

Page 1 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

TABLE OF CONTENTS

dex	;
Section 01 - Budget	,
Module 1.1	7
Module 1.2)
Module 1.31	
Module 1.4	3
Module 1.5	
Module 1.6	
Module 1.7	
Module 1.8	
Module 1.9	
Module 1.10	
Module 1.11)
Section 02 - Governance	ĺ
Module 2.1	ı
Module 2.2	ı
Module 2.3	
Module 2.4	
Module 2.5	3
Module 2.6	Ļ
Module 2.7	
Module 2.8	7
Module 2.9	7
Section 03 - Financial Stability	3
Module 3.1	3
Module 3.2	3
Module 3.3	7
Module 3.457	7
Module 3.5)
Module 3.6	
Module 3.7	
Module 3.8	
Module 3.9	
Section 04 - Cultural Competency & Health Literacy	
Module 4.1	
Module 4.2	



Page 2 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Module 4.3	70
Module 4.4	71
Module 4.5	72
Module 4.6	73
Module 4.7	74
Module 4.8	74
Module 4.9	75
Section 05 - IT Systems and Processes	76
Module 5.1	76
Module 5.2	82
Module 5.3	83
Module 5.4	83
Module 5.5	85
Module 5.6	88
Module 5.7	90
Module 5.8	
Section 06 - Performance Reporting	91
Module 6.1	91
Module 6.2	94
Module 6.3	95
Module 6.4	96
Module 6.5	97
Module 6.6	98
Module 6.7	100
Module 6.8	100
Module 6.9	100
Section 07 - Practitioner Engagement	
Module 7.1	_
Module 7.2	105
Module 7.3	106
Module 7.4	106
Module 7.5	107
Module 7.6	108
Module 7.7	109
Module 7.8	109
Module 7.9	109
Section 08 - Population Health Management	110
Module 8.1	110



Page 3 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

Module 8.2	117
Module 8.3	118
Module 8.4	
Module 8.5	120
Module 8.6.	
Module 8.7	
Module 8.8.	
Module 8.9	
Section 09 - Clinical Integration.	
Module 9.1	
Module 9.2	
Module 9.3.	
Module 9.4	
Module 9.5	
Module 9.6.	131
Module 9.7	
Module 9.8.	
Module 9.9.	
Section 10 - General Project Reporting	
Module 10.1	
Module 10.2	
Module 10.3	
Module 10.4	
Module 10.5	
Module 10.6	
Module 10.7	
Module 10.8	143
Section 11 - Workforce	144
Module 11.1	144
Module 11.2	145
Module 11.3	151
Module 11.4	
Module 11.5	152
Module 11.6	
Module 11.7	
Module 11.8	156
Module 11.9	
Module 11.10	



Page 4 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Maralla AA AA	450
Module 11.11	
Module 11.12	
Projects	
Project 2.a.i	
Module 2.a.i.1	
Module 2.a.i.2	
Module 2.a.i.3	
Module 2.a.i.4	
Project 2.b.iv	
Module 2.b.iv.1	
Module 2.b.iv.2	
Module 2.b.iv.3	
Module 2.b.iv.4	
Module 2.b.iv.5	
Project 2.b.viii	
Module 2.b.viii.1	
Module 2.b.viii.2	202
Module 2.b.viii.3	203
Module 2.b.viii.4	221
Module 2.b.viii.5	222
Project 2.c.i	223
Module 2.c.i.1	223
Module 2.c.i.2	225
Module 2.c.i.3	226
Module 2.c.i.4	234
Module 2.c.i.5	236
Project 3.a.i.	237
, Module 3.a.i.1	237
Module 3.a.i.2	
Module 3.a.i.3	
Module 3.a.i.4	
Module 3.a.i.5	
Project 3.a.iii.	
Module 3.a.iii.1	
Module 3.a.iii.2	
Module 3.a.iii.3.	
Module 3.a.iii.4	
Module 3.a.iii.5	
IVIOUUIG J.a.III.J	



Page 5 of 939 **Run Date**: 12/29/2017

DSRIP Implementation Plan Project

Project 3.b.i	279
Module 3.b.i.1	279
Module 3.b.i.2	
Module 3.b.i.3	283
Module 3.b.i.4	321
Module 3.b.i.5	322
Project 3.c.i	
, Module 3.c.i.1	
Module 3.c.i.2	
Module 3.c.i.3	
Module 3.c.i.4	
Module 3.c.i.5	339
Project 4.b.ii	
Module 4.b.ii.1	340
Module 4.b.ii.2	
Module 4.b.ii.3	350
Project 4.c.ii	
, Module 4.c.ii.1	351
Module 4.c.ii.2	
Module 4.c.ii.3	356
Attestation	
Status Log	358
Comments Log	359
Module Status	360
Sections Module Status	360
Projects Module Status	364
Review Status	366
Section Module / Milestone	
Project Module / Milestone	369
Providers Participating in Projects	27/



Page 6 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Quarterly Report - Implementation Plan for Mount Sinai PPS

Year and Quarter: DY3, Q2 Quarterly Report Status: Adjudicated

Status By Section

Section	Description	Status
Section 01	Budget	Completed
Section 02	Governance	Completed
Section 03	Financial Stability	Completed
Section 04	Cultural Competency & Health Literacy	Completed
Section 05	IT Systems and Processes	Completed
Section 06	Performance Reporting	Completed
Section 07	Practitioner Engagement	Completed
Section 08	Population Health Management	Completed
Section 09	Clinical Integration	Completed
Section 10	General Project Reporting	Completed
Section 11	Workforce	Completed

Status By Project

Project ID	Project Title	Status
<u>2.a.i</u>	Create Integrated Delivery Systems that are focused on Evidence-Based Medicine / Population Health Management	Completed
<u>2.b.iv</u>	Care transitions intervention model to reduce 30 day readmissions for chronic health conditions	Completed
2.b.viii	Hospital-Home Care Collaboration Solutions	Completed
<u>2.c.i</u>	Development of community-based health navigation services	Completed
<u>3.a.i</u>	Integration of primary care and behavioral health services	Completed
<u>3.a.iii</u>	Implementation of evidence-based medication adherence programs (MAP) in community based sites for behavioral health medication compliance	Completed
<u>3.b.i</u>	Evidence-based strategies for disease management in high risk/affected populations (adult only)	Completed
3.c.i	Evidence-based strategies for disease management in high risk/affected populations (adults only)	Completed
4.b.ii	Increase Access to High Quality Chronic Disease Preventive Care and Management in Both Clinical and Community Settings (Note: This project targets chronic diseases that are not included in domain 3, such as cancer	Completed
4.c.ii	Increase early access to, and retention in, HIV care	Completed



Page 7 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Section 01 – Budget

IPQR Module 1.1 - PPS Budget - Waiver Revenue (Baseline) - READ ONLY

Instructions:

READ ONLY - The Baseline Budget table was left for ease of reference during reporting.

Budget Items	DY1 (\$)	DY2 (\$)	DY3 (\$)	DY4 (\$)	DY5 (\$)	Total (\$)
Waiver Revenue	21,976,836	23,422,094	37,874,679	33,538,903	21,976,836	138,789,348
Cost of Project Implementation & Administration	13,190,540	5,856,910	9,468,903	8,382,877	5,492,588	42,391,818
Implementation	0	0	0	0	0	0
Administration	0	0	0	0	0	0
Revenue Loss	0	0	0	0	0	0
Internal PPS Provider Bonus Payments	0	0	0	0	0	0
Cost of non-covered services	0	0	0	0	0	0
Other	8,793,693	17,570,731	28,406,711	25,148,629	16,477,766	96,397,530
Sustainability Fund	0	4,685,528	7,575,123	6,706,301	4,394,071	23,361,023
Contingency Fund	5,496,058	2,342,764	3,787,561	3,353,151	2,197,035	17,176,569
Performance-Based Payments	2,857,950	8,199,675	13,256,465	11,736,027	7,689,624	43,739,741
Safety Net and CBO Funds	439,685	1,171,382	1,893,781	1,676,575	1,098,518	6,279,941
Bonus Funds	0	1,171,382	1,893,781	1,676,575	1,098,518	5,840,256
Total Expenditures	21,984,233	23,427,641	37,875,614	33,531,506	21,970,354	138,789,348
Undistributed Revenue	0	0	0	7,397	6,482	0

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
---------	-----------	-----------	------------------	-------------

No Records Found

Narrative Text:

All budgeted dollars were done according to State guidance and rounded four digits from the decimal. For instance, DY1: 0.1584 DY2: 0.1688 DY3: 0.2729 DY4: 0.2416 and DY5: 0.1583. As a result, waiver revenue calculations may differ with total expenditures.



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 8 of 939 **Run Date**: 12/29/2017

.

Mount Sinai PPS (PPS ID:34)

Review Status	IA Formal Comments
Pass & Ongoing	



Page 9 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

IPQR Module 1.2 - PPS Budget - Waiver Revenue (Quarterly)

Instructions:

Please include updates on waiver revenue budget items for this quarterly reporting period. Reported actual spending will be compared to baseline projections and deviations will be evaluated. Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

Benchmarks

Waiver	Total Waiver	Undistributed	Undistributed	
Revenue DY3	Revenue	Revenue YTD	Revenue Total	
37,874,679	138,789,348	25,095,944	93,136,448	

Budget Items	DY3 Q2 Quarterly Amount - Update	Cumulative Spending to Date (DY1 - DY5)	Remaining Balance in Current DY	Percent Remaining in Current DY	Cumulative Remaining Balance	Percent Remaining of Cumulative Balance
Cost of Project Implementation & Administration	3,404,872	32,256,922	2,963,996	31.30%	10,134,896	23.91%
Implementation	2,042,923					
Administration	1,361,949					
Revenue Loss	0	0	0		0	
Internal PPS Provider Bonus Payments	0	0	0		0	
Cost of non-covered services	0	0	0		0	
Other	3,473,828	13,395,978	22,132,883	77.91%	83,001,552	86.10%
Sustainability Fund	0					
Contingency Fund	0					
Performance-Based Payments	3,338,532					
Non-Safety Net and CBO Funds	135,296					
Bonus Funds	0					
Total Expenditures	6,878,700	45,652,900				

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
---------	-----------	-----------	------------------	-------------

No Records Found



Page 10 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Review Status	IA Formal Comments
Pass & Ongoing	



Page 11 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

IPQR Module 1.3 - PPS Flow of Funds - Waiver Revenue (Baseline) - READ ONLY

Instructions:

READ ONLY - The Baseline Funds Flow table was left for ease of reference during reporting.

Funds Flow Items	DY1 (\$)	DY2 (\$)	DY3 (\$)	DY4 (\$)	DY5 (\$)	Total (\$)
Waiver Revenue	21,976,836	23,422,094	37,874,679	33,538,903	21,976,836	138,789,348
Practitioner - Primary Care Provider (PCP)	1,007,314	1,073,465	1,735,928	1,537,158	1,007,314	6,361,179
Practitioner - Non-Primary Care Provider (PCP)	1,007,314	1,073,465	1,735,928	1,537,158	1,007,314	6,361,179
Hospital	1,007,314	1,073,465	1,735,928	1,537,158	1,007,314	6,361,179
Clinic	1,007,314	1,073,465	1,735,928	1,537,158	1,007,314	6,361,179
Case Management / Health Home	1,007,314	1,073,465	1,735,928	1,537,158	1,007,314	6,361,179
Mental Health	1,007,314	1,073,465	1,735,928	1,537,158	1,007,314	6,361,179
Substance Abuse	1,007,314	1,073,465	1,735,928	1,537,158	1,007,314	6,361,179
Nursing Home	1,007,314	1,073,465	1,735,928	1,537,158	1,007,314	6,361,179
Pharmacy	1,007,314	1,073,465	1,735,928	1,537,158	1,007,314	6,361,179
Hospice	1,007,314	1,073,465	1,735,928	1,537,158	1,007,314	6,361,179
Community Based Organizations	1,007,314	1,073,465	1,735,928	1,537,158	1,007,314	6,361,179
All Other	10,897,299	11,612,946	18,779,587	16,629,248	10,897,299	68,816,379
Uncategorized						0
Home and Community Based Services						0
PPS PMO	0	0	0	0	0	0
Total Funds Distributed	21,977,753	23,421,061	37,874,795	33,537,986	21,977,753	138,789,348
Undistributed Revenue	0	1,033	0	917	0	0

Current File Uploads

_					
	User ID	File Type	File Name	File Description	Upload Date

No Records Found

Narrative Text:

Placeholder figures have been included as required by the implementation template; however the criteria for evaluating funds flow are in development based on provider roles and responsibilities in PPS-wide projects which is a work in progress. MS PPS is not comfortable with submitting formal projections at this time and committing to future payment allocations per type as we will be continuously refining provider



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 12 of 939 Run Date : 12/29/2017

Mount Sinai PPS (PPS ID:34)

incentives to ensure appropriate transition of DSRIP projects into sustainable outcomes. We would also note that according to the implementation plan, we are not required to finalize this work until DY1 Q3, and the list of project participants is now due to DOH in October 2015, which is a huge determinant of funds flow.

Review Status	IA Formal Comments
Pass & Ongoing	



Page 13 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

IPQR Module 1.4 - PPS Flow of Funds - Waiver Revenue (Quarterly)

Instructions:

Please include updates on waiver revenue flow of funds for this quarterly reporting period by importing the PIT file and filling out the PPS PMO line manually. Reported actual fund distribution will be compared to baseline projections and deviations will be evaluated. Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

Benchmarks

Waiver	Total Waiver	Undistributed	Undistributed
Revenue DY3	Revenue	Revenue YTD	Revenue Total
37,874,679.00	138,789,348.00	37,874,679.00	

Percentage of Safety Net				Percent Spent By Project													
Funds Flow Items	DY3 Q2 Quarterly	Funds - DY3 Q2	Safety Net Funds	Safety Net Funds Percentage	Total Amount Disbursed to Date (DY1-				l	Projects	Selected	By PPS	3			DY Adjusted	Cumulative Difference
	Update Amoun	Quarterly Amount - Update		YTD	DY5)	2.a.i	2.b.iv	2.b. viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	Difference	Difference
Practitioner - Primary Care Provider (PCP)	0	0.00%	0	0.00%	68,133.82	0	0	0	0	0	0	0	0	0	0	1,735,928	6,293,045.18
Practitioner - Non-Primary Care Provider (PCP)	0	0.00%	0	0.00%	713.45	0	0	0	0	0	0	0	0	0	0	1,735,928	6,360,465.55
Hospital	0	0.00%	0	0.00%	839,363.44	0	0	0	0	0	0	0	0	0	0	1,735,928	5,521,815.56
Clinic	0	0.00%	0	0.00%	1,594,503.53	0	0	0	0	0	0	0	0	0	0	1,735,928	4,766,675.47
Case Management / Health Home	0	0.00%	0	0.00%	369,171.12	0	0	0	0	0	0	0	0	0	0	1,735,928	5,992,007.88
Mental Health	0	0.00%	0	0.00%	950,703.67	0	0	0	0	0	0	0	0	0	0	1,735,928	5,410,475.33
Substance Abuse	0	0.00%	0	0.00%	232,322.04	0	0	0	0	0	0	0	0	0	0	1,735,928	6,128,856.96
Nursing Home	0	0.00%	0	0.00%	46,907.77	0	0	0	0	0	0	0	0	0	0	1,735,928	6,314,271.23
Pharmacy	0	0.00%	0	0.00%	206,904.96	0	0	0	0	0	0	0	0	0	0	1,735,928	6,154,274.04
Hospice	0	0.00%	0	0.00%	209,007.03	0	0	0	0	0	0	0	0	0	0	1,735,928	6,152,171.97
Community Based Organizations	0	0.00%	0	0.00%	207,459.51	0	0	0	0	0	0	0	0	0	0	1,735,928	6,153,719.49
All Other	0	0.00%	0	0.00%	1,954,132.91	0	0	0	0	0	0	0	0	0	0	18,779,587	66,862,246.09
Uncategorized	0	0.00%	0	0.00%	338,266.36	0	0	0	0	0	0	0	0	0	0	0	0
Home and Community Based Services	0	0.00%	0	0.00%	0	0	0	0	0	0	0	0	0	0	0	0	0
Additional Providers	0	0.00%	0	0.00%	99,275												
PPS PMO	0	0.00%	0	0.00%	14,037,577											0	0
Total	0	0.00%	0	0.00%	21,154,441.61												



Page 14 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Current File Uploads

User ID File Type File Name File Description	Upload Date
--	-------------

No Records Found

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Review Status	IA Formal Comments
Pass & Ongoing	



Page 15 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

* Safety Net Providers in Green

Provider Name Provider Category DY3Q2 Practitioner - Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Hospital Hospital Clinic Clinic Case Management / Health Home Case Management / Health Home Mental Health Mental Health	0 0 0 0 0
Practitioner - Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Hospital Hospital Clinic Clinic Clinic Case Management / Health Home Case Management / Health Home Mental Health	0 0 0
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Hospital Hospital Clinic Clinic Clinic Case Management / Health Home Case Management / Health Home Mental Health	0 0 0
Practitioner - Non-Primary Care Provider (PCP) Hospital Hospital Clinic Clinic Clinic Case Management / Health Home Case Management / Health Home Mental Health	0
Hospital Hospital Clinic Clinic Clinic Clinic Case Management / Health Home Case Management / Health Home Mental Health	0
Clinic Clinic Clinic Clinic Case Management / Health Home Case Management / Health Home Mental Health	
Clinic Clinic Case Management / Health Home Case Management / Health Home Mental Health	0
Clinic Case Management / Health Home Case Management / Health Home Mental Health	
Case Management / Health Home Case Management / Health Home Mental Health	0
Case Management / Health Home Mental Health	0
Mental Health	0
	0
Mental Health	0
mornal reality	0
Substance Abuse	0
Substance Abuse	0
Nursing Home	0
Nursing Home	0
Pharmacy	0
Pharmacy	0
Hospice	0
Hospice	0
Community Based Organizations	0
Community Based Organizations	0
All Other	0
All Other	0
Uncategorized	0
Uncategorized	
Home and Community Based Services	0
Home and Community Based Services	0



DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

* Safety Net Providers in Green

Waiver Quarterly Update Amount By Provider							
Provider Name	Provider Category	IA Provider Approval/Rejection Indicator	DY3Q2				
	Additional Providers		0				
Liveonny	Additional Providers	Approved	0				
Sage (Services And Advocacy For Glbt Elders)	Additional Providers	Approved	0				
Woodcrest Nursing Home Inc.	Additional Providers	Approved	0				
Bridging Access To Care	Additional Providers	Approved	0				
Brooklyn Gardens Nursing & Rehabilitation Center	Additional Providers	Approved	0				
Bushwick Center For Rehabilitation And Healthcare	Additional Providers	Approved	0				
Counseling Service Of Edny, Inc. (Csedny)	Additional Providers	Approved	0				
Comprehensive Medical Care	Additional Providers	Approved	0				
Choices Women'S Medical Center	Additional Providers	Approved	0				
Centers Health Care	Additional Providers	Approved	0				
Cure Urgent Care	Additional Providers	Approved	0				
Daughters Of Jacob Nursing Home Company	Additional Providers	Approved	0				
Federation Of Organizations	Additional Providers	Approved	0				
Fountain House, Inc.	Additional Providers	Approved	0				
Hope Center	Additional Providers	Approved	0				
Personal Touch Home Health Services (Chha)	Additional Providers	Approved	0				
Senior Care Ems	Additional Providers	Approved	0				
Venture House	Additional Providers	Approved	0				
Concern For Independent Living	Additional Providers	Approved	0				
Nami-Nyc Metro	Additional Providers	Approved	0				
Centers For Care	Additional Providers	Approved	0				
Brooklyn Community Services	Additional Providers	Approved	0				
Allmedical Ipa	Additional Providers	Approved	0				
Suny University Eye Center	Additional Providers	Approved	0				
Tri Center Inc.	Additional Providers	Approved	0				

* Safety Net Providers in Green

Waiver Quarterly Update Amount By Provider										
Provider Name	Provider Category	IA Provider Approval/Rejection Indicator	DY3Q2							
Beach Garden Rehab & Nursing Center	Additional Providers	Approved	0							
Brooklyn Center For Psychotherapy, Inc.	Additional Providers	Approved	0							
East Harlem Council For Human Services, Inc. Boriken Neighborhood Health Center	Additional Providers	Approved	0							

Page 16 of 939

Run Date: 12/29/2017



Page 17 of 939

Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

IPQR Module 1.5 - Prescribed Milestones

Instructions:

Please provide updates to baseline target dates and work breakdown tasks with target dates for required milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement. Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Complete funds flow budget and distribution plan and communicate with network	Completed	Funds Flow Budget and Distribution Plan, signed off by your Finance Committee, including details of your approach to funds flow on a whole-PPS and project-by-project basis; evidence of involvement of provider network in developing funds flow methodology.	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4	YES
Task Step 1. Finalize funds flow and distribution plan. Includes feedback from PPS providers who participate in various multi-disciplinary workgroups and committees.	Completed	Finance workgroup is responsible for assembling the final funds flow after receiving resource requirements from PPS work groups. The executive leadership group has been developing a number of options for funding distribution methodologies to PPS partners. It has been established that the funds will be distributed through performance-based contracts and will be strictly based on partner performance in completing defined milestones and meeting metrics. The finance workgroup is currently in process of narrowing down funding distribution options and data sources for identifying provider award per provider. The next step in the process is for the finance workgroup to review the available options and provide recommendations.	07/15/2015	09/30/2015	07/15/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Step 2. Governance approval of funds flow, criteria for distribution of funds from each budget category and distribution plan	On Hold	Finance Committee and Board of Managers Approval. On Hold as it requires completion of previous step	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Step 3. Communication of approved Funds Flow and Distribution Plan to PPS providers	On Hold	Funds Flow and Distribution Communication Packet. On Hold as it requires completion of previous step	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	



Page 18 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description
Milestone Name	IA Instructions	Quarterly Opuate Description

No Records Found

Prescribed Milestones Current File Uploads

initiation taine best in the type the traine best in the type		Milestone Name	User ID	File Type	File Name	Description	Upload Date
---	--	----------------	---------	-----------	-----------	-------------	-------------

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Complete funds flow budget and distribution plan and	
communicate with network	

Milestone Review Status

	Milestone #	Review Status	IA Formal Comments
Milestone #1 Pass		Pass & Complete	



Page 19 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

IPQR Module 1.6 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
---------------------	--------	-------------	------------------------	----------------------	------------	----------	---------------------	---

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name [Description	Upload Date
--	-------------	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
willestone Name	Narrative Text

No Records Found



Page 20 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

IPQR Module 1.7 - PPS Budget - Non-Waiver Revenue (Baseline)

Instructions:

This table contains five budget categories for non-waiver revenue baseline budget reporting. Please add rows to this table as necessary in order to identify sub-categories.

Budget Items	DY1 (\$)	DY2 (\$)	DY3 (\$)	DY4 (\$)	DY5 (\$)	Total (\$)
Non-Waiver Revenue	45,833,359.60	45,833,359.60	45,833,359.60	45,833,359.60	45,833,359.60	229,166,798
Cost of Project Implementation & Administration	10,583,778	10,583,778	10,583,778	10,583,778	10,583,778	52,918,890
Administration	4,233,511	4,233,511	4,233,511	4,233,511	4,233,511	21,167,555
Implementation	6,350,267	6,350,267	6,350,267	6,350,267	6,350,267	31,751,335
Revenue Loss	0	0	0	0	0	0
Internal PPS Provider Bonus Payments	0	0	0	0	0	0
Cost of non-covered services	0	0	0	0	0	0
Other	31,751,336	31,751,336	31,751,336	31,751,336	31,751,336	158,756,680
Sustainability Fund	8,467,023	8,467,023	8,467,023	8,467,023	8,467,023	42,335,115
Contingency Fund	4,233,511	4,233,511	4,233,511	4,233,511	4,233,511	21,167,555
Performance-Based Payments	14,817,290	14,817,290	14,817,290	14,817,290	14,817,290	74,086,450
Non-Safety Net and CBOFunds	2,116,756	2,116,756	2,116,756	2,116,756	2,116,756	10,583,780
Bonus Funds	2,116,756	2,116,756	2,116,756	2,116,756	2,116,756	10,583,780
Total Expenditures	42,335,114	42,335,114	42,335,114	42,335,114	42,335,114	211,675,570
Undistributed Revenue	3,498,245.60	3,498,245.60	3,498,245.60	3,498,245.60	3,498,245.60	17,491,228

Current File Uploads

User ID File Typ	File Name	File Description	Upload Date
------------------	-----------	------------------	-------------

No Records Found

Narrative Text:



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 21 of 939 Run Date : 12/29/2017

Mount Sinai PPS (PPS ID:34)

Review Status	IA Formal Comments
Pass & Ongoing	



Page 22 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

IPQR Module 1.8 - PPS Budget - Non-Waiver Revenue (Quarterly)

Instructions:

Please include updates on non-waiver revenue budget items for this quarterly reporting period. Reported actual spending will be compared to baseline projections and deviations will be evaluated. Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

Benchmarks

Non-Waiver Revenue DY3	Total Non-Waiver Revenue	Undistributed Non-Waiver Revenue YTD	Undistributed Non-Waiver Revenue Total
45,833,359.60	229,166,798	22,101,421.60	170,049,854

Budget Items	DY3 Q2 Quarterly Amount - Update	Cumulative Spending to Date (DY1 - DY5)	Remaining Balance in Current DY	Percent Remaining in Current DY	Cumulative Remaining Balance	Percent Remaining of Cumulative Balance
Cost of Project Implementation & Administration	6,323,334	34,238,696	0	0.00%	18,680,194	35.30%
Administration	2,529,334					
Implementation	3,794,000					
Revenue Loss	0	0	0		0	
Internal PPS Provider Bonus Payments	0	0	0		0	
Cost of non-covered services	0	0	0		0	
Other	6,451,396	24,878,248	20,099,940	63.30%	133,878,432	84.33%
Sustainability Fund	0					
Contingency Fund	0					
Performance-Based Payments	6,200,131					
Non-Safety Net and CBOFunds	251,265					
Bonus Funds	0					
Total Expenditures	12,774,730	59,116,944				

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
			•	_

No Records Found



Page 23 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

N	la	rra	tiv	e -	Te:	xt	

Review Status	IA Formal Comments
Pass & Ongoing	



Page 24 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

IPQR Module 1.9 - PPS Flow of Funds - Non-Waiver Revenue (Baseline)

Instructions:

In the table below, please detail your PPS's projected flow of non-waiver funds by provider type.

Funds Flow Items	DY1 (\$)	DY2 (\$)	DY3 (\$)	DY4 (\$)	DY5 (\$)	Total (\$)
Non-Waiver Revenue	45,833,359.60	45,833,359.60	45,833,359.60	45,833,359.60	45,833,359.60	229,166,798
Practitioner - Primary Care Provider (PCP)	0	0	0	0	0	0
Practitioner - Non-Primary Care Provider (PCP)	408	408	408	408	408	2,040
Hospital	2,646,665	2,646,665	2,646,665	2,646,665	2,646,665	13,233,325
Clinic	3,881,616	3,881,616	3,881,616	3,881,616	3,881,616	19,408,080
Case Management / Health Home	555,829	555,829	555,829	555,829	555,829	2,779,145
Mental Health	2,915,794	2,915,794	2,915,794	2,915,794	2,915,794	14,578,970
Substance Abuse	570,599	570,599	570,599	570,599	570,599	2,852,995
Nursing Home	97,707	97,707	97,707	97,707	97,707	488,535
Pharmacy	444,080	444,080	444,080	444,080	444,080	2,220,400
Hospice	455,130	455,130	455,130	455,130	455,130	2,275,650
Community Based Organizations	525,218	525,218	525,218	525,218	525,218	2,626,090
All Other	4,580,448	4,580,448	4,580,448	4,580,448	4,580,448	22,902,240
Uncategorized	260,551	260,551	260,551	260,551	260,551	1,302,755
Home and Community Based Services	0	0	0	0	0	0
PPS PMO	10,583,778	10,583,778	10,583,778	10,583,778	10,583,778	52,918,890
Total Funds Distributed	27,517,823	27,517,823	27,517,823	27,517,823	27,517,823	137,589,115
Undistributed Non-Waiver Revenue	18,315,536.60	18,315,536.60	18,315,536.60	18,315,536.60	18,315,536.60	91,577,683

Current File Uploads

		-		
User ID	File Type	File Name	File Description	Upload Date

No Records Found

Narrative Text :



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 25 of 939 Run Date : 12/29/2017

Mount Sinai PPS (PPS ID:34)

Review Status	IA Formal Comments
Pass & Ongoing	



Run Date: 12/29/2017

Page 26 of 939

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

IPQR Module 1.10 - PPS Flow of Funds - Non-Waiver Revenue (Quarterly)

Instructions:

Please include updates on flow of funds for this quarterly reporting period by importing the PIT file and filling out the PPS PMO line manually. Reported actual fund distribution will be compared to baseline projections and deviations will be evaluated.

Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

Benchmarks

Non-Waiver Revenue DY3	Total Non-Waiver Revenue	Undistributed Non-Waiver Revenue YTD	Undistributed Non-Waiver Revenue Total
45,833,359.60	229,166,798.00	45,833,359.60	200,890,447.79

Funds Flow Items	DY3 Q2 Quarterly Amount - Update	Percentage of Safety Net Funds - DY3 Q2 Quarterly Amount - Update	Safety Net Funds Flowed YTD	Safety Net Funds Percentage YTD	Total Amount Disbursed to Date (DY1-DY5)	DY Adjusted Difference	Cumulative Difference
Practitioner - Primary Care Provider (PCP)	0	0.00%	0	0.00%	126,534.23	0	0
Practitioner - Non-Primary Care Provider (PCP)	0	0.00%	0	0.00%	1,324.98	408	715.02
Hospital	0	0.00%	0	0.00%	1,558,817.81	2,646,665	11,674,507.19
Clinic	0	0.00%	0	0.00%	2,961,220.83	3,881,616	16,446,859.17
Case Management / Health Home	0	0.00%	0	0.00%	685,603.51	555,829	2,093,541.49
Mental Health	0	0.00%	0	0.00%	1,765,592.52	2,915,794	12,813,377.48
Substance Abuse	0	0.00%	0	0.00%	431,455.21	570,599	2,421,539.79
Nursing Home	0	0.00%	0	0.00%	87,114.42	97,707	401,420.58
Pharmacy	0	0.00%	0	0.00%	384,252.08	444,080	1,836,147.92
Hospice	0	0.00%	0	0.00%	388,155.91	455,130	1,887,494.09
Community Based Organizations	0	0.00%	0	0.00%	385,281.95	525,218	2,240,808.05
All Other	0	0.00%	0	0.00%	3,629,103.98	4,580,448	19,273,136.02
Uncategorized	0	0.00%	0	0.00%	628,208.95	260,551	674,546.05
Home and Community Based Services	0	0.00%	0	0.00%	0	0	0
Additional Providers	0	0.00%	0	0.00%	169,482.83		



Page 27 of 939 **Run Date**: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Funds Flow Items	DY3 Q2 Quarterly Amount - Update	Percentage of Safety Net Funds - DY3 Q2 Quarterly Amount - Update	Safety Net Funds Flowed YTD	Safety Net Funds Percentage YTD	Total Amount Disbursed to Date (DY1-DY5)	DY Adjusted Difference	Cumulative Difference
PPS PMO	0	0.00%	0	0.00%	15,074,201	10,583,778	37,844,689
Total	0		0		28,276,350.21		

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
---------	-----------	-----------	------------------	-------------

No Records Found

Narrative Text:

Review Status	IA Formal Comments
Pass & Ongoing	



Page 28 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

* Safety Net Providers in Green

Non-Waiver Quarterly Update Amount By Provider					
Provider Name	Provider Category	DY3Q2			
Practitioner - Prin	mary Care Provider (PCP)	0			
	Practitioner - Primary Care Provider (PCP)	0			
Practitioner - Non-P	rimary Care Provider (PCP)	0			
	Practitioner - Non-Primary Care Provider (PCP)	0			
I	Hospital	0			
	Hospital	0			
	Clinic	0			
	Clinic	0			
Case Manage	ement / Health Home	0			
	Case Management / Health Home	0			
Me	ntal Health	0			
	Mental Health	0			
Subs	0				
	Substance Abuse	0			
Nur	rsing Home	0			
	0				
P	Pharmacy	0			
	Pharmacy	0			
	Hospice	0			
	Hospice	0			
Community I	Based Organizations	0			
	Community Based Organizations	0			
	All Other	0			
	All Other	0			
Unc	categorized	0			
	Uncategorized	0			
Home and Com	munity Based Services	0			
	Home and Community Based Services	0			



Page 29 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

* Safety Net Providers in Green

Non-Waiver Quarterly Update Amount By Provider							
Provider Name	Provider Category	IA Provider Approval/Rejection Indicator	DY3Q2				
	Additional Providers		0				
Bridging Access To Care	Additional Providers	Approved	0				
Brooklyn Gardens Nursing & Rehabilitation Center	Additional Providers	Approved	0				
Bushwick Center For Rehabilitation And Healthcare	Additional Providers	Approved	0				
Counseling Service Of Edny, Inc. (Csedny)	Additional Providers	Approved	0				
Comprehensive Medical Care	Additional Providers	Approved	0				
Choices Women'S Medical Center	Additional Providers	Approved	0				
Centers Health Care	Additional Providers	Approved	0				
Cure Urgent Care	Additional Providers	Approved	0				
Daughters Of Jacob Nursing Home Company	Additional Providers	Approved	0				
Federation Of Organizations	Additional Providers	Approved	0				
Fountain House, Inc.	Additional Providers	Approved	0				
Hope Center	Additional Providers	Approved	0				
Personal Touch Home Health Services (Chha)	Additional Providers	Approved	0				
Senior Care Ems	Additional Providers	Approved	0				
Venture House	Additional Providers	Approved	0				
Concern For Independent Living	Additional Providers	Approved	0				
Nami-Nyc Metro	Additional Providers	Approved	0				
Centers For Care	Additional Providers	Approved	0				
Allmedical Ipa	Additional Providers	Approved	0				
Beach Garden Rehab & Nursing Center	Additional Providers	Approved	0				
Brooklyn Center For Psychotherapy, Inc.	Additional Providers	Approved	0				
Brooklyn Community Services	Additional Providers	Approved	0				
East Harlem Council For Human Services, Inc. Boriken Neighborhood Health Center	Additional Providers	Approved	0				
Liveonny	Additional Providers	Approved	0				

* Safety Net Providers in Green

Non-Waiver Quarterly Update Amount By Provider							
Provider Name	Provider Category	IA Provider Approval/Rejection Indicator	DY3Q2				
Sage (Services And Advocacy For Glbt Elders)	Additional Providers	Approved	0				
Suny University Eye Center	Additional Providers	Approved	0				
Tri Center Inc.	Additional Providers	Approved	0				
Woodcrest Nursing Home Inc.	Additional Providers	Approved	0				



Page 30 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

IPQR Module 1.11 - IA Monitoring

Instructions:



Page 31 of 939

Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Section 02 – Governance

IPQR Module 2.1 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation. Note some milestones include minimum expected completion dates.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Finalize governance structure and sub- committee structure	Completed	This milestone must be completed by 9/30/2015. Governance and committee structure, signed off by PPS Board.	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	YES
Task Step 1. Identify the size and number of standing committees	Completed	Step 1. Identify the size and number of standing committees	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task Step 2. Confirm composition and membership of various committees.	Completed	Step 2. Confirm composition and membership of various committees	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task Step 3. Installation of committee co-chairs, and members of the five standing committees (Finance, Clinical, IT, Leadership, Workforce)	Completed	Step 3. Installation of committee co-chairs, and members of the five standing committees (Finance, Clinical, IT, Leadership, Workforce)	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task Step 4. Establish a MSPPS LLC	Completed	Step 4. Establish a MSPPS LLC	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task Step 5. LLC formally adopts existing Leadership committee as its board	Completed	Step 5. LLC formally adopts existing Leadership committee as its board	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task Step 6. LLC adopts existing committee structure including Finance, Workforce, Clinical, Compliance and IT	Completed	Step 6. LLC adopts existing committee structure including Finance, Workforce, Clinical, Compliance and IT	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task Step 7. Complete by-laws/operating agreement of LLC	Completed	Step 7. Complete by-laws/operating agreement of LLC	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task	Completed	Step 8. Establish Compliance Committee and install members	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	



DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Page 32 of 939 Run Date : 12/29/2017

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Step 8. Establish Compliance Committee and install members									
Task Step 9. Installment of Compliance Officer and Compliance Lead	Completed	Step 9. Installment of Compliance Officer and Compliance Lead	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Milestone #2 Establish a clinical governance structure, including clinical quality committees for each DSRIP project	Completed	This milestone must be completed by 12/31/2015. Clinical Quality Committee charter and committee structure chart	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	YES
Task Step 1. Appoint leadership for clinical committee	Completed	Step 1. Appoint leadership for clinical committee	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task Step 2. Recruit partners for Project Working Group membership for 10 MSPPS project-level sub-committees	Completed	Step 2. Recruit partners for Project Working Group membership for 10 MSPPS project-level sub-committees	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task Step 3. Develop regular meeting schedules for Committee and Sub-committees	Completed	Step 3. Develop regular meeting schedules for Committee and Sub-committees	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task Step 4. Draft and adopt project working group under clinical committee direction	Completed	Step 4. Draft and adopt project working group under clinical committee direction	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Step 5. Establish guidelines and protocols and clinical excellence for implementation	Completed	Step 5. Establish guidelines and protocols and clinical excellence for implementation	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 6. Collaborate with MSO to select and develop metrics for tracking performance	Completed	Step 6. Collaborate with MSO to select and develop metrics for tracking performance	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 7. Establish a Program Management Office for operational support and project management	Completed	Step 7. Establish a Program Management Office for operational support and project management	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 8. Develop PMO structure, operational policies across partners with installation of all members	Completed	Step 8. Develop PMO structure, operational policies across partners with installation of all members	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task	Completed	Step 9. Establish PMO relationship with Management	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	



Page 33 of 939

Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

DSRIP Original Original Quarter Reporting ΑV **Status** Description **Start Date End Date** Milestone/Task Name Year and **End Date End Date** Start Date Quarter Step 9. Establish PMO relationship with Management Services Organization (MSO) to Services Organization (MSO) to provide operational support provide operational support and management and management support with clinical integration and support with clinical integration and population population health management health management Milestone #3 This milestone must be completed by 9/30/2015. Upload of Finalize bylaws and policies or Committee Completed 04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2 YES bylaws and policies document or committee guidelines. Guidelines where applicable Step 1. Draft and adopt charter for each Completed Step 1. Draft and adopt charter for each Committee 04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2 Committee Completed Step 2. Develop draft for governing charter 04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2 Step 2. Develop draft for governing charter Step 3. Adopt Charter standards and objectives Completed Step 3. Adopt Charter standards and objectives 04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2 Completed Step 4. Adopt MSPPS bylaws 04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2 Step 4. Adopt MSPPS bylaws Step 5. Draft and adopt dispute resolution policies and Step 5. Draft and adopt dispute resolution Completed 04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2 procedures policies and procedures Step 6. Draft and adopt partnership agreements and data Step 6. Draft and adopt partnership agreements Completed 04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2 sharing and data sharing Step 7. Develop service contracts and agreements for the Step 7. Develop service contracts and Completed 04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2 PPS, as needed agreements for the PPS, as needed Step 8. Establish approval process for contracts and Step 8. Establish approval process for contracts Completed 04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2 agreements for the PPS and agreements for the PPS Step 9. Establish approval process of DSRIP reporting to the Step 9. Establish approval process of DSRIP Completed 04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2 state and CMS reporting to the state and CMS Step 10. Develop and adopt Compliance policies and Step 10. Develop and adopt Compliance policies Completed 04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2 procedures and procedures Milestone #4 DY1 Q3 Completed This milestone must be completed by 12/31/2015. 07/20/2015 12/31/2015 07/20/2015 12/31/2015 12/31/2015 YES Establish governance structure reporting and

NYS Confidentiality - High



Page 34 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
monitoring processes		Governance and committee structure document, including description of two-way reporting processes and governance monitoring processes.							
Task Step 1: Develop a process for tracking progress of governance structure and monitoring process.	Completed	Step 1: Develop a process for tracking progress of governance structure and monitoring process.	07/20/2015	12/31/2015	07/20/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 2. Leadership committee receives reports from IT, Clinical, Workforce, Finance and Compliance at each meeting and reports up on deliverables and risks needing mitigation	Completed	Step 2. Leadership committee receives reports from IT, Clinical, Workforce, Finance and Compliance at each meeting and reports up on deliverables and risks needing mitigation	07/20/2015	12/31/2015	07/20/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 3. MS PPS PMO along with DSRIP Management Team (DMT) with direction from Clinical Committee and Clinical Executive Committee provides operational oversight and monitoring of quality care, then reporting to appropriate committees	Completed	Step 3. MS PPS PMO along with DSRIP Management Team (DMT) provides operational oversight and monitoring of quality care, then reporting to appropriate committees	07/20/2015	12/31/2015	07/20/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 4. DMT and PMO identify key program metrics to assess work stream progress in financial management, clinical management, workforce management and IT management	Completed	Step 4. Identify key program metrics to assess workstream progress in financial management, clinical management, workforce management and IT management	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 5. Develop and adopt compliance monitoring process and ensure mitigation of any risks flagged.	Completed	Step 5. Develop and adopt compliance monitoring process and ensure mitigation of any risks flagged.	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 6. Develop tools for collection and reporting data from all participating providers	Completed	Step 6. Develop tools for collection and reporting data from all participating providers	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 7. Deploy protocols and tools to all participating providers through MS PMO	Completed	Step 7. Deploy protocols and tools to all participating providers through MS PMO	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 8: Train all stakeholders involved including	Completed	Step 8: Train all stakeholders involved including MS PPS PMO and DMT on mointoring and tracking of processes.	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3	



Page 35 of 939

Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

DSRIP Original Original Quarter Reporting ΑV **Status Description Start Date End Date** Milestone/Task Name **Start Date End Date End Date** Year and Quarter MS PPS PMO, DMT and clinical on monitoring and tracking of processes. Step 9: All committees and stakeholders will Step 9: All committees and stakeholders will complete complete reporting tool and submit to MS PPS 12/31/2015 reporting tool and submit to MS PPS PMO for review and to 12/31/2015 DY1 Q3 Completed 08/01/2015 08/01/2015 12/31/2015 PMO for review and to DMT for approval for DMT for approval for presentation to governing committees. presentation to governing committees. Milestone #5 Finalize community engagement plan, including Community engagement plan, including plans for two-way communications with the public and non-provider Completed 04/01/2015 06/30/2016 04/01/2015 06/30/2016 06/30/2016 DY2 Q1 NO communication with stakeholders. organizations (e.g. schools, churches, homeless services, housing providers, law enforcement) The PPS has identified over 73 partners that are also Step 1. Identify community resources and community-based organizations and represent the full DY2 Q1 Completed 04/01/2015 06/30/2016 04/01/2015 06/30/2016 06/30/2016 organizations participating in activities impacting spectrum of clinical and social services that are critical in population health supporting the Medicaid beneficiary population. As noted above. Mount Sinai has recruited a robust membership for its cross-cutting Stakeholder Engagement Step 2. Recruit participants from PPS who can Workgroup. 73 community-based organizations were invited Completed 04/01/2015 06/30/2016 04/01/2015 06/30/2016 06/30/2016 DY2 Q1 support community engagement focusing on to participate with 27 responding interest to join the CBOs, MH, OASAS and BH committee. The first workgroup meeting will take place in August/September 2015 The Mount Sinai PPS, in conjunction with the Stakeholder Engagement Workgroup, is establishing a community engagement plan that will include, among other elements, the expectations for partner participation as DSRIP implementation continues, an internal plan for ongoing communications and regular opportunities for engagement Step 3. Create a clear strategic community 07/01/2015 06/30/2016 06/30/2016 DY2 Q1 Completed 06/30/2016 07/01/2015 with the PPS, clear roles and responsibilities for stakeholders engagement plan and for the PPS, and a set of goals and milestones that will be achieved through the engagement process. It is our commitment that the PPS cannot be successful in achieving delivery system transformation without the robust participation and buy-in of our partners and stakeholders. The Stakeholder Engagement Workgroup will meet monthly Step 4. Community Engagement Plan developed DY2 Q1 Completed 07/01/2015 06/30/2016 07/01/2015 06/30/2016 06/30/2016 to collaborate and work on key pieces of the community with input and representation of continuum of



Page 36 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
care and geographic representation of stakeholders comprising the PPS		engagement plan to ensure comprehensive representation and robust participation.							
Task Step 5. Leadership committee to approve community engagement plan	On Hold	Once developed, the community engagement plan will be presented to the Stakeholder Engagement Workgroup for review and approval and then forwarded on as a resolution for approval by the Mount Sinai PPS Board of Managers.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Step 6. Distribute communications and events to community organizations (i.e. CBOs, MH, BH, OASAS, etc)	Completed	Communication materials are regularly distributed via PPS Newsletters, PPS Update email communications and monthly Town Hall meetings. These communications will continue and will be augmented as additional implementation milestones approach.	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Step 7. Recruit community resources, with ongoing outreach and participation	Completed	In addition to the Stakeholder Engagement Workgroup, the PPS will benefit from advice and feedback from the Project Advisory Committee (PAC) through quarterly meetings and regular email communications.	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Milestone #6 Finalize partnership agreements or contracts with CBOs	Completed	Signed CBO partnership agreements or contracts.	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4	NO
Task Step 1. Draft partnership and vendor agreements with CBOs	Completed	Partnership agreements finalized (June 2015)	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task Step 2. Finalize partnership and vendor agreements with CBOs for review	Completed	Partnership agreement with CBOs finalized; confirmation emails distributed (June 2015); additional contracting arrangements to be determined.	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task Step 3. Identify appropriate committees for CBO representation, including finance	Completed	Cross-functional Stakeholder Engagement Workgroup being established and first meeting to take place in August/September. Committee will be comprised of CBO partners and representation from Finance Committee and Workforce Committee to ensure cross functional efforts are incorporated.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Step 4. Contract are distributed, signed and implemented	Completed	PPS "Partner Profiles" are under development and will be distributed to all PPS partners for confirmation of signed agreements and to confirm interest in individual DSRIP project participation and to identify additional IT and contracting needs. Provider relations team will engage all PPS partners individually to identify and meet IT and other	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4	



DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Page 37 of 939 Run Date : 12/29/2017

Milestone/Task Name			Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
		implementation needs for successful DSRIP implementation.							
Milestone #7 Finalize agency coordination plan aimed at engaging appropriate public sector agencies at state and local levels (e.g. local departments of health and mental hygiene, Social Services, Corrections, etc.)	Completed	Agency Coordination Plan.	04/01/2015	12/31/2016	04/01/2015	12/31/2016	12/31/2016	DY2 Q3	NO
Task Step 1. Identify appropriate public sector agencies to engage in service area	Completed	The Mount Sinai PPS will work with its Stakeholder Engagement Workgroup to identify the appropriate agencies for engagement with our PPS And begin development of an agency coordination plan in the fall of 2015.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 2. Engage selected agencies by recruitment in coordination with municipal authorities	Completed	Implement a monthly subgroup meeting of representatives from the PPS, the Stakeholder Engagement Work group and public sector agencies to ensure robust communication and adequate policy interactions.	04/01/2015	12/31/2016	04/01/2015	12/31/2016	12/31/2016	DY2 Q3	
Task Step 3: Collaborate with agencies at state and local level in development of coordination plan	Completed	Work with public sector agencies at state and local levels in design of the plan	04/01/2015	12/31/2016	04/01/2015	12/31/2016	12/31/2016	DY2 Q3	
Task Step 4. Develop action plan for coordinating agency activities for discussion, review and adoption with Municipal authorities and agencies	Completed	Under development and will be presented for Stakeholder Engagement Workgroup review in August/September	04/01/2015	12/31/2016	04/01/2015	12/31/2016	12/31/2016	DY2 Q3	
Milestone #8 Finalize workforce communication and engagement plan	Completed	Workforce communication & engagement plan, including plans for two-way communication with all levels of the workforce, signed off by PPS workforce governance body (e. g. workforce transformation committee).	04/01/2015	06/30/2016	04/01/2015	06/30/2016	06/30/2016	DY2 Q1	NO
Task Step 1. Outline objectives, principles, and milestones that must be communicated with the MSPPS workforce.	Completed	Step 1. Outline objectives, principles, and milestones that must be communicated with the MSPPS workforce.	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Step 2. Assessment of workforce needs by partner and evaluate value and interest level,	Completed	Step 2. Assessment of workforce needs by partner and evaluate value and interest level, level of commitment	04/01/2015	06/30/2016	04/01/2015	06/30/2016	06/30/2016	DY2 Q1	



Page 38 of 939

Run Date: 12/29/2017

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
level of commitment									
Task Step 3. Perform Audience and Vehicle Analyses: Define the communication needs and required key messages by audience group, as well as the available communication channels that can be utilized for stakeholder engagement	Completed	Step 3. Perform Audience and Vehicle Analyses: Define the communication needs and required key messages by audience group, as well as the available communication channels that can be utilized for stakeholder engagement	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Step 4. Create workforce communication and engagement strategy which accomplishes goals identified in Sept 1.	On Hold	Step 4. Create workforce communication and engagement strategy which accomplishes goals identified in Sept 1.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Step 5. Approval of communication engagement strategy by MSPPS governance.	On Hold	Step 5. Approval of communication engagement strategy by MSPPS governance.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Step 6. Finalize/Implement workforce communication and engagement strategy.	ongagement strategy		04/01/2015	06/30/2016	04/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Milestone #9 Inclusion of CBOs in PPS Implementation.	Completed	Explain your plans for contracting with CBOs and their continuing role as your PPS develops over time; detail how many CBOs you will be contracting with and by when; explain how they will be included in project delivery and in the development of your PPS network.	04/01/2015	09/30/2016	04/01/2015	09/30/2016	09/30/2016	DY2 Q2	NO
Task Step 1: Using the partner network list, identify CBOs to contract within projects.	Completed	Step 1: Using the partner network list, identify CBOs to contract within projects and in the PPS.	09/01/2015	03/31/2016	09/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Step 2: Working with CBOs, assess regularly continuing role in projects and PPS.	Completed	Step 2: Working with CBOs, assess regularly continuing role in projects.	09/01/2015	03/31/2016	09/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Step 3: Collaborate with stakeholders such as CBOs, Finance Committee and Clinical committee in detailing and finalizing contracts related to CBO role in project and PPS engagement.	Completed	Step 3: Collaborate with stakeholders such as CBOs, Finance Committee and Clinical committee in detailing and finalizing contracts related to CBO role in project delivery and PPS engagement.	09/01/2015	09/30/2016	09/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Task Step 4: CBOs are involved in PPS implementation.	Completed	Step 4: CBOs are involved in PPS implementation.	09/01/2015	09/30/2016	09/01/2015	09/30/2016	09/30/2016	DY2 Q2	



Page 39 of 939

Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description
Finalize governance structure and sub-committee structure	If there have been changes, please describe those changes and upload any supporting documentation as necessary.	Please state if there have been any changes during this reporting quarter. Please state yes or no in the corresponding narrative box.
Finalize bylaws and policies or Committee Guidelines where	If there have been changes, please describe those changes and upload any	Please state if there have been any changes during this reporting quarter.
applicable	supporting documentation as necessary.	Please state yes or no in the corresponding narrative box.

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Finalize governance structure and sub-committee	dlumbao	Other	34_DY3Q2_GOV_MDL21_PRES1_OTH_DY3Q2_ Clinical_Meeting_Schedule_M1_17919.xlsx	Ongoing m1 part 2	10/25/2017 10:01 PM
Finalize governance structure and sub-committee structure	dlumbao	Other	34_DY3Q2_GOV_MDL21_PRES1_OTH_DY3Q2_ Governance_Meeting_Schedule_M1_Ongoing_179 18.xlsx	Ongoing m1	10/25/2017 10:00 PM
Establish a clinical governance structure	dlumbao	Other	34_DY3Q2_GOV_MDL21_PRES2_OTH_DY3Q2_I T_Cttee_Membership_M2_17922.xlsx	Ongoing M2 part 3	10/25/2017 10:03 PM
Establish a clinical governance structure, including clinical quality committees for each DSRIP project	dlumbao	Other	34_DY3Q2_GOV_MDL21_PRES2_OTH_DY3Q2_ ClinicalCttee_Membership_M2_17921.xlsx	Ongoing M2 part 2	10/25/2017 10:02 PM
John project	I diumban I ()ther		34_DY3Q2_GOV_MDL21_PRES2_OTH_DY3Q2_ Board_Membership_M2_17920.xlsx	Ongoing M2	10/25/2017 10:02 PM
Establish governance structure reporting and monitoring processes	dlumbao	Other	34_DY3Q2_GOV_MDL21_PRES4_OTH_DY3Q2_ Cttee_Reporting_Monitoring_M4_17924.xlsx	Ongoing M4	10/25/2017 10:04 PM

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Finalize governance structure and sub-committee structure	
Establish a clinical governance structure, including clinical quality committees for each DSRIP project	
Finalize bylaws and policies or Committee Guidelines where applicable	
Establish governance structure reporting and monitoring processes	
Finalize community engagement plan, including communications with the public and non-provider organizations (e.g. schools, churches, homeless services, housing providers,	



Page 40 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
law enforcement)	
Finalize partnership agreements or contracts with CBOs	
Finalize agency coordination plan aimed at engaging appropriate public sector agencies at state and local levels (e.g. local departments of health and mental hygiene, Social Services, Corrections, etc.)	
Finalize workforce communication and engagement plan	
Inclusion of CBOs in PPS Implementation.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	
Milestone #7	Pass & Complete	
Milestone #8	Pass & Complete	
Milestone #9	Pass & Complete	



Page 41 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

IPQR Module 2.2 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment	06/01/2016	07/31/2016	06/01/2016	07/31/2016	09/30/2016	DY2 Q2

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
	1	71			

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-Point Assessment	



Page 42 of 939

Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

IPQR Module 2.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the key challenges or risks that you foresee in implementing your governance structure and processes and achieving the milestones described above, as well as potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

Current risks to achieving the above milestones include: financial fragility of many participating providers; the culture of competition rather than cooperation that exists among similar agencies and providers; the ability of the PPS to attain project goals within the proposed budget; the ability of partners to provide up front capital and investments to implement projects; potentially low distribution of DSRIP dollars at the individual provider level; and the lack of understanding DSRIP and impact of payment reform among provider participants. Other risks include ability to develop and share data in a meaningful way to support care coordination, the availability of HIE services by SHIN-NY, availability of capital dollars (including impact of the CRFP awards), and the ability of partners to participate in the planning process (many smaller partners have cited their lack of resources and ability to participate in multiple committees and work groups). The impact of these risk may result in provider partners dropping out of the PPS, not enough capital to launch projects at the partner level that may result in the need to find additional partners, and delaying the PPS's ability to meet DSRIP goals.

IPQR Module 2.4 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

Major dependencies include the ability to complete participating partner contracting, establishing the working relationships between the PPS and provider partners, ability of partners to launch projects and engage in project work groups, availability of HIE services by SHIN-NY to ensure data sharing infrastructure can be established, and the ability/authority of the PPS to implement monitoring and compliance programs and partner's response to those efforts. We anticipate the need for significant partner education and outreach, particularly at the individual community provider level. The primary interdependency is the participating provider contract that will link providers to the PPS and establish the working relationship between the PPS and its provider network. Integral to that network is an IT platform that is available to all PPS participants and establishes a framework for data exchange and management as well as reporting. The Workforce plan will be a key component of transformation for many providers as they move away from traditional facility based activities into community based activities. The PPS will need to have a plan and program in place to retrain a sufficient number of providers to work in community based settings providing case management and care coordination. Additionally, a robust PMO will be necessary to manage the data and report on the activities of each of the projects and the PPS as a whole.



Page 43 of 939

Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

IPQR Module 2.5 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for the development of your governance structure and processes and describe what their responsibilities involve.

Role Name of person / organization (if known at this st		Key deliverables / responsibilities
Lead Applicant Entity	Arthur Gianelli, Mount Sinai PPS LLC	By law and policy development, funding and staffing resources
PPS Governance and organization	Jill Huck/MS PPS LLC PMO Director	Establish LLC, PMO contract, provider participation agreements/contracts, compliance program
Financial Management and oversight	Finance Committee under co-chairs: Don Scanlon, Mount Sinai PPS LLC and Mark Pancirer, Amsterdam Nursing Home	Financial structure, and management of PPS, treasury and accounting, financial oversight of PPS participating providers
IT Development, information sharing and	IT Committee under co-chairs: Kumar Chatani, Mount Sinai PPS	IT platform, interconnectivity with PPS partners, data base
Implementation	LLC and Barbara Hood, Ryan Center	management, performance reporting management
Clinical Quality	Clinical Committee under co-chairs: Theresa Soriano, Edwidge Thomas -Mount Sinai PPS LLC and Matthew Weissman, Community Healthcare Network NYC	Finalize metrics and milestones for each project, monitor quality of projects, review and approve all quality reports
Workforce Development	Workforce Committee under co-chairs: Jane Maksoud, Mount Sinai PPS LLC Health System and	Develop workforce strategy
Physician Organizations and large practices	All Med IPA	Board and Committee members
Key Advisors, Counselors, attorneys and consultants	Mount Sinai Attorneys, Harbage Consulting, PS PPS LLC PMO staff and COPE	Drafts governance documents, provider agreements, policies and procedures, etc.
Audit and Compliance Committee Mount Sinai and Partners Compliance members		Oversee compliance to NYSDOH reulations and policies
L Edwidde Lhomas L Medical Director of the MS PPS PMO		Oversees clinical quality, monitoring and reporting of all DSRIP Projects.



Page 44 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

IDENTIFY and STATE OF STATE

Instructions:

Please identify the key stakeholders involved, both within and outside the PPS with regard to your governance structure and processes.

Key stakeholders Role in relation to this organizational workstream		Key deliverables / responsibilities		
Internal Stakeholders		•		
Mount Sinai Hospital Group; Art Gianelli;				
Arthur Klein;				
Brad Beckstrom;				
Caryn Scwab;				
Don Scanlon;				
Ed Lucy;				
Frank Cino;	Lead Applicant, Leadership contributor	Funding, leadership, personnel, committee chairs		
Gary Burke;				
Jane Maksoud;				
Kelly Cassano;				
Sabina Lim;				
Theresa Soriano;				
Berthe Erisnor				
External Stakeholders				
Affinity Health Plan;	Leadership, participant	Leadership, committee members		
Ajhezza Gonzalez	Leadership, participant	Leadership, committee members		
1199 SEIU;	Leadership, participant	Leadership, committee members		
Saily Cabral	Leadership, participant	Leadership, committee members		
Amerigroup;	Leadership, participant	Leadership, committee members		
David Ackman	Leadership, participant	Leadership, committee members		
The Brooklyn Hospital Center;	Leadership, participant	Leadership, committee members		
Joan Clark-Carney	Leadership, participant	Leadership, committee members		
ArchCare;	Leadership, participant	leadership, committee members		
Scott La Rue	Loadoronip, participant	icaderonip, continuee members		
VNSNY;	Leadership, participant	Leadership, committee members		
Hany Abdelaal	Loadoromp, participant	Loadorship, committee members		
William Ryan Center	Leadership, participant	Leadership, committee members		
Brian Mcindoe	Loadoromp, participant	Loadorship, committee members		
CBC and SUS/Palladia	Leadership, participant	Leadership, committee members		
Donna Colonna	Loadoronip, participant	Loadoromp, committee members		



Page 45 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
NYSNA James Ferris	Leadership, participant	Leadership, committee members
Metropolitan Jewish Health System Jay Gormley	Leadership, participant	Leadership, committee members
Amsterdam House Jim Davis	Leadership, participant	Leadership, committee members
Settlement Health (CBO) Mali Trilla	Leadership, participant	Leadership, committee members
CityMd Richard Park	Leadership, participant	Leadership, committee members
Aids Service Center (Substance abuse) Sharen Duke	Leadership, participant	Leadership, committee members
AllMed IPA Rizwan Hameed	Leadership, participant	Leadership, committee members
Phoenix House (Behavioral Health) Peter Scaminaci	Leadership, participant	Leadership, committee members
Settlement Health Mali Trilla	Community Based Organization, Leadership Participant	Involved in CBO engagement and leadership committee
AIDs Service Center Sharen Duke	Leadership Participant,	Involved in leadership committee
Institute Family Health; Neil Calman	Leadership Participant,	Involved in leadership committee
Healthfirst; Tom Meixner	Leadership Participant,	Involved in leadership committee
NYC Mayor's Office; Sarah Samis	Leadership Participant,	Involved in leadership committee



Page 46 of 939

Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

IPQR Module 2.7 - IT Expectations

Instructions:

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream and your ability to achieve the milestones described above.

The shared IT infrastructure is key to the development of an integrated delivery system, the foundation of the PPS transformation. Development of the IT infrastructure and the process of linking providers to that system will be a major indicator of the success of the PPS in creating an integrated delivery system.

A crucial functionality of the overall IT strategy will be identifying risks. To do that, the PPS will use dashboards to monitor multiple dimensions of program performance and the ability to gauge progress against milestones for the appropriate allocation of financial and operational resources.

As such, the MS PPS IT infrastructure will allow for PPS-wide data sharing across all provider types through a combination of integration via the RHIO, a user portal for providers, or directly into the MS PPS HIE. The infrastructure to enable data sharing will allow the Board and committees the ability to query key performance indicators for the PPS, by partner type, project and key metrics, both defined by DSRIP and those defined as critical to performance management by each committee. The performance management capability will enable committee members to define key indicators, thresholds (goal charts) and frequency of data collection to monitor partner performance and stability. With relation to DSRIP performance, the MS PPS Rapid Cycle Evaluation (RCE) process will be driven by the data collected and informed by input from the committees and project leads, to ensure timely process improvement initiatives can be put into place to address areas of risk. While performance reporting will be largely informed by claims data, real time or near real-time data will be accessed and utilized for RCE activities and utilization management. This will enable timely feedback loops and course corrections so that improvements aren't limited to quarterly data feeds or otherwise historical data.

CBOs will also be able to engage and connect into the MS PPS IT platforms to share information and report on their performance. MS PPS will implement a data normalization service to consume non-standard data produced by existing CBO systems. CBOs will be able to connect into the care coordination and referrals management platforms between them and partnering organizations, as well as access to other IT services through the MS PPS user portal.

Additionally, the IT workstream overlaps with the work of the Governance workstream. Successful execution of IT policy and process tasks will inform the development of a comprehensive governance framework for the PPS that includes robust data governance components such as data access, data security, and other IT-related policy elements.

Finally, the successful realization of these deliverables will require the shared IT infrastructure to support specific governance milestones such as posting of minutes and agendas on provider and public portals, and soliciting feedback from stakeholders on PPS activities and decisions. These tools will allow the PPS to provide information and technical assistance across its network and service area, thus meeting governance-specific deliverables. In addition, a robust and shared IT infrastructure will minimized the risk for DSRIP under-performance and provide the PPS governing body with data and informatics required to support effective, strategic decision-making.



Page 47 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

IPQR Module 2.8 - Progress Reporting

Instructions:

Instructions:

Please describe how you will measure the success of this organizational workstream.

The governance workstream will be successful when the PPS governance structure is fully stood up with timely achievement and establishment of the governance structures. Leadership Committee is operating as the governing board of the PPS and has transitioned to be the Board Of Managers (BoM) in which they will function to approve budgets, distribute funds, contract for services with the PMO, oversee and monitor quality and compliance and foster outreach to providers and beneficiaries. The Leadership committee has transitioned to become the Board of Managers of the MS PPS LLC where the nomination and voting in of the BoM, development and adoption of the bylaws, policies and procedures for all the committees and sub committees along with the development and completion of partner agreements will assist in the operation of the MS PPS. Success will also be determined by the execution of the performance management systems including the data collection, analyses and reporting to support the decision making by the BoM. Having performance management systems ready to collect data and determine the status of each partner in the network will be important for monitoring and reporting of the deliverables set by the PPS.

IPQR Module 2.9 - IA Monitoring



Page 48 of 939

Run Date: 12/29/2017

DSRIP

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Section 03 - Financial Stability

IPQR Module 3.1 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation. Note some milestones include minimum expected completion dates.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	Reporting Year and Quarter	AV
Milestone #1 Finalize PPS finance structure, including reporting structure	Completed	This milestone must be completed by 12/31/2015. PPS finance structure chart / document, signed off by PPS Board.	06/01/2015	12/31/2015	06/01/2015	12/31/2015	12/31/2015	DY1 Q3	YES
Task Step 1. Establish process for nominating and electing finance committee members, to ensure representation from different provider types so that different views and perspectives are considered.	Completed	Finance committee has been formed and includes representation for different provider types across PPS's geographic region. Finance committee members are represent hospitals, primary care practices, community health centers, long-term care centers, home health agencies	06/01/2015	09/30/2015	06/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Step 2. Establish Finance Work group to review and assimilate funds flow and other financing policies, procedures and issues.	Completed	Finance work group has been established to include representation from the partner organizations engaged in DSRIP efforts, Mt. Sinai Health System and the Project Management Office. Supported by a consulting team, below are the names of the finance workgroup members to date: Joe Gurracnio, Pat Semenza, Mark Pancirer, Brian McIndoe, Glenn Tolchin, Mike Bruno, Brendan Loughlin, Rachel Amalfitano, Frank Cino, Darrick Fuller, Peter R. Epps, Steve Maggio, Nina Bastian	06/01/2015	07/01/2015	06/01/2015	07/01/2015	09/30/2015	DY1 Q2	
Task Step 3. Finalize accounting GL structure for recognizing revenues and expenses and for completing DSRIP budgets.	Completed	Mt. Sinai Health System has elected two individuals to lead the accounting structure for DSRIP including budgeting and other functions.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 4. Determine the finance function staffing and support services including accounting, financial reporting, budgeting, accounts payable,	Completed	The MS PPS team has identified staffing needs and costs in relation to carrying out the finance functions for DSRIP. The PMO office staff has also been identified as contributors to the centralized DSRIP efforts.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	



Page 49 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
and cash management.									
Task Step 5. Establish Funds Flow process that includes a mechanism for review and approval of payments to providers per the funds flow plan by the governance committees.	Completed	A model of funds flow has been developed that looks at performance payment to partners. The current work being conducted revolves around finalizing project participation per partner, partner list with appropriate service types. The model will be going through finance committee approval process once the input data are finalized. Meanwhile the committee will be approving the principles and thought process behind the funds flow mechanism.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 6. Develop guiding principles for funds allocation to establish budget categories.	Completed	Step 6. Develop guiding principles for funds allocation to establish budget categories.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Milestone #2 Perform network financial health current state assessment and develop financial sustainability strategy to address key issues.	Completed	This milestone must be completed by 3/31/2016. Network financial health current state assessment (to be performed at least annually). The PPS must: - identify those providers in their network that are financially fragile, including those that have qualified as IAAF providers; define their approach for monitoring those financially fragile providers, which must include an analysis of provider performance on the following financial indicators: days cash on hand, debt ratio, operating margin and current ratio; include any additional financial indicators that they deem necessary for monitoring the financial sustainability of their network providers	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4	YES
Task Step 1. Develop criteria for assessing financial health of PPS partners.	Completed	The finance work group has developed a draft process and guidelines for the next steps in assessing the financial health of PPS partners. A tentative timeline of all current PPS assessments has been designed to determine the best time frame during which the assessments will be disseminated out to the PPS and Financial Health Assessment is likely to be distributed during DY1 Q2 to allow enough time for completion.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 2. Develop a process for quarterly submission of financial data/ratios by PPS providers that will require PPS providers to	Completed	A drat process has been drafted by the finance team to allow for quarterly submision of financial ratio data including definitions of ratios, examples and identifying technical support resources for questions and concerns by partners.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	



Page 50 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
submit and attest to data accuracy and financial condition.		The Internal PMO team has been identified for carrying out data collection and analysis process and the finance workgroup will assess data accuracy.							
Task Step 3. Reestablish financial baseline with updated roster of MS PPS partners	Completed	Step 3. Re-establish financial baseline with updated roster of MSPPS partners	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task Step 4. Initiate quarterly financial monitoring and analysis of MS PPS partners	Completed	Step 4. Initiate quarterly financial monitoring and analysis of MSPSS partners	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task Step 5. Develop Corrective Action Plan for providers that are deemed fragile.	Completed	Step 5. Develop Corrective Action Plan for providers that are deemed fragile.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task Step 6. Finance Committee to develop a process for PPS members to request the use of contingency funds.	Completed	Step 6. Finance Committee to develop a process for PPS members to request the use of contingency funds.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Milestone #3 Finalize Compliance Plan consistent with New York State Social Services Law 363-d	Completed	This milestone must be completed by 12/31/2015. Finalized Compliance Plan (for PPS Lead).	05/01/2015	12/31/2015	05/01/2015	12/31/2015	12/31/2015	DY1 Q3	YES
Task Step 1. Complete review of NY Social Services Law 363-d, determine scope and requirements of compliance program and plan based upon the DSRIP related requirements that are within the scope of responsibilities of the PPS Lead.	Completed	Step 1. Complete review of NY Social Services Law 363-d, determine scope and requirements of compliance program and plan based upon the DSRIP related requirements that are within the scope of responsibilities of the PPS Lead.	05/01/2015	08/01/2015	05/01/2015	08/01/2015	09/30/2015	DY1 Q2	
Task Step 2. Develop written policies and procedures that define and implement the code of conduct and other required elements of the PPS Lead compliance plan that are within the scope of responsibilities of the PPS Lead.	Completed	Step 2. Develop written policies and procedures that define and implement the code of conduct and other required elements of the PPS Lead compliance plan that are within the scope of responsibilities of the PPS Lead.	06/01/2015	08/01/2015	06/01/2015	08/01/2015	09/30/2015	DY1 Q2	
Task Step 3. Obtain confirmation from PPS network providers that they have implemented a compliance plan consistent with the NY State Social Services Law 363-d.	Completed	Step 3. Obtain confirmation from PPS network providers that they have implemented a compliance plan consistent with the NY State Social Services Law 363-d.	06/01/2015	12/31/2015	06/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task	Completed	Step 4. Develop requirements to be included in the PPS	06/01/2015	12/31/2015	06/01/2015	12/31/2015	12/31/2015	DY1 Q3	



Page 51 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Step 4. Develop requirements to be included in the PPS Provider Operating Agreement that the network providers will maintain a current compliance plan to meet NY State requirements for a provider.		Provider Operating Agreement that the network providers will maintain a current compliance plan to meet NY State requirements for a provider.							
Task Step 5. Obtain Executive Body approval of the Compliance Plan (for the PPS Lead) and Implement	Completed	Step 5. Obtain Executive Body approval of the Compliance Plan (for the PPS Lead) and Implement	06/01/2015	12/31/2015	06/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Milestone #4 Develop a Value Based Payments Needs Assessment ("VNA")	Completed	Administer VBP activity survey to network	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4	YES
Task Step 1. Develop value-based contracting principles and objectives.	On Hold	Step 1. Develop value-based contracting principles and objectives.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Step 2. Obtain from the providers and stakeholders the following input: Identify services linked to value-based and FFS payments from providers, revenue from value-based contracts, current understanding of value-based care delivery	On Hold	Step 2. Obtain from the providers and stakeholders the following input: Identify services linked to value-based and FFS payments from providers, revenue from value-based contracts, current understanding of value-based care delivery	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Step 3. Conduct initial meetings with select MCOs to evaluate current and future options in line with requirements for value-based contracting with providers.	On Hold	Step 3. Conduct initial meetings with select MCOs to evaluate current and future options in line with requirements for value-based contracting with providers.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Step 4. Identify provider performance metrics to incentivize appropriate behaviors to achieve quality, patient satisfaction and financial goals.	On Hold	In collaboration with select MCOs develop materials to educate partnership on various types of value-based payments and State's goals with MCO contracts	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Step 5. Develop metrics for evaluating success under a risk-based contracts.	On Hold	Hold information sessions with stakeholders, providers and MCOs to share results of partner assessment regarding current understanding and status of value-based arrangements in the PPS	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Step 6. Develop a contract matrix for cataloging	On Hold	Information request from partners and MCOs via electronic submission and key informant interviews to evaluate plans	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	



Page 52 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
all DSRIP contracts.		and potential strategies toward value-based arrangements							
Task Step 7. Complete baseline assessment report and develop value-based purchasing strategies.	On Hold	Using results from information requests, educational session and interviews with stakeholders develop a baseline assessment report to include current value-based revenue for the PPS, likely changes in the revenue from both MCO and provider perspective and future potential arrangements that will drive the shift toward value-based payment mechanisms	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Step 8. Develop and conduct an education session with providers and other stakeholders on VBP.	On Hold	Socialize baseline assessment report with partnership and key MCOs in the PPS providers for review and feedback Obtain approval of Board of Managers on the final baseline assessment of revenue linked to value-based payments, preferences for development	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Milestone #5 Develop an implementation plan geared towards addressing the needs identified within your VNA	Completed	Submit VBP support implementation plan	04/01/2015	06/30/2017	04/01/2015	06/30/2017	06/30/2017	DY3 Q1	YES
Task Step 1. Update services linked to value-based payments and FFS services and collaborate with providers in the network to determine the best approach to contracting with MCOs.	Completed	Identify services linked to value-based payments and FFS services for feedback by MCOs and providers	04/01/2015	06/30/2017	04/01/2015	06/30/2017	06/30/2017	DY3 Q1	
Task Step 2. Finalize metrics for evaluating success under a risk-based contract.	Completed	Identify appropriate metrics required to evaluate success under risk-based contracts using baseline assessment results	04/01/2015	06/30/2017	04/01/2015	06/30/2017	06/30/2017	DY3 Q1	
Task Step 3. Discuss PPS value-based payment plan with MCOs within the framework of NY DOH Value-Based Payment Roadmap	Completed	Conduct a series of meetings with MCOs to finalize value- based metrics and pringiples for value-based contracts with PPS Providers	04/01/2015	06/30/2017	04/01/2015	06/30/2017	06/30/2017	DY3 Q1	
Task Step 4. Socialize MCO meeting results with PPS for comments and feedback	Completed	Step 4. Socialize MCO meeting results with PPS for comments and feedback	04/01/2015	06/30/2017	04/01/2015	06/30/2017	06/30/2017	DY3 Q1	
Task Step 5. Develop a final plan for achieving 90% value-based payments to include goals for future meeting with MCOs stakeholder engagement schedule and communication plan, MCO contracting arrangements for the providers in the PPS network	Completed	Step 5. Develop a final plan for achieving 90% value-based payments to include goals for future meeting with MCOs stakeholder engagement schedule and communication plan, MCO contracting arrangements for the providers in the PPS network	04/01/2015	06/30/2017	04/01/2015	06/30/2017	06/30/2017	DY3 Q1	



Page 53 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #6 Develop partner engagement schedule for partners for VBP education and training	Completed	Initial Milestone Completion: Submit VBP education/training schedule Ongoing Reporting: Submit documentation to support implementation of scheduled trainings, including training materials and attendance sheets through quarterly reports	04/01/2015	06/30/2017	04/01/2015	06/30/2017	06/30/2017	DY3 Q1	YES
Milestone #7 VBP Milestone #7 – Data Analytics	In Progress	Create partner-specific aggregate performance dashboards and reports.	04/01/2017	03/31/2020	04/01/2017	09/30/2018	09/30/2018	DY4 Q2	YES
Task Step 1 – DY3 Q4 (3/31/2018) Develop dashboard of health home enrollment for each health home lead in the PPS.	In Progress	Step 1 – DY3 Q4 (3/31/2018) Develop dashboard of health home enrollment for each health home lead in the PPS.		09/30/2017	03/31/2018	03/31/2018	DY3 Q4		
Task Step 2 – DY4 Q1 (6/30/2018) Demonstrate that partners representing 25% of the PPS's attributed lives can view aggregate performance dashboards.	In Progress	Step 2 – DY4 Q1 (6/30/2018) Demonstrate that partners representing 25% of the PPS's attributed lives can view aggregate performance dashboards.			09/30/2017	06/30/2018	06/30/2018	DY4 Q1	
Task Step 3 – DY4 Q2 (9/30/2018) Demonstrate that partners representing 50% of the PPS's attributed lives can view aggregate performance dashboards.	In Progress	Step 3 – DY4 Q2 (9/30/2018) Demonstrate that partners representing 50% of the PPS's attributed lives can view aggregate performance dashboards.			09/30/2017	09/30/2018	09/30/2018	DY4 Q2	
Milestone #8 VBP Milestone #8 – Care Coordination	In Progress	Educate health care providers, community members, and CBOs on health home eligibility and enrollment.	04/01/2017	03/31/2020	04/01/2017	09/30/2018	09/30/2018	DY4 Q2	YES
Task Step 1 – DY3 Q4 (3/31/2018) Develop health home education curriculum that is approved by the health home leads in the PPS.	In Progress	Step 1 – DY3 Q4 (3/31/2018) Develop health home education curriculum that is approved by the health home leads in the PPS.			09/30/2017	03/31/2018	03/31/2018	DY3 Q4	
Task Step 2 – DY4 Q1 (6/30/2018) Complete at least 10 health home education sessions for community members and Tier 1 CBOs in the PPS, with health home leads providing content.	In Progress	Step 2 – DY4 Q1 (6/30/2018) Complete at least 10 health home education sessions for community members and Tier 1 CBOs in the PPS, with health home leads providing content.			09/30/2017	06/30/2018	06/30/2018	DY4 Q1	
Task Step 3 – DY4 Q2 (9/30/2018)	In Progress	Step 3 – DY4 Q2 (9/30/2018) Demonstrate increased Health Home enrollment in the PPS			09/30/2017	09/30/2018	09/30/2018	DY4 Q2	



Page 54 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Demonstrate increased Health Home enrollment in the PPS compared to DY3 Q2 baseline.		compared to DY3 Q2 baseline.							

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description
Finalize PPS finance structure, including reporting structure	If there have been changes, please describe those changes and upload any	Please state if there have been any changes during this reporting quarter.
Finalize FF3 linance structure, including reporting structure	supporting documentation as necessary.	Please state yes or no in the corresponding narrative box.

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
VPD Milestone #7 Date Analytics	et547873	Screenshots	34_DY3Q2_FS_MDL31_PRES7_SS_Financial_Su stainability_Remediation_Supporting_Documentati on_18690.pdf	Screenshot of date change	12/15/2017 02:02 PM
VBP Milestone #7 – Data Analytics	et547873	Communication Documentation	34_DY3Q2_FS_MDL31_PRES7_COMM_Remedia tion_Narrative_DY3Q2_Financial_Stability_18689. docx	Remediation narrative	12/15/2017 02:01 PM
VBP Milestone #8 – Care Coordination	et547873	Screenshots	34_DY3Q2_FS_MDL31_PRES8_SS_Financial_Su stainability_Remediation_Supporting_Documentati on_18724.pdf	Screenshot of updated date.	12/15/2017 03:56 PM
VDI WINGSTONE #0 - Care Coordination	et547873	Communication Documentation	34_DY3Q2_FS_MDL31_PRES8_COMM_Remedia tion_Narrative_DY3Q2_Financial_Stability_18723. docx	Remediation narrative	12/15/2017 03:55 PM

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Finalize PPS finance structure, including reporting structure	
Perform network financial health current state assessment and	
develop financial sustainability strategy to address key issues.	
Finalize Compliance Plan consistent with New York State	
Social Services Law 363-d	



Page 55 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Develop a Value Based Payments Needs Assessment ("VNA")	
Develop an implementation plan geared towards addressing the needs identified within your VNA Develop partner engagement schedule for partners for VBP	
education and training VBP Milestone #7 – Data Analytics	The deadline for Milestone 7 has been updated to DY4 Q2.
VBP Milestone #8 – Care Coordination	The deadline for Milestone 8 has been updated to DY4 Q2.

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	
Milestone #7	Pass & Ongoing	
Milestone #8	Pass & Ongoing	



Page 56 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

IPQR Module 3.2 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
---------------------	--------	-------------	------------------------	----------------------	------------	----------	---------------------	---

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date	l
Willestone Name	OSELID	riie i ype	File Naille	Description	Opioad Date	ı

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text

No Records Found



Page 57 of 939

Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

IPQR Module 3.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the key challenges or risks that you foresee in implementing these cross-cutting organizational strategies, including potential impacts on specific projects and, crucially, any risks that will undermine your ability to achieve outcome measure targets.

"There may be challenges and risks in 5 key areas:

- 1) Risk/challenge: Being able to reliably receive quarterly results from providers to monitor financial health. There will be a large volume of materials coming in to review and MSPPS will need to create a standardized submission and review process.
- a. Mitigation: Process must include conversations with, and obtain buy-in from, providers to understand why financials may be trending one way or another. There may be unique seasonality at a provider or changes to financial statements may be due to something other than DSRIP. Consider contract terms that permit penalties or sanctions for non-performing providers.
- 2) Risk/challenge: If a provider is experiencing revenue loss due to DSRIP project implementation, there exists a challenge to evaluate loss due to DSRIP quantified vs. loss due to other reasons and the level of due diligence necessary by MSPPS in evaluating requests for funding to cover revenue loss.
- a. Mitigation: Develop a mechanism in evaluating budget vs. actual spending on DSRIP related work as part of assessing overall financial health of PPS partners.
- 3) Risk/Challenge: There is a need to establish confident estimates of future awards when making financial decisions such as adding PMO staff and setting annual budgets.
- a. Mitigation: Work closely with MSPPS IT and Business Intelligence capabilities to continually assess progress against goals for estimating potential awards and progress.
- 4) Risk/Challenge: Ability to contract with MCOs and get 90% of payments under value-based payment methodologies.
- a. Mitigation: Work in close collaboration with the State in incentivizing MCOs to negotiate and work with MSPPS.
- 5) Risk/Challenge: Performance is hard to define or isn't available initially so payments are based on missing or inaccurate data. In addition, accurate data is required for project attribution for initial valuation of provider commitments.
- a. Mitigation: Evaluation mechanism to ensure speed and scale commitments are realistic and achievable) and accurate performance data with provider attribution so that performance can be measured efficiently and fairly.

IPQR Module 3.4 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

"IT Systems: As part of developing data reporting mechanism to manage the provider data base and performance and process reporting, the finance team would need to ensure the appropriate measures are captured as part of the reporting process and appropriate analytics are built in



Page 58 of 939

Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

over time to allow for real-time dashboard reporting.

Workforce: As part of the workforce strategy budget, the finance workstream would need to consider the impact on the PPS and potential mitigation strategies (i.e. tapping into reserve funds to ensure this workstream is successful).

Governance: Finance Committee is part of the formal governance structure. A number of elements requiring integration are CBO contracting and evolving governance model.

Cultural Competency and Health Literacy: As part of the training or change management programs that the PPS sets out to achieve, integration around cost of those services and monitoring of them brings an essential collaborative opportunity between the two workstreams.

Performance Reporting: Financial health reporting protocols will need to be standard across the PPS in order for the lead organization to be able to make accurate assessment of the overall PPS health. The development of strategies to establish the appropriate reporting structure will be approved by the Finance Committee before being finalized.

Population Health Management: As part of performing provider contracts, outcome measures will drive the majority of the incentive payments earned in the last years of DSRIP. The strategy for population health management and roadmap development must align with the performance contracting process and principles.

Practitioner Engagement: as part of performing provider contracts, provider engagement early in the contracting process and throughout DSRIP period is key to ensure the contractual obligations are met."



Page 59 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

IPQR Module 3.5 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Finance Committee	Don Scanlon, Chair, Co-Chair Mark Pancirer, Co-Chair	Approve policies and procedures; maintain oversight of management of DSRIP funds; monitor financial performance of MSPPS and all partners; review capital and operating budgets



Page 60 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Finance Workgroup	PPS Members	Develop guiding principles, define financial performance metrics, accounting processes; define reporting standards and requirements; and develop ongoing partner assessment processes
Compliance Committee	Frank Cino, Chair; PPS Members	Draft a compliance program and monitor performance
Accounting and Treasury Management Services	Mike Bruno, SVP Finance, Mount Sinai	Setup accounting services, GL chart of accounts, and treasury management services for the PPS
Consultants	COPE Health Solutions	Drive Finance Committee deliverables through proven DSRIP experience and project management support



Page 61 of 939

Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

IPQR Module 3.6 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders	•	
Art Gianelli	St. Lukes Roosevelt, President	Executive leader of Mount Sinai PPS
PMO	Obtain input regarding resource requirements, DSRIP operating plans, and work force requirements	Feedback and request for resources
Finance Leads	Obtain input regarding funds flow, financial sustainability requirements and MCO / risk based contracting strategy.	Feedback on allocation and request for resources
External Stakeholders	•	
Skilled Nursing/Housing/Rehabilitation	Rachel Amalfitano, CFO, Village Care	Participate in appropriate committees and provide generalized PPS feedback through townhall forum
Skilled Nursing/Nursing Home	Mark Pancirer, CFO, Amsterdam House	Participate in appropriate committees and provide generalized PPS feedback through townhall forum
Home Care	Glenn Tolchin, CFO, VNSNY	Participate in appropriate committees and provide generalized PPS feedback through townhall forum
Hospital	Joseph Guarracino, CFO, Brooklyn Hospital Center	Participate in appropriate committees and provide generalized PPS feedback through townhall forum
FQHC	Jose Virella, CFO, Ryan Center Health Network	Participate in appropriate committees and provide generalized PPS feedback through townhall forum



DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

IPQR Module 3.7 - IT Expectations

Instructions:

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream.

At its core, IT services will provide the clinical integration and pop health backbone for the PPS, enabling enhanced care coordination, utilization management and provider integration. This infrastructure design will inherently enable management of PPS and DSRIP project performance across the entire PPS and multiple partners. The partners will be able to collect and submit financial reports directly to the PPS Finance team using an electronic platform. These reports and data will enable PPS leadership and appropriate committees the ability to understand how DSRIP projects are impacting overall utilization, associated Medicaid payments and overhead costs; allowing for the identification of appropriate business and utilization management strategies to minimize any unintended consequences. While it is expected that some providers will experience decreased volume, the intent is to achieve this in an incremental and controlled manner, which will allow providers to adapt over time during DSRIP, adjust to new volumes and financial incentives, and re-align operating models.

MS PPS is also working to establish a customer-relations management tool in order to track all reporting functions of the PPS and all contracts. This will include the reporting of financial metrics on a quarterly basis. The data will be self-reported through easy-to use portal system. The PPS data warehouse containing information from RHIO, providers and payers will serve an essential purpose in evaluating value-based payment options as the PPS matures.

The design of centralized IT services' ultimate goal is to enable more cost-effective health care delivery and minimize duplication and waste through reduced variability in clinical processes and decision-making, ongoing process improvement, reduced avoidable acute care utilization and other high-cost services and expenses. This more cost-effective delivery model will decrease total per patient spending, increase tangible value to patients, providers and payers and ultimately enable the network to engage in shared savings and/or value-based payment models. These new payment models will better incentivize health care transformation and maintenance of cost-effective care delivery across the continuum of care. Decreased per patient costs will in turn generate sufficient operating revenue for partners to further invest in infrastructure development and population health initiatives.

IPQR Module 3.8 - Progress Reporting

Instructions:

Please describe how you will measure the success of this organizational workstream.

Once implementation plan is complete, the plan and progress against its milestones will be reviewed by Finance Committee every 3 months. Success will be measured by tracking results of each commitment in the plan.

The success of Financial Sustainability Plan will be achieved through a number of key elements:

Page 62 of 939 Run Date : 12/29/2017



Page 63 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

- Creating the funds flow principles, processes, and budgets for distribution of DSRIP funds to support implementation of the Financial Sustainability Plan.
- Evolving Governance structure and participation of key stakeholders and providers in the PPS service area.
- Focused integration of IT information and systems in order to enable accurate and timely information flow across PPS providers necessary for proactive performance monitoring. This information flow will include value-based payment measures.
- Regular review of the implementation plan milestones and progress towards meeting the requirements with a report out to the committee on identified areas of risk and potential mitigation strategies to address them.
- Strong PMO structure to facilitate effective implementation of the DSRIP projects.

IPQR	Module	3.9 - I	A M	onite	oring
------	--------	---------	-----	-------	-------

Instructions:



Page 64 of 939 **Run Date :** 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Section 04 – Cultural Competency & Health Literacy

IPQR Module 4.1 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement. Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation. Note some milestones include minimum expected completion dates.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Finalize cultural competency / health literacy strategy.	Completed	This milestone must be completed by 12/31/2015. Cultural competency / health literacy strategy signed off by PPS Board. The strategy should: Identify priority groups experiencing health disparities (based on your CNA and other analyses); Identify key factors to improve access to quality primary, behavioral health, and preventive health care Define plans for two-way communication with the population and community groups through specific community forums Identify assessments and tools to assist patients with selfmanagement of conditions (considering cultural, linguistic and literacy factors); and Identify community-based interventions to reduce health disparities and improve outcomes.	06/01/2015	12/31/2015	06/01/2015	12/31/2015	12/31/2015	DY1 Q3	YES
Task Step 1: Identify PPS partners with Cultural Competence / Health Literacy expertise and establish work-group.	Completed	Step 1: Identify PPS partners with Cultural Competence / Health Literacy expertise and establish work-group.	06/01/2015	09/30/2015	06/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Step 2: Building on the CNA, conduct a gap analysis of cultural competency at the partner and PPS level to: 1) identify populations and practices with greatest health disparities and/or poor patient experience, 2) identify key factors and barriers to improve access to primary,	Completed	Step 2: Building on the CNA, conduct a gap analysis of cultural competency at the partner and PPS level to: 1) identify populations and practices with greatest health disparities and/or poor patient experience, 2) identify key factors and barriers to improve access to primary, behavioral health and preventive care, and 3) define role/capabilities of	06/01/2015	12/31/2015	06/01/2015	12/31/2015	12/31/2015	DY1 Q3	



Page 65 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
behavioral health and preventive care, and 3) define role/capabilities of CBOs in our network to provide supportive services. This analysis will be used to identify key targets and goals for the PPS.		CBOs in our network to provide supportive services. This analysis will be used to identify key targets and goals for the PPS.							
Task Step 3: Inventory best practices, existing resources for training staff and delivering CC/HL - sensitive services. Using this information, establish PPS-wide definition of CC/HL, and standards for culturally and linguistically appropriate services and care.	Completed	Step 3: Inventory best practices, existing resources for training staff and delivering CC/HL - sensitive services. Using this information, establish PPS-wide definition of CC/HL, and standards for culturally and linguistically appropriate services and care.	06/01/2015	09/30/2015	06/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Step 4: CC/HL work-group develops and collaborates with the Workforce Committee to present CC/HL Strategy to appropriate committees for approval, including plans for patient-related education and materials (including verbal scripts, print, media, online) with Clinical and Patient Advisory Board. Meet with partners and community groups to get buy-in and support. Collaborate with IT and Finance Committees to outline and finalize financial and IT needs necessary to implement training strategy.	Completed	Step 4: CC/HL work-group develops and collaborates with the Workforce Committee to present CC/HL Strategy to appropriate committees for approval, including plans for patient-related education and materials (including verbal scripts, print, media, online) with Clinical and Patient Advisory Board. Meet with partners and community groups to get buyin and support. Collaborate with IT and Finance Committees to outline and finalize financial and IT needs necessary to implement training strategy.	06/01/2015	12/31/2015	06/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 5: Develop communications and engagement approach designed to get partner and patient buy-in.	Completed	Step 5: Develop communications and engagement approach designed to get partner and patient buy-in.	06/01/2015	12/31/2015	06/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 6: Develop metrics to evaluate and monitor ongoing impact of CC/HL initiatives.	Completed	Step 6: Develop metrics to evaluate and monitor ongoing impact of CC/HL initiatives.	06/01/2015	12/31/2015	06/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Milestone #2 Develop a training strategy focused on addressing the drivers of health disparities (beyond the availability of language-appropriate material).	Completed	This milestone must be completed by 6/30/2016. Cultural competency training strategy, signed off by PPS Board. The strategy should include: Training plans for clinicians, focused on available evidence-based research addressing health disparities for particular groups identified in your cultural competency strategy	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	YES



Page 66 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
		Training plans for other segments of your workforce (and others as appropriate) regarding specific population needs and effective patient engagement approaches							
Task Step 1: The CC/HL work-group and PMO will create an inventory among network partners in PPS to identify existing training practices.	Completed	Step 1: The CC/HL work-group and PMO will create an inventory among network partners in PPS to identify existing training practices.	06/01/2015	03/31/2016	06/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Step 1.a: Prioritize and finalize training needs and programs with Workforce Committee and other stakeholders.	Completed	Step 1.a: Prioritize and finalize training needs and programs with Workforce Committee and other stakeholders.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Step 2: Develop and test a uniform training and education platform that blends e-learning, self-assessment, and in-person review. This platform will educate both clinicians and non-clinicians on health literacy and cultural competency. The format and delivery of trainings will be consistent for clinicians and non-clinicians, however; content will vary for clinicians and non-clinicians to ensure relevance.	Completed	Step 2: Develop and test a uniform training and education platform that blends e-learning, self-assessment, and inperson review. This platform will educate both clinicians and non-clinicians on health literacy and cultural competency. The format and delivery of trainings will be consistent for clinicians and non-clinicians, however; content will vary for clinicians and non-clinicians to ensure relevance.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Step 2.a: Identify CC "champions" within each partner and establish corresponding points of contact with CBOs.	Completed	Step 2.a: Identify CC "champions" within each partner and establish corresponding points of contact with CBOs.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 3: Collaborate with IT Committee to create web-enabled training.	Completed	Step 3: Collaborate with IT Committee to create web-enabled training.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Step 4: Develop tracking mechanism and evaluation mechanism to receive feedback from staff on trainings and possible steps to improve. This may include conducting focus groups with supervisors in open forums.	Completed	Step 4: Develop tracking mechanism and evaluation mechanism to receive feedback from staff on trainings and possible steps to improve. This may include conducting focus groups with supervisors in open forums.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Step 5: PPS governance will prioritize training and roll out for the following three priority areas,	Completed	Step 5: PPS governance will prioritize training and roll out for the following three priority areas, using CNA and PPS-led meetings above [see Milestone 1],with the goal of maximizing	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	



Page 67 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
using CNA and PPS-led meetings above [see Milestone 1], with the goal of maximizing the potential number of patients benefitted by the enhanced training: 1. Primary care sites and providers with identified patients having high specific cultural needs and low health literacy levels. 2. Sites/providers with the largest workforce numbers requiring CC/HL training. 3. Sites/providers/practitioners that have the largest number of patients serviced by the PPS projects.		the potential number of patients benefitted by the enhanced training: 1. Primary care sites and providers with identified patients having high specific cultural needs and low health literacy levels. 2. Sites/providers with the largest workforce numbers requiring CC/HL training. 3. Sites/providers/practitioners that have the largest number of patients serviced by the PPS projects.							

IA Instructions / Quarterly Update

Milestone Name IA Instructions Quarterly Update Description

No Records Found

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Finalize cultural competency / health literacy strategy.	
Develop a training strategy focused on addressing the drivers of health disparities (beyond the availability of language-appropriate material).	



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 68 of 939 Run Date : 12/29/2017

Mount Sinai PPS (PPS ID:34)

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1 Pass & Complete		
Milestone #2	Pass & Complete	



DSRIP Implementation Plan Project

Page 69 of 939 Run Date : 12/29/2017

Mount Sinai PPS (PPS ID:34)

IPQR Module 4.2 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

								DSRIP
Miles (and Table Manage	Status	Description	Original	Original	Start Date	End Date	Quarter	Reporting
Milestone/Task Name	Status	Description	Start Date	End Date	Start Date	End Date	End Date	Year and
								Quarter

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
micotoric Name	OSCI ID	The Type	i ne ivanie	Description	Opioda Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Milestone Name	Narrative Text

No Records Found



Page 70 of 939

Run Date: 12/29/2017

DSRIP Implementation Plan Project

Marrie Circi DDC (DDC ID-24)

Mount Sinai PPS (PPS ID:34)

IPQR Module 4.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the key challenges or risks that you foresee in implementing your cultural competency / health literacy strategy and addressing the specific health disparities you are targeting (based on your CNA), and achieving the milestones described above - including potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

Risk 1: Timeliness of retraining and redeploying the workforce.

Mitigation: assess needs of individual providers and provide support to assist provider in meeting project timeline. Determine ability of provider and where in the roll out process they would be.

Risk 2: Do organizations have adequate coverage to pull employees into additional training?

Mitigation: work closely with union, identify funding for providers, and develop a broad base workforce via Workforce Committee strategies.

Risk 3: Employee engagement.

Mitigation: assess providers internal activity of employee engagement. Develop resources and programs for PPS providers to assist them with their programs.

Risk 4: Needs of the community exceed the ability of the current workforce.

Mitigation: Identify recruitment strategy for each project. Determine ability of providers to redeploy staff to different communities based on CC and HI

Risk 5: There is a strong co-dependency between the Clinical and Workforce Committees. The work task that the Clinical Committee creates must dictate the work structure the Workforce Committee supports in order for implementation to be successful. It is a potential risk, that with such a large undertaking, the work may become siloed within functional groups.

Mitigation: the MSPPS will coordinate cross-functional work-groups to ensure collaboration. This will also serve to make estimates more realistic, as workforce will not examine each clinical project in isolation, but rather as part of a larger system change.

Risk 6: The future state analysis of the workforce is similarly dependent on the outcomes of the Clinical Committee work.

Mitigation: Workforce and Clinical leadership will work together to ensure necessary information is provided to the committees in order to achieve milestones.

Risk 7: The MSPPS anticipates significant competition for talent in certain roles with other PPSs as the DSRIP initiative moves forward.

Mitigation: The MSPPS plans on collaborating with other PPSs as well as key stakeholders and educational institutions to reduce potential difficulties.

Risk 8: The MSPPS clinical work will need to scale faster than the training initiatives can support. Once training needs have been identified, curriculum may need to be developed, and the training itself may take time to be done effectively.

Mitigation: The MSPPS will work with training providers to ensure we can scale appropriately, as well as collaborate internally to address clinical needs with the resources available.

Risk 9: Each partner and employees at each partner will join the PPS at differing levels of education, experience, and baseline knowledge.

Mitigation: The training strategy will take into account these different levels in designing training initiatives and timeline.

Risk 10: Preliminary discussions with some of our community-based providers suggest that there may be regulatory issues that impact staffing, roles, and capacity of their work forces.

Mitigation: The PPS will work with its partners and NYS to identify and implement solutions to such issues.

Risk 11: The MSPPS may also face a risk of exposing confidential information as a result of sharing data across the various partners.

Mitigation: There will be strict controls put in place as part of the assessment steps of implementation plan so as to minimize this risk.



Page 71 of 939

Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

IPQR Module 4.4 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

Successful planning and implementation of a cultural competency and health literacy strategy and a meaningful training program rests on several closely tied work streams with the PPS leadership, members and other technical committees. Clinical and Workforce committees, in collaboration with stakeholder unions and community advisers must assess existing curricula and develop one standardized training curriculum for multiple disciplines and workforce levels endorsed by the PPS provider organizations. Excellent provider and partner engagement to educate them about the strong linkage between poor cultural competency/health literacy and health outcomes, and the effectiveness of "universal precautions" (Step 1a – milestone 1) will be necessary to achieve buy-in for the importance of training of workforce and modification of current verbal and written communication. Adequate funds must be allocated to the development of these curricular programs and to the creation of different modes of training and evaluation depending on level or workforce and roles. This necessitates working with the IT committee to plan feasible curricular activities and develop a common training platform or alternate strategy that can be tracked within the individual organizations and by PPS leadership.



Page 72 of 939

Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

IPQR Module 4.5 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for this workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Clinical Committee Co-Chair	Theresa Soriano, Mount Sinai Health System	Provide input to shape policies and procedures.
Clinical Committee Co-Chair	Matt Weissman, Community Healthcare Network	Provide input to shape policies and procedures.
Clinical Director	Edwidge Thomas, Mount Sinai PPS	Provide input to shape policies and procedures.
IT Committee Co-Chair	Kumar Chatani, Mount Sinai Health System	Provide input to shape policies and procedures.
IT Committee Co-Chair	Barbara Hood, Ryan Center	Provide input to shape policies and procedures.
Workforce Committee Co-Chair	Jane Maksoud, Mount Sinai Health System	Approve policies and procedures; lead and maintain oversight of committee activities and projects.
Workforce Committee Co-Chair Cultural Competence / Health Literacy Workgroup Co-Chair	Linda Reid, VNSNY	Approve policies and procedures; lead and maintain oversight of committee activities and projects.
Workforce and Clinical Committees	PPS Members	Assess and define the current and future states of the workforce; conduct a gap and benefits/compensation analysis; create a transition roadmap and training strategy.
Workforce Project Team	Workforce Committee representative members, including partner and union representation	Complete implementation plan steps; make recommendations to the committee for review and approval.
Workforce Project Management	Daniel Liss, Mount Sinai Health System; MSPPS PMO Members	Drive completion of Implementation Plan deliverables; manage community and stakeholder engagement.
Consultants	Undetermined	Help prepare workforce and training analyses and materials.
Cultural Competence / Health Literacy Workgroup Co-Chair	Emma Sollars, Mount Sinai Health System	Approve policies and procedures; lead and maintain oversight of committee activities and projects.



Page 73 of 939

Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

☑ IPQR Module 4.6 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
Mount Sinai Health System	Lead Applicant	Leadership; operation of centralized functions.
Clinical, Finance, and IT Committees	Key partners in developing workforce goals	Collaborate with Workforce Committee to determine needs, funding, and reporting mechanisms.
Mount Sinai Department of Social Work Services	Cultural Competence and Health Literacy Workgroup Co-Chair - Emma Sollars, Program Coordinator, Training and Education	Leadership.
External Stakeholders		
VNSNY	Workforce Committee Co-chair Partner / Cultural Competence and Health Literacy Workgroup Co-Chair - Linda Reid, Director, Workforce Planning & Diversity	Leadership.
Other MSPPS Partners	Partners in PPS	Participate in Workforce Committee.
Labor Management Project (1199)	Partners in PPS - Michael Shay, Labor Management Consultant	Participate in Workforce Committee; will play prominent role in the coordination of training and other workforce efforts.
NYSNA - TBD as needs are determined.	Partners in PPS	Participate in Workforce Committee
Community Healthcare Network (CHN)	Partners in PPS - Emily Briglia, Health Literacy Program Manager	Provide input and expertise in strategy including training.
City Health Works	Partners in PPS - Jamillah Hoy-Rosas, Director of Health Coaching and Clinical Partnerships	Provide input and expertise in strategy including training and patient education.
NYCDOHMH	Local Collaborator TBD as needs are determined.	Provide input and expertise in strategy including training.
NY Legal Assistance Group	Partners in PPS - Beth Breslin, Policy Associate	Provide input and expertise in strategy including patients rights and training.
Other, non-MSPPS, organizations and PPSs	External Stakeholder - TBD as needs are determined.	Potentially collaborate with Workforce Committee and MSPPS on joint activities.
Managed Care Organizations and other Payers	Partners in PPS and external stakeholders - TBD as needs are determined.	Provide input and expertise in strategy including training.



Page 74 of 939

Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

IPQR Module 4.7 - IT Expectations

Instructions:

Please clearly describe how the development of shared IT infrastructure across the PPS will support the development and implementation of your cultural competency / health literacy strategy and the achievement of the milestones described above.

The development of a shared IT infrastructure will support the implementation of the MS PPS cultural competency/health literacy strategy by providing a means for the distribution of consistent, culturally competent materials and training for patients and providers, and by establishing Health Information Exchange (HIE) between the health system and culturally competent Community Based Organizations (CBOs).

A central component of the MS PPS strategic plan, as it relates to cultural competency, is the provision of a myriad of training activities, including foundational instruction on the relationship between culture, stigma and health for the frontline and patient-interacting workforce. This training will be implemented via a core function of the MS PPS IT infrastructure- the Learning Management System (LMS). LMS will allow the PPS to deliver and track cultural competence training across all participating PPS providers and monitor both deficits and improvements, over time.

Simultaneously, the PPS will use elements of its shared IT infrastructure to develop and deliver culturally appropriate information and education to its patient population, taking into account patient health literacy. The IT tool which supports this charge is the Patient Portal, which includes virtual support to assist in completing referrals for clinical and non-clinical services, after-hours care (triage)/warm-line and general PPS-level customer services.

Finally, the IT infrastructure will include flat file/CBO data conversion implementation that will allow culturally competent CBOs participating in the PPS to exchange data and track outcomes, particularly around the provision of services impacting the social determinants of health.

IPQR Module 4.8 - Progress Reporting

Instructions:

Please describe how you will measure the success of this organizational workstream.

Staff Training: 1. Percentage of staff members that complete training modules within identified time period. 2. Percentage of staff members that score within target % range (to be identified) on post training competency evaluation. 3. Percentage of staff that receive meets or exceeds expectations on performance appraisals in these topic areas.

Patient Population: 1. Percentage of identified patients that have improved compliance (identify target %) with attending medical appointments (primary care, specialty). 2. Percentage of identified patients that have improved adherence with medication regimen (identify target %). 3. Percentage of identified patients that have reduced unnecessary medical utilization (emergency department visits and hospitalizations).



Page 75 of 939 **Run Date**: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

IPQR Module 4.9 - IA Monitoring
Instructions:



Page 76 of 939

Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Section 05 – IT Systems and Processes

IPQR Module 5.1 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Perform current state assessment of IT capabilities across network, identifying any critical gaps, including readiness for data sharing and the implementation of interoperable IT platform(s).	Completed	Detailed IT current state assessment. Relevant QEs (RHIOs/HIEs) should be involved in performing this assessment.	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2	NO
Task Step 1. Develop current state assessment plan to determine the current landscape of EHR deployments, state of implemented interoperability between these systems, and levels of functional data sharing in the MS PPS provider network, including a list of PPS participant organizations to be queried	Completed	Current state assessment planning has begun. We are currently working with other workstreams to coordinate the assessment process and finalize the list of PPS partners	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Step 2. Develop current state assessment plan to determine the current landscape for PPS lead entity to support project and reporting requirements.	Completed	Step 2. Develop current state assessment plan to determine the current landscape for PPS lead entity to support project and reporting requirements.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Step 3. Conduct data collection (survey of partners) for assessment utilizing tools such as email, phone, and in person assessments.	Completed	Step 3. Conduct data collection (survey of partners) for assessment utilizing tools such as email, phone, and in person assessments.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 4. Validation of survey responses from partners	Completed	Step 4. Validation of survey responses from partners	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task	Completed	Step 5. Leverage the assessment data collected to conduct	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2	



Page 77 of 939 **Run Date**: 12/29/2017

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Step 5. Leverage the assessment data collected to conduct an IT gap analysis pertaining to Mount Sinai PPS partner organizations		an IT gap analysis pertaining to Mount Sinai PPS partner organizations							
Task Step 6. Leverage the assessment data collected to conduct an IT gap analysis on internal PPS IT infrastructure	Completed	Step 6. Leverage the assessment data collected to conduct an IT gap analysis on internal PPS IT infrastructure	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Step 7. Review and approval of initial findings and gap analyses by PPS leadership	Completed	Step 7. Review and approval of initial findings and gap analyses by PPS leadership	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Milestone #2 Develop an IT Change Management Strategy.	Completed	IT change management strategy, signed off by PPS Board. The strategy should include: Your approach to governance of the change process; A communication plan to manage communication and involvement of all stakeholders, including users; An education and training plan; An impact / risk assessment for the entire IT change process; and Defined workflows for authorizing and implementing IT changes	04/01/2015	12/31/2016	04/01/2015	12/31/2016	12/31/2016	DY2 Q3	NO
Task Step 1. Develop IT governance strategy and framework for centralized PPS	Completed	Step 1. Develop IT governance strategy and framework for centralized PPS	04/01/2015	12/31/2016	04/01/2015	12/31/2016	12/31/2016	DY2 Q3	
Task Step 2. Develop the IT governance strategy and framework for PPS partners	Completed	Step 2. Develop the IT governance strategy and framework for PPS partners	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3	
Fask Step 3. Develop IT Change Management Strategy including approach to governance, Completed Step 3. Develop IT Change Management approach to governance, communication,		Step 3. Develop IT Change Management Strategy including approach to governance, communication, education and training, IT change management reporting by providers, risk management, and workflows	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3	
Task Step 4. Review and approval by PPS leadership	Completed	Step 4. Review and approval by PPS leadership	04/01/2015	12/31/2016	04/01/2015	12/31/2016	12/31/2016	DY2 Q3	
Milestone #3 Develop roadmap to achieving clinical data sharing and interoperable systems across PPS network	In Progress	Roadmap document, including current state assessment and workplan to achieve effective clinical data sharing and interoperable systems where required. The roadmap should include:	07/01/2015	12/31/2016	09/30/2017	03/31/2018	03/31/2018	DY3 Q4	NO



Page 78 of 939 **Run Date**: 12/29/2017

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
		A governance framework with overarching rules of the road for interoperability and clinical data sharing; A training plan to support the successful implementation of new platforms and processes; and Technical standards and implementation guidance for sharing and using a common clinical data set Detailed plans for establishing data exchange agreements between all providers within the PPS, including care management records (completed subcontractor DEAAs with all Medicaid providers within the PPS; contracts with all relevant CBOs including a BAA documenting the level of PHI to be shared and the purpose of this sharing).							
Task Step 1. Develop framework for data sharing and interoperability roadmap, including resources responsible for key components	Completed	The data sharing strategy is currently in development and in the process of refinement and approval with the IT Committee	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 2. Develop draft plan for IT standards and infrastructure, including training	Completed	Draft timelines and project plans are in development for all IT centralized services for the PPS.	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3	
Task Step 3. Develop draft governance and policy framework for data sharing and shared IT infrastructure, including data exchange agreements	Completed	Step 3. Develop draft governance and policy framework for data sharing and shared IT infrastructure, including data exchange agreements	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3	
Task Step 4. Solicit stakeholder input on plan for IT standards and infrastructure, including from local RHIOs, and revise as needed	Completed	Step 4. Solicit stakeholder input on plan for IT standards and infrastructure, including from local RHIOs, and revise as needed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task Step 5. Solicit stakeholder input on draft governance and policy framework, including data exchange agreements, and revise as needed	Completed	Step 5. Solicit stakeholder input on draft governance and policy framework, including data exchange agreements, and revise as needed		12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task Step 6. Map IT standards and infrastructure plan to finalized IT Current State Assessment	On Hold	Step 6. Map IT standards and infrastructure plan to finalized IT Current State Assessment	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Step 7. Review and approval by PPS leadership of roadmap, including governance and policy	Completed	Step 7. Review and approval by PPS leadership of roadmap, including governance and policy framework, plan for IT standards and infrastructure, and guidance to participants	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3	



Page 79 of 939 **Run Date**: 12/29/2017

DSRIP Implementation Plan Project

Milestone/Task Name Sta		Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
framework, plan for IT standards and infrastructure, and guidance to participants									
Milestone #4 Develop a specific plan for engaging attributed members in Qualifying Entities	In Progress	PPS plan for engaging attributed members in Qualifying Entities, signed off by PPS Board. The plan should include your approach to outreach into culturally and linguistically isolated communities.	07/01/2015	09/30/2017	07/01/2015	03/31/2018	03/31/2018	DY3 Q4	NO
Task Step 1. Perform environmental scan as part of assessments of partners to understand if they have access to the HIE/RHIO and status of MU attestation	Completed	Step 1. Perform environmental scan as part of assessments of partners to understand if they have access to the HIE/RHIO and status of MU attestation		12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 2. Develop draft engagement plan for providers in partnership with the QEs	k p 2. Develop draft engagement plan for In Progress Step 2. De		07/01/2015	09/30/2017	07/01/2015	03/31/2018	03/31/2018	DY3 Q4	
Task Step 3. Refine draft plan based on stakeholder input and findings in IT Current State Assessment, including assessment of engagement methodologies that will be most effective in facilitating stakeholder outreach	In Progress	Step 3. Refine draft plan based on stakeholder input and findings in IT Current State Assessment, including assessment of engagement methodologies that will be most effective in facilitating stakeholder outreach	10/01/2015	09/30/2017	10/01/2015	03/31/2018	03/31/2018	DY3 Q4	
Task Step 4. Develop plan for patient engagement	In Progress	Step 4. Develop plan for patient engagement	10/01/2015	09/30/2017	10/01/2015	03/31/2018	03/31/2018	DY3 Q4	
Task Step 5. Review and approval by PPS leadership, including review of cultural competency guidelines developed by the Cultural Competency and Health Literacy workstream	poroval by PPS leadership, tural competency by the Cultural Step 5. Review and approval by PPS leadership, including review of cultural competency guidelines developed by the Cultural Cultural Competency and Health Literacy workstream		04/01/2016	09/30/2017	04/01/2016	03/31/2018	03/31/2018	DY3 Q4	
Milestone #5 Develop a data security and confidentiality plan. Comple		Data security and confidentiality plan, signed off by PPS Board, including: Analysis of information security risks and design of controls to mitigate risks Plans for ongoing security testing and controls to be rolled out throughout network.	04/01/2015	06/30/2016	04/01/2015	06/30/2016	06/30/2016	DY2 Q1	NO
Task Step 1. Define data security and confidentiality guiding principles	On Hold	We are currently working on developing the information security strategy required for the PPS.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Step 2. Incorporate data security guiding	On Hold	Step 2. Incorporate data security guiding principles into draft governance and policy framework and draft IT standards and	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	



Page 80 of 939 **Run Date**: 12/29/2017

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
principles into draft governance and policy framework and draft IT standards and infrastructure plan		infrastructure plan							
Task Step 3. Conduct analysis of information security risks of the technical and policy components fo the IT Data Sharing and Interoperability Roadmap	On Hold	Step 3. Conduct analysis of information security risks of the technical and policy components fo the IT Data Sharing and Interoperability Roadmap	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Step 4. Develop plan for risk mitigation and ongoing security testing and controls	On Hold	Step 4. Develop plan for risk mitigation and ongoing security testing and controls	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Step 5. Review and approval of data security and confidentiality plan by PPS leadership and assignment of responsibility for maintaining adherence across the PPS network	On Hold	Step 5. Review and approval of data security and confidentiality plan by PPS leadership and assignment of responsibility for maintaining adherence across the PPS network	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Step 6. Create and submit security workbooks for System Security Plan Overview, Access Controls (AC), Configuration Management (CM), Identification and Authorization (IA), System and Communications Protection (SC).	Completed	Step 6. Create and submit security workbooks for System Security Plan Overview, Access Controls (AC), Configuration Management (CM), Identification and Authorization (IA), System and Communications Protection (SC).	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task Step 7. Create and submit security workbooks for Awareness and Training (AT), Audit and Accountability (AU), Incident Response (IR), Physical and Environmental Protection (PE), Personnel Security (PS)	Completed	Step 7. Create and submit security workbooks for Awareness and Training (AT), Audit and Accountability (AU), Incident Response (IR), Physical and Environmental Protection (PE), Personnel Security (PS)	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task Step 8. Create and submit security workbooks for Security Assessment and Authorization (CA), Risk Assessment (RA), System and Information Integrity (SI), Media Protection (MP)	Completed	Step 8. Create and submit security workbooks for Security Assessment and Authorization (CA), Risk Assessment (RA), System and Information Integrity (SI), Media Protection (MP)	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task Step 9. Create and submit security workbooks for Planning (PL), Program Management (PM), System and Services Acquisition (SA), Contingency Planning (CP), Maintenance (MA)	Completed	Step 9. Create and submit security workbooks for Planning (PL), Program Management (PM), System and Services Acquisition (SA), Contingency Planning (CP), Maintenance (MA)	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	



Page 81 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description
----------------	-----------------	------------------------------

No Records Found

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Develop a data security and confidentiality plan.	tomfitz		34_DY3Q2_IT_MDL51_PRES5_TRAIN_HIPAA_Tr aining_Template_MountSinaiPPS_DY3_Q2_17279 .xlsx	I IDUSTO: HIPAA COMDIISDOS TRSIDIDO SODEGIIIS TOR	10/17/2017 04:12 PM

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Perform current state assessment of IT capabilities across network, identifying any critical gaps, including readiness for data sharing and the implementation of interoperable IT platform(s).	
Develop an IT Change Management Strategy.	
Develop roadmap to achieving clinical data sharing and interoperable systems across PPS network	IA requested that the milestone due date be extend until the PPS can submit documentation to meet the requirement to implement guidelines for the use of common data sets for each of the projects chosen by the PPS in order to substantiate completion of this milestone.
Develop a specific plan for engaging attributed members in Qualifying Entities	End date for Milestone 4 extended to 03/31/2018 to coordinate IT plan with operations aspects of engaging attributed members and obtain PPS Board approval.
Develop a data security and confidentiality plan.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1 Pass & Complete Milestone #2 Pass & Complete		
Milestone #3	Pass & Ongoing	
Milestone #4	Pass & Ongoing	
Milestone #5	Pass & Complete	



Page 82 of 939

Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

IPQR Module 5.2 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

								DSRIP
Miles de la Presidencia	Ctatura	Description	Original	Original	Start Date	End Date	Quarter	Reporting
Milestone/Task Name	Status		Start Date	End Date			End Date	Year and
								Quarter

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name	l User ID I	File Type	File Name	Description	Upload Date
	0005	, , , ,	1 110 1141110	2000р	opiouu buto

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Milestone Name	Narrative Text

No Records Found



Page 83 of 939

Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

IPQR Module 5.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the key challenges or risks that you foresee in creating and implementing your IT governance structure, your plans for data sharing across your network, your approach to data security and confidentiality, and the achievement of the milestones described above, including the potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

Risk 1: PPS partners not fully comprehending the IT requirements

Mitigation Strategy: Engage in comprehensive community-based partner education through workshops, web-based learning tools and 1:1 interaction at partner sites; development of education materials by provider type to clearly state expectations and requirements.

Risk 2: Partners inability to achieve meaningful adoption of IT capabilities to connect to centralized IT services and engage in data sharing Mitigation Strategy: PPS has planned for provision of technical assistance with relation to EHR adoption and PCMH certification. PPS will establish incremental IT adoption milestones and site visits to ensure progress towards defined requirements and performance objectives. Financial incentives will be put into place to encourage IT adoption by partners with DSRIP dollars.

Risk 3: Breadth of EHRs and electronic platforms currently in use may pose significant barrier and/or cost for development of interfaces by vendors for HIE connectivity

Mitigation Strategy: PPS IT committee will conduct a deeper assessment to better understand vendors within PPS, work to negotiate interfaces for top volume platforms first; as well as work with partners without IT platforms to adopt software from a select set of vendors.

Risk 4: Consent process may inhibit ability to access and share pertinent patient data

Mitigation Strategy: Continue to coordinate with GNYHA, other PPSs, RHIOs and stakeholders to drive policy change and consent education for patients through providers to continually improve level of consent and mitigate policy barriers.

Risk 5: As with any collaborative, stakeholders may not reach consensus on strategic, business or governance decisions in a timely manner Mitigation Strategy: Implementation plan will carefully map out deliverable/decision points and risks of indecision will be raised immediately to PPS leadership for arbitration; PPS will leverage State guidance on key business and technical decisions where appropriate.

Risk 6: RHIO and SHIN NY implementation and upgrade timelines may be delayed or may experience unforeseen barriers, which may cause any intended functionality to be implemented by the PPS that depends on these core infrastructure components to be delayed.

Mitigation Strategy: MS PPS will work closely with RHIO partners and with NYSDOH to continuously gauge performance benchmarks as set by SHIN NY for RHIO system upgrades, and by NYSDOH for core functionality components of the MAPP. The PPS will be specifically including a RHIO gap analysis as part of the current state IT assessment in DY1 to help mitigate this risk. Additionally, MS PPS and RHIO will have overlap with Boards of both organizations to promote alignment.

Risk 7: Funding challenge to attain resources to help realize IT strategy and investments

Mitigation Strategy: MS PPS has already submitted a capital request to help fund the IT needs for the PPS. Partners have also been encouraged to apply for a capital request, which many have done. Additionally, the PPS is providing information for alternative funding sources, such as PCIP, for partners to connect with.

Risk 8: Assure data security is upheld across all partners

Mitigation Strategy: MS PPS will develop data security protocols and policies that will be vetted through compliance to ensure patient data remains protected while data sharing is promoted to help us achieve DSRIP milestones.

IPQR Module 5.4 - Major Dependencies on Organizational Workstreams



Page 84 of 939

Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

The IT Systems and Processes developed by the MS PPS are are highly interdependent with other organizational workstreams:

Workforce: The proposed IT infrastructure will support workforce transformation through the inclusion of a Learning Management System that will allow the PPS to deploy and track workforce training and understanding of PPS-developed project-driven protocols.

Governance and Financial Sustainability: The proposed IT infrastructure will support PPS governance and financial sustainability by providing the governing board with timely access to clinical, financial and provider-related information, that they might make informed and accurate decisions. Cultural Competence and Health Literacy: The proposed IT infrastructure will support cultural competence and health literacy by providing a means for the distribution of consistent, culturally competent materials and training for patients and providers, and by establishing Health Information Exchange (HIE) between the health system and culturally competent Community Based Organizations (CBOs).

Performance Reporting: The proposed IT infrastructure will put in place the IT systems necessary to gather, store and analyze information across all PPS providers to facilitate efficient and valid performance reporting.

Practitioner Engagement: The proposed IT infrastructure will support practitioner engagement through implementation of the MS PPS User Portal, offering wide-spread access to the MS PPS data warehouse, including analytic functionality, dashboards, care management tools, Learning Management System modules and DSRIP performance reporting support.

Population Health Management: The proposed IT infrastructure will support population health management through the deployment of a centralized data warehouse and associated analytic platforms that will include critical functions, such as clinical decision support, population health metrics, predictive analytics, reporting and registries for care management, and utilization management

Clinical Integration: The proposed IT infrastructure will support clinical integration through the wide-spread achievement of data exchange and interoperability.

Financial Sustainability: Capability to monitor and track PPS partner performance metrics will depend on the financial sustainability of the PPS overall, in order to provide the needed centralized infrastructure for performance reporting.

Funds Flow: The availability of DSRIP funds to support the centralized infrastructure that will be necessary in order to support all DSRIP projects and the ability to achieve metrics and milestones.



Page 85 of 939

Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

IPQR Module 5.5 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Provision of centralized IT services to fulfill 2.a.i and other project core IT requirements	Kumar Chatani, CIO, Mount Sinai Health System and IT Committee: Greg Fortin, Isabella Nursing Home; Richard Pineda, Amsterdam Nursing Home; Warria Esmond, Settlement Health; Kate Nixon, Visiting Nurse Service of New York; Mitze Amoroso, ArchCare; Miguel Mendez, Housing Works; Daniel Lowy, Argus Community, Inc.; Bill Moran, The Brooklyn Hospital Center; Richard Clarkson, Callen-Lorde Community Health Center; Ricardo Santiago, Village Center for Care d/b/a VillageCare; Vivek Sawhney, YAI; Kathy Cresswell, Institute of Family Health; Patricia Marthone, 1199 SEIU UHWE; Michael Buckner, Bailey House; Barbara Hood, William F. Ryan Community Health Network; Crystal Jordan, Harlem United; Deborah Witham, VIP Community Services; Edwin Young, MD, Mount Sinai; Kash Patel, Sr. Director of Innovation & Analytics, Mount Sinai	Design, plan and implementation of IT infrastructure to achieve: bidirectional data sharing, HIE connectivity, alerts, messaging, care coordination, PCMH level III and adoption of MU II eligible EHRs
Inform clinical requirements and data needs for UM, performance management and RCE	Theresa Soriano, MD, MPH, Mount Sinai, Matthew Weissman, MD, MBA, FAAP, Community Health Network, and CMO Edwidge Thomas, Clinical Director of DSRIP PMO, Mount Sinai	Coordinate with IT committee to ensure clinical data needs for reporting, RCE, UM and quality management are understood and included within IT strategy and proposed solutions; including RHIO data capture. Inform workflow needs and how data integration will impact care delivery and coordination.
Ensure alignment of strategy with long-term vision, business priorities and DSRIP objectives	Edwidge Thomas, Medical Director of Mount Sinai DSRIP PMO and the MS PPS Board of Managers: Art Gianelli*, MS Health System; Arthur Klein, MS Health System; Brad Beckstrom, MS Health System; Brian Mcindoe, William Ryan Center; Caryn Scwab, MS Health System; Don Scanlon, MS Health System;	Strategic oversight and alignment across workstreams, PPS and DSRIP projects Arbitrate priorities for strategic success and resource allocations (in coordination with recommendations and guidance of CFO and Finance committee)



Page 86 of 939 **Run Date**: 12/29/2017

DSRIP Implementation Plan Project

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
	Donna Colonna, CBC and SUS/Palladia; Ed Lucy, MS Health System; Frank Cino, MS Health System; Gary Burke, MS Health System; Hany Abdelaal, VNS of New York; James Ferris, NYSNA; Jane Maksoud, MS Health System; Jay Gormley, Metropolitan Jewish Health System; Jim Davis, Amsterdam House; Judy Mclaughlin, Brooklyn Hospital Center; Kelly Cassano, MS Health System; Kumar Chatani, MS; Mali Trilla*, Settlement Health; Neil Calman, IFH; Peter Scaminaci, Phoenix House New York; Richard Park, City MD; Rizwan Hameed, All Medical IPA; Roy Cohen, MS; Sabina Lim, MS Health System; Saily Cabral, SEIU 1199; Scott La Rue, Arch Care; Sharen Duke, AIDS Service Center; Theresa Soriano, MS	
Provision of IT and data governance for PPS partners, RHIOs and coordination with State entities and MCOs for data exchange, analytics, reporting, etc.	CIO Kumar Chatani, CIO, Mount Sinai Health System and IT Committee (see names above)	Data governance model and data use agreement(s) by provider type Minimum Data Set requirements by provider type HIPAA and IS compliance policies, training and infrastructure Data and user access management & audits Vendor selection and management
Provide feedback on overall IT strategy in its ability to meet DSRIP and PPS requirements for data sharing and project requirement.	IT Committee (see names above)	Feedback on IT strategy from partner organizations to ensure that the strategy takes all partner, DSRIP, and PPS needs into consideration to ensure that requirements and milestones can be met in a timely manner. Partners will also provide feedback throughout the implementation phase to ensure all issues and challenges are addressed to minimize risks/impact.
Provide consistent, impartial and balanced leadership for PPS IT strategy and infrastructure needs	Kumar Chatani, CIO, Mount Sinai Health System and IT Committee (see names above)	IT leadership on behalf of MS PPS partners to ensure IT strategy, investments and services/ infrastructure meet the needs of the PPS, address critical gaps and enable ongoing rapid cycle evaluation and performance management
Operational leadership and Performance	MS PPS, LLC: Board of Directors; CIO (TBD)	Development of performance management and reporting tools



Page 87 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
		Development of dashboards as needed by PPS leadership,
		committees and providers
mana gamant avaraight		IT implementation plan management; daily oversight of project
management oversight		teams and vendors
		Lead development of technical assistance and resources with
		vendors, project teams, etc.



Page 88 of 939

Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

☑ IPQR Module 5.6 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
Barbara Hood, CIO, William F. Ryan Community Health Network & Kumar Chatani, CIO, Mount Sinai Health System	Responsible for representation of PPS partner interests/needs	Ongoing coordination and strategy alignment across PPS to ensure data sharing and care coordination for significant proportion of PPS members; Responsible for development of implementation plan with in put from committee members
MS PPS Committees and workgroups	PPS partner representation and project managers/ leads	Coordination with IT committee and representation of PPS partners to inform IT needs for projects and network performance; ensure IT strategy reflects and address the collective partner needs and will enable improve care delivery to address CNA
External Stakeholders		
MS PPS IT Committee members: Greg Fortin, Isabella Nursing Home; Richard Pineda, Amsterdam Nursing Home; Warria Esmond, Settlement Health; Kate Nixon, VNS of New York; Mitze Amoroso, ArchCare; Miguel Mendez, Housing Works; Daniel Lowy, Argus Community, Inc.; Bill Moran, The Brooklyn Hospital Center; Richard Clarkson, Callen-Lorde Community Health Center; Ricardo Santiago, Village Center for Care d/b/a VillageCare; Vivek Sawhney, YAI; Kathy Cresswell, Institute of Family Health; et al.	Representation of PPS provider types	Represent various partner types for 2ai and PPS to ensure diversity of partner needs, roles and capabilities are represented in planning, governance and implementation
Local RHIOs Leadership: Tom Check and Jason Thaw of Healthix; additionally, Interboro RHIO and Bronx RHIO.	RHIO leadership within region	Responsible for coordination with MS PPS IT leadership for deployment of IT strategy; delivery of HIE connectivity, and select functionality (e.g. DIRECT messaging); ensuring cross-RHIO/PPS connectivity via SHIN-NY; provision of consent management and integration with statewide MPI and data sharing initiatives
PPS Parnters: (In first wave) Greg Fortin, Isabella Nursing Home; Warria Esmond, Settlement Health;	Performing partners and coordinating providers	Responsible for informing IT needs of PPS, being responsive to assessment and planning requests, investing in basic IT infrastructure per DSRIP project and IT strategy requirements;



Page 89 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Mitze Amoroso, ArchCare;Bill Moran, The		
Brooklyn Hospital Center;		adopting standards and protocols defined by PPS leadership;
Kathy Cresswell, Institute of Family Health;		ongoing engagement in reporting and process improvement
Barbara Hood, William F. Ryan Community Health		activities
Network		



Page 90 of 939

Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

IPQR Module 5.7 - Progress Reporting

Instructions:

Instructions:

Please describe how you will measure the success of this organizational workstream.

The IT work stream leadership will develop a comprehensive implementation plan, supplemented by GANTT chart outlining quarterly milestones based on performance requirements (DSRIP) and implementation milestones for the PPS IT strategy. The implementation plan will provide a measurable guide for progress that will be regularly shared with Leadership and collaborating committees to ensure provision of deliverables, services and functionality in line with PPS scale and speed, and overall PPS IT requirements. The IT team will also work to identify a set of internal metrics that will define success beyond meeting the milestones required by the state to ensure high quality of service that meets the PPSs DSRIP needs. In addition to IT implementation progress tracking and management, the committee will engage in PPS partner feedback requests through surveys and discussion forums to ensure solutions and services continually meet partner needs, expectations and deliver value.

IPQR Module 5.8 - IA Monitoring



Page 91 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Section 06 – Performance Reporting

IPQR Module 6.1 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Establish reporting structure for PPS-wide performance reporting and communication.	In Progress	Performance reporting and communications strategy, signed off by PPS Board. This should include: The identification of individuals responsible for clinical and financial outcomes of specific patient pathways; Your plans for the creation and use of clinical quality & performance dashboards Your approach to Rapid Cycle Evaluation	01/01/2017	09/30/2017	01/01/2017	03/31/2020	03/31/2020	DY5 Q4	NO
Task Step 2. Develop Interim reporting solutions to begin reporting on requirements and milestones, including those in Speed and Scale, identified for DY1.	Completed	We are currently finalizing the interim reporting strategy for DY1 reporting needs.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Step 3. Define metrics to track and report on processes and outcomes in collaboration with local stakeholders and NYSDOH, including any PPS metrics beyond NYSDOH requirements.	Completed	Step 3. Define metrics to track and report on processes and outcomes in collaboration with local stakeholders and NYSDOH, including any PPS metrics beyond NYSDOH requirements.	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Step 4. Define dashboard technologies that will be used by staff and participants to monitor outcomes and guide targeted quality improvement interventions, taking into account functionality elements provided by NYSDOH via the MAPP.	Completed	Step 4. Define dashboard technologies that will be used by staff and participants to monitor outcomes and guide targeted quality improvement interventions, taking into account functionality elements provided by NYSDOH via the MAPP.	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Step 5. Establish framework for facilitating rapid cycle improvement informed by continuous	Completed	Step 5. Establish framework for facilitating rapid cycle improvement informed by continuous outcomes monitoring.	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2	



DSRIP Implementation Plan Project

Page 92 of 939

Run Date: 12/29/2017

Mount Sinai PPS (PPS ID:34)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
outcomes monitoring.									
Task Step 6. Establish a committee with project manager lead and Director of Provider Relations from the PMO, including Clinical committee leads and IT committee leads to design PPS wide performance monitoring and communication.	Completed	Step 1.: Establish a committee with project manager lead and Director of Provider Relations from the PMO, including Clinical committee leads and IT committee leads to design PPS wide performance monitoring and communication.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Milestone #2 Develop training program for organizations and individuals throughout the network, focused on clinical quality and performance reporting.	In Progress	Finalized performance reporting training program.	09/01/2015	03/31/2018	09/01/2015	03/31/2018	03/31/2018	DY3 Q4	NO
Task Step 1. Develop PPS-wide training program for clinical quality and performance reporting.	In Progress	Performance Reporting committee will work with provider relations team and Stakeholder engagement Crossfunctional working group to design overall PPS plan.	09/01/2015	12/31/2017	09/01/2015	12/31/2017	12/31/2017	DY3 Q3	
Task Step 2. Establish draft training program for review by multidisciplinary team of partners.	In Progress	Performance reporting committee will request review by various stakeholders to comment on draft plan.	10/01/2015	12/31/2017	10/01/2015	12/31/2017	12/31/2017	DY3 Q3	
Task Step 3. Finalize training program for execution.	In Progress	Step 3. Finalize training program for execution.	01/01/2016	12/31/2017	01/01/2016	12/31/2017	12/31/2017	DY3 Q3	
Task Step 4. Review and approval by MS PPS leadership.	In Progress	Step 4. Review and approval by MS PPS leadership.	01/01/2016	12/31/2017	01/01/2016	12/31/2017	12/31/2017	DY3 Q3	
Task Step 5: Deliver training program to PPS partners.	In Progress	Need to solicit partners for training of performance reporting and clinical quality.	01/01/2016	09/30/2017	01/01/2016	03/31/2018	03/31/2018	DY3 Q4	

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description
----------------	-----------------	------------------------------

No Records Found

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Opioad Date		Milestone Name	User ID	File Type	File Name		Upload Date
--	--	----------------	---------	-----------	-----------	--	-------------

No Records Found



Page 93 of 939 **Run Date**: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Establish reporting structure for PPS-wide performance reporting	Need to re-align per change in implementation strategy.
and communication.	Need to re-align per change in implementation strategy.
Develop training program for organizations and individuals	
throughout the network, focused on clinical quality and	
performance reporting.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Ongoing	
Milestone #2	Pass & Ongoing	



Page 94 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

IPQR Module 6.2 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

								DSRIP
Miles (and Table Manage	Status	Deceriation	Original	Original	Start Date	End Date	Quarter	Reporting
Milestone/Task Name	Status	Description	Start Date	End Date	nd Date	End Date	End Date	Year and
								Quarter

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name	l User ID I	File Type	File Name	Description	Upload Date
	0005	, , , ,	1 110 1141110	2000р	opiouu buto

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Milestone Name	Narrative Text

No Records Found



Run Date: 12/29/2017

Page 95 of 939

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

IPQR Module 6.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the key challenges or risks that you foresee in implementing performance reporting structures and processes and effective performance management within your network, including potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

Risk 1: There is currently lack of definition on the performance monitoring and reporting infrastructure that will be provided by NYSDOH via the MAPP relative to what will be provided by PPSs themselves.

Mitigation Strategy: Close collaboration and transparency with NYSDOH, including participation in DSRIP CIO forum.

Risk 2: Defining performance metrics in multi-stakeholder environments often takes significant time and effort.

Mitigation: Develop initial set of measures with input from NYSDOH and experts in the field, with stakeholder input throughout the process.

Risk 3: Some MS PPS members may not want their performance outcomes to be evaluated or compared with their competitors' performance. Mitigation: Develop a communications strategy to address these concerns.

Risk 4: Risks resulting from the integration of a broad network of providers into a new network with contracting dollars linked to performance, including some competing provider organizations and others with no experience in collaborative care models.

Mitigation: Implement transparent governance and oversight of performance monitoring and outcomes-based payment processes. Define processes and expectations well in advance of implementing collaborative care practices and the underlying IT infrastructure.

Risk 5: Risk that technology vendors will not deliver services enabling the detailed performance and financial monitoring demanded by the PPS. Mitigation: Engage in a thorough and standardized procurement process for IT vendors, beginning with detailed definition of requirements. Include detailed requirements in procurement documents, and provide training to proposal evaluation committees so that they fully understand requirement details to optimize their decision-making process. Apply vendor contracting and management best practices.

Risk 6: Workforce(s) inexperienced in performance management and reporting systems.

Mitigation: staff to required level at the PPS, including education and training staff; provide "high-touch" education and training to PPS participants; develop accessible resources and toolkits; elicit participant concerns early and often, listen to them in a sincere manner, and address them with respect without deviating from the overall goals of the program.

Risk 7: Operating in multiple markets within NYC exposes the PPS to several performance monitoring and reporting risks.

Mitigation: Because our attributed patient population will cut across market segments, our analytic tools will enable tracking of outcomes and performance among specific cohorts that the PPS and PPS members can define according to multiple such as geography, health condition, provider affiliation, RHIO affiliation, etc. While we will pursue broad outcome improvement initiatives across the PPS, we will utilize more granular segmentation of patients for interventions appropriate to specific market segments and populations.

Risk 8: partners who are participating in multiple PPSs

Mitigation: The PPS will collaborate with multiple PPSs to develop reporting measures, roll-out plan, and implementation to reduce risk of duplication and conflicting reporting processes

Risk 9: Partners may experience constraints on resources and conflicting reporting requirements from participation in multiple programs

Mitigation: The PPS will develop reporting structure in alignment with existing program requirements where ever possible. For instance, the PPS
will develop reporting tools for MU in alignment with MU requirements to reduce duplication of reports. Additionally, the PPS will consolidate
reports where ever possible to reduce resource constraints and work with other reporting distribution channels to align communications on those
measures.



Page 96 of 939

Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

IPQR Module 6.4 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

Performance reporting will require close coordination with other committees and leadership to ensure all key metrics and indicators are effectively tracked, captured, reported and maintained in a central data repository. Each respective committee, e.g. workforce, finance, IT, etc. will define key indicators, thresholds for performance (e.g. max and min) for performance monitoring. Monitoring and reporting will support PPS governance, rapid cycle evaluation and partner funds flow distribution in alignment with performance-based contract requirements and expectations. Careful coordination will be required with project leads and committees to determine these indicators are the best, most efficient means for standardized, consistent data collection and reporting. Additionally, the PPS will have to carefully communicate with other committees and partners to ensure performance reporting plan, requirements, and training are consistent and efficient. Successful PPS reporting will require the development of a CRM tool that will enable easy tracking of partner performance and deployment of PPS governance and provider dashboards. In addition, the Performance reporting will coordinate with NYSDOH to ensure alignment and fulfillment of reporting requirements.



Page 97 of 939

Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

IPQR Module 6.5 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities		
Oversight and accountability for delivery of performance reporting capability.	MS PPS Leadership; CIO; IT Committee	Performance reporting infrastructure (design, planning and implementation). Coordination with NYDOH, PPS partners and other sources for data collection. Development of dashboards to enable performance management and rapid cycle evaluation. Management and oversight of performance reporting and data collection staff and project leads, including engagement of committees and governance leads to inform process.		
Responsible for informing development of performance tools, monitoring performance of partners and PPS, informing process improvement and corrective action.	Leadership, Finance Committee, IT Committee, Clinical Committee	Inform identification of key indicators and operational, clinical, financial, quality and other performance metrics. Responsible for informing development of dashboards, performance thresholds, reviewing data/reports and making recommendations to Governing Board on necessary actions.		
Responsible for determining appropriate actions to ensure PPS performance based on available information.	Governing Board	Responsible for reviewing dashboards and performance recommendations from leadership and committees and making decisions for PPS to ensure necessary process improvements, corrective actions, etc.		



Page 98 of 939

Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

☑ IPQR Module 6.6 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities				
Internal Stakeholders						
PPS Partners	Submit data and review dashboards.	Based on reports and data, adapt DSRIP performance, strategies and initiatives to achieve metrics/milestones and/or bridge gaps to goal measures; provide timely reporting and submission of data in specified manner/format.				
РМО	Project Management office for the Mount Sinai PPS.	Tracks and reports performance and data throughout the PPS and to the state. Executes projects from implementation plan to ensure the success of DSRIP.				
IT Committee	Design and build of performance reporting infrastructure.	Design and build infrastructure for performance reporting including the capacity to capture and store critical data, connectivity with partners and any necessary analytics support				
Clinical Committee	Governance of performance reporting and partner engagement.	Develop and implement governance structure for reporting, monitoring projects from implementation plan to ensure the success of DSRIP.				
MSHP	Collaborate with IT committee on performance reporting.	Will support IT in developing performance reporting platforms and dashboards.				
External Stakeholders						
NYSDOH	Provision of statewide/PPS dashboards and performance data	Provide data, including claims data, consolidated reports and web- based dashboards for PPSs for performance management; provide templates for DSRIP performance reporting; provide common operational definitions for metrics and milestones and reporting requirements; provide guidance on performance improvement opportunities and evidence-based guidance and PPS benchmark data.				
Patients, Advocates and Caregivers (consumers)	Member Satisfaction and loyalty	Provide direct and indirect feedback to FLPPS. Direct feedback through patient satisfaction surveys, HCAHPS, CAHPS, etc. as well as indirect feedback through utilization patterns - preferred providers will have higher demand. Planning process will include engagement of consumer input in design of services, user engagement/activation tools and marketing, outreach and education.				
MCOs	Provision of claims data, benchmark data and support in	Coordinate with PPS in provision of claims data and benchmark				



Run Date: 12/29/2017

Page 99 of 939

DSRIP Implementation Plan Project

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities		
	development of population health analytic tools	data to support performance management; potential for contract		
	development of population mealth analytic tools	negotiation based on improved total cost management.		



Page 100 of 939

Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

IPQR Module 6.7 - IT Expectations

Instructions:

Please clearly describe how the development of shared IT infrastructure across the PPS will support your approach to performance reporting.

The MS PPS data infrastructure will enable performance monitoring and reporting in several ways: (1) Interoperability between systems including RHIO infrastructure will create a robust pool of data for analysis and reporting; (2) the MS PPS data analytics platform will enable performance tracking from the provider to the PPS level, and tracking of outcomes for specific population cohorts; (3) care management teams will proactively engage prioritized patient cohorts; and (4) reporting tools and dashboards informed by DSRIP metrics will produce reports for internal stakeholders, NYSDOH, and external stakeholders.

IPQR Module 6.8 - Progress Reporting

Instructions:

Please describe how you will measure the success of this organizational workstream.

Success will be defined by developing a set of measures that will consider the progress in planning, design and deployment of the performance reporting processes, tools and centralized dashboard with user access. Performance reporting will likely begin as a more manual process, with increasing automation, queries, user features and data points over time. The IT Committee, in coordination with other Committees such as Clinical, PMO, Provider Relations Team and PPS leadership will define the requirements and milestones for performance reporting capabilities and timeline, in line with State provided reporting tools, data and timelines. In addition, the PMO will track the number of engaged partners in the training program for performance monitoring and clinical quality by partners. It will be critical to have a high success rate of partner participation by those who adhere to the training protocol and report improvement in their practice. The PPS will continue to develop a robust system to track the set of metrics during Rapid Cycle evaluation with our partners.

IPQR Module 6.9 - IA Monitoring

Instructions:	



Page 101 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Section 07 – Practitioner Engagement

IPQR Module 7.1 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Develop Practitioners communication and engagement plan.	Completed	Practitioner communication and engagement plan. This should include: Your plans for creating PPS-wide professional groups / communities and their role in the PPS structure The development of standard performance reports to professional groupsThe identification of profession / peer-group representatives for relevant governing bodies, including (but not limited to) Clinical Quality Committee	09/01/2015	12/31/2017	07/01/2017	09/30/2017	09/30/2017	DY3 Q2	NO
Task Step 1. Identify models of provider engagement that work best within multiple settings, and how engagement may need to vary geographically or by project participation.	Completed	Draft provider engagement list of best practices.	09/01/2015	06/30/2016	09/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Step 2. Assess with our partners their challenges in engaging with practitioners.	Completed	Stakeholder engagement meeting minutes.	09/01/2015	09/30/2016	09/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Task Step 3. Develop effective messages for practitioners, such as describing discrete financial gains from achieving patient care objectives as described by PPS and ensure leadership adherence to foster provider trust.	Completed	Draft provider/stakeholder engagement print and media educational materials; meeting minutes	09/01/2015	09/30/2016	09/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Task Step 4. Develop a draft physician communication and engagement plan which: 1) Reflects identified provider engagement models and best	On Hold	Draft provider/stakeholder engagement print and media educational materials; meeting minutes	09/01/2015	12/31/2017	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	



Page 102 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
practices; 2) Leverages early adopters and leaders as potential PPS "champions"; 3) Reflects physician feedback to the PPS regarding information needs and preferred methods of communication and engagement; 4) Establishes channels for two-way information flow between the PPS/PMO and physicians; 5) Facilitates peer-to-peer learning for participating providers; 6) Engages the clinical committee and project committees, as appropriate.									
Task Step 5. Assess availability of key practitioner stakeholders to hold positions of leadership within the PPS.	Completed	Stakeholder engagement meeting minutes and attendance lists	09/01/2015	06/30/2016	09/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Step 6. Identify early adopters within the provider network.	Completed	Stakeholder engagement meeting minutes and attendance lists	09/01/2015	06/30/2016	09/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Step 7. Identify potential conflicts in values and beliefs between providers in the PPS and with PPS leadership.	Completed	Stakeholder engagement meeting minutes and attendance lists	09/01/2015	09/30/2016	09/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Task Step 8. Finalize provider communication and engagement plan which reflects stakeholder input.	On Hold	Board-approved provider communication and engagement plan	09/01/2015	12/31/2017	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Milestone #2 Develop training / education plan targeting practioners and other professional groups, designed to educate them about the DSRIP program and your PPS-specific quality improvement agenda.	Completed	Practitioner training / education plan.	09/01/2015	12/31/2017	07/01/2017	09/30/2017	09/30/2017	DY3 Q2	NO
Task Step 1. Assess communication tools to be used by practitioners within the PPS.	Completed	Stakeholder Engagment Committee meeting minutes detailing discussion of communication tools	09/01/2015	09/30/2016	09/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Task Step 2. Design training/education plan for	Completed	PPS traning/education plan	09/01/2015	09/30/2016	09/01/2015	09/30/2016	09/30/2016	DY2 Q2	



Page 103 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
practitioners that includes materials and strategies for targeting: 1) large practitioner organizations in each of the Domains; 2) smaller practitioner organizations, particularly those needing additional support around IT; and 3) different provider types and practice levels.									
Task Step 3: Develop plan to define metrics to track and measure success of trainings for each group above (Step 2)	Completed	PPS training/education plan with metrics for success of each group	11/30/2015	09/30/2016	11/30/2015	09/30/2016	09/30/2016	DY2 Q2	
Task Step 4. Solicit practitioner feedback to improve and refine training, educational plans, materials, and metrics to track.	On Hold	Summary report of practitioner feedback	09/01/2015	12/31/2017	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Step 5. Develop toolkit materials to educate practitioners about the DSRIP program and PPS projects, as well as outreach and education plan to reach practitioners. Materials will be targeted at types of practitioners and by DSRIP project topics. For example, educational materials on evidence-based goals for at home patient care will be distributed to non-physician dominated groups to ensure home agencies are aligned with goals of patient care.	Completed	PPS practitioner education/training toolkit	12/01/2015	09/30/2016	12/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Task Step 6. Develop formal provider retention policies that are standardized with discrete goals, and which can be supported by the training programs.	On Hold	Board-approved practitioner retention policies	12/01/2015	12/31/2017	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description

No Records Found



Page 104 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Develop Practitioners communication and	pateln63	Meeting Materials	34_DY3Q2_PRCENG_MDL71_PRES1_MM_MS_P PS_Practitioner_Engagement_Meeting_Schedule_ Template_FINAL_17289.xlsx	Additionally, please refer to the file titled MSPPS_Practitioner Engagement_Meeting Schedule Template_FINAL for a list of practitioner engagement meetings.	10/18/2017 10:10 AM
engagement plan.	pateln63	Communication Documentation	34_DY3Q2_PRCENG_MDL71_PRES1_COMM_M ount_Sinai_PPS_Supportive_Documentation_Pract itioner_Engagement_MS_1_FINAL_17288.pdf	To support the completion of this milestone, see pages 2 - 7 below for a copy of the practitioner communication and engagement plan.	10/18/2017 10:09 AM
Develop training / education plan targeting practioners and other professional groups,	Dian targeting ional groups, out the DSRIP Dian targeting pateIn63 Communication Documentation Communication Documentation Suppose Supportive Documentation itioner Engagement MS2_FINAL_17398.pdf	To support the completion of this milestone, please refer to completion narrative in the attached supporting documentation.	10/19/2017 04:23 PM		
designed to educate them about the DSRIP program and your PPS-specific quality improvement agenda.	pateln63	Training Documentation	34_DY3Q2_PRCENG_MDL71_PRES2_TRAIN_M SPPS_Practitioner_Engagement_Training_Schedul e_Template_FINAL_17397.xlsx	To support the completion of this milestone, please refer to completion narrative in the attached supporting documentation.	10/19/2017 04:22 PM

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text		
Develop Practitioners communication and engagement plan.	Please find attached the supporting documentation that evidences completion of this milestone and associated metric. Although the PPS has provided evidence to meet the requirements of the metric, please note that steps listed as "Completed" no longer aligns with the current PPS strategy and thus are not being actively pursued.		
Develop training / education plan targeting practioners and other professional groups, designed to educate them about the DSRIP program and your PPS-specific quality improvement agenda.	Please find attached the supporting documentation that evidences completion of this milestone and associated metric. Although the PPS has provided evidence to meet the requirements of the metric, please note that steps listed as "Completed" no longer align with the current PPS strategy and thus are not being actively pursued.		

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1 Pass & Complete		
Milestone #2 Pass & Complete		



Page 105 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

IPQR Module 7.2 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

								DSRIP
Miles (and Table Manage	Status	Deceriation	Original	Original	Start Date	End Date	Quarter	Reporting
Milestone/Task Name	Status	Description	Start Date	End Date	Start Date	End Date	End Date	Year and
								Quarter

No Records Found

PPS Defined Milestones Current File Uploads

Milestone News		Cita Tomas	Ella Nama	Description	Halaad Data
Milestone Name	User ID	File Type	File Name	Description	Upload Date
	000		1 110 11011110	2000	opious zato

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Milestone Name	Narrative Text

No Records Found



Page 106 of 939

Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

IPQR Module 7.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the current level of engagement of your physician community in the DSRIP program and describe the key challenges or risks that you foresee in implementing your plans for physician engagement and achieving the milestones described above. Describe any potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

Major risks include the availability of funding to carry out the major changes associated with DSRIP and the Mt. Sinai PPS. Each provider needs an assessment as to the information technology, workforce, and data reporting capabilities to ensure smaller providers are not left behind in achieving goals. This assessment should start using key early adopters, who can serve as role models and champions for the PPS, but will need expansion. The ease of use of the IT selected software package will have a large impact on the ability to aggregate data and share findings with individual groups of providers. Each domain's educational goals and performance improvement benchmarks will require identifying the large stakeholders for the initial round of education. Survey utilization can confirm the education progress and alignment of goals.

IPQR Module 7.4 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

IT, Clinical Integration, and Workforce will be critical for practitioner engagement. Many practitioners will need significant support from the PPS in implementing standardized IT systems to allow for communication and data flow across the PPS, as well as workforce development and deployment to support the DSRIP transformation initiatives as well as data collection. The better the PPS can clearly communicate to practitioners about all relevant aspects of PPS implementation, the more effectively practitioners can be engaged in the process.



Run Date: 12/29/2017

Page 107 of 939

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

IPQR Module 7.5 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities		
Director of PMO	Edwidge Thomas, DNP	General oversight & management		
Head of Network Development	Arthur Klein, MS	Strategic oversight and input		
Network Development & Strategy	Ben Kornitzer, MS	Strategic oversight and input, provider engagement		
Network Development & Strategy	Brent Stackhouse	Strategic oversight and input, provider engagement		
IPA Management	Ed Lucy	Strategic oversight and input, IPA engagement		
Head of Population Health & MSO Development	Niyum Gandhi	Strategic oversight and input, population health and MSO support		
MSO Operations	Theresa Dolan	MSO operations & support		
Clinical Committee Co-chair	Theresa Soriano	Clinical operations oversight and strategy		
Clinical Committee Co-chair	Matt Weissman, Community Healthcare Network	Clinical operations oversight and strategy		
Behavioral Health Expert, Leadership Committee	Sabina Lim	Behavioral health specific strategy		
PMO Medical Director	Edwidge Thomas	Clinical operations oversight and strategy		
Community Affiars Director	Brad Beckstrom	Community Affairs		



Page 108 of 939

Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

IPQR Module 7.6 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities		
Internal Stakeholders				
Network Practitioners	Target of engagement activities	Attend training sessions; report to relevant Practitioner Champions		
Workforce Committee Members	Oversight of all training strategies, including practitioner education / training described above	Input into practitioner education / training plan		
Clinical Committee Members	Governance committee on which practitioner Champions sit	Monitor levels of practitioner engagement; forum for decision making about any changes to the practitioner engagement plan		
IT Committee Members	Oversight of IT/data sharing strategies	Oversight and protocals related to HIE & data sharing to support population health		
MSO Leadership	Provide supportive services	Supportive services as needed based on site specific needs		
External Stakeholders				
PPS partner organizations Settlement Health - Warria Esmond, CMO Community Healthcare Network - Matthew Weissman, CMO William F. Ryan Center - Jonathan Swartz, CMO Brooklyn Hospital Center - Joshua Rosenberg	Provide expertise and guidance with their successful engagement training program	Input into practitioner education / training plan		
Payers	Provide expertise and guidance with their successful engagement training program	Input into practitioner education / training plan		



Page 109 of 939

Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

IPQR Module 7.7 - IT Expectations

Instructions:

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream.

The proposed deployment of a shared IT infrastructure will support PPS Practitioner Engagement, particularly through implementation of the MS PPS User Portal. This tool is a web-based portal that will allow access to the MS PPS data warehouse, including analytic functionality, dashboards, care management tools, Learning Management System modules and DSRIP performance reporting support. The goal of the portal is to improve communication between providers and patients and allow for timely access to health information to support chronic disease self-management and population health management while minimally impacting existing provider workflows by ideally provisioning a single point of access.

In addition, the MS PPS proposed IT infrastructure will deliver efficiency, interoperability and high value solutions to participating providers, facilitating practitioner engagement through provision of tools that support better time management and overall provider satisfaction.

IPQR Module 7.8 - Progress Reporting

Instructions:

Please describe how you will measure the success of this organizational workstream.

Practitioners will be given multiple opportunities to contribute to the leadership structure of the PPS. The continuation of town halls combined with smaller meetings at provider locations will ensure practitioner concerns are taken seriously by PPS leadership and that communication can flow both to and from practitioners. Formal roles should be created to ensure providers have an opportunity to grow within the PPS as their contributions increase. The PPS will create dashboards enabling comparison between both similar geographic locations and sized organizations in the PPS. Quality control surveys will help assess the quality of education, define success of education and training plan, and inform any changes needed in how the PPS is interacting with practitioners.

IPQR Module 7.9 - IA Monitoring

Instructions:





Page 110 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Section 08 – Population Health Management

IPQR Module 8.1 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Develop population health management roadmap.	Completed	Population health roadmap, signed off by PPS Board, including: The IT infrastructure required to support a population health management approach Your overarching plans for achieving PCMH 2014 Level 3 certification in relevant provider organizationsDefined priority target populations and define plans for addressing their health disparities.	09/01/2015	12/31/2017	09/01/2015	09/30/2017	09/30/2017	DY3 Q2	NO
Task Step 1. PMO will be established to support and report progress on the development of clinical programming, network provider and patient engagement, financial and risk management, and IT infrastructure to support an IDS.	Completed	PMO table of organization and meetings	09/01/2015	09/30/2015	09/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Step 2. PMO, with MSHP support, will use data from CNA, attribution list, available payer claims, and internal PPS data to identify PPS patient population, characterizing subgroups of need by region, practice, preventable utilization, and/or service needs.	Completed	Results of data analysis of patient population	09/01/2015	06/30/2016	09/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Step 3. From results of data analyses in Step 2, the Clinical Committee and PMO will determine highest-priority diagnoses, practice sites, and geographic areas in PPS to prioritize selection and timing of applicable projects for	Completed	Results of prioritization and process on milestones and health outcomes	09/01/2015	09/30/2016	09/01/2015	09/30/2016	09/30/2016	DY2 Q2	



Page 111 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
implementation, provide feedback to projects on progress of milestones and strategies with positive impact on health outcomes.									
Task Step 4: Define priority target populations by using community needs assessment and available data to develop disease specific profiles that identifies co-morbidities and social determinants of health.	Completed		10/30/2015	09/30/2016	10/30/2015	09/30/2016	09/30/2016	DY2 Q2	
Task Step 5: Working with clinical committee and project work groups, define plans for addressing target population health disparities.	On Hold		10/30/2015	12/31/2017	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Step 6. Acquire, aggregate and leverage data for analysis in support of population health management of identified target populations.	Completed		10/30/2015	09/30/2016	10/30/2015	09/30/2016	09/30/2016	DY2 Q2	
Task Step 7: Engage stakeholders including patients, partners/providers and CBOs to create a collaborative partnership to develop population health road map.	On Hold		10/30/2015	12/31/2017	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Step 8: Present to leadership for approval of population health road map.	On Hold		10/30/2015	12/31/2017	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Step 9: Work with IT to identify the necessary IT infrastructure to support a population health approach.	On Hold		10/30/2015	12/31/2017	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Step 10: IT Committee, with MSHP support, will leverage state and existing PPS partner resources to plan phased adoption of a common IT platform for secure clinical data and care plan sharing within and between PPSs (Milestone 6).	On Hold	Preliminary report of IT infrastructure and platform, includes plan for phased adoption; Resource assessment that includes existing resources and identified gaps; Quarterly report of progress towards adoption of common IT platform	09/01/2015	12/31/2017	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Step 11: PMO, with MSHP support and	On Hold	Board approved PCMH practice assessment plan for PPS; Quarterly report on progress towards PCMH level 3	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	



Page 112 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
experienced PPS partners will develop plan for assessing practices and begin providing technical assistance for 2014 PCMH Level 3 certification (Milestone 5). This includes identifying PCMH Level 3 requirements by provider type and developing a strategy on how the PPS works with those providers to meet these requirements.		certification							
Milestone #2 Finalize PPS-wide bed reduction plan.	On Hold	PPS Bed Reduction plan, signed off by PPS Board. This should set out your plan for bed reductions across your network, including behavioral health units/facilities, in line with planned reductions in avoidable admissions and the shift of activity from inpatient to outpatient settings.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	NO
Task Step 1. Establish Bed Complement and Utilization Workgroup. This workgroup will consist of partners/stakeholders who are impacted by bed reduction. The group will be responsible for creating a model and methodology for determining the number of beds that can be reduced. Additionally, this group will oversee monitoring and reporting on reductions in avoidable hospital use, as well as modeling the impact of all DSRIP projects on bed utilization.	Completed	Identify workgroup members, meeting schedule, concrete goals with more refined timelines of completion of goals	06/01/2015	12/31/2015	06/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 2. Assessment Phase: 1. Inventory number of beds by type, location and occupancy rate to develop both site-based and overall PPS bed count and occupancy rates by bed type 2. Obtain patient days and LOS data by MSDRGs for baseline bed occupancy type by diagnosis, to determine both site-based and overall PPS occupancy rates by MSDRG 3. Determine the baseline/starting point for where all partners who are affected.	On Hold	Complete report of all described data elements for each site for entire PPS High level summary report of data collection and reporting requirements across the PPS Preliminary report of data analysis	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	



Page 113 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
4. Determine data collection and reporting requirements necessary across the PPS to be able to analyze and review on defined frequency bed utilization data 5. Review Community Needs Assessment and other community health related data for any geographic variability in health conditions that may impact bed utilization									
Task Step 3. Preliminary Data Analysis Phase 1. Analyze data from assessment phase and identify any additional data needs and/or planning steps to consider in formulating bed plan	Completed	Complete report of all described data elements for each site for entire PPS High level summary report of data collection and reporting requirements across the PPS Preliminary report of data analysis	06/01/2015	09/30/2016	06/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Task Step 4. Forecasting Phase: Develop a model and methodology to forecast impacts of all DSRIP projects on avoidable hospital use and utilization based on targeted reduction of avoidable hospitalizations by DSRIP years. Model/Methodology may include contributing variables such as: 1. DRGs most impacted by DSRIP projects; 2. Bed types most likely affected by DSRIP projects; 3. Conditions driving potentially preventable hospitalizations and re-admissions; 4. Specific community health needs/conditions that may affect bed complement and bed utilization both related to and independent of DSRIP projects 5. Contingency planning for unexpected mass health crises	On Hold	Draft written model and methodology	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Step 5. Workforce Impact: Assess employees impacted by bed reduction with workforce and type of training that will need to occur	On Hold	Report of workforce impact	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task	Completed	Preliminary report of IT infrastructure and platform	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2	



Page 114 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Step 6. Data Collection and Analysis IT Platform- Phase 1: Identify IT tools, data collection, and data reporting framework to obtain regular and accurate service utilization data across the PPS									
Task Step 7. Vetting of Draft Model and Methodolologies: Share model and methodologies with partners via PPS Governance Structure regarding approach to bed reduction for feedback, revision, to further inform forecasting	On Hold	Governance Structure Minutes	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Step 8. Establish high-level forecasts of the following (this forecast capacity model will be updated on a regular basis throughout the 5 years) a. Reduced avoidable hospital use over time by bed type (and diagnoses if possible) b. Changes in inpatient capacity, by bed type c. Resulting changes in required community / outpatient capacity	On Hold	Draft forecasts with data elements as described	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Step 9. Draft Bed Capacity Change Plan: 1. Providers impacted by forecast capacity change to determine their own 'first draft' capacity change plan, to be consolidate into a PPS-wde capacity change plan. 2. Bed Complement and Utilization Workgroup to develop first draft capacity change plans and vet through PPS Governance Structure.	On Hold	Draft written Bed Capacity Change Plan	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Step 10. Data Collection and Analysis IT PlatformPhase 2: Finalize IT tools and infrastructure necessary for seamless updates and reporting of forecasts	On Hold	Final summary re: IT platform	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Step 11. Final Bed Capacity Plan: Finalize and publish final capacity change / bed reduction	On Hold	Final written plan	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	



Page 115 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
plan, establish and schedule of annual updates on capacity changes across the network									
Task Step 4: Forecasting Phase: Develop a model and methodology to forecast impacts of all DSRIP projects on avoidable hospital use and utilization based on targeted reduction of avoidable hospitalizations by DSRIP years. Model/Methodology may include contributing variables such as: 1. Conditions most impacted by DSRIP projects; 2. Bed types most likely affected by DSRIP projects; 3. Conditions driving potentially preventable hospitalizations and re-admissions; 4. Specific community health needs/conditions that may affect bed complement and bed utilization both related to and independent of DSRIP projects	On Hold	Draft written model and methodology	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Step 2: Assessment Phase:. Determine the baseline and starting point for all partners affected. Determine the data collection and reporting requirements necessary across the PPS to be able to analyze and review on defined utilization data. Review Community Needs Assessment and other community health data for anything that may impact bed utilization	Completed	High level summary report of data collection and reporting requirements across the PPS.	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2	

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description

No Records Found



Page 116 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Develop population health management roadmap.	pateln63	Documentation	34_DY3Q2_PHM_MDL81_PRES1_COMM_Mount _Sinai_PPS_Supportive_Documentation_Populatio n_Health_MS1_FINAL_17395.pdf		10/19/2017 04:09 PM

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Develop population health management roadmap.	Please find attached the supporting documentation that evidences completion of this milestone and associated metric. Although the PPS has provided evidence to meet the requirements of the metric, please note that steps listed as "On Hold" no longer align with the current PPS strategy.
Finalize PPS-wide bed reduction plan.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Ongoing	



Page 117 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

IPQR Module 8.2 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

								DSRIP
Miles (and Table Manage	Status	Description	Original	Original End Date	Start Date	End Date	Quarter	Reporting
Milestone/Task Name	Status	Description	Start Date				End Date	Year and
								Quarter

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type	File Name Description Upload Date
----------------------------------	-----------------------------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Milestone Name	Narrative Text

No Records Found



Page 118 of 939

Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

■ IPQR Module 8.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the key challenges or risks that you foresee in implementing these cross-cutting organizational strategies, including potential impacts on specific projects and, crucially, any risks that will undermine your ability to achieve outcome measure targets.

Risk 1: Inadequate patient and community engagement.

Mitigation: MSPPS will hold introductory and recurring community-based forums starting early in DY1 to educate and gather feedback from stakeholders about local DSRIP project implementation and the goal of an IDS. The PPS PMO will create a patient advisory board which will meet regularly to inform PPS governance of reactions and response to project and IDS implementation.

Risk 2: Inadequate PPS Provider engagement may result in continued disjointed care.

Mitigation: Our PPS will create regional "hubs" to tailor and implement PPS projects relevant to specific communities' and populations' clinical and social service needs, engaging local providers and service organizations to provide core project services. We are implementing a PPS Stakeholder Engagement Committee to proactively gather feedback on operational planning and future decisions across PPS domains. Workforce and Clinical technical committees are collaborating on a centralized training program for all provider types to deliver culturally sensitive and competent service that promote health literacy and address social determinants of health specific to our projects' target populations. Through MSHP, we will provide support for performance tracking and management, IT implementation, PCMH certification, and care management training or staff recruitment so partners with less infrastructure can achieve required DSRIP goals while also meeting other internal priorities.

Risk 3: Challenges in workforce recruitment, training, and collaboration with labor groups to adequately meet demand.

Mitigation: We will leverage and establish relationships with labor groups (e.g. SELL NYSNA) and training/advocacy of

Mitigation: We will leverage and establish relationships with labor groups (e.g. SEIU, NYSNA) and training/advocacy organizations (e.g. PHI) to communicate DSRIP project plans, identify training needs and develop re/training programs that optimize workforce knowledge and skills in the successful delivery of DSRIP program services. We will work with recruitment agencies, health worker training programs and professional schools of social work, nursing, behavioral and health sciences to educate trainees about career opportunities in an integrated delivery system, and hold regular recruitment events.

Risk 4: Inability to secure adequate resources to support population health infrastructure for all partners.

Mitigation: We will leverage existing IT, clinical and care management resources, including PPS partners and Mount Sinai's population health infrastructure, MSHP, to provide the IDS's foundation. The IT, Clinical and Finance committees are meeting to ensure responsible decision-making regarding (1) adequate flow of funds to carry out initiatives at every site; (2) selection of the appropriate applications for a common IT platform that can accommodate existing HIE, EMRs and other application; (3) planning for ultimate financial sustainability of individual projects; and (4) engaging with MCOs to gradually but aggressively shift contracts from fee for service to fully risk-based as groups within the PPS are able.

IPQR Module 8.4 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)



DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

The success of the clinical projects relies on the ability to establish a shared IT platform to communicate and share clinical and care management data across PPS providers, and between PPSs. Likewise, engagement, training, performance feedback and incentivization of workforce to operate as a clinically integrated system will be integral to the effective implementation of clinical projects. Ongoing, timely analysis of patient-level data will facilitate identification of subgroups that require intervention, in order to achieve the goal of optimizing population health management and reducing disparities. Transparent and adequate financial models that support the IDS as well as the PPS projects, and successful development of relationships that result in risk-based contracts with payers, will determine long-term sustainability of the IDS and its providers.

Page 119 of 939 **Run Date**: 12/29/2017



Page 120 of 939

Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

IPQR Module 8.5 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational work stream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
PMO Director	Edwidge Thomas	Administrative oversight of PPS
PMO Medical Director	Edwidge Thomas	Clinical oversight of PPS projects
PMO Associate Directors	Nina Bastian	Assist PMO Director in oversight of PPS activities
Leadership Committee PPS members		Provide guidance and feedback on population health management system implementation
Clinical Committee	PPS members	Develop, implement and modify PPS clinical projects
Finance Committee	PPS members	Oversee and manage PPS financial operations; guiding processes towards value-based payer contracts and provider compensation models
Workforce Committee	PPS members	Lead PPS workforce assessment and needs for each project; design and implementation of training programs for PPS; collaborate on value-based compensation and benefits model
IT Committee	PPS members	Lead PPS IT systems assessment, design and implementation
Mount Sinai Health Partners (Population Health Managed Services Organization)		Provide data, IT, clinical integration, care management, and contracting support for PPS and/or partners



Page 121 of 939

Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

☑ IPQR Module 8.6 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
Mount Sinai Health System	Lead applicant	Lead all PPS partners in clinical integration efforts to adequately deliver population-based health services
Mount Sinai Health Partners (Population Health MSO)	Support role as above	Provide data, IT, clinical integration, care management, and contracting support for PPS and/or partners
External Stakeholders		·
PPS partners	Service providers	Collaborate within PPS to implement clinical projects and redesign organizations to deliver care as an IDS
FQHC partners	Service providers	Collaborate within PPS to implement clinical projects and redesign organizations to deliver care as an IDS
Hospital partners	Service providers	Collaborate within PPS to implement clinical projects and redesign organizations to deliver care as an IDS
LTC/SNF partners	Service providers	Collaborate within PPS to implement clinical projects and redesign organizations to deliver care as an IDS
CHHA partners	Service providers	Collaborate within PPS to implement clinical projects and redesign organizations to deliver care as an IDS
Other PPSs	Serving overlapping populations/geograpies	Collaborate with each other in learning sessions; align clinical projects and/or infrastructural processes
NYCDOHMH	Local collaborator	Convene HIV providers in common clinical project (4.c.ii)
Managed Care Organizations	Long-term sustainability of PPSs as provider entities	Work with PPSs to engage in value-based contracts which incorporate both clinical and non-clinical services



DSRIP Implementation Plan Project

Run Date: 12/29/2017

Page 122 of 939

Mount Sinai PPS (PPS ID:34)

IPQR Module 8.7 - IT Expectations

Instructions:

Please describe the current Population Health Management IT capabilities in place throughout your PPS network and what your plans are at this stage for leveraging these capabilities and/or developing new IT infrastructure.

There are a number of population health management solutions implemented by The Mount Sinai Health System (MSHS) that will be leveraged for the MS PPS, under DSRIP, including a robust care management program for individuals living with HIV, an advanced multidisciplinary adolescent health program and a home-based primary and palliative care program, all of which rely on an existing IT infrastructure.

MS PPS will leverage and grow these capabilities through the deployment of a centralized data warehouse and associated analytic platforms that will include critical functions, such as clinical decision support, population health metrics, predictive analytics, reporting and registries for care management, and utilization management. Together with the HIE for all providers and programs, these tools will be used to measure population health status and to prioritize the deployment of high value interventions to improve outcomes.

IPQR Module 8.8 - Progress Reporting

Instructions:

Please describe how you will measure the success of this organizational workstream.

The PMO will be responsible for overseeing and tracking progress of the various Committees' responsibilities and deliverables towards development of a Population Health Management infrastructure. The PMO will track and report process and clinical outcomes on a monthly basis for high-priority projects, and meet at least monthly to update and receive updates from Clinical, IT, Finance, Workforce and Leadership Committees to ensure specific goals are being met within the proper timeline.

IPQR Module 8.9 - IA Monitoring

Instructions:	



Page 123 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Section 09 – Clinical Integration

IPQR Module 9.1 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Perform a clinical integration 'needs assessment'.	Completed	Clinical integration 'needs assessment' document, signed off by the Clinical Quality Committee, including: Mapping the providers in the network and their requirements for clinical integration (including clinical providers, care management and other providers impacting on social determinants of health) Identifying key data points for shared access and the key interfaces that will have an impact on clinical integration Identify other potential mechanisms to be used for driving clinical integration	06/01/2015	12/31/2016	06/01/2015	12/31/2016	12/31/2016	DY2 Q3	NO
Task STEP 1: Develop/Draft a plan for how we will conduct a clinical integration needs assessment including components not limited to: carrying out, measuring and reporting common evidence-based protocols and quality metrics, communication between providers across care settings, facilitation of care coordination by employing information technology solutions, and implementation of high-quality clinical programs for targeted populations.	Completed	Draft written work plan detailing action items for development of clinical integration needs assessment	06/01/2015	06/30/2016	06/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task STEP 2: Develop/Draft process metrics to track progress and success of plan.	Completed	Documentation of process metrics and process of tracking success	06/01/2015	06/30/2016	06/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task STEP 3: Have draft reviewed by appropriate committees for input and submit to Leadership	Completed	Documentation of review, meeting review minutes	06/01/2015	06/30/2016	06/01/2015	06/30/2016	06/30/2016	DY2 Q1	



Page 124 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Milestone/Task Name	Status	us Description S		Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
for approval									
Task STEP 4: Map the providers in the MSPPS network and their requirements for clinical integration	Completed	Completed needs assessment document, including documentation of potential barriers/challenges and mitigation steps; Provider directory, task lists detailing provider requirements	06/01/2015	09/30/2016	06/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Task STEP 5: Perform assessment of partner facilities, such as patient centered medical homes	Completed	Completed facility review instrurment	06/01/2015	09/30/2016	06/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Task STEP 6: Identify key data points for shared access and identify challenges partners might face in accessing data sharing platform	Completed	Meeting Minutes, list of shared key data points, list of anticipated challenges in accessing data sharing platform	06/01/2015	12/31/2016	06/01/2015	12/31/2016	12/31/2016	DY2 Q3	
Task "STEP 7: Identify key activities that are necessary for clinical integration between providers such as development of shared evidence-based clinical pathways, including care transitions protocols, common IT platforms for care coordination and data reporting. "	Completed	Meeting minutes, list of key interfaces that will impact clinical integration during care transitions and management	06/01/2015	09/30/2016	06/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Task STEP 8: Finalize needs assessment of provider, establish uniform evidenced based practice guidelinesand establish current process for communicatiton. Present to Clinical and other appropriate committees for approval	On Hold	Final and board-approved needs assessment document and plan; record of ongoing needs assessment analysis methodology, committee meeting minutes	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Milestone #2 Develop a Clinical Integration strategy.		Clinical Integration Strategy, signed off by Clinical Quality Committee, including: Clinical and other info for sharing Data sharing systems and interoperability A specific Care Transitions Strategy, including: hospital admission and discharge coordination; and care transitions and coordination and communication among primary care, mental health and substance use providers Training for providers across settings (inc. ED, inpatient, outpatient) regarding clinical integration, tools and communication for coordination Training for operations staff on care coordination and	06/01/2015	12/31/2017	06/01/2015	12/31/2017	12/31/2017	DY3 Q3	NO



Page 125 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description		Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
		communication tools							
Task STEP 1: Develop a strategy for clinical and other info sharing	Completed	STEP 1: Develop a strategy for clinical and other info sharing	06/01/2015	09/30/2015	06/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task STEP 2: Develop and conduct a risk assessment of the attributed lives within the MSPPS	Completed	STEP 2: Develop and conduct a risk assessment of the attributed lives within the MSPPS	06/01/2015	09/30/2016	06/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Task STEP 3: Task clinical committee with creating a specific transitions strategy. Also design an optimized admission and discharge process across the MSPPS with some flexibility for tailoring to local and borough specific needs, with approval from the MSPPS	In Progress	STEP 3: Task clinical committee with creating a specific transitions strategy. Also design an optimized admission and discharge process across the MSPPS with some flexibility for tailoring to local and borough specific needs, with approval from the MSPPS	06/01/2015	12/31/2017	06/01/2015	12/31/2017	12/31/2017	DY3 Q3	
Task STEP 4: Develop a strategy with IT and Clinical regarding data sharing and interoperability	Completed	STEP 4: Develop a strategy with IT and Clinical regarding data sharing and interoperability	06/01/2015	03/31/2016	06/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task STEP 5: Ensure that the specific transitions strategy include a consistent measurement strategy to determine risk levels of patients within the PPS and communicate that strategy across the MSPPS. Present to Leadership for adoption.	In Progress	STEP 5: Ensure that the specific transitions strategy include a consistent measurement strategy to determine risk levels of patients within the PPS and communicate that strategy across the MSPPS. Present to Leadership for adoption.	06/01/2015	12/31/2017	06/01/2015	12/31/2017	12/31/2017	DY3 Q3	
Task STEP 6: Develop and conduct an assessment of what tools providers currently have and will need in the future for coordinated communication	Completed	STEP 6: Develop and conduct an assessment of what tools providers currently have and will need in the future for coordinated communication	06/01/2015	03/31/2016	06/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task STEP 7: Develop a training strategy for providers across all settings within the MSPPS regarding clinical integration, tools and communication for coordination	Completed	STEP 7: Develop a training strategy for providers across all settings within the MSPPS regarding clinical integration, tools and communication for coordination	06/01/2015	09/30/2016	06/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Task STEP 8: Working with the workforce committee, create a training protocol for providers and their operations staff regarding coordination tools	In Progress	STEP 8: Working with the workforce committee, create a training protocol for providers and their operations staff regarding coordination tools	06/01/2015	12/31/2017	06/01/2015	12/31/2017	12/31/2017	DY3 Q3	



Page 126 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task SYEP 9: Finalize and deploy PPS-wide clinical integration strategy	In Progress	SYEP 9: Finalize and deploy PPS-wide clinical integration strategy	06/01/2015	12/31/2017	06/01/2015	12/31/2017	12/31/2017	DY3 Q3	

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description

No Records Found

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upl
--

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Perform a clinical integration 'needs assessment'.	
Develop a Clinical Integration strategy.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Ongoing	



DSRIP Implementation Plan Project

Page 127 of 939 Run Date : 12/29/2017

Mount Sinai PPS (PPS ID:34)

IPQR Module 9.2 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

								DSRIP
Miles (and Table Manage	Status	Description	Original	Original	Start Date	End Date	Quarter	Reporting
Milestone/Task Name	Status	Description	Start Date	End Date	Start Date	End Date	End Date	Year and
								Quarter

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type	File Name	Description	Upload Date
----------------------------------	-----------	-------------	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Milestone Name	Narrative Text

No Records Found



Page 128 of 939

Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

■ IPQR Module 9.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the key challenges or risks that you foresee in improving the level of clinical integration throughout your network and achieving the milestones described above. Describe potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

Risk 1: PPS partners not fully comprehending the IT requirements

Mitigation Strategy: Engage in comprehensive community-based partner education through workshops, web-based learning tools and 1:1 interaction at partner sites; development of education materials by provider type to clearly state expectations and requirements.

Risk 2: Partners inability to achieve meaningful adoption of IT capabilities to connect to centralized IT services and engage in data sharing Mitigation Strategy: PPS has planned for provision of technical assistance with relation to EHR adoption and PCMH certification. PPS will establish incremental IT adoption milestones and site visits to ensure progress towards defined requirements and performance objectives. Financial incentives will be put into place to encourage IT adoption by partners with DSRIP dollars.

Risk 3: Breadth of EHRs and electronic platforms currently in use may pose significant barrier and/or cost for development of interfaces by vendors for HIE connectivity

Mitigation Strategy: PPS IT committee will conduct a deeper assessment to better understand vendors within PPS, work to negotiate interfaces for top volume platforms first; as well as work with partners without IT platforms to adopt software from a select set of vendors.

Risk 4: Consent process may inhibit ability to access and share pertinent patient data

Mitigation Strategy: Continue to coordinate with GNYHA, other PPSs, RHIOs and stakeholders to drive policy change and consent education for patients through providers to continually improve level of consent and mitigate policy barriers.

Risk 5: As with any collaborative, stakeholders may not reach consensus on strategic, business or governance decisions in a timely manner Mitigation Strategy: Implementation plan will carefully map out deliverable/decision points and risks of indecision will be raised immediately to PPS leadership for arbitration; PPS will leverage State guidance on key business and technical decisions where appropriate.

Risk 6: Funding challenge to attain resources to help realize IT strategy and investments

Mitigation Strategy: MS PPS has already submitted a capital request to help fund the IT needs for the PPS. Partners have also been encouraged to apply for a capital request, which many have done. Additionally, the PPS is providing information for alternative funding sources, such as PCIP, for partners to connect with.

Risk 7: Partners fail to respond to the needs assessment

Mitigation Strategy: MSPPS will reach out to each provider individually to ensure a response

Risk 8: Partners do not commit to the new trainings for clinical integration and coordination.

Mitigation Strategy: MSPPS will conduct extensive outreach to all partners to determine if the universal MSPPS training process is application or if modifications would serve the partner and community better.

IPQR Module 9.4 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

NYS Confidentiality – High



Run Date: 12/29/2017

Page 129 of 939

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Clinical integration will require regular collaboration between all committees within the PPS as well as the other work groups created to address implementation planning. IT systems will need to collaborate with Clinical to ensure that universal consent is recognized through the PPS, provider engagement will be critical to ensure that all providers are able to communicate seamlessly when integrating health care delivery. Cultural competency will need to work with Workforce as well as Clinical to ensure that the right training are being provided by and provided to the right individuals.



DSRIP Implementation Plan Project

Page 130 of 939 Run Date : 12/29/2017

Mount Sinai PPS (PPS ID:34)

IPQR Module 9.5 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Clinical Committee Co-Chair	Dr. Theresa Soriano	Clinical Committee Co-Chair
Leadership Committee	Ed Lucy	Leadership Committee
MSO	Theresa Dolan	MSO
IT Committee Co-Chair	Kumar Chatani	IT Committee Co-Chair
Workforce Committee Co-Chair	Jane Maksoud	Workforce Committee Co-Chair
Clinical Director of PMO	Edwidge Thomas	Clinical Director of PMO



Page 131 of 939

Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

IPQR Module 9.6 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
Clinical Committee Members	Data providers and assessments	Provide feedback for the needs assessment and implement strategy
Finance Committee	Data providers and assessments	Provide feedback for the needs assessment and implement strategy
IT Committee	Data providers and assessments	Provide feedback for the needs assessment and implement strategy
External Stakeholders		
PAYERS Healthfirst - Dr. Susan Beane, Medical Director	Partner in creating an integrated health care delivery system	Provide feedback for the needs assessment and implement strategy
CBO's ArchCare - Mitze Amoroso, CIO Housing Works - Miguel Mendez, CTO VIP Community Services - Deborah With, Chief Program Officer	Partner in creating an integrated health care delivery system	Responsible for participating in the needs assessment and implementing the clinical implementation strategy
Clinics Settlement Health - Warria Esmond, CMO Institute of Family Health - Kathy Cresswell, CIO William F. Ryan Community Health Center - Barbara Hood, CIO Community Healthcare Network - Jason Pomaski, CIO Callen-Lorde Community Health Center - Richard Clarkson, CIO	Partner in creating an integrated health care delivery system	Seeing MSPPS attributed lives before they are admitted through the ER
RHIOS	Facilitating data connectivity	facilitating data connectivity
Patient Advocates	Representation of patients	Participate in the needs assessment of providers and potential training protocols
IT Departments are represented by the CIO/CTOs from our partnering organizations	Support the assessment and strategy	actually implement the needs assessment and strategy, conduct surveys
Clinical and Non Clinical Providers Isabella Nursing Home - Greg Fortin, CIO City Health Works - Aaron Baum, Director of	Treat patients	implement the strategy



Page 132 of 939 **Run Date**: 12/29/2017

DSRIP Implementation Plan Project

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Technology		



Page 133 of 939

Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

IPQR Module 9.7 - IT Expectations

Instructions:

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream.

Clinical integration is the ultimate goal of the MS PPS IT infrastructure, particularly through the widespread achievement of data exchange and interoperability. The PPS Health Information Exchange (HIE), as defined under the proposed architectural model, will build upon the PPS's robust network of Electronic Health Records systems and allow for the bidirectional sharing of information of clinical, behavioral and social determinants of health data across systems, providers and partners. This information will facilitate widespread integration, including data-supported care management and transitions of care. In addition, the MS PPS will deploy specific interfaces and enhancements that support clinical integration including: (1) RHIO interfaces that that allows partners to access a longitudinal patient record through RHIO-supported "subscription" services and to engage in direct messaging across systems; (2) CBO data conversion tools that allow community-based partners to exchange data and track outcomes as well as to produce standardized health data elements; and (3) Closed-loop referral management and tracking tools which will better enable consultation between PCP and Specialty providers. Interfaces to the PPS' RHIO partners will additionally allow for data contained and collected within the PPS, such as data from CBOs, to be accessible to the RHIOs, expanding their role as community clinical integrators.

IPQR Module 9.8 - Progress Reporting

Instructions:

Please describe how you will measure the success of this organizational workstream.

Initially, the Clinical Committee will develop the metrics that define success of clinical integration specific to this PPS. Then, progress reporting will be a collaborative process between IT and Clinical committee. Both committees will work together to develop a work plan and a set of metrics to define success. The PPS will accurately and timely submit quarterly reports which will detail the progress the MS PPS has accomplished over each time period. Once the state issues initial benchmarks, the MS PPS will ensure that the needs assessment and the clinical integration strategy are tailored to measure those benchmarks moving forward. To that end, IT will provide a measurement tool to track patient outcomes and present in a dashboard. The IT work stream leadership will develop a comprehensive implementation plan, supplemented by GANTT chart outlining quarterly milestones based on performance requirements (DSRIP) and implementation milestones for the PPS IT strategy. The implementation plan will provide a measurable guide for progress that will be regularly shared with Leadership and collaborating committees to ensure provision of deliverables, services and functionality in line with PPS scale and speed, and overall PPS IT requirements. In addition to IT implementation progress tracking and management, the committee will engage in PPS partner feedback requests through surveys and discussion forums to ensure solutions and services continually meet partner needs, expectations and deliver value.

IPQR Module 9.9 - IA Monitoring:



Page 134 of 939 **Run Date**: 12/29/2017

DSRIP Implementation Plan Project

Instructions:	



DSRIP Implementation Plan Project

Run Date: 12/29/2017

Page 135 of 939

Mount Sinai PPS (PPS ID:34)

Section 10 – General Project Reporting

☑ IPQR Module 10.1 - Overall approach to implementation

Instructions:

Please summarize your intended approach to the implementation of your chosen DSRIP projects, including considerations around how this approach will allow for the successful development of concurrently implementing DSRIP projects.

MSPPS approach to implementation of its ten DSRIP projects is a delegated governance structure forming an LLC. All partners have a responsibility to the PPS. The PPS lead will facilitate decision making in conjunction with all partners. Also, establishment up of MSPPS Project Management Office will be critical to completing the milestones/metrics of DSRIP.

The PPS will have a strong focus on meaningful education, training of best practices and communication throughout the process. As expected of the clinical quality committee, standardization of clinical and operating processes and methodology will be a goal of the overall PPS with MS PMO support.

Using a delegated model, transitioning from Leadership committee to the Board of Managers of

Mount Sinai PPS, LLC, 29 voting members have been selected reflective of the continuum of care and are geographically representative of the PPS. To ensure the Mount Sinai PPS provider network becomes increasingly integrated, it will be necessary for providers and clinicians to be educated on: (a) what these DSRIP-driven changes mean for their practice and how they will be affected at each step of implementation; and (b) what their role, expectations, and obligations are. Education and provider inclusion will be one of the key roles of our Clinical Quality Committee and its sub-committees for each project. Provider education is also a two-way process and MSPPS intends to work with the State to be involved in both the project breakthrough series and the annual learning collaborative conferences to maximize the impact of our DSRIP.

MSPPS invested in training, education and consistent bidirectional communication that is transparent across the PPS. Mount Sinai has been strong in its' stakeholder engagement and community outreach. The approach taken has been inclusive of all partners using weekly meetings, newsletters, webinars, strong notifications and communications to partners, town halls and ongoing opportunities for collaboration from our partners. PPS wide deliverables such as bed reductions have pulled in stakeholders who will be affected by the decrease in the number of staffed bed units. In planning for the bed reduction we included partners from the Brooklyn Hospital Center, Mount Sinai hospitals, SNFs and Board of Managers in helping with the overall plan of the bed reduction deliverable.

Mount Sinai PPS is also working towards adapting project plans, evaluating and improving the plan through a continuous quality improvement cycle. This approach was meant to ensure the PMO is constantly tracking the best practices and methodologies that will work in keeping partners accountable. In addition, the MSPPS is working to develop a CRM inclusive of its' network partners contacts and information for feasible and easy to reach of partners within a centralized area. The process of standardizing clinical and operational protocols is likely to be the most difficult task facing the Mount Sinai PMO. It is not just about aligning systems, but also achieving a common language between providers, a common method of performance measurement for the PPS, and a common culture focused on patient outcomes – all of which will underpin the transition to VBP. The following initiatives are central to our drive for increasing standardization across our network:

Development of shared IT infrastructure and data sharing, ensuring that patient information is seamlessly and securely transferred.



Page 136 of 939

Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

- Care transitions strategy and the buy-in to this strategy from practitioners throughout the network.
- The sharing of best practice and performance information, through the network of project clinical committees
- Hiring, training, and redeployment of staff that will happen as part of our workforce transition strategy

IPQR Module 10.2 - Major dependencies between work streams and coordination of projects

Instructions:

Please describe how your approach will handle interdependencies between complementary projects, as well as between projects and cross-cutting PPS initiatives - for example, an IT infrastructure upgrade, or the establishment of data sharing protocols.

The Mount Sinai PPS is one of the largest PPS provider network in the DSRIP program. With 10 Projects, interdependencies between projects and between cross-cutting PPS-development initiatives will be inevitable requiring synergy between all projects. Because partners may be in multiple projects, implementation of the 10 DSRIP projects will require surveying to compliment the deliverables that are overlapping and interdependent of each other. Development of current and future state gap analysis, use of tools to find overlapping milestones and metrics, in addition development of a metrics manual to understand the similarities and differences of each project will be imperative in our approach of complementary projects. Additionally, for different projects with similar goals and project requirements, a framework will be developed to capture the overlap of the providers. This framework will entail geomapping and a network analysis of our partners to determine which providers share which projects, their locations and their levels of overlap.

For example, managing transitions of care more effectively will be a central part of multiple projects and without a proactive approach to our Care Transitions Strategy there is a risk that different protocols will be developed at different sites or in different projects. Many projects also share same or similar project requirements. Taking that into account, we have taken a robust approach to predicting, planning for, and managing the overlap between project requirements. For those project requirements that are most pervasive, we have set up cross-functional work groups tasked with driving consistent, coordinated implementation. For example, achieving PCMH 2014 Level 3 certification will be a priority for many providers and will be an important success factor in many projects. We have therefore set up a dedicated PCMH Certification Team that will be responsible for all relevant providers meeting this project requirement according to the timetable set out in our project speed of implementation forecasts. We will set up task teams for the following most overlapping requirements to track:

- Use of EHRs to track all patients engaged in projects;
- Ensure that all PPS safety net providers are actively sharing EHR systems with local HIE/RHIO/SHIN-NY and sharing health information among clinical partners by the end of Demonstration Year (DY) 3;
- Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards by the end of DY 3; and
- Establish agreements with the Medicaid MCOs serving the affected population to provide coverage for the service array under a specific project.

We believe this is a starting point for identifying the clinical, financial, administrative, or technological initiatives that will be most important for the successful delivery of our DSRIP projects. Most likely our approach will change accordingly as we determine what works best for our network and how to assess it accordingly. All projects will be managed and directed by the Mount Sinai PPS PMO.



Page 137 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

IPQR Module 10.3 - Project Roles and Responsibilities

Instructions:

Please outline the key individuals & organizations that play a role in the delivery of your PPS's DSRIP projects, as well as what their responsibilities are regarding governance, implementation, monitoring and reporting on your DSRIP projects.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
MS PPS PMO	Overarching project management office	PMO will be responsible for delivering quarterly reports to DOH Project leadership teams will report into PMO PMO will manage any major risks that are escalated from Project leadership teams PMO will be responsible for driving the implementation of those projects requirements identified as the most pervasive PMO will monitor the implementation of cross-PPS organizational development initiatives, such as IT infrastructure development and workforce transformation PMO will be the link between the Project leadership teams and the Mount Sinai Finance Committee, the Mount Sinai Workforce Committee, the Mount Sinai IT Committee and the Mount Sinai Compliance Committee
Project working groups	Project Management	 Day-to-Day management of progress against Project requirements Reporting on progress against Project requirements to Forestland PPS PMO Managing clinical integration at A Project level and Compliance with PPS initiatives such as Care Transitions Strategy Implementation of Project-specific workforce initiatives – i.e. the retraining, hiring, redeployment required by each specific Project
Mount Sinai PPS Clinical Quality Committee	Oversight of the clinical quality committees for individual projects and project work groups	"MS Clinical Quality committee will ensure project-specific clinical quality committees are effectively driving improvements in clinical outcomes and improved clinical integration; Project-specific clinical quality committees will escalate any major quality issues / risks to the MS PPS MS Clinical Quality committee will ensure any overlap between project-specific clinical quality committees is managed (for example, where there is considerable overlap between two of our projects, we may consider merging the two clinical quality committees) MS Clinical quality committee will oversee and sign off the



Page 138 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
		performance metrics for each of the DSRIP projects MS Clinical quality committee will be educatiing and sharing with network providers on the details of project implementations "



Page 139 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

IPQR Module 10.4 - Overview of key stakeholders and how influenced by your DSRIP projects

Instructions:

In the below table, please set out who the key stakeholders are that play a major role across multiple DSRIP projects. Please give an indication of the role they play and how they impact your approach to delivering your DSRIP projects.

project leadership teams will report into PMO PMO will manage any major risks that are escalated from Proje leadership teams PMO will be responsible for driving the implementation of those projects requirements identified as the most pervasive PMO will monitor the implementation of cross-PPS organization development initiatives, such as IT infrastructure development a workforce transformation PMO will be the link between the Project leadership teams and Mount Sinai Finance Committee, the Mount Sinai Workforce Committee, the Mount Sinai IT Committee and the Mount Sinai Compliance Committee* **MS Clinical Quality committee will ensure project-specific clinical quality committee will ensure project-specific clinical quality committee will ensure any overlap between project-specific clinical quality committees is namaged (for example, where there is considerable overlap between two of o projects, we may consider merging the two clinical quality committees) MS Clinical Quality committee will oversee and sign off the performance metrics for each of the DSRIP projects MS Clinical quality committee will oversee and sign off the performance metrics for each of the DSRIP projects MS Clinical quality committee will oversee and sign off the performance metrics for each of the DSRIP projects MS Clinical quality committee will oversee and sign off the performance metrics for each of the DSRIP projects MS Clinical quality committee will oversee and sign off the performance metrics for each of the DSRIP projects MS Clinical quality committee will oversee and sign off the performance metrics for each of the DSRIP projects MS Clinical quality committee will oversee and sign off the performance metrics for each of the DSRIP projects MS Clinical quality committee will oversee and sign off the performance metrics for each of the DSRIP projects MS Clinical quality committee will oversee and sign off the performance metrics for each of the DSRIP projects MS Clinical quality committee will oversee and sign off the	Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
MSO) POpulation realiti MSO contracting support for PPS and partners PMO will be responsible for delivering quarterly reports to DOH project leadership teams will report into PMO PMO will be responsible for driving the implementation of those projects requirements identified as the most pervasive PMO will manage any major risks that are escalated from Project leadership teams PMO will be responsible for driving the implementation of those projects requirements identified as the most pervasive PMO will monitor the implementation of cross-PPS organization development intitatives, such as IT infrastructure development a workforce transformation PMO will be the link between the Project leadership teams and Mount Sinai Finance Committee, the Mount Sinai Workforce Committee, the Mount Sinai IT Committee and the Mount Sinai Compliance Committee organization and Mount Sinai Enance Committee organization and Mount Sinai IT Committee and the Mount Sinai Compliance Committee organization and Mount Sinai Enance Committee organization and Enance Committees organization and Enance Committees organization and Mount Sinai Enance Committees organization and Enance Committee organization and Enance Committee organiza	Internal Stakeholders		
project leadership teams will report into PMO PMO will manage any major risks that are escalated from Proje leadership teams PMO will be responsible for driving the implementation of those projects requirements identified as the most pervasive PMO will monitor the implementation of cross-PPS organization development initiatives, such as IT infrastructure development a workforce transformation PMO will be the link between the Project leadership teams and Mount Sinai Finance Committee, the Mount Sinai Workforce Committee, the Mount Sinai IT Committee and the Mount Sinai Compliance Committee* **MS Clinical Quality committee will ensure project-specific clinical quality committee will ensure project-specific clinical quality committee will ensure any overlap between project-specific clinical quality committees is namaged (for example, where there is considerable overlap between two of o projects, we may consider merging the two clinical quality committees) MS Clinical Quality committee will oversee and sign off the performance metrics for each of the DSRIP projects MS Clinical quality committee will oversee and sign off the performance metrics for each of the DSRIP projects MS Clinical quality committee will oversee and sign off the performance metrics for each of the DSRIP projects MS Clinical quality committee will oversee and sign off the performance metrics for each of the DSRIP projects MS Clinical quality committee will oversee and sign off the performance metrics for each of the DSRIP projects MS Clinical quality committee will oversee and sign off the performance metrics for each of the DSRIP projects MS Clinical quality committee will oversee and sign off the performance metrics for each of the DSRIP projects MS Clinical quality committee will oversee and sign off the performance metrics for each of the DSRIP projects MS Clinical quality committee will oversee and sign off the performance metrics for each of the DSRIP projects MS Clinical quality committee will oversee and sign off the		Population Health MSO	<u> </u>
Mount Sinai PPS Clinical Quality Committee Mount Sinai PPS Clinical Quality Committee Oversight of the clinical quality committees for individual projects and project work groups Oversight of the clinical quality committees for individual projects and project work groups Oversight of the clinical quality committees for individual projects and project work groups Oversight of the clinical quality committees for individual projects and project work groups MS Clinical Quality committees is managed (for example, where there is considerable overlap between two of or projects, we may consider merging the two clinical quality committees) MS Clinical quality committee will oversee and sign off the performance metrics for each of the DSRIP projects MS Clinical quality committee will be educating and sharing with network providers on the details of project implementations	MS PPS PMO	Overarching project management office	PMO will manage any major risks that are escalated from Project leadership teams PMO will be responsible for driving the implementation of those projects requirements identified as the most pervasive PMO will monitor the implementation of cross-PPS organizational development initiatives, such as IT infrastructure development and workforce transformation PMO will be the link between the Project leadership teams and the Mount Sinai Finance Committee, the Mount Sinai Workforce Committee, the Mount Sinai IT Committee and the Mount Sinai
External Stakeholders	Mount Sinai PPS Clinical Quality Committee		Project-specific clinical quality committees will escalate any major quality issues / risks to the MS PPS MS Clinical Quality committee will ensure any overlap between project-specific clinical quality committees is managed (for example, where there is considerable overlap between two of our projects, we may consider merging the two clinical quality committees) MS Clinical quality committee will oversee and sign off the performance metrics for each of the DSRIP projects MS Clinical quality committee will be educating and sharing with
External Statements	External Stakeholders		The state of the s



Page 140 of 939

Run Date: 12/29/2017

DSRIP Implementation Plan Project

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
PPS partners	Participants in clinical projects	Implement integration initiatives and clinical project(s) at respective sites
SEIU/1199	Union representation for certain workforce	Participate in determining training needs, hiring and recruitment processing, outcomes-based compensation plans for workforce
NYSNA	Union representation for certain workforce	Participate in determining training needs, hiring and recruitment processing, outcomes-based compensation plans for workforce
Managed Care Organizations	Payers	Engage in meaningful relationships with PPS to provide and share data, develop value-based contracts with PPS entity, and/or eventual contracting body
Other PPSs	Potential collaborators on projects	Align common projects and/or clinical integration processes to optimize project and provider reach and effectiveness, and patient experience



Page 141 of 939

Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

IPQR Module 10.5 - IT Requirements

Instructions:

Information technology will play a crucial role in the development of an effective, integrated performing provider system. It is likely that most projects will require some level of supporting IT infrastructure. Please describe the key elements of IT infrastructure development that will play a role in multiple projects.

Two central themes that carry through the MS PPS DSRIP project selection are improved transitions of care between settings and improved disease management. The proposed IT infrastructure will support these objectives in a number of ways. First, a central component of the MS PPS IT infrastructure is the significant expansion of the organizations HIE capabilities. Once fully realized, HIE will allow for the real-time sharing of information on clinical, behavioral and social determinants of health across all participating providers and CBOs -- ensuring that all relevant information is available at the site of care, and that data follows care transitions. A second feature of the MS PPS IT infrastructure that will be imperative for successful project implementation is the development of a data warehouse. This and the associated analytic platforms will drive PPS capabilities to leverage clinical and claims data to drive projects associated with population health improvement as well as care coordination and management activities. Additional tools that will be centrally implemented to specifically target improved care coordination and management will allow for the deployment of disease management platforms, patient monitoring techniques, care alerts, automated data transmission triggers, sharing of and collaboration around patient care plans, referral management and tracking, and development of robust and dynamic patient registries. Additional key IT infrastructure improvements that will be important to overall project success include implementation of a flat file/CBO data conversion process, which more fully links community-based interventions to the PPS, to be integrated, monitored and evaluated by the health system, and a Learning Management System (LMS) which will support the widespread deployment of project-related protocols and procedures.

To meet the requirements for population health analytics and sophisticated care management in an integrated network, MS PPS will develop a data warehouse populated with data from the RHIO, PPS partners and other relevant sources. Population health, risk monitoring, and care management applications deployed as a part of the central MS PPS infrastructure will utilize the data in this warehouse. These services will be accessed through a user portal in one consolidated location to minimize disruption for PPS partners in their workflows as they work to enhance care coordination, and actively participate and realize value from these central PPS components. Finally, in order to monitor overall program performance, MS PPSwill develop business intelligence tools including a participant data management system, performance dashboards and measures tracking, and a robust DSRIP reporting system, which include a centralized customer relationship management (CRM) service to track partners' progress and drive partner engagement.

IPQR Module 10.6 - Performance Monitoring

Instructions:

Please explain how your DSRIP projects will fit into your development of a quality performance reporting system and culture.

The Mount Sinai PPS will be using the outcome measures and actively engaged patient definitions provided by the state as a benchmark of achievement to meet the quality performance that it has set each DSRIP Quarter. A system will be created to monitor the quality performance of each project by partner to meet metrics within the committed time frame and total set number of patients. This system will require a robust Health informations exchange technology that pulls the data from all of our partners and RHIOs. Additionally, ongoing data reports will be provided to the



Run Date: 12/29/2017

Page 142 of 939

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

MS PPS to get an idea of where the PPS is regarding the specific projects and any outstanding deliverables that need to be met. We will also ensure to track our patient population's improved health and review how this effects hospitalizations with regards to where this will fit. The PPS will also work on incentivizing to partners when meeting the milestones and metrics through bonus payments. Performance reporting and monitoring will be expected by all partners to complete and be successful. With the MS PPS PMO, each project manager as asssigned from the MS PPS Project Management Office will oversee the projects and the deliverables where they will maintain the relationship with our partners to ensure quality measurements and maintenance of an ongoing reporting system. System informatics and data analytic tools will be used by the DSRIP MS PMO office to secure seamless information transfer. Additionally, a stakeholder engagement group will assist in securing partner buy in for projects and understanding the reporting of information to the PMO office.



Page 143 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

IPQR Module 10.7 - Community Engagement

Instructions:

Instructions:

Please describe your PPS's planned approach for driving community involvement in the DSRIP projects, how you will contract with CBOs for these projects, how community engagement will contribute to the success of the projects, and any risks associated with this.

For CBOs in our PPS, we will be entering into the same partner agreement as our other partners and we will evaluate if we need additional CBO engagement throughout DSRIP. We will make a concerted effort to reach out to CBOs, making sure to engage a diverse array of CBOs including Legal Services and God's Love We Deliver. As DSRIP rolls along, we will continue to engage the CBOs in our PPS network by providing opportunities to participate in the governance structure, and to build upon the services they provide to ensure our PPS meets all milestones and metrics. Additionally, as part of our Stakeholder engagement cross functional workgroup, we will be working on engaging the CBOs more by having a partner CBO lead these efforts. Our Project Advisory Committee will also consist of community board members and some Medicaid beneficiaries to guide the DSRIP projects and contribute to the success.

The risks we see associated with our aforementioned approach is how we will get buy-in from our CBOs and community board. We also are concerned in the level of understanding each partner CBO and community board will have regarding DSRIP. We anticipate a significant amount of partner engagement and stakeholder engagement will be needed to make this successful.

IPQR Module 10.8 - IA Monitoring



DSRIP Implementation Plan Project

Page 144 of 939 Run Date : 12/29/2017

Mount Sinai PPS (PPS ID:34)

Section 11 - Workforce

IPQR Module 11.1 - Workforce Strategy Spending (Baseline)

Instructions:

Please include details on expected workforce spending on a semi-annual basis. Funds may be shifted from one funding type category to another within the workforce strategy spending table, as long as the PPS adheres to their overall spend commitments. However, the PPS may apply a 25% discount factor to the DY1 Workforce Strategy Spend target. If the PPS applies this discount in DY1, the PPS will be expected to reallocate those funds appropriately in DY2-4 to fully meet their DY1-4 total commitment.

						Year/Quarter					
Funding Type	DY1(Q1/Q2)(\$)	DY1(Q3/Q4)(\$)	DY2(Q1/Q2)(\$)	DY2(Q3/Q4)(\$)	DY3(Q1/Q2)(\$)	DY3(Q3/Q4)(\$)	DY4(Q1/Q2)(\$)	DY4(Q3/Q4)(\$)	DY5(Q1/Q2)(\$)	DY5(Q3/Q4(\$)	Total Spending (\$)
Retraining	131,250.00	131,250.00	612,500.00	612,500.00	612,500.00	612,500.00	359,375.00	359,375.00	87,500.00	87,500.00	3,606,250.00
Redeployment	37,500.00	37,500.00	350,000.00	350,000.00	350,000.00	350,000.00	150,000.00	150,000.00	100,000.00	100,000.00	1,975,000.00
New Hires	65,625.00	65,625.00	175,000.00	175,000.00	612,500.00	612,500.00	437,500.00	437,500.00	437,500.00	437,500.00	3,456,250.00
Other	56,250.00	56,250.00	100,000.00	100,000.00	125,000.00	125,000.00	100,000.00	100,000.00	100,000.00	100,000.00	962,500.00
Total Expenditures	290,625.00	290,625.00	1,237,500.00	1,237,500.00	1,700,000.00	1,700,000.00	1,046,875.00	1,046,875.00	725,000.00	725,000.00	10,000,000.00

Current File Uploads

_					
	User ID	File Type	File Name	File Description	Upload Date

No Records Found

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status	IA Formal Comments
Pass & Complete	



Run Date: 12/29/2017

Page 145 of 939

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

IPQR Module 11.2 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement. Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation. Please note some milestones include minimum expected completion dates.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Define target workforce state (in line with DSRIP program's goals).	Completed	Finalized PPS target workforce state, signed off by PPS workforce governance body.	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	NO
Task Step 1. Formalize and redefine the scope of the Workforce Committee (with representation from diverse PPS partners and other stakeholders, as needed to ensure appropriate expertise) to execute the research and analysis activities laid out in the Implementation Plan. Additional sub- committees and cross-functional groups will be created on an as needed basis to acomodate the need for more global collaboration.	Formalize and redefine the scope of the Workforce Committee (with representation from diverse PPS partners and other stakeholders, as needed to ensure appropriate expertise) to execute the research and analysis activities laid out in the Implementation Plan. Additional sub-committees and cross-functional groups will be created on an as needed		07/01/2015	07/01/2015	07/01/2015	07/01/2015	09/30/2015	DY1 Q2	
Task Step 2. Develop and customize assessment tools to conduct an Organizational and Partner Needs Impact Assessment.	Completed	Develop and customize assessment tools to conduct an Organizational and Partner Needs Impact Assessment.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 3. Conduct Organizational and Partner Needs Impact Assessment. i. Work with Clinical Committee and clinical project teams to build an overarching staffing framework for clinical delivery. Together, identify/reassess/confirm key workforce impacts, including: - New and redesigned jobs/roles and associated qualifications (i.e., education, licensure, competencies, skills, experience) - Associated training, recruitment, redeployment, and workforce support needs	Completed	Conduct Organizational and Partner Needs Impact Assessment. i. Work with Clinical Committee and clinical project teams to build an overarching staffing framework for clinical delivery. Together, identify/reassess/confirm key workforce impacts, including: New and redesigned jobs/roles and associated qualifications (i.e., education, licensure, competencies, skills, experience) Associated training, recruitment, redeployment, and workforce support needs ii. Collaboration will be undertaken by having clinical representation attend Workforce Committee meetings,	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	



Page 146 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
ii. Collaboration will be undertaken by having clinical representation attend Workforce Committee meetings, having the Clinical Committee present to the Workforce Committee, and holding joint targeted committee meetings or focus groups to discuss issues. - Clinical and Workforce Committee leadership will determine if a vendor facilitated process is needed to acomplish this goal, and if so, will follow Mount Sinai's established formal RFP process. - Any formal assessment of partners realted to financial or compensation data will be reviewed by Finance, Legal, and Governance leadership to ensure proper measures are taken to maintain confidentiality.		having the Clinical Committee present to the Workforce Committee, and holding joint targeted committee meetings or focus groups to discuss issues. - Clinical and Workforce Committee leadership will determine if a vendor facilitated process is needed to acomplish this goal, and if so, will follow Mount Sinai's established formal RFP process. - Any formal assessment of partners realted to financial or compensation data will be reviewed by Finance, Legal, and Governance leadership to ensure proper measures are taken to maintain confidentiality.							
Task Step 4. Define target workforce state (e.g. what roles will be significantly impacted, what changes to the workforce will be needed).	Completed	Define target workforce state (e.g. what roles will be significantly impacted, what changes to the workforce will be needed).	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Step 5. Review and sign off on target workforce state by Workforce Committee, and Clinical Committee leadership.	Completed	Review and sign off on target workforce state by Workforce Committee, and Clinical Committee leadership.	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Milestone #2 Create a workforce transition roadmap for achieving defined target workforce state.	Completed	Completed workforce transition roadmap, signed off by PPS workforce governance body.	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2	NO
Task Step 1. Formalize Workforce Committee governance model in acordance with PPS-wide governance model	Completed	Step 1. Formalize Workforce Committee governance model in acordance with PPS-wide governance model	07/01/2015	07/01/2015	07/01/2015	07/01/2015	09/30/2015	DY1 Q2	
Task Step 2. Based on the gap analysis detailed in Milestone 3, create a consolidated roadmap of actions, processes, and timelines needed to accomplish MSPPS workforce goals. This will include issues of recruitment, retraining, redeployment, and potential reduction.	Completed	Step 2. Based on the gap analysis detailed in Milestone 3, create a consolidated roadmap of actions, processes, and timelines needed to accomplish MSPPS workforce goals. This will include issues of recruitment, retraining, redeployment, and potential reduction.	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2	



Page 147 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Milestone/Task Name			Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task Step 3. Review and sign off on workforce transition roadmap by Workforce Committee.	Completed	Step 3. Review and sign off on workforce transition roadmap by Workforce Committee.	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Milestone #3 Perform detailed gap analysis between current state assessment of workforce and projected future state.	Completed	Current state assessment report & gap analysis, signed off by PPS workforce governance body.	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	NO
Task Step 1. Identify tools available for a Current State Assessment. Evaluate reliable and validity of tools; customize and further develop them, as needed; and ensure that any modifications do not negate their validity.	Completed	Step 1. Identify tools available for a Current State Assessment. Evaluate reliable and validity of tools; customize and further develop them, as needed; and ensure that any modifications do not negate their validity.	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Step 2. Conduct a current state assessment of the MSPPS workforce based on the delivery framework and impacted jobs identified in Step 3 of Milestone 1. i. Assess competencies, qualifications, and certifications in current MSPPS workforce. ii. Assess current market conditions for impacted roles, and expected trends.	Completed	Step 2. Conduct a current state assessment of the MSPPS workforce based on the delivery framework and impacted jobs identified in Step 3 of Milestone 1. i. Assess competencies, qualifications, and certifications in current MSPPS workforce. ii. Assess current market conditions for impacted roles, and expected trends.	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Step 3. Combine current and future state assessments with workforce transition numbers in Milestone 4 step 1 to develop a complete gap analysis of workforce needs.	Completed	Step 3. Combine current and future state assessments with workforce transition numbers in Milestone 4 step 1 to develop a complete gap analysis of workforce needs.	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Step 4. Refine workforce budget needs given outcomes from the gap analysis.	Completed	Step 4. Refine workforce budget needs given outcomes from the gap analysis.	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Step 5. Review and sign off on gap analysis and workforce budget by Workforce Committee, as well as Clinical and Finance Committee leadership.	Completed	Step 5. Review and sign off on gap analysis and workforce budget by Workforce Committee, as well as Clinical and Finance Committee leadership.	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Milestone #4 Produce a compensation and benefit analysis, covering impacts on both retrained and	Completed	Compensation and benefit analysis report, signed off by PPS workforce governance body.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	YES



Page 148 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
redeployed staff, as well as new hires, particularly focusing on full and partial placements.									
Task Step 1. Determine expected volume of new hires, retrained, and redeployed staff by job type.	Completed	Step 1. Determine expected volume of new hires, retrained, and redeployed staff by job type.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Step 2. Confirm, develop, and/or modify job descriptions of needed jobs.	Completed	Step 2. Confirm, develop, and/or modify job descriptions of needed jobs.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Step 3. Research market data for needed jobs.	Completed	Step 3. Research market data for needed jobs.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Step 4. Survey MSPPS to determine varying compensation and benefits structure across partners for needed jobs.	Completed	Step 4. Survey MSPPS to determine varying compensation and benefits structure across partners for needed jobs.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Step 5. Complete compensation and benefits analysis.	Completed	Step 5. Complete compensation and benefits analysis.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Step 6. Review and sign off on compensation and benefits analysis by Workforce Committee.	Completed	Step 6. Review and sign off on compensation and benefits analysis by Workforce Committee.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Milestone #5 Develop training strategy.	Completed	Finalized training strategy, signed off by PPS workforce governance body.	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2	NO
Task Step 1. Identify key learning and training needs (e.g. for new hires, expanded responsibilities of existing staff, redeployed existing staff)	Completed	Step 1. Identify key learning and training needs (e.g. for new hires, expanded responsibilities of existing staff, redeployed existing staff)	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Step 2. Identify the modality needed of certain trainings to ensure success, as well as who will be responsible for delivering that training.	Completed	Step 2. Identify the modality needed of certain trainings to ensure success, as well as who will be responsible for delivering that training.	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Task Step 3. Determine how success will be defined for each training initiative.	Completed	Step 3. Determine how success will be defined for each training initiative.	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Task Step 4. Assess the need for strategies and methodologies for sustained learning.	Completed	Step 4. Assess the need for strategies and methodologies for sustained learning.	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Task	Completed	Step 5. Determine the timelines for rolling out each training	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2	



Page 149 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Step 5. Determine the timelines for rolling out each training initiative.		initiative.							
Task Step 6. Identify key stakeholders for training.	Completed	Step 6. Identify key stakeholders for training.	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Task Step 7. Analyze budgetary needs for training initiatives.	Completed	Step 7. Analyze budgetary needs for training initiatives.	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Step 8. Review and sign oil on training strategy — I Completed —		Step 8. Review and sign off on training strategy by Workforce Committee.	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2	

IA Instructions / Quarterly Update

Milestone Name IA Instructions Quarterly Update Description

No Records Found

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Develop training strategy.	nk434186	Other	34_DY3Q2_WF_MDL112_PRES5_OTH_MSPPS_ M5_TrainingSchedule_TrainingMaterials_DY3Q2_1 7399.xlsx	MSPPS_M5_TrainingSchedule_TrainingMaterials _DY3Q2	10/19/2017 09:06 PM

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Define target workforce state (in line with DSRIP program's	
goals).	
Create a workforce transition roadmap for achieving defined	
target workforce state.	
Perform detailed gap analysis between current state	
assessment of workforce and projected future state.	
Produce a compensation and benefit analysis, covering impacts	
on both retrained and redeployed staff, as well as new hires,	
particularly focusing on full and partial placements.	



Page 150 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Davidon training atrategy	Milestone 5 - Training Schedule and Training Materials update as of September 30th, 2017.
Develop training strategy.	See accompanying documentation attached.

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass (with Exception) & Ongoing	
Milestone #2	Pass & Ongoing	
Milestone #3	Pass (with Exception) & Ongoing	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Ongoing	



Page 151 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

IPQR Module 11.3 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

								DSRIP
Miles (and Table Manage	Status	Deceriation	Original	Original	Start Date	End Date	Quarter	Reporting
Milestone/Task Name	Status	Description	Start Date	End Date	Start Date	End Date	End Date	Year and
								Quarter

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name	l User ID I	File Type	File Name	Description	Upload Date
	0005	, , , ,	1 110 1141110	2000р	opiouu buto

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Milestone Name	Narrative Text

No Records Found



Page 152 of 939

Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

■ IPQR Module 11.4 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the key challenges and risks that you foresee in achieving the milestones set out above, including potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

- There is a strong co-dependency between the Clinical Committee and the Workforce Committee. The work task that the Clinical Committee creates must dictate the work structure the Workforce Committee supports in order for implementation to be successful. It is a potential risk, that with such a large undertaking, the work may become siloed within functional groups. To mitigate this risk, the MSPPS will coordinate crossfunctional workgroups to ensure collaboration. This will also serve to make estimates more realistic, as workforce will not examine each clinical project in isolation, but rather as part of a larger system change.
- The future state analysis of the workforce is similarly dependent on the outcomes of the Clinical Committee work. Workforce and Clinical leadership will work together to ensure necessary information is provided to the committees in order to achieve milestones.
- The MSPPS anticipates significant competition for talent in certain roles with other PPSs as the DSRIP initiative moves forward. The MSPPS plans on collaborating with other PPSs as well as key stakeholders and educational institutions to reduce potential difficulties.
- An additional concern is that the MSPPS clinical work will need to scale faster than the training initiatives can support. Once training needs have been identified, curriculum may need to be developed, and the training itself may take time to be done effectively. The MSPPS will work with training providers to ensure we can scale appropriately, as well as collaborate internally to address clinical needs with the resources available.
- Each partner and employees at each partner will join the PPS at differing levels of education, experience, and baseline knowledge. The training strategy will take into account these different levels in designing training initiatives and timelines.
- Preliminary discussions with some of our community-based providers suggest that there may be regulatory issues impact staffing, roles, and capacity of their workforces. The PPS will work with its partners and NYS to identify and implement solutions to such issues.
- The MSPPS may also face a risk of exposing confidential information as a result of sharing data across the various partners. There will be strict controls put in place as part of the assessment steps of implementation plan so as to minimize this risk.

IPQR Module 11.5 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

The success of the MSPPS Workforce Committee hinges on several key interdependencies. The analysis and actualization of the changes in workforce due to DSRIP depend heavily on the work of the Clinical Committee. The transformation of the delivery system and the work tasks that will be done must determine the structure of the workforce deployed in order to ensure success. Similarly, this delivery system change will require financial resources to adequately staff the transformational effort, and support recruitment, redeploying, and retraining costs. The Workforce Committee will also contribute information to inform the decisions of that transformation, and jointly the two committees will inform budgetary



DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

decisions made at the Finance and Leadership Committee levels. The Workforce Committee is also dependent on the IT Committee and IT initiatives to support the deployment of assessment and training tools, which is further described in the IT Expectations section below.



DSRIP Implementation Plan Project

Page 154 of 939 Run Date : 12/29/2017

Mount Sinai PPS (PPS ID:34)

IPQR Module 11.6 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Workforce Committee Co-Chair	Jane Maksoud, Mount Sinai Health System	Approve policies and procedures; lead and maintain oversight of committee activities and projects
Workforce Committee Co-Chair	Linda Reid, VNSNY	Approve policies and procedures; lead and maintain oversight of committee activities and projects
Workforce Committee	PPS Members, including partner and union representation	Complete implementation plan steps; Assess and define the current and future states of the workforce; conduct a gap and benefits/compensation analysis; create a transition roadmap and training strategy
Workforce Project Management	Daniel Liss, Mount Sinai Health System; MSPPS PMO Members	Drive completion of Implementation Plan deliverables; manage community and stakeholder engagement.
Consultants	Undetermined	Help prepare workforce and training analyses and materials.



Page 155 of 939

Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

IPQR Module 11.7 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved in your workforce transformation plans, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities					
Internal Stakeholders							
Mount Sinai Health System	Lead Applicant	Leadership; operation of centralized functions					
Clinical, Finance, and IT Committees	Key partners in developing workforce goals	Collaborate with Workforce Committee to determine needs, funding, and reporting mechanisms					
External Stakeholders							
VNSNY	Workforce Committee Co-chair Partner	Leadership					
Other MSPPS Partners	Partners in PPS	Participate in Workforce Committee					
1199 SEIU	Partners in PPS	Participate in Workforce Committee; will play prominent role in the coordination of training and other workforce efforts					
NYSNA	Partners in PPS	Participate in Workforce Committee					
Other, non-MSPPS, organizations and PPSs	External Stakeholder	Potentially collaborate with Workforce Committee and MSPPS of joint activities					



DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

IPQR Module 11.8 - IT Expectations

Instructions:

Please describe how the development of shared IT infrastructure across the PPS will support your plans for workforce transformation.

The IT infrastructure proposed by MS PPS will be an important tool as the PPS drives workforce transformation. First and foremost, included within the MS PPS IT infrastructure is a Learning Management System (LMS) which will allow the PPS to deploy and track workforce training initiatives, including PPS-developed project-driven protocols. As key priority of the MS PPS, this system will be used to support the advancement of front line staff and team-based care. Furthermore, under the auspice of Rapid Cycle Evaluation, the LMS will allow the PPS to facilitate the learning of processes and competencies in a consistent and standardized manner, particularly as performance improvement opportunities are identified.

An additional piece of the IT infrastructure that will support workforce transformation is the MS PPS User Portal. This web-based tool will provide a one-stop-shop for all PPS-related health information and analytic support, including a PPS level performance management and monitoring function, which will be linked to a Customer Relationship Management (CRM) database for provider and performance queries. This tool will support PPS workforce transformation by ensuring high levels of transparency and relevant benchmarking to analyze the impact of workforce-related interventions and guide provider and partner improvement, all accessible in a consolidated fashion in order to improve efficiency and reduce workflow impacts.

IPQR Module 11.9 - Progress Reporting

Instructions:

Please describe how you will measure the success of this organizational workstream.

The Workforce Committee and Workforce Project Group, as a governance structure, will drive to the completion of each step listed above to ensure the successful completion of each Workforce Milestone. As a general overview, the committee will first develop its structure and assess the tools it will use during DY1, Q1. The committee will then deploy those tools, aggregate results, and report back on the completion of each milestone in DY1, Q1 and Q2. In addition to the individual milestones, the outcome of the DY1 effort will include basline workforce transition process measures and numerical commitments. There will be a Project Management function that will be responsible for coordinating milestone outcomes, pulling together supporting documentation, and submitting them back to the state for review.

Page 156 of 939 Run Date: 12/29/2017



Page 157 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

IPQR Module 11.10 - Staff Impact

Instructions:

Please upload the Workforce Staffing Impact (Projections) and the Workforce Staffing Impact (Actuals) tables provided for quarterly reporting.

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
nk/12/1196	Othor	34_DY3Q2_WF_MDL1110_OTH_DY3Q2_Workforce_Staffing_Impact_Narrative_1	DY3Q2 Workforce Staffing Impact Narrative - Detailed	10/26/2017 05:54 PM
118434100	Other	8079.docx	explanation of data.	10/20/2017 03.34 FW
User ID nk434186 Oth nk434186 Oth			Submitted report for DY3, Q2 includes data for:	
	Other	24 DV202 ME MDI 4440 OTIL Warkfares Claffing Impact DV202 40070 vlav	Mount Sinai (centralized services and Mount Sinai as a	10/26/2017 05:51 PM
118434100	Other	34_DY3Q2_WF_MDL1110_OTH_Workforce_Staffing_Impact_DY3Q2_18076.xlsx	partner) through DY3, Q2	10/26/2017 05.51 PW
			MSPPS partner reports through DY2, Q3 & Q4.	

Narrative Text :

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 158 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

IPQR Module 11.11 - Workforce Strategy Spending (Quarterly):

Instructions:

Please include details on workforce spending. The workforce spending actuals should reflect only what was spent during the relevant quarters and is not cumulative across semi-annual periods. The PPS can shift funding across categories; e.g., from Retraining to New Hires. Please note that the "Cumulative Percent of Commitments Expended through Current DSRIP Year" section is calculated based on the total yearly commitments.

Benchmarks							
Year	Amount(\$)						
Total Cumulative Spending Commitment through Current DSRIP Year(DY3)	6,456,250.00						

	Workforce Spe	ending Actuals	Cumulative Spending to Date	Cumulative Percent of Commitments		
Funding Type	DY3(Q1/Q2)(\$)	DY3(Q3/Q4)(\$)	(DY1-DY5)(\$)	Expended through Current DSRIP Year (DY3)		
Retraining	255,433.08	0.00	1,553,847.84	57.28%		
Redeployment	25,000.00	0.00	100,000.00	6.78%		
New Hires	33,705.47	0.00	192,414.09	11.28%		
Other	376,328.93	0.00	1,470,159.34	261.36%		
Total Expenditures	690,467.48	0.00	3,316,421.27	51.37%		

Current File Uploads

Us	er ID File Type	File Name	File Description	Upload Date
----	-----------------	-----------	------------------	-------------

No Records Found

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 159 of 939 Run Date : 12/29/2017

Mount Sinai PPS (PPS ID:34)

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 160 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

IPQR Module 11.12 - IA Monitoring:
Instructions:



DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Project 2.a.i – Create Integrated Delivery Systems that are focused on Evidence-Based Medicine / Population Health Management

IPQR Module 2.a.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

Risk 1: Inadequate patient and community engagement about DSRIP and IDS

Mitigation: MSPPS will hold recurring community-based forums to educate and gather feedback from stakeholders about DSRIP project implementation and the IDS. The PPS PMO will create a "patient/community advisory board" which will meet regularly to inform PPS governance of reactions and response to project and IDS implementation. For high-priority communities, staff will be engaged to ensure open and tailored communication and engagement with patients and the community.

Risk 2: Inadequate PPS Provider engagement in development of IDS. Mitigation: The PPS will create regional "hubs" to outreach, tailor and implement projects relevant to specific communities' clinical and social service needs, supporting local providers and CBOs to provide services. We are implementing a PPS Stakeholder Committee to gather feedback on operational planning and future decisions across PPS domains. Workforce and Clinical committees are collaborating on a centralized training program to deliver culturally sensitive and competent services that promote health literacy and address social determinants of health specific to the target populations.

Risk 3: Difficulty establishing constructive partnerships with MCOs that may hinder timely value-based contracts. Mitigation: We will establish regular meetings between MCOs and PPS leadership, leveraging existing MCO relationships with Mount Sinai and other PPS partners (including affiliated lead Health Homes), to discuss performance metrics and move towards value-based programs among select PPS partners. To educate and engage PPS partners, we will plan training modules in collaboration with payers to understand and operationalize value-based reimbursement.

Risk 4 Challenges in workforce recruitment, training, and collaboration with labor groups to successfully implement IDS projects. Mitigation: We will leverage and create collaborative relationships with labor groups (e.g. SEIU, NYSNA) and training/advocacy organizations (e.g. PHI) to communicate DSRIP project plans, identify training needs and develop re/training programs that optimize workforce knowledge and skills in the successful delivery of DSRIP program services. We will work with recruitment agencies, health worker training programs and professional schools of social work, nursing, behavioral and health sciences to educate trainees about career opportunities and hold regular recruitment events.

Risk 5: Inability to secure adequate resources to support IDS infrastructure development. Mitigation: We will leverage existing IT, clinical and care management resources, including PPS partners and Mount Sinai's population health infrastructure, MSHP, to provide the IDS's foundation. The IT, Clinical and Finance committees are meeting to ensure responsible decision-making regarding (1) adequate flow of funds to carry out initiatives at every site; (2) selection of the appropriate applications for a common IT platform that can accommodate existing HIE, EMRs and other application; (3) planning for ultimate financial sustainability of individual projects; and (4) engaging with MCOs to gradually but aggressively shift contracts from fee for service to fully risk-based as groups within the PPS are able.

Run Date: 12/29/2017

Page 161 of 939



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 162 of 939 Run Date : 12/29/2017

Mount Sinai PPS (PPS ID:34)

Risk 6: Inability to achieve successful collaboration and coordination with other PPSs. Mitigation: We have begun to establish relationships with other PPSs (e.g. Bronx Lebanon Hospital Center, Bronx Partners PPS) and plan outreach to other PPSs with overlapping service areas (e.g. HHC) to share best practices, and collaborate on interoperability plans. We will participate in regional and state-wide learning collaborative, using lessons learned from these activities to modify and improve our PPS.



Page 163 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

IPQR Module 2.a.i.2 - Prescribed Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 All PPS providers must be included in the Integrated Delivery System. The IDS should include all medical, behavioral, post- acute, long-term care, and community-based service providers within the PPS network; additionally, the IDS structure must include payers and social service organizations, as necessary to support its strategy.	DY4 Q2	Project	N/A	In Progress	04/01/2015	09/30/2018	04/01/2015	09/30/2018	09/30/2018	DY4 Q2
Task PPS includes continuum of providers in IDS, including medical, behavioral health, post-acute, long-term care, and community- based providers.		Project		In Progress	04/01/2016	09/30/2018	04/01/2016	09/30/2018	09/30/2018	DY4 Q2
Task Step 1. Create PPS operational infrastructure (PMO) that includes central and regional Stakeholder Engagement teams to promote partner education and engagement in IDSD		Project		Completed	04/01/2015	09/30/2016	04/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Step 2. Inventory all providers and social service agencies in PPS by provider type, services delivered, geography served and distribute across regional teams to identify and address gaps		Project		Completed	04/01/2015	06/30/2016	04/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 3. Identify all managed Medicaid payers in PPS footprint, and establish regular working meetings and learning forums between MCOs and PPS partners		Project		Completed	04/01/2015	09/30/2016	04/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Step 4. Set up regular sessions to convene regional providers, social service agencies and payers for PPS update and feedback Town Halls and Networking events		Project		Completed	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Step 5. Establish regular reporting and updating of partner participation, supporting current partners and/or onboarding of new partners as deemed necessary by PPS governance or project needs.		Project		Completed	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task		Project		In Progress	04/02/2016	09/30/2018	04/02/2016	09/30/2018	09/30/2018	DY4 Q2



Page 164 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Step 6: PPS includes continuum of providers in IDS, including medical, behavioral health, post-acute, long-term care, and community-based providers.										
Milestone #2 Utilize partnering HH and ACO population health management systems and capabilities to implement the PPS' strategy towards evolving into an IDS.	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS produces a list of participating HHs and ACOs.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Participating HHs and ACOs demonstrate real service integration which incorporates a population management strategy towards evolving into an IDS.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Regularly scheduled formal meetings are held to develop collaborative care practices and integrated service delivery.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 1. Engage Mount Sinai Health Partners (MSHP) to provide IT, clinical, care management, and MCO contracting support to establish foundational IDS		Project		Completed	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Step 2. PPS PMO will inventory active population health IT, clinical and care management initiatives throughout PPS		Project		Completed	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 3. Through the inventory, PPS partners will convene to establish baseline core competencies, identify gaps, and achieve initial best practice guidelines for implementation of IDS.		Project		Completed	04/01/2015	09/30/2016	04/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Step 4. PPS will identify specific providers and CBO's in which to pilot best practices relating to IT, clinical and care management initiatives.		Project		Completed	04/01/2015	09/30/2016	04/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Step 5. PPS workgroup will monitor best practice implementation, modify practices as needed, identify successful initiatives to be implemented across the PPS and those best implemented in selected sites.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 6. PMO will conduct a staged implementation of a common IT platform for communication of PHI within and between PPSs, leveraging existing EMR, HIE resources as much as possible		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4



Page 165 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Step 7. PMO will develop common PPS clinical and care management training modules for all provider types, a universal patient assessment, and universal care plan		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 8: PPS produces a list of participating HHs and ACOs.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 9. Participating HHs and ACOs demonstrate real service integration which incorporates a population management strategy towards evolving into an IDS.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 10. Set up a schedule to regularly convene all Health Homes participating in PPS to share best practices and modify operations, providing support as necessary, to align HH activities with IDS priorities		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Step 11. Regularly scheduled formal meetings are held to develop collaborative care practices and integrated service delivery.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #3 Ensure patients receive appropriate health care and community support, including medical and behavioral health, post-acute care, long term care and public health services.	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Clinically Interoperable System is in place for all participating providers.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
PPS has protocols in place for care coordination and has identified process flow changes required to successfully implement IDS.		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has process for tracking care outside of hospitals to ensure that all critical follow-up services and appointment reminders are followed.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS trains staff on IDS protocols and processes.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1. Create geographic/community teams for PPS project implementation which will be comprised of local medical, behavioral health, acute, post-acute, long-term care, public health and social service providers		Project		Completed	04/01/2015	09/30/2016	04/01/2015	09/30/2016	09/30/2016	DY2 Q2



Page 166 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Step 2. Leverage MSHP (MSO) and partner data analytics to identify baseline performance gaps for key clinical process and outcome measures across PPS, prioritizing clinical and care management support to areas of highest need		Project		Completed	04/01/2015	09/30/2016	04/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Step 3. Establish universal patient assessment and care plan across PPS for standardized assessment of and goal-setting for medical, behavioral, public health and community support needs		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 4. Establish specific clinical protocols and outcome benchmarks for each PPS project and determine workforce/care team member(s) responsible for carrying out each measure		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 5. For each PPS project, educate all clinical and care management providers across PPS re: provision of services using standardized clinical protocols and care pathways		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 6. Set up a schedule to track and report on a quarterly basis clinical performance metrics at each project site, including patient satisfaction and fulfillment of care plan, providing support and remediation to low-performing practices and spreading best practices from high-achieving sites		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 7: Clinically Interoperable System is in place for all participating providers.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 8: PPS has protocols in place for care coordination and has identified process flow changes required to successfully implement IDS.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 9: PPS trains staff on IDS protocols and processes.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 10: PPS has process for tracking care outside of hospitals to ensure that all critical follow-up services and appointment reminders are followed.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #4 Ensure that all PPS safety net providers are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including directed exchange (secure messaging), alerts and patient record	DY3 Q4	Project	N/A	Completed	10/01/2015	03/31/2018	10/01/2015	09/30/2017	09/30/2017	DY3 Q2



Page 167 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
look up, by the end of Demonstration Year (DY) 3.										
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	Completed	01/01/2016	03/31/2018	01/01/2016	09/30/2017	09/30/2017	DY3 Q2
Providers Associated with Completion:		•		•						
A T Adebayo Md Pc										
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Non-Primary Care Provider (PCP)	Completed	01/01/2016	03/31/2018	01/01/2016	09/30/2017	09/30/2017	DY3 Q2
Providers Associated with Completion:				•					•	
Aaron Patrick Tansy										
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Hospital	Completed	01/01/2016	03/31/2018	01/01/2016	09/30/2017	09/30/2017	DY3 Q2
Providers Associated with Completion:	•	•		1						•
Beth Israel Medical Ctr Act										
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Mental Health	Completed	01/01/2016	03/31/2018	01/01/2016	09/30/2017	09/30/2017	DY3 Q2
Providers Associated with Completion:		•		•	•					
Abbott House Inc										
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Nursing Home	Completed	01/01/2016	03/31/2018	01/01/2016	09/30/2017	09/30/2017	DY3 Q2
Providers Associated with Completion:		•		•	•					
Amsterdam Nursing Home Adhc										
Task PPS uses alerts and secure messaging functionality.		Project		Completed	01/01/2016	03/31/2018	01/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task Step 1. Assess partner EMRs and identify bi-directional data interface capability / gaps to EHRs and other data source systems		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 2. Develop and agree on the future state and a plan to close any gaps identified in step 1		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 3. Provision MSPPS HIE eMPI for use with PPS data		Project		On Hold	10/01/2015	03/31/2018	04/01/2015	03/31/2020	03/31/2020	DY5 Q4



DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Page 168 of 939 Run Date : 12/29/2017

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
interfaces										
Task Step 4. Develop, implement, and deploy CBO data entry portal and associated flat-file data collection and normalization process		Project		On Hold	01/01/2016	03/31/2018	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 5. Implement interfaces from EHRs and other data sources topartnering RHIOs, or directly to MS PPS system		Project		On Hold	01/01/2016	03/31/2018	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 6. Develop, implement, and deploy Direct messaging and referrals management tools		Project		On Hold	07/01/2016	03/31/2018	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #5 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3.	DY3 Q4	Project	N/A	In Progress	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria).		Project		In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS has achieved NCQA 2014 Level 3 PCMH standards and/or APCM.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Step 1. Identify baseline and gaps in adoption of ONC-certified EHR technology among PPS participants as part of the current state assessment and gap-analysis process		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 2. Develop plan, detail around technical assistance services, and timeline for implementation of technical assistance program		Project		In Progress	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Step 3. Provide technical assistance, including purchasing decision support, dissemination of EHR implementation best practices via the PPS Learning Management System (LMS), and other modes of implementation support to be determined through the current state assessment and gap-analysis processes to providers that need to adopt a new EHR or upgrade their existing EHR - in time for achievement of PCMH III and adoption of MU eligible EHRs in DY3		Project		In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #6 Perform population health management by actively using EHRs	DY4 Q2	Project	N/A	Completed	07/01/2015	09/30/2018	07/01/2015	09/30/2017	09/30/2017	DY3 Q2



DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Page 169 of 939 Run Date : 12/29/2017

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
and other IT platforms, including use of targeted patient registries, for all participating safety net providers.										
Task PPS identifies targeted patients through patient registries and is able to track actively engaged patients for project milestone reporting.		Project		Completed	07/01/2015	09/30/2018	07/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task Step 1. Develop plan for population health analytics and care management platform		Project		Completed	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Step 2. Define target populations to develop patient cohorts/registries		Project		On Hold	07/01/2016	09/30/2018	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 3. Develop plan for population health interventions for specific patient cohorts		Project		On Hold	04/01/2016	09/30/2018	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 4. Implement population health analytics platform		Project		On Hold	04/01/2016	09/30/2018	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 5. Implement care management / care coordination platform		Project		On Hold	04/01/2016	09/30/2018	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 6. Develop reports for outcome tracking and audit process to ensure accuracy		Project		On Hold	10/01/2016	09/30/2018	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 7. Implement population health interventions for specific patient cohorts		Project		On Hold	10/01/2017	09/30/2018	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 8. Incorporate appropriate risk stratified population Health Metrics benchmarks for MS PPS partners from NY DOH (MY2 metrics) and set up quarterly assessment schedule		Project		On Hold	04/01/2017	09/30/2018	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #7 Achieve 2014 Level 3 PCMH primary care certification and/or meet state-determined criteria for Advanced Primary Care Models for all eligible participating PCPs, expand access to primary care providers, and meet EHR Meaningful Use standards by the end of DY 3.	DY3 Q4	Project	N/A	In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Primary care capacity increases improved access for patients seeking services - particularly in high-need areas.		Project		In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task All eligible practices meet 2014 NCQA Level 3 PCMH and/or		Provider	Practitioner - Primary Care Provider (PCP)	In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4



DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Page 170 of 939 Run Date: 12/29/2017

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
APCM standards.										
Task EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria.)		Project		In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Step 1. Develop methodology for tracking PCMH and MU status of all participating PCPs		Project		Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 2. Begin tracking PCMH and MU status of all participating PCPs		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 3.Develop initial reporting mechanism for participating PCPs that meet L3 PCMH and MU		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 4. Develop technical assistance (TA) program to support participating PCPs, to include EHR system purchasing decision support, dissemination of EHR implementation best practices via the PPS Learning Management System, and specific PCMH training programs and resources to be disseminated via the PPS Learning Management System (LMS).		Project		In Progress	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Step 5. Implement technical assistance (TA) program to support participating PCPs		Project		In Progress	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Step 6. Final report on participating PCPs that meet L4 PCMH and MU		Project		In Progress	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Milestone #9 Establish monthly meetings with Medicaid MCOs to discuss utilization trends, performance issues, and payment reform.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS holds monthly meetings with Medicaid Managed Care plans to evaluate utilization trends and performance issues and ensure payment reforms are instituted.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 1. Identify Managed Medicaid payers and schedule monthly meetings to discuss dashboard items such as utilization trends, performance/outcome issues, associated costs and resulting overall efficiencies and improvements in care delivery, including the provision of services within the IDS by non-traditional		Project		Completed	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2



Page 171 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

	1		Г	1						DODID
Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
organizations (e.g. social services, CBOs)										
Task Step 2. Share performance data amongst entire PPS and establish more granular PPS provider report card. Compare performance data with other PPS's		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 3. Establish monthly reporting to PPS leadership and the State		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 4. Identify PPS partners who show strong performance based outcomes and elicit their educational assistance with those PPS providers whose performance and outcomes are not as strong		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 5. Utilize established PPS learning collaborative to meet collectively with the MCO plan to optimize rates, measures and processes and avoid redundancy or inconsistencies among plans and/or PPSs		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 6. Utilize strong PPS partners for participation in pilot value-based contracts with payers		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 7. Transition PPS providers into separate contracting entity (akin to an IPA) with Managed MCD plans for risk-based arrangements		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #10 Re-enforce the transition towards value-based payment reform by aligning provider compensation to patient outcomes.	DY4 Q2	Project	N/A	In Progress	07/01/2015	09/30/2018	07/01/2015	09/30/2018	09/30/2018	DY4 Q2
Task PPS submitted a growth plan outlining the strategy to evolve provider compensation model to incentive-based compensation		Project		In Progress	01/01/2018	09/30/2018	01/01/2018	09/30/2018	09/30/2018	DY4 Q2
Task Providers receive incentive-based compensation consistent with DSRIP goals and objectives.		Project		In Progress	01/01/2018	09/30/2018	01/01/2018	09/30/2018	09/30/2018	DY4 Q2
Task Step 1. Explore methods and models of payment by identifying partners experienced in performance-based reimbursement, develop payment reform models with the payers		Project		Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 2. PPS governance will inventory any established value-based compensation models among PPS providers (e.g. Mount		Project		Completed	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2



Page 172 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Sinai Primary Care Institute) to develop benchmark metrics and pilot compensation models for each type of workforce										
Task Step 3. Through the collaboration of managed care payers and the finance committee, establish concrete definitions and whenever possible, standardization of value based outcomes for payment purposes, for all disciplines of PPS providers.		Project		In Progress	10/01/2015	09/30/2018	10/01/2015	09/30/2018	09/30/2018	DY4 Q2
Task Step 4. Finance committee along with the IT committee, and in collaboration with payers, will define performance measures and outcomes and then equate dollar values to those defined outcomes and performance measures. The outcomes especially would need to be precisely qualified and measurable. This will result in pilot compensation models for the PPS		Project		In Progress	07/01/2015	09/30/2018	07/01/2015	09/30/2018	09/30/2018	DY4 Q2
Task Step 5. Engage and train PPS providers on definitions and agree to standardizations across PPS providers.		Project		In Progress	01/01/2016	09/30/2018	01/01/2016	09/30/2018	09/30/2018	DY4 Q2
Task Step 6. Pilot and evaluate performance-based compensation models among select providers/organizations, representing all provider types in PPS		Project		In Progress	01/01/2017	09/30/2018	01/01/2017	09/30/2018	09/30/2018	DY4 Q2
Task Step 7. Finalize adoption of compensation models that incentivizes and compensates each type of PPS provider based on performance and outcomes		Project		In Progress	01/01/2018	09/30/2018	01/01/2018	09/30/2018	09/30/2018	DY4 Q2
Milestone #11 Engage patients in the integrated delivery system through outreach and navigation activities, leveraging community health workers, peers, and culturally competent community-based organizations, as appropriate.	DY4 Q2	Project	N/A	Completed	04/01/2015	09/30/2018	04/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task Community health workers and community-based organizations utilized in IDS for outreach and navigation activities.		Project		Completed	04/01/2016	09/30/2018	04/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task Step 1.Hold introductory and recurring PPS-led patient- engagement and educational events in which PPS leadership and local clinical and service providers educate community about the PPS programs, population health and DSRIP goals to develop an IDS. During and following these events, the PPS will gather baseline and follow-up attendance, attendee knowledge		Project		Completed	04/01/2015	09/30/2016	04/01/2015	09/30/2016	09/30/2016	DY2 Q2



Page 173 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
about current patient/community understanding of clinical integration, participation in projects.										
Task Step 2. Establish patient advisory board whose role in PPS governance will be to monitor and advise on outreach, navigation activities and the progress that the PPS makes in engaging patients in IDS.		Project		Completed	04/01/2015	09/30/2016	04/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Step 3. Launch online and/or print resources for patients to educate about DSRIP as well as specific clinical and care management programs, including the local organizations which will be providing services. Track utilization of online site, as well as incoming telephone or written correspondence from patients.		Project		Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 4. Leverage and train local peers, CHWs, and CBOs to provide culturally sensitive education, outreach and care management to immediate patient community, tying in efforts to larger goals of DSRIP and IDS		Project		On Hold	07/01/2015	09/30/2018	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 5. PPS clinical quality committee will utilize established and PPS-specific patient satisfaction assessments to assess monthly outcomes, continually modifying and tailoring programs and communications to meet patients' needs.		Project		On Hold	07/01/2015	09/30/2018	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 6. With input from patient advisory board, and PPS IT support, PMO will establish a protocol to promotes use of patient portal for self-management and communication of patients with their providers, including ongoing tracking of portal use and communication.		Project		On Hold	04/01/2016	09/30/2018	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 7. Monitoring of integrated delivery system tracked by number of activities, number of participating community health workers, peers and culturally competent community based organizations.		Project		On Hold	07/01/2015	09/30/2018	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 8. Stakeholder Engagement cross functional work group will participate and serve as a clearing house of sharing best practices for provider types including CBOs to engage patients in the IDS.		Project		On Hold	07/01/2015	09/30/2018	04/01/2015	03/31/2020	03/31/2020	DY5 Q4



Page 174 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Engage patients in the integrated delivery system through outreach and navigation activities, leveraging community health workers, peers, and culturally competent community-based organizations, as appropriate.	pateln63	Documentation/Certificati on	34_DY3Q2_PROJ2ai_MDL2ai2_PRES11_DOC_Project _2.a. i_Supportive_Documentation_MS11_Metric_1_FINAL_1 7286.pdf	MSPPS is partnered with several community based organizations to support patient engagement throughout the network. Please refer to the completion narrative on page 1 for more info	10/18/2017 09:46 AM
Ensure that all PPS safety net providers are actively sharing EHR systems with local health information	pateln63	Other	34_DY3Q2_PROJ2ai_MDL2ai2_PRES4_OTH_MSPPS _Network_Providers_Under_Healthix- Connected_Partners_(6.7.2017)_10202017_17471.xlsx	For Provider-level reporting tasks, please see attached XLS document "MSPPS Network Providers Under Healthix-Connected Partners (6.7.2017)10202017".	10/20/2017 02:38 PM
exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including directed exchange (secure messaging), alerts and patient record look up, by the end of Demonstration Year	pateln63	Training Documentation	34_DY3Q2_PROJ2ai_MDL2ai2_PRES4_TRAIN_Projec t_2.a. i_Supportive_Documentation_MS4_Metric2_FINALv2_1 7466.pdf	To support the completion of this milestone, please refer to completion narrative in the attached supporting documentation.	10/20/2017 02:24 PM
(DY) 3.	pateln63	EHR/HIE Reports and Documentation	34_DY3Q2_PROJ2ai_MDL2ai2_PRES4_EHR_Mount_ Sinai_PPS_Supportive_Documentation_2.a. i_MS4_Metric_1_FINAL_17447.pdf	To support the completion of this milestone, please refer to completion narrative in the attached supporting documentation.	10/20/2017 01:07 PM
	pateln63	Documentation/Certificati on	34_DY3Q2_PROJ2ai_MDL2ai2_PRES6_DOC_Patient_ 360_UserList_RyanCenter_and_Mt_Sinai_Health_Syste m_18694.pdf	supporting document	12/15/2017 02:49 PM
Perform population health management by actively using EHRs and other IT platforms, including use of	pateln63	Documentation/Certificati on	34_DY3Q2_PROJ2ai_MDL2ai2_PRES6_DOC_MS_PP S_2ai_MS6_Remediation_Supporting_Documentation_ 18693.pdf	supporting document	12/15/2017 02:49 PM
targeted patient registries, for all participating safety net providers.	pateln63	Documentation/Certificati on	34_DY3Q2_PROJ2ai_MDL2ai2_PRES6_DOC_Project_ 2ai_MS6_Remediation_Narrative_DY3Q2_18691.docx	completion narrative addressing the IA remediation	12/15/2017 02:48 PM
	pateln63	Screenshots	34_DY3Q2_PROJ2ai_MDL2ai2_PRES6_SS_Mount_Si nai_PPS_Supportive_Documentation_2.a. i_MS6_Metric_1_FINAL_17284.pdf	To support the completion of this milestone, please see page 2 below for screenshots from the MSPPS Community Gateway system. This screenshot shows sample patient registries within	10/18/2017 09:29 AM

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
All PPS providers must be included in the Integrated Delivery System.	
The IDS should include all medical, behavioral, post-acute, long-term	
care, and community-based service providers within the PPS network;	
additionally, the IDS structure must include payers and social service	
organizations, as necessary to support its strategy.	
Utilize partnering HH and ACO population health management systems	
and capabilities to implement the PPS' strategy towards evolving into an	

NYS Confidentiality - High



Page 175 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Prescribed Milestones Narrative Text

	Prescribed Milestones Narrative Text
Milestone Name	Narrative Text
IDS.	
Ensure patients receive appropriate health care and community support, including medical and behavioral health, post-acute care, long term care and public health services.	
Ensure that all PPS safety net providers are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including directed exchange (secure messaging), alerts and patient record look up, by the end of Demonstration Year (DY) 3.	Please find attached the supporting documentation that evidences completion of this milestone and associated metric. Although the PPS has provided evidence to meet the requirements of the metric, please note that steps listed as "On Hold" no longer align with the current PPS strategy. For Provider-level reporting, please see attached XLS document "MSPPS Network Providers Under Healthix-Connected Partners (6.7.2017)_10202017" listing all safety-net NPIs, Provider names and NPIs, Organizations and Provider Type designations that meet the requirements and commitments of NPI"s whose EHR meets connectivity to RHIO"s HIE (ie Healthix). Please that within the Provider-type level reporting, we have selected just one NPI to bypass MAPP system requirements; however, as stated above, the XLS document serves as the source of truth. Speed and Scale Commitments Committed Achieved Primary Care Provider 763 1270 Non-Primary Care Provider 2525 4538 Safety Net Hospital 7 7 Mental Health 166 375 Nursing Home 33 37
Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3.	
Perform population health management by actively using EHRs and other IT platforms, including use of targeted patient registries, for all participating safety net providers.	12/15 IA Remediation Response Narrative Update: To fulfill the IA remediation request, we have uploaded new files that we ask IA to review: 1. Project 2ai_MS6_Remediation Narrative_DY3Q2.doc (completion narrative addressing the IA remediation) 2. MS PPS 2ai MS6 Remediation Supporting Documentation.pdf (supporting document) 3. Patient 360_UserList_RyanCenter and Mt Sinai Health System.pdf (supporting document) Please note that all originally submitted documents and below narrative (listed below) for this milestone remain attached and untouched. ***********************************
Achieve 2014 Level 3 PCMH primary care certification and/or meet state- determined criteria for Advanced Primary Care Models for all eligible participating PCPs, expand access to primary care providers, and meet EHR Meaningful Use standards by the end of DY 3. Establish monthly meetings with Medicaid MCOs to discuss utilization trends, performance issues, and payment reform.	



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 176 of 939 Run Date : 12/29/2017

Mount Sinai PPS (PPS ID:34)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Re-enforce the transition towards value-based payment reform by	
aligning provider compensation to patient outcomes.	
Engage patients in the integrated delivery system through outreach and	Please find attached the supporting documentation that evidences completion of this milestone and associated metric. Although the PPS has provided evidence to meet
navigation activities, leveraging community health workers, peers, and	the requirements of the metric, please note that steps listed as "On Hold" no longer align with the current PPS strategy.
culturally competent community-based organizations, as appropriate.	the requirements of the methic, please hote that steps listed as "On Hold" no longer aligh with the current PPS strategy.

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Ongoing	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Ongoing	
Milestone #6	Pass & Ongoing	The narrative provided by the PPS states that the partners account for two of the largest PPS attribution counts and that there are additional Partners in consideration for implementation of their application pending partner discussions and patient consent. However, the requirement pertains to all participating safety net providers. From the documentation submitted by the PPS, it not clear that this requirement is met by all safety net providers.
Milestone #7	Pass & Ongoing	
Milestone #9	Pass & Complete	
Milestone #10	Pass & Ongoing	
Milestone #11	Pass & Ongoing	The IA does not consider this milestone complete, as the PPS did not submit signed agreements with all the CBOs as part of the sample review.



Page 177 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

IPQR Module 2.a.i.3 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment	06/01/2016	06/30/2016	06/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Willestone Name	OSELID	i iie i ype	i ile Name	Description	Opioau Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-Point Assessment	



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 178 of 939 Run Date : 12/29/2017

IPQR Module 2.a.i.4 - IA	Monitoring		
Instructions:			



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Run Date: 12/29/2017

Page 179 of 939

....

Mount Sinai PPS (PPS ID:34)

Project 2.b.iv – Care transitions intervention model to reduce 30 day readmissions for chronic health conditions

IPQR Module 2.b.iv.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

- 1. One risk to implementation is inappropriate identification and engagement of the target population. To mitigate risk, we will:
- (a) Base patient identification off the PACT model, whose data validates using patient utilization history of 1 in 30 days or 2 in 6 months. (b) Leverage PACT model: recruit staff, train and empower them to interact with patients and their caregivers to establish trust using previously implemented curricula and role modeling (c) Update and use PACT screening tool to identify high risk populations and key causes of readmission (housing, income instability, lack of transportation), (d) Encourage FACE TO FACE interaction between patients and care coordinators, (e) Assure all patients have PCP and follow-up appointment with PCP and subspecialist (if needed), (f) Recruit staff from local neighborhoods who can be matched with patients both culturally and by language
- (g) Assure that patients with behavioral health or substance abuse needs are reconnected to behavioral health providers and/or referred to the appropriate providers (h) Analyze data to predict who will be best served with these interventions and which engagement strategy may work best,
- (i) Inform relevant doctor at time of admission (as opposed to time of discharge) if patient is currently undergoing treatment with a PCP.
- 2. Patients might not accept post acute intervention if they are not approached in a sensitive, patient-focused manner to assure engagement. To mitigate risk, we will:
- (a) Recruit staff from within communities, being mindful of economic, ethnic, linguistic, and cultural identities (b) Train staff on appropriate patient engagement to reduce likelihood of unintentional alienation of patients and enhance staff's capacity for implementing empathic work (c) Train staff on a suite of tools for effective clinical assessment and intervention (d) Train staff to identify social determinants of readmission (e) Use Motivational Interviewing tactics, assessment of readiness and confidence rulers as indicators and social problem solving styles to inform approach (f) Educate/Empower family/caregivers on how to assist/support patient.
- 3. Possible risk that we will not be able to ensure access to medical and social services appropriately for patients upon discharge. To mitigate risk, we will:
- (a) Train staff to educate patients and identify challenges to achieving appropriate post-discharge follow-up (b) Establish early contact with PCP to arrange timely follow-up of post discharge needs, medication reconciliation and other clinical needs during this vulnerable time (c) Establish linkage to appropriate primary care (if without PCP), correct care coordination site and/or behavioral health/substance abuse services. (d) Establish linkage to proper social and legal services depending on patient's needs. (e) Create streamlined communication protocols between PACT SWs and outpatient providers
- 4. Partners involved in the project may fail to properly communicate in the time following discharge. To mitigate risk, we will:
- (a) Create standardized process to communicate between organizations regarding patients engaged in the project for days/weeks following discharge. (b) Engage our partner organizations early in the development of project staff training. (c) Develop a mechanism to provide feedback to PPS regarding challenges (d) Develop an interim plan prior to IT solution/supporting infrastructure and a back-up plan for communication exchange of this interim plan (e) Develop monitoring/evaluation process for interim and long-term solutions re: standardized process
- 5. PPS does not properly address patient coverage issues, which are important to getting patients services necessary to avoid readmission. To mitigate risk, we will:
- (a) Develop a pre-discharge assessment for any missing entitlement and include it in patient's care plan



DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Page 180 of 939 Run Date: 12/29/2017

IPQR Module 2.b.iv.2 - Patient Engagement Speed

Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks				
Actively Engaged Speed				
DY4,Q4	13,750			

	Year,Quarter	DY3,Q1	DY3,Q2	DY3,Q3	DY3,Q4
	Baseline Commitment	3,094	6,188	8,938	11,688
PPS Reported	Quarterly Update	0	11,455	0	0
	Percent(%) of Commitment	0.00%	185.12%	0.00%	0.00%
IA Approved	Quarterly Update	0	11,455	0	0
IA Approved	Percent(%) of Commitment	0.00%	185.12%	0.00%	0.00%

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
tomfitz	Documentation/Certification	34_DY3Q2_PROJ2biv_MDL2biv2_PES_DOC_PatientRegistry_MountSinai_2biv_DY3Q1-2_final_17452.xls	This file lists the all patients engaged in the project during DY3 Q1 & Q2.	10/20/2017 01:59 PM

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

The supporting file uploaded here contains the CINs and names of all patients engaged in the project during DY3 Q1 and Q2.

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 181 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

IPQR Module 2.b.iv.3 - Prescribed Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Develop standardized protocols for a Care Transitions Intervention Model with all participating hospitals, partnering with a home care service or other appropriate community agency.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Standardized protocols are in place to manage overall population health and perform as an integrated clinical team are in place.		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1: Inventory assessments and identify critical elements for all assessments		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 2: Inventory care plans and identify critical elements for all care plans		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 3: Develop care transitions workflow		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 4: Develop a universal patient assessment (2.a.i, Milestone 3, Step 3)		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 5: Develop a universal care plan (2.a.i, Milestone 3, Step 3)		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 6: Develop discharge summary enhancement		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Milestone #2 Engage with the Medicaid Managed Care Organizations and Health Homes to develop transition of care protocols that will ensure appropriate post-discharge protocols are followed.	DY3 Q2	Project	N/A	Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task A payment strategy for the transition of care services is developed in concert with Medicaid Managed Care Plans and Health Homes.		Project		Completed	12/31/2015	03/31/2017	12/31/2015	03/31/2017	03/31/2017	DY2 Q4
Task Coordination of care strategies focused on care transition are in place, in concert with Medicaid Managed Care groups and Health Homes.		Project		Completed	12/31/2015	03/31/2017	12/31/2015	03/31/2017	03/31/2017	DY2 Q4



Page 182 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task PPS has protocol and process in place to identify Health-Home eligible patients and link them to services as required under ACA.		Project		Completed	12/31/2015	03/31/2017	12/31/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1: Determine MCOs in PPS and engage for participation in project (2.a.i, Milestone 8, Step 1)		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 2: Identify if MCOs provide transitional care services. If MCO does not provide transitional care services, work with MCOs to delineate their roles and responsibilities		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 3: Leverage Care Coordination Cross Functional Workgroup's Managed Care Organizations relationships to collaborate and leverage existing resources		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 4: Cross-map care management and disease management protocols across MCOs		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 5: Develop patient discharge criteria in partnership with managed care organizations		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 6: Review and approval of discharge criteria by PPS leadership		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 7: Implement approved discharge criteria		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Step 8: Develop protocol for service eligibility with MCOs		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 9: Review and approval of protocol for service eligibility by PPS leadership		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 10: Implement approved protocol for service eligibility		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Step 11: Develop patient consent protocols for referrals to health homes, MCOs and other community providers		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Step 12: Review and approval of consent protocols for referrals by PPS leadership		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 13: Implement approved consent protocols criteria		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Step 14: Create a protocol for required transitions of care steps		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2



Page 183 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
and documentation requirements										
Task Step 15: Develop mechanism for Health Home and Managed Care Organization to access/cross reference payor and providers types in PPS		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 16: Establish communication protocols to share information with patients PCP of record.		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 17: Develop consistent tracking and quality improvement over time		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #3 Ensure required social services participate in the project.	DY3 Q2	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Required network social services, including medically tailored home food services, are provided in care transitions.		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Identify the various types of social services by segment a. Care Management and Care Coordination to Manage Conditions and Connect Patients to Needed Services and Resources b. Primary and Specialty Care Providers to Address Physical Health and Manage Chronic Conditions c. Supportive Housing and Community-Based Social Services to Support and Stabilize Patients		Project		Completed	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Step 2: Identify the PPS partners, stratify their needs, interests, strengths (work w. stakeholder engagement cross functional group) (2.a.i, Milestone 1, Step 2)		Project		Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 3: Identify specific expectations and responsibilities of social service agencies for 2.b.iv project		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 4: Leverage ongoing stakeholder engagement webinars and/or Town Hall meetings to educate social services in areas of involvement		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Step 5: Create a platform wherein patient navigators/social workers can access information about each social service agency in order to make appropriate referrals working inconjunction with IT		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4



DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Page 184 of 939 Run

_	Da4a .	40/00/0047
n	Date:	12/29/2017

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #4 Transition of care protocols will include early notification of planned discharges and the ability of the transition care manager to visit the patient in the hospital to develop the transition of care services.	DY2 Q4	Project	N/A	Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Policies and procedures are in place for early notification of planned discharges.		Provider	Practitioner - Primary Care Provider (PCP)	Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4

Providers Associated with Completion:

A T Adebayo Md Pc; Abankwah Akosua Sarpomaa; Aberg Judith; Abraham Sherly Md; Acenas Recientes Elizabeth S Md; Adamian Julia Md; Adams-Henry Claudeth; Adeyinka Adebayo; Adler Rhodes S Md; Afroza Farzana; Agarwal Reena Md; Agarwal Ritu; Agashiwala Rajiv; Agrawal Veevek Anand Md; Ahamed Jahid Md; Ahamed Farruque; Ahmed Sapphire Mann Md; Ahmed Zaheer Md; Ahmed Zia Md; Ahuja Neera Md Pc; Ajl Stephen I Md; Akhnoukh Afaf Elkomos Soliman; Akoto Edna; Al-Izzi Sawsan Hatim Md; Albano Rita; Albohm Kathleen C; Aleksandrovich Viktoriya Md; Ali Aleem A; Allan Jessica Md; Alperin Robert B Md; Altaf Hussain Shaik; Alvarez Dimitri; Alzoobaee Faiz Orabi Md; Amin Deepak Kantilal Md; Amoruso Leonard D; An Jianqiang Md; Anandaraja Natasha Ruvini Md; Ancion Jean Herold Md; Andrilli John A Md; Androne Louis Cristian Md; Ankireddypalli Arvind; Annan Vivian; Anthony Antoinette Md; Antosofsky Howard Md; Androne Louis Cristian Md; Ankireddypalli Arvind; Annan Vivian; Anthony Antoinette Md; Antosofsky Howard Md; Androne Louis Cristian Md; Ankireddypalli Arvind; Annan Vivian; Anthony Antoinette Md; Antosofsky Howard Md; Androne Louis Cristian Md; Androne Louis Cristian Md; Antoinette Md; Antoinette Md; Antosofsky Howard Md; Androne Louis Cristian Md; Antoinette Md; Antoinett Arabelo Howard Anthony De La Paz; Arend Jonathan; Ares Ella; Armington Kevin John Md; Arnon Ronen Md; Aronov Margarita A Md; Arya Vijaypal Md; Asare Vivian; Ascunce Gil Ignacio; Aseme Kamara; Aslam Ahmed Kamal Md: Assadi Mashid A: Astua Alfredo J Md: Asuen Imeutinvan Md: Auerbach Lisa Resnick Md: Austein Lance: Austin Louise: Autz Arthur L: Avinla Raii Mohammed Md: Azizi Efat: Babaeva Saiera Md: Babb Frank C Md: Back Sara Deborah: Badlani Sachal Md; Bailey Juan A Md; Baird Philip Lee Md; Banner Burton Md Pc; Banta Erin; Baran Margaret Md; Barrett Conor Dominic; Barsa Jonathan; Bassey Yarromi Augustine Eyo; Bassoul Nissim Moses Md; Batra Kamal Kumar Md; Beaubrun Donnie: Beaubrun Pierre Ronald Md; Bee-Healthy Proffessional Ped; Begun Jay R Md Pc; Belilovsky Anatoly Md; Benchimol Corinne Do; Bennett Stephen J Md; Benovitz Harvey L Pc Md; Benrath Michelle; Bentsianov Marie Azer Md; Bergman Michael; Berkowitz Leonard Bruce Md; Berlin Arnold I Md; Berman Paul Jeremy; Bernard Yolande Frances Md; Berwald Cary M Md; Besada Inacia Perez Md; Beth Israel Medical Ctr Act; Beuria Prarthana Md; Bhandari Rekha Md; Bhat Sandeep Md: Bhatta Sonica: Bhatt Anjani A Md; Bhattacharya Sarmistha Md: Bickell Nina Andrew Md: Bickell Nina Assen Petrov Md; Boguski-Filgueira Lisa F; Bonoan Jose Tadeo M Md; Borrego Fernando J Md; Bourne Jeffrey Md; Bowers Daniel; Braswell Lezli; Braun James Frederick; Braun Maureen K; Braza Mary; Brescia Andrea M Md; Briggs Haydn Md; Briones Alan Paul Santos Md; Brody Erica Md; Brody Samuel A Md; Brown Laura E; Brownlow Nathaniel Md; Brunner Steven J Md; Bryant Linda M Md; Buhion Caroline; Bukberg Phillip R Md; Burger Alfred Paul Md; Burke Gary Robert; Burshteyn Ilya Yakov Md; Busta Agustin Md; Bustamante Marco Md; Butt Ahmar Aziz Md; Calabio Rafaela Z Md; Calamia Vincent Md; Callahan Mark; Camargo Edgar Md; Camargo Marianne; Cammerman Daniel Joseph Md; Carcaterra Joann Do; Castillo-Rodriguez Raguel; Castro George A Md; Cataldo Donnalee; Ceballos Clare; Cecilia Griselda Calderon Md; Cespedes Michelle Simone; Cha Yonhee Md; Chadi Ronny M Md; Chafian David Jonathan Md; Chan Chun-Kit; Chan Hang; Chan Sheung-Kwun Samuel Md; Chang Jung Mi Md; Charlotten Kevin Alexander Md; Chasan Rachel; Chase Jennifer C; Chatterjee Lolita Md; Chattooo Premetesh Do; Chaudhry Naeem Akhter Md; Chavez Silvia; Chelouche Julie Anne; Chen Abigail; Chen Chao Do; Chennareddy Swaminathan; Cherian Siby Vengal Md; Chery Roselyne Md; Cheung Barbara A; Cheung William Md; Chhipa Mohammad Haroon Md; Chitu Carmen Elena; Chiu Gregorio E Md; Cho Hyung; Choe Josefina Luna Md; Chopra Ashok Chanparkash; Chow Desiree; Chow Rita Md; Chu Carolyn Md; Chu Jaime; Chuey John Md; Chumaceiro Rolando Md; Chun Eunmee H; Chung Andrew; Chung Bruce K Md; Chung Derek G Md; Chung Sung Lan Md: Ciechorska Maria Md; Cieloszyk Kinga Marta Md; Clark Cheryl L Md; Clemens Christopher Md; Cohen Alan J Md; Cohen Randy Edward; Cohen Randy Edward; Cohen Sandra; Cohrssen Andreas Md; Collins Megan Elizabeth Md; Conde Wright Marie France Md; Contreras Johanna Paola; Cook Heather Tiffany Md; Cook-Mack Jessica Phylis; Corrigan Kathleen; Cortes Jose Alberto Md; Contreras Johanna Paola; Cook Heather Tiffany Md; Cook-Mack Jessica Phylis; Corrigan Kathleen; Cortes Jose Alberto Md; Contreras Johanna Paola; Cook Heather Tiffany Md; Cook-Mack Jessica Phylis; Corrigan Kathleen; Cortes Jose Alberto Md; Contreras Johanna Paola; Cook Heather Tiffany Md; Cook-Mack Jessica Phylis; Corrigan Kathleen; Cortes Jose Alberto Md; Contreras Johanna Paola; Cook Heather Tiffany Md; Cook-Mack Jessica Phylis; Corrigan Kathleen; Cortes Jose Alberto Md; Contreras Johanna Paola; Cook Heather Tiffany Md; Cook-Mack Jessica Phylis; Corrigan Kathleen; Cortes Jose Alberto Md; Cook-Mack Jessica Phylis; Corrigan Kathleen; Cortes Jose Alberto Md; Cook-Mack Jessica Phylis; Corrigan Kathleen; Cortes Jose Alberto Md; Cook-Mack Jessica Phylis; Corrigan Kathleen; Cortes Jose Alberto Md; Cook-Mack Jessica Phylis; Corrigan Kathleen; Cortes Jose Alberto Md; Cook-Mack Jessica Phylis; Corrigan Kathleen; Cortes Jose Alberto Md; Cook-Mack Jessica Phylis; Cortes Phylis; Co Federico: Coupet Nadege Marie Md: Cox Katherine Anne: Croft Lori Bray Md: Cruz Christina: Cunningham-Rundles C Md: D Oleo Vargas Maximo Jose: D'Souza David J Md: Da Rosso Robert Cian Md: Dadarwala Aashish Dhansukhlal: Daniele Rosemary Ann: Danik Jacqueline Suk: Danik Stephan B: Dantchenko Victoria Md: Daskalakis Demetre Costas: Davidson Morton I: Davis Yonette Md: Decherrie Linda Vandaele Md: Defabritus Albert M Md: Delaet David Edward Md: Dematteo Robert Enrico Md: Dennis Tian-Shu Chang: Depetris Gustavo Raul Md: Descartes-Walker Ingrid Md: Descartes-Walker In Md: Dhillon Perminder Md: Di Scala Reno Gennaro Md: Diaz Michael Md: Dick Jeffrey M Md: Dickerson Lauren; Dilmanian Rossana; Disla Eddys Md: Doan-Schultz Yvette Chi; Docu Theodore Costa Md; Domek Maciei Md; Donovan Edmund J; Doshi Dhvani; Douglas Orin Albert; Dove Arthur Renner Md; Drake Victoria; Drazenovic Ivo; Drukman Liliya Md; Drullinsky Alexix Cesar Md; Dubey Sudha; Duddempudi Nagamma; Dumas Marie; Dunn Andrew S Md; Dunner Ricardo Orlando Md; Dvorkina Anzhela Md; Dwarka Regev Ragbardial; Dy-Guillaume Marie Eve Md; Edano Albert E Md; Edelman Laurie Beth Md; Eden Alvin N Md; Edgecomb Paul Steven; Ednalino Linda Edano Md; Edwards Ayisha Tene; Edwards Donna; Edwards Sharon M Md: Ehrlich Martin H Md; Eidgah Mahyar Md; Eisenson Arlene; Eisner Yvonne; Elbirt Paula M Md; Eliot P Schuster Md Pc; Ellis Earl Anthony Md; Eloi-Stiven Marie L; Emily Otis Taylor Md; Emmer Louis Mark Md; English Cary Md; Enschede Elizabeth: Enu Christopher Chukwuemeka: Eric S Barna: Erlikh Irina: Escalera Elsa Md: Escher Jeffrev Ethan Md: Escobar Christian: Esposito Stephen P Md: Etkin Alexandra: Factor Stephanie Hope Md: Faculty Practice Associates; Fafalak Robert G Md; Fakhruddin Dilshad Md; Farhat Hassan Ali Md; Farhat Hassan Ali Md; Fernat Has Andras Md; Fernaine George Md; Ferris David Craig Md; Field Jonathan Md; Fields Jessie Alfreda Md; Fievre Garnes Marie Ft Md; Finkelstein Donna Michal Md; Finkelstein Dennis Md; Fiorentino Thomas C Md; Fishman Donald R Md: Fisk Rebecca Saslow Md: Foxel Jovce Frances Nahum Md: Forfeder William: Ford Miriam: Forman Joel Alexander Md: Forsyth Beverly Alison Md: Fox Kelita Louise: Frankel Etta Md: Franzetti Carl John Md: Frederic Bakhchi Md; Fresneda Caridad; Friedman Samuel; Friedman Scott L Md; Fteha Elie Md; Galal Nehal; Galvez Maida P Md; Ganatra Anjna Nain; Gandhi Vani Pragnesh Md; Ganea Gheorghe Romeo Md; Garankina Olga; Garber Julia: Garcia Quinones Saribel; Gardenier Donald; Gati Allison; Gault Allison; Gault Allison; Gavle Eric George Md; Gazali Radfan M; Gentes Meredith; Geraldine Yasmine Joseph; Gerdis Michael Md; Gerges Salwa Mikhail Md; Gerner Jenny; Gerolemou Louis N Do; Gershengorina Sofya Md; Gervais Carole E; Gharpure Anil Md; Ghooi Ashok Md; Ghosh Anita; Gibbons Olga; Gidfar Niloufar Md; Giegel Melanie Joy; Gilgoff Hugh L Md; Gillespie Ginger Md; Ginde Ranjan; Glasser Lynne Ann Md; Gliatto Peter Matthew Md; Goetz Celine; Goforth Thomas; Goldblum Louis M Do; Goldman Adam Y Md; Goldstein Lissa Kary; Goldstein Zil; Gomez Gomez Veronica Del Carmen; Gomez Tessa S Md; Gomolinski Eva Md; Gonzalez Leticia Md; Goodman Eric; Goodman Karl Richard Md; Goodman Stephanie Michelle; Gorny Mark A Md; Gottlock Robbins L; Gould Sanford Md; Gounder Celine Rani; Goyal Ravindra Kumar Md; Grabscheid Erica



DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Page 185 of 939 Run Date: 12/29/2017

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
---	------------------------	--------------------	---------------	--------	------------------------	----------------------	------------	----------	---------------------	--

Md; Grand Mark Alan Md; Graney John Md; Grant Jessica J Md; Graziano Michelle; Greely John Stephen Md; Green Stuart Md; Gribetz Irwin X; Grimm Katherine Teets Md; Grossman Howard Alan Md; Groves Jill Elizabeth Md; Gruber Steven Jeffrey Md; Guevara Elizabeth D L A Md; Guillen Rafael A Md; Gulrajani Ramesh S Md; Gupta Ashita; Gupte Amrita K Md; Guy Judath Philip; Hackenburg Emily; Hailey Patricia C Md; Hailu Mekdes Md; Hak Virender Md; Halberstam Meyer S Md; Hameed Rizwanullah Md; Hana Ehab Joseph; Hanna Emad; Haque Sayera Md; Harbord Nikolas B Md; Harrii E; Hashemian Nezhat Md; Hassan Yasmin Akbar Md; Hawkins Katherine A Md; Hazel Edovard Joseph Md; Hefferon Susan; Hernandez Cameron Roland Md; Hesse Frederick R; Hewitt Ross G Md; Hill Keran; Ho Wesley Hok Man; Hobson Steven; Hodjati Ramin; Hoffman Judith; Hofmeister Stephen Frank Md; Hollman Dominic; Horn Ansell Np; Horowitz Carol Rose Md; Hsiung Ahmed Leslie; Hudesman David Philip; Hui Yigun; Hupriker Shirish S Md; Husain Batool M Md; Hwang Andrew; Iglesias Alejandro D Md; Inada Victor Katsuji Md; Indio Lillian R; Institute For Family HIth; locolano Carolyn F; Igbal Muhammad Z Md; Irani Dinaz; Ismailova Kyamalya A; Israel Ezra Ceasar; Issa Ricardo Fabian Md; Issack Joshua; Itzkovitz Ina S Md; J Barbazan-Silva M D P C; Jaber Nadim; Jacobson Robin; Jagger Samantha Jane; Jahan Mumtaz Md; Jan Ren Bang Md; Janice Prime Care Medical Pc; Jao Jennifer; Jasti Harish Md; Jawaid Mohammad Md; Jennifer B Cerasoli Md; Jennifer Kar Yee Hui; Jervis Ramiro Md; Jhagroo Vishnudatt Md; Jimenez Mariela; Jimenez Roxanna; Jimmy R Sitt; John Bertha; Johnson Golda O Md; Johnson Livette S Md; Johnson Timothy Curtiss Md; Jones Michael Abou Md; Jones Vivian Lynn; Joseph Marjorie Md; Judeh Hani; Jung Tiffany Maysu; Kacin Christophe; Kale Minal Sharatkumar Md; Kan Sang Md; Kannry Joseph L Md; Kaplan-Weisman Laura; Karakas Serife Eti Md; Karp Sara; Kashan Glenn Lawrence Md; Katz Cynthia J Md; Kensaint Pascale Md; Kent Jennifer Ames Md; Kerr Leslie Dubin Md; Khabyeh Shaya; Khaim Rafael Np-C; Khalid Nazneen Md; Khan Shumaila; Khorets Boris A Md; Kim Julie; Kim Kyu-Han Md; Kim Sarah K; Kim Tonia K. Md; Kimble Christine Md; Kirkham Elizabeth; Kirschner Eric Md; Kitson Kwame A Md; Klein Daniel P Md; Klein Oscar Md; Klein Osca Koshy Sanjana Cherian; Kothari Vipul Chandrakant; Kozlov Natalya; Krausz Robert B Md; Kulina Georgia; Kuwama Yuichiro; Lai Joanne Md; Lalia Madeline R Md; Lamb Angela; Landerer David; Lane Matthew John Md; Lantz Howard Md; Lao Henry S Md; Latt Ko Ko; Lau Christopher Yu-Yen Md; Law Singwu David; Lawrence Donald P Md; Lawrence Donna Anthea; Lazala Polanco Carmen Md; Lazarin Margaux Helene; Leasy Menachem Jeremy; Leber Robert J Md; Leder Marvin A Md; Lee Hanna; Lee Jeong Ran Oh; Lee Marjorie Pc Md; Lee Namhi; Lefevre Lionel Md; Lefevre Marie Edith Faublas; Leinbach Lindsey; Lempel Herbert Sheldon Md; Lerner Gary; Lesnewski Ruth F Md; Levin Marc William Md; Levine Claudia Md; Levine Steven Barry Md; Levine-Tanco Karen; Li Ka Md; Liang Elizabeth; Liao Emilia Pauline Md; Lin Elaine Patricia; Lin Jenny Jen-Yi Md; Lin Lee Yulee; Linetskaya Irina; Lombardi Paul Md; Lopez Clark Faafp Md; Lopez-Santini Jaime; Lovenvirth Wendi Jennifer Md; Lowe Rajani; Lu Haiyan; Luo Anming Md; Lurio Joseph Glen Messner Md; Luz Amarilis Lugo Md; Lwin Yinphyu Win; Ly Rose Vay Luong Md; Lyman Andrea Md; Lynch Colleen; Lynch Gina Adriana Md; Lynch Gina Adriana Md; Lynch Colleen; Lynch Gina Adriana Md; Lynch Gina Adri Rashanna Denise: Mack Theresa Adele Md: Mackay Richard E Md: Madhaya Valsa S Md: Madrid Tanya M Md: Maimudar Seial: Malachovsky Martin: Malanum Teofila Md: Malieckal Jubil Md: Mamoon Nahreen Md: Manasia Anthony Robert Md: Mantia Augustus G Md: Mantia Philip Anthony Md: Manyar Buddhadey Nathabhai Md: Mararenko Larisa Md: Marcantonio Colomba A Md: Maritato Andrea F Md: Markoff Brian A Md: Marseille Beatrice: Marsh Franklin Jr Md: Martin Monica A: Martinez Ofelia Md; Maselli Frank Joseph Md; Masson Ella; Mathews Premila Maria; Mathieu Claudine; Matthew S Cohen Md Pc; Matti-Orozco Brenda Marcia; Mattoo Uijay Kumar Md; Maw Myo Md; Maybody Shideh; Mayer Amir Md; Mayer Victoria Lee; Mazza Michael Anthony Md; Mccormick Elizabeth T; Mcdonagh Mary Valentine; Mcgoldrick Patricia Engel; Mclaughlin Mary Ann Md; Mclendon Lucia Cogswell; Meacher Peter; Meah Yasmin Sultana Md; Medder Nia; Medina Leonel Delos Reyes; Meed Steven D Md; Meer John Fredric Md; Mehandru Saurabh; Mehra Sweeti Md; Mehta Davendra Md; Melis James Mark; Meltzer Elyse Michele; Menon Rakesh; Menon Rekha; Mensah Doreen Akosua Md; Merchant Yuko Md; Meredith Wepner Grossman; Merkler Richard G Md; Messinger Meridith L Md; Mettu Sudhakar Reddy Md; Mezheritsky Eleonora Md; Mikhail Imad Md; Mikhola Eeva Johanna; Milani Haleh Md; Miller Elizabeth; Miller Hanan G Md; Miller Marc Andrew Md; Miller Sarah; Milman Alisa Md; Min Insung; Mino Rosa Elena Md; Mir Mohammad Arshad Md; Mirlohi Hooshang Pc Md; Misra Deepika Md; Mitchell Harrison Md; Moarefi Mehran-Reza Md; Moberg Kenneth A; Mocombe Lucien D Md P C; Modern East West Medical Pc; Moe Khaing Md; Mogilner Leora Naomi Md; Mohammad Sajjad; Moh Mozayan Mahboobeh; Mui Wingtat Md; Mullen Michael Patrick Md; Muller David; Mumford James M Md; Muneer Imam Md Pc; Murayama-Greenbaum Robert Md; Murphy Barbara Therese Md; Murray Carolina; Muse Jessica Md; Myint Moe Moe; Myint Richard Md; Mountsianihealthsystem; Mountsianihealthsystem; Naeem Muhammed; Naing Zaw Md; Nandi Anukul C Md; Nasr Sherif; Nasreen Tahera; Nassif Neven Ibrahim; Natarajan Rupa Narayani; Naughten James Kevin Do; Nautiyal Preeti Md; Navid Kathy Farima Md; Neretin Nicole; Nghi Phuong M Md; Nguyen Henry Van; Nguyen James K; Nguyen Thomas Thang Md; Nicols Andrea Marisa Md; Niforos Fotis; Nisanian Anahid Jaquelline Md; Nissim Julie Md; Nosal Sarah Catherine; Novak Bethany Randi; Nowak-Wegrzyn Anna Halina Md; Nowakiwskyj Theodore Md; Nucci-Sack Anne Terese; Nweke-Chukumerije Objageli Md; Obonaga Sheila; Ofosu-Amaah Sophia Md; Ogbovoh Daniel Obaroakpor Md; Oji Ngozi Afiazu Md; Okhravi Siavash Steve; Olajide Bolanle A Md; Oliver Kristin; Orbe Jessica Md; Orin Gary Bruce Md; Orsher Annette; Osoba Olumide Obafunmilayo Md; Osorio Georgina; Ostrager Jill Beth Md; Ostrowska Aneta; Ostrowski Roman M Md; Othoniel Marlene; Ottaviano Lawrence John Md; Paa Remedios Caparas; Pachman Jason Lee Md; Paddu Upadhyaya Padmanabh; Pagan Diane Elizabeth; Page Cameron Stuart; Pandya Amy Arun Md; Paredes Tessie Timitiman Md; Partel Shamit P Md; Patel Vidya; Patel Vinisha Md; Patrick Dalton Md Pc; Peccoralo Lauren Alise Md; Peimer Marta Silvee; Pena Armando Juan; Pennant Ainsley Md; Perry Andrea; Persaud Indrani; Perumareddi Krishna; Petelin Andrew Patrick Md; Peterson Monte Harold Md; Petilla-Onorato Jessica Isabel Md; Petrov Manana Md: Phillip Sohn: Photangtham Punyatech Md: Pierre Louisdon Md: Pierre Louisdon Md: Pinkas Adina Md: Pinkas Adi Poomkudy Liz; Posada Roberto Md; Pressler James Md; Prigollini Alejandro Md; Prine Linda Whisler; Pristoupa Olga Md; Psevdos George Jr Md; Puente-Guzman Soledad Elvira; Pumarol Alba; Purohit Amar Lal Md; Quick Melissa Kaufman; Quinn Carrie; Racanelli Joseph A Md; Radix Anita Eileen; Rafailov Danil Isakovich; Rafatjah Soyona; Rafiaa Amer; Rahman Rummana Md; Rahman Shafigur Mohammed Md; Raifman Leonard I Md; Rajda Geetanjali Md; Raman Bharathi Md; Ramkeesoon Rosemarie Np; Ramnarine Jotir; Ramos Tapia Alberto M Md; Ramos-Ramirez Berta; Rana Shital; Rathi Dwarka P Md; Raufman Joshua; Ray Roona; Ray-Schoenfeld Naomi; Read Dalan Md; Reckrey Margaret Jennifer; Reddy Chenna B Md; Reddy Lalitha Mary Md Pc; Rehman Abdul Md; Reich Danya; Reister Robin; Remde Alan Hugh; Reminick Marshal Md; Renaud Jean Leopold Edwrin Md; Rendeiro Susanne; Reuben Stephen W; Reyes-Arcangel Fe T; Rezvani Mitra Md; Rice Laurie A Cochran Md; Rios Carlos Md; Ripp Jonathan A Md; Rivera Graciano Md; Rivera Veronica; Rizk Dahlia Md; Robert Joyce Folashade; Robie Kristin; Robinson Roberto H Quinonez Md; Rodgers Stephen L; Rodriguez German; Rodriguez Navarra; Rodriguez-Caprio Gabriela Md; Rosenberg Rachel; Rosenbloom Jasmin; Rosales Avelino S B Md; Rosen Elliott C Md; Rosen Carolyn Michelle Md; Rosenberg Rachel; Rosenbloom Sylvie: Roshchina Yelena: Roth Rachel: Rubenstein Marc D Md: Ruhe Jorg Joachim: Rule Erin Eileen Mdf: Russak Lisa: Sacco Joseph P Md: Sacher Mandy Lauren: Sacolick Benzion Md: Sacolick Daniel: Saftchick Stuart L Md: Sagalovich Boris Md; Saha Prantik Md; Saigh Orit Md; Saigh Orit Md; Saint-Laurent Mario; Saint-Louis Frantz Fils Md; Salomon Nadim Md; Sam Tanyka; Samaniego Robert Md; Samra Faraj; San Myat Md; Santiago Allan Realin Md; Saporito Anna Gabriella Md; Sara Danielle Lorenz Md; Sarin Aparna; Satsky Mindy B Md; Savransky Alla Md; Savransk Schwartz William J Md; Scrimmager Leon Md; Seigel Rebecca Rae Md; Selzer Jonathan David I Md; Semanision Kristen; Senzamici Camille Md; Sessions Jessica; Setaruddin Sazia Logman Md; Setia Deepak K Md; Shah Harshida R Md; Shah Jilan Md; Shah Kumarpal A Md; Shah Sumatilal C Md; Shahkoohi Afshin Md; Shaikh Aftabahmed F Md; Shalhoub Robert Francis Md; Shein Ruvan Md; Shein Kumarpal A Md; Shenko Christina Angela; Sherman Frederic M; Shieh Jong-Chuan Md; Shimonov Josef Md; Shirwaikar Anil B Md; Shukla Mayank Arun Md; Siegel Howard Md; Siegel Stephen D Md; Sierros Vasilios Md; Sigrest Barbara Md; Simon Margo; Simpao Jose Rodriguez Jr Md P; Sindhwani Rajeev Md Pllc; Singh Amariit Md Pc; Siroya Pushplata B Md; Sisser Rachel; Sloan Barry; Small Katherine Morgan; Smith Alford Alexander Md; Smith Sharon



New York State Department Of Health Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Page 186 of 939 Run Date: 12/29/2017

DSRIP

Quarter

(Milestone/Task Name)	Prescribed	Reporting	Provider Type	Status	Ctort Doto	Uriginal End Dete	Start Date	End Date	Find Date	Reporting Year
(Milestolle/Task Naille)	Due Date	Level			Start Date	End Date			End Date	and Quarter
Ellen Md; Smith Verta I Md; Sokolova Ekaterina; Solis Edward; Solo	omon Rachel; So	riano Theresa A	Md; Sotnik Regina Md; Souria	al Lucy A Md; Spiel	er Leah Matisse;	Spitzer Matthe	w; Spivak Dana	Md; St Louis En	nmanuel Lesly	G Md; Sta Ana
Victor; Stallings Shavonn; Starpoli Anthony A; Stauber Stuart L Md;										
Suden Stacy Allisa Md; Sugandhi Nandita; Suja Vinod; Suma Dasa										
Talcott James; Tam Cynthia J Md; Tamdji Natacha; Tan Wu; Tang										
Elizaveta; Tikko Suraj K Md; Tio Ruy Chen Md; Tkachenko Natalya	Md; Tolbert Jero	me V Md; Trage	r Abigail Hope; Trenton Brook	e; Truglio Joseph;	Truong Tuyettrin	h Nguyen; Tsai	Tien-Tsai; Tso /	Alan Ying Yeung	; Tun-Chiong \	Yolanda Do; Tung
Keith; Turner Stephen B Md; Udesky Robert A Md; Uleis Keith Harr	ris Md; Urbina Ant	tonio E Md; Uriba	arri Jaime V Md; Uribe Alejand	dra Maria Md; Vail I	Rona; Vamadeva	an Nallasivam N	ld; Van Gilder M	lax F Md; Vaneg	as Edgar Z Mo	d; Vangeepuram Nita
Md; Varghese Betsy; Varma Sudha Md; Vasa Chiroq V Md; Vasilia	dis Athanasia S M	1d; Vavasis Anth	ony P Md; Veeramachaneni S	Saimamba Md; Veg	a Aida; Velazque	ez Belinda Melis	ssa Md; Veluswa	amy Rajwanth; V	ero Erica; Vice	encio Alfin G Md;
Villani Gina M Md; Villi Roger A Md; Vilnits Anatoliy Md; Vinas Soni	ia Miliza Md; Vind	hya Rajesh Kum	ar Chand Md; Virani Zahra; Vi	izel-Schwartz Mon	ique; Voddi Madl	hu D Md; Volok	n Vladimir Md; V	Vaite Eva Ann M	d; Wajnberg A	nia Md; Waldron
Mary Violet Md; Walker Jenny; Wallach Frances Robin Md; Walsh	Margaret Mary; W	ang Emily H; Wa	ang Jing Wa; Wang Stephanie	e Chih-I; Wang Zho	ng; Warman Jac	ob I Md; Wase	em Faisal Md; W	atkins Isheka S	Weintraub Jei	nnifer; Weir David C;
Wen-Ray Thomas Hsu; Whipple Clare; White Camele; White Elizab	beth Stuyvesant N	ld; Wiener Josep	ph M Md; Wilder Venis Tiarra;	William F Ryan Co	omm Hlth Ctr; Wi	n Khin; Wong C	hun Tung Md; V	Vong Hok; Wood	dley Walter Md	; Xu Tao Shiwei;
Yanagisawa Robert Takahiro Md; Yancovitz Stanley R Md; Yap Ma	arcelo Janette Md	Yen Vincent Mo	d; Young Edwin Reynolds Md;	Yousaf Ali; Yu Chi	in Hsien; Yudelm	an Ian M Md; Y	uen Jacqueline;	Zalavadia Deep	ti; Zaremski B	enjamin Md; Zedeck
Beth; Zelenetz Michael Ivan Md; Zewde Mulubrhan; Zhang Jian We	ei; Zhang Meng; Z	heng Hanbin Mo	d; Zilberman Alla; Zinger Yevg	eniya Oskarovna N	/ld; Zoubtsova M	inzalia Md; Zug	er Abigail Dell M	ld; Zylbert Susar	n Lynn Md	
Task			Practitioner - Non-Primary							
Policies and procedures are in place for early notification of		Provider	1	Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
planned discharges.			Care Provider (PCP)							

Providers Associated with Completion:

Aaron Patrick Tansy; Abascal Vivian M Md; Abboud Joseph; Abdel-Wahab Nancy Hussein; Abdelrahman Hanan; Abebe Mekonnen; Abeckaser Anat; Abed Antoine Tony; Abed Jean; Abi Aad Simon; Abiri Manouchehr Md; Abraham Bessie; Abraham Sherley; Abraham Suja Md; Abramov Natela Rpa; Abrams Lauren Cnm; Abrams Robert C Md; Abramson Austin Wayne Md; Abulencia Armand Emmanuel; Acerra Frank L Do; Acholonu, Jr. Uchenna; Acquah Samuel O H S: Adam Antoine: Adam P Grant: Adam S Morgenthau: Adams Benjamin Donald: Adams David H Md: Adams Rachel May: Addes Alvin David Md: Addo Emilia Np: Adebayo Adebukola: Adelman Randi: Adelman Ruth M: Adelson Mireilla: Aderholdt Karen; Adesuwa Okesanya Md; Adika Yona Sasson; Adler Arvin Jay Do; Afzal Omara; Agarwal Ruchi; Agarwal Neena Md; Agdere Levon Md; Aggarwal Aakash; Agha Rabia Md; Agnant Joanne Michele; Agvent Nicholas; Agyare Samuel K B Md; Ahilan Paramanathan Md; Ahmad Jawad; Ahmad Mejoi Md; Ahmad Tanveer; Ahn Young J; Aikawa Taro; Ainspan Jeffrey Louis Md; Aivazi Zaza Joshua Md; Ajani Nazia; Akhtar Joyce Mary; Akhtar Saadia Md; Akingboye Adekemi Olufnmilayo; Akuamoah Latrice Akosua; Aladdin Mohammed Md; Alagesan Ramdas Md; Alagesan Rita Md; Alaverdian Artur; Albertini Elizabeth Streicker; Alberto Escallon Md; Albu Jeanine Md; Alagesan Ramdas Md; Alagesan Rita Md; Alages Alcaraz Alvarez Jose; Alcontin Evelyn; Aledort David E Md; Alexander Steven Craig Md; Alexandrou Nikolaos A Md; Alexandrou Burducea; Alexeenko Lada; Alexis Andrew F Md; Alexis Quentz; Alieva Tamara Rpa; Alikakos Maria; Aliyeva Nargiz; Aljian John M Md; Alkurdi Nasser Md; Allen Marcella Md; Allison Karen Melanie Md; Allison Margaret Jacqueline; Almee Lee Lucas Md; Almira Sigrid Lagrosas Galdo; Aloysi Amy Starr Md; Alpern Amy; Altchek Douglas D Md; Altin Lisa A; Altiner Ahmet; Altman Deena Rose; Altman Robert Keith Md; Altschul Rebecca; Altstein Samuel Harvey Md; Alvarez Elsie Md; Alvarez-Downing Melissa Marie; Alyeshmerni Bahram Md; Alyskewycz Mykola Roman Md; Amanda J Rhee; Ambrose Anne F Md; Amerling Richard Md; Ames Scott Alan Md; Amin Kwame; Aminzay Aman; Amiraian Richard Harold Md; Amler David H Md; Ammirati Michael Md; Amorosa Jennifer; Amoroso Nicholas Dr.; Amy Kelley; An Seonhee; Anand Anjoli; Anand Om; Anand Suryanarayan Md Pc; Anca Diana Md; Anderson Lisa Md; Anderson Michael Ryan; Andrade Allen D; Andrea E Perez; Andrew Mathew Perez; Andrew W Pearson Md; Androne Ana Silvia Md; Andrus Jason M; Andrus Phillip Md; Ang Celina Su-Ping; Angelo G Pilla; Anger Katharina; Angioletti Louis Scott Md; Angrisani Christine M; Angus Heather Lynn; Anik Karishma Amina; Ankola Pratibha A Md; Anna Castelli; Annette M King; Annunziato Rachel; Anthony Kopatsis Md Facs Pllc; Anusionwu Reagan; Anyanwa Anelechi C Md; Aouchiche Hakima Md; Apoeso Olusegun; Appel Cheryl; Appel Jacob M; Appleman Warren Md; Aquila Ralph Md; Arabadjian Milla Eddie: Arabov Yosif; Arcuri Joseph; Argiriadi Pamela; Argulian Edgar; Arias Wilma Mercedes; Arida George N Md; Arnon Rica Md; Arnouk Johnny Issam; Aron Alan M Md; Aron Narcis Bernat Md; Aronoff Jeffrey S Md; Aronson Andrew Charles Md; Arpayoglou Beatriz C Md; Arroyo Hansel; Arsht Steven J Md; Arta Seitaj; Arvelakis Antonios; Asbell Penny A Md; Ascheim Deborah V Davis Md; Ascher-Walsh Charles J Md; Asher Megan; Ashikari Andrew Y Md; Ashley Kenneth B Md; Ashley Kimberly N; Ashley Fhillip Rpa; Ashmead Graham G Md; Asha Glenroy Anthony Dpm; Askanas Alexander Md; Ashley Kimberly N; Ashley Fhillip Rpa; Ashmead Graham G Md; Asha Glenroy Anthony Dpm; Askanas Alexander Md; Ashley Kimberly N; Ashley Fhillip Rpa; Ashmead Graham G Md; Ashley Kimberly N; Ashley Kimberl Aslam Ahmed Faraz; Assadi Cyrus A Md; Asuncion Arsenia; Atakent Yucel S Md; Atallah-Lajam Farah Elias Md; Atreja Ashish; Attenborough Julia; Attia A Lawrence Md; Attiyeh Fadi F Md; Attoe Linda S Md; Augello Sabino A Md; Augustin Wisly Gerald Md; Ault Kathleen; Ava Regina Sierecki; Avdija Valbona; Avent Michele D; Averbukh Ella Slp; Avezbakiyev Emanuel; Aviles Martin; Avni Thakore; Avolio Jock A Md; Awerbuch Elizabeth Do; Axe Harold Md; Axt Lindsey E; Avala-Rodriguez Cesar Esteban: Avbar Luis: Avcart Samantha N: Ave Thida: Avzenberg Victor Md: Azbel Vadim Md: Aziz Emad F: Aaranbrookedrake: Aaronsavedoff: Aliciam. Hurtado: Alvinm. Alfonso: Andreanimmons: Andrewi. Ciancimino: Antonias.New; Baber Usman Md; Babitz Lisa Ellen Md; Bach Nancy Md; Badani Ketan Kishore; Badhey Vasantha Md; Bae Peter Sangdo; Bagley William H Md; Bagner Michael R Md; Baharlou Shahla Md; Bahl Naresh Bala; Bai Matthew; Bailly Edward; Bair Melissa; Baird William T Dpm; Bakal Ron S Md; Baker Robert H Md; Bakst Richard L; Balaram Sandhya K Md; Baldino Michael; Balmir Sacha Do; Balwani Manisha Chandru Md; Bander Jeff; Bania Theodore Casimir Md; Banik Rudrani Md: Bansal Anip; Bansal Haghay; Bansal Meena B Md; Bansilal Sameer; Bar-Chama Natan Md; Barclay Ruby; Barczewska-Hillel Anna Md; Barenboim Arkady Z; Barinstein Laura V Md; Barkoff Matthew W Dpm; Barkoff Steven Lawrence Dpm; Barletta Nancy Montero; Barnea Amnon; Barnett Barbara Jean Md; Barnswell Carlton B Jr Md; Barschow-Barriett Kathleen; Barricelli Florence; Barrie Michelle Weinstein; Barron Otis Alton Jr Md; Barschow-Barriett Kathleen; Barriett Marton Patricia Lynn: Bartoc Cristian D Md: Bartoli Lisa M Md: Baruch Jeffrey David: Barsily-Marcus Adel Makram Md: Bassily Martin David Md: Baskin David Md: Baskin David Sathya: Baskin David Md: Baskin David Sathya: Ba Dds; Basso Alan Matthews Phd; Batista Sharon; Batri Adel Md; Batta Priti Md; B Beasley Mary; Beautyman Elizabeth J Md; Becker Daniel Jacob; Becker Lucy; Beckhardt Russell N; Beddoe Dottino Ann Marie Md; Bederson Joshua Benjamin Md; Bednarek Karl Thadeus Md; Beer Joshua David Md; Beilin Yaakov Md; Beitia Laura Grace Md; Belayneh Lulenesh Md; Beldner Steven; Belisova-Gyure Zuzana; Belkin Tamara; Belsley Scott John Md; Belyakova Ulyana; Ben-Zacharia Aliza; Bender Catherine Jane; Benedicto Socorro A Dmd; Benevento Joseph; Beniaminovitz Amnon; Benias Petros; Benkov Keith J Md; Bennett Stephen J Dpm; Benson Carolyn Mararet; Benvenisty Alan I Md; Benzakein Ralph Dpm; Berberena Frances; Berdella Maria Md; Berdoff Russell Lindsay Md; Berenstein Alejandro



Project Requirements (Milestone/Task Name)

New York State Department Of Health Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Page 187 of 939 Run Date: 12/29/2017

	_		_			_			
Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year

and Quarter Md: Berg Debra: Bergen Michael Howard; Berger Abraham Md; Bergstein Michael J Md; Berkowitz Rachel; Berman Michael; Berman Mic Stephen; Bernstein Alan L Md; Bernstein Brett B Md; Bernstein Chaim J Md; Bernstein Joseph; Bernstein Robert S Md; Bernstein Shrikant Shrikant Stephen; Bernstein Alan L Md; Bernstein Brett B Md; Bernstein Hotel B Md; Bernstein Shrikant Shrikant Stephen; Bernstein Alan L Md; Bernstein Brett B Md; Bernstein Brett B Md; Bernstein Alan L Md; Bernstein Alan L Md; Bernstein Alan L Md; Bernstein Alan L Md; Bernstein Brett B Md; Bernstein Alan L Md; Bern Suresh Md; Bharat Sanghavi Md; Bhardwaj Aarti; Bhatt Himani V; Bhattacharya Sunita Md; Bhavsar Rajesh; Bhimsen Tulawattie Devi; Bhora Faiz Yahya Md; Bhowmick Debjani; Bhutia Phintso Pd; Bialek Sydney Jeanne; Bianco Angela T Md; Bietry Raymond Emile; Biggs Carina G Md; Billington Kaitlyn E; Bird Anne F; Birnbaum Stuart C Dpm; Biviano Bernard John Jr Md; Blackham Janice; Blancaflor Ginno C Md; Blanchard Karen; Blanco-Franco Oscar Md; Blank Andrew Md; Blank Wesley S Md; Blass Joel Mitchell Md; Blaufarb Ira Stephen Md; Blechman Michael Bruce Md; Blei Francine Md; Bleiweiss Ira Md; Blissett Kecia-Ann May; Blitzer Andrew Md; Blouin Amanda Germaine; Blum Jessica E; Blumenthal Celia; Boakye Naana Agyeiwah Md; Boateng Percy; Bock George H Md; Boggio Nelly T Md; Boggio Nelly T Md; Bonura Jessica A; Boockvar Kenneth Stephen Md; Boolbol Susan Md; Borcich Anthony S Md; Bordia Sonal; Bordowitz Richard Alexander; Borg Morton David Md; Borrero Charin Marie; Boshakova Alina; Bosworth Jackie; Bottner Joseph Md; Bouvier Nicole Marie; Bovino Brian F Dmd; Bowe Adraenne; Bowne Helen Yoo; Boxer Jonathan A Md; Boyce Ricardo A; Braden J Hexom Md; Bradley Katrina Md; Bradley Sara M Md; Bradley Shy Md; Bra Gerald Md; Breed Sabrina Theoposia; Breen Tracy Lynn Md; Brennan Timothy Koehler; Brenner Hillary Beth; Bressman Susan B Md; Brewster Joe Cephus Jr Md; Brian Kearney; Brian Mcdonald Hall; Briley James; Brill Joseph J Md; Brockington Carolyn Doreen Md; Brodie Scott E Md; Brodman Michael L Md; Brodman-Grimm Karen F; Brody David W Md; Brody Joshua; Brohl Andrew Scott; Broker Martin Md; Bromberg Kenneth Md; Brodman Michael L Md; Brodman Md; Br Donald George; Bronson Michael Md; Brosgol Yuri Md; Brountzas Maria; Brous Patricia Md; Brown Barry L Md; Brown Robin R Md; Brown William H Md; Bruce Eric Sands; Brucia Laurie Jane; Bruck Elena; Brunner Robert J Md: Brunner Sarah Devlin; Bruno Anthony M Md; Brustman Lois E Md; Bruzzese Nicole Josephine; Bryson Ethan Oliver Md; Bryson Juline Michele; Buchbinder Daniel; Buchbinder Mitchell I Md; Brustman Lois E Md; Bruzzese Nicole Josephine; Bryson Ethan Oliver Md; Bryson Juline Michele; Buchbinder Daniel; Buchbinder Mitchell I Md; Brustman Lois E Md; Bruzzese Nicole Josephine; Bryson Ethan Oliver Md; Bryson Juline Michele; Buchbinder Daniel; Buchbinder Mitchell I Md; Brustman Lois E Md; Bruzzese Nicole Josephine; Bryson Ethan Oliver Md; Md: Buchholz Robin M Md: Buckstein Michael; Budasoff Caroline L; Buettner Christoph Md; Buggie Brian Gregory; Bukharovich Inna F Md; Bulkin Eugene; Bunac-Cuevas Cristina M; Bunyavanich Supinda; Bunza Gregory N Dds; Burgoyne Brian; Burnett Michael Charles Md; Burstein David E Md; Burt Matthew Lawrence Md; Burton Rebecca Lyn; Busingye Jacqueline Rukanshagiza; Busse Paula Jane Md; Butler Brian Joseph Dpm; Butler Toni C; Butoi Irina Md; Butvick Kathryn Maher; Buxton Douglas F Md; Buyuk Arzu; Bybordi Bahar; Byer Erroll Ignatius Jr; Byer-Henry Yvette Oreta Cnm; Cabbad Michael Frederick Md; Cacciarelli Armand Gerald Md; Cacces Phyllis Adrienne R; Cafferty Maureen Sarah Md; Caggiula Amy Beth; Cahill John Donald Md; Cahn Elizabeth Ann; Cai Athena J; Cai Steven; Cajulis Corazon Bautista; Cajuste Muriel; Callahan Eileen Helen Md; Callan Felicia Tirico Md; Callender Kimberly; Callipari Francesco Md; Calvin Chen-Hwan Wei; Campbell Ann Harper: Campbell Kirk Nicholas Md: Campione Michele Md: Campton Kristina: Canter Murray A Md: Cantor Gordon Michael Md: Cappivski Daniel Md: Cappivski D Edward Paul Phd: Carey Abigail S: Carey Patricia Mary Md: Caridi John: Carl Julia Ann: Carlos Maureen Ann Barlaan: Carlton Lawrence S Dpm: Carluccio Alessia: Caroline Columbres Md: Carroi Orlando B Md: Carr-Locke David Leslie: Carrao Vincent Md; Carrera Rosa Flores; Carrera Rose-Marie Md; Carryl Stephen Samuel Md; Carter Robin Stephanie Dpm; Cartwright Robert Mclain; Casagrande Lisette; Cascetta Krystal Pauline; Casden Andrew M Md; Casey Mairead Ms.; Cash Bradley S Md; Casiano Evelyn J; Caskey Marina Fernandes De Barros; Cassano Kelly; Castanaro John; Castellano Bartolomeo Vincent; Castello Donna Ann Md; Castillo Maria Dolores Md; Castillo Rafael A; Castro Garcia Jose Luis Md; Catalano Louis W Iii Md; Catamero Donna Domenica; Cate Sarah Patricia; Catherine Conway; Cattafi Paul David; Cavaliere Raymond G Dpm; Cavalli Adele L Md; Cayton Alberto L Md; Cedeno Stacey V; Celebi Julide; Celena Dancourt Md; Celestin Gregory Cuthbert; Cerra Luis R Md; Chabus Brent Ira Md; Chadha Manjeet Md; Chae Patrick; Chahil Tina Jasjit Md; Chai Emily Md; Chai Raymond; Chakrabarti Chhaya Md Pc; Chalker Dana F; Cham Matthew Dy Md; Chamdawala Hammid Shabbir; Chan Andrew Hing Kin Md; Chan Andrew Joseph; Chan Germaine Zenia Md; Chan Jacqueline; Chan Michael; Chan Sherman Md; Chan Takyan Dds; Chan Yu-Feng Md; Chanamolu Sravanthi; Chandrashekhar Sarayu; Chang Charissa Yuhua Md; Chang Cheryl K Md; Chang Christine Md; Chang Helen Md; Chang Jennifer; Chang Lena; Chang Mark Md; Chang Nadine Ann; Chang Peter L; Chang Thomas T M Md; Chang Woo Taek Md; Chang Ya Ju Md; Chang Faye; Chao Steven S Md; Chapa Josephs Jacaranda; Chapman Eugenia Valerie; Chapman Mark L Md; Charap Peter Jeff Md; Chardavoine Josee; Charen Elliot Michael; Chari Ajai Md; Charles H Kellner; Chapman Eugenia Valerie; Chapman Mark L Md; Charap Peter Jeff Md; Chardavoine Josee; Charen Elliot Michael; Chari Ajai Md; Charles H Kellner; Chapman Eugenia Valerie; Chapman Mark L Md; Charap Peter Jeff Md; Chardavoine Josee; Charen Elliot Michael; Charles H Kellner; Chapman Eugenia Valerie; Chapman Mark L Md; Chardavoine Josee; Charen Elliot Michael; Charap Peter Jeff Md; Chardavoine Josee; Charen Elliot Michael; Charles H Kellner; Chapman Eugenia Valerie; Chapman Mark L Md; Chardavoine Josee; Charen Elliot Michael; Charles H Kellner; Chapman Eugenia Valerie; Chapman Mark L Md; Chardavoine Josee; Charen Elliot Michael; Charles H Kellner; Chapman Mark L Md; Chardavoine Josee; Charles H Kellner; Chapman Mark L Md; Chardavoine Josee; Charles H Kellner; Chapman Mark L Md; Chardavoine Josee; Charles H Kellner; Chapman Mark L Md; Chardavoine Josee; Charles H Kellner; Chapman Mark L Md; Chardavoine Josee; Charles H Kellner; Chapman Mark L Md; Chardavoine Josee; Charles H Kellner; Chapman Mark L Md; Chardavoine Josee; Charles H Kellner; Chapman Mark L Md; Chardavoine Josee; Charles H Kellner; Chapman Mark L Md; Chardavoine Josee; Charles H Kellner; Charles H Kellner; Chapman Mark L Md; Chardavoine Josee; Charles H Kellner; Charles H Kellne Chason Kevin W Md: Chatterii Maniil: Chaudhry Sapna: Chaudhry Ahmed Do: Chaudhry Faroog Ahmed Md: Chaudhry Nadeem Ahmad Md: Chavarria Patricia Diana: Chaves Amber Elizabeth Ruth: Chawla Preety Md: Che-Kai Tsao Md; Chehade Mirna Abdul Monhem Md; Chen Darwin; Chen Jennifer Ann; Chen Junping; Chen Katherine Tsia-Huey Md; Chen Zijian; Cheng James Md; Chenna Jayapratap Reddy Md; Cherazard Regine; Cherezova Diana; Chernobilsky Boris; Chernyavsky Svetlana; Chesoni Laura; Chetrit Sally; Cheung Angela Yuen Man; Cheung Angelas; Cheung Angelas; Chew Edward Md; Chew Kit-Ling Miss; Chhabra Amit; Chida Rakhshan M; Chida R Chietero Michael Md; Chikwe Joanna Yvonne Md; Chin Edward H Md; Chin Maxine Grace; Cho Catherine Md; Cho Samuel; Choi Christina; Choi Mark Md; Choi Ran; Choi Walter Hyunmin Md; Chokshi Niti Y; Chong Ji Young Md: Choo Sung Yoon Md: Chotkowski Gregory Dds: Choua Clement: Choudhri Tanvir Fiaz Md: Choudhury Sourab Patrick Do; Choy Youyin Md; Christian Dirk Becker; Christina Flores; Christina Flores; Christina Flores; Christina Flores; Christina Flores; Christian Dirk Becker; Christi Strother; Christopher James Diblasio; Chu Jason Md; Chu Kristine; Chuang Linus Md; Chukwuocha Benjamin; Chun Woo H Md; Chung Jenny H; Chuu Louise A Md; Ciaramitaro Yessenia Elizabeth; Ciccone Jeffrey Michael Md; Cilmi Salvatore Anthony; Cimafranca Daniel Lopez Md; Ciment Avraham Yitchak Dpm; Ciocon David; Cioroiu Michael G Md Facs; Cipolla James Charles Md; Clare Frederick S Md; Clark Denise C Md; Clark Mark Andrew Md; Clarkson Earl I Dds; Clavton Lindsay Marie; Clements Cheryl; Clements Jerry Eugene Md; Clunie Garfield Ashford Md; Cohen Adam B Md; Cohen Cohen Adam B Md; Cohen Barry: Cohen Ben Zane Md: Cohen Benjamin: Cohen Bernard Md: Cohen Carmel Jonathan Md: Cohen David L Md: Cohen Edmond Md: Cohen Edmond Md: Cohen Benjamin: Cohen Benjamin: Cohen Jean-Marc: Cohen Jeffrey Md: Cohen Joel M Md; Cohen Joshua Marc; Cohen Lee Steven Md; Cohen Leeber Md; Cohen Lisa; Cohen Mia Gintoft; Cohen Richard; Cohen Richard; Cohen Richard B Dpm; Cohen Rory Scot Dpm; Cohen Samantha; Cohen Seth A Md; Cohen Seth Matthew Md; Cohn Howard Irwin; Colantoni Matthew S; Cole David S Md; Coleburn Norman Hope Md; Coleman Tia; Coliseum Surgical & Medical Pc; Colletti Mario Charles; Collins Shonette V; Colman Rachel; Colombel Jean-Frederic; Colon Federico Ernesto Md; Colon Modesto J; Colon Vilar Giancarlo; Colton Jana Alexandra; Convin Alexis; Compito Catherine A Md; Concepcion Maria Donna; Concert Catherine Marie Np; Connell Brendan David; Conrad Anne E; Constantino Jennifer C Rpa; Conway Edward Jr Md; Cook William A Md; Cooke Kenneth Md; Corpulsky Robert Md; Cordero Kenneth Md; Cordova Matthew Alexander; Corey Patrick Spencer; Coritsidis George N Md; Corn Beth E Md; Cornwall John W Md; Corpuz Glorilyn Montesa; Cortes-Ladino R; Cortez Roberto J Dpm; Cosme Jacqueline Md; Costakis Anna; Coupet Mendel C Rpa; Coven Todd; Cox Anika Jonnelle; Coyle Andrew; Cozien Dominique A Md; Craig Jon Moskowitz: Cramer Kyle Nolan: Crane Michael A Md: Crary John: Crimi Joseph: Cristina A Tennyson Md: Crowley Alexandra: Crumbley Terry Deshawn: Cruz Giselle: Cruz Madeline Dpm: Culang David Phillip: Culliford Daniel Joseph: Culliney Edward Bruce Md; Cummings Allegra Md; Cummings Jeanne Ann; Cuomo Frances Md; Cuomo Linda Janine Md; Curreri Anthony Gino Md; Cuttner Janet Md; Czer Anthoney Enriquez Lim; Dabney Lisa Md; Dadvand Laila; Daefler Simon Md; Dagan Tal; Dakhel Mahmoud Md; Daliah John; Dams-Oconnor Kristen; Danaher Julie Ann Md; Danesh Houman; Dang David T; Dangayach Neha; Dangelo Joseph P Md; Daniel Casper Pa; Daniel Celeenamma B Md; Daniel Egan Md; Daniel Samuel J Md Pc; Danilov Tatyana; Dano Ivy Nicole Wee-Sit; Danzer Brett I Md; Darren Fitzpatrick Md; Darrow Bruce Jonathan Md; Das Piali; Das Seshadri Md; Dass Punam; Dattwyler Raymond J Md; David Jason Ellenbogen Dpm; Davies Terry F Md; Davis David J; Davis Jaclyn C; Davis Renee Louise Md; Davy Andrew Michael G Md; Davydov Oksana; Day Philippe Jmm Md; Dayal Shivani; Dayan Alan R Md; De Leacy Reade Andrew; De Palo Louis R Md: De Souza Sylvie Dominique Md; Dean Deborah Nicholls Md; Dean Gillian Md; Debra Shabas Md: Deegan Erin Marie; Defilippis Jeannette Ann; Defrancisco James A Dpm; Degi Keith; Degiarde Massimo Pc Md; Degregorio Paola Rpa; Deiner Stacie Gail Md; Del Guzzo Luciano Md; Delaney Kathleen Ann Md; Delaney Veronica Bridget Md; Delaney Ver



(Milestone/Task Name)

Prescribed

Due Date

Level

New York State Department Of Health Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Page 188 of 939 Run Date: 12/29/2017

DSRIP Quarter Reporting Original Original Reporting Year **Provider Type** Start Date **End Date Status Start Date End Date End Date**

and Quarter Barbara Md; Deligdisch Schor Liane Md; Della Rocca David A Md; Della Rocca Robert C Pc Md; Delman Bradley Neil Md; Delman Brad Demaria Samuel; Demattia Joseph Md; Dembitzer Francine Rachel; Demetrius Charmaine; Demicco Elizabeth; Denneke Tsega Md; Densy Johnson; Deprima Thomas J; Dermksian Jeffrey V Md; Desai Neil Kiri; Desai Rajen Uday; Desai Sunil; Deshpande Priya Prakash; Desman Garrett; Desravines Cynthia Pa; Deutsch Vicki-Jo Md; Devine Jeanne M Phd; Dewitt William Liddell; Dhallu Manjeet; Dhamoon Mandip Md; Dhar Sonya; Dharia Sumit Shailesh Dpm; Dharmarajan Kavita Vyas; Dhawan Vikram; Di Blasio Ferdinand C; Diamond Ezriel Md Pc; Diaz George Alfred Md; Dibbell Adonia; Dickstein Elisha Joseph Md; Didonato Kim E; Dieterich Douglas Thomas Md; Difabrizio Larry Md; Difiore Maria A: Digiacinto George V Md; Digiorno Michael A Md; Dimaio Christophe; Dimitrov Nadya E: Dimitrova Kamellia Rangelova Md; Dinh Linh Thi Thuy Md; Dinlenc Caner Zeke Md; Director Tara Md; Dispaltro Frances X Md; Distefano Douglas C Md Pc; Divack Steven Marc Md; Divino Celia M F Md; Diwan Ravi; Dixon David Dpm; Dixon Marsha Rpa; Do Brian; Do Ouro Suelane Sousa Md; Doberczak Tatiana Marta Md; Dobrowski Katie Miss; Dokko Yoni; Domanski Michael John; Donovan Diana Olga; Dori Ten Pa; Doshi Amish; Dottino Peter R Md; Doty Nora J; Dou Si Yan D; Douge Claude Md; Dow Lindsay Alexandra; Drayer Burton Paul Md; Dreisinger Naomi A Md; Drescher Ira; Dresser Samantha Jane Gordon; Droller Michael J Md; Drucker David A Md; Du Diane; Dua Sakshi; Dube Niti Md; Dubinsky Marla Cindy; Dubos Sheba; Dubowsky Jay Jack Md; Dudas Melissa Maureen; Duddempudi Sushil Md; Dudkiewicz Michael; Dufresne Alix Md Pc; Dunkin David Md; Dunn Mona L; Dunn-Murad lanthe; Dunsky Kevin Gerber Md; Duperval Jacques Md; Duran Nancy; Durango Alejandra; Durkee Mary Caroline Acnp; Duvvuri Srinivas Md; Dweck Monica Michele Md; Dworecki Roman Md; Dym Harry Dds; Dzanic-Cemalovic Naida; Danv. Iosifescu; Deborahoyedeji; Diana Dejesus; Donnao'Malley, R.D., Cdn; East Carolyn Alicia; Eaton Margaret M Phd; Ebcioglu Zeynep Ayse Md; Eber Corey C Md; Eddleman Keith Arnold Md; Ededet A Udo; Edelson Charles W Md Pc; Edelstein David Joseph Md; Edelstein Jamie; Eden Edward Md; Edman Maria Dr.; Edwards Eric David Md; Effron Charles; Efremov Mary H Md; Efros Mitchell Douglas Md; Egol Claudine J; Ehrlich Michelle E Md; Ehrlich Paul M Md; Eiland Lisa Renee Md; Eiref Simon David Md; Eisenberg Evan R Md; Eisenkraft James Md; Eisenstadt Ellen Beth Md; Eisenstein Lucy X; El Dakkak Mohammed Selim Md; El Salem Fadi; El-Eshmawi Ahmed Mahmoud; Eliades Melto James; Eliav Chaim B Md; Elikashvili Inna; Elina Bekker Pa; Eliot Megan; Elisa Bocchieri-Bustros; Elitch Nicole G; Ellant Jonathan Philip Md; Ellis Charles C Md; Ellozy Sharif H Md; Elmore Sherlette; Emma Leonard John Md; Enekwechi Nonso Ekene; Eng Lisa Md; Engel Harry Mark; Ennis Ronald D Md; Epelbaum Alexander Md; Epstein Geoffrey C Dpm; Epstein Jonathan Nachman Md; Epstein Lawrence Jay Md; Erber Jonathan Ari Md; Erber William F Md; Erickson Candace J Md; Erika S Gutter; Ernst Carrie L Md; Escalon Juliet Bejarin; Escalon Miguel Xavier; Eslava Dayana; Esposito Donna M Md; Esposito Mariah; Esrig Cynthia W; Estabillo Joel R; Estabrook Alison Md; Estrella Lissette; Ethylin Wang Jabs; Etwaru Dhanan Jai Md; Etwaru Kumarie; Eugenio Paul L; Evans Adam Stuart; Evans Andrew John Md; Evans Richard M Md; Evdos Olga; Evgeny Fink; Eviatar Joseph Alexander Md; Evin Mccabe; Fabel Andrew J Rpa; Fabian Michelle; Facciuto Marcelo Enrique Md: Fahimeh Sasan Do: Fahmy Ramy Hany Fouad: Faiella Louis lii Md: Failmezger Theodore C Md: Fakhuri Ramsey John: Falk Michael: Faller Jason Md: Fallick Frederick S Md: Fallis Andrew J Md: Fan Wen Md: Fang Hui Elizabeth Md: Fantl John Andrew: Farai M Faour: Farber Jeffrev Ian Md: Faries Peter Lynn Md: Farnad Shahbaz: Farrave Joseph Md: Fasano Julie: Favila Kristine: Feda Andrew Md: Feder Adriana Md: Feder Samantha Beth Md: Feelv Cheng Cindy; Feinberg Todd E Md; Feinsilver Steven Henry Md; Feistmann Jonathan Md; Felberbaum Marc Md; Felcone Michael F; Felder Kenneth S Md; Felderman Theodore Paul Md; Feldman David M Md; Feldman Hannah; Fenig Arielle Ochoa Md; Fergus Icilma Veronica Md; Ferguson Christopher J Dpm; Fernandes Ajit Savio Md; Fernandez Gerardo Javier; Fernandez Helen Maria Md; Fernandez Jennifer; Fernandez Ranvier Gustavo G; Fernando Anusha Rosanne Md; Ferrara Joseph Md; Ferrara Lauren Md; Ferrell Amber; Ferstenberg Henry Md; Festa Joanne Phd; Fetterman Alan David Md; Fetto Joseph F; Ficazzola Michael A Md; Fiel Marie Md; Fielti Vincent G Md Jr; Fievre-Hamilton Natasha Md; Fifi Johanna T; Filatov Alexander V Md; Filip Teller; Filipovic-Jewell Zorica; Filsoufi Farzan; Finegold Ira Md; Fineza Belen A Md; Finkel Jennifer Meredith Md; Firpo-Betancourt Adolfo; Fisch Joseph Md; Fischer Gregory Walter Md; Fischer Harry D Md; Fischer Laura Meyers; Fischer Robert Michael Md; Fischman Aaron Marc; Fishberger Jeffrey Md; Fleischman Jonnifer Anne; Fitzig Lorenzo Md; Flatow Evan L Md; Fleckman Adrienne M Md; Fleckman Fern; Fleischer-Black Jessica Md; Fleischmann Jonathan D Md; Fleischmann Nicole Md; Florendo Angelita Fulgar; Florman Sander Scott; Fordjour Lawrence; Forman Edwin; Foronjy Robert Francis Md; Foroutan Janelle; Forsh David; Fory Elissa Kay; Fourati Samy S Md; Fowkes Mary Md; Fox Donald M Jr Md; Fox Herbert A Md; Fox John T Md; Fox Lewis Md; Fox Serena Joan; Fraiman Mitchell Md; Frances Sylvaine; Francis Michelle Y Md; Frankel Richard Harris Dpm; Frankenberger Oliver Md; Frasca Suzanne Md; Frazier Daveed Damon Md; Fred J Delucia: Fredrickson Lauralyn Md: Freedman Beth: Freedman Jeffrey Bruce Md: Freedman Md: Friedman Alan H Md; Friedman Arnold Jay Md; Friedman Esther; Friedman Howard S Md Pc; Friedman Joseph Irwin Md; Friedman Larry D Rpa; Friedman Lynn Md; Friedman Lynn Md; Friedman Lynn Md; Friedman Howard S Md Pc; Friedman Lynn Md; Friedman Lynn Md; Friedman Howard S Md Pc; Friedman Howard S Md P Mark Md; Friedman Nadya; Friedman Richard Lawrence Md; Friedrich Douglas Bennett Md; Frucht Steven Joel Md; Fullar Michael; Fullmes Mychailo; Furman Alice Cary; Furman Margaret L; Fusco Heidi Md: Fuster Valentin Md; Futrell Junie Cynthie; Futterman Henry A Md; Gaba Michelle; Gabriela Rosas-Garcia; Gabrilove Janice L Md; Gage Dennis Md; Gagliuso Donna J Md; Gainsburg Daniel Martin Md; Gal Jonathan Stephen; Galao Malo Roberto; Gale Gregory Mark; Galizi Marlene Denise Md; Gallagher Emily Jane; Gallane Dabela Abraham; Gallego Mariel; Gallina Jessica Blair Md; Galsky Matthew David; Galynker Igor I Md; Gambrell Marian Lavette Md; Gandhi Hardik Atul; Gandhi Jayant H Md; Gandhi Nipa Dilip Md; Gannon Brighid Armstrong; Ganz Eric Michael Md; Gao Weiyi; Gao Yan Ling Md; Garau-Gonzalez Marisela; Garay Miryam D; Garcia Arlene Marie Md; Garcia Dairon Manuel; Garcia Haydee; Garcia Jose Gilberto Dds; Garcia Roberto; Garcia Rosario Md; Garcia-Figueroa Sylvia K Md; Garfield Karen Lisa Kodsi Md; Garlian Lori Ellen Md; Garcia Rosario Rosario Md; Garwood John William Md; Garyali Samir; Gass Gregory: Gave Asaf Asi Md: Gaveras Georgia: Gavriil Eleftherios S: Geer Eliza B Md: Gehrie Erika: Geier Jacqueline: Geiger Miwa Karen Md: Gelb Bruce D Md: Gelbfish Gary Md: Geldwert Josef J Dom: Gelfman Laura P: Gellen Joel L Dom: Gellen Joe Charles Moss Md: Geller Lauren: Geller Martin Robert Md: Genato Romulo L Md: Genato Romulo Romu Gerdes Kenneth J Md; Gereau Haddon Sezelle; Gerlach Kecia; Germano Isabelle M Md; Gershengorn Hayley Beth; Gerz Erika Antoinette; Gettes Mark A Md; Ghali Violette Saleh Md; Ghasri-Zarghami-Sabet Shahla; Ghassibi Joseph M; Ghatan H Eliot Yedidiah Md; Ghatan Saadi Md; Ghaw Olivia; Gheewala Anup Md; Gheitani Pegah; Ghillani Richard Md; Ghodsi Newsha Zahra Md; Giambruno Clara Md; Giashuddin Shah; Gibbs Kathleen Md; Gibralter Richard P Md; Gibson Charlisa; Gidwani Umesh K Md; Giedd Kenneth Noah Md; Giella John Gerard Md; Gillbert Elyse; Gilbert Fred Md; Gilbert Richard Md; Gillbert Richard Md; Gillego Alyssa Minerva Md; Gilleran Suzanne M; Ginelli Paul; Ginsburg Robin Nina Md; Giordana Lorraine Md; Giorgi Diane Frances-Lucia Md; Girardi Sal A Md; Gitlin David; Giudice Richard A; Gladstone James Nathaniel Md; Glaser Jordan; Glass Jessica; Glassberg Jeffrey Avins Md; Glassberg Stephen Md; Glassman Charles Norman Md; Glickel Steven Z Md; Gliedman Paul R Md; Glinik Galina; Glubo Les Jay Dpm; Glyptis Andrew Md; Go Ronaldo C Md; Godbout Brandon J; Goel Anupama Md; Goertz Jacob K Md; Gohari Arash Md: Goldberg Andrew Todd: Goldberg David: Goldberg Deborah Baron Md: Goldberg Naomi: Goldenberg Elvira: Goldenberg Gary: Goldenberg Gry: Goldenberg Gary: Goldenberg Gary: Goldenberg Gry: Goldenberg Gr Goldman Thomas I; Goldstein Jaime A; Goldstein Martin Adam Md; Goldstein Michael Md; Goldstein Michael T Md; Goldstein Norman; Golinko Richard J Md; Goldstein Martin Adam Md; Goldstein Michael Md; Goldstein Michael T Md; Goldstein Norman; Golinko Richard J Md; Goldstein Martin Adam Md; Goldstein Michael Md; Goldstein Martin Md; Goldstein Md; Go Anthony Md; Gomez Jorge Enrique; Gomez Richard; Gomori Elisabeth; Goncharov Alexander; Gonzalez Susana; Goodchild Malcolm Ingram; Gooden Shanti Lila; Goodheart Herbert P Md; Goodman Elliot Richard Md; Goodman Warren Jay Dpm; Goodman Wayne Dr.; Gopalan Radha S; Gopi Patel; Gordin Inna Md; Gordin Stella; Gordon Barbara F N Md; Gordon Errol Lloyd Md; Gordon Gregg E Md; Gordon Jonathan Craig Md; Gordon Marsha; Gorevic Peter D Md; Gorman B David Md; Gorman Elaine Mary; Gorrin Harvey Md; Goschin Simona; Gossner Gabrielle; Gotlin Robert Do; Gotsis William; Gottlesman Lester Md; Gottlieb Aren Leslie; Gotts Michael David Md; Govindaraj Satish Md; Gowda Ramesh M Md; Goyal Naveen Md; Gozenput Galina; Grafstein Neil H Md; Graham Virginia; Grant Dov Z Md; Grau Carmen; Gray Mark D Md; Green Karen Meryl Md; Green Mark W Md; Green Michele O; Green Robert Spencer Md; Green Sheryl Md: Greenberg Carl Md: Greenberg Howard J; Greene Paul E Md: Greenstein Adrian Md: Greenstein Alexander John Md: Greisman Stewart George Md: Greller Howard Md: Greenstein Alexander John Md: Greenstein Alexander John



(Milestone/Task Name)

Prescribed

Due Date

Reporting

Level

New York State Department Of Health Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Provider Type

Original

End Date

Start Date

End Date

Original

Start Date

Status

Page 189 of 939

DSRIP

Reporting Year

Quarter

End Date

Run Date: 12/29/2017

and Quarter Randall B Md; Grif Oksana; Griffin Joyce; Grima Kathleen M Md; Grimes Stephen; Grin Michael S Md; Grinberg Manuel E Md; Grinberg Mikhail Md; Grinspan Ari Matthew; Grinstein Gabrielle P Md; Grogan Ann Marie; Gropper Charles A Md; Grosman Igor; Grosman Igor; Grosman Kyra Taylor; Gross Michael Md; Grosso Michael B Md; Grotas Aaron Brett Md; Grover Jillian; Groves Mark Md; Gruen Alison; Gu Yongpeng; Guardarramas Gabriel R Md Pc; Guarino Anthony C Dpm; Guerrero Jihan Mogol; Guerriero Paul Neil Md; Guglielmo Roseann; Guia Howard; Guillaume Carl Md; Guillaume Melissa Daniella Md; Guimaraes Tania Csw; Guja Karthik Reddy; Guleyupoglu Nilufer A Md; Gulko Percio; Gulmatico Constantino V Md; Gumaste Vivek Md; Gunasekaran Ganesh; Gunopawiro Jo Anne; Guoping Zhou; Gupta Anjali Rani Md; Gupta Meenakashi; Gupta Nitin; Gupta Vishal; Gursoy Erdal Cumhur; Guthrie Clayton; Gutkovich Zinoviy Md; Gutman Dianna Valeria; Gutman Harvey Md Pc; Guttikonda Lakshminarayana; Guttikonda Veeranjaneya V Md; Gutman Emma; Guzman Ida C; Gwertzman Gary Alan Md; Gwengoodman, M.S., R.D., Cn; Haas Susan Marian Cnm; Habboushe Joseph Peter Malcom; Haber Richard S Md; Haberman Jeffrey Md; Hackett Alyssa; Hadley Sallie Joellin Md; Hahn In-Hei; Hahn Sigrid A Md; Haines Elizabeth Jane; Haines George; Hakimian Navid Md; Hall Kimberly Terese; Hall Lisabeth Sara Md; Halle Steven Garry Md; Halligan-Luca Anne Rose; Halper Jason J Md; Halperin Diana; Halperin Joshua Noah; Halton Kathleen P Md; Halweil Ronald Md; Hamilton William G Md; Hammer Arthur W Md; Hammond Isaac Rpa; Han Daniel Md; Han-Faver Doreen D Md; Handelman Michele; Handler Toby F Md; Handsschuh Caroline; Hanen Suzanne; Hanna Lily; Hanon Samuel Md; Hanretta Kelly Colleen; Hansen Thoms Paul; Harbison Madeleine D; Hardart Anne Md; Harrington Thomas; Harris Mary; Harrison Kristin A; Harrooni Mark Md; Harpaz Noam Md; Harrington Matthew; Harrington Thomas; Harris Mary; Harrison Kristin A; Harrison Louis B Md; Harrison Theodore Joel Md; Harshan Manju Md; Hartzog Sarah; Harvey Eugenius John Md; Hasan Choudhury Md M Md; Hasan Zainab Md; Hasen Ashraf; Hashemi Ghonche; Hashim Sami A Md; Haslett Jeanette; Hassan Khalid Kamal; Hassan Sheref E; Hasselmark Fairouz; Hatcher Virgil; Hausman Lionel Glen Dpm; Hausman Michael R Md; Haveson Stephen Pc Md; Havryliuk Tatiana; Hawkins Denis Lawrence; Hayashi Fumitaka; Hayashi Naomi; Hayes Earle; Hayes Monica Prasad Md; He Chen; He John Cijiang; Heath Candrice Rachelle; Heath Stacy Pipes; Heather Lynn Macadam; Hecht Alan Jay Md; Hecht Andrew C Md; Hecht Harvey Stanley Md; Hecht Susan Md; Heiba Sherif Ibrahim Md: Heiderhoff Clemens Md; Heidi Bender; Heimann Tomas Md; Heisman Alexander; Heller Mark L Md; Heller Michael B Md; Hembree Wylie C Iii; Henderson Kimberly Joan Md; Heneghan William F Md; Hennig Nils Md: Henry Heather M: Henry Mark W: Henry Sean; Henschke Claudia I Md: Hermann George Md: Hermann Luke Kennan Md: Hermandez Adam Breaux; Hernandez Colon Agdel Jose; Hernandez Grissel; Hernandez Prera Juan; Hernandez Stephanie Hortencia; Heron Abigail Jane; Herrera Joseph Everard Do; Herrera Kimberly; Herron Daniel Martin Md; Herschorn Brian Jacob Md; Hersh Melissa; Hershberger David Hugh Md; Herstik Barry Glenn Dpm; Herstik Ivan Greg Dpm; Herzog Eyal Md; Heslop Christine Cnm; Hessdorfer Anika D; Hew Lorna Marie; Heyman Jacob H Md; Hidalgo Laurita; Hiensch Karen Allison; Hill Jessica Laughrey; Hillel Zaharia Md; Hiltzik David Henry; Himel Harvey Norman Md; Hines Elizabeth Quaal; Hinke Christine Md; Hinojosa Franz; Hinrichsen Gregory A Phd; Hiotis Spiros P Md; Hipkens Sarah; Hirsch Jack Dds; Hirschl David Avishay; Hirschman Richard J Facp Md; Hirshaut Vivian Md; Hirshfield Gary S Md: Hirshson Chari Ilana: Ho Alexander Weihan Md: Ho Yan Wood: Hobeika Paul Bowlos Elias: Hochberg Eric Mitchell Md: Hochsztein Paul Md: Hodulik Sarah: Hoetzel Richard Md: Hoffman Cindy Md: Hoffman Darryl M Md: Hoffman Ronald A Md: Hoffman Ronald Harvey Md; Hoffstadter-Thal Kathy; Hojraj Diego Gabriel Md; Hollcombe Randall Frank; Holland Claudia Md; Holland Sally Ann; Hollinger Ingrid Md; Hollinger Jessica; Holmgren Anna; Holson Dave A Md; Holl Kimberly J Phd; Holzman Ian Ronald Md; Hong Albert Md; Hong Alice; Honikman Rafael; Horse Barron; Hormigo Adilia; Hornfeld Mark Louis Do; Horowitz Deborah Ronnie Md; Horowitz Mark; Horton Andrea Barron; Horton Jay Robert; Hotchkiss Hilary; Hourizadeh Yassaman; Howard J Reifer Dme; Howe Alexandra S Phd; Hryhorowych Artur Nicholas Md; Hsiao Tso-Jen Md; Htin Thanda; Hu Kenneth Shang Md; Hu Michael; Huang Amy Md; Huang Jeniffer Vivian Md; Huang Min; Huang Tiangui; Huang Wendy Wen-Ee; Huang Yili; Hubbard Christopher Eric Md; Huh Sun Haeng Md; Hui Hilltone; Hulbanni Anjali Shivappa; Hung Kenneth; Hung William W; Hunt Ann L; Huppert Barry L Md; Hurlet Jensen Anne M Md; Hussain Nazia Md; Hutman Sammy Aaron Md; Hwang Calvin Hsing-Kuo; Hwang Peter Myung; Hyman Jaime Berg; Hyun Grace Soo Jung Md; Hussain, Syedasif, Md; Iacob Codrin; Iacovone Frank Michael Md; Idicula Susamma T; Ileane Alicea; Ilionsky Natalia; Iloreta Alfred Marc Calo Jr; Ilyayev Aleksandr Md; Im Gene; Inabnet William B Iii Md; Ingber Scott Md; Ingram Donna Md; Intsiful Harry H; Iofin Ilya; Ionescu Gabriel Md; Iordanescu Alexandra C Md; Irie Hanna Yoko Md; Irina Ilyasov; Isaacson Ernest Louis Dpm; Islam Khaleda K; Islam Thaniya Sultana; Isola Luis Manuel Md; Israel-Maclin Michelle Sophia; Israelovitch Melanie; Itzkowitz Steven H Md; Ivanov Iliyan Stoyanov Md; Iyarsami Antonio N; Iyer Kishore R Md: Izaak Avvtal R: Izquierdo Thomas Joel Md: Jablin Louis David Dpm: Jabs Douglas A Md: Jack Madeline: Jackson Norma Jean Do: Jackson-Rabinowitz Claire Louise: Jacob-Ali Jenna Md: Jacobi Adam Howard: Jacobs Adam R Md: Jacobs Jordan Ms; Jacobson Barry Laurence Dmd; Jaffer Shabnam Md; Jaffin Barry Wayne Md; Jagoda Andy Sam Md; Jahn Anthony F Md; Jahn Stefan Md; Jajoo Parul; Jakubowski Rita Mary; Jamal Joseph E; James Monique Elesha; Janapana Himani; Jani Sonal Balmukund Md; Janis Gregory Stephen; Jankowski Irene; Jann Adelene Emerald; Jasmine Jo-Tsui; Jason W Krellman; Jaundoo Cassandra Juanita; Javed Suleman Md Pc; Javier Noel Salvador Coloma; Jean A Frederic Pa; Jean Carl; Jean Gilles Max Md; Jean Raymonde Ernest Md; Jean-Gilles Yves Richard Md; Jean-Louis Vasthy; Jeanniton Chaneve; Jeff D Kopelman M D F A C S L; Jeffrey Rothman; Jelin Abraham Md; Jemiolo Ursula; Jeng Christina Li-Hong Md; Jenkins Arthur L lii Md; Jennifer Galjour L; Jennings Vena Wendy; Jeudy Sabine Cnm; Jew Edward Md; Jhang Jeffrey; Jhaveri Jigna Desai; Jindal Kumud Bandhu Md; Jindal Monica; Jn-Pierre Carl Edouard; Jogendra Mather Reginald Dilan; Johannes Barry G Rpa; John Percival Valonzo Pena; John-Hull Carlota H; Johnson Janet Helene; Johnston Gregory Scott Md; Jones Ardella Marilyn; Jones Jacqueline Md; Jones James Peter; Jonnathan Figueroa; Jordan Adrienne Christine; Jordan Alan J Pc Md; Joseph Henry Dayan; Joseph R Podhorzer Md Pllc; Joseph Robert Michael; Joshi Suresh K Md; Joshua Shatzkes; Joshua Wayne Bonsell; Judith M Fierstein; Jue Andrea; Juliano Courtney Elizabeth: Jaclyne, Tucker: Jaimei, Michalski: Jennifery, Charles: Jilipapatel, Pa: Juliew, Fung: Ka Ming Ngai Gordon Md: Kaban Nicole Lara: Kadian-Dodoy Daniella: Kagen Alexander: Kahn Abigail: Kahn Gary Lee: Kahn Hirshel: Kahn Judith Eve; Kahn Max A Md; Kahn Ronald A Md; Kahn Stuart B Md; Kahn-Kapp Evelina Lucia Md; Kalir Tamara Md; Kamal Linda Ann Md; Kamran Mazullah Md; Kamthan Gautam; Kancherla Pushpa; Kandarakis Stylianos Artemios; Kandler Charles J Md; Kandov Ruben; Kane Maureen Ann Np; Kanei Yumiko Md; Kang Patrick S Md; Kaniyarathinkal Laly Sreedhar; Kanjilal Debasis Md; Kano Maki; Kanos Jason N Md; Kantrowitz Joshua Tolkien; Kapadia Pankaj Kanubhai; Kaplan Evan; Kaplan Matthew R Md; Kaplan Mitchel A Md; Kaplan Ronald Md; Kaplowitz Michael Md; Kapoor Deepak A Md; Kapoor Moyna Md; Kapur Vishal; Kapusuz Tolga Md; Karafin Felix Md; Karani Reena Md; Karanikolas Kathleen Md; Karen Adam Kenneth; Karen Clemente; Karpenko Oleg; Kartina N Bell; Kasahara Takehiro; Kashyap Yogita; Kaskowitz Susan; Kasmin Franklin E Md; Kassapidis Dimitrios Md; Kassapidis Elias; Kastell Paul H Md; Kastenbaum Donald Mark Md; Kathpalia Kusum Md; Katkovskiy Dmitriy Do; Kato Kyle S Md; Kats Lyudmila; Kattan Jacob Daniel; Katz Albert S Md; Katz Bruce E Md; Katz Craig Lawrence Md; Katz Daniel Joshua; Katz Michael Dpm; Katz Sand Ilana Beth; Kaufman Beth; Kaufman Allen M Md; Kaufman Andrew Jonathan Md; Kaufman David M Md; Kaufman Lewis Md; Kaufman Stephen Z Md; Kaufman Md; Kaufman Allen M Md; Kaufman Andrew Jonathan Md; Kaufman David M Md; Kaufman Lewis Md; Kaufman Stephen Z Md; Kaufman Md; Kaufman Allen M Md; Kaufman Allen M Md; Kaufman Allen M Md; Kaufman Allen M Md; Kaufman David M Md; Kaufman David M Md; Kaufman Lewis Md; Kaufman Allen M Md; Kaufman Alle Kaylakoya Irina Md: Kazam Tal Manor: Kechejian Joanne M Md: Keil Katherine Md: Keller Roni Meredith: Kelly Mary K: Keltz Nartin David: Kemether Eileen: Kenel Pierre Joseph Carl: Kenia Rachna: Kennish Arthur Jay Md: Kent Rebecca; Keoninh Delta; Kepecs Migdana Rachel Md; Kernada D Md; Kesselman Paul Dpm; Kesselman Paul Dp Fahad R Md; Khan Khalid M Md; Khan Rubina Rpa; Khan Samaira J; Khaneja Amit; Khanna Suresh Md; Khattab Ahmed M; Khattun Mahbuba; Khetsuriani Irina; Khorasani Hooman; Khosh Maurice M Md; Khouli Hassan E Md; Khoury Mona Dpm; Khuwaja Abdul Ali Md Pc; Kikuoka James Sei Md; Kil Erin; Kim Bette Md; Kim Edward; Kim Grace Jane Md; Kim Hanna; Kim Hann Kim Joyce M Md; Kim Jung; Kim Kun-Kil Md; Kim Michelle Kang; Kim Soo; Kim Su Haeng; Kim Sung Yup; Kimberly Marie Mchugh; Kimmelstiel Fred M Md; Kimura Keiko Md; Kimdschuh Mark William E Md; Kim Soo; Kim Su Haeng; Kim Sung Yup; Kimberly Marie Mchugh; Kimmelstiel Fred M Md; Kimura Keiko Md; Kimdschuh Mark William E Md; Kim Soo; Kim Su Haeng; Kim Sung Yup; Kimberly Marie Mchugh; Kimmelstiel Fred M Md; Kimura Keiko Md; Kimdschuh Mark William E Md; Kim Soo; Kim Sung Yup; Kimberly Marie Mchugh; Kimmelstiel Fred M Md; Kimura Keiko Md; Kimdschuh Mark William E Md; Kim Soo; Kim Sung Yup; Kimberly Marie Mchugh; Kimmelstiel Fred M Md; Kimura Keiko Md; Kimdschuh Mark William E Md; Kim Soo; Kim Sung Yup; Kimberly Marie Mchugh; Kimmelstiel Fred M Md; Kimura Keiko Md; Kimura Cnm; Kini Annapoorna S Md; Kini Subhash Ullal Md; Kinsella Gregory Patrick Md; Kiryungo Nguqi M; Kirchman Ernest H Md; Kirsten Jonathan Ariel; Kiss Lawrence Philip Md; Kivell Howard Neil Md; Kizhner Victor; Klahr David M Md; Klapper David A; Kleeman Michael William Md; Klein Eitan M Md; Klein George Md; Klein Janice F Md; Klein Susan; Kleinman Yehuda E Md; Klein Benjamin Eli Md; Klein George Md; Klein Benjamin L Md; Klein Susan; Kleinman Yehuda E Md; Klein Benjamin Eli Md; Klein George Md; Klein Susan; Kleinman Yehuda E Md; Klein Benjamin Eli Md; Klein George Md; Klein Susan; Kleinman Yehuda E Md; Klein Benjamin Eli Md; Klein George Md; Klein George Md; Klein Susan; Kleinman Yehuda E Md; Klein Benjamin Eli Md; Klein George Md; Klein George Md; Klein George Md; Klein Susan; Kleinman Yehuda E Md; Klein George M



Prescribed

Reporting

New York State Department Of Health Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Provider Type

DSRIP

Original

Start Date

End Date

Original

Status

Page 190 of 939

Reporting Year

Run Date: 12/29/2017

Quarter

(Milestone/Task Name) **End Date Due Date** Level **Start Date End Date** and Quarter Klipstein Kimberly G Md; Knaupp William Frederick Md; Knibbs Nakiyah Aisha; Knobel Jeffrey M Dpm; Knoll Charles L Md; Ko Huai-Bin; Ko Jonathan Md; Kobeckis Elizabeth Carpio; Koblentz Daniel E Md; Koch Lauren M; Kochlatyi Sergei Gennadi Md; Koduru Sunaina; Koenig Edward S; Kohan Alfred D Md; Kohli-Seth Roopa Md; Koichi Nomoto; Kokoszka Agnieszka; Kolev Valentin; Kolevzon Alexander Md; Kolker Valentina; Koll Brian Seth Md; Komal Rashida; Kominos Vivian; Kondamudi Noah Praveen K Md; Koo Timothy; Kopell Brian; Koppel Barbara Sue Md; Korban Tarek; Kore Nissenson; Kornberg Robert J Md Pllc; Kornitzer Benjamin S; Korobow Amy; Korongy Richard Vincent Md; Koruth Jacob; Koshy Ninan Md; Kosmas Constantine Elias Md; Kostadinov Jane E; Kostakoglu Lale Md; Koster Harry Robert M Md; Kostko Oksana Md; Kotler Donald P Md; Kottiech Samer Md; Kotler Donald P Md; Koulos John Peter Md; Koumasidis Pa Sarra; Kovacic Jason Ciril; Kovacs Akos Laszlo Md; Kovar Lance Ira Md; Kowalsky Shanna; Kozlovsky Chaim; Kozuch Peter Sean Md; Krakoff Lawrence R Md; Kramer Arin; Kranitzky Bethany Gaskill; Krata Lewis; Krauss Joel M Md; Krebs Nadezhda; Kremer Anna A Md; Krakoff Lawrence R Md; Kramer Arin; Kranitzky Bethany Gaskill; Krata Lewis; Krauss Joel M Md; Krebs Nadezhda; Kremer Anna A Md; Kremyanskaya Marina; Kreutzer Eric R Md; Krieger David A Md; Krieger Paul H Md; Krieger Stephen; Krikhely Merab Md; Krishna Ranga Chelva Md; Krishnaiah Mahesh Kumar Md; Krieger David A Md; Krieger Paul H Md; Krieger Stephen; Krikhely Merab Md; Krishna Ranga Chelva Md; Krishnaiah Mahesh Kumar Md; Krieger Paul H Md; Krieger Stephen; Krikhely Merab Md; Krishna Ranga Chelva Md; Krishnaiah Mahesh Kumar Md; Krieger Paul H Md; Krieger Stephen; Krikhely Merab Md; Krishnaiah Mahesh Kumar Md; Krieger Stephen; Krikhely Merab Md; Krieger Stephen; Krikhely Merab Md; Krishnaiah Mahesh Kumar Md; Krieger Stephen; Krikhely Merab Md; Krieger Stephen; Krie Krumholz David; Krym Olga B; Kuflik Paul Larry Md; Kuhn Kris Elisabeth; Kukadia Ashok N Md; Kukar Atul Do; Kukar Narinder M Md; Kulman Ilana; Kumar Nanjundaiah Md; Kumra Vandana Md; Kunjumon Bgee Elizabeth; Kuo Felix; Kupersmith Mark J Md; Kuritzky Jeffrey I Md; Kurtz Leon Elliot Md; Kurtz Susannah Lauren; Kushnick Steven Md; Kusmierska Grazyna T; Kwa Winston C Md; Kwak Charles; Kwan Tak Wai Md; Kwasniak Megan M; Kwasnik Herbert Md; Ky Alex Jenny Md; Kyriakou Victoria M; Kennethl.Davis; La Puma Vito; La Voy James Earl; Labow Daniel Mark Md; Lacina Susan; Ladetsky Lynn Md; Lagman Noreen Dimatulac; Lai Christine; Lai Katherine M Dpm; Lai Yan H; Lajam Fouad E Md; Lajos Paul; Lakhani Shamsah; Lall Ajay Md; Lalli Corradino M Md; Lalli Robert G Md; Lally Sean D Md; Lalwani Anisha M; Lam Andrew Ho-Yin; Lam David Wing-Hang; Lam Patrick Wai Ming; Lam Stephanie Md; Lam Wan Ling Md; Lamarre Winnifred; Landa Gennady; Lane Richard; Lang Stephanie Ann; Langan Marie-Noelle S Md; Langer Hope S; Lanigan Michael D Md; Lansey Stephan Cooper Md; Lantin Jose Antonio R L Md; Lantis John Carlos li Md; Lantz Melinda S Md; Lapointe Dianne Rudow; Lapsia Vijay Harish; Larian Amir; Laroche Daniel Md; Larock Kenneth A; Larson Carol Tracy Md; Larusso Melissa Lucy; Lashley Bruce W Dpm; Laskova Violetta; Laskowski Larissa Kim; Latimer Michelle; Latino Kathleen Louise Md; Latkany Paul Alexander Md; Latkany Robert Adam Md; Latmore Malikah; Latte Shelly; Lau David Hai-Pong; Lauer Simeon A Md; Lauriello Gloria M S Md; Lavine Elyse; Law Linda W; Law Patricia; Lawrence J Caliari; Lawson Anne; Lawson William Md; Lax James D Md; Layliev Elizabeth; Layne Jeffrey; Lazarciuc Mirela Nicole; Lazarevic Sonya; Lazarevic Sonya; Lazarevic Hazarevic Sonya; Lazarevic Sonya Leblanc Patrick Elie Md; Lebo Debra Beth; Lebovics Robert Samuel Md; Lebowicz Joseph Md; Lebwohl Mark G Md; Lee Alan W; Lee Alexander Jong-Suk Md; Lee Bryant B Md; Lee David S Md; Lee Dong-Seok D; Lee Edmund Md; Lee Godwin Md; Lee Harry S Md; Lee Jane Ahn Md; Lee Jane Ahn Md; Lee Jane Ahn Md; Lee Jane Ahn Md; Lee Men-Jean Md; Lee Men-Jean Md; Lee Michelle H Md; Lee Karen Ann; Lee Karen M Md; Lee Karen M Md; Lee Karen M Md; Lee Men-Jean Md; Lee Michelle H Md; Lee Maren Ann; Lee Karen M Md; Lee Karen M Md; Lee Maren Mikyung; Lee Richard; Lee Richard Md; Lee Sana; Lee Tricia D; Lee-Wong Mary F Md; Leeds Jeffrey Gordon Dds; Leena Thomas; Lefer Gary Md; Lefkowitz Gary K Md; Legnani Peter E Md; Lehman David A Md; Leibovitz Alon; Leibowitz Andrew B Md: Leibu Evan: Leifer Andrew G Md: Leila Hosseinian: Leinung Kristen Marie: Leipzig Rosanne M Md: Leisman Staci: Leitman Michael I Md: Lemaire Glenda M Np: Lemer Matthew: Lempert Larissa Md: Lempert Leonid: Leo Angela: Leon Stuart Brian Dpm; Leonard Katherine Md; Leonard Kathleen A; Leong Jennifer Md; Leonard Kathleen A; Leonard Kathleen A; Lerner Susan M Md; Lerner Susan M Md; Lerner Susan M Md; Leonard Kathleen A; Leonard Kathleen Lese Lauren J Cnm; Lesperance Mayra Cabrera; Lesser Jonathan Baird Md; Lessner Seth Joseph; Lester Neil; Leung Sui Rong Md; Levatino Jessica Lynn; Levesque Annie; Levi Gabriel S Md; Levin Matthew A; Levin Yulia; Levine Adam I Md; Levine Alice Md; Levine Elisheva; Levine Jeffrey Md; Levine Jeffrey Md; Levine Jun; Levine Michael Alan Md; Levine Randy L Md; Levine Stewart A Md; Levitin Gregor M Md; Levitt Jacob Oren Md; Levitt Jane Md; Levine Md; Levy Benjamin; Levy Brian Keith Dpm; Levy Carol J Md; Levy Elan S; Levy Paul Justin Dpm; Levy Roger N Md; Lewis Blair S Md; Lewis Bruce Rappaport; Lewis Dawnette Ann-Marie Md; Lewis Jacqueline; Lewis Sara Catherine; Lewis-Morris Valerie Md; Lewkowicz Richard Md; Li Henrietta; Li Jianjun; Li May Hsiao Hoan; Liakeas George; Liao Janice; Liao Steve Lin; Liaw Bobby; Libby Charles; Liburd Jennifer D Md; Licciardi Ludwig M Md; Licht Arnold L Md; Licht Michele Stacy Md; Lichtblau Sheldon Md; Lichter Stephen M Md; Lidagoster Lidia Md; Lie Jimmy Y Rpa; Lieberman Elliott Md; Lieu Hsiao-Mei Md; Liggio Carlo; Lightbody Jason M; Likhterov Ilya; Lim Sabina Md; Lim-Sulit Nanita F; Limaye Atul M; Lin Fan M Md; Lin Fred Y Md; Lin Jing Md; Lin Judith C; Linares Lisa M; Linden Ellena Alexandra Md; Linden Fodd B Md; Lindenberger Elizabeth C; Lindsey Abbe M Md; Linetskaya Diana; Linhares Daniel Faver; Linstrom Christopher J Md; Liou Michael Md; Lipelis Konstantin Md: Lipper Justin: Lipper Tsuning; Liu Lawrence Chad Uytengsu Md; Livingstone Dave A F; Lo Yunyun Andrew Md; Loberas Karen Katherine Capistrano; Loft Lloyd Mark Md; Lombardo Gerard T Md; Longtine Janina Ann; Lonner Baron Stuart Md; Lookstein Robert A Md; Lopachin Vicki Lynn Md; Lorieo Danne R Md Pc; Lorin Scott Michael Md; Lorinsky Marc H Dmd; Losev Alexander Md; Loudon Holly C Md; Louie Dina; Love Barry Allen Md; Lowe Sandra M Md; Lublarr Naomi Md; Lublin Fred David Md; Lubliner Eric D Md; Lubliner Jerry A Md; Lubrano John Michael; Ludlow Sarah Beth; Lujack Anthony M; Lukoschek Petra M Md; Luntz Robert Kevin Md; Luong Khoi Quoc; Lurch Mellessa N; Lurie Heather L Md; Lurie Scott Robert Dpm; Lutter-Hoppenheim Martine; Lyn Michelle S; Lynn Abigail; Lynn Howard S Md; Lytrivi Irene Md; Lukose, James, Pa; Ma Aye Moe Thu Md; Ma Peter; Macatangay Abigail Tayamen; Macaulay Grant Robert Md; Macgowan Daniel J L Md; Ma Peter; Macatangay Abigail Tayamen; Macaulay Grant Robert Md; Macgowan Daniel J L Md; Ma Peter; Macatangay Abigail Tayamen; Macaulay Grant Robert Md; Macgowan Daniel J L Md; Macgowa Machernis Edward Alan Md; Maciag Emanuela Maria Md; Macisaac Laura; Mack Lian; Macri Mirtha J; Madeb Isaac Md; Madeline Cara Fields; Maderazo Alex Baer Md; Magid Margaret Md; Maglione Paul Joseph; Magnas Tamar; Mahdi Ahmad; Maher Elizabeth A Md; Mahir Palwasha A; Mahmood Dawar Md; Mahmood Dawar Md; Mahmood Dawar Md; Mahoney Bryan Patrick; Mahoney Tara; Mailloux Lynn; Maini Atul Md; Maisel Louis M Md; Maitland Maisha; Majeske Matthew F Md; Majo Joseph; Maker Howard Md: Maki Robert Glenn: Makower Bryan L Dpm: Malamud Stephen Charles Md: Malbari Alefivah: Malhotra Anui: Malik Raiesh Kumar: Mallett Errol Md: Mallov Erica L: Malone Adriana Md: Maloutas Eleni: Mamik Mamta Muralidhar; Mandel Edmund Md; Mandelbaum Chaim Y Md; Manera Joseph John Psyd; Manghisi Stephen V Md; Maniker Allen Howard; Manjula Chatterjee; Mannino Michael M; Manusis Kira Md; Manvar Dolly B Md; Mapp Samuel E Md: Mar Yin: Marc A Rosenblatt Md Llc; Marcilla Oscar A Md; Marco Marzantan; Marcovici Eli Md; Marcus Robert S Dpm; Marcuse Lara Vanessa Md; Marenco Julio Md; Maresca Angela J; Maret Rajani; Margolies Laurie Renelle; Maria D Linden; Marin Michael L Md; Marion James F Md; Mariotti Gabriele; Mark Katherine; Mark Stein; Markinson Bryan Craig Dpm; Markman Lisa Hannah; Markowitz Orit; Marlar Khin Md; Marn Richard Yee; Marolda Hojsak Joanne R Md; Marshall Roy Posner; Marti Jennifer; Martin Dean Randolph Md; Martin Glenn Andrew; Martin Jane Phd; Martin Melissa Lee; Martin William Michael Md; Martinez Caroline; Martinez Miriam; Martines Gera; Martino Jennifer M Md; Martiny Vanessa Lorena; Martz Joseph Md; Maruyama Nancy Chiyo Md; Mascarenhas John Omar Md; Masch Rachel J Md; Maser Elana Anne Md; Mashkevich Grigoriy; Maslak Stephen; Mason Daniel Gordon; Masri Daniel; Mass Lawrence D; Matamala Ximena Andrea Md; Math Kevin R Md; Matheson Donald S Md; Mathew Matthen; Mathew Shiny M; Mathews Kusum; Mathews Cyama Sara; Mathewson Gretchen K; Mathney Edward R Md; Matsuki Takashi; Matte Jennifer L; Matthew Bremer; Matthews Cyama Sara; Mathewson Gretchen K; Mathney Edward R Md; Matsuki Takashi; Matte Jennifer L; Matthew Bremer; Matthews Cyama Sara; Mathewson Gretchen K; Mathney Edward R Md; Matsuki Takashi; Matte Jennifer L; Matthew Bremer; Mathney Cyama Sara; Mathney C Md: Maule Cordell Laferne: Maulella Mimi Cnm: Maurer Wayne Martin Dds: Mauro Jr. Dionisio: Max Masgudov: Maxim Kreditor M D Pllc: Mayer Richard: Mayer Stephan A Md: Mccabe Patricia: Mccabn Peter D Md: Mccarty Kristen Elizabeth: Mcclelland Mary Therese; Mccormick Patrick J; Mccullough Gene P; Mcdonald Brendan; Mcfarlane-Ferreira Yvonne; Mcfarlene Kirk O; Mcginty James J Md; Mcgovern Peter; Mckelvey Jennifer S; Mckeon- Simone Maureen Ann; Mckinley George F Md; Mckinsey James Frederick Md; Mcknight James Md; Mckoy Harry Lee; Mclaughlin Jonathan Andrew; Mclenan Orville Wayne Md; Mcnamara Shannon Ohern; Mcpherson Philip E Md; Meadows Warner Earl Iii Md; Mecca Joanna; Medeiros Daniel M Md; Medlej Kamal; Meguerdichian Michael John; Mehran Roxana Md; Mehrazin Reza; Mehrotra Anita Md; Mehta Lakshmi Md; Mehta Lakshmi Md; Mehta Navin C Md Pc; Meier Diane Eve Md; Meisels Ira S Md; Meliambro Krisitn Ann; Melissa Elaine Peard; Mella Maria Teresa; Mellinger Brett C Md; Melone Charles P Jr Md; Mendez Antonio Md; Mendez Stephanie M Lpn; Mene Matthew P Md; Menezes Nelson Socorro; Menikoff Howard Md; Menkes Leo; Menon Madhay C; Mentus Nicholas L Md; Mercader Carolina; Merianos Demetri J; Merino David A; Merkin Michael; Merling Andrew Neil Phd; Mermelstein Joseph; Merns Karen Phd: Merola Pamela Rios Md; Merrell Woodson Md; Merrill Eve Rachel; Merson Elisabeth; Messenger Christie Lynn; Meyer John; Michael Dourmashkin Md; Michael Eric Rosen Md Pc; Michaels Emil Md; Michaels Ilene



DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Page 191 of 939 Run Date : 12/29/2017

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	
---	------------------------	--------------------	---------------	--------	------------------------	----------------------	------------	----------	---------------------	----------------------------------	--

Karp Md; Michel Jane; Michelson Linda N Md; Michnovicz Jon J Md; Midulla Peter S Md; Mikhail Maryann; Mikler Evgeny; Miller Albert; Miller Albert; Miller Albert; Miller Albert; Miller Ricardo Anthony; Miller Albert, Miller Albert; Sheryl Robin Md; Miller William; Millman Howard E Md; Mills Christopher B Md; Milman Lyudmila; Min Albert Daeki Md; Minara Ryan; Mincer Joshua S; Mindel Joel S Md; Minkin Galina Md; Minkin Mikhails Md; Minkin Ruth Md; Minsky Noga Chlamtac Md; Mintah Afua; Mintz Betty Jane Md; Mir Waseem Md; Miravite Joan Marie; Mirels Hilton Md; Mirzaga Mariam; Misiukiewicz Krzysztof; Mitchell John P Md; Mitchnick Eric Ira Md; Mitelman Serge A Md; Mittal Niranjan Kumar Md; Mittnacht Alexander Md; Miyasaka Kenji C Md; Mizuguchi Richard S Md; Moozed Kambiz Thomas Md; Mocco J; Modhwadia Kanan; Modi Jayaprakash J Pc Md; Modica Ippolito Md; Mohabir Jason; Mohajer Babak Md: Mohamed Shahana: Mohammadi Shahrzad Md: Molinas Sandra: Molofsky Walter J Md; Mon Myat Myat Md: Monioudis Gus Dds; Monteith Sharifa Amelia Md; Montgomery Kaitlin Blair; Moon Jang II; Moorley Maya Devi Md; Mor Milana; Mor Trisha; Morales Rose Marie; Morales Yesenia; Moreno Pedro R Md; Morrimoto Toko Md; Moritz Jacques L Md; Morocco Sarah B; Moros Daniel Aaron Md; Morrisett Nancy; Morrison Rolfe Sean Md; Morrow Jon D Md; Mortati Katherine Alexandra Md; Morton Titus Aruna Md; Moss Douglas G Md; Mosseri Maurice Md; Motamed David B; Motivala Rajeev Md; Moutha Calin; Moulton-Levy Natalie; Moy Judy Lee Dds; Moye Elizabeth; Moyle Henry; Mra Zan Md; Mufti Mahtab Ahmed Md; Muldoon Thomas O Md; Mullings Maverly V Np; Multz Alan S Md; Mun Son Hui Md; Mungekar Meaghan Md; Munglikrishnan Kannan Md; Murillo Mauricio Md; Murphy Christine Miss; Murzakhanova Inna; Muttana Ramakrishna Reddi Md; Myerson Merle Md; Mylonakis Toula; Manhpham; Melissabenzuly, L.M.S.W.; Mirnasambula, L.M.S.W.; Mountsianihealthsystem; Mountsianihealthsys Mountsianihealthsystem; Mounts Mountsianihealthsystem; Mounts Mountsianihealthsystem; Mounts Mountsianihealthsystem; Mounts Mountsianihealthsystem; Mounts Mountsianihealthsystem; Mounts Mountsianihealthsystem; Mounts Mountsianihealthsystem: Mounts Mountsianihealthsystem; Mounts Mountsianihealthsystem; Mounts Mountsianihealthsystem; Mounts Mountsianihealthsystem; Mounts Mountsianihealthsystem; Mounts Mountsianihealthsystem; Mounts Mountsianihealthsystem; Mounts Mountsianihealthsystem; Mountsianihealthsystem; Nabatian Farzad Md; Nachamie Benjamin Abraham Md; Naco Elva Md; Nadelson Elliot J Md; Nadkarni Girish Nitin; Nagar Michael Shaun; Nagarsheth Nimesh P Md; Nagel Dalia; Nagler Harris Mark Md: Nagy Joseph: Naib Tara: Naidich Thomas P Md: Naik Hetal Babubhat Dpm: Naik Jahnavi R: Naiac Richard David Md: Nakamura Hachiro Md: Namdar Isaac Md: Nandi Anindita: Narag Kevin Michael: Narayanswami Gopal Md; Narula Jagat; Nason Lisa Md; Nasrallah E John Md; Nassisi Denise Md; Navarro Pablo C Md; Navarro Thelma Myers; Naveh Marcia Spiegel Md; Nawaratne Upulie; Nayak Anupma; Nayak Asha D Md; Nayak Mansi Manohar; Naymagon Steven; Nedelcu Ciprian Md; Neiat Morris Md; Nelken Alexander Zev; Nelson Bret P Md; Nelson Marcia P Md; Nelson Sabina Md; Nembhard Nicole Md; Nemes Andreea Sefania; Nemesdy Gabor Md; Nentin Farida; Nerantzakis George: Neufeld Richard R; Neumann Deborah Jody Md; Neustein Steven Mark Md; Neuwirth Michael George; New Maria landolo Md; Newcorn Jeffrey H Md; Newman Cara Bristol Rpa; Newman David H Md; Newman Lawrence Craig Md: Newman Marissa; Newman-Hernandez Roberta; Newmark Alan Jay Dpm; Newsam Margaret Ann Md; Newton Michael J Md; Nezhat Farr R Md; Ng Jennifer; Ng Ka Chun; Ng Michel; Nguyen Khanh Huu Md; Nguyen Ngoc Tram Md; Nguyen Scott Q Md; Nguyen Thu-Ha T; Nguyen Trinh T; Nguyen Van Hong Duong Md; Nguyen Vinh-Tung Phuoc; Nicastri Daniel Gilbert; Nicell Donald Thomas Md; Nicholas Genes Md; Nicholason Tara Anne; Nicosia Thomas A; Nieves Rosado Sandra; Nightingale Andrew Bradley; Nightingale Jeffrey D Pc Md; Nikiforov Konstantin Md; Nir Yair Jacob Md; Nobel Mehdi A; Nobel Camille; Noel Edwin Blackman Md; Norris Marlaina M Md; Noryang Tenzin; Nottingham Fatima I: Noumi George Md: Novack Henry Frederick Md: Novakovic Vladan: Nowakowski Francis Scott Md: Nunez Domingo C Md: Nvein Roland Md: Ninazparks-Taylor: Nivmor: O'Boyle Margaret M: O'Brien Julie: O'Dea Denise Gavelle: O'Donogue Meghan: O'Hara Mandy A: Obadia Marc Md: Obadiah Barry Md: Obedian Edward Md: Obekoa Adah Edache: Oboler Lara S Md: Obrien Betsy S: Obrien Meagan: Odes Lyuboy N: Odin Joseph Alan Md: Oh Chunkeun Md: Oh William Kyu; Ohnuma Takao Md; Oishi Kimihoko; Oishi Marisa; Ojo-Carons Mary; Olin Jeffrey Wayne Do; Oliva Namik; Olivares Margarita; Olivier Wendy-Ann Md Pc; Olivieri Florida Gisele Md; Olivos-Asarian Alma Janet Md; Olmedo Ruben Eduardo Md; Oloomi-Yazdi Mohammad Mehdi; Olorunnisomo Vincent Dr.; Olsson Carl A Md Pc; Olupona Tolulope; Omidvari Karan Md; Oneill Cara L; Ong Kenneth Md; Opio George Md; Oransky Matthew; Orbegoso Lisa; Orlando Barbara Sarah; Oropello John Mark Md; Orozco Juan C Md; Osei-Tutu Achiamah; Osman Keren Md; Osofisan Olatunde; Oster Stuart Md; Osullivan Mary M Md; Oswald Elizabeth Marie; Otello Toni Anne; Otte Kelly L Md; Oustecky David Henry; Ovchinsky Alexander Md; Ovodenko Boris; Owen Randall Paul Md; Owens Crystal; Owens George Francis Md; Ozden Aykut; Paccione Jeffrey Charles Md; Pacholka-Moran James Md; Paddu Nalini Upadhyaya; Padi Abhilash; Padilla Maria L Md; Paek Changhee; Pahk Patricia; Pai Satishchandra S Dds; Paik II Joon; Paka Renuka D Md; Pakawadee Khovidhunkit Md; Pal Carmen Elena Md; Palatucci Gary Benjamin Md; Palazzo Angela M Md; Palep Sapna; Palese Michael Md; Paley Charles W Md: Palkhiwala Sameet Arun Md: Palma James Md: Palmer Lane Stuart Md: Palmese Christina A Phd: Palmiero Pat-Michael: Panarelli Joseph Francis: Pandva Paru Kunivhari Md: Palma James Md: Palmer Lane Stuart Md: Palmese Christina A Phd: Palmiero Pat-Michael: Panarelli Joseph Francis: Pandva Paru Kunivhari Md: Palmes Amber A: Pantelides Harry: Papapietro Nicholas V Md: Paramasivam Srinivasan; Parekh Raj; Parekh Samir Md; Parikh Purvi S; Parikh Rahul R; Park Ju Hyung; Park Koji; Park Sung; Parker Judith M; Parness Ira A Md; Parsons Bradford Md; Partnow Joshua Lee Md; Parvin Synthia; Pashmena Ahmadi; Pasley Peter Macpherson Md; Pasternak Roey; Patel Aditya Mahendra; Patel Aman B Md; Patel Devendra Anantrai Md; Patel Devina; Patel Devina; Patel Jayantilal M Md; Patel Kamini Rpa; Patel Miksha Jitendra; Patel Nirav; Patel Rahul Sidartha; Patel Sesha; Patel Sujan; Patel Vaishali Raojiohai Md; Patel Vipul; Patil Ninad Mohan; Patrick Sharon Lynne Md; Patterson Aaron Ronald; Patterson Miguelle Rukia; Patterson Shanna; Patton Erin; Paul Audrey Z; Paul Elliot Mark Md; Paul Nicole Alyse; Pawa Sapna; Pawale Amit Audumbar; Pawha Puneet; Payami Ali; Pearlman Andrew Douglas Md; Pearlman Charles Joseph; Pechter Patricia M; Pedraza Juan D; Pelaez Oscar Md: Peller Paul Ahron Md; Peloguen James Lloyd Md; Penacerrada Leonard Victor Md; Penstein-Hirt Rivkie Md; Perez Water Hernan Dpm; Perkel Charles Alan Md; Perkins Anthony Ray; Perlman David C Md: Perlman Hillary; Perna David: Perrone Stephen C Md; Perrotta Lucille Md; Persaud Vyas Durga Md; Peter Howell Pa; Peter J Pappas Md; Petersen Bruce; Peterson Shane Ember; Petryna Olga; Pezzollo Eugene Peter;



DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Page 192 of 939 Run Date: 12/29/2017

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
	D: :::: 1/		=	6					-	

Pfaff H Charles Md; Pfail John Lawrence Dds; Phelps Robert G Md; Phillips Courtney Ki Md; Phillips Edward C Md Pillalamarri Harinath Md; Pilly Parik Kumar; Pinney Sean Patrick Md; Pino Alejandro E; Pinto Rohit Ivor Agnel Md; Pittman Michael Jay Md; Plattakis Andreas Md; Plantin Patrick Md; Plotycia Steven Michael Md; Podell Robert M Md; Pohja Ervin; Polis Laurie J Md; Polistina Dean Carl Md; Polsky Bruce W Md; Polydorides Alexandros Demetrios Md; Ponni Vijaya Perumalswami; Poor Hooman Dadkhahi; Popa Laurentiu Md; Poretsky Leonid Md; Poroye Afolabi O; Port Elisa Rush Md; Portnoy Ruben; Portnoy William Marshall Md; Post Kalmon D Md; Pou Ricardo E Md Pc; Poulard Jean-Bernard; Pour Trevor Robinson; Powell Charles A Md; Prasad Ankineedu N Md; Preblick Christine E Md; Presti Salvatore Md; Preval Angenie; Price Andrew E Md; Prince Rosemary; Probst Marc; Pruchnicki Alec Md; Prufer Neil Lewis; Prushik Kenneth Howard Md; Pui Yin Wong; Pulido Kristelle Olanka; Pullano William E Md; Punnapuzha Sheena; Punzalan Betty N Md; Purohit Dushyant P; Purugganan Romeo Sison Md; Puskas John Daniel; Pustovoytov Vadim Md; Pyburn Dewitt D Md; Perez Diana, Np; Qian Cheng; Qiu Fen; Qiu Libo Md; Quaas Joshua Walter Md; Quentzel Stephan Jeremy Md; Quinn Brian P Dpm; Quirolo Adrienne; Quitangon Gertie; Qureshi Sheeraz Ahmed Md; Raab Edward L Md; Rabin Elaine J Md; Rabinovitz Asaf; Rabinovitz Jack G Md; Rachko Maurice Md; Radbill Brian; Radzik Andrew Md; Ragnarsson Kristjan T Md; Rahal Sarah; Rahim Arshad; Rahimian Vahid; Raiford April Alcenia; Rainey Mary Chandler; Raja M Flores; Rajpal Sanjeev Md; Rajs-Nepomniasky Roma Md; Ramaseshu Anne Md; Ramaswamy Kavishankar; Ramdhani Ritesh Anand; Ramirez Ivonne; Ramnandan Jeanetta; Ramos Timothy D; Rana Meenakshi Mehrotra; Rapaport Robert Md; Rapoport Gloria Md; Rapoport Irina; Rappisi Kristen D; Rasamny Linley; Raskin Jonathan M Md; Raskin Simon Dpm; Rastogi Shobit Md; Ratcliffe Justin Anthony; Rathibhan Hemnarine; Ratner Desiree Md; Rattner Peter; Ravich Steven J Md; Rawstron Sarah A Md; Raymond Alan R Md; Raynes Hillary Ruth Md; Re Louis Peter Md; Rebecca Fisher Md; Rechtschaffen Thomas Hartley; Reda Dominick Frank Md; Reddy Madhavi Md; Reddy Sreerangapalle S Md; Redlener Michael; Reed Allan Md; Regelmann Molly Oliver; Rehwaldt Lise M Md; Reich David Louis Md; Reid Malcolm D Md; Reid Paula; Reid-Adam Jessica Md; Reid-Thornton Ruth Anne Md; Reiff-Pasarew Faye; Reina Grace E Md; Reish Richard; Reiss Wojciech Zygmunt Md; Reiter Joel D Md; Renteria-Azevedo Anne; Reppucci Vincent S Md; Rescigno John Md; R Samson; Reynolds Gregory; Rhee Anna Jeong Eun Md; Rhee Michelle K Md; Rhim Eugene; Rho Lisa Md; Ricci Rosamaria; Ricciardi Riccardo Jr Md; Riccio Lisa; Rice Timothy Reynolds; Richardson Lynne D Md; Richmond Gynecologic Oncology Pc; Rider Amanda Marie; Rimpel Bernard Md; Rindfuss Richard Thomas Md; Rivera Victoria; Rivka Sachdev; Roane David; Robbins Eric Adam; Robbins Michael Jonathan Md; Roberts Michael Phd; Roberts Robin Del-Campo; Roberts Tahneemarie; Robin Varghese; Robinson Dorothy Albina; Robinson Emmett J'On; Robinson Jessica Md; Robinson-Brown Melissa; Robles Juan Carlos; Robles Narcisa Borja Md; Rocco Melissa L Md; Roditis Nicholas Md; Rodriguez Gloria Josefina Md: Rodriguez Oscar D Md: Rodriguez Zoe Md: Rodriguez Zoe Md: Rodriguez Zoe Md: Rodriguez Cesar: Rokhsar Cameron K: Rolnick Reuben Md: Romain Sandie: Romano Constance: Romanoff Robert: Rondel Irina Md: Roonprapunt Chanland Md Phd: Rosales Rowena Concepcion G M; Rosas Maria; Rose Gabriel; Rose Keith Martin Md; Rose Samantha; Rosen Alan Jeffrey Dpm; Rosen Daniel D; Rosen Daniel D; Rosen Bruce Md; Rosen Md; Rosenberg Joshua David; Rosenberg Joshua Md; Rosenblatt Marc Do; Rosenblatt Meg Amy Md; Rosenblum Harvey Sheldon Md; Rosenfield Jonathan E Md; Rosenfield Paul Jacoby; Rosenn Barak Md; Rosenson Robert Sidney; Rosenstadt Benjamian E Md; Rosenthal Amy I Cnm; Rosenthal Jeanne Lorraine Md; Rosenthal Kenneth J Md; Rosenzweig Kenneth Eric; Rosero Hugo O Md; Rosett Glenn Martin; Ross Donald Md; Ross Emily Janine; Ross Michael John Md; Ross Randall M Md: Rossettie Kate P; Roston Vivian E Md; Roth Ram Md; Rothberger Melvin J Md Llc Md; Rothenberg Susan D Md; Rothstein Robert Md; Rothstein Robert Md; Rottenberg Eric Charles Md; Rottenberg Eric Charles Md; Rottenberg Eric Charles Md; Rothenberg Susan D Md; Rothstein Robert Md; Rothstein Robert Md; Rothenberg Eric Charles Md; Rothenberg Susan D Md; Rothstein Robert Md; Rothstein Robert Md; Rothenberg Eric Charles Md; Rothenberg Eric Charles Md; Rothenberg Susan D Md; Rothenberg Joseph J; Roy E Bachar Md; Rozanski Alan Md; Rozbruch Jacob D Md; Rozenfeld Mariya Do; Rubenstein Robert J Md; Rubenstein Scott Dpm; Rubin Trudy; Rubinstein Marc G Md; Rubinstein Valeria Jessica Md; Rucker Wilder; Rudman Inna; Rudowsky Asher; Ruggiero Joseph Stephen; Ruggiero-Decarlo Rosemary Md; Rutstein-Shulina Zhanna Md; Rutstein-Shulin Md; Rachelleveasley, L.M.S.W.; Radiantsmalls, R.N.; Rafaelramos; Ryanungaro; Saber Alen; Saccente Erica; Sachs Bracha Yaffa; Sadanandan Swayamprabha Md; Sadiq Asma J Md; Sadoughi Babak; Sadowsky Marc Samuel Dds; Sadrazodi Kamran Md; Saeed Madeeha; Saenger Paul H Md; Saffra Norman A Md; Safin Daniel S; Safro Bradley; Sahni Gagan D Md; Saluelee Raj; Saland Jeffrey Martin Md; Saleem Sophia Mirza; Saleh Jean W Md; Saliby Aida H Md; Salky Barry A Md; Salve Barry A Md; Saloum Migdalia: Salsitz Edwin Arnold Md: Salter Benjamin S: Salvacion Fervic Morante: Salvatore Mary M Md: Salzer Elizabeth Anne Joan: Sam-Deriggs Gina Rhona: Samad Reza: Samandarov Albert: Sampson Hugh: Sampson Ian H Md: Samson C Michael; Samson William Md; Samuel Diana; Samuel Ossama R M Md; Samuelson Robert Jeffrey Md; Sanchez Maricela; Sanders Jennifer Elizabeth; Sandhu Gagangeet Singh; Sandhu Shiraz M; Sandler Raymond Md: Sanfilippo Denise M Md Pc; Sangeet Khanna Md; Sanghavi Moushumi Bharat; Sanjay R Kedhar Md; Santoni Rugiu Francesco Md; Santoni Gutierrez Lorenzo; Sanz Salvo Angel Javier; Sara Gabriel Albert Md; Sarabanchong Voravut O Md; Sardar Henry Do; Sarlin Jonathan G; Sarnelli Crissaris; Sarpel Umut Md; Satchell Margaret Ansell Md; Satlin Lisa M Md; Saul Turandot Md; Saunders Convard Alicia C; Saunders-Pullman Rachel Md; Sayed Hosam Aldin Md; Scanlon Robert Francis Jr Md; Scarborough Bethann M; Scelsa Stephen N Md; Schaefer Michael John Jr; Schaefer Michael John Jr; Schaefer Sarah Hall; Schantz Stimson P Md; Schaerer Lawrence Pc Md; Schaefer Michael John Jr; Schaefer Sarah Hall; Schantz Stimson P Md; Schaefer Michael John Jr; Schaefer Sarah Hall; S Phd; Schecter Stuart O Md; Schiano Thomas D Md; Schick Alexander Md; Schimler Michael E; Schlachter Leslie Mrs.; Schmelzer Naomi Ariel; Schmertz Anthony; Schmidt Paul Henry; Schmitz George M Md; Schinapper Debbie Gail; Schneider Naomi Ariel; Schmertz Anthony; Schmidt Paul Henry; Schmitz George M Md; Schinapper Debbie Gail; Schneider Naomi Ariel; Schmertz Anthony; Schmidt Paul Henry; Donna Marie Md; Schneiderman Adam; Schoenholtz Sharon Elyse; Schorr-Lesnick Beth Md; Schuetz-Mueller Jan; Schultz Atara; Schumacher Michael Arthur Dpm; Schumann Marc Seth-Jon Dpm; Schumer Marc Allan Md; Schundler Rebecca Lynn: Schwartz Andrew David: Schwartz Arthur E Md: Schwartz Elliot I Md P C: Schwartz Lawrence P Md: Schwartz Myron E Md: Schweitzer Paul Md: Schwimmer Alan M Dds: Scigliano Eileen Md: Scimeca Michael M Md: Scobie Janice Vincia: Scott Elizabeth: Scott L Cooper; Scott Matthew; Seales-Bailey Chloe; Sebaoun Tova R Md; Seerak Aziza; Seecoomar Leslie Md; Seeriram-Saine Savita; Segal Barry J Md; Sehgal Vinita Md; Seicaru Florin Stefan Md; Seiden Md; Seeriram-Saine Savita; Segal Barry J Md; Sehgal Vinita Md; Seicaru Florin Stefan Md; Seiden Md; Seeriram-Saine Savita; Segal Barry J Md; Sehgal Vinita Md; Seiden Md; Seiden Md; Seiden Md; Seeriram-Saine Savita; Segal Barry J Md; Sehgal Vinita Md; Seiden Howard S Md; Sekhon Jaspreet; Sekhon Lucky; Selitsky Lana; Sellman Robert Rpa; Semenovskaya Zina; Sen Urmi; Sengupta Partho P Md; Senkler Carol Elizabeth; Senor Maria Cristina Md; Seo In Suk Md; Serban Stelian Joan; Serby Michael Joseph Md; Serio Jane F Md; Serle Janet Barbra Md; Serseni Dragos M Md; Servay Elsbet; Sett Suvro; Severt William L Md; Sewell Margaret Cooper Phd; Sfakianos John; Sforza Paul D Jr Md; Shafizadeh Farshad Md; Shah Anar D; Shah Ankur; Shah Arti Md; Shah Bhadra B Pc Md; Shah Brijen; Shah Hetal Mrs.; Shah Kaushal Hemendra Md; Shah Nirali A; Shah Sejal K; Shah Shefali; Shah Sovrin M Md; Shah Vijaykumar Prabhulal Md; Shakalis Peter; Shanker Vicki Md; Shao Theresa Hua; Shapira Ilan Md; Shapiro Chalres Louis; Shapiro Gabrielle; Shapiro Jason Scott Md; Shapiro Victoria Do; Shapsis Alexander Md; Sharabi Abdelsalam Md; Shariat Ali Nima; Sharma Ajay Kumar Md; Sharma Samin Kumar Md; Sharma Sharad Kumar Md; Sharwa Sharad Kumar Md; Sharwa Sharad Kumar Md; Sharwa Sharad Kumar Md; Sharad Kumar Md Sheinart Kara F Md: Shendrik Irina: Shenov Akhil Md: Shenov Raiesh Upendra Md: Shepard Richard: Sherif El-Masry: Sherman Peter M Dds: Sherr David L Md: Sherrid Mark V Md: Sherzov Ali: Sheth Nitin D Md: Sheth Parag Md; Sheth Seema; Shetreat-Klein Avniel N; Shetye Swapnil Sharad Md; Shimony Rony Y Md; Shim Brian; Shim Mark Inbo; Shim-Chang Helen Md; Shimkus John W Md; Shimony Rony Y Md; Shimkus John W Md; Shimony Rony Y Md; Shimkus John W Md; Shim Shin Deborah; Shin Edward John Md; Shin Susan Crystal; Shineman Paul Waner Md; Shinhar Shai Yeshajahu Md; Shipman David L Md; Shishlov Kirill Sergeyevich; Shlasko Edward Md; Shmerkovich Dmitry; Shohet Michael Md; Shipman David L Md; Shipman David Shouhed Daniel; Shrestha Binaya Md; Shreves Ashley E Md; Shrivastava Raj Kumar Md; Shu David Ka-Hing Md Pc; Shulimovich Maxim; Shulman Evan; Shulman Julius Md; Shur Vladimir B Md; Shuster David Dpm; Shustorovich Yuliya A Md; Shyamala Chendeal Navada; Si Qiusheng; Siadecki Sebastian Daniel; Sicat Michael Alan Gueson Md; Sicile Dominique Margaret Acnp; Sicular Serge; Siddique Mohammad Abubakar Md; Sidhu Gurcharan S Md; Sidoti Paul A Md; Siegel Jerome H Md: Siegel Mark I Md: Siegell Michael Warren Md: Sierecki Mitchell: Sigamony Manohar Md: Silver Lester Md; Silver Walter F Jr Md: Silver George Md: Silver Jonathan J Md: Silver Lester Md; Silver Lester Md; Silver Lester Md: Silver Md: Silver Lester Md: Silver Lester Md: Silver Md: Silv Silvera Charles T; Silverberg Nanette B Md; Silverman Bernard Allan Md; Silverman Gary Md; Silverman Sylvia; Simon Sylvia; Simon Sylvia; Silverman Sylvia; Sylvia; Silverman S



DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Page 193 of 939 Run Date : 12/29/2017

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
---	------------------------	--------------------	---------------	--------	------------------------	----------------------	------------	----------	---------------------	----------------------------------

Asher; Simon Claude Md; Simon Sheldon Roy Md; Simonetta-Paglino Jacqueline; Simons Calvin J Md; Simonson Rayze Md; Simpson William Louie Jr Md; Simonan Indra; Sinclair Catherine; Singer Elizabeth Kara Md; Singer Mark Adam Do; Singh Akhilesh Md; Singh Anjali; Singh Monika Md; Singh Prameet Md; Singh Rajendra; Singh Singh Singh Monika Md; Singh Anjali; Singh Monika Md; Singh Prameet Md; Singh Rajendra; Singh Singh Singh Monika Md; Singh Rajendra; Singh Rajendra; Singh Singh Singh Rajendra; Singh Singh Rajendra; Singh Sing A Md; Skalina Nicole A; Skamagas Maria Md; Skinner Carly; Skliut Maryna Md; Skloot Gwen S Md; Skovran David; Slaff Ilana Michelle; Slater Gary I Md; Slovis Benjamin H; Small Elizabeth A Md; Smith Angela Lantz; Smith Barry L Md; Smith Cardinale B; Smith Donald A Md; Smith Linda L Md; Smith Lizette Joan Md; Smith Mark Lawrence Md; Smith Steven Douglas Md; Smouha Eric Ezra Md; Snyder Andrea Madeline Md; Sobral Filipe Anacleto; Soffer Daniel Md; Sohal Ranjeet Md; Sohmer Samantha Rachel; Soifer Todd Barrett Md; Soleimani Laili; Sollaccio Peter A Md; Solomon Betelhem; Soltanpour David Md; Som Peter M Md; Soni Sonia; Sonnenblick Emily; Soo-Hoo Dorene M; Soones Tacara; Sordillo Emilia M Md; Soriano Rainer P Md; Sosner Julian Md; Sotelo Andre Md; Sotelo Andre Md; Soyfer Amanda; Sparks Ann Martha; Speaker Mark George Md; Spektor Gary Md; Sperber Kirk E Md; Sperling Rhoda Md; Spigland Nitsana A Md; Spiguel Eugenie A; Spina Louis A Md; Spingarn Aaron Md; Spinner David A; Spinner Ruth M; Spiridis Kyriaki Kiki; Squires James Jerome Md; Srinivas Rao Dukkipati; Srivastava Jena; Srivastava Shubhika Md; Srivastava Sudhesh Kumar Md; St Hilaire Wilgyms; Stachel Sheldon; Stacy Charles B Md; Stathakes Larissa A; Staton Frederick Md; Stauffer Chanan; Steele Justin Gregory; Steigman Shaun; Stein Deborah J Md; Stein Mark Md; Stein Richard M Md; Steinberg Amir Simon; Steinberg Daniel I Md; Steinberg Eric; Steinhagen Randolph M Md; Sterlin Myriam; Stephens-Johnson Gail Allison; Stephens Evelyn Afif; Stephens Gary Almedo Md; Sterlin Myriam; Stern Aaron Saul Md; Stern Avichai; Stern Eric Howard Md; Stern Eric Kimberly; Stern Richard Hersh Md; Steven Chin-Sing Yung; Steven Dale Boggs; Stewart Allan Scott Md; Stewart Robert David; Stickles Scott Michael Do; Stieber Jonathan; Stier Alison Hunter; Stimola Aubrey Noelle Rpa; Stock Jeffrey A Md; Stollman Aryeh Lev Md; Stone Gary Carl Md; Stone Marc Elliot Md; Stone Peter Lyle Md; Stork Caitlin E; Stratchan Nicole Erica; Stratton Jennifer Britt Md; Strauchen James Arthur Md; Strauss Elton Md; Stroe Angela; Strong Noel Kristi; Strostrup Ann Marie; Sturman Ira M Dds; Su Emiily; Suarez Vivian; Subramaniam Arumbi Pc Md; Suero-Wade Mayra Dds; Sugay Joshua L; Sulica Roxana Md; Sullivan Eve; Sullivan Jeanne Marie; Sullivan Richard C; Sullivan Richard C; Sullivan Saima; Sun Wei Yue Md; Sunder Siobhan; Sunderwirth-Bailly Ramona Md; Sung Max Md; Sunil Kurien George; Sunshine Robert D Md; Suozzi William G Md; Suozzo Dana Lynn; Surach Cristina J; Surick Burton G Md; Susser Rhona S; Sussman Daniel Richard Rpa; Sussman David J Md; Sussman Shawn J Rpa; Sutherland Leroy Nichelous Md; Svahn Jennifer K Md; Swain Gary; Swain Susan Quiney; Swartz Jordan Louis; Swartz Talia H; Swarup Rupendra Md; Sweeny Joseph Michael Md; Swidler Mark A Md; Swidler Mark A Md; Swidler Mark A Md; Swope David M; Syeda T Hossain Md; Syros Georgios; Szabo Janet Rose Md; Szporn Arnold Md; Salmarahimi; Schehr, Jaime, Rd; Soniaaracena; Susuaung; Suzannecalvert; Suzannem. Connolly; Tabaee Abtin Md; Tack Kevin L; Tadros Nardin; Tadros Rami Odeh; Taft James Daniel Md; Tai Tak Yee Tania: Taitt Michael R Md: Tak Vinav Manohar Md: Talbert Susan M Md: Talbott Maite Del Carmen Md: Tamis Jacqueline Elvira Md: Tam Doris Uv Md: Tan Jian-You: Tanenbaum Lawrence N Md: Tang Jian J: Tangredi Angela M Md; Tannen Bradford Laurence Md; Tannous Henry; Tannous Leigh A; Tanya Williams Pa; Tanzi Aria; Taouli Bachir Md; Tarlowe Michael Harris; Tarr Diane E Md; Tantter Paul Ian Md; Tasca Robert; Tastet Heidi Hope; Tate Derek Mitchell Md; Taub Peter James Md; Taurani Christopher R Md; Tavil Joseph B; Tay Ee; Tayaba Roland G Md; Taylor Jerome D; Teaiwa-Rutherford Maria Md; Tefera Lemeneh Md; Teitcher Arielle; Teitel Michael G Md; Teitelbaum Stephen Md; Teixeira Janice; Tejwani Natasha; Telsey Aimee M Md; Teodorescu Victoria J Md; Teodorowicz Marino Wanda Md; Terraciano Anthony J Md; Terrone Gillian D; Tewari Ashutosh Md; Thaker Harshwardh Monohar; Thall Eric Hayim Md; Than Naw Susan; Theise Neil; Thiagarajah Somasundaram Md; Thiboutot Jeffrey; Thomas Albert George Md; Thomas Gary Paul Md; Thomas Kurian Md; Thomas Nicole L; Thomas-Paulose Deepti Md; Thompson Cecilia D; Thompson Michael F Dpm; Thompson Paul Md; Thornton Karen; Thukha Henry S; Thum Frederick Lorenz Iii; Thung Swan N Md; Thys Daniel M Md; Tierney Lauren C; Tiersten Amy Diane Md; Tikko Sirisha Rani Md; Timmireddy Arunakumari Md; Ting Andrew Shih-Heng Md; Ting Jess Md; Ting Windsor Md; Ticzkowski John; Tissot Todd Anthony Md; Titelis Joann Alexandros Md; Tobias Michael Eric; Tobik Sandra M; Todd George J Md; Tokita Joji Erik; Tolba Khaled Ahmed Md; Tolentino Antonietta; Toma Mirela Md; Tomer Yaron Md; Tong Carrie Lilynn Md; Toni Shih Pearson; Topsis Julie Md; Torabi Mandana; Torgalkar Sohita Mittal Md; Torina Phillip; Tornatore Angela; Torres Omar; Torrico Pedro Javier; Tosi Michael Francis Md; Towner Robert A Md; Tracy Bridget Anne; Traenkner Jessica J; Trainor-O'Malley Peggy Mr.; Tran Christina Ngoc Tram; Tran Teresa Tuyet-Phuong N Md; Tranbaugh Robert F Md: Tranchina Stephen A Md: Trauzzi Stephen Md: Travis Jeanne D Md: Travis Lisa Beth Md: Treitel Stuart Allan: Tretter Theresa M Md: Triesch Kristen M: Trimba Michael: Trinh Muoi A: Trivedi Shefali: Trlica Kara L: Troia Rosanna: Trop Cynthia Sires; Troy Kevin Md; Trubelja Nenad Md; Tsai Gregory P Md; Tsai Tony Potung Md; Tsankova Nadejda; Tse Winona Md; Tsega Surafel; Tsin Daniel A Md; Tsioulias George John Md; Tsung James W Md; Tucci James John Md; Tucchman Joseph G Pc Md; Tuggey Erica M; Tuhrim Stanley Md; Tun Hla Md; Tun Khine; Andrew Andrzej; Tyler Ira M Md; Tyson Jasmina; Ukomadu Uzoma Nwaeze; Ukrainsky Gennady Md; Ullman Jennifer Taylor; Ullman Thomas Anthony Md; Umali Sofia; Umpaichitra Vatcharapan Md; Underwood Nicolle; Unis Douglas B Md; Unis George L Pc Md; Uppu Santosh Chakraverthy; Urken Mark L Md; Useda Claudia A Md; Usher Sol M Md; Uysal Suzan; Vadada Amita; Vaidya Dipak N Md; Vaidya Swapna X Md; Vail Lucia Phd; Vainstein Zlata; Valauri David Van Dds; Valdes Maurico; Valeriano Allison Manalastas; Van Leer Patricia Elizabeth; Vangronigen Peter Md; Vardarajan Asha; Varghese Geeta; Varley Cathleen B; Varma Mala Md; Varughese Christopher J; Varvara Maria; Vasavada Balendu C Md; Vassalotti Joseph Alfred Md; Vassar Jack Kevin; Vastardi Maria-Anna; Vasudevan Viswanath P Md; Veldanthan Rajesh Md; Velasco Debora; Velcek Francisca T Md; Velickovic Miodrag Md; Vella Adam Md; Veridiano Norma P Md: Verina Daniel J: Via Michael: Viiav Venkataramana Md: Viiavan Radhika Md: Villarosa Teresita Lacanale: Viloria Edermiro Md: Viron Anna: Virzi Peter Joseph Md: Vitale Salvatore Giacomo Md: Vivek Yerrapu Reddy: Vivona Cherie Christine; Vogel Donald A; Vogel Samantha R Pa; Vohra Rishi; Volfson Marina; Volkerts Elston Leroy; Volkin Yakov Md; Vomvolakis Maria Antonios; Vorchheimer David A Md; Vorobyeva Larisa; Votava Henry John Md; Vouyouka Ageliki Md; Vreeland Thomas H Md; Vincci Ngan; Wachtel E Vasilievna Md; Walhera Vikram; Wagner Brian James Md; Walh Eric M Md; Wain Abbe Michelle Md; Wald Kenneth J Md; Waldorf Heidi Ann Md; Walker Patricia Ann Md; Wallace Brallier Jess Md; Wallach Elizabeth Md; Wallack Joel J Md; Walsh Christopher E Md; Walsh James Joseph Md; Walsh Joseph B Md; Walsh Kenneth A Md; Wan Stephen; Wanderwall William; Wang Eileen; Wang Jen C Md; Wang Jian; Wang John K Md; Wang Julie Md; Wang Mei; Wang Mingke; Ward Michael Francis Md; Ward Stephen; Warner Richard R P Pc Md; Washington Bradford Clyde; Wasser Fady Wagdy; Wassermann Jonathan S Md; Wasserstein Melissa Pittel Md; Watanabe Melanie Ann Md; Watkins-Laptiste Terese; Wax David Bennett Md; Wayne Michael Gerard; Webb Bryn; Webber Barry R Md; Weber Lori Marie; Weber Renata Vanja Md; Webster Stephen James; Wedderburn Raymond V Md; Weerahandi Himali M; Wei Alex; Weichenberg Deborah Md; Weinberg Barry J Md; Weinberg Jeffrey Mitchell Md; Weinberg Jerry Charles Md; Weinberg Weinstein-Shama Cheryl Sue: Weintraub Andrea Suzanne Md: Weintraub Dina B: Weintraub Elizabeth C Dpm: Weisbard James Joseph: Weise Eugene E Md Pc: Weiss Anthony Alan Md: Weiss Deborah Joy Md: Weiss Jeffrey: Weiss Laszlo Md: Weiss Nirit Md; Weiss Robert Allen Md; Weissbluth Jay E Md; Weissman Laurence Roy Md; Weissman Scott Stuart Md Pc; Weisstuch Zvi Samuel Md; Weitzner Eric; Welch Alison Kate; Welch Kate; Welsh Lois-Ann C Rpa; Weltz Christina R Md; Wen Angie; Wenig Bruce M; Werter Ronald M Dpm; Westchester Neurological Cnsl; Westreich Richard W Md; Whelan Richard Lawrance Md; Whitaker Beatrice Rose Md; White Margaret Mary; White Taylor Douglas; White-Edwards Judith; Wicker Jordan; Wiener Dan E Md; Wiener Jill A Md; Wientzen Gelber Marianne P Np; Wiesel Sharon; Wilck Eric Jay Md; Wilentz Seth Edward Md; Wiley Jose Maunel Md; William Schell; Williams Arthur; Williams Francis Md; Wimmer Alicia; Winchester James Frank Md; Wind Richard M Md; Winnell Jeremy M Md; Winn Julia; Winston Jonathan Allan Md; Wirtner Amy Sue Md; Wisnicki Herbert Jay; Wisnivesky Juan P Md; Wisotsky Burton J Md; Wistinghausen Birte Md; Witanowski Stephen John Md; Witman Danielle; Wojtaszek Anna Lidia; Woldenberg David Harold Md; Wolf Andrea Shari; Wolf Frank Robert Dpm; Wolf Joshua; Wolf Steven Md; Wolin David A Md; Wolinsky Steven Md; Wolk Lora Hilary; Wolny Peter J; Wong Benjamin C Dds; Wong Lily Md; Wong Soman Mary; Wong Steven Md; Wong Timothy; Wong Tommy Yuk Shu Md; Woo Kar-Mun Carmen; Wood-Smith Donald; Woodrell Christopher David; Woolley Matthew L Md; Worrell Helaine;



DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Page 194 of 939 Run Date : 12/29/2017

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Wright Kevin; Wu Albert; Wu Amy; Wu Jane R; Wu Shiming; Wu Si Yan Richard X; Yan Yuhui; Yaneth Estrada; Yang Amy; Yang Ann I John; Yevgeny Azrieli Md; Yi Christie Hyunsu Md; Yim Victor J Md; Dpm; Youngewirth Elizabeth Dpm; Youshko Dmitry; Yu Aenid Marie Zaback Yehoshua H; Zackai Sheemon Pinhas; Zafar Monaa; Zafirc Zane Debra Ruth Md; Zaster Yulia; Zauderer Jeffrey Md; Zbar Lori Michael Mark Md; Ziets Robert Jeffrey Md; Zilberg Neil G Md; Zimb Zumrat Khaimova; Zurita Omar; Zwick Dalia Epstein; Zylberman Ila Task	Hae Inn; Yang Ed Yland Kathrynne e Mercado; Yu An ova Zdravka; Zagh Goldman Md; Zeid erg Shawn Howal	ward Charles Mo F Md; Yohai Dav nie Christie; Yu I i Ramin; Zahn Jo chner Joshua Ad	d; Yang Roy Md; Yankelevitz l vid Md; Yohannan Robert B M Irene; Yu Lo; Yuan Chia-Hunq effrey Md; Zaidi Mone Md; Za dam; Zeizafoun Nebras; Zerilld	David Md; Yanowit Id; Yong Raymund g Dds; Yuan Songy idman Gerald Walt o Jeron D; Zhang D	ch Philip Md; Yao ; Yoo Ji Yeoun; \ ang; Yudkowitz I er Md; Zajac Jos David; Zhang Lino	o Jiaming; Yao Yost Sharon Lyr Francine S Md; eph; Zakashan da Ping; Zhang	Mike; Yau Mabe nn Md; Young C Yuen Joseph; Y sky Konstantin N Zesong; Zheng	el; Yella Laksihm hristine S; Youn Yulis Irina; Yury k Md; Zalinyan He Zimu Md; Zhou	i K Md; Yeo Jo g Michael C Mo (helemsky; Yus ghine; Zambett Lan; Zhu Hong	nathan; Yeung d; Young Simon supov Dmitriy Rpa; i George J Jr Md; fa; Ziegelbaum
Policies and procedures are in place for early notification of planned discharges.		Provider	<u>Hospital</u>	Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Providers Associated with Completion:			1							
Beth Israel Medical Ctr Act; Brooklyn Hospital Center; Calvary Hospital	oital Inc; Mount Si	nai Hospital; N Y	' Eye And Ear Infirmary; St Lu	ıkes Roosevelt Hsp	Ctr					
Task PPS has program in place that allows care managers access to visit patients in the hospital and provide care transition services and advisement.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Step 1: Identify hospital staff who facilitate discharges to participate in project work group to help plan with Care Coordination Work group		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 2: Work with IT to develop protocol for community primary care provider to receive notification when patient enters the hospital		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 3: Train hospital staff in notification protocol for patient care providers		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 4: Conduct pre- and post-testing to monitor continuous quality improvement		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 5: Assess current discharge planning protocols across Phase 1 PPS hospitals		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 6: Collaborate with CCCFW to develop CCCFW processes, workflows, and protocols as they relate to the CCCFW Charter with regards to discharge planning and case management in the hospital. CCCFW's charter and deliverables to be found in Clinical Integration Section 09- MAPP Module 9.1		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4



Page 195 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Step 7: Identify provider types that will need early notification of planned discharges and patient admitted to hospital										
Task Step 8: Modify current discharge protocols and create new protocols working with IT to integrate notifications for care managers to work with providers to visit patient in hospital before discharge		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 9: Develop training tools to train hospital staff in collaboration with Workforce including care managers, identified discharge hospital staff and partners on discharge planning protocols		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 10: Develop policies/procedures that allow care managers and provider representation on-site at hospitals to meet with patients advise on care transition services		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 11: Develop policies/procedures that allow PPS providers access to hospitals outside of the PPS to develop care plan and arrange for transitional care services.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #5 Protocols will include care record transitions with timely updates provided to the members' providers, particularly primary care provider.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Policies and procedures are in place for including care transition plans in patient medical record and ensuring medical record is updated in interoperable EHR or updated in primary care provider record.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1: Engage IT to identify solution/platform that will be used for documenting and sharing discharge and care plan		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 2: Discuss with IT how care plan will be integrated into electronic medical record		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 3: Actively participate in Care Coordination Cross Functional Workgroup sessions to ensure care transition plans are incorporated into patient medical records		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Milestone #6 Ensure that a 30-day transition of care period is established.	DY2 Q4	Project	N/A	Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4



Page 196 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Policies and procedures reflect the requirement that 30 day transition of care period is implemented and utilized.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1: Recruit new staff from the communities where our target patients live and work to best meet cultural and/or linguistic needs		Project		Completed	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Step 2: Have case managers setup in person and face-to-face interactions with patients to build relationships		Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 3: Establish availability of 24 hour hotline (part of call/command center)		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #7 Use EHRs and other technical platforms to track all patients engaged in the project.	DY2 Q4	Project	N/A	Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1: Work with IT Committee to identify and track patients		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 2: Create a disease specific dashboard that can be shared across client care stakeholders		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Develop standardized protocols for a Care Transitions Intervention Model	
with all participating hospitals, partnering with a home care service or	
other appropriate community agency.	
Engage with the Medicaid Managed Care Organizations and Health	
Homes to develop transition of care protocols that will ensure appropriate	
post-discharge protocols are followed.	



Page 197 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Ensure required social services participate in the project.	
Transition of care protocols will include early notification of planned	
discharges and the ability of the transition care manager to visit the	
patient in the hospital to develop the transition of care services.	
Protocols will include care record transitions with timely updates provided	
to the members' providers, particularly primary care provider.	
Ensure that a 30-day transition of care period is established.	
Use EHRs and other technical platforms to track all patients engaged in	
the project.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	
Milestone #7	Pass & Complete	



Page 198 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

IPQR Module 2.b.iv.4 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
lestone d-Point Assessment	Completed	Mid-Point Assessment	06/01/2016	06/30/2016	06/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Willestone Name	OSELID	i iie i ype	i ile Name	Description	Opioau Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-Point Assessment	



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 199 of 939 Run Date : 12/29/2017

IPQR Module 2.b.iv.5 - IA Monitori	ng	
Instructions:		



DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Project 2.b.viii – Hospital-Home Care Collaboration Solutions

IPQR Module 2.b.viii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

- 1. Caregiver unavailable or unidentified at the time of patient discharge. To mitigate risk, will (a) Assess level of caregiver support per patient upon admission (b) Link caregivers to supportive services (c) Employ language concordant care coordination staff and recruit staff from neighborhoods we serve to optimize community engagement.
- 2. Without a shared EHR system, there is risk of ineffective communication between hospital and home-care services, leading to disruption in care coordination. To mitigate this risk, will (a) Integrate HIT/EHRs to facilitate health information exchange between hospitals and SNFs/home care agencies.
- 3. If we do not address and document advance directives goals of care and patient/caregiver preferences at each transition, we risk fragmenting care. To mitigate risk, will
- (a) Leverage existing RN home services and care coordination, primary care and/or sub-specialty care services to increase goals of care training
- (b) Increase home and office-based palliative care consultations for chronically ill (c) Educate staff about Medical Orders for Life Sustaining Treatment (MOLST) (d) Work to communicate these wishes throughout patients' care pathways, within and outside our PPS
- 4. Collaboration with multiple experts and disciplines can lead to disagreements and delay completion of evidence-based care pathways. To mitigate risk, will
- (a) Establish clear protocols and evidence-based guidelines for co-morbid patients (b) Develop a learning collaborative, training guides, and opportunities for providers from various settings to meet face-to face (c) Identify and appoint a "Lead" and create an escalation process; the escalation pathways are stratified on actual/potential domains (clinical, medical, psycho-social, behavioral, finance)
- 5. Patients may not have strong links to health care sites, particularly when patients leave facility AMA, "early dismissal". To mitigate risk, will (a) Trigger a process for activation of Rapid Response Team (RRT) for such conditions; targeted skill set, explore possibility of Mobile RRT in community
- 6. Lack of integrated health IT infrastructure, need for expanded telemedicine services, and parsimony resource allocation and sharing. To mitigate risk,
- (a) Significant investments to be made in shared HIT infrastructure, functioning HIE, and telemedicine services, requiring innovative payment models (b) Early and continued engagement with MCOs and policy/regulatory changes will facilitate integration and collaboration among competitive parties (c) Stratification method will be needed based on established criteria for assigned resources up to and including diffusion of care and intervention mapping
- 7. Regulations impacting provider-to-provider hospital-home care. To mitigate risk, will
- (a) Work with DOH to seek regulatory relief if regulatory barriers are identified
- 8. Patients may be faced with psycho-social strain (unstable housing, limited access to phone). To mitigate risk,
- (a) Rapid Response Team (RRT) will assess patients for psycho-social strain and refer to Health Home, NORC program, Senior Center or other CBO to address these.
- 9. May be difficult to engage CHHAs, SNFs and patients with INTERACT-like principles. To mitigate risk, will train all providers through validated methodology (motivational interviewing, patient centered assessments, etc.) to deal with culturally diverse patients with poor health literacy. Our PPS partners have experience with this and will share best practices to improve engagement and retention with INTERACT principles.

Page 200 of 939 Run Date: 12/29/2017



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 201 of 939 Run Date : 12/29/2017

Mount Sinai PPS (PPS ID:34)

10. Another potential risk is some Home Care agencies might become overburdened trying to meet the requirements of this project (resulting in lower performance). To mitigate risk, we will assess staffing, financial or compliance challenges on ongoing basis and support partners to improve quality



Page 202 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

☑ IPQR Module 2.b.viii.2 - Patient Engagement Speed

Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks					
Actively Engaged Speed	Actively Engaged Scale				
DY4,Q4	19,000				

	Year,Quarter	DY3,Q1	DY3,Q2	DY3,Q3	DY3,Q4
	Baseline Commitment	4,275	8,550	12,825	17,100
PPS Reported	Quarterly Update	0	9,673	0	0
	Percent(%) of Commitment	0.00%	113.13%	0.00%	0.00%
IA Approved	Quarterly Update	0	9,673	0	0
IA Approved	Percent(%) of Commitment	0.00%	113.13%	0.00%	0.00%

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
tomfitz	Documentation/Certification	34_DY3Q2_PROJ2bviii_MDL2bviii2_PES_DOC_PatientRegistry_MountSinai_2bviii_DY3Q 1-2 final 17460.xls	This file lists the all patients engaged in the project during DY3 Q1 & Q2.	10/20/2017 02:10 PM

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

The supporting file uploaded here contains the CINs and names of all patients engaged in the project during DY3 Q1 and Q2.

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 203 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

IPQR Module 2.b.viii.3 - Prescribed Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Assemble Rapid Response Teams (hospital/home care) to facilitate patient discharge to home and assure needed home care services are in place, including, if appropriate, hospice.	DY3 Q2	Project	N/A	Completed	07/01/2015	09/30/2017	07/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task Rapid Response Teams are facilitating hospital-home care collaboration, with procedures and protocols for: - discharge planning - discharge facilitation - confirmation of home care services		Project		Completed	10/01/2015	09/30/2017	10/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task Step 1: Assess any current hospitalist program(s) that involve discharge planning, facilitation, or confirmation of home services		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 2: Identify staff roles currently involved in facilitating discharges		Project		Completed	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Step 3: Engage hospitalists in project workgroup		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 4: Identify roles required and responsibility of Rapid Response Team members		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Milestone #2 Ensure home care staff have knowledge and skills to identify and respond to patient risks for readmission, as well as to support evidence-based medicine and chronic care management.	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Staff trained on care model, specific to: - patient risks for readmission - evidence-based preventive medicine - chronic disease management		Provider	Home Care Facilities	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4

Providers Associated with Completion:

A T Adebayo Md Pc; Abankwah Akosua Sarpomaa; Aberg Judith; Abraham Sherly Md; Acenas Recientes Elizabeth S Md; Adamian Julia Md; Adams-Henry Claudeth; Adebayo; Adler Rhodes S Md; Afroza Farzana; Agarwal Reena Md; Agarwal Ritu; Agashiwala Rajiv; Agrawal Veevek Anand Md; Ahamed Jahid Md; Ahmad Imtiaz Md; Ahmed Farruque; Ahmed Zaheer Md; Ahuja Neera Md Pc; Ajl Stephen I Md; Akhnoukh Afaf Elkomos Soliman; Akoto Edna; Al-Izzi Sawsan Hatim



DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Page 204 of 939 Run Date: 12/29/2017

(BATILLE CONTRACT NICHON)	porting Provider T	pe Status Origin Start Da	, ,	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
---------------------------	--------------------	------------------------------	-----	------------	----------	---------------------	--

Md; Albano Rita; Albohm Kathleen C; Aleksandrovich Viktoriya Md; Ali Aleem A; Allan Jessica Md; Alperin Robert B Md; Alvarez Dimitri; Alzoobaee Faiz Orabi Md; Amoruso Leonard D; An Jiangiang Md; Anandaraja Natasha Ruvini Md; Ancion Jean Herold Md; Andrilli John A Md; Androne Louis Cristian Md; Ankireddypalli Arvind; Annan Vivian; Anthony Antoinette Md; Antosofsky Howard Md; Arabelo Howard Anthony De La Paz; Arend Jonathan; Ares Ella; Armington Kevin John Md; Arnon Ronen Md; Aronov Margarita A Md; Arron Martin Md; Arya Vijaypal Md; Asare Vivian; Ascunce Gil Ignacio; Aseme Kamara; Aslam Ahmed Kamal Md; Assadi Mashid A; Astua Alfredo J Md; Asuen Imeutinyan Md; Auerbach Lisa Resnick Md; Austein Lance; Autz Arthur L; Ayinla Raji Mohammed Md; Azizi Efat; Alpine Home Health Care; Babaeva Saiera Md; Back Sara Deborah; Badlani Sachal Md; Bailey Juan A Md; Baird Philip Lee Md; Banta Erin; Baran Margaret Md; Baron Natacha Adele; Barrett Conor Dominic; Barsa Jonathan; Bassoul Nissim Moses Md; Beaubrun Pierre Ronald Md; Bee-Healthy Proffessional Ped; Begun Jay R Md Pc; Belilovsky Anatoly Md; Benchimol Corinne Do; Bennett Stephen J Md; Benovitz Harvey L Pc Md; Benrath Michelle; Bentsianov Marie Azer Md; Bergman Michael; Berkowitz Leonard Bruce Md; Berlin Arnold I Md; Berman Paul Jeremy; Berwald Cary M Md; Besada Inacia Perez Md; Beth Israel Medical Ctr Act; Beuria Prarthana Md; Bhandari Rekha Md; Bhattacharya Sarmistha Md; Bickell Nina Andrew Md; Bilik Ilya V Md; Bioh Dominick Kwasi Md; Blackett-Bonnett Terry Md; Blair Seidler Hammond; Boah William Ofori Md; Bogdanov Assen Petrov Md; Boguski-Filgueira Lisa F; Borrego Fernando J Md; Bourne Jeffrey Md; Bowers Daniel; Braswell Lezli; Braun James Frederick; Braun Maureen K; Braza Mary; Brescia Andrea M Md; Briggs Haydn Md; Briones Alan Paul Santos Md; Brody Erica Md; Brown Laura E; Brownlow Nathaniel Md; Brunner Steven J Md; Bryant Linda M Md; Buhion Caroline; Bukberg Phillip R Md; Burger Alfred Paul Md; Burke Gary Robert; Busta Agustin Md; Bustamante Marco Md; Butt Ahmar Aziz Md; Bestcare, Inc.; Cadag Stefan; Calabio Rafaela Z Md; Calamia Vincent Md; Callahan Mark; Camargo Edgar Md; Camargo Marianne; Cammerman Daniel Joseph Md; Carcaterra Joann Do; Castillo-Rodriguez Raquel; Castro George A Md; Cataldo Donnalee; Ceballos Clare; Cecilia Griselda Calderon Md; Cespedes Michelle Simone; Cha Yonnee Md; Chadi Ronny M Md; Chafian David Jonathan Md; Chan Chun-Kit; Chan Hang; Chan Sheung-Kwun Samuel Md; Charlotten Kevin Alexander Md; Chasan Rachel; Chase Jennifer C; Chatterjee Lolita Md; Chattooo Premetesh Do; Chaudhry Naeem Akhter Md; Chavez Silvia; Chen Abigail; Chen Chao Do; Chennareddy Swaminathan; Cherian Siby Vengal Md; Chery Roselyne Md; Cheung Barbara A; Cheung William Md; Chhipa Mohammad Haroon Md; Chitu Carmen Elena; Chiu Gregorio E Md; Cho Hyung; Choe Josefina Luna Md; Chopra Ashok Chanparkash; Chow Desiree; Chow Rita Md; Chu Carolyn Md; Chu Jaime; Chuey John Md; Chun Eunmee H; Chung Andrew; Chung Bruce K Md; Chung Derek G Md; Chung Sung Lan Md; Chu Jaime; Chuey John Md; Chun Eunmee H; Chung Andrew; Chung Bruce K Md; Chung Derek G Md; Chung Sung Lan Md; Chung Su Ciechorska Maria Md; Cieloszyk Kinga Marta Md; Clark Cheryl L Md; Clemens Christopher Md; Cohen Alan J Md; Cohen Randy Edward; Md; Conde Wright Marie France Md; Contreras Johanna Paola; Cook Heather Tiffany Md; Cook-Mack Jessica Phylis; Corrigan Kathleen; Cortes Jose Alberto Md; Cosmatos Andreas Md; Cosme-Thormann Braulio Federico; Coupet Nadege Marie Md: Cox Katherine Anne: Croft Lori Bray Md: Cruz Christina: Cunningham-Rundles C Md: D Oleo Vargas Maximo Jose: D'Souza David J Md: Da Rosso Robert Cian Md: Dadarwala Aashish Dhansukhlal: Daniele Rosemary Ann; Danik Jacqueline Suk; Danik Stephan B; Dantchenko Victoria Md; Daskalakis Demetre Costas; Davidson Morton I; Davis Yonette Md; Decherrie Linda Vandaele Md; Defabritus Albert M Md; Delaet David Edward Md; Dematteo Robert Enrico Md; Dennis Tian-Shu Chang; Depetris Gustavo Raul Md; Descartes-Walker Ingrid Md; Desikan Sonia; Desir Mergie X Md; Descartes-Walker Ingrid Md; Descartes-Walker Ingrid Md; Discartes-Walker Ingrid Md; Descartes-Walker Ingrid Md; Discartes-Walker Ingrid Md; Descartes-Walker Ingrid Md; Discartes-Walker Ingrid Md; Discartes-Walker Ingrid Md; Descartes-Walker Ingrid Md; Discartes-Walker Ingrid Md; Jeffrey M Md; Dickerson Lauren; Dilmanian Rossana; Disla Eddys Md; Doan-Schultz Yvette Chi; Docu Theodore Costa Md; Donovan Edmund J; Doshi Dhvani; Douglas Orin Albert; Dove Arthur Renner Md; Drake Victoria; Drazenovic Ivo; Drukman Liliya Md; Drullinsky Alexix Cesar Md; Duddempudi Nagamma; Dumas Marie; Dunn Andrew S Md; Dunner Ricardo Orlando Md; Dvorkina Anzhela Md; Dwarka Regev Ragbardial; Dy-Guillaume Marie Eve Md: Edano Albert E Md; Edelman Laurie Beth Md; Eden Alvin N Md; Edgecomb Paul Steven; Edwards Onna; Edwards Sharon M Md; Ehrlich Martin H Md; Eigenson Arlene; Eisner Yvonne; Elbirt Paula M Md; Eliot P Schuster Md Pc; Ellis Earl Anthony Md; Eloi-Stiven Marie L; Emily Otis Taylor Md; English Cary Md; Enschede Elizabeth; Enu Christopher Chukwuemeka; Eric S Barna; Erlikh Irina; Escalera Elsa Md; Escher Jeffrey Ethan Md; Escobar Christian; Esposito Amy; Esposito Stephen P Md; Etkin Alexandra; Factor Stephanie Hope Md; Faculty Practice Associates; Fafalak Robert G Md; Fakhruddin Dilshad Md; Farhat Hassan Ail Md; Farhat Samir Ali Md; Farrell Cristina; Fatica Nunzia Md; Feder Erica; Federman Alex David Md; Fefer Jose Jacobo Md; Feingold Leonard N Md; Felsen Michael R Md; Fernaine George Md; Ferris David Craig Md; Field Jonathan Md; Fields Jessie Alfreda Md: Fierer Daniel Seth Md: Fievre Garnes Marie Ft Md: Finkelstein Donna Michal Md: Finkelstein Donna Michal Md: Finkelstein Donna Michal Md: Fiorentino Thomas C Md: Fishman Donald R Md: Fisk Rebecca Saslow Md: Fogel Jovce Frances Nahum Md: Fonfeder William: Ford Miriam; Forman Joel Alexander Md; Forman Lisa Diane Md; Forsyth Beverly Alison Md; Fox Kelita Louise; Frankel Etta Md; Frederic Bakhchi Md; Fresneda Caridad; Friedman Samuel; Friedman Scott L Md; Fteha Elie Md; Fuchs Thomas Md; Fox Kelita Louise; Frankel Etta Md; Frederic Bakhchi Md; Fresneda Caridad; Friedman Samuel; Friedman Scott L Md; Fteha Elie Md; Fuchs Thomas Md; Fox Kelita Louise; Frankel Etta Md; Frederic Bakhchi Md; Frederic Bakhch Galal Nehal; Galvez Maida P Md; Ganatra Anjna Nain; Gandhi Vani Pragnesh Md; Ganea Gheorghe Romeo Md; Garankina Olga; Garber Julia; Garcia Quinones Saribel; Gardenier Donald; Gati Allison; Gandhi Vani Pragnesh Md; Ganea Gheorghe Romeo Md; Garankina Olga; Garber Julia; Garcia Quinones Saribel; Gardenier Donald; Gati Allison; Gandhi Vani Pragnesh Md; Ganea Gheorghe Romeo Md; Garankina Olga; Garber Julia; Garcia Quinones Saribel; Gardenier Donald; Gati Allison; Gandhi Vani Pragnesh Md; Ganea Gheorghe Romeo Md; Garankina Olga; Garber Julia; Garcia Quinones Saribel; Gardenier Donald; Gati Allison; Gandhi Vani Pragnesh Md; Ganea Gheorghe Romeo Md; Garankina Olga; Garber Julia; Garcia Quinones Saribel; Gardenier Donald; Gati Allison; Gandhi Vani Pragnesh Md; Ganea Gheorghe Romeo Md; Garankina Olga; Garber Julia; Garcia Quinones Saribel; Gardenier Donald; Gati Allison; Gandhi Vani Pragnesh Md; Ganea Gheorghe Romeo Md; Garankina Olga; Garber Julia; Garcia Quinones Saribel; Gardenier Donald; Gati Allison; Gandhi Vani Pragnesh Md; Ganea Gheorghe Romeo Md; Garankina Olga; Garber Julia; Garcia Quinones Saribel; Gardenier Donald; Gati Allison; Gandhi Vani Pragnesh Md; Ganea Gheorghe Romeo Md; Garankina Olga; Garber Julia; Garcia Quinones Saribel; Gardenier Donald; Gati Allison; Gardenier Donald; Gati Allison; Gardenier Donald; Gardenier Md: Gazali Radfan M: Geraldine Yasmine Joseph: Gerdis Michael Md: Gerner Jenny; Gerolemou Louis N Do; Gershengorina Sofya Md; Gervais Carole E; Gharpure Anil Md; Ghooi Ashok Md; Ghosh Anita; Gibbons Olga; Gidfar Niloufar Md; Gidwani Sonia Md; Giegel Melanie Joy; Gilgoff Hugh L Md; Gillespie Ginger Md; Ginde Ranjan; Glasser Lynne Ann Md; Gliatto Peter Matthew Md; Goetz Celine; Goforth Thomas; Goldblum Louis M Do; Goldman Adam Y Md; Goldstein Lissa Kary; Goldstein Zil; Gomez Gomez Veronica Del Carmen; Gomez Tessa S Md; Goodman Eric; Goodman Karl Richard Md; Goodman Stephanie Michelle; Gorny Mark A Md; Gottlock Robbins L; Gould Sanford Md; Gounder Celine Rani; Goyal Ravindra Kumar Md; Grabscheid Erica Md; Grand Mark Alan Md; Graney John Md; Graney John Md; Graziano Michelle; Greely John Stephen Md; Green Stuart Md; Gressel Irina Md; Gribetz Irwin X; Grimm Katherine Teets Md; Grossman Howard Alan Md: Gruber Steven Jeffrey Md: Guevara Elizabeth D L A Md: Guillen Rafael A Md: Gulraiani Ramesh S Md: Gupta Ashita: Gupta Ashita Hana Ehab Joseph; Hanna Emad; Haque Sayera Md; Harbord Nikolas B Md; Harrin E; Hashemian Nezhat Md; Hassan Yasmin Akbar Md; Havkins Katherine A Md; Hazel Edovard Joseph Md; Hefferon Susan; Hernandez Cameron Roland Md: Hewitt Ross G Md; Hill Keran: Ho Wesley Hok Man; Ho Wing Wah Md; Hobson Steven; Hodjati Ramin; Hoffman Judith; Hofmeister Stephen Frank Md; Hollman Dominic; Horn Ansell Np; Horowitz Carol Rose Md; Hsiung Ahmed Leslie; Hudesman David Philip; Hui Yigun; Hupriker Shirish S Md; Husain Syed S Md; Husain Syed S Md; Husain Batool M Md; Hwang Andrew; Housing Works; Iglesias Alejandro D Md; Inada Victor Katsuji Md; Indio Lillian R; Institute For Family Hlth; Iocolano Carolyn F; Igbal Muhammad Z Md; Irani Dinaz; Ismailova Kyamalya A; Israel Ezra Ceasar; Issa Ricardo Fabian Md; Issack Joshua; Itzkovitz Ina S Md; J Barbazan-Silva M D P C; Jaber Nadim; Jacobson Robin; Jagger Samantha Jane; Jahan Mumtaz Md; Jan Ren Bang Md; Janice Prime Care Medical Pc; Jao Jennifer; Jasti Harish Md; Jasty Babu N Md; Jawaid Mohammad Md; Jennifer B Cerasoli Md; Jennifer Kar Yee Hui; Jervis Ramiro Md; Jhagroo Vishnudatt Md; Jimenez Mariela; Jimenez Roxanna; Jimmy R Sitt; John Bertha; Johnson Livette S Md; Johnson Timothy Curtiss Md; Jones Elizabeth Mary; Jones Michael Abou Md; Jones Vivian Lynn; Joseph Myriam; Judeh Hani; Jung Tiffany Maysu; Kale Minal Sharatkumar Md; Kannry Joseph L Md: Kaplan-Weisman Laura: Karakas Serife Eti Md: Karp Sara: Kashan Glenn Lawrence Md: Ketz Cvnthia J Md: Kensaint Pascale Md: Kent Jennifer Ames Md: Kerr Leslie Dubin Md: Khabveh Shava: Khaim Rafael Np-C: Khalid Nazneen Md; Khan Shumaila; Khorets Boris A Md; Kim Julie; Kim Kyu-Han Md; Kim Sarah K; Kim Tonia K. Md; Kirkham Elizabeth; Kirschner Eric Md; Kitson Kwame A Md; Klein Daniel P Md; Klein Oscar Md; Kletsman Igor Md; Klimenko Elena A Md; Ko Fred Chau-Yang; Koicke Betsy C; Kondamudi Vasantha Kumari Md; Kondaveeti Harika; Kopke Mary; Koshy Sanjana Cherian; Kothari Vipul Chandrakant; Kozlov Natalya; Krausz Robert B Md; Kulina Georgia; Kuwama Yuichiro; Lai Anne; Lai Joanne Md; Lalia Madeline R Md; Lamb Angela; Landerer David; Lane Matthew John Md; Latt Ko Ko; Law Singwu David; Lawrence Donald P Md; Lawrence Donna Anthea; Lazala Polanco Carmen Md; Lazarin Margaux Helene; Leasy Menachem Jeremy; Leber Robert J Md; Lee Hanna; Lee Jeong Ran Oh; Lee Marjorie Pc Md; Lee Namhi; Lefevre Lionel Md; Lefevre Marie Edith Faublas; Leinbach Lindsey; Lempel Herbert Sheldon Md; Lerner Gary; Lesnewski Ruth F Md; Levin Marc William Md; Levine Steven Barry Md; Levine-Tanco Karen; Li Ka Md; Liang Elizabeth; Liao Emilia Pauline Md; Liberman Dina Md; Lin Elaine Patricia; Lin Jenny Jen-Yi Md; Lin Lee Yulee; Linetskaya Irina; Lombardi Paul Md; Lopez Clark Faafp Md; Lopez-Santini Jaime; Lovenvirth Wendi Jennifer Md; Lowe Rajani; Lu Haiyan; Lurio Joseph Glen Messner Md; Luz Amarilis Lugo Md; Lwin Yinphyu Win; Ly Rose Vay Luong Md; Lynch



Page 205 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Colleen; Lynch Gina Adriana Md; Mack Theresa Adele Md; Mackay Mantia Augustus G Md; Mantia Philip Anthony Md; Manvar Buddha Martinez Ofelia Md; Masson Ella; Mathews Premila Maria; Mathieu	dev Nathabhai M	d; Mararenko La	risa Md; Marcantonio Colomba	a A Md; Maritato A	ndrea F Md; Mar	koff Brian A Mo	d; Marseille Beat	rice; Marsh Fran	nklin Jr Md; Mai	rtin Monica A;
T; Mcdonagh Mary Valentine; Mcgoldrick Patricia Engel; Mclaughlin										

Mehandru Saurabh; Mehta Davendra Md; Mehta Viplov K Md; Melis James Mark; Meltzer Elyse Michele; Menon Rakesh; Menon Rekha; Mensah Doreen Akosua Md; Merchant Yuko Md; Mercedith Wepner Grossman; Merkler Richard G Md; Messinger Meridith L Md; Mettu Sudhakar Reddy Md; Mezheritsky Eleonora Md; Mikhail Imad Md; Mikhail Haleh Md; Miller Elizabeth; Miller Marc Andrew Md; Miller Sarah; Milman Alisa Md; Min Insung; Mino Rosa Elena Md; Mir Mohammad Arshad Md; Mirlohi Hooshang Pc Md; Misra Deepika Md; Moberg Kenneth A; Mocombe Lucien D Md P C; Modern East West Medical Pc; Moe Khaing Md; Mogilner Leora Naomi Md; Mohammad Sajjad; Mohanraj Edwardine Mirnalini; Moise Wesner Md; Motiram Savitri Ramdass Md; Mozayan Mahboobeh; Mullen Michael Patrick Md; Muller David; Mumford James M Md; Murayama-Greenbaum Robert Md; Murphy Barbara Therese Md; Murray Carolina; Muse Jessica Md; Myint Moe Moe; Myint Richard Md; Mountsianihealthsystem; Nae Edison Llc Dba Edison Home Health Care; Naing Zaw Md; Nandi Anukul C Md; Nasr Sherif; Nasreen Tahera; Nassif Neven Ibrahim; Natarajan Rupa Narayani; Naughten James Kevin Do; Nautiyal Preeti Md; Navid Kathy Farima Md; Neretin Nicole; Nghi Phuong M Md; Nguyen Henry Van; Nguyen James K; Nguyen Thomas Thang Md; Nichols Andrea Marisa Md; Niforos Fotis; Nisanian Anahid Jaquelline Md; Nissim Julie Md; Nosal Sarah Catherine; Novak Bethany Randi; Nowak-Wegrzyn Anna Halina Md; Nucci-Sack Anne Terese; Nweke-Chukumerije Obiageli Md; New York Legal Assistance Group; Obonaga Sheila; Ofosu-Amaah Sophia Md; Ogbovoh Daniel Obaroakpor Md; Oji Ngozi Afiazu Md; Okhravi Siavash Steve; Okpaleke Ifeoma Brenda; Olajide Bolanle A Md; Oliver Kristin; Orbe Jessica Md; Orin Gary Bruce Md: Orris Maxine Md: Osher Annette; Osoba Olumide Obafunmilayo Md; Osorio Georgina; Ostrowska Aneta; Ostrowski Roman M Md: Othoniel Marlene; Ottaviano Lawrence John Md; Paa Remedios Caparas; Pachman Jason Lee Md; Paddu Upadhyaya Padmanabh; Pagan Diane Elizabeth; Page Cameron Stuart; Pandya Amy Arun Md; Paredes Tessie Timitiman Md; Parkas Valerie Md; Parnes Eliezer L Md; Patel Deepti Dev; Patel Dipal Md; Patel Girishkumar Md; Patel Shamit P Md; Patel Sunil Md; Patel Sunil Md; Patel Sunil Md; Patel Vidya; Patel Vinisha Md; Patel Vinisha Md; Perry Andrea; Persaud Indrani; Perumareddi Krishna; Petelin Andrew Patrick Md; Peterson Monte Harold Md; Petilla-Onorato Jessica Isabel Md; Petrov Manana Md; Phillip Sohn; Photangtham Punyatech Md; Pierre Louisdon Md; Pierre Louisdon Md; Pierro Hugo Md; Michael Md: Poff John Edward: Poitevien Vatv: Polavarapu Hari Kishan Md: Ponieman Diego Andres Md: Posada Roberto Md: Pressler James Md: Prigollini Aleiandro Md: Prine Linda Whisler: Pristoupa Olga Md: Psevdos George Jr Md: Puente-Guzman Soledad Elvira: Pumarol Alba: Purohit Amar Lal Md: Premier Home Health Care Services. Inc.: Quick Melissa Kaufman: Quinn Carrie: Racanelli Joseph A Md: Radix Anita Eileen: Rafailov Danil Isakovich: Rafatiah Sovona: Rahman Rummana Md; Rahman Shafigur Mohammed Md; Raifman Leonard I Md; Raida Geetanjali Md; Ramkeesoon Rosemarie Np; Ramnarine Jotir; Ramos Tapia Alberto M Md; Rana Shital; Rathi Dwarka P Md; Raifman Joshua; Ray Roona; Ray-Schoenfeld Naomi; Read Dalan Md; Reckrey Margaret Jennifer; Reddy Chenna B Md; Reddy Lalitha Mary Md Pc; Rehman Abdul Md; Reister Robin; Remde Alan Hugh; Reminick Marshal Md; Renaud Jean Leopold Edwrin Md; Reister Robin; Remde Alan Hugh; Reminick Marshal Md; Renaud Jean Leopold Edwrin Md; Reister Robin; Remde Alan Hugh; Reminick Marshal Md; Renaud Jean Leopold Edwrin Md; Reister Robin; Remde Alan Hugh; Reminick Marshal Md; Renaud Jean Leopold Edwrin Md; Reister Robin; Remde Alan Hugh; Reminick Marshal Md; Renaud Jean Leopold Edwrin Md; Reister Robin; Remde Alan Hugh; Reminick Marshal Md; Renaud Jean Leopold Edwrin Md; Reister Robin; Remde Alan Hugh; Reminick Marshal Md; Renaud Jean Leopold Edwrin Md; Reister Robin; Remde Alan Hugh; Reminick Marshal Md; Reister Robin; Remde Alan Hugh; Reminick Marshal Md; Reister Robin; Remde Alan Hugh; Reminick Marshal Md; Reister Robin; Remde Alan Hugh; Re Reuben Stephen W; Reyes-Arcangel Fe T; Rezvani Mitra Md; Rice Laurie A Cochran Md; Rivera Graciano Md; Rivera Veronica; Rizk Dahlia Md; Robert Joyce Folashade; Robie Kristin; Robinson Roberto H Quinonez Md; Rodgers Stephen L; Rodriguez German; Rodriguez Navarra; Rodriguez Carlos R; Roedan Socrates; Rogers Linda Md; Roman Jasmin; Rosch Elliott C Md; Rosen Carolyn Michelle Md; Rosenberg Rachel; Rosenbloom Sylvie; Roshchina Yelena; Roth Rachel; Ruhe Jorg Joachim; Rule Erin Eileen Mdf; Russak Lisa; Ridgewood Bushwick Senior Citizen Homecare Council; Sacco Joseph P Md; Sacher Mandy Lauren; Sacolick Benzion Md; Sacolick Daniel; Saftchick Stuart L Md; Sagalovich Boris Md; Saint-Laurent Md; Saint-Louis Frantz Fils Md; Salinas Jean-Louis Md; Salomon Nadim Md; Sam Tanyka; Samaniego Robert Md; Samra Faraj; San Myat Md; Santiago Allan Realin Md; Saporito Anna Gabriella Md; Sara Danielle Lorenz Md; Sarin Aparna; Satsky Mindy B Md; Savransky Alla Md; Savransky Alla Md; Sazan Inga; Schiller Robert M Md; Schirripa John Piero Md; Schneebaum Carv Md; Schwartz William J Md; Scrimmager Leon Md; Seigel Rebecca Rae Md; Semanision Kristen; Senzamici Camille Md; Sessions Jessica; Setaruddin Sazia Logman Md; Setia Deepak K Md; Shah Harshida R Md; Shah Jilan Md; Shah Kumarpal A Md; Shah Sumatilal C Md; Shahkoohi Afshin Md; Shaikh Aftabahmed F Md; Shalhoub Robert Francis Md; Shein Ruvan Md; Shein Kumarpal A Md; Shenko Christina Angela; Sherman Frederic M; Shieh Jong-Chuan Md; Shimonov Josef Md; Shirwaikar Anil B Md; Shukla Mayank Arun Md; Siegel Howard Md; Siegel Stephen D Md; Sierros Vasilios Md; Sigel L Keith Md; Sigrest Barbara Md; Sikder Subhash Chandra; Simpao Jose Rodriguez Jr Md P; Sindhwani Rajeev Md Pllc; Singal Anita; Singh Jagjit Md Pc; Siroya Pushplata B Md; Sisser Rachel; Sloan Barry; Small Katherine Morgan; Smith Alford Alexander Md; Smith Sharon Ellen Md; Smith Verta Md: Sokolova Ekaterina; Solomon Rachel; Soriano Theresa A Md; Sotnik Regina Md; Sourial Lucy A Md; Spieler Leah Matisse; Spitzer Matthew; Spivak Dana Md; St Louis Emmanuel Lesly G Md; Sta Ana Victor; Stallings Shavonn; Starpoli Anthony A; Stauber Stuart L Md; Steever John B Md; Stein Alan J Md; Stein Janet Laurie Md; Stein Alan J Md; Stein Al Suja Vinod; Suma Dasari; Suprin Gregory Md; Suter Maureen Natalie; Syed Ahmad Physician Pc; Syed-Naqvi Samina Altaf Md; Szalyga John Md; Taha Hesham Mohamed Md; Talavera Wilfredo Md; Talcott James; Talerico Amanda Rae; Tam Cynthia J Md: Tamdii Natacha: Tan Wu; Tang David J Md; Tang Ian Tsai-Leu Md; Tao Chenguang Tony; Teets Raymond; Teich Marvin L Md; Tenney Nancy Lee: Tesler Peter Jon Md; Theodore Ginette Np; Thomas David Charles Md; Tikhonoya Elizaveta; Tikko Suraj K Md; Tio Ruy Chen Md; Tkachenko Natalya Md; Tolbert Jerome V Md; Trager Abigail Hope; Truong Tuyettrinh Nguyen; Tsai Tien-Tsai; Tso Alan Ying Yeung; Tun-Chiong Yolanda Do; Tung Keith; Turner Stephen B Md; Udesky Robert A Md; Uleis Keith Harris Md; Urbina Antonio E Md; Uribarri Jaime V Md; Uribarri Jaime V Md; Vanlasivam Md; Van Gilder Max F Md; Vanegas Edgar Z Md; Vangeepuram Nita Md: Varghese Betsy: Varma Sudha Md; Vasa Chirog V Md; Vasiliadis Athanasia S Md; Vavasis Anthony P Md; Veeramachaneni Saimamba Md; Velazquez Belinda Melissa Md; Veluswamy Rajwanth; Vero Erica; Vicencio Alfin G Md; Villani Gina M Md; Vilnits Anatoliy Md; Vinas Sonia Miliza Md; Vindhya Rajesh Kumar Chand Md; Virani Zahra; Vizel-Schwartz Monique; Voddi Madhu D Md; Volokh Vladimir Md; Waite Eva Ann Md; Wajnberg Ania Md; Waldron Mary Violet Md; Walker Jenny; Wallach Frances Robin Md; Walsh Margaret Mary; Wang Emily H; Wang Jing Wa; Wang Stephanie Chih-I; Wang Zhong; Warman Jacob I Md; Waseem Faisal Md; Watkins Isheka S; Weintraub Jennifer; Weir David C; Wen-Ray Thomas Hsu; Whipple Clare; White Camele; White Elizabeth Stuyvesant Md; Wiener Joseph M Md; Wilder Venis Tiarra; Wong Chun Tung Md; Woodley Walter Md; Xu Tao Shiwei; Yanagisawa Robert Takahiro Md; Yancovitz Stanley R Md: Yap Marcelo Janette Md: Yen Vincent Md: Young Edwin Revnolds Md: Young Edwin Revnolds Md: Yudelman Ian M Md: Yuen Jacqueline: Zalayadia Deepti: Zaremski Benjamin Md: Zelenetz Michael Ivan Md: Zewde Mulubrhan: Zhang Jian Wei: Zhang Meng: Zheng Hanbin Md; Zilberman Alla; Zinger Yevgeniya Oskarovna Md; Zoubtsova Minzalia Md; Zuger Abigail Dell Md; Zylbert Susan Lynn Md

Evidence-based guidelines for chronic-condition management Project 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4 Completed implemented. Task 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4 Project Completed Step 1: Standardize risk stratification across PPS and implement



Page 206 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
evidence-based guidelines for each risk level leveraging Hierarchical Conditions Category (HCC) score, and other appropriate measures										
Task Step 2: Determine information transfer from hospital to home care to assure accurate stratifications		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 3: Develop care models for rehospitalized patients		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 4: Establish procedures to perform initial and continuing staff competency testing		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 5: Establish policies/procedures to monitor patient outcomes of care and/or hospital readmissions and share with staff		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 6: Educate/Orient physicians and other care givers on evidence based practices		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 7: Collect current evidence-based practices from partnering providers		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 8: Evaluate and determine evidence-based practices to be used PPS-wide in collaboration with disease specific project workgroups		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 9: Create implementation plan of evidence-based practices and submit to PPS (each provider completes this)		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 10: Monitor use of evidence-based practices across providers		Project		Completed	03/01/2016	12/31/2016	03/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 11: Establish continuous evaluation of new evidence-based practices for implementation		Project		Completed	06/30/2016	03/31/2017	06/30/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #3 Develop care pathways and other clinical tools for monitoring chronically ill patients, with the goal of early identification of potential instability and intervention to avoid hospital transfer.	DY2 Q4	Project	N/A	Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Care pathways and clinical tool(s) created to monitor chronically- ill patients.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task		Provider	Safety Net Hospital	Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4



DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Run Date: 12/29/2017

Page 207 of 939

DSRIP

Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Hospital; N Y Eye	e And Ear Infirma	ry; St Lukes Roosevelt Hsp C	etr						
	Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
	Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
	Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
	Project		Completed	12/31/2015	06/30/2016	12/31/2015	06/30/2016	06/30/2016	DY2 Q1
	Project		Completed	12/31/2015	12/31/2016	12/31/2015	12/31/2016	12/31/2016	DY2 Q3
	Project		Completed	12/31/2015	03/31/2017	12/31/2015	03/31/2017	03/31/2017	DY2 Q4
	Project		Completed	12/31/2015	03/31/2017	12/31/2015	03/31/2017	03/31/2017	DY2 Q4
	Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
	Project		Completed	12/31/2015	03/31/2017	12/31/2015	03/31/2017	03/31/2017	DY2 Q4
DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
	Provider	Home Care Facilities	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
	Hospital; N Y Eye	Hospital; N Y Eye And Ear Infirma Project	Hospital; N Y Eye And Ear Infirmary; St Lukes Roosevelt Hsp C Project	Hospital; N Y Eye And Ear Infirmary; St Lukes Roosevelt Hsp Ctr Project Completed	Due Date Level Provider Type Status Start Date	Due Date Level Provider Type Status Start Date End Date	Due Date Level Provider Type Status Start Date End Date	Due Date Level Provider Type Status Start Date End Dat	Due Date Level Provider Type Status Start Date End Dat

Providers Associated with Completion:

A T Adebayo Md Pc; Abankwah Akosua Sarpomaa; Aberg Judith; Abraham Sherly Md; Acenas Recientes Elizabeth S Md; Adamian Julia Md; Adams-Henry Claudeth; Adeyinka Adebayo; Adler Rhodes S Md; Afroza Farzana; Agarwal Reena Md; Agarwal Ritu; Agashiwala Rajiv; Agrawal Veevek Anand Md; Ahamed Jahid Md; Ahmed Farruque; Ahmed Zaheer Md; Ahuja Neera Md Pc; Ajl Stephen I Md; Akhnoukh Afaf Elkomos Soliman; Akoto Edna; Al-Izzi Sawsan Hatim Md; Albano Rita; Albohm Kathleen C; Aleksandrovich Viktoriya Md; Alleem A; Allan Jessica Md; Alperin Robert B Md; Alvarez Dimitri; Alzoobaee Faiz Orabi Md; Amoruso Leonard D; An Jianqiang Md; Anandaraja Natasha Ruvini Md; Ancion Jean Herold Md; Andrilli John A Md; Androne Louis Cristian Md; Ankireddypalli Arvind; Antonofsky Howard Md; Arabelo Howard Anthony De La Paz; Arend Jonathan; Ares Ella; Armington



(Milestone/Task Name)

New York State Department Of Health Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Page 208 of 939 Run Date : 12/29/2017

				_	_	_	_	_	
Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year

and Quarter Kevin John Md; Arnon Ronen Md; Aronov Margarita A Md; Arron Martin Md; Arya Vijaypal Md; Asare Vivian; Ascunce Gil Ignacio; Aseme Kamara; Aslam Ahmed Kamal Md; Assadi Mashid A; Astua Alfredo J Md; Asuen Imeutinyan Md; Auerbach Lisa Resnick Md; Austein Lance; Autz Arthur L; Ayinla Raji Mohammed Md; Azizi Efat; Babaeva Saiera Md; Barb Frank C Md; Back Sara Deborah; Badlani Sachal Md; Bailey Juan A Md; Baird Philip Lee Md; Banta Erin; Baran Margaret Md; Baron Natacha Adele; Barrett Conor Dominic; Barsa Jonathan; Bassoul Nissim Moses Md; Beaubrun Pierre Ronald Md; Bee-Healthy Proffessional Ped; Begun Jay R Md Pc; Belilovsky Anatoly Md; Benchimol Corinne Do; Bennett Stephen J Md; Benovitz Harvey L Pc Md; Benrath Michelle; Bentsianov Marie Azer Md; Bergman Michael; Berkowitz Leonard Bruce Md; Berlin Arnold I Md; Berman Paul Jeremy; Berwald Cary M Md; Besada Inacia Perez Md; Beth Israel Medical Ctr Act; Beuria Prarthana Md; Bhandari Rekha Md; Bhat Sandeep Md; Bhatta Sonica; Bhatt Anjani A Md; Bhattacharya Sarmistha Md; Bickell Nina Andrew Md; Bilik Ilya V Md; Bioh Dominick Kwasi Md; Blackett-Bonnett Terry Md; Blair Seidler Hammond; Boah William Ofori Md; Bogdanov Assen Petrov Md; Boguski-Filgueira Lisa F; Borrego Fernando J Md; Bourne Jeffrey Md; Bowers Daniel; Braswell Lezli; Braun James Frederick; Braun Maureen K; Braza Mary; Brescia Andrea M Md; Briggs Haydn Md; Briones Alan Paul Santos Md; Brody Erica Md; Brody Samuel A Md; Brown Laura E; Brownlow Nathaniel Md; Brunner Steven J Md; Bryant Linda M Md; Buhion Caroline; Bukberg Phillip R Md; Burger Alfred Paul Md; Burke Gary Robert; Busta Agustin Md; Bustamante Marco Md; Butt Ahmar Aziz Md; Calabio Rafaela Z Md; Calamia Vincent Md; Callahan Mark; Camargo Edgar Md; Camargo Marianne; Cammerman Daniel Joseph Md; Carcaterra Joann Do; Castillo-Rodriguez Raguel; Castro George A Md; Cataldo Donnalee; Ceballos Clare; Cecilia Griselda Calderon Md; Cespedes Michelle Simone; Cha Yonhee Md; Chadi Ronny M Md; Chafian David Jonathan Md; Chan Chun-Kit; Chan Hang; Chan Sheung-Kwun Samuel Md; Chang Jung Mi Md; Charlotten Kevin Alexander Md; Chasan Rachel; Chase Jennifer C; Chatterjee Lolita Md; Chattooo Premetesh Do; Chaudhry Naeem Akhter Md; Chavez Silvia; Chen Abigail; Chen Chao Do; Chennareddy Swaminathan; Cherian Siby Vengal Md; Chery Roselyne Md; Cheung Barbara A; Cheung William Md; Chhipa Mohammad Haroon Md; Chitu Carmen Elena; Chiu Gregorio E Md; Cho Hyung; Choe Josefina Luna Md; Chopra Ashok Chanparkash; Chow Desiree; Chow Rita Md; Chu Carolyn Md; Chu Jaime; Chuey John Md; Chun Eunmee H; Chung Andrew; Chung Bruce K Md; Chung Derek G Md; Chung Sung Lan Md; Ciechorska Maria Md; Cieloszyk Kinga Marta Md; Clark Cheryl L Md; Clemens Christopher Md; Cohen Alan J Md; Cohen Randy Edward; Cohen Randy Edward; Cohen Sandra; Cohrssen Andreas Md; Collins Megan Elizabeth Md; Conde Wright Marie France Md; Contreras Johanna Paola; Cook Heather Tiffany Md; Cook-Mack Jessica Phylis; Corrigan Kathleen; Cortes Jose Alberto Md; Cosmatos Andreas Md; Cosme-Thormann Braulio Federico; Coupet Nadege Marie Md; Cox Katherine Anne; Croft Lori Bray Md; Cruz Christina; Cunningham-Rundles C Md; D Oleo Vargas Maximo Jose; D'Souza David J Md; Da Rosso Robert Cian Md; Dadarwala Aashish Dhansukhlal; Daniele Rosemary Ann; Danik Jacqueline Suk; Danik Stephan B; Dantchenko Victoria Md; Daskalakis Demetre Costas; Davidson Morton I; Davis Yonette Md; Defabritus Albert M Md; Delaet David Edward Md; Dematteo Robert Enrico Md; Dennis Tian-Shu Chang; Depetris Gustavo Raul Md: Descartes-Walker Ingrid Md: Desikan Sonia: Desir Mergie X Md: Desrosiers Jean Claude: Devons Cathryn A Md: Dharapak Patricia Md: Di Scala Reno Gennaro Md: Diaz Michael Md: Dick Jeffrey M Md: Dickerson Lauren: Dilmanian Rossana: Disla Eddys Md: Doan-Schultz Yvette Chi: Docu Theodore Costa Md: Domek Maciei Md: Donovan Edmund J: Doshi Dhyani: Douglas Orin Albert: Dove Arthur Renner Md: Drake Victoria: Drazenovic Ivo: Drukman Liliva Md; Drullinsky Alexix Cesar Md; Dubey Sudha; Duddempudi Nagamma; Dumas Marie; Dunn Andrew S Md; Dunner Ricardo Orlando Md; Dvorkina Anzhela Md; Dwarka Regev Ragbardial; Dy-Guillaume Marie Eve Md; Edano Albert E Md; Edelman Laurie Beth Md; Eden Alvin N Md; Edgecomb Paul Steven; Edwards Ayisha Tene; Edwards Sharon M Md; Ehrlich Martin H Md; Eidgah Mahyar Md; Eisenson Arlene; Eisner Yvonne; Elbirt Paula M Md; Eliot P Schuster Md Pc; Ellis Earl Anthony Md; Eloi-Stiven Marie L; Emily Otis Taylor Md; Emmer Louis Mark Md; English Cary Md; Enschede Elizabeth; Enu Christopher Chukwuemeka; Eric S Barna; Erlikh Irina; Escalera Elsa Md; Escher Jeffrey Ethan Md; Escobar Christian; Esposito Amy; Esposito Stephen P Md; Etkin Alexandra; Factor Stephanie Hope Md; Faculty Practice Associates; Fafalak Robert G Md; Fakhruddin Dilshad Md; Farhat Hassan Ail Md; Farhat Samir Ali Md; Farrell Cristina; Fatica Nunzia Md; Feder Erica; Federman Alex David Md; Feier Jose Jacobo Md; Feingold Leonard N Md; Felsen Michael R Md; Fernsine George Md; Fernsine Garnes Marie Ft Md; Finkelstein Donna Michal Md; Finkielstein Dennis Md; Fiorentino Thomas C Md; Fishman Donald R Md; Fish Rebecca Saslow Md; Fogel Joyce Frances Nahum Md; Fonfeder William; Ford Miriam; Forman Joel Alexander Md; Forman Lisa Diane Md; Forsyth Beverly Alison Md; Fox Kelita Louise; Frankel Etta Md; Frederic Bakhchi Md; Frederic Bakhchi Md; Friedman Scott L Md; Frederic Bakhchi Md; Frederic Bakhchi Md; Friedman Scott L Md; Frederic Bakhchi Md; Friedman Scott L Md; Friedman Anina Nain: Gandhi Vani Pragnesh Md: Ganea Gheorghe Romeo Md: Garankina Olga: Garber Julia: Garcia Quinones Saribel: Gardenier Donald: Gati Allison: Gault Allison Tamara Md: Gavle Eric George Md: Gazali Radfan M: Geraldine Yasmine Joseph; Gerdis Michael Md; Gerner Jenny; Gerolemou Louis N Do; Gershengorina Sofya Md; Gervais Carole E; Gharpure Anil Md; Ghosh Anita; Gibbons Olga; Gidfar Niloufar Md; Gidwani Sonia Md; Giegel Melanie Joy; Gilgoff Hugh L Md; Gillespie Ginger Md; Ginde Ranjan; Glasser Lynne Ann Md; Gliatto Peter Matthew Md; Goetz Celine; Goforth Thomas; Goldblum Louis M Do; Goldman Adam Y Md; Goldstein Lissa Kary; Goldstein Zil; Gomez Gomez Veronica Del Carmen; Gomez Tessa S Md; Goodman Eric; Goodman Karl Richard Md; Goodman Stephanie Michelle; Gorny Mark A Md; Gottlock Robbins L; Gould Sanford Md; Gounder Celine Rani; Goyal Ravindra Kumar Md; Grabscheid Erica Md; Grand Mark Alan Md; Graney John Md; Grant Jessica J Md; Graziano Michelle; Greely John Stephen Md; Green Stuart Md; Green Stuart Md; Gribetz Irwin X; Grimm Katherine Teets Md; Grossman Howard Alan Md; Gruber Steven Jeffrey Md; Guevara Elizabeth D L A Md; Guillen Rafael A Md; Gulrajani Ramesh S Md; Gupta Ashita; Gupte Amrita K Md; Guy Judath Philip; Hackenburg Emily; Hailu Mekdes Md; Hak Virender Md; Halberstam Meyer S Md; Hana Ehab Joseph; Hanna Emad; Haque Sayera Md; Harbord Nikolas B Md; Hariri E; Hashemian Nezhat Md; Hassan Yasmin Akbar Md; Hawkins Katherine A Md; Hazel Edovard Joseph Md; Hefferon Susan; Hernandez Cameron Roland Md; Hewitt Ross G Md; Hill Keran; Ho Wesley Hok Man: Ho Wing Wah Md: Hobson Steven: Hodiati Ramin: Hoffman Judith: Hofmeister Stephen Frank Md: Hollman Dominic: Horn Ansell Np: Horowitz Carol Rose Md: Hsiung Ahmed Leslie: Hudesman David Philip: Hui Yigun: Hupriker Shirish S Md: Husain Sved S Md: Husaini Batool M Md: Hwang Andrew: Iglesias Aleiandro D Md: Inada Victor Katsuii Md: Indio Lillian R: Institute For Family HIth: Iocolano Carolyn F: Igbal Muhammad Z Md: Irani Dinaz: Ismailova Kvamalva A: Israel Ezra Ceasar; Issa Ricardo Fabian Md; Issack Joshua; Itzkovitz Ina S Md; J Barbazan-Silva M D P C; Jaber Nadim; Jacobson Robin; Jagger Samantha Jane; Jahan Mumtaz Md; Jan Ren Bang Md; Janice Prime Care Medical Pc; Jao Jennifer; Jasti Harish Md; Jasty Babu N Md; Jawaid Mohammad Md; Jennifer B Cerasoli Md; Jennifer Kar Yee Hui; Jervis Ramiro Md; Jimenez Mariela; Jimenez Roxanna; Jimmy R Sitt; John Bertha; Johnson Livette S Md; Johnson Timothy Curtiss Md; Jones Elizabeth Mary; Jones Michael Abou Md; Jones Vivian Lynn; Joseph Marjorie Md; Joseph Myriam; Judeh Hani; Jung Tiffany Maysu; Kale Minal Sharatkumar Md; Kannry Joseph L Md; Kaplan-Weisman Laura; Karakas Serife Eti Md; Karp Sara; Kashan Glenn Lawrence Md; Katz Cynthia J Md; Kensaint Pascale Md; Kent Jennifer Ames Md; Kerr Leslie Dubin Md; Khabyeh Shaya; Khaim Rafael Np-C; Khalid Nazneen Md; Khan Shumaila; Khorets Boris A Md; Kim Julie; Kim Kyu-Han Md; Kim Sarah K; Kim Tonia K. Md; Kimble Christine Md; Kirschner Eric Md; Klein Daniel P Md; Klein Oscar Md; Klein Oscar Md; Klein Md; Klein Oscar Md; Kondamudi Vasantha Kumari Md; Kondaveeti Harika; Kopke Marv; Koshv Sanjana Cherian; Kothari Vipul Chandrakant; Kozlov Natalva; Krausz Robert B Md; Kulina Georgia; Kuwama Yuichiro; Lai Anne; Lai Joanne Md; Lalia Madeline R Md; Lamb Angela; Landerer David; Lane Matthew John Md; Lantz Howard Md; Latt Ko Ko; Law Singwu David; Lawrence Donnald P Md; Lawrence Donnald P Md; Lazarin Margaux Helene; Leasy Menachem Jeremy; Leber Robert J Md; Leder Marvin A Md; Lee Hanna; Lee Jeong Ran Oh; Lee Marjorie Pc Md; Lee Namhi; Lefevre Lionel Md; Lefevre Marie Edith Faublas; Leinbach Lindsey; Lempel Herbert Sheldon Md; Lerner Gary; Lesnewski Ruth F Md; Levin Marc William Md; Levine Steven Barry Md; Levine-Tanco Karen; Li Ka Md; Liang Elizabeth; Liao Emilia Pauline Md; Liberman Dina Md; Lin Elaine Patricia; Lin Jenny Jen-Yi Md; Lin Lee Yulee; Linetskaya Irina; Lombardi Paul Md; Lopez Clark Faafp Md; Lopez-Santini Jaime; Lovenvirth Wendi Jennifer Md; Lowe Rajani; Lu Haiyan; Lurio Joseph Glen Messner Md; Luz Amarilis Lugo Md; Lwin Yinphyu Win; Ly Rose Vay Luong Md; Lynch Colleen; Lynch Gina Adriana Md; Mack Theresa Adele Md; Mackay Richard E Md: Madhava Valsa S Md; Madrid Tanya M Md; Maggio Johanna Medodie; Malachovsky Martin; Malieckal Jubil Md; Mamoon Nahreen Md; Manasia Anthony Robert Md; Mantia Augustus G Md; Mantia Philip Anthony Md; Manvar Buddhadev Nathabhai Md; Mararenko Larisa Md; Marcantonio Colomba A Md; Maritato Andrea F Md; Markoff Brian A Md; Marseille Beatrice; Marsh Franklin Jr Md; Martin Monica A; Martinez Ofelia Md; Masson Ella; Mathews Premila Maria;



Page 209 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Mathieu Claudine; Matthew S Cohen Md Pc; Mattoo Uijay Kumar M Mclaughlin Mary Ann Md; Mclendon Lucia Cogswell; Meacher Petei Melis James Mark; Meltzer Elyse Michele; Menon Rakesh; Menon Eleonora Md; Michael M Gaisa; Mikhail Imad Md; Mikkola Eeva Joh Md; Misra Deepika Md; Mitchell Harrison Md; Moarefi Mehran-Reza Moise Wesner Md; Motiram Savitri Ramdass Md; Mozayan Mahboo Moe; Myint Richard Md; Mountsianihealthsystem; Mountsianih Navid Kathy Farima Md; Neretin Nicole; Nghi Phuong M Md; Nguye Novak Bethany Randi; Nowak-Wegrzyn Anna Halina Md; Nucci-Sac Okpaleke Ifeoma Brenda; Olajide Bolanle A Md; Oliver Kristin; Orbe M Md; Othoniel Marlene; Ottaviano Lawrence John Md; Paa Remed Rita Md; Parkas Valerie Md; Parnes Eliezer L Md; Patel Deepti Dev Peimer Marta Silvee; Pena Armando Juan; Pennant Ainsley Md; Pe Photangtham Punyatech Md; Pierre Louisdon Md; Pierro Hugo Md; Pressler James Md; Prigollini Alejandro Md; Prine Linda Whisler; Pr Radix Anita Eileen; Rafailov Danil Isakovich; Rafatjah Soyona; Rah Rana Shital; Rathi Dwarka P Md; Raufman Joshua; Ray Roona; Ra Hugh; Reminick Marshal Md; Renaud Jean Leopold Edwrin Md; Re Robert Joyce Folashade; Robie Kristin; Robinson Roberto H Quinor Jasmin; Rosch Elliott C Md; Rosen Carolyn Michelle Md; Rosenberg Benzion Md; Sacolick Daniel; Saftchick Stuart L Md; Sagalovich Bor Faraj; San Myat Md; Santiago Allan Realin Md; Saporito Anna Gabr Schneebaum Cary Md; Schwartz William J Md; Scrimmager Leon Md; Shiah Jilan Md; Shah Kumarpal A Md; Shah Sumatilal C Md; SM; Shieh Jong-Chuan Md; Shimonov Josef Md; Shirwaikar Anil B M Chandra; Simpao Jose Rodriguez Jr Md P; Sindhwani Rajeev Md P Md; Sokolova Ekaterina; Solomon Rachel; Soriano Theresa A Md; SA; Stauber Stuart L Md; Steever John B Md; Stein Alan J Md; Stein Suja Vinod; Suma Dasari; Suprin Gregory Md; Suter Maureen Nata Cynthia J Md; Tamdji Natacha; Tan Wu; Tang David J Md; Tang Iar Elizaveta; Tikko Suraj K Md; Tio Ruy Chen Md; Tuang David J Md; Tang Iar Elizaveta; Tikko Suraj K Md; Tio Ruy Chen Md; Walsh Margaret Mary; V Thoma	r; Meah Yasmin S Rekha; Mensah D Janna; Milani Hale Md; Moberg Ken Jobeh; Mullen Mich Jealthsystem; Nair In Henry Van; Ngu Jek Anne Terese; N Jessica Md; Orir Jios Caparas; Pac Jios Caparas; P	sultana Md; Medo oreen Akosua Meh Md; Miller Eliz neth A; Mocomb ael Patrick Md; N ag Zaw Md; Nano uyen James K; N weke-Chukume a Gary Bruce Md chman Jason Lee Patel Girishkuma aud Indrani; Peru ; Plokamakis Mio Psevdos George ld; Rahman Shal omi; Read Dalan Reyes-Arcange Stephen L; Rodr oliom Sylvie; Ros oliom Sylvi	der Nia; Medina Leonel Delos Id; Merchant Yuko Md; Mered abeth; Miller Marc Andrew Mobe Lucien D Md P C; Modern Eduller David; Mumford James Idi Anukul C Md; Nasr Sherif; Naguyen Thomas Thang Md; Nierije Obiageli Md; Obonaga Sh; Orris Maxine Md; Osher Anne Md; Paddu Upadhyaya Padra Md; Patel Shamit P Md; Patel Shamit P Md; Patel Md; Poff John Edward; Naguyen Mohammed Md; Raifmar Md; Reckrey Margaret Jennif I Fe T; Rezvani Mitra Md; Rickriguez German; Rodriguez Nashchina Yelena; Roth Rachel; rit Md; Saint-Laurent Mario; Sat; Sarin Aparna; Satsky Mindy Ca Rae Md; Semanision Kriste Andra Md; Sieden Pc; Siroya Pushplata B Md; Sieden F Md; Shalhoub Robert Gail; Siddiqui Ayesha; Siege Pc; Siroya Pushplata B Md; Nieri Pushplata B Md; Nieri Pushplata B Md; Nieri Pushplata B Md; Nieri Pushp	Reyes; Meed Sterent Wepner Grossrat; Miller Sarah; Marayama Jasreen Tahera; Nochols Andrea Mariaelte; Osoba Olummanabh; Pagan Dietel Sunil Md; Patel rew Patrick Md; Politevien Vaty; Politevien Vaty; Politevien Vaty; Politevien Vaty; Politevien Vaty; Politevien Joseph; Reddy Chenna Paramis Acceptant Francis Md; Rater; Reddy Chenna Paramis Frantz Fancis Md; Savransky Sar; Senzamici Cant Francis Md; Sheal Howard Md; Siesser Rachel; Sloar itzer Matthew; Spiaus Emily L Md; Savransky En; Senzamici Cant Francis Md; Sheal Howard Md; Siesser Rachel; Sloar itzer Matthew; Spiaus Emily L Md; Savrans L Md; Tenne Paramis Md; Vail Jaimamba Md; Vail	ven D Md; Meer s man; Merkler Rich man Alisa Md; Mi Pc; Moe Khaing -Greenbaum Rob lassif Neven Ibral sa Md; Niforos Fo n Sophia Md; Ogl ide Obafunmilayo iane Elizabeth; Pa teterson Monte Ha lavarapu Hari Kis rol Alba; Purohit A ida Geetanjali M n Md; Rios Carlos Caprio Gabriela N m; Rule Erin Eilee ils Md; Salinas Jo Alla Md; Saw Tha nille Md; Sassions in Ruvan Md; Sh gel Stephen D Mo n Barry; Small Ka vak Dana Md; St trauss Michael Lo aha Hesham Mol ey Nancy Lee; Tee Truong Tuyettrinl Rona; Vamadeva ga Aida; Velazque u D Md; Volokh N cob I Md; Waseer g Hok; Woodley V	John Fredric Monard G Md; Mesin Insung; Mino Md; Mogilner Loert Md; Murphynim; Natarajan otis; Nisanian Abovoh Daniel Co Md; Osorio Go age Cameron S Vidya; Patel Viarold Md; Petillahan Md; Petillahan Md; Poniel Amar Lal Md; Qd; Ramkeesoor Md; Rodriguez-Jen Md; Rodriguez-Jen Md; Rodriguez-Jen Md; Rodriguez-Jen Md; Sazar S Jessica; Seta einfeld Joanna; d; Sierros Vasiliatherine Morgar Louis Emmanueopold Md; Stronamed Md; Talasler Peter Jon Mes Nallasivam Mes Belinda Melis / Iadimir Md; Wan Faisal Md; Walter Md; Xu T	d; Mehandru Sausinger Meridith Rosa Elena Md eora Naomi Md; Barbara There: Rupa Narayani; anahid Jaquelline baroakpor Md; corgina; Ostrage duart; Pandya A nisha Md; Patrica a-Onorato Jessio man Diego Andr cuick Melissa Ka n Rosemarie Np c; Rehman Abo athan A Md; Rive laquez Carlos R cuick Melissa Ka n Rosemarie Np c; Rehman Abo athan A Md; Rive laquez Carlos R cuick Melissa Ka n Rosemarie Np citan A Md; Rive laquez Carlos R cuick Melissa Ka n Rosemarie Np citan A Md; Rive laquez Carlos R cuick Melissa Ka n Rosemarie Np citan A Md; Rive laquez Carlos R cuick Melissa Ka n Rosemarie Np citan A Md; Rive laquez Carlos R cuick Melissa Ka n Rosemarie Np citan A Md; Rive laquez Carlos R cuick Melissa Ka n Rosemarie Np citan A Md; Rive laquez Carlos R cuick Melissa Ka n Rosemarie Np citan A Md; Rive laquez Carlos R cuick Melissa Ka n Rosemarie Np citan A Md; Rive laquez Carlos R cuick Melissa Ka n Rosemarie Np citan A Md; Rive laquez Carlos R cuick Melissa Ka n Rosemarie Np citan A Md; Rive laquez Carlos R cuick Melissa Ka n Rosemarie Np citan Diego laque A Md; Rive laquez Carlos R cuick Melissa Ka n Rosemarie Np citan Diego laquez Carlos R cuick Melissa Ka n Rosemarie Np citan Diego laquez Carlos R cuick Melissa Ka n Rosemarie Np citan Diego laquez Carlos R cuick Melissa Ka n Rosemarie Np citan Diego laquez Carlos R cuick Melissa Ka n Rosemarie Np citan Diego laquez Carlos R cuick Melissa Ka n Rosemarie laquez Carlos R cuick Melissa Ka n Rosemarie laquez Carlos R cuick Melissa laquez Carlos laquez	urabh; Menta Da L Md; Mettu Sud; Mir Mohammad Mohammad Sa Se Md; Murray C Naughten Jame Md; Nissim Jul Oji Ngozi Afiazu May Arun Md; Pa K Dalton Md Pc; Ma Isabel Md; Pe Md; Reich Da Md; Reich Da Md; Reich Da Md; Sam Tanyk Md;	avendra Md; Mdhakar Reddy Id Arshad Md; Mdhakar Reddy Id Arshad Md; Mdjad; Mohanraj Carolina; Muse is Kevin Do; Naie Md; Nosal Strowska Anetardes Tessie Peccoralo Lautrov Manana Mdy Liz; Posada arrie; Racanell ir; Ramos Tapianya; Reister Rd; Rivera Verontes; Rogers Linher Mandy Lautripa John Pidepak K Md; Christina Angel Barbara Md; Smith Sharon Ell Stallings Shavotacy Allisa Md; Signas Edgar Z Md; Talerico Amas David Charlog; Tun-Chiong Gas Edgar Z Md; Waldron Infer; Weir David Takahiro Md; Yakahiro Md; Ya	lrick Patricia Engel; ehta Viplov K Md; Md; Mezheritsky Mirlohi Hooshang Pc Edwardine Mirnalini; Jessica Md; Myint autiyal Preeti Md; sarah Catherine; iavash Steve; ta; Ostrowski Roman Timitiman Md; Parikh uren Alise Md; Md; Phillip Sohn; I Roberto Md; i Joseph A Md; ia Alberto M Md; cobin; Remde Alan nica; Rizk Dahlia Md; nda Md; Roman uren; Sacolick Robert Md; Samra ero Md; Shah Harshida R la; Sherman Frederic Sikder Subhash len Md; Smith Verta I lonn; Starpoli Anthony Sugandhi Nandita; landa Rae; Tam les Md; Tikhonova Yolanda Do; Tung d; Vangeepuram Nita encio Alfin G Md; Mary Violet Md; id C; Wen-Ray Yancovitz Stanley R
Task Step 1: Research INTERACT-like training resources and cost		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 2: Identify first phase of INTERACT-like tools to implement across agencies		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 3: Determine agencies and number of staff requiring training		Project		Completed	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4



Page 210 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Step 4: Develop on-going training schedule		Project		Completed	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Step 5: Staff attend training and track participation		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 6: Establish procedures to perform staff competency testing, before and after training, for new staff and on an ongoing basis; evaluate trainee feedback and reaction to material, method, and topic to strengthen training outcomes.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 7: Perform continuous quality improvement in light of testing and training feedback to evaluate training efficacy		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone #5 Develop Advance Care Planning tools to assist residents and families in expressing and documenting their wishes for near end of life and end of life care.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Advance Care Planning tools incorporated into program (as evidenced by policies and procedures).		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1 - Inventory existing programs/agencies using advance care planning tools, compare/contrast, standardize		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 2- Identify which INTERACT Advanced Care Planning tools complement existing tools		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 3: Identify when in home care advanced care planning is explored		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 4: Develop way for identifying patients without advanced directives and a triage plan for identfying their needs		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 5: Identify teaching opportunities regarding advanced care planning and potential participants		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 6: Develop training materials and schedule training		Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 7: Attend training and track participation		Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
Milestone #6 Create coaching program to facilitate and support implementation.	DY2 Q4	Project	N/A	Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 211 of 939 Run Date : 12/29/2017

Mount Sinai PPS (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task INTERACT-like coaching program has been established for all home care and Rapid Response Team staff.		Provider	Home Care Facilities	Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4

Providers Associated with Completion:

A T Adebayo Md Pc; Abankwah Akosua Sarpomaa; Aberg Judith; Abraham Sherly Md; Acenas Recientes Elizabeth S Md; Adamian Julia Md; Adams-Henry Claudeth; Adevinka Adebayo; Adler Rhodes S Md; Afroza Farzana; Agarwal Reena Md: Agarwal Ritu; Agashiwala Rajiv; Agrawal Veevek Anand Md; Ahamed Jahid Md; Ahmed Farruque; Ahmed Zaheer Md; Ahuja Neera Md Pc; Ajl Stephen I Md; Akhnoukh Afaf Elkomos Soliman; Akoto Edna; Al-Izzi Sawsan Hatim Md: Albano Rita: Albohm Kathleen C: Aleksandrovich Viktoriva Md: Ali Aleem A: Allan Jessica Md: Alperin Robert B Md: Altaf Hussain Shaik: Alvarez Dimitri: Alzoobaee Faiz Orabi Md: Amoruso Leonard D: An Jiangiang Md: Anandaraia Natasha Ruvini Md; Ancion Jean Herold Md; Andrilli John A Md; Androne Louis Cristian Md; Ankireddypalli Arvind; Annan Vivian; Anthony Antoinette Md; Antosofsky Howard Md; Arabelo Howard Anthony De La Paz; Arend Jonathan; Ares Ella; Armington Kevin John Md; Arnon Ronen Md; Aronov Margarita A Md; Arron Martin Md; Arya Vijaypal Md; Asare Vivian; Ascunce Gil Ignacio; Aseme Kamara; Aslam Ahmed Kamal Md; Assadi Mashid A; Astua Alfredo J Md; Asuen Imeutinyan Md; Auerbach Lisa Resnick Md; Austein Lance; Autz Arthur L; Ayinla Raji Mohammed Md; Azizi Efat; Babaeva Saiera Md; Babb Frank C Md; Back Sara Deborah; Badlani Sachal Md; Bailey Juan A Md; Baird Philip Lee Md; Banta Erin; Baran Margaret Md; Baron Natacha Adele; Barrett Conor Dominic; Barsa Jonathan; Bassoul Nissim Moses Md; Batra Kamal Kumar Md; Beaubrun Pierre Ronald Md; Bee-Healthy Proffessional Ped; Begun Jay R Md Pc; Belilovsky Anatoly Md; Benchimol Corinne Do; Bennett Stephen J Md: Benovitz Harvey L Pc Md: Benrath Michelle: Bentsianov Marie Azer Md: Bergman Michael: Berkowitz Leonard Bruce Md: Berlin Arnold I Md: Berman Paul Jeremy: Berwald Cary M Md: Besada Inacia Perez Md: Beth Israel Medical Ctr Act; Beuria Prarthana Md; Bhandari Rekha Md; Bhat Sandeep Md; Bhatta Sonica; Bhatt Anjani A Md; Bhattacharya Sarmistha Md; Bickell Nina Andrew Md; Bilik Ilya V Md; Bioh Dominick Kwasi Md; Blackett-Bonnett Terry Md; Blair Seidler Hammond; Boah William Ofori Md; Bogdanov Assen Petrov Md; Boguski-Filgueira Lisa F; Borrego Fernando J Md; Bowers Daniel; Braswell Lezli; Braun James Frederick; Braun Maureen K; Braza Mary; Brescia Andrea M Md; Briggs Haydn Md; Briones Alan Paul Santos Md; Brody Erica Md; Brody Samuel A Md; Brown Laura E; Brownlow Nathaniel Md; Brunner Steven J Md; Bryant Linda M Md; Buhion Caroline; Bukberg Phillip R Md; Burger Alfred Paul Md; Burke Gary Robert; Busta Agustin Md; Bustamante Marco Md; Butt Ahmar Aziz Md; Cadag Stefan; Calabio Rafaela Z Md; Calamia Vincent Md; Callahan Mark; Camargo Edgar Md; Camargo Marianne; Cammerman Daniel Joseph Md; Carcaterra Joann Do; Castillo-Rodriguez Raguel; Castro George A Md; Cataldo Donnalee; Ceballos Clare; Cecilia Griselda Calderon Md; Cespedes Michelle Simone; Cha Yonhee Md; Chadi Ronny M Md; Chafian David Jonathan Md; Chan Chun-Kit; Chan Hang; Chan Sheung-Kwun Samuel Md; Chang Jung Mi Md; Charlotten Kevin Alexander Md; Chasan Rachel; Chase Jennifer C; Chatterjee Lolita Md; Chattooo Premetesh Do; Chaudhry Naeem Akhter Md; Chavez Silvia; Chen Abigail; Chen Chao Do; Chennareddy Swaminathan; Cherian Siby Vengal Md; Chery Roselyne Md; Cheung Barbara A; Cheung William Md; Chhipa Mohammad Haroon Md; Chitu Carmen Elena; Chiu Gregorio E Md; Cho Hyung; Choe Josefina Luna Md; Chopra Ashok Chanparkash; Chow Desiree; Chow Rita Md; Chu Carolyn Md; Chu Jaime; Chuey John Md; Chung Bruce K Md; Chung Derek G Md; Chung Derek G Md; Chung Sung Lan Md; Ciechorska Maria Md; Cieloszyk Kinga Marta Md; Clark Cheryl L Md; Clemens Christopher Md; Cohen Alan J Md; Cohen Randy Edward; Cohen Randy Edward; Cohen Sandra; Cohrssen Andreas Md; Collins Megan Elizabeth Md; Conde Wright Marie France Md; Contreras Johanna Paola; Cook Heather Tiffany Md; Cook-Mack Jessica Phylis; Corrigan Kathleen; Cortes Jose Alberto Md; Cosmatos Andreas Md; Cosme-Thormann Braulio Federico; Coupet Nadege Marie Md; Cox Katherine Anne; Croft Lori Bray Md; Cruz Christina; Cunningham-Rundles C Md; D Oleo Vargas Maximo Jose; D'Souza David J Md; Da Rosso Robert Cian Md; Dadarwala Aashish Dhansukhlal; Daniele Rosemary Ann; Danik Jacqueline Suk; Danik Stephan B; Dantchenko Victoria Md; Daskalakis Demetre Costas; Davidson Morton I; Davis Yonette Md; Defabritus Albert M Md; Delaet David Edward Md; Dematteo Robert Enrico Md; Dennis Tian-Shu Chang; Depetris Gustavo Raul Md; Descartes-Walker Ingrid Md; Desikan Sonia; Desir Mergie X Md; Desrosiers Jean Claude; Devons Cathryn A Md; Dharapak Patricia Md; Discartes-Walker Ingrid Md; Disck Jeffrey M Md; Disckerson Lauren: Dilmanian Rossana; Disla Eddys Md; Doan-Schultz Yvette Chi; Docu Theodore Costa Md; Domek Maciej Md; Donovan Edmund J; Doshi Dhvani; Douglas Orin Albert; Dove Arthur Renner Md; Drake Victoria; Drazenovic Ivo; Drukman Liliya Md; Drullinsky Alexix Cesar Md; Dubey Sudha; Duddempudi Nagamma; Dumas Marie; Dunn Andrew S Md; Dunner Ricardo Orlando Md; Dvorkina Anzhela Md; Dwarka Regev Ragbardial; Dy-Guillaume Marie Eve Md; Edano Albert E Md; Edelman Laurie Beth Md; Eden Alvin N Md; Edgecomb Paul Steven; Edwards Ayisha Tene; Edwards Sharon M Md; Ehrlich Martin H Md; Eigah Mahyar Md; Eisenson Arlene; Eisner Yvonne; Elbirt Paula M Md; Eliot P Schuster Md Pc; Ellis Earl Anthony Md; Eloi-Stiven Marie L; Emily Otis Taylor Md; Emmer Louis Mark Md; English Cary Md; Enschede Elizabeth; Enu Christopher Chukwuemeka; Eric S Barna; Erlikh Irina; Escalera Elsa Md; Escher Jeffrey Ethan Md; Escobar Christian; Esposito Amy; Esposito Stephen P Md; Etkin Alexandra; Factor Stephanie Hope Md; Faculty Practice Associates; Fafalak Robert G Md; Fakhruddin Dilshad Md; Farhat Hassan Ail Md; Farhat Samir Ali Md; Farrell Cristina; Fatica Nunzia Md; Feder Erica: Federman Alex David Md; Feier Jose Jacobo Md; Feingold Leonard N Md; Felsen Michael R Md; Fernsine George Md; Fernsine Garnes Marie Ft Md; Finkelstein Donna Michal Md; Finkielstein Dennis Md; Fiorentino Thomas C Md; Fishman Donald R Md; Fish Rebecca Saslow Md; Fogel Joyce Frances Nahum Md; Fonfeder William; Ford Miriam; Forman Joel Alexander Md; Forman Lisa Diane Md; Forsyth Beverly Alison Md; Fox Kelita Louise; Frankel Etta Md; Frederic Bakhchi Md; Frederic Bakhchi Md; Friedman Scott L Md; Frederic Bakhchi Md; Frederic Bakhchi Md; Friedman Scott L Md; Frederic Bakhchi Md; Friedman Scott L Md; Friedman Anjna Nain; Gandhi Vani Pragnesh Md; Ganea Gheorghe Romeo Md; Garankina Olga; Garber Julia; Garcia Quinones Saribel; Gardenier Donald; Gati Allison; Gault Allison Tamara Md; Gayle Eric George Md; Gazali Radfan M; Geraldine Yasmine Joseph; Gerdis Michael Md; Gerner Jenny; Gerolemou Louis N Do; Gershengorina Sofya Md; Gervais Carole E; Gharpure Anil Md; Ghosh Anita; Gibbons Olga; Gidfar Niloufar Md; Gidwani Sonia Md; Giegel Melanie Joy; Gilgoff Hugh L Md; Gillespie Ginger Md; Ginde Ranjan; Glasser Lynne Ann Md; Gliatto Peter Matthew Md; Goetz Celine; Goforth Thomas; Goldblum Louis M Do; Goldman Adam Y Md; Goldstein Lissa Kary; Goldstein Zil; Gomez Gomez Veronica Del Carmen; Gomez Tessa S Md; Goodman Eric; Goodman Karl Richard Md; Goodman Stephanie Michelle; Gorny Mark A Md; Gottlock Robbins L; Gould Sanford Md; Gounder Celine Rani; Goyal Ravindra Kumar Md; Grabscheid Erica Md; Grand Mark Alan Md; Graney John Md; Graney John Md; Grant Jessica J Md; Graziano Michelle; Greely John Stephen Md; Green Stuart Md; Gribetz Irwin X; Grimm Katherine Teets Md; Grossman Howard Alan Md; Gruber Steven Jeffrey Md; Guevara Elizabeth D L A Md; Guillen Rafael A Md; Gulrajani Ramesh S Md; Gupta Ashita; Gupte Amrita K Md; Guy Judath Philip; Hackenburg Emily; Hailu Mekdes Md; Hak Virender Md; Halberstam Meyer S Md; Hana Ehab Joseph; Hanna Emad; Haque Savera Md: Harbord Nikolas B Md: Hariri E: Hashemian Nezhat Md: Hassan Yasmin Akbar Md: Hawkins Katherine A Md: Hazel Edovard Joseph Md: Hefferon Susan: Hernandez Cameron Roland Md: Hewitt Ross G Md: Hill Keran: Ho Wesley Hok Man; Ho Wing Wah Md; Hobson Steven; Hodjati Ramin; Hoffman Judith; Hofmeister Stephen Frank Md; Hollman Dominic; Horn Ansell Np; Horowitz Carol Rose Md; Hsiung Ahmed Leslie; Hudesman David Philip; Hui Yiqun; Hupriker Shirish S Md; Husain Syed S Md; Hussaini Batool M Md; Hwang Andrew; Iglesias Alejandro D Md; Inada Victor Katsuji Md; Indio Lillian R; Institute For Family Hlth; Iocolano Carolyn F; Iqbal Muhammad Z Md; Irani Dinaz; Ismailova Kyamalya A; Israel Ezra Ceasar; Issa Ricardo Fabian Md; Issack Joshua; Itzkovitz Ina S Md; J Barbazan-Silva M D P C; Jaber Nadim; Jacobson Robin; Jagger Samantha Jane; Jahan Mumtaz Md; Jan Ren Bang Md; Janice Prime Care Medical Pc; Jao Jennifer; Jasti Harish Md; Jasty Babu N Md; Jawaid Mohammad Md; Jennifer B Cerasoli Md; Jennifer Kar Yee Hui; Jervis Ramiro Md; Jimenez Roxanna; Jimmy R Sitt; John Bertha; Johnson Livette S Md; Johnson Timothy



DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Page 212 of 939 Run Date : 12/29/2017

Project Requirements	Prescribed	Reporting			Original	Original			Quarter	DSRIP
(Milestone/Task Name)	Due Date	Level	Provider Type	Status	Start Date	End Date	Start Date	End Date	End Date	Reporting Year
· ·										and Quarter
Curtiss Md; Jones Elizabeth Mary; Jones Michael Abou Md; Jones	Vivian Lynn; Jose	eph Marjorie Md;	Joseph Myriam; Judeh Hani; .	Jung Tiffany Mays	u; Kale Minal Sh	aratkumar Md;	Kannry Joseph I	_ Md; Kaplan-We	eisman Laura; I	Karakas Serife Eti
Md; Karp Sara; Kashan Glenn Lawrence Md; Katz Cynthia J Md; K		,	•	, ,	, ,	1 '	,	,		,
Kyu-Han Md; Kim Sarah K; Kim Tonia K. Md; Kimble Christine Md;										
Kondamudi Vasantha Kumari Md; Kondaveeti Harika; Kopke Mary; Koshy Sanjana Cherian; Kothari Vipul Chandrakant; Kozlov Natalya; Krausz Robert B Md; Kulina Georgia; Kuwama Yuichiro; Lai Anne; Lai Joanne Md; Lalia Madeline R Md; Lamb										
Angela; Landerer David; Lane Matthew John Md; Lantz Howard Md										
J Md; Leder Marvin A Md; Lee Hanna; Lee Jeong Ran Oh; Lee Ma										
Md; Levine Steven Barry Md; Levine-Tanco Karen; Li Ka Md; Liang										
Santini Jaime; Lovenvirth Wendi Jennifer Md; Lowe Rajani; Lu Haiy										
Richard E Md; Madhava Valsa S Md; Madrid Tanya M Md; Maggio					•	•	•	•		-
Buddhadev Nathabhai Md; Mararenko Larisa Md; Marcantonio Colo	•		•	•			•	•	•	
Mathieu Claudine; Matthew S Cohen Md Pc; Mattoo Uijay Kumar M Mclaughlin Mary Ann Md; Mclendon Lucia Cogswell; Meacher Pete										
Melis James Mark; Meltzer Elyse Michele; Menon Rakesh; Menon										
Eleonora Md; Michael M Gaisa; Mikhail Imad Md; Mikkola Eeva Jol										
Lieonora ivid, ivilonaei ivi Gaisa, ivilkitali ittiad ivid, ivilkkola Eeva Joi	ilalilia, ivillalili I lait	cii iviu, iviillei Eliz	abelli, ivilliei iviale Allulew ivie	i, ivillici Salali, ivilli	iliali Alisa Iviu, Ivi	iii iiisuily, iviiilo	INUSA LIBITA IVIU	i, iviii iviOHaHHHa	u Aisiiau iviu, ii	villion ribostially FC

Md; Misra Deepika Md; Mitchell Harrison Md; Moarefi Mehran-Reza Md; Moberg Kenneth A; Mocombe Lucien D Md P C; Modern East West Medical Pc; Moe Khaing Md; Mojilner Leora Naomi Md; Mohammad Sajjad; Mohanraj Edwardine Mirnalini; Moise Wesner Md; Motiram Savitri Ramdass Md; Mozayan Mahboobeh; Mullen Michael Patrick Md; Murrayama-Greenbaum Robert Md; Murray Barbara Therese Md; Murray Carolina; Muse Jessica Md; Myint Moe Moe; Myint Richard Md; Mountsianihealthsystem; Mountsianihealthsystem; Naing Zaw Md; Nandi Anukul C Md; Nasr Sherif; Nasreen Tahera; Nassif Neven Ibrahim; Natarajan Rupa Narayani; Naughten James Kevin Do; Nautiyal Preeti Md; Navid Kathy Farima Md; Neretin Nicole; Nghi Phuong M Md; Nguyen Henry Van; Nguyen He Novak Bethany Randi; Nowak-Wegrzyn Anna Halina Md; Nucci-Sack Anne Terese; Nweke-Chukumerije Obiageli Md; Obonaga Sheila; Ofosu-Amaah Sophia Md; Ogbovoh Daniel Obaroakpor Md; Oji Ngozi Afiazu Md; Okhravi Siavash Steve; Okpaleke Ifeoma Brenda; Olajide Bolanle A Md; Oliver Kristin; Orbe Jessica Md; Orin Gary Bruce Md; Osher Annette; Osoba Olumide Obafunmilayo Md; Osorio Georgina; Ostrager Jill Beth Md; Ostrowska Aneta; Ostrowski Roman M Md; Othoniel Marlene; Ottaviano Lawrence John Md; Paa Remedios Caparas; Pachman Jason Lee Md; Paddu Upadhyaya Padmanabh; Page Cameron Stuart; Pandya Amy Arun Md; Paredes Tessie Timitiman Md; Parikh Rita Md; Parkas Valerie Md; Parkes Valerie Md; Partel Dipal Md; Patel Dipal Md; Patel Sunil Md; Patel Sunil Md; Patel Vidya; Patel Vidya; Patel Vinisha Md; Patrick Dalton Md Pc; Peccoralo Lauren Alise Md; Patel Sunil Md; Patel Vidya; Patel Peimer Marta Silvee; Pena Armando Juan; Pennant Ainsley Md; Petrov Manana Md; Phillip Sohn; Petelin Andrew Patrick Md; Peterson Monte Harold Md; Petilla-Onorato Jessica Isabel Md; Petrov Manana Md; Phillip Sohn; Photangtham Punyatech Md; Pierre Louisdon Md; Pierre Louisdon Md; Pierre Louisdon Md; Pierre Louisdon Md; Pierre Hugo Md; Pier Pressler James Md; Prigollini Alejandro Md; Prine Linda Whisler; Pristoupa Olga Md; Psevdos George Jr Md; Puente-Guzman Soledad Elvira; Pumarol Alba; Purohit Amar Lal Md; Quick Melissa Kaufman; Quinn Carrie; Racanelli Joseph A Md; Radix Anita Eileen: Rafailov Danil Isakovich: Rafatiah Sovona: Rahman Rummana Md: Rahman Shafigur Mohammed Md: Raifman Leonard I Md: Raida Geetaniali Md: Ramkeesoon Rosemarie Np: Ramnarine Jotir: Ramos Tapia Alberto M Md: Rana Shital; Rathi Dwarka P Md; Raufman Joshua; Ray Roona; Ray-Schoenfeld Naomi; Read Dalan Md; Reckrey Margaret Jennifer; Reddy Chenna B Md; Reddy Lalitha Mary Md Pc; Rehman Abdul Md; Reich Danya; Reister Robin; Remde Alan Hugh; Reminick Marshal Md; Renaud Jean Leopold Edwrin Md; Reuben Stephen W; Reyes-Arcangel Fe T; Rezvani Mitra Md; Rice Laurie A Cochran Md; Rios Carlos Md; Ripp Jonathan A Md; Rivera Graciano Md; Rivera Veronica; Rizk Dahlia Md; Robert Joyce Folashade; Robie Kristin; Robinson Roberto H Quinonez Md; Rodgers Stephen L; Rodriguez German; Rodriguez-Caprio Gabriela Md; Rodriguez-Jaguez Carlos R; Roedan Socrates; Rogers Linda Md; Roman Jasmin: Rosch Elliott C Md; Rosen Carolyn Michelle Md; Rosenberg Rachel; Rosenbloom Sylvie: Roshchina Yelena; Roth Rachel; Ruhe Jorg Joachim; Rule Erin Eileen Mdf; Russak Lisa; Sacco Joseph P Md; Sacher Mandy Lauren; Sacolick Benzion Md; Sacolick Daniel; Saftchick Stuart L Md; Sagalovich Boris Md; Saint-Laurent Md; Saint-Louis Frantz Fils Md; Salinas Jean-Louis Md; Salomon Nadim Md; Sam Tanyka; Samaniego Robert Md; Samra Faraj; San Myat Md; Santiago Allan Realin Md; Saporito Anna Gabriella Md; Sara Danielle Lorenz Md; Sarin Aparna; Satsky Mindy B Md; Savransky Alla Md; Savransky Alla Md; Sazan Inga; Schiller Robert M Md; Schirripa John Piero Md; Schneebaum Carv Md; Schwartz William J Md; Scrimmager Leon Md; Seigel Rebecca Rae Md; Semanision Kristen; Senzamici Camille Md; Sessions Jessica; Setaruddin Sazia Logman Md; Setia Deepak K Md; Shah Harshida R Md: Shah Jilan Md: Shah Kumarpal A Md: Shah Sumatilal C Md: Shahkoohi Afshin Md: Shaikh Aftabahmed F Md: Shalhoub Robert Francis Md: Shein Ruvan Md: Shein Ruvan Md: Shen Kuan Hung Md: Shenko Christina Angela: Sherman Frederic M; Shieh Jong-Chuan Md; Shimonov Josef Md; Shirwaikar Anil B Md; Shukla Mayank Arun Md; Siegel Howard Md; Siegel Stephen D Md; Sierros Vasilios Md; Sigel L Keith Md; Sigrest Barbara Md; Sikder Subhash Chandra; Simpao Jose Rodriguez Jr Md P; Sindhwani Rajeev Md Pllc; Singal Anita; Singh Jagjit Md Pc; Siroya Pushplata B Md; Sisser Rachel; Sloan Barry; Small Katherine Morgan; Smith Alford Alexander Md; Smith Sharon Ellen Md; Smith Verta Md; Sokolova Ekaterina; Solomon Rachel; Soriano Theresa A Md; Sotnik Regina Md; Sourial Lucy A Md; Spieler Leah Matisse; Spitzer Matthew; Spivak Dana Md; St Louis Emmanuel Lesly G Md; Sta Ana Victor; Stallings Shavonn; Starpoli Anthony A; Stauber Stuart L Md; Steever John B Md; Stein Alan J Md; Stein Janet Laurie Md; Stein Janet Laurie Md; Straus Emily L Md; Strauss Michael Leopold Md; Strong Jennifer Elizabeth; Suden Stacy Allisa Md; Sugandhi Nandita; Suja Vinod; Suma Dasari; Suprin Gregory Md; Suter Maureen Natalie; Syed Ahmad Physician Pc; Syed-Naqvi Samina Altaf Md; Szalyga John Md; Taha Hesham Mohamed Md; Talavera Wilfredo Md; Talcott James; Talerico Amanda Rae; Tam Cynthia J Md: Tamdii Natacha: Tan Wu; Tang David J Md; Tang Ian Tsai-Leu Md; Tao Chenguang Tony; Teets Raymond; Teich Marvin L Md; Tenney Nancy Lee: Tesler Peter Jon Md; Theodore Ginette Np; Thomas David Charles Md; Tikhonoya Elizaveta; Tikko Suraj K Md; Tio Ruy Chen Md; Tkachenko Natalya Md; Tolbert Jerome V Md; Trager Abigail Hope; Trung Tuyettrinh Nguyen; Tsai Tien-Tsai; Tso Alan Ying Yeung; Tun-Chiong Yolanda Do; Tung Keith; Turner Stephen B Md; Udesky Robert A Md; Uleis Keith Harris Md; Urbina Antonio E Md; Uribarri Jaime V Md; Uribarri Jaime V Md; Vanl Rona; Vamadevan Nallasivam Md; Van Gilder Max F Md; Vanegas Edgar Z Md; Vangeepuram Nita Md: Varghese Betsy: Varma Sudha Md: Vasa Chirog V Md; Vasiliadis Athanasia S Md: Vavasis Anthony P Md; Veeramachaneni Saimamba Md: Velazquez Belinda Melissa Md: Veluswamy Rajwanth; Vero Erica; Vicencio Alfin G Md; Villani Gina M Md; Vilnits Anatoliy Md; Vinas Sonia Miliza Md; Vindhya Rajesh Kumar Chand Md; Virani Zahra; Vizel-Schwartz Monique; Voddi Madhu D Md; Volokh Vladimir Md; Waite Eva Ann Md; Wainberg Ania Md; Waldron Mary Violet Md; Walker Jenny; Wallach Frances Robin Md; Walsh Margaret Mary; Wang Emily H; Wang Jing Wa; Wang Stephanie Chih-I; Wang Zhong; Warman Jacob I Md; Waseem Faisal Md; Watkins Isheka S; Weintraub Jennifer; Weir David C; Wen-Ray

Thomas Hsu; Whipple Clare; White Camele; White Elizabeth Stuyvesant Md; Wiener Joseph M Md; Wilder Venis Tiarra; Wong Chun Tung Md; Woodley Walter Md; Xu Tao Shiwei; Yanagisawa Robert Takahiro Md; Yancovitz Stanley R



Page 213 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Md; Yap Marcelo Janette Md; Yen Vincent Md; Young Edwin Reynolds Md; Yousaf Ali; Yudelman Ian M Md; Yuen Jacqueline; Zalavadia Deepti; Zaremski Benjamin Md; Zelenetz Michael Ivan Md; Zewde Mulubrhan; Zhang Jian Wei; Zhang Meng; Zheng Hanbin Md; Zilberman Alla; Zinger Yevgeniya Oskarovna Md; Zoubtsova Minzalia Md; Zuger Abigail Dell Md; Zylbert Susan Lynn Md										
Task Step 1: Identify agency representatives participating in INTERACT-like trainings who will be designated as "INTERACT Champion"	5, 2545156V4 Willing	Project	Torgan Den Wa, Zyrbert Gasar	Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 2: Establish annual continuing education program		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 3: Establish discussion groups to share best practices		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Milestone #7 Educate patient and family/caretakers, to facilitate participation in planning of care.	DY2 Q4	Project	N/A	Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Patients and families educated and involved in planning of care using INTERACT-like principles.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1: Create a hand over tool to next level of care which indicates the teaching initiated in hospital and what needs to be continued.		Project		Completed	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Step 2: Determine method for assessing patient/CG knowledge base and health literacy		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Step 3: Develop a variation of teaching methods		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 4: Create patient/CG educational & training materials that is patient-centered and includes patient's goals of care		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 5: Decide on critical learning needs prior to discharge		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Step 6: Determine method for integrating Patient/CG education into the patient health record		Project		Completed	03/31/2016	03/31/2017	03/31/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #8 Integrate primary care, behavioral health, pharmacy, and other services into the model in order to enhance coordination of care and medication management.	DY3 Q2	Project	N/A	Completed	10/01/2015	09/30/2017	10/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task All relevant services (physical, behavioral, pharmacological) integrated into care and medication management model.		Project		Completed	10/01/2015	09/30/2017	10/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task Step 1: Actively participate in Care Coordination Cross Functional		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4



Page 214 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Workgroup sessions										
Task Step 2: Leverage Care Coordination Cross Functional Workgroup's resources		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 3: Collaborate with CCCFW to develop CCCFW processes, workflows, and protocols as they relate to the CCCFW Charter. CCCFW's charter and deliverables to be found in Clinical Integration Section 09- MAPP Module 9.1		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Step 4: Implement a pharmacy review of medications including antibiotics, ensure antibiotics are used appropriately and discontinued when no longer needed		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #9 Utilize telehealth/telemedicine to enhance hospital-home care collaborations.	DY3 Q2	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Telehealth/telemedicine program established to provide care transition services, prevent avoidable hospital use, and increase specialty expertise of PCPs and staff.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1: Develop criteria of telehealth solutions		Project		Completed	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Step 2: Research telehealth solutions demo to project workgroup		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 3: Demonstrate existing solutions to project workgroup		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 4: Work with IT Committee to plan, test, implement selected solution		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 5: Train family/caregivers to use selected technology		Project		Completed	06/01/2016	03/31/2017	06/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 6: Obtain feedback for optimization		Project		Completed	06/01/2016	03/31/2017	06/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #10 Utilize interoperable EHR to enhance communication and avoid medication errors and/or duplicative services.	DY3 Q2	Project	N/A	Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Clinical Interoperability System in place for all participating providers. Usage documented by the identified care coordinators.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4



Page 215 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Step 1: Work with IT/partners to assess interoperability systems are in plan for implementation										
Task Step 2: Work with IT/partners to identify specific medication error alerts/fields to monitor		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 3: Track that care coordinators are accessing EHR to check for services provided to patients		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #11 Measure outcomes (including quality assessment/root cause analysis of transfer) in order to identify additional interventions.	DY3 Q2	Project	N/A	Completed	10/01/2015	09/30/2017	10/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task Membership of quality committee is representative of PPS staff involved in quality improvement processes and other stakeholders.		Project		Completed	10/01/2015	09/30/2017	10/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task Quality committee identifies opportunities for quality improvement and use of rapid cycle improvement methodologies, develops implementation plans, and evaluates results of quality improvement initiatives.		Project		Completed	10/01/2015	09/30/2017	10/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task PPS evaluates and creates action plans based on key quality metrics, to include applicable metrics in Attachment J.		Project		Completed	10/01/2015	09/30/2017	10/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task Service and quality outcome measures are reported to all stakeholders.		Project		Completed	10/01/2015	09/30/2017	10/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task Step 1: Develop champions within lead and partner organizations		Project		Completed	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Step 2: Develop monthly meeting schedule to assess root cause analyses of home-care to hospital transfers		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 3: Work with the state/MCOs to obtain real-time data on readmissions to inform training plan and improve quality		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Step 4: Schedule webinars to inform workgroup of performance measures/baseline data		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 5: Evaluate and review avoidable readmissions; discuss high cost of care patients		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3



Run Date: 12/29/2017

Page 216 of 939

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Step 6: Engage w/ MCO or MLTC to collect HEDIS measures and identify gaps in these measures		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Step 7: Use HCAHPS reports to monitor patient satisfaction scores across providers and identify areas of improvement		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Step 8: Establish process to systematically and on a schedule share outcome measures		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Step 9: Develop root cause analysis reports and review monthly		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Step 10: Determine rapid cycle methodologies to use for quality improvement initiatives		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Step 11: Determine quality improvement measures		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #12 Use EHRs and other technical platforms to track all patients engaged in the project.	DY2 Q4	Project	N/A	Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1: Generate reports that are submitted quarterly to the PPS by home care agencies including number of staff trained, patients/caregivers trained and affected by staff trainings.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Assemble Rapid Response Teams (hospital/home care) to facilitate patient discharge to home and assure needed home care services are in place, including, if appropriate, hospice.	pateln63	Documentation/Certificati on	34_DY3Q2_PROJ2bviii_MDL2bviii3_PRES1_DOC_VN SNY_CHHA_RAAP_workflow_080117_18702.pdf	supporting document	12/15/2017 03:01 PM
	pateln63	Documentation/Certificati on	34_DY3Q2_PROJ2bviii_MDL2bviii3_PRES1_DOC_Short-Term_Home_Health_F2F_One-Pager_YV-JR_18701.pdf	supporting document	12/15/2017 03:00 PM
	pateln63	Documentation/Certificati on	34_DY3Q2_PROJ2bviii_MDL2bviii3_PRES1_DOC_MS H-VNSNY_RN_Hand-off_Form_18700.pdf	supporting document	12/15/2017 03:00 PM
	pateln63	Documentation/Certificati on	34_DY3Q2_PROJ2bviii_MDL2bviii3_PRES1_DOC_Project_2bviii_MS1_Remediation_Narrative_DY3Q2_18698 .docx	completion narrative addressing the IA remediation	12/15/2017 02:58 PM

NYS Confidentiality - High



Page 217 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
	srodri01	Other	34_DY3Q2_PROJ2bviii_MDL2bviii3_PRES1_OTH_VN SNY_CHHA_RAAP_workflow_080117_17817.pdf	Rapid Response Team (Rapid Access and Assessment Program) workflow	10/25/2017 01:42 PM
	srodri01	Other	34_DY3Q2_PROJ2bviii_MDL2bviii3_PRES1_OTH_RR T_Job_Descriptions_17482.pdf	Job descriptions for Rapid Response Team members (Admin assistant, MD-NP, and Social Worker)	10/20/2017 04:57 PM
	srodri01	Other	34_DY3Q2_PROJ2bviii_MDL2bviii3_PRES1_OTH_Sup portive_Documentation_Cover_Sheet_2bviii_M1_DY3Q 1_17481.docx	Supportive documentation cover sheet for Milestone 1	10/20/2017 04:51 PM
	srodri01	Policies/Procedures	34_DY3Q2_PROJ2bviii_MDL2bviii3_PRES1_P&P_Short-Term_Home_Health_F2F_One-Pager_YF-JR_17480.	One-pager to educate clinicians about patients that are eligible for home care services, the ones that should be referred, and the process of initiating home care services	10/20/2017 04:48 PM
	srodri01	Other	34_DY3Q2_PROJ2bviii_MDL2bviii3_PRES1_OTH_MS H-VNSNY_RN_Handoff_form_7-22-16_17479.pdf	checklist to establish an effective RN-to-RN hand-off from the hospital to the home care agency	10/20/2017 04:46 PM
	srodri01	Other	34_DY3Q2_PROJ2bviii_MDL2bviii3_PRES8_OTH_CP_ GenericInfoSheet-NewScenarios_17490.pdf	Information packet on MS Community Paramedicine program, integrating various areas of care	10/20/2017 05:16 PM
	srodri01	Other	34_DY3Q2_PROJ2bviii_MDL2bviii3_PRES8_OTH_2biv _One-Pagers_Combined_Packet_17489.pdf	One pager best practice protocols for care transitions across various provider types, and for health home enrollment	10/20/2017 05:13 PM
Integrate primary care, behavioral health, pharmacy, and other services into the model in order to enhance	srodri01	Policies/Procedures	34_DY3Q2_PROJ2bviii_MDL2bviii3_PRES8_P&P_FIN ALProject_3.a.iii_Best_Practices_Handbook _Module_A_Medication_17488.docx	MS PPS Best Practices Handbook- Module A: Medication Adherence Domain	10/20/2017 05:12 PM
coordination of care and medication management.	srodri01	Policies/Procedures	34_DY3Q2_PROJ2bviii_MDL2bviii3_PRES8_P&P_Psy chiatry_AdIntegrated_Psych_2_16cx_17487.docx	Integrated Behavioral Health and Primary Care procedures document	10/20/2017 05:10 PM
	srodri01	Other	34_DY3Q2_PROJ2bviii_MDL2bviii3_PRES8_OTH_Psy chiatricConsultantJobDescription_17486.pdf	Job description for MS primary care practice psychiatry consultant	10/20/2017 05:09 PM
	srodri01	Other	34_DY3Q2_PROJ2bviii_MDL2bviii3_PRES8_OTH_Sup portive_Documentation_Cover_Sheet_2bviii_M8_DY3_Q1_17485.docx	Supportive documentation cover sheet for milestone 8	10/20/2017 05:08 PM
	srodri01	Rosters	34_DY3Q2_PROJ2bviii_MDL2bviii3_PRES11_ROST_ Mount_Sinai_CQC_Committee_Membership_2017_179 89.xlsx	MSPPS CQC membership list	10/26/2017 12:23 PM
Measure outcomes (including quality assessment/root cause analysis of transfer) in order to identify additional interventions.	srodri01	Other	34_DY3Q2_PROJ2bviii_MDL2bviii3_PRES11_OTH_DS RIP_Readmissions_Dashboard_2.13.17_17498.pdf	Example of monthly readmission data dashboard with individual partner information	10/20/2017 05:35 PM
	srodri01	Other	34_DY3Q2_PROJ2bviii_MDL2bviii3_PRES11_OTH_DS RIP_Readmissions_Dashboard_2.13.17 _with_averages_17497.xlsx	Example of monthly readmission data dashboard with individual partner information including averages	10/20/2017 05:34 PM
	srodri01	Meeting Materials	34_DY3Q2_PROJ2bviii_MDL2bviii3_PRES11_MM_2bviii_Meeting_Minute_Examples_17496.pdf	Examples of project 2bviii quality improvement working group (RCA) meeting minutes	10/20/2017 05:32 PM
	srodri01	Policies/Procedures	34_DY3Q2_PROJ2bviii_MDL2bviii3_PRES11_P&P_2b	Protocols and procedural one-pagers for quality	10/20/2017 05:26 PM

NYS Confidentiality - High



Page 218 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
			viii_One-Pagers_Combined_Packet_17495.pdf	improvement tools like Advance Care Planning, Chronic Condition Management, Patient & Care-Giver Education, and Risk Stratification	
	srodri01	Training Documentation	34_DY3Q2_PROJ2bviii_MDL2bviii3_PRES11_TRAIN_ 2bviii_RCA_Presentation_2.7.17_JR_17494.pptx	Presentation provided to partners on purpose of Root Cause Analyses as a quality improvement tool, and how to conduct them for the quality improvement work group	10/20/2017 05:24 PM
	srodri01	Meeting Materials	34_DY3Q2_PROJ2bviii_MDL2bviii3_PRES11_MM_Co mbined_Redacted_Home_Care_RCA_Presentations_1 7493.pdf	Redacted Root Cause Analysis presentations from Home Care partners indicating areas of improvement in clinical care, and steps to address those areas of improvement	10/20/2017 05:21 PM
	srodri01	Other	34_DY3Q2_PROJ2bviii_MDL2bviii3_PRES11_OTH_Supportive_Documentation_Cover_Sheet_2bviii_M11_DY 3_Q1_17491.docx	Supportive documentation cover sheet for milestone 11	10/20/2017 05:20 PM

Prescribed Milestones Narrative Text

Trescribed willestones Harrative Text						
Milestone Name	Narrative Text					
Assemble Rapid Response Teams (hospital/home care) to facilitate patient discharge to home and assure needed home care services are in place, including, if appropriate, hospice.	12/15/2017 IA Remediation Response Narrative Update: To fulfill the IA remediation request, we have uploaded new files that we ask IA to review: 1. Project 2bviii_MS1_Remediation Narrative_DY3Q2 (completion narrative addressing the IA remediation) 2. MSH RN/VNSNY RN Hand-off Form.pdf (supporting document) 3. Short-Term Home Health F2F One-Pager_YV-JR.pdf (supporting document) 4. VNSNY CHHA RAAP workflow_080117.pdf (supporting document) 4. VNSNY CHHA RAAP workflow_080117.pdf (supporting document) Please note that all originally submitted documents and below narrative (listed below) for this milestone remain attached and untouched. Created list of Rapid Response Team (RRT) staff, as well as protocols and work flow for the RRT. In order to facilitate hospital-home care collaboration in discharge planning and facilitation, and in confirmation of home care services, protocols and processes are in-place between the two partner types. This begins during inter-disciplinary rounds, where the hospital clinical team identifies patients that will be d/c, and determines whether those patients require services, and which services they will need referrals for. These referrals are done through AllScripts, and received by home care staff at the hospital. The physician then speaks to the case manager to identify the discharge planning and facilitation phase. In order for the patient to be referred to home care, the physician does a face-to-face home care evaluation with the patient and attest that the patient is eligible to receive home care services, and that there will be follow-up in the community, thus fulfilling both discharge planning and confirmation of home care services. In order to ensure collaboration and rapid processing of home care referrals, on-site home care staff will connect with the patient is on the attending physician, the home care staff will connect with the patient provider in the community to provide them with the plan of care and all orders, and to sign the order to begin home care services, thus					

NYS Confidentiality - High



Page 219 of 939 Run Date: 12/29/2017

Mount Sinai PPS (PPS ID:34)

Prescribed Milestones Narrative Text

Prescribed Milestones Narrative Text						
Milestone Name	Narrative Text					
	and referral process.					
	Furthermore, to guarantee that all clinicians and RRT members are aware of the patients that are eligible for home care services, the ones that should be referred, and the process of initiating home care services, a one-pager was created in collaboration between hospital and home care clinicians to establish a standard protocol and educate hospital staff. Additionally, checklists to establish an effective RN-to-RN hand-off from the hospital to the home care agency have been created to facilitate collaboration in discharge facilitation and the establishment of home care services, and have been provided to further emphasize the toolkit of the RRT.					
Ensure home care staff have knowledge and skills to identify and respond						
to patient risks for readmission, as well as to support evidence-based medicine and chronic care management.						
Develop care pathways and other clinical tools for monitoring chronically						
ill patients, with the goal of early identification of potential instability and						
intervention to avoid hospital transfer.						
Educate all staff on care pathways and INTERACT-like principles.						
Develop Advance Care Planning tools to assist residents and families in expressing and documenting their wishes for near end of life and end of life care.						
Create coaching program to facilitate and support implementation.						
Educate patient and family/caretakers, to facilitate participation in planning of care.						
Integrate primary care, behavioral health, pharmacy, and other services into the model in order to enhance coordination of care and medication management.	Project Process Map illustrates that all relevant services are integrated into an enhanced coordination of care model. This is also supplemented by the roles of different providers expressed in the best practice One-Page documents developed, as well as the Community Paramedicine work flow - both of which list the participating service types. Project 3aiii Medication Adherence best practices indicate how services/providers integrate into a behavioral health medication management model that applies and integrates with both physical and behavioral health provider processes. When combined with the one pager best practices for different provider types (PCP, CHHA, ED, inpatient and SNF), it provides a more complete and diverse combination of care and medication management. Additionally, the Models A/C Integrated Behavioral Health and Primary Care manual provides procedures for the integration of care management, primary care, and behavioral health (which includes recommendations for pharmacologic management). The job description for the collaborative care/integrated care psychiatrist for MS Health System also emphasizes the integration of primary care and behavioral health by placing psychiatrists in primary care practices that also have dedicated social workers on staff. All these guidelines, processes, and positions combined provide an overall integration of care services across a wide spectrum.					
Utilize telehealth/telemedicine to enhance hospital-home care						
collaborations.						
Utilize interoperable EHR to enhance communication and avoid						
medication errors and/or duplicative services.	In order to measure outcomes, the Mount Sinai DDS has created a Clinical Quality Committee with representation from various types of DDS partners, and we have					
Measure outcomes (including quality assessment/root cause analysis of transfer) in order to identify additional interventions.	In order to measure outcomes, the Mount Sinai PPS has created a Clinical Quality Committee with representation from various types of PPS partners, and we have provided the attendance form for meeting membership. Using partner Root Cause Analysis presentations to indicate rapid cycle improvement methodology during Quality Improvement sessions to identify opportunities for improvement, and to use for evaluation of their Q.I. initiatives. During these RCA meetings, partners speak to the areas of improvement within their organizations (both internally and externally), and identified how they can make those improvements. Additionally, we have done a webinar on the process of conducting Root Cause Analyses as a quality improvement tool for partners, giving clear guidelines on expectations. This is supported by explicit quality improvement process best practice one-pagers developed to bolster clinical best practices and QI outcomes by providing instruction on process and procedure implementation.					



Page 220 of 939 Run Date: 12/29/2017

Mount Sinai PPS (PPS ID:34)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
	Minutes from some of our Root Cause Analysis meetings have been attached in order to show the process of creation of these quality improvement action plans. Clinical Quality Improvement action plans are mapped out in best practices one-pager documents. Additionally, material for conducting Root Cause Analysis and webinar provided to partners as a concrete quality improvement plan. In combination with these things, we are utilizing patient re-hospitalization (ED and in-patient) data scorecards by specific partner organization as a tool to assist them in providing dating reference points for areas of improvement, and to demonstrate the distribution of quality outcomes based on their current practices. They are able to be used as a report to partners that is used as a barometer for current state and the possibilities for improvement that each organization can achieve.
Use EHRs and other technical platforms to track all patients engaged in the project.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	
Milestone #7	Pass & Complete	
Milestone #8	Pass & Complete	
Milestone #9	Pass & Complete	
Milestone #10	Pass & Complete	
Milestone #11	Pass & Complete	
Milestone #12	Pass & Complete	



Page 221 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

IPQR Module 2.b.viii.4 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment	06/01/2016	06/30/2016	06/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Willestone Name	OSELID	i iie i ype	i ile Name	Description	Opioau Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-Point Assessment	



Page 222 of 939 Run Date: 12/29/2017



DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Project 2.c.i – Development of community-based health navigation services

☑ IPQR Module 2.c.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

Associated Risk: Workforce Development

Part of the diminished capacity is the difficulty in hiring staff into a program without a standardized means of timely reimbursement.

Risk Mitigation: The financial and workforce investment in this project will be clearly defined. Our path to achieving more clarity involves close collaboration with the financial and workforce development entities to understand any potential burdens that fall outside of the scope of our expectations and strategize avenues for successfully managing those burdens.

Associated Risk: Minimal supervisory structure

Risk Mitigation: Through this project, part of the staff will include licensed clinical SWs and RNs to provide support in a standardized manner to the community navigation staff. The hub of resources will also be helpful for consultations.

Associated Risk: Lack of IT infrastructure

Risk Mitigation: Use of the MAPP portal will allow for some of the tracking mentioned. Partners in this project will need to be well versed in MAPP through various roll out phases. Additionally, infrastructure will be created through collaboration with IT development entities for the project and current HH dashboards and partner care coordination platforms will be leveraged.

Associated Risk: Potential duplication of services

Risk Mitigation: Policies and best practices will be developed to facilitate warm handoffs to various members of a patient's care team. These policies and and best practices will be created through collaboration with other DSRIP projects and current programs (i.e. Health Homes, transitional care).

Associated Risk: Low Patient Compliance

Risk Mitigation: Investment in collaboration with workforce development to ensure that patient navigators are adequately trained and equipped to ameliorate patient ambivalence and compliance barriers.

Associated Risk: Inadequate Supply of Resources, i.e. Housing and Transportation

Page 223 of 939 Run Date: 12/29/2017



Page 224 of 939 Run Date : 12/29/2017

Mount Sinai PPS (PPS ID:34)

Risk Mitigation: The PPS will employ experts in each area of need to assist patients in navigating and accessing the resources. The resource hub and resource guide will include details re: wait times, languages spoken, and services provided to help patients better access appropriate resources that are not limited.

Associated Risk: Difficulty determining the need for longitudinal vs. short-term services, caseload sizes, and patient graduation

Risk Mitigation: Needs assessments, clinical pathways, and associated policies and workflows for patients will be created so that the patient is matched with the right level of care needed.

Associated Risk: The assumptions for community navigators number

"Table #1 - This number reflects the individual community-based navigators that we have committed to this project. This number reflects community-based navigators specific to this particular project only..."

Risk Mitigation: The initial assumption is not accurate. We're also sharing resources with lead HHs and community based organizations providing HH services. We will integrate Care coordination models to include community navigators as a shared resource and will be able to include those who provide services in other projects ie 2ai etc. This will enable us to reach the 250 goal by DY4.



Page 225 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

IPQR Module 2.c.i.2 - Patient Engagement Speed

Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks					
Actively Engaged Speed					
DY4,Q4	53,125				

	Year,Quarter	DY3,Q1	DY3,Q2	DY3,Q3	DY3,Q4
	Baseline Commitment	10,625	21,250	33,203	45,156
PPS Reported	Quarterly Update	0	83,663	0	0
	Percent(%) of Commitment	0.00%	393.71%	0.00%	0.00%
IA Approved	Quarterly Update	0	83,663	0	0
IA Approved	Percent(%) of Commitment	0.00%	393.71%	0.00%	0.00%

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
tomfitz	Documentation/Certification	34_DY3Q2_PROJ2ci_MDL2ci2_PES_DOC_PatientRegistry_MountSinai_2ci_DY3Q1- 2_final_17462.xlsx	This file lists the all patients engaged in the project during DY3 Q1 & Q2.	10/20/2017 02:14 PM

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

The supporting file uploaded here contains the CINs and names of all patients engaged in the project during DY3 Q1 and Q2.

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 226 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

IPQR Module 2.c.i.3 - Prescribed Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Create community-based health navigation services, with the goal of assisting patients in accessing healthcare services efficiently.	DY3 Q4	Project	N/A	Completed	04/01/2015	03/31/2018	04/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task Community-based health navigation services established.		Project		Completed	07/01/2015	03/31/2018	07/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task Step 1. Finalize a plan to hire additional staff to assist in execution.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 2. Identify key elements of community-based health navigation		Project		Completed	06/12/2015	12/31/2015	06/12/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 3. Outline/ Diagram PPS care coordination. Actively participate in Care Coordination Cross Functional Workgroup sessions		Project		Completed	06/12/2015	03/31/2018	06/12/2015	09/30/2017	09/30/2017	DY3 Q2
Task Step 4. Leverage Care Coordination Cross Functional Workgroup's resources		Project		Completed	06/12/2015	03/31/2018	06/12/2015	09/30/2017	09/30/2017	DY3 Q2
Task Step 5. Collaborate with CCCFW to develop CCCFW processes, workflows, and protocols as they relate to the CCCFW Charter (Care Coordination documents have been uploaded to the Clinical Integration Section 09-> MAPP Module 9.1 • Prescribed Milestones #2-" Develop a Clinical Integration strategy."; In order to achieve milestones for this project project 2ci will collaborate and has been involved in CCCFW. Page 2 of CCCFW charter, deliverables 1-9 will help project team to meet this milestone)		Project		Completed	06/12/2015	03/31/2018	06/12/2015	09/30/2017	09/30/2017	DY3 Q2
Task Step 6. Identify services needed using CNA		Project		Completed	06/12/2015	03/31/2018	06/12/2015	09/30/2017	09/30/2017	DY3 Q2
Task Step 7. Identify sites and agencies and Health Homes already doing community-based health navigation		Project		Completed	06/30/2015	03/31/2018	06/30/2015	09/30/2017	09/30/2017	DY3 Q2



DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Page 227 of 939 Run Date: 12/29/2017

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Step 8. Create Patient Work Flow chart		Project		Completed	06/12/2015	03/31/2018	06/12/2015	09/30/2017	09/30/2017	DY3 Q2
Task Step 9. Create subgroups to work on developing community based services (data, workforce, patient engagement)		Project		Completed	06/30/2015	03/31/2018	06/30/2015	03/31/2018	03/31/2018	DY3 Q4
Task Step 10. Determine how community based health navigation services will collaborate with other clinical call centers to ease access and connect patients to resources and further community navigation services.		Project		On Hold	06/12/2015	09/30/2017	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #2 Develop a community care resource guide to assist the community resources and ensure compliance with protocols, under direction from a collaborating program oversight group of medical/behavioral health, community nursing, and social support services providers.	DY2 Q4	Project	N/A	Completed	06/12/2015	03/31/2017	06/12/2015	03/31/2017	03/31/2017	DY2 Q4
Task Resource guide completed, detailing medical/behavioral/social community resources and care protocols developed by program oversight committee.		Project		Completed	06/12/2015	03/31/2017	06/12/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1.Finalize a staffing plan to execute project (do research, create written content, compile materials)		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 2.Develop a collaborating program oversight group of med/beh health, community nursing, and social support services providers		Project		Completed	09/01/2015	03/31/2016	09/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 3.Identify key contributors within the workgroup and resources from within partner organizations.		Project		Completed	09/01/2015	03/31/2016	09/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 4.Identify and compile contents of resource guide		Project		Completed	09/01/2015	03/31/2017	09/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 5.Collaborate with other PPS projects to ensure that the content of guide will support their needs		Project		Completed	09/01/2015	06/30/2016	09/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 6.Identify / finalize resource guide mediums - web and phone-based		Project		Completed	09/01/2015	06/30/2016	09/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 7. Determine workflow to effectively use the resource guide, and how it can be leveraged for other clinical call centers.		Project		Completed	09/01/2015	03/31/2017	09/01/2015	03/31/2017	03/31/2017	DY2 Q4



DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Page 228 of 939 Run Date : 12/29/2017

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Step 8. Distribute and track use of written resource guide, employing marketing resources through PMO and through each PPS partner agency		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #3 Recruit for community navigators, ideally spearheaded by residents in the targeted area to ensure community familiarity.	DY2 Q4	Project	N/A	Completed	09/30/2015	03/31/2017	09/30/2015	03/31/2017	03/31/2017	DY2 Q4
Task Navigators recruited by residents in the targeted area, where possible.		Project		Completed	09/30/2015	03/31/2017	09/30/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1.Compile current job descriptions in collaboration with Workforce Committee		Project		Completed	09/30/2015	03/31/2017	09/30/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 2. With workforce guidance, standardize job titles (external to PPS), job descriptions, qualifications / credentials, and salary ranges		Project		Completed	09/30/2015	03/31/2017	09/30/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 3. Identify new hiring needs jointly with the Workforce Committee		Project		Completed	09/30/2015	03/31/2017	09/30/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 4. Work with Workforce to identify local recruitment resources (community job training, community newspapers / websites, libraries, job fairs)		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 5.Communicate needs to PPS Workforce Committee		Project		Completed	09/30/2015	12/31/2016	09/30/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 6.Schedule and track community navigation recruitment activities (collaboration with Workforce and IT)		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 7. Track all community navigation hires (collaboration with Workforce and IT)		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 8.Assess need for temp agencies specializing in Health Care to assist in recruiting. (collaboration with Workforce)		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #4 Resource appropriately for the community navigators, evaluating placement and service type.	DY3 Q4	Project	N/A	Completed	06/12/2015	03/31/2018	06/12/2015	09/30/2017	09/30/2017	DY3 Q2
Task Navigator placement implemented based upon opportunity assessment.		Project		Completed	08/15/2016	03/31/2018	08/15/2016	09/30/2017	09/30/2017	DY3 Q2



Page 229 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Telephonic and web-based health navigator services implemented by type.		Project		Completed	08/15/2016	03/31/2018	08/15/2016	09/30/2017	09/30/2017	DY3 Q2
Task Step 1.Review community needs assessment document to identify geographies of need		Project		Completed	10/01/2016	09/30/2017	10/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task Step 2.Identify CBOs and HC organizations in those areas		Project		Completed	08/15/2016	09/30/2017	08/15/2016	09/30/2017	09/30/2017	DY3 Q2
Task Step 3.Identify opportunities for co-location with other projects and generally across PPS areas of need (EDs, clinics, shelters, public housing units). (2biv, 2bviii collaboration)		Project		Completed	06/12/2015	12/31/2017	06/12/2015	09/30/2017	09/30/2017	DY3 Q2
Task Step 4.Create co-location protocols and partnerships with other projects and generally across PPS areas of need (EDs, clinics, shelters, public housing units). (2biv, 2bviii collaboration)		Project		Completed	08/15/2016	12/31/2017	08/15/2016	09/30/2017	09/30/2017	DY3 Q2
Task Step 5.Identify a strategic plan template or best practices for expansion		Project		Completed	08/15/2016	12/31/2017	08/15/2016	09/30/2017	09/30/2017	DY3 Q2
Task Step 6.Draft strategic plan, get partner feedback and sign off		Project		Completed	08/15/2016	03/31/2018	08/15/2016	09/30/2017	09/30/2017	DY3 Q2
Task With 2ai, plan phased implementation of telephonic and web- accessible Command Center / Resource Hub , leveraging existing resources within PPS lead and participating partner infrastructure		Project		Completed	10/01/2015	03/31/2018	10/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task Plan for telephonic and web-based health navigation services within "Phase 1" contact center		Project		Completed	07/31/2015	03/31/2018	07/31/2015	09/30/2017	09/30/2017	DY3 Q2
Milestone #5 Provide community navigators with access to non-clinical resources, such as transportation and housing services.	DY3 Q4	Project	N/A	Completed	08/15/2015	06/30/2017	08/15/2015	06/30/2017	06/30/2017	DY3 Q1
Task Navigators have partnerships with transportation, housing, and other social services benefitting target population.		Project		Completed	08/15/2015	06/30/2017	08/15/2015	06/30/2017	06/30/2017	DY3 Q1
Task Step 1.Identify non-clinical partners within PPS		Project		Completed	08/15/2015	06/30/2017	08/15/2015	06/30/2017	06/30/2017	DY3 Q1
Task Step 2.Partner with non-clinical constituents to deliver on resources required to meet milestone #5		Project		Completed	08/15/2015	06/30/2017	08/15/2015	06/30/2017	06/30/2017	DY3 Q1
Task Step 3.Create a list of partnerships for community navigators		Project		Completed	08/15/2015	06/30/2017	08/15/2015	06/30/2017	06/30/2017	DY3 Q1



Page 230 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Step 4. Develop and implement referral workflows and tracking protocols via telephonic and web-based navigation services.		Project		Completed	08/15/2015	06/30/2017	08/15/2015	06/30/2017	06/30/2017	DY3 Q1
Milestone #6 Establish case loads and discharge processes to ensure efficiency in the system for community navigators who are following patients longitudinally.	DY2 Q4	Project	N/A	Completed	08/15/2015	03/31/2017	08/15/2015	03/31/2017	03/31/2017	DY2 Q4
Task Case loads and discharge processes established for health navigators following patients longitudinally.		Project		Completed	08/15/2015	03/31/2017	08/15/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1. Actively participate in Care Coordination Cross Functional Workgroup sessions		Project		Completed	08/15/2015	03/31/2017	08/15/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 2. Leverage Care Coordination Cross Functional Workgroup's resources		Project		Completed	08/15/2015	03/31/2017	08/15/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 3. Refer to CCFW's processes, workflows, and protocols		Project		Completed	08/15/2015	03/31/2017	08/15/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 4. Collect current case load size/mix and discharge processes from partners		Project		Completed	08/15/2015	03/31/2017	08/15/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 5.Synthesize for key elements		Project		Completed	08/15/2015	03/31/2017	08/15/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 6.Create PPS case load and discharge process		Project		Completed	08/15/2015	03/31/2017	08/15/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 7.Ensure that partners all have key elements of caseload and discharge process in agency specific protocols		Project		Completed	08/15/2015	03/31/2017	08/15/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 8.Develop PPS materials for partner agency use, and ensure that training is completed for all staff dedicated to the community navigation project.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 9.Establish a quality assurance plan for the determined PPS protocol.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #7 Market the availability of community-based navigation services.	DY2 Q4	Project	N/A	Completed	08/15/2016	03/31/2017	08/15/2016	03/31/2017	03/31/2017	DY2 Q4
Task Health navigator personnel and services marketed within designated communities.		Project		Completed	08/15/2016	03/31/2017	08/15/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 1. Create materials for resource guide, market and advertise		Project		Completed	08/15/2016	03/31/2017	08/15/2016	03/31/2017	03/31/2017	DY2 Q4



Page 231 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
resource hub, and market resources through PPS leads at each agency.										
Task Step 2.Define Target Audience		Project		Completed	08/15/2016	03/31/2017	08/15/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 3. Collaborate with Workforce to finalize a marketing plan and workflow		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 4. Share availability of community-based navigation services with PPS providers.		Project		Completed	08/15/2016	03/31/2017	08/15/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #8 Use EHRs and other technical platforms to track all patients engaged in the project.	DY2 Q4	Project	N/A	Completed	09/30/2015	03/31/2017	09/30/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.		Project		Completed	09/30/2015	03/31/2017	09/30/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1.In collaboration with PMO and IT Committee, Identify patients who would benefit from receipt of community navigation services via 2ci using fields within current EHRs and other platforms.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 2.Identify key components of quarterly report template		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 3.Identify patients receiving navigation services via specific programs		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 4.Develop a system to collect required data for the tracking system		Project		Completed	08/15/2016	03/31/2017	08/15/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 5.Work with IT to create tracking and reporting system that is accessible to community navigators in the field and in the resource hub, and determine the linkages with other systems.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 6.Work with lead HHs to include projects in their dashboards for lead HH level reporting.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4



Page 232 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
	pateln63	Documentation/Certificati on	34_DY3Q2_PROJ2ci_MDL2ci3_PRES1_DOC_Overvie wCommunity_Resource_Guide_18713.pdf	supporting document	12/15/2017 03:18 PM
	pateln63	Documentation/Certificati on	34_DY3Q2_PROJ2ci_MDL2ci3_PRES1_DOC_Getting_ StartedCommunity_Resource_Guide_18712.pdf	supporting document	12/15/2017 03:18 PM
	pateln63	Documentation/Certificati on	34_DY3Q2_PROJ2ci_MDL2ci3_PRES1_DOC_FAQ _Community_Resource_Guide_18711.pdf	supporting document	12/15/2017 03:17 PM
Create community-based health navigation services, with the goal of assisting patients in accessing	pateln63	Documentation/Certificati on	34_DY3Q2_PROJ2ci_MDL2ci3_PRES1_DOC_Mount_ Sinai_PPS_Remediation_Slides_for_Command_Center _and_REAP_18710.pptx	supporting document	12/15/2017 03:16 PM
healthcare services efficiently.	pateln63	Documentation/Certificati on	34_DY3Q2_PROJ2ci_MDL2ci3_PRES1_DOC_2ci_MS 1_Remediation_Narrative_DY3Q2_18709.docx	completion narrative addressing the IA remediation	12/15/2017 03:15 PM
	dlumbao	Other	34_DY3Q2_PROJ2ci_MDL2ci3_PRES1_OTH_Direct_a ccess_to_community_navigation_services_17914.pdf	Navigation services established	10/25/2017 09:35 PM
	dlumbao	Documentation/Certificati on	34_DY3Q2_PROJ2ci_MDL2ci3_PRES1_DOC_2ci_Mile stone_1_Supportive_Documentation_Cover_Sheet_10. 25.17_17913.pdf	Narrative	10/25/2017 09:34 PM
	dlumbao	Implementation Plan & Periodic Updates	34_DY3Q2_PROJ2ci_MDL2ci3_PRES4_IMP_Comman d_Center_Planning_and_Strategic_Approach_10.25.17 _17917.pptx	Planning, Strategic implementation and marketing plan	10/25/2017 09:43 PM
Resource appropriately for the community navigators, evaluating placement and service type.	dlumbao	Documentation/Certificati on	34_DY3Q2_PROJ2ci_MDL2ci3_PRES4_DOC_List_of_navigator_locations_17916.xlsx	List of projects (navigator locations)	10/25/2017 09:42 PM
	dlumbao	Documentation/Certificati on	34_DY3Q2_PROJ2ci_MDL2ci3_PRES4_DOC_2ci_Mile stone_4_Supportive_Documentation_Cover_Sheet_10. 25.17_17915.pdf	Cover sheet	10/25/2017 09:41 PM

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Create community-based health navigation services, with the goal of assisting patients in accessing healthcare services efficiently.	12/15/2017 IA Remediation Response Narrative Update: To fulfill the IA remediation request, we have uploaded new files that we ask IA to review: 1. 2ci_MS1_Remediation Narrative_DY3Q2.doc (completion narrative addressing the IA remediation) 2. Mount Sinai PPS Remediation Slides for Command Center and REAP.ppt (supporting document) 3. FAQ - Community Resource Guide.pdf (supporting document) 4. Getting Started - Community Resource Guide.pdf (supporting document) 5. Overview - Community Resource Guide.pdf (supporting document) Please note that all originally submitted documents and below narrative (listed below) for this milestone remain attached and untouched.

NYS Confidentiality - High



Page 233 of 939 Run Date : 12/29/2017

Mount Sinai PPS (PPS ID:34)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
	This project requirement 1 is complete. We have demonstrated that navigation services have been established. If navigation is defined by the total package of resources provided to partners and patients then the following main care management services: health home longitudinal care management, resource, entitlement and advocacy program (REAP) and community resource guide are the main components of care management services. Partners access these services via directly (access to Now Pow) or indirectly (leveraging the Command Center). The file attached with this milestone demonstrates the commitment and the establishment of direct access to navigation services with the end goal of improving the quality of care for the patient(s) being served by the PPS.
Develop a community care resource guide to assist the community resources and ensure compliance with protocols, under direction from a collaborating program oversight group of medical/behavioral health, community nursing, and social support services providers.	
Recruit for community navigators, ideally spearheaded by residents in the targeted area to ensure community familiarity.	
Resource appropriately for the community navigators, evaluating placement and service type.	This project requirement 4: has two metrics to demonstrate resources for community navigators with an implementation that identifies addressing needs being met by partners who provide navigation. The service is dependent on state of partner engagement (ie more engaged partners have direct access to resources vs. less engaged will leverage the telephonic and web based services).
Provide community navigators with access to non-clinical resources, such as transportation and housing services.	
Establish case loads and discharge processes to ensure efficiency in the system for community navigators who are following patients longitudinally.	
Market the availability of community-based navigation services.	
Use EHRs and other technical platforms to track all patients engaged in the project.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	
Milestone #7	Pass & Complete	
Milestone #8	Pass & Complete	



Page 234 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

IPQR Module 2.c.i.4 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Collaborate with Care Coordination Cross Functional Workgroup to meet Prescribed Milestones in module 4 (Req #'s 1-8)	In Progress	Actively participate in Care Coordination Cross Functional Workgroup sessions	07/16/2015	03/31/2018	07/16/2015	03/31/2018	03/31/2018	DY3 Q4
Milestone Collaborate with Care Coordination Cross Functional Workgroup to meet Prescribed Milestones in module 4 (Req #'s 1-8)	In Progress	Leverage Care Coordination Cross Functional Workgroup's resources	07/16/2015	03/31/2018	07/16/2015	03/31/2018	03/31/2018	DY3 Q4
Milestone Collaborate with Care Coordination Cross Functional Workgroup to meet Prescribed Milestones in module 4 (Req #'s 1-8)	In Progress	Refer to CCFW's processes, workflows, and protocols	07/16/2015	03/31/2018	07/16/2015	03/31/2018	03/31/2018	DY3 Q4
Milestone Develop resource guide training to meet State prescribed Req#2 in module 4	Completed	Needed to develop comprehensive web based resource guide	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone Work with IT to create web based resource guide to meet State prescribed Req#2 in module 4	Completed	Needed to develop comprehensive web based resource guide	08/15/2015	03/31/2017	08/15/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone Work with Clinical QA process to vet and verify resources to meet State prescribed Req#2 in module 4	Completed	Needed to develop comprehensive web based resource guide	08/15/2015	03/31/2017	08/15/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone Obtain list of current community navigators to meet State prescribed Req#3 in module 4	On Hold	Needed to develop comprehensive community navigator resource	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone Create PPS database of community navigators to meet State prescribed Req#3 in module 4	On Hold	Needed to develop comprehensive community navigator resource	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone Increase Health Home Enrollment to meet State prescribed Req#7 in module 4	In Progress	Concurrent goal with marketing efforts and comprehensive marketing plan	08/15/2015	09/30/2017	08/15/2015	09/30/2018	09/30/2018	DY4 Q2
Milestone Identify start-up sites and roll out timelines to meet	Completed	Need for process mapping of current state to develop future state	08/15/2015	06/30/2016	08/15/2015	06/30/2016	06/30/2016	DY2 Q1



Page 235 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
State prescribed Req#8 in module 4								
Milestone MIDPOINT ASSESSMENT	Completed	MIDPOINT ASSESSMENT	06/01/2016	06/30/2016	06/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

		Milestone Name		File Type	File Name	Description	Upload Date
--	--	----------------	--	-----------	-----------	-------------	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Collaborate with Care Coordination Cross Functional Workgroup to	
meet Prescribed Milestones in module 4 (Req #'s 1-8)	
Collaborate with Care Coordination Cross Functional Workgroup to	
meet Prescribed Milestones in module 4 (Req #'s 1-8)	
Collaborate with Care Coordination Cross Functional Workgroup to	
meet Prescribed Milestones in module 4 (Req #'s 1-8)	
Develop resource guide training to meet State prescribed Req#2 in	
module 4	
Work with IT to create web based resource guide to meet State	
prescribed Req#2 in module 4	
Work with Clinical QA process to vet and verify resources to meet	
State prescribed Req#2 in module 4	
Obtain list of current community navigators to meet State prescribed	
Req#3 in module 4	
Create PPS database of community navigators to meet State	
prescribed Req#3 in module 4	
Increase Health Home Enrollment to meet State prescribed Req#7 in	
module 4	
Identify start-up sites and roll out timelines to meet State prescribed	
Req#8 in module 4	
MIDPOINT ASSESSMENT	



Page 236 of 939 Run Date : 12/29/2017

Mount Sinai PPS (PPS ID:34)

IPQR Module 2.c.i.5 - IA Monitoring
Instructions :



Page 237 of 939 Run Date: 12/29/2017

Mount Sinai PPS (PPS ID:34)

Project 3.a.i – Integration of primary care and behavioral health services

IPQR Module 3.a.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

A key challenge will be developing competent clinical workforce for this project. The primary risk is direct negative impact to patient engagement and care. We will address this by a multi-pronged approach: 1) In-depth and diverse methods of training which will draw from internal PPS expertise, external organizations, and utilizing "train the trainer" techniques. Focused curricula will include basic concepts of integrated and collaborative care; various roles in integrated care settings (i.e., collaborative supervising psychiatrist for IMPACT; Depression Care Managers); core clinical trainings (i.e., motivational interviewing; screening questionnaires); working with patients with behavioral health conditions (for Model B physical health practitioners). We will also work with the selected primary PPS workforce training vendor, local educational institutions, as well as nationally available training (i.e., the AIMS Center) to create comprehensive training modules for all disciplines in all three models. Trainings will occur via multiple venues, including formal in-services, hands-on workshops, grand rounds, staff meetings, web-based training modules, as well as individual supervision. 2) Ensure potential future workforce members receive training and clinical exposure to integrated care settings. We hope to include trainees from multiple clinical disciplines at sites across the PPS, and they will be included in trainings as appropriate. This will also help develop a pool of trained potential workforce members in later years of DSRIP, and ensure the foundations for this new clinical field of integrated care.

A second major challenge is creating standardized operational models and workflows at each site to minimize practice variation. Risks with not implementing standardized models include significant impact on outcomes, risk of inefficiencies, and lower quality of care. We are developing standardized models and protocols of care for each clinical model, with detailed clinical and administrative workflows and implementation checklists. We will also work closely with the PPS IT to maximize automation and standardization of clinical documentation, handoffs, and notifications. The standardization will be based on available evidence and best practices, as well as allow for some flexibility due to the variety of different sites and phases of operational readiness for integrated care across sites. In addition, as one of the four PPS's involved in the KPMG Target Operating Model development for 3ai, we are using this platform to further refine models and workflows for our PPS, as well as contribute to the standardization of this level of care for other PPS's.

Another related challenge is the variation in sites of not only EHR availability, but the readiness of their EHRs to incorporate both physical health and behavioral health clinical documentation. IT clinical documentation will be key to minimize the risks of separate or "opaque" documentation systems between physical and behavioral health, which can have significant safety and quality impact. Some CBOs have limited EHRs which may not easily be able to incorporate physical health documentation modules. We will work closely with the PPS IT to evaluate all partner IT capabilities, and implement any and all solutions with minimal workarounds.

A final challenge will be adequate and appropriate clinical space for integrated care. Inadequate space and patient care room conditions may cause long wait times for appointments and patients dissatisfied with the care setting, leading to missed appointments and disengagement from treatment. Creative scheduling, room shares, modest expansions, and other innovative solutions will be employed. Privacy and confidentiality safeguards will be in place at the patient, provider, facility, and EHR levels.



Page 238 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

IPQR Module 3.a.i.2 - Patient Engagement Speed

Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchr	narks
Actively Engaged Speed	Actively Engaged Scale
DY4,Q4	55,000

	Year,Quarter	DY3,Q1	DY3,Q2	DY3,Q3	DY3,Q4
	Baseline Commitment	9,350	18,150	27,500	36,850
PPS Reported	Quarterly Update	0	30,653	0	0
	Percent(%) of Commitment	0.00%	168.89%	0.00%	0.00%
IA Approved	Quarterly Update	0	30,556	0	0
IA Approved	Percent(%) of Commitment	0.00%	168.35%	0.00%	0.00%

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date	
tomfitz	Documentation/Certification	34_DY3Q2_PROJ3ai_MDL3ai2_PES_DOC_PatientRegistry_MountSinai_3ai_DY3Q1-	This file lists the all patients engaged by non-Substance Use	10/20/2017 02:22 PM	
torninz Documentation/Certification	Documentation/Certification	2_final_17465.xls	Disorder partners in the project during DY3 Q1 & Q2.	10/20/2017 02.22 FW	
tomfitz	Documentation/Certification	34_DY3Q2_PROJ3ai_MDL3ai2_PES_DOC_Actively_Engaged_Attestation_WMMG_3ai_si	Attestation to patients engaged in DY3 Q1-2 from Substance Use	10/20/2017 02:22 PM	
tomfitz Documentation/Certificatio	Documentation/Certification	gned_10.05.17_17464.pdf	Disorder treatment provider, West Midtown Medical Group.	10/20/2017 02.22 PW	
tomfitz	Documentation/Certification	34_DY3Q2_PROJ3ai_MDL3ai2_PES_DOC_Actively_Engaged_Attestation_BIOTP_3ai_sig	Attestation to patients engaged in DY3 Q1-2 from Substance Use	10/20/2017 02:19 PM	
tomfitz	Documentation/Certification	ned_10.05.17_17463.pdf	Disorder treatment provider, BIOTP.	10/20/2017 02.19 PM	

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

The supporting Excel file uploaded here contains the CINs and names of patients engaged in the project during DY3 Q1 and Q2.

In addition, two attestation files from substance use disorder treatment providers have been uploaded. The cumulative number reported this quarter represents the patients listed in the Excel file together with the patients reported on the attestations.



Page 239 of 939 Run Date: 12/29/2017

Mount Sinai PPS (PPS ID:34)

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 240 of 939 Run Date : 12/29/2017

Mount Sinai PPS (PPS ID:34)

IPQR Module 3.a.i.3 - Prescribed Milestones

	Models Selected	
Model 1	Model 2	Model 3

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Co-locate behavioral health services at primary care practice sites. All participating eligible primary care practices must meet 2014 NCQA level 3 PCMH or Advance Primary Care Model standards by DY 3.	DY3 Q4	Model 1	Project	N/A	In Progress	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task All eligible practices meet NCQA 2014 Level 3 PCMH and/or APCM standards by the end of DY3.			Provider	Practitioner - Primary Care Provider (PCP)	In Progress	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Behavioral health services are co-located within PCMH/APC practices and are available.			Provider	Mental Health	In Progress	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task All practices meet NCQA 2014 Level 3 PCMH and/or APCM standards Step 1: Collaborate with 2ai to begin tracking PCMH/ and or APCM status.			Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task All practices meet NCQA 2014 Level 3 PCMH and/or APCM standards Step 2: Collaborate with 2ai PCMH Technical Assistance Program to support participating PCPs.			Project		In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task All practices meet NCQA 2014 Level 3 PCMH and/or APCM standards Step 3: Collaborate with 2ai PCMH Technical Assistance Program to submit NCQA / APCM applications.			Project		In Progress	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Behavioral health services are co-located within PCMH/APC practices and are available Step 1:			Project		Completed	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4



DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Run Date: 12/29/2017

Page 241 of 939

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Identify pilot sites and staffing models.											
Task Behavioral health services are co-located within PCMH/APC practices and are available Step 2: Develop standardized models/workflows for integrated behavioral health care in primary care settings across sites			Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Behavioral health services are co-located within PCMH/APC practices and are available Step 3: Create job descriptions and work with workforce committee to recruit and hire staff.			Project		In Progress	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Behavioral health services are co-located within PCMH/APC practices and are available Step 4: Document licensure /certification and practice schedule and provide to PPS.			Project		In Progress	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Behavioral health services are co-located within PCMH/APC practices and are available Step 5: Working with compliance, perform ongoing review of need for and submission of regulatory waivers and submissions of integrated service applications.			Project		In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Milestone #2 Develop collaborative evidence-based standards of care including medication management and care engagement process.	DY2 Q4	Model 1	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Regularly scheduled formal meetings are held to develop collaborative care practices.			Project		Completed	04/01/2015	10/31/2015	04/01/2015	10/31/2015	12/31/2015	DY1 Q3
Task Coordinated evidence-based care protocols are in place, including medication management and care engagement processes.			Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Regularly scheduled formal meetings are held to develop collaborative care practices. Step 1: Review existing evidence-based standards of care for integrated primary care/BH services, medication management, and care engagement process.			Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3



Page 242 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Regularly scheduled formal meetings are held to develop collaborative care practices. Step 2: Develop basic standards and protocols for medication management and care engagement for all sites.			Project		Completed	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Regularly scheduled formal meetings are held to develop collaborative care practices. Step 3: Draft preliminary PPS-wide high level standardized models/workflows/best practices.			Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Regularly scheduled formal meetings are held to develop collaborative care practices. Step 4: Draft site specific collaborative care protocol and implementation plan for Model 1.			Project		Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Regularly scheduled formal meetings are held to develop collaborative care practices. Step 5: Create multidisciplinary team at each site.			Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Regularly scheduled formal meetings are held to develop collaborative care practices. Step 6: Schedule meetings to develop triage, integrated team conferences, medication management and engagement process.			Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Regularly scheduled formal meetings are held to develop collaborative care practices. Step 7: Ongoing consultation of PPS 3ai core committee for workflows, protocols and evidence based practices.			Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Coordinated evidence-based care protocols are in place, including medication management and care engagement processes. Step 1: Finalize initial site specific protocols for workflow, patient engagement and med management.			Project		Completed	04/01/2015	06/30/2016	04/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Coordinated evidence-based care protocols are in place, including medication management and care engagement processes. Step 2: Train all new clinics			Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4



Page 243 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
and staff on collaborative care protocol.											
Task Coordinated evidence-based care protocols are in place, including medication management and care engagement processes. Step 3: Create policies and procedures document for review and updates to care protocol.			Project		Completed	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Coordinated evidence-based care protocols are in place, including medication management and care engagement processes. Step 4: Pilot care protocol and implementation plan, review and update.			Project		Completed	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Coordinated evidence-based care protocols are in place, including medication management and care engagement processes. Step 5: Review new behavioral health standards of care guidelines and revise quarterly (or as needed) with 3ai core committee.			Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Coordinated evidence-based care protocols are in place, including medication management and care engagement processes. Step 6: Ongoing refinement of protocols based on continuous consultation with 3ai core committee.			Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Coordinated evidence-based care protocols are in place, including medication management and care engagement processes. Step 7: Sites to conduct quarterly QI cycles on their programs to improve practices.			Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #3 Conduct preventive care screenings, including behavioral health screenings (PHQ-2 or 9 for those screening positive, SBIRT) implemented for all patients to identify unmet needs.	DY3 Q4	Model 1	Project	N/A	In Progress	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Policies and procedures are in place to facilitate and document completion of screenings.			Project		In Progress	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	
Task			Project		In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4



Page 244 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Screenings are documented in Electronic Health Record.											
Task At least 90% of patients receive screenings at the established project sites (Screenings are defined as industry standard questionnaires such as PHQ-2 or 9 for those screening positive, SBIRT).			Project		In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Positive screenings result in "warm transfer" to behavioral health provider as measured by documentation in Electronic Health Record.			Provider	Practitioner - Primary Care Provider (PCP)	In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Policies and procedures are in place to facilitate and document completion of screenings. Step 1: Review existing child, adolescent, and adult screening tools.			Project		Completed	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Policies and procedures are in place to facilitate and document completion of screenings. Step 2: Choose minimum set screening tools for sites (child, adolescent, and adult).			Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Policies and procedures are in place to facilitate and document completion of screenings. Step 3: Sites to develop individual screening policies and procedures based on recommendations from 3ai core committee.			Project		In Progress	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Policies and procedures are in place to facilitate and document completion of screenings. Step 4: Quarterly review of screening activities, update policies and procedures as necessary.			Project		In Progress	11/01/2015	03/31/2018	11/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Screenings are documented in Electronic Health Record Step 1: Identify current partner EHRs.			Project		Completed	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Screenings are documented in Electronic Health Record Step 2: Draft guide for recommended alerts and screening templates into collaborative care protocol.			Project		Completed	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Screenings are documented in Electronic Health			Project		In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4



Page 245 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Record Step 3: Partners integrate alerts and screening templates into EHRs.											
Task Screenings are documented in Electronic Health Record Step 4: Provide screenshots of screening alerts to project team.			Project		In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task At least 90% of patients receive screenings at the established project sites (Screenings are defined as industry standard questionnaires such as PHQ-2 or 9 for those screening positive, SBIRT) Step 1: Identify discrete screening variable in EHRs.			Project		In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task At least 90% of patients receive screenings at the established project sites (Screenings are defined as industry standard questionnaires such as PHQ-2 or 9 for those screening positive, SBIRT) Step 2: Work with site based or Sinai IT to create screening report.			Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task At least 90% of patients receive screenings at the established project sites (Screenings are defined as industry standard questionnaires such as PHQ-2 or 9 for those screening positive, SBIRT) Step 3: Identify denominator of eligible patients (medicaid patients who receive primary care at that site) at each site and calculate screening rates.			Project		In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task At least 90% of patients receive screenings at the established project sites (Screenings are defined as industry standard questionnaires such as PHQ-2 or 9 for those screening positive, SBIRT) Step 4: Provide quarterly roster of eligible patients screened vs the total eligible to project team.			Project		In Progress	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Positive screenings result in "warm transfer" to behavioral health provider as measured by documentation in Electronic Health Record Step1: Review existing protocols and develop "warm transfer" protocol, including documentation in EHRs (part of overall care protocol).			Project		Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1



Page 246 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Positive screenings result in "warm transfer" to behavioral health provider as measured by documentation in Electronic Health Record Step 2: Train staff at sites in protocols and documentation.			Project		In Progress	11/01/2015	03/31/2018	11/01/2015	03/31/2018	03/31/2018	DY3 Q4
Milestone #4 Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Model 1	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task EHR demonstrates integration of medical and behavioral health record within individual patient records.			Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.			Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task EHR demonstrates integration of medical and behavioral health record within individual patient records Step 1: Survey partners to determine current EHR use, other technical platform use, or need for implementation.			Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task EHR demonstrates integration of medical and behavioral health record within individual patient records Step 2: Provide Technical Assistance to partners to integrate BH and EHR.			Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task EHR demonstrates integration of medical and behavioral health record within individual patient records Step 3: Document that both medical and behavioral health follow-up care are available in one EHR.			Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting Step 1: Create annual alerts in EHRs to identify eligible patients for screening			Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track			Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4



Page 247 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
actively engaged patients for project milestone reporting Step 2: Identify discrete screening variable in EHRs.											
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting Step 3: Work with site based and / or Sinai IT to create screening report.			Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting Step 4: Sites provide quarterly roster of patients to project team.			Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting Step 5: Sites Identify patients who screen positive and are then diagnosed with depression, substance use or other mental illness.			Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting Step 6: Sites track referrals and follow ups of these patients.			Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone #5 Co-locate primary care services at behavioral health sites.	DY3 Q4	Model 2	Project	N/A	In Progress	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Primary care services are co-located within behavioral Health practices and are available.			Provider	Practitioner - Primary Care Provider (PCP)	In Progress	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Primary care services are co-located within behavioral Health practices and are available.			Provider	Mental Health	In Progress	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS has achieved NCQA 2014 Level 3 PCMH or Advanced Primary Care Model Practices by the end of DY3. Step 1: Collaborate with 2ai to begin tracking PCMH/ and or APCM status.			Project		In Progress	06/01/2016	03/31/2018	06/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task PPS has achieved NCQA 2014 Level 3 PCMH or			Project		In Progress	06/01/2016	03/31/2018	06/01/2016	03/31/2018	03/31/2018	DY3 Q4



Page 248 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Advanced Primary Care Model Practices by the end of DY3. Step 2: Collaborate with 2ai PCMH Technical Assistance Program to support participating PCPs.											
Task PPS has achieved NCQA 2014 Level 3 PCMH or Advanced Primary Care Model Practices by the end of DY3. Step 3: Collaborate with 2ai PCMH Technical Assistance Program to submit NCQA / APCM applications.			Project		In Progress	06/01/2016	03/31/2018	06/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Primary care services are co-located within behavioral Health practices and are available. Step 1: Identify pilot sites and staffing models.			Project		Completed	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Primary care services are co-located within behavioral Health practices and are available. Step 2: Develop standardized models/workflows for primary care in Behavioral Health settings across sites.			Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Primary care services are co-located within behavioral Health practices and are available. Step 3: Create job descriptions and work with workforce committee to recruit and hire staff.			Project		In Progress	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Primary care services are co-located within behavioral Health practices and are available. Step 4: Document licensure / certification and provide to PPS.			Project		In Progress	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Primary care services are co-located within behavioral Health practices and are available. Step 5: Working with compliance, perform ongoing review of need for and submission of regulatory waivers, submissions of integrated service applications, and assessment and planning for physical space renovations.			Project		In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Milestone #6 Develop collaborative evidence-based standards of care including medication management and care engagement process.	DY2 Q4	Model 2	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Regularly scheduled formal meetings are held to			Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4



Page 249 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
develop collaborative care practices.											
Task Coordinated evidence-based care protocols are in place, including a medication management and care engagement process.			Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Regularly scheduled formal meetings are held to develop collaborative care practices Step 1: Review existing evidence-based standards of care for integrated primary care/BH services, medication management, and care engagement process.			Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Regularly scheduled formal meetings are held to develop collaborative care practices Step 2: Develop basic standards and protocols for medication management and care engagement for all sites.			Project		Completed	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Regularly scheduled formal meetings are held to develop collaborative care practices Step 3: Draft preliminary PPS-wide high level standardized models/workflows/best practices.			Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Regularly scheduled formal meetings are held to develop collaborative care practices Step 4: Draft site specific collaborative care protocol and implementation plan for Model 2.			Project		Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Regularly scheduled formal meetings are held to develop collaborative care practices Step 5: Create multidisciplinary team at each site.			Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Regularly scheduled formal meetings are held to develop collaborative care practices Step 6: Schedule meetings to develop triage, integrated team conferences, medication management and engagement process.			Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Regularly scheduled formal meetings are held to develop collaborative care practices Step 7: Ongoing consultation of PPS 3a1 core committee for workflows,			Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4



Page 250 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
protocols and evidence based practices.											
Task Coordinated evidence-based care protocols are in place, including a medication management and care engagement process. Step 1: Finalize initial site specific protocols for workflow, patient engagement and med management.			Project		Completed	04/01/2015	06/30/2016	04/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Coordinated evidence-based care protocols are in place, including a medication management and care engagement process. Step 2: Train all new clinics and staff on collaborative care protocol.			Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Coordinated evidence-based care protocols are in place, including a medication management and care engagement process. Step 3: Create policies and procedures document for review and updates to care protocol.			Project		Completed	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Coordinated evidence-based care protocols are in place, including a medication management and care engagement process. Step 4: Pilot care protocol and implementation plan, review and update.			Project		Completed	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Coordinated evidence-based care protocols are in place, including a medication management and care engagement process. Step 5: Review new behavioral health standards of care guidelines and revise quarterly (or as needed) with 3ai core committee.			Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Coordinated evidence-based care protocols are in place, including a medication management and care engagement process. Step 6: Ongoing refinement of protocols based on continuous consultation with 3ai core committee.			Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Coordinated evidence-based care protocols are in place, including a medication management and care engagement process. Step 7: Sites to conduct quarterly QI cycles on their programs to improve			Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 251 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
practices.											
Milestone #7 Conduct preventive care screenings, including physical and behavioral health screenings.	DY3 Q4	Model 2	Project	N/A	In Progress	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Screenings are conducted for all patients. Process workflows and operational protocols are in place to implement and document screenings.			Project		In Progress	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Screenings are documented in Electronic Health Record.			Project		In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task At least 90% of patients receive primary care services, as defined by preventive care screenings at the established project sites (Screenings are defined as physical health screenings for primary care services and industry standard questionnaires such as PHQ-2 or 9 for those screening positive, SBIRT for behavioral health).			Project		In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Positive screenings result in "warm transfer" to behavioral health or primary care provider as indicated by screening as measured by documentation in Electronic Health Record (EHR).			Provider	Practitioner - Primary Care Provider (PCP)	In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Positive screenings result in "warm transfer" to behavioral health or primary care provider as indicated by screening as measured by documentation in Electronic Health Record (EHR).			Provider	Mental Health	In Progress	09/01/2016	03/31/2018	09/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Screenings are conducted for all patients Step 1: Review existing child, adolescent, and adult screening tools and choose minimum set.			Project		Completed	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Screenings are conducted for all patients Step 2: Develop screening policies, workflows and operational procedures based on recommendations from 3ai core committee to adapt for implementation at sites.			Project		In Progress	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Screenings are conducted for all patients Step 3:			Project		In Progress	11/01/2015	03/31/2018	11/01/2015	03/31/2018	03/31/2018	DY3 Q4



Page 252 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Quarterly review of screening activities, update policies and procedures as necessary.											
Task Screenings are documented in Electronic Health Record Step 1: Identify current partner EHRs.			Project		Completed	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Screenings are documented in Electronic Health Record Step 2: Draft guide for recommended alerts and screening templates into collaborative care protocol.			Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Screenings are documented in Electronic Health Record Step 3: Partners integrate alerts and screening templates into EHRs.			Project		In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Screenings are documented in Electronic Health Record Step 4: Provide screenshots of screening alerts to project team.			Project		In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task At least 90% of patients receive screenings at the established project sites Step 1: Identify discrete screening variable in EHRs.			Project		In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task At least 90% of patients receive screenings at the established project sites Step 2: Work with site based or Sinai IT to create screening report.			Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task At least 90% of patients receive screenings at the established project sites Step 3: Identify denominator of eligible patients (medicaid patients who receive primary care at that site) at each site and calculate screening rates.			Project		In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task At least 90% of patients receive screenings at the established project sites Step 4: Provide quarterly roster of eligible patients screened vs the total eligible to project team.			Project		In Progress	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Positive screenings result in "warm transfer" to behavioral health provider Step 1: Review existing			Project		Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1



Page 253 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
protocols and develop "warm transfer" protocol, including documentation in EHRs (part of overall care protocol).											
Task Positive screenings result in "warm transfer" to behavioral health provider Step 2: Train staff at sites in protocols and documentation.			Project		In Progress	11/01/2015	03/31/2018	11/01/2015	03/31/2018	03/31/2018	DY3 Q4
Milestone #8 Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Model 2	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task EHR demonstrates integration of medical and behavioral health record within individual patient records.			Project		Completed	11/01/2015	03/31/2017	11/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.			Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task EHR demonstrates integration of medical and behavioral health record within individual patient records. Step 1: Survey partners to determine current EHR use, other technical platform use, or need for implementation.			Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task EHR demonstrates integration of medical and behavioral health record within individual patient records.Step 2: Provide Technical Assistance to partners to integrate BH and EHR.			Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task EHR demonstrates integration of medical and behavioral health record within individual patient records.Step 3: Document that both medical and behavioral health follow-up care are available in one EHR.			Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting. Step 1: Create screening questions to identify eligible patients.			Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4



Page 254 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting. Step 2: Identify CPT codes variables in EHRs to query and track engaged patients.			Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting. Step 3: Work with site based or Sinai IT to create screening report.			Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting. Step 4: Provide quarterly roster of patients to project team.			Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting. Step 5: Sites track referrals and follow ups of these patients.			Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone #9 Implement IMPACT Model at Primary Care Sites.	DY3 Q4	Model 3	Project	N/A	Completed	07/01/2015	03/31/2018	07/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task PPS has implemented IMPACT Model at Primary Care Sites.			Project		Completed	07/01/2015	03/31/2018	07/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task PPS has implemented IMPACT Model at Primary Care Sites. Step 1: Draft customizable protocol template of Best Practices for IMPACT model.			Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task PPS has implemented IMPACT Model at Primary Care Sites. Step 2: Identify sites with capacity to implement or currently using IMPACT.			Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task PPS has implemented IMPACT Model at Primary Care Sites. Step 3: Recruit and hire staff for new sites.			Project		Completed	10/01/2015	03/31/2018	10/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task PPS has implemented IMPACT Model at Primary Care Sites. Step 4: Develop IMPACT model training.			Project		Completed	10/01/2015	06/30/2017	10/01/2015	06/30/2017	06/30/2017	DY3 Q1
Task			Project		Completed	11/01/2015	03/31/2018	11/01/2015	09/30/2017	09/30/2017	DY3 Q2



Page 255 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
PPS has implemented IMPACT Model at Primary Care Sites. Step 5: Train Depression Care Managers, PCPs, Psychiatrists on IMPACT model.											
Task PPS has implemented IMPACT Model at Primary Care Sites. Step 6: Customize patient flow and protocol at site.			Project		Completed	10/01/2015	03/31/2018	10/01/2015	09/30/2017	09/30/2017	DY3 Q2
Milestone #10 Utilize IMPACT Model collaborative care standards, including developing coordinated evidence-based care standards and policies and procedures for care engagement.	DY2 Q4	Model 3	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Coordinated evidence-based care protocols are in place, including a medication management and care engagement process to facilitate collaboration between primary care physician and care manager.			Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Policies and procedures include process for consulting with Psychiatrist.			Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Coordinated evidence-based care protocols are in place Step 1: Utilize basic protocols from 3ai workgroup to develop site specific protocols for workflow, patient engagement and med management. Pilot care protocol and implementation plan, review and update.			Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Coordinated evidence-based care protocols are in place Step 2: Create policies and procedures document for review and updates to care protocol.			Project		Completed	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Coordinated evidence-based care protocols are in place Step 3: Train all new clinics and staff on collaborative care protocol.			Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Coordinated evidence-based care protocols are in place Step 4: Review new behavioral health standards of care guidelines and revise quarterly (or as needed) with workgroup.			Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4



DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Page 256 of 939 Run Date : 12/29/2017

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Coordinated evidence-based care protocols are in place Step 5: Sites to conduct quarterly QI cycles on their programs to improve practices.			Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Policies and procedures include process for consulting with Psychiatrist Step 1: Review existing evidence based policies and procedures for psychiatry consults.			Project		Completed	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Policies and procedures include process for consulting with Psychiatrist Step 2: Create customizable procedure for sites (which would include weekly meetings- telephonic or in person and documentation procedures).			Project		Completed	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Policies and procedures include process for consulting with Psychiatrist Step 3: Sites customize and incorporate into collaborative care protocols.			Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Policies and procedures include process for consulting with Psychiatrist Step 4: Review quarterly and revise as necessary.			Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #11 Employ a trained Depression Care Manager meeting requirements of the IMPACT model.	DY2 Q4	Model 3	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies qualified Depression Care Manager (can be a nurse, social worker, or psychologist) as identified in Electronic Health Records.			Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Depression care manager meets requirements of IMPACT model, including coaching patients in behavioral activation, offering course in counseling, monitoring depression symptoms for treatment response, and completing a relapse prevention plan.			Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies qualified Depression Care Manager Step 1: PPS identifies sites with exisiting DCMs and sites needing to hire DCMs.			Project		Completed	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	
Task			Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4



Page 257 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
PPS identifies qualified Depression Care Manager Step 2: Develop DCM job descriptions and qualifications for new DCMs.											
Task PPS identifies qualified Depression Care Manager Step 3: Collaborate with Workforce Committee to recruit and hire Depression Care Managers.			Project		Completed	11/01/2015	03/31/2017	11/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies qualified Depression Care Manager Step 4: DCM documents patient care in EMR.			Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Depression care manager meets requirements of IMPACT model Step 1: Create protocol for minimum training requirements and annual updates.			Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Depression care manager meets requirements of IMPACT model Step 2: Develop or identify training resources for DCM: depression care and monitoring, coaching patients in behavioral activation, consulting, and completing a relapse prevention plan.			Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Depression care manager meets requirements of IMPACT model Step 3: Develop supervision structure for training period for new DCM.			Project		Completed	11/01/2015	12/31/2016	11/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Depression care manager meets requirements of IMPACT model Step 4: Create or modify existing templates for behavioral activation, Motivational interviewing, relapse prevention.			Project		Completed	11/01/2015	12/31/2016	11/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Depression care manager meets requirements of IMPACT model Step 5: Chart audit to see if DCM had completed certain relevant templates for patients.			Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Depression care manager meets requirements of IMPACT model Step 6: Designate and provide ongoing consultative support in the PPS via the 3ai core committee.			Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone #12 Designate a Psychiatrist meeting requirements of the	DY2 Q4	Model 3	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4



Page 258 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
IMPACT Model.											
Task All IMPACT participants in PPS have a designated Psychiatrist.			Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task All IMPACT participants in PPS have a designated Psychiatrist Step 1: Develop Psychiatrist job descriptions specific to IMPACT model.			Project		Completed	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task All IMPACT participants in PPS have a designated Psychiatrist Step 2: Identify existing psychiatrists when possible and / or collaborate with Workforce Committee to recruit and hire psychiatrists.			Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task All IMPACT participants in PPS have a designated Psychiatrist Step 3: Train pscyhiatrists in case consultation for IMPACT model.			Project		Completed	11/01/2015	03/31/2017	11/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task All IMPACT participants in PPS have a designated Psychiatrist Step 4: Develop triage and referral protocols at new sites.			Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task All IMPACT participants in PPS have a designated Psychiatrist Step 5: Develop collaborative care case review customizable template specific to psychiatrist.			Project		Completed	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task All IMPACT participants in PPS have a designated Psychiatrist Step 6: PCP or DCM identifies collaborating psychiatrist in IMPACT model patient EMR.			Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone #13 Measure outcomes as required in the IMPACT Model.	DY3 Q4	Model 3	Project	N/A	In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task At least 90% of patients receive screenings at the established project sites (Screenings are defined as industry standard questionnaires such as PHQ-2 or 9 for those screening positive, SBIRT).			Project		In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task At least 90% of patients receive screenings at the established project sites Step 1: Identify discrete			Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4



Page 259 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
screening variable in participating site EHRs to identify patients screened and not screened.											
Task At least 90% of patients receive screenings at the established project sites Step 2: Identify denominator of eligible patients (medicaid patients receiving PC) at participating sites and calculate screening rates.			Project		Completed	01/01/2016	09/30/2017	01/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task At least 90% of patients receive screenings at the established project sites Step 3: Work with site based (partners', including MSH) IT departments to create screening reports to be duplicated at future sites.			Project		Completed	01/01/2016	09/30/2017	01/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task At least 90% of patients receive screenings at the established project sites Step 4: Provide quarterly roster of eligible patients screened vs the total eligible to project team.			Project		In Progress	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task At least 90% of patients receive screenings at the established project sites Step 5: Analyze screening rates and methods to bring overall PPS screening rates in participating projects to 90%.			Project		In Progress	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task At least 90% of patients receive screenings at the established project sites Step 6: Collaborate with IT Committee to perform analysis of opportunities for screening needs to be met by the PPS's IT infrastucture to create or streamline screening and depression registries and outcomes, including how changes will be synchronized with the PPS's IT needs for interoperability and clinical data sharing overall.			Project		In Progress	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task At least 90% of patients receive screenings at the established project sites Step 7: Collaborate with IT committee to determine how to plan for and implement any changes from above analysis.			Project		In Progress	07/01/2016	03/31/2018	07/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #14 Provide "stepped care" as required by the IMPACT Model.	DY3 Q4	Model 3	Project	N/A	Completed	04/01/2017	06/30/2017	04/01/2017	06/30/2017	06/30/2017	DY3 Q1

NYS Confidentiality – High



Page 260 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task In alignment with the IMPACT model, treatment is adjusted based on evidence-based algorithm that includes evaluation of patient after 10-12 weeks after start of treatment plan.			Project		Completed	04/01/2017	06/30/2017	04/01/2017	06/30/2017	06/30/2017	DY3 Q1
Task In alignment with the IMPACT model, treatment is adjusted based on evidence-based algorithm Step 1: Review evidence-based IMPACT care model guidelines from AIMS Center.			Project		Completed	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task In alignment with the IMPACT model, treatment is adjusted based on evidence-based algorithm Step 2: Create standard algorithm for treatment for depression/anxiety/substance use (and/or disorders as determined by the 3ai core committee).			Project		Completed	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task In alignment with the IMPACT model, treatment is adjusted based on evidence-based algorithm Step 3: Individual new sites adjust standard algorithm to fit their specific site, which must meet the basic requirements of the stepped care model			Project		Completed	04/01/2017	06/30/2017	04/01/2017	06/30/2017	06/30/2017	DY3 Q1
Task In alignment with the IMPACT model, treatment is adjusted based on evidence-based algorithm Step 4: Reassess and adjust algorithm as needed after 1-2 cycles.			Project		Completed	04/01/2017	06/30/2017	04/01/2017	06/30/2017	06/30/2017	DY3 Q1
Milestone #15 Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Model 3	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task EHR demonstrates integration of medical and behavioral health record within individual patient records.			Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.			Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task EHR demonstrates integration of medical and			Project		Completed	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2



Page 261 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
behavioral health Step 1: Survey partners to determine current EHR use, other technical platform use, or need for implementation.											
Task EHR demonstrates integration of medical and behavioral health Step 2: Provide Technical Assistance to partners to integrate BH and EHR.			Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task EHR demonstrates integration of medical and behavioral health Step 3: Document that both medical and behavioral health follow-up care are available in one EHR.			Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients Step 1: Create annual alerts in EHRs to identify eligible patients for screening.			Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients Step 2: Identify discrete engagement variable in EHRs (ex: appointment with PC kept or medical assessment).			Project		Completed	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task PPS identifies targeted patients and is able to track actively engaged patients Step 3: Work with site based or Sinai IT to create screening report.			Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients Step 4: Provide quarterly roster of patients to project team.			Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients Step 5: Sites track referrals and follow ups of these patients.			Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Implement IMPACT Model at Primary Care Sites.	nk434186	Other	34_DY3Q2_PROJ3ai_MDL3ai3_PRES9_OTH_Provider _Selection_3ai_PC_17579.xlsx	PCP (Practices) - Unit Level	10/23/2017 06:04 PM

NYS Confidentiality - High



Page 262 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
	nk434186	Other	34_DY3Q2_PROJ3ai_MDL3ai3_PRES9_OTH_Project_ 3.a. i_Supportive_Documentation_Quarterly_Narrative_MS9 _Metric_1_Final_17578.docx	3ai Milestone 9 Quarterly Report Narrative IMPACT Model Implementation	10/23/2017 05:59 PM

Prescribed Milestones Narrative Text

Go-locate behavioral health services at primary care practice sites. All participating eligible primary care practices must meet 2014 NCOA level 3 PCMH or Advance Primary Care Model standards by DY 3. Develop cellaborative evidence based standards of care including medication management and care engagement process. Conduct preventive care screenings, including behavioral health screenings (PHZ-20 9 9 for those screening postly). Selection of this project. Develop cellaborative evidence-based standards of care including medication management and care engagement process. Develop collaborative evidence-based standards of care including medication management and care engagement process. Develop collaborative evidence-based standards of care including medication management and care engagement process. Develop collaborative evidence-based standards of care including medication management and care engagement process. Develop collaborative evidence-based standards of care including medication management and care engagement process. Develop collaborative evidence-based standards and policies and behavioral health screenings. Use EHRs or other technical platforms to track all patients engaged in this project. Milestone 9 'Implement IMPACT Model at Primary Care Sites' is complete. Please find attached "Project 3.a.i. Supportive Documentation Quarterly Narrative_MS9_Metric 1 Final" and "Provider Selection 3ai PC." Milestone 9 'Implement IMPACT Model at Primary Care Sites' is complete. Please find attached "Project 3.a.i. Supportive Documentation Quarterly Narrative_MS9_Metric 1 Final" and "Provider Selection 3ai PC." Milestone 0 - Implement IMPACT Model at Primary Care Sites is complete. Please find attached "Project 3.a.i. Supportive Documentation Quarterly Narrative_MS9_Metric 1 Final" and "Provider Selection 3ai PC." Milestone 0 - Implement IMPACT Model at Primary Care Sites is complete. Please find attached "Project 3.a.i. Supportive Documentation Quarterly Narrative_MS9_Metric 1 Final" and "Provider Selec	Milestone Name	Narrative Text
3 PCMH or Advance Primary Care Model standards by DY 3. Develop collaborative evidence-based standards of care including medication management and care engagement process. Conduct preventive care screenings, including behavioral health screenings (PPC-2 or 9 for those screenings positive, SBIRT) implemented for all patients to identify unmet needs. Use EHRs or other technical platforms to track all patients engaged in this project. Co-locate primary care services at behavioral health sites. Develop collaborative evidence-based standards of care including medication management and care engagement process. Conduct preventive care screenings, including physical and behavioral health screenings. Use EHRs or other technical platforms to track all patients engaged in this project. Implement IMPACT Model at Primary Care Sites. Milestone 9 "Implement IMPACT Model at Primary Care Sites" is complete. Please find attached "Project 3.a.i. Supportive Documentation Quarterly Narrative_MS9_Metric 1 Final" and "Provider Selection 3al PC." Milestone 9 "Implement IMPACT Model at Primary Care Sites" is complete. Please find attached "Project 3.a.i. Supportive Documentation Quarterly Narrative_MS9_Metric 1 Final" and "Provider Selection 3al PC." Milestone 9 "Implement IMPACT Model at Primary Care Sites" is complete. Please find attached "Project 3.a.i. Supportive Documentation Quarterly Narrative_MS9_Metric 1 Final" and "Provider Selection 3al PC." Milestone 9 "Implement IMPACT Model at Primary Care Sites" is complete. Please find attached "Project 3.a.i. Supportive Documentation Quarterly Narrative_MS9_Metric 1 Final" and "Provider Selection 3al PC." Milestone 9 "Implement IMPACT Model at Primary Care Sites" is complete. Please find attached "Project 3.a.i. Supportive Documentation Quarterly Narrative_MS9_Metric 1 Final" and "Provider Selection 3al PC." Milestone 9 "Implement IMPACT Model at Primary Care Sites" is complete. Please find attached "Project 3.a.i. Supportive Documentation Quarterly Narrative_MS9_Metric 1 Final		
Develop collaborative evidence-based standards of care including medication management and care engagement process. Conduct preventive care screenings, including behavioral health screenings (PHC-2 or 9 for those screening speakers) in the project. Use EHRs or other technical platforms to track all patients engaged in this project. Co-locate primary care services at behavioral health sites. Develop collaborative evidence-based standards of care including medication management and care engagement process. Conduct preventive care screenings, including physical and behavioral health screenings. Conduct preventive care screenings, including physical and behavioral health screenings. Conduct preventive care screenings, including physical and behavioral health screenings. Conduct preventive care screenings, including physical and behavioral health screenings. Conduct preventive care screenings, including physical and behavioral health screenings. Conduct preventive care screenings, including physical and behavioral health screenings. Conduct preventive care screenings, including physical and behavioral health screenings. Conduct preventive care screenings, including physical and behavioral health screenings. Conduct preventive care screenings, including physical and behavioral health screenings. Conduct preventive care screenings, including physical and behavioral health screenings. Conduct preventive care screenings, including physical and behavioral health screenings. Milestone 9 "Implement IMPACT Model at Primary Care Sites" is complete. Please find attached "Project 3.a.i. Supportive Documentation Quarterly Narrative_MS9_Metric 1 Final" and "Provider Selection 3ai PC." Utilize IMPACT Model collaborative care standards, including developing coordinated evidence-based care standards and policies and procedures for care engagement. Employ a trained Depression Care Manager meeting requirements of the IMPACT model. Designate a Psychiatrist meeting requirements of the IMPACT Model. Measure outcomes		
medication management and care engagement process. Conduct preventive care screenings, including behavioral health screenings (PHC-2 or 9 for those screening positive, SBIRT) implemented for all patients to identify unmet needs. Use EHRs or other technical platforms to track all patients engaged in this project. Co-locate primary care services at behavioral health sites. Develop collaborative evidence-based standards of care including medication management and care engagement process. Conduct preventive care screenings, including physical and behavioral health sites. Use EHRs or other technical platforms to track all patients engaged in this project. Use EHRs or other technical platforms to track all patients engaged in this project. Milestone 9 "Implement IMPACT Model at Primary Care Sites. Milestone 9 "Implement IMPACT Model at Primary Care Sites." Utilize IMPACT Model collaborative care standards and policies and procedures for care engagement. Employ a trained Depression Care Manager meeting requirements of the IMPACT Model. Measure outcomes as required in the IMPACT Model. Measure outcomes as required in the IMPACT Model.		
Conduct preventive care screenings, including behavioral health screenings (PHO-2 or 9 for those screening positive, SBIRT) implemented for all patients to identify unmet needs. Use EHRs or other technical platforms to track all patients engaged in this project. Co-locate primary care services at behavioral health sites. Develop collaborative evidence-based standards of care including medication management and care engagement process. Conduct preventive care screenings, including physical and behavioral health screenings. Use EHRs or other technical platforms to track all patients engaged in this project. Milestone 9 "Implement IMPACT Model at Primary Care Sites. Milestone 9 "Implement IMPACT Model at Primary Care Sites" is complete. Please find attached "Project 3.a.i. Supportive Documentation Quarterly Narrative_MS9_Metric 1 Final" and "Provider Selection 3ai PC." Utilize IMPACT Model collaborative care standards, including developing coordinated evidence-based care standards and policies and procedures for care engagement. Employ a trained Depression Care Manager meeting requirements of the IMPACT model. Designate a Psychiatrist meeting requirements of the IMPACT Model. Measure outcomes as required in the IMPACT Model.	,	
screenings (PHO-2 or 9 for those screening positive, SBIRT) implemented for all patients to identify unmet needs. Use EHRs or other technical platforms to track all patients engaged in this project. Co-locate primary care services at behavioral health sites. Develop collaborative evidence-based standards of care including medication management and care engagement process. Conduct preventive care screenings, including physical and behavioral health screenings. Use EHRs or other technical platforms to track all patients engaged in this project. Milestone 9 "Implement IMPACT Model at Primary Care Sites" is complete. Please find attached "Project 3.a.i. Supportive Documentation Quarterly Narrative_MS9_Metric 1 Final" and "Provider Selection 3ai PC." Utilize IMPACT Model ac Instance of the Impact of the Impact Model and policies and procedures for care engagement. Employ a trained Depression Care Manager meeting requirements of the ImpACT model. Designate a Psychiatrist meeting requirements of the IMPACT Model. Measure outcomes as required in the IMPACT Model.		
Implemented for all patients to identify unmet needs. Use EHRs or other technical platforms to track all patients engaged in this project. Co-locate primary care services at behavioral health sites. Develop collaborative evidence-based standards of care including medication management and care engagement process. Conduct preventive care screenings, including physical and behavioral health screenings. Use EHRs or other technical platforms to track all patients engaged in this project. Implement IMPACT Model at Primary Care Sites. Millestone 9 'Implement IMPACT Model at Primary Care Sites' is complete. Please find attached 'Project 3.a.i. Supportive Documentation Quarterly Narrative_MS9_Metric 1 Final' and 'Provider Selection 3ai PC.' Utilize IMPACT Model collaborative care standards and policies and procedures for care engagement. Employ a trained Depression Care Manager meeting requirements of the IMPACT Model. Measure outcomes as required in the IMPACT Model. Measure outcomes as required in the IMPACT Model.	·	
Use EHRs or other technical platforms to track all patients engaged in this project. Develop collaborative evidence-based standards of care including medication management and care engagement process. Conduct preventive care screenings, including physical and behavioral health screenings. Use EHRs or other technical platforms to track all patients engaged in this project. Milestone 9 "Implement IMPACT Model at Primary Care Sites" is complete. Please find attached "Project 3.a.i. Supportive Documentation Quarterly Narrative_MS9_Metric 1 Final" and "Provider Selection 3ai PC." Utilize IMPACT Model collaborative care standards and policies and procedures for care engagement. Employ a trained Depression Care Manager meeting requirements of the IMPACT Model. Measure outcomes as required in the IMPACT Model. Measure outcomes as required in the IMPACT Model.		
this project. Co-locate primary care services at behavioral health sites. Develop collaborative evidence-based standards of care including medication management and care engagement process. Conduct preventive care screenings, including physical and behavioral health screenings. Use EHRs or other technical platforms to track all patients engaged in this project. Milestone 9 "Implement IMPACT Model at Primary Care Sites" is complete. Please find attached "Project 3.a.i. Supportive Documentation Quarterly Narrative_MS9_Metric 1 Final" and "Provider Selection 3ai PC." Utilize IMPACT Model collaborative care standards, including developing coordinated evidence-based care standards and policies and procedures for care engagement. Employ a trained Depression Care Manager meeting requirements of the IMPACT model. Designate a Psychiatrist meeting requirements of the IMPACT Model. Measure outcomes as required in the IMPACT Model.	·	
Co-locate primary care services at behavioral health sites. Develop collaborative evidence-based standards of care including medication management and care engagement process. Conduct preventive care screenings, including physical and behavioral health screenings. Use EHRs or other technical platforms to track all patients engaged in this project. Implement IMPACT Model at Primary Care Sites. Milestone 9 "Implement IMPACT Model at Primary Care Sites" is complete. Please find attached "Project 3.a.i. Supportive Documentation Quarterly Narrative_MS9_Metric 1 Final" and "Provider Selection 3ai PC." Utilize IMPACT Model collaborative care standards, including developing coordinated evidence-based care standards and policies and procedures for care engagement. Employ a trained Depression Care Manager meeting requirements of the IMPACT model. Designate a Psychiatrist meeting requirements of the IMPACT Model. Measure outcomes as required in the IMPACT Model.		
Develop collaborative evidence-based standards of care including medication management and care engagement process. Conduct preventive care screenings, including physical and behavioral health screenings. Use EHRs or other technical platforms to track all patients engaged in this project. Milestone 9 "Implement IMPACT Model at Primary Care Sites" is complete. Please find attached "Project 3.a.i. Supportive Documentation Quarterly Narrative_MS9_Metric 1 Final" and "Provider Selection 3ai PC." Utilize IMPACT Model collaborative care standards, including developing coordinated evidence-based care standards and policies and procedures for care engagement. Employ a trained Depression Care Manager meeting requirements of the IMPACT model. Designate a Psychiatrist meeting requirements of the IMPACT Model. Measure outcomes as required in the IMPACT Model.		
medication management and care engagement process. Conduct preventive care screenings, including physical and behavioral health screenings. Use EHRs or other technical platforms to track all patients engaged in this project. Implement IMPACT Model at Primary Care Sites. Utilize IMPACT Model collaborative care standards, including developing coordinated evidence-based care standards and policies and procedures for care engagement. Employ a trained Depression Care Manager meeting requirements of the IMPACT model. Designate a Psychiatrist meeting requirements of the IMPACT Model. Measure outcomes as required in the IMPACT Model.		
Conduct preventive care screenings, including physical and behavioral health screenings. Use EHRs or other technical platforms to track all patients engaged in this project. Implement IMPACT Model at Primary Care Sites. Milestone 9 "Implement IMPACT Model at Primary Care Sites" is complete. Please find attached "Project 3.a.i. Supportive Documentation Quarterly Narrative_MS9_Metric 1 Final" and "Provider Selection 3ai PC." Utilize IMPACT Model collaborative care standards, including developing coordinated evidence-based care standards and policies and procedures for care engagement. Employ a trained Depression Care Manager meeting requirements of the IMPACT model. Designate a Psychiatrist meeting requirements of the IMPACT Model. Measure outcomes as required in the IMPACT Model.		
health screenings. Use EHRs or other technical platforms to track all patients engaged in this project. Implement IMPACT Model at Primary Care Sites. Milestone 9 "Implement IMPACT Model at Primary Care Sites" is complete. Please find attached "Project 3.a.i. Supportive Documentation Quarterly Narrative_MS9_Metric 1 Final" and "Provider Selection 3ai PC." Utilize IMPACT Model collaborative care standards, including developing coordinated evidence-based care standards and policies and procedures for care engagement. Employ a trained Depression Care Manager meeting requirements of the IMPACT model. Designate a Psychiatrist meeting requirements of the IMPACT Model. Measure outcomes as required in the IMPACT Model.		
Use EHRs or other technical platforms to track all patients engaged in this project. Milestone 9 "Implement IMPACT Model at Primary Care Sites. Utilize IMPACT Model collaborative care standards, including developing coordinated evidence-based care standards and policies and procedures for care engagement. Employ a trained Depression Care Manager meeting requirements of the IMPACT model. Designate a Psychiatrist meeting requirements of the IMPACT Model. Milestone 9 "Implement IMPACT Model at Primary Care Sites" is complete. Please find attached "Project 3.a.i. Supportive Documentation Quarterly Narrative_MS9_Metric 1 Final" and "Provider Selection 3ai PC." Milestone 9 "Implement IMPACT Model at Primary Care Sites" is complete. Please find attached "Project 3.a.i. Supportive Documentation Quarterly Narrative_MS9_Metric 1 Final" and "Provider Selection 3ai PC." Utilize IMPACT Model collaborative care standards, including developing coordinated evidence-based care standards and policies and procedures for care engagement. Employ a trained Depression Care Manager meeting requirements of the IMPACT Model. Measure outcomes as required in the IMPACT Model.	The state of the s	
this project. Implement IMPACT Model at Primary Care Sites. Milestone 9 "Implement IMPACT Model at Primary Care Sites" is complete. Please find attached "Project 3.a.i. Supportive Documentation Quarterly Narrative_MS9_Metric 1 Final" and "Provider Selection 3ai PC." Utilize IMPACT Model collaborative care standards, including developing coordinated evidence-based care standards and policies and procedures for care engagement. Employ a trained Depression Care Manager meeting requirements of the IMPACT model. Designate a Psychiatrist meeting requirements of the IMPACT Model. Measure outcomes as required in the IMPACT Model.	-	
Milestone 9 "Implement IMPACT Model at Primary Care Sites. Utilize IMPACT Model collaborative care standards, including developing coordinated evidence-based care standards and policies and procedures for care engagement. Employ a trained Depression Care Manager meeting requirements of the IMPACT model. Designate a Psychiatrist meeting requirements of the IMPACT Model. Measure outcomes as required in the IMPACT Model.	·	
Implement IMPACT Model at Primary Care Sites. 1 Final" and "Provider Selection 3ai PC." Utilize IMPACT Model collaborative care standards, including developing coordinated evidence-based care standards and policies and procedures for care engagement. Employ a trained Depression Care Manager meeting requirements of the IMPACT model. Designate a Psychiatrist meeting requirements of the IMPACT Model. Measure outcomes as required in the IMPACT Model.	this project.	
coordinated evidence-based care standards and policies and procedures for care engagement. Employ a trained Depression Care Manager meeting requirements of the IMPACT model. Designate a Psychiatrist meeting requirements of the IMPACT Model. Measure outcomes as required in the IMPACT Model.	Implement IMPACT Model at Primary Care Sites.	
coordinated evidence-based care standards and policies and procedures for care engagement. Employ a trained Depression Care Manager meeting requirements of the IMPACT model. Designate a Psychiatrist meeting requirements of the IMPACT Model. Measure outcomes as required in the IMPACT Model.	Utilize IMPACT Model collaborative care standards, including developing	
for care engagement. Employ a trained Depression Care Manager meeting requirements of the IMPACT model. Designate a Psychiatrist meeting requirements of the IMPACT Model. Measure outcomes as required in the IMPACT Model.	• • • • • • • • • • • • • • • • • • • •	
IMPACT model. Designate a Psychiatrist meeting requirements of the IMPACT Model. Measure outcomes as required in the IMPACT Model.	for care engagement.	
Designate a Psychiatrist meeting requirements of the IMPACT Model. Measure outcomes as required in the IMPACT Model.	Employ a trained Depression Care Manager meeting requirements of the	
Measure outcomes as required in the IMPACT Model.	IMPACT model.	
	Designate a Psychiatrist meeting requirements of the IMPACT Model.	
Provide "stepped care" as required by the IMPACT Model.	Measure outcomes as required in the IMPACT Model.	
	Provide "stepped care" as required by the IMPACT Model.	



Page 263 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Use EHRs or other technical platforms to track all patients engaged in	
this project.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Ongoing	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Ongoing	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Ongoing	
Milestone #6	Pass & Complete	
Milestone #7	Pass & Ongoing	
Milestone #8	Pass & Complete	
Milestone #9	Pass & Complete	
Milestone #10	Pass & Complete	
Milestone #11	Pass & Complete	
Milestone #12	Pass & Complete	
Milestone #13	Pass & Ongoing	
Milestone #14	Pass & Complete	
Milestone #15	Pass & Complete	



Page 264 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

IPQR Module 3.a.i.4 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment	06/01/2016	06/30/2016	06/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Willestone Name	OSEI ID	i iie i ype	i ile Naille	Description	Opioau Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-Point Assessment	



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 265 of 939 Run Date : 12/29/2017

Mount Sinai PPS (PPS ID:34)

IPQR Module 3.a.i.5 - IA Monitoring
Instructions :



Page 266 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Project 3.a.iii - Implementation of evidence-based medication adherence programs (MAP) in community based sites for behavioral health medication compliance

IPQR Module 3.a.iii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

The foremost project risk pertains to the identified vulnerabilities and needs of the target population itself. Adherence to medication treatment specifically and both behavioral and physical health treatment generally comprise final common pathway problems and primary targets for project intervention.

Challenge 1: Development of a scalable evidence-based adherence intervention targeting both behavioral health and physical health medications and related clinical encounters aligned with provider mandates. Strategy: Expand/adapt existing evidence based strategies for the behavioral health population, including both behavioral and physical health medications and related clinical engagement supported by tailored technologies, including a mobile platform to support extra-mural engagement and deployment, integrated into established workflows.

Challenge 2: Implement a scalable standardized adherence intervention across Manhattan, Brooklyn and Queens and diverse professional and non-professional staff. Strategy: Interventions and related training will be piloted with discrete staff and patient cohorts then replicated with project partners supported by standardized training protocols. Each site will develop self-sustaining autonomy and network integration.

Challenge 3: Complex impediments to the progressive engagement and activation of a culturally diverse, vulnerable population with prevalent multiple morbidities, social, financial, and housing problems, and family stressors. Engaging this population requires a highly committed culturally fluent staff familiar with population challenges. Strategy: A robust, established PPS apparatus for workforce recruitment, training and supervision, employing an assembled workforce of care coordinators, care navigators and peers will be oriented to population needs and 3aiii project interventions supported by a mobile technology platform. A major focus will be consumer education and health literacy in which peers may play an exceptional role. Education and treatment materials will be provided in multiple languages.

Challenge 4: Assuring staff competency and adherence to prescribed interventions, related reporting, including measures of intervention efficacy. Strategy: Across the PPS, each practice setting and node will report ongoing assessment of staff adherence to the prescribed interventions and discrete performance metrics and outcomes using an integrated/mobile technology platform.

Challenge 5: Other IT integration including data capture from pharmacy and other resource utilization both within and outside the PPS, including emergency services and hospitalization. Strategy: The project specific technology platform will integrate other data resources including regional and health information exchanges, and PSYCKES. Work related to the primary pilot, currently underway, is expected to produce viable scalable solutions to such integration then available to project partners.

Challenge 6: Duplication of PPS services, which could complicate and impede the delivery of organized, efficient services. Strategy: Coordination at both the PPS and project level, through use of the MRT Innovation eXchange (MIX) idea bank as well as other direct collaborative initiatives, including sharing standardized approaches and protocols, experience and data, and collaborate on project development when possible. Challenge 7: Ensuring access to mobile technologies. Strategy: Access to mobile technologies and multiple points of access is a key project component of this project. When direct consumer access is not possible, case managers/care coordinators and peers may utilize other project funded mobile technologies (laptop/pad devices) to implement the adherence model.



Page 267 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

☑ IPQR Module 3.a.iii.2 - Patient Engagement Speed

Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks									
Actively Engaged Speed	Actively Engaged Scale								
DY4,Q4	45,000								

	Year,Quarter	DY3,Q1	DY3,Q2	DY3,Q3	DY3,Q4
	Baseline Commitment	6,000	12,000	18,000	25,000
PPS Reported	Quarterly Update	0	0	0	0
	Percent(%) of Commitment	0.00%	0.00%	0.00%	0.00%
IA Approved	Quarterly Update	0	0	0	0
IA Approved	Percent(%) of Commitment	0.00%	0.00%	0.00%	0.00%

Marning: PPS Reported - Please note that your patients engaged to date (0) does not meet your committed amount (12,000) for 'DY3,Q2'

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
---------	-----------	-----------	------------------	-------------

No Records Found

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

The PPS partners continue to engage patients for this project and continue to follow best practices on setting self-management goals with their patients. Due to competing priorities, however, the PPS has decided to cease reporting CINs and patient names on this project, thereby reducing the volume of partner work involved in extracting, reporting, and processing this data. If circumstances change in the future then we will reconsider reporting these results in future submissions.



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 268 of 939 Run Date : 12/29/2017

Mount Sinai PPS (PPS ID:34)

Module Review Status

Review Status	IA Formal Comments
Fail	The PPS failed to meet at least 80% of its Actively Engaged commitments for DY3,Q2.



Page 269 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

IPQR Module 3.a.iii.3 - Prescribed Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Develop a medication adherence program to improve behavioral health medication adherence through culturally-competent health literacy initiatives including methods based on the Fund for Public Health NY's Medication Adherence Project (MAP).	DY3 Q4	Project	N/A	In Progress	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS has an active medication adherence program which includes initiatives reflecting the Fund for Public Health NY's MAP.		Project		In Progress	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Project staff and participants receive training on PPS medication adherence program initiatives, either utilizing MAP materials or similar materials developed by the PPS.		Project		In Progress	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS has an active medication adherence program Step 1: Review existing literature and DOHMH MAP program best practices.		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task PPS has an active medication adherence program Step 2: Develop and refine PPS self management goal intervention content and template to engage patients.		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task PPS has an active medication adherence program Step 3: Develop mobile Care4Today Mental Health Solutions (C4TMHS) intervention platform.		Project		Completed	04/01/2015	06/30/2017	04/01/2015	06/30/2017	06/30/2017	DY3 Q1
Task PPS has an active medication adherence program Step 4: Pilot and refine interventions.		Project		In Progress	08/01/2015	09/30/2017	08/01/2015	12/31/2017	12/31/2017	DY3 Q3
Task PPS has an active medication adherence program Step 5: Create implementation protocol and module inclusive of IT integration for dissemination.		Project		In Progress	08/01/2015	12/31/2017	08/01/2015	12/31/2017	12/31/2017	DY3 Q3
Task Project staff and participants receive training on PPS medication		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3



Page 270 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
adherence program initiatives Step 1: Review literature, including: DOHMH MAP and CDC SIMPLE Protocols, Motivational Interviewing, Health Literacy, Shared Decision Making, and Wellness Self Management principles.										
Task Project staff and participants receive training on PPS medication adherence program initiatives Step 2: Create draft training curriculum including introduction of self-management templates.		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Project staff and participants receive training on PPS medication adherence program initiatives Step 3: Pilot and refine training curriculum including use of C4TMHS.		Project		In Progress	08/01/2015	12/31/2017	08/01/2015	12/31/2017	12/31/2017	DY3 Q3
Task Project staff and participants receive training on PPS medication adherence program initiatives Step 4: Identify target training participants and initial and follow-up training schedules.		Project		In Progress	08/01/2015	12/31/2017	08/01/2015	12/31/2017	12/31/2017	DY3 Q3
Task Project staff and participants receive training on PPS medication adherence program initiatives Step 5: Maintain training rosters and submit for quarterly reports.		Project		In Progress	08/01/2015	03/31/2018	08/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Project staff and participants receive training on PPS medication adherence program initiatives Step 6: Ongoing assessment of training program and monitoring of incorporation into practice.		Project		In Progress	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #2 Form care teams including practitioners, care managers including Health Home care managers, social workers and pharmacists who are engaged with the behavioral health population.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has assembled care teams focused on evidence-based medication adherence, including primary care and behavioral health practitioners as well as supporting practitioners, care managers, and others.		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Regularly scheduled formal meetings are held to develop and update operational protocols based on evidence-based medication adherence standards.		Provider	Practitioner - Primary Care Provider (PCP)	Completed	08/01/2015	03/31/2017	08/01/2015	03/31/2017	03/31/2017	DY2 Q4

Providers Associated with Completion:

A T Adebayo Md Pc; Abankwah Akosua Sarpomaa; Aberg Judith; Abraham Sherly Md; Acenas Recientes Elizabeth S Md; Adamian Julia Md; Adams-Henry Claudeth; Adebayo; Adler Rhodes S Md; Afroza Farzana; Agarwal Reena Md; Agarwal Ritu; Agashiwala Rajiv; Agrawal Veevek Anand Md; Ahamed Jahid Md; Ahmad Imtiaz Md; Ahmed Farruque; Ahmed Sapphire Mann Md; Ahmed Zaheer Md; Ahuja Neera Md Pc; Ajl Stephen I Md; Akhnoukh Afaf Elkomos Soliman; Akoto



Project Requirements

(Milestone/Task Name)

Prescribed

Due Date

Level

New York State Department Of Health Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Page 271 of 939 Run Date : 12/29/2017

End Date

Reporting Provider Type Status Original Original Start Date End Date Quarter Reporting Year

End Date

Start Date

and Quarter Edna; Al-Izzi Sawsan Hatim Md; Albano Rita; Albohm Kathleen C; Aleksandrovich Viktoriya Md; Ali Aleem A; Allan Jessica Md; Alperin Robert B Md; Altaf Hussain Shaik; Alvarez Dimitri; Alzoobaee Faiz Orabi Md; Amoruso Leonard D; An Jiangiang Md; Anandaraja Natasha Ruvini Md; Ancion Jean Herold Md; Andrilli John A Md; Androne Louis Cristian Md; Annan Vivian; Anthony Antoinette Md; Antosofsky Howard Md; Arabelo Howard Anthony De La Paz; Arend Jonathan; Ares Ella; Armington Kevin John Md; Arnon Ronen Md; Aronov Margarita A Md; Arron Martin Md; Arya Vijaypal Md; Asare Vivian; Ascunce Gil Ignacio; Aseme Kamara; Aslam Ahmed Kamal Md; Assadi Mashid A; Astua Alfredo J Md; Asuen Imeutinyan Md; Auerbach Lisa Resnick Md; Austein Lance; Autz Arthur L; Ayinla Raji Mohammed Md; Azizi Efat; Babaeva Saiera Md; Babb Frank C Md; Back Sara Deborah; Badlani Sachal Md; Bailey Juan A Md; Baird Philip Lee Md; Banner Burton Md Pc; Banta Erin; Baran Margaret Md; Baron Natacha Adele; Barrett Conor Dominic; Barsa Jonathan; Bassoul Nissim Moses Md; Batra Kamal Kumar Md; Beaubrun Pierre Ronald Md; Bee-Healthy Proffessional Ped; Begun Jay R Md Pc; Belilovsky Anatoly Md; Benchimol Corinne Do; Benovitz Harvey L Pc Md; Berrath Michelle; Berkowitz Leonard Bruce Md; Berlin Arnold I Md; Berman Paul Jeremy; Berwald Cary M Md; Besada Inacia Perez Md; Beth Israel Medical Ctr Act; Beuria Prarthana Md; Bhata Sandeep Md; Bhata Sonica; Bhattacharya Sarmistha Md; Bickell Nina Andrew Md; Bilk Ilya V Md; Bioh Dominick Kwasi Md; Blackett-Bonnett Terry Md; Blair Seidler Hammond; Boah William Ofori Md; Boguski-Filgueira Lisa F; Borrego Fernando J Md; Bourne Jeffrey Md; Bowers Daniel; Braun James Frederick; Braun Maureen K; Braza Mary; Brescia Andrea M Md; Briggs Haydn Md; Briones Alan Paul Santos Md; Brody Erica Md; Brody Erica Md; Brody Samuel A Md; Brom Yana Md; Brown Laura E; Brownlow Nathaniel Md; Brunner Steven J Md; Bryant Linda M Md; Buhion Caroline; Bukberg Phillip R Md; Burger Alfred Paul Md; Brown Laura E; Brownlow Nathaniel Md; Bryant Linda M Md; Buhion Caroline; Bukberg Phillip R Md; Burger Alfred Paul Md; Brown Laura E; Brownlow Nathaniel Md; Bryant Linda M Agustin Md: Bustamante Marco Md: Butt Ahmar Aziz Md: Cadag Stefan: Calabio Rafaela Z Md: Calamia Vincent Md: Callahan Mark: Camargo Edgar Md: Camargo Marianne: Cammerman Daniel Joseph Md: Carcaterra Joann Do: Castillo-Rodriguez Raquel; Castro George A Md; Cataldo Donnalee; Ceballos Clare; Cecilia Griselda Calderon Md; Chan Chun-Kit; Chan Hang; Chan Sheung-Kwun Samuel Md; Charlotten Kevin Alexander Md; Chasan Rachel; Chase Jennifer C; Chatterjee Lolita Md; Chattooo Premetesh Do; Chaudhry Naeem Akhter Md; Chavez Silvia; Chen Abigail; Chen Chao Do; Chennareddy Swaminathan; Cherian Siby Vengal Md; Chery Roselyne Md; Cheung Barbara A; Cheung William Md; Chitu Carmen Elena; Chiu Gregorio E Md; Cho Hyung; Choe Josefina Luna Md; Chopra Ashok Chanparkash; Chow Desiree; Chow Rita Md; Chu Carolyn Md; Chu Jaime: Chuey John Md; Chun Eunmee H; Chung Andrew; Chung Bruce K Md; Chung Derek G Md; Chung Sung Lan Md; Ciechorska Maria Md; Ciechorska Maria Md; Clark Cheryl L Md; Clemens Christopher Md; Coghill Alice Victoria Md; Cohen Alan J Md; Cohen Randy Edward; Cohen Roy A Md; Cohen Sandra; Cohrssen Andreas Md; Collins Megan Elizabeth Md; Conde Wright Marie France Md; Contreras Johanna Paola; Cook Heather Tiffany Md; Cook-Mack Jessica Phylis; Corrigan Kathleen; Cortes Jose Alberto Md; Cortijo Amarilys R Md; Cosmatos Andreas Md; Cosme-Thormann Braulio Federico; Coupet Nadege Marie Md; Cox Katherine Anne; Croft Lori Bray Md; Cruz Christina; Cunningham-Rundles C Md; D Oleo Vargas Maximo Jose: D'Souza David J Md: Da Rosso Robert Cian Md: Dadarwala Aashish Dhansukhlal: Daniele Rosemary Ann: Danik Jacqueline Suk: Danik Stephan B: Dantchenko Victoria Md: Daskalakis Demetre Costas: Davidson Morton I: Davis Yonette Md: Decherrie Linda Vandaele Md: Defabritus Albert M Md: Delaet David Edward Md: Dematteo Robert Enrico Md: Dennis Tian-Shu Chang: Depetris Gustavo Raul Md: Descartes-Walker Ingrid Md: Desikan Sonia: Desir Mergie X Md; Desrosiers Jean Claude; Devons Cathryn A Md; Dharapak Patricia Md; Di Scala Reno Gennaro Md; Diaz Michael Md; Dickerson Lauren; Dilmanian Rossana; Disla Eddys Md; Doan-Schultz Yvette Chi; Docu Theodore Costa Md; Domek Maciej Md; Donovan Edmund J; Doshi Dhvani; Douglas Orin Albert; Dove Arthur Renner Md; Drake Victoria; Drukman Liliya Md; Drullinsky Alexix Cesar Md; Dubey Sudha; Duddempudi Nagamma; Dumas Marie; Dunn Andrew S Md; Dunner Ricardo Orlando Md; Dvorkina Anzhela Md; Dwarka Regev Ragbardial; Dy-Guillaume Marie Eve Md; Edeno Albert E Md; Edelman Laurie Beth Md; Eden Alvin N Md; Edgecomb Paul Steven; Edwards Ayisha Tene; Edwards Donna; Edwards Sharon M Md; Ehrlich Martin H Md; Eidgah Mahyar Md; Eisenson Arlene; Eisner Yvonne; Elbirt Paula M Md; Eliot P Schuster Md Pc; Ellis Earl Anthony Md; Eloi-Stiven Marie L; Emily Otis Taylor Md; Emmer Louis Mark Md; English Cary Md; Enschede Elizabeth; Enu Christopher Chukwuemeka; Eric S Barna; Erlikh Irina; Escalera Elsa Md; Escobar Christian; Esposito Stephen P Md; Etkin Alexandra; Factor Stephanie Hope Md; Faculty Practice Associates; Fafalak Robert G Md; Fakhruddin Dilshad Md; Farhat Hassan Ail Md; Farhat Samir Ali Md; Ferrell Cristina; Feder Erica; Federman Alex David Md; Fefer Jose Jacobo Md; Feingold Leonard N Md; Felsen Michael R Md; Fenyves Andras Md; Fernaine George Md; Ferris David Craig Md; Field Jonathan Md; Fields Jessie Alfreda Md; Fierer Daniel Seth Md; Finkelstein Donna Michal Md; Finkelstein Donna Md; Finkelstein Do Rebecca Saslow Md: Fogel Jovce Frances Nahum Md: Forfeder William: Ford Miriam: Forman Joel Alexander Md: Forsyth Beverly Alison Md: Fox Kelita Louise: Frankel Etta Md: Frederic Bakhchi Md: Friedman Samuel: Friedman Scott L Md; Fteha Elie Md; Fuchs Thomas Md; Galal Nehal; Galvez Maida P Md; Ganatra Anjna Nain; Gandhi Vani Pragnesh Md; Ganea Gheorghe Romeo Md; Garber Julia; Garcia Quinones Saribel; Gardenier Donald; Gati Allison; Gault Allison Tamara Md; Gayle Eric George Md; Gazali Radfan M; Geraldine Yasmine Joseph; Gerdis Michael Md; Gerner Jenny; Gerolemou Louis N Do; Gervais Carole E; Gharpure Anil Md; Ghooi Ashok Md; Ghosh Anita; Gibbons Olga; Gidfar Niloufar Md; Gidwani Sonia Md; Giegel Melanie Joy; Gilgoff Hugh L Md; Gillespie Ginger Md; Goldstein Adam Y Md; Goldstein Colored Colo Lissa Kary; Goldstein Zil; Gomez Gomez Veronica Del Carmen; Gomez Tessa S Md; Goodman Eric; Goodman Karl Richard Md; Goodman Stephanie Michelle; Gorny Mark A Md; Gottlock Robbins L; Gounder Celine Rani; Goyal Ravindra Kumar Md; Grabscheid Erica Md; Grand Mark Alan Md; Grand Mark Alan Md; Grand John Md; Grant Jessica J Md; Graziano Michelle; Greely John Stephen Md; Green Stuart Md; Green Stuart Md; Gribetz Irwin X; Grimm Katherine Teets Md; Grossman Howard Alan Md; Green Stuart Md; Green Stuart Md; Green Stuart Md; Green Stuart Md; Grand Mark Alan Md; Green Stuart Md; Green Stuart Md; Green Stuart Md; Grand Mark Alan Md; Grand Md; Gr Gruber Steven Jeffrey Md; Guevara Elizabeth D L A Md; Guillen Rafael A Md; Gulrajani Ramesh S Md; Gupta Ashita; Gupte Amrita K Md; Guy Judath Philip; Hackenburg Emily; Hailu Mekdes Md; Hak Virender Md; Halberstam Meyer S Md; Hana Ehab Joseph: Hanna Emad: Haque Savera Md: Harbord Nikolas B Md: Hariri E: Hashemian Nezhat Md: Hassan Yasmin Akbar Md: Hawkins Katherine A Md: Hefferon Susan: Hernandez Cameron Roland Md: Hewitt Ross G Md: Hill Keran: Ho Wesley Hok Man: Ho Wing Wah Md: Hobson Steven: Hodiati Ramin: Hoffman Judith: Hofmeister Stephen Frank Md: Hollman Dominic: Horn Ansell Np: Horowitz Carol Rose Md: Hsiung Ahmed Leslie: Hudesman David Philip: Hui Yigun: Hupriker Shirish S Md; Husain Syed S Md; Husain Batool M Md; Hwang Andrew; Iglesias Alejandro D Md; Inada Victor Katsuji Md; Indio Lillian R; Institute For Family Hlth; locolano Carolyn F; Igbal Muhammad Z Md; Irani Dinaz; Ismailova Kyamalya A; Israel Ezra Ceasar; Issa Ricardo Fabian Md; Issack Joshua; Itzkovitz Ina S Md; J Barbazan-Silva M D P C; Jaber Nadim; Jacobson Robin; Jagger Samantha Jane; Jahan Mumtaz Md; Jan Ren Bang Md; Janice Prime Care Medical Pc; Jao Jennifer; Jasti Harish Md; Jasty Babu N Md; Jawaid Mohammad Md; Jennifer B Cerasoli Md; Jennifer Kar Yee Hui; Jervis Ramiro Md; Jimenez Roxanna; Jimmy R Sitt; John Bertha; Johnson Livette S Md; Johnson Timothy Curtiss Md; Jones Elizabeth Mary; Jones Michael Abou Md; Jones Vivian Lynn; Joseph Marjorie Md; Joseph Myriam; Judeh Hani; Jung Tiffany Maysu; Kale Minal Sharatkumar Md; Kannry Joseph L Md; Kaplan-Weisman Laura; Karakas Serife Eti Md; Karp Sara; Kashan Glenn Lawrence Md; Katz Cynthia J Md; Kensaint Pascale Md; Kent Jennifer Ames Md; Kerr Leslie Dubin Md; Khabyeh Shaya; Khaim Rafael Np-C; Khalid Nazneen Md; Khan Shumaila; Khorets Boris A Md; Kim Julie: Kim Kvu-Han Md: Kim Sarah K: Kim Tonia K. Md: Kimble Christine Md: Kirkham Elizabeth: Kirschner Eric Md: Kitson Kwame A Md: Klein Daniel P Md: Klein Oscar Md: Kletsman Igor Md: Klimenko Elena A Md: Ko Fred Chau-Yang: Koicke Betsy C; Kondamudi Vasantha Kumari Md; Kondaveeti Harika; Kopke Mary; Koshy Sanjana Cherian; Kothari Vipul Chandrakant; Kozlov Natalya; Krausz Robert B Md; Kulina Georgia; Kuwama Yuichiro; Lai Anne; Lai Joanne Md; Lalia Madeline R Md; Lamb Angela; Landerer David; Lane Matthew John Md; Latt Ko Ko; Law Singwu David; Lawrence Donald P Md; Law Leber Robert J Md; Leder Marvin A Md; Lee Hanna; Lee Jeong Ran Oh; Lee Marjorie Pc Md; Lee Namhi; Lefevre Lionel Md; Lefevre Marie Edith Faublas; Leinbach Lindsey; Lempel Herbert Sheldon Md; Lerner Gary; Lesnewski Ruth F Md; Levin Marc William Md; Levine Steven Barry Md; Levine-Tanco Karen; Li Ka Md; Liao Emilia Pauline Md; Liberman Dina Md; Lin Elaine Patricia; Lin Jenny Jen-Yi Md; Lin Lee Yulee; Linetskaya Irina; Lombardi Paul Md; Lopez-Santini Jaime: Lovenvirth Wendi Jennifer Md; Lu Haiyan; Lurio Joseph Glen Messner Md; Luz Amarilis Lugo Md; Lwin Yinphyu Win; Ly Rose Vay Luong Md; Lynch Colleen; Lynch Gina Adriana Md; Mack Theresa Adele Md; Mackay Richard E Md; Madhava Valsa S Md; Madrid Tanya M Md; Maggio Johanna Medodie; Malachovsky Martin; Malieckal Jubil Md; Mamoon Nahreen Md; Manasia Anthony Robert Md; Mantia Augustus G Md; Mantia Philip Anthony Md; Manvar Buddhadev Nathabhai



Page 272 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Md; Marcantonio Colomba A Md; Maritato Andrea F Md; Markoff Briz Uijay Kumar Md; Maw Myo Md; Maybody Shideh; Mayer Amir Md; Meacher Peter; Meah Yasmin Sultana Md; Medder Nia; Medina Leor Rakesh; Menon Rekha; Mensah Doreen Akosua Md; Merchant Yuko Mikkola Eeva Johanna; Milani Haleh Md; Miller Elizabeth; Miller Markoarefi Mehran-Reza Md; Mocombe Lucien D Md P C; Modern East Mahboobeh; Mullen Michael Patrick Md; Muller David; Mumford Jam Mountsianihealthsystem; Naing Zaw Md; Nandi Anukul C Md; Nasr S Md; Nguyen Henry Van; Nguyen James K; Nguyen Thomas Thang N Nweke-Chukumerije Obiageli Md; Obonaga Sheila; Ofosu-Amaah Sc Bruce Md; Orris Maxine Md; Osher Annette; Osoba Olumide Obafun Jason Lee Md; Paddu Upadhyaya Padmanabh; Page Cameron Stua Shamit P Md; Patel Sunil Md; Patel Truptiben; Patel Vidya; Patel Vin Petelin Andrew Patrick Md; Peterson Monte Harold Md; Petilla-Onora Poitevien Vaty; Polavarapu Hari Kishan Md; Ponieman Diego Andree Elvira; Pumarol Alba; Purohit Amar Lal Md; Quick Melissa Kaufman; I Md; Rajda Geetanjali Md; Ramkeesoon Rosemarie Np; Ramnarine Chenna B Md; Reddy Lalitha Mary Md Pc; Rehman Abdul Md; Reich Carlos Md; Ripp Jonathan A Md; Rivera Graciano Md; Rivera Veroni Socrates; Rogers Linda Md; Roman Jasmin; Rosch Elliott C Md; Ros Sacolick Benzion Md; Sacolick Daniel; Saftchick Stuart L Md; Sagald Samra Faraj; San Myat Md; Santiago Allan Realin Md; Saporito Anns Schneebaum Cary Md; Schwartz William J Md; Scrimmager Leon M. Md; Shah Jilan Md; Shah Kumarpal A Md; Shah Sumatilal C Md; Ros M; Shieh Jong-Chuan Md; Shimonov Josef Md; Shirwaikar Anil B Mc Chandra; Simon Margo; Simpao Jose Rodriguez Jr Md P; Sindhwan Md; Smith Verta I Md; Sokolova Ekaterina; Solomon Rachel; Sorianc Shavonn; Starpoli Anthony A; Stauber Stuart L Md; Steever John B N Dasari; Suprin Gregory Md; Suter Maureen Natalie; Syed Ahmad Ph Natacha; Tan Wu; Tang David J Md; Tang lan Tsai-Leu Md; Tao Che Md; Trachenko Natalya Md; Tolbert Jerome V Md; Trager Abigail Hc A Md; Uleis Keith Harris Md; Urbina Antonio E Md; Uribarri Jaime V	Mayer Victoria Leenel Delos Reyes on Md; Meredith Woc Andrew Md; Mit West Medical Places M Md; Misseen Takes M Md; Ogbovanilayo Md; Ogbovanilayo Md; Ogbovanilayo Md; Ogbovanilayo Md; Ogbovanilayo Md; Ogbovanilayo Md; Patrick ato Jessica Isabes Md; Poomkudy Quinn Carrie; Ramos Tan Danya; Reister ica; Rizk Dahlia Ng; Seidler Afet Mahkoohi Afshin Ng; Shukla Mayani Rajeev Md Pllco Theresa A Md; Md; Stein Alan Joysician Pc; Syedenguang Tony; Tope; Trenton Brow Md; Uribe Alejan Md; Uribe Alejan Md; Uribe Alejan Md; Vega Aida Md; Vega Aida Md; Valdimir Md; Taisal Md; Watler Md; Xu Tao Steinel Md; Xu Ta	e; Mazza Michae; Meed Steven Devener Grossma iller Sarah; Milmor; Moe Khaing Nor, Moe Khaing Nor, Moe Khaing Nor, Nisanian Anahooh Daniel Obardio Georgina; Os Arun Md; Pared Dalton Md Pc; Pel Md; Petrov Mar Liz; Posada Robacanelli Joseph pia Alberto M M Robin; Remde Ad; Robert Joychelle Md; Robert Joychelle Md; Rosenl Sara Danielle Lold; Seigel Rebect Md; Shaikh Aftab k Arun Md; Shust; Singal Anita; S Sotnik Regina Md; Stein Janet John Md; Stein Janet John Md; Stein Janet John Md; Velazquez Bel Waite Eva Ann Kins Isheka S; Velazquez Bel Waite Eva Ann Kins Isheka S; Velai, Yanagisa Shiwei; Yanagisa	el Anthony Md; Mccormick Eliz Md; Meer John Fredric Md; In; Merkler Richard G Md; Mean Alisa Md; Min Insung; Mind Md; Mogilner Leora Naomi Md; Mogilner Leora Naomi Md; Robert Md; Murphy Barbara even Ibrahim; Natarajan Rupa da Jaquelline Md; Nissim Julie Dakpor Md; Oji Ngozi Afiazu Marager Jill Beth Md; Ostrowska es Tessie Timitiman Md; Paril Deccoralo Lauren Alise Md; Peranana Md; Photangtham Puny berto Md; Pressler James Md; Ad; Radix Anita Eileen; Rafad; Rana Shital; Rathi Dwarka Man Hugh; Reminick Marshal es Folashade; Rodgers Stepher Peranana Md; Sarin Aparna; Satsk Ca Rae Md; Semanision Kristiahmed F Md; Samanision Kristiahmed F Md; Shalhoub Robe of Gail; Siddiqui Ayesha; Siege and; Sourial Lucy A Md; Spiele Laurie Md; Stivala Alicia Chri Altaf Md; Szalyga John Md; Tenney Nancy Lee; Tesler Perananana, Van Gilder Max F Minda Melissa Md; Veluswamy Md; Wajnberg Ania Md; Waldawa Robert Takahiro Md; Yan	zabeth T; Mcdonag Mehandru Saurabh ssinger Meridith L I D Rosa Elena Md; M I; Mohammad Sajja Therese Md; Murra A Narayani; Naught Md; Nosal Sarah (Md; Okhravi Siavasl A Aneta; Ostrowski Kh Rita Md; Parkas Seimer Marta Silvee; Yatech Md; Pierre L Grigollini Alejandr Failov Danil Isakovid P Md; Raufman Jo Md; Renaud Jean Francis Md; Siege Vie; Roshchina Yel Mario; Saint-Louis Y Mindy B Md; Sav En; Senzamici Can Rat Francis Md; She El Howard Md; Siege Howard Md; S	gh Mary Valenting, Mehta Davend Md; Mettu Sudha Mir Mohammad Ad; Mohanraj Edvary Carolina; Musten James Kevin Catherine; Noval Roman M Md; Catherine Md; Para Armando Louisdon Md; Piero Md; Prine Lindon; Rafatjah Soyshua; Ray Roon Leopold Edwring Roman; Rodriguez Pena; Roth Rachel; Sloan in Ruvan Md; Sharel Stephen D Mar Rachel; Sloan itzer Matthew; Samed Md; Talave Bore Ginette Np; Tso Alan Ying Yoz Md; Vangeeptica; Vicencio Alf; Walker Jenny; mas Hsu; Whipp d; Yap Marcelo Alf Marcelo Alf Yap Marcelo Alf	e; Mcgoldrick Para Md; Mehta Vakar Reddy Md; Arshad Md; Mirkwardine Mirnalir se Jessica Md; Do; Nautiyal Paka Bethany Randa e Ifeoma Brencothoniel Marlene nes Eliezer L Mariona; Rahman Ra; Ray-Schoenf Md; Reuben Stez Navarra; Rodrel; Ruhe Jorg Jo Salinas Jean-Lo Saw Thazin Md se Jessica; Seta peinfeld Joanna; d; Sierros Vasili Barry; Small Kapivak Dana Md; Thomas David Para Wilfredo Md; Thomas David Param Nita Md; Vin G Md; Villani Wallach France le Clare; White Janette Md; Yer	atricia Engel; Mo plov K Md; Melis Mezheritsky Ele chi Hooshang Po i; Moise Wesner Myint Moe Moe; eeti Md; Navid k i; Nowak-Wegrz la; Olajide Bolan c; Ottaviano Law d; Patel Deepti I Ainsley Md; Pen inkas Adina Md; cupa Olga Md; Pen inkas Adina Md; Ra eld Naomi; Read pupa Olga Md; Ra eld Naomi; Read cupa Olga Md; Ra eld Naomi; Read pupa Olga Md; Ra eld Naomi; Read pupa Olga Md; Pen inkas Adina Md; Pen in Sazan Inga; So ruddin Sazia Loo Shen Kuan Hur os Md; Sigel L K therine Morgan; St Louis Emma Md; Suden Stad Talcott James; Charles Md; Tikh ing Yolanda Do; rarghese Betsy; Gina M Md; Vina s Robin Md; Wa Camele; White E vincent Md; Yo	claughlin Mary As James Mark; Monora Md; Miche Md; Misra Deer Md; Motiram Some Myint Richard Mother Halling and Mother Halling Mother Halling and Md; Person Md; Pers	e; Matthew S C nn Md; Mclency Meltzer Elyse M ael M Gaisa; M epika Md; Mitch avitri Ramdass Md; Mountsiani d; Neretin Nico Md; Nucci-Sac Kristin; Orbe J Paa Remedios Md; Patel Giris aud Indrani; Pet Hall Md; Puente Mohammed M ekrey Margaret e Laurie A Coc guez-Jaquez O ussak Lisa; Sac m Tanyka; Sa Md; Schirripa C exander Md; Se Harbara Md; Se Harbar	chen Md Pc; Mattoo clon Lucia Cogswell; dichele; Menon dikhail Imad Md; dell Harrison Md; dell Phuong M dell Anne Terese; dessica Md; Orin Gary dell Caparas; Pachman dell Caparas; Reddy de
Md; Zuger Abigail Dell Md; Zylbert Susan Lynn Md Task Regularly scheduled formal meetings are held to develop and update operational protocols based on evidence-based medication adherence standards. Providers Associated with Completion:	, 20	Provider	Mental Health	Completed	08/01/2015	03/31/2017	08/01/2015	03/31/2017	03/31/2017	

Argus Community Inc; Argus Community, Inc; Assoc Rehab Cm & Housing Inc; Bailey House Ai; Beth Israel Medical Ctr Act; Goodwill Industries Act Rc; Greenwich House Inc Ai; Henry St Settlement House Omh; Housing Works Ser, Inc Aadc;



Page 273 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
nstitute For Family Hlth; Jewish Bd Of Fam Child Svc; Jewish Board Family Child A; Jewish Board Family Child B; Jewish Board Of Fmly&Child Sv; Long Island Consultation Ctr; Mental Hlth Prov/W Queens Mh; Mount Sinai Hospital; Puerto Rican Family Institute; St Lukes Roosevelt Hsp; St Lukes Roosevelt Hsp; St Lukes Roosevelt Hsp; Ctr; St Marks Place Institute; Weston United Comm Renewal										
Task PPS conducts follow-up evaluations to determine patient outcomes and progress towards therapy goals, including evaluation of appropriateness, effectiveness, safety and drug interactions, and adherence where applicable.	Oil, Ot Mano Frac	Project	Thirted Committee	Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
PPS has assembled care teams focused on evidence-based medication adherence Step 1: Actively participate in Care Coordination Cross Functional Workgroup sessions to design a plan for engaging behavioral health population.		Project		Completed	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task PPS has assembled care teams focused on evidence-based medication adherence Step 2: Leverage Care Coordination Cross Functional Workgroup's resources.		Project		Completed	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task PPS has assembled care teams focused on evidence-based medication adherence Step 3: Collaborate with CCCFW to develop CCCFW processes, workflows, and protocols as they relate to the CCCFW Charter (uploaded in Clinical Integration, 9.1, Milestone 2).		Project		Completed	08/01/2015	12/31/2016	08/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task PPS has assembled care teams focused on evidence-based medication adherence Step 4: Review best practices for care teams focused on medication adherence.		Project		Completed	08/01/2015	12/31/2016	08/01/2015	12/31/2016	12/31/2016	DY2 Q3
PPS has assembled care teams focused on evidence-based medication adherence Step 5: Create care teams at sites and submit site care team roster and updates to PPS project team.		Project		Completed	08/01/2015	03/31/2017	08/01/2015	03/31/2017	03/31/2017	DY2 Q4
PPS has assembled care teams focused on evidence-based medication adherence Step 6: Ongoing training of care teams and administrators in evidence based care team functions and project requirements.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Regularly scheduled formal meetings are held to develop and update operational protocols Step 1: Implement regular care team meetings, sites submit meeting schedule to PPS project team.		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	
Task		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2



Page 274 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Regularly scheduled formal meetings are held to develop and update operational protocols Step 2: Project Workgroup creates customizable operational protocols for individual sites to adapt.										
Task Regularly scheduled formal meetings are held to develop and update operational protocols Step 3: Participating care teams review and adapt protocols.		Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Regularly scheduled formal meetings are held to develop and update operational protocols Step 4: Review and update operational protocol quarterly.		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS conducts follow-up evaluations Step 1: Determine evaluation tools, including intervention template.		Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task PPS conducts follow-up evaluations Step 2: Create reports progress towards therapy goal.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS conducts follow-up evaluations Step 3: Review representative sample of charts and / or electronic reports.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS conducts follow-up evaluations Step 4: Review prescriptive practices when applicable.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS conducts follow-up evaluations Step 5: Review issues with care teams and initiate corrective action plans.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #3 Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.		Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task EHR for individual patients includes medication information, drug history, allergies and problems, and treatment plans with expected duration.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients Step 1: Finalize patient inclusion criteria and identification.		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task		Project		Completed	08/01/2015	03/31/2017	08/01/2015	03/31/2017	03/31/2017	DY2 Q4



Page 275 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
PPS identifies targeted patients and is able to track actively engaged patients Step 2: Build discrete variables into EHR/Template to identify engaged patients.										
Task PPS identifies targeted patients and is able to track actively engaged patients Step 3: Create tracking and reporting system with IT/ Mobile Care4Today platform.		Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task PPS identifies targeted patients and is able to track actively engaged patients Step 4: Maintain ongoing monitoring of staff adherence and patient engagement reporting.		Project		Completed	09/01/2015	03/31/2017	09/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task EHR for individual patients includes medication information, drug history, allergies and problems, and treatment plans Step 1: Build EHR checklist review tool.		Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task EHR for individual patients includes medication information, drug history, allergies and problems, and treatment plans Step 2: Review EHRs for all participating partners.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task EHR for individual patients includes medication information, drug history, allergies and problems, and treatment plans Step 3: Build templates into EHRs missing key elements.		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task EHR for individual patients includes medication information, drug history, allergies and problems, and treatment plans Step 4: Document compliance with goal with EHR screenshots.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #4 Coordinate with Medicaid Managed Care Plans to improve medication adherence.	DY3 Q4	Project	N/A	Completed	01/01/2017	06/30/2017	01/01/2017	06/30/2017	06/30/2017	DY3 Q1
Task PPS has engaged MCO to develop protocols for coordination of services under this project.		Project		Completed	01/01/2017	06/30/2017	01/01/2017	06/30/2017	06/30/2017	DY3 Q1
Task PPS has engaged MCO Step 1: Identify key elements of service coordination.		Project		Completed	01/01/2017	06/30/2017	01/01/2017	06/30/2017	06/30/2017	DY3 Q1
Task PPS has engaged MCO Step 2: Create draft protocols for coordination of services.		Project		Completed	01/01/2017	06/30/2017	01/01/2017	06/30/2017	06/30/2017	DY3 Q1
Task PPS has engaged MCO Step 3: Identify MCOs and contacts.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4



Page 276 of 939 **Run Date**: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task PPS has engaged MCO Step 4: Work with Finance Committee and PPS Board of Managers to negotiate service contracts.		Project		Completed	01/01/2017	06/30/2017	01/01/2017	06/30/2017	06/30/2017	DY3 Q1

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Develop a medication adherence program to improve behavioral health	
medication adherence through culturally-competent health literacy	
initiatives including methods based on the Fund for Public Health NY's	
Medication Adherence Project (MAP).	
Form care teams including practitioners, care managers including Health	
Home care managers, social workers and pharmacists who are engaged	
with the behavioral health population.	
Use EHRs or other technical platforms to track all patients engaged in	
this project.	
Coordinate with Medicaid Managed Care Plans to improve medication	
adherence.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Ongoing	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	



Page 277 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

IPQR Module 3.a.iii.4 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment	06/01/2016	06/30/2016	06/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Willestone Name	OSELID	i iie i ype	i ile Name	Description	Opioau Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-Point Assessment	



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 278 of 939 Run Date : 12/29/2017

IPQR Module 3.a.iii.5 - IA Monitori	ing	
Instructions:		



DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Project 3.b.i – Evidence-based strategies for disease management in high risk/affected populations (adult only)

IPQR Module 3.b.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

Many of the major risks within 3.b.i stem from a few underpinning topics: The difficulty of clinical workflow adjustments, patient engagement, and IT Integration dependencies

Due to the number and complexity of Clinical workflow adjustments, we need to pay particular attention when implementing changes to the workflow. For example, in order to be successful when implementing workflow changes, the CVD working group, and in coordination with the diabetes working group, we will develop practical CV disease screening and management protocols which can be implemented across the PPS. In another example, when the PPS implements the 5 A's for Tobacco control, the CVD workgroup will work with care teams to train office staff to initiate the 5 A's during the initial work-up of the patient, with completion of the 5 A's to be left up to the provider. With this change, the burden of completing the 5 A's will no longer exclusively fall on the provider. This is a practical workflow adjustment

There are several risks surrounding patient engagement and IT Integration. Typically, patients with elevated blood pressure but no formal diagnosis of hypertension will go undetected and untreated. To address this risk, the CVD Workgroup will work with IT to develop site reports of patients with elevated office blood pressure both with and without a formal diagnosis of hypertension. This strategy of leveraging IT to flag patients will be used across the project to mitigate risk. In another risk, the PPS may be unable to engage all participating providers in the 5 A's tobacco control program. To mitigate this sick, the CVD workgroup will work with IT to develop a hard-stop in EHR's to ensure the 5 A's are addressed prior to signing and locking a note.

Risk: Low patient compliance with lifestyle recommendations is a real and potential risk related to the implementation of this project.

Mitigation Strategy: To address these concerns, the PPS will ensure that its treatment protocols and lifestyle interventions are simple, efficacious and cost-effective. Furthermore, through the use of health coaches and care management teams, the PPS will ensure that engaged patients are actively participating and following up on recommendations for lifestyle modification.

Risk: Due to the varying levels of readiness of PPS members for PCMH Level 3 recognition, there is a risk that not all providers will meet this deliverable.

Mitigation Strategy: Through regular PPS meetings and monthly reports, providers not achieving PCMH level 3 will be identified and targeted for additional support to ensure adherence with DSRIP implementation plans. Additionally, the Clinical Committee is creating a task force/focus group specific to bringing providers to PCMH Level 3. These initiatives will mitigate the implementation risk.

Risk: Due to the nature of organizational change, there is a risk that providers will fail to adopt new clinical protocols and guidelines that the PPS adopts.

Page 279 of 939 Run Date: 12/29/2017



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 280 of 939 Run Date : 12/29/2017

Mount Sinai PPS (PPS ID:34)

Mitigation Strategy: If participating providers are struggling to adopt new clinical guidelines, need assistance with implementing clinical guidelines, or simply fail to comply with clinical guidelines, the PPS will identify these providers as outliers, and ensure that adequate resources are allocated for additional support, guidance and/or oversight. Additionally, the PPS will develop templates that can be adopted to varying levels of organizational maturity. This will allow for flexible adoption.



Run Date: 12/29/2017

Page 281 of 939

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

IPQR Module 3.b.i.2 - Patient Engagement Speed

Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks							
Actively Engaged Speed	Actively Engaged Scale						
DY4,Q4	23,080						

	Year,Quarter	DY3,Q1	DY3,Q2	DY3,Q3	DY3,Q4
	Baseline Commitment	2,750	8,078	13,200	18,464
PPS Reported	Quarterly Update	0	0	0	0
	Percent(%) of Commitment	0.00%	0.00%	0.00%	0.00%
IA Approved	Quarterly Update	0	0	0	0
IA Approved	Percent(%) of Commitment	0.00%	0.00%	0.00%	0.00%

Warning: PPS Reported - Please note that your patients engaged to date (0) does not meet your committed amount (8,078) for 'DY3,Q2'

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
---------	-----------	-----------	------------------	-------------

No Records Found

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

The PPS partners continue to engage patients for this project and continue to follow best practices on setting self-management goals with their patients. Due to competing priorities, however, the PPS has decided to cease reporting CINs and patient names on this project, thereby reducing the volume of partner work involved in extracting, reporting, and processing this data. If circumstances change in the future then we will reconsider reporting these results in future submissions.



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 282 of 939 Run Date : 12/29/2017

Mount Sinai PPS (PPS ID:34)

Module Review Status

Review Status	IA Formal Comments
Fail	The PPS failed to meet at least 80% of its Actively Engaged commitments for DY3,Q2.



Page 283 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

IPQR Module 3.b.i.3 - Prescribed Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Implement program to improve management of cardiovascular disease using evidence-based strategies in the ambulatory and community care setting.	DY3 Q4	Project	N/A	Completed	04/01/2015	03/31/2018	04/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task PPS has implemented program to improve management of cardiovascular disease using evidence-based strategies in the ambulatory and community care setting.		Project		Completed	04/01/2017	03/31/2018	04/01/2017	09/30/2017	09/30/2017	DY3 Q2
Task Step 1. Identify evidence based best practices to improve management of cardiovascular disease in the ambulatory and community care setting.		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 2. Create an evidence-based screening and management program to improve the health of patients with known (or high risk for) cardiovascular disease in the ambulatory care and community care setting.		Project		Completed	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 3. Receive approval from Clinical Committee on the use of the management program and protocols.		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Step 4. Identify and inventory all ambulatory care practitioners and community care settings by provider type, services delivered, and geography served to identify locations to implement evidence-based strategies that improve management of cardiovascular disease.		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 5. Set up monthly meetings with ambulatory care practitioners to design best practices for information management, and coordination across multiple settings to address patients with cardiovascular disease.		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 6. Work with IT to develop quality measurements using new and existing HIT systems to facilitate screening at risk individuals		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3



Page 284 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
and promote the identification of patients not meeting pre- specified targets for Cardiovascular disease risk reduction. (Cardiovascular disease screening and risk management protocols are based on the Million Hearts initiative.)										
Task Step 7. Develop training program for improving management of cardiovascular disease.		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 8. Identify ambulatory care practitioners for participation in training program.		Project		Completed	10/31/2015	03/31/2016	10/31/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 9. Work with workforce to train and educate providers and other allied health professionals throughout the PPS on information management.		Project		Completed	12/01/2015	12/31/2016	12/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 10. Pilot program within the PPS prior to widespread dissemination throughout the PPS using rapid cycle evaluation to revise model.		Project		Completed	12/01/2015	03/31/2017	12/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 11. Continuous Quality Review results of pilot implementation sites against the baseline results from the PPS.		Project		Completed	12/01/2015	03/31/2017	12/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 12. Implement PPS-wide established program.		Project		Completed	12/31/2015	03/31/2018	12/31/2015	09/30/2017	09/30/2017	DY3 Q2
Milestone #2 Ensure that all PPS safety net providers are actively connected to EHR systems with local health information exchange/RHIO/SHIN-NY and share health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up, by the end of DY 3.	DY3 Q4	Project	N/A	In Progress	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	In Progress	12/01/2015	03/31/2018	12/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Non-Primary Care Provider (PCP)	In Progress	12/01/2015	03/31/2018	12/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Mental Health	In Progress	12/01/2015	03/31/2018	12/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS uses alerts and secure messaging functionality.		Project		Completed	12/01/2015	03/31/2017	12/01/2015	03/31/2017	03/31/2017	
Task		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3



Page 285 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Step 1. Assess partner EMRs and identify bi-directional data interface capability / gaps to EHRs and other data source systems										
Task Step 2. Develop and agree on the future state and a plan to close any gaps identified in step 1		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 3. Provision MSPPS HIE eMPI for use with PPS data interfaces		Project		In Progress	10/01/2016	03/31/2018	10/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Step 4. Develop, implement, and deploy CBO data entry portal and associated flat-file data collection and normalization process.		Project		Completed	01/01/2016	06/30/2017	01/01/2016	06/30/2017	06/30/2017	DY3 Q1
Task Step 5. Implement interfaces from EHRs including care management protocols and other data sources to partnering RHIOs, or directly to MS PPS system		Project		In Progress	01/01/2016	12/31/2017	01/01/2016	12/31/2017	12/31/2017	DY3 Q3
Task Step 6. Develop, implement, and deploy direct messaging and referrals management tools		Project		In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #3 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3.	DY3 Q4	Project	N/A	In Progress	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria).		Project		In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task PPS has achieved NCQA 2014 Level 3 PCMH standards and/or APCM.		Provider	Practitioner - Primary Care Provider (PCP)	In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Step 1. Identify baseline and gaps in adoption of ONC-certified EHR technology among PPS participants as part of the current state assessment and gap analysis process		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 2. Develop plan, detail around technical assistance services, and timeline for implementation of technical assistance program		Project		In Progress	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Step 3. Provide technical assistance, including purchasing decision support, dissemination of EHR implementation best		Project		In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4



Page 286 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
practices via the PPS Learning Management System (LMS), and other modes of implementation support to be determined through the current state assessment and gap-analysis processes to providers that need to adopt a new EHR or upgrade their existing EHR - in time for achievement of PCMH III and adoption of MU eligible EHRs in DY3										
Milestone #4 Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.		Project		Completed	04/01/2015	09/30/2016	04/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Step 1. Finalize patient inclusion criteria and identification per NYS and PPS criteria including risk stratification criteria		Project		Completed	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 2. Select an IT platform(s) to use for the PPS		Project		Completed	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 3. Build discrete variables to track patients into EHR/Template to identify engaged patients.		Project		Completed	08/01/2015	06/30/2016	08/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 4. Create tracking and reporting system with IT platform with the support of the IT Committee.		Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 5. Train providers on how to input patient information and track patients in the IT Platform		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 6. Develop ongoing webinars and trainings for providers to learn how to access, analyze and read the data inputted into the IT platform		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 7. Maintain ongoing monitoring of staff adherence and patient engagement reporting by organization. When organizations actively engaged patient trends downward, the PPS will follow-up		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #5 Use the EHR to prompt providers to complete the 5 A's of tobacco control (Ask, Assess, Advise, Assist, and Arrange).	DY3 Q4	Project	N/A	Completed	09/01/2015	03/31/2018	09/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task PPS has implemented an automated scheduling system to facilitate tobacco control protocols.		Project		Completed	09/01/2015	03/31/2018	09/01/2015	09/30/2017	09/30/2017	DY3 Q2



Page 287 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task PPS provides periodic training to staff to incorporate the use of EHR to prompt the use of 5 A's of tobacco control.		Project		Completed	09/01/2015	03/31/2018	09/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task Step 1. Develop plan with IT to integrate prompt of 5 A's of tobacco control within EHR for patients identified as being active tobacco users. The prompts will direct providers to use the 5 A's of tobacco control to counsel, provide support and assist patients with smoking cessation.		Project		Completed	09/01/2015	09/30/2016	09/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Step 2. Create education plan teaching providers on how to use 5A's of tobacco control and NY Quits for at-risk patients.		Project		Completed	09/01/2015	12/31/2016	09/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 3. Work with workforce to incorporate 5 A's of tobacco control into Learning Management as a PPS wide training.		Project		Completed	11/01/2015	12/31/2016	11/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 4. Implement training in learning management for providers on how to use EHR prompt of 5 A's of tobacco control.		Project		Completed	11/01/2015	03/31/2018	11/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task Step 5. Assess using continuous quality review of providers completing 5 A's of tobacco.		Project		Completed	10/01/2016	03/31/2018	10/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task Step 6. Provide quarterly training to providers on how to use prompt of 5 A's of tobacco control.		Project		Completed	10/01/2016	03/31/2018	10/01/2016	09/30/2017	09/30/2017	DY3 Q2
Milestone #6 Adopt and follow standardized treatment protocols for hypertension and elevated cholesterol.	DY2 Q4	Project	N/A	Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Practice has adopted treatment protocols aligned with national guidelines, such as the National Cholesterol Education Program (NCEP) or US Preventive Services Task Force (USPSTF).		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 1. Identify team of providers who have treatment protocols aligned with national guidelines such as National Cholesterol Education Program (NCEP) or US Preventive Services Task Force (USPSTF).		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 2. Work with designated team to create plan to integrate standardized treatment protocols for hypertension and elevated cholesterol using screening and management guidelines set forth in the NCEP/ATP-III update. For hypertension, the PPS will		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3



Page 288 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
follow the screening and management guidelines set forth by JNC-8.										
Task Step 3. Collaborate with IT to integrate standardize screening and treatment protocols into EHRs for the PPS.		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 4. Create education and training plan for providers working with the Stakeholder Engagement team and Clinical committee.		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 5. Work with workforce and IT to train providers on standardized treatment protocols for hypertension and elevated cholesterol.		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 6. Present to PPS leadership for approval of standardized treatment protocols.		Project		Completed	09/01/2015	09/30/2016	09/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Step 7. Train providers on treatment protocols and procedures PPS wide.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 8. Implement hypertension and elevated cholesterol screening and management protocols to participating PPS organizations.		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 9. Perform continuous quality improvement of process and improve accordingly.		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #7 Develop care coordination teams including use of nursing staff, pharmacists, dieticians and community health workers to address lifestyle changes, medication adherence, health literacy issues, and patient self-efficacy and confidence in self-management.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Clinically Interoperable System is in place for all participating providers.		Project		Completed	03/01/2016	03/31/2017	03/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Care coordination teams are in place and include nursing staff, pharmacists, dieticians, community health workers, and Health Home care managers where applicable.		Project		Completed	03/01/2016	03/31/2017	03/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Care coordination processes are in place.		Project		Completed	03/01/2016	03/31/2017	03/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 1. Perform a network analysis of provider types according to		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3



Page 289 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
geographic area, type of service and project participation.										
Task Step 2. Work with care coordination workgroup to develop care coordination teams (consisting of physicians, nurse care managers, health home care managers, registered dietitians and health coaches) to screen and manage eligible patients with known (or high risk for developing) CVD.		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 3. Working with care coordination workgroup to identify best practices on how to address life style changes, medication adherence, health literacy issues and patient self-efficacy and confidence in self management be standardized across the PPS		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 4. Work with IT/partners and care coordination work group to assess interoperability systems are in place for implementation.		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 5. Work with IT/partners to identify providers for engagement of existing care coordination teams as well as development of new care coordination teams to deliver appropriate services.		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 6. Perform assessment of care coordination teams who are following protocol of assessing EHR to check for services to provide to patients.		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 7. Create care coordination teams (Include nursing staff, pharmacists, dieticians, community health workers, and health home care managers) to meet the needs of patients.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 8. Work with workforce and care coordination work group to develop training materials, policies and procedures.		Project		Completed	06/30/2016	12/31/2016	06/30/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 9. Present to PPS leadership for approval of standardized treatment protocols and training program.		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 10. With workforce and care coordination work group to train care coordination teams.		Project		Completed	09/30/2016	12/31/2016	09/30/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 11. Measure training program for effectiveness.		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3



DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Page 290 of 939 **Run Date**: 12/29/2017

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Step 12. Pilot care coordination teams at participating sites.										
Task										
Step 13. Performing Continuous Quality Improvement to identify		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
effectiveness and areas of improvement for care coordination.										
Task		Droject		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Step 14. Implement to PPS wide participating partners.		Project		Completed	10/01/2016	12/31/2010	10/01/2016	12/31/2010	12/31/2010	D12 Q3
Milestone #8										
Provide opportunities for follow-up blood pressure checks without	DY3 Q4	Project	N/A	Completed	04/01/2017	06/30/2017	04/01/2017	06/30/2017	06/30/2017	DY3 Q1
a copayment or advanced appointment.		-								
Task										
All primary care practices in the PPS provide follow-up blood		Project		Completed	04/01/2017	06/30/2017	04/01/2017	06/30/2017	06/30/2017	DY3 Q1
pressure checks without copayment or advanced appointments.		1								
Task										
Step 1. Work with workforce to develop protocol for PCPs in PPS										
to provide follow up blood pressure checks without copayment or		Project		Completed	09/01/2015	03/31/2016	09/01/2015	03/31/2016	03/31/2016	DY1 Q4
advanced appointments.										
Task										
Step 2. Develop plan to train and educate primary care providers		Project		Completed	09/01/2015	12/31/2016	09/01/2015	12/31/2016	12/31/2016	DY2 Q3
to follow-up on blood pressure checks.		l Toject		Completed	03/01/2013	12/31/2010	03/01/2013	12/31/2010	12/31/2010	D12 Q3
Task										
Step 3. Work with workforce to design training of PCPs and										
supporting staff across the PPS on follow up blood pressure		Project		Completed	10/31/2015	12/31/2016	10/31/2015	12/31/2016	12/31/2016	DY2 Q3
1 11 1										
checks.										
Task Ctop 4 Integrate training into Learning Management for all DCDs		Danie et		0	40/04/0045	40/04/0040	40/04/0045	40/04/0040	40/04/0040	DV0 00
Step 4. Integrate training into Learning Management for all PCPs		Project		Completed	10/31/2015	12/31/2016	10/31/2015	12/31/2016	12/31/2016	DY2 Q3
in PPS.										
Task										
Step 5. Work with Stakeholder engagement team to socialize									//	
protocol to all primary care practices in the PPS on follow-up		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
blood pressure checks without copayment or advanced										
appointments.										
Task										
Step 6. Implement Learning Management tool for all PCPs to		Project		Completed	10/31/2015	12/31/2016	10/31/2015	12/31/2016	12/31/2016	DY2 Q3
access.										
Task										
Step 7. Analyze data of number of PCPs completed Learning		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
management on blood pressure checks.										
Task										
Step 8. Perform quality improvement to review design and		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
implementation of process and correct accordingly.										
Milestone #9	DY2 Q4	Project	N/A	Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3



Page 291 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Ensure that all staff involved in measuring and recording blood pressure are using correct measurement techniques and equipment.										
Task PPS has protocols in place to ensure blood pressure measurements are taken correctly with the correct equipment.		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 1. Design standard protocol for measuring and recording blood pressure using correct measurement techniques and equipment.		Project		Completed	11/01/2015	03/31/2016	11/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 2. Review protocol with clinical committee for approval.		Project		Completed	12/31/2015	09/30/2016	12/31/2015	09/30/2016	09/30/2016	DY2 Q2
Task Step 3. Work with workforce to creating training program.		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 4. Execute training and education of designate staff of standardized blood pressure screening and management protocols		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 5. Hire new designate staff and train current staff throughout the PPS to continue to educate and monitor sites on the proper use of the BP equipment, as well as the screening and management protocols at the partner level.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 6. Collaborate with stakeholder engagement workgroup to develop communication materials and medium to inform partners of the standard protocols PPS wide.		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 7. Deliver communication to partners of standard protocol.		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 8. Provide ongoing trainings through workforce, particularly for new staff that join the PPS.		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 9. Perform continuous quality Improvement to identify effectiveness of training.		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #10 Identify patients who have repeated elevated blood pressure readings in the medical record but do not have a diagnosis of hypertension and schedule them for a hypertension visit.	DY3 Q4	Project	N/A	Completed	07/01/2015	03/31/2018	07/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task PPS uses a patient stratification system to identify patients who		Project		Completed	07/01/2015	03/31/2018	07/01/2015	09/30/2017	09/30/2017	DY3 Q2



DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Page 292 of 939 Run Date: 12/29/2017

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
have repeated elevated blood pressure but no diagnosis of hypertension.										
Task PPS has implemented an automated scheduling system to facilitate scheduling of targeted hypertension patients.		Project		Completed	07/01/2015	03/31/2018	07/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task PPS provides periodic training to staff to ensure effective patient identification and hypertension visit scheduling.		Project		Completed	07/01/2015	03/31/2018	07/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task Step 1. Develop plan on identifying patients with repeated elevated blood pressure reading but no diagnosis of hypertension.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 2. Identify criteria for patient stratification for Cardiovascular patients (High, medium, low risk, confirmed diagnosis, etc.)		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 3. Work with IT to create EMR alerts for patients with elevated blood pressure readings without the diagnosis of hypertension.		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 4. Work with IT to create aggregate list of patients who fall in the inclusion criteria.		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 5. Create training program for staff to learn to generate lists of patients who fall in inclusion criteria.		Project		Completed	03/31/2016	03/31/2018	03/31/2016	09/30/2017	09/30/2017	DY3 Q2
Task Step 6. Work with IT to create automated scheduling system that will generate frequent lists of patients with elevated blood pressure without a diagnosis of hypertension and send out ealerts and/or phone calls to these patients to scheduled follow-up visits and/or blood pressure checks.		Project		Completed	01/01/2016	03/31/2018	01/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task Step 7. Collaborate with workforce to execute trainings as staff are onboarded.		Project		Completed	11/01/2015	03/31/2018	11/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task Step 8. Work with IT to generate Compliance reports for monitoring compliance to protocols.		Project		Completed	11/01/2015	03/31/2018	11/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task Step 9. Work with workforce to train and educate staff on policies and protocols of identifying patients who meet inclusion criteria.		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task		Project		Completed	01/01/2016	03/31/2018	01/01/2016	09/30/2017	09/30/2017	DY3 Q2



Page 293 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Step 10. Perform continuous quality improvement of process and improve accordingly.										
Milestone #11 Prescribe once-daily regimens or fixed-dose combination pills when appropriate.	DY2 Q4	Project	N/A	Completed	04/01/2015	12/31/2016	04/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task PPS has protocols in place for determining preferential drugs based on ease of medication adherence where there are no other significant non-differentiating factors.		Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 1. Create plan using evidence-based screening and management guidelines set forth by JNC-8.		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 2. Identify current PPS protocols for determining preferential drugs based on ease of medication adherence.		Project		Completed	04/01/2015	12/31/2016	04/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 3. Incorporate protocol and policy for providers through EHR reminder.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 4. Work with IT to generate reports to ensure these regimens are followed.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 5. Collaborate with workforce committee to train staff on protocols.		Project		Completed	12/31/2015	12/31/2016	12/31/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 6. Quality improve process and monitor participating organizations for improvement.		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #12 Document patient driven self-management goals in the medical record and review with patients at each visit.	DY3 Q4	Project	N/A	Completed	07/01/2015	03/31/2018	07/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task Self-management goals are documented in the clinical record.		Project		Completed	11/01/2015	03/31/2018	11/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task PPS provides periodic training to staff on person-centered methods that include documentation of self-management goals.		Project		Completed	11/01/2015	03/31/2018	11/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task Step 1. Develop plan to determine the structure of self- management goals (i.e. free text or structured data), identify the workflow, and strategy on self-management goals		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 2. Collaborate with project work groups and PCMH		Project		Completed	10/31/2015	06/30/2016	10/31/2015	06/30/2016	06/30/2016	DY2 Q1



Page 294 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
workgroup(s) to ensure both the PCMH and DSRIP workflows on Self-management goals align.										
Task Step 3. Engage IT to build self-management goal templates into EMR. Explore hard stops, alerts, and flags to ask the clinician to complete the self-management goal. IT will also create reports to identify organizations with low rates of self-management goals		Project		Completed	10/31/2015	12/31/2016	10/31/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 4. Create documentation for self-management goals such as a self-management checklist, which patients can complete in the waiting room.		Project		Completed	03/31/2016	06/30/2016	03/31/2016	06/30/2016	06/30/2016	DY2 Q1
Task Step 5. Education and train clinicians to review the patient's self management goal throughout the care of the patient. This will ensure compliance with the self-management goal.		Project		Completed	03/31/2016	12/31/2016	03/31/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 6. Engage Workforce to train on self-management goal documenting. This may include online trainings and leveraging PCMH trainings to incorporate the self management goal into the training. The training will also educate the providers on the importance of patient engagement in their care.		Project		Completed	03/31/2016	12/31/2016	03/31/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 7. Train providers on self management goal documenting.		Project		Completed	03/31/2016	03/31/2018	03/31/2016	09/30/2017	09/30/2017	DY3 Q2
Task Step 8. Assess training efficacy through surveys.		Project		Completed	03/31/2016	03/31/2018	03/31/2016	09/30/2017	09/30/2017	DY3 Q2
Task Step 9. Perform continuous quality improvement of process by using the IT data and improve accordingly.		Project		Completed	03/31/2016	03/31/2018	03/31/2016	09/30/2017	09/30/2017	DY3 Q2
Milestone #13 Follow up with referrals to community based programs to document participation and behavioral and health status changes.	DY3 Q4	Project	N/A	In Progress	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS has developed referral and follow-up process and adheres to process.		Project		In Progress	11/01/2015	03/31/2018	11/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS provides periodic training to staff on warm referral and follow-up process.		Project		In Progress	11/01/2015	03/31/2018	11/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Agreements are in place with community-based organizations and process is in place to facilitate feedback to and from		Project		Completed	11/01/2015	03/31/2018	11/01/2015	09/30/2017	09/30/2017	DY3 Q2



DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Page 295 of 939 Run Date: 12/29/2017

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
community organizations.										
Task Step 1. Identify community based programs in the PPS to participate in design of referral program.		Project		Completed	11/01/2015	12/31/2016	11/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 2. Collaborate with care coordination cross functional workgroup to develop referral and follow up process with select with community based programs.		Project		Completed	11/01/2015	12/31/2016	11/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 3. Design a model to enable closed loop referrals with community based programs.		Project		Completed	10/01/2015	03/31/2018	10/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task Step 4. Work with Finance and Legal to secure contracts agreements with participating CBOs		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 5. Work with workforce in creating training program for referrals and follow up protocol		Project		Completed	10/01/2015	03/31/2018	10/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task Step 6. Present at Clinical for approval of process.		Project		Completed	12/01/2015	03/31/2018	12/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task Step 7. Educate and train CBOs on documenting participation and behavioral and health status changes.		Project		Completed	03/31/2016	03/31/2018	03/31/2016	09/30/2017	09/30/2017	DY3 Q2
Task Step 8. Work with CBO's to ensure the referral process includes non-clinical services. When patients are identified at a CBO, the CBO can refer patients seamlessly into the PPS.		Project		Completed	03/31/2016	03/31/2018	03/31/2016	09/30/2017	09/30/2017	DY3 Q2
Task Step 9. Work with stakeholder engagement group to communicate to providers to ensure the Care Coordination Strategy is communicated to all levels of the partner organizations		Project		Completed	03/31/2016	03/31/2018	03/31/2016	09/30/2017	09/30/2017	DY3 Q2
Task Step 10. Establish ongoing trainings through workforce to train new and existing staff on Care Coordination processes with community organizations.		Project		Completed	03/31/2016	03/31/2018	03/31/2016	09/30/2017	09/30/2017	DY3 Q2
Task Step 11. Work with IT to build in system with community organizations for interoperability.		Project		Completed	01/01/2016	03/31/2018	01/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task Step 12. Perform continuous quality improvement for processes where applicable.		Project		Completed	01/01/2016	03/31/2018	01/01/2016	09/30/2017	09/30/2017	DY3 Q2



DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Page 296 of 939 Run Date: 12/29/2017

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #14 Develop and implement protocols for home blood pressure monitoring with follow up support.	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has developed and implemented protocols for home blood pressure monitoring.		Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS provides follow up to support to patients with ongoing blood pressure monitoring, including equipment evaluation and follow-up if blood pressure results are abnormal.		Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS provides periodic training to staff on warm referral and follow-up process.		Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1. Develop specific protocols for home as well as ambulatory blood pressure monitoring.		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 2. Train Nurse educators within the PPS of protocols.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Step 3. Nurse educators within the PPS will disseminate these protocols throughout the PPS to ensure a systematic approach to blood pressure screening and management is used. Offices within the PPS will assist patients with blood pressure monitoring, feedback, equipment checks, medication adjustments, as well as follow routine follow-up blood pressure checks without a formal appointment or copayment.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Step 4. IT will build fields in the EMR to collect data on Home Blood pressure monitoring		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Step 5. Leverage community resources, such as the pharmacies, to offer Blood Pressure Monitoring		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 6. Train staff involved in referral process on the developed protocols		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Step 7. IT will create a report, which will monitor the use of home blood pressure monitoring.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Step 8. Educate providers of the benefits of ongoing/home blood pressure monitoring		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4



DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Page 297 of 939

Run Date: 12/29/2017

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Step 9. Collect data on patients who received ongoing blood pressure monitoring and follow up.		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 10. Perform continuous quality improvement for processes where applicable.		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #15 Generate lists of patients with hypertension who have not had a recent visit and schedule a follow up visit.	DY2 Q4	Project	N/A	Completed	08/01/2015	03/31/2017	08/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has implemented an automated scheduling system to facilitate scheduling of targeted hypertension patients.		Project		Completed	09/01/2015	03/31/2017	09/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1. Define report criteria and automated alert criteria with risk stratification (outlined in above milestones) for lists of patients with hypertension who have not had a recent visit.		Project		Completed	08/01/2015	03/31/2016	08/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 2. IT develops report and automated alert within EMR to aid schedulers within practices with identifying hypertensive patients.		Project		Completed	08/01/2015	03/31/2017	08/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 3. Developing education materials to train staff on how to use list of patients with hypertension.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 4. Provide training to ensure the lists and tools IT has developed are adopted and scheduling system is adopted.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 5. Evaluate log of patients to ensure these patients are scheduled for follow-up.		Project		Completed	03/01/2016	03/31/2017	03/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #16 Facilitate referrals to NYS Smoker's Quitline.	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has developed referral and follow-up process and adheres to process.		Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1. Design referral and follow up process for NYS Smokers Quit Line for the PPS.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 2. Train providers and care coordinators on protocol to use NYS Smoker's Quit line.		Project		Completed	03/31/2016	03/31/2017	03/31/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 3. Work with workforce to provide ongoing trainings to new hires into learning management tool.		Project		Completed	03/31/2016	12/31/2016	03/31/2016	12/31/2016	12/31/2016	DY2 Q3



Page 298 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	1	1		i						
Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Step 4. Develop communications material to share about NY Quits to patients.		Project		Completed	06/30/2016	12/31/2016	06/30/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 5. Develop a referral network by working with care coordination work group.		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 6. Deploy training to providers in the PPS to complete an online smoking cessation counseling and treatment training module.		Project		Completed	09/30/2016	03/31/2017	09/30/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 7. Work with IT to build materials into EMR to include an after visit summary, which may be printed for patients with information on the NYS Smokers Quit Line.		Project		Completed	09/30/2016	03/31/2017	09/30/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 8. Perform Continuous Quality Improvement to identify effectiveness and areas of improvement for care coordination.		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #17 Perform additional actions including "hot spotting" strategies in high risk neighborhoods, linkages to Health Homes for the highest risk population, group visits, and implementation of the Stanford Model for chronic diseases.	DY3 Q4	Project	N/A	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task If applicable, PPS has Implemented collection of valid and reliable REAL (Race, Ethnicity, and Language) data and uses the data to target high risk populations, develop improvement plans, and address top health disparities.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task If applicable, PPS has established linkages to health homes for targeted patient populations.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task If applicable, PPS has implemented Stanford Model through partnerships with community-based organizations.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 1. Collaborate with Care Coordination Cross Functional Workgroup design model for hot spotting strategy of identifying high risk neighborhoods, linkages in health homes for highest risk patients, linkages to Health Homes for the highest risk population, and group visits.		Project		Completed	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 2. Develop plan and identifying the Stanford Model (if		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4



DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Run Date: 12/29/2017

Page 299 of 939

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
applicable), including self-management approaches. These will be documented in the EMR, so the providers/care coordinators can discuss the progress with the patient on an ongoing basis.										
Task Step 3. Work with IT to establish REAL data collection of high risk populations.		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 4. Create plan for group visits and programs, where a centralized PPS members can perform group visits. This may include events at churches, food pantries, etc. This will occur in conjunction with 3.c.i.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 5. Design education materials to train providers on Stanford Model.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 6. Work with workforce to design education materials to train providers on how to engage high risk populations around CV disease.		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 7. Engage health homes that work with targeted patient populations.		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 8. Work with workforce to train providers in using Stanford Model.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 9. Deploy Stanford Model to the PPS.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 10. Quality improve based on IT reports to aid in understanding impact in identifying highest risk regions and areas throughout the PPS.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #18 Adopt strategies from the Million Hearts Campaign.	DY2 Q4	Project	N/A	Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Provider can demonstrate implementation of policies and procedures which reflect principles and initiatives of Million Hearts Campaign.		Provider	Practitioner - Primary Care Provider (PCP)	Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4

Providers Associated with Completion:

A T Adebayo Md Pc; Abankwah Akosua Sarpomaa; Aberg Judith; Abraham Sherly Md; Acenas Recientes Elizabeth S Md; Adams-Henry Claudeth; Adeyinka Adebayo; Adler Rhodes S Md; Afroza Farzana; Agarwal Reena Md; Agarwal Ritu; Agashiwala Rajiv; Agrawal Veevek Anand Md; Ahamed Jahid Md; Ahmed Farruque; Ahmed Zaheer Md; Ahuja Neera Md Pc; Ajl Stephen I Md; Akhnoukh Afaf Elkomos Soliman; Akoto Edna; Al-Izzi Sawsan Hatim Md; Alacha Nabil Md; Albano Rita; Albohm Kathleen C; Aleksandrovich Viktoriya Md; Alere Serge G Md; Ali Aleem A; Allan Jessica Md; Alperin Robert B Md; Altaf Hussain Shaik; Alvarez Dimitri; Alzoobaee Faiz Orabi Md; Ameri Ali; Amin Prina Pandya; Amoruso Leonard D; An Jianqiang Md; Anandaraja Natasha Ruvini Md; Ancion Jean Herold Md; Androne Louis Cristian Md; Ankireddypalli Arvind; Annan Vivian; Anthony Antoinette Md; Anthony-Yearwood



Page 300 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
---	------------------------	--------------------	---------------	--------	------------------------	----------------------	------------	----------	---------------------	----------------------------------

Patricia; Antosofsky Howard Md; Aguino Nicolas Mariano Ii; Arabelo Howard Anthony De La Paz; Arend Jonathan; Ares Ella; Armington Kevin John Md; Arnau Jaime; Arnon Ronen Md; Aronov Margarita A Md; Arron Martin Md; Arya Vijaypal Md; Asare Vivian; Ascunce Gil Ignacio; Aseme Kamara; Aslam Ahmed Kamal Md; Assadi Mashid A; Astua Alfredo J Md; Asuen Imeutinyan Md; Auerbach Lisa Resnick Md; Austein Lance; Austin Louise; Autz Arthur L; Ayinla Raji Mohammed Md; Azizi Efat; Babaeva Saiera Md; Babb Frank C Md; Back Sara Deborah; Badlani Sachal Md; Baird Philip Lee Md; Balachandar Viswanathan Md; Banta Erin; Baran Margaret Md; Barasch Daphna; Barberis Carl L Md; Baron Natacha Adele; Barrett Conor Dominic; Barsa Jonathan; Bassoul Nissim Moses Md; Beaubrun Pierre Ronald Md; Bee-Healthy Proffessional Ped; Begun Jay R Md Pc; Belilovsky Anatoly Md; Benchimol Corinne Do; Benjamin Taisha Lashon; Benovitz Harvey L Pc Md; Berrath Michelle; Bentsianov Marie Azer Md; Bergman Michael; Berkowitz Leonard Bruce Md; Berlin Arnold I Md; Berman Paul Jeremy; Berwald Cary M Md; Besada Inacia Perez Md; Beth Israel Medical Ctr Act; Beuria Prarthana Md; Bhandari Rekha Md; Bharara Meenakshi Md; Bhargava Uday Md; Bhaskar Mahesh Md; Bhata Sonica; Bhattacharya Sarmistha Md; Bichotte Ligonde Sophia Md; Bickell Nina Andrew Md; Bhata Sonica; Bhattacharya Sarmistha Md; Bichotte Ligonde Sophia Md; Bhargava Uday Md; Bhata Sonica; Bhattacharya Sarmistha Md; Bhargava Uday Md; Bhata Sonica; Bhattacharya Sarmistha Md; Bhattacharya Md; Bhatta Bilik Ilya V Md; Bioh Dominick Kwasi Md; Birenbaum Ellen Md; Blackett-Bonnett Terry Md; Blair Seidler Hammond; Boah William Ofori Md; Bogdanov Assen Petrov Md; Boguski-Filgueira Lisa F; Borrego Fernando J Md; Bourne Jeffrey Md; Bowers Daniel; Braun James Frederick; Braun Maureen K; Braza Mary; Brescia Andrea M Md; Briones Alan Paul Santos Md; Brody Erica Md; Brody Samuel A Md; Brown Laura E; Brownlow Nathaniel Md; Brunner Steven J Md; Brutus Valerie; Bryant Linda M Md; Bucobo Yoleida Md; Buhion Caroline; Bukberg Phillip R Md; Burke Gary Robert; Burshteyn Ilya Yakov Md; Busta Agustin Md; Bustamante Marco Md; Bustamante Butt Ahmar Aziz Md; Butt Rahila Md; Cadag Stefan; Calabio Rafaela Z Md; Calamia Vincent Md; Camargo Edgar Md; Camargo Marianne; Cammerman Daniel Joseph Md; Carcaterra Joann Do; Card Andrea Dione Md; Castillo-Rodriguez Raquel; Castro George A Md; Cataldo Donnalee; Ceballos Clare; Cecilia Griselda Calderon Md; Chapte Md; Chacko Lissiamma Md; Chadha Manish; Chadi Ronny M Md; Chafian David Jonathan Md; Chapte Md; Chacko Lissiamma Md; Chadha Manish; Chadi Ronny M Md; Chafian David Jonathan Md; Chapte Md; Chacko Lissiamma Md; Chadha Manish; Cha Chan Chun-Kit; Chan Hang; Chan Sheung-Kwun Samuel Md; Charlotten Kevin Alexander Md; Charnow Noemi; Chase Jennifer C; Chasky Dean Cole Md; Chatterjee Lolita Md; Chattooo Premetesh Do; Chaudhry Naeem Akhter Md; Chavez Silvia; Chelouche Julie Anne; Chen Abigail; Chen Chao Do; Chennareddy Swaminathan; Cherian Siby Vengal Md; Chery Roselyne Md; Cheung Barbara A; Cheung William Md; Chin James Md; Chin Carmen Elena; Chiu Gregorio E Md; Cho Hyung; Choe Josefina Luna Md; Chopra Ashok Chanparkash; Chow Desiree; Chow Grace A Md; Chow Rita Md; Chowdary Sunita Kollu Md; Christophe Gladys; Chu Carolyn Md; Chu Jaime; Chuey John Md; Chun Eunmee H; Chung Andrew; Chung Bruce K Md; Chung Derek G Md; Chung Sung Lan Md; Ciechorska Maria Md; Ciechorska Maria Md; Clerk Cheryl L Md; Clemens Christopher Md; Coghill Alice Victoria Md; Cohen Alan J Md; Cohen Randy Edward; Cohen Roy A Md; Cohen Sandra; Cohrssen Andreas Md; Collins Megan Elizabeth Md; Conde Wright Marie France Md; Contreras Johanna Paola; Cook Heather Tiffany Md; Cook-Mack Jessica Phylis; Cooper Ashley Joi; Corrigan Kathleen; Cortes Jose Alberto Md; Cortijo Amarilys R Md: Cosmatos Andreas Md: Cosme-Thormann Braulio Federico: Coupet Nadege Marie Md: Cox Katherine Anne: Crismali Michael C Md: Croft Lori Bray Md: Cronmiller Susanna: Cruz Christina: Cunningham-Rundles C Md: D Oleo Vargas Maximo Jose: D'Souza David J Md: Da Rosso Robert Cian Md: Dadarwala Aashish Dhansukhlal: Daniel Rose: Daniele Rosemary Ann: Danik Jacqueline Suk: Danik Stephan B: Dantchenko Victoria Md: Daskalakis Demetre Costas: David Monica: Davidson Morton I: Davis Yonette Md; Decherrie Linda Vandaele Md; Defabritus Albert M Md; Delaet David Edward Md; Dematteo Robert Enrico Md; Dennis Tian-Shu Chang; Depetris Gustavo Raul Md; Descartes-Walker Ingrid Md; Desgrottes Schiller Y M Md; Desikan Sonia; Desir Mergie X Md; Desrosiers Jean Claude; Devito Francis; Devons Cathryn A Md; Dharapak Patricia Md; Dhillon Perminder Md; Di Scala Reno Gennaro Md; Diaz Michael Md; Dick Jeffrey M Md; Desrosiers Jean Claude; Devito Francis; Devons Cathryn A Md; Dharapak Patricia Md; Dharapak Patricia Md; Discharapak Dickerson Lauren; Dilmanian Rossana; Disla Eddys Md; Dien Simon; Doan-Schultz Yvette Chi; Docu Theodore Costa Md; Domek Maciej Md; Donovan Edmund J; Doshi Dhvani; Douglas Orin Albert; Dove Arthur Renner Md; Drake Victoria; Drazenovic Ivo: Drukman Liliya Md; Drullinsky Alexix Cesar Md; Dubois Elizabeth Marie; Duddempudi Nagamma; Dudek Mona; Dumas Marie; Dunn Andrew S Md; Dunner Ricardo Orlando Md; Dvorkina Anzhela Md; Dwarka Regev Ragbardial; Dy-Guillaume Marie Eve Md; Eberhardt Kelly Jean Md; Edano Albert E Md; Edelman Laurie Beth Md; Eden Alvin N Md; Edgecomb Paul Steven; Edouard Kathleen A Md; Edwards Ayisha Tene; Edwards Donna; Edwards Sharon M Md; Egelman Alan D Md; Ehrlich Martin H Md; Eidgah Mahyar Md; Eisenson Arlene; Eisner Yvonne; Elbirt Paula M Md; Eliot P Schuster Md Pc; Ellis Earl Anthony Md; Eloi-Stiven Marie L; Emily Otis Taylor Md; Emmer Louis Mark Md; English Cary Md; Enschede Elizabeth; Enu Christopher Chukwuemeka; Eric S Barna; Erlikh Irina; Escalera Elsa Md; Escobar Christian; Esposito Stephen P Md; Etkin Alexandra; Ezeagbor Anthony; Factor Stephanie Hope Md; Faculty Practice Associates: Fafalak Robert G Md: Fakhruddin Dilshad Md: Farhat Hassan Ail Md: Farhat Samir Ali Md: Fervves Andras Md; Fernaine George Md; Fernandez-Gulmatico Chona Md; Field Jonathan Md; Fields Jessie Alfreda Md; Fierer Daniel Seth Md; Finkelstein Donna Michal Md; Finkelstein Steven Peter Md; Finkielstein Dennis Md: Fiorentino Thomas C Md: Fishman Donald R Md: Fisk Rebecca Saslow Md; Fitzgerald Michael Patrick Md; Forgel Joyce Frances Nahum Md; Forfeder William; Ford Miriam; Forde Sandra Md: Forman Joel Alexander Md; Forman Lisa Diane Md: Forsyth Beverly Alison Md: Fox Kelita Louise: Frankel Etta Md; Friedman Samuel; Friedman Scott L Md; Friedman Scott L Md; Freha Elie Md; Fuchs Thomas Md; Galal Nehal; Galvez Maida P Md; Ganatra Anjna Nain; Gandhi Vani Pragnesh Md; Ganea Gheorghe Romeo Md; Garber Julia; Garcia Quinones Saribel; Gardenier Donald; Gati Allison; Gault Allison Tamara Md; Gauthier Angie R; Gauvin Mila; Gayle Eric George Md; Gazali Radfan M; Gentes Meredith; Genuth Lewis Md; Geraldine Yasmine Joseph; Gerdis Michael Md; Gerges Salwa Mikhail Md; Gerner Jenny; Gerolemou Louis N Do; Gervais Carole E; Ghael Priya; Gharpure Anil Md; Ghooi Ashok Md; Ghosh Anita; Gibbons Olga; Gidfar Niloufar Md; Gidwani Sonia Md; Giegel Melanie Joy; Gilgoff Hugh L Md; Gilles Emmanuelle; Gillespie Ginger Md; Ginde Ranjan; Glasser Lynne Ann Md; Gliatto Peter Matthew Md; Gocs Diane M Md; Goetz Celine; Goforth Thomas; Goldberg Tamara: Goldblum Louis M Do: Goldman Adam Y Md: Goldstein Lissa Karv: Goldstein Zil: Gomez Gomez Veronica Del Carmen: Gomez Tessa S Md: Gomolinski Eva Md: Gonzalez Leticia Md: Gonzalez Pedro: Goodman Eric: Goodman Karl Richard Md; Goodman Stephanie Michelle; Gorny Mark A Md; Gottlock Robbins L; Gounder Celine Rani; Goyal Ravindra Kumar Md; Grand Mark Alan Md; Grandy John Md; Grandy John Md; Grandy Gran Michelle: Greely John Stephen Md; Green Stuart Md; Green Rafael A Md; Gulrajani Ramesh S Md; Gupta Ashita; Gupte Amrita K Md; Guram Mohinder K Md; Guy Judath Philip; Hackenburg Emily; Hailey Patricia C Md; Hail Mekdes Md; Hak Virender Md; Halberstam Meyer S Md; Hall Tami L; Hameed Rizwanullah Md; Hana Ehab Joseph; Hanna Emad; Haque Sayera Md; Harbord Nikolas B Md; Hariri E; Harnett-Robinson Roy Edward; Hashemian Nezhat Md; Hassan Yasmin Akbar Md; Hawkins Katherine A Md; Hefferon Susan; Hernandez Cameron Roland Md; Hewitt Ross G Md; Higgins Kenneth J Md; Hill Keran; Ho Wesley Hok Man; Ho Wing Wah Md; Hobson Steven; Hodjati Ramin; Hoffman Judith; Hofmeister Stephen Frank Md; Hollman Dominic; Horn Ansell Np; Horowitz Carol Rose Md; Hsiung Ahmed Leslie; Hudesman David Philip; Hui Yigun; Hupriker Shirish S Md; Husain Syed S Md; Husain Batool M Md; Hwang Andrew; Iglesias Alejandro D Md; Inada Victor Katsuji Md; Indio Lillian R; Inslicht David Victor Md; Institute For Family Hlth: locolano Carolyn F: Idbal Muhammad Z Md: Irani Dinaz: Ismailova Kvamalva A: Israel Ezra Ceasar: Issa Ricardo Fabian Md: Issack Joshua: Itzkovitz Ina S Md: J Barbazan-Silva M D P C: Jaber Nadim: Jacobson Robin: Jagger Samantha Jane; Jahan Mumtaz Md; Jaiswal Arti Chander Md; Jan Ren Bang Md; Janice Prime Care Medical Pc; Jao Jennifer; Jasti Harish Md; Jawaid Mohammad Md; Jenkins Monique; Jennifer B Cerasoli Md; Jennifer Kar Yee Hui; Jervis Ramiro Md; Jhagroo Vishnudatt Md; Jimenez Roxanna; Jimmy R Sitt; John Bertha; John David H A; Johnson Charmaine S Md; Johnson Charmaine S Md; Johnson Livette S Md; Johnson Timothy Curtiss Md; Johnson Charmaine S Md; Johnson Ch Elizabeth Mary; Jones Michael Abou Md; Jones Vivian Lynn; Joseph Marjorie Md; Joseph Myriam; Judeh Hani; Jung Tiffany Maysu; Kacin Christophe; Kale Minal Sharatkumar Md; Kan Sang Md; Kannry Joseph L Md; Kaplan-Weisman Laura; Karakas Serife Eti Md; Karp Sara: Kashan Glenn Lawrence Md; Katz Cynthia J Md; Kensaint Pascale Md; Kerr Leslie Dubin Md; Kerstetter Scott D Do; Khabyeh Shaya; Khaim Rafael Np-C; Khalid Nazneen Md; Khan Shumaila; Khanderia Vikr; Khorets Boris A Md; Kim Joo S Md; Kim Julie; Kim Kyu-Han Md; Kim Sarah K; Kim Tonia K. Md; Kimble Christine Md; Kirkham Elizabeth; Kirschner Eric Md; Kitson Kwame A Md; Klein Daniel P Md; Klein Oscar Md; Kletsman Igor Md; Klimenko Elena A Md; Knorr Alexa; Ko Fred Chau-Yang; Kogos Alexander Md; Koicke Betsy C; Kolotinskaya Irina Md; Kondamudi Vasantha Kumari Md; Kondaveeti Harika; Kopke Mary; Koshy Sanjana Cherian; Kothari Vipul



DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Page 301 of 939 Run Date: 12/29/2017

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter

Chandrakant; Kozlov Natalya; Krausz Robert B Md; Krishnan Sharila; Kulina Georgia; Kuwama Yuichiro; Laboard Barbara A Md; Lai Anne; Lai Joanne Md; Lalia Madeline R Md; Lam Binh V Md; Lamb Angela; Landerer David; Lane Matthew John Md; Lantz Howard Md; Lao Henry S Md; Lapinel Sergei Md; Latt Ko Ko; Lau Christopher Yu-Yen Md; Laux Jeannine; Law Singwu David; Lawrence Donald P Md; Lawr Margaux Helene; Leasy Menachem Jeremy; Leber Robert J Md; Leder Marvin A Md; Lee Fong; Lee Hanna; Lee Hwasun; Lee Jeong Ran Oh; Lee Namhi; Lefevre Lionel Md; Lefevre Marie Edith Faublas; Leinbach Lindsey; Lempel Herbert Sheldon Md; Leon Marie Dr.; Lerner Gary; Lesnewski Ruth F Md; Levine Md; Levine Claudia Md; Levine Steven Barry Md; Levine-Tanco Karen; Li Ka Md; Liang Elizabeth; Liao Emilia Pauline Md; Liberman Dina Md; Line Claudia Md; Levine Steven Barry Md; Levine-Tanco Karen; Li Ka Md; Liang Elizabeth; Liao Emilia Pauline Md; Liberman Dina Md; Line Claudia Md; Levine Steven Barry Md; Levine-Tanco Karen; Li Ka Md; Liang Elizabeth; Liao Emilia Pauline Md; Liberman Dina Md; Liang Elizabeth; Liao Emilia Pauline Md; Liao Emil Elaine Patricia; Lin Jenny Jen-Yi Md; Lin Lee Yulee; Linetskaya Irina; Lombardi Paul Md; Lopez Clark Faafp Md; Lopez-Santini Jaime; Lovenvirth Wendi Jennifer Md; Lozah Mamdouh Shahata Md; Lu Haiyan; Lukban Farahnaz Joachim Md; Luo Anming Md; Lurio Joseph Glen Messner Md; Luz Amarilis Lugo Md; Lwin Yinphyu Win; Ly Rose Vay Luong Md; Lynch Colleen; Lynch Gina Adriana Md; Lynch Rashanna Denise; Mack Theresa Adele Md; Mackay Richard E Md; Lynch Colleen; Lynch Gina Adriana Md; Lynch Rashanna Denise; Mack Theresa Adele Md; Mackay Richard E Md; Lynch Colleen; Lynch Gina Adriana Md; Lynch Rashanna Denise; Mack Theresa Adele Md; Mackay Richard E Md; Lynch Colleen; Lynch Gina Adriana Md; Lynch Rashanna Denise; Mack Theresa Adele Md; Mackay Richard E Md; Mackay Rich Madhava Valsa S Md; Madrid Tanya M Md; Maggio Johanna Medodie; Majmudar Sejal; Malachovsky Martin; Malanum Teofila Md; Mamoon Nahreen Md; Manasia Anthony Robert Md; Mantia Augustus G Md; Mantia Philip Anthony Md; Manvar Buddhadev Nathabhai Md; Mapp Randolph Julian; Marcantonio Colomba A Md; Maritato Andrea F Md; Marseille Beatrice; Marsh Franklin Jr Md; Martin Michelle; Martin Monica A; Martinez Ofelia Md; Marseille Beatrice; Marsh Franklin Jr Md; Martin Michelle; Martin Monica A; Martinez Ofelia Md; Maselli Frank Joseph Md; Massand Seema Md; Massa Mayer Amir Md; Mayer Victoria Lee; Mazza Michael Anthony Md; Mccormick Elizabeth T; Mcdonagh Mary Valentine; Mcgoldrick Patricia Engel; Mclaughlin Mary Ann Md; Mclendon Lucia Cogswell; Meacher Peter; Meah Yasmin Sultana Md; Medder Nia; Medina Leonel Delos Reyes; Meed Steven D Md; Meer John Fredric Md; Mehandru Saurabh; Mehra Davendra Md; Mehta Davendra Md; Mehta Rajen; Mehta Viplov K Md; Meka Rajana Md; Melis James Mark; Meltzer Elyse Michele; Menon Rakesh; Menon Rekha; Mensah Doreen Akosua Md; Merchant Yuko Md; Me Mikheyev Vyacheslav; Mikkola Eeva Johanna; Milani Haleh Md; Miller Elizabeth; Miller Marc Andrew Md; Mirno Rosa Elena Md; Mir Mohammad Arshad Md; Miranda Louella Maria Md; Mirlohi Hooshang Pc Md; Misra Deepika Md; Mitchell Harrison Md; Moarefi Mehran-Reza Md; Mocombe Lucien D Md P C; Modern East West Medical Pc; Moe Khaing Md; Mogilner Leora Naomi Md; Mohammad Sajjad; Mohanraj Edwardine Mirnalini; Moise Wesner Md; Moore Thomas Carlisle Md; Moreno Lisa Belinda; Motiram Savitri Ramdass Md; Mozayan Mahboobeh; Mui Wingtat Md; Mullen Michael Patrick Md; Muller David; Mumford James M Md; Muneer Imam Md Pc; Murayama-Greenbaum Robert Md; Murphy Barbara Therese Md; Murray Carolina; Muse Jessica Md; Myint Moe Moe; Myint Richard Md; Mountsianihealthsystem; Mountsianihealthsystem; Naeem Muhammed; Naing Zaw Md; Nandi Anukul C Md; Nasr Sherif; Nasreen Tahera: Nassif Neven Ibrahim: Natarajan Rupa Naravani: Naughten James Kevin Do: Nautival Preeti Md: Navid Kathy Farima Md: Neretin Nicole: Nghi Phuong M Md: Nguyen Henry Van: Nguyen James K: Nguyen Thomas Thang Md: Niaz Mohammad Khalid Md; Niforos Fotis; Nisanian Anahid Jaquelline Md; Nissim Julie Md; Nosal Sarah Catherine; Novak Bethany Randi; Nowak-Wegrzyn Anna Halina Md; Nowakiwskyj Theodore Md; Nucci-Sack Anne Terese; Nurse Sandra Renee Md; Nweke-Chukumerije Obiageli Md; Obonaga Sheila; Ofosu-Amaah Sophia Md; Ogbovoh Daniel Obaroakpor Md; Ojeyemi Tolulope Damilola; Oji Ngozi Afiazu Md; Okhravi Siavash Steve; Okpaleke Ifeoma Brenda; Olajide Bolanle A Md; Oliver Kristin; Onianwa Amaka Laureta; Orbe Jessica Md; Orin Gary Bruce Md; Ornis Maxine Md; Osher Annette; Osoba Olumide Obafunmilayo Md; Osorio Georgina; Ostrowska Aneta; Ostrowski Roman M Md; Othoniel Marlene; Ottaviano Lawrence John Md; Paa Remedios Caparas; Pachman Jason Lee Md; Paddu Upadhyaya Padmanabh; Page Cameron Stuart; Pandya Amy Arun Md; Parish Mark Md; Paredes Tessie Timitiman Md; Parikh Rita Md; Parkas Valerie Md; Parnes Eliezer L Md; Parris Marcia; Patel Dipal Md; Patel Girishkumar Md; Patel Girishkumar Md; Patel Shamit P Md; Patel Shamit P Md; Patel Vidya; Patel Vidya; Patel Vinisha Md; Patel Dipal Lauren Alise Md; Peimer Marta Silvee; Pelzman Fred Nathan Md; Pena Armando Juan; Pennant Ainsley Md; Percy Marie Md; Percy Andrea; Persaud Indrani; Perumareddi Krishna; Petelin Andrew Patrick Md; Peterson Monte Harold Md; Petilla-Onorato Jessica Isabel Md; Petros Jessica Theresa; Petrov Manana Md; Phillip Sohn; Photangtham Punyatech Md; Pierre Louisdon Md; Pierre Louisdon Md; Pierro Hugo Md; Pinkas Adina Md; Pinzon Robin Ramos; Plokamakis Michael Md; Poff John Edward; Poitevien Vaty; Polavarapu Hari Kishan Md; Ponieman Diego Andres Md; Posada Roberto Md; Pressler James Md; Prine Linda Whisler; Pristoupa Olga Md; Psevdos George Jr Md; Posada Roberto Md; Prine Linda Whisler; Pristoupa Olga Md; Psevdos George Jr Md; Prine Linda Whisler; Pristoupa Olga Md; Psevdos George Jr Puente-Guzman Soledad Elvira: Pumarol Alba: Purohit Amar Lal Md: Putman William Erskine M Md: Quick Melissa Kaufman: Quinn Carrie: Racanelli Joseph A Md: Radix Anita Eileen: Rafailov Danil Isakovich: Rafatiah Sovona: Rafiaa Amer: Rahman Rabeya Md; Rahman Rummana Md; Rahman Shafiqur Mohammed Md; Raifman Leonard I Md; Rajda Geetanjali Md; Rajpar Noor Mohammed Md; Ramis Carmen Maria Md; Ramkeesoon Rosemarie Np; Ramnarine Jotir; Ramos Tapia Alberto M Md; Ramos-Ramirez Berta; Ramsaroop Nanda D Md; Rana Shital; Rathi Dwarka P Md; Raufman Joshua; Ray-Schoenfeld Naomi; Rayzman Maya Md; Read Dalan Md; Reckrey Margaret Jennifer; Reddy Chenna B Md; Reddy Lalitha Mary Md Pc; Rehman Abdul Md; Reich Danya; Reister Robin; Remde Alan Hugh; Reminick Marshal Md; Renaud Jean Leopold Edwrin Md; Rendeiro Susanne; Reuben Stephen W; Rezvani Mitra Md; Rice Laurie A Cochran Md; Rios Carlos Md: Ripp Jonathan A Md; Rivera Graciano Md; Rivera Veronica; Rizk Dahlia Md; Roach Keith Md; Robert Joyce Folashade; Robinson Roberto H Quinonez Md; Rodgers Stephen L; Rodgers Stephen German; Rodriguez Navarra; Rodriguez-Caprio Gabriela Md; Rodriguez-Jaquez Carlos R; Roedan Socrates; Rogers Linda Md; Rolston Sandra A Md; Roman Jasmin; Rosch Elliott C Md; Rosen Carolyn Michelle Md; Rosenberg Rachel; Rosenbloom Sylvie; Roshchina Yelena; Roth Rachel; Rubenstein Marc D Md; Rubin Eva; Ruhe Jorg Joachim; Rule Erin Eileen Mdf; Russak Lisa; Sacher Mandy Lauren; Sacolick Benzion Md; Sacolick Daniel; Saftchick Stuart L Md; Sagalovich Boris Md: Saha Prantik Md: Saigh Orit Md: Saigh Orit Md: Saigh Orit Md: Saint-Laurent Mario: Saint-Louis Frantz Fils Md: Salinas Jean-Louis Md: Salomon Nadim Md: Sam Tanyka: Samaniego Robert Md: Samra Farai: San Myat Md: Sanders Lauren Jacqueline: Santiago Allan Realin Md; Sapna Shah Md; Saporito Anna Gabriella Md; Sara Danielle Lorenz Md; Sarin Aparna; Sarkissian Edmond Md; Savransky Alla Md; Cary Md; Schwartz William J Md; Schwimmer Joshua Adam Md; Scrimmager Leon Md; Seigler Afet Md; Selzer Jonathan David I Md; Semanision Kristen; Senzamici Camille Md; Sessions Jessica; Setaruddin Sazia Logman Md; Setia Deepak K Md; Shah Harshida R Md; Shah Jilan Md; Shah Kumarpal A Md; Shah Sumatilal C Md; Shahkoohi Afshin Md; Shaikh Aftabahmed F Md; Shalhoub Robert Francis Md; Sheelawanti Md; Shein Ruvan Md; Sheinfeld Joanna; Shen Kuan Hung Md; Shenko Christina Angela; Sheppard Beverly A Md; Shirman Frederic M; Shieh Jong-Chuan Md; Shirmanov Josef Md; Shirwaikar Anil B Md; Shpak Mikhail M Do; Shteynman Alla Md; Shukla Mayank Arun Md; Shust Gail; Shustarovich Alla Md Pc; Siddigui Ayesha; Siegel Howard Md; Siegel Stephen D Md; Sierros Vasilios Md; Sigrest Barbara Md; Sikder Subhash Chandra; Simpao Jose Rodriguez Jr Md P; Sinclair Paula Almalinda Md; Sindhwani Rajeev Md Pllc; Singal Anita; Singh Amarjit Md Pc; Singh Jagjit Md Pc; Singh Jagjit Md Pc; Singh Sharon Ellen Md; Smith Sharon Verta I Md: Sokol Scott K Md: Sokolova Ekaterina: Solis Edward: Solomon Rachel: Soriano Theresa A Md: Sotnik Regina Md: Sourial Lucy A Md: Spang Rigmor E Md: Spieler Leah Matisse: Spitzer Matthew: Spivak Dana Md: St Louis Emmanuel Lesly G Md; Sta Ana Victor; Stallings Shavonn; Staniloiu Maria Md; Starpoli Anthony A; Stauber Stuart L Md; Steever John B Md; Stein Janet Laurie Md; Stivala Alicia Christina; Straus Emily L Md; Strauss Michael Leopold Md; Suden Stacy Allisa Md; Sugandhi Nandita; Suja Vinod; Suma Dasari; Summers Rebecca; Suprin Gregory Md; Suter Maureen Natalie; Syed Ahmad Physician Pc; Syed-Naqvi Samina Altaf Md; Szalyga John Md; Taha Hesham Mohamed Md; Talavera Wilfredo Md; Talcott James; Talerico Amanda Rae; Tam Cynthia J Md; Tamdji Natacha; Tan Jenny Yu; Tan Wu; Tang David J Md; Tang Ian Tsai-Leu Md; Tao Chenguang Tony; Tayares Rosanabela Md; Teets Raymond; Teng Susanna Md: Tenney Nancy Lee; Tesler Peter Jon Md: Theodore Ginette Np; Thibaud Jean-Etienne Do; Thomas David Charles Md; Thomas Nicole Md; Thukral Vinod K Md; Tikhonova Elizaveta; Tikko Surai K Md; Tio Ruy Chen Md; Tkachenko Natalya Md; Tolbert Jerome V Md; Tomback Julie; Toure Joahd Malik; Trager Abigail Hope; Trenton Brooke; Treyster Zoya; Truglio Joseph; Truong Tuyettrinh Nguyen; Tsai Tien-Tsai; Tso Alan Ying Yeung; Tun-Chiong Yolanda Do; Tung Judy Md; Tung Keith; Turner Stephen B Md; Udesky Robert A Md; Uleis Keith Harris Md; Urbina Antonio E Md; Uribarri Jaime V Md; Uribe Alejandra Maria Md; Vandiqiri Venkatesh Md; Vail Rona; Valmond Augustus Md; Van Gilder Max F Md; Vanegas Edgar Z Md;



DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Page 302 of 939 Run Date: 12/29/2017

DSRIP

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	Reporting Year and Quarter
Vangeepuram Nita Md; Varghese Betsy; Varma Sudha Md; Vasa C Vicencio Alfin G Md; Villani Gina M Md; Villi Roger A Md; Vilnits An Leonid Medical Pc; Volokh Vladimir Md; Waite Eva Ann Md; Wajnb Wanliss Cheryll; Ware Priscilla J Md; Warman Jacob I Md; Waseen Wiener Joseph M Md; Wiesinger Katherine; Wilder Venis Tiarra; W Wu Patrick; Xu Tao Shiwei; Yakubov Melekhem; Yanagisawa Robe Deepti; Zaremski Benjamin Md; Zeitlin Joseph; Zelenetz Michael Iv Dell Md; Zylbert Susan Lynn Md	atoliy Md; Vinas S erg Ania Md; Wal n Faisal Md; Watk illiam F Ryan Con ert Takahiro Md; Y	Sonia Miliza Md; \dron Mary Violet kins Isheka S; Wenm Hlth Ctr; Win ancovitz Stanley	Vinayagasundaram Bhanumat Md; Walker Jenny; Wallach F eintraub Howard Md; Weintrau Khin; Winkler Ian Md; Witt Ma R Md; Yap Marcelo Janette N	thy Md; Vindhya R rances Robin Md; ıb Jennifer; Weir D ırvin lii Md; Wong (Md; Yen Vincent M	ajesh Kumar Cha Walsh Margaret avid C; Wen-Ray Chun Tung Md; N d; Young Edwin	and Md; Virani a Mary; Wang Er y Thomas Hsu; Vong Hok; Woo Reynolds Md; V	Zahra; Vizel-Sch nily H; Wang Jin Whipple Clare; odburn-Hourie K Yousaf Ali; Yude	nwartz Monique; ng Wa; Wang Sto White Camele; Naren Md; Woodo Ilman Ian M Md;	Voddi Madhu I ephanie Chih-I; White Elizabeth en Roger Alan; Yuen Jacquelii	O Md; Volfinzon Wang Zhong; Stuyvesant Md; Woodley Walter Md; ne; Zalavadia
Task Provider can demonstrate implementation of policies and procedures which reflect principles and initiatives of Million Hearts Campaign.		Provider	Practitioner - Non-Primary Care Provider (PCP)	Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4

Providers Associated with Completion:

Md; Abramov Natela Rpa; Abrams Lauren Cnm; Abramson Austin Wayne Md; Abulencia Armand Emmanuel; Acerra Frank L Do; Acholonu, Jr. Uchenna; Acker Kai Sarah; Acquah Samuel O H S; Adam P Grant; Adam S Morgenthau; Adams Benjamin Donald; Adams David H Md; Adams Rachel May; Addes Alvin David Md; Addo Emilia Np; Addo Evelyn; Adebayo Adebukola; Adelman Randi; Adelman Ruth M; Adelson Mireilla; Aderholdt Karen; Adesuwa Okesanya Md; Adler Arvin Jay Do; Afzal Omara; Agarwal Ruchi; Agarwal Shradha; Agarwal Shradha; Agarwal Neena Md; Agdere Levon Md; Agdere Levon Md; Agnant Joanne Michele; Agvent Nicholas; Agyare Samuel K B Md; Ahilan Paramanathan Md; Ahmad Jawad; Ahmad Mejoi Md; Ahmed Tanveer; Ahn Young J; Aikawa Taro; Ainspan Jeffrey Louis Md; Ajani Nazia; Akhtar Joyce Mary; Akhtar Saadia Md; Akingboye Adekemi Olufnmilayo; Akuamoah Latrice Akosua; Aladdin Mohammed Md; Alagesan Ramdas Md; Alagesan Rita Md; Alagesan Rita Md; Alaverdian Artur; Albertini Elizabeth Streicker; Alberto Escallon Md; Alourez Jose; Alcontin Evelyn; Aledort David E Md; Alagesan Rita Md; Alaverdian Artur; Albertini Elizabeth Streicker; Alberto Escallon Md; Alourez Jose; Alcontin Evelyn; Aledort David E Md; Alagesan Rita Md; Alaverdian Artur; Albertini Elizabeth Streicker; Alberto Escallon Md; Alourez Jose; Alcontin Evelyn; Aledort David E Md; Alaverdian Artur; Albertini Elizabeth Streicker; Alberto Escallon Md; Alourez Jose; Alcontin Evelyn; Aledort David E Md; Alaverdian Artur; Albertini Elizabeth Streicker; Alberto Escallon Md; Alourez Jose; Alcontin Evelyn; Aledort David E Md; Alaverdian Artur; Albertini Elizabeth Streicker; Alberto Escallon Md; Alourez Jose; Alcontin Evelyn; Aledort David E Md; Alexander Steven Craig Md; Alexander Ste Nikolaos A Md; Alexandru Burducea; Alexeenko Lada; Alexis Andrew F Md; Alexis Quentz; Alieva Tamara Rpa; Alikakos Maria; Aliveva Nargiz; Aliian John M Md; Alkurdi Nasser Md; Allen Marcella Md; Allis Barbara A Md; Allison Karen Melanie Md; Allison Margaret Jacqueline; Almee Lee Lucas Md; Aloysi Amy Starr Md; Alpern Amy; Altchek Douglas D Md; Altin Lisa A; Altiner Ahmet; Altman Deena Rose; Altman Robert Keith Md; Altschul Rebecca; Altstein Samuel Harvey Md; Alvarado Sandra; Alvarez Elsie Md; Alvarez-Downing Melissa Marie; Alyeshmerni Bahram Md; Alyskewycz Mykola Roman Md; Amanda J Rhee; Ambrose Anne F Md; Amerling Richard Md; Ames Scott Alan Md; Amin Kwame; Aminzay Aman; Amiraian Richard Harold Md; Ammirati Michael Md; Amorosa Jennifer; Amoroso Nicholas Dr.; Amy Kelley; An Seonhee; Anand Om; Anand Om; Anand Om; Anand Suryanarayan Md Pc; Anca Diana Md; Anderson Ann E Md; Anderson Lisa Md; Anderson Michael Ryan; Andrade Allen D; Andrea E Perez; Andrew Mathew Perez; Andrew W Pearson Md; Androne Ana Silvia Md; Andrus Phillip Md; Ang Celina Su-Ping; Angelo G Pilla; Angioletti Louis Scott Md; Angrisani Christine M; Angus Heather Lynn; Anik Karishma Amina; Ankola Pratibha A Md; Anna Castelli; Annette M King; Annunziato Rachel; Anthony Kopatsis Md Facs Pllc; Anusionwu Reagan; Anyanwa Anelechi C Md; Aouchiche Hakima Md; Apoeso Olusegun; Appel Cheryl; Appel Jacob M; Appleman Warren Md; Aquila Ralph Md; Arabadjian Milla Eddie; Arabov Yosif; Arcuri Joseph; Argiriadi Pamela; Argulian Edgar; Arias Wilma Mercedes; Arida George N Md; Arinsburg-Brooks Suzanne; Ariyarajah Vignendra; Ariomamd Farhad Md: Armand P Asarian Md Pc: Arnett Maria F Md: Arnon Rica Md: Arnouk Johnny Issam: Aron Alan M Md: Aron Narcis Bernat Md: Aronoff Jeffrey S Md: Aronson Andrew Charles Md: Arpayoglou Beatriz C Md: Arrovo Hansel: Arsht Steven J Md; Arta Seitaj; Arvelakis Antonios; Asbell Penny A Md; Ascheim Deborah V Davis Md; Ascher-Walsh Charles J Md; Ascher Megan; Ashikari Andrew Y Md; Ashina Sait; Ashley Kenneth B Md; Ashley Kimberly N; Ashley Phillip Rpa; Ashmead Graham G Md; Aska Glenroy Anthony Dpm; Askanas Alexander Md; Aslam Ahmed Faraz; Assadi Cyrus A Md; Asuncion Arsenia; Atakent Yucel S Md; Atallah-Lajam Farah Elias Md; Atanda Akeem; Atileh Haytham Md; Atreja Ashish; Attenborough Julia; Attia A Lawrence Md; Attiyeh Fadi F Md; Attoe Linda S Md; Augustin Wisly Gerald Md; Ault Kathleen; Ava Regina Sierecki; Avezbakiyev Emanuel; Aviles Martin; Avni Thakore; Avolio Jock A Md; Awerbuch Elizabeth Do; Axe Harold Md; Axt Lindsey E; Ayala-Rodriguez Cesar Esteban; Aybar Luis; Aycart Samantha N; Aye Thida; Ayzenberg Victor Md; Aziz Emad F; Aaranbrookedrake; Aaronsavedoff; Aliciam. Hurtado; Alvinm. Alfonso; Andreanimmons; Andrewi, Ciancimino; Antonias, New; Baber Usman Md; Babitz Lisa Ellen Md; Bach Nancy Md; Badani Ketan Kishore; Bae Peter Sangdo; Bagley William H Md; Bagner Michael R Md; Baharlou Shahla Md; Bahl Naresh Bala; Bai Matthew; Bailly Edward; Bair Melissa; Baird William T Dpm; Bakal Ron S Md; Baker Robert H Md; Bakst Richard L; Balaram Sandhya K Md; Baldino Michael; Balmir Sacha Do; Balwani Manisha Chandru Md; Bander Jeff; Bania Theodore Casimir Md; Banik Rudrani Md; Bansal Anip; Bansal Haghav; Bansal Meena B Md; Bansilal Sameer; Bar-Chama Natan Md; Barclay Ruby; Barczewska-Hillel Anna Md; Barenboim Arkady Z; Barinstein Laura V Md; Barkoff Matthew W Dpm; Barkoff Steven Lawrence Dpm; Barletta Nancy Montero; Barnea Amnon; Barnett Barbara Jean Md; Barnswell Carlton B Jr Md; Barschow-Marton Patricia Lynn: Bartoc Cristian D Md: Bartoli Lisa M Md: Bartoli Lisa M Md: Bassiur Martin Dds: Bass Batri Adel Md; Batta Priti Md; Battu Vijay K Md; Bauer Ross; Baum Sabra; Bauman Phillip A; Baumlin Kevin Michael Md; Baxter Carl; Beasley Mary; Beautyman Elizabeth J Md; Becker Daniel Jacob; Beckhardt Russell N; Beddoe Dottino Ann Marie Md; Bederson Joshua Benjamin Md; Bednarek Karl Thadeus Md; Beilin Yaakov Md; Beilin Yaakov Md; Beilin Yaakov Md; Beilin Yaakov Md; Beldner Steven; Belisova-Gyure Zuzana; Belkin Tamara; Belsley Scott John Md; Belyakova Ulyana; Ben-Zacharia Aliza; Bender Catherine Jane; Benedicto Socorro A Dmd; Benevento Joseph; Beniaminovitz Amnon; Benias Petros; Benkov Keith J Md; Bennett Stephen J Dpm; Benson Carolyn Mararet; Benvenisty Alan I Md; Berberena Frances; Berdella Maria Md; Berdoff Russell Lindsay Md; Berenstein Alejandro Md; Bergstein Michael J Md; Berkowitz Rachel; Berland Doris Garcia; Berman Michael; Berman Peter D; Berman Steven Marc Md; Bernstein Robert S Md; Bernstein Rob Simone Alise Md; Bharat Sanghavi Md; Bhartat Sangha Emile: Biggs Carina G Md: Billington Kaitlyn E: Bird Anne F: Biviano Bernard John Jr Md: Blackham Janice: Blaize David: Blancaflor Ginno C Md: Blanchard Karen: Blanco-Franco Oscar Md: Blank Andrew Md: Blank Wesley S Md: Blaufarb Ira Stephen Md: Blechman Michael Bruce Md: Blei Francine Md: Bleier Howard Md: Bleiweiss Ira Md: Blissett Kecia-Ann May: Blitzer Andrew Md: Blouin Amanda Germaine: Blum Jessica E: Blumenthal Celia: Boakve Naana Agyeiwah Md: Boateng



Project Requirements

Prescribed

Reporting

New York State Department Of Health Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Provider Type

IVI	ount Sinai PPS (P	PS ID:34)			
					DSRIP

Original

Start Date

End Date

Original

Status

Page 303 of 939

Reporting Year

Run Date: 12/29/2017

Quarter

(Milestone/Task Name) **End Date Due Date** Level **Start Date End Date** and Quarter Percy; Bock George H Md; Boggio Nelly T Md; Boggio Md; Borrero Charin Marie; Bottner Joseph Md; Bouvier Nicole Marie; Bovino Brian F Dmd; Bowe Adraenne; Bowne Helen Yoo; Boxer Jonathan A Md; Boyce Ricardo A; Boyd Kaleen M; Bradley Katrina Md; Bradley Katrina Md; Bradley Sara M Md; Bradley Shy Md; Brady Michael; Braha Jack; Brahm Bernard Daniel Md; Braman Sidney; Brathwaite Brenda L; Brau Norbert; Braun Carl W Md Pc; Brazzo Brian Gerald Md; Breed Sabrina Theoposia; Breen Tracy Lynn Md; Brennan Timothy Koehler; Brenner Hillary Beth; Bresler Priscilla Ann; Bressman Susan B Md; Brewster Joe Cephus Jr Md; Brian Mcdonald Hall; Briley James; Brill Joseph J Md; Brockington Carolyn Doreen Md; Brodie Scott E Md; Brodman Michael L Md; Brodman-Grimm Karen F; Brody David W Md; Brody Joshua; Brohl Andrew Scott; Broker Martin Md; Bromberg Kenneth Md; Bronheim David Samuel Md; Bronn Donald George; Bronson Michael Md; Brosgol Yuri Md; Brountzas Maria; Brous Patricia Md; Brown Barry L Md; Brown Donald B Md; Brown Robin R Md; Brown William H Md; Bruce Eric Sands; Brucia Laurie Jane; Bruck Elena; Brunner Robert J Md; Brunner Sarah Devlin; Bruno Anthony M Md; Brustman Lois E Md; Bruzzese Nicole Josephine; Bryce Thomas Nathaniel Md; Bryson Ethan Oliver Md; Bryson Juline Michele; Buchbinder Daniel; Buchbinder Shalom S Md; Buchen Daniel Md; Buchholz Robin M Md; Buckstein Michael; Buettner Christoph Md; Buggie Brian Gregory; Bukharovich Inna F Md; Bulkin Eugene; Bunyavanich Supinda; Burgoyne Brian; Burnett Michael Charles Md; Burstein David E Md; Burt Matthew Lawrence Md; Burton Rebecca Lyn; Busingye Jacqueline Rukanshagiza; Busse Paula Jane Md; Bussoletti Natalee Marie; Butler Brian Joseph Dpm; Butler Toni C; Butoi Irina Md; Buyuk Arzu; Bybordi Bahar; Byer Erroll Ignatius Jr; Byer-Henry Yvette Oreta Cnm; Barbara Heath; Cabbad Michael Frederick Md; Cacciarelli Armand Gerald Md; Caces Phyllis Adrienne R; Cafferty Maureen Sarah Md; Caggiula Amy Beth; Cahill John Donald Md; Cai Steven; Cajulis Corazon Bautista; Cajuste Muriel; Calandra Lisa Dpm; Callahan Eileen Helen Md; Callan Felicia Tirico Md; Callipari Francesco Md; Calvin Chen-Hwan Wei; Campbell Kirk Nicholas Md; Campton Kristina; Canter Murray A Md; Cantor Gordon Michael Md; Caplivski Daniel Md; Caporuscio Jessica L Md; Caputo William Edward; Carabello Blase; Cardasis John; Carey Abigail S; Carey Patricia Mary Md; Carluccio Alessia; Caroline Columbres Md; Carr-Locke David Leslie; Carrao Vincent Md; Carluccio Alessia; Caroline Columbres Md; Carr-Locke David Leslie; Carrao Vincent Md; Carrera Rosa Flores; Carrera Rose-Marie Md; Carryl Stephen Samuel Md; Carter Robin Stephanie Dpm; Cartwright Robert Mclain; Casagrande Lisette; Cascetta Krystal Pauline; Casden Andrew M Md; Casey Mairead Ms.; Cash Bradley S Md; Casiano Evelyn J; Caskey Marina Fernandes De Barros; Cassano Kelly; Castanaro John; Castellano Bartolomeo Vincent; Castello Donna Ann Md; Castillo Maria Dolores Md; Castillo Rafael A; Castro Garcia Jose Luis Md; Catalano Louis W lii Md; Catamero Donna Domenica; Cate Sarah Patricia; Cattafi Paul David; Cavaliere Raymond G Dpm; Cayton Alberto L Md; Celeno Stacey V; Celebi Julide; Celena Dancourt Md; Celestin Gregory Cuthbert; Cerra Luis R Md; Chabus Brent Ira Md; Chadha Manjeet Md; Chae Patrick; Chahil Tina Jasjit Md; Chai Emily Md; Chai Raymond; Chakrabarti Chhaya Md Pc; Chalker Dana F; Cham Matthew Dy Md; Chamdawala Hammid Shabbir; Chan Andrew Hing Kin Md; Chan Andrew Joseph; Chan Germaine Zenia Md: Chan Jacqueline: Chan Michael: Chan Sherman Md: Chan Takyan Dds: Chan Yu-Feng Md: Chandrashekhar Sarayu: Chang Charissa Yuhua Md: Chang Cheryl K Md: Chang Christine Md: Chang Helen Md: Chang Lena: Chang Mark Md: Chang Nadine Ann: Chang Paul Potsung Md: Chang Peter L: Chang Thomas T M Md: Chang Woo Taek Md: Chang Woo Taek Md: Chang Woo Taek Md: Chang Peter Jeff Md; Chardavoine Josee; Charen Elliot Michael; Chari Ajai Md; Charles H Kellner; Charlot Cascyarnoux Md; Charney Richard E Md; Chason Kevin W Md; Chatterji Manjil; Chaudhry Sapna; Chaudhry Ahmed Do; Chaudhry Faroog Ahmed Md; Charles H Kellner; Charlot Cascyarnoux Md; Charney Richard E Md; Charles H Kellner; Charlot Cascyarnoux Md; Charlot Cascyarnoux Md; Charles H Kellner; Charlot Cascyarnoux Md; Ch Chaudhry Hina W Md; Chaudhry Nadeem Ahmad Md; Chavarria Patricia Diana; Chawla Preety Md; Che-Kai Tsao Md; Chehade Mirna Abdul Monhem Md; Chen Darwin; Chen Jennifer Ann; Chen Junping; Chen Katherine Tsia-Huey Md; Chen Zijian; Cheng James Md; Chenna Jayapratap Reddy Md; Cherazard Regine; Cherezova Diana; Chernobilsky Boris; Chernyaysky Svetlana; Chesoni Laura; Chetrit Sally; Cheung Angeles; Cheung Janice M; Chew Edward Md; Chew Kit-Ling Miss; Chhabra Amit; Chida Rakhshan M; Chideckel Norman Jay Md; Chietero Michael Md; Chin Edward H Md; Chin Maxine Grace; Chiu Henry C; Cho Catherine Md; Cho Hearn Jay Md; Cho Samuel; Choi Mark Md; Choi Walter Hyunmin Md; Chokshi Niti Y; Chong Ji Young Md; Choo Sung Yoon Md; Chotkowski Gregory Dds; Choudhri Tanvir Fiaz Md; Choudhury Sourab Patrick Do; Choy Youyin Md; Christian Dirk Becker; Christian Flores; Christine H Kim Md; Christopher Chow; Christopher Gannon Strother; Christopher James Diblasio; Chu Jason Md; Chun Audrey Kyjung Md; Chung Jenny H; Chuu Louise A Md; Ciaramitaro Yessenia Elizabeth; Ciccone Jeffrey Michael Md; Cilmi Salvatore Anthony; Cimafranca Daniel Lopez Md; Ciment Avraham Yitchak Dpm; Ciocon David; Cioroiu Michael G Md Facs; Cipolla James Charles Md; Clare Frederick S Md; Clark Denise C Md; Clark Mark Andrew Md: Clarke Kimesha: Clarkson Earl I Dds: Clavton Lindsay Marie: Clements Cheryl: Clements Jerry Eugene Md: Cloutier-Champagne Laurence: Clunie Garfield Ashford Md: Coad Christopher T Md: Cobblah Vincent Quao Md: Coca Steven: Cochran Lynn E; Cohen Aaron Howard Md; Cohen Benjamin; Cohen B Eric J Md; Cohen Harley Joseph; Cohen Jean-Marc; Cohen Jeffrey Md; Cohen Joseph Md; Cohen Lee Steven Md; Cohen Lisa; Cohen Lisa; Cohen Louis; Cohen Mia Gintoft; Cohen Paul; Cohen Richard B Dpm; Cohen Rory Scot Dpm; Cohen Samantha; Cohen Seth A Md; Cohen Seth Matthew Md; Colantoni Matthew S; Cole David S Md; Coleburn Norman Hope Md; Coleman Tia; Coliseum Surgical & Medical Pc; Colletti Mario Charles; Colman Rachel; Colombel Jean-Frederic; Colon Modesto J; Colon Vilar Giancarlo; Colvin Alexis; Compito Catherine A Md; Concepcion Maria Donna; Concert Catherine Marie Np; Connell Brendan David; Conrad Anne E; Constantino Jennifer C Rpa; Conway Edward Jr Md; Cook William A Md; Cooke Kenneth Md; Corpulsky Robert Md; Corbett Shonda Marcia Md; Cordeva Matthew Alexander; Corey Patrick Spencer; Coritsidis George N Md; Corn Beth E Md; Cornwall John W Md; Corrado Cathyann; Cosme Jacqueline Md; Costakis Anna; Coupet Mendel C Rpa; Coven Todd; Cox Anika Jonnelle; Coyle Andrew; Cozien Dominique A Md; Craig Jon Moskowitz; Cramer Kyle Nolan; Crane Michael A Md; Crary John; Crimi Joseph; Cristina A Tennyson Md: Crowley Alexandra: Crumbley Terry Deshawn: Cruz Giselle: Cruz Madeline Dom: Culana David Phillip: Culliney Edward Bruce Md: Cummings Allegra Md: Cummings Jeanne Ann: Cuomo Frances Md: Cuomo Linda Janine Md: Curreri Anthony Gino Md; Cuttner Janet Md; Czer Anthoney Enriquez Lim; Dabney Lisa Md; Dadvand Laila; Daefler Simon Md; Dallah John; Dams-Oconnor Kristen; Danaher Julie Ann Md; Danesh Houman; Dang David T: Dangas George D Md; Dangayach Neha; Dangelo Joseph P Md; Daniel Casper Pa; Daniel Celeenamma B Md; Daniel Samuel J Md Pc; Daniel Bruce Jonathan Md; Das Seshadri Md; Dass Punam; Dattwyler Raymond J Md; Davies Terry F Md; Davis Jaclyn C; Davis Renee Louise Md; Davy Andrew Michael G Md; Davydov Oksana; Day Philippe Jmm Md; Dayal Shivani; Dayan Alan R Md; De Leacy Reade Andrew; De Palo Louis R Md; De Souza Sylvie Dominique Md; Dean Deborah Nicholls Md; Dean Gillian Md; Debra Shabas Md; Deegan Erin Marie; Defilippis Jeannette Ann; Defrancisco James A Dpm; Degi Keith; Degiarde Massimo Pc Md; Delgregorio Paola Rpa; Deiner Stacie Gail Md; Deltz Patricia; Del Guzzo Luciano Md; Delaney Veronica Bridget Md; Delara Francisco Arturo Jr Md; Dele-Michael Adebola; Deleo Vincent A Md; Deleon Isabelle A Md; Deleon Yasmin Teresa; Delfiner Joel S Md; Deli Barbara Md; Deligdisch Schor Liane Md; Della Rocca Robert C Pc Md; Delman Bradley Neil Md; Delmoral Chastity Ann; Delrosario Eduardo Santos: Delson Jeffrey Md: Deluca Peter Salvatore Md: Delvalle Michelle Md: Demartia Samuel: Demattia Joseph Md: Dembitzer Francine Rachel: Demetrius Charmaine: Demicco Elizabeth: Denneke Tsega Md: Deprima Thomas J: Dermksian Jeffrey V Md; Desai Neil Kiri; Desai Rajen Uday; Deshpande Priya Prakash; Desman Garrett; Desravines Cynthia Pa; Deutsch Vicki-Jo Md; Dewitt William Liddell; Dhamoon Mandip Md; Dhar Sonya; Dharia Sumit Shailesh Dpm; Dharmarajan Kavita Vyas; Dhawan Vikram; Di Blasio Ferdinand C; Diamond Ezriel Md Pc; Diaz George Alfred Md; Difore Vyas; Dhawan Vikram; Di Blasio Ferdinand C; Diamond Ezriel Md Pc; Diaz George Alfred Md; Difore Vyas; Dhawan Vikram; Di Blasio Ferdinand C; Diamond Ezriel Md Pc; Diaz George Alfred Md; Difore Vyas; Dhawan Vikram; Di Blasio Ferdinand C; Diamond Ezriel Md Pc; Diaz George Alfred Md; Difore Vyas; Dhawan Vikram; Di Blasio Ferdinand C; Diamond Ezriel Md Pc; Diaz George Alfred Md; Difore Vyas; Dhawan Vikram; Di Blasio Ferdinand C; Diamond Ezriel Md Pc; Diaz George Alfred Md; Difore Vyas; Dhawan Vikram; Di Blasio Ferdinand C; Diamond Ezriel Md Pc; Diaz George Alfred Md; Difore Vyas; Dhawan Vikram; Di Blasio Ferdinand C; Diamond Ezriel Md Pc; Diaz George Alfred Md; Difore Vyas; Dhawan Vikram; Di Blasio Ferdinand C; Diamond Ezriel Md Pc; Diaz George Alfred Md; Difore Vyas; Dhawan Vikram; Di Blasio Ferdinand C; Diaz George Alfred Md; Dibaz Georg Maria A; Digiacinto George V Md; Dimaio Christophe; Dimitrov Nadya E; Dimitrova Kamellia Rangelova Md; Dinh Linh Thi Thuy Md; Dinlenc Caner Zeke Md; Director Tara Md; Dispaltro Frances X Md; Distefano Douglas C Md Pc; Divino Celia M F Md: Diwan Ravi; Dixon David Dpm; Dixon Marsha Rpa; Do Brian; Do Ouro Suelane Sousa Md; Doberczak Tatiana Marta Md; Dobrowski Katie Miss; Dokko Yoni; Domanski Michael John; Donovan Diana Olga; Donovan Glenn J Dpm; Dori Ten Pa; Doshi Amish; Dottino Peter R Md; Doty Nora J; Dou Si Yan D; Douge Claude Md; Dow Lindsay Alexandra; Drayer Burton Paul Md; Dreisinger Naomi A Md; Drescher Ira; Droller Michael J Md; Drucker David A Md; Du Diane; Dua Sakshi; Dube Niti Md; Dubinsky Marla Cindy; Dubois Nichola; Dubos Sheba; Dubowsky Jay Jack Md; Dudas Melissa Maureen; Duddempudi Sushil Md; Dudkiewicz Michael; Dufresne Alix Md Pc; Duncan Tamika Simone; Dunkin David Md; Dunn Mona L; Dunsky



DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Page 304 of 939 Run Date: 12/29/2017

Ruii Date . 12/29/2017

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Kevin Gerber Md; Duperval Jacques Md; Duran Nancy; Durango A	l Aleiandra: Durkee	I Mary Caroline Ac	l :np: Duvvuri Srinivas Md: Dwe	l eck Monica Michele	I e Md: Dworecki f	I Roman Md: Dvn	l n Harry Dds: Dz	l anic-Cemalovic I	l Naida: Danv.lo	
Deborahoyedeji; Diana Dejesus; Ebcioglu Zeynep Ayse Md; Eber	•	•	• *		•		•		•	-
David Md; Effron Charles; Efremov Mary H Md; Efros Mitchell Dou										
Beth Md; Eisenstein Lucy X; El Dakkak Mohammed Selim Md; El S										
Ellis Charles C Md; Ellozy Sharif H Md; Elmore Sherlette; Emma L	eonard John Md;	Enas Estafan Do	; Enekwechi Nonso Ekene; Er	ng Lisa Md; Engel	Harry Mark; Enn	is Ronald D Md	; Epelbaum Alex	kander Md; Ephr	at Moshe Md; I	Epstein Jonathan
Nachman Md; Epstein Lawrence Jay Md; Erber Jonathan Ari Md; I										
Mariah; Esrig Cynthia W; Estabillo Joel R; Estabrook Alison Md; E	strella Lissette; Et	hylin Wang Jabs;	Etwaru Dhanan Jai Md; Etwa	ru Kumarie; Eugei	nio Paul L; Evan	s Adam Stuart;	Evans Andrew J	lohn Md; Evans	Richard M Md;	Evdos Olga;
Evgeny Fink; Eviatar Joseph Alexander Md; Evin Mccabe; Fabel A	Andrew J Rpa; Fab	ian Michelle; Fac	ciuto Marcelo Enrique Md; Fa	himeh Sasan Do;	Fahmy Ramy Ha	any Fouad; Faie	lla Louis Iii Md;	Failmezger Theo	odore C Md; Fa	akhuri Ramsey John;
Falk Michael; Faller Jason Md; Fallis Andrew J Md; Fan Wen Md;	Fang Hui Elizabetl	h Md; Fantl John	Andrew; Faraj M Faour; Farbe	er Jeffrey Ian Md; I	Faries Peter Lyn	n Md; Farnad S	hahbaz; Farraye	Joseph Md; Fa	sano Julie; Fav	/ila Kristine; Feda
Andrew Md; Feder Adriana Md; Feder Samantha Beth Md; Feely C	Cheng Cindy; Fein	berg Todd E Md;	Feinsilver Steven Henry Md;	Feistmann Jonatha	an Md; Felberba	um Marc Md; Fo	elcone Michael F	; Felder Kennet	h S Md; Felder	rman Theodore Paul
Md; Feldman David M Md; Feldman Hannah; Fenig Arielle Ochoa	Md; Fergus Icilma	Veronica Md; Fe	erguson Christopher J Dpm; Fo	ernandes Ajit Savi	o Md; Fernandez	z Gerardo Javie	r; Fernandez He	elen Maria Md; F	ernandez Jenn	ifer; Fernandez
Ranvier Gustavo G; Fernando Anusha Rosanne Md; Ferrara Jose	ph Md; Ferrara La	uren Md; Ferrell	Amber; Ferstenberg Henry Mo	d; Festa Joanne Ph	hd; Fetterman Al	an David Md; F	etto Joseph F; F	icazzola Michae	I A Md; Fiel Ma	arie Md; Fietti
Vincent G Md Jr; Fievre-Hamilton Natasha Md; Fifi Johanna T; Fila	atov Alexander V N	Md; Filip Teller; Fi	ilipovic-Jewell Zorica; Filsoufi	Farzan; Finegold I	ra Md; Fineza B	elen A Md; Fink	el Jennifer Mere	dith Md; Firpo-B	etancourt Adol	fo; Fisch Joseph Md;

Fischer Gregory Walter Md; Fischer Harry D Md; Fischer Robert Michael Md; Fischman Aaron Marc; Fishberger Jeffrey Md; Fitterman Jennifer Anne; Fitzig Lorenzo Md; Flanagan John C Md; Flatow Evan L Md; Fleckman Adrienne M Md; Fleckman Fern; Fleischer-Black Jessica Md; Fleischmann Jonathan D Md; Fleischmann Nicole Md; Florendo Angelita Fulgar; Florman Sander Scott; Fordjour Lawrence; Forman Edwin; Foronjy Robert Francis Md; Foroutan Janelle; Forsh David; Fory Elissa Kay; Fourati Samy S Md; Fowkes Mary Md; Fox Donald M Jr Md; Fox Herbert A Md; Fox John T Md; Fox Serena Joan; Fraiman Mitchell Md; Frances Sylvaine; Francis Michelle Y Md; Frankel Richard Harris Dpm; Frankenberger Oliver Md; Frasca Suzanne Md: Frazier Daveed Damon Md: Fred J Delucia: Fredrickson Lauralyn Md: Freedman Beth: Freedman Md: Fre Richard A Md; Friedman Howard S Md Pc; Friedman Howard S Md; Friedman Howard S Md Pc; Friedman H Larry D Rpa; Friedman Lynn Md; Friedman Mark Do; Friedman Mark Md; Friedman Nadya; Friedman Richard Lawrence Md; Friedman Hork Md; Friedman Mark Md; Friedman Mark Md; Friedman Mark Md; Friedman Nadya; Friedman Richard Lawrence Md; Friedman Lynn Md; Friedman Mark Md; Friedman Nadya; Friedman Richard Lawrence Md; Friedman Lynn Md; Friedman Mark Md; Friedman Nadya; Friedman Richard Lawrence Md; Friedman Lynn Md; Friedman Mark Md; Friedman Nadya; Friedman Richard Lawrence Md; Friedman Nadya; F Fullar Michael; Fulmes Mychailo; Furman Alice Cary; Furman Margaret L; Fusco Heidi Md; Fuster Valentin Md; Futterman Henry A Md; Gaba Michelle; Gabrilove Janice L Md; Gage Dennis Md; Gagliuso Donna J Md; Gainsburg Daniel Martin Md; Gal Jonathan Stephen; Galao Malo Roberto; Gale Gregory Mark; Galizi Marlene Denise Md; Gallagher Emily Jane; Gallane Dabela Abraham; Gallego Mariel; Galli Claire; Gallina Jessica Blair Md; Galsky Matthew David; Galynker Igor I Md; Gambrell Marian Lavette Md; Gandhi Hardik Atul; Gandhi Jayant H Md; Gandhi Nipa Dilip Md; Ganz Eric Michael Md; Gao Weiyi; Garau-Gonzalez Marisela; Garay Miryam D; Garcia Arlene Marie Md; Gandhi Jayant H Md; Gandhi Jaya Manuel; Garcia Haydee; Garcia Jose Gilberto Dds; Garcia Roberto; Garcia Rosario Md; Garcia-Figueroa Sylvia K Md; Garfield Karen Lisa Kodsi Md; Garjian Lori Ellen Md; Garland Amy Tudor; Garo Nicholas; Garwood John William Md; Garyali Samir; Gass Gregory; Gave Asaf Asi Md; Gaveras Georgia; Gavriil Eleftherios S; Geer Eliza B Md; Gehrie Erika; Geier Jacqueline; Geiger Miwa Karen Md; Gelb Bruce D Md; Gelbfish Gary Md; Geldwert Josef J Dpm; Gelfman Laura P; Gellen Joel L Dpm; Geller Charles Moss Md; Geller Lauren; Geller Martin Robert Md; Genato Romulo L Md; Gentile Ronald C Md; Genuth Rachel C; George Andrea L; George Erik Md; George James Md; Gerardi Carl Md; Genden Eric M Md; Gentile Ronald C Md; Genuth Rachel C; George Andrea L; George Erik Md; George James Md; Gerardi Carl Md; Genden Eric M Md; Gentile Ronald C Md; Gentile Ro Md; Gereau Haddon Sezelle; Gerlach Kecia; Germano Isabelle M Md; Gershengorn Hayley Beth; Gerz Erika Antoinette; Gettes Mark A Md; Ghasii-Zarghami-Sabet Shahla; Ghassibi Joseph M; Ghatan H Eliot Yedidiah Md; Ghatan Saadi Md; Ghaw Olivia; Gheewala Anup Md; Gheitani Pegah; Ghillani Richard Md; Ghodsi Newsha Zahra Md; Giashuddin Shah; Gibbs Kathleen Md; Gibralter Richard P Md; Gibson Charlisa; Gidwani Umesh K Md; Giedd Kenneth Noah Md; Giella John Gerard Md; Gilad Ronit; Gilbert Elyse; Gilbert Fred Md; Gilbert Relvin R Md; Gilbert Richard Md; Gill Felicia Ann; Gillego Alyssa Minerva Md; Gilleran Suzanne M; Ginelli Paul; Ginsburg Robin Nina Md; Giordana Lorraine Md; Giorgi Diane Frances-Lucia Md; Girardi Sal A Md; Girardi Sal A Md; Gitig Alon Md; Gidig A Norman Md; Glickel Steven Z Md; Gliedman Paul R Md; Glinik Galina; Glubo Les Jay Dpm; Glyptis Andrew Md; Go Alan R Md; Godbout Brandon J; Goel Anupama Md; Goertz Jacob K Md; Gohari Arash Md; Goldberg Andrew Todd; Goldberg David; Goldberg Naomi; Goldenberg Elvira; Goldenberg Gary; Goldenberg Kristina; Goldfinger Judith; Goldman Jane Cleary Md; Goldman Mark; Goldman Martin Elliot Md; Goldman Thomas I; Goldstein Jaime A; Goldstein Martin Adam Md; Goldstein Michael Md; Goldstein Michael T Md; Goldstein Nathan E Md; Goldstein Norman; Golinko Richard J Md; Golombeck Arel; Goluboff Erik Todd Md; Gomes Joseph Anthony Md; Gomes Jorge Enrique; Gomori Elisabeth; Goncharov Alexander: Gonzalez Susana: Goodchild Malcolm Ingram: Gooden Shanti Lila: Goodheart Herbert P Md: Goodman Elliot Richard Md: Goodman Wayne Dr.: Gopalan Radha S: Gopi Patel: Gordin Inna Md: Gordin Stella: Gordon Barbara F N Md; Gordon Eric; Gordon Eric; Gordon Eric; Gordon Eric; Gordon Gregg E Md; Gordon Jonathan Craig Md; Gordon Marsha; Gorevic Peter D Md; Gorman B David Md; Gorman Elaine Mary; Gorrin Harvey Md; Goschin Simona; Gossner Gabrielle; Gotlin Robert Do; Gotsis William; Gottesman Lester Md; Gottlieb Aren Leslie; Gotts Michael David Md; Govindaraj Satish Md; Goval Naveen Md; Gozenput Galina; Grafstein Neil H Md; Graham Virginia; Grant Dov Z Md; Grau Carmen; Gray Mark D Md; Grayson Douglas K Md; Green Karen Meryl Md; Green Mark W Md; Green Michele O; Green Robert Spencer Md; Green Sheryl Md; Greenberg Carl Md; Greenberg Howard J; Greene Paul E Md; Green Stein Adrian Md; Greenstein Alexander John Md; Greenstein Frederick Md; Greisman Stewart George Md; Greiller Howard Md; Grewal Priya Md; Grice Dorothy; Griepp Randall B Md; Grif Oksana; Griffin Joyce; Griffith Sharon L Md; Grima Kathleen M Md; Grin Michael S Md; Grinberg Daniel Md; Grinberg Manuel E Md; Grinberg Mikhail Md; Grinspan Ari Matthew; Grinstein Gabrielle P Md; Grossan Ann Marie; Grossan Igor; Gro Michael B Md; Grotas Aaron Brett Md; Grover Jillian; Groves Mark Md; Gruen Alison; Gu Yongpeng; Guardarramas Gabriel R Md Pc; Guarino Anthony C Dpm; Guerriero Paul Neil Md; Grover Jillian; Groves Mark Md; Gruen Alison; Gu Yongpeng; Guardarramas Gabriel R Md Pc; Guarino Anthony C Dpm; Guerriero Paul Neil Md; Grover Jillian; Groves Mark Md; Gruen Alison; Gu Yongpeng; Guardarramas Gabriel R Md Pc; Guarino Anthony C Dpm; Guerriero Paul Neil Md; Grover Jillian; Groves Mark Md; Gruen Alison; Gu Yongpeng; Guardarramas Gabriel R Md Pc; Guarino Anthony C Dpm; Guerriero Paul Neil Md; Grover Jillian; Groves Mark Md; Grover Jillian; Grover Ji Guillaume Melissa Daniella Md; Guija Karthik Reddy; Gulevupoglu Nilufer A Md; Gulko Percio; Gulmatico Constantino V Md; Gumaste Vivek Md; Gunasekaran Ganesh; Gunopawiro Jo Anne; Guoping Zhou; Gupta Anita; Gupta Aniali Rani Md; Gupta Mantu Md; Gupta Meenakashi; Gupta Vishal; Gursoy Erdal Cumhur; Gutkrie Clayton; Gutkovich Zinoviy Md; Guttman Harvey Md Pc; Guttikonda Lakshminarayana; Guttikonda Veeranjaneya V Md; Guttman Emma; Guzman Ida C; Gwertzman Gary Alan Md; Haas Susan Marian Cnm; Habboushe Joseph Peter Malcom; Haber Richard S Md; Haberman Jeffrey Md; Hackett Alyssa; Hahn In-Hei; Hahn Sigrid A Md; Haines Elizabeth Jane; Haines George; Hakimian Navid Md; Hall Kimberly Terese; Hall Lisabeth Sara Md; Halle Steven Garry Md; Halperin Diana; Halperin Jonathan Md; Halpern Joshua Noah; Halton Kathleen P Md; Halweil Ronald Md; Hamilton William G Md; Hammer Arthur W Md; Hammond Isaac Rpa; Han Daniel Md; Han-Faver Doreen D Md; Handelman Michele; Handler Toby F Md; Handsschuh Caroline; Hanen Suzanne; Hanna Lily; Hanon Samuel Md; Hanretta Kelly Colleen; Hansen Thoms Paul; Harbison Madeleine D; Hardart Anne Md; Harrington Thomas; Harris Katherine Farrell; Harris Mary; Harrington Md; Harrington Md; Harrington Md; Harrington Thomas; Harris Katherine Farrell; Harris Mary; Harrison Kristin A; Harrison Louis B Md; Harrison Theodore Joel Md; Harshan Manju Md; Hartzog Sarah; Harvey Eugenius John Md; Hasan Choudhury Md M Md; Hasan Zainab Md; Hasan Ashraf; Hashemi Ghonche; Hashim



DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Page 305 of 939 Run Date : 12/29/2017

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
---	------------------------	--------------------	---------------	--------	------------------------	----------------------	------------	----------	---------------------	----------------------------------

Sami A Md; Haslett Jeanette; Hassan Khalid Kamal; Hassan Sheref E; Hasselmark Fairouz; Hatcher Virgil; Hausman Laurence M Md; Hausman Lionel Glen Dpm; Hausman Michael R Md; Haveson Stephen Pc Md; Havryliuk Tatiana; Hawkins Denis Lawrence; Hayashi Fumitaka; Hayashi Naomi; Hayes Earle; Hayes Monica Prasad Md; He Chen; He John Cijiang; Heath Candrice Rachelle; Heath Stacy Pipes; Heath-Phillip Oneca S J Md; Heather Lynn Macadam; Hecht Alan Jay Md; Hecht Andrew C Md; Hecht Harvey Stanley Md; Hecht Susan Md; Heiba Sherif Ibrahim Md; Heiderhoff Clemens Md; Heidi Bender; Helier Mark L Md; Heller Michael B Md; Hembree Wylie C lii; Henderson Kimberly Joan Md; Heneghan William F Md; Hennig Nils Md; Henry Mark W; Henry Nigel Ian Md; Herman Craig; Hermann George Md; Hermann Luke Kennan Md; Hermos Julia; Hernandez Adam Breaux; Hernandez Colon Agdel Jose; Hernandez Grissel; Hernandez Prera Juan; Hernandez Stephanie Hortencia; Heron Abigail Jane; Herrera Joseph Everard Do; Herrera Kimberly; Herron Daniel Martin Md; Herscher Michael; Herschorn Brian Jacob Md; Hersh Melissa; Hershberger David Hugh Md; Herstik Barry Glenn Dpm; Herstik Ivan Greg Dpm; Hersog Eyal Md; Hessdorfer Anika D; Hew Lorna Marie; Heyman Jacob H Md; Hidalgo Laurita; Hiensch Karen Allison; Hill Jessica Laughrey; Hillel Zaharia Md; Hiltzik David Henry; Himel Harvey Norman Md; Hines Elizabeth Quaal; Hinke Christine Md; Hinojosa Franz; Hinrichsen Gregory A Phd; Hiotis Spiros P Md; Hipkens Sarah; Hirsch Jack Dds; Hirsch David Avishay; Hirschman Richard J Facp Md; Hirshaut Vivian Md; Hirshfield Gary S Md; Hirshson Chari Ilana; Ho Alexander Weihan Md; Ho Phuong Tu; Ho Yan Wood; Hoang Thomas; Hobeika Paul Bowlos Elias; Hochberg Eric Mitchell Md; Hochsztein Paul Md; Hodulik Sarah; Hoffman Cindy Md; Hoffman Darryl M Md; Hoffman Ronald A Md; Hoffman Ronald A Md; Hoffman Ronald Harvey Md; Holland Sally Ann; Hollinger Ingrid Md; Hollinger Jessica; Holmgren Anna; Holson Dave A Md; Holzman Ian Ronald Md; Hong Albert Md; Horowitz Mark; Horton Jay Robert; Hotchkiss Hilary; Howard J Reifer Dme; Hryhorowych Artur Nicholas Md; Hsiao Tso-Jen Md; Hu Michael; Huang Amy Md; Huang Jeniffer Vivian Md; Huang Melinda Md; Huang Min; Huang Tiangui; Huang Wendy Wen-Ee; Huang Yili; Hubbard Christopher Eric Md; Hudes-Lowder Meredith Anne; Huh Sun Haeng Md; Hui Hilltone; Hulbanni Anjali Shivappa; Hung Kenneth; Hung William W; Hunt Ann L; Hunter, li Andrew: Huppert Barry L Md; Hurlet Jensen Anne M Md; Husney Daniel; Hussain Nazia Md; Hutman Sammy Aaron Md; Hwang Calvin Hsing-Kuo; Hwang Peter Myung; Hyman Jaime Berg; Hyun Grace Soo Jung Md; Hussain Nazia Md; Hutman Sammy Aaron Md; Hwang Calvin Hsing-Kuo; Hwang Peter Myung; Hyman Jaime Berg; Hyun Grace Soo Jung Md; Hussain Nazia Md; Hutman Sammy Aaron Md; Hwang Calvin Hsing-Kuo; Hwang Peter Myung; Hyman Jaime Berg; Hyun Grace Soo Jung Md; Hussain Nazia Md; Hutman Sammy Aaron Md; Hwang Calvin Hsing-Kuo; Hwang Peter Myung; Hyman Jaime Berg; Hyun Grace Soo Jung Md; Hussain Nazia Md; Hutman Sammy Aaron Md; Hwang Calvin Hsing-Kuo; Hwang Peter Myung; Hyman Jaime Berg; Hyun Grace Soo Jung Md; Hussain Nazia Md; Hutman Sammy Aaron Md; Hwang Calvin Hsing-Kuo; Hwang Peter Myung; Hyman Jaime Berg; Hyun Grace Soo Jung Md; Hussain Nazia Md; Hutman Sammy Aaron Md; Hwang Calvin Hsing-Kuo; Hwang Peter Myung; Hyman Jaime Berg; Hyun Grace Soo Jung Md; Hutman Sammy Aaron Md; Hwang Calvin Hsing-Kuo; Hyman Jaime Berg; Hyun Grace Soo Jung Md; Hutman Sammy Aaron Md; Hwang Calvin Hsing-Kuo; Hyman Jaime Berg; Hyun Grace Soo Jung Md; Hutman Sammy Aaron Md; Hwang Calvin Hsing-Kuo; Hyman Jaime Berg; Hyman J Codrin; Iacovone Frank Michael Md; Ileane Alicea; Ilionsky Natalia; Iloreta Alfred Marc Calo Jr; Ilyayev Aleksandr Md; Im Gene; Inabnet William B Iii Md; Ingper Scott Md; Ingram Donna Md; Intsiful Harry H; Iofin Ilya; Ionescu Gabriel Md; Iordanescu Alexandra C Md; Irie Hanna Yoko Md; Irina Ilyasov; Isaacson Ernest Louis Dpm; Islam Khaleda K; Islam Thaniya Sultana; Isola Luis Manuel Md; Israelovitch Melanie; Itzkowitz Steven H Md; Ivanov Iliyan Stoyanov Md; Iyarsami Antonio N; Iyer Kishore R Md; Izaak Avytal R; Izquierdo Thomas Joel Md; Jablin Louis David Dpm; Jabs Douglas A Md; Jackson Norma Jean Do; Jackson-Rabinowitz Claire Louise; Jacob-Ali Jenna Md; Jacobi Adam Howard; Jacobs Adam R Md; Jacobs Jordan Ms; Jacobson Barry Laurence Dmd; Jaffer Shabnam Md; Jaffin Barry Wayne Md; Jagannath Sundar Md; Jagoda Andy Sam Md; Jahn Anthony F Md; Jahng Stefan Md; Jajoo Parul; Jakubowski Rita Mary; Jamal Joseph E; James Monique Elesha: Janapana Himani: Jani Sonal Balmukund Md: Janis Gregory Stephen: Jankowski Irene: Jann Adelene Emerald: Jasmine Jo-Tsui: Jason W Krellman: Jaundoo Cassandra Juanita: Javed Suleman Md Pc: Javier Noel Salvador Coloma; Jean A Frederic Pa; Jean Carl; Jean Gilles Max Md; Jean Raymonde Ernest Md; Jean Yves Antony; Jean-Gilles Yves Richard Md; Jean-Louis Vasthy; Jeanniton Chaneve; Jeff D Kopelman M D F A C S L; Jeffrey Rothman; Jelin Abraham Md; Jemiolo Ursula; Jeng Christina Li-Hong Md; Jenkins Arthur L lii Md; Jennifer Galjour L; Jennings Vena Wendy; Jewedy Sabine Cnm; Jew Edward Md; Jhang Jeffrey; Jhaveri Jigna Desai; Jindal Monica; Jn-Pierre Carl Edouard; Jogendra Mather Reginald Dilan; Johannes Barry G Rpa; John Percival Valonzo Pena; John-Hull Carlota H; Johnson Amy L Md; Johnson Sharon; Johnston Gregory Scott Md; Jones Jacqueline Md; Jones James Peter; Johnston Figueroa; Jordan Adrienne Christine; Jordan Alan J Pc Md; Joseph Henry Dayan; Joseph R Podhorzer Md Pllc; Joshi Suresh K Md; Joshua Shatzkes; Joshua Wayne Bonsell; Judith M Fierstein; Jue Andrea; Juliano Courtney Elizabeth; Jaclyne. Tucker; Jaimej, Michalski; Jenniferv, Charles; Jilpapatel, Pa; Juliew, Fung; Ka Ming Ngai Gordon Md; Kaban Nicole Lara; Kadam Sejal Md; Kadian-Dodov Daniella; Kagen Alexander; Kahn Abigail; Kahn Hirshel; Kahn Max A Md; Kahn Ronald A Md; Kahn Stuart B Md; Kahn-Kapp Evelina Lucia Md; Kalir Tamara Md; Kamath Suchitra; Kamhi Edouar D Md; Kamran Mazullah Md; Kamthan Gautam; Kancherla Pushpa; Kandarakis Stylianos Artemios; Kandler Charles J Md; Kandov Ruben; Kane Maureen Ann Np; Kanei Yumiko Md; Kang Harriet Md; Kang Patrick S Md; Kaniyarathinkal Laly Sreedhar; Kanjilal Debasis Md; Kano Maki; Kanos Jason N Md; Kantrowitz Joshua Tolkien; Kapadia Pankaj Kanubhai; Kaplan Evan; Kaplan Matthew R Md: Kaplan Ronald Md: Kapoor Deepak A Md: Kapoor Movna Md: Kapur Vishal: Kapusuz Tolga Md: Karafin Felix Md: Karamitsos Harry Md: Karani Reena Md: Karanikolas Kathleen Md: Karen Adam Kenneth: Karen Clemente: Karpenko Oleg: Kasahara Takehiro; Kashyap Satish Md; Kashyap Yogita; Kasmin Franklin E Md; Kassapidis Dimitrios Md; Kassapidis Dimitrios Md; Kastenbaum Donald Mark Md; Katkovskiy Dmitriy Do; Kato Kyle S Md; Kats Lyudmila; Kattan Jacob Daniel; Katz Albert S Md; Katz Bruce E Md; Katz Craig Lawrence Md; Katz Daniel Joshua; Katz Michael Dpm; Katz Sand Ilana Beth; Kaufman Allen M Md; Kaufman Andrew Jonathan Md; Kaufman David M Md; Kaufman Elan; Kaufman Lewis Md; Kaufman Stephen Z Md; Kaul Raman Md; Kawam Linda Renee; Kawano Thomas; Kaylakova Irina Md; Kazam Tal Manor; Kechejian Joanne M Md; Kell Katherine Md; Keller Roni Meredith; Kelly Mary K; Keltz Nartin David; Kemether Eileen; Kenel Pierre Joseph Carl; Kenia Rachna; Kennish Arthur Jay Md; Kent Rebecca; Keoninh Delta; Kepecs Migdana Rachel Md; Kernisant Lesly Md; Kerr Angela D Md; Kesanakurthy Srinivas Md; Kesselman Paul Dpm; Kessler David A Dds; Keyzner Alla Md; Khaitov Sergey; Khaitova Viktoriya; Khan Fahad R Md; Khan Rubina Rpa; Khanna Suresh Md; Khattab Ahmed M; Khorasani Hooman; Khosh Maurice M Md; Khouli Hassan E Md; Khan Rubina Rpa; Khanna Suresh Md; Khattab Ahmed M; Khorasani Hooman; Khosh Maurice M Md; Khouli Hassan E Md; Khan Rubina Rpa; Khanna Suresh Md; Khantab Ahmed M; Khorasani Hooman; Khosh Maurice M Md; Khouli Hassan E Md; Khan Rubina Rpa; Khanna Suresh Md; Khantab Ahmed M; Khorasani Hooman; Khosh Maurice M Md; Khouli Hassan E Md; Khon Rubina Rpa; Khanna Suresh Md; Khorasani Hooman; Khosh Maurice M Md; Khouli Hassan E Md; Khon Rubina Rpa; Khon R Khoury Mona Dpm; Khuwaja Abdul Ali Md Pc; Kifle Getahun Md; Kikuoka James Sei Md; Kim Edward; Kim Eunae Christina; Kim Grace Jane Md; Kim Hae-Ok Ana Md; Kim Hanna; Kim Harold Md; Kim Hyung Leona Md; Kim Edward; Kim Grace Jane Md; Kim Hae-Ok Ana Md; Kim Hanna; Kim Harold Md; Kim Hyung Leona Md; Kim Edward; Kim Grace Jane Md; Kim Hae-Ok Ana Md; Kim Hanna; Kim Harold Md; Kim Hyung Leona Md; Kim Edward; Kim Grace Jane Md; Kim Hae-Ok Ana Md; Kim Hanna; Kim Harold Md; Kim Hae-Ok Ana Md; Ki Jaehon Michael: Kim Jessie: Kim Jinu: Kim Jovce M Md: Kim Jung: Kim Kun-Kil Md: Kim Michelle Kang: Kim Soo: Kim Md; King Lashawna Cnm; Kini Annapoorna S Md; Kini Subhash Ullal Md; Kinsella Gregory Patrick Md; Kiryungo Ngugi M; Kirchman Ernest H Md; Kirpekar Madhuri Md; Kirsten Jonathan Ariel; Kiss Lawrence Philip Md; Kivell Howard Neil Md; Kizhner Victor; Klahr David M Md; Klein Bavid M Md; Klein Bitan M Md; Klein George Md; Klein Janice F Md; Klein Michelle Lee; Klein Paula Md; Klein Susan; Kleinman Yehuda E Md; Klein Eitan M Md; Klein George Md; Klein Janice F Md; Klein Janice F Md; Klein Janice F Md; Klein Susan; Kleinman Yehuda E Md; Klein Eitan M Md; Klein George Md; Klein Janice F M Benjamin Eli Md; Klineova Sylvia; Kliot Benjamin L Md; Klipstein Kimberly G Md; Knaupp William Frederick Md; Knibbs Nakiyah Aisha; Knobel Jeffrey M Dpm; Knoll Charles L Md; Ko Huai-Bin; Ko Jonathan Md; Koblentz Daniel E Md; Koch Lauren M; Koduru Sunaina; Kohan Alfred D Md; Kohli-Seth Roopa Md; Koichi Nomoto; Kokoszka Agnieszka; Kolev Valentin; Kollevzon Alexander Md; Koll Brian Seth Md; Kominos Vivian; Kondamudi Noah Praveen K Md; Koo Timothy; Kopell Brian; Korban Tarek; Kore Nissenson; Kornberg Robert J Md Pllc; Kornitzer Benjamin S; Korobow Amy; Korongy Richard Vincent Md; Koruth Jacob; Koshy Ninan Md; Kosmas Constantine Elias Md; Kostadinov Jane E; Kostakoglu Lale Md; Koster Harry Robert M Md; Kostko Oksana Md; Kotler Donald P Md; Kottiech Samer Md; Kotler Donald P Md; Kot Kozlovsky Chaim: Kozuch Peter Sean Md: Krakoff Lawrence R Md: Kramer Arin: Kramer Lawrence David Md: Kranitzky Bethany Gaskill: Krata Lewis: Krauss Joel M Md: Krebs Nadezhda: Kremer Anna A Md: Krempasky Chance Nicholas: Kremyanskaya Marina; Kreutzer Eric R Md; Krieger David A Md; Krieger Paul H Md; Krieger Stephen; Krikhely Merab Md; Krishna Ranga Chelva Md; Krishnaiah Mahesh Kumar Md; Krieger David A Md; Krieger Paul H Md; Krieger David A Md; Krieger Paul H Md; Krieger Stephen; Krikhely Merab Md; Krishnaiah Mahesh Kumar Md; Krieger David A Md; Krieger Paul H Md; Krieger David A Md; Krieger David A Md; Krieger Paul H Md; Krieger David A Md; Krieger Paul H Md; Krieger David A Md Olga B; Kuflik Paul Larry Md; Kukadia Ashok N Md; Kukar Atul Do; Kukar Narinder M Md; Kukin Marrick Md; Kulman Ilana; Kumra Vandana Md; Kunjumon Bgee Elizabeth; Kuo Felix; Kupersmith Mark J Md; Kuritzky Jeffrey I Md; Kurtz Leon Elliot Md; Kurtz Susannah Lauren; Kushnick Steven Md; Kwa Winston C Md; Kwasniak Megan M; Kwasnik Herbert Md; Ky Alex Jenny Md; Kyan Kok-Min Md; Kyriakou Victoria M; Kennethl.Davis; La Puma Vito; La Voy James Earl; Labow Daniel Mark Md; Lachman Leigh Jay Md; Lacina Susan; Ladetsky Lynn Md; Lai Christine; Lai Katherine M Dpm; Lai Yan H; Lajam Fouad E Md; Lajos Paul; Lakhani Shamsah; Lall Ajay Md; Lalli Corradino M Md; Lalli Robert G Md; Lally Sean D Md; Lalwani Anisha M; Lam Andrew Ho-Yin; Lam David Wing-Hang; Lam Patrick Wai Ming; Lam Wan Ling Md; Lamarre Winnifred; Landa Gennady; Lang Stephanie Ann; Langan Marie-Noelle S Md; Langer Hope S; Lanigan Michael D Md; Lantis John Carlos Ii Md; Lantz Melinda S Md; Lapointe Dianne Rudow; Lapsia Vijay Harish; Laroche Daniel Md; Larock Kenneth A; Larson Carol Tracy Md; Larusso Melissa Lucy; Lashley Bruce



Page 306 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed F Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
---	--------------------------	--------------------	---------------	--------	------------------------	----------------------	------------	----------	---------------------	----------------------------------

W Dpm; Laskova Violetta; Laskowski Larissa Kim; Latino Kathleen Louise Md; Latkany Paul Alexander Md; Latkany Robert Adam Md; Latmore Malikah; Latte Shelly; Lau David Hai-Pong; Lauer Simeon A Md; Laura Jean Ridge; Lavine Elyse; Law Linda W; Law Patricia; Lawrence J Caliari; Lawson Anne; Lawson William Md; Lax James D Md; Layliev Elizabeth; Layne Jeffrey; Layne Kristen Jaden; Lazarciuc Mirela Nicole; Lazarevic Sonya; Lazarus Karen; Lazic-Struger Tamara; Leader Alexandra Pfeifer; Leal Angel Manuel; Leber Mark J Md; Leber Melissa Dee; Leblanc Patrick Elie Md; Lebovics Robert Samuel Md; Lebowicz Joseph Md; Lebwohl Mark G Md; Lee Alexander Jong-Suk Md; Lee Bryant B Md; Lee David S Md; Lee Dong-Seok D; Lee Edmund Md; Lee Godwin Md; Lee Harry S Md; Lee Jane Ahn Md; Lee Jane Ahn Md; Lee Jane Ahn Md; Lee Karen Ann; Lee Karen M Md; Lee Kar Lee Men-Jean Md; Lee Michelle H Md; Lee Mikyung; Lee Richard; Lee Richard Md; Lee Sana; Lee Tricia D; Lee-Wong Mary F Md; Leeds Jeffrey Gordon Dds; Leena Thomas; Lefer Gary Md; Lefkowitz Gary K Md; Legnani Peter E Md; Lehman David A Md; Leibovitz Alon; Leibowitz Andrew B Md; Leibu Evan; Leinung Kristen Marie; Leipzig Rosanne M Md; Leisman Staci; Leitman Michael I Md; Lemer Matthew; Lempert Larissa Md; Lempert Leonid; Leo Angela; Leonard Katherine Md; Leonard Kathleen A; Leonard Kath Lese Lauren J Cnm; Lesperance Mayra Cabrera; Lesser Jonathan Baird Md; Lessner Seth Joseph; Lester Neil; Leung Sui Rong Md; Levatino Jessica Lynn; Levesque Annie; Levi Gabriel S Md; Levin Matthew A; Levin Yulia; Levine Adam I Md; Levine Alice Md; Levine Elisheva; Levine Jeffrey Md; Levine Jeffrey Md; Levine Jun; Levine Michael Alan Md; Levine Randy L Md; Levine Stewart A Md; Levitin Gregor M Md; Levitt Jacob Oren Md; Levitt Jane Md; Levine Jeffrey Md; Levine Je Levy Benjamin; Levy Brian Keith Dpm; Levy Carol J Md; Levy Elan S; Levy Paul Justin Dpm; Levy Roger N Md; Lewis Blair S Md; Lewis Bruce Rappaport; Lewis Dawnette Ann-Marie Md; Lewis Jacqueline; Lewis Sara Catherine; Lewis-Morris Valerie Md; Lewkowicz Richard Md; Li Jianjun; Li May Hsiao Hoan; Liakeas George; Liao Janice; Liao Steve Lin; Liaw Bobby; Libby Charles; Liburd Jennifer D Md; Licciardi Ludwig M Md; Licht Arnold L Md; Licht Michele Stacy Md; Lichtblau Sheldon Md; Lichter Stephen M Md; Lidagoster Lidia Md; Lie Jimmy Y Rpa; Lieberman Elliott Md; Lieu Hsiao-Mei Md; Lim-Sulit Nanita F; Limaye Atul M; Lin Fan M Md; Lin Fred Y Md; Lin Jing Md; Lin Jing Md; Lim-Sulit Nanita F; Limaye Atul M; Lin Fan M Md; Lin Fred Y Md; Lin Jing Md Lin Judith C; Linares Lisa M; Linden Ellena Alexandra Md; Linden Todd B Md; Lindenberger Elizabeth C; Lindsay N Price; Lindsay N Diana; Linhares Daniel Faver; Linstrom Christopher J Md; Liou Michael Md; Lipelis Konstantin Md; Lipper Justin; Lippman Jay I Pc Md; Lipshutz Rochelle; Lipskar Aaron Michael; Lipson Scott D; Lipyansky Alexander Md; Lisa Nicole Jackson; Lish Bruce Jared Dds; Littwin Sanford Matthew Md; Liu Jennifer Md; Liu Jerry Tsuning; Liu Lawrence Chad Uytengsu Md; Livingstone Dave A F; Lo Yunyun Andrew Md; Lort Lloyd Mark Md; Lombardo Gerard T Md; Longtine Janina Ann; Lonner Baron Stuart Md; Lookstein Robert A Md; Lopachin Vicki Lynn Md; Lorieo Danne R Md Pc; Lorin Scott Michael Md; Lorinsky Marc H Dmd; Losev Alexander Md; Loudon Holly C Md; Louie Dina; Love Barry Allen Md; Lowenthal Kate Elisabeth; Lubarr Naomi Md; Lublin Fred David Md; Lubliner Eric D Md; Lubliner Jerry A Md: Lubrano John Michael: Ludlow Sarah Beth: Luiack Anthony M: Lukoschek Petra M Md: Lunde Britt Marie: Lung Edward Md: Lurtz Robert Kevin Md: Lurch Mellessa N: Lurie Heather L Md: Lurie Scott Robert Dpm: Lutter-Hoppenheim Martine: Lyn Michelle S; Lynn Abigail: Lynn Howard S Md; Lytrivi Irene Md; Lukose James Pa: Ma Ave Moe Thu Md; Macquer Macquer Daniel J L Md; Machernis Edward Alan Md; Macisaac Laura; Mack Lian; Macri Mirtha J; Madeb Isaac Md; Madeline Cara Fields; Maderazo Alex Baer Md; Magid Margaret Md; Maglione Paul Joseph; Magnas Tamar; Mahdi Ahmad; Maher Elizabeth A Md; Mahir Palwasha A; Mahmood Dawar Md; Mahmoud Mohamad; Mahoney Bryan Patrick; Mahoney Tara; Mailloux Lynn; Maini Atul Md; Mair Sejal Dinesh; Maisel Louis M Md; Maitland Maisha; Majeske Matthew F Md; Majo Joseph; Maker Howard Md; Maki Robert Glenn; Makower Bryan L Dpm; Malamud Stephen Charles Md; Majo Joseph; Maker Howard Md; Mair Sejal Dinesh; Malamud Stephen Charles Md; Majo Joseph; Maker Howard Md; Mair Sejal Dinesh; Malamud Stephen Charles Md; Majo Joseph; Maker Howard Md; Mair Sejal Dinesh; Malamud Stephen Charles Md; Majo Joseph; Maker Howard Md; Mair Sejal Dinesh; Malamud Stephen Charles Md; Majo Joseph; Maker Howard Md; Mair Sejal Dinesh; Malamud Stephen Charles Md; Majo Joseph; Maker Howard Md; Mair Sejal Dinesh; Malamud Stephen Charles Md; Majo Joseph; Maker Howard Md; Mair Sejal Dinesh; Malamud Stephen Charles Md; Majo Joseph; Maker Howard Md; Mair Sejal Dinesh; Malamud Stephen Charles Md; Majo Joseph; Maker Howard Md; Mair Sejal Dinesh; Majo Joseph; Maker Howard Md; Mair Sejal Dinesh; Majo Joseph; Maker Howard Md; Majo Joseph; M Malayil George; Malbari Alefiyah; Malhan Rishi; Malhotra Anuj; Malhotra Jotinder Kaur; Malik Rajesh Kumar; Mallett Errol Md; Malloy Erica L; Malone Adriana Md; Maloutas Eleni; Mamik Mamta Muralidhar; Managibwala Moiz; Manchanda-Gera Akanksha; Mandel Edmund Md; Mandelbaum Chaim Y Md; Manera Joseph John Psyd; Manghisi Stephen V Md; Maniker Allen Howard; Manjula Chatterjee; Mannino Michael M; Manusis Kira Md; Manvar Dolly B Md; Mapp Samuel E Md; Mar Yin; Marc A Rosenblatt Md Llc; Marcilla Oscar A Md; Marco Marzantan; Marcovici Eli Md; Marenco Julio Md; Maresca Angela J; Maret Rajani; Margolies Laurie Renelle; Maria D Linden; Marin Michael L Md; Marion James F Md; Mark Katherine; Mark Stein; Markinson Bryan Craig Dpm; Markman Lisa Hannah; Markowitz Orit; Marlar Khin Md; Marn Richard Yee; Marolda Hojsak Joanne R Md; Marra Stephen Jay Md; Marshall Roy Posner; Marti Jennifer; Martin Dean Randolph Md; Martin Glenn Andrew; Martin Jane Phd; Martin William Michael Md; Martinez Caroline; Martinez Miriam; Martines Gera; Martino Jennifer M Md; Martz Joseph Md; Maruyama Nancy Chiyo Md; Mascarenhas John Omar Md; Masch Rachel J Md: Maser Elana Anne Md: Mashkevich Grigoriv: Maslak Stephen: Mason Daniel Gordon: Masri Daniel: Mass Lawrence D: Matamala Ximena Andrea Md: Math Kevin R Md: Matheson Donald S Md: Mathew Matthen: Mathews Kusum; Mathews Shyama Sara; Mathewson Gretchen K; Mathney Edward R Md; Matsuki Takashi; Matte Jennifer L; Matthew Bremer; Mattimore Melissa Diane; Matut Jay Md; Maule Cordell Laferne; Maulella Mimi Cnm; Maurer Wayne Martin Dds; Mauro Jr. Dionisio; Max Masgudov; Maxim Kreditor M D Pllc; Mayer Stephan A Md; Mccann Peter D Md; Mccarty Kristen Elizabeth; Mcclelland Mary Therese; Mccormick Patrick J; Mccullough Gene P; Mcdonald Brendan; Mcfarlane-Ferreira Yvonne; Mcfarlene Kirk O; Mcginty James J Md; Mcgovern Peter; Mckelvey Jennifer S; Mckinley George F Md; Mckinsey James Frederick Md; Mclaughlin Jonathan Andrew; Mclenan Orville Wayne Md; Mcnamara Shannon Ohern; Mcpherson Christina; Mcpherson Philip E Md; Meadows Warner Earl Iii Md; Mecca Joanna: Medeiros Daniel M Md; Medlej Kamal; Meguerdichian Michael John; Mehran Roxana Md; Mehrazin Reza; Mehrotra Anita Md; Mehta Jaydev Divyakant Md; Mehta Lakshmi Md; Mehta Navin C Md Pc; Meier Diane Eve Md; Meisels Ira S Md; Meliambro Krisitn Ann; Melissa Elaine Peard; Mella Maria Teresa; Mellinger Brett C Md; Melone Charles P Jr Md; Meltzer Murray A Md; Menachem Mendel Weiner; Mendelson David S Md; Mendes Donna M Md; Mendez Antonio Md; Mendez Stephanie M Lpn; Mene Matthew P Md; Menezes Nelson Socorro; Menikoff Howard Md; Mendes Donna M Md; Mendez Antonio Md; Mendez Carolina; Merianos Demetri J: Merino David A: Merling Andrew Neil Phd: Mermelstein Joseph: Merns Karen Phd: Merola Pamela Rios Md: Merrill Eve Rachel: Merson Elisabeth: Messenger Christie Lynn: Mever John: Micelotta Noa: Michael Dourmashkin Md: Michael Eric Rosen Md Pc: Michaels Emil Md: Michaels Emil Md: Michaels Ilene Karp Md: Midulla Peter S Md: Mikhail Maryann: Mikler Evgeny: Mildvan Donna Md: Miles Brett A: Milite Fulvia: Miller Aaron E Md; Miller Albert; Miller Al Galina Md; Minkin Mikhails Md; Minkin Ruth Md; Minsky Noga Chlamtac Md; Mintah Afua; Mintz Betty Jane Md; Mir Waseem Md; Mirevite Joan Marie; Mirels Hilton Md; Mirensky Tamar; Mirica Marilena Md; Mirsaga Mariam; Misiukiewicz Krzysztof; Mistry Maganlal G Md; Mitchell John P Md; Mitc Modi Jayaprakash J Pc Md; Modica Ippolito Md; Mohaier Babak Md; Mohamed Shahana; Mohammadi Shahrzad Md; Moisa-Babii Ecaterina Monica; Molinas Sandra; Molofsky Walter J Md; Mon Myat Myat Md; Monteith Sharifa Amelia Md; Montgomery Kaitlin Blair; Moon Jang II; Moorley Maya Devi Md; Mor Milana; Mor Trisha; Morales Rose Marie; Morales Yesenia; Moreno Pedro R Md; Morimoto Toko Md; Morimoto Toko Md; Morimoto Toko Md; Morimoto Toko Md; Morocco Sarah B; Moros Daniel Aaron Md: Morrison Rolfe Sean Md: Morrow Jon D Md: Mortati Katherine Alexandra Md: Morton Titus Aruna Md: Mosseri Maurice Md: Motamed David B: Motivala Soriava: Motivala Raieev Md: Moucha Calin: Moulton-Levv Natalie; Moy Judy Lee Dds; Moye Elizabeth; Moyle Henry; Mra Zan Md; Multings Maverly V Np; Multz Alan S Md; Mun Son Hui Md; Mungekar Meaghan Md; Munjal Kevin; Muralikrishnan Kannan Md; Murphy Alana C; Murphy Christine Miss; Murzakhanova Inna; Muttana Ramakrishna Reddi Md; Myerson Merle Md; Mylonakis Toula; Manhpham; Mountsianihealthsystem; Mountsianihea Mountsianihealthsystem; Mounts Mountsianihealthsystem; Mounts Mountsianihealthsystem; Mounts Mountsianihealthsystem: Mountsianihealthsystem; Mounts



DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Page 307 of 939 Run Date: 12/29/2017



DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Page 308 of 939 Run Date : 12/29/2017

un Date: 12/29/2017

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Riccio Lisa; Rice Timothy Reynolds; Richardson Lynne D Md; Richr	mond Gynecologi	c Oncology Pc; R	Rider Amanda Marie; Rimpel B	ernard Md; Rindfu	iss Richard Thor	nas Md; Rivera	Victoria; Rivka	Sachdev; Roane	David; Robbin	s Eric Adam;

Robbins Michael Jonathan Md; Roberts Michael Phd; Roberts Robin Del-Campo; Roberts Tahneemarie; Robin Varghese; Robinson Dorothy Albina; Robinson Jessica Md; Robinson-Brown Melissa; Robles Juan Carlos; Robles Narcisa Borja Md; Rocco Melissa L Md; Rochel Henry; Roditis Nicholas Md; Rodriguez Gloria Josefina Md; Rodriguez Zoe Md; Rodriguez-Diaz Cesar; Rokhsar Cameron K; Rolnick Reuben Md; Romain Sandie; Romano Constance; Romanoff Robert; Rondel Irina Md; Rosen Alan Jeffrey Dpm; Rosen Ally Md; Rosen Samantha; Rose Samantha; Rosen Alan Jeffrey Dpm; Rosen Ally Md; Rosen Daniel D: Rosen Richard Bruce Md; Rosenblatt Marc Do; Rosenblatt Marc Do; Rosenblatt Meg Amy Md; Rosenblum Harvey Sheldon Md; Rosenberg Joshua David; Rosenblatt Marc Do; Rosenblatt Meg Amy Md; Rosenblum Harvey Sheldon Md; Rosenberg Joshua Md; Rosenblatt Marc Do; Rosenblatt Meg Amy Md; Rosenblum Harvey Sheldon Md; Rosenberg Joshua Md; Rosenblatt Marc Do; Rosenblatt Rosenfeld Jonathan E Md; Rosenfield Paul Jacoby; Rosenn Barak Md; Rosenson Robert Sidney; Rosenstadt Benjamian E Md; Rosenthal Jeanne Lorraine Md; Rosenthal Kenneth J Md; Rosenzweig Kenneth Eric; Rosero Hugo O Md; Rosett Glenn Martin; Ross Emily Janine; Ross Michael John Md; Rosthstein Robert Md; Rothberger Melvin J Md Llc Md; Rothberger Susan D Md; Rothberg Susan D Md; Rothberger Melvin J Md Llc Md; Rothberger Melvi Michael Md; Rottenberg Eric Charles Md; Rotzman Roman Y Md; Rousso Joseph J; Roy E Bachar Md; Rozanski Alan Md; Rozanski Marc G Md; Rubinstein Valeria Jessica Md; Rudman Inna; Rudowsky Asher; Ruggiero Joseph Stephen; Ruggiero-Decarlo Rosemary Md; Rughwani Nisha Md; Ruiz Kenneth J; Russo Charles L Dpm; Rustamova Shahnoz; Rutenberg Kathryn Peck Md; Rutstein-Shulina Zhanna Md; Ruttenberg Margaret B Md; Rafaelramos; Ryanungaro; Saber Alen; Saccente Erica; Sachs Bracha Yaffa; Sadanandan Swayamprabha Md; Sadiq Asma J Md; Sadoughi Babak; Sadowsky Marc Samuel Dds; Sadrazodi Kamran Md; Saeed Madeeha; Saenger Paul H Md; Saffra Norman A Md; Saffra Norm A Md; Saloum Migdalia; Salsitz Edwin Arnold Md; Salter Benjamin S; Salvatore Mary M Md; Salzer Elizabeth Anne Joan; Sam-Deriggs Gina Rhona; Samad Reza; Samandarov Albert; Sampson Hugh; Sampson Ian H Md; Samson C Michael; Samson William Md; Samuel Diana; Samuel Ossama R M Md; Samuelson Robert Jeffrey Md; Sanborn Kevin Md; Sanchez Damion P; Sanchez Maricela; Sanchez-Feliz Sonia Dds; Sanders Jennifer Elizabeth; Sandhu Gagangeet Singh; Sandhu Shiraz M; Sandler Raymond Md; Sanfilippo Denise M Md Pc; Sangeet Khanna Md; Sanghavi Moushumi Bharat; Sanjay R Kedhar Md; Santoni Rugiu Francesco Md; Santoni Gutierrez Lorenzo; Sanz Salvo Angel Javier; Sara Gabriel Albert Md; Sarabanchong Voravut O Md; Sarlin Jonathan G; Sarnelli Crissaris; Sarpel Umut Md; Satchell Margaret Ansell Md; Saul Turandot Md; Saunders Convard Alicia C; Saunders-Pullman Rachel Md; Sayed Hosam Aldin Md; Satchell Margaret Ansell Md; Satchell Margaret Ansell Md; Satchell Md; Sat Scanlon Robert Francis Jr Md; Scarborough Bethann M; Scelsa Stephen N Md; Schaberg Madeleine Rita; Schachter Edwin Neil Md; Schaefer Michael John Jr; Schaefer Sarah Hall; Schantz Stimson P Md; Scharer Lawrence Pc Md; Schattner Thomas John Phd; Schecter Stuart O Md; Schiano Thomas D Md; Schick Alexander Md; Schimler Michael E; Schlachter Leslie Mrs.; Schmelzer Naomi Ariel; Schmertz Anthony; Schmidt Jean Lesly Md; Schiano Thomas D Md; Schimler Michael E; Schlachter Leslie Mrs.; Schmelzer Naomi Ariel; Schmertz Anthony; Schmidt Jean Lesly Md; Schiano Thomas D Md; Schimler Michael E; Schlachter Leslie Mrs.; Schmelzer Naomi Ariel; Schmertz Anthony; Schmidt Jean Lesly Md; Schiano Thomas D Md; Schimler Michael E; Schlachter Leslie Mrs.; Schmelzer Naomi Ariel; Schmertz Anthony; Schmidt Jean Lesly Md; Schiano Thomas D Md; Schimler Michael E; Schlachter Leslie Mrs.; Schmelzer Naomi Ariel; Schmertz Anthony; Schmidt Jean Lesly Md; Schimler Michael E; Schlachter Leslie Mrs.; Schmelzer Naomi Ariel; Schmertz Anthony; Schmidt Jean Lesly Md; Schmidt Paul Henry; Schmidt Paul Schnapper Debbie Gail; Schneider Donna Marie Md; Schneiderman Adam; Schoenholtz Sharon Elyse; Schorr-Lesnick Beth Md; Schuetz-Mueller Jan; Schultz Atara; Schumacher Michael Arthur Dpm; Schumer Marc Allan Md; Schundler Rebecca Lynn; Schwartz Andrew David; Schwartz Arthur E Md; Schwartz Lawrence P Md; Schwartz Myron E Md; Schwartz-Moser Laurie; Schweitzer Paul Md; Schwimmer Alan M Dds; Scigliano Eileen Md; Schwartz Lawrence P Md; Schwartz Myron E Md; Schwartz Myro Scott Elizabeth; Scott L Cooper; Scott Matthew; Seales-Bailey Chloe; Sebaoun Tova R Md; Sedrak Aziza; Seecoomar Leslie Md; Seema Varma Md; Segal Barry J Md; Sehgal Vinita Md; Seicaru Florin Stefan Md; Seiden Howard S Md; Sekhon Jaspreet; Sekhon Lucky; Selitsky Lana; Sellman Robert Rpa; Semenovskaya Zina; Sen Urmi; Sengupta Partho P Md; Senkler Carol Elizabeth; Senor Maria Cristina Md; Seo In Suk Md; Serban Stelian Joan; Serby Michael Joseph Md; Serio Jane F Md; Serle Janet Barbra Md; Serseni Dragos M Md; Servay Elsbet; Sett Suvro; Severt William L Md; Sewell Margaret Cooper Phd; Sfakianos John; Sforza Paul D Jr Md; Shafizadeh Farshad Md; Shah Anar D; Shah Ankur; Shah Arti Md; Shah Bhadra B Pc Md; Shah Brijen; Shah Hetal Mrs.; Shah Kaushal Hemendra Md; Shah Nirali A; Shah Rasik V Md; Shah Sooraj Malay; Shah Sovrin M Md; Shah Vijaykumar Prabhulal Md; Shanker Vicki Md; Shao Theresa Hua; Shapira Ilan Md; Shapiro Chalres Louis; Shapiro Gabrielle; Shapiro Jason Scott Md; Shapiro Victoria Do; Shapis Alexander Md; Shariat Ali Nima; Sharma Ajay Kumar Md; Shariat Ali Nima; Sharma Ajay Kumar Md; Shapiro Jason Scott Md; Shapiro Victoria Do; Shapis Alexander Md; Shariat Ali Nima; Sharma Ajay Kumar Md; Shapiro Jason Scott Md; Shapiro Victoria Do; Shapis Alexander Md; Shariat Ali Nima; Sharma Ajay Kumar Md; Shapiro Jason Scott Md; Shapiro Victoria Do; Shapis Alexander Md; Shapiro Victoria Do; Shap Md; Sharma Sharad Kumar Md; Sharma Shuchita; Sharrieff Tanya; Shasha Daniel Md; Shawn Lauren M; Shearer Peter L Md; Sheffield Perry; Sheflin-Findling Shari M; Sheikin Noa; Sheinart Kara F Md; Shendrik Irina; Shenov Akhil Md: Shenov Raiesh Upendra Md: Shepard Richard: Sherman Edward M Dds: Sherman Peter M Dds: Sherrid Mark V Md: Sherzov Ali: Sheth Nitin D Md: Sheth Parag Md: Sheth Seema: Shetreat-Klein Avniel N: Shetye Swapnil Sharad Md; Sheynshteyn Yelena Y; Shi Susan You Md; Shif Mark Md; Shilkoff William Dean Md; Shim Mark Inbo; Shim-Chang Helen Md; Shimkus John W Md; Shimony Rony Y Md; Shin Deborah; Shin Edward John Md; Shin Mark Inbo; Shimkus John W Md; Shimkus J Susan Crystal; Shineman Paul Waner Md; Shinhar Shai Yeshajahu Md; Shinnar Meir Md; Shipman David L Md; Shishlov Kirill Sergeyevich; Shlasko Edward Md; Shmerkovich Dmitry; Shohet Michael Md; Shouhed Daniel; Shrestha Binaya Md; Shreves Ashley E Md; Shrivastava Raj Kumar Md; Shu David Ka-Hing Md Pc; Shulimovich Maxim; Shulman Julius Md; Shur Vladimir B Md; Shustorovich Yuliya A Md; Shyamala Chendeal Navada; Si Qiusheng; Siadecki Sebastian Daniel; Sicat Michael Alan Gueson Md; Sicile Dominique Margaret Acnp; Sicular Serge; Siddique Mohammad Abubakar Md; Sidhu Gurcharan S Md; Sidoti Paul A Md; Siegel Jerome H Md; Siegel Mark I Md Mitchell; Sigamony Manohar Md; Silver Lawrence J Md; Silverki Christopher; Silberzweig James Md; Silver Jonathan J Md; Silver Lester Md; Silver Md; Silver Md; Silver Md; Silver Md; Silver Md; Allan Md; Silverman Gary Md; Silverman Lewis R; Silverman Sarah; Silverman Suzanne Kessler; Silverstein Jeffrey H Md; Silverstein Jessica K; Sim Alan J; Simon Asher; Simon Claude Md; Simon Sheldon Roy Md; Simonetta-Paglino Jacqueline; Simons Calvin J Md: Simonson Rayze Md: Simpson David Martin Md: Simpson William Louie Jr Md: Singan Indra: Singar Elizabeth Kara Md: Singar Mark Adam Do: Singh Akhilesh Md: Singah Anjali: Singh Ila: Singh Monika Md: Singh Prameet Md; Singh Rajendra; Singh Sanjosh; Singh Vijay; Singla Montish; Sinha Ajoy Kumar Md; Sinha Animesh A Md; Sittler Patrick Lynn Md; Sivak Mark A Md; Skalina Nicole A; Skamagas Maria Md; Skinner Carly; Skliut Maryna Md; Sinha Animesh A Md; Sittler Patrick Lynn Md; Sivak Mark A Md; Skalina Nicole A; Skamagas Maria Md; Skinner Carly; Skliut Maryna Md; Skloot Gwen S Md; Skovran David; Slater Gary I Md; Slovis Benjamin H; Smaldone Lauren; Small Elizabeth A Md; Smith Donald A Md; Smith Linda L Md; Smith Lizette Joan Md; Smith Mark Lawrence Md; Smith Donald A Md; Smith Lizette Joan Md; Smith Mark Lawrence Md; Smith Donald A Md; Smith Lizette Joan Md; Smith Mark Lawrence Md; Smith Donald A Md; Smith Lizette Joan Md; Smith Mark Lawrence Md; Smith Donald A Md; Smith Lizette Joan Md; Smith Mark Lawrence Md; Smith Donald A Md; Smith Lizette Joan Md; Smith Mark Lawrence Md; Smith Mark Lawrence Md; Smith Donald A Md; Smith Lizette Joan Md; Smith Mark Lawrence Md; Smith Mark Lawren Smith Peter R Md; Smith Steven Douglas Md; Smouha Eric Ezra Md; Snyder Jason Charles; Sobral Filipe Anacleto; Soffer Daniel Md; Soifer Todd Barrett Md; Soleimani Laili; Solomon Betelhem; Soltanpour David Md; Som Peter M Md; Soni Sonia; Sonnenblick Emily; Soo-Hoo Dorene M; Soones Tacara; Sordillo Emilia M Md; Soriano Rainer P Md; Sosner Julian Md; Sotelo Andre Md; Sotelo Andr Spektor Gary Md; Spencer Julie; Sperber Kirk E Md; Sperling Rhoda Md; Spigland Nitsana A Md; Spiguel Eugenie A; Spina Louis A Md; Spinner David A; Spinner David A; Squires James Jerome Md; Srinivas Rao Dukkipati; Srivastava Jena; Srivastava Shubhika Md; Srivastava Sudhesh Kumar Md; Stachel Sheldon; Stacy Charles B Md; Stathakes Larissa A; Staton Frederick Md; Stauffer Chanan; Steele Justin Gregory; Steigman Shaun; Stein Deborah J Md; Stein Mark Md; Stein Mark Md; Stathakes Larissa A; Staton Frederick Md; Stauffer Chanan; Steele Justin Gregory; Steigman Shaun; Stein Deborah J Md; Stein Mark Md; Stathakes Larissa A; Staton Frederick Md; Stauffer Chanan; Steele Justin Gregory; Steigman Shaun; Steele Justin Gregory; Steel Richard M Md: Steinberg Amir Simon: Steinberg Daniel I Md: Steinberg Stern Aaron Saul Md; Stern Avichai; Stern Eric Howard Md; Stern Eric Kimberly; Stern Richard Hersh Md; Steven Chin-Sing Yung; Steven Dale Boggs; Stewart Allan Scott Md; Stewart Robert David; Sticco Christine Michelle Md; Stickles Scott Michael Do; Stieber Jonathan; Stier Alison Hunter; Stimola Aubrey Noelle Rpa; Stock Jeffrey A Md; Stone Gary Carl Md; Stone Gary Carl Md; Stone Marc Elliot Md; Stone Peter Lyle Md; Stork Caitlin E; Stratton Jennifer Britt Md; Strauchen James Arthur Md; Strauss Elton Md; Strong Noel Kristi; Strostrup Ann Marie; Stumacher Barbara; Sturman Ira M Dds; Su Emiily; Suarez Vivian; Subramaniam Arumbi Pc Md; Sugay Joshua L; Sulica Roxana Md; Sullivan Jeanne Marie; Sullivan Timothy F N; Sultan Saima; Sun Wei Yue Md; Sundel Siobhan; Sunderwirth-Bailly Ramona Md; Sung Max Md; Sunshine Robert D Md; Suozzi William G Md; Suozzo Dana Lynn; Surach Cristina J; Surick Burton G Md; Susser Rhona S; Sussman Daniel Richard Rpa; Sussman David J Md; Sussman Shawn J Rpa; Sutherland Leroy Nichelous Md; Svahn Jennifer K Md; Swain Gary; Swain Susan Quiney; Swartz Jordan Louis; Swartz Talia H; Swarup Rupendra Md; Sweeny Joseph Michael Md; Swidler Mark A Md; Swidler Mark



Run Date: 12/29/2017

Page 309 of 939

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Connolly; Tabaee Abtin Md; Tack Kevin L; Tadros Nardin; Tadros F										
Tamler Ronald Md; Tan Doris Uy Md; Tan Jian-You; Tanenbaum La										
Rosenberg Marcia Md; Tarlowe Michael Harris; Tarr Diane E Md; T										
Ee; Tayaba Roland G Md; Taylor Jane; Taylor Jerome D; Teaiwa-R										
Marita S Md; Teo Arnold Porcia Md; Teodorescu Victoria J Md; Teo										
Somasundaram Md; Thiboutot Jeffrey; Thomas Albert George Md;										
Md; Thornton Karen; Thum Frederick Lorenz Iii; Thung Swan N Md										
Tioczkowski John; Tissot Todd Anthony Md; Titelis Joann Alexandr										
Md; Tong Carrie Lilynn Md; Toni Shih Pearson; Topsis Julie Md; To										
Traenkner Jessica J; Trainor-O'Malley Peggy Mr.; Tran Christina N										
Tretter Theresa M Md; Triesch Kristen M; Trimba Michael; Trinh Mu										
Winona Md; Tsega Surafel; Tsin Daniel A Md; Tsioulias George Joh										
Turano Gerard Md; Turi Teresa Cnm; Turino Gerard M Md; Turner										
Ullman Thomas Anthony Md; Underwood Nicolle; Unis Douglas B M Amita; Vaidya Dipak N Md; Vaidya Swapna X Md; Vail Lucia Phd; V										
Varughese Christopher J; Varvara Maria; Vasavada Balendu C Md;										
Debora; Velcek Francisca T Md; Velickovic Miodrag Md; Vella Adar										

Lise Dpm; Virzi Peter Joseph Md; Vitale Salvatore Giacomo Md; Vivek Yerrapu Reddy; Vivona Cherie Christine; Vogel Samantha R Pa; Vohra Rishi; Volfson Marina; Volkin Yakov Md; Vomvolakis Maria Antonios; Vorchheimer David A Md; Vorobyeva Larisa; Votava Henry John Md; Vouyouka Ageliki Md; Vreeland Thomas H Md; Vincci Ngan; Wachtel E Vasilievna Md; Wadhera Vikran; Wagner Brian James Md; Walh Eric M Md; Wain Abbe Michelle Md; Wald Kenneth J Md; Waldorf Heidi Ann Md; Walker Patricia Ann Md; Wallace Brallier Jess Md; Wallach Elizabeth Md; Wallack Joel J Md; Walsh Christopher E Md; Walsh Joseph B Md; Walsh Kenneth Abd Michael Brancis Md; Walsh James Joseph Md; Walsh Kenneth Abd Md; Wang Mei; Wang John K Md; Wang Mei; Wang Mingke; Ward Michael Francis Md; Warner Richard R P Pc Md; Washington Bradford Clyde; Wassef Fady Wagdy; Wassermann Jonathan S Md; Wasserstein Melissa Pittel Md; Watanabe Melanie Ann Md; Watkins-Laptiste Terese; Wax David Bennett Md; Wayne Michael Gerard; Webb Bryn; Webber Barry R Md; Weber Lori Marie; Weber Renata Vanja Md; Webster Stephen James; Wedderburn Raymond V Md; Weerahandi Himali M; Wei Alex; Weichenberg Deborah Md; Weinberg Jeffrey Mitchell Md; Weinberger Jesse Michael Md; Weinstein-Shama Cheryl Sue; Weintraub Andrea Suzanne Md; Weintraub Dina B; Weisbard James Joseph; Weise Eugene E Md Pc; Weiss Anthony Alan Md; Weiss Deborah John Md; Weiss Nirit Md; Weiss Robert Allen Md; Weissbluth Jay E Md; Weissman Laurence Roy Md; Weissman Scott Stuart Md Pc; Weisstuch Zvi Samuel Md; Weiner John Alison Kate; Welch Md; Winchester James Frank Md; Wind Richard Md; Winer Dan E Md; Winer Dan E Md; Winn Julia; Winston Jonathan Allan Md; Wirtner Amy Sue Md; Wisnicki Herbert Jay; Wisnicki Herbert Ja

Wojtaszek Anna Lidia; Woldenberg David Harold Md; Wolf Andrea Shari; Wolf Frank Robert Dpm; Wolf Joshua; Wolf Steven Md; Wolin David A Md; Wolinsky Steven Md; Wolny Peter J; Wong Lily Md; Wong Soman Mary; Wong Steven Md; Wong Timothy; Wong Tommy Yuk Shu Md; Woo Kar-Mun Carmen; Wood-Smith Donald; Woodrell Christopher David; Woolley Matthew L Md; Worrell Helaine; Wright Kevin; Wright Melissa Denise; Wu Albert; Wu Amy; Wu Jane R; Wu Shiming; Wu Simon; Wu Zhenqing Brett Md; Wyatt Christina Marie Md; Wagner, Rita, Cnm; Winstonjoseph; Xian Sandy; Xiao Philip Q Md; Xie Meikuen; Xu Ruimin; Yakov Semenov; Yan Richard X; Yan Yuhui; Yaneth Estrada; Yang Amy; Yang Ann Hae Inn; Yang Edward Charles Md; Yang Roy Md; Yankelevitz David Md; Yanowitch Philip Md; Yao Jiaming; Yao Mike; Yau Mabel; Yella Laksihmi K Md; Yeo Jonathan; Yeung John; Yevgeniya Dynkevich; Yevgeny Azrieli Md; Yi Christie Hyunsu Md; Yim Victor J Md; Yland Kathrynne F Md; Yohai David Md; Yohannan Robert B Md; Yong Raymund; Yoo Ji Yeoun; Yoon Sara Nmi; Yost Sharon Lynn Md; Young Christine S; Young Michael C Md; Young Simon Dpm; Youngewirth Elizabeth Dpm; Youshko Dmitry; Yu Annie Christie; Yu Irene; Yu Lo; Yuan Chia-Hung Dds; Yuan Songyang; Yudkowitz Francine S Md; Yuen Joseph; Yury Khelemsky; Yusupov Dmitriy Rpa; Zaback Yehoshua H; Zackai Sheemon Pinhas; Zafar Monaa; Zafirova

Zdravka; Zaghi Ramin; Zahn Jeffrey Md; Zaidi Mone Md; Zaidman Gerald Walter Md; Žajac Joseph; Zakashansky Konstantin Md; Zalinyan Heghine; Žambetti George J Jr Md; Zane Debra Ruth Md; Zaster Yulia; Zauderer Jeffrey Md; Zbar Lori Goldman Md; Zeichner Joshua Adam; Zeizafoun Nebras; Zerillo Jeron D; Zhang David; Zhang Linda Ping; Zhang Zesong; Zheng Zimu Md; Zhou Lan; Zhu Hongfa; Ziegelbaum Michael Mark Md; Ziets Robert Jeffrey Md; Zilberg Neil G Md; Zimberg Shawn Howard Md; Zimbler Marc; Zinberg Adele Dr.; Zisu Manuela Pascolina Md; Zitner Deborah Md; Zoltan Robert Md; Zou Hongyan; Zumoff Barnett Md; Zumrat Khaimova; Zurita Omar; Zylberman Ilana Md

Task

Completed

10/01/2016

03/31/2017

10/01/2016

03/31/2017

03/31/2017

DY2 Q4

Mental Health

Provider

Provider can demonstrate implementation of policies and procedures which reflect principles and initiatives of Million Hearts Campaign.

Providers Associated with Completion:

Assoc Rehab Cm & Housing Inc; Beth Israel Medical Ctr Act; Community Healthcare Network; Henry St Settlement House Omh; Housing Works Ser,Inc Aadc; Institute For Family Hlth; Mental Health Association Of Nyc In; Mount Sinai Hospital; St Lukes Roosevelt Hsp; St Lukes Roosevelt Hsp Ctr; St Marks Place Institute; William F Ryan Comm Hlth Ctr



Page 310 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

									Overter	DSRIP
Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	Reporting Year and Quarter
Task Step 1. Develop screening and management protocols for CVD risk reduction which are consistent with the Million Hearts initiative.		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 2. Implement Million Hearts initiative model throughout the PPS, leveraging the workforce committee and Stakeholder engagement workgroups.		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 3. Work with IT to build policies and procedures reflective of Millions Hearts Campaign		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 4. Train and educate providers on Million Hearts Campaign policies and procedures.		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 5. Evaluate provider education to ensure consistency and efficacy throughout the PPS.		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 6. Monitor performance outcomes of providers throughout the PPS.		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #19 Form agreements with the Medicaid Managed Care organizations serving the affected population to coordinate services under this project.	DY3 Q4	Project	N/A	In Progress	01/01/2017	06/30/2017	07/01/2017	03/30/2018	03/31/2018	DY3 Q4
Task PPS has agreement in place with MCO related to coordination of services for high risk populations, including smoking cessation services, hypertension screening, cholesterol screening, and other preventive services relevant to this project.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Step 1. Identify all Managed Medicaid payers and other payers within the providers serving the affected population under this project.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Step 2. Establish communication and training models (Town halls, webinars, in person meetings) with payers and PPS providers to understand and form agreements.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Step 3. Collect feedback on current agreements in place in PPS with MCOs throughout the PPS		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4



Page 311 of 939

Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Step 4. Perform analysis on current agreements as well as opportunities for collaboration with the MCO (specifically for services for high risk populations, including smoking cessation services, hypertension screening, cholesterol screening, and other preventive services)										
Task Step 5. PPS leadership will identify participants from the PPS with strong performance as well as risk contract experience to participate in risk arrangements.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Step 6. Meet with MCOs to discuss collaboration.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Step 7. Execute agreements with MCOs based on leadership discussions		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #20										

Completed

Completed

03/31/2017

03/31/2017

04/01/2015

04/01/2015

03/31/2017

03/31/2017

03/31/2017

03/31/2017

DY2 Q4

DY2 Q4

04/01/2015

04/01/2015

Providers Associated with Completion:

Task

Engage a majority (at least 80%) of primary care providers in this

PPS has engaged at least 80% of their PCPs in this activity.

DY2 Q4

Project

Provider

N/A

<u>Practitioner - Primary Care</u>

Provider (PCP)

A T Adebayo Md Pc; Abankwah Akosua Sarpomaa; Aberg Judith; Abraham Sherly Md; Acenas Recientes Elizabeth S Md; Adamian Julia Md; Adams-Henry Claudeth; Adeyinka Adebayo; Adler Rhodes S Md; Afroza Farzana; Agarwal Reena Md; Agarwal Ritu; Agashiwala Rajiv; Agrawal Veevek Anand Md; Ahamed Jahid Md; Ahmed Farruque; Ahmed Zia Md; Ahmed Zia Sawsan Hatim Md: Alacha Nabil Md: Albano Rita: Albohm Kathleen C: Aleksandrovich Viktoriva Md: Alerte Serge G Md: Ali Aleem A: Allan Jessica Md: Alperin Robert B Md: Altaf Hussain Shaik: Alvarez Dimitri: Alzoobaee Faiz Orabi Md: Ameri Ali: Amin Prina Pandya; Amoruso Leonard D; An Jiangiang Md; Anandaraja Natasha Ruvini Md; Andrilli John A Md; Androne Louis Cristian Md; Ankireddypalli Arvind; Annan Vivian; Anthony Antoinette Md; Anthony-Yearwood Patricia; Antosofsky Howard Md; Aronov Margarita A Md; Arron Martin Md; Arya Vijaypal Md; Arnau Jaime; Arnon Ronen Md; Aronov Margarita A Md; Arron Martin Md; Arya Vijaypal Md; Asare Vivian; Ascunce Gil Ignacio; Aseme Kamara; Aslam Ahmed Kamal Md; Assadi Mashid A; Astua Alfredo J Md; Asuen Imeutinyan Md; Auerbach Lisa Resnick Md; Austein Lance; Austin Louise; Autz Arthur L; Ayinla Raji Mohammed Md; Azizi Efat; Babaeva Saiera Md; Babb Frank C Md; Back Sara Deborah; Badlani Sachal Md; Baird Philip Lee Md; Balachandar Viswanathan Md; Banta Erin; Baran Margaret Md; Barasch Daphna; Barberis Carl L Md; Baron Natacha Adele; Barrett Conor Dominic; Barsa Jonathan; Bassoul Nissim Moses Md; Beaubrun Pierre Ronald Md; Bee-Healthy Proffessional Ped; Begun Jay R Md Pc; Belilovsky Anatoly Md; Benchimol Corinne Do; Benjamin Taisha Lashon; Benovitz Harvey L Pc Md; Benrath Michelle; Bentsianov Marie Azer Md; Berlin Arnold I Md; Berman Paul Jeremy; Berwald Cary M Md; Besada Inacia Perez Md; Beth Israel Medical Ctr Act: Beuria Prarthana Md: Bhandari Rekha Md: Bharara Meenakshi Md: Bharara Maenakshi Md: Bharara M Bilik Ilya V Md; Bioh Dominick Kwasi Md; Birenbaum Ellen Md; Blackett-Bonnett Terry Md; Blair Seidler Hammond; Boah William Ofori Md; Bogdanov Assen Petrov Md; Boguski-Filgueira Lisa F; Borrego Fernando J Md; Bourne Jeffrey Md; Bowers Daniel; Braun James Frederick; Braun Maureen K; Braza Mary; Brescia Andrea M Md; Briones Alan Paul Santos Md; Brody Erica Md; Brody Samuel A Md; Bron Yana Md; Brown Laura E; Brownlow Nathaniel Md; Brunner Steven J Md; Brutus Valerie; Bryant Linda M Md; Bucobo Yoleida Md; Buhion Caroline; Bukberg Phillip R Md; Burse Gary Robert; Burshteyn Ilya Yakov Md; Busta Agustin Md; Bustamante Marco Md; Bustaman Butt Ahmar Aziz Md; Butt Rahila Md; Cadag Stefan; Calabio Rafaela Z Md; Calamia Vincent Md; Callahan Mark; Camargo Marianne; Cammerman Daniel Joseph Md; Carcaterra Joann Do; Card Andrea Dione Md; Castillo-Rodriguez Raquel; Castro George A Md; Cataldo Donnalee; Ceballos Clare; Cecilia Griselda Calderon Md; Cespedes Michelle Simone; Cha Yonhee Md; Chacko Lissiamma Md; Chadha Manish; Chadi Ronny M Md; Chafian David Jonathan Md; Chan Chun-Kit; Chan Hang; Chan Sheung-Kwun Samuel Md; Charlotten Kevin Alexander Md; Charnow Noemi; Chase Jennifer C; Chasky Dean Cole Md; Chatterjee Lolita Md; Chattooo Premetesh Do; Chaudhry Naeem Akhter Md; Charnow Noemi; Chase Jennifer C; Chasky Dean Cole Md; Chatterjee Lolita Md; Chartooo Premetesh Do; Chaudhry Naeem Akhter Md; Chavez Silvia; Chelouche Julie Anne; Chen Abigail; Chen Chao Do; Chennareddy Swaminathan; Cherian Siby Vengal Md; Chery Roselyne Md; Cheung Barbara A; Cheung William Md; Chin James Md; Chin Carmen Elena; Chiu Gregorio E Md; Cho Hyung; Choe Josefina Luna Md; Chopra Ashok Chanparkash; Chow Desiree; Chow Grace A Md; Chow Rita Md; Chow Rita Md; Christophe Gladys; Chu Carolyn Md; Chu Jaime; Chuey John Md; Chun Eunmee H; Chung Andrew; Chung Bruce K Md: Chung Derek G Md: Chung Derek G Md: Chung Sung Lan Md: Ciechorska Maria Md: Cieloszyk Kinga Marta Md: Clark Cheryl L Md: Clemens Christopher Md: Coghill Alice Victoria Md: Cohen Alan J Md: Cohen Randy Edward: Cohen Roy A Md: Cohen Sandra; Cohrssen Andreas Md; Collins Megan Elizabeth Md; Conde Wright Marie France Md; Contreras Johanna Paola; Cook Heather Tiffany Md; Cook-Mack Jessica Phylis; Cooper Ashley Joi; Corrigan Kathleen; Cortes Jose Alberto Md; Cortijo Amarilys R Md; Cosmatos Andreas Md; Cosme-Thormann Braulio Federico; Coupet Nadege Marie Md; Cox Katherine Anne; Crismali Michael C Md; Croft Lori Bray Md; Cronmiller Susanna; Cruz Christina; Cunningham-Rundles C Md; D Oleo Vargas Maximo Jose; D'Souza David J Md; Da Rosso Robert Cian Md; Dadarwala Aashish Dhansukhlal; Daniel Rose; Daniele Rosemary Ann; Danik Jacqueline Suk; Danik Stephan B; Dantchenko Victoria Md; Daskalakis Demetre Costas;



DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Page 312 of 939 Run Date : 12/29/2017

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
---	------------------------	--------------------	---------------	--------	------------------------	----------------------	------------	----------	---------------------	--

David Monica: Davidson Morton I: Davis Yonette Md: Decherrie Linda Vandaele Md: Defabritus Albert M Md: Delaet David Edward Md: Dematteo Robert Enrico Md: Dennis Tian-Shu Chang: Depetris Gustavo Raul Md: Descartes-Walker Ingrid Md: Desgrottes Schiller Y M Md; Desikan Sonia; Desir Mergie X Md; Desrosiers Jean Claude; Devito Francis; Devons Cathryn A Md; Dharapak Patricia Md; Dhillon Perminder Md; Di Scala Reno Gennaro Md; Diaz Michael Md; Dick Jeffrey M Md; Desrosiers Jean Claude; Devito Francis; Devons Cathryn A Md; Dharapak Patricia Md; Dharapak Patricia Md; Dischael Dickerson Lauren; Dilmanian Rossana; Disla Eddys Md; Djen Simon; Doan-Schultz Yvette Chi; Docu Theodore Costa Md; Domek Maciej Md; Donovan Edmund J; Doshi Dhvani; Douglas Orin Albert; Dove Arthur Renner Md; Drake Victoria; Drazenovic Ivo; Drukman Liliya Md; Drullinsky Alexix Cesar Md; Dubois Elizabeth Marie; Duddempudi Nagamma; Dudek Mona; Dumas Marie; Dunn Andrew S Md; Dunner Ricardo Orlando Md; Dvorkina Anzhela Md; Dwarka Regev Ragbardial; Dy-Guillaume Marie Eve Md; Eberhardt Kelly Jean Md; Edano Albert E Md; Edelman Laurie Beth Md; Eden Alvin N Md; Edenardt Kelly Jean Md; Edwards Donna; Edwards Sharon M Md; Edenardt Kelly Jean Md; Edwards Donna; Edwards Sharon M Md; Edenardt Kelly Jean Md; Edwards Donna; Edwards Sharon M Md; Edwards Sharon M Md; Edwards Sharon M Md; Edwards Sharon M Md; Edwards Donna; Edwards Donna; Edwards Sharon M Md; Edwards Donna; Edwards Donna; Edwards Sharon M Md; Edwards Donna; Ed Egelman Alan D Md; Ehrlich Martin H Md; Eidgah Mahyar Md; Eisenson Arlene; Eisner Yvonne; Elbirt Paula M Md; Eliot P Schuster Md Pc; Ellis Earl Anthony Md; Eloi-Stiven Marie L; Emily Otis Taylor Md; Emmer Louis Mark Md; English Cary Md; Enschede Elizabeth; Enu Christopher Chukwuemeka; Eric S Barna; Erlikh Irina; Escalera Elsa Md; Escobar Christian; Esposito Stephen P Md; Etkin Alexandra; Ezeagbor Anthony; Factor Stephanie Hope Md; Faculty Practice Associates; Fafalak Robert G Md; Fakhruddin Dilshad Md; Farhat Hassan Ail Md; Farhat Samir Ali Md; Feryves Andras Md; Fernaine George Md; Fernandez-Gulmatico Chona Md; Field Jonathan Md; Fields Jessie Alfreda Md; Fierer Daniel Seth Md; Fierer Daniel Seth Md; Finkelstein Donna Michal Md; Finkelstein Steven Peter Md; Finkielstein Dennis Md; Fiorentino Thomas C Md; Fishman Donald R Md; Fisk Rebecca Saslow Md; Fitzgerald Michael Patrick Md; Forgel Joyce Frances Nahum Md; Forfeder William; Ford Miriam; Forde Sandra Md; Forman Joel Alexander Md; Forman Lisa Diane Md; Forsyth Beverly Alison Md; Fox Kelita Louise; Frankel Etta Md; Friedman Samuel; Friedman Samuel; Friedman Scott L Md; Fteha Elie Md; Fuchs Thomas Md; Galal Nehal; Galvez Maida P Md; Ganatra Anjna Nain; Gandhi Vani Pragnesh Md; Ganea Gheorghe Romeo Md; Garber Julia; Garcia Quinones Saribel; Gardenier Donald; Gati Allison; Gault Allison Tamara Md; Gauthier Angie R; Gauvin Mila; Gayle Eric George Md; Gazali Radfan M; Gentes Meredith; Genuth Lewis Md; Geraldine Yasmine Joseph; Gerdis Michael Md; Gerner Jenny; Gerolemou Louis N Do; Gervais Carole E; Ghael Priya; Gharpure Anil Md; Ghooi Ashok Md; Ghosh Anita; Gibbons Olga; Gidfar Niloufar Md; Gidwani Sonia Md; Giegel Melanie Joy; Gilgoff Hugh L Md; Gilles Emmanuelle; Gillespie Ginger Md; Ginde Ranjan; Glasser Lynne Ann Md; Gliatto Peter Matthew Md; Gocs Diane M Md; Goetz Celine; Goforth Thomas; Goldberg Tamara; Goldblum Louis M Do; Goldman Adam Y Md; Goldstein Lissa Kary; Goldstein Zil; Gomez Gomez Veronica Del Carmen; Gomez Tessa S Md; Gomolinski Eva Md; Gonzalez Leticia Md; Gonzalez Pedro; Goodman Eric; Goodman Karl Richard Md; Goodman Stephanie Michelle; Gorny Mark A Md; Gottlock Robbins L; Gounder Celine Rani; Goyal Ravindra Kumar Md; Grand Mark Alan Md; Grandy John Md; Grandy John Md; Grandy Gran Michelle; Greely John Stephen Md; Green Stuart Md; Gressel Irina Md; Gribetz Irwin X; Grimm Katherine Teets Md; Grossman Howard Alan Md; Groves Jill Elizabeth Md; Gruber Steven Jeffrey Md; Guerra Ana; Guevara Elizabeth D L A Md; Guillen Rafael A Md; Gulrajani Ramesh S Md; Gupta Ashita; Gupta As Rizwanullah Md; Hana Ehab Joseph; Hanna Emad; Haque Sayera Md; Harbord Nikolas B Md; Hariri E; Harnett-Robinson Roy Edward; Hashemian Nezhat Md; Hassan Yasmin Akbar Md; Hawkins Katherine A Md; Hefferon Susan; Hernandez Cameron Roland Md; Hewitt Ross G Md; Higgins Kenneth J Md; Hill Keran; Ho Wesley Hok Man; Ho Wing Wah Md; Hobson Steven; Hodjati Ramin; Hoffman Judith; Hofmeister Stephen Frank Md; Hollman Dominic; Horn Ansell Np; Horowitz Carol Rose Md; Hsiung Ahmed Leslie; Hudesman David Philip; Hui Yigun; Hupriker Shirish S Md; Husain Syed S Md; Husain Batool M Md; Hwang Andrew; Iglesias Alejandro D Md; Inada Victor Katsuji Md; Indio Lillian R; Inslicht David Victor Md; Institute For Family Hlth; locolano Carolyn F; Igbal Muhammad Z Md; Irani Dinaz; Ismailova Kyamalya A; Israel Ezra Ceasar; Issa Ricardo Fabian Md; Issack Joshua; Itzkovitz Ina S Md; J Barbazan-Silva M D P C; Jaber Nadim; Jacobson Robin; Jagger Samantha Jane; Jahan Mumtaz Md; Jaiswal Arti Chander Md; Jan Ren Bang Md; Janice Prime Care Medical Pc; Jao Jennifer; Jasti Harish Md; Jawaid Mohammad Md; Jenkins Monique; Jennifer B Cerasoli Md; Jennifer Kar Yee Hui; Jervis Ramiro Md; Jhagroo Vishnudatt Md; Jimenez Roxanna; Jimmy R Sitt; John Bertha; John David H A; Johnson Charmaine S Md; Johnson Charmaine S Md; Johnson Livette S Md; Johnson Timothy Curtiss Md; Johnson Charmaine S Md; Johnson Ch Elizabeth Mary; Jones Michael Abou Md; Jones Vivian Lynn; Joseph Marjorie Md; Joseph Myriam; Judeh Hani; Jung Tiffany Maysu; Kacin Christophe; Kale Minal Sharatkumar Md; Kan Sang Md; Kannry Joseph L Md; Kaplan-Weisman Laura; Karakas Serife Eti Md: Karp Sara: Kashan Glenn Lawrence Md: Katz Cvnthia J Md: Kensaint Pascale Md: Kent Jennifer Ames Md: Kerr Leslie Dubin Md: Kerstetter Scott D Do: Khabveh Shava: Khaim Rafael Np-C: Khalid Nazneen Md: Khan Shumaila; Khanderia Vikr; Khorets Boris A Md; Kim Joo S Md; Kim Julie; Kim Kyu-Han Md; Kim Sarah K; Kim Tonia K. Md; Kimble Christine Md; Kirkham Elizabeth; Kirschner Eric Md; Kitson Kwame A Md; Klein Daniel P Md; Klein Oscar Md; Kletsman Igor Md; Klimenko Elena A Md; Knorr Alexa; Ko Fred Chau-Yang; Kogos Alexander Md; Koicke Betsy C; Kolotinskaya Irina Md; Kondamudi Vasantha Kumari Md; Kondaveeti Harika; Kopke Mary; Koshy Sanjana Cherian; Kothari Vipul Chandrakant; Kozlov Natalya: Krausz Robert B Md; Krishnan Sharila; Kulina Georgia; Kuwama Yuichiro; Laboard Barbara A Md; Lai Anne; Lai Joanne Md; Lalia Madeline R Md; Lam Binh V Md; Lamb Angela; Landerer David; Lane Matthew John Md: Lantz Howard Md; Lao Henry S Md: Lapinel Sergei Md; Latt Ko Ko; Lau Christopher Yu-Yen Md; Laux Jeannine; Law Singwu David; Lawrence Donald P Md; Lawr Margaux Helene; Leasy Menachem Jeremy; Leber Robert J Md; Leder Marvin A Md; Lee Fong; Lee Hanna; Lee Hwasun; Lee Jeong Ran Oh; Lee Namhi; Lefevre Lionel Md; Lefevre Marie Edith Faublas; Leinbach Lindsey; Lempel Herbert Sheldon Md; Leon Marie Dr.; Lerner Gary; Lesnewski Ruth F Md; Levine Md; Levine Claudia Md; Levine Steven Barry Md; Levine-Tanco Karen; Li Ka Md; Liang Elizabeth; Liao Emilia Pauline Md; Liberman Dina Md; Line Claudia Md; Levine Steven Barry Md; Levine-Tanco Karen; Li Ka Md; Liang Elizabeth; Liao Emilia Pauline Md; Liberman Dina Md; Line Claudia Md; Levine Steven Barry Md; Elaine Patricia: Lin Jenny Jen-Yi Md: Lin Lee Yulee: Linetskava Irina: Lombardi Paul Md: Lopez Clark Faafp Md: Lopez-Santini Jaime: Lovenvirth Wendi Jennifer Md: Lozah Mamdouh Shahata Md: Lu Haivan: Lukban Farahnaz Joachim Md: Luo Anming Md: Lurio Joseph Glen Messner Md: Luz Amarilis Lugo Md: Lwin Yinphyu Win: Lv Rose Vay Luong Md: Lvnch Colleen; Lvnch Gina Adriana Md: Lvnch Rashanna Denise; Mack Theresa Adele Md: Mackay Richard E Md: Madhava Valsa S Md: Madrid Tanya M Md; Maggio Johanna Medodie; Majmudar Sejal; Malachovsky Martin; Malanum Teofila Md; Mamoon Nahreen Md: Manasia Anthony Robert Md; Mantia Augustus G Md; Mantia Philip Anthony Md; Manvar Buddhadev Nathabhai Md; Mapp Randolph Julian; Marcantonio Colomba A Md; Maritato Andrea F Md; Markoff Brian A Md; Marseille Beatrice; Marsh Franklin Jr Md; Martin Michelle; Martin Monica A; Martinez Ofelia Md; Maselli Frank Joseph Md; Massand Seema Md; Massand Seema Md; Massand Seema Md; Massand Seema Md; Mathieu Claudine; Matos Irma Rivera Md; Matthew S Cohen Md Pc; Matti-Orozco Brenda Marcia; Matthou Uijay Kumar Md; Maybody Shideh; Mayer Amir Md; Mayer Victoria Lee; Mazza Michael Anthony Md; Mccormick Elizabeth T; Mcdonagh Mary Valentine; Mcgoldrick Patricia Engel; Mclaughlin Mary Ann Md; Mclendon Lucia Cogswell; Meacher Peter; Meah Yasmin Sultana Md; Medder Nia; Medina Leonel Delos Reyes; Meed Steven D Md; Meer John Fredric Md; Mehandru Saurabh; Mehta Davendra Md; Mehta Rajen; Mehta Viplov K Md; Meka Rajana Md; Melis James Mark; Meltzer Elyse Michele; Menon Rakesh: Menon Rekha: Mensah Doreen Akosua Md: Merchant Yuko Md: Me Mikheyev Vyacheslav; Mikkola Eeva Johanna; Milani Haleh Md; Miller Elizabeth; Miller Marc Andrew Md; Miller Sarah; Milman Alisa Md; Min Insung; Minn Myoe; Mino Rosa Elena Md; Mir Mohammad Arshad Md; Miranda Louella Maria Md; Mirlohi Hooshang Pc Md; Misra Deepika Md; Mitchell Harrison Md; Moarefi Mehran-Reza Md; Mocombe Lucien D Md P C; Modern East West Medical Pc; Moe Khaing Md; Mogilner Leora Naomi Md; Mohammad Sajjad; Mohanraj Edwardine Mirnalini; Moise Wesner Md; Moore Thomas Carlisle Md; Moreno Lisa Belinda; Motiram Savitri Ramdass Md; Mozayan Mahboobeh; Mui Wingtat Md; Mullen Michael Patrick Md; Muller David; Mumford James M Md; Muneer Imam Md Pc; Murayama-Greenbaum Robert Md; Murphy Barbara Therese Md; Murray Carolina; Muse Jessica Md; Myint Moe Moe; Myint Richard Md; Mountsianihealthsystem; Naeem Muhammed; Naing Zaw Md; Nandi Anukul C Md; Nasr Sherif; Nasreen Tahera; Nassif Neven Ibrahim; Natarajan Rupa Narayani; Naughten James Kevin Do; Nautiyal Preeti Md; Navid Kathy Farima Md; Neretin Nicole; Nghi Phuong M Md; Nguyen Henry Van; Nguyen James K; Nguyen Thomas Thang Md; Niaz Mohammad Khalid Md; Niforos Fotis; Nisanian Anahid Jaquelline Md; Nissim Julie Md; Nosal Sarah Catherine; Novak Bethany Randi; Nowak-Wegrzyn Anna Halina Md; Nowakiwskyj Theodore Md; Nucci-Sack Anne Terese; Nurse Sandra Renee



Step 2. Work with PCMH workgroup to identify Primary Care

providers in the network.

New York State Department Of Health Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Page 313 of 939 Run Date: 12/29/2017

DSRIP

Project Requirements (Milestone/Task Name)	Prescribed	Reporting	Provider Type	Status	Original	Original	Start Date	End Date	Quarter	Reporting Year
(Millestoffe/Task Name)	Due Date	Level			Start Date	End Date			End Date	and Quarter
Md; Nweke-Chukumerije Obiageli Md; Obonaga Sheila; Ofosu-Ama										
Kristin; Onianwa Amaka Laureta; Orbe Jessica Md; Orin Gary Bruc										
Ottaviano Lawrence John Md; Paa Remedios Caparas; Pachman J										
Parnes Eliezer L Md; Parris Marcia; Patel Deepti Dev; Patel Dipal N Lauren Alise Md; Peimer Marta Silvee; Pelzman Fred Nathan Md; F										
Md; Petilla-Onorato Jessica Isabel Md; Petros Jessica Theresa; Pe										
Md; Poff John Edward; Poitevien Vaty; Polavarapu Hari Kishan Md;										
Puente-Guzman Soledad Elvira; Pumarol Alba; Purohit Amar Lal M										
Rahman Rabeya Md; Rahman Rummana Md; Rahman Shafiqur Me										
Alberto M Md; Ramos-Ramirez Berta; Ramsaroop Nanda D Md; Ra										
Lalitha Mary Md Pc; Rehman Abdul Md; Reich Danya; Reister Robi										
Md; Ripp Jonathan A Md; Rivera Graciano Md; Rivera Veronica; Ri										
German; Rodriguez Navarra; Rodriguez-Caprio Gabriela Md; Rodri										
Rosenbloom Sylvie; Roshchina Yelena; Roth Rachel; Rubenstein Md; Saha Prantik Md; Saigh Orit Md; Saint-Laurent Mario; Saint-Lo										
Md; Sapna Shah Md; Saporito Anna Gabriella Md; Sara Danielle Lo										
Cary Md; Schwartz William J Md; Schwimmer Joshua Adam Md; Schwimmer Adam Md; S										
Logman Md; Setia Deepak K Md; Shah Harshida R Md; Shah Jilan										
Joanna; Shen Kuan Hung Md; Shenko Christina Angela; Sheppard	Beverly A Md; SI	nerman Frederic	M; Shieh Jong-Chuan Md; Sh	imonov Josef Md;	Shirwaikar Anil E	3 Md; Shpak Mi	khail M Do; Shte	ynman Alla Md	Shukla Mayan	nk Arun Md; Shust
Gail; Shustarovich Alla Md Pc; Siddiqui Ayesha; Siegel Howard Md										
Sindhwani Rajeev Md Pllc; Singal Anita; Singh Amarjit Md Pc; Sing										
Verta I Md; Sokol Scott K Md; Sokolova Ekaterina; Solis Edward; S										
Lesly G Md; Sta Ana Victor; Stallings Shavonn; Staniloiu Maria Md;										
Suden Stacy Allisa Md; Sugandhi Nandita; Suja Vinod; Suma Dasa Talavera Wilfredo Md; Talcott James; Talerico Amanda Rae; Tam O										
Md; Tenney Nancy Lee; Tesler Peter Jon Md; Theodore Ginette Np										
Tolbert Jerome V Md; Tomback Julie; Toure Joahd Malik; Trager Al										
Turner Stephen B Md; Udesky Robert A Md; Uleis Keith Harris Md;										
Vangeepuram Nita Md; Varghese Betsy; Varma Sudha Md; Vasa C	Chiroq V Md; Vasi	liadis Athanasia	S Md; Vavasis Anthony P Md;	Veeramachaneni	Saimamba Md; \	√ega Aida; Vela	zquez Belinda N	Melissa Md; Velu	iswamy Rajwar	nth; Vero Erica;
Vicencio Alfin G Md; Villani Gina M Md; Villi Roger A Md; Vilnits And										
Leonid Medical Pc; Volokh Vladimir Md; Waite Eva Ann Md; Wajnb										
Wanliss Cheryll; Ware Priscilla J Md; Warman Jacob I Md; Waseen										
Wiener Joseph M Md; Wiesinger Katherine; Wilder Venis Tiarra; W										
Wu Patrick; Xu Tao Shiwei; Yakubov Melekhem; Yanagisawa Robe Deepti; Zaremski Benjamin Md; Zeitlin Joseph; Zelenetz Michael Iv.										
Dell Md; Zylbert Susan Lynn Md	all Mu, Zewue Mi	diubiliali, Zilalig	Start Wei, Zhang Sing Mu, Zha	ing Meng, Zheng i	ianbin wa, zibe	illiali Alia, Ziligi	er revgerliya Os	skarovna iviu, Zu	ubisova iviiriza	ila Mu, Zuger Abigan
Task		Ī								
Step 1. Document project workgroups Key decisions(i.e. a master										
document containing models of care the PPS is pursuing,		Project		Completed	04/01/2015	11/01/2015	04/01/2015	11/01/2015	12/31/2015	DY1 Q3
protocols, etc.), outlining PCP's responsibilities, roles, and										
description of the project										
Took		 	+			-			1	

Completed

Completed

07/01/2015

04/01/2015

06/30/2016

12/31/2016

07/01/2015

04/01/2015

06/30/2016

12/31/2016

06/30/2016

12/31/2016

DY2 Q1

DY2 Q3

Project

Project



Page 314 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Step 3. Engage primary care providers in project through										
outreach and communications by working with Stakeholder										
Engagement work group.										
Task										
Step 4. Create training materials for providers interested in the		Project		Completed	04/01/2015	12/31/2016	04/01/2015	12/31/2016	12/31/2016	DY2 Q3
project										
Task										
Step 5. Hire key positions to act as liaisons between the project		Project		Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1
and PCP's (i.e. Traveling Lab tech, Physician Champion Liaison)										
Task										
Step 6. Negotiate and install financial incentives that connect pps		Project		Completed	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3
goals with remuneration										
Task										
Step 7. Create basic and advanced-type training materials for		Project		Completed	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3
interested providers										
Task										
Step 8. Apply for CME credits with Office of Medical Education		5			04/04/0047	00/04/0047	04/04/0047	00/04/0047	00/04/0047	D)/0.04
for selected pieces of provider education covered within the		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
project										
Task										
Step 9. Work with IT to install dashboard to supervise										
implementation across PPS, which will highlight organizations		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
metrics										
Task										
Step 10. Collect data on % of PCPs participating in project		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task										
Step 11. Work in collaboration with Stakeholder engagement		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
group to engage PCPs to participate in project		,			00.,20.,	00,01,2011	5.,51,2011	33,31,2317	00.01.2011	- · - · · ·
Task										
Step 12. Work with network development team to continue to		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
identify PCPs for engagement				Completed	3.,3.,2317	50,01,2011	3.70172017	30,01,2017	55/5//25//	

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name Description		Upload Date
Implement program to improve management of cardiovascular disease using evidence-based strategies in the ambulatory and community care	et547873		34_DY3Q2_PROJ3bi_MDL3bi3_PRES1_RPT_3bi_CH N_Screenshot_eCWreferral_NYStateSmokersQuitline_ 18729.pdf	Supporting documents.	12/15/2017 04:33 PM
setting.	et547873	I Reporties	34_DY3Q2_PROJ3bi_MDL3bi3_PRES1_RPT_3bi_CH N_Screenshot_eCWreferral_CatherineAbateWellnessPr	Supporting documents.	12/15/2017 04:32 PM

NYS Confidentiality - High



Page 315 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
			ogram_18728.pdf		
	1 015/1/8/3 Panort(c)		34_DY3Q2_PROJ3bi_MDL3bi3_PRES1_RPT_3bi_CH N_Screenshot_eCW_5As_18727.pdf	Supporting documents.	12/15/2017 04:32 PM
	et547873	Report(s)	34_DY3Q2_PROJ3bi_MDL3bi3_PRES1_RPT_3bi_CH N_5As_PolicyProcedure_18726.pdf	Supporting documents.	12/15/2017 04:31 PM
	et547873	Communication Documentation	34_DY3Q2_PROJ3bi_MDL3bi3_PRES1_COMM_3bi_M 5_Remediation_Narrative_DY3Q2_18725.docx	Remediation document	12/15/2017 04:30 PM
	nk434186	Quarterly Report (no attachment necessary)	34_DY3Q2_PROJ3bi_MDL3bi3_PRES1_QR_3bi_M1_ QuarterlyReportNarrative_17103.docx	3bi M1 Quarterly report narrative	10/06/2017 01:04 PM
	pateln63	Documentation/Certificati on	34_DY3Q2_PROJ3bi_MDL3bi3_PRES5_DOC_3bi_CH N_Screenshot_eCWreferral_NYStateSmokersQuitline_ 18721.pdf	supporting document	12/15/2017 03:28 PM
	pateln63	Documentation/Certificati on	34_DY3Q2_PROJ3bi_MDL3bi3_PRES5_DOC_3bi_CH N_Screenshot_eCWreferral_CatherineAbateWellnessPr ogram_18720.pdf	supporting document	12/15/2017 03:27 PM
	pateln63	Documentation/Certificati on	34_DY3Q2_PROJ3bi_MDL3bi3_PRES5_DOC_3bi_CH N_Screenshot_eCW_5As_18719.pdf	supporting document	12/15/2017 03:27 PM
	pateln63	Documentation/Certificati on	34_DY3Q2_PROJ3bi_MDL3bi3_PRES5_DOC_3bi_CH N_5As_PolicyProcedure_18718.pdf	supporting document	12/15/2017 03:25 PM
Use the EHR to prompt providers to complete the 5 A's of tobacco control (Ask, Assess, Advise, Assist,	pateln63	Documentation/Certificati on	34_DY3Q2_PROJ3bi_MDL3bi3_PRES5_DOC_3bi_M5 _Remediation_Narrative_DY3Q2_18717.docx	completion narrative addressing the IA remediation	12/15/2017 03:25 PM
and Arrange).	srodri01	Training Documentation	34_DY3Q2_PROJ3bi_MDL3bi3_PRES5_TRAIN_3bi_M 5_5As_TrainingMaterialsInventory_17299.xlsx	5 A's Training Materials	10/18/2017 11:23 AM
	nk434186	Other	34_DY3Q2_PROJ3bi_MDL3bi3_PRES5_OTH_OtherSo urce_CHN5As_17276.pdf	5 A's Partner Automated EHR	10/17/2017 03:29 PM
	nk434186	Other	34_DY3Q2_PROJ3bi_MDL3bi3_PRES5_OTH_OtherSo urce_5AsEMR_17275.pdf	5 A's Automated EHR	10/17/2017 03:28 PM
	nk434186	Other	34_DY3Q2_PROJ3bi_MDL3bi3_PRES5_OTH_OtherSo urce_Ryan5AsOptToQuit_17274.pdf	Opt to Quit automated EHR process	10/17/2017 03:27 PM
	nk434186	Other	34_DY3Q2_PROJ3bi_MDL3bi3_PRES5_OTH_OtherSo urce_SampleFaxToQuit_17273.pdf	Fax to Quit automated scheduling form	10/17/2017 03:27 PM
	nk434186	Training Documentation	34_DY3Q2_PROJ3bi_MDL3bi3_PRES10_TRAIN_3bi_ M10_ElevatedBP_TrainingMaterials_17206.xlsx	Inventory of training materials	10/16/2017 02:23 PM
have a diagnosis of hypertension and schedule them	nk434186	Other	34_DY3Q2_PROJ3bi_MDL3bi3_PRES10_OTH_3bi_M1 0_ElevatedBP_AutomatedSchedulingSystem_Other_17 205.docx	Other Sources for Automated Scheduling - Screenshots	10/16/2017 02:23 PM
for a hypertension visit.	nk434186	Screenshots	34_DY3Q2_PROJ3bi_MDL3bi3_PRES10_SS_3bi_M10 _Patient_Assessment_Screenshot_17204.JPG	Patient Assessment Screenshot	10/16/2017 02:22 PM



Run Date: 12/29/2017

Page 316 of 939

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	le Name Description	
	nk434186	Other	34_DY3Q2_PROJ3bi_MDL3bi3_PRES12_OTH_3bi_M1 2_SelfManagmentGoals_AuditOverview_17303.docx	Audit process overview	10/18/2017 12:04 PM
Document patient driven self-management goals in the medical record and review with patients at each visit.	srodri01	Training Documentation	34_DY3Q2_PROJ3bi_MDL3bi3_PRES12_TRAIN_3bi_ M12_SelfManagementGoals_TrainingMaterialsInventor y_17101_17302.xlsx	3bi M12 Training Material Inventory SMG	10/18/2017 11:36 AM
	nk434186	Other	34_DY3Q2_PROJ3bi_MDL3bi3_PRES12_OTH_3bi_M1 2_Selfaudit_SMGoals_Deidentified_Sample_17102.pdf	3bi M12 Self audit sample patient records SMG	10/04/2017 01:50 PM

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
	3bi Milestone #1: Implement program to improve management of cardiovascular disease using evidence-based strategies in ambulatory and community care settings.
	This milestone is complete as per the minimum standards listed in the "DSRIP Reporting and Validation Protocols for Domain 1 Milestones".
	For the milestone Mount Sinai PPS has uploaded to MAPP documentation a narrative demonstrating successfully implementation of project requirements. This narrative satisfies the metric and data source listed below.
Implement program to improve management of cardiovascular disease using evidence-based strategies in the ambulatory and community care setting.	Metric 1: PPS has implemented program to improve management of cardiovascular disease using evidence-based strategies in ambulatory and community care settings. Data Source 1: Quarterly report narrative demonstrating successfully implementation of project requirements.
	Quarterly Report Narrative: Mount Sinai PPS has successfully implemented a program to improve management of cardiovascular disease (CVD) using evidence-based strategies in ambulatory and community care settings. This was accomplished through the establishment of a CVD workgroup, project co-leads and clinical champions. More than 10 training modules were developed to address CVD. These are housed on an online learning platform. Eligible participants can receive continuing medical education (CME) credits upon completion of the modules. Through the workgroup, co-leads and clinical champions, MSPPS also developed evidence-based policies, protocol, workflows to improve CVD management and deployed to ambulatory and community care partners.
Ensure that all PPS safety net providers are actively connected to EHR systems with local health information exchange/RHIO/SHIN-NY and	
share health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up, by the	
end of DY 3.	
Ensure that EHR systems used by participating safety net providers meet	
Meaningful Use and PCMH Level 3 standards and/or APCM by the end of	
Demonstration Year 3.	
Use EHRs or other technical platforms to track all patients engaged in	
this project.	***************************************
Use the EHR to prompt providers to complete the 5 A's of tobacco control	
(Ask, Assess, Advise, Assist, and Arrange).	12/15/2017 IA Remediation Response Narrative Update:



Page 317 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
	To fulfill the IA remediation request, we have uploaded new files that we ask IA to review:
	3bi_M5_Remediation Narrative_DY3Q2.doc (completion narrative addressing the IA remediation)
	3bi_CHN_5As_PolicyProcedure.pdf (supporting document)
	3. 3bi_CHN_Screenshot_eCW_5As.pdf (supporting document)
	4. 3bi_CHN_Screenshot_eCWreferral_CatherineAbateWellnessProgram.pdf (supporting document)
	5. 3bi_CHN_Screenshot_eCWreferral_NYStateSmokersQuitline.pdf (supporting document)
	Please note that all originally submitted documents and below narrative (listed below) for this milestone remain attached and untouched.
	3bi Milestone #5: Use the EHR to prompt providers to complete the 5 A's of tobacco control (Ask, Assess, Advise, Assist, and Arrange).
	This milestone is complete as per the minimum standards listed in the "DSRIP Reporting and Validation Protocols for Domain 1 Milestones".
	For the milestone Mount Sinai PPS has uploaded to MAPP documentation of other sources demonstrating implementation of the system and written training materials.
	These documents satisfy the metric and data source listed below.
	Metric 1: PPS has implemented an automated scheduling system to facilitate tobacco control protocols.
	Data Source 1: Other sources demonstrating implementation of the system, including:
	Fax-to-Quit form from MSPPS partner Betances Health Center to show how automated scheduling works.
	Documentation from MSPPS partner Ryan Health Center on using EMR smart form to assess smoking status and Fax to Quit button to refer patients to the Quit Line for
	automated scheduling.
	5As policy from MSPPS partner Community Healthcare Network to assess smoking and document in EHR.
	Documentation from Henry Street Settlement on how they use a smart form to prompt the 5A's and automate scheduling and facilitate tobacco control protocols.
	Metric 2: Written training materials.
	Data Source 2: Inventory of training materials developed for this project.
Adopt and follow standardized treatment protocols for hypertension and elevated cholesterol.	
Develop care coordination teams including use of nursing staff,	
pharmacists, dieticians and community health workers to address lifestyle	
changes, medication adherence, health literacy issues, and patient self-	
efficacy and confidence in self-management.	
Provide opportunities for follow-up blood pressure checks without a	
copayment or advanced appointment.	
Ensure that all staff involved in measuring and recording blood pressure	
are using correct measurement techniques and equipment.	
Identify patients who have repeated elevated blood pressure readings in	3bi Milestone #10: Identify patients who have repeated elevated blood pressure readings in the medical record but do not have a diagnosis of hypertension and schedule
the medical record but do not have a diagnosis of hypertension and	them for a hypertension visit.



Page 318 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
schedule them for a hypertension visit.	This milestone is complete as per the minimum standards listed in the "DSRIP Reporting and Validation Protocols for Domain 1 Milestones". For the milestone Mount Sinai PPS has uploaded to MAPP documentation of a self-audit of de-identified medical records and a list of written training materials. These documents satisfy the metric and data source listed below. Metric 1: PPS uses a patient stratification system to identify patients who have repeated elevated blood pressure but no diagnosis of hypertension. Data Source 1: Risk assessment screenshot. Metric 2: PPS has implemented an automated scheduling system to facilitate scheduling of targeted hypertension patients. Data Source 2: Other sources demonstrating implementation of the systemScreenshots of system for targeting and scheduling hypertension patients. Metric 3: PPS provides periodic training to staff to ensure effective patient identification and hypertension visit scheduling. Data Source 3: Written training materials.
Prescribe once-daily regimens or fixed-dose combination pills when	
appropriate.	
Document patient driven self-management goals in the medical record and review with patients at each visit.	3bi Milestone #12: Document patient driven self-management goals in the medical record and review with patients at each visit. This milestone is complete as per the minimum standards listed in the "DSRIP Reporting and Validation Protocols for Domain 1 Milestones". For the milestone Mount Sinai PPS has uploaded to MAPP documentation of a self-audit of de-identified medical records and a list of written training materials. These documents satisfy the metric and data source listed below. Metric 1: Self-management goals are documented in the clinical record. Data Source 1: Self-audit of de-identified medical records including 3 sample de-identified patient records verifying presence of self-management goals and a document overview of the audit process. The PPS has created and implemented a process of internal, on-going audits of actively engaged patient reports. The PPS Partners reporting actively engaged patients are required to submit evidence in the form of screenshots or Electronic Medical Record reports. These screenshots demonstrate that self-management goals are being captured in the clinical record. Metric 2: PPS provides periodic training to staff on person-centered methods that include documentation of self-management goals. Data Source 2: Inventory of written training materials.
Follow up with referrals to community based programs to document	
participation and behavioral and health status changes. Develop and implement protocols for home blood pressure monitoring	
with follow up support.	
Generate lists of patients with hypertension who have not had a recent visit and schedule a follow up visit.	
Facilitate referrals to NYS Smoker's Quitline.	



Page 319 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Perform additional actions including "hot spotting" strategies in high risk	
neighborhoods, linkages to Health Homes for the highest risk population, group visits, and implementation of the Stanford Model for chronic	
diseases.	
Adopt strategies from the Million Hearts Campaign.	
Form agreements with the Medicaid Managed Care organizations serving	Milestone #19 - Updated status to In Progress and updated end date to milestone due date as prescribed by the State (DY3 Q4) to allow PPS additional time for milestone
the affected population to coordinate services under this project.	completion.
Engage a majority (at least 80%) of primary care providers in this project.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Ongoing	
Milestone #3	Pass & Ongoing	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	
Milestone #7	Pass & Complete	
Milestone #8	Pass & Complete	
Milestone #9	Pass & Complete	
Milestone #10	Pass & Complete	
Milestone #11	Pass & Complete	
Milestone #12	Pass & Complete	
Milestone #13	Pass & Ongoing	
Milestone #14	Pass & Complete	
Milestone #15	Pass & Complete	
Milestone #16	Pass & Complete	
Milestone #17	Pass & Complete	
Milestone #18	Pass & Complete	



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 320 of 939 Run Date: 12/29/2017

Mount Sinai PPS (PPS ID:34)

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #19	Pass (with Exception) & Ongoing	The IA does not consider this milestone complete. The sampled agreements submitted by the PPS fails to demonstrate relevance to this project. Specifically, the agreements fail to articulate a coordination of services for high-risk populations, including smoking cessation services, hypertension screening, cholesterol screening, and other preventive services relevant to this project. As the PPS' due date for this project is in a future quarter, the PPS should report back on this milestone with the completion of the project for the IA to determine whether it meets the requirements.
Milestone #20	Pass & Complete	



Page 321 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

IPQR Module 3.b.i.4 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment	06/01/2016	06/30/2016	06/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Willestone Name	OSELID	i iie i ype	i ile Name	Description	Opioau Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-Point Assessment	



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 322 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

IPQR N	Module 3.b.i.5 - IA Monit	oring		
Instructions	s:			



DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Project 3.c.i – Evidence-based strategies for disease management in high risk/affected populations (adults only)

☑ IPQR Module 3.c.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

The Diabetes Management project has a number of risks documented below with an associated mitigation plan:

Risk: Linguistic, cultural diversity, as well as variation in learning and literacy levels: Vulnerable populations face greater barriers in self-management of health and navigating services due to low/no literacy, language barriers, poverty and other factors. In some clinical environments, patients do not have a consistent point of contact with a clinician educator to support better self-management, answer questions and help coordinate with external services. This is disruptive to the patient experience and thus challenges the likelihood that the patient will make and maintain behavior changes.

Mitigation strategy:

- 1. Locally hired Health Coaches will follow patients longitudinally across settings while keeping the full care team abreast of developments in the individual's self-management, self-monitoring, urgent medical needs, and psycho-social challenges. The Health Coach can serve as a central, trusted point of contact to the health system, community resources / health homes, etc. to develop greater trust between patient and caregivers in larger care team.
- 2. Because the Coaches are hired from the neighborhood they serve, they serve as ambassadors to clinics to help with translation during clinic visits, culturally appropriate education and social support.
- 3) Large number of staff that needs to be trained: will be mitigated by HR processes in place to recruit adequate number of suitable trainers

Risk: Resource Utilization: Using too many resources (particularly through the time of providers) on patients; overlapping use of resources.

Mitigation: Create tiered risk profiling tool to provide varying levels of intensity of support to patients with varying levels of medical, social, behavioral and economic risk profiles.

Risk: Quality monitoring and Flexible adaptation: Coordinating across sectors while maintaining quality: Expanding these specific programs in a standardized way while maintaining quality of care will require a strong data collection and a continuous quality improvement component aiming at coordination between the various layers/components of the overall program.

Mitigation strategies:

- 1. Conduct assessments at each primary care site to determine existing care team structures, staffing roles, and approaches used to provide disease prevention and management coaching and care coordination.
- 2. Create blueprint for Care Coordination Teams and care processes that should apply across sites, with a framework to enable flexible adaptation of features to small and large sites. Include steps to ensure the blueprint is culturally appropriate for the context / neighborhood that each clinic serves.

Page 323 of 939 Run Date: 12/29/2017



Page 324 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

IPQR Module 3.c.i.2 - Patient Engagement Speed

Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks		
Actively Engaged Speed	Actively Engaged Scale	
DY3,Q4	15,950	

	Year,Quarter	DY3,Q1	DY3,Q2	DY3,Q3	DY3,Q4
	Baseline Commitment	3,300	7,581	11,000	15,950
PPS Reported	Quarterly Update	0	26,005	0	0
	Percent(%) of Commitment	0.00%	343.03%	0.00%	0.00%
IA Annualisad	Quarterly Update	0	26,005	0	0
IA Approved	Percent(%) of Commitment	0.00%	343.03%	0.00%	0.00%

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
tomfitz	Documentation/Certification	34_DY3Q2_PROJ3ci_MDL3ci2_PES_DOC_PatientRegistry_MountSinai_3ci_DY3Q1-2_final_17470.xls	This file lists the all patients engaged in the project during DY3 Q1 & Q2.	10/20/2017 02:38 PM

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

The supporting file uploaded here contains the CINs and names of all patients engaged in the project during DY3 Q1 and Q2.

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 325 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

IPQR Module 3.c.i.3 - Prescribed Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Implement evidence-based best practices for disease management, specific to diabetes, in community and ambulatory care settings.	DY3 Q4	Project	N/A	Completed	04/01/2015	12/31/2016	04/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Evidence-based strategies for the management and control of diabetes in the PPS designated area are developed and implemented for all participating providers. Protocols for disease management are developed and training of staff is completed.		Project		Completed	04/01/2015	12/31/2016	04/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 1. Develop an evidence-based screening and management program to improve the health of patients with high risk, known, and out of control Diabetes (DM) in the ambulatory care and community setting.		Project		Completed	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 2. Receive approval from Clinical Committee on the use of the DM screening and management program protocols		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task Step 3. Work with Workforce Committee to train all necessary staff for both ambulatory care and community sites on the use of the DM screening and management tools		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 4. Develop policies and procedures for clinical committee approval on patient flow through the DM program		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Step 5. Train program staff and all hires on the policies and procedures for patient flow		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 6. Work with IT committee to develop new systems as well as to enhance existing IT systems to facilitate screening at risk individuals and promote the identification of patients not meeting pre-specified targets for DM.		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4



DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Page 326 of 939 Run Date: 12/29/2017

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Step 7. Implement training of program staff on the new IT systems to identify DM patients										
Task Step 8. Develop and implement a quiz to test the effectiveness of the training program to be administered immediately following the training to all staff who received the training		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 9. Conduct educational sessions for providers and other allied health professionals on the best practices working through the Workforce Committee and Stakeholder Engagement Workgroup.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 10. Identify appropriate ambulatory care and community sites in the PPS to pilot the DM program		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task Step 11. Pilot the model at the identified PPS sites		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 12. Evaluate the results of the DM pilot against the baseline to determine if changes should be made to the model		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 13. Review PPS provider list to determine appropriate other community partners to be included in the project for each site and invite an appropriate community partners to participate		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 14. Implement the revised model in all ambulatory and community sites in the PPS		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #2 Engage at least 80% of primary care providers within the PPS in the implementation of disease management evidence-based best practices.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has engaged at least 80% of their PCPs in this activity.		Provider	Practitioner - Primary Care Provider (PCP)	Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4

Providers Associated with Completion:

A T Adebayo Md Pc; Abankwah Akosua Sarpomaa; Aberg Judith; Abraham Sherly Md; Acenas Recientes Elizabeth S Md; Adamian Julia Md; Adams-Henry Claudeth; Adeyinka Adebayo; Adler Rhodes S Md; Afroza Farzana; Agarwal Reena Md; Agarwal Ritu; Agashiwala Rajiv; Agrawal Veevek Anand Md; Ahamed Jahid Md; Ahmad Imtiaz Md; Ahmed Farruque; Ahmed Zaheer Md; Ahmed Zia Md; Ahuja Neera Md Pc; Ajl Stephen I Md; Akhnoukh Afaf Elkomos Soliman; Akoto Edna; Al-Izzi Sawsan Hatim Md; Alacha Nabil Md; Albano Rita; Albohm Kathleen C; Aleksandrovich Viktoriya Md; Alerte Serge G Md; Ali Aleem A; Allan Jessica Md; Alperin Robert B Md; Altaf Hussain Shaik; Alvarez Dimitri; Alzoobaee Faiz Orabi Md; Ameri Ali; Amin Prina Pandya; Amoruso Leonard D; An Jianqiang Md; Anandaraja Natasha Ruvini Md; Ancion Jean Herold Md; Andrilli John A Md; Androne Louis Cristian Md; Ankireddypalli Arvind; Annan Vivian; Anthony Antoinette Md; Anthony-Yearwood Patricia; Antosofsky Howard Md; Aquino Nicolas Mariano Ii; Arabelo Howard Anthony De La Paz; Arend Jonathan; Ares Ella; Armington Kevin John Md; Arnau Jaime; Arnon Ronen Md; Aronov Margarita A Md; Arron Martin Md; Arya Vijaypal Md; Asare Vivian; Ascunce Gil Ignacio; Aseme Kamara; Aslam Ahmed Kamal Md; Assadi Mashid A; Astua Alfredo J Md; Asuen Imeutinyan Md; Auerbach Lisa Resnick Md; Austein Lance; Austin Louise; Autz Arthur L; Ayinla Raji Mohammed Md; Azizi Efat; Babaeva Saiera Md; Babb Frank C Md; Back Sara Deborah; Badlani Sachal Md; Bailey Juan A Md; Baird Philip Lee Md; Balachandar Viswanathan Md; Banta Erin; Baran Margaret Md; Barasch Daphna; Barberis Carl L Md; Barrett Conor Dominic; Barsa Jonathan; Bassoul Nissim Moses Md; Batra Kamal Kumar Md; Beaubrun Donnie; Beaubrun Pierre Ronald Md; Bee-Healthy Proffessional Ped; Begun Jay R Md Pc; Belilovsky Anatoly Md; Benchimol Corinne Do; Benjamin Taisha



Page 327 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed F Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
---	--------------------------	--------------------	---------------	--------	------------------------	----------------------	------------	----------	---------------------	----------------------------------

Lashon; Benovitz Harvey L Pc Md; Benrath Michelle; Bentsianov Marie Azer Md; Bergman Michael; Berkowitz Leonard Bruce Md; Berlin Arnold I Md; Berman Paul Jeremy; Berwald Cary M Md; Besada Inacia Perez Md; Beth Israel Medical Ctr Act: Beuria Prarthana Md; Bhandari Rekha Md; Bharara Meenakshi Md; Bhargava Uday Md; Bhaskar Mahesh Md; Bhatia Sonica; Bhattacharya Sarmistha Md; Bichotte Ligonde Sophia Md; Bickell Nina Andrew Md; Bilik Ilya V Md; Bioh Dominick Kwasi Md; Birenbaum Ellen Md; Blacher Eric David Md; Blackett-Bonnett Terry Md; Blair Seidler Hammond; Boah William Ofori Md; Bogdanov Assen Petrov Md; Boguski-Filgueira Lisa F; Borrego Fernando J Md; Bourne Jeffrey Md; Bowers Daniel; Braun James Frederick; Braun Maureen K; Braza Mary; Brescia Andrea M Md; Briones Alan Paul Santos Md; Brody Samuel A Md; Bron Yana Md; Brown Laura E; Brownlow Nathaniel Md; Brunner Steven J Md; Brutus Valerie; Bryant Linda M Md; Bucobo Yoleida Md; Buhion Caroline; Bukberg Phillip R Md; Burke Gary Robert; Burshteyn Ilya Yakov Md; Busta Agustin Md; Bustamante Marco Md; Butt Ahmar Aziz Md; Butt Rahila Md; Cadag Stefan; Calabio Rafaela Z Md; Calamia Vincent Md; Callahan Mark; Camargo Edgar Md; Camargo Marianne; Cammerman Daniel Joseph Md; Carcaterra Joann Do; Card Andrea Dione Md; Castillo-Rodriguez Raquel; Castro George A Md; Cataldo Donnalee; Ceballos Clare; Cecilia Griselda Calderon Md; Chapedes Michelle Simone; Cha Yonhee Md; Chacko Lissiamma Md; Chadha Manish; Chadi Ronny M Md; Chafian David Jonathan Md; Chan Chun-Kit; Chan Hang; Chan Sheung-Kwun Samuel Md; Charlotten Kevin Alexander Md; Charnow Noemi; Chasan Rachel; Chase Jennifer C; Chasky Dean Cole Md; Chatterjee Lolita Md; Chattooo Premetesh Do; Chaudhry Naeem Akhter Md; Charnow Noemi; Chasan Rachel; Chase Jennifer C; Chasky Dean Cole Md; Chatterjee Lolita Md; Chartooo Premetesh Do; Chaudhry Naeem Akhter Md; Charnow Noemi; Chasan Rachel; Chase Jennifer C; Chasky Dean Cole Md; Chatterjee Lolita Md; Chartooo Premetesh Do; Chaudhry Naeem Akhter Md; Charnow Noemi; Chase Jennifer C; Chasky Dean Cole Md; Chartooo Premetesh Do; Chaudhry Naeem Akhter Md; Charnow Noemi; Chase Jennifer C; Chasky Dean Cole Md; Chartooo Premetesh Do; Chaudhry Naeem Akhter Md; Chartooo Premetesh Do; Julie Anne; Chen Abigail; Chen Chao Do; Chennareddy Swaminathan; Cherian Siby Vengal Md; Chery Roselyne Md; Cheung Barbara A; Cheung William Md; Chin James Md; Chitu Carmen Elena; Chiu Gregorio E Md; Cho Hyung; Choe Josefina Luna Md; Chopra Ashok Chanparkash; Chow Desiree; Chow Grace A Md; Chow Rita Md; Chowdary Sunita Kollu Md; Chun Jaime; Chuey John Md; Chun Eunmee H; Chung Andrew; Chung Bruce K Md; Chung Chung Chung Bruce K Md; Chung Derek G Md; Chung Sung Lan Md; Ciechorska Maria Md; Ciechorska Maria Md; Ciechorska Maria Md; Cohen Sandra; Cohrssen Sandra; Cohrssen Sandra; Cohrssen Sandra; Cohen Sandr Andreas Md; Collins Megan Elizabeth Md; Conde Wright Marie France Md; Contreras Johanna Paola; Cook Heather Tiffany Md; Cook-Mack Jessica Phylis; Cooper Ashley Joi; Corrigan Kathleen; Cortes Jose Alberto Md; Contreras Johanna Paola; Cook Heather Tiffany Md; Cook-Mack Jessica Phylis; Cooper Ashley Joi; Corrigan Kathleen; Cortes Jose Alberto Md; Contreras Johanna Paola; Cook Heather Tiffany Md; Cook-Mack Jessica Phylis; Cooper Ashley Joi; Corrigan Kathleen; Cortes Jose Alberto Md; Contreras Johanna Paola; Cook Heather Tiffany Md; Cook-Mack Jessica Phylis; Cooper Ashley Joi; Corrigan Kathleen; Cortes Jose Alberto Md; Contreras Johanna Paola; Cook Heather Tiffany Md; Cook-Mack Jessica Phylis; Cooper Ashley Joi; Corrigan Kathleen; Cortes Jose Alberto Md; Contreras Johanna Paola; Cook Heather Tiffany Md; Cook-Mack Jessica Phylis; Cooper Ashley Joi; Corrigan Kathleen; Cortes Jose Alberto Md; Contreras Johanna Paola; Cook Heather Tiffany Md; Cook-Mack Jessica Phylis; Cooper Ashley Joi; Corrigan Kathleen; Cortes Jose Alberto Md; Cook-Mack Jessica Phylis; Cooper Ashley Joi; Cooper Ashley J Cosmatos Andreas Md; Cosme-Thormann Braulio Federico; Coupet Nadege Marie Md; Cox Katherine Anne; Crismali Michael C Md; Croft Lori Bray Md; Cronmiller Susanna; Cruz Christina; Cunningham-Rundles C Md; D Oleo Vargas Maximo Jose; D'Souza David J Md; Da Rosso Robert Cian Md; Dadarwala Aashish Dhansukhlal; Daniel Rose; Davidson Davidso Morton I; Davis Yonette Md; Decherrie Linda Vandaele Md; Defabritus Albert M Md; Delaet David Edward Md; Dematteo Robert Enrico Md; Dennis Tian-Shu Chang; Depetris Gustavo Raul Md; Descartes-Walker Ingrid Md; Desgrottes Schiller Y M Md; Desikan Sonia; Desir Mergie X Md; Desrosiers Jean Claude; Devito Francis; Devons Cathryn A Md; Dharapak Patricia Md; Dhillon Perminder Md; Di Scala Reno Gennaro Md; Diaz Michael Md; Dick Jeffrey M Md; Dickerson Lauren; Dilmanian Rossana: Disla Eddys Md: Dien Simon: Doan-Schultz Yvette Chi: Docu Theodore Costa Md: Domek Maciei Md: Donovan Edmund J: Doshi Dhyani: Douglas Orin Albert: Dove Arthur Renner Md: Drake Victoria: Drazenovic Ivo: Drukman Liliva Md: Drullinsky Alexix Cesar Md; Duboy Sudha; Dubois Elizabeth Marie; Duddempudi Nagamma; Dudek Mona; Dumas Marie; Dunn Andrew S Md; Dunner Ricardo Orlando Md; Dvorkina Anzhela Md; Dwarka Regev Ragbardial; Dy-Guillaume Marie Eve Md; Eberhardt Kelly Jean Md; Edano Albert E Md; Edelman Laurie Beth Md; Eden Alvin N Md; Edgecomb Paul Steven; Edwards Ayisha Tene; Edwards Donna; Edwards Sharon M Md; Egelman Alan D Md; Ehrlich Martin H Md; Eidgah Mahyar Md; Eisenson Arlene; Eisner Yvonne; Elbirt Paula M Md; Eliot P Schuster Md Pc; Ellis Earl Anthony Md; Eloi-Stiven Marie L; Emily Otis Taylor Md; Emmer Louis Mark Md; English Cary Md; Enschede Elizabeth; Enu Christopher Chukwuemeka; Eric S Barna; Erlikh Irina; Escalera Elsa Md; Escobar Christian; Esposito Amy; Esposito Stephen P Md; Etkin Alexandra; Ezeagbor Anthony; Factor Stephanie Hope Md; Faculty Practice Associates; Fafalak Robert G Md; Fakhruddin Dilshad Md; Farhat Hassan Ail Md; Farhat Samir Ali Md; Fernaine George Md; Fernandez-Gulmatico Chona Md; Felsen Michael R Md; Fernaine George Md; Fernandez-Gulmatico Chona Md; Felsen Michael R Md; Fernaine George Md; Fernandez-Gulmatico Chona Md; Felsen Michael R Md; Fernaine George Md; Fernandez-Gulmatico Chona Md; Felsen Michael R Md; Fernaine George Md; Fernaine George Md; Fernandez-Gulmatico Chona Md; Felsen Michael R Md; Fernaine George Md; Fernandez-Gulmatico Chona Md; Felsen Michael R Md; Fernaine George Md; Fernandez-Gulmatico Chona Md; Felsen Michael R Md; Fernaine George Md; Fernaine Georg Ferris David Craig Md; Field Jonathan Md; Fields Jessie Alfreda Md; Fierer Daniel Seth Md; Finkelstein Donna Michal Md; Finkelstein Donna Md; Finkelstein Donna Michal Md; Finkelstein Donna R Md; Fisk Rebecca Saslow Md; Fitzgerald Michael Patrick Md; Forgel Joyce Frances Nahum Md; Fork Md; Forman Joel Alexander Md; Forman Lisa Diane Md; Forsyth Beverly Alison Md; Fox Kelita Louise; Frankel Etta Md; Franzetti Carl John Md; Friedman Samuel; Friedman Scott L Md; Fteha Elie Md; Fuchs Thomas Md; Galal Nehal; Galvez Maida P Md; Ganatra Anjna Nain; Gandhi Vani Pragnesh Md; Ganea Gheorghe Romeo Md: Garber Julia: Garcia Quinones Saribel: Gardenier Donald: Gati Allison: Gault Allison: Gauthier Angie R: Gauvin Mila: Gavle Eric George Md: Gazali Radfan M: Gentes Meredith: Genuth Lewis Md: Geraldine Yasmine Joseph: Gerdis Michael Md; Gerges Salwa Mikhail Md; Gerner Jenny; Gerolemou Louis N Do; Gervais Carole E; Ghael Priya; Gharpure Anil Md; Ghosh Anita; Gibbons Olga; Gidfar Niloufar Md; Gidwani Sonia Md; Giegel Melanie Joy; Gilgoff Hugh L Md; Gilles Emmanuelle; Gillespie Ginger Md; Ginde Ranjan; Glasser Lynne Ann Md; Gliatto Peter Matthew Md; Goctz Celine; Goforth Thomas; Goldberg Tamara; Goldblum Louis M Do; Goldman Adam Y Md; Goldstein Lissa Kary; Goldstein Zil; Gomez Gomez Veronica Del Carmen; Gomez Tessa S Md; Gomolinski Eva Md; Gonzalez Leticia Md; Gonzalez Pedro; Goodman Eric; Goodman Karl Richard Md; Goodman Stephanie Michelle; Gorny Mark A Md; Gottlock Robbins L; Gounder Celine Rani; Goyal Ravindra Kumar Md; Grabscheid Erica Md; Grand Mark Alan Md; Grant Jessica J Md; Gray Andrea; Graziano Michelle; Greely John Stephen Md; Green Stuart Md; Gressel Irina Md; Gribetz Irwin X; Grimm Katherine Teets Md; Grossman Howard Alan Md; Groves Jill Elizabeth Md; Gruber Steven Jeffrey Md; Guerra Ana; Guevara Elizabeth D L A Md; Guillen Rafael A Md; Gulrajani Ramesh S Md; Gupta Ashita; Gupte Amrita K Md; Guram Mohinder K Md; Guy Judath Philip; Hackenburg Emily; Hailey Patricia C Md; Hailu Mekdes Md; Hak Virender Md; Halberstam Meyer S Md; Hall Tami L; Hameed Rizwanullah Md; Hana Ehab Joseph; Hanna Emad; Haque Sayera Md; Harbord Nikolas B Md: Harrif E: Harnett-Robinson Rov Edward: Hashemian Nezhat Md: Hassan Yasmin Akbar Md: Havkins Katherine A Md: Hazel Edovard Joseph Md: Hefferon Susan: Hernandez Cameron Roland Md: Hewitt Ross G Md: Higgins Kenneth J Md; Hill Keran; Ho Wesley Hok Man; Ho Wing Wah Md; Hobson Steven; Hodjati Ramin; Hoffman Judith; Hofmeister Stephen Frank Md; Hollman Dominic; Horn Ansell Np; Horowitz Carol Rose Md; Hsiung Ahmed Leslie; Hudesman David Philip: Hui Yigun: Hupriker Shirish S Md: Husain Syed S Md: Husaini Batool M Md: Hwang Andrew: Iglesias Alejandro D Md: Inada Victor Katsuji Md: Indio Lillian R; Inslicht David Victor Md: Institute For Family Hlth: locolano Carolyn F; Igbal Muhammad Z Md; Irani Dinaz; Ismailova Kyamalya A; Israel Ezra Ceasar; Issa Ricardo Fabian Md; Issack Joshua; Itzkovitz Ina S Md; J Barbazan-Silva M D P C; Jaber Nadim; Jacobson Robin; Jagger Samantha Jane; Jahan Mumtaz Md; Jaiswal Arti Chander Md; Jan Ren Bang Md; Janice Prime Care Medical Pc; Jao Jennifer; Jasti Harish Md; Jawaid Mohammad Md; Jenkins Monique; Jennifer B Cerasoli Md; Jennifer Kar Yee Hui; Jervis Ramiro Md; Jhagroo Vishnudatt Md; Jimenez Mariela; Jimenez Roxanna; Jimmy R Sitt; John Bertha; John Bertha; John Bertha; Johnson Charmaine S Md; Johnson Livette S Md; Johnson Timothy Curtiss Md; Jones Elizabeth Mary; Jones Michael Abou Md; Jones Vivian Lynn; Joseph Marjorie Md; Judeh Hani; Jung Tiffany Maysu; Kacin Christophe; Kale Minal Sharatkumar Md; Kan Sang Md; Kannry Joseph L Md; Kaplan-Weisman Laura; Karakas Serife Eti Md; Karp Sara; Kashan Glenn Lawrence Md; Katz Cynthia J Md: Kensaint Pascale Md: Kent Jennifer Ames Md: Kerr Leslie Dubin Md: Kerstetter Scott D Do: Khabveh Shava: Khaim Rafael Np-C: Khalid Nazneen Md: Khan Shumaila: Khanderia Vikr: Khorets Boris A Md: Kim Joo S Md: Kim Julie: Kim Kyu-Han Md; Kim Sarah K; Kim Tonia K. Md; Kimble Christine Md; Kirschner Eric Md; Klein Daniel P Md; Klein Oscar Md; Klein Oscar Md; Klimenko Elena A Md; Knorr Alexa; Ko Fred Chau-Yang; Kogos Alexander Md; Koicke Betsy C; Kolotinskaya Irina Md; Kondamudi Vasantha Kumari Md; Kondaveeti Harika; Kopke Mary; Koshy Sanjana Cherian; Kothari Vipul Chandrakant; Kozlov Natalya; Krausz Robert B Md; Krishnan Sharila; Kulina Georgia; Kuwama Yuichiro; Laboard Barbara A Md; Lai Anne; Lai Joanne Md; Lalia Madeline R Md; Lam Binh V Md; Lamb Angela; Landerer David; Lane Matthew John Md; Lantz Howard Md; Lao Henry S Md; Lapinel Sergei Md; Latt Ko Ko; Lau Christopher Yu-Yen Md; Lau Nina Louie Md; Laux Jeannine; Law Singwu David; Lawrence Donnad P Md; Lazarin Margaux Helene; Leasy Menachem Jeremy; Leber Robert J Md; Leder Marvin A Md; Lee Fong; Lee Hanna; Lee Hwasun; Lee Jeong Ran Oh; Lee Marjorie Pc Md; Lefevre Lionel Md; Lefevre Marie Edith Faublas; Leinbach Lindsey; Lempel Herbert Sheldon Md; Leon Marie Dr.; Lerner Gary; Lesnewski Ruth F Md; Levin Marc William Md; Levine Claudia Md; Levine Steven Barry Md; Levine-Tanco Karen; Li Ka Md; Liang Elizabeth; Liao Emilia Pauline Md; Liberman Dina Md; Lin Elaine Patricia; Lin Jenny Jen-Yi Md; Lin Lee Yulee; Linetskaya Irina; Lombardi



DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Page 328 of 939 Run Date: 12/29/2017

,	cribed Reporting Date Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
---	-----------------------------	---------------	--------	------------------------	----------------------	------------	----------	---------------------	--

Paul Md; Lopez Clark Faafp Md; Lopez-Santini Jaime; Lovenvirth Wendi Jennifer Md; Luz Amarilis Lugo Md; Luvin Yinphyu Win; Ly Rose Vay Luong Md; Lyman Andrea Md; Lynch Colleen; Lynch Gina Adriana Md; Lynch Rashanna Denise; Mack Theresa Adele Md; Madhava Valsa S Md; Madrid Tanya M Md; Majmudar Sejal; Malachovsky Martin; Malanum Teofila Md; Malieckal Jubil Md; Mamoon Nahreen Md; Manasia Anthony Robert Md; Mantia Augustus G Md; Mantia Philip Anthony Md; Manvar Buddhadev Nathabhai Md; Mapp Randolph Julian; Mararenko Larisa Md; Marcantonio Colomba A Md; Maritato Andrea F Md; Markoff Brian A Md; Marseille Beatrice; Marsh Franklin Jr Md; Martin Monica A; Martinez Ofelia Md; Masselli Frank Joseph Md; Massand Seema Md; Masson Ella; Mathews Premila Maria; Mathieu Claudine; Matos Irma Rivera Md; Matthew S Cohen Md Pc; Matti-Orozco Brenda Marcia; Mattoo Ujiay Kumar Md; Maw Myo Md; Maybody Shideh; Mayer Amir Md; Mayer Victoria Lee; Mazza Michael Anthony Md; Mccormick Elizabeth T; Mcdonagh Mary Valentine; Mcgoldrick Patricia Engel; Mclaughlin Mary Ann Md; Mclendon Lucia Cogswell; Meacher Peter; Meah Yasmin Sultana Md; Medder Nia; Medina Leonel Delos Reyes; Meed Steven D Md; Meer John Fredric Md; Mehandru Saurabh; Mehra Sweeti Md; Mehta Davendra Md; Mehta Viplov K Md; Meka Rajana Md; Melis James Mark; Meltzer Elyse Michele; Menon Rakesh; Menon Rekha; Mensah Doreen Akosua Md; Merchant Yuko Md; Meredith Wepner Grossman; Merkler Richard G Md; Messinger Meridith L Md; Mettu Sudhakar Reddy Md; Mezheritsky Eleonora Md; Mikhail Imad Md; Mikheyev Vyacheslav; Mikkola Eeva Johanna; Milani Haleh Md; Miller Elizabeth; Miller Marc Andrew Md; Miller Sarah; Milman Alisa Md; Min Insung; Minn Myoe; Mino Rosa Elena Md; Mir Mohammad Arshad Md; Mirlohi Hooshang Pc Md; Misra Deepika Md; Mitchell Harrison Md; Moarefi Mehran-Reza Md; Mirlohi Hooshang Pc Md; Misra Deepika Md; Mirlohi Hooshang Pc Md; Misra Deepika Md; Mirlohi Hooshang Pc Md; Misra Deepika Md; Mirlohi Hooshang Pc Mocombe Lucien D Md P C; Modern East West Medical Pc; Moe Khaing Md; Mogilner Leora Naomi Md; Mohammad Sajjad; Mohammad Sajja Ramdass Md; Mozayan Mahboobeh; Mui Wingtat Md; Mullen Michael Patrick Md; Muller David; Mumford James M Md; Muneer Imam Md Pc; Murayama-Greenbaum Robert Md; Murphy Barbara Therese Md; Murray Carolina; Muse Jessica Md; Myint Moe Moe; Myint Richard Md; Mountsianihealthsystem; Mountsianihealthsystem; Naeem Muhammed; Naing Zaw Md; Nandi Anukul C Md; Nasr Sherif; Nasreen Tahera; Nassif Neven Ibrahim; Natarajan Rupa Narayani; Naughten James Kevin Do; Nautiyal Preeti Md; Navid Kathy Farima Md; Neretin Nicole; Nghi Phuong M Md; Nigyen Henry Van; Nguyen Henry Van; Nguyen Thomas Thang Md; Niaz Mohammad Khalid Md; Niforos Fotis; Nisanian Anahid Jaquelline Md; Nissim Julie Md; Nigyen Henry Van; Nguyen Henry Van; Nosal Sarah Catherine; Novak Bethany Randi; Nowak-Wegrzyn Anna Halina Md; Nowakiwskyi Theodore Md; Nucci-Sack Anne Terese; Nurse Sandra Renee Md; Nweke-Chukumerije Obiageli Md; Obonaga Sheila; Ofosu-Amaah Sophia Md; Ogbovoh Daniel Obaroakpor Md; Ojeyemi Tolulope Damilola; Oji Ngozi Afiazu Md; Okhravi Siavash Steve; Olajide Bolanle A Md; Oliver Kristin; Onianwa Amaka Laureta; Orbe Jessica Md; Orin Gary Bruce Md; Orris Maxine Md; Osher Annette; Osoba Olumide Obafunmilayo Md; Osorio Georgina; Ostrager Jill Beth Md; Ostrowski Roman M Md; Othoniel Marlene; Ottaviano Lawrence John Md; Paa Remedios Caparas; Pachman Jason Lee Md; Paddu Upadhyaya Padmanabh: Page Cameron Stuart: Pandva Amy Arun Md: Parish Mark Md: Paredes Tessie Timitiman Md: Parikh Rita Md: Parkas Valerie Md: Parris Marcia: Patel Deepti Dev: Patel Dipal Md: Patel Girishkumar Md: Patel Jitendra R Md: Patel Shamit P Md: Patel Sunil Md: Patel Truptiben: Patel Vidva: Patel Vidva: Patel Vinisha Md: Patel Vin Ainsley Md; Percy Marie Md; Perdik Peter; Perry Andrea; Persaud Indrani; Perumareddi Krishna; Petelin Andrew Patrick Md; Peterson Monte Harold Md; Petilla-Onorato Jessica Isabel Md; Petros Jessica Theresa; Petrov Manana Md; Phillip Sohn; Photangtham Punyatech Md; Pichkadze David Md; Pierre Louisdon Md; Pierre Louisdon Md; Pierre Louisdon Md; Pierre Hugo Md; Pierre Louisdon Md; Pierre Hugo Md; Posada Roberto Md; Pressler James Md; Prigollini Alejandro Md; Prine Linda Whisler; Pristoupa Olga Md; Psevdos George Jr Md; Puente-Guzman Soledad Elvira; Pumarol Alba; Purohit Amar Lal Md; Putman William Erskine M Md; Quick Melissa Kaufman; Quinn Carrie; Racanelli Joseph A Md; Radix Anita Eileen; Rafailov Danil Isakovich; Rafatjah Soyona; Rafiaa Amer; Rahman Rummana Md; Rahman Shafigur Mohammed Md; Raifman Leonard I Md; Rajda Geetanjali Md; Raipar Noor Mohammed Md; Ramis Carmen Maria Md; Ramkeesoon Rosemarie Np; Ramnarine Jotir; Ramos Tapia Alberto M Md; Ramos-Ramirez Berta; Ramsaroop Nanda D Md; Rana Shital; Rathi Dwarka P Md; Raufman Joshua; Ray Roona; Ray-Schoenfeld Naomi; Rayzman Maya Md; Read Dalan Md; Reckrey Margaret Jennifer; Reddy Chenna B Md; Reddy Lalitha Mary Md Pc; Rehman Abdul Md; Reister Robin; Remde Alan Hugh; Reminick Marshal Md; Renaud Jean Leopold Edwrin Md; Rendeiro Susanne; Reuben Stephen W; Rezvani Mitra Md; Rice Laurie A Cochran Md; Rios Carlos Md; Rivera Graciano Md; Rivera Veronica; Rizk Dahlia Md; Roach Keith Md; Robert Joyce Folashade: Robinson Roberto H Quinonez Md: Rodrigues Stephen L: Rodrigues Maria Louella Md: Rodrigues Rov John Md: Rodriguez German: Rodriguez Caprio Gabriela Md: Rodriguez-Jaguez Carlos R: Roedan Socrates: Rogers Linda Md; Rolston Sandra A Md; Roman Jasmin; Rosch Elliott C Md; Rosen Carolyn Michelle Md; Rosenbloom Sylvie; Rosenbloo Eileen Mdf; Russak Lisa; Sacher Mandy Lauren; Sacolick Benzion Md; Sacolick Daniel; Saftchick Stuart L Md; Salomon Md; Saint-Laurent Mario; Saint-Louis Frantz Fils Md; Salinas Jean-Louis Md; Salomon Nadim Md; Sam Tanyka; Samaniego Robert Md; Samra Faraj; San Myat Md; Sanders Lauren Jacqueline; Santiago Allan Realin Md; Saporito Anna Gabriella Md; Sara Danielle Lorenz Md; Sarin Aparna; Sarkissian Edmond Md; Satsky Mindy B Md; Savransky Alla Md; Saw Thazin Md; Sazan Inga; Schiller Robert M Md; Schirripa John Piero Md; Schwartz William J Md; Schwimmer Joshua Adam Md; Scrimmager Leon Md; Seidler Afet Md; Seigel Rebecca Rae Md; Selzer Jonathan David I Md; Semanision Kristen; Senzamici Camille Md; Sessions Jessica; Setaruddin Sazia Logman Md; Setia Deepak K Md; Shah Harshida R Md; Shah Jilan Md; Shah Kumarpal A Md; Shah Sumatilal C Md; Shahkoohi Afshin Md; Shaikh Aftabahmed F Md; Shalhoub Robert Francis Md; Sheelawanti Md; Shein Ruvan Md; Shein Ruvan Md; Shenko Christina Angela; Sheppard Beverly A Md; Sherman Frederic M; Shieh Jong-Chuan Md; Shimonov Josef Md; Shirwaikar Anil B Md; Shoak Mikhail M Do; Shtevnman Alla Md; Shukla Mayank Arun Md; Shust Gail; Shustarovich Alla Md Pc; Siddigui Avesha; Siegel Howard Md; Siegel Stephen D Md; Sierros Vasilios Md: Sigel L Keith Md: Sigrest Barbara Md: Simpao Jose Rodriguez Jr Md P: Sinclair Paula Almalinda Md: Singhwani Rajeev Md Pllc: Singal Anita: Singh Amariit Md Pc: Singh Jagiit Md Pc: Sirova Pushplata B Md: Sisser Rachel: Skowron Jack Martin Md; Sloan Barry; Small Katherine Morgan; Smith Alford Alexander Md; Smith Sharon Ellen Md; Sokol Scott K Md; Sokolova Ekaterina; Solis Edward; Solomon Rachel; Soriano Theresa A Md; Sotnik Regina Md; Sourial Lucy A Md; Spang Rigmor E Md; Spieler Leah Matisse; Spitzer Matthew; Spivak Dana Md; St Louis Emmanuel Lesly G Md; Sta Ana Victor; Stallings Shavonn; Staniloiu Maria Md; Starpoli Anthony A; Stauber Stuart L Md; Steever John B Md; Stein Alan J Md; Stein Janet Laurie Md; Stivala Alicia Christina; Straus Emily L Md; Strauss Michael Leopold Md; Suden Stacy Allisa Md; Sugandhi Nandita; Suja Vinod; Suma Dasari; Summers Rebecca; Suprin Gregory Md; Suter Maureen Natalie; Syed Ahmad Physician Pc; Syed-Nagyi Samina Altaf Md; Szalyga John Md; Taha Hesham Mohamed Md; Talavera Wilfredo Md; Tamouri National J Md; Tamdji Natacha; Tan Jenny Yu; Tan Wu; Tang David J Md; Tang Ian Tsai-Leu Md; Tang Jenny; Tang Jenny; Tang David J Md; Tang Ian Tsai-Leu Md; Tang Jenny; Tang David J Md; Tang Ian Tsai-Leu Md; Tang Jenny; Tang David J Md; Tang Ian Tsai-Leu Md; Tang Jenny; Tang David J Md; Tang Ian Tsai-Leu Md; Tang Jenny; Tang David J Md; Tang Ian Tsai-Leu Md; Tang Jenny; Tang David J Md; Tang Ian Tsai-Leu Md; Tang Jenny; Tang David J Md; Tang Ian Tsai-Leu Md; Tang Jenny; Tang David J Md; Tang Ian Tsai-Leu Md; Tang Jenny; Tang David J Md; Tang Ian Tsai-Leu Md; Tang Jenny; Tang David J Md; Tang Ian Tsai-Leu Md; Tang Jenny; Tang David J Md; Tang Ian Tsai-Leu Md; Tang Jenny; Tang David J Md; Tang Ian Tsai-Leu Md; Tang Jenny; Tang David J Md; Tang Ian Tsai-Leu Md; Tang Jenny; Tang David J Md; Tang Ian Tsai-Leu Md; Tang David J Md; Tang David Tao Chenguang Tony; Tavares Rosanabela Md; Teets Raymond; Teng Susanna Md; Tenney Nancy Lee; Tesler Peter Jon Md; Thibaud Jean-Etienne Do; Thomas David Charles Md; Thomas Nicole Md; Thukral Vinod K Md; Tikhonova Elizaveta; Tikko Surai K Md: Tio Ruy Chen Md: Tkachenko Natalya Md: Tolbert Jerome V Md: Tomback Julie: Toure Joahd Malik: Trager Abigail Hope: Trenton Brooke: Trevster Zova: Truglio Joseph: Trugng Tuvettrinh Nguyen: Tsai Tien-Tsai: Tso Alan Ying Yeung; Tun-Chiong Yolanda Do; Tung Judy Md; Tung Keith; Turner Stephen B Md; Udesky Robert A Md; Uleis Keith Harris Md; Uribarri Jaime V Md; Uribe Alejandra Maria Md; Vaddigiri Venkatesh Md; Vail Rona; Valmond Augustus Md; Van Gilder Max F Md; Vanegas Edgar Z Md; Vangeepuram Nita Md; Varghese Betsy; Varma Sudha Md; Vasiliadis Athanasia S Md; Vavasis Anthony P Md; Veeramachaneni Saimamba Md; Vega Aida; Velazquez Belinda Melissa Md; Veluswamy Rajwanth; Vero Erica; Vicencio Alfin G Md; Villani Gina M Md; Villani Gina M Md; Vilnas Sonia Miliza Md; Vinayagasundaram Bhanumathy Md; Vindhya Rajesh Kumar Chand Md; Virani Zahra; Vizel-Schwartz Monique: Voddi Madhu D Md; Volfinzon Leonid Medical Pc; Volokh Vladimir Md; Waite Eva Ann Md; Waldron Mary Violet Md; Walker Jenny; Wallach Frances Robin Md; Walsh Margaret Mary; Wang Emily H; Wang Jing Wa; Wang Stephanie Chih-I; Wang Zhong; Wanliss Cheryll; Ware Priscilla J Md; Warman Jacob I Md; Waseem Faisal Md; Watkins Isheka S; Weintraub Howard Md: Weintraub Jennifer: Weir David C: Wen-Rav Thomas Hsu: Whipple Clare; White Camele; White Elizabeth Stuyvesant Md; Wiener Joseph M Md; Wiesinger Katherine; Wilder Venis Tiarra; William F Ryan Comm Hlth Ctr; Win Khin; Winkler Ian Md; Witt Marvin Iii Md; Wong Chun Tung Md; Wong Hok; Woodburn-



Page 329 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Hourie Karen Md; Wooden Roger Alan; Woodley Walter Md; Wu Pa Ali; Yudelman Ian M Md; Yuen Jacqueline; Zalavadia Deepti; Zarer Oskarovna Md; Zoubtsova Minzalia Md; Zuger Abigail Dell Md; Zylt	nski Benjamin Md	l; Zeitlin Joseph;								
Task Step 1. With Stakeholder Engagement, identify the PCPs that are ready to pilot the project		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 2. Conduct outreach to engage additional PCPs in the PPS's network with the support of the Stakeholder Engagement Workgroup through community forums, town halls and outreach activities		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 3. Develop with Stakeholder Engagement and Workforce Committee the training materials needed for providers participating in the project		Project		Completed	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Step 4. Implement with Workforce Committee the training sessions for providers participating in the project to learn about project workflow and protocols		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Step 5. Develop and implement a quiz to test the effectiveness of the training program to be administered immediately following the training to all staff who received the training		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Step 6. Hire key positions to act as liaisons between the project and PCP's (i.e. Traveling Lab tech, Physician Champion Liaison, CDE to visit practices and supervise implementation)		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 7. Install POC A1c machines in at least 10 PPS practices, including at least 5 community partner practices, to help increase interest of PCP's within the PPS		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 8. Apply for CME credits with Office of Medical Education for selected pieces of provider education covered within the project		Project		Completed	12/01/2015	09/30/2016	12/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Step 9. Work with IT to develop the project dashboard to be able to track engagement and monitor use of best practices by PCPs		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 10. Work with IT to install and train on use of the dashboard to supervise implementation across PPS, which will highlight organizations metrics.		Project		Completed	12/01/2015	12/31/2016	12/01/2015	12/31/2016	12/31/2016	DY2 Q3



Page 330 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Step 11. Track hemoglobin A1c testing by creating a tracking template and check with partners how best to track with the support of the IT Committee		Project		Completed	12/01/2015	12/31/2016	12/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 12. Implement performance evaluations of participating providers and organizations including monitoring the health outcomes of the care coordinator teams		Project		Completed	12/01/2015	12/31/2016	12/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 13. Implement a process for making improvements to participating providers and organizations if health outcomes are below average		Project		Completed	12/01/2015	12/31/2016	12/01/2015	12/31/2016	12/31/2016	DY2 Q3
Milestone #3 Develop care coordination teams (including diabetes educators, nursing staff, behavioral health providers, pharmacy, community health workers, and Health Home care managers) to improve health literacy, patient self-efficacy, and patient self-management.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Clinically Interoperable System is in place for all participating providers.		Project		Completed	09/01/2015	03/31/2017	09/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Care coordination teams are in place and include nursing staff, pharmacists, dieticians, community health workers, and Health Home care managers where applicable.		Project		Completed	09/01/2015	03/31/2017	09/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Care coordination processes are established and implemented.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1. Identify the appropriate teams members to help identify and recruit care coordination teams to screen and manage eligible patients with known (or high risk for developing) Diabetes.		Project		Completed	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 2. Identify the established protocols to be used for this project in conjunction with the Clinical Committee and Care Coordination Cross Functional Workgroup		Project		Completed	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 3. Recruit team members for care coordination team to screen and manage patients using established protocols including Health home, health coaches, and Community Health Workers		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3



Page 331 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Step 4. Collaborate with the Care Coordination Cross Functional Workgroup and Health home, health coaches, and Community Health Workers to address the needs for this project to be consistent with the PPS to ensure uniformity and to implement a clinically interoperable system for care coordination across the PPS		Project		Completed	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 5. Train care coordination teams on patient flow and protocols in conjunction with the Care Coordination Cross Functional Workgroup		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 6. Develop and implement a quiz to test the effectiveness of the training program to be administered immediately following the training to all staff who received the training		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 7. Establish an annual training session to ensure that care coordination teams are up to speed on the latest protocols and well-versed in the workflow for this project		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 8. Coordinate with IT Committee and pharmacy representatives to promote medication safety and adherence, as well as develop optimal dosing best practices to share with all participating sites		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 9. All identified high-risk patients will work with Registered dietitians, Health Homes, community health coaches (care coordination team) to identify health behavior change, health literacy and patient self-efficacy.		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 10. Develop a report to monitor the effectiveness of the implemented care model, including linkages to care.		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 11. Perform a site specific assessment of information sharing capabilities to be used to define the approach and the deployment to be taken by the Care Coordinator at that site to communicate information with the PPS and other providers		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 12. Implement performance evaluations of participating providers and organizations including monitoring the health outcomes of the care coordinator teams		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4

NYS Confidentiality - High



Page 332 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Step 13. Implement a process for making improvements to participating providers and organizations if health outcomes are below average		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #4 Develop "hot spotting" strategies, in concert with Health Homes, to implement programs such as the Stanford Model for chronic diseases in high risk neighborhoods.	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task If applicable, PPS has Implemented collection of valid and reliable REAL (Race, Ethnicity, and Language) data and uses the data to target high risk populations, develop improvement plans, and address top health disparities.		Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task If applicable, PPS has established linkages to health homes for targeted patient populations.		Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task If applicable, PPS has implemented Stanford Model through partnerships with community-based organizations.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 1. Participate in Care Coordination Cross Functional Workgroup sessions to develop a Care Coordination Model for this project.		Project		Completed	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 2. Identify criteria for data selection to identify high-risk groups. Identify reliable and valid data points to help identify high risk populations		Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 3. Implement data selection and collection to identify high risk populations		Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 4. Analyze data to identify high risk populations		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 5. Develop and implement improvement plan to address high-risk population. Create strategy to implement improvement plan in high risk population		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 6. Define clinical criteria for patient referral to a model such as Stanford		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 7. Select community based organization(s) group to deliver		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3



Page 333 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
the model by outreaching to Partners with interested CBO with support of Stakeholder Engagement Workgroup										
Task Step 8. Make partnership agreement with community based organization to deliver the model with support of Stakeholder Engagement Workgroup		Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 9. Train staff to deliver the model in the PPS		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 10. Develop and implement a quiz to test the effectiveness of the training program to be administered immediately following the training to all staff who received the training		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 11. Employ strategies identified in the Stanford Model, including self-management approaches and document in the EMR so the providers/care coordinators can discuss the progress with the patient on an ongoing basis by establishing linkage with health homes in PPS.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 12. In conjunction with 3bi, implement group visits and programs, where a centralized PPS members can perform group visits.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 13. IT committee to assist in the delivery of IT/EHR "prompts" for referrals to the model		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 14. Instruct PCP's core managers in use of QTAC electronic patient referral portal to Stanford classes.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 15. Community group/ peer outreach to patients living in hot spots		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 16. Provide the Stanford course or other such courses to designated populations such as patients in high risk neighborhoods		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 17. Work with IT to create dashboards highlighting engagement and goal achievement by geography and by PPS partner		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #5 Ensure coordination with the Medicaid Managed Care	DY3 Q4	Project	N/A	In Progress	01/01/2017	06/30/2017	07/01/2017	03/30/2018	03/31/2018	DY3 Q4



DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Page 334 of 939 Run Date: 12/29/2017

YORK 5		14	iount Sinai i i 3 (i	1 0 10.04)						
Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
organizations serving the target population.										
Task PPS has agreement in place with MCO related to coordination of services for high risk populations, including smoking cessation services, hypertension screening, cholesterol screening, and other preventive services relevant to this project.		Project		Completed	01/01/2017	06/30/2017	01/01/2017	06/30/2017	06/30/2017	DY3 Q1
Task Step 1. Collect feedback on current agreements in place in PPS with MCOs throughout the PPS		Project		Completed	01/01/2017	06/30/2017	01/01/2017	06/30/2017	06/30/2017	DY3 Q1
Task Step 2. Perform analysis on current agreements as well as opportunities for collaboration with the MCO (specifically for services for high risk populations, including smoking cessation services, hypertension screening, cholesterol screening, and other preventive services)		Project		Completed	01/01/2017	06/30/2017	01/01/2017	06/30/2017	06/30/2017	DY3 Q1
Task Step 3. Identify organizations interested in obtaining PPS agreements		Project		Completed	01/01/2017	06/30/2017	01/01/2017	06/30/2017	06/30/2017	DY3 Q1
Task Step 4. Meet with MCOs to discuss possible areas of collaboration. If an MCO does not like any of the proposed areas of collaboration, the PPS will request other options from the MCO. This will be done in conjunction with 3.c.i		Project		Completed	01/01/2017	06/30/2017	01/01/2017	06/30/2017	06/30/2017	DY3 Q1
Task Step 5. Execute agreements with MCOs based on above discussions		Project		Completed	01/01/2017	06/30/2017	01/01/2017	06/30/2017	06/30/2017	DY3 Q1
Milestone #6 Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.		Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS uses a recall system that allows staff to report which patients are overdue for which preventive services and to track when and how patients were notified of needed services.		Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1. Finalize patient inclusion criteria and identification per NYS and PPS criteria including risk stratification criteria		Project		Completed	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 2. Select an IT platform to use for the PPS		Project		Completed	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4



Page 335 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Step 3. Build discrete variables to track patients into EHR/Template to identify engaged patients.		Project		Completed	08/01/2015	12/31/2016	08/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 4. Create tracking and reporting system with IT platform with the support of the IT Committee.		Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 5. Train providers on how to input patient information and track patients in the IT Platform		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 6. Develop and implement a quiz to test the effectiveness of the training program to be administered immediately following the training to all staff who received the training		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 7. Develop ongoing webinars and trainings for providers to learn how to access, analyze and read the data inputted into the IT platform		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 8. Maintain ongoing monitoring of staff adherence and patient engagement reporting by organization. When organizations actively engaged patient trends downward, the PPS will follow-up		Project		Completed	09/01/2015	12/31/2016	09/01/2015	12/31/2016	12/31/2016	DY2 Q3
Milestone #7 Meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3 for EHR systems used by participating safety net providers.	DY3 Q4	Project	N/A	In Progress	01/01/2017	03/31/2018	01/01/2017	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria).		Project		In Progress	01/01/2017	03/31/2018	01/01/2017	03/31/2018	03/31/2018	DY3 Q4
Task PPS has achieved NCQA 2014 Level 3 PCMH standards and/or APCM.		Provider	Practitioner - Primary Care Provider (PCP)	In Progress	01/01/2017	03/31/2018	01/01/2017	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets connectivity to RHIO/SHIN-NY requirements.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	In Progress	01/01/2017	03/31/2018	01/01/2017	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets connectivity to RHIO/SHIN-NY requirements.		Provider	Safety Net Practitioner - Non-Primary Care Provider (PCP)	In Progress	01/01/2017	03/31/2018	01/01/2017	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets connectivity to RHIO/SHIN-NY requirements.		Provider	Safety Net Mental Health	In Progress	01/01/2017	03/31/2018	01/01/2017	03/31/2018	03/31/2018	DY3 Q4



Page 336 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Step 1. Identify baseline and gaps in adoption of ONC-certified EHR technology among PPS participants as part of the current state assessment and gap analysis process		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 2. Develop plan, detail around technical assistance services, and timeline for implementation of technical assistance program		Project		In Progress	01/01/2017	03/31/2018	01/01/2017	03/31/2018	03/31/2018	DY3 Q4
Task Step 3. Provide technical assistance, including purchasing decision support, dissemination of EHR implementation best practices via the PPS Learning Management System (LMS), and other modes of implementation support to be determined through the current state assessment and gap-analysis processes to providers that need to adopt a new EHR or upgrade their existing EHR - in time for achievement of PCMH III and adoption of MU eligible EHRs in DY3		Project		In Progress	01/01/2017	03/31/2018	01/01/2017	03/31/2018	03/31/2018	DY3 Q4
Task Step 4. Assess partner EMRs and identify bi-directional data interface capability / gaps to EHRs and other data source systems		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 5. Develop and agree on the future state and a plan to close any gaps identified in step 1		Project		Completed	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Step 6. Provision MSPPS HIE eMPI for use with PPS data interfaces		Project		In Progress	01/01/2017	03/31/2018	01/01/2017	03/31/2018	03/31/2018	DY3 Q4
Task Step 7. Develop, implement, and deploy CBO data entry portal and associated flat-file data collection and normalization process		Project		In Progress	01/01/2017	03/31/2018	01/01/2017	03/31/2018	03/31/2018	DY3 Q4
Task Task 8. Implement interfaces from EHRs and other data sources to partnering RHIOs, or directly to MS PPS system		Project		In Progress	01/01/2017	03/31/2018	01/01/2017	03/31/2018	03/31/2018	DY3 Q4
Task Task 9. Develop, implement, and deploy Direct messaging and referrals management tools		Project		In Progress	01/01/2017	03/31/2018	01/01/2017	03/31/2018	03/31/2018	DY3 Q4



Page 337 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Da	Milestone Name
--	----------------

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Implement evidence-based best practices for disease management,	
specific to diabetes, in community and ambulatory care settings.	
Engage at least 80% of primary care providers within the PPS in the	
implementation of disease management evidence-based best practices.	
Develop care coordination teams (including diabetes educators, nursing	
staff, behavioral health providers, pharmacy, community health workers,	
and Health Home care managers) to improve health literacy, patient self-	
efficacy, and patient self-management.	
Develop "hot spotting" strategies, in concert with Health Homes, to	
implement programs such as the Stanford Model for chronic diseases in	
high risk neighborhoods.	
Ensure coordination with the Medicaid Managed Care organizations	Milestone #5 - Updated status to In Progress and updated end date to milestone due date as prescribed by the State (DY3 Q4) to allow PPS additional time for milestone
serving the target population.	completion.
Use EHRs or other technical platforms to track all patients engaged in	
this project.	
Meet Meaningful Use and PCMH Level 3 standards and/or APCM by the	
end of Demonstration Year 3 for EHR systems used by participating	
safety net providers.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Ongoing	
Milestone #6	Pass & Complete	
Milestone #7	Pass & Ongoing	



Page 338 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

IPQR Module 3.c.i.4 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment	06/01/2016	06/30/2016	06/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Willestone Name	OSEI ID	i iie i ype	i ile Naille	Description	Opioau Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-Point Assessment	



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 339 of 939 Run Date : 12/29/2017

IPQR Widdule 3.C.I.5 - IA Widnitoring		
Instructions:		



Page 340 of 939

Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

TORK TORK

Project 4.b.ii – Increase Access to High Quality Chronic Disease Preventive Care and Management in Both Clinical and Community Settings (Note: This project targets chronic diseases that are not included in domain 3, such as cancer

☑ IPQR Module 4.b.ii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

Risk: Important to this project are patient engagement, patient education and self-management skills which lead to compliance of services. Challenges include difficulty in navigating the system, language barriers, lack of education of preventive services, access and availability to services (see #3), and lack of culturally appropriate education materials. Mitigation: Our patient and community interventions will use culturally appropriate traditional and nontraditional media and communications to build awareness of disease prevention through seminars. We will assess and improve our trust and engagement with patients in the community through culturally appropriate training programs for staff and providers by: improving cultural competency, increasing health literacy, use of motivational interviewing and patient empowerment through shared decision making.

Risk: Our patient population lives in health professional shortage areas. Complaints include long appointment wait times, languages barriers, difficulty navigating the health delivery system, lack of transportation to services and affordable care (see #5). There is a high no show rate of this population. There is difficulty tracking referrals, diagnostic test results and confirming diagnostic test results and specialist reports sent to the primary care physicians.

Mitigation: In DY1 we will assess our current workflows on care coordination to identify gaps. For PCMH accredited practices with gaps in care coordination we will use the IHI PDSA cycle to make rapid progress including IT infrastructure and staff changes. We will assess our current workflows on access and availability, phone triage, diagnostic test tracking including receipt of completed reports, referral tracking including the receipt of completed specialist reports and referrals to community based programs.

Risk: We will increase specific preventive services in concert with the New York State Prevention Agenda. Challenges include lack of continuity of care and patient engagement, difficulty in the access and availability to services, unaffordable preventive services, provider beliefs about screening, limited physician time during office visit, lack of reminders in the EMR for preventive services, difficulty getting timely completed reports of diagnostic tests, limited workforce for outreach, lack of patient education of preventive services and lack of a registry of patients who need screening.

Mitigation: Over the past 3 years, the Mount Sinai St. Luke's/Roosevelt (MSLR) and Mount Sinai Beth Israel (MSBI) hospitals have performed in the top 10 of 30 hospitals in the Healthfirst HEDIS/QARR quality incentive programs. They built systems outside the office visit using a team of patient navigators, nurses and a data analyst. This team has been successful at improving quality improvement scores for these hospitals and will be able to provide technical support to designated or newly hired staff at other practices. In DY1, we plan to collect baseline data on our screening rates of colorectal, breast cancer, cervical/chlamydia screening and preventive visits for children aged 3-6 and adolescents. We will build a registry of patients who qualify for the various preventive screenings and visits. The teams from MSLR and MSBI will share best practices with other hospitals by providing technical support through, webinars, seminars and designating clinical leads at each site to champion the PDSA cycles needed to systematically address and improve preventive screening services and/or connection to specialized disease management programs. In DY1, we will educate primary care providers on high-risk populations to screen for Hepatitis C. We will increase community awareness of Hepatitis C transmission, screening and treatment by providing culturally appropriate educational seminars through traditional and nontraditional media.



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 341 of 939 Run Date: 12/29/2017

Mount Sinai PPS (PPS ID:34)

IPQR Module 4.b.ii.2 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone 1. Convene a Learning Collaborative on Colorectal Cancer, Cervical cancer, Breast Cancer and Chlamydia screening	Completed	Convene a Learning Collaborative on Colorectal Cancer, Cervical cancer, Breast Cancer and Chlamydia screening	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Identify community members and providers to serve as the leadership for this project	Completed	Identify community members and providers to serve as the leadership for this project	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Invite community members and providers to participate as leadership on this project	Completed	Invite community members and providers to participate as leadership on this project	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Establish regular meetings for the project leadership	Completed	Establish regular meetings for the project leadership	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Establish a quarterly Learning Collaborative schedule	Completed	Establish a quarterly Learning Collaborative schedule	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Develop the agendas (Topics) for the quarterly learning collaboratives to share best practices and review key workflows for each specific disease.	Completed	Develop the agendas (Topics) for the quarterly learning collaboratives to share best practices and review key workflows for each specific disease.	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Identify any outside experts or experts internal to the PPS that should be included in the quarterly learning collaboratives	Completed	Identify any outside experts or experts internal to the PPS that should be included in the quarterly learning collaboratives	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Convene Learn Collaboratives quarterly and advertise within the PPS to attract providers	Completed	Convene Learn Collaboratives quarterly and advertise within the PPS to attract providers	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Identify opportunities for quality improvement and use of rapid cycle improvement methodologies	Completed	Identify opportunities for quality improvement and use of rapid cycle improvement methodologies	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task N/A	Completed	N/A	03/01/2017	03/31/2017	03/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone	Completed	Establish a shared work plan and timeline for project implementation	04/01/2015	09/30/2016	04/01/2015	09/30/2016	09/30/2016	DY2 Q2



Page 342 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Establish a shared work plan and timeline for project implementation								
Task Identify members to serve on the project leadership committee	Completed	Identify members to serve on the project leadership committee	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Schedule and hold regular project meetings to discussion strategy and an approach to implementation	Completed	Schedule and hold regular project meetings to discussion strategy and an approach to implementation	04/01/2015	09/30/2016	04/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Project leadership committee will draft a project work plan	Completed	Project leadership committee will draft a project work plan	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Clinical Committee will review draft work plan and provide comments/edits	Completed	Clinical Committee will review draft work plan and provide comments/edits	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Finalize and deploy work plan	Completed	Finalize and deploy work plan	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Establish a system to review and modify work plan as necessary	Completed	Establish a system to review and modify work plan as necessary	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2
Milestone 3. Schedule a Speaker Series to inform providers on national best practices, payment and care delivery for selected diseases (Colorectal Cancer, Cervical cancer, Breast Cancer and Chlamydia screening	Completed	Schedule a Speaker Series to inform providers on national best practices, payment and care delivery for selected diseases (Colorectal Cancer, Cervical cancer, Breast Cancer and Chlamydia screening	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Assess interest in a Speaker Series focusing on topics identified in the CNA (Colorectal Cancer, Cervical cancer, Breast Cancer and Chlamydia screening	Completed	Assess interest in a Speaker Series focusing on topics identified in the CNA (Colorectal Cancer, Cervical cancer, Breast Cancer and Chlamydia screening	04/01/2015	06/30/2016	04/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Identify key topics for the speaker series informed by the project participants, CNA, and project leads	Completed	Identify key topics for the speaker series informed by the project participants, CNA, and project leads	11/01/2015	09/30/2016	11/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Identify speakers to address topics of interest	Completed	Identify speakers to address topics of interest	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Schedule dates for speaker series accordingly on all key topics identified above	Completed	Schedule dates for speaker series accordingly on all key topics identified above	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task	Completed	Advertise the Speaker series on best practices throughout the PPS on	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 343 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Advertise the Speaker series on best practices throughout the PPS on Colorectal Cancer, Cervical cancer, Breast Cancer and Chlamydia screening		Colorectal Cancer, Cervical cancer, Breast Cancer and Chlamydia screening						
Milestone 4. Increase specific Preventive services: Colorectal Cancer, Cervical cancer, Breast Cancer and Chlamydia screening	Completed	Increase specific Preventive services: Colorectal Cancer, Cervical cancer, Breast Cancer and Chlamydia screening	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Conduct an assessment of workforce needs in order to increase access to preventive services in the PPS	Completed	Conduct an assessment of workforce needs in order to increase access to preventive services in the PPS	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Develop a standardized clinical quality improvement work plan based on best practices which will be also be site specific	Completed	Develop a standardized clinical quality improvement work plan based on best practices which will be also be site specific	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Develop and implement a strategic plan to link hospital and community based patient navigators as well as Health home social workers	Completed	Develop and implement a strategic plan to link hospital and community based patient navigators as well as Health home social workers	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Develop and implement a strategic plan to link primary care with specialty care as well as diagnostic centers	Completed	Develop and implement a strategic plan to link primary care with specialty care as well as diagnostic centers	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Pilot the Healthfirst Pay for Performance for Medicaid population for these measures across hospitals/community organizations taking part in project	Completed	Pilot the Healthfirst Pay for Performance for Medicaid population for these measures across hospitals/community organizations taking part in project	03/31/2016	03/31/2017	03/31/2016	03/31/2017	03/31/2017	DY2 Q4
Task Retrain current staff with the aid of workforce committee	On Hold	Retrain current staff with the aid of workforce committee	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Hire and Train any additional new staff needed for the project with the aide of Workforce Committee	On Hold	Hire and Train any additional new staff needed for the project with the aide of Workforce Committee	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Assess the clinical quality improvement work plan, strategic plans and success and barriers to success for DY 1 using Healthfirst per for performance as a benchmark	On Hold	Assess the clinical quality improvement work plan, strategic plans and success and barriers to success for DY 1 using Healthfirst per for performance as a benchmark	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	
Task	On Hold	Identify additional payers (plans) in the PPS to expand the Pay for	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4



DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Page 344 of 939 Run Date: 12/29/2017

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Identify additional payers (plans) in the PPS to expand the Pay for Performance workplan		Performance workplan						
Task Expand Healthfirst Pay for Performance strategic work plan to payers involved in the PPS	On Hold	Expand Healthfirst Pay for Performance strategic work plan to payers involved in the PPS	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Expand strategic Quality improvement work plan to other Medicaid managed care plans	On Hold	Expand strategic Quality improvement work plan to other Medicaid managed care plans	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Review strategic plan on an annual basis and modify as necessary	On Hold	Review strategic plan on an annual basis and modify as necessary	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone 5. Increase Hep C screening and Management	On Hold	5. Increase Hep C screening and Management	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Assessment of success of Hep C screening and management at the hospitals and community organizations in the PPS	Completed	Assessment of success of Hep C screening and management at the hospitals and community organizations in the PPS	04/01/2015	12/31/2016	04/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Develop an improvement plan for implementation at hospitals and community organizations on improvements to be made to Hep C screening and management	On Hold	Develop an improvement plan for implementation at hospitals and community organizations on improvements to be made to Hep C screening and management	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Annual assessment of changes that could be made to the improvement for Hep C screening and Management	On Hold	Annual assessment of changes that could be made to the improvement for Hep C screening and Management	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Assessment of effectiveness of linkage and referrals to speciality care when needed	On Hold	Assessment of effectiveness of linkage and referrals to speciality care when needed	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Develop an improvement plan for making changes to the linkage and referrals to care in the PPS for this population	On Hold	Develop an improvement plan for making changes to the linkage and referrals to care in the PPS for this population	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Work with Stakeholder engagement to deploy improvement plan	On Hold	Work with Stakeholder engagement to deploy improvement plan	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Work with Workforce Committee to train primary care providers, PAs and NPs in hepatitis C management through monthly meetings via	On Hold	Work with Workforce Committee to train primary care providers, PAs and NPs in hepatitis C management through monthly meetings via webinars and other activities	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4



Page 345 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
webinars and other activities								
Task Expand access and referral services for advance hepatitis cases in the PPS	On Hold	Expand access and referral services for advance hepatitis cases in the PPS	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Develop a database for HCC monitoring for community and hospital sites	On Hold	Develop a database for HCC monitoring for community and hospital sites	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone 6. Enhance patient engagement, patient education, self-management and compliance to preventive services	Completed	Enhance patient engagement, patient education, self-management and compliance to preventive services	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Assessment of current referral process/system, care coordination, hospital/community patient navigator workforce	Completed	Assessment of current referral process/system, care coordination, hospital/community patient navigator workforce	04/01/2015	12/31/2016	04/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Develop a strategic plan for allocation of resources for the patient engagement, education, self-management and compliance to preventive services	Completed	Develop a strategic plan for allocation of resources for the patient engagement, education, self-management and compliance to preventive services	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Implement the strategic plan with approval from Clinical Committee	On Hold	Implement the strategic plan with approval from Clinical Committee	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Development and implementation of education materials consistent with cultural and linguistic needs of the population detailing prevention and management of chronic diseases	Completed	Development and implementation of education materials consistent with cultural and linguistic needs of the population detailing prevention and management of chronic diseases	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Distribute education materials throughout PPS sites	Completed	Distribute education materials throughout PPS sites	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Work with workforce to develop training curriculum for staff on use of education materials	On Hold	Work with workforce to develop training curriculum for staff on use of education materials	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Develop a database of training dates and include the number of staff trained	On Hold	Develop a database of training dates and include the number of staff trained	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Develop a public list of training dates for patients/families	On Hold	Develop a public list of training dates for patients/families	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4



Page 346 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Work with IT to track patient engagement, patient education, and compliance to preventive services	On Hold	Work with IT to track patient engagement, patient education, and compliance to preventive services	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone 7. Developing best practice for coordinating with other PPS's using the MIX	Completed	7. Developing best practice for coordinating with other PPS's using the MIX	04/01/2015	09/30/2016	04/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Create accounts for all project workgroup members on the MIX	Completed	Create accounts for all project workgroup members on the MIX	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Create posts for key issues on MIX, as identified, for the PPS and project to post and share	Completed	Create posts for key issues on MIX, as identified, for the PPS and project to post and share	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Coordinate with other PPS' as appropriate for postings and responses on the MIX to share information and best practices	Completed	Coordinate with other PPS' as appropriate for postings and responses on the MIX to share information and best practices	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Develop and implement webinars for the project workgroup based on topics that come out the MIX around best practices	On Hold	Develop and implement webinars for the project workgroup based on topics that come out the MIX around best practices	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone 8. Establishing Quality Improvement (QI) Teams to manage implementation pieces that require technical support	Completed	Establishing Quality Improvement (QI) Teams to manage implementation pieces that require technical support	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Identify project members or leaders in the PPS to be part of the QI team	Completed	Identify project members or leaders in the PPS to be part of the QI team	04/01/2015	09/30/2016	04/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Convene QI Team as appropriate	Completed	Convene QI Team as appropriate	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Train QI team on protocols and types of technical support they are to provide	On Hold	Train QI team on protocols and types of technical support they are to provide	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Define deployment strategies including key baseline measures for the diseases outlined above	Completed	Define deployment strategies including key baseline measures for the diseases outlined above	04/01/2015	09/30/2016	04/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Identify key issues that will need a technical team to address including Hard stops in the EMR, alerts, registers for patient populations (outlined above)	Completed	Identify key issues that will need a technical team to address including Hard stops in the EMR, alerts, registers for patient populations (outlined above)	04/01/2015	09/30/2016	04/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task	Completed	Develop materials needed to be used by the QI team to provide support	04/01/2015	12/31/2016	04/01/2015	12/31/2016	12/31/2016	DY2 Q3



Page 347 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Develop materials needed to be used by the QI team to provide support								
Task Work with the IT Committee to build out functionality, which will be used to monitor progress throughout deployment	On Hold	Work with the IT Committee to build out functionality, which will be used to monitor progress throughout deployment	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone 9. Increasing access and availability to services	Completed	Increasing access and availability to services	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Develop a strategy to increase access and availability to services in the PPS	Completed	Develop a strategy to increase access and availability to services in the PPS	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Conduct an assessment of availability of adult/preventive/specialty services available at hospital/community organizations in the PPS	Completed	Conduct an assessment of availability of adult/preventive/specialty services available at hospital/community organizations in the PPS	04/01/2015	12/31/2016	04/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Convene focus groups of patients to understand the challenges and problems with the availability of adult/preventive/specialty services available at hospital/community organizations in the PPS	Completed	Convene focus groups of patients to understand the challenges and problems with the availability of adult/preventive/specialty services available at hospital/community organizations in the PPS	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Develop a referral system or network for speciality care with tracking and follow up of referrals in conjunction with the Care Coordination Cross Functional Workgroup	Completed	Develop a referral system or network for speciality care with tracking and follow up of referrals in conjunction with the Care Coordination Cross Functional Workgroup	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Create and implement an electronic referral system that providers in the PPS can access to gain information about services available to their patients	Completed	Create and implement an electronic referral system that providers in the PPS can access to gain information about services available to their patients	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Design a care coordination team who will offer comprehensive care management, care coordination, health coaching, psychosocial support	Completed	Design a care coordination team who will offer comprehensive care management, care coordination, health coaching, psychosocial support	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Recruit for members of the care coordination team	On Hold	Recruit for members of the care coordination team	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Monitor the effectiveness of the Care Coordination teams through the use of surveys	On Hold	Monitor the effectiveness of the Care Coordination teams through the use of surveys	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4



Page 348 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Adjust the Care Coordination teams and strategy annually as needed	On Hold	Adjust the Care Coordination teams and strategy annually as needed	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment	06/01/2016	06/30/2016	06/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

		Milestone Name	User ID	File Type	File Name	Description	Upload Date
--	--	----------------	---------	-----------	-----------	-------------	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Convene a Learning Collaborative on Colorectal Cancer, Cervical cancer, Breast Cancer and Chlamydia screening	
Establish a shared work plan and timeline for project implementation	
Schedule a Speaker Series to inform providers on national best practices, payment and care delivery for selected diseases (Colorectal Cancer, Cervical cancer, Breast Cancer and Chlamydia screening	
4. Increase specific Preventive services: Colorectal Cancer, Cervical cancer, Breast Cancer and Chlamydia screening	
5. Increase Hep C screening and Management	
6. Enhance patient engagement, patient education, self-management and compliance to preventive services	
7. Developing best practice for coordinating with other PPS's using the MIX	
Establishing Quality Improvement (QI) Teams to manage implementation pieces that require technical support	
Increasing access and availability to services	
Mid-Point Assessment	



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 349 of 939 Run Date : 12/29/2017

Mount Sinai PPS (PPS ID:34)

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 350 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

IPQR Module 4.b.ii.3 - IA Monitoring
Instructions:



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 351 of 939 Run Date: 12/29/2017

Mount Sinai PPS (PPS ID:34)

Project 4.c.ii – Increase early access to, and retention in, HIV care

IPQR Module 4.c.ii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

- 1. Individuals may not feel welcomed by providers/healthcare centers. There may also be continued resistance from some providers who inappropriately perceive they have sufficient knowledge to provide quality PEP, PrEp and/or primary care. We will work with other PPS organizations that have experience with outreach, community engagement programs that attract targeted populations, and peer education models. We will increase cultural competency training for medical providers and health services staff and use the participation of members of the target populations in the development and distribution of educational and promotional materials.
- 2. Funds and resources must be aligned to support needed 4cii services. Resources will be aligned to support services; Funds appropriated based on need to ensure desired outcomes. Patients will be screened for insurance eligibility and enrollment into exchange or other coverage. Uninsured partners linked to enrollers and patient assistance programs. Provide Technical Assistance to implement Sexually Transmitted Injection rapid testing through stand-alone services. Training provided on increasing 3rd party billing revenues.
- 3. Clinical providers and CBOs work in silos, hindering collaboration and integration. Share/align information/message among CBOs, private sector, RHIOs, and HEALTHX using open forums (MRT Exchange), best practices and resources/tools. Establish relationships with training centers and other grant funded projects. Cross collaborate with city-wide PPSs and other PPS projects to increase resource and funding opportunities; as well as increase the menu of service options for providers.
- 4. Currently there is no standardized certification criteria and no funding stream for peer health navigators. Create and resource peer credentialing that is integrated into DSRIP care teams, providing health education; case finding; enrollment; referral follow-up; escorts to appointments; adherence support.
- 5. Current HIV practitioners are aging and retiring. Young physicians replacing them generally lack the knowledge necessary to treat the disease. There is also a lack of incentives to treat HIV patients. Create HIV and cultural competency trainings for providers, using a Model of assessment, training, and ongoing implementation. Use existing training resources from CBOs, NYS, and NYC DOH. Promote NYSDOH SNP standards for HIV PCP credentialing for all MCO plans. Incorporate HIV continuum of care and treatment cascades in PPS activities and provide technical assistance for utilizing data such as VL and adherence monitoring. Trainings will incorporate information on End of AIDS campaign. Require all providers to achieve standard certifications attained via state and AAHIVM.
- 6. Enhance IT capacity to increase the quality of HIV care: Limited IT expertise and use of tech tools across PPS. Use capital requests for user friendly, integrated system and capacity building (equipment/staff training) for all PPS partners. Develop IT training programs for patients i.e. education on accessing charts on their smartphones/computers. Staff training will provide IT skills, tech support and incentives to use new technology.
- 7. Create safe environment for HIV community. Move to strength based approach in one-to-one interactions, group settings and marketing. Adapt language to create positive engagement and response. Develop materials for both individual and group interventions to address prevention, empowerment, disclosure, and assertiveness in negotiating with providers, at a minimum. Train providers about communication to increase patient's comfort and security to improve visit engagement and treatment discussion. Use peer educators to teach, encourage and empower patients.



DSRIP Implementation Plan Project

Page 352 of 939 Run Date: 12/29/2017

Mount Sinai PPS (PPS ID:34)

IPQR Module 4.c.ii.2 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Participating in a cross PPS joint planning committee	Completed	Participating in a cross PPS joint planning committee	04/01/2015	12/31/2016	04/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Meet with Amidacare, and the NYCDOHMH to determine course of action to create across PPS joint planning committee	Completed	Meet with Amidacare, and the NYCDOHMH to determine course of action to create a cross PPS joint planning committee	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1
Task Participate with Joint Planning Committee in determining leadership through consensus, and in determining deliverables from each PPS participant yet all partners in collaboration will be independent and have ultimate authority over own operations.	Completed	Participate with Joint Planning Committee in determining leadership through consensus, and in determining deliverables from each PPS participant yet all partners in collaboration will be independent and have ultimate authority over own operations.	04/01/2015	12/31/2016	04/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Collaborate with PPS Domain 4cii projects across New York City to determine best practices, advocacy needs, cost per unit of service, areas performing under par across all PPS projects, etc	Completed	Collaborate with PPS Domain 4cii projects across New York City to determine best practices, advocacy needs, cost per unit of service, areas performing under par across all PPS projects, etc	04/01/2015	12/31/2016	04/01/2015	12/31/2016	12/31/2016	DY2 Q3
Milestone Establishing a shared workplan and timeline for project implementation	Completed	Establishing a shared workplan and timeline for project implementation	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Identify the data sources available to PPS through NYCDOHMH as well as partners in PPS itself	Completed	Identify the data sources available to PPS through NYCDOHMH as well as partners in PPS itself	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Identify how often data should be collected (i.e. quarterly, semi-annually, annually) also determine our own delivery schedule for data as required	Completed	Identify how often data should be collected (i.e. quarterly, semi-annually, annually) also determine our own delivery schedule for data as required	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Identify a process for how reports will be structured and how data will be created to allow for manipulation for various uses.	Completed	Identify a process for how reports will be structured and how data will be created to allow for manipulation for various uses.	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4

NYS Confidentiality - High



DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Page 353 of 939 Run Date: 12/29/2017

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Identify a process for utilizing the data reports to make adjustments to the project/intervention for improved outcomes.	Completed	Identify a process for utilizing the data reports to make adjustments to the project/intervention for improved outcomes.	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Formulate a process for identifying low performing partners. Definition of acceptable performance and low performance and how to track this status yet to be determined.	Completed	Formulate a process for identifying low performing partners. Definition of acceptable performance and low performance and how to track this status yet to be determined.	09/01/2015	03/31/2017	09/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Formulate a remediation strategy to promote better performance for the low-performers; require time to collect data to determine potential impact of strategies and involvement of each participant in the PPS. Definition of acceptable performance and low performance and how to track this status yet to be determined.	Completed	Formulate a remediation strategy to promote better performance for the low-performers; require time to collect data to determine potential impact of strategies and involvement of each participant in the PPS. Definition of acceptable performance and low performance and how to track this status yet to be determined.	09/01/2015	03/31/2017	09/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Identify the types of staff needed for DY1 of DSRIP to implement this project; needs will be further developed for each remaining year of DSRIP project.	Completed	Identify the types of staff needed for DY1 of DSRIP to implement this project; needs will be further developed for each remaining year of DSRIP project.	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1
Task With Workforce Committee, Identify the existing workforce that this project can build upon	Completed	With Workforce Committee, Identify the existing workforce that this project can build upon	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1
Task Review discussed interventions, approve selected interventions, develop subcommittees for each proposed intervention	Completed	Review discussed interventions, approve selected interventions, develop subcommittees for each proposed intervention	04/01/2015	09/30/2016	04/01/2015	09/30/2016	09/30/2016	DY2 Q2
Milestone Reaching consensus on project milestones	Completed	Reaching consensus on project milestones	04/01/2015	07/15/2015	04/01/2015	07/15/2015	09/30/2015	DY1 Q2
Task Create a subgroup to review metrics and lead the development of the metrics	Completed	Create a subgroup to review metrics and lead the development of the metrics	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1
Task Identify the set of supplemental metrics that will be tracked in addition to the Attachment J & the Measure Specification & Reporting Manual	Completed	Identify the set of supplemental metrics that will be tracked in addition to the Attachment J & the Measure Specification & Reporting Manual	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1
Task Solicit buy-in from the rest of the project team on	Completed	Solicit buy-in from the rest of the project team on supplemental metrics; ultimately vote for consensus based on presentation by all partners	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1



Page 354 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
supplemental metrics; ultimately vote for consensus based on presentation by all partners participating in project.		participating in project.						
Milestone Reaching agreement on shared resources	Completed	Reaching agreement on shared resources	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Identify party responsible for collecting the data: e.g. NYCDOHMH, NYSDOH, PPS	Completed	Identify party responsible for collecting the data: e.g. NYCDOHMH, NYSDOH, PPS	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Create a portfolio/inventory of current programs that have potential impact upon DSRIP goals and objectives and are now in operation by PPS partners	Completed	Create a portfolio/inventory of current programs that have potential impact upon DSRIP goals and objectives and are now in operation by PPS partners	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1
Task Analyze the inputs to identify implications for DSRIP that can then be leveraged for training opportunities across the PPS; analysis will be ongoing over the course of the PPS but the first years agreement has been achieved.	Completed	Analyze the inputs to identify implications for DSRIP that can then be leveraged for training opportunities across the PPS; analysis will be ongoing over the course of the PPS but the first years agreement has been achieved.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Create a training syllabus which can be distributed to all PPS partners	On Hold	Create a training syllabus which can be distributed to all PPS partners	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Identify gaps in training that can be filled by new interventions	Completed	Identify gaps in training that can be filled by new interventions	04/01/2015	12/31/2017	04/01/2015	12/31/2017	12/31/2017	DY3 Q3
Task Identify gaps that may require the creation of new training modules beyond the current inventory	Completed	Identify gaps that may require the creation of new training modules beyond the current inventory	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task With Workforce Committee, identify staffing resources for DY1 of DSRIP.	Completed	With Workforce Committee, identify staffing resources for DY1 of DSRIP.	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Work toward HEI status for HRC as a preferred provider of LGBT health services. Inventory partners to determine who has the designation and who would be eligible as well as benefits to certification.	Completed	Work toward HEI status for HRC as a preferred provider of LGBT health services. Inventory partners to determine who has the designation and who would be eligible as well as benefits to certification.	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Actively participate in Stakeholder Engagement Cross Functional Workgroup sessions	Completed	Actively participate in Stakeholder Engagement Cross Functional Workgroup sessions	08/13/2015	03/31/2020	08/13/2015	03/31/2020	03/31/2020	DY5 Q4



Page 355 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Actively participate in Care Coordination Cross Functional Workgroup sessions	Completed	Actively participate in Care Coordination Cross Functional Workgroup sessions	07/20/2015	03/31/2020	07/20/2015	03/31/2020	03/31/2020	DY5 Q4
Task Achieve PCMH level 3 for all clinical providers, aligned with 2.a.i process	On Hold	Achieve PCMH level 3 for all clinical providers, aligned with 2.a.i process	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment	06/01/2016	06/30/2016	06/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description	Upload Date
--	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Participating in a cross PPS joint planning committee	
Establishing a shared workplan and timeline for project implementation	
Reaching consensus on project milestones	
Reaching agreement on shared resources	
Mid-Point Assessment	

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 356 of 939 Run Date : 12/29/2017

Mount Sinai PPS (PPS ID:34)

IPQR Module 4.c.ii.3 - IA Monitoring
Instructions :



Page 357 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Attestation

The Lead Representative has been designated by the Primary Lead PPS Provider (PPS Lead Entity) as the signing officiate for the DSRIP Quarterly Report. The Lead Representative has the authority to complete this attestation on behalf of the PPS network. The Lead Representative and PPS Lead Entity are responsible for the authenticity and accuracy of the material submitted in this report.

The Lead Representative of the Performing Provider System (PPS) must complete this attestation form in order for the project application to be accepted by the NYS Department of Health. Once the attestation is complete, the Quarterly Report will be locked down from any further editing. Do not complete this section until the entire Quarterly Report is complete.

If the Quarterly Report becomes locked in error and additional changes are necessary, please use the contact information on the Home Page to request that the Quarterly Report be unlocked.

To electronically sign this Quarte	erly Report, please enter the required inform	mation and check the box below:		
initial submission in t				rrate to the best of my knowledge, and that, following umented instructions or documented approval of changes
Primary Lead PPS Provider:	MOUNT SINAI HOSPITAL			
Secondary Lead PPS Provider:				
Lead Representative:	Edwidge J Thomas		'	
Submission Date:	12/15/2017 04:42 PM			
		•		
Comments:				



Page 358 of 939 **Run Date**: 12/29/2017

DSRIP Implementation Plan Project

Status Log				
Quarterly Report (DY,Q)	Status	Lead Representative Name	User ID	Date Timestamp
DY3, Q2	Adjudicated	Edwidge J Thomas	sacolema	12/29/2017 11:14 AM



DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Page 350 of 939 Rui

	rage 3))	939
n	Date:	12/29/	2017

Comments Log			
Status	Comments	User ID	Date Timestamp
Adjudicated	The DY3Q2 Report has been adjudicated by the IA.	sacolema	12/29/2017 11:14 AM
Returned	The DY3, Q2 Quarterly Report has been returned for Remediation.	sacolema	12/01/2017 03:39 PM



DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Run Date: 12/29/2017

Page 360 of 939

Section	Module Name	Status
	IPQR Module 1.1 - PPS Budget - Waiver Revenue (Baseline) - READ ONLY	
	IPQR Module 1.2 - PPS Budget - Waiver Revenue (Quarterly)	
	IPQR Module 1.3 - PPS Flow of Funds - Waiver Revenue (Baseline) - READ ONLY	Completed
	IPQR Module 1.4 - PPS Flow of Funds - Waiver Revenue (Quarterly)	
	IPQR Module 1.5 - Prescribed Milestones	
Section 01	IPQR Module 1.6 - PPS Defined Milestones	
	IPQR Module 1.7 - PPS Budget - Non-Waiver Revenue (Baseline)	
	IPQR Module 1.8 - PPS Budget - Non-Waiver Revenue (Quarterly)	
	IPQR Module 1.9 - PPS Flow of Funds - Non-Waiver Revenue (Baseline)	
	IPQR Module 1.10 - PPS Flow of Funds - Non-Waiver Revenue (Quarterly)	
	IPQR Module 1.11 - IA Monitoring	
	IPQR Module 2.1 - Prescribed Milestones	
	IPQR Module 2.2 - PPS Defined Milestones	
	IPQR Module 2.3 - Major Risks to Implementation & Risk Mitigation Strategies	
	IPQR Module 2.4 - Major Dependencies on Organizational Workstreams	
Section 02	IPQR Module 2.5 - Roles and Responsibilities	Completed
	IPQR Module 2.6 - Key Stakeholders	
	IPQR Module 2.7 - IT Expectations	
	IPQR Module 2.8 - Progress Reporting	
<u>.</u>	IPQR Module 2.9 - IA Monitoring	
	IPQR Module 3.1 - Prescribed Milestones	Completed
	IPQR Module 3.2 - PPS Defined Milestones	Completed
	IPQR Module 3.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
Section 03	IPQR Module 3.4 - Major Dependencies on Organizational Workstreams	
	IPQR Module 3.5 - Roles and Responsibilities	
	IPQR Module 3.6 - Key Stakeholders	
	IPQR Module 3.7 - IT Expectations	Completed



Page 361 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Section	Module Name	Status
	IPQR Module 3.8 - Progress Reporting	Completed
	IPQR Module 3.9 - IA Monitoring	
	IPQR Module 4.1 - Prescribed Milestones	Completed
	IPQR Module 4.2 - PPS Defined Milestones	Completed
	IPQR Module 4.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 4.4 - Major Dependencies on Organizational Workstreams	Completed
Section 04	IPQR Module 4.5 - Roles and Responsibilities	Completed
	IPQR Module 4.6 - Key Stakeholders	Completed
	IPQR Module 4.7 - IT Expectations	Completed
	IPQR Module 4.8 - Progress Reporting	Completed
	IPQR Module 4.9 - IA Monitoring	
	IPQR Module 5.1 - Prescribed Milestones	Completed
	IPQR Module 5.2 - PPS Defined Milestones	Completed
	IPQR Module 5.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
) ti 0 F	IPQR Module 5.4 - Major Dependencies on Organizational Workstreams	Completed
Section 05	IPQR Module 5.5 - Roles and Responsibilities	Completed
	IPQR Module 5.6 - Key Stakeholders	Completed
	IPQR Module 5.7 - Progress Reporting	Completed
	IPQR Module 5.8 - IA Monitoring	
	IPQR Module 6.1 - Prescribed Milestones	Completed
	IPQR Module 6.2 - PPS Defined Milestones	Completed
	IPQR Module 6.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 6.4 - Major Dependencies on Organizational Workstreams	Completed
Section 06	IPQR Module 6.5 - Roles and Responsibilities	Completed
	IPQR Module 6.6 - Key Stakeholders	Completed
	IPQR Module 6.7 - IT Expectations	Completed
	IPQR Module 6.8 - Progress Reporting	Completed
	IPQR Module 6.9 - IA Monitoring	
Section 07	IPQR Module 7.1 - Prescribed Milestones	Completed



Page 362 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Section	Module Name	Status
	IPQR Module 7.2 - PPS Defined Milestones	Completed
	IPQR Module 7.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 7.4 - Major Dependencies on Organizational Workstreams	Completed
	IPQR Module 7.5 - Roles and Responsibilities	Completed
	IPQR Module 7.6 - Key Stakeholders	Completed
	IPQR Module 7.7 - IT Expectations	Completed
	IPQR Module 7.8 - Progress Reporting	Completed
	IPQR Module 7.9 - IA Monitoring	
	IPQR Module 8.1 - Prescribed Milestones	Completed
	IPQR Module 8.2 - PPS Defined Milestones	Completed
	IPQR Module 8.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 8.4 - Major Dependencies on Organizational Workstreams	Completed
Section 08	IPQR Module 8.5 - Roles and Responsibilities	Completed
	IPQR Module 8.6 - Key Stakeholders	Completed
	IPQR Module 8.7 - IT Expectations	Completed
	IPQR Module 8.8 - Progress Reporting	Completed
	IPQR Module 8.9 - IA Monitoring	
	IPQR Module 9.1 - Prescribed Milestones	Completed
	IPQR Module 9.2 - PPS Defined Milestones	Completed
	IPQR Module 9.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 9.4 - Major Dependencies on Organizational Workstreams	Completed
Section 09	IPQR Module 9.5 - Roles and Responsibilities	Completed
	IPQR Module 9.6 - Key Stakeholders	Completed
	IPQR Module 9.7 - IT Expectations	Completed
	IPQR Module 9.8 - Progress Reporting	Completed
	IPQR Module 9.9 - IA Monitoring	
	IPQR Module 10.1 - Overall approach to implementation	Completed
Section 10	IPQR Module 10.2 - Major dependencies between work streams and coordination of projects	Completed
	IPQR Module 10.3 - Project Roles and Responsibilities	Completed



Page 363 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Section	Module Name	Status
	IPQR Module 10.4 - Overview of key stakeholders and how influenced by your DSRIP projects	Completed
	IPQR Module 10.5 - IT Requirements	Completed
	IPQR Module 10.6 - Performance Monitoring	Completed
	IPQR Module 10.7 - Community Engagement	Completed
	IPQR Module 10.8 - IA Monitoring	
	IPQR Module 11.1 - Workforce Strategy Spending (Baseline)	Completed
	IPQR Module 11.2 - Prescribed Milestones	Completed
	IPQR Module 11.3 - PPS Defined Milestones	Completed
	IPQR Module 11.4 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 11.5 - Major Dependencies on Organizational Workstreams	Completed
	IPQR Module 11.6 - Roles and Responsibilities	Completed
ection 11	IPQR Module 11.7 - Key Stakeholders	Completed
	IPQR Module 11.8 - IT Expectations	Completed
	IPQR Module 11.9 - Progress Reporting	Completed
	IPQR Module 11.10 - Staff Impact	Completed
	IPQR Module 11.11 - Workforce Strategy Spending (Quarterly)	Completed
	IPQR Module 11.12 - IA Monitoring	



Page 364 of 939

Run Date: 12/29/2017

DSRIP Implementation Plan Project

 	 <i>'</i>	

Project ID	Module Name	Status
	IPQR Module 2.a.i.1 - Major Risks to Implementation and Mitigation Strategies	Completed
0 - :	IPQR Module 2.a.i.2 - Prescribed Milestones	Completed
2.a.i	IPQR Module 2.a.i.3 - PPS Defined Milestones	Completed
	IPQR Module 2.a.i.4 - IA Monitoring	
	IPQR Module 2.b.iv.1 - Major Risks to Implementation and Mitigation Strategies	Completed
	IPQR Module 2.b.iv.2 - Patient Engagement Speed	Completed
2.b.iv	IPQR Module 2.b.iv.3 - Prescribed Milestones	Completed
	IPQR Module 2.b.iv.4 - PPS Defined Milestones	Completed
	IPQR Module 2.b.iv.5 - IA Monitoring	
	IPQR Module 2.b.viii.1 - Major Risks to Implementation and Mitigation Strategies	Completed
	IPQR Module 2.b.viii.2 - Patient Engagement Speed	Completed
2.b.viii	IPQR Module 2.b.viii.3 - Prescribed Milestones	Completed
	IPQR Module 2.b.viii.4 - PPS Defined Milestones	Completed
	IPQR Module 2.b.viii.5 - IA Monitoring	
	IPQR Module 2.c.i.1 - Major Risks to Implementation and Mitigation Strategies	Completed
	IPQR Module 2.c.i.2 - Patient Engagement Speed	Completed
2.c.i	IPQR Module 2.c.i.3 - Prescribed Milestones	Completed
	IPQR Module 2.c.i.4 - PPS Defined Milestones	Completed
	IPQR Module 2.c.i.5 - IA Monitoring	
	IPQR Module 3.a.i.1 - Major Risks to Implementation and Mitigation Strategies	Completed
	IPQR Module 3.a.i.2 - Patient Engagement Speed	Completed
3.a.i	IPQR Module 3.a.i.3 - Prescribed Milestones	Completed
	IPQR Module 3.a.i.4 - PPS Defined Milestones	Completed
	IPQR Module 3.a.i.5 - IA Monitoring	
	IPQR Module 3.a.iii.1 - Major Risks to Implementation and Mitigation Strategies	Completed
3.a.iii	IPQR Module 3.a.iii.2 - Patient Engagement Speed	Completed
	IPQR Module 3.a.iii.3 - Prescribed Milestones	Completed



DSRIP Implementation Plan Project

Page 365 of 939 Run Date : 12/29/2017

Project ID	Module Name	Status
	IPQR Module 3.a.iii.4 - PPS Defined Milestones	Completed
	IPQR Module 3.a.iii.5 - IA Monitoring	
	IPQR Module 3.b.i.1 - Major Risks to Implementation and Mitigation Strategies	Completed
	IPQR Module 3.b.i.2 - Patient Engagement Speed	Completed
3.b.i	IPQR Module 3.b.i.3 - Prescribed Milestones	Completed
	IPQR Module 3.b.i.4 - PPS Defined Milestones	Completed
	IPQR Module 3.b.i.5 - IA Monitoring	
	IPQR Module 3.c.i.1 - Major Risks to Implementation and Mitigation Strategies	Completed
	IPQR Module 3.c.i.2 - Patient Engagement Speed	Completed
3.c.i	IPQR Module 3.c.i.3 - Prescribed Milestones	Completed
	IPQR Module 3.c.i.4 - PPS Defined Milestones	Completed
	IPQR Module 3.c.i.5 - IA Monitoring	
	IPQR Module 4.b.ii.1 - Major Risks to Implementation and Mitigation Strategies	Completed
4.b.ii	IPQR Module 4.b.ii.2 - PPS Defined Milestones	Completed
	IPQR Module 4.b.ii.3 - IA Monitoring	
	IPQR Module 4.c.ii.1 - Major Risks to Implementation and Mitigation Strategies	Completed
4.c.ii	IPQR Module 4.c.ii.2 - PPS Defined Milestones	Completed
	IPQR Module 4.c.ii.3 - IA Monitoring	



Page 366 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Section	Module Name / Milestone #	Review State	us
	Module 1.1 - PPS Budget - Waiver Revenue (Baseline) - READ ONLY	Pass & Ongoing	P
	Module 1.2 - PPS Budget - Waiver Revenue (Quarterly)	Pass & Ongoing	
	Module 1.3 - PPS Flow of Funds - Waiver Revenue (Baseline) - READ ONLY	Pass & Ongoing	(P)
	Module 1.4 - PPS Flow of Funds - Waiver Revenue (Quarterly)	Pass & Ongoing	
Castian 04	Module 1.5 - Prescribed Milestones		
Section 01	Milestone #1 Complete funds flow budget and distribution plan and communicate with network	Pass & Complete	
	Module 1.7 - PPS Budget - Non-Waiver Revenue (Baseline)	Pass & Ongoing	8
	Module 1.8 - PPS Budget - Non-Waiver Revenue (Quarterly)	Pass & Ongoing	
	Module 1.9 - PPS Flow of Funds - Non-Waiver Revenue (Baseline)	Pass & Ongoing	(P)
	Module 1.10 - PPS Flow of Funds - Non-Waiver Revenue (Quarterly)	Pass & Ongoing	
	Module 2.1 - Prescribed Milestones		
	Milestone #1 Finalize governance structure and sub-committee structure	Pass & Complete	0
	Milestone #2 Establish a clinical governance structure, including clinical quality committees for each DSRIP project	Pass & Complete	0
	Milestone #3 Finalize bylaws and policies or Committee Guidelines where applicable	Pass & Complete	
	Milestone #4 Establish governance structure reporting and monitoring processes	Pass & Complete	0
Section 02	Milestone #5 Finalize community engagement plan, including communications with the public and non-provider organizations (e.g. schools, churches, homeless services, housing providers, law enforcement)	Pass & Complete	
	Milestone #6 Finalize partnership agreements or contracts with CBOs	Pass & Complete	
	Milestone #7 Finalize agency coordination plan aimed at engaging appropriate public sector agencies at state and local levels (e.g. local departments of health and mental hygiene, Social Services, Corrections, etc.)	Pass & Complete	
	Milestone #8 Finalize workforce communication and engagement plan	Pass & Complete	
	Milestone #9 Inclusion of CBOs in PPS Implementation.	Pass & Complete	
	Module 3.1 - Prescribed Milestones		
Section 03	Milestone #1 Finalize PPS finance structure, including reporting structure	Pass & Complete	
	Milestone #2 Perform network financial health current state assessment and develop financial sustainability strategy to address key issues.	Pass & Complete	



Page 367 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Section	Module Name / Milestone #	Re	view Status
	Milestone #3 Finalize Compliance Plan consistent with New York State Social Services Law 363-d	Pass & Complete	
	Milestone #4 Develop a Value Based Payments Needs Assessment ("VNA")	Pass & Complete	
	Milestone #5 Develop an implementation plan geared towards addressing the needs identified within your VNA	Pass & Complete	
	Milestone #6 Develop partner engagement schedule for partners for VBP education and training	Pass & Complete	
	Milestone #7 VBP Milestone #7 – Data Analytics	Pass & Ongoing	
	Milestone #8 VBP Milestone #8 – Care Coordination	Pass & Ongoing	
	Module 4.1 - Prescribed Milestones		
Section 04	Milestone #1 Finalize cultural competency / health literacy strategy.	Pass & Complete	
	Milestone #2 Develop a training strategy focused on addressing the drivers of health disparities (beyond the availability of language-appropriate material).	Pass & Complete	
	Module 5.1 - Prescribed Milestones		
	Milestone #1 Perform current state assessment of IT capabilities across network, identifying any critical gaps, including readiness for data sharing and the implementation of interoperable IT platform(s).	Pass & Complete	
Section 05	Milestone #2 Develop an IT Change Management Strategy.	Pass & Complete	
	Milestone #3 Develop roadmap to achieving clinical data sharing and interoperable systems across PPS network	Pass & Ongoing	(P)
	Milestone #4 Develop a specific plan for engaging attributed members in Qualifying Entities	Pass & Ongoing	9
	Milestone #5 Develop a data security and confidentiality plan.	Pass & Complete	<u> </u>
	Module 6.1 - Prescribed Milestones		
Section 06	Milestone #1 Establish reporting structure for PPS-wide performance reporting and communication.	Pass & Ongoing	9
	Milestone #2 Develop training program for organizations and individuals throughout the network, focused on clinical quality and performance reporting.	Pass & Ongoing	
	Module 7.1 - Prescribed Milestones		
Section 07	Milestone #1 Develop Practitioners communication and engagement plan.	Pass & Complete	
	Milestone #2 Develop training / education plan targeting practioners and other professional groups, designed to educate them about the DSRIP program and your PPS-specific quality improvement agenda.	Pass & Complete	(P)
	Module 8.1 - Prescribed Milestones		
Section 08	Milestone #1 Develop population health management roadmap.	Pass & Complete	
	Milestone #2 Finalize PPS-wide bed reduction plan.	Pass & Ongoing	



Page 368 of 939 **Run Date**: 12/29/2017

DSRIP Implementation Plan Project

Section	Module Name / Milestone #	Review Status	
	Module 9.1 - Prescribed Milestones		
Section 09	Milestone #1 Perform a clinical integration 'needs assessment'.	Pass & Complete	
	Milestone #2 Develop a Clinical Integration strategy.	Pass & Ongoing	
	Module 11.1 - Workforce Strategy Spending (Baseline)	Pass & Complete	
	Module 11.2 - Prescribed Milestones		
	Milestone #1 Define target workforce state (in line with DSRIP program's goals).	Pass (with Exception) & Ongoing	
	Milestone #2 Create a workforce transition roadmap for achieving defined target workforce state.	Pass & Ongoing	IA
Section 11	Milestone #3 Perform detailed gap analysis between current state assessment of workforce and projected future state.	Pass (with Exception) & Ongoing	
	Milestone #4 Produce a compensation and benefit analysis, covering impacts on both retrained and redeployed staff, as well as new hires, particularly focusing on full and partial placements.	Pass & Complete	
	Milestone #5 Develop training strategy.	Pass & Ongoing	
	Module 11.10 - Staff Impact	Pass & Ongoing	B
	Module 11.11 - Workforce Strategy Spending (Quarterly)	Pass & Ongoing	



Run Date: 12/29/2017

Page 369 of 939

DSRIP Implementation Plan Project

Project ID	Module Name / Milestone #	Review Statu	ıs
	Module 2.a.i.2 - Prescribed Milestones		
	Milestone #1 All PPS providers must be included in the Integrated Delivery System. The IDS should include all medical, behavioral, post-acute, long-term care, and community-based service providers within the PPS network; additionally, the IDS structure must include payers and social service organizations, as necessary to support its strategy.	Pass & Ongoing	
	Milestone #2 Utilize partnering HH and ACO population health management systems and capabilities to implement the PPS' strategy towards evolving into an IDS.	Pass & Complete	
	Milestone #3 Ensure patients receive appropriate health care and community support, including medical and behavioral health, post-acute care, long term care and public health services.	Pass & Complete	
	Milestone #4 Ensure that all PPS safety net providers are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including directed exchange (secure messaging), alerts and patient record look up, by the end of Demonstration Year (DY) 3.	Pass & Complete	(p) (b)
2.a.i	Milestone #5 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3.	Pass & Ongoing	
	Milestone #6 Perform population health management by actively using EHRs and other IT platforms, including use of targeted patient registries, for all participating safety net providers.	Pass & Ongoing	
	Milestone #7 Achieve 2014 Level 3 PCMH primary care certification and/or meet state-determined criteria for Advanced Primary Care Models for all eligible participating PCPs, expand access to primary care providers, and meet EHR Meaningful Use standards by the end of DY 3.	Pass & Ongoing	
	Milestone #9 Establish monthly meetings with Medicaid MCOs to discuss utilization trends, performance issues, and payment reform.	Pass & Complete	
	Milestone #10 Re-enforce the transition towards value-based payment reform by aligning provider compensation to patient outcomes.	Pass & Ongoing	
	Milestone #11 Engage patients in the integrated delivery system through outreach and navigation activities, leveraging community health workers, peers, and culturally competent community-based organizations, as appropriate.	Pass & Ongoing	(P) IA
	Module 2.b.iv.2 - Patient Engagement Speed	Pass & Ongoing	
	Module 2.b.iv.3 - Prescribed Milestones		
	Milestone #1 Develop standardized protocols for a Care Transitions Intervention Model with all participating hospitals, partnering with a home care service or other appropriate community agency.	Pass & Complete	
2.b.iv	Milestone #2 Engage with the Medicaid Managed Care Organizations and Health Homes to develop transition of care protocols that will ensure appropriate post-discharge protocols are followed.	Pass & Complete	
	Milestone #3 Ensure required social services participate in the project.	Pass & Complete	
	Milestone #4 Transition of care protocols will include early notification of planned discharges and the ability of the transition care manager to visit the patient in the hospital to develop the transition of care services.	Pass & Complete	



Page 370 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Project ID	Module Name / Milestone #	Review Status
	Milestone #5 Protocols will include care record transitions with timely updates provided to the members' providers, particularly primary care provider.	Pass & Complete
	Milestone #6 Ensure that a 30-day transition of care period is established.	Pass & Complete
	Milestone #7 Use EHRs and other technical platforms to track all patients engaged in the project.	Pass & Complete
	Module 2.b.viii.2 - Patient Engagement Speed	Pass & Ongoing
	Module 2.b.viii.3 - Prescribed Milestones	
	Milestone #1 Assemble Rapid Response Teams (hospital/home care) to facilitate patient discharge to home and assure needed home care services are in place, including, if appropriate, hospice.	Pass & Complete
	Milestone #2 Ensure home care staff have knowledge and skills to identify and respond to patient risks for readmission, as well as to support evidence-based medicine and chronic care management.	Pass & Complete
	Milestone #3 Develop care pathways and other clinical tools for monitoring chronically ill patients, with the goal of early identification of potential instability and intervention to avoid hospital transfer.	Pass & Complete
	Milestone #4 Educate all staff on care pathways and INTERACT-like principles.	Pass & Complete
2.b.viii	Milestone #5 Develop Advance Care Planning tools to assist residents and families in expressing and documenting their wishes for near end of life and end of life care.	Pass & Complete
	Milestone #6 Create coaching program to facilitate and support implementation.	Pass & Complete
	Milestone #7 Educate patient and family/caretakers, to facilitate participation in planning of care.	Pass & Complete
	Milestone #8 Integrate primary care, behavioral health, pharmacy, and other services into the model in order to enhance coordination of care and medication management.	Pass & Complete
	Milestone #9 Utilize telehealth/telemedicine to enhance hospital-home care collaborations.	Pass & Complete
	Milestone #10 Utilize interoperable EHR to enhance communication and avoid medication errors and/or duplicative services.	Pass & Complete
	Milestone #11 Measure outcomes (including quality assessment/root cause analysis of transfer) in order to identify additional interventions.	Pass & Complete
	Milestone #12 Use EHRs and other technical platforms to track all patients engaged in the project.	Pass & Complete
	Module 2.c.i.2 - Patient Engagement Speed	Pass & Ongoing
	Module 2.c.i.3 - Prescribed Milestones	
•	Milestone #1 Create community-based health navigation services, with the goal of assisting patients in accessing healthcare services efficiently.	Pass & Complete
2.c.i	Milestone #2 Develop a community care resource guide to assist the community resources and ensure compliance with protocols, under direction from a collaborating program oversight group of medical/behavioral health, community nursing, and social support services providers.	Pass & Complete
	Milestone #3 Recruit for community navigators, ideally spearheaded by residents in the targeted area to ensure community familiarity.	Pass & Complete



Page 371 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Project ID	Module Name / Milestone #	Review Sta	itus
	Milestone #4 Resource appropriately for the community navigators, evaluating placement and service type.	Pass & Complete	6 P
	Milestone #5 Provide community navigators with access to non-clinical resources, such as transportation and housing services.	Pass & Complete	
	Milestone #6 Establish case loads and discharge processes to ensure efficiency in the system for community navigators who are following patients longitudinally.	Pass & Complete	
	Milestone #7 Market the availability of community-based navigation services.	Pass & Complete	
	Milestone #8 Use EHRs and other technical platforms to track all patients engaged in the project.	Pass & Complete	
	Module 3.a.i.2 - Patient Engagement Speed	Pass & Ongoing	
	Module 3.a.i.3 - Prescribed Milestones		
	Milestone #1 Co-locate behavioral health services at primary care practice sites. All participating eligible primary care practices must meet 2014 NCQA level 3 PCMH or Advance Primary Care Model standards by DY 3.	Pass & Ongoing	
	Milestone #2 Develop collaborative evidence-based standards of care including medication management and care engagement process.	Pass & Complete	
	Milestone #3 Conduct preventive care screenings, including behavioral health screenings (PHQ-2 or 9 for those screening positive, SBIRT) implemented for all patients to identify unmet needs.	Pass & Ongoing	
	Milestone #4 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Complete	
	Milestone #5 Co-locate primary care services at behavioral health sites.	Pass & Ongoing	
3.a.i	Milestone #6 Develop collaborative evidence-based standards of care including medication management and care engagement process.	Pass & Complete	
o.u.i	Milestone #7 Conduct preventive care screenings, including physical and behavioral health screenings.	Pass & Ongoing	
	Milestone #8 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Complete	
	Milestone #9 Implement IMPACT Model at Primary Care Sites.	Pass & Complete	
	Milestone #10 Utilize IMPACT Model collaborative care standards, including developing coordinated evidence-based care standards and policies and procedures for care engagement.	Pass & Complete	
	Milestone #11 Employ a trained Depression Care Manager meeting requirements of the IMPACT model.	Pass & Complete	
	Milestone #12 Designate a Psychiatrist meeting requirements of the IMPACT Model.	Pass & Complete	
	Milestone #13 Measure outcomes as required in the IMPACT Model.	Pass & Ongoing	
	Milestone #14 Provide "stepped care" as required by the IMPACT Model.	Pass & Complete	
	Milestone #15 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Complete	
2 - :::	Module 3.a.iii.2 - Patient Engagement Speed	Fail	(F) IA
3.a.iii	Module 3.a.iii.3 - Prescribed Milestones		



Page 372 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Project ID	Module Name / Milestone #	Review Status
	Milestone #1 Develop a medication adherence program to improve behavioral health medication adherence through culturally-competent health literacy initiatives including methods based on the Fund for Public Health NY's Medication Adherence Project (MAP).	Pass & Ongoing
	Milestone #2 Form care teams including practitioners, care managers including Health Home care managers, social workers and pharmacists who are engaged with the behavioral health population.	Pass & Complete
	Milestone #3 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Complete
	Milestone #4 Coordinate with Medicaid Managed Care Plans to improve medication adherence.	Pass & Complete
	Module 3.b.i.2 - Patient Engagement Speed	Fail P
	Module 3.b.i.3 - Prescribed Milestones	
	Milestone #1 Implement program to improve management of cardiovascular disease using evidence-based strategies in the ambulatory and community care setting.	Pass & Complete
	Milestone #2 Ensure that all PPS safety net providers are actively connected to EHR systems with local health information exchange/RHIO/SHIN-NY and share health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up, by the end of DY 3.	Pass & Ongoing
	Milestone #3 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3.	Pass & Ongoing
	Milestone #4 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Complete
	Milestone #5 Use the EHR to prompt providers to complete the 5 A's of tobacco control (Ask, Assess, Advise, Assist, and Arrange).	Pass & Complete
3.b.i	Milestone #6 Adopt and follow standardized treatment protocols for hypertension and elevated cholesterol.	Pass & Complete
S.D.I	Milestone #7 Develop care coordination teams including use of nursing staff, pharmacists, dieticians and community health workers to address lifestyle changes, medication adherence, health literacy issues, and patient self-efficacy and confidence in self-management.	Pass & Complete
	Milestone #8 Provide opportunities for follow-up blood pressure checks without a copayment or advanced appointment.	Pass & Complete
	Milestone #9 Ensure that all staff involved in measuring and recording blood pressure are using correct measurement techniques and equipment.	Pass & Complete
	Milestone #10 Identify patients who have repeated elevated blood pressure readings in the medical record but do not have a diagnosis of hypertension and schedule them for a hypertension visit.	Pass & Complete
	Milestone #11 Prescribe once-daily regimens or fixed-dose combination pills when appropriate.	Pass & Complete
	Milestone #12 Document patient driven self-management goals in the medical record and review with patients at each visit.	Pass & Complete
	Milestone #13 Follow up with referrals to community based programs to document participation and behavioral and health status changes.	Pass & Ongoing
	Milestone #14 Develop and implement protocols for home blood pressure monitoring with follow up support.	Pass & Complete



Page 373 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Project ID	Module Name / Milestone #	Review Status
	Milestone #15 Generate lists of patients with hypertension who have not had a recent visit and schedule a follow up visit.	Pass & Complete
	Milestone #16 Facilitate referrals to NYS Smoker's Quitline.	Pass & Complete
	Milestone #17 Perform additional actions including "hot spotting" strategies in high risk neighborhoods, linkages to Health Homes for the highest risk population, group visits, and implementation of the Stanford Model for chronic diseases.	Pass & Complete
	Milestone #18 Adopt strategies from the Million Hearts Campaign.	Pass & Complete
	Milestone #19 Form agreements with the Medicaid Managed Care organizations serving the affected population to coordinate services under this project.	Pass (with Exception) & Ongoing
	Milestone #20 Engage a majority (at least 80%) of primary care providers in this project.	Pass & Complete
	Module 3.c.i.2 - Patient Engagement Speed	Pass & Ongoing
	Module 3.c.i.3 - Prescribed Milestones	
	Milestone #1 Implement evidence-based best practices for disease management, specific to diabetes, in community and ambulatory care settings.	Pass & Complete
	Milestone #2 Engage at least 80% of primary care providers within the PPS in the implementation of disease management evidence-based best practices.	Pass & Complete
3.c.i	Milestone #3 Develop care coordination teams (including diabetes educators, nursing staff, behavioral health providers, pharmacy, community health workers, and Health Home care managers) to improve health literacy, patient self-efficacy, and patient self-management.	Pass & Complete
	Milestone #4 Develop "hot spotting" strategies, in concert with Health Homes, to implement programs such as the Stanford Model for chronic diseases in high risk neighborhoods.	Pass & Complete
	Milestone #5 Ensure coordination with the Medicaid Managed Care organizations serving the target population.	Pass & Ongoing
	Milestone #6 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Complete
	Milestone #7 Meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3 for EHR systems used by participating safety net providers.	Pass & Ongoing
4.b.ii	Module 4.b.ii.2 - PPS Defined Milestones	Pass & Ongoing
4.c.ii	Module 4.c.ii.2 - PPS Defined Milestones	Pass & Ongoing



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 374 of 939 Run Date: 12/29/2017

Mount Sinai PPS (PPS ID:34)

Providers Participating in Projects

					•	Selected Projects	3				
	Project 2.a.i	Project 2.b.iv	Project 2.b.viii	Project 2.c.i	Project 3.a.i	Project 3.a.iii	Project 3.b.i	Project 3.c.i	Project 4.b.ii	Project 4.c.ii	Project
Provider Speed Commitments	DY4 Q2	DY3 Q2	DY3 Q2	DY3 Q4	DY3 Q4	DY3 Q4	DY3 Q4	DY3 Q4			

Provider Categor	у	Project Select		Project Selec		•	t 2.b.viii		ct 2.c.i	Project Select		Projec Selec	t 3.a.iii cted /	Project Select		Projec Selec	ct 3.c.i	Project Selec		•	ct 4.c.ii		oject ected /
		Comr	nitted	Comn	nitted	Com	mitted	Com	nitted	Comn	nitted	Comr	nitted	Comr	nitted	Comr	nitted	Comr	nitted	Com	mitted	Com	mitted
Practitioner - Primary Care	Total	1,232	1,381	1,049	690	990	-	1,015	-	1,154	258	965	-	1,168	1,243	1,163	1,243	1,033	-	1,042	-		
Provider (PCP)	Safety Net	771	763	715	381	686	381	699	0	742	156	674	218	745	687	745	687	718	-	724	-		
Practitioner - Non-Primary Care	Total	4,382	5,357	4,069	1,073	3,946	-	3,899	-	4,013	191	3,800	-	3,915	1,192	3,999	1,192	3,873	-	3,935	-		
Provider (PCP)	Safety Net	2,536	2,525	2,472	505	2,430	630	2,439	0	2,458	140	2,414	66	2,434	561	2,436	561	2,454	-	2,463	-		
	Total	6	4	6	3	6	-	6	-	5	-	5	-	5	-	5	-	5	-	5	-		
Hospital	Safety Net	6	7	6	7	6	6	6	-	5	-	5	6	5	-	5	-	5	-	5	-		
a	Total	35	37	18	-	14	-	17	-	26	8	13	-	17	7	16	7	15	-	20	-		
Clinic	Safety Net	31	36	16	-	14	-	16	0	25	9	13	8	16	6	14	6	15	-	19	-		
Case Management / Health	Total	33	36	22	32	11	-	20	-	21	-	16	-	11	14	12	14	12	-	12	-		
Home	Safety Net	18	20	10	19	6	-	10	0	12	-	8	-	4	8	4	8	5	-	6	-		
	Total	47	336	25	-	10	-	22	-	36	24	22	-	12	95	12	166	16	-	14	-		
Mental Health	Safety Net	39	166	19	-	9	82	17	0	28	19	17	13	11	46	11	81	12	-	11	-		
0.1.4	Total	29	29	11	-	6	-	11	-	20	8	13	-	6	2	5	8	6	-	9	-		
Substance Abuse	Safety Net	28	34	10	-	6	0	10	0	19	9	12	6	6	2	5	9	6	-	8	-		
	Total	27	31	23	-	7	-	6	-	0	-	0	-	8	-	9	-	5	-	1	-		
Nursing Home	Safety Net	27	33	23	-	7	8	6	-	0	-	0	-	8	-	9	-	5	-	1	-		
BI	Total	8	26	5	-	5	-	4	-	4	-	8	-	5	9	8	14	5	-	4	-		
Pharmacy	Safety Net	7	11	4	-	4	5	4	0	4	-	7	4	4	3	7	5	4	-	4	-		
Hospice	Total	6	3	5	-	5	-	5	-	1	-	1	-	2	-	2	-	2	-	2	-		



Page 375 of 939 **Run Date**: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

		Projec	ct 2.a.i	Project	2.b.iv	Project	2.b.viii	Projec	t 2.c.i	Projec	et 3.a.i	Projec	t 3.a.iii	Projec	ct 3.b.i	Project	3.c.i	Projec	t 4.b.ii	Projec	t 4.c.ii	Project
Provider Categor	ry		cted / mitted	Select Comm			cted / nitted	Selec Comr		Selec Comr			cted / mitted		cted / nitted	Select Comm		Selec Comr		Selec Comm		Selected / Committed
	Safety Net	5	1	4	-	4	-	4	-	1	-	1	-	2	-	2	-	2	-	2	-	
Community Based	Total	30	30	12	10	7	-	7	-	8	10	14	-	6	3	5	3	4	-	2	-	
Organizations	Safety Net	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	
All Other	Total	139	3,296	99	824	48	-	53	-	73	6	37	-	47	329	63	329	43	-	32	-	
All Other	Safety Net	97	1,954	64	486	37	291	41	0	47	0	28	138	37	194	37	194	35	-	29	-	
Uncategorized	Total	567	-	540	-	520	-	503	-	518	-	497	-	508	-	511	-	504	-	495	-	
Officategorized	Safety Net	69	-	64	-	63	-	61	-	62	-	63	-	62	-	63	-	63	-	61	-	
Additional Providers	Total	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	
Additional Providers	Safety Net	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	
Home and Community Based	Total	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	
Services	Safety Net	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	

Additional Project Scale Commitments

Instructions:

Please indicate the scale of the categories below that meet all of the project requirements committed to in the Project Plan Application. Documentation must be submitted in Excel format in the quarter when the PPS provider speed commitments for a particular project are due. This documentation should include the target category(e.g. Medical Villages, Emergency Departments with Care Triage, Community-based navigators, etc.), the project ID(e.g. 2.a.iv,2.a.v,3.a.ii, etc.), and the name of the providers/entities/individuals associated with this project, if applicable.

Project Scale Category	Project	Selected	Committed
Community-based navigators participating in project	2.c.i	0	250
Home Care Facilities	2.b.viii	25	25

	Participating in Proje	ects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Ramaswamy Kavishankar	Practitioner - Primary Care Provider (PCP)											
Chida Rakhshan M	Practitioner - Primary Care Provider (PCP)											



Page 376 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Robinson Kimberly	Practitioner - Primary Care Provider (PCP)										
Witanowski Stephen John Md	Practitioner - Primary Care Provider (PCP)										
Cronmiller Susanna	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
Ankireddypalli Arvind	Practitioner - Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~
Chelouche Julie Anne	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Acker Kai Sarah	Practitioner - Primary Care Provider (PCP)										
Okpaleke Ifeoma Brenda	Practitioner - Primary Care Provider (PCP)	~		~	~	~	~	~			~
Voodburn-Hourie Karen Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
Gilgoff Hugh L Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Remde Alan Hugh	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~	~	~	~	~
Farhat Samir Ali Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Borg Morton David Md	Practitioner - Primary Care Provider (PCP)										
Yousaf Ali	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Stein Janet Laurie Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Goins Michael	Practitioner - Primary Care Provider (PCP)	~				~					~
Smith Pauline Joy	Practitioner - Primary Care Provider (PCP)										
Reminick Marshal Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Chaudhary Sapna	Practitioner - Primary Care Provider (PCP)										
Jankowski Irene	Practitioner - Primary Care Provider (PCP)										
Khanderia Vikr	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
Cohen Joel M Md	Practitioner - Primary Care Provider (PCP)										
Chafian David Jonathan Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Sarin Aparna	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Weintraub Jennifer	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Djeyemi Tolulope Damilola	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
Dubey Sudha	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Antosofsky Howard Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Clemens Christopher Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
/ega Aida	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Garcia Quinones Saribel	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Boguski-Filgueira Lisa F	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 377 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Richardson Lynne D Md	Practitioner - Primary Care Provider (PCP)											
Grimm Katherine Teets Md	Practitioner - Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~	_
Cohen David L Md	Practitioner - Primary Care Provider (PCP)											
Pinto Eduardo Navarro	Practitioner - Primary Care Provider (PCP)											_
Cheung Barbara A	Practitioner - Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~	_
Mcgoldrick Patricia Engel	Practitioner - Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~	_
Hassan Yasmin Akbar Md	Practitioner - Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~	_
Bhandari Rekha Md	Practitioner - Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~	
Haque Sayera Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
urino Gerard M Md	Practitioner - Primary Care Provider (PCP)											
Bassoul Nissim Moses Md	Practitioner - Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~	
Davidson Morton I	Practitioner - Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~	
inas Sonia Miliza Md	Practitioner - Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~	
Schiller Myles S Md	Practitioner - Primary Care Provider (PCP)											
aylor Meleta M Np	Practitioner - Primary Care Provider (PCP)											
Parrinello Michael Christopher	Practitioner - Primary Care Provider (PCP)											
Ovorkina Anzhela Md	Practitioner - Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~	
Patrick Dalton Md Pc	Practitioner - Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~	
Sivareddy Sailaja Md	Practitioner - Primary Care Provider (PCP)											
Escalera Elsa Md	Practitioner - Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~	
Isiung Ahmed Leslie	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~	~	~	~	~	
evine-Tanco Karen	Practitioner - Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~	
scunce Gil Ignacio	Practitioner - Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~	
Pidkaminetskiy Vasyl	Practitioner - Primary Care Provider (PCP)											
ruglio Joseph	Practitioner - Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~	
laughten James Kevin Do	Practitioner - Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~	
Paek Changhee	Practitioner - Primary Care Provider (PCP)											
att Ko Ko	Practitioner - Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~	
Sikder Subhash Chandra	Practitioner - Primary Care Provider (PCP)	~		~	~	~	~	~			~	
Savino John Anthony Iii	Practitioner - Primary Care Provider (PCP)											
/irani Zahra	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	



Page 378 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Yan Richard X	Practitioner - Primary Care Provider (PCP)										
Eisner Yvonne	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~	~	~	~	~
belli Vincent Marc Md	Practitioner - Primary Care Provider (PCP)										
Andrilli John A Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Pimentel Ramon R Md	Practitioner - Primary Care Provider (PCP)										
Pennant Ainsley Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
awil Laurence A Md	Practitioner - Primary Care Provider (PCP)										
Buff Daniel David Md	Practitioner - Primary Care Provider (PCP)										
Plokamakis Michael Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
'udelman lan M Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Anthony Antoinette Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Pandya Amy Arun Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
miraian Richard Harold Md	Practitioner - Primary Care Provider (PCP)										
Nohammad Sajjad	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Rajda Geetanjali Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Gilles Emmanuelle	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
Solomon Rachel	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Noberg Kenneth A	Practitioner - Primary Care Provider (PCP)	~	~	~							
Schwartz Lauren	Practitioner - Primary Care Provider (PCP)										
Singal Anita	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lo Wesley Hok Man	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~	~	~	~	~
Shiblee Towhid	Practitioner - Primary Care Provider (PCP)										
Perez Manuel G Md	Practitioner - Primary Care Provider (PCP)										
Sierros Vasilios Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Green Stuart Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Chowdary Sunita Kollu Md	Practitioner - Primary Care Provider (PCP)	~						~	~	~	
Vard Michael Francis Md	Practitioner - Primary Care Provider (PCP)										
Murphy Barbara Therese Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Patel Vidya	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Charlot Cascyarnoux Md	Practitioner - Primary Care Provider (PCP)										
ohn-Hull Carlota H	Practitioner - Primary Care Provider (PCP)		1								



Page 379 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

* Safety Net Providers in Green	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Grabscheid Erica Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Koshy Sanjana Cherian	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Egelman Alan D Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~		-	
Patel Nileshkumar Gokal Md	Practitioner - Primary Care Provider (PCP)											
Scott A Weiss Md	Practitioner - Primary Care Provider (PCP)											
Lightman Hylton Md	Practitioner - Primary Care Provider (PCP)											
Mayer Amir Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Chow Desiree	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Hnin Khin	Practitioner - Primary Care Provider (PCP)											
Goodman Mera Ashley	Practitioner - Primary Care Provider (PCP)											
Nguyen Henry Van	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~	~	~	~	~	
Gauthier Angie R	Practitioner - Primary Care Provider (PCP)	~			~	~		~	~	~	~	
Weiss Deborah Joy Md	Practitioner - Primary Care Provider (PCP)											
Malanum Teofila Md	Practitioner - Primary Care Provider (PCP)	~	~		~			~	~	~		
Rahman Riaz	Practitioner - Primary Care Provider (PCP)											
Crismali Michael C Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~			
Desir Mergie X Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Cima Miguel A Md	Practitioner - Primary Care Provider (PCP)											
Moe Khaing Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Gomez Tessa S Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Galustyan Sergey	Practitioner - Primary Care Provider (PCP)											
Orin Gary Bruce Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓	
Schwartz Lawrence P Md	Practitioner - Primary Care Provider (PCP)											
Meacher Peter	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓	
Nichols Andrea Marisa Md	Practitioner - Primary Care Provider (PCP)	~	~	~								
Martinez Ofelia Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓	
Noel Camille	Practitioner - Primary Care Provider (PCP)											
Patton Erin	Practitioner - Primary Care Provider (PCP)											
Kontorovich Amy Rosen	Practitioner - Primary Care Provider (PCP)											
Guerra Ana	Practitioner - Primary Care Provider (PCP)	~				~		~	~			
Mcdonagh Mary Valentine	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	



Page 380 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Quick Melissa Kaufman	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Sega Surafel	Practitioner - Primary Care Provider (PCP)										
Malik Aaqib	Practitioner - Primary Care Provider (PCP)										
Gupta Ashita	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ynch Colleen	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Strangas Yorgos Elia	Practitioner - Primary Care Provider (PCP)										
Cardamona Margaret	Practitioner - Primary Care Provider (PCP)										
Tastet Heidi Hope	Practitioner - Primary Care Provider (PCP)										
Maggio Johanna Medodie	Practitioner - Primary Care Provider (PCP)	~		~	~	~	~	~			~
Veinberg Barry J Md	Practitioner - Primary Care Provider (PCP)										
Khuwaja Abdul Ali Md Pc	Practitioner - Primary Care Provider (PCP)										
Cieloszyk Kinga Marta Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Rice Laurie A Cochran Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Beaubrun Pierre Ronald Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Ghosh Anita	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Raman Bharathi Md	Practitioner - Primary Care Provider (PCP)	~	~								
Hewitt Ross G Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Keil Katherine Md	Practitioner - Primary Care Provider (PCP)										
Rozenfeld Mariya Do	Practitioner - Primary Care Provider (PCP)										
Priyanka Mittar	Practitioner - Primary Care Provider (PCP)										
Gupta Anjali Rani Md	Practitioner - Primary Care Provider (PCP)										
Burshteyn Ilya Yakov Md	Practitioner - Primary Care Provider (PCP)	~	~		~			~	~	~	
Predrag Popovic Md	Practitioner - Primary Care Provider (PCP)										
lung William W	Practitioner - Primary Care Provider (PCP)										
Stumacher Richard L Md	Practitioner - Primary Care Provider (PCP)										
Veiss Susan	Practitioner - Primary Care Provider (PCP)	~			~	~					~
i Ka Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Sutnik Igor Md	Practitioner - Primary Care Provider (PCP)										
Sacco Joseph P Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~						~
srael Ezra Ceasar	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Tyagi Priya	Practitioner - Primary Care Provider (PCP)										



Page 381 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participatin ₍	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Khodabakhsh Kashyar	Practitioner - Primary Care Provider (PCP)										
/olfson Marina	Practitioner - Primary Care Provider (PCP)										
Ray-Schoenfeld Naomi	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~	<	~	~	✓
ee Janet B	Practitioner - Primary Care Provider (PCP)										
ematteo Robert Enrico Md	Practitioner - Primary Care Provider (PCP)	~	~	*	>	~	~	>	>	~	✓
chiller Robert M Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	<	~	~	✓
pieler Leah Matisse	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	<	~	~	✓
Samaniego Robert Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	<	~	~	✓
Mazza Michael Anthony Md	Practitioner - Primary Care Provider (PCP)	~	~	~	>	~	~	>	>	~	~
Markoff Brian A Md	Practitioner - Primary Care Provider (PCP)	~	~	~	>	~	~	>	>	~	~
Dennis Tian-Shu Chang	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	>	~	~	~
un-Chiong Yolanda Do	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
hmed Zia Md	Practitioner - Primary Care Provider (PCP)	~	~		~			<	~	~	
adam Sejal Md	Practitioner - Primary Care Provider (PCP)										
Shur Irina N Md	Practitioner - Primary Care Provider (PCP)										
logilner Leora Naomi Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	<	~	~	✓
win Michael R Md	Practitioner - Primary Care Provider (PCP)										
littal Niranjan Kumar Md	Practitioner - Primary Care Provider (PCP)										
hotangtham Punyatech Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	<	~	~	✓
silenkin Leonid	Practitioner - Primary Care Provider (PCP)										
Ponni Vijaya Perumalswami	Practitioner - Primary Care Provider (PCP)										
lam Rashiah Md	Practitioner - Primary Care Provider (PCP)										
Braziano Michelle	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	<	~	~	✓
lurphy Katherine	Practitioner - Primary Care Provider (PCP)										
osen Hili	Practitioner - Primary Care Provider (PCP)										
koto Edna	Practitioner - Primary Care Provider (PCP)	~	~	~	>	~	~	>	>	~	~
inde Ranjan	Practitioner - Primary Care Provider (PCP)	~	~	~	>	~	~	>	>	~	~
Oubois Elizabeth Marie	Practitioner - Primary Care Provider (PCP)	~			>	~		>	>	~	~
ilik Ilya V Md	Practitioner - Primary Care Provider (PCP)	~	~	~	>	~	~	>	>	~	~
heinfeld Joanna	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
asiliadis Athanasia S Md	Practitioner - Primary Care Provider (PCP)	~	~	~	>	~	~	>	>	~	~



Page 382 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating Pa	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Novak Bethany Randi	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Sessions Jessica	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Absy-Jaghab Minou Md	Practitioner - Primary Care Provider (PCP)										
Lalia Madeline R Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
/asavada Balendu C Md	Practitioner - Primary Care Provider (PCP)										
Kerstetter Scott D Do	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
Niforos Fotis	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Saporito Anna Gabriella Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Garcia-Fusco Veronica	Practitioner - Primary Care Provider (PCP)										
Desai Neil Kiri	Practitioner - Primary Care Provider (PCP)										
Shah Parth	Practitioner - Primary Care Provider (PCP)										
Prince Rosemary	Practitioner - Primary Care Provider (PCP)										
Shah Kumarpal A Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
itrivis Evgenia Md	Practitioner - Primary Care Provider (PCP)										
inetskaya Irina	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Sacher Mandy Lauren	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Davis David J	Practitioner - Primary Care Provider (PCP)										
Robert Joyce Folashade	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mannam Prashanth	Practitioner - Primary Care Provider (PCP)										
Nagpal Julie	Practitioner - Primary Care Provider (PCP)										
Pachman Jason Lee Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Back Sara Deborah	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~	~	~	~	~
Siegel Howard Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Krakoff Lawrence R Md	Practitioner - Primary Care Provider (PCP)										
Kochlatyi Sergei Gennadi Md	Practitioner - Primary Care Provider (PCP)										
Bernard Yolande Frances Md	Practitioner - Primary Care Provider (PCP)	~	~								
llen Marcella Md	Practitioner - Primary Care Provider (PCP)										
laveh Marcia Spiegel Md	Practitioner - Primary Care Provider (PCP)										
Gerolemou Louis N Do	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Rosch Elliott C Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Agyare Samuel K B Md	Practitioner - Primary Care Provider (PCP)										



Page 383 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Shah Brijen	Practitioner - Primary Care Provider (PCP)										
Kandiah Karunadevi	Practitioner - Primary Care Provider (PCP)										
Patel Deepti Dev	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Barash Irina Md	Practitioner - Primary Care Provider (PCP)										
Nadpara Kajalber N	Practitioner - Primary Care Provider (PCP)										
Mallapu Shravan K	Practitioner - Primary Care Provider (PCP)										
Alvarez Dimitri	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Siddiqui Ayesha	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Reich Danya	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Surti Aarti	Practitioner - Primary Care Provider (PCP)										
Michael Eric Rosen Md Pc	Practitioner - Primary Care Provider (PCP)										
Daggett Brian George Md	Practitioner - Primary Care Provider (PCP)										
St Louis Emmanuel Lesly G Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Yanagisawa Robert Takahiro Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Meed Steven D Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mirlohi Hooshang Pc Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Hunt Ann L	Practitioner - Primary Care Provider (PCP)										
Gracia Philome Jean Herve Md	Practitioner - Primary Care Provider (PCP)										
Palinski Suzanne	Practitioner - Primary Care Provider (PCP)										
Edwards Sharon M Md	Practitioner - Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Kligler Benjamin Eli Md	Practitioner - Primary Care Provider (PCP)										
Smith Verta I Md	Practitioner - Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Dharapak Patricia Md	Practitioner - Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Cook Heather Tiffany Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Murayama-Greenbaum Robert Md	Practitioner - Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Franzetti Carl John Md	Practitioner - Primary Care Provider (PCP)	~	~					~	~		
_utz Anna Md	Practitioner - Primary Care Provider (PCP)										
Halper Jason J Md	Practitioner - Primary Care Provider (PCP)										
Chung Bruce K Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Wang John K Md	Practitioner - Primary Care Provider (PCP)										
Patel Vina R Md	Practitioner - Primary Care Provider (PCP)										



Page 384 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating Pa	j in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Zeller Barbara C Md	Practitioner - Primary Care Provider (PCP)										
Jennifer Kar Yee Hui	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Benjamin Taisha Lashon	Practitioner - Primary Care Provider (PCP)	~			~	~		~	~	~	~
Choua Clement	Practitioner - Primary Care Provider (PCP)										
Reckrey Margaret Jennifer	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Lawrence Donna Anthea	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Barclay Ruby	Practitioner - Primary Care Provider (PCP)										
Rehmani Muhammad B Md	Practitioner - Primary Care Provider (PCP)										
Merkler Richard G Md	Practitioner - Primary Care Provider (PCP)	~	~	✓	~	~	~	~	~	~	~
Rahman Andreea	Practitioner - Primary Care Provider (PCP)										
Baird Philip Lee Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Chacko Lissiamma Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
Acenas Recientes Elizabeth S Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Rabin Elaine J Md	Practitioner - Primary Care Provider (PCP)										
Garwood John William Md	Practitioner - Primary Care Provider (PCP)										
Lopez Sonia J Md	Practitioner - Primary Care Provider (PCP)										
San Myat Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Myint Richard Md	Practitioner - Primary Care Provider (PCP)	~	~	✓	~	~	~	~	~	~	~
Merchant Yuko Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Arnau Jaime	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
Astua Alfredo J Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mcniff Todd	Practitioner - Primary Care Provider (PCP)										
Osmanovic Ismet Regep	Practitioner - Primary Care Provider (PCP)										
Farrell Cristina	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Goldberg Tamara	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Barsa Jonathan	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kahn Mark Robert	Practitioner - Primary Care Provider (PCP)										
Rizk Dahlia Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Francois Jean Daniel Md	Practitioner - Primary Care Provider (PCP)										
Pervil-Ulysse Mona Md	Practitioner - Primary Care Provider (PCP)										
Pumarol Alba	Practitioner - Primary Care Provider (PCP)	✓	~	~	~	~	~	~	~	~	~



Page 385 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participatin _e	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Kondamudi Vasantha Kumari Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Paredes Josephine Md	Practitioner - Primary Care Provider (PCP)										
/ilnits Anatoliy Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~		~	~	~	
Horowitz Carol Rose Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Dlin Jeffrey Wayne Do	Practitioner - Primary Care Provider (PCP)										
Harnett-Robinson Roy Edward	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
Brum Seth U Md	Practitioner - Primary Care Provider (PCP)										
Danaher Julie Ann Md	Practitioner - Primary Care Provider (PCP)										
Varman Jacob I Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
'ap Marcelo Janette Md	Practitioner - Primary Care Provider (PCP)	✓	~	~	~	~	~	~	~	~	~
Chavez Silvia	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Gardner Traci F Md	Practitioner - Primary Care Provider (PCP)										
funeer Imam Md Pc	Practitioner - Primary Care Provider (PCP)	~	~		~			~	~	~	
Cohen Louis	Practitioner - Primary Care Provider (PCP)										
Banta Erin	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Sendy Remon	Practitioner - Primary Care Provider (PCP)										
Shust Gail	Practitioner - Primary Care Provider (PCP)	✓	~	~	~	~	~	~	~	~	~
udeh Hani	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Grinspan Ari Matthew	Practitioner - Primary Care Provider (PCP)										
Goldstein Zil	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
eder Erica	Practitioner - Primary Care Provider (PCP)	~		~	~	~	~	~			~
echter Patricia M	Practitioner - Primary Care Provider (PCP)										
Gross Edward	Practitioner - Primary Care Provider (PCP)										
ansal Haghav	Practitioner - Primary Care Provider (PCP)										
in Elaine Patricia	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
allender Kimberly	Practitioner - Primary Care Provider (PCP)										
elsey Aimee M Md	Practitioner - Primary Care Provider (PCP)										
aufman Allen M Md	Practitioner - Primary Care Provider (PCP)										
Menezes Cheryl Molaison	Practitioner - Primary Care Provider (PCP)										
esler Peter Jon Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Conrad Anne E	Practitioner - Primary Care Provider (PCP)										



Page 386 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating Pa	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
old Richard Elliott Do	Practitioner - Primary Care Provider (PCP)										
aroqui Fazal G Do	Practitioner - Primary Care Provider (PCP)										
liranda Louella Maria Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
guyen James K	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
odriguez Navarra	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ackman Myron Kent Md	Practitioner - Primary Care Provider (PCP)										
T Adebayo Md Pc	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
strowski Roman M Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ausz Robert B Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ellan Jonathan D Md	Practitioner - Primary Care Provider (PCP)										
eha Elie Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
neng Hanbin Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ong Hok	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
mpao Jose Rodriguez Jr Md P	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
werbuch Elizabeth Do	Practitioner - Primary Care Provider (PCP)										
athews Premila Maria	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lilliams Aria K	Practitioner - Primary Care Provider (PCP)										
nn Linda	Practitioner - Primary Care Provider (PCP)										
athew Liby	Practitioner - Primary Care Provider (PCP)										
ukberg Phillip R Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
empel Herbert Sheldon Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
urke Gary Robert	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
uger Abigail Dell Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
elding Alfred Md	Practitioner - Primary Care Provider (PCP)										
yinla Raji Mohammed Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
onieman Diego Andres Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
elilovsky Anatoly Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
smani Mohammed Md	Practitioner - Primary Care Provider (PCP)										
au Christopher Yu-Yen Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
hillips Erica Gwendolyn Md	Practitioner - Primary Care Provider (PCP)										
andi Anukul C Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 387 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating Pa	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Shah Harshida R Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Tornatore Angela	Practitioner - Primary Care Provider (PCP)										
Wajnberg Ania Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Pristoupa Olga Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Sam Tanyka	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Ameri Ali	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
Otte Kelly L Md	Practitioner - Primary Care Provider (PCP)										
Yeo Jonathan	Practitioner - Primary Care Provider (PCP)										
Aseme Kamara	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Sahansra Sukhminder Kaur	Practitioner - Primary Care Provider (PCP)										
Salomon Nadim Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Auerbach Lisa Resnick Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Pinney Sean Patrick Md	Practitioner - Primary Care Provider (PCP)										
Kathuria Navneet Md	Practitioner - Primary Care Provider (PCP)										
Hennig Nils Md	Practitioner - Primary Care Provider (PCP)										
Percy Marie Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
Gidwani Sonia Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Rosen Carolyn Michelle Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Albano Rita	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Gonzalez Leticia Md	Practitioner - Primary Care Provider (PCP)	~	~					~	~		
Albier Fatiha	Practitioner - Primary Care Provider (PCP)										
Foster David L	Practitioner - Primary Care Provider (PCP)										
Beth Israel Medical Ctr Act	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Aggarwal Om Parkash Md	Practitioner - Primary Care Provider (PCP)										
Priester William D Md	Practitioner - Primary Care Provider (PCP)										
Rubinshtey Vladimir	Practitioner - Primary Care Provider (PCP)										
Amin Prina Pandya	Practitioner - Primary Care Provider (PCP)	~			~	~		~	~	~	~
Serrano Miriam	Practitioner - Primary Care Provider (PCP)										
Sangiovanni Christine Bobotas	Practitioner - Primary Care Provider (PCP)										
Chopra Ashok Chanparkash	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Vizel-Schwartz Monique	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 388 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Nicoll Laura Ann Md	Practitioner - Primary Care Provider (PCP)										
Myint Moe Moe Md	Practitioner - Primary Care Provider (PCP)										
Friedman Scott L Md	Practitioner - Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
/lirica Marilena Md	Practitioner - Primary Care Provider (PCP)										
lark Russell Md Pc	Practitioner - Primary Care Provider (PCP)										
lleis Keith Harris Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
hung Sung Lan Md	Practitioner - Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
yein Roland Md	Practitioner - Primary Care Provider (PCP)										
ernaine George Md	Practitioner - Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
lammer John T Md	Practitioner - Primary Care Provider (PCP)										
luyett Jeffrey Wayne	Practitioner - Primary Care Provider (PCP)	~			>	~					~
dwards Donna	Practitioner - Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
/eir David C	Practitioner - Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
aint-Louis Frantz Fils Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
akhoury Wael	Practitioner - Primary Care Provider (PCP)										
ranco-Akel Alberto	Practitioner - Primary Care Provider (PCP)										
una La	Practitioner - Primary Care Provider (PCP)										
erteis Emily P	Practitioner - Primary Care Provider (PCP)										
ozah Mamdouh Shahata Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
oon Victoria Baumert	Practitioner - Primary Care Provider (PCP)										
asser Jonathan Md	Practitioner - Primary Care Provider (PCP)										
eder Marvin A Md	Practitioner - Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
raswell Lezli	Practitioner - Primary Care Provider (PCP)	~	~	~							
pencer Gregory Allen Md	Practitioner - Primary Care Provider (PCP)										
aftchick Stuart L Md	Practitioner - Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
ohn David H A	Practitioner - Primary Care Provider (PCP)	~			*	~		~	~	~	~
ethi Dinesh Md	Practitioner - Primary Care Provider (PCP)										
urio Joseph Glen Messner Md	Practitioner - Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
iocs Diane M Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
ergman Akiva Md	Practitioner - Primary Care Provider (PCP)										
Spina Louis A Md	Practitioner - Primary Care Provider (PCP)										



Page 389 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating	j in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
allahan Mark	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Matthew S Cohen Md Pc	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lervada Teresa Md	Practitioner - Primary Care Provider (PCP)										
ustin Louise	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
unil Kurien George	Practitioner - Primary Care Provider (PCP)										
hondker Hasan Karim	Practitioner - Primary Care Provider (PCP)										
ani Dinaz	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
opke Mary	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
auskopf Katherine	Practitioner - Primary Care Provider (PCP)										
desuwa Okesanya Md	Practitioner - Primary Care Provider (PCP)										
ollman Dominic	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
anderer David	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
hasan Rachel	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
iensch Karen Allison	Practitioner - Primary Care Provider (PCP)										
oung-Geye Stephanie	Practitioner - Primary Care Provider (PCP)										
arimasu Toni Garma	Practitioner - Primary Care Provider (PCP)										
avey Kelly G	Practitioner - Primary Care Provider (PCP)	~				~					
lis Earl Anthony Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ailey Juan A Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ahill John Donald Md	Practitioner - Primary Care Provider (PCP)										
desky Robert A Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ucci-Sack Anne Terese	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ilson Claudia Majorie Md	Practitioner - Primary Care Provider (PCP)										
ang Jian J	Practitioner - Primary Care Provider (PCP)										
deyinka Adebayo	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
strowska Aneta	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
natt Anjani A Md	Practitioner - Primary Care Provider (PCP)	~	~	~							
e Namhi	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
aldes Maurico	Practitioner - Primary Care Provider (PCP)										
ullings Maverly Viola	Practitioner - Primary Care Provider (PCP)										
crimmager Leon Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 390 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating Pa	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Maselli Frank Joseph Md	Practitioner - Primary Care Provider (PCP)	~	~					~	~		
lamoon Nahreen Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Zeitlin Joseph	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
lashim Sami A Md	Practitioner - Primary Care Provider (PCP)										
Carcaterra Joann Do	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
bdelmassih Shawkat G	Practitioner - Primary Care Provider (PCP)										
Vanliss Cheryll	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
im Kyu-Han Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Guindi Nabil Boshra	Practitioner - Primary Care Provider (PCP)										
eibovitz Alon	Practitioner - Primary Care Provider (PCP)										
aplan-Weisman Laura	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
atel Vaishali Raojiohai Md	Practitioner - Primary Care Provider (PCP)										
Veissman Alicia Marlene Md	Practitioner - Primary Care Provider (PCP)										
Vilken Philip David	Practitioner - Primary Care Provider (PCP)										
ernandez-Gulmatico Chona Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
Mack Theresa Adele Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
sola Luis Manuel Md	Practitioner - Primary Care Provider (PCP)										
allas Mayer Md Pc	Practitioner - Primary Care Provider (PCP)										
teinberg Daniel I Md	Practitioner - Primary Care Provider (PCP)										
alot Barry Hal Md	Practitioner - Primary Care Provider (PCP)										
ohn Bertha	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
lalberstam Meyer S Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
inh Linh Thi Thuy Md	Practitioner - Primary Care Provider (PCP)										
actor Stephanie Hope Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
almond Augustus Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
lathieu Paul Joseph Md	Practitioner - Primary Care Provider (PCP)										
ossetti Nicolas A	Practitioner - Primary Care Provider (PCP)										
aranikolas Kathleen Md	Practitioner - Primary Care Provider (PCP)										
opstick Eliyahu Samuel Md	Practitioner - Primary Care Provider (PCP)										
Sher Annette	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
nyoku Obiora Olisaeloka Md	Practitioner - Primary Care Provider (PCP)										



Page 391 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Kang David S Md	Practitioner - Primary Care Provider (PCP)										
Nautiyal Preeti Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kothari Chetna A Md	Practitioner - Primary Care Provider (PCP)										
_u Haiyan	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Barbazan-Silva M D P C	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kim Joyce M Md	Practitioner - Primary Care Provider (PCP)										
Rahim Arshad	Practitioner - Primary Care Provider (PCP)										
lernandez Cameron Roland Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
indhya Rajesh Kumar Chand Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Nyint Moe Moe	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Osman Sami	Practitioner - Primary Care Provider (PCP)										
1albari Alefiyah	Practitioner - Primary Care Provider (PCP)										
ivera Veronica	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
oursartip Maryam	Practitioner - Primary Care Provider (PCP)										
Guy Judath Philip	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
arghese Geeta	Practitioner - Primary Care Provider (PCP)										
erbellon Nancy	Practitioner - Primary Care Provider (PCP)	~				~			~		
antiago Allan Realin Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Camargo Edgar Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
iswanath Banad N Md	Practitioner - Primary Care Provider (PCP)										
inkelstein Donna Michal Md	Practitioner - Primary Care Provider (PCP)	✓	~	~	~	~	~	~	~	~	~
evin Marc William Md	Practitioner - Primary Care Provider (PCP)	✓	~	~	~	~	~	~	~	~	~
Goodman Karl Richard Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
anjilal Debasis Md	Practitioner - Primary Care Provider (PCP)										
lupriker Shirish S Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
amos Tapia Alberto M Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
awrence Donald P Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Sandhi Jayant H Md	Practitioner - Primary Care Provider (PCP)										
Renaud Jean Leopold Edwrin Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Sayegh Osama Elias Md	Practitioner - Primary Care Provider (PCP)	~	~								
eon Marie Dr.	Practitioner - Primary Care Provider (PCP)	~				~		~	~		



Page 392 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Agard-Henriques Bernadette N	Practitioner - Primary Care Provider (PCP)										
Rehman Abdul Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Avezbadalov Uriel Md	Practitioner - Primary Care Provider (PCP)										
Forgalkar Sohita Mittal Md	Practitioner - Primary Care Provider (PCP)										
Marks Lura Wendy	Practitioner - Primary Care Provider (PCP)										
Nu Jane R	Practitioner - Primary Care Provider (PCP)										
Miller Sarah	Practitioner - Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
lassif Neven Ibrahim	Practitioner - Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
aux Jeannine	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
Finkielstein Dennis Md	Practitioner - Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Putman William Erskine M Md	Practitioner - Primary Care Provider (PCP)	~						~	~	~	
Paredes Tessie Timitiman Md	Practitioner - Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
iorentino Thomas C Md	Practitioner - Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Patel Truptiben	Practitioner - Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Batra Kamal Kumar Md	Practitioner - Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Barberis Carl L Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
Navid Kathy Farima Md	Practitioner - Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Akhnoukh Afaf Elkomos Soliman	Practitioner - Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	✓
Chuey John Md	Practitioner - Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Sigrest Barbara Md	Practitioner - Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Charles-Gonsalves Shurla A	Practitioner - Primary Care Provider (PCP)										
Silvera Charles T	Practitioner - Primary Care Provider (PCP)										
rields Jessie Alfreda Md	Practitioner - Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	✓
Card Andrea Dione Md	Practitioner - Primary Care Provider (PCP)	~			~	~		~	~	~	~
Ramkeesoon Rosemarie Np	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lagger Samantha Jane	Practitioner - Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
⁄lisra Sulagna	Practitioner - Primary Care Provider (PCP)										
Vang Emily H	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Chase Jennifer C	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Bhargava Samhita Hema	Practitioner - Primary Care Provider (PCP)										
Beaulieu Richard	Practitioner - Primary Care Provider (PCP)					~					



Page 393 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

* Safety Net Providers in Green												
	Participating	in Projects	_	1		1				T		
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Sourial Lucy A Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Sayegh Nadem Jamil Md	Practitioner - Primary Care Provider (PCP)	~	~									
Nelson Bret P Md	Practitioner - Primary Care Provider (PCP)											
Vasa Chiroq V Md	Practitioner - Primary Care Provider (PCP)	~	~	✓	~	~	~	~	~	~	~	1
Bonoan Jose Tadeo M Md	Practitioner - Primary Care Provider (PCP)	~	~									
Daniele Rosemary Ann	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mocombe Lucien D Md P C	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Wallach Frances Robin Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Schwartz William J Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓	
Chattooo Premetesh Do	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Zinger Yevgeniya Oskarovna Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Karakas Serife Eti Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Briggs Haydn Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Cespedes Michelle Simone	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Tay Ee	Practitioner - Primary Care Provider (PCP)											
Kaw Pankaj	Practitioner - Primary Care Provider (PCP)											
Rios Carlos Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Azizi Efat	Practitioner - Primary Care Provider (PCP)	~	~	✓	~	~	~	~	~	~	~	
Trenton Brooke	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Bergman Michael	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Goetz Celine	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Blush Joel A Md	Practitioner - Primary Care Provider (PCP)											
Selzer Jonathan David I Md	Practitioner - Primary Care Provider (PCP)	~	~					~	~			
Ventrudo Steven L Md	Practitioner - Primary Care Provider (PCP)											
Walker Jenny	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Ahmed Farruque	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mun Son Hui Md	Practitioner - Primary Care Provider (PCP)											
Aronov Margarita A Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Lee Fong	Practitioner - Primary Care Provider (PCP)	~				~		~	~			
Amler David H Md	Practitioner - Primary Care Provider (PCP)											
Ahmad Imtiaz Md	Practitioner - Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~	



Page 394 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

Participating in Projects											
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Cook-Mack Jessica Phylis	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Berkowitz Leonard Bruce Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Allan Jessica Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lasselmark Fairouz	Practitioner - Primary Care Provider (PCP)										
ncion Jean Herold Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
azaroff Florence Md	Practitioner - Primary Care Provider (PCP)										
oruth Jacob	Practitioner - Primary Care Provider (PCP)										
khter Rubina	Practitioner - Primary Care Provider (PCP)										
enis Lunique	Practitioner - Primary Care Provider (PCP)										
Vin Khin	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
aiduc Bettina	Practitioner - Primary Care Provider (PCP)										
atel Sesha	Practitioner - Primary Care Provider (PCP)										
hukurova Zukhra	Practitioner - Primary Care Provider (PCP)										
rtiz Stephanie	Practitioner - Primary Care Provider (PCP)										
Gidfar Niloufar Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
alamia Vincent Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
immireddy Arunakumari Md	Practitioner - Primary Care Provider (PCP)										
rron Martin Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
atica Nunzia Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~						~
amnarine Jotir	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
eonard Katherine Md	Practitioner - Primary Care Provider (PCP)										
Vortman Shye S Md	Practitioner - Primary Care Provider (PCP)										
avichandra Papanna Md	Practitioner - Primary Care Provider (PCP)										
aige Joquetta Deshea Md	Practitioner - Primary Care Provider (PCP)	~									~
ukban Farahnaz Joachim Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
lir Khawaja S	Practitioner - Primary Care Provider (PCP)										
aint-Laurent Mario	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
alavera Wilfredo Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
grawal Veevek Anand Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	*	~
omvolakis Maria Antonios	Practitioner - Primary Care Provider (PCP)										
garwal Reena Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 395 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Participating in Projects											
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Sarnelli Crissaris	Practitioner - Primary Care Provider (PCP)										
Mountsianihealthsystem	Practitioner - Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
Mankodi Aimee Theresa	Practitioner - Primary Care Provider (PCP)										
Dumrese Danielle Lee	Practitioner - Primary Care Provider (PCP)										
Fisher Jennifer	Practitioner - Primary Care Provider (PCP)										
Abdullah Medical Pc	Practitioner - Primary Care Provider (PCP)										
Baran Margaret Md	Practitioner - Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Bentsianov Marie Azer Md	Practitioner - Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Dinsmore Robert E Md	Practitioner - Primary Care Provider (PCP)										
Setia Deepak K Md	Practitioner - Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
Spivak Dana Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Gomes Joseph Anthony Md	Practitioner - Primary Care Provider (PCP)										
Fuchs Thomas Md	Practitioner - Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
Skowron Jack Martin Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
Kimble Christine Md	Practitioner - Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Sagar Sushil Md	Practitioner - Primary Care Provider (PCP)										
Clements Jerry Eugene Md	Practitioner - Primary Care Provider (PCP)										
Alperin Robert B Md	Practitioner - Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
Altura Barry Md	Practitioner - Primary Care Provider (PCP)										
Drake Victoria	Practitioner - Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Christophe Gladys	Practitioner - Primary Care Provider (PCP)	~			*	~		~	~	~	~
Brutus Valerie	Practitioner - Primary Care Provider (PCP)	~			*	~		~	~	~	~
Lunde Britt Marie	Practitioner - Primary Care Provider (PCP)										
Kula Elizabeth	Practitioner - Primary Care Provider (PCP)										
Galal Nehal	Practitioner - Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Levatino Jessica Lynn	Practitioner - Primary Care Provider (PCP)										
Kondaveeti Harika	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Hana Ehab Joseph	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Reiff-Pasarew Faye	Practitioner - Primary Care Provider (PCP)										
Heins Becky Ann	Practitioner - Primary Care Provider (PCP)										
Baillargeon Neal Arthur Md	Practitioner - Primary Care Provider (PCP)										



Page 396 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

Participating in Projects											
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Tawil Rashmi P Md	Practitioner - Primary Care Provider (PCP)										
nstitute For Family Hlth	Practitioner - Primary Care Provider (PCP)	~	>	~		~	~	~	~	~	~
Pappas John G Md	Practitioner - Primary Care Provider (PCP)										
opez-Santini Jaime	Practitioner - Primary Care Provider (PCP)	~	>	~	~	~	~	~	~	~	~
Sharpure Anil Md	Practitioner - Primary Care Provider (PCP)	~	>	~	~	~	~	~	~	~	~
lichael M Gaisa	Practitioner - Primary Care Provider (PCP)	~	>	~	~	~	~	~	~	~	~
arris Marcia	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
ao Jennifer	Practitioner - Primary Care Provider (PCP)	~	>	~	~	~	~	~	~	~	~
Itstein Samuel Harvey Md	Practitioner - Primary Care Provider (PCP)										
evons Cathryn A Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ornitzer Benjamin S	Practitioner - Primary Care Provider (PCP)										
y Sheldon	Practitioner - Primary Care Provider (PCP)										
/ooden Roger Alan	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
ynch Rashanna Denise	Practitioner - Primary Care Provider (PCP)	~	*			~		~	~	~	~
haim Rafael Np-C	Practitioner - Primary Care Provider (PCP)	~	*	~	~	~	~	~	~	~	~
ta Ana Victor	Practitioner - Primary Care Provider (PCP)	~	>	~	~	~	~	~	~	~	~
arrington Matthew	Practitioner - Primary Care Provider (PCP)										
lercedes Angela	Practitioner - Primary Care Provider (PCP)										
ano Maki	Practitioner - Primary Care Provider (PCP)										
lehta Bijal Shah Md	Practitioner - Primary Care Provider (PCP)										
orny Mark A Md	Practitioner - Primary Care Provider (PCP)	~	*	~	~	~	~	~	~	~	~
arcia Gabriel Md	Practitioner - Primary Care Provider (PCP)										
endeiro Susanne	Practitioner - Primary Care Provider (PCP)	~	*		~			~	~		~
ost Sharon Lynn Md	Practitioner - Primary Care Provider (PCP)										
awlik Anna Teresa Md	Practitioner - Primary Care Provider (PCP)										
mmer Louis Mark Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
iechorska Maria Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lein Daniel P Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ukoschek Petra M Md	Practitioner - Primary Care Provider (PCP)										
ikko Suraj K Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Revan Sharon Levina Md	Practitioner - Primary Care Provider (PCP)										



Page 397 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating Pa	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Yan Richard	Practitioner - Primary Care Provider (PCP)										
Mezheritsky Eleonora Md	Practitioner - Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
Syed-Naqvi Samina Altaf Md	Practitioner - Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
Katz Cynthia J Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
/anegas Edgar Z Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Ezeagbor Anthony	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
Shah Jilan Md	Practitioner - Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
Suter Maureen Natalie	Practitioner - Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
Ali Tahera	Practitioner - Primary Care Provider (PCP)										
eisman Staci	Practitioner - Primary Care Provider (PCP)										
nschede Elizabeth	Practitioner - Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	✓
Sabriela Rosas-Garcia	Practitioner - Primary Care Provider (PCP)										
axter Daniel Jay Md	Practitioner - Primary Care Provider (PCP)										
Raj Eva	Practitioner - Primary Care Provider (PCP)										
Smotra Sumeet	Practitioner - Primary Care Provider (PCP)										
Giegel Melanie Joy	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~	~	~	~	✓
uwama Yuichiro	Practitioner - Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	✓
adiq Asma J Md	Practitioner - Primary Care Provider (PCP)										
attu Vasantha Kumari	Practitioner - Primary Care Provider (PCP)										
Okhravi Siavash Steve	Practitioner - Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
Cohrssen Andreas Md	Practitioner - Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
suen Imeutinyan Md	Practitioner - Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
ilberman Alla	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Diaz Maria Delourdes Md	Practitioner - Primary Care Provider (PCP)										
Patel Shamit P Md	Practitioner - Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
Gardenier Donald	Practitioner - Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
lum Isaac Facs Md	Practitioner - Primary Care Provider (PCP)										
asty Babu N Md	Practitioner - Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Gordon Charles Richard Md	Practitioner - Primary Care Provider (PCP)										
Patel Dipal Md	Practitioner - Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Cent Jennifer Ames Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 398 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Cohen Alan J Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Quevedo Saturnino C Jr Md	Practitioner - Primary Care Provider (PCP)											
Dunn Andrew S Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Docu Theodore Costa Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mehta Davendra Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Flattau Anna Md	Practitioner - Primary Care Provider (PCP)											
Kim Joo S Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~			
Quinn Carrie	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Eden Alvin N Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Miller Marc Andrew Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Wen-Ray Thomas Hsu	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Eloi-Stiven Marie L	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Veeramachaneni Saimamba Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Shahkoohi Afshin Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Judd Seth Christian	Practitioner - Primary Care Provider (PCP)											
Olivares Maldonado Gonzalo	Practitioner - Primary Care Provider (PCP)											
Paini Maria Linda	Practitioner - Primary Care Provider (PCP)											
Gerges Salwa Mikhail Md	Practitioner - Primary Care Provider (PCP)	~	~					~	~			
Cable Mary Louise	Practitioner - Primary Care Provider (PCP)											
Croft Lori Bray Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Lombardi Paul Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Laboard Barbara A Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~			
Sokol Scott K Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~			
Geraldine Yasmine Joseph	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Dove Arthur Renner Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Hesse Frederick R	Practitioner - Primary Care Provider (PCP)	~	~			~						
Salinas Jean-Louis Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Savransky Alla Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Chawla Preety Md	Practitioner - Primary Care Provider (PCP)											
Weerahandi Himali M	Practitioner - Primary Care Provider (PCP)											
Mayer Victoria Lee	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	



Page 399 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
De Jesus Diana	Practitioner - Primary Care Provider (PCP)											
Gador Susan Anabelle D	Practitioner - Primary Care Provider (PCP)											
Raynes Hillary Ruth Md	Practitioner - Primary Care Provider (PCP)											
Fresneda Caridad	Practitioner - Primary Care Provider (PCP)	✓	~	~								
Nussbaum Jack Md	Practitioner - Primary Care Provider (PCP)											
Iordanescu Alexandra C Md	Practitioner - Primary Care Provider (PCP)											
Nasr Sherif	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Cuadra Teresa M Md	Practitioner - Primary Care Provider (PCP)											
Sindhwani Rajeev Md Pllc	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Khabyeh Shaya	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Jan Ren Bang Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Lovenvirth Wendi Jennifer Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Bhattacharya Sarmistha Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Meltzer Elyse Michele	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Shrestha Binaya Md	Practitioner - Primary Care Provider (PCP)											
Peterson Monte Harold Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Taitt Michael R Md	Practitioner - Primary Care Provider (PCP)											
Sagalovich Boris Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Beaubrun Donnie	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~	
Samra Faraj	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Caporuscio Jessica L Md	Practitioner - Primary Care Provider (PCP)											
St Hilaire Wilgyms	Practitioner - Primary Care Provider (PCP)											
Edwards Ayisha Tene	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Roshchina Yelena	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Shimonov Josef Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Leroy-Sterling Marilyn	Practitioner - Primary Care Provider (PCP)											
Jaber Nadim	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Leader Alexandra Pfeifer	Practitioner - Primary Care Provider (PCP)											
Zhang Jing Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~			
Agdere Levon Md	Practitioner - Primary Care Provider (PCP)											
Chan Enoch Chung Md	Practitioner - Primary Care Provider (PCP)											



Page 400 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Shustarovich Alla Md Pc	Practitioner - Primary Care Provider (PCP)	~						~	~	~		
Menezes Robert Charles Jr Md	Practitioner - Primary Care Provider (PCP)											
Shein Ruvan Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Cammerman Daniel Joseph Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Adler Rhodes S Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Adamian Julia Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Atallah-Lajam Farah Elias Md	Practitioner - Primary Care Provider (PCP)											
Krishnaiah Mahesh Kumar Md	Practitioner - Primary Care Provider (PCP)											
Forde Sandra Md	Practitioner - Primary Care Provider (PCP)	<u> </u>				~		~	~			
Chery Roselyne Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Shukla Mayank Arun Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Persaud Indrani	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Johnson Livette S Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Coghill Alice Victoria Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Gelfman Laura P	Practitioner - Primary Care Provider (PCP)											
Jogendra Mather Reginald Dilan	Practitioner - Primary Care Provider (PCP)											
Suja Vinod	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
D Oleo Vargas Maximo Jose	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Nadar Christina	Practitioner - Primary Care Provider (PCP)											
Knorr Alexa	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~	
Talerico Amanda Rae	Practitioner - Primary Care Provider (PCP)	~		~	~	~	~	~			~	
Smith Peter R Md	Practitioner - Primary Care Provider (PCP)											
Gazzara Paul C Md	Practitioner - Primary Care Provider (PCP)											
Austein Lance	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	-
Matti-Orozco Brenda Marcia	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~	
Gervais Carole E	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mettu Sudhakar Reddy Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	-
Grewal Priya Md	Practitioner - Primary Care Provider (PCP)											-
Johnson Charmaine S Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~			
Schwimmer Joshua Adam Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~			
Chen Katherine Tsia-Huey Md	Practitioner - Primary Care Provider (PCP)											



Page 401 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating Pa	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Radix Anita Eileen	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Clark Cheryl L Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Veintraub Howard Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
lbirt Paula M Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ee Jeong Ran Oh	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ikhonova Elizaveta	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
racy Bridget Anne	Practitioner - Primary Care Provider (PCP)										
luse Jessica Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
onnors Jillian Marie	Practitioner - Primary Care Provider (PCP)										
owell Sovan Latoya	Practitioner - Primary Care Provider (PCP)										
obson Steven	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
larcantonio Colomba A Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
arikh Nirupama	Practitioner - Primary Care Provider (PCP)										
iaz Mohammad Khalid Md	Practitioner - Primary Care Provider (PCP)	~	~		~			~	~	~	
aa Remedios Caparas	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ebowicz Joseph	Practitioner - Primary Care Provider (PCP)										
lajide Bolanle A Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
/u Patrick	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
oseph Marjorie Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
larsh Franklin Jr Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ottlock Robbins L	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
illi Roger A Md	Practitioner - Primary Care Provider (PCP)	~	~					~	~		
ariri E	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
oth Rachel	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
abriana Nimfa	Practitioner - Primary Care Provider (PCP)										
upershtokh Svetlana	Practitioner - Primary Care Provider (PCP)										
eimer Marta Silvee	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ooper Ashley Joi	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
in Jing Md	Practitioner - Primary Care Provider (PCP)										
delman Laurie Beth Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mistry Maganlal G Md	Practitioner - Primary Care Provider (PCP)										



Page 402 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Shteynman Alla Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
Bioh Dominick Kwasi Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Nebres Jose F Md	Practitioner - Primary Care Provider (PCP)										
Sacolick Daniel	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Conte Salvatore Md	Practitioner - Primary Care Provider (PCP)										
Schneebaum Cary Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Chu Jaime	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Back Alexandra	Practitioner - Primary Care Provider (PCP)										
mily Otis Taylor Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Vang Stephanie Chih-I	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Poroye Afolabi O	Practitioner - Primary Care Provider (PCP)										
'u Lo	Practitioner - Primary Care Provider (PCP)										
ussoletti Natalee Marie	Practitioner - Primary Care Provider (PCP)										
Vilder Venis Tiarra	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
and Malgorzata	Practitioner - Primary Care Provider (PCP)										
Dumas Marie	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
aw Thazin Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
urner Stephen B Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Callahan Eileen Helen Md	Practitioner - Primary Care Provider (PCP)										
Greer Verna	Practitioner - Primary Care Provider (PCP)										
Achugh Marlene Elizabeth Fnp	Practitioner - Primary Care Provider (PCP)										
avasis Anthony P Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
chasky Dean Cole Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
Chan Germaine Zenia Md	Practitioner - Primary Care Provider (PCP)										
Cortijo Amarilys R Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Breen Tracy Lynn Md	Practitioner - Primary Care Provider (PCP)										
asti Harish Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ttoe Linda S Md	Practitioner - Primary Care Provider (PCP)										
ievre Garnes Marie Ft Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
evitt Jane <mark>Md</mark>	Practitioner - Primary Care Provider (PCP)										
Pou Ricardo E Md Pc	Practitioner - Primary Care Provider (PCP)										



Page 403 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

* Safety Net Providers in Green												
	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Jenkins Monique	Practitioner - Primary Care Provider (PCP)	~			>	~		>	~	~	~	
Sanon Martine	Practitioner - Primary Care Provider (PCP)											
Meka Rajana Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~			
Chen Abigail	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Chu Carolyn Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Soto Dialyn Lourdes	Practitioner - Primary Care Provider (PCP)											
Naib Tara	Practitioner - Primary Care Provider (PCP)											
Jimmy R Sitt	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mclendon Lucia Cogswell	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Sugandhi Nandita	Practitioner - Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~	
Grover Jillian	Practitioner - Primary Care Provider (PCP)											
Truong Susan	Practitioner - Primary Care Provider (PCP)											
Phyu Sabai	Practitioner - Primary Care Provider (PCP)											
Hall Tami L	Practitioner - Primary Care Provider (PCP)	~			*	~		~	~	~	~	
Coyle Andrew	Practitioner - Primary Care Provider (PCP)											
Elizondo Denise	Practitioner - Primary Care Provider (PCP)											
Hodjati Ramin	Practitioner - Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~	
Korongy Richard Vincent Md	Practitioner - Primary Care Provider (PCP)											
Matos Irma Rivera Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~			
Ware Priscilla J Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~			
Tang Jenny	Practitioner - Primary Care Provider (PCP)	~				~			~			
Dick Jeffrey M Md	Practitioner - Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~	
Ahamed Jahid Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Hill Keran	Practitioner - Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~	
Shen Kuan Hung Md	Practitioner - Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~	
Gershengorina Sofya Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~						~	
Shepard Richard	Practitioner - Primary Care Provider (PCP)											
Maritato Andrea F Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Fakhruddin Dilshad Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Remenar Lin-Lin Yu-Lin Md	Practitioner - Primary Care Provider (PCP)											
Velazquez Belinda Melissa Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	



Page 404 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating Pa	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Mackay Richard E Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Perumareddi Krishna	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mohanraj Edwardine Mirnalini	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Hecht Michael D	Practitioner - Primary Care Provider (PCP)										
Poonthota Anjana	Practitioner - Primary Care Provider (PCP)										
Sulangi-Lorenc Sheryl Rivera	Practitioner - Primary Care Provider (PCP)										
Arabadjian Milla Eddie	Practitioner - Primary Care Provider (PCP)										
Dastain Jean Yves	Practitioner - Primary Care Provider (PCP)										
Abdullah Faria	Practitioner - Primary Care Provider (PCP)										
Martin Monica A	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Gurunathan Rajan Md	Practitioner - Primary Care Provider (PCP)										
Gillespie Ginger Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Ingber Scott Md	Practitioner - Primary Care Provider (PCP)										
Ahuja Neera Md Pc	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Liberman Dina Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Itzkovitz Ina S Md	Practitioner - Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~
Pyo Robert T	Practitioner - Primary Care Provider (PCP)										
Woodley Walter Md	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~	~	~	~	~
Hameed Rizwanullah Md	Practitioner - Primary Care Provider (PCP)	~	~		~			~	~	~	
Rafiaa Amer	Practitioner - Primary Care Provider (PCP)	~	~					~	~		
Rosenberg Sharon Marie Md	Practitioner - Primary Care Provider (PCP)										
Hailu Mekdes Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Rajnic Margaret	Practitioner - Primary Care Provider (PCP)										
Ramaiah Chandhini Md	Practitioner - Primary Care Provider (PCP)										
Cecilia Griselda Calderon Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Wells Barbara	Practitioner - Primary Care Provider (PCP)										
Rahman Rounak	Practitioner - Primary Care Provider (PCP)										
Sergie Ziad	Practitioner - Primary Care Provider (PCP)										
Elmore Sherlette	Practitioner - Primary Care Provider (PCP)										
Theodore Ginette Np	Practitioner - Primary Care Provider (PCP)	~		~	~	~	~	~			~
Joseph Myriam	Practitioner - Primary Care Provider (PCP)	~		~	~	~	~	~			~



Page 405 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	j in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
gan Maureen	Practitioner - Primary Care Provider (PCP)										
imenez Mariela	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Vang Zhong	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
maldone Lauren	Practitioner - Primary Care Provider (PCP)										
usain Syed S Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
oury Michelle A	Practitioner - Primary Care Provider (PCP)										
iller Hanan G Md	Practitioner - Primary Care Provider (PCP)	~	~								
ichnovicz Jon J Md	Practitioner - Primary Care Provider (PCP)										
haskar Mahesh Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
ensah Doreen Akosua Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
rukman Liliya Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
efferon Susan	Practitioner - Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
eorge Erik Md	Practitioner - Primary Care Provider (PCP)										
adogana Loredana E Md	Practitioner - Primary Care Provider (PCP)										
zoobaee Faiz Orabi Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
utas Elizabeth Mary Md	Practitioner - Primary Care Provider (PCP)										
rullon-Figueroa Lorena Md	Practitioner - Primary Care Provider (PCP)	~			~	~					
erner Jenny	Practitioner - Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
arghese Betsy	Practitioner - Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
lajmudar Sejal	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
uprin Gregory Md	Practitioner - Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
urtz Leon Elliot Md	Practitioner - Primary Care Provider (PCP)										
renbaum Ellen Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
apalbo Ralph H	Practitioner - Primary Care Provider (PCP)										
rownlow Nathaniel Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
on Alan M Md	Practitioner - Primary Care Provider (PCP)										
usta Agustin Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
aigh Orit Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
etsman Igor Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
oholm Cindy Leigh	Practitioner - Primary Care Provider (PCP)	~			~	~					~
efevre Lionel Md	Practitioner - Primary Care Provider (PCP)	✓	~	~	~	~	~	~	~	~	~



Page 406 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating Pa	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Gold Marji Md	Practitioner - Primary Care Provider (PCP)	~									~
Klein Robert Stephen Md	Practitioner - Primary Care Provider (PCP)										
Feely Cheng Cindy	Practitioner - Primary Care Provider (PCP)										
Shatia Sonica	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Goodman Eric	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Odedeyi Kehinde Olamide	Practitioner - Primary Care Provider (PCP)										
ohanna Power Valiquette	Practitioner - Primary Care Provider (PCP)										
hiessen Janina T Januszowska	Practitioner - Primary Care Provider (PCP)										
ourne Jeffrey Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
homasch Megan M Md	Practitioner - Primary Care Provider (PCP)										
alatucci Gary Benjamin	Practitioner - Primary Care Provider (PCP)										
scher Jeffrey Ethan Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~						~
lerte Serge G Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
oforth Thomas	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
aren Julia Doblin	Practitioner - Primary Care Provider (PCP)										
leer John Fredric Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
lichols Jeffrey N Md	Practitioner - Primary Care Provider (PCP)										
elenetz Michael Ivan Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Gruscinska Olga	Practitioner - Primary Care Provider (PCP)										
ummers Rebecca	Practitioner - Primary Care Provider (PCP)	~			~	~		~	~	~	~
ulina Georgia	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
moruso Leonard D	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lessinger Meridith L Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
dgecomb Paul Steven	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ervis Ramiro Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
hin James Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
Vachtel E Vasilievna Md	Practitioner - Primary Care Provider (PCP)										
anik Jacqueline Suk	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
evine Steven Barry Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Vaseem Faisal Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
D'Hara Mandy A	Practitioner - Primary Care Provider (PCP)										



Page 407 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Fravis Jeanne D Md	Practitioner - Primary Care Provider (PCP)										
George Elizabeth Mary Md	Practitioner - Primary Care Provider (PCP)										
Sinha Nandita	Practitioner - Primary Care Provider (PCP)										
Pike Lily	Practitioner - Primary Care Provider (PCP)										
Benrath Michelle	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mathew Matthen	Practitioner - Primary Care Provider (PCP)										
Buhion Caroline	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Bissonette Maya Sahan	Practitioner - Primary Care Provider (PCP)										
Poomkudy Liz	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Waldron Mary Violet Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Fing Andrew Shih-Heng Md	Practitioner - Primary Care Provider (PCP)										
Nowak-Wegrzyn Anna Halina Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Chang Christine Md	Practitioner - Primary Care Provider (PCP)										
Jacobson Robin	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Doti Sandy	Practitioner - Primary Care Provider (PCP)										
Pierre Louisdon Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Bach Nancy Md	Practitioner - Primary Care Provider (PCP)										
au Nina Louie Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
Berger Abraham Md	Practitioner - Primary Care Provider (PCP)										
Smith Alford Alexander Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Chhipa Mohammad Haroon Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~						~
Starpoli Anthony A	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Rahman Rummana Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Denis Jean R Md	Practitioner - Primary Care Provider (PCP)										
Robinson Roberto H Quinonez Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~		~	~	~	
Das Seshadri Md	Practitioner - Primary Care Provider (PCP)										
eddu Mrilini Marthamoses Md	Practitioner - Primary Care Provider (PCP)										
ee Michelle H Md	Practitioner - Primary Care Provider (PCP)										
Sara Danielle Lorenz Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Tilt Lindsey Carroll Md	Practitioner - Primary Care Provider (PCP)										
Belisova-Gyure Zuzana	Practitioner - Primary Care Provider (PCP)										



Page 408 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating Pa	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Thomas Bindhu Kanjiravilayil Md	Practitioner - Primary Care Provider (PCP)										
Pena Armando Juan	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Blacher Eric David Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
Gupta Nitin	Practitioner - Primary Care Provider (PCP)										
scobar Christian	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Adam P Grant	Practitioner - Primary Care Provider (PCP)										
lo Wing Wah Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
owe Rajani	Practitioner - Primary Care Provider (PCP)	~	~	~							
nglish Cary Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mantia Philip Anthony Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Rosales Manuel Ramos Md	Practitioner - Primary Care Provider (PCP)										
Iribarri Jaime V Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ickell Nina Andrew Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Grand Mark Alan Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Reddy Lalitha Mary Md Pc	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Sowers Daniel	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Rughwani Nisha Md	Practitioner - Primary Care Provider (PCP)										
Galvez Maida P Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Distefano Douglas C Md Pc	Practitioner - Primary Care Provider (PCP)										
Oouglas Orin Albert	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Chiu Henry C	Practitioner - Primary Care Provider (PCP)										
Scarborough Bethann M	Practitioner - Primary Care Provider (PCP)										
rend Jonathan	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
adros Nardin	Practitioner - Primary Care Provider (PCP)										
Bentsianov Sari	Practitioner - Primary Care Provider (PCP)										
droza Farzana	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lermos Julia Evelyn	Practitioner - Primary Care Provider (PCP)										
Shah Seema	Practitioner - Primary Care Provider (PCP)										
lipkens Sarah	Practitioner - Primary Care Provider (PCP)										
Shah Nidhi	Practitioner - Primary Care Provider (PCP)										
Page Cameron Stuart	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 409 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Ali Aleem A	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Gilleran Suzanne M	Practitioner - Primary Care Provider (PCP)										
Gonzalez-Klayman Noemi Md	Practitioner - Primary Care Provider (PCP)										
Ohillon Perminder Md	Practitioner - Primary Care Provider (PCP)	~	~		~			~	~	~	
Zdanowitz Joel Jacob Md	Practitioner - Primary Care Provider (PCP)										
Hochster Howard James Md	Practitioner - Primary Care Provider (PCP)										
Kozlov Natalya	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Paddu Upadhyaya Padmanabh	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Arnon Ronen Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mui Wingtat Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Samuelson Robert Jeffrey Md	Practitioner - Primary Care Provider (PCP)										
Savitt Joseph Steven Md	Practitioner - Primary Care Provider (PCP)										
Baker Paul Mark Md	Practitioner - Primary Care Provider (PCP)										
Rivera Graciano Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Drazenovic Ivo	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Iguyen Vinh-Tung Phuoc	Practitioner - Primary Care Provider (PCP)										
ntoine Michaelle	Practitioner - Primary Care Provider (PCP)										
Malieckal Jubil Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Riaz Aasma	Practitioner - Primary Care Provider (PCP)										
Punj Sonia X	Practitioner - Primary Care Provider (PCP)										
Babu Benson A Md	Practitioner - Primary Care Provider (PCP)										
Fric S Barna	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Vang Jing Wa	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
olbert Jerome V Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Rafatjah Soyona	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Menon Rekha	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lois Marika	Practitioner - Primary Care Provider (PCP)										
ukose James Mr.	Practitioner - Primary Care Provider (PCP)										
anice Prime Care Medical Pc	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Forman Joel Alexander Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Patel Jitendra R Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~		



Page 410 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participatin ₍	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Bienenfeld Laura A Md	Practitioner - Primary Care Provider (PCP)										
an Sang Md	Practitioner - Primary Care Provider (PCP)	~	~					~	~		
Sacolick Benzion Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Pevito Francis	Practitioner - Primary Care Provider (PCP)	~	~		~			~	~	~	
ove Barry Allen Md	Practitioner - Primary Care Provider (PCP)										
poto Amy E Md	Practitioner - Primary Care Provider (PCP)										
teklova Olga Md	Practitioner - Primary Care Provider (PCP)	~	~	~							
hennareddy Swaminathan	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
yed Ahmad Physician Pc	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lein David Matthew Md	Practitioner - Primary Care Provider (PCP)										
nomas Nicole Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
on Yana Md	Practitioner - Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
r Mohammad Arshad Md	Practitioner - Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
iedman Lynn Md	Practitioner - Primary Care Provider (PCP)										
oreno Lisa Belinda	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
eth Lalit Mohan Md	Practitioner - Primary Care Provider (PCP)										
obroszycki Joanna Md	Practitioner - Primary Care Provider (PCP)										
zalyga John Md	Practitioner - Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
agan Diane Elizabeth	Practitioner - Primary Care Provider (PCP)	~	~	~							
amadevan Nallasivam Md	Practitioner - Primary Care Provider (PCP)	~	~	~	*						~
ennett Stephen J Md	Practitioner - Primary Care Provider (PCP)	~	~	~	*						~
ddiqui Imtiyaz	Practitioner - Primary Care Provider (PCP)										
uddempudi Sushil Md	Practitioner - Primary Care Provider (PCP)										
acin Christophe	Practitioner - Primary Care Provider (PCP)	~	~		~			~	~	~	
uma Dasari	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
amatha Bagam	Practitioner - Primary Care Provider (PCP)										
asreen Tahera	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
nair Jessica E A	Practitioner - Primary Care Provider (PCP)										
an Wu	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
achelevich Naomi	Practitioner - Primary Care Provider (PCP)										
ox Kelita Louise	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 411 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participatin Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Helbig Sina	Practitioner - Primary Care Provider (PCP)										
Winyard Albert E lii Md	Practitioner - Primary Care Provider (PCP)										
Drullinsky Alexix Cesar Md	Practitioner - Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Kimura Keiko Md	Practitioner - Primary Care Provider (PCP)										
Pahlavan Mohsen Md	Practitioner - Primary Care Provider (PCP)										
Rezvani Mitra Md	Practitioner - Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	✓
Raifman Leonard I Md	Practitioner - Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Hauer David I Md	Practitioner - Primary Care Provider (PCP)										
Androne Louis Cristian Md	Practitioner - Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	✓
Chang Jung Mi Md	Practitioner - Primary Care Provider (PCP)	~	~	~							
Fefer Jose Jacobo Md	Practitioner - Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	✓
Ofosu-Amaah Sophia Md	Practitioner - Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	✓
Rathi Dwarka P Md	Practitioner - Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Gandhi Vani Pragnesh Md	Practitioner - Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	✓
Ostrager Jill Beth Md	Practitioner - Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	✓
Thomas David Charles Md	Practitioner - Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	✓
Fishman Donald R Md	Practitioner - Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Moise Wesner Md	Practitioner - Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
Villani Gina M Md	Practitioner - Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Desgrottes Schiller Y M Md	Practitioner - Primary Care Provider (PCP)	~	~					~	~		
Pelzman Fred Nathan Md	Practitioner - Primary Care Provider (PCP)	~			>	~		~	~	~	~
Hackenburg Emily	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~	~	~	~	~
Contreras Johanna Paola	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ynch Patricia Md	Practitioner - Primary Care Provider (PCP)										
Kolotinskaya Irina Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
Mikkola Eeva Johanna	Practitioner - Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Sedrak Aziza	Practitioner - Primary Care Provider (PCP)										
Petros Jessica Theresa	Practitioner - Primary Care Provider (PCP)	~			*	~		~	~	~	~
Rodriguez-Jaquez Carlos R	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Stibitz Lisa Marie	Practitioner - Primary Care Provider (PCP)										
Memon Sehrish	Practitioner - Primary Care Provider (PCP)										



Page 412 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participatin ₍	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
′akubov Melekhem	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
Ottaviano Lawrence John Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Dy-Guillaume Marie Eve Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
hillips Cara Rpa	Practitioner - Primary Care Provider (PCP)										
elbo Scot T Md	Practitioner - Primary Care Provider (PCP)										
Charlotten Kevin Alexander Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
inkas Adina Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
eets Raymond	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
brien Meagan	Practitioner - Primary Care Provider (PCP)										
reeman Melissa M Md	Practitioner - Primary Care Provider (PCP)										
ones Michael Abou Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
ee Mikyung	Practitioner - Primary Care Provider (PCP)										
erner Gary	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lisra Deepika Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Vilkins Robert Md	Practitioner - Primary Care Provider (PCP)										
dnalino Linda Edano Md	Practitioner - Primary Care Provider (PCP)	~	~								
I-Izzi Sawsan Hatim Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ludesman David Philip	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Chen Jennifer Ann	Practitioner - Primary Care Provider (PCP)										
abineau Shannon Elizabeth	Practitioner - Primary Care Provider (PCP)										
lampton Elisa Padilla	Practitioner - Primary Care Provider (PCP)										
ano-Landivar Jeanette Elizabeth	Practitioner - Primary Care Provider (PCP)										
lui Yiqun	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
harnow Noemi	Practitioner - Primary Care Provider (PCP)	~			~	~		~	~	~	~
hat Sandeep Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
upta Sindhu Md Pc	Practitioner - Primary Care Provider (PCP)										
ashemian Nezhat Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
rountzas Maria	Practitioner - Primary Care Provider (PCP)										
Rohatgi Shiphali Md	Practitioner - Primary Care Provider (PCP)										
orrego Fernando J Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Sould Sanford Md	Practitioner - Primary Care Provider (PCP)	✓	~	~							



Page 413 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating Pa	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Hojraj Diego Gabriel Md	Practitioner - Primary Care Provider (PCP)										
Nerkar Sanjay D Md	Practitioner - Primary Care Provider (PCP)										
Shah Sumatilal C Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Teng Susanna Md	Practitioner - Primary Care Provider (PCP)	<u> </u>				~		~	~		
Sazan Inga	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Barrett Conor Dominic	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Marseille Beatrice	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Obonaga Sheila	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Nguyen Trinh T	Practitioner - Primary Care Provider (PCP)										
Smith Sharon Ellen Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Sarkissian Edmond Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
Hak Virender Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Prigollini Alejandro Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Berland Doris Garcia	Practitioner - Primary Care Provider (PCP)										
Chow Grace A Md	Practitioner - Primary Care Provider (PCP)	~			~	~		~	~	~	~
Rosales Avelino S B Md	Practitioner - Primary Care Provider (PCP)	<u> </u>	~								
homas Suja M	Practitioner - Primary Care Provider (PCP)										
Rubin Susan	Practitioner - Primary Care Provider (PCP)	~									~
annitti-Hulse Iannitti-H	Practitioner - Primary Care Provider (PCP)										
Garankina Olga	Practitioner - Primary Care Provider (PCP)	~	~	~							
sai Tien-Tsai	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Ko Fred Chau-Yang	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Flanagan Abiga	Practitioner - Primary Care Provider (PCP)										
Brody Erica Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Solis Edward	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
lissim Julie Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ai Joanne Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Malachovsky Martin	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Pichkadze David Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
Kashan Glenn Lawrence Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Naeem Muhammed	Practitioner - Primary Care Provider (PCP)	~	~					~	~		



Page 414 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating Pa	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Inada Victor Katsuji Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mclaughlin Mary Ann Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Shineman Paul Waner Md	Practitioner - Primary Care Provider (PCP)										
Begun Jay R Md Pc	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Fonfeder William	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Puente-Guzman Soledad Elvira	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Scobie Janice Vincia	Practitioner - Primary Care Provider (PCP)										
Seitz David Elliot Md	Practitioner - Primary Care Provider (PCP)										
Blackett-Bonnett Terry Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Okoye Veronica Ifeyinwa Np	Practitioner - Primary Care Provider (PCP)										
Dey Rajan	Practitioner - Primary Care Provider (PCP)										
Pekareva-Kochergina Irina	Practitioner - Primary Care Provider (PCP)										
Jribe Alejandra Maria Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Krishnan Sharila	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
Bryant Linda M Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Field Jonathan Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Madrid Tanya M Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Auld Clara Stringer	Practitioner - Primary Care Provider (PCP)										
Parnes Eliezer L Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Tranchina Stephen A Md	Practitioner - Primary Care Provider (PCP)										
Muller David	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Shetty Tharun	Practitioner - Primary Care Provider (PCP)										
Mcknight John Michael Md	Practitioner - Primary Care Provider (PCP)										
ndio Lillian R	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Jeffrey Rothman	Practitioner - Primary Care Provider (PCP)										
Strauss Michael Leopold Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Djen Simon	Practitioner - Primary Care Provider (PCP)	~			~	~		~	~	~	~
Cosme-Thormann Braulio Federico	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Chumaceiro Rolando Md	Practitioner - Primary Care Provider (PCP)	~	~								
Arjomamd Farhad Md	Practitioner - Primary Care Provider (PCP)										
Desrosiers Jean Claude	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 415 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

* Safety Net Providers in Green	Particinatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Fernandez Beverly A	Practitioner - Primary Care Provider (PCP)											
Margolies Steven Lawrence	Practitioner - Primary Care Provider (PCP)											
Elias Elliott	Practitioner - Primary Care Provider (PCP)											
Treyster Zoya	Practitioner - Primary Care Provider (PCP)	~			~	~		~	~	~	~	
Berman Paul Jeremy	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Genuth Lewis Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~			
Butt Rahila Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~			
Alacha Nabil Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~			
Harbison Madeleine D	Practitioner - Primary Care Provider (PCP)											-
Sun Wei Yue Md	Practitioner - Primary Care Provider (PCP)											
Danik Stephan B	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Patel Girishkumar Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Sartan Tatyana Md	Practitioner - Primary Care Provider (PCP)											
Mantia Augustus G Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Lenefsky Ronald I Md	Practitioner - Primary Care Provider (PCP)											
Sehgal Vinita Md	Practitioner - Primary Care Provider (PCP)											
Zoubtsova Minzalia Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Briones Alan Paul Santos Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Stefani Ann Russo	Practitioner - Primary Care Provider (PCP)											
Patel Sunil Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Guidera Catherine Np	Practitioner - Primary Care Provider (PCP)											
Cassano Kelly Ann	Practitioner - Primary Care Provider (PCP)											
Chung Derek G Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Eisenson Arlene	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Corrigan Kathleen	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Altman Robert Keith Md	Practitioner - Primary Care Provider (PCP)											
Hazel Edovard Joseph Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~			~	~	~	
Tan Jenny Yu	Practitioner - Primary Care Provider (PCP)	~			~	~		~	~	~	~	
Partos Nancy	Practitioner - Primary Care Provider (PCP)											
Ray Roona	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Lin Zheng	Practitioner - Primary Care Provider (PCP)											



Page 416 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating	j in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Rosenberg Rachel	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~	~	~	~	~
Murray Carolina	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Simon Margo	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~			~	
Wang Sheng	Practitioner - Primary Care Provider (PCP)										
Jones Elizabeth Mary	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Hazeghi Javad	Practitioner - Primary Care Provider (PCP)										
Shapiro Jason Scott Md	Practitioner - Primary Care Provider (PCP)										
Baharlou Shahla Md	Practitioner - Primary Care Provider (PCP)										
Volokh Vladimir Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Lippman Sheldon Bruce Md	Practitioner - Primary Care Provider (PCP)										
Ghooi Ashok Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Domek Maciej Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Reuben Stephen W	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Skokowska-Lebelt Anna Md	Practitioner - Primary Care Provider (PCP)										
Rafailov Danil Isakovich	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Semanision Kristen	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Das Provat Md	Practitioner - Primary Care Provider (PCP)										
Muir Janice Md	Practitioner - Primary Care Provider (PCP)										
Meraz Eddie	Practitioner - Primary Care Provider (PCP)	~			~	~					~
_aude Amy Kristin	Practitioner - Primary Care Provider (PCP)										
Cohen Sandra	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Khokar Amira Idrees	Practitioner - Primary Care Provider (PCP)										
Peccoralo Lauren Alise Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Tawil Ramzi A Md	Practitioner - Primary Care Provider (PCP)										
Buettner Christoph Md	Practitioner - Primary Care Provider (PCP)										
Davis Tony	Practitioner - Primary Care Provider (PCP)										
Clar Mia	Practitioner - Primary Care Provider (PCP)										
Lee Hanna	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Chung Andrew	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Ahmed Zaheer Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Knibbs Nakiyah Aisha	Practitioner - Primary Care Provider (PCP)										



Page 417 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
/addigiri Venkatesh Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
Bichotte Ligonde Sophia Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
Khan Noor Zaman Md	Practitioner - Primary Care Provider (PCP)										
Manasia Anthony Robert Md	Practitioner - Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
Benoit Marcel M Md	Practitioner - Primary Care Provider (PCP)										
ancovitz Stanley R Md	Practitioner - Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
lelson Julian T Md	Practitioner - Primary Care Provider (PCP)										
lipoll Lucinda L Md	Practitioner - Primary Care Provider (PCP)										
Ouddempudi Nagamma	Practitioner - Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
Berlin Arnold I Md	Practitioner - Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
Racanelli Joseph A Md	Practitioner - Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
leath Barbara	Practitioner - Primary Care Provider (PCP)										
Sedlackova Ludmila	Practitioner - Primary Care Provider (PCP)										
Richter Michael	Practitioner - Primary Care Provider (PCP)										
Gauvin Mila	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
opez Clark Faafp Md	Practitioner - Primary Care Provider (PCP)	~	~	~	>	~		~	~	~	
evine Claudia Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Rindfuss Richard Thomas Md	Practitioner - Primary Care Provider (PCP)										
oddi Madhu D Md	Practitioner - Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
Schirripa John Piero Md	Practitioner - Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
amb Angela	Practitioner - Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
riyarajah Vignendra	Practitioner - Primary Care Provider (PCP)										
anin-Lay Mari	Practitioner - Primary Care Provider (PCP)										
bankwah Akosua Sarpomaa	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~	~	~	~	~
homas Johnny Md	Practitioner - Primary Care Provider (PCP)										
cunningham-Rundles C Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
atalenko Irina Md	Practitioner - Primary Care Provider (PCP)										
/alsh Margaret Mary	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~	~	~	~	~
off John Edward	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
farx Katherine	Practitioner - Primary Care Provider (PCP)										
Butt Ahmar Aziz Md	Practitioner - Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~



Page 418 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating Pa	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Khorets Boris A Md	Practitioner - Primary Care Provider (PCP)	✓	~	~	~	~	~	~	~	~	~
Kuo Nan-Hsien Md	Practitioner - Primary Care Provider (PCP)										
Sohal Ranjeet Md	Practitioner - Primary Care Provider (PCP)										
ndaram Anant V Md	Practitioner - Primary Care Provider (PCP)										
Cheung William Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
glesias Alejandro D Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Defabritus Albert M Md	Practitioner - Primary Care Provider (PCP)	✓	~	~	~	~	~	~	~	~	~
Shipman David L Md	Practitioner - Primary Care Provider (PCP)										
/lanvar Buddhadev Nathabhai Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Ajl Stephen I Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Chin Yin Lee Md	Practitioner - Primary Care Provider (PCP)										
Gounder Celine Rani	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
raun James Frederick	Practitioner - Primary Care Provider (PCP)	~	~	*	~	~	~	~	~	~	~
1itchell Harrison Md	Practitioner - Primary Care Provider (PCP)	~	~	*	~	~	~	~	~	~	~
Rahman Shafiqur Mohammed Md	Practitioner - Primary Care Provider (PCP)	~	~	*	~	~	~	~	~	~	~
qbal Muhammad Z Md	Practitioner - Primary Care Provider (PCP)	~	~	*	~	~	~	~	~	~	~
latarajan Rupa Narayani	Practitioner - Primary Care Provider (PCP)	~	~	*		~	~	~	~	~	~
ord Miriam	Practitioner - Primary Care Provider (PCP)	~	~	*		~	~	~	~	~	~
Zzer Anthoney Enriquez Lim	Practitioner - Primary Care Provider (PCP)										
Rosenberg Joshua Md	Practitioner - Primary Care Provider (PCP)										
Iinn Myoe	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
ale Minal Sharatkumar Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
homas Kera Andrea	Practitioner - Primary Care Provider (PCP)										
ao Wei Md	Practitioner - Primary Care Provider (PCP)										
Cennedy Mona Anita	Practitioner - Primary Care Provider (PCP)										
tana Shital	Practitioner - Primary Care Provider (PCP)	~	~	✓	~	*	~	~	~	~	✓
likashvili Inna	Practitioner - Primary Care Provider (PCP)										
orman Lisa Diane Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
wan Tak Wai Md	Practitioner - Primary Care Provider (PCP)										
alsky Matthew David	Practitioner - Primary Care Provider (PCP)										
Shpak Mikhail M Do	Practitioner - Primary Care Provider (PCP)	~						~	~	~	



Page 419 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Esposito Stephen P Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Lee Sophia Sun Y Md	Practitioner - Primary Care Provider (PCP)										
Liao Emilia Pauline Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Swido Anne Bernadette	Practitioner - Primary Care Provider (PCP)										
Lyman Andrea Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Gomolinski Eva Md	Practitioner - Primary Care Provider (PCP)	~	~		~			~	~	~	
Kumar Vanita Md	Practitioner - Primary Care Provider (PCP)	~									~
Manini Corinna C Md	Practitioner - Primary Care Provider (PCP)										
Albohm Kathleen C	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Knipp John E Md	Practitioner - Primary Care Provider (PCP)										
Cohen Roy A Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kim Julie	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kaw Anita	Practitioner - Primary Care Provider (PCP)										
Seidler Afet Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Islam Khaleda K	Practitioner - Primary Care Provider (PCP)										
Valderrama Torres Diogenes	Practitioner - Primary Care Provider (PCP)										
Ross Anna Louise	Practitioner - Primary Care Provider (PCP)										
Schonberg Dana	Practitioner - Primary Care Provider (PCP)	~									~
Martinez Zaneta	Practitioner - Primary Care Provider (PCP)										
Uthman Adeola Rafihhi Md	Practitioner - Primary Care Provider (PCP)										
Foster Sharon Md	Practitioner - Primary Care Provider (PCP)										
Mukherji Rajat Kumar Md	Practitioner - Primary Care Provider (PCP)										
Setaruddin Sazia Loqman Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Tavares Rosanabela Md	Practitioner - Primary Care Provider (PCP)	~			~	~		~	~	~	~
Kensaint Pascale Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Caesar Mimieux Vanetta	Practitioner - Primary Care Provider (PCP)										
White Elizabeth Stuyvesant Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Coughlin Margaret Mary Md	Practitioner - Primary Care Provider (PCP)										
Neretin Nicole	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Lynch Gina Adriana Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Lao Henry S Md	Practitioner - Primary Care Provider (PCP)	~	~					~	~		



Page 420 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Fierer Daniel Seth Md	Practitioner - Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
Rubenstein Marc D Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Suh Jin Suk Md	Practitioner - Primary Care Provider (PCP)										
Stein Sidney K	Practitioner - Primary Care Provider (PCP)										
Shi Susan You Md	Practitioner - Primary Care Provider (PCP)										
Reyes-Arcangel Fe T	Practitioner - Primary Care Provider (PCP)	~	~	~	*						~
Rimmer Linda Marie Gawronski	Practitioner - Primary Care Provider (PCP)										
Krym Olga B	Practitioner - Primary Care Provider (PCP)										
Majo Joseph	Practitioner - Primary Care Provider (PCP)										
Yuen Jacqueline	Practitioner - Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Wang Linda	Practitioner - Primary Care Provider (PCP)										
Malhan Rishi	Practitioner - Primary Care Provider (PCP)										
Mikheyev Vyacheslav	Practitioner - Primary Care Provider (PCP)	~			>	~		~	~	~	~
Bhutia Tiye Meryt	Practitioner - Primary Care Provider (PCP)										
Kamath Sachin Narsinha Md	Practitioner - Primary Care Provider (PCP)										
Ganea Gheorghe Romeo Md	Practitioner - Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
Kaplan Matthew R Md	Practitioner - Primary Care Provider (PCP)										
Amin Deepak Kantilal Md	Practitioner - Primary Care Provider (PCP)	~	~								
Lin Jenny Jen-Yi Md	Practitioner - Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Rodriguez-Caprio Gabriela Md	Practitioner - Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Russak Lisa	Practitioner - Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
Larson Carol Tracy Md	Practitioner - Primary Care Provider (PCP)										
Efremov Mary H Md	Practitioner - Primary Care Provider (PCP)										
Khader Rawand Sudqi Md	Practitioner - Primary Care Provider (PCP)										
Russell Robin O Md	Practitioner - Primary Care Provider (PCP)										
Rosenberg Michael George Md	Practitioner - Primary Care Provider (PCP)										
Cherezova Diana	Practitioner - Primary Care Provider (PCP)										
Rolston Sandra A Md	Practitioner - Primary Care Provider (PCP)	~			~	~		~	~	~	✓
Veluswamy Rajwanth	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Sapna Shah Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
Roman Jasmin	Practitioner - Primary Care Provider (PCP)	✓	~	~	~	~	~	~	~	~	~



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 421 of 939 Run Date: 12/29/2017

	Participating Pa	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
rederic Bakhchi Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Ceballos Clare	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Agashiwala Rajiv	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Daniel Rose	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
aculty Practice Associates	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Min Insung	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Medder Nia	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ry Rebecca	Practitioner - Primary Care Provider (PCP)										
Skinner Carly	Practitioner - Primary Care Provider (PCP)										
Chiu Gregorio E Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
/lino Rosa Elena Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Reina Grace E Md	Practitioner - Primary Care Provider (PCP)										
Shechtman Lee Md	Practitioner - Primary Care Provider (PCP)										
ssack Joshua	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Aslam Ahmed Kamal Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Harris Mary	Practitioner - Primary Care Provider (PCP)										
Inthony-Yearwood Patricia	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
Rule Erin Eileen Mdf	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Stepensky Alex	Practitioner - Primary Care Provider (PCP)										
iriano Octavio Antonio Jr Md	Practitioner - Primary Care Provider (PCP)										
Mathieu Claudine	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
asmeen Kauser Md	Practitioner - Primary Care Provider (PCP)										
lguyen Thomas Thang Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Straus Emily L Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Gouller Alina B Md	Practitioner - Primary Care Provider (PCP)										
hang Jian Wei	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
nu Christopher Chukwuemeka	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
olis Arthur F Md	Practitioner - Primary Care Provider (PCP)										
Cukar Narinder M Md	Practitioner - Primary Care Provider (PCP)										
Chakrabarti Chhaya Md Pc	Practitioner - Primary Care Provider (PCP)										
Staniloiu Maria Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~		



Page 422 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating Pa	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Disla Eddys Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Reddy Chenna B Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Friedman Ross Md	Practitioner - Primary Care Provider (PCP)										
Dummett Jocelyn Angela Md	Practitioner - Primary Care Provider (PCP)										
Mararenko Larisa Md	Practitioner - Primary Care Provider (PCP)	~	~	~					~	~	
Essien Ralph B Md	Practitioner - Primary Care Provider (PCP)										
Garyali Samir	Practitioner - Primary Care Provider (PCP)										
Goldstein Lissa Kary	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Shahid Atter Muhammad	Practitioner - Primary Care Provider (PCP)										
Nair Ajith P Md	Practitioner - Primary Care Provider (PCP)										
Vidoff Juliet Md	Practitioner - Primary Care Provider (PCP)	~			~	~					~
Annan Vivian	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lanna Emad	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
annry Joseph L Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Balachandar Viswanathan Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
Gibbons Olga	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
awaid Mohammad Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Posada Roberto Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
rank Rachel Anne Md	Practitioner - Primary Care Provider (PCP)										
olanuvada Bangaruraju Md	Practitioner - Primary Care Provider (PCP)										
yer Erroll Ignatius Jr	Practitioner - Primary Care Provider (PCP)										
Bailey Lloyd E Md	Practitioner - Primary Care Provider (PCP)										
Cohn Howard Irwin	Practitioner - Primary Care Provider (PCP)										
Babaeva Saiera Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Balter Richard R Md	Practitioner - Primary Care Provider (PCP)										
David Monica	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
u Tao Shiwei	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
hpitalnik Larisa	Practitioner - Primary Care Provider (PCP)										
ones Vivian Lynn	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Rhim Eugene	Practitioner - Primary Care Provider (PCP)										
Mermelstein Joseph	Practitioner - Primary Care Provider (PCP)										



Page 423 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
onovan Edmund J	Practitioner - Primary Care Provider (PCP)	>	~	✓	>	~	>	~	~	~	~
aplovitz Joseph	Practitioner - Primary Care Provider (PCP)										
atayev Svetlana Sionova Md	Practitioner - Primary Care Provider (PCP)										
olkin Yakov Md	Practitioner - Primary Care Provider (PCP)										
nkler lan Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
natra Anjna Nain	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ement Bernadette Md	Practitioner - Primary Care Provider (PCP)	~			~						
wakiwskyj Theodore Md	Practitioner - Primary Care Provider (PCP)	~	~					~	~		
ya Vijaypal Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
carlett Lissa Annette Md	Practitioner - Primary Care Provider (PCP)										
auber Stuart L Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
bina Antonio E Md	Practitioner - Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
entzel Stephan Jeremy Md	Practitioner - Primary Care Provider (PCP)										
piah-Agyemang Emmanuel	Practitioner - Primary Care Provider (PCP)										
Istein Harold Md	Practitioner - Primary Care Provider (PCP)										
ant Jessica J Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
aon Gavriil Md	Practitioner - Primary Care Provider (PCP)										
asson Ella	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~	~	~	~	~
ngh Manoranjan	Practitioner - Primary Care Provider (PCP)										
ones Tacara	Practitioner - Primary Care Provider (PCP)										
muels Rachel L	Practitioner - Primary Care Provider (PCP)										
ngeepuram Nita Md	Practitioner - Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
hen Randy Edward	Practitioner - Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
are Vivian	Practitioner - Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
hepker Elizabeth Erin	Practitioner - Primary Care Provider (PCP)										
shi Dhvani	Practitioner - Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
ufman Joshua	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
mdji Natacha	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
pp Jonathan A Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
fresne Alix Md Pc	Practitioner - Primary Care Provider (PCP)										
stamante Marco Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 424 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating Pa	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Benchimol Corinne Do	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Shirwaikar Anil B Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Assadi Mashid A	Practitioner - Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
Chadi Ronny M Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Milani Haleh Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Groves Jill Elizabeth Md	Practitioner - Primary Care Provider (PCP)	~	~					~	~		
Perry Andrea	Practitioner - Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
Eidgah Mahyar Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
losal Sarah Catherine	Practitioner - Primary Care Provider (PCP)	~	~	*	~	~	~	~	~	~	~
hagroo Vishnudatt Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Owarka Regev Ragbardial	Practitioner - Primary Care Provider (PCP)	~	~	*	~	~	~	~	~	~	~
sbadi Jacobo Md	Practitioner - Primary Care Provider (PCP)										
Cortes Jose Alberto Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ang David J Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Petelin Andrew Patrick Md	Practitioner - Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
'au Mabel	Practitioner - Primary Care Provider (PCP)										
bboud Joseph	Practitioner - Primary Care Provider (PCP)										
ueh Cindy Tsai-Zung	Practitioner - Primary Care Provider (PCP)										
Sanders Lauren Jacqueline	Practitioner - Primary Care Provider (PCP)	~			*	~		~	~	~	~
Vhipple Clare	Practitioner - Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
Skovran David	Practitioner - Primary Care Provider (PCP)										
Gumaste Vivek Md	Practitioner - Primary Care Provider (PCP)										
Osoba Olumide Obafunmilayo Md	Practitioner - Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
risel Angela Rpa	Practitioner - Primary Care Provider (PCP)										
arikh Rita Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
rcuri Joseph	Practitioner - Primary Care Provider (PCP)										
odrigues Roy John Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
Chaldarov Yevgeniy Md	Practitioner - Primary Care Provider (PCP)										
Evin Mccabe	Practitioner - Primary Care Provider (PCP)										
Grossman Howard Alan Md	Practitioner - Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Listman David A Md	Practitioner - Primary Care Provider (PCP)										



Page 425 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

* Safety Net Providers in Green	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Medina Leonel Delos Reyes	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Tsung James W Md	Practitioner - Primary Care Provider (PCP)											
Greisman Stewart George Md	Practitioner - Primary Care Provider (PCP)											
Ortiz Benjamin Md	Practitioner - Primary Care Provider (PCP)											
Gruber Steven Jeffrey Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Orris Maxine Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Oji Ngozi Afiazu Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Gallo Joseph Md	Practitioner - Primary Care Provider (PCP)	~				~						
Feygin Polina Md	Practitioner - Primary Care Provider (PCP)											-
Petilla-Onorato Jessica Isabel Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Granieri Evelyn Carmela Md	Practitioner - Primary Care Provider (PCP)											
dano Albert E Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
arber Julia	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
efevre Marie Edith Faublas	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
(im Tonia K. Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Madalone Melissa	Practitioner - Primary Care Provider (PCP)											-
Sarcia Haydee	Practitioner - Primary Care Provider (PCP)											-
into Rohit Ivor Agnel Md	Practitioner - Primary Care Provider (PCP)											-
garwal Ruchi	Practitioner - Primary Care Provider (PCP)											-
Crismale James Francis	Practitioner - Primary Care Provider (PCP)											-
ao Chenguang Tony	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
fullen Michael Patrick Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
ederman Alex David Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	-
iburd Jennifer D Md	Practitioner - Primary Care Provider (PCP)											
łujus Amy Rpa	Practitioner - Primary Care Provider (PCP)											
Rodrigues Maria Louella Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~			
Oogra <mark>Mridula</mark>	Practitioner - Primary Care Provider (PCP)											
Serio Jane F Md	Practitioner - Primary Care Provider (PCP)											
ramm Stuart R Md	Practitioner - Primary Care Provider (PCP)											
Pierro Hugo Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
iaz Michael Md	Practitioner - Primary Care Provider (PCP)	✓	~	~	~	~	~	~	~	~	~	



Page 426 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Greenberg Loren Shari Md	Practitioner - Primary Care Provider (PCP)										
Majeed Muntaz Ahmad Z M Md	Practitioner - Primary Care Provider (PCP)										
Sherman Frederic M	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kothari Vipul Chandrakant	Practitioner - Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~
Fogel Joyce Frances Nahum Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Chow Rita Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Chan Chun-Kit	Practitioner - Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	✓
Auguste Jean K Md	Practitioner - Primary Care Provider (PCP)										
William F Ryan Comm Hlth Ctr	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	✓
Galanti Norman Md	Practitioner - Primary Care Provider (PCP)										
Goldberg Deborah Baron Md	Practitioner - Primary Care Provider (PCP)										
Jennifer B Cerasoli Md	Practitioner - Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	✓
Morales Eduardo Alejandro	Practitioner - Primary Care Provider (PCP)										
Schachter Lisa	Practitioner - Primary Care Provider (PCP)										
Ramis Carmen Maria Md	Practitioner - Primary Care Provider (PCP)	~			*	~		~	~	~	~
Delaet David Edward Md	Practitioner - Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	✓
Bucobo Yoleida Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
Lee Hwasun	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
Chatterjee Lolita Md	Practitioner - Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Gayle Eric George Md	Practitioner - Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Siegel Stephen D Md	Practitioner - Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Prushik Kenneth Howard Md	Practitioner - Primary Care Provider (PCP)										
Fuchs Richard T Md	Practitioner - Primary Care Provider (PCP)										
Agarwal Shradha	Practitioner - Primary Care Provider (PCP)										
Choe Josefina Luna Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Romano Richard David	Practitioner - Primary Care Provider (PCP)										
Spitzer Matthew	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Teich Marvin L Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~						~
Brody Samuel A Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Brau Norbert	Practitioner - Primary Care Provider (PCP)										
Ma Amy Xiaochen	Practitioner - Primary Care Provider (PCP)										



Page 427 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Fano Michael	Practitioner - Primary Care Provider (PCP)										
Liang Elizabeth	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Tkachenko Natalya Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Im Shelly A Md	Practitioner - Primary Care Provider (PCP)										
Hwang Andrew	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Quindor Rhealynne B	Practitioner - Primary Care Provider (PCP)										
Reister Robin	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Sta Maria Jaclyn	Practitioner - Primary Care Provider (PCP)										
Daefler Simon Md	Practitioner - Primary Care Provider (PCP)										
Ionescu Gabriel Md	Practitioner - Primary Care Provider (PCP)										
Gault Allison Tamara Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Atileh Haytham Md	Practitioner - Primary Care Provider (PCP)										
Scharer Lawrence Pc Md	Practitioner - Primary Care Provider (PCP)										
Ferrara Joseph Md	Practitioner - Primary Care Provider (PCP)										
Rodgers Stephen L	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Ahmed Sapphire Mann Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~				~
Friedman Samuel	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kramer Lawrence David Md	Practitioner - Primary Care Provider (PCP)										
Small Katherine Morgan	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Qaqish Saed	Practitioner - Primary Care Provider (PCP)										
Goodman Stephanie Michelle	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Gazali Radfan M	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Stivala Alicia Christina	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Patel Chirag	Practitioner - Primary Care Provider (PCP)										
Forsyth Beverly Alison Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Hunter, li Andrew	Practitioner - Primary Care Provider (PCP)										
Amico Jennifer	Practitioner - Primary Care Provider (PCP)										
Perdik Peter	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
Thanik-Steenburgh Erin	Practitioner - Primary Care Provider (PCP)										
Rosales Rowena Concepcion G M	Practitioner - Primary Care Provider (PCP)										
Ahmad Mejoi Md	Practitioner - Primary Care Provider (PCP)										



Page 428 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Nelson Marcia Philomena	Practitioner - Primary Care Provider (PCP)											
Polavarapu Hari Kishan Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Eliot P Schuster Md Pc	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mehta Viplov K Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Sisser Rachel	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Choy May	Practitioner - Primary Care Provider (PCP)											
Cho Hyung	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Vero Erica	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Nancy Lynn Chez	Practitioner - Primary Care Provider (PCP)											
Meredith Wepner Grossman	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Leasy Menachem Jeremy	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Law Singwu David	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Gray Andrea	Practitioner - Primary Care Provider (PCP)	~				~		~	~			
Bassey Yarromi Augustine Eyo	Practitioner - Primary Care Provider (PCP)	~	~									
Sheppard Beverly A Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~			
Patel Lalit Popatlal Md	Practitioner - Primary Care Provider (PCP)											
Stephenson Karen Md	Practitioner - Primary Care Provider (PCP)											
Rajpar Noor Mohammed Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~			
Zylbert Susan Lynn Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Bresler Priscilla Ann	Practitioner - Primary Care Provider (PCP)											
Senzamici Camille Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Babitz Lisa Ellen Md	Practitioner - Primary Care Provider (PCP)											
Sloan Barry	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Badlani Sachal Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Vail Rona	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Jean Gilles Max Md	Practitioner - Primary Care Provider (PCP)											
Shinhar Shai Yeshajahu Md	Practitioner - Primary Care Provider (PCP)											
Siegel Lawrence A Md	Practitioner - Primary Care Provider (PCP)											
Ratcliffe Justin Anthony	Practitioner - Primary Care Provider (PCP)											
Chitu Carmen Elena	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Lamarre Winnifred	Practitioner - Primary Care Provider (PCP)											



Page 429 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating Pa	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Malik Nasir M	Practitioner - Primary Care Provider (PCP)										
Boguslavskaya Valentina	Practitioner - Primary Care Provider (PCP)										
am Kimberly R	Practitioner - Primary Care Provider (PCP)										
aron Natacha Adele	Practitioner - Primary Care Provider (PCP)	~		~	~	~	~	~			~
leah Yasmin Sultana Md	Practitioner - Primary Care Provider (PCP)	~	>	~	~	~	~	~	~	~	~
apinel Sergei Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
lattoo Uijay Kumar Md	Practitioner - Primary Care Provider (PCP)	~	*	~	*	~	~	~	~	~	~
iggins Kenneth J Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
assisi Denise Md	Practitioner - Primary Care Provider (PCP)										
enovitz Harvey L Pc Md	Practitioner - Primary Care Provider (PCP)	~	>	~	*	~	~	~	~	~	~
asan Choudhury Md M Md	Practitioner - Primary Care Provider (PCP)										
rager Abigail Hope	Practitioner - Primary Care Provider (PCP)	~	>	~	*	~	~	~	~	~	~
ohnson Golda O Md	Practitioner - Primary Care Provider (PCP)	~	>		*			~	~	~	
isk Rebecca Saslow Md	Practitioner - Primary Care Provider (PCP)	~	*	~	*	~	~	~	~	~	✓
esnewski Ruth F Md	Practitioner - Primary Care Provider (PCP)	~	>	~	*	~	~	~	~	~	~
loarefi Mehran-Reza Md	Practitioner - Primary Care Provider (PCP)	~	>	~	~	~	~	~	~	~	~
oldstein Steven C Md	Practitioner - Primary Care Provider (PCP)										
haps Stephanie Hope	Practitioner - Primary Care Provider (PCP)										
oach Keith Md	Practitioner - Primary Care Provider (PCP)	~			*	~		~	~	~	~
gbovoh Daniel Obaroakpor Md	Practitioner - Primary Care Provider (PCP)	~	>	~	~	~	~	~	~	~	~
err Leslie Dubin Md	Practitioner - Primary Care Provider (PCP)	~	>	~	~	~	~	~	~	~	✓
n Jianqiang Md	Practitioner - Primary Care Provider (PCP)	~	>	~	~	~	~	~	~	~	~
uong Khoi Quoc	Practitioner - Primary Care Provider (PCP)										
assim Ariel	Practitioner - Primary Care Provider (PCP)										
odriguez-Iglesias Realba	Practitioner - Primary Care Provider (PCP)										
bal Adeel Azmat	Practitioner - Primary Care Provider (PCP)										
raun Maureen K	Practitioner - Primary Care Provider (PCP)	~	>	~	~	~	~	~	~	~	~
tallings Shavonn	Practitioner - Primary Care Provider (PCP)	~	>	~	~	~	~	~	~	~	~
ang Moonwha	Practitioner - Primary Care Provider (PCP)										
hael Priya	Practitioner - Primary Care Provider (PCP)	~			*	~		~	~	~	✓
lussaini Batool M Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 430 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Bharara Meenakshi Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~			
Kapoor Moyna Md	Practitioner - Primary Care Provider (PCP)											
Finkelstein Steven Peter Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~			
Olivieri Florida Gisele Md	Practitioner - Primary Care Provider (PCP)											
Wong Chun Tung Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Collins Megan Elizabeth Md	Practitioner - Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~	
Braza Mary	Practitioner - Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~	
Yee Lily Fong Cho Md	Practitioner - Primary Care Provider (PCP)											
Barbanel Eric William Md	Practitioner - Primary Care Provider (PCP)											
Cataldo Donnalee	Practitioner - Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~	
Chaudhry Naeem Akhter Md	Practitioner - Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~	
Banner Kenneth	Practitioner - Primary Care Provider (PCP)											
Dudek Mona	Practitioner - Primary Care Provider (PCP)	~			*	~		~	~	~	~	
Truong Tuyettrinh Nguyen	Practitioner - Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~	
Herlande Penn-Durandisse	Practitioner - Primary Care Provider (PCP)											
Mccormick Elizabeth T	Practitioner - Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~	
Patil Rajashree	Practitioner - Primary Care Provider (PCP)	~				~		~	~			
Gill Kanwar	Practitioner - Primary Care Provider (PCP)											
Amos Curtis	Practitioner - Primary Care Provider (PCP)											
Pati Rituparna	Practitioner - Primary Care Provider (PCP)											
Abraham Sherly Md	Practitioner - Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~	
Phillip Sohn	Practitioner - Primary Care Provider (PCP)	~	~	~	*	~		~	~	~		
Zewde Mulubrhan	Practitioner - Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~	
Sokolova Ekaterina	Practitioner - Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~	
Kirkham Elizabeth	Practitioner - Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~	
Tung Keith	Practitioner - Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~	
Brown Laura E	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Leinbach Lindsey	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Budasoff Caroline L	Practitioner - Primary Care Provider (PCP)											
Kamran Mazullah Md	Practitioner - Primary Care Provider (PCP)											
Bhargava Uday Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~			



Page 431 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating Pa	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
New Maria landolo Md	Practitioner - Primary Care Provider (PCP)										
Pomrantz Andrew Stuart Md	Practitioner - Primary Care Provider (PCP)										
Lytrivi Irene Md	Practitioner - Primary Care Provider (PCP)										
Ferencei Milan Md	Practitioner - Primary Care Provider (PCP)										
Johnson Timothy Curtiss Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Gulrajani Ramesh S Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Guadron Rodolfo	Practitioner - Primary Care Provider (PCP)	~			~	~					✓
Singh Amarjit Md Pc	Practitioner - Primary Care Provider (PCP)	~	~		~			~	~	~	
Spang Rigmor E Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
Eberhardt Kelly Jean Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
Wind Richard M Md	Practitioner - Primary Care Provider (PCP)										
Boah William Ofori Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
_uz Amarilis Lugo Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Ferris David Craig Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Cosme Jacqueline Md	Practitioner - Primary Care Provider (PCP)										
Chun Eunmee H	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Xie Minhui	Practitioner - Primary Care Provider (PCP)										
Dantchenko Victoria Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Aquino Nicolas Mariano Ii	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
Prince Jennifer	Practitioner - Primary Care Provider (PCP)										
Glasser Lynne Ann Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Weeks Williams David	Practitioner - Primary Care Provider (PCP)										
Soriano Theresa A Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Gupte Amrita K Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Giantinoto Salvatore J Do	Practitioner - Primary Care Provider (PCP)										
Read Dalan Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Carleton Jack Hardy	Practitioner - Primary Care Provider (PCP)										
Cheng James Md	Practitioner - Primary Care Provider (PCP)										
Mohammadi Shahrzad Md	Practitioner - Primary Care Provider (PCP)										
Horn Ansell Np	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Chen Chao Do	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 432 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
lalper Peter	Practitioner - Primary Care Provider (PCP)										
Anand Suryanarayan Md Pc	Practitioner - Primary Care Provider (PCP)										
ishberger Jeffrey Md	Practitioner - Primary Care Provider (PCP)										
Vard Latonia Maria Md	Practitioner - Primary Care Provider (PCP)										
lyers Cynthia E Md	Practitioner - Primary Care Provider (PCP)										
oldman Adam Y Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
rmington Kevin John Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
uo Anming Md	Practitioner - Primary Care Provider (PCP)	~	~					~	~		
ilmanian Rossana	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
icencio Alfin G Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
urnham Daniel Christian	Practitioner - Primary Care Provider (PCP)										
uhe Jorg Joachim	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
houry Nidal Y Md	Practitioner - Primary Care Provider (PCP)										
edeck Beth	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~			~	
han Shumaila	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
liesinger Katherine	Practitioner - Primary Care Provider (PCP)	~			~	~		~	~	~	~
augeois Kimtam Do	Practitioner - Primary Care Provider (PCP)										
assef Inas Latif Shaker	Practitioner - Primary Care Provider (PCP)										
unner Ricardo Orlando Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ay Philippe Jmm Md	Practitioner - Primary Care Provider (PCP)										
arkas Valerie Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
tein Alan J Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Imedo Ruben Eduardo Md	Practitioner - Primary Care Provider (PCP)										
omback Julie	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
hun Audrey Kyjung Md	Practitioner - Primary Care Provider (PCP)										
ribetz Irwin X	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
oung Edwin Reynolds Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
osenbloom Sylvie	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
nkola Pratibha A Md	Practitioner - Primary Care Provider (PCP)										
hieh Jong-Chuan Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lehta Rajen	Practitioner - Primary Care Provider (PCP)	✓				~		~	~		



Page 433 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Madeira Charles	Practitioner - Primary Care Provider (PCP)										
Mahdi Ahmad	Practitioner - Primary Care Provider (PCP)										
Vinayagasundaram Bhanumathy Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
Weiss Robert Allen Md	Practitioner - Primary Care Provider (PCP)										
Gliatto Peter Matthew Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Lam Binh V Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
Brutus Pierre Andre Md	Practitioner - Primary Care Provider (PCP)										
Shalhoub Robert Francis Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Chan Sheung-Kwun Samuel Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Polsky Bruce W Md	Practitioner - Primary Care Provider (PCP)										
Golden Owen Md	Practitioner - Primary Care Provider (PCP)										
Goldblum Louis M Do	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Bogdanov Assen Petrov Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~			~	~	~	
Phillips Edward C Md	Practitioner - Primary Care Provider (PCP)										
Padmavathi Murakonda Md	Practitioner - Primary Care Provider (PCP)										
Cadag Stefan	Practitioner - Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~
Shenko Christina Angela	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Arabelo Howard Anthony De La Paz	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Stumacher Barbara	Practitioner - Primary Care Provider (PCP)										
Esposito Amy	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kramer Arin	Practitioner - Primary Care Provider (PCP)										
Sweeny Joseph Michael Md	Practitioner - Primary Care Provider (PCP)										
Vaidynishant	Practitioner - Primary Care Provider (PCP)										
Jang Jennifer	Practitioner - Primary Care Provider (PCP)										
Lwin Yinphyu Win	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Phipps Emily E Np	Practitioner - Primary Care Provider (PCP)										
Ford Jean Guillaume Md	Practitioner - Primary Care Provider (PCP)										
Singh Jagjit Md Pc	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Naing Zaw Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Lazala Polanco Carmen Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Bagner Michael R Md	Practitioner - Primary Care Provider (PCP)										



Page 434 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating Pa	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Butler Renita Danette Md	Practitioner - Primary Care Provider (PCP)										
Shaikh Aftabahmed F Md	Practitioner - Primary Care Provider (PCP)	~	>	~	~	~	~	~	~	~	~
Ghaw Olivia	Practitioner - Primary Care Provider (PCP)										
Dewitt William Liddell	Practitioner - Primary Care Provider (PCP)										
Solar Brittany K	Practitioner - Primary Care Provider (PCP)										
Dinardo Daniel Posner	Practitioner - Primary Care Provider (PCP)										
acob Noble	Practitioner - Primary Care Provider (PCP)										
Quilatan Romeo L Jr Md	Practitioner - Primary Care Provider (PCP)										
ee Marjorie Pc Md	Practitioner - Primary Care Provider (PCP)	~	>	~	~	~	~	~	~	~	~
Guillen Rafael A Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Chao Steven S Md	Practitioner - Primary Care Provider (PCP)										
Rahman Rabeya Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
houdhury Sourab Patrick Do	Practitioner - Primary Care Provider (PCP)										
Norrow Robert W Md	Practitioner - Primary Care Provider (PCP)										
lyint Win Md	Practitioner - Primary Care Provider (PCP)										
/iray Alvin K Md	Practitioner - Primary Care Provider (PCP)										
ozuch Peter Sean Md	Practitioner - Primary Care Provider (PCP)										
arricelli Florence	Practitioner - Primary Care Provider (PCP)										
dams-Henry Claudeth	Practitioner - Primary Care Provider (PCP)	~	>	~	~	~	~	~	~	~	~
Descartes-Walker Ingrid Md	Practitioner - Primary Care Provider (PCP)	~	>	~	~	~	~	~	~	~	~
oure Joahd Malik	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
lenkes Leo	Practitioner - Primary Care Provider (PCP)										
Pavese Heidi Elizabeth	Practitioner - Primary Care Provider (PCP)										
Sonzalez Pedro	Practitioner - Primary Care Provider (PCP)	~			~	~		~	~	~	~
Vhite Camele	Practitioner - Primary Care Provider (PCP)	~	>	~	~	~	~	~	~	~	~
oedan Socrates	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
essalines Dervelyne	Practitioner - Primary Care Provider (PCP)										
ung Su Su	Practitioner - Primary Care Provider (PCP)										
lapp Randolph Julian	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
lawkins Katherine A Md	Practitioner - Primary Care Provider (PCP)	~	*	~	~	~	~	~	~	~	~
Cogos Alexander Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~		



Page 435 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating Pa	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Skamagas Maria Md	Practitioner - Primary Care Provider (PCP)										
Mack David Aba Md	Practitioner - Primary Care Provider (PCP)										
Guram Mohinder K Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
/an Gilder Max F Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Лаw Myo Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Serdis Michael Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ran Richie Tuan Q Md	Practitioner - Primary Care Provider (PCP)	~			~	~					~
so Alan Ying Yeung	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
alcott James	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mehra Sweeti Md	Practitioner - Primary Care Provider (PCP)	✓	~			~		~	~	~	~
ínights Jennifer Rpa	Practitioner - Primary Care Provider (PCP)										
hibaud Jean-Etienne Do	Practitioner - Primary Care Provider (PCP)	✓				~		~	~		
avis Yonette Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ung Tiffany Maysu	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mallick Abida K Md	Practitioner - Primary Care Provider (PCP)										
Pave Ritu Md	Practitioner - Primary Care Provider (PCP)										
lakavana Jayeshkumar J Md	Practitioner - Primary Care Provider (PCP)										
Nodern East West Medical Pc	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
asemi Andrin	Practitioner - Primary Care Provider (PCP)										
trong Jennifer Elizabeth	Practitioner - Primary Care Provider (PCP)	~	~	~							
detalla Fatima	Practitioner - Primary Care Provider (PCP)										
firchandani Monica Hargrovind	Practitioner - Primary Care Provider (PCP)										
utz Arthur L	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
etrov Manana Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
scobar Diego Md	Practitioner - Primary Care Provider (PCP)										
orman Edwin	Practitioner - Primary Care Provider (PCP)										
osmatos Andreas Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Saha Prantik Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Prine Linda Whisler	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Smith Steven Douglas Md	Practitioner - Primary Care Provider (PCP)										
Blanco-Franco Oscar Md	Practitioner - Primary Care Provider (PCP)										



Page 436 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Plotkina Alla M Md	Practitioner - Primary Care Provider (PCP)										
Sinclair Paula Almalinda Md	Practitioner - Primary Care Provider (PCP)	~			~	~		~	~	~	~
Chung Danna	Practitioner - Primary Care Provider (PCP)										
Desikan Sonia	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Dliver Kristin	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Giurleo Patricia	Practitioner - Primary Care Provider (PCP)										
Onianwa Amaka Laureta	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
Chan York Sing	Practitioner - Primary Care Provider (PCP)										
íhedimi Rabea	Practitioner - Primary Care Provider (PCP)										
Ciancimino Andrew	Practitioner - Primary Care Provider (PCP)										
lo James Chung Md	Practitioner - Primary Care Provider (PCP)										
etterman Alan David Md	Practitioner - Primary Care Provider (PCP)										
/lumford James M Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Besada Inacia Perez Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Ahsan Mohammad Md	Practitioner - Primary Care Provider (PCP)										
flenon Rakesh	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Felsen Michael R Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Seigel Rebecca Rae Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Patel Vinisha Md	Practitioner - Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Othoniel Marlene	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Robinson Marcia Renee	Practitioner - Primary Care Provider (PCP)										
Harbord Nikolas B Md	Practitioner - Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
nslicht David Victor Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
en Vincent Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
huy-Tien Le Dam Md	Practitioner - Primary Care Provider (PCP)										
Vitt Marvin Iii Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
Itaf Hussain Shaik	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
duard Fuzaylov	Practitioner - Primary Care Provider (PCP)										
Mendez Herman Md	Practitioner - Primary Care Provider (PCP)										
Portalatin Helen	Practitioner - Primary Care Provider (PCP)										
Barasch Daphna	Practitioner - Primary Care Provider (PCP)	~				~		~	~		



Page 437 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

* Safety Net Providers in Green	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Lin Lee Yulee	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Lai Anne	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Bello John Md	Practitioner - Primary Care Provider (PCP)											
Castillo-Rodriguez Raquel	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Allen-Dicker Josua	Practitioner - Primary Care Provider (PCP)											
Lutter-Hoppenheim Martine	Practitioner - Primary Care Provider (PCP)											
Cruz Christina	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Burton Ashley A	Practitioner - Primary Care Provider (PCP)	~				~						
Sigel L Keith Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Waite Eva Ann Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Guevara Elizabeth D L A Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Moore Thomas Carlisle Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~			
/in Xiaoshuang Md	Practitioner - Primary Care Provider (PCP)											
Kirschner Eric Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓	
Aberg Judith	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Addes Alvin David Md	Practitioner - Primary Care Provider (PCP)											
Osorio Georgina	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Ahmad Syed T Md	Practitioner - Primary Care Provider (PCP)											
_y Rose Vay Luong Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Jaiswal Arti Chander Md	Practitioner - Primary Care Provider (PCP)	~			~	~		~	~	~	~	
Khalil Richard Md	Practitioner - Primary Care Provider (PCP)	~	~									
Heckman Barbara Jean	Practitioner - Primary Care Provider (PCP)											
Calabio Rafaela Z Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓	
Satsky Mindy B Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Zaremski Benjamin Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Chamberlin Joe Md	Practitioner - Primary Care Provider (PCP)											
Ndukwe Esther	Practitioner - Primary Care Provider (PCP)											
Gilbert Elizabeth	Practitioner - Primary Care Provider (PCP)											
Camargo Marianne	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Pinzon Robin Ramos	Practitioner - Primary Care Provider (PCP)	~	~					~	~			
Psevdos George Jr Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	



Page 438 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
lotiram Savitri Ramdass Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
otnik Regina Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ee Melissa	Practitioner - Primary Care Provider (PCP)										
ane Matthew John Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lagnas Tamar	Practitioner - Primary Care Provider (PCP)										
Graney John Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
antz Howard Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
rpadi Stephen M Md	Practitioner - Primary Care Provider (PCP)										
angda Aslam Sattar Md	Practitioner - Primary Care Provider (PCP)										
arma Sudha Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ssa Ricardo Fabian Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
arhat Hassan Ail Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
amsaroop Nanda D Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
aha Hesham Mohamed Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
harma Jayendra R Md	Practitioner - Primary Care Provider (PCP)										
rescia Andrea M Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Greely John Stephen Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Coupet Nadege Marie Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
'u Chin Hsien	Practitioner - Primary Care Provider (PCP)	~	~								
havarria Patricia Diana	Practitioner - Primary Care Provider (PCP)										
io Ruy Chen Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
res Ella	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
íhanna Suresh <mark>Md</mark>	Practitioner - Primary Care Provider (PCP)										
hang Meng	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
wartz Talia H	Practitioner - Primary Care Provider (PCP)										
entes Meredith	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
/atkins Isheka S	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~	~	~	~	~
im Sara	Practitioner - Primary Care Provider (PCP)										
chan Hang	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
oditis Nicholas Md	Practitioner - Primary Care Provider (PCP)										
Hofmeister Stephen Frank Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 439 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating Pa	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Vellington Liu Y Md	Practitioner - Primary Care Provider (PCP)										
limenko Elena A Md	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~	~	~	~	~
i Scala Reno Gennaro Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
douard Kathleen A Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
leufeld Richard R	Practitioner - Primary Care Provider (PCP)										
Hill David Jacob Md	Practitioner - Primary Care Provider (PCP)										
eingold Leonard N Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
filler Elizabeth	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
tkin Alexandra	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Hailey Patricia C Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Bee-Healthy Proffessional Ped	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Erlikh Irina	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Kundnani-Kriplani Aneela	Practitioner - Primary Care Provider (PCP)										
Ooan-Schultz Yvette Chi	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Miller Michael	Practitioner - Primary Care Provider (PCP)										
Rodriguez Glennis Mercedes	Practitioner - Primary Care Provider (PCP)										
Dickerson Lauren	Practitioner - Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	✓
alavadia Deepti	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Robie Kristin	Practitioner - Primary Care Provider (PCP)	~	~	~	*						✓
Sheelawanti Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
Brunner Steven J Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Depetris Gustavo Raul Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lops Pamela	Practitioner - Primary Care Provider (PCP)										
/litchell I Weinstein Do Pc	Practitioner - Primary Care Provider (PCP)										
risbie Jo Anne	Practitioner - Primary Care Provider (PCP)										
Suden Stacy Allisa Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
la Illsung	Practitioner - Primary Care Provider (PCP)										
oxer Jonathan A Md	Practitioner - Primary Care Provider (PCP)										
khtar Joyce Mary	Practitioner - Primary Care Provider (PCP)										
rymskaya Arina	Practitioner - Primary Care Provider (PCP)										
Sati Allison	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 440 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating Pa	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Nghi Phuong M Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lisanian Anahid Jaquelline Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Pintauro Robert	Practitioner - Primary Care Provider (PCP)										
Reyna Maria Anaizza A Samson	Practitioner - Primary Care Provider (PCP)										
iddiqi Shamaila Md	Practitioner - Primary Care Provider (PCP)										
Singh Simarjit	Practitioner - Primary Care Provider (PCP)										
garwal Ritu	Practitioner - Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	*	~
ausel Ana Maria	Practitioner - Primary Care Provider (PCP)										
ox Katherine Anne	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lozayan Mahboobeh	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ailly Edward	Practitioner - Primary Care Provider (PCP)										
hrlich Martin H Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
amos-Ramirez Berta	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
ayzman Maya Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
ahan Mumtaz Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lassand Seema Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
erwald Cary M Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Viener Joseph M Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
a Rosso Robert Cian Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
rankel Etta Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
olfinzon Leonid Medical Pc	Practitioner - Primary Care Provider (PCP)	~						~	~	~	
loffman Judith	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lilman Alisa Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ubin Eva	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
iacente Dominick N Md	Practitioner - Primary Care Provider (PCP)										
askalakis Demetre Costas	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
enyves Andras Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lair Seidler Hammond	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
eber Robert J Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
nandaraja Natasha Ruvini Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
azarin Margaux Helene	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 441 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Carl Lamour-Occean Carline	Practitioner - Primary Care Provider (PCP)										
Dorelien Amalia	Practitioner - Primary Care Provider (PCP)										
Baxter Kathryn M	Practitioner - Primary Care Provider (PCP)										
Dadarwala Aashish Dhansukhlal	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kelly Roberta	Practitioner - Primary Care Provider (PCP)										
Weiss Anthony Alan Md	Practitioner - Primary Care Provider (PCP)										
Panish Mark Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
Goyal Ravindra Kumar Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Siroya Pushplata B Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Purohit Amar Lal Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Klein Oscar Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Conde Wright Marie France Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Aleksandrovich Viktoriya Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mikhail Imad Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Rogers Linda Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Nweke-Chukumerije Obiageli Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Tung Judy Md	Practitioner - Primary Care Provider (PCP)	~			~	~		~	~	~	~
Cohen lan Jeffrey	Practitioner - Primary Care Provider (PCP)										
Rodriguez German	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Wade Mark	Practitioner - Primary Care Provider (PCP)										
Mehandru Saurabh	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Pressler James Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Maybody Shideh	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Jimenez Roxanna	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Karp Sara	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Burger Alfred Paul Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Cha Yonhee Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Beuria Prarthana Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kim Sarah K	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Maule Cordell Laferne	Practitioner - Primary Care Provider (PCP)										



Page 442 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Servay Elsbet	Practitioner - Primary Care Provider (PCP)										
litson Kwame A Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Khalid Nazneen Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
iteever John B Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
/isnivesky Juan P Md	Practitioner - Primary Care Provider (PCP)										
echerrie Linda Vandaele Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
urse Sandra Renee Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
afalak Robert G Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
innigan Karen Jean Md	Practitioner - Primary Care Provider (PCP)										
lei Francine Md	Practitioner - Primary Care Provider (PCP)										
herian Siby Vengal Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
hukral Vinod K Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
abb Frank C Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
tzgerald Michael Patrick Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
ocolano Carolyn F	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ang lan Tsai-Leu Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
enney Nancy Lee	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~	~	~	~	~
oitevien Vaty	Practitioner - Primary Care Provider (PCP)	~		~	~	~	~	~			~
tein Tara	Practitioner - Primary Care Provider (PCP)	~									~
ibbs Kathleen Md	Practitioner - Primary Care Provider (PCP)										
oicke Betsy C	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ouis-Jacques Nadja Rn	Practitioner - Primary Care Provider (PCP)										
/ang Lan	Practitioner - Primary Care Provider (PCP)										
avasta Cristina Maria	Practitioner - Primary Care Provider (PCP)										
omez Gomez Veronica Del Carmen	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
artin Michelle	Practitioner - Primary Care Provider (PCP)	~			~	~		~	~	~	~
mailova Kyamalya A	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ayan-Rosenman David Samson	Practitioner - Primary Care Provider (PCP)										
elis James Mark	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
oorley Maya Devi Md	Practitioner - Primary Care Provider (PCP)										
ressel Irina Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 443 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Losev Alexander Md	Practitioner - Primary Care Provider (PCP)										
Akhrass Philippe Riad Md	Practitioner - Primary Care Provider (PCP)										
Orbe Jessica Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Banner Burton Md Pc	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~			~	
D'Souza David J Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Bell Ryan	Practitioner - Primary Care Provider (PCP)										
Kovacs Akos Laszlo Md	Practitioner - Primary Care Provider (PCP)										
Madhava Valsa S Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Castro George A Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Tam Cynthia J Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Canlas Aurora Juliana	Practitioner - Primary Care Provider (PCP)										
Chadha Manish	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
Levy Kenneth C	Practitioner - Primary Care Provider (PCP)										
Wilson Elizabeth Marie	Practitioner - Primary Care Provider (PCP)										
Osmanovic Ferid	Practitioner - Primary Care Provider (PCP)										
Usorov Aleksandr	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~		
Ramaswamy Kavishankar	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mehrazin Reza	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Campos Maria M	Practitioner - Non-Primary Care Provider (PCP)										
Chida Rakhshan M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kasahara Takehiro	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Epstein Jason	Practitioner - Non-Primary Care Provider (PCP)										
Robinson Kimberly	Practitioner - Non-Primary Care Provider (PCP)										
Witanowski Stephen John Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Johnson Jesse Thomas Ii	Practitioner - Non-Primary Care Provider (PCP)										
Sanghvi Amy Jayant	Practitioner - Non-Primary Care Provider (PCP)										
Schwartz Madeline Perie	Practitioner - Non-Primary Care Provider (PCP)										
Halazun Hadi J	Practitioner - Non-Primary Care Provider (PCP)										
Torabi Mandana	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Hong Alice	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Leo Angela	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 444 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Davidoff Sam Do	Practitioner - Non-Primary Care Provider (PCP)										
/lacdowall Eva	Practitioner - Non-Primary Care Provider (PCP)										
nyder Jason Charles	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~		
g Jennifer	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lendelsohn Nathaniel	Practitioner - Non-Primary Care Provider (PCP)										
lassan Sheref E	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lohamed Shahana	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
hung Jenny H	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
neill Cara L	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ynn Odessa	Practitioner - Non-Primary Care Provider (PCP)										
cker Kai Sarah	Practitioner - Non-Primary Care Provider (PCP)	~		~	~	~	~	~			~
aranchuk Nadia Dr.	Practitioner - Non-Primary Care Provider (PCP)										
aker Howard Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
llen Lynn Rashkind Md	Practitioner - Non-Primary Care Provider (PCP)										
ordan Alan J Pc Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
inneman Nancy I Md	Practitioner - Non-Primary Care Provider (PCP)										
ultanian Rachna	Practitioner - Non-Primary Care Provider (PCP)										
lohajer Babak Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
arapore Farokh Earch Md	Practitioner - Non-Primary Care Provider (PCP)										
unyavanich Supinda	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
rody David W Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
oritsidis George N Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
oo-Hoo Dorene M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ingold Jack	Practitioner - Non-Primary Care Provider (PCP)										
incoln Mary Anna	Practitioner - Non-Primary Care Provider (PCP)										
chtblau Sheldon Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
ilmi Salvatore Anthony	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
org Morton David Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
hah Bhadra B Pc Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
othenberg Susan D Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
owkes Mary Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 445 of 939 Run Date: 12/29/2017

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Ghasri-Zarghami-Sabet Shahla	Practitioner - Non-Primary Care Provider (PCP)	*	~	~	>	~	>	~	~	~	~
Shafizadeh Farshad Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
luang Melinda Md	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~		
Stachel Sheldon	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
oty Richard E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
imon Asher	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
eutsch Vicki-Jo Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
ppel Cheryl	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
riedman Joseph Irwin Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
raig Jon Moskowitz	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
henna Jayapratap Reddy Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
iller Sheryl Robin Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
elson Peggy	Practitioner - Non-Primary Care Provider (PCP)										
hosh Maurice M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
arooni Mark Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
mith Pauline Joy	Practitioner - Non-Primary Care Provider (PCP)										
haudhary Sapna	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
ankowski Irene	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
alkhiwala Sameet Arun Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
hao Faye	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
andicho Helen R	Practitioner - Non-Primary Care Provider (PCP)										
ntoine Ewald Jonathan Md	Practitioner - Non-Primary Care Provider (PCP)	~				~					
rozco Juan C Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
angredi Angela M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
aley Charles W Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
oertz Jacob K Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
ohen Joel M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
uxton Douglas F Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
komadu Uzoma Nwaeze	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
harmarajan Kavita Vyas	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Itiner Ahmet	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 446 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating in	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Morris Lauren	Practitioner - Non-Primary Care Provider (PCP)											
Schlachter Leslie Mrs.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Batson Lisa Ann	Practitioner - Non-Primary Care Provider (PCP)											
Fusco Heidi Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Hidalgo Laurita	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Liu Jerry Tsuning	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Varughese Christopher J	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Tunick David	Practitioner - Non-Primary Care Provider (PCP)											
Vaidya Noaman N	Practitioner - Non-Primary Care Provider (PCP)											
Blum Corinne E	Practitioner - Non-Primary Care Provider (PCP)	~							~			
Osherov Gregori	Practitioner - Non-Primary Care Provider (PCP)	~							~			
Scottrosenberg,M.S.,R.D.,Cdn	Practitioner - Non-Primary Care Provider (PCP)											
Lebwohl Mark G Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Luft Zinaida	Practitioner - Non-Primary Care Provider (PCP)											
Friedman Alan H Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Grinberg Mikhail Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Eaton Margaret M Phd	Practitioner - Non-Primary Care Provider (PCP)	~	~									
Cohen Richard	Practitioner - Non-Primary Care Provider (PCP)	~	~	~								
Reiter Joel D Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Weiner David Martin Md	Practitioner - Non-Primary Care Provider (PCP)											
Weissman Scott Stuart Md Pc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Michaels Emil Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Siegel Mark I Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Ralph Walter M Jr Md	Practitioner - Non-Primary Care Provider (PCP)											
Richardson Lynne D Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Adam S Morgenthau	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mizuguchi Richard S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Moallem Hamid Jack	Practitioner - Non-Primary Care Provider (PCP)											
Cohen David L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Hoffman Darryl M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Dagan Tal	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	



Page 447 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Guleyupoglu Nilufer A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Cortell Stanley Md	Practitioner - Non-Primary Care Provider (PCP)										
Gage Dennis Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
lunez Domingo C Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
teinberg David	Practitioner - Non-Primary Care Provider (PCP)										
Veichenberg Deborah Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
leckman Fern	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
timmel Barry David Md	Practitioner - Non-Primary Care Provider (PCP)										
elayneh Lulenesh Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						~
igamony Manohar Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
heth Nitin D Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
awha Puneet	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
oazed Kambiz Thomas Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
uh Sun Haeng Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
/asserstein Melissa Pittel Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
urino Gerard M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
osenthal Jeanne Lorraine Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
astenbaum Donald Mark Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
bdel-Fadil Ahmed Aly Md	Practitioner - Non-Primary Care Provider (PCP)										
delstein David Joseph Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
fail John Lawrence Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
olzman Ian Ronald Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ieber Jonathan Max Md	Practitioner - Non-Primary Care Provider (PCP)										
im Bette Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ingh Deepika Md	Practitioner - Non-Primary Care Provider (PCP)	~			~	~					
chiller Myles S Md	Practitioner - Non-Primary Care Provider (PCP)										
min Abha R Md	Practitioner - Non-Primary Care Provider (PCP)										
o Alan R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
artin Dean Randolph Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
aylor Meleta M Np	Practitioner - Non-Primary Care Provider (PCP)										
aplan Evan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 448 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating i	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Merrell Woodson Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kaushik Chandra S Dds	Practitioner - Non-Primary Care Provider (PCP)	~								~	
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Cobblah Vincent Quao Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Viener Dan E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
_imaye Atul M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Yuvienco Francisco Md	Practitioner - Non-Primary Care Provider (PCP)	~									
Christopher Kurt W Md	Practitioner - Non-Primary Care Provider (PCP)										
Ponce Estuardo-Alfonso	Practitioner - Non-Primary Care Provider (PCP)										
Costakis Anna	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Heather Lynn Macadam	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Belostotsky Natalie	Practitioner - Non-Primary Care Provider (PCP)										
Kabir Asiya	Practitioner - Non-Primary Care Provider (PCP)										
Fernando Anusha Rosanne Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Davelman Felix S	Practitioner - Non-Primary Care Provider (PCP)										
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Reish Richard	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Reid Malcolm D Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
/ogel Samantha R Pa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
leanniton Chaneve	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Paek Changhee	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Savino John Anthony Iii	Practitioner - Non-Primary Care Provider (PCP)										
Huang Chenchan	Practitioner - Non-Primary Care Provider (PCP)										
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Goodman Clarke	Practitioner - Non-Primary Care Provider (PCP)										
Pinero Joseph Ray	Practitioner - Non-Primary Care Provider (PCP)										
Cremins- Patricia	Practitioner - Non-Primary Care Provider (PCP)										
Pisani Laura	Practitioner - Non-Primary Care Provider (PCP)										
appan Elisabeth G	Practitioner - Non-Primary Care Provider (PCP)	~							~		
Boveuzi Matthew David	Practitioner - Non-Primary Care Provider (PCP)	~							~		
Pamidimukala Chaithanya	Practitioner - Non-Primary Care Provider (PCP)										



Page 449 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Paka Renuka D Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Yan Richard X	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Thung Swan N Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Basso Alan Matthews Phd	Practitioner - Non-Primary Care Provider (PCP)	~	~								
Faries Peter Lynn Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Roberts Michael Phd	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Silverman Lewis R	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Trubelja Nenad Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Thomas Kurian Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Natbony Sheila Md	Practitioner - Non-Primary Care Provider (PCP)										
Cheung Tony W Md	Practitioner - Non-Primary Care Provider (PCP)										
Gries James Robert Phd	Practitioner - Non-Primary Care Provider (PCP)										
Simonson Rayze Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Fleckman Adrienne M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	*	~	~	~	~	~	~	~
Fernandez Helen Maria Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Friedman Arnold Jay Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	*	~	~	~	~	~	~	~
Silverman Bernard Allan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	*	~	~	~	~	~	~	~
Blue Jessica	Practitioner - Non-Primary Care Provider (PCP)	~									~
Brewster Joe Cephus Jr Md	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
Obekpa Adah Edache	Practitioner - Non-Primary Care Provider (PCP)	~	~	~					~	~	
Tasca Robert	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
Гong Carrie Lilynn Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Sandradiaz	Practitioner - Non-Primary Care Provider (PCP)										
Grima Kathleen M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	*	~	~	~	~	~	~	~
Han-Faver Doreen D Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Benson Carolyn Mararet	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Barron Otis Alton Jr Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Amiraian Richard Harold Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Ashley Phillip Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Bobrafyne,L.M.S.W.	Practitioner - Non-Primary Care Provider (PCP)										
Dreisinger Naomi A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 450 of 939 Run Date: 12/29/2017

Mount Sinai PPS (PPS ID:34)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Reda Dominick Frank Md	Practitioner - Non-Primary Care Provider (PCP)	~	~								
Kulman Ilana	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Connell Brendan David	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Deegan Erin Marie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ester Neil	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Cruz Giselle	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Nu Amy	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Yulis Irina	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
Porco Aldo	Practitioner - Non-Primary Care Provider (PCP)										
/iriya Elizabeth	Practitioner - Non-Primary Care Provider (PCP)										
Rousso Joseph J	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Stewart Jessica Ann	Practitioner - Non-Primary Care Provider (PCP)										
Bertiz Tracy Valerie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Fiol Luanna Bel	Practitioner - Non-Primary Care Provider (PCP)										
Schwartz Lauren	Practitioner - Non-Primary Care Provider (PCP)										
Patel Minesh R Md	Practitioner - Non-Primary Care Provider (PCP)										
Kozlovsky Chaim	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Kolker Valentina	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
/alente Diane Matos	Practitioner - Non-Primary Care Provider (PCP)										
Ma Peter	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Sanz Salvo Angel Javier	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Gefon Boris	Practitioner - Non-Primary Care Provider (PCP)										
Minaya Cindy	Practitioner - Non-Primary Care Provider (PCP)										
Parker Judith M	Practitioner - Non-Primary Care Provider (PCP)	~	~								
Bonura Jessica A	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Ricci Rosamaria	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Vondyrad Seblewongel	Practitioner - Non-Primary Care Provider (PCP)										
Zaidman Gerald Walter Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lelin Abraham Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kleinman Yehuda E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 451 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Delaney Veronica Bridget Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
/itale Salvatore Giacomo Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Pepe Anthony J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Vu Maoxin Md	Practitioner - Non-Primary Care Provider (PCP)										
omei Nina A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Vard Michael Francis Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Schiff Elliot Phd	Practitioner - Non-Primary Care Provider (PCP)										
Salomon Gerard Md	Practitioner - Non-Primary Care Provider (PCP)	~				~					
Koblentz Daniel E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ichter Stephen M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mitchnick Eric Ira Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Charlot Cascyarnoux Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Sarfield Karen Lisa Kodsi Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ohn-Hull Carlota H	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
dwards Eric David Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Vallach Elizabeth Md	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~
Spektor Gary Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Owens George Francis Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Gopalan Radha S	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Horowitz Deborah Ronnie Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Choudhri Tanvir Fiaz Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Veintraub Andrea Suzanne Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Brooks Steven Elliot	Practitioner - Non-Primary Care Provider (PCP)	~							~		
ho Michael Nam-Sung	Practitioner - Non-Primary Care Provider (PCP)										
Vistinghausen Birte Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
latamala Ximena Andrea Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
eiden Howard S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Cruz Madeline Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
gnant Joanne Michele	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Rutman Hadassa	Practitioner - Non-Primary Care Provider (PCP)	~							~		



Page 452 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Gorig Aviva Dannielle Md	Practitioner - Non-Primary Care Provider (PCP)											
Nataraj Anand Gopalan	Practitioner - Non-Primary Care Provider (PCP)											
Petrosyan Tamara	Practitioner - Non-Primary Care Provider (PCP)	~							~			
Colletti Mario Charles	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
abian Michelle	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Cinyungo Ngugi M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Sheth Seema	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~	
havsar Rajesh	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~	
Inin Khin	Practitioner - Non-Primary Care Provider (PCP)											
Camillo Reginald Alivia Md	Practitioner - Non-Primary Care Provider (PCP)											
ahl Keith	Practitioner - Non-Primary Care Provider (PCP)											
hmerkovich Dmitry	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~	
anilov Tatyana	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
linojosa Franz	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
anlischin-Smith	Practitioner - Non-Primary Care Provider (PCP)											
Pesouza Jessica Tailing	Practitioner - Non-Primary Care Provider (PCP)											
ell Jason Henry	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Goodman Mera Ashley	Practitioner - Non-Primary Care Provider (PCP)											
aymundofermin,L.M.S.W.	Practitioner - Non-Primary Care Provider (PCP)											
Duvivier Diane	Practitioner - Non-Primary Care Provider (PCP)											
traccia Heather	Practitioner - Non-Primary Care Provider (PCP)											
rostowitz Anna	Practitioner - Non-Primary Care Provider (PCP)											
Dianapineda	Practitioner - Non-Primary Care Provider (PCP)											
Saliby Aida H Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
tern Richard Hersh Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
aft James Daniel Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~	
Strauchen James Arthur Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~	_
Coad Christopher T Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~	
ecora Maria Nancy Dpm	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~			
Rotzman Roman Y Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	



Page 453 of 939 Run Date: 12/29/2017

* Safety Net Providers in Green	D	in Dunington									
	Participating					1		T	T	_	
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Weiss Deborah Joy Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Shu David Ka-Hing Md Pc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Ashikari Andrew Y Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Ficazzola Michael A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Liu Lawrence Chad Uytengsu Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Stein Richard M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Haroon Hasina Aktar Md	Practitioner - Non-Primary Care Provider (PCP)										
Arnett Maria F Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Tibian Abramovitz	Practitioner - Non-Primary Care Provider (PCP)										
Immanuel David Md	Practitioner - Non-Primary Care Provider (PCP)										
Fallick Frederick S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~								
Macaulay Grant Robert Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Cima Miguel A Md	Practitioner - Non-Primary Care Provider (PCP)										
Cestari Stephen Todd Do	Practitioner - Non-Primary Care Provider (PCP)										
Kramer David Md	Practitioner - Non-Primary Care Provider (PCP)										
Parness Ira A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Mccann Peter D Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mendes Donna M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mcnally Lois Marie Md	Practitioner - Non-Primary Care Provider (PCP)										
Kerr Angela D Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Shirazian Taraneh Md	Practitioner - Non-Primary Care Provider (PCP)										
Barnett Barbara Jean Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Tranchese John	Practitioner - Non-Primary Care Provider (PCP)										
Schwartz Lawrence P Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Cai Steven	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Oh Chunkeun Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Muralikrishnan Kannan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Chen Vivian Min-Lan	Practitioner - Non-Primary Care Provider (PCP)										
Sidhu Gurcharan S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Lall Ajay Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 454 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Stein Deborah J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Yew Eddie K	Practitioner - Non-Primary Care Provider (PCP)										
Goldman Mark	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Halligan-Luca Anne Rose	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
Noel Camille	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Patton Erin	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Muslim Arif M Md	Practitioner - Non-Primary Care Provider (PCP)										
Hansen Michael	Practitioner - Non-Primary Care Provider (PCP)										
Kamath Suchitra	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~		
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)										
Katz Jonathan Seth	Practitioner - Non-Primary Care Provider (PCP)										
Guttman Emma	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Schehr, Jaime, Rd	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~	~	~	~	~
Phelan Jane	Practitioner - Non-Primary Care Provider (PCP)										
Taylor Jerome D	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Klineova Sylvia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Walsh Erin Kelly	Practitioner - Non-Primary Care Provider (PCP)										
Rochel Henry	Practitioner - Non-Primary Care Provider (PCP)	~		~	~	~	~	~			~
Faraj M Faour	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Nicholas Genes Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Naik Jahnavi R	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Nguyen Diemthuy Nancy	Practitioner - Non-Primary Care Provider (PCP)										
Rainey Mary Chandler	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Tsega Surafel	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Amanda Hordos	Practitioner - Non-Primary Care Provider (PCP)										
Malik Aaqib	Practitioner - Non-Primary Care Provider (PCP)										
Welch Kate	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Choi Ran	Practitioner - Non-Primary Care Provider (PCP)	~	~								
Juliemannas	Practitioner - Non-Primary Care Provider (PCP)										
Cardamona Margaret	Practitioner - Non-Primary Care Provider (PCP)										



Page 455 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Fung Timothy Tenren	Practitioner - Non-Primary Care Provider (PCP)										
Ariesmeng-Weiliao,L.M.S.W.	Practitioner - Non-Primary Care Provider (PCP)										
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)										
Malloy Erica L	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
am Anthony	Practitioner - Non-Primary Care Provider (PCP)										
astet Heidi Hope	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Sandhu Gagangeet Singh	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
oshy Ninan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ivazi Zaza Joshua Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
rapp Kevin	Practitioner - Non-Primary Care Provider (PCP)										
lirshfield Gary S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
mith Angela Lantz	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~			~	
irchman Ernest H Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ivera Victoria	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
Veinberg Barry J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
erez Water Hernan Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
flichelson Linda N Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
hum Frederick Lorenz Iii	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
huwaja Abdul Ali Md Pc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
(leeman Michael William Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
hoi Mark Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
uggiero-Decarlo Rosemary Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
rena Awilda Rpa	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~		
ebo Debra Beth	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
sbell Penny A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	✓
ausman Michael R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
guyen Tracy Thuy	Practitioner - Non-Primary Care Provider (PCP)	~							~		
osenzweig Kenneth Eric	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
aghi Ramin	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Veiss Nirit Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Anthony Kopatsis Md Facs Pllc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 456 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Stambaugh Kweon I Md	Practitioner - Non-Primary Care Provider (PCP)											
Sherman Deborah S Np	Practitioner - Non-Primary Care Provider (PCP)											
Marn Richard Yee	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Bodenheimer Henry C Jr	Practitioner - Non-Primary Care Provider (PCP)											
Deiner Stacie Gail Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Newman Lawrence Craig Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Pezzollo Eugene Peter	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Emma Leonard John Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Keil Katherine Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Feldstein Michael Jay Dds	Practitioner - Non-Primary Care Provider (PCP)											
Skliut Maryna Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Najara Julia E Md	Practitioner - Non-Primary Care Provider (PCP)	~			~	~	~					
Sigler Lawrence J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Rosner William Md	Practitioner - Non-Primary Care Provider (PCP)											
Yu Irene	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Whelan Richard Lawrance Md	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~	
Feldman Hannah	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Rozenfeld Mariya Do	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Polydorides Alexandros Demetrios Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Nozad Valerie	Practitioner - Non-Primary Care Provider (PCP)											
Wharton Peter Mr.	Practitioner - Non-Primary Care Provider (PCP)											
Pantelides Harry	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Brucia Laurie Jane	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Medlej Kamal	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Braden J Hexom Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Hackett Alyssa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Jones James Peter	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~	
Ward Stephen	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~	
Gupta Anjali Rani Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Xie Yan Yan Sally	Practitioner - Non-Primary Care Provider (PCP)											
Leung Eric	Practitioner - Non-Primary Care Provider (PCP)											



Page 457 of 939 Run Date: 12/29/2017

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Aycart Samantha N	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Merino David A	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Pratap Balaji	Practitioner - Non-Primary Care Provider (PCP)										
Hu Michael	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Vardarajan Asha	Practitioner - Non-Primary Care Provider (PCP)	~	~								
Yeh Richard	Practitioner - Non-Primary Care Provider (PCP)										
Yong Raymund	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kim Eui	Practitioner - Non-Primary Care Provider (PCP)										
Cheung Janice M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Pilania Neha	Practitioner - Non-Primary Care Provider (PCP)										
Kadakia Sameep	Practitioner - Non-Primary Care Provider (PCP)										
Mehta Swati	Practitioner - Non-Primary Care Provider (PCP)										
Baker Shane	Practitioner - Non-Primary Care Provider (PCP)										
Poirier Kimberley Paula	Practitioner - Non-Primary Care Provider (PCP)	~							~		
Park Ju Hyung	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Xu Ruimin	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Schwartz Steven	Practitioner - Non-Primary Care Provider (PCP)										
Zumoff Barnett Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Zauderer Jeffrey Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Nong Soman Mary	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Naidich Thomas P Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Joseph R Podhorzer Md Pllc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Fitzig Lorenzo Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Goldman Thomas I	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Chaudhry Ahmed Do	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Raj Capoor	Practitioner - Non-Primary Care Provider (PCP)										
Jahn Anthony F Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kang Patrick S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 458 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating ir	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Frankel Richard Harris Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Hung William W	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Lawson William Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Bock George H Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Rapaport Robert Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Khan Zafar Md	Practitioner - Non-Primary Care Provider (PCP)											
Patrick Sharon Lynne Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Gowda Ramesh M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Jones Jacqueline Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Licht Arnold L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Wright Kevin	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Rosen Richard Bruce Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Geer Eliza B Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Thornton Karen	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Flournoy James	Practitioner - Non-Primary Care Provider (PCP)	~				~						
Purugganan Romeo Sison Md	Practitioner - Non-Primary Care Provider (PCP)	~	~									
Abt Renee Judith Md	Practitioner - Non-Primary Care Provider (PCP)											
Sordillo Emilia M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Muldoon Thomas O Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Dzanic-Cemalovic Naida	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Matysiak Adam Zenon	Practitioner - Non-Primary Care Provider (PCP)											
Daniel Celeenamma B Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Inghilterra Karen	Practitioner - Non-Primary Care Provider (PCP)											
Napoli Michael A Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Shinnar Meir Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Kory Pierre	Practitioner - Non-Primary Care Provider (PCP)											
Rouse Jeffrey A Dds	Practitioner - Non-Primary Care Provider (PCP)	~								~		
Alcontin Evelyn	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Edelstein Jamie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	



Page 459 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
brahim Sherine Edward Dds	Practitioner - Non-Primary Care Provider (PCP)										
Battle Diane M	Practitioner - Non-Primary Care Provider (PCP)										
Andrea E Perez	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
dams Rachel May	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Cohen Mia Gintoft	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Ahmed Tanveer	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~	~	~	~	~
aha Firas Abdallah	Practitioner - Non-Primary Care Provider (PCP)										
yagi Priya	Practitioner - Non-Primary Care Provider (PCP)										
ordova Matthew Alexander	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Vatson Anika N	Practitioner - Non-Primary Care Provider (PCP)										
laines Elizabeth Jane	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
hodabakhsh Kashyar	Practitioner - Non-Primary Care Provider (PCP)										
irschl David Avishay	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
runo Jaclyn	Practitioner - Non-Primary Care Provider (PCP)										
ayed Adham Ekram	Practitioner - Non-Primary Care Provider (PCP)										
olfson Marina	Practitioner - Non-Primary Care Provider (PCP)	~	~		~			~	~	~	
o Brian	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
pata Alexandria	Practitioner - Non-Primary Care Provider (PCP)										
ow John Paul Dds	Practitioner - Non-Primary Care Provider (PCP)										
ymesser,C.D.N	Practitioner - Non-Primary Care Provider (PCP)										
lountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
hramm-Smith Shannon	Practitioner - Non-Primary Care Provider (PCP)										
hushbumodh,Lmsw	Practitioner - Non-Primary Care Provider (PCP)	~				~					
then Christine W	Practitioner - Non-Primary Care Provider (PCP)	~							~		
cummings Danielle Barbara	Practitioner - Non-Primary Care Provider (PCP)										
avis Alecia A Np	Practitioner - Non-Primary Care Provider (PCP)										
lountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
im Jennifer Hui	Practitioner - Non-Primary Care Provider (PCP)										
ee Janet B	Practitioner - Non-Primary Care Provider (PCP)										
ai Athena J	Practitioner - Non-Primary Care Provider (PCP)	~	*	~	~	~	~	~	*	~	~
ao Jiaming	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 460 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating in	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Swistel Daniel George Md	Practitioner - Non-Primary Care Provider (PCP)											
Cohen Ben Zane Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Kancherla Pushpa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~	
Young Simon Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Daniel Samuel J Md Pc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Arsht Steven J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Guoping Zhou	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~	~	~	~	~	
Milman Tatyana Md	Practitioner - Non-Primary Care Provider (PCP)											
Kauffman Amy	Practitioner - Non-Primary Care Provider (PCP)											
Bergen Michael Howard	Practitioner - Non-Primary Care Provider (PCP)	~	~	~								
Rizzo Christopher J Md	Practitioner - Non-Primary Care Provider (PCP)											
Haug Stephen J Md	Practitioner - Non-Primary Care Provider (PCP)											
Gordon Gregg E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~	
Ghillani Richard Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~	
Kadam Sejal Md	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~			
Rondel Irina Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~	
Holgersen Leif D Md	Practitioner - Non-Primary Care Provider (PCP)											
Vivek Yerrapu Reddy	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mittal Niranjan Kumar Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~	
Morrison Rolfe Sean Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Goldstein Nathan E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Juliano John Stephen Md	Practitioner - Non-Primary Care Provider (PCP)											
Richter Scott	Practitioner - Non-Primary Care Provider (PCP)	~							~			
Tak Vinay Manohar Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~	
Gooden Cheryl Kay Md	Practitioner - Non-Primary Care Provider (PCP)											
Dlivera Rosemarie R Cnm	Practitioner - Non-Primary Care Provider (PCP)	~			*	~		~	~	~	~	
Murthy Amitasrigowri S Md	Practitioner - Non-Primary Care Provider (PCP)	~									~	
Nientzen Gelber Marianne P Np	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~	
Sherr David L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
rina Kissin	Practitioner - Non-Primary Care Provider (PCP)											
Veiner Holly H	Practitioner - Non-Primary Care Provider (PCP)	~			~	~		~	~	~	~	



Page 461 of 939 Run Date: 12/29/2017

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Chukwuocha Benjamin	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						~
Das Piali	Practitioner - Non-Primary Care Provider (PCP)	~	~			~					
/luttana Ramakrishna Reddi Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
/azquez Claudio Manuel Md	Practitioner - Non-Primary Care Provider (PCP)										
envenisty Alan I Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Gordon Doris Janet Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Cavanaugh Dianne	Practitioner - Non-Primary Care Provider (PCP)										
ilenkin Leonid	Practitioner - Non-Primary Care Provider (PCP)										
Cortese Marisa Angela	Practitioner - Non-Primary Care Provider (PCP)										
verbukh Ella Slp	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
Ponni Vijaya Perumalswami	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lusain Syed A	Practitioner - Non-Primary Care Provider (PCP)										
icholson Tara Anne	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
teer Steven Allen	Practitioner - Non-Primary Care Provider (PCP)										
imberly Marie Mchugh	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
Boyle Margaret M	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~
airavamurthy Darshan	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~		
laglione Paul Joseph	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
horasani Hooman	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
olon Modesto J	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lack Lian	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
aleh Jean W Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
anda Gennady	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lodica Ippolito Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Nountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ingla Montish	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Nountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
landsschuh Caroline	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
erina Daniel J	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
laslak Stephen	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
athrynryan	Practitioner - Non-Primary Care Provider (PCP)										



Page 462 of 939 Run Date : 12/29/2017

Mount Sinai PPS (PPS ID:34)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
/lurphy Katherine	Practitioner - Non-Primary Care Provider (PCP)											
Sandhi Ruchita Bharat	Practitioner - Non-Primary Care Provider (PCP)											
lajeeb Najla	Practitioner - Non-Primary Care Provider (PCP)											
askin David Sathya	Practitioner - Non-Primary Care Provider (PCP)	~	*	~	~	~	~	~	~	~	~	
irpo-Betancourt Adolfo	Practitioner - Non-Primary Care Provider (PCP)	~	*	~	~	~	~	~	~	~	~	
reenstein Samuel Phillip	Practitioner - Non-Primary Care Provider (PCP)											
han Naw Susan	Practitioner - Non-Primary Care Provider (PCP)	~	*	~	~	~	~	~	~	~	~	
akwana Hetalben Gopalbhai	Practitioner - Non-Primary Care Provider (PCP)											
hung Michael Sungjae	Practitioner - Non-Primary Care Provider (PCP)											
lattox Nancy Ann	Practitioner - Non-Primary Care Provider (PCP)	~				~						-
aushina Mithani	Practitioner - Non-Primary Care Provider (PCP)											
ing Huiwen	Practitioner - Non-Primary Care Provider (PCP)											
him Brian	Practitioner - Non-Primary Care Provider (PCP)	~	*	~								-
ountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
o Taihang	Practitioner - Non-Primary Care Provider (PCP)											
afar Monaa	Practitioner - Non-Primary Care Provider (PCP)	~	*	~	~	~	~	~	~	~	~	
och Lauren M	Practitioner - Non-Primary Care Provider (PCP)	~	*	~	~	~	~	~	~	~	~	
hang Nadine Ann	Practitioner - Non-Primary Care Provider (PCP)	~	>	~	~	~	~	~	~	~	~	
nagillett	Practitioner - Non-Primary Care Provider (PCP)											
lountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
ue Jennifer E	Practitioner - Non-Primary Care Provider (PCP)	~							~			
ruce Eric Sands	Practitioner - Non-Primary Care Provider (PCP)	~	*	~	~	~	~	~	~	~	~	
esrosiers Sergine Yves-Antoine	Practitioner - Non-Primary Care Provider (PCP)											
ispaltro Frances X Md	Practitioner - Non-Primary Care Provider (PCP)	~	*	~	~	~	~	~	~	~	~	
andy Robert Jay Dpm	Practitioner - Non-Primary Care Provider (PCP)											
/illiams Arthur	Practitioner - Non-Primary Care Provider (PCP)	~	*	~	~	~	~	~	~	~	~	
ordowitz Richard Alexander	Practitioner - Non-Primary Care Provider (PCP)	~	*	~	~	~	~	~	~	~	~	
worecki Roman Md	Practitioner - Non-Primary Care Provider (PCP)	~	*	~	~	~	~	~	~	~	~	
erguson Christopher J Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
ack Madeline	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~	
bulencia Armand Emmanuel	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	



Page 463 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Sinha Ajoy Kumar Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kaul Raman Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kumar Nanjundaiah Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Chan Michael	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Vasavada Balendu C Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Markenson David S Md	Practitioner - Non-Primary Care Provider (PCP)										
Himel Harvey Norman Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Butler Brian Joseph Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Hakimian Navid Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Decicco Barbara	Practitioner - Non-Primary Care Provider (PCP)										
Levin Nathan Md	Practitioner - Non-Primary Care Provider (PCP)										
Wood-Smith Donald	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Lynn Howard S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Rubin Trudy	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~			~	
Geldwert Josef J Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Ma Aye Moe Thu Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kliot Benjamin L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Annette M King	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Benevento Joseph	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Degi Keith	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Perez,Diana,Np	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Hall Kimberly Terese	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Shanker Vicki Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Gordin Inna Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
O'Neill Maureen Ann	Practitioner - Non-Primary Care Provider (PCP)										
Brewer Hilda	Practitioner - Non-Primary Care Provider (PCP)	~			~	~					
Berson Robert Jeffrey Md	Practitioner - Non-Primary Care Provider (PCP)										
Facciuto Marcelo Enrique Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Tissot Todd Anthony Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Terrilyn Jamille Reynolds	Practitioner - Non-Primary Care Provider (PCP)	~								~	
Brenner Marc	Practitioner - Non-Primary Care Provider (PCP)										



Page 464 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Pedraza Juan D	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Wojtaszek Anna Lidia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Maret Rajani	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Desai Neil Kiri	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Hernandez Nadia	Practitioner - Non-Primary Care Provider (PCP)										
Harsany Amy	Practitioner - Non-Primary Care Provider (PCP)										
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Prince Rosemary	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Schaefer Michael John Jr	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Polishchuk Daniil L	Practitioner - Non-Primary Care Provider (PCP)										
Huang Yili	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Buyuk Arzu	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Wallace Brallier Jess Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Price Alicia Marie	Practitioner - Non-Primary Care Provider (PCP)										
Cardinale Joseph A Md	Practitioner - Non-Primary Care Provider (PCP)										
Aouchiche Hakima Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	✓	~	~	~	~	~	~	~
Henry Heather M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
Nayak Mansi Manohar	Practitioner - Non-Primary Care Provider (PCP)	~	~	✓	~	~	~	~	~	~	~
Sepe Michele	Practitioner - Non-Primary Care Provider (PCP)										
Mohabir Jason	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
Nagel Dalia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Trivedi Shefali	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Palep Sapna	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Davis David J	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Lin Fred Y Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Stephanie Bussmann	Practitioner - Non-Primary Care Provider (PCP)	~	~	✓	~	~	~	~	~	~	~
Duran Nancy	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Levine Elisheva	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Dienstag Bill D	Practitioner - Non-Primary Care Provider (PCP)										
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Holland Sally Ann	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~	~	~	~	~



Page 465 of 939 Run Date: 12/29/2017

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Rauch Judah	Practitioner - Non-Primary Care Provider (PCP)										
Viggins Blair P	Practitioner - Non-Primary Care Provider (PCP)										
aurenbrown,Otr/L	Practitioner - Non-Primary Care Provider (PCP)										
yala-Rodriguez Cesar Esteban	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
cho Megan Elizabeth-Sabah	Practitioner - Non-Primary Care Provider (PCP)										
Nountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)										
ate Sarah Patricia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Georgiev Krum Dr.	Practitioner - Non-Primary Care Provider (PCP)										
lirshson Chari Ilana	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
emetriou Nicholas Mr.	Practitioner - Non-Primary Care Provider (PCP)										
wyer Chelsea Pa	Practitioner - Non-Primary Care Provider (PCP)										
inoshita Shiori	Practitioner - Non-Primary Care Provider (PCP)										
lantin Moise	Practitioner - Non-Primary Care Provider (PCP)										
isenkraft James Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
hahem Daher Md	Practitioner - Non-Primary Care Provider (PCP)										
ass Sherry J Od	Practitioner - Non-Primary Care Provider (PCP)	~							~		
escigno John Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lardart Anne Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Valsh Kenneth A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
him Mark Inbo	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
asley Peter Macpherson Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						~
umar Raman Md	Practitioner - Non-Primary Care Provider (PCP)										
Greenberg Howard J	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lillel Zaharia Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
laddin Mohammed Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
tern Aaron Saul Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
pstein Lawrence Jay Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
rakoff Lawrence R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
hatterji Manjil	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ochlatyi Sergei Gennadi Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						



Page 466 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating in	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Vincent Lise Dpm	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~			
Allen Marcella Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Midulla Peter S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Post Kalmon D Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Naveh Marcia Spiegel Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Ahmad Jawad	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Sotirakis Ivicos S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Kinsella Gregory Patrick Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Portnoy William Marshall Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Furci Thomas James Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Pruchnicki Alec Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Siddique Mohammad Abubakar Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~			~	~	~		
Williamson Hyacinth	Practitioner - Non-Primary Care Provider (PCP)											
Bahl Naresh Bala	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Wong Tommy Yuk Shu Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Richmond Gynecologic Oncology Pc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mckinsey James Frederick Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Bernstein Joseph	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Agyare Samuel K B Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Bauman Phillip A	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Moss Douglas G Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Blitzer Andrew Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Shah Brijen	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Wen Angie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Nelson Marshal	Practitioner - Non-Primary Care Provider (PCP)											
Kandiah Karunadevi	Practitioner - Non-Primary Care Provider (PCP)											
Gutkovich Zinoviy Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Defalco Michael M Phd	Practitioner - Non-Primary Care Provider (PCP)											
Donnao'Malley,R.D.,Cdn	Practitioner - Non-Primary Care Provider (PCP)	~	~	~								
Akhtar Saadia Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Hristov Hristo Deianov	Practitioner - Non-Primary Care Provider (PCP)											



Page 467 of 939 Run Date: 12/29/2017

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
lawaratne Upulie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Barash Irina Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Fersh Madeleine Esther Md	Practitioner - Non-Primary Care Provider (PCP)										
Chanamolu Sravanthi	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						~
elestin Dominique	Practitioner - Non-Primary Care Provider (PCP)	~									~
Vhite-Edwards Judith	Practitioner - Non-Primary Care Provider (PCP)	~	>	~	~	~	~	~	~	~	~
askowski Larissa Kim	Practitioner - Non-Primary Care Provider (PCP)	~	>	~	~	~	~	~	~	*	~
Cesaire Nathalie	Practitioner - Non-Primary Care Provider (PCP)										
Salomon Adrienne A	Practitioner - Non-Primary Care Provider (PCP)										
Andersen Matthew	Practitioner - Non-Primary Care Provider (PCP)										
ilipovic-Jewell Zorica	Practitioner - Non-Primary Care Provider (PCP)	~	>	~	~	~	~	~	~	~	~
Chaanine Antoine Heni	Practitioner - Non-Primary Care Provider (PCP)										
ahmy Ramy Hany Fouad	Practitioner - Non-Primary Care Provider (PCP)	~	>	~	~	~	~	~	~	~	~
agley William H Md	Practitioner - Non-Primary Care Provider (PCP)	~	>	~	~	~	~	~	~	~	~
Chandrashekhar Sarayu	Practitioner - Non-Primary Care Provider (PCP)	~	>	~	~	~	~	~	~	~	~
Sekhon Lucky	Practitioner - Non-Primary Care Provider (PCP)	~	>	~	~	~	~	~	~	~	~
Nountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	>	~	~	~	~	~	~	*	~
Buggie Brian Gregory	Practitioner - Non-Primary Care Provider (PCP)	~	>	~	~	~	~	~	~	~	~
Gerard Adriel Max	Practitioner - Non-Primary Care Provider (PCP)										
Colley Patrick Michael	Practitioner - Non-Primary Care Provider (PCP)										
hishlov Kirill Sergeyevich	Practitioner - Non-Primary Care Provider (PCP)	~	>	~	~	~	~	~	~	~	~
(ie Meikuen	Practitioner - Non-Primary Care Provider (PCP)	~	>	~	~	~	~	~	~	~	~
yala-Bustamante Everick	Practitioner - Non-Primary Care Provider (PCP)										
ee Leslie	Practitioner - Non-Primary Care Provider (PCP)										
Golub Ashley D	Practitioner - Non-Primary Care Provider (PCP)										
urti Aarti	Practitioner - Non-Primary Care Provider (PCP)										
lagee Lauren Eva	Practitioner - Non-Primary Care Provider (PCP)										
lackham Janice	Practitioner - Non-Primary Care Provider (PCP)	~	>					~	~		
earlman Shoshannah	Practitioner - Non-Primary Care Provider (PCP)										
ano Vincent	Practitioner - Non-Primary Care Provider (PCP)										
erban Stelian Joan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 468 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

* Safety Net Providers in Green	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Osborn Irene Paulita Md	Practitioner - Non-Primary Care Provider (PCP)										
Silverstein Jeffrey H Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Lidagoster Lidia Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Do Ouro Suelane Sousa Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Michael Eric Rosen Md Pc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Delvalle Michelle Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Livingstone Dave A F	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Grinberg Manuel E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Eiland Lisa Renee Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Gabrilove Janice L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kondamudi Noah Praveen K Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	✓
Taurani Christopher R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Sebaoun Tova R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Regan-Livingston Janet Lynn	Practitioner - Non-Primary Care Provider (PCP)										
Gupta Mantu Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
Giambruno Clara Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Krilov Meg Allyn Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
Olivier Wendy-Ann Md Pc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Ragnarsson Kristjan T Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kahn Ronald A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	*	~	~	~	~	~	~	~
Frasca Suzanne Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	*	~	~	~	~	~	~	~
Monioudis Gus Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	*							
Cayton Alberto L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	*	~	~	~	~	~	~	~
Ghezel-Ayagh Anousheh	Practitioner - Non-Primary Care Provider (PCP)										
Khouli Hassan E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
Goldstein Mark Md	Practitioner - Non-Primary Care Provider (PCP)										
Barinstein Laura V Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
Gordon Marsha	Practitioner - Non-Primary Care Provider (PCP)	~	~	✓	>	~	~	~	~	~	✓
Krata Lewis	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
Rothberger Melvin J Md Llc Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
Hunt Ann L	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~



Page 469 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

* Safety Net Providers in Green	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Estelle Lasaundra Chrishun Dds	Practitioner - Non-Primary Care Provider (PCP)										
Krumholz David	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Howard J Reifer Dme	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Gentile Ronald C Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kligler Benjamin Eli Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Idupuganti Raghu Do	Practitioner - Non-Primary Care Provider (PCP)										
Castro Garcia Jose Luis Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Odin Joseph Alan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Miyasaka Kenji C Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Subramaniam Arumbi Pc Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Geller Martin Robert Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Hong Mun Kyung	Practitioner - Non-Primary Care Provider (PCP)										
Gines Annie I Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Ting Jess Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Herman Craig	Practitioner - Non-Primary Care Provider (PCP)	~			~	~		~	~	~	~
Giedd Kenneth Noah Md	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	✓
Tsuboyama Gabriel Kazuo Md	Practitioner - Non-Primary Care Provider (PCP)										
Dangas George D Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Peter Howell Pa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Argov Yuri Md	Practitioner - Non-Primary Care Provider (PCP)										
Halper Jason J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Nang John K Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Usher Sol M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Abidi Syed Md	Practitioner - Non-Primary Care Provider (PCP)										
Dixon David Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Eliades Melto James	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Lerner Seth Edward Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Chow Yeng-Garcia Lisa Marie	Practitioner - Non-Primary Care Provider (PCP)										
Zafirova Zdravka	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Sullivan Eve	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~			~	
Frances Sylvaine	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 470 of 939 Run Date: 12/29/2017

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
oifer Todd Barrett Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ilverman,Jennifer	Practitioner - Non-Primary Care Provider (PCP)	~			~	~					~
ipskar Aaron Michael	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
u Pauline	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
urango Alejandra	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
des Lyubov N	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
arikh Rahul R	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
tey Anne Madeleine	Practitioner - Non-Primary Care Provider (PCP)										
scalon Miguel Xavier	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
timola Aubrey Noelle Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
aren Miriam Gluck	Practitioner - Non-Primary Care Provider (PCP)										
oldberg Naomi	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
asano Julie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ozada Rosalina Altagracia	Practitioner - Non-Primary Care Provider (PCP)										
houa Clement	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)										
udowsky Asher	Practitioner - Non-Primary Care Provider (PCP)	~	~		~			~	~	~	
onnell Ashley Elizabeth	Practitioner - Non-Primary Care Provider (PCP)										
arrett Kelly Andre Md	Practitioner - Non-Primary Care Provider (PCP)										
chussler Edith	Practitioner - Non-Primary Care Provider (PCP)										
ark Koji	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
e-Lin Stacy Andrea	Practitioner - Non-Primary Care Provider (PCP)	~									~
hariat Ali Nima	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ohn Percival Valonzo Pena	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
arclay Ruby	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~		
obel Mehdi A	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
uggiero-Delliturri Maryanne	Practitioner - Non-Primary Care Provider (PCP)										
ehmani Muhammad B Md	Practitioner - Non-Primary Care Provider (PCP)										
ohrat Moshe Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
eleo Vincent A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ohari Arash Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 471 of 939 Run Date: 12/29/2017

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Lee Duck Ja Md	Practitioner - Non-Primary Care Provider (PCP)										
Brodie Scott E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Busse Paula Jane Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Skloot Gwen S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
boler Lara S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
ohen Seth A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lose Richard Harlowe Md	Practitioner - Non-Primary Care Provider (PCP)										
arley Cathleen B	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Veiss Stephen R Md	Practitioner - Non-Primary Care Provider (PCP)	~				~			~		
Griepp Randall B Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ohai David Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
abin Elaine J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
enden Eric M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
bdelmoneim Talaat A Md	Practitioner - Non-Primary Care Provider (PCP)										
lachamie Lynn C Md	Practitioner - Non-Primary Care Provider (PCP)										
Germano Isabelle M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
arwood John William Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
acks Sandra Md	Practitioner - Non-Primary Care Provider (PCP)										
less William Carl Md	Practitioner - Non-Primary Care Provider (PCP)										
oshi Pradip M Dpm	Practitioner - Non-Primary Care Provider (PCP)	~				~			~		
hur Vladimir B Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
o Alexander Weihan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
liller Albert	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
oisette Pascal Dds	Practitioner - Non-Primary Care Provider (PCP)										
abatian Farzad Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
hinda Jayashree Dds	Practitioner - Non-Primary Care Provider (PCP)										
ewkowicz Richard Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
ates Anthony Mr.	Practitioner - Non-Primary Care Provider (PCP)										
elly Mary K	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
awam Linda Renee	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 472 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

* Safety Net Providers in Green	Participating in	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Siadecki Sebastian Daniel	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mcniff Todd	Practitioner - Non-Primary Care Provider (PCP)			-								
Haslett Jeanette	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Dangayach Neha	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Lesperance Mayra Cabrera	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Olupona Tolulope	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Sam-Deriggs Gina Rhona	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Shao Theresa Hua	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Brelefski Brittney Lynne	Practitioner - Non-Primary Care Provider (PCP)											
Patel Aditya Mahendra	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Manaqibwala Moiz	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~			
Saloum Migdalia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Iuorio Richard	Practitioner - Non-Primary Care Provider (PCP)											
Doh Susan Nutakor Np	Practitioner - Non-Primary Care Provider (PCP)											
Santos Gutierrez Lorenzo	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~	~	~	~	~	
Ang Celina Su-Ping	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Agnew Jennifer	Practitioner - Non-Primary Care Provider (PCP)											
Sullivan Lisa	Practitioner - Non-Primary Care Provider (PCP)	~	~			~						
Yunis Judith	Practitioner - Non-Primary Care Provider (PCP)											
Radparvar Dariush Md	Practitioner - Non-Primary Care Provider (PCP)											
Jessup Todd P	Practitioner - Non-Primary Care Provider (PCP)											
Francois Jean Daniel Md	Practitioner - Non-Primary Care Provider (PCP)											
Yland Kathrynne F Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Soffer Daniel Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Acevedo Ramon E	Practitioner - Non-Primary Care Provider (PCP)											
Michel Jane	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~	
Alvarez Elsie Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Scher David Marx Md	Practitioner - Non-Primary Care Provider (PCP)											
Olin Jeffrey Wayne Do	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Srinivas Rao Dukkipati	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	



Page 473 of 939 Run Date: 12/29/2017

	Participating i	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Aikawa Taro	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Rofeim Omid Md	Practitioner - Non-Primary Care Provider (PCP)										
Miller William	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Anderson Ralph George Md	Practitioner - Non-Primary Care Provider (PCP)										
Sims Stephanie E Md	Practitioner - Non-Primary Care Provider (PCP)										
Danaher Julie Ann Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Cioroiu Michael G Md Facs	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Shabtai Yeranen Dds	Practitioner - Non-Primary Care Provider (PCP)										
ehr Marijane Ann	Practitioner - Non-Primary Care Provider (PCP)										
Fried Steven Phd	Practitioner - Non-Primary Care Provider (PCP)										
Abebe Mekonnen	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						~
Nemesdy Gabor Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Catz Craig Lawrence Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Shah Ankur	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
/usupov Dmitriy Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Dacanay Maria Carmela E Np	Practitioner - Non-Primary Care Provider (PCP)										
Моссо J	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Cohen Louis	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Aanis George	Practitioner - Non-Primary Care Provider (PCP)										
Sticco Christine Michelle Md	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~		
Shimoni Noaa Md	Practitioner - Non-Primary Care Provider (PCP)	~									~
Kaban Nicole Lara	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Patil Vivek Vinay	Practitioner - Non-Primary Care Provider (PCP)										
affe Shirlee	Practitioner - Non-Primary Care Provider (PCP)										
Gendy Remon	Practitioner - Non-Primary Care Provider (PCP)										
Noisa-Babii Ecaterina Monica	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~		
adros Rami Odeh	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Grinspan Ari Matthew	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Avni Thakore	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kore Nissenson	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Maureenfischer	Practitioner - Non-Primary Care Provider (PCP)										



Page 474 of 939 Run Date: 12/29/2017

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Sullivan Julia Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	~									~
Pechter Patricia M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Siedenburg Heather Dawn	Practitioner - Non-Primary Care Provider (PCP)										
Nountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ansal Haghav	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Rayliu,Otr/L	Practitioner - Non-Primary Care Provider (PCP)										
vanusa Erin Elizabeth	Practitioner - Non-Primary Care Provider (PCP)										
ashir Waheed	Practitioner - Non-Primary Care Provider (PCP)										
Sarcia Yudelka	Practitioner - Non-Primary Care Provider (PCP)										
Callender Kimberly	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
elsey Aimee M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ischer Gregory Walter Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
aufman Allen M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
oolbol Susan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
herrid Mark V Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Iclaughlin James Daniel Md	Practitioner - Non-Primary Care Provider (PCP)										
laufarb Ira Stephen Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
onrad Anne E	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
sh Bruce Jared Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
anoff Sharon	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~		
awstron Sarah A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
/u Zhenqing Brett Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ifabrizio Larry Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
y Alex Jenny Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
erner Susan M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ostakoglu Lale Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
atz Bruce E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
esai Rajesh B Md	Practitioner - Non-Primary Care Provider (PCP)										
urman Marlene	Practitioner - Non-Primary Care Provider (PCP)	~							~		
elcek Francisca T Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lelson Dina S Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 475 of 939 Run Date: 12/29/2017

Mount Sinai PPS (PPS ID:34)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Blass Joel Mitchell Md	Practitioner - Non-Primary Care Provider (PCP)	~	~									
Castello Donna Ann Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Maulella Mimi Cnm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Jhang Jeffrey	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Smith Linda L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Anderson Ann E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Cafferty Maureen Sarah Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Latimer Michelle	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~			~		
Alvarado Sandra	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Dumont Tania	Practitioner - Non-Primary Care Provider (PCP)											
Dickstein Elisha Joseph Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Awerbuch Elizabeth Do	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Amorosa Jennifer	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Williams Aria K	Practitioner - Non-Primary Care Provider (PCP)											
Rossettie Kate P	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Ahmad Habeeb	Practitioner - Non-Primary Care Provider (PCP)											
Thiboutot Jeffrey	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Igari Canna	Practitioner - Non-Primary Care Provider (PCP)											
Alcaraz Alvarez Jose	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Belsky Rebecca L	Practitioner - Non-Primary Care Provider (PCP)											
Torrico Pedro Javier	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Hawkins Evan James	Practitioner - Non-Primary Care Provider (PCP)											
Arroyo Hansel	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Phillip Kasra	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Yu Annie Christie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Wilkins Regina	Practitioner - Non-Primary Care Provider (PCP)											
Fabros Ernest Richard Astrero	Practitioner - Non-Primary Care Provider (PCP)											
Kasimis Magdalini	Practitioner - Non-Primary Care Provider (PCP)											
Rubinov Jason	Practitioner - Non-Primary Care Provider (PCP)											



Page 476 of 939 Run Date: 12/29/2017

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Jameshayes	Practitioner - Non-Primary Care Provider (PCP)	~			~	~					~
Brown Billie L	Practitioner - Non-Primary Care Provider (PCP)										
Mimiogawa-Spigland	Practitioner - Non-Primary Care Provider (PCP)										
Martz Joseph Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	*	~	~	~	~	~	~	~
Vax David Bennett Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Carpoff Howard Md	Practitioner - Non-Primary Care Provider (PCP)										
Rowe Steven Jay Md	Practitioner - Non-Primary Care Provider (PCP)										
ookstein Robert A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Rosenblatt Marc Do	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Zaidi Mone Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Green Karen Meryl Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
oldstein Michael Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
aiz Arifa Md	Practitioner - Non-Primary Care Provider (PCP)										
indsey Abbe M Md	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~
elsley Scott John Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
anuta Przechodzka Md	Practitioner - Non-Primary Care Provider (PCP)										
endelman Seymour Md	Practitioner - Non-Primary Care Provider (PCP)										
lavarro Thelma Myers	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
rant Dov Z Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Shassibi Joseph M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
immelstiel Fred M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Radhakrishnan Jolly Md	Practitioner - Non-Primary Care Provider (PCP)										
Nountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)										
lylonakis Toula	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ichards Anthony Irving	Practitioner - Non-Primary Care Provider (PCP)										
rady Michael	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ussman David J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
tratton Jennifer Britt Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
orcich Anthony S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ornatore Angela	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
afin Daniel S	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	✓	~	~	~	~



Page 477 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Manjula Chatterjee	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Shenoy Akhil Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Montes Melba Lissette	Practitioner - Non-Primary Care Provider (PCP)										
Shah Neal Md	Practitioner - Non-Primary Care Provider (PCP)										
Kurtz Susannah Lauren	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Whalen Michael J	Practitioner - Non-Primary Care Provider (PCP)										
Otte Kelly L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Jennifer Galjour L	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Yeo Jonathan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Lazic-Struger Tamara	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Hoffman Michael Ethan	Practitioner - Non-Primary Care Provider (PCP)										
Gonzalez Jose Jr	Practitioner - Non-Primary Care Provider (PCP)	~				~					
Valeriano Allison Manalastas	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
El-Eshmawi Ahmed Mahmoud	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kahn Abigail	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Enekwechi Nonso Ekene	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~
Williamsmith	Practitioner - Non-Primary Care Provider (PCP)										
Agvent Nicholas	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Bell Keri-Ann Taiesha	Practitioner - Non-Primary Care Provider (PCP)										
La Voy James Earl	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Sahansra Sukhminder Kaur	Practitioner - Non-Primary Care Provider (PCP)										
Mermelstein Peter L	Practitioner - Non-Primary Care Provider (PCP)										
Chaudhry Farooq Ahmed Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Jagannath Sundar Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Ziegelbaum Michael Mark Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Pinney Sean Patrick Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Fleischmann Jonathan D Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mahmood Dawar Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kathuria Navneet Md	Practitioner - Non-Primary Care Provider (PCP)										
Hennig Nils Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Grin Michael S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 478 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Stewart Allan Scott Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
Kaminsky Lillian	Practitioner - Non-Primary Care Provider (PCP)										
laik Dayan A	Practitioner - Non-Primary Care Provider (PCP)										
lalweil Ronald Md	Practitioner - Non-Primary Care Provider (PCP)	~	*	~	>	~	~	~	~	~	~
hustorovich Yuliya A Md	Practitioner - Non-Primary Care Provider (PCP)	~	*	~	>	~	~	~	~	~	~
Greenstein Frederick Md	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~		
lellinger Brett C Md	Practitioner - Non-Primary Care Provider (PCP)	~	*	~	>	~	~	~	~	~	~
amoukian Vicken Nichan Md	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~		
enatashiloah,Rd	Practitioner - Non-Primary Care Provider (PCP)	~				~					
lahtemenwok Yohannes	Practitioner - Non-Primary Care Provider (PCP)										
ornwall John W Md	Practitioner - Non-Primary Care Provider (PCP)	~	*	~	*	~	~	~	~	~	~
osenfeld Jonathan E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ohen Lee Steven Md	Practitioner - Non-Primary Care Provider (PCP)	~	*	~	>	~	~	~	~	~	~
lountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	*	~	~	~	~	~	~	~	~
rbisser Joel M Md	Practitioner - Non-Primary Care Provider (PCP)										
lincer Joshua S	Practitioner - Non-Primary Care Provider (PCP)	~	*	~	~	~	~	~	~	~	~
ndrew W Pearson Md	Practitioner - Non-Primary Care Provider (PCP)	~	*	~	>	~	~	~	~	~	~
emmerdinger Steven Arthur Md	Practitioner - Non-Primary Care Provider (PCP)										
rael-Maclin Michelle Sophia	Practitioner - Non-Primary Care Provider (PCP)	~	*	~							
oschin Simona	Practitioner - Non-Primary Care Provider (PCP)	~	*	~	>	~	~	~	~	~	~
ubinshtey Vladimir	Practitioner - Non-Primary Care Provider (PCP)										
urita Omar	Practitioner - Non-Primary Care Provider (PCP)	~	*			~		~	~	~	~
tork Caitlin E	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
onzalez Ernesto	Practitioner - Non-Primary Care Provider (PCP)										
im Joseph K	Practitioner - Non-Primary Care Provider (PCP)										
adoughi Babak	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
ppel Jacob M	Practitioner - Non-Primary Care Provider (PCP)	~	>	~	>	~	~	~	~	~	~
debayo Adebukola	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
obinson Emmett J'On	Practitioner - Non-Primary Care Provider (PCP)	~	*			~		~	~	~	~
litchell Margaret	Practitioner - Non-Primary Care Provider (PCP)										
Green Michele O	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 479 of 939 Run Date: 12/29/2017

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Patel Sujan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Sarva Harini	Practitioner - Non-Primary Care Provider (PCP)										
Herrera Kimberly	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Spinner Ruth M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
uvin Daniel	Practitioner - Non-Primary Care Provider (PCP)										
Desai Rajen Uday	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	*	~	~
Roc Carole Marie Md	Practitioner - Non-Primary Care Provider (PCP)										
errano Miriam	Practitioner - Non-Primary Care Provider (PCP)										
loang Alice	Practitioner - Non-Primary Care Provider (PCP)	~			~	~					~
lealon Mary T	Practitioner - Non-Primary Care Provider (PCP)	~				~					
Ramos Timothy D	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	*	~	~
Nountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)										
nsari Farrukh	Practitioner - Non-Primary Care Provider (PCP)										
ndramuno Lissette	Practitioner - Non-Primary Care Provider (PCP)										
/uen Joseph	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Ng Michel	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Nountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	*	~	~
Blouin Amanda Germaine	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Smith Brandon	Practitioner - Non-Primary Care Provider (PCP)										
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)										
Oswald Elizabeth Marie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Rappisi Kristen D	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
etkin Sheree A	Practitioner - Non-Primary Care Provider (PCP)										
Gialvsakis John Peter	Practitioner - Non-Primary Care Provider (PCP)	~							~		
Arabov Yosif	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Reddy Ramachandra Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
hrivastava Raj Kumar Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
albott Maite Del Carmen Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Beebe Bridget Renee Rpa	Practitioner - Non-Primary Care Provider (PCP)										
Korobow Amy	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Grosso Michael B Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 480 of 939 Run Date : 12/29/2017

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
rehan Manoj K Md	Practitioner - Non-Primary Care Provider (PCP)										
ini Subhash Ullal Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
hang Cheryl K Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lirica Marilena Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
osinski Slawomir Md	Practitioner - Non-Primary Care Provider (PCP)										
owan George E Md	Practitioner - Non-Primary Care Provider (PCP)										
ein Norman I Md	Practitioner - Non-Primary Care Provider (PCP)										
uperval Jacques Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
arkinson Bryan Craig Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
tman Michael Jay Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lexiades George	Practitioner - Non-Primary Care Provider (PCP)										
ene Matthew P Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ndrus Phillip Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
narrieff Tanya	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
u Jennifer Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
yein Roland Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
nifteh Edna	Practitioner - Non-Primary Care Provider (PCP)										
eisstuch Zvi Samuel Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ubinstein Valeria Jessica Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
assapidis Elias	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
eichert James Michael	Practitioner - Non-Primary Care Provider (PCP)										
opkins Veronica	Practitioner - Non-Primary Care Provider (PCP)										
edeno Stacey V	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
nvets Yelena	Practitioner - Non-Primary Care Provider (PCP)										
ampbell Kirk Nicholas Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ebecca Fisher Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
agner,Rita,Cnm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
nompson Michael F Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
eeman Robert A	Practitioner - Non-Primary Care Provider (PCP)										
ina Bekker Pa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
berto Escallon Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 481 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Flicker Andrew	Practitioner - Non-Primary Care Provider (PCP)										
Maitland Maisha	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Agrawal Khushboo Kumari	Practitioner - Non-Primary Care Provider (PCP)										
Gal Jonathan Stephen	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
atterson Aaron Ronald	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Noye Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Colodny Nikki Md	Practitioner - Non-Primary Care Provider (PCP)	~									~
/incci Ngan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
rana-Berrios Marta A	Practitioner - Non-Primary Care Provider (PCP)	~				~					~
Baeza Dager Junney	Practitioner - Non-Primary Care Provider (PCP)										
oreta Alfred Marc Calo Jr	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ewis Sara Catherine	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ai Satishchandra S Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mella Maria Teresa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lackowiak Meghan	Practitioner - Non-Primary Care Provider (PCP)										
erlman Hillary	Practitioner - Non-Primary Care Provider (PCP)	~	~			~					
Nountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lalieckal Giles	Practitioner - Non-Primary Care Provider (PCP)										
ouvin Rachel Pearl	Practitioner - Non-Primary Care Provider (PCP)										
forrell Kathleen	Practitioner - Non-Primary Care Provider (PCP)	~									~
lacksburg Seth Robert	Practitioner - Non-Primary Care Provider (PCP)										
ddo Evelyn	Practitioner - Non-Primary Care Provider (PCP)	~			~	~		~	~	~	~
Varrenjpires,Lmsw	Practitioner - Non-Primary Care Provider (PCP)	~				~					
ones Catherine Reed	Practitioner - Non-Primary Care Provider (PCP)										
ruz Candice Dr.	Practitioner - Non-Primary Care Provider (PCP)										
inares Lisa M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
arekh Raj	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
/ilkes Meredith	Practitioner - Non-Primary Care Provider (PCP)										
atel Viral Champak	Practitioner - Non-Primary Care Provider (PCP)										
aik II Joon	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ofigh Mohammad	Practitioner - Non-Primary Care Provider (PCP)										



Page 482 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Ashina Sait	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ipper Justin	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kelsey Paul Daniel	Practitioner - Non-Primary Care Provider (PCP)										
Blaser Jordan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Franco-Akel Alberto Dr.	Practitioner - Non-Primary Care Provider (PCP)										
Aquino,Kylie	Practitioner - Non-Primary Care Provider (PCP)										
Hernandez Yasmin Genevieve	Practitioner - Non-Primary Care Provider (PCP)										
zan Benjamin Maurice	Practitioner - Non-Primary Care Provider (PCP)										
Goldberger Alison	Practitioner - Non-Primary Care Provider (PCP)										
Noryang Tenzin	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Rosenblatt Meg Amy Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Zahn Jeffrey Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Coon Victoria Baumert	Practitioner - Non-Primary Care Provider (PCP)										
Steiner Audra	Practitioner - Non-Primary Care Provider (PCP)	~							~		
Mark Stein	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Dharia Sumit Shailesh Dpm	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~
Rosas Maria	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
Sanborn Kevin Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Bahl Parul Md	Practitioner - Non-Primary Care Provider (PCP)										
Gordon Errol Lloyd Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kobeckis Elizabeth Carpio	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						~
Castillo Maria Dolores Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Spina Louis A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lir Yair Jacob Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
evy Shelly	Practitioner - Non-Primary Care Provider (PCP)										
Madonna Richard James	Practitioner - Non-Primary Care Provider (PCP)	~							~		
lughes James	Practitioner - Non-Primary Care Provider (PCP)										
lolmgren Anna	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
lagesan Ramdas Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ubliner Jerry A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
indenberger Elizabeth C	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 483 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Seth Uretsky	Practitioner - Non-Primary Care Provider (PCP)										
Gagliano Diana	Practitioner - Non-Primary Care Provider (PCP)										
Lechich Anthony J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						~
Crimi Joseph	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Copulsky Robert Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
eifer Andrew G Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Schmidt Philip Md	Practitioner - Non-Primary Care Provider (PCP)										
Basse Yves Luc Md	Practitioner - Non-Primary Care Provider (PCP)										
Korimerla Praveen	Practitioner - Non-Primary Care Provider (PCP)										
Sunil Kurien George	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Kotikela Sumathi	Practitioner - Non-Primary Care Provider (PCP)										
Zbar Lori Goldman Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Surach Cristina J	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Hansen Thoms Paul	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
Yeung Helen Hai Min	Practitioner - Non-Primary Care Provider (PCP)										
Jajoo Parul	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Vorobyeva Larisa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Khondker Hasan Karim	Practitioner - Non-Primary Care Provider (PCP)										
Panarelli Joseph Francis	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Adesuwa Okesanya Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
Stickles Scott Michael Do	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Wassef Fady Wagdy	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
Aleman Sylvia	Practitioner - Non-Primary Care Provider (PCP)	~				~					
Deborahoyedeji	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Oommen Shobin Md	Practitioner - Non-Primary Care Provider (PCP)										
Senior Consuelo	Practitioner - Non-Primary Care Provider (PCP)										
Godbout Brandon J	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Garg Vaani Panse	Practitioner - Non-Primary Care Provider (PCP)										
Becker Lucy	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
Andrew Mathew Perez	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Schwartz Andrew David	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 484 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Wallace Shannon	Practitioner - Non-Primary Care Provider (PCP)										
Gibson Charlisa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Hiensch Karen Allison	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~
Vanderwall William	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Phan Thuc D	Practitioner - Non-Primary Care Provider (PCP)										
Shehebar Mourad M	Practitioner - Non-Primary Care Provider (PCP)										
Alexis Quentz	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Hopping Bryan T	Practitioner - Non-Primary Care Provider (PCP)										
linjolava Nana	Practitioner - Non-Primary Care Provider (PCP)										
Cochran Lynn E	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Burton Hannah M	Practitioner - Non-Primary Care Provider (PCP)										
Ruttenberg Margaret B Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Dass Punam	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~
Deroche Jeffrey	Practitioner - Non-Primary Care Provider (PCP)	~			~	~					~
Clements Cheryl	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~
Deleon Yasmin Teresa	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~
Evans Steven James Loring Md	Practitioner - Non-Primary Care Provider (PCP)										
Rivera Clara Md	Practitioner - Non-Primary Care Provider (PCP)										
Ali Mohammed Faisal Md	Practitioner - Non-Primary Care Provider (PCP)										
Basavaraju Nerlige G	Practitioner - Non-Primary Care Provider (PCP)										
Narayanswami Gopal Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Cahill John Donald Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Herzog Eyal Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Levi Gabriel S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Schimler Michael E	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kamlet David A Md	Practitioner - Non-Primary Care Provider (PCP)										
Ayzenberg Victor Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Peng Dennis	Practitioner - Non-Primary Care Provider (PCP)	~				~					
Barandes Martin Md Pc	Practitioner - Non-Primary Care Provider (PCP)										
Yared Thomas A Md	Practitioner - Non-Primary Care Provider (PCP)										
Anyanwa Anelechi C Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 485 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Finkel Jennifer Meredith Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Govindaraj Satish Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Wilson Claudia Majorie Md	Practitioner - Non-Primary Care Provider (PCP)										
rang Jian J	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
fros Mitchell Douglas Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Ritter Steven	Practitioner - Non-Primary Care Provider (PCP)	~							~		
Satchell Margaret Ansell Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Shuster David Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
Dixon Marsha Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Feinberg Todd E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Sollaccio Peter A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						~
scheim Deborah V Davis Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Roane David	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Macatangay Marc	Practitioner - Non-Primary Care Provider (PCP)										
itelis Joann Alexandros Md	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
Mufti Mahtab Ahmed Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Guarin Armando G Md	Practitioner - Non-Primary Care Provider (PCP)										
Veiss Jeffrey	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Vang Jen C Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Gotlin Robert Do	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Braun Carl W Md Pc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Melone Charles P Jr Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lerena Cristina	Practitioner - Non-Primary Care Provider (PCP)	~							~		
ryson Ethan Oliver Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Chan Takyan Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
elberbaum Marc Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Gerlach Kecia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
arambelkar Deepa J Md	Practitioner - Non-Primary Care Provider (PCP)										
Sarcia Jose Gilberto Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
loumi George Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Rodriguez Lealani Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 486 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Valdes Maurico	Practitioner - Non-Primary Care Provider (PCP)	~	~								
Mullings Maverly V Np	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
orinsky Marc H Dmd	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
O Robbins Podiatry Pc	Practitioner - Non-Primary Care Provider (PCP)										
Sperber Kirk E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Shyamala Chendeal Navada	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Shakalis Peter	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
eder Adriana Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mandelbaum Chaim Y Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lashim Sami A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Dangelo Joseph P Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Ouff,Cassandra	Practitioner - Non-Primary Care Provider (PCP)										
Conen Amy	Practitioner - Non-Primary Care Provider (PCP)										
Cipolla James Charles Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Swain Susan Quiney	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Christopher Gannon Strother	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Markowitz Orit	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Bryson Juline Michele	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lessdorfer Anika D	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Chun Nicholas	Practitioner - Non-Primary Care Provider (PCP)										
ernandez Gerardo Javier	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
renstein Toni I	Practitioner - Non-Primary Care Provider (PCP)										
eibovitz Alon	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
orina Phillip	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
ül Erin	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
lill Jessica Laughrey	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
hatnagar Akash	Practitioner - Non-Primary Care Provider (PCP)										
Cohen Alexis	Practitioner - Non-Primary Care Provider (PCP)										
Foroutan Janelle	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
/lichellelang,L.M.S.W.	Practitioner - Non-Primary Care Provider (PCP)										
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 487 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Wupperman Peggilee	Practitioner - Non-Primary Care Provider (PCP)										
Meadows Travis Dr.	Practitioner - Non-Primary Care Provider (PCP)										
Sarkar Suparna Ajoy	Practitioner - Non-Primary Care Provider (PCP)										
Nguyen Michael	Practitioner - Non-Primary Care Provider (PCP)										
Coward Christine	Practitioner - Non-Primary Care Provider (PCP)										
Heidilynch	Practitioner - Non-Primary Care Provider (PCP)										
Sachs Bracha Yaffa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Patel Vaishali Raojiohai Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Birge Miriam Bender Md	Practitioner - Non-Primary Care Provider (PCP)										
Gave Asaf Asi Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Garcia Roberto	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Gotsis William	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mcknight James Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~			~	
Balaram Sandhya K Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Carlton Lawrence S Dpm	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~
Rolnick Reuben Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Danzer Brett I Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Choung Rosa J Md	Practitioner - Non-Primary Care Provider (PCP)										
Gottesman Lester Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Coven Todd	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Roberts Pamela M Dpm	Practitioner - Non-Primary Care Provider (PCP)	~				~					
_ehman David A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Hochsztein Paul Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
sola Luis Manuel Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Steinberg Daniel I Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
/ijayan Radhika Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Coliseum Surgical & Medical Pc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Ginsburg Robin Nina Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Fakhuri Ramsey John	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Alyeshmerni Bahram Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 488 of 939 **Run Date**: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Ogula Veronica	Practitioner - Non-Primary Care Provider (PCP)										
Hirshaut Vivian Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Vando Sarkis Leonardo Md	Practitioner - Non-Primary Care Provider (PCP)										
Gianelli Philip A Md	Practitioner - Non-Primary Care Provider (PCP)	~				~					
Schweitzer Paul Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Levine Adam I Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Koll Brian Seth Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Thall Eric Hayim Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Choo Sung Yoon Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Gulmatico Constantino V Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Fishman David A Md	Practitioner - Non-Primary Care Provider (PCP)										
Dinh Linh Thi Thuy Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Wray Anton Adolphus Md	Practitioner - Non-Primary Care Provider (PCP)										
Pike Sheldon Bruce	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kukar Atul Do	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Dieterich Douglas Thomas Md	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~
Nelson Judith Eve Md	Practitioner - Non-Primary Care Provider (PCP)										
Kovar Lance Ira Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Cho Hearn Jay Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Taylor Jane	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mathieu Paul Joseph Md	Practitioner - Non-Primary Care Provider (PCP)										
Rossetti Nicolas A	Practitioner - Non-Primary Care Provider (PCP)										
Martin Jane Phd	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Karanikolas Kathleen Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Thomas Albert George Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Bruno Anthony M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Oh William Kyu	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
/aidya Dipak N Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Zambenedetti Maurizio	Practitioner - Non-Primary Care Provider (PCP)										
Kim Joyce M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Wei Xiaofang	Practitioner - Non-Primary Care Provider (PCP)										



Page 489 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Rahim Arshad	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Yang Roy Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Belgraier Arnold H Md	Practitioner - Non-Primary Care Provider (PCP)										
Debra Shabas Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Celena Dancourt Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Chew Kit-Ling Miss	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Bhana Suleman	Practitioner - Non-Primary Care Provider (PCP)										
Fauquier Lori	Practitioner - Non-Primary Care Provider (PCP)	~			~	~					~
Mathew Shiny M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
Mercader Carolina	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Malbari Alefiyah	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Coleman Tia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Vadhera Vikram	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Glassberg Jeffrey Avins Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Monteith Sharifa Amelia Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Poursartip Maryam	Practitioner - Non-Primary Care Provider (PCP)										
Sangeet Khanna Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Fred J Delucia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Ramcharran Anneta Crepaul	Practitioner - Non-Primary Care Provider (PCP)										
Nagori Anand V	Practitioner - Non-Primary Care Provider (PCP)										
Meneses Maegan Ann	Practitioner - Non-Primary Care Provider (PCP)										
Varghese Geeta	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Alter Eric	Practitioner - Non-Primary Care Provider (PCP)										
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Dimaio Julianne	Practitioner - Non-Primary Care Provider (PCP)										
Rapp Jessica Mary	Practitioner - Non-Primary Care Provider (PCP)										
Dang David T	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
arr Diane E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ang Andrea	Practitioner - Non-Primary Care Provider (PCP)	~							~		
Kyriakou Victoria M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Salky Barry A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 490 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

* Safety Net Providers in Green	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Haas Susan Marian Cnm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Perlman David C Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Cohen Edmond Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	-
Gainsburg Daniel Martin Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	-
Stone Marc Elliot Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Buchholz Robin M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
_ung Edward Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Hiotis Spiros P Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Digiacinto George V Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Rucker Janet	Practitioner - Non-Primary Care Provider (PCP)											
Kanjilal Debasis Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Director Tara Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
ourati Samy S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Kolevzon Alexander Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Shah Arti Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Gordin Stella	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Gandhi Jayant H Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Kang Harriet Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Sunshine Robert D Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Hecht Harvey Stanley Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Khatun Mahbuba	Practitioner - Non-Primary Care Provider (PCP)	~	~	~								
Greenspan Joel Gary Md	Practitioner - Non-Primary Care Provider (PCP)											
evy Paul Justin Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Plotycia Steven Michael Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Katz Michael Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Villiam Schell	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Finestone Howard Md	Practitioner - Non-Primary Care Provider (PCP)											
George Andrea L	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Rosenblum Harvey Sheldon Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Dele-Michael Adebola	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Beautyman Elizabeth J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	



Page 491 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Kristihickey-Vigilante,L.M.S.W.	Practitioner - Non-Primary Care Provider (PCP)										
Guglielmo Robert	Practitioner - Non-Primary Care Provider (PCP)										
lavarro Roberto	Practitioner - Non-Primary Care Provider (PCP)										
Mehta Jaydev Divyakant Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
anya Williams Pa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
idelman Leila H	Practitioner - Non-Primary Care Provider (PCP)										
vezbadalov Uriel Md	Practitioner - Non-Primary Care Provider (PCP)										
inberg Adele Dr.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
hew Edward Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
apsia Vijay Harish	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
arock Kenneth A	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
opi Patel	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ershad Susan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
vonne Margaret Saenger	Practitioner - Non-Primary Care Provider (PCP)										
orgalkar Sohita Mittal Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ildener-Leapman Neil	Practitioner - Non-Primary Care Provider (PCP)										
lountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Itschul Rebecca	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Icconnell Lindsay B	Practitioner - Non-Primary Care Provider (PCP)										
larks Lura Wendy	Practitioner - Non-Primary Care Provider (PCP)										
/u Jane R	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
mchentsev Alexey Md	Practitioner - Non-Primary Care Provider (PCP)										
enkler Carol Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
aw Linda W	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ory Elissa Kay	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
herazard Regine	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ucker Wilder	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						~
cripps Tessa Browning	Practitioner - Non-Primary Care Provider (PCP)										
awson Michael E	Practitioner - Non-Primary Care Provider (PCP)										
ang Stephanie Ann	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 492 of 939 Run Date: 12/29/2017

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Rose Samantha	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Matsuki Takashi	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Vega Mario	Practitioner - Non-Primary Care Provider (PCP)										
Baron Elvera L	Practitioner - Non-Primary Care Provider (PCP)										
Gallego Mariel	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Ho Yan Wood	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Staco Mira F	Practitioner - Non-Primary Care Provider (PCP)										
Badawy Karim A	Practitioner - Non-Primary Care Provider (PCP)										
Ebonyksmalls	Practitioner - Non-Primary Care Provider (PCP)										
Borgueta Custodio R Md	Practitioner - Non-Primary Care Provider (PCP)										
Voolley Matthew L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	*	~
Bradley Katrina Md	Practitioner - Non-Primary Care Provider (PCP)	~	*	~	~	~	~	~	~	*	~
Besser Walter Md	Practitioner - Non-Primary Care Provider (PCP)	~	*	~	~	~	~	~	~	*	~
Shah Sovrin M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	*	~
Bialos Michael Thomson Md	Practitioner - Non-Primary Care Provider (PCP)										
Harel Noam	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lowakowski Francis Scott Md	Practitioner - Non-Primary Care Provider (PCP)	~	*	~	~	~	~	~	~	*	~
Bae Peter Sangdo	Practitioner - Non-Primary Care Provider (PCP)	~	~					~	~		
Camhi Edouar D Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Holson Dave A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Veiner Michael Jeffrey Md	Practitioner - Non-Primary Care Provider (PCP)										
ayliev Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Sherzoy Ali	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Rodriguez Gloria Josefina Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ombardo Gerard T Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ewiss Resa Md	Practitioner - Non-Primary Care Provider (PCP)										
lew Phillip A Md	Practitioner - Non-Primary Care Provider (PCP)										
ahler Gideon J Rpa	Practitioner - Non-Primary Care Provider (PCP)										
Charles Joseph E Md	Practitioner - Non-Primary Care Provider (PCP)										
Gallina Jessica Blair Md	Practitioner - Non-Primary Care Provider (PCP)	~	*	~	~	~	~	~	~	*	~
Partnow Joshua Lee Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	✓	~	~	~	~	~	~	~



Page 493 of 939 Run Date: 12/29/2017

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Kim Hyung Leona Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Charles-Gonsalves Shurla A	Practitioner - Non-Primary Care Provider (PCP)											
Silvera Charles T	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Williamson Peter	Practitioner - Non-Primary Care Provider (PCP)	~			~	~					~	
Hanen Suzanne	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Joseph Amin Dds	Practitioner - Non-Primary Care Provider (PCP)											
Radiantsmalls,R.N.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~								
Ortiz-Seda Nancy	Practitioner - Non-Primary Care Provider (PCP)	~									~	
Youssef Youssef Mohamed	Practitioner - Non-Primary Care Provider (PCP)											
igueroa Diaz Viviana	Practitioner - Non-Primary Care Provider (PCP)											
eila Hosseinian	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
⁄lisra Sulagna	Practitioner - Non-Primary Care Provider (PCP)											
Pilly Parik Kumar	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Salter Benjamin S	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Charen Elliot Michael	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Garcia Rosario Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Stets Kelly	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Gill Felicia Ann	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Slovis Benjamin H	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Jafri Syed	Practitioner - Non-Primary Care Provider (PCP)											
Mora Paola	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Rice Timothy Reynolds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Ranade Sheena C	Practitioner - Non-Primary Care Provider (PCP)											
Thompson Michael Joel	Practitioner - Non-Primary Care Provider (PCP)											
Samach Ariel	Practitioner - Non-Primary Care Provider (PCP)	~									~	
Mcwalters Jessica	Practitioner - Non-Primary Care Provider (PCP)	~									~	



Page 494 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Simic Maja	Practitioner - Non-Primary Care Provider (PCP)										
Koumasidis Pa Sarra	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Ro Richard	Practitioner - Non-Primary Care Provider (PCP)										
Shaneking	Practitioner - Non-Primary Care Provider (PCP)										
Piotrowska Eva	Practitioner - Non-Primary Care Provider (PCP)										
Chen Jenming	Practitioner - Non-Primary Care Provider (PCP)										
Yohannan Robert B Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Axe Harold Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Galynker Igor I Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kaplowitz Michael Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~			~	
Nelson Bret P Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Vilentz Seth Edward Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
a Forgia Anthony	Practitioner - Non-Primary Care Provider (PCP)										
Motiwala Rajeev Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Walsh James Joseph Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Yao Mike	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Booker Thomas	Practitioner - Non-Primary Care Provider (PCP)										
Clunie Garfield Ashford Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Teodorowicz Marino Wanda Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Lindagrunbaum	Practitioner - Non-Primary Care Provider (PCP)										
Pacholka-Moran James Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Brobbey Evelyn Md	Practitioner - Non-Primary Care Provider (PCP)										
Holt Kimberly J Phd	Practitioner - Non-Primary Care Provider (PCP)	~	~								
Morton Titus Aruna Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
David Ponton	Practitioner - Non-Primary Care Provider (PCP)										
Palazzo Angela M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
eng Christina Li-Hong Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Menezes Nelson Socorro	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
_ebovics Robert Samuel Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Balmir Sacha Do	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Tyler Ira M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 495 of 939 Run Date: 12/29/2017

* Safety Net Providers in Green												
	Participating in	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Newton Michael J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	✓	~	~	~	~	~	>	~	
Arida George N Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	*	~	~	*	~	~	~	~	
Tabaee Abtin Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	*	~	~	~	~	~	~	~	
Jean Carl	Practitioner - Non-Primary Care Provider (PCP)	~	~	*	~	~	~	~	~	~	~	
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	*	~	~	~	~	~	~	~	
Joannow Melanie Md	Practitioner - Non-Primary Care Provider (PCP)											
Boggio Nelly T Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Cox Amanda Louise Md	Practitioner - Non-Primary Care Provider (PCP)											
Cardasis John	Practitioner - Non-Primary Care Provider (PCP)	~	~	*	~	~	~	~	~	~	~	
Aristilde Marjorie	Practitioner - Non-Primary Care Provider (PCP)											
Nair Malloy	Practitioner - Non-Primary Care Provider (PCP)											
Patel Vipul	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Tay Ee	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Chiang Jacqueline P	Practitioner - Non-Primary Care Provider (PCP)											
Dastur Shana	Practitioner - Non-Primary Care Provider (PCP)											
Javier Noel Salvador Coloma	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Ednalino Edgar Y Md	Practitioner - Non-Primary Care Provider (PCP)											
Eliav Chaim B Md	Practitioner - Non-Primary Care Provider (PCP)	~	~									
Semenovskaya Zina	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Schmelzer Naomi Ariel	Practitioner - Non-Primary Care Provider (PCP)	~	~	*	~	~	~	~	~	~	~	
Doshi Amish	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Shah Sejal K	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Colvin Alexis	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Jared Scott Jerome	Practitioner - Non-Primary Care Provider (PCP)											
Sohmer Samantha Rachel	Practitioner - Non-Primary Care Provider (PCP)	~	~	~								
Rizkala Emad Remond	Practitioner - Non-Primary Care Provider (PCP)											
Vastardi Maria-Anna	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Hayashi Fumitaka	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Wicker Jordan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Hussain,Syedasif,Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	



Page 496 of 939 Run Date: 12/29/2017

Mount Sinai PPS (PPS ID:34)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Baxter Peter Carl	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Pal Aastha	Practitioner - Non-Primary Care Provider (PCP)										
Gutierrez Gary M	Practitioner - Non-Primary Care Provider (PCP)										
Genuth Rachel C	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)										
Abi Aad Simon	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Nu Kathy H	Practitioner - Non-Primary Care Provider (PCP)										
Nountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Armenabrown,L.M.S.W.	Practitioner - Non-Primary Care Provider (PCP)										
Aron Narcis Bernat Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kondagunta Gnanamba	Practitioner - Non-Primary Care Provider (PCP)										
Patel Aman B Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Herron Daniel Martin Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Malamud Stephen Charles Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Cortez Roberto J Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
laeger David A Md	Practitioner - Non-Primary Care Provider (PCP)										
Adler Arvin Jay Do	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Briley James	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Evangelista Sylvester Anthony	Practitioner - Non-Primary Care Provider (PCP)										
Johannes Barry G Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Friedman Mark Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mun Son Hui Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Presti Salvatore Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)										
Pierre Antoine Roger Md	Practitioner - Non-Primary Care Provider (PCP)	~			~	~					
Amler David H Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~			~	
tespler Mark Allan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
leischer-Black Jessica Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Baird William T Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Riccio Lisa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mehta Navin C Md Pc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 497 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
oledo Elizabeth Np	Practitioner - Non-Primary Care Provider (PCP)										
Chin Maxine Grace	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Boyce Ricardo A	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~
ohnson Sharon	Practitioner - Non-Primary Care Provider (PCP)	~			~	~		~	~	~	~
Robertson-Parris Celina Maria	Practitioner - Non-Primary Care Provider (PCP)										
Veber Judith Libhaber	Practitioner - Non-Primary Care Provider (PCP)										
Abramson David	Practitioner - Non-Primary Care Provider (PCP)										
far Katherine	Practitioner - Non-Primary Care Provider (PCP)	~				~					
Schlam Corinne	Practitioner - Non-Primary Care Provider (PCP)										
lasselmark Fairouz	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
larkstein Suzanna Rooney	Practitioner - Non-Primary Care Provider (PCP)										~
beckaser Anat	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
/eber Lori Marie	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~
atil Ninad Mohan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
chwimmer Ceceily Elizabeth	Practitioner - Non-Primary Care Provider (PCP)										
oruth Jacob	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~
ast Noam	Practitioner - Non-Primary Care Provider (PCP)										
arris Katherine Farrell	Practitioner - Non-Primary Care Provider (PCP)					~		~	~		
Samad Reza	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
eong Jennifer Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ujack Anthony M	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~
lacias Antonio	Practitioner - Non-Primary Care Provider (PCP)										
eda Andrew Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
khter Rubina	Practitioner - Non-Primary Care Provider (PCP)										
lmira Sigrid Lagrosas Galdo	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
eller Joshua	Practitioner - Non-Primary Care Provider (PCP)										
athibhan Hemnarine	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
irsten Jonathan Ariel	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
hattab Ahmed M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
averenemerritt-Morrison	Practitioner - Non-Primary Care Provider (PCP)										



Page 498 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating in	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Sidor Mardoche	Practitioner - Non-Primary Care Provider (PCP)										
Patel Sesha	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Marotta Michael Stephen	Practitioner - Non-Primary Care Provider (PCP)										
Catamero Donna Domenica	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Pan Lawrence	Practitioner - Non-Primary Care Provider (PCP)										
Serz Erika Antoinette	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Sanchez Maricela	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
itale Elizabeth	Practitioner - Non-Primary Care Provider (PCP)										
Sascetta Krystal Pauline	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Sanzman Adam Craig	Practitioner - Non-Primary Care Provider (PCP)										
lew Alternatives For Children	Practitioner - Non-Primary Care Provider (PCP)	~				~				~	
anos Amber A	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Ortiz Stephanie	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~		
ye Colleen	Practitioner - Non-Primary Care Provider (PCP)	~							~		
yn Michelle S	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ze Pamela N	Practitioner - Non-Primary Care Provider (PCP)										
ee Hyeonhye	Practitioner - Non-Primary Care Provider (PCP)										
Meghanmanderson	Practitioner - Non-Primary Care Provider (PCP)										
Canestraro Julia	Practitioner - Non-Primary Care Provider (PCP)	~							~		
Green Robert Spencer Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Gelbfish Gary Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
enkins Arthur L Iii Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Malik Tabbsum Lodhi Md	Practitioner - Non-Primary Care Provider (PCP)										
Gupta Vishal	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
immireddy Arunakumari Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
osenn Barak Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
cham Matthew Dy Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Maher Elizabeth A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ohen Douglas Stephen Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
eonard Katherine Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Maxim Kreditor M D Pllc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 499 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating ir	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Attia A Lawrence Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Weiss Laszlo Md	Practitioner - Non-Primary Care Provider (PCP)	~	~									
Ngo Tammy Phuong	Practitioner - Non-Primary Care Provider (PCP)	~							~			
Arpayoglou Beatriz C Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Abed Antoine Tony	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Maniker Allen Howard	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Coleburn Norman Hope Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Cuartas Maria P Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Chen Chang Kenny J	Practitioner - Non-Primary Care Provider (PCP)											
Seicaru Florin Stefan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
arlowe Michael Harris	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Acintosh James	Practitioner - Non-Primary Care Provider (PCP)											
leier Howard Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
agman Noreen Dimatulac	Practitioner - Non-Primary Care Provider (PCP)	~	~	~								
Vahl Eric M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Dunn Elizabeth Mary	Practitioner - Non-Primary Care Provider (PCP)											
Saenger Paul H Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
twaru Kumarie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Stern Avichai	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Rosenthal Amy I Cnm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
luang Jeniffer Vivian Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Bruck Elena	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Shawn Lauren M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Vong Timothy	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
omvolakis Maria Antonios	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Norrisett Nancy	Practitioner - Non-Primary Care Provider (PCP)	~	~	~								
Karenformato,R.D.	Practitioner - Non-Primary Care Provider (PCP)											-
ane Richard	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~			~		
Zahradnik Erin Kathryn	Practitioner - Non-Primary Care Provider (PCP)											
oley Robin	Practitioner - Non-Primary Care Provider (PCP)											



Page 500 of 939 Run Date : 12/29/2017

Mount Sinai PPS (PPS ID:34)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
licastri Daniel Gilbert	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
hu Michael H	Practitioner - Non-Primary Care Provider (PCP)										
lodhwadia Kanan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ames Monique Elesha	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
uerrero Jihan Mogol	Practitioner - Non-Primary Care Provider (PCP)	~	~								
rogan Ann Marie	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~		
osendale,Robin	Practitioner - Non-Primary Care Provider (PCP)										
ailey Judith	Practitioner - Non-Primary Care Provider (PCP)										
arnelli Crissaris	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ltman Sam	Practitioner - Non-Primary Care Provider (PCP)										
lonso Yadira	Practitioner - Non-Primary Care Provider (PCP)										
inclair Mark Dr.	Practitioner - Non-Primary Care Provider (PCP)										
amaroo Parbhu Dyal	Practitioner - Non-Primary Care Provider (PCP)										
ccabe Patricia	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~			~	
lorocco Sarah B	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lankodi Aimee	Practitioner - Non-Primary Care Provider (PCP)										
allane Dabela Abraham	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
him Jien	Practitioner - Non-Primary Care Provider (PCP)										
asalely Daniel	Practitioner - Non-Primary Care Provider (PCP)										
roner David	Practitioner - Non-Primary Care Provider (PCP)										
wetter Samantha Dr.	Practitioner - Non-Primary Care Provider (PCP)										
elman Samuel Nathaniel	Practitioner - Non-Primary Care Provider (PCP)										
rasparil Rosalyn Ms.	Practitioner - Non-Primary Care Provider (PCP)										
erson Elisabeth	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
odriguez Katherine Ms.	Practitioner - Non-Primary Care Provider (PCP)										
m Su Haeng	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
sher Jennifer	Practitioner - Non-Primary Care Provider (PCP)										
agan Yaffa Y	Practitioner - Non-Primary Care Provider (PCP)										
ernstein Brett B Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
othman Nathan I Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 501 of 939 Run Date : 12/29/2017

Mount Sinai PPS (PPS ID:34)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Srivastava Shubhika Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Gliedman Paul R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Hannan Esther Pa	Practitioner - Non-Primary Care Provider (PCP)										
Alexis Andrew F Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kuo Felix	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Fekete Zoltan Md	Practitioner - Non-Primary Care Provider (PCP)										
Dubowsky Jay Jack Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Simpson William Louie Jr Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Siller Walter F Jr Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Padilla Maria L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Dattwyler Raymond J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Гhai Phong An Dpm	Practitioner - Non-Primary Care Provider (PCP)	~				~					
Gomes Joseph Anthony Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Colon Federico Ernesto Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Towner Robert A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Bryant Arika Y	Practitioner - Non-Primary Care Provider (PCP)										
Fang Hui Elizabeth Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Carter Tanya	Practitioner - Non-Primary Care Provider (PCP)	~							~		
Clements Jerry Eugene Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Azam Anjum Md	Practitioner - Non-Primary Care Provider (PCP)	~				~					
Thomas-Paulose Deepti Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Sinha Animesh A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Abellard Yvelyne Md	Practitioner - Non-Primary Care Provider (PCP)	~			~	~					
ese Lauren J Cnm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Valsh Joseph B Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Zambetti George J Jr Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Valsh Thomas	Practitioner - Non-Primary Care Provider (PCP)										
Jy Guillermo M Md	Practitioner - Non-Primary Care Provider (PCP)										
Molinas Sandra	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Ghatan Saadi Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Lewis Dawnette Ann-Marie Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 502 of 939 Run Date: 12/29/2017

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Ellenbogen Glenn Curtis	Practitioner - Non-Primary Care Provider (PCP)										
Seales-Bailey Chloe	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Sethlerea,L.M.S.W.	Practitioner - Non-Primary Care Provider (PCP)										
Malone Adriana Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Martinez Caroline	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mast Joelle Md	Practitioner - Non-Primary Care Provider (PCP)										
gol Claudine J	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
rumbley Terry Deshawn	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
an Maria Luisa Sotto	Practitioner - Non-Primary Care Provider (PCP)										
Banerjee Rittika	Practitioner - Non-Primary Care Provider (PCP)										
unde Britt Marie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Curatolo Christopher John	Practitioner - Non-Primary Care Provider (PCP)										
Gaba Michelle	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Singh Vijay	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Porzelt Sarah I	Practitioner - Non-Primary Care Provider (PCP)										
evatino Jessica Lynn	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
lalene Tobias Bernhard	Practitioner - Non-Primary Care Provider (PCP)										
(wok Jennifer Cs	Practitioner - Non-Primary Care Provider (PCP)										
Gold Ronit	Practitioner - Non-Primary Care Provider (PCP)										
Sonzalez Julie	Practitioner - Non-Primary Care Provider (PCP)										
Coons Megan Patricia	Practitioner - Non-Primary Care Provider (PCP)										
owalsky Shanna	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Schaefer Sarah Hall	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Meade Nicole	Practitioner - Non-Primary Care Provider (PCP)										
larke Kimesha	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~		
tevens Nicholas Stamer	Practitioner - Non-Primary Care Provider (PCP)										
lalperin Diana	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
Morrow Marlene Catherine	Practitioner - Non-Primary Care Provider (PCP)										
Carey Abigail S	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)										



Page 503 of 939 Run Date : 12/29/2017

Mount Sinai PPS (PPS ID:34)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Kenny Kristin A	Practitioner - Non-Primary Care Provider (PCP)										
Brafman Rebecca	Practitioner - Non-Primary Care Provider (PCP)										
Mcpherson Christina	Practitioner - Non-Primary Care Provider (PCP)	~			~	~		~	~	~	~
Turok Alisa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Reiff-Pasarew Faye	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Hanretta Kelly Colleen	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Cheung Jason Matthew	Practitioner - Non-Primary Care Provider (PCP)										
Linkner Rita	Practitioner - Non-Primary Care Provider (PCP)										
Syros Georgios	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Dazzo Giuseppina	Practitioner - Non-Primary Care Provider (PCP)										
Leena Thomas	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Leslie Quinn Taryn Cobbs	Practitioner - Non-Primary Care Provider (PCP)										
Heins Becky Ann	Practitioner - Non-Primary Care Provider (PCP)										
Basdeo Donald	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Rapoport Irina	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Sparks Ann Martha	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~
Liu Qing	Practitioner - Non-Primary Care Provider (PCP)										
Kohli-Seth Roopa Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Stamm Joseph Martin Od	Practitioner - Non-Primary Care Provider (PCP)	~							~		
Brodman Michael L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Appel Julia	Practitioner - Non-Primary Care Provider (PCP)	~							~		
Albu Jeanine Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Lam Wan Ling Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Hoffman Cindy Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Bressman Susan B Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Macgowan Daniel J L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Pappas John G Md	Practitioner - Non-Primary Care Provider (PCP)										
Butoi Irina Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Lantz Melinda S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Chaudhry Nadeem Ahmad Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Androne Ana Silvia Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 504 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Rosenthal Kenneth J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
Cuttner Janet Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Amighi Anca Md	Practitioner - Non-Primary Care Provider (PCP)										
Freyle Jaime Md	Practitioner - Non-Primary Care Provider (PCP)										
Grossi Robert J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Patel Miksha Jitendra	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
Brusco Louis Jr Md	Practitioner - Non-Primary Care Provider (PCP)										
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Altstein Samuel Harvey Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Chong Ji Young Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
Ashmead Graham G Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Katkovskiy Dmitriy Do	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
Shimkus John W Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Chabus Brent Ira Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Shir Irene	Practitioner - Non-Primary Care Provider (PCP)										
Lippman Marie Abarientos Md	Practitioner - Non-Primary Care Provider (PCP)										
Kornitzer Benjamin S	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Starkman David	Practitioner - Non-Primary Care Provider (PCP)										
Arenas Chona Balauag	Practitioner - Non-Primary Care Provider (PCP)										
Stoller Marc Md	Practitioner - Non-Primary Care Provider (PCP)										
Yi Christie Hyunsu Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Book William Jeffrey Md	Practitioner - Non-Primary Care Provider (PCP)										
Woo Kar-Mun Carmen	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Sfakianos John	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
Rodriguez Marquita	Practitioner - Non-Primary Care Provider (PCP)	~									~
Batson Nicholas E	Practitioner - Non-Primary Care Provider (PCP)										
Dimaio Christophe	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
Hanna Lily	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
Joshua Wayne Bonsell	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
Reid-Adam Jessica Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Gupta Anuj K	Practitioner - Non-Primary Care Provider (PCP)										



Page 505 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
ishman Olga Md	Practitioner - Non-Primary Care Provider (PCP)											1
Pereira Elena B	Practitioner - Non-Primary Care Provider (PCP)											1
Chen Darwin	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~	1
still Nicole Marceil	Practitioner - Non-Primary Care Provider (PCP)											1
ishi Marisa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	1
culliford Daniel Joseph	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						~	1
lountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											1
ahimeh Sasan Do	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	1
vgeny Fink	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	1
aar Rohini Jonnalagadda Md	Practitioner - Non-Primary Care Provider (PCP)											1
tern Eric Kimberly	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	1
how Jonathan	Practitioner - Non-Primary Care Provider (PCP)											1
am Jennifer Yah Lea	Practitioner - Non-Primary Care Provider (PCP)											1
enteria-Azevedo Anne	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	1
eder Annie F	Practitioner - Non-Primary Care Provider (PCP)	~									~	1
lleg Opsha	Practitioner - Non-Primary Care Provider (PCP)											1
aroline Columbres Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	1
lojica Jacqueline K	Practitioner - Non-Primary Care Provider (PCP)											1
easley Mary	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~	1
Ivarez-Downing Melissa Marie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	1
usingye Jacqueline Rukanshagiza	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	1
arrington Matthew	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~	1
ajuste Muriel	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~	1
eixeira Janice	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~	1
/ang Jennifer	Practitioner - Non-Primary Care Provider (PCP)											1
uncan Tamika Simone	Practitioner - Non-Primary Care Provider (PCP)	~			*	~		~	~	~	✓	1
ubezky Nir	Practitioner - Non-Primary Care Provider (PCP)											1
sofisan Olatunde	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~	1
othlauf Elizabeth B	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	1
ue Katrina	Practitioner - Non-Primary Care Provider (PCP)											1
groi Kristin Marie	Practitioner - Non-Primary Care Provider (PCP)											i



Page 506 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Hourizadeh Yassaman	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
He Chen	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Christine H Kim Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Cumar Neel	Practitioner - Non-Primary Care Provider (PCP)										
Nountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
íhan Nudrat	Practitioner - Non-Primary Care Provider (PCP)										
ilmore,Katherine	Practitioner - Non-Primary Care Provider (PCP)	~			~	~					✓
ano Maki	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
aja M Flores	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
atz Albert S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Rosenberg Henrietta Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
oung Constance A Md Pllc	Practitioner - Non-Primary Care Provider (PCP)										
itzsimmons Laura A Rpa	Practitioner - Non-Primary Care Provider (PCP)										
yrne Christopher	Practitioner - Non-Primary Care Provider (PCP)										
Pelman Bradley Neil Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Berdoff Russell Lindsay Md	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	✓
lakamura Hachiro Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Pelrosario Eduardo Santos	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ost Sharon Lynn Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Marion James F Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lelmer Livia Md	Practitioner - Non-Primary Care Provider (PCP)										
sin Daniel A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Goodman Wayne Dr.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Veinberg Jerry Charles Md	Practitioner - Non-Primary Care Provider (PCP)	~	~								
Charlesmadray	Practitioner - Non-Primary Care Provider (PCP)										
adanandan Swayamprabha Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
atel Anupkumar K	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ason Michael Bratcher	Practitioner - Non-Primary Care Provider (PCP)										
llant Jonathan Philip Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ukoschek Petra M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
inden Ellena Alexandra Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 507 of 939 Run Date : 12/29/2017

Mount Sinai PPS (PPS ID:34)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Divack Steven Marc Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
Price Andrew E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Libby Charles	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Revan Sharon Levina Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
Jean-Louis Vasthy	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Byer-Henry Yvette Oreta Cnm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Podell Robert M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Abenes Gloria Nicole	Practitioner - Non-Primary Care Provider (PCP)										
Carolnocella,R.D.,Cdn	Practitioner - Non-Primary Care Provider (PCP)										
Hays Paul	Practitioner - Non-Primary Care Provider (PCP)	~			~	~					~
Erni Caroline T	Practitioner - Non-Primary Care Provider (PCP)										
Sarpel Umut Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Robinson Dorothy Albina	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Ali Tahera	Practitioner - Non-Primary Care Provider (PCP)										
Leisman Staci	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Guo Min	Practitioner - Non-Primary Care Provider (PCP)										
Duchnowski Eva	Practitioner - Non-Primary Care Provider (PCP)	~							~		
Fernandez Ranvier Gustavo G	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Norris Marlaina M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Dershowitz Meir Z	Practitioner - Non-Primary Care Provider (PCP)										
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)										
Maria D Linden	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kazam Tal Manor	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Gabriela Rosas-Garcia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Clark Patricia L	Practitioner - Non-Primary Care Provider (PCP)										
Falk Michael	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Cheung Angeles	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Baxter Daniel Jay Md	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
Leczycki Adam Z	Practitioner - Non-Primary Care Provider (PCP)										
Choi Christina	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							



Page 508 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Yhang Nasen	Practitioner - Non-Primary Care Provider (PCP)										
Raj Eva	Practitioner - Non-Primary Care Provider (PCP)										
standa Akeem	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~		
lersh Melissa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
liot Megan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
nwar Tabinda	Practitioner - Non-Primary Care Provider (PCP)										
arvara Maria	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
motra Sumeet	Practitioner - Non-Primary Care Provider (PCP)										
hah Manan	Practitioner - Non-Primary Care Provider (PCP)										
ang Michelle Yongkyong	Practitioner - Non-Primary Care Provider (PCP)										
albi Amanda Dr.	Practitioner - Non-Primary Care Provider (PCP)										
bdelrahman Hanan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
reese Ali Miatelle	Practitioner - Non-Primary Care Provider (PCP)										
antiago,Katheryne	Practitioner - Non-Primary Care Provider (PCP)										
delman Sarah	Practitioner - Non-Primary Care Provider (PCP)										
lyskewycz Mykola Roman Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
elder Kenneth S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ogursky Eileen Gayle Md	Practitioner - Non-Primary Care Provider (PCP)										
impson David Martin Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
apusuz Tolga Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
arnswell Carlton B Jr Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
adiq Asma J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ilverberg Nanette B Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
rdlicka Vaclay Md	Practitioner - Non-Primary Care Provider (PCP)										
echejian Joanne M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
im Heahyung Md	Practitioner - Non-Primary Care Provider (PCP)										
mon Sheldon Roy Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lein George Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
indlin Galina Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
apoport Gloria Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
emaire Glenda M Np	Practitioner - Non-Primary Care Provider (PCP)	~	~						~		



Page 509 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Alcantara Angel Maria Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>						
Diaz Maria Delourdes Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
Bassily-Marcus Adel Makram Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Frieden Richard A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
Kennish Arthur Jay Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Kaplan Ronald Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
Gettes Mark A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Colt Edward W Md	Practitioner - Non-Primary Care Provider (PCP)										
Kanos Jason N Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Abascal Vivian M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
Gao Yan Ling Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
Aviles Martin	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
Resnick Elizabeth Caren Rpa	Practitioner - Non-Primary Care Provider (PCP)										
/oigt Joseph Nicholas Md	Practitioner - Non-Primary Care Provider (PCP)										
Vouyouka Ageliki Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Delara Francisco Arturo Jr Md	Practitioner - Non-Primary Care Provider (PCP)		~	~	*	~	~	~	~	~	~
stria Bernard J M Md	Practitioner - Non-Primary Care Provider (PCP)										
iu Alan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
Scotti Lorenzo Louis Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Namdar Isaac Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Neumann Deborah Jody Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	✓
Baskin Martin I Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Goldklang Monica	Practitioner - Non-Primary Care Provider (PCP)										
Hernandez Colon Agdel Jose	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kane Bernadette G	Practitioner - Non-Primary Care Provider (PCP)	~									~
Peng Charles	Practitioner - Non-Primary Care Provider (PCP)										
Veiss Adam J	Practitioner - Non-Primary Care Provider (PCP)										
Sobral Filipe Anacleto	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Kokoszka Agnieszka	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Gorelov Dmitri Do	Practitioner - Non-Primary Care Provider (PCP)										
Judd Seth Christian	Practitioner - Non-Primary Care Provider (PCP)										



Page 510 of 939 Run Date: 12/29/2017

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Intsiful Harry H	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Sicular Serge	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Dimitrova Kamellia Rangelova Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Dayal Shivani	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~		
Shulimovich Maxim	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Chang Lena	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Hayes Gabriela	Practitioner - Non-Primary Care Provider (PCP)										
Garg Nupur	Practitioner - Non-Primary Care Provider (PCP)										
Mariotti Gabriele	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
El Hachem Karim	Practitioner - Non-Primary Care Provider (PCP)										
Paini Maria Linda	Practitioner - Non-Primary Care Provider (PCP)	~				~					
Glodny Bradley	Practitioner - Non-Primary Care Provider (PCP)										
Amoroso Nicholas Dr.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kattan Jacob Daniel	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Garau-Gonzalez Marisela	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lilliansarandrea	Practitioner - Non-Primary Care Provider (PCP)										
Green Kelli	Practitioner - Non-Primary Care Provider (PCP)	~				~					
Salvacion Fervic Morante	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
Charles Katherine Dr.	Practitioner - Non-Primary Care Provider (PCP)										
Caramico Anthony Md	Practitioner - Non-Primary Care Provider (PCP)										
Castellano Bartolomeo Vincent	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Rozanski Alan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
/lichael Dourmashkin Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Corbett Shonda Marcia Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Degiarde Massimo Pc Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Fiorenza Dominic Dpm	Practitioner - Non-Primary Care Provider (PCP)										
ahn Judith Eve	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						~
Medeiros Daniel M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Frucht Steven Joel Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Acpherson Philip E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Munter Ricky Scott Dds	Practitioner - Non-Primary Care Provider (PCP)										



Page 511 of 939 Run Date: 12/29/2017

	Participating i	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Ehrlich Michelle E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Martino Jennifer M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Kasmin Franklin E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kaniyarathinkal Laly Sreedhar	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Alkurdi Nasser Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Biviano Bernard John Jr Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Carryl Stephen Samuel Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
an Qiuxia Md	Practitioner - Non-Primary Care Provider (PCP)										
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
un Mooyoung Md	Practitioner - Non-Primary Care Provider (PCP)										
Gitlin David	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
liltzik David Henry	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
edzior Angela B	Practitioner - Non-Primary Care Provider (PCP)										
heffield Perry	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Goldenberg Gary	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Culang David Phillip	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Pascal Aakil Juma	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~		
Patel Rima D	Practitioner - Non-Primary Care Provider (PCP)										
Nountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)										
Bauer Ross	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Ounn-Murad lanthe	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
Gordon Eric	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
rufer Neil Lewis	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
van Stein	Practitioner - Non-Primary Care Provider (PCP)										
almero Veronica	Practitioner - Non-Primary Care Provider (PCP)										
o Ronaldo C Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
amirez Ivonne	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lidgen-Torres Audrey F	Practitioner - Non-Primary Care Provider (PCP)										
Reda Robert C	Practitioner - Non-Primary Care Provider (PCP)										
Slaff Ilana Michelle	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
Soleimani Laili	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 512 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Chawla Preety Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Weerahandi Himali M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Albertini Elizabeth Streicker	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Strauss Danielle Savitsky	Practitioner - Non-Primary Care Provider (PCP)										
Fein Daniel	Practitioner - Non-Primary Care Provider (PCP)										
Saint Hilaire Bernadette	Practitioner - Non-Primary Care Provider (PCP)										
Rehkugler Kelley	Practitioner - Non-Primary Care Provider (PCP)										
Diana Dejesus	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Alikakos Maria	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Allison Margaret Jacqueline	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Vargas Diana	Practitioner - Non-Primary Care Provider (PCP)										
Merrill Eve Rachel	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Deshpande Priya Prakash	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Manisoff Michele Lynn	Practitioner - Non-Primary Care Provider (PCP)										
Klipper Kaitlin	Practitioner - Non-Primary Care Provider (PCP)										
Canepa Carla Marina	Practitioner - Non-Primary Care Provider (PCP)										
Mcafee Mary Kathleen	Practitioner - Non-Primary Care Provider (PCP)										
Nunez Yarenis A	Practitioner - Non-Primary Care Provider (PCP)										
Piazza Ashley G	Practitioner - Non-Primary Care Provider (PCP)										
Tong Kelly	Practitioner - Non-Primary Care Provider (PCP)										
Raacke Lisa M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
_abow Daniel Mark Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Klapper David A	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Ambrose Anne F Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Lo Yunyun Andrew Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Vinchester-Penny Sherma Md	Practitioner - Non-Primary Care Provider (PCP)										
Rosero Hugo O Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
artter Paul Ian Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Aclenan Orville Wayne Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Raynes Hillary Ruth Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Blank Andrew Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 513 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

* Safety Net Providers in Green	Participating i	n Proiects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Hussain Nazia Md	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~	
Ganz Eric Michael Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Winstonjoseph	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Iordanescu Alexandra C Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Schneider Donna Marie Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Sussman Daniel Richard Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Radbill Brian	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Schachter Edwin Neil Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~	
_evy Benjamin	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~	
Constantino Jennifer C Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Assadi Cyrus A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Sunderwirth-Bailly Ramona Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Chaves Amber Elizabeth Ruth	Practitioner - Non-Primary Care Provider (PCP)	~	~	~								
Shrestha Binaya Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Gossner Gabrielle	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Kwasnik Herbert Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Taitt Michael R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~									
Koster Harry Robert M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
El Dakkak Mohammed Selim Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Vazquez Pedro	Practitioner - Non-Primary Care Provider (PCP)											
Mashkevich Grigoriy	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Singh Monika Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
ercher Kirk	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Caporuscio Jessica L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Vitter Michelle Andrea	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Elsakka Zainab Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Bordia Sonal	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
St Hilaire Wilgyms	Practitioner - Non-Primary Care Provider (PCP)	~	~	~								
Kaufman Stephen Z Md	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~	



Page 514 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Heath Candrice Rachelle	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Pathrose Bindu	Practitioner - Non-Primary Care Provider (PCP)										
Derman Anna	Practitioner - Non-Primary Care Provider (PCP)										
Susser Rhona S	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Harmaty Marco A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Charles Edward Yurkewicz	Practitioner - Non-Primary Care Provider (PCP)										
Warner Randall Mr.	Practitioner - Non-Primary Care Provider (PCP)										
Wolf Joshua	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Jakubowski Rita Mary	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~
Anusionwu Reagan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~	~	~	~	~
Green Wayne	Practitioner - Non-Primary Care Provider (PCP)										
Sheynshteyn Yelena Y	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Clifford Justine	Practitioner - Non-Primary Care Provider (PCP)										
Guerrero Rachel	Practitioner - Non-Primary Care Provider (PCP)										
Lawson Anne	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Eshak David	Practitioner - Non-Primary Care Provider (PCP)										
Bender Catherine Jane	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)										
_eader Alexandra Pfeifer	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Thomas Sarun Varughese	Practitioner - Non-Primary Care Provider (PCP)										
Merrill Madeline	Practitioner - Non-Primary Care Provider (PCP)										
Krull Joanna R	Practitioner - Non-Primary Care Provider (PCP)										
Davidov Anna	Practitioner - Non-Primary Care Provider (PCP)										
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Chan Andrew Joseph	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Sanchez Antonio Alberto Md	Practitioner - Non-Primary Care Provider (PCP)										
Agdere Levon Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
omita Sandra S Md	Practitioner - Non-Primary Care Provider (PCP)										
Veith Gary Edwin Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Machac Josef Md	Practitioner - Non-Primary Care Provider (PCP)										
Perretta Teresa Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 515 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Hollinger Ingrid Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Steinberg Mitchell Lee Dpm Pc	Practitioner - Non-Primary Care Provider (PCP)										
Steven Dale Boggs	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Sosner Julian Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Della Rocca Robert C Pc Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Wyatt Christina Marie Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Cabbad Michael Frederick Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Bitter J Jason Md	Practitioner - Non-Primary Care Provider (PCP)										
Weissman Laurence Roy Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Cohen Aaron Howard Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Burgoyne Brian	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
D Ambrosio John J Md Jr	Practitioner - Non-Primary Care Provider (PCP)										
Atallah-Lajam Farah Elias Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Krishnaiah Mahesh Kumar Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Sara Gabriel Albert Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Jordan Malynda	Practitioner - Non-Primary Care Provider (PCP)										
Behar Michael Stephan Md	Practitioner - Non-Primary Care Provider (PCP)										
Persad Parasram	Practitioner - Non-Primary Care Provider (PCP)										
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Hernandez Adam Breaux	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Kahn Gary Lee	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
Keppel Emma	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Huang Amy Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Useda Claudia A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Latte Shelly	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
_im-Sulit Nanita F	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Gelfman Laura P	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Fullar Hina	Practitioner - Non-Primary Care Provider (PCP)										
Mamik Mamta Muralidhar	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kusmierska Grazyna T	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
Zakashansky Konstantin Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 516 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

* Safety Net Providers in Green	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Chang Mark Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Mor Milana	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	✓
Jogendra Mather Reginald Dilan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Killam Jonathan	Practitioner - Non-Primary Care Provider (PCP)										
Vivekanandar Abhirami	Practitioner - Non-Primary Care Provider (PCP)										
Singh Harinder Pal	Practitioner - Non-Primary Care Provider (PCP)										
Quirolo Adrienne	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
Nadar Christina	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	✓
Tami Healy	Practitioner - Non-Primary Care Provider (PCP)										
Srivastava Jena	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	✓
Boshakova Alina	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
Colaco Antonio A	Practitioner - Non-Primary Care Provider (PCP)										
Axt Lindsey E	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	✓
Ng Ka Chun	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	✓
Huang Tiangui	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	✓
Baldino Michael	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Colombel Jean-Frederic	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	✓
Seeriram-Saine Savita	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
Kandov Ruben	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	✓
Smith Peter R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	✓
Digiorno Michael A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~								
Sheinart Kara F Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	✓
Oconnell William F Od	Practitioner - Non-Primary Care Provider (PCP)	~							~		
Kats Lyudmila	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Milman Lyudmila	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Zalaznick Steven M Od	Practitioner - Non-Primary Care Provider (PCP)	~							~		
Kato Kyle S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Davis Renee Louise Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Bar-Chama Natan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Krugley Richard A Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 517 of 939 Run Date: 12/29/2017

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Rhee Anna Jeong Eun Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Vashington Ronald A Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Punzalan Betty N Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
ltchek Douglas D Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Verter Ronald M Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ajam Fouad E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Patel Devendra Anantrai Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Grewal Priya Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Robbins Michael Jonathan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
in Tsen-Tsen Md	Practitioner - Non-Primary Care Provider (PCP)										
Park Jay H	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lenzlova Milena J Md	Practitioner - Non-Primary Care Provider (PCP)										
ernik Thomas R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Gretz-Friedman Elissa M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Onghai Benson Go Md	Practitioner - Non-Primary Care Provider (PCP)										
alli Robert G Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Chen Katherine Tsia-Huey Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Villiams Francis Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Basile Dominick Md	Practitioner - Non-Primary Care Provider (PCP)										
Dym Harry Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Viley Jose Maunel Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Celebi Julide	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Permksian Jeffrey V Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Shulman Evan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Shetreat-Klein Avniel N	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Charles H Kellner	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
wang Peter Myung	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
accoccio Joseph Ronald	Practitioner - Non-Primary Care Provider (PCP)										
lenderson Kimberly Joan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Bietry Raymond Emile	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Varmsley Amber	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 518 of 939 Run Date : 12/29/2017

Mount Sinai PPS (PPS ID:34)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~
Cohen Joshua Marc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Smith Ann S	Practitioner - Non-Primary Care Provider (PCP)										~
Rivka Sachdev	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Guthrie Clayton	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Klein Michelle Lee	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Tracy Bridget Anne	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Bangiyev Simon	Practitioner - Non-Primary Care Provider (PCP)										
Lan Li	Practitioner - Non-Primary Care Provider (PCP)										
Narag Kevin Michael	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Solomon Betelhem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Musleh Sarah	Practitioner - Non-Primary Care Provider (PCP)										
Scott Elizabeth	Practitioner - Non-Primary Care Provider (PCP)		~			~		~	~	~	~
Escalon Juliet Bejarin	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Casasnovas Carmen	Practitioner - Non-Primary Care Provider (PCP)										
Clayton Lindsay Marie	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~
Powell Sovan Latoya	Practitioner - Non-Primary Care Provider (PCP)										
Tofts Ryu Peter Hambrook	Practitioner - Non-Primary Care Provider (PCP)										
Jonnathan Figueroa	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
Patel Devina	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Battista James Dr.	Practitioner - Non-Primary Care Provider (PCP)										
Eggert Lauren	Practitioner - Non-Primary Care Provider (PCP)										
Spencer Julie	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~		
Gannon Brighid Armstrong	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~				
Astwood Jesse	Practitioner - Non-Primary Care Provider (PCP)										
Teitel Michael G Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Schwartz Elizabeth C Cnm	Practitioner - Non-Primary Care Provider (PCP)										
Agha Rabia Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Conway Edward Jr Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Raskin Simon Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Murphy Madelon Dmd	Practitioner - Non-Primary Care Provider (PCP)										



Page 519 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
ippman Jay I Pc Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
Lebowicz Joseph Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	✓
Edelstein Michael Charles Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Kastell Paul H Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	✓
Chari Ajai Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Nolf Frank Robert Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	✓
Rosen Ally Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
White Margaret Mary	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Sharma Samin Kumar Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
Cooke Kenneth Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Patel Jayantilal M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
Broker Martin Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Chang Helen Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
/ington Michel Sacha Md	Practitioner - Non-Primary Care Provider (PCP)										
Greller Howard Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
Hayashi Naomi	Practitioner - Non-Primary Care Provider (PCP)		~	~	>	~	~	~	~	~	~
Kirchhoff Carl	Practitioner - Non-Primary Care Provider (PCP)										
loseph Myriame	Practitioner - Non-Primary Care Provider (PCP)										
Florio William T Md	Practitioner - Non-Primary Care Provider (PCP)										
Heron Abigail Jane	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Mir Waseem Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
Hunter Tarsha	Practitioner - Non-Primary Care Provider (PCP)										
Mascarenhas John Omar Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	✓
Filip Teller	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Osei-Tutu Achiamah	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Cary Brian A	Practitioner - Non-Primary Care Provider (PCP)										
eybell Inna Md	Practitioner - Non-Primary Care Provider (PCP)										
Guia Howard	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)										
Diwan Ravi	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Salaverry Kristina R	Practitioner - Non-Primary Care Provider (PCP)	~								~	



Page 520 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Safro Bradley	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
Lin Jinying Mrs.	Practitioner - Non-Primary Care Provider (PCP)										
Luongo Jocelyn	Practitioner - Non-Primary Care Provider (PCP)										
Khan Samaira J	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>						~
Lee Alan W	Practitioner - Non-Primary Care Provider (PCP)	~	~		*			~	~		~
Rostocki Bernice Ann	Practitioner - Non-Primary Care Provider (PCP)										
Krempasky Chance Nicholas	Practitioner - Non-Primary Care Provider (PCP)	~			*	~		~	~	~	~
Garcia Dairon Manuel	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
Grubin Jeremy	Practitioner - Non-Primary Care Provider (PCP)										
Stephens Evelyn Afif	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Bewley Benoit Richard	Practitioner - Non-Primary Care Provider (PCP)										
Kamthan Gautam	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Saint Vil Sabine	Practitioner - Non-Primary Care Provider (PCP)										
Preval Angenie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
Lee Karen	Practitioner - Non-Primary Care Provider (PCP)		~	~	*	~	~	~	~	~	~
Tierney Lauren C	Practitioner - Non-Primary Care Provider (PCP)		~	~	*	~	~	~	~	~	~
Baum Sabra	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Mier Hicks Angel Enrique	Practitioner - Non-Primary Care Provider (PCP)										
Haber Elliot Dr.	Practitioner - Non-Primary Care Provider (PCP)										
Hamlet Danae	Practitioner - Non-Primary Care Provider (PCP)										
Roubin Gary S Md	Practitioner - Non-Primary Care Provider (PCP)										
Parsons Bradford Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Farraye Joseph Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	✓
Sharma Ajay Kumar Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Ting Windsor Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Klahr David M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Saland Jeffrey Martin Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
in Jing Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Etwaru Dhanan Jai Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Du Diane	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Twersky Yitzhak David Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 521 of 939 Run Date: 12/29/2017

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Garjian Lori Ellen Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Nilck Eric Jay Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Bruckstein Robert L Md	Practitioner - Non-Primary Care Provider (PCP)										
Fuksbrumer Moshe Saul Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Pollack Marvin Md	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~		
Casarino John P	Practitioner - Non-Primary Care Provider (PCP)										
Baran Syma Deborah Md	Practitioner - Non-Primary Care Provider (PCP)										
Sullivan Richard C	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
ylberman Ilana <mark>M</mark> d	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Suozzi William G Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mistry Maganlal G Md	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~		
Sharat Sanghavi Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Slyptis Andrew Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lyint Nyun Nyun Md	Practitioner - Non-Primary Care Provider (PCP)										
iorello Janine	Practitioner - Non-Primary Care Provider (PCP)										
Cury Yvonne A Md	Practitioner - Non-Primary Care Provider (PCP)	~			~	~					
Nountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
earlman Andrew Douglas Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
tephens Gary Almedo Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Polistina Dean Carl Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ani Sonal Balmukund Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Matthew Bremer	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Zaren Adam Kenneth	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
leisman Alexander	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
riedman Howard S Md Pc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
odriguez Jessica	Practitioner - Non-Primary Care Provider (PCP)										
utstein-Shulina Zhanna Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Nountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Ouperval Mireills Md	Practitioner - Non-Primary Care Provider (PCP)										
ubarr Naomi Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Vashington Sierra	Practitioner - Non-Primary Care Provider (PCP)	~									~



Page 522 of 939 Run Date: 12/29/2017

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
linoff Richard Dds	Practitioner - Non-Primary Care Provider (PCP)										
esser Richard E	Practitioner - Non-Primary Care Provider (PCP)	~				~					
Petryna Olga	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
astram Jacqueline Carmel	Practitioner - Non-Primary Care Provider (PCP)										
ane Maureen Ann Np	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
onseca Gonzalez Juan Pablo	Practitioner - Non-Primary Care Provider (PCP)										
omain Sandie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
arland Amy Tudor	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
unn Mona L	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
aweja Mukta	Practitioner - Non-Primary Care Provider (PCP)										
artwright Robert Mclain	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
oroye Afolabi O	Practitioner - Non-Primary Care Provider (PCP)	~	~					~	~		
nhares Daniel Faver	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
schenbach Suzanne Kohout	Practitioner - Non-Primary Care Provider (PCP)										
u Lo	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lui Hilltone	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
tein Joshua	Practitioner - Non-Primary Care Provider (PCP)										
ussoletti Natalee Marie	Practitioner - Non-Primary Care Provider (PCP)	~			~	~		~	~	~	~
ountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)										
lorunnisomo Vincent Dr.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
albraith Ronald Wood	Practitioner - Non-Primary Care Provider (PCP)										
/iesel Sharon	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
arai Manasvi	Practitioner - Non-Primary Care Provider (PCP)										
lountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)										
owy Arthur Md	Practitioner - Non-Primary Care Provider (PCP)										
lountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
utner Daniella	Practitioner - Non-Primary Care Provider (PCP)	~							~		
ozlin Rochelle	Practitioner - Non-Primary Care Provider (PCP)	~							~		
allahan Eileen Helen Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lin Albert Daeki Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
rimba Michael	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 523 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Cohen Jeffrey Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Walker Robert Steven Md	Practitioner - Non-Primary Care Provider (PCP)										
Greer Verna	Practitioner - Non-Primary Care Provider (PCP)										
Chan Germaine Zenia Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Lee Harry S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Sandler Raymond Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Umali Sofia	Practitioner - Non-Primary Care Provider (PCP)	~	~								
raj Jasmin Moshirpur Md	Practitioner - Non-Primary Care Provider (PCP)										
De Palo Louis R Md	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~
Breen Tracy Lynn Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Griffith Sharon L Md	Practitioner - Non-Primary Care Provider (PCP)	~			~	~		~	~	~	~
Hashmat Aizid I Md	Practitioner - Non-Primary Care Provider (PCP)										
Srivastava Sudhesh Kumar Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~			~	~	~	
Bhora Faiz Yahya Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Deidrecoye,Lpn	Practitioner - Non-Primary Care Provider (PCP)										
Attoe Linda S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Sahni Gagan D Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Giordana Lorraine Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Centonza Susan A	Practitioner - Non-Primary Care Provider (PCP)										
_evitt Jane Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Segal Barry J Md	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~
Trop Cynthia Sires	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Battu Vijay K Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Gursoy Erdal Cumhur	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	✓
Fitterman Jennifer Anne	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Pou Ricardo E Md Pc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kuritzky Jeffrey I Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Bansilal Sameer	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ifi Johanna T	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Schoenholtz Sharon Elyse	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Cohen Lisa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 524 of 939 Run Date: 12/29/2017

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Senosian Javier Md	Practitioner - Non-Primary Care Provider (PCP)	~				~	~				
Vong Thomas	Practitioner - Non-Primary Care Provider (PCP)	~							~		
kerele Evaristo Olanrewaju Md	Practitioner - Non-Primary Care Provider (PCP)										
Goldfinger Judith	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
ala Moinakhtar	Practitioner - Non-Primary Care Provider (PCP)										
aufman Andrew Jonathan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
ndrade Allen D	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
anon Martine	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
uler Dillon Carmickle	Practitioner - Non-Primary Care Provider (PCP)										
teinberg Amir Simon	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
aul Markel	Practitioner - Non-Primary Care Provider (PCP)										
olman Rachel	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
olon-Otero Sebastian	Practitioner - Non-Primary Care Provider (PCP)										
ox Anika Jonnelle	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
aib Tara	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
ohnson Cary	Practitioner - Non-Primary Care Provider (PCP)										
irensky Tamar	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
enakis George	Practitioner - Non-Primary Care Provider (PCP)										
illego Ezra Ong	Practitioner - Non-Primary Care Provider (PCP)										
edayati Ahmad	Practitioner - Non-Primary Care Provider (PCP)	~								~	
ehrotra Anita Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
nin Patrick	Practitioner - Non-Primary Care Provider (PCP)										
rover Jillian	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
hyu Sabai	Practitioner - Non-Primary Care Provider (PCP)										
melmohamedwhiteside,L.M.S.W.	Practitioner - Non-Primary Care Provider (PCP)										
omita Shannon	Practitioner - Non-Primary Care Provider (PCP)										
ustein Irina	Practitioner - Non-Primary Care Provider (PCP)										
arshall Janeen	Practitioner - Non-Primary Care Provider (PCP)										
elyakova Ulyana	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
uiz Kenneth J	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ong Michele	Practitioner - Non-Primary Care Provider (PCP)										



Page 525 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating in	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Bunac-Cuevas Cristina M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
Riso Janice	Practitioner - Non-Primary Care Provider (PCP)										
Coyle Andrew	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Zeldis Etti	Practitioner - Non-Primary Care Provider (PCP)										
Nadkarni Girish Nitin	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Ellinger Sarah Elizabeth	Practitioner - Non-Primary Care Provider (PCP)										
Heidi Bender	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Obrien Betsy S	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Chaim I Toder	Practitioner - Non-Primary Care Provider (PCP)										
Gammill Nathan Brady	Practitioner - Non-Primary Care Provider (PCP)										
Tschann Caitlen	Practitioner - Non-Primary Care Provider (PCP)										
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Durant Jacqueline Michelle	Practitioner - Non-Primary Care Provider (PCP)										
Duran Stefanie	Practitioner - Non-Primary Care Provider (PCP)										
Ayub Mohammad Eyaz	Practitioner - Non-Primary Care Provider (PCP)										
Kremer Anna A Md	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~
Kim Hae-Ok Ana Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Schnapper Debbie Gail	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Schumer Marc Allan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Ernst Carrie L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Munzer Andrei Bernard Md	Practitioner - Non-Primary Care Provider (PCP)										
Kreutzer Eric R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Buchbinder Daniel	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Korongy Richard Vincent Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Wisnicki Herbert Jay	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Apoeso Olusegun	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Sett Suvro	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Aledort David E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Berman Steven Marc Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kosmas Constantine Elias Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 526 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Sodha Samir Md	Practitioner - Non-Primary Care Provider (PCP)										
Noritz Jacques L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lerstik Ivan Greg Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lerling Andrew Neil Phd	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
amson C Michael	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
filler Ricardo Anthony	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
bitbol Thierry Dds	Practitioner - Non-Primary Care Provider (PCP)										
haudhry Hina W Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
isenstadt Ellen Beth Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
/eissbart Clyde H Md	Practitioner - Non-Primary Care Provider (PCP)										
ewmark Alan Jay Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
avitz Stephen B Dpm	Practitioner - Non-Primary Care Provider (PCP)										
arza Daniel	Practitioner - Non-Primary Care Provider (PCP)	~			~	~					~
oldstein Jaime A	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
harap Peter Jeff Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
hepard Richard	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ikiforov Konstantin Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
adley Sallie Joellin Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
ee Jennifer S	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
ilverman Sarah	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
aniel Lawrence Dr.	Practitioner - Non-Primary Care Provider (PCP)										
elly Amy Ms.	Practitioner - Non-Primary Care Provider (PCP)										
oldenberg David Harold Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
rieger Stephen	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
houry Mona Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ichelefeldman,L.C.S.W.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
hapiro Mikhail Do	Practitioner - Non-Primary Care Provider (PCP)										
akeas George	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
eeds Jeffrey Gordon Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
hallu Gurjeet	Practitioner - Non-Primary Care Provider (PCP)										
vans Adam Stuart	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 527 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
evin Matthew A	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lung Kenneth	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kang Stanley	Practitioner - Non-Primary Care Provider (PCP)										
pstein Jonathan Nachman Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Schreiber Abraham Md	Practitioner - Non-Primary Care Provider (PCP)										
Navarro Pablo C Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Vang Eileen	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
⁄la Kaiyu Md	Practitioner - Non-Primary Care Provider (PCP)										
lammond Isaac Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Caputo William Edward	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
rabadjian Milla Eddie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
rian Mcdonald Hall	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Morris Joshua D	Practitioner - Non-Primary Care Provider (PCP)										
Buckstein Michael	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Matte Jennifer L	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
/lirzaga Mariam	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Pastain Jean Yves	Practitioner - Non-Primary Care Provider (PCP)										
Steinberg Mara Elise	Practitioner - Non-Primary Care Provider (PCP)										
Ifzal Omara	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Oubos Sheba	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
amuel Jessica	Practitioner - Non-Primary Care Provider (PCP)										
Patta Arnab Dr.	Practitioner - Non-Primary Care Provider (PCP)										
rancois Katiana	Practitioner - Non-Primary Care Provider (PCP)										
avine Elyse	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
arrison Kristin A	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
rce Julian	Practitioner - Non-Primary Care Provider (PCP)										
Nountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ossen Jacqueline Michelle	Practitioner - Non-Primary Care Provider (PCP)										
bdullah Faria	Practitioner - Non-Primary Care Provider (PCP)										
Naverdian Artur	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 528 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating in	Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Wang Jian	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Amin Kwame	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Castanaro John	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Kernisant Lesly Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Carr-Locke David Leslie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Bennett John	Practitioner - Non-Primary Care Provider (PCP)	~			~	~					~	
Staton Frederick Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Raab Edward L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Sivak Mark A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Gutnik Zhanna Valerievna Md	Practitioner - Non-Primary Care Provider (PCP)											
Fraiman Mitchell Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Bednarek Karl Thadeus Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Geller Charles Moss Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Nejat Morris Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Sherwood Todd Fred Dds	Practitioner - Non-Primary Care Provider (PCP)											
Carrao Vincent Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Talbert Susan M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Varma Mala Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Ingber Scott Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Nadelson Elliot J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Compito Catherine A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Quaas Joshua Walter Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Lee Jay Yung Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Bouzouki Maria Md	Practitioner - Non-Primary Care Provider (PCP)											
Frenkel Maxim Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Filsoufi Farzan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Pyo Robert T	Practitioner - Non-Primary Care Provider (PCP)											
Gutman Harvey Md Pc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Flatow Evan L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	



Page 529 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating i	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Karani Reena Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Chin Edward H Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Hormigo Adilia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Rosenberg Sharon Marie Md	Practitioner - Non-Primary Care Provider (PCP)										
Scoyni Robert J Md	Practitioner - Non-Primary Care Provider (PCP)										
Rosenbaum Smith Sharon Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Brockington Carolyn Doreen Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Persaud Vyas Durga Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						~
Kaufman David M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Nicosia Thomas A	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Berman Peter D	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Rajnic Margaret	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~		
Sherman Peter M Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Zhou Lan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Brathwaite Brenda L	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
rse Jeanie	Practitioner - Non-Primary Care Provider (PCP)										
Misiukiewicz Krzysztof	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Cremer Miriam	Practitioner - Non-Primary Care Provider (PCP)	~									~
Baldwin Mari K	Practitioner - Non-Primary Care Provider (PCP)										
Kaufman Elan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Powers Kenneth J Md	Practitioner - Non-Primary Care Provider (PCP)										
Kunjumon Bgee Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kwa Winston C Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Harrison David Maxwell Md	Practitioner - Non-Primary Care Provider (PCP)										
Brodman-Grimm Karen F	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Sardar Henry Do	Practitioner - Non-Primary Care Provider (PCP)	~	~								
Paniagua Daniel Oscar	Practitioner - Non-Primary Care Provider (PCP)										
azzetti Loretta	Practitioner - Non-Primary Care Provider (PCP)										
Berns Stephen	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Sergie Ziad	Practitioner - Non-Primary Care Provider (PCP)										
Arnouk Johnny Issam	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 530 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating in	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Sim Alan J	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Geraghty Nicole Kristine	Practitioner - Non-Primary Care Provider (PCP)											
Elmore Sherlette	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Chui Patricia C	Practitioner - Non-Primary Care Provider (PCP)											
Fumagalli Michelle D Np	Practitioner - Non-Primary Care Provider (PCP)											
Quitangon Gertie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						~	
Larryblackmore	Practitioner - Non-Primary Care Provider (PCP)											
Harrilal Taurean	Practitioner - Non-Primary Care Provider (PCP)											
Discepola Paul H	Practitioner - Non-Primary Care Provider (PCP)											
Friedman Esther	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Preeshagul Isabel Ruth	Practitioner - Non-Primary Care Provider (PCP)											
Durkee Mary Caroline Acnp	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Egan Maureen	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Difiore Maria A	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Schulman Erica	Practitioner - Non-Primary Care Provider (PCP)	~							~			
Scott Matthew	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Jacobi Adam Howard	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Caggiula Amy Beth	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Smaldone Lauren	Practitioner - Non-Primary Care Provider (PCP)	~			~	~		~	~	~	~	
Halter Jonathan E	Practitioner - Non-Primary Care Provider (PCP)											
Ferrell Amber	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Eddleman Keith Arnold Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Disanto Gregory	Practitioner - Non-Primary Care Provider (PCP)	~							~			
Diamond Ezriel Md Pc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Giorgi Diane Frances-Lucia Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Isaacs Karla Dds	Practitioner - Non-Primary Care Provider (PCP)	~								~		
Marolda Hojsak Joanne R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Zelenger Sahndor	Practitioner - Non-Primary Care Provider (PCP)											
Amerling Richard Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Koury Michelle A	Practitioner - Non-Primary Care Provider (PCP)											
	L		•							•	•	



Page 531 of 939 Run Date : 12/29/2017

Mount Sinai PPS (PPS ID:34)

	Participating ir	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Yudkowitz Francine S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Hermann George Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Michnovicz Jon J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~								
Lee Bryant B Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Watson Catherin Pace	Practitioner - Non-Primary Care Provider (PCP)	~							~			
Dean Deborah Nicholls Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Chang Woo Taek Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Li Jianjun	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Pullano William E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Dayan Alan R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Lanigan Michael D Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Chandramouly Belur S	Practitioner - Non-Primary Care Provider (PCP)											
Lubrano John Michael	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Hecht Alan Jay Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
George Erik Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Kartina N Bell	Practitioner - Non-Primary Care Provider (PCP)	~	~	~								
Meadows Warner Earl Iii Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Brodsky Stephen Md	Practitioner - Non-Primary Care Provider (PCP)											
Dantzic Sondra B	Practitioner - Non-Primary Care Provider (PCP)	~									~	
Lubliner Eric D Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	*	~	~	~	~	~	~	✓	
Schmidt Jean Lesly Md	Practitioner - Non-Primary Care Provider (PCP)	>				~		~	~			
Gershenhorn Alex J Md	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Saad Saima	Practitioner - Non-Primary Care Provider (PCP)											
Mikhail Maryann	Practitioner - Non-Primary Care Provider (PCP)	~	>	>	~	~	✓	~	~	~	✓	
Twohig Evelyn	Practitioner - Non-Primary Care Provider (PCP)											
Lajos Paul	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Krystyna Annika	Practitioner - Non-Primary Care Provider (PCP)											
Kheterpal Emil	Practitioner - Non-Primary Care Provider (PCP)											
Diannedaniels,Cota	Practitioner - Non-Primary Care Provider (PCP)											
Strickler Samantha	Practitioner - Non-Primary Care Provider (PCP)											



Page 532 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Shah Nirali A	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Wu Simon	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Conway Justin Johnson	Practitioner - Non-Primary Care Provider (PCP)										
Azzi James	Practitioner - Non-Primary Care Provider (PCP)										
Jenniferstafford	Practitioner - Non-Primary Care Provider (PCP)										
Richard Kristy E	Practitioner - Non-Primary Care Provider (PCP)										
Qadri Nadia Syeda	Practitioner - Non-Primary Care Provider (PCP)										
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Amin Sunil Prakash	Practitioner - Non-Primary Care Provider (PCP)										
Kotkin Sean	Practitioner - Non-Primary Care Provider (PCP)										
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Peck Colleen M	Practitioner - Non-Primary Care Provider (PCP)	~									~
Ku Wei Hong	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
Mehran Roxana Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Gensure Robert	Practitioner - Non-Primary Care Provider (PCP)										
Gosselin Gary Joseph	Practitioner - Non-Primary Care Provider (PCP)	~				~					
Kahn-Kapp Evelina Lucia Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kurtz Leon Elliot Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Holladay Karen Lynn Md	Practitioner - Non-Primary Care Provider (PCP)										
Kottiech Samer Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Weinberger Jesse Michael Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Burstein David E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Greenstein Adrian Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Aron Alan M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Chehade Mirna Abdul Monhem Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Flamer Harold E Md	Practitioner - Non-Primary Care Provider (PCP)										
Mon Myat Myat Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
yer Kishore R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Oster Stuart Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 533 of 939 Run Date: 12/29/2017

Mount Sinai PPS (PPS ID:34)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Glass Ronald B J Md	Practitioner - Non-Primary Care Provider (PCP)										
Obadiah Barry Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Leung Sui Rong Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Aljian John M Md	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~
Dhallu Manjeet	Practitioner - Non-Primary Care Provider (PCP)	~	~								
Ruggiero Joseph Stephen	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Ullman Thomas Anthony Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Cummings Jeanne Ann	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Serby Michael Joseph Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Math Kevin R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mentus Nicholas L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Arum Eugene S Md	Practitioner - Non-Primary Care Provider (PCP)										
Glassman Charles Norman Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
eistmann Jonathan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Genovese Mario Nicholas Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						~
Holcomb Alvin D Md	Practitioner - Non-Primary Care Provider (PCP)										
Klein Robert Stephen Md	Practitioner - Non-Primary Care Provider (PCP)										
Harrington Thomas	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Avezbakiyev Emanuel	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
/iloria Edermiro Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Zajac Joseph	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Rothstein Robert Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Nagelberg Joys Md	Practitioner - Non-Primary Care Provider (PCP)										
Caridi John	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Morcos Samy L Dds	Practitioner - Non-Primary Care Provider (PCP)										
Quinn Brian P Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Marti Jennifer	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
/lir Sadaf Nasim	Practitioner - Non-Primary Care Provider (PCP)										
Feely Cheng Cindy	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 534 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Grif Oksana	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mamkin Andrey	Practitioner - Non-Primary Care Provider (PCP)										
Cheung Angela Yuen Man	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
Bulkin Eugene	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Liou Michael Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Tran Bryan John Md	Practitioner - Non-Primary Care Provider (PCP)										
Thompson Cecilia D	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Grodberg David M	Practitioner - Non-Primary Care Provider (PCP)										
Alexander Mary Ellen	Practitioner - Non-Primary Care Provider (PCP)										
Bellama Linda J	Practitioner - Non-Primary Care Provider (PCP)										
Newman Marissa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Yevgeniya Dynkevich	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~		
Brown Shaun	Practitioner - Non-Primary Care Provider (PCP)										
Steinberg Eric	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Hawkins Denis Lawrence	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~
Feuille Elizabeth J	Practitioner - Non-Primary Care Provider (PCP)										
Baumgarten Megan	Practitioner - Non-Primary Care Provider (PCP)										
Jemiolo Ursula	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Odedeyi Kehinde Olamide	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~		
Johanna Power Valiquette	Practitioner - Non-Primary Care Provider (PCP)										
Hudes-Lowder Meredith Anne	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~		
Billington Kaitlyn E	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Stauffer Chanan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Del Guzzo Luciano Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Yuan Songyang	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Holland Claudia Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Hermann Luke Kennan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Oropello John Mark Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kim Sanghyun A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Steinhagen Randolph M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 535 of 939 Run Date : 12/29/2017

Mount Sinai PPS (PPS ID:34)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Surick Burton G Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Oliva Namik	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Neuwirth Michael George	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Palatucci Gary Benjamin Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Johnston Gregory Scott Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Rimpel Bernard Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Hatcher Virgil	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
/illarosa Teresita Lacanale	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Bryan Duane Anthony Md	Practitioner - Non-Primary Care Provider (PCP)											
Volfson Mitchell Md	Practitioner - Non-Primary Care Provider (PCP)											
Najac Richard David Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Heiderhoff Clemens Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
icht Michele Stacy Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Herrera Joseph Everard Do	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Hryhorowych Artur Nicholas Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Morrow Jon D Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Pakawadee Khovidhunkit Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Puskas John Daniel	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Nong Steven Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Stacy Charles B Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Capra Theresa Marie	Practitioner - Non-Primary Care Provider (PCP)											
Karen Julia Doblin	Practitioner - Non-Primary Care Provider (PCP)											
Fetto Joseph F	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Ededet A Udo	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Kim Eunae Christina	Practitioner - Non-Primary Care Provider (PCP)	~	~					~	~			-
an Wen Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	-
Dhamoon Mandip Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Maki Rachael Hilda	Practitioner - Non-Primary Care Provider (PCP)											
Shankar Rani	Practitioner - Non-Primary Care Provider (PCP)	~									~	
Fievre-Hamilton Natasha Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Jacob-Ali Jenna Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	



Page 536 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Carino Anthony James	Practitioner - Non-Primary Care Provider (PCP)										
teven Chin-Sing Yung	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ose Jessy P	Practitioner - Non-Primary Care Provider (PCP)										
lanchard Karen	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
annous Henry	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
aruana Dara Beth	Practitioner - Non-Primary Care Provider (PCP)										
en Urmi	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
aniel Casper Pa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
aravarian Nedjat Dds	Practitioner - Non-Primary Care Provider (PCP)										
hetsuriani Irina	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~			~	
ruscinska Olga	Practitioner - Non-Primary Care Provider (PCP)										
ernes Cheryl Palafox	Practitioner - Non-Primary Care Provider (PCP)										
ai Kevin	Practitioner - Non-Primary Care Provider (PCP)										
acibryson	Practitioner - Non-Primary Care Provider (PCP)										
ekawek Patricia	Practitioner - Non-Primary Care Provider (PCP)										
urner Carol Lolita	Practitioner - Non-Primary Care Provider (PCP)										
amonica Donna	Practitioner - Non-Primary Care Provider (PCP)										
eh Jonathan Ching-Chen	Practitioner - Non-Primary Care Provider (PCP)										
aren Clemente	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
oyfer Amanda	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ilbert Elyse	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
rozdowicz Linda	Practitioner - Non-Primary Care Provider (PCP)										
thylin Wang Jabs	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
livares Margarita	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
garwala Neena Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ellman Robert Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
anco Angela T Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ornfeld Mark Louis Do	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
elzer Paul Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
ernstein Robert S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
accione Jeffrey Charles Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 537 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Madeb Isaac Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
eder Samantha Beth Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Digiovanna Regina	Practitioner - Non-Primary Care Provider (PCP)										
ietti Vincent G Md Jr	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	✓
inden Todd B Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
landler Bradley Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
hearer Peter L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
huang Denise Ong Md	Practitioner - Non-Primary Care Provider (PCP)										
mmanuelekeke	Practitioner - Non-Primary Care Provider (PCP)										
lickel Steven Z Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
/achtel E Vasilievna Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
wersky Naomi Md	Practitioner - Non-Primary Care Provider (PCP)										
ennett Stephen J Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lilite Fulvia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
uri Teresa Cnm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
e Louis Peter Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
aramitsos Harry Md	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~		
loffman Ronald Harvey Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lerstik Barry Glenn Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
eddy Madhavi Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
'Hara Mandy A	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
ravis Jeanne D Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
hikwe Joanna Yvonne Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
bberas Karen Katherine Capistrano	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
acifici Amy	Practitioner - Non-Primary Care Provider (PCP)										
ansal Anip	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Icgonigle Daniel Paul	Practitioner - Non-Primary Care Provider (PCP)										
Christoforou Dimitrios C	Practitioner - Non-Primary Care Provider (PCP)										



Page 538 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating ir	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Moulton-Levy Natalie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
George Elizabeth Mary Md	Practitioner - Non-Primary Care Provider (PCP)											
Micker Deirdre	Practitioner - Non-Primary Care Provider (PCP)											
Gould Sara J	Practitioner - Non-Primary Care Provider (PCP)											
Marcuse Lara Vanessa Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Shapiro Victoria Do	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Havryliuk Tatiana	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Leeds Stephanie	Practitioner - Non-Primary Care Provider (PCP)											
Sheikin Noa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Nosworthy Dina Marie	Practitioner - Non-Primary Care Provider (PCP)	~									~	
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Li May Hsiao Hoan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Nitka Sarah	Practitioner - Non-Primary Care Provider (PCP)											
Panchal Neil	Practitioner - Non-Primary Care Provider (PCP)											
Lopez Luis	Practitioner - Non-Primary Care Provider (PCP)											
Rhee Peter Dong-Yul	Practitioner - Non-Primary Care Provider (PCP)											
Nicholson Patricia Petreice	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~	~	~	~	~	
Shah Anar D	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mathew Matthen	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Cajulis Corazon Bautista	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Arta Seitaj	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Suero-Wade Mayra Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~							
Morales Rose Marie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Nulsen Benjamin	Practitioner - Non-Primary Care Provider (PCP)											
Julieshoup	Practitioner - Non-Primary Care Provider (PCP)											
Caskey Marina Fernandes De Barros	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Adams David H Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Hecht Andrew C Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Seliger Marlon S Md	Practitioner - Non-Primary Care Provider (PCP)											
	· · · · · · · · · · · · · · · · · · ·			•	•	•			•	•		



Page 539 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

* Safety Net Providers in Green	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Ting Andrew Shih-Heng Md	Practitioner - Non-Primary Care Provider (PCP)	Z.u.i	Z.D.IV	Z.D. VIII	Z.O.1	J.a. 1	J.a.m	J.D.I	J.C.1	4.b.ii	7.0.11	
Kaplan David	Practitioner - Non-Primary Care Provider (PCP)											
Tucci James John Md	Practitioner - Non-Primary Care Provider (PCP)	✓	~	~	~	~	~	~	~	~	~	
Chang Christine Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~		~		~	
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)							~		~		
Svahn Jennifer K Md	· · · · · · · · · · · · · · · · · · ·	✓	~	~	*	~	~	~	~	~	~	
	Practitioner - Non-Primary Care Provider (PCP)	✓	~	~	*	~	~	~	~	*	~	
Lam Patrick Wai Ming	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~	
orieo Danne R Md Pc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Boniece Irene R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Sicat Michael Alan Gueson Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓	
Sanfilippo Denise M Md Pc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Singer Mark Adam Do	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Bach Nancy Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	✓	
Osman Keren Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Nembhard Nicole Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓	
Buchbinder Shalom S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓	
orres Omar	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Bakal Ron S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~	
Daley Lisa M Md	Practitioner - Non-Primary Care Provider (PCP)											
De Souza Sylvie Dominique Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
eng Marita S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓	
Radzik Andrew Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Berger Abraham Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
/aidya Swapna X Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Greene Paul E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Vagner Brian James Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
effrey B Chick Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Vatanabe Melanie Ann Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Das Seshadri Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Zisu Manuela Pascolina Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Rho Lisa Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	



Page 540 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Austin Marsha Tracyann	Practitioner - Non-Primary Care Provider (PCP)										
Chetrit Sally	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
Sodhi Dimple	Practitioner - Non-Primary Care Provider (PCP)	~				~					
Lee Michelle H Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Cohen Samantha	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
Webb Bryn	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Levin Galina Md	Practitioner - Non-Primary Care Provider (PCP)										
Mailloux Lynn	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
Bruccoleri Adrienne	Practitioner - Non-Primary Care Provider (PCP)	~									~
Belisova-Gyure Zuzana	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
ldowu Kehinde Olabisi	Practitioner - Non-Primary Care Provider (PCP)										
Borkow Richard	Practitioner - Non-Primary Care Provider (PCP)										
Tanenhaus Jini	Practitioner - Non-Primary Care Provider (PCP)	~									~
Gupta Nitin	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Ava Regina Sierecki	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
El-Gasim Mahmood	Practitioner - Non-Primary Care Provider (PCP)										
Millard Kaylene L	Practitioner - Non-Primary Care Provider (PCP)										
Robbins Alicia Isabel	Practitioner - Non-Primary Care Provider (PCP)										
Sommovilla Nili	Practitioner - Non-Primary Care Provider (PCP)										
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Giudice Richard A	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
Spiguel Eugenie A	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Chardavoine Josee	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Dutt Michael C	Practitioner - Non-Primary Care Provider (PCP)										
Morris Nadia Noelle-Kristie	Practitioner - Non-Primary Care Provider (PCP)										
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Cange Guirlen	Practitioner - Non-Primary Care Provider (PCP)										
Edman Maria Dr.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Jdevbulu Ehizode Martin	Practitioner - Non-Primary Care Provider (PCP)										
Sinanan Indra	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Katz Anne	Practitioner - Non-Primary Care Provider (PCP)										



Page 541 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Adam P Grant	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Vimmer Alicia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
im Hanna	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lodica Patricia	Practitioner - Non-Primary Care Provider (PCP)	~							~		
ummit Eldon Steven lii Md	Practitioner - Non-Primary Care Provider (PCP)										
hason Kevin W Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
eklinski Malgorzata Md	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~		
badia Marc Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
oudon Holly C Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
echt Susan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ordjour Lawrence	Practitioner - Non-Primary Care Provider (PCP)	~	✓	>	~	~	>	*	~	~	~
olf Steven Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	>	~	~	>	~	~	~	~
ax James D Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
erle Janet Barbra Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
agi Chandandeep S Md	Practitioner - Non-Primary Care Provider (PCP)										
om Peter M Md	Practitioner - Non-Primary Care Provider (PCP)	~	✓	>	~	~	>	*	~	~	~
eli Barbara Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ung Max Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
pelbaum Alexander Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
atkany Robert Adam Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lostel Marcy E Md	Practitioner - Non-Primary Care Provider (PCP)										
asan Zainab Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ashyap Satish Md	Practitioner - Non-Primary Care Provider (PCP)	~	✓	>	~	~	>	*	~	~	~
omez Richard	Practitioner - Non-Primary Care Provider (PCP)	~	~	>							
ullar Michael	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
oppel Barbara Sue Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						~
ughwani Nisha Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ottner Joseph Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
upta Anita	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
istefano Douglas C Md Pc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ox Serena Joan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 542 of 939 Run Date: 12/29/2017

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Wolk Lora Hilary	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
Hirschhorn Philip Lon Dds	Practitioner - Non-Primary Care Provider (PCP)	~								~	
Chiu Henry C	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~		
Delplato Carmela Maria	Practitioner - Non-Primary Care Provider (PCP)	~									~
Scarborough Bethann M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
Almee Lee Lucas Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
Lisa Nicole Jackson	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
Tarlow Gail	Practitioner - Non-Primary Care Provider (PCP)										
Bradley Sara M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
Lawrencearistizabal	Practitioner - Non-Primary Care Provider (PCP)										
Tadros Nardin	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
Morris Sarah Emily	Practitioner - Non-Primary Care Provider (PCP)										
acono Danielle	Practitioner - Non-Primary Care Provider (PCP)	~							~		
Bentsianov Sari	Practitioner - Non-Primary Care Provider (PCP)										
Anand Anjoli	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
Qiu Fen	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
Smith Keisha	Practitioner - Non-Primary Care Provider (PCP)										
Zerillo Jeron D	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
Bates Andrew	Practitioner - Non-Primary Care Provider (PCP)										
evine Jun	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
Hermos Julia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
Herbert-Cohen Daniel	Practitioner - Non-Primary Care Provider (PCP)										
Abbott Catherine	Practitioner - Non-Primary Care Provider (PCP)										
Rider Amanda Marie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~	~	~	~	~
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~	~	~	~	~
Raad,Munib	Practitioner - Non-Primary Care Provider (PCP)	~			>	~					~
Patel Anuj Dr.	Practitioner - Non-Primary Care Provider (PCP)										
Vetmore Douglas	Practitioner - Non-Primary Care Provider (PCP)										
Elliot Ida K	Practitioner - Non-Primary Care Provider (PCP)										
lipkens Sarah	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
Akuamoah Latrice Akosua	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 543 of 939 Run Date : 12/29/2017

Mount Sinai PPS (PPS ID:34)

	Participating in	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Geier Jacqueline	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Dadvand Laila	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Shah Lesha Dilip	Practitioner - Non-Primary Care Provider (PCP)											
Kreymer Yelena Dr.	Practitioner - Non-Primary Care Provider (PCP)											
Powers Christopher Paul	Practitioner - Non-Primary Care Provider (PCP)											
Gilleran Suzanne M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Yanagawa Robert Kei	Practitioner - Non-Primary Care Provider (PCP)											
Mcdonald Brendan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Asha Abraham Np	Practitioner - Non-Primary Care Provider (PCP)											
Toglia Morgana R	Practitioner - Non-Primary Care Provider (PCP)											
Majeske Matthew F Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Boockvar Kenneth Stephen Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Ryntz Timothy E Md	Practitioner - Non-Primary Care Provider (PCP)	~									~	
Rodriguez Zoe Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Cavaliere Raymond G Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Essuman Ebenezer Kojo Md	Practitioner - Non-Primary Care Provider (PCP)											
Jean Raymonde Ernest Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Kim Harold Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Libassi David	Practitioner - Non-Primary Care Provider (PCP)	~							~			
Cummings Allegra Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Wolintz Robyn Joy Md	Practitioner - Non-Primary Care Provider (PCP)	~							~			
Langan Marie-Noelle S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Aquila Ralph Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~		
Mullen Leon Md	Practitioner - Non-Primary Care Provider (PCP)											
Parekh Samir Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Green Mark W Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~	
Samuelson Robert Jeffrey Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~	
Goldman Martin Elliot Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Tikko Sirisha Rani Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~	
Anakwa Kwaku	Practitioner - Non-Primary Care Provider (PCP)											



Page 544 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Leal Angel Manuel	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Goncharov Alexander	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kim Sung Yup	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Guillaume Melissa Daniella Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Keller Roni Meredith	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Nguyen Vinh-Tung Phuoc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Breed Sabrina Theoposia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Yacoub Rabi	Practitioner - Non-Primary Care Provider (PCP)										
White Taylor Douglas	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Babu Benson A Md	Practitioner - Non-Primary Care Provider (PCP)										
Aminzay Aman	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Melstrom Kurt Allan Jr	Practitioner - Non-Primary Care Provider (PCP)										
Roy E Bachar Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Perkel Charles Alan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Yeon Howard Bok	Practitioner - Non-Primary Care Provider (PCP)										
Soniaaracena	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						~
Robles Juan Carlos	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kantrowitz Joshua Tolkien	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Reynolds Gregory	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
Sarabanchong Voravut O Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Maderazo Alex Baer Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Fisher Whitney C Md	Practitioner - Non-Primary Care Provider (PCP)										
Cramer Kyle Nolan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Wolfe Lisa	Practitioner - Non-Primary Care Provider (PCP)										
Wong Sinkong	Practitioner - Non-Primary Care Provider (PCP)										
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)										
Fletcher John W	Practitioner - Non-Primary Care Provider (PCP)										
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 545 of 939 Run Date : 12/29/2017

Mount Sinai PPS (PPS ID:34)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
achariah Jips John	Practitioner - Non-Primary Care Provider (PCP)										
Hoffstadter-Thal Kathy	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Abel Richard Bradley	Practitioner - Non-Primary Care Provider (PCP)										
Colon Vilar Giancarlo	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Youshko Dmitry	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Sararabinowitz,L.M.S.W.	Practitioner - Non-Primary Care Provider (PCP)										
Jllman Jennifer Taylor	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Furner Alyson Ms.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Kapustina Anna	Practitioner - Non-Primary Care Provider (PCP)										
Karafin Felix Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Bunker Daniel Robert	Practitioner - Non-Primary Care Provider (PCP)										
Bhutia Phintso Pd	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Friedman Danielle Miss	Practitioner - Non-Primary Care Provider (PCP)										
Feitcher Arielle	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
_ukose,James,Pa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~	~	~	~	~
Adelson Mireilla	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	✓
Halperin Jonathan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Dbedian Edward Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Nayak Asha D Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Gray Mark D Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Westreich Richard W Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Bienenfeld Laura A Md	Practitioner - Non-Primary Care Provider (PCP)										
Biggs Carina G Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Delfiner Joel S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Love Barry Allen Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Jaffee Robert Marc	Practitioner - Non-Primary Care Provider (PCP)										
Samson William Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Forde Grace Md	Practitioner - Non-Primary Care Provider (PCP)										
Rydell Timothy P Md	Practitioner - Non-Primary Care Provider (PCP)										
Schweitzer Frances Robyn Phd	Practitioner - Non-Primary Care Provider (PCP)										
Chang Jennifer	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							



Page 546 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

* Safety Net Providers in Green	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Troy Kevin Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Hadzic Admir Md	Practitioner - Non-Primary Care Provider (PCP)											
Tamler Ronald Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Serseni Dragos M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Flournoy Sherri Michele	Practitioner - Non-Primary Care Provider (PCP)	~				~						
Joycebernarbo	Practitioner - Non-Primary Care Provider (PCP)											
Hobeika Paul Bowlos Elias	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mayer Richard	Practitioner - Non-Primary Care Provider (PCP)	~	~	~								
Millman Howard E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Catherine Conway	Practitioner - Non-Primary Care Provider (PCP)	~	~	~								
Brody Joshua	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓	
Gutman Dianna Valeria	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~							
Uysal Suzan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Cohen Eric J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Rudnick Jonathan A	Practitioner - Non-Primary Care Provider (PCP)											
Olsson Carl A Md Pc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Friedman Lynn Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Pacheco Christiane Magdi	Practitioner - Non-Primary Care Provider (PCP)											
Jonathan Zachary Potack	Practitioner - Non-Primary Care Provider (PCP)											
Xu Bryant Zhi Xin	Practitioner - Non-Primary Care Provider (PCP)											
Wan Stephen	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Littwin Sanford Matthew Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Jean-Louis Jude	Practitioner - Non-Primary Care Provider (PCP)											
Turano Gerard Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Lachman Leigh Jay Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Bernstein Stuart Mark Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Hoetzel Richard Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~			~		
Frazier Daveed Damon Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Betchen Simone Alise Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Owen Randall Paul Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Askanas Alexander Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	



Page 547 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating ir	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Rhee Michelle K Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Burnett Michael Charles Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Stone Peter Lyle Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Witek Malgorzata Wieslawa	Practitioner - Non-Primary Care Provider (PCP)											
Grotas Aaron Brett Md	Practitioner - Non-Primary Care Provider (PCP)	>	~	~	>	~	~	~	~	~	~	
Corriel Jared Scott Md	Practitioner - Non-Primary Care Provider (PCP)											
Joshua Shatzkes	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Zeichner Joshua Adam	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~	
Siddiqui Imtiyaz	Practitioner - Non-Primary Care Provider (PCP)											
Kranitzky Bethany Gaskill	Practitioner - Non-Primary Care Provider (PCP)	>	~	~	>	~	~	~	~	~	~	
Duddempudi Sushil Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	✓	>	~	~	~	~	~	~	
Kagen Alexander	Practitioner - Non-Primary Care Provider (PCP)	>	~	~	>	~	~	~	~	~	~	
Alyssa Lettich Md	Practitioner - Non-Primary Care Provider (PCP)											
New Alternatives For Children	Practitioner - Non-Primary Care Provider (PCP)	>				*				~		
Costales Theresa Dr.	Practitioner - Non-Primary Care Provider (PCP)											
Keoninh Delta	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Celestine Ashlyn	Practitioner - Non-Primary Care Provider (PCP)											
Ariannamartinez	Practitioner - Non-Primary Care Provider (PCP)											
Ricart Thomas Dr.	Practitioner - Non-Primary Care Provider (PCP)											
Lindsay N Price	Practitioner - Non-Primary Care Provider (PCP)	~			~	~		~	~	~	~	
Yachelevich Naomi	Practitioner - Non-Primary Care Provider (PCP)											
Vainstein Zlata	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Shah Ankit R	Practitioner - Non-Primary Care Provider (PCP)											
Gonzalez Gwendolyn	Practitioner - Non-Primary Care Provider (PCP)											
Mair Sejal Dinesh	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~			
Roberts Tahneemarie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~	
Tsai Tony Potung Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~	
Levine Jeffrey Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~	
Altman Kenneth Md	Practitioner - Non-Primary Care Provider (PCP)											
Kimura Keiko Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~	
Marlar Khin Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	



Page 548 of 939 Run Date : 12/29/2017

Mount Sinai PPS (PPS ID:34)

* Safety Net Providers in Green	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Maurer Wayne Martin Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Dokko Yoni	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Fiel Marie Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Callan Felicia Tirico Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	✓
Lipschitz Sageman Sharon B Md	Practitioner - Non-Primary Care Provider (PCP)										
Gruen Alison	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Lee Karen M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Ivanov Iliyan Stoyanov Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Goldberg David	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
Zimberg Shawn Howard Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Harkin Timothy Joseph Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
Gudesblatt Mark Md	Practitioner - Non-Primary Care Provider (PCP)										
Vella Adam Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Heimann Tomas Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Perrotta Lucille Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Leblanc Patrick Elie Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Smith Lizette Joan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Hammer Arthur W Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Bassiur Martin Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Droller Michael J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Leon Stuart Brian Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*						
Seaman Cheryl Md	Practitioner - Non-Primary Care Provider (PCP)										
Garofalo Raffaele Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*						~
Ishikawa Atsuko	Practitioner - Non-Primary Care Provider (PCP)										
Johnson Amy L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Lorin Scott Michael Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Abdelmalak Nabil N Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Guillaume Carl Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Kahn David I Md	Practitioner - Non-Primary Care Provider (PCP)										
Tretter Theresa M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Gonzalez Orlando Jr Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 549 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

* Safety Net Providers in Green	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Marcus Robert S Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~								
Schattner Thomas John Phd	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Masand Ashok	Practitioner - Non-Primary Care Provider (PCP)											
Moucha Calin	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~	
Lowery April Alexis Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Armand P Asarian Md Pc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Goldstein Norman	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Klein Susan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Krigsman Howard J Dds	Practitioner - Non-Primary Care Provider (PCP)											
Hoffman Ronald A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Lee Jane Ahn Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Eugenio Paul L	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Bakst Richard L	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Sedrak Aziza	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Larusso Melissa Lucy	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Tobias Michael Eric	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~	
Volkerts Elston Leroy	Practitioner - Non-Primary Care Provider (PCP)	~	~	~								
Stein Emily S	Practitioner - Non-Primary Care Provider (PCP)											
Newman-Hernandez Roberta	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~	
East Carolyn Alicia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~								
Roy Vneetha	Practitioner - Non-Primary Care Provider (PCP)											
Samandarov Albert	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Abed Jean	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓	
Carrera-Alvarez Amanda Nicole	Practitioner - Non-Primary Care Provider (PCP)											
Horn Jeremy H	Practitioner - Non-Primary Care Provider (PCP)											
Amoruso Daniel	Practitioner - Non-Primary Care Provider (PCP)											
Pour Trevor Robinson	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Binder Adam Finn	Practitioner - Non-Primary Care Provider (PCP)											
Carl Julia Ann	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Memon Sehrish	Practitioner - Non-Primary Care Provider (PCP)											
Chuang Linus Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	



Page 550 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

* Safety Net Providers in Green	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Freedman Jeffrey Bruce Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Squires James Jerome Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Twersky Jack Md	Practitioner - Non-Primary Care Provider (PCP)										
Gutstein Laurie Lynn Md	Practitioner - Non-Primary Care Provider (PCP)										
anger Hope S	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Maki Robert Glenn	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Haberman Jeffrey Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Birnbaum Stuart C Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~								
Phillips Cara Rpa	Practitioner - Non-Primary Care Provider (PCP)										
larris Loren J Md	Practitioner - Non-Primary Care Provider (PCP)										
Shankman Steven Md	Practitioner - Non-Primary Care Provider (PCP)										
Cattafi Paul David	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Nivos-Asarian Alma Janet Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Raskin Jonathan M Md	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~
Sanchez Damion P	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~		
Romano Constance	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~
Bernstein Alan L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mendez Antonio Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Barkoff Matthew W Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Azbel Vadim Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~			~	
Brockunier James Kirk Md	Practitioner - Non-Primary Care Provider (PCP)										
Baer Jeanne W Md	Practitioner - Non-Primary Care Provider (PCP)										
Merns Karen Phd	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Swope David M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Remson Karen M Np	Practitioner - Non-Primary Care Provider (PCP)										
Rubenstein Scott Dpm	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~
brien Meagan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Robinson Jessica Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Richardzbytniewski,Otr/L	Practitioner - Non-Primary Care Provider (PCP)										
reeman Melissa M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Vickham Jasmine	Practitioner - Non-Primary Care Provider (PCP)										



Page 551 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Mckeon- Simone Maureen Ann	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
Opio George Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Veber Mary-Jo Diaz	Practitioner - Non-Primary Care Provider (PCP)										
Kenel Pierre Joseph Carl	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
(lein Janice F Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ee Mikyung	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Blechman Michael Bruce Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Angelos Popi	Practitioner - Non-Primary Care Provider (PCP)										
Handelman Michele	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Mayer Stephan A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kennedy Moira J	Practitioner - Non-Primary Care Provider (PCP)										
Goldman Jane Cleary Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
errara Lauren Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
atkany Paul Alexander Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
lacobson Barry Laurence Dmd	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
azarus Karen	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Mason Daniel Gordon	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
iao Janice	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	✓
Cho Samuel	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Rai Rohit Kumar	Practitioner - Non-Primary Care Provider (PCP)										
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Pui Yin Wong	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Chen Jennifer Ann	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Forsh David	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Maser Elana Anne Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Babineau Shannon Elizabeth	Practitioner - Non-Primary Care Provider (PCP)										
Giashuddin Shah	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Baber Usman Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Dimitrey Angele F Dds	Practitioner - Non-Primary Care Provider (PCP)										
Cristina A Tennyson Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Corpuz Glorilyn Montesa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							



Page 552 of 939 Run Date: 12/29/2017

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
Cerullo Andrew	Practitioner - Non-Primary Care Provider (PCP)										
Aliaga Leticia	Practitioner - Non-Primary Care Provider (PCP)										
Pessolano Ashley M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Nountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
lguyen Thu-Ha T	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Nontgomery Kaitlin Blair	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
Chetiyaar Jyothi B	Practitioner - Non-Primary Care Provider (PCP)										
Grigoryants Karine	Practitioner - Non-Primary Care Provider (PCP)										
Robinson Angela	Practitioner - Non-Primary Care Provider (PCP)										
sposito Mariah	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
ee Sana	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
ernabe Ramirez Carolina	Practitioner - Non-Primary Care Provider (PCP)										
Vashington Bradford Clyde	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
avis Norma V	Practitioner - Non-Primary Care Provider (PCP)	~	~								
Gupta Rohit Dr.	Practitioner - Non-Primary Care Provider (PCP)										
onovan Mary Patricia	Practitioner - Non-Primary Care Provider (PCP)										
icile Dominique Margaret Acnp	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
riedrich Douglas Bennett Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
ickoff David J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
lercado Maria	Practitioner - Non-Primary Care Provider (PCP)										
lakower Bryan L Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
guyen Van Hong Duong Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
ingh Anjali	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
fichael Calvin Austin Md	Practitioner - Non-Primary Care Provider (PCP)										
aper Cliff David Dds	Practitioner - Non-Primary Care Provider (PCP)	~								~	
unkin David Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
mith Mark Lawrence Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
lusto Richard V Md	Practitioner - Non-Primary Care Provider (PCP)										
ernstein Chaim J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
Brountzas Maria	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 553 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

* Safety Net Providers in Green												
	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Friedman Mark Do	Practitioner - Non-Primary Care Provider (PCP)	~	~	✓	~	~	>	>	~	~	✓	
Kwak Charles	Practitioner - Non-Primary Care Provider (PCP)	~	~	~								
Patel Kamini Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Hayes Monica Prasad Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Grice Dorothy	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Fraser Errol	Practitioner - Non-Primary Care Provider (PCP)											
Hojraj Diego Gabriel Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Lim Betty Md	Practitioner - Non-Primary Care Provider (PCP)											
Enas Estafan Do	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~			
Abraham Irwin Md	Practitioner - Non-Primary Care Provider (PCP)											
Goldstein Stanley Md	Practitioner - Non-Primary Care Provider (PCP)											
Cuomo Frances Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Pillalamarri Harinath Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Ratner Desiree Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Collins Jeanette Jennie Np	Practitioner - Non-Primary Care Provider (PCP)											
Balwani Manisha Chandru Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Viron Anna	Practitioner - Non-Primary Care Provider (PCP)	~	~	~								
Chideckel Norman Jay Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Romero Carla Maria	Practitioner - Non-Primary Care Provider (PCP)											
Zhuang Minsheng	Practitioner - Non-Primary Care Provider (PCP)											
Christina Flores	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Singh Rajendra	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Bybordi Bahar	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Lipelis Konstantin Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Yaghoubian Sanam	Practitioner - Non-Primary Care Provider (PCP)											
Hall Michele Renee	Practitioner - Non-Primary Care Provider (PCP)											
Novakovic Vladan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Braha Jack	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Pino Alejandro E	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Lee Sur Bong Dds	Practitioner - Non-Primary Care Provider (PCP)	~								~		
Israelovitch Melanie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	



Page 554 of 939 Run Date : 12/29/2017

Mount Sinai PPS (PPS ID:34)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Miskin Solomon Md	Practitioner - Non-Primary Care Provider (PCP)	~				~					
Wang Mingke	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Rana Nirmala Psy.D	Practitioner - Non-Primary Care Provider (PCP)										
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~
Suozzo Dana Lynn	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Vasquez Peter A	Practitioner - Non-Primary Care Provider (PCP)										
Fridman Carmela	Practitioner - Non-Primary Care Provider (PCP)										
Veissbart Sarah	Practitioner - Non-Primary Care Provider (PCP)										
Coo Timothy	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Nguyen Trinh T	Practitioner - Non-Primary Care Provider (PCP)	~	~		~			~	~	~	
Al Azzi Yorg	Practitioner - Non-Primary Care Provider (PCP)										
Kent Rebecca	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Berkowitz Rachel	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
/aldez Annette	Practitioner - Non-Primary Care Provider (PCP)										
Gill Gurpreet	Practitioner - Non-Primary Care Provider (PCP)										
Vestcott Jacqueline C	Practitioner - Non-Primary Care Provider (PCP)								~		
pshteyn Irene	Practitioner - Non-Primary Care Provider (PCP)										
Dahan Chana	Practitioner - Non-Primary Care Provider (PCP)										
Giuliano Christina Theresa Md	Practitioner - Non-Primary Care Provider (PCP)										
Ricciardi Riccardo Jr Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Koenig Edward S	Practitioner - Non-Primary Care Provider (PCP)		~	~							
Goyal Naveen Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
eodorescu Victoria J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Faller Jason Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kim Kun-Kil Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
/asudevan Viswanath P Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
hah Vijaykumar Prabhulal Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
iersten Amy Diane Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Berland Doris Garcia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Goodman Warren Jay Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
Arvelakis Antonios	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 555 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating ir	Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Salvatore Mary M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Aska Glenroy Anthony Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Moros Daniel Aaron Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Wu Ding	Practitioner - Non-Primary Care Provider (PCP)											
Machernis Edward Alan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Caraig Voltaire Delapaz	Practitioner - Non-Primary Care Provider (PCP)											
Kaylakova Irina Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Multz Alan S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Roberts Robin Del-Campo	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Marsman Michael	Practitioner - Non-Primary Care Provider (PCP)	~			~	~					~	
Lee David S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Galli Claire	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Baskin David Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Naco Elva Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						~	
Kamath Amita	Practitioner - Non-Primary Care Provider (PCP)											
Schick Alexander Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Effron Charles	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Cortes-Ladino R	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						~	
Selitsky Lana	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Pustovoytov Vadim Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Geller Lauren	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Beltran Maria Zaida	Practitioner - Non-Primary Care Provider (PCP)											
Chai Raymond	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Alexandru Burducea	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Ilionsky Natalia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Hasen Ashraf	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Cantor Aviva H	Practitioner - Non-Primary Care Provider (PCP)	~			~	~					~	
Dayananda Ila D	Practitioner - Non-Primary Care Provider (PCP)	~									~	
Dano Ivy Nicole Wee-Sit	Practitioner - Non-Primary Care Provider (PCP)	~	~	~								
Aziz Fayez F Dds	Practitioner - Non-Primary Care Provider (PCP)											
Ellis Charles C Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	



Page 556 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating in	Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Leuthauser Amy Denise Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Jann Adelene Emerald	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Bair Melissa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Demaria Samuel	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Nguyen Scott Q Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Sanders Jennifer Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Nimo Gloria	Practitioner - Non-Primary Care Provider (PCP)											
Scorsese Anita G	Practitioner - Non-Primary Care Provider (PCP)											
Xu Lu Na	Practitioner - Non-Primary Care Provider (PCP)											
Bengtsen Erik Halden	Practitioner - Non-Primary Care Provider (PCP)											
Collins Shonette V	Practitioner - Non-Primary Care Provider (PCP)	~	~	~								
Valentin Kenia	Practitioner - Non-Primary Care Provider (PCP)											
Stearns Jenne	Practitioner - Non-Primary Care Provider (PCP)											
Murphy Alana C	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~			
Triesch Kristen M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Gerdes Kenneth J Md	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~	
Carrera Rose-Marie Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Kopell Brian	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Jay E Selman Md	Practitioner - Non-Primary Care Provider (PCP)											
Cash Bradley S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Giraud Lissette Md	Practitioner - Non-Primary Care Provider (PCP)											
Anderson Lisa Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Raspa Ronald W Md	Practitioner - Non-Primary Care Provider (PCP)											
Kuflik Paul Larry Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~	
Lublin Fred David Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~	
Galizi Marlene Denise Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~	
O'Dea Denise Gayelle	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~	
Neustein Steven Mark Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~	
Klein Paula Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Lepore Frank Louis Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~	
Hsiao Tso-Jen Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	



Page 557 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

* Safety Net Providers in Green	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Levitt Jacob Oren Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Naidu Srilata S Md	Practitioner - Non-Primary Care Provider (PCP)										
Shineman Paul Waner Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Shah Shefali	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Reppucci Vincent S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Westchester Neurological Cnsl	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Itzkowitz Steven H Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Jules Roland	Practitioner - Non-Primary Care Provider (PCP)										
Sengupta Partho P Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Donnelly Anna	Practitioner - Non-Primary Care Provider (PCP)										
Gotts Michael David Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Abraham Suja Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Todd Jacquline Yvonne Md	Practitioner - Non-Primary Care Provider (PCP)										
Walker Patricia Ann Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Furman Margaret L	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Swarup Rupendra Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Malekan Shahnaz	Practitioner - Non-Primary Care Provider (PCP)										
Gonzalez Susana	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kashyap Yogita	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Tai Tak Yee Tania	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Scobie Janice Vincia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Gunasekaran Ganesh	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Futrell Junie Cynthie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Klein Eitan M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Rajs-Nepomniasky Roma Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Griffin Rachel	Practitioner - Non-Primary Care Provider (PCP)										
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Bhatia Vaibav	Practitioner - Non-Primary Care Provider (PCP)										
Thomas Nicole L	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
O'Boyle Meredith	Practitioner - Non-Primary Care Provider (PCP)										
Czarkowski Leigh	Practitioner - Non-Primary Care Provider (PCP)										



Page 558 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Madelinecepeda	Practitioner - Non-Primary Care Provider (PCP)										
Kaye Ross	Practitioner - Non-Primary Care Provider (PCP)										
Bunch Cherrisse	Practitioner - Non-Primary Care Provider (PCP)										
Aziz Emad F	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Balzano Julie	Practitioner - Non-Primary Care Provider (PCP)										
Maraynes Megan E	Practitioner - Non-Primary Care Provider (PCP)										
Reddy Sowmya	Practitioner - Non-Primary Care Provider (PCP)										
Kim Su A	Practitioner - Non-Primary Care Provider (PCP)										
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Dey Rajan	Practitioner - Non-Primary Care Provider (PCP)										
Wall Emma Kristine	Practitioner - Non-Primary Care Provider (PCP)										
Cassidy Christopher	Practitioner - Non-Primary Care Provider (PCP)										
Parvin Synthia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kaul Esther Mrs.	Practitioner - Non-Primary Care Provider (PCP)										
Nagy Joseph	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Henry Mark W	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Soab Medical Pc	Practitioner - Non-Primary Care Provider (PCP)										
Cantor Gordon Michael Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Jabs Douglas A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Singh Akhilesh Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Slater Gary I Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Ainspan Jeffrey Louis Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Edelson Charles W Md Pc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Lipshutz Rochelle	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Phillips John L Md	Practitioner - Non-Primary Care Provider (PCP)										
nzerillo V Christopher Md	Practitioner - Non-Primary Care Provider (PCP)										
Arnon Rica Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Herschorn Brian Jacob Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Inglis Allan Evans Jr Md	Practitioner - Non-Primary Care Provider (PCP)										
Kikuoka James Sei Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 559 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

.	n Projects										
	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Practitioner - Non-Primary Care Provider (PCP)	~	~	✓	~	~	~	~	~	~	~	
Practitioner - Non-Primary Care Provider (PCP)	*	~	~		~	~	~	~	~	~	
Practitioner - Non-Primary Care Provider (PCP)	~	~	*	~							
Practitioner - Non-Primary Care Provider (PCP)	~	~	*	~	~	~	~	~	~	~	
Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Practitioner - Non-Primary Care Provider (PCP)	~							~			
Practitioner - Non-Primary Care Provider (PCP)	~							~			
Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						~	
Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Practitioner - Non-Primary Care Provider (PCP)											
Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Practitioner - Non-Primary Care Provider (PCP)											
Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓	
Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Practitioner - Non-Primary Care Provider (PCP)											
Practitioner - Non-Primary Care Provider (PCP)											
Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Practitioner - Non-Primary Care Provider (PCP)											
Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Practitioner - Non-Primary Care Provider (PCP)											
Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
	Provider Category Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Provider Category Practitioner - Non-Primary Care Provider (PCP) Practitione	Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primar	Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Provider Category Practitioner - Non-Primary Care Provider (PCP) Practitione	Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primar	Provider Category



Page 560 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating i	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Panda Tapti	Practitioner - Non-Primary Care Provider (PCP)										
Singa Saroja K	Practitioner - Non-Primary Care Provider (PCP)										
Newman Cara Bristol Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Malik Rajesh Kumar	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Margolies Steven Lawrence	Practitioner - Non-Primary Care Provider (PCP)										
Sonmez Halis	Practitioner - Non-Primary Care Provider (PCP)										
Herrmann Simcha	Practitioner - Non-Primary Care Provider (PCP)										
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)										
Gutteridge David L	Practitioner - Non-Primary Care Provider (PCP)										
Martin Glenn	Practitioner - Non-Primary Care Provider (PCP)										
Kaskowitz Susan	Practitioner - Non-Primary Care Provider (PCP)	~	~			~					
_eung Justin Shern-Chi	Practitioner - Non-Primary Care Provider (PCP)										
Ravikumar Aarti	Practitioner - Non-Primary Care Provider (PCP)										
Orlando Barbara Sarah	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Dembitzer Francine Rachel	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Burton Rebecca Lyn	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Gluzman Nelli	Practitioner - Non-Primary Care Provider (PCP)										
Gadallah Nancy E	Practitioner - Non-Primary Care Provider (PCP)										
Rasamny Linley	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Shetye Swapnil Sharad Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
D'Connor Kathleen Dolores	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~		
Sherif El-Masry	Practitioner - Non-Primary Care Provider (PCP)	~	~								
Fravis Lisa Beth Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mobeen Jaffar	Practitioner - Non-Primary Care Provider (PCP)										
Harbison Madeleine D	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Marin Michael L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Sun Wei Yue Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Wang Julie Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Miller Robert	Practitioner - Non-Primary Care Provider (PCP)										



Page 561 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating i	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Veber Jonathan	Practitioner - Non-Primary Care Provider (PCP)										
Nayyar Krishan Chander Md	Practitioner - Non-Primary Care Provider (PCP)										
Syed Raza Md Pc	Practitioner - Non-Primary Care Provider (PCP)										
Drucker David A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Branca Maria A Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Cordero Kenneth Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Erber William F Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Bashevkin Michael Md	Practitioner - Non-Primary Care Provider (PCP)										
Fuster Valentin Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Sehgal Vinita Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Gorelova Victoria	Practitioner - Non-Primary Care Provider (PCP)										
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
eh Benson Md	Practitioner - Non-Primary Care Provider (PCP)										
Allison Karen Melanie Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Tan Alfonso Md	Practitioner - Non-Primary Care Provider (PCP)										
Scott L Cooper	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~
Walsh Christopher E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Harizman Noga	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Bunza Gregory N Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Phillips Geoffrey Isaac Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kolahifar Jafar Md	Practitioner - Non-Primary Care Provider (PCP)										
King Richard L	Practitioner - Non-Primary Care Provider (PCP)										
Cassano Kelly	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Dean Gillian Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Salama Meir Md	Practitioner - Non-Primary Care Provider (PCP)										
Nusbacher Noel Md	Practitioner - Non-Primary Care Provider (PCP)										
Beer Joshua David Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Clark Mark Andrew Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Kumra Vandana <mark>M</mark> d	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Newsam Margaret Ann Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Sharma Chandra M Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 562 of 939 Run Date: 12/29/2017

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Haskes Lloyd Partman	Practitioner - Non-Primary Care Provider (PCP)	~							~		
Hausman Lionel Glen Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Altman Robert Keith Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lugent William	Practitioner - Non-Primary Care Provider (PCP)										
Seema Varma Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Messenger Christie Lynn	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Che-Kai Tsao Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
anei Yumiko Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Chang Diane Tsing Wen	Practitioner - Non-Primary Care Provider (PCP)										
/la Florence Intia Celzo	Practitioner - Non-Primary Care Provider (PCP)										
Sahulee Raj	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
akhani Shamsah	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
firnasambula,L.M.S.W.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
Menna Michael Dr.	Practitioner - Non-Primary Care Provider (PCP)										
Rachelleveasley,L.M.S.W.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
Bell Daniel Stephen	Practitioner - Non-Primary Care Provider (PCP)										
Cellyscott	Practitioner - Non-Primary Care Provider (PCP)										
hestack Adam E	Practitioner - Non-Primary Care Provider (PCP)										
hagan Andrew H	Practitioner - Non-Primary Care Provider (PCP)										
lusson Martinez Jill	Practitioner - Non-Primary Care Provider (PCP)										
Sangoo Amanda K	Practitioner - Non-Primary Care Provider (PCP)										
1urzakhanova Inna	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Cernan Tracy Lynn	Practitioner - Non-Primary Care Provider (PCP)										
lagar Michael Shaun	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
uzannecalvert	Practitioner - Non-Primary Care Provider (PCP)	~	~			~					
inn Alyssa	Practitioner - Non-Primary Care Provider (PCP)										
ongco Anne Llamoso	Practitioner - Non-Primary Care Provider (PCP)										
edele Piergiuseppe	Practitioner - Non-Primary Care Provider (PCP)										
an Gavin G	Practitioner - Non-Primary Care Provider (PCP)										
Vang Sheng	Practitioner - Non-Primary Care Provider (PCP)										
Capparelli Alicia K	Practitioner - Non-Primary Care Provider (PCP)										



Page 563 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating ir	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Holtmann Julia	Practitioner - Non-Primary Care Provider (PCP)											
Welch Alison Kate	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Nayak Anupma	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Saint-Thomas Nagela F	Practitioner - Non-Primary Care Provider (PCP)											
Kenia Rachna	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Gheitani Pegah	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Husney Daniel	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~			
Laura Jean Ridge	Practitioner - Non-Primary Care Provider (PCP)	~		~	~	~	~	~			~	
Mathews Shyama Sara	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Castillo Granero Javier	Practitioner - Non-Primary Care Provider (PCP)											
Colin Michael	Practitioner - Non-Primary Care Provider (PCP)											
Korban Tarek	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Lerman Svetlana	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Tbeur Yasmina	Practitioner - Non-Primary Care Provider (PCP)											
Hazeghi Javad	Practitioner - Non-Primary Care Provider (PCP)											
Dashakouzenetsova	Practitioner - Non-Primary Care Provider (PCP)											
Silvestri Jennifer	Practitioner - Non-Primary Care Provider (PCP)											
Kamal Linda Ann Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						~	
Lemer Matthew	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mapp Samuel E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Abiri Manouchehr Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Brown Barry L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Shapiro Jason Scott Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Freilich Aaron Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Goodheart Herbert P Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	*	~	~	~	~	~	~	~	
Baharlou Shahla Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Goldstein Martin Adam Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Miller Aaron E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Ziets Robert Jeffrey Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Chu Kristine	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Popa Laurentiu Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	



Page 564 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Masch Rachel J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kandler Charles J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Kotler Donald P Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mannino Michael M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Guimaraes Tania Csw	Practitioner - Non-Primary Care Provider (PCP)	~	~								
Syed Saeed A Md	Practitioner - Non-Primary Care Provider (PCP)										
Rottenberg Eric Charles Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
peaker Mark George Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ie Hanna Yoko Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Chan-O Connell Lisa	Practitioner - Non-Primary Care Provider (PCP)	~				~			~		
Vain Abbe Michelle Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
facisaac Laura	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
vodenko Boris	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
wick Dalia Epstein	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
lorowitz Mark	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Vinell Jeremy M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
leischmann Nicole Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Peluca Peter Salvatore Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
mmons George Dpm	Practitioner - Non-Primary Care Provider (PCP)										
mmirati Michael Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ace John Francis Dpm	Practitioner - Non-Primary Care Provider (PCP)										
kokowska-Lebelt Anna Md	Practitioner - Non-Primary Care Provider (PCP)										
chwartz Stewart Ian Do	Practitioner - Non-Primary Care Provider (PCP)										
avalli Adele L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						~
Icfarland Daniel	Practitioner - Non-Primary Care Provider (PCP)										
alerice Stania	Practitioner - Non-Primary Care Provider (PCP)										
hernyavsky Svetlana	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lanchanda-Gera Akanksha	Practitioner - Non-Primary Care Provider (PCP)	~			~	~		~	~	~	~
Schaberg Madeleine Rita	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Vallace Jau-Yang Wang	Practitioner - Non-Primary Care Provider (PCP)										
asternak Roey	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 565 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating i	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Redlener Michael	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)										
Duguerre Dayana	Practitioner - Non-Primary Care Provider (PCP)										
Boakye Naana Agyeiwah Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Voskoboynik Diana	Practitioner - Non-Primary Care Provider (PCP)										
Kessel Aaron	Practitioner - Non-Primary Care Provider (PCP)										
K Subbiah Rajan Sadagopal	Practitioner - Non-Primary Care Provider (PCP)										
Robin Varghese	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)										
Melissa Elaine Peard	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Hulbanni Anjali Shivappa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Khanna Ila	Practitioner - Non-Primary Care Provider (PCP)										
Fenig Arielle Ochoa Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Brohl Andrew Scott	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Jennings Vena Wendy	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Weinstein-Shama Cheryl Sue	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Marmara Veronica Dds	Practitioner - Non-Primary Care Provider (PCP)										
Hayes Earle	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Khokar Amira Idrees	Practitioner - Non-Primary Care Provider (PCP)										
Bronn Donald George	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Hazan Alberto Md	Practitioner - Non-Primary Care Provider (PCP)										
Klein Genna Waldman Md	Practitioner - Non-Primary Care Provider (PCP)										
Mass Lawrence D	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Nason Lisa Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Buettner Christoph Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Livshits Julia	Practitioner - Non-Primary Care Provider (PCP)										
Cohen Lauren	Practitioner - Non-Primary Care Provider (PCP)										
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~	~	~	~	~
Chalker Dana F	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Krishnasamy Priya	Practitioner - Non-Primary Care Provider (PCP)										
Khan Erum	Practitioner - Non-Primary Care Provider (PCP)										



Page 566 of 939 Run Date : 12/29/2017

Mount Sinai PPS (PPS ID:34)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Nountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)										
aramasivam Srinivasan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lohammad Asad	Practitioner - Non-Primary Care Provider (PCP)										
nibbs Nakiyah Aisha	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ipat Portia	Practitioner - Non-Primary Care Provider (PCP)										
afaelramos	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lelissacarty	Practitioner - Non-Primary Care Provider (PCP)										
lountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
in Mairaj Ud	Practitioner - Non-Primary Care Provider (PCP)										
eddoe Dottino Ann Marie Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
utherland Leroy Nichelous Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
elissabenzuly,L.M.S.W.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
hah Vijay Ratanlal Md	Practitioner - Non-Primary Care Provider (PCP)										
olan Patricia Mary Md	Practitioner - Non-Primary Care Provider (PCP)										
hernobilsky Boris	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
clafani Anthony Paul Md	Practitioner - Non-Primary Care Provider (PCP)										
urie Scott Robert Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
orton Jay Robert	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
uevas Asima	Practitioner - Non-Primary Care Provider (PCP)	~							~		
hadha Manjeet Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ozien Dominique A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lein Scott Michael	Practitioner - Non-Primary Care Provider (PCP)										
hawan Vikram	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
untz Robert Kevin Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ukin Marrick Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ckinley George F Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
enzakein Ralph Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~								
acher Michael Md	Practitioner - Non-Primary Care Provider (PCP)										
edek Ilan J Md	Practitioner - Non-Primary Care Provider (PCP)										
Plantin Patrick Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~				



Page 567 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Schulman Marjorie Ellen	Practitioner - Non-Primary Care Provider (PCP)										
Brahm Bernard Daniel Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Fisch Joseph Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Carey Patricia Mary Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Greenberg Carl Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Barbara Heath	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~		
Lowe Sandra M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Weinstein Kenneth N Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Fabel Andrew J Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Gilbert Fred Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Hinrichsen Gregory A Phd	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Reddy Sreerangapalle S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Batshevamargolis,Rn	Practitioner - Non-Primary Care Provider (PCP)										
Rindfuss Richard Thomas Md	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~
Mar Yin	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Filatov Alexander V Md	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~
Menge Paul E Md	Practitioner - Non-Primary Care Provider (PCP)										
Malhotra Jotinder Kaur	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~		
Rosenstadt Benjamian E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kivell Howard Neil Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Esposito Donna M Md	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~
Hernandez Grissel	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Rana Meenakshi Mehrotra	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Leng Siyang	Practitioner - Non-Primary Care Provider (PCP)										
Tun Khine	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Habboushe Joseph Peter Malcom	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Bedrosian Nadine	Practitioner - Non-Primary Care Provider (PCP)										
Mahoney Tara	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Blum Jessica E	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Ariyarajah Vignendra	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 568 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Bobb Vanessa Toney	Practitioner - Non-Primary Care Provider (PCP)										
Lally Sean D Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Nelken Alexander Zev	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Accarty Kristen Elizabeth	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~
Satlin Michael J Md	Practitioner - Non-Primary Care Provider (PCP)										
Gunopawiro Jo Anne	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~	~	~	~	~
Christopher O'Connor	Practitioner - Non-Primary Care Provider (PCP)										
Matuza Albert Robert Dds	Practitioner - Non-Primary Care Provider (PCP)	~								~	
Fiorianti John Anthony Md	Practitioner - Non-Primary Care Provider (PCP)										
Toni Shih Pearson	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Steele Justin Gregory	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Casiano Evelyn J	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Cheng Jason Eric	Practitioner - Non-Primary Care Provider (PCP)										
łe Wei	Practitioner - Non-Primary Care Provider (PCP)										
Beatty Nicholas Russell	Practitioner - Non-Primary Care Provider (PCP)										
Rogan Colleen	Practitioner - Non-Primary Care Provider (PCP)										
Carys Peter	Practitioner - Non-Primary Care Provider (PCP)										
Drnillo Chiarra Dr.	Practitioner - Non-Primary Care Provider (PCP)										
/ohra Rishi	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Costales Jesse Lee	Practitioner - Non-Primary Care Provider (PCP)										
Accarthy Dayna	Practitioner - Non-Primary Care Provider (PCP)										
Presser Samantha Jane Gordon	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
Bambrick Santoyo Gabriela	Practitioner - Non-Primary Care Provider (PCP)										
ossefi Larissa	Practitioner - Non-Primary Care Provider (PCP)										
Marenco Julio Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
nger Katharina	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
perling Rhoda Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
linke Christine Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Sarcia-Figueroa Sylvia K Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
azquez Rafael Md	Practitioner - Non-Primary Care Provider (PCP)										
Vang Beverly	Practitioner - Non-Primary Care Provider (PCP)										



Page 569 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Hurlet Jensen Anne M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
/elickovic Miodrag Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lackson Norma Jean Do	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Cohen Seth Matthew Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
silvay George Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
łmidi Ali Md	Practitioner - Non-Primary Care Provider (PCP)										
Adams Dumisa Melanie Md	Practitioner - Non-Primary Care Provider (PCP)										
Christopher Chow	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ier Beatrice Louise	Practitioner - Non-Primary Care Provider (PCP)										
Sohal Ranjeet Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Goluboff Erik Todd Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Capoor Deepak A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Green Sheryl Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
cushner Michael A Md	Practitioner - Non-Primary Care Provider (PCP)										
Shipman David L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Accullough Gene P	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
hanawala Shirish K Md	Practitioner - Non-Primary Care Provider (PCP)										
idonato Kim E	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
ozbruch Jacob D Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
eber Mark J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
rias Wilma Mercedes	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
lo Phuong Tu	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~		
Rustamova Shahnoz	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
rauss Joel M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ty Any	Practitioner - Non-Primary Care Provider (PCP)										
nthonymarucci,L.M.S.W.	Practitioner - Non-Primary Care Provider (PCP)										
rickson Candace J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
andolph Christopher Stephens Md	Practitioner - Non-Primary Care Provider (PCP)										
eneenovello	Practitioner - Non-Primary Care Provider (PCP)	~									~
ndrus Jason M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Mehta Lakshmi Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 570 of 939 Run Date: 12/29/2017

	Participating i	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Demma Anthony	Practitioner - Non-Primary Care Provider (PCP)										
Thaker Harshwardh Monohar	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Favila Kristine	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Blissett Kecia-Ann May	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Parikh Purvi S	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Oudkiewicz Michael	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Capoor-Hintzen Neena	Practitioner - Non-Primary Care Provider (PCP)										
D'Donogue Meghan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Reverte Christopher Michael	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lumphrey Sherry Louise Md	Practitioner - Non-Primary Care Provider (PCP)										
atta Priti Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	*	~	~	~	~	~	~	✓
hen Henry C	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
zer Anthoney Enriquez Lim	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lathney Edward R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	*	~	~	~	~	~	~	✓
Christian Dirk Becker	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Hernandez Stephanie Hortencia	Practitioner - Non-Primary Care Provider (PCP)	~	~	*	~	~	~	~	~	~	✓
Butler Toni C	Practitioner - Non-Primary Care Provider (PCP)	~	~	*	~	~	~	~	~	~	~
ing Lashawna Cnm	Practitioner - Non-Primary Care Provider (PCP)	~	~	*	~	~	~	~	~	~	✓
Rosenberg Joshua Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	*	~	~	~	~	~	~	~
finsky Noga Chlamtac Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
homas Kera Andrea	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~		
ube Niti Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
1itchell Milicent A	Practitioner - Non-Primary Care Provider (PCP)										
piridis Kyriaki Kiki	Practitioner - Non-Primary Care Provider (PCP)	~	~	*							
vdija Valbona	Practitioner - Non-Primary Care Provider (PCP)	~	~								
ubin Jennifer Daniela	Practitioner - Non-Primary Care Provider (PCP)										
uang Jian Mei	Practitioner - Non-Primary Care Provider (PCP)										
Martins John Philip	Practitioner - Non-Primary Care Provider (PCP)										
Slick Amy R	Practitioner - Non-Primary Care Provider (PCP)										
aiford April Alcenia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
obuzinsky Olga Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 571 of 939 Run Date: 12/29/2017

Mount Sinai PPS (PPS ID:34)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Elikashvili Inna	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Bermeo Carlos A	Practitioner - Non-Primary Care Provider (PCP)										
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)										
Robbins Eric Adam	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Gu Yongpeng	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Rousselot,Anne	Practitioner - Non-Primary Care Provider (PCP)	~			~	~					~
Kwan Tak Wai Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Gordon Barbara F N Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Moon Jang II	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Schenkman Emmanuel Michael	Practitioner - Non-Primary Care Provider (PCP)										
Brenner Hillary Beth	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Galsky Matthew David	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Spingarn Aaron Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Vorrell Helaine	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Cohen Jay	Practitioner - Non-Primary Care Provider (PCP)	~							~		
Bryce Thomas Nathaniel Md	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~
Horowitz Mitchell L Dpm	Practitioner - Non-Primary Care Provider (PCP)	~				~					
Ruffy X	Practitioner - Non-Primary Care Provider (PCP)										
Dua Sakshi	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Huppert Barry L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Della Rocca David A Md	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~
Swido Anne Bernadette	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Rajendran Nagai S Md	Practitioner - Non-Primary Care Provider (PCP)										
Seecoomar Leslie Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Nobert Craig Francis Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
am Andrew Ho-Yin	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
Mahmoud Mohamad	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Abdel-Wahab Nancy Hussein	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
Sperazza Larua C	Practitioner - Non-Primary Care Provider (PCP)	~				~			~		
Johnstone-Lyons Rita L	Practitioner - Non-Primary Care Provider (PCP)										
Gaska Renee Barbara Dds	Practitioner - Non-Primary Care Provider (PCP)										



Page 572 of 939 Run Date: 12/29/2017

Mount Sinai PPS (PPS ID:34)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Houy Seing	Practitioner - Non-Primary Care Provider (PCP)										
Marek Alina Md	Practitioner - Non-Primary Care Provider (PCP)										
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Dul Mitch	Practitioner - Non-Primary Care Provider (PCP)	~							~		
Joshi Suresh K Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Gross Michael Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Lai Katherine M Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Matheson Donald S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Soltanpour David Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Heath Stacy Pipes	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Dugan Kyle	Practitioner - Non-Primary Care Provider (PCP)										
Iofin Ilya	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Cohen Benjamin	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Becker Daniel Jacob	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kaw Anita	Practitioner - Non-Primary Care Provider (PCP)										
Ruth Alejandro	Practitioner - Non-Primary Care Provider (PCP)										
Grau Carmen	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Naggar Nicole A	Practitioner - Non-Primary Care Provider (PCP)										
Islam Khaleda K	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Valderrama Torres Diogenes	Practitioner - Non-Primary Care Provider (PCP)										
Qayyum Roomana	Practitioner - Non-Primary Care Provider (PCP)										
Chung Christine	Practitioner - Non-Primary Care Provider (PCP)										
Micelotta Noa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Michella Kerri Lynn Rpa	Practitioner - Non-Primary Care Provider (PCP)										
Sharma Shuchita	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Brooke Shyvonne	Practitioner - Non-Primary Care Provider (PCP)										
Ross Anna Louise	Practitioner - Non-Primary Care Provider (PCP)										
Mathewson Gretchen K	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Palmiero Pat-Michael	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Horvath David	Practitioner - Non-Primary Care Provider (PCP)										



Page 573 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Sinkar Tanvi Kishor	Practitioner - Non-Primary Care Provider (PCP)										
emattia Joseph Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
oster Sharon Md	Practitioner - Non-Primary Care Provider (PCP)										
Parrow Bruce Jonathan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
tephen Larson	Practitioner - Non-Primary Care Provider (PCP)										
lalpern J0shua Noah	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Somez Jorge Enrique	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Vei Alex	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
/inchester James Frank Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
hapira Ilan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
aesar Mimieux Vanetta	Practitioner - Non-Primary Care Provider (PCP)										
Coughlin Margaret Mary Md	Practitioner - Non-Primary Care Provider (PCP)										
rustman Lois E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
ieberman Elliott Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Cohen Jean- <mark>M</mark> arc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
totman Michael Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
hapman Mark L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Caplivski Daniel Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Chang Charissa Yuhua Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
shley Kenneth B Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lorg Lisa	Practitioner - Non-Primary Care Provider (PCP)										
enor Maria Cristina Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
lountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
smailer Ida Md	Practitioner - Non-Primary Care Provider (PCP)										
un Jean Shim Md	Practitioner - Non-Primary Care Provider (PCP)										
hi Susan You Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~			~	~	~	
arybutchen	Practitioner - Non-Primary Care Provider (PCP)										
onovan Diana Olga	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
enacerrada Leonard Victor Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Sonara Patrice Anne Do	Practitioner - Non-Primary Care Provider (PCP)										
zquierdo Thomas Joel Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 574 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Attiyeh Fadi F Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Goel Anupama Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Robles Narcisa Borja Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Gereau Haddon Sezelle	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Graham Fiona Md	Practitioner - Non-Primary Care Provider (PCP)	~				~			~		
Krym Olga B	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Gallardo Jade Jenny S	Practitioner - Non-Primary Care Provider (PCP)										
Latmore Malikah	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kim Soo	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mintah Afua	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kim Jung	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Straus Farber Rebecca Gabrielle	Practitioner - Non-Primary Care Provider (PCP)										
Majo Joseph	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Holifield Karintha Dr.	Practitioner - Non-Primary Care Provider (PCP)										
Benias Petros	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Malkani Brijesh	Practitioner - Non-Primary Care Provider (PCP)										
Danesh Houman	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Hew Lorna Marie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Bander Jeff	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Weinreich Leo Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Zou Hongyan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mathews Kusum	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Krebs Nadezhda	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Larian Amir	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Robinson-Brown Melissa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Fontanez-Nieves Tania Dayane	Practitioner - Non-Primary Care Provider (PCP)										
Zhang Zesong	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Huh Ahrin	Practitioner - Non-Primary Care Provider (PCP)										
Rosengarten Myriah Eve	Practitioner - Non-Primary Care Provider (PCP)										
Delmoral Chastity Ann	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 575 of 939 Run Date: 12/29/2017

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
alhan Rishi	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ılwan Ajay	Practitioner - Non-Primary Care Provider (PCP)										
eauge Estelle Ms.	Practitioner - Non-Primary Care Provider (PCP)										
vomey Stephanie F	Practitioner - Non-Primary Care Provider (PCP)										
ngus Heather Lynn	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
m Fung Yi	Practitioner - Non-Primary Care Provider (PCP)										
nutia Tiye Meryt	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~		
oyd,Rosalind	Practitioner - Non-Primary Care Provider (PCP)	~			~	~					~
aveson Stephen Pc Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ılica Roxana Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
hundler Rebecca Lynn	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ock Jeffrey A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
plan Matthew R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
opper Charles A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ail Lucia Phd	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
umholtz Ira	Practitioner - Non-Primary Care Provider (PCP)	~							~		
eth Parag Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
umlin Kevin Michael Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
nchez-Feliz Sonia Dds	Practitioner - Non-Primary Care Provider (PCP)	~		~	~	~	~	~			~
oomi-Yazdi Mohammad Mehdi	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
alauri David Van Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
scher Harry D Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
gasto Alan Clint Md	Practitioner - Non-Primary Care Provider (PCP)										
einuk Jaime	Practitioner - Non-Primary Care Provider (PCP)										
eissbluth Jay E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
eorge James Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
is Barbara A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
evine Jeanne M Phd	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						~
arkson Earl I Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
orn Beth E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 576 of 939 Run Date: 12/29/2017

Hyme Michael Loren Practitioner - Non-Primary Care Provider (PCP) Larson Carrol Trato Md Practitioner - Non-Primary Care Provider (PCP) Larson Carrol Trato Md Practitioner - Non-Primary Care Provider (PCP) Chun Woo H Md Practitioner - Non-Primary Care Provider (PCP) Chun Woo H Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Delson Jeffrey Md Practitioner - Non-Primary Care Provider (PCP) Delson Jeffrey Md Practitioner - Non-Primary Care Provider (PCP) Delson Jeffrey Md Practitioner - Non-Primary Care Provider (PCP) Delson Jeffrey Md Practitioner - Non-Primary Care Provider (PCP) Delson Jeffrey Md Practitioner - Non-Primary Care Provider (PCP) Judit M Fierstein Practitioner - Non-Primary Care Provider (PCP) Judit M Fierstein Practitioner - Non-Primary Care Provider (PCP) Sasha Williams Md Practitioner - Non-Primary Care Provider (PCP) Mountsian/healthaystein Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Anna Gabriellam Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Anna Gabriellam Md Practitioner - Non-Primary Care Provider (PCP) Anna Gabriellam Md Practitioner - Non-Primary Care Provider (PCP) Anna Gabriellam Md Practitioner - Non-Primary Care Provider (PCP) Anna Gabriellam Md Practitioner - Non-Primary Care Provider (PCP) Anna Gabriellam Md Practitioner - Non-Primary Care Provider (PCP) Anna Gabriellam Md Practit	een												
Procitioner - Non-Primary Care Provider (PCP)		Participating in F	Projects										
Larson Carol Tracy Md Practitioner - Non-Primary Care Provider (PCP) Bowno Sinan F Dmd Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care			2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Bowino Brian F Dmd	Prac	ioner - Non-Primary Care Provider (PCP)											
Chun Woo H Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Deson Jeffrey Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Deson Jeffrey Md Practitioner - Non-Primary Care Provider (PCP) Deson Machav C Practitioner - Non-Primary Care Provider (PCP) Deson Machav C Practitioner - Non-Primary Care Provider (PCP) Deson Machav C Practitioner - Non-Primary Care Provider (PCP) Deson Machav C Practitioner - Non-Primary Care Provider (P	Prac	ioner - Non-Primary Care Provider (PCP)	~	~	✓	~	~	~	~	~	~	*	
Efremov Mary H Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Hotchkiss Hilary Practitioner - Non-Primary Care Provider (PCP) Judin M Fierstein Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Sasha Williams Md Practitioner - Non-Primary Care Provider (PCP) Mountaian/balthystem Practitioner - Non-Primary Care Provider (PCP) Anna Gabrielian Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Anna Gabrielian Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Anna Gabrielian Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Anna Gabrielian Md Practitioner - Non-Primary Care Provider (PCP) Anna Gabrielian Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Anna Gabrielian Md Practitioner - Non-Primary Care Provider (PCP) Anna Gabrielian Md Practitioner - Non-Primary Care Provider (PCP) Anna Gabrielian Md Practitioner - Non-Primary Care Provider (PCP) Anna Gabrielian Md Practitioner - Non-Primary Care Provider (PCP) Anna Gabrielian Md Practitioner - Non-Primary Care Provider (PCP) Anna Gabrielian Md Practitioner - Non-Primary Care Provider (PCP) Anna Gabrielian Md Practitioner - Non-Primary Care Provider (PCP) Anna G	Prac	ioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Rivas Sadhis Practitioner - Non-Primary Care Provider (PCP) Delson Jeffrey Md Practitioner - Non-Primary Care Provider (PCP) Judith M Fierstein Practitioner - Non-Primary Care Provider (PCP) Judith M Fierstein Practitioner - Non-Primary Care Provider (PCP) Bowne Helen Yoo Practitioner - Non-Primary Care Provider (PCP) Bowne Helen Yoo Practitioner - Non-Primary Care Provider (PCP) Bowne Helen Yoo Practitioner - Non-Primary Care Provider (PCP) Cherezova Diana Practitioner - Non-Primary Care Provider (PCP) Pass Lisa K Phd Practitioner - Non-Primary Care Provider (PCP) Willock Sharlene Practitioner - Non-Primary Care Provider (PCP) Will	Prac	ioner - Non-Primary Care Provider (PCP)	~	~	~	~						~	
Delson Jeffrey Md Practitioner - Non-Primary Care Provider (PCP) Juliah M Fierstein Practitioner - Non-Primary Care Provider (PCP) Juliah M Fierstein Practitioner - Non-Primary Care Provider (PCP) Bowne Helen Yoo Practitioner - Non-Primary Care Provider (PCP) Sasha Williams Md Practitioner - Non-Primary Care Provider (PCP) Sasha Williams Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Sasha K Phd Practitioner - Non-Primary Care Provider (PCP) Carolyn Andrews Practitioner - Non-Primary Care Provider (PCP) Willock Sharlene Practitioner - Non-Primary Care Provider (PCP) Willock Sharlen	Prac	ioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Hotchkiss Hiliary Practitioner - Non-Primary Care Provider (PCP) Judith M Fierstein Practitioner - Non-Primary Care Provider (PCP) Sasha Williams Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Sasha Williams Md Practitioner - Non-Primary Care Provider (PCP) Willook Sharlene Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Willook Sharlene Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Willook Sharlene Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Willook Sharlene Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Willook Sharlene Practitioner - Non-Primary Care Provider (PCP) Practit	Prac	ioner - Non-Primary Care Provider (PCP)											
Judith M Fierstein Practitioner - Non-Primary Care Provider (PCP) Bowne Helen Yoo Practitioner - Non-Primary Care Provider (PCP) Cherezova Diana Practitioner - Non-Primary Care Provider (PCP) Cherezova Diana Practitioner - Non-Primary Care Provider (PCP) Pass Lisa K Phd Practitioner - Non-Primary Care Provider (PCP) Pass Lisa K Phd Practitioner - Non-Primary Care Provider (PCP) Carolyn Andrews Practitioner - Non-Primary Care Provider (PCP) Milliox Sharlene Practitioner - Non-Primary Care Provider (PCP) Mountsianihealthsystem Practitioner - Non-Primary Care Provider (PCP) Mountsianihealthsystem Practitioner - Non-Primary Care Provider (PCP) Anna Gabrielian Md Practitioner - Non-Primary Care Provider (PCP) Pes Amitav R Practitioner - Non-Primary Care Provider (PCP) Prac	Prac	ioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Bowne Helen Yoo Practitioner - Non-Primary Care Provider (PCP) Sasha Williams Md Practitioner - Non-Primary Care Provider (PCP) Cherezova Diana Practitioner - Non-Primary Care Provider (PCP) Pass Lisa K Phd Practitioner - Non-Primary Care Provider (PCP) Carolyn Andrews Practitioner - Non-Primary Care Provider (PCP) Williock Sharlene Practitioner - Non-Primary Care Provider (PCP) Mountsianlhealthsystem Practitioner - Non-Primary Care Provider (PCP) Mountsianlhealthsystem Practitioner - Non-Primary Care Provider (PCP) Lubin Sophia Practitioner - Non-Primary Care Provider (PCP) Lubin Sophia Practitioner - Non-Primary Care Provider (PCP) Sen Amitav R Practitioner - Non-Primary Care Provider (PCP) Sen Amitav R Practitioner - Non-Primary Care Provider (PCP) Desman Garrett Practitioner - Non-Primary Care Provider (PCP) Menon Madhav C Practitioner - Non-Primary Care Provider (PCP) Menon Madhav C Practitioner - Non-Primary Care Provider (PCP) Menon Madhav C Practitioner - Non-Primary Care Provider (PCP) Menon Madhav C Practitioner - Non-Primary Care Provider (PCP) Menon Madhav C Practitioner - Non-Primary Care Provider (PCP) Menon Madhav C Practitioner - Non-Primary Care Provider (PCP) Menon Madhav C Practitioner - Non-Primary Care Provider (PCP) Menon Madhav C Practitioner - Non-Primary Care Provider (PCP) Menon Madhav C Practitioner - Non-Primary Care Provider (PCP) Menon Madhav C Practitioner - Non-Primary Care Provider (PCP) Menon Madhav C Practitioner - Non-Primary Care Provider (PCP) Menon Madhav C Practitioner - Non-Primary Care Provider (PCP) Menon Madhav C Practitioner - Non-Primary Care Provider (PCP) Menon Madhav C Menon	Prac	ioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Sasha Williams Md Practitioner - Non-Primary Care Provider (PCP) Pass Lisa K Phd Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Willock Sharlene Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Willock Sharlene Practitioner - Non-Primary Care Provider (PCP) Willock Sharlene Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Pr	Prac	ioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Cherezova Diana Practitioner - Non-Primary Care Provider (PCP) Pass Lisa K Phd Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Carolyn Andrews Practitioner - Non-Primary Care Provider (PCP) Millock Sharlene Practitioner - Non-Primary Care Provider (PCP) Mountsianihealthsystem Practitioner - Non-Primary Care Provider (PCP) Khan Fahad R Md Practitioner - Non-Primary Care Provider (PCP) Lubin Sophia Practitioner - Non-Primary Care Provider (PCP) Anna Gabrielian Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary C	Prac	ioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Pass Lisa K Phd Practitioner - Non-Primary Care Provider (PCP) Carolyn Andrews Practitioner - Non-Primary Care Provider (PCP) Willock Sharlene Practitioner - Non-Primary Care Provider (PCP) Whountsianihealthsystem Practitioner - Non-Primary Care Provider (PCP) Khan Fahad R Md Practitioner - Non-Primary Care Provider (PCP) Lubin Sophia Practitioner - Non-Primary Care Provider (PCP) Anna Gabrielian Md Practitioner - Non-Primary Care Provider (PCP) Anna Gabrielian Md Practitioner - Non-Primary Care Provider (PCP) Heller Mark L Md Practitioner - Non-Primary Care Provider (PCP) Pessman Garrett Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider	Prac	ioner - Non-Primary Care Provider (PCP)											
Carolyn Andrews Practitioner - Non-Primary Care Provider (PCP) Willock Sharlene Practitioner - Non-Primary Care Provider (PCP) Mountsianihealthsystem Practitioner - Non-Primary Care Provider (PCP) Khan Fahad R Md Practitioner - Non-Primary Care Provider (PCP) Lubin Sophia Practitioner - Non-Primary Care Provider (PCP) Anna Gabrielian Md Practitioner - Non-Primary Care Provider (PCP) Sen Amitav R Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Desman Garrett Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Menon Madhav C Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Bird Anne F Practitioner - Non-Primary Care Provider (PCP) Jean Yves Antony Practitioner - Non-Primary Care Provider (PCP) Prattioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Jean Yves Antony Practitioner - Non-Primary Care Provider (PCP) Pratterson Miquelle Rukia Practitioner - Non-Primary Care Provider (PCP) Berberena Frances Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Patterson Miquelle Rukia Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider	Prac	ioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Willock Sharlene Practitioner - Non-Primary Care Provider (PCP) Mountsianihealthsystem Practitioner - Non-Primary Care Provider (PCP) Khan Fahad R Md Practitioner - Non-Primary Care Provider (PCP) Lubin Sophia Practitioner - Non-Primary Care Provider (PCP) Anna Gabrielian Md Practitioner - Non-Primary Care Provider (PCP) Anna Gabrielian Md Practitioner - Non-Primary Care Provider (PCP) Anna Gabrielian Md Practitioner - Non-Primary Care Provider (PCP) Beller Mark L Md Practitioner - Non-Primary Care Provider (PCP) Desman Garrett Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Desman Garrett Practitioner - Non-Primary Care Provider (PCP) Menon Madhav C Practitioner - Non-Primary Care Provider (PCP) Menon Madhav C Practitioner - Non-Primary Care Provider (PCP) Bird Anne F Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Menon Madhav C Practitioner - Non-Primary Care Provider (PCP) Menon Madhav C Practitioner - Non-Primary Care Provider (PCP) Menon Madhav C Practitioner - Non-Primary Care Provider (PCP) Menon Madhav C Practitioner - Non-Primary Care Provider (PCP) Menon Madhav C Practitioner - Non-Primary Care Provider (PCP) Menon Madhav C Practitioner - Non-Primary Care Provider (PCP) Menon Madhav C Practitioner - Non-Primary Care Provider (PCP) Menon Madhav C Menon M	Prac	tioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem Practitioner - Non-Primary Care Provider (PCP) Khan Fahad R Md Practitioner - Non-Primary Care Provider (PCP) Lubin Sophia Practitioner - Non-Primary Care Provider (PCP) Anna Gabrielian Md Practitioner - Non-Primary Care Provider (PCP) Sen Amitav R Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Desman Garrett Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Raitses Pauline Practitioner - Non-Primary Care Provider (PCP) Menon Madhav C Practitioner - Non-Primary Care Provider (PCP) Bird Anne F Practitioner - Non-Primary Care Provider (PCP) Geiger Miwa Karen Md Practitioner - Non-Primary Care Provider (PCP) Prattioner - Non-Primary Care Provider (PCP) Geiger Miwa Karen Md Practitioner - Non-Primary Care Provider (PCP) Prattioner - Non-Primary Care Provider (PCP) Geilego Alyssa Minerva Md Practitioner - Non-Primary Care Provider (PCP) Berberena Frances Practitioner - Non-Primary Care Provider (PCP) Fractitioner - Non-Primary Care Provider (PCP) Frac	Prac	ioner - Non-Primary Care Provider (PCP)											
Khan Fahad R Md Practitioner - Non-Primary Care Provider (PCP) Lubin Sophia Practitioner - Non-Primary Care Provider (PCP) Anna Gabrielian Md Practitioner - Non-Primary Care Provider (PCP) Sen Amitav R Practitioner - Non-Primary Care Provider (PCP) Heller Mark L Md Practitioner - Non-Primary Care Provider (PCP) Desman Garrett Practitioner - Non-Primary Care Provider (PCP) Raitses Pauline Practitioner - Non-Primary Care Provider (PCP) Menon Madhav C Practitioner - Non-Primary Care Provider (PCP) Bird Anne F Practitioner - Non-Primary Care Provider (PCP) Jean Yves Antony Practitioner - Non-Primary Care Provider (PCP) Patterson Miquelle Rukia Practitioner - Non-Primary Care Provider (PCP) Berberena Frances Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary C	Prac	ioner - Non-Primary Care Provider (PCP)											
Lubin Sophia Practitioner - Non-Primary Care Provider (PCP) Anna Gabrielian Md Practitioner - Non-Primary Care Provider (PCP) Sen Amitav R Practitioner - Non-Primary Care Provider (PCP) Heller Mark L Md Practitioner - Non-Primary Care Provider (PCP) Desman Garrett Practitioner - Non-Primary Care Provider (PCP) Raitses Pauline Practitioner - Non-Primary Care Provider (PCP) Menon Madhav C Practitioner - Non-Primary Care Provider (PCP) Bird Anne F Practitioner - Non-Primary Care Provider (PCP) Jean Yves Antony Practitioner - Non-Primary Care Provider (PCP) Patterson Miquelle Rukia Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Patterson Miquelle Rukia Practitioner - Non-Primary Care Provider (PCP) Berberena Frances Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Patterson Miquelle Rukia Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Patterson Miquelle Rukia Practitioner - Non-Primary Care Provider (PCP)	Prac	ioner - Non-Primary Care Provider (PCP)											
Anna Gabrielian Md Practitioner - Non-Primary Care Provider (PCP) Sen Amitav R Practitioner - Non-Primary Care Provider (PCP) Heller Mark L Md Practitioner - Non-Primary Care Provider (PCP) Desman Garrett Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Menon Madhav C Practitioner - Non-Primary Care Provider (PCP) Bird Anne F Practitioner - Non-Primary Care Provider (PCP) Geiger Miwa Karen Md Practitioner - Non-Primary Care Provider (PCP) Patterson Miquelle Rukia Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary	Prac	ioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Sen Amitav R Practitioner - Non-Primary Care Provider (PCP) Heller Mark L Md Practitioner - Non-Primary Care Provider (PCP) Desman Garrett Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Menon Madhav C Practitioner - Non-Primary Care Provider (PCP) Bird Anne F Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Geiger Miwa Karen Md Practitioner - Non-Primary Care Provider (PCP) Patterson Miquelle Rukia Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Gillego Alyssa Minerva Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non	Prac	tioner - Non-Primary Care Provider (PCP)											
Heller Mark L Md Practitioner - Non-Primary Care Provider (PCP) Desman Garrett Practitioner - Non-Primary Care Provider (PCP) Raitses Pauline Practitioner - Non-Primary Care Provider (PCP) Menon Madhav C Practitioner - Non-Primary Care Provider (PCP) Bird Anne F Practitioner - Non-Primary Care Provider (PCP) Geiger Miwa Karen Md Practitioner - Non-Primary Care Provider (PCP) Patterson Miquelle Rukia Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PC	Prac	ioner - Non-Primary Care Provider (PCP)											
Desman Garrett Practitioner - Non-Primary Care Provider (PCP) Raitses Pauline Practitioner - Non-Primary Care Provider (PCP) Menon Madhav C Practitioner - Non-Primary Care Provider (PCP) Bird Anne F Practitioner - Non-Primary Care Provider (PCP) Geiger Miwa Karen Md Practitioner - Non-Primary Care Provider (PCP) Patterson Miquelle Rukia Practitioner - Non-Primary Care Provider (PCP) Gillego Alyssa Minerva Md Practitioner - Non-Primary Care Provider (PCP) Berberena Frances Practitioner - Non-Primary Care Provider (PCP)	Prac	tioner - Non-Primary Care Provider (PCP)											
Raitses Pauline Practitioner - Non-Primary Care Provider (PCP) Menon Madhav C Practitioner - Non-Primary Care Provider (PCP) Bird Anne F Practitioner - Non-Primary Care Provider (PCP) Geiger Miwa Karen Md Practitioner - Non-Primary Care Provider (PCP) Jean Yves Antony Practitioner - Non-Primary Care Provider (PCP) Patterson Miquelle Rukia Practitioner - Non-Primary Care Provider (PCP) Berberena Frances Practitioner - Non-Primary Care Provider (PCP) Pra	Prac	tioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Menon Madhav C Bird Anne F Practitioner - Non-Primary Care Provider (PCP) Geiger Miwa Karen Md Practitioner - Non-Primary Care Provider (PCP) Jean Yves Antony Practitioner - Non-Primary Care Provider (PCP) Patterson Miquelle Rukia Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Berberena Frances Practitioner - Non-Primary Care Provider (PCP)	Prac	tioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Bird Anne F Geiger Miwa Karen Md Practitioner - Non-Primary Care Provider (PCP) Jean Yves Antony Practitioner - Non-Primary Care Provider (PCP) Patterson Miquelle Rukia Practitioner - Non-Primary Care Provider (PCP) Gillego Alyssa Minerva Md Practitioner - Non-Primary Care Provider (PCP)	Prac	tioner - Non-Primary Care Provider (PCP)											
Geiger Miwa Karen Md Practitioner - Non-Primary Care Provider (PCP) Jean Yves Antony Practitioner - Non-Primary Care Provider (PCP) Patterson Miquelle Rukia Practitioner - Non-Primary Care Provider (PCP) Gillego Alyssa Minerva Md Practitioner - Non-Primary Care Provider (PCP)	Prac	tioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Jean Yves Antony Practitioner - Non-Primary Care Provider (PCP) V V V V V V V Patterson Miquelle Rukia Practitioner - Non-Primary Care Provider (PCP) V <td>Prac</td> <td>tioner - Non-Primary Care Provider (PCP)</td> <td>~</td> <td></td>	Prac	tioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Patterson Miquelle Rukia Practitioner - Non-Primary Care Provider (PCP) Gillego Alyssa Minerva Md Practitioner - Non-Primary Care Provider (PCP) Berberena Frances Practitioner - Non-Primary Care Provider (PCP)	Prac	tioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Gillego Alyssa Minerva Md Practitioner - Non-Primary Care Provider (PCP) Berberena Frances Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Prac	tioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Berberena Frances Practitioner - Non-Primary Care Provider (PCP)	Prac	tioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~	
	Prac	tioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
	Prac	tioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~	
Gomez Dorian Y Practitioner - Non-Primary Care Provider (PCP)	Prac	tioner - Non-Primary Care Provider (PCP)											



Page 577 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Hou David Chenhaun	Practitioner - Non-Primary Care Provider (PCP)											
_erner Rachael A	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Kaiser Eric Eugene	Practitioner - Non-Primary Care Provider (PCP)											
Karpoff Marissa	Practitioner - Non-Primary Care Provider (PCP)											
Chan Fung Michael	Practitioner - Non-Primary Care Provider (PCP)											
errone Gillian D	Practitioner - Non-Primary Care Provider (PCP)	~	~	~								
Rahimian Vahid	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~	
Zalinyan Heghine	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~	
Anik Karishma Amina	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~	
ry Rebecca	Practitioner - Non-Primary Care Provider (PCP)	~			>	~					~	
Skinner Carly	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~	
chiffer Roberta	Practitioner - Non-Primary Care Provider (PCP)											
evgeny Azrieli Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
etter Lisa Stephanie	Practitioner - Non-Primary Care Provider (PCP)											
inger Elizabeth Kara Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
oungewirth Elizabeth Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Shamre Shrikant Suresh Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>						~	
rown Robin R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
ubenstein Robert J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~	~	~	~	~	
Rowe Timothy Owen	Practitioner - Non-Primary Care Provider (PCP)											
leier Diane Eve Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
chuettenberg Susan	Practitioner - Non-Primary Care Provider (PCP)	~							~			
agoda Andy Sam Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
lightingale Jeffrey D Pc Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~	
enkov Keith J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
opez Nancy Rpa	Practitioner - Non-Primary Care Provider (PCP)											
ort Elisa Rush Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~	
ucien Gina Np	Practitioner - Non-Primary Care Provider (PCP)											
scencio Janice K Md	Practitioner - Non-Primary Care Provider (PCP)											
eridiano Norma P Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~	-
hayaparan Rose	Practitioner - Non-Primary Care Provider (PCP)											



Page 578 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Andreanimmons	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Reina Grace E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Twardon Andrew Andrzej	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Shapiro Gabrielle	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Rosen Alan Jeffrey Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Hirschman Richard J Facp Md	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~
Aronson Andrew Charles Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Levine Jeffrey Mark Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Cohen Harley Joseph	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Murphy Christine Miss	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Bania Theodore Casimir Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Chang Luke	Practitioner - Non-Primary Care Provider (PCP)										
Nandi Anindita	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Tavroff Clifford Douglas Dpm	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~		
Ozden Aykut	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Harris Mary	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Anna Castelli	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~
Chesoni Laura	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Gershengorn Hayley Beth	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Sadowsky Marc Samuel Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Tokita Joji Erik	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Lerman Vadim	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kahn Elizabeth J	Practitioner - Non-Primary Care Provider (PCP)										
Kelleher James David	Practitioner - Non-Primary Care Provider (PCP)										
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
_evin Yulia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Park James	Practitioner - Non-Primary Care Provider (PCP)										
Hamburger Joshua	Practitioner - Non-Primary Care Provider (PCP)										
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~		



Page 579 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Gallombardo Joseph Anthony	Practitioner - Non-Primary Care Provider (PCP)										
Jasmine Jo-Tsui	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kiraglasteine,Lmhc	Practitioner - Non-Primary Care Provider (PCP)										
Samuel Diana	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Shulman Jonah	Practitioner - Non-Primary Care Provider (PCP)										
/erde Anna	Practitioner - Non-Primary Care Provider (PCP)										
Bergstein Michael J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Modi Jayaprakash J Pc Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Marcilla Oscar A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
aub Peter James Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Heiba Sherif Ibrahim Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Gibralter Richard P Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Cemether Eileen	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mittnacht Alexander Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Sampson Ian H Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Ravich Steven J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Gouller Alina B Md	Practitioner - Non-Primary Care Provider (PCP)										
Eden Edward Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Palese Michael Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kukar Narinder M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kim Grace Jane Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Chakrabarti Chhaya Md Pc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Sussman Shawn J Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Sittler Patrick Lynn Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Vong Benjamin C Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
hanchan Vincent Chakku	Practitioner - Non-Primary Care Provider (PCP)										
Chung Insung	Practitioner - Non-Primary Care Provider (PCP)										
Bronson Michael Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Sioulias George John Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Rosenfield Paul Jacoby	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
saacson Ernest Louis Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 580 of 939 Run Date: 12/29/2017

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Jean-Gilles Yves Richard Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Saryali Samir	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Reneefoglia-Petrara,L.M.S.W.	Practitioner - Non-Primary Care Provider (PCP)										
Comal Rashida	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						~
arpisz Janet M	Practitioner - Non-Primary Care Provider (PCP)										
oma Mirela Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
'Souza Lionel	Practitioner - Non-Primary Care Provider (PCP)										
oletteloiseau,Lmsw	Practitioner - Non-Primary Care Provider (PCP)	~				~					
air Ajith P Md	Practitioner - Non-Primary Care Provider (PCP)										
ilinik Galina	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lalik Nayyera B Md	Practitioner - Non-Primary Care Provider (PCP)										
cholonu, Jr. Uchenna	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
iller Margaret Mcdonald	Practitioner - Non-Primary Care Provider (PCP)										
tieber Jonathan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
szynski Boguslawa	Practitioner - Non-Primary Care Provider (PCP)										
amos Harry	Practitioner - Non-Primary Care Provider (PCP)										
ee Steven	Practitioner - Non-Primary Care Provider (PCP)										
eran Merino Felipe	Practitioner - Non-Primary Care Provider (PCP)										
iewald Mollie Alexandra	Practitioner - Non-Primary Care Provider (PCP)										
Icnamara Shannon Ohern	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
uguste Uschi Chantal	Practitioner - Non-Primary Care Provider (PCP)										
abbate Chris Mr.	Practitioner - Non-Primary Care Provider (PCP)										
aplan Richard Ian	Practitioner - Non-Primary Care Provider (PCP)										
oesser Stephanie Ellen	Practitioner - Non-Primary Care Provider (PCP)										
habla Nydia	Practitioner - Non-Primary Care Provider (PCP)										
ark Sharon J	Practitioner - Non-Primary Care Provider (PCP)	~							~		
oguslavskiy Boris	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
madihannah	Practitioner - Non-Primary Care Provider (PCP)										
ernandez Jennifer	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ethy Michael Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
langhisi Stephen V Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 581 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Schiano Thomas D Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
afri Syed Z A Md	Practitioner - Non-Primary Care Provider (PCP)										
oriano Rainer P Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
chwartz Myron E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
llozy Sharif H Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Slomba Jan Mariusz Md	Practitioner - Non-Primary Care Provider (PCP)										
Shasha Daniel Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Veinberg Jeffrey Mitchell Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
i Zujun Md	Practitioner - Non-Primary Care Provider (PCP)										
antis John Carlos li Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Pellolio Joseph Anthony Dpm	Practitioner - Non-Primary Care Provider (PCP)										
arpfen Robin B Md	Practitioner - Non-Primary Care Provider (PCP)										
rayson Douglas K Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
icell Donald Thomas Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
yer Erroll Ignatius Jr	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ernstein Michael	Practitioner - Non-Primary Care Provider (PCP)										
ngram Donna Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ankelevitz David Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
assalotti Joseph Alfred Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ohn Howard Irwin	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
Goldstein Michael T Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
assora Rocco	Practitioner - Non-Primary Care Provider (PCP)										
roia Rosanna	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
wengoodman,M.S.,R.D.,Cn	Practitioner - Non-Primary Care Provider (PCP)	~	~			~			~		
atricia Ann Burns	Practitioner - Non-Primary Care Provider (PCP)										
ardillo Edward Paul Phd	Practitioner - Non-Primary Care Provider (PCP)	~	~								
imitrov Nadya E	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
cfarlane-Ferreira Yvonne	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
himony Rony Y Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
hluwalia Shilpi Dds	Practitioner - Non-Primary Care Provider (PCP)										
ewis Blair S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 582 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Corrado Cathyann	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~			
Balter Richard R Md	Practitioner - Non-Primary Care Provider (PCP)											
Blumenthal Celia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Marra Stephen Jay Md	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~			
Romas Nicholas Achilles Md	Practitioner - Non-Primary Care Provider (PCP)											
Berrios Miriam	Practitioner - Non-Primary Care Provider (PCP)											
Sturman Ira M Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Otsuka Hatsuko Miss	Practitioner - Non-Primary Care Provider (PCP)											
Phillips Simone Theresa	Practitioner - Non-Primary Care Provider (PCP)											
Chotkowski Gregory Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Brennan Timothy Koehler	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Lai Christine	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Argulian Edgar	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Rocco Melissa L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Francis-Leito Femi	Practitioner - Non-Primary Care Provider (PCP)											
Weitzner Eric	Practitioner - Non-Primary Care Provider (PCP)	~	~		~							
Bouvier Nicole Marie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Thelmaking,L.M.S.W.	Practitioner - Non-Primary Care Provider (PCP)											
Rhim Eugene	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Malone Chemin Marie	Practitioner - Non-Primary Care Provider (PCP)											
Jermone Roy	Practitioner - Non-Primary Care Provider (PCP)											
Moniz Harold	Practitioner - Non-Primary Care Provider (PCP)											
Mermelstein Joseph	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Jackson-Rabinowitz Claire Louise	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Darren Fitzpatrick Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Kizhner Victor	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Bhardwaj Aarti	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Lowery Stephen James	Practitioner - Non-Primary Care Provider (PCP)											
Hakimzada Ahmad	Practitioner - Non-Primary Care Provider (PCP)								1			



Page 583 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating ir	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Kaplovitz Joseph	Practitioner - Non-Primary Care Provider (PCP)											
Volkin Yakov Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Trauzzi Stephen Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	-
Heneghan William F Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	1
Lerebours Louis Jjmi Erwin	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Layne Jeffrey	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Parkey Joe	Practitioner - Non-Primary Care Provider (PCP)											1
Gass Gregory	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~	
Kahn Stuart B Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Fergus Icilma Veronica Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Guardarramas Gabriel R Md Pc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	1
Chang Thomas T M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Doberczak Tatiana Marta Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	1
Latino Kathleen Louise Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Minkin Ruth Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Bondoc Eduardo Canlas Md	Practitioner - Non-Primary Care Provider (PCP)											1
Benedicto Socorro A Dmd	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Thau Andrea	Practitioner - Non-Primary Care Provider (PCP)	~							~			1
Klipstein Kimberly G Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	1
Paul Audrey Z	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	1
Didonato Gerard	Practitioner - Non-Primary Care Provider (PCP)											1
Jhaveri Jigna Desai	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	1
Quentzel Stephan Jeremy Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	1
Hyun Grace Soo Jung Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Agarwal Shelly	Practitioner - Non-Primary Care Provider (PCP)	~				~			~			
Dunsky Kevin Gerber Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Bookstein Peter M Md	Practitioner - Non-Primary Care Provider (PCP)											
Inabnet William B Iii Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Rosen Daniel D	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Kassapidis Dimitrios Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~	
Poulard Jean-Bernard	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	



Page 584 of 939 Run Date: 12/29/2017

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Aronoff Jeffrey S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
Fielding Seth D Md	Practitioner - Non-Primary Care Provider (PCP)										
Michalak Maira J	Practitioner - Non-Primary Care Provider (PCP)										
Park Sung	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
Rosenberg Joshua David	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
Swain Gary	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
ischman Aaron Marc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
Gupta Meenakashi	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
Kirschner Jonathan Sydney	Practitioner - Non-Primary Care Provider (PCP)										
Argiriadi Pamela	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ao Michelle	Practitioner - Non-Primary Care Provider (PCP)										
ue Andrea	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ataki Jolie	Practitioner - Non-Primary Care Provider (PCP)										
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
heterpal Meenal K	Practitioner - Non-Primary Care Provider (PCP)										
Soones Tacara	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
dam Antoine	Practitioner - Non-Primary Care Provider (PCP)	~	~		*	~	~			~	
Samuels Rachel L	Practitioner - Non-Primary Care Provider (PCP)										
Strong Noel Kristi	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Zhang Linda Ping	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
Bowe Adraenne	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
Gallagher Emily Jane	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
Reddy Harsha	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Ciccone Jeffrey Michael Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Colev Valentin	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
bramov Natela Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lorton Andrea Barron	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
adani Ketan Kishore	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ernandes Ajit Savio Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
(im Jinu	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ikhterov Ilya	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 585 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating in	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Altin Lisa A	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
New Alternatives For Children	Practitioner - Non-Primary Care Provider (PCP)	~				~				~		
Freitel Stuart Allan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Ross Emily Janine	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Htin Thanda	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mallios Jenelle L	Practitioner - Non-Primary Care Provider (PCP)	~							~			
Koenigsberg Noam Y	Practitioner - Non-Primary Care Provider (PCP)											
Beer Gila Y	Practitioner - Non-Primary Care Provider (PCP)											
Volan Ann	Practitioner - Non-Primary Care Provider (PCP)	~							~			
eodore Maturo, Lmsw	Practitioner - Non-Primary Care Provider (PCP)	~			~							
ee Godwin Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Palmer Lane Stuart Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Dejhalla Mana Md	Practitioner - Non-Primary Care Provider (PCP)											
Dufresne Alix Md Pc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Berg Debra	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						~	_
Schneiderman Adam	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	_
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Sanjay R Kedhar Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
lezhat Farr R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	_
Jkrainsky Gennady Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	_
Cohen Adam B Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	_
Marshall Roy Posner	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Jnis Douglas B Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
ieu Hsiao-Mei Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mindel Joel S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Guarino Anthony C Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
lichaels Ilene Karp Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Ankolekar Anil Krishnarao Md	Practitioner - Non-Primary Care Provider (PCP)											
Goodman Elliot Richard Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	



Page 586 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Sforza Paul D Jr Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Dejesus Stephanie Md	Practitioner - Non-Primary Care Provider (PCP)										
Wald Kenneth J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Acquah Samuel O H S	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Rutenberg Kathryn Peck Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kahn Hirshel	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Goldman Alissa Paige Md	Practitioner - Non-Primary Care Provider (PCP)										
Martin William Michael Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Schmitz George M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Gorevic Peter D Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Izaak Avytal R	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Rhim Changsoo	Practitioner - Non-Primary Care Provider (PCP)										
Chepuru Yadagiri Md	Practitioner - Non-Primary Care Provider (PCP)										
Ansari Altaf H	Practitioner - Non-Primary Care Provider (PCP)										
Howe Alexandra S Phd	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
Kaufer Michael Edward	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
Blumenthal Jesse A Md	Practitioner - Non-Primary Care Provider (PCP)										
Donovan Glenn J Dpm	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	
Grullon Belkys	Practitioner - Non-Primary Care Provider (PCP)										
Kim Sun Jin Md	Practitioner - Non-Primary Care Provider (PCP)										
Coca Steven	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Osborne Michael Piers Md	Practitioner - Non-Primary Care Provider (PCP)										
Levine Randy L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Hirsch Jack Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Gilbert Richard Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Cerra Luis R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Brown Donald B Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Veise Eugene E Md Pc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Freepong Tameisha	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Tabb Joyce	Practitioner - Non-Primary Care Provider (PCP)										
Mra Zan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 587 of 939 Run Date: 12/29/2017

	Participating i	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Berger Niel Phd	Practitioner - Non-Primary Care Provider (PCP)										
Neisbard James Joseph	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~	~	~	~	✓
Sonnenblick Emily	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Alagesan Rita Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Spigland Nitsana A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
evy Carol J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Odinsky Michael Edward Dpm	Practitioner - Non-Primary Care Provider (PCP)										
braham Bessie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
lenry Nigel lan Md	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~		
Christopher Chang Md	Practitioner - Non-Primary Care Provider (PCP)										
Chun Wang Md	Practitioner - Non-Primary Care Provider (PCP)										
hukha Henry S	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
íumar Juhi	Practitioner - Non-Primary Care Provider (PCP)										
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Hershberger David Hugh Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
Dou Si Yan D	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Singh Raja Dr.	Practitioner - Non-Primary Care Provider (PCP)										
'au Mabel	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Arluck Leslie Dawn Pt	Practitioner - Non-Primary Care Provider (PCP)										
Stabillo Joel R	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
Mattimore Melissa Diane	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
lelson Sabina Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
siello Karen	Practitioner - Non-Primary Care Provider (PCP)										
Cuomo Linda Janine Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Maloutas Eleni	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
alache Safa Md	Practitioner - Non-Primary Care Provider (PCP)										
Valker Tonya Nicole	Practitioner - Non-Primary Care Provider (PCP)										
Oonohue Lisa	Practitioner - Non-Primary Care Provider (PCP)										
Celestin Gregory Cuthbert	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
bboud Joseph	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Perron Thomas	Practitioner - Non-Primary Care Provider (PCP)										



Page 588 of 939 Run Date: 12/29/2017

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	*	~	~	>	~	✓	~	~	>	~
ppu Santosh Chakraverthy	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	*	~	~	>	~
luang Min	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
attner Peter	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
astillo Enrico G	Practitioner - Non-Primary Care Provider (PCP)										
ale Gregory Mark	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
aglione Katharine Driscoll	Practitioner - Non-Primary Care Provider (PCP)										
pe Albert Yee Yee	Practitioner - Non-Primary Care Provider (PCP)										
wens Crystal	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ustinparker,L.M.S.W.	Practitioner - Non-Primary Care Provider (PCP)										
aenkner Jessica J	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ugay Joshua L	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
amnandan Jeanetta	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
simoyianis Christie Dr.	Practitioner - Non-Primary Care Provider (PCP)										
ountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)										
aunders Convard Alicia C	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
oodchild Malcolm Ingram	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
kovran David	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
adford Colette N	Practitioner - Non-Primary Care Provider (PCP)										
yazov Linda Miss	Practitioner - Non-Primary Care Provider (PCP)										
ruzzese Nicole Josephine	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
angani Nicole Paresh	Practitioner - Non-Primary Care Provider (PCP)										
umaste Vivek Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
su Carl K Md	Practitioner - Non-Primary Care Provider (PCP)										
isel Angela Rpa	Practitioner - Non-Primary Care Provider (PCP)										
Lullo Joseph Matthew Md	Practitioner - Non-Primary Care Provider (PCP)										
obbins Steven Eric Md	Practitioner - Non-Primary Care Provider (PCP)										
curi Joseph	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	*	✓
eo In Suk Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
elsh Lois-Ann C Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ao Philip Q Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 589 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating i	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Stone Joanne Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Braman Sidney	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Evin Mccabe	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Felderman Theodore Paul Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Strauss Elton Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Pittman Nanci S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Zaster Yulia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
sung James W Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Grundfast Steven Keith Md	Practitioner - Non-Primary Care Provider (PCP)										
Carpio Orlando B Md	Practitioner - Non-Primary Care Provider (PCP)	~	~								
Greisman Stewart George Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Cohen Randolph Jack Md	Practitioner - Non-Primary Care Provider (PCP)										
damczyk Diane	Practitioner - Non-Primary Care Provider (PCP)	~							~		
Harpaz Noam Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Zitner Deborah Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Schorr-Lesnick Beth Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
ui Paul Md	Practitioner - Non-Primary Care Provider (PCP)										
Papapietro Nicholas V Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
ubin Frantz Hernould Md	Practitioner - Non-Primary Care Provider (PCP)										
an Doris Uy Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ee Edmund Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Gordon Jonathan Craig Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Saunders-Pullman Rachel Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Rastogi Shobit Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Gelb Bruce D Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lasrallah E John Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Cepecs Migdana Rachel Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Meisels Ira S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Glubo Les Jay Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Norrison Scott I Od	Practitioner - Non-Primary Care Provider (PCP)	~							~		
Koenig Steven Paul Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 590 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

* Safety Net Providers in Green	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Ghali Violette Saleh Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Carabello Blase	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Granieri Evelyn Carmela Md	Practitioner - Non-Primary Care Provider (PCP)										
Strostrup Ann Marie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Romanoff Robert	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
in Judith C	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Reid Paula	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
rank Howard H Dpm	Practitioner - Non-Primary Care Provider (PCP)										
ein Rebecca	Practitioner - Non-Primary Care Provider (PCP)										
chofield Barbara S Md	Practitioner - Non-Primary Care Provider (PCP)										
egregorio Paola Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
upper Thomas V Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
hattacharya Sunita Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Sambrell Marian Lavette Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
angronigen Peter Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
u Hsien-Yi	Practitioner - Non-Primary Care Provider (PCP)										
lenikoff Howard Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
rasad Rajiv Md	Practitioner - Non-Primary Care Provider (PCP)										
lakogiannis Michael Md	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~		
Nountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
loel Edwin Blackman Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ladalone Melissa	Practitioner - Non-Primary Care Provider (PCP)										
Sarcia Haydee	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
owenthal Kate Elisabeth	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~		
lunjal Kevin	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
into Rohit Ivor Agnel Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Veiwei Li	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
garwal Ruchi	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Sikalas Nicholas	Practitioner - Non-Primary Care Provider (PCP)										
elphin Julie	Practitioner - Non-Primary Care Provider (PCP)										
Shah Meera	Practitioner - Non-Primary Care Provider (PCP)	~			~	~					~



Page 591 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Perkins Anthony Ray	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Hill Bryan Douglas	Practitioner - Non-Primary Care Provider (PCP)										
Yang Ann Hae Inn	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Burgess Terecie-Ann Mavis	Practitioner - Non-Primary Care Provider (PCP)										
dicula Susamma T	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
Tannous Leigh A	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Derrien Anna Lisa Dr.	Practitioner - Non-Primary Care Provider (PCP)										
Qian Cheng	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Radkani Pejman	Practitioner - Non-Primary Care Provider (PCP)										
Vaughn Matthew Timothy	Practitioner - Non-Primary Care Provider (PCP)	~							~		
Gerardi Carl Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Abrams Robert C Md	Practitioner - Non-Primary Care Provider (PCP)	~	~								
Liburd Jennifer D Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Hujus Amy Rpa	Practitioner - Non-Primary Care Provider (PCP)										
Resta-Flarer Francesco Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Faisal Imran Md	Practitioner - Non-Primary Care Provider (PCP)										
Gill Gurmit S Md	Practitioner - Non-Primary Care Provider (PCP)										
Mintz Betty Jane Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Krishna Ranga Chelva Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Cho Catherine Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Fishcer Michael	Practitioner - Non-Primary Care Provider (PCP)										
Leitman Michael I Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Dinlenc Caner Zeke Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Rachko Maurice Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Ghatan H Eliot Yedidiah Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Casden Andrew M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Freilich Abraham R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Serio Jane F Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Terraciano Anthony J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Magid Margaret Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Shim-Chang Helen Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 592 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating in	Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Kalir Tamara Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	ĺ
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Berdella Maria Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~	1
Tannen Barry	Practitioner - Non-Primary Care Provider (PCP)	~							~			ĺ
Desravines Cynthia Pa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	ĺ
Casey Mairead Ms.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Sherman Jerome	Practitioner - Non-Primary Care Provider (PCP)	~							~			ĺ
Greenberg Loren Shari Md	Practitioner - Non-Primary Care Provider (PCP)											ĺ
Bradshaw Jeffrey Norman Md	Practitioner - Non-Primary Care Provider (PCP)											
Jeudy Sabine Cnm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Motamed David B	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	ĺ
Bruno Frances	Practitioner - Non-Primary Care Provider (PCP)											ĺ
Lempert Leonid	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Choi Anne Jung Soo	Practitioner - Non-Primary Care Provider (PCP)											ĺ
Lee Dong-Seok D	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	ĺ
Alpern Amy	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	ĺ
Naymagon Steven	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Zackai Sheemon Pinhas	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~	1
Nadby Betty	Practitioner - Non-Primary Care Provider (PCP)	~				~						
Goldberg Deborah Baron Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~								
Kapur Vishal	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	ĺ
Erber Jonathan Ari Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	ĺ
Markagosto,L.M.S.W.	Practitioner - Non-Primary Care Provider (PCP)											1
Guschwan Marianne	Practitioner - Non-Primary Care Provider (PCP)											1
Tioczkowski John	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~	
Yu Aenid Marie Mercado	Practitioner - Non-Primary Care Provider (PCP)	~	~	~								
Estrella Lissette	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~	1
Smith Sandra L	Practitioner - Non-Primary Care Provider (PCP)	~	~	~								
Natashadavid-Hays,Lmsw	Practitioner - Non-Primary Care Provider (PCP)											
Jason W Krellman	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	ī



Page 593 of 939 **Run Date**: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating in	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Guglielmo Roseann	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~	
Pawa Sapna	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Im Gene	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Kelemen Pond R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Kaplan Mitchel A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~									
Cotto Sylvia	Practitioner - Non-Primary Care Provider (PCP)											
Kirpekar Madhuri Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
He John Cijiang	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Santos Alan C Md	Practitioner - Non-Primary Care Provider (PCP)											
Wong Lily Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Segna Rudy A Md	Practitioner - Non-Primary Care Provider (PCP)											
Pfaff H Charles Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Peller Paul Ahron Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Tung Frank K Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Parisier Simon	Practitioner - Non-Primary Care Provider (PCP)											
Gorrin Harvey Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Heller Michael B Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mortati Katherine Alexandra Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Grossbard Michael Laurence Md	Practitioner - Non-Primary Care Provider (PCP)											
Lee Alexander Jong-Suk Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Brosgol Yuri Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Prushik Kenneth Howard Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Grimes Stephen	Practitioner - Non-Primary Care Provider (PCP)	~	~	~								
Lerner Veronica	Practitioner - Non-Primary Care Provider (PCP)	~									~	
Scanlon Robert Francis Jr Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Hassan Khalid Kamal	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Pi Sunyer F Xavier Md Md	Practitioner - Non-Primary Care Provider (PCP)											
Mckoy Harry Lee	Practitioner - Non-Primary Care Provider (PCP)	~	~	~								



Page 594 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

* Safety Net Providers in Green	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Agarwal Shradha	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Portnoy Ruben	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Leonard Kathleen A	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Susanmcmahon,M.S.,R.D.,Cdn	Practitioner - Non-Primary Care Provider (PCP)										
Shifrarubin,R.D.,Cdn	Practitioner - Non-Primary Care Provider (PCP)										
Fodd George J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kostko Oksana Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Pillalamarri Eswar Dutt Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Blair Angela	Practitioner - Non-Primary Care Provider (PCP)										
Vin Myat M Md	Practitioner - Non-Primary Care Provider (PCP)										
Brau Norbert	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Ma Amy Xiaochen	Practitioner - Non-Primary Care Provider (PCP)										
Beldner Steven	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Amanda J Rhee	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kapadia Pankaj Kanubhai	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kenny Ellen-Marie	Practitioner - Non-Primary Care Provider (PCP)										
Mullin Kathleen	Practitioner - Non-Primary Care Provider (PCP)										
Teo Arnold Porcia Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Gertz Erin Catherine	Practitioner - Non-Primary Care Provider (PCP)										
Ka Ming Ngai Gordon Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Whitaker Beatrice Rose Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Ayres-Heaton,Cheryl	Practitioner - Non-Primary Care Provider (PCP)	~			~	~					~
Patel Rahul Sidartha	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Bhowmick Debjani	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Sultan Saima	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Bacigalupi Robert	Practitioner - Non-Primary Care Provider (PCP)										
Shouhed Daniel	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Dow Lindsay Alexandra	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Davydov Oksana	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kaplan-Lewis Emma Rachel	Practitioner - Non-Primary Care Provider (PCP)										



Page 595 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Hou Patrick Chang	Practitioner - Non-Primary Care Provider (PCP)										
De Claro Danilynn	Practitioner - Non-Primary Care Provider (PCP)										
Plaitakis Andreas Md	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Leinung Kristen Marie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~	~	~	~	~
Doctor Michael	Practitioner - Non-Primary Care Provider (PCP)										
Baker Robert H Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Daefler Simon Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Levine Alice Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
onescu Gabriel Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Eisenberg Evan R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Bamberger Philip D Md	Practitioner - Non-Primary Care Provider (PCP)										
Brous Patricia Md	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~
ie Jimmy Y Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Laura Amram	Practitioner - Non-Primary Care Provider (PCP)					~	~				
Atileh Haytham Md	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	✓
Weinfeld Steven Bennett	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Meltzer Murray A Md	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	✓
Felcone Michael F	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	✓
Gorman B David Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	✓
Scharer Lawrence Pc Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	✓
Griffin Joyce	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	✓
Viesenthal Carl M Md	Practitioner - Non-Primary Care Provider (PCP)										
Nedderburn Raymond V Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Acerra Frank L Do	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Carter Robin Stephanie Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Keltz Nartin David	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
evine Michael Alan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Cohen Rory Scot Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Dennis Jay Chia	Practitioner - Non-Primary Care Provider (PCP)										
Ferrara Joseph Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~		~	~	~	



Page 596 of 939 Run Date: 12/29/2017

Mount Sinai PPS (PPS ID:34)

	Participating in	Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Moyle Henry	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Yella Laksihmi K Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Chiu Chin Ting Md	Practitioner - Non-Primary Care Provider (PCP)											
Asuncion Arsenia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Abrams Lauren Cnm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Szabo Janet Rose Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Wang Lori	Practitioner - Non-Primary Care Provider (PCP)											
Kramer Lawrence David Md	Practitioner - Non-Primary Care Provider (PCP)	~			~	~		~	~	~	~	
Knobel Jeffrey M Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Yanowitch Philip Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Ruisi Michael	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Islam Thaniya Sultana	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Morales Yesenia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Probst Marc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Brian Kearney	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Sydelle R Ross	Practitioner - Non-Primary Care Provider (PCP)											
Tiu Aurora Tompar Md	Practitioner - Non-Primary Care Provider (PCP)	~			~	~	~					
Ileane Alicea	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Yakov Semenov	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~	
Lowe Tawny	Practitioner - Non-Primary Care Provider (PCP)											
Bethel Suzanne Desiree	Practitioner - Non-Primary Care Provider (PCP)											
Patel Chirag	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Calvin Chen-Hwan Wei	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Su Emiily	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Nici Anthony Joseph Md	Practitioner - Non-Primary Care Provider (PCP)											
Avitabile Nicholas	Practitioner - Non-Primary Care Provider (PCP)											
Hunter, li Andrew	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~			
Waintraub Daniel Dr.	Practitioner - Non-Primary Care Provider (PCP)											
Punnapuzha Sheena	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Wood Katherine	Practitioner - Non-Primary Care Provider (PCP)											



Page 597 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Amico Jennifer	Practitioner - Non-Primary Care Provider (PCP)	~									~
Vassar Jack Kevin	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Hollinger Jessica	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Ashley Kimberly N	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Stone Lindsay Erin	Practitioner - Non-Primary Care Provider (PCP)										
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Zegerman Eric	Practitioner - Non-Primary Care Provider (PCP)										
Ginelli Paul	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kevinsupple,L.M.S.W.	Practitioner - Non-Primary Care Provider (PCP)										
Hashemi Ghonche	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Boczko Stanley H Md	Practitioner - Non-Primary Care Provider (PCP)										
Rosenson Robert Sidney	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Koulos John Peter Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Levine Stewart A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Hindes-Zimmerman Andrea M Od	Practitioner - Non-Primary Care Provider (PCP)	~				~			~		
Baruch Jeffrey David	Practitioner - Non-Primary Care Provider (PCP)	~	~								
Galperin Mark Md	Practitioner - Non-Primary Care Provider (PCP)										
Mendrinos Savvas	Practitioner - Non-Primary Care Provider (PCP)										
Shilkoff William Dean Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Naik Hetal Babubhat Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Matut Jay Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Rosales Rowena Concepcion G M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Novack Henry Frederick Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Cohen Paul	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Furner Michael Dov	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Hausman Laurence M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Cempin Sanford J Md	Practitioner - Non-Primary Care Provider (PCP)										
Cipoliongo Lezode Justine Md	Practitioner - Non-Primary Care Provider (PCP)										
Du Jinlin Md	Practitioner - Non-Primary Care Provider (PCP)										
Wassermann Jonathan S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Jaffer Shabnam Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 598 of 939 Run Date: 12/29/2017

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Angioletti Louis Scott Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Horn David Od	Practitioner - Non-Primary Care Provider (PCP)											
Byrne Michael R Md	Practitioner - Non-Primary Care Provider (PCP)											
Tsai Gregory P Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Ahmad Mejoi Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Nelson Marcia P Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Crooks Michael	Practitioner - Non-Primary Care Provider (PCP)											
/andewalle Naheed Asad	Practitioner - Non-Primary Care Provider (PCP)											
Harrison Theodore Joel Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Chu Wico Md	Practitioner - Non-Primary Care Provider (PCP)											
Girardi Sal A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Tomlinson Daniel P Md	Practitioner - Non-Primary Care Provider (PCP)											
Sawronski Catherine Ann	Practitioner - Non-Primary Care Provider (PCP)											
Chae Patrick	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Vinn Julia	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~	
Swartz Jordan Louis	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Erika S Gutter	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Chen Zijian	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~	
im James Young Hoon	Practitioner - Non-Primary Care Provider (PCP)											
Adelman Ruth M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Dinorahlombana,L.M.S.W	Practitioner - Non-Primary Care Provider (PCP)											
long Albert Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Macri Mirtha J	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Nountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Padi Abhilash	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Gao Weiyi	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Motivala Soriaya	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Adams Benjamin Donald	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~	
Carlos Maureen Ann Barlaan	Practitioner - Non-Primary Care Provider (PCP)		~	~								
am David Wing-Hang	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Austin-Mattison Caroline	Practitioner - Non-Primary Care Provider (PCP)											



Page 599 of 939 **Run Date**: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating ir	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Moy Judy Lee Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Kubenik Melissa C	Practitioner - Non-Primary Care Provider (PCP)											
Pieh Nyota May	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Pawale Amit Audumbar	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Paska Andrew M	Practitioner - Non-Primary Care Provider (PCP)											
Pintova Sofya	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Kwasniak Megan M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Crowley Alexandra	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Bhatty Sanaa T	Practitioner - Non-Primary Care Provider (PCP)											
Oransky Matthew	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mclaughlin Jonathan Andrew	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Cheesman Khadeen	Practitioner - Non-Primary Care Provider (PCP)											
Solanki-Singh Rishita Do	Practitioner - Non-Primary Care Provider (PCP)											
Ciaramitaro Yessenia Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Cefali Frank E	Practitioner - Non-Primary Care Provider (PCP)											
Pohja Ervin	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Swidler Mark A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Southren David B Md	Practitioner - Non-Primary Care Provider (PCP)											
Umpaichitra Vatcharapan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~								
Isak Isakov Medical Pc	Practitioner - Non-Primary Care Provider (PCP)	~				~						
Unis George L Pc Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Reid-Thornton Ruth Anne Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Ehrlich Paul M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Beckhardt Russell N	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Hartzog Sarah	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Bresler Priscilla Ann	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Charney Richard E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Silverio Carl Md	Practitioner - Non-Primary Care Provider (PCP)											
Kesanakurthy Srinivas Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Lewis-Morris Valerie Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	ĺ



Page 600 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Hu Kenneth Shang Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Smith Barry L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	*	~
Lantin Jose Antonio R L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~								
Babitz Lisa Ellen Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Scelsa Stephen N Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Margolies Laurie Renelle	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
leslop Christine Cnm	Practitioner - Non-Primary Care Provider (PCP)	~	~			~			~	*	~
larcovici Eli Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	*	~
Gulko Percio	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	*	~
Oomingo David Bucao	Practitioner - Non-Primary Care Provider (PCP)										
homas Gary Paul Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	*	~
Cortez Renee	Practitioner - Non-Primary Care Provider (PCP)										
yiborhoro John Mokoro A	Practitioner - Non-Primary Care Provider (PCP)										
eldman David M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	*	~
oseph Robert Michael	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
erez Eric Md	Practitioner - Non-Primary Care Provider (PCP)										
astillo Rafael A	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	*	~
Icgovern Peter	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
am Stephanie Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ean Gilles Max Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
olomon Jeffrey D Dpm	Practitioner - Non-Primary Care Provider (PCP)										
hif Mark Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	
hinhar Shai Yeshajahu Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
for Trisha	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
hanbhogue Alampady Kristina Prasad	Practitioner - Non-Primary Care Provider (PCP)										
lopevaughan	Practitioner - Non-Primary Care Provider (PCP)										
eitz Patricia	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~		
Guchinskiy Aleksandr	Practitioner - Non-Primary Care Provider (PCP)										
Bautro Ester Anunuado	Practitioner - Non-Primary Care Provider (PCP)										
Greene Jonathan Benjamin	Practitioner - Non-Primary Care Provider (PCP)										
ohnson Janet Helene	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 601 of 939 Run Date: 12/29/2017

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Gilad Ronit	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Malhotra Vikrum	Practitioner - Non-Primary Care Provider (PCP)										
Ratcliffe Justin Anthony	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mitiku Nesanet Senaite Md Phd	Practitioner - Non-Primary Care Provider (PCP)										
Pensy Johnson	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Mendez Crystal Amparo	Practitioner - Non-Primary Care Provider (PCP)										
Itman Deena Rose	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
oon Sara Nmi	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~		
iross Helene L Cnm	Practitioner - Non-Primary Care Provider (PCP)	~									~
amarre Winnifred	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
kingboye Adekemi Olufnmilayo	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
arpenter Todd Jared	Practitioner - Non-Primary Care Provider (PCP)										
eibu Evan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lalik Nasir M	Practitioner - Non-Primary Care Provider (PCP)										
oguslavskaya Valentina	Practitioner - Non-Primary Care Provider (PCP)										
colantoni Matthew S	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
alderon Ruddy Smith	Practitioner - Non-Primary Care Provider (PCP)										
lountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)										
Iorrison Matthew	Practitioner - Non-Primary Care Provider (PCP)										
eprima Thomas J	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
/oodrell Christopher David	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
arpenko Oleg	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
onzales,Julio	Practitioner - Non-Primary Care Provider (PCP)	~			~	~					~
sai Josephine	Practitioner - Non-Primary Care Provider (PCP)										
arol Peter Md	Practitioner - Non-Primary Care Provider (PCP)										
arrera Rosa Flores	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
scher-Walsh Charles J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
hillips Courtney Ki Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
agarsheth Nimesh P Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ajpal Sanjeev Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
lassisi Denise Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 602 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Smouha Eric Ezra Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Oomanski Michael John	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
onner Baron Stuart Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
lasan Choudhury Md M Md	Practitioner - Non-Primary Care Provider (PCP)		~	~	*	~	~	~	~	~	~
fildvan Donna Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
Peleon Isabelle A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Shaw Stephen Gerard Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
nnis Ronald D Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
alsitz Edwin Arnold Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
Icginty James J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
roen Edward C Md	Practitioner - Non-Primary Care Provider (PCP)										
eligdisch Schor Liane Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
ominos Vivian	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
ennis-Kai-Ning Lin	Practitioner - Non-Primary Care Provider (PCP)										
silhooley Dymphna	Practitioner - Non-Primary Care Provider (PCP)										
naupp William Frederick Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lancaflor Ginno C Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
Curreri Anthony Gino Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
loggio Linda Jane	Practitioner - Non-Primary Care Provider (PCP)										
lembree Wylie C Iii	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
efrancisco James A Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	*	~	~	~	~	~	~	~
ierre Paul Antoine Md	Practitioner - Non-Primary Care Provider (PCP)										
uhrman Miriam Md	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~		
osworth Jackie	Practitioner - Non-Primary Care Provider (PCP)	~	~		*	~	~			~	
pinner David A	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
oduru Sunaina	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
anis Gregory Stephen	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
anik Rudrani Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
dika Yona Sasson	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
earl Richard E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
allaksen Linda	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~		



Page 603 of 939 Run Date: 12/29/2017

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
atel Payal	Practitioner - Non-Primary Care Provider (PCP)										
Gujja Karthik Reddy	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
chuetz-Mueller Jan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
ury Khelemsky	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
atz Sand Ilana Beth	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
lountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
/iktorzak Konrad Radoslaw Dds	Practitioner - Non-Primary Care Provider (PCP)										
laini Atul Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
upta Parantap	Practitioner - Non-Primary Care Provider (PCP)										
larkman Lisa Hannah	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
hreves Ashley E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
ountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)										
o Huai-Bin	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
harov Yakov	Practitioner - Non-Primary Care Provider (PCP)										
uong Khoi Quoc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*						~
chultz Anita Ellieen	Practitioner - Non-Primary Care Provider (PCP)										
aruso Johanna	Practitioner - Non-Primary Care Provider (PCP)										
ulido Kristelle Olanka	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
aranbrookedrake	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
ynthiarodriguez	Practitioner - Non-Primary Care Provider (PCP)										
vitable Nicholas	Practitioner - Non-Primary Care Provider (PCP)										
almarahimi	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
ehn Jacob D	Practitioner - Non-Primary Care Provider (PCP)										
arenboim Arkady Z	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
vona Cherie Christine	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
a Puma Vito	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ang Moonwha	Practitioner - Non-Primary Care Provider (PCP)										
opple-Perry Hart Dr.	Practitioner - Non-Primary Care Provider (PCP)										
oyd Kaleen M	Practitioner - Non-Primary Care Provider (PCP)	~		~	~	~	~	~			~
Vright Melissa Denise	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~		



Page 604 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Schwartz Rachel	Practitioner - Non-Primary Care Provider (PCP)										
Skalina Nicole A	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Nightingale Andrew Bradley	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~
Talati Nishi	Practitioner - Non-Primary Care Provider (PCP)										
_ewin Rebecca Rachel	Practitioner - Non-Primary Care Provider (PCP)										
Chen Jian	Practitioner - Non-Primary Care Provider (PCP)										
Xian Sandy	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Scigliano Eileen Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Rosenbaum Genevieve	Practitioner - Non-Primary Care Provider (PCP)										
Berkovich Bina	Practitioner - Non-Primary Care Provider (PCP)	~				~					
「an Jian-You	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
esser Jonathan Baird Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
hys Daniel M Md	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~
Kapoor Moyna Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Dubinsky Marla Cindy	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~
Sayed Hosam Aldin Md	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~
Dlivieri Florida Gisele Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Fleishman Stewart B Md	Practitioner - Non-Primary Care Provider (PCP)										
Gomori Elisabeth	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Berenstein Alejandro Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Silverman Gary Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ahng Stefan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Cook William A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
ee Lily Fong Cho Md	Practitioner - Non-Primary Care Provider (PCP)										
uchman Joseph G Pc Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Postal Eric S Md	Practitioner - Non-Primary Care Provider (PCP)										
ailmezger Theodore C Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ansey Stephan Cooper Md	Practitioner - Non-Primary Care Provider (PCP)	~	~								
/likler Evgeny	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Veber Renata Vanja Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Rameshwar Karamchand Md	Practitioner - Non-Primary Care Provider (PCP)	~				~					~



Page 605 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Panzer Paula G	Practitioner - Non-Primary Care Provider (PCP)										
Гewari Ashutosh Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Ciocon David	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
acob Codrin	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
orster Howard	Practitioner - Non-Primary Care Provider (PCP)										
laomi Kunin Md Pc	Practitioner - Non-Primary Care Provider (PCP)										
Khan Rubina Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lachamie Benjamin Abraham Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
auer Simeon A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Gitig Alon Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lalek Perri	Practitioner - Non-Primary Care Provider (PCP)										
lorsheim Anne Carney	Practitioner - Non-Primary Care Provider (PCP)										
yanungaro	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
askowitz Andrew Jay Do	Practitioner - Non-Primary Care Provider (PCP)										
jani Nazia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
udas Melissa Maureen	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ill Kanwar	Practitioner - Non-Primary Care Provider (PCP)										
/u Albert	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lark Katherine	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
orrero Charin Marie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
azarciuc Mirela Nicole	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ia Michael	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lasri Daniel	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
aron Elisabeth	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ewcorn Jeffrey H Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
uttikonda Lakshminarayana	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
irschkorn Karen	Practitioner - Non-Primary Care Provider (PCP)										
uzestherliriano-Ward	Practitioner - Non-Primary Care Provider (PCP)										
aur Simerjit	Practitioner - Non-Primary Care Provider (PCP)	~								~	
olba Khaled Ahmed Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
/an Leer Patricia Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 606 of 939 Run Date: 12/29/2017

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Joseph Cohen	Practitioner - Non-Primary Care Provider (PCP)										
Keyzner Alla Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Gooden Shanti Lila	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Anderson Michael Ryan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Vinay Nair	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Singh Sanjosh	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Antonellacaggiano,M.S.	Practitioner - Non-Primary Care Provider (PCP)										
Martiny Vanessa Lorena	Practitioner - Non-Primary Care Provider (PCP)	~	~								
Suarez Vivian	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Wong Kaitlyn Lin	Practitioner - Non-Primary Care Provider (PCP)										
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Lalwani Anisha M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Attenborough Julia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Anvekar Rina Ashish	Practitioner - Non-Primary Care Provider (PCP)										
Schwab Brian David	Practitioner - Non-Primary Care Provider (PCP)										
Budasoff Caroline L	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
Tanzi Aria	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Rahal Sarah	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Goldenberg Kristina	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Lurch Mellessa N	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Riches Jamie Dr.	Practitioner - Non-Primary Care Provider (PCP)										
Gharib Shahin Md	Practitioner - Non-Primary Care Provider (PCP)										
Polycarpe Myreille Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Peter J Pappas Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kamran Mazullah Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Jaffin Barry Wayne Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Lee Richard Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Martin Glenn Andrew	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Halle Steven Garry Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Hochberg Eric Mitchell Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Dersarkissian Carol Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 607 of 939 Run Date: 12/29/2017

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
azar John	Practitioner - Non-Primary Care Provider (PCP)										
Grafstein Harold M Md	Practitioner - Non-Primary Care Provider (PCP)										
Nyerson Merle Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
tone Gary Carl Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ew Maria landolo Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Davies Terry F Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ladstone James Nathaniel Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
o Jonathan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ewis Bruce Rappaport	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
okhsar Cameron K	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
arson Steven	Practitioner - Non-Primary Care Provider (PCP)	~							~		
arrett Kathleen	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ranbaugh Robert F Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
imbler Marc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ukharovich Inna F Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lax Masgudov	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
omrantz Andrew Stuart Md	Practitioner - Non-Primary Care Provider (PCP)										
onen Tal Md	Practitioner - Non-Primary Care Provider (PCP)										
hang Ya Ju Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ytrivi Irene Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
erencei Milan Md	Practitioner - Non-Primary Care Provider (PCP)										
uttikonda Veeranjaneya V Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
rancis Michelle Y Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
challa Kiranmayi	Practitioner - Non-Primary Care Provider (PCP)										
ee Richard	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
ountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
erraiolo Jessica Rpa	Practitioner - Non-Primary Care Provider (PCP)										
enstein-Hirt Rivkie Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
aimcbride	Practitioner - Non-Primary Care Provider (PCP)										
osner Laurie	Practitioner - Non-Primary Care Provider (PCP)										
Nour-El-Deen Ahmed S Dds	Practitioner - Non-Primary Care Provider (PCP)										



Page 608 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

Practitioner - Non-Primary Care Provider (PCP)	* Safety Net Providers in Green												
Convents Georgie Practitioner - Non-Primary Care Provider (PCP)		<u>-</u>	n Projects										
Practitioner - Non-Primary Care Provider (PCP)	Provider Name		2.a.i	2.b.iv	2.b.viii	2.c.i		3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Jun Charles Yrining Mid	Gaveras Georgia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Love Franklin C Md	Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	✓	~	
Brunner Robert J Md	Jin Charles Yiming Md	Practitioner - Non-Primary Care Provider (PCP)											
Practitioner - Non-Primary Care Provider (PCP)	Lowe Franklin C Md	Practitioner - Non-Primary Care Provider (PCP)											
Levitin Gregor M Md Practitioner - Non-Primary Care Provider (PCP) Adachtold Karen Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Prov	Li Jun Md	Practitioner - Non-Primary Care Provider (PCP)											
Aderholdt Karen Practitioner - Non-Primary Care Provider (PCP) Deborahorlan-Marcus,M.S.,Coc-A Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Chun Louise A Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Chun Louise A Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Smoke Neil Do Practitioner - Non-Primary Care Provider (PCP) Smoke Neil Do Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Smoke Neil Do Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Smoke Neil Do Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider	Brunner Robert J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Practitioner - Non-Primary Care Provider (PCP)	Levitin Gregor M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Serobyan Yana Practitioner - Non-Primary Care Provider (PCP) Deboranorian-Marcus,M.S., Coc-A Practitioner - Non-Primary Care Provider (PCP) Chus Louise A Md Practitioner - Non-Primary Care Provider (PCP) Chus Louise A Md Practitioner - Non-Primary Care Provider (PCP) Wind Richard M Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-	Aderholdt Karen	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Deborahorlan-Marcus, M.S., Cc-A	Rehwaldt Lise M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Nikin Leon Md Practitioner - Non-Primary Care Provider (PCP) Practitione	Serobyan Yana	Practitioner - Non-Primary Care Provider (PCP)											
Cohen Barry Practitioner - Non-Primary Care Provider (PCP) Practitioner	Deborahorlan-Marcus, M.S., Ccc-A	Practitioner - Non-Primary Care Provider (PCP)											
Chuu Louise A Md Practitioner - Non-Primary Care Provider (PCP) Wind Richard M Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provi	Nitkin Leon Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Wind Richard M Md Practitioner - Non-Primary Care Provider (PCP) Wind Care Provider (PCP) Wind Care Provider (PCP) Wind Care Provider (PCP) Practitioner - Non-Primary	Cohen Barry	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Friedman Nadya Practitioner - Non-Primary Care Provider (PCP) Smoke Neil Do Practitioner - Non-Primary Care Provider (PCP)	Chuu Louise A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Smoke Neil Do Practitioner - Non-Primary Care Provider (PCP) Practitione	Wind Richard M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Practitioner - Non-Primary Care Provider (PCP) Seimon Leonard P Md Practitioner - Non-Primary Care Provider (PCP) Seimon Leonard P Md Practitioner - Non-Primary Care Provider (PCP) Zilberg Neil G Md Practitioner - Non-Primary Care Provider (PCP) Romberg Robert J Md Pilc Practitioner - Non-Primary Care Provider (PCP) Romberg Robert J Md Pilc Practitioner - Non-Primary Care Provider (PCP) Harvey Eugenius John Md Practitioner - Non-Primary Care Provider (PCP) Jindal Monica Practitioner - Non-Primary Care Provider (PCP) Malhotra Anuj Practitioner - Non-Primary Care Provider (PCP) Practi	Friedman Nadya	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mills Christopher B Md Practitioner - Non-Primary Care Provider (PCP) Seimon Leonard P Md Practitioner - Non-Primary Care Provider (PCP) Ziberg Neil G Md Practitioner - Non-Primary Care Provider (PCP) Harovas Antoine C Pc Md Practitioner - Non-Primary Care Provider (PCP) Rornberg Robert J Md Pllc Practitioner - Non-Primary Care Provider (PCP) Harvey Eugenius John Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Jindal Monica Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Malhotra Anuj Practitioner - Non-Primary Care Provider (PCP) Malhotra Anuj Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care P	Smoke Neil Do	Practitioner - Non-Primary Care Provider (PCP)	~			~	~	~					
Seimon Leonard P Md Practitioner - Non-Primary Care Provider (PCP) Zilberg Neil G Md Practitioner - Non-Primary Care Provider (PCP) Harovas Antoine C Pc Md Practitioner - Non-Primary Care Provider (PCP) Kornberg Robert J Md Pllc Practitioner - Non-Primary Care Provider (PCP) Cosme Jacqueline Md Practitioner - Non-Primary Care Provider (PCP) Holtzman Elena Marla Dds Practitioner - Non-Primary Care Provider (PCP) Harvey Eugenius John Md Practitioner - Non-Primary Care Provider (PCP) Jindal Monica Practitioner - Non-Primary Care Provider (PCP) Malhotra Anuj Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Malhotra Anuj Practitioner - Non-Primary Care Provider (PCP)	Zheng Zimu Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Zilberg Neil G Md Practitioner - Non-Primary Care Provider (PCP) Harovas Antoine C Pc Md Practitioner - Non-Primary Care Provider (PCP) Kornberg Robert J Md Pllc Practitioner - Non-Primary Care Provider (PCP) Cosme Jacqueline Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Holtzman Elena Marla Dds Practitioner - Non-Primary Care Provider (PCP)	Mills Christopher B Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Harovas Antoine C Pc Md Practitioner - Non-Primary Care Provider (PCP) Kornberg Robert J Md Pllc Practitioner - Non-Primary Care Provider (PCP) Cosme Jacqueline Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Harvey Eugenius John Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Malhotra Anuj Practitioner - Non-Primary Care Provider (PCP) Malhotra Anuj Practitioner - Non-Primary Care Provider (PCP)	Seimon Leonard P Md	Practitioner - Non-Primary Care Provider (PCP)											
Kornberg Robert J Md Pllc Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Holtzman Elena Marla Dds Practitioner - Non-Primary Care Provider (PCP) Harvey Eugenius John Md Practitioner - Non-Primary Care Provider (PCP) Jindal Monica Practitioner - Non-Primary Care Provider (PCP) Malhotra Anuj Practitioner - Non-Primary Care Provider (PCP) Malhotra Source Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Malhotra Source Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Campbell Dax Christopher Practitioner - Non-Primary Care Provider (PCP)	Zilberg Neil G Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Cosme Jacqueline Md Practitioner - Non-Primary Care Provider (PCP) Holtzman Elena Marla Dds Practitioner - Non-Primary Care Provider (PCP) Harvey Eugenius John Md Practitioner - Non-Primary Care Provider (PCP) Jindal Monica Practitioner - Non-Primary Care Provider (PCP) Malhotra Anuj Practitioner - Non-Primary Care Provider (PCP)	Harovas Antoine C Pc Md	Practitioner - Non-Primary Care Provider (PCP)											
Holtzman Elena Marla Dds Practitioner - Non-Primary Care Provider (PCP) Harvey Eugenius John Md Practitioner - Non-Primary Care Provider (PCP) Jindal Monica Practitioner - Non-Primary Care Provider (PCP) Malhotra Anuj Practitioner - Non-Primary Care Provider (PCP) Elisa Bocchieri-Bustros Practitioner - Non-Primary Care Provider (PCP)	Kornberg Robert J Md Pllc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Harvey Eugenius John Md Practitioner - Non-Primary Care Provider (PCP)	Cosme Jacqueline Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Dindal Monica Practitioner - Non-Primary Care Provider (PCP) Malhotra Anuj Practitioner - Non-Primary Care Provider (PCP) Elisa Bocchieri-Bustros Practitioner - Non-Primary Care Provider (PCP) Campbell Dax Christopher Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Holtzman Elena Marla Dds	Practitioner - Non-Primary Care Provider (PCP)											
Malhotra Anuj Practitioner - Non-Primary Care Provider (PCP) Elisa Bocchieri-Bustros Practitioner - Non-Primary Care Provider (PCP) Campbell Dax Christopher Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Harvey Eugenius John Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Elisa Bocchieri-Bustros Practitioner - Non-Primary Care Provider (PCP) Campbell Dax Christopher Practitioner - Non-Primary Care Provider (PCP)	Jindal Monica	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Campbell Dax Christopher Practitioner - Non-Primary Care Provider (PCP)	Malhotra Anuj	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
	Elisa Bocchieri-Bustros	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Barletta Nancy Montero Practitioner - Non-Primary Care Provider (PCP)	Campbell Dax Christopher	Practitioner - Non-Primary Care Provider (PCP)											
	Barletta Nancy Montero	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	



Page 609 of 939 Run Date: 12/29/2017

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Sullivan Timothy F N	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Aybar Luis	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mahoney Bryan Patrick	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Chapman Eugenia Valerie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Aliciam.Hurtado	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Elitch Nicole G	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Vright Barry N	Practitioner - Non-Primary Care Provider (PCP)										
Chan Sherman Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
rieger Paul H Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
sher Megan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lodulik Sarah	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
(ie Minhui	Practitioner - Non-Primary Care Provider (PCP)										
eyda Jessica	Practitioner - Non-Primary Care Provider (PCP)										
Cloutier-Champagne Laurence	Practitioner - Non-Primary Care Provider (PCP)	~			~	~		~	~	~	~
arascheiner,C.D.N	Practitioner - Non-Primary Care Provider (PCP)										
Bander Erna	Practitioner - Non-Primary Care Provider (PCP)										
agam Ashwinee	Practitioner - Non-Primary Care Provider (PCP)										
Paul Nicole Alyse	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Caufman Lewis Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
iu Libo Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
evine Sally M Md	Practitioner - Non-Primary Care Provider (PCP)										
mith Donald A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
odriguez-Diaz Cesar	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
rill Joseph J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lines Scott T Md	Practitioner - Non-Primary Care Provider (PCP)										
hilan Paramanathan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ee Johnny Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
indschuh Mark William E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Miravite Joan Marie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
eipzig Rosanne M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Ghodsi Newsha Zahra Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 610 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Schwartz Arthur E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Longtine Janina Ann	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Persky Mark S Md	Practitioner - Non-Primary Care Provider (PCP)										
Mirels Hilton Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Saffra Norman A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Carleton Jack Hardy	Practitioner - Non-Primary Care Provider (PCP)										
Simon Claude Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Gheewala Anup Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Dymond Calvin M	Practitioner - Non-Primary Care Provider (PCP)										
Cheng James Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Sherman Edward M Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Atakent Yucel S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mohammadi Shahrzad Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Brown William H Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Anand Suryanarayan Md Pc	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~
Fishberger Jeffrey Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
_ouie Dina	Practitioner - Non-Primary Care Provider (PCP)	~	~			~	~	~	~	~	~
Gilbert Melvin R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Jones-Malik Mendis	Practitioner - Non-Primary Care Provider (PCP)										
Santoni Rugiu Francesco Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Schwartz Elliot I Md P C	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						~
Denny Bruce Earl Md	Practitioner - Non-Primary Care Provider (PCP)										
Sharma Sanjiv Md	Practitioner - Non-Primary Care Provider (PCP)										
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Hulse Geoffrey	Practitioner - Non-Primary Care Provider (PCP)										
Bederson Joshua Benjamin Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Sampson Hugh	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Sadrazodi Kamran <mark>M</mark> d	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Nexler Morris J Md	Practitioner - Non-Primary Care Provider (PCP)										
Yim Victor J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 611 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Oweck Monica Michele Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
vans Richard M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Reed Allan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lan Myoung	Practitioner - Non-Primary Care Provider (PCP)	~							~		
an Patricia T Md	Practitioner - Non-Primary Care Provider (PCP)										
Raagas Edita M Md	Practitioner - Non-Primary Care Provider (PCP)										
Rubinstein Marc G Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
leyer John	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
enato Romulo L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
itzell Jeffrey	Practitioner - Non-Primary Care Provider (PCP)										
alma James Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Volfe Rachel	Practitioner - Non-Primary Care Provider (PCP)										
ber Corey C Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
eath-Phillip Oneca S J Md	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~		
lock Alexander	Practitioner - Non-Primary Care Provider (PCP)	~								~	
iegell Michael Warren Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
esta Joanne Phd	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
laize David	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~		
oyle Parr Charita C Md	Practitioner - Non-Primary Care Provider (PCP)										
houry Nidal Y Md	Practitioner - Non-Primary Care Provider (PCP)										
viener Jill A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ones Ardella Marilyn	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
ahn Max A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
i Qiusheng	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
etkos Jennifer Renee	Practitioner - Non-Primary Care Provider (PCP)										
hin Deborah	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ischer Laura Meyers	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
uzannem.Connolly	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
apide Elissa M	Practitioner - Non-Primary Care Provider (PCP)										
tier Alison Hunter	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Demieri Anthony	Practitioner - Non-Primary Care Provider (PCP)										



Page 612 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating in	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Freedman Beth	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Chokshi Niti Y	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Ginebra Claudio	Practitioner - Non-Primary Care Provider (PCP)											
Jan Samah	Practitioner - Non-Primary Care Provider (PCP)											
Tikijian Laura Ann Pa	Practitioner - Non-Primary Care Provider (PCP)											
Sheikh Mariam Waheed	Practitioner - Non-Primary Care Provider (PCP)											
Vaugeois Kimtam Do	Practitioner - Non-Primary Care Provider (PCP)											
Stevenmichaelkoehler	Practitioner - Non-Primary Care Provider (PCP)											
An Seonhee	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Guttman Joshua	Practitioner - Non-Primary Care Provider (PCP)											
Abraham Florine	Practitioner - Non-Primary Care Provider (PCP)											
Campbell Ann Harper	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						~	
/elasco Debora	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~	
Day Philippe Jmm Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Evdos Olga	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Rechtschaffen Thomas Hartley	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Friedman Howard M Md	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~			
Canter Murray A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Chen Junping	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Han Daniel Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Augello Sabino A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Perez Maritza I Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Kohan Alfred D Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Atreja Ashish	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Canellos Harriette	Practitioner - Non-Primary Care Provider (PCP)	~							~			
Psychiatric Services Of Orang	Practitioner - Non-Primary Care Provider (PCP)											
Se Winona Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	-
Olmedo Ruben Eduardo Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Chun Audrey Kyjung Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Danv.losifescu	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Kroll Richard Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	



Page 613 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
full Kristen Tracey Md	Practitioner - Non-Primary Care Provider (PCP)										
Criegel David A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
David Jason Ellenbogen Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~								
ount Sinai Medical Center□	Practitioner - Non-Primary Care Provider (PCP)										
rescher Ira	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
iggio Carlo	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~			~	
nkola Pratibha A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
an Yuhui	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~
ghtbody Jason M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
litelman Serge A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ureshi Sheeraz Ahmed Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ohamed Gamal	Practitioner - Non-Primary Care Provider (PCP)										
die Mary M Md	Practitioner - Non-Primary Care Provider (PCP)										
issa Presner	Practitioner - Non-Primary Care Provider (PCP)										
heflin-Findling Shari M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
eizafoun Nebras	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
eliambro Krisitn Ann	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
y Phillip Joseph	Practitioner - Non-Primary Care Provider (PCP)										
mandakatemacaluso,L.C.S.W.	Practitioner - Non-Primary Care Provider (PCP)										
/inzelbergjay	Practitioner - Non-Primary Care Provider (PCP)										
ountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)										
arva Toviah A	Practitioner - Non-Primary Care Provider (PCP)	~			~	~					~
epeter Kerrin	Practitioner - Non-Primary Care Provider (PCP)										
awano Thomas	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ebolisa Felicia	Practitioner - Non-Primary Care Provider (PCP)										
nand Om	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
olombeck Arel	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
m Jaehon Michael	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ean A Frederic Pa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
avidson Amelie	Practitioner - Non-Primary Care Provider (PCP)										
iller James	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 614 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Madeira Charles	Practitioner - Non-Primary Care Provider (PCP)										
Kaufman Adam S	Practitioner - Non-Primary Care Provider (PCP)										
Butvick Kathryn Maher	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
im Jessie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lahdi Ahmad	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
andhi Hardik Atul	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
1anhpham	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
awant Ashwin Dr.	Practitioner - Non-Primary Care Provider (PCP)										
einhart Jennifer Gail	Practitioner - Non-Primary Care Provider (PCP)										
ilthau Matthew Erik	Practitioner - Non-Primary Care Provider (PCP)										
im Joohyun	Practitioner - Non-Primary Care Provider (PCP)										
/ang Hongyin	Practitioner - Non-Primary Care Provider (PCP)										
an Daniel Kyung	Practitioner - Non-Primary Care Provider (PCP)										
ai Matthew	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
olant Alexandra Kerner	Practitioner - Non-Primary Care Provider (PCP)										
ahal Suraj	Practitioner - Non-Primary Care Provider (PCP)										
gueroa Laura	Practitioner - Non-Primary Care Provider (PCP)										
/ininger Michael Dds	Practitioner - Non-Primary Care Provider (PCP)										
eiss Robert Allen Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
evert William L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
isilvio-Larkin Maria Md	Practitioner - Non-Primary Care Provider (PCP)										
aroche Daniel Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
apointe Dianne Rudow	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
uvvuri Srinivas Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
reeland Thomas H Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ichdale Kathryn	Practitioner - Non-Primary Care Provider (PCP)	~							~		
tein Mark Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ukadia Ashok N Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ohen Richard B Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
antl John Andrew	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
/eltz Christina R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 615 of 939 Run Date: 12/29/2017

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Baruch Lawrence Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Zoltan Robert Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Polsky Bruce W Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Tate Derek Mitchell Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Beitia Laura Grace Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Shulman Julius Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Schwimmer Alan M Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
icciardi Ludwig M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Sanchez Carlos Alberto	Practitioner - Non-Primary Care Provider (PCP)										
Phillips Edward C Md	Practitioner - Non-Primary Care Provider (PCP)	~	~								
rainor-O'Malley Peggy Mr.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Preblick Christine E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
eung Wai Yin Np	Practitioner - Non-Primary Care Provider (PCP)										
Okun Alexander L Md	Practitioner - Non-Primary Care Provider (PCP)										
Ramonsantaliz	Practitioner - Non-Primary Care Provider (PCP)										
Nountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ee Tricia D	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Stumacher Barbara	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Menachem Mendel Weiner	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kramer Arin	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~	~	~	~	~
Sweeny Joseph Michael Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
u Phoebe	Practitioner - Non-Primary Care Provider (PCP)										
/linano Cecilia Md	Practitioner - Non-Primary Care Provider (PCP)										
Sinclair Catherine	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Castro Miriam	Practitioner - Non-Primary Care Provider (PCP)	~			~						
teinle Katherine Hoeffer	Practitioner - Non-Primary Care Provider (PCP)	~									~
rinh Muoi A	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Icfarlene Kirk O	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
udlow Sarah Beth	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
łua Angela	Practitioner - Non-Primary Care Provider (PCP)										
ang Jennifer	Practitioner - Non-Primary Care Provider (PCP)										



Page 616 of 939 **Run Date**: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Saccente Erica	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Walker Sara	Practitioner - Non-Primary Care Provider (PCP)	~			~	~					~	
Aliyeva Nargiz	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Perna David	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Chapa Josephs Jacaranda	Practitioner - Non-Primary Care Provider (PCP)	~	~	~								
Nicolaebarbulescu	Practitioner - Non-Primary Care Provider (PCP)											
Rozner Eduard	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~			
Carluccio Alessia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Stewart Robert David	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Kouloumbinis Panagiotis N	Practitioner - Non-Primary Care Provider (PCP)											
Phipps Emily E Np	Practitioner - Non-Primary Care Provider (PCP)	~	~		~			~	~		~	
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mosseri Maurice Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Gayetskaya Yelena	Practitioner - Non-Primary Care Provider (PCP)											
Fredrickson Lauralyn Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mitchell John P Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Bialek Sydney Jeanne	Practitioner - Non-Primary Care Provider (PCP)	~	~	~								
Kim Michelle Kang	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Ross Michael John Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Maisel Louis M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Kesselman Paul Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Ford Jean Guillaume Md	Practitioner - Non-Primary Care Provider (PCP)											
Weintraub Elizabeth C Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~									
Lefkowitz Gary K Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Kyan Kok-Min Md	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~			
Schecter Stuart O Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Beyda Ellen Michelle Phd	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						~	
Schantz Stimson P Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Bagner Michael R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Vricella Marilyn	Practitioner - Non-Primary Care Provider (PCP)	~							~			
Smith Peter Dpm	Practitioner - Non-Primary Care Provider (PCP)											



Page 617 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

* Safety Net Providers in Green	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Jeff D Kopelman M D F A C S L	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Tanenbaum Lawrence N Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Lim Sabina Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Lalli Corradino M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Addo Emilia Np	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Halton Kathleen P Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Appleman Warren Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Stollman Aryeh Lev Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Gagliuso Donna J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Grinberg Daniel Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Hall Simon John Md	Practitioner - Non-Primary Care Provider (PCP)										
Butler Renita Danette Md	Practitioner - Non-Primary Care Provider (PCP)										
Bleiweiss Ira Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Kellogg Katherine	Practitioner - Non-Primary Care Provider (PCP)										
Wirtner Amy Sue Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
Mcelduff Lauren Gallagher	Practitioner - Non-Primary Care Provider (PCP)										
Zane Debra Ruth Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
Donn Rebecca Jane	Practitioner - Non-Primary Care Provider (PCP)	~									~
ashley Bruce W Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
Celis Edgar	Practitioner - Non-Primary Care Provider (PCP)										
Ebcioglu Zeynep Ayse Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Pirraglia Don C Do	Practitioner - Non-Primary Care Provider (PCP)										
Loft Lloyd Mark Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
O'Brien Julie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Ghaw Olivia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Gilman Stephen	Practitioner - Non-Primary Care Provider (PCP)										
Grosman Igor	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
Mcgeough Christina Ann	Practitioner - Non-Primary Care Provider (PCP)										
Santilli Tirza	Practitioner - Non-Primary Care Provider (PCP)										
Singh Narinder Pal Dds	Practitioner - Non-Primary Care Provider (PCP)	~								~	
Lopez Janeen Ellen	Practitioner - Non-Primary Care Provider (PCP)	~									~



Page 618 of 939 Run Date: 12/29/2017

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Liaw Bobby	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mansour Ahmed Mansour	Practitioner - Non-Primary Care Provider (PCP)										
yson Jasmina	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Saeed Madeeha	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lall Duane Seymour	Practitioner - Non-Primary Care Provider (PCP)										
Barrie Michelle Weinstein	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Roberts Reesa	Practitioner - Non-Primary Care Provider (PCP)										
Shannon Paul	Practitioner - Non-Primary Care Provider (PCP)										
im Edward	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Park Kathleen Jiyoung	Practitioner - Non-Primary Care Provider (PCP)										
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Oko Keith R	Practitioner - Non-Primary Care Provider (PCP)										
Stein Eric A	Practitioner - Non-Primary Care Provider (PCP)										
Basile Maria	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Schmidt Paul Henry	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
azarevic Sonya	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mount Sinai Hospital□	Practitioner - Non-Primary Care Provider (PCP)										
Cogan Michael Mr.	Practitioner - Non-Primary Care Provider (PCP)										
Dewitt William Liddell	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
askova Violetta	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Minakshirajpoot	Practitioner - Non-Primary Care Provider (PCP)										
aclyne.Tucker	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Quilatan Romeo L Jr Md	Practitioner - Non-Primary Care Provider (PCP)										
Vinston Jonathan Allan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
urman Alice Cary	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
foreno Pedro R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
loysi Amy Starr Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
osenthal Bruce	Practitioner - Non-Primary Care Provider (PCP)	~				~			~		
ledort Louis Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Gidwani Umesh K Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Chao Steven S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 619 of 939 Run Date: 12/29/2017

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Boateng Percy	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Choudhury Sourab Patrick Do	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Volny Peter J	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Nyint Win Md	Practitioner - Non-Primary Care Provider (PCP)										
aber Alen	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
chai Emily Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
leyman Jacob H Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ozuch Peter Sean Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ox John T Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lank Wesley S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
arricelli Florence	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ulkarni Subash	Practitioner - Non-Primary Care Provider (PCP)										
atta Moitri Nath Md	Practitioner - Non-Primary Care Provider (PCP)										
nnunziato Rachel	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
umm Andrea	Practitioner - Non-Primary Care Provider (PCP)										
wang Calvin Hsing-Kuo	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
aved Suleman Md Pc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ucevic Marin Md	Practitioner - Non-Primary Care Provider (PCP)										
odriguez Oscar D Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
hu Jason Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ampione Michele Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						~
elly Colleen B	Practitioner - Non-Primary Care Provider (PCP)										
ermine Anthony William Md	Practitioner - Non-Primary Care Provider (PCP)										
athpalia Kusum Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
ierre Carolyn	Practitioner - Non-Primary Care Provider (PCP)										
atelson Benjamin	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
eyes Frank E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
lorendo Angelita Fulgar	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
edanthan Rajesh Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
omey Matthew Ian	Practitioner - Non-Primary Care Provider (PCP)										
Pesrosiers Laurephile	Practitioner - Non-Primary Care Provider (PCP)										



Page 620 of 939 Run Date: 12/29/2017

Mount Sinai PPS (PPS ID:34)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Resnick Elana	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Menkes Leo	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Warner Richard R P Pc Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Dixon Carla	Practitioner - Non-Primary Care Provider (PCP)										
Sikorski Christopher	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)										
Slater Brian Kristoffer	Practitioner - Non-Primary Care Provider (PCP)										
/illanueva Erika	Practitioner - Non-Primary Care Provider (PCP)										
lottingham Fatima I	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
/azquez Michelle	Practitioner - Non-Primary Care Provider (PCP)										
Brandon Claire	Practitioner - Non-Primary Care Provider (PCP)										
Dessalines Dervelyne	Practitioner - Non-Primary Care Provider (PCP)										
Gusuaung	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Beniaminovitz Amnon	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
skandar Mazen	Practitioner - Non-Primary Care Provider (PCP)										
Abulfaraj Moaz	Practitioner - Non-Primary Care Provider (PCP)										
Rodriguez Juancy	Practitioner - Non-Primary Care Provider (PCP)	~			~	~					~
ee Jennifer Wai-Yin	Practitioner - Non-Primary Care Provider (PCP)										
Marti Sanchez Josep	Practitioner - Non-Primary Care Provider (PCP)										
Pak-Teng Carol E	Practitioner - Non-Primary Care Provider (PCP)										
Mastanduono Andrew	Practitioner - Non-Primary Care Provider (PCP)										
Schwartz Amit	Practitioner - Non-Primary Care Provider (PCP)										
Rose Keith Martin Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Scimeca Michael M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Rosett Glenn Martin	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
laines George	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
otello Toni Anne	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						~
kamagas Maria <mark>Md</mark>	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ayaba Roland G Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
indal Kumud Bandhu Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Samuel Ossama R M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 621 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Kiss Lawrence Philip Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Lowe Teresa Ann Od	Practitioner - Non-Primary Care Provider (PCP)	~							~			
Shah Rasik V Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Ovchinsky Alexander Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Batterman Jane Md	Practitioner - Non-Primary Care Provider (PCP)											
Polis Laurie J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Shapiro Janet M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Gwertzman Gary Alan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Molofsky Walter J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Shamah Jennifer	Practitioner - Non-Primary Care Provider (PCP)											
Ramaseshu Anne Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~								
Knights Jennifer Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Robertson Karyn F Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Tack Kevin L	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Sidoti Paul A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Zodda Richard J	Practitioner - Non-Primary Care Provider (PCP)		~		~	~	~			~		
Belkin Tamara	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mccurtis Henry Lloyd Md	Practitioner - Non-Primary Care Provider (PCP)											
Ann Elizabeth John	Practitioner - Non-Primary Care Provider (PCP)											
Roonprapunt Chanland Md Phd	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Adelman Randi	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Lassalle Adaiah	Practitioner - Non-Primary Care Provider (PCP)											
Walker Dara	Practitioner - Non-Primary Care Provider (PCP)											
Dave Ritu Md	Practitioner - Non-Primary Care Provider (PCP)											
Purohit Dushyant P	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Zakari Henrik	Practitioner - Non-Primary Care Provider (PCP)											
Khaimova Oksana	Practitioner - Non-Primary Care Provider (PCP)											
Kanagala Madhusudhana Rao	Practitioner - Non-Primary Care Provider (PCP)											
Choi Walter Hyunmin Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Marco Marzantan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Ahn Young J	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~	



Page 622 of 939 Run Date: 12/29/2017

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Gomes Larissa Beltrao	Practitioner - Non-Primary Care Provider (PCP)										
ermudez Rogelio P	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
braham Sherley	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
oy Whittington Md	Practitioner - Non-Primary Care Provider (PCP)										
uliano Courtney Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
II Shetawi Al Haitham	Practitioner - Non-Primary Care Provider (PCP)										
laryanovsky-Zelenko Natalie	Practitioner - Non-Primary Care Provider (PCP)										
ynn Abigail	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Nountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
hin Susan Crystal	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
leguerdichian Michael John	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
unn Dallas F	Practitioner - Non-Primary Care Provider (PCP)										
olentino Antonietta	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
amarathompson	Practitioner - Non-Primary Care Provider (PCP)										
resman Margarita	Practitioner - Non-Primary Care Provider (PCP)										
ingsbury Dallas J	Practitioner - Non-Primary Care Provider (PCP)										
erscher Michael	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ran Christina Ngoc Tram	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ams-Oconnor Kristen	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
atel Unnati	Practitioner - Non-Primary Care Provider (PCP)										
himsen Tulawattie Devi	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
ubart Nicole Rose	Practitioner - Non-Primary Care Provider (PCP)										
detalla Fatima	Practitioner - Non-Primary Care Provider (PCP)										
etafat Kimia C	Practitioner - Non-Primary Care Provider (PCP)	~							~		
hu Marla Ms.	Practitioner - Non-Primary Care Provider (PCP)										
arnett Janica	Practitioner - Non-Primary Care Provider (PCP)										
arbone Joseph R Md	Practitioner - Non-Primary Care Provider (PCP)										
ahk Patricia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
essler David A Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
scobar Diego Md	Practitioner - Non-Primary Care Provider (PCP)										
utterman Henry A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 623 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Forman Edwin	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Dakhel Mahmoud Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Ben-Zacharia Aliza	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Chowdhury Mohammed Salim Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Golinko Richard J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Olan Robert M Dds	Practitioner - Non-Primary Care Provider (PCP)										
Pierce Walter John Md	Practitioner - Non-Primary Care Provider (PCP)										
Smith Steven Douglas Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Hutman Sammy Aaron Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Perrone Stephen C Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Blanco-Franco Oscar Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Wallack Joel J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Cole David S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Shah Kaushal Hemendra Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Beek Grace L	Practitioner - Non-Primary Care Provider (PCP)										
Narula Jagat	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Hamilton William G Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Tefera Lemeneh Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Bonura Frank Salvatore Md	Practitioner - Non-Primary Care Provider (PCP)										
Peloquen James Lloyd Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Spencer Kate R	Practitioner - Non-Primary Care Provider (PCP)										
Wolf Andrea Shari	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Nemes Andreea Sefania	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Underwood Nicolle	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Jaimej.Michalski	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Medin Karen Louise	Practitioner - Non-Primary Care Provider (PCP)										
Einhorn Kenneth	Practitioner - Non-Primary Care Provider (PCP)										
Simmons Sylvia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						~
Silverman Suzanne Kessler	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Jacobs Jordan Ms	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 624 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Koichi Nomoto	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Yarbrough Eric	Practitioner - Non-Primary Care Provider (PCP)	~			~	~					✓
Sorokin Anna	Practitioner - Non-Primary Care Provider (PCP)										
Daliah John	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
/o An	Practitioner - Non-Primary Care Provider (PCP)										
Vang Mei	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Katz Daniel Joshua	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Ratliff Jeffrey B	Practitioner - Non-Primary Care Provider (PCP)										
Angarita Benjamin N	Practitioner - Non-Primary Care Provider (PCP)										
affe Robert Justin	Practitioner - Non-Primary Care Provider (PCP)										
Peterson Shane Ember	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
rina Ilyasov	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Covacic Jason Ciril	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Choudhury Sonya R	Practitioner - Non-Primary Care Provider (PCP)										
Painson Jean Luther	Practitioner - Non-Primary Care Provider (PCP)										
Dematteis Isabelle	Practitioner - Non-Primary Care Provider (PCP)										
Nathen Reshma	Practitioner - Non-Primary Care Provider (PCP)										
Alexander Volfson	Practitioner - Non-Primary Care Provider (PCP)										
Vang Katherine	Practitioner - Non-Primary Care Provider (PCP)										
Angler Rebecca Alison	Practitioner - Non-Primary Care Provider (PCP)										
Djo-Carons Mary	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Reyes Lori Ms.	Practitioner - Non-Primary Care Provider (PCP)										
Ankola Prashant	Practitioner - Non-Primary Care Provider (PCP)	~							~		
Manera Joseph John Psyd	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Andrewj.Ciancimino	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ilpapatel,Pa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
hao Ling	Practitioner - Non-Primary Care Provider (PCP)										
Green Marcel	Practitioner - Non-Primary Care Provider (PCP)										
<i>I</i> lahir Palwasha A	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~
Jngar Allison Kay	Practitioner - Non-Primary Care Provider (PCP)										
Bazile Valerie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							



Page 625 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating i	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Francescasciscenti	Practitioner - Non-Primary Care Provider (PCP)										
/anager Equarm	Practitioner - Non-Primary Care Provider (PCP)										
Sauler Allison Jeddis	Practitioner - Non-Primary Care Provider (PCP)										
Silver Jonathan J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
etterman Alan David Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Cohen Leeber Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Sottlieb Aren Leslie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ovindarajan Ramasamy Md	Practitioner - Non-Primary Care Provider (PCP)										
hoy Youyin Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
hsan Mohammad Md	Practitioner - Non-Primary Care Provider (PCP)										
instrom Christopher J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
avy Andrew Michael G Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
tephen-Johnson Gail Allison	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
andler Toby F Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Clark Denise C Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
allipari Francesco Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
irzi Peter Joseph Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
hao Qing Hua Md	Practitioner - Non-Primary Care Provider (PCP)										
lagler Harris Mark Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
ronheim David Samuel Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Groves Mark Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
oo Sandra Theresa Md	Practitioner - Non-Primary Care Provider (PCP)										
evy Steven Robert	Practitioner - Non-Primary Care Provider (PCP)	~							~		
rafstein Neil H Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
yeda T Hossain Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
guyen Ngoc Tram Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~			~	
omanotto Corinne Deborah	Practitioner - Non-Primary Care Provider (PCP)										
oronjy Robert Francis Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
ewman David H Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
imafranca Daniel Lopez Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ethi Gurvinder Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 626 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating in	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Hordines John Chambers Jr Md	Practitioner - Non-Primary Care Provider (PCP)											
Eisenstein Lucy X	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Kalan,Audreym.,Np	Practitioner - Non-Primary Care Provider (PCP)											
∟evy Elan S	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Nivmor	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Kadian-Dodov Daniella	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
_ai Yan H	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
「ejwani Natasha	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Payami Ali	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Garo Nicholas	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Bhatti Saad	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
/oo Ji Yeoun	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Maroldo-Connelly Laura Ann	Practitioner - Non-Primary Care Provider (PCP)											
Harshan Manju Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Phillips Kameelah	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~			
Demicco Elizabeth	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~	
Chhabra Amit	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
ang Amy	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
atvinsky Lana	Practitioner - Non-Primary Care Provider (PCP)											
Chawla Jatinder	Practitioner - Non-Primary Care Provider (PCP)											
Shah Sooraj Malay	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~	
Roy Morris	Practitioner - Non-Primary Care Provider (PCP)	~			~	~					~	
Katz Elena	Practitioner - Non-Primary Care Provider (PCP)											
luliew.Fung	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~	
Ferrelonge Robert	Practitioner - Non-Primary Care Provider (PCP)	~				~						
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Kostadinov Jane E	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~	
Stember Doron	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~	
au David Hai-Pong	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
abrizian Parissa	Practitioner - Non-Primary Care Provider (PCP)											
Mccormick Patrick J	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	



Page 627 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Allen Jennifer E	Practitioner - Non-Primary Care Provider (PCP)										
Defilippis Jeannette Ann	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Bekele-Arcuri Zewditu Md	Practitioner - Non-Primary Care Provider (PCP)										
Nentin Farida	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Nerantzakis George	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Goldberg Andrew Todd	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Doty Nora J	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kandarakis Stylianos Artemios	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Gorman Elaine Mary	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Ali Aneeza	Practitioner - Non-Primary Care Provider (PCP)										
Chamdawala Hammid Shabbir	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
oung Christine S	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
utter-Hoppenheim Martine	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Rudman Inna	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Pearlman Charles Joseph	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Andreacalabrese	Practitioner - Non-Primary Care Provider (PCP)										
Ruane Jennifer Catherine	Practitioner - Non-Primary Care Provider (PCP)										
Bartoc Cristian D Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Kapoor Neera	Practitioner - Non-Primary Care Provider (PCP)	~							~		
Maciag Emanuela Maria Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						~
Martinez Miriam	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Sterlin Myriam	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						~
acobs Adam R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Campton Kristina	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
Murillo Mauricio Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						~
Chin Kenneth Alexander	Practitioner - Non-Primary Care Provider (PCP)	~								~	
ijay Venkataramana Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
enneke Tsega Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
riedman Larry D Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Morano Placido A Md	Practitioner - Non-Primary Care Provider (PCP)										
Palmese Christina A Phd	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 628 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Nguyen Khanh Huu Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
rankenberger Oliver Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Topsis Julie Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Beilin Yaakov Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
oung Michael C Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mendelson David S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
riedman Richard Lawrence Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
riedman Ira H Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ineza Belen A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ugustin Wisly Gerald Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lexandrou Nikolaos A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Merianos Demetri J	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lusah Osman Yago	Practitioner - Non-Primary Care Provider (PCP)										
ddes Alvin David Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~		~	~	~	
Kuhn Kris Elisabeth	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
hompson Paul Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
inegold Ira Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Gellen Joel L Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Chan Andrew Hing Kin Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ox Lewis Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~			~	
Crane Michael A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Sara Maureen	Practitioner - Non-Primary Care Provider (PCP)										
Bartoli Lisa M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
flartin Melissa Lee	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
owell Tammy	Practitioner - Non-Primary Care Provider (PCP)										
ingh Ashuwinder K Np	Practitioner - Non-Primary Care Provider (PCP)										
Ott Thomas	Practitioner - Non-Primary Care Provider (PCP)										
lorowitz Steven	Practitioner - Non-Primary Care Provider (PCP)										
awrence J Caliari	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 629 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Levy Brian Keith Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Holcombe Randall Frank	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Dummitt Susan	Practitioner - Non-Primary Care Provider (PCP)	~									✓
Hoang Thomas	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~		
Hubbard Christopher Eric Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Tannen Bradford Laurence Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Schultz Atara	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Ndukwe Esther	Practitioner - Non-Primary Care Provider (PCP)										
Davis Glen P	Practitioner - Non-Primary Care Provider (PCP)										
Leber Melissa Dee	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Goldenberg Elvira	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Minara Ryan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Gilbert Elizabeth	Practitioner - Non-Primary Care Provider (PCP)										
Chen David	Practitioner - Non-Primary Care Provider (PCP)										
Casagrande Lisette	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lines Elizabeth Quaal	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
David G Schaner Md	Practitioner - Non-Primary Care Provider (PCP)										
Mecca Joanna	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Liao Steve Lin	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Lempert Larissa Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Jamal Joseph E	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Fristan Sigrid Birgitta Md	Practitioner - Non-Primary Care Provider (PCP)	~									~
Angelo John	Practitioner - Non-Primary Care Provider (PCP)										
/adada Amita	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Dobrowski Katie Miss	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Ackelvey Jennifer S	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Garay Miryam D	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~	~	~	~	~
Reading Romy Alexandra	Practitioner - Non-Primary Care Provider (PCP)										
Sarlin Jonathan G	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Theise Neil	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Zhang David	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 630 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Mekinulov Boris Md	Practitioner - Non-Primary Care Provider (PCP)										
apper Rosenberg Marcia Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Shulman Joanna F Md	Practitioner - Non-Primary Care Provider (PCP)										
lewfield Stanley A Md	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~		
lahn Sigrid A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
acovone Frank Michael Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Divino Celia M F Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
lagnas Tamar	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Ierola Pamela Rios Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
/aldorf Heidi Ann Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
hietero Michael Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
iella John Gerard Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
ulliney Edward Bruce Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
anginario Alfred	Practitioner - Non-Primary Care Provider (PCP)										
ingh Prameet Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
yburn Dewitt D Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
helps Robert G Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
earns-Stanley Margaret Md	Practitioner - Non-Primary Care Provider (PCP)										
mall Elizabeth A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
eaiwa-Rutherford Maria Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ox Donald M Jr Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
harabi Abdelsalam Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lanusis Kira Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
aiella Louis Iii Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
uchen Daniel Md	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~		
allis Andrew J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
undel Siobhan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
icherer Scott Howard Md	Practitioner - Non-Primary Care Provider (PCP)										
opachin Vicki Lynn Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
aneth Estrada	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
razzo Brian Gerald Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 631 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

* Safety Net Providers in Green	Participating i	n Projects									
Provider Name			2.b.iv	2.b.viii	0.0:	2 - :	3.a.iii	3.b.i	2 - :	4.b.ii	4.c.ii
	Provider Category	2.a.i			2.c.i	3.a.i			3.c.i		-
eibowitz Andrew B Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
harma Jayendra R Md	Practitioner - Non-Primary Care Provider (PCP)										
stabrook Alison Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
upersmith Mark J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
romberg Kenneth Md	Practitioner - Non-Primary Care Provider (PCP)	<u> </u>	~	~	~	~	~	~	~	~	~
Berman Michael	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
all Lisabeth Sara Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
osi Michael Francis Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
abinowitz Jack G Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ng Kenneth Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
riedman Frederick Jr Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	*	~	~	~	~	~	~	~
lalayil George	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~		
ingh Ila	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
oss Randall M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
hahil Tina Jasjit Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
havarria Patricia Diana	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
owell Charles A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Chan Yu-Feng Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Khanna Suresh Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ortello Joan K	Practitioner - Non-Primary Care Provider (PCP)	~							~		
lieva Tamara Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ipyansky Alexander Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
amdhani Ritesh Anand	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
depoju Grace Adeola	Practitioner - Non-Primary Care Provider (PCP)										
ibura Lidia Maria	Practitioner - Non-Primary Care Provider (PCP)										
ipovic Daniela Do	Practitioner - Non-Primary Care Provider (PCP)										
haneja Amit	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
wartz Talia H	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
har Sonya	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lieves Rosado Sandra	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						~
ee Kathleen	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 632 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Starc Michael Thomas	Practitioner - Non-Primary Care Provider (PCP)											
Eslava Dayana	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Sierecki Mitchell	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Silverstein Jessica K	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Yeung John	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Vladu Sorel Constantin	Practitioner - Non-Primary Care Provider (PCP)											
Sharma Deepak	Practitioner - Non-Primary Care Provider (PCP)											
Hernandez Prera Juan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
New Alternatives For Children	Practitioner - Non-Primary Care Provider (PCP)	~				~				~		
Roditis Nicholas Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Khan Khalid M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Dubois Nichola	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Ferstenberg Henry Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Giovinazzo Vincent Jerome Md	Practitioner - Non-Primary Care Provider (PCP)	~							~			
Knoll Charles L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Wellington Liu Y Md	Practitioner - Non-Primary Care Provider (PCP)											
Janapana Himani	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Landau Stanislaw T Md	Practitioner - Non-Primary Care Provider (PCP)											
Haber Richard S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Cohen Carmel Jonathan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Nedelcu Ciprian Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Dottino Peter R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Friedlander Philip Adam	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Angelo Anthony J Md	Practitioner - Non-Primary Care Provider (PCP)											
Farber Jeffrey Ian Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Jonengbretson	Practitioner - Non-Primary Care Provider (PCP)											
Delaney Kathleen Ann Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~	
Tuhrim Stanley Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~	
Gundel Ralph	Practitioner - Non-Primary Care Provider (PCP)	~							~			
Neufeld Richard R	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Cohen Bernard Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	



Page 633 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Flyer Mark Alan Md	Practitioner - Non-Primary Care Provider (PCP)										
Kifle Getahun Md	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~		
Harrison Louis B Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Evans Andrew John Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Ullrich Alison Rpa	Practitioner - Non-Primary Care Provider (PCP)										
Urken Mark L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Lee Kyusang S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Abrigo Lourdes C Md	Practitioner - Non-Primary Care Provider (PCP)										
Damore Joseph F Md	Practitioner - Non-Primary Care Provider (PCP)										
Henschke Claudia I Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Antonias.New	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kile Kristopher Trenton	Practitioner - Non-Primary Care Provider (PCP)	~							~		
Glassberg Stephen Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Calandra Lisa Dpm	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~		
Hoffmann Karl Dds	Practitioner - Non-Primary Care Provider (PCP)										
Wolfe Hannah X	Practitioner - Non-Primary Care Provider (PCP)										
Tan Eng Kock C Md	Practitioner - Non-Primary Care Provider (PCP)										
Lacina Susan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Linetskaya Diana	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Raymond Alan R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Snyder Andrea Madeline Md	Practitioner - Non-Primary Care Provider (PCP)	~	~								
Lee Susan	Practitioner - Non-Primary Care Provider (PCP)										
Hochberg Michael Lawrence Md	Practitioner - Non-Primary Care Provider (PCP)										
Clare Frederick S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Sharon Desales Baoas	Practitioner - Non-Primary Care Provider (PCP)										
Layne Kristen Jaden	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~		
Smith Cardinale B	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Cahn Elizabeth Ann	Practitioner - Non-Primary Care Provider (PCP)	~	~			~					
Saleem Sophia Mirza	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Colton Jana Alexandra	Practitioner - Non-Primary Care Provider (PCP)	~	~		~						
Stanberry Andre	Practitioner - Non-Primary Care Provider (PCP)	~							~		



Page 634 of 939 Run Date: 12/29/2017

Mount Sinai PPS (PPS ID:34)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Wiegand Jessica	Practitioner - Non-Primary Care Provider (PCP)										
Khaitov Sergey	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Patel Alkesh Navin	Practitioner - Non-Primary Care Provider (PCP)										
Honikman Rafael	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Henry Sean	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Bradley Shy Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
EI-Hachem Lena	Practitioner - Non-Primary Care Provider (PCP)										
Shendrik Irina	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Ong Erwyn Chua	Practitioner - Non-Primary Care Provider (PCP)										
Rose Gabriel	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Rodriguez Glennis Ms.	Practitioner - Non-Primary Care Provider (PCP)										
Law Patricia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Pacannuayan Jessica S	Practitioner - Non-Primary Care Provider (PCP)	~		~	~	~	~	~			~
Tobik Sandra M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Eckroth Daniel	Practitioner - Non-Primary Care Provider (PCP)										
Fuchs Brian Seth	Practitioner - Non-Primary Care Provider (PCP)										
Shepard Benjamin M	Practitioner - Non-Primary Care Provider (PCP)										
Howard Leigh	Practitioner - Non-Primary Care Provider (PCP)	~			~	~					~
Gunja Murtuza Zakir	Practitioner - Non-Primary Care Provider (PCP)										
Barschow-Marton Patricia Lynn	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Crook Emily	Practitioner - Non-Primary Care Provider (PCP)										
yarsami Antonio N	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
_evesque Annie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓
Lee Katherine	Practitioner - Non-Primary Care Provider (PCP)										
Veneskey Elizabeth A	Practitioner - Non-Primary Care Provider (PCP)										
Buchbinder Mitchell I Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Morgello Susan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Legnani Peter E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Holland James F Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Silberzweig James Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Hops Pamela	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 635 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

* Safety Net Providers in Green	Participating in	Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Manvar Dolly B Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Prasad Ankineedu N Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Shohet Michael Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Russo Charles L Dpm	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~	
Levy Roger N Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Alianakian Rosine	Practitioner - Non-Primary Care Provider (PCP)	~							~			
Ames Scott Alan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Avolio Jock A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mitchell I Weinstein Do Pc	Practitioner - Non-Primary Care Provider (PCP)											
Pal Carmen Elena Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Jimmyphilippe	Practitioner - Non-Primary Care Provider (PCP)	~			~							
Pelaez Oscar Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Boxer Jonathan A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Lin Fan M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Witman Danielle	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Akhtar Joyce Mary	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Krymskaya Arina	Practitioner - Non-Primary Care Provider (PCP)											
Kennethl.Davis	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Desai Sunil	Practitioner - Non-Primary Care Provider (PCP)	~	~	~								
Hoffman Robert James Md	Practitioner - Non-Primary Care Provider (PCP)											
Wayne Michael Gerard	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Lefer Gary Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Weinstein Susan	Practitioner - Non-Primary Care Provider (PCP)	~				~			~			
Padi Madhu	Practitioner - Non-Primary Care Provider (PCP)											
Barkoff Steven Lawrence Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Reyna Maria Anaizza A Samson	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Dimase Amy Lee	Practitioner - Non-Primary Care Provider (PCP)											
Siddiqi Shamaila Md	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Clerie Mirna	Practitioner - Non-Primary Care Provider (PCP)											



Page 636 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating in	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Rustemli Asu Md	Practitioner - Non-Primary Care Provider (PCP)											
Patterson Shanna	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Aaron Patrick Tansy	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
∟ofton G Ernest Md	Practitioner - Non-Primary Care Provider (PCP)											
Crary John	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Maddox Jill	Practitioner - Non-Primary Care Provider (PCP)											
Gandhi Nipa Dilip Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Batista Sharon	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Perry Eileen	Practitioner - Non-Primary Care Provider (PCP)											
Ault Kathleen	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Dishi Kimihoko	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Martin Candice	Practitioner - Non-Primary Care Provider (PCP)	~			~	~					~	
abinovitz Asaf	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Cahne Kimberly	Practitioner - Non-Primary Care Provider (PCP)											
/lickens Samuel R	Practitioner - Non-Primary Care Provider (PCP)											
Cranford Jeffrey Paul	Practitioner - Non-Primary Care Provider (PCP)											
alzon Jean Marie	Practitioner - Non-Primary Care Provider (PCP)											
Shaw Holly Kay	Practitioner - Non-Primary Care Provider (PCP)	~			~	~					~	
Patrissi Kerry	Practitioner - Non-Primary Care Provider (PCP)											
Hopton Dorothy W	Practitioner - Non-Primary Care Provider (PCP)											
ggarwal Aakash	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Bailly Edward	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
un Nilar	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Brendagoff	Practitioner - Non-Primary Care Provider (PCP)											
Szporn Arnold Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
ogel Donald A	Practitioner - Non-Primary Care Provider (PCP)	~	~	~								
viatar Joseph Alexander Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Odunuga Olufunmila	Practitioner - Non-Primary Care Provider (PCP)											
orchheimer David A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Shapsis Alexander Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Schmertz Anthony	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~	



Page 637 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

* Safety Net Providers in Green	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Ohnuma Takao <mark>Md</mark>	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Sewell Margaret Cooper Phd	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Kini Annapoorna S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Martinis Francis Gera	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	✓
Holover Spencer	Practitioner - Non-Primary Care Provider (PCP)										
Krikhely Merab Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	✓
Beharrie Andrew W	Practitioner - Non-Primary Care Provider (PCP)										
Diaz George Alfred Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Eng Lisa Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Chang Peter L	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Spencer Deborah Kay Md	Practitioner - Non-Primary Care Provider (PCP)										
Chang Paul Potsung Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Marc A Rosenblatt Md Llc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Batri Adel Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Fischer Robert Michael Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Ninazparks-Taylor	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Terry Avi	Practitioner - Non-Primary Care Provider (PCP)										
Sekhon Jaspreet	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
anoix Richard Md	Practitioner - Non-Primary Care Provider (PCP)										
Maruyama Nancy Chiyo Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Levine Sander Mark	Practitioner - Non-Primary Care Provider (PCP)	~							~		
Merkin Michael	Practitioner - Non-Primary Care Provider (PCP)	~	~		*	~	~			~	
Maresca Angela J	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Macatangay Abigail Tayamen	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
Dori Ten Pa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Christopher James Diblasio	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Bernstein Gerald Md	Practitioner - Non-Primary Care Provider (PCP)										
Bhatt Himani V	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~
Dustecky David Henry	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Fawil Joseph B	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Livingston-Olson Tara B	Practitioner - Non-Primary Care Provider (PCP)										



Page 638 of 939 Run Date : 12/29/2017

Mount Sinai PPS (PPS ID:34)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Grosman Kyra Taylor	Practitioner - Non-Primary Care Provider (PCP)	~	~			~			~		
luang Wendy Wen-Ee	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
etersen Bruce	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
oncert Catherine Marie Np	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
andhu Shiraz M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
oni Sonia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lando Ruth Ann	Practitioner - Non-Primary Care Provider (PCP)										
larinoff Rebecca	Practitioner - Non-Primary Care Provider (PCP)	~							~		
rion Megan K	Practitioner - Non-Primary Care Provider (PCP)	~			~						
lvinm.Alfonso	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
n-Pierre Carl Edouard	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
esser Michelle L	Practitioner - Non-Primary Care Provider (PCP)										
ayero Reyna E	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~		
alaga Aragon Maria Josefa	Practitioner - Non-Primary Care Provider (PCP)										
raunstein Eric Dr.	Practitioner - Non-Primary Care Provider (PCP)										
armaimon Guido	Practitioner - Non-Primary Care Provider (PCP)										
eltran Javier Md	Practitioner - Non-Primary Care Provider (PCP)										
ew Edward Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
axter Kathryn M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
vent Michele D	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
chumacher Michael Arthur Dpm	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~
iao Guang-Qian Md	Practitioner - Non-Primary Care Provider (PCP)										
hlasko Edward Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
eiss Anthony Alan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ansal Meena B Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
aul Elliot Mark Md	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~
umrat Khaimova	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
hin Edward John Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
eintraub Dina B	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
arwin Steven F Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
midvari Karan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 639 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
lyayev Aleksandr Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Lewis Jacqueline	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ee-Wong Mary F Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Roth Ram Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Pandya Paru Kunjvhari Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Veingarten Sidney Robert Md	Practitioner - Non-Primary Care Provider (PCP)										
Cacciarelli Armand Gerald Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Poretsky Leonid Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Chin Grace Encarnacion Dds	Practitioner - Non-Primary Care Provider (PCP)										
Daniel Egan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Osullivan Mary M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Vu Victor Hsueh-Wen Md	Practitioner - Non-Primary Care Provider (PCP)										
obroshi Zana Md	Practitioner - Non-Primary Care Provider (PCP)										
lanon Samuel Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Simonetta-Paglino Jacqueline	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Angelo G Pilla	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mendez Stephanie M Lpn	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
nnanieves,L.C.S.W.	Practitioner - Non-Primary Care Provider (PCP)										
lahn In-Hei	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Obilisundar Mohan Md	Practitioner - Non-Primary Care Provider (PCP)										
Sink Ernest Loumaine	Practitioner - Non-Primary Care Provider (PCP)										
Brower Steven T Md	Practitioner - Non-Primary Care Provider (PCP)										
ried Joanna L	Practitioner - Non-Primary Care Provider (PCP)										
Gehrie Erika	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Guriguata,Ines	Practitioner - Non-Primary Care Provider (PCP)	~			~	~					~
Silverman Kathy Ann Md	Practitioner - Non-Primary Care Provider (PCP)										
Arinsburg-Brooks Suzanne	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lyman Jaime Berg	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
sankova Nadejda	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Madeline Cara Fields	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
aul Arlette Mary	Practitioner - Non-Primary Care Provider (PCP)										



Page 640 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Joseph Henry Dayan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Pope Amelia	Practitioner - Non-Primary Care Provider (PCP)											
Cohen lan Jeffrey	Practitioner - Non-Primary Care Provider (PCP)											
Webster Stephen James	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Orbegoso Lisa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~								
Isseroff Tova Fischer	Practitioner - Non-Primary Care Provider (PCP)											
Uskach Eugenia	Practitioner - Non-Primary Care Provider (PCP)											
Stratchan Nicole Erica	Practitioner - Non-Primary Care Provider (PCP)	~	~	~								
Caces Phyllis Adrienne R	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~	
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Aaronsavedoff	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Smith Emily Katherine	Practitioner - Non-Primary Care Provider (PCP)	~									~	
Simon Beth Jennifer Md	Practitioner - Non-Primary Care Provider (PCP)											
Shapiro Chalres Louis	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Garcia Arlene Marie Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~	
Ruthbutler	Practitioner - Non-Primary Care Provider (PCP)											
Schumann Marc Seth-Jon Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>						~	
Steigman Shaun	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Stern Eric Howard Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mandel Edmund Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Kogan-Liberman Debora L	Practitioner - Non-Primary Care Provider (PCP)											
Krishnan Prakash Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Grinstein Gabrielle P Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Lurie Heather L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~	
Taouli Bachir Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Satlin Lisa M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Silver Lester Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~	
Teitelbaum Stephen Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~	
Drayer Burton Paul Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~	
Wisotsky Burton J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~	
Amy Kelley	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	



Page 641 of 939 Run Date: 12/29/2017

* Safety Net Providers in Green												
	Participating i		1	1					1	_	T T	
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Aufses Arthur H Md Jr	Practitioner - Non-Primary Care Provider (PCP)											
Yu Van	Practitioner - Non-Primary Care Provider (PCP)											
Izikson Leonid Md	Practitioner - Non-Primary Care Provider (PCP)											
Lauriello Gloria M S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~							
Schwartz-Moser Laurie	Practitioner - Non-Primary Care Provider (PCP)	~			~	~		~	~	~	✓	
Graham Virginia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	*	✓	
Holden Matthew Seth	Practitioner - Non-Primary Care Provider (PCP)											
Ross Donald Md	Practitioner - Non-Primary Care Provider (PCP)	~	~									
Mauro Jr. Dionisio	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~		~	~	~		
Florman Sander Scott	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Alexander Steven Craig Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Horak Bradley Thomas Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Miles Brett A	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Abraham Loris F	Practitioner - Non-Primary Care Provider (PCP)											
Galmer Libi Z	Practitioner - Non-Primary Care Provider (PCP)											
Sim Vimala	Practitioner - Non-Primary Care Provider (PCP)											
Prieto Virginia Miss	Practitioner - Non-Primary Care Provider (PCP)											
Mungekar Meaghan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓	
Regelmann Molly Oliver	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓	
Lessner Seth Joseph	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Gozenput Galina	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓	
Sanghavi Moushumi Bharat	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Angrisani Christine M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓	
Vaughan Barney	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓	
Zaback Yehoshua H	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓	
Watkins-Laptiste Terese	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	✓	-
Rapp Erica K	Practitioner - Non-Primary Care Provider (PCP)											-
Kankanala Naveen	Practitioner - Non-Primary Care Provider (PCP)											
Mcclelland Mary Therese	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Kranzberg Dena Rose	Practitioner - Non-Primary Care Provider (PCP)	~									~	
Galao Malo Roberto	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	



Page 642 of 939 Run Date: 12/29/2017

Mount Sinai PPS (PPS ID:34)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Borman Laura Michelle	Practitioner - Non-Primary Care Provider (PCP)										
Corey Patrick Spencer	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Acgovern Daniel Thomas	Practitioner - Non-Primary Care Provider (PCP)										
Pham Khoa	Practitioner - Non-Primary Care Provider (PCP)										
odriguez Mayra	Practitioner - Non-Primary Care Provider (PCP)										
chulhof Jonathan	Practitioner - Non-Primary Care Provider (PCP)										
ukhija Serena Balu	Practitioner - Non-Primary Care Provider (PCP)										
remblay Douglas	Practitioner - Non-Primary Care Provider (PCP)										
Carey	Practitioner - Non-Primary Care Provider (PCP)										
uzuk Nicole	Practitioner - Non-Primary Care Provider (PCP)										
i Henrietta	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
laule Cordell Laferne	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
eorge Vero	Practitioner - Non-Primary Care Provider (PCP)										
ervay Elsbet	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
aundoo Cassandra Juanita	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
e Leacy Reade Andrew	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
larcovici Raymond Edward	Practitioner - Non-Primary Care Provider (PCP)										
/olinsky Steven Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ele Mark Joseph Do	Practitioner - Non-Primary Care Provider (PCP)										
ripodi Joseph Md	Practitioner - Non-Primary Care Provider (PCP)										
i Blasio Ferdinand C	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
un Hla Md	Practitioner - Non-Primary Care Provider (PCP)	~	~			~					
utton Allen D Np	Practitioner - Non-Primary Care Provider (PCP)										
/isnivesky Juan P Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
renner Ronald Md	Practitioner - Non-Primary Care Provider (PCP)										
harma Sharad Kumar Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
addu Nalini Upadhyaya	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
/ebber Barry R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ewdu Worku B Md	Practitioner - Non-Primary Care Provider (PCP)										
orimoto Toko Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
omer Yaron Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 643 of 939 Run Date: 12/29/2017

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Aslam Ahmed Faraz	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Rizzo Vito Joseph Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Perry Manuel C Md	Practitioner - Non-Primary Care Provider (PCP)										
Guerriero Paul Neil Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Blei Francine Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Sotelo Andre Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Rosenberg Amy S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Gomez Agustin A Md	Practitioner - Non-Primary Care Provider (PCP)										
Barnea Amnon	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
yyala Uma S Md	Practitioner - Non-Primary Care Provider (PCP)										
uan Chia-Hung Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
imons Calvin J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
atalano Louis W lii Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Phan Cuong Q Md	Practitioner - Non-Primary Care Provider (PCP)										
Choy Karin E	Practitioner - Non-Primary Care Provider (PCP)										
ngel Harry Mark	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
likhelson Alex	Practitioner - Non-Primary Care Provider (PCP)										
apat Govind D	Practitioner - Non-Primary Care Provider (PCP)										
haitova Viktoriya	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
bibbs Kathleen Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Dibbell Adonia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Cabral Alba O	Practitioner - Non-Primary Care Provider (PCP)										
ordan Adrienne Christine	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Vu Shiming	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
enniferv.Charles	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
wainson Raymond Edward	Practitioner - Non-Primary Care Provider (PCP)	~								~	
oor Hooman Dadkhahi	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ipson Scott D	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ye Thida	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Alexeenko Lada	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 644 of 939 Run Date: 12/29/2017

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Mahabir Tricia Rachael	Practitioner - Non-Primary Care Provider (PCP)											
Tuggey Erica M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
El Salem Fadi	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	1
Kathuria Neil K	Practitioner - Non-Primary Care Provider (PCP)											
Degaetano Lauren Theresa	Practitioner - Non-Primary Care Provider (PCP)											1
Shayevitz Christina Rose	Practitioner - Non-Primary Care Provider (PCP)											
Lech Christie Anne	Practitioner - Non-Primary Care Provider (PCP)											1
Hanna Dena Sherif	Practitioner - Non-Primary Care Provider (PCP)											1
New Alternatives For Children	Practitioner - Non-Primary Care Provider (PCP)	~				~				~		1
Karz Adam Jacob	Practitioner - Non-Primary Care Provider (PCP)											
Pashmena Ahmadi	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	1
Lee Karen Ann	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	1
Brunner Sarah Devlin	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	1
Farnad Shahbaz	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	1
Cannon Maureen Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											1
Yannickkreuger	Practitioner - Non-Primary Care Provider (PCP)											1
Annaschechter,L.M.S.W.	Practitioner - Non-Primary Care Provider (PCP)											1
Diprisco Jovana	Practitioner - Non-Primary Care Provider (PCP)											1
Gould Jennifer Ann	Practitioner - Non-Primary Care Provider (PCP)	~							~			1
Hollingsworth Christina E	Practitioner - Non-Primary Care Provider (PCP)											1
Wolin David A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	1
Coombs Kenneth E Dpm	Practitioner - Non-Primary Care Provider (PCP)											1
Roston Vivian E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	1
Moorley Maya Devi Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	1
Reiss Wojciech Zygmunt Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	1
Anca Diana Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Losev Alexander Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Siegel Jerome H Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Flanagan John C Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Kleyman Emily Phd	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~		
Fox Herbert A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	1



Page 645 of 939 Run Date: 12/29/2017

* Safety Net Providers in Green	Participating in	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Kushnick Steven Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Feinsilver Steven Henry Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Yang Edward Charles Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Douge Claude Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Weiss Jeffrey N Md	Practitioner - Non-Primary Care Provider (PCP)	· · · · · · · · · · · · · · · · · · ·										
Nicoloff Nick Nicolaev	Practitioner - Non-Primary Care Provider (PCP)											
Karcnik Teresa J Md	Practitioner - Non-Primary Care Provider (PCP)											
Eiref Simon David Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Reich David Louis Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Jablin Louis David Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mallett Errol Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Singh Sandeep Md	Practitioner - Non-Primary Care Provider (PCP)											
stler Kimberly A Md	Practitioner - Non-Primary Care Provider (PCP)											
Demetrius Charmaine	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~	
Kovacs Akos Laszlo Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~	
rlica Kara L	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~	
Shah Hetal Mrs.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~	
Savriil Eleftherios S	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Salzer Elizabeth Anne Joan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~	
Alfonso Garcia Cesar Alberto	Practitioner - Non-Primary Care Provider (PCP)											
Glass Jessica	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~			~		
hiagarajah Somasundaram Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~	
reeman Linda Nancy	Practitioner - Non-Primary Care Provider (PCP)											
Hundorfean Gabriela Md	Practitioner - Non-Primary Care Provider (PCP)											
Badhey Vasantha Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~								
ee Men-Jean Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~	
Porizkova Anna M	Practitioner - Non-Primary Care Provider (PCP)	~			>	~		~	~	~	~	
Hain Shari	Practitioner - Non-Primary Care Provider (PCP)											
adetsky Lynn Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~	
evy Kenneth C	Practitioner - Non-Primary Care Provider (PCP)	~				~						
Chan Jacqueline	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~	



Page 646 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating in	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Barr Rachel Lynn	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~	
Stathakes Larissa A	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~	
Kremyanskaya Marina	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~	
Patel Nirav	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~	
Michaelk.Goulston	Practitioner - Non-Primary Care Provider (PCP)											
Burt Matthew Lawrence Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~	
Greenstein Alexander John Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~	~	~	
Russell Cortessa	Practitioner - Non-Primary Care Provider (PCP)											
Fulmes Mychailo	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Baker Clyde Gregory	Practitioner - Non-Primary Care Provider (PCP)											
Walker Mary Ann Guevarra	Practitioner - Non-Primary Care Provider (PCP)											
Beth Israel Medical Ctr Act	Hospital	~	~	~	*	~	~	~	~	~	~	
St Lukes Roosevelt Hsp Ctr	Hospital	~	~	~	>	~	~	~	~	~	~	
Blythedale Childrens Hospital	Hospital											
Calvary Hospital Inc	Hospital	~	~	~	~							
Brooklyn Hospital Center	Hospital	~	~	~	~	~	~	~	~	~	~	
Mount Sinai Hospital	Hospital	~	~	~	*	~	~	~	~	~	~	
N Y Eye And Ear Infirmary	Hospital	~	~	~	~	~	~	~	~	~	~	
Phoenix Houses Of New York Inc	Clinic											
New Alternatives F Children	Clinic	~				~				~		
Village Care Health Clinic	Clinic	~	~	~	~		~	~	~	~	~	
Asian & Pacific I C Hiv/Aids	Clinic	~	~		>			~	~		~	
Cliffside Renal Dialysis	Clinic	~	~									
Beth Israel Medical Ctr Act	Clinic	~	~	~	>	~	~	~	~	~	~	
Mount Sinai D&T Center	Clinic											
Medcare, Llc	Clinic	~	~		*	~		~	~	~		
Ryan/Chelsea Clinton Comm H C	Clinic	~	~			~		~	~	~	~	
Medex D & T Ctr	Clinic											
Brooklyn Birthing Center	Clinic											
Project Renewal	Clinic											
West Midtown Medical Group	Clinic	~				~						



Page 647 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

* Safety Net Providers in Green	Bandala attant	Duningto										
	Participating i											
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Michael Callen-Audre Lrde Chc	Clinic	~			~	~					~	
Housing Works E Ny Hiv 3 Aadc	Clinic	~		~	~	*	~	~			~	
Housing Works Ser,Inc Aadc	Clinic	~		~	~	*	~	~			~	
remier Healthcare D & T Ctr	Clinic											
Project Samaritan Hlth Svcs I	Clinic	~				~					~	
St Christophers Inn Inc	Clinic											
lousing Works Svc li Aadc	Clinic	~		✓	~	>	~	~			~	
ower West Side Household Svc	Clinic	~										
Greenwich House Inc Ai	Clinic	~				*	~					
nstitute For Family Hlth	Clinic	~	~	~		~	~	~	~	~	~	
he Lighthouse, Inc.	Clinic	~				~			~			
community Healthcare Network	Clinic	~			~	~		~	~	~	~	
ittle Sisters Of Assum	Clinic	~		~	~							
hoenix House Foundation Inc	Clinic											
erence Cardinal Cooke Hcc	Clinic	~	~	~	~						~	-
Settlement Health	Clinic	~	~			~			~	~	~	
t Lukes Roosevelt Hsp Ctr	Clinic	~	~	~	~	~	~	~	~	~	~	
lythedale Childrens Hospital	Clinic											
alvary Hospital Inc	Clinic	~	~		~							
choices Womens Med Ctr	Clinic											
lenry St Settlement Hith Corp	Clinic	~	~			~	~	~	~	~	~	
ower Eastside Service Center	Clinic	~				~						-
Childrens Aid Soc-Lord Mem Cl	Clinic	~				~						-
ast Harlem Council Hum Serv	Clinic											
Inited Cerebral Palsy Of Nyc	Clinic	~	~	~	~	~	~	~	~	~		
Margaret Sanger Ctr	Clinic	~			 _						~	
Iniversity Optometric Ctr	Clinic											
ed Internati Ctr For Disabl	Clinic											
Villiam F Ryan Comm Hlth Ctr	Clinic	~	~			~		~	~	~	~	
niversity Settlement	Clinic	~				~						
Brooklyn Hospital Center	Clinic	~	~	~	~	~	~	~	~	~	~	



Page 648 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Mount Sinai Hospital	Clinic	~	~	~	>	~	~	~	~	~	~
N Y Eye And Ear Infirmary	Clinic	~	~	~	*	~	~	~	~	~	~
Betances Health Center	Clinic	~				~					
Queens-Long Island Renal Institute	Clinic										
Mount Sinai Hospital Early Interven	Clinic										
Heritage Health And Housing, Inc	Clinic										
Liberty Resources Psychology Physic	Clinic										
Upper Room Aids Ministry Aadc	Clinic										
Qsac Inc	Clinic										
Vocational Inst Proj Comm Svc	Clinic	~	~	~							
Vnsny Community Health Services	Case Management / Health Home	~	~	~							
Bailey House Ai	Case Management / Health Home	~	~		>	~	~			~	~
Asian & Pacific I C Hiv/Aids	Case Management / Health Home	~	~		>			~	~		~
New Horizon Counseling Ctr Mh	Case Management / Health Home	~				~					
Omrdd/Leake & Watts Msc-Hv	Case Management / Health Home	~	~			~					
Beth Israel Medical Ctr Act	Case Management / Health Home	~	~	~	>	~	~	~	~	~	~
Omrdd/Leake And Watts Nyc Msc	Case Management / Health Home	~	~			~					
Mental Hlth Prov/W Queens Mh	Case Management / Health Home	~					~				
Postgraduate Ctr For Mh Mh	Case Management / Health Home										
Weston United Comm Renewal Mh	Case Management / Health Home										
The Bridge Inc Mh	Case Management / Health Home	~	~			~					
Assoc/Rehab Case Mgnt Hou Mh	Case Management / Health Home	~	~		*		~	~	~		
Federation Of Organization Mh	Case Management / Health Home										
Omrdd/Qsac-Li	Case Management / Health Home										
Omrdd/Young Adult Inst-Ny	Case Management / Health Home										
Services For Undersrvd	Case Management / Health Home										
Omrdd/Ucp New York City	Case Management / Health Home	~	~	~	~	~	~	~	~	~	
Omrdd/Inst For Comm Living	Case Management / Health Home										
Omrdd/Edwin Gould Svcs/Child	Case Management / Health Home										
Harlem United Com Aids Ctr Ai	Case Management / Health Home	~	~		~	~	~	~	~	~	~
L I Assoc For Aids Care Ai	Case Management / Health Home	~	~						~	~	~



Page 649 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating Pa	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Brc Human Services Corp Scm	Case Management / Health Home	~									
Upper Manhattan Mh Ctr Scm	Case Management / Health Home	~			~	~					
Lower West Side Household Svc	Case Management / Health Home	~									
/illage Center For Care Ai	Case Management / Health Home										
Aids Svc Ctr Manhatten Ai	Case Management / Health Home										
Dennelisse Corp Ai	Case Management / Health Home	~	~	~	~		~		~	~	
ewish Bd Fam/Child Svcs Mh	Case Management / Health Home										
University Settlement Soc Mh	Case Management / Health Home										
Gay Mens HIth Crisis Aids Ai	Case Management / Health Home	~			~	~	~			~	~
rgus Community Inc Ai	Case Management / Health Home	~	~		~	~	~				~
Housing Works Inc Ai	Case Management / Health Home	~		~	~	~	~	~			~
Bronx Aids Service Ai	Case Management / Health Home	~	~		~						
larco Freedom Cn Ai	Case Management / Health Home										
ewish Child Care Assoc Mh	Case Management / Health Home										
Union Settlement Assoc Mh	Case Management / Health Home	~			~	~	~				
Community Hithcare Network Ai	Case Management / Health Home										
Services F/T Underserved-Vern	Case Management / Health Home										
Outreach Development Corp	Case Management / Health Home	~				~					
nstitute For Family Hlth	Case Management / Health Home	~	~	~		~	~	~	~	~	~
ittle Sisters Of Assum	Case Management / Health Home	~		~	~						
St Lukes Roosevelt Hsp Ctr	Case Management / Health Home	~	~	~	~	~	~	~	~	~	~
Inited Cerebral Palsy Of Nyc	Case Management / Health Home										
Iniversity Settlement	Case Management / Health Home	~				~					
Y Eye And Ear Infirmary	Case Management / Health Home	~	~	~	~	~	~	~	~	~	~
Conomic Opportunity Council Day	Case Management / Health Home										
nstitute For Community Living Day	Case Management / Health Home										
St Christopher Ottilie Mh	Case Management / Health Home										
leritage Health And Housing, Inc	Case Management / Health Home										
Sco Family Of Services Cmcm/Tcm	Case Management / Health Home	~	~	~	~	~	~	~	~	~	
iberty Resources Psychology Physic	Case Management / Health Home										
Edwin Gould Services Day/Ch	Case Management / Health Home										



Page 650 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	j in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
/ns Choice	Case Management / Health Home										
National Association On Drug Abuse	Case Management / Health Home	~	~		~						
Coordinated Behavioral Care Inc	Case Management / Health Home	~	~	~	~	~	~	~	~	~	~
Queens Coordinated Care Partners LI	Case Management / Health Home										
Community Care Management Partners	Case Management / Health Home	~	~		~						
Sac Inc	Case Management / Health Home										
mrdd/Leake And Watts Nyc Msc	Case Management / Health Home	~	~			~					
mrdd/Young Adult Inst-Li	Case Management / Health Home										
Pennis-Kai-Ning Lin	Mental Health										
thylin Wang Jabs	Mental Health										
Shapiro Gabrielle	Mental Health										
flichael Calvin Austin Md	Mental Health										
afin Daniel S	Mental Health										
Villiamson Peter	Mental Health										
lberto Escallon Md	Mental Health										
dowu Kehinde Olabisi	Mental Health										
lew Alternatives/Children Inc B2h	Mental Health	~				~				~	
im Eunae Christina	Mental Health										
1ikhelson Alex	Mental Health										
nsny Community Health Services	Mental Health	~	~	~							
aura Amram	Mental Health										
anoff Sharon	Mental Health										
ore Nissenson	Mental Health										
assalle Adaiah	Mental Health										
oc Carole Marie Md	Mental Health										
elena Dancourt Md	Mental Health										
anapana Himani	Mental Health										
enosian Javier Md	Mental Health										
elson Marshal	Mental Health										
lass Jessica	Mental Health										
evy Shelly	Mental Health										



Page 651 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii 2.c	i 3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Liu Jennifer Md	Mental Health										
Han-Faver Doreen D Md	Mental Health										
Steinberg David	Mental Health										
Volkerts Elston Leroy	Mental Health										
Miller Ricardo Anthony	Mental Health										
Ernst Carrie L Md	Mental Health										
Johnson Amy L Md	Mental Health										
Palmese Christina A Phd	Mental Health										
Terrelonge Robert	Mental Health										
Sullivan Eve	Mental Health										
New Alternatives F Children	Mental Health	~			~				~		
Aloysi Amy Starr Md	Mental Health										
Sanchez Carlos Alberto	Mental Health										
Henry St Settlement House Omh	Mental Health	~	~		~	~	~	~	~	~	
Remson Karen M Np	Mental Health										
Mcknight James Md	Mental Health										
Schattner Thomas John Phd	Mental Health										
Dhallu Gurjeet	Mental Health										
Bailey House Ai	Mental Health	~	~	~	~	~			~	~	
Polycarpe Myreille Md	Mental Health										
Ogula Veronica	Mental Health										
Alvarado Sandra	Mental Health										
Latimer Michelle	Mental Health										
Nadby Betty	Mental Health										
Goodwill Industries Act Rc	Mental Health	~		~	~	~					
Center For Alt Sentencing Rc	Mental Health	~			~						
Goddard Riverside Community	Mental Health	~	~	_							
Postgraduate Ctr Mental HIth	Mental Health										
Vail Lucia Phd	Mental Health										
Vando Sarkis Leonardo Md	Mental Health										
Zambenedetti Maurizio	Mental Health										



Page 652 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
ortune Society Inc, The	Mental Health										
lew Horizon Counseling Ctr Mh	Mental Health										
Defalco Michael M Phd	Mental Health										
Bernstein Michael	Mental Health										
lguyen Ngoc Tram Md	Mental Health										
reeman Linda Nancy	Mental Health										
llumenthal Celia	Mental Health										
an Qiuxia Md	Mental Health										
Vinell Jeremy M Md	Mental Health										
Sutton Allen D Np	Mental Health										
Cennedy Moira J	Mental Health										
inkel Jennifer Meredith Md	Mental Health										
aidya Swapna X Md	Mental Health										
im Sabina Md	Mental Health										
odda Richard J	Mental Health										
Badhey Vasantha Md	Mental Health										
adarwala Aashish Dhansukhlal	Mental Health										
mighi Anca Md	Mental Health										
Mekinulov Boris Md	Mental Health										
iegell Michael Warren Md	Mental Health										
Somez Richard	Mental Health										
Guimaraes Tania Csw	Mental Health										
ats Lyudmila	Mental Health										
lipstein Kimberly G Md	Mental Health										
Rodriguez Gloria Josefina Md	Mental Health										
Groves Mark Md	Mental Health										
eth Israel Medical Ctr Act	Mental Health	~	~	~	~	~	~	~	~	~	~
ries James Robert Phd	Mental Health										
challa Kiranmayi	Mental Health										
fartin Jane Phd	Mental Health										
Cardillo Edward Paul Phd	Mental Health										



Page 653 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Evdos Olga	Mental Health											
Umali Sofia	Mental Health											
Cohen Lisa	Mental Health											
Vazquez Pedro	Mental Health											
Li Jun Md	Mental Health											
Holmgren Anna	Mental Health											
Brewer Hilda	Mental Health											
Di Lullo Joseph Matthew Md	Mental Health											
Jack Madeline	Mental Health											
Witek Malgorzata Wieslawa	Mental Health											
Kolevzon Alexander Md	Mental Health											
Ivanov Iliyan Stoyanov Md	Mental Health											
Chang Luke	Mental Health											
Eisenstadt Ellen Beth Md	Mental Health											
Weisstuch Zvi Samuel Md	Mental Health											
Tun Hla Md	Mental Health											
Beyda Ellen Michelle Phd	Mental Health											
Naco Elva Md	Mental Health											
Quentzel Stephan Jeremy Md	Mental Health											
Pathways To Housing Inc	Mental Health											
Zisu Manuela Pascolina Md	Mental Health											
Singh Prameet Md	Mental Health											
Murillo Mauricio Md	Mental Health											
Smith Angela Lantz	Mental Health											
Farol Peter Md	Mental Health											
Serobyan Yana	Mental Health											
Holt Kimberly J Phd	Mental Health											
Kleyman Emily Phd	Mental Health											
Khaldarov Yevgeniy Md	Mental Health											
Reyes Frank E Md	Mental Health											
Rana Nirmala Psy.D	Mental Health											



Page 654 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Rosen Daniel D	Mental Health											
Cotto Sylvia	Mental Health											
Das Piali	Mental Health											
Degi Keith	Mental Health											
Brooklyn Aids Task Force Inc	Mental Health											
Nikiforov Konstantin Md	Mental Health											
Gilbert Melvin R Md	Mental Health											
Dobroshi Zana Md	Mental Health											
Ramaseshu Anne Md	Mental Health											
Mental Hith Prov/W Queens Mh	Mental Health	~					~					
Jin Charles Yiming Md	Mental Health											
Khan Khalid M Md	Mental Health											
Basso Alan Matthews Phd	Mental Health											
Tate Derek Mitchell Md	Mental Health											
Postgraduate Ctr For Mh Mh	Mental Health											
The Bridge Inc Mh	Mental Health	~	~			~						
St Christopher-Ottilie Mh	Mental Health											
Isak Isakov Medical Pc	Mental Health											
Berrios Miriam	Mental Health											
Mindlin Galina Md	Mental Health											
Jewish Child Care Assoc	Mental Health											
Mitelman Serge A Md	Mental Health											
Federation Of Organization Mh	Mental Health											
Festa Joanne Phd	Mental Health											
Purugganan Romeo Sison Md	Mental Health											
Mccullough Gene P	Mental Health											
Serby Michael Joseph Md	Mental Health											
Alcantara Angel Maria Md	Mental Health											
Katz Craig Lawrence Md	Mental Health											
Villarosa Teresita Lacanale	Mental Health											
Tiu Aurora Tompar Md	Mental Health											



Page 655 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Snyder Andrea Madeline Md	Mental Health											
Roberts Michael Phd	Mental Health											
Sewell Margaret Cooper Phd	Mental Health											
Maruyama Nancy Chiyo Md	Mental Health											
Akerele Evaristo Olanrewaju Md	Mental Health											
Squires James Jerome Md	Mental Health											
Colon Federico Ernesto Md	Mental Health											
Schweitzer Frances Robyn Phd	Mental Health											
Gutkovich Zinoviy Md	Mental Health											
Azbel Vadim Md	Mental Health											
Grin Michael S Md	Mental Health											
Hundorfean Gabriela Md	Mental Health											
Campione Michele Md	Mental Health											
Williamson Hyacinth	Mental Health											
Serseni Dragos M Md	Mental Health											
Michael Callen-Audre Lrde Chc	Mental Health	~			~	~					~	
Mcintosh James	Mental Health											
Inghilterra Karen	Mental Health											
Vazquez Claudio Manuel Md	Mental Health											
Plantin Moise	Mental Health											
Alfonso Garcia Cesar Alberto	Mental Health											
Luft Zinaida	Mental Health											
Duperval Mireills Md	Mental Health											
Kulkarni Subash	Mental Health											
Joseph Myriame	Mental Health											
Yanowitch Philip Md	Mental Health											
Forster Howard	Mental Health											
Merkin Michael	Mental Health											
Carbone Joseph R Md	Mental Health											
Flournoy Sherri Michele	Mental Health											
Miller Robert	Mental Health											



Page 656 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Merling Andrew Neil Phd	Mental Health										
Rodriguez Oscar D Md	Mental Health										
Devine Jeanne M Phd	Mental Health										
Mayer Richard	Mental Health										
Rameshwar Karamchand Md	Mental Health										
ishberger Jeffrey Md	Mental Health										
ermine Anthony William Md	Mental Health										
Housing Works Ser,Inc Aadc	Mental Health	~		~	~	~	~	~			~
Galynker Igor I Md	Mental Health										
Abidi Syed Md	Mental Health										
Haroon Hasina Aktar Md	Mental Health										
owe Sandra M Md	Mental Health										
Shif Mark Md	Mental Health										
Padi Madhu	Mental Health										
Garza Daniel	Mental Health										
Frenkel Maxim Md	Mental Health										
Narek Alina Md	Mental Health										
Cemether Eileen	Mental Health										
riedman Joseph Irwin Md	Mental Health										
t Lukes Roosevelt Hsp	Mental Health	~	~	~	~	~	~	~	~	~	~
Rowe Timothy Owen	Mental Health										
ubin Frantz Hernould Md	Mental Health										
ntoine Ewald Jonathan Md	Mental Health										
St Christophers Inn Inc	Mental Health										
bellard Yvelyne Md	Mental Health										
idagoster Lidia Md	Mental Health										
Medeiros Daniel M Md	Mental Health										
Kaplowitz Michael Md	Mental Health										
ato Kyle S Md	Mental Health										
Ross Randall M Md	Mental Health										
antz Melinda S Md	Mental Health				İ	İ					



Page 657 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	j in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Heisman Alexander	Mental Health										
Salomon Gerard Md	Mental Health										
Brc Human Services Corp Scm	Mental Health	~									
Upper Manhattan Mh Ctr Scm	Mental Health	~			~	~					
Schwartz Stewart Ian Do	Mental Health										
Kannry Joseph L Md	Mental Health										
/oigt Joseph Nicholas Md	Mental Health										
Comunilife Mental Health CI	Mental Health	~	~			~					
Brooklyn Bureau Of Comm Srv	Mental Health										
Goldstein Michael Md	Mental Health										
Fredrickson Lauralyn Md	Mental Health										
Singh Deepika Md	Mental Health										
Brewster Joe Cephus Jr Md	Mental Health										
Klahr David M Md	Mental Health										
Fox Lewis Md	Mental Health										
Lippman Marie Abarientos Md	Mental Health										
Greenwich House Inc Ai	Mental Health	~				~	~				
Schiff Elliot Phd	Mental Health										
Holliswood Hosp Adol Dtp	Mental Health										
Eaton Margaret M Phd	Mental Health										
Jewish Bd Of Fam Child Svc	Mental Health	~	~		~	~	~			*	
Garwood John William Md	Mental Health										
Gianelli Philip A Md	Mental Health										
Psychiatric Services Of Orang	Mental Health										
Najara Julia E Md	Mental Health										
Samuel Field Ym & Ywha Inc	Mental Health	~	~			~					
Abbott House Inc	Mental Health	~									
ried Steven Phd	Mental Health										
Veston United Comm Renewal	Mental Health	~					~				
Assoc Rehab Cm & Housing Inc	Mental Health	~	~		~		~	~	~		
Concern For Mental Health Inc	Mental Health	~	~			~					



Page 658 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
ewish Board Of Fmly&Child Sv	Mental Health	~	~		~	~	~			>	
ountain House,Inc.	Mental Health										
Community Access,Inc.	Mental Health										
ondoc Eduardo Canlas Md	Mental Health										
lajeske Matthew F Md	Mental Health										
reedman Jeffrey Bruce Md	Mental Health										
reeman Robert A	Mental Health										
rody David W Md	Mental Health										
loane David	Mental Health										
eloquen James Lloyd Md	Mental Health										
lachamie Lynn C Md	Mental Health										
pschitz Sageman Sharon B Md	Mental Health										
adiq Asma J Md	Mental Health										
nabus Brent Ira Md	Mental Health										
moke Neil Do	Mental Health										
han Andrew Hing Kin Md	Mental Health										
antin Patrick Md	Mental Health										
gus Community,Inc	Mental Health	~	~		~	~	~				✓
eisbard James Joseph	Mental Health										
oyle Parr Charita C Md	Mental Health										
ostel Marcy E Md	Mental Health										
esach Tikvah-Hope Dev Inc	Mental Health										
esai Rajesh B Md	Mental Health										
rugley Richard A Md	Mental Health										
ot Renee Judith Md	Mental Health										
ersaud Vyas Durga Md	Mental Health										
erre Antoine Roger Md	Mental Health										
stitute For Family Hlth	Mental Health	~	~	~		~	~	~	~	~	~
erre Paul Antoine Md	Mental Health										
wish Asso For Svcs For The Aged	Mental Health										
aagas Edita M Md	Mental Health										



Page 659 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	j in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Charles Joseph E Md	Mental Health										
t Marks Place Institute	Mental Health	~				~	~	~	~	~	
lasan Zainab Md	Mental Health										
Cury Yvonne A Md	Mental Health										
tf Childrens Village	Mental Health										
leishman Stewart B Md	Mental Health										
ewish Board Family Child B	Mental Health	~	~		~	~	~			~	
brams Robert C Md	Mental Health										
Inion Settlement Asso Inc	Mental Health										
cimeca Michael M Md	Mental Health										
athpalia Kusum Md	Mental Health										
ehar Michael Stephan Md	Mental Health										
ommunity Healthcare Network	Mental Health	~			~	~		~	~	~	~
ew Horizon Counseling Ctr	Mental Health	~				~					
olahifar Jafar Md	Mental Health										
rickson Candace J Md	Mental Health										
osenfeld Jonathan E Md	Mental Health										
hepuru Yadagiri Md	Mental Health										
aplan Mitchel A Md	Mental Health										
idie Mary M Md	Mental Health										
ubenstein Robert J Md	Mental Health										
angronigen Peter Md	Mental Health										
arapore Farokh Earch Md	Mental Health										
atta Moitri Nath Md	Mental Health										
t Lukes Roosevelt Hsp Ctr	Mental Health	~	~	~	~	~	~	~	~	~	~
ared Thomas A Md	Mental Health										
Iccurtis Henry Lloyd Md	Mental Health										
renner Ronald Md	Mental Health										
oetzel Richard Md	Mental Health										
oblentz Daniel E Md	Mental Health										
/allack Joel J Md	Mental Health										



Page 660 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

Participating in Pro	ojects										
Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Mental Health											
Mental Health	*				>						
Mental Health	>				>						
Mental Health	*	~	~	*	>			~			
Mental Health											
Mental Health	*				>	~					
Mental Health											
Mental Health											
Mental Health	>	~			>		~	~	~	~	
Mental Health											
Mental Health	*					~					
Mental Health											
Mental Health	>				>						
Mental Health											
Mental Health	>	~	~	~	>	~	~	~	~	~	
Mental Health											
Mental Health											
Mental Health											
Mental Health											
Mental Health											
Mental Health											
Mental Health											
Mental Health											
Mental Health											
Mental Health											
Mental Health											
Mental Health											
Mental Health											
Mental Health											
Mental Health											
Mental Health											
	Provider Category Mental Health	Mental Health Mental Health	Mental Health Mental Health	Provider Category August 2.a.i 2.b.iv 2.b.viii Mental Health Provider Category 2.a.i 2.b.iv 2.b.viii 2.c.i Mental Health Men	Provider Category 2.a.i 2.b.iv 2.b.viii 2.c.i 3.a.i Mental Health Mental Healt	Provider Category 2.a.i 2.b.iv 2.b.viii 2.c.i 3.a.i 3.a.iii	Provider Category 2.a.i 2.b.iv 2.b.viii 2.c.i 3.a.i 3.a.iii 3.b.i Mental Health Ment	Provider Category 2.a.i 2.b.iv 2.b.viii 2.c.i 3.a.i 3.a.iii 3.b.i 3.c.i Mental Health Mental	Provider Category 2.a.i 2.b.iv 2.b.viii 2.c.i 3.a.i 3.a.iii 3.b.i 3.c.i 4.b.ii Mental Health Menta	Mental Health Me	



Page 661 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

* Safety Net Providers in Green											
	Participating		ı				1		Ī		1
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii 2	c.i 3.a	i 3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Saporito Anna Gabriella Md	Mental Health										
Perkel Charles Alan Md	Mental Health										
Cortes-Ladino R	Mental Health										
Sanchez Antonio Alberto Md	Mental Health										
Borg Lisa	Mental Health										
Bobb Vanessa Toney	Mental Health										
Kulman Ilana	Mental Health										
Charles H Kellner	Mental Health										
Azam Anjum Md	Mental Health										
Maloutas Eleni	Mental Health										
Ahmed Tanveer	Mental Health										
Maria D Linden	Mental Health										
sraelovitch Melanie	Mental Health										
an Li	Mental Health										
Shenoy Akhil Md	Mental Health										
Pui Yin Wong	Mental Health										
Zakari Henrik	Mental Health										
Gaveras Georgia	Mental Health										
Grullon-Figueroa Lorena Md	Mental Health										
vezbakiyev Emanuel	Mental Health										
Hernandez Colon Agdel Jose	Mental Health										
Rosenfield Paul Jacoby	Mental Health										
Narva Toviah A	Mental Health										
/akov Semenov	Mental Health										
Sangeet Khanna Md	Mental Health										
vgeny Fink	Mental Health										
Volfe Lisa	Mental Health										
acifici Amy	Mental Health										
ardarajan Asha	Mental Health										
ersh Madeleine Esther Md	Mental Health										
Andrew W Pearson Md	Mental Health										



Page 662 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Guschwan Marianne	Mental Health										
Quitangon Gertie	Mental Health										
ast Noam	Mental Health										
Colon-Otero Sebastian	Mental Health										
Roy E Bachar Md	Mental Health										
Zurita Omar	Mental Health										
Castro Miriam	Mental Health										
Matthew Bremer	Mental Health										
Argus Community Inc	Mental Health	~	~		~	~	~				✓
Martiny Vanessa Lorena	Mental Health										
Breed Sabrina Theoposia	Mental Health										
bdel-Wahab Nancy Hussein	Mental Health										
stephen Larson	Mental Health										
oseph Cohen	Mental Health										
Rochel Henry	Mental Health										
shikawa Atsuko	Mental Health										
forris Lauren	Mental Health										
ue Katrina	Mental Health										
farsman Michael	Mental Health										
lays Paul	Mental Health										
ennett John	Mental Health										
Rosas Maria	Mental Health										
Accabe Patricia	Mental Health										
Berberena Frances	Mental Health										
se Jeanie	Mental Health										
Dams-Oconnor Kristen	Mental Health										
Griffin Rachel	Mental Health										
Maddox Jill	Mental Health										
itale Elizabeth	Mental Health										
Bosworth Jackie	Mental Health										
Perron Thomas	Mental Health										



Page 663 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Howard Leigh	Mental Health										
Heidi Bender	Mental Health										
Schwartz Madeline Perie	Mental Health										
Young-Geye Stephanie	Mental Health										
Gass Gregory	Mental Health										
Quirolo Adrienne	Mental Health										
Schuetz-Mueller Jan	Mental Health										
ee Susan	Mental Health										
Gallego Mariel	Mental Health										
Martin Candice	Mental Health										
Bird Anne F	Mental Health										
Cohen Alexis	Mental Health										
Batista Sharon	Mental Health										
Phelan Jane	Mental Health										
Mcgonigle Daniel Paul	Mental Health										
Berger Niel Phd	Mental Health										
/lacdowall Eva	Mental Health										
ared Scott Jerome	Mental Health										
Mental Health Association Of Nyc In	Mental Health	~	~		~	~		~	~		
Abbott House Spt	Mental Health										
Grosman Kyra Taylor	Mental Health										
Saccente Erica	Mental Health										
Adam Antoine	Mental Health										
Brana-Berrios Marta A	Mental Health										
Manera Joseph John Psyd	Mental Health										
Jpper Room Aids Ministry Aadc	Mental Health										
Davidson Amelie	Mental Health										
Scott Elizabeth	Mental Health										
staco Mira F	Mental Health										
Pedraza Juan D	Mental Health										
Hung Kenneth	Mental Health										



Page 664 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Toma Mirela Md	Mental Health											
Walker Sara	Mental Health											
Argus Community Inc	Mental Health											
Vaughan Barney	Mental Health											
Morris Joshua D	Mental Health											
Schmelzer Naomi Ariel	Mental Health											
Ozden Aykut	Mental Health											
Newman-Hernandez Roberta	Mental Health											
Gooden Shanti Lila	Mental Health											
Roshchina Yelena	Mental Health											
Chao Faye	Mental Health											
Heron Abigail Jane	Mental Health											
Calderon Ruddy Smith	Mental Health											
/alentin Kenia	Mental Health											
Dayal Shivani	Mental Health											
Bailey Judith	Mental Health											
Grogan Ann Marie	Mental Health											
Fleckman Fern	Mental Health											
iggio Carlo	Mental Health											
eczycki Adam Z	Mental Health											
Portnoy Ruben	Mental Health											
Vu Shiming	Mental Health											
Alexeenko Lada	Mental Health											
Karys Peter	Mental Health											
Gonzalez Gwendolyn	Mental Health											
Shutia Phintso Pd	Mental Health											
urok Alisa	Mental Health											
Sodhi Dimple	Mental Health											
srael-Maclin Michelle Sophia	Mental Health											
Chukwuocha Benjamin	Mental Health											
Cahn Elizabeth Ann	Mental Health											



Page 665 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Sullivan Richard C	Mental Health											
Bhowmick Debjani	Mental Health											
Kahn Gary Lee	Mental Health											
Yarbrough Eric	Mental Health											
Halperin Diana	Mental Health											
Krull Joanna R	Mental Health											
Shatia Vaibav	Mental Health											
Malieckal Giles	Mental Health											
Schnapper Debbie Gail	Mental Health											
Hinojosa Franz	Mental Health											
Rivera Victoria	Mental Health											
Aleman Sylvia	Mental Health											
Ditzell Jeffrey	Mental Health											
Guerrero Rachel	Mental Health											
Buggie Brian Gregory	Mental Health											
Roy Morris	Mental Health											
Costakis Anna	Mental Health											
Patel Minesh R Md	Mental Health											
Torabi Mandana	Mental Health											
Zhao Ling	Mental Health											
D'Boyle Meredith	Mental Health											
Jason W Krellman	Mental Health											
Egol Claudine J	Mental Health											
Chang Nadine Ann	Mental Health											
Batson Lisa Ann	Mental Health											
Batson Nicholas E	Mental Health											
he Epilepsy Institute	Mental Health	~			~							
Painson Jean Luther	Mental Health											
Anusionwu Reagan	Mental Health											
ujack Anthony M	Mental Health											
Stork Caitlin E	Mental Health											



Page 666 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

* Safety Net Providers in Green											
	Participating	<u> </u>									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii 2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Boyd Kaleen M	Mental Health										
Patterson Aaron Ronald	Mental Health										
Modhwadia Kanan	Mental Health										
Murzakhanova Inna	Mental Health										
Leibu Evan	Mental Health										
Khetsuriani Irina	Mental Health										
Samuel Diana	Mental Health										
Stephens Evelyn Afif	Mental Health										
Soleimani Laili	Mental Health										
Yuen Joseph	Mental Health										
De Claro Danilynn	Mental Health										
Appel Jacob M	Mental Health										
Jngar Allison Kay	Mental Health										
esperance Mayra Cabrera	Mental Health										
Blackham Janice	Mental Health										
lewish Child Care Association Of Ne	Mental Health										
Obrien Betsy S	Mental Health										
Santos Gutierrez Lorenzo	Mental Health										
Garo Nicholas	Mental Health										
Nor Milana	Mental Health										
Husson Martinez Jill	Mental Health										
Pacannuayan Jessica S	Mental Health										
lordan Malynda	Mental Health										
lewish Board Family Child A	Mental Health	~	~	~	~	~			~		
Volk Lora Hilary	Mental Health										
Novakovic Vladan	Mental Health										
ilipovic-Jewell Zorica	Mental Health										
Gonzalez Ernesto	Mental Health										
Gosselin Gary Joseph	Mental Health										
Horvath David	Mental Health										
Malloy Erica L	Mental Health										



Page 667 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Eschenbach Suzanne Kohout	Mental Health										
Andrus Jason M	Mental Health										
Mikkola Eeva Johanna	Mental Health										
Kagan Yaffa Y	Mental Health										
einung Kristen Marie	Mental Health										
layashi Fumitaka	Mental Health										
lichel Jane	Mental Health										
rion Megan K	Mental Health										
Nartinez Caroline	Mental Health										
Alikakos Maria	Mental Health										
Sannon Brighid Armstrong	Mental Health										
Gale Gregory Mark	Mental Health										
Gunopawiro Jo Anne	Mental Health										
obik Sandra M	Mental Health										
Barenboim Arkady Z	Mental Health										
Balzano Julie	Mental Health										
earlman Shoshannah	Mental Health										
Catholic Charities Comm Svcs Arch	Mental Health	~	~	~	~						~
ahradnik Erin Kathryn	Mental Health										
lguyen Thu-Ha T	Mental Health										
Rainey Mary Chandler	Mental Health										
Poschin Simona	Mental Health										
ermone Roy	Mental Health										
Chattab Ahmed M	Mental Health										
wanusa Erin Elizabeth	Mental Health										
Brooke Shyvonne	Mental Health										
obinson Kimberly	Mental Health										
Arroyo Hansel	Mental Health										
enia Rachna	Mental Health										
łodulik Sarah	Mental Health										
Malekan Shahnaz	Mental Health										



Page 668 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Gerz Erika Antoinette	Mental Health											
Center For Alternative Sentencing A	Mental Health	~				~						
Albertini Elizabeth Streicker	Mental Health											
Linhares Daniel Faver	Mental Health											
Mercader Carolina	Mental Health											
Pieh Nyota May	Mental Health											
Stewart Jessica Ann	Mental Health											
Wall Emma Kristine	Mental Health											
Casasnovas Carmen	Mental Health											
Blissett Kecia-Ann May	Mental Health											
Deroche Jeffrey	Mental Health											
Vocational Inst Proj Comm Svc	Mental Health	~	~	~								
The Family Center Inc	Mental Health											
Matsuki Takashi	Mental Health											
Varvara Maria	Mental Health											
Dudas Melissa Maureen	Mental Health											
Rice Timothy Reynolds	Mental Health											
Chawla Jatinder	Mental Health											
Qayyum Roomana	Mental Health											
Harsany Amy	Mental Health											
Guthrie Clayton	Mental Health											
Mahle Cameron	Mental Health											
Buchanan Anne	Mental Health											
Hou Patrick Chang	Mental Health											
Ohagan Andrew H	Mental Health											
Uy Phillip Joseph	Mental Health											
Halene Tobias Bernhard	Mental Health											
Hurtado Alicia Marlene	Mental Health											
Yaseen Zimri Shalom	Mental Health											
Stolberg Stephanie	Mental Health											
Tioleco Nina Marie	Mental Health											



Page 669 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating Pa	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Tsimoyianis Christie	Mental Health										
Fedele Piergiuseppe	Mental Health										
Omrdd/Young Adult Inst-Li	Mental Health										
Kopple-Perry Hart Nicholas	Mental Health										
Kilthau Matthew Erik	Mental Health										
Pope Amelia	Mental Health										
Phoenix Houses Of New York Inc	Substance Abuse										
Vnsny Community Health Services	Substance Abuse										
Bailey House Ai	Substance Abuse										
Hanac Inc	Substance Abuse	~					~				
Educational Alliance, Inc	Substance Abuse										
Eac Inc	Substance Abuse	~			~		~	~	~	~	
Fortune Society Inc, The	Substance Abuse										
Argus Community Inc	Substance Abuse	~	~		~	~	~				~
Bgr Service Inc	Substance Abuse										
Greenhope Services For Women	Substance Abuse	~			~						~
Qsa Services Inc	Substance Abuse										
Beth Israel Medical Ctr Act	Substance Abuse	~	~	~	~	~	~	~	~	~	~
Brooklyn Aids Task Force Inc	Substance Abuse										
Mental Hlth Prov/W Queens Mh	Substance Abuse	~					~				
The Bridge Inc Mh	Substance Abuse	~	~			~					
Silver Lake Support Services	Substance Abuse										
Ctr For Comm Alternatives Inc	Substance Abuse	~				~					
Project Renewal	Substance Abuse										
West Midtown Medical Group	Substance Abuse	~				~					
Exponents Inc	Substance Abuse	~	~	~	~	~				~	~
Housing Works E Ny Hiv 3 Aadc	Substance Abuse	~		~	~	~	~	~			~
Housing Works Ser,Inc Aadc	Substance Abuse										
St Christophers Inn Inc	Substance Abuse										
Housing Works Svc li Aadc	Substance Abuse										
Brc Human Services Corp Scm	Substance Abuse	~									



Page 670 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Jpper Manhattan Mh Ctr Scm	Substance Abuse	~			~	~					
eafield Center Inc	Substance Abuse										
erkshire Farm Center	Substance Abuse										
ids Svc Ctr Manhatten Ai	Substance Abuse										
reenwich House Inc Ai	Substance Abuse	~				~	~				
ridge Back To Life Ctr Inc	Substance Abuse	~			>	~					
onifer Park	Substance Abuse										
rms Acres	Substance Abuse	~	~			~					
amuel Field Ym & Ywha Inc	Substance Abuse										
Cingsboro Addiction Trt Ctr	Substance Abuse	~				~					
alladia Inc	Substance Abuse										
20 River Street Inc.	Substance Abuse										
ealization Center Inc	Substance Abuse	~	~								~
rgus Community,Inc	Substance Abuse										
Outreach Development Corp	Substance Abuse	~				~					
uguste Jean K Md	Substance Abuse										
t Marks Place Institute	Substance Abuse	~				~	~	~	~	~	
ew Horizon Counseling Ctr	Substance Abuse	~				~					
hoenix House Foundation Inc	Substance Abuse										
t Lukes Roosevelt Hsp Ctr	Substance Abuse	~	~	~	>	~	~	~	~	~	~
edical Arts Sanitarium	Substance Abuse										
ower Eastside Service Center	Substance Abuse	~				~					
amilton-Madison House,Inc	Substance Abuse										
rooklyn Ctr Psychotherapy	Substance Abuse										
d Internatl Ctr For Disabl	Substance Abuse										
ong Island Consultation Ctr	Substance Abuse	~					~				
rooklyn Hospital Center	Substance Abuse	~	~	~	~	~	~	~	~	~	~
eality House	Substance Abuse										
he Pac Program Of The Bronx Inc	Substance Abuse	~	~			~					
pper Room Aids Ministry Aadc	Substance Abuse										
rgus Community Inc	Substance Abuse	✓	~		~	~	~				~



Page 671 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Lafayette Medical Approach Llc	Substance Abuse	~					~				
Vocational Inst Proj Comm Svc	Substance Abuse	~	~	~							
Cobble Hill Hlth Ctr Inc Lthhcp	Nursing Home										
Sheepshead Nrs & Reh Ctr Adhc	Nursing Home	~	~					~			
New Carlton Rehab Nrs Ctr Snf	Nursing Home	~									
New York Center Reh Care Snf	Nursing Home	~	~	~							
Willoughby Reh & Hlth Cr Ctr	Nursing Home										
Buena Vida Cont Care & Reh Ct	Nursing Home										
Elmhurst Care Center Adhc	Nursing Home	~	~								
Carillon Nrs Rehab Ctr Adhc	Nursing Home	~	~	~							
Amsterdam Nursing Home Adhc	Nursing Home	~	~								
Bronx Center Rehab & Hlth Car	Nursing Home										
Hempstead Park Nursing Home	Nursing Home										
Nassau Extended Cr Facility A	Nursing Home										
Townhouse Center Rehab & Nursing	Nursing Home										
Four Seasons Nrs & Reh Ctr Ad	Nursing Home	~	~	~					~	~	
Woodmere Rehab & Hcc Inc	Nursing Home										
Northern Manhattan Reh & Nrs	Nursing Home	~	~								
Rivington Hs/Nicholas A Rango	Nursing Home										
Throgs Neck Extended Care Fac	Nursing Home										
Bay Park Ctr Nursing & Rehab Adhc	Nursing Home										
Vartburg Lutheran Hm Aging	Nursing Home										
Ference Cardinal Cooke Hcc	Nursing Home	~	~	~	~						~
Menorah Home & Hosp Aged Inf	Nursing Home										
Bishop Charles W Maclean Epis	Nursing Home										
Peninsula Gen Nursing Home	Nursing Home										
ewish Home & Hosp For Aged	Nursing Home										
Keser Nursing & Rehab Center	Nursing Home										
Komanoff Ctr/Geriatric Rehab	Nursing Home										
St Cabrini Nursing Home	Nursing Home	~	~	~	~			~	~	~	
Methodist Church Home For The	Nursing Home										



Page 672 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
ewish Home & Hosp Bronx Div	Nursing Home											
Parker Jewish Inst Hlth Cr Re	Nursing Home											
Center For Nursing & Rehab In	Nursing Home											
Brooklyn Ctr Rehab & Residential Cr	Nursing Home											
Villiamsbridge Manor Nh	Nursing Home											
Regency Extended Care Center	Nursing Home	~	~									
Golden Gate Reh & Hith Cr Ctr	Nursing Home											
Mary Manning Walsh Nursing Ho	Nursing Home											
Iniversity Nursing Home Snf	Nursing Home											
Sephardic Skilled Nrs & Reh C	Nursing Home											
tlantis Reh & Res Hlth Cr Fac	Nursing Home	~	~					~	~			
ark Terrace Care Ctr Snf	Nursing Home	~	~									
t Marys Hospital For Childre	Nursing Home	~	~	~	~							
ishop Henry B Hucles Nurs Hm	Nursing Home	~	~									
hore View Nursing Home	Nursing Home	~						~	~	~		
astchester Reh & Hlth Cr Ctr	Nursing Home											
Queens Nassau Reh & Nrs Cente	Nursing Home											
/oodcrest Nursing Home	Nursing Home											
sabella Geriatric Ctr Inc	Nursing Home	~	~	~	~							
Queens Ctr Reh & Res Hlth Cr	Nursing Home											
Morningside House Nursing Hom	Nursing Home	~	~		~					~		
Oxford Nursing Home Inc	Nursing Home	~	~					~	~			
lew Surfside Nursing Home	Nursing Home	~										
largaret Tietz Center For Nur	Nursing Home											
crown Nursing And Rehab Cente	Nursing Home	~	~						~			
liffside Reh & Res Hlt Cr Ct	Nursing Home	~	~									
y Congregational Nrs Ctr Inc	Nursing Home											
race Plaza Nrs & Reh Ctr	Nursing Home	~	~									
orest View Ctr For Reh & Nrs	Nursing Home	~	~									
ea-Crest Health Care Center	Nursing Home	~						~	~	~		
ludson Pointe Riverdale Ct Nr & Reh	Nursing Home											



Page 673 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

* Safety Net Providers in Green												
	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Barnwell Nursing & Rehab Cent	Nursing Home											
Park Nursing Home Rhcf	Nursing Home											
Mills Pond Nursing & Rehab Ctr	Nursing Home											
Boro Park Ctr Rehab & Hlth Cr	Nursing Home	>	✓					~	~			
Richmond Center Rehab & Spec Hlthcr	Nursing Home											
Holliswood Operating Co Llc	Nursing Home											
Doj Operations Associates Llc	Nursing Home											
Queens Blvd Extended Care	Nursing Home	~	~		~			~	~			
Hope Center Operations Llc	Nursing Home											
Hendon Garden Nursing & Rehab Ctr	Nursing Home											
Rite Aid Of New York Inc	Pharmacy											
875 Lexington Avenue Corp Of New Y	Pharmacy											
Metrocare Pharmacy Inc	Pharmacy											
ouis-Jacques Nadja Rn	Pharmacy											
Speciality Rx Inc	Pharmacy											
Beth Israel Medical Ctr Act	Pharmacy	~	~	~	~	~	~	~	~	~	~	
Orug Shoppe Llc	Pharmacy											
Peter'S Pharm & Vitamins Inc	Pharmacy											
Manvihar Pharmacy Inc	Pharmacy											
Bcp Pharmacy Inc	Pharmacy											
incoln Place Pharmacy Inc	Pharmacy											
Drug Depot Corp	Pharmacy											
enox Terrace Pharmcy Inc	Pharmacy											
Healthmax Corporation	Pharmacy											
Howard J Reifer Dme	Pharmacy											
C & C Drug Inc	Pharmacy											
Valgreen Eastern Co Inc.	Pharmacy											
Metropolitan Pharmacy Inc	Pharmacy											
Med-World Acquisition Corp	Pharmacy											
ej Pharmacy Inc	Pharmacy											
And B Pharmacy Corp	Pharmacy											
	•											



Page 674 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participati	ng in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Boan Drugs Inc	Pharmacy										
Dinesh Pharmacy Inc	Pharmacy										
58th Street Pharmacy Inc	Pharmacy						~		~		
Madison Avenue Pharmacy Inc	Pharmacy	~	~	~			~	~	~	~	
Columbus J J Drug Co Inc	Pharmacy	~					~		~		
erin Drug Co Inc	Pharmacy	~					~		~		
t Lukes Roosevelt Hsp Ctr	Pharmacy	~	~	~	~	~	~	~	~	~	~
lew London Pharmacy Inc	Pharmacy										
rooklyn Hospital Center	Pharmacy	~	~	~	~	~	~	~	~	~	~
Nount Sinai Hospital	Pharmacy										
Y Eye And Ear Infirmary	Pharmacy	~	~	~	~	~	~	~	~	~	~
Pharmscript Llc	Pharmacy										
oshakova Alina	Pharmacy										
Duane Reade	Pharmacy										
Chem Rx Acquisition Sub Inc	Pharmacy										
md Pharmacy Inc	Pharmacy										
artners Of New York Llc	Pharmacy										
Procare Ltc Pharmacy Of Connecticut	Pharmacy										
nsny Community Health Services	Hospice	~	~	~							
Compassionate Care Hospice Ny	Hospice										
Calvary Hha & Hospice Care	Hospice										
Comprehensive Com Hospice Pji	Hospice										
lospice Of New York Llc	Hospice	~	~	~	~						
acob Perlow Hospice	Hospice										
ns Of Ny Hospice Care	Hospice										
ittle Sisters Of Assum	Hospice	~		~	~						
ominican Sister Family Healt	Hospice	~	~	~	~			~	~	~	~
Calvary Hospital Inc	Hospice	~	~		~						
Brooklyn Hospital Center	Hospice	~	~	~	~	~	~	~	~	~	~
Metropolitan/Jewish Hspc Gny/Mjh	Hospice										
abr, Inc. (Aca Member Agency)	Community Based Organizations										



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 675 of 939 Run Date: 12/29/2017

* Safety Net Providers in Green	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Abbotthouse	Community Based Organizations	~										
Adena Bargad	Community Based Organizations											
Adria Rodriguez	Community Based Organizations											
Adriarodriguez	Community Based Organizations											
Ahlamalrubayai,Rn	Community Based Organizations											
Aidsservicecenteroflowermanhattaninc., Dbaascnyc	Community Based Organizations	~	~		~		~				~	
Ajayjalwan,M.D.	Community Based Organizations											
Alan G. Busby	Community Based Organizations											
Alan Stuckey	Community Based Organizations											
Alancohen	Community Based Organizations											
Alang.Busby	Community Based Organizations											
Alanschuller	Community Based Organizations											
Alanstuckey	Community Based Organizations											
Albin, Scott	Community Based Organizations											
Albin,Scott	Community Based Organizations											
Alexczira	Community Based Organizations											
Alpine Home Health Care	Community Based Organizations	~	~	~				~	~	~		
Amanda Ali	Community Based Organizations											
Amandaali	Community Based Organizations											
Ambercourtathome	Community Based Organizations	~										
Amberpennant,Rn	Community Based Organizations											
Anandv.Patel	Community Based Organizations											
Anandv.Patel-License#0195741	Community Based Organizations											
Andrea Dory	Community Based Organizations											
Andreadory	Community Based Organizations											
Anitahariprashadpa	Community Based Organizations											
Anthonyantonucci	Community Based Organizations											
Arch Care	Community Based Organizations											
Arseniojiminez	Community Based Organizations											
Bestcare, Inc.	Community Based Organizations	~	~	~	~			~	~	~		
Bleulerpsychotherapycenter,Inc.	Community Based Organizations	~				~	~					



Page 676 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Bocchieri-Bustroselisa	Community Based Organizations											
Borohovrozalia	Community Based Organizations											
Brookebalchan	Community Based Organizations											
Brooklynperinatalnetwork,Inc.&Brooklyntaskforceonim	Community Based Organizations											
Cabriniimmigrantservices	Community Based Organizations											
Canaan Baptist Church Of Christ	Community Based Organizations											
Cardinal Health Partners Ipa, Llc	Community Based Organizations											
Carmenmarcali	Community Based Organizations											
Carol De Costa	Community Based Organizations											
Caroldecosta	Community Based Organizations											
Carolynfratto	Community Based Organizations											
Carolynfratto,Np	Community Based Organizations											
Cassenacare	Community Based Organizations											
Catholic Resources	Community Based Organizations											
Catholiccharitiesbrooklynandqueens	Community Based Organizations											
Commomurrayolinio	Community Based Organizations											
Centerforurbancommunityservices	Community Based Organizations											
Centers Health Care	Community Based Organizations											
Chaim Wanounou	Community Based Organizations											
Chaimwanounou	Community Based Organizations											
Community Care Management Partners, Llc (Ccmp)	Community Based Organizations	~	~		~							
Communityaccessinc./Avenued	Community Based Organizations											
Communityaccessinc./Cedaravenue	Community Based Organizations											
Communityaccessinc./Crisisrespitecenter	Community Based Organizations											
Communityaccessinc./Davidson	Community Based Organizations											
Communityaccessinc./Dekalbavenue	Community Based Organizations											
Communityaccessinc./Eastsecondstreet	Community Based Organizations											
Communityaccessinc./Franklinavenue	Community Based Organizations											
Communityaccessinc./Gouverneurcourt	Community Based Organizations											
Communityaccessinc./Howietheharpprogram	Community Based Organizations											
Communityaccessinc./Howietheharptraining	Community Based Organizations							İ				



DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Page 677 of 939 Run Date : 12/29/2017

* Safety Net Providers in Green												
	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Communityaccessinc./Recoveryconnections	Community Based Organizations											
Communityaccessinc./Rev.Jamesapolite	Community Based Organizations											
Communityaccessinc./Supportedhousingiandii	Community Based Organizations											
Communityaccessinc./Supportline	Community Based Organizations											
Communityaccessinc./Thirdavenue	Community Based Organizations											
Communityaccessinc./Tintonavenue	Community Based Organizations											
Communityaccessinc./Warrenstreet	Community Based Organizations											
Communityaccessinc./West159thstreet	Community Based Organizations											
Contemporary Guidance Services (Aca Member Agency)	Community Based Organizations											
Corneliusdufallo	Community Based Organizations											
Datta,Motri	Community Based Organizations											
David Emanuel	Community Based Organizations											
Daviddelarosa	Community Based Organizations											
Davidemanuel	Community Based Organizations											
Davidrivera	Community Based Organizations											
Davidschaich	Community Based Organizations											
Denise Broadnax	Community Based Organizations											
Denisebroadnax	Community Based Organizations											
Diana Duvivier	Community Based Organizations											
Dorisroman,Lcsw	Community Based Organizations											
Dr. Ira Rothfield	Community Based Organizations											
Dr. Nimesh Patel	Community Based Organizations											
Dr.Ajoyk.Sinha	Community Based Organizations											
Dr.Anastasiosmanessis	Community Based Organizations											
Dr.Archanasingiri	Community Based Organizations											
Dr.Ashokrajput	Community Based Organizations											
Dr.Blotate	Community Based Organizations											
Dr.Carolinesalas	Community Based Organizations											
Dr.Chan	Community Based Organizations											
Dr.Clark	Community Based Organizations											
Dr.Elenamarcantonis	Community Based Organizations											



Page 678 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Dr.Goldman	Community Based Organizations											
Dr.Gomez	Community Based Organizations											
Or.Grey	Community Based Organizations											
Dr.Irarothfield	Community Based Organizations											
Dr.Jacquelinedauhajre	Community Based Organizations											
Dr.Joel Blass	Community Based Organizations											
Dr.Joelblass	Community Based Organizations											
Dr.Johnwalsh	Community Based Organizations											
Dr.Josephleider	Community Based Organizations											
Dr.Juant.Estevez	Community Based Organizations											
Dr.Juliapotter	Community Based Organizations											
Dr.Julieblake	Community Based Organizations											
Dr.Kapoor	Community Based Organizations											
Dr.Kotokos	Community Based Organizations											
Dr.Kumar	Community Based Organizations											
Dr.Martinez	Community Based Organizations											
Dr.Ninaj.Huberman	Community Based Organizations											
Dr.Prakkashkancherla	Community Based Organizations											
Dr.Rangsy	Community Based Organizations											
Dr.Rashimajain	Community Based Organizations											
Dr.Richardlevine	Community Based Organizations											
Dr.Ronaldlong	Community Based Organizations											
Dr.Ronaldstritzler	Community Based Organizations											
Dr.Sartan	Community Based Organizations											
Dr.Shoblinasrinicasan	Community Based Organizations											
Dr.Steliosviennas	Community Based Organizations											
Dr.Sybilhodgson	Community Based Organizations											
Dr.Theodoregiannaris	Community Based Organizations											
Dr.Tosanoruwariye	Community Based Organizations											
Elisa Hampton	Community Based Organizations											
Elisahampton	Community Based Organizations											1



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 679 of 939 Run Date : 12/29/2017

Mount Sinai PPS (PPS ID:34)

	Participatin _s	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Ellaleers	Community Based Organizations											
Elliot Rayfield	Community Based Organizations											
Elliotrayfield	Community Based Organizations											
Emil Baccash	Community Based Organizations											
Emilbaccash	Community Based Organizations											
Familiesonthemove	Community Based Organizations	~			~							
Freese,Ali	Community Based Organizations											
Georgebuklas	Community Based Organizations											
Glennw.Deluca	Community Based Organizations											
Glennw.Deluca-License#029977-1	Community Based Organizations											
Grantgeisler	Community Based Organizations											
Gregorycorley,Msw	Community Based Organizations											
Hasinaharoon,M.D.	Community Based Organizations											
Henry Sardar	Community Based Organizations											
Henrysardar	Community Based Organizations											
Hiromidotoratos	Community Based Organizations											
Hordines Jr, Johc Md	Community Based Organizations											
Housing Works	Community Based Organizations	~		~	~	~	~	~			~	
Independent Living Association, Inc. (Aca Member Agency)	Community Based Organizations											
Institute For Community Living	Community Based Organizations	~	~		~	~	~					
Instituteforcommunityliving(IcI)	Community Based Organizations											
Jacquelinemckayle,Casac-T	Community Based Organizations											
Jamal Kobeissi, Md	Community Based Organizations											
Jamalkobeissi,Md	Community Based Organizations											
Jaszmierewoodson	Community Based Organizations											
Javiersenosiain,M.D.	Community Based Organizations											
Jcca	Community Based Organizations											
Jeffreywelch	Community Based Organizations											
Jessicaglenn	Community Based Organizations											
Joannerosner	Community Based Organizations											
Johnbean	Community Based Organizations											
	· · · · · · · · · · · · · · · · · · ·						1					



Page 680 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

* Safety Net Providers in Green												
	-	g in Projects	1		ı	-		1			1	
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Johnferraro	Community Based Organizations											
Johnlewis	Community Based Organizations											
Jones,Wayne	Community Based Organizations											
Jonkose	Community Based Organizations											
Joonhyekook	Community Based Organizations											
Josephcohen,M.D.	Community Based Organizations											
Judehenry	Community Based Organizations											
Judithrosenthal	Community Based Organizations											
Juliogorga	Community Based Organizations											
Juliogorga,Md	Community Based Organizations											
Junie Kernisan	Community Based Organizations											
Juniekernisan	Community Based Organizations											
Karenmyrie	Community Based Organizations											
Kathrynunderwoodpa	Community Based Organizations											
Koldayev, Roman	Community Based Organizations											
Koldayev,Roman	Community Based Organizations											
Lalit Patel	Community Based Organizations											
Lalitpatel	Community Based Organizations											
Lasisidahunsi	Community Based Organizations											
Laurence Miller	Community Based Organizations											
Laurencemiller	Community Based Organizations											
Laurissa Hampton	Community Based Organizations											
Marcgennaro	Community Based Organizations											
Marcsilverman	Community Based Organizations											
Margaret Mcevoy	Community Based Organizations											
Margaretmcevoy	Community Based Organizations											
Martin De Porres Group Homes	Community Based Organizations											
Mary Beth Sivak, M.S.	Community Based Organizations											
Marybethsivak,M.S.	Community Based Organizations						1					
Mental Health Providers Of Western Queens, Inc. (I.S. 162 Satellite)	Community Based Organizations	~					~					
Mental Health Providers Of Western Queens, Inc. (I.S. 5q	Community Based Organizations	~					~					



Page 681 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Satellite)												
Mental Health Providers Of Western Queens, Inc. (Information	Community Based Organizations	~					~					
Technology High School Satellite)	Community based Organizations											
Mental Health Providers Of Western Queens, Inc. (P.S. 111q	Community Based Organizations	~					~					
Satellite) Mental Health Providers Of Western Queens, Inc. (P.S. 151												
Satellite)	Community Based Organizations	~					~					
Mental Health Providers Of Western Queens, Inc. (P.S. 166	0 " P 10 " "											
Satellite)	Community Based Organizations	~					~					
Mental Health Providers Of Western Queens, Inc. (P.S. 199	Community Based Organizations	~					<					
Satellite)	Community Ducou Cigamination											
Mental Health Providers Of Western Queens, Inc. (P.S./I.S. 102 Satellite)	Community Based Organizations	~					~					
Mental Health Providers Of Western Queens, Inc. (The												
nternational H.S. & Middle School Satellite)	Community Based Organizations	~					~					
Mental Health Providers Of Western Queens, Inc. (Western	Community Based Organizations	~					~					
Queens Recovery Services)												
Michael Ader	Community Based Organizations											
Michaelader	Community Based Organizations											
Michaelbarnett	Community Based Organizations											
Michaeldannenberg	Community Based Organizations											
/lichaelpappas	Community Based Organizations											
Michellinemorency	Community Based Organizations											
Miguel Ramos Thomas	Community Based Organizations											
Miguelramosthomas	Community Based Organizations											
Mountsianihealthsystem	Community Based Organizations											
Munn, Charles	Community Based Organizations											
Nae Edison Llc Dba Edison Home Health Care	Community Based Organizations	~	~	~								
Najada Vjeri	Community Based Organizations											
Najadavjeri	Community Based Organizations											
Najara, Julia	Community Based Organizations											
Najara,Julia	Community Based Organizations											
New Alternatives For Children	Community Based Organizations					~				~		
New Lots Pharmacy	Community Based Organizations											



Page 682 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating in	Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
New York City Department Of Health And Mental Hygiene	Community Based Organizations											
New York Congregational Nursing Center, Certified Home Health Agency (Chha)	Community Based Organizations	~	~					~	~			
New York Legal Assistance Group	Community Based Organizations	~	~	~	~			~	~			
Newlotspharmacy	Community Based Organizations											
Nixa Davila	Community Based Organizations											
Northside Center For Child Development, Inc Home Based Crisis Intervention 1	Community Based Organizations	~				~						
Ohel Childrens Home And Family Services (Aca Member Agency)	Community Based Organizations											
Orysyaprotas	Community Based Organizations											
Park Slope Center For Mental Health Inc.	Community Based Organizations											
Park Slope Child And Family Center	Community Based Organizations											
Parkslopecenterformentalhealthinc.	Community Based Organizations											
Parkslopechildandfamilycenter	Community Based Organizations											
Patricialarson-Callahan	Community Based Organizations											
Pauline Suwandhi	Community Based Organizations											
Paulinesuwandhi	Community Based Organizations											
Pilz, Yasmine	Community Based Organizations											
Pomerantz, Paul	Community Based Organizations											
Premier Home Health Care Services, Inc.	Community Based Organizations	~	~	~								
Program Development Services, Inc. (Aca Member Agency)	Community Based Organizations											
Qi (John) Ye, M.D.	Community Based Organizations											
Qi(John)Ye,M.D.	Community Based Organizations											
Qsac, Inc. (Aca Member Agency)	Community Based Organizations											
Rebeccaburkett,Lmsw	Community Based Organizations											
Reenaclarkson	Community Based Organizations											
Reneeabt,M.D.	Community Based Organizations											
Resikaubayawardena	Community Based Organizations											
Resikaubayawardena-Permit#P87966	Community Based Organizations											
Ridgewood Bushwick Senior Citizen Homecare Council	Community Based Organizations	~	~	~		~		~	~	~		
Rochelleeisner	Community Based Organizations											
Rubymathew	Community Based Organizations											



Page 683 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating in	Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Rubymathew-License#F306976	Community Based Organizations											
Sacha Ferguson	Community Based Organizations											
Sachaferguson	Community Based Organizations											
Sage (Services And Advocacy For Glbt Elders)	Community Based Organizations											
Salella C. Raja	Community Based Organizations											
Salellac.Raja	Community Based Organizations											
Salvatoretangredi	Community Based Organizations											
Samaritan Village, Inc.	Community Based Organizations											
Samuel Field Y, Community Advisory Program For The Elderly	Community Based Organizations	~	~			~						
Sandra Rolston	Community Based Organizations											
Sandrarolston	Community Based Organizations											
Sarahlong	Community Based Organizations											
Sartan, Tatiana	Community Based Organizations											
Shuchita Sharma, Md	Community Based Organizations											
Shuchitasharma,Md	Community Based Organizations											
Southren, David Md	Community Based Organizations											
St. Luke'S-Roosevelt Hospital Center (Roosevelt Division) - Ainy (Smithers)	Community Based Organizations											
Stanleytokar	Community Based Organizations											
Stephanie Weeks	Community Based Organizations											
Stephanieweeks	Community Based Organizations											
Stevenlerner	Community Based Organizations											
Supportive Ira	Community Based Organizations											
Susanpodbielski	Community Based Organizations											
The Abyssinian Baptist Church	Community Based Organizations											
The Bridge	Community Based Organizations	~	~			~						
The New York Foundling Hospital-19 David Place - Day Habilitation	Community Based Organizations											
Thomasspears	Community Based Organizations											
United Moravian Church	Community Based Organizations	~										
Various	Community Based Organizations											
Vazquez, Claudio	Community Based Organizations											



Page 684 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participatin ₍	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Vazquez,Claudio	Community Based Organizations											
Veronicazephyrine	Community Based Organizations											
Vincent Calamia, Md	Community Based Organizations											
Vocationalinstructionprojectcommunityservices	Community Based Organizations											
Villiamwinkler	Community Based Organizations											
Williewitherspoon	Community Based Organizations											
Vinnefred Francis	Community Based Organizations											
Workmen'S Circle Multi Care Center	Community Based Organizations											
Yai Free Standing Respite (Queens)	Community Based Organizations											
Yannone,Barbara	Community Based Organizations											
Yevgeniykhaldarov,M.D.	Community Based Organizations											
Yohancho,Msw	Community Based Organizations											
⁄ugenlai	Community Based Organizations											
Zambenedetti,Maurizio	Community Based Organizations											
Rudnick Jonathan A	All Other											
Phoenix Houses Of New York Inc	All Other											
Tarlowe Michael Harris	All Other											
Cobble Hill Hlth Ctr Inc Lthhcp	All Other											
Rutman Hadassa	All Other											
Ruhe Jorg Joachim	All Other											
_ewis Bruce Rappaport	All Other											
Beharrie Andrew W	All Other											
Stieber Jonathan	All Other											
Rabrich Jeffrey Md	All Other											
Jimmy R Sitt	All Other											
William Schell	All Other											
Russak Lisa	All Other											
isa Nicole Jackson	All Other											
Blair Seidler Hammond	All Other											
Schwartz-Moser Laurie	All Other											
Shapiro Gabrielle	All Other											



Page 685 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Acholonu, Jr. Uchenna	All Other											
Hanna Lily	All Other											
Gossner Gabrielle	All Other											
Kolev Valentin	All Other											
Beasley Mary	All Other											
Jankowski Irene	All Other											
Jean Carl	All Other											
Gitig Alon Md	All Other											
Adam S Morgenthau	All Other											
Zhu Hongfa	All Other											
Cecilia Griselda Calderon Md	All Other											
Seth Uretsky	All Other											
Sanjay R Kedhar Md	All Other											
Daniel Egan Md	All Other											
Giashuddin Shah	All Other											
Persaud Indrani	All Other											
Manjula Chatterjee	All Other											
ung Keith	All Other											
Cohen Sandra	All Other											
Dua Sakshi	All Other											
Christopher Chow	All Other											
Vright Barry N	All Other											
Klein Susan	All Other											
(im Jinu	All Other											
Hayashi Naomi	All Other											
rlikh Irina	All Other											
Meer John Fredric Md	All Other											
Sekhon Jaspreet	All Other											
Arend Jonathan	All Other											
Chen Abigail	All Other											
Wickham Jasmine	All Other											



Page 686 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

* Safety Net Providers in Green											
	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii 2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Yun Jean Shim Md	All Other										
Corrigan Kathleen	All Other										
Hayes Earle	All Other										
Abboud Joseph	All Other										
Eisenson Arlene	All Other										
Lempert Larissa Md	All Other										
New York Foundling	All Other										
Scott L Cooper	All Other										
Filip Teller	All Other										
Quinn Carrie	All Other										
Maybody Shideh	All Other										
Frederic Bakhchi Md	All Other										
Maniker Allen Howard	All Other										
Yeon Howard Bok	All Other										
Gottlock Robbins L	All Other										
Maini Atul Md	All Other										
Teng Susanna Md	All Other										
Tannous Henry	All Other										
Poonthota Anjana	All Other										
Noel Camille	All Other										
Chae Patrick	All Other										
Kory Pierre	All Other										
Bulkin Eugene	All Other										
Osmanovic Ferid	All Other										
Jean-Louis Vasthy	All Other										
Chan Yu-Feng Md	All Other										
Zelenetz Michael Ivan Md	All Other										
Vnsny Community Health Services	All Other	~	~	~							
Robles Juan Carlos	All Other										
Gopi Patel	All Other										
Christopher Chang Md	All Other										



Page 687 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Abdelmassih Shawkat G	All Other											
Modica Ippolito Md	All Other											
Ghezel-Ayagh Anousheh	All Other											
Laura Amram	All Other											
Hoffman Michael Ethan	All Other											
Heller Michael B Md	All Other											
Christopher Gannon Strother	All Other											
Johnson Cary	All Other											
Danoff Sharon	All Other											
Avezbadalov Uriel Md	All Other											
Kim Edward	All Other											
Liou Michael Md	All Other											
Judith M Fierstein	All Other											
Eduard Fuzaylov	All Other											
David Jason Ellenbogen Dpm	All Other											
Lim Betty Md	All Other											
Panda Tapti	All Other											
Litrivis Evgenia Md	All Other											
Levin Galina Md	All Other											
Wang Mingke	All Other											
Mir Waseem Md	All Other											
Tawil Ramzi A Md	All Other											
Norris Marlaina M Md	All Other											
Bagley William H Md	All Other											
Goforth Thomas	All Other											
Oleg Opsha	All Other											
Pakawadee Khovidhunkit Md	All Other											
Pyo Robert T	All Other											
Park Kathleen Jiyoung	All Other											
Jonathan Zachary Potack	All Other											
Osman Sami	All Other			1								



Page 688 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

* Safety Net Providers in Green											
	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii 2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Gandhi Nipa Dilip Md	All Other										
Rutstein-Shulina Zhanna Md	All Other										
Layliev Elizabeth	All Other										
Leybell Inna Md	All Other										
Andrew Mathew Perez	All Other										
Lipelis Konstantin Md	All Other										
Predrag Popovic Md	All Other										
Geiger Miwa Karen Md	All Other										
Bhatti Saad	All Other										
Ovodenko Boris	All Other										
Basile Maria	All Other										
Craig Jon Moskowitz	All Other										
Harizman Noga	All Other										
Nadpara Kajalber N	All Other										
Mount Sinai School Of Medicine	All Other										
Erber Jonathan Ari Md	All Other										
Davelman Felix S	All Other										
Almee Lee Lucas Md	All Other										
Vallace Brallier Jess Md	All Other										
Director Tara Md	All Other										
Jrena Awilda Rpa	All Other										
Naser Elana Anne Md	All Other										
Rosenberg Joshua Md	All Other										
Harshan Manju Md	All Other										
Szabo Janet Rose Md	All Other										
Margolies Laurie Renelle	All Other										
ouchiche Hakima Md	All Other										
Kosinski Slawomir Md	All Other										
Meka Rajana Md	All Other										
Gordin Stella	All Other										
Osorio Georgina	All Other										



Page 689 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Wen Angie	All Other											
Stein Tara	All Other											
Lerner Veronica	All Other											
Malayil George	All Other											
Nosal Sarah Catherine	All Other											
Kottiech Samer Md	All Other											
Noumi George Md	All Other											
Das Provat Md	All Other											
Grafstein Neil H Md	All Other											
Tam Cynthia J Md	All Other											
Matthew S Cohen Md Pc	All Other											
Yang Roy Md	All Other											
Bekele-Arcuri Zewditu Md	All Other											
Martinez Ofelia Md	All Other											
Shen Kuan Hung Md	All Other											
Choi Walter Hyunmin Md	All Other											
Alexander Steven Craig Md	All Other											
Klein Eitan M Md	All Other											
Ayyala Uma S Md	All Other											
Lowe Tawny	All Other											
Yu Irene	All Other											
Ridgewood Bushwick Sr Cit Ha	All Other											
Harbord Nikolas B Md	All Other											
Abraham Sherly Md	All Other											
Hemmerdinger Steven Arthur Md	All Other											
Cox Amanda Louise Md	All Other											
Giraud Lissette Md	All Other											
Sticco Christine Michelle Md	All Other											
Ma Aye Moe Thu Md	All Other											
New York Cong Nur Ctr Lthhcp	All Other											
Badani Ketan Kishore	All Other											



Page 690 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

* Safety Net Providers in Green											
	Participating	·									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii 2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Chew Edward Md	All Other										
Forsyth Beverly Alison Md	All Other										
Rozenfeld Mariya Do	All Other										
Chuu Louise A Md	All Other										
Fernandes Ajit Savio Md	All Other										
Dube Niti Md	All Other										
Katz Cynthia J Md	All Other										
Tkachenko Natalya Md	All Other										
Chu Carolyn Md	All Other										
Cosme-Thormann Braulio Federico	All Other										
Ma Kaiyu Md	All Other										
Buettner Christoph Md	All Other										
Shreves Ashley E Md	All Other										
Ellis Charles C Md	All Other										
Fernaine George Md	All Other										
Krieger Paul H Md	All Other										
Brunner Robert J Md	All Other										
Nguyen Scott Q Md	All Other										
Chang Mark Md	All Other										
Nissim Julie Md	All Other										
Saul Turandot Md	All Other										
Klein David Matthew Md	All Other										
Eberhardt Kelly Jean Md	All Other										
Lipyansky Alexander Md	All Other										
Fishman Olga Md	All Other										
Pavese Heidi Elizabeth	All Other										
Hernandez Adam Breaux	All Other										
Dickstein Elisha Joseph Md	All Other										
Myint Richard Md	All Other										
Dubois Nichola	All Other										
lannitti-Hulse lannitti-H	All Other										



Page 691 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
lacob Codrin	All Other											
Lee Mikyung	All Other											
Im Shelly A Md	All Other											
Muir Janice Md	All Other											
Zakashansky Konstantin Md	All Other											
Vreeland Thomas H Md	All Other											
Grotas Aaron Brett Md	All Other											
Jeng Christina Li-Hong Md	All Other											
Vinayagasundaram Bhanumathy Md	All Other											
Fuhrman Miriam Md	All Other											
Maderazo Alex Baer Md	All Other											
Shimoni Noaa Md	All Other											
nilman Tatyana Md	All Other											
Veiss Susan	All Other											
Gerlach Kecia	All Other											
lerena Cristina	All Other											
ong Carrie Lilynn Md	All Other											
Fowkes Mary Md	All Other											
homas Suja M	All Other											
/olkerts Elston Leroy	All Other											
Hernandez Cameron Roland Md	All Other											
lo Alexander Weihan Md	All Other											
Shirazian Taraneh Md	All Other											
Bradley Sara M Md	All Other											
Sivareddy Sailaja Md	All Other											
Sethi Gurvinder Md	All Other											
Shapiro Victoria Do	All Other											
Palkhiwala Sameet Arun Md	All Other											
Sittler Patrick Lynn Md	All Other											
omlinson Daniel P Md	All Other											
Choe Josefina Luna Md	All Other											



Page 692 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	j in Projects								
Provider Name	Provider Category	2.a.i 2.b.	iv 2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
filler Ricardo Anthony	All Other									
ryson Ethan Oliver Md	All Other									
ardar Henry Do	All Other									
haker Harshwardh Monohar	All Other									
nang Jeffrey	All Other									
ngh lla	All Other									
hallu Manjeet	All Other									
atel Dipal Md	All Other									
oledo Elizabeth Np	All Other									
an Wen Md	All Other									
luralikrishnan Kannan Md	All Other									
'Neill Maureen Ann	All Other									
ughwani Nisha Md	All Other									
neng Zimu Md	All Other									
riley James	All Other									
narabi Abdelsalam Md	All Other									
nhipa Mohammad Haroon Md	All Other									
napsis Alexander Md	All Other									
e Jimmy Y Rpa	All Other									
ew Alternatives F Children	All Other	~			~				~	
ubliner Eric D Md	All Other									
thman Adeola Rafihhi Md	All Other									
eddu Mrilini Marthamoses Md	All Other									
latov Alexander V Md	All Other									
nas Estafan Do	All Other									
zeagbor Anthony	All Other									
itlin David	All Other									
alhotra Jotinder Kaur	All Other									
ahni Gagan D Md	All Other									
ouyouka Ageliki Md	All Other									
obinson Marcia Renee	All Other									



Page 693 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
rody Erica Md	All Other										
lenry St Settlement House Omh	All Other	~	~			~	~	~	~	~	~
lelson Dina S Md	All Other										
etchen Simone Alise Md	All Other										
abaeva Saiera Md	All Other										
escartes-Walker Ingrid Md	All Other										
Guidera Catherine Np	All Other										
amler Ronald Md	All Other										
lcknight James Md	All Other										
evine Claudia Md	All Other										
ugustin Wisly Gerald Md	All Other										
rnon Ronen Md	All Other										
egasto Alan Clint Md	All Other										
iao Guang-Qian Md	All Other										
odriguez Lealani <mark>Md</mark>	All Other										
ard Andrea Dione Md	All Other										
hah Arti Md	All Other										
ujus Amy Rpa	All Other										
itelis Joann Alexandros Md	All Other										
nyanwa Anelechi C Md	All Other										
utz Anna Md	All Other										
likhail Imad Md	All Other										
ntegrated Medical Professionals Pl	All Other	~									
ayetskaya Yelena	All Other										
risel Angela Rpa	All Other										
lush Joel A Md	All Other										
lararenko Larisa Md	All Other										
hmad Imtiaz Md	All Other										
latayev Svetlana Sionova Md	All Other										
eaiwa-Rutherford Maria Md	All Other										
Goel Anupama Md	All Other										



Page 694 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Sonara Patrice Anne Do	All Other										
Ferrara Lauren Md	All Other										
Vijay K Battu Md Pc	All Other										
Khader Rawand Sudqi Md	All Other										
Dboler Lara S Md	All Other										
Nedelcu Ciprian Md	All Other										
Goldstein Jaime A	All Other										
Balwani Manisha Chandru Md	All Other										
Rosen Ally Md	All Other										
Sarpel Umut Md	All Other										
Rho Lisa Md	All Other										
Hayes Monica Prasad Md	All Other										
′uan Songyang	All Other										
Adams-Henry Claudeth	All Other										
Rowe Steven Jay Md	All Other										
Khalil Richard Md	All Other										
Quilatan Romeo L Jr Md	All Other										
lani Sonal Balmukund Md	All Other										
Ogbovoh Daniel Obaroakpor Md	All Other										
aiswal Arti Chander Md	All Other										
Gharib Shahin Md	All Other										
Rose Keith Martin Md	All Other										
homas-Paulose Deepti Md	All Other										
Aslam Ahmed Kamal Md	All Other										
Geer Eliza B Md	All Other										
au Christopher Yu-Yen Md	All Other										
Vidoff Juliet Md	All Other										
Cieloszyk Kinga Marta Md	All Other										
Cha Yonhee Md	All Other										
Carter Robin Stephanie Dpm	All Other										
Roonprapunt Chanland Md Phd	All Other										



Page 695 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	j in Projects								
Provider Name	Provider Category	2.a.i 2.	b.iv 2.b.vi	i 2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Bhora Faiz Yahya Md	All Other									
dupuganti Raghu Do	All Other									
Kuo Nan-Hsien Md	All Other									
shmead Graham G Md	All Other									
anac Inc	All Other	~				~				
ichotte Ligonde Sophia Md	All Other									
eistmann Jonathan Md	All Other									
andya Amy Arun Md	All Other									
latamala Ximena Andrea Md	All Other									
leeman Michael William Md	All Other									
nescu Gabriel Md	All Other									
arber Julia	All Other									
aritato Andrea F Md	All Other									
arx Katherine	All Other									
arcia Roberto	All Other									
ron Martin Md	All Other									
ampton Kristina	All Other									
eacher Peter	All Other									
ofeim Omid Md	All Other									
aylakova Irina Md	All Other									
anon Samuel Md	All Other									
adrazodi Kamran Md	All Other									
rant Jessica J Md	All Other									
uaas Joshua Walter Md	All Other									
elsley Scott John Md	All Other									
ejhalla Mana Md	All Other									
ogos Alexander Md	All Other									
eake And Watts Svcs Inc Spv	All Other	✓	~		~					
senberg Evan R Md	All Other									
embhard Nicole Md	All Other									
rdlicka Vaclay Md	All Other					1				



Page 696 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Thomas Nicole Md	All Other										
Censaint Pascale Md	All Other										
atimer Michelle	All Other										
damian Julia Md	All Other										
othoniel Marlene	All Other										
Smani Mohammed Md	All Other										
ldukwe Esther	All Other										
ducational Alliance, Inc	All Other										
ac Inc	All Other	~			*		~	~	~	~	
aitt Michael R Md	All Other										
aroqui Fazal G Do	All Other										
astillo Maria Dolores Md	All Other										
ordon Errol Lloyd Md	All Other										
emaire Glenda M Np	All Other										
ee Karen M Md	All Other										
lue Jessica	All Other										
suncion Arsenia	All Other										
olover Spencer	All Other										
actor Stephanie Hope Md	All Other										
erolemou Louis N Do	All Other										
hang Charissa Yuhua Md	All Other										
ines Scott T Md	All Other										
sman Keren Md	All Other										
iu Libo Md	All Other										
lanusis Kira Md	All Other										
hoi Mark Md	All Other										
anini Corinna C Md	All Other										
askey Marina Fernandes De Barros	All Other										
han Mumtaz Md	All Other										
evert William L Md	All Other										
cl Joselow House Inc Nd 1	All Other										



Page 697 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participatin ₍	j in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Kurtz Leon Elliot Md	All Other										
Flattau Anna Md	All Other										
Services F/ T Undersvrd Nd 8	All Other										
ando Sarkis Leonardo Md	All Other										
opstick Eliyahu Samuel Md	All Other										
Ohel Childrens Hm/Fam Spv	All Other										
hillips Courtney Ki Md	All Other										
aharlou Shahla Md	All Other										
Chaudhry Naeem Akhter Md	All Other										
Spieler Leah Matisse	All Other										
filler Marc Andrew Md	All Other										
arrera Rose-Marie Md	All Other										
orn Ansell Np	All Other										
illage Care Health Clinic	All Other	~	~	~	~		~	~	~	~	~
rown William H Md	All Other										
sian & Pacific I C Hiv/Aids	All Other	~	~		~			~	~		~
oitevien Vaty	All Other										
/ilentz Seth Edward Md	All Other										
ortune Society Inc, The	All Other										
liffside Renal Dialysis	All Other	~	~								
ron Yana Md	All Other										
aylor Meleta M Np	All Other										
rgus Community Inc	All Other	~	~		~	~	~				~
ham Matthew Dy Md	All Other										
obinson Roberto H Quinonez Md	All Other										
ashan Glenn Lawrence Md	All Other										
avares Rosanabela Md	All Other										
esanakurthy Srinivas Md	All Other										
ewdu Worku B Md	All Other										
aplivski Daniel Md	All Other										
sai Tony Potung Md	All Other										



Page 698 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

* Safety Net Providers in Green	Particle of the	' D'									
	Participating			T T -		1	1	1		1	I
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii 2.	.i 3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Teklinski Malgorzata Md	All Other										
Akhrass Philippe Riad Md	All Other										
Chun Eunmee H	All Other										
Bergman Akiva Md	All Other										
Winell Jeremy M Md	All Other										
Rabin Elaine J Md	All Other										
Гun-Chiong Yolanda Do	All Other										
Wong Chun Tung Md	All Other										
Rustemli Asu Md	All Other										
Eiland Lisa Renee Md	All Other										
Ko Jonathan Md	All Other										
Forde Sandra Md	All Other										
Sierros Vasilios Md	All Other										
ang David J Md	All Other										
Fimmireddy Arunakumari Md	All Other										
Shaps Stephanie Hope	All Other										
ane Matthew John Md	All Other										
lean-Gilles Yves Richard Md	All Other										
Eiref Simon David Md	All Other										
Butt Rahila Md	All Other										
opez Nancy Rpa	All Other										
Pichkadze David Md	All Other										
Birnbaum Stuart C Dpm	All Other										
Punzalan Betty N Md	All Other										
Faiz Arifa Md	All Other										
Gowda Ramesh M Md	All Other										
rankenberger Oliver Md	All Other										
ukban Farahnaz Joachim Md	All Other										
Miller William	All Other					1					
Mendez Stephanie M Lpn	All Other										
Services For Undersrvd Day	All Other										



Page 699 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Yai Day	All Other											
Kang Patrick S Md	All Other											
Trubelja Nenad Md	All Other											
Demattia Joseph Md	All Other											
Desir Mergie X Md	All Other											
Parekh Samir Md	All Other											
Paige Joquetta Deshea Md	All Other											
Emmer Louis Mark Md	All Other											
Harpaz Noam Md	All Other											
Eisenstein Lucy X	All Other											
Gribetz Irwin X	All Other											
Punj Sonia X	All Other											
Nguyen James K	All Other											
Ruffy X	All Other											
Augello Sabino A Md	All Other											
Postal Eric S Md	All Other											
Janice Prime Care Medical Pc	All Other											
Voddi Madhu D Md	All Other											
Skamagas Maria Md	All Other											
Daskalakis Demetre Costas	All Other											
Parsons Bradford Md	All Other											
Mclaughlin James Daniel Md	All Other											
Dunkin David Md	All Other											
Cohen Seth Matthew Md	All Other											
Kim Sun Jin Md	All Other											
Oliva Namik	All Other											
Chang Cheryl K Md	All Other											
Bukharovich Inna F Md	All Other											
Kim Bette Md	All Other											
Finkelstein Steven Peter Md	All Other											
Littwin Sanford Matthew Md	All Other											



Page 700 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Sherman Deborah S Np	All Other										
iletsman Igor Md	All Other										
erner Susan M Md	All Other										
homas Johnny Md	All Other										
ervices F/T Underserved Rsp	All Other										
ouis-Jacques Nadja Rn	All Other										
gr Service Inc	All Other										
ddiqi Shamaila Md	All Other										
lein Genna Waldman Md	All Other										
aul Elliot Mark Md	All Other										
rasca Suzanne Md	All Other										
an Richie Tuan Q Md	All Other										
errera Joseph Everard Do	All Other										
ssup Todd P	All Other										
coyni Robert J Md	All Other										
sack Joshua	All Other										
emer Miriam	All Other										
espedes Michelle Simone	All Other										
nca Diana Md	All Other										
sevdos George Jr Md	All Other										
efer Jose Jacobo Md	All Other										
nh Linh Thi Thuy Md	All Other										
neodore Ginette Np	All Other										
phnson Timothy Curtiss Md	All Other										
pektor Gary Md	All Other										
naudhry Ahmed Do	All Other										
run Grace Soo Jung Md	All Other										
ethy Michael Md	All Other										
Imanian Rossana	All Other										
eischer-Black Jessica Md	All Other										
yayev Aleksandr Md	All Other										



Page 701 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	g in Projects								
Provider Name	Provider Category	2.a.i 2.	b.iv 2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Stephens Gary Almedo Md	All Other									
Sinclair Paula Almalinda Md	All Other									
enacerrada Leonard Victor Md	All Other									
hrivastava Raj Kumar Md	All Other									
reenhope Services For Women	All Other	~		~						~
ocioglu Zeynep Ayse Md	All Other									
ahng Stefan Md	All Other									
aefler Simon Md	All Other									
ilsoufi Farzan	All Other									
erban Stelian Joan	All Other									
arn Richard Yee	All Other									
m Michelle Kang	All Other									
onieman Diego Andres Md	All Other									
eniorcare Emergency Medical Servic	All Other									
phnson Charmaine S Md	All Other									
krainsky Gennady Md	All Other									
ppa Laurentiu Md	All Other									
ambaugh Kweon I Md	All Other									
afri Syed Z A Md	All Other									
oo-Hoo Dorene M	All Other									
ummitt Susan	All Other									
oraham Bessie	All Other									
ull Kristen Tracey Md	All Other									
u Lawrence Chad Uytengsu Md	All Other									
oreno Lisa Belinda	All Other									
nari Ajai Md	All Other									
namah Jennifer	All Other									
ave Asaf Asi Md	All Other									
zerillo V Christopher Md	All Other									
umarol Alba	All Other									
lajmudar Sejal	All Other									



Page 702 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

* Safety Net Providers in Green											
	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii 2.c.	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Jurman Marlene	All Other										
Desrosiers Sergine Yves-Antoine	All Other										
Dadarwala Aashish Dhansukhlal	All Other										
Pinto Eduardo Navarro	All Other										
Petilla-Onorato Jessica Isabel Md	All Other										
Patel Lalit Popatlal Md	All Other										
Hmidi Ali Md	All Other										
Nicell Donald Thomas Md	All Other										
Kim Sanghyun A Md	All Other										
Wiener Joseph M Md	All Other										
Wu Zhenqing Brett Md	All Other										
Epelbaum Alexander Md	All Other										
Cordero Kenneth Md	All Other										
Barnea Amnon	All Other										
Burnham Daniel Christian	All Other										
Shir Irene	All Other										
Chu Kristine	All Other										
Read Dalan Md	All Other										
Qsa Services Inc	All Other										
Aladdin Mohammed Md	All Other										
Ho James Chung Md	All Other										
Feingold Leonard N Md	All Other										
Nagi Chandandeep S Md	All Other										
Ny Foundling Hospital Fsr 2	All Other										
Ny Foundling Hospital Fsr 1	All Other										
Guillen Rafael A Md	All Other										
Coughlin Margaret Mary Md	All Other										
Zedek Ilan J Md	All Other						_				
Spivak Dana Md	All Other										
Unis Douglas B Md	All Other										
Rubinstein Valeria Jessica Md	All Other										



Page 703 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
llen Marcella Md	All Other										
acks Sandra Md	All Other										
awil Rashmi P Md	All Other										
nat Sandeep Md	All Other										
evre Garnes Marie Ft Md	All Other										
elson Julian T Md	All Other										
obertson Karyn F Rpa	All Other										
rominis Medical Services Pc	All Other	~	~	~	~	~		~	~	~	
elbo Scot T Md	All Other										
ekete Zoltan Md	All Other										
awil Laurence A Md	All Other										
affer Shabnam Md	All Other										
rge Miriam Bender Md	All Other										
nung Swan N Md	All Other										
uleyupoglu Nilufer A Md	All Other										
elson Bret P Md	All Other										
oves Jill Elizabeth Md	All Other										
parefi Mehran-Reza Md	All Other										
nkas Adina Md	All Other										
p Of Nyc Fsr 1	All Other										
aque Sayera Md	All Other										
cp Of Nyc Rsp	All Other	~	~	~	~	~	~	~	~	~	
npak Mikhail M Do	All Other										
arinstein Laura V Md	All Other										
scencio Janice K Md	All Other										
rebours Louis Jjmi Erwin	All Other										
hn Elizabeth J	All Other										
neung Barbara A	All Other										
astillo Rafael A	All Other										
eger David A Md	All Other										
u Jinlin Md	All Other										



Page 704 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	ı in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Soertz Jacob K Md	All Other										
linkin Ruth Md	All Other										
lisanian Anahid Jaquelline Md	All Other										
Vassermann Jonathan S Md	All Other										
obert Craig Francis Md	All Other										
otman Michael Md	All Other										
r Ophthalmology Pc	All Other										
ghi Phuong M Md	All Other										
loorley Maya Devi Md	All Other										
runner Steven J Md	All Other										
ryan Duane Anthony Md	All Other										
oung Adult Institute Fsr 2	All Other	~	~			~			~		
oung Adult Institute Fsr 1	All Other	~	~			~			~		
dgah Mahyar Md	All Other										
remer Anna A Md	All Other										
olston Sandra A Md	All Other										
nattooo Premetesh Do	All Other										
offer Daniel Md	All Other										
stua Alfredo J Md	All Other										
oung Adult Institute Rsp	All Other	~	~			~			~		
rishnan Prakash Md	All Other										
havez Silvia	All Other										
chneiderman Adam	All Other										
ewari Ashutosh Md	All Other										
ellan Jonathan D Md	All Other										
oldman Jane Cleary Md	All Other										
oina Louis A Md	All Other										
chwimmer Joshua Adam Md	All Other										
pab Medical Pc	All Other										
garwal Reena Md	All Other										
lexis Andrew F Md	All Other										



Page 705 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

* Safety Net Providers in Green											
	Participating	j in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii 2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Sun Wei Yue Md	All Other										
Chow Grace A Md	All Other										
Rubin Susan	All Other										
Suprin Gregory Md	All Other										
Levitt Jacob Oren Md	All Other										
Breen Tracy Lynn Md	All Other										
Beer Joshua David Md	All Other										
Gauvin Mila	All Other										
Teets Raymond	All Other										
Djen Simon	All Other										
Boxer Jonathan A Md	All Other										
Radbill Brian	All Other										
Wachtel E Vasilievna Md	All Other										
Freyle Jaime Md	All Other										
Sethi Dinesh Md	All Other										
Bele Mark Joseph Do	All Other										
Kleinman Yehuda E Md	All Other										
Village Ctr For Care Lthhcp	All Other										
Shah Harshida R Md	All Other										
Bartoc Cristian D Md	All Other										
Santiago Allan Realin Md	All Other										
Darrow Bruce Jonathan Md	All Other										
Li Jianjun	All Other										
Karanikolas Kathleen Md	All Other										
Blank Andrew Md	All Other										
Bhaskar Mahesh Md	All Other										
Pahlavan Mohsen Md	All Other										
Henderson Kimberly Joan Md	All Other										
Shah Sovrin M Md	All Other										
Rodriguez Gloria Josefina Md	All Other										
Marcantonio Colomba A Md	All Other										



Page 706 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

* Safety Net Providers in Green												
	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Lytrivi Irene Md	All Other											
Trapp Kevin	All Other											
Sodha Samir Md	All Other											
Sotelo Andre Md	All Other											
Navarro Pablo C Md	All Other											
Perretta Teresa Md	All Other											
Maxim Kreditor M D Pllc	All Other											
Fischer Gregory Walter Md	All Other											
Beth Israel Medical Ctr Act	All Other	~	~	~	~	~	~	~	~	~	~	
Skokowska-Lebelt Anna Md	All Other											
Andrus Phillip Md	All Other											
Gries James Robert Phd	All Other											
Martz Joseph Md	All Other											
Winchester James Frank Md	All Other											
Srivastava Sudhesh Kumar Md	All Other											
Gallina Jessica Blair Md	All Other											
Zhao Qing Hua Md	All Other											
Fishman David A Md	All Other											
Palatucci Gary Benjamin Md	All Other											
Immanuel David Md	All Other											
Schirripa John Piero Md	All Other											
Ripp Jonathan A Md	All Other											
Mount Sinai D&T Center	All Other											
Hahn Sigrid A Md	All Other											
Finkielstein Dennis Md	All Other											
Rastogi Shobit Md	All Other											
Xiao Philip Q Md	All Other											
Kane Bernadette G	All Other											
Staniloiu Maria Md	All Other											
Kwak Charles	All Other											
Lam Andrew Ho-Yin	All Other											



Page 707 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
All Other											
All Other											
All Other											
All Other											
All Other											
All Other											
All Other											
All Other											
All Other											
All Other											
All Other											
All Other											
All Other											
All Other											
All Other											
All Other											
All Other											
All Other											
All Other											
All Other											
All Other											
All Other											
All Other											
All Other											
All Other											
All Other											
All Other											
All Other											
All Other											
All Other						1			1		
	Provider Category All Other	All Other All Other	All Other All Other	Provider Category 2.a.i 2.b.iv 2.b.viii All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other	Provider Category 2.a. 2.b.iv 2.b.viii 2.c.i All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Othe	Provider Category 2.a.i 2.b.iv 2.b.viii 2.c.i 3.a.i All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other	Provider Category 2.a.i 2.b.iv 2.b.viii 2.c.i 3.a.i 3.a.iii	Provider Category 2.a.i 2.b.iv 2.c.i 3.a.i 3.a.iii 3.b.i	Provider Category	Provider Category	Provider Category 2.a 2.b 2.b 3.a 3.a 3.a 3.a 3.b 3.c 4.b 4.c 3.c 3.a 3.a 3.b 3.c 4.b 4.c 3.c 3.a 3.a 3.b 3.c 4.b 4.c 3.c 3.



Page 708 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

* Safety Net Providers in Green											
	Participating	ı in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii 2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Umali Sofia	All Other										
Agarwala Neena Md	All Other										
Neumann Deborah Jody Md	All Other										
Mount Sinai Hsp Queens E C A	All Other										
Rondel Irina Md	All Other										
Della Rocca David A Md	All Other										
Nowakiwskyj Theodore Md	All Other										
Guzman Ida C	All Other										
Kolanuvada Bangaruraju Md	All Other										
Rhee Michelle K Md	All Other										
Palese Michael Md	All Other										
Asuen Imeutinyan Md	All Other										
Lewis Dawnette Ann-Marie Md	All Other										
Francis Michelle Y Md	All Other										
Mamoon Nahreen Md	All Other										
Victory Internal Med Pc	All Other										
Taouli Bachir Md	All Other										
Regal Heights Reh Hlth Cc Adh	All Other										
Aivazi Zaza Joshua Md	All Other										
Aviles Martin	All Other										
Sarkissian Edmond Md	All Other										
Steklova Olga Md	All Other										
Ramnarine Jotir	All Other										
Lam Patrick Wai Ming	All Other										
Fernandez Gerardo Javier	All Other										
Knights Jennifer Rpa	All Other										
Isaacson Ernest Louis Dpm	All Other						_				
Holmgren Anna	All Other										
Smith Ann S	All Other										
John-Hull Carlota H	All Other										
Di Lullo Joseph Matthew Md	All Other										



Page 709 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Facciuto Marcelo Enrique Md	All Other											
Borkow Richard	All Other											
Weissman Alicia Marlene Md	All Other											
Nicoll Laura Ann Md	All Other											
Scarlett Lissa Annette Md	All Other											
Fitzsimmons Laura A Rpa	All Other											
Rutner Daniella	All Other											
Fleischmann Nicole Md	All Other											
Aronov Margarita A Md	All Other											
Michelson Linda N Md	All Other											
Yasmeen Kauser Md	All Other											
Lefkowitz Gary K Md	All Other											
Dzanic-Cemalovic Naida	All Other											
Bogdanov Assen Petrov Md	All Other											
Micker Deirdre	All Other											
Fteha Elie Md	All Other											
Albier Fatiha	All Other											
Alkurdi Nasser Md	All Other											
Prushik Kenneth Howard Md	All Other											
Corbett Shonda Marcia Md	All Other											
Caledonian Comm Hlth Ctr Inc	All Other											
Lettsome Lydell Cecil Md	All Other											
Moreno Pedro R Md	All Other											
Kumar Vanita Md	All Other											
_ung Edward Md	All Other											
Reddy Madhavi Md	All Other											
Nang Beverly	All Other											
Obadiah Barry Md	All Other											
Barrett Kathleen	All Other											
Vella Adam Md	All Other											
Abascal Vivian M Md	All Other											



Page 710 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Ovchinsky Alexander Md	All Other										
(rumholtz Ira	All Other										
'ang Andrea	All Other										
/einstein Susan	All Other										
arter Tanya	All Other										
ao Emilia Pauline Md	All Other										
amoukian Vicken Nichan Md	All Other										
ice Laurie A Cochran Md	All Other										
an Myoung	All Other										
aron Natacha Adele	All Other										
endeiro Susanne	All Other										
arma Mala Md	All Other										
am Stephanie Md	All Other										
amaniego Robert Md	All Other										
ohen Jean-Marc	All Other										
neise Neil	All Other										
ean Gillian Md	All Other										
hun Audrey Kyjung Md	All Other										
nah Jilan Md	All Other										
go Tammy Phuong	All Other										
netye Swapnil Sharad Md	All Other										
cknight John Michael Md	All Other										
ittnacht Alexander Md	All Other										
andler Bradley Md	All Other										
ella Laksihmi K Md	All Other										
omba Jan Mariusz Md	All Other										
lozy Sharif H Md	All Other										
odgers Stephen L	All Other										
eisstuch Zvi Samuel Md	All Other										
nah Kaushal Hemendra Md	All Other										
erez Eric Md	All Other					İ		İ			



Page 711 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
reller Howard Md	All Other										
istman David A Md	All Other										
ribe Alejandra Maria Md	All Other										
imenko Elena A Md	All Other										
elemen Pond R Md	All Other										
oshy Sanjana Cherian	All Other										
ahill John Donald Md	All Other										
nillips John L Md	All Other										
rewal Priya Md	All Other										
andler Toby F Md	All Other										
heepshead Nrs & Reh Ctr Adhc	All Other	~	*					~			
ianakian Rosine	All Other										
ang David	All Other										
eiss Deborah Joy Md	All Other										
nornton Karen	All Other										
zporn Arnold Md	All Other										
orgello Susan <mark>Md</mark>	All Other										
alir Tamara Md	All Other										
eiweiss Ira Md	All Other										
erguson Christopher J Dpm	All Other										
admavathi Murakonda Md	All Other										
almond Augustus Md	All Other										
ırnett Michael Charles Md	All Other										
orimoto Toko Md	All Other										
ada Victor Katsuji Md	All Other										
ooto Amy E Md	All Other										
ystal Run Healthcare Llp	All Other										
utler Renita Danette Md	All Other										
echt Andrew C Md	All Other										
uang Amy Md	All Other										
etropolitan Jewish Hm Care	All Other	~	~	~	~			~	~		



Page 712 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

* Safety Net Providers in Green											
	Participating	ı in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii 2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Beyda Ellen Michelle Phd	All Other										
Rutenberg Kathryn Peck Md	All Other										
Arsht Steven J Md	All Other										
Wells Barbara	All Other										
Todd Jacquline Yvonne Md	All Other										
Wong Timothy	All Other										
Hinke Christine Md	All Other										
John Bertha	All Other										
Kostko Oksana Md	All Other										
Shah Shefali	All Other										
Lin Jenny Jen-Yi Md	All Other										
Ghatan Saadi Md	All Other										
Saliby Aida H Md	All Other										
New Carlton Rehab Nrs Ctr Snf	All Other										
Bassily-Marcus Adel Makram Md	All Other										
Heckman Barbara Jean	All Other										
Colodny Nikki Md	All Other										
Friedrich Douglas Bennett Md	All Other										
Levitin Gregor M Md	All Other										
Hak Virender Md	All Other										
Jimenez Roxanna	All Other										
Deli Barbara Md	All Other										
Paul Arlette Mary	All Other										
Leon Stuart Brian Dpm	All Other										
Oloomi-Yazdi Mohammad Mehdi	All Other										
Job Path Inc Nd 1	All Other										
Shein Ruvan Md	All Other										
Phillips Erica Gwendolyn Md	All Other										
Belayneh Lulenesh Md	All Other										
Rottenberg Eric Charles Md	All Other										
Kaplan Evan	All Other										



Page 713 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

* Safety Net Providers in Green											
	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii 2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Cummings Allegra Md	All Other										
Zilberman Alla	All Other										
Mehra Sweeti Md	All Other										
Rosenberg Henrietta Md	All Other										
Torres Omar	All Other										
Kapusuz Tolga Md	All Other										
Bae Peter Sangdo	All Other										
Phillips Cara Rpa	All Other										
Hussain Nazia Md	All Other										
Hecht Harvey Stanley Md	All Other										
Shin Edward John Md	All Other										
Thibaud Jean-Etienne Do	All Other										
Marenco Julio Md	All Other										
King Lashawna Cnm	All Other										
Loudon Holly C Md	All Other										
Love Barry Allen Md	All Other										
Bahl Parul Md	All Other										
Hardart Anne Md	All Other										
Rodriguez Navarra	All Other										
Omidvari Karan Md	All Other										
Singh Akhilesh Md	All Other										
Patel Vinisha Md	All Other										
Walsh Christopher E Md	All Other										
Bentsianov Marie Azer Md	All Other										
Orris Maxine Md	All Other										
Kent Jennifer Ames Md	All Other										
Choudhury Sourab Patrick Do	All Other										
Westchester Neurological Cnsl	All Other										
Ward Latonia Maria Md	All Other										
Huang Melinda Md	All Other										
Shipman David L Md	All Other										



Page 714 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Volokh Vladimir Md	All Other											
Do Ouro Suelane Sousa Md	All Other											
Miller Hanan G Md	All Other											
Rajs-Nepomniasky Roma Md	All Other											
Strauchen James Arthur Md	All Other											
Levin Marc William Md	All Other											
Weiner Holly H	All Other											
Kini Annapoorna S Md	All Other											
Saigh Orit Md	All Other											
Liakeas George	All Other											
Abrams Lauren Cnm	All Other											
Jmpaichitra Vatcharapan Md	All Other											
Conrad Anne E	All Other											
Chen Junping	All Other											
Gottlieb Aren Leslie	All Other											
Eliades Melto James	All Other											
Ralph Walter M Jr Md	All Other											
Furner Michael Dov	All Other											
Banik Rudrani Md	All Other											
Vistinghausen Birte Md	All Other											
Satchell Margaret Ansell Md	All Other											
Mandelbaum Chaim Y Md	All Other											
Du Diane	All Other											
Goins Michael	All Other											
Brownlow Nathaniel Md	All Other											
Naidu Srilata S Md	All Other											
Rosenberg Sharon Marie Md	All Other											
Kim Tonia K. Md	All Other											
Tsai Gregory P Md	All Other											
Ryntz Timothy E Md	All Other											
Lam Binh V Md	All Other											



Page 715 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

* Safety Net Providers in Green											
	Participating	j in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii 2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Coon Victoria Baumert	All Other										
Grinstein Gabrielle P Md	All Other										
Allen Lynn Rashkind Md	All Other										
Guoping Zhou	All Other										
Gara Maureen	All Other										
Santoni Rugiu Francesco Md	All Other										
Saland Jeffrey Martin Md	All Other										
Belostotsky Natalie	All Other										
Zahler Gideon J Rpa	All Other										
Lewiss Resa Md	All Other										
Chowdhury Mohammed Salim Dpm	All Other										
Shu David Ka-Hing Md Pc	All Other										
Adams Dumisa Melanie Md	All Other										
Mathieu Claudine	All Other										
Tang Jian J	All Other										
Parris Marcia	All Other										
Bernik Thomas R Md	All Other										
Li Zujun Md	All Other										
Simon Beth Jennifer Md	All Other										
Empire St Hm Care Ser Lthhcp	All Other										
Mckinsey James Frederick Md	All Other										
Armington Kevin John Md	All Other										
Smith Sharon Ellen Md	All Other										
Weeks Williams David	All Other										
Nautiyal Preeti Md	All Other										
Lee Jane Ahn Md	All Other										
Mui Wingtat Md	All Other										
Gretz-Friedman Elissa M	All Other										
Shustorovich Yuliya A Md	All Other										
Chery Roselyne Md	All Other										
Taurani Christopher R Md	All Other										



Page 716 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	j in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Plakogiannis Michael Md	All Other										
Rindfuss Richard Thomas Md	All Other										
Savransky Alla <mark>Md</mark>	All Other										
Besada Inacia Perez Md	All Other										
lewman David H Md	All Other										
lermann Luke Kennan Md	All Other										
Dlin Jeffrey Wayne Do	All Other										
erraciano Anthony J Md	All Other										
Khaldarov Yevgeniy Md	All Other										
Gonzalez-Klayman Noemi Md	All Other										
Voolley Matthew L Md	All Other										
Murthy Amitasrigowri S Md	All Other										
losen Daniel D	All Other										
Re Louis Peter Md	All Other										
Phillon Perminder Md	All Other										
Stratton Jennifer Britt Md	All Other										
Rydell Timothy P Md	All Other										
Cotto Sylvia	All Other										
ung Frank K Md	All Other										
lusain Syed S Md	All Other										
lguyen Van Hong Duong Md	All Other										
Shodsi Newsha Zahra Md	All Other										
chwartz Amit	All Other										
evy Brian Keith Dpm	All Other										
lew York Center Reh Care Snf	All Other	~	~	~							
allis Andrew J Md	All Other										
ulse Geoffrey	All Other										
ho Hearn Jay Md	All Other										
Choy Youyin Md	All Other										
liotis Spiros P Md	All Other										
Harkin Timothy Joseph Md	All Other										



Page 717 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Parrinello Michael Christopher	All Other										
Acginty James J Md	All Other										
Brooklyn Aids Task Force Inc	All Other										
lasser Jonathan Md	All Other										
stler Kimberly A Md	All Other										
arbanel Eric William Md	All Other										
iray Alvin K Md	All Other										
oung Adult Institute Spt	All Other	~	~			~			~		
oung Adult Institute Spv	All Other	~	~			~			~		
nstitute For Comm Living Spv	All Other	~	~		~	~	~				
/asa Chiroq V Md	All Other										
/ilnits Anatoliy Md	All Other										
cp Of Nyc Inc Spt	All Other										
lcp Of Nyc Inc Spv	All Other										
Goyal Naveen Md	All Other										
indsey Abbe M Md	All Other										
ones-Malik Mendis	All Other										
ieber Jonathan Max Md	All Other										
ervices For Underserved Spv	All Other										
lcgoldrick Patricia Engel	All Other										
ipoliongo Lezode Justine Md	All Other										
dwin Gould Svcs/Child Spv	All Other										
eitia Laura Grace Md	All Other										
opez Janeen Ellen	All Other										
yed-Naqvi Samina Altaf Md	All Other										
ims Stephanie E Md	All Other										
houng Rosa J Md	All Other										
gaon Gavriil Md	All Other										
onen Tal <mark>Md</mark>	All Other										
ield Jonathan <mark>Md</mark>	All Other										
Shah Rasik V Md	All Other										



Page 718 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Vu Maoxin Md	All Other										
Venig Bruce M	All Other										
an Jian-You	All Other										
ingh Jagjit Md Pc	All Other										
Ivera Charles T	All Other										
nalhoub Robert Francis Md	All Other										
urohit Dushyant P	All Other										
orizkova Anna M	All Other										
anatra Anjna Nain	All Other										
emer Matthew	All Other										
rishnan Sharila	All Other										
avidson Morton I	All Other										
nristophe Gladys	All Other										
narlotten Kevin Alexander Md	All Other										
eldner Steven	All Other										
asavaraju Nerlige G	All Other										
ngner Michael R Md	All Other										
utz Arthur L	All Other										
ardner Traci F Md	All Other										
seph Marjorie Md	All Other										
o Alan R Md	All Other										
oward J Reifer Dme	All Other										
okstein Robert A Md	All Other										
atkany Robert Adam Md	All Other										
acob-Ali Jenna Md	All Other										
ental Hlth Prov/W Queens Mh	All Other	~					~				
ordon Jonathan Craig Md	All Other										
nmons George Dpm	All Other										
elickovic Miodrag Md	All Other										
ershengorina Sofya Md	All Other										
nur Vladimir B Md	All Other										



Page 719 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

* Safety Net Providers in Green

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Fang Hui Elizabeth Md	All Other											
Lepore Frank Louis Dpm	All Other											
Fano Michael	All Other											
Kassapidis Dimitrios Md	All Other											
laing Zaw Md	All Other											
Satsky Mindy B Md	All Other											
rsung James W Md	All Other											
Ferris David Craig Md	All Other											
Meah Yasmin Sultana Md	All Other											
Coupet Nadege Marie Md	All Other											
Alzoobaee Faiz Orabi Md	All Other											
latalenko Irina Md	All Other											
rjomamd Farhad Md	All Other											
Sartan Tatyana Md	All Other											
Chen Chao Do	All Other											
Osborne Michael Piers Md	All Other											
Regan-Livingston Janet Lynn	All Other											-
Veinberg Jerry Charles Md	All Other											
Raskin Simon Dpm	All Other											-
Garfield Karen Lisa Kodsi Md	All Other											
Begun Jay R Md Pc	All Other											
Giantinoto Salvatore J Do	All Other											-
Camargo Edgar Md	All Other											
St Cabrini Nursing Home Adhc	All Other	~	~	~	~			~	~	~		-
Shafizadeh Farshad Md	All Other											
homasch Megan M Md	All Other											
Medcare, Llc	All Other	~	~		~	~		~	~	~		
lolladay Karen Lynn Md	All Other											
Busse Paula Jane Md	All Other											
he Bridge Inc Mh	All Other	~	~			~						
Stephenson Karen Md	All Other											



Page 720 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Sicat Michael Alan Gueson Md	All Other										
Pasley Peter Macpherson Md	All Other										
Ryan/Chelsea Clinton Comm H C	All Other	~	~			~		~	~	>	✓
Byer-Henry Yvette Oreta Cnm	All Other										
Perry Andrea	All Other										
Kan Sang Md	All Other										
sioulias George John Md	All Other										
ewis-Morris Valerie Md	All Other										
Allan Jessica Md	All Other										
Galustyan Sergey	All Other										
Bansal Meena B Md	All Other										
orin Scott Michael Md	All Other										
lyein Roland Md	All Other										
rigollini Alejandro Md	All Other										
Diaz George Alfred Md	All Other										
Galvez Maida P Md	All Other										
thoo Sung Yoon Md	All Other										
Vayne Michael Gerard	All Other										
hi Susan You Md	All Other										
1isra Deepika Md	All Other										
Marra Stephen Jay Md	All Other										
uz Amarilis Lugo Md	All Other										
lojraj Diego Gabriel Md	All Other										
evgeny Azrieli Md	All Other										
Bakal Ron S Md	All Other										
Inited Cerebral Plsy Nyc Smp	All Other	~	~	~	~	~	~	~	~	>	
oolbol Susan Md	All Other										
oung Adult Institute Inc Smp	All Other	~	~			~			~		
hang Paul Potsung Md	All Other										
Sliatto Peter Matthew Md	All Other										
Hupriker Shirish S Md	All Other										



Page 721 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	j in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
rucht Steven Joel Md	All Other										
khtar Saadia Md	All Other										
lancaflor Ginno C Md	All Other										
oshy Ninan Md	All Other										
ee Richard Md	All Other										
ochster Howard James Md	All Other										
illoughby Reh & Hlth Cr Ctr	All Other										
lanco-Franco Oscar Md	All Other										
okhravi Siavash Steve	All Other										
han Chun-Kit	All Other										
ehmani Muhammad B Md	All Other										
ordines John Chambers Jr Md	All Other										
nnigan Karen Jean Md	All Other										
aiman Mitchell Md	All Other										
ayan Alan R Md	All Other										
atkovskiy Dmitriy Do	All Other										
din Joseph Alan Md	All Other										
oe Khaing Md	All Other										
amos-Ramirez Berta	All Other										
ross Helene L Cnm	All Other										
nim-Chang Helen Md	All Other										
pronjy Robert Francis Md	All Other										
ushner Michael A Md	All Other										
andhi Vani Pragnesh Md	All Other										
oster David L	All Other										
e Godwin Md	All Other										
achman Jason Lee Md	All Other										
tel Aman B Md	All Other										
ng Judy Md	All Other										
aul Audrey Z	All Other										
atz Michael Dpm	All Other										



Page 722 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Shur Irina N Md	All Other										
icht Michele Stacy Md	All Other										
Rechtschaffen Thomas Hartley	All Other										
usta Agustin Md	All Other										
alperin Mark Md	All Other										
arpoff Howard Md	All Other										
nger Mark Adam Do	All Other										
uena Vida Cont Care & Reh Ct	All Other										
mith Verta I Md	All Other										
olavarapu Hari Kishan Md	All Other										
iaz Maria Delourdes Md	All Other										
nney Sean Patrick Md	All Other										
ein Paula Md	All Other										
ccullough Gene P	All Other										
orrego Fernando J Md	All Other										
pach Keith Md	All Other										
owakowski Francis Scott Md	All Other										
nandari Rekha Md	All Other										
m Harold Md	All Other										
earlman Andrew Douglas Md	All Other										
nillips Geoffrey Isaac Md	All Other										
aik Hetal Babubhat Dpm	All Other										
bohm Kathleen C	All Other										
edina Leonel Delos Reyes	All Other										
notangtham Punyatech Md	All Other										
lgoff Hugh L Md	All Other										
ria Bernard J M Md	All Other										
e Jeong Ran Oh	All Other										
essions Jessica	All Other										
dgewood Bushwick Sen Citz	All Other	~	~	~		~		~	~	~	
p Health Care Svcs	All Other	~	~	~							



Page 723 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
/incent Lise Dpm	All Other										
Srivastava Shubhika Md	All Other										
ricella Marilyn	All Other										
arson Steven	All Other										
rumholz David	All Other										
apoor Neera	All Other										
ul Mitch	All Other										
ppel Julia	All Other										
aved Suleman Md Pc	All Other										
atalano Louis W lii Md	All Other										
ilverio Carl Md	All Other										
ensah Doreen Akosua Md	All Other										
ank Rachel Anne Md	All Other										
arcia-Figueroa Sylvia K Md	All Other										
ack Sara Deborah	All Other										
aldes Maurico	All Other										
azzo Brian Gerald Md	All Other										
bedian Edward Md	All Other										
rym Olga B	All Other										
nenoy Rajesh Upendra Md	All Other										
aramico Anthony Md	All Other										
huang Denise Ong Md	All Other										
osada Roberto Md	All Other										
angas George D Md	All Other										
ole David S Md	All Other										
aha Hesham Mohamed Md	All Other										
mes Scott Alan Md	All Other										
odriguez Zoe Md	All Other										
ngh Sandeep Md	All Other										
abney Lisa Md	All Other										
eder Samantha Beth Md	All Other										



Page 724 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

* Safety Net Providers in Green												
	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii 2	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Rosenn Barak Md	All Other											
Sutherland Leroy Nichelous Md	All Other											
Elmhurst Care Center Adhc	All Other	~	~									
Zinger Yevgeniya Oskarovna Md	All Other											
Latkany Paul Alexander Md	All Other											
Florman Sander Scott	All Other											
Grinberg Daniel Md	All Other											
Evans Andrew John Md	All Other											
Gilbert Richard Md	All Other											
Abdullah Medical Pc	All Other											
Ficazzola Michael A Md	All Other											
Silver Lake Support Services	All Other											
Kostakoglu Lale Md	All Other											
Kohli-Seth Roopa Md	All Other											
Gutnik Zhanna Valerievna Md	All Other											
Tbhc Medical Services P C	All Other											
Eloi-Stiven Marie L	All Other											
Rachko Maurice Md	All Other											
Sotnik Regina Md	All Other											
Byer Erroll Ignatius Jr	All Other											
Madrid Tanya M Md	All Other											
Baran Margaret Md	All Other											
Reiss Wojciech Zygmunt Md	All Other											
Shrestha Binaya Md	All Other											
Medex D & T Ctr	All Other											
Brooklyn Birthing Center	All Other											
Rosenbaum Smith Sharon Md	All Other											
Lantis John Carlos li Md	All Other											
Delaet David Edward Md	All Other											
Agard-Henriques Bernadette N	All Other											
Khabyeh Shaya	All Other											
	•							•	•			



Page 725 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
lan Daniel Md	All Other										
Cosmas Constantine Elias Md	All Other										
Nohammadi Shahrzad Md	All Other										
aidi Mone Md	All Other										
noury Mona Dpm	All Other										
eath-Phillip Oneca S J Md	All Other										
atel Vaishali Raojiohai Md	All Other										
lotiram Savitri Ramdass Md	All Other										
ailu Mekdes Md	All Other										
unsky Kevin Gerber Md	All Other										
amran Mazullah Md	All Other										
amson C Michael	All Other										
cher David Marx Md	All Other										
nger Elizabeth Kara Md	All Other										
lark Cheryl L Md	All Other										
nlenc Caner Zeke Md	All Other										
estari Stephen Todd Do	All Other										
ovar Lance Ira Md	All Other										
ohammad Sajjad	All Other										
beckis Elizabeth Carpio	All Other										
oh Dominick Kwasi Md	All Other										
amdar Isaac Md	All Other										
nteynman Alla Md	All Other										
dedet A Udo	All Other										
osev Alexander Md	All Other										
undel Siobhan	All Other										
arrison David Maxwell Md	All Other										
erges Salwa Mikhail Md	All Other										
lison Karen Melanie Md	All Other										
einer David Martin Md	All Other										
ew Frontiers In Tbi	All Other	~		~							



Page 726 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

* Safety Net Providers in Green												
		g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Hausman Laurence M Md	All Other											
Simpson William Louie Jr Md	All Other											
Rapaport Robert Md	All Other											
Ullman Thomas Anthony Md	All Other											
Jabs Douglas A Md	All Other											
Fierer Daniel Seth Md	All Other											
Ephrat Moshe Md	All Other											
Onghai Benson Go Md	All Other											
Cammerman Daniel Joseph Md	All Other											
Ting Windsor Md	All Other											
Chenna Jayapratap Reddy Md	All Other											
Vassalotti Joseph Alfred Md	All Other											
Stone Marc Elliot Md	All Other											
Gardenier Donald	All Other											
Majeed Muntaz Ahmad Z M Md	All Other											
Issa Ricardo Fabian Md	All Other											
Inslicht David Victor Md	All Other											
Grossbard Michael Laurence Md	All Other											
Bourne Jeffrey Md	All Other											
Iyer Kishore R Md	All Other											
Nguyen Thomas Thang Md	All Other											
Minkin Mikhails Md	All Other											
Lieu Hsiao-Mei Md	All Other											
Pal Carmen Elena Md	All Other											
Juliano John Stephen Md	All Other											
Kohan Alfred D Md	All Other											
Tang Jenny	All Other											
Bernstein Gerald Md	All Other											
Dubowsky Jay Jack Md	All Other											
Bickell Nina Andrew Md	All Other											
Davis Yonette Md	All Other											



Page 727 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

* Safety Net Providers in Green											
	Participating				_						
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii 2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Raynes Hillary Ruth Md	All Other										
Mauro Jr. Dionisio	All Other										
Seecoomar Leslie Md	All Other										
Galizi Marlene Denise Md	All Other										
Chang Helen Md	All Other										
Grundfast Steven Keith Md	All Other										
Calvary Hha & Hospice Care	All Other										
Reina Grace E Md	All Other										
Phelps Robert G Md	All Other										
Mirica Marilena Md	All Other										
Luo Anming Md	All Other										
Chung Derek G Md	All Other										
Brenner Marc	All Other										
Tesler Peter Jon Md	All Other										
Li Ka Md	All Other										
Herman Craig	All Other										
Fuksbrumer Moshe Saul Md	All Other										
Altstein Samuel Harvey Md	All Other										
Chu Jason Md	All Other										
Suden Stacy Allisa Md	All Other										
Patel Devendra Anantrai Md	All Other										
Beebe Bridget Renee Rpa	All Other										
Merola Pamela Rios Md	All Other										
Ctr For Comm Alternatives Inc	All Other	~			~						
Weintraub Dina B	All Other										
Lee Jay Yung Md	All Other										
Levine Michael Alan Md	All Other										
Yanagisawa Robert Takahiro Md	All Other										
Zimberg Shawn Howard Md	All Other										
Milite Fulvia	All Other										
Fergus Icilma Veronica Md	All Other		1								



Page 728 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Friedman Arnold Jay Md	All Other										
Finkelstein Donna Michal Md	All Other										
Ferencei Milan Md	All Other										
Drullinsky Alexix Cesar Md	All Other										
Rothstein Robert Md	All Other										
Chuey John Md	All Other										
Bharara Meenakshi Md	All Other										
Burshteyn Ilya Yakov Md	All Other										
Abdel-Fadil Ahmed Aly Md	All Other										
Cable Mary Louise	All Other										
Cook Heather Tiffany Md	All Other										
Chan Andrew Joseph	All Other										
Menon Rakesh	All Other										
Dreisinger Naomi A Md	All Other										
Abadi Jacobo Md	All Other										
Delvalle Michelle Md	All Other										
Antosofsky Howard Md	All Other										
Blackett-Bonnett Terry Md	All Other										
ee Namhi	All Other										
Reddy Ramachandra Md	All Other										
Mezheritsky Eleonora Md	All Other										
Gupta Anjali Rani Md	All Other										
Sperazza Larua C	All Other										
Jllrich Alison Rpa	All Other										
Vilken Philip David	All Other										
Kozlov Natalya	All Other										
riedman Larry D Rpa	All Other										
Carillon Nrs Rehab Ctr Adhc	All Other	~	~	~							
leiba Sherif Ibrahim Md	All Other										
Hu Kenneth Shang Md	All Other										
Weber Jonathan	All Other										



Page 729 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Delman Bradley Neil Md	All Other										
lannan Esther Pa	All Other										
Carcaterra Joann Do	All Other										
colon Federico Ernesto Md	All Other										
ndrone Ana Silvia Md	All Other										
rager Abigail Hope	All Other										
yan Kok-Min Md	All Other										
enry Nigel Ian Md	All Other										
rountzas Maria	All Other										
ahn Hirshel	All Other										
loan Barry	All Other										
ppez-Santini Jaime	All Other										
ino Rosa Elena Md	All Other										
iot P Schuster Md Pc	All Other										
ai Foothill Terrace	All Other										
oti Sandy	All Other										
oltanpour David Md	All Other										
lver Jonathan J Md	All Other										
scher-Walsh Charles J Md	All Other										
athieu Paul Joseph Md	All Other										
nsterdam Nursing Home Adhc	All Other	~	~								
shikari Andrew Y Md	All Other										
arnett Barbara Jean Md	All Other										
eiss Stephen R Md	All Other										
nahkoohi Afshin Md	All Other										
wen Randall Paul Md	All Other										
nang Peter L	All Other										
nyoku Obiora Olisaeloka Md	All Other										
ollins Megan Elizabeth Md	All Other										
amaiah Chandhini Md	All Other										
ane Debra Ruth Md	All Other										



Page 730 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Sharma Sharad Kumar Md	All Other										
Perez Water Hernan Dpm	All Other										
Guillaume Carl Md	All Other										
hillips Edward C Md	All Other										
uritzky Jeffrey I Md	All Other										
arrao Vincent Md	All Other										
hang Ya Ju Md	All Other										
apointe Dianne Rudow	All Other										
oster Sharon Md	All Other										
hetty Tharun	All Other										
latut Jay Md	All Other										
unner Ricardo Orlando Md	All Other										
idulla Peter S Md	All Other										
cerra Frank L Do	All Other										
pio George Md	All Other										
arczewska-Hillel Anna Md	All Other										
enyves Andras Md	All Other										
/aite Eva Ann Md	All Other										
anginario Alfred	All Other										
nau Andrea	All Other										
nerman Jerome	All Other										
chuettenberg Susan	All Other										
ichter Scott	All Other										
anellos Harriette	All Other										
damczyk Diane	All Other										
clenan Orville Wayne Md	All Other										
aw Thazin Md	All Other										
mith Mark Lawrence Md	All Other										
uh Jin Suk Md	All Other										
an Myat Md	All Other										
lotkina Alla M Md	All Other										



Page 731 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	j in Projects								
Provider Name	Provider Category	2.a.i 2.b.	v 2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Schwartz Elizabeth C Cnm	All Other									
azala Polanco Carmen Md	All Other									
Salvatore Mary M Md	All Other									
Ahilan Paramanathan Md	All Other									
Project Renewal	All Other									
Foo Sandra Theresa Md	All Other									
Nolofsky Walter J Md	All Other									
Rahman Rabeya Md	All Other									
Aronoff Jeffrey S Md	All Other									
Clement Bernadette Md	All Other									
Seigel Rebecca Rae Md	All Other									
riedman Mark Do	All Other									
Ounn Elizabeth Mary	All Other									
agan Diane Elizabeth	All Other									
hukral Vinod K Md	All Other									
rukman Liliya Md	All Other									
im Victor J Md	All Other									
Ofosu-Amaah Sophia Md	All Other									
ee Alexander Jong-Suk Md	All Other									
/est Midtown Medical Group	All Other	~			~					
chiano Thomas D Md	All Other									
lartino Jennifer M Md	All Other									
ee Johnny Md	All Other									
lacisaac Laura	All Other									
ahn Stuart B Md	All Other									
imentel Ramon R Md	All Other									
heng Hanbin Md	All Other									
hapiro Mikhail Do	All Other									
ess William Carl Md	All Other									
laidich Thomas P Md	All Other									
Gordon Barbara F N Md	All Other									



Page 732 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Fakhruddin Dilshad Md	All Other										
Smith Peter Dpm	All Other										
likuoka James Sei Md	All Other										
ronx Center Rehab & Hlth Car	All Other										
riffith Sharon L Md	All Other										
intauro Robert	All Other										
alinas Jean-Louis Md	All Other										
osenberg Michael George Md	All Other										
Sayle Eric George Md	All Other										
razier Daveed Damon Md	All Other										
hayaparan Rose	All Other										
oomkudy Liz	All Other										
hang Jing Md	All Other										
uchen Daniel Md	All Other										
ornberg Robert J Md Pllc	All Other										
amsaroop Nanda D Md	All Other										
eretin Nicole	All Other										
siao Tso-Jen Md	All Other										
tone Gary Carl Md	All Other										
ebovics Robert Samuel Md	All Other										
erner Gary	All Other										
how Rita Md	All Other										
edlackova Ludmila	All Other										
onzalez Leticia Md	All Other										
land Kathrynne F Md	All Other										
ahn In-Hei	All Other										
aha Prantik Md	All Other										
lilani Haleh Md	All Other										
uarino Anthony C Dpm	All Other										
rponents Inc	All Other	~	~	~	~	~				~	~
hearer Peter L Md	All Other										



Page 733 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Olajide Bolanle A Md	All Other											
Meisels Ira S Md	All Other											
Liberman Dina Md	All Other											
Berger Abraham Md	All Other											
Hasan Choudhury Md M Md	All Other											
Powell Charles A Md	All Other											
Mra Zan Md	All Other											
Castro George A Md	All Other											
Lanigan Michael D Md	All Other											
Varma Sudha Md	All Other											
Simon Sheldon Roy Md	All Other											
Young Edwin Reynolds Md	All Other											
Etkin Alexandra	All Other											
Trimba Michael	All Other											
Teodorescu Victoria J Md	All Other											
Turner Stephen B Md	All Other											
Sebaoun Tova R Md	All Other											
Mehta Bijal Shah Md	All Other											
Narayanswami Gopal Md	All Other											
Messinger Meridith L Md	All Other											
Lui Paul Md	All Other											
Disilvio-Larkin Maria Md	All Other											
Kerstetter Scott D Do	All Other											
Cohen Barry	All Other											
Anthony Kopatsis Md Facs Pllc	All Other											
Hempstead Park Nursing Home	All Other											
Tretter Theresa M Md	All Other											
Stumacher Richard L Md	All Other											
Lee David S Md	All Other											
Schenkman Emmanuel Michael	All Other											
Chason Kevin W Md	All Other							1				



Page 734 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

* Safety Net Providers in Green

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii 2.	c.i 3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Baxter Daniel Jay Md	All Other										
Mack Theresa Adele Md	All Other										
Wasserstein Melissa Pittel Md	All Other										
Malachovsky Martin	All Other										
Velasco Debora	All Other										
D Robbins Podiatry Pc	All Other										
Haskes Lloyd Partman	All Other										
Forest View Ctr Reh Nrs Adhc	All Other	~	~								
Michael Callen-Audre Lrde Chc	All Other	~			'					~	
Lall Ajay Md	All Other										
Young Adult Institute Inc Icf	All Other	~	~		~			~			
Bronson Michael Md	All Other										
Wong Soman Mary	All Other										
Al-Izzi Sawsan Hatim Md	All Other										
Spingarn Aaron Md	All Other										
Lebo Debra Beth	All Other										
Digiovanna Regina	All Other										
Hatcher Virgil	All Other										
Kandler Charles J Md	All Other										
Friedman Samuel	All Other										
Rosales Rowena Concepcion G M	All Other										
Setaruddin Sazia Loqman Md	All Other										
Chatterjee Lolita Md	All Other										
Jacobson Robin	All Other										
Richter Michael	All Other										
Jleis Keith Harris Md	All Other										
Zajac Joseph	All Other										
Clemens Christopher Md	All Other										
Penstein-Hirt Rivkie Md	All Other										
Rosen Carolyn Michelle Md	All Other										
Crooks Michael	All Other										



Page 735 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating Pa	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Mendez Herman Md	All Other											
Guevara Elizabeth D L A Md	All Other											
Vail Rona	All Other											
Tso Alan Ying Yeung	All Other											
Kondamudi Vasantha Kumari Md	All Other											
Wu Patrick	All Other											
Vaddigiri Venkatesh Md	All Other											
Taft James Daniel Md	All Other											
Ahmed Farruque	All Other											
Naomi Kunin Md Pc	All Other											
Hutman Sammy Aaron Md	All Other											
Lapinel Sergei Md	All Other											
Devito Francis	All Other											
Nason Lisa Md	All Other											
Ziets Robert Jeffrey Md	All Other											
Friedman Mark Md	All Other											
Ross Donald Md	All Other											
Sharma Sanjiv Md	All Other											
Genuth Lewis Md	All Other											
Parikh Rita Md	All Other											
Rodrigues Roy John Md	All Other											
Horowitz Mark	All Other											
Lee Fong	All Other											
Egelman Alan D Md	All Other											
Natbony Sheila Md	All Other											
Finegold Ira Md	All Other											
Harrington Thomas	All Other											
Chan Enoch Chung Md	All Other											
Layne Jeffrey	All Other											
Luntz Robert Kevin Md	All Other											
Thall Eric Hayim Md	All Other											



Page 736 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	in Projects								
Provider Name	Provider Category	2.a.i 2.b.	iv 2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Corobow Amy	All Other									
alia Madeline R Md	All Other									
tumacher Barbara	All Other									
osett Glenn Martin	All Other									
bby Charles	All Other									
sher Annette	All Other									
ancherla Pushpa	All Other									
/illiams Arthur	All Other									
iel Marie Md	All Other									
olis Arthur F Md	All Other									
ee Sophia Sun Y Md	All Other									
umar Raman Md	All Other									
roen Edward C Md	All Other									
ogers Linda Md	All Other									
acobs Adam R Md	All Other									
ousing Works E Ny Hiv 3 Aadc	All Other		~	~	~	~	~			~
ang lan Tsai-Leu Md	All Other									
napira Ilan Md	All Other									
forza Paul D Jr Md	All Other									
atel Sunil Md	All Other									
arcilla Oscar A Md	All Other									
illespie Ginger Md	All Other									
im Heahyung Md	All Other									
ndhwani Rajeev Md Pllc	All Other									
ussbaum Jack Md	All Other									
ehran Roxana Md	All Other									
aulella Mimi Cnm	All Other									
eintraub Elizabeth C Dpm	All Other									
abnet William B lii Md	All Other									
nang Jian Wei	All Other									
)ji Ngozi Afiazu Md	All Other			+	+	+	+	 	t	



Page 737 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Lenefsky Ronald I Md	All Other											
Bennett Stephen J Dpm	All Other											1
Sharma Jayendra R Md	All Other											
Schantz Stimson P Md	All Other											
Gomez Tessa S Md	All Other											
ramm Stuart R Md	All Other											
Rescigno John Md	All Other											
Ennis Ronald D Md	All Other											
Jrbina Antonio E Md	All Other											
Samuel Ossama R M Md	All Other											
Sarabanchong Voravut O Md	All Other											
Papapietro Nicholas V Md	All Other											
Vaseem Faisal Md	All Other											
owner Robert A Md	All Other											
Nyerson Merle Md	All Other											
omer Yaron Md	All Other											
eitelbaum Stephen Md	All Other											1
Paley Lisa M Md	All Other											1
eckhardt Russell N	All Other											
hieh Jong-Chuan Md	All Other											
tock Jeffrey A Md	All Other											1
Gouller Alina B Md	All Other											1
lervada Teresa Md	All Other											1
perber Kirk E Md	All Other											
aramitsos Harry Md	All Other											
y-Guillaume Marie Eve Md	All Other											i
onoan Jose Tadeo M Md	All Other											Ī
min Abha R Md	All Other											Ī
lenezes Nelson Socorro	All Other											
etrov Manana Md	All Other											
St Mary'S Comm Care Prof Inc	All Other											$\overline{}$



Page 738 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Orbe Jessica Md	All Other										
Masch Rachel J Md	All Other										
/liyasaka Kenji C Md	All Other										
ukadia Ashok N Md	All Other										
off John Edward	All Other										
traus Emily L Md	All Other										
ndrilli John A Md	All Other										
livera Rosemarie R Cnm	All Other										
Cohen Aaron Howard Md	All Other										
Veltz Christina R Md	All Other										
loubin Gary S Md	All Other										
hasha Daniel Md	All Other										
ameshwar Karamchand Md	All Other										
orde Grace Md	All Other										
arkas Valerie Md	All Other										
larrison Louis B Md	All Other										
teever John B Md	All Other										
ivingstone Dave A F	All Other										
amath Sachin Narsinha Md	All Other										
rozco Juan C Md	All Other										
ezhat Farr R Md	All Other										
anos Jason N Md	All Other										
uppert Barry L Md	All Other										
ourati Samy S Md	All Other										
haudhry Hina W Md	All Other										
cquah Samuel O H S	All Other										
ene Matthew P Md	All Other										
mith Steven Douglas Md	All Other										
nden Todd B Md	All Other										
arooni Mark Md	All Other										
vans Richard M Md	All Other										



Page 739 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	j in Projects								
Provider Name	Provider Category	2.a.i 2	2.b.iv 2.b.	iii 2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Rosales Manuel Ramos Md	All Other									
Sinha Ajoy Kumar Md	All Other									
Kramer David Md	All Other									
in Tsen-Tsen Md	All Other									
lakimian Navid Md	All Other									
Da Rosso Robert Cian Md	All Other									
reblick Christine E Md	All Other									
Cuadra Teresa M Md	All Other									
Aljian John M Md	All Other									
Siuliano Christina Theresa Md	All Other									
Veinberg Jeffrey Mitchell Md	All Other									
amis Jacqueline Elvira Md	All Other									
tern Richard Hersh Md	All Other									
weck Monica Michele Md	All Other									
/inchester-Penny Sherma Md	All Other									
nneman Nancy I Md	All Other									
alsh Margaret Mary	All Other									
eitz David Elliot Md	All Other									
rine Linda Whisler	All Other									
oneer Homecare Corp	All Other	~						~		
ousing Works Ser,Inc Aadc	All Other	~	~	~	~	~	~			~
rum Seth U Md	All Other									
arnswell Carlton B Jr Md	All Other									
remier Healthcare D & T Ctr	All Other									
herman Frederic M	All Other									
artin Dean Randolph Md	All Other									
eadows Warner Earl Iii Md	All Other									
vorkina Anzhela Md	All Other									
olintz Robyn Joy Md	All Other									
aroche Daniel Md	All Other									
y Rose Vay Luong Md	All Other									



Page 740 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

* Safety Net Providers in Green											
	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii 2.c.	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Blank Wesley S Md	All Other										
Armand P Asarian Md Pc	All Other										
Napoli Michael A Dpm	All Other										
Reid-Thornton Ruth Anne Md	All Other										
Ganz Eric Michael Md	All Other										
Fallick Frederick S Md	All Other										
Cruz Madeline Dpm	All Other										
Seiden Howard S Md	All Other										
Alagesan Ramdas Md	All Other										
Gold Richard Elliott Do	All Other										
Fields Jessie Alfreda Md	All Other										
Callahan Eileen Helen Md	All Other										
Edelstein Michael Charles Dpm	All Other										
Youngewirth Elizabeth Dpm	All Other										
Gordin Inna Md	All Other										
Abidi Syed Md	All Other										
Gerardi Carl Md	All Other										
Biviano Bernard John Jr Md	All Other										
Kile Kristopher Trenton	All Other										
Palmer Lane Stuart Md	All Other										
Efros Mitchell Douglas Md	All Other										
Miller Sheryl Robin Md	All Other										
Khorets Boris A Md	All Other										
Chowdary Sunita Kollu Md	All Other										
Rafiaa Amer	All Other										
Gervais Carole E	All Other										
Mandel Edmund Md	All Other										
Liburd Jennifer D Md	All Other										
Neufeld Richard R	All Other										
Sarlin Jonathan G	All Other										
Felsen Michael R Md	All Other										



Page 741 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

* Safety Net Providers in Green											
	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii 2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Greenberg Howard J	All Other										
Baran Syma Deborah Md	All Other										
Rajpar Noor Mohammed Md	All Other										
Nasr Sherif	All Other										
Alvarez Elsie Md	All Other										
Barberis Carl L Md	All Other										
Lau Nina Louie Md	All Other										
Fitzgerald Michael Patrick Md	All Other										
Newsam Margaret Ann Md	All Other										
Cortijo Amarilys R Md	All Other										
Fernandez-Gulmatico Chona Md	All Other										
Stephen-Johnson Gail Allison	All Other										
Beaubrun Pierre Ronald Md	All Other										
Albano Rita	All Other										
Akhnoukh Afaf Elkomos Soliman	All Other										
Higgins Kenneth J Md	All Other										
Miranda Louella Maria Md	All Other										
Percy Marie Md	All Other										
Woodburn-Hourie Karen Md	All Other										
Winkler lan Md	All Other										
Nurse Sandra Renee Md	All Other										
Alacha Nabil Md	All Other										
Witt Marvin lii Md	All Other										
Panish Mark Md	All Other										
Bhattacharya Sarmistha Md	All Other										
Mapp Randolph Julian	All Other										
Anthony Antoinette Md	All Other										
Zeitlin Joseph	All Other										
Romanoff Robert	All Other										
Batra Kamal Kumar Md	All Other										
Matos Irma Rivera Md	All Other										



Page 742 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

	Participating	in Projects								
Provider Name	Provider Category	2.a.i 2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Massand Seema Md	All Other									
Alerte Serge G Md	All Other									
aboard Barbara A Md	All Other									
Perdik Peter	All Other									
Benchimol Corinne Do	All Other									
Ratner Desiree Md	All Other									
i Scala Reno Gennaro Md	All Other									
ladzic Admir Md	All Other									
Callipari Francesco Md	All Other									
Spencer Deborah Kay Md	All Other									
Rothenberg Susan D Md	All Other									
Sunderwirth-Bailly Ramona Md	All Other									
Canter Murray A Md	All Other									
eller Paul Ahron Md	All Other									
Braun James Frederick	All Other									
avitt Joseph Steven Md	All Other									
erstik Ivan Greg Dpm	All Other									
aiella Louis lii Md	All Other									
ash Bradley S Md	All Other									
/ortman Shye S Md	All Other									
anea Gheorghe Romeo Md	All Other									
obbins Steven Eric Md	All Other									
iaz Mohammad Khalid Md	All Other									
yed Saeed A Md	All Other									
alper Jason J Md	All Other									
olnick Reuben Md	All Other									
utstein Laurie Lynn Md	All Other									
all Simon John Md	All Other									
odriguez-Caprio Gabriela Md	All Other									
ovacs Akos Laszlo Md	All Other									
agar Sushil Md	All Other									



Page 743 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
eonard Kathleen A	All Other										
Magid Margaret Md	All Other										
Nosseri Maurice Md	All Other										
haveri Jigna Desai	All Other										
Carey Patricia Mary Md	All Other										
Berwald Cary M Md	All Other										
oodman Elliot Richard Md	All Other										
ehgal Vinita Md	All Other										
Selzer Jonathan David I Md	All Other										
Ruggiero-Delliturri Maryanne	All Other										
Olmedo Ruben Eduardo Md	All Other										
assau Extended Cr Facility A	All Other										
angda Aslam Sattar Md	All Other										
ownhouse Center Rehab & Nursing	All Other										
/an Stephen	All Other										
o Wing Wah Md	All Other										
obroszycki Joanna Md	All Other										
lik Ilya V Md	All Other										
lasser Lynne Ann Md	All Other										
ornfeld Mark Louis Do	All Other										
ohrssen Andreas Md	All Other										
our Seasons Nrs & Reh Ctr Ad	All Other	~	~	~					~	~	
Barbazan-Silva M D P C	All Other										
atrick Dalton Md Pc	All Other										
roject Samaritan Hlth Svcs I	All Other	~				~					~
ladstone James Nathaniel Md	All Other										
ong Tommy Yuk Shu Md	All Other										
ambrell Marian Lavette Md	All Other										
herif El-Masry	All Other										
rishna Ranga Chelva Md	All Other										
aeem Muhammed	All Other										



Page 744 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	j in Projects								
Provider Name	Provider Category	2.a.i 2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Malik Tabbsum Lodhi Md	All Other									
Leon Marie Laura	All Other									
Weinfeld Steven Bennett	All Other									
A T Adebayo Md Pc	All Other									
Schumacher Michael Arthur Dpm	All Other									
Karcnik Teresa J Md	All Other									
Flyer Mark Alan Md	All Other									
Walker Patricia Ann Md	All Other									
Goluboff Erik Todd Md	All Other									
Handelman Michele	All Other									
Mogilner Leora Naomi Md	All Other									
Dove Arthur Renner Md	All Other									
Ghooi Ashok Md	All Other									
Sagalovich Boris Md	All Other									
Gupta Mantu Md	All Other									
Ostrager Jill Beth Md	All Other									
riedman Richard Lawrence Md	All Other									
Baird Philip Lee Md	All Other									
Voodmere Rehab & Hcc Inc	All Other									
ower West Side Hsehld Srvcs	All Other	~								
Ellant Jonathan Philip Md	All Other									
Ayinla Raji Mohammed Md	All Other									
Haas Susan Marian Cnm	All Other									
Cassapidis Elias	All Other									
homas Gary Paul Md	All Other									
Shustarovich Alla Md Pc	All Other									
Pelzman Fred Nathan Md	All Other									
Radparvar Dariush Md	All Other									
(houli Hassan E Md	All Other									
Croft Lori Bray Md	All Other									
Ascheim Deborah V Davis Md	All Other									



Page 745 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

Safety Net Providers in Green												
	Participating i											
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Anderson Ralph George Md	All Other											
Wain Abbe Michelle Md	All Other											
Curreri Anthony Gino Md	All Other											
Spencer Gregory Allen Md	All Other											
Gotsis William	All Other											
Fonfeder William	All Other											
Beth Israel Amb Surg Ctr B.D.	All Other											
Tapper Rosenberg Marcia Md	All Other											
Joseph R Podhorzer Md Pllc	All Other											
Matti-Orozco Brenda Marcia	All Other											
Harris Loren J Md	All Other											
Brady Michael	All Other											
Brosgol Yuri Md	All Other											
lean Raymonde Ernest Md	All Other											
Francois Jean Daniel Md	All Other											
Cohen Douglas Stephen Md	All Other											
Delara Francisco Arturo Jr Md	All Other											
Ahmad Syed T Md	All Other											
Buchholz Robin M Md	All Other											
Nejat Morris Md	All Other											
ubin Frantz Hernould Md	All Other											
/illani Gina M Md	All Other											
Antoine Ewald Jonathan Md	All Other											
Fischer Harry D Md	All Other											
Shah Vijay Ratanlal Md	All Other											
Drayer Burton Paul Md	All Other											
uchs Thomas Md	All Other											
Drucker David A Md	All Other											
Fox Donald M Jr Md	All Other											
Cipolla James Charles Md	All Other											
St Christophers Inn Inc	All Other											



Page 746 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Mt Sinai School Of Medicine	All Other										
Salzer Elizabeth Anne Joan	All Other										
Horowitz Carol Rose Md	All Other										
Cheung William Md	All Other										
Polistina Dean Carl Md	All Other										
Jawaid Mohammad Md	All Other										
Housing Works Svc li Aadc	All Other			~	~	~	~	~			~
Wisotsky Burton J Md	All Other										
Nir Yair Jacob Md	All Other										
Vasiliadis Athanasia S Md	All Other										
Nweke-Chukumerije Obiageli Md	All Other										
Depetris Gustavo Raul Md	All Other										
_ukoschek Petra M Md	All Other										
_evi Gabriel S Md	All Other										
Vavasis Anthony P Md	All Other										
Northern Manhattan Reh & Nrs	All Other		~								
Hailey Patricia C Md	All Other										
Barron Otis Alton Jr Md	All Other										
Silberzweig James Md	All Other										
Giella John Gerard Md	All Other										
Khalid Nazneen Md	All Other										
Kapoor Deepak A Md	All Other										
_opez Sonia J Md	All Other										
Bania Theodore Casimir Md	All Other										
Skloot Gwen S Md	All Other										
Murayama-Greenbaum Robert Md	All Other										
Bianco Angela T Md	All Other										
Chan Sheung-Kwun Samuel Md	All Other										
Etwaru Dhanan Jai Md	All Other										
Mclaughlin Mary Ann Md	All Other										
Lerner Seth Edward Md	All Other					İ		İ			



Page 747 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

* Safety Net Providers in Green	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Mayer Amir Md	All Other	Z.a.i	2.0.10	Z.D.VIII	2.6.1	J.a.i	3.a.iii	3.0.1	3.6.1	4.0.11	4.0.11	
Blaufarb Ira Stephen Md	All Other											
Kligler Benjamin Eli Md	All Other											1
Kwan Tak Wai Md	All Other											+-
ripodi Joseph Md	All Other											₩
Ruggiero-Decarlo Rosemary Md	All Other											-
Green Sheryl Md	All Other											+
ron Narcis Bernat Md	All Other											+-
Goldman Adam Y Md	All Other											├─
Delaney Kathleen Ann Md	All Other											_
White Elizabeth Stuyvesant Md	All Other											_
Pawlik Anna Teresa Md	All Other											-
attu Vijay K Md	All Other											-
Cooke Kenneth Md	All Other											+
Veiss Anthony Alan Md	All Other											+
Veichenberg Deborah Md	All Other											_
/u Victor Hsueh-Wen Md	All Other											_
/iener Dan E Md	All Other											+
Gidfar Niloufar Md	All Other											+
onner Baron Stuart Md	All Other											
Attia A Lawrence Md	All Other											
Divos-Asarian Alma Janet Md	All Other											
Powers Kenneth J Md	All Other											
Manghisi Stephen V Md	All Other											_
folcomb Alvin D Md	All Other											
ewis Jacqueline	All Other											<u> </u>
ndio Lillian R	All Other											<u> </u>
Siorgi Diane Frances-Lucia Md	All Other											<u> </u>
Gressel Irina Md	All Other											<u> </u>
Greely John Stephen Md	All Other											\vdash
Baumlin Kevin Michael Md	All Other											



Page 748 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Auerbach Lisa Resnick Md	All Other										
dano Albert E Md	All Other										
Pappas John G Md	All Other										
aacke Lisa M Md	All Other										
ichardson Lynne D Md	All Other										
ninnar Meir Md	All Other										
nai Phong An Dpm	All Other										
accione Jeffrey Charles Md	All Other										
Icfarlane-Ferreira Yvonne	All Other										
lassisi Denise Md	All Other										
oannow Melanie Md	All Other										
ooden Cheryl Kay Md	All Other										
ohen Paul	All Other										
evy Carol J Md	All Other										
nn Howard S Md	All Other										
enezes Robert Charles Jr Md	All Other										
ong Mun Kyung	All Other										
ostein Geoffrey C Dpm	All Other										
alberstam Meyer S Md	All Other										
enoit Marcel M Md	All Other										
ew Phillip A Md	All Other										
adetsky Lynn Md	All Other										
oty Richard E Md	All Other										
acciarelli Armand Gerald Md	All Other										
ameed Rizwanullah Md	All Other										
ee Kyusang S Md	All Other										
entile Ronald C Md	All Other										
urio Joseph Glen Messner Md	All Other										
mmirati Michael Md	All Other										
an Patricia T Md	All Other										
urano Gerard Md	All Other										



Page 749 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Rathi Dwarka P Md	All Other										
Valker Robert Steven Md	All Other										
Edelman Laurie Beth Md	All Other										
Brc Human Services Corp Scm	All Other	~									
ivington Hs Hlth Cr Aadc	All Other										
eil Katherine Md	All Other										
eltz Nartin David	All Other										
heth Parag Md	All Other										
pper Manhattan Mh Ctr Scm	All Other	~			*	~					
hmed Zia Md	All Other										
checter Stuart O Md	All Other										
ladhava Valsa S Md	All Other										
ittman Nanci S Md	All Other										
ikko Suraj K Md	All Other										
Culliney Edward Bruce Md	All Other										
Noritz Jacques L Md	All Other										
EGS	All Other										
eafield Center Inc	All Other										
antl John Andrew	All Other										
oditis Nicholas Md	All Other										
alomon Nadim Md	All Other										
ower West Side Household Svc	All Other	~									
ivington Hs/Nicholas A Rango	All Other										
uvvuri Srinivas Md	All Other										
olfinzon Leonid Medical Pc	All Other										
Icpherson Philip E Md	All Other										
rauzzi Stephen Md	All Other										
Valker Jenny	All Other										
oung Adult Inst Ste 2 Icf	All Other										
idwani Sonia Md	All Other										
Sherzoy Ali	All Other										



Page 750 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Cook William A Md	All Other										
antin Jose Antonio R L Md	All Other										
Bottner Joseph Md	All Other										
Bar-Chama Natan Md	All Other										
ng Lisa Md	All Other										
& P Watson Inc	All Other										
oung Adult Inst Ste 1 lcf	All Other										
oung Adult Inst Ste 3 lcf	All Other										
ou Ricardo E Md Pc	All Other										
Graney John Md	All Other										
ravis Jeanne D Md	All Other										
ssien Ralph B Md	All Other										
arnes Eliezer L Md	All Other										
im Hyung Leona Md	All Other										
Shosh Anita	All Other										
erkshire Farm Center	All Other										
ehta Lakshmi Md	All Other										
ayegh Nadem Jamil Md	All Other										
omunilife Mental Health Cl	All Other	~	~			~					
elazquez Belinda Melissa Md	All Other										
/olf Steven Md	All Other										
lyskewycz Mykola Roman Md	All Other										
homas Kurian Md	All Other										
albert Susan M Md	All Other										
ipoll Lucinda L Md	All Other										
oifer Todd Barrett Md	All Other										
aruch Lawrence Md	All Other										
ee-Healthy Proffessional Ped	All Other										
an Richard X	All Other										
ayer Stephan A Md	All Other										
tallah-Lajam Farah Elias Md	All Other										



Page 751 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	j in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
rans Care New York Inc	All Other										
Chamberlin Joe Md	All Other										
Ricciardi Riccardo Jr Md	All Other										
hmed Zaheer Md	All Other										
t Louis Emmanuel Lesly G Md	All Other										
ohen Jeffrey Md	All Other										
ald Kenneth J Md	All Other										
aries Peter Lynn Md	All Other										
assoul Nissim Moses Md	All Other										
orn Beth E Md	All Other										
pang Rigmor E Md	All Other										
ochberg Eric Mitchell Md	All Other										
itchell Harrison Md	All Other										
ghtman Hylton Md	All Other										
hung Bruce K Md	All Other										
orny Mark A Md	All Other										
anchez-Feliz Sonia Dds	All Other										
oston Vivian E Md	All Other										
utt Ahmar Aziz Md	All Other										
ortes Jose Alberto Md	All Other										
agliuso Donna J Md	All Other										
ohen Roy A Md	All Other										
erry Manuel C Md	All Other										
doti Paul A Md	All Other										
ee Harry S Md	All Other										
ng Andrew Shih-Heng Md	All Other										
ailey Juan A Md	All Other										
pshutz Rochelle	All Other										
riffin Joyce	All Other										
i Katherine M Dpm	All Other										
nch Patricia Md	All Other										



Page 752 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

* Safety Net Providers in Green	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
St Christopher Ottilie Hcbs	All Other	-										
Brahm Bernard Daniel Md	All Other											
Bernstein Brett B Md	All Other											
Bogursky Eileen Gayle Md	All Other											
Davy Andrew Michael G Md	All Other											<u> </u>
Grayson Douglas K Md	All Other											
Math Kevin R Md	All Other											
Schumer Marc Allan Md	All Other											
Sacco Joseph P Md	All Other											
Bucobo Yoleida Md	All Other											
Najac Richard David Md	All Other											
Schmitz George M Md	All Other											
Bryant Linda M Md	All Other											
Grafstein Harold M Md	All Other											
Zauderer Jeffrey Md	All Other											
andy Robert Jay Dpm	All Other											
Baird William T Dpm	All Other											
Duperval Jacques Md	All Other											
The Robert Mapplethorpe Rtf A	All Other											
Silverman Gary Md	All Other											
Koll Brian Seth Md	All Other											
Zaghi Ramin	All Other											
Maisel Louis M Md	All Other											
Tan Doris Uy Md	All Other											
Tavroff Clifford Douglas Dpm	All Other											
Escalera Elsa Md	All Other											
Manasia Anthony Robert Md	All Other											
Patel Girishkumar Md	All Other											
Hofmeister Stephen Frank Md	All Other											
Gerdis Michael Md	All Other											
Small Elizabeth A Md	All Other											



Page 753 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Lynch Gina Adriana Md	All Other										
angan Marie-Noelle S Md	All Other										
oung Adult Institute & Works	All Other	~	~			~			~		
orman Joel Alexander Md	All Other										
rgov Yuri Md	All Other										
illalamarri Harinath Md	All Other										
en Vincent Md	All Other										
anzer Brett I Md	All Other										
Grinberg Mikhail Md	All Other										
hompson Paul Md	All Other										
lein Oscar Md	All Other										
ushnick Steven Md	All Other										
asmin Franklin E Md	All Other										
orrado Cathyann	All Other										
osenblatt Marc Do	All Other										
nrogs Neck Extended Care Fac	All Other										
ngh Amarjit Md Pc	All Other										
evine Jeffrey Md	All Other										
iedd Kenneth Noah Md	All Other										
reilich Aaron Md	All Other										
erlman David C Md	All Other										
reenwich House Inc Ai	All Other	~				~	~				
daram Anant V Md	All Other										
ang David S Md	All Other										
ee Lily Fong Cho Md	All Other										
rya Vijaypal Md	All Other										
echorska Maria Md	All Other										
insburg Robin Nina Md	All Other										
wertzman Gary Alan Md	All Other										
ichnovicz Jon J Md	All Other										
enny Bruce Earl Md	All Other										



Page 754 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
ee-Wong Mary F Md	All Other										
hlasko Edward Md	All Other										
isla Eddys Md	All Other										
idwani Umesh K Md	All Other										
idge Back To Life Ctr Inc	All Other	~			~	~					
lli Roger A Md	All Other										
nerr David L Md	All Other										
crimmager Leon Md	All Other										
atino Kathleen Louise Md	All Other										
ermksian Jeffrey V Md	All Other										
itchnick Eric Ira Md	All Other										
ildvan Donna Md	All Other										
lwards Sharon M Md	All Other										
ock George H Md	All Other										
we Teresa Ann Od	All Other										
sch Joseph Md	All Other										
gram Donna Md	All Other										
sigliano Eileen Md	All Other										
olliswood Hosp Adol Dtp	All Other										
ck Jeffrey M Md	All Other										
evine Adam I Md	All Other										
osenstadt Benjamian E Md	All Other										
nsella Gregory Patrick Md	All Other										
ehta Davendra Md	All Other										
pallem Hamid Jack	All Other										
e Men-Jean Md	All Other										
umford James M Md	All Other										
onifer Park	All Other										
ms Acres	All Other	~	~			~					
Yunyun Andrew Md	All Other										
eiss Jeffrey N Md	All Other										



Page 755 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Scanlon Robert Francis Jr Md	All Other										
Senzamici Camille Md	All Other										
Castello Donna Ann Md	All Other										
1itchell I Weinstein Do Pc	All Other										
Sohen Seth A Md	All Other										
oggio Nelly T Md	All Other										
ermano Isabelle M Md	All Other										
evine Sally M Md	All Other										
iriano Octavio Antonio Jr Md	All Other										
upersmith Mark J Md	All Other										
irschner Eric Md	All Other										
eldman David M Md	All Other										
humaceiro Rolando Md	All Other										
akhuri Ramsey John	All Other										
strowski Roman M Md	All Other										
viatar Joseph Alexander Md	All Other										
oster Harry Robert M Md	All Other										
erdella Maria Md	All Other										
ahn Ronald A Md	All Other										
ombardi Paul Md	All Other										
ppman Sheldon Bruce Md	All Other										
ranchina Stephen A Md	All Other										
othari Chetna A Md	All Other										
elfiner Joel S Md	All Other										
mericare Certified Ss Inc	All Other	~	~	~			~	~	~	~	
hotkowski Gregory Dds	All Other										
erdes Kenneth J Md	All Other										
allach Frances Robin Md	All Other										
esta-Flarer Francesco Md	All Other										
anelli Philip A Md	All Other										
min Deepak Kantilal Md	All Other										



Page 756 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Rapoport Gloria Md	All Other										
agoda Andy Sam Md	All Other										
resneda Caridad	All Other										
isner Yvonne	All Other										
ngelo G Pilla	All Other										
erce Walter John Md	All Other										
ajara Julia E Md	All Other										
amuel Field Ym & Ywha Inc	All Other	~	~			~					
lyers Cynthia E Md	All Other										
assan Yasmin Akbar Md	All Other										
aka Renuka D Md	All Other										
lodern East West Medical Pc	All Other										
esser Jonathan Baird Md	All Other										
alama Meir Md	All Other										
oss Douglas G Md	All Other										
einer Michael Jeffrey Md	All Other										
alle Steven Garry Md	All Other										
ttoe Linda S Md	All Other										
ngioletti Louis Scott Md	All Other										
ervil-Ulysse Mona Md	All Other										
ill Gurmit S Md	All Other										
aw Myo Md	All Other										
anegas Edgar Z Md	All Other										
ohn David H A	All Other										
itson Kwame A Md	All Other										
uxton Douglas F Md	All Other										
amberger Philip D Md	All Other										
ahl Eric M Md	All Other										
ustein Lance	All Other										
ount Sinai Genetic Therapy	All Other										
azzara Paul C Md	All Other										



Page 757 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	j in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Sarcia Arlene Marie Md	All Other										
Chadi Ronny M Md	All Other										
Abbott House Inc	All Other	~									
leischmann Jonathan D Md	All Other										
alandra Lisa Dpm	All Other										
alma James Md	All Other										
ordillo Emilia M Md	All Other										
ozanski Alan Md	All Other										
aniel Celeenamma B Md	All Other										
lallick Abida K Md	All Other										
owy Arthur Md	All Other										
e Palo Louis R Md	All Other										
aff H Charles Md	All Other										
rogram Dev Srv Harrison Icf	All Other										
o Ruy Chen Md	All Other										
affra Norman A Md	All Other										
ropper Charles A Md	All Other										
t Christopher-Ottilie Richmo	All Other										
hadha Manjeet Md	All Other										
rescia Andrea M Md	All Other										
arion James F Md	All Other										
ew Edward Md	All Other										
uram Mohinder K Md	All Other										
onde Wright Marie France Md	All Other										
elson Judith Eve Md	All Other										
urick Burton G Md	All Other										
ahman Rummana Md	All Other										
arin Michael L Md	All Other										
dams David H Md	All Other										
ednarek Karl Thadeus Md	All Other										
asand Ashok	All Other										



Page 758 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

Participating in Projects Provider Name Provider Category 2.a.i 2.b.iv 2.b.viii 2.c.i Pacholka-Moran James Md All Other Halpern Jūshua Noah All Other Stones Joanne Md All Other Balot Barry Hal Md All Other Balot Barry Hal Md All Other Balot Barry Hal Md All Other All Other Balot Barry Hal Md All Other All Other All Other Balot Barry Hal Md All Other Davies Terry F Md All Other Balot Barry Hal Mall Barry Hal Mall Other Balot Barry Hal Mall Barry Hal Mall Barry Hal Mall Barry Hall							
Pacholka-Moran James Md All Other Al							
Halpern JOshua Noah All Other All Other Mount Sinai School Of Medicine Balot Barry Hal Md All Other All Ot	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Stone Joanne Md Mount Sinai School Of Medicine All Other Balot Barry Hal Md All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other Brusco Louis Jr Md All Other Esposito Stephen P Md All Other Bach Nancy Md All Other Bach Nancy Md All Other All Other Bach Nancy Md All Other Bach Nancy Md All Other Bach Nancy Md All Other Bach Nancy Md All Other Bach Nancy Md All Other Bach Nancy Md All Other Bach Nancy Md All Other Bach Nancy Md All Other Bach Nancy Md All Other Bach Nancy Md All Other Bach Nancy Md All Other Bach Nancy Md All Other Bach Nancy Md All Other Bach Nancy Md All Other Bach Nancy Md All Other Bach Nancy Md All Other Bach Nancy Md All Other All Other Bach Nancy Mc All Other All Other Back Elicit C Md All Other All Other All Other All Other Back Elicit C Md All Other All							
Mount Sinai School Of Medicine Balot Barry Hal Md All Other Lax James D Md All Other All Other All Other All Other All Other Kingsboro Addiction Trt Ctr All Other Brusco Louis Jr Md All Other Brusco Louis Jr Md All Other Esposito Stephen P Md All Other							
Baiot Barry Hal Md Lax James D Md All Other Patel Nileshkumar Gokal Md All Other Kingsboro Addiction Trt Ctr All Other Esposito Stephen P Md All Other Bach Nancy Mandh All Other Bach Nancy Mandh Bach Nancy Mandh Bach Nancy Mandh Bach Nancy Mandh Bach Nancy Mandh Bach Nancy Mandh Bach Nancy Mandh Bach Nancy Mandh Bach Nancy Mandh Bach Nancy Mandh Bach Nancy Mandh Bach Nancy Mandh Bach Nancy Mandh Bach Nancy Mandh Bach Nancy Mandh Bach Nancy Mandh Bach Nancy Mandh Bach Nancy Mandh Bach Nancy Ma							
Lax James D Md All Other All Other All Other All Other All Other Brusco Louis Jr Md All Other All Other Bryos in Stephen P Md All Other All Other All Other All Other All Other All Other Bach Nancy Md All Other Berrara Joseph Md All Other All Other All Other All Other All Other All Other Bach Nancy Md All Other Berrara Joseph Md All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other Besposito Donna M Md All Other All Other Besposito Donna M Md All Other All Other Besposito Donna M Md All Other All Other All Other Besposito Donna M Md All Other All Other All Other All Other Besposito Donna M Md All Other							
Patel Nileshkumar Gokal Md All Other Kingsboro Addiction Trt Ctr All Other Brusco Louis Jr Md All Other Esposito Stephen P Md All Other Wang John K Md Bach Nancy Md All Other Ferrara Joseph Md All Other Matheson Donald S Md All Other Lesnewski Ruth F Md Vasudevan Viswanath Parameswar All Other Davies Terry F Md All Other Haug Stephen J Md All Other All Other Rosch Elliott C Md All Other							
Kingsboro Addiction Trt Ctr Brusco Louis Jr Md All Other Esposito Stephen P Md All Other Wang John K Md Bach Nancy Md All Other All Other All Other All Other Brusco Louis Jr Md All Other Wang John K Md All Other Bach Nancy Md All Other All Other All Other Matheson Donald S Md All Other All Other All Other All Other All Other All Other Davies Terry F Md All Other All Other All Other All Other All Other All Other All Other Besposito Donna M Md All Other							
Brusco Louis Jr Md All Other All Oth							
Esposito Stephen P Md All Other Wang John K Md All Other Bach Nancy Md All Other Ferrara Joseph Md All Other Matheson Donald S Md All Other Lesnewski Ruth F Md All Other Vasudevan Viswanath Parameswar All Other Davies Terry F Md All Other Esposito Donna M Md All Other Haug Stephen J Md All Other Rosch Elliott C Md All Other Sheelawanti Md All Other Sheelawanti Md All Other Friegel David A Md All Other Kriegel David A Md All Other Vaung Adult Inst Sprucewood All Other Lanoix Richard Md All Other	~						
Wang John K Md All Other Bach Nancy Md All Other Ferrara Joseph Md All Other Matheson Donald S Md All Other Lesnewski Ruth F Md Vasudevan Viswanath Parameswar All Other Davies Terry F Md All Other Esposito Donna M Md All Other Haug Stephen J Md All Other All Other Rosch Elliott C Md All Other All Other Sheelawanti Md All Other All Other All Other Sheelawanti Md All Other							
Bach Nancy Md All Other Ferrara Joseph Md All Other Matheson Donald S Md All Other Lesnewski Ruth F Md All Other Vasudevan Viswanath Parameswar All Other Davies Terry F Md All Other Esposito Donna M Md All Other Haug Stephen J Md All Other Rosch Elliott C Md All Other Mchugh Marlene Elizabeth Fnp All Other Sheelawanti Md All Other All Other All Other All Other Sheelawanti Md All Other							
Ferrara Joseph Md All Other Matheson Donald S Md All Other Lesnewski Ruth F Md All Other Vasudevan Viswanath Parameswar All Other Davies Terry F Md All Other Esposito Donna M Md All Other Haug Stephen J Md All Other Rosch Elliott C Md All Other Mchugh Marlene Elizabeth Fnp All Other Sheelawanti Md All Other All Other Fisiegel David A Md All Other							
Matheson Donald S Md Lesnewski Ruth F Md All Other Vasudevan Viswanath Parameswar All Other Davies Terry F Md Esposito Donna M Md All Other Haug Stephen J Md All Other Rosch Elliott C Md Mchugh Marlene Elizabeth Fnp All Other Sheelawanti Md All Other All Other All Other Sheelawanti Md All Other All Other All Other All Other Sheelawanti Md All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other							
Lesnewski Ruth F Md Vasudevan Viswanath Parameswar All Other All Other All Other All Other Esposito Donna M Md Haug Stephen J Md Rosch Elliott C Md Mchugh Marlene Elizabeth Fnp All Other All Other All Other All Other All Other All Other All Other Mchugh Marlene Elizabeth All Other Sheelawanti Md All Other							
Vasudevan Viswanath Parameswar All Other Davies Terry F Md All Other Esposito Donna M Md All Other Haug Stephen J Md Rosch Elliott C Md Mchugh Marlene Elizabeth Fnp All Other Sheelawanti Md All Other Palladia Inc Kriegel David A Md Young Adult Inst Sprucewood All Other Lanoix Richard Md							
Davies Terry F Md Esposito Donna M Md All Other Haug Stephen J Md Rosch Elliott C Md Mchugh Marlene Elizabeth Fnp All Other Sheelawanti Md Palladia Inc Kriegel David A Md Young Adult Inst Sprucewood All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other							
Esposito Donna M Md All Other Haug Stephen J Md Rosch Elliott C Md All Other Mchugh Marlene Elizabeth Fnp All Other Sheelawanti Md All Other All Other Falladia Inc Kriegel David A Md All Other							
Haug Stephen J Md Rosch Elliott C Md All Other All Other All Other All Other Sheelawanti Md All Other All Other All Other All Other All Other All Other All Other All Other All Other Kriegel David A Md All Other							
Rosch Elliott C Md Mchugh Marlene Elizabeth Fnp All Other Sheelawanti Md All Other Palladia Inc Kriegel David A Md All Other Young Adult Inst Sprucewood All Other Lanoix Richard Md All Other All Other All Other All Other All Other All Other							
Mchugh Marlene Elizabeth FnpAll OtherSheelawanti MdAll OtherPalladia IncAll OtherKriegel David A MdAll OtherYoung Adult Inst SprucewoodAll OtherLanoix Richard MdAll Other							
Sheelawanti MdAll OtherImage: Control of the co							
Palladia IncAll OtherImage: Control of the cont							
Kriegel David A Md All Other Young Adult Inst Sprucewood All Other Lanoix Richard Md All Other All Other							
Young Adult Inst Sprucewood All Other Lanoix Richard Md All Other All Other							
Lanoix Richard Md All Other							
	~			~			
Bergstein Michael J Md All Other							
Zylbert Susan Lynn Md All Other Susan Lynn Md							
Bodenheimer Henry C Jr All Other							
Edouard Kathleen A Md All Other							
Joshi Pradip M Dpm All Other S S S S S S S S S S S S S S S S S S S							



Page 759 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii 2	.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Twersky Yitzhak David Md	All Other											
Rubenstein Scott Dpm	All Other											
Gainsburg Daniel Martin Md	All Other											
Shim Mark Inbo	All Other											
Knobel Jeffrey M Dpm	All Other											
St Christophers Ottilie Kew	All Other											
Beltran Javier Md	All Other											
Cohen Alan J Md	All Other											
Vaidya Dipak N Md	All Other											
Price Andrew E Md	All Other											
Kaufman Allen M Md	All Other											
Haberman Jeffrey Md	All Other											
Book William Jeffrey Md	All Other											
Frank Howard H Dpm	All Other											
Borcich Anthony S Md	All Other											
Coleburn Norman Hope Md	All Other											
Eber Corey C Md	All Other											
Henzlova Milena J Md	All Other											
Vitale Salvatore Giacomo Md	All Other											
Cohen Rory Scot Dpm	All Other											
Mcnally Lois Marie Md	All Other											
Nemesdy Gabor Md	All Other											
Goldstein Steven C Md	All Other											
Odinsky Michael Edward Dpm	All Other											
Mir Mohammad Arshad Md	All Other											
Compito Catherine A Md	All Other											
Bederson Joshua Benjamin Md	All Other											
Grinberg Manuel E Md	All Other											
Min Albert Daeki Md	All Other											
Mocombe Lucien D Md P C	All Other											
Kimble Christine Md	All Other											



Page 760 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	j in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Kreutzer Eric R Md	All Other										
Krikhely Merab Md	All Other										
Zilberg Neil G Md	All Other										
Golden Owen Md	All Other										
anenbaum Lawrence N Md	All Other										
Selb Bruce D Md	All Other										
orchheimer David A Md	All Other										
Barkoff Matthew W Dpm	All Other										
lausman Lionel Glen Dpm	All Other										
Abed Antoine Tony	All Other										
Mazza Michael Anthony Md	All Other										
naupp William Frederick Md	All Other										
omei Nina A Md	All Other										
odrigues Maria Louella Md	All Other										
Gruber Steven Jeffrey Md	All Other										
ichmond Gynecologic Oncology Pc	All Other										
ayegh Osama Elias Md	All Other										
osero Hugo O Md	All Other										
ng Kenneth Md	All Other										
illage Center For Care	All Other	~	~	~	~		~	~	~	~	~
azquez Rafael Md	All Other										
ung Max Md	All Other										
ussaini Batool M Md	All Other										
imon Claude Md	All Other										
remier Nursing Services	All Other										
lass Ronald B J Md	All Other										
/ilck Eric Jay Md	All Other										
asse Yves Luc Md	All Other										
ropello John Mark Md	All Other										
atrick Sharon Lynne Md	All Other										
Ali Mohammed Faisal Md	All Other										



Page 761 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	j in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Kaufman Stephen Z Md	All Other										
/inas Sonia Miliza Md	All Other										
Kastell Paul H Md	All Other										
Mckinley George F Md	All Other										
Bernstein Alan L Md	All Other										
Anderson Ann E Md	All Other										
Reppucci Vincent S Md	All Other										
afalak Robert G Md	All Other										
Difabrizio Larry Md	All Other										
ehman David A Md	All Other										
Norano Placido A Md	All Other										
uchs Richard T Md	All Other										
Prescher Ira	All Other										
Gordon Gregg E Md	All Other										
Oocu Theodore Costa Md	All Other										
Chu Wico Md	All Other										
ngber Scott Md	All Other										
Pike Sheldon Bruce	All Other										
fillage Center For Care Aadc	All Other	~	*	~	*		~	~	~	~	~
Mark Stein	All Other										
Accann Peter D Md	All Other										
Cuomo Frances Md	All Other										
utas Elizabeth Mary Md	All Other										
Rosen Alan Jeffrey Dpm	All Other										
Schumann Marc Seth-Jon Dpm	All Other										
adlani Sachal Md	All Other										
himony Rony Y Md	All Other										
arkoff Steven Lawrence Dpm	All Other										
Saftchick Stuart L Md	All Other										
instrom Christopher J Md	All Other										
lirshfield Gary S Md	All Other										



Page 762 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

* Safety Net Providers in Green											
	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii 2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Coombs Kenneth E Dpm	All Other										
Jewish Hm & Hosp For Aged Adc	All Other										
Young Adult Inst Sheepshead	All Other										
Berlin Arnold I Md	All Other										
Yudelman Ian M Md	All Other										
Schwartz Elliot I Md P C	All Other										
Wallach Elizabeth Md	All Other										
Levine Steven Barry Md	All Other										
Schorr-Lesnick Beth Md	All Other										
Rosenblatt Meg Amy Md	All Other										
Gelbfish Gary Md	All Other										
Yan Richard	All Other										
Jewish Bd Fam Child Washingtn	All Other										
Troy Kevin Md	All Other										
Bay Park Ctr Nursing & Rehab Adhc	All Other										
Gudesblatt Mark Md	All Other										
Kothari Vipul Chandrakant	All Other										
Bailey Lloyd E Md	All Other										
Carpio Orlando B Md	All Other										
Baskin Martin I Md	All Other										
Wolinsky Steven Md	All Other										
Belilovsky Anatoly Md	All Other										
Ottaviano Lawrence John Md	All Other										
Rosen Richard Bruce Md	All Other										
Coad Christopher T Md	All Other										
Sosner Julian Md	All Other										
Parker Jewish Geriatric D&T	All Other										
Itzkowitz Steven H Md	All Other										
Young Adult Inst Levittown	All Other	~	~		~			~			
Casden Andrew M Md	All Other										
Ismailer Ida Md	All Other										



Page 763 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

* Safety Net Providers in Green	B. 0.1.0	u in Dunie ete										
	· · · · · · · · · · · · · · · · · · ·	g in Projects									1	
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Mirels Hilton Md	All Other											
Hill David Jacob Md	All Other											
820 River Street Inc.	All Other											
Agdere Levon Md	All Other											
Dominican Sisters Family Lthh	All Other	~	~	~	~			~	~	~	~	
Guerriero Paul Neil Md	All Other											
Eddleman Keith Arnold Md	All Other											
Paredes Tessie Timitiman Md	All Other											
Weissman Scott Stuart Md Pc	All Other											
Leibowitz Andrew B Md	All Other											
Bronheim David Samuel Md	All Other											
arraye Joseph Md	All Other											
Chan Andrew Hing Kin Md	All Other											
Jones Michael Abou Md	All Other											
Mellinger Brett C Md	All Other											
Reda Dominick Frank Md	All Other											
Jeff D Kopelman M D F A C S L	All Other											
Nabatian Farzad Md	All Other											
Machac Josef Md	All Other											
Siegel Stephen D Md	All Other											
Silverman Lewis R	All Other											
Altura Barry Md	All Other											
sabella Geriatric Ctr Lthhcp	All Other	~	~	~	~							
Catholic Guard Soc Lacombe Av	All Other											
Kastenbaum Donald Mark Md	All Other											
Alyeshmerni Bahram Md	All Other						1					
Nartburg Lutheran Hm Aging	All Other											
Cimafranca Daniel Lopez Md	All Other											
Klein Daniel P Md	All Other											
sola Luis Manuel Md	All Other											
Realization Center Inc	All Other	~	~								~	



Page 764 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Gonzalez Orlando Jr Md	All Other										
urci Thomas James Dpm	All Other										
Putman William Erskine M Md	All Other										
Personal Touch Home Aides Ny	All Other										
/eiss Robert Allen Md	All Other										
lultz Alan S Md	All Other										
rgus Community,Inc	All Other	~	~		~	~	~				~
Pelaney Veronica Bridget Md	All Other										
Gilbert Fred Md	All Other										
Community Hlthcare Network Ai	All Other										
ahman Shafiqur Mohammed Md	All Other										
tein Janet Laurie Md	All Other										
imitrov Nadya E	All Other										
delstein David Joseph Md	All Other										
outhren David B Md	All Other										
dler Arvin Jay Do	All Other										
arness Ira A Md	All Other										
eisbard James Joseph	All Other										
helan Richard Lawrance Md	All Other										
ichael Dourmashkin Md	All Other										
amlet David A Md	All Other										
hassibi Joseph M	All Other										
eminick Marshal Md	All Other										
/alsh James Joseph Md	All Other										
upta Sindhu Md Pc	All Other										
acob Perlow Hospice	All Other										
bilisundar Mohan Md	All Other										
egelbaum Michael Mark Md	All Other										
achernis Edward Alan Md	All Other										
nglish Cary Md	All Other										
rima Kathleen M Md	All Other										



Page 765 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
ıllis Barbara A Md	All Other										
rower Steven T Md	All Other										
uff Daniel David Md	All Other										
ohnson Golda O Md	All Other										
ller Walter F Jr Md	All Other										
enikoff Howard Md	All Other										
eustein Steven Mark Md	All Other										
ross Michael Md	All Other										
oodley Walter Md	All Other										
ematteo Robert Enrico Md	All Other										
vell Howard Neil Md	All Other										
cp Nyc Castltn 165 St Mk2a-B	All Other										
quierdo Thomas Joel Md	All Other										
nmed Sapphire Mann Md	All Other										
ack David Aba Md	All Other										
roya Pushplata B Md	All Other										
ırlet Jensen Anne M Md	All Other										
aa Remedios Caparas	All Other										
ang Edward Charles Md	All Other										
vera Clara Md	All Other										
ska Glenroy Anthony Dpm	All Other										
evy Steven Robert	All Other										
ortello Joan K	All Other										
nankman Steven Md	All Other										
ınshine Robert D Md	All Other										
alyga John Md	All Other										
s Of Ny Hospice Care	All Other										
atson Catherin Pace	All Other										
nestone Howard Md	All Other										
oker Martin Md	All Other										
osenthal Jeanne Lorraine Md	All Other										



Page 766 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

* Safety Net Providers in Green												
	Participating		•				_	T	T	T	T	•
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Ellis Earl Anthony Md	All Other											
Young Constance A Md Pllc	All Other											
Pierro Hugo Md	All Other											
Burstein David E Md	All Other											
Brustman Lois E Md	All Other											
Orin Gary Bruce Md	All Other											
Shimkus John W Md	All Other											
Flatow Evan L Md	All Other											
Hoffman Cindy Md	All Other											
Basile Dominick Md	All Other											
Fissot Todd Anthony Md	All Other											
Marc A Rosenblatt Md Llc	All Other											
Green Robert Spencer Md	All Other											
Cabbad Michael Frederick Md	All Other											
Dickoff David J Md	All Other											
Veintraub Howard Md	All Other											
uhrim Stanley Md	All Other											
Palazzo Angela M Md	All Other											
ewis Blair S Md	All Other											
Halton Kathleen P Md	All Other											
Kerr Angela D Md	All Other											
Cheung Tony W Md	All Other											
Pace John Francis Dpm	All Other											
Knoll Charles L Md	All Other											
evine Alice Md	All Other											
Gumaste Vivek Md	All Other											
zkovitz Ina S Md	All Other											
ulbu Jeanine Md	All Other											
/entrudo Steven L Md	All Other											
belli Vincent Marc Md	All Other											
Quevedo Saturnino C Jr Md	All Other											



Page 767 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	j in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Topsis Julie Md	All Other										
Schwartz Myron E Md	All Other										
Tikko Sirisha Rani Md	All Other										
Ghatan H Eliot Yedidiah Md	All Other										
Frankel Etta Md	All Other										
St Christophers-Ottilie Jamai	All Other										
Berman Steven Marc Md	All Other										
Epstein Lawrence Jay Md	All Other										
/udkowitz Francine S Md	All Other										
Chin James Md	All Other										
Reich David Louis Md	All Other										
Greenberg Carl Md	All Other										
Bliedman Paul R Md	All Other										
ao Wei Md	All Other										
ranzetti Carl John Md	All Other										
Schachter Edwin Neil Md	All Other										
obbins Michael Jonathan Md	All Other										
ubinstein Marc G Md	All Other										
hah Vijaykumar Prabhulal Md	All Other										
Shali Violette Saleh Md	All Other										
Stoller Marc Md	All Other										
elberbaum Marc Md	All Other										
homas Albert George Md	All Other										
Cuflik Paul Larry Md	All Other										
tivas Sadhis	All Other										
Services F/T Underserved-Vern	All Other										
Veissbluth Jay E Md	All Other										
gyare Samuel K B Md	All Other										
lehta Viplov K Md	All Other										
aul Raman Md	All Other										
Genovese Mario Nicholas Dpm	All Other				1						



Page 768 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Cohen Leeber Md	All Other										
Brossi Robert J Md	All Other										
eo In Suk Md	All Other										
chwartz William J Md	All Other										
r Diagnostic Radiology Pc	All Other										
tern Eric Howard Md	All Other										
org Morton David Md	All Other										
ocs Diane M Md	All Other										
uchbinder Daniel	All Other										
laselli Frank Joseph Md	All Other										
utreach Development Corp	All Other	~				~					
hulman Joanna F Md	All Other										
nderson Lisa Md	All Other										
aremski Benjamin Md	All Other										
chiller Robert M Md	All Other										
ucci-Sack Anne Terese	All Other										
narma Samin Kumar Md	All Other										
esach Tikvah-Hope Dev Inc	All Other										
etterman Alan David Md	All Other										
omprehensive Womens Medical	All Other										
Ambrosio John J Md Jr	All Other										
ould Sanford Md	All Other										
olland Claudia Md	All Other										
igler Lawrence J Md	All Other										
omolinski Eva Md	All Other										
oguski-Filgueira Lisa F	All Other										
mma Leonard John Md	All Other										
ulmatico Constantino V Md	All Other										
aplan Ronald Md	All Other										
ollinger Ingrid Md	All Other										
amis Carmen Maria Md	All Other										



Page 769 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

* Safety Net Providers in Green											
	Participating Participating										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii 2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Larson Carol Tracy Md	All Other										
Fischer Robert Michael Md	All Other										
Droller Michael J Md	All Other										
Deligdisch Schor Liane Md	All Other										
Hewitt Ross G Md	All Other										
Zdanowitz Joel Jacob Md	All Other										
Nagelberg Joys Md	All Other										
Amerling Richard Md	All Other										
Visnicki Herbert Jay	All Other										
Hausman Michael R Md	All Other										
Adler Rhodes S Md	All Other										
Clements Jerry Eugene Md	All Other										
lass Joel Mitchell Md	All Other										
Radzik Andrew Md	All Other										
nilman Alisa Md	All Other										
avalli Adele L Md	All Other										
amuelson Robert Jeffrey Md	All Other										
lecht Alan Jay Md	All Other										
avich Steven J Md	All Other										
alli Robert G Md	All Other										
Mullen Michael Patrick Md	All Other										
Reiter Joel D Md	All Other										
abb Frank C Md	All Other										
1akower Bryan L Dpm	All Other										
Goodman Karl Richard Md	All Other										
tollman Aryeh Lev Md	All Other										
aggett Brian George Md	All Other										
einsilver Steven Henry Md	All Other										
acolick Benzion Md	All Other										
atel Jitendra R Md	All Other					1					
huwaja Abdul Ali Md Pc	All Other										



Page 770 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Ainspan Jeffrey Louis Md	All Other											
Brodman Michael L Md	All Other											
Plotycia Steven Michael Md	All Other											
Acenas Recientes Elizabeth S Md	All Other											
Schmidt Jean Lesly Md	All Other											
Muneer Imam Md Pc	All Other											
Greisman Stewart George Md	All Other											
Babitz Lisa Ellen Md	All Other											
Pomrantz Andrew Stuart Md	All Other											
Kimmelstiel Fred M Md	All Other											
ee Hwasun	All Other											
Raskin Jonathan M Md	All Other											
'ap Marcelo Janette Md	All Other											
ean Gilles Max Md	All Other											
Pullano William E Md	All Other											
ubliner Jerry A Md	All Other											
Cavaliere Raymond G Dpm	All Other											
Baillargeon Neal Arthur Md	All Other											
ucci James John Md	All Other											
layyar Krishan Chander Md	All Other											
Coghill Alice Victoria Md	All Other											
Felderman Theodore Paul Md	All Other											
ankelevitz David Md	All Other											
lovack Henry Frederick Md	All Other											
Benkov Keith J Md	All Other											
Zaidman Gerald Walter Md	All Other											
rpadi Stephen M Md	All Other											
Danuta Przechodzka Md	All Other											
chmidt Philip Md	All Other											
Sibbons Olga	All Other											
Grand Mark Alan Md	All Other											



Page 771 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Ridgewood-Bushwick Schmcrcoun	All Other	~	~	~		~		~	~	~	
Plokamakis Michael Md	All Other										
Morrison Scott I Od	All Other										
Madonna Richard James	All Other										
/alauri David Van Dds	All Other										
andau Stanislaw T Md	All Other										
lillel Zaharia Md	All Other										
Brockunier James Kirk Md	All Other										
Parker Jewish Geri Inst Lthhc	All Other										
/littal Niranjan Kumar Md	All Other										
Seth Lalit Mohan Md	All Other										İ
Roberts Pamela M Dpm	All Other										
leslop Christine Cnm	All Other										
Raspa Ronald W Md	All Other										
rausz Robert B Md	All Other										
Genel Pierre Joseph Carl	All Other										
Valsh Kenneth A Md	All Other										
Gerr Leslie Dubin Md	All Other										
Paddu Nalini Upadhyaya	All Other										
askin David Md	All Other										
ashevkin Michael Md	All Other										
ebowicz Joseph Md	All Other										
arpfen Robin B Md	All Other										
Goodman Warren Jay Dpm	All Other										
Serle Janet Barbra Md	All Other										
scher Jeffrey Ethan Md	All Other										
nstitute For Family HIth	All Other	~	~	~		~	~	~	~	~	~
perling Rhoda Md	All Other										
D'Connor Kathleen Dolores	All Other										
Sourial Lucy A Md	All Other										
Syed Ahmad Physician Pc	All Other										



Page 772 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Poretsky Leonid Md	All Other											
Ware Priscilla J Md	All Other											
Gottesman Lester Md	All Other											
Tyler Ira M Md	All Other											
Simpao Jose Rodriguez Jr Md P	All Other											
Reyes-Arcangel Fe T	All Other											
eifer Andrew G Md	All Other											
Green Stuart Md	All Other											
Asbell Penny A Md	All Other											
Lowe Franklin C Md	All Other											
Nitkin Leon Md	All Other											
Shah Sumatilal C Md	All Other											
Vinyard Albert E Iii Md	All Other											
Cosmatos Andreas Md	All Other											
Cafferty Maureen Sarah Md	All Other											
Respler Mark Allan Md	All Other											
enzakein Ralph Dpm	All Other											
Romas Nicholas Achilles Md	All Other											
rankel Richard Harris Dpm	All Other											
Gettes Mark A Md	All Other											
Cohen Edmond Md	All Other											
Carleton Jack Hardy	All Other											
Perrone Stephen C Md	All Other											
Vitanowski Stephen John Md	All Other											
St Agathas 11 Hayden Circle	All Other											
iorenza Dominic Dpm	All Other											
asavada Balendu C Md	All Other											
Hryhorowych Artur Nicholas Md	All Other											
Peutsch Vicki-Jo Md	All Other											
Glubo Les Jay Dpm	All Other											
Crismali Michael C Md	All Other											



Page 773 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

* Safety Net Providers in Green												
	Participating											
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Benvenisty Alan I Md	All Other											
Aledort David E Md	All Other											
Lurie Scott Robert Dpm	All Other											
Cabrini Of Westchester	All Other	~	~	~	~			~	~	~		
Levine Randy L Md	All Other											
Flanagan John C Md	All Other											
Dixon David Dpm	All Other											
Dufresne Alix Md Pc	All Other											
Helmer Livia Md	All Other											
Ucp Nyc Castltn 185 St Mk 2lm	All Other											
Ucp Nyc Castltn 185 St Mk 1lm	All Other											
Khan Noor Zaman Md	All Other											
Osborn Irene Paulita Md	All Other											
Herschorn Brian Jacob Md	All Other											
Estabrook Alison Md	All Other											
Moazed Kambiz Thomas Md	All Other											
Henschke Claudia I Md	All Other											
Brodie Scott E Md	All Other											
Teodorowicz Marino Wanda Md	All Other											
Jewish Asso For Svcs For The Aged	All Other											
Mallett Errol Md	All Other											
azar John	All Other											
Haber Richard S Md	All Other											
Das Seshadri Md	All Other											
Veissman Laurence Roy Md	All Other											
Calamia Vincent Md	All Other											
Gordon Charles Richard Md	All Other											
Marsh Franklin Jr Md	All Other											
Kramer Lawrence David Md	All Other											
Owens George Francis Md	All Other											
Rayzman Maya Md	All Other											



Page 774 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	j in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
/ilkins Robert Md	All Other										
achman Leigh Jay Md	All Other										
lendes Donna M Md	All Other										
/inston Jonathan Allan Md	All Other										
impson David Martin Md	All Other										
ogra Mridula	All Other										
neppard Beverly A Md	All Other										
tone Peter Lyle Md	All Other										
mith Alford Alexander Md	All Other										
resti Salvatore Md	All Other			_	_						
efevre Marie Edith Faublas	All Other										
reen Karen Meryl Md	All Other										
eda Claudia A Md	All Other										
ohen Randolph Jack Md	All Other										
ne Lighthouse, Inc.	All Other	~				~			~		
ecora Maria Nancy Dpm	All Other										
nsmore Robert E Md	All Other										
pel Edwin Blackman Md	All Other										
azel Edovard Joseph Md	All Other										
oung Adult Inst Lewisboro	All Other	~	~			~			~		
amore Joseph F Md	All Other										
erdoff Russell Lindsay Md	All Other										
ickel Steven Z Md	All Other										
Marks Place Institute	All Other	~				~	~	~	~	~	
ay Philippe Jmm Md	All Other										
mpel Herbert Sheldon Md	All Other										
az Michael Md	All Other										
aenger Paul H Md	All Other										
naikh Aftabahmed F Md	All Other										
mpel Bernard Md	All Other										
arlton Lawrence S Dpm	All Other										



Page 775 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
sbramson Austin Wayne Md	All Other										
Harnett-Robinson Roy Edward	All Other										
Osoba Olumide Obafunmilayo Md	All Other										
Veiss Laszlo Md	All Other										
assan Khalid Kamal	All Other										
Oonovan Glenn J Dpm	All Other										
omes Joseph Anthony Md	All Other										
timmel Barry David Md	All Other										
Segal Barry J Md	All Other										
Cioroiu Michael G Md Facs	All Other										
lehta Navin C Md Pc	All Other										
irenbaum Ellen Md	All Other										
anfilippo Denise M Md Pc	All Other										
uinn Brian P Dpm	All Other										
ohen Richard B Dpm	All Other										
affee Robert Marc	All Other										
dnalino Linda Edano Md	All Other										
ashington Ronald A Dpm	All Other										
erence Cardinal Cooke Hcc	All Other	~	~	~	~						~
orton Titus Aruna Md	All Other										
antos Alan C Md	All Other										
ilverman Bernard Allan Md	All Other										
ezzollo Eugene Peter	All Other										
urke Gary Robert	All Other										
rody Samuel A Md	All Other										
evy Paul Justin Dpm	All Other										
ukberg Phillip R Md	All Other										
andewalle Naheed Asad	All Other										
ebwohl Mark G Md	All Other										
ewkowicz Richard Md	All Other										
a Illsung	All Other										



Page 776 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Berkowitz Leonard Bruce Md	All Other										
den Edward Md	All Other										
leed Steven D Md	All Other										
/olfson Mitchell Md	All Other										
orgueta Custodio R Md	All Other										
aint-Laurent Mario	All Other										
wish Board Family Child B	All Other	~	~		~	~	~			~	
uldoon Thomas O Md	All Other										
/eissbart Clyde H Md	All Other										
anvar Dolly B Md	All Other										
itter J Jason Md	All Other										
allas Mayer Md Pc	All Other										
rauss Michael Leopold Md	All Other										
adelson Elliot J Md	All Other										
cp Nyc Waterside Icf	All Other										
tner Deborah Md	All Other										
zig Lorenzo Md	All Other										
atz Bruce E Md	All Other										
esgrottes Schiller Y M Md	All Other										
arcovici Eli Md	All Other										
osenthal Kenneth J Md	All Other										
attoo Uijay Kumar Md	All Other										
enor Maria Cristina Md	All Other										
nah Kumarpal A Md	All Other										
efevre Lionel Md	All Other										
aniel Samuel J Md Pc	All Other										
eddy Lalitha Mary Md Pc	All Other										
eyman Jacob H Md	All Other										
erstenberg Henry Md	All Other										
uttner Janet Md	All Other										
Shechtman Lee Md	All Other										



Page 777 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
tosenblum Harvey Sheldon Md	All Other										
ferkler Richard G Md	All Other										
Sutman Harvey Md Pc	All Other										
eluca Peter Salvatore Md	All Other										
unzer Andrei Bernard Md	All Other										
shman Donald R Md	All Other										
oung Adult Inst Riverdale	All Other	~	~			~			~		
tauber Stuart L Md	All Other										
ukherji Rajat Kumar Md	All Other										
atholic Guard Soc Marion Ln	All Other										
lorio William T Md	All Other										
oore Thomas Carlisle Md	All Other										
ddes Alvin David Md	All Other										
ummett Jocelyn Angela Md	All Other										
ouzouki Maria Md	All Other										
ahn David I Md	All Other										
remov Mary H Md	All Other										
zenberg Victor Md	All Other										
ennish Arthur Jay Md	All Other										
cotti Lorenzo Louis Dpm	All Other										
eterich Douglas Thomas Md	All Other										
arrison Theodore Joel Md	All Other										
cp Nyc Day Trt St Island	All Other										
nasky Dean Cole Md	All Other										
umoff Barnett Md	All Other										
uster Valentin Md	All Other										
olomon Jeffrey D Dpm	All Other										
evy Roger N Md	All Other										
ayan Radhika Md	All Other										
ochsztein Paul Md	All Other										
alieckal Jubil Md	All Other										



Page 778 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

* Safety Net Providers in Green											
	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii 2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Shirwaikar Anil B Md	All Other										
Union Settlement Asso Inc	All Other										
Catholic Guard Soc Dresden	All Other										
Mt Sinai Ob Gyn Physicians	All Other										
Rizzo Vito Joseph Dpm	All Other										
Mendelson David S Md	All Other										
Heneghan William F Md	All Other										
El Dakkak Mohammed Selim Md	All Other										
Mettu Sudhakar Reddy Md	All Other										
Diamond Ezriel Md Pc	All Other										
Catholic Guard Soc E Hampton	All Other										
Talavera Wilfredo Md	All Other										
Anand Suryanarayan Md Pc	All Other										
Lawson William Md	All Other										
Duddempudi Nagamma	All Other										
Dinovis James Paul Dpm	All Other										
Bestcare Company	All Other	~	~	~			~	~	~		
Friedman Howard M Md	All Other										
Stamm Joseph Martin Od	All Other										
Kashyap Satish Md	All Other										
Wong Steven Md	All Other										
Catholic Guard Soc W 23rd St	All Other										
Catholic Guard Soc Hamptn Bay	All Other										
Veeramachaneni Saimamba Md	All Other										
Felder Kenneth S Md	All Other										
Faller Jason Md	All Other										
Skowron Jack Martin Md	All Other										
Tartter Paul Ian Md	All Other										
Siegel Mark I Md	All Other										
Beautyman Elizabeth J Md	All Other										
Greenstein Frederick Md	All Other										



Page 779 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

* Safety Net Providers in Green

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Pi Sunyer F Xavier Md Md	All Other											
Horowitz Mitchell L Dpm	All Other											
Pelaez Oscar Md	All Other											
Rajpal Sanjeev Md	All Other											
Nanvar Buddhadev Nathabhai Md	All Other											
Del Guzzo Luciano Md	All Other											
Menorah Home & Hosp Aged Inf	All Other											
evitt Jane Md	All Other											
hagroo Vishnudatt Md	All Other											
Nolan Patricia Mary Md	All Other											
Markinson Bryan Craig Dpm	All Other											
Cirpekar Madhuri Md	All Other											
lebres Jose F Md	All Other											
Balter Richard R Md	All Other											
Paddu Upadhyaya Padmanabh	All Other											
hompson Michael F Dpm	All Other											
Parker Jewish Institute Hlth	All Other	~	~	~	~		~	~	~			
Chang Thomas T M Md	All Other											
Cesselman Paul Dpm	All Other											
St Agathas Depaul Icf	All Other											
St Agathas 13 Hayden Circle	All Other											
Giovinazzo Vincent Jerome Md	All Other											-
Blum Isaac Facs Md	All Other											
Community Healthcare Network	All Other	~			~	~		~	~	~	~	
ancovitz Stanley R Md	All Other											
lauer David I Md	All Other											
ernstein Stuart Mark Dpm	All Other											
ablin Louis David Dpm	All Other											
Klein Robert Stephen Md	All Other											
New Horizon Counseling Ctr	All Other	~				~						
Mount Sinai School Of Medicin	All Other											



Page 780 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Racanelli Joseph A Md	All Other											
Catholic Guard Soc Victor St	All Other											
Syed Raza Md Pc	All Other											
_yman Andrea Md	All Other											
Mistry Maganlal G Md	All Other											
Guarin Armando G Md	All Other											
Ahuja Neera Md Pc	All Other											
Goldman Martin Elliot Md	All Other											
Mullen Leon Md	All Other											
Dattwyler Raymond J Md	All Other											
Jan Ren Bang Md	All Other											
Abiri Manouchehr Md	All Other											
Russo Charles L Dpm	All Other											
Raifman Leonard I Md	All Other											
Osullivan Mary M Md	All Other											
Jribarri Jaime V Md	All Other											
ashley Bruce W Dpm	All Other											
Volin David A Md	All Other											
Patel Anupkumar K	All Other											
Phan Cuong Q Md	All Other											
Bharat Sanghavi Md	All Other											
Hashemian Nezhat Md	All Other											
Besser Walter Md	All Other											
Stelzer Paul Md	All Other											
ieberman Elliott Md	All Other											
Newfield Stanley A Md	All Other											
Halperin Jonathan Md	All Other											
ambetti George J Jr Md	All Other											
flusto Richard V Md	All Other											
Di Blasio Ferdinand C	All Other											
Castro Garcia Jose Luis Md	All Other											



Page 781 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Gorrin Harvey Md	All Other										
onura Frank Salvatore Md	All Other										
Chandramouly Belur S	All Other										
anner Burton Md Pc	All Other										
ewmark Alan Jay Dpm	All Other										
ass Sherry J Od	All Other										
adilla Maria L Md	All Other										
erenstein Alejandro Md	All Other										
upper Thomas V Md	All Other										
etto Joseph F	All Other										
ennant Ainsley Md	All Other										
chwartz Lawrence P Md	All Other										
tiyeh Fadi F Md	All Other										
ein Norman I Md	All Other										
ber William F Md	All Other										
oung Simon Dpm	All Other										
olbert Jerome V Md	All Other										
age Dennis Md	All Other										
asty Babu N Md	All Other										
orevic Peter D Md	All Other										
oung Adult Inst N Barry Ave	All Other										
worecki Roman Md	All Other										
usbacher Noel Md	All Other										
ttle Sisters Of Assum	All Other	~		~	>						
effrey B Chick Md Pc	All Other										
evine Stewart A Md	All Other										
aton Frederick Md	All Other										
atel Vina R Md	All Other										
aker Paul Mark Md	All Other										
nanawala Shirish K Md	All Other										
ulrajani Ramesh S Md	All Other										



Page 782 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Pressler James Md	All Other										
Capalbo Ralph H	All Other										
Naik Dayan A	All Other										
Klein George Md	All Other										
Vind Richard M Md	All Other										
layak Asha D Md	All Other										
mler David H Md	All Other										
Chapman Mark L Md	All Other										
Divack Steven Marc Md	All Other										
Fiorentino Thomas C Md	All Other										
oung Adult Inst Hastings Icf	All Other										
oung Adult Inst Portchester	All Other	~	~			~			~		
oung Adult Inst Rose Lane	All Other										
t Agathas Pelham Manor Icf	All Other										
t Agathas Ardsley Icf	All Other										
izel-Schwartz Monique	All Other										
riggs Haydn Md	All Other										
ster Stuart Md	All Other										
ohen Ben Zane Md	All Other										
acher Michael Md	All Other										
riester William D Md	All Other										
ayton Alberto L Md	All Other										
etia Deepak K Md	All Other										
/exler Morris J Md	All Other										
nipp John E Md	All Other										
ohen Joel M Md	All Other										
hin Yin Lee Md	All Other										
oldstein Stanley Md	All Other										
luslim Arif M Md	All Other										
angronigen Peter Md	All Other										
trauss Elton Md	All Other										



Page 783 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	ı in Projects								
Provider Name	Provider Category	2.a.i 2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Reuben Stephen W	All Other									
Pearl Richard E Md	All Other									
Bhargava Uday Md	All Other									
Abraham Irwin Md	All Other									
Tarapore Farokh Earch Md	All Other									
Bradshaw Jeffrey Norman Md	All Other									
Assadi Cyrus A Md	All Other									
Glassman Charles Norman Md	All Other									
Lalli Corradino M Md	All Other									
Ajl Stephen I Md	All Other									
qbal Muhammad Z Md	All Other									
Kroll Richard Md	All Other									
Neuwirth Michael George	All Other									
ichter Stephen M Md	All Other									
Berson Robert Jeffrey Md	All Other									
Jahn Anthony F Md	All Other									
Zalaznick Steven M Od	All Other									
antz Howard Md	All Other									
Reed Allan Md	All Other									
Mills Christopher B Md	All Other									
Ohel Childrens Home 12th Ave Icf	All Other									
Colt Edward W Md	All Other									
Chung Sung Lan Md	All Other									
Jcp Nyc Tanya Towers Icf	All Other									
Episc Mis Soc Metro N (1966)	All Other									
Episc Mis Soc Metro N (1956)	All Other									
Vilson Claudia Majorie Md	All Other									
Sharpure Anil Md	All Other									
Hamilton William G Md	All Other									
Mahmood Dawar Md	All Other									
Zackman Myron Kent Md	All Other									



Page 784 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
rum Eugene S Md	All Other										
Benovitz Harvey L Pc Md	All Other										
Goyal Ravindra Kumar Md	All Other										
ee Marjorie Pc Md	All Other										
otler Donald P Md	All Other										
okol Scott K Md	All Other										
erter Ronald M Dpm	All Other										
houry Nidal Y Md	All Other										
ladeb Isaac Md	All Other										
reilich Abraham R Md	All Other										
atri Adel Md	All Other										
abinowitz Jack G Md	All Other										
ermann George Md	All Other										
om Peter M Md	All Other										
ima Miguel A Md	All Other										
oldblum Louis M Do	All Other										
orman B David Md	All Other										
akamura Hachiro Md	All Other										
atz Albert S Md	All Other										
wrence Donald P Md	All Other										
nineman Paul Waner Md	All Other										
ernstein Chaim J Md	All Other										
noenix House Foundation Inc	All Other										
awkins Katherine A Md	All Other										
oah William Ofori Md	All Other										
oczko Stanley H Md	All Other										
rdan Alan J Pc Md	All Other										
atholic Guard Soc E 202 St	All Other										
oung Adult Inst Metro N (3I)	All Other										
dwin Gould Srv Chldrn Folkes	All Other	~					~				
atholic Guard Soc Payson Ave	All Other										



Page 785 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
oung Adult Inst Ocean Parkwy	All Other										
Catholic Guard Soc Manhtn Plz	All Other										
A A B R 130 Water St Icf	All Other										
oung Adult Inst U S Lefrak	All Other										
oung Adult Inst 22nd St Icf	All Other										
oung Adult Inst Lakeview Icf	All Other										
erence Cardinal Cooke Hcc	All Other	~	~	~	~						~
ettlement Health	All Other	~	~			~			~	~	~
St Lukes Roosevelt Hsp Ctr	All Other	~	~	~	~	~	~	~	~	~	~
oung Michael C Md	All Other										
Fietti Vincent G Md Jr	All Other										
ppleman Warren Md	All Other										
arman Jacob I Md	All Other										
istefano Douglas C Md Pc	All Other										
enato Romulo L Md	All Other										
orn David Od	All Other										
elone Charles P Jr Md	All Other										
ussell Robin O Md	All Other										
han Zafar Md	All Other										
rnon Rica Md	All Other										
tein Alan J Md	All Other										
efabritus Albert M Md	All Other										
lodi Jayaprakash J Pc Md	All Other										
angelo Joseph P Md	All Other										
ohen David L Md	All Other										
ishop Charles W Maclean Epis	All Other										
perin Robert B Md	All Other										
eninsula Gen Nursing Home	All Other										
ay E Selman Md	All Other										
ominican Sister Family Healt	All Other	~	~	~	~			~	~	~	~
ewish Home & Hosp For Aged	All Other										



Page 786 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
(im Joo S Md	All Other										
Rubenstein Marc D Md	All Other										
Keser Nursing & Rehab Center	All Other										
Komanoff Ctr/Geriatric Rehab	All Other										
lewish Home & Hosp Bronx Div	All Other										
St Cabrini Nursing Home	All Other	~	~	~	~			~	~	~	
Methodist Church Home For The	All Other										
lewish Home & Hosp Bronx Div	All Other										
Parker Jewish Inst HIth Cr Re	All Other										
Center For Nursing & Rehab In	All Other										
Brooklyn Ctr Rehab & Residential Cr	All Other										
Villiamsbridge Manor Nh	All Other										
Regency Extended Care Center	All Other	~	~								
Golden Gate Reh & Hlth Cr Ctr	All Other										
Mary Manning Walsh Nursing Ho	All Other										
Iniversity Nursing Home Snf	All Other										
ephardic Skilled Nrs & Reh C	All Other										
ıtlantis Reh & Res Hlth Cr Fac	All Other	~	~					~	~		
ark Terrace Care Ctr Snf	All Other	~	~								
St Marys Hospital For Childre	All Other	~	~	~	~						
sishop Henry B Hucles Nurs Hm	All Other	~	~								
Shore View Nursing Home	All Other	~						~	~	~	
astchester Reh & Hlth Cr Ctr	All Other										
Queens Nassau Reh & Nrs Cente	All Other										
Voodcrest Nursing Home	All Other										
sabella Geriatric Ctr Inc	All Other	~	~	~	~						
Queens Ctr Reh & Res Hlth Cr	All Other										
Norningside House Nursing Hom	All Other	~	~		~					~	
oxford Nursing Home Inc	All Other										
lew Surfside Nursing Home	All Other										
Margaret Tietz Center For Nur	All Other										



Page 787 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Crown Nursing And Rehab Cente	All Other	~	>						~		
liffside Reh & Res Hlt Cr Ct	All Other	~	~								
ly Congregational Nrs Ctr Inc	All Other										
Grace Plaza Nrs & Reh Ctr	All Other	~	~								
orest View Ctr For Reh & Nrs	All Other	~	~								
ea-Crest Health Care Center	All Other	~						~	~	~	
udson Pointe Riverdale Ct Nr & Reh	All Other										
wersky Naomi Md	All Other										
Digiacinto George V Md	All Other										
Schwimmer Alan M Dds	All Other										
turman Ira M Dds	All Other										
ussman David J Md	All Other										
delson Charles W Md Pc	All Other										
rbisser Joel M Md	All Other										
antia Augustus G Md	All Other										
an Gilder Max F Md	All Other										
elding Alfred Md	All Other										
alachandar Viswanathan Md	All Other										
lythedale Childrens Hospital	All Other										
enis Jean R Md	All Other										
alvary Hospital Inc	All Other	~	~		~						
edical Arts Sanitarium	All Other										
senkraft James Md	All Other										
othberger Melvin J Md Llc Md	All Other										
eith Gary Edwin Md	All Other										
hoices Womens Med Ctr	All Other										
niagarajah Somasundaram Md	All Other										
rnett Maria F Md	All Other										
othman Nathan I Md	All Other										
litzer Andrew Md	All Other										
onte Salvatore Md	All Other										



Page 788 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Schiller Myles S Md	All Other											
Sampson Ian H Md	All Other											
Jelin Abraham <mark>Md</mark>	All Other											
Henry St Settlement Hith Corp	All Other	~	~			~	~	~	~	~	~	
Lower Eastside Service Center	All Other	~				~						
Childrens Aid Soc-Lord Mem CI	All Other	~				~						
East Harlem Council Hum Serv	All Other											
Service Prog Older People	All Other	~	~	~	~	~			~			
Project Renewal, Inc	All Other											
Hamilton-Madison House,Inc	All Other											
Inited Cerebral Palsy Of Nyc	All Other	~	~	~	~	~	~	~	~	~		
Puerto Rican Family Institute	All Other	~				~	~					
rooklyn Ctr Psychotherapy	All Other											
largaret Sanger Ctr	All Other	~									~	
Iniversity Optometric Ctr	All Other											
cd Internatl Ctr For Disabl	All Other											
Villiam F Ryan Comm Hlth Ctr	All Other	~	~			~		~	~	~	~	
Post Grad Cntr For Mental Hit	All Other											
ong Island Consultation Ctr	All Other	~					~					
Northside Center For Child De	All Other											
Iniversity Settlement	All Other	~				~						
rooklyn Hospital Center	All Other	~	~	~	~	~	~	~	~	~	~	
Nount Sinai Hospital	All Other	~	~	~	~	~	~	~	~	~	~	
Y Eye And Ear Infirmary	All Other	~	~	~	~	~	~	~	~	~	~	
Betances Health Center	All Other	~				~						
Marlar Khin Md	All Other											
lalanum Teofila Md	All Other											
Chacko Lissiamma Md	All Other											-
Clare Frederick S Md	All Other											
rutus Pierre Andre Md	All Other											
Norrow Robert W Md	All Other											



Page 789 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

* Safety Net Providers in Green											
	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii 2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Yuvienco Francisco Md	All Other										
Udesky Robert A Md	All Other										
Chiu Gregorio E Md	All Other										
Subramaniam Arumbi Pc Md	All Other										
Wang Jen C Md	All Other										
Reddy Chenna B Md	All Other										
Moise Wesner Md	All Other										
Mirlohi Hooshang Pc Md	All Other										
Sanborn Kevin Md	All Other										
Gold Marji Md	All Other										
Mitchell John P Md	All Other										
Lao Henry S Md	All Other										
Grimm Katherine Teets Md	All Other										
Hariri E	All Other										
Hammer Arthur W Md	All Other										
Chakrabarti Chhaya Md Pc	All Other										
Failmezger Theodore C Md	All Other										
Usher Sol M Md	All Other										
Nightingale Jeffrey D Pc Md	All Other										
Saleh Jean W Md	All Other										
Dwarka Regev Ragbardial	All Other										
Bruckstein Robert L Md	All Other										
Lopez Clark Faafp Md	All Other										
Koenig Steven Paul Md	All Other										
Rajendran Nagai S Md	All Other										
Veridiano Norma P Md	All Other										
Tsin Daniel A Md	All Other										
Tan Alfonso Md	All Other										
Rehman Abdul Md	All Other										
Muttana Ramakrishna Reddi Md	All Other										
Purohit Amar Lal Md	All Other										



Page 790 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

* Safety Net Providers in Green												
	Participating						1	1	1	1		
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Perez Manuel G Md	All Other											
Lajam Fouad E Md	All Other											
Carrera Rosa Flores	All Other											
Zeller Barbara C Md	All Other											
Harwin Steven F Md	All Other											
Stein Mark Md	All Other											
Chennareddy Swaminathan	All Other											
Nandi Anukul C Md	All Other											
Shah Bhadra B Pc Md	All Other											
Kukar Narinder M Md	All Other											
Gandhi Jayant H Md	All Other											
Abrigo Lourdes C Md	All Other											
orieo Danne R Md Pc	All Other											
Askanas Alexander Md	All Other											
Bruno Anthony M Md	All Other											
Enu Christopher Chukwuemeka	All Other											
Smith Donald A Md	All Other											
Cunningham-Rundles C Md	All Other											
Bernstein Robert S Md	All Other											
Shulman Julius Md	All Other											
Kaplan Matthew R Md	All Other											
Buchbinder Mitchell I Md	All Other											
Smith Peter R Md	All Other											
Copulsky Robert Md	All Other											
Viswanath Banad N Md	All Other											
Fuchman Joseph G Pc Md	All Other											
Futterman Henry A Md	All Other											
Walsh Joseph B Md	All Other											
Pollack Marvin Md	All Other											
Friedman Howard S Md Pc	All Other											
Bleier Howard Md	All Other											



Page 791 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

* Safety Net Providers in Green												
		g in Projects	•	,		1					1	
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Podell Robert M Md	All Other											
Twersky Jack Md	All Other											
Ramos Tapia Alberto M Md	All Other											
Holgersen Leif D Md	All Other											
Hirschman Richard J Facp Md	All Other											
Teich Marvin L Md	All Other											
Friedman Alan H Md	All Other											
Barandes Martin Md Pc	All Other											
Baer Jeanne W Md	All Other											
Mindel Joel S Md	All Other											
Mantia Philip Anthony Md	All Other											
Lippman Jay I Pc Md	All Other											
Krakoff Lawrence R Md	All Other											
Sollaccio Peter A Md	All Other											
Siegel Jerome H Md	All Other											
Aledort Louis Md	All Other											
Meltzer Murray A Md	All Other											
Rosner William Md	All Other											
Siegel Howard Md	All Other											
Harovas Antoine C Pc Md	All Other											
Weinstein Kenneth N Md	All Other											
Stein Richard M Md	All Other											
Scharer Lawrence Pc Md	All Other											
Raab Edward L Md	All Other											
Leder Marvin A Md	All Other											
Golinko Richard J Md	All Other											
Eden Alvin N Md	All Other											
Yousaf Ali	All Other											
Sara Danielle Lorenz Md	All Other											
Qureshi Sheeraz Ahmed Md	All Other											
Epstein Jonathan Nachman Md	All Other					1						



Page 792 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

* Safety Net Providers in Green												
	Participating											
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Schmidt Paul Henry	All Other											
Owen Golden Md Pc	All Other											
Jason Michael Bratcher	All Other											
Mathew Liby	All Other											
Fernando Anusha Rosanne Md	All Other											
Uy Guillermo M Md	All Other											
Schreiber Abraham Md	All Other											
Shimonov Josef Md	All Other											
Sapna Shah Md	All Other											
Alexandru Burducea	All Other											
Patton Erin	All Other											
Vero Erica	All Other											
Buyuk Arzu	All Other											
Mashkevich Grigoriy	All Other											
Gagliano Diana	All Other											
Kim Hanna	All Other											
Mercado Maria	All Other											
Polydorides Alexandros Demetrios Md	All Other											
Camillo Reginald Alivia Md	All Other											
Ward Stephen	All Other											
Booker Thomas	All Other											
Colvin Alexis	All Other											
Lai Christine	All Other											
Pahk Patricia	All Other											
Kanei Yumiko <mark>Md</mark>	All Other											
Huang Jeniffer Vivian Md	All Other											
An Jianqiang Md	All Other											
Mascarenhas John Omar Md	All Other											
Lally Sean D Md	All Other											
Caporuscio Jessica L Md	All Other											
Kukar Atul Do	All Other											



Page 793 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

* Safety Net Providers in Green

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Shahid Atter Muhammad	All Other											
Tilt Lindsey Carroll Md	All Other											
Fievre-Hamilton Natasha Md	All Other											
Alieva Tamara Rpa	All Other											
Jones James Peter	All Other											
Gorelov Dmitri Do	All Other											
Cristina A Tennyson Md	All Other											
Cardasis John	All Other											
Vangeepuram Nita Md	All Other											
Hackenburg Emily	All Other											
Markowitz Orit	All Other											
Francis-Leito Femi	All Other											
Rhim Eugene	All Other											
Digiorno Michael A Md	All Other											
Tobias Michael Eric	All Other											
Nancy Lynn Chez	All Other											
Seidler Afet Md	All Other											
Lazaroff Florence Md	All Other											
Gomez Dorian Y	All Other											
George Elizabeth Mary Md	All Other											
Heller Mark L Md	All Other											
Che-Kai Tsao Md	All Other											
Lowery April Alexis Rpa	All Other											
Rosenbloom Sylvie	All Other											
Czer Anthoney Enriquez Lim	All Other											
Furman Margaret L	All Other											
Glinik Galina	All Other											
Russell Cortessa	All Other											
Marseille Beatrice	All Other											
Wong Hok	All Other											
Barasch Daphna	All Other											



Page 794 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

* Safety Net Providers in Green

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Chadha Manish	All Other				_							
Ny Foundling Hospital St Agathas Da	All Other											
Cardinale Joseph A Md	All Other											
Elam Rashiah Md	All Other											
Ameri Ali	All Other											
Sinha Nandita	All Other											
Hoffman Judith	All Other											
Bybordi Bahar	All Other											
Guerra Ana	All Other											
Teixeira Janice	All Other											
Kolotinskaya Irina Md	All Other											
Ancion Jean Herold Md	All Other											
Saporito Anna Gabriella Md	All Other											
D Oleo Vargas Maximo Jose	All Other											
Alpine Home Health Care Llc	All Other											
Rustamova Shahnoz	All Other											
Harooni And Sheindlin Md Pc	All Other											
Syeda T Hossain Md	All Other											
Garcia Rosario Md	All Other											
Duddempudi Sushil Md	All Other											
Christopher James Diblasio	All Other											
Jewish Board Fam And Child Svcs Day	All Other											
Wiley Jose Maunel Md	All Other											
Gershenhorn Alex J Md	All Other											
Goldenberg Gary	All Other											
Petersen Bruce	All Other											
Chetrit Sally	All Other											
Tay Ee	All Other											
Fu Pauline	All Other											
Kondagunta Gnanamba	All Other											
Berg Debra	All Other											



Page 795 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

_					_					
	2.a.i	2.b.iv	2.b.viii 2.d	i 3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
All Other										
All Other										
All Other										
All Other										
All Other										
All Other	~	~	~	~	~					
All Other										
All Other										
All Other										
All Other										
All Other										
All Other										
All Other										
All Other										
All Other										
All Other										
All Other										
All Other										
All Other										
All Other										
All Other										
All Other										
All Other										
All Other										
All Other										
All Other										
All Other										
All Other										
All Other										
	All Other All Other	All Other All Other	All Other All Other	Provider Category 2.a.i 2.b.iv 2.b.viii 2.c.	Provider Category 2.a.i 2.b.iv 2.b.viii 2.c.i 3.a.i All Other	Provider Category 2.a.i 2.b.iv 2.b.viii 2.c.i 3.a.i 3.a.iii	Provider Category 2.a.i 2.b.iv 2.c.i 3.a.i 3.a.iii 3.b.i	Provider Category 2.a. 2.b.v 2.b.v ii 2.c. 3.a. 3.a. ii 3.b. 3.c.	Provider Category 2.a.i 2.b.iv 2.c.i 3.a.i 3.a.i 3.b.i 3.c.i 4.b.ii	Provider Category 2.a. 2.biv 2.bviii 2.c. 3.a. 3.a. 3.b. 3.c. 4.b. 4.c. 1.c.



Page 796 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Minsky Noga Chlamtac Md	All Other											
Faskowitz Andrew Jay Do	All Other											
Peter Howell Pa	All Other											
Reichert James Michael	All Other											
Fiorianti John Anthony Md	All Other											
Tawil Joseph B	All Other											
Remenar Lin-Lin Yu-Lin Md	All Other											
Teo Arnold Porcia Md	All Other											
Amchentsev Alexey Md	All Other											
Altaf Hussain Shaik	All Other											
Anandaraja Natasha Ruvini Md	All Other											
Peccoralo Lauren Alise Md	All Other											
Maryanovsky-Zelenko Natalie	All Other											
Stanberry Andre	All Other											
Ahmed Tanveer	All Other											
Ford Miriam	All Other											
Deitz Patricia	All Other											
Grosman Igor	All Other											
Goncharov Alexander	All Other											
Goldberg David	All Other											
euthauser Amy Denise Md	All Other											
Dakhel Mahmoud Md	All Other											
Chu Jaime	All Other											
Cuomo Linda Janine Md	All Other											
Hong Albert Md	All Other											
Braden J Hexom Md	All Other											
Chawla Preety Md	All Other											
Christina Flores	All Other											
Eugenio Paul L	All Other											
Chikwe Joanna Yvonne Md	All Other											
Kiss Lawrence Philip Md	All Other											



Page 797 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

* Safety Net Providers in Green												
	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Yevgeniya Dynkevich	All Other											
Patel Vipul	All Other											
Zeizafoun Nebras	All Other											
Leake And Watts Services Inc	All Other	~	~			~						
Ranin-Lay Mari	All Other											
Schwartz Lauren	All Other											
Drake Victoria	All Other											
Agarwal Shradha	All Other											
Tomback Julie	All Other											
Kagen Alexander	All Other											
Grover Jillian	All Other											
Gati Allison	All Other											
Rucker Janet	All Other											
Rotzman Roman Y Md	All Other											
Macias Antonio	All Other											
Herlande Penn-Durandisse	All Other											
Rios Carlos Md	All Other											
Joshua Shatzkes	All Other											
Martin Monica A	All Other											
Stickles Scott Michael Do	All Other											
Jennifer B Cerasoli Md	All Other											
The Village At 46th And Ten Alp	All Other											
Mir Khawaja S	All Other											
Chow Desiree	All Other											
Pathrose Bindu	All Other											
Davidoff Sam Do	All Other											
Samatha Bagam	All Other											
Wang Stephanie Chih-I	All Other											
Mehrotra Anita Md	All Other											
Nicholas Genes Md	All Other											
Shin Patrick	All Other											



Page 798 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

* Safety Net Providers in Green											
	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii 2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Sam-Deriggs Gina Rhona	All Other										
Tannen Bradford Laurence Md	All Other										
Srinivas Rao Dukkipati	All Other										
Kaw Pankaj	All Other										
Reality House	All Other										
Zeichner Joshua Adam	All Other										
lofin Ilya	All Other										
Ghaw Olivia	All Other										
Stets Kelly	All Other										
Moucha Calin	All Other										
Shpitalnik Larisa	All Other										
Lynn Abigail	All Other										
Irina Kissin	All Other										
Guchinskiy Aleksandr	All Other										
Ponni Vijaya Perumalswami	All Other										
Faraj M Faour	All Other										
Joseph Henry Dayan	All Other										
Rahman Riaz	All Other										
Kandov Ruben	All Other										
Bassora Rocco	All Other										
Anderson Michael Ryan	All Other										
Nair Malloy	All Other										
Contemporary Guidence Svcs Inc Rsp	All Other										
Janis Gregory Stephen	All Other										
Agnant Joanne Michele	All Other										
Guillaume Melissa Daniella Md	All Other										
Dibbell Adonia	All Other										
Mount Sinai Genetic Testing Laborat	All Other										
Kale Minal Sharatkumar Md	All Other										
Freepong Tameisha	All Other										
Yvonne Margaret Saenger	All Other										



Page 799 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Rebecca Fisher Md	All Other											
Miller Sarah	All Other											
Levy Benjamin	All Other											
Shust Gail	All Other											
Palinski Suzanne	All Other											
Masson Ella	All Other											
Harris Mary	All Other											
Linetskaya Irina	All Other											
Jue Andrea	All Other											
Siddiqui Ayesha	All Other											
Guindi Nabil Boshra	All Other											
Kumar Juhi	All Other											
Choi Anne Jung Soo	All Other											
Geraldine Yasmine Joseph	All Other											
Ahmad Jawad	All Other											
Evin Mccabe	All Other											
arr Diane E Md	All Other											
Majo Joseph	All Other											
Khan Fahad R Md	All Other											
Gillego Alyssa Minerva Md	All Other											
Christian Dirk Becker	All Other											
Guttikonda Lakshminarayana	All Other											
Tomita Sandra S Md	All Other											
Caesar Mimieux Vanetta	All Other											
Blacher Eric David Md	All Other											
Gupta Vishal	All Other											
Munjal Kevin	All Other											
Horowitz Steven	All Other											
Padi Abhilash	All Other											
Agarwal Ruchi	All Other											
Palep Sapna	All Other											



Page 800 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Summers Rebecca	All Other										
Radix Anita Eileen	All Other										
Goldberg Tamara	All Other										
Corriel Jared Scott Md	All Other										
ivek Yerrapu Reddy	All Other										
bhc Pediatric Services Pc	All Other										
lelson Peggy	All Other										
ipovic Daniela Do	All Other										
Portalatin Helen	All Other										
The Pac Program Of The Bronx Inc	All Other	~	~			~					
Melissa Elaine Peard	All Other										
Rafailov Danil Isakovich	All Other										
ran Bryan John Md	All Other										
Patterson Miquelle Rukia	All Other										
Zakari Henrik	All Other										
Ciocon David	All Other										
ega Aida	All Other										
Rosenson Robert Sidney	All Other										
leraz Eddie	All Other										
lisa Bocchieri-Bustros	All Other										
eake And Watts Inc Semp	All Other	~	~			~					
min Prina Pandya	All Other										
im Kyu-Han Md	All Other										
va Regina Sierecki	All Other										
remier Healthcare Inc	All Other										
leather Lynn Macadam	All Other										
Pantchenko Victoria Md	All Other										
)jeyemi Tolulope Damilola	All Other										
Robin Varghese	All Other										
ristoupa Olga Md	All Other										
Monteith Sharifa Amelia Md	All Other										



Page 801 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Randolph Christopher Stephens Md	All Other											
Hiltzik David Henry	All Other											
Irina Ilyasov	All Other											
Vomvolakis Maria Antonios	All Other											
Petelin Andrew Patrick Md	All Other											
Kacin Christophe	All Other											
Rahman Andreea	All Other											
Hotchkiss Hilary	All Other											
Bowers Daniel	All Other											
Mahoney Tara	All Other											
Koichi Nomoto	All Other											
Joshua Wayne Bonsell	All Other											
Melis James Mark	All Other											
Charnow Noemi	All Other											
Bruno Frances	All Other											
Hill Keran	All Other											
Kazam Tal Manor	All Other											
Avezbakiyev Emanuel	All Other											
Merchant Yuko Md	All Other											
Moon Jang II	All Other											
Hernandez Colon Agdel Jose	All Other											
Ares Ella	All Other											
Hernandez Stephanie Hortencia	All Other											
Narva Toviah A	All Other											
Bimc Faculty Practice	All Other											
Futrell Junie Cynthie	All Other											
Marinoff Rebecca	All Other											
Manchanda-Gera Akanksha	All Other											
Sisser Rachel	All Other											
Landerer David	All Other											
Kogan-Liberman Debora L	All Other											



Page 802 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

* Safety Net Providers in Green												
	Participating											
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Argiriadi Pamela	All Other											
Pawha Puneet	All Other											
Anthony-Yearwood Patricia	All Other											
SIrhc Faculty Practice	All Other											
SIrhc Faculty Practice	All Other											
Anna Castelli	All Other											
Bimc Faculty Practice	All Other											
Youssef Youssef Mohamed	All Other											
Casiano Evelyn J	All Other											
Bimc Faculty Practice	All Other											
Dubois Elizabeth Marie	All Other											
La Puma Vito	All Other											
Moyle Henry	All Other											
Chen Henry C	All Other											
Carr-Locke David Leslie	All Other											
Patel Nirav	All Other											
Gray Andrea	All Other											
Kizhner Victor	All Other											
Daniel Rose	All Other											
Glassberg Jeffrey Avins Md	All Other											
Yury Khelemsky	All Other											
Gallane Dabela Abraham	All Other											
Mount Sinai School Of Medicine	All Other											
Bradley Shy Md	All Other											
Marks Lura Wendy	All Other											
ischman Aaron Marc	All Other											
Magnas Tamar	All Other											
Osei-Tutu Achiamah	All Other											
Wei Alex	All Other											
Soyfer Amanda	All Other											
Mozayan Mahboobeh	All Other											



Page 803 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Debra Shabas Md	All Other											
Gershengorn Hayley Beth	All Other											
Saint Vil Sabine	All Other											
Chun Wang Md	All Other											
Kamath Amita	All Other											
Menachem Mendel Weiner	All Other											
Amanda J Rhee	All Other											
Michael M Gaisa	All Other											
K Subbiah Rajan Sadagopal	All Other											
Patil Rajashree	All Other											
Fauquier Lori	All Other											
Huyett Jeffrey Wayne	All Other											
shina Sait	All Other											
ao Jennifer	All Other											
Mount Sinai School Of Medicine	All Other											
empert Leonid	All Other											
Chatterji Manjil	All Other											
ahimeh Sasan Do	All Other											
Barrie Michelle Weinstein	All Other											
Darren Fitzpatrick Md	All Other											
mily Otis Taylor Md	All Other											
Mount Sinai School Of Medicine	All Other											
Sonzalez Susana	All Other											
Sulangi-Lorenc Sheryl Rivera	All Other											
Bruce Eric Sands	All Other											
Greenstein Alexander John Md	All Other											
Mannam Prashanth	All Other											
Manis George	All Other											
Oouglas Orin Albert	All Other											
Alaverdian Artur	All Other											
Schonberg Dana	All Other											



Page 804 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Jacobi Adam Howard	All Other											
Meguerdichian Michael John	All Other											
Killam Jonathan	All Other											
Joseph Myriam	All Other											
Cho Michael Nam-Sung	All Other											
Woo Kar-Mun Carmen	All Other											
Patricia Ann Burns	All Other											
Lai Joanne Md	All Other											
Gazali Radfan M	All Other											
Tenney Nancy Lee	All Other											
Sunil Kurien George	All Other											
Shariat Ali Nima	All Other											
Kaufman Andrew Jonathan Md	All Other											
Romero Carla Maria	All Other											
Avni Thakore	All Other											
Messenger Christie Lynn	All Other											
Caroline Columbres Md	All Other											
Burt Matthew Lawrence Md	All Other											
Selitsky Lana	All Other											
Rosenzweig Kenneth Eric	All Other											
David G Schaner Md	All Other											
Zurita Omar	All Other											
Yachelevich Naomi	All Other											
Goldberg Naomi	All Other											
Shah Manan	All Other											
Poursartip Maryam	All Other											
Matthew Bremer	All Other											
Metropolitan/Jewish Hspc Gny/Mjh	All Other											
Shao Theresa Hua	All Other											
Ali Aleem A	All Other											
Mohanraj Edwardine Mirnalini	All Other											



Page 805 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

* Safety Net Providers in Green											
	Participating	j in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii 2.c.	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Ascunce Gil Ignacio	All Other										
Shukurova Zukhra	All Other										
Sasha Williams Md	All Other										
Nelken Alexander Zev	All Other										
Lawrence Donna Anthea	All Other										
Limaye Atul M	All Other										
Ciccone Jeffrey Michael Md	All Other										
Li May Hsiao Hoan	All Other										
Tristan Sigrid Birgitta Md	All Other										
Christine H Kim Md	All Other										
Dennis Jay Chia	All Other										
Peter J Pappas Md	All Other										
Deshpande Priya Prakash	All Other										
Bilenkin Leonid	All Other										
Habboushe Joseph Peter Malcom	All Other										
Hudes-Lowder Meredith Anne	All Other										
Phillip Kasra	All Other										
Odunuga Olufunmila	All Other										
Zalinyan Heghine	All Other										
Dudek Mona	All Other										
Morrell Kathleen	All Other										
Rodriguez-Diaz Cesar	All Other										
Keyzner Alla Md	All Other										
Masri Daniel	All Other										
Tai Tak Yee Tania	All Other										
Phillips Kameelah	All Other										
Becker Daniel Jacob	All Other										
Shyamala Chendeal Navada	All Other						_				
Cadag Stefan	All Other										
Marshall Roy Posner	All Other										
Brian Mcdonald Hall	All Other										



Page 806 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Kirschner Jonathan Sydney	All Other										
Kerline Marcelin Md Pc	All Other										
Karen Clemente	All Other										
Gunasekaran Ganesh	All Other										
Smith Cardinale B	All Other										
Suma Dasari	All Other										
Latt Ko Ko	All Other										
Queens-Long Island Renal Institute	All Other										
Argus Community Inc	All Other	~	~		~	~	~				~
Bauer Ross	All Other										
Parkey Joe	All Other										
White Camele	All Other										
Gensure Robert	All Other										
Kent Rebecca	All Other										
Murray Carolina	All Other										
Vang Mei	All Other										
eder Erica	All Other										
Vallace Jau-Yang Wang	All Other										
Abankwah Akosua Sarpomaa	All Other										
Hristov Hristo Deianov	All Other										
Altman Deena Rose	All Other										
Galsky Matthew David	All Other										
Galanti Norman Md	All Other										
Bello John Md	All Other										
Fenig Arielle Ochoa Md	All Other										
onathan R Stieber Md Pllc	All Other										
Haines Elizabeth Jane	All Other										
Nount Sinai Hospital Early Interven	All Other										
Mehta Rajen	All Other										
<i>f</i> lintah Afua	All Other										
√orobyeva Larisa	All Other										



Page 807 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	ı in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Usorov Aleksandr	All Other											
Maitland Maisha	All Other											
Taylor Jerome D	All Other											
Chow Yeng-Garcia Lisa Marie	All Other											
Muse Jessica Md	All Other											
Nieves Rosado Sandra	All Other											
Phillip Sohn	All Other											
Sydelle R Ross	All Other											
Evan Stein	All Other											
Schulman Erica	All Other											
Sharma Shuchita	All Other											
Landa Gennady	All Other											
Min Insung	All Other											
Leo Angela	All Other											
Gilles Emmanuelle	All Other											
Jaffe Shirlee	All Other											
Kil Erin	All Other											
Heritage Health And Housing, Inc	All Other											
Nassif Neven Ibrahim	All Other											
Cho Samuel	All Other											
Norrell Helaine	All Other											
Hershberger David Hugh Md	All Other											
Elina Bekker Pa	All Other											
Alvarez Dimitri	All Other											
Martin Michelle	All Other											
Domanski Michael John	All Other											
Twomey Stephanie F	All Other											
Balmir Sacha Do	All Other											
Kechejian Joanne M Md	All Other											
Liao Steve Lin	All Other											
Aderholdt Karen	All Other											



Page 808 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Bussoletti Natalee Marie	All Other										
Caridi John	All Other										
ry Rebecca	All Other										
/ljg Nursing Home Co Inc Lthhcp	All Other										
rivedi Shefali	All Other										
teven Chin-Sing Yung	All Other										
stefani Ann Russo	All Other										
ewis Sara Catherine	All Other										
ppiah-Agyemang Emmanuel	All Other										
Chem Rx Acquisition Sub Inc	All Other										
etrosyan Tamara	All Other										
ikawa Taro	All Other										
argas Diana	All Other										
an Jenny Yu	All Other										
ajos Paul	All Other										
Sarcia Haydee	All Other										
astillo-Rodriguez Raquel	All Other										
ennett John	All Other										
y Urogynecology & Reconstructive	All Other										
hah Neal Md	All Other										
arnwell Nursing & Rehab Cent	All Other										
lenon Rekha	All Other										
alcott James	All Other										
smailova Kyamalya A	All Other										
ubenik Melissa C	All Other										
hondker Hasan Karim	All Other										
udesman David Philip	All Other										
anghavi Moushumi Bharat	All Other										
lein Michelle Lee	All Other										
berty Resources Psychology Physic	All Other										
Cupershtokh Svetlana	All Other										



Page 809 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

* Safety Net Providers in Green

* Safety Net Providers in Green	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii 2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Extraordinary Home Care	All Other										
Onianwa Amaka Laureta	All Other										
Fox Serena Joan	All Other										
Benevento Joseph	All Other										
Cohen Samantha	All Other										
Mccabe Patricia	All Other										
Khodabakhsh Kashyar	All Other										
Huang Yili	All Other										
Prufer Neil Lewis	All Other										
Fred J Delucia	All Other										
Reid-Adam Jessica Md	All Other										
Husain Syed A	All Other										
Javid Yadegar Md Llc	All Other										
Lau David Hai-Pong	All Other										
Mathen Reshma	All Other										
Dey Rajan	All Other										
Park Nursing Home Rhcf	All Other										
Derman Anna	All Other										
Jenkins Monique	All Other										
Paek Changhee	All Other										
Sarin Aparna	All Other										
Beaulieu Richard	All Other										
Giurleo Patricia	All Other										
Kim Jung	All Other										
Solis Edward	All Other										
Dahl Keith	All Other										
Altiner Ahmet	All Other										
Suarez Vivian	All Other										
Mayer Victoria Lee	All Other										
Stember Doron	All Other										
Judeh Hani	All Other										



Page 810 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

* Safety Net Providers in Green												
	Participating in	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Judd Seth Christian	All Other											
Jajoo Parul	All Other											
Jamal Joseph E	All Other											
Chan Jacqueline	All Other											
Bronn Donald George	All Other											
Chan Sherman Md	All Other											
Bansal Anip	All Other											
Levy Elan S	All Other											
Dantzic Sondra B	All Other											
Goldstein Norman	All Other											
Kirkham Elizabeth	All Other											
Melstrom Kurt Allan Jr	All Other											
Tbhc Physician Services	All Other											
Khaim Rafael Np-C	All Other											
Moffat Gardens Alp Inc	All Other											
Mills Pond Nursing & Rehab Ctr	All Other											
Kaminsky Lillian	All Other											
Baber Usman Md	All Other											
Chitu Carmen Elena	All Other											
Eslava Dayana	All Other											
Yao Mike	All Other											
Samuel Jessica	All Other											
Schaefer Michael John Jr	All Other											
Sco Family Of Services	All Other	~	~	~	~	~	~	~	~	~		
Bruccoleri Adrienne	All Other											
Ortiz-Seda Nancy	All Other											
Golombeck Arel	All Other											
Mendrinos Savvas	All Other											
Mcpherson Christina	All Other											
Agashiwala Rajiv	All Other											
Desikan Sonia	All Other											



Page 811 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

* Safety Net Providers in Green

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
leanniton Chaneve	All Other											
Dimaio Christophe	All Other											
Shah Brijen	All Other											
Oliver Kristin	All Other											
ruglio Joseph	All Other											
Kang Stanley	All Other											
Ariyarajah Vignendra	All Other											
/adada Amita	All Other											
Lee Melissa	All Other											
oushko Dmitry	All Other											
Perron Thomas	All Other											
Godbout Brandon J	All Other											
/la Florence Intia Celzo	All Other											
Karpenko Oleg	All Other											
Kankanala Naveen	All Other											
Vanliss Cheryll	All Other											
Boro Park Ctr Rehab & Hlth Cr	All Other	~	~					~	~			
dwin Gould Services Day/Ch	All Other											
abrizian Parissa	All Other											
Palmero Veronica	All Other											
Ramirez Ivonne	All Other											
azarciuc Mirela Nicole	All Other											
Coruth Jacob	All Other											
Sy Sheldon	All Other											
Bander Jeff	All Other											
Gass Gregory	All Other											
Rudowsky Asher	All Other											
ernandez Beverly A	All Other											
Quirolo Adrienne	All Other											
ang Amy	All Other											
Camargo Marianne	All Other											



Page 812 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Reddy Harsha	All Other										
delstein Jamie	All Other										
ubezky Nir	All Other										
ovacic Jason Ciril	All Other										
bal Adeel Azmat	All Other										
fi Johanna T	All Other										
eong Jennifer Md	All Other										
ziz Emad F	All Other										
euria Prarthana Md	All Other										
anna Dena Sherif	All Other										
incon Home-Healthcare Services In	All Other	~	~	~	~		~	~	~	~	
ee Dong-Seok D	All Other										
ci Anthony Joseph Md	All Other										
avis Jaclyn C	All Other										
arula Jagat	All Other										
ang Elizabeth	All Other										
no Alejandro E	All Other										
onn Rebecca Jane	All Other										
eder Annie F	All Other										
uno Jaclyn	All Other										
ormigo Adilia	All Other										
arti Jennifer	All Other										
ehrie Erika	All Other										
anilov Tatyana	All Other										
arp Sara	All Other										
ıllivan Julia Elizabeth	All Other										
arkstein Suzanna Rooney	All Other										
ırtz Susannah Lauren	All Other										
hter Rubina	All Other										
chwimmer Ceceily Elizabeth	All Other										
an Leer Patricia Elizabeth	All Other										



Page 813 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Malik Rajesh Kumar	All Other											
Kimberly Marie Mchugh	All Other											
Scobie Janice Vincia	All Other											
Reich Danya	All Other											
Semanision Kristen	All Other											
Gomez Gomez Veronica Del Carmen	All Other											
Tamdji Natacha	All Other											
Nentin Farida	All Other											
Rozner Eduard	All Other											
Ross Emily Janine	All Other											
Hui Yiqun	All Other											
Desman Garrett	All Other											
an Samah	All Other											
Madalone Melissa	All Other											
Minara Ryan	All Other											
Pinzon Robin Ramos	All Other											
Saloum Migdalia	All Other											
Contreras Johanna Paola	All Other											
Steinle Katherine Hoeffer	All Other											
Rodriguez Juancy	All Other											
Brelefski Brittney Lynne	All Other											
Saint-Louis Frantz Fils Md	All Other											
Go Ronaldo C Md	All Other											
ipson Scott D	All Other											
Kalache Safa Md	All Other											
Blacksburg Seth Robert	All Other											
ynn Odessa	All Other											
ee Sana	All Other											
Suter Maureen Natalie	All Other											
Khaneja Amit	All Other											
Batista Sharon	All Other											



Page 814 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Sazan Inga	All Other											
Duncan Tamika Simone	All Other											
Singh Vijay	All Other											
Vu Albert	All Other											
Safro Bradley	All Other											
landi Anindita	All Other											
toth Rachel	All Other											
Dhar Sonya	All Other											
Bhatt Himani V	All Other											
Nosworthy Dina Marie	All Other											
/linano Cecilia Md	All Other											
iol Luanna Bel	All Other											
ayami Ali	All Other											
1allapu Shravan K	All Other											
Dimase Amy Lee	All Other											
Khan Erum	All Other											
amra Faraj	All Other											
Depeter Kerrin	All Other											
Goldstein Zil	All Other											
acher Mandy Lauren	All Other											
eaubrun Donnie	All Other											
ai Yan H	All Other											
ang Jennifer	All Other											
Rossetti Nicolas A	All Other											
Robert Joyce Folashade	All Other											
Vhitaker Beatrice Rose Md	All Other											
engupta Partho P Md	All Other											
Vang Jian	All Other											
Petros Jessica Theresa	All Other											
am Kimberly R	All Other											
Porzelt Sarah I	All Other											



Page 815 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Fikijian Laura Ann Pa	All Other										
Mental Health Association Of Nyc In	All Other	~	~		~	~		~	~		
Kahn Abigail	All Other										
Cronmiller Susanna	All Other										
Vin Khin	All Other										
ester Neil	All Other										
ana Meenakshi Mehrotra	All Other										
Gorelova Victoria	All Other										
Rai Rohit Kumar	All Other										
Abbott House Spt	All Other										
indsay N Price	All Other										
lorak Bradley Thomas Md	All Other										
odriguez-Iglesias Realba	All Other										
i Qiusheng	All Other										
aculty Practice Associates	All Other										
elmoral Chastity Ann	All Other										
awson Anne	All Other										
accente Erica	All Other										
atel Chirag	All Other										
elly Roberta	All Other										
inclair Catherine	All Other										
heterpal Emil	All Other										
raman Sidney	All Other										
rana-Berrios Marta A	All Other										
aldwin Mari K	All Other										
aini Maria Linda	All Other										
Supta Anita	All Other										
ehn Jacob D	All Other										
aculty Practice Associates Mount S	All Other										
oung Adult Institute Fsr-5 Edith	All Other	~	~			~			~		
Chhabra Amit	All Other										



Page 816 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
a Ming Ngai Gordon Md	All Other										
Dembitzer Francine Rachel	All Other										
Simon Margo	All Other										
opell Brian	All Other										
ilad Ronit	All Other										
nou Lan	All Other										
ong Thomas	All Other										
ahman Rounak	All Other										
ingh Rajendra	All Other										
ennifer Galjour L	All Other										
/atkins Isheka S	All Other										
oh Susan Nutakor Np	All Other										
am David Wing-Hang	All Other										
echt Michael D	All Other										
ynes Michael Loren	All Other										
essner Seth Joseph	All Other										
egelmann Molly Oliver	All Other										
oper Room Aids Ministry Aadc	All Other										
ngh Monika Md	All Other										
nair Jessica E A	All Other										
num Frederick Lorenz Iii	All Other										
ngh Manoranjan	All Other										
ustecky David Henry	All Other										
upta Parantap	All Other										
niblee Towhid	All Other										
cott Elizabeth	All Other										
nannon Paul	All Other										
m Sarah K	All Other										
ordia Sonal	All Other										
ashyap Yogita	All Other										
Oobuzinsky Olga Md	All Other										



Page 817 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
lyman Jaime Berg	All Other										
Vang Emily H	All Other										
Rocco Melissa L Md	All Other										
Raufman Joshua	All Other										
lathney Edward R Md	All Other										
lew York Foundling Hospital	All Other										
larris Katherine Farrell	All Other										
Gal Jonathan Stephen	All Other										
iadecki Sebastian Daniel	All Other										
vitabile Nicholas	All Other										
Miller Michael	All Other										
uongo Jocelyn	All Other										
akst Richard L	All Other										
ohen Benjamin	All Other										
atta Priti Md	All Other										
incer Joshua S	All Other										
onikman Rafael	All Other										
rinh Muoi A	All Other										
alter Benjamin S	All Other										
udlow Sarah Beth	All Other										
ayananda Ila D	All Other										
ercher Kirk	All Other										
vans Adam Stuart	All Other										
rgus Community Inc	All Other										
wartz Jordan Louis	All Other										
ruong Susan	All Other										
acobs Jordan Ms	All Other										
nna Gabrielian <mark>M</mark> d	All Other										
hristoforou Dimitrios C	All Other										
/atson Anika N	All Other										
ntsiful Harry H	All Other										



Page 818 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Singh Simarjit	All Other											
Boateng Percy	All Other											
Cohen Randy Edward	All Other											
Polishchuk Daniil L	All Other											
Pidkaminetskiy Vasyl	All Other											
Kauffman Amy	All Other											
Shah Parth	All Other											
Sonnenblick Emily	All Other											
Chiu Henry C	All Other											
Benrath Michelle	All Other											
Trenton Brooke	All Other											
Chen Darwin	All Other											
Forsh David	All Other											
Chasan Rachel	All Other											
Gupta Meenakashi	All Other											
Chelouche Julie Anne	All Other											
Walsh Erin Kelly	All Other											
Atreja Ashish	All Other											
Dudkiewicz Michael	All Other											
Chung Insung	All Other											
Malhotra Anuj	All Other											
Reverte Christopher Michael	All Other											
Dubey Sudha	All Other											
Lunde Britt Marie	All Other											
Parikh Rahul R	All Other											
Braza Mary	All Other											
Faculty Practice Associates	All Other											
Larusso Melissa Lucy	All Other											
Paik II Joon	All Other											
Rahimian Vahid	All Other											
Yao Michelle	All Other											



Page 819 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

* Safety Net Providers in Green											
	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii 2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Calderon Ruddy Smith	All Other										
Richmond Center Rehab & Spec Hlthcr	All Other										
Guadron Rodolfo	All Other										
Grogan Ann Marie	All Other										
Wang Lori	All Other										
Webb Bryn	All Other										
Wiesinger Katherine	All Other										
Solomon Rachel	All Other										
Busingye Jacqueline Rukanshagiza	All Other										
Sanders Lauren Jacqueline	All Other										
Wang Lan	All Other										
Baiduc Bettina	All Other										
Washington Sierra	All Other										
Danesh Houman	All Other										
Quindor Rhealynne B	All Other										
Liggio Carlo	All Other										
Fakhoury Wael	All Other										
Kenny Kristin A	All Other										
Zafar Monaa	All Other										
Faculty Practice Associates Mount S	All Other										
Lubin Sophia	All Other										
Astill Nicole Marceil	All Other										
Yuen Jacqueline	All Other										
Banner Kenneth	All Other										
Reinhart Jennifer Gail	All Other										
Nemes Andreea Sefania	All Other										
Cantor Aviva H	All Other										
Kapur Vishal	All Other										
Kawam Linda Renee	All Other										
Patel Aditya Mahendra	All Other										
Samuels Rachel L	All Other										



Page 820 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
lacono Danielle	All Other											
Ke Yong	All Other											
Antoine Michaelle	All Other											
Qaqish Saed	All Other											
Gerner Jenny	All Other											
Jkomadu Uzoma Nwaeze	All Other											
Hirschl David Avishay	All Other											
Agarwal Ritu	All Other											
m Gene	All Other											
Berkovich Bina	All Other											
Wang Eileen	All Other											
Ali Tahera	All Other											
Koicke Betsy C	All Other											
Ang Celina Su-Ping	All Other											
Kremyanskaya Marina	All Other											
Ginde Ranjan	All Other											
Sierecki Mitchell	All Other											
Hasselmark Fairouz	All Other											
Gupta Ashita	All Other											
Arce Julian	All Other											
in Lee Yulee	All Other											
Demicco Elizabeth	All Other											
Moisa-Babii Ecaterina Monica	All Other											
Dumrese Danielle Lee	All Other											
Patel Rahul Sidartha	All Other											
_eber Melissa Dee	All Other											
Fulmes Mychailo	All Other											
Mattox Nancy Ann	All Other											
Pearlman Charles Joseph	All Other											
Wolf Andrea Shari	All Other											
Silverman Suzanne Kessler	All Other											



Page 821 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Walsh Thomas	All Other											
Shah Nirali A	All Other											
Freedman Beth	All Other											
Shah Ankur	All Other											
Amico Jennifer	All Other											
Hong Alice	All Other											
Tan Wu	All Other											
Aquino Nicolas Mariano Ii	All Other											
Serrano Miriam	All Other											
Tioczkowski John	All Other											
Canlas Aurora Juliana	All Other											
Cahn Elizabeth Ann	All Other											
Kwok Jennifer Cs	All Other											
Reckrey Margaret Jennifer	All Other											
Trop Cynthia Sires	All Other											
Wu Simon	All Other											
Feely Cheng Cindy	All Other											
Gupta Nitin	All Other											
Cai Steven	All Other											
Gabriana Nimfa	All Other											
Dele-Michael Adebola	All Other											
Casagrande Lisette	All Other											
Samaroo Parbhu Dyal	All Other											
Rivera Veronica	All Other											
Hall Tami L	All Other											
Faculty Practice Associates Mount S	All Other											
Faculty Practice Associates Mount S	All Other											
Paramasivam Srinivasan	All Other											
Faculty Practice Associates Mount S	All Other											
Mamik Mamta Muralidhar	All Other											
Faculty Practice Associates	All Other											



Page 822 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Dazzo Giuseppina	All Other											ĺ
Sanz Salvo Angel Javier	All Other											
Goldman Mark	All Other											1
Dastain Jean Yves	All Other											1
Snyder Jason Charles	All Other											
Colaco Antonio A	All Other											1
Davey Kelly G	All Other											
Bissonette Maya Sahan	All Other											1
Goldstein Lissa Kary	All Other											
Jagger Samantha Jane	All Other											1
Goodchild Malcolm Ingram	All Other											1
Faculty Practice Associates	All Other											1
Union Square Urgent Medical Care Pc	All Other											
Benias Petros	All Other											
Chandrashekhar Sarayu	All Other											
Garcia Quinones Saribel	All Other											1
Viriya Elizabeth	All Other											1
Rousso Joseph J	All Other											
Caputo William Edward	All Other											
Pascal Aakil Juma	All Other											
Rubin Eva	All Other											
House Call Medical Services Of New	All Other	~	~	~				~	~	~		1
Besser Richard E	All Other											
Nguyen Tracy Thuy	All Other											
Ayala-Bustamante Everick	All Other											1
Braha Jack	All Other											
Mathews Premila Maria	All Other											
Hsiung Ahmed Leslie	All Other											
Zhang Zesong	All Other											
Mclendon Lucia Cogswell	All Other											1
Uppu Santosh Chakraverthy	All Other											1



Page 823 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Poroye Afolabi O	All Other											
Laura Jean Ridge	All Other											
Yoon Sara Nmi	All Other											
Agvent Nicholas	All Other											
Vivekanandar Abhirami	All Other											
Wong Kaitlyn Lin	All Other											
Patel Sujan	All Other											
Gounder Celine Rani	All Other											
Aslam Ahmed Faraz	All Other											
Payero Reyna E	All Other											
Pan Lawrence	All Other											
Danik Stephan B	All Other											
Peimer Marta Silvee	All Other											
Salomon Adrienne A	All Other											
Kang Moonwha	All Other											
Braun Maureen K	All Other											
Brown Laura E	All Other											
Chopra Ashok Chanparkash	All Other											
Duchnowski Eva	All Other											
Mercedes Angela	All Other											
Vaidya Noaman N	All Other											
El Salem Fadi	All Other											
Luna La	All Other											
Wilkins Regina	All Other											
Gandhi Hardik Atul	All Other											
Lin Elaine Patricia	All Other											
Barrett Conor Dominic	All Other											
Chetiyaar Jyothi B	All Other											
Meade Nicole	All Other											
Fabros Ernest Richard Astrero	All Other											
Sheflin-Findling Shari M	All Other											



Page 824 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Strong Noel Kristi	All Other										
aculty Practice Associates	All Other										
aculty Practice Associates	All Other										
erbert-Cohen Daniel	All Other										
haren Elliot Michael	All Other										
aculty Practice Associates Mount S	All Other										
/bar Luis	All Other										
ta Ana Victor	All Other										
henko Christina Angela	All Other										
lor Trisha	All Other										
izkala Emad Remond	All Other										
anchez Maricela	All Other										
amandarov Albert	All Other										
az Aasma	All Other										
hen Jennifer Ann	All Other										
aculty Practice Associates	All Other										
ani Nazia	All Other										
aw Singwu David	All Other										
atson Lisa Ann	All Other										
uickmed Medical Pc	All Other										
ade Mark	All Other										
adros Rami Odeh	All Other										
entes Meredith	All Other										
ark Sung	All Other										
norr Alexa	All Other										
cular Serge	All Other										
ong Raymund	All Other										
ndersen Matthew	All Other										
pper Justin	All Other										
uckstein Michael	All Other										
rgulian Edgar	All Other										



Page 825 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	j in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Gadallah Nancy E	All Other										
Mohammad Asad	All Other										
Panarelli Joseph Francis	All Other										
Gallardo Jade Jenny S	All Other										
im Sung Yup	All Other										
esrosiers Jean Claude	All Other										
almiero Pat-Michael	All Other										
atson Nicholas E	All Other										
orokin Anna	All Other										
andhu Gagangeet Singh	All Other										
Gursoy Erdal Cumhur	All Other										
/assef Fady Wagdy	All Other										
ummings Danielle Barbara	All Other										
alik Nasir M	All Other										
guyen Henry Van	All Other										
evin Matthew A	All Other										
aculty Practice Associates	All Other										
/hite Taylor Douglas	All Other										
erillo Jeron D	All Other										
sofisan Olatunde	All Other										
chepker Elizabeth Erin	All Other										
hin Susan Crystal	All Other										
oodman Stephanie Michelle	All Other										
ahulee Raj	All Other										
nusionwu Reagan	All Other										
hulimovich Maxim	All Other										
inelli Paul	All Other										
ee Janet B	All Other										
athews Kusum	All Other										
sare Vivian	All Other										
teigman Shaun	All Other										



Page 826 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Galbraith Ronald Wood	All Other											
Chow Jonathan	All Other											
Escobar Christian	All Other											
Hernandez Nadia	All Other											
Catz Daniel Joshua	All Other											
asano Julie	All Other											
ames Monique Elesha	All Other											
ao Chenguang Tony	All Other											
Vang Jing Wa	All Other											
eo Jonathan	All Other											
Sanghvi Amy Jayant	All Other											
bdullah Faria	All Other											
rances Sylvaine	All Other											
anik Jacqueline Suk	All Other											
Rider Amanda Marie	All Other											
hanbhogue Alampady Kristina Prasad	All Other											
rnouk Johnny Issam	All Other											
rohl Andrew Scott	All Other											
al Aastha	All Other											
rooks Steven Elliot	All Other											
Cohen Harley Joseph	All Other											
grawal Khushboo Kumari	All Other											
adian-Dodov Daniella	All Other											
lolland Sally Ann	All Other											
elsey Paul Daniel	All Other											
iwan Ravi	All Other											
owell Sovan Latoya	All Other											
oor Hooman Dadkhahi	All Other											
Rubinshtey Vladimir	All Other											
Corey Patrick Spencer	All Other											
Abel Richard Bradley	All Other											



Page 827 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Bell Jason Henry	All Other											
Mikheyev Vyacheslav	All Other											
Boyd Kaleen M	All Other											
Garankina Olga	All Other											
Kheterpal Meenal K	All Other											
Sfakianos John	All Other											
Rana Shital	All Other											
Hersh Melissa	All Other											
Hunter, li Andrew	All Other											
Hampton Elisa Padilla	All Other											
Bell Ryan	All Other											
Cate Sarah Patricia	All Other											
Perna David	All Other											
Petryna Olga	All Other											
Graziano Michelle	All Other											
Dharmarajan Kavita Vyas	All Other											
Caggiula Amy Beth	All Other											
Huang Wendy Wen-Ee	All Other											
Strauss Danielle Savitsky	All Other											
Cruz Giselle	All Other											
Connell Brendan David	All Other											
Keller Roni Meredith	All Other											
Cox Katherine Anne	All Other											
Law Linda W	All Other											
Colombel Jean-Frederic	All Other											
Canestraro Julia	All Other											
Chen Christine W	All Other											
Gould Jennifer Ann	All Other											
Hue Jennifer E	All Other											
Faculty Practice Associates	All Other											
Amoruso Leonard D	All Other						1			1		



Page 828 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Pierre Carolyn	All Other											
Yuen Joseph	All Other											
Sadoughi Babak	All Other											
Wang Sheng	All Other											
Fox Kelita Louise	All Other											
Leinbach Lindsey	All Other											
Carl Lamour-Occean Carline	All Other											
Merianos Demetri J	All Other											
Varghese Geeta	All Other											
Saleem Sophia Mirza	All Other											
Holliswood Operating Co Llc	All Other											
Laude Amy Kristin	All Other											
De-Lin Stacy Andrea	All Other											
Alvarez-Downing Melissa Marie	All Other											
Gopalan Radha S	All Other											
Din Mairaj Ud	All Other											
Wilder Venis Tiarra	All Other											
Kim Jaehon Michael	All Other											
Natarajan Rupa Narayani	All Other											
Lee Karen Ann	All Other											
Wassef Inas Latif Shaker	All Other											
Better Lisa Stephanie	All Other											
Williams Aria K	All Other											
Kinyungo Ngugi M	All Other											
Hana Ehab Joseph	All Other											
Larock Kenneth A	All Other											
Obekpa Adah Edache	All Other											
Gallagher Emily Jane	All Other											
Kranzberg Dena Rose	All Other											
Mamkin Andrey	All Other											
He Chen	All Other											



Page 829 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii 2.d	i 3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Jones Elizabeth Mary	All Other										
Galmer Libi Z	All Other										1
Rodriguez-Jaquez Carlos R	All Other										1
Bhatia Sonica	All Other										1
Galli Claire	All Other										1
Alois Marika	All Other										
lewish Board Family Child A	All Other	~	~	~	~	~			~		
Elliot Ida K	All Other										
Hwang Andrew	All Other										
azarin Margaux Helene	All Other										
Krempasky Chance Nicholas	All Other										1
Guglielmo Roseann	All Other										
/alkani Brijesh	All Other										
Denis Lunique	All Other										1
Kotikela Sumathi	All Other										1
Schachter Lisa	All Other										Ī
lovakovic Vladan	All Other										Ī
im Soo	All Other										1
Burgoyne Brian	All Other										
en Urmi	All Other										
erman Vadim	All Other										1
Sonzalez Ernesto	All Other										
ipskar Aaron Michael	All Other										
Baron Elisabeth	All Other										1
ekareva-Kochergina Irina	All Other										
amb Angela	All Other										1
laines George	All Other										i
Ferrell Amber	All Other										i
hishlov Kirill Sergeyevich	All Other										1
aculty Practice Associates	All Other										
Kapustina Anna	All Other										



Page 830 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Ankola Prashant	All Other											
Lam Fung Yi	All Other											
Garyali Samir	All Other											
Mehrazin Reza	All Other											
Parikh Purvi S	All Other											
Burton Hannah M	All Other											
Guy Judath Philip	All Other											
Leasy Menachem Jeremy	All Other											
Soni Sonia	All Other											
Catholic Managed Long Term Inc	All Other											
Nasreen Tahera	All Other											
Rudman Inna	All Other											
El-Eshmawi Ahmed Mahmoud	All Other											
Leung Eric	All Other											
Ho Wesley Hok Man	All Other											
Louie Dina	All Other											
Chan York Sing	All Other											
Wooden Roger Alan	All Other											
Gross Edward	All Other											
Guo Min	All Other											
Dumas Marie	All Other											
Yueh Cindy Tsai-Zung	All Other											
Firpo-Betancourt Adolfo	All Other											
Skovran David	All Other											
Phipps Emily E Np	All Other											
Lynch Rashanna Denise	All Other											
Leal Angel Manuel	All Other											
Nayak Mansi Manohar	All Other											
Mansour Ahmed Mansour	All Other											
Calvin Chen-Hwan Wei	All Other											
Wanderwall William	All Other											



Page 831 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Gujja Karthik Reddy	All Other										
Qiu Fen	All Other										
Serbellon Nancy	All Other										
Chan Fung Michael	All Other										
Newman Marissa	All Other										
Mora Paola	All Other										
Austin Louise	All Other										
Mirchandani Monica Hargrovind	All Other										
alerico Amanda Rae	All Other										
Stibitz Lisa Marie	All Other										
Servay Elsbet	All Other										
in Judith C	All Other										
afayette Medical Approach Llc	All Other	~					~				
Soto Dialyn Lourdes	All Other										
Adelson Mireilla	All Other										
aux Jeannine	All Other										
Chu Michael H	All Other										
Sarcia Yudelka	All Other										
ayne Kristen Jaden	All Other										
homas Kera Andrea	All Other										
lo Phuong Tu	All Other										
srael Ezra Ceasar	All Other										
Catz Elena	All Other										
licholson Patricia Petreice	All Other										
Small Katherine Morgan	All Other										
Acgeough Christina Ann	All Other										
Cloutier-Champagne Laurence	All Other										
Clarke Kimesha	All Other										
chen Zijian	All Other										
Ray Roona	All Other										
Abraham Sherley	All Other										



Page 832 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

* Safety Net Providers in Green												
		j in Projects				_						
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Addo Evelyn	All Other											
Gu Yongpeng	All Other											
Edgecomb Paul Steven	All Other											
Hopton Dorothy W	All Other											
Qadri Nadia Syeda	All Other											
Kaban Nicole Lara	All Other											
Nightingale Andrew Bradley	All Other											
Celestin Dominique	All Other											
Delplato Carmela Maria	All Other											
Rodriguez Marquita	All Other											
Ahmad Habeeb	All Other											
Richard Kristy E	All Other											
Husney Daniel	All Other											
Stephanie Bussmann	All Other											
Tanenhaus Jini	All Other											
Qsac Inc	All Other											
Roberts Reesa	All Other											
Ray-Schoenfeld Naomi	All Other											
Pearlman Shoshannah	All Other											
Fpa Urgent Care Center	All Other											
Mount Sinai School Of Medicine/Moun	All Other											
Lott Community Home Health Care Inc	All Other											
Sanders Jennifer Elizabeth	All Other											
Moye Elizabeth	All Other											
Puskas John Daniel	All Other											
Oishi Kimihoko	All Other											
Jones Vivian Lynn	All Other											
Doj Operations Associates Llc	All Other											
Schiffer Roberta	All Other											
Ghvhs Medical Group Pc	All Other											
Okpaleke Ifeoma Brenda	All Other											



Page 833 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Roman Jasmin	All Other											
Pour Trevor Robinson	All Other											
Aliaga Leticia	All Other											
Jewish Home Lifecare Community Serv	All Other	~	~	~								
Yakubov Melekhem	All Other											
Rajnic Margaret	All Other											
Gildener-Leapman Neil	All Other											
Strong Jennifer Elizabeth	All Other											
Burton Ashley A	All Other											
Sacolick Daniel	All Other											
Tsankova Nadejda	All Other											
Edwards Donna	All Other											
Cooper Ashley Joi	All Other											
Patil Ninad Mohan	All Other											
Queens Blvd Extended Care	All Other	~	~		~			~	~			
Dwyer Chelsea Pa	All Other											
Desai Rajen Uday	All Other											
Tallaksen Linda	All Other											
Asha Abraham Np	All Other											
Gauthier Angie R	All Other											
Knibbs Nakiyah Aisha	All Other											
Barclay Ruby	All Other											
Escalon Miguel Xavier	All Other											
Spinner David A	All Other											
Baker Shane	All Other											
Nayak Anupma	All Other											
Blum Corinne E	All Other											
Gialvsakis John Peter	All Other											
Grinspan Ari Matthew	All Other											
Sullivan Timothy F N	All Other											
Gulko Percio	All Other											



Page 834 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Gonzalez Pedro	All Other											
Naib Tara	All Other											
Davydov Oksana	All Other											
Lee Hanna	All Other											
Su Emiily	All Other											
Varghese Betsy	All Other											
Cruz Christina	All Other											
Smaldone Lauren	All Other											
Treyster Zoya	All Other											
Reister Robin	All Other											
Ghael Priya	All Other											
Bhana Suleman	All Other											
Chen David	All Other											
Abulfaraj Moaz	All Other											
Jacob Noble	All Other											
Gill Gurpreet	All Other											
Kirchhoff Carl	All Other											
Heins Becky Ann	All Other											
Kumar Neel	All Other											
Coward Christine	All Other											
Sta Maria Jaclyn	All Other											
Robinson Kimberly	All Other											
Khanna Ila	All Other											
Zhuang Minsheng	All Other											
Land Malgorzata	All Other											
Wicker Jordan	All Other											
Goldberg Andrew Todd	All Other											
Giegel Melanie Joy	All Other											
Parekh Raj	All Other											
Guttman Joshua	All Other											
Koo Timothy	All Other					1	1					



Page 835 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Weerahandi Himali M	All Other											
Virani Zahra	All Other											
Bhavsar Rajesh	All Other											
Martinez Zaneta	All Other											
Kenia Rachna	All Other											
Kulina Georgia	All Other											
Mirensky Tamar	All Other											
Sheth Seema	All Other											
Reish Richard	All Other											
Akoto Edna	All Other											
Singal Anita	All Other											
Vhipple Clare	All Other											
Kaplan-Weisman Laura	All Other											
Goodman Eric	All Other											
Naymagon Steven	All Other											
Rodriguez German	All Other											
Probst Marc	All Other											
/o An	All Other											
Peck Colleen M	All Other											
Cordova Matthew Alexander	All Other											
sabella Care At Home Inc	All Other	~	~	~	~							
Shestack Adam E	All Other											
renstein Toni I	All Other											
nand Anjoli	All Other											
Macri Mirtha J	All Other											
ongtine Janina Ann	All Other											
lansen Thoms Paul	All Other											
avine Elyse	All Other											
Menon Madhav C	All Other											
Pechter Patricia M	All Other											
Mcnamara Shannon Ohern	All Other						1					



Page 836 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Remde Alan Hugh	All Other											
Ng Jennifer	All Other											
Mahmoud Mohamad	All Other											
Geller Lauren	All Other											
Wright Melissa Denise	All Other											
Cardamona Margaret	All Other											
Avitable Nicholas	All Other											
Dadvand Laila	All Other											
Wu Amy	All Other											
Rosenberg Rachel	All Other											
Partos Nancy	All Other											
Motivala Soriaya	All Other											
Odedeyi Kehinde Olamide	All Other											
Vairavamurthy Darshan	All Other											
Lamarre Winnifred	All Other											
Rose Gabriel	All Other											
Markman Lisa Hannah	All Other											
Varughese Christopher J	All Other											
Davis David J	All Other											
Capra Theresa Marie	All Other											
Tikhonova Elizaveta	All Other											
Pintova Sofya	All Other											
Barsa Jonathan	All Other											
Dangayach Neha	All Other											
Chan Hang	All Other											
Hobson Steven	All Other											
Orlando Barbara Sarah	All Other											
Adebayo Adebukola	All Other											
Brutus Valerie	All Other											
Lowenthal Kate Elisabeth	All Other											
Volfson Marina	All Other											



Page 837 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Hoang Thomas	All Other											
Ortiz Stephanie	All Other											
Kondaveeti Harika	All Other											
Fernandez Ranvier Gustavo G	All Other											
Manaqibwala Moiz	All Other											
Nguyen Trinh T	All Other											
Sarnelli Crissaris	All Other											
Latmore Malikah	All Other											
Doty Nora J	All Other											
Tastet Heidi Hope	All Other											
Morocco Sarah B	All Other											
Garay Miryam D	All Other											
Nicastri Daniel Gilbert	All Other											
Syros Georgios	All Other											
Quick Melissa Kaufman	All Other											
Havryliuk Tatiana	All Other											
Essen Medical Urgicare Pllc Dba Met	All Other	~	~	~				~	~	~		
Sikder Subhash Chandra	All Other											
Dimaio Julianne	All Other											
Medlej Kamal	All Other											
Odetalla Fatima	All Other											
Samach Ariel	All Other											
Mcwalters Jessica	All Other											
Jordan Adrienne Christine	All Other											
Spencer Julie	All Other											
Skinner Carly	All Other											
Fisher Jennifer	All Other											
Sahansra Sukhminder Kaur	All Other											
Glaser Jordan	All Other											
Mcgovern Peter	All Other											
Acker Kai Sarah	All Other											



Page 838 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii 2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Bietry Raymond Emile	All Other										
Xu Wei Hong	All Other										
Bresler Priscilla Ann	All Other										
Nunez Yarenis A	All Other										
Levatino Jessica Lynn	All Other										
Malhotra Vikrum	All Other										
Duvivier Diane	All Other										
Callender Kimberly	All Other										
Maggio Johanna Medodie	All Other										
Hipkens Sarah	All Other										
Yu Lo	All Other										
Liao Janice	All Other										
Vocational Inst Proj Comm Svc	All Other	~	~	~							
Kaplovitz Joseph	All Other										
Berkowitz Rachel	All Other										
Semenovskaya Zina	All Other										
Blaize David	All Other										
Nagar Michael Shaun	All Other										
Smith Emily Katherine	All Other										
Bhutia Tiye Meryt	All Other										
Arinsburg-Brooks Suzanne	All Other										
Crary John	All Other										
Mocco J	All Other										
Al Azzi Yorg	All Other										
Slovis Benjamin H	All Other										
Ratcliffe Justin Anthony	All Other										
Garcia Dairon Manuel	All Other										
Singh Sanjosh	All Other										
Kenneth M Rose Md Pllc	All Other										
Rodriguez Mayra	All Other										
Shah Anar D	All Other										
	L L		<u> </u>	·				•			



Page 839 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Dudas Melissa Maureen	All Other										
/illanueva Erika	All Other										
Altschul Rebecca	All Other										
un Khine	All Other										
ltman Sam	All Other										
hedimi Rabea	All Other										
ega Mario	All Other										
Mella Maria Teresa	All Other										
Vood Katherine	All Other										
Herrera Kimberly	All Other										
łuang Tiangui	All Other										
hatnagar Akash	All Other										
ayyum Roomana	All Other										
urti Aarti	All Other										
lurphy Alana C	All Other										
atel Payal	All Other										
hah Seema	All Other										
ivananthan Gajan	All Other										
ernandez Prera Juan	All Other										
avis Tony	All Other										
atalano Jasmine	All Other										
evin Yulia	All Other										
ikorski Christopher	All Other										
lonaghan Niall	All Other										
ennedy Mona Anita	All Other										
aber Nadim	All Other										
eier Jacqueline	All Other										
ufts Ryan	All Other										
ke Lily	All Other										
lizondo Denise	All Other										
arnad Shahbaz	All Other										



Page 840 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Steer Steven Allen	All Other											
Jackness Clifton	All Other											
Cohen Rachel Ariela	All Other											
Lamonica Donna	All Other											
Hendon Garden Nursing & Rehab Ctr	All Other											
Sikalas Nicholas	All Other											
Carranza Alicia Cristina	All Other											
Goldfinger Judith	All Other											
Shrivastava Anita	All Other											
Ko Huai-Bin	All Other											
Dayan-Rosenman David Samson	All Other											
Galal Nehal	All Other											
Fernandez Julia	All Other											
Gaunay Geoffrey Steven	All Other											
Nguyen Diemthuy Nancy	All Other											
Lech Christie Anne	All Other											
Stewart Robert David	All Other											
Liu Jerry Tsuning	All Other											
Micelotta Noa	All Other											
Singh Harinder Pal	All Other											
Ciancimino Andrew	All Other											
Gonzalez Julie	All Other											
Ansari Farrukh	All Other											
Roedan Socrates	All Other											
Choy May	All Other											
Solar Brittany K	All Other											
Tam Anthony	All Other											
Schulhof Jonathan	All Other											
Heath Barbara	All Other											
Garcia Erin E	All Other											
Omrdd/Leake And Watts Nyc Msc	All Other											



Page 841 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
De Leacy Reade Andrew	All Other										
Uy Phillip Joseph	All Other										
Fletcher John W	All Other										
Olivares Maldonado Gonzalo	All Other										
Ravikumar Aarti	All Other										
Beyda Jessica	All Other										
Sonmez Halis	All Other										
Shah Meera	All Other										
Jarrett Kelly Andre Md	All Other										
Stein Sidney K	All Other										
Kausel Ana Maria	All Other										
Pathrose Mathew	All Other										
Chung Michael Sungjae	All Other										
Maglione Katharine Driscoll	All Other										
lan Daniel Kyung	All Other										
Blouin Amanda Germaine	All Other										
Kahn Mark Robert	All Other										
Sarg Vaani Panse	All Other										
Pershowitz Meir Z	All Other										
Grubin Jeremy	All Other										
Raj Eva	All Other										
Starc Michael Thomas	All Other										
Chung Christine	All Other										
lassim Ariel	All Other										
Vetmore Douglas	All Other										
luang Chenchan	All Other										
Celleher James David	All Other										
Katz Jonathan Seth	All Other										
Mehta Swati	All Other										
Bewley Benoit Richard	All Other										
/ladu Sorel Constantin	All Other										



Page 842 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Gandhi Ruchita Bharat	All Other										
Gutteridge David L	All Other										
Horn Jeremy H	All Other										
Patil Vivek Vinay	All Other										
Nang Katherine Anne	All Other										
Morris Sarah Emily	All Other										
Xie Yan Yan Sally	All Other										
Li Carey Cheng	All Other										
Pratap Balaji	All Other										
Park James	All Other										
Weissbart Sarah	All Other										
Rodriguez Glennis Mercedes	All Other										
Pesci Susan Edna	All Other										
Omrdd/Young Adult Inst-Li	All Other										
Carpenter Todd Jared	All Other										
Oorelien Amalia	All Other										
Hawkins Evan James	All Other										
inn Alyssa Jill	All Other										
Morales Eduardo Alejandro	All Other										
Gallombardo Joseph Anthony	All Other										
Teran Merino Felipe	All Other										
Otr For Comm Alternatives Inc	Uncategorized										
Cabrini Of Westchester	Uncategorized										
Exponents Inc	Uncategorized										
Mount Sinai Medical Center□	Uncategorized										
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Nountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Nountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Uncategorized		~	~	~	~	~	~	~	~	✓
sabella Care At Home Inc	Uncategorized				<u> </u>						



Page 843 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Nountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Nountsianihealthsystem	Uncategorized										
Nountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Quickmed Medical Pc	Uncategorized										
Nountsianihealthsystem	Uncategorized										
lountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
alvary Hospital Inc	Uncategorized										
lospice Of New York Llc	Uncategorized										
ountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Nountsianihealthsystem	Uncategorized										
ountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
bbybaker-Lynch,M.A.	Uncategorized										
lt. Sinai Medical Center□	Uncategorized										
inergia, Inc.	Uncategorized										
Nountsianihealthsystem	Uncategorized										
lountsianihealthsystem	Uncategorized										
lountsianihealthsystem	Uncategorized										
lountsianihealthsystem	Uncategorized										
lental Health Association Of Nyc In	Uncategorized										
lountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
lount Sinai Hospital□	Uncategorized										
lountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Uncategorized										



Page 844 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

* Safety Net Providers in Green												
	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Marisschwartz	Uncategorized											
Advantagecarephysicians	Uncategorized	~				~		~	~			
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Compassionate Care Hospice Ny	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	*	~	>	>	>	>	~	
Puerto Rican Family Institute	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
St Agathas 13 Hayden Circle	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Catholic Charities Comm Svcs Arch	Uncategorized											
Conifer Park	Uncategorized											
United Jewish Council Home Attendant Service Corp	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											



Page 845 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Mountsianihealthsystem	Uncategorized										
Peta-Gayehermitt	Uncategorized										
Nountsianihealthsystem	Uncategorized										
Nountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
vettefeliciano,L.M.S.W.	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
<i>N</i> ountsianihealthsystem	Uncategorized										
aurageorge	Uncategorized										
1ichelecostanzo	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
lountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
lountsianihealthsystem	Uncategorized										
lountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Nountsianihealthsystem	Uncategorized										
rms Acres	Uncategorized										
lount Sinai Hospital	Uncategorized										
ount Sinai Hospital	Uncategorized										
lt. Sinai School Of Medicine□	Uncategorized										
lountsianihealthsystem	Uncategorized										
lt. Sinai School Of Medicine□	Uncategorized										
Amsterdam Nursing Home Adhc	Uncategorized										



Page 846 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participatin ₍	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Bcp Pharmacy Inc	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Martinbutler	Uncategorized											
Family Home Health Care, Inc.	Uncategorized											
1875 Lexington Avenue Corp Of New Y	Uncategorized											
Daniellecentofranchi	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Sofijajovic,Ph.D.	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Luisfagundes	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Faculty Practice Associates Mount S	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mount Sinai School Of Medicin	Uncategorized											
Dennelisse Corp Ai	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Uncategorized											
Virginiafineran,M.A.	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Uncategorized											



Page 847 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Mountsianihealthsystem	Uncategorized										
⁄It Sinai Services At Qhc□	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Nountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Nountsianihealthsystem	Uncategorized										
Nountsianihealthsystem	Uncategorized										
Jpper Manhattan Mh Ctr Scm	Uncategorized										
Seafield Center Inc	Uncategorized										
Glenndeluca	Uncategorized	~	~								
Nountsianihealthsystem	Uncategorized										
Nountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Nountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Nountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Nountsianihealthsystem	Uncategorized										
Nountsianihealthsystem	Uncategorized										
Nountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Nountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										



Page 848 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

* Safety Net Providers in Green												
	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Lisaho	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
New Surfside Nursing Home	Uncategorized											
Mt. Sinai School Of Medicine□	Uncategorized											
Mt. Sinai School Of Medicine□	Uncategorized											
Puerto Rican Family Institute	Uncategorized											
Village Center For Care Ai	Uncategorized											
Catholic Guard Soc Hamptn Bay	Uncategorized											
Lauriekarten	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
St Mary'S Comm Care Prof Inc	Uncategorized											
Lower Eastside Service Center	Uncategorized											
Beth Israel Medical Ctr Act	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Episcopal Social Services Of New York Inc.	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Brendalopez	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Wendypeguero,M.A.	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	



Page 849 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Mt. Sinai School Of Medicine□	Uncategorized										
Mountsianihealthsystem	Uncategorized	~	~	*	~	~	~	~	~	~	✓
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Duane Reade	Uncategorized										
Nountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
nstitute For Family Hlth	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Nountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Uncategorized										
Nountsianihealthsystem	Uncategorized										
Nountsianihealthsystem	Uncategorized										
Nountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Paulascott	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Nountsianihealthsystem	Uncategorized										
ountsianineaithsystem	Uncategorized										



Page 850 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Sharynburns	Uncategorized										
Housing Works Svc li Aadc	Uncategorized										
Outreach Development Corp	Uncategorized										
lcca	Uncategorized										
St Agathas Depaul Icf	Uncategorized										
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Hollygross	Uncategorized										
Bailey House Ai	Uncategorized										
St Marys Hospital For Childre	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Pomerantz,Paul	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Nountsianihealthsystem	Uncategorized										
Nountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Davidtribichph.D.	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Charleengoodchild	Uncategorized	~	~	~	~	~	~	~	~	~	~
Batyagrunfeld	Uncategorized	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
St. Lukes Roosevelt Hospital - Inn□	Uncategorized										
Mountsianihealthsystem	Uncategorized	✓	~	~	~	~	~	~	~	~	~



Page 851 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

* Safety Net Providers in Green	Darticinatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Mountsianihealthsystem	Uncategorized Category	2.a.1	2.0.17	2.D.VIII	2.0.1	J.a.i	J.a.iii	5.5.1	0.0.1	7.0.11	7.0.11	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											—
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Sugeylara	Uncategorized											
Mountsianihealthsystem	Uncategorized		~	~	~	~	~	~	~	~	~	
Catherinesilver	Uncategorized											
Mountsianihealthsystem	Uncategorized											
St Christophers Inn Inc	Uncategorized											
Mt Sinai Medical Center□	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Sunnyside Home Care Project, Inc	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Mount Sinai Medical Center□	Uncategorized			<u> </u>								
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Uncategorized										_	
Donnalee,M.A.	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											



Page 852 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating in P	rojects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Mountsianihealthsystem	Uncategorized											
Speciality Rx Inc	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Dominican Sisters Family Lthh	Uncategorized											
Peterdigilio	Uncategorized											
Project Samaritan Hlth Svcs I	Uncategorized											
Qsa Services Inc	Uncategorized											
Ambercourtofwestbury	Uncategorized	~										
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
St Lukes Roosevelt Hsp Ctr	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Nicole Anziani	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Sharongold	Uncategorized	~	~			~						
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Cardiffbayllc,D/B/Apeninsulanursingandrehabilitationcenter	Uncategorized											
Rivington Hs Hlth Cr Aadc	Uncategorized											



Page 853 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

* Safety Net Providers in Green	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Housing Works E Ny Hiv 3 Aadc	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Partners Of New York Llc	Uncategorized											
Edwardshalhoub	Uncategorized											
Pioneer Homecare Corp	Uncategorized											
Regal Heights Reh Hlth Cc Adh	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Uncategorized	~	~	~	>	~	~	~	~	~	~	
Terence Cardinal Cooke Hcc	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Uncategorized											
William F Ryan Comm Hlth Ctr	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Patmyrie	Uncategorized											
Bryandempsey,L.M.S.W.	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Faculty Practice Associates	Uncategorized											
Fpa Urgent Care Center	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Hope Center Operations Llc	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Elizabethantwi	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
				•				•				



Page 854 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

* Safety Net Providers in Green												
	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Mountsianihealthsystem	Uncategorized											
Revival Home Health Care	Uncategorized	~	~	~								
Queens Nassau Reh & Nrs Cente	Uncategorized											
Aljudlicensedhomecareagencydbaambercourtathome	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	>	~	~	>	>	>	~	
Ucp Nyc Castltn 185 St Mk 2lm	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	>	~	~	~	~	~	~	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mariedunn	Uncategorized											
Ramansharma	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Isabella Geriatric Ctr Lthhcp	Uncategorized											
Settlement Health	Uncategorized											
Bimc Faculty Practice	Uncategorized											



Page 855 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating in	Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Mountsianihealthsystem	Uncategorized	~	~	~	>	~	~	~	~	~	~	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	>	~	~	~	~	~	~	
Chibuzoenemchukwu	Uncategorized											
Anetaskrobatz,Casac,Mhc	Uncategorized	~				~						
Mountsianihealthsystem	Uncategorized	~	~	~	>	~	~	~	~	~	~	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	>	~	~	~	~	~	~	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											_
Daughters Of Jacob Nursing Home Company, Inc.	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											_
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	>	~	~	~	~	~	~	
Mountsianihealthsystem	Uncategorized	~	~	~	>	~	~	~	~	~	~	
Sunnyside Citywide Home Care Services, Inc	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	>	~	~	~	~	~	~	
_ I Assoc For Aids Care Ai	Uncategorized											
Metropolitan/Jewish Hspc Gny/Mjh	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
New Sea Crest Health Care Center, Llc	Uncategorized											
Arms Acres	Uncategorized							İ				



Page 856 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating Pa	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Marysombai,M.S.W.	Uncategorized										
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	*	~
1emoudouabalola	Uncategorized										
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
lountsianihealthsystem	Uncategorized										
Nountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
lount Sinai Hospital□	Uncategorized										
ountsianihealthsystem	Uncategorized										
ountsianihealthsystem	Uncategorized										
ott Community Home Health Care Inc	Uncategorized										
ountsianihealthsystem	Uncategorized										
ountsianihealthsystem	Uncategorized										
ountsianihealthsystem	Uncategorized										
ountsianihealthsystem	Uncategorized										
ountsianihealthsystem	Uncategorized										
ountsianihealthsystem	Uncategorized										
ountsianihealthsystem	Uncategorized										
tanislaverenburg	Uncategorized	~	~	~	~	~	~	~	~	~	~
ountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
ountsianihealthsystem	Uncategorized										
uavonnajerffries	Uncategorized										
lllederman	Uncategorized										
lountsianihealthsystem	Uncategorized										
ountsianihealthsystem	Uncategorized										
ersonal Touch Home Aides Ny	Uncategorized										
ountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~



Page 857 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
St Lukes Roosevelt Hospital Center□	Uncategorized										
New Alternatives F Children	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Mount Sinai Hospital□	Uncategorized										
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	✓
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Kimberlyhibbert	Uncategorized										
Golden Gate Reh & Hlth Cr Ctr	Uncategorized										
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Fracey Sharpe	Uncategorized	~				~		~	~		
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Uncategorized										
lcd Internatl Ctr For Disabl	Uncategorized										



Page 858 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Beth Israel Medical Ctr Act	Uncategorized											
Beth Israel Medical Center□	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Procare Ltc Pharmacy Of Connecticut	Uncategorized											
Christineverzosa	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Louis Demarco	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											-
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											-
Christinaeggermont	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											



Page 859 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating in	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Walgreen Eastern Co Inc.	Uncategorized											
Village Center For Care	Uncategorized											
Brooklyn Hospital Center	Uncategorized											
Caledonian Comm Hlth Ctr Inc	Uncategorized											
Owen Golden Md Pc	Uncategorized											
Louisguerra	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Parker Jewish Geri Inst Lthhc	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Beth Israel Medical Center, Long Island College Hospital□	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Edwardolsen	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	✓	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
/lountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
anetvanatko	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											



Page 860 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
nstitute For Family Hlth	Uncategorized										
Nountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
lountsianihealthsystem	Uncategorized										
esource Medical Services, Pc Dba Arcwell Medical	Uncategorized										
osephbuonfiglio	Uncategorized										
Melvinspann	Uncategorized										
Mountsianihealthsystem	Uncategorized			_							
Nountsianihealthsystem	Uncategorized										
lountsianihealthsystem	Uncategorized										
ountsianihealthsystem	Uncategorized										
hamikabrodnax	Uncategorized										
acquelenebronfeld	Uncategorized	~	~	~	~	~	~	~	~	~	~
ountsianihealthsystem	Uncategorized										
ountsianihealthsystem	Uncategorized										
ountsianihealthsystem	Uncategorized										
ountsianihealthsystem	Uncategorized										
olliswood Center For Rehabilitation And Healthcare	Uncategorized	~	~								
arenmyrie,Md	Uncategorized										
hoices Womens Med Ctr	Uncategorized										
ountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
/illiamwolfersberger	Uncategorized	~	~	~	~	~	~	~	~	~	~
ount Sinai Hsp Queens E C A	Uncategorized										
ewish Bd Of Fam Child Svc	Uncategorized										
reenhope Services For Women	Uncategorized										
ountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
ountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
ountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized							İ			



Page 861 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Nountsianihealthsystem	Uncategorized											
Harrietturner	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
uliarrudick	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Adewaleadenlola	Uncategorized	~	~		~			~	~	~		
Samuel Field Ym & Ywha Inc	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Medcare, Llc	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Nountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Jnion Settlement Asso Inc	Uncategorized											
Catholic Guard Soc Payson Ave	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Ooc Medical Office Of Bronx Pc	Uncategorized	~	~	~	~	~	~	~	~	~		
Zinnatunhasan	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Uncategorized											
ianglisa	Uncategorized											
erence Cardinal Cooke Hcc	Uncategorized											
Beth Israel Medical Center?	Uncategorized											



Page 862 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating in	Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Mount Sinai School Of Medicine, Laboratory Medicine Physicians?	Uncategorized											
Episc Mis Soc Metro N (1966)	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	*	~	~	~	~	~	~	
St. Luke'S Roosevelt Hospital?	Uncategorized											
Mount Sinai Hospital□	Uncategorized											
Queens Coordinated Care Partners LI	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	*	~	~	~	~	~	~	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Atlantis Rehabilitation And Residential Health Care Facility	Uncategorized	~	~					~	~			
Vns Of Ny Hospice Care	Uncategorized											
Trans Care New York Inc	Uncategorized											
Bgr Service Inc	Uncategorized											
Ryan/Chelsea Clinton Comm H C	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	*	~	~	~	~	~	~	
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Weston United Comm Renewal	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	*	~	~	~	~	~	~	
Arms Acres	Uncategorized											
Mountsianihealthsystem	Uncategorized											



Page 863 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

* Safety Net Providers in Green	Participating	j in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	>	~	~	~	~
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	>	~	~	~	~
Mountsianihealthsystem	Uncategorized	~	~	~	✓	~	>	~	~	~	~
Wartburg Lutheran Hm Aging	Uncategorized										
Mount Sinai Hospital Pharmacy□	Uncategorized	~	~	~	✓	~	>	~	~	~	~
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	>	~	~	~	~
Davidjaysmith,M.S.Ed	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Uncategorized										
St Lukes Hospital?	Uncategorized										
Alexandrakoenig,M.A.	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Arms Acres	Uncategorized										
Conifer Park	Uncategorized										



Page 864 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating in	Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Regency Extended Care Center	Uncategorized											1
Nidasoriano-Bartolome	Uncategorized	~	~									1
Francischionchio	Uncategorized	~	~	~	~	~	~	~	~	~	~	1
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	1
Fortune Society Inc, The	Uncategorized											1
Mountsianihealthsystem	Uncategorized											1
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	1
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	1
Mountsianihealthsystem	Uncategorized											1
Mountsianihealthsystem	Uncategorized											1
Mountsianihealthsystem	Uncategorized											1
Mountsianihealthsystem	Uncategorized											1
Mountsianihealthsystem	Uncategorized											1
Mountsianihealthsystem	Uncategorized											1
Mountsianihealthsystem	Uncategorized											1
Mountsianihealthsystem	Uncategorized											1
Faculty Practice Associates Mount S	Uncategorized											1
Mountsianihealthsystem	Uncategorized											1
Mountsianihealthsystem	Uncategorized											1
Mountsianihealthsystem	Uncategorized											1
Merilymclaughlin	Uncategorized											1
Mountsianihealthsystem	Uncategorized											1
Mountsianihealthsystem	Uncategorized											1
Mountsianihealthsystem	Uncategorized											1
Mountsianihealthsystem	Uncategorized											1
Mountsianihealthsystem	Uncategorized											i
Mountsianihealthsystem	Uncategorized											1
Mountsianihealthsystem	Uncategorized											i
Mountsianihealthsystem	Uncategorized											1
Mountsianihealthsystem	Uncategorized											i
Mountsianihealthsystem	Uncategorized					1			1		1	



Page 865 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	j in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Nount Sinai Hospital	Uncategorized										
Y Eye And Ear Infirmary	Uncategorized										
Cliffside Renal Dialysis	Uncategorized										
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
/lountsianihealthsystem	Uncategorized										
Berkshire Farm Center & Services For Youth	Uncategorized										
lournoy Consultations, Pllc	Uncategorized	~				~					
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	✓
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Nountsianihealthsystem	Uncategorized										
Nountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Beritrostad,M.S.	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Nountsianihealthsystem	Uncategorized										
Nountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Nountsianihealthsystem	Uncategorized										
Nountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Grace Plaza Nrs & Reh Ctr	Uncategorized										
oannsciacca	Uncategorized										
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Uncategorized										
//Izl Home Care Agency, Llc	Uncategorized										
Mountsianihealthsystem	Uncategorized										



Page 866 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	j in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Mountsianihealthsystem	Uncategorized										
1ountsianihealthsystem	Uncategorized										
lountsianihealthsystem	Uncategorized										
ountsianihealthsystem	Uncategorized										
ountsianihealthsystem	Uncategorized										
he Epilepsy Institute	Uncategorized										
ountsianihealthsystem	Uncategorized										
ountsianihealthsystem	Uncategorized										
lountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
ountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
ountsianihealthsystem	Uncategorized										
ountsianihealthsystem	Uncategorized										
ountsianihealthsystem	Uncategorized										
ountsianihealthsystem	Uncategorized										
ountsianihealthsystem	Uncategorized										
enture House	Uncategorized										
ountsianihealthsystem	Uncategorized										
ellykilkuskie	Uncategorized										
ountsianihealthsystem	Uncategorized										
ountsianihealthsystem	Uncategorized										
ountsianihealthsystem	Uncategorized										
ountsianihealthsystem	Uncategorized										
ountsianihealthsystem	Uncategorized										
ountsianihealthsystem	Uncategorized										
nandran,lyona	Uncategorized										
arillon Nrs Rehab Ctr Adhc	Uncategorized										
olliswood Hosp Adol Dtp	Uncategorized										
ountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
ountsianihealthsystem	Uncategorized										
eniorcare Emergency Medical Servic	Uncategorized										
ountsianihealthsystem	Uncategorized	✓	~	~	~	~	~	~	~	~	~



Page 867 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating	j in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Jewish Board Of Fmly&Child Sv	Uncategorized										
Beth Israel Medical Ctr Act	Uncategorized										
Klapper,Wendie,Phd	Uncategorized	~	~	~	~	~	~	~	~	~	~
Pharmscript Llc	Uncategorized										
Sheelathomas	Uncategorized	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Mayhew-Mayersbernadette	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mount Sinai School Of Medicine?	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Brooklyn Ctr Psychotherapy	Uncategorized										
Mount Sinai School Of Medicine	Uncategorized										
Mount Sinai School Of Medicine	Uncategorized										
Comprehensive Com Hospice Pji	Uncategorized										
Mount Sinai Medical Center?	Uncategorized										
Puerto Rican Family Institute	Uncategorized										
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~



Page 868 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Shapiro,Mikhail	Uncategorized										
Mountsianihealthsystem	Uncategorized	~	~	*	~	~	~	~	~	~	~
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Faculty Practice Associates	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Venus Kan	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Jessica Son	Uncategorized	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mount Sinai Queens?	Uncategorized										
Mountsianihealthsystem	Uncategorized										
The Family Center Inc	Uncategorized										
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Uncategorized										



Page 869 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	n Projects									
Provider Name Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
ealthsystem Uncategorized										
ealthsystem Uncategorized										
levard Extended Care Facility Management, Llc Uncategorized										
ealthsystem Uncategorized										
ealthsystem Uncategorized										
ealthsystem Uncategorized	~	~	~	~	~	~	~	~	~	~
ealthsystem Uncategorized	~	~	~	~	~	~	~	~	~	~
ealthsystem Uncategorized										
ealthsystem Uncategorized										
ealthsystem Uncategorized										
ealthsystem Uncategorized										
ealthsystem Uncategorized	~	~	~	~	~	~	~	~	~	~
e Lifecare, Home Assistance Personnel, Inc. Uncategorized										
Uncategorized	~	~	~	~	~	~	~	~	~	~
am Child Washingtn Uncategorized										
ealthsystem Uncategorized										
&Asthmapc Uncategorized										
ealthsystem Uncategorized	~	~	~	~	~	~	~	~	~	~
ealthsystem Uncategorized										
ealthsystem Uncategorized										
ealthsystem Uncategorized										
ealthsystem Uncategorized										
ealthsystem Uncategorized										
ealthsystem Uncategorized										
ealthsystem Uncategorized										
ealthsystem Uncategorized										
n Uncategorized										
hberg Uncategorized										
ealthsystem Uncategorized										
ealthsystem Uncategorized										
ealthsystem Uncategorized										



Page 870 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
National Association On Drug Abuse	Uncategorized											
Rose Bristol	Uncategorized											
St. Luke'S Roosevelt Hospital Center□	Uncategorized											
Community Access,Inc.	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Nountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Nountsianihealthsystem	Uncategorized											
Addicts Rehabilitation Center Fund, Inc.	Uncategorized	~	~			~	~					
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Nountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Nountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
mericare Certified Ss Inc	Uncategorized											
cd Internatl Ctr For Disabl	Uncategorized											
ong Island Consultation Ctr	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Uncategorized											
akeville Ambulete Transportation, Llc	Uncategorized	~	~	~	*		~	~	~			
Mountsianihealthsystem	Uncategorized											



Page 871 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
American Dental Offices, Pllc	Uncategorized	~								~		
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Nountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Villiambreland	Uncategorized											_
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Nountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Nountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Nountsianihealthsystem	Uncategorized											
Nountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Susanlundon,L.M.S.W.	Uncategorized	~	~	~								
Townhouse Center Rehab & Nursing	Uncategorized											
Villoughby Reh & Hlth Cr Ctr	Uncategorized											
/lichael Callen-Audre Lrde Chc	Uncategorized											
Elmhurst Care Center Adhc	Uncategorized											
Sir Diagnostic Radiology Pc	Uncategorized											
Alisakauffman	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Catholic Guard Soc E 202 St	Uncategorized											
Mount Sinai Hospital?	Uncategorized											
Dr.Gloriaellis	Uncategorized											
Stevenklein	Uncategorized											
Rite Aid Of New York Inc	Uncategorized											



Page 872 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Kellyflanigan,M.A.	Uncategorized										
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Katherinemichelis	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Kirkbrown	Uncategorized										
Prabhjotsingh	Uncategorized										
Mountsianihealthsystem	Uncategorized										
St. Lukes - Roosevelt Hospital?	Uncategorized										
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Cruz,Alexar.,Pa	Uncategorized	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Latashafermin	Uncategorized										
Palladia, Inc.	Uncategorized	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Andrewglyptis	Uncategorized										



Page 873 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Ghoshal,Piya	Uncategorized										
Mount Sinai Hospital Queens?	Uncategorized										
Brooklyn Hospital Center	Uncategorized										
Boan Drugs Inc	Uncategorized										
he Robert Mapplethorpe Rtf A	Uncategorized										
Park Terrace Care Ctr Snf	Uncategorized										
Samaritan Village, Inc.	Uncategorized										
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
And B Pharmacy Corp	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Nountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
vangeliarizos	Uncategorized										
Rtf Childrens Village	Uncategorized										
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Nountsianihealthsystem	Uncategorized										
1 Indybrittner	Uncategorized										
Nountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
lountsianihealthsystem	Uncategorized										
Nountsianihealthsystem	Uncategorized										
Nountsianihealthsystem	Uncategorized										
Nountsianihealthsystem	Uncategorized										
Nountsianihealthsystem	Uncategorized										
Nountsianihealthsystem	Uncategorized										
nnemiller	Uncategorized										
Nountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
lountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Nountsianihealthsystem	Uncategorized										



Page 874 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

* Safety Net Providers in Green												
	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Mountsianihealthsystem	Uncategorized	~	~	✓	~	~	~	~	~	~	~	
Morningsideacquisiton1, Llcd/B/Amorningsidenursingandrehabilitationcenter	Uncategorized	~	~		~					~		
Shore View Acquistion 1, Llc D/B/A Shore View Nursing And Rehilitation Center	Uncategorized	~						~	~	~		
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Michaelpenchuk	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Javid Yadegar Md Llc	Uncategorized											
Educational Alliance, Inc	Uncategorized											
Donna Joyce Twiggs	Uncategorized											
Mountsianihealthsystem	Uncategorized											
New Horizon Counseling Ctr Mh	Uncategorized											
Silver Lake Support Services	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Danasun	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mount Sinai Hospital?	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Katherinehayden, A.A.S.	Uncategorized	~	~	~								
Mountsianihealthsystem	Uncategorized											
Remilcaraballo	Uncategorized											
Caton Park Rehabilitation And Nursing	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											



Page 875 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Mountsianihealthsystem	Uncategorized											
Integrated Medical Professionals PI	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
University Settlement	Uncategorized											
Mcarthur,Barbara	Uncategorized											
Conifer Park	Uncategorized											
Eac Inc	Uncategorized											
Manvihar Pharmacy Inc	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Michellelividini,Ed.M.	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Uncategorized											
Mount Sinai Hospital?	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
St Lukes Roosevelt?	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Uncategorized											
Juliannesaitta	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											-
Mountsianihealthsystem	Uncategorized											-
Conifer Park	Uncategorized											
Catholic Guard Soc E Hampton	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	



Page 876 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

* Safety Net Providers in Green												
	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	✓	>	~	~	~	~	~	~	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	>	✓	>	~	>	>	~	~	~	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
St Lukes Hospital?	Uncategorized											
St Lukes Hospital?	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Medical House Calls	Uncategorized	~	~	~								
Kateo?Brien	Uncategorized											
Fredilessac	Uncategorized	~	~			~						
Mountsianihealthsystem	Uncategorized											
New Horizon Counseling Ctr	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	>	~	~	~	~	~	~	
Conifer Park	Uncategorized											
C & C Drug Inc	Uncategorized											
Puerto Rican Family Institute	Uncategorized											
Aseniero, Mary	Uncategorized											
Conifer Park	Uncategorized											
Rogerharris	Uncategorized											



Page 877 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Mount Sinai Medical Center?	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Vestendintergenerationalresidence	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mount Sinai Medical Center?	Uncategorized										
Nountsianihealthsystem	Uncategorized										
Nountsianihealthsystem	Uncategorized										
Rocioruiz,M.A.	Uncategorized										
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Community Care Management Partners	Uncategorized										
Iolliswood Operating Co Llc	Uncategorized										
lountsianihealthsystem	Uncategorized										
afayette Medical Approach Llc	Uncategorized										
Nountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Hettesova-Kuchana	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Coichitogawa	Uncategorized										
St Cabrini Nursing Home	Uncategorized										
Pesach Tikvah-Hope Dev Inc	Uncategorized										
Nountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Catholic Guard Soc Marion Ln	Uncategorized										
Bronx Center Rehab & Hlth Car	Uncategorized										
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Elizabethwhite,N.P.	Uncategorized										
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Uncategorized										
Nountsianihealthsystem	Uncategorized										



Page 878 of 939 **Run Date**: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating in Pr	ojects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Richmond Center Rehab & Spec Hlthcr	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
New York Foundling Hospital	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Asian Community Care Management, Inc.	Uncategorized	~	~	~	~			~	~		~
Queens Boulevard Extended Care Facility Management, Llc	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Sarvarkhan Pathan	Uncategorized	~				~		~	~		
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Uncategorized										
Samuelpolan	Uncategorized										
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Nountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
aurensims	Uncategorized										
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Mount Sinai School Of Medicine?	Uncategorized										
he Lighthouse, Inc.	Uncategorized										
ej Pharmacy Inc	Uncategorized										
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
bbott House Inc	Uncategorized										
Nountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~



Page 879 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating in Pro	ects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	*	~	~	~	~	~	~	~	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Mount Sinai Medical Center?	Uncategorized											
Mountsianihealthsystem	Uncategorized											ĺ
Marissawise	Uncategorized											
Mountsianihealthsystem	Uncategorized											
atishacarter	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	>	~	~	~	~	~	~	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Gladysmitchell	Uncategorized											ĺ
Mountsianihealthsystem	Uncategorized											1
Premier Home Health Care Services, Inc.	Uncategorized	~	~	~								ĺ
Mountsianihealthsystem	Uncategorized											i
Mountsianihealthsystem	Uncategorized											Ī
Mountsianihealthsystem	Uncategorized											Ī
Mount Sinai Hospital□	Uncategorized	1	 	1								



Page 880 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Uncategorized											
Forest View Ctr For Reh & Nrs	Uncategorized											
Calvary Hha & Hospice Care	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
St Marks Place Institute	Uncategorized											
Estherj.Pottoore	Uncategorized											
Northside Center For Child De	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Stephanoclermont	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Amandacaban,M.S.	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
	L		•					•		•		



Page 881 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Mountsianihealthsystem	Uncategorized										
Nountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Nountsianihealthsystem	Uncategorized										
Iniversity Optometric Ctr	Uncategorized										
Nountsianihealthsystem	Uncategorized	~	*	~	~	~	~	~	~	~	~
Oxford Nursing Home Inc	Uncategorized										
erin Drug Co Inc	Uncategorized										
lew Carlton Rehab Nrs Ctr Snf	Uncategorized										
Mountsianihealthsystem	Uncategorized	~	*	~	~	~	~	~	✓	~	~
erline Marcelin Md Pc	Uncategorized										
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
t Agathas Ardsley Icf	Uncategorized										
rooklyn Birthing Center	Uncategorized										
lountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
lountsianihealthsystem	Uncategorized										
lountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
utheransocialservicesofmetropolitannewyork	Uncategorized	~			~						
ountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
ohc Physician Services	Uncategorized										
t Lukes Roosevelt Hsp Ctr	Uncategorized										
ronx Community Home Care, Inc. D/B/A Neighbors Home Care	Uncategorized										
ountsianihealthsystem	Uncategorized										
ountsianihealthsystem	Uncategorized										
lountsianihealthsystem	Uncategorized										
lountsianihealthsystem	Uncategorized										
lountsianihealthsystem	Uncategorized										
ountsianihealthsystem	Uncategorized										
andrachoi	Uncategorized										
ountsianihealthsystem	Uncategorized										
ountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										



Page 882 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Brianfefferman	Uncategorized	~	~			~						
Mountsianihealthsystem	Uncategorized											
The Collaborative For Children And	Uncategorized											
Mountsianihealthsystem	Uncategorized											
indsaybarton,Mhc	Uncategorized	~				~						
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Nountsianihealthsystem	Uncategorized											
ountsianihealthsystem	Uncategorized											
Nountsianihealthsystem	Uncategorized											
Carmenvalcarcel	Uncategorized											
Nountsianihealthsystem	Uncategorized											
Nount Sinai Hospital	Uncategorized											
largaret Sanger Ctr	Uncategorized											
Nountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Calvary Hospital Inc	Uncategorized											
ennifer Petras	Uncategorized											
Ipper Room Aids Ministry Aadc	Uncategorized											
Nountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
ittle Sisters Of Assum	Uncategorized											
Nountsianihealthsystem	Uncategorized											
ewish Hm & Hosp For Aged Adc	Uncategorized											
t Agathas 11 Hayden Circle	Uncategorized											
Concern For Mental Health Inc	Uncategorized											
ornabeckford	Uncategorized											
Nountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Nountsianihealthsystem	Uncategorized											



Page 883 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating Pa	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Uncategorized										
Nountsianihealthsystem	Uncategorized										
Nountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Nountsianihealthsystem	Uncategorized										
Nountsianihealthsystem	Uncategorized										
Nountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Uncategorized										
lountsianihealthsystem	Uncategorized										
einabatrony	Uncategorized										
lountsianihealthsystem	Uncategorized	~	*	~	~	~	~	~	~	~	~
Nountsianihealthsystem	Uncategorized										
lountsianihealthsystem	Uncategorized										
lountsianihealthsystem	Uncategorized										
lountsianihealthsystem	Uncategorized										
atherineosullivan,Psy.D.	Uncategorized										
lountsianihealthsystem	Uncategorized										
rms Acres	Uncategorized										
lountsianihealthsystem	Uncategorized										
lountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
assau Extended Cr Facility A	Uncategorized										
lountsianihealthsystem	Uncategorized										
lountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
unnyside Community Services	Uncategorized	~	~	~		~	~	~	~	~	
lountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
lountsianihealthsystem	Uncategorized	~	*	~	~	~	~	~	~	~	~
eth Israel Medical Center□	Uncategorized										
Mount Sinai□	Uncategorized										



Page 884 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Faculty Practice Associates	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Arms Acres	Uncategorized											
Mount Sinai School Of Medicine	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	✓	
Alinalazis	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Westsidefederationforseniorandsupportivehousinginc	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Beth Israel Medical Center□	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	✓	
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	✓	
Mountsianihealthsystem	Uncategorized											
Lowereastsideservicecenter,Inc.	Uncategorized											
Mountsianihealthsystem	Uncategorized											



Page 885 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating	ı in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
St Lukes Hospital □	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
All Medicare Care	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Rorygilbert	Uncategorized											
Project Renewal, Inc	Uncategorized											
Sir Ophthalmology Pc	Uncategorized											
Village Care Health Clinic	Uncategorized											
Nancybrooks	Uncategorized	~	~	~	~							
Goddard Riverside Community	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Uncategorized											
Shah,Parulp.,Pa	Uncategorized											
Mountsianihealthsystem	Uncategorized											



Page 886 of 939 **Run Date**: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Steveniallonardo,M.A.	Uncategorized										
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Uncategorized										
Union Square Urgent Medical Care Pc	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mount Sinai□	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Hendon Garden Nursing & Rehab Ctr	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Nicolemalsch	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
East Harlem Council Hum Serv	Uncategorized										
Jewish Home & Hosp Bronx Div	Uncategorized										
Jewish Child Care Assoc Of Ny	Uncategorized										
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
God'S Love We Deliver, Inc.	Uncategorized	~	~								
Beth Israel Medical Ctr Act	Uncategorized										
Jessicaevestoller	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Amber Court Of Pelham Gardens	Uncategorized	~									
nstitute For Family Hlth	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~



Page 887 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating	j in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Margotmcculloch	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Four Seasons Nrs & Reh Ctr Ad	Uncategorized										
Lenox Terrace Pharmcy Inc	Uncategorized										
Mountsianihealthsystem	Uncategorized	~	~	~	*	~	~	~	~	~	~
Jcca	Uncategorized										
Brc Human Services Corp Scm	Uncategorized										
Mental Hlth Prov/W Queens Mh	Uncategorized										
Damianbursztyn,M.S.	Uncategorized										
Bimc Faculty Practice	Uncategorized										
Community Healthcare Network	Uncategorized										
Queens-Long Island Renal Institute	Uncategorized										
Lindareid-Meeker	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized	~	~	~	*	~	~	~	~	~	~
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										



Page 888 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Mountsianihealthsystem	Uncategorized											
Thefloatinghospital,Inc	Uncategorized	~				~						
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Michelle Chang	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Catherineboatwright	Uncategorized											
licolealicino,M.S.Ed.	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Uncategorized											
Fziporahthall	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Mount Sinai Medical Center□	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Jcp Nyc Waterside Icf	Uncategorized											
Nancyluburic-Jukic,Psy.D.	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Faculty Practice Associates Mount S	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Robinholcman,M.S.W.	Uncategorized											
Jamesregan,L.M.S.W.	Uncategorized											
Mountsianihealthsystem	Uncategorized											



Page 889 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Mountsianihealthsystem	Uncategorized										
Nountsianihealthsystem	Uncategorized										
Faculty Practice Associates Mount S	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Nountsianihealthsystem	Uncategorized										
Davidturner	Uncategorized										
usierosa,L.M.S.W.	Uncategorized										
Nountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Susanbaydur	Uncategorized										
1ountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
ountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
t Lukes Roosevelt Hsp Ctr	Uncategorized										
lueva-Espanaherminia	Uncategorized										
1ountsianihealthsystem	Uncategorized										
led-World Acquisition Corp	Uncategorized										
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
t Agathas Pelham Manor Icf	Uncategorized										
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
lexanderlipovtsev,L.M.S.W.	Uncategorized										
he Pac Program Of The Bronx Inc	Uncategorized										
lount Sinai Hospital□	Uncategorized										
t Lukes Roosevelt Hsp Ctr	Uncategorized										
lount Sinai Hospital□	Uncategorized										
mazing Home Care Services Llc	Uncategorized	~	~	~				~	~	~	
/oodcrest Nursing Home	Uncategorized										
eth Israel Medical Center	Uncategorized										
lariaabreu,Diploma	Uncategorized	~	~	~							
lountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~



Page 890 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating in	Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Uncategorized											
Mount Sinai School Of Medicine/Moun	Uncategorized											
Marystone	Uncategorized	~	~			~						
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
David Garzaniti	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											-
Mountsianihealthsystem	Uncategorized											-
Srushtivanjarimsed	Uncategorized											-
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	-
Elizabeth Ortiz-Schwartz	Uncategorized											-
Ruffen,Michael	Uncategorized											
Crown Nursing And Rehab Cente	Uncategorized											-
Buena Vida Cont Care & Reh Ct	Uncategorized											-
J & P Watson Inc	Uncategorized											
Adrianarestrepo	Uncategorized	~	~	~	~							
Tbhc Medical Services P C	Uncategorized											
Medcare, Llc	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	-
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Edwingouldservicesforchildren&Families	Uncategorized	~					~					
Stephaniespanos	Uncategorized											-
Mt Sinai Hospital□	Uncategorized											-
Mountsianihealthsystem	Uncategorized											-
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Uncategorized	*			<u> </u>				<u> </u>			



Page 891 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Faculty Practice Associates	Uncategorized										
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Uncategorized										
Sevgi Ercan	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Cindygardner	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Bridge Back To Life Ctr Inc	Uncategorized										
Mount Sinai School Of Medicine	Uncategorized										
/nsny Community Health Services	Uncategorized										
Comunilife Mental Health Cl	Uncategorized										
Brooklyn Aids Task Force Inc	Uncategorized										
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Uncategorized										
Beth Israel Medical Center□	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Services F/T Underserved-Vern	Uncategorized										
St Cabrini Nursing Home Adhc	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~



Page 892 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating in	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Rebekahgospin	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mount Sinai□	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Kevintravers,L.C.S.W.	Uncategorized											
Conifer Park	Uncategorized											ĺ
Isabella Geriatric Ctr Inc	Uncategorized											ĺ
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	ĺ
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	i
Mount Sinai Of Queens□	Uncategorized											i
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	ĺ
Beth Israel Medical Center□	Uncategorized											
Mountsianihealthsystem	Uncategorized											



Page 893 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Mountsianihealthsystem	Uncategorized	✓	~	~	~	~	~	~	~	~	~
Bay Park Ctr Nursing & Rehab Adhc	Uncategorized										
Housing Works Inc Ai	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Nountsianihealthsystem	Uncategorized										
Nountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Nountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Nountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Nountsianihealthsystem	Uncategorized										
va Ledezma	Uncategorized										
Nountsianihealthsystem	Uncategorized										
ountsianihealthsystem	Uncategorized										
lountsianihealthsystem	Uncategorized	<u> </u>	~	~	~	~	~	~	~	~	~
ountsianihealthsystem	Uncategorized										
lountsianihealthsystem	Uncategorized										
lountsianihealthsystem	Uncategorized										
Nountsianihealthsystem	Uncategorized										
empstead Park Nursing Home	Uncategorized										
rug Depot Corp	Uncategorized										
Nountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Nountsianihealthsystem	Uncategorized										
Nountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Nountsianihealthsystem	Uncategorized										



Page 894 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	-	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
lountsianihealthsystem	Uncategorized										
lountsianihealthsystem	Uncategorized	~	✓	~	*	*	✓	~	~	~	~
lountsianihealthsystem	Uncategorized										
lountsianihealthsystem	Uncategorized										
ountsianihealthsystem	Uncategorized										
lountsianihealthsystem	Uncategorized										
ountsianihealthsystem	Uncategorized										
ountsianihealthsystem	Uncategorized										
ountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
ountsianihealthsystem	Uncategorized										
ountsianihealthsystem	Uncategorized										
ountsianihealthsystem	Uncategorized										
ountsianihealthsystem	Uncategorized										
ountsianihealthsystem	Uncategorized										
ountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
arino,William	Uncategorized										
ountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
ountsianihealthsystem	Uncategorized										
ountsianihealthsystem	Uncategorized										
ountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
ountsianihealthsystem	Uncategorized										
ountsianihealthsystem	Uncategorized										
ountsianihealthsystem	Uncategorized										
ountsianihealthsystem	Uncategorized										
ountsianihealthsystem	Uncategorized										
oad 2 Recovery	Uncategorized	~				~	~				
ountsianihealthsystem	Uncategorized										
ountsianihealthsystem	Uncategorized										
ountsianihealthsystem	Uncategorized										
ountsianihealthsystem	Uncategorized										
ountsianihealthsystem	Uncategorized										



Page 895 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Roderickmorris, Casac-T	Uncategorized	~				~						
Zairafernandez	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized		~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Uncategorized	✓	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Roseeugene,N.P.	Uncategorized	~	~									
Georgia Richardson	Uncategorized					~		~	~			
Throgs Neck Extended Care Fac	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Mount Sinai Hospital Cancer Center□	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Uncategorized											
Davidschifter	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
SIrhc Faculty Practice	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											-
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											



Page 896 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Hudson Pointe Riverdale Ct Nr & Reh	Uncategorized										
Peter'S Pharm & Vitamins Inc	Uncategorized										
Fountain House,Inc.	Uncategorized										
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
New York Foundling	Uncategorized										
Cronin,Kathleen	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Craigwalters	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Uncategorized										
Jewish Child Care Association Of Ne	Uncategorized										



Page 897 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	_ -	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mount Sinai Beth Israel□	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Hamilton-Madison House,Inc	Uncategorized											
Mountsianihealthsystem	Uncategorized											
William F Ryan Comm Hlth Ctr	Uncategorized											
Mount Sinai Genetic Therapy	Uncategorized											
St. Luke'S Hospital□	Uncategorized											
Alternate Staffing, Inc.	Uncategorized											
Beth Israel Medical Center□	Uncategorized											
Assoc Rehab Cm & Housing Inc	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Beth Israel Medical Center□	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Faculty Practice Associates	Uncategorized											
Mountsianihealthsystem	Uncategorized											
	· · · · · · · · · · · · · · · · · · ·				•				•	•		



Page 898 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	I
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Uncategorized											I
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											I
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mauricejohnson	Uncategorized											I
Mountsianihealthsystem	Uncategorized											
Geniarolon	Uncategorized											
iberty Resources Psychology Physic	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Bethdiviney,Ph.D.	Uncategorized	~	~	~								
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Ference Cardinal Cooke Hcc	Uncategorized											
Project Renewal	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	·
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	·
Berkshire Farm Center	Uncategorized											i
St Luke Roosevelt Hospital□	Uncategorized											i
Catholic Guard Soc Victor St	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	



Page 899 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

* Safety Net Providers in Green	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	✓
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Jnion Settlement Assoc Mh	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Caroldumlao	Uncategorized	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Uncategorized										
Jcp Nyc Tanya Towers Icf	Uncategorized										
Harlem United Com Aids Ctr Ai	Uncategorized										
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	✓
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	✓
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Beth Israel Medical Center□	Uncategorized										
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	✓
Leinarodriguez	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	✓
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Eleftherion,Caitlin	Uncategorized										
aurajjones	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										



Page 900 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Bridgetmiddleton	Uncategorized										
Brooklyn Hospital Center	Uncategorized										
West Midtown Medical Group	Uncategorized										
Barnwell Nursing & Rehab Cent	Uncategorized										
Rivington Hs/Nicholas A Rango	Uncategorized										
Northern Manhattan Reh & Nrs	Uncategorized										
Betances Health Center	Uncategorized										
Comprehensive Womens Medical	Uncategorized										
bbott House Inc	Uncategorized										
Puerto Rican Family Institute	Uncategorized										
Nountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Catholic Managed Long Term Inc	Uncategorized										
lountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
con Opp Council Suffolk Ai	Uncategorized										
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Nountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
eth Israel Medical Center□	Uncategorized										
Nountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Nountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Uncategorized										
lountsianihealthsystem	Uncategorized										
Nountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Nountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										



Page 901 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	ı in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mount Sinai Hospital	Uncategorized										
Medex D & T Ctr	Uncategorized										
Forest View Ctr Reh Nrs Adhc	Uncategorized										
Post Grad Cntr For Mental Hit	Uncategorized										
Brooklyn Bureau Of Comm Srv	Uncategorized										
Martindeporresgrouphomes	Uncategorized										
Henry St Settlement House Omh	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
ott Assisted Living Operating Corp.	Uncategorized	~	~	~				~	~	~	
Nountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Nountsianihealthsystem	Uncategorized										
Nountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Nountsianihealthsystem	Uncategorized										
Nountsianihealthsystem	Uncategorized										
lataliyabaketova	Uncategorized	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Uncategorized										
Sedny	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Marypressman	Uncategorized										
⁄lount Sinai□	Uncategorized										
Nountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Kimberlydaza	Uncategorized										



Page 902 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
City Health Works	Uncategorized	~						~	~	~		
Medical Arts Sanitarium	Uncategorized											
Phoenix House Foundation Inc	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Mount Sinai School Of Medicine□	Uncategorized											
Dinalarina,M.A.,Lmhc	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
loonhye Kook	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Adrianazaruela	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											



Page 903 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Conifer Park	Uncategorized											
Yvonneminott	Uncategorized											
Healthplus Amerigroup	Uncategorized											
Americare, Inc.	Uncategorized	~	~	~			~	~	~	~		
Mountsianihealthsystem	Uncategorized											
Beth Israel Medical Ctr Act	Uncategorized											
Assoc/Rehab Case Mgnt Hou Mh	Uncategorized											
Cornachio, Andrea	Uncategorized											
Arms Acres	Uncategorized											
Carlosdurand	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Bobbystaley	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	*	~	~	~	~	~	~	
Mountsianihealthsystem	Uncategorized											
Angelicasantana	Uncategorized	~	~			~		~	~	~	~	
Mountsianihealthsystem	Uncategorized											
Richmonddionne	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Mount Sinai □	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											



Page 904 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Argus Community Inc Ai	Uncategorized											
Ambercourtofbrooklyn	Uncategorized	~										
Mount Sinai School Of Medicine, Med Elmhurst Dialysis□	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Rhiannelarson	Uncategorized	~	~			~						
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Uncategorized											_
Mountsianihealthsystem	Uncategorized											_
Stephanyguisbert,M.S.Ed.	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											_
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	_
Mount Sinai Hospital	Uncategorized											_
Mount Sinai D&T Center	Uncategorized											_
Randyoutlaw	Uncategorized											_
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Xincon Home-Healthcare Services In	Uncategorized											
Tammie Brodie	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Bronx Aids Service Ai	Uncategorized											
Lauriekranz	Uncategorized											
Isabellavisitingcareinc	Uncategorized	~	~	~	~							
Mountsianihealthsystem	Uncategorized						İ			Ì		



Page 905 of 939 **Run Date**: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	-	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											1
Mountsianihealthsystem	Uncategorized											
Deboragaskin	Uncategorized											1
Thebridge	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Coryrobbins	Uncategorized											
Samuelespinosa	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	✓	
Village Center For Care Aadc	Uncategorized											
Blythedale Childrens Hospital	Uncategorized											
Columbus J J Drug Co Inc	Uncategorized											1
Mountsianihealthsystem	Uncategorized											
Mount Sinai Medical Center□	Uncategorized											
Mt Sinai Medical Center□	Uncategorized											i
Mountsianihealthsystem	Uncategorized											i
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	Ī
Rabrich Jeffrey Md	Uncategorized											Ī
Mountsianihealthsystem	Uncategorized	✓	~	~	~	~	~	~	~	~	~	



Page 906 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Marycarlson,R.N.	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Gaymenofafricandescent	Uncategorized	~	~	~	~	~			~	~	~
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Regentfamilyresidence	Uncategorized										
Affinity Health Plan	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Nountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Uncategorized										
ohnnyarenillas-Correa,M.S.	Uncategorized										
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
lountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
radleysnyder	Uncategorized										
Mountsianihealthsystem	Uncategorized	~	>	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
ulyssesleid	Uncategorized	~	~	~	~	~	~	~	~	~	~
lewish Board Family Child A	Uncategorized										



Page 907 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Lowereastsideservicecenter,Inc.	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Melaniegregory-Burnette	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Qixiaannaliu,L.M.S.W.0	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Ariellemitton	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Joseph Evans	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Sarahalvi	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											



Page 908 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
eth Israel Medical Ctr Act	Uncategorized										
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Realization Center Inc	Uncategorized										
Catholic Guard Soc Manhtn Plz	Uncategorized										
Mountsianihealthsystem	Uncategorized										
/tt. Sinai School Of Medicine□	Uncategorized										
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
lount Sinai Medical Center□	Uncategorized										
A B R 130 Water St Icf	Uncategorized										
Nountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Cliffside Reh & Res Hlt Cr Ct	Uncategorized										
Mountsianihealthsystem	Uncategorized										
lountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Michelleclodomir (1997)	Uncategorized	~	~	~	~	~	~	~	~	~	~
Community Access,Inc.	Uncategorized										
Nountsianihealthsystem	Uncategorized										
amaspik Of Kings County, Inc.	Uncategorized										
lountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
lountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Nountsianihealthsystem	Uncategorized										
Nountsianihealthsystem	Uncategorized										
lountsianihealthsystem	Uncategorized										
Nountsianihealthsystem	Uncategorized										
Nountsianihealthsystem	Uncategorized										
enniferl.Jones	Uncategorized										
lountsianihealthsystem	Uncategorized										
lountsianihealthsystem	Uncategorized										
ountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										



Page 909 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Mountsianihealthsystem	Uncategorized											
Matthewaronoff	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Village Center For Care Aadc	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Puerto Rican Family Institute	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Argus Community,Inc	Uncategorized											
Postgraduate Ctr For Mh Mh	Uncategorized											
58th Street Pharmacy Inc	Uncategorized											
Catholic Guard Soc Dresden	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Aids Svc Ctr Manhatten Ai	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Homefirst Lhcsa, Inc. Dba Mjhs License Home Care Services	Uncategorized											
Agency												
Mjg Nursing Home Co Inc Lthhcp	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Evelynmagdaleno,L.C.S.W.	Uncategorized]			



Page 910 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Nountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Nountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
.aurendonato,M.A.	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Nountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
anyasimone	Uncategorized										
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Nountsianihealthsystem	Uncategorized										
Mount Sinai Hospital, Senior Care Center Mount Sinai Hospital Of Queens□	Uncategorized										
1ountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
eakeandwattsservicesinc.	Uncategorized	~	~			~					
lary Manning Walsh Nursing Ho	Uncategorized										
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Metropolitan Jewish Hm Care	Uncategorized										
eitelbaum,Halmd	Uncategorized										
remier Nursing Services	Uncategorized										
lealthmax Corporation	Uncategorized										
lew York Cong Nur Ctr Lthhcp	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Nountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~



Page 911 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Rockaway Care Center	Uncategorized	~	~									
Mountsianihealthsystem	Uncategorized											
Centralassistedliving,Llcdbacentralhomecare	Uncategorized											
Mount Sinai Genetic Testing Laborat	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
lingjingmei	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Nountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Nountsianihealthsystem	Uncategorized											
Ooj Operations Associates Llc	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Nountsianihealthsystem	Uncategorized											
Nountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Childrens Aid Soc-Lord Mem Cl	Uncategorized											
University Settlement Soc Mh	Uncategorized											
Nargaret Tietz Center For Nur	Uncategorized											
Greenwich House Inc Ai	Uncategorized											
Bestcare Company	Uncategorized											
New York Center Reh Care Snf	Uncategorized											



Page 912 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Parkshore Home Health Care Llc	Uncategorized	~	~	~					~	~	
Boucherlisa	Uncategorized										
√ijay K Battu Md Pc	Uncategorized										
Jnited Cerebral Palsy Of Nyc	Uncategorized										
Asian & Pacific I C Hiv/Aids	Uncategorized										
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Nountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Conifer Park	Uncategorized										
Nountsianihealthsystem	Uncategorized										
Nountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Nountsianihealthsystem	Uncategorized										
Faculty Practice Associates Mount S	Uncategorized										
Coordinated Behavioral Care Inc	Uncategorized										
Nountsianihealthsystem	Uncategorized										
aniellowy,Lcsw	Uncategorized										
rgus Community Inc	Uncategorized										
itymedicaloftheuppereastsidepllc	Uncategorized										
ountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Nountsianihealthsystem	Uncategorized										
Nountsianihealthsystem	Uncategorized										
Nountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Nountsianihealthsystem	Uncategorized										
Service Prog Older People	Uncategorized										
lew York Congregational Nursing Ctr	Uncategorized										
Dinesh Pharmacy Inc	Uncategorized										
New London Pharmacy Inc	Uncategorized										



Page 913 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
/t. Sinai School Of Medicine□	Uncategorized										
Mountsianihealthsystem	Uncategorized	~	>	✓	✓	*	✓	~	~	~	~
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
melyvelez,L.M.S.W.	Uncategorized	~	~	~							
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Uncategorized										
gewell New York, Llc	Uncategorized										
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Uncategorized										
1ountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
lountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Nountsianihealthsystem	Uncategorized										
lountsianihealthsystem	Uncategorized										
Nountsianihealthsystem	Uncategorized										
lbaurena	Uncategorized										
lountsianihealthsystem	Uncategorized										
lountsianihealthsystem	Uncategorized										
Nountsianihealthsystem	Uncategorized										
Nountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Nountsianihealthsystem	Uncategorized										
Nountsianihealthsystem	Uncategorized										
ennifer Lincks	Uncategorized										
1athewtavroff	Uncategorized	~	~	~	~						
lountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~



Page 914 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
_aurenpallies	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Faculty Practice Associates	Uncategorized										
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Uncategorized										
Faculty Practice Associates	Uncategorized										
Faculty Practice Associates Mount S	Uncategorized										
Mount Sinai Medical Center□	Uncategorized										
Nountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mount Sinai Medical Center□	Uncategorized										
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Nountsianihealthsystem	Uncategorized										
<i>N</i> ountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Nountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Premier Healthcare D & T Ctr	Uncategorized										
20 River Street Inc.	Uncategorized										
Nountsianihealthsystem	Uncategorized										
Suzettesclafani	Uncategorized										_
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
dgardobonfante,M.S.	Uncategorized										
Mountsianihealthsystem	Uncategorized										



Page 915 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Nountsianihealthsystem	Uncategorized										
Melissaramirez	Uncategorized										
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Uncategorized										
Nountsianihealthsystem	Uncategorized										
arisacorrea,L.M.S.W.	Uncategorized	~	~	~							
lountsianihealthsystem	Uncategorized										
ountsianihealthsystem	Uncategorized										
lountsianihealthsystem	Uncategorized										
Nountsianihealthsystem	Uncategorized										
lountsianihealthsystem	Uncategorized										
Nountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
lountsianihealthsystem	Uncategorized										
mericare Certified Ss Inc	Uncategorized										
lountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
lountsianihealthsystem	Uncategorized										
lountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
atholic Guard Soc W 23rd St	Uncategorized										
lountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
acob Perlow Hospice	Uncategorized										
lountsianihealthsystem	Uncategorized										
enneth M Rose Md Pllc	Uncategorized										
Nountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
pisc Mis Soc Metro N (1956)	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Jcp Nyc Castltn 185 St Mk 1lm	Uncategorized										



Page 916 of 939 **Run Date**: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Faculty Practice Associates	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Faculty Practice Associates	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Amidacare,Inc.	Uncategorized											
Mount Sinai Hospital Early Interven	Uncategorized											
Evasaluk	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Cristinarburicea	Uncategorized											
Robertwilliamregenhardt	Uncategorized											
Coreyvincenttong	Uncategorized											
Devoncoleflaherty	Uncategorized											
Alexanderrubinov	Uncategorized											
Leomuduve	Uncategorized											
Ramyapratimaseeni	Uncategorized											
Chingachan	Uncategorized											
Michaelericherman	Uncategorized											
Cynthiadarlenesantos	Uncategorized											
Lindsayrachelmorrison	Uncategorized											
Ryanscoggins	Uncategorized											
Francesalcantara,M.A.	Uncategorized											
Chandramoniquesingh	Uncategorized											
Ashishadriancorrea	Uncategorized											
_oaiabdullahalebdi	Uncategorized											
Andrewferraro	Uncategorized											
Lisajanevassalotti	Uncategorized											
Anupriyabarot	Uncategorized											
Farrahhussain	Uncategorized											



Page 917 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Amauryalexandermartinezgarcia	Uncategorized											
Mediquip, Inc.	Uncategorized	~	~					~	~			
Mountsianihealthsystem	Uncategorized											
Gregorymontes	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Mount Sinai School Of Medicine	Uncategorized											
Nae Edison Llc Dba Edison Home Health Care	Uncategorized	~	~	~								
Leahwallickbassin	Uncategorized											
Cathya.Lombardo	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Danielbryanaruch	Uncategorized											
Abbott House Inc	Uncategorized											
Jewish Home Lifecare Community Serv	Uncategorized											
Jefferychao	Uncategorized											
Mansimehta	Uncategorized											
Arashfazl	Uncategorized											
Mills Pond Nursing & Rehab Ctr	Uncategorized											
Dustindonley	Uncategorized											
Elderplan Inc.	Uncategorized											
Katherinemarieloftus	Uncategorized											
Justinpatrickmeyer	Uncategorized											
Jimita.Pandya	Uncategorized											
Cherylannvinograd	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Vadimkhachaturov	Uncategorized											
Leaazour	Uncategorized											
Angelacruz,M.S.Ed.	Uncategorized											
Jamiayafukui	Uncategorized											
Robertjeremyrothrock	Uncategorized											
Rebeccaschillerroediger	Uncategorized											
Jaymehersh	Uncategorized											
Auressasimmons	Uncategorized											
Hansmenos	Uncategorized											
	<u> </u>	1	1	1	1		1	1	1	1	1	



Page 918 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Priority Home Care, Inc	Uncategorized	~	~	~								
Krishnachaitanyamadhavarapu	Uncategorized											
Mahjabeenhaq	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Michaelwaxman,M.S.	Uncategorized											
Alicechedid	Uncategorized											
Brooklyn Hospital Center	Uncategorized											
Sheepshead Nrs & Reh Ctr Adhc	Uncategorized											
Forestdale,Inc.	Uncategorized	~				~	~					
Michaelvassallo	Uncategorized	~	~	~	*						~	
Paulbaker	Uncategorized	~	~	~	*	~	~	~	~	~	~	
New Alternatives For Children	Uncategorized	~				~				~		
Q.S.A.C	Uncategorized											
Kingsboro Addiction Trt Ctr	Uncategorized											
Methodist Church Home For The	Uncategorized											
Metropolitan Pharmacy Inc	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Beth Israel Medical Center□	Uncategorized											
Bimc Faculty Practice	Uncategorized											
Anandnarasimhadevaravenkata	Uncategorized											
Goodwill Industries Act Rc	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	*	~	~	~	~	~	~	
Mercyadeolaodueyungbo	Uncategorized											
Marvinvincentweaver	Uncategorized											
Elizabethtobychorney	Uncategorized											
Davidwadeneckman	Uncategorized											
Ericmichaelbassan	Uncategorized											-
Juliamariebudde	Uncategorized											
Jenniferchoi	Uncategorized											
Sagarpatel	Uncategorized											
Mountsianihealthsystem	Uncategorized											



Page 919 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Sarawelinsky	Uncategorized											
Samuelaaronhunter	Uncategorized											
Amandalynnmayer	Uncategorized											
Fatimaaltafshaik	Uncategorized											
Ositadinmalorenzombadugha	Uncategorized											
Munirshaileshpatel	Uncategorized											
Allisonbristol,Lpn	Uncategorized											
Paula Campbell	Uncategorized											
Josephbracker	Uncategorized											
Hingyeeeng	Uncategorized											
Matejajovanovic	Uncategorized											
Komanoff Ctr/Geriatric Rehab	Uncategorized											
Park Nursing Home Rhcf	Uncategorized											
Postgraduate Ctr Mental Hlth	Uncategorized											
Michaelblady	Uncategorized											
Juditha.Neugroschl	Uncategorized	~	~	~	*	~	~	~	~	~	~	
Empire St Hm Care Ser Lthhcp	Uncategorized											
University Nursing Home Snf	Uncategorized											
Ny Urogynecology & Reconstructive	Uncategorized											
Lower West Side Household Svc	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	*	~	~	~	~	~	~	
Jewish Home & Hosp For Aged	Uncategorized											
Parker Jewish Institute Hlth	Uncategorized											
Petersayegh	Uncategorized	~	~									
Ucp Nyc Day Trt St Island	Uncategorized											
Erezdayan	Uncategorized											
Lloydsnead,Casac	Uncategorized	~				~						
Edmunda.Nahm	Uncategorized											
Jonathanyahav	Uncategorized											
Kayleighkohnke,L.M.S.W.	Uncategorized											
Laurajulianacastellanosreyes	Uncategorized						1					



Page 920 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Argus Community Inc	Uncategorized										
Stacyleemcallister	Uncategorized										
rinafainberg	Uncategorized	~	~	~	~	~	~	~	~	~	~
ouisettelisesoussan	Uncategorized										
amaranicoleortiz	Uncategorized										
unaidibrahim	Uncategorized										
Nountsianihealthsystem	Uncategorized										
1ountsianihealthsystem	Uncategorized										
Raymondread	Uncategorized										
shleyvirginiacatharinewells	Uncategorized										
avidg.Currie	Uncategorized										
lyssaren	Uncategorized										
lountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
lountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
ominican Sister Family Healt	Uncategorized										
Nountsianihealthsystem	Uncategorized										
Veston United Comm Renewal Mh	Uncategorized										
ewish Board Family Child B	Uncategorized										
duardoj.Zouainrodriguez	Uncategorized										
enjaminjaredheller	Uncategorized										
pordumic	Uncategorized										
ristosifantides	Uncategorized										
lountsianihealthsystem	Uncategorized										
rupasureshmajmundar	Uncategorized										
aurenmterranova	Uncategorized										
amitghia	Uncategorized										
essical.Smith	Uncategorized	~	~	~	~	~	~	~	~	~	~
yruskavasjidadachanji	Uncategorized										
imonforbesdesjardins	Uncategorized										
neldejesus,M.A.	Uncategorized										



Page 921 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Jeffreydavidnusbaum	Uncategorized											
Coralolazagastiprieto	Uncategorized											
Brendakeruboratemo	Uncategorized											
Orlandozepeda	Uncategorized											
Nicholasmcgarvey	Uncategorized											
Jasminesusanaberia	Uncategorized											
Mireillegold,M.S.Ed.	Uncategorized											
Evanm.Bishop-Rimmer	Uncategorized											
Housing Works Ser,Inc Aadc	Uncategorized											
Victory Internal Med Pc	Uncategorized											
Sea-Crest Health Care Center	Uncategorized											
Village Center For Care Aadc	Uncategorized											
Michaele.Silverman	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Stevensarin	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Bishop Henry B Hucles Nurs Hm	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
The Bridge Inc Mh	Uncategorized											
Haroldw.Koenigsberg	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Mt. Sinai School Of Medicine □	Uncategorized											
Carissaleighmeyer	Uncategorized											
Premier Healthcare Inc	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Zohrayousufzai	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Whitneymarshallrassbach	Uncategorized											
Beth Israel Medical Ctr Act	Uncategorized											
Bettya.Chen	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Ashamiyer	Uncategorized											
Nerissaplondaya	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Sumeetarora	Uncategorized											
Hiroshigotanda	Uncategorized											



Page 922 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Mountsianihealthsystem	Uncategorized										
Mikyeonglee	Uncategorized										
Craigt.Szela	Uncategorized										
lonathanraphaelsnitzer	Uncategorized										
Lesleyannemichael	Uncategorized										
Sarafarag	Uncategorized										
Darrenmarckwong	Uncategorized										
Shwetagera	Uncategorized										
Sonalbajaj	Uncategorized										
/uliyanisonova,L.M.S.W.	Uncategorized										
Kuanjingzhou	Uncategorized										
lonathanpaulcauchi	Uncategorized										
lyssafischer	Uncategorized										
Shaunfrancisagnelnoronha	Uncategorized										
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Biancajeanmolina	Uncategorized										
milycarroll	Uncategorized										
Metrocare Pharmacy Inc	Uncategorized										
Prominis Medical Services Pc	Uncategorized										
mygoodman,L.C.S.W.	Uncategorized										
Brooklyn Ctr Rehab & Residential Cr	Uncategorized										
Sinht.Ta	Uncategorized	~	~	~	~	~	~	~	~	~	~
Everettmiller	Uncategorized										
asonsayanlar	Uncategorized										
ulieafried	Uncategorized										
/ligdaliafeliciano	Uncategorized										
homasroberteckler	Uncategorized										
Svetlanaabrams	Uncategorized										
osephhsiehliao	Uncategorized										
Ekkawitchanchorn	Uncategorized										
Margarethgoracy	Uncategorized			+	1	1	1	 	+	 	



Page 923 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Shinobuitagaki	Uncategorized											
Mirellajamilmourad	Uncategorized											
Elizabethg.Loran	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Cristacapriglione, M.S.Ed.	Uncategorized											
Essen Medical Urgicare Pllc Dba Met	Uncategorized											
Josephanthonycapo	Uncategorized											
Marianamercader	Uncategorized											
Leahgracekatta	Uncategorized											
Aboluwadeoyinkansolaayodele	Uncategorized											
Muhammadusiddiqui	Uncategorized											
Adiasharichards	Uncategorized											
Christineholmes	Uncategorized											
Zahavanillybrodt	Uncategorized											
Veenanagarajanrao	Uncategorized											
Agathestreiff	Uncategorized											
William F Ryan Comm Hlth Ctr	Uncategorized											
House Call Medical Services Of New	Uncategorized											
The Lighthouse, Inc.	Uncategorized											
Jewish Child Care Assoc	Uncategorized											
Heritage Health And Housing, Inc	Uncategorized											
Parker Jewish Inst Hlth Cr Re	Uncategorized											
Mt. Sinai School Of Medicine □	Uncategorized											
Tina Johnson	Uncategorized											
Alexandermarinosailon	Uncategorized											
Deborahgreene,Msw,Casac	Uncategorized	~				~						
Jennymcfadden,L.M.S.W.	Uncategorized	~	~	~								
Reality House	Uncategorized											
Leigh-Anncario,M.S.	Uncategorized											
Miller, Karl W.	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Calebching-Hsianglee	Uncategorized											
Frankjosephgerold	Uncategorized											



Page 924 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Tylerrandallkrummenacher	Uncategorized											
Mountsianihealthsystem	Uncategorized											·
Benjaminfriedman	Uncategorized											·
Camillel.Mendez	Uncategorized											
Beth Israel Medical Center□	Uncategorized											
Pratikpanchal	Uncategorized											1
Jessicalbauer	Uncategorized											1
Fernandoreggianini,M.S.Ed.	Uncategorized											1
Deanateplitskynes	Uncategorized											1
Colinjohnfeuille	Uncategorized											1
Christineji-Youngpark	Uncategorized											
Alejandrodiazchavez	Uncategorized											
onathandovweinberger	Uncategorized											1
Garyc.Butts	Uncategorized	~	~	~	~	~	~	~	~	~	~	1
Pathways To Housing Inc	Uncategorized											1
Mountsianihealthsystem	Uncategorized		~	~	~	~	~	~	~	~	~	1
Voodmere Rehab & Hcc Inc	Uncategorized											1
Andrewchase,M.A.	Uncategorized											1
Nountsianihealthsystem	Uncategorized											1
ewish Asso For Svcs For The Aged	Uncategorized											1
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Harooni And Sheindlin Md Pc	Uncategorized											1
Jcp Nyc Castltn 165 St Mk2a-B	Uncategorized											1
Nountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	1
ladiaa.Syed	Uncategorized	~	~	~	~	~	~	~	~	~	~	1
bhc Pediatric Services Pc	Uncategorized											1
Cennethsheinjetseng	Uncategorized											1
eilag.Garcia-Ona	Uncategorized	~	~	~	~	~	~	~	~	~	~	1
risvarela,L.M.S.W.	Uncategorized											
lemeshdrama	Uncategorized											
osephjamestitano	Uncategorized											



Page 925 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

* Safety Net Providers in Green	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Amandavanarnumlewis	Uncategorized										
Lauriecampbell	Uncategorized	~	~			~					
Anahitabassirnia	Uncategorized										
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Amandaleighharris	Uncategorized										
Miguelantoniobenavides	Uncategorized										
Ememinyangadolf-Ubokudom	Uncategorized										
Nathanielhan-Yinloo	Uncategorized										
Chaiyapatcharoonbara	Uncategorized										
Shivanibashiyan	Uncategorized										
Danielairibarne	Uncategorized										
Jacquelinepaulis	Uncategorized										
Johnclever	Uncategorized										
Bernardshownkadosh	Uncategorized										
Kimberlyphillips,M.S.Ed.	Uncategorized										
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Johndigregorio	Uncategorized	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Ziadnabilkronfol	Uncategorized										
Christopherbwillison	Uncategorized										
Dawnorsi,M.A.	Uncategorized										
St Lukes Roosevelt Hospital□	Uncategorized										
Milanb.Shah	Uncategorized										
Saraicolon-Santiago	Uncategorized										
Francescopriamo	Uncategorized										
Juliap.Brockway	Uncategorized										
Shiramiriamfrankel	Uncategorized										
Vedddesai	Uncategorized										
Lynnnguyen	Uncategorized										
Lorrainesanchez,M.A.	Uncategorized										



Page 926 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Katharinetam	Uncategorized											
Garrettwadeburnett	Uncategorized											
Camillam.Levister	Uncategorized											
Davidterca	Uncategorized											
Quoc-Sykinhnguyen	Uncategorized											
Marwamekki	Uncategorized											
Rened.Muslin	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Rupeshkshetri	Uncategorized											
Miossotisfeliciano	Uncategorized											
Alfredogutierrez	Uncategorized											
Christineeunjeelee	Uncategorized											
Jeetensingha	Uncategorized											
Katrinam.Duncan	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Hyewonlee	Uncategorized											
Willxuguangsun	Uncategorized											
Ericlee	Uncategorized											
Michaelbarca	Uncategorized											
Jonathanadampaul	Uncategorized											
Rualdokanani	Uncategorized	~	~	~	*	~	~	~	~	~	~	
Emiliomadrigal	Uncategorized											
Douglasrobertscott	Uncategorized											
Olgabrito	Uncategorized											
Samueljamesballentine	Uncategorized											
Crystalamandafernando	Uncategorized	~	~	~	*	~	~	~	~	~	~	
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Madison Avenue Pharmacy Inc	Uncategorized											
Vocational Inst Proj Comm Svc	Uncategorized											
Henry St Settlement Hith Corp	Uncategorized											
Garyklemons	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Beth Israel Hospital□	Uncategorized											
Beth Israel Medical Center□	Uncategorized											



Page 927 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
St Christopher-Ottilie Mh	Uncategorized											
Jerryweinstock,M.A.	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	*	~	~	~	~	~	~	
Kazukoabe	Uncategorized	~	~	~	*	~	~	~	~	~	✓	
Annasheehy,L.M.S.W.	Uncategorized											
Gibsonthomasgeorge	Uncategorized											
Jonathan R Stieber Md Pllc	Uncategorized											
Vinitbipinamin	Uncategorized											
Jenananprakashavairavamurthy	Uncategorized											
Kevind.E.Williams	Uncategorized	~	~	~	*	~	~	~	~	~	~	
Yitzchakd.Cohen	Uncategorized											
Danielray	Uncategorized											
Allisonpaigenavis	Uncategorized											
Craigryangluckman	Uncategorized											
Ellastrzepa,L.C.S.W.	Uncategorized											
Traceyr.Tennessee	Uncategorized	~	~	~	*	~	~	~	~	~	✓	
Kathleenmkearney	Uncategorized	~	~	~	*	~	~	~	~	~	~	
Kristenr.Mcnicholasglynn	Uncategorized	~	~	~	*	~	~	~	~	~	✓	
Ognjenkamilivojenadazdin-Boskovic	Uncategorized											
Alisonnyman,L.M.S.W.	Uncategorized	~	~	~								
Dominickrichardguerrero	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Madelainemhaddican	Uncategorized											
Phuongp.Nguyen	Uncategorized											
Kristinekaw	Uncategorized	~	~	~	*	~	~	~	~	~	~	
Lorenmcgahee	Uncategorized	~	~	~	*	~	~	~	~	~	~	
Puravchetanshah	Uncategorized											
Konstantinstojanovic	Uncategorized											
Jennifermiyukiredd	Uncategorized											-
Pragyaranjan	Uncategorized											
Billysczewzcuk, Casac	Uncategorized	~				~						



Page 928 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Meganreinamatassini	Uncategorized											
Yekaterinahorlina	Uncategorized											
Rachelalenazhuk	Uncategorized											
Fnuhafeezulhassan	Uncategorized											
Jamesvillamere	Uncategorized											
Mt Sinai School Of Medicine	Uncategorized											
Hanac Inc	Uncategorized											
Beth Israel Medical Center□	Uncategorized											
Gildaforseter	Uncategorized	~	~	~	~	~	~	~	~	~	~	
St. Luke'S-Roosevelt Hospital Center, The Storefront□	Uncategorized											
Mariettadeperio	Uncategorized	~	~	~	*	~	~	~	~	~	✓	
Chem Rx Acquisition Sub Inc	Uncategorized											
Miay.Genovese	Uncategorized	~	~	~	*	~	~	~	~	~	~	
Abhishekkumar	Uncategorized											
Christopherashotsarkiss	Uncategorized											
Naomicham	Uncategorized	~	~	~	*	~	~	~	~	~	~	
Vicenteorozco-Sevilla	Uncategorized											
Natalieksmith	Uncategorized											
Ibrahimhalilsahin	Uncategorized											
Lindseychengyeh	Uncategorized											
Yinfeixu	Uncategorized											
Nishaohri	Uncategorized											
Tanjaaufderheyde	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Jonathanwmartin	Uncategorized											
Banquet, Agnes	Uncategorized											
St. Luke'S Roosevelt Hospital□	Uncategorized											
Jeongwonchoi	Uncategorized											
Reemag.Maracheril	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Indiramaryanngowda	Uncategorized											
Brandonsarkiskandarian	Uncategorized											
Anthonychu	Uncategorized											



Page 929 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	j in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
fanaazam	Uncategorized										
Nountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Uncategorized	~	*	~	~	~	~	>	~	~	~
astchester Reh & Hlth Cr Ctr	Uncategorized										
larkbuthorn	Uncategorized	~	~	~	~						
aronrappaport	Uncategorized										
ountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
aviddorfman	Uncategorized	~	~	~	~	~	~	~	~	~	~
ewish Home & Hosp Bronx Div	Uncategorized										
ennethshaw	Uncategorized										
d Internatl Ctr For Disabl	Uncategorized										
gathanwakeze	Uncategorized										
neyt.Chacko	Uncategorized	~	~	~	~	~	~	~	~	~	~
pine Home Health Care Llc	Uncategorized										
eanettecruz,L.M.S.W.	Uncategorized										
orihiroyamaguchi	Uncategorized										
eanieyoungpaik	Uncategorized										
ndsaymariefox	Uncategorized										
aronjosefweiss	Uncategorized										
chanaramaswami	Uncategorized										
icjlee	Uncategorized										
ountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
atrickwalsh	Uncategorized	~	~	~	~	~	~	~	~	~	~
ohandutt	Uncategorized										
usanevamaya	Uncategorized										
ichaeljosephseaman	Uncategorized										
nathandobrinsky	Uncategorized										
rollisguirguisattalla	Uncategorized										
eerajmangla	Uncategorized										
anrewajuoadedokun	Uncategorized										
ahimaalani	Uncategorized										



Page 930 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

* Safety Net Providers in Green	Doubleton Co.	u in Dunicata							_		
	· · · · · · · · · · · · · · · · · · ·	g in Projects	1							1	
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Betty Frumkin	Uncategorized	~				~		~	~		
Anthonypignataro, M.S.	Uncategorized	~	~	~							
Williamsbridge Manor Nh	Uncategorized										
Menorah Home & Hosp Aged Inf	Uncategorized										
Normalatiff	Uncategorized	~	~	~	~	~	~	~	~	~	~
Lisam.Hogan	Uncategorized	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Fratellonemedicalassociates,Llp	Uncategorized										
Lincoln Place Pharmacy Inc	Uncategorized										
Center For Alt Sentencing Rc	Uncategorized										
Federation Of Organization Mh	Uncategorized										
Catholic Guard Soc Lacombe Av	Uncategorized										
Jordansasson	Uncategorized										
Patriciatang	Uncategorized	~	~	~	~	~	~	~	~	~	~
Allisonrachelpolland	Uncategorized										
Alysoncosden	Uncategorized	~	~	~	~	~	~	~	~	~	~
Pavankundanmadan	Uncategorized										
Mount Sinai Medical Center□	Uncategorized										
Aaronbtrimble	Uncategorized										
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Zubinfirdausudwadia	Uncategorized										
Lisajmao	Uncategorized										
Miriamknoll	Uncategorized										
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Antoinettegolden	Uncategorized										
Beatrizcruzalvarez	Uncategorized				1						
Nachiketajigyasugupta	Uncategorized										
Praneetkaurwander	Uncategorized										
Nicholasperez	Uncategorized										
Duhwankang	Uncategorized										
Mount Sinai Hospital	Uncategorized										



Page 931 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating	j in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Village Ctr For Care Lthhcp	Uncategorized										
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Queens Ctr Reh & Res Hlth Cr	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Centerlight Healthcare, Inc.	Uncategorized										
Argus Community Inc	Uncategorized										
Mount Sinai Hospital□	Uncategorized										
Parker Jewish Geriatric D&T	Uncategorized										
rishouse,Inc.	Uncategorized	~							~	~	~
Angelovolpe	Uncategorized	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Omanasamuel	Uncategorized	~	~	~	~	~	~	~	~	~	~
Usmanahmadzafar	Uncategorized										
Williamedwardkarle	Uncategorized										
Kevinhu	Uncategorized										
Milanazaurova	Uncategorized										
Sunny-Skyekeppel	Uncategorized										
Sarinacranage	Uncategorized										
Navjotkhinda	Uncategorized										
Deepalidhar	Uncategorized										
Stevenduongnguyen	Uncategorized										
Alexisdyanagreene	Uncategorized										
Sabasarwar	Uncategorized										
Andrewchristopher	Uncategorized										
Neerajnarula	Uncategorized										
Center For Alternative Sentencing A	Uncategorized										
Caominhalexandredo	Uncategorized										
Deemurray	Uncategorized										
Amytan	Uncategorized										
ludyreneeburke	Uncategorized										



Page 932 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	j in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
/ikashsingh	Uncategorized										
Robertmichaelcarroll	Uncategorized										
FEGS	Uncategorized										
Gregorya.Elder	Uncategorized	~	~	~	~	~	~	~	~	*	~
Sharonsenior	Uncategorized										
Beth Israel Amb Surg Ctr B.D.	Uncategorized										
Sirhc Faculty Practice	Uncategorized										
latianagennadievnashtilbans	Uncategorized										
Anilchacko	Uncategorized	~	~	~	~	~	~	~	~	~	~
Sarahschur-Mccarty	Uncategorized										
Beth Israel Medical Center□	Uncategorized										
Sharonaben-Haim	Uncategorized										
/ikramvedprakashagarwal	Uncategorized										
Saravanakumardevulapalli	Uncategorized										
lustinrmascitelli	Uncategorized										
aurennicolebeck	Uncategorized										
airennwalker	Uncategorized										
/legannickelsrogge	Uncategorized										
Seanjasonadwar	Uncategorized										
nstitute For Family Hlth	Uncategorized										
oshual.Rein	Uncategorized										
<i>l</i> largaretpain	Uncategorized										
acquelinecarlayano	Uncategorized										
effreydsmith	Uncategorized										
lanli	Uncategorized										
Davidaannkornreich	Uncategorized										
/lichellechi	Uncategorized										
lamratasekhon	Uncategorized										
Garystruckmclaughlin	Uncategorized										
haramariadelosangelessumarrivalezama	Uncategorized										
Pierrebouloselhachem	Uncategorized										



Page 933 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Center For Nursing & Rehab In	Uncategorized											
Dr.Brianbutler	Uncategorized											
Crystal Run Healthcare Llp	Uncategorized											
Edwindabbs	Uncategorized											
Community Hlthcare Network Ai	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Beth Israel Medical Center□	Uncategorized											
Amandanicoleoverstreet	Uncategorized											
Beth Israel Medical Center□	Uncategorized											
Sumintradillonwood	Uncategorized											
Anmolguptabansal	Uncategorized											
Matthewtorressanidad	Uncategorized											
Nathanielcuthbertswinburne	Uncategorized											
Gurpreetkaurmudan	Uncategorized											
Katyelizabethbockstall	Uncategorized											
Leylakochakyazdi	Uncategorized											
Tsionketema	Uncategorized											
Wendizhou	Uncategorized											
Daylehollins,M.S.	Uncategorized											
Theresabobbitt	Uncategorized											
Maritzanicoleaitken	Uncategorized											
Ajitgadahadrao	Uncategorized											
Perfecto Saliga	Uncategorized	~				~		~	~			
Integra Partners, Llc	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Mohamednkishori	Uncategorized	~	~	~	~	~	~	~	~	~	>	
Leticias.Jakasal	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Jeffreykirsh,M.S.Ed.	Uncategorized											
Jorgefranciscopereira	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Lindaxinpang	Uncategorized							İ				



Page 934 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Deenasaragoldwater	Uncategorized											
Extraordinary Home Care	Uncategorized											1
Baileyalanreindl	Uncategorized											
Swapnakolli	Uncategorized											
Tamarakamash	Uncategorized											
Ymd Pharmacy Inc	Uncategorized											1
Jasondaniellitt	Uncategorized											Ī
Benjaminholdenschnapp	Uncategorized											Ī
Josephmichaelscofi	Uncategorized											
Doertheadrianaandreae	Uncategorized											
Dipikabjoshi	Uncategorized											
Arjunparasher	Uncategorized											
Poonampaibantwalhebbalasankatte	Uncategorized											
Fiffanymariechristian	Uncategorized											Ī
Venjingshi	Uncategorized											
Lisanicolelinde	Uncategorized											
Annikamargueritemeyer	Uncategorized											
leremeaevans	Uncategorized											
Punitapankajshroff	Uncategorized											
Misheleshaghianpour	Uncategorized											
Mt Sinai Ob Gyn Physicians	Uncategorized											
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Conifer Park	Uncategorized											
Susandoyle-Lindrud	Uncategorized	~	~	~	*	~	~	~	~	~	~	
Drug Shoppe Llc	Uncategorized											1
Johnj.Rynne	Uncategorized	~	~	~	~	~	~	~	~	~	~	1
Amittayal	Uncategorized											1
Mountsianihealthsystem	Uncategorized	~	~	~	*	~	~	~	~	~	~	1
Jewish Bd Fam/Child Svcs Mh	Uncategorized											
Mount Sinai Faculty Practice□	Uncategorized											
Nancydormevil(Duclonat),R.D.H.	Uncategorized	✓	~	~								



Page 935 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

	Participating	j in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Amandaganza	Uncategorized										
lanapetriganova	Uncategorized	~	~	~	~	~	~	~	~	~	~
Alopipatel	Uncategorized										
vanrafaelmatosdiaz	Uncategorized										
nstitute For Family Hlth	Uncategorized										
「arabenjamin	Uncategorized										
Vhitneyalexandrabooker	Uncategorized										
Dovids.Moradi	Uncategorized										
Alizzar.Retter	Uncategorized	~	~	~	~	~	~	~	~	~	~
Elizabethannebond	Uncategorized										
Finapatelkapadia Pinapatelkapadia	Uncategorized										
ssapapissbagayogo	Uncategorized										
imothyedwardsnow	Uncategorized										
riehchaimgreenbaum	Uncategorized										
Queens Blvd Extended Care	Uncategorized										
Catherinevanterpool,M.S.Ed.	Uncategorized										
leghanelizabethcochrane	Uncategorized										
avanyavarma	Uncategorized										
amesarmstrongsaltsman	Uncategorized										
lountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
amanthashapiro	Uncategorized										
aisyduan	Uncategorized										
senjaminelswick	Uncategorized										
Sedefeverest	Uncategorized										
tefaniaantonellapirrotta	Uncategorized										
enniferallisonsedor	Uncategorized										
udwingalexisflorezsalamanca	Uncategorized										
Morrisfeder	Uncategorized	~	~	~	~	~	~	~	~	~	~
athy Ficalora	Uncategorized										
dwin Gould Srv Chldrn Folkes	Uncategorized										
(asper,Getl	Uncategorized										



Page 936 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Davidw.Brook	Uncategorized	~	~	~	~	~	~	~	~	~	~
Catholicguardianservices	Uncategorized	~									
Pasternack,Anita	Uncategorized										
Karinachu	Uncategorized	~	~	~	~	~	~	~	~	~	~
Audreeblythecondren	Uncategorized										
Mountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Boro Park Ctr Rehab & Hlth Cr	Uncategorized										
Abdallahabouzahr	Uncategorized										
Evelynaureliadennison	Uncategorized										
Zahraghiassi-Nejad	Uncategorized										
Danielrogel	Uncategorized										
aurenmeshkovbonati	Uncategorized										
anielley.Sterling	Uncategorized	~	~	~	~	~	~	~	~	~	~
Ooyunpark	Uncategorized										
incolnsisonsison	Uncategorized										
amesowens	Uncategorized										
Nountsianihealthsystem	Uncategorized										
Matthewlouisgoland-Vanryn	Uncategorized										
Nountsianihealthsystem	Uncategorized										
Kouroshkahkeshani	Uncategorized										
Davidm.Pinn	Uncategorized										
arunjain/	Uncategorized										
Andrear.Gamez	Uncategorized										
osephcfusco	Uncategorized										
Deborahyuan-Yuho	Uncategorized										
Alonanayot	Uncategorized										
Inennayachisomduke	Uncategorized										
Elizabethd.Strong	Uncategorized	~	~	~	~	~	~	~	~	~	~
lenriettaakintoye	Uncategorized										
/lountsianihealthsystem	Uncategorized	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Uncategorized										



Page 937 of 939 Run Date: 12/29/2017

DSRIP Implementation Plan Project

Participating in Projects											
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Jewish Child Care Assoc Mh	Uncategorized										
Гhomaslynch,М.А.	Uncategorized	~	~	~	~						~
Gay Mens HIth Crisis Aids Ai	Uncategorized										
Beth Israel Medical Center□	Uncategorized										
Charlesjacobus,M.A.	Uncategorized										
Lynettec.Luz	Uncategorized	~	~	~	~	~	~	~	~	~	~
/laritesm.Arizabal	Uncategorized	~	~	~	~	~	~	~	~	~	~
/lt. Sinai Medical Center□	Uncategorized										
Phoenix Houses Of New York Inc	Home and Community Based Services										
St Christopher-Ottilie Mh	Home and Community Based Services										
oung Adult Inst Icf	Home and Community Based Services										
'ai Foothill Terrace	Home and Community Based Services										
oung Adult Institute Inc Icf	Home and Community Based Services										
oung Adult Inst Ste 2 lcf	Home and Community Based Services										
oung Adult Inst Ste 1 Icf	Home and Community Based Services										
oung Adult Inst Ste 3 Icf	Home and Community Based Services										
Palladia Inc	Home and Community Based Services										
oung Adult Inst Sprucewood	Home and Community Based Services										
oung Adult Inst Sheepshead	Home and Community Based Services										
oung Adult Inst Levittown	Home and Community Based Services										
oung Adult Inst Lewisboro	Home and Community Based Services										
oung Adult Inst Riverdale	Home and Community Based Services										
oung Adult Inst N Barry Ave	Home and Community Based Services										
oung Adult Inst Hastings Icf	Home and Community Based Services										
oung Adult Inst Portchester	Home and Community Based Services										
oung Adult Inst Rose Lane	Home and Community Based Services										
oung Adult Inst 16 St(Front)	Home and Community Based Services										
oung Adult Inst Metro N (3I)	Home and Community Based Services										
oung Adult Inst Ocean Parkwy	Home and Community Based Services										
oung Adult Inst U S Lefrak	Home and Community Based Services										
oung Adult Inst 22nd St Icf	Home and Community Based Services										



Page 938 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Young Adult Inst Lakeview Icf	Home and Community Based Services											
St Christopher-Ottilie	Home and Community Based Services											
St Christopher Ottilie Mh	Home and Community Based Services											
Sco Family Of Services Cmcm/Tcm	Home and Community Based Services											
Sco Family Of Services	Home and Community Based Services											
Omrdd/Young Adult Inst-Li	Home and Community Based Services											
Young Adult Inst Ste 3 lcf	Home and Community Based Services											
Young Adult Inst Riverdale	Home and Community Based Services											
Young Adult Inst Ste 1 Icf	Home and Community Based Services											
Palladia Inc	Home and Community Based Services											
Young Adult Inst 16 St(Front)	Home and Community Based Services											
Phoenix Houses Of New York Inc	Home and Community Based Services											
St Christopher Ottilie Mh	Home and Community Based Services											
Young Adult Inst Levittown	Home and Community Based Services											
Young Adult Inst 22nd St Icf	Home and Community Based Services											
Young Adult Inst Icf	Home and Community Based Services											
Young Adult Inst U S Lefrak	Home and Community Based Services											
Young Adult Inst Ste 2 lcf	Home and Community Based Services											
St Christopher-Ottilie	Home and Community Based Services											
Young Adult Institute Inc Icf	Home and Community Based Services											
Young Adult Inst Metro N (3I)	Home and Community Based Services											
St Christopher-Ottilie Mh	Home and Community Based Services											
Young Adult Inst Lakeview Icf	Home and Community Based Services											
St Christopher-Ottilie Mh	Home and Community Based Services											
Young Adult Inst N Barry Ave	Home and Community Based Services											
Young Adult Inst Rose Lane	Home and Community Based Services											
Sco Family Of Services Cmcm/Tcm	Home and Community Based Services											
Young Adult Inst Lewisboro	Home and Community Based Services											
Palladia Inc	Home and Community Based Services											
Palladia Inc	Home and Community Based Services											
Young Adult Inst Portchester	Home and Community Based Services											



Page 939 of 939 Run Date : 12/29/2017

DSRIP Implementation Plan Project

Mount Sinai PPS (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Young Adult Inst Ocean Parkwy	Home and Community Based Services											
Yai Foothill Terrace	Home and Community Based Services											
St Christopher-Ottilie Mh	Home and Community Based Services											
Young Adult Inst Hastings Icf	Home and Community Based Services											
Young Adult Inst Sprucewood	Home and Community Based Services											
Young Adult Inst Sheepshead	Home and Community Based Services											
St Christopher-Ottilie Mh	Home and Community Based Services											
Sco Family Of Services	Home and Community Based Services											

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
dlumbao	Templates	34_DY3Q2_PPP_TRAIN_PIT_Replacement_Template_Mount_Sinai_DY3_Q2_v6_18184. xlsx	PIT Replacement for DY3 Q2 for funds flow and partner engagement	10/27/2017 01:04 PM

Narrative Text :