

Page 1 of 639 Run Date : 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

TABLE OF CONTENTS

dex	;
Section 01 - Budget	7
Module 1.1	7
Module 1.2)
Module 1.31	ĺ
Module 1.4	3
Module 1.5	
Module 1.6	
Module 1.7	
Module 1.8	
Module 1.9	
Module 1.10	
Module 1.11	
Section 02 - Governance)
Module 2.1)
Module 2.2	3
Module 2.3	
Module 2.4	
Module 2.5)
Module 2.6	ĺ
Module 2.7	2
Module 2.8	2
Module 2.9	3
Section 03 - Financial Stability	ļ
Module 3.1	ļ
Module 3.2	2
Module 3.3	3
Module 3.4	3
Module 3.5	
Module 3.6	
Module 3.7	
Module 3.85	
Module 3.9	
Section 04 - Cultural Competency & Health Literacy	
Module 4.1	
Module 4.2	



Page 2 of 639 Run Date : 03/30/2018

DSRIP Implementation Plan Project

Module 4.3	64
Module 4.4	64
Module 4.5	66
Module 4.6	67
Module 4.7	68
Module 4.8	68
Module 4.9	68
Section 05 - IT Systems and Processes	70
Module 5.1	70
Module 5.2	78
Module 5.3	79
Module 5.4	79
Module 5.5	81
Module 5.6	82
Module 5.7	83
Module 5.8	
Section 06 - Performance Reporting	84
Module 6.1	84
Module 6.2	88
Module 6.3	89
Module 6.4	89
Module 6.5	91
Module 6.6	92
Module 6.7	93
Module 6.8	93
Module 6.9	94
Section 07 - Practitioner Engagement	95
Module 7.1	95
Module 7.2	99
Module 7.3	100
Module 7.4	100
Module 7.5	101
Module 7.6	102
Module 7.7	103
Module 7.8	103
Module 7.9	103
Section 08 - Population Health Management	104
Module 8.1	104



Page 3 of 639 Run Date : 03/30/2018

DSRIP Implementation Plan Project

Module 8.2	108
Module 8.3	
Module 8.4	109
Module 8.5	111
Module 8.6	112
Module 8.7	113
Module 8.8	113
Module 8.9	113
Section 09 - Clinical Integration	115
Module 9.1	115
Module 9.2	119
Module 9.3	120
Module 9.4	120
Module 9.5	121
Module 9.6	122
Module 9.7	123
Module 9.8	123
Module 9.9	123
Section 10 - General Project Reporting	124
Module 10.1	124
Module 10.2	
Module 10.3	126
Module 10.4	127
Module 10.5	128
Module 10.6	128
Module 10.7	130
Module 10.8	130
Section 11 - Workforce	132
Module 11.1	132
Module 11.2	133
Module 11.3	140
Module 11.4	141
Module 11.5	141
Module 11.6	143
Module 11.7	144
Module 11.8	145
Module 11.9	145
Module 11 10	146



Page 4 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Module 11.11	147
Module 11.12	149
Projects	150
Project 2.a.i	150
Module 2.a.i.1	150
Module 2.a.i.2	152
Module 2.a.i.3	162
Module 2.a.i.4	163
Project 2.a.iii	164
Module 2.a.iii.1	164
Module 2.a.iii.2	166
Module 2.a.iii.3	167
Module 2.a.iii.4	176
Module 2.a.iii.5	177
Project 2.b.iii	178
Module 2.b.iii.1	178
Module 2.b.iii.2	179
Module 2.b.iii.3	180
Module 2.b.iii.4	186
Module 2.b.iii.5	187
Project 2.b.iv	188
Module 2.b.iv.1	188
Module 2.b.iv.2	189
Module 2.b.iv.3	190
Module 2.b.iv.4	196
Module 2.b.iv.5	197
Project 3.a.i	198
	198
Module 3.a.i.2	199
Module 3.a.i.3	200
Module 3.a.i.4	217
Module 3.a.i.5	218
Project 3.b.i	219
Module 3.b.i.1	219
Module 3.b.i.2	220
Module 3.b.i.3	221
Module 3.b.i.4	237
Module 3.b.i.5	238



Page 5 of 639 **Run Date**: 03/30/2018

DSRIP Implementation Plan Project

Project 3.d.ii	239
Module 3.d.ii.1	239
Module 3.d.ii.2	240
Module 3.d.ii.3	241
Module 3.d.ii.4	248
Module 3.d.ii.5	249
Project 3.g.i	250
Module 3.g.i.1	250
Module 3.g.i.2	251
Module 3.g.i.3	252
Module 3.g.i.4	257
Module 3.g.i.5	258
Project 4.a.iii	259
Module 4.a.iii.1	259
Module 4.a.iii.2	260
Module 4.a.iii.3	264
Project 4.c.ii	265
Module 4.c.ii.1	265
Module 4.c.ii.2	266
Module 4.c.ii.3	269
Attestation	270
Status Log	271
Comments Log	272
Module Status	273
Sections Module Status	273
Projects Module Status	277
Review Status	279
Section Module / Milestone	279
Project Module / Milestone	282
Providere Participating in Projects	200



Page 6 of 639 Run Date : 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Quarterly Report - Implementation Plan for Community Care of Brooklyn

Year and Quarter: DY3, Q3 Quarterly Report Status: Adjudicated

Status By Section

Section	Description	Status
Section 01	Budget	Completed
Section 02	Governance	In Process
Section 03	Financial Stability	In Process
Section 04	Cultural Competency & Health Literacy	In Process
Section 05	IT Systems and Processes	In Process
Section 06	Performance Reporting	In Process
Section 07	Practitioner Engagement	In Process
Section 08	Population Health Management	In Process
Section 09	Clinical Integration	In Process
Section 10	General Project Reporting	In Process
Section 11	Workforce	In Process

Status By Project

Project ID	Project Title	Status
<u>2.a.i</u>	Create Integrated Delivery Systems that are focused on Evidence-Based Medicine / Population Health Management	In Process
<u>2.a.iii</u>	Health Home At-Risk Intervention Program: Proactive management of higher risk patients not currently eligible for Health Homes through access to high quality primary care and support services	In Process
<u>2.b.iii</u>	ED care triage for at-risk populations	In Process
<u>2.b.iv</u>	Care transitions intervention model to reduce 30 day readmissions for chronic health conditions	In Process
<u>3.a.i</u>	Integration of primary care and behavioral health services	In Process
<u>3.b.i</u>	Evidence-based strategies for disease management in high risk/affected populations (adult only)	In Process
<u>3.d.ii</u>	Expansion of asthma home-based self-management program	In Process
<u>3.g.i</u>	Integration of palliative care into the PCMH Model	In Process
<u>4.a.iii</u>	Strengthen Mental Health and Substance Abuse Infrastructure across Systems	In Process
<u>4.c.ii</u>	Increase early access to, and retention in, HIV care	In Process



Page 7 of 639

Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Section 01 – Budget

IPQR Module 1.1 - PPS Budget - Waiver Revenue (Baseline) - READ ONLY

Instructions:

READ ONLY - The Baseline Budget table was left for ease of reference during reporting.

Budget Items	DY1 (\$)	DY2 (\$)	DY3 (\$)	DY4 (\$)	DY5 (\$)	Total (\$)
Waiver Revenue	34,711,899	36,994,651	59,822,171	52,973,915	34,711,899	219,214,536
Cost of Project Implementation & Administration	29,506,346	27,744,764	32,902,295	21,188,987	17,356,674	128,699,066
Administration	5,986,949	5,097,769	6,879,034	6,982,186	5,958,846	30,904,784
Implementation	23,519,397	22,646,995	26,023,261	14,206,801	11,397,828	97,794,282
Revenue Loss	0	1,849,651	8,973,353	10,594,493	1,735,667	23,153,164
Internal PPS Provider Bonus Payments	0	1,849,651	11,964,471	15,891,740	15,621,007	45,326,869
Cost of non-covered services	0	0	0	0	0	0
Other	5,207,002	5,548,953	5,982,236	5,297,247	0	22,035,438
Reinvestment Fund	5,207,002	5,548,953	5,982,236	5,297,247	0	22,035,438
Total Expenditures	34,713,348	36,993,019	59,822,355	52,972,467	34,713,348	219,214,537
Undistributed Revenue	0	1,632	0	1,448	0	0

Current File Uploads

User ID File Type		File Name	File Description	Upload Date
0294	Other	33_DY1Q2_BDGT_MDL11_OTH_2016-3-15_Maimonides_PPSUpdated_Baseline_Budget_TableTotal_DSRIP_Award_1281.pdf	3/15/2016 Maimonides PPS Updated Baseline Budget Table - Total DSRIP Award	03/15/2016 11:43 PM

Narrative Text:

Description of uploaded file:

The MAPP baseline budget table includes the total Net Project Valuation (NPV) amount, before adjustments. The baseline budget table has been revised to separate projected spending in the Implementation line into two subcomponents: 'Administration' and 'Implementation.' Amounts now shown in the 'Administration' include: staff and OTPS expenses associated with the Maimonides Central Services Organization (supporting the DSRIP program) and DSRIP planning and fiduciary fees. Please see also the uploaded file 'Maimonides PPS – Updated Baseline Budget Table – Total DSRIP Award' which illustrates the budgeted use of total expected DSRIP revenue of \$412,344,429.



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 8 of 639 Run Date : 03/30/2018

Community Care of Brooklyn (PPS ID:33)

Narrative text:

The DSRIP award letter issued on May 11, 2015 documented maximum possible funding of \$489,039,450 for the Maimonides PPS, including:

- a. Net Project Valuation (NPV) \$219,214,536
- b. Safety Net Equity Performance (SNE-P) \$88,542,755
- c. Safety Net Equity Guarantee (SNE-G) \$132,814,132
- d. Net High Performance Fund \$26,970,632
- e. Additional High Performance Fund, State Only \$21,497,395

The CCB's baseline budget table uses the subtotal of items a-c above (\$440,571,423), excluding possible High Performance fund payments (totaling \$48.5M), as the basis for estimating maximum funding. The percentage of NPV and SNE-P waiver revenue is higher in the early years when proportionally more of the total payment is based on reporting (P4R) and achieving Domain 1 process milestones, and lower in the later years, with the transition to pay-for-performance (P4P). The total SNE-G amount was spread evenly over each DSRIP year. CCB's approved baseline budget includes \$412,344,429 in expected DSRIP funding distributed across budget categories as noted in the uploaded table. This baseline budget table has been updated to separate the costs of DSRIP program 'Administration' from other 'Implementation' expenses. Updated cells are highlighted in yellow.

Review Status	IA Formal Comments
Pass & Ongoing	



Page 9 of 639

Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

IPQR Module 1.2 - PPS Budget - Waiver Revenue (Quarterly)

Instructions:

Please include updates on waiver revenue budget items for this quarterly reporting period. Reported actual spending will be compared to baseline projections and deviations will be evaluated. Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

Benchmarks

Waiver	Total Waiver	Undistributed	Undistributed	
Revenue DY3	Revenue	Revenue YTD	Revenue Total	
59,822,171	219,214,536	46,734,401		

Budget Items	DY3 Q3 Quarterly Amount - Update	Cumulative Spending to Date (DY1 - DY5)	Remaining Balance in Current DY	Percent Remaining in Current DY	Cumulative Remaining Balance	Percent Remaining of Cumulative Balance
Cost of Project Implementation & Administration	0	34,454,677	26,862,261	81.64%	94,244,389	73.23%
Administration	0					
Implementation	0					
Revenue Loss	0	6,986,500	1,986,853	22.14%	16,166,664	69.82%
Internal PPS Provider Bonus Payments	0	495,949	11,903,235	99.49%	44,830,920	98.91%
Cost of non-covered services	0	0	0		0	
Other	0	0	5,982,236	100.00%	22,035,438	100.00%
Reinvestment Fund	0					
Total Expenditures	0	41,937,126				

Current File Uploads

User ID File Type File Name File Description Upload	User ID	File Type	File Name	File Description	Upload Date
---	---------	-----------	-----------	------------------	-------------

No Records Found

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 10 of 639 Run Date : 03/30/2018

Community Care of Brooklyn (PPS ID:33)

Review Status	IA Formal Comments
Pass & Ongoing	



Page 11 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

IPQR Module 1.3 - PPS Flow of Funds - Waiver Revenue (Baseline) - READ ONLY

Instructions:

READ ONLY - The Baseline Funds Flow table was left for ease of reference during reporting.

Funds Flow Items	DY1 (\$)	DY2 (\$)	DY3 (\$)	DY4 (\$)	DY5 (\$)	Total (\$)
Waiver Revenue	34,711,899	36,994,651	59,822,171	52,973,915	34,711,899	219,214,536
Practitioner - Primary Care Provider (PCP)	2,427,059	3,020,381	5,498,769	4,455,859	3,512,430	18,914,498
Practitioner - Non-Primary Care Provider (PCP)	809,019	1,079,039	2,306,312	2,122,076	1,857,400	8,173,846
Hospital	15,396,696	16,606,204	25,128,379	23,734,006	15,398,174	96,263,459
Clinic	809,020	1,183,794	2,957,222	2,957,861	2,715,638	10,623,535
Case Management / Health Home	2,427,058	2,919,238	4,729,512	3,301,679	2,139,249	15,516,736
Mental Health	809,020	1,017,630	1,832,923	1,405,688	999,162	6,064,423
Substance Abuse	224,768	354,157	919,858	984,259	905,495	3,388,537
Nursing Home	858,439	1,324,751	3,325,432	3,243,034	2,052,676	10,804,332
Pharmacy	0	3,612	59,174	119,397	171,647	353,830
Hospice	49,420	54,262	131,515	139,242	176,204	550,643
Community Based Organizations	1,294,431	1,641,213	3,074,694	2,503,816	1,941,955	10,456,109
All Other	1,618,039	1,825,750	2,364,027	1,139,804	281,849	7,229,469
Uncategorized						0
Home and Community Based Services						0
PPS PMO	5,985,684	5,092,566	6,845,797	6,959,044	5,992,029	30,875,120
Total Funds Distributed	32,708,653	36,122,597	59,173,614	53,065,765	38,143,908	219,214,537
Undistributed Revenue	2,003,246	872,054	648,557	0	0	0

Current File Uploads

		-		
User ID	File Type	File Name	File Description	Upload Date

No Records Found

Narrative Text:

The MAPP baseline funds flow table includes the total NPV amount per year that CCB expects will flow to providers/organizations in each of the NYSDOH specified categories (i.e. excluding Safety Net Equity Funds). The updated baseline funds flow table now includes a line for 'PMO' expenses. Costs associated with the Maimonides Central Services Organization (the 'PMO' for our PPS), DSRIP planning costs and the PPS



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 12 of 639 Run Date : 03/30/2018

Community Care of Brooklyn (PPS ID:33)

fiduciary fee have been moved from the Hospitals line (where they were reported in the prior iteration) to the PMO line. Projected funds flow to Hospitals over 5 years is now estimated at 43.9% of total expected DSRIP funds, while funds flowing to PMO activities are estimated at 14.1% of expected DSRIP funds.

Review Status	IA Formal Comments
Pass & Ongoing	



Page 13 of 639 Run Date : 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

IPQR Module 1.4 - PPS Flow of Funds - Waiver Revenue (Quarterly)

Instructions:

Please include updates on waiver revenue flow of funds for this quarterly reporting period by importing the PIT file and filling out the PPS PMO line manually. Reported actual fund distribution will be compared to baseline projections and deviations will be evaluated. Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

Benchmarks

Waiver	Total Waiver	Undistributed	Undistributed
Revenue DY3	Revenue	Revenue YTD	Revenue Total
59,822,171.00	219,214,536.00	59,822,171.00	

		Percentage of Safety Net								Percent	Spent By	y Project	t				
Funds Flow Items	DY3 Q3 Quarterly	Funds - DY3	Safety Net Funds	Safety Net Funds	unds Disbursed to centage Date (DY1-				1	Projects	Selected	By PPS	6			DY Adjusted	Cumulative Difference
	Amount - Update	Quarterly Amount - Update	Flowed YTD	Percentage YTD		2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	Difference	
Practitioner - Primary Care Provider (PCP)	0	0.00%	0	0.00%	636,696.26	0	0	0	0	0	0	0	0	0	0	5,498,769	18,277,801.74
Practitioner - Non-Primary Care Provider (PCP)	0	0.00%	0	0.00%	20,600	0	0	0	0	0	0	0	0	0	0	2,306,312	8,153,246
Hospital	0	0.00%	0	0.00%	8,722,360.76	0	0	0	0	0	0	0	0	0	0	25,128,379	87,541,098.24
Clinic	0	0.00%	0	0.00%	1,166,118.35	0	0	0	0	0	0	0	0	0	0	2,957,222	9,457,416.65
Case Management / Health Home	0	0.00%	0	0.00%	446,666.67	0	0	0	0	0	0	0	0	0	0	4,729,512	15,070,069.33
Mental Health	0	0.00%	0	0.00%	138,326.99	0	0	0	0	0	0	0	0	0	0	1,832,923	5,926,096.01
Substance Abuse	0	0.00%	0	0.00%	8,000	0	0	0	0	0	0	0	0	0	0	919,858	3,380,537
Nursing Home	0	0.00%	0	0.00%	4,000	0	0	0	0	0	0	0	0	0	0	3,325,432	10,800,332
Pharmacy	0	0.00%	0	0.00%	1,000	0	0	0	0	0	0	0	0	0	0	59,174	352,830
Hospice	0	0.00%	0	0.00%	2,000	0	0	0	0	0	0	0	0	0	0	131,515	548,643
Community Based Organizations	0	0.00%	0	0.00%	2,120,370.71	0	0	0	0	0	0	0	0	0	0	3,074,694	8,335,738.29
All Other	0	0.00%	0	0.00%	757,435.61	0	0	0	0	0	0	0	0	0	0	2,364,027	6,472,033.39
Uncategorized	0	0.00%	0	0.00%	327,051.24	0	0	0	0	0	0	0	0	0	0	0	0
Home and Community Based Services	0	0.00%	0	0.00%	0	0	0	0	0	0	0	0	0	0	0	0	0
Additional Providers	0	0.00%	0	0.00%	10,972.88												
PPS PMO	0	0.00%	0	0.00%	9,812,317.92											6,845,797	21,062,802.08
Total	0	0.00%	0	0.00%	24,173,917.39		·	·	·					·			



Page 14 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Current File Uploads

		•		
User ID	File Type	File Name	File Description	Upload Date

No Records Found

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Please reference the "PIT Replacement" for DY3 Q3 Funds Flow updates.

Review Status	IA Formal Comments
Pass & Ongoing	



Page 15 of 639 Run Date : 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

* Safety Net Providers in Green

Waiv	rer Quarterly Update Amount By Provider			
Provider Name	Provider Category	DY3Q3		
Practitioner - Prin	nary Care Provider (PCP)	0		
	Practitioner - Primary Care Provider (PCP)	0		
Practitioner - Non-P	rimary Care Provider (PCP)	0		
	Practitioner - Non-Primary Care Provider (PCP)	0		
	Hospital	0		
	Hospital	0		
	Clinic	0		
	Clinic	0		
Case Manag	ement / Health Home	0		
	Case Management / Health Home	0		
Me	ntal Health	0		
	Mental Health	0		
Subs	Substance Abuse			
	Substance Abuse	0		
Nu	rsing Home	0		
	Nursing Home	0		
F	harmacy	0		
	Pharmacy	0		
	Hospice	0		
	Hospice	0		
Community	Based Organizations	0		
	Community Based Organizations	0		
,	All Other	0		
	All Other	0		
Und	categorized	0		
	Uncategorized	0		
Home and Com	munity Based Services	0		
	Home and Community Based Services	0		



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 16 of 639 Run Date: 03/30/2018

Community Care of Brooklyn (PPS ID:33)

* Safety Net Providers in Green

- Caroty Hot I To Hadro III Groon										
Waiver Quarterly Update Amount By Provider										
Provider Name	DY3Q3									
,	Additional Providers		0							
Neighborhood Counseling Center	Additional Providers	Approved	0							
Planned Parenthood Of New York City	Additional Providers	Approved	0							



Page 17 of 639

Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

IPQR Module 1.5 - Prescribed Milestones

Instructions:

Please provide updates to baseline target dates and work breakdown tasks with target dates for required milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement. Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Complete funds flow budget and distribution plan and communicate with network	Completed	Funds Flow Budget and Distribution Plan, signed off by your Finance Committee, including details of your approach to funds flow on a whole-PPS and project-by-project basis; evidence of involvement of provider network in developing funds flow methodology.	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4	YES
Task Refine and update CCB baseline funding schedule (based on input from the provider network), detailing distribution of funding across budget categories, and review with Finance and Executive Committees.	Completed	Refine and update CCB baseline funding schedule (based on input from the provider network), detailing distribution of funding across budget categories, and review with Finance and Executive Committees.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Develop CCB program-specific budgets and funding plans and review with Finance and Executive Committees.	Completed	Develop CCB program-specific budgets and funding plans and review with Finance and Executive Committees.	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Finalize Funds Flow Budget and Distribution Plan.	Completed	Finalize Funds Flow Budget and Distribution Plan.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task Initiate ongoing communication and education of Participants regarding funding and project schedules.	Completed	Initiate ongoing communication and education of Participants regarding funding and project schedules.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task Assess final CCB attribution and PMPM to calculate final valuation and maximum possible funding over the 5 year DSRIP period.	Completed	Assess final CCB attribution and PMPM to calculate final valuation and maximum possible funding over the 5 year DSRIP period.	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	



Page 18 of 639 Run Date : 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

IA Instructions / Quarterly Update

Milestone Name IA Instructions	Quarterly Update Description
--------------------------------	------------------------------

No Records Found

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Complete funds flow budget and distribution plan and	
communicate with network	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	



Page 19 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

IPQR Module 1.6 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	
---------------------	--------	-------------	------------------------	----------------------	------------	----------	---------------------	----------------------------------	--

No Records Found

PPS Defined Milestones Current File Uploads

			•	.	
Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text

No Records Found



Run Date: 03/30/2018

Page 20 of 639

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

IPQR Module 1.7 - PPS Budget - Non-Waiver Revenue (Baseline)

Instructions:

This table contains five budget categories for non-waiver revenue baseline budget reporting. Please add rows to this table as necessary in order to identify sub-categories.

Budget Items	DY1 (\$)	DY2 (\$)	DY3 (\$)	DY4 (\$)	DY5 (\$)	Total (\$)
Non-Waiver Revenue	48,570,856.40	48,570,856.40	48,570,856.40	48,570,856.40	48,570,856.40	242,854,282
Cost of Project Implementation & Administration	0	27,091,947	32,545,486	21,205,163	36,523,886	117,366,482
Administration	0	4,977,821	6,804,434	6,987,517	12,539,281	31,309,053
Implementation	0	22,114,126	25,741,052	14,217,646	23,984,605	86,057,429
Revenue Loss	0	1,806,130	8,876,042	10,602,581	3,652,389	24,937,142
Internal PPS Provider Bonus Payments	0	1,806,130	11,834,722	15,903,872	32,871,498	62,416,222
Cost of non-covered services	0	0	0	0	0	0
Other	0	5,418,389	5,917,361	5,301,291	0	16,637,041
Reinvestment Fund	0	5,418,389	5,917,361	5,301,291	0	16,637,041
Total Expenditures	0	36,122,596	59,173,611	53,012,907	73,047,773	221,356,887
Undistributed Revenue	48,570,856.40	12,448,260.40	0	0	0	21,497,395

Current File Uploads

Use	ID File Type	File Name	File Description	Upload Date
-----	--------------	-----------	------------------	-------------

No Records Found

Narrative Text:

Review Status	IA Formal Comments
Pass & Ongoing	



Run Date: 03/30/2018

Page 21 of 639

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

IPQR Module 1.8 - PPS Budget - Non-Waiver Revenue (Quarterly)

Instructions:

Please include updates on non-waiver revenue budget items for this quarterly reporting period. Reported actual spending will be compared to baseline projections and deviations will be evaluated. Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

Benchmarks

Non-Waiver Revenue DY3	Total Non-Waiver Revenue	Undistributed Non-Waiver Revenue YTD	Undistributed Non-Waiver Revenue Total
48,570,856.40	242,854,282	35,483,085.40	215,811,794.31

Budget Items	DY3 Q3 Quarterly Amount - Update	Cumulative Spending to Date (DY1 - DY5)	Remaining Balance in Current DY	Percent Remaining in Current DY	Cumulative Remaining Balance	Percent Remaining of Cumulative Balance
Cost of Project Implementation & Administration	0	19,560,038.69	26,505,451	81.44%	97,806,443.31	83.33%
Administration	0					
Implementation	0					
Revenue Loss	0	6,986,500	1,889,542	21.29%	17,950,642	71.98%
Internal PPS Provider Bonus Payments	0	495,949	11,773,486	99.48%	61,920,273	99.21%
Cost of non-covered services	0	0	0		0	
Other	0	0	5,917,361	100.00%	16,637,041	100.00%
Reinvestment Fund	0					
Total Expenditures	0	27,042,487.69				

Current File Uploads

User ID File Type File Name File Description	Upload Date
--	-------------

No Records Found

Narrative Text:



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 22 of 639 Run Date : 03/30/2018

Community Care of Brooklyn (PPS ID:33)

Review Status	IA Formal Comments
Pass & Ongoing	



Run Date: 03/30/2018

Page 23 of 639

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

IPQR Module 1.9 - PPS Flow of Funds - Non-Waiver Revenue (Baseline)

Instructions:

In the table below, please detail your PPS's projected flow of non-waiver funds by provider type.

Funds Flow Items	DY1 (\$)	DY2 (\$)	DY3 (\$)	DY4 (\$)	DY5 (\$)	Total (\$)
Non-Waiver Revenue	48,570,856.40	48,570,856.40	48,570,856.40	48,570,856.40	48,570,856.40	242,854,282
Practitioner - Primary Care Provider (PCP)	0	3,020,381	5,498,769	4,455,859	6,726,505	19,701,514
Practitioner - Non-Primary Care Provider (PCP)	0	1,079,039	2,306,312	2,122,076	3,557,027	9,064,454
Hospital	0	16,606,205	25,128,379	23,734,007	29,488,393	94,956,984
Clinic	0	1,183,794	2,957,222	2,957,861	5,200,602	12,299,479
Case Management / Health Home	0	2,919,238	4,729,512	3,301,679	4,096,784	15,047,213
Mental Health	0	1,017,630	1,832,923	1,405,688	1,913,453	6,169,694
Substance Abuse	0	354,157	919,858	984,259	1,734,075	3,992,349
Nursing Home	0	1,324,751	3,325,432	3,243,034	3,930,992	11,824,209
Pharmacy	0	3,612	59,174	119,397	328,714	510,897
Hospice	0	54,262	131,515	139,242	337,441	662,460
Community Based Organizations	0	1,641,213	3,074,694	2,503,816	3,718,955	10,938,678
All Other	0	1,825,750	2,364,027	1,139,804	539,757	5,869,338
Uncategorized	0	0	0	0	0	0
Home and Community Based Services	0	0	0	0	0	0
PPS PMO	0	5,092,564	6,845,795	6,906,185	11,475,074	30,319,618
Total Funds Distributed	0	36,122,596	59,173,612	53,012,907	73,047,772	221,356,887
Undistributed Non-Waiver Revenue	48,570,856.40	12,448,260.40	0	0	0	21,497,395

Current File Uploads

		-		
User ID	File Type	File Name	File Description	Upload Date

No Records Found

Narrative Text :



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 24 of 639 Run Date : 03/30/2018

Community Care of Brooklyn (PPS ID:33)

Review Status	IA Formal Comments
Pass & Ongoing	



Run Date: 03/30/2018

Page 25 of 639

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

IPQR Module 1.10 - PPS Flow of Funds - Non-Waiver Revenue (Quarterly)

Instructions:

Please include updates on flow of funds for this quarterly reporting period by importing the PIT file and filling out the PPS PMO line manually. Reported actual fund distribution will be compared to baseline projections and deviations will be evaluated.

Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

Benchmarks

Non-Waiver Revenue DY3	Total Non-Waiver Revenue	Undistributed Non-Waiver Revenue YTD	Undistributed Non-Waiver Revenue Total
48,570,856.40	242,854,282.00	48,570,856.40	233,575,003.97

Funds Flow Items	DY3 Q3 Quarterly Amount - Update	Percentage of Safety Net Funds - DY3 Q3 Quarterly Amount - Update	Safety Net Funds Flowed YTD	Safety Net Funds Percentage YTD	Total Amount Disbursed to Date (DY1-DY5)	DY Adjusted Difference	Cumulative Difference
Practitioner - Primary Care Provider (PCP)	0	0.00%	0	0.00%	618,633.67	5,498,769	19,082,880.33
Practitioner - Non-Primary Care Provider (PCP)	0	0.00%	0	0.00%	20,600	2,306,312	9,043,854
Hospital	0	0.00%	0	0.00%	1,452,755.41	25,128,379	93,504,228.59
Clinic	0	0.00%	0	0.00%	963,784.84	2,957,222	11,335,694.16
Case Management / Health Home	0	0.00%	0	0.00%	416,666.67	4,729,512	14,630,546.33
Mental Health	0	0.00%	0	0.00%	138,327	1,832,923	6,031,367
Substance Abuse	0	0.00%	0	0.00%	8,000	919,858	3,984,349
Nursing Home	0	0.00%	0	0.00%	4,000	3,325,432	11,820,209
Pharmacy	0	0.00%	0	0.00%	1,000	59,174	509,897
Hospice	0	0.00%	0	0.00%	2,000	131,515	660,460
Community Based Organizations	0	0.00%	0	0.00%	451,520.71	3,074,694	10,487,157.29
All Other	0	0.00%	0	0.00%	397,435.61	2,364,027	5,471,902.39
Uncategorized	0	0.00%	0	0.00%	327,051.23	0	0
Home and Community Based Services	0	0.00%	0	0.00%	0	0	0
Additional Providers	0	0.00%	0	0.00%	10,972.88	_	



Page 26 of 639 **Run Date**: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Funds Flow Items	DY3 Q3 Quarterly Amount - Update	Percentage of Safety Net Funds - DY3 Q3 Quarterly Amount - Update	Safety Net Funds Flowed YTD	Safety Net Funds Percentage YTD	Total Amount Disbursed to Date (DY1-DY5)	DY Adjusted Difference	Cumulative Difference
PPS PMO	0	0.00%	0	0.00%	4,466,530.01	6,845,795	25,853,087.99
Total	0		0		9,279,278.03		

Current File Uploads

User ID File Type	File Name	File Description	Upload Date
-------------------	-----------	------------------	-------------

No Records Found

Narrative Text:

Please reference the "PIT Replacement" for DY3 Q3 Funds Flow updates.

Review Status	IA Formal Comments
Pass & Ongoing	



Page 27 of 639

Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

* Safety Net Providers in Green

Non-Waiver Quarterly Update Amount By Provider				
Provider Name	Provider Category	DY3Q3		
Practitioner - Prin	Practitioner - Primary Care Provider (PCP)			
	Practitioner - Primary Care Provider (PCP)	0		
Practitioner - Non-P	rimary Care Provider (PCP)	0		
	Practitioner - Non-Primary Care Provider (PCP)	0		
ı	Hospital	0		
	Hospital	0		
	Clinic	0		
	Clinic	0		
Case Manage	ement / Health Home	0		
	Case Management / Health Home	0		
Me	ntal Health	0		
	Mental Health	0		
Subs	Substance Abuse			
	Substance Abuse	0		
Nur	Nursing Home			
	Nursing Home	0		
Р	harmacy	0		
	Pharmacy	0		
I	Hospice	0		
	Hospice	0		
Community E	Based Organizations	0		
	Community Based Organizations	0		
A	All Other			
	All Other	0		
Unc	categorized	0		
	Uncategorized	0		
Home and Com	munity Based Services	0		
	Home and Community Based Services	0		



Page 28 of 639 Run Date : 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

* Safety Net Providers in Green

Non-Waiver Quarterly Update Amount By Provider					
Provider Name	DY3Q3				
A	0				
Neighborhood Counseling Center	Additional Providers	Approved	0		
Planned Parenthood Of New York City	Additional Providers	Approved	0		



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 29 of 639 Run Date : 03/30/2018

Community Care of Brooklyn (PPS ID:33)

IPQR Module 1.11 - IA Monitoring

Instructions:



Page 30 of 639

Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Section 02 – Governance

IPQR Module 2.1 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation. Note some milestones include minimum expected completion dates.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Finalize governance structure and sub- committee structure	Completed	This milestone must be completed by 9/30/2015. Governance and committee structure, signed off by PPS Board.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	YES
Task Identify size and number of governance committees.	Completed	Identify size and number of governance committees.	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task Identify and appoint members of the Executive Committee.	Completed	Identify and appoint members of the Executive Committee.	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task Develop the governance structure and receive approval from the Executive Committee.	Completed	Develop the governance structure and receive approval from the Executive Committee.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Solicit suggestions for and appoint initial members of the Finance Committee, IT Committee, Workforce Committee, and Care Delivery and Quality Committee; identify individuals to serve as members of the Nominating Committee and Hub Steering Committees, as appropriate.	Completed	Solicit suggestions for and appoint initial members of the Finance Committee, IT Committee, Workforce Committee, and Care Delivery and Quality Committee; identify individuals to serve as members of the Nominating Committee and Hub Steering Committees, as appropriate.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Appoint compliance officer.	Completed	Appoint compliance officer.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Appoint Compliance Subcommittee.	Completed	Appoint Compliance Subcommittee.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Milestone #2 Establish a clinical governance structure,	Completed	This milestone must be completed by 12/31/2015. Clinical Quality Committee charter and committee structure chart	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	YES



Page 31 of 639 Run Date : 03/30/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
including clinical quality committees for each DSRIP project									
Task Draft charter for Care Delivery and Quality Committee. The charter will describe the responsibilities of the Care Delivery and Quality Committee, the process for appointing members to the Care Delivery and Quality Committee, and the consensus-based decision making process of the Care Delivery and Quality Committee.	Completed	Draft charter for Care Delivery and Quality Committee. The charter will describe the responsibilities of the Care Delivery and Quality Committee, the process for appointing members to the Care Delivery and Quality Committee, and the consensus-based decision making process of the Care Delivery and Quality Committee.	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task Identify and appoint members of the Care Delivery and Quality Committee.	Completed	Identify and appoint members of the Care Delivery and Quality Committee.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Establish work groups to support Care Delivery and Quality Committee regarding detailed clinical operational planning, including identification of performance metrics.	Completed	Establish work groups to support Care Delivery and Quality Committee regarding detailed clinical operational planning, including identification of performance metrics.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Draft, and obtain approval from Care Delivery and Quality Committee on scope, charge and meeting frequency of work groups.	Completed	Draft, and obtain approval from Care Delivery and Quality Committee on scope, charge and meeting frequency of work groups.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Develop standard form reports that will be used to track performance as against targets, including metrics of relevance to each DSRIP project, for presentation at workgroup and CDQ Committee meetings.	Completed	Develop standard form reports that will be used to track performance as against targets, including metrics of relevance to each DSRIP project, for presentation at workgroup and CDQ Committee meetings.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Milestone #3 Finalize bylaws and policies or Committee Guidelines where applicable	Completed	This milestone must be completed by 9/30/2015. Upload of bylaws and policies document or committee guidelines.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	YES
Task Under the leadership of the Maimonides Central Services Organization (CSO), draft and obtain approval from the Executive Committee for charters for the Finance Committee, IT Committee, Workforce Committee, Care Delivery	Completed	Under the leadership of the Maimonides Central Services Organization (CSO), draft and obtain approval from the Executive Committee for charters for the Finance Committee, IT Committee, Workforce Committee, Care Delivery and Quality Committee, Nominating Committee and Hub Steering Committees.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	



Page 32 of 639

Run Date: 03/30/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
and Quality Committee, Nominating Committee and Hub Steering Committees.									
Task Under the leadership of the CSO, draft CCB guidelines for consensus-based decision making at governance and other committees.	Completed	Under the leadership of the CSO, draft CCB guidelines for consensus-based decision making at governance and other committees.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Develop CCB governance policies, including policies and/or procedures regarding Participant assessments and related communications, disclosure of conflicts of interest and financial relationships, process for ensuring that DSRIP payments are not released to excluded persons, plans to support identification and reporting of DSRIP overpayments, etc., and the process for revising and adding policies as necessary in the future.	Completed	Develop CCB governance policies, including policies and/or procedures regarding Participant assessments and related communications, disclosure of conflicts of interest and financial relationships, process for ensuring that DSRIP payments are not released to excluded persons, plans to support identification and reporting of DSRIP overpayments, etc., and the process for revising and adding policies as necessary in the future.	04/01/2015 09/30/2015		04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Milestone #4 Establish governance structure reporting and monitoring processes	Completed	This milestone must be completed by 12/31/2015. Governance and committee structure document, including description of two-way reporting processes and governance monitoring processes.	04/01/2015 12/31/2015		04/01/2015	12/31/2015	12/31/2015	DY1 Q3	YES
Task Draft procedures by which the Executive Committee and Committees will (a) keep minutes, (b) send minutes to the Executive Committee, other Committees and Maimonides, as applicable, (c) make minutes available for CCB Participant review, and (d) monitor Participants' performance.	Completed	Draft procedures by which the Executive Committee and Committees will (a) keep minutes, (b) send minutes to the Executive Committee, other Committees and Maimonides, as applicable, (c) make minutes available for CCB Participant review, and (d) monitor Participants' performance.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Finalize governance and committee structure/procedures.	Completed	Finalize governance and committee structure/procedures.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Milestone #5 Finalize community engagement plan, including communications with the public and non-provider organizations (e.g. schools, churches, homeless services, housing providers, law enforcement)	Completed	Community engagement plan, including plans for two-way communication with stakeholders.	04/01/2015	06/30/2016	04/01/2015	06/30/2016	06/30/2016	DY2 Q1	NO



Run Date: 03/30/2018

Page 33 of 639

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description Origi Start I		Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task Identify community resources and organizations and recruit participation in CCB governance, prioritizing Participants that deliver services to the diverse Brooklyn community, such as CAMBA, Caribbean Women's Health Association, GLWD, and Village Care.	Completed	Identify community resources and organizations and recruit participation in CCB governance, prioritizing Participants that deliver services to the diverse Brooklyn community, such as CAMBA, Caribbean Women's Health Association, GLWD, and Village Care.	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task Under the leadership of the Care Delivery and Quality Committee, draft community engagement plan, which includes draft schedule for public communications and community events, as applicable.	On Hold	Under the leadership of the Care Delivery and Quality Committee, draft community engagement plan, which includes draft schedule for public communications and community events, as applicable.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Finalize community engagement plan.	Completed	Finalize community engagement plan.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Under the leadership of the Community Engagement Committee, draft community engagement plan, which includes draft schedule for public communications and community events, as applicable.	Completed	Under the leadership of the Community Engagement Committee, draft community engagement plan, which includes draft schedule for public communications and community events, as applicable.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Milestone #6 Finalize partnership agreements or contracts with CBOs	Completed	Signed CBO partnership agreements or contracts.	04/01/2015	09/30/2016	04/01/2015	09/30/2016	09/30/2016	DY2 Q2	NO
Task Draft and obtain review/feedback from Committees on Master Services Agreement and exhibits describing legal terms and conditions of CCB-CCB Participant relationship and CCB governance structure.	Completed	Draft and obtain review/feedback from Committees on Master Services Agreement and exhibits describing legal terms and conditions of CCB-CCB Participant relationship and CCB governance structure.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Send the Master Services Agreement to CCB Participants (including CBOs).	Completed	Send the Master Services Agreement to CCB Participants (including CBOs).	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Finalize Master Services Agreement and execute with CCB Participants (including CBOs).	Completed	Finalize Master Services Agreement and execute with CCB Participants (including CBOs).	04/01/2015	09/30/2016	04/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Milestone #7	Completed	Agency Coordination Plan.	04/01/2015	09/30/2016	04/01/2015	09/30/2016	09/30/2016	DY2 Q2	NO



Page 34 of 639

Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

DSRIP Original Original Quarter Reporting ΑV **Status Description Start Date End Date** Milestone/Task Name Start Date **End Date End Date** Year and Quarter Finalize agency coordination plan aimed at engaging appropriate public sector agencies at state and local levels (e.g. local departments of health and mental hygiene, Social Services, Corrections, etc.) Identify public sector agencies and contacts in CCB service Identify public sector agencies and contacts in area including but not limited to NYSDOH, NYCDOHMH. 04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2 Completed CCB service area including but not limited to OASAS and OMH. NYSDOH, NYCDOHMH, OASAS and OMH. Under the leadership of the Care Delivery and Quality Under the leadership of the Care Delivery and Committee, develop agency coordination plan for Quality Committee, develop agency coordination Completed 07/01/2015 06/30/2016 07/01/2015 06/30/2016 06/30/2016 DY2 Q1 communicating and coordinating with public sector plan for communicating and coordinating with agencies/programs. public sector agencies/programs. Task Identify key contacts at each public sector Identify key contacts at each public sector agency Participant agency Participant in the CCB network and Completed in the CCB network and establish agency- and/or project-07/01/2015 06/30/2016 07/01/2015 06/30/2016 06/30/2016 DY2 Q1 establish agency- and/or project-specific specific outreach plans. outreach plans. Completed 09/30/2016 DY2 Q2 Finalize agency coordination plan. 04/01/2016 09/30/2016 04/01/2016 09/30/2016 Finalize agency coordination plan. Workforce communication & engagement plan, including Milestone #8 plans for two-way communication with all levels of the Finalize workforce communication and DY4 Q2 In Progress 07/01/2015 09/30/2018 07/01/2015 09/30/2018 09/30/2018 NO workforce, signed off by PPS workforce governance body (e. engagement plan g. workforce transformation committee). Working with key workforce organizations and Working with key workforce organizations and unions (e.g., unions (e.g., SEIU 1199, New York State Nurses SEIU 1199, New York State Nurses Association (NYSNA), Association (NYSNA), Committee of Interns and Committee of Interns and Residents (CIR), Civil Service Residents (CIR), Civil Service Employees Employees Association (CSEA) Greater NY Hospital Association (CSEA) Greater NY Hospital Completed 07/01/2015 09/30/2015 07/01/2015 09/30/2015 09/30/2015 DY1 Q2 Association (GNYHA) The Healthcare Association of New Association (GNYHA) The Healthcare York State (HANYS) and others), define communication Association of New York State (HANYS) and needs/messages and available communication channels for others), define communication needs/messages engaging key stakeholders. and available communication channels for engaging key stakeholders. Develop workforce communication and engagement plan 07/01/2015 09/30/2018 07/01/2015 09/30/2018 09/30/2018 DY4 Q2 Task In Progress



DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Page 35 of 639 **Run Date**: 03/30/2018

Milestone/Task Name	Status	Description Original Original Start Date Start Date		End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV		
Develop workforce communication and engagement plan under the leadership of the Maimonides CSO's Director of PPS Workforce Development and subject to review and approval by the CCB Workforce Committee and appropriate stakeholders, including Participant HR leads.		under the leadership of the Maimonides CSO's Director of PPS Workforce Development and subject to review and approval by the CCB Workforce Committee and appropriate stakeholders, including Participant HR leads.							
Task Present draft of workforce communication and engagement plan to Participant stakeholders for review and discussion; revise draft to reflect stakeholder input and feedback, including feedback from Participant human resources executives, unions, educators and others with workforce expertise.	Not Started	Present draft of workforce communication and engagement plan to Participant stakeholders for review and discussion; revise draft to reflect stakeholder input and feedback, including feedback from Participant human resources executives, unions, educators and others with workforce expertise.	07/01/2018	09/30/2018	07/01/2018	09/30/2018	09/30/2018	DY4 Q2	
Task Present draft of workforce communication and engagement plan to the CCB Workforce Committee for review and approval.	Not Started	Present draft of workforce communication and engagement plan to the CCB Workforce Committee for review and approval.	07/01/2018	09/30/2018	07/01/2018	09/30/2018	09/30/2018	DY4 Q2	
Task Present revised/final draft of workforce communication and engagement plan to the CCB Executive Committee for review and approval.	Not Started	Present revised/final draft of workforce communication and engagement plan to the CCB Executive Committee for review and approval.	07/01/2018	09/30/2018	07/01/2018	09/30/2018	09/30/2018	DY4 Q2	
Milestone #9 Inclusion of CBOs in PPS Implementation.	Completed	Explain your plans for contracting with CBOs and their continuing role as your PPS develops over time; detail how many CBOs you will be contracting with and by when; explain how they will be included in project delivery and in the development of your PPS network.	04/01/2015	12/31/2016	04/01/2015	12/31/2016	12/31/2016	DY2 Q3	NO
Task Identify CBOs for participation in CCB governance, prioritizing Participants that deliver services to the diverse Brooklyn community.	Completed	Identify CBOs for participation in CCB governance, prioritizing Participants that deliver services to the diverse Brooklyn community.	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task Invite CCB Participants, including CBOs, to participate in the Project Advisory Committee (PAC) and hold initial PAC meeting.	Completed	Invite CCB Participants, including CBOs, to participate in the Project Advisory Committee (PAC) and hold initial PAC meeting.	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task	Completed	As discussed in the "Finalize partnership agreements or	04/01/2015	09/30/2016	04/01/2015	09/30/2016	09/30/2016	DY2 Q2	



Page 36 of 639 Run Date : 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
As discussed in the "Finalize partnership agreements or contracts with CBOs" milestone, finalize Master Services Agreement and execute with CCB Participants (including CBOs).		contracts with CBOs" milestone, finalize Master Services Agreement and execute with CCB Participants (including CBOs).							
Task Assess CBO services, service areas, and capabilities.	Completed	Assess CBO services, service areas, and capabilities.	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3	
Task As discussed in the "Finalize cultural competency / health literacy strategy" milestone, CBOs will provide input into and feedback on the cultural competency/health literacy strategy.	Completed	As discussed in the "Finalize cultural competency / health literacy strategy" milestone, CBOs will provide input into and feedback on the cultural competency/health literacy strategy.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description
Finalize governance structure and sub-committee structure	If there have been changes, please describe those changes and upload any supporting documentation as necessary.	Please state if there have been any changes during this reporting quarter. Please state yes or no in the corresponding narrative box.
Finalize bylaws and policies or Committee Guidelines where applicable	If there have been changes, please describe those changes and upload any supporting documentation as necessary.	Please state if there have been any changes during this reporting quarter. Please state yes or no in the corresponding narrative box.

Prescribed Milestones Current File Uploads

Milestone Name User ID	File Type	File Name	Description	Upload Date
------------------------	-----------	-----------	-------------	-------------

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Finalize governance structure and sub-committee structure	
Establish a clinical governance structure, including clinical quality committees for each DSRIP project	
Finalize bylaws and policies or Committee Guidelines where	



Page 37 of 639 Run Date : 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
applicable	
Establish governance structure reporting and monitoring processes	
Finalize community engagement plan, including communications with the public and non-provider organizations (e.g. schools, churches, homeless services, housing providers, law enforcement)	
Finalize partnership agreements or contracts with CBOs	
Finalize agency coordination plan aimed at engaging appropriate public sector agencies at state and local levels (e.g. local departments of health and mental hygiene, Social Services, Corrections, etc.)	
Finalize workforce communication and engagement plan	
Inclusion of CBOs in PPS Implementation.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	
Milestone #7	Pass & Complete	
Milestone #8	Pass & Ongoing	
Milestone #9	Pass & Complete	



DSRIP Implementation Plan Project

Run Date: 03/30/2018

Page 38 of 639

Community Care of Brooklyn (PPS ID:33)

IPQR Module 2.2 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment	06/30/2016	06/30/2016	06/30/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description
--

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-Point Assessment	



Page 39 of 639

Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

IPQR Module 2.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the key challenges or risks that you foresee in implementing your governance structure and processes and achieving the milestones described above, as well as potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

One challenge will be developing and negotiating the Master Services Agreement, the schedules containing additional Participant-specific obligations, and funding schedules with the CCB Participants due to the size of the PPS and the diversity of Participant types, size and the services offered. CCB Participants represent the full spectrum of health care providers, social services organizations and other community-based entities, with a range of capabilities and limitations. Additionally, there are a number of Participants that are participating in other PPSs. Notwithstanding the diversity of the CCB Participants, the plan for review of the Master Services Agreement and schedules with CCB Participants' legal counsel will be transparent and will aim to reach mutually agreeable terms among all Participants. Another challenge will be engaging members of the committees in a meaningful and productive way to achieve the CCB's goals over a relatively short timeline. A strong working governance structure will depend upon: the clear definition of roles and responsibilities; the identification of key staff to support the governance process; the availability of information and technology to support decision-making; and the time that members of the various committees can devote to preparing for meetings (e.g., reading materials distributed in advance of meetings), attending meetings, and otherwise being actively involved in the committees. CCB recognizes that Committee members have significant obligations to their organizations outside of CCB and will schedule meetings well in advance and limit them to a reasonable time period. CCB will also seek to create a strong performance reporting infrastructure to support data sharing and decision-making across CCB, which should help improve coordination and effectiveness of the CCB governance structure.

IPQR Module 2.4 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

The ability to develop the schedules that are part of the partnership agreements with CBOs will depend on the development of clinical operational plans which will detail work plans and Participant obligations by DSRIP project. Creation of the funding schedules is dependent upon outputs of the finance workstream, which, in turn, will depend upon the availability of information concerning the funds available to Maimonides (PPS lead) to support implementation of the DSRIP projects. Additionally, and as specified in more detail in later sections, the ability of the CCB governance to be effective in oversight of CCB's performance requires establishing appropriate IT systems for collection and reporting of performance information.



Page 40 of 639

Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

IPQR Module 2.5 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for the development of your governance structure and processes and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Lead Applicant and Equity Contributor	Maimonides Medical Center	Leadership Participant; fiduciary oversight; governance oversight; membership/leadership of key CCB committees, including Executive, Care Delivery and Quality and Finance
Maimonides Central Services Organization (CSO) Staff	CSO Staff members	PPS management, including ongoing policy development, development of DSRIP plans and budgets, oversight of DSRIP program operations, oversight of accounting, financial management, analytics and reporting, IT and other support functions, and management of consultant resources
Hospital Partners	New York Methodist Hospital, Wyckoff Heights Medical Center, Interfaith Medical Center, Kingsbrook Jewish Medical Center, New York Community Hospital	Participants in key CCB committees and workgroups; participation in key CCB projects; collaboration with other CCB Participants
Key Health Care Provider Organizations	Brownsville Multi-Service Family Health Center, Bedford- Stuyvesant Family Health Center, Brooklyn Plaza Medical Center, Health Care Choices, Housing Works, Brightpoint Health, Metropolitan Jewish Health System, Village Care, Kingsboro Psychiatric Center, others	Participants in key CCB committees and workgroups; participation in key CCB projects; collaboration with other CCB Participants
Physician Organizations and Health Homes	Higher Ground IPA, Advantage Care, Brooklyn Health Home, Coordinated Behavioral Care Health Home, others	Participants in key CCB committees and workgroups; participation in key CCB projects; collaboration with other CCB Participants
Key Advisors and Consultants	Manatt, Phelps and Phillips; Community Care of North Carolina (CCNC); others	Providing assistance to CSO management team with drafts of Master Services Agreement (MSA) and other governance documents (Manatt); assisting with development of plans and budgets for DSRIP projects (Manatt); providing technical assistance with refinement of provider engagement and care management strategies (CCNC)
Major CBOs and/or social service agencies	CAMBA, Caribbean Women's Health Association, God's Love We Deliver, and others	Participants in key CCB committees and workgroups; participation in key CCB projects; collaboration with other CCB Participants; assisting with identification and evaluation of community needs and resources to meet those needs



Page 41 of 639

Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Module 2.6 - IPQR Module 2.6 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved, both within and outside the PPS with regard to your governance structure and processes.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
All PPS Participants	Representatives from Participant organizations	Project Advisory Committee (PAC) members; participation in selected CCB projects; liaison to various communities served by CCB network
Medicaid Managed Care Organizations (MCOs)	HealthFirst, AmidaCare, others	Participants in key CCB committees and workgroups
External Stakeholders		
Government agencies, such as NYS DOH, NYC DOHMH, OMH, OASAS, DSS	Oversight and collaboration	Overseeing DSRIP contract and processing release of DSRIP funds (NYS DOH); providing ongoing guidance with respect to DSRIP deliverables and requirements (NYS DOH); participating in workgroup and committees (NYC DOHMH); providing oversight, regulations, and collaboration (all)
Non-partner MCOs	Potential participants in value-based payment contract proposals	Feedback on proposed value-based payment and other managed care contracting plans
Non-partner CBOs	Potential Participants in community and patient engagement activities	Providing forum to facilitate communications with Medicaid beneficiaries, community leaders, others; feedback on proposed outreach strategies



Page 42 of 639

Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

IPQR Module 2.7 - IT Expectations

Instructions:

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream and your ability to achieve the milestones described above.

CCB will deploy IT solutions that allow for collaboration and effective management of CCB's committees and workgroups. In order for CCB governance to be effective, CCB will employ tools to collect reliable performance data and analyze this information for rapid cycle evaluation and other performance monitoring responsibilities.

One major solution that CCB will use across DSRIP workstreams is the GSI Health Coordinator platform, called the "Dashboard". This existing web-based care planning tool has been used successfully over the last few years within the Brooklyn Health Home network. The Dashboard facilitates coordinated care planning and communication among collaborating providers and patients about the physical, behavioral and social factors impacting patients' lives. Subject to patient consent, all providers involved in the care of a patient have access to this platform, which includes key clinical data including hospitalization alerts from the Healthix (RHIO). CCB also intends to use the Dashboard infrastructure to provide data and analytic support for population health management, reporting, and data exchange for all Participants, which will be especially critical for providers who do not have EHRs. CCB will leverage the Dashboard and other solutions to help ensure that leadership has access to the information it needs on a timely basis as well as increase the effectiveness and efficiency of decision-making.

Given the breadth of CCB's Participants, in both scale and diversity, CCB will leverage technology solutions to ensure that CCB's communications reach and engage Participants, community organizations, agencies, and other stakeholders involved in Brooklyn's transformation. CCB will also use the CCB website and other communication vehicles to allow patients and other stakeholders to raise issues, concerns, or suggestions and help inform CCB governance.

IPQR Module 2.8 - Progress Reporting

Instructions:

Please describe how you will measure the success of this organizational workstream.

Success will be measured by (1) the occurrence of meetings of the Executive Committee, Finance Committee, Care Delivery and Quality Committee, Workforce Committee, IT Committee and Hub Steering Committees at a frequency in accordance with the applicable charter, (2) implementation of CCB policies and procedures, (3) execution of the Master Services Agreement and performance by Maimonides and Participants (including CBOs) of obligations against the Agreement. The CCB PPS is large and diverse, posing potential challenges to realizing these aspects of progress reporting. To address this challenge, CCB will seek to meaningfully engage and activate all of its Participants at the outset of DSRIP implementation, identify their unique roles in achieving project and overall success, and motivate their participation and collaboration with other Participants and, as needed, with other PPSs.



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 43 of 639 Run Date : 03/30/2018

Community Care of Brooklyn (PPS ID:33)

IPQR Module 2.9 - IA Monitoring

Instructions:



Page 44 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Section 03 - Financial Stability

IPQR Module 3.1 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation. Note some milestones include minimum expected completion dates.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Finalize PPS finance structure, including reporting structure	Completed	This milestone must be completed by 12/31/2015. PPS finance structure chart / document, signed off by PPS Board.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	YES
Task Develop Finance Committee charter and establish roles and responsibilities of PPS lead with respect to oversight of financial management functions.	Completed	Develop Finance Committee charter and establish roles and responsibilities of PPS lead with respect to oversight of financial management functions.	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task Present Finance Committee charter to Executive Committee for review and approval.	Completed	Present Finance Committee charter to Executive Committee for review and approval.	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task Identify and appoint members to Finance Committee and convene first meeting.	Completed	Identify and appoint members to Finance Committee and convene first meeting.	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task Establish preliminary schedule of Finance Committee meetings, rules for participation (e.g., quorum, consensus decision-making, in-person and phone meetings).	Completed	Establish preliminary schedule of Finance Committee meetings, rules for participation (e.g., quorum, consensus decision-making, in-person and phone meetings).	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Establish standard format for documentation of Finance Committee actions in meeting minutes and for regular reports to Executive Committee.	Completed	Establish standard format for documentation of Finance Committee actions in meeting minutes and for regular reports to Executive Committee.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Develop CCB-specific financial reporting structure and processes, including a proposed	Completed	Develop CCB-specific financial reporting structure and processes, including a proposed approach to development of DSRIP budget and funds flow tables, and present to	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	



Page 45 of 639 Run Date : 03/30/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
approach to development of DSRIP budget and funds flow tables, and present to Executive Committee for approval.		Executive Committee for approval.							
Milestone #2 Perform network financial health current state assessment and develop financial sustainability strategy to address key issues.	Completed	This milestone must be completed by 3/31/2016. Network financial health current state assessment (to be performed at least annually). The PPS must: - identify those providers in their network that are financially fragile, including those that have qualified as IAAF providers; define their approach for monitoring those financially fragile providers, which must include an analysis of provider performance on the following financial indicators: days cash on hand, debt ratio, operating margin and current ratio; include any additional financial indicators that they deem necessary for monitoring the financial sustainability of their network providers	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	YES
Task Identify and appoint members to the Sustainability Workgroup of the Finance Committee and convene first meeting.	On Hold	Identify and appoint members to the Sustainability Workgroup of the Finance Committee and convene first meeting.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Assess financial impact of DSRIP projects, by project and provider type and present findings to Finance Committee.	On Hold	Assess financial impact of DSRIP projects, by project and provider type and present findings to Finance Committee.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Review and revise financial health current state assessment tool as needed to capture key financial health and sustainability indicators.	On Hold	Review and revise financial health current state assessment tool as needed to capture key financial health and sustainability indicators.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Develop plan to address challenges of Financially Fragile Participants, including metrics, monitoring process, and strategies.	Completed	Develop plan to address challenges of Financially Fragile Participants, including metrics, monitoring process, and strategies.	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Develop CCB Financial Sustainability Plan and present to Finance Committee and Executive Committee for approval.	On Hold	Develop CCB Financial Sustainability Plan and present to Finance Committee and Executive Committee for approval.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Release communication to PPS Participants	On Hold	Release communication to PPS Participants explaining the purpose/importance of the annual financial health	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	



DSRIP Implementation Plan Project

Page 46 of 639 Run Date : 03/30/2018

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
explaining the purpose/importance of the annual financial health assessment tool as an element of CCB's sustainability strategy and administer updated financial health current state assessment tool to all Participants.		assessment tool as an element of CCB's sustainability strategy and administer updated financial health current state assessment tool to all Participants.							
Task Analyze results of annual Participant financial health current state assessment and, if applicable, identify financially fragile Participants.	On Hold	Analyze results of annual Participant financial health current state assessment and, if applicable, identify financially fragile Participants.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Sustainability Workgroup will report findings from assessment to Finance Committee and Executive Committee.	On Hold	Sustainability Workgroup will report findings from assessment to Finance Committee and Executive Committee.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Milestone #3 Finalize Compliance Plan consistent with New York State Social Services Law 363-d	Completed	This milestone must be completed by 12/31/2015. Finalized Compliance Plan (for PPS Lead).	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	YES
Task Incorporate DSRIP related risk assessment as part of ongoing Maimonides' Compliance Program reviews and establish appropriate channels of communication between the Maimonides Compliance Officer and the CSO management team.	Completed	Incorporate DSRIP related risk assessment as part of ongoing Maimonides' Compliance Program reviews and establish appropriate channels of communication between the Maimonides Compliance Officer and the CSO management team.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Incorporate required adherence to key policies, including compliance policies, in CCB Master Services Agreement as appropriate.	Completed	Incorporate required adherence to key policies, including compliance policies, in CCB Master Services Agreement as appropriate.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Develop CCB policies, including compliance policies, and present to the Executive Committee for approval.	Completed	Develop CCB policies, including compliance policies, and present to the Executive Committee for approval.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Publish CCB policies, including compliance policies and provisions for anonymous reporting of DSRIP related compliance concerns.	Completed	Publish CCB policies, including compliance policies and provisions for anonymous reporting of DSRIP related compliance concerns.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Develop communications/outreach plan to	Completed	Develop communications/outreach plan to ensure that Medicaid beneficiaries, Participants and other stakeholders,	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	



Page 47 of 639 **Run Date**: 03/30/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
ensure that Medicaid beneficiaries, Participants and other stakeholders, both internal and external, are aware of mechanisms to report compliance concerns.		both internal and external, are aware of mechanisms to report compliance concerns.							
Milestone #4 Develop a Value Based Payments Needs Assessment ("VNA")	Completed	Administer VBP activity survey to network	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4	YES
Task Review final State value-based payment roadmap upon release.	Completed	Review final State value-based payment roadmap upon release.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Develop value-based payment assessment and Participant value-based payment reporting framework.	Completed	Develop value-based payment assessment and Participant value-based payment reporting framework.	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task Assess the current state of value-based payment and associated revenue across CCB Participants.	Completed	Assess the current state of value-based payment and associated revenue across CCB Participants.	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4	
Task Develop preferred compensation and MCO strategy framework through Sustainability workgroup/ Finance Committee.	On Hold	Develop preferred compensation and MCO strategy framework through Sustainability workgroup/ Finance Committee.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Review and achieve sign off with CCB Executive Committee.	On Hold	Review and achieve sign off with CCB Executive Committee.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Milestone #5 Develop an implementation plan geared towards addressing the needs identified within your VNA	Completed	Submit VBP support implementation plan	01/01/2017	06/30/2017	01/01/2017	06/30/2017	06/30/2017	DY3 Q1	YES
Task Conduct gap assessment between CCB's current volume of value-based revenue (from baseline assessment) and target of 90% across the PPS network.	On Hold	Conduct gap assessment between CCB's current volume of value-based revenue (from baseline assessment) and target of 90% across the PPS network.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Develop provider and MCO education and engagement strategy to facilitate CCB Participants' and MCOs' understanding of value-	On Hold	Develop provider and MCO education and engagement strategy to facilitate CCB Participants' and MCOs' understanding of value-based payment concepts and contracting arrangements.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	



Page 48 of 639 **Run Date:** 03/30/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
based payment concepts and contracting arrangements.									
Task Initiate provider and MCO education and engagement campaign with CCB Participants.	On Hold	Initiate provider and MCO education and engagement campaign with CCB Participants.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Establish Participant value-based payment reporting requirements and procedures to enable ongoing monitoring of CCB value-based payment revenue.	On Hold	Establish Participant value-based payment reporting requirements and procedures to enable ongoing monitoring of CCB value-based payment revenue.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Define CCB organizational requirements necessary to support for transition to value- based payment.	On Hold	Define CCB organizational requirements necessary to support for transition to value-based payment.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Review baseline and gap assessment results with PPS Participants and MCOs to inform development of value-based payment transition plan.	On Hold	Review baseline and gap assessment results with PPS Participants and MCOs to inform development of value-based payment transition plan.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Develop value-based payment transition plan with input from PPS Participants and MCOs.	On Hold	Develop value-based payment transition plan with input from PPS Participants and MCOs.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Finalize CCB value-based payment transition plan and present to Executive Committee for approval.	On Hold	Finalize CCB value-based payment transition plan and present to Executive Committee for approval.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Review VBP Needs Assessment ("VNA") to identify activities required to support the transition to VBP across the network.	Completed	Review VBP Needs Assessment ("VNA") to identify activities required to support the transition to VBP across the network.	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4	
Task Obtain feedback from Participants on VBP progress and education and training needs.	Completed	Obtain feedback from Participants on VBP progress and education and training needs.	01/01/2017	06/30/2017	01/01/2017	06/30/2017	06/30/2017	DY3 Q1	
Task Develop VBP implementation plan to address identified needs and partner types.	Completed	Develop VBP implementation plan to address identified needs and partner types.	01/01/2017	06/30/2017	01/01/2017	06/30/2017	06/30/2017	DY3 Q1	
Task	Completed	Review VBP implementation plan with Finance Committee.	04/01/2017	06/30/2017	04/01/2017	06/30/2017	06/30/2017	DY3 Q1	



Page 49 of 639 Run Date : 03/30/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description Ori Star		Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Review VBP implementation plan with Finance Committee.									
Milestone #6 Develop partner engagement schedule for partners for VBP education and training	Completed	Initial Milestone Completion: Submit VBP education/training schedule Ongoing Reporting: Submit documentation to support implementation of scheduled trainings, including training materials and attendance sheets through quarterly reports	01/01/2017	06/30/2017	01/01/2017	06/30/2017	06/30/2017	DY3 Q1	YES
Task Obtain feedback from Participants on VBP progress and education and training needs.	Completed	Obtain feedback from Participants on VBP progress and education and training needs.	01/01/2017	06/30/2017	01/01/2017	06/30/2017	06/30/2017	DY3 Q1	
Task Develop a schedule for VBP partner engagement/education sessions.	Completed	Develop a schedule for VBP partner engagement/education sessions.	01/01/2017	06/30/2017	01/01/2017	06/30/2017	06/30/2017	DY3 Q1	
Milestone #7 Provide technical assistance to paired Value Based Payment Quality Improvement Program (VBPQIP) Facilities in meeting their requirement to have VBP contracts that cover 80% of their Medicaid managed care revenue.	In Progress	Provide technical assistance to paired Value Based Payment Quality Improvement Program (VBPQIP) Facilities in meeting their requirement to have VBP contracts that cover 80% of their Medicaid managed care revenue.	07/01/2017	06/30/2018	07/01/2017	06/30/2018	06/30/2018	DY4 Q1	YES
Task Facilitate regular conversations with facilities and MCOs on VBP arrangements.	In Progress	Facilitate regular conversations with facilities and MCOs on VBP arrangements.	07/01/2017	06/30/2018	07/01/2017	06/30/2018	06/30/2018	DY4 Q1	
Task Support VBP contract development to ensure alignment to VBP Roadmap.	In Progress	Support VBP contract development to ensure alignment to VBP Roadmap.	07/01/2017	06/30/2018	07/01/2017	06/30/2018	06/30/2018	DY4 Q1	
Task Provide updates to facilities, MCOs, and DOH on barriers to VBP contracting.	In Progress	Provide updates to facilities, MCOs, and DOH on barriers to VBP contracting.	07/01/2017	06/30/2018	07/01/2017	06/30/2018	06/30/2018	DY4 Q1	
Milestone #8 Develop plans for and establish a legal entity that will support VBP contracting on behalf of a network of CCB Participant organizations and provide a forum for ongoing support of Brooklyn healthcare delivery system transformation efforts beyond DSRIP.	In Progress	Develop plans for and establish a legal entity that will support VBP contracting on behalf of a network of CCB Participant organizations and provide a forum for ongoing support of Brooklyn healthcare delivery system transformation efforts beyond DSRIP.	07/01/2017	09/30/2018	07/01/2017	09/30/2018	09/30/2018	DY4 Q2	YES
Task Draft mission statement, list of functions, and key	In Progress	Draft mission statement, list of functions, and key assumptions for the new legal entity, with input from key	07/01/2017	09/30/2018	07/01/2017	09/30/2018	09/30/2018	DY4 Q2	



Page 50 of 639 Run Date : 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
assumptions for the new legal entity, with input from key stakeholders both within and external to the PPS.		stakeholders both within and external to the PPS.							
Task Identify and evaluate structural options for new legal entity(ies).	In Progress	Identify and evaluate structural options for new legal entity (ies).	07/01/2017	09/30/2018	07/01/2017	09/30/2018	09/30/2018	DY4 Q2	
Task Establish new legal entity(ies), governance structure and by-laws, and network participation agreements, incorporating feedback from CCB Governance committees and key stakeholders.	In Progress	Establish new legal entity(ies), governance structure and by- laws, and network participation agreements, incorporating feedback from CCB Governance committees and key stakeholders.	07/01/2017	09/30/2018	07/01/2017	09/30/2018	09/30/2018	DY4 Q2	
Task Establish network credentialing framework and begin process to identify and enroll network partners, to include provider organizations, including hospitals, FQHCs, primary care and specialty physicians, community-based providers of social services, CBOs, and others.	In Progress	Establish network credentialing framework and begin process to identify and enroll network partners, to include provider organizations, including hospitals, FQHCs, primary care and specialty physicians, community-based providers of social services, CBOs, and others.	07/01/2017	09/30/2018	07/01/2017	09/30/2018	09/30/2018	DY4 Q2	

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description
Finalize PPS finance structure, including reporting structure	If there have been changes, please describe those changes and upload any	Please state if there have been any changes during this reporting quarter.
Finalize FF3 linance structure, including reporting structure	supporting documentation as necessary.	Please state yes or no in the corresponding narrative box.

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found



Page 51 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text			
Finalize PPS finance structure, including reporting structure				
Perform network financial health current state assessment and				
develop financial sustainability strategy to address key issues.				
Finalize Compliance Plan consistent with New York State				
Social Services Law 363-d				
Develop a Value Based Payments Needs Assessment ("VNA")				
Develop an implementation plan geared towards addressing				
the needs identified within your VNA				
Develop partner engagement schedule for partners for VBP				
education and training				
Provide technical assistance to paired Value Based Payment				
Quality Improvement Program (VBPQIP) Facilities in meeting				
their requirement to have VBP contracts that cover 80% of their				
Medicaid managed care revenue.				
Develop plans for and establish a legal entity that will support				
VBP contracting on behalf of a network of CCB Participant				
organizations and provide a forum for ongoing support of				
Brooklyn healthcare delivery system transformation efforts				
beyond DSRIP.				

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	
Milestone #7	Pass & Ongoing	
Milestone #8	Pass & Ongoing	



Run Date: 03/30/2018

Page 52 of 639

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

IPQR Module 3.2 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	
---------------------	--------	-------------	------------------------	----------------------	------------	----------	---------------------	----------------------------------	--

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
	000: 12	, , , ,	1 110 1101110	2000	opious zuit

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text

No Records Found



Run Date: 03/30/2018

Page 53 of 639

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

IPQR Module 3.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the key challenges or risks that you foresee in implementing these cross-cutting organizational strategies, including potential impacts on specific projects and, crucially, any risks that will undermine your ability to achieve outcome measure targets.

One challenge to implementing these cross-cutting organizational strategies is Participant engagement and capacity. Community Care of Brooklyn (CCB) must meaningfully engage a large, diverse group of Participants in the finalization of DSRIP implementation plans, including the establishment of metrics that will be used to measure progress towards the achievement of the milestones that will drive payments. Participants will have a wide range of needs and concerns, and vary in their capacity to dedicate resources to the DSRIP effort. Additionally, Participants will vary in their capacity to understand and track performance to support the activities for which the Participant is responsible. CCB will address this challenge through the development and distribution of Participant-facing educational materials to support the Master Services Agreement and communicate individual Participant funding schedules at the outset of DSRIP implementation to ensure that Participants understand the process and the links between achieving project milestones and receiving payments.

CCB's inability to access Participant data or analytics for reporting is another risk. CCB will educate Participants on the obligations and requirements with respect to performance reporting and will work collaboratively with Participants to develop a performance reporting strategy that includes necessary metrics and other data that will drive payments to the PPS and to Participants. CCB will engage Participants in the strategy and design of reporting mechanisms and processes to facilitate information gathering and to ensure that analyses and reports are reflective of performance. CCB will also establish systems for monitoring information that may be accessed by the NYSDOH directly (e.g., Medicaid claims data, other performance data) to ensure that CCB and Participants understand and have an opportunity to validate that information.

Another risk is the availability of DSRIP waiver funds and CCB's ability to achieve and draw down incentive payments on time and in amounts sufficient to support the work that CCB and its Participants have committed to undertake. CCB must successfully achieve and report on State-established milestones and metrics to draw down incentive payments and subsequently distribute funds to its Participants. The PPS has and will continue to engage in a thoughtful planning process to ensure it is able to achieve DSRIP milestones and metrics in a timely manner and to the best of its ability.

Lastly, engagement with Medicaid Managed Care Organizations (MCOs) poses a challenge to implementing CCB's financial strategies. The transition to value-based payment across CCB will require the engagement and willingness of Medicaid MCOs to transform their existing fee-for-service contracts into value-based payment contracts. To address this challenge, CCB will continue engaging Medicaid MCOs through DSRIP implementation planning, participation in the Finance Committee and Sustainability Workgroup, and ongoing meetings to ensure Medicaid MCOs are meaningfully engaged in the development of transition plans and have sufficient lead time to prepare for the transition to value-based payment.

IPQR Module 3.4 - Major Dependencies on Organizational Workstreams

Instructions:



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 54 of 639 Run Date: 03/30/2018

Community Care of Brooklyn (PPS ID:33)

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

CCB's financial strategy is dependent on several work streams, including performance reporting, governance, workforce, IT, and provider engagement.

The performance reporting infrastructure will support provider, practice, and organization-level reporting and evaluation to drive DSRIP incentive payments. CCB will identify a point-of-contact in each Participant organization for finance-related matters (e.g., reporting and policies/procedures) and will base Participant reporting requirements on DSRIP reporting milestones/metrics. Performance reporting and incentive payments will be detailed in each Participant's Master Services Agreement.

The financial sustainability and governance work streams are interdependent as the CCB governance structure must be capable of executing financial responsibilities and the CCB governance structure must evolve to incorporate Medicaid MCOs to support transition to value-based payment. Similarly, financial sustainability is also dependent on workforce, which will be a major component to the PPS's overall success. Developing and implementing a sound workforce strategy to support its Participants and enable the implementation of DSRIP projects and their respective care models is a key factor in the PPS's ability to ultimately achieve outcomes and draw down incentive payments.

The CCB IT systems must also support central finance and performance reporting to inform and track PPS and project-level budgets and funds flow. The CCB IT systems must support population health management to enable Participants to improve patient outcomes that will drive the transition to value-based payment with Medicaid MCOs and other payers.

CCB must effectively engage and educate Participants – including physicians with a wide range of skills and abilities – to ensure successful implementation of the value-based payment strategy. Without Participants' active engagement and participation in DSRIP projects and overall performance reporting structure, CCB will not be able to obtain and implement value-based payment models. CCB will work with Participants through the Project Advisory Committee and in other forums as it develops funds flow methodologies and the value-based payment roadmap. This will help to ensure Participants understand the requirements to transition to value-based payment and are prepared to function as an integrated network to elevate CCB's ability to realize value-based payment models with MCOs and other payers.



Page 55 of 639

Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

IPQR Module 3.5 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
CCB Executive Committee	Chairperson: David Cohen, MD, MSc, Executive Vice President for Clinical Affairs and Affiliations, MMC, and CEO, Maimonides Central Services Organization (CSO)	Overall PPS oversight; leadership of integrated delivery system development efforts, review and approval of recommendations from the CCB Care Delivery and Quality, Finance, and other committees; identification of issues for consideration by MMC.
CCB Finance Committee	Chairperson: Caroline D. Greene, Chief Administrative & Financial Officer, Maimonides Central Services Organization (CSO)	Oversight of PPS finances; review and approval of budgets and funds flow models; oversight of managed care contracting and CCB sustainability efforts
CCB Sustainability Workgroup	CCB Finance Committee Chairperson: Caroline D. Greene, Chief Administrative & Financial Officer, Maimonides Central Services Organization (CSO); Workgroup chair to be determined	Oversee development and implementation of plan to conduct assessment to determine the financial health of the CCB network; develop financial sustainability plan, including value-based managed care contracting strategy.
Chief Administrative & Financial Officer, Maimonides Central Services Organization (CSO)	Caroline D. Greene	Primary PPS lead for administrative and financial matters; lead development and implementation of financial management strategies; oversee key administrative functions, including IT, analytics and reporting, contracting and administrative support functions; collaborate with CCB Participants and key MCOs to identify and pursue VBP and other managed care contracting opportunities; oversee development and implementation of overall VBP strategy; recruit staff, including an executive to lead managed care contracting, to support achievement of CCB sustainability goals.
Compliance Officer, Maimonides Medical Center (MMC)	Martin Cammer, Senior Vice President and Chief Compliance Officer, Maimonides Medical Center	Collaborate with senior CSO leadership on refinement of the MMC Compliance Plan to incorporate DSRIP-related risks and mitigation strategies and development of a Compliance Program for the CSO and CCB.
Controller / Deputy Finance Officer, Maimonides CSO	Currently open position reporting to: Caroline D. Greene, Chief Administrative & Financial Officer, Maimonides Central Services Organization (CSO)	Preparing interim and annual financial reports on PPS budgeted vs. actual revenue and expense, and developing cash flow budgets and funds flow reports; establishing and overseeing internal control plans; serving as liaison with outside auditor(s) with respect to the annual audit of MMC (for DSRIP-specific activities) and CSO books and records.



Page 56 of 639

Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

IPQR Module 3.6 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		•
Michael Carbery	Chief Information Officer for Population Health, Maimonides Central Services Organization (CSO)	Provide needed IT support for CCB's analytics & reporting and managed care contracting functions.
Chief Executives of CCB Participant entities	Leadership of CCB Participant entities	Overseeing Participants' fulfillment of DSRIP responsibilities as outlined in MSA and Participant-specific Schedules.
External Auditors	Audit	Participate in annual audit of the books and records of Maimonides Medical Center, to include the review/audit of PPS funds flow; perform annual audit of the Maimonides CSO.
Robert Cimino	Vice President, Analytics & Business Operations, Maimonides Central Services Organization (CSO)	Establish performance reporting and analytics capacity within the CSO; ensure the accuracy, timeliness and accessibility of performance reporting.
Medicaid Managed Care Organizations (MCOs)	HealthFirst, AmidaCare, others	Participants in key CCB committees and workgroups.
External Stakeholders		
Non-partner MCOs and other payers	Review/negotiation of CCB value-based payment contract proposals.	Collaborate with CCB to implement the PPS's value based strategy, including establishment of an effective contracting process.
NYSDOH	DSRIP requirements, guidance, and reporting	Confirm requirements and guidance for DSRIP reporting and development of budgets and funds flow.
Community groups	Representation of communities served	Provide input and feedback to inform development, implementation and ongoing refinement of DSRIP program plans and initiatives.
Government agencies, such as NYS DOH, NYC DOHMH, OMH, OASAS, DSS	Oversight and collaboration	Overseeing DSRIP contract and processing release of DSRIP funds (NYS DOH); providing ongoing guidance with respect to DSRIP deliverables and requirements (NYS DOH); participating in workgroup and committees (NYC DOHMH); providing oversight, regulations, and collaboration (all)



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 57 of 639 Run Date: 03/30/2018

Community Care of Brooklyn (PPS ID:33)

IPQR Module 3.7 - IT Expectations

Instructions:

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream.

The Central Services Organization (CSO) and Finance Committee will depend on automated systems to support financial sustainability and overall success of CCB. Systems must be capable of capturing and reporting performance information at both a PPS and project level in order to support achievement of DSRIP goals and subsequent payments. As described in the Performance Reporting section below, this information will be used for CCB governance as well as rapid cycle evaluation. Data will need to be collected in a reliable and coordinated manner from CCB's wide network of Participants for various purposes, including information on Participants' financial health and transition to value based payments. These systems will need to be secure, reliable, and accurate, in order to be used to calculate DSRIP payments to Participants based on performance and update project/PPS budget and funds flow projections.

IPQR Module 3.8 - Progress Reporting

Instructions:

Please describe how you will measure the success of this organizational workstream.

CCB will measure the success of the financial sustainability work stream by the establishment of a financial management team within the CSO, the creation of a Finance Committee and Sustainability Workgroup, and implementation of the financial management and reporting structure. In addition, CCB will evaluate and revise/modify the CCB financial reporting structure to reflect the changing needs of the PPS as a whole and its Participants, develop a plan to address challenges of financially fragile Participants, receive approval on the CCB value-based payment plan, and collaborate with managed care organizations and other stakeholders to support the transition to value-based payment.

During the DSRIP planning phase, CCB completed initial financial health assessments of the PPS lead (Maimonides) and CCB Participants. The assessment will be modified/updated as necessary and re-administered to all Participants on an annual basis and the results summarized by the Chief Administrative and Financial Officer for review with the CCB Finance Committee. The Finance Committee will also provide feedback to ensure the assessment is comprehensive and tracking financial metrics reflective of Participants' financial health.

The CSO will work closely with Maimonides (the fiduciary), Executive Committee, and Finance Committee to monitor and ensure CCB's progress against State requirements and process measures. The CSO will support the CCB finance and reporting structure through the preparation of regular reports and updates on budget, funds flow, and Participant trends.

IPQR Module 3.9 - IA Monitoring



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 58 of 639 Run Date : 03/30/2018

Instructions:



Page 59 of 639 **Run Date**: 03/30/2018

DSRIP

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

IPQR Module 4.1 - Prescribed Milestones

Section 04 – Cultural Competency & Health Literacy

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement. Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation. Note some milestones include minimum expected completion dates.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	Reporting Year and Quarter	AV
Milestone #1 Finalize cultural competency / health literacy strategy.	Completed	This milestone must be completed by 12/31/2015. Cultural competency / health literacy strategy signed off by PPS Board. The strategy should: Identify priority groups experiencing health disparities (based on your CNA and other analyses); Identify key factors to improve access to quality primary, behavioral health, and preventive health care Define plans for two-way communication with the population and community groups through specific community forums Identify assessments and tools to assist patients with selfmanagement of conditions (considering cultural, linguistic and literacy factors); and Identify community-based interventions to reduce health disparities and improve outcomes.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	YES
Task Establish and convene Care Delivery and Quality Committee to oversee development of cultural competency/health literacy strategy.	Establish and convene Care Delivery and Quality mmittee to oversee development of cultural Completed Establish and convene Care Delivery and Quality to oversee development of cultural competency/health lite		04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task Review Community Needs Assessment (CNA) to identify priority populations experiencing health disparities and relevant community-based organizations (CBOs).	Completed	Review Community Needs Assessment (CNA) to identify priority populations experiencing health disparities and relevant community-based organizations (CBOs).	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Identify and inventory CBOs and other	Completed	Identify and inventory CBOs and other organizations with cultural and health literacy competencies/programs currently	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	



Page 60 of 639 **Run Date:** 03/30/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
organizations with cultural and health literacy competencies/programs currently serving CCB beneficiaries.		serving CCB beneficiaries.							
Task Solicit input from CBOs, Participants, and other PPS partners, including CAMBA, Caribbean Women's Health Association, GLWD, NAMI, and Village Care, to identify priority populations experiencing health disparities through such methods as surveys, community forums and the Care Delivery and Quality Committee meetings.	Completed	Solicit input from CBOs, Participants, and other PPS partners, including CAMBA, Caribbean Women's Health Association, GLWD, NAMI, and Village Care, to identify priority populations experiencing health disparities through such methods as surveys, community forums and the Care Delivery and Quality Committee meetings.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Identify gaps in existing cultural competency and health literacy programs, particularly for priority populations, based on inventory and Community Needs Assessment (CNA).	Completed	Identify gaps in existing cultural competency and health literacy programs, particularly for priority populations, based on inventory and Community Needs Assessment (CNA).	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Develop draft strategy to address gaps and leverage/augment existing resources and programs, including planning for the development and deployment of required tools for patients to use in managing their health.	Completed	Develop draft strategy to address gaps and leverage/augment existing resources and programs, including planning for the development and deployment of required tools for patients to use in managing their health.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Present draft strategy to key community leaders and/or Project Advisory Committee (PAC) and obtain feedback.	sent draft strategy to key community leaders for Project Advisory Committee (PAC) and Completed Project Advisory Committee (PAC) and Obtain		07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Revise strategy to reflect input from key community leaders and/or PAC and present to the Executive Committee for review/approval.	Completed	Revise strategy to reflect input from key community leaders and/or PAC and present to the Executive Committee for review/approval.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Milestone #2 Develop a training strategy focused on addressing the drivers of health disparities (beyond the availability of language-appropriate material).	Completed	This milestone must be completed by 6/30/2016. Cultural competency training strategy, signed off by PPS Board. The strategy should include: Training plans for clinicians, focused on available evidence-based research addressing health disparities for particular groups identified in your cultural competency strategy Training plans for other segments of your workforce (and	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	YES



Page 61 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
		others as appropriate) regarding specific population needs and effective patient engagement approaches							
Task Identify and inventory existing training programs for clinicians and other members of the workforce that serve CCB beneficiaries and address health disparities among racial ethnic groups.	Completed	Identify and inventory existing training programs for clinicians and other members of the workforce that serve CCB beneficiaries and address health disparities among racial ethnic groups.	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Review CNA and other available data to identify critical areas of health and social disparities for training support.	Completed	Review CNA and other available data to identify critical areas of health and social disparities for training support.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Identify gaps in training programs based on inventory of existing programs and review of CNA and other available data, and begin to develop training strategies that address identified gaps by augmenting current training programs, and identifying the need for development of new training programs.	Completed	Identify gaps in training programs based on inventory of existing programs and review of CNA and other available data, and begin to develop training strategies that address identified gaps by augmenting current training programs, and identifying the need for development of new training programs.	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Working with the Workforce and Care Delivery and Quality Committees, develop draft training plan to address gaps and leverage/augment existing training programs, identifying distinct needs by sub-population, type of provider or other workforce members and present to the Executive Committee for review and approval.	Completed	Working with the Workforce and Care Delivery and Quality Committees, develop draft training plan to address gaps and leverage/augment existing training programs, identifying distinct needs by sub-population, type of provider or other workforce members and present to the Executive Committee for review and approval.	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Identify, in collaboration with the Workforce and Care Delivery and Quality Committees, provider champions to deploy the training plan and ongoing evaluation and enhancement.	Completed	Identify, in collaboration with the Workforce and Care Delivery and Quality Committees, provider champions to deploy the training plan and ongoing evaluation and enhancement.	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Implement training plan using a system/methodology to monitor and report on adoption and delivery.	Completed	Implement training plan using a system/methodology to monitor and report on adoption and delivery.	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task	Completed	Initiate ongoing evaluation of training effectiveness through	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	



Page 62 of 639 Run Date : 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Initiate ongoing evaluation of training effectiveness through such methods as surveys and focus groups.		such methods as surveys and focus groups.							

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description
----------------	-----------------	------------------------------

No Records Found

Prescribed Milestones Current File Uploads

	Milestone Name	User ID	File Type	File Name	Description	Upload Date	
--	----------------	---------	-----------	-----------	-------------	-------------	--

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Finalize cultural competency / health literacy strategy.	
Develop a training strategy focused on addressing the drivers	
of health disparities (beyond the availability of language-	
appropriate material).	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	



Page 63 of 639

Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

IPQR Module 4.2 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

								DSRIP
Miles (and Table Manage	Status	Deceriation	Original	Original	Start Date	End Date	Quarter	Reporting
Milestone/Task Name	Status	Description	Start Date	End Date	Start Date	End Date	End Date	Year and
								Quarter

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Milestorie Marile	OSCI ID	The Type	i ne ivanie	Description	Opioda Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Milestone Name	Narrative Text

No Records Found



DSRIP Implementation Plan Project

Page 64 of 639 Run Date: 03/30/2018

Community Care of Brooklyn (PPS ID:33)

IPQR Module 4.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the key challenges or risks that you foresee in implementing your cultural competency / health literacy strategy and addressing the specific health disparities you are targeting (based on your CNA), and achieving the milestones described above - including potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

The CNA confirmed that CCB will serve large and diverse communities in Brooklyn characterized by concentrated populations of minority groups and poverty. Many Brooklyn providers have challenges addressing the needs and preferences of the varied cultures of their patients and are not well connected to community resources that can help address and improve their patients' health needs. This is compounded by the social and cultural factors that impact patients' abilities to access care, including language, education, and adverse socioeconomic factors. As CCB develops its cultural competency/health literacy and training strategies, it will develop programs that equip providers and other members of the workforce with the skills and tools they need to effectively communicate with and engage patients from all walks of life and to build a workforce with whom patients will identify and respect. CCB will work closely with its workforce partners to design curricula that address the health disparities among its ethnically and culturally diverse patient population. CCB will regularly update such curricula to address new immigrant groups, reflect learnings from partners' work in their communities, and ensure that CCB providers and staff have access to the best resources available. CCB will also work to develop educational resources that meet the language and cultural needs of the communities served.

CCB may face risks with respect to patient participation and engagement in CCB initiatives. To mitigate this risk and promote participation and engagement, CCB will make the initiatives and resources available to patients in their communities – rather than exclusively in health care settings. CCB will also actively monitor patient participation to assess whether individual initiatives are effectively reaching the target population and make adjustments or develop alternative initiatives as needed. Lastly, and perhaps most importantly, CCB will engage patients and community leaders in the development of the cultural competency and health literacy strategy and design of initiatives, actively seeking their feedback to understand which initiatives are likely to be well received or rejected by the target population.

Finally, CCB recognizes that many Participants are currently under-resourced and may require flexibility with respect to when and where they participate in cultural competency and health literacy training programs. To mitigate the risk of low provider participation in trainings, CCB will offer trainings through various media – online, telephonic and in-person—to facilitate ongoing access to information of relevance.

IPQR Module 4.4 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

The successful implementation of CCB's health literacy/cultural competency and training strategies is dependent on the practitioner engagement and workforce work streams. If CCB is unable to meaningfully engage practitioners or cultivate an adequate workforce to serve its beneficiaries, efforts to develop programs and curricula will have a less than optimal effect. Additionally, CCB will need to deploy a broad worker training program which will encompass health literacy/cultural competency. Deployment of cultural competency training programs is dependent on the



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 65 of 639 Run Date : 03/30/2018

Community Care of Brooklyn (PPS ID:33)

broader training strategy.

The development of IT systems and organizational processes to support provider relations and patient demographics will also be critical to ensuring that (1) CCB is aware of and can track all CCB providers and other members of the workforce, their access to programs, and completion of curricula and (2) CCB can capture important data about beneficiaries' cultural and linguistic backgrounds and preferences to inform providers and connect beneficiaries with appropriate resources.



Page 66 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

IPQR Module 4.5 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for this workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
CCB Care Delivery and Quality Committee	Chairperson: Karen Nelson, MD, MPH, Senior Vice President, Integrated Delivery Systems, MMC, and Chief Medical Officer, Maimonides Central Services Organization (CSO)	Oversee the development of CCB Cultural Competency / Health Literacy standards and the strategy to achieve them
CCB Workforce Committee	Committee Chairperson TBD DY1 Q2 Interim Lead: David Cohen, MD, MSc, Executive Vice President for Clinical Affairs and Affiliations, MMC, and CEO, Maimonides Central Services Organization (CSO)	Oversee development and implementation of CCB's training strategy, to include training for CCB Participant staff in cultural competency and health literacy



Page 67 of 639

Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

☑ IPQR Module 4.6 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities		
Internal Stakeholders				
CCB Participant network providers, including PCPs and other providers such as CAMBA, a.i.r. NYC, JASA, NAMI, and Village Care	Recipients of educational and training programs	Commitment to the achievement of CCB's cultural competency standards		
Training Vendor (Contractor TBD)	Development and implementation of cultural competency training program	Develop and implement CCB's cultural competency training & education program		
CBOs, such as Caribbean Women's Health Association, God's Love We Deliver, National Alliance on Mental Illness, others	Provide feedback on proposed approach to increasing / enhancing cultural competency of the CCB network	Providing subject matter expertise; assisting with development/strengthening of channels of communication with Medicaid beneficiaries		
External Stakeholders				
Religious/Cultural Institutions	Provide feedback on training and communication strategies	Providing subject matter expertise; assisting with development/strengthening of communications strategies		
Patients & Families	Recipients of improved services; consultation on design of cultural competency / health literacy initiatives	Feedback on proposed cultural competency / health literacy initiatives		



Page 68 of 639

Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

IPQR Module 4.7 - IT Expectations

Instructions:

Please clearly describe how the development of shared IT infrastructure across the PPS will support the development and implementation of your cultural competency / health literacy strategy and the achievement of the milestones described above.

CCB will use IT systems to support the identification of cultural competency gaps, development of culturally competent resources/trainings, and implementation of the cultural competency/health literacy strategy. In the identification of cultural competency gaps, CCB will use data to identify demographic characteristics, health disparities, and health care usage information, within the very diverse populations across Brooklyn. This data will underpin the formation of the cultural competency/health literacy strategy, which will lay out the target populations, interventions, and trainings that will be conducted. Additionally, IT systems will support CCB in regularly assessing progress against the strategy and DSRIP milestones related to cultural competency and health literacy.

IPQR Module 4.8 - Progress Reporting

Instructions:

Please describe how you will measure the success of this organizational workstream.

Addressing cultural competency and health literacy across CCB will determine CCB's ability to achieve and perform against project requirements. CCB will measure the success of the cultural competency and health literacy strategy by the extent to which health outcomes improve across our entire attributed beneficiary population, taking into account improvements across different segments of the population (e.g., different race/ethnicities/primary language, etc.). Achievement will also be measured by attainment of overall DSRIP goals of reducing unnecessary emergency room and hospital utilization by 25%.

At a more granular level, we will measure success by working closely and cultivating meaningful working relationships with community-based organizations (CBOs) and other key leaders from communities characterized by health disparities to develop an actionable cultural competency and health literacy strategy and corresponding training plan that are adopted by the Executive Committee. Another measure of success will be the number of providers and other professionals trained in cultural competency and health literacy. The CSO will support the development of the strategy and training plan and, subsequently, track our progress against the strategy. We will also work closely with CBOs and key Participants to assess target population to measure patient engagement and satisfaction and analyze available data to inform changes to our strategy and initiatives.

IPQR Module 4.9 - IA Monitoring

Instructions:



Page 69 of 639 **Run Date**: 03/30/2018

DSRIP Implementation Plan Project



Page 70 of 639

Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Section 05 – IT Systems and Processes

IPQR Module 5.1 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Perform current state assessment of IT capabilities across network, identifying any critical gaps, including readiness for data sharing and the implementation of interoperable IT platform(s).	Completed	Detailed IT current state assessment. Relevant QEs (RHIOs/HIEs) should be involved in performing this assessment.	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4	NO
Task Establish CCB IT Committee and populate membership from key CCB Participants and stakeholders.	Completed	Establish CCB IT Committee and populate membership from key CCB Participants and stakeholders.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Engage RHIO and other NYS resources to determine RHIO/SHIN-NY technical capacity to meet connectivity and other technological gaps identified in the Participant Survey.	Completed	Engage RHIO and other NYS resources to determine RHIO/SHIN-NY technical capacity to meet connectivity and other technological gaps identified in the Participant Survey.	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4	
Task Assess CCB Participants' current IT capabilities through the Participant Survey, which asks questions regarding RHIO connectivity, EHR use, Meaningful Use Attestation status, etc.	Completed	Assess CCB Participants' current IT capabilities through the Participant Survey, which asks questions regarding RHIO connectivity, EHR use, Meaningful Use Attestation status, etc.	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4	
Task Complete CCB Current State Assessment, identifying Participant readiness and need for: local EHR system implementation/upgrade and/or RHIO Connectivity; the PPS provided Care Coordination system, GSI Health Coordinator ("the Dashboard"); and other	Completed	Complete CCB Current State Assessment, identifying Participant readiness and need for: local EHR system implementation/upgrade and/or RHIO Connectivity; the PPS provided Care Coordination system, GSI Health Coordinator ("the Dashboard"); and other centrally provided and NYS systems (e.g. MAPP).	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4	



Page 71 of 639 Run Date : 03/30/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
centrally provided and NYS systems (e.g. MAPP).									
Milestone #2 Develop an IT Change Management Strategy.	Completed	IT change management strategy, signed off by PPS Board. The strategy should include: Your approach to governance of the change process; A communication plan to manage communication and involvement of all stakeholders, including users; An education and training plan; An impact / risk assessment for the entire IT change process; and Defined workflows for authorizing and implementing IT changes	10/01/2015	06/30/2017	10/01/2015	06/30/2017	06/30/2017	DY3 Q1	NO
Task Under the leadership of the PPS CIO, work with the IT Committee and other PPS committees and workgroups, as well as with key Stakeholders, to establish a process for developing and updating the IT Change Management Plan, including the Communication Plan, the Provider-facing Education and Training plan, the Technical Change Management Plan, and an overall Impact and Risk Assessment.	Completed	Under the leadership of the PPS CIO, work with the IT Committee and other PPS committees and workgroups, as well as with key Stakeholders, to establish a process for developing and updating the IT Change Management Plan, including the Communication Plan, the Provider-facing Education and Training plan, the Technical Change Management Plan, and an overall Impact and Risk Assessment.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Under the leadership of the PPS CIO and assigned workgroup, develop the proposed IT Change Management Communication Plan in accordance with the agreed upon process.	Completed	Under the leadership of the PPS CIO and assigned workgroup, develop the proposed IT Change Management Communication Plan in accordance with the agreed upon process.	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4	
Task Under the leadership of the PPS CIO and assigned workgroup, develop the proposed IT Change Management Education and Training Plan in accordance with the agreed upon process.	Completed	Under the leadership of the PPS CIO and assigned workgroup, develop the proposed IT Change Management Education and Training Plan in accordance with the agreed upon process.	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4	
Task Under the leadership of the PPS CIO and assigned workgroup, develop the proposed IT Technical Change Management Plan in accordance with the agreed upon process. This	Completed	Under the leadership of the PPS CIO and assigned workgroup, develop the proposed IT Technical Change Management Plan in accordance with the agreed upon process. This includes the process for defining, authorizing and implementing changes and enhancements to PPS	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4	



Page 72 of 639 **Run Date**: 03/30/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
includes the process for defining, authorizing and implementing changes and enhancements to PPS provided IT systems, and for addressing challenges to local Participant adoption and use of common IT platforms and applications.		provided IT systems, and for addressing challenges to local Participant adoption and use of common IT platforms and applications.							
Task Under the leadership of the PPS CIO and workgroups, submit the merged, comprehensive IT Change Management Plan to the IT Committee for Review, Comment, and Approval. Revisit and revise change items and revise with relevant as appropriate.	Completed	Under the leadership of the PPS CIO and workgroups, submit the merged, comprehensive IT Change Management Plan to the IT Committee for Review, Comment, and Approval. Revisit and revise change items and revise with relevant as appropriate.	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4	
Task Under the leadership of the PPS CIO and key stakeholders, submit the comprehensive IT Change Management Plan to the Executive Committee for Approval.	On Hold	Under the leadership of the PPS CIO and key stakeholders, submit the comprehensive IT Change Management Plan to the Executive Committee for Approval.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Milestone #3 Develop roadmap to achieving clinical data sharing and interoperable systems across PPS network	Completed	Roadmap document, including current state assessment and workplan to achieve effective clinical data sharing and interoperable systems where required. The roadmap should include: A governance framework with overarching rules of the road for interoperability and clinical data sharing; A training plan to support the successful implementation of new platforms and processes; and Technical standards and implementation guidance for sharing and using a common clinical data set Detailed plans for establishing data exchange agreements between all providers within the PPS, including care management records (completed subcontractor DEAAs with all Medicaid providers within the PPS; contracts with all relevant CBOs including a BAA documenting the level of PHI to be shared and the purpose of this sharing).	07/01/2015	06/30/2017	07/01/2015	06/30/2017	06/30/2017	DY3 Q1	NO
Task Under the leadership of the PPS CIO and IT Committee, in collaboration with PPS Clinical/Operational and key Stakeholders, develop a cross-functional governance	Completed	Under the leadership of the PPS CIO and IT Committee, in collaboration with PPS Clinical/Operational and key Stakeholders, develop a cross-functional governance framework for establishing the PPS Roadmap for Clinical Data Sharing via Interoperable Systems. The Roadmap will	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4	



Page 73 of 639 Run Date : 03/30/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
framework for establishing the PPS Roadmap for Clinical Data Sharing via Interoperable Systems. The Roadmap will be tailored to maximize the adoption and effectiveness of all three interoperable tiers of the PPS technical architecture, including NYS, PPS, and local Participant EHR data and services, particularly the rapid adoption of the PPS provided centralized Care Coordination system.		be tailored to maximize the adoption and effectiveness of all three interoperable tiers of the PPS technical architecture, including NYS, PPS, and local Participant EHR data and services, particularly the rapid adoption of the PPS provided centralized Care Coordination system.							
Task As part of the Roadmap, under the leadership of the PPS CIO and IT Committee, develop a plan for maximizing the speed of adoption and use of the HIPAA compliant centralized PPS Care Coordination system (GSI Health Coordinator), which is already interoperable with the RHIO/SHIN-NY via an HL7/IHE standards based interface; thereby immediately enabling HIPAA compliant data sharing among PPS Participants and Programs.	Completed	As part of the Roadmap, under the leadership of the PPS CIO and IT Committee, develop a plan for maximizing the speed of adoption and use of the HIPAA compliant centralized PPS Care Coordination system (GSI Health Coordinator), which is already interoperable with the RHIO/SHIN-NY via an HL7/IHE standards based interface; thereby immediately enabling HIPAA compliant data sharing among PPS Participants and Programs.	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4	
Task Under the leadership of the PPS CIO, the CCB IT Committee and other PPS Stakeholders, define and prioritize technical enhancements to the PPS provided centralized Care Coordination system (GSI Health Coordinator). Enhancements will be focused on the key care management, standards based (ONC, HL7, IHE) Communication, Reporting, and ease of access (e.g., Single Sign-On) capabilities promoting widespread adoption and support for implementation of DSRIP projects.	Completed	Under the leadership of the PPS CIO, the CCB IT Committee and other PPS Stakeholders, define and prioritize technical enhancements to the PPS provided centralized Care Coordination system (GSI Health Coordinator). Enhancements will be focused on the key care management, standards based (ONC, HL7, IHE) Communication, Reporting, and ease of access (e.g., Single Sign-On) capabilities promoting widespread adoption and support for implementation of DSRIP projects.	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4	
Task Analyze the results of the PPS Participant survey to identify gaps in local Participant EHR and RHIO/SHIN-NY connectivity.	Completed	Analyze the results of the PPS Participant survey to identify gaps in local Participant EHR and RHIO/SHIN-NY connectivity.	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4	
Task Based on the results of the PPS Participant	Completed	Based on the results of the PPS Participant survey, prioritize efforts and resources to maximize the speed and	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4	



Page 74 of 639 Run Date : 03/30/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
survey, prioritize efforts and resources to maximize the speed and effectiveness of Safety Net Provider certified EHR adoption/upgrade and HL7/IHE standards based RHIO/SHIN-NY connectivity.		effectiveness of Safety Net Provider certified EHR adoption/upgrade and HL7/IHE standards based RHIO/SHIN-NY connectivity.							
Task Merge the multiple work streams into a comprehensive PPS Data Sharing and Interoperability Roadmap. Submit to the IT Committee and other relevant workgroups and stakeholders for review, comment, and revision. Include a schedule for review/revision to adapt to changes in regulations, technology standards, and statewide services (e.g. MAPP,SHIN-NY), etc.	Completed	Merge the multiple work streams into a comprehensive PPS Data Sharing and Interoperability Roadmap. Submit to the IT Committee and other relevant workgroups and stakeholders for review, comment, and revision. Include a schedule for review/revision to adapt to changes in regulations, technology standards, and statewide services (e.g. MAPP,SHIN-NY), etc.	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4	
Task Submit the PPS Data Sharing and Interoperability Roadmap to the Executive Committee for approval.	On Hold	Submit the PPS Data Sharing and Interoperability Roadmap to the Executive Committee for approval.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Milestone #4 Develop a specific plan for engaging attributed members in Qualifying Entities	Completed	PPS plan for engaging attributed members in Qualifying Entities, signed off by PPS Board. The plan should include your approach to outreach into culturally and linguistically isolated communities.	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4	NO
Task Review list of attributed members from NYS.	Completed	Review list of attributed members from NYS.	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4	
Task Working with the Care Delivery and Quality Committee, the CSO's Chief Medical Officer, Associate Medical Director and other members of the CSO management team will draft a patient engagement plan, taking into account findings from the Community Needs Assessment (CNA) and cultural competency/health literacy considerations.	Completed	Working with the Care Delivery and Quality Committee, the CSO's Chief Medical Officer, Associate Medical Director and other members of the CSO management team will draft a patient engagement plan, taking into account findings from the Community Needs Assessment (CNA) and cultural competency/health literacy considerations.	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4	
Task Convene patient focus groups to identify and assess appropriate patient engagement channels (e.g., phone, texts, email, in-person, etc.) for	Completed	Convene patient focus groups to identify and assess appropriate patient engagement channels (e.g., phone, texts, email, in-person, etc.) for specific patient populations (e.g. based on primary diagnosis, age, ethnicity, etc.).	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4	



Page 75 of 639 Run Date : 03/30/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
specific patient populations (e.g. based on primary diagnosis, age, ethnicity, etc.).									
Task Develop patient engagement plan detailing plans for various population-appropriate patient engagement channels based on feedback of focus groups on modalities to be used, channels for outreach, and level of effort required. The plan will also identify and mechanisms for tracking and measuring patient engagement (e. g., email open rate, number of completed care plans, number of attributed members providing RHIO consent, etc.) and plans for refining engagement strategy over time, based on outcomes.	Completed	Develop patient engagement plan detailing plans for various population-appropriate patient engagement channels based on feedback of focus groups on modalities to be used, channels for outreach, and level of effort required. The plan will also identify and mechanisms for tracking and measuring patient engagement (e.g., email open rate, number of completed care plans, number of attributed members providing RHIO consent, etc.) and plans for refining engagement strategy over time, based on outcomes.	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4	
Task Present plan to Executive Committee for review and approval.	Completed	Present plan to Executive Committee for review and approval.	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4	
Milestone #5 Develop a data security and confidentiality plan.	Completed	Data security and confidentiality plan, signed off by PPS Board, including: Analysis of information security risks and design of controls to mitigate risks Plans for ongoing security testing and controls to be rolled out throughout network.	04/01/2015	06/30/2016	04/01/2015	06/30/2016	06/30/2016	DY2 Q1	NO
Task Under the leadership of the PPS CIO/CISO and IT Committee, and working with key NYS Stakeholders, define the scope and approach for conducting a comprehensive PPS Data Security and Confidentiality gap assessment to analyze security risks and design appropriate mitigation controls.	Completed	Under the leadership of the PPS CIO/CISO and IT Committee, and working with key NYS Stakeholders, define the scope and approach for conducting a comprehensive PPS Data Security and Confidentiality gap assessment to analyze security risks and design appropriate mitigation controls.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Under the leadership of the PPS CIO/CISO and IT Committee, and working with key NYS stakeholders, identify major sources, types, access channels, user roles, and special technical and administrative requirements.	Completed	Under the leadership of the PPS CIO/CISO and IT Committee, and working with key NYS stakeholders, identify major sources, types, access channels, user roles, and special technical and administrative requirements.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	



Page 76 of 639 Run Date : 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task Under the leadership of the PPS CIO/CISO and IT Committee, work with NYS, RHIO, and PPS legal counsel to explore and evaluate consent instruments (existing and desired/future) for sharing of patient data among PPS Participants, including data sourced from payers and the RHIO/SHIN-NY.	Completed	Under the leadership of the PPS CIO/CISO and IT Committee, work with NYS, RHIO, and PPS legal counsel to explore and evaluate consent instruments (existing and desired/future) for sharing of patient data among PPS Participants, including data sourced from payers and the RHIO/SHIN-NY.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Under the leadership of the PPS CIO/CISO and IT Committee, define high level technical and administrative requirements (e.g., BAAs, NYS IAL, etc.).	Completed	Under the leadership of the PPS CIO/CISO and IT Committee, define high level technical and administrative requirements (e.g., BAAs, NYS IAL, etc.).	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Identify gaps between current NYS, PPS and PPS Participant technical, administrative, and process capabilities versus requirements, evaluate risks presented by identified gaps and potential mitigation strategies.	Completed	Identify gaps between current NYS, PPS and PPS Participant technical, administrative, and process capabilities versus requirements, evaluate risks presented by identified gaps and potential mitigation strategies.	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Develop plan for implementation of controls and testing in alignment with PPS priorities for Clinical and other data sharing across channels and provider (PPS Participant) types, including provisions for periodic review and revision to address the changes in program needs, data sources, standards, NYS guidance and regulations.	Completed	Develop plan for implementation of controls and testing in alignment with PPS priorities for Clinical and other data sharing across channels and provider (PPS Participant) types, including provisions for periodic review and revision to address the changes in program needs, data sources, standards, NYS guidance and regulations.	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Finalize and obtain Executive Committee approval of data security and confidentiality plan.	Completed	Finalize and obtain Executive Committee approval of data security and confidentiality plan.	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description
illiootorio riallio	ii t iii di dollono	qualitarity opulate 2000 i piloti

No Records Found



Page 77 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Perform current state assessment of IT capabilities across network, identifying any critical gaps, including readiness for data sharing and the implementation of interoperable IT platform(s).	
Develop an IT Change Management Strategy.	
Develop roadmap to achieving clinical data sharing and interoperable systems across PPS network	
Develop a specific plan for engaging attributed members in Qualifying Entities	
Develop a data security and confidentiality plan.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1 Pass & Complete		
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	



Page 78 of 639

Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

IPQR Module 5.2 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and
								Quarter

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Milestone Name	Narrative Text

No Records Found



Page 79 of 639

Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

IPQR Module 5.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the key challenges or risks that you foresee in creating and implementing your IT governance structure, your plans for data sharing across your network, your approach to data security and confidentiality, and the achievement of the milestones described above, including the potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

The primary challenges to implementing the IT strategy center on the vast number of CCB Participants and the wide variation in their existing IT capabilities, systems, and capacity. Notably, CCB includes a large number of voluntary providers with neither the IT infrastructure nor the resources to support the procurement or implementation of new systems. These providers may also be hesitant to participate in an IT strategy unless there is a clear tie to benefits for the provider, including financial incentives. To address these risks, CCB will undertake a deliberate and thoughtful approach to engaging providers in the development and roll out of the PPS's IT strategy, and identify provider champions to both serve on the IT Committee and communicate changes to their peers. CCB will also, through its IT assessment, identify and subsequently develop resources and offer funding, as available, to assist providers with implementation.

The IT strategy will rely heavily on the Central Services Organization's (CSO) ability to support its development and execution. The CSO has been established, but it is a new organization with new personnel. To mitigate the risk that CSO development may delay work on the IT strategy, the CSO will rely on experienced IT leadership and personnel to lead its IT strategy and planning activities.

The success of the IT strategy and PPS will, to some extent, be dependent on CCB's ability to effectively work with Healthix (RHIO) and CCB Participants' vendors to enable connectivity, data exchange, and reporting. To mitigate this risk, CCB will engage Healthix and key Participant vendors early in the process to ensure processes and communication mechanisms are in place to facilitate timely implementation, along with the required data sharing policies. CCB will leverage its role as a large PPS encompassing many providers to negotiate effectively with Healthix. CCB will also offer an existing web-based care management platform, the GSI Health Coordinator (often referred to as the Dashboard), to Participants without existing systems to promote access to a shared IT platform.

IPQR Module 5.4 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

IT will be critical to the success of nearly every workstream described in the Implementation Plan and its interdependencies are far reaching. Notably, the clinical integration work stream will rely on information gathered through the IT assessment and development of system requirements to inform the PPS's strategy and use cases. The population health management strategy will inform the development of platforms or shared systems to support the PPS, as will the cultural competency and health literacy strategy with respect to both provider and patient-facing tools. The workforce and practitioner engagement work streams are linked to IT as there will be a major training component for practitioners, their staff, and members of their care teams to ensure systems are utilized effectively and promote care coordination. Finally, CCB's governance work stream and committees will serve to ensure the coordination of IT with all of the necessary work streams in an effort to achieve economies of scale and



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 80 of 639 Run Date: 03/30/2018

Community Care of Brooklyn (PPS ID:33)

prioritize activities and development to meet the needs of CCB Participants and support the achievement of DSRIP goals.



Page 81 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

IPQR Module 5.5 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Chief Information Officer for Population Health, Maimonides Central Services Organization (CSO)	Michael Carbery	Leadership of IT Governance, IT Change Management, IT Strategy and IT roadmap development processes
Data and Security Lead, Maimonides Central Services Organization (CSO)	Unfilled Position, reporting to the CIO for Population Health	Data security and confidentiality plan
CCB IT Committee	Committee Chairperson TBD DY1 Q2 Interim Lead: Michael Carbery, Chief Information Officer for Population Health, Maimonides Central Services Organization	IT strategy and roadmap, IT Change Management
CCB Care Delivery and Quality Committee, including key Participant leadership	(CSO) Chairperson: Karen Nelson, MD, MPH, Senior Vice President, Integrated Delivery Systems, MMC, and Chief Medical Officer, Maimonides Central Services Organization (CSO)	Qualified Entity engagement plan



Page 82 of 639

Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

IPQR Module 5.6 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
CCB Participants	Responsible for managing EHR interfaces and interoperability	Clinical data sharing and use of systems
CCB Executive Committee	Approval and oversight	Patient engagement plan and IT Strategy and roadmap
Key Hospitals and Medical Practices	Key CCB Participants	Clinical data sharing and use of systems
IT Vendors such as GSI Health	Provider of IT platforms	IT vendor for GSI Health Coordinator ("Dashboard"), others
External Stakeholders		
Healthix (RHIO)	RHIO Platform Lead	Roadmap for identifying need for and delivering new data sharing and other capabilities
Government agencies, such as NYS DOH, NYC DOHMH, OMH, OASAS, DSS	Oversight and collaboration	Overseeing DSRIP contract and processing release of DSRIP funds (NYS DOH); providing ongoing guidance with respect to DSRIP deliverables and requirements (NYS DOH); participating in workgroup and committees (NYC DOHMH); providing oversight, regulations, and collaboration (all)
Consumers/Families/Caregivers	Beneficiaries and focus group members	Input and feedback on Qualified Entity engagement plan



Page 83 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

IPQR Module 5.7 - Progress Reporting

Instructions:

Instructions:

Please describe how you will measure the success of this organizational workstream.

Securely and effectively connecting all Participants to allow for data sharing and collaborative patient care will play a large role in CCB's ability to successfully implement projects, improve care, and achieve broader DSRIP goals. To measure CCB's progress in achieving the IT strategy, we will track multiple measures of IT implementation and capabilities among Participants, including, but not limited to: EHR completeness reports, implementation and utilization of Meaningful Use and PCMH level-3 certified EHRs, and documentation and use of the GSI Health Coordinator Dashboard. The IT Committee will develop additional metrics as it develops the IT Strategy and roadmap to measure the PPS's progress against the strategy and budget.

IPQR Module 5.8 - IA Monitoring



DSRIP Implementation Plan Project

Run Date: 03/30/2018

Page 84 of 639

Community Care of Brooklyn (PPS ID:33)

Section 06 – Performance Reporting

IPQR Module 6.1 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Establish reporting structure for PPS-wide performance reporting and communication.	Completed	Performance reporting and communications strategy, signed off by PPS Board. This should include: The identification of individuals responsible for clinical and financial outcomes of specific patient pathways; Your plans for the creation and use of clinical quality & performance dashboards Your approach to Rapid Cycle Evaluation	04/01/2015	09/30/2016	04/01/2015	09/30/2016	09/30/2016	DY2 Q2	NO
Task Review documents pertaining to DSRIP metrics and reporting requirements, including the Metrics Specification Manual, the Domain 1 Project Requirements Milestones and Metrics document, and the Baseline data.	Completed	Review documents pertaining to DSRIP metrics and reporting requirements, including the Metrics Specification Manual, the Domain 1 Project Requirements Milestones and Metrics document, and the Baseline data.	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task Assess, across all projects, needs for PPS- specific performance metrics (to supplement the existing State metrics) through discussions with Participants, committees, subject matter experts.	Completed	Assess, across all projects, needs for PPS-specific performance metrics (to supplement the existing State metrics) through discussions with Participants, committees, subject matter experts.	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Identify sources of data and propose collection methods for those metrics that will not be provided by the State.	Completed	Identify sources of data and propose collection methods for those metrics that will not be provided by the State.	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Identify point person(s) for reporting at each Participant.	Completed	Identify point person(s) for reporting at each Participant.	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Assess collection and reporting capabilities of	Completed	Assess collection and reporting capabilities of CSO/Participants relative to identified needs.	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2	



Page 85 of 639 Run Date : 03/30/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
CSO/Participants relative to identified needs.									
Task Identify and develop a plan to address identified gaps between collection and reporting requirements and capabilities of the PPS and Participants.	Completed	Identify and develop a plan to address identified gaps between collection and reporting requirements and capabilities of the PPS and Participants.	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Task Assess Managed Care Organization (MCO) capabilities for data exchange relative to requirements for performance metric submission.	Completed	Assess Managed Care Organization (MCO) capabilities for data exchange relative to requirements for performance metric submission.	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Collaborating across project teams and relevant committees, develop a performance reporting strategy encompassing infrastructure, required IT support, support for Rapid Cycle Evaluation initiatives, alignment with MCOs, communication strategies, roles and responsibilities at Participants and PPS, available implementation support and provisions for ongoing review and revision of the strategy.	Completed	Collaborating across project teams and relevant committees, develop a performance reporting strategy encompassing infrastructure, required IT support, support for Rapid Cycle Evaluation initiatives, alignment with MCOs, communication strategies, roles and responsibilities at Participants and PPS, available implementation support and provisions for ongoing review and revision of the strategy.	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Task Present performance reporting and communications strategy to the Finance and Executive Committees for approval.	Completed	Present performance reporting and communications strategy to the Finance and Executive Committees for approval.	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Communicate relevant components, responsibilities and schedules from the performance reporting and communications strategy to Participants and implement across the PPS network.	Completed	Communicate relevant components, responsibilities and schedules from the performance reporting and communications strategy to Participants and implement across the PPS network.	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Milestone #2 Develop training program for organizations and individuals throughout the network, focused on clinical quality and performance reporting.	Completed	Finalized performance reporting training program.	10/01/2015	09/30/2017	10/01/2015	09/30/2017	09/30/2017	DY3 Q2	NO
Task Identify Participant-level performance reporting training needs (based on the performance reporting structure detailed in Milestone #1)	Completed	Identify Participant-level performance reporting training needs (based on the performance reporting structure detailed in Milestone #1) addressing expectations for project-specific data collection and reporting as well as broader performance	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2	



Page 86 of 639 Run Date : 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
addressing expectations for project-specific data collection and reporting as well as broader performance and quality initiatives, such as Rapid Cycle Evaluation.		and quality initiatives, such as Rapid Cycle Evaluation.							
Task Develop performance reporting training program, including appropriate, effective method(s) (e.g. instructor-led workshops, webinars, e-learning via an online platform such as Salesforce) tailored to the subject matter as well as the capacity and needs of Participants.	s) (e.g. Completed ce)	Develop performance reporting training program, including appropriate, effective method(s) (e.g. instructor-led workshops, webinars, e-learning via an online platform such as Salesforce) tailored to the subject matter as well as the capacity and needs of Participants.	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4	
Task Develop rollout schedule for Participants; identify specific individuals to participate in specific modules/programs.	Completed	Develop rollout schedule for Participants; identify specific individuals to participate in specific modules/programs.	07/01/2016	06/30/2017	07/01/2016	06/30/2017	06/30/2017	DY3 Q1	
Task Finalize the performance reporting training program and receive approval from the Finance and Executive Committee.	On Hold	Finalize the performance reporting training program and receive approval from the Finance and Executive Committee.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Pilot training to representative sample of target Participants for feedback.	On Hold	Pilot training to representative sample of target Participants for feedback.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Finalize and initiate training to broader target audience of Participants, including solicitation of feedback for ongoing refinement.	Completed	Finalize and initiate training to broader target audience of Participants, including solicitation of feedback for ongoing refinement.	10/01/2016	09/30/2017	10/01/2016	09/30/2017	09/30/2017	DY3 Q2	

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description

No Records Found

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
		•		•	•



Page 87 of 639 Run Date : 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Establish reporting structure for PPS-wide performance reporting	
and communication.	
Develop training program for organizations and individuals	
throughout the network, focused on clinical quality and	
performance reporting.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	



Page 88 of 639

Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

IPQR Module 6.2 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and
								Quarter

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Milestone Name	Narrative Text

No Records Found



Page 89 of 639

Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

IPQR Module 6.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the key challenges or risks that you foresee in implementing performance reporting structures and processes and effective performance management within your network, including potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

Participants in the CCB network have varying levels of reporting and analytical capabilities, yet all will need to understand how to interpret reports and use them to improve clinical care management and financial outcomes. To mitigate this risk, CCB's training programs will educate key personnel within each Participant entity on the PPS reporting structure and processes, and resource materials will be made available with respect to performance reporting. CCB will also work with individual Participants to ensure they have the necessary infrastructure to capture and report data per State or CCB reporting requirements. If a Participant lacks sufficient infrastructure, the Central Services Organization (CSO) will identify alternative means for the Participant to collect and report required data through the RHIO, Dashboard, or other means. To the extent Participants belong to more than one PPS, CCB will work with those Participants to ensure Participants can appropriately segment and report data by PPS.

It will be important to define and communicate CCB's performance reporting priorities and expectations to ensure Participants understand the relationship between targeted performance levels and DSRIP funding, as well as the impact of performance on financial sustainability. CCB will address this at a high level through the Master Services Agreement (MSA) contracting process, with Participant-specific exhibits detailing roles and responsibilities relative to each project, reporting requirements, and funding terms. The CSO's responsibilities with respect to analytics and reporting will also be documented and communicated to Participants. Since CCB will evolve with experience and be a "learning entity," it will be essential that the CSO have the capacity to support ongoing assessment and the re-setting of performance expectations over time as necessary to ensure the achievement of both project-specific and overall DSRIP goals. To mitigate the risk that Participants do not actively engage in performance reporting, CCB is developing a practitioner communications plan that will, among other things, address performance reporting expectations and processes, including various options that can be used to reach Participants (e.g., in-person meetings, webinars, newsletters, website updates, etc.)

Over the course of the DSRIP program, it will be increasingly important that Participants be provided with or are able to access reports and analyses that identify specific issues in need of attention to ensure that key milestones and targets are met. The CSO's Analytics & Reporting team will develop performance reports and assist with the interpretation of data to support timely, evidence-based decision making across the CCB network.

As the performance reporting structure is developed, CCB will identify key individuals within each Participant to support performance reporting needs and activities at the organization level. Based on Maimonides' experience implementing the Brooklyn Health Home, CCB anticipates that many small Participants, such as solo or small practice providers, will not have resources readily available to support reporting. Recognizing the importance of accurate and regular reporting to CCB's overall performance, the PPS workforce strategy will address reporting competencies and positions to ensure Participants have adequate support.

IPQR Module 6.4 - Major Dependencies on Organizational Workstreams

Instructions:



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Run Date: 03/30/2018

Page 90 of 639

Community Care of Brooklyn (PPS ID:33)

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

For a clinical quality and performance reporting program to be effective, it must be developed in coordination with the Participant engagement strategy and CCB's approach to population health management. This is critical to ensure that all Participants understand the reporting and performance measurement process and both understand and buy in to the metrics being used to measure performance.

The performance reporting program must also be developed and rolled out with the support of CCB leadership and in the context of the PPS's overall governance structure. CCB will work closely with the appropriate governance committees, specifically the Executive, Finance, and Care Delivery and Quality Committees, to obtain input into the performance reporting structure and metrics and vet the communication plan before it is rolled out to Participants. The Finance Committee will play a particularly important role in assisting CCB as it identifies ties between the performance reporting structure and funds flow.

Finally, the PPS's needs for performance reporting related to the data that Participants will need to submit to CCB and the feedback reports to Participants will require coordination with CCB's IT systems. The CSO leadership will work in tandem to make sure that IT needs for performance reporting are communicated and incorporated into the larger CCB IT Strategy.



Page 91 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

IPQR Module 6.5 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Vice President, Analytics & Business Operations, Maimonides Central Services Organization (CSO)	Robert Cimino	Establish performance reporting and analytics capacity within the CSO, ensure the accuracy, timeliness and accessibility of performance reporting
Project Planning Workgroups, including Care Management, PCMH, 30-Day Readmissions and ED Triage	Kishor Malavade, MD, Associate Medical Director, Maimonides Central Services Organization (CSO)	Define reporting requirements and methodologies for DSRIP projects
CCB Executive Committee	Chairperson: David Cohen, MD, MSc, Executive Vice President for Clinical Affairs and Affiliations, MMC, and CEO, Maimonides Central Services Organization (CSO)	Review and approval of performance reporting plans and structure
CCB Care Delivery & Quality Committee	Chairperson: Karen Nelson, MD, MPH, Senior Vice President, Integrated Delivery Systems, MMC, and Chief Medical Officer, Maimonides Central Services Organization (CSO)	Review and approval of performance reporting plans and structure, focusing on care management and quality metrics and reporting
CCB Finance Committee	Chairperson: Caroline D. Greene, Chief Administrative & Financial Officer, Maimonides Central Services Organization (CSO)	Review and approval of performance reporting plans and structure, focusing on the links between performance reporting, the achievement of performance targets, and DSRIP payments



Page 92 of 639 Run Date : 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

☑ IPQR Module 6.6 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities		
Internal Stakeholders				
Participants' IT Staff	Reporting and IT System maintenance	Monitor use and support of reporting systems		
CCB Workforce Committee	Advise on performance reporting training	Reviewing link between performance reporting training and workforce training curricula and materials		
Participants (e.g., hospitals, clinics, PCPs, specialists, post-acute and long-term care providers, CBOs, and others)	Implement performance reporting processes	Provide performance data; employ standardized care practices to improve patient care outcomes		
Michael Carbery	Chief Information Officer for Population Health, Maimonides Central Services Organization (CSO)	Ensure implementation of all IT requirements related to performance reporting, data security and confidentiality		
External Stakeholders				
Managed Care Organizations	Provide key information to the CCB PPS to support value based purchasing	Provide data to PPS; value based payments		
New York State Department of Health	Provide required metrics and key data to the PPS to evaluate performance and impact on patient outcomes	Provide key data to the PPS to evaluate performance and impact		
Patients and Advocates	Provide qualitative feedback to CCB and Participants on provider/CBO performance	Data sources and feedback		
Healthix and other NYS RHIOs/QEs	Provide key data to the PPS to evaluate performance and impact	Data source		



Page 93 of 639

Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

IPQR Module 6.7 - IT Expectations

Instructions:

Please clearly describe how the development of shared IT infrastructure across the PPS will support your approach to performance reporting.

Timely and accurate performance reporting across CCB will require the establishment of systems of communication among and between the Maimonides CSO and Participants, as well as the establishment of a shared database into which Participant-generated performance reports can be added and from which standard (and possibly customized) performance reports can be pulled. Performance data will need to be collected and maintained in a secure manner consistent with applicable standards, taking into consideration the types of and sources of information that will be involved in assessing Participant and CCB performance over time. The CSO's IT team will play a key role in supporting the performance reporting function, through the establishment and maintenance of secure approaches to the exchange of information, and through participation in the management and support of CCB-specific performance reporting databases. The CIO for the Maimonides CSO will be responsible for ensuring compliance with NYS DOH, Office of Health Insurance Programs requirements applicable to entities receiving Medicaid data in connection with the DSRIP program, such as the requirement that there be two-factor authentication (a.k.a. dual authentication) installed and tested within their IT systems before access to protected health information (PHI) is provided to CSO employees and contractors and/or to CCB Participant entities. The CIO will also be responsible for maintaining (and updating, as necessary) the list of users authorized to access certain NYS DOH systems and files, including but not limited to MAPP and Salient.

IT capabilities will be employed to maximize the impact and effectiveness of the performance reporting structure. CCB will employ tools (e.g., the GSI Health Coordinator/Dashboard, linkages with Healthix (RHIO) for quality metrics, etc.) to collect reliable performance data and analyze this information for rapid cycle evaluation and other performance monitoring responsibilities. However, CCB Participants are at varying levels of readiness and capacity for utilizing the Dashboard and sharing data with Healthix and will require technical assistance to ensure they can actively participate in the PPS's performance reporting structure. Once implemented broadly, these solutions will help ensure that CCB and Participant leadership has access to the information it needs on a timely basis as well as increase the effectiveness and efficiency of decision-making.

IPQR Module 6.8 - Progress Reporting

Instructions:

Please describe how you will measure the success of this organizational workstream.

The success of the CCB performance reporting work stream will be determined upon the acceptance by the Executive Committee of the proposed PPS-wide performance reporting and communication structure, including the adoption of plans to support rapid cycle evaluation of performance relative to agreed-upon DSRIP project goals and targets. CCB's progress in this work stream will be documented through the generation of regular performance reports at various levels (e.g., the PPS; regional, if/as appropriate; project-specific; Participant; and population-levels), and will be distributed to the Care Delivery and Quality, Finance, and Executive Committees for review and feedback. CCB will coordinate the development of the performance reporting training program and work with its Participants to identify and train local staff focused on clinical quality and performance reporting. To measure the success of these trainings, the CSO will identify key performance personnel associated with each



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 94 of 639 Run Date : 03/30/2018

	Participant as well as track the number of trainings completed.
	IPQR Module 6.9 - IA Monitoring
I	Instructions:
Г	



Page 95 of 639

Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Section 07 – Practitioner Engagement

IPQR Module 7.1 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Develop Practitioners communication and engagement plan.	Completed	Practitioner communication and engagement plan. This should include: Your plans for creating PPS-wide professional groups / communities and their role in the PPS structure The development of standard performance reports to professional groupsThe identification of profession / peer-group representatives for relevant governing bodies, including (but not limited to) Clinical Quality Committee	04/01/2015	09/30/2016	04/01/2015	09/30/2016	09/30/2016	DY2 Q2	NO
Task Develop, launch and maintain CCB eNewsletter and website to keep CCB Participants up to date on DSRIP progress and initiatives	Completed	Develop, launch and maintain CCB eNewsletter and website to keep CCB Participants up to date on DSRIP progress and initiatives	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Working with CCB Participants and CBOs, organize CCB practitioners into provider-specific types, such as medical, behavioral health and substance abuse to identify key thought leaders (including leaders in behavioral health and substance abuse treatment programs, among other areas)	Completed	Working with CCB Participants and CBOs, organize CCB practitioners into provider-specific types, such as medical, behavioral health and substance abuse to identify key thought leaders (including leaders in behavioral health and substance abuse treatment programs, among other areas)	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Outreach to CCB's major practitioner groups/communities telephonically and through scheduled in-person visits across organizational types to encourage participation in the Care Delivery and Quality and Finance Committees	telephonically and through scheduled in-person visits across organizational a in the Care Completed Completed Telephonically and through scheduled in-person visits across organizational types to encourage participation in the Care Delivery and Quality and Finance Committees		07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	



Page 96 of 639 Run Date : 03/30/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task Through the Care Delivery and Quality Committee, develop practitioner communication and engagement plan, including approach to DSRIP projects, CCB's quality improvement agenda and practitioner performance reporting	Completed	Through the Care Delivery and Quality Committee, develop practitioner communication and engagement plan, including approach to DSRIP projects, CCB's quality improvement agenda and practitioner performance reporting	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Task Present practitioner communication and engagement plan to CCB Care Delivery and Quality and Executive Committees for review/approval	Completed	Present practitioner communication and engagement plan to CCB Care Delivery and Quality and Executive Committees for review/approval	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Milestone #2 Develop training / education plan targeting practioners and other professional groups, designed to educate them about the DSRIP program and your PPS-specific quality improvement agenda.	Completed	Practitioner training / education plan.	04/01/2015	12/31/2016	04/01/2015	12/31/2016	12/31/2016	DY2 Q3	NO
Task Review CCB practitioner listing and organize into provider-specific types (such as medical, behavioral health and substance abuse, etc.) for DSRIP project training and education purposes	Completed	Review CCB practitioner listing and organize into provider- specific types (such as medical, behavioral health and substance abuse, etc.) for DSRIP project training and education purposes	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Working with the Workforce Committee and key training partners, research vendors or Participants with curriculum development and/or training capabilities, including higher educational entities	Completed	Working with the Workforce Committee and key training partners, research vendors or Participants with curriculum development and/or training capabilities, including higher educational entities	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Leverage early PAC meetings to present CCB- specific DSRIP projects and the CCB quality improvement agenda to give practitioners context of the CCB DSRIP program goals	Completed	Leverage early PAC meetings to present CCB-specific DSRIP projects and the CCB quality improvement agenda to give practitioners context of the CCB DSRIP program goals	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Draft the practitioner training/education plan, to include 1) modalities and metrics to measure the success of trainings, such as focus groups, surveys, completion of CCB deliverables, and 2)	Completed	Draft the practitioner training/education plan, to include 1) modalities and metrics to measure the success of trainings, such as focus groups, surveys, completion of CCB deliverables, and 2) supports necessary to provide to practitioners on a continual basis to ensure compliance with	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3	



Page 97 of 639 Run Date : 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
supports necessary to provide to practitioners on a continual basis to ensure compliance with CCB requirements		CCB requirements							
Task Identify longer term professional education and training needs to be discussed with area colleges, medical schools and other degreegranting entities as appropriate for consideration in the review of strategies to address the future supply of qualified providers of medical and other professional services	Completed	Identify longer term professional education and training needs to be discussed with area colleges, medical schools and other degree-granting entities as appropriate for consideration in the review of strategies to address the future supply of qualified providers of medical and other professional services	04/01/2015	12/31/2016	04/01/2015	12/31/2016	12/31/2016	DY2 Q3	
Task Present practitioner training/education plan to Care Delivery and Quality Committee for review/approval	Completed	Present practitioner training/education plan to Care Delivery and Quality Committee for review/approval	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3	

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description
----------------	-----------------	------------------------------

No Records Found

Prescribed Milestones Current File Uploads

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Develop Practitioners communication and engagement plan.	
Develop training / education plan targeting practioners and	
other professional groups, designed to educate them about the	
DSRIP program and your PPS-specific quality improvement	
agenda.	



Page 98 of 639 **Run Date**: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1 Pass & Complete Milestone #2 Pass & Complete		



DSRIP Implementation Plan Project

Page 99 of 639

Run Date: 03/30/2018

Community Care of Brooklyn (PPS ID:33)

IPQR Module 7.2 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

								DSRIP
Miles (and Table Manage	Status	Deceriation	Original	Original	Start Date	End Date	Quarter	Reporting
Milestone/Task Name	Status	Description	Start Date	End Date	Start Date	End Date	End Date	Year and
								Quarter

No Records Found

PPS Defined Milestones Current File Uploads

Milestone News		Ella Tima	Ella Nama	Description	Halaad Data
Milestone Name	User ID	File Type	File Name	Description	Upload Date
	000		1 110 11011110	2000	opious zato

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Milestone Name	Narrative Text

No Records Found



DSRIP Implementation Plan Project

Page 100 of 639 Run Date : 03/30/2018

Community Care of Brooklyn (PPS ID:33)

IPQR Module 7.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the current level of engagement of your physician community in the DSRIP program and describe the key challenges or risks that you foresee in implementing your plans for physician engagement and achieving the milestones described above. Describe any potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

Community Care of Brooklyn (CCB) has seen a high level of engagement in the practitioner community to date. CCB has included both primary care and subspecialist clinicians from key PPS Participants throughout the application planning process based on the DSRIP projects we selected. Among the physicians participating are: Dr. Steven Silber, Vice President, New York Methodist Hospital; Dr. Russell Portenoy from MJHS; and Dr. Kishor Malavade from Maimonides Medical Center who chairs the City-wide PPS Domain 4 Mental Health and Substance Abuse (MHSA) Infrastructure Workgroup. The MHSA workgroup includes physicians from four PPSs participating in cross-PPS planning for the project. Other practitioner types who are active in CCB DSRIP project planning include nursing, social workers, health educators, mental health professionals, substance abuse professionals.

CCB has held numerous all member webinars to educate practitioners about the transformative nature and resources that DSRIP will bring to Brooklyn's health care delivery system. We have expanded the number and types of practitioners included in the implementation planning process to include a broader group that has more physicians, nurses, social workers, care managers and behavioral health professionals. Additionally, CCB has already begun conversations with key practitioners to initiate engagement and discuss their participation in CCB. The long term success of clinical improvement projects in Domain 3 depends on practitioner willingness to adopt standardized clinical guidelines, processes and protocols across the CCB network proven to result in lower costs and better outcomes.

The biggest risk to achieving these milestones is engaging thousands of practitioners who may be hesitant to take time away from their practice to participate in the Project Advisory Committee and/or to attend the educational and training sessions provided by CCB. CCB hopes to mitigate this problem by providing resources and support to practices in various methods and timeframes to help practitioners work at the top of their licenses and participate in DSRIP activities.

IPQR Module 7.4 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

It is difficult to point to a DSRIP workstream in which practitioner engagement is not interdependent. For example, the use of IT by providers is fundamental to practitioners adopting population health management, tracking quality metrics for performance reporting, monitoring patient activity between visits and receiving alerts that enable quick follow up and communication when patients are in the hospital or ED. Additionally, the linkage to financial sustainability is notable since practitioner success with DSRIP will improve CCB abilities to produce cost savings, improve quality of care and patient outcomes that ultimately lead to financial sustainability via cost reductions and incentive payments to practitioners.



Run Date: 03/30/2018

Page 101 of 639

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

IPQR Module 7.5 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Chief Medical Officer, Maimonides Central Services Organization (CSO)	Karen Nelson, MD, MPH	Oversee CCB practitioner engagement and clinical programs
Associate Medical Director, Maimonides Central Services Organization (CSO)	Kishor Malavade, MD	Oversee CCB practitioner engagement and clinical programs; chair of cross-PPS Mental Health and Substance Abuse (MHSA) Workgroup
Vice President, Clinical Programs & Provider Engagement, Maimonides Central Services Organization (CSO)	Jenny Tsang-Quinn, MD	Oversee physician engagement strategy and PCMH training program
CCB Care Delivery and Quality Committee	Chairperson: Karen Nelson, MD, MPH, Senior Vice President, Integrated Delivery Systems, MMC, and Chief Medical Officer, Maimonides Central Services Organization (CSO)	Develop practitioner engagement plan; monitor and mitigate levels of practitioner engagement
CCB Workforce Committee	Committee Chairperson TBD DY1 Q2 Interim Lead: David Cohen, MD, MSc, Executive Vice President for Clinical Affairs and Affiliations, MMC, and CEO, Maimonides Central Services Organization (CSO)	Oversight of all training strategies, including practitioner education / training



DSRIP Implementation Plan Project

Page 102 of 639 Run Date : 03/30/2018

Community Care of Brooklyn (PPS ID:33)

IPQR Module 7.6 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities		
Internal Stakeholders				
Engaged practitioners from across the CCB network	Target of engagement activities	Provide care; attend training sessions		
External Stakeholders				
Public sector agencies, medical societies, other professional groups	Liaisons to practitioners	Provide guidance and assistance in engaging practitioners		
Patients and caregivers	Recipients of care	Receive care and provide feedback		
Other DSRIP PPSs	Strategic collaborators	Identifying opportunities to minimize redundant efforts in addressing the same practitioner community		



Page 103 of 639 Run Date : 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

IPQR Module 7.7 - IT Expectations

Instructions:

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream.

CCB will use data and IT systems to collect, analyze, and report on performance across CCB. To the extent there is variation in performance across practitioners, CCB will provide reports and pair up champions with lower performing practices. IT capabilities, such as the GSI Health Coordinator/Dashboard, will allow for the collection and reporting of standardized performance metrics and more advanced analysis to support continuous quality improvement and provide data and analytics to participating practitioners. Other technology will be used to deliver key education and trainings to practitioners, as described in the earlier Workforce section. With Participant leaders, CCB will also explore shared IT platforms/websites for communication and collaboration between practitioners and specific learning networks, including but not limited to the MRT Innovation eXchange (MIX).

IPQR Module 7.8 - Progress Reporting

Instructions:

Please describe how you will measure the success of this organizational workstream.

CCB will measure the success of this workstream in three ways. First, at the most basic level, we will monitor attendance at educational and training sessions, all member webinars, and other learning forums provided by the Central Services Organization (CSO). For those who are involved in clinical governance, implementation planning, or advisory groups, we will track attendance at meetings. Second, the CSO will be tracking practitioner performance on each project via rapid cycle evaluation (RCE) and auditing adherence to evidence based guidelines and processes and protocols on a periodic basis. Third, based upon rapid cycle evaluation, we will periodically interview selected practitioners to gain knowledge about their experiences and concerns regarding DSRIP project implementation and impact on them and their patients.

IPQR Module 7.9 - IA Monitoring

Instructions:		



Page 104 of 639

Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Section 08 – Population Health Management

IPQR Module 8.1 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Develop population health management roadmap.	Completed	Population health roadmap, signed off by PPS Board, including: The IT infrastructure required to support a population health management approach Your overarching plans for achieving PCMH 2014 Level 3 certification in relevant provider organizationsDefined priority target populations and define plans for addressing their health disparities.	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3	NO
Task Develop CCB population health management (PHM) vision that aligns with population needs and priorities identified in Community Needs Assessment (CNA), with focus on addressing health disparities related to socioeconomic factors, including health literacy, language barriers, as well as disparities related to clinical conditions (behavioral health, substance abuse).	Completed	Develop CCB population health management (PHM) vision that aligns with population needs and priorities identified in Community Needs Assessment (CNA), with focus on addressing health disparities related to socioeconomic factors, including health literacy, language barriers, as well as disparities related to clinical conditions (behavioral health, substance abuse).	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Identify target population of neighborhoods with a high degree of health disparities based on an assessment and input from Participants.	Completed	Identify target population of neighborhoods with a high degree of health disparities based on an assessment and input from Participants.	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Survey target population and conduct gap analysis between current state and future vision with a special focus on primary care practice organizations' current capabilities and readiness for PHM, including NCQA PCMH Level 3 with	Completed	Survey target population and conduct gap analysis between current state and future vision with a special focus on primary care practice organizations' current capabilities and readiness for PHM, including NCQA PCMH Level 3 with 2014 Standards.	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3	



Page 105 of 639 Run Date : 03/30/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
2014 Standards.									
Task Work with the IT Committee to identify, evaluate, and select IT applications required to automate some PHM functions.	Completed	Work with the IT Committee to identify, evaluate, and select IT applications required to automate some PHM functions.	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task Draft the PHM roadmap, which will incorporate the findings of the gap analysis and also the PCMH strategy for providing technical assistance (described further in project 2.a.i).	Completed	Draft the PHM roadmap, which will incorporate the findings of the gap analysis and also the PCMH strategy for providing technical assistance (described further in project 2.a.i).	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task Present the PHM roadmap to the Executive Committee for review and approval.	Completed	Present the PHM roadmap to the Executive Committee for review and approval.	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3	
Milestone #2 Finalize PPS-wide bed reduction plan.	In Progress	PPS Bed Reduction plan, signed off by PPS Board. This should set out your plan for bed reductions across your network, including behavioral health units/facilities, in line with planned reductions in avoidable admissions and the shift of activity from inpatient to outpatient settings.	10/01/2015	09/30/2018	10/01/2015	09/30/2018	09/30/2018	DY4 Q2	NO
Task Assess trends in inpatient vs. outpatient hospital use by service (e.g., medical, behavioral health) in Brooklyn to identify opportunities and needs to be addressed as part of a PPS-wide bed reduction plan.	In Progress	Assess trends in inpatient vs. outpatient hospital use by service (e.g., medical, behavioral health) in Brooklyn to identify opportunities and needs to be addressed as part of a PPS-wide bed reduction plan.	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4	
Task Analyze data and research on strategies to reduce avoidable inpatient hospitalizations.	Completed	Analyze data and research on strategies to reduce avoidable inpatient hospitalizations.	10/01/2015	06/30/2017	10/01/2015	06/30/2017	06/30/2017	DY3 Q1	
Task Review updated hospital reports on deferred maintenance and efficiency of physical plants to inform assessment of long term viability relative to the clinical and other needs of patient populations currently served, taking into consideration likely impact of DSRIP initiatives on future demand/need for inpatient care.	reports on deferred internance and efficiency of physical plants to orm assessment of long term viability relative the clinical and other needs of patient oulations currently served, taking into insideration likely impact of DSRIP initiatives Review updated hospital reports on deferred and efficiency of physical plants to inform assessment of long term viability relative term viability relative to the clinical and other populations currently served, taking into consideration likely impact of DSRIP initiatives		01/01/2016	06/30/2018	01/01/2016	06/30/2018	06/30/2018	DY4 Q1	
Task Review existing and/or develop methodologies to project future bed need based on analysis of	In Progress	Review existing and/or develop methodologies to project future bed need based on analysis of trends and impact of DSRIP interventions on inpatient utilization by hospital, taking	01/01/2016	06/30/2018	01/01/2016	06/30/2018	06/30/2018	DY4 Q1	



Page 106 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Milestone/Task Name Status		Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
trends and impact of DSRIP interventions on inpatient utilization by hospital, taking into consideration an analysis of access and availability of needed non-inpatient services.		into consideration an analysis of access and availability of needed non-inpatient services.							
Task Test and apply methodology to CCB hospital Participants to estimate bed reductions.	In Progress	Test and apply methodology to CCB hospital Participants to estimate bed reductions.	01/01/2016	06/30/2018	01/01/2016	06/30/2018	06/30/2018	DY4 Q1	
Task Identify potential workforce impacts and training needs related to the achievement of target bed reductions and shifts to the provision of care in non-inpatient settings.	In Progress	Identify potential workforce impacts and training needs related to the achievement of target bed reductions and shifts to the provision of care in non-inpatient settings.	01/01/2016	06/30/2018	01/01/2016	06/30/2018	06/30/2018	DY4 Q1	
Task Work with NYS DOH, OMH, OASAS and other regulatory bodies to obtain needed approvals to proceed with bed reductions and other changes required to support overall plans.	Not Started	Work with NYS DOH, OMH, OASAS and other regulatory bodies to obtain needed approvals to proceed with bed reductions and other changes required to support overall plans.	07/01/2018	09/30/2018	07/01/2018	09/30/2018	09/30/2018	DY4 Q2	
Task Present bed reduction plan to CCB Finance Committee and Executive Committee for review and approval.	Not Started	Present bed reduction plan to CCB Finance Committee and Executive Committee for review and approval.	07/01/2018	09/30/2018	07/01/2018	09/30/2018	09/30/2018	DY4 Q2	

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description
Wilestolle Name	IA IIIsti uctions	Quarterly Opuate Description

No Records Found

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description	Upload Date
--	-------------

No Records Found



Page 107 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Develop population health management roadmap.	
Finalize PPS-wide bed reduction plan.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1 Pass & Complete		
Milestone #2	Pass & Ongoing	



Page 108 of 639

Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

IPQR Module 8.2 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

								DSRIP
Miles (and Table Manage	Status	Deceriation	Original	Original	Start Date	End Date	Quarter	Reporting
Milestone/Task Name	Status	Description	Start Date	End Date	Date Start Date	End Date	End Date	Year and
								Quarter

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name	l User ID I	File Type	File Name	Description	Upload Date
	0005	, , , ,	1 110 1141110	2000р	opiouu buto

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Milestone Name	Narrative Text

No Records Found



Page 109 of 639

Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

IPQR Module 8.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the key challenges or risks that you foresee in implementing these cross-cutting organizational strategies, including potential impacts on specific projects and, crucially, any risks that will undermine your ability to achieve outcome measure targets.

One challenge to accomplishing this work stream is that this is a very new concept to many providers. This may impede provider acceptance of the need to adopt new technologies and work flows to support PHM. To address this risk, the Maimonides Central Services Organization (CSO) will implement a communications and education strategy to enhance providers' understanding and acceptance of PHM. The CSO will also develop and centralize resources and technologies to support providers' transitions to PHM.

CCB anticipates that providers may be slow to adopt new technology which could impact its ability to meet its speed and scale targets. To mitigate this risk, CCB is prepared to devote significant resources to provider training and oversight. CCB will use a variety of training methods to reach providers (in-person, web-based, and telephonic) and will provide training and technical assistance during off hours to meet provider needs.

A third, and potentially the largest challenge is that not all primary care provider (PCP) sites may achieve NCQA PCMH Level 3 Recognition by DY 3. CCB estimates that over half of CCB's PCPs have not yet achieved any level of NCQA PCMH recognition and the process for achieving PCMH recognition is time consuming and requires strong support and time commitment from leadership. There are many barriers that PCPs face, particularly community-based practitioners in small practices, when pursuing and maintaining PCMH recognition. There is a risk that some of these barriers (e.g., level of staff support, technology infrastructure, level of investment, etc.) might be difficult to overcome. To mitigate this risk, CSO staff has been actively reaching out to community physicians and plans to provide in person and online technical assistance to meet NCQA PCMH requirements.

☑ IPQR Module 8.4 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

Population health management (PHM) is interdependent with the IT, clinical integration, and practitioner engagement work streams.

While IT alone will not yield a highly functioning PHM-based primary care practice, it is a necessary component to successfully embed PHM into the daily work flows of a primary care practice. Close alignment of IT architecture and its components with PHM goals must be central to planning, including the selection of applications and phasing in of new technologies along with training capabilities.

Clinical integration intersects with the PHM roadmap in multiple areas, specifically regarding the readiness assessment phase and the identification of data needs including how to integrate data from social services, supported housing providers, and other CBOs into the care planning and registry tools.



Page 110 of 639 Run Date : 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Finally, CCB's ability to achieve population health management will depend on its success at engaging and educating providers toward common protocols to achieve DSRIP goals, including recognition of the importance of health literacy and cultural competence when engaging patients in behavioral change.



Page 111 of 639

Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

IPQR Module 8.5 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational work stream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Vice President, Care Delivery and Regional Oversight, Maimonides Central Services Organization (CSO)	Shari Suchoff	Participate in ongoing refinement of Population Health Management strategy for PPS; participate in leadership of CCB hospital and other organizational engagement efforts
Vice President, Clinical Programs & Provider Engagement, Maimonides Central Services Organization (CSO)	Jenny Tsang-Quinn, MD	Develop work plan for all relevant providers to achieve PCMH 2014 Level 3 Certification; implement PHM IT solutions; participate in leadership of CCB practitioner engagement efforts
Vice President, Care Management, Maimonides Central Services Organization (CSO)	Madeline Rivera, RN	Oversee expansion and strengthening of Care Management capacity across the CCB network; serve as liaison to Brooklyn Health Home and other Health Homes
CCB Executive Committee	Chairperson: David Cohen, MD, MSc, Executive Vice President for Clinical Affairs and Affiliations, MMC, and CEO, Maimonides Central Services Organization (CSO)	Inform and approve the PHM Roadmap, PCMH work plan, and bed reduction plan.
CCB Care Delivery and Quality Committee	Chairperson: Karen Nelson, MD, MPH, Senior Vice President, Integrated Delivery Systems, MMC, and Chief Medical Officer, Maimonides Central Services Organization (CSO)	Overseeing development and review of population health management strategies and programs.



Page 112 of 639 Run Date : 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

IPQR Module 8.6 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
Michael Carbery	Chief Information Officer for Population Health, Maimonides Central Services Organization (CSO)	Information Technology related requirements for PHM
CCB Participants, including PCPs	Implementers of PHM	Perform PHM functions and transition to PCMH Level 3
CBOs, including organizations focused on crime reduction, housing, and transportation (e.g. CAMBA, Caribbean Women's Health Association, GLWD, Village Care, JASA, etc.)	Support care management	Work with care management teams to improve PHM of target populations
Workforce	Bed reduction plan	Affected by bed reduction plan and recipient of CCB training
Robert Cimino	Vice President, Analytics & Business Operations, Maimonides Central Services Organization (CSO)	Establish performance reporting and analytics capacity within the CSO; ensure the accuracy, timeliness and accessibility of performance reporting.
Key Hospital Leadership	Participant Leadership	Inform the development of the Bed Reduction Plan
External Stakeholders		
Government agencies, such as NYS DOH, NYC DOHMH, OMH, OASAS, DSS	Oversight and collaboration	Overseeing DSRIP contract and processing release of DSRIP funds (NYS DOH); providing ongoing guidance with respect to DSRIP deliverables and requirements (NYS DOH); participating in workgroup and committees (NYC DOHMH); providing oversight, regulations, and collaboration (all)
Labor Unions, including 1199SEIU, New York State Nurses Association (NYSNA), Committee of Interns and Residents (CIR), Civil Service Employees Association (CSEA), others	Representatives of subsets of affected staff	Provide input into bed reduction plan
Patients/Consumers	Patients/Consumers	Provide input into bed reduction plan
Managed Care Organizations (MCOs)	Key partner in payment reform	Feedback on CCB value-based payment reforms
NCQA	Standards for PCMH	Provide standards and requirements for PCMH Level 3 recognition
Other DSRIP PPSs	Strategic collaborators	Coordinate efforts in addressing the same patient population



Page 113 of 639

Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

IPQR Module 8.7 - IT Expectations

Instructions:

Please describe the current Population Health Management IT capabilities in place throughout your PPS network and what your plans are at this stage for leveraging these capabilities and/or developing new IT infrastructure.

IT infrastructure will be foundational to properly managing the health of the CCB population. Overall, the CCB network will be required to improve the health of their patients on a community level, and CCB will rely on IT infrastructure and tools to aid Participants in this endeavor. As noted in the milestones above, working closely with the IT Committee, the CSO will explore IT solutions to automate population health management functions (e.g., EMRs, registries) and other applications to support Participants in multi-level reporting, predictive modeling, and continuous quality improvement.

As mentioned elsewhere in this plan, CCB intends to use the GSI Health Coordinator platform, called the "Dashboard," to support multiple workstreams. This existing web-based care planning tool has been used successfully over the last few years within the Brooklyn Health Home network and its functionality could be expanded to address PHM requirements. Additionally, CCB will work hand in hand with the RHIO (Healthix) to support data sharing and needs for population health management, being thoughtful as to not duplicate functionality that certain Participants may have already through their EMRs or other data/IT platforms.

IPQR Module 8.8 - Progress Reporting

Instructions:

Please describe how you will measure the success of this organizational workstream.

A series of measurements related to engagement with PHM applications and training will indicate successful implementation of this work stream. Specific measurements include: number of team members who have begun or completed training on PHM applications; number of providers (primary care team, behavioral health teams, and others) who actively use EMRs, care panning tools, and patient registries; number of primary care practices that have begun PCMH recognition; and number of PCP practices that achieved NCQA level 1, 2 or 3 PCMH recognition; and Executive Committee's approval of the bed reduction plan. In addition, and as specified in more detail under the Performance Reporting section, CCB will survey practitioners regarding adherence to evidence-based practices and analyze CCB Participant data on required performance metrics, such as reduction in preventable admissions and ED visits and HEDIS metrics.

IPQR Module 8.9 - IA Monitoring

Instructions:



Page 114 of 639 **Run Date**: 03/30/2018

DSRIP Implementation Plan Project



Page 115 of 639

Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Section 09 – Clinical Integration

IPQR Module 9.1 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Perform a clinical integration 'needs assessment'.	Completed	Clinical integration 'needs assessment' document, signed off by the Clinical Quality Committee, including: Mapping the providers in the network and their requirements for clinical integration (including clinical providers, care management and other providers impacting on social determinants of health) Identifying key data points for shared access and the key interfaces that will have an impact on clinical integration Identify other potential mechanisms to be used for driving clinical integration	07/01/2015	06/30/2017	07/01/2015	06/30/2017	06/30/2017	DY3 Q1	NO
Task Identify data sources and process for data collection to support clinical integration needs assessment.	Completed	Identify data sources and process for data collection to support clinical integration needs assessment.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Assess/collect data on clinical integration needs of clinical Participants (including individual providers and community-based organizations) using a standardized tool.	Completed	Assess/collect data on clinical integration needs of clinical Participants (including individual providers and community-based organizations) using a standardized tool.		06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Analyze data collected to identify major gaps in clinical integration and priority groups for technical assistance or other supports. This analysis will be used to develop the clinical integration needs assessment and recommendations.	Completed	Analyze data collected to identify major gaps in clinical integration and priority groups for technical assistance or other supports. This analysis will be used to develop the clinical integration needs assessment and recommendations.	01/01/2016	06/30/2017	01/01/2016	06/30/2017	06/30/2017	DY3 Q1	
Task	On Hold	Present clinical integration needs assessment to Care	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	



Page 116 of 639 Run Date : 03/30/2018

DSRIP Implementation Plan Project

Milestone/Task Name	estone/Task Name Status Description		Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Present clinical integration needs assessment to Care Delivery and Quality Committee for approval.		Delivery and Quality Committee for approval.							
Milestone #2 Develop a Clinical Integration strategy.		Clinical Integration Strategy, signed off by Clinical Quality Committee, including: Clinical and other info for sharing Data sharing systems and interoperability A specific Care Transitions Strategy, including: hospital admission and discharge coordination; and care transitions and coordination and communication among primary care, mental health and substance use providers Training for providers across settings (inc. ED, inpatient, outpatient) regarding clinical integration, tools and communication for coordination Training for operations staff on care coordination and communication tools	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4	NO
Task Define the vision for clinical integration, including the target population, technology, and data sharing capabilities that will support shared decision-making and risk taking in connection with specific subsets of the population to be served by the CCB network.	Completed	Define the vision for clinical integration, including the target population, technology, and data sharing capabilities that will support shared decision-making and risk taking in connection with specific subsets of the population to be served by the CCB network.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Work with Care Delivery and Quality Committee to define care transitions and care coordination strategies. Task Define workflows, clinical data sets and other information needed to support clinical integration. Task Identify implications for workforce development and training. Task Identify potential opportunities for clinical integration of certain segments of the CCB network to address the needs of certain Task In Progress In Progress Identify potential opportunities for clinical segments of the CCB network to address the needs of certain Work with Care Delivery and Quality Committee care transitions and care coordination strategies Last Work with Care Delivery and Quality Committee care transitions and care coordination strategies Last Work with Care Delivery and Quality Committee care transitions and care coordination strategies Last Progress In Progress Identify implications for workforce development segments of the CCB network to address the responsible to the progress of the CCB network to address the responsible to the progress of the CCB network to address the responsible to the progress of the CCB network to address the responsible to the progress of the CCB network to address the responsible to the progress of the CCB network to address the responsible to the progress of the CCB network to address the responsible to the progress of the CCB network to address the responsible to the progress of the CCB network to address the responsible to the progress of the CCB network to address the responsible to the progress of the CCB network to address the responsible to the progress of the CCB network to address the responsible to the progress of the CCB network to address the responsible to the progress of the CCB network to address the responsible to the progress of the CCB network to address the responsible to the progress of the CCB network to address the responsible to the progress of the CCB network to address the responsible to the progress of the CCB network to address the responsible to th		Work with Care Delivery and Quality Committee to define care transitions and care coordination strategies.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
		Define workflows, clinical data sets and other information needed to support clinical integration.	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4	
		Identify implications for workforce development and training.	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4	
		Identify potential opportunities for clinical integration of certain segments of the CCB network to address the needs of certain segments of the Medicaid population served by CCB, through full- or partial-risk contracts as defined in the VBP roadmap, including criteria that will be used to determine Participant	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4	



Page 117 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Milestone/Task Name Status		Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
CCB, through full- or partial-risk contracts as defined in the VBP roadmap, including criteria that will be used to determine Participant eligibility for inclusion.		eligibility for inclusion.							
Task Work with IT Committee to develop IT systems strategy to support clinical integration.	In Progress	Work with IT Committee to develop IT systems strategy to support clinical integration.	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4	
Task Draft document outlining preliminary Clinical Integration Strategy, including key assumptions about the projected achievement of DSRIP goals and future state of the CCB network.	In Progress	Draft document outlining preliminary Clinical Integration Strategy, including key assumptions about the projected achievement of DSRIP goals and future state of the CCB network.	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4	
Task Obtain Care Delivery and Quality Committee, Finance Committee and Executive Committee approval of the Clinical Integration Strategy.	Not Started	Obtain Care Delivery and Quality Committee, Finance Committee and Executive Committee approval of the Clinical Integration Strategy.	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4	

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description

No Records Found

Prescribed Milestones Current File Uploads

	Milestone Name	User ID	File Type	File Name	Description	Upload Date
--	----------------	---------	-----------	-----------	-------------	-------------

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Perform a clinical integration 'needs assessment'.	
Develop a Clinical Integration strategy.	



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 118 of 639 Run Date : 03/30/2018

Community Care of Brooklyn (PPS ID:33)

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Ongoing	



DSRIP Implementation Plan Project

Page 119 of 639 Run Date: 03/30/2018

Community Care of Brooklyn (PPS ID:33)

IPQR Module 9.2 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

								DSRIP
Miles (and Table Manage	Status	Deceriation	Original	Original	Start Date	End Date	Quarter	Reporting
Milestone/Task Name Sta	Status	Description	Start Date	End Date	Start Date	End Date	End Date	Year and
								Quarter

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name	l User ID I	File Type	File Name	Description	Upload Date
	0005	, , , ,	1 110 1141110	2000р	opiouu buto

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Milestone Name	Narrative Text

No Records Found



DSRIP Implementation Plan Project

Run Date: 03/30/2018

Page 120 of 639

Community Care of Brooklyn (PPS ID:33)

IPQR Module 9.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the key challenges or risks that you foresee in improving the level of clinical integration throughout your network and achieving the milestones described above. Describe potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

The primary challenge to improving the level of clinical integration is the tight timeline by which we will, by necessity, be conducting assessments of our network in parallel with other assessments and with implementation. For example, ideally, the clinical integration needs assessment would be conducted and completed prior to the IT current state assessment and IT data sharing/interoperability roadmap as the IT work should be tailored to supporting the clinical integration strategy. However, these assessments and strategies will need to be conducted simultaneously to allow us to achieve DSRIP milestones in a timely fashion. The Central Services Organization (CSO) will maintain close communication between the clinical integration and IT teams to avoid risks of these parallel, but related, assessments.

Other risks to effective clinical integration include the large number of voluntary providers in Brooklyn with complex relationships with hospitals or clinics. The diversity in provider number, type, and population served will make obtaining provider buy-in difficult as different providers may require different levels of outreach and support. To address this, the CSO will work closely with provider champions and regional Hubs to customize outreach to providers and encourage engagement. Other risks include the significant immediate requirements for planning, engagement, and start of execution that will rely on the CSO's organizational capacity and timing; the will, skill, and capacity for effective engagement among provider organizations; and sharing patient level data throughout the PPS. These risks will respectively be mitigated by the creation of and reliance on a coordinated governance and planning structure, the development of a practitioner engagement strategy with input from key Participants, and the execution of agreements throughout the PPS to enable data sharing, accompanied by an overarching IT strategy.

IPQR Module 9.4 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

As described in the risks section above, the clinical integration work stream is dependent on nearly every other PPS work stream. It will require the input of the Finance, IT, Workforce, and Care Delivery and Quality Committees as CCB develops strategies to bridge Participants' systems, care models, and ultimately payment models to better serve the target population and transition to value-based purchasing. Of note, the Clinical Integration Strategy will need to be aligned with the IT clinical data sharing/interoperability roadmap as well as the population health management roadmap, as they contain similar aims. Additionally, the clinical integration work stream will rely on information gathered through IT assessments, the clinical operational plans that define the projects care model and the practitioner engagement strategy to achieve Participant buy-in to CCB's clinical integration strategy. Underlying all of these dependencies is the need for a strong governance structure and effective PPS leadership to ensure Committees and the CSO work effectively and collaboratively toward a common goal.



Page 121 of 639 Run Date : 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

IPQR Module 9.5 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
CCB Care Delivery and Quality Committee	Chairperson: Karen Nelson, MD, MPH, Senior Vice President, Integrated Delivery Systems, MMC, and Chief Medical Officer, Maimonides Central Services Organization (CSO)	Made up of members of numerous Participants
Chief Information Officer for Population Health, Maimonides Central Services Organization (CSO)	Michael Carbery	Oversee IT infrastructure to address clinical integration needs
CCB IT Committee	Committee Chairperson TBD DY1Q2 Michael Carbery, Chief Information Officer for Population Health, Maimonides Central Services Organization (CSO)	Oversee IT requirements based on Clinical Integration Strategy
CCB Workforce Committee	Committee Chairperson TBD DY1 Q2 Interim Lead: David Cohen, MD, MSc, Executive Vice President, Clinical Affairs and Affiliations, MMC, and CEO, Maimonides Central Services Organization (CSO)	Develop training plans related to clinical integration strategy



Page 122 of 639

Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

☑ IPQR Module 9.6 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
Practitioners (including providers across the continuum of care)	Participation in clinical integration efforts	Engage in the process, including the consultation process and training
Clinical staff at Participant organizations across the CCB network	Participation in clinical integration efforts	Engage in the process, including the consultation process and training
Practitioners (including providers across the continuum of care)	Participation in clinical integration efforts	Engage in the process, including the consultation process and training
External Stakeholders		
Patients, Family members, and Caregivers	Recipient of improved care due to clinical integration	Feedback, communication, and participation in clinical integration of providers
Healthix and other NYS RHIOs/QEs	Data source and technology provider	Provision of data and connectivity with Participant systems, as needed



Page 123 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

IPQR Module 9.7 - IT Expectations

Instructions:

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream.

The Clinical Integration workgroup will work extremely closely with the IT Committee to make sure that the development, modification, and implementation of IT systems are consistent with the Clinical Integration Strategy. The Strategy will lay out CCB's vision for data sharing and improving interoperability across the CCB network. Coordination and participation of the RHIO in this process will be key. While Participants will be at various stages of clinical integration and will likely need to employ different clinical integration approaches, the CSO and Clinical Integration workgroup will help support all Participants in transforming into a clinically integrated network.

IPQR Module 9.8 - Progress Reporting

Instructions:

Instructions:

Please describe how you will measure the success of this organizational workstream.

CCB will develop a plan for measuring the success of clinical integration in our network by focusing on several specific metrics, to be identified during the development of the Clinical Integration Strategy. Potential indicators of success in this work stream include the development of a Clinical Integration Needs Assessment, establishment of a Clinical Integration workgroup, and formation and Executive Committee approval of the Clinical Integration Strategy. We will also utilize informal surveys and meetings of Participants to gather feedback on their perspective of the process, gauge need for additional supports, and make adjustments to the strategy as needed to most effectively implement clinical integration and work with our Participants.

IPQR Module 9.9 - IA Monitoring:



DSRIP Implementation Plan Project

Page 124 of 639 Run Date : 03/30/2018

Community Care of Brooklyn (PPS ID:33)

Section 10 - General Project Reporting

IPQR Module 10.1 - Overall approach to implementation

Instructions:

Please summarize your intended approach to the implementation of your chosen DSRIP projects, including considerations around how this approach will allow for the successful development of concurrently implementing DSRIP projects.

Community Care of Brooklyn's (CCB) approach to clinical project implementation is to establish a care model built upon a set of resources and capabilities that are mutually reinforcing and common across PPS Participants. The key components of our care model are described below.

- 1. Health Information Technology Platform. The GSI Health Coordinator web-based care planning tool (the Dashboard) will serve as the foundation for CCB's implementation plan by facilitating the development of an integrated delivery system. It addresses the lack of effective information exchange across the continuum of care between health care providers and community based organizations (CBOs). Through the Dashboard, providers can communicate in a timely and secure manner to address the determinants of health. DSRIP funds will be used to deploy the Dashboard across the network. The Central Services Organization (CSO) will provide Participants with implementation assistance and training and will provide ongoing support on protocols and workflows. CCB will build upon prior experience in developing and deploying the Dashboard for health homes.
- 2. Analytics and Reporting Infrastructure. CCB will explore use of the Dashboard to provide a strong analytics infrastructure with embedded population management tools. This will support Participants' timely access to performance reports, enabling providers and other accountable parties to measure and track the impact of their actions. Reporting capabilities will enable CCB to identify changes in care delivery that have a measurable impact on patient satisfaction and outcomes and implement those changes across the PPS.
- 3. Workforce Strategy. The CCB workforce strategy recognizes the need to re-train health care workers and providers to shift from hospital-based care and volume-based incentives to community-based care and value-based payments, and develop training and educational paths for individuals new to the healthcare workforce. These workforce members will be critical as they assist patients in managing chronic conditions and social issues. CCB plans to work with other PPSs, including OneCity Health, on Brooklyn-based workforce strategies and efforts, with the goal of achieving economies of scale and collectively elevating the available workforce. Areas of collaboration include definition of workforce categories and job descriptions.
- 4. Clinical Governance. CCB has established the Care Delivery and Quality (CDQ) Committee comprised of key Participant representatives and a diverse group of provider thought-leaders. The Committee will provide direction in defining and implementing change at the Participant and provider-levels. Day-to-day implementation and performance monitoring will be managed through the CSO. Workgroups reporting to the CDQ Committee will, in conjunction with CSO staff, develop clinical operations plans detailing the care model, patient flow, evidence-based protocols, workforce needs, and IT requirements needed to successfully implement the DSRIP projects. These initial plans will be reviewed by the CDQ Committee. The CSO, with input from the CDQ Committee, will work with CCB Participants to monitor performance and provide technical assistance to those needing additional support.
- 5. Financial Sustainability Plan. CCB will develop a financial sustainability plan grounded in a transparent and coordinated budgeting approach that



Page 125 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

takes into account CCB's central services (including the Dashboard), required investments in Participant staffing and IT infrastructure, project personnel (e.g. care managers), and training curricula. CCB will utilize a phased approach based on the State's value-based payment roadmap to transition Participants from primarily fee-for-service payment models to total cost of care or value-based payment models.

IPQR Module 10.2 - Major dependencies between work streams and coordination of projects

Instructions:

Please describe how your approach will handle interdependencies between complementary projects, as well as between projects and cross-cutting PPS initiatives - for example, an IT infrastructure upgrade, or the establishment of data sharing protocols.

CCB is taking deliberate steps to address interdependencies between projects and cross-cutting PPS initiatives. Maimonides has established a central services organization (CSO) and a governance infrastructure that together will ensure that PPS projects are well organized and coordinated. The CSO and governance structure are grounded in set of organizational policies and procedures that delineate a clear reporting structure and aim to streamline our efforts around cross-cutting initiatives and interdependencies.

During the planning phase, CCB reviewed and documented all project requirements and the steps necessary to achieve each requirement. Through this exercise, CCB identified overlapping and interdependent project requirements and work streams, such as health IT and provider engagement. Specific CSO staff members have been assigned to these cross-cutting work streams and Committees and/or workgroups will be established to oversee and manage these work streams across the PPS and our projects. For example, the IT Committee will work closely with CSO staff to develop a PPS-wide IT strategy and work plan to ensure Participants can meet IT-related project requirements and participate in electronic data sharing and communication that will be critical to many projects' success. In contrast, clinical workgroups will focus on the requirements and risks that are unique to specific projects.

CCB's service area overlaps with other Brooklyn-based and city-wide PPSs. To date, CCB has worked most closely with other PPSs on the Domain 4 population health projects focused on mental health and substance abuse and HIV. Achievement of Domain 4 objectives is dependent on the successful implementation of Domain 4 projects across all PPSs participating in these projects. To avoid duplication of efforts and encourage cross-PPS collaboration, CCB is engaged in multi-PPS planning workgroups focused on the Domain 4 projects. CCB currently chairs the mental health and substance abuse workgroup and believes the foundation for collaboration established during the planning phase will carry over and ultimately contribute to the overall success of our PPS and DSRIP.

Lastly, CCB recognizes that our ability to effectively engage Participants and improve health outcomes is dependent on our ability to develop a sophisticated and responsive performance reporting infrastructure that produces performance reports at the PPS, Participant, practice, and provider levels. Therefore, CCB will invest significant time and resources at the outset of DSRIP implementation to ensure that the PPS will be supported by a reporting infrastructure that is capable of responding to State-required reports as well as reports identified as critical to improving outcomes by CCB's clinical and operational leadership. The IT Committee will oversee the data and analytics infrastructure and CSO staff will regularly generate reports to inform the Executive, Care Delivery and Quality, and Finance Committees. CCB plans to analyze and share data directly with Participants and providers to encourage improvements in their performance and active engagement and in implementing DSRIP projects.



DSRIP Implementation Plan Project

Run Date: 03/30/2018

Page 126 of 639

Community Care of Brooklyn (PPS ID:33)

IPQR Module 10.3 - Project Roles and Responsibilities

Instructions:

Please outline the key individuals & organizations that play a role in the delivery of your PPS's DSRIP projects, as well as what their responsibilities are regarding governance, implementation, monitoring and reporting on your DSRIP projects.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
CCB Care Delivery and Quality Committee	Chairperson: Karen Nelson, MD, MPH, Senior Vice President, Integrated Delivery Systems, MMC, and Chief Medical Officer, Maimonides Central Services Organization (CSO)	Inform the implementation and performance of all CCB DSRIP projects
Chief Medical Officer, Maimonides Central Services Organization (CSO)	Karen Nelson, MD, MPH	Oversight of clinical protocols and processes; ultimate oversight of DSRIP project implementation
Associate Medical Director, Maimonides Central Services Organization (CSO)	Kishor Malavade, MD	Oversight of clinical protocols and processes; oversight of DSRIP project implementation; chair of cross-PPS Mental Health and Substance Abuse (MHSA) Workgroup
Project Planning Workgroups, including Care Management, PCMH, 30-Day Readmissions and ED Triage	Kishor Malavade, MD, Associate Medical Director, Maimonides Central Services Organization (CSO)	Responsible for informing and developing clinical operations plans
Vice President, Care Delivery and Regional Oversight, Maimonides Central Services Organization (CSO)	Shari Suchoff	Oversight of system transformation projects and regional implementation
Vice President, Clinical Programs & Provider Engagement, Maimonides Central Services Organization (CSO)	Jenny Tsang-Quinn, MD	Oversight of clinical projects and provider engagement
Care Management Partner Organizations	Housing Works, NADAP, Visiting Nurse Service of New York, CASES, Village Center for Care, others	Provide Committee members, leadership personnel, input into value based purchasing plans
Cross-PPS HIV Workgroup	CCB Participant: Jenny Tsang-Quinn, MD, Vice President, Clinical Programs & Provider Engagement, Maimonides Central Services Organization (CSO)	Responsible for informing cross-PPS strategy to HIV project implementation
Cross-PPS Mental Health and Substance Abuse (MHSA) Workgroup	Lead: Kishor Malavade, MD, Associate Medical Director, Maimonides Central Services Organization (CSO)	Responsible for informing cross-PPS strategy to MHSA project implementation



Page 127 of 639

Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

IPQR Module 10.4 - Overview of key stakeholders and how influenced by your DSRIP projects

Instructions:

In the below table, please set out who the key stakeholders are that play a major role across multiple DSRIP projects. Please give an indication of the role they play and how they impact your approach to delivering your DSRIP projects.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities				
Internal Stakeholders						
CCB Executive Committee	Oversight of DSRIP Projects	Responsible for oversight of project implementation, performa and outcomes				
CCB Workforce Committee	Advise on project training plans	Input into project-specific training plans				
CCB Finance Committee	Oversight and input on project budgets	Oversight of PPS finances; review and approval of budgets and funds flow models; oversight of managed care contracting and CCB sustainability efforts				
CCB IT Committee	Advise on IT requirements in projects	Responsible for development and oversight of CCB IT strategy to support projects				
Government agencies, such as NYS DOH, NYC DOHMH, OMH, OASAS, DSS	Oversight and collaboration	Overseeing DSRIP contract and processing release of DSRIP funds (NYS DOH); providing ongoing guidance with respect to DSRIP deliverables and requirements (NYS DOH); participating in workgroup and committees (NYC DOHMH); providing oversight, regulations, and collaboration (all)				
External Stakeholders						
Labor Unions, including 1199SEIU, New York State Nurses Association (NYSNA), Committee of Interns and Residents (CIR), Civil Service Employees Association (CSEA), others	Labor/Union Representation	Expertise and input around job impacts and workforce retraining resulting from DSRIP projects				
Healthix (RHIO)	RHIO Platform Lead	Support Participants' connectivity and data needs				
Medicaid Managed Care Organizations (MCOs)	Key partner in payment reforms	Collaborate to develop value based payment structure and contracting approach				



Page 128 of 639

Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

IPQR Module 10.5 - IT Requirements

Instructions:

Information technology will play a crucial role in the development of an effective, integrated performing provider system. It is likely that most projects will require some level of supporting IT infrastructure. Please describe the key elements of IT infrastructure development that will play a role in multiple projects.

CCB will use a variety of IT infrastructure to support CCB's ten projects. Given the breadth of requirements and scope of providers, CCB will undertake a significant planning process to identify the IT current state and gaps, and then develop a PPS-wide IT strategy and work plan to implement the strategy. The CSO staff, the membership of the IT and Care Delivery and Quality Committees, and clinical workgroups will be established to oversee and manage these work streams across the PPS and projects. The major IT solutions that will cut across most, if not all, DSRIP projects to create an integrated delivery system are 1) data sharing from provider EHRs with the RHIO and 2) a web-based care planning tool, called the Dashboard.

As a requirement across various projects, CCB will work to transition providers to EHRs and enable data sharing with the RHIO (Healthix). Many of the projects, such as 2.a.i Integrated Delivery Systems, 2.a.iii Health Home at Risk, and 3.b.i Cardiovascular Disease require relevant providers to share data with the RHIO and to obtain EHR systems that meet Meaningful Use standards. This will be a significant undertaking given the breadth of providers and their various states of EHR use across the CCB network.

The GSI Health Coordinator's existing web-based care planning tool, the Dashboard, will serve as the foundation for CCB's population heath management-driven IT architecture, enabling data sharing across Participants and access to patient-level information. The Dashboard is organized in a user-friendly electronic format that facilitates rapid evidence-based treatment and care management decisions among collaborating providers and patients about the physical, behavioral and social factors impacting patients' lives. The Dashboard has been used within the Brooklyn Health Home network for a number of years, and can be used in practices regardless of EHR use. The Dashboard will provide the platform to support care coordination in all of CCB's projects. Additionally, CCB plans to explore use of the Dashboard infrastructure to provide data and analytic support for population health management, reporting, and data exchange for Participants, which will be especially critical for providers who do not have EHRs. CCB plans to provide initial and ongoing training in the use of the Dashboard for members of the care team, with a focus on CCB-specific project requirements and the use of the Dashboard to facilitate timely and effective care management, secure communication among and between members of the care team, and the documentation of care plans and contact information for use by members of the care team going forward. Training will also include information on how information will be pulled from the Dashboard to support DSRIP reporting.

Lastly, the establishment of a centralized analytics and reporting function at the CSO will allow for reporting on performance metrics at the PPS, Participant, practice, and provider levels. This reporting infrastructure will require a standardized, accurate, and timely data collection infrastructure to monitor Participant progress in the various projects, determine where CCB needs to provide additional provider support, and generate performance on State-required quarterly reporting.

IPQR Module 10.6 - Performance Monitoring

Instructions:



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 129 of 639 Run Date: 03/30/2018

Community Care of Brooklyn (PPS ID:33)

Please explain how your DSRIP projects will fit into your development of a quality performance reporting system and culture.

CCB will monitor and track performance across all DSRIP projects and across the population of Medicaid beneficiaries included in the pool of individuals attributed to the PPS for performance measurement purposes. The CSO analytics and reporting team, CIO and IT staff, the Chief Medical Officer, and the Care Delivery and Quality Committee will work closely to design and implement performance reporting formats for at least three audiences: Participants, CSO project management staff, and the Care Delivery and Quality Committee. Performance reports will integrate Domain 1 process metrics, Domain 2 and 3 quality and outcome metrics, and other internal PPS reporting metrics selected by the Care Delivery and Quality Committee and incorporated into the performance reporting tool. CCB will utilize a rapid cycle evaluation methodology to monitor performance against the established metrics and identify providers at risk of missing performance targets. The rapid cycle evaluation process will also monitor and evaluate CCB performance through data and information provided from the NYS Department of Health through the MAPP and other sources. We will provide our Participants with training and other support to ensure that they have continuous quality improvement processes in place within their organizations, so that they may be active partners to CCB in detecting and addressing operational problems associated with the DSRIP projects in which they participate.

Recruitment of analytics and reporting staff and the development of performance reporting tools and processes are significant priorities for the CSO management team, given the need to commence analysis and reporting early on in the DSRIP process, recognizing that the tools and processes will evolve as the PPS and projects mature. As part of this effort, CCB will define its performance reporting and rapid cycle evaluation strategy, taking into consideration required reports and Participants' current reporting capabilities. CCB plans to present a performance reporting strategy to the Finance and Executive Committees and early in DY2. Once reports are finalized, the CSO will oversee a process to regularly run and share reports with the relevant governance committees and across Participants. While the strategy is under development, CCB will adhere to the State's reporting timeline and generate reports based on data available through the Dashboard, Participant surveys, and manual processes.



DSRIP Implementation Plan Project

Page 130 of 639 Run Date : 03/30/2018

Community Care of Brooklyn (PPS ID:33)

IPQR Module 10.7 - Community Engagement

Instructions:

Please describe your PPS's planned approach for driving community involvement in the DSRIP projects, how you will contract with CBOs for these projects, how community engagement will contribute to the success of the projects, and any risks associated with this.

Recognizing that the active involvement and commitment of CBOs will be critical to our success, CCB is undertaking the following approach to ensure that the Brooklyn community engages in our DSRIP projects:

- CCB is developing a survey to gain knowledge of the services and the capacity of CBOs participating in our PPS. The information will enable CCB to match CBOs to Participant resource needs in each DSRIP project, as well as identify areas where CBOs may require support.
- Community-based providers will continue to serve a vital role by serving on clinical implementation workgroups and identifying strategies for patient engagement, health literacy, and cultural competency. CCB will contract with select CBOs to support training, outreach, peer education and project implementation.
- CCB has structured its Project Advisory Committee (PAC) to be fully representative of our membership, with one representative from each Participant including CBOs. The PAC will meet regularly to review project implementation progress, performance reports, and provide feedback based on CBO experiences with patients and in the community.

Successful achievement of DSRIP projects and goals is dependent on community-wide engagement. Brooklyn has many diverse sub-populations and communities that will be challenging to reach without the involvement of local leaders and CBOs. These leaders and CBOs understand the target population and will be a critical resource.

The first risk in engaging the community and CBOs is that demand for services exceeds the resources currently available in Brooklyn. To mitigate this risk, CCB will actively encourage further CBO engagement and the expansion of existing or cultivation of new resources. CCB will seek out opportunities to leverage and support CBOs in the borough. CCB is engaged in cross-PPS planning with respect to HIV and MHSA projects and is beginning conversations around asthma home-based self-management and palliative care..

A second risk is that many CBOs in Brooklyn have limited or no IT infrastructure, limiting their ability to participate in data sharing activities that are critical effective use of care teams. To mitigate this risk, CBO Participants will have access to the Dashboard to ensure they can access and communicate with providers across the PPS and contribute to and update patient care plans. CCB is also developing a PPS-wide health IT strategy and will plan to invest in the infrastructure, staff, and resources required to ensure CBOs may actively participate in DSRIP projects. Lastly, there is risk that CBOs will not fully support CCB's efforts to engage their local communities in health and wellness activities that are new to their culture and values. To mitigate this risk, CCB will develop education and outreach campaigns in conjunction with CBOs to understand specific sensitivities. Materials will be developed and disseminated according to CCB's cultural competency and health literacy standards and will be piloted with a small group of CBOs before they are broadly deployed.

IPQR Module 10.8 - IA Monitoring

Instructions:



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 131 of 639 **Run Date**: 03/30/2018



DSRIP Implementation Plan Project

Page 132 of 639 Run Date : 03/30/2018

Community Care of Brooklyn (PPS ID:33)

Section 11 - Workforce

IPQR Module 11.1 - Workforce Strategy Spending (Baseline)

Instructions:

Please include details on expected workforce spending on a semi-annual basis. Funds may be shifted from one funding type category to another within the workforce strategy spending table, as long as the PPS adheres to their overall spend commitments. However, the PPS may apply a 25% discount factor to the DY1 Workforce Strategy Spend target. If the PPS applies this discount in DY1, the PPS will be expected to reallocate those funds appropriately in DY2-4 to fully meet their DY1-4 total commitment.

		Year/Quarter										
Funding Type	DY1(Q1/Q2)(\$)	DY1(Q3/Q4)(\$)	DY2(Q1/Q2)(\$)	DY2(Q3/Q4)(\$)	DY3(Q1/Q2)(\$)	DY3(Q3/Q4)(\$)	DY4(Q1/Q2)(\$)	DY4(Q3/Q4)(\$)	DY5(Q1/Q2)(\$)	DY5(Q3/Q4(\$)	Total Spending (\$)	
Retraining	0.00	1,842,750.00	877,500.00	877,500.00	631,800.00	631,800.00	728,325.00	728,325.00	351,000.00	351,000.00	7,020,000.00	
Redeployment	0.00	425,250.00	202,500.00	202,500.00	145,800.00	145,800.00	168,075.00	168,075.00	81,000.00	81,000.00	1,620,000.00	
New Hires	0.00	42,525.00	20,250.00	20,250.00	14,580.00	14,580.00	16,808.00	16,808.00	8,100.00	8,100.00	162,001.00	
Other	0.00	510,300.00	243,000.00	243,000.00	174,960.00	174,960.00	201,690.00	201,690.00	97,200.00	97,200.00	1,944,000.00	
Total Expenditures	0.00	2,820,825.00	1,343,250.00	1,343,250.00	967,140.00	967,140.00	1,114,898.00	1,114,898.00	537,300.00	537,300.00	10,746,001.00	

Current File Uploads

_					
	User ID	File Type	File Name	File Description	Upload Date

No Records Found

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status	IA Formal Comments
Pass & Complete	



Page 133 of 639

Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

IPQR Module 11.2 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement. Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation. Please note some milestones include minimum expected completion dates.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Define target workforce state (in line with DSRIP program's goals).	Completed	Finalized PPS target workforce state, signed off by PPS workforce governance body.	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	NO
Task Form dedicated workforce team comprised of the Workforce Committee, CSO staff, and others (e. g., consultants, vendors) with workforce responsibility	Completed	Form dedicated workforce team comprised of the Workforce Committee, CSO staff, and others (e.g., consultants, vendors) with workforce responsibility	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Initiate work on creation of workforce terminology definitions guide to map specific job titles to the various workforce categories of relevance under DSRIP	Completed	Initiate work on creation of workforce terminology definitions guide to map specific job titles to the various workforce categories of relevance under DSRIP	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Define target workforce state based on DSRIP projects/goals	Completed	Define target workforce state based on DSRIP projects/goals	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Identify consultants/experts to help develop target workforce state	Completed	Identify consultants/experts to help develop target workforce state	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Collaborate with selected consultants/experts to ensure baseline workforce survey (see milestone 3) captures information relevant to target workforce state	Completed	Collaborate with selected consultants/experts to ensure baseline workforce survey (see milestone 3) captures information relevant to target workforce state	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Review and analyze CCB baseline workforce survey data to validate/refine target workforce model	Completed	Review and analyze CCB baseline workforce survey data to validate/refine target workforce model	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Review and finalize target workforce state with	Completed	Review and finalize target workforce state with Workforce and Executive Committees and obtain approval	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	



Page 134 of 639 Run Date : 03/30/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Workforce and Executive Committees and obtain approval									
Milestone #2 Create a workforce transition roadmap for achieving defined target workforce state.	Completed	Completed workforce transition roadmap, signed off by PPS workforce governance body.	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2	NO
Task Convene stakeholders, participants and workforce development experts to collaborate on workforce transition planning and transition map development	Completed	Convene stakeholders, participants and workforce development experts to collaborate on workforce transition planning and transition map development	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Task Identify training and retraining needs as programs develop	Completed	Identify training and retraining needs as programs develop	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Task Identify existing training curriculum/programs to meet competency gaps	On Hold	Identify existing training curriculum/programs to meet competency gaps	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Develop training curricula	On Hold	Develop and deliver training curricula to Participants	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Review CCB's workforce survey data and analysis, including gap analysis	Completed	Review CCB's workforce survey data and analysis, including gap analysis	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Based on workforce survey data, identify and review competency gaps	Completed	Based on workforce survey data, identify and review competency gaps	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Develop evaluation mechanism for the workforce transition plan and include regular review of this evaluation mechanism in the transition timeline	On Hold	Develop evaluation mechanism for the workforce transition plan and include regular review of this evaluation mechanism in the transition timeline	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Develop a draft workforce transition roadmap leveraging gap assessment (detailed in milestone below), target workforce state, and stakeholder input	Completed	Develop a draft workforce transition roadmap leveraging gap assessment (detailed in milestone below), target workforce state, and stakeholder input	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Review workforce transition roadmap with Workforce Committee and other stakeholders and edit based on feedback	Completed	Review workforce transition roadmap with Workforce Committee and other stakeholders and edit based on feedback	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Review final version of workforce transition	Completed	Review final version of workforce transition roadmap with	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2	



Run Date: 03/30/2018

Page 135 of 639

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
roadmap with Workforce Committee and Executive Committee for approval		Workforce Committee and Executive Committee for approval							
Milestone #3 Perform detailed gap analysis between current state assessment of workforce and projected future state.	Completed	Current state assessment report & gap analysis, signed off by PPS workforce governance body.	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2	NO
Task Identify consultants/vendors to help develop a workforce survey, including current and future state targets that align with CCB selected projects	Completed	Identify consultants/vendors to help develop a workforce survey, including current and future state targets that align with CCB selected projects	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Develop the workforce survey	Completed	Develop the workforce survey	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Promote and distribute the workforce survey to CCB Participants	Completed	Promote and distribute the workforce survey to CCB Participants	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Collect information and conduct baseline assessment of current staffing/ workforce within CCB Participants	Completed	Collect information and conduct baseline assessment of current staffing/ workforce within CCB Participants	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Using baseline assessments, conduct gap analysis between current workforce and target workforce state, including a headcount and competency gap for new and incumbent workers	Completed	Using baseline assessments, conduct gap analysis between current workforce and target workforce state, including a headcount and competency gap for new and incumbent workers	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Draft report summarizing findings of current state and gap assessments; Review current state and gap assessment report with Workforce Committee and Executive Committee	Completed	Draft report summarizing findings of current state and gap assessments; Review current state and gap assessment report with Workforce Committee and Executive Committee	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Identify training resources and workforce pipelines to meet identified needs in the gap analysis	On Hold	Identify training resources and workforce pipelines to meet identified needs in the gap analysis	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Deliver training/retraining curricula to Participants to close headcount and competency gaps	On Hold	Deliver training/retraining curricula to Participants to close headcount and competency gaps	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task	On Hold	Develop mitigation strategies around risks associated with	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	



Page 136 of 639 Run Date : 03/30/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Develop mitigation strategies around risks associated with transition issues		transition issues							
Task Forecast anticipated number of trained and retrained workers and compare with baseline assessments	On Hold	Forecast anticipated number of trained and retrained workers and compare with baseline assessments	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Update all workforce tables (e.g. workers redeployed, retrained, new hires, placement impacts, training budget, new hires by category, etc.) according to defined categories	On Hold	Update all workforce tables (e.g. workers redeployed, retrained, new hires, placement impacts, training budget, new hires by category, etc.) according to defined categories	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Finalize report and receive approval from Workforce Committee	On Hold	Finalize report and receive approval from Workforce Committee	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Refine and update the workforce budget analysis based on the gap analysis	On Hold	Refine and update the workforce budget analysis based on the gap analysis	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Milestone #4 Produce a compensation and benefit analysis, covering impacts on both retrained and redeployed staff, as well as new hires, particularly focusing on full and partial placements.	Completed	Compensation and benefit analysis report, signed off by PPS workforce governance body.	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1	YES
Task As part of a workforce survey, identify the number of employees, vacancies, range of compensation levels, including salaries/benefits, for key positions in current marketplace for State-required workforce categories (e.g., redeploy, retrain, new hire) impacted by DSRIP projects	Completed	As part of a workforce survey, identify the number of employees, vacancies, range of compensation levels, including salaries/benefits, for key positions in current marketplace for State-required workforce categories (e.g., redeploy, retrain, new hire) impacted by DSRIP projects	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Develop methodology to measure workforce impacts, including number of retrained and redeployed, and new hires along with compensation impacts, including full placement and partial placement	On Hold	Develop methodology to measure workforce impacts, including number of retrained and redeployed, and new hires along with compensation impacts, including full placement and partial placement	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task	On Hold	Using baseline assessment, conduct gap analysis of current	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	



existing training curricula, if needed, and/or

Review preliminary training budget and

revise/update as necessary

gaps

Task

develop new curriculum to meet competency

Completed

Completed

Completed

New York State Department Of Health Delivery System Reform Incentive Payment Project

Page 137 of 639

Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

DSRIP Original Quarter Original Reporting ΑV **Status Description Start Date End Date** Milestone/Task Name **End Date** Start Date **End Date** Year and Quarter Using baseline assessment, conduct gap analysis of current compensation/benefits versus compensation/benefits versus anticipated anticipated compensation/benefits for workforce compensation/benefits for workforce categories categories Assess difference in benefit levels for workforce categories Assess difference in benefit levels for workforce 06/30/2016 DY2 Q1 Completed 01/01/2016 06/30/2016 01/01/2016 06/30/2016 and develop draft report categories and develop draft report Share compensation and benefit analysis report with Share compensation and benefit analysis report Completed Workforce Committee and Executive Committee for 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1 with Workforce Committee and Executive review/approval Committee for review/approval Finalized training strategy, signed off by PPS workforce Milestone #5 Completed 10/01/2015 09/30/2016 10/01/2015 09/30/2016 09/30/2016 DY2 Q2 NO Develop training strategy. governance body. Convene workforce committee to develop a Convene workforce committee to develop a training strategy, training strategy, including types of training including types of training needed by different types of staff, Completed 10/01/2015 09/30/2016 10/01/2015 09/30/2016 09/30/2016 DY2 Q2 needed by different types of staff, curriculum, curriculum, frequency of training, method of training, how frequency of training, method of training, how training outcomes will be measured, etc. training outcomes will be measured, etc. Task Work with the 1199SEIU Training and Education Work with the 1199SEIU Training and Education Fund, the Fund, the City University of New York, workforce City University of New York, workforce development experts development experts and CCB partners to and CCB partners to inventory existing training 10/01/2015 06/30/2016 10/01/2015 06/30/2016 06/30/2016 DY2 Q1 Completed inventory existing training programs/resources, programs/resources, including their capacity to expand to including their capacity to expand to address address CCB workforce training needs, and conduct a CCB workforce training needs, and conduct a training needs assessment training needs assessment Task Completed Identify training curriculum/provider gaps 10/01/2015 06/30/2016 10/01/2015 06/30/2016 06/30/2016 DY2 Q1 Identify training curriculum/provider gaps In collaboration with training providers, update In collaboration with training providers, update existing

10/01/2015

10/01/2015

01/01/2016

09/30/2016

09/30/2016

06/30/2016

10/01/2015

10/01/2015

01/01/2016

09/30/2016

09/30/2016

06/30/2016

09/30/2016

09/30/2016

06/30/2016

DY2 Q2

DY2 Q2

DY2 Q1

training curricula, if needed, and/or develop new curriculum to

Review preliminary training budget and revise/update as

Identify training needs using information from CCB's

meet competency gaps

necessary



Page 138 of 639 Run Date : 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Identify training needs using information from CCB's workforce survey results and analysis, which includes competency gaps		workforce survey results and analysis, which includes competency gaps							
Task Identify training providers with capacity to develop and deliver needed training and contract with them	Completed	Identify training providers with capacity to develop and deliver needed training and contract with them	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Review/finalize training strategy plan and budget with Workforce Committee and Executive Committees	Completed	Review/finalize training strategy plan and budget with Workforce Committee and Executive Committees	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description
----------------	-----------------	------------------------------

No Records Found

Prescribed Milestones Current File Uploads

_						
	Milostono Namo	User ID	Eilo Typo	File Name	Description	Upload Date
	willestone Name	USELID	File Type	File Name	Description	Upioau Date

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Define target workforce state (in line with DSRIP program's	
goals).	
Create a workforce transition roadmap for achieving defined	
target workforce state.	
Perform detailed gap analysis between current state	
assessment of workforce and projected future state.	
Produce a compensation and benefit analysis, covering impacts	
on both retrained and redeployed staff, as well as new hires,	
particularly focusing on full and partial placements.	



Page 139 of 639 Run Date : 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Develop training strategy.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Ongoing	
Milestone #2	Pass & Ongoing	
Milestone #3	Pass & Ongoing	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	



Page 140 of 639

Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

IPQR Module 11.3 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

								DSRIP
Miles (and Table Manage	Status	Deceriation	Original	Original	Start Date	End Date	Quarter	Reporting
Milestone/Task Name	Status	Description	Start Date	End Date	Start Date	End Date	End Date	Year and
								Quarter

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name	l User ID I	File Type	File Name	Description	Upload Date
	0005	, , , ,	1 110 1141110	2000р	opiouu buto

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Milestone Name	Narrative Text

No Records Found



DSRIP Implementation Plan Project

Page 141 of 639 Run Date : 03/30/2018

Community Care of Brooklyn (PPS ID:33)

■ IPQR Module 11.4 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the key challenges and risks that you foresee in achieving the milestones set out above, including potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

One challenge to implementation is the time required to gather and analyze relevant workforce data, particularly given the tens of thousands of employees at Community Care of Brooklyn (CCB) Participant organizations and the fact that job titles and roles vary significantly across Participants. The development of an effective workforce strategy requires a detailed analysis of program needs and the identification of types of employees affected by DSRIP activities. CCB will gather and analyze information on such factors as the current number of FTEs, type of FTEs, and roles/responsibilities of staff, as compared to the projected future state. While CCB will focus information gathering and analysis on the areas of most relevance to the achievement of DSRIP goals, the scope of this effort and its impact on timing will nonetheless be a concern.

A second challenge is the ability to recruit/hire dedicated staff to support the achievement of DSRIP transformation goals. CCB anticipates that there will be significant numbers of new care manager positions created over the DSRIP period, as well as new care navigators, peer service workers, mental health, and nursing professionals needed. It is also anticipated that the majority of the new positions created will be in outpatient settings, including patient centered medical homes (PCMHs), urgent care centers, Health Homes (HHs), and other ambulatory settings. The numerous Participants and their varied human resources policies could create challenges as we work to hire and recruit for these positions. Additionally, many of the Participant organizations in the CCB network have collective bargaining agreements in place, while many others do not, potentially impacting recruitment efforts. Variation in compensation levels (and the mix of salary and benefits as components of total compensation) across a widely varied group of Participant entities will create challenges as well. CCB will work closely with unions, staff representatives, and other stakeholders through the CCB Workforce Committee and in collaboration with other Brooklyn PPSs. CCB's workforce strategy will be informed by the results of a salary survey and benefit analysis that will help to ensure that compensation levels (including different combinations of salary and benefits) are appropriate and competitive.

Finally, the ability to retrain a significant number of workers and to engage workers to help carry out DSRIP transformations is a challenge. Similar to the issues related to recruitment, CCB will work closely with unions, staff representatives and other stakeholders through our Workforce Committee and in collaboration with other Brooklyn PPSs to develop a comprehensive workforce engagement plan, which is detailed in the Governance section.

IPQR Module 11.5 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

The workforce work stream is highly dependent on the development of detailed clinical operational plans that set forth the operational requirements and specific staffing models that support the care models being pursued for each project. These plans are further described in the



Page 142 of 639

Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

General Project Implementation section.

Certain modules in the workforce training curriculum will be dependent on the analysis to be conducted in the cultural competency and health literacy work stream. The workforce must be capable of effectively communicating with the patient population and understand the potential challenges and available resources to address health literacy.

The workforce work stream also overlaps with governance (e.g., CCB decision-making related to affected employees) and finance (e.g., the development of the budget and funds flow to Participants and vendors in order to support the workforce strategy).

IT systems and processes, including the degree to which each Participant is clinically integrated (as detailed in the Clinical Integration section) will impact worker job functions and roles/responsibilities. The development of these two work streams is highly interdependent.

Finally, the ability of CCB to meet its DSRIP targets and transition to value-based purchasing will be critical to sustainability overall and, thus, to the sustainability of the newly-envisioned workforce.



Page 143 of 639 Run Date : 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

IPQR Module 11.6 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities		
Maimonides CSO Workforce Lead	TBD (recruitment underway)	Dedicated Project Manager (PM) in the Central Services Organization (CSO) accountable for development of workforce plans and execution of all workforce-related activities.		
Workforce Training Vendor	1199 Training and Employment Fund (TEF) and others TBD	One or more training vendors that can support the execution of workforce-related activities and provide training modules and/or certification training to support workforce re-training needs.		
Workforce Committee	Made up of individuals nominated from CCB Participant entities	A group of cross-functional resources (e.g. Workforce PM, Human Resources, Maimonides, 1199 TEF, union representatives, etc.) responsible for overall direction, guidance, and decisions.		
Labor Representation	1199, NYSNA, CIR, CSEA, and others TBD	Labor groups that can provide insights and expertise into likely workforce impacts, staffing models, and key job categories that will require retraining, redeployment, or hiring.		



Page 144 of 639 Run Date : 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

IPQR Module 11.7 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved in your workforce transformation plans, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
Maimonides CSO Workforce Staff	Leaders of workforce activities	Provide oversight and input to development of workforce strategies, training needs assessment, and subsequent training strategy.
HR Leads of CCB Participants	Supportive of HR data collection	Support data collection of compensation and benefit information, current state workforce information and potential hiring needs.
Representatives from Larger CCB Participant Entities	Strategic collaborators	Provide insights and information related to potential destinations of redeployed staff.
External Stakeholders	·	
Training Vendors	Training providers	Provide technical training curriculum development and recruiting support.
Workforce Consultants	Advisers on workforce activities	Support coordination and execution of workforce activities and analyses; conduct baseline workforce data collection.
Institutions of Higher Learning	Advisers on workforce activities	Involved in training and education of workforce.



Run Date: 03/30/2018

Page 145 of 639

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

IPQR Module 11.8 - IT Expectations

Instructions:

Please describe how the development of shared IT infrastructure across the PPS will support your plans for workforce transformation.

CCB is building a Participant database that will, among other functions, be used to record and maintain information with respect to Participant entities' staffing and workforce needs as related to the DSRIP program. The database may also be used to record and track information about Participant staff involvement in targeted CCB training programs. CCB will also be evaluating options for the use of a computer-based learning management system to support training across the PPS and across levels and types of staff, and the IT team will play a key role in evaluating system options and assisting with the roll out of those programs across entities. The Central Services Organization (CSO) will be responsible for collecting and tracking information on workforce needs and for coordinating the implementation of workforce training programs, and there may be systems developed or purchased to support this work. The CSO workforce lead (recruitment underway) will need access to reliable sources of data and information to fulfill her/his responsibilities with respect to monitoring CCB progress against the target workforce state and preparing progress updates (e.g., quarterly reports on DSRIP milestones), and she/he will partner with IT and analytics and reporting leads to accomplish this.

IPQR Module 11.9 - Progress Reporting

Instructions:

Please describe how you will measure the success of this organizational workstream.

Establishment of a well-trained, patient-focused workforce is foundational to achievement of all CCB and DSRIP-related goals. To ensure that the vision for CCB's workforce can be attained, significant time in DY1 will be spent defining the types and numbers of workers CCB will need to successfully implement DSRIP projects, and comparing that "target state" against the types and numbers of workers currently employed by CCB Participants. We will also invest in assessing the workforce's training needs and, leveraging our understanding of training and the current and target workforce states, develop a comprehensive workforce roadmap.

CCB has established a reporting structure through which this important work can be accomplished. Workforce planning and implementation will be performed jointly through the CSO (with dedicated workforce personnel) and with significant involvement of the CCB Workforce Committee. The Workforce Committee will include representation across CCB Participants, including unions and front-line workers. The Workforce Committee will meet frequently, and be heavily involved in contributing to and reviewing all of the Governance deliverables across DY1. All deliverables and recommendations will also be shared with CCB's Executive Committee for review and approval.

During DY2, CCB will finalize the workforce training strategy and track process against the DSRIP Workforce roadmap, training strategy, and target workforce numbers through regular communication with and reporting to and from CCB Participants. We will leverage our IT systems to ensure timely communication against target workforce numbers, and leverage other tools and metrics (e.g. surveys, training attendance, training satisfaction, etc.) to better understand how workers are impacted through CCB workforce initiatives.



Page 146 of 639 Run Date : 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

IPQR Module 11.10 - Staff Impact

Instructions:

Please upload the Workforce Staffing Impact (Projections) and the Workforce Staffing Impact (Actuals) tables provided for quarterly reporting.

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
---------	-----------	-----------	------------------	-------------

No Records Found

Narrative Text:

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 147 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

IPQR Module 11.11 - Workforce Strategy Spending (Quarterly):

Instructions:

Please include details on workforce spending. The workforce spending actuals should reflect only what was spent during the relevant quarters and is not cumulative across semi-annual periods. The PPS can shift funding across categories; e.g., from Retraining to New Hires. Please note that the "Cumulative Percent of Commitments Expended through Current DSRIP Year" section is calculated based on the total yearly commitments.

Benchmarks	
Year	Amount(\$)
Total Cumulative Spending Commitment through Current DSRIP Year(DY3)	7,441,605.00

Funding Type	Workforce Spe	ending Actuals	Cumulative Spending to Date	Cumulative Percent of Commitments
	DY3(Q1/Q2)(\$)	DY3(Q3/Q4)(\$)	(DY1-DY5)(\$)	Expended through Current DSRIP Year (DY3)
Retraining	700,790.00	0.00	4,730,762.00	97.31%
Redeployment	0.00	0.00	0.00	0.00%
New Hires	0.00	0.00	0.00	0.00%
Other	86,654.00	0.00	565,817.00	42.03%
Total Expenditures	787,444.00	0.00	5,296,579.00	71.18%

Current File Uploads

Us	er ID File Type	File Name	File Description	Upload Date
----	-----------------	-----------	------------------	-------------

No Records Found

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 148 of 639 Run Date : 03/30/2018

Community Care of Brooklyn (PPS ID:33)

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 149 of 639 Run Date : 03/30/2018

IPQR Module 11.12 - IA Monitoring:	
structions :	



DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Project 2.a.i – Create Integrated Delivery Systems that are focused on Evidence-Based Medicine / Population Health Management

IPQR Module 2.a.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

- 1. Access to EMRs/Electronic Data Sharing Systems. Many participating providers do not currently have an electronic medical record (EMR). Those who do have an EMR rely on widely different EMR systems with varying capabilities. Additionally, most Participants do not use an electronic care management tool to effectively manage a patient's services. This limited capacity for data exchange creates a risk to achieving effective communication and coordination. To mitigate this risk, CCB will deploy the GSI Health Coordinator electronic web-based care planning tool, the Dashboard, to designate and connect members of patient care teams and document key elements of a patient's care plan, regardless of EMR used. Subject to patient consent, providers involved in the care of a patient will have access to a shared care plan and population health management platform, which includes clinical data from the RHIO, Healthix.
- 2. Primary Care Shortage. There is a risk that there may not be enough PCPs to successfully implement DSRIP programs. To mitigate this risk, CCB will work to expand the effective capacity of current provider networks and engage in developing/deploying new training programs and recruitment activities, including the marketing of new jobs/job functions created as a result of DSRIP efforts.
- 3. Lack of PCMHs. CCB estimates that over half of CCB's PCPs have not yet achieved any level of NCQA Patient Centered Medical Home (PCMH) recognition. To mitigate this risk, CSO staff has been actively engaging physicians and plans to provide technical support to assist with meeting NCQA requirements.
- 4. Patient Engagement. Social factors are often barriers to building and sustaining strong patient-provider relationships. To mitigate this risk, CCB will recruit and train peers to engage chronically ill populations, communicate health information in a culturally competent manner, and connect patients with services.
- 5. Recruiting and Retraining Workforce. A risk to development of an integrated delivery system is the ability of Participants to hire, retain, and train the workforce needed. To mitigate these risks, CCB will implement a large scale training initiative carried out by established vendors.
- 6. Value-Based Payment. There is a risk that the scale and speed of the contracting envisioned by the State (90% of all payments be value based by DY5) may be difficult to achieve. To mitigate this risk, CCB will identify leaders among the smaller practices and work with them to guide them through DSRIP implementation. CCB will also identify and leverage Participants who have already assumed risk in their payment arrangements to pilot and test specific value-based payment programs prior to wider deployment/adoption.
- 7. Financial Uncertainty. There are financial risks including costs associated with implementation, the ability of Participants to collectively achieve outcomes, and the financial health of Participant entities. CCB plans to use early funds to get DSRIP programs running and to invest in the centralized infrastructure that will facilitate overall implementation across the network and thus help to ensure that later payments are achieved.

Page 150 of 639 Run Date: 03/30/2018



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 151 of 639 Run Date : 03/30/2018

- 8. Availability of Capital Funds. The availability of capital funds will impact CCB project implementation and performance, as several projects require up-front capital investments. . If capital funding is delayed or not granted this may create a risk to meeting DSRIP goals. To mitigate this risk, CCB will continue to advocate for the favorable review and disposition of Participants' applications. CCB will also work to identify additional sources of capital funding.
- 9. Regulatory Uncertainty. DOH did not grant all of the waiver requests CCB submitted. Where waivers cannot be granted, CCB will work with its Participants to implement projects in a way that does not require regulatory waivers.



Page 152 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

IPQR Module 2.a.i.2 - Prescribed Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 All PPS providers must be included in the Integrated Delivery System. The IDS should include all medical, behavioral, post-acute, long-term care, and community-based service providers within the PPS network; additionally, the IDS structure must include payers and social service organizations, as necessary to support its strategy.	DY3 Q4	Project	N/A	In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS includes continuum of providers in IDS, including medical, behavioral health, post-acute, long-term care, and community- based providers.		Project		In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Identify all Participants in the PPS, including providers and CBOs, and explore options for creation of a Participant database.		Project		Completed	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task As described in the Governance section, finalize Master Services Agreement and distribute to CCB Participants.		Project		Completed	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Develop a detailed strategy that defines the role and performance expectations (direct patient care, community support, outreach/education, etc.) for each type of CCB Participant (medical, community-based, social, behavioral, long-term care, etc.) within identified projects that is tailored to the readiness of CCB Participants and commensurate with CCB goals.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Based on strategies created above, develop and execute contracts (or other mechanisms) with providers to provide specified services.		Project		In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Begin discussions with payers and social service organizations not already identified as CCB Participants and required to support IDS strategy.		Project		In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Establish regular meetings or other mechanisms with payers and		Project		In Progress	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4



Page 153 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

										DSRIP
Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	Reporting Year and Quarter
social service organizations.										
Milestone #2 Utilize partnering HH and ACO population health management systems and capabilities to implement the PPS' strategy towards evolving into an IDS.	DY2 Q4	Project	N/A	Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS produces a list of participating HHs and ACOs.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Participating HHs and ACOs demonstrate real service integration which incorporates a population management strategy towards evolving into an IDS.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Regularly scheduled formal meetings are held to develop collaborative care practices and integrated service delivery.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Identify HHs and ACOs (if applicable) within the CCB network and develop a schedule for recurring meetings.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Assess current state of CCB HH and ACO (if applicable) population health management systems and capabilities		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Working with the IT Committee, identify, evaluate, and select IT applications required to supplement existing Dashboard/IT capabilities and incorporate into population health management roadmap		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Define coordination strategy for HH and ACOs.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #3 Ensure patients receive appropriate health care and community support, including medical and behavioral health, post-acute care, long term care and public health services.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Clinically Interoperable System is in place for all participating providers.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS has protocols in place for care coordination and has identified process flow changes required to successfully implement IDS.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS has process for tracking care outside of hospitals to ensure that all critical follow-up services and appointment reminders are		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 154 of 639 Run Date : 03/30/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
followed.										
Task PPS trains staff on IDS protocols and processes.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Working with project planning workgroups and the Care Delivery and Quality Committee (which are comprised of clinical and social services providers), develop clinical operations plans for the projects, detailing required protocols, interventions, reporting requirements (including any needed registries for population health management), and other processes.		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Identify the role of each Participant in providing services and incorporate feedback from Participants on roles/responsibilities within the projects.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Identify PPS IT requirements and systems to support project implementation, data collection and effective care coordination and management		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Identify staff within each Participating organization that will be responsible for project implementation (e.g. following project protocols, directing patients through care transitions, etc.)		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Establish rapid cycle evaluation programs and other project- appropriate quality improvement mechanisms (such as audits of patient care management plans, assessments of quality and process measures, focus group feedback, and other mechanisms) to ensure that CCB's patients receive appropriate health care and community supports		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #4 Ensure that all PPS safety net providers are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including directed exchange (secure messaging), alerts and patient record look up, by the end of Demonstration Year (DY) 3.	DY3 Q4	Project	N/A	In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	In Progress	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Non-Primary Care Provider (PCP)	In Progress	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4



Page 155 of 639 Run Date : 03/30/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Hospital	In Progress	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Mental Health	In Progress	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Nursing Home	In Progress	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS uses alerts and secure messaging functionality.		Project		In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Survey providers to gain understanding of existing data-sharing capabilities with Healthix (RHIO)		Project		In Progress	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Establish partnership with RHIO and CCB Participants who need to receive and/or contribute patient data to serve patient needs		Project		In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Based on the data sharing roadmap and other information, develop and implement support processes to ensure that all PPS safety net providers are actively sharing health information, including alerts and secure messaging.		Project		In Progress	07/01/2016	03/31/2018	07/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #5 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3.	DY3 Q4	Project	N/A	In Progress	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria).		Project		In Progress	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS has achieved NCQA 2014 Level 3 PCMH standards and/or APCM.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	In Progress	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Assess eligible Participant EHR use and readiness relative to Meaningful Use and PCMH 2014 Level 3 standards		Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Develop a work plan/strategy to encourage, track and support eligible safety net providers in acquiring/implementing certified EHR systems, which may vary based on provider characteristics such as providers' size, services, current status, readiness levels,		Project		In Progress	01/01/2016	12/31/2017	01/01/2016	12/31/2017	12/31/2017	DY3 Q3



Page 156 of 639 Run Date : 03/30/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
etc.; develop Participant education and engagement strategy to facilitate understanding of IT requirements										
Task ▲ Recruit or contract for EHR implementation resources as needed		Project		In Progress	04/01/2016	12/31/2017	04/01/2016	12/31/2017	12/31/2017	DY3 Q3
Task Implement work plan/strategy by providing technical assistance and other supports for Participant EHR implementation and progress towards Meaningful Use and PCMH standards		Project		In Progress	07/01/2016	03/31/2018	07/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #6 Perform population health management by actively using EHRs and other IT platforms, including use of targeted patient registries, for all participating safety net providers.	DY3 Q4	Project	N/A	In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task PPS identifies targeted patients through patient registries and is able to track actively engaged patients for project milestone reporting.		Project		In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Working with the IT and Care Delivery and Quality Committees, review the requirements for population health management (PHM) as defined in the clinical operations plans to identify data collection, reporting, and information exchange needs related to patient registries and other PHM tools.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task In concert with project planning activities, identify systems or enhancements needed to existing systems to meet identified PHM requirements.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Develop a PHM data collection and reporting roadmap along with mitigation strategies to meet near-term needs for provider participation in PHM		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Develop and initiate training for Participants on PHM initiatives, including use of interim data collection and reporting solutions, use of EHRs and other available IT solutions.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Initiate PHM data collection, validation/refinement and analysis as required under the clinical operations plans		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Acquire or enhance systems in order to achieve PHM requirements, including the development of patient registries.		Project		In Progress	07/01/2016	03/31/2018	07/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task		Project		In Progress	10/01/2016	03/31/2018	10/01/2016	03/31/2018	03/31/2018	DY3 Q4



Page 157 of 639 Run Date : 03/30/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Deploy systems and/or enhancements across CCB Participants, including required training to integrate into ongoing PHM initiatives.										
Milestone #7 Achieve 2014 Level 3 PCMH primary care certification and/or meet state-determined criteria for Advanced Primary Care Models for all eligible participating PCPs, expand access to primary care providers, and meet EHR Meaningful Use standards by the end of DY 3.	DY3 Q4	Project	N/A	In Progress	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Primary care capacity increases improved access for patients seeking services - particularly in high-need areas.		Project		In Progress	07/01/2016	03/31/2018	07/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task All eligible practices meet 2014 NCQA Level 3 PCMH and/or APCM standards.		Provider	Practitioner - Primary Care Provider (PCP)	In Progress	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria.)		Project		In Progress	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Identify current status of CCB Primary Care providers achieving PCMH status.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Identify clinical champions and operational leaders in each primary care provider organization to develop and lead each of their providers/sites along the path to NCQA PCMH 2014 Level 3 recognition		Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Working with IT and Care Delivery and Quality Committees, develop centralized technical assistance programs to assist primary care practices.		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Develop timeline and phased approach to providing technical assistance to primary care practices, taking into consideration the practices' PCMH status as identified in Step #1		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Deploy technical assistance program to primary care practices as necessary per the step above and refine program over time.		Project		In Progress	07/01/2016	03/31/2018	07/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #9 Establish monthly meetings with Medicaid MCOs to discuss utilization trends, performance issues, and payment reform.	DY2 Q4	Project	N/A	Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4



Page 158 of 639 Run Date : 03/30/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task PPS holds monthly meetings with Medicaid Managed Care plans to evaluate utilization trends and performance issues and ensure payment reforms are instituted.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Engage the major Medicaid MCOs for participation in CCB activities		Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task In collaboration with the Finance Committee and MCOs, develop reporting processes and tools to collect MCO data		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Establish reporting mechanisms to obtain and analyze Medicaid MCO and CCB Participant data relative to utilization, performance, and payment		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Develop goals/objectives for Medicaid MCO "workgroup" and convene first meeting		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Document Medicaid MCO "workgroup" actions and minutes and provide regular reports to Executive Committee		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #10 Re-enforce the transition towards value-based payment reform by aligning provider compensation to patient outcomes.	DY3 Q4	Project	N/A	In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task PPS submitted a growth plan outlining the strategy to evolve provider compensation model to incentive-based compensation		Project		In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Providers receive incentive-based compensation consistent with DSRIP goals and objectives.		Project		In Progress	07/01/2016	03/31/2018	07/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Develop provider value-based compensation framework/growth plan through CCB Finance Committee		Project		In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Develop provider education and engagement strategy to elevate understanding of value-based payments among Participants		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Collect and analyze performance and outcomes data by CCB Participants and providers (see the Performance Reporting section for more details regarding data collection)		Project		In Progress	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Working with the Finance Committee and taking into		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4



Page 159 of 639 Run Date : 03/30/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
consideration input from the Care Delivery and Quality Committee, develop recommendation for allocation of community good pool funds (provider bonus payments) to reflect CCB Participant and provider performance relative to patient outcomes										
Task Present recommendation for allocation of community good pool funds to Executive Committee.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Issue first provider bonus payments for high-performing Participants exceeding outcome and quality; refine process and payments on a continual basis.		Project		In Progress	07/01/2016	03/31/2018	07/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Present recommendation for allocation of DSRIP bonus payments and/or shared savings to Executive Committee.		Project		In Progress	07/01/2017	03/31/2018	07/01/2017	03/31/2018	03/31/2018	DY3 Q4
Task Working with the Finance Committee and taking into consideration input from the Care Delivery and Quality Committee, develop recommendation for allocation of DSRIP bonus payments and/or shared savings to reflect CCB Participant and provider performance relative to patient outcomes.		Project		In Progress	07/01/2017	03/31/2018	07/01/2017	03/31/2018	03/31/2018	DY3 Q4
Milestone #11 Engage patients in the integrated delivery system through outreach and navigation activities, leveraging community health workers, peers, and culturally competent community-based organizations, as appropriate.	DY3 Q4	Project	N/A	In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Community health workers and community-based organizations utilized in IDS for outreach and navigation activities.		Project		In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Convene workgroups to develop clinical operations plans, detailing patient flow and engagement strategies		Project		Completed	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Identify key Participants, including CBOs, for each project and ensure Participant information (including information on specific services and cultural/linguistic and ethnic competencies) is updated/accurate in Participant database (mentioned in a previous milestone)		Project		Completed	10/01/2015	09/30/2017	10/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task Develop patient engagement and activation protocols for projects, including specific targeted populations or interventions		Project		Completed	10/01/2015	09/30/2017	10/01/2015	09/30/2017	09/30/2017	
Task		Project		Completed	10/01/2015	09/30/2017	10/01/2015	09/30/2017	09/30/2017	DY3 Q2



Page 160 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Develop recruitment plan for community health workers, care/peer managers and others										
Task Recruit initial group of community health workers, care/peer managers and others and train on engagement strategies		Project		Completed	01/01/2016	09/30/2017	01/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task Solicit feedback from new staff on patient engagement and activation protocols, understanding that community health workers and care/peer managers will have unique perspectives on engaging this population		Project		Completed	01/01/2016	09/30/2017	01/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task Begin patient outreach, engagement, screening/assessment, navigation activation and education for high priority projects and populations		Project		Completed	01/01/2016	09/30/2017	01/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task Patients are engaged in the integrated delivery system		Project		In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4

Prescribed Milestones Current File Uploads

Milestone Name User ID File Ty	File Name	Description	Upload Date
--------------------------------	-----------	-------------	-------------

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
All PPS providers must be included in the Integrated Delivery System.	
The IDS should include all medical, behavioral, post-acute, long-term	
care, and community-based service providers within the PPS network;	
additionally, the IDS structure must include payers and social service	
organizations, as necessary to support its strategy.	
Utilize partnering HH and ACO population health management systems	
and capabilities to implement the PPS' strategy towards evolving into an	
IDS.	
Ensure patients receive appropriate health care and community support,	
including medical and behavioral health, post-acute care, long term care	
and public health services.	
Ensure that all PPS safety net providers are actively sharing EHR	
systems with local health information exchange/RHIO/SHIN-NY and	



Page 161 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
sharing health information among clinical partners, including directed	
exchange (secure messaging), alerts and patient record look up, by the	
end of Demonstration Year (DY) 3.	
Ensure that EHR systems used by participating safety net providers meet	
Meaningful Use and PCMH Level 3 standards and/or APCM by the end of	
Demonstration Year 3.	
Perform population health management by actively using EHRs and other	
IT platforms, including use of targeted patient registries, for all	
participating safety net providers.	
Achieve 2014 Level 3 PCMH primary care certification and/or meet state-	
determined criteria for Advanced Primary Care Models for all eligible	
participating PCPs, expand access to primary care providers, and meet	
EHR Meaningful Use standards by the end of DY 3.	
Establish monthly meetings with Medicaid MCOs to discuss utilization	
trends, performance issues, and payment reform.	
Re-enforce the transition towards value-based payment reform by	
aligning provider compensation to patient outcomes.	
Engage patients in the integrated delivery system through outreach and	
navigation activities, leveraging community health workers, peers, and	
culturally competent community-based organizations, as appropriate.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Ongoing	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Ongoing	
Milestone #5	Pass & Ongoing	
Milestone #6	Pass & Ongoing	
Milestone #7	Pass & Ongoing	
Milestone #9	Pass & Complete	
Milestone #10	Pass & Ongoing	
Milestone #11	Pass & Ongoing	



Page 162 of 639 Run Date : 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

IPQR Module 2.a.i.3 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Willestone Name	OSELID	i iie i ype	i ile Name	Description	Opioau Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-Point Assessment	



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 163 of 639 Run Date : 03/30/2018

IPQR Module 2.a.i.4 - IA Monitoring	
structions:	



DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Project 2.a.iii – Health Home At-Risk Intervention Program: Proactive management of higher risk patients not currently eligible for Health Homes through access to high quality primary care and support services

IPQR Module 2.a.iii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

The major risks to implementing 2.a.iii and corresponding mitigation strategies that will be used are described below:

- 1. Access to EMRs/Electronic Data Sharing Systems: Many participating providers do not currently have an electronic medical record (EMR). Those who do have an EMR rely on widely different EMR systems with varying capabilities. Additionally, most Participants do not use an electronic care management tool that enables information sharing across providers to effectively manage a patient's services. This lack of information technology (IT)/EMR infrastructure and limited capacity for data exchange creates a risk to achieving effective communication and coordination across CCB Participants. To mitigate this risk, CCB will leverage the GSI Health Coordinator electronic web-based care planning tool, the Dashboard, as a way to designate and connect members of patient care teams and document key elements of a patient's care plan, regardless of EMR used. Subject to patient consent, providers involved in the care of a patient will have access to this shared care plan and population health management platform, which includes key clinical data from the Regional Health Information Organization (RHIO), Healthix.
- 2. Provider Awareness of Health Homes: Engaging patients in this project will rely heavily on referrals to health homes from PPS providers. It is critical that referring providers are knowledgeable about health homes and care management services available. To mitigate the risk that providers are unaware of health home services, CCB will educate Participants about the specific services health homes offer, how they serve the patient, and create a simple referral process. The Care Delivery and Quality Committee and Care Management Workgroup will oversee development of these protocols, definition of roles and responsibilities with respect to the protocols and the project care model, and monitor progress to assess effectiveness and recommend changes, as needed.
- 3. Coordinating Care Across Multiple Settings: Most people receive health care and other services from multiple providers. Health home care management helps to connect these providers, bringing together a patient's care team across multiple institutions using a shared care plan. This model of care will be new for some CCB Participants who may be accustomed to providing care exclusively within the four walls of their organizations. To mitigate the risk associated with this change, CCB will expand the use of interdisciplinary team building modules that Maimonides developed with 1199SEIU Training and Employment Funds (TEF) in which PCPs, psychiatrists, care managers and other providers participate together
- 4. Insufficient Care Management Workforce: As health home enrollment has expanded, it has become clear that there is an insufficient workforce of care management staff to meet the needs of the Brooklyn population. To mitigate this risk, CCB will work with the TEF and others to identify and train capable care management workers.
- 5. Patient Engagement and Compliance: Actively engaging patients can be challenging, especially when there are language and cultural barriers. To mitigate this risk, CCB will incorporate cultural competency training into its curriculum for providers. CCB will leverage its experience working with the two health homes in its network that have been successful in engaging and retaining patients in care. CCB will work with them to continue

Page 164 of 639 Run Date : 03/30/2018



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 165 of 639 Run Date : 03/30/2018

Community Care of Brooklyn (PPS ID:33)

to test new engagement and compliance strategies and spread them to other providers in the PPS. CCB will regularly review performance data to determine which strategies are most effective and tweak less effective strategies as needed.



Page 166 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

IPQR Module 2.a.iii.2 - Patient Engagement Speed

Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks								
Actively Engaged Speed	Actively Engaged Scale							
DY4,Q4	46,200							

	Year,Quarter	DY3,Q1	DY3,Q2	DY3,Q3	DY3,Q4
	Baseline Commitment	6,930	13,860	20,790	27,720
PPS Reported	Quarterly Update	0	11,382	0	0
	Percent(%) of Commitment	0.00%	82.12%	0.00%	0.00%
IA Approved	Quarterly Update	0	11,376	0	0
IA Approved	Percent(%) of Commitment	0.00%	82.08%	0.00%	0.00%

Marning: PPS Reported - Please note that your patients engaged to date (0) does not meet your committed amount (20,790) for 'DY3,Q3'

Current File Uploads

User ID File Type File Name File Description Upload Date
--

No Records Found

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 167 of 639 Run Date : 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

IPQR Module 2.a.iii.3 - Prescribed Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Develop a Health Home At-Risk Intervention Program, utilizing participating HHs as well as PCMH/APC PCPs in care coordination within the program.	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task A clear strategic plan is in place which includes, at a minimum: - Definition of the Health Home At-Risk Intervention Program - Development of comprehensive care management plan, with definition of roles of PCMH/APC PCPs and HHs		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Convene working group of Participants, including Health Homes (HH) and PCMH PCPs, to participate in project planning.		Project		Completed	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Create a workplan and timeline to develop the clinical operations plan (COP) and strategy for Health Home at-risk.		Project		Completed	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Identify the clinical and social diagnoses/factors that define the HH At Risk Population		Project		Completed	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Develop COP to include all Domain 1 requirements and protocols detailing policies and procures, patient and work flows, defined target population, staffing models, roles of CBOs & Health Homes, training and recruitment policies, referral to support services, evidence based guidelines, technology resource requirements, and desired metrics to track performance.		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Create a comprehensive care management plan with definitive roles for the care team members (e.g., HHs and PCMH PCPs) to include in the COP and overall strategy.		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Assess workforce requirements and training needs to implement program		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Submit the initial COP to the Care Delivery and Quality (CDQ)		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3



Page 168 of 639 Run Date : 03/30/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Committee for review and approval recognizing that the COP will be modified over time based on findings of rapid cycle evaluation.										
Task In collaboration with Finance Committee, develop financial model to support implementation of additional care management requirements.		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Develop training and recruitment strategy to meet project requirements.		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Recruit and train new staff and/or retrain existing staff.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task The Health Home At-Risk program is established		Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone #2 Ensure all eligible primary care providers participating in the project meet NCQA (2011) accredited Patient Centered Medical Home, Level 3 standards and will achieve NCQA 2014 Level 3 PCMH and Advanced Primary Care accreditation by Demonstration Year (DY) 3.	DY3 Q4	Project	N/A	In Progress	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task All eligible practices meet NCQA 2014 Level 3 PCMH and APCM standards		Provider	Practitioner - Primary Care Provider (PCP)	In Progress	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Identify current status of CCB Primary Care providers achieving PCMH status.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Identify clinical champions and operational leaders in each primary care provider organization to develop and lead each of their providers/sites along the path to NCQA PCMH 2014 Level 3 recognition		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Working with IT and Care Delivery and Quality Committees, develop centralized technical assistance programs to assist primary care practices.		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Develop timeline and phased approach to providing technical assistance to primary care practices, taking into consideration the practices' PCMH status as identified in Step #1		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Deploy technical assistance program to primary care practices as necessary per the step above and refine program over time.		Project		In Progress	07/01/2016	03/31/2018	07/01/2016	03/31/2018	03/31/2018	DY3 Q4



Page 169 of 639 Run Date : 03/30/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #3 Ensure that all participating safety net providers are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up.	DY3 Q4	Project	N/A	In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	In Progress	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Non-Primary Care Provider (PCP)	In Progress	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Case Management / Health Home	In Progress	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS uses alerts and secure messaging functionality.		Project		In Progress	01/01/2017	03/31/2018	01/01/2017	03/31/2018	03/31/2018	DY3 Q4
Task Survey providers to gain understanding of existing data-sharing capabilities with Healthix (RHIO)		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Establish partnership with RHIO and CCB Participants who need to receive and/or contribute patient data to serve patient needs		Project		Completed	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Based on the data sharing roadmap and other information, develop and implement support processes to ensure that all PPS safety net providers are actively sharing health information, including alerts and secure messaging.		Project		In Progress	01/01/2017	03/31/2018	01/01/2017	03/31/2018	03/31/2018	DY3 Q4
Milestone #4 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM.	DY3 Q4	Project	N/A	In Progress	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria).		Project		In Progress	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS has achieved NCQA 2014 Level 3 PCMH standards and/or APCM.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	In Progress	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Assess eligible Participant EHR use and readiness relative to		Project		Completed	10/01/2015	03/13/2016	10/01/2015	03/13/2016	03/31/2016	DY1 Q4



Page 170 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Meaningful Use and PCMH 2014 Level 3 standards										
Task Develop a work plan/strategy to encourage, track and support eligible safety net providers in acquiring/implementing certified EHR systems, which may vary based on provider characteristics such as providers' size, services, current status, readiness levels, etc.; develop Participant education and engagement strategy to facilitate understanding of IT requirements		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Recruit or contract for EHR implementation resources as needed		Project		Completed	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Implement work plan/strategy by providing technical assistance and other supports for Participant EHR implementation and progress towards Meaningful Use and PCMH standards		Project		In Progress	01/01/2017	03/31/2018	01/01/2017	03/31/2018	03/31/2018	DY3 Q4
Milestone #5 Perform population health management by actively using EHRs and other IT platforms, including use of targeted patient registries, for all participating safety net providers.	DY3 Q4	Project	N/A	In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task PPS identifies targeted patients through patient registries and is able to track actively engaged patients for project milestone reporting.		Project		In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Working with the IT and Care Delivery and Quality Committees, review the requirements for population health management (PHM) as defined in the clinical operations plans to identify data collection, reporting, and information exchange needs related to patient registries and other PHM tools.		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task In concert with project planning activities, identify systems or enhancements needed to existing systems to meet identified PHM requirements.		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Develop a PHM data collection and reporting roadmap along with mitigation strategies to meet near-term needs for provider participation in PHM		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Develop and initiate training for Participants on PHM initiatives, including use of interim data collection and reporting solutions, use of EHRs and other available IT solutions.		Project		Completed	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 171 of 639 Run Date : 03/30/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Initiate PHM data collection, validation/refinement and analysis as required under the clinical operations plans										
Task Acquire or enhance systems in order to achieve PHM requirements, including the development of patient registries.		Project		Completed	01/01/2017	06/30/2017	01/01/2017	06/30/2017	06/30/2017	DY3 Q1
Task Deploy systems and/or enhancements across CCB Participants, including required training to integrate into ongoing PHM initiatives.		Project		In Progress	10/01/2016	03/31/2018	10/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #6 Develop a comprehensive care management plan for each patient to engage him/her in care and to reduce patient risk factors.	DY3 Q4	Project	N/A	In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Procedures to engage at-risk patients with care management plan instituted.		Project		In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Work with project planning work group to review Health Home care management plan for applicability to broader population		Project		Completed	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Design outreach/intake/assessment process for HH at Risk population that includes development of written comprehensive care management plan.		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Train staff on developing and updating comprehensive care management plans for patients.		Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Deploy technology solutions that include comprehensive care management plans.		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Comprehensive care management plan developed for each patient.		Project		In Progress	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Milestone #7 Establish partnerships between primary care providers and the local Health Home for care management services. This plan should clearly delineate roles and responsibilities for both parties.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Each identified PCP establish partnerships with the local Health Home for care management services.		Provider	Practitioner - Primary Care Provider (PCP)	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4



Page 172 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Abayev Zurab T Md										
Task Each identified PCP establish partnerships with the local Health Home for care management services.		Provider	Case Management / Health Home	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Identify participating primary care practices and assess their care management staffing needs to meet care management service needs of target population.		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Develop care management service standards, provider roles and responsibilities, and information sharing procedures among PCMH and Health Home Providers as part of the COP process described above.		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Facilitate partnerships with Brooklyn Health Home and Coordinated Behavioral Care Health Home, their downstream Care Management Agencies (CMAs), and PCPs		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Provide training to participating PCPs, HHs, and CMAs on the standards, roles, and information sharing procedures.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone #8 Establish partnerships between the primary care providers, in concert with the Health Home, with network resources for needed services. Where necessary, the provider will work with local government units (such as SPOAs and public health departments).	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has established partnerships to medical, behavioral health, and social services.		Provider	Practitioner - Primary Care Provider (PCP)	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Providers Associated with Completion:										
Abayev Zurab T Md										
Task PPS has established partnerships to medical, behavioral health, and social services.		Provider	Case Management / Health Home	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS uses EHRs and HIE system to facilitate and document partnerships with needed services.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Identify Participants, including community-based organizations (CBOs) and other relevant local government units, that can		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3



Page 173 of 639 Run Date : 03/30/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
provide needed social support services to the HH at Risk population.										
Task As part of the COP process described above, develop policies and procedures for partnerships between PCPs, CBOs, HHs, and other Participants, to include use of technology solutions that could facilitate and document partnerships.		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Develop contractual agreements between CCB and PCPs and other Participants to provide needed medical, behavioral, and social support services to patients.		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone #9 Implement evidence-based practice guidelines to address risk factor reduction as well as to ensure appropriate management of chronic diseases. Develop educational materials consistent with cultural and linguistic needs of the population.	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has adopted evidence-based practice guidelines for management of chronic conditions. Chronic condition appropriate evidence-based practice guidelines developed and process implemented.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Regularly scheduled formal meetings are held to develop collaborative evidence-based care practices.		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has included social services agencies in development of risk reduction and care practice guidelines.		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Culturally-competent educational materials have been developed to promote management and prevention of chronic diseases.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Convene a working group to meet regularly to review/develop CCB-wide standard evidence-based practice guidelines for management of chronic diseases.		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task As part of the COP process described above, the working group will review/develop collaborative evidence-based practice guidelines for the target population.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Working with CBOs, develop and identify educational and training materials suitable to the needs, culture, and language of the		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 174 of 639 Run Date : 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
target populations.										
Task Disseminate evidence-based practice guidelines and educational materials across the CCB network.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Opioad Date		Milestone Name	User ID	File Type	File Name	Description	Upload Date
--	--	----------------	---------	-----------	-----------	-------------	-------------

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Develop a Health Home At-Risk Intervention Program, utilizing	
participating HHs as well as PCMH/APC PCPs in care coordination within	
the program.	
Ensure all eligible primary care providers participating in the project meet	
NCQA (2011) accredited Patient Centered Medical Home, Level 3	
standards and will achieve NCQA 2014 Level 3 PCMH and Advanced	
Primary Care accreditation by Demonstration Year (DY) 3.	
Ensure that all participating safety net providers are actively sharing EHR	
systems with local health information exchange/RHIO/SHIN-NY and	
sharing health information among clinical partners, including direct	
exchange (secure messaging), alerts and patient record look up.	
Ensure that EHR systems used by participating safety net providers meet	
Meaningful Use and PCMH Level 3 standards and/or APCM.	
Perform population health management by actively using EHRs and other	
IT platforms, including use of targeted patient registries, for all	
participating safety net providers.	
Develop a comprehensive care management plan for each patient to	
engage him/her in care and to reduce patient risk factors.	
Establish partnerships between primary care providers and the local	
Health Home for care management services. This plan should clearly	
delineate roles and responsibilities for both parties.	
Establish partnerships between the primary care providers, in concert	
with the Health Home, with network resources for needed services.	
Where necessary, the provider will work with local government units	
(such as SPOAs and public health departments).	



Page 175 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Implement evidence-based practice guidelines to address risk factor	
reduction as well as to ensure appropriate management of chronic	
diseases. Develop educational materials consistent with cultural and	
linguistic needs of the population.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Ongoing	
Milestone #3	Pass & Ongoing	
Milestone #4	Pass & Ongoing	
Milestone #5	Pass & Ongoing	
Milestone #6	Pass & Ongoing	
Milestone #7	Pass & Complete	
Milestone #8	Pass & Complete	
Milestone #9	Pass & Complete	



Page 176 of 639 **Run Date**: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

IPQR Module 2.a.iii.4 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Willestolle Name	OSELID	i iie i ype	i ile Naille	Description	Opioau Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-Point Assessment	



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 177 of 639 Run Date : 03/30/2018

IPQR Module 2.a.iii.5 - IA Monitoring				
nstructions:				



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 178 of 639 Run Date : 03/30/2018

Community Care of Brooklyn (PPS ID:33)

Project 2.b.iii – ED care triage for at-risk populations

IPQR Module 2.b.iii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

The major risks to implementing 2.b.iii and corresponding mitigation strategies that will be used are described below:

- 1. Access to Services. Target patients for this project may use the emergency department (ED) for non-emergent care because they do not have an established relationship with a primary care provider (PCP) and/or because they cannot access care in a timely manner when they need it. In addition to primary care practices not operating 24/7, some patients have challenges scheduling timely appointments for more urgent issues. Combined, these barriers to access may increase the likelihood and frequency of ED use. To mitigate these risks, CCB will work with PCPs to achieve PCMH Level 3 designation, a key component of which is offering same-day appointments and open access scheduling. CCB will also work with select primary care practices to extend hours on nights and weekends through a variety of mechanisms including recruitment of new PCPs. CCB has also requested capital to expand capacity via new primary care and urgent care sites.
- 2. Changing Patient Behavior. As discussed above, CCB will work with Participant providers, especially urgent care centers and PCPs, to make health care services more accessible to beneficiaries outside of the ED. CCB will then engage the target population to educate them about new services available and to promote utilization of these alternatives to the ED. To mitigate the risk that patients may continue to use the ED, CCB will consider connecting patients to care managers who are available 24/7, partnering with urgent care centers that meet CCB's standards, and utilizing the web-based care planning tool, the Dashboard, to coordinate care among providers.



Page 179 of 639 Run Date : 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

IPQR Module 2.b.iii.2 - Patient Engagement Speed

Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks					
Actively Engaged Speed	Actively Engaged Scale				
DY3,Q4	12,900				

	Year,Quarter	DY3,Q1	DY3,Q2	DY3,Q3	DY3,Q4
	Baseline Commitment	3,225	6,450	9,675	12,900
PPS Reported	Quarterly Update	0	8,784	0	0
	Percent(%) of Commitment	0.00%	136.19%	0.00%	0.00%
IA Amproved	Quarterly Update	0	8,784	0	0
IA Approved	Percent(%) of Commitment	0.00%	136.19%	0.00%	0.00%

Marning: PPS Reported - Please note that your patients engaged to date (0) does not meet your committed amount (9,675) for 'DY3,Q3'

Current File Uploads

User ID File Type File Name File Description	Upload Date
--	-------------

No Records Found

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 180 of 639 Run Date : 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

IPQR Module 2.b.iii.3 - Prescribed Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Establish ED care triage program for at-risk populations	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Stand up program based on project requirements		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Convene working group of Participants to participate in project planning for ED Triage program.		Project		Completed	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Create a workplan and timeline to develop the clinical operations plan (COP) and strategy for the ED care triage program.		Project		Completed	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Develop COP to include all Domain 1 requirements and protocols detailing policies and procures, patient and work flows, defined target population, staffing models, roles of CBOs & Health Homes, training and recruitment policies, referral to support services, evidence based guidelines, technology resource requirements, and desired metrics to track performance.		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Assess workforce requirements to implement program		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Submit the initial COP to the Care Delivery and Quality (CDQ) Committee for review and approval, recognizing that the COP will be modified over time based on findings of rapid cycle evaluation.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task In collaboration with Finance Committee, develop financial model to support implementation of ED care triage program requirements.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Develop training and recruitment strategy to meet project requirements.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Recruit and train new staff and/or retrain staff where applicable.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #2 Participating EDs will establish partnerships to community	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4



Page 181 of 639 Run Date : 03/30/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
primary care providers with an emphasis on those that are PCMHs and have open access scheduling. a. Achieve NCQA 2014 Level 3 Medical Home standards or NYS Advanced Primary Care Model standards by the end of DSRIP Year 3. b. Develop process and procedures to establish connectivity between the emergency department and community primary care providers. c. Ensure real time notification to a Health Home care manager as applicable										
Task All eligible practices meet NCQA 2014 Level 3 PCMH and/or APCM standards.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Providers Associated with Completion: Abayev Zurab T Md Task EHR meets Meaningful Use Stage 2 CMS requirements (Note:					04/04/0047	00/04/0047	04/04/0047	00/04/0047	00/04/0047	DV0.04
any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria.) Task		Project	Safety Net Practitioner -	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Encounter Notification Service (ENS) is installed in all PCP offices and EDs		Provider	Primary Care Provider (PCP)	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Providers Associated with Completion: Abayev Zurab T Md										
Task Encounter Notification Service (ENS) is installed in all PCP offices and EDs		Provider	Safety Net Hospital	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Providers Associated with Completion: Interfaith Medical Center										
Task Identify all participating CCB PCPs for outreach.		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Identify all appropriate CCB PCP's current status of EHR use, PCMH status, and identify clinical champions. Task		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
As discussed in project 2.a.i, CCB will develop and deploy technical assistance programs to assist PCPs in meeting Level 3 NCQA 2014 PCMH recognition and obtaining Meaningful Use		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 182 of 639 Run Date : 03/30/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Stage 2 certified EHRs.										
Task Convene workgroup of PCPs, practice managers, and ED managers to evaluate technology options and develop process and timeline for establishing connectivity between EDs and PCPs, including real-time encounter notifications to HH care managers.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Deploy technology solutions for ensuring real-time notification between Participant Entities and appropriate Health Home Care Managers.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Train staff on technology used to establish connectivity between EDs and PCPs and real time encounter notification to HH care managers.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Partnerships have been established between EDs and PCMH Level 3 PCPs.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #3 For patients presenting with minor illnesses who do not have a primary care provider: a. Patient navigators will assist the presenting patient to receive an immediate appointment with a primary care provider, after required medical screening examination, to validate a non-emergency need. b. Patient navigator will assist the patient with identifying and accessing needed community support resources. c. Patient navigator will assist the member in receiving a timely appointment with that provider's office (for patients with a primary care provider).	DY2 Q4	Project	N/A	Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task A defined process for triage of patients from patient navigators to non-emergency PCP and needed community support resources is in place.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Assess current capability and performance within CCB EDs to successfully make timely follow up appointments with PCPs.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Identify process changes and staffing requirements to achieve project goals.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	
Task		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4



Page 183 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Develop patient navigator job responsibilities, including any applicable policies & procedures and assessment tools needed to meet project requirements.										
Task Identify care management agencies for participation.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Develop an outreach strategy to hire patient navigators; refer to Health Homes and PCMHs.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Recruit and hire patient navigators according to workforce needs.		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Provide training to patient navigators on processes and procedures and revise training over time as needed.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Patient navigators are deployed and able to help schedule PCP appointments and connect patients to needed community support resources including Health Homes and social support services.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #4 Established protocols allowing ED and first responders - under supervision of the ED practitioners - to transport patients with non-acute disorders to alternate care sites including the PCMH to receive more appropriate level of care. (This requirement is optional.)	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has protocols and operations in place to transport non-acute patients to appropriate care site. (Optional).		Provider	Safety Net Hospital	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Providers Associated with Completion:										
Maimonides Medical Center Milestone #5 Use EHRs and other technical platforms to track all patients engaged in the project.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Review NYS DOH guidance and definitions of patient engagement for this project.		Project		Completed	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Using CCB Participant Survey, provider engagement meetings, and project planning and implementation discussions, identify		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4



Page 184 of 639 Run Date : 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
and assess capabilities of existing mechanisms for tracking actively engaged patients through the project and identify additional tracking platforms, as necessary.										
Task Identify any gaps between existing tracking capabilities and those required per the NYS DOH guidance		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Work with Participants and IT vendors using phased strategy to remedy identified gaps in tracking and reporting capabilities.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Develop CCB policies and procedures on reporting patient engagement in the Clinical Operations Plans.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Develop, modify, and deploy centralized mechanisms for tracking patient engagement and provide ongoing guidance and training for Participants as needed.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4

Prescribed Milestones Current File Uploads

Milestone Name User ID File Ty	File Name	Description	Upload Date
--------------------------------	-----------	-------------	-------------

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Establish ED care triage program for at-risk populations	
Participating EDs will establish partnerships to community primary care providers with an emphasis on those that are PCMHs and have open access scheduling. a. Achieve NCQA 2014 Level 3 Medical Home standards or NYS Advanced Primary Care Model standards by the end of DSRIP Year 3. b. Develop process and procedures to establish connectivity between the emergency department and community primary care providers. c. Ensure real time notification to a Health Home care manager as applicable	
For patients presenting with minor illnesses who do not have a primary	
care provider: a. Patient navigators will assist the presenting patient to receive an	



Page 185 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
immediate appointment with a primary care provider, after required	
medical screening examination, to validate a non-emergency need.	
b. Patient navigator will assist the patient with identifying and accessing	
needed community support resources.	
c. Patient navigator will assist the member in receiving a timely	
appointment with that provider's office (for patients with a primary care	
provider).	
Established protocols allowing ED and first responders - under	
supervision of the ED practitioners - to transport patients with non-acute	
disorders to alternate care sites including the PCMH to receive more	
appropriate level of care. (This requirement is optional.)	
Use EHRs and other technical platforms to track all patients engaged in	
the project.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass (with Exception) & Complete	
Milestone #5	Pass & Complete	



DSRIP Implementation Plan Project

Run Date: 03/30/2018

Page 186 of 639

Community Care of Brooklyn (PPS ID:33)

IPQR Module 2.b.iii.4 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Willestone Name	OSELID	i iie i ype	i ile Name	Description	Opioau Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-Point Assessment	



Page 187 of 639 Run Date: 03/30/2018

IPQR Module 2.b.iii.5 - IA Monitoring	
Instructions:	



Page 188 of 639 Run Date : 03/30/2018

Community Care of Brooklyn (PPS ID:33)

Project 2.b.iv – Care transitions intervention model to reduce 30 day readmissions for chronic health conditions

IPQR Module 2.b.iv.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

The major risks to implementing 2.b.iv and corresponding mitigation strategies that will be used are described below:

- 1. Effective Linkages to Home-Based and Social Services. There are challenges to effectively linking patients with appropriate home-based and social services post-discharge. This is a risk to this project because success relies on effective linkages to home-based and social services. To mitigate this risk, CCB will develop policies and procedures requiring the use of the LACE or another risk assessment tool and care management follow up for a 30-day period post-discharge, as well as patient education materials that meet the cultural and linguistic needs of our population. CCB is planning to employ Critical Time Intervention aimed at ensuring smooth transitions for individuals with serious mental illness. CCB has developed a close working relationship with many social service CBOs as part of the Brooklyn Health Home program and will build on this base to connect patients with available programs and resources. Lastly, CCB will assess the need for more medically complex units in skilled nursing facilities (SNFs) and SNF staff training to prevent readmissions.
- 2. Provider Communication and Coordination Around Care Transitions. There are barriers to effective communication and coordination between hospitals and community providers that often complicate patients' transitions. Coordination challenges are often the underlying cause of unnecessary readmissions. To mitigate this risk, care team members will use a web-based care planning tool, the Dashboard, to communicate and coordinate care across the providers involved in a patient's transition. Through the Dashboard, providers in the hospital can communicate with a care manager, community-based organizations (CBO), or the patient's PCP, and other members of the care team. CCB will ensure provider input and buy-in as care transition protocols are developed through the Care Delivery and Quality Committee and planning workgroup, both of which include provider representatives from key project Participants. Participants will be charged with ensuring that the project is implemented as specified in the clinical operations plan and in the contractual agreement which will bind each Participants.
- 3. Timely Notifications. CCB hospital Participants have varying policies and procedures for notifying care managers or other providers involved in a patient's care about discharge from the hospital. Often, hospitals do not know that a patient has a care manager, and care managers do not know when their patients are admitted to a hospital. These factors create a risk to effective care planning. Automatic alerts about hospital admissions and discharges from the RHIO, provide key information to care team members, enabling them to participate in discharge planning. CCB will work with Participant hospitals and primary care practices not already connect to the RHIO to establish connections. CCB Participant hospitals will use a risk assessment tool to project patients' length of stay/date of discharge.
- 4. Engaging Medicaid Managed Care Organizations (MCOs). Ensuring the longevity of new care transition protocols will require their financial sustainability; however, under many existing payment arrangements, provider activity to coordinate care transitions would not be recognized and adequately reimbursed by the payer. CCB will mitigate this risk by consulting with MCOs in protocol development and the development of payment models that support the project's care model at the outset of DSRIP implementation. Maimonides will leverage its experiences from the HARP pilot in which it worked with HealthFirst and the Brooklyn Health Home to establish a total cost of care model and shared savings with participating providers.



Page 189 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

IPQR Module 2.b.iv.2 - Patient Engagement Speed

Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks							
Actively Engaged Speed	Actively Engaged Scale						
DY3,Q4	10,500						

	Year,Quarter	DY3,Q1	DY3,Q2	DY3,Q3	DY3,Q4
	Baseline Commitment	2,625	5,250	7,875	10,500
PPS Reported	Quarterly Update	0	4,391	0	0
	Percent(%) of Commitment	0.00%	83.64%	0.00%	0.00%
IA Approved	Quarterly Update	0	4,391	0	0
IA Approved	Percent(%) of Commitment	0.00%	83.64%	0.00%	0.00%

Marning: PPS Reported - Please note that your patients engaged to date (0) does not meet your committed amount (7,875) for 'DY3,Q3'

Current File Uploads

User ID File Type File Name File Description	Upload Date
--	-------------

No Records Found

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 190 of 639 Run Date : 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

IPQR Module 2.b.iv.3 - Prescribed Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Develop standardized protocols for a Care Transitions Intervention Model with all participating hospitals, partnering with a home care service or other appropriate community agency.	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Standardized protocols are in place to manage overall population health and perform as an integrated clinical team are in place.		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Convene working group of Participants including hospitals, PCPs, Health Homes, care management agencies, social service agencies and other community-based organizations, to participate in project planning.		Project		Completed	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Create a workplan and timeline to develop the clinical operations plan (COP) for the care transitions model.		Project		Completed	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Develop COP to include all Domain 1 requirements and protocols detailing policies and procures, patient and work flows, defined target population, staffing models, roles of CBOs & Health Homes, training and recruitment policies, referral to support services, evidence based guidelines, technology resource requirements, and desired metrics to track performance.		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Submit the initial COP to the Care Delivery and Quality (CDQ) Committee for review and approval, recognizing that the COP will be modified over time based on findings of rapid cycle evaluation.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task In collaboration with Finance Committee, develop financial model to support implementation of 30-day care transitions plan requirements.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Develop training and recruitment strategy to meet project requirements.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #2	DY2 Q4	Project	N/A	Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4



Page 191 of 639 **Run Date**: 03/30/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Engage with the Medicaid Managed Care Organizations and Health Homes to develop transition of care protocols that will ensure appropriate post-discharge protocols are followed.										
Task A payment strategy for the transition of care services is developed in concert with Medicaid Managed Care Plans and Health Homes.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Coordination of care strategies focused on care transition are in place, in concert with Medicaid Managed Care groups and Health Homes.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task PPS has protocol and process in place to identify Health-Home eligible patients and link them to services as required under ACA.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Identify and engage the major Medicaid MCOs and Health Homes (HHs) and develop regular meeting schedule.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Working in concert with MCOs and as part of the COP, develop data sharing and transition of care protocols, including coordination of care strategies, identification of HH-eligible patients.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Deploy trainings and disseminate training materials to providers.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Working in concert with MCOs, develop payment strategy for transition of care services.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Transition of care protocols including input from Medicaid MCOs and HHs are developed and documented.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone #3 Ensure required social services participate in the project.	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Required network social services, including medically tailored home food services, are provided in care transitions.		Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Identify appropriate community-based organizations (CBOs) for participation in workgroup.		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Identify social services with greatest impact on preventing readmissions.		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3



Page 192 of 639 Run Date : 03/30/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Assess the availability and level of engagement of social services in the CCB network.		Project		Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Via contractual agreements, incorporate social services agencies in planning and implementation of care transitions model.		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone #4 Transition of care protocols will include early notification of planned discharges and the ability of the transition care manager to visit the patient in the hospital to develop the transition of care services.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Policies and procedures are in place for early notification of planned discharges.		Provider	Practitioner - Primary Care Provider (PCP)	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Providers Associated with Completion: Abayev Zurab T Md										
Task Policies and procedures are in place for early notification of planned discharges.		Provider	Practitioner - Non-Primary Care Provider (PCP)	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Providers Associated with Completion: 096907903shashkov Lyudmyla										
Task Policies and procedures are in place for early notification of planned discharges.		Provider	<u>Hospital</u>	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Providers Associated with Completion: Interfaith Medical Center										
Task PPS has program in place that allows care managers access to visit patients in the hospital and provide care transition services and advisement.		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task The COP, discussed previously, includes policies and procedures related to early notification of planned discharges as well as providing care manager access into the hospital discharge process.		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Train transition care managers on transition of care protocols and discharge processes.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 193 of 639 Run Date : 03/30/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task In line with COP, recruit new hires and/or retrain current workforce to occupy role of transition care manager		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Connect transition care managers and transitional care nurses with hospitals' current discharge supervisor and technology needs.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #5 Protocols will include care record transitions with timely updates provided to the members' providers, particularly primary care provider.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Policies and procedures are in place for including care transition plans in patient medical record and ensuring medical record is updated in interoperable EHR or updated in primary care provider record.		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task The COP, discussed previously, will include policies and procedures to include the recording of 30-day care transitions plan to be shared between all approved parties involved.		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Evaluate care transition plan requirements and evaluate potential technology solutions.		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Deploy interoperable care transition plan technology to all participating Hospitals, care management agencies, and PC practices.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Train providers to use technology to enable care transition team to communicate with assigned PCPs and care management agencies regarding the recorded care transitions plan.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone #6 Ensure that a 30-day transition of care period is established.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Policies and procedures reflect the requirement that 30 day transition of care period is implemented and utilized.		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task The COP includes a description of standard content of the comprehensive care transitions plan that covers a 30 day period post discharge.		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4



Page 194 of 639 **Run Date**: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
As described above, incorporate the 30-day transition of care timeframe into technology solution for care transition plan and provide training to providers.										
Milestone #7 Use EHRs and other technical platforms to track all patients engaged in the project.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Review NYS DOH guidance and definitions of patient engagement for this project.		Project		Completed	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Using CCB Participant Survey, provider engagement meetings, and project planning and implementation discussions, identify and assess capabilities of existing mechanisms for tracking actively engaged patients through the project and identify additional tracking platforms, as necessary.		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Identify any gaps between existing tracking capabilities and those required per the NYS DOH guidance		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Work with Participants and IT vendors using phased strategy to remedy identified gaps in tracking and reporting capabilities.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Develop CCB policies and procedures on reporting patient engagement in the Clinical Operations Plans.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Develop, modify, and deploy centralized mechanisms for tracking patient engagement and provide ongoing guidance and training for Participants as needed.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
	000	, , , ,	1	2000	

No Records Found



Page 195 of 639 Run Date: 03/30/2018

Community Care of Brooklyn (PPS ID:33)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Develop standardized protocols for a Care Transitions Intervention Model	
with all participating hospitals, partnering with a home care service or	
other appropriate community agency.	
Engage with the Medicaid Managed Care Organizations and Health	
Homes to develop transition of care protocols that will ensure appropriate	
post-discharge protocols are followed.	
Ensure required social services participate in the project.	
Transition of care protocols will include early notification of planned	
discharges and the ability of the transition care manager to visit the	
patient in the hospital to develop the transition of care services.	
Protocols will include care record transitions with timely updates provided	
to the members' providers, particularly primary care provider.	
Ensure that a 30-day transition of care period is established.	
Use EHRs and other technical platforms to track all patients engaged in	
the project.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	
Milestone #7	Pass & Complete	



Page 196 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

IPQR Module 2.b.iv.4 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Willestone Name	OSELID	i iie i ype	i ile Name	Description	Opioau Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-Point Assessment	



Page 197 of 639 Run Date : 03/30/2018

IPQR Module 2.b.iv.5 - IA Monitoring	
Instructions:	



Page 198 of 639 Run Date : 03/30/2018

Community Care of Brooklyn (PPS ID:33)

Project 3.a.i – Integration of primary care and behavioral health services

IPQR Module 3.a.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

The major risks to implementing 3.a.i and corresponding mitigation strategies that will be used are described below:

- 1. Participant Resources to Effectively Co-locate Services: There are significant barriers to co-location, including: costs; disruption of services at practices if construction is required and the administrative/time demands of reconfiguring workflows and schedules. To mitigate these risks, CCB will pair organizations that have successfully co-located with Participants who are new to co-location. This partnership will facilitate information sharing, technical assistance and coaching to the Participants' staff new to co-location. CCB will leverage lessons learned through the Brooklyn Health Home and promote virtual co-location of primary care and behavioral health services through the use of the GSI Health Coordinator webbased care planning tool, the Dashboard
- 2. Participant Resources to Effectively Implement the IMPACT Model: Time and resource constraints will affect Participants' ability to implement the IMPACT model. To mitigate this risk, CCB will offer participating providers and their staff training on the IMPACT model and screening tools. Training consultants will assist practices in adopting the IMPACT model and work to minimize burdens for providers, such as offering access to care management services and connectivity through the Dashboard.
- 3. Shortage of Psychiatrists. The Brooklyn Community Needs Assessment identified a shortage of psychiatrists in Brooklyn. To mitigate this risk, CCB will promote the use of the IMPACT model. The use of the collaborative care model significantly improves the availability of psychiatrists, as the role of the psychiatrist shifts from providing direct care to consultant for the most prevalent behavioral health disorders in the population. CCB recognizes potential to expand the use of collaborative care beyond the management of mild to moderate depression, and will seek to manage other chronic behavioral health disorders through the collaborative care model after successful implementation of IMPACT. As part of broader workforce efforts, CCB will focus recruitment efforts to attract and retain nurses, licensed social workers, and psychologists who are qualified to perform therapist and depression care manager roles at participating sites. CCB will reach out to other PPSs in the region to collaborate on workforce issues that may impact recruitment strategies. CCB anticipates that the shift to value-based care will mitigate the shortage of psychiatrists, as the current system of care promotes a higher volume of visits than would be needed in a value-based system.
- 4. Stigma Associated with Behavioral Health Conditions. For the target patient population, social stigma related to lack of understanding about the medical model of mental illness may result in poor adherence with behavioral health recommendations. PCPs unfamiliar with managing and working with individuals with behavioral health conditions may have a hard time adopting all three care models. To mitigate this risk, CCB will undertake education and outreach for both patients and providers. Patient education will focus on increasing knowledge about mental illness and the importance of adherence to care. Resources, including peer coaches, will be used to provide education and support to patients. Provider education and training will be specific to the care models providers are adopting (IMPACT or physical co-location). In all models, ongoing case conferencing between PCPs and behavioral health specialists will help reduce stigma and continuously educate and train PCPs about individuals with behavioral health conditions and their needs. The adoption of IMPACT model mitigates the identified risks because it has been shown to effectively reduce the stigma associated with behavioral health conditions.



Page 199 of 639 Run Date : 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

IPQR Module 3.a.i.2 - Patient Engagement Speed

Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks								
Actively Engaged Speed	Actively Engaged Scale							
DY4,Q4	49,800							

	Year,Quarter	DY3,Q1	DY3,Q2	DY3,Q3	DY3,Q4
	Baseline Commitment	6,225	12,450	18,675	24,900
PPS Reported	Quarterly Update	0	22,423	0	0
	Percent(%) of Commitment	0.00%	180.10%	0.00%	0.00%
IA Approved	Quarterly Update	0	22,412	0	0
	Percent(%) of Commitment	0.00%	180.02%	0.00%	0.00%

Marning: PPS Reported - Please note that your patients engaged to date (0) does not meet your committed amount (18,675) for 'DY3,Q3'

Current File Uploads

User ID File Type File Name File Description Upload Date
--

No Records Found

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 200 of 639 **Run Date**: 03/30/2018

Community Care of Brooklyn (PPS ID:33)

IPQR Module 3.a.i.3 - Prescribed Milestones

	Models Selected	
Model 1	Model 2	Model 3

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Co-locate behavioral health services at primary care practice sites. All participating eligible primary care practices must meet 2014 NCQA level 3 PCMH or Advance Primary Care Model standards by DY 3.	DY3 Q4	Model 1	Project	N/A	In Progress	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task All eligible practices meet NCQA 2014 Level 3 PCMH and/or APCM standards by the end of DY3.			Provider	Practitioner - Primary Care Provider (PCP)	In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Behavioral health services are co-located within PCMH/APC practices and are available.			Provider	Mental Health	In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Convene working group of Participants to participate in project planning and develop regular meeting schedule.			Project		Completed	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Create and collect surveys to identify practices with interest and capacity (space, panel size) for behavioral health co-location, as well as status of technical assistance to meet NCQA PCMH Level 3 Recognition under 2014 standards.			Project		Completed	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Create a clinical operations plan (COP) for implementing behavioral health co-location.			Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task In collaboration with the Finance Committee, create and regularly update a strategy for financing project implementation.			Project		In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4



Page 201 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Submit initial COP to the Care Delivery and Quality (CDQ) Committee for review and approval, recognizing that the COP will be modified over time based on findings of rapid cycle evaluation, and share final COP with all project participants.			Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task As referenced in project 2ai, develop and implement technical assistance to participating practices as needed to achieve NCQA 2014 Level 3 recognition.			Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Provide assistance to participating practices as needed to implement behavioral health co-location as outlined in COP. Assistance may include advising around or providing practices with staffing to ensure availability of behavioral health services.			Project		In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Develop training for participants in behavioral health co-location, based on the COP, and recruit or contract staff to provide training and technical assistance to participating practices.			Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Deliver training to participants in behavioral health colocation and develop a process for assessing the effectiveness of training.			Project		In Progress	06/30/2016	03/31/2018	06/30/2016	03/31/2018	03/31/2018	DY3 Q4
Task Revise COP and provide updated implementation support as needed.			Project		In Progress	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #2 Develop collaborative evidence-based standards of care including medication management and care engagement process.	DY2 Q4	Model 1	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Regularly scheduled formal meetings are held to develop collaborative care practices.			Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Coordinated evidence-based care protocols are in place, including medication management and care engagement processes.			Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	
Task			Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3



Page 202 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Incorporate collaborative care practice guidelines and protocols into the COP, described previously.											
Task Use survey or engage partners to assess need for training in evidence-based care protocols, including medication management and care engagement processes.			Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task As referenced above, provide training and technical assistance to participating practices on evidence-based care protocols, including medication management and care engagement processes.			Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Develop policies and procedures for updating guidelines, protocols, and training, based on feedback and project performance.			Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone #3 Conduct preventive care screenings, including behavioral health screenings (PHQ-2 or 9 for those screening positive, SBIRT) implemented for all patients to identify unmet needs.	DY3 Q4	Model 1	Project	N/A	In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Policies and procedures are in place to facilitate and document completion of screenings.			Project		In Progress	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Screenings are documented in Electronic Health Record.			Project		In Progress	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task At least 90% of patients receive screenings at the established project sites (Screenings are defined as industry standard questionnaires such as PHQ-2 or 9 for those screening positive, SBIRT).			Project		In Progress	10/01/2016	03/31/2018	10/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Positive screenings result in "warm transfer" to behavioral health provider as measured by documentation in Electronic Health Record.			Provider	Practitioner - Primary Care Provider (PCP)	In Progress	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Incorporate screening and warm transfer guidelines and protocols into the COP, as described above.			Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task			Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4



Page 203 of 639 Run Date : 03/30/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Use survey or engage partners to assess need for technical support and training in screening protocols, including documentation and warm transfer											
Task Explore technology options for documenting behavioral health screenings and warm transfers in EHRs or care management platforms.			Project		Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task As referenced earlier, provide training and technical assistance to participating practices to implement screening protocols and document warm transfer, as outlined in COP.			Project		In Progress	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Develop performance reporting structure in order to ensure that 90% of patients are receiving behavioral health screenings, and adjust protocols on an ongoing basis and as necessary based on performance.			Project		In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #4 Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Model 1	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task EHR demonstrates integration of medical and behavioral health record within individual patient records.			Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.			Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Review NYS DOH guidance and definitions of patient engagement for this project			Project		Completed	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Using CCB Participant Survey, provider engagement meetings, and project planning and implementation discussions, identify and assess capabilities of existing mechanisms for tracking actively engaged patients through the project and identify additional tracking platforms, as necessary.			Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Identify any gaps between existing tracking capabilities			Project		Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1



Page 204 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
and those required per the NYS DOH guidance											
Task Work with Participants and IT vendors using phased strategy to remedy identified gaps in tracking and reporting capabilities.			Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Develop CCB policies and procedures on reporting patient engagement in the Clinical Operations Plans.			Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Develop, modify, and deploy centralized mechanisms for tracking patient engagement and provide ongoing guidance and training for Participants as needed.			Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Evaluate options for integrating medical and behavioral records within EHRs or other platforms on the basis of co-location and collaboration arrangement including consideration of regulatory issues.			Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Provide training and technical assistance to participating providers to integrate medical and behavioral health records within EHR or other platforms.			Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #5 Co-locate primary care services at behavioral health sites.	DY3 Q4	Model 2	Project	N/A	In Progress	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Primary care services are co-located within behavioral Health practices and are available.			Provider	Practitioner - Primary Care Provider (PCP)	In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Primary care services are co-located within behavioral Health practices and are available.			Provider	Mental Health	In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Convene working group of Participants to participate in project planning and develop regular meeting schedule.			Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Create and collect surveys to identify practices with interest and capacity (space that meets regulatory requirements, panel size) for primary care co-location, as well as status of technical assistance to meet			Project		Completed	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4



Page 205 of 639 Run Date : 03/30/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
NCQA PCMH Level 3 Recognition under 2014 standards.											
Task Create a clinical operations plan (COP) for implementing primary care co-location.			Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task In collaboration with the Finance Committee, create and regularly update a strategy for financing project implementation.			Project		In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Submit initial COP to the Care Delivery and Quality (CDQ) Committee for review and approval, recognizing that the COP will be modified over time based on findings of rapid cycle evaluation, and share final COP with all project participants.			Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task As referenced in project 2ai, develop and implement technical assistance to participating practices as needed to achieve NCQA 2014 Level 3 recognition.			Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Provide assistance to participating practices as needed to implement primary care co-location as outlined in COP. Assistance may include advising around or providing practices with staffing to ensure availability of behavioral health services and/or providing guidance on regulatory issues surrounding co-location such as integrating medical and behavioral health records.			Project		In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Develop training strategy for participants in primary care co-location, based on the COP, and recruit or contract staff to provide training and technical assistance to participating practices. Strategy will include resources for evaluation, ongoing training, and onboarding of new staff.			Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Implement and train interested participants in primary care co-location based on the COP, and revise as needed.			Project		In Progress	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	
Milestone #6	DY2 Q4	Model 2	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4



Page 206 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Develop collaborative evidence-based standards of care including medication management and care engagement process.											
Task Regularly scheduled formal meetings are held to develop collaborative care practices.			Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Coordinated evidence-based care protocols are in place, including a medication management and care engagement process.			Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Incorporate collaborative care practice guidelines and protocols into the COP, described previously.			Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Use survey or engage partners to assess need for training in evidence-based care protocols, including medication management and care engagement processes.			Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task As referenced above, provide training and technical assistance to participating practices on evidence-based care protocols, including medication management and care engagement processes.			Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Develop policies and procedures for updating guidelines, protocols, and training, based on feedback and project performance.			Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone #7 Conduct preventive care screenings, including physical and behavioral health screenings.	DY3 Q4	Model 2	Project	N/A	In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Screenings are conducted for all patients. Process workflows and operational protocols are in place to implement and document screenings.			Project		In Progress	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Screenings are documented in Electronic Health Record.			Project		In Progress	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task At least 90% of patients receive primary care services, as defined by preventive care screenings at the			Project		In Progress	10/01/2016	03/31/2018	10/01/2016	03/31/2018	03/31/2018	DY3 Q4



Page 207 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
established project sites (Screenings are defined as physical health screenings for primary care services and industry standard questionnaires such as PHQ-2 or 9 for those screening positive, SBIRT for behavioral health).											
Task Positive screenings result in "warm transfer" to behavioral health or primary care provider as indicated by screening as measured by documentation in Electronic Health Record (EHR).			Provider	Practitioner - Primary Care Provider (PCP)	In Progress	10/01/2016	03/31/2018	10/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Positive screenings result in "warm transfer" to behavioral health or primary care provider as indicated by screening as measured by documentation in Electronic Health Record (EHR).			Provider	Mental Health	In Progress	10/01/2016	03/31/2018	10/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Incorporate screening and warm transfer guidelines and protocols into the COP, as described above.			Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Use survey or engage partners to assess need for technical support and training in screening protocols, including documentation and warm transfer			Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Explore technology options for documenting preventive care screenings and warm transfers in EHRs or care management platforms.			Project		Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task As referenced earlier, provide training and technical assistance to participating practices to implement screening protocols and document warm transfer, as outlined in COP.			Project		In Progress	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Develop performance reporting structure in order to ensure that 90% of patients are receiving preventive care screenings, and adjust protocols on an ongoing basis and as necessary based on performance.			Project		In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #8 Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Model 2	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task			Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 208 of 639 **Run Date**: 03/30/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
EHR demonstrates integration of medical and behavioral health record within individual patient records.											
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.			Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Review NYS DOH guidance and definitions of patient engagement for this project.			Project		Completed	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Using CCB Participant Survey, provider engagement meetings, and project planning and implementation discussions, identify and assess capabilities of existing mechanisms for tracking actively engaged patients through the project and identify additional tracking platforms, as necessary.			Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Identify any gaps between existing tracking capabilities and those required per the NYS DOH guidance			Project		Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Work with Participants and IT vendors using phased strategy to remedy identified gaps in tracking and reporting capabilities.			Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Develop CCB policies and procedures on reporting patient engagement in the Clinical Operations Plans.			Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Develop, modify, and deploy centralized mechanisms for tracking patient engagement and provide ongoing guidance and training for Participants as needed.			Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Evaluate options for integrating medical and behavioral records within EHRs or other platforms on the basis of co-location and collaboration arrangement including consideration of regulatory issues.			Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Provide training and technical assistance to participating providers to integrate medical and behavioral health records within EHR or other			Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 209 of 639 **Run Date**: 03/30/2018

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
platforms.											
Milestone #9 Implement IMPACT Model at Primary Care Sites.	DY3 Q4	Model 3	Project	N/A	In Progress	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS has implemented IMPACT Model at Primary Care Sites.			Project		In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Convene working group of Participants to participate in project planning and develop regular meeting schedule.			Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Create and collect surveys to identify practices interested in using IMPACT and need for technical assistance to implement IMPACT Model.			Project		Completed	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Create a clinical operations plan (COP) for implementing IMPACT Model as developed in the workgroup, including plans and resources for staffing.			Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task In collaboration with the Finance Committee, create and regularly update a strategy for financing project implementation.			Project		In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Submit initial COP to the Care Delivery and Quality (CDQ) Committee for review and approval, recognizing that the COP will be modified over time based on findings of rapid cycle evaluation, and share final COP with all partners.			Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task As referenced in project 2ai, develop and implement technical assistance to participating practices as needed to achieve NCQA 2014 Level 3 recognition.			Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Provide assistance to participating practices as needed to implement IMPACT Model as outlined in COP. Assistance may include: 1) advising around or providing practices with staffing, including a trained Depression Care Manager and Consulting Psychiatrist meeting requirements of the IMPACT Model to ensure availability of behavioral health services, or 2)			Project		In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4



Page 210 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and
providing guidance on regulatory issues surrounding collaboration such as integrating medical and behavioral health records to facilitate communication between primary care sites and other care team staff (depression care manager, psychiatrist, etc.).											Quarter
Task Develop training strategy for participants in IMPACT Model, based on the COP, and recruit or contract staff to provide training and technical assistance to participating practices. Strategy will include resources for evaluation, ongoing training, and onboarding of new staff.			Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Implement and train interested participants in IMPACT Model based on the COP, including how to provide "stepped care", and revise as needed.			Project		In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #10 Utilize IMPACT Model collaborative care standards, including developing coordinated evidence-based care standards and policies and procedures for care engagement.	DY2 Q4	Model 3	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Coordinated evidence-based care protocols are in place, including a medication management and care engagement process to facilitate collaboration between primary care physician and care manager.			Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Policies and procedures include process for consulting with Psychiatrist.			Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task The COP includes coordinated evidence-based care standards and policies, including collaboration with a depression care manager, the process for consulting with a psychiatrist, medication management, and procedures for care engagement.			Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Use survey or engage partners to assess need for training in evidence-based care protocols, including medication management and care engagement processes.		_	Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4



Page 211 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task As referenced above, provide training and technical assistance to participating practices on the IMPACT model standards and guidelines, including medication management and care engagement processes.			Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Develop policies and procedures for updating guidelines, protocols, and training, based on feedback and project performance.			Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone #11 Employ a trained Depression Care Manager meeting requirements of the IMPACT model.	DY2 Q4	Model 3	Project	N/A	Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies qualified Depression Care Manager (can be a nurse, social worker, or psychologist) as identified in Electronic Health Records.			Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Depression care manager meets requirements of IMPACT model, including coaching patients in behavioral activation, offering course in counseling, monitoring depression symptoms for treatment response, and completing a relapse prevention plan.			Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Identify or develop as necessary Depression Care Manager training in IMPACT Model, including coaching patients in behavioral activation, relapse, offering course in counseling, monitoring depression symptoms for treatment response, and completing a relapse prevention plan, and share with care management partners.			Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Work with participating care management agencies as needed to provide IMPACT Model training.			Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Identify and establish referral agreements with care management organizations to provide qualified Depression Care Managers and psychiatrists to work with PCMH care team in implementing IMPACT model protocols.			Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task			Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 212 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

		I									DCDID
Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Explore and implement technology options for identifying Depression Care Managers in EHRs or other IT platforms.											
Milestone #12 Designate a Psychiatrist meeting requirements of the IMPACT Model.	DY2 Q4	Model 3	Project	N/A	Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task All IMPACT participants in PPS have a designated Psychiatrist.			Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Work with PPS partners to identify consulting psychiatrists.			Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Identify or develop as necessary IMPACT Model training for consulting psychiatrists, and share with care management and primary care partners.			Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Work with care management organizations and practices to develop standardized agreements with consulting psychiatrists to work with primary care teams in implementing IMPACT model protocols.			Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Work with participating Psychiatrists as needed to provide IMPACT Model training.			Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #13 Measure outcomes as required in the IMPACT Model.	DY3 Q4	Model 3	Project	N/A	In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task At least 90% of patients receive screenings at the established project sites (Screenings are defined as industry standard questionnaires such as PHQ-2 or 9 for those screening positive, SBIRT).			Project		In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Identify and assess capabilities of existing mechanisms for tracking outcomes and actively engaged patients through the project and identify additional tracking platforms, as necessary.			Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Develop and implement an IT strategy for tracking outcomes and actively engaged patients for all projects, including training for Participants, as needed.			Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4



Page 213 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Develop protocols to ensure that 90% of patients are receiving behavioral health screenings, and adjust protocols on an ongoing basis and as necessary based on performance.			Project		In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #14 Provide "stepped care" as required by the IMPACT Model.	DY3 Q4	Model 3	Project	N/A	In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task In alignment with the IMPACT model, treatment is adjusted based on evidence-based algorithm that includes evaluation of patient after 10-12 weeks after start of treatment plan.			Project		In Progress	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Incorporate stepped care guidelines and protocols into the COP, as described above.			Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task A Incorporate stepped care guidelines in design of documentation and tools for use in EHRs or care management platforms.			Project		In Progress	07/01/2015	12/31/2017	07/01/2015	12/31/2017	12/31/2017	DY3 Q3
Task Implement and train interested participants as needed in stepped care, including regular assessment at intervals and appropriate steps for treatment adjustment as outlined in the COP.			Project		In Progress	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #15 Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Model 3	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task EHR demonstrates integration of medical and behavioral health record within individual patient records.			Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.			Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Review NYS DOH guidance and definitions of patient engagement for this project.			Project		Completed	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task			Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4



Page 214 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Using CCB Participant Survey, provider engagement meetings, and project planning and implementation discussions, identify and assess capabilities of existing mechanisms for tracking actively engaged patients through the project and identify additional tracking platforms, as necessary.											
Task Identify any gaps between existing tracking capabilities and those required per the NYS DOH guidance			Project		Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Work with Participants and IT vendors using phased strategy to remedy identified gaps in tracking and reporting capabilities.			Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Develop CCB policies and procedures on reporting patient engagement in the Clinical Operations Plans.			Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Develop, modify, and deploy centralized mechanisms for tracking patient engagement and provide ongoing guidance and training for Participants as needed.			Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Evaluate options for integrating medical and behavioral records within EHRs or other platforms on the basis of co-location and collaboration arrangement including consideration of regulatory issues.			Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Provide training and technical assistance to participating providers to integrate medical and behavioral health records within EHR or other platforms.			Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Uplo

No Records Found



Page 215 of 639 Run Date : 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Co-locate behavioral health services at primary care practice sites. All	
participating eligible primary care practices must meet 2014 NCQA level	
3 PCMH or Advance Primary Care Model standards by DY 3.	
Develop collaborative evidence-based standards of care including	
medication management and care engagement process.	
Conduct preventive care screenings, including behavioral health	
screenings (PHQ-2 or 9 for those screening positive, SBIRT)	
implemented for all patients to identify unmet needs.	
Use EHRs or other technical platforms to track all patients engaged in	
this project.	
Co-locate primary care services at behavioral health sites.	
Develop collaborative evidence-based standards of care including	
medication management and care engagement process.	
Conduct preventive care screenings, including physical and behavioral	
health screenings.	
Use EHRs or other technical platforms to track all patients engaged in	
this project.	
Implement IMPACT Model at Primary Care Sites.	
Utilize IMPACT Model collaborative care standards, including developing	
coordinated evidence-based care standards and policies and procedures	
for care engagement.	
Employ a trained Depression Care Manager meeting requirements of the	
IMPACT model.	
Designate a Psychiatrist meeting requirements of the IMPACT Model.	
Measure outcomes as required in the IMPACT Model.	
Provide "stepped care" as required by the IMPACT Model.	
Use EHRs or other technical platforms to track all patients engaged in this project.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Ongoing	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Ongoing	



Page 216 of 639 Run Date: 03/30/2018

Community Care of Brooklyn (PPS ID:33)

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #4	Pass & Complete	
Milestone #5	Pass & Ongoing	
Milestone #6	Pass & Complete	
Milestone #7	Pass & Ongoing	
Milestone #8	Pass & Complete	
Milestone #9	Pass & Ongoing	
Milestone #10	Pass & Complete	
Milestone #11	Pass & Complete	
Milestone #12	Pass & Complete	
Milestone #13	Pass & Ongoing	
Milestone #14	Pass & Ongoing	
Milestone #15	Pass & Complete	



Page 217 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

IPQR Module 3.a.i.4 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Neme	Heer ID	File Time	File Name	Description	Unload Data
Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-Point Assessment	



Page 218 of 639 Run Date : 03/30/2018

IPQR Module 3.a.i.5 - IA Monitoring	
Instructions:	



Page 219 of 639 Run Date: 03/30/2018

Community Care of Brooklyn (PPS ID:33)

Project 3.b.i – Evidence-based strategies for disease management in high risk/affected populations (adult only)

☑ IPQR Module 3.b.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

The major risks to implementing 3.b.i and corresponding mitigation strategies that will be used are described below:

- 1. Competing Demands: Providers have limited time to spend on routine screenings and preventive advice. To mitigate this risk, and to help providers work at the top of their licenses, CCB will support a care model that trains medical assistants and care managers to conduct blood pressure monitoring and other screenings. CCB plans to develop centralized registries to track at-risk patients and trigger outreach and follow up; offer new incentives to providers for screening and education; and use home-based tele-monitoring where appropriate.
- 2. EMRs and Documentation: CCB Participant providers and care team members either do not use EMRs or use different EMRs, some of which do not enable documentation of patient self-management goals. This is a risk because documentation of self-management goals in a patient record is a project requirement. To address this risk, CCB plans to make available the Dashboard as a mechanism for documenting patients' self-management goals. CCB will provide Participant providers with training on the Dashboard and develop workflows to ensure the burden associated with documentation is minimized. Members of the care team will also be trained on documentation. To the extent possible, the care team will also work with patients to document their own self-management goals in a personal health record.
- 3. Lack of PCMHs. CCB estimates that over half of CCB's PCPs have not yet achieved any level of NCQA PCMH recognition. There is a risk that some of these barriers (e.g., level of staff support, technology infrastructure, level of investment, etc.) might be difficult to overcome. To mitigate this risk, Central Services Organization staff has been actively engaging community physicians and plans to provide technical support to assist with meeting NCQA requirements. CCB plans to make population health management tools (e.g., registries, patient tracking, patient care plans) available to PCPs and assign care managers to assist their chronically ill patients as needed.
- 4. Managed Care Organization (MCO) Formularies: Some patients in the target population switch Medicaid MCOs frequently, which often requires that they switch medications due to different plan formularies. Current MCO policies do not allow for 90 day refills, which can also pose a challenge to patient compliance. To mitigate these risks, CCB will work with MCOs to institute policy changes that will promote medication adherence. A MCO representative will sit on the Executive Committee.
- 5. Patient Diversity. Brooklyn is home to a diverse population which may affect a patient's attitude toward how they manage their condition. Patients may decline, be unable, or be hesitant to access health care services because they do not understand the long term effects of hypertension. Patients also have competing needs (e.g., food or housing) that may take precedence over their health care, or face cultural and socioeconomic barriers to accessing services. To mitigate this risk, CCB will engage CBOs that are known and trusted in the communities they serve to engage and provide education to the target population. CCB will work with partners to recruit community residents to serve as peer educators to provide patient education through evidence-based models and ensure its workforce undergoes cultural competency training. CCB will monitor data with respect to patient outcomes and seek feedback from patients, CBOs, and peer coaches to determine whether interventions are successful and make adjustments as appropriate.



Page 220 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

IPQR Module 3.b.i.2 - Patient Engagement Speed

Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchr	Benchmarks								
Actively Engaged Speed	Actively Engaged Scale								
DY3,Q4	20,700								

	Year,Quarter	DY3,Q1	DY3,Q2	DY3,Q3	DY3,Q4
	Baseline Commitment	5,175	10,350	15,525	20,700
PPS Reported Quarterly Update		0	9,051	0	0
	Percent(%) of Commitment	0.00%	87.45%	0.00%	0.00%
IA Ammuniad	Quarterly Update	0	9,045	0	0
IA Approved	Percent(%) of Commitment	0.00%	87.39%	0.00%	0.00%

A Warning: PPS Reported - Please note that your patients engaged to date (0) does not meet your committed amount (15,525) for 'DY3,Q3'

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
				-

No Records Found

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 221 of 639 Run Date: 03/30/2018

Community Care of Brooklyn (PPS ID:33)

IPQR Module 3.b.i.3 - Prescribed Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Implement program to improve management of cardiovascular disease using evidence-based strategies in the ambulatory and community care setting.	DY3 Q4	Project	N/A	In Progress	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS has implemented program to improve management of cardiovascular disease using evidence-based strategies in the ambulatory and community care setting.		Project		In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Establish workgroup to develop evidence-based standards and policies based on the Stanford Model for chronic diseases and the PCMH Model.		Project		Completed	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Create a clinical operations plan (COP) for implementation of evidence-based management of cardiovascular disease as developed in the workgroup and based on the PCMH Model. The COP will include: 1) procedures for tracking all patients engaged in this project 2)Standards and policies, including the 5 As of Tobacco Control; standardized treatment protocols for hypertension and hyperlipidemia; care coordination teams and processes; blood pressure measurement and monitoring (including population-level monitoring using registries and risk assessment); prescribing practices to increase medication adherence; and person-centered methods, such as setting self-management goals.		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task In collaboration with the Finance Committee, create and regularly update a strategy for financing project implementation.		Project		In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Create and administer survey to identify practices' relevant resources, current operations, and capabilities.		Project		Completed	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Collect and analyze surveys to identify practices' need for technical assistance to implement a comprehensive		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4



Page 222 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
cardiovascular disease management program.										
Task Submit initial COP to the Care Delivery and Quality (CDQ) Committee for review and approval, recognizing that the COP will be modified over time based on findings of rapid cycle evaluation, and share final COP with all project participants.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Provide assistance to participating practices as needed to implement comprehensive, evidence-based cardiovascular disease management, as outlined in COP. Assistance may include helping practices create care coordination teams that include nursing staff, pharmacists, dietitians and community health workers to address lifestyle changes, medication adherence, health literacy issues, and patient self-efficacy and confidence in self-management.		Project		In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Develop training strategy for participants based on the COP, and recruit or contract staff to provide training and technical assistance to participating practices. Strategy will include resources for evaluation, ongoing training, and onboarding of new staff.		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Implement and train interested participants in evidence-based, comprehensive cardiovascular disease management based on the COP, and revise as needed.		Project		In Progress	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Develop a rapid improvement process for reviewing and revising COP.		Project		In Progress	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Milestone #2 Ensure that all PPS safety net providers are actively connected to EHR systems with local health information exchange/RHIO/SHIN-NY and share health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up, by the end of DY 3.	DY3 Q4	Project	N/A	In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	In Progress	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Non-Primary Care Provider (PCP)	In Progress	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task		Provider	Safety Net Mental Health	In Progress	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4



Page 223 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.										
Task PPS uses alerts and secure messaging functionality.		Project		In Progress	01/01/2017	03/31/2018	01/01/2017	03/31/2018	03/31/2018	DY3 Q4
Task Survey providers to gain understanding of existing data-sharing capabilities with Healthix (RHIO)		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Establish partnership with RHIO and CCB Participants who need to receive and/or contribute patient data to serve patient needs		Project		Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Based on the data sharing roadmap and other information, develop and implement support processes to ensure that all PPS safety net providers are actively sharing health information, including alerts and secure messaging.		Project		In Progress	07/01/2016	03/31/2018	07/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #3 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3.	DY3 Q4	Project	N/A	In Progress	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria).		Project		In Progress	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS has achieved NCQA 2014 Level 3 PCMH standards and/or APCM.		Provider	Practitioner - Primary Care Provider (PCP)	In Progress	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Assess eligible Participant EHR use and readiness relative to Meaningful Use and PCMH 2014 Level 3 standards		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Develop a work plan/strategy to encourage, track and support eligible safety net providers in acquiring/implementing certified EHR systems, which may vary based on provider characteristics such as providers' size, services, current status, readiness levels, etc.; develop Participant education and engagement strategy to facilitate understanding of IT requirements		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Recruit or contract for EHR implementation resources as needed		Project		In Progress	01/01/2017	03/31/2018	01/01/2017	03/31/2018	03/31/2018	DY3 Q4
Task Implement work plan/strategy by providing technical assistance and other supports for Participant EHR implementation and		Project		In Progress	07/01/2016	03/31/2018	07/01/2016	03/31/2018	03/31/2018	DY3 Q4



Page 224 of 639 Run Date : 03/30/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
progress towards Meaningful Use and PCMH standards										
Milestone #4 Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Project	N/A	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Review NYS DOH guidance and definitions of patient engagement for this project.		Project		Completed	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Using CCB Participant Survey, provider engagement meetings, and project planning and implementation discussions, identify and assess capabilities of existing mechanisms for tracking actively engaged patients through the project and identify additional tracking platforms, as necessary.		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Identify any gaps between existing tracking capabilities and those required per the NYS DOH guidance		Project		Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Work with Participants and IT vendors using phased strategy to remedy identified gaps in tracking and reporting capabilities.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Develop CCB policies and procedures on reporting patient engagement in the Clinical Operations Plans.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Develop, modify, and deploy centralized mechanisms for tracking patient engagement and provide ongoing guidance and training for Participants as needed.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #5 Use the EHR to prompt providers to complete the 5 A's of tobacco control (Ask, Assess, Advise, Assist, and Arrange).	DY3 Q4	Project	N/A	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task PPS has implemented an automated scheduling system to facilitate tobacco control protocols.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task PPS provides periodic training to staff to incorporate the use of EHR to prompt the use of 5 A's of tobacco control.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Assess capabilities of existing mechanisms for prompting completion of the 5 A's of tobacco control, including through		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4



Page 225 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
participant survey. Identify other platforms offering automated or work driver scheduling system for facilitating tobacco control protocols, as necessary.										
Task Based on results of assessment, develop plans for using EHRs to prompt providers to complete the 5 A's of tobacco control and include in the COP.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Develop and provide training to staff on the 5 A's of tobacco control.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #6 Adopt and follow standardized treatment protocols for hypertension and elevated cholesterol.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Practice has adopted treatment protocols aligned with national guidelines, such as the National Cholesterol Education Program (NCEP) or US Preventive Services Task Force (USPSTF).		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Utilizing workgroup, develop standardized treatment protocols for hypertension and elevated cholesterol that are aligned with national guidelines, such as the National Cholesterol Education Program (NCEP) or US Preventive Services Task Force (USPSTF) and incorporate into the COP.		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Develop tools and/or training materials, as needed, to help practices implement standardized treatment protocols for hypertension and elevated cholesterol as outlined in COP.		Project		Completed	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task As described earlier, provide technical assistance and/or training to participating practices as needed to implement protocols as outlined in COP.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #7 Develop care coordination teams including use of nursing staff, pharmacists, dieticians and community health workers to address lifestyle changes, medication adherence, health literacy issues, and patient self-efficacy and confidence in self-management.	DY2 Q4	Project	N/A	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Clinically Interoperable System is in place for all participating providers.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Care coordination teams are in place and include nursing staff,		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4



Page 226 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
pharmacists, dieticians, community health workers, and Health Home care managers where applicable.										
Task Care coordination processes are in place.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Utilizing workgroup, develop policies and procedures outlining composition and roles of a care coordination teams, including which functions and provider types, e.g., pharmacists, dieticians, care managers, and outreach workers, can be shared across coordination teams, and incorporate into the COP. COP will include guidance on how nursing staff, pharmacists, dieticians and community health workers can address lifestyle changes, medication adherence, health literacy issues, and patient self-efficacy and confidence in self-management.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Identify technology solution to support communication between care coordination teams and deploy a Clinically Interoperable System to all relevant providers		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Develop tools, e.g., staffing models, as needed, to help practices implement care coordination teams as outlined in COP.		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Provide technical assistance, e.g., consultation on staffing models, to participating practices as needed to implement care coordination teams as outlined in COP.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #8 Provide opportunities for follow-up blood pressure checks without a copayment or advanced appointment.	DY3 Q4	Project	N/A	In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task All primary care practices in the PPS provide follow-up blood pressure checks without copayment or advanced appointments.		Project		In Progress	10/01/2016	03/31/2018	10/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Incorporate policies for providing access to blood pressure checks without copayment or appointment, and plan for training and developing any required staff, in the COP.		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Meet with MCOs regarding co-payment for BP checks and DME allowance for home blood pressure monitoring as needed		Project		In Progress	10/01/2016	03/31/2018	10/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #9 Ensure that all staff involved in measuring and recording blood pressure are using correct measurement techniques and	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4



Page 227 of 639 Run Date : 03/30/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
equipment.										
Task PPS has protocols in place to ensure blood pressure measurements are taken correctly with the correct equipment.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Incorporate plan for training staff on correct blood pressure measurement techniques in the COP.		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Develop tools, e.g., training materials, as needed, to help practices implement care coordination teams as outlined in COP.		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Disseminate training materials to participating practices to ensure blood pressure measurements are taken correctly with the correct equipment, and track training of targeted personnel as applicable.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone #10 Identify patients who have repeated elevated blood pressure readings in the medical record but do not have a diagnosis of hypertension and schedule them for a hypertension visit.	DY3 Q4	Project	N/A	In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS uses a patient stratification system to identify patients who have repeated elevated blood pressure but no diagnosis of hypertension.		Project		In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task PPS has implemented an automated scheduling system to facilitate scheduling of targeted hypertension patients.		Project		In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task PPS provides periodic training to staff to ensure effective patient identification and hypertension visit scheduling.		Project		In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Incorporate in the COP guidelines for identifying patients with repeated elevated blood pressure readings (without hypertension diagnosis) and develop protocols for following up with these patients, including an automated or work driver scheduling system for targeted patients. Guidelines will include suggested registry and stratification methods.		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Develop tools, e.g., training materials, as needed, to help practices implement patient identification, stratification and tracking guidelines.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017		DY2 Q4
Task		Project		In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4



Page 228 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Provide technical assistance, e.g., training on population health management, to participating practices, as needed, to implement guidelines for identifying and tracking patients with repeated elevated blood pressure readings and no hypertension diagnosis as outlined in COP.										
Milestone #11 Prescribe once-daily regimens or fixed-dose combination pills when appropriate.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has protocols in place for determining preferential drugs based on ease of medication adherence where there are no other significant non-differentiating factors.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Incorporate in the COP guidelines for determining preferential drugs based on ease of medication adherence where there are no other significant non-differentiating factors.		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Develop tools, e.g., sample protocols, as needed, to help practices implement prescribing guidelines, such as once-daily regimens or fixed-dose combination pills, as outlined in the COP.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone #12 Document patient driven self-management goals in the medical record and review with patients at each visit.	DY3 Q4	Project	N/A	In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Self-management goals are documented in the clinical record.		Project		In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task PPS provides periodic training to staff on person-centered methods that include documentation of self-management goals.		Project		In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Identify and assess capabilites of existing mechanisms for tracking actively engaged patients through the project and identify additional tracking platforms, as necessary.		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Develop and implement an IT strategy for tracking actively engaged patients for all projects, including training for Participants, as needed.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Provide technical assistance and training to participating practices as needed to implement documentation and review of patient-driven self-management goals.		Project		In Progress	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	
Milestone #13	DY3 Q4	Project	N/A	In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4



Page 229 of 639 Run Date : 03/30/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Follow up with referrals to community based programs to document participation and behavioral and health status changes.										
Task PPS has developed referral and follow-up process and adheres to process.		Project		In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS provides periodic training to staff on warm referral and follow-up process.		Project		In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Agreements are in place with community-based organizations and process is in place to facilitate feedback to and from community organizations.		Project		In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Survey and conduct assessment of Participants to identify capabilities of existing mechanisms for making and following up with referrals to community-based programs, to document participation and behavioral and health status changes, and to identify community-based programs. Identify other platforms offering functionality, as necessary.		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Utilizing workgroup, develop policies on warm hand-offs and tracking referrals to community-based programs, including training strategy, and incorporate in the COP.		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Create and facilitate agreements with CBOs and incorporate processes to facilitate feedback to and from CBOs in the COP.		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Provide technical assistance, e.g., guidance on referral tracking, to participating practices, as needed, to implement tracking of referrals to CBOs, including documenting participation and behavioral and health status changes, as outlined in COP.		Project		In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #14 Develop and implement protocols for home blood pressure monitoring with follow up support.	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has developed and implemented protocols for home blood pressure monitoring.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS provides follow up to support to patients with ongoing blood pressure monitoring, including equipment evaluation and follow-		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 230 of 639 **Run Date**: 03/30/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
up if blood pressure results are abnormal.										
Task PPS provides periodic training to staff on warm referral and follow-up process.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Utilizing workgroup, develop policies and procedures outlining protocols for home blood pressure monitoring and incorporate in the COP.		Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Develop tools, e.g., training materials, as needed, to help practices implement protocols for home blood pressure monitoring with follow-up support.		Project		Completed	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Provide technical assistance, e.g., training, as needed, to implement home blood pressure monitoring, including equipment evaluation and follow-up if blood pressure results are abnormal.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #15 Generate lists of patients with hypertension who have not had a recent visit and schedule a follow up visit.	DY2 Q4	Project	N/A	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task PPS has implemented an automated scheduling system to facilitate scheduling of targeted hypertension patients.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Incorporate guidelines for identifying patients with hypertension and no recent visit, and protocols for following with these patients, including an automated or work driver scheduling system for targeted patients, in the COP. Guidelines include suggested registry and stratification methods.		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Develop tools, e.g., training materials, as needed, to help practices implement patient identification, stratification and tracking guidelines, and automated scheduling for targeted patients as outlined in the COP.		Project		Completed	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Provide technical assistance, e.g., training on population health management, to participating practices, as needed, to implement guidelines for identifying, tracking and scheduling patients with hypertension as outlined in COP.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #16 Facilitate referrals to NYS Smoker's Quitline.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4



Page 231 of 639 Run Date : 03/30/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
PPS has developed referral and follow-up process and adheres to process.										
Task Use participant survey and conduct assessment to identify capabilities of existing mechanisms for facilitating referrals to NYS Smoker's Quitline. Identify other platforms offering functionality, as necessary.		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Incorporate policy and procedure for facilitating referrals to NYS Smoker's Quitline, including training strategy, in the COP.		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Provide technical assistance, e.g., guidance on referral tracking, to participating practices, as needed, to implement referral and follow-up process.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #17 Perform additional actions including "hot spotting" strategies in high risk neighborhoods, linkages to Health Homes for the highest risk population, group visits, and implementation of the Stanford Model for chronic diseases.	DY3 Q4	Project	N/A	In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task If applicable, PPS has Implemented collection of valid and reliable REAL (Race, Ethnicity, and Language) data and uses the data to target high risk populations, develop improvement plans, and address top health disparities.		Project		In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task If applicable, PPS has established linkages to health homes for targeted patient populations.		Project		In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task If applicable, PPS has implemented Stanford Model through partnerships with community-based organizations.		Project		In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Identify Health Homes and community-based programs using the Stanford Model for targeted patient populations and assess, including through survey, capabilities of existing mechanisms for performing "hot spotting", such as collecting REAL data, linking high risk populations to Health Homes, and group visits. Identify other platforms offering functionality, as necessary.		Project		Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Utilizing workgroup, develop and incorporate policies on identifying high risk patients, warm hand-offs to Health Homes, and group visits, including training strategy, in the COP.		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3



Page 232 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Develop tools, e.g., linkages to health homes or training materials, as needed, to help practices implement guidelines for identification of high-risk patients and the Stanford Model for chronic disease management as outlined in the COP.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Provide technical assistance, e.g., training on population health management, to participating practices, as needed, to implement guidelines for identifying high risk patients and the Stanford Model for chronic diseases as outlined in COP.		Project		In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #18 Adopt strategies from the Million Hearts Campaign.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Provider can demonstrate implementation of policies and procedures which reflect principles and initiatives of Million Hearts Campaign.		Provider	Practitioner - Primary Care Provider (PCP)	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Providers Associated with Completion:										
Abayev Zurab T Md										
Task Provider can demonstrate implementation of policies and procedures which reflect principles and initiatives of Million Hearts Campaign.		Provider	Practitioner - Non-Primary Care Provider (PCP)	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Providers Associated with Completion:	I		I							
096907903shashkov Lyudmyla										
Task Provider can demonstrate implementation of policies and procedures which reflect principles and initiatives of Million Hearts Campaign.		Provider	Mental Health	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Providers Associated with Completion:										
096907903shashkov Lyudmyla										
Task Utilizing workgroup, develop policies and procedures which reflect principles and initiatives of Million Lives Campaign, such as blood pressure follow-up contacts, and incorporate in COP.		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Develop tools, e.g., training materials, as needed to help practices adopt strategies from the Million Hearts Campaign as outlined in COP.		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4



Page 233 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Provide technical assistance, e.g., training, as needed, to help practices implement policies and procedures that include strategies from the Million Hearts Campaign.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #19 Form agreements with the Medicaid Managed Care organizations serving the affected population to coordinate services under this project.	DY3 Q4	Project	N/A	In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task PPS has agreement in place with MCO related to coordination of services for high risk populations, including smoking cessation services, hypertension screening, cholesterol screening, and other preventive services relevant to this project.		Project		In Progress	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Meet with the major Medicaid MCOs to engage them in strategies for increasing opportunities across the PPS in preventive services.		Project		In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Form agreements with MCOs to work jointly to coordinate services for high risk populations, including smoking cessation services, hypertension screening, cholesterol screening, and other preventive services		Project		In Progress	10/01/2016	03/31/2018	10/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Continue meetings with MCOs on an ongoing basis to discuss performance and opportunities for improvement.		Project		In Progress	03/31/2017	03/31/2018	03/31/2017	03/31/2018	03/31/2018	DY3 Q4
Milestone #20 Engage a majority (at least 80%) of primary care providers in this project.	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has engaged at least 80% of their PCPs in this activity.		Provider	Practitioner - Primary Care Provider (PCP)	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Providers Associated with Completion: Abayev Zurab T Md			, , , , ,							
Task Maintain accurate database of participating providers and ongoing outreach to ensure continued participation of at least 80% in DSRIP project		Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Use participant survey and conduct assessment to identify primary care providers' readiness to implement a program of evidence-based cardiovascular disease management based on		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4



Page 234 of 639 Run Date : 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
NCQA PCMH 2014 standards and elements, and stratify to inform implementation strategy.										

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Uploa			User ID		File Name		Upload Date
--	--	--	---------	--	-----------	--	-------------

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Implement program to improve management of cardiovascular disease	
using evidence-based strategies in the ambulatory and community care	
setting.	
Ensure that all PPS safety net providers are actively connected to EHR	
systems with local health information exchange/RHIO/SHIN-NY and	
share health information among clinical partners, including direct	
exchange (secure messaging), alerts and patient record look up, by the	
end of DY 3.	
Ensure that EHR systems used by participating safety net providers meet	
Meaningful Use and PCMH Level 3 standards and/or APCM by the end of	
Demonstration Year 3.	
Use EHRs or other technical platforms to track all patients engaged in	
this project.	
Use the EHR to prompt providers to complete the 5 A's of tobacco control	
(Ask, Assess, Advise, Assist, and Arrange).	
Adopt and follow standardized treatment protocols for hypertension and	
elevated cholesterol.	
Develop care coordination teams including use of nursing staff,	
pharmacists, dieticians and community health workers to address lifestyle	
changes, medication adherence, health literacy issues, and patient self-	
efficacy and confidence in self-management.	
Provide opportunities for follow-up blood pressure checks without a	
copayment or advanced appointment.	
Ensure that all staff involved in measuring and recording blood pressure	
are using correct measurement techniques and equipment.	
Identify patients who have repeated elevated blood pressure readings in	
the medical record but do not have a diagnosis of hypertension and	



Page 235 of 639 Run Date : 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
schedule them for a hypertension visit.	
Prescribe once-daily regimens or fixed-dose combination pills when appropriate.	
Document patient driven self-management goals in the medical record and review with patients at each visit.	
Follow up with referrals to community based programs to document participation and behavioral and health status changes.	
Develop and implement protocols for home blood pressure monitoring with follow up support.	
Generate lists of patients with hypertension who have not had a recent visit and schedule a follow up visit.	
Facilitate referrals to NYS Smoker's Quitline.	
Perform additional actions including "hot spotting" strategies in high risk neighborhoods, linkages to Health Homes for the highest risk population, group visits, and implementation of the Stanford Model for chronic diseases.	
Adopt strategies from the Million Hearts Campaign.	
Form agreements with the Medicaid Managed Care organizations serving the affected population to coordinate services under this project.	
Engage a majority (at least 80%) of primary care providers in this project.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Ongoing	
Milestone #2	Pass & Ongoing	
Milestone #3	Pass & Ongoing	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	
Milestone #7	Pass & Complete	
Milestone #8	Pass & Ongoing	
Milestone #9	Pass & Complete	



Page 236 of 639 Run Date : 03/30/2018

Community Care of Brooklyn (PPS ID:33)

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #10	Pass & Ongoing	
Milestone #11	Pass & Complete	
Milestone #12	Pass & Ongoing	
Milestone #13	Pass & Ongoing	
Milestone #14	Pass & Complete	
Milestone #15	Pass & Complete	
Milestone #16	Pass & Complete	
Milestone #17	Pass & Ongoing	
Milestone #18	Pass & Complete	
Milestone #19	Pass & Ongoing	
Milestone #20	Pass & Complete	



Page 237 of 639 Run Date : 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

IPQR Module 3.b.i.4 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Willestone Name	OSEI ID	i iie i ype	i ile Naille	Description	Opioau Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-Point Assessment	



Page 238 of 639 Run Date : 03/30/2018

IPQR Module 3.b.i.5 - IA Monitoring	
nstructions:	



Page 239 of 639 Run Date : 03/30/2018

Community Care of Brooklyn (PPS ID:33)

Project 3.d.ii – Expansion of asthma home-based self-management program

IPQR Module 3.d.ii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

The major risks to implementing 3.d.ii and corresponding mitigation strategies that will be used are described below:

- 1. Patient Support of Home Visits. Patients with asthma, or parents of children with asthma, are often reluctant to allow a health care professional into their homes to assess the presence of environmental asthma triggers. According to our partner, a.i.r.nyc, approximately 50% of the patients and families they reach out to refuse an initial home visit, with higher refusal rates among undocumented populations. This refusal rate is a risk to successful project implementation because our approach relies heavily on community health workers conducting home visits to inspect for asthma triggers and to engage and educate patients and their families about the impact of environmental conditions on exacerbations that result in emergency department (ED) and inpatient admissions. To mitigate this risk, CCB must build trust with the target population which requires time, persistence, and deployment of culturally appropriate strategies that address patients' and families' needs. To tackle this challenge, a.i.r.nyc recruits community health workers from the target geographic and ethnic communities that CCB is serving and collaborates with trusted and highly regarded community-based organizations (CBOs) on community outreach and educational materials. One tactic may include co-branding the materials with CBO logos and disseminating materials through CBOs. CCB will monitor patient and process outcomes associated with home visits to ensure its approach is effective and adjust it as needed. CCB and OneCity PPS have already begun meeting to share best practices and address common environmental and social issues impacting patients across the borough.
- 2. New Workforce Integration. Today, in many hospitals, new workforce members, like care managers and community health workers, are not integrated with the ED or discharge planning teams, two critical points of contact between asthma patients and providers. Furthermore, care managers and community health workers may offer valuable services and establish trusted relationships with patients while they are in the hospital or ED which may lead to a home visit shortly after discharge. To mitigate this risk, CCB will undertake a communication and education plan to ensure ED and discharge planning teams are aware of the project's goals, strategies, and proven role and value of care managers and community health workers. The plan will foster acceptance of care managers and community health workers in the ED and hospital environment so they may reach asthma patients most likely to benefit from this project.
- 3. Care Manager and Community Health Worker Communication and Collaboration with Primary Care Providers. Often, primary care providers (PCPs) are notified of their patient's visit to an ED or hospital only after the patient is discharged and presents for a post-ED/hospital follow-up visit. PCPs may also not be aware of referrals made by the ED/inpatient team to specialty or community-based services, leading to poor coordination of services and follow-up. CCB will establish protocols to ensure appropriate communication occurs between care managers, community health workers, and patients' PCPs during a hospital stay or ED visit. Establishing this link will be critical to both creating effective care teams and ensuring patients have the best support possible to guide their recovery and maintenance.



•

Run Date: 03/30/2018

Page 240 of 639

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

IPQR Module 3.d.ii.2 - Patient Engagement Speed

Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks						
Actively Engaged Speed						
DY4,Q4	10,200					

	Year,Quarter	DY3,Q1	DY3,Q2	DY3,Q3	DY3,Q4
	Baseline Commitment	1,658	3,315	4,973	6,630
PPS Reported	Quarterly Update	0	1,186	0	0
	Percent(%) of Commitment	0.00%	35.78%	0.00%	0.00%
IA Ammunuad	Quarterly Update	0	1,186	0	0
IA Approved	Percent(%) of Commitment	0.00%	35.78%	0.00%	0.00%

Marning: PPS Reported - Please note that your patients engaged to date (0) does not meet your committed amount (4,973) for 'DY3,Q3'

Current File Uploads

User ID File Type File Name File Description	Upload Date
--	-------------

No Records Found

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 241 of 639 Run Date : 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

IPQR Module 3.d.ii.3 - Prescribed Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Expand asthma home-based self-management program to include home environmental trigger reduction, self-monitoring, medication use, and medical follow-up.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has developed a strategy for the collaboration of community medical and social services providers to assess a patient's home and provide self-management education for the appropriate control of asthma.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Identify home-based asthma self-management programs across the CCB network, including education on home environmental trigger reduction, self-monitoring, medication use, and medical follow-up.		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task In collaboration with the Finance Committee, create and regularly update a strategy for financing project implementation.		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Contract with identified participants to provide home assessment, and education on asthma self-management and environmental trigger reduction, including mitigation strategies.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Establish referral and follow-up procedures between asthma programs and Emergency Departments and primary care practices.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Develop training strategy for participants based on the COP, and recruit or contract staff to provide training and technical assistance to participating practices. Strategy will include resources for evaluation, ongoing training, and onboarding of new staff.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Implement and train participants in identification and referral of patients with asthma to home-based self-management programs		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 242 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
based on the COP, and revise as needed.										
Milestone #2 Establish procedures to provide, coordinate, or link the client to resources for evidence-based trigger reduction interventions. Specifically, change the patient's indoor environment to reduce exposure to asthma triggers such as pests, mold, and second hand smoke.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
PPS has developed intervention protocols and identified resources in the community to assist patients with needed evidence-based trigger reduction interventions.		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Convene working group of key CCB Participants to participate in project planning and develop regular meeting schedule.		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Develop a clinical operations plan (COP) that includes guidelines for identifying patients with asthma and need for self-management support and protocols for: referral to home-based self-management programs, patient tracking requirements, and use of registries and stratification methods.		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Submit the initial COP to the Care Delivery and Quality (CDQ) Committee for review and approval, recognizing that the COP will be modified over time based on findings of rapid cycle evaluation, and share final COP with all partners.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Facilitate referrals to Integrated Pest Management and other environmental 'trigger' mitigation services to target families.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Provide assistance to participating practices as needed to implement program as outlined in COP. Assistance may include providing training on self-management education and population health management protocols for asthma or helping establish agreements with community-based asthma self-management programs		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #3 Develop and implement evidence-based asthma management guidelines.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS incorporates evidence-based guidelines that are periodically evaluated and revised, if necessary, in the design and		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 243 of 639 Run Date : 03/30/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
implementation of asthma management.										
Task Workgroup will review and incorporate evidence-based asthma management guidelines and protocols into the COP.		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Workgroup annually evaluates and revises evidence-based guidelines, based on project outcomes and implementation feedback.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #4 Implement training and asthma self-management education services, including basic facts about asthma, proper medication use, identification and avoidance of environmental exposures that worsen asthma, self-monitoring of asthma symptoms and asthma control, and using written asthma action plans.	DY2 Q4	Project	N/A	Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has developed training and comprehensive asthma self- management education, to include basic facts about asthma, proper medication use, identification and avoidance of environmental exposures that worsen asthma, self-monitoring of asthma symptoms and asthma control, and using written asthma action plans.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Identify and contract with experienced community organizations to provide evidence based asthma self-management program		Project		Completed	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Meet with the Northern Brooklyn Asthma Action Alliance and collaborate on Brooklyn-wide asthma education efforts, including consideration of certified asthma educator (AE-C) training and credentialing for qualified healthcare staff.		Project		Completed	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Engage participants across the CCB in developing Clinical Operations Plans that includes systems for asthma education and self-management support at the providers' office / clinic as well as warm handoffs to community organizations to deliver home- based asthma education and self-management services.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Using national standards and best practices on asthma self- management education and iln collaboration with providers and CBOs, CCB will create and disseminate patient training and comprehensive asthma self-management education that includes facts about asthma, medication use, identification and avoidance		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 244 of 639 Run Date : 03/30/2018

DSRIP Implementation Plan Project

	1	1	I		1		I			DODID
Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
of environmental triggers, self-monitoring of symptoms and asthma control, and how to use written asthma action plans										
Milestone #5 Ensure coordinated care for asthma patients includes social services and support.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has developed and conducted training of all providers, including social services and support.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task All practices in PPS have a Clinical Interoperability System in place for all participating providers.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has assembled a care coordination team that includes use of nursing staff, pharmacists, dieticians and community health workers to address lifestyle changes, medication adherence, health literacy issues, and patient self-efficacy and confidence in self-management.		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task As part of the COP, the workgroup will develop policies and procedures outlining composition and roles of care coordination teams, including which functions and provider types (such as which nursing staff, pharmacists, dieticians and community health workers can be shared across coordination teams).		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Identify technology solution to support communication between care coordination teams and deploy a Clinically Interoperable System to all relevant providers.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Develop and conduct training of relevant providers on coordination of care standards.		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Work with partners, including social services providers and schools, as needed to develop staffing needs for care coordination teams as outlined in COP, including nursing staff, pharmacists, dieticians and community health workers to address lifestyle changes, medication adherence, health literacy issues, and patient self-efficacy and confidence in self-management.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #6 Implement periodic follow-up services, particularly after ED or hospital visit occurs, to provide patients with root cause analysis of what happened and how to avoid future events.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4



Page 245 of 639 Run Date : 03/30/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Follow-up services implemented after ED or hospital visit occurs. Root cause analysis is conducted and shared with patient's family.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task The COP includes protocols for asthma patient tracking and root cause analysis during care transitions (e.g., ED and inpatient visits), and process for sharing root cause analysis with patient's family.		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Work with participating partners as needed to develop staffing needs, including referral agreements with asthma selfmanagement programs and training, to ensure post-discharge follow-up services, such as root cause analysis to avoid future events.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #7 Ensure communication, coordination, and continuity of care with Medicaid Managed Care plans, Health Home care managers, primary care providers, and specialty providers.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has established agreements with MCOs that address the coverage of patients with asthma health issues. PPS has established agreements with health home care managers, PCPs, and specialty providers.		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Identify and meet with the major Medicaid MCOs and Health Homes providers on regular basis to engage them in strategies for increasing opportunities across the PPS in preventive services and to develop coordination/ communication strategy.		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Form agreements with MCOs to work jointly to coordinate services for patients with asthma health issues and establish written agreements with MCOs, health home care managers, PCPs and specialty providers that address the coverage of these patients		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone #8 Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 246 of 639 Run Date : 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Review NYS DOH guidance and definitions of patient engagement for this project.		Project		Completed	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Using CCB Participant Survey, provider engagement meetings, and project planning and implementation discussions, identify and assess capabilities of existing mechanisms for tracking actively engaged patients through the project and identify additional tracking platforms, as necessary		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Identify any gaps between existing tracking capabilities and those required per the NYS DOH guidance		Project		Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Work with Participants and IT vendors using phased strategy to remedy identified gaps in tracking and reporting capabilities.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Develop CCB policies and procedures on reporting patient engagement in the Clinical Operations Plans.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Develop, modify, and deploy centralized mechanisms for tracking patient engagement and provide ongoing guidance and training for Participants as needed.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description U	Upload Date
--	-------------

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Expand asthma home-based self-management program to include home	
environmental trigger reduction, self-monitoring, medication use, and	
medical follow-up.	
Establish procedures to provide, coordinate, or link the client to resources	
for evidence-based trigger reduction interventions. Specifically, change	
the patient's indoor environment to reduce exposure to asthma triggers	
such as pests, mold, and second hand smoke.	



Page 247 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Develop and implement evidence-based asthma management guidelines.	
Implement training and asthma self-management education services,	
including basic facts about asthma, proper medication use, identification	
and avoidance of environmental exposures that worsen asthma, self-	
monitoring of asthma symptoms and asthma control, and using written	
asthma action plans.	
Ensure coordinated care for asthma patients includes social services and	
support.	
Implement periodic follow-up services, particularly after ED or hospital	
visit occurs, to provide patients with root cause analysis of what	
happened and how to avoid future events.	
Ensure communication, coordination, and continuity of care with Medicaid	
Managed Care plans, Health Home care managers, primary care	
providers, and specialty providers.	
Use EHRs or other technical platforms to track all patients engaged in	
this project.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	
Milestone #6	Fail	PPS did not submit documentation to demonstrate that follow-up services have been implemented after an ED or hospital visit occurs and that a root cause analysis has been conducted and shared with the patient's family per the metric requirement.
Milestone #7	Pass & Complete	
Milestone #8	Pass & Complete	



Page 248 of 639 Run Date : 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

IPQR Module 3.d.ii.4 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Willestolle Name	OSELID	i iie i ype	i ile Naille	Description	Opioau Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-Point Assessment	



Page 249 of 639 Run Date : 03/30/2018

IPQR Module 3.d.ii.5 - IA Monitorin	g		
Instructions:			



Page 250 of 639 Run Date: 03/30/2018

Community Care of Brooklyn (PPS ID:33)

Project 3.g.i – Integration of palliative care into the PCMH Model

☑ IPQR Module 3.g.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

The major risks to implementing 3.g.i and corresponding mitigation strategies that will be used are described below:

- 1. Palliative Care in the Primary Care Setting. Many primary care providers (PCPs) do not recognize when palliative care is appropriate or are not comfortable addressing patients and family members about palliative care services since very few PCPs or their staffs have been adequately and appropriately trained on palliative care. To mitigate these risks, CCB will develop and offer training to PCPs and other care team members with the ultimate goal of integrating palliative into primary care well enough so that palliative care is no longer synonymous with end-of-life care. CCB has partnered with key Participants including palliative care specialists, PCPs and social services organizations and will develop a standard training curriculum for members of the primary care team. This training will prepare care team members (PCPs, care managers, nursing personnel) to discuss palliative care and end of life concerns, prepare a palliative care plan and link caregivers and patients to the medical and social support services they need to relieve pain and remain in the community setting for as long as possible. CCB will also support referrals to participating Health Homes (Brooklyn Health Home and Coordinated Behavioral Care) that have care managers who can further support coordination activities.
- 2. Patient Comprehension of Palliative Care. The second risk to this project is patients' poor understanding of palliative care. Often, patients associate palliative with end-of-life care, which can lead to fear, anxiety, and poor patient engagement. To mitigate this risk, CCB has already initiated discussions with community based organizations (CBOs) on how best to provide emotional support, education, and training to patients and their family caregivers. CCB plans to develop a resource center where providers and staff can direct caregivers for nonmedical services related to palliative care needs. These efforts, along with CCB plans to integrate palliative care into the primary care setting will further normalize activities around palliative care.

Cultural competency training for staff will also play a large role in patient engagement. Receptivity to receiving palliative care services may vary by many factors, including ethnicity, religion and cultural characteristics of the population, which will uniquely impact their interactions with providers. To ensure that the workforce is culturally competent, recruitment will draw from the communities to be served and cultural competency training will be provided. CCB also plans to engage with CBOs working on the social determinants of health and with religious organizations to help understand and appropriately address cultural factors that influence how patients receive this care.

3. Communication Gaps. Patients who require palliative care are vulnerable and often transition from their homes to hospitals and skilled nursing facilities, then back to their homes, sometimes with a repeating pattern. Communication across care teams in these various settings have been known to be challenging. There is no existing protocol on how and when providers engage and communicate with other facilities regarding patients' palliative care needs. CCB recognizes that there is an acute need for clear and comprehensive communication between hospitals, nursing homes, and primary care providers, so that patients receive the best possible care, and the care they desire. CCB will work with these stakeholders to develop standards which will leverage the Dashboard to establish and maintain relationships between providers.



Page 251 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

IPQR Module 3.g.i.2 - Patient Engagement Speed

Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks						
Actively Engaged Speed	Actively Engaged Scale					
DY4,Q4	12,000					

	Year,Quarter	DY3,Q1	DY3,Q2	DY3,Q3	DY3,Q4
	Baseline Commitment	2,250	4,500	6,750	9,000
PPS Reported	Quarterly Update	0	4,326	0	0
	Percent(%) of Commitment	0.00%	96.13%	0.00%	0.00%
IA Approved	Quarterly Update	0	4,322	0	0
	Percent(%) of Commitment	0.00%	96.04%	0.00%	0.00%

Marning: PPS Reported - Please note that your patients engaged to date (0) does not meet your committed amount (6,750) for 'DY3,Q3'

Current File Uploads

User ID File Type File Name File Description	Upload Date
--	-------------

No Records Found

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 252 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

IPQR Module 3.g.i.3 - Prescribed Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Integrate Palliative Care into appropriate participating PCPs that have, or will have, achieved NCQA PCMH and/or APCM certification.	DY3 Q4	Project	N/A	In Progress	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS has identified primary care providers integrating palliative care services into their practice model. Primary care practices using PCMH and/or APCM have been included. The PPS has received agreement from those eligible PCPs not PCMH and/or APCM certified to become certified to at least Level 1 of the 2014 NCQA PCMH and/or APCM by Demonstration Year 3.		Provider	Practitioner - Primary Care Provider (PCP)	In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Convene workgroup of CCB Participants to develop palliative care clinical guidelines including services and eligibility.		Project		In Progress	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Create and collect surveys to identify practices that will participate in Palliative care project and will meet PCMH NCQA recognition requirement, as well as identify practices' need for technical assistance to meet NCQA PCMH Recognition.		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Create a clinical operations plan (COP) for implementing palliative care procedures at PCMHs.		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task In collaboration with the Finance Committee, create and regularly update a strategy for financing project implementation.		Project		In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Submit initial COP to the Care Delivery and Quality (CDQ) Committee for review and approval, recognizing that the COP will be modified over time based on findings of rapid cycle evaluation, and share final COP with all partners.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task As discussed in project 2ai, develop and provide technical assistance to participating sites as needed to meet timeline of NCQA PCMH 2014 Recognition and receive agreement from		Project		In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4



Page 253 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
participating PCPs to become at least Level 1 2014 NCQA PCMH by the end of DY3.										
Task Develop training strategy for participants in palliative care integration, based on the COP, and recruit or contract staff to provide training and technical assistance to participating practices. Strategy will include resources for evaluation, ongoing training, and onboarding of new staff.		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Implement and train participants in palliative care integration in the PCMH based on the COP and feedback from Participants.		Project		In Progress	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #2 Develop partnerships with community and provider resources including Hospice to bring the palliative care supports and services into the practice.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task The PPS has developed partnerships with community and provider resources including Hospice to bring the palliative care supports and services into the PCP practice.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Identify community and provider resources including Hospice (using surveys, feedback from Participants, etc.) to bring the palliative care supports and services into the PCP practice.		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Facilitate agreements between the PPS and community and provider resources (including Hospice).		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone #3 Develop and adopt clinical guidelines agreed to by all partners including services and eligibility.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has developed/adopted clinical guidelines agreed to by all partners including services and eligibility, that include implementation, where appropriate, of the DOH-5003 Medical Orders for Life Sustaining Treatment (MOLST) form. PPS has trained staff addressing role-appropriate competence in palliative care skills.		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Incorporate clinical guidelines, including services and eligibility, and implementation of the DOH-5003 Medical Orders for Life Sustaining Treatment form (MOLST) form where appropriate into the COP, described above.		Project		Completed	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2



Page 254 of 639 Run Date : 03/30/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task As described above, develop and implement training that incorporates clinical guidelines and role-appropriate competence in palliative care skills.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #4 Engage staff in trainings to increase role-appropriate competence in palliative care skills and protocols developed by the PPS.	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Staff has received appropriate palliative care skills training, including training on PPS care protocols.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task As described above, develop and implement training that incorporates palliative care skills and protocols (consistent with the COP).		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #5 Engage with Medicaid Managed Care to address coverage of services.	DY3 Q4	Project	N/A	In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS has established agreements with MCOs that address the coverage of palliative care supports and services.		Project		In Progress	07/01/2016	03/31/2018	07/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Identify and engage the major Medicaid MCOs in project planning.		Project		In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Discuss options for covering palliative care supports and services with Medicaid MCOs and establish agreements.		Project		In Progress	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #6 Use EHRs or other IT platforms to track all patients engaged in this project.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Review NYS DOH guidance and definitions of patient engagement for this project.		Project		Completed	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Using CCB Participant Survey, provider engagement meetings, and project planning and implementation discussions, identify and assess capabilities of existing mechanisms for tracking actively engaged patients through the project and identify additional tracking platforms, as necessary.		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4



Page 255 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Identify any gaps between existing tracking capabilities and those required per the NYS DOH guidance		Project		Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Work with Participants and IT vendors using phased strategy to remedy identified gaps in tracking and reporting capabilities.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Develop CCB policies and procedures on reporting patient engagement in the Clinical Operations Plans.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Develop, modify, and deploy centralized mechanisms for tracking patient engagement and provide ongoing guidance and training for Participants as needed.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Uploa
--

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Integrate Palliative Care into appropriate participating PCPs that have, or	
will have, achieved NCQA PCMH and/or APCM certification.	
Develop partnerships with community and provider resources including	
Hospice to bring the palliative care supports and services into the	
practice.	
Develop and adopt clinical guidelines agreed to by all partners including	
services and eligibility.	
Engage staff in trainings to increase role-appropriate competence in	
palliative care skills and protocols developed by the PPS.	
Engage with Medicaid Managed Care to address coverage of services.	
Use EHRs or other IT platforms to track all patients engaged in this	
project.	



Page 256 of 639 Run Date : 03/30/2018

Community Care of Brooklyn (PPS ID:33)

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Ongoing	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Ongoing	
Milestone #6	Pass & Complete	



Page 257 of 639 Run Date : 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

IPQR Module 3.g.i.4 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Neme	Heer ID	File Time	File Name	Description	Unload Data
Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-Point Assessment	



Page 258 of 639 Run Date: 03/30/2018

IPQR Module 3.g.i.5 - IA Monitoring	
nstructions:	



Page 259 of 639 Run Date: 03/30/2018

Community Care of Brooklyn (PPS ID:33)

Project 4.a.iii – Strengthen Mental Health and Substance Abuse Infrastructure across Systems

IPQR Module 4.a.iii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

- 1. Silos between Substance Abuse and Mental Health Services. One risk that CCB confronts is that programs may not be able to overcome the existing silos between substance abuse and mental health services, and hence will primarily focus on mental health needs, while overlooking substance use needs. The CNA identified pronounced silos in care, despite the co-morbidities of MHSA conditions. Further, various evidence-based trainings focus exclusively on mental health concerns. To mitigate this risk, CCB and its MHSA Collaborative Workgroup PPS partners Bronx Partners for Healthy Communities, OneCity Health, and Bronx Health Access have agreed to build substance use trainings and materials that address prevention of overdose and unprotected sex and other risky behaviors into core programming. Additionally, the Workgroup includes substance use and mental health experts who will continue to ensure that the project addresses both needs in an integrated manner, and also addresses MHSA needs holistically, together with other health needs.
- 2. Partnership with the Department of Education. Another risk is that PPS partners will not be able to forge a constructive partnership with the Department of Education (DOE) in order to successfully pursue the school-based interventions. The PPSs have identified strong synergies between this project and DOE programming, such as DOE's investments in mental health infrastructure in approximately 100 community/renewal schools City-wide, but they will need to actively engage DOE to succeed in DSRIP-related transformations. The Workgroup has already been addressing this risk by engaging the Director of School Mental Health Services with the City's Office of School Health and individuals with the New York City Department of Health and Mental Hygiene (DOHMH) as advisory members of the Workgroup. The PPS partners will continue to engage both DOE and DOHMH in developing their approach to programming and staffing.
- 3. Measurement and Sustainability. Additional risks are that PPSs will lack the robust data set required to measure progress against goals and serve as an evidence base to demonstrate the cost-effectiveness of the activities and, relatedly, that MHSA activities will not be sustainable beyond the demonstration period. The PPSs will address these risks in several ways. First, the intervention aims to develop long-standing, sustainable school-based infrastructure to address MHSA needs. The project design utilizes cost-effective staffing plans and trainings to prepare non-MD school-based staff to serve as effective coaches. Further, the PPSs have committed to working together to build an evidence base to document results and cost-effectiveness. The PPSs have identified certain performance metrics, such as reductions in schools suspensions and 911 calls that they will track during the intervention. They will engage MCOs, SDOH, and DOE in discussions regarding the program's cost-effectiveness and how to finance DSRIP staff and their related school-based activities like "coaching" and referrals under a value based payment system post-DSRIP.
- 4. Engagement of School Staff. Another possible risk is that school-based staff will be disengaged, based on their own biases or misunderstanding of MHSA-related disease, or fears of being held responsible for individual student outcomes related to MHSA issues. To mitigate this risk, PPSs will build partnerships with teachers and school staff at the ground level. Staff trainings will address issues like bias and stigma and will educate staff about the nature of MHSA conditions. The PPSs will also train school-based staff on when to refer students with potentially more serious problems to available referral channels and help to ensure warm handoffs to appropriate community-based MHSA services.



Page 260 of 639 **Run Date**: 03/30/2018

Community Care of Brooklyn (PPS ID:33)

IPQR Module 4.a.iii.2 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Organize and convene citywide MHSA Workgroup meetings	Completed	Organize and convene citywide MHSA Workgroup meetings	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Form MHSA Work Group composed of representatives of the four collaborating PPSs, including community-based representatives	Completed	Form MHSA Work Group composed of representatives of the four collaborating PPSs, including community-based representatives	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Identify PPS subject matter experts to join Work Group	Completed	Identify PPS subject matter experts to join Work Group	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Invite representatives from DOE-affiliated Office of School Health and DOHMH to join Workgroup as advisory members	Completed	Invite representatives from DOE-affiliated Office of School Health and DOHMH to join Workgroup as advisory members	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Convene Citywide MHSA Workgroup meetings under the standing structure	Completed	Convene Citywide MHSA Workgroup meetings under the standing structure	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Milestone Establish formalized structure for cross-PPS collaboration on governance and implementation of MHSA project	Completed	Establish formalized structure for cross-PPS collaboration on governance and implementation of MHSA project	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Confirm commitment of four collaborating PPSs to partner in City-wide implementation of MHSA Project	Completed	Confirm commitment of four collaborating PPSs to partner in City-wide implementation of MHSA Project	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Develop governance structure and process among collaborating PPSs to oversee the implementation and ongoing operation of the MHSA project, and document functions, roles, and responsibilities for parties including Workgroup	Completed	Develop governance structure and process among collaborating PPSs to oversee the implementation and ongoing operation of the MHSA project, and document functions, roles, and responsibilities for parties including Workgroup	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Milestone Review existing programs and CBOs providing	Completed	Review existing programs and CBOs providing MHSA services, as well as adaptations of CC based model.	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4



Page 261 of 639 Run Date : 03/30/2018

Milestone/Task Name	Status	Description		Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
MHSA services, as well as adaptations of CC based model.								
Task Conduct baseline analysis of existing programs and CBOs providing MHSA services to adolescents in schools	Completed	Conduct baseline analysis of existing programs and CBOs providing MHSA services to adolescents in schools	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Review evidence-based adaptations of Collaborative Care (CC) model that have targeted adolescents	Completed	Review evidence-based adaptations of Collaborative Care (CC) model that have targeted adolescents	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Incorporate findings into MHSA project concept document	Completed	Incorporate findings into MHSA project concept document	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Milestone Develop detailed MHSA project operational plan for Collaborative Care Adaptation in schools	Completed	Develop detailed MHSA project operational plan for Collaborative Care Adaptation in schools	04/01/2015	06/30/2016	04/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Engage MHSA Workgroup to develop concept paper describing the approach to strengthening the MHSA infrastructure in schools	Completed	Engage MHSA Workgroup to develop concept paper describing the approach to strengthening the MHSA infrastructure in schools	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Design/implement process to select well qualified Lead agency to manage detailed program planning and implementation of the MHSA initiative	Completed	Design/implement process to select well qualified Lead agency to manage detailed program planning and implementation of the MHSA initiative	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Contract with selected Lead Agency to manage all aspects of the MHSA project including developing operational plan, selection of community mental/behavioral health agencies, selection of target schools, project staffing structure, and training curriculum	Completed	Contract with selected Lead Agency to manage all aspects of the MHSA project including developing operational plan, selection of community mental/behavioral health agencies, selection of target schools, project staffing structure, and training curriculum	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Develop draft operational plan for MHSA Workgroup review that incorporates development of culturally and linguistically sensitive MEB health promotion and prevention resources, data- collection and evaluation, staffing, training, and referral planning, as needed	Completed	Develop draft operational plan for MHSA Workgroup review that incorporates development of culturally and linguistically sensitive MEB health promotion and prevention resources, data-collection and evaluation, staffing, training, and referral planning, as needed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Finalize draft operational plan and budget; share	Completed	Finalize draft operational plan and budget; share with MHSA Collaborative PPS Governance body for approval	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1



Page 262 of 639 Run Date: 03/30/2018

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
with MHSA Collaborative PPS Governance body for approval								
Milestone Implement Collaborative Care (CC) Adaptation in schools	Completed	Implement Collaborative Care (CC) Adaptation in schools	01/01/2016	09/30/2017	01/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task Design and implement process to select and contract with community mental/behavioral agencies to implement programs in the schools	Completed	Design and implement process to select and contract with community mental/behavioral agencies to implement programs in the schools	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Solicit DOE input on school selection methodology	Completed	Solicit DOE input on school selection methodology	01/01/2016	09/30/2017	01/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task Identify target schools for implementation of CC adaptation	Completed	Identify target schools for implementation of CC adaptation	04/01/2016	06/30/2017	04/01/2016	06/30/2017	06/30/2017	DY3 Q1
Task Develop schedule for MHSA Project activities, including activities preparatory to launch of CC adaptation in schools such as contracting, staff recruitment and deployment, training	eparatory to launch of CC completed preparatory to launch of CC adaptation in schools such as cont staff recruitment and deployment, training		01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Launch implementation of MHSA Project CC adaptation in schools	t CC Completed Launch implementation of MHSA Project CC adaptation in schools		10/01/2016	09/30/2017	10/01/2016	09/30/2017	09/30/2017	DY3 Q2
Milestone Design young adult-interfacing MHSA programs (for those ages 21-25 yrs)	In Progress	Design young adult-interfacing MHSA programs (for those ages 21-25 yrs)	07/01/2016	03/31/2018	07/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Identify target young adult groups, potentially including community college students	Completed	Identify target young adult groups, potentially including community college students	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Refine MHSA intervention to integrate programming to reach these young adult groups, including by developing culturally and linguistically sensitive MEB health promotion and prevention resources, data-collection and evaluation plan, and staffing and training plans	In Progress	Refine MHSA intervention to integrate programming to reach these young adult groups, including by developing culturally and linguistically sensitive MEB health promotion and prevention resources, data-collection and evaluation plan, and staffing and training plans	07/01/2017	03/31/2018	07/01/2017	03/31/2018	03/31/2018	DY3 Q4
Task Launch young adult programs	Not Started Launch young adult programs		01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1



DSRIP Implementation Plan Project

Page 263 of 639 Run Date: 03/30/2018

Community Care of Brooklyn (PPS ID:33)

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Organize and convene citywide MHSA Workgroup meetings	
Establish formalized structure for cross-PPS collaboration on governance and implementation of MHSA project	
Review existing programs and CBOs providing MHSA services, as well as adaptations of CC based model.	
Develop detailed MHSA project operational plan for Collaborative Care Adaptation in schools	
Implement Collaborative Care (CC) Adaptation in schools	
Design young adult-interfacing MHSA programs (for those ages 21-25 yrs)	
Mid-Point Assessment	

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	The IA recognizes the completion of the Milestone: "Implement Collaborative Care (CC) Adaptation in schools"



Page 264 of 639 Run Date : 03/30/2018

IPQR Module 4.a.iii.3 - I	A Monitoring						
nstructions:							



Page 265 of 639 Run Date : 03/30/2018

Community Care of Brooklyn (PPS ID:33)

Project 4.c.ii – Increase early access to, and retention in, HIV care

IPQR Module 4.c.ii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

- 1. The most significant risk is the complexity of HIV and the need to focus simultaneously on both medical and social needs of patients given the history of stigma, discrimination and neglect related to the populations most impacted by the HIV epidemic and complicated by commonly co-occurring risk factors among this population (e.g., poverty, unmet behavioral health needs). To meet DSRIP goals, we will work against negative social determinants to create environments where patients receive the care needed to protect their health.
- 2. Real or perceived stigma may prevent individuals from accepting offers of HIV testing or PrEP, or from disclosing HIV status or remaining in treatment. While our plan to implement universal, rapid HIV testing in hospital emergency departments, urgent care centers and primary care practices may help to normalize this preventive care screening, we will also improve service delivery to support a more welcoming and understanding environment. For example, we intend to emphasize working with community partners such as Housing Works, CAMBA, Village Centers for Care, AmidaCare, GMHC, God's Love We Deliver, Planned Parenthood, and religious organizations that provide HIV care support and outreach related to specific at-risk populations (e.g., transgender women) or related to specific needs (e.g., homelessness). Working with the citywide PPS Collaborative on HIV and the NYC DOHMH, we will undertake a multi-layered cultural competency and educational campaign. We will also integrate peers into our work.

Patients may lack general knowledge about HIV and AIDS, as well, for example, risk factors for HIV, availability of PrEP and PEP, or why testing is important. Even among those living with HIV or AIDS, patients may be unaware of the risks associated with poor HAART adherence. CCB will implement interventions across our PPS partners that focus on consistent messaging around the importance of early identification and referral, and retention in care.

3. Another risk is that HIV providers within the PPS may have disparate models and approaches to care and fail to adequately coordinate with one another or that frontline providers may be unaware of the guidelines for universal HIV screening and PrEP and PEP. To mitigate this risk, CCB has committed to close collaboration with HHC and intends to learn from HHC's strong existing models of providing integrated and coordinated HIV services. CCB will also enhance provider coordination through its Dashboard, an IT infrastructure that permits seamless communication across partners for care planning and coordination. We will also incorporate training on CDC guidelines into our provider education strategy. Another related risk is that PPSs will act in siloes, especially because PPSs must develop processes and metrics to sustain provider engagement and measure progress in lieu of mandated speed and scale commitments. To mitigate this risk, members of the Collaborative have identified areas for collaboration, including patient education, social marketing efforts, peer training and recruitment, and provider cultural competency education. Our collaboration will leverage lessons learned from participation in the NYS Quality of Care Committee, the National Quality Center, HRSA's NYC Ryan White Part A Planning Council, the CDC HIV Prevention Planning Group, and CBO networks. We will use the Collaborative to ensure that we share best practices, make progress toward alignment of common language and approaches whenever possible to promote a consistent standard for HIV providers across the City. By expanding our coordination with community partners, including peers, we will mitigate the challenges posed by the complex network of obstacles that put individuals at high risk for HIV acquisition and preclude efforts to engage them and have them retained in HIV care.



Page 266 of 639 Run Date: 03/30/2018

Community Care of Brooklyn (PPS ID:33)

IPQR Module 4.c.ii.2 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Convening a PPS HIV Learning Collaborative	In Progress	Convening a PPS HIV Learning Collaborative	07/01/2015	03/31/2020	07/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Confirm PPS participation in HIV Collaborative throughout DSRIP implementation.	Completed	Confirm PPS participation in HIV Collaborative throughout DSRIP implementation.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Contract with DOHMH to convene and support the HIV Collaborative.	Completed	Contract with DOHMH to convene and support the HIV Collaborative.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Develop agenda for Learning Collaborative meetings and hold meetings.	In Progress	Develop agenda for Learning Collaborative meetings and hold meetings.	01/01/2016	03/31/2020	01/01/2016	03/31/2020	03/31/2020	DY5 Q4
Milestone Establishing a work plan and timeline for project implementation.	Completed	Establishing a work plan and timeline for project implementation.	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Develop work plan and timeline for projects being implemented jointly across multiple PPSs.	Completed	Develop work plan and timeline for projects being implemented jointly across multiple PPSs.	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Develop work plan and timeline for additional projects being implemented by CCB.	Completed	Develop work plan and timeline for additional projects being implemented by CCB.	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Validate work plans and timelines with PPS governance bodies and relevant stakeholders, as needed.	Completed	Validate work plans and timelines with PPS governance bodies and relevant stakeholders, as needed.	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone Developing agreed upon milestones for project implementation. Completed		Developing agreed upon milestones for project implementation.	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Develop milestones for projects being implemented jointly across multiple PPSs.	Completed	Develop milestones for projects being implemented jointly across multiple PPSs.	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Develop milestones for additional projects being implemented by CCB.	Completed	Develop milestones for additional projects being implemented by CCB.	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4



Page 267 of 639 Run Date: 03/30/2018

Community Care of Brooklyn (PPS ID:33)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Validate milestones with PPS governance bodies and relevant stakeholders, as needed.	Completed	Validate milestones with PPS governance bodies and relevant stakeholders, as needed.	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone Agree on project commonalities and shared resources.	Completed	Agree on project commonalities and shared resources.	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Determine a structure for sharing resources needed for implementation.	Completed	Determine a structure for sharing resources needed for implementation.	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Validate agreement with PPS governance bodies and relevant stakeholders, as needed.	Completed	Validate agreement with PPS governance bodies and relevant stakeholders, as needed.	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone Agree on a data sharing system to address reporting and implementation needs.	Completed	Agree on a data sharing system to address reporting and implementation needs.	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Determine system for sharing information across PPS and validate decision with PPS governance bodies and relevant stakeholders, as needed.	Completed	Determine system for sharing information across PPS and validate decision with PPS governance bodies and relevant stakeholders, as needed.	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Contract with system developer/administrator, as needed.	Completed	Contract with system developer/administrator, as needed.	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Convening a PPS HIV Learning Collaborative	
Establishing a work plan and timeline for project implementation.	
Developing agreed upon milestones for project implementation.	



Page 268 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Agree on project commonalities and shared resources.	
Agree on a data sharing system to address reporting and implementation needs.	
Mid-Point Assessment	

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 269 of 639 Run Date : 03/30/2018

IPQR Module 4.c.ii.3 - IA Monitoring				
nstructions:				



Page 270 of 639 Run Date : 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Attestation

The Lead Representative has been designated by the Primary Lead PPS Provider (PPS Lead Entity) as the signing officiate for the DSRIP Quarterly Report. The Lead Representative has the authority to complete this attestation on behalf of the PPS network. The Lead Representative and PPS Lead Entity are responsible for the authenticity and accuracy of the material submitted in this report.

The Lead Representative of the Performing Provider System (PPS) must complete this attestation form in order for the project application to be accepted by the NYS Department of Health. Once the attestation is complete, the Quarterly Report will be locked down from any further editing. Do not complete this section until the entire Quarterly Report is complete.

If the Quarterly Report becomes locked in error and additional changes are necessary, please use the contact information on the Home Page to request that the Quarterly Report be unlocked.

I here by attest, as the following initial subm	-	are of Brooklyn', that all information provid	 true and accurate to the best of my knowledge, and that, only to documented instructions or documented approval of
Primary Lead PPS Provider:	MAIMONIDES MEDICAL CENTER		
Secondary Lead PPS Provider:			
Lead Representative:	David I Cohen		
Submission Date:	03/05/2018 02:32 PM		
		1	
Comments:			



Page 271 of 639 Run Date : 03/30/2018

DSRIP Implementation Plan Project

Status Log				
Quarterly Report (DY,Q) Status Lead Representative Name User ID Date Timestamp				Date Timestamp
DY3, Q3	Adjudicated	David I Cohen	mrurak	03/30/2018 09:57 AM



Page 272 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Comments Log			
Status	Comments	User ID	Date Timestamp
Adjudicated	The DY3, Q3 Quarterly Report has been adjudicated by the IA.	mrurak	03/30/2018 09:57 AM



DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Page 273 of 639

Run Date: 03/30/2018

Section	Module Name	Status
	IPQR Module 1.1 - PPS Budget - Waiver Revenue (Baseline) - READ ONLY	Completed
	IPQR Module 1.2 - PPS Budget - Waiver Revenue (Quarterly)	Completed
	IPQR Module 1.3 - PPS Flow of Funds - Waiver Revenue (Baseline) - READ ONLY	Completed
	IPQR Module 1.4 - PPS Flow of Funds - Waiver Revenue (Quarterly)	Completed
	IPQR Module 1.5 - Prescribed Milestones	Completed
Section 01	IPQR Module 1.6 - PPS Defined Milestones	Completed
	IPQR Module 1.7 - PPS Budget - Non-Waiver Revenue (Baseline)	Completed
	IPQR Module 1.8 - PPS Budget - Non-Waiver Revenue (Quarterly)	Completed
	IPQR Module 1.9 - PPS Flow of Funds - Non-Waiver Revenue (Baseline)	Completed
	IPQR Module 1.10 - PPS Flow of Funds - Non-Waiver Revenue (Quarterly)	Completed
	IPQR Module 1.11 - IA Monitoring	
	IPQR Module 2.1 - Prescribed Milestones	Completed
	IPQR Module 2.2 - PPS Defined Milestones	Completed
	IPQR Module 2.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 2.4 - Major Dependencies on Organizational Workstreams	Completed
Section 02	IPQR Module 2.5 - Roles and Responsibilities	Completed
	IPQR Module 2.6 - Key Stakeholders	Completed
	IPQR Module 2.7 - IT Expectations	Completed
	IPQR Module 2.8 - Progress Reporting	Completed
	IPQR Module 2.9 - IA Monitoring	
	IPQR Module 3.1 - Prescribed Milestones	Completed
	IPQR Module 3.2 - PPS Defined Milestones	Completed
	IPQR Module 3.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
Section 03	IPQR Module 3.4 - Major Dependencies on Organizational Workstreams	Completed
	IPQR Module 3.5 - Roles and Responsibilities	Completed
	IPQR Module 3.6 - Key Stakeholders	Completed
	IPQR Module 3.7 - IT Expectations	Completed



DSRIP Implementation Plan Project

Page 274 of 639
Run Date : 03/30/2018

Section	Module Name	Status
	IPQR Module 3.8 - Progress Reporting	Completed
	IPQR Module 3.9 - IA Monitoring	
	IPQR Module 4.1 - Prescribed Milestones	Completed
	IPQR Module 4.2 - PPS Defined Milestones	Completed
	IPQR Module 4.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 4.4 - Major Dependencies on Organizational Workstreams	Completed
Section 04	IPQR Module 4.5 - Roles and Responsibilities	Completed
	IPQR Module 4.6 - Key Stakeholders	Completed
	IPQR Module 4.7 - IT Expectations	Completed
	IPQR Module 4.8 - Progress Reporting	
	IPQR Module 4.9 - IA Monitoring	
	IPQR Module 5.1 - Prescribed Milestones	
	IPQR Module 5.2 - PPS Defined Milestones	Completed
	IPQR Module 5.3 - Major Risks to Implementation & Risk Mitigation Strategies	
Section 05	IPQR Module 5.4 - Major Dependencies on Organizational Workstreams	
Section 05	IPQR Module 5.5 - Roles and Responsibilities	
	IPQR Module 5.6 - Key Stakeholders	
	IPQR Module 5.7 - Progress Reporting	
	IPQR Module 5.8 - IA Monitoring	
	IPQR Module 6.1 - Prescribed Milestones	Completed
	IPQR Module 6.2 - PPS Defined Milestones	Completed
	IPQR Module 6.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 6.4 - Major Dependencies on Organizational Workstreams	Completed
Section 06	IPQR Module 6.5 - Roles and Responsibilities	Completed
	IPQR Module 6.6 - Key Stakeholders	
	IPQR Module 6.7 - IT Expectations	Completed
	IPQR Module 6.8 - Progress Reporting	Completed
	IPQR Module 6.9 - IA Monitoring	
Section 07	IPQR Module 7.1 - Prescribed Milestones	



Page 275 of 639

Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community	, Care of	Brooklyn	(PPS	ID-33)
Community	y Care Or	DIOORIYI	. (1 1 3	10.33 <i>)</i>

Section	Module Name	Status
	IPQR Module 7.2 - PPS Defined Milestones	Completed
	IPQR Module 7.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 7.4 - Major Dependencies on Organizational Workstreams	Completed
	IPQR Module 7.5 - Roles and Responsibilities	Completed
	IPQR Module 7.6 - Key Stakeholders	Completed
	IPQR Module 7.7 - IT Expectations	Completed
	IPQR Module 7.8 - Progress Reporting	Completed
	IPQR Module 7.9 - IA Monitoring	
	IPQR Module 8.1 - Prescribed Milestones	Completed
	IPQR Module 8.2 - PPS Defined Milestones	Completed
	IPQR Module 8.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 8.4 - Major Dependencies on Organizational Workstreams	Completed
ection 08	IPQR Module 8.5 - Roles and Responsibilities	Completed
	IPQR Module 8.6 - Key Stakeholders	Completed
	IPQR Module 8.7 - IT Expectations	Completed
	IPQR Module 8.8 - Progress Reporting	Completed
	IPQR Module 8.9 - IA Monitoring	
	IPQR Module 9.1 - Prescribed Milestones	Completed
	IPQR Module 9.2 - PPS Defined Milestones	Completed
	IPQR Module 9.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 9.4 - Major Dependencies on Organizational Workstreams	Completed
ection 09	IPQR Module 9.5 - Roles and Responsibilities	Completed
	IPQR Module 9.6 - Key Stakeholders	Completed
	IPQR Module 9.7 - IT Expectations	Completed
	IPQR Module 9.8 - Progress Reporting	Completed
	IPQR Module 9.9 - IA Monitoring	
	IPQR Module 10.1 - Overall approach to implementation	Completed
ection 10	IPQR Module 10.2 - Major dependencies between work streams and coordination of projects	Completed
	IPQR Module 10.3 - Project Roles and Responsibilities	Completed



DSRIP Implementation Plan Project

Page 276 of 639 Run Date : 03/30/2018

Section	Module Name	Status
	IPQR Module 10.4 - Overview of key stakeholders and how influenced by your DSRIP projects	Completed
	IPQR Module 10.5 - IT Requirements	Completed
	IPQR Module 10.6 - Performance Monitoring	Completed
	IPQR Module 10.7 - Community Engagement	Completed
	IPQR Module 10.8 - IA Monitoring	
	IPQR Module 11.1 - Workforce Strategy Spending (Baseline)	Completed
	IPQR Module 11.2 - Prescribed Milestones	Completed
	IPQR Module 11.3 - PPS Defined Milestones	Completed
	IPQR Module 11.4 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 11.5 - Major Dependencies on Organizational Workstreams	Completed
4 A - A	IPQR Module 11.6 - Roles and Responsibilities	Completed
ection 11	IPQR Module 11.7 - Key Stakeholders	Completed
	IPQR Module 11.8 - IT Expectations	Completed
	IPQR Module 11.9 - Progress Reporting	Completed
	IPQR Module 11.10 - Staff Impact	Completed
	IPQR Module 11.11 - Workforce Strategy Spending (Quarterly)	Completed
	IPQR Module 11.12 - IA Monitoring	



Page 277 of 639 **Run Date:** 03/30/2018

DSRIP Implementation Plan Project

Project ID	Module Name	Status
	IPQR Module 2.a.i.1 - Major Risks to Implementation and Mitigation Strategies	Completed
0 - :	IPQR Module 2.a.i.2 - Prescribed Milestones	Completed
2.a.i	IPQR Module 2.a.i.3 - PPS Defined Milestones	Completed
	IPQR Module 2.a.i.4 - IA Monitoring	
	IPQR Module 2.a.iii.1 - Major Risks to Implementation and Mitigation Strategies	Completed
	IPQR Module 2.a.iii.2 - Patient Engagement Speed	Completed
2.a.iii	IPQR Module 2.a.iii.3 - Prescribed Milestones	Completed
	IPQR Module 2.a.iii.4 - PPS Defined Milestones	Completed
	IPQR Module 2.a.iii.5 - IA Monitoring	
	IPQR Module 2.b.iii.1 - Major Risks to Implementation and Mitigation Strategies	Completed
	IPQR Module 2.b.iii.2 - Patient Engagement Speed	Completed
2.b.iii	IPQR Module 2.b.iii.3 - Prescribed Milestones	Completed
	IPQR Module 2.b.iii.4 - PPS Defined Milestones	Completed
	IPQR Module 2.b.iii.5 - IA Monitoring	
	IPQR Module 2.b.iv.1 - Major Risks to Implementation and Mitigation Strategies	Completed
	IPQR Module 2.b.iv.2 - Patient Engagement Speed	Completed
2.b.iv	IPQR Module 2.b.iv.3 - Prescribed Milestones	Completed
	IPQR Module 2.b.iv.4 - PPS Defined Milestones	Completed
	IPQR Module 2.b.iv.5 - IA Monitoring	
	IPQR Module 3.a.i.1 - Major Risks to Implementation and Mitigation Strategies	Completed
	IPQR Module 3.a.i.2 - Patient Engagement Speed	Completed
3.a.i	IPQR Module 3.a.i.3 - Prescribed Milestones	Completed
	IPQR Module 3.a.i.4 - PPS Defined Milestones	Completed
	IPQR Module 3.a.i.5 - IA Monitoring	
	IPQR Module 3.b.i.1 - Major Risks to Implementation and Mitigation Strategies	Completed
3.b.i	IPQR Module 3.b.i.2 - Patient Engagement Speed	Completed
	IPQR Module 3.b.i.3 - Prescribed Milestones	Completed



Page 278 of 639 Run Date : 03/30/2018

DSRIP Implementation Plan Project

Project ID	Module Name	Status
	IPQR Module 3.b.i.4 - PPS Defined Milestones	Completed
	IPQR Module 3.b.i.5 - IA Monitoring	
	IPQR Module 3.d.ii.1 - Major Risks to Implementation and Mitigation Strategies	Completed
	IPQR Module 3.d.ii.2 - Patient Engagement Speed	Completed
3.d.ii	IPQR Module 3.d.ii.3 - Prescribed Milestones	Completed
	IPQR Module 3.d.ii.4 - PPS Defined Milestones	Completed
	IPQR Module 3.d.ii.5 - IA Monitoring	
	IPQR Module 3.g.i.1 - Major Risks to Implementation and Mitigation Strategies	Completed
	IPQR Module 3.g.i.2 - Patient Engagement Speed	Completed
3.g.i	IPQR Module 3.g.i.3 - Prescribed Milestones	Completed
	IPQR Module 3.g.i.4 - PPS Defined Milestones	Completed
	IPQR Module 3.g.i.5 - IA Monitoring	
	IPQR Module 4.a.iii.1 - Major Risks to Implementation and Mitigation Strategies	Completed
4.a.iii	IPQR Module 4.a.iii.2 - PPS Defined Milestones	Completed
	IPQR Module 4.a.iii.3 - IA Monitoring	
	IPQR Module 4.c.ii.1 - Major Risks to Implementation and Mitigation Strategies	Completed
4.c.ii	IPQR Module 4.c.ii.2 - PPS Defined Milestones	Completed
	IPQR Module 4.c.ii.3 - IA Monitoring	



Section

Module 1.1 - PPS Budget - Waiver Revenue (Baseline) - READ ONLY

Module 1.2 - PPS Budget - Waiver Revenue (Quarterly)

New York State Department Of Health Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Module Name / Milestone # **Review Status** Pass & Ongoing 9 0 Pass & Ongoing Pass & Ongoing Pass & Ongoing ₽ Pass & Complete Pass & Ongoing ₽ Pass & Ongoing Pass & Ongoing ₽ Pass & Ongoing Pass & Complete Pass & Complete

Page 279 of 639

Run Date: 03/30/2018

Module 1.3 - PPS Flow of Funds - Waiver Revenue (Baseline) - READ ONLY Module 1.4 - PPS Flow of Funds - Waiver Revenue (Quarterly) Module 1.5 - Prescribed Milestones Section 01 Milestone #1 Complete funds flow budget and distribution plan and communicate with network Module 1.7 - PPS Budget - Non-Waiver Revenue (Baseline) Module 1.8 - PPS Budget - Non-Waiver Revenue (Quarterly) Module 1.9 - PPS Flow of Funds - Non-Waiver Revenue (Baseline) Module 1.10 - PPS Flow of Funds - Non-Waiver Revenue (Quarterly) Module 2.1 - Prescribed Milestones Milestone #1 Finalize governance structure and sub-committee structure Milestone #2 Establish a clinical governance structure, including clinical quality committees for each DSRIP project Milestone #3 Finalize bylaws and policies or Committee Guidelines where applicable Pass & Complete Milestone #4 Establish governance structure reporting and monitoring processes Pass & Complete Section 02 Milestone #5 Finalize community engagement plan, including communications with the public and non-provider organizations Pass & Complete (e.g. schools, churches, homeless services, housing providers, law enforcement) Milestone #6 Finalize partnership agreements or contracts with CBOs Pass & Complete Milestone #7 Finalize agency coordination plan aimed at engaging appropriate public sector agencies at state and local levels Pass & Complete (e.g. local departments of health and mental hygiene, Social Services, Corrections, etc.) Milestone #8 Finalize workforce communication and engagement plan Pass & Ongoing Milestone #9 Inclusion of CBOs in PPS Implementation. Pass & Complete Module 3.1 - Prescribed Milestones Milestone #1 Finalize PPS finance structure, including reporting structure Pass & Complete Section 03 Milestone #2 Perform network financial health current state assessment and develop financial sustainability strategy to address Pass & Complete key issues.



Page 280 of 639 Run Date : 03/30/2018

DSRIP Implementation Plan Project

Section	Module Name / Milestone #	Review Status
	Milestone #3 Finalize Compliance Plan consistent with New York State Social Services Law 363-d	Pass & Complete
	Milestone #4 Develop a Value Based Payments Needs Assessment ("VNA")	Pass & Complete
	Milestone #5 Develop an implementation plan geared towards addressing the needs identified within your VNA	Pass & Complete
	Milestone #6 Develop partner engagement schedule for partners for VBP education and training	Pass & Complete
	Milestone #7 Provide technical assistance to paired Value Based Payment Quality Improvement Program (VBPQIP) Facilities in meeting their requirement to have VBP contracts that cover 80% of their Medicaid managed care revenue.	Pass & Ongoing
	Milestone #8 Develop plans for and establish a legal entity that will support VBP contracting on behalf of a network of CCB Participant organizations and provide a forum for ongoing support of Brooklyn healthcare delivery system transformation efforts beyond DSRIP.	Pass & Ongoing
	Module 4.1 - Prescribed Milestones	
Section 04	Milestone #1 Finalize cultural competency / health literacy strategy.	Pass & Complete
	Milestone #2 Develop a training strategy focused on addressing the drivers of health disparities (beyond the availability of language-appropriate material).	Pass & Complete
	Module 5.1 - Prescribed Milestones	
	Milestone #1 Perform current state assessment of IT capabilities across network, identifying any critical gaps, including readiness for data sharing and the implementation of interoperable IT platform(s).	Pass & Complete
Section 05	Milestone #2 Develop an IT Change Management Strategy.	Pass & Complete
	Milestone #3 Develop roadmap to achieving clinical data sharing and interoperable systems across PPS network	Pass & Complete
	Milestone #4 Develop a specific plan for engaging attributed members in Qualifying Entities	Pass & Complete
	Milestone #5 Develop a data security and confidentiality plan.	Pass & Complete
	Module 6.1 - Prescribed Milestones	
Section 06	Milestone #1 Establish reporting structure for PPS-wide performance reporting and communication.	Pass & Complete
	Milestone #2 Develop training program for organizations and individuals throughout the network, focused on clinical quality and performance reporting.	Pass & Complete
	Module 7.1 - Prescribed Milestones	
Section 07	Milestone #1 Develop Practitioners communication and engagement plan.	Pass & Complete
	Milestone #2 Develop training / education plan targeting practioners and other professional groups, designed to educate them about the DSRIP program and your PPS-specific quality improvement agenda.	Pass & Complete
Section 09	Module 8.1 - Prescribed Milestones	
Section 08	Milestone #1 Develop population health management roadmap.	Pass & Complete



DSRIP Implementation Plan Project

Page 281 of 639 Run Date : 03/30/2018

Section	Module Name / Milestone #	Review Status
	Milestone #2 Finalize PPS-wide bed reduction plan.	Pass & Ongoing
	Module 9.1 - Prescribed Milestones	
Section 09	Milestone #1 Perform a clinical integration 'needs assessment'.	Pass & Complete
	Milestone #2 Develop a Clinical Integration strategy.	Pass & Ongoing
	Module 11.1 - Workforce Strategy Spending (Baseline)	Pass & Complete
Section 11	Module 11.2 - Prescribed Milestones	
	Milestone #1 Define target workforce state (in line with DSRIP program's goals).	Pass & Ongoing
	Milestone #2 Create a workforce transition roadmap for achieving defined target workforce state.	Pass & Ongoing
	Milestone #3 Perform detailed gap analysis between current state assessment of workforce and projected future state.	Pass & Ongoing
	Milestone #4 Produce a compensation and benefit analysis, covering impacts on both retrained and redeployed staff, as well as new hires, particularly focusing on full and partial placements.	Pass & Complete
	Milestone #5 Develop training strategy.	Pass & Complete
	Module 11.10 - Staff Impact	Pass & Ongoing
	Module 11.11 - Workforce Strategy Spending (Quarterly)	Pass & Ongoing



Page 282 of 639 **Run Date:** 03/30/2018

DSRIP Implementation Plan Project

Project ID	Module Name / Milestone #	Review Status
	Module 2.a.i.2 - Prescribed Milestones	
	Milestone #1 All PPS providers must be included in the Integrated Delivery System. The IDS should include all medical, behavioral, post-acute, long-term care, and community-based service providers within the PPS network; additionally, the IDS structure must include payers and social service organizations, as necessary to support its strategy.	Pass & Ongoing
	Milestone #2 Utilize partnering HH and ACO population health management systems and capabilities to implement the PPS' strategy towards evolving into an IDS.	Pass & Complete
	Milestone #3 Ensure patients receive appropriate health care and community support, including medical and behavioral health, post-acute care, long term care and public health services.	Pass & Complete
2.a.i	Milestone #4 Ensure that all PPS safety net providers are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including directed exchange (secure messaging), alerts and patient record look up, by the end of Demonstration Year (DY) 3.	Pass & Ongoing
	Milestone #5 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3.	Pass & Ongoing
	Milestone #6 Perform population health management by actively using EHRs and other IT platforms, including use of targeted patient registries, for all participating safety net providers.	Pass & Ongoing
	Milestone #7 Achieve 2014 Level 3 PCMH primary care certification and/or meet state-determined criteria for Advanced Primary Care Models for all eligible participating PCPs, expand access to primary care providers, and meet EHR Meaningful Use standards by the end of DY 3.	Pass & Ongoing
	Milestone #9 Establish monthly meetings with Medicaid MCOs to discuss utilization trends, performance issues, and payment reform.	Pass & Complete
	Milestone #10 Re-enforce the transition towards value-based payment reform by aligning provider compensation to patient outcomes.	Pass & Ongoing
	Milestone #11 Engage patients in the integrated delivery system through outreach and navigation activities, leveraging community health workers, peers, and culturally competent community-based organizations, as appropriate.	Pass & Ongoing
	Module 2.a.iii.2 - Patient Engagement Speed	Pass & Ongoing
	Module 2.a.iii.3 - Prescribed Milestones	
	Milestone #1 Develop a Health Home At-Risk Intervention Program, utilizing participating HHs as well as PCMH/APC PCPs in care coordination within the program.	Pass & Complete
2.a.iii	Milestone #2 Ensure all eligible primary care providers participating in the project meet NCQA (2011) accredited Patient Centered Medical Home, Level 3 standards and will achieve NCQA 2014 Level 3 PCMH and Advanced Primary Care accreditation by Demonstration Year (DY) 3.	Pass & Ongoing
	Milestone #3 Ensure that all participating safety net providers are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up.	Pass & Ongoing



Page 283 of 639 Run Date : 03/30/2018

DSRIP Implementation Plan Project

Project ID	Module Name / Milestone #	Review Status					
	Milestone #4 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM.	Pass & Ongoing					
	Milestone #5 Perform population health management by actively using EHRs and other IT platforms, including use of targeted patient registries, for all participating safety net providers.	Pass & Ongoing					
	Milestone #6 Develop a comprehensive care management plan for each patient to engage him/her in care and to reduce patient risk factors.	Pass & Ongoing					
	Milestone #7 Establish partnerships between primary care providers and the local Health Home for care management services. This plan should clearly delineate roles and responsibilities for both parties.	Pass & Complete					
	Milestone #8 Establish partnerships between the primary care providers, in concert with the Health Home, with network resources for needed services. Where necessary, the provider will work with local government units (such as SPOAs and public health departments).	Pass & Complete					
	Milestone #9 Implement evidence-based practice guidelines to address risk factor reduction as well as to ensure appropriate management of chronic diseases. Develop educational materials consistent with cultural and linguistic needs of the population.	Pass & Complete					
	Module 2.b.iii.2 - Patient Engagement Speed	Pass & Ongoing					
	Module 2.b.iii.3 - Prescribed Milestones						
	Milestone #1 Establish ED care triage program for at-risk populations	Pass & Complete					
2.b.iii	Milestone #2 Participating EDs will establish partnerships to community primary care providers with an emphasis on those that are PCMHs and have open access scheduling. a. Achieve NCQA 2014 Level 3 Medical Home standards or NYS Advanced Primary Care Model standards by the end of DSRIP Year 3. b. Develop process and procedures to establish connectivity between the emergency department and community primary care providers. c. Ensure real time notification to a Health Home care manager as applicable	Pass & Complete					
	Milestone #3 For patients presenting with minor illnesses who do not have a primary care provider: a. Patient navigators will assist the presenting patient to receive an immediate appointment with a primary care provider, after required medical screening examination, to validate a non-emergency need. b. Patient navigator will assist the patient with identifying and accessing needed community support resources. c. Patient navigator will assist the member in receiving a timely appointment with that provider's office (for patients with a primary care provider).	Pass & Complete					
	Milestone #4 Established protocols allowing ED and first responders - under supervision of the ED practitioners - to transport patients with non-acute disorders to alternate care sites including the PCMH to receive more appropriate level of care. (This requirement is optional.)	Pass (with Exception) & Complete					
	Milestone #5 Use EHRs and other technical platforms to track all patients engaged in the project.	Pass & Complete					
0 h ii.	Module 2.b.iv.2 - Patient Engagement Speed	Pass & Ongoing					
2.b.iv	Module 2.b.iv.3 - Prescribed Milestones						



Page 284 of 639 Run Date : 03/30/2018

DSRIP Implementation Plan Project

Project ID	Module Name / Milestone #	Review Status					
	Milestone #1 Develop standardized protocols for a Care Transitions Intervention Model with all participating hospitals, partnering with a home care service or other appropriate community agency.	Pass & Complete					
	Milestone #2 Engage with the Medicaid Managed Care Organizations and Health Homes to develop transition of care protocols that will ensure appropriate post-discharge protocols are followed.	Pass & Complete					
	Milestone #3 Ensure required social services participate in the project.	Pass & Complete					
	Milestone #4 Transition of care protocols will include early notification of planned discharges and the ability of the transition care manager to visit the patient in the hospital to develop the transition of care services.	Pass & Complete					
	Milestone #5 Protocols will include care record transitions with timely updates provided to the members' providers, particularly primary care provider.	Pass & Complete					
	Milestone #6 Ensure that a 30-day transition of care period is established.	Pass & Complete					
	Milestone #7 Use EHRs and other technical platforms to track all patients engaged in the project.	Pass & Complete					
	Module 3.a.i.2 - Patient Engagement Speed	Pass & Ongoing					
	Module 3.a.i.3 - Prescribed Milestones						
3.a.i	Milestone #1 Co-locate behavioral health services at primary care practice sites. All participating eligible primary care practices must meet 2014 NCQA level 3 PCMH or Advance Primary Care Model standards by DY 3.	Pass & Ongoing					
	Milestone #2 Develop collaborative evidence-based standards of care including medication management and care engagement process.	Pass & Complete					
	Milestone #3 Conduct preventive care screenings, including behavioral health screenings (PHQ-2 or 9 for those screening positive, SBIRT) implemented for all patients to identify unmet needs.	Pass & Ongoing					
	Milestone #4 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Complete					
	Milestone #5 Co-locate primary care services at behavioral health sites.	Pass & Ongoing					
	Milestone #6 Develop collaborative evidence-based standards of care including medication management and care engagement process.	Pass & Complete					
	Milestone #7 Conduct preventive care screenings, including physical and behavioral health screenings.	Pass & Ongoing					
	Milestone #8 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Complete					
	Milestone #9 Implement IMPACT Model at Primary Care Sites.	Pass & Ongoing					
	Milestone #10 Utilize IMPACT Model collaborative care standards, including developing coordinated evidence-based care standards and policies and procedures for care engagement.	Pass & Complete					
	Milestone #11 Employ a trained Depression Care Manager meeting requirements of the IMPACT model.	Pass & Complete					
	Milestone #12 Designate a Psychiatrist meeting requirements of the IMPACT Model.	Pass & Complete					
	Milestone #13 Measure outcomes as required in the IMPACT Model.	Pass & Ongoing					
	Milestone #14 Provide "stepped care" as required by the IMPACT Model.	Pass & Ongoing					



Page 285 of 639 Run Date : 03/30/2018

DSRIP Implementation Plan Project

Project ID	Module Name / Milestone #	Review Status
	Milestone #15 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Complete
	Module 3.b.i.2 - Patient Engagement Speed	Pass & Ongoing
	Module 3.b.i.3 - Prescribed Milestones	
	Milestone #1 Implement program to improve management of cardiovascular disease using evidence-based strategies in the ambulatory and community care setting.	Pass & Ongoing
	Milestone #2 Ensure that all PPS safety net providers are actively connected to EHR systems with local health information exchange/RHIO/SHIN-NY and share health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up, by the end of DY 3.	Pass & Ongoing
	Milestone #3 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3.	Pass & Ongoing
	Milestone #4 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Complete
3.b.i	Milestone #5 Use the EHR to prompt providers to complete the 5 A's of tobacco control (Ask, Assess, Advise, Assist, and Arrange).	Pass & Complete
	Milestone #6 Adopt and follow standardized treatment protocols for hypertension and elevated cholesterol.	Pass & Complete
	Milestone #7 Develop care coordination teams including use of nursing staff, pharmacists, dieticians and community health workers to address lifestyle changes, medication adherence, health literacy issues, and patient self-efficacy and confidence in self-management.	Pass & Complete
	Milestone #8 Provide opportunities for follow-up blood pressure checks without a copayment or advanced appointment.	Pass & Ongoing
	Milestone #9 Ensure that all staff involved in measuring and recording blood pressure are using correct measurement techniques and equipment.	Pass & Complete
	Milestone #10 Identify patients who have repeated elevated blood pressure readings in the medical record but do not have a diagnosis of hypertension and schedule them for a hypertension visit.	Pass & Ongoing
	Milestone #11 Prescribe once-daily regimens or fixed-dose combination pills when appropriate.	Pass & Complete
	Milestone #12 Document patient driven self-management goals in the medical record and review with patients at each visit.	Pass & Ongoing
	Milestone #13 Follow up with referrals to community based programs to document participation and behavioral and health status changes.	Pass & Ongoing
	Milestone #14 Develop and implement protocols for home blood pressure monitoring with follow up support.	Pass & Complete
	Milestone #15 Generate lists of patients with hypertension who have not had a recent visit and schedule a follow up visit.	Pass & Complete
	Milestone #16 Facilitate referrals to NYS Smoker's Quitline.	Pass & Complete
	Milestone #17 Perform additional actions including "hot spotting" strategies in high risk neighborhoods, linkages to Health Homes for the highest risk population, group visits, and implementation of the Stanford Model for chronic diseases.	Pass & Ongoing
	Milestone #18 Adopt strategies from the Million Hearts Campaign.	Pass & Complete



Page 286 of 639 Run Date : 03/30/2018

DSRIP Implementation Plan Project

Project ID	Module Name / Milestone #	Review Status					
	Milestone #19 Form agreements with the Medicaid Managed Care organizations serving the affected population to coordinate services under this project.	Pass & Ongoing					
	Milestone #20 Engage a majority (at least 80%) of primary care providers in this project.	Pass & Complete					
	Module 3.d.ii.2 - Patient Engagement Speed	Pass & Ongoing					
	Module 3.d.ii.3 - Prescribed Milestones						
	Milestone #1 Expand asthma home-based self-management program to include home environmental trigger reduction, self-monitoring, medication use, and medical follow-up.	Pass & Complete					
See Mode Mode Mode Mode Mode Mode Mode Mo	Milestone #2 Establish procedures to provide, coordinate, or link the client to resources for evidence-based trigger reduction interventions. Specifically, change the patient's indoor environment to reduce exposure to asthma triggers such as pests, mold, and second hand smoke.	Pass & Complete					
	Milestone #3 Develop and implement evidence-based asthma management guidelines.	Pass & Complete					
	Milestone #4 Implement training and asthma self-management education services, including basic facts about asthma, proper medication use, identification and avoidance of environmental exposures that worsen asthma, self-monitoring of asthma symptoms and asthma control, and using written asthma action plans.	Pass & Complete					
	Milestone #5 Ensure coordinated care for asthma patients includes social services and support.	Pass & Complete					
	Milestone #6 Implement periodic follow-up services, particularly after ED or hospital visit occurs, to provide patients with root cause analysis of what happened and how to avoid future events.	Fail	1A				
	Milestone #7 Ensure communication, coordination, and continuity of care with Medicaid Managed Care plans, Health Home care managers, primary care providers, and specialty providers.	Pass & Complete					
	Milestone #8 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Complete					
	Module 3.g.i.2 - Patient Engagement Speed	Pass & Ongoing					
	Module 3.g.i.3 - Prescribed Milestones						
3.d.ii	Milestone #1 Integrate Palliative Care into appropriate participating PCPs that have, or will have, achieved NCQA PCMH and/or APCM certification.	Pass & Ongoing					
	Milestone #2 Develop partnerships with community and provider resources including Hospice to bring the palliative care supports and services into the practice.	Pass & Complete					
	Milestone #3 Develop and adopt clinical guidelines agreed to by all partners including services and eligibility.	Pass & Complete					
	Milestone #4 Engage staff in trainings to increase role-appropriate competence in palliative care skills and protocols developed by the PPS.	Pass & Complete					
	Milestone #5 Engage with Medicaid Managed Care to address coverage of services.	Pass & Ongoing					
	Milestone #6 Use EHRs or other IT platforms to track all patients engaged in this project.	Pass & Complete					
4.a.iii	Module 4.a.iii.2 - PPS Defined Milestones	Pass & Ongoing	[IA]				



Page 287 of 639 Run Date : 03/30/2018

DSRIP Implementation Plan Project

Project ID	Module Name / Milestone #	Review Status						
4.c.ii	Module 4.c.ii.2 - PPS Defined Milestones	Pass & Ongoing						



Page 288 of 639 Run Date: 03/30/2018

Community Care of Brooklyn (PPS ID:33)

Providers Participating in Projects

						Selected Projects	<u> </u>				
	Project 2.a.i	Project 2.a.iii	Project 2.b.iii	Project 2.b.iv	Project 3.a.i	Project 3.b.i	Project 3.d.ii	Project 3.g.i	Project 4.a.iii	Project 4.c.ii	Project
Provider Speed Commitments	DY3 Q4	DY3 Q4	DY2 Q4	DY2 Q4	DY3 Q4	DY3 Q4	DY2 Q4	DY3 Q4			

Provider Category		Selected / S		Project 2.a.iii Selected / Committed		Project 2.b.iii Selected / Committed		Project 2.b.iv Selected / Committed		Project 3.a.i Selected / Committed		Project 3.b.i Selected / Committed		Project 3.d.ii Selected / Committed		Project 3.g.i Selected / Committed		Project 4.a.iii Selected / Committed		Project 4.c.ii Selected / Committed		Project Selected / Committed	
Provider (PCP)	Safety Net	534	189	534	165	534	74	534	72	534	60	534	151	534	151	534	151	0	-	33	-		
Practitioner - Non-Primary Care Provider (PCP)	Total	2,989	1,646	2,989	1,368	2,989	-	2,989	1,045	2,989	864	2,989	100	2,989	50	2,989	190	0	-	0	-		
	Safety Net	669	288	669	236	669	-	669	197	669	23	669	24	669	9	669	46	0	-	0	-		
Hospital	Total	11	9	1	-	6	-	6	2	1	-	1	-	1	-	1	-	0	-	1	-		
	Safety Net	10	9	1	-	6	3	6	3	1	-	1	-	1	-	1	-	0	-	1	•		
Clinic	Total	50	39	50	35	50	-	50	-	50	19	50	35	50	35	50	35	0	-	17	-		
Cilric	Safety Net	42	35	42	31	42	17	42	-	42	31	42	31	42	31	42	41	0	-	14	•		
Case Management / Health	Total	56	32	56	29	56	-	56	29	3	-	56	29	56	29	3	-	0	-	3	-		
Home	Safety Net	19	7	19	7	19	7	19	7	1	-	19	7	19	7	1	-	0	-	1	•		
Mental Health	Total	474	230	474	207	0	-	0	-	474	207	474	23	0	-	0	-	1	-	0	•		
Mental Health	Safety Net	145	84	145	76	0	-	0	-	145	76	145	8	0	-	0	-	1	-	0	-		
Cubatanas Abusa	Total	56	47	56	42	0	-	0	-	56	42	56	4	0	-	0	-	0	-	0			
Substance Abuse	Safety Net	52	33	52	29	0	-	0	-	52	29	52	3	0	-	0	-	0	-	0	•		
Nursing Home	Total	60	42	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	•		
Nursing Home	Safety Net	57	17	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-		
Pharmacy	Total	16	2	16	2	0	-	0	-	0	-	16	2	16	2	0	-	0	-	0	-		
Pharmacy	Safety Net	8	0	8	0	0	-	0	-	0	-	8	0	8	0	0	-	0	-	0	-		
Hospice	Total	8	4	0	-	0	-	0	-	0	-	0	-	0	-	8	4	0	-	0	-		



Page 289 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

		Projec	ct 2.a.i	Projec	t 2.a.iii	Projec	t 2.b.iii	Projec	t 2.b.iv	Projec	ct 3.a.i	Projec	t 3.b.i	Projec	t 3.d.ii	Project	3.g.i	Projec	t 4.a.iii	Projec	t 4.c.ii	Project
Provider Categor	ТУ		cted / mitted	Selec Comm			cted / nitted		cted / mitted	Selec Comr	cted / nitted	Select Comm			cted / mitted	Select Comm		Select Comm		Selec Comm		Selected / Committed
	Safety Net	5	2	0	-	0	-	0	-	0		0	-	0	-	5	0	0	-	0	-	
Community Based	Total	138	70	138	63	138	-	138	1	138	63	138	7	138	1	138	6	1	-	3	-	
Organizations	Safety Net	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	
All Other	Total	2,827	1,946	2,827	1,751	2,827	-	2,827	15	2,827	1,751	2,827	193	2,827	0	2,827	194	0	-	34	-	
All Other	Safety Net	1,103	527	1,103	474	1,103	-	1,103	3	1,103	474	1,103	52	1,103	474	1,103	52	0	-	11	-	
Uncategorized	Total	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	
Officalegorized	Safety Net	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	
Additional Providers	Total	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	
Additional Froviders	Safety Net	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	
Home and Community Based	Total	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	
Services	Safety Net	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	

Additional Project Scale Commitments

Instructions:

Please indicate the scale of the categories below that meet all of the project requirements committed to in the Project Plan Application. Documentation must be submitted in Excel format in the quarter when the PPS provider speed commitments for a particular project are due. This documentation should include the target category(e.g. Medical Villages, Emergency Departments with Care Triage, Community-based navigators, etc.), the project ID(e.g. 2.a.iv,2.a.v,3.a.ii, etc.), and the name of the providers/entities/individuals associated with this project, if applicable.

Project Scale Category	Project	Selected	Committed
Emergency Departments with Care Triage	2.b.iii	6	6

Calcity Net i Toviacio in Green												
	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Jacobs Amanda	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Bose Sadhana Md	Practitioner - Primary Care Provider (PCP)											
Walker Marcellus A Md	Practitioner - Primary Care Provider (PCP)											



Page 290 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Simon Fensterszaub	Practitioner - Primary Care Provider (PCP)	<	ζ.	<	<	<	<	ζ.	<		
Li Vivien	Practitioner - Primary Care Provider (PCP)	<	ζ.	<	<	<	<	ζ.	<		
Afzal Ashwad	Practitioner - Primary Care Provider (PCP)	<	ζ.	<	<	<	<	ζ	<		
Kumar Bhavik	Practitioner - Primary Care Provider (PCP)	<	ζ.	<	<	<	<	ζ	<		
Okpaleke Ifeoma Brenda	Practitioner - Primary Care Provider (PCP)										
Silverman Matthew Md	Practitioner - Primary Care Provider (PCP)										
Lee Allen L	Practitioner - Primary Care Provider (PCP)	<	〈	<	<	<	<	ζ	<		
Cardona Carmen G	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Ahmed Shamim Md	Practitioner - Primary Care Provider (PCP)	<	ζ.	<	<	<	<	ζ.	<		
Rakhmanchik Emmanuil Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Mansour Mohamed Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Ahmed Mostaque Md	Practitioner - Primary Care Provider (PCP)										
Nacier Paul Edgard Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Ravi Bala Krishna Babji Md	Practitioner - Primary Care Provider (PCP)										
Farhat Samir Ali Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Pandya Himanshu Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Metwally Ashraf Ahmed Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Ananda Anupama Md	Practitioner - Primary Care Provider (PCP)										
Marush Arthur Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Goins Michael	Practitioner - Primary Care Provider (PCP)										
Mikhael Nahed Abdel Sayed Md	Practitioner - Primary Care Provider (PCP)										
Krupitsky Victor Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Pryce Virginia Np	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Gindi Edward	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Reminick Marshal Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Namm Rachelle	Practitioner - Primary Care Provider (PCP)										
Gadee Faraj Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Avenue U Pediatrics Pc	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Marciano Giovanni Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Cohen Joel M Md	Practitioner - Primary Care Provider (PCP)										
Lee Clifton	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		



Page 291 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Production Pro		Participating in Projects	ects		•							
Med Practitioner - Primary Care Provider (PCP) IX	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Practitioner - Primary Care Provider (PCP)	Hashmi Imaduddin Syed Md	Practitioner - Primary Care Provider (PCP)	<	<	ζ.	ζ.	<	〈	<	〈		
International Control of Provider (PCP)	Goodman Debra	Practitioner - Primary Care Provider (PCP)	<	<	<	ζ.	<	<	<	〈		
Pacitioner - Primary Care Provider (PCP)	Starosta Zalman David Md Pc	Practitioner - Primary Care Provider (PCP)	<	ζ.	ζ.	ζ.	<	ζ.	<	〈		
Practitioner - Primary Care Provider (PCP) C	Apeatu Samuel Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Klebanov Irina Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP)	Wubshet Berhane Md	Practitioner - Primary Care Provider (PCP)	<	ζ.	ζ.	ζ.	<	\	<	〈		
Practitioner - Primary Care Provider (PCP)	Movshovich Marina Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Cohen David L Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Preis Oded Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP) x	Mcgoldrick Patricia Engel	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) X	Bhandari Rekha Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
Practitioner - Primary Care Provider (PCP) X	Grunseid Fred Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
d Practitioner - Primary Care Provider (PCP) V	Ornstein Yefim Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP)	Haque Sayera Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
d Practitioner - Primary Care Provider (PCP) X	Sun Deqing Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) Image: Control of the provider (PCP) Image: Control of t	Bassoul Nissim Moses Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
Practitioner - Primary Care Provider (PCP) C	Thomas Joseph Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP)<	Manter Kristen Denise	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
Practitioner - Primary Care Provider (PCP) Practitioner - Primary	Vinas Sonia Miliza Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Descritioner - Primary Care Provider (PCP) Descritioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP)	Ringel Neal Zev Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
d Practitioner - Primary Care Provider (PCP) V	Kurtz Seth David Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
d Practitioner - Primary Care Provider (PCP) S	Mazurov Boris A Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
Practitioner - Primary Care Provider (PCP) V	Soued Steven Michael Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) V V V V V Practitioner - Primary Care Provider (PCP) V V V V V V Practitioner - Primary Care Provider (PCP) V V V V V V V Practitioner - Primary Care Provider (PCP) V V V V V V V Practitioner - Primary Care Provider (PCP) V V V V V V V V Practitioner - Primary Care Provider (PCP) V	Dvorkina Anzhela Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP	Tenenbaum Victor Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
Practitioner - Primary Care Provider (PCP)	Daniel Joseph Addanki	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Sikder Subhash Chandra	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
Practitioner - Primary Care Provider (PCP)	Tessler Herman Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
Practitioner - Primary Care Provider (PCP)	Venegas Jorge Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Nelipovich Irina Md	Practitioner - Primary Care Provider (PCP)	<	<	<	ζ.	<	<	<	<		
	Emmett Steven M Faap Do	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		



Page 292 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating in Projects	ts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Vento Joseph Thomas Md	Practitioner - Primary Care Provider (PCP)	ζ.	<	<	〈	<	〈	〈	<		
Gershkovich Tibor Md	Practitioner - Primary Care Provider (PCP)	ζ.	<	〈	ζ.	<	ζ.	ζ.	<		
Ackerman Kenneth R Md	Practitioner - Primary Care Provider (PCP)										
Anthony Antoinette Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Mohammad Sajjad	Practitioner - Primary Care Provider (PCP)	ζ.	<	ζ.	ζ.	<	ζ.	ζ	ζ		
Patel Sarita Md	Practitioner - Primary Care Provider (PCP)	<	<	<	ζ.	<	ζ.	<	ζ.		
Gilles Emmanuelle	Practitioner - Primary Care Provider (PCP)	<	<	<	ζ.	<	ζ.	<	〈		
Sugrim Surendra	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Hahn Erica Kyle	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Urphanishvili Titnatin	Practitioner - Primary Care Provider (PCP)	<	<	<	ζ.	<	<	<	<		
Moberg Kenneth A	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Fridman Viktoriya	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Grace Family Medical Practice Pc	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Charlot Cascyarnoux Md	Practitioner - Primary Care Provider (PCP)										
Bulsara Girish M Md	Practitioner - Primary Care Provider (PCP)										
Sack-River Daphne Chana Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Mayer Amir Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Zakharov Igor Borisovich Do	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Kang Jun	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Digerolamo Louisa	Practitioner - Primary Care Provider (PCP)										
Gauthier Angie R	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Olivier-Delatorre Michael	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Quist Joseph Bede Kitson Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Cioczek Henryk	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Malanum Teofila Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Crismali Michael C Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Tan Reynaldo G Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Statfeld Itchie	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Weissman Matthew Aron Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Thomas Shibu Do	Practitioner - Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	<		
Kalam Md Abul	Practitioner - Primary Care Provider (PCP)										



Page 293 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

										Practitioner - Primary Care Provider (PCP)	Minkin Alisa Naus
<		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Hsuih Terence
										Practitioner - Primary Care Provider (PCP)	Rizvi Firdous Md
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Carvan Babrak Md
										Practitioner - Primary Care Provider (PCP)	Naroditsky Svetlana Md
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Khanijou Rita Md
										Practitioner - Primary Care Provider (PCP)	Foltin George L Md
										Practitioner - Primary Care Provider (PCP)	Bajaj Randhir K Md
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Patrice Geoffroy Hallah
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Gupta Jyoti Md
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Wang Zhao Hiu Md
										Practitioner - Primary Care Provider (PCP)	Finkelstein Eugene Md
<		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Gong Lin Md
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Beaubrun Pierre Ronald Md
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Atallah Rami William
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Cazano Calixto M Md
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Walks Pauline
<		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Hu Xiaoxi
										Practitioner - Primary Care Provider (PCP)	Kirschenbaum Hyman L Md
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Maggio Johanna Medodie
										Practitioner - Primary Care Provider (PCP)	Tastet Heidi Hope
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Bhatti Mohammad Bashir Md
										Practitioner - Primary Care Provider (PCP)	Latif Rabia Md
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Rieder Jessica Md
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Pierre-Louis Revanord Md
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Shin William Woosik Md
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Moysik Lyubov Do
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Agbim Gabriel E Md
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Li Jim
		ζ.	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Moe Khaing Md
										Practitioner - Primary Care Provider (PCP)	Ahdoot Allen
4.c.ii	4.a.iii	3.g.i	3.d.ii	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 294 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Provider Name Adzic Aleksandar	Provider Category Broattioner Brimery Core Broader (BCB)	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Adzic Aleksandar	Droctitioner Drimary Caro Broyider (BCB)										
!	Flactitolisi - Flillaly Cale Flovidei (FCF)										
Makinde Christiana Temitope	Practitioner - Primary Care Provider (PCP)										
Gotlieb Vladimir Md	Practitioner - Primary Care Provider (PCP)										
Badawy Ahmed M	Practitioner - Primary Care Provider (PCP)	ζ.	ζ.	ζ.	ζ.	ζ.	<	<	<		
Medina Ariel Md	Practitioner - Primary Care Provider (PCP)	<	ζ.	ζ.	ζ.	ζ.	<	<	<		
Adeonigbagbe Olusegun M Md	Practitioner - Primary Care Provider (PCP)										
Salama Salama R E Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Gutnik Igor Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Sacco Joseph P Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Dapul Heda Marie Rosales	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Wernz James C Md Pc	Practitioner - Primary Care Provider (PCP)										
Saadia Meir	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Mazza Michael Anthony Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Brown-Cameron Elaine S Md	Practitioner - Primary Care Provider (PCP)										
lqbal Pervaiz Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Ahmed Zia Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Okeke Theophilus Md	Practitioner - Primary Care Provider (PCP)										
Zahedi Tooraj Md	Practitioner - Primary Care Provider (PCP)										
Pandey Ajoy Kumar Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Achonu Geoffrey Chukudi Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Gawlik Ewa Maria Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Tse Chi Sai Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Bilenkin Leonid	Practitioner - Primary Care Provider (PCP)										
Farhat Laila Ali Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Bhat Premila Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Korogluyev Mikhail Yuryevich	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Khan Abdullah	Practitioner - Primary Care Provider (PCP)										
Benson Max Mashiach	Practitioner - Primary Care Provider (PCP)										
Dubois Elizabeth Marie	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Mysore Rangaraju Ayyappa	Practitioner - Primary Care Provider (PCP)										
Bord Park Pediatrics Pc	Practitioner - Primary Care Provider (PCP)	<	ζ.	<	<	<	<	<	<		



Page 295 of 639 **Run Date:** 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Ganti Sudha Rajaram Md	Practitioner - Primary Care Provider (PCP)										
Peluso Ralph B Md	Practitioner - Primary Care Provider (PCP)	ζ.	<	ζ.	ζ.	<	ζ.	<	<		
Desir Giordani Md	Practitioner - Primary Care Provider (PCP)										
Cherubin Roosevelt Md	Practitioner - Primary Care Provider (PCP)	ζ.	<	ζ.	ζ.	<	ζ.	<	<		
Zadushlivy Dimitriy X	Practitioner - Primary Care Provider (PCP)	ζ.	<	ζ.	ζ.	<	ζ.	<	<		
Theogene Fernand F Md	Practitioner - Primary Care Provider (PCP)	<	<	ζ.	ζ.	<	ζ.	<	<		
Goldenberg Grigoriy Md	Practitioner - Primary Care Provider (PCP)	<	<	ζ.	ζ	<	ζ.	<	<		
Fernando Maria Ledinila Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Khan Mohammed Aslam Md	Practitioner - Primary Care Provider (PCP)										
Isakov Alexey Md	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Niforos Fotis	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Karlow Herbert	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Shah Kumarpal A Md	Practitioner - Primary Care Provider (PCP)										
Teng Rui Er Md	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Zohirul Islam	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Sarfaraz Nimra	Practitioner - Primary Care Provider (PCP)										
Mahfoudhi Nabil	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Sardo Gulmira	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Kushner Nina Md	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Gudi Madhavacharya Md	Practitioner - Primary Care Provider (PCP)										
Zaltsman Helen Md	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Kovarsky Lev Md	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Sadique Iffat Md	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Kaiser Stephen J Md	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Kupferman-Meik Fernanda Md	Practitioner - Primary Care Provider (PCP)										
Markova Lidiya L Md	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Naveh Marcia Spiegel Md	Practitioner - Primary Care Provider (PCP)										
Doganay Guldeniz Md	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Abberbock Gary	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Timashpolsky Yulya	Practitioner - Primary Care Provider (PCP)										
Chang Jonathan Maung Tin Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	ζ.	<	<		<



Page 296 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Collaborate Educated Marie Provider Name Provider Catagory 2a 2a 2a 2b 2b 2b 2a 3a 3a 3a 3a 3a 4a 2a 2a 2a 2a 2a 2a 2		Participating in Projects	ects									
Stand MM Paralisioner - Primary Care Provider (PCP) CX <	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
SSIMM Practitioner - Primary Coare Provider (PCP) X	Guillaume Edouard Md	Practitioner - Primary Care Provider (PCP)	〈	ζ.	<	<	<	<	<	<		
My Fappe Pacilitioner - Primary Cane Provider (PCP)	Pinedo Aristides Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Met Françoix Productioner - Primary Cane Provider (PCP) CV	Ye Cheng Medical Office Pc	Practitioner - Primary Care Provider (PCP)	ζ.	ζ.	<	<	<	<	<	<		
blank Practitioner - Primary Case Provider (PCP) CC	Hanna Lesicka Md Faappc	Practitioner - Primary Care Provider (PCP)	<	〈	<	〈	<	<	<	<		
John Md Peatitioner - Primary Cale Provider (PCP) IX IX <th< td=""><td>Slootsky Galina</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td>ζ.</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td><td></td></th<>	Slootsky Galina	Practitioner - Primary Care Provider (PCP)	<	ζ.	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP)	Franzetti Carl John Md	Practitioner - Primary Care Provider (PCP)	<	ζ.	<	<	<	<	<	<		
JMds Practitioner - Primary Care Provider (PCP) V </td <td>Lutz Anna Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td>ζ.</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td></td> <td></td>	Lutz Anna Md	Practitioner - Primary Care Provider (PCP)	<	ζ.	<	<	<	<	<	<		
Opinina Practitioner - Primary Care Provider (PCP) C	Halper Jason J Md	Practitioner - Primary Care Provider (PCP)										
Speniya Practitioner - Primary Case Provider (PCP) X	Mohammed Romeeda	Practitioner - Primary Care Provider (PCP)										
3 C Md Practitioner - Primary Care Provider (PCP) XX XX <th< td=""><td>Karmazin Yevgeniya</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td><td></td></th<>	Karmazin Yevgeniya	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
MM Practitioner - Primary Care Provider (PCP) X <td>Zeller Barbara C Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td></td> <td></td>	Zeller Barbara C Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Shall Lashon Practitioner - Primary Care Provider (PCP) X	Noel Ruthven Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Joseph Do Practitioner - Primary Care Provider (PCP) X <t< td=""><td>Benjamin Taisha Lashon</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td><td></td></t<>	Benjamin Taisha Lashon	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
opannovich Mid Practitioner - Primary Care Provider (PCP) CX	Hinz Charles Joseph Do	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Luelei Md Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP)	Sobol louri Stepanovich Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
mand Fareed Md Practitioner - Primary Care Provider (PCP) Image: Primary Care Primary Care Provider (PCP) Image: Primary Care Primary Care Primary Care Primary Care Provider (PCP) Image: Primary Care	Huang Andy Yuelei Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Intes Elizabeth S Md Practitioner - Primary Care Provider (PCP) C	Hasan Muhammad Fareed Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Syng P Md Practitioner - Primary Care Provider (PCP) Image: Provider (PCP) <td>Acenas Recientes Elizabeth S Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td></td> <td></td>	Acenas Recientes Elizabeth S Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
na L Practitioner - Primary Care Provider (PCP) CV C	Conner David Syng P Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
na L Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Image	Tun Lin Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Seph Md Practitioner - Primary Care Provider (PCP) V	Chua,Md Albina L	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
seph Md Practitioner - Primary Care Provider (PCP) V<	Bialik Ilya Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Do Practitioner - Primary Care Provider (PCP) V V V V MI Practitioner - Primary Care Provider (PCP) V V V V V JMd Practitioner - Primary Care Provider (PCP) V V V V V JMd Practitioner - Primary Care Provider (PCP) V V V V V JMd Practitioner - Primary Care Provider (PCP) V V V V V V JMd Practitioner - Primary Care Provider (PCP) V V V V V V JMd Practitioner - Primary Care Provider (PCP) V V V V V V JMd Practitioner - Primary Care Provider (PCP) V V V V V V JMd Practitioner - Primary Care Provider (PCP) V V V V V V JMd Practitioner - Primary Care Provider (PCP) V V V V V V V JMd Practitioner - Primary Care Provider (PCP) V V V V V V V V V V V V V V V V <t< td=""><td>Slomowits Joseph Md</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td><td><</td></t<>	Slomowits Joseph Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		<
Illiot Practitioner - Primary Care Provider (PCP) V </td <td>Bellin Anne E Do</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td></td> <td></td>	Bellin Anne E Do	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Md Practitioner - Primary Care Provider (PCP) Image:	Vayner Ilya Elliot	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
JMd Practitioner - Primary Care Provider (PCP) V	Preet Mohan Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) d Practitioner - Primary Care Provider (PCP) asia Md Practitioner - Primary Care Provider (PCP)	Lopez Sonia J Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP)	San Myat Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP)	Chiu Karen Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP)	Nikitina Anastasia Md	Practitioner - Primary Care Provider (PCP)										
	Gondal Medical Care Pc	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		



Page 297 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Belilovsky Anatoly Md
	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Bergman Michael I Md
	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Kvetnyy Gennadiy Md
<	<	<	<	<	<	~	<	<	Practitioner - Primary Care Provider (PCP)	Sharma Pradeep S Md
	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Berkowitz Harry W Md
	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Schiowitz Avi Howard Do
<	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Moskowitz George Md
	<	<	<	<	<	~	<	<	Practitioner - Primary Care Provider (PCP)	Kochin Israel Mehemiah
									Practitioner - Primary Care Provider (PCP)	Webb Kendal
	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Traube Elie
<	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Fteha Elie Md
	<	<	<	<	<	~	<	<	Practitioner - Primary Care Provider (PCP)	Zellan Jonathan D Md
									Practitioner - Primary Care Provider (PCP)	Daya Rami Khairallah Md
	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Liu Hsien Kwang Md
	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Milos Stella K Md
	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Khan Arifa Mamoona
	<	<	<	<	<	~	<	<	Practitioner - Primary Care Provider (PCP)	Feder Erica
	<	<	<	<	<	~	<	<	Practitioner - Primary Care Provider (PCP)	Roman Jaime Francisco Md
	<	<	~	<	~	~	<	<	Practitioner - Primary Care Provider (PCP)	Gardner Traci F Md
	<	<	~	<	~	~	<	<	Practitioner - Primary Care Provider (PCP)	Kotlyarevsky Tatyana Md Pc
	<	<	<	<	<	~	<	<	Practitioner - Primary Care Provider (PCP)	Kucherina Andrey Md
	<	<	~	<	<	~	<	<	Practitioner - Primary Care Provider (PCP)	Tanase-Teaca Ana Md
	<	<	~	<	<	~	<	<	Practitioner - Primary Care Provider (PCP)	Mandel Elena Md
									Practitioner - Primary Care Provider (PCP)	Adotey Alexander Nii Amon Md
									Practitioner - Primary Care Provider (PCP)	Sokal Myron M Md
	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Sethna Mark D Do
	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Gorodin Lyubov Md
<	<	ζ.	<	ζ.	<	<	ζ.	<	Practitioner - Primary Care Provider (PCP)	Vilnits Anatoliy Md
	<	ζ.	<	ζ.	<	<	ζ.	<	Practitioner - Primary Care Provider (PCP)	Pervil-Ulysse Mona Md
	<	<	<	<	<	~	<	<	Practitioner - Primary Care Provider (PCP)	Triantafillou Nicholas G Md
									Practitioner - Primary Care Provider (PCP)	Francois Jean Daniel Md
 4.a.iii 4.c.ii	3.g.i	3.d.ii	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
								ects	Participating in Projects	



Page 298 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

										Practitioner - Primary Care Provider (PCP)	Nyein Roland Md
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Fishman Henry Md
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Byrns Daniel John Md
										Practitioner - Primary Care Provider (PCP)	Bondi Elliott Md
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Lushpenko Oleg Md
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Ledovsky Tatyana
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Wildfeurer Olga Md
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Feng Hongshu Md
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Schuh Barbara Md
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Myint Moe Moe Md
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Ngai Nancy
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Amin Prina Pandya
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Minzer David
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Lam Connie
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Yolande M Thomas
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Kazdin Hal Md
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Hurtado Hillary John Md
<		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Anwar Arshad Md
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Albier Fatiha
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Normil Marie C Md
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Gonzalez Leticia Md
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Pichkar Rimma Md
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Albano Rita
										Practitioner - Primary Care Provider (PCP)	Pavlovici Sherban Jr Md
										Practitioner - Primary Care Provider (PCP)	Greyf Yanina Np
		<	<	<	<	<	<	<	ζ.	Practitioner - Primary Care Provider (PCP)	He Yong Kang Md
										Practitioner - Primary Care Provider (PCP)	Schifter David R Md
		ζ.	ζ.	<	<	ζ.	<	ζ.	<	Practitioner - Primary Care Provider (PCP)	Weinstein Lily Md
										Practitioner - Primary Care Provider (PCP)	Rostislav Davydov Md
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Klotsman Marina
		ζ.	ζ.	<	<	ζ.	<	<	ζ.	Practitioner - Primary Care Provider (PCP)	Phillips Erica Gwendolyn Md
4.c.ii	4.a.iii	3.g.i	3.d.ii	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 299 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Work Laterigh Sidd Provider Name Provider Catagory 2.1		Participating in Projects	ojects										
Pactitioner - Primary Cane Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Mid Practitioner - Primary Care Provider (PCP) X <td>Winik Joseph S Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td>ζ.</td> <td><</td> <td><</td> <td>ζ.</td> <td><</td> <td><</td> <td>〈</td> <td><</td> <td></td> <td></td> <td></td>	Winik Joseph S Md	Practitioner - Primary Care Provider (PCP)	ζ.	<	<	ζ.	<	<	〈	<			
Practitioner - Primary Care Provider (PCP)	Degliuomini Salvatore John Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Practitioner - Primary Case Provider (PCP)	Sardar Henry Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	ζ.	<			
Paratitioner - Primary Cane Provider (PCP)	Chandra Abhinav	Practitioner - Primary Care Provider (PCP)	<	<	<	ζ.	<	<	ζ	ζ.			
Practitioner - Primary Care Provider (PCP) X	Punukollu Gopi K Md	Practitioner - Primary Care Provider (PCP)	ζ.	<	<	ζ.	<	<	ζ.	ζ.			
Practitioner - Primary Care Provider (PCP)	Quamina Aaron	Practitioner - Primary Care Provider (PCP)	<	<	<	ζ.	<	<	ζ	ζ.			
Practitioner - Primary Case Provider (PCP)	Brioche Regine Coicou	Practitioner - Primary Care Provider (PCP)	ζ.	<	<	ζ.	<	<	ζ.	ζ.			
Practitioner - Primary Care Provider (PCP) Practitioner - Primary	Jaradeh Issa E	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	ζ.	<			
Practitioner - Primary Care Provider (PCP)	Loqman Nuveed	Practitioner - Primary Care Provider (PCP)											
Practitioner - Primary Care Provider (PCP) X	Friedman Menahem Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	ζ	ζ.			
Practitioner - Primary Care Provider (PCP)	John David H A	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Practitioner - Primary Care Provider (PCP) Practitioner - Primary	Hosten David Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Practitioner - Primary Care Provider (PCP) IX IX<	Hervada Teresa Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Practitioner - Primary Care Provider (PCP) C	Finkel Richard Alan	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Practitioner - Primary Care Provider (PCP) Practitioner - Primary	Metroka Craig Elliot Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Practitioner - Primary Care Provider (PCP) X	Nancy Han	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Practitioner - Primary Care Provider (PCP) Practitioner - Primary	Difusco Patricia Ann	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Practitioner - Primary Care Provider (PCP)	Davey Kelly G	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Practitioner - Primary Care Provider (PCP)	Arcot Karthikeya	Practitioner - Primary Care Provider (PCP)											
Practitioner - Primary Care Provider (PCP)	Guadalupe Joseph	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Practitioner - Primary Care Provider (PCP)	Oakes Timothy John	Practitioner - Primary Care Provider (PCP)											
Practitioner - Primary Care Provider (PCP)	Stephenson Dara	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Practitioner - Primary Care Provider (PCP)	Del Toro Gustavo A	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Practitioner - Primary Care Provider (PCP)	Allegretti Gina L	Practitioner - Primary Care Provider (PCP)											
sa Md Practitioner - Primary Care Provider (PCP) V <t< td=""><td>Bowen Marc X Md</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td><td></td><td></td></t<>	Bowen Marc X Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
ssa Md Practitioner - Primary Care Provider (PCP)	Bailey Juan A Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Practitioner - Primary Care Provider (PCP)	Montes-Tayag Maria Theresa Md	Practitioner - Primary Care Provider (PCP)											
Practitioner - Primary Care Provider (PCP)	Wilson Claudia Majorie Md	Practitioner - Primary Care Provider (PCP)											
d Practitioner - Primary Care Provider (PCP)	Adeyinka Adebayo	Practitioner - Primary Care Provider (PCP)											
Practitioner - Primary Care Provider (PCP)	Patel Sudha P Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
	Ostrowska Aneta	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			



Page 300 of 639 **Run Date :** 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Patel Jayant R
									Practitioner - Primary Care Provider (PCP)	Lu Haiyan
	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Maslova Alla Md
									Practitioner - Primary Care Provider (PCP)	Rossetti Nicolas A
	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Bejarano Elkin Md
<	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Lippoff Orrin Md
	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Cheng Cheng-Shung Md
	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Ahmad Laeeq Md
	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	S Hasan Physician Pc
	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Rosenberg Herman I Md
									Practitioner - Primary Care Provider (PCP)	Katapadi Kanchan
									Practitioner - Primary Care Provider (PCP)	Sundaram Revathy Md
	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Madhumati R Kalavar Md Pc
									Practitioner - Primary Care Provider (PCP)	Calibuso Violeta A
	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Fernandez-Gulmatico Chona Md
	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Mehta Kusum L Md
									Practitioner - Primary Care Provider (PCP)	Malik Abdul Qayyum Md
	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Abraham Sasha Md
	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Bulmash Max A Md
	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Yin Xixi
	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Kim Kyu-Han Md
	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Pervin Afroz Md
	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Belkin Regina Dr.
	<	<	<	<	ζ.	<	<	<	Practitioner - Primary Care Provider (PCP)	Zbarsky Vadim Md
	<	<	<	<	ζ.	<	<	<	Practitioner - Primary Care Provider (PCP)	Peysin Boris Md
	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Bonhomme Wilner Md
	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Maselli Frank Joseph Md
	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Khan Altaf Md
	<	<	<	<	ζ.	<	<	<	Practitioner - Primary Care Provider (PCP)	Shein Leon R Md
	<	<	<	<	ζ.	<	<	<	Practitioner - Primary Care Provider (PCP)	Mcclung Paul Edward Md
	<	<	<	<	ζ.	<	<	ζ.	Practitioner - Primary Care Provider (PCP)	Larsen Mette Pilegaard Do
4.a.iii 4.c.ii	3.g.i 4.a	3.d.ii	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
								jects	Participating in Projects	




Page 301 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Productivitime Productions: Primary Can Provider Canagory 24. 24.11 24.01 24.01 24.01 34.0 34.0 34.0 34.0 4.01 1.00		Participating in Projects	ects						-			
Practitioner - Primary Case Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Practitioner - Primary Care Provider (PCP)	Uppal Rajinder Singh Md	Practitioner - Primary Care Provider (PCP)	<	ζ.	<	ζ.	<	ζ.	<	<		
Practitioner - Primary Care Provider (PCP)	Myint Moe Moe	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) X	Lin Shen-Han	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Case Provider (PCP) X	Ilnitskyy Fedir	Practitioner - Primary Care Provider (PCP)	<	ζ.	<	ζ.	<	ζ.	<	<		
Practitioner - Primary Care Provider (PCP)	Faraci Nick G Md	Practitioner - Primary Care Provider (PCP)	<	ζ.	<	ζ.	<	ζ.	<	<		
Practitioner - Primary Care Provider (PCP)	Santiago Allan Realin Md	Practitioner - Primary Care Provider (PCP)	<	ζ.	<	ζ.	<	ζ.	<	<		
Practitioner - Primary Care Provider (PCP)	Sgarlato Anthony Ralph Md	Practitioner - Primary Care Provider (PCP)	〈	<	<	〈	<	<	<	<		
Practitioner - Primary Care Provider (PCP) X	Rastogi Shantanu Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) X	Vernaleo John R Md	Practitioner - Primary Care Provider (PCP)	<	ζ.	<	ζ.	<	ζ.	<	<		
Practitioner - Primary Care Provider (PCP)	Antar Robert Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP) IX IX<	Goins Warren H Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP) X	Itskovich Boris Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Md Practitioner - Primary Care Provider (PCP) IX IX<	Vasudevan Parvathy Krishnan Md	Practitioner - Primary Care Provider (PCP)										
Bemadette N Practitioner - Primary Care Provider (PCP) IV	Seminara Ronald Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Bemadette N Practitioner - Primary Care Provider (PCP) Image: Company Care Provider (PCP) Image: Com	Leon Marie Laura	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Lee Practitioner - Primary Care Provider (PCP) X <td>Agard-Henriques Bernadette N</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td></td> <td></td>	Agard-Henriques Bernadette N	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Md Practitioner - Primary Care Provider (PCP) Company	Chan Man Shing Lee	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
I Md Practitioner - Primary Care Provider (PCP) Color (PCP) <t< td=""><td>Gabbur Vasudev Md</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td><td></td></t<>	Gabbur Vasudev Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
za Md Practitioner - Primary Care Provider (PCP) Image: Control of the control of th	Avezbadalov Uriel Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) V	Asgary Gholamreza Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
hai Practitioner - Primary Care Provider (PCP) Image: Care PCP) Image: Care PCP) <t< td=""><td>Krikhely Sharon</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td><td></td></t<>	Krikhely Sharon	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
hai Practitioner - Primary Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP)	Hazin Hesham	Practitioner - Primary Care Provider (PCP)										
hai Practitioner - Primary Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP)	Husney Robert	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP)	Patel Jigar Babubhai	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) rskine M Md Practitioner - Primary Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP)	Miller Sarah	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
J Md Practitioner - Primary Care Provider (PCP) V <th< td=""><td>Black Suzanne M</td><td>Practitioner - Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Black Suzanne M	Practitioner - Primary Care Provider (PCP)										
Restitioner - Primary Care Provider (PCP) Image: Care PCP) Image: Care PC	Peterson Stephen J Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
skine M Md Practitioner - Primary Care Provider (PCP) V	Feit Alan S Md	Practitioner - Primary Care Provider (PCP)										
Md Practitioner - Primary Care Provider (PCP)	Putman William Erskine M Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP)	Vaysman Dmitriy Md	Practitioner - Primary Care Provider (PCP)										
	Meyers Jordan Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		



Page 302 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Ahmed Farruque
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Ragon Esperanza C Md
										Practitioner - Primary Care Provider (PCP)	Cardenas-Crowley Silvia Olga
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Walker Jenny
										Practitioner - Primary Care Provider (PCP)	Shneyderman Ilya Md
										Practitioner - Primary Care Provider (PCP)	Stollman Yacov Ronald Md
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Selzer Jonathan David I Md
		<	<	<	<	<	<	<	ζ.	Practitioner - Primary Care Provider (PCP)	Mahale Rekha
		<	<	<	<	<	<	<	ζ.	Practitioner - Primary Care Provider (PCP)	Ahmed Nadeem Md
		<	<	<	<	<	<	<	ζ.	Practitioner - Primary Care Provider (PCP)	Vieira Jeffrey Md
										Practitioner - Primary Care Provider (PCP)	Diamond David L Md
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Khanukayeva Rena Do Pc
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Yankilevich Leo
										Practitioner - Primary Care Provider (PCP)	Chen Alex
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Mocombe Lucien D Md P C
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Lumbab Jesireno B Md
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Bonoan Jose Tadeo M Md
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Auxais Barbara
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Reddy Bhanath
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Singiri Archana
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Liu Kang-Shyon
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Card Andrea Dione Md
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Frenkel Alysa Sarah Md
										Practitioner - Primary Care Provider (PCP)	Vizarra-Villongco Rica R Md
										Practitioner - Primary Care Provider (PCP)	Donati John
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Romanelli John
		<	<	<	<	<	ζ.	<	<	Practitioner - Primary Care Provider (PCP)	Akhnoukh Afaf Elkomos Soliman
		<	<	<	<	<	ζ.	ζ.	<	Practitioner - Primary Care Provider (PCP)	Zaidi Ali N Md
		<	<	<	<	<	ζ.	<	<	Practitioner - Primary Care Provider (PCP)	Lifshitz Benjamin C Md
		<	<	<	<	<	ζ.	<	<	Practitioner - Primary Care Provider (PCP)	Rouvelas Peter Md
		<	<	<	<	<	ζ.	ζ.	ζ.	Practitioner - Primary Care Provider (PCP)	Paredes Tessie Timitiman Md
4.c.ii	4.a.iii	3.g.i	3.d.ii	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 303 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Provider Name Provider Canagory 2a 2a 2a 2a 2a 2a 2a 2		Participating in Projects	ects									
Pracitioner - Primary Care Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
beautilioner - Primary Case Provider (PCP) Common Case (PCP) Com	Lee Fong	Practitioner - Primary Care Provider (PCP)	~	<	ζ.	<	ζ.	<	<	ζ.		
Pe Peacitioner - Primary Care Provider (PCP) V	Iswara Kadirawel Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) Practitioner - Primary	Ahmad Imtiaz Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Wellpoint Family Med Pc	Practitioner - Primary Care Provider (PCP)										
Pacitioner - Primary Care Provider (PCP)	Ancion Jean Herold Md	Practitioner - Primary Care Provider (PCP)	~	<	ζ.	<	ζ.	<	<	ζ.		
Practitioner - Primary Care Provider (PCP)	Prabhu Hejmadi	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Jivanov lasmina	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Ciano Andrea	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Calamia Vincent Md	Practitioner - Primary Care Provider (PCP)	~	<	ζ.	<	ζ.	<	<	<		
Practitioner - Primary Care Provider (PCP)	Badillo Adolfo R Jr Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Das Annada Kumar Md	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP)	Fatica Nunzia Md	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
noto Md Practitioner - Primary Care Provider (PCP) V	Henry Arlene	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
R Md Practitioner - Primary Care Provider (PCP) C </td <td>La Punzina Charles Santo Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	La Punzina Charles Santo Md	Practitioner - Primary Care Provider (PCP)										
a Md Practitioner - Primary Care Provider (PCP) C </td <td>Chaudhry Mohammad R Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Chaudhry Mohammad R Md	Practitioner - Primary Care Provider (PCP)										
a Md Practitioner - Primary Care Provider (PCP) Image: Control of the	Lugina Sergey V Do	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
sal Pc Practitioner - Primary Care Provider (PCP) Image: Control of the practition of the practitio	Paige Joquetta Deshea Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
him Md Practitioner - Primary Care Provider (PCP) V	Yelena Vayntrub Medical Pc	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
him Md Practitioner - Primary Care Provider (PCP)	Altman Stuart J Md	Practitioner - Primary Care Provider (PCP)										
naz Joachim Md Practitioner - Primary Care Provider (PCP) V	Wu Benjamin Zibin Md	Practitioner - Primary Care Provider (PCP)	<	~	<	<	<	<	<	<		
Mario Practitioner - Primary Care Provider (PCP) V <td>Lukban Farahnaz Joachim Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td></td> <td></td>	Lukban Farahnaz Joachim Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
nthia Practitioner - Primary Care Provider (PCP) or Boado Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) V Rattan Practitioner - Primary Care Provider (PCP) Rattan Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) V Practitioner - Primary Care Provider (PCP) Ba Tun Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) V Practitioner - Primary Care Provider (PCP) V Sa Tun Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) V Sa Tun Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) V Sa Tun Practitioner - Primary Care Provider (PCP)	Saint-Laurent Mario	Practitioner - Primary Care Provider (PCP)	<	~	<	<	<	<	<	<		
or Boado Practitioner - Primary Care Provider (PCP) United States United States </td <td>Amirtharaj Cynthia</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td></td> <td></td>	Amirtharaj Cynthia	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Rattan Practitioner - Primary Care Provider (PCP) Rattan Practitioner - Primary Care Provider (PCP)	Arceo Joy Victor Boado	Practitioner - Primary Care Provider (PCP)										
Rattan Practitioner - Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V	Li Norah	Practitioner - Primary Care Provider (PCP)										
eele Practitioner - Primary Care Provider (PCP) V <th< td=""><td>Chopra Manju Rattan</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td>~</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td><td></td></th<>	Chopra Manju Rattan	Practitioner - Primary Care Provider (PCP)	<	~	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP) V<	Dumrese Danielle Lee	Practitioner - Primary Care Provider (PCP)	<	~	<	<	<	<	<	<		
Tun Practitioner - Primary Care Provider (PCP) V	Anderson Rita	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
ael S Md Practitioner - Primary Care Provider (PCP)	Leong Alfred Ba Tun	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP)	Richheimer Michael S Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
	Boyar Karyn Lee	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		



Page 304 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Provider Name Provider Name Provider Changey 2.3 2		Participating in Projects	ects									
Azie MM Procultioner - Primary Case Provider (PCP) XX XX <t< th=""><th>Provider Name</th><th>Provider Category</th><th>2.a.i</th><th>2.a.iii</th><th>2.b.iii</th><th>2.b.iv</th><th>3.a.i</th><th>3.b.i</th><th>3.d.ii</th><th>3.g.i</th><th>4.a.iii</th><th>4.c.ii</th></t<>	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Acer MM Practitioner - Primary Care Provider (PCP) CIC CIC <td>Kundu Subhendu Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td>ζ.</td> <td><</td> <td><</td> <td><</td> <td><</td> <td>ζ.</td> <td><</td> <td><</td> <td></td> <td></td>	Kundu Subhendu Md	Practitioner - Primary Care Provider (PCP)	ζ.	<	<	<	<	ζ.	<	<		
Practitioner - Primary Care Provider (PCP)	Bentsianov Marie Azer Md	Practitioner - Primary Care Provider (PCP)	ζ.	<	<	<	<	ζ.	<	<		
Beactioner - Primary Cane Provider (PCP)	Sam Mirela Md	Practitioner - Primary Care Provider (PCP)	ζ.	<	<	〈	<	ζ.	<	<		
Pacitioner - Primary Case Provider (PCP)	Setia Deepak K Md	Practitioner - Primary Care Provider (PCP)	ζ.	<	<	〈	<	ζ.	<	<		
Md Practitioner - Primary Case Provider (PCP) CX CX<	Lum George Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Mid Practitioner - Primary Cane Provider (PCP) X <td>Serje Jorge Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td></td> <td></td>	Serje Jorge Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP)	Ruzohorsky Peter Md	Practitioner - Primary Care Provider (PCP)	ζ.	<	<	<	<	ζ.	<	<		
Add Practitioner - Primary Care Provider (PCP) X <td>Harris Kenneth</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td>ζ.</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td></td> <td></td>	Harris Kenneth	Practitioner - Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	<		
Pacitioner - Primary Care Provider (PCP) C C C C C C C C C	Roze Nona Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP) X X X X X X X X X	Zbarsky Oksana Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP)	Christophe Gladys	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
h Practitioner - Primary Care Provider (PCP) V	Brutus Valerie	Practitioner - Primary Care Provider (PCP)	<	~	~	<	<	<	<	<		
h Practitioner - Primary Care Provider (PCP) Image:	Jennings Sarah	Practitioner - Primary Care Provider (PCP)										
goy Do Practitioner - Primary Care Provider (PCP) V	Hana Ehab Joseph	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Image: Control of the contro	Ged Kenneth J	Practitioner - Primary Care Provider (PCP)	<	~	<	<	<	<	<	<		
ggoy Do Practitioner - Primary Care Provider (PCP) C	Shahzad Saleem	Practitioner - Primary Care Provider (PCP)										
gory Do Practitioner - Primary Care Provider (PCP) CO CO <t< td=""><td>Badem Olga Md</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td>~</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td><td></td></t<>	Badem Olga Md	Practitioner - Primary Care Provider (PCP)	<	~	<	<	<	<	<	<		
Md Practitioner - Primary Care Provider (PCP) IV IV<	Urman Simon Gregory Do	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Health Pc Practitioner - Primary Care Provider (PCP) V <t< td=""><td>Zhukovski Dmitry Md</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td><</td><td>~</td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td><td><</td></t<>	Zhukovski Dmitry Md	Practitioner - Primary Care Provider (PCP)	<	<	~	<	<	<	<	<		<
thth Pc Practitioner - Primary Care Provider (PCP) V	Gharpure Anil Md	Practitioner - Primary Care Provider (PCP)	<	~	~	<	<	<	<	<		
Ith Pc Practitioner - Primary Care Provider (PCP) V	Lu Bing Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
s Md Practitioner - Primary Care Provider (PCP) IV IV	Parkville Medical Health Pc	Practitioner - Primary Care Provider (PCP)	<	<	~	<	<	<	<	<		
an annol Mod Practitioner - Primary Care Provider (PCP) V	D'Augustine Jean Mars Md	Practitioner - Primary Care Provider (PCP)	<	<	~	<	<	<	<	<		
rence Md Practitioner - Primary Care Provider (PCP) V <th< td=""><td>Kalanadhbhatta Vivekanand Md</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td>~</td><td>~</td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td><td></td></th<>	Kalanadhbhatta Vivekanand Md	Practitioner - Primary Care Provider (PCP)	<	~	~	<	<	<	<	<		
Ne Md Practitioner - Primary Care Provider (PCP) V V V V Practitioner - Primary Care Provider (PCP) V V V V V Practitioner - Primary Care Provider (PCP) V V V V V ko Practitioner - Primary Care Provider (PCP) V V V V V Ja Md Practitioner - Primary Care Provider (PCP) V V V V V V	Regis Rose Marie Florence Md	Practitioner - Primary Care Provider (PCP)	<	~	~	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP) V	Overstreet Nicolle Anne Md	Practitioner - Primary Care Provider (PCP)	<	<	~	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP) V<	Laroche Gladys Md	Practitioner - Primary Care Provider (PCP)	<	<	~	<	<	<	<	<		
Zagoruychenko Practitioner - Primary Care Provider (PCP) V	Brunot Emmanuel Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP)	Li Yiding	Practitioner - Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP)	Tatyana Zagoruychenko	Practitioner - Primary Care Provider (PCP)										
	Reinoso Gina Fernanda Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		



Page 305 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating in Projects	ects									_
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Wooden Roger Alan	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Kaza Gopal	Practitioner - Primary Care Provider (PCP)										
Nayak Meghna	Practitioner - Primary Care Provider (PCP)	<	〈	〈	ζ.	ζ	<	<	<		
Spencer Jade Nicole	Practitioner - Primary Care Provider (PCP)										
Chowdhury Utpal	Practitioner - Primary Care Provider (PCP)										
Mehta Parag H Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Nemon Binyomin M Do	Practitioner - Primary Care Provider (PCP)	<	<	<	ζ.	<	<	<	<		<
Begelman Nathan Pc Md	Practitioner - Primary Care Provider (PCP)	<	<	<	ζ.	<	<	<	<		
Sverkunova Lyudmila Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Vorsanger Jeffrey A	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Azbel Mark Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Edokwe Obunike O Md	Practitioner - Primary Care Provider (PCP)										
Cigliano Mary A	Practitioner - Primary Care Provider (PCP)										
Pawlik Anna Teresa Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Goldstein Steven Jay Md	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Syed Asma Md	Practitioner - Primary Care Provider (PCP)										
Royale Pediatric HIth Cre Pc	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Siu Singmay Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Mezheritsky Eleonora Md	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Wu Shuyung	Practitioner - Primary Care Provider (PCP)										
Vanegas Edgar Z Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Traube Charles Md	Practitioner - Primary Care Provider (PCP)	~	~	<	<	<	<	<	<		
Ezeagbor Anthony	Practitioner - Primary Care Provider (PCP)	<	~	<	<	<	<	<	<		
Cherchever Arkady Md	Practitioner - Primary Care Provider (PCP)										
Fahimuddin Muhammad Md	Practitioner - Primary Care Provider (PCP)	~	~	<	<	<	<	<	<		
Andre Shani Nicole	Practitioner - Primary Care Provider (PCP)	<	~	<	<	<	<	<	<		
Mamkin Igor	Practitioner - Primary Care Provider (PCP)										
Mirzakandov Uriel	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Patel Sanjivan Vishnubhai Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Pellegrini Richard Andrew Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Mc Millan George A M Md	Practitioner - Primary Care Provider (PCP)										



Page 306 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Practitioner - Primary Care Provider (PCP)	Provider Name	Participating in Projects Provider Category 2	rojects _{2.a.i}	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Pacilitions - Primary Care Provider (PCP)		Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Preditioner - Primary Care Provider (PCP)	Morgan Julie M Md	Practitioner - Primary Care Provider (PCP)	<	ζ.	<	<	〈	\	<	〈			
Practitioner - Primary Case Provider (PCP)	Stein Rivka Y Md	Practitioner - Primary Care Provider (PCP)	<	〈	<	<	〈	〈	<	<			
Md Practitioner - Primary Care Provider (PCP) X <td>Rufai Olusanya Alaba Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td>ζ.</td> <td><</td> <td><</td> <td>\</td> <td>〈</td> <td>ζ.</td> <td>〈</td> <td></td> <td></td> <td></td>	Rufai Olusanya Alaba Md	Practitioner - Primary Care Provider (PCP)	<	ζ.	<	<	\	〈	ζ.	〈			
Mid Practitioner - Primary Care Provider (PCP) V <td>Levy Eduard Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td><</td> <td><</td> <td>ζ.</td> <td>〈</td> <td><</td> <td>ζ.</td> <td></td> <td></td> <td></td>	Levy Eduard Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	ζ.	〈	<	ζ.			
Practitioner - Primary Care Provider (PCP) X	Majumder Mujibur Rahman Md	Practitioner - Primary Care Provider (PCP)											
Practitioner - Primary Care Provider (PCP)	Shusterman Arkadiy Md	Practitioner - Primary Care Provider (PCP)	<	ζ.	<	<	〈	<	<	ζ.			
Practitioner - Primary Care Provider (PCP) X	Khodabakhsh Saeid Md	Practitioner - Primary Care Provider (PCP)											
Practitioner - Primary Care Provider (PCP) X	Jasty Babu N Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	ζ.	<	<	ζ.			
Practitioner - Primary Care Provider (PCP)	Kohli Rattanjit Singh	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Practitioner - Primary Case Provider (PCP) X	Hayes Leslie Allyson Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	~	<	<	<			
Practitioner - Primary Care Provider (PCP) Practitioner - Primary	Barkan Anatole	Practitioner - Primary Care Provider (PCP)	<	<	<	~	~	<	<	<			
Practitioner - Primary Care Provider (PCP) Practitioner - Primary	Mao Yongming Md	Practitioner - Primary Care Provider (PCP)											
Practitioner - Primary Care Provider (PCP) X	Anthony Martha Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	~	<	<	<			
Practitioner - Primary Care Provider (PCP) Practitioner - Primary	Gandhi Swati Anant Md	Practitioner - Primary Care Provider (PCP)											
Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP)<	Baez Daysi Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Practitioner - Primary Care Provider (PCP) Practitioner - Primary	Lo Peter Y Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Practitioner - Primary Care Provider (PCP) V	Pertsovsky Yuriy	Practitioner - Primary Care Provider (PCP)											
Practitioner - Primary Care Provider (PCP) Practitioner - Primary	Kim Joo S Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Practitioner - Primary Care Provider (PCP) V V V V Practitioner - Primary Care Provider (PCP) V V V V V Practitioner - Primary Care Provider (PCP) V V V V V V Practitioner - Primary Care Provider (PCP) V V V V V V V Practitioner - Primary Care Provider (PCP) V <td>Demoz Abraham Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td></td> <td></td> <td></td>	Demoz Abraham Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Practitioner - Primary Care Provider (PCP) V	Hussein Elsayed Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Practitioner - Primary Care Provider (PCP) X<	Chhabra Manoj Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Practitioner - Primary Care Provider (PCP) V	Jason Esses Md	Practitioner - Primary Care Provider (PCP)											
tr Practitioner - Primary Care Provider (PCP) tr Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) V Practitioner - Primary Care Provider (PCP)	Advance Medical Office Pc	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Practitioner - Primary Care Provider (PCP)	Gerges Salwa Mikhail Md	Practitioner - Primary Care Provider (PCP)	<	<	<	~	~	<	<	<			
H Md Practitioner - Primary Care Provider (PCP) V </td <td>Brooklyn Plaza Medical Ctr</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td><</td> <td><</td> <td>~</td> <td><</td> <td><</td> <td><</td> <td></td> <td></td> <td></td>	Brooklyn Plaza Medical Ctr	Practitioner - Primary Care Provider (PCP)	<	<	<	<	~	<	<	<			
H Md Practitioner - Primary Care Provider (PCP) d </td <td>Tsatskin Feliks Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td></td> <td></td> <td></td>	Tsatskin Feliks Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Practitioner - Primary Care Provider (PCP)	Thelusmond Louis H Md	Practitioner - Primary Care Provider (PCP)											
Md Practitioner - Primary Care Provider (PCP) V <td>Tefera Fekade Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Tefera Fekade Md	Practitioner - Primary Care Provider (PCP)											
Practitioner - Primary Care Provider (PCP)	Tangal Hetal P Md	Practitioner - Primary Care Provider (PCP)											
	Akker Eleonora	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			



Page 307 of 639 **Run Date**: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Product Name Rouds Maria Product Name Productic Changeyox 24.1 24.11		Participating in Projects	cts									
Lobotion Mode Proceditions - Primacy Cane Provides (PCP) C	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Maculatione Mall Precibioner Primary Cana Provider (PCP)	Nelson Karen Rudd Md	Practitioner - Primary Care Provider (PCP)	〈	<	<	〈	<	<	<	<		
Mat Ward Martin	Francis Charles Jerome Md	Practitioner - Primary Care Provider (PCP)	ζ	<	<	\	<	<	<	<		
Rikld Practitioner - Primary Case Provider (PCP) V	Chawla Preety Md	Practitioner - Primary Care Provider (PCP)										
Inal Mod Preactioner - Primary Case Provider (PCP) IX IX <t< td=""><td>Orellana Jorge R Md</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td>~</td><td>~</td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td><td></td></t<>	Orellana Jorge R Md	Practitioner - Primary Care Provider (PCP)	<	~	~	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP)	Husain Syed Ajmal Md	Practitioner - Primary Care Provider (PCP)	ζ.	<	<	〈	<	<	<	<		
OgenO C MMd Practitioner - Primary Case Provider (PCP) X	Co Carmen G	Practitioner - Primary Care Provider (PCP)	<	~	~	ζ.	<	<	<	<		
Practitioner - Primary Case Provider (PCP) X	Tumminello Calogero C Md	Practitioner - Primary Care Provider (PCP)	ζ.	<	<	〈	<	<	<	<		
Practitioner - Primary Care Provider (PCP) C. C. C. C. C. C. C. C	Nasr Sherif	Practitioner - Primary Care Provider (PCP)	<	~	~	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP) X	Bastien Linda	Practitioner - Primary Care Provider (PCP)	<	~	~	<	<	<	<	<		
min Tolol Md Practitioner - Primary Care Provider (PCP) Image (PCP)	Khabyeh Shaya	Practitioner - Primary Care Provider (PCP)	<	~	~	<	<	<	<	<		
gammistab Md Practitioner - Primary Case Provider (PCP) IX	Sentome Valdemir Toloi Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
tige G MM Practitioner - Primary Care Provider (PCP) X <t< td=""><td>Bhattacharya Sarmistha Md</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td>~</td><td>~</td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td><td></td></t<>	Bhattacharya Sarmistha Md	Practitioner - Primary Care Provider (PCP)	<	~	~	<	<	<	<	<		
ash Suyya Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP)	Neiderman George G Md	Practitioner - Primary Care Provider (PCP)	<	~	~	<	<	<	<	<		
Mid Practitioner - Primary Care Provider (PCP) Image: Control of the CPCP) Image:	Kancherla Prakash Surya	Practitioner - Primary Care Provider (PCP)	<	<	<	~	<	<	<	<		
Mid Practitioner - Primary Care Provider (PCP) Image:	Alwani Abdulla Md	Practitioner - Primary Care Provider (PCP)	<	~	~	~	<	<	<	<		
Interior Practitioner - Primary Care Provider (PCP) Image: Control of the provider (PCP)	Taitt Michael R Md	Practitioner - Primary Care Provider (PCP)										
na Practitioner - Primary Care Provider (PCP) Image:	Edwards Ayisha Tene	Practitioner - Primary Care Provider (PCP)	<	~	~	~	<	<	<	<		
Mid Practitioner - Primary Care Provider (PCP) Image: Note of the pri	Roshchina Yelena	Practitioner - Primary Care Provider (PCP)	<	~	~	<	<	<	<	<		
Md Practitioner - Primary Care Provider (PCP) V <td>Meng Gang Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td>~</td> <td>~</td> <td>~</td> <td><</td> <td><</td> <td><</td> <td><</td> <td></td> <td></td>	Meng Gang Md	Practitioner - Primary Care Provider (PCP)	<	~	~	~	<	<	<	<		
Md Practitioner - Primary Care Provider (PCP) Image (PCP)	Shimonov Josef Md	Practitioner - Primary Care Provider (PCP)	<	~	~	~	<	<	<	<		
hung Md Practitioner - Primary Care Provider (PCP) Image: Control of the control of	Agdere Levon Md	Practitioner - Primary Care Provider (PCP)										
Illa Md Pc Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider Provider (PCP) Image: Care Provider PCP) Image: Care Provider PCP) Image: Care Provider PCP) Image: Care PCP) Ima	Chan Enoch Chung Md	Practitioner - Primary Care Provider (PCP)	<	<	<	~	<	<	<	<		
Md Practitioner - Primary Care Provider (PCP) Image:	Shustarovich Alla Md Pc	Practitioner - Primary Care Provider (PCP)	<	<	<	~	<	<	<	<		
hesh Kumar Md Practitioner - Primary Care Provider (PCP) SM Shah Alam Md Practitioner - Primary Care Provider (PCP) SM Shah Alam Md SM Shah Alam Md Practitioner - Primary Care Provider (PCP) SM Shah Alam Md SM Shah Alam Md Practitioner - Primary Care Provider (PCP) SM Shah Alam Md SM	Feygin Lazar I Md	Practitioner - Primary Care Provider (PCP)	<	<	<	~	<	<	<	<		<
k Arun Md Practitioner - Primary Care Provider (PCP) Image: Control of the provider (PCP) Image: Control of the primary Care Provider (PCP)	Krishnaiah Mahesh Kumar Md	Practitioner - Primary Care Provider (PCP)										
S M Shah Alam Md Practitioner - Primary Care Provider (PCP) V <td>Shukla Mayank Arun Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td><</td> <td>~</td> <td><</td> <td><</td> <td><</td> <td><</td> <td></td> <td></td>	Shukla Mayank Arun Md	Practitioner - Primary Care Provider (PCP)	<	<	<	~	<	<	<	<		
Md Practitioner - Primary Care Provider (PCP) V V V V V V V V V V V V V <th< td=""><td>Chowdhury A S M Shah Alam Md</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td>~</td><td><</td><td><</td><td><</td><td><</td><td></td><td><</td></th<>	Chowdhury A S M Shah Alam Md	Practitioner - Primary Care Provider (PCP)	<	<	<	~	<	<	<	<		<
witz Md Pc Practitioner - Primary Care Provider (PCP) V	Sadacka Jack Md	Practitioner - Primary Care Provider (PCP)	<	<	<	~	<	<	<	<		
skowitz Md Pc Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP)	Thet Zeyar Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (P	George Moskowitz Md Pc	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
	Suja Vinod	Practitioner - Primary Care Provider (PCP)										



Page 308 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Farticipating in Projects	CIS									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Talerico Amanda Rae	Practitioner - Primary Care Provider (PCP)										
Gazzara Paul C Md	Practitioner - Primary Care Provider (PCP)	<	<	ζ.	ζ.	<	<	<	<		
lda Joseph Richard	Practitioner - Primary Care Provider (PCP)										
Milos Jovan Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		<
Eichler Harold L Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Stimler Pamela Ruth Md	Practitioner - Primary Care Provider (PCP)	<	<	ζ.	ζ.	<	<	ζ.	<		
Ofem Ajah Physician Pc	Practitioner - Primary Care Provider (PCP)	<	<	ζ.	ζ	ζ	ζ.	ζ	<		
Guillaume A Jacques Md	Practitioner - Primary Care Provider (PCP)										
Urena Andres F Md	Practitioner - Primary Care Provider (PCP)	<	<	ζ.	ζ.	<	<	ζ.	<		
Waseem Tariq Md	Practitioner - Primary Care Provider (PCP)										
Fein Elie	Practitioner - Primary Care Provider (PCP)										
Robinson Sandra A Md	Practitioner - Primary Care Provider (PCP)										
Weintraub Howard Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Gozun Benjamin V G Jr Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Broadway Dallas	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Tauqeer Ahmad	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
George Malegiannakis Physician Pc	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Greenberg Aaron Saul Md Pc	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Niaz Mohammad Khalid Md	Practitioner - Primary Care Provider (PCP)										
Paa Remedios Caparas	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Sheu Zu-Rong Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Lebowicz Joseph	Practitioner - Primary Care Provider (PCP)										
Ye Hong Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		<
Villi Roger A Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Hariri E	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Louis Anne	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Alam Anis	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Smolar Christophe	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
He Fu Fu Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Molina Alveris Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
John Sabu Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		



Delivery System Reform Incentive Payment Project New York State Department Of Health

Page 309 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Faiticipating in Flojects	CIS									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Jean-Baptiste Dominique Md	Practitioner - Primary Care Provider (PCP)										
Destefano Paolo E Md	Practitioner - Primary Care Provider (PCP)	<	<	ζ.	<	<	<	ζ.	ζ.		
Chokshi Atul Bansilal Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	ζ.	ζ.		
Saxena Mridula Md	Practitioner - Primary Care Provider (PCP)										
Awikeh Maha Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Tayab Samia A Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	ζ.	ζ.		
Chorny Shameela Anisa Md	Practitioner - Primary Care Provider (PCP)										
Muraca Glenn J Do	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		<
Reyngold Bela Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Kini Jyoti	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Lanza Melissa Np	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Izmaylov Albert Md	Practitioner - Primary Care Provider (PCP)	<	~	<	<	<	<	<	<		
Krishnamurty Aneesa	Practitioner - Primary Care Provider (PCP)										
Bussoletti Natalee Marie	Practitioner - Primary Care Provider (PCP)										
Dumas Marie	Practitioner - Primary Care Provider (PCP)	<	~	<	<	<	<	<	<		
Reynolds Terence John Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Mueller-Morel Brigitte	Practitioner - Primary Care Provider (PCP)	<	~	<	<	<	<	<	<		
Ratner Ina Beth Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Khaski Albert	Practitioner - Primary Care Provider (PCP)	<	~	<	<	<	<	<	<		
Fish Svetlana Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Patel Harish J Md	Practitioner - Primary Care Provider (PCP)										
Rubin Aron Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Glusker Alla Do	Practitioner - Primary Care Provider (PCP)										
Avezbakiyev Boris Md	Practitioner - Primary Care Provider (PCP)										
Nnsewo Addy	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Fievre Garnes Marie Ft Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Marks Carole Md	Practitioner - Primary Care Provider (PCP)										
Gudavalli Madhu B Md	Practitioner - Primary Care Provider (PCP)										
Kumar Kusum Md	Practitioner - Primary Care Provider (PCP)										
Marie-Nirva Blaise	Practitioner - Primary Care Provider (PCP)										
Khan Abdul J Md	Practitioner - Primary Care Provider (PCP)										



Page 310 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Grishinna Inna Md	Practitioner - Primary Care Provider (PCP)	ζ.	ζ.	ζ.	ζ.	<	ζ.	<	<		
Zheng Xiangsheng	Practitioner - Primary Care Provider (PCP)	<	\	ζ.	ζ.	<	〈	<	<		
Jenkins Monique	Practitioner - Primary Care Provider (PCP)	<	<	<	ζ.	<	<	<	<		
Singh Jagdeep	Practitioner - Primary Care Provider (PCP)										
Tung Chung-Fai	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Meka Rajana Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Yang Nancy S L Md	Practitioner - Primary Care Provider (PCP)	<	<	<	ζ.	<	<	<	<		
Hudson Juliet Elizabeth	Practitioner - Primary Care Provider (PCP)										
Mclendon Lucia Cogswell	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Hall Tami L	Practitioner - Primary Care Provider (PCP)	~	~	<	<	<	<	<	<		
Dubroff Jerome Martin Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Donsky Dmitry Gregory Md	Practitioner - Primary Care Provider (PCP)										
Gulati Gagan Jagdish Md	Practitioner - Primary Care Provider (PCP)										
Tong Shiwei Md	Practitioner - Primary Care Provider (PCP)	~	~	<	<	<	<	<	<		
Saleh Anthony G Md	Practitioner - Primary Care Provider (PCP)	~	~	<	<	<	<	<	<		
Ajah Onyemachi George Md	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Ramone Jesi Anthony	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Alleyne Denise	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Dick Jeffrey M Md	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Ahamed Jahid Md	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Hill Keran	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Davydov Angela Md	Practitioner - Primary Care Provider (PCP)	~	~	<	<	<	<	<	<		
Bober Alan A Md	Practitioner - Primary Care Provider (PCP)										
Mansouri Giti	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Lipner Henry I Md	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Wu Lih Lih Md	Practitioner - Primary Care Provider (PCP)	~	~	<	<	<	<	<	<		<
Coulanges Kina	Practitioner - Primary Care Provider (PCP)										
Daniel Cary	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Nison Leviyevich Badalov	Practitioner - Primary Care Provider (PCP)										
Cheng King Shek Eric Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Costley-Hoke Karen M Md	Practitioner - Primary Care Provider (PCP)										



Page 311 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Korneeva-Vladimirsky Irina Lvovna
									Practitioner - Primary Care Provider (PCP)	Paras Christos
	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Limage Magalie Md
	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Lutas Elizabeth Mary Md
									Practitioner - Primary Care Provider (PCP)	Suk Debbie Md
	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Gershkovich Galina Md
									Practitioner - Primary Care Provider (PCP)	Ladogana Loredana E Md
<	<	<	<	<	<	<	<	ζ.	Practitioner - Primary Care Provider (PCP)	Amin Hossam Hassan Md
	<	<	<	<	<	<	<	ζ.	Practitioner - Primary Care Provider (PCP)	Drukman Liliya Md
	<	<	<	<	<	<	<	ζ.	Practitioner - Primary Care Provider (PCP)	Kane Alvin H Md
	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Koplow Melvin David Md
	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Young Clifford Md
	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Kabariti Jack
									Practitioner - Primary Care Provider (PCP)	Michnovicz Jon J Md
	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Miller Hanan G Md
									Practitioner - Primary Care Provider (PCP)	Smaldone Lauren
	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Agyeman Michael O
	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Charles Pericles Claude Aline
	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Gorelik Anna
	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Kanahara Satoko
									Practitioner - Primary Care Provider (PCP)	Pimsler Mason
	<	~	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Joseph Myriam
	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Theodore Ginette Np
	<	~	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Villacob-Roca Raul Jose
	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Zaheer Ahmed M.D.
	<	~	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Lapin Seth Md
	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Sumner Jonathan H Md
	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Khotsyna Margarita Md
	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Rafiaa Amer
	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Hameed Rizwanullah Md
	<	~	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Hart Patricia M Md
4.a.iii 4.c.ii	3.g.i	3.d.ii	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
								ects	Participating in Projects	



Page 312 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Provide Ethron Zonn Provider Canago y		Participating in Projects	ects									
Practitioner - Primary Care Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
AMM Practitioner - Primary Care Provider (PCP) AMM Practitioner - Primary Care Provider (PCP) Do Practitioner - Primary Care Provider (PCP) R Md Practitioner - Primary Care Provider (PCP) R Md Practitioner - Primary Care Provider (PCP) R Md Practitioner - Primary Care Provider (PCP) R R C C C C C C C C C C C C C C C C C	Shohat Ephron Zion	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
A MAIN Practitioner - Primary Care Provider (PCP) Do Practitioner - Primary Care Provider (PCP) R MAIN Practitioner - Primary Care Provider (PCP) M M M R Main Practitioner - Primary Care Provider (PCP) M M M R Main Practitioner - Primary Care Provider (PCP) M M M R Main Practitioner - Primary Care Provider (PCP) M M M R Main Practitioner - Primary Care Provider (PCP) M M M R Main Practitioner - Primary Care Provider (PCP) M M M R Main Practitioner - Primary Care Provider (PCP) M M M M R Main Provider (PCP) M M M M M M M M M M M M M M M M M M M	Begum Shahanaz	Practitioner - Primary Care Provider (PCP)	ζ.	ζ.	<	ζ.	<	<	<	〈		
AMM Paciticone - Primary Care Provider (PCP) Do Paciticone - Primary Care Provider (PCP) Do Paciticone - Primary Care Provider (PCP) Braditicone - Primary Care Provider (PCP) C V V V V V V V V V V V V V V V V V V	Abayev Vyachislav	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Cane Provider (PCP)	Adeyemi Babatunde A Md	Practitioner - Primary Care Provider (PCP)										
DDO Practitioner - Primary Care Provider (PCP) ✓ </td <td>Spivak Svetlana Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td>ζ.</td> <td>ζ.</td> <td><</td> <td>ζ.</td> <td><</td> <td>ζ.</td> <td><</td> <td><</td> <td></td> <td></td>	Spivak Svetlana Md	Practitioner - Primary Care Provider (PCP)	ζ.	ζ.	<	ζ.	<	ζ.	<	<		
R MMd Pacitioner - Primary Cane Provider (PCP) Id Pacitioner - Primary Cane Provider (PCP) Pacitioner - Primary Cane Provider (PCP) L C MMd Pacitioner - Primary Cane Provider (PCP) Pacitioner - Primary Cane Provider (PCP) J Pacitioner - Primary Cane Provider (PCP) Md W W W W W W W W W W W W W W W W W W W	Barnes Landis Lloyd Do	Practitioner - Primary Care Provider (PCP)										
Bractitioner - Primary Clare Provider (PCP) C.	Zakaria Muhammad R Md	Practitioner - Primary Care Provider (PCP)	ζ.	ζ.	<	ζ.	<	ζ.	<	<		
behaltioner - Primary Carle Provider (PCP) IX IX<	Gonzales Sylvia A Md	Practitioner - Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP)	Lefevre Lionel Md	Practitioner - Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	<		
d d Practitioner - Primary Case Provider (PCP) X <td>Gold Marji Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td></td> <td></td>	Gold Marji Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Bractitioner - Primary Care Provider (PCP)	Rosman Howard J Pc Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
d d Practitioner - Primary Care Provider (PCP) X <td>Schulman Robert Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Schulman Robert Md	Practitioner - Primary Care Provider (PCP)										
wonne Practitioner - Primary Care Provider (PCP) V<	Powers Thomas J Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
athleen Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Im	Alexis-Cherenfant Yvonne	Practitioner - Primary Care Provider (PCP)										
Id Practitioner - Primary Care Provider (PCP) C <td>Mulle Anne Marie Kathleen</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td>~</td> <td></td> <td></td>	Mulle Anne Marie Kathleen	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
Inditioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the provider Control of the practitioner - Primary Care Provider (PCP) Image: Control of the provider Control of the practitioner - Primary Care Provider (PCP) Image: Control of the provider Control of the practitioner - Primary Care Provider (PCP) Image: Control of the provider Control of the practitioner - Primary Care Provider (PCP) Image: Control of the provider Control of the practitioner - Primary Care Provider (PCP) Image: Control of the provider Control of the provider Control of the practitioner - Primary Care Provider (PCP) Image: Control of the provider Control of the provider Control of the practitioner - Primary Care Provider (PCP) Image: Control of the provider Control of the provider Control of the practitioner - Primary Care Provider (PCP) Image: Control of the provider Cont	Idelevitch Nathalia Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
I Mid Practitioner - Primary Care Provider (PCP) IX	Chen Jason Chih	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
Md Practitioner - Primary Care Provider (PCP) X <td>Benjamin Aline Saad Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td>~</td> <td></td> <td></td>	Benjamin Aline Saad Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
d Practitioner - Primary Care Provider (PCP) V	Zhang Zhiguang Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		<
Practitioner - Primary Care Provider (PCP) V	Escher Jeffrey Ethan Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
Ind Practitioner - Primary Care Provider (PCP) Image:	Chou Rick Han Do	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Idd Practitioner - Primary Care Provider (PCP) Image: Care PCP) Image: Care PCP) <t< td=""><td>Balikcioglu Abdo Md</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td>~</td><td><</td><td><</td><td><</td><td><</td><td><</td><td>~</td><td></td><td></td></t<>	Balikcioglu Abdo Md	Practitioner - Primary Care Provider (PCP)	<	~	<	<	<	<	<	~		
Id Practitioner - Primary Care Provider (PCP) Image:	Tsirlin Marat Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
Practitioner - Primary Care Provider (PCP) W	Cofsky Richard David Md	Practitioner - Primary Care Provider (PCP)										
h Md Practitioner - Primary Care Provider (PCP) Image: Color of the color of t	Vinograd Alexander Md	Practitioner - Primary Care Provider (PCP)	<	~	<	<	<	<	<	~		
n Practitioner - Primary Care Provider (PCP) V<	Khan Nasrullah Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	~	<	~		
Practitioner - Primary Care Provider (PCP) Image: Company Care Provider (PCP) Image:	Ripa Boris Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
Practitioner - Primary Care Provider (PCP) V<	Rahmani Rabin	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Shearer Lee	Practitioner - Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP)	Hutt Melissa	Practitioner - Primary Care Provider (PCP)	ζ.	<	<	ζ.	<	<	<	<		
	Summers Rebecca	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		




Page 313 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Jayanti Ravi Kumar	Practitioner - Primary Care Provider (PCP)										
Baird Sara	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Mcgibbon Jacqueline Hayles	Practitioner - Primary Care Provider (PCP)										
El-Hennawy Yasser Sayed Md	Practitioner - Primary Care Provider (PCP)	~	<	<	<	〈	<	ζ.	<		
Tsinker Mark Md	Practitioner - Primary Care Provider (PCP)										
Rathan Allison P Md	Practitioner - Primary Care Provider (PCP)	<	ζ.	<	<	ζ.	<	〈	<		
Leviashuili Natela Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	〈	<	〈	<		
Chin James Md	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Garcia Leonda B Md Pc	Practitioner - Primary Care Provider (PCP)									Ì	
Mcgrory Patrick Simon	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Mamtora Pankaj Kanji Md	Practitioner - Primary Care Provider (PCP)										
Aguilh-Figaro Toycina	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Chowdhury Suparna Md	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Reddy Gaddam Md	Practitioner - Primary Care Provider (PCP)										
Patin Michael	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Choudhry Samina Aftab	Practitioner - Primary Care Provider (PCP)										
Benrath Michelle	Practitioner - Primary Care Provider (PCP)										
Poomkudy Liz	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Paul Henry Robert Md	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Glodowski Luis Md	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Tariq Muhammad Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Tan Kathy S Md	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		<
Wexelman Warren J Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Roth Diana Md	Practitioner - Primary Care Provider (PCP)										
Masub Hosneara Md	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Glick Arthur A	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Zaman Mohammad Hamiduz Md	Practitioner - Primary Care Provider (PCP)										
Robinson Roberto H Quinonez Md	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Steven M Soued Md Pc	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Chan Raymond	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Sasvari Judit	Practitioner - Primary Care Provider (PCP)										



Page 314 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Provider Name Provider Casegory 2a1 2a1 2a1 2a2		Participating in Projects	cts									
Phaciticone - Primary Cane Provider (PCP) CI CI </th <th>Provider Name</th> <th>Provider Category</th> <th>2.a.i</th> <th>2.a.iii</th> <th>2.b.iii</th> <th>2.b.iv</th> <th>3.a.i</th> <th>3.b.i</th> <th>3.d.ii</th> <th>3.g.i</th> <th>4.a.iii</th> <th>4.c.ii</th>	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Practitioner - Primary Care Provider (PCP)	Chan Anna	Practitioner - Primary Care Provider (PCP)	<	<	~	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP)	Rochelin Fleurgin	Practitioner - Primary Care Provider (PCP)	<	<	~	<	<	<	<	<		
Practitioner - Primary Cate Provider (PCP)	Park Eunie	Practitioner - Primary Care Provider (PCP)	ζ.	ζ.	<	〈	<	ζ.	ζ.	ζ		
Practitioner - Primary Case Provider (PCP) V	Jean-Calixte Victoria	Practitioner - Primary Care Provider (PCP)	〈	ζ.	<	\	<	ζ.	ζ.	〈		
Pacitioner - Primary Care Provider (PCP)	Jaime Maria Isabel	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) C C C C C C C C C	English Cary Md	Practitioner - Primary Care Provider (PCP)	<	<	~	<	<	<	<	<		
yy Practitioner - Primary Care Provider (PCP) Nohammad Practitioner - Primary Care Provider (PCP) Practitio	Geo Medical Care Pc	Practitioner - Primary Care Provider (PCP)	<	<	~	<	<	ζ.	<	<		
Practitioner - Primary Care Provider (PCP)	Medina-Kreppein Daisy	Practitioner - Primary Care Provider (PCP)	<	<	~	<	<	ζ.	<	<		
Md Pc Practitioner - Primary Care Provider (PCP) X<	Mangones Tania Md	Practitioner - Primary Care Provider (PCP)										
MM Pc Practitioner - Primary Care Provider (PCP) V<	Maje Hafiz	Practitioner - Primary Care Provider (PCP)	<	<	~	<	<	ζ.	<	<		
d Pc Practitioner - Primary Care Provider (PCP) V </td <td>Shaknovich Alexander Md Pc</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Shaknovich Alexander Md Pc	Practitioner - Primary Care Provider (PCP)										
d Pc Practitioner - Primary Care Provider (PCP) C </td <td>Codella Luanne</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td>~</td> <td>~</td> <td>~</td> <td>~</td> <td><</td> <td><</td> <td><</td> <td><</td> <td></td> <td></td>	Codella Luanne	Practitioner - Primary Care Provider (PCP)	~	~	~	~	<	<	<	<		
Practitioner - Primary Care Provider (PCP) C	Reddy Lalitha Mary Md Pc	Practitioner - Primary Care Provider (PCP)	~	~	~	~	<	<	<	<		
Practitioner - Primary Care Provider (PCP) C	Tan Shao Yue Md	Practitioner - Primary Care Provider (PCP)	~	~	<	~	<	<	<	<		<
Practitioner - Primary Care Provider (PCP) Image: Company Care Provider (PCP)	Chiu Henry C	Practitioner - Primary Care Provider (PCP)										
Co. Mid Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Im	Grutman Gennadiy	Practitioner - Primary Care Provider (PCP)	~	~	~	<	<	<	<	<		
Co Md Practitioner - Primary Care Provider (PCP) Company	Persaud Christine	Practitioner - Primary Care Provider (PCP)										
Z P C Md Practitioner - Primary Care Provider (PCP) V <th< td=""><td>Moskovits Norbert Md</td><td>Practitioner - Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Moskovits Norbert Md	Practitioner - Primary Care Provider (PCP)										
en Mohammad Practitioner - Primary Care Provider (PCP) IV	Coopersmith Ilene Z Pc Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<	<	<	<	<		
Do Practitioner - Primary Care Provider (PCP) V <td>Miarrostami Rameen Mohammad</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td>~</td> <td>~</td> <td>~</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td></td> <td></td>	Miarrostami Rameen Mohammad	Practitioner - Primary Care Provider (PCP)	~	~	~	<	<	<	<	<		
Do Practitioner - Primary Care Provider (PCP) Image:	Kozlov Natalya	Practitioner - Primary Care Provider (PCP)	~	~	~	<	<	<	<	<		
chael O Md Practitioner - Primary Care Provider (PCP) SC SC <td>Kramskiy Tamara Do</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td>~</td> <td>~</td> <td>~</td> <td>~</td> <td><</td> <td><</td> <td><</td> <td><</td> <td></td> <td></td>	Kramskiy Tamara Do	Practitioner - Primary Care Provider (PCP)	~	~	~	~	<	<	<	<		
chael O Md Practitioner - Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V	Guerin Craig Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) V	Abbey Mensah Michael O Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP	Carmili David Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	<	<	<	<		
Practitioner - Primary Care Provider (PCP) V<	Richards Judith	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) Image: Care PCP) Image: Care P	Shtern Yana	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Malieckal Jubil Md	Practitioner - Primary Care Provider (PCP)	~	~	<	~	<	<	<	<		
anko Md Practitioner - Primary Care Provider (PCP)	Punj Sonia X	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	ζ.	<	<		
Practitioner - Primary Care Provider (PCP)	Brown Suzette Natasha	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
	Kateryna Perevoznychenko Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		



R

Page 315 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Provider Name Provider Chappy Case Provider (PEP) Za Za Za Za Za Za Za Z		Participating in Projects	ects									
Obligania Paraditionar - Primary Cane Provider (PCP) X <t< th=""><th>Provider Name</th><th>Provider Category</th><th>2.a.i</th><th>2.a.iii</th><th>2.b.iii</th><th>2.b.iv</th><th>3.a.i</th><th>3.b.i</th><th>3.d.ii</th><th>3.g.i</th><th>4.a.iii</th><th>4.c.ii</th></t<>	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Holson SIdd Practitioner - Primary Case Provider (PCP) X	Serrano Ileana	Practitioner - Primary Care Provider (PCP)	ζ.	ζ.	ζ.	<	<	<	ζ.	<		
Collam Nyceh Mod Practitioner - Primacy Case Provider (PCP) IX	Hector Holson S Md	Practitioner - Primary Care Provider (PCP)	ζ.	ζ.	ζ.	<	〈	<	ζ.	<		
Six Michale Practitioner (PCP) C	Gitelis Chaim Aryeh Md	Practitioner - Primary Care Provider (PCP)	ζ.	ζ.	ζ.	<	〈	<	ζ.	〈		
Prince Care Medical Pe. Practitioner - Primary Care Provider (PCP) X </td <td>Samuels Michelle</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Samuels Michelle	Practitioner - Primary Care Provider (PCP)										
Condright Mod Practitioner - Primary Care Provider (PCP) XX	Janice Prime Care Medical Pc	Practitioner - Primary Care Provider (PCP)	<	ζ.	ζ.	<	<	<	ζ.	<		
Kabenzion Md Practitioner - Primary Cane Provider (PCP) C	Katz Victoria Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Francists Patalitioner - Primary Care Provider (PCP) IV	Sacolick Benzion Md	Practitioner - Primary Care Provider (PCP)	<	ζ.	ζ.	<	<	<	ζ.	<		
ww.Deate.Zewage Md Practitioner - Primary Care Provider (PCP) W W W W W W W W W W W W W W W W W W W	Devito Francis	Practitioner - Primary Care Provider (PCP)	<	<	ζ.	<	<	<	<	<		
multi Wall Mid Practitioner - Primary Care Provider (PCP) IX	Shiferaw-Deribe Zewge Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
an Howard M Md Practitioner - Primary Care Provider (PCP) C	Lau Cheuk Wai Md	Practitioner - Primary Care Provider (PCP)	<	<	ζ.	<	<	<	<	<		
Monica Md Practitioner - Primary Care Provider (PCP) V <t< td=""><td>Feldman Howard M Md</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td><td></td></t<>	Feldman Howard M Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Inhmad Physician Pc Practitioner - Primary Care Provider (PCP) X	Ghitan Monica Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
David Matthew Md Practitioner - Primary Care Provider (PCP) IX	Syed Ahmad Physician Pc	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Ith Medical Center Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP)	Klein David Matthew Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
alit Mohan Md Practitioner - Primary Care Provider (PCP) IX	Interfaith Medical Center	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Neeraj Md Practitioner - Primary Care Provider (PCP) C <t< td=""><td>Seth Lalit Mohan Md</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td><td></td></t<>	Seth Lalit Mohan Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
kka Beata Md Practitioner - Primary Care Provider (PCP) IX	Abrol Neeraj Md	Practitioner - Primary Care Provider (PCP)										
Youssef Md Practitioner - Primary Care Provider (PCP) Company Care Provider (PCP)	Dygulska Beata Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Idean Nallasivam Md Practitioner - Primary Care Provider (PCP) Composition (PCP) C	Alraei Youssef Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Romina Practitioner - Primary Care Provider (PCP) V	Vamadevan Nallasivam Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP) Brande Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Wilfrid Md Practitioner - Primary Care Provider (PCP) Wilfrid Md Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provid	Barros Romina	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Ali Mir	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP)	Fox Kelita Louise	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP) V V V V V Practitioner - Primary Care Provider (PCP) V V V V V V Practitioner - Primary Care Provider (PCP) V V V V V V V Practitioner - Primary Care Provider (PCP) V V V V V V V Practitioner - Primary Care Provider (PCP) V <td>Brown Brande</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Brown Brande	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Herard Wilfrid Md	Practitioner - Primary Care Provider (PCP)	<	<	~	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP)	Wolf Lawrence Benjamin Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP)	Hellman Jack S Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP)	Peng Jinpeng Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Ad Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP)	Moshenyat Yitzchak Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Borgen Elliot Jay Md	Practitioner - Primary Care Provider (PCP)										
	Grunzweig Milton J Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		



Page 316 of 639 **Run Date**: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Product Name Product Name Product Canagoyy 2.3		Participating in Projects	ts									
Orgulary Mod Placatitioner - Primany Care Provider (PCP) W CW	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Practitioner - Primary Care Provider (PCP)	Filipov Panayot Gueorguiev Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Bludoy Boris	Practitioner - Primary Care Provider (PCP)	<	〈	ζ.	\	<	<	<	〈		
In MMA Pacititioner - Primary Cane Provider (PCP) IX IX <th< td=""><td>Moise Wesner Md</td><td>Practitioner - Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Moise Wesner Md	Practitioner - Primary Care Provider (PCP)										
Pacilitioner - Primary Case Provider (PCP) C C C C C C C C C	Pelzman Fred Nathan Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Primary Case Provider (PCP)	Petros Jessica Theresa	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
artics R Practitioner - Primary Care Provider (PCP) X <th< td=""><td>Hodgson Sybil Md</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td><td></td></th<>	Hodgson Sybil Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP) X		Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP) X	Polese Hunter G	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP)	Baraya Edgar F Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
c Practitioner - Primary Care Provider (PCP) V	Josovitz Michael Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Md Practitioner - Primary Care Provider (PCP) X <td>Krotowski Mark H Md Pc</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Krotowski Mark H Md Pc	Practitioner - Primary Care Provider (PCP)										
Mid Practitioner - Primary Care Provider (PCP) Image: Continuous of the continuou	Gough James W Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Md Practitioner - Primary Care Provider (PCP) Image:	Toumanova Raisa Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Add Practitioner - Primary Care Provider (PCP) Image:	Farooqui Syeda Saleha Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Ann Practitioner - Primary Care Provider (PCP) Common Series Practitioner - Primary Care Provider (PCP) Common Series	Ednalino Linda Edano Md	Practitioner - Primary Care Provider (PCP)	<	<	<	~	<	<	<	<		
B Practitioner - Primary Care Provider (PCP) ✓ <td>Sedlis Singer Elizabeth Ann</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Sedlis Singer Elizabeth Ann	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) W	Chigurupati Raveendra B	Practitioner - Primary Care Provider (PCP)	<	<	<	~	<	<	<	<		
Practitioner - Primary Care Provider (PCP) C	Charnow Noemi	Practitioner - Primary Care Provider (PCP)	<	<	<	~	<	<	<	<		
Practitioner - Primary Care Provider (PCP) V	Berger Barbara J Md	Practitioner - Primary Care Provider (PCP)	<	<	<	~	<	<	<	<		
Practitioner - Primary Care Provider (PCP) V V V V Md Practitioner - Primary Care Provider (PCP) V V V V V Md Practitioner - Primary Care Provider (PCP) V V V V V V Md Practitioner - Primary Care Provider (PCP) V V V V V V V V Md Practitioner - Primary Care Provider (PCP) V	Stolyar Edward B Do	Practitioner - Primary Care Provider (PCP)	<	<	<	~	<	<	<	<		
And Practitioner - Primary Care Provider (PCP) V <td>Sinha Rabindra P Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td><</td> <td>~</td> <td><</td> <td><</td> <td><</td> <td><</td> <td></td> <td></td>	Sinha Rabindra P Md	Practitioner - Primary Care Provider (PCP)	<	<	<	~	<	<	<	<		
Add Practitioner - Primary Care Provider (PCP) C <td>Sholomon Josif Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td><</td> <td>~</td> <td><</td> <td><</td> <td><</td> <td><</td> <td></td> <td><</td>	Sholomon Josif Md	Practitioner - Primary Care Provider (PCP)	<	<	<	~	<	<	<	<		<
d Practitioner - Primary Care Provider (PCP) V	Alerte Marc Antoine R Md	Practitioner - Primary Care Provider (PCP)	<	<	<	~	<	<	<	<		
Practitioner - Primary Care Provider (PCP) V<	Robertson Virginia E Md	Practitioner - Primary Care Provider (PCP)	<	<	<	~	<	<	<	<		
sp Practitioner - Primary Care Provider (PCP) IV	Shah Sumatilal C Md	Practitioner - Primary Care Provider (PCP)	<	<	<	~	<	<	<	<		
Practitioner - Primary Care Provider (PCP) V<	Morales Susan Rita Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP) Image: Care PCP) Image: Care	New York Methodist Hosp	Practitioner - Primary Care Provider (PCP)	<	<	<	~	<	<	<	<		
Practitioner - Primary Care Provider (PCP)	Thwin Malar	Practitioner - Primary Care Provider (PCP)										
Md Practitioner - Primary Care Provider (PCP) IVI I	Vornovitskiy Sana	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (P	Chan Robin Y C Md	Practitioner - Primary Care Provider (PCP)	<	<	<	~	<	<	<	<		
	Reddy Sarath Md	Practitioner - Primary Care Provider (PCP)										



Page 317 of 639 **Run Date**: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Mardach Dali Chakhvashvilli	Practitioner - Primary Care Provider (PCP)	〈	<	<	〈	<	<	<	<		
Trauber David R Md	Practitioner - Primary Care Provider (PCP)	ζ.	ζ.	ζ.	ζ.	<	<	<	ζ.		
Chow Grace A Md	Practitioner - Primary Care Provider (PCP)	ζ.	<	ζ.	ζ.	<	<	<	<		
Paul Joseph Hubert Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Arya Yashpal Md	Practitioner - Primary Care Provider (PCP)	ζ.	〈	〈	ζ.	<	<	<	ζ.		
Rubin Susan	Practitioner - Primary Care Provider (PCP)	<	〈	ζ.	<	<	<	<	<		
Zagelbaum Yechiel Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Ezrick Edward Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Awad Mary Z Md	Practitioner - Primary Care Provider (PCP)	<	<	~	<	<	<	<	<		
Keenan Megan Theresa	Practitioner - Primary Care Provider (PCP)	<	<	~	<	<	<	<	<		
Woolard Patrisha	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Pichkadze David Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Naeem Muhammed	Practitioner - Primary Care Provider (PCP)	<	<	~	<	<	<	<	<		
De Fazio Andrew Laurence Md	Practitioner - Primary Care Provider (PCP)										
Marino John Md	Practitioner - Primary Care Provider (PCP)	<	<	~	<	<	<	<	<		
Fuchs Irina N Do	Practitioner - Primary Care Provider (PCP)	<	<	~	<	<	<	<	<		
Sarubbi A	Practitioner - Primary Care Provider (PCP)	<	<	~	<	<	<	<	<		
Ozuzu Jude Ezekwesili Md	Practitioner - Primary Care Provider (PCP)	<	<	~	<	<	<	<	<		
Pervez Rahila	Practitioner - Primary Care Provider (PCP)	<	<	~	<	<	<	<	<		
Zaki-Wahba Sherif Shaker Md	Practitioner - Primary Care Provider (PCP)										
Begun Jay R Md Pc	Practitioner - Primary Care Provider (PCP)	<	<	~	<	<	<	<	<		
Lenora Robolge A K Md	Practitioner - Primary Care Provider (PCP)										
Worrell-Pierre Rhoena	Practitioner - Primary Care Provider (PCP)										
Seitz David Elliot Md	Practitioner - Primary Care Provider (PCP)	<	<	~	<	<	<	<	<		
Mcgeachy Ogadinma Okoro	Practitioner - Primary Care Provider (PCP)	<	<	~	<	<	<	<	<		
Desa Tritia Maria	Practitioner - Primary Care Provider (PCP)										
Phillips Danielle Marie Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Giridharan Swaminathan Md	Practitioner - Primary Care Provider (PCP)	<	<	~	<	<	<	<	<		
Gambarin Boris L Md	Practitioner - Primary Care Provider (PCP)										
Alvarado Leslie	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Gelles Jeremiah M Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		



Page 318 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

										Practitioner - Primary Care Provider (PCP)	Khillan Ratesh
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Patel Rushita H Md
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Caronia Revital
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Abramov Mikhail
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Hazel Edovard Joseph Md
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Goldshteyn Natalya Md
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Vayntrub Yelena
<		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Rosenstock Paul R Md
<		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Yadegar Javid Md
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Chung Derek G Md
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Kovacs George
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Beker Alexander
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Leibowitz Jonathan S Md
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Walsh John
										Practitioner - Primary Care Provider (PCP)	Sun Wei Yue Md
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Alacha Nabil Md
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Butt Rahila Md
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Rhoden Diane
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Treyster Zoya
										Practitioner - Primary Care Provider (PCP)	Aye Chawmay
										Practitioner - Primary Care Provider (PCP)	Voynov Velko
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Fernandez Beverly A
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Kostanyan Sofya
										Practitioner - Primary Care Provider (PCP)	Desrosiers Jean Claude
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Jasty And Manvar Pc
										Practitioner - Primary Care Provider (PCP)	Arjomamd Farhad Md
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Djen Simon
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Canavire-Weber Carla C Md
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Badmajew Joanna Md
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Malhotra Subhash C Md
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Auld Clara Stringer
4.c.ii	4.a.iii	3.g.i	3.d.ii	3.b.i	3.a.i	2.b.iv	i 2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 319 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Provider Name		Participating in Projects	ects									
Bracktioner - Primary Care Provider (PCP) X	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Practitioner - Primary Care Provider (PCP)	Tan Jenny Yu	Practitioner - Primary Care Provider (PCP)	ζ.	<	<	ζ.	<	ζ.	<	ζ.		
eda Practitioner - Primary Case Provider (PCP) V <td>Partos Nancy</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td>ζ.</td> <td><</td> <td><</td> <td>ζ.</td> <td><</td> <td><</td> <td><</td> <td>ζ.</td> <td></td> <td></td>	Partos Nancy	Practitioner - Primary Care Provider (PCP)	ζ.	<	<	ζ.	<	<	<	ζ.		
delah Pacatitioner - Primary Care Provider (PCP) Image: Primary Care Provider (PCP) Image: Primary Care Provider (PCP) Image: PCP	Schaeffer Elliot	Practitioner - Primary Care Provider (PCP)	ζ.	ζ.	〈	ζ.	〈	<	<	〈		
Inith This Practitioner - Primary Case Provider (PCP) V <	Banu Qudsia Syeda	Practitioner - Primary Care Provider (PCP)										
Isbase Md Practitioner - Primary Care Provider (PCP) V <t< td=""><td>Nguyen Snow Trinh Thi</td><td>Practitioner - Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Nguyen Snow Trinh Thi	Practitioner - Primary Care Provider (PCP)										
ween Mid Practitioner - Primary Care Provider (PCP) V <th< td=""><td>Charles Michel-Jose Md</td><td>Practitioner - Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Charles Michel-Jose Md	Practitioner - Primary Care Provider (PCP)										
Id Po Practitioner - Primary Care Provider (PCP) IX	Moshenyat Reuven Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
A Mad Practitioner - Primary Care Provider (PCP) X<	Sofola Adeola Md Pc	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
A MM Practitioner - Primary Care Provider (PCP) V </td <td>Zhang Han Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td>ζ.</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td></td> <td></td>	Zhang Han Md	Practitioner - Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	<		
n Bruce Md Practitioner - Primary Case Provider (PCP)	Comrie Millicent A Md	Practitioner - Primary Care Provider (PCP)										
avid Mid Practitioner - Primary Care Provider (PCP) V <th< td=""><td>Lippman Sheldon Bruce Md</td><td>Practitioner - Primary Care Provider (PCP)</td><td>ζ.</td><td><</td><td><</td><td>ζ.</td><td><</td><td><</td><td><</td><td>ζ.</td><td></td><td></td></th<>	Lippman Sheldon Bruce Md	Practitioner - Primary Care Provider (PCP)	ζ.	<	<	ζ.	<	<	<	ζ.		
avid Mid Practitioner - Primary Care Provider (PCP) X <th< td=""><td>Hamaoui Elie Md</td><td>Practitioner - Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Hamaoui Elie Md	Practitioner - Primary Care Provider (PCP)										
Collabis Md Practitioner - Primary Care Provider (PCP) V	Styler Steven David Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
Olabisi Md Practitioner - Primary Care Provider (PCP) Cu	Levin Bella Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
akovich Practitioner - Primary Care Provider (PCP) Image: Control of the control of	Badero Oluyemi Olabisi Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
hh Practitioner - Primary Care Provider (PCP) C <td>Rafailov Danil Isakovich</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td></td> <td></td>	Rafailov Danil Isakovich	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) V </td <td>Jhagroo Omesh</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td></td> <td></td>	Jhagroo Omesh	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP) Company Care Provider (PCP)<	Xiao Peiying	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) Image: Control of the contro	Mony Vidya Krish	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) Practitioner - Primary	Laude Amy Kristin	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP) V	Fuentes-Rosales Juan	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Id Practitioner - Primary Care Provider (PCP)	Ahmed Zaheer Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
Practitioner - Primary Care Provider (PCP) V	Velasquez Luis	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
Id Practitioner - Primary Care Provider (PCP) Image: Continuor of the provider of the practition of the practitio	Banayan Bracha Leah	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Id Practitioner - Primary Care Provider (PCP) Image: Care PCP) Image: Care P	Dellatto Patricia	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
Practitioner - Primary Care Provider (PCP) V<	Tejani Furqan Hussain Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Pandya Siddharth T Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
Practitioner - Primary Care Provider (PCP) V<	Benoit Marcel M Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
A Md Practitioner - Primary Care Provider (PCP)	Jw Medical Services P C	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP)	Dioukalova Olga A Md	Practitioner - Primary Care Provider (PCP)	ζ.	<	<	ζ.	<	<	<	<		
	Berlin Arnold I Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		



Page 320 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating in Projects	cts						-			
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Reddy Vidya Mettu Md	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Cleveland Jeremiah Thomas Md	Practitioner - Primary Care Provider (PCP)										
Singh Jai P Physician Pc	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Belamy Jacquelin A Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Kofman Natalya	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Acharya Niraj N Md	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Zapata Matilde S Md	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Leers Ella Md	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Sedlackova Ludmila	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Lee Jae Yoon Md	Practitioner - Primary Care Provider (PCP)										
Jager George Michael Md	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Malhotra Madhu Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Adler Mark Kalman Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Gauvin Mila	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Lopez Clark Faafp Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Rindfuss Richard Thomas Md	Practitioner - Primary Care Provider (PCP)										
Lowe Steven David Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Gelman Steven M Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Ilyayeva Stella Md	Practitioner - Primary Care Provider (PCP)										
Siciliano Donna	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Zheng Yi Xiu	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Villamil Jose	Practitioner - Primary Care Provider (PCP)										
Thomas Johnny Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Rodriguez Carlos Adolfo Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Hp Medical Pc	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Enriquez Danilo Antonio Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Gottlieb Susan E Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Nie Guo Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Hecht Melvyn Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Fatiha Jack Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		<
Apelbaum Jack Ira Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		



Page 321 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Provider Name Provider Name Provider Canagery 2.1		Participating in Projects	jects										
MM Practitioner - Primary Care Provider (PCP) X <th>Provider Name</th> <th>Provider Category</th> <th>2.a.i</th> <th>2.a.iii</th> <th>2.b.iii</th> <th>2.b.iv</th> <th>3.a.i</th> <th>3.b.i</th> <th>3.d.ii</th> <th>3.g.i</th> <th>4.a.iii</th> <th>4.c.ii</th> <th></th>	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Mid Practitioner - Primary Care Provider (PCP) V <td>Khorets Boris A Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td></td> <td></td> <td></td>	Khorets Boris A Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
MM Pacablioner - Primary Case Provider (PCP) X	Sen Debabrata Md	Practitioner - Primary Care Provider (PCP)											
and Mad Paciditioner - Primary Care Provider (PCP) X	Cheung William Md	Practitioner - Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	<			
add Placationer - Primary Care Provider (PCP) X <td>Batikov Aleksandr Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Batikov Aleksandr Md	Practitioner - Primary Care Provider (PCP)											
d Practitioner - Primary Care Provider (PCP)	Sundaresh Mamatha Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Practitioner - Primary Care Provider (PCP)	Lazar Moshe Md	Practitioner - Primary Care Provider (PCP)	〈	<	<	<	<	<	<	<			
Lboyd Mid	Rios-Doria Raul	Practitioner - Primary Care Provider (PCP)											
Libyal Md Practitioner - Primary Case Provider (PCP) Image: Case Provider (PCP) <th< td=""><td>Taylor Camille</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td><td></td><td></td></th<>	Taylor Camille	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Nariayani Practitioner - Primary Care Provider (PCP) ✓ <	Abrons Mitchell Lloyd Md	Practitioner - Primary Care Provider (PCP)											
nn Practitioner - Primary Care Provider (PCP) 3	Natarajan Rupa Narayani	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Practitioner - Primary Care Provider (PCP)	Loqman Nasreen	Practitioner - Primary Care Provider (PCP)											
American Practitioner - Primary Care Provider (PCP) X <th< td=""><td>Tīn Hui Hing Md</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td>~</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td><td></td><td></td></th<>	Tīn Hui Hing Md	Practitioner - Primary Care Provider (PCP)	<	~	<	<	<	<	<	<			
grace Practitioner - Primary Care Provider (PCP) C<	Minn Myoe	Practitioner - Primary Care Provider (PCP)	<	~	<	<	<	<	<	<			
aniar Syed Md Practitioner - Primary Care Provider (PCP) C	Gonzalez Katherne	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
L Practitioner - Primary Care Provider (PCP) C	Abdullah Ghazanfar Syed Md	Practitioner - Primary Care Provider (PCP)	<	~	<	<	<	<	<	<			
L Practitioner - Primary Care Provider (PCP) X	Russell Mark	Practitioner - Primary Care Provider (PCP)											
Id Pilic Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) I	Walicki Celeste L	Practitioner - Primary Care Provider (PCP)	<	~	<	<	<	<	<	<			
Md Practitioner - Primary Care Provider (PCP)	Auteri Paul A Md PIIc	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Interest Name Practitioner - Primary Care Provider (PCP) Image: Practition of Practit	Rais Sharon M Md	Practitioner - Primary Care Provider (PCP)											
Md Practitioner - Primary Care Provider (PCP) V <td>Sheridan Bernadette Lizina Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td>~</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td></td> <td><</td> <td></td>	Sheridan Bernadette Lizina Md	Practitioner - Primary Care Provider (PCP)	<	~	<	<	<	<	<	<		<	
IMM Practitioner - Primary Care Provider (PCP) V <td>Lee Shuk Yi</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td>~</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td></td> <td></td> <td></td>	Lee Shuk Yi	Practitioner - Primary Care Provider (PCP)	<	~	<	<	<	<	<	<			
And Practitioner - Primary Care Provider (PCP) V V V V V And Practitioner - Primary Care Provider (PCP) V V V V V V And Practitioner - Primary Care Provider (PCP) V </td <td>Gomolinski Eva Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td></td> <td></td> <td></td>	Gomolinski Eva Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
And Practitioner - Primary Care Provider (PCP) V	Lu Austin	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Add Practitioner - Primary Care Provider (PCP) Image: Control of the practition of the practiti	Lao Wilfredo Sy Md	Practitioner - Primary Care Provider (PCP)	<	~	<	<	<	<	<	<			
LMd Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP)	Kumar Vanita Md	Practitioner - Primary Care Provider (PCP)	<	~	<	<	<	<	<	<			
Practitioner - Primary Care Provider (PCP) IV IV<	Posner Gerald L Md	Practitioner - Primary Care Provider (PCP)											
Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) A K Practitioner - Primary Care Provider (PCP)	Badiner Angela	Practitioner - Primary Care Provider (PCP)	<	~	<	<	<	<	<	<			
Practitioner - Primary Care Provider (PCP) Unit Unit<	See Sein Yin	Practitioner - Primary Care Provider (PCP)											
Practitioner - Primary Care Provider (PCP)	Rafii Daniela	Practitioner - Primary Care Provider (PCP)											
Practitioner - Primary Care Provider (PCP)	Islam Khaleda K	Practitioner - Primary Care Provider (PCP)											
	Gurevich Ganna	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			




Page 322 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Desire Sunday Heavy Provider Name Provider Canagoy 2a 2a 2b 2b 2b 2b 3a 3a 3a 3a 3a 3a 3a 3		Participating in Projects	cts									
Practitioner - Primary Care Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i				4.a.iii	4.c.ii
Practitioner - Primary Case Provider (PCP)	Okafor Sunday Ifeanyi	Practitioner - Primary Care Provider (PCP)	ζ.	<	<	ζ.	<	<	<	<		
Practitioner - Primary Care Provider (PCP)	Myint Hla	Practitioner - Primary Care Provider (PCP)	ζ.	<	ζ	ζ.	<	\	<	<		
Practitioner - Primary Care Provider (PCP)	Schonberg Dana	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Mid Placitioner - Primary Case Provider (PCP) Image:	Brunot Verlaine Md	Practitioner - Primary Care Provider (PCP)	<	<	ζ	ζ.	<	〈	<	<		
Practitioner - Primary Care Provider (PCP)	So Agnes Laiping Md	Practitioner - Primary Care Provider (PCP)	ζ.	<	<	ζ	<	<	<	<		
Mid Practitioner - Primary Care Provider (PCP) X <td>Bhatt Utpal K Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Bhatt Utpal K Md	Practitioner - Primary Care Provider (PCP)										
Md Practitioner - Primary Care Provider (PCP) IX IX<	Mukherji Rajat Kumar Md	Practitioner - Primary Care Provider (PCP)	ζ.	<	ζ.	ζ	<	〈	<	<		
titla	Tavares Rosanabela Md	Practitioner - Primary Care Provider (PCP)	ζ.	<	ζ.	ζ	<	〈	<	<		
### Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP)	Kensaint Pascale Md	Practitioner - Primary Care Provider (PCP)	ζ.	<	<	ζ.	<	<	<	<		
beautioner - Primary Care Provider (PCP) X	Caesar Mimieux Vanetta	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Lao Henry S Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP) Practitioner - Primary	Jerome Kernilde Jean	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Inski Practitioner - Primary Care Provider (PCP) Practitioner - P	Shi Susan You Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) X	Rimmer Linda Marie Gawronski	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP) X	Bryant Stephanie Md	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP) A	Rahman Rumana	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) X	Ejaz Sehar	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) Image: Continuous of the continuous o	Mikheyev Vyacheslav	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP) Practitioner - Primary	Ahmed Shahed Md	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
sa T Practitioner - Primary Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Kuvi Anh Md Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provi	Santiago Lucia J Richter Md	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Md Practitioner - Primary Care Provider (PCP) V <td>Santos Marissa T</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td>~</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td></td> <td></td>	Santos Marissa T	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
si Arozullah Md Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Kuvi Ruvi Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider	Gonchar Alla Md	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Md Practitioner - Primary Care Provider (PCP) V V V V Kuvi Practitioner - Primary Care Provider (PCP) V	Khan Ferdousi Arozullah Md	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Kuvi Practitioner - Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V	Pierre Joseph Md	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
sil Kuvi Practitioner - Primary Care Provider (PCP) S	Bertoni Maud	Practitioner - Primary Care Provider (PCP)										
dra A Md Practitioner - Primary Care Provider (PCP) Image: Control of the provider of the practition of the pract	Batra Mirabai Kuvi	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
hanh Md Practitioner - Primary Care Provider (PCP)	Rolston Sandra A Md	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Igande Practitioner - Primary Care Provider (PCP) Image: PCP (PCP) Im	Hoang Danthanh Md	Practitioner - Primary Care Provider (PCP)										
Inde Practitioner - Primary Care Provider (PCP) Image: Provider PCP Primary Care Provider (PCP) Image: Provider PCP PCP PCP PCP PCP PCP PCP PCP PCP PC	Daniel Rose	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP)	Celestin Nerlande	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
	Roth Olitsa Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		



Page 323 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Provider Name		Participating in Projects	ects									
Practitioner - Primary Care Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Practitioner - Primary Care Provider (PCP)	Patel Jitendra K Md	Practitioner - Primary Care Provider (PCP)	ζ.	<	ζ.	<	ζ.	<	<	~		
Practitioner - Primary Care Provider (PCP)	Chiu Gregorio E Md	Practitioner - Primary Care Provider (PCP)	ζ.	<	ζ.	<	ζ.	<	<	~		
Practitioner - Primary Care Provider (PCP)	Kogan Boris Md	Practitioner - Primary Care Provider (PCP)	ζ.	ζ.	ζ.	<	ζ.	<	〈	<		
Practitioner - Primary Care Provider (PCP)	Peichev Mario Atanasov Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Peluso Isabella R Md	Practitioner - Primary Care Provider (PCP)	<	<	ζ.	<	ζ.	<	<	~		
Practitioner - Primary Care Provider (PCP)	Lekan Bogdan Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
um Practitioner - Primary Care Provider (PCP) ✓ <td>Reingold Helen Jean</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Reingold Helen Jean	Practitioner - Primary Care Provider (PCP)										
um Practitioner - Primary Case Provider (PCP) X <td>Rahim Hazra Y Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td>~</td> <td></td> <td></td>	Rahim Hazra Y Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
turn Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) V Practitioner - Primary Care Provider (PCP)	Black Andrew D Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
Practitioner - Primary Care Provider (PCP)	Monickam Vimalson Vasanthakum	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) Practitioner - Primary	Adrien Gabriel Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) Practitioner - Primary	Aslam Ahmed Kamal Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) Practitioner - Primary	Baker Margaret Np	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) C	Uche Loveta	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) Practitioner - Primary	Plawes Sidney Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
Practitioner - Primary Care Provider (PCP) V	Ovshaev Samira	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	>		
Practitioner - Primary Care Provider (PCP)	Haq Salman Adeel Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) V </td <td>Aung Khin Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td>></td> <td></td> <td></td>	Aung Khin Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	>		
Practitioner - Primary Care Provider (PCP)	Amin Khalid Irfan Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) V	Oodal Ravichand Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) V	Martinez Dolores Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP	Galina Ibragimova Physician P	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	~	<		
Practitioner - Primary Care Provider (PCP) V<	Reddy Chenna B Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP) IV IV<	Gelbert Rimma Do	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		<
Practitioner - Primary Care Provider (PCP)	Friedman Ross Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	~	<		
Practitioner - Primary Care Provider (PCP) Image: Care PCP) Image: Care P	Moskowitz Adam Lawrence Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	~	<		
Practitioner - Primary Care Provider (PCP) IN INTERIOR TO PRIMARY Care Provider (PCP)	Botros Amgad E	Practitioner - Primary Care Provider (PCP)										
Ir Practitioner - Primary Care Provider (PCP) V	Domond Jacques	Practitioner - Primary Care Provider (PCP)										
	Oppedisano Simona	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (P	Byer Erroll Ignatius Jr	Practitioner - Primary Care Provider (PCP)										
	Langhans Jean	Practitioner - Primary Care Provider (PCP)										



Page 324 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Darevskaya Lilya Do Estevez Juan T Md Johnson Maurice Md	Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP)	C C Z.a.	K K Zia.	₹ ₹ ₹ .	\ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \	Κ Κ Κ Δ Δ Δ Δ Δ	< < < < < < < < < < < < < < < < < < <	C C S O O O O O O O O O O	<u>د</u> د د ښ	4.a.III	4.C.II
Johnson Maurice Md Wang Shiush Chau Pc Md	Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP)	< <	< <	< <	ζ ζ	ζ ζ	< <	< <	< <		
Byagari Narayana M D P C	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Lewis Paula L Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Khodorskiy Dmitriy	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Salim Souid	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Uter Samuel Anthony Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Matatov Valeriy A Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Gold Larissa	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Nowakiwskyj Theodore Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Arya Vijaypal Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Domnich Ilya Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Telt Natalie Md	Practitioner - Primary Care Provider (PCP)										
Mohammad M Kamal Physician Pc	Practitioner - Primary Care Provider (PCP)										
Ledgister Pamela E	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Haque Nisarul Md	Practitioner - Primary Care Provider (PCP)										
Li Brian	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Park Patricia Md	Practitioner - Primary Care Provider (PCP)										
Saleem Sabrina	Practitioner - Primary Care Provider (PCP)										
Dufresne Alix Md Pc	Practitioner - Primary Care Provider (PCP)										
Fuchs Michael I Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Watman Jerry Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Vayner Senya Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Groves Jill Elizabeth Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Rose David N	Practitioner - Primary Care Provider (PCP)										
Casimir Carl Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Asokan Swarnalatha Md	Practitioner - Primary Care Provider (PCP)										
Yoon Taek Sang Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Badillo Diana	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
	-		-	-		-	-				



Page 325 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Provider Name Provider Name Provider Catalypay 2al 2al		Participating in Projects	cts									
Do Practitioner - Primary Cane Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Ikida Praciticoner - Primary Care Provider (PCP) C<	Sholomon Alanna Do	Practitioner - Primary Care Provider (PCP)	<	<	<	ζ.	<	<	<	〈		
Islag Practitioner - Primary Care Provider (PCP) X<	Abboud Joseph	Practitioner - Primary Care Provider (PCP)										
Expulsione Practitioner - Primary Case Provider (PCP) X <	Elliott Pamela Monica	Practitioner - Primary Care Provider (PCP)										
Winned Mel Practitioner - Primary Care Provider (PCP) X <	Sanders Lauren Jacqueline	Practitioner - Primary Care Provider (PCP)	〈	<	〈	ζ.	<	<	ζ	ζ		
Whreed Mids Paractitioner - Primary Care Provider (PCP) V	Parikh Rita Md	Practitioner - Primary Care Provider (PCP)	<	<	<	ζ.	<	<	<	<		
Practitioner - Primary Care Provider (PCP)	Quraishi Shahed Ahmed Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Add Practitioner - Primary Care Provider (PCP) Image:	Karine Mednik	Practitioner - Primary Care Provider (PCP)	<	<	<	ζ.	<	<	<	<		
Practitioner - Primary Care Provider (PCP)	Morero Vanna G Md	Practitioner - Primary Care Provider (PCP)	ζ.	<	<	ζ.	<	<	ζ	ζ		
n Practitioner - Primary Care Provider (PCP) ✓ <td>Cohen David I Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Cohen David I Md	Practitioner - Primary Care Provider (PCP)										
n	Siegel Steven Md	Practitioner - Primary Care Provider (PCP)	<	<	<	ζ.	<	<	<	<		<
Md Practitioner - Primary Care Provider (PCP) V <td>Wu Flora Fang-Lan</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Wu Flora Fang-Lan	Practitioner - Primary Care Provider (PCP)										
Md Practitioner - Primary Care Provider (PCP) C <td>Tavdy Michael Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td></td> <td></td>	Tavdy Michael Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Md Practitioner - Primary Care Provider (PCP) V <td>Crevecoeur Harry</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td></td> <td></td>	Crevecoeur Harry	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP)	Moktan Sabita Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) X	Cave Curtis Bryan Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) V	Orris Maxine Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Oji Ngozi Afiazu Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP) V	Dajdea Lucian V Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP)	Starosta Elena Md	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
And Practitioner - Primary Care Provider (PCP) V <td>Feygin Polina Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td>~</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td></td> <td></td>	Feygin Polina Md	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
And Practitioner - Primary Care Provider (PCP) V <td>Tin Mar Tun Physician Pc</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td>~</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td></td> <td></td>	Tin Mar Tun Physician Pc	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Add Practitioner - Primary Care Provider (PCP) Image: Control of the provider of the practition	Tatyana Groysman	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Heydarpour Seyed Hosayn Md	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP) V	Sadhwani Shankar Md	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP)	Lefevre Marie Edith Faublas	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP)	Murray Carolyn Md	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP)	Verma Sunita	Practitioner - Primary Care Provider (PCP)										
Ald Practitioner - Primary Care Provider (PCP) V	Voynova Tzvetelina Hristova	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP)	Link Richard A Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP)	Cheng Jennifer	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
	George Ramani	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		



Page 326 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

2		Participating in Projects	ects									
Placitioner - Primary Care Provider (PCP) X	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Pacilitioner - Primary Case Provider (PCP)	Baker Lisa Dawn Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP)	Katari Nagendra Sagar Md	Practitioner - Primary Care Provider (PCP)										
MM Practitioner - Primary Care Provider (PCP) Image: Control of the provider (PCP) <th< td=""><td>Singh Anoop Md</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td><</td><td>〈</td><td>ζ.</td><td>〈</td><td><</td><td>ζ</td><td>〈</td><td></td><td></td></th<>	Singh Anoop Md	Practitioner - Primary Care Provider (PCP)	<	<	〈	ζ.	〈	<	ζ	〈		
ge Sanath Mod Precisioner - Primary Care Provider (PCP) V	Majeed Muntaz Ahmad Z M Md	Practitioner - Primary Care Provider (PCP)	<	<	〈	ζ.	ζ	ζ	ζ	<		
Practitioner - Primary Care Provider (PCP)	Dharmasena Dewannahalage Sanath Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) X	Locke Rebecca J Md	Practitioner - Primary Care Provider (PCP)	<	<	〈	ζ.	ζ	ζ	ζ	<		
Practitioner - Primary Care Provider (PCP)	llyayev Rafael i Md	Practitioner - Primary Care Provider (PCP)	<	<	<	ζ.	ζ	ζ.	ζ.	<		
Practitioner - Primary Care Provider (PCP) X	Aquino Jay Bhe Bagain	Practitioner - Primary Care Provider (PCP)	~	<	<	ζ.	<	<	<	<		
Practitioner - Primary Care Provider (PCP) X	Ramis Carmen Maria Md	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP) V	Benchabbat Abraham A Md	Practitioner - Primary Care Provider (PCP)	~	<	<	ζ.	<	<	<	<		<
Practitioner - Primary Care Provider (PCP) C	Bucobo Yoleida Md	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP)	Sormillon Luz C Md	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Iret L Md Practitioner - Primary Care Provider (PCP) Image: Control of the CPC of the	Melodia Francine Sheila Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) IV IV<	Kuhn-Basti Margaret L Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP)	Zielnik Hanna Md	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP)	Aziz Aneela Md	Practitioner - Primary Care Provider (PCP)										
Mbbs Practitioner - Primary Care Provider (PCP) Column Care Provider (PCP) Colum	Malina Yelena Md	Practitioner - Primary Care Provider (PCP)	~	<	<	ζ.	<	<	<	<		
Mbbs Practitioner - Primary Care Provider (PCP) Image: Company Care Primary Care Primary Care Provider (PCP) Image: Company Care Primary Care Primary Care Provider (PCP) Image: Company Care Primary Care Primary Care Provider (PCP) Image: Company Care Primary Care Primary Care Provider (PCP) Image: Company Care Primary Care Primary Care Provider (PCP) Image: Company Care Primary Care Primary Care Provider (PCP) Image: Company Care Primary Care Primary Care Primary Care Provider (PCP) Image: Company Care Primary Care Primary Care Primary Care Provider (PCP) Image: Company Care Primary Ca	Fano Michael	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Joshua Ryan Practitioner - Primary Care Provider (PCP) cel Practitioner - Primary Care Provider (PCP) EB Practitioner - Primary Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider	Dheeraj Khurana Mbbs	Practitioner - Primary Care Provider (PCP)										
cel Practitioner - Primary Care Provider (PCP) V <td>Scheers Masters Joshua Ryan</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Scheers Masters Joshua Ryan	Practitioner - Primary Care Provider (PCP)										
Be B Practitioner - Primary Care Provider (PCP) V </td <td>Perez Adrian Marcel</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td>~</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td></td> <td></td>	Perez Adrian Marcel	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
KMd Practitioner - Primary Care Provider (PCP) V <td>Quindor Rhealynne B</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td></td> <td></td>	Quindor Rhealynne B	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Md Practitioner - Primary Care Provider (PCP) V <td>Smirnov Vladimir K Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td></td> <td></td>	Smirnov Vladimir K Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP) V	Cruz-Hufana Elsa	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP) S<	El-Salawy Sherif	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Yatskar Anna Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Md Practitioner - Primary Care Provider (PCP) IV IV<	Valery Emmanuel Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP) V<	Feldman Saul Md	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP)	Chandra Pradeep Md	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP)	Rozin Alexander	Practitioner - Primary Care Provider (PCP)										
	Rajaram Madha Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		



Page 327 of 639 **Run Date**: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Provider Name		Participating in Projects	cts									
Practitioner - Primary Care Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Predictioner - Primary Case Provider (PCP)	Ferrara Joseph Md	Practitioner - Primary Care Provider (PCP)										
Bel Mid Practitioner - Primary Cane Provider (PCP) IX IX <t< td=""><td>Vincent Eddy J Md Pc</td><td>Practitioner - Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Vincent Eddy J Md Pc	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Jacques Herve Md	Practitioner - Primary Care Provider (PCP)	ζ.	<	ζ.	ζ.	<	<	<	<		
Mile Practitioner - Primary Care Provider (PCP) C </td <td>Almonte Maria Isabel Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td></td> <td></td>	Almonte Maria Isabel Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Md Practitioner - Primary Case Provider (PCP) V <td>Vallianatos Agathi</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td></td> <td></td>	Vallianatos Agathi	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Primary Case Provider (PCP)	Kramer Lawrence David Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Sacchi Terrence J Md	Practitioner - Primary Care Provider (PCP)	<	<	〈	ζ.	<	<	<	<		
Practitioner - Primary Care Provider (PCP)	Rehman Shafiq	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP)	Balchan Brooke	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) v	Patel Chirag	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) X	Amico Jennifer	Practitioner - Primary Care Provider (PCP)										
And Male Practitioner - Primary Care Provider (PCP) X <td< td=""><td>Gorokhovsky Elena</td><td>Practitioner - Primary Care Provider (PCP)</td><td>~</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td><td></td></td<>	Gorokhovsky Elena	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
And Practitioner - Primary Care Provider (PCP) X <td>Brutus Andre Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td>~</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td></td> <td></td>	Brutus Andre Md	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Interestioner - Primary Care Provider (PCP) Image: Care Provider (PCP)	Goodman Robert Md	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Omner Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Imag	Ader Michael S Md	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
omer Practitioner - Primary Care Provider (PCP) Image: Control of the	Degtyareva Ella Md	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Add Practitioner - Primary Care Provider (PCP) Practitioner - Pri	Cunningham-Deshong Homer	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP) Image: Continuous of the continuous o	Polavarapu Hari Kishan Md	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP) V	Rammah Tarek A	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP)	Mehta Viplov K Md	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
ah Md Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) V Practitioner - Primary Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP)	Nancy Lynn Chez	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
ah Md Practitioner - Primary Care Provider (PCP) practitioner - Primary Care Provider (PCP) v v v v v v v	Fakheri Benjamin Mayer	Practitioner - Primary Care Provider (PCP)										
ah Md Practitioner - Primary Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP)	Deloria John Edward	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
ah Md Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) V Practitioner - Primary Care Provider (PCP) V Practitioner - Primary Care Provider (PCP) V Md Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) V Practitioner - Primary Care Provider (PCP) V Practitioner - Primary Care Provider (PCP) V	Maldonado Paulina	Practitioner - Primary Care Provider (PCP)										
Md Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) V V V Practitioner - Primary Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP)	Hussaini Syed Zabeehullah Md	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) ad Md Practitioner - Primary Care Provider (PCP)	Jean-Baptiste Gary E Md	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
ed Md Practitioner - Primary Care Provider (PCP)	Patel Lalit Popatlal Md	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Mohammed Md Practitioner - Primary Care Provider (PCP) V	Stephenson Karen Md	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
et Rn Cnm Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V	Rajpar Noor Mohammed Md	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP)	Cole Margaret Rn Cnm	Practitioner - Primary Care Provider (PCP)										
	Mo Shengjie	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		



Page 328 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Description Provider Name Provider Changory 2x1 2x		Participating in Projects	ects									
Practitioner - Primary Care Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Yousself Mid Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) <	Li Xian Min Md	Practitioner - Primary Care Provider (PCP)	ζ.	<	<	<	<	ζ.	<	<		
MMM Practitioner - Primary Care Provider (PCP) Image:	Nejmeh Khoury Sana Youssef Md	Practitioner - Primary Care Provider (PCP)										
Pice Practitioner - Primary Case Provider (PCP) Case PCP) Case PCPP Case PCPP <t< td=""><td>Rahman Mohammad M Md</td><td>Practitioner - Primary Care Provider (PCP)</td><td>ζ.</td><td><</td><td>ζ.</td><td><</td><td><</td><td>ζ.</td><td>ζ.</td><td><</td><td></td><td></td></t<>	Rahman Mohammad M Md	Practitioner - Primary Care Provider (PCP)	ζ.	<	ζ.	<	<	ζ.	ζ.	<		
Precisions - Primary Case Provider (PCP)	Jean Gilles Max Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Issah Abdul-Haki Md Pc	Practitioner - Primary Care Provider (PCP)	ζ.	<	<	<	<	ζ.	<	<		
Practitioner - Primary Care Provider (PCP)	Anjum Naheed Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP)	Benkel Mark M Md	Practitioner - Primary Care Provider (PCP)	ζ.	<	<	<	<	ζ.	<	<		
a Practitioner - Primary Cane Provider (PCP) Practitioner - Prima	Singh Tarunjit	Practitioner - Primary Care Provider (PCP)	ζ.	<	<	<	<	ζ.	<	<		
Incides Practitioner - Primary Care Provider (PCP) V	Shetty Vijay Shridhara	Practitioner - Primary Care Provider (PCP)	ζ.	<	<	<	<	ζ.	<	<		
Practitioner - Primary Care Provider (PCP)	Lamarre Winnifred	Practitioner - Primary Care Provider (PCP)										
icka Practitioner - Primary Care Provider (PCP)	LuLi	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
ie Practitioner - Primary Care Provider (PCP) Descritioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Descritioner - Prim	Rivera-De La Cruz Ericka	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) X	Louis-Jacques Marjorie	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) X	Panigrahi Kalpana	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
d Practitioner - Primary Care Provider (PCP) X	Adachi Jaymie	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Baron Natacha Adele	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
d Practitioner - Primary Care Provider (PCP) C	Kozlovskaya Anna	Practitioner - Primary Care Provider (PCP)	<	~	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP) W	Mendoza Conchita Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP)<	Hanan Michael Md	Practitioner - Primary Care Provider (PCP)	<	~	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP) Practitioner - Primary	Clapman Carol J	Practitioner - Primary Care Provider (PCP)	<	~	<	<	<	<	<	<		
d Practitioner - Primary Care Provider (PCP) V	Johnson Golda O Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
aii Practitioner - Primary Care Provider (PCP)	Solar Mladen Pc Md	Practitioner - Primary Care Provider (PCP)	<	~	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP) V V V V V Practitioner - Primary Care Provider (PCP) V V V V V V Practitioner - Primary Care Provider (PCP) V V V V V V V Md Practitioner - Primary Care Provider (PCP) V V V V V V V V Practitioner - Primary Care Provider (PCP) V </td <td>Beityakov Mordechai</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td></td> <td></td>	Beityakov Mordechai	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP)	Khan Zahida Md	Practitioner - Primary Care Provider (PCP)	<	~	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP)	Roach Keith Md	Practitioner - Primary Care Provider (PCP)	<	~	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP)	Gama Medical Pc	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP)	An Jianqiang Md	Practitioner - Primary Care Provider (PCP)	<	~	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP)	Kempton Patricia B	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) V V V V V V V V V V V V V	Gad Ashraf Ibrahim Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP)	Luong Khoi Quoc	Practitioner - Primary Care Provider (PCP)										
	Ghael Priya	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		



Page 329 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Hannan Mohammad A Md	Practitioner - Primary Care Provider (PCP)	ζ.	ζ.	<	ζ.	ζ.	<	ζ.	ζ.		
Gandhi Anjula Md	Practitioner - Primary Care Provider (PCP)										
Kapoor Moyna Md	Practitioner - Primary Care Provider (PCP)										
Baskharoun Rawya	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
John Minnie Md	Practitioner - Primary Care Provider (PCP)										
Yee Lily Fong Cho Md	Practitioner - Primary Care Provider (PCP)										
Liverpool Steven Fitzroy Md	Practitioner - Primary Care Provider (PCP)	<	ζ.	<	ζ.	ζ.	<	ζ	<		
Charles Jean-Claude Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Migias Nikolaos A Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Chung Paul Woochui	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Valdberg Grigory J Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Zhu Liwen	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Dudek Mona	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Aschettino-Manevitz Diana Lynn Md	Practitioner - Primary Care Provider (PCP)										
Amos Curtis	Practitioner - Primary Care Provider (PCP)										
Phillip Sohn	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Tung Keith	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Shakir Mariyum A	Practitioner - Primary Care Provider (PCP)										
Leinbach Lindsey	Practitioner - Primary Care Provider (PCP)										
Hassanein Mahmoud M Md	Practitioner - Primary Care Provider (PCP)										
Bhargava Uday Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Dadamova Victoria G Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Haddad Stephen Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Hussaini Syed Muneerudin Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Shestak Aleksandr Md	Practitioner - Primary Care Provider (PCP)										
Gelfand Mark Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		<
Miller Andrew Robert Md	Practitioner - Primary Care Provider (PCP)										
Peri James Roy	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Jackson Rosemary Maxine Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Agarwal Surbhi Md	Practitioner - Primary Care Provider (PCP)										
Shear Mitchell Barry Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		



Page 330 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Provider Name Provider Cotago(y) Zai		Participating in Projects	Projects									
Practitioner - Primary Care Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Practitioner - Prinary Care Provider (PCP)	Offord Claude	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Ind Practitioner - Primary Case Provider (PCP) Image:	Pearlman Gary R Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
dd Practitioner - Primary Care Provider (PCP) X <td>Friedrich Sabiha Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Friedrich Sabiha Md	Practitioner - Primary Care Provider (PCP)										
Fractitioner - Primary Care Provider (PCP)	Farooki Mansoor Qamar Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP) X	Kulpa Gubernat Jolanta Md	Practitioner - Primary Care Provider (PCP)	<	<	ζ.	ζ.	<	<	<	<		
Practitioner - Primary Care Provider (PCP)	Custis Kevin T Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP) X	Duroseau Herold Md	Practitioner - Primary Care Provider (PCP)	〈	ζ.	ζ.	<	<	<	〈	ζ.		
Pactitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) </td <td>Huo Lisa C</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td></td> <td></td>	Huo Lisa C	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP)	Allen L. Lee, M.D.,P.C.	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP)	Anand Suryanarayan Md Pc	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) X	Fleary Milroy Davidson Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP) X	Grosman Irwin M Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP) X	Wong Ching Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP) Practitioner - Primary	Fridman Bella Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP) X	Ramaraju Thippa R Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP) X	Luo Anming Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP) V	Louis-Charles Adeline Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP) X	Dilmanian Rossana	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP) V	Hadley Cadot	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) V	Rubin Robert Daniel	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Wiesinger Katherine	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP) C	Song Xiaoyan	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP) V	Schaefer Sara Jean	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Blake Julie Ann Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Ad Practitioner - Primary Care Provider (PCP) Image:	Butala Darshani A Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Md Practitioner - Primary Care Provider (PCP) V <td>Neuendorf James Lee Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td></td> <td></td>	Neuendorf James Lee Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP)	Orafidiya Adebola O Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP) V<	Ariel Yitzchak Md	Practitioner - Primary Care Provider (PCP)										
hony Md Practitioner - Primary Care Provider (PCP)	Poon Tze On Md Pc	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP)	Kerstein Moshe Md	Practitioner - Primary Care Provider (PCP)	ζ.	<	ζ.	<	<	<	<	<		
	Funaro Richard Anthony Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		



Page 331 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Provider Name Provider Name Provider Casegory 23.1 23.11 2		Participating in Projects	jects									
Preditioner - Primary Cane Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Pacilitorer - Primary Case Provider (PCP)	Lowy Stanley Md	Practitioner - Primary Care Provider (PCP)	ζ.	ζ.	<	<	<	<	<	ζ		
Practitioner - Primary Care Provider (PCP)	Fisse Richard D Md	Practitioner - Primary Care Provider (PCP)	ζ.	ζ.	<	<	<	<	<	ζ		
Practitioner - Primary Cate Provider (PCP)	Dolce Bernadette	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Primary Cane Provider (PCP)	Mehta Rajen	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP)	Campbell Sharon A	Practitioner - Primary Care Provider (PCP)										
Pacitioner - Primary Care Provider (PCP)	Jerome Eric Louis Md	Practitioner - Primary Care Provider (PCP)	<	ζ.	<	ζ.	<	<	<	ζ.		
Bracktioner - Primary Care Provider (PCP) CV CV </td <td>Wat John Me</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td>ζ.</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td>ζ</td> <td></td> <td></td>	Wat John Me	Practitioner - Primary Care Provider (PCP)	<	ζ.	<	<	<	<	<	ζ		
## Md Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V	Brutus Pierre Andre Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP)	Udo Emefre Amanam-Oscar Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Add Practitioner - Primary Care Provider (PCP) V <td>Kostandy Gamil Saad Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td></td> <td></td>	Kostandy Gamil Saad Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Idd Practitioner - Primary Care Provider (PCP) Image:	Abayev Zurab T Md	Practitioner - Primary Care Provider (PCP)	<	<	~	<	<	<	<	<		
Id Practitioner - Primary Cate Provider (PCP) X <td>Goldblum Louis M Do</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td></td> <td></td>	Goldblum Louis M Do	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
B	Bogdanov Assen Petrov Md	Practitioner - Primary Care Provider (PCP)	<	<	~	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP) X	Marshall Lewis West Jr Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) X	Sher Lawrence M Md	Practitioner - Primary Care Provider (PCP)	<	<	~	<	<	<	<	<		
NMd Practitioner - Primary Care Provider (PCP) V <td>Zawahir Parvin</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td>~</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td></td> <td></td>	Zawahir Parvin	Practitioner - Primary Care Provider (PCP)	<	<	~	<	<	<	<	<		
Md Practitioner - Primary Care Provider (PCP) V <td>Phillips Edward C Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Phillips Edward C Md	Practitioner - Primary Care Provider (PCP)										
In Mid Practitioner - Primary Care Provider (PCP) Image: Control of the practition of the practitio	Gilani Tajammal H Md	Practitioner - Primary Care Provider (PCP)	<	<	~	<	<	<	<	<		
NMd Practitioner - Primary Care Provider (PCP) X <td>Duncan-Anderson Debra</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Duncan-Anderson Debra	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) V	Lashley Eustace Lauriston Md	Practitioner - Primary Care Provider (PCP)	<	<	~	<	<	<	<	<		
nd Practitioner - Primary Care Provider (PCP) eretz Practitioner - Primary Care Provider (PCP) Do Practitioner - Prim	Williams Wilkins Barry Md	Practitioner - Primary Care Provider (PCP)	<	<	~	<	<	<	<	<		
Perettz Practitioner - Primary Care Provider (PCP) S	Dogan Ozgen Mmd	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP) In dissan Practitioner - Primary Care Provider (PCP) In dissan Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) In dissan	Lock Alexander Peretz	Practitioner - Primary Care Provider (PCP)										
bo Practitioner - Primary Care Provider (PCP) ad Hassan Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) eta Roy Md Practitioner - Primary Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP)	Liming Yang	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		<
ad Hassan Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) eta Roy Md Practitioner - Primary Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP)	Dukhan Marina Do	Practitioner - Primary Care Provider (PCP)	<	<	~	<	<	<	<	<		
eta Roy Md Practitioner - Primary Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP)	Dogar Muhammad Hassan	Practitioner - Primary Care Provider (PCP)	<	<	~	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP) V<	St Pre Muller Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) V<	Bhattacharya Geeta Roy Md	Practitioner - Primary Care Provider (PCP)	<	<	~	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP)	Leung-Eng Lucy Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP)	Lew Mark B Md	Practitioner - Primary Care Provider (PCP)	<	ζ.	<	<	<	<	<	<		
	Feuerstein Kenneth L Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		



Page 332 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	ranicipaning in Frojects	CIS									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i ′	4.a.iii	4.c.ii
Lagoduke Nikolai	Practitioner - Primary Care Provider (PCP)										
Moskowitz Sam	Practitioner - Primary Care Provider (PCP)	ζ.	<	<	ζ	<	<	<	<		
Wichs Adela Md	Practitioner - Primary Care Provider (PCP)	ζ.	<	<	ζ	<	<	<	<		
Fednard Sabine M Md	Practitioner - Primary Care Provider (PCP)										
Mittal Asha	Practitioner - Primary Care Provider (PCP)	ζ.	<	<	ζ	<	<	<	<		
Gringut Luba Vlada Md	Practitioner - Primary Care Provider (PCP)	ζ.	<	<	ζ	<	<	<	<		
Levy Asya	Practitioner - Primary Care Provider (PCP)										
O'Malley Maura	Practitioner - Primary Care Provider (PCP)										
Budnah Reynaldo	Practitioner - Primary Care Provider (PCP)	<	<	<	ζ.	<	<	<	<		
Zilber Nora Md	Practitioner - Primary Care Provider (PCP)										
Palencia David Jose Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Rahman Rabeya Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
De Caro Giuseppe Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Birbrayer Yuri A	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Adler Robert George Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Descartes-Walker Ingrid Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Jones Otis M Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<		<		
Antoine Jacques Claudel Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Levey Robert L Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Schmidt Marie Frances J Md	Practitioner - Primary Care Provider (PCP)										
Kraja Selatin	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Gonzalez Pedro	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
White Camele	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Dessalines Dervelyne	Practitioner - Primary Care Provider (PCP)										
Mitchell Clemaine C	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Mapp Randolph Julian	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Idanan Lilia B Md Pc	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Schiowitz Emanuel Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Mckenzie Dexter Anthony Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Fischer Conrad T Md	Practitioner - Primary Care Provider (PCP)										
Borra Sonia Iclea	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		



Page 333 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

										Practitioner - Primary Care Provider (PCP)	Bedi Puneet
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Sinclair Paula Almalinda Md
										Practitioner - Primary Care Provider (PCP)	Zangaglia Tanya Diana
										Practitioner - Primary Care Provider (PCP)	Davis Ivion Alvira
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Prine Linda Whisler
										Practitioner - Primary Care Provider (PCP)	Nathan Radha Md
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Girshin Tatyana Md
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Raju Tirupati Ganapati Md
<		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Wahid Abdul
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Petrov Manana Md
										Practitioner - Primary Care Provider (PCP)	Basin Rina
										Practitioner - Primary Care Provider (PCP)	Odetalla Fatima
										Practitioner - Primary Care Provider (PCP)	Okon Ofiong E
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Saksena Ravi
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Xie Yuanli
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Neil Allen Pasco
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Comes Bina
<		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Khan Zaber Ahmad Md
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Zabarskiy Roman Md
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Feinstein Galina
										Practitioner - Primary Care Provider (PCP)	Ansay Virgilio Umali Md
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Jean Francois T Remy Md
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Cho Won Sup Md
										Practitioner - Primary Care Provider (PCP)	Davis Yonette Md
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Thibaud Jean-Etienne Do
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Freiberg Edward Kenneth Md
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Patel Sureshchandra G Md
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Sealy Heather G Md
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Levin Marina Md
4.c.ii	4.a.iii	3.g.i	3.d.ii	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 334 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Taverna Vito Frank Md
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Hussain Dilruba Md
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Jaiswal Arti Chander Md
<		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Chen Gary G Md
										Practitioner - Primary Care Provider (PCP)	Addes Alvin David Md
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Sultana Sharmeen M
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Bond Harry Victor
										Practitioner - Primary Care Provider (PCP)	Ahmad Ijaz Md
		<	<	<	<	<	<	<	ζ.	Practitioner - Primary Care Provider (PCP)	Chu Cheong Keith Francis Md
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Gottesman Democleia P
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Castillo Lourdes C Md
										Practitioner - Primary Care Provider (PCP)	Shanmugananthan Sabaratnam Md
										Practitioner - Primary Care Provider (PCP)	Regassa Addisalem Melakehiwot Md
										Practitioner - Primary Care Provider (PCP)	Guarini Ludovico Md
										Practitioner - Primary Care Provider (PCP)	Tedeschi Nicolette Joanna
		<	<	<	<	<	<	<	ζ.	Practitioner - Primary Care Provider (PCP)	Narain Swati
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Magalie Alfred M D Pediatric Office
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Lau Raymond Do
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Inslicht David Victor Md
<		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Saboor Inamulhaque Mohammad Md
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Andes Scott Martin Do
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Fitzpatrick Edward T Md
										Practitioner - Primary Care Provider (PCP)	Colby Steven David Md
<		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Chan Raymond Md
		<	<	<	<	<	<	ζ.	<	Practitioner - Primary Care Provider (PCP)	Arnoff Natalie
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Ho James Chung Md
<		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Izrailov Arkadiy Md
										Practitioner - Primary Care Provider (PCP)	Tam Melissa Mae
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	llyayev Erik
										Practitioner - Primary Care Provider (PCP)	Shtraykher Daniel
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Chan York Sing
4.c.ii	4.a.iii	3.g.i	3.d.ii	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 335 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Moussa Zobidatte Md	Practitioner - Primary Care Provider (PCP)	<	<	〈	<	<	ζ.	<	ζ.		
Nikishkina Anastasiya	Practitioner - Primary Care Provider (PCP)	ζ.	<	ζ.	ζ.	<	ζ.	<	ζ.		
Kim Christy	Practitioner - Primary Care Provider (PCP)										
Wong Annie	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Evans Tyler B	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	ζ.		
Igbide Paul Oghale	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Pinzon Robin Ramos	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	ζ.		
Valasareddi Lalasa Reddy Md	Practitioner - Primary Care Provider (PCP)	<	<	~	<	<	<	<	<		
Frankel Perry	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Ratsenberg Dmitriy Md	Practitioner - Primary Care Provider (PCP)										
Sotnik Regina Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Ben Haim Yehuda Md	Practitioner - Primary Care Provider (PCP)	<	<	~	<	<	<	<	<		
Pinckney Isaiah Howard li Md	Practitioner - Primary Care Provider (PCP)	<	<	~	<	<	<	<	<		
Chin Kelly Md	Practitioner - Primary Care Provider (PCP)	<	<	~	<	<	<	<	<		
Farhat Hassan Ail Md	Practitioner - Primary Care Provider (PCP)	<	<	~	<	<	<	<	<		
Kazeem Saka Md	Practitioner - Primary Care Provider (PCP)	<	<	~	<	<	<	<	<		
Taha Hesham Mohamed Md	Practitioner - Primary Care Provider (PCP)	<	<	~	<	<	<	<	<		
Weissman Sam Md	Practitioner - Primary Care Provider (PCP)	<	<	~	<	<	<	<	<		
Vaccarino Robert A Md	Practitioner - Primary Care Provider (PCP)	<	<	~	<	<	<	<	<		
Wawerski Jerzy Md	Practitioner - Primary Care Provider (PCP)	<	<	~	<	<	<	<	<		
Mann Melinda Sue	Practitioner - Primary Care Provider (PCP)										
Yu Chin Hsien	Practitioner - Primary Care Provider (PCP)	<	<	~	<	<	<	<	<		
Fashakin Emmanuel O Md	Practitioner - Primary Care Provider (PCP)	<	<	~	<	<	<	<	<		
Sultana Amena Md	Practitioner - Primary Care Provider (PCP)	<	<	~	<	<	<	<	<		
Begum Kaniz Fatema	Practitioner - Primary Care Provider (PCP)	<	<	~	<	<	<	<	<		
Chan Teresa T Md	Practitioner - Primary Care Provider (PCP)	<	<	~	<	<	<	<	<		
Desire-Brisard Yunique	Practitioner - Primary Care Provider (PCP)	<	<	~	<	<	<	<	<		
Keith Breglio	Practitioner - Primary Care Provider (PCP)										
Rubin Vadim	Practitioner - Primary Care Provider (PCP)										
Tanaka Lucia Francesca	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Kone Odiya Camara	Practitioner - Primary Care Provider (PCP)										



Page 336 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Provider Name Provider Casegory 2a1 2am 2bm 2bm 2ab 2am 2am 2ab 2am 2am		Participating in Projects	jects									
Practitioner - Primary Care Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Practitions: Primary Case Provider (PCP)	Zamdborg Yury Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	ζ.	<		
Practitioner - Primary Case Provider (PCP)	Chow Sing-Hoi Md	Practitioner - Primary Care Provider (PCP)	ζ.	<	ζ.	<	ζ.	<	ζ	ζ		
Practitioner - Primary Care Provider (PCP)	Lebovitch Herman Md	Practitioner - Primary Care Provider (PCP)										
Paultioner - Primary Care Provider (PCP)	Bellevue Rita Md	Practitioner - Primary Care Provider (PCP)										
Pacitioner - Primary Care Provider (PCP)	Werzberger Murray Joseph Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	ζ.	<		<
Practitioner - Primary Case Provider (PCP)	Bharathan Thayyullathil Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Edouard Kathleen A Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	ζ.	<		
Practitioner - Primary Care Provider (PCP)	Kumar Viresh Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	ζ.	<		
Practitioner - Primary Care Provider (PCP) v	Vitiello Joseph Silverio Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP)	Tafler Leonid E Do	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Primary Cate Provider (PCP) X	Wasti Azra Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP)	Perryman Milagro	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) X	Alexis Georgette	Practitioner - Primary Care Provider (PCP)	<	<	~	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP) X	Liu Shin-Hua	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP) X	Ramalingaiah Rayma	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP)<	Wies Claudia	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP) X	Lelchuk Irina	Practitioner - Primary Care Provider (PCP)	<	<	~	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP) C	Robie Kristin	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP) C	Mehta Sucharita Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP)	Breznay Jennifer B Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP) V	Kim Myungduk Roger Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) V	Efthimiou Petros Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) V	Laraque Danielle Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP) V </td <td>Genkin Sergey I Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td></td> <td></td>	Genkin Sergey I Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP) IV	Hu Andy Kuo-Chen Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		<
Practitioner - Primary Care Provider (PCP)	Dellosso John V Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
d Practitioner - Primary Care Provider (PCP) Image: Continuous of the practition of the practit	Nisanian Anahid Jaquelline Md	Practitioner - Primary Care Provider (PCP)	<	<	~	<	<	<	<	<		
d Practitioner - Primary Care Provider (PCP)	Salomon Danielle Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP)	Ida Louise Santana Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Krinsky Robert	Practitioner - Primary Care Provider (PCP)										
	Mozayan Mahboobeh	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		



Page 337 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Tyberg Joshua	Practitioner - Primary Care Provider (PCP)										
Novikova Marina Nikolayevna M	Practitioner - Primary Care Provider (PCP)										
Nikitina-Matsibekker Olga	Practitioner - Primary Care Provider (PCP)	ζ.	~	ζ.	<	<	ζ.	ζ.	<		
Henao Joseph	Practitioner - Primary Care Provider (PCP)	<	~	<	<	<	<	<	<		
Pierre-Louis Magalie	Practitioner - Primary Care Provider (PCP)	<	~	ζ.	<	<	<	<	<		
Fenyves Andras Md	Practitioner - Primary Care Provider (PCP)	<	~	<	<	<	<	<	<		
Wadhwa Veena P Pc Md	Practitioner - Primary Care Provider (PCP)	<	~	ζ.	<	<	<	<	<		
Shrivastava Devendra Kumar Md	Practitioner - Primary Care Provider (PCP)	<	~	ζ.	<	<	<	<	<		
Novarro Leonard Gerard Md	Practitioner - Primary Care Provider (PCP)	<	~	<	<	<	<	<	<		
Ali Faisal	Practitioner - Primary Care Provider (PCP)	<	~	ζ.	<	<	<	<	<		
Roffe Bibas Estrella	Practitioner - Primary Care Provider (PCP)	<	>	<	<	<	<	<	<		
Chery Sherline	Practitioner - Primary Care Provider (PCP)										
Torrente Justin Erik	Practitioner - Primary Care Provider (PCP)										
Borja-Del Rosario Pamela	Practitioner - Primary Care Provider (PCP)										
Simon Todd L Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	~	<	<		
Tsirlina Alla Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	~	<	<		
Kelly Roberta	Practitioner - Primary Care Provider (PCP)	<	<	<	~	<	~	<	<		
Levine Chaim S Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	~	<	<		
Sabrkesh Ali Md	Practitioner - Primary Care Provider (PCP)										
Goyal Ravindra Kumar Md	Practitioner - Primary Care Provider (PCP)										
Patel Himanshu A Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	~	<	<		
Siroya Pushplata B Md	Practitioner - Primary Care Provider (PCP)	<	<	<	~	<	~	<	<		
Khutoretsky Igor	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	~	<	<		
Ginebra Fernando Arturo Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	~	<	<		
Tseyko Olga Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	~	<	<		<
Zevallos Augusto A Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Tung Judy Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Saintelus Ketie	Practitioner - Primary Care Provider (PCP)										
Dennis Karalyn	Practitioner - Primary Care Provider (PCP)										
Cellario Maria	Practitioner - Primary Care Provider (PCP)	ζ.	<	ζ.	<	<	<	<	<		
Total Care Plus Medical Pc	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	ζ.	<		<



Page 338 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

,	Participating in Projects	ects	- , :	- - -		-		,	• •		:
Scott Norman M Md	Provider Category Provider (BCB)	2.a.l	2.a.III	2.b.III	2.b.IV	3.a.l	3.b.l	3.Q.II	3.g.l	4.a.III	4.C.II
Gelfand Inna Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Abakporo Theophine O Md	Practitioner - Primary Care Provider (PCP)										
Bhambhani Ghanshyam Md	Practitioner - Primary Care Provider (PCP)	<	ζ.	<	ζ.	<	<	ζ.	<		
Sheikhai Mohammad Hadi Md	Practitioner - Primary Care Provider (PCP)	ζ.	ζ.	<	ζ.	ζ.	ζ.	ζ.	<		
Odusi Olatubosun A Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Reggev Avner Md	Practitioner - Primary Care Provider (PCP)	<	ζ.	<	ζ.	<	<	ζ.	<		
Schulman Gerald	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Fasolya Mayya Md	Practitioner - Primary Care Provider (PCP)	<	<	~	<	<	<	<	~		<
Eric Keller Md	Practitioner - Primary Care Provider (PCP)	<	<	~	<	<	<	<	~		
Puccia Vincent Md	Practitioner - Primary Care Provider (PCP)	<	<	~	<	<	<	<	~		
Chernenko Alla	Practitioner - Primary Care Provider (PCP)	<	ζ.	<	<	<	<	ζ.	<		
Montemarano Lorraine Marie	Practitioner - Primary Care Provider (PCP)	<	ζ.	<	<	<	<	ζ.	<		
Mckenny Rachel	Practitioner - Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	<		
Bernock Kathleen M	Practitioner - Primary Care Provider (PCP)										
Levitt Nathan Stern	Practitioner - Primary Care Provider (PCP)	<	<	~	<	<	<	<	~		
Khalid Nazneen Md	Practitioner - Primary Care Provider (PCP)										
Shan Zihe Md	Practitioner - Primary Care Provider (PCP)	<	<	~	<	<	<	<	~		
Bashey Mohammed B Md	Practitioner - Primary Care Provider (PCP)	<	<	~	<	<	<	<	<		
Worrell Trevor R Md	Practitioner - Primary Care Provider (PCP)	<	<	~	<	<	<	<	<		
Podval Marina Md	Practitioner - Primary Care Provider (PCP)	<	<	~	<	<	<	<	~		
Thukral Vinod K Md	Practitioner - Primary Care Provider (PCP)	<	<	~	<	<	<	<	<		
Babb Frank C Md	Practitioner - Primary Care Provider (PCP)	<	<	~	<	<	<	<	~		
Gebrezgi Sebhatu Tewolde	Practitioner - Primary Care Provider (PCP)	<	<	~	<	<	<	<	~		
Behm Dutsi	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Uaskhem Ankhnu Md	Practitioner - Primary Care Provider (PCP)										
Poitevien Vaty	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Stein Tara	Practitioner - Primary Care Provider (PCP)	<	<	~	<	<	<	<	<		
Louis-Jacques Nadja Rn	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Gingras Laura Frances	Practitioner - Primary Care Provider (PCP)										
Martin Michelle	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		




Page 339 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Chen Sydney Xin	Practitioner - Primary Care Provider (PCP)	<	<	<	<	〈	<	<	<		
Varghese Sabu	Practitioner - Primary Care Provider (PCP)										
Masi Victor James Md	Practitioner - Primary Care Provider (PCP)										
Huh Chihee Md	Practitioner - Primary Care Provider (PCP)	ζ.	<	ζ.	<	ζ.	<	ζ.	<		
Guan Hui Md	Practitioner - Primary Care Provider (PCP)										
Santilli Veronica Md	Practitioner - Primary Care Provider (PCP)	<	<	〈	<	ζ.	<	〈	<		
Koegel Michael M	Practitioner - Primary Care Provider (PCP)	<	<	<	<	ζ.	<	<	<		
Mir Parvez Assad Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	ζ.	<	<	<		
Siddique Husna Banu Md	Practitioner - Primary Care Provider (PCP)										
Kahn Philip J Rpa	Practitioner - Primary Care Provider (PCP)										
Rakhman Dilara Md	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Lee Yick Moon Md	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Canary Catherine Ann Md	Practitioner - Primary Care Provider (PCP)										
Tsopelas Joanna Md	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Thompson Errol Linton Md	Practitioner - Primary Care Provider (PCP)										
Latina Medical Office Pc	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Wang John Tsihsian Md	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Monique A Hartley	Practitioner - Primary Care Provider (PCP)										
Campos Maria M	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Bose Sadhana Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Llambiri Irida	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Babalola Adejoke	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
La Rosa Anita	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Tatakis Effie Od	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Gustave Mario	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Snyder Jason Charles	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Graham Alistair Robert	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Gingrich Aaron	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Mullen Joy T	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Pietri Nilsa	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	<		
Cohn Jamie	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	ζ.	<	<	<		



Page 340 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Brian Zeman	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Walcott Sheron N	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Rabinowich Lydia Md	Practitioner - Non-Primary Care Provider (PCP)										
Drukartz Mark Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Mackey Oliver Gregory Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Silverman Matthew Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Tischler Henry Md	Practitioner - Non-Primary Care Provider (PCP)										
Pan Ellen Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Walsh Raymond B Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Ketosugbo Anukware K Md Pc	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Tarapore Farokh Earch Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Loscalzo Carina	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Saha Amal Krishna Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Gingold Jack	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Ravi Bala Krishna Babji Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Greenberg Oded Md	Practitioner - Non-Primary Care Provider (PCP)										
Smith-Allen Tanyka	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Deutsch Vicki-Jo Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Darmiento Ellie J F	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Betro Gerard A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Harooni Mark Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Baranetsky Adrian A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Khan Tehmina N Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Rutt Ann Lynette	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Undavia Manish Bansilal Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Cohen Joel M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Azhar Erum	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Zhu Ling	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Braun Jennifer C	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Bello Bolanle	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Cortis Carmen Theresa Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		



Page 341 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Provider Name Provider Coasgory 23.1		Participating in Projects	cts									
sight Mid Practitioner - Non-Primary Case Provider (PCP) X	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Practitioner - Non-Primary Case Provider (PCP)	Rosen Daniel Joseph Md	Practitioner - Non-Primary Care Provider (PCP)	<	〈	<	〈	<	〈	<	<		
Pacitioner - Non-Primary Care Provider (PCP)	Patel Bhakti Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	\	<	ζ.	<	〈		
Practitioner - Non-Primary Care Provider (PCP)	Mastrine Lindsay	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Mevorah Brenda	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	\	<	ζ.	<	〈		
Practitioner - Non-Primary Care Provider (PCP) X<	Chow Derry	Practitioner - Non-Primary Care Provider (PCP)	<	〈	<	〈	<	ζ.	<	ζ		
Practitioner - Non-Primary Care Provider (PCP) X<	Rajee Nirmala K	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	\	<	ζ.	<	〈		
Practitioner - Non-Primary Care Provider (PCP)	Zats Alan	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Blum Corinne E	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Osherov Gregori	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) V<	Murphy Danielle Mrs.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) X<	Marks Dylan	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) X<	Sivakumar Mahalingam Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) C<	Freeman Lamont Od	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) Column 1 Column 2 Column 2<	Keppel Denise	Practitioner - Non-Primary Care Provider (PCP)	~	~	<	~	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) <td>Grinberg Mikhail Md</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td>~</td> <td>~</td> <td>~</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td></td> <td></td>	Grinberg Mikhail Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) Image: Continuous of the continuo	Eaton Margaret M Phd	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Weissman Scott Stuart Md Pc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) V<	Stracher Michael Alan Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) V<	Luciano Edwin	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) V<	Yuen Fan Wong	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) V<	Movshovich Marina Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Moallem Hamid Jack</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td>~</td><td>~</td><td>~</td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td><td></td></t<>	Moallem Hamid Jack	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) V<	Cohen David L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	<	~	<	<	<	<		
an Do Practitioner - Non-Primary Care Provider (PCP) V	Mcguire Lawrence Michael Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP) Image: Care P	Seidman Mitchell Steven Do	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Zisbrod Zvi Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	<	~	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Ythier Denise	Practitioner - Non-Primary Care Provider (PCP)	~	~	<	~	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Eapen Jeena Viji Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td>~</td><td>~</td><td><</td><td>~</td><td><</td><td><</td><td><</td><td><</td><td></td><td></td></t<>	Eapen Jeena Viji Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	<	~	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Haque Moinul Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Belayneh Lulenesh Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
	Kwong Victor Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		



Page 342 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Provider Name Provider Category 24.1 24.11 2		Participating in Projects	cts									
Paralticoner - Non-Primary Care Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Paciticoner - Non-Primary Care Provider (PCP)	Gaschke Yvonne Nanette	Practitioner - Non-Primary Care Provider (PCP)	~	ζ.	ζ.	ζ.	<	<	ζ.	~		
typn Paciticoner - Non-Primary Cane Provider (PCP) III III <td>Sun Deging Md</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td>~</td> <td>ζ.</td> <td>ζ.</td> <td><</td> <td><</td> <td><</td> <td>ζ.</td> <td>~</td> <td></td> <td></td>	Sun Deging Md	Practitioner - Non-Primary Care Provider (PCP)	~	ζ.	ζ.	<	<	<	ζ.	~		
Practitioner - Non-Primary Care Provider (PCP)	Breth Evan Gary Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	ζ.	ζ.	ζ.	<	ζ.	<		
Pacitioner - Non-Primary Care Provider (PCP)	Gina Cadet, Rpa	Practitioner - Non-Primary Care Provider (PCP)										
bills R Mid Placitioner - Non-Primary Care Provider (PCP) V	Kernisan Junie	Practitioner - Non-Primary Care Provider (PCP)	~	ζ.	<	<	<	<	<	~		
Practitioner - Non-Primary Care Provider (PCP)	Mullokandov Izabella R Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	ζ.	ζ.	<	<	ζ.	<		
bill E Md Practitioner - Non-Primary Case Provider (PCP) Image: Control of the contr	Kaplan Evan	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	ζ.	ζ.	<	<	ζ.	<		
S Dds Practitioner - Non-Primary Case Provider (PCP) W <t< td=""><td>Usukumah Usukumah E Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td>→</td><td>ζ.</td><td><</td><td><</td><td><</td><td><</td><td><</td><td>~</td><td></td><td></td></t<>	Usukumah Usukumah E Md	Practitioner - Non-Primary Care Provider (PCP)	→	ζ.	<	<	<	<	<	~		
dishman Mid Practitioner - Non-Primary Care Provider (PCP) X	S	Practitioner - Non-Primary Care Provider (PCP)	~	ζ.	<	<	<	<	<	~		
dishnan Md Practitioner - Non-Primary Care Provider (PCP) IX	Azfar Rahat	Practitioner - Non-Primary Care Provider (PCP)										
3 Image: Statistic of the control of the co	Satheesan Radhakrishnan Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	~		
vid Practitioner - Non-Primary Care Provider (PCE) C	Mehta Ragini R Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	~		
Practitioner - Non-Primary Care Provider (PCP) COUNTY	Kotzen Selwyn David	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	~		
Practitioner - Non-Primary Care Provider (PCP)	Wheeler Sandra E	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
las Practitioner - Non-Primary Care Provider (PCP) C	Gong Kay	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
las Practitioner - Non-Primary Care Provider (PCP) Image Image<	Michele Nelson	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) Image Imag	Becker Kevin Douglas	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	~	<	<		
Inge Practitioner - Non-Primary Care Provider (PCP) Image	Urovish Natalya	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
inge Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primar	Chang Matthew	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
inge Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primar	Colvert M Denise	Practitioner - Non-Primary Care Provider (PCP)										
rMr. Practitioner - Non-Primary Care Provider (PCP) S <th< td=""><td>Lai Pamela Hang Linge</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Lai Pamela Hang Linge	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V A Practitioner - Non-Primary Care Provider (PCP) V <	Khudysh Alexander Mr.	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Alessio Danielle	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Wang Da	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
Practitioner - Non-Primary Care Provider (PCP) Itina Practitioner - Non-Primary Care Provider (PCP)	Oberlander Debbie	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
tina Practitioner - Non-Primary Care Provider (PCP)	Mendoza Lynette M	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
ritina Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) avid Practitioner - Non-Primary Care Provider (PCP)	Goeckeritz Scott J	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) avid Practitioner - Non-Primary Care Provider (PCP)	Langan-Heim Christina	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Md Practitioner - Non-Primary Care Provider (PCP) INDICATE OF THE PROVIDER (PCP) IND	Wert Matthew Alan	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Boveuzi Matthew David	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
	Baumgarten Stephen R Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		




Page 343 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Designal Albert S Md		Participating in Projects	cts					•	•			
15 Ind Practitioner Non-Primary Care Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
been MMd Practitioner - Non-Primary Care Provider (PCP) X	Douglas Albert S Md	Practitioner - Non-Primary Care Provider (PCP)										
Prestitioner - Non-Primary Care Provider (PCP)	Danziger Stephen J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	ζ.	ζ.	<	<		
e Mid Practitioner - Non-Primary Care Provider (PCP) IX	Basso Alan Matthews Phd	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	ζ.	<	ζ.	ζ.	<	<		
e Mod Proactitioner - Non-Primary Care Provider (PCP) V <	Popp Beth Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	ζ.	ζ.	<	<		
bild Practitioner - Non-Primary Care Provider (PCP) Mail M	Venegas Jorge Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	ζ.	<	<		
Matthew Md Practitioner - Non-Primary Care Provider (PCP) X	Masse Maurice Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
m MM Enactitioner - Non-Primary Case Provider (PCP) X <th< td=""><td>Yamins David Matthew Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td><td></td></th<>	Yamins David Matthew Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Valkorlewich MMd Practitioner - Non-Primary Case Provider (PCP) V	Shi Patricia Ann Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
and Changa Md Practitioner - Non-Primary Care Provider (PCP) X	Kusayev Igor Yakovlevich Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Sobert Phd Practitioner - Non-Primary Care Provider (PCP) IX	Tyagaraj Kalpana Changa Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Ind ZE EMM Practitioner - Non-Primary Care Provider (PCP) V	Gries James Robert Phd	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Edache Practitioner - Non-Primary Care Provider (PCP) C <	Gunsburg David Z E Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) W<	Obekpa Adah Edache	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
S Practitioner - Non-Primary Care Provider (PCP) C<	Phillip Keenya	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
S Practitioner - Non-Primary Care Provider (PCP) C<	Volin Shirley	Practitioner - Non-Primary Care Provider (PCP)										
S Practitioner - Non-Primary Care Provider (PCP) IX	Qu Yongxia	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
nn Sonia Practitioner - Non-Primary Care Provider (PCP) C	Nelson Nikia S	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	~	<		
R Md Practitioner - Non-Primary Care Provider (PCP) V <th< td=""><td>Fung-Nicholson Sonia</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td><td></td></th<>	Fung-Nicholson Sonia	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Ann Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of	Patel Minesh R Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	~	<		
M Practitioner - Non-Primary Care Provider (PCP) C<	Swenson Jill-Ann	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	~	<		
M Practitioner - Non-Primary Care Provider (PCP) X<	Cohn Naomi	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
M Practitioner - Non-Primary Care Provider (PCP) a Louise Practitioner - Non-Primary Care Provider (PCP) ph N Practitioner - Non-Primary Care Provider (PCP) aria Practitioner - Non-Primary Care Provider (PCP) a Gale Practitioner - Non-Primary Care Provider (PCP) practitioner - Non-Primary Care Provider (PCP) ward Practitioner - Non-Primary Care Provider (PCP) practitioner - Non-Primary Care Provider (PCP	George Finny	Practitioner - Non-Primary Care Provider (PCP)										
a Louise Practitioner - Non-Primary Care Provider (PCP) ph N Practitioner - Non-Primary Care Provider (PCP) aria Practitioner - Non-Primary Care Provider (PCP) a Gale Practitioner - Non-Primary Care Provider (PCP)	Parker Judith M	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
ph N Practitioner - Non-Primary Care Provider (PCP) V	Eckhardt Anna Louise	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	~	<		
aria Practitioner - Non-Primary Care Provider (PCP) a Gale Practitioner - Non-Primary Care Provider (PCP) ward Sabeth M H Md	Depaola Joseph N	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
a Gale Practitioner - Non-Primary Care Provider (PCP) V	Nemelivsky Maria	Practitioner - Non-Primary Care Provider (PCP)										
ward Practitioner - Non-Primary Care Provider (PCP) SA	Gallard Hedda Gale	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	~	<		
ard Practitioner - Non-Primary Care Provider (PCP)	Clarke Allison	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
abeth M H Md Practitioner - Non-Primary Care Provider (PCP)	Groveman Howard	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Chan Fion Cnm	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
	Lescouflair Elisabeth M H Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		



Page 344 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Koblentz Daniel E Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	ζ.	〈	<	<	<	<		
Sixsmith Diane M Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	ζ.	\	<	<	<	<		
Gawlik Scott	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Flores Lucio Md	Practitioner - Non-Primary Care Provider (PCP)										
Charlot Cascyarnoux Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	ζ.	〈	<	<	<	<		
Arya Mukul Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Bulsara Girish M Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	ζ.	〈	<	<	<	<		
Craig Mozzillo Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Rosenblum David I Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Ravi Sarat Babu Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Borakove Larry Steven	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Stepancic Mariano Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Goldstein-Steuerman Erika Beth	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	~	<	<	<	<		
Demetri James	Practitioner - Non-Primary Care Provider (PCP)										
Taub Abraham Do	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Serur Anna Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Rutman Hadassa	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Schropp William Albert Pa-C	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	~	<	<	<	<		
Petrosyan Tamara	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	~	<	<	<	<		
Kinyungo Ngugi M	Practitioner - Non-Primary Care Provider (PCP)										
Rahaman Brad A	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	~	<	<	<	<		
St Clair Caryn Marie	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	~	<	<	<	<		
Anna Shapiro	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	~	<	<	<	<		
Hinojosa Franz	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	~	<	<	<	<		
Digerolamo Louisa	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	~	<	<	<	<		
Desouza Jessica Tailing	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	~	<	<	<	<		
Jamali-Kashani Majid	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	~	<	<	<	<		
Udeh Ngozi Julia	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	~	<	<	<	<		
Francis Kathleen	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Chen-Kollali Susie S	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	~	<	<	<	<		
Buziashvili Iraklii	Practitioner - Non-Primary Care Provider (PCP)										



Page 345 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Foreman Malika	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Diana Pineda	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	ζ.	ζ.	ζ.	<		
German Shanna Dr.	Practitioner - Non-Primary Care Provider (PCP)										
Inwood David Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	ζ.	ζ.	ζ.	<		
Levenson Alan D Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	〈	<	ζ.	ζ.	ζ.	ζ.	<		
Feliccia Joseph Md Pc	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	ζ.	ζ.	ζ.	<		
Pecora Maria Nancy Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Cordoba Basilio C Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Vastola A Paul Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Manning Reginald E Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Steven C Garner Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Crevecoeur Evans Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Osborne Thomas	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<		
Lajeune Jean Garry Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Gaudino Salvatore C Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Tortolani Anthony J Md	Practitioner - Non-Primary Care Provider (PCP)										
Severe Ernst Gerard Marie Md	Practitioner - Non-Primary Care Provider (PCP)										
Kofinas Perinatal Pc	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Preiss Lowenwirt Michelle Fran	Practitioner - Non-Primary Care Provider (PCP)										
Derzie Alan Maurice Md	Practitioner - Non-Primary Care Provider (PCP)										
Fahoum Bashar Hanna Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<		
Santiago Joseph Mr.	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<		
Habib Mohsen A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Maheshwari Aditya	Practitioner - Non-Primary Care Provider (PCP)										
Maniatis Charlynn Carol Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<		
Hanson Laureen	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<		
Phelan Jane	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<		
Amer Magda Mohamed	Practitioner - Non-Primary Care Provider (PCP)										
Sicular Sandra Elizabeth	Practitioner - Non-Primary Care Provider (PCP)										
Adham Karsa	Practitioner - Non-Primary Care Provider (PCP)										
Lespes Christine	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		



Page 346 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Costley Jeanine	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	ζ.	<	ζ.	<		
Godick Simeon David	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	ζ.	ζ.	<	ζ.	<		
Klingensmith Carolyn	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	ζ.	<	ζ.	<		
Tastet Heidi Hope	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	〈	<	〈	<		
Rigney Lynn	Practitioner - Non-Primary Care Provider (PCP)										
Zhou Sumei Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	ζ.	ζ.	<	ζ.	<		
Zimbalist Eliot Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	ζ.	<	ζ.	<		
Genis Ilona Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	ζ.	<	ζ.	<		
Halstead Kelley Jannae Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	ζ.	<	ζ.	~		
Hobbie Michael T	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	~		
Herman Paul Phd	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	~		
Perez Water Hernan Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	~		
Kowacz Tomasz Wojciech Md	Practitioner - Non-Primary Care Provider (PCP)										
Capoor Pediatric Neuromuscular Reha	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	~		
Sadiq Adnan Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	~		
Lewis Ernel Sebastian Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	~		
Nguyen Tracy Thuy	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	~		
Cozzarelli Laura Elizabeth Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	~		
Shefer Chavi Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	~		
Finkelstein Eugene Md	Practitioner - Non-Primary Care Provider (PCP)										
Oguniesi Christianah Yetunde Olukem	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	~		
Emma Leonard John Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	~		
Kronfeld Gary David Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Kantu Kanhaiyalal Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	~		
Foltin George L Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Najara Julia E Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Navon Richard Eric Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Rizvi Firdous Md	Practitioner - Non-Primary Care Provider (PCP)										
Fritz Rani Bili	Practitioner - Non-Primary Care Provider (PCP)										
Adzic Aleksandar	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Brucia Laurie Jane	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	~		



Page 347 of 639 **Run Date**: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating in Projects	ects				· _				i -	:	
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Szczepanek Andrzej	Practitioner - Non-Primary Care Provider (PCP)	~	<	~	<	<	<	<	<			
Rosenberg Anne	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Makinde Christiana Temitope	Practitioner - Non-Primary Care Provider (PCP)											
Einaugler Gerald Pc Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Weinberger Susan	Practitioner - Non-Primary Care Provider (PCP)	~	ζ.	~	ζ.	<	<	<	<			
Romano Rosaria J	Practitioner - Non-Primary Care Provider (PCP)	→	ζ.	~	ζ.	<	<	<	<			
Vardarajan Asha	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Dixit Neel Saurabh	Practitioner - Non-Primary Care Provider (PCP)	~	<	>	<	<	<	<	<			
Rubin Shana	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Kim Eui	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
York Megan	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Kaye-Walsh Robert	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Poirier Kimberley Paula	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Vu Thomas Khoa	Practitioner - Non-Primary Care Provider (PCP)											
Pavlakis Steven G Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Binder David Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Raj Capoor	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Yun Jaime Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Bristol Matthew	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Michaels Rachel	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Adeonigbagbe Olusegun M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Defazio Mark Laurence Md	Practitioner - Non-Primary Care Provider (PCP)											
Cerabona Franco Paul Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Schikman Lana Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Lk Better Health Medical Pc	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Wright Kevin	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Cassell Jason Mr.	Practitioner - Non-Primary Care Provider (PCP)											
Williams Vilma	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Castillo Rafael A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Purcell Roland Royston Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Bebawi Magdi Anis Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			



Page 348 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Abouelela Moustafa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Sanassi Lorraine Ashley	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Rouse Jeffrey A Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	ζ.	<	<	<	<		
Ibrahim Sherine Edward Dds	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	<	ζ.	<	ζ	<	<		
Burkholder Hans Christian	Practitioner - Non-Primary Care Provider (PCP)										
Kupershmidt Elena	Practitioner - Non-Primary Care Provider (PCP)	<	\	<	ζ.	<	ζ.	<	<		
Battle Diane M	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	ζ.	<	<	<	<		
Vergilis-Kalner Irene J	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Taha Firas Abdallah	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Chhabra Shairy	Practitioner - Non-Primary Care Provider (PCP)										
Aviles Nicole Marie	Practitioner - Non-Primary Care Provider (PCP)										
Wernz James C Md Pc	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Dow John Paul Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Dietrich Shellene	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Saad Butt	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Zimmerman Jason Simon	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Mckee Courtney	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Alterna Elsie	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Chen Christine W	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Davis Alecia A Np	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Rosemond Danielle Dr.	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Lim Jennifer Hui	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Joseph Merin S	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Nektalov Alla	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Mylko Halyna	Practitioner - Non-Primary Care Provider (PCP)										
Guoping Zhou	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Viviano Ann T Phd	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Gibson Russell W Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Gilzeane Audrey Rose	Practitioner - Non-Primary Care Provider (PCP)										
Bleiberg Melvyn S Md	Practitioner - Non-Primary Care Provider (PCP)										
Okeke Theophilus Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	<	<	<		



Page 349 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Faiticipating in Flojects	CIS									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Notar-Francesco Vincent J Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	<	<	〈	ζ.	ζ.	<		
Zahedi Tooraj Md	Practitioner - Non-Primary Care Provider (PCP)										
Rauchwerger Orna Dpm	Practitioner - Non-Primary Care Provider (PCP)	ζ,	<	<	<	<	<	〈	<		
Richter Scott	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	〈	<		
Tak Vinay Manohar Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Shaiova Lauren A Md	Practitioner - Non-Primary Care Provider (PCP)										
Olivera Rosemarie R Cnm	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Murthy Amitasrigowri S Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Irina Kissin	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Weiner Holly H	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Vazquez Claudio Manuel Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Bilenkin Leonid	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Burke Eugene A Md	Practitioner - Non-Primary Care Provider (PCP)										
Taylor Christian	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Jo Calla Cumi	Practitioner - Non-Primary Care Provider (PCP)										
Alexander Caroline Fakhry	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Albert Heng-Yao Chang	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Khan Abdullah	Practitioner - Non-Primary Care Provider (PCP)										
Kathryn Ryan	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Najeeb Najla	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Liang Derek	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Jessica Handler	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Ayala Samuel	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Benson Max Mashiach	Practitioner - Non-Primary Care Provider (PCP)										
Serafini Francesco Maria	Practitioner - Non-Primary Care Provider (PCP)										
Ying Huiwen	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Omar Basharian	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Nandita Sinha	Practitioner - Non-Primary Care Provider (PCP)										
Cheung Nga Yu	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Robbins Alexandra	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Gillett Irina Ms.	Practitioner - Non-Primary Care Provider (PCP)										



Page 350 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Provider Name Provider Catagory 2.1		Participating in Projects	cts									
Ann Placatitioner - Non-Primary Care Provider (PCP) X <th< th=""><th>Provider Name</th><th>Provider Category</th><th>2.a.i</th><th>2.a.iii</th><th>2.b.iii</th><th>2.b.iv</th><th>3.a.i</th><th>3.b.i</th><th>3.d.ii</th><th>3.g.i</th><th>4.a.iii</th><th>4.c.ii</th></th<>	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
an an Anna (Papitioner - Non-Primary Case Provider (PCP) Styl Ms. Practitioner - Non-Primary Case Provider (PCP) Practitioner - Non-Primary Case Provider (PCP) Sabe Mr. Practitioner - Non-Primary Case Provider (PCP) Sabe Mr. Practitioner - Non-Primary Case Provider (PCP) My Md Practitioner - Non-Primary Case Provider (PCP) My LR Md Practitioner - Non-Primary Case Provider (PCP) My LR Md Practitioner - Non-Primary Case Provider (PCP) My LR Md Practitioner - Non-Primary Case Provider (PCP) My LR Md Practitioner - Non-Primary Case Provider (PCP) My LR Md Practitioner - Non-Primary Case Provider (PCP) My LR Md Practitioner - Non-Primary Case Provider (PCP) My LR Md Practitioner - Non-Primary Case Provider (PCP) My LR Md Practitioner - Non-Primary Case Provider (PCP) My LR Md Practitioner - Non-Primary Case Provider (PCP) My LR Md Practitioner - Non-Primary Case Provider (PCP) My Practitioner - Non-Primary Case Provider (PCP) My Practitioner - Non-Primary Case Provider (PCP) My Case Pro	Sim Vasiliy	Practitioner - Non-Primary Care Provider (PCP)										
Pacilitorer - Non-Primary Cane Provider (PCP)	Karlin Todd Evan	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	ζ.	ζ.	<	ζ.	<		
Biglariam Mid Practitioner - Non-Primary Care Provider (PCP) X	Andrews Kimberly Ms.	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	ζ.	<	ζ.	<		
Pacitioner - Non-Primary Care Provider (PCP)	Hue Jennifer E	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	ζ.	ζ.	<	ζ.	<		
Spisram MM	Thorn Sarah	Practitioner - Non-Primary Care Provider (PCP)										
Seace Mr. Practitioner - Non-Primary Case Provider (PCP) COLOR	Ganti Sudha Rajaram Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	ζ.	ζ.	<	ζ.	<		
y J Md Practitioner - Non-Primary Case Provider (PCP) X <	Abramchayev Isaac Mr.	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	ζ.	<	ζ.	<		
MM Practitioner - Non-Primary Care Provider (PCP) IX IX <th< td=""><td>Mendola Antony J Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td>~</td><td><</td><td><</td><td><</td><td><</td><td><</td><td>~</td><td></td><td></td></th<>	Mendola Antony J Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	~		
WJLR Md Practitioner - Non-Primary Care Provider (PCP) W W W W W W W W W W W W W W W W W W W	Desir Giordani Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	~		
Add Practitioner - Non-Primary Care Provider (PCP) IX IX <t< td=""><td>R</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td>~</td><td><</td><td><</td><td><</td><td><</td><td><</td><td>~</td><td></td><td></td></t<>	R	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	~		
Seph Dpm Practitioner - Non-Primary Care Provider (PCP) V	Samra Eliahu Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	<	<	<	<	<	~		
seph Dpm Practitioner - Non-Primary Care Provider (PCP) X	Qureshi Fahim	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<	<	<	<	~		
Practitioner - Non-Primary Care Provider (PCP)	Butler Brian Joseph Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<	<	<	<	~		
Neal Dds	Zelman Allen B	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Ettinger Michael Neal Dds	Practitioner - Non-Primary Care Provider (PCP)										
n Ann Practitioner - Non-Primary Care Provider (PCP) C <t< td=""><td>Panzarino Peter J Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td>~</td><td><</td><td><</td><td><</td><td><</td><td><</td><td>~</td><td></td><td></td></t<>	Panzarino Peter J Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	~		
Sign Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) I	O'Neill Maureen Ann	Practitioner - Non-Primary Care Provider (PCP)	~	~	<	<	<	<	<	~		
racion A Md Practitioner - Non-Primary Care Provider (PCP) V	Levner Charles	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Fayge Rpa Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP)	Patlingrao Salvacion A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	<	<	<	<	<	~		
sita P Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V	Kagan Brocha Fayge Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	~		
Reynolds Practitioner - Non-Primary Care Provider (PCP) A Lidia Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Practit	Figueroa Teresita P Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	~		
a Lidia Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Ma Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) V Leon Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V	Terrilyn Jamille Reynolds	Practitioner - Non-Primary Care Provider (PCP)	~	~	<	<	<	<	<	~		
Md Practitioner - Non-Primary Care Provider (PCP) Care Provi	Wojtaszek Anna Lidia	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Leon Practitioner - Non-Primary Care Provider (PCP) V V V V V Leon Practitioner - Non-Primary Care Provider (PCP) V </td <td>George L Anis Md</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td></td>	George L Anis Md	Practitioner - Non-Primary Care Provider (PCP)										
Leon Practitioner - Non-Primary Care Provider (PCP) V	Members Hani	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Leon Practitioner - Non-Primary Care Provider (PCP) V	Zhabin Sergey	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Khurgin Jacob Leon	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Simons Donna	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Nagel Dalia	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Sarfaraz Nimra	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
	Erica Dills	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		



Page 351 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	i ai ucipatiiig iii i ojecta	3013									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Stephanie Bussmann	Practitioner - Non-Primary Care Provider (PCP)	<	〈	ζ.	ζ.	<	ζ.	<	ζ.		
Anetta Raysin	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	ζ.	<	ζ.	<	ζ.		
Drucker George	Practitioner - Non-Primary Care Provider (PCP)	<	〈	〈	ζ.	<	ζ.	ζ.	ζ		
Rambert Christine	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	ζ.	ζ.	<	ζ.	ζ	ζ.		
Ayala-Rodriguez Cesar Esteban	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	ζ.	<	<	<	<		
Peppard Aviva	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Boyd-Mckoy Aleen Marie	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	ζ.	<	<	<	<		
Akin Rachel	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Sishchiuk Radyslava	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Roshel Eliana	Practitioner - Non-Primary Care Provider (PCP)										
Robyn Ross	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Plantin Moise	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Shahem Daher Md	Practitioner - Non-Primary Care Provider (PCP)										
Bass Sherry J Od	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Gladstein Michael	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Toma Ashraf F Md	Practitioner - Non-Primary Care Provider (PCP)										
Janardhanan Thulasiram	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Cohen Hillary Joy Md	Practitioner - Non-Primary Care Provider (PCP)										
Naveh Marcia Spiegel Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Camilien Louis D	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Hyatt Phyllis S	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Brener Sorin Jakob	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Stein Perry J Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Siddique Mohammad Abubakar Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Chernobelsky Leonid Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Madonnas Well Woman Inc	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Sirota Svetlana	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Ellison Thomasena La Roya Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Gold Allison	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Clifton Ramona	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Arnold-Leahy Elizabeth Cora	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		



Page 352 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating in Projects	ects	- , !	- - -		,	2	, :	,	:	:	
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Defalco Michael M Phd	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Savarimuthu Dorothy I Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	<	ζ.	<	〈	ζ.	ζ.			
Imtiaz Syed	Practitioner - Non-Primary Care Provider (PCP)											
Chanamolu Sravanthi	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	ζ.	<	<	ζ.	ζ.			
Ermides Agadi Do	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	ζ.			
Baturone Juan Md	Practitioner - Non-Primary Care Provider (PCP)											
Badiru Olalekan Adekunle	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	ζ.			
Colanne Alman	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Dienstag Aryeh	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Choi Karmina Karman	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<			
Buggie Brian Gregory	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<			
Ubogaya Karolina	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Sana Khan	Practitioner - Non-Primary Care Provider (PCP)											
Dang Anh	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<			
Ayala-Bustamante Everick	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<			
Moore Gwendolyn Calla	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<			
Shifchik Zhanna	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Sheer Josselyn Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Golub Ashley D	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<			
Amy Mathew	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<			
Harrichand Pritiasha	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<			
Aicher Emily	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Blackham Janice	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<			
Pearlman Shoshannah	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<			
Cano Vincent	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Rehman Ayesha Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Urban William Md	Practitioner - Non-Primary Care Provider (PCP)											
Robinson Edward Lee Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<			
Glick Sharon A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Saunders Paul C. Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	ζ.			
O'Connor Daniel Richard Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			



Page 353 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Provider Name Provider Category 2.1		Participating in Projects	ects										
Pacalitioner - Non-Primary Care Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Practitioner - Non-Primary Care Provider (PCP)	Timashpolsky Yulya	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	<	<	<			
Practitioner - Non-Primary Care Provider (PCP)	Sultan Said	Practitioner - Non-Primary Care Provider (PCP)											
Internation Practitioner - Non-Primary Care Provider (PCP)	Melville Laura Diane Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	<	<	<	<	<	<			
Shad JMMG Practitioner - Nun-Primary Care Provider (PCP) X	Cruz Luis Felipe Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	<	〈	ζ.			
IN DAIS Practitioner - Non-Primary Care Provider (PCP) IN DAIS IN DAIS </td <td>Olivier Wendy-Ann Md Pc</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <th><</th> <td>ζ.</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td></td> <td></td> <td></td>	Olivier Wendy-Ann Md Pc	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	<	<	<			
V. Ods	Crofford Marsha J Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	<	<	<			
Pacititioner - Non-Primary Care Provider (PCP)	Mehta Falguni V Dds	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	<	<	<			
abridat Mod Practitioner - Non-Primary Care Provider (PCP) V	Bulczak Dariusz Piotr Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
man Dds Practitioner - Non-Primary Care Provider (PCP) V	Zehtabchi Shahriar Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	<	<	<			
vid Practitioner - Non-Primary Care Provider (PCP) IX IX <t< td=""><td>Bhuiya Naeema Dds</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><th><</th><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td><td></td><td></td></t<>	Bhuiya Naeema Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Aurum Mid Practitioner - Non-Primary Care Provider (PCP) Image: Control of the Contr	Krumholz David	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
lifer Dme Practitioner - Non-Primary Care Provider (PCP) W	Silver David Aurum Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Practitioner - Non-Primary Care Provider (PCP)	Howard J Reifer Dme	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
nin Md Practitioner - Non-Primary Care Provider (PCP) C <	Saffran Bruce	Practitioner - Non-Primary Care Provider (PCP)											
Susan Practitioner - Non-Primary Care Provider (PCP) IX	Appolon Carmin Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
g Practitioner - Non-Primary Care Provider (PCP) C<	Nipper Karen Susan	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
LJMd Practitioner - Non-Primary Care Provider (PCP) Compensation Practitioner - Non-Primary Care Provider (PCP) Color of the provider (PCP) <t< td=""><td>Herman Craig</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><th><</th><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td><td></td><td></td></t<>	Herman Craig	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Romeeda Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP)	Halper Jason J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
nela Kristine Practitioner - Non-Primary Care Provider (PCP) Practitioner - N	Mohammed Romeeda	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
sille Practitioner - Non-Primary Care Provider (PCP) V	Donohue Pamela Kristine	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
sille Practitioner - Non-Primary Care Provider (PCP) V V V Darcia Lisa Marie Practitioner - Non-Primary Care Provider (PCP) V V V Darcia Lisa Marie Practitioner - Non-Primary Care Provider (PCP) V V V Lyn Np Practitioner - Non-Primary Care Provider (PCP) V V V V Lyn Np Practitioner - Non-Primary Care Provider (PCP) V V V V V Zabeth Practitioner - Non-Primary Care Provider (PCP) V V V V V V Sy Pearlena Veronica Do Practitioner - Non-Primary Care Provider (PCP) V V V V V V V Shael Donald Practitioner - Non-Primary Care Provider (PCP) V	Vanvian Hoo	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
V Practitioner - Non-Primary Care Provider (PCP) V V V V Sarcia Lisa Marie Practitioner - Non-Primary Care Provider (PCP) V V V V V Lyn Np Practitioner - Non-Primary Care Provider (PCP) V V V V V V V zabeth Practitioner - Non-Primary Care Provider (PCP) V V V V V V V yPearlena Veronica Do Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V shael Donald Practitioner - Non-Primary Care Provider (PCP) V </td <td>Kaplan Michelle</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <th><</th> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td></td> <td></td> <td></td>	Kaplan Michelle	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Sarcia Lisa Marie Practitioner - Non-Primary Care Provider (PCP) V V V V Lyn Np Practitioner - Non-Primary Care Provider (PCP) V V V V V V zabeth Practitioner - Non-Primary Care Provider (PCP) V V V V V V yy Pearlena Veronica Do Practitioner - Non-Primary Care Provider (PCP) V V V V V V shael Donald Practitioner - Non-Primary Care Provider (PCP) V V V V V V cole Ryann Practitioner - Non-Primary Care Provider (PCP) V V V V V V	Smith Shiela V	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Lyn Np Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V	Chow Yeng-Garcia Lisa Marie	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Lyn Np Practitioner - Non-Primary Care Provider (PCP) V <td>Sullivan Eve</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <th></th> <td></td>	Sullivan Eve	Practitioner - Non-Primary Care Provider (PCP)											
zabeth Practitioner - Non-Primary Care Provider (PCP) V	Quidilla Lory Lyn Np	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Practitioner - Non-Primary Care Provider (PCP)	Campbell Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Veronica Do Practitioner - Non-Primary Care Provider (PCP) Veronica Do Practitioner - Non-Primary Care Provider (PCP) V <td< td=""><td>Bayya Vijaya</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><th><</th><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td><td></td><td></td></td<>	Bayya Vijaya	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Practitioner - Non-Primary Care Provider (PCP)	Webbe Shirley Pearlena Veronica Do	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	<			
Practitioner - Non-Primary Care Provider (PCP)	Mcintosh Michael Donald	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	<			
	Agostinelli Nicole Ryann	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			



Page 354 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	i ai licipaliii giii i ojecia	פרוט									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Rudowsky Asher	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Gyuratz Peter	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
De-Lin Stacy Andrea	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Gendy Amir Samir Zakhary	Practitioner - Non-Primary Care Provider (PCP)										
Dreher Sarah Kennelly	Practitioner - Non-Primary Care Provider (PCP)										
Melina Lalor-Rose	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	ζ.	<	ζ.	<	<		
Vanburch Eugene	Practitioner - Non-Primary Care Provider (PCP)	<	〈	ζ.	ζ.	<	ζ.	<	<		
Murray Margo	Practitioner - Non-Primary Care Provider (PCP)										
loachim Laura Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Ruggiero-Delliturri Maryanne	Practitioner - Non-Primary Care Provider (PCP)	<	<	〈	ζ.	<	ζ.	<	<		
Resta Christine	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Bragin Valentin I Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Marcus Michael G Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Torossian Carol L	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Gohari Arash Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<		
Nidhiry Theresiamma S Md	Practitioner - Non-Primary Care Provider (PCP)										
Thomas Johanne Sylvie Md	Practitioner - Non-Primary Care Provider (PCP)										
Joseph Leslie Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Goldstein Israel Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<		
Visconti Annette M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Paris Barbara E Cammer Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Bonadio William A	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<		
Milman Eduard	Practitioner - Non-Primary Care Provider (PCP)										
Preet Mohan Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Azduni Anush	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<		
Spence Sophia G E	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<		
Jeniffer Billington Cnm	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Boisette Pascal Dds	Practitioner - Non-Primary Care Provider (PCP)										
Bhinda Jayashree Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Khaimov Aleksandr	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Bates Anthony Mr.	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		



Page 355 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Procisioner - Non-Primary Case Provider (PCP) Zali Ability Zali Ability		Participating in Projects	cts	:	:			•	:	•	:	:
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Practitioner - Non-Primary Care Provider (PCP) X<	Fan Wei Livy	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Nun-Primary Care Provider (PCP)	Kalra Amit	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	ζ.	<	〈	〈	<		
Practitioner - Non-Primary Care Provider (PCP)	Lipshitz Jay S	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	〈	<	ζ.	ζ.	ζ		
Practitioner - Non-Primary Care Provider (PCP)	Olupona Tolulope	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	\	<	ζ.	ζ.	〈		
Practitioner - Non-Primary Care Provider (PCP)	Dumeer Shifali	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	ζ.	<	ζ.	ζ.	ζ.		
Practitioner - Non-Primary Care Provider (PCP)	Lanza Jesus Cristo	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) X<	Cuenca Fabiola	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	ζ.	<	ζ.	ζ.	ζ.		
Practitioner - Non-Primary Care Provider (PCP) X<	Margaret Cheng	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCE) X<	Baez Iliana	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Wright Christina	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) V<	Bowman Patrick	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) C<	Francois Jean Daniel Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) X<	Sison Juleo	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	~	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) X<	John Annamma	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	~	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Nifenecker Susan	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) C<	Alvarez Elsie Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) V	Wenof Michael	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Chung Sun	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Sokal Myron M Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Greenstein Yakov Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Greenstein Yakov Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP) Image: Care P	Saha Pamela S Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Marville Jillian E Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	~	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Kaminer Anita	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	~	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Kaleya Ronald Nathaniel Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td>~</td><td>~</td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td><td></td></t<>	Kaleya Ronald Nathaniel Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<		
Amon Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V V	Jaworsky Wolfgang Joseph Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	~	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Adotey Alexander Nii Amon Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td>~</td><td><</td><td><</td><td><</td><td><</td><td></td><td></td></t<>	Adotey Alexander Nii Amon Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	~	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP) Image: Care P	Shabtai Yeranen Dds	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Tsim Christina Dpm</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td>~</td><td>~</td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td><td></td></t<>	Tsim Christina Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Kelly Renee	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	~	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Sajnani Gina Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
	Carrasquilla-Lopez Vivian	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	<	<	<		



Page 356 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Shah Ankur	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Capeci Craig M	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	<	<	<		
Shimoni Noaa Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Maureen Fischer	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	<	<	<		
Bockmeyer Peter Mr.	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	<	<	<		
Mcdermott Tanya	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	<	<	<		
Kipping Travis Sean	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	<	<	<		
Merkler Alexander	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Michel Emmanuel	Practitioner - Non-Primary Care Provider (PCP)										
Romeo Kaitlyn	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Liben Lindsay	Practitioner - Non-Primary Care Provider (PCP)										
Reiser Ira W Md	Practitioner - Non-Primary Care Provider (PCP)										
Jacques Jean-Robert Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Markowitz Avraham E Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Pagan Nancy	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Lish Bruce Jared Dds	Practitioner - Non-Primary Care Provider (PCP)										
Samii Mohsen Md	Practitioner - Non-Primary Care Provider (PCP)										
Panjvani Firozali Kassamali Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Gabrielle P Lemlich	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Boykin Alan J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Recon-Bucevic Myra	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Jurman Marlene	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Nelson Dina S Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Florio William A Jr Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Blass Joel Mitchell Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Zelinka Peter	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Zhou Ping Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Ottley Roland G Pa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Agarwal Sanjeev Md	Practitioner - Non-Primary Care Provider (PCP)										
Waite Douglas	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Raza Walter T Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 357 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Provider Name Provider Catagory 23.1 23.11 23.11 23.11 23.11 3		Participating in Projects	cts									
8 C Mid Practitioner - Non-Primary Care Provider (PCP) C I C I C I C I C I C I C I C I C I C I	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Pacititioner - Non-Primary Care Provider (PCP)	Janga Kalyana C Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	ζ.	〈	<	ζ	〈		
Pacilitoner - Non-Primary Care Provider (PCP)	Yu William L	Practitioner - Non-Primary Care Provider (PCP)										
In Practitioner - Non-Primary Care Provider (PCP) Image: Company	Karantoni Olga	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	ζ.	ζ	ζ.	ζ.	<		
in Practitioner - Non-Primary Care Provider (PCP) V	Gwyn Rodney	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	ζ.	ζ	ζ	ζ	<		
B	Wang Maureen	Practitioner - Non-Primary Care Provider (PCP)										
B Placitioner - Non-Primary Case Provider (PCP)	Segal Joshua	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Kluger Samuel B	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	ζ.	<	<	ζ	<		
InterLeigh	Han Qingqing	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Wild Leigh Practitioner - Non-Primary Care Provider (PCP) W	Jooneui Kwon	Practitioner - Non-Primary Care Provider (PCP)										
ifer Leigh Practitioner - Non-Primary Care Provider (PCP) V	Webb Kendal	Practitioner - Non-Primary Care Provider (PCP)										
synna Practitioner - Non-Primary Care Provider (PCP) IX	Bowman Jennifer Leigh	Practitioner - Non-Primary Care Provider (PCP)										
d Ginlung Practitioner - Non-Primary Care Provider (PCP) V	Rzewinski Justyna	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Sabriela Practitioner - Non-Primary Care Provider (PCP) V	Chang Richard Ginlung	Practitioner - Non-Primary Care Provider (PCP)										
Babriela Practitioner - Non-Primary Care Provider (PCP) III I	Phillip Kasra	Practitioner - Non-Primary Care Provider (PCP)										
A Diazz Practitioner - Non-Primary Care Provider (PCP) COMES CO	Bourne Ana-Gabriela	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
a Diazz Practitioner - Non-Primary Care Provider (PCP) IX	Awai Nigel	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
RICHARDA Astrero Practitioner - Non-Primary Care Provider (PCP) CV CV <td>Juan Zequeira Diaz</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td></td> <td></td>	Juan Zequeira Diaz	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Richard Astrero Practitioner - Non-Primary Care Provider (PCP) W	Vuong May	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
be Practitioner - Non-Primary Care Provider (PCP) Column (PCP)	Fabros Ernest Richard Astrero	Practitioner - Non-Primary Care Provider (PCP)										
Md Practitioner - Non-Primary Care Provider (PCP) V V V V V Md Practitioner - Non-Primary Care Provider (PCP) V V V V V Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V V Ir Dpm Practitioner - Non-Primary Care Provider (PCP) V <	James Hayes	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP) Image: Care P	Jackson Arnice	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Hakimian Omid Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Rafal Richard Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td><td></td></t<>	Rafal Richard Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Si Seongpan Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Montalvo Luis Jr Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Scimone Dennis	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Danuta Przechodzka Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Sadhnani Manoj Mohandas Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) I I I I I I I I I	Goldstein Stanley Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Yin Yongmei Md	Practitioner - Non-Primary Care Provider (PCP)										
	Richards Anthony Irving	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		



Page 358 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Provider Name		Participating in Projects	jects										
ata M Mad Practitioner - Non-Primary Care Provider (PCP) C. C	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
wild J Mid Practitioner - Non-Primary Case Provider (PCP) X	Taneja Monica M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
N Practitioner - Non-Primary Care Provider (PCP) X<	Sussman David J Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	ζ	ζ.	ζ.	<	<	<			
Peaclitoner - Non-Primary Care Provider (PCP)	Hindy Pierre	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	〈	<	<	<	<			
Practitioner - Non-Primary Care Provider (PCP)	Kraus Allison	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	ζ.	<	<	<			
billy Practitioner - Non-Primary Care Provider (PCP) Image: Control of the Control o	Bosoy Dimitry	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	ζ.	<	<	<			
adal Practitioner - Non-Primary Care Provider (PCP) IIII IIII IIIII IIIIIIIIIIIIIIIIIIIII	Thompson Holly	Practitioner - Non-Primary Care Provider (PCP)											
bor Practitioner - Non-Primary Case Provider (PCP) V	Kononchuk Vlad	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
e.lr Practitioner - Non-Primary Case Provider (PCP) Image: Case Provider (PCP) I	Savatta Salvator	Practitioner - Non-Primary Care Provider (PCP)											
Inna Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of	Gonzalez Jose Jr	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
nna Practitioner - Non-Primary Care Provider (PCP) X	Forster Ida	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Ethan Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP)	Shyknevsky Inna	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Practitioner - Non-Primary Care Provider (PCP)	William Smith	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<			
Apractitioner - Non-Primary Care Provider (PCP) Apractit	Barbash Scott Ethan	Practitioner - Non-Primary Care Provider (PCP)											
Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP)<	Roscoe Stephanie	Practitioner - Non-Primary Care Provider (PCP)											
By Ms. Practitioner - Non-Primary Care Provider (PCP) COLOR COL	Jaclyn Johrden	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
ay Ms. Practitioner - Non-Primary Care Provider (PCP) Column (PCP) <td>Cohen Linda Mrs.</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td></td> <td></td> <td></td>	Cohen Linda Mrs.	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
ay Ms. Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) <th< td=""><td>Truong Wendy</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td><td></td><td></td></th<>	Truong Wendy	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
nd Practitioner - Non-Primary Care Provider (PCP) Image: Control of the practition of the practitio	Kuehnel-Hisatake Gay Ms.	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Practitioner - Non-Primary Care Provider (PCP) V<	Small Jonathan M Phd	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Cheung Jeff K H Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Onah Joseph E Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td><td></td><td></td></t<>	Onah Joseph E Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Practitioner - Non-Primary Care Provider (PCP)	Schifter David R Md	Practitioner - Non-Primary Care Provider (PCP)											
Practitioner - Non-Primary Care Provider (PCP)	Cummins Tiffany Ann	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Practitioner - Non-Primary Care Provider (PCP)	Greyf Yanina Np	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Practitioner - Non-Primary Care Provider (PCP)	Greenstein Frederick Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Practitioner - Non-Primary Care Provider (PCP)	Bush Jacqueline Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Practitioner - Non-Primary Care Provider (PCP)	Paone Thomas Luke Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
d Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Renata Shiloah, Rd</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td><td></td><td></td></t<>	Renata Shiloah, Rd	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Practitioner - Non-Primary Care Provider (PCP)	Mahtemenwok Yohannes	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Practitioner - Non-Primary Care Provider (PCP)	Fromm Hans Christian Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
	Chen Jimmy Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			



Page 359 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Description Provider Name Provider Cotagogy 2x1 2x		Participating in Projects	ects										
Practitioner - Non-Primary Cate Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Practitioner - Non-Primary Case Provider (PCP) X<	Zakursky Vladimir	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Paralitioner - Non-Primary Care Provider (PCP)	Shamalov Gennadiy	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Practitioner - Non-Primary Care Provider (PCP)	Lysohir Kathleen	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
A A Practitioner - Non-Primary Care Provider (PCP) CUI CUI <td>Zavolkovskaya Sabina</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td>ζ.</td> <td>ζ.</td> <td><</td> <td><</td> <td><</td> <td><</td> <td></td> <td></td> <td></td>	Zavolkovskaya Sabina	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	ζ.	<	<	<	<			
Batticher Pacalitioner - Non-Primary Care Provider (PCP) X	Uribe Jaime A	Practitioner - Non-Primary Care Provider (PCP)											
Initial D Practitioner - Non-Primary Care Provider (PCP) X	Ferguson Patrice	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
lina D Practitioner - Non-Primary Care Provider (PCP) X <	Moskowitz Robert S Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	<	<	<	<	<			
Practitioner - Non-Primary Care Provider (PCP)	Kitchens Galina D	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	<	<	<	<	<			
Baptista	Baker Malka	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
typa Rpa Practitioner - Non-Primary Case Provider (PCP) V	Nazaire Marie Baptista	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	ζ.	ζ.	<	<	<	<			
Sale Mris. Practitioner - Non-Primary Care Provider (PCP) V	Aronova Mariya Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primar	Sarva Harini	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (P	Agarunova Kate Mrs.	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Tin Kevin	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Practitioner - Non-Primary Care Provider (PCP) X<	Clarke Roxann Vinelle	Practitioner - Non-Primary Care Provider (PCP)											
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Reuven Akkerman	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (P	Fu Law San	Practitioner - Non-Primary Care Provider (PCP)											
Practitioner - Non-Primary Care Provider (PCP) V<	Beth Golomb	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Fetkin Sheree A	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<			
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Gialvsakis John Peter	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<			
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Pass Adam B Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td><td></td><td></td></t<>	Pass Adam B Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Practitioner - Non-Primary Care Provider (PCP)	Shkolnik Leonid Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Elahwal Saleh A Dds</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td><td></td><td></td></t<>	Elahwal Saleh A Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) V	Feynberg Galina	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<			
Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider	Billah Khaleda Lily Md	Practitioner - Non-Primary Care Provider (PCP)											
Practitioner - Non-Primary Care Provider (PCP)	Elie Jean G Md	Practitioner - Non-Primary Care Provider (PCP)											
Practitioner - Non-Primary Care Provider (PCP)	Monteverde Barbara Ann	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Practitioner - Non-Primary Care Provider (PCP)	Lasheen Samy M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Practitioner - Non-Primary Care Provider (PCP)	Francois Pierre L Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	<			
Practitioner - Non-Primary Care Provider (PCP)	Klein Norman I Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	〈	ζ.	<	<	<	<			
	Amen Doreen V Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			



Page 360 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating in Projects	ects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Bauduy Marie Francoise	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Freed Benjamin	Practitioner - Non-Primary Care Provider (PCP)											
Nyein Roland Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	ζ.	<	<	<			
Hopkins Veronica	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	ζ.	<	<	<			
Jiang Ming Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Matasci Michael	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Kessler Carol	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Ghaznawi Neelo	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	~	<			
Nguyen Ha Thanh Rpa-C	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	~	<			
Colodny Nikki Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	~	<			
Geelan Caroline C	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	~	<			
Zelkowitz Carin	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Moise Tamara Francoise	Practitioner - Non-Primary Care Provider (PCP)											
Moufid Rafik Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Shapiro Michael	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	~	<			
Mackowiak Meghan	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	~	<			
Johnson Malin V	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	~	~	<			
Capizzi Jessica Lisette	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	~	<			
Malieckal Giles	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	~	<			
Morrell Kathleen	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	~	<			
Bryan Regina	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	~	<			
Addo Evelyn	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Dvor Nathan	Practitioner - Non-Primary Care Provider (PCP)											
Silen Erica	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Bell Abigail N	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Maida Gary P	Practitioner - Non-Primary Care Provider (PCP)											
Munawar Ayisha	Practitioner - Non-Primary Care Provider (PCP)											
Castillo Alfred C	Practitioner - Non-Primary Care Provider (PCP)											
Breese Heather	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Tang Trucle	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Stukalin Matthew Mr.	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			




Page 361 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	raincipanily iii riojects	CIS									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Faigy Goldstein	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Cohen Yosef	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Leat Romano	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
George Yolanda M Dds	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	<	ζ	<		
Dyan Michele A Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	<	ζ	<		
Kaicker Shipra Md	Practitioner - Non-Primary Care Provider (PCP)										
Willer Justin Aaron Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	<	ζ	<		
Ellis Eugene Martin Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Steiner Audra	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Menche David Solomon Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Huo Jerry Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Kobeckis Elizabeth Carpio	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Gertsik Vladimir Victor Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Gettenberg Gary Seth Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Valsamis Helen Anna Md	Practitioner - Non-Primary Care Provider (PCP)										
Madonna Richard James	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
El Refaie Moataz	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Lynch Jisann Alicia-Raquel	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Lechich Anthony J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Nixon Lucia Jacintha	Practitioner - Non-Primary Care Provider (PCP)										
Berg Ina	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Herbert Farah Rochelle	Practitioner - Non-Primary Care Provider (PCP)										
Lombino Michae	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Vorobyeva Larisa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Heath Desmond Md Pc	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Law Susan Wu	Practitioner - Non-Primary Care Provider (PCP)										
Kwon Soon Mi	Practitioner - Non-Primary Care Provider (PCP)										
Vaccari Nicholas Md	Practitioner - Non-Primary Care Provider (PCP)										
Aleman Sylvia	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Oommen Shobin Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Radoshkevich Dennis	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		



Page 362 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Provider Name		Participating in Projects	cts									
Iardin Practitioner - Non-Primary Care Provider (PCP) V <	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Practitioner - Non-Primary Care Provider (PCP)	Taveras Jose Martin	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Bellone Michael	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Tishuk Pavel	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Everett Mia	Practitioner - Non-Primary Care Provider (PCP)	~	~	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) X<	Millin Cynthia A	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) X<	Saltykov Ilya	Practitioner - Non-Primary Care Provider (PCP)	~	~	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Parker Daniel Mr.	Practitioner - Non-Primary Care Provider (PCP)	~	~	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) X<	Gaev Gloria Ms.	Practitioner - Non-Primary Care Provider (PCP)	~	~	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) X<	Arcot Karthikeya	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Lazarus Kristen	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) X<	Gallant Aimee F	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) X<	Oakes Timothy John	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) X<	Smith George Philip Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) X<	Byron Joy B	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Mastropietro Marisa A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) X<	Strong Benjamin Waite Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Allegretti Gina L	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) V<	Rivera Clara Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Mir Rabia Nazir Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Basavaraju Nerlige G	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Peng Dennis	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Burney Sibte Hasan Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Buciuc Razvan F	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<		
ng B Md Practitioner - Non-Primary Care Provider (PCP) ss Dds Practitioner - Non-Primary Care Provider (PCP) Joseph Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP)	Wilson Claudia Majorie Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<		
ng B Md Practitioner - Non-Primary Care Provider (PCP) IV <td>Ritter Steven</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td><</td> <td><</td> <td>~</td> <td><</td> <td><</td> <td><</td> <td></td> <td></td>	Ritter Steven	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<		
Joseph Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Ne SRpa Practitioner - Non-Primary Care Provider (PCP)	Pardeshi Ramsing B Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<		
Joseph Md Practitioner - Non-Primary Care Provider (PCP) V	Grannum Charles Dds	Practitioner - Non-Primary Care Provider (PCP)										
Md Practitioner - Non-Primary Care Provider (PCP) V <	Sandor George Joseph Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<		
ne S R pa Practitioner - Non-Primary Care Provider (PCP)	Mamun Ali Asa Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Anderson Darlene S Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
	Wang Jen C Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		



Page 363 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Provider Name Provider Chango 24 24 24 25 25 34 34 34 44 44 44 44 4		Participating in Projects	cts			•	•					
Practitioner - Non-Primary Care Provider (PCP) COLOR COLO	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Phate Practitioner - Non-Primary Case Provider (PCP) Image: Control of the Provider (PCP)	Llerena Cristina	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	ζ.	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Hirsch Suzanne Leslie Phd	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	ζ.	ζ.	<	〈		
Practitioner - Non-Primary Care Provider (PCP)	Storch Richard	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	ζ.	<	<	〈		
Practitioner - Non-Primary Care Provider (PCP)	Tucker Sheldon	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) X<	Gerlach Kecia	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	ζ.	ζ.	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Silverberg Arnold Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	D Robbins Podiatry Pc	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	ζ.	ζ.	<	<		
Practitioner - Non-Primary Care Provider (PCP) V<	Roman Octavio Jr	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Carle Provider (PCP) X	Siewers Kevin Np	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) X<	Padilla Sarai X	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) X<	Conen Amy	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
Practitioner - Non-Primary Care Provider (PCP) X<	Weiner Corey Mark Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the co	Liotta Anthony	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
Practitioner - Non-Primary Care Provider (PCP) X<	Kothari Megha M	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	~	<	~		
Practitioner - Non-Primary Care Provider (PCP) C<	Daniel Kaufman Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) W<	Siwawa Portia	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) C<	Bargren Anna E	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
Add Practitioner - Non-Primary Care Provider (PCP) A	Guerrero Ana Ms.	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	~	<	~		
Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary	Quitel Lodze Md	Practitioner - Non-Primary Care Provider (PCP)										
Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V	Prinzivalli Dawn A	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
Md Practitioner - Non-Primary Care Provider (PCP) V </td <td>Laurencin Jercienne</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td>~</td> <td></td> <td></td>	Laurencin Jercienne	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Parikh Kapilagauri Jay Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td>~</td><td></td><td></td></t<>	Parikh Kapilagauri Jay Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
And the practitioner - Non-Primary Care Provider (PCP) Image: Care PCP) Image: Care PCP) Image: Care PCP) Image: Care PCP) Image: Care	Thampi Samuel P Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	~	<	~		
Practitioner - Non-Primary Care Provider (PCP)	Guadagnino Victor	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of	Roberts Pamela M Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
Practitioner - Non-Primary Care Provider (PCP)	Sundaram Revathy Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the provider of the practition of the practit	Ogula Veronica	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
Md Practitioner - Non-Primary Care Provider (PCP) V <	Schenker Josef Dov Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
Practitioner - Non-Primary Care Provider (PCP)	Brejt Henry Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Dickman Eitan Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
	Diaz-Horsley A	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		




Page 364 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Provider Name Provider Catagogy 23.1 23.11 2		Participating in Projects	cts									
Practitioner - Non-Primary Cane Provider (PCP) d	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Pacitioner - Non-Primary Care Provider (PCP)	Smith Clover J	Practitioner - Non-Primary Care Provider (PCP)										
Acatitioner - Non-Primary Case Provider (PCP)	Holtkamp Diedrich K Md Pc	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
	Wray Anton Adolphus Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	<	<	~		
Pactitioner - Non-Primary Care Provider (PCP)	Gaffoor Mohamed Ilyaz Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	ζ.	ζ.	<	<	ζ.	~		
dda Pacitioner - Non-Primary Care Provider (PCP) 4<	Rossetti Nicolas A	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	ζ.	ζ.	<	<	ζ.	~		
Practitioner - Non-Primary Care Provider (PCP)	Brahmbhatt Devendra	Practitioner - Non-Primary Care Provider (PCP)										
et Practitioner - Non-Primary Care Provider (PCP) V	Rashid Zarzina	Practitioner - Non-Primary Care Provider (PCP)										
and Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Im	Habert Martha Janet	Practitioner - Non-Primary Care Provider (PCP)										
br/Md Practitioner - Non-Primary Care Provider (PCP) X <t< td=""><td>Fishkin Igor Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td>~</td><td></td><td></td></t<>	Fishkin Igor Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (P	Grazi Richard Victor Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
Practitioner - Non-Primary Care Provider (PCP) X<	Baqui Aam	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
Practitioner - Non-Primary Care Provider (PCP)	Loiseau Sony	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
Actioner - Non-Primary Care Provider (PCP) Action of Male Action of Non-Primary Care Provider (PCP) Action of Non-Primary Care Provider (PCP) </td <td>Alberts Raymond</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td>~</td> <td><</td> <td>~</td> <td></td> <td></td>	Alberts Raymond	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	~	<	~		
arold Md Practitioner - Non-Primary Care Provider (PCP) IX	Frazier Maxine	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Friedman Simon Harold Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
## Practitioner - Non-Primary Care Provider (PCP) ## Pra	Duffy Ryan	Practitioner - Non-Primary Care Provider (PCP)										
vid Practitioner - Non-Primary Care Provider (PCP) C	Saleem Usman Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	~	<	~		
vid Practitioner - Non-Primary Care Provider (PCP) V	Lin Shen-Han	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primar	Turkel-Parrella David	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) V<	Dilmanian Hajir Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
Icia Practitioner - Non-Primary Care Provider (PCP) Image: Control of the provider of the provider of the practition of the pra	Mercader Carolina	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
cicia Practitioner - Non-Primary Care Provider (PCP) X	Dowsett John	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
icia Practitioner - Non-Primary Care Provider (PCP)	Rabhan Laura Ms.	Practitioner - Non-Primary Care Provider (PCP)										
Icia Practitioner - Non-Primary Care Provider (PCP) V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V V Inata Anna Practitioner - Non-Primary Care Provider (PCP) V	Laurel Booth	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of	Harris-Victor Ventricia	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Knibb Stuart	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Kilanko Oyenike	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Washington Debra	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
Practitioner - Non-Primary Care Provider (PCP)	Hubsher Grant	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Dudzicz-Slowik Renata Anna	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	<		
	Clotilde Simons	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		



Page 365 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Provider Name Provider Name Provider Cotago 23.1 23.1 23.1 23.1 23.1 33.1		Participating in Projects	ects										
Practitioner - Nun-Primary Care Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Practitioner - Nun-Primary Care Provider (PCP)	Salmon Laurel	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	〈	<	<	<	<			
Practitioner - Non-Primary Care Provider (PCP)	Tarr Diane E Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Practitioner - Non-Primary Care Provider (PCP)	Yang Andrea	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Practitioner - Non-Primary Case Provider (PCP) X<	Rastogi Shantanu Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	ζ.	<	<	ζ.	<			
Practitioner - Non-Primary Care Provider (PCP)	Sachs Rita Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	ζ.	<	<	ζ	ζ			
Practitioner - Non-Primary Care Provider (PCP) X<	Edwards Lesline Verona Np	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	ζ.	<	<	<	〈			
Practitioner - Non-Primary Care Provider (PCP) X<	Rabiei Payman Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	ζ.	<	<	<	<			
Practitioner - Non-Primary Care Provider (PCP)	Hanna Raouf R Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	ζ.	<	<	<	<			
Practitioner - Non-Primary Care Provider (PCP) X<	Wei Huachen Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Practitioner - Non-Primary Care Provider (PCP) X<	Sabry M Zakir Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	ζ.	<	<	ζ	〈			
Practitioner - Non-Primary Care Provider (PCP) IX IX <td< td=""><td>Dr De Cong Tran Dpm Pc</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td><td></td><td></td></td<>	Dr De Cong Tran Dpm Pc	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Practitioner - Non-Primary Care Provider (PCP) Image: Continuous of the continuo	Fohn Gila	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
IRpa Practitioner - Non-Primary Care Provider (PCP) IX <	Vasudevan Parvathy Krishnan Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Mid Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of	Mazzuchin Daniel Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
allel Joy Practitioner - Non-Primary Care Provider (PCP) Is Practitioner - Non-Primary Care Provider (PCP) Is Practitioner - Non-Primary Care Provider (PCP) Is Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) It	Ahn Seok Cheol Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
elle Joy Practitioner - Non-Primary Care Provider (PCP) Care Provider (PCP) Is Practitioner - Non-Primary Care Provider (PCP) Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Care Provider (PCP) Image: Care Provi	Finestone Howard Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Practitioner - Non-Primary Care Provider (PCP)	Casagrande Danielle Joy	Practitioner - Non-Primary Care Provider (PCP)											
Practitioner - Non-Primary Care Provider (PCP) Companies Companies Ba Practitioner - Non-Primary Care Provider (PCP) Companies Companies IMI Practitioner - Non-Primary Care Provider (PCP) Companies Companies IMI Practitioner - Non-Primary Care Provider (PCP) Companies Companies IMI Practitioner - Non-Primary Care Provider (PCP) Companies Companies IMI Practitioner - Non-Primary Care Provider (PCP) Companies Companies IMI Practitioner - Non-Primary Care Provider (PCP) Companies Companies IMI Practitioner - Non-Primary Care Provider (PCP) Companies Companies IMI Practitioner - Non-Primary Care Provider (PCP) Companies Companies IMI Practitioner - Non-Primary Care Provider (PCP) Companies Companies IMI Practitioner - Non-Primary Care Provider (PCP) Companies Companies IMI Practitioner - Non-Primary Care Provider (PCP) Companies Companies IMI Practitioner - Non-Primary Care Provider (PCP) Companies Companies	Gallo Leonard Dds	Practitioner - Non-Primary Care Provider (PCP)											
Practitioner - Non-Primary Care Provider (PCP) a Practitioner - Non-Primary Care Provider (PCP) a Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Sted Md Practitioner - Non-Primary Care Provider (PCP) SS Practitioner - Non-Primary Care Provider (PCP) SS SS Practitioner - Non-Primary Care Provider (PCP) SS SS SS Practitioner - Non-Primary Care Provider (PCP) SS SS SS SS SS SS SS SS SS	Sarris Antonia	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP)	Sullivan Patrick J	Practitioner - Non-Primary Care Provider (PCP)											
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP)	Nininger James E	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP)	Tanya Williams Pa	Practitioner - Non-Primary Care Provider (PCP)											
Md Practitioner - Non-Primary Care Provider (PCP) V <	Fidelman Leila H	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
ge Husted Md Practitioner - Non-Primary Care Provider (PCP)	Avezbadalov Uriel Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
syla Practitioner - Non-Primary Care Provider (PCP) V	Olivo George Husted Md	Practitioner - Non-Primary Care Provider (PCP)											
ennie Joanne Practitioner - Non-Primary Care Provider (PCP)	Perez Angela	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
ah Miss Practitioner - Non-Primary Care Provider (PCP) The Weekly Practitioner - Non-Primary Care Provider (PCP) The Weekly Practitioner - Non-Primary Care Provider (PCP) The Weekly Practitioner - Non-Primary Care Provider (PCP)	Cho-Lim Jennie Joanne	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Practitioner - Non-Primary Care Provider (PCP)	Pwint Htwe	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Licht Deborah Miss	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Practitioner - Non-Primary Care Provider (PCP)	Sara Su-Leh Weekly	Practitioner - Non-Primary Care Provider (PCP)											
	Daa'lyah Cooper	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			



Page 366 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating in Projects	cts		-	-	-					
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Jolayemi Ayodeji I	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Powers-Spoering Susan E	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	<	<	<		
Black Suzanne M	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	ζ.	ζ.	ζ.	<	ζ.	〈		
Kimpson Toni	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	ζ.	ζ.	ζ.	<	ζ.	ζ.		
Ziegler Jaime	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	ζ.	<	<	ζ.	ζ.		
Bryk Eli Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	ζ.	ζ.	ζ.	<	ζ.	ζ.		
Anderson Gordon Brian Md	Practitioner - Non-Primary Care Provider (PCP)										
Brandwein Aaron Dds	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	<	<	<		
Ibrahim Jamil Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	<	<	<		
Feit Alan S Md	Practitioner - Non-Primary Care Provider (PCP)										
Solomon William B Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Tanchajja Supoj Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Santos Manuel	Practitioner - Non-Primary Care Provider (PCP)										
Bae Peter Sangdo	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
Vaysman Dmitriy Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
Llopiz Carmen R Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
Malloy Kathleen M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
Corelli Scott E Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
Rolon Maria Angeles	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
Lombardo Gerard T Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
Appel Rona Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
Xu Yiqing Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	~	<	~		
Donati John	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
Vizarra-Villongco Rica R Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
Neifeld Amy	Practitioner - Non-Primary Care Provider (PCP)										
Gold Jeffrey Stuart Md	Practitioner - Non-Primary Care Provider (PCP)										
Rizkalla Christine Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
Mikheyeva Irina	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
Lopez Francis	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Terushkin Sergey	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
Joseph Amin Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		



Page 367 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Muradov Julia	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Verdier Ancy	Practitioner - Non-Primary Care Provider (PCP)										
Onichimiuk Agnieszka	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Yang Lihua	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Gagliardo Christina	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Stets Kelly	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Fils-Aime Marsha	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	ζ	ζ	<	ζ	<		
Thompson Michael Joel	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Samach Ariel	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	ζ.	ζ.	ζ.	<	ζ.	<		
Danilov Tamir	Practitioner - Non-Primary Care Provider (PCP)										
Sabrina Sokolovsky	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Mendez Jasmin	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Lee Sun Young	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Cypher Kayla	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Piotrowska Eva	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Wilentz Seth Edward Md	Practitioner - Non-Primary Care Provider (PCP)										
Abrahams Michael A Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
La Forgia Anthony	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Chen Alex	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Walsh James Joseph Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Mikell Callie E Cnm	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Weseley Paul D Dds	Practitioner - Non-Primary Care Provider (PCP)										
Harris-Cobbinah Deborah Np	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Lee Michael W Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Abdu Afaf	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Baccash Emil George Jr Md	Practitioner - Non-Primary Care Provider (PCP)										
Holt Kimberly J Phd	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Morton Titus Aruna Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Bangaru Rajyasri Md	Practitioner - Non-Primary Care Provider (PCP)										
Garcia Estevan Adan Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Smikle Marlene	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		



Page 368 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Brody David	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Jean Carl	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Oliff Andrew H	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	ζ.	<	〈	<	ζ	<		
Cox Amanda Louise Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	ζ.	<	〈	<	〈	〈		
Aristilde Marjorie	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Patel Vipul	Practitioner - Non-Primary Care Provider (PCP)										
Hosseini Mahsa Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Ednalino Edgar Y Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Eliav Chaim B Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
John Katrina Louise	Practitioner - Non-Primary Care Provider (PCP)										
Laznik Viktoriya	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Shaporova Liliya Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<		
Sidrak Wagdy Maher	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<		
Mandel Goldy	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Padilla Adrian	Practitioner - Non-Primary Care Provider (PCP)										
Melissa Amada Rodriguez, Pa	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Peragine Donna	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<		
Atolagbe Ayodele	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Benavides Esteban	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Kurian Sheeba Abraham	Practitioner - Non-Primary Care Provider (PCP)										
Wall Darryl	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Alayeva Yuliya	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<		
Palta Sanjeev Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Alport Adina Rivka Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Schiesel Elaine Leddomado Md	Practitioner - Non-Primary Care Provider (PCP)										
Stollman Yacov Ronald Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<		
Berger Julius R Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<		
Gillett Brian P Md	Practitioner - Non-Primary Care Provider (PCP)										
Shneyderman Ilya Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Braha Steven Md	Practitioner - Non-Primary Care Provider (PCP)										
Cardenas-Crowley Silvia Olga	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		



Page 369 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Pound Earl Ald Mail		Participating in Projects	cts									
Practitioner - Non-Primary Care Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
anklin Md. Practitioner - Non-Primary Care Provider (PCP) M Dpm Practitioner - Non-Primary Care Provider (PCP) M Dpm Practitioner - Non-Primary Care Provider (PCP) M Cym Practitioner - Non-Primary Care Provider (PCP) Bad Goldlee Md. Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Practi	Pollard Earl A Md	Practitioner - Non-Primary Care Provider (PCP)										
and lin Md Practitioner - Non-Primary Care Provider (PCP) X	Bharne Surekha Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	~	<	<	〈	<	<	<		
piph Practitioner - Non-Primary Care Provider (PCP) C <th< td=""><td>Berliner Leonard Franklin Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td>ζ.</td><td><</td><td>ζ.</td><td><</td><td>〈</td><td><</td><td><</td><td><</td><td></td><td></td></th<>	Berliner Leonard Franklin Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	ζ.	<	〈	<	<	<		
tiph Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP) Image: Care P	Saadvandi Terence M Dpm	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	ζ.	<	〈	<	〈	<		
ds Practitioner - Non-Primay Care Provider (PCP) Image: Care PCP) Image: Care PCP) </td <td>Russi Thomas Joseph</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td>~</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td></td> <td></td>	Russi Thomas Joseph	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<		
Practitioner - Non-Primary Case Provider (PCP)	Schevon Michael Dds	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<		
dd Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of t	Ortega Albert	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<		
bard Goldec Md Practitioner - Non-Primary Care Provider (PCP) V	Iswara Kadirawel Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<		
Mid Practitioner - Non-Primary Care Provider (PCP) X	Naparster-Schwarzbard Goldiec Md	Practitioner - Non-Primary Care Provider (PCP)										
Md Practitioner - Non-Primary Care Provider (PCP) X	Gallousis Spiro	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Respler Mark Allan Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	~		
enactitioner - Non-Primary Care Provider (PCP) x<	Johnson Sharon	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	~		
e Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of th	Cohen Rebecca	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	~		
e Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of th	Kumar Sathappan	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	~		
e Practitioner - Non-Primary Care Provider (PCP) IX	Schwarz Melanie	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	~		
Rooney Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control	Lee Fredric Osborne	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	~		
Interest of the control of t	Markstein Suzanna Rooney	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	~		
Lymn Practitioner - Non-Primary Care Provider (PCP) Image: Control of the CPC of the C	Wormuth Robert W	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	~		
Lynn Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) I	Louise Decaro	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	~		
Lynn Practitioner - Non-Primary Care Provider (PCP) V <th< td=""><td>Smart Antoinette</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td>~</td><td><</td><td><</td><td>~</td><td></td><td></td></th<>	Smart Antoinette	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	~		
Ja Turmer Practitioner - Non-Primary Care Provider (PCP) V	Morgan Melissa Lynn	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	~		
Joy Practitioner - Non-Primary Care Provider (PCP) CV	Ross Betty Jewel Turner	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) As. Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Haber Jordana Joy	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	~		
Sha Practitioner - Non-Primary Care Provider (PCP) Sha	Prabhu Hejmadi	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	~		
Aerritt-Morrison Practitioner - Non-Primary Care Provider (PCP) S S S S S Iner Practitioner - Non-Primary Care Provider (PCP) S	Eddie Simcha	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<		
Morrison Practitioner - Non-Primary Care Provider (PCP)	Azar Omar	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) Tor Children Practitioner - Non-Primary Care Provider (PCP)	Laverene Merritt-Morrison	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	~		
For Children Practitioner - Non-Primary Care Provider (PCP) V <td>Rachel Kellner</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td><</td> <td><</td> <td>~</td> <td><</td> <td><</td> <td>~</td> <td></td> <td></td>	Rachel Kellner	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	~		
. Practitioner - Non-Primary Care Provider (PCP) Adaeze Practitioner - Non-Primary Care Provider (PCP) Adaeze Value Va	New Alternatives For Children	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Shaw Daniella Ms.	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
	Oguagha Ijeoma Adaeze	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		



Page 370 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Eliezer Hillman
	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Amatenstein Sherry Ann
	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Yilan Huang
	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Zimmermann Mark
	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Foley Robin
									Practitioner - Non-Primary Care Provider (PCP)	Sandhaus Bella L
	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Richter Jessica Jean
	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Jacoby Nuri
									Practitioner - Non-Primary Care Provider (PCP)	Mukhtarzad Roya Do
	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Slater Jill
									Practitioner - Non-Primary Care Provider (PCP)	Jones Caitlin Maria Md
	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Mcbrinn Redmond J
									Practitioner - Non-Primary Care Provider (PCP)	Carlson Stephen Michael Md
	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Mcintosh James
									Practitioner - Non-Primary Care Provider (PCP)	Kliot Gregory E Md
	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Chaudhry Mohammad R Md
	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Kazachkova Irina Arturovna Md
	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Ngo Tammy Phuong
									Practitioner - Non-Primary Care Provider (PCP)	La Punzina Charles Santo Md
	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Weiss Laszlo Md
	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Butts Sydney Clementine Md
	<	<	<	~	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Mario Tuchman
									Practitioner - Non-Primary Care Provider (PCP)	Badillo Adolfo R Jr Md
	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Powell Carole A Cnm
	<	<	<	~	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Papa Philip M Dpm
	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Myint Soe Md
	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Margulis Michael Eliot Md
	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Canestraro Julia
									Practitioner - Non-Primary Care Provider (PCP)	Marbe Doron Dr.
									Practitioner - Non-Primary Care Provider (PCP)	Rozenfeld Magali
	<	<	<	~	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Dye Colleen
4.a.iii 4.c.ii	3.g.i '	3.d.ii	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
								jects	Participating in Projects	



Page 371 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating in Projects	cts) 	- - - ::	> F	- > 	> -	> L) !	1 : III	:
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Rebecca Forlenza-Newcomb	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Arceo Joy Victor Boado	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	ζ.	<	<	<		
Li Norah	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Samaroo Parbhu Dyal	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	ζ.	ζ.	ζ.	<	ζ.	ζ.		
Mccabe Patricia	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	ζ.	ζ.	ζ.	<	ζ.	ζ.		
Kroner David	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	ζ.	<	ζ.	<	<	ζ.		
Lllical Emmanuel Michael	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	ζ.	ζ.	ζ.	<	ζ.	ζ.		
Afflick Daferti T	Practitioner - Non-Primary Care Provider (PCP)										
Giscombe Lisann	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Alifaruquey Parveez	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Farkas Avraham	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Fazio Richard A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
Zablow Bruce C Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
Tabor Ellen Beth Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Thai Phong An Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Alam Hamid M M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Friedman Steven Craig Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Agin Carole Wendy Md	Practitioner - Non-Primary Care Provider (PCP)										
Rosenmann Carl Jay	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Towner Robert A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Mollica Peter W Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Friedman Michael Scott Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Carter Tanya	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Housny Walaa Bahgat Md	Practitioner - Non-Primary Care Provider (PCP)										
Magloire Rachel Pa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Lobel David O Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Habib Remez Md	Practitioner - Non-Primary Care Provider (PCP)										
Azam Anjum Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
Isakov Oleg Md	Practitioner - Non-Primary Care Provider (PCP)										
Ambrose Mark D Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Ellis Jeffrey I Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 372 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	railicipaliig iii Fiojects	כנט									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Rankin Linda F Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Kosofsky Zoe Amanda	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	ζ.	<	<	ζ	<		
Miller John Irving Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Ewa Joseph Francis Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	<	ζ.	<	ζ.	ζ	<		
Seales-Bailey Chloe	Practitioner - Non-Primary Care Provider (PCP)										
Shrivastava Abhishek	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	<	ζ.	<	ζ.	ζ	<		
Ganda Geeta Devi	Practitioner - Non-Primary Care Provider (PCP)										
Nayar Sumiti	Practitioner - Non-Primary Care Provider (PCP)										
Sternberger Sidney	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Bovo Mary Jane Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Aminov Merik	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Upham Elizabeth Ms.	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Chung Marcia Anne	Practitioner - Non-Primary Care Provider (PCP)										
Halene Tobias Bernhard	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Jennings Sarah	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Clarke Kimesha	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Kenny Kristin A	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Mcpherson Christina	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Lin Maya	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Mintz Esther	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Gooden Sandra M Np	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Shahzad Saleem	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Hsueh Anyi	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Dulani Tina Tejbhan	Practitioner - Non-Primary Care Provider (PCP)										
Mendez Yohance Mr.	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Lazow Stewart K Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Stamm Joseph Martin Od	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Appel Julia	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Meyerson Robert Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Edwards Jon H Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Richard Lacerte Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		



Page 373 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Ven Noy Tarinta Lynn Droubler Name Provider Catagory Zal Zal Zal Zal Zal May Mail Mod. Adail		Participating in Projects	cts									
pm Practitioner - Non-Primary Care Provider (PCP) X	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Pacitioner - Non-Primary Care Provider (PCP)	Van Noy Tamira Lynn Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	ζ.	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Sprecher Stanley Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	ζ.	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Goldsmith Ari Judah Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	<	ζ.	<	ζ	〈		
Practitioner - Non-Primary Care Provider (PCP)	Freyle Jaime Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	<	〈	<	ζ.	〈		
Practitioner - Non-Primary Care Provider (PCP) X<	Okonta Samuel I Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	ζ.	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Patel Miksha Jitendra	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	<	〈	<	ζ.	〈		
Practitioner - Non-Primary Care Provider (PCP)	Barry Maryanne	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	<	ζ.	<	ζ	〈		
Practitioner - Non-Primary Care Provider (PCP)	Uy Jayme Macul Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Bractitioner - Non-Primary Care Provider (PCP) X<	Lipscomb Sharo	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
MM Practitioner - Non-Primary Care Provider (PCP) X	Mukerjea Dwarika N Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Md Practitioner - Non-Primary Care Provider (PCP) IX IX <th< td=""><td>Cirincione Karl</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td>~</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td><td></td></th<>	Cirincione Karl	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
barientos Md Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP)	Shimkus John W Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Disseph Dpm Practitioner - Non-Primary Carle Provider (PCP) X	Lippman Marie Abarientos Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
A Dds Practitioner - Non-Primary Care Provider (PCP) IV	Falcone Jeffrey Joseph Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
A Dds Practitioner - Non-Primary Care Provider (PCP) <	Fiskus Rachel	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
hen Dpm Practitioner - Non-Primary Care Provider (PCP) Image: Control of the provider	Lucente Roderick A Dds	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
ent Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of	Carr Samuel Stephen Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
ent Practitioner - Non-Primary Care Provider (PCP) W	Gupta Kanika	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Yanke Brent Vincent	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V	Clarke Beverley	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
y Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Inandurpal Practitioner - Non-Primary Care Provider (PCP) Practitioner - N	Hung Wen-Chun	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
y Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Industry Md Practitioner - Non-Primary Care Provider (PCP)	Nord Malik	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
andurpal Practitioner - Non-Primary Care Provider (PCP) V V V V V ardzinski Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V Practitioner - Non-Primary Care Provider (PCP) V	Ayzenberg Sergey	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
andurpal Practitioner - Non-Primary Care Provider (PCP) Image: Control of the practition of the	Oleg Opsha	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
and zinski Mid Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP)	Gehani Rekha Chandurpal	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	David Anthony Derdzinski Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Adela Gerolemou	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) In it is a simone in the practition of the practition	Alethea E Garber	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
mone Practitioner - Non-Primary Care Provider (PCP)	Mindy Noe	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Duncan Tamika Simone	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
	Osofisan Olatunde	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		



Page 374 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Provider Name		Participating in Projects	cts									
Practitioner - Non-Primary Care Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Practitioner - Non-Primary Care Provider (PCP)	Patel Kinjal	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	ζ.	ζ.	<	<		
Practitioner - Non-Primary Care Provider (PCP) ✓	Kindo-Diouf Azetta	Practitioner - Non-Primary Care Provider (PCP)	ζ.	〈	<	<	ζ.	〈	ζ.	<		
Practitioner - Non-Primary Care Provider (PCP)	Smith Steven	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Dang Christopher Phan	Practitioner - Non-Primary Care Provider (PCP)	<	〈	<	<	ζ.	〈	ζ.	<		
Practitioner - Non-Primary Care Provider (PCP)	Yashia Paul	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	ζ.	ζ.	<	<		
Practitioner - Non-Primary Case Provider (PCP) X<	Parmar Samuel	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Fentress Kathleen M	Practitioner - Non-Primary Care Provider (PCP)	<	〈	<	<	ζ.	ζ	<	<		
Practitioner - Non-Primary Care Provider (PCP) X<	Spencer Jade Nicole	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Watkins Frank B Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	〈	<	<	ζ.	ζ.	<	<		
Practitioner - Non-Primary Care Provider (PCP) X<	Jacobowitz Susan Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Image: Continuous of the continuo	Boyke Cathy-Ann H	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (P	Weiss Michael Jay Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Sundaram Krishnamurthi Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) X<	Balderacchi Jasminka Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Hodges Jason Leroy Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Savidge Raymond Pt	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) X<	Cigliano Mary A	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Weiser Robert K Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Weinberg Jerry Charles Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Cabezon Michael Joseph Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td><td></td></t<>	Cabezon Michael Joseph Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Goldblatt Bernard Jacob Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) Yeactitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Yeactitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Yeactitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Yeactitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Yeactitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Yeactitioner - Non-Primary Care Provider (PCP)	Nicolaidis Maria George Phd	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Syed Asma Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Syed Asma Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V	Divack Steven Marc Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Mendiratta Sham S Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Malek Cynthia	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Salama Ramzy W	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Da Silva-Siegel Denize</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td><td></td></t<>	Da Silva-Siegel Denize	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Javier Russell Anthony Remolar	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
	Katzurin Sam Md Pc	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	<		
	Jean-Louis Vasthy	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		



Page 375 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

										Practitioner - Non-Primary Care Provider (PCP)	Manning Nyla
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Freese Ali Miatelle
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Abdelrahman Hanan
										Practitioner - Non-Primary Care Provider (PCP)	Sudano Samantha
										Practitioner - Non-Primary Care Provider (PCP)	Dietrich Meredith
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Shahin Abdul
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Gayam Vijay
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Filardo Magdalena D
										Practitioner - Non-Primary Care Provider (PCP)	Mamkin Igor
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Anwar Tabinda
		<	ζ.	<	<	<	ζ.	<	<	Practitioner - Non-Primary Care Provider (PCP)	Preventive Diagnostics Inc
										Practitioner - Non-Primary Care Provider (PCP)	Ali Mithani
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Munro Sonia Olivia
										Practitioner - Non-Primary Care Provider (PCP)	Bloom Michelle
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Domfeh Juliana
										Practitioner - Non-Primary Care Provider (PCP)	Weingarten Jeremy A Md
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Frett Dale
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Duchnowski Eva
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Sedgh Sepideh
										Practitioner - Non-Primary Care Provider (PCP)	Cherchever Arkady Md
										Practitioner - Non-Primary Care Provider (PCP)	Yoshihara Hiroyuki
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Chua Rufo Salandanan Md
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Ramcharit Kamini
										Practitioner - Non-Primary Care Provider (PCP)	Mitchell Michele Follen
		<	ζ.	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Wininger Martin Md Pc
										Practitioner - Non-Primary Care Provider (PCP)	Ward Lyra
										Practitioner - Non-Primary Care Provider (PCP)	Wu Shuyung
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Starzyk Pawel
										Practitioner - Non-Primary Care Provider (PCP)	Fink Arthur Md
		<	ζ.	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Depetris Pasquale
		<	ζ.	ζ.	<	<	ζ.	<	<	Practitioner - Non-Primary Care Provider (PCP)	Selitsky Tamila Md
4.c.ii	4.a.iii	3.g.i	3.d.ii	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 376 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Provider Name Provider Name Provider Consign CPP Call Call		Participating in Projects	cts									
Benetic Practitioner - Non-Primary Care Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Pacilitorer - Non-Primary Care Provider (PCP)	Williams Ayesha Audene	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	〈	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Dinescu Laurentiu	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Pacititioner - Non-Primary Care Provider (PCP)	Zagorin Aleksandra	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Felder Kenneth S Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	ζ.	<	〈	<		
graditioner - Non-Primary Case Provider (PCP) X </td <td>Pynn Donna</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td></td> <td></td>	Pynn Donna	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
yd MMd Practitioner - Non-Primary Care Provider (PCP) X <	Meiri Abshalom Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
MMd Practitioner - Non-Primary Cate Provider (PCP) Image: Control of the Control of	Horowitz Mitchell Loyd Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Mc Millan George A M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Stationar - Non-Primary Care Provider (PCP) X	Gian John Md	Practitioner - Non-Primary Care Provider (PCP)										
d d Practitioner - Non-Primary Care Provider (PCP) 1	Seewald Julian A Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	See Mary Celaine Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Borriello Raffaele Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Fasettioner - Non-Primary Care Provider (PCP)	Zlotnik Aleksandra	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
GMd Practitioner - Non-Primary Care Provider (PCP) W	Hanna Usama Abdul-Sayed Rpt	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
G Md Practitioner - Non-Primary Care Provider (PCP) X <td< td=""><td>Nafarrete Gilda Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td><td></td></td<>	Nafarrete Gilda Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
d Practitioner - Non-Primary Care Provider (PCP) C<	Mihailescu Vivian G G Md	Practitioner - Non-Primary Care Provider (PCP)										
3 Mid Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Weltman David I Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td><td></td></t<>	Weltman David I Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Id Practitioner - Non-Primary Care Provider (PCP) IV IV <td< td=""><td>D Angelo Denis G Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td><td></td></td<>	D Angelo Denis G Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
ant Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V	Mao Yongming Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
m Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V N Caren Rpa Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V	Gandhi Swati Anant Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
n Carren Rpa Practitioner - Non-Primary Care Provider (PCP) V V V V V nolas Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V V ds Practitioner - Non-Primary Care Provider (PCP) V V V V V V V rial Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V 1 Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V 1 Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V 1 Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V 1 Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V 1 Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V	Mutyala Manikyam Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
nolas Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP)	Resnick Elizabeth Caren Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
ds Practitioner - Non-Primary Care Provider (PCP) S </td <td>Voigt Joseph Nicholas Md</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td></td> <td></td>	Voigt Joseph Nicholas Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) MMd Practitioner - Non-Primary Care Provider (PCP)	Cardo Vito A Jr Dds	Practitioner - Non-Primary Care Provider (PCP)										
rial Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP)	Pertsovsky Yuriy	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
al Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP)	Mayer Thomas R	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of	Fam Mourad Sourial Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Md Practitioner - Non-Primary Care Provider (PCP)	Khan Farida Md	Practitioner - Non-Primary Care Provider (PCP)										
Md Practitioner - Non-Primary Care Provider (PCP) V <	Jen Albert Sun Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Istria Bernard J M Md	Practitioner - Non-Primary Care Provider (PCP)										
	Schwarcz Leonard	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		



Page 377 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Decident Name Provider Name Provider Changory Eat 24.11 24		Participating in Projects	ects									
yAnn Phid Peaciticore - Non-Primary Care Provides (PCP) X	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Practitioner - Non-Primary Care Provider (PCP)	Lebowitz Wendy Ann Phd	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	<		
Mids Prositioner - Non-Primary Case Provider (PCP) IX IX <t< td=""><td>Miller David</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td>〈</td><td><</td><td><</td><td><</td><td><</td><td><</td><td>〈</td><td><</td><td></td><td></td></t<>	Miller David	Practitioner - Non-Primary Care Provider (PCP)	〈	<	<	<	<	<	〈	<		
ad Practitioner - Non-Primary Case Provider (PCP) IX IX <td< td=""><td>Anyichi Nonyelu Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td><td></td></td<>	Anyichi Nonyelu Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
base demand Md Practitioner - Non-Primary Case Provider (PCP) C	Jason Esses Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
In International Author (PCP) Image: Control (PCP)	Rabinovich Alina	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
AMMd Practitioner - Non-Primary Case Provider (PCP) C <th< td=""><td>Alexander Tsukerman Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td><td></td></th<>	Alexander Tsukerman Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
A Mid Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Findling Fillip M</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td>ζ.</td><td><</td><td><</td><td><</td><td><</td><td><</td><td>ζ.</td><td><</td><td></td><td></td></t<>	Findling Fillip M	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	<	ζ.	<		
Practitioner - Non-Primary Care Provider (PCP)	Oudkerk Collie A Md	Practitioner - Non-Primary Care Provider (PCP)										
a B Practitioner - Non-Primary Care Provider (PCP) X	Goldfeld Janna	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
a B Practitioner - Non-Primary Care Provider (PCP) IX IX <t< td=""><td>Luce Douglas</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td><td></td></t<>	Luce Douglas	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
geniya Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) <th< td=""><td>Gosk Agnieszka B</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td>~</td><td><</td><td><</td><td><</td><td></td><td></td></th<>	Gosk Agnieszka B	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<		
sh Subhash Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP)	Patskevich Yevgeniya	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	~	~	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Nerkar Hrishikesh Subhash	Practitioner - Non-Primary Care Provider (PCP)										
r, Pa Practitioner - Non-Primary Care Provider (PCP) C <t< td=""><td>Shirazi Michael</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Shirazi Michael	Practitioner - Non-Primary Care Provider (PCP)										
Iben Dharmendra Practitioner - Non-Primary Care Provider (PCP) Image: Control of the	Leonid Litovskiy, Pa	Practitioner - Non-Primary Care Provider (PCP)										
baye Kabra Practitioner - Non-Primary Care Provider (PCP) V	Bhalodia Rinkalben Dharmendra	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<		
baye Kabra Practitioner - Non-Primary Care Provider (PCP) Image: Control of the provider of the p	Fludd Tiffany S	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	~	~	<	<	<		
nbaye Kabra Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V <td>Basu Niladri</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td></td>	Basu Niladri	Practitioner - Non-Primary Care Provider (PCP)										
e Practitioner - Non-Primary Care Provider (PCP) V<	Mbaidjol Morombaye Kabra	Practitioner - Non-Primary Care Provider (PCP)										
e Practitioner - Non-Primary Care Provider (PCP) e Practitioner - Non-Primary Care Provider (PCP)	Reid Corby	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<		
e Practitioner - Non-Primary Care Provider (PCP)	Nancy Tang	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Putter Lawrence	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Selzer Ryan	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V Practitioner - Non-Primary Care Provider (PCP) V	Destine Edly	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Biagiotti Julie	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Dabagh Rania	Practitioner - Non-Primary Care Provider (PCP)										
e Practitioner - Non-Primary Care Provider (PCP)	Meyerzon Olga	Practitioner - Non-Primary Care Provider (PCP)										
e Practitioner - Non-Primary Care Provider (PCP)	Erez Nossek	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Dillon Myriame</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Dillon Myriame	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Petitme Marie	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	<		
	Hofmann Joanna Frances	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		



Page 378 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Provider Name Provider Name Provider Changory 2.1		Participating in Projects	jects									
Practitioner - Non-Primary Care Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Practitioner - Non-Primary Care Provider (PCP)	Mooppan Unni Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Cook Perry C Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Joseph Alfred	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Pactitioner - Non-Primary Care Provider (PCP)	Mccalla Sandra Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	ζ.	<	<	<	<		
Bractitioner - Non-Primary Care Provider (PCP)	Kahn Judith Eve	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	ζ.	<	<	<	<		
Pactitioner - Non-Primary Care Provider (PCP)	Mcpherson Philip E Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	<	ζ.	<	<	<	<		
No Practitioner - Non-Primary Care Provider (PCP) ✓	Thelusmond Louis H Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	ζ.	<	ζ	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Mooney-Sumpter Linda Np	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Manual Control Practitioner - Non-Primary Care Provider (PCP) V	Munter Ricky Scott Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) X<	Amar Shazia Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Md Practitioner - Non-Primary Care Provider (PCP) X	Zug Christina	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Mid Practitioner - Non-Primary Care Provider (PCP) V	Tefera Fekade Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Md Practitioner - Non-Primary Care Provider (PCP) C	Colah Jessy J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Md Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Ima	Soliman Magdy Antoun Md	Practitioner - Non-Primary Care Provider (PCP)										
Mid Practitioner - Non-Primary Care Provider (PCP) C	Cohen Sean Laurence Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Carryl Stephen Samuel Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Idd Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of	Carrero Nidia R Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
nda Md Practitioner - Non-Primary Care Provider (PCP) V <	Williams-Copeland Gail	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Marta Md Practitioner - Non-Primary Care Provider (PCP) V	Dalao-Gagan Relinda Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) Marta Md Practitioner - Non-Primary Care Provider (PCP) Marta Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Marta Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Marta Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Marta Md Marta Md Marta Md Practitioner - Non-Primary Care Provider (PCP) Marta Md Marta Md Marta Md Practitioner - Non-Primary Care Provider (PCP) Marta Md Marta Md Practitioner - Non-Primary Care Provider (PCP) Marta Md Marta Md Practitioner - Non-Primary Care Provider (PCP) Marta Md Marta Md	Seifer David B Md	Practitioner - Non-Primary Care Provider (PCP)										
Marta Md Practitioner - Non-Primary Care Provider (PCP) V </td <td>Nguyen, John</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td></td> <td></td>	Nguyen, John	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Marta Md Practitioner - Non-Primary Care Provider (PCP) Marta Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Wrence Md Practitioner - Non-Primary Care Provider (PCP)	Rubin Philip Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Marta Md Practitioner - Non-Primary Care Provider (PCP) V V V V V Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) V V V V V Wrence Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V V Wette Practitioner - Non-Primary Care Provider (PCP) V V V V V V	Ford Edwina	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
wrence Md Practitioner - Non-Primary Care Provider (PCP) V	Nawrocka-Partyka Marta Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
wrence Md Practitioner - Non-Primary Care Provider (PCP) wrence Md Practitioner - Non-Primary Care Provider (PCP) W W W W W W W W W W W W W W W W W W W	Pascal Aakil Juma	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
wrence Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V </td <td>Evan Stein</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td></td> <td></td>	Evan Stein	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Idette Practitioner - Non-Primary Care Provider (PCP) Image: Control of the provider (PCP) Image:	Haines Edward Lawrence Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Neiman Shmuel	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Chawla Preety Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Berger Ari	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	<		
	Saint Hilaire Bernadette	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		



Page 379 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Drovidor Namo			:								
Flovidei Naille	Provider Category	2.a.i	2.a.III	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Mejia Ana Carolina	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Welniak Tedd J	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Ricardo Michael Dr.	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Rehkugler Kelley	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Palacios Veronica	Practitioner - Non-Primary Care Provider (PCP)										
Schwartz Gary S	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Jean-Pierre Gannel	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Shindle Erin	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Bing Ji	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Beaulieu Shaun	Practitioner - Non-Primary Care Provider (PCP)										
Richard Gisele	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Chen Nicole	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Russom Elsa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Pierro Robert A Phd	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Tsai Melissa Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Saul Barry I Md	Practitioner - Non-Primary Care Provider (PCP)										
Chu Chi Ping Margaret Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Patel Anjana Buchubhai Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Atkinson James S Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Lopez Daisy	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Wojciula-Tomaszewski Miroslaw	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Cabrera Anthony	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Casareno David John	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Harrigan Micheal	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Aghera Amish Chhaganlal Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Taitt Michael R Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Mcdonough Jennifer	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
El Dakkak Mohammed Selim Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Derman Anna	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Zhang Xiaoqian	Practitioner - Non-Primary Care Provider (PCP)										
Warner Randall Mr.	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		



Page 380 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Wolf Joshua	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Zelman David	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	ζ.	ζ.	〈	ζ.	ζ.	〈		
Jovel Munguia Jose A	Practitioner - Non-Primary Care Provider (PCP)										
Mihailos Athena	Practitioner - Non-Primary Care Provider (PCP)										
Mcalonan Robert John	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Dharia Meetal	Practitioner - Non-Primary Care Provider (PCP)										
Bizzoco Gina	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Otero Marylin	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Wade Deborah	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Dibner-Garcia Lora Mollie	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
Wilson Anna	Practitioner - Non-Primary Care Provider (PCP)										
Zeltser Inna	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
Agdere Levon Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
Chokshi Divakar M Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
Rosenblum Neal N Md	Practitioner - Non-Primary Care Provider (PCP)										
Etienne Valcy Mary Md	Practitioner - Non-Primary Care Provider (PCP)										
Sconzo James Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
Martin Karen Leslie	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
D Ambrosio John J Md Jr	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
Elshammaa Nabil Youssef	Practitioner - Non-Primary Care Provider (PCP)										
Soave Ronald Lawrence Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
Kay Arthur D Md	Practitioner - Non-Primary Care Provider (PCP)										
Edelstein Marcus S Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
Krishnaiah Mahesh Kumar Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
Auricchio John Steven Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
Lois William Anthony Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
Mohabir Amelia Miss	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
Kwame Bonsu Awuah	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Leybovich Vadim Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
Essa Janice	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Johnson Richard William Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 381 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Waseem Tariq Md
										Practitioner - Non-Primary Care Provider (PCP)	Sherman Alonzo Md
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Munyak John Md
		<	<	<	<	<	<	<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Birkhahn Robert Hugo Md
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Melniker Lawrence Aron Md
										Practitioner - Non-Primary Care Provider (PCP)	Guillaume A Jacques Md
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Gorecki Piotr Jerzy
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Colon Ivan Md
		<	<	<	<	<	<	<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Punzalan Betty N Md
		<	ζ.	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Campbell Douglas Dpm
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Krugley Richard A Md
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Zalaznick Steven M Od
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Ida Joseph Richard
		<	<	<	<	<	<	<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Oconnell William F Od
		<	<	<	<	<	<	<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Kaur Harpreet
		<	<	<	<	<	<	<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Cote Caitlin
										Practitioner - Non-Primary Care Provider (PCP)	Martone Tarantino Heather Anne
										Practitioner - Non-Primary Care Provider (PCP)	Emerson Samantha Nicole
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Marie Brutus-Beauvais
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Droz Toro Stephanie M
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Apuzzo Maria
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Lebowicz Ellen
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Heller Keith J
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Epel Brian
										Practitioner - Non-Primary Care Provider (PCP)	Wu Jane
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Stenzler Charlene Ann
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Hanono Joseph
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Atallah Fouad
										Practitioner - Non-Primary Care Provider (PCP)	Laughton Karen
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Schiller Joshua Gideon
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Liff Scott David
4.c.ii	4.a.iii 4	3.g.i	3.d.ii	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 382 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Provider Name		Participating in Projects	ects										
ana F Md	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
an a Mad	Fein Elie	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
anab P Md Proadstioner - Non-Primary Care Provider (PCP) V	Rabinovich Elena	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	ζ.	<	<	<			
ne Mid Practitioner - Non-Primary Care Provider (PCP)	Poblaguyev Tatyana P Md	Practitioner - Non-Primary Care Provider (PCP)											
No Mode Practitioner - Non-Primary Care Provider (PCP) ✓	Beninati Catherine Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	ζ.	<	<	<			
w Mdd Practitioner - Non-Primary Care Provider (PCP) C <t< td=""><td>Coleman Steven</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td><td></td><td></td></t<>	Coleman Steven	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
bh Ronald Practitioner - Non-Primary Care Provider (PCP) ✓	Ulyana Khaldarov Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	ζ.	<	<	<			
Ming Md Practitioner - Non-Primary Care Provider (PCP) V	Saccoccio Joseph Ronald	Practitioner - Non-Primary Care Provider (PCP)											
Practitioner - Non-Primary Care Provider (PCP)	Mu Harrison Te-Ming Md	Practitioner - Non-Primary Care Provider (PCP)											
Practitioner - Non-Primary Care Provider (PCP)	Rao Atul Sadashiv	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	ζ.	<	<	<			
Practitioner - Non-Primary Care Provider (PCP)	Smith Ann S	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Practitioner - Non-Primary Care Provider (PCP)	losif Gulkarov	Practitioner - Non-Primary Care Provider (PCP)											
Practitioner - Non-Primary Care Provider (PCP)	Yong Mo Juin	Practitioner - Non-Primary Care Provider (PCP)											
Mis. Practitioner - Non-Primary Care Provider (PCP) V <th< td=""><td>Aminian Ameneh</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Aminian Ameneh	Practitioner - Non-Primary Care Provider (PCP)											
Mbs. Practitioner - Non-Primary Care Provider (PCP) C <th< td=""><td>Vadde Rakesh</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Vadde Rakesh	Practitioner - Non-Primary Care Provider (PCP)											
Armottioner - Non-Primary Care Provider (PCP) Image: Control of the con	Heyer Kathleen Ms.	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	~	~			
Armstrong Practitioner - Non-Primary Care Provider (PCP) C	Ziel Valerie	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	~	~			
Armstrong Practitioner - Non-Primary Care Provider (PCP) V	Tamar Geva	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	~	~	~	~			
Armstrong Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP)	Mohan Natasha	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	~	~			
lias Md Practitioner - Non-Primary Care Provider (PCP) V	Gannon Brighid Armstrong	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	~	~			
lias Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Id Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Dpm Practitioner - Non-Primary Care Provider (PCP) Practitioner	Ubilla Alexandra	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	~	~			
Id Practitioner - Non-Primary Care Provider (PCP) ID Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) V N Dpm Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) V Practitioner - Non-Primary Care Provider (PCP) V N Dpm Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) V N Dpm Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) V Practitioner - Non-Primary Care Provider (PCP) V V Practitioner - Non-Primary Care Provider (PCP) V V V Practitioner - Non-Primary Care Provider (PCP) V V V V Practitioner - Non-Primary Care Provider (PCP) V V V <td>Saloum David Elias Md</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td>~</td> <td>~</td> <td></td> <td></td> <td></td>	Saloum David Elias Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	~	~			
pm Practitioner - Non-Primary Care Provider (PCP) pm Practitioner - Non-Primary Care Provider (PCP) pm Practitioner - Non-Primary Care Provider (PCP) practitioner - N	Coffee Luz	Practitioner - Non-Primary Care Provider (PCP)											
pm Practitioner - Non-Primary Care Provider (PCP) Dpm Practitioner - Non-Primary Care Provider (PCP)	Lohe Abhijit S Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	~	~			
Dpm Practitioner - Non-Primary Care Provider (PCP) V V V V V Dpm Practitioner - Non-Primary Care Provider (PCP) V V V V V V h Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V n J Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V n J Ma Practitioner - Non-Primary Care Provider (PCP) V V V V V V n J Ma Practitioner - Non-Primary Care Provider (PCP) V V V V V V n J Ma Practitioner - Non-Primary Care Provider (PCP) V V V V V V n J Ma Practitioner - Non-Primary Care Provider (PCP) V V V V V V	Raskin Simon Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	~	~			
Dpm Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V	Murphy Madelon Dmd	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
h Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care	Saphire Gary S Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
n J Md Practitioner - Non-Primary Care Provider (PCP)	Lebowicz Joseph Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	~	~			
ven JMd Practitioner - Non-Primary Care Provider (PCP) V	Kuang Liren Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	~	~			
an Practitioner - Non-Primary Care Provider (PCP)	Davidson Steven J Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	~	~	~	~			
	Lazare Jonathan	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	~	~			
	Kim Ju Ee Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 383 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Provider Name Ackerman David Charles Practitioner - Non-Prir Taitelbaum Deborah P Practitioner - Non-Prir Zheng Peter Shuangwu Md Practitioner - Non-Prir Weiss Peter Practitioner - Non-Prir Bernstein Lawrence J Md Practitioner - Non-Prir Florio William T Md Practitioner - Non-Prir Dourmas-Papazahariou Maria Practitioner - Non-Prir Zuniga Richard Practitioner - Non-Prir Osei-Tutu Achiamah Practitioner - Non-Prir Practitioner - Non-Prir Practitioner - Non-Prir Practitioner - Non-Prir Practitioner - Non-Prir	Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)			C C C C C C C C C C	2.b.iv	3.a.i	4 4 5 5 6 6 6 6 6 6 6 6 6 6	3. 4. 4. 4. 4. 4. 4. 4. 4	(()	4.a.iii	4.c.ii
avid Charles Deborah P Shuangwu Md wrence J Md m T Md pazahariou Maria pa ard chiamah chiamah	rimary Care Provider (PCP)										
Shuangwu Md wrence J Md n T Md pazahariou Maria pazahariou Maria ard chiamah	rimary Care Provider (PCP)										
Shuangwu Md wrence J Md n T Md pazahariou Maria padr ard chiamah	rimary Care Provider (PCP)										
wrence J Md n T Md pazahariou Maria na ard chiamah	rimary Care Provider (PCP)	3 3				S S		S S			
nce J Md Md Ahariou Maria mah	rimary Care Provider (PCP)	3 3	S S	S S S		S S	S S	3 3	S S		
Md ahariou Maria mah	rimary Care Provider (PCP)	C C	C C	S S	S S	3 3	< < <	S S S			
ahariou Maria	rimary Care Provider (PCP) rimary Care Provider (PCP) rimary Care Provider (PCP) rimary Care Provider (PCP)	C C	< < <	S S S		S S	< < <	S S	S S		
nah	rimary Care Provider (PCP) rimary Care Provider (PCP) rimary Care Provider (PCP)	C C	C C	S S	S S	S S	S S	< < <	S S		
nah	rimary Care Provider (PCP) rimary Care Provider (PCP) rimary Care Provider (PCP)	< <	< <	< <	< <	< <	ζ ζ	< <	< <		
nah	rimary Care Provider (PCP) rimary Care Provider (PCP)	< <	< <	< <	«	< <	< <	< <	< <		
	rimary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Neuman Sara F Practitioner - Non-Prir	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Tzvi Stein Practitioner - Non-Prir	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Guia Howard Practitioner - Non-Prir	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Salaverry Kristina R Practitioner - Non-Prir	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Khan Samaira J Practitioner - Non-Prir	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Rostocki Bernice Ann Practitioner - Non-Prir	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Riggs Kathryn Practitioner - Non-Prir	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Vitale Phyllis Practitioner - Non-Prir	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Browne Sherine Anne Practitioner - Non-Prir	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Ford Jasmine Practitioner - Non-Prir	Practitioner - Non-Primary Care Provider (PCP)										
Taibi Melissa Practitioner - Non-Prir	Practitioner - Non-Primary Care Provider (PCP)										
Lyons Ellen Mr. Practitioner - Non-Prir	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Nazario Janine Practitioner - Non-Prir	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Sharaby Jacob Solomon Md Practitioner - Non-Prir	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Etwaru Dhanan Jai Md Practitioner - Non-Prir	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Savel Richard H Md Practitioner - Non-Prir	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Pollack Marvin Md Practitioner - Non-Prir	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
lqbal Shahzad Practitioner - Non-Prir	Practitioner - Non-Primary Care Provider (PCP)										
Huh Sam Ki-II Md Practitioner - Non-Prir	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Valbrun Leon Patrick Md Practitioner - Non-Primary Care Provider (PCP)	rimany Caro Drovidor (DCD)			ζ		ζ	〈	〈	<		



Page 384 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Mexicular Name Provider Varie Provider Catagory 2a 2a 2a 2a 2a 2a 2a 2		Participating in Projects	cts		•	•	•					
Inabit Pas Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
VDds Practitioner - Non-Primary Care Provider (PCP) X <th< td=""><td>Mccullough Ronald Pa</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td>ζ.</td><td><</td><td><</td><td>ζ.</td><td><</td><td>ζ.</td><td>~</td><td></td><td></td></th<>	Mccullough Ronald Pa	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	ζ.	<	ζ.	~		
Practitioner - Non-Prinary Care Provider (PCP)	Strauss Neil	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	ζ.	<	ζ.	~		
Michael Date Practitioner - Non-Primary Care Provider (PCP) C.V.	Sun Julie Betty Dds	Practitioner - Non-Primary Care Provider (PCP)										
Issamukhlal Practitioner - Non-Primary Care Provider (PCP) Image: Care Country Care Provider (PCP) Image: Care Country Care Country Care Care Country Care Care Care Care Care Care Care Care	Novo Robert Michael Dds	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	ζ.	ζ.	<	ζ.	<		
kinds Mary A Preactitioner - Non-Primary Care Provider (PCP) Col. Mod. Col. Mod. </td <td>Patel Ketan Hasmukhlal</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td>ζ.</td> <td><</td> <td><</td> <td>ζ.</td> <td><</td> <td>ζ.</td> <td>~</td> <td></td> <td></td>	Patel Ketan Hasmukhlal	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	ζ.	<	ζ.	~		
Cy All made O Mid Practitioner - Non-Primary Case Provider (PCP) CX CX </td <td>Glanville-Dawkins Mary A</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td></td>	Glanville-Dawkins Mary A	Practitioner - Non-Primary Care Provider (PCP)										
Call Md	Stephens Gary Almedo Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	ζ.	<	ζ.	~		
s Marganita Practitioner - Non-Primary Care Provider (PCP) C	Polistina Dean Carl Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
vangelia Practitioner - Non-Primary Care Provider (PCP) V	Polanco Szillus Margarita	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	<	<	~		
ItI Practitioner - Non-Primary Care Provider (PCP) IX IX <t< td=""><td>Katsoulakis Evangelia</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td>~</td><td></td><td></td></t<>	Katsoulakis Evangelia	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
Ills Mid Practitioner - Non-Primary Care Provider (PCP) X	Golek Zygmunt	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	>		
ierra Practitioner - Non-Primary Care Provider (PCP) Annessa Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Annessa Practitioner - Non-Primary Care Provider (PCP) Annessa Practitioner - Non-Primary Care Provider (PCP) Ann Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Ann Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Ann Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Ann Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Ann Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Ann Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Ann	Duperval Mireills Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
Annessa	Washington Sierra	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
Practitioner - Non-Primary Care Provider (PCP)	Tokova Milana	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Seneus Altony	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
Anneesa Practitioner - Non-Primary Care Provider (PCP) CONTROL CONTROL </td <td>Young Pik-Kei</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td></td>	Young Pik-Kei	Practitioner - Non-Primary Care Provider (PCP)										
Annessa Practitioner - Non-Primary Care Provider (PCP) Image: Control of the practition of the practicion of the practition of the practicion of the prac	Yellin Sharon	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	<	<	~		
I Henry Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) <t< td=""><td>Krishnamurty Aneesa</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td>></td><td></td><td></td></t<>	Krishnamurty Aneesa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	>		
arline Mentis Practitioner - Non-Primary Care Provider (PCP) V V V V V arline Mentis Practitioner - Non-Primary Care Provider (PCP) V V V V V V V arline Mentis Practitioner - Non-Primary Care Provider (PCP) V <td>Doxey William Henry</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td></td>	Doxey William Henry	Practitioner - Non-Primary Care Provider (PCP)										
arline Mentis Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Ann Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Suzanne Kohout Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (P	Gill Rupinder	Practitioner - Non-Primary Care Provider (PCP)										
blE Practitioner - Non-Primary Care Provider (PCP) V V V V V Ann Practitioner - Non-Primary Care Provider (PCP) V V V V V Ann Practitioner - Non-Primary Care Provider (PCP) V V V V V Nuzanne Kohout Practitioner - Non-Primary Care Provider (PCP) V V V V V V Bractitioner - Non-Primary Care Provider (PCP) V V V V V V Bractitioner - Non-Primary Care Provider (PCP) V V V V V V V Bractitioner - Non-Primary Care Provider (PCP) V	Thompson Pearline Mentis	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
el E Practitioner - Non-Primary Care Provider (PCP) Ann Practitioner - Non-Primary Care Provider (PCP) n Practitioner - Non-Primary Care Provider (PCP) n Practitioner - Non-Primary Care Provider (PCP) y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y	Manjot Gill	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
el E Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP) Image: Care P	Cox Lauren	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Ann Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP) Image: Care PC	Ramirez Daniel E	Practitioner - Non-Primary Care Provider (PCP)										
n Practitioner - Non-Primary Care Provider (PCP) Suzanne Kohout Practitioner - Non-Primary Care Provider (PCP)	Giunta Judith Ann	Practitioner - Non-Primary Care Provider (PCP)										
Suzanne Kohout Practitioner - Non-Primary Care Provider (PCP)	Shea Langsam	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
y Practitioner - Non-Primary Care Provider (PCP) dro F Practitioner - Non-Primary Care Provider (PCP)	Eschenbach Suzanne Kohout	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
dro F Practitioner - Non-Primary Care Provider (PCP) V	Thomas Nancy	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Molina Alejandro F	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Weeber Molly	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	<	<	<		
	Byrne Thomas	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		



Page 385 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Provider Name Provider Changory 2.1 2.11 2.11 2.11 3.1 3		Participating in Projects	jects									
Practitioner - Non-Primary Cane Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Practitioner - Non-Primary Cane Provider (PCP)	Samuels Susan	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Case Provider (PCP)	Bussoletti Natalee Marie	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Nun-Primary Case Provider (PCP)	Sasagawa Kaya	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Lorenzo Dorothy Rose	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) X<	Lee Nicole	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Rutner Daniella	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Mozlin Rochelle	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) X<	Kessler Edmund Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Thyagaraj Aruna L Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Ramaswamy Prema Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) X<	Albert Joel I Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) X<	Rubinstein Janet Ann Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) X<	Sobol Norman J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) C<	Goldberg Julia Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) X<	Charlene Zhiyi Chao	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Bakston George A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) X<	Umali Sofia	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) X<	Norman Janet	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Gregoire Clyde J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) Ar Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Prim	Griffith Sharon L Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
ar Md Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP) Imag	Schwartz Faith Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
h Kumar Md Practitioner - Non-Primary Care Provider (PCP) A Dpm A Dpm Practitioner - Non-Primary Care Provider (PCP) A Dpm Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Clair Practitioner - Non-Primary Care Provider (PCP) Clair Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP)	Celiker Mahmut Yasar Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
A Dpm Practitioner - Non-Primary Care Provider (PCP) A Dpm Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Clair Practitioner - Non-Primary Care Provider (PCP) Clair Practitioner - Non-Primary Care Provider (PCP)	Srivastava Sudhesh Kumar Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
A Dpm Practitioner - Non-Primary Care Provider (PCP) V V V V V Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V V Clair Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V Mdha Practitioner - Non-Primary Care Provider (PCP) V	Patel Harish J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) Clair Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP)	D'Angelo Nicholas A Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Clair Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP)	Kozer Leonid M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	ζ.	<	<	<	<		
Clair Practitioner - Non-Primary Care Provider (PCP) V	Marks Carole Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Md Practitioner - Non-Primary Care Provider (PCP) V <	Williams Vernon St Clair	Practitioner - Non-Primary Care Provider (PCP)										
dha Practitioner - Non-Primary Care Provider (PCP) V	Gudavalli Madhu B Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Ramasubbu Kumudha	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	ζ.	<	<	<	<		
	Centonza Susan A	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		



Page 386 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Brank Bassay Area Md Provider Name Provider Catagopy 2.1		Participating in Projects	jects										
Interview of Mark Planatisconer - Non-Primary Care Provider (PCP) Image	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Idu Paciationer - Non-Primary Care Provider (PGP)	Smith Stacey Anne Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
jiglijo Practitioner - Non-Primary Care Provider (PCP) C.	Battu Vijay K Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	ζ.	<	<	<	<			
MMM Placetitioner - Noty-Printary Care Provider (PCP) X <	Divincenzo Giorgio	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Practitioner - Non-Primary Care Provider (PCP)	Baratti Corrado M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
ewaju Md Practitioner - Non-Primary Care Provider (PCP) Image: Comparison of the Provider (PCP)	Wong Thomas	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	ζ.	<	<	<	ζ.			
Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V	Akerele Evaristo Olanrewaju Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Practitioner - Non-Primary Care Provider (PCP)	Khalil Ahmed	Practitioner - Non-Primary Care Provider (PCP)											
y Practitioner - Non-Primary Care Provider (PCP)	Singh Jagdeep	Practitioner - Non-Primary Care Provider (PCP)											
Bractitioner - Non-Primary Care Provider (PCP) X<	Mahmoud Ahmed Fekry	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Practitioner - Non-Primary Care Provider (PCP)	Paul Markel	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Suls Practitioner - Non-Primary Care Provider (PCP) C <th< td=""><td>Parsons Laura Ann</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td><td></td><td></td></th<>	Parsons Laura Ann	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Practitioner - Non-Primary Care Provider (PCP) X<	Gutierrez Omar De Jesus	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Practitioner - Non-Primary Care Provider (PCP) X<	Carmody Joseph	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Practitioner - Non-Primary Care Provider (PCP) C<	Bavero Christen	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Practitioner - Non-Primary Care Provider (PCP) X<	Zidile Michael Dr.	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Practitioner - Non-Primary Care Provider (PCP) X<	Lin Yu Shua Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Practitioner - Non-Primary Care Provider (PCP) C<	Roberts Graice-Ann	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Practitioner - Non-Primary Care Provider (PCP) V<	Hedayati Ahmad	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Pr	Deonarine Youbraj Mr.	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Wd Practitioner - Non-Primary Care Provider (PCP) Wd Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Pri	Long Michele	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Md Practitioner - Non-Primary Care Provider (PCP) VMd VMd VMd Practitioner - Non-Primary Care Provider (PCP) VMd VMd VMd VMd Practitioner - Non-Primary Care Provider (PCP) VMd VMd VMd VMd VMd Practitioner - Non-Primary Care Provider (PCP) VMd VMd VMd VMd VMd Practitioner - Non-Primary Care Provider (PCP) VMd VMd	Bialik Alex	Practitioner - Non-Primary Care Provider (PCP)											
Md Practitioner - Non-Primary Care Provider (PCP) Image: Control of the practition of the pract	Leah Grunwald	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Wid Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V	Arber Saul Md	Practitioner - Non-Primary Care Provider (PCP)											
Practitioner - Non-Primary Care Provider (PCP)	Gulati Gagan Jagdish Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
3 Dpm Practitioner - Non-Primary Care Provider (PCP) V V V V nd Practitioner - Non-Primary Care Provider (PCP) V V V V nd Practitioner - Non-Primary Care Provider (PCP) V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V	Bentsianov Boris L Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
3 Dpm Practitioner - Non-Primary Care Provider (PCP) V	Liu Huntz H Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
nd Practitioner - Non-Primary Care Provider (PCP) V	Szczepanski Michael G Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Practitioner - Non-Primary Care Provider (PCP)	Merling Andrew Neil Phd	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Practitioner - Non-Primary Care Provider (PCP)	580 Dental Pc	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Practitioner - Non-Primary Care Provider (PCP)	Miller Ricardo Anthony	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
	Abitbol Thierry Dds	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	ζ.	<	<	<	<			




Page 387 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Brian Mcdonald Hall
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Chiques Camille
										Practitioner - Non-Primary Care Provider (PCP)	Baradarian Navid Dds
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Mccarthy Tara J
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Nison Leviyevich Badalov
										Practitioner - Non-Primary Care Provider (PCP)	Bezoff Elena
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Ding Cheng Yang
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Patel Nima P
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Cohen Brian Douglas
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Dhallu Gurjeet
										Practitioner - Non-Primary Care Provider (PCP)	Minkin Eric Steven Md
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Cyvas Edmund
										Practitioner - Non-Primary Care Provider (PCP)	Ramdas Rabindranauth Md
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Parellada Alejo
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Gelbfish Joseph Solomon Md
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Korol Vadim Y Np
										Practitioner - Non-Primary Care Provider (PCP)	Gomensoro-Garcia Alicia
										Practitioner - Non-Primary Care Provider (PCP)	Chavkin Diana Elana
										Practitioner - Non-Primary Care Provider (PCP)	Daniel Lawrence Dr.
										Practitioner - Non-Primary Care Provider (PCP)	Richardson Suzelle
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Johnson Maurice C Md
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Husain Jaweed Md
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Nikiforov Konstantin Md
		<	<	<	<	ζ.	<	<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Moors Maryalice Np
		<	<	<	<	ζ.	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Haq Inam UI Md
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Bober Alan A Md
										Practitioner - Non-Primary Care Provider (PCP)	Ginzburg Yelena Zory Md
										Practitioner - Non-Primary Care Provider (PCP)	Guzman Jeanette
		<	<	<	<	ζ.	<	<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Wong Shing-Chiu Md
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Newmark Alan Jay Dpm
		<	<	<	<	ζ.	<	<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Weissbart Clyde H Md
4.c.ii	4.a.iii	3.g.i	3.d.ii	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 388 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Provider Name	Participating in Projects Provider Category	ects 2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Orsline Fraser	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Dubos Sheba	Practitioner - Non-Primary Care Provider (PCP)	〈	<	<	ζ.	<	〈	〈	<			
Bhadmus Olasunkanmi	Practitioner - Non-Primary Care Provider (PCP)											
Krauthamer Andres	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Green Nancy	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Moroz Georges Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Wang Jian	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Tahir Rana	Practitioner - Non-Primary Care Provider (PCP)											
Hsiang Sophia Ms.	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Burkholz Kimberly	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<			
Staton Frederick Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	ζ.	<	<	<	<			
Kirsch David Steven Md	Practitioner - Non-Primary Care Provider (PCP)											
Norowitz Daniel B Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Costley-Hoke Karen M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Vallarino Ramon Jr Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Weiss Michael H Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Sherwood Todd Fred Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Butler James S Jr Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Kodroff Kurt S Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Pollack Emilia M Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Jean-Bart Robert Y Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Greengart Alvin Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Giegerich Edmund W Md Iii	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Pae Robert Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Kuznetsov Albert Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Lieberman Matthew Stuart Dmd	Practitioner - Non-Primary Care Provider (PCP)											
Zonenshayn Martin Md	Practitioner - Non-Primary Care Provider (PCP)											
Goldfarb Frances Ms.	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Tse Jeanie	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Cremer Miriam	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Einhorn Jill Lori Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			



Page 389 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

		7000									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i 3	3.b.i 3	3.d.ii	3.g.i 4	4.a.iii 4	4.c.ii
Pronin Yan Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Sardar Henry Do	Practitioner - Non-Primary Care Provider (PCP)										
Moore Marina Michelle Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	〈	<	<	<		
O'Donnell James	Practitioner - Non-Primary Care Provider (PCP)										
Narsing Rao Thummala	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Tringali Tanya	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Fumagalli Michelle D Np	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Shiferson Alexander Do	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<			<	<		
Tran Duyet Nhat	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Zidile Miriam	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Schulman Erica	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
lgitian Irene	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Morain Farah	Practitioner - Non-Primary Care Provider (PCP)										
Smaldone Lauren	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Kahn Jesse	Practitioner - Non-Primary Care Provider (PCP)										
Tirelli Matthew J	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Brecher Pinchus	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Malamud Emil Ruvinovich Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Tetsoti Larry Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<		<	<		
Samaan Ashrat B Md	Practitioner - Non-Primary Care Provider (PCP)										
Shani Jacob Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Disanto Gregory	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Isaacs Karla Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Miodovnik Amir	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Erogul Mert Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	〈	<	<		
Li Wensong	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	〈	<	<		
Michnovicz Jon J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Troper Jack Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<			<	<		
Sklar Elaine Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Virani Akbarali G Md	Practitioner - Non-Primary Care Provider (PCP)										
Berlly Alan Md Pc	Practitioner - Non-Primary Care Provider (PCP)										



Page 390 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Watson Catherin Pace	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Andaz Charusheela Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	ζ.	ζ.	<	<	ζ	<		
Li Jianjun	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Ryndin Igor Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Dayan Alan R Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Wainstein Sasha Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Yel Zinaida Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Marthone Kathleen	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Rosenblatt Jeffrey Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Maher John T Md	Practitioner - Non-Primary Care Provider (PCP)										
Lee Siu K	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Dantzic Sondra B	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Suk Debbie Md	Practitioner - Non-Primary Care Provider (PCP)										
Sarah Soroka	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Smith Richard Mr.	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Ireland Cynthia	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Paras Christos	Practitioner - Non-Primary Care Provider (PCP)										
Liciaga Nellie	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
luchyk Aleksandra Mrs.	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Calderon Edwin Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Pierre Louis Marie Rosette	Practitioner - Non-Primary Care Provider (PCP)										
Schrier Peter Bryan	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Rao Sukumar T	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Abayev Vyachislav	Practitioner - Non-Primary Care Provider (PCP)										
Shah Kayur Y	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Felicetta Michael Pasquale	Practitioner - Non-Primary Care Provider (PCP)										
Bolsom Lara	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Pierre Jacques	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Shin Hyesu	Practitioner - Non-Primary Care Provider (PCP)										
Xu Wei Hong	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Naomi Torres	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		



Page 391 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Gensure Robert	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	ζ.	ζ.	<	ζ.	<	ζ.		
Kahn-Kapp Evelina Lucia Md	Practitioner - Non-Primary Care Provider (PCP)										
Laudi John J Md	Practitioner - Non-Primary Care Provider (PCP)										
Flamer Harold E Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	ζ.	ζ.	<	ζ.	<	<		
Haberman Shoshana Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	ζ.	ζ.	ζ.	ζ.	ζ.	ζ.		
Barnes Landis Lloyd Do	Practitioner - Non-Primary Care Provider (PCP)										
Gayle Lloyd Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	ζ.	ζ.	ζ.	ζ.	ζ.	ζ.		
Fiasconaro Santo G Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Kourt Sharon	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
lqbal Shamah	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Matari Hussein M Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Holcomb Alvin D Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Schulman Robert Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Alexis-Cherenfant Yvonne	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Cardoso Erico Ramos Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Mooney Timothy B	Practitioner - Non-Primary Care Provider (PCP)										
Alshvang Sofya	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Mahmood Yousaf	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Aleksandr Druker	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Kanitkar Manali	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Cara L Di Cicco	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Blair Donald J	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Sein Michael T	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Aristilde Marjorie	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Reynolds Toussaint Andre	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Gichinga Carolyn	Practitioner - Non-Primary Care Provider (PCP)										
Baumgarten Megan	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Jahnes Katherine	Practitioner - Non-Primary Care Provider (PCP)										
Leahey Megan	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Bente Anna	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	<		
Economos Katherine Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	ζ.	ζ.	<	<	<	<		




Page 392 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating in Projects	ects	,	:		-		, :	, -		:	
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Rimpel Bernard Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Hutzel Michael Robert	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Crooke Gregory A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Dorman Bruce Alan Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Nicholson Diane Arlene	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	ζ.	ζ.	<	<	<			
Wolfson Mitchell Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Valladares Glenn	Practitioner - Non-Primary Care Provider (PCP)											
Preschel Yohanan Md	Practitioner - Non-Primary Care Provider (PCP)											
Silverman Philip J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Cofsky Richard David Md	Practitioner - Non-Primary Care Provider (PCP)											
Wu Edward Chon-Wai Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Taher Abu Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<			
Ren Lisa Siqin Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Kim Eunae Christina	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<			
Wallace Pamela	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Maki Rachael Hilda	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<			
Rahmani Rabin	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Hults Allison	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<			
Jones Deborah	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<			
Dooley Francis Patrick	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<			
Baravarian Nedjat Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<			
Bard Stella Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Cataldo Regina	Practitioner - Non-Primary Care Provider (PCP)											
Ambarian Naira	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Reinhardt Michael	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Rodriguez Natalie	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Jayanti Ravi Kumar	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Tristan Fanny	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<			
Wolf Kristen	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Staci Bryson	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Hikin Dimitry	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			




Page 393 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Farticipating in Projects	ers									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Taher Khandaker Abu	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Mobley David	Practitioner - Non-Primary Care Provider (PCP)										
Berkovich Marina	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Turner Carol Lolita	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Ferreira Theresa Maria	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Newton Tenessa	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	<	ζ.	<	<	<		
Stokes-Mccarthy Maureen	Practitioner - Non-Primary Care Provider (PCP)	<	ζ	ζ.	<	ζ	ζ	<	ζ		
Yoker Brian	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Sauveur Esther	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Burnsbeaman Margaret Ms.	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Mckeever Caitlin Dorothytaylor	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
George Liziamma George Md	Practitioner - Non-Primary Care Provider (PCP)										
Gudi Anne T	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Mattone Matthew Louis	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Fertel Norman Shepard Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Ashamalla Hani Lamei Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Mack Joseph	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Dvorkes Sara R Rn	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Marks Andrew P	Practitioner - Non-Primary Care Provider (PCP)										
Madeb Isaac Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Papamitsakis Nikolaos I H	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Agrawal Arun Kumar Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Digiovanna Regina	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Santopietro Robert Md Pc	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Cheng Nancy Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Bhayani Rajendra Damodar Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Feygin Marina Julia Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Wagner Wetzel Nancy Phd	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Garcia Leonda B Md Pc	Practitioner - Non-Primary Care Provider (PCP)										
Rosal Arcillas Zoe Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Helena Keller, Pa	Practitioner - Non-Primary Care Provider (PCP)										




Page 394 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Arontik Susan B	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	ζ.	<	<	<	<		
Lennon-Martucci Kelly Ms.	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Major Josephine Np	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Twersky Naomi Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	ζ.	<	<	<	<		
Badhey Mohan R Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	ζ.	<	<	<	ζ.		
Ayad Michael J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Reddy Gaddam Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	ζ.	<	<	<	ζ.		
Pacifici Amy	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Natanzon Alex Md	Practitioner - Non-Primary Care Provider (PCP)										
Shapiro Deborah L	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	ζ.	<	<	<	ζ.		
Cho Elvira Md	Practitioner - Non-Primary Care Provider (PCP)										
Helme June Ms.	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Huberman Nina I	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Zarrin Amy R Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Post Nicolas H Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Choudhry Samina Aftab	Practitioner - Non-Primary Care Provider (PCP)										
Huang Shu	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Park Namhee Ava	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Lin Judy C	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Stills Deborah	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Perry-Renwick Talene	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Bergman Scott Zachary Phd	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Rau Anjan Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Wert Sanford R Pc Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Long Minhui	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Tucci James John Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Falcone Ovidio Joseph Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Roth Diana Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Marshall John P Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Daley Lisa M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	ζ.	<	<	<	<		
Dorsten Joseph F Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		



Page 395 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Practitioner - Non-Primary Care Provider (PCP)		Participating in Projects	ects									
Practitioner - Non-Primary Care Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Practitioner - Nun-Primary Care Provider (PCP)	Atkin Christina Gay Hammerman Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Sherwinter Danny A	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Santos Maria J	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	<	〈	<	ζ	〈		
Practitioner - Non-Primary Care Provider (PCP)	Goldman Joel M Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Billotti Thomas J	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	<	〈	<	ζ	〈		
Practitioner - Non-Primary Care Provider (PCP)	Kaplan Lynn	Practitioner - Non-Primary Care Provider (PCP)										
yann Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of	Shifrin Gregory Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
R	Austin Marsha Tracyann	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Ammirah Christine R	Practitioner - Non-Primary Care Provider (PCP)										
Disi Practitioner - Non-Primary Care Provider (PCP) X <th< td=""><td>Morhaim Holly</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td>~</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td><td></td></th<>	Morhaim Holly	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Valzman Irina Practitioner - Non-Primary Care Provider (PCP) X	Idowu Kehinde Olabisi	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the co	Cherepashinskaya Vaizman Irina	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Martinoner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP	Sasvari Judit	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	~	<	<	<		
Martitioner - Non-Primary Care Provider (PCP) S </td <td>Lovisi Dwyer Linda</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td></td> <td></td>	Lovisi Dwyer Linda	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the co	Victor Joy Joseph	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	~	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (P	Panda Sree P	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) Image: Continuous of the continuo	Faigy Brecher	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	~	<	<	<		
Variationer - Non-Primary Care Provider (PCP) V </td <td>Nazneen Salma</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td></td> <td></td>	Nazneen Salma	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Martin Practitioner - Non-Primary Care Provider (PCP) Image: Control of the practition of the provider (PCP) Image: Provider (PCP)	Shi Zhengzhuan	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Wartin Practitioner - Non-Primary Care Provider (PCP) V V V Practitioner - Non-Primary Care Provider (PCP) V V V V Oulie Practitioner - Non-Primary Care Provider (PCP) V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V	Gordon Rita	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Ouie Practitioner - Non-Primary Care Provider (PCP) V <th< td=""><td>Udevbulu Ehizode Martin</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Udevbulu Ehizode Martin	Practitioner - Non-Primary Care Provider (PCP)										
oule Practitioner - Non-Primary Care Provider (PCP) Image: Control of the practition of the	Sylvia Ebalu	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<		
ouie Practitioner - Non-Primary Care Provider (PCP)	Chamani Anne C	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Gagliardo Charlie Louie	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Handler Sheryl	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	~	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Modica Patricia	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<		
d Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Desrosiers Henri</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td>~</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td><td></td></t<>	Desrosiers Henri	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Jaime Maria Isabel	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V	Herzog David M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Veca Josine Kim Do	Practitioner - Non-Primary Care Provider (PCP)										
	Toothman Richa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		



Page 396 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Von Tobel Travis Randall
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Lin Virginia Wendy
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Anand Anjoli
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	lacono Danielle
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Revadigar Neelambika
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Chavolla-Calderon Mara Beatriz
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Hindi Amjad
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Codrington Jamila
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Chiu Henry C
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Hirschhorn Philip Lon Dds
										Practitioner - Non-Primary Care Provider (PCP)	Kochin Anna
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Levi Rosen
										Practitioner - Non-Primary Care Provider (PCP)	Reichman Aaron Dov Md
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Bean Monique Nicole
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Beckwith Lavone Frances
										Practitioner - Non-Primary Care Provider (PCP)	Shaknovich Alexander Md Pc
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Ratner Roman
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Gold Sari H
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Yeung Vincent Wah-Sang Md
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Kashyap Satish Md
										Practitioner - Non-Primary Care Provider (PCP)	O Neill Patricia
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Tandon Usha K Md
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Mangones Tania Md
		<	<	<	<	<	<	ζ.	<	Practitioner - Non-Primary Care Provider (PCP)	Larkin Thomas G Md
		<	<	<	<	<	<	ζ.	<	Practitioner - Non-Primary Care Provider (PCP)	Goldberger Robert Dds
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Cui Jian Md
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Cohen Ezra Od
										Practitioner - Non-Primary Care Provider (PCP)	Wolf Steven Md
		<	<	<	<	<	<	ζ.	<	Practitioner - Non-Primary Care Provider (PCP)	Ma Chan Man Md
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Griffin Mervin Md
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Wong Yoke Hlen Md
>.ii	4.a.iii 4.c.ii	3.g.i	3.d.ii	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 397 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Reichman Shlomo	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Annab Suzanne Ms.	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	ζ.	<	ζ.	ζ.	<	<		
Okeke Nancy N	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Mccue Jennifer	Practitioner - Non-Primary Care Provider (PCP)										
Zaslow Carrie	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Persaud Christine	Practitioner - Non-Primary Care Provider (PCP)										
Romero Jose Luis	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Banks Adam	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Hamilton Rebecca	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Ostrow Jennifer	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Toglia Morgana R	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Moskovits Norbert Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Reyes Angelo Trinidad Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Grinker Regina Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Ryntz Timothy E Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Foskey Sabrina Marie	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Lynn Phyllis M	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<		
Bral Pedram Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Libassi David	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<		
Wolintz Robyn Joy Md	Practitioner - Non-Primary Care Provider (PCP)										
Hicks Susan	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Perlstein Seymour Harold Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Geri Lydia Moroh	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Aquila Ralph Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Rogoff Barbara	Practitioner - Non-Primary Care Provider (PCP)										
Kreizman Isaac Jonathan Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Bonann Gill, Rdh	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Guerin Craig Md	Practitioner - Non-Primary Care Provider (PCP)										
Hurt Christophe	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	<		
Brzechffa Peter	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	<	<	<		
Vuolo Stephen J Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		



Page 398 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Provider Name	Provider Category	၁	ა :::	·							
	i i ovidei odiegory	7.0.1	2.0.111	2.D.III	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Goncharov Alexander	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	~	~		
Mariya Vaksman	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	ζ.	ζ.	ζ.	<	<		
Quainoo Cynthia Esi	Practitioner - Non-Primary Care Provider (PCP)										
Shtern Yana	Practitioner - Non-Primary Care Provider (PCP)										
Guirguis Peter Fayez	Practitioner - Non-Primary Care Provider (PCP)										
Mintz Rivka	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	ζ.	ζ.	ζ.	<	〈		
Stearns Alan	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	<	<	ζ.	<	〈		
Evelyn G Cavalier	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<		
Winnick Aaron M	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<		
Katharine Goerke	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<		
Wolfe Lisa	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<		
Lidergot Eitan	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	~	~		
Timothy Akojenu	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	~	~		
Gu Yuwei	Practitioner - Non-Primary Care Provider (PCP)										
Ma Xiao Qing	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	~	~		
Khanna Ankush A	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<		
Friedman Danielle Miss	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<		
Doshi Priya	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<		
Samuels Michelle	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	~	~		
Mullokandov Avital Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	~	~		
David Karen L Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<		
Del Rosario Cesar	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	~	~		
Nayak Asha D Md	Practitioner - Non-Primary Care Provider (PCP)										
Wilkins Robert Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	~	~		
Kupietz Samuel S Phd	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	~	~		
Irwin Mark B Md	Practitioner - Non-Primary Care Provider (PCP)										
Viswanathan Subhash R Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	~	~		
Dimond Carol L Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	~	~		
Rucinski James C Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	~	~		
Shapiro Boris	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Kevin I Pak Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		



Page 399 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating in Projects	cts										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Margulis Yevgeniya Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Giordano William	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<			
Bizovi Leslie Jean Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<			
Wan Stephen	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<			
Kwakye-Berko Frank Kwabena Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<			
Betchen Simone Alise Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<			
Salafia Carolyn M Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<			
Lefkowitz Todd Ross Do	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<			
Witek Malgorzata Wieslawa	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<			
Sasaran Luminita	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Lefkowitz Jacqueline Michele	Practitioner - Non-Primary Care Provider (PCP)											
Valencia Yajahira Ms.	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Rios Maria	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Walayat Diana Dr.	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Wang Jing	Practitioner - Non-Primary Care Provider (PCP)											
Zacchili Janel Heather	Practitioner - Non-Primary Care Provider (PCP)											
New Alternatives For Children	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Davis Amanda V	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Ramakrishnaiah Sreedevi	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Javita Banks-Coleman	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Celestine Ashlyn	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Arianna Martinez	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	<			
Nudel Aleksandra	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	<			
Lindsay N Price	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	<			
Ryel Justin Wade	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Vainstein Zlata	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Rose Jacqueline Ms.	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Frontus Sophia	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	<			
Braveboy Keann Ava	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	<			
Shewnarain Mohanie Ms.	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	<			
Mudannayake Louis Mahen Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			



Page 400 of 639 **Run Date**: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating in Projects	cts										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Herzog Gary Do	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	〈	<	<	ζ.			
Lee Paul Chun-Kit Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Philip Harris Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Vlodov-Levitt Jane Md Pc	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	〈	<	<	ζ.			
Hoque Mohammed E Md	Practitioner - Non-Primary Care Provider (PCP)											
Dosik Alan Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Moshenyat Yitzchak Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	ζ.			
Borgen Elliot Jay Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	~	<	<	<	<			
Socolow Joshua	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Schubert Romaine Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	~	<	<	<	<			
Stepensky Leon Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Filipov Panayot Gueorguiev Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Grunberger Ivan Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	~	<	<	<	<			
Garofalo Raffaele Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Hollander Ira J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Guttilla Florence Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Williams Valerie Elise Md	Practitioner - Non-Primary Care Provider (PCP)											
Marsh David J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Lask Pauline J Md	Practitioner - Non-Primary Care Provider (PCP)											
Fayans Edgar Philip Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Gonzalez Orlando Jr Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Schattner Thomas John Phd	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Etheridge-Otey Jennifer Mrs.	Practitioner - Non-Primary Care Provider (PCP)											
Ene Constantin Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Sherman Steven Do	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Krigsman Howard J Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Price Bluma	Practitioner - Non-Primary Care Provider (PCP)											
Urcuyo Leonel Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Pallotta Maria L	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Borenstein Marc A Md	Practitioner - Non-Primary Care Provider (PCP)											
Vermeulen Marsia	Practitioner - Non-Primary Care Provider (PCP)											



Page 401 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating in Projects	CIS									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Wolff Dianne	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Castelo Carmie Rosales	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	ζ.	ζ.	ζ.	<	<	<		
Odeyale Oluwafemi Sunday	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	ζ.	<	<	<	<		
Bohrer-Yardley Lindsey Loretta	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	ζ.	ζ.	ζ.	<	<	<		
Melnik Irina Y	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	ζ.	<	<	<	<		
Houlihan Robyn	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Harid Jayalakshmi Md	Practitioner - Non-Primary Care Provider (PCP)										
Twersky Jack Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Birnbaum Stuart C Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Harris Loren J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Shankman Steven Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Burnstein Penina	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Kaplovitz Harry S Md	Practitioner - Non-Primary Care Provider (PCP)										
Lantner Betsy	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Xiao-Li Helen H Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Romano Constance	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Minkoff Howard L Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Becher Rodney A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Roa Xochitl	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Mcintosh Carol M Md	Practitioner - Non-Primary Care Provider (PCP)										
Ruoti Rocco Richard Md	Practitioner - Non-Primary Care Provider (PCP)										
Remson Karen M Np	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Larsen Charles Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Doniger Stephanie J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Wickham Jasmine	Practitioner - Non-Primary Care Provider (PCP)										
Kenel Pierre Joseph Carl	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Richard Jean-Baptiste	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Angelos Popi	Practitioner - Non-Primary Care Provider (PCP)										
Hertel Kristin	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Engstrom Kate	Practitioner - Non-Primary Care Provider (PCP)	<	<	〈	<	<	<	<	<		
Beltran Martha	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	ζ	ζ	<	<	<		



Page 402 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating in Projects	ects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Mamindla Kavitha	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Albandoz Lourdes Marhilda	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	ζ.	ζ	<			
Tolbert Tanisha Nicole	Practitioner - Non-Primary Care Provider (PCP)											
Mallik Amara	Practitioner - Non-Primary Care Provider (PCP)											
Oliver Page Ms.	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	ζ.	ζ	<			
Karamitopoulos Mara Selene	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	ζ.	<	ζ.	ζ.	<			
Sedlis Singer Elizabeth Ann	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	ζ.	ζ	<			
Giashuddin Shah	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Wolberg James P Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Dimitrey Angele F Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Calaf Carlos Jaiver	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Montgomery Kaitlin Blair	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Hussain Saira	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Nampiaparampil Geetha	Practitioner - Non-Primary Care Provider (PCP)											
Kolnick Dean Lee	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Fazio Anna	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Zenetos Panagiotis Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Tkach Victor John Md	Practitioner - Non-Primary Care Provider (PCP)											
Frankel Robert Allan Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Makower Bryan L Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Dolen Suleyman E Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Ahram Joseph A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Saper Cliff David Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Markhasina Inna Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Miller David Joseph Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Cheung Wellman Wai-Man Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Ardito Diane A Phd	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Singh Dindial Md	Practitioner - Non-Primary Care Provider (PCP)											
Stack Kathleen	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Davis Jane	Practitioner - Non-Primary Care Provider (PCP)											
Schneidermesser Susan G Dpm	Practitioner - Non-Primary Care Provider (PCP)											



Page 403 of 639 **Run Date**: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Popp) 2ai		Participating in Projects	cts									:
8 Np Practitioner - Non-Primary Case Provider (PCP) X <th< th=""><th>Provider Name</th><th>Provider Category</th><th>2.a.i</th><th>2.a.iii</th><th>2.b.iii</th><th>2.b.iv</th><th>3.a.i</th><th>3.b.i</th><th>3.d.ii</th><th>3.g.i</th><th>4.a.iii</th><th>4.c.ii</th></th<>	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Ship Practitioner - Non-Primary Care Provider (PCP) X <th< td=""><td>Mccalla Cyrus Oliver Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Mccalla Cyrus Oliver Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Case Provider (PCP)	Collins Jeanette Jennie Np	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	ζ.	<	<	~		
Practitioner - Non-Primary Case Provider (PCP) X<	Viron Anna	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	ζ.	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Amitina Yelena	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	〈	<	<	〈	<		
Practitioner - Non-Primary Carle Provider (PCP)	Ayotokunbo Olosunde	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Bybordi Bahar	Practitioner - Non-Primary Care Provider (PCP)	<	<	〈	〈	〈	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Giuliano Linda Ms.	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	ζ.	<	<	<		
Anni Practitioner - Non-Primary Care Provider (PCP) V <th< td=""><td>Thwin Malar</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td>~</td><td><</td><td><</td><td><</td><td><</td><td><</td><td>~</td><td></td><td></td></th<>	Thwin Malar	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	~		
anni Practitioner - Non-Primary Care Provider (PCP) X <th< td=""><td>Anderer Erich Gen</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td>></td><td><</td><td><</td><td><</td><td><</td><td><</td><td>~</td><td></td><td></td></th<>	Anderer Erich Gen	Practitioner - Non-Primary Care Provider (PCP)	<	>	<	<	<	<	<	~		
and Practitioner - Non-Primary Care Provider (PCP) V	Vaynkadler Mark	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	~		
Practitioner - Non-Primary Care Provider (PCP) CONTROL CONTROL </td <td>Edupuganti Uma Kalyani</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td>></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td>~</td> <td></td> <td></td>	Edupuganti Uma Kalyani	Practitioner - Non-Primary Care Provider (PCP)	<	>	<	<	<	<	<	~		
Practitioner - Non-Primary Care Provider (PCP) W<	Braha Jack	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	~		
Practitioner - Non-Primary Care Provider (PCP) SC SC SC Practitioner - Non-Primary Care Provider (PCP) SC	Lee Sur Bong Dds	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	~		
Practitioner - Non-Primary Care Provider (PCP) C<	Miskin Solomon Md	Practitioner - Non-Primary Care Provider (PCP)										
Instone Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control	Nieto M.	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	~		
Innstone Practitioner - Non-Primary Care Provider (PCP) Image: Control of the contro	Osagie Eghosa	Practitioner - Non-Primary Care Provider (PCP)	<	>	<	<	<	<	<	~		
Innstone Practitioner - Non-Primary Care Provider (PCP) Image: Continuous of the	Pollack Daniel	Practitioner - Non-Primary Care Provider (PCP)	~	<	~	<	~	<	<	~		
es Md Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Robinson Elizabeth Johnstone</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td>~</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td><td></td></t<>	Robinson Elizabeth Johnstone	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
es Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-	Vornovitskiy Sana	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	~		
es Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Prim	Rebecca Kim, Lcsw	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	~		
Practitioner - Non-Primary Care Provider (PCP) V<	Jessica B Van Voorhees Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) resa Md Practitioner - Non-Primary Care Provider (PCP) resa Md Practitioner - Non-Primary Care Provider (PCP) Practitioner	Atallah Muhammad	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
resa Md Practitioner - Non-Primary Care Provider (PCP) d Practitioner - Non-Primary Care Provider (PCP) ben Md Practitioner - Non-Primary Care Provider (PCP) c Practitioner - Non-Primary Care Provider (PCP) d Md c Practitioner - Non-Primary Care Provider (PCP) c C C C C C C C C C C C C C C C C C C	Hodos Beth	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
a Theresa Md Practitioner - Non-Primary Care Provider (PCP) V <td>Westcott Jacqueline C</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td>~</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td>~</td> <td></td> <td></td>	Westcott Jacqueline C	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	~		
ary Md Practitioner - Non-Primary Care Provider (PCP) IV <	Giuliano Christina Theresa Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
fasmeen Md Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provide	Lockerman Zachary Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Bractitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Azam Shabana Yasmeen Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Azam Shabana Yasmeen Md	Practitioner - Non-Primary Care Provider (PCP)										
Ods Practitioner - Non-Primary Care Provider (PCP) V	Baumval Arkadiy	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	~		
Ods Practitioner - Non-Primary Care Provider (PCP) V	Reddy Sarath Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	~		
	Donato Michael Joseph Jr Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
	Armand Camille Gerard Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 404 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Beard Charles Theodore Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Kim Kun-Kii Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Bandari Don Babak	Practitioner - Non-Primary Care Provider (PCP)	<	〈	〈	<	<	<	<	<		
Bogatyryova Oksana Do	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Arlene Katz	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	ζ.	<	<	<	<	ζ		
Makarova Dina Lcsw	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	ζ.	<	<	<	<	ζ.		
Kleiman Michele	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Fruitman Edward	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Friedman Sigmund Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Kchao Samrang Khun Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Su Shidong Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Ron Nitin Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Gonzalez Laura Kimberly	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Seneviratne Chanaka J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Pascal William Robert Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Karakash Scarlett Diana	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Chen Joyce T	Practitioner - Non-Primary Care Provider (PCP)										
Ilionsky Natalia	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Dayananda IIa D	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Moca Marian	Practitioner - Non-Primary Care Provider (PCP)										
Aziz Fayez F Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Gozenput Pavel	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Brass Jana	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Dejesus Lady Paula Jose	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Schaefer Mary Ellen	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Hengel Kyle	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Schroepfer Stacy	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Alasadi Lutfi	Practitioner - Non-Primary Care Provider (PCP)										
Torres Carmen	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Wu Peter Yeun-Hong	Practitioner - Non-Primary Care Provider (PCP)										
Xie Yi	Practitioner - Non-Primary Care Provider (PCP)										



Page 405 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Rivera Cedric
		<	<	<	<	<	〈	<	<	Practitioner - Non-Primary Care Provider (PCP)	Dancour Erin E
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Merchant Almas
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Seth Issac Winslow
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Giorgetti Ryan
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Jacob Demaris A Phd
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Carrington Claudette Patricia
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Fisher Nelli Md
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Blakely Carolin Marie
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Sharma Girish C Md
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Kupfer Yizhak Yehuda Md
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Hafeez Attiya Md
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Jones Judy Ms.
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Worrell-Pierre Rhoena
										Practitioner - Non-Primary Care Provider (PCP)	Stanford Karen Md
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Lenora Robolge A K Md
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Gumbs Sandra A
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Chiricolo Gerardo C Md
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Adebiyi Adelowo Kayode Md
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Cirrincione-Hanson Debra A Psy.D
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Donnelly Anna
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Ballard Jennifer F Rpa
										Practitioner - Non-Primary Care Provider (PCP)	Castillo Richardo Md
										Practitioner - Non-Primary Care Provider (PCP)	Novotny Paul L Md
		<	<	<	<	<	ζ.	<	<	Practitioner - Non-Primary Care Provider (PCP)	Benedicto Ramon M Md
										Practitioner - Non-Primary Care Provider (PCP)	De Fazio Andrew Laurence Md
		<	<	<	<	<	ζ.	<	<	Practitioner - Non-Primary Care Provider (PCP)	Buckner Cary David Md
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Perlman Katarzuna Anna Md
										Practitioner - Non-Primary Care Provider (PCP)	Sundar Ramaswami P Md
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Lewis William Howard
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Boymelgreen Alisa
4.c.ii	4.a.iii	3.g.i	3.d.ii	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 406 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating in Projects	cts										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Mimi L. Dubner, Pa	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	<	<	<	<	~			
Kim Su A	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	~			
Shah Hemal Jasvant	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	<	<	<	<	~			
Cho Sung Min	Practitioner - Non-Primary Care Provider (PCP)											
Ginsberg Neal Ronald	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	ζ.	ζ.	ζ.	ζ.	ζ.	<			
Alli Saudia	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	ζ.	<	<	<	ζ.	~			
Eliacin Shella	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	<	<	<	<	~			
Patel Mukund R	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	~			
Reich Raymond Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	~			
Herschorn Brian Jacob Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	~			
Soden Richard M Od	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<			
Cohen Allen H Od	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	~			
Novick Etta Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<			
Chaskin Daniel Alan Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<			
Hammerman Curtis	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	~			
Taub Nama	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<			
Stroe Angela	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<			
Pierre-Paul Raymond Md	Practitioner - Non-Primary Care Provider (PCP)											
Coupet Mendel C Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<			
Feinstein Neil C Pc Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<			
Bobyr Boris	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<			
Purvis Gail Marie Lcsw	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<			
Kalla Ashwani	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<			
Arjomamd Farhad Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<			
Chen Szu-Yu	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<			
Yao Francisca	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<			
Singa Saroja K	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Gogoladze George	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<			
Greenberg Shiri S Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Tierre-Louis Andress	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	ζ.	<	<	<	<	<			
Aye Chawmay	Practitioner - Non-Primary Care Provider (PCP)											



Page 407 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Desired Name Provider Name Provider Canagory 2.1 2.1.1 <		Participating in Projects	cts									
C C Practitioner - Non-Primary Case Provider (PCP) X	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Pacilitioner - Non-Primary Case Provider (PCP)	Uwakwe Evelyn C	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
samile Practitioner - Non-Primary Case Provider (PCP) X <	Valentino Vito	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	<	<	<	〈	ζ.	<		
Pacitioner - Non-Primary Care Provider (PCP)	Mccoubrey Stephanie	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Py y Practitioner - Non-Primary Care Provider (PCP) Image: Control of the Control of	Horvitz Terry Ms.	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Particular Proactitioner - Non-Primary Care Provider (PCP) COLOR INTERMEDIATE COLOR INTERMEDIATE <td>Castro Lindsay</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td>ζ.</td> <td><</td> <td><</td> <td><</td> <td>ζ.</td> <td><</td> <td><</td> <td></td> <td></td>	Castro Lindsay	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	ζ.	<	<		
Mad Placelitioner - Non-Primary Care Provider (PCP) X <th< td=""><td>Rivera Karina Priscilla</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td>ζ.</td><td>ζ.</td><td><</td><td><</td><td><</td><td>ζ</td><td>ζ</td><td><</td><td></td><td></td></th<>	Rivera Karina Priscilla	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	<	<	<	ζ	ζ	<		
Md Practitioner - Non-Primary Care Provider (PCP) X	Myers Kevin Stanford Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	〈	<	<	<	ζ.	ζ	<		
Samuel Md Practitioner - Non-Primary Care Provider (PCP) V	Sun Wei Yue Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	<	<	<	ζ.	<	<		
Practitioner - Non-Primary Care Provider (PCP) X<	Sturm Joseph Samuel Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	<	<	<	ζ	ζ	<		
ine R Cow Practitioner - Non-Primary Care Provider (PCP) IX	Miller Robert	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	ζ	<	<		
Id Practitioner - Non-Primary Care Provider (PCP) IX IX <td< td=""><td>Z</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td><td></td></td<>	Z	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
A Dpm Practitioner - Non-Primary Care Provider (PCP) C <t< td=""><td>Gifford Irina Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td>ζ.</td><td><</td><td><</td><td><</td><td>ζ</td><td><</td><td><</td><td></td><td></td></t<>	Gifford Irina Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	ζ	<	<		
eth Md Practitioner - Non-Primary Care Provider (PCP) X <	Branca Maria A Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
sekianund Md Practitioner - Non-Primary Care Provider (PCP) IIII IIIII IIII IIIII IIIII IIIII IIII IIIII IIIII IIIII IIIII IIIII IIIII IIIII IIIII IIIIII IIIIII IIIIIII IIIIII IIIII	Cordero Kenneth Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
F Md Practitioner - Non-Primary Care Provider (PCP) Columnated Practitioner - Non-Primary Care Provider (PCP) Columnated <	Khulpateea Neekianund Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
ammad Practitioner - Non-Primary Care Provider (PCP) C <t< td=""><td>Erber William F Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Erber William F Md	Practitioner - Non-Primary Care Provider (PCP)										
Shalel Mid Practitioner - Non-Primary Care Provider (PCP) Image: Control of the practition of the p	Cheema Muhammad	Practitioner - Non-Primary Care Provider (PCP)										
kk Practitioner - Non-Primary Care Provider (PCP) Image: Control of the practition of the practitio	Bashevkin Michael Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
DMd Practitioner - Non-Primary Care Provider (PCP) C C C rey Isaac Md Practitioner - Non-Primary Care Provider (PCP) C C C C rey Isaac Md Practitioner - Non-Primary Care Provider (PCP) C C C C C rey Isaac Md Practitioner - Non-Primary Care Provider (PCP) C C C C C C read Md Practitioner - Non-Primary Care Provider (PCP) C C C C C C myon Practitioner - Non-Primary Care Provider (PCP) C C C C C C Md Practitioner - Non-Primary Care Provider (PCP) C C C C C C Md Practitioner - Non-Primary Care Provider (PCP) C C C C C C Partman Practitioner - Non-Primary Care Provider (PCP) C <	Bernstein Mark	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
ey Isaac Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) P	Chang Keith C Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Add Practitioner - Non-Primary Care Provider (PCP) V V V V V Del Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V Del Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V Del Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V Partman Practitioner - Non-Primary Care Provider (PCP) V V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V Practitioner - Non-Primar	Phillips Geoffrey Isaac Md	Practitioner - Non-Primary Care Provider (PCP)										
Add Practitioner - Non-Primary Care Provider (PCP) Color (PCP) Sel Md Practitioner - Non-Primary Care Provider (PCP) Color (PCP) Jaret Ann Md Practitioner - Non-Primary Care Provider (PCP) Color (PCP) myon Practitioner - Non-Primary Care Provider (PCP) Color (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Color (PCP) Partman Practitioner - Non-Primary Care Provider (PCP) Color (PCP) Practitione	Brief Bernice	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
bel Mid Practitioner - Non-Primary Care Provider (PCP) Image: Ann Mid Practitioner - Non-Primary Care Provider (PCP) Image: Ann Mid Practitioner - Non-Primary Care Provider (PCP) Image: Ann Mid Image: Ann Mid Practitioner - Non-Primary Care Provider (PCP) Image: Ann Mid <td>Dean Gillian Md</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td></td> <td></td>	Dean Gillian Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
myon Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP)	Nusbacher Noel Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
myon Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP)	Newsam Margaret Ann Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Md Practitioner - Non-Primary Care Provider (PCP) V <	Pinkhasov Semyon	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Md Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP)	Charney Lela	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Partman Practitioner - Non-Primary Care Provider (PCP) V	Paul Henry A Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Haskes Lloyd Partman	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Jeong Eunjoo	Practitioner - Non-Primary Care Provider (PCP)										
	Garcete Alicia	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		



Page 408 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Tarnarider Alexander Od Pc
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Hamaoui Elie Md
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Savits Barry S Md
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Masch Rachel J Md
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Meringolo John J Do
										Practitioner - Non-Primary Care Provider (PCP)	Etienne Guy Sauveur Md
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Sands Andrew K Md
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Kalker Richard Rpa
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Osei Solomon Akwasi Md
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Comrie Millicent A Md
										Practitioner - Non-Primary Care Provider (PCP)	Hershberger Jason Edward Md
										Practitioner - Non-Primary Care Provider (PCP)	Charles Michel-Jose Md
										Practitioner - Non-Primary Care Provider (PCP)	Saweris Wagih Ageeb Md
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Moskovits Manfred Md
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Giasullo Michael Md
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Katcher Oleg Md
										Practitioner - Non-Primary Care Provider (PCP)	Khodik Kalman
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Barber Vivian
										Practitioner - Non-Primary Care Provider (PCP)	Laura Jean Ridge
										Practitioner - Non-Primary Care Provider (PCP)	Redington Rebecca
										Practitioner - Non-Primary Care Provider (PCP)	Holtmann Julia
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Moore Peace
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Songco Anne Llamoso
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Paster Caroline
		<	<	<	<	<	<	ζ.	<	Practitioner - Non-Primary Care Provider (PCP)	Kim Geeeun Ms.
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Mendel Kraus
		<	<	<	<	<	<	ζ.	<	Practitioner - Non-Primary Care Provider (PCP)	Khillan Ratesh
		<	<	<	ζ.	<	<	ζ.	<	Practitioner - Non-Primary Care Provider (PCP)	Lane Abbie Venus Dds
		<	<	<	<	<	<	ζ.	<	Practitioner - Non-Primary Care Provider (PCP)	Kathleen Brooks
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Katel Farrukh Amin Rpa
										Practitioner - Non-Primary Care Provider (PCP)	Oberlander Adam M
4.c.ii	4.a.iii	3.g.i	3.d.ii	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 409 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Deciment Provider Name Provider Change/PCP 22 22 23 24 24 25 25 25 25 25 25		Participating in Projects	cts									
Practitioner - Non-Primary Care Provider (PCP) NMd Practitioner - Non-Primary Care Provider (PCP) NMd Practitioner - Non-Primary Care Provider (PCP) A MMd Practitioner - Non-Primary Care Provider (PCP) A MMd Practitioner - Non-Primary Care Provider (PCP) Practi	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
y Md Placetitioner - Non-Primary Case Provider (PCP) X <t< td=""><td>Loden Gary B Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td>ζ.</td><td>ζ.</td><td>ζ.</td><td>ζ.</td><td><</td><td>ζ.</td><td><</td><td><</td><td></td><td></td></t<>	Loden Gary B Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	ζ.	ζ.	<	ζ.	<	<		
AMID Practitioner - Non-Primary Case Provider (PCP) IX <	Guimaraes Tania Csw	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	ζ.	ζ.	<	ζ.	<	<		
A MM Practitioner - Non-Primary Care Provider (PCP) C <th< td=""><td>Speaker Mark George Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td>ζ.</td><td>ζ.</td><td>ζ.</td><td>ζ.</td><td><</td><td>ζ.</td><td>ζ.</td><td>ζ</td><td></td><td></td></th<>	Speaker Mark George Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	ζ.	ζ.	<	ζ.	ζ.	ζ		
Dds Practitioner - Non-Primary Case Provider (PCP) X	Kumthekar Narendra A Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	ζ.	〈	<	ζ.	ζ	ζ		
Practitioner - Non-Primary Care Provider (PCP)	Jahanshahi Pourang Dds	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	ζ.	ζ.	<	ζ.	<	<		
Intial Practitioner - Non-Primary Carle Provider (PCP) Intial Practitioner - Non-Primary Carle Provider (PCP) Practitioner - Non-Primary Carle Povider (PCP) Practitioner - Non-Primary Carle Povider (PCP) Practitioner - Non-Primar	Dayna Weisman Rpa	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	ζ.	〈	<	ζ.	ζ	ζ		
Practitioner - Non-Primary Care Provider (PCP)	Aksenov Sergei Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	ζ.	ζ.	<	ζ.	ζ.	ζ		
anksha Practitioner - Non-Primary Care Provider (PCP) V <	Maranga Maria Christina	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Manchanda-Gera Akanksha	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	ζ.	ζ.	<	ζ.	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Lee Jennifer S	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) X<	Jean-Charles Martine	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) X<	Speed Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) X<	Duguerre Dayana	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Xiao Peiying	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) X<	Landau Ira	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) C<	Fadeev Pavel V	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) V<	Fairbrother Hilary Eve	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) V<	Mcdermott Patricia	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Teper Ervin	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Mony Vidya Krish	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Stiell Rosemarie Marcia	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) Ca Dds Practitioner - Non-Primary Care Provider (PCP)	Weinstein-Shama Cheryl Sue	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<		
ca Dds Practitioner - Non-Primary Care Provider (PCP) V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V Practitioner - Non-Primary Care Provider (PCP) V </td <td>Libert Dennies</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td>~</td> <td>~</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td></td> <td></td>	Libert Dennies	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Marmara Veronica Dds	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) S <t< td=""><td>Goel Nidhi</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td>~</td><td>~</td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td><td></td></t<>	Goel Nidhi	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Erez Orry	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<		
Igone Christos Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of	Kulbak Guy	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<		
gone Christos Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V	Sewell Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V	Hatzimihalis Antigone Christos	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Wallace Michelle	Practitioner - Non-Primary Care Provider (PCP)										
	Park Olga	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		



Page 410 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Farticipating in Projects	CIS									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i 3	3.d.ii	3.g.i 4	4.a.iii	4.c.ii
Jeffey Jacob, Pa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	〈	<	<		
Cheerasarn Satit	Practitioner - Non-Primary Care Provider (PCP)										
Tiwari Ambooj	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Lipat Portia	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Dowling Heather	Practitioner - Non-Primary Care Provider (PCP)										
Melissa Carty	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	〈	<	<		
Santarlasci Emelie	Practitioner - Non-Primary Care Provider (PCP)										
Rowland Janae	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Mendiratta Monita Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<				<		
Kassouf Michael Joseph Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<		<	<		
Fox-Distefano Laura	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Lundy Christine Denise	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Smith Edward Fred Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<				<		
Klokeid Brian	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Charles Oribabor	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Tejani Furqan Hussain Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Marie Lee Franco	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<		<	<		
Brecher Rubin Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Cuevas Asima	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<				<		
Cozien Dominique A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<		<		
Bai Chun	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<		<	<		
Gold Joan T Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<		
Cleveland Jeremiah Thomas Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Plantin Patrick Md	Practitioner - Non-Primary Care Provider (PCP)										
Robbins Rosemary A Phd	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Park Sai Chang Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Neuburger Naftoli Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	〈	<		
Lee Jae Yoon Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Sica Carol	Practitioner - Non-Primary Care Provider (PCP)										
Ulinski Susan	Practitioner - Non-Primary Care Provider (PCP)										
Trainer Denise	Practitioner - Non-Primary Care Provider (PCP)										



Page 411 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Practitioner - Non-Primary Cane Provider (PGP)		Participating in Projects	cts	, :	- ? :	2	- ,	- -	,			:
India de Penditioner - Non-Primary Care Provider (PCP) Md Penditioner - Non-Primary Care Provider (PCP) Anido Penditioner - Non-Primary Care Provider (PCP) Anido Penditioner - Non-Primary Care Provider (PCP) P	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Id Practitioner - Non-Primary Case Provider (PCP) X	Rindfuss Richard Thomas Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Mid Practitioner - Non-Primary Case Provider (PCP) X	Yap Rhodora Chua Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
a Mod Practitioner - Non-Primary Care Provider (PCP) C <t< td=""><td>Sutherland Phuong T Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td>ζ.</td><td>ζ.</td><td>ζ.</td><td>ζ.</td><td><</td><td>ζ.</td><td><</td><td><</td><td></td><td></td></t<>	Sutherland Phuong T Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	ζ.	ζ.	<	ζ.	<	<		
Practitioner - Non-Primary Case Provider (PCP)	Elkomos-Botros Mona Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Ilyayeva Stella Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	ζ.	ζ.	<	ζ.	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Beale Susan Patricia	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	ζ.	ζ.	<	ζ.	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Paul Thodiyil	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) X<	Hesham Khalid	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	ζ.	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Sullivan Nancy A	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Saraf Sumit	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	<	<	<	<	<		
by Data Lynn Practitioner - Non-Primary Care Provider (PCP) V	Bobb Vanessa Toney	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) X<	Verma Himanshu	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Image: Continuous of the provider (PCP) Image: Continuous of	Moriarty Emily	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	~	<		
Indity Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) <th< td=""><td>Martiniouk Oxana</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td><td></td></th<>	Martiniouk Oxana	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Renee Pratt	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	~	<		
rdi Lynn Practitioner - Non-Primary Care Provider (PCP) Image: Control of the practition of the practicion of the practition of the pra	Lesser Lauren Csw	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
y Dds Practitioner - Non-Primary Care Provider (PCP) W <t< td=""><td>Hoffman Mirkovic Windi Lynn</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td>~</td><td><</td><td></td><td></td></t<>	Hoffman Mirkovic Windi Lynn	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	~	<		
Cate Information of Energy Care Provider (PCP) Image: Care Provider (P	Barra Francis Anthony Dds	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) At Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary	Cheng Jason Eric	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	~	<		
cat Practitioner - Non-Primary Care Provider (PCP) V	Villamil Jose	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
cat Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V	Jin Wang	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
(at Practitioner - Non-Primary Care Provider (PCP) Image: Control of the practition of the prac	Majumder Mosumi	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Ayeni Adetunbi Taofikat</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td><td></td></t<>	Ayeni Adetunbi Taofikat	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Costales Jesse Lee</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td>~</td><td><</td><td></td><td></td></t<>	Costales Jesse Lee	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	~	<		
Practitioner - Non-Primary Care Provider (PCP)	Aggarwal Alok	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	George Bindu Ann	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
sa Practitioner - Non-Primary Care Provider (PCP) IV	Jones Benefita Floral	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
M Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Yossefi Larissa</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td><td></td></t<>	Yossefi Larissa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V	Joy Stennett	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	<		
	Jordan Jillienne Frances	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	<		
	Powell Jean M	Practitioner - Non-Primary Care Provider (PCP)										



Page 412 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Provider Name Provider Plane Provider Catagory Zail Zai		Participating in Projects	cts									
Bractitioner - Non-Primary Clare Provided (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Pacilitioner - Non-Primary Cale Provider (PCP)	Maldonado Luis Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	~	ζ.	<	ζ.	<	<		
Paciticoner - Non-Primary Care Provider (PCP)	Malik Bilal Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	~	ζ.	<	ζ.	<	<		
Peacht Md	Barnett Debra	Practitioner - Non-Primary Care Provider (PCP)	〈	〈	<	〈	<	ζ.	<	<		
Feet Md	Chua Michael Cheng Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	\	<	ζ.	<	<		
Mathan Md Practitioner - Non-Primary Care Brovider (PCP) Image: Control of the Control of CPCP Image: Control of CPCP <	Krichevsky Vladimir Peter Md	Practitioner - Non-Primary Care Provider (PCP)										
Nishfan Mid Practitioner - Non-Primary Care Provider (PCP) X	Bauman Margarita	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	\	<	ζ.	<	<		
wan Md Practitioner - Non-Primary Care Provider (PCP) V <	Haratz-Rubinstein Nathan Md	Practitioner - Non-Primary Care Provider (PCP)	<	〈	<	〈	<	ζ.	<	<		
Beauticoner - Non-Primary Case Provider (PCP) V </td <td>Brown Lamont Darwan Md</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td>~</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td></td> <td></td>	Brown Lamont Darwan Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Cristian Adrian Md	Practitioner - Non-Primary Care Provider (PCP)										
nm Practitioner - Non-Primary Care Provider (PCP) IX IX <th< td=""><td>Tier Beatrice Louise</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td>~</td><td>~</td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td><td></td></th<>	Tier Beatrice Louise	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<		
Md Practitioner - Non-Primary Care Provider (PCP) V	Korine Revekah Cnm	Practitioner - Non-Primary Care Provider (PCP)	<	<	>	<	<	<	<	<		
Los Jr Md Practitioner - Non-Primary Care Provider (PCP) ✓	Firooznia Hossein Md	Practitioner - Non-Primary Care Provider (PCP)										
tos Jr Md Practitioner - Non-Primary Care Provider (PCP) V	Swarttz Marc Eric	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	~	<	<	<	<		
Idary Dephty Practitioner - Non-Primary Care Provider (PCP) I.V.	Lota Conrado Santos Jr Md	Practitioner - Non-Primary Care Provider (PCP)										
lary Dephty Practitioner - Non-Primary Care Provider (PCP) Image: Control of the	Coch Dorrit A	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	~	<	<	<	<		
ony Md Practitioner - Non-Primary Care Provider (PCP) V <	Toussaint-Milord Mary Dephty	Practitioner - Non-Primary Care Provider (PCP)										
M Md Practitioner - Non-Primary Care Provider (PCP) C <th< td=""><td>Feola August Anthony Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td>~</td><td><</td><td>~</td><td><</td><td><</td><td><</td><td><</td><td></td><td></td></th<>	Feola August Anthony Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	~	<	<	<	<		
FF Practitioner - Non-Primary Care Provider (PCP) V	Rambhia Hitendra M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	>	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) Id Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md	Moussouris Harry F	Practitioner - Non-Primary Care Provider (PCP)										
Id Practitioner - Non-Primary Care Provider (PCP) V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V In Practitioner - Non-Primary Care Provider (PCP) V V V V V V In Practitioner - Non-Primary Care Provider (PCP) V V V V V V V In Practitioner - Non-Primary Care Provider (PCP) V	Mccullough Gene P	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	~	<	<	<	<		
Inistopher Md Practitioner - Non-Primary Care Provider (PCP) Image: Care	Danon Martha A Md	Practitioner - Non-Primary Care Provider (PCP)										
ristopher Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP)	Wright George Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	~	<	<	<	<		
Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V V her Stephens Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V V Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V	Ackert Matthew Christopher Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	~	<	<	<	<		
stopher Stephens Md Practitioner - Non-Primary Care Provider (PCP)	Shpitalnik Vilor Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	~	<	<	<	<		
stopher Stephens Md Practitioner - Non-Primary Care Provider (PCP) IV	Rios-Doria Raul	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	~	<	<	<	<		
ndini Practitioner - Non-Primary Care Provider (PCP)	Randolph Christopher Stephens Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	~	<	<	<	<		
Imi Practitioner - Non-Primary Care Provider (PCP) V	Novello Renee	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	~	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Demma Anthony	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	~	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V	Are Gopika Nandini	Practitioner - Non-Primary Care Provider (PCP)										
	Lukoff Arthur S Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
	Schechter Ronald Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 413 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

		<	<	<	<	<	ζ.	<	<	Practitioner - Non-Primary Care Provider (PCP)	Posner Gerald L Md
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Vaizman Konstantin Md
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Desormeaux Freddy
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Dul Mitch
										Practitioner - Non-Primary Care Provider (PCP)	Velpula Sanjeeva R Md
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Hadjiangelis Nicos Pavlos Md
										Practitioner - Non-Primary Care Provider (PCP)	Jain Ashika
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Gaska Renee Barbara Dds
		<	<	<	<	<	<	<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Schachter Jacob Md
		<	<	<	<	<	ζ.	ζ.	<	Practitioner - Non-Primary Care Provider (PCP)	Alter Shira Rena Md
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Wu Elizabeth
										Practitioner - Non-Primary Care Provider (PCP)	Edelstein S Leonard Md
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Rais Sharon M Md
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Horowitz Mitchell L Dpm
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Tchelebi Mounzer Md
		<	<	<	<	<	<	<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Cohen Jay
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Russell Mark
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Abrol Sunil Md
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Kopelowitz Wally Md
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Hotchandani Meenu Md
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Gu Yongpeng
										Practitioner - Non-Primary Care Provider (PCP)	Ivanina Elena A
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Majdanski Waldemar
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Frederick Murielle
		<	<	<	<	<	<	ζ.	<	Practitioner - Non-Primary Care Provider (PCP)	Hinds D'Artagnan Dr.
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Avdija Valbona
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Nagornaia Tatyana Md
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Coganow Maria Kyle
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Gohari Pouyan
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Hoyek Wissam Md
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Karlin Henry
_	iii 4.c.ii	3.g.i 4.a.iii	3.d.ii	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 414 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating in Projects	ects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Koutros Konstantinos Md	Practitioner - Non-Primary Care Provider (PCP)											
Chandhoke Davinder K Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Chukwuneke Bernard Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	ζ.	<	<	ζ.	ζ.	ζ.			
See Sein Yin	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Genelus-Dominque Elvita	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	ζ.			
Rafii Daniela	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Calla-Gampong Venus	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	ζ.			
Mani Veena	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	ζ.			
Cunningham Venee Nicole Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Edith A Frank	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	~	<	<	<	<			
Davis Abigail	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	~	<	<	<	<			
Velez Melissa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	~	<	<	<	<			
Yilmaz Grozdena	Practitioner - Non-Primary Care Provider (PCP)											
Islam Khaleda K	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Preis Michal	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	~	<	<	<	<			
Jara-Almonte Geoffrey Wayne	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Withim Alma	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	~	<	<	<	<			
Nordstrom Adam Patrick	Practitioner - Non-Primary Care Provider (PCP)											
Brooke Shyvonne	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	~	<	<	<	<			
Lam Pang	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	~	<	<	<	<			
Horvath David	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	~	<	<	<	<			
Hussain Nadeem	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Mo'Nique Murray	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	~	<	<	<	<			
Riofrio Andrew	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	~	<	<	<	<			
Elangovan Natarajan Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	~	<	<	<	<			
Bhatt Utpal K Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Atallah Marwan Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Kothuru Ravi Kumar Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Wei Alex	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	~	<	<	<	<			
Caesar Mimieux Vanetta	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	~	<	<	<	<			
Khasak Dmitry Y Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			



Page 415 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Provider Name	Provider Category 2	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i.	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Borg Lisa	Practitioner - Non-Primary Care Provider (PCP)	<	<	\	<	<	<	<	<		
Sadaphal Charles H S Jr Md	Practitioner - Non-Primary Care Provider (PCP)										
Sury Kala Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	〈	<	<	<	<	ζ		
Shi Susan You Md	Practitioner - Non-Primary Care Provider (PCP)	<	〈	ζ.	〈	<	<	<	ζ.		
Gary Butchen	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	ζ.	ζ.	<	<	<	ζ.		
Chung David Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Ancona Nicole	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Rubano Angelo R Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Astrow Alan B Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Lopez Maryann Np	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Perchik Edward Mr.	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Kurian Roshini	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Donzo Amie A Rn	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Robinette Alison	Practitioner - Non-Primary Care Provider (PCP)										
Omoruyi Ivie Oyenmwen	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Sominsky Inna Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Stephen Strasberg	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Huh Ahrin	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Ko Cynthia	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Rahman Rumana	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Nubaha Hena Elahi	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
096907903shashkov Lyudmyla	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Ejaz Sehar	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Melida Tamayo, Lmsw	Practitioner - Non-Primary Care Provider (PCP)										
Mohammed Hossain Azmir	Practitioner - Non-Primary Care Provider (PCP)										
Richards Jonathan	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Lam Fung Yi	Practitioner - Non-Primary Care Provider (PCP)										
Avigdor Avi	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Nixa Davila	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Sonson Nicole	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Shams Joseph Nathan Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		



Page 416 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Produktor Name Produktor (PCP) 2.1		Participating in Projects	ects										
we Seal MMd Practitioner - Non-Primary Care Provider (PCP) M	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
and names Practitioner - Non-Primary Case Provider (PCP) X	Fischbein Jeffrey Earl Md	Practitioner - Non-Primary Care Provider (PCP)											
Baneline of Probatitioner - Non-Primary Carle Provider (PCP) CI CI <td>Makar Shereen Anes</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <th>ζ.</th> <td>ζ.</td> <td><</td> <td>ζ.</td> <td>ζ.</td> <td><</td> <td>ζ.</td> <td><</td> <td></td> <td></td> <td></td>	Makar Shereen Anes	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	<	ζ.	ζ.	<	ζ.	<			
Re Midd Practitioner - Non-Primary Care Provider (PCP)	Digirolamo Diane	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	<	<	ζ.	<	ζ	<			
Salvey Md Practitioner - Non-Primary Care Provider (PCP) X	Sheth Snehal R Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Pacitioner - Non-Primary Care Provider (PCP)	Pinkusovich Matvey Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	ζ.	<	<	<			
Sdo A Pc Md Practitioner - Non-Primary Cane Provider (PCP) Coult Dist Counted Dist 2 Sonia Dist Practitioner - Non-Primary Cane Provider (PCP) COUNTY COUNTY<	Krumholtz Ira	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Sonia Diss	Menezes Placido A Pc Md	Practitioner - Non-Primary Care Provider (PCP)											
ameer Ratia Md Practitioner - Non-Primary Care Provider (PCP) V	Sanchez-Feliz Sonia Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	ζ.	<	<	<			
Jilo A Md	Demetrious Sameer Rafla Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Mithony GMd Practitioner - Non-Primary Care Provider (PCP) X	Rimarachin Julio A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
withorry G Md Practitioner - Non-Primary Care Provider (PCP) X	Singla Prem	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Md Practitioner - Non-Primary Care Provider (PCP) C	Maniscalco Anthony G Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Chm Practitioner - Non-Primary Care Provider (PCP) X	Heitner John Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
h Practitioner - Non-Primary Care Provider (PCP) C<	Gaglioti Linda Cnm	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Labeth Carol Md Practitioner - Non-Primary Care Provider (PCP) Image: Control of the	Gorum Joseph	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Practitioner - Non-Primary Care Provider (PCP)	Dubovsky Elizabeth Carol Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Isl Md Practitioner - Non-Primary Care Provider (PCP) Avided Avide	Maria Siebel	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
iil Md Practitioner - Non-Primary Care Provider (PCP) Image: Control of the practition of t	Bertoni Maud	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
en Henry Md Practitioner - Non-Primary Care Provider (PCP) V	Charny Mikhail Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
a Practitioner - Non-Primary Care Provider (PCP) Rodditioner - Non-Prim	Rudolph Steven Henry Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
And Practitioner - Non-Primary Care Provider (PCP) The Core Mod Practitioner - Non-Primary Care Provider (PCP) Practitioner	Tselniker Alina	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Add Practitioner - Non-Primary Care Provider (PCP) Add Practitioner - Non-Primary Care Provider (PCP) Add Practitioner - Non-Primary Care Provider (PCP) By Dimitrios Md Practitioner - Non	Rivas Sadhis	Practitioner - Non-Primary Care Provider (PCP)											
v.Md Practitioner - Non-Primary Care Provider (PCP) v.	Eng Francis S	Practitioner - Non-Primary Care Provider (PCP)											
or Md Practitioner - Non-Primary Care Provider (PCP) V V V V V ge Dimitrios Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V V hd Practitioner - Non-Primary Care Provider (PCP) V V V V V V V ota Md Practitioner - Non-Primary Care Provider (PCP) V	Choueka Jack Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
ge Dimitrios Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V V V V V V V V V <th< td=""><td>Gribenko Viktor Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><th><</th><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td><td></td><td></td></th<>	Gribenko Viktor Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
hd Practitioner - Non-Primary Care Provider (PCP) V <	Kofinas George Dimitrios Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
ota Md Practitioner - Non-Primary Care Provider (PCP) V	Pass Lisa K Phd	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Mathew Practitioner - Non-Primary Care Provider (PCP) V	Borawski Dorota Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Mathew Practitioner - Non-Primary Care Provider (PCP) V	Feng Qi	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Practitioner - Non-Primary Care Provider (PCP)	Sen Amitav R	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
	Honig Shaun Mathew	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			



Page 417 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Provider Name Provider Name Provider ConsignOPCP 24 24.81 24.81 24.81 34.81		Participating in Projects	ects										
Ob Practitioner - Non-Primary Case Provider (PCP) X <th< th=""><th>Provider Name</th><th>Provider Category</th><th>2.a.i</th><th>2.a.iii</th><th>2.b.iii</th><th>2.b.iv</th><th>3.a.i</th><th>3.b.i</th><th>3.d.ii</th><th>3.g.i</th><th>4.a.iii</th><th>4.c.ii</th><th></th></th<>	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Discouliz Practitioner - Non-Primary Carle Provider (PCP)	Michael Bezuevsky Do	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
By Esther Practitioner - Non-Primary Care Provider (PCP) V	Rebecca Rayanne Dinowitz	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Practitioner - Non-Primary Care Provider (PCP)	Kaminker-Slavin Fagy Esther	Practitioner - Non-Primary Care Provider (PCP)											
Pacitioner - Non-Primary Care Provider (PCP)	Tsirlin Yuriy	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	ζ.	<	<	ζ.	<			
Id Practitioner - Non-Primary Care Provider (PCP) X	Gatton Barbara Joyce Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	ζ.	<	<	ζ.	<			
un Practitioner - Non-Primary Care Provider (PCP) a Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Pr	Hoang Danthanh Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
a Practitioner - Non-Primary Care Provider (PCP) Partitioner - Non-Primary Care Provider (PCP) In Partitioner - Non-Pr	Hou David Chenhaun	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	<	ζ.	<	<	ζ.	<			
Practitioner - Non-Primary Care Provider (PCP)	Amponsah Faustina	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	ζ.	<			
22a Practitioner - Non-Primary Care Provider (PCP) V	Alexander Dorian	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
zaa Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Im	Borrero Jessica	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	<	ζ.	<	<	ζ	<			
za Practitioner - Non-Primary Care Provider (PCP) v	Polinsky Deborah	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
za Practitioner - Non-Primary Care Provider (PCP) Image: Control of the provider (PCP)	Lev Aminov, Pa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Practitioner - Non-Primary Care Provider (PCP) COLOR COLO	Christopher Mendoza	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Practitioner - Non-Primary Care Provider (PCP) X<	Geraci Mia Ms.	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			. =
An Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) An Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) I MM Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) I MM Practitioner - Non-Primary Care Provider (PCP) Practiti	Frost David Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
an Practitioner - Non-Primary Care Provider (PCP) C	Feig Robert Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
an Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of t	Rhee Robert Y Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
DPc Md Practitioner - Non-Primary Care Provider (PCP) Company Care Provider (PCP)	Schuettenberg Susan	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) IN INDICATE PROVIDER (PCP) IN INDICATE PROVIDER (PCP) IN INDICATE PROVIDER (PCP) Practitioner - Non-Primary Care Prov	Nightingale Jeffrey D Pc Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Md Practitioner - Non-Primary Care Provider (PCP) V V V V V In Practitioner - Non-Primary Care Provider (PCP) V V V V V V In Practitioner - Non-Primary Care Provider (PCP) V V V V V V V In Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V In Practitioner - Non-Primary Care Provider (PCP) V	Pius Matthew A Md	Practitioner - Non-Primary Care Provider (PCP)											
An Practitioner - Non-Primary Care Provider (PCP) In Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-P	Veridiano Norma P Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
an Practitioner - Non-Primary Care Provider (PCP) In Mid Practitioner - Non-Primary Care Provider (PCP)	Kuzin Elena	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
In Mid Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V	Reingold Helen Jean	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
p Practitioner - Non-Primary Care Provider (PCP)	Sealey Audrey Dupree	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
p Practitioner - Non-Primary Care Provider (PCP) V V V V p Practitioner - Non-Primary Care Provider (PCP) V V V V V a Practitioner - Non-Primary Care Provider (PCP) V V V V V V Dds Practitioner - Non-Primary Care Provider (PCP) V <td>Cotterell Kevin Paul Md</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td></td> <td></td> <td></td>	Cotterell Kevin Paul Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
enne Np Practitioner - Non-Primary Care Provider (PCP) ina Rpa Practitioner - Non-Primary Care Provider (PCP) ida E Dds Practitioner - Non-Primary Care Provider (PCP) TMd Practitioner - Non-Primary Care Provider (PCP)	Mendiratta Anil Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
ina Rpa Practitioner - Non-Primary Care Provider (PCP)	Derosa Adrienne Np	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
ida E Dds Practitioner - Non-Primary Care Provider (PCP)	Fiordaliso Nina Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Md Practitioner - Non-Primary Care Provider (PCP) V <	Reyes Reneida E Dds	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	ζ.	<	<	<	<			
Practitioner - Non-Primary Care Provider (PCP)	Schiff Carl F Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
	Chang Luke	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			



Page 418 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating in Projects	ects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Speicher Julia E Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	〈	<	<	<	<	<			
Hyde Phyllis S Md	Practitioner - Non-Primary Care Provider (PCP)											
Baker Margaret Np	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Sellers Gloria	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Kersey Adonna	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Balloqui-Smith Linda	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	<	<	<	<	<			
Morais Joshua	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	〈	<	<	ζ.	<	ζ.			
Yan-Rosenberg Linli Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Ginsburg Paulette C Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Pantaleoni Richard	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Timmerman Romarique	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<			
Guss Debra	Practitioner - Non-Primary Care Provider (PCP)	~	~	<	<	<	<	<	<			
Ulysse Rose	Practitioner - Non-Primary Care Provider (PCP)	~	~	<	<	<	<	<	<			
Hillel Benjamin Mr.	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<			
Quartey Tricia	Practitioner - Non-Primary Care Provider (PCP)	~	~	<	<	<	<	<	<			
Faruzzo Abbey Lynn	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<			
Kasamba Joseph Mr.	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<			
Frissora Katharine	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<			
Uche Loveta	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<			
Gopman Alyssa L	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<			
Bove Joseph J Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<			
Radzio Agnes	Practitioner - Non-Primary Care Provider (PCP)											
Lederman Sanford Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<			
Tarantini Frank Anthony Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<			
Leeds Melvin Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<			
Hedayatnia Mehrdad Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<			
Kantu Manoj Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<			
Arroyo Alexander C Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<			
Ferguson Rosalyn	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Bigajer Charles Md	Practitioner - Non-Primary Care Provider (PCP)											
Ahmad Nawaiz Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			



Page 419 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Problem Provider Name Provider Coasgory 2.1		Participating in Projects	jects									
Ibbs Practitioner - Non-Primary Cane Provider (PCP) V <th< th=""><th>Provider Name</th><th>Provider Category</th><th>2.a.i</th><th>2.a.iii</th><th>2.b.iii</th><th>2.b.iv</th><th>3.a.i</th><th>3.b.i</th><th>3.d.ii</th><th>3.g.i</th><th>4.a.iii</th><th>4.c.ii</th></th<>	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Practitioner - Non-Primary Care Provider (PCP)	Prabakar Cheruba	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Adams Amie	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
E Practitioner - Non-Primary Care Provider (PCP) X<	Yang Charles	Practitioner - Non-Primary Care Provider (PCP)										
3 Mid Practitioner - Non-Primary Case Provider (PCP) X <t< td=""><td>Botros Amgad E</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td><td></td></t<>	Botros Amgad E	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Plactitioner - Non-Primary Care Provider (PCP) COLOR COLO	Malik Nayyera B Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	ζ.	<	ζ.	<		
Azaltioner - Non-Primary Care Provider (PCP) X <td>Chin Ting Lan</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td></td> <td></td>	Chin Ting Lan	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Azan MM Practitioner - Non-Primary Care Provider (PCP) X	John Lops	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Azin Mdd Practitioner - Non-Primary Care Provider (PCP) X	Monica F Tiu	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<		
Azin Md Practitioner - Non-Primary Care Provider (PCP) C	Salay Stephen	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
elle Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) I	Zisman Parvin Azin Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<		
elle Practitioner - Non-Primary Care Provider (PCP) C <th< td=""><td>Rawle Andre A</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td>~</td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td><td></td></th<>	Rawle Andre A	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<		
beth Practitioner - Non-Primary Care Provider (PCP) IX <	Masseria Gabrielle	Practitioner - Non-Primary Care Provider (PCP)										
Mr. Practitioner - Non-Primary Care Provider (PCP) C	Leimbach Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Afts. Practitioner - Non-Primary Care Provider (PCP) C <t< td=""><td>Labbate Chris Mr.</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td>~</td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td><td></td></t<>	Labbate Chris Mr.	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Ganpat Seeta Mrs.	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) In Mad Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) In Mad Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) In Mad Practitioner - Non-Primary Care Provider (PCP) P	Park Sharon J	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) Image: Care of the provider of the prov	Seo Yun-Jeong	Practitioner - Non-Primary Care Provider (PCP)										
es Dpm Practitioner - Non-Primary Care Provider (PCP)	Wand Kimberly	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<		
es Dpm Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - No	Tsao Alice	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<		
hbhai Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Practitioner	Stuto Joseph Charles Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<		
Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V	Gopal Lekha Hareshbhai Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Id Practitioner - Non-Primary Care Provider (PCP) Id Practitioner - Non-Primary Care Provider (PCP)	Hollander Gerald M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) In Practi	Kerstein Joshua Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<		
er Md Practitioner - Non-Primary Care Provider (PCP) Ad Practitioner - Non-Primary Care Provider (PCP)	Graham-Hill Suzette	Practitioner - Non-Primary Care Provider (PCP)										
Id Practitioner - Non-Primary Care Provider (PCP) V V V Jr Practitioner - Non-Primary Care Provider (PCP) V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V Rander Practitioner - Non-Primary Care Provider (PCP) V V V V V	Trakhtman Alexander Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Jr Practitioner - Non-Primary Care Provider (PCP) V <	Kupper Aric Sean Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
kander Practitioner - Non-Primary Care Provider (PCP) V	Byer Erroll Ignatius Jr	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Langhans Jean</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td>~</td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td><td></td></t<>	Langhans Jean	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<		
Iskander Practitioner - Non-Primary Care Provider (PCP) V	Beaudouin Max Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Wang Hai Po Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	~	<	<	<	<	<		
	Zachary Youssef Iskander	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		



Delivery System Reform Incentive Payment Project New York State Department Of Health

Page 420 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Thomas Cheryl A Phd
										Practitioner - Non-Primary Care Provider (PCP)	Saini Rajiv Md
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Stein Diana Ms.
		<	<	<	<	<	<	<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Laura Miceli
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Jay Isabel
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Herbert Hugh
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Keenan Peter Francis
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Hakimzada Ahmad
		<	<	<	<	<	<	<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Sultan Raymond R
		<	<	<	<	<	<	<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Bissoondial Carrol
										Practitioner - Non-Primary Care Provider (PCP)	Malhotra Neha M
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Feeley Mary O'Halloran
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Baptiste Ayanna M
										Practitioner - Non-Primary Care Provider (PCP)	Chen Hong
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Menachem Dubovick
		<	<	<	<	<	<	<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Sher Irina Np
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Friedman Matt Samuel Wolkin
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Nelipovich Inna
		<	<	<	<	~	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	
		<	<	<	<	~	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Yuliya Dubrovsky
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Phillips Simone Theresa
		<	<	<	<	~	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Hakimian Payam
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Ahluwalia Shilpi Dds
		ζ.	<	<	<	<	ζ.	<	<	Practitioner - Non-Primary Care Provider (PCP)	Guberman Ronald Mark Dpm
										Practitioner - Non-Primary Care Provider (PCP)	Mcfarlane-Ferreira Yvonne
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Yurberg Emily R Md
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Seminara Robert A Dds
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Norman Mcculloch
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Cardillo Edward Paul Phd
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Patricia Ann Burns
										Practitioner - Non-Primary Care Provider (PCP)	Kirkland Frank Duane Dds
4.c.ii	4.a.iii	3.g.i	3.d.ii	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	




Page 421 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Nnaemeka Peter Ejor Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	〈	〈	<	<	<	ζ.	<		
Chase Ronald M Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	〈	<	<	<	ζ.	<		
Salgado Miran W Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	<	ζ.	<		
Arnuk Omar John Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	〈	<	<	<	ζ.	<		
Seminara Roseanne	Practitioner - Non-Primary Care Provider (PCP)										
Weinreb Aaron	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	ζ.	<		
Freedman Jeffrey Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	〈	〈	<	<	<	ζ.	<		
Kravitz Rena Shore Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Berka Ronald John Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Minkin Ruth Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Bondoc Eduardo Canlas Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Benedicto Socorro A Dmd	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Thau Andrea	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<	<	<	<	<		
Telt Natalie Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	~	<	<	<	<	<		
Crivellone Maria Ms.	Practitioner - Non-Primary Care Provider (PCP)	~	<	~	<	<	<	<	<		
Kothary Chamanlal Paresh Md	Practitioner - Non-Primary Care Provider (PCP)										
Khusid Maria Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	~	<	<	<	<	<		
Roger Ignatius Daniel Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	~	<	<	<	<	<		
Pitamber Marlene Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<	<	<	<	<		
Okunlola Titus Babawale	Practitioner - Non-Primary Care Provider (PCP)										
Haque Nisarul Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<	<	<	<	<		
Warren Stephanie Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<	<	<	<	<		
Tolete Maria Gregoria Agatep	Practitioner - Non-Primary Care Provider (PCP)	~	<	~	<	<	<	<	<		
Dor Nathan F Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<	<	<	<	<		
Kopel Samuel Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<	<	<	<	<		
Solomowitz Benjamin H Dmd	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<	<	<	<	<		
Sloane Adam C	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<	<	<	<	<		
Cerezo Haydee	Practitioner - Non-Primary Care Provider (PCP)										
Thaler-Phillip Sima	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Denis Reginald Jacques Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Zeitlin Robert E Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		



Page 422 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Broyider Name	Participating in Projects	ects	ა ა	ა Σ	ა ₹	بد <u>با</u>	۵ ۲ 	ა 2. ≕	ည 2 	A D	A ? ==	
Isaac Reich	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	<	ζ.	<			
Alvarado George	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Ahsan Janoo	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	<	<	<	ζ.	<	ζ.			
Pierrean Karen Anne	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	<	<	<			
Parikh Shobhana Mitesh Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	<	<	<	ζ.	<	ζ			
Gorelick Constantine Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	ζ.	<	ζ.	<	ζ.			
Klein David	Practitioner - Non-Primary Care Provider (PCP)											
Malavade Kishor	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Stella Kobrin, Pa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Park Patricia Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
New Alternatives For Children	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	<	<	<			
Saleem Sabrina	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	<	<	<			
Chen David	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	ζ.	<	<			
Garcia Alison Ms.	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Ye Liwen	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Mallios Jenelle L	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Beer Gila Y	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Nolan Ann	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Stanley Kelly	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Agunloye Christianah Aina Rn	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Abalos Kevin A	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Motov Sergey M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Grazi Sol Jay	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Dufresne Alix Md Pc	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Ruggiero Ralph L Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Jose U Castro Md Pc	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Smith Clive Nicholas	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Borgen Patrick Ivan	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Maw Kyee Tint Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Okeugo Charles	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Gabriel Guny Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			



Page 423 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

2.a.i 2.b.ii 2.b.iv 3.a.i 3.b.i 3.d.i 3.g.i 2.b.iv 2.b.iv 3.a.i 3.g.i 3.g.i 2.b.iv 2.b.iv 3.a.i 3.g.i 3.g.i 2.b.iv 2.b.iv 3.a.i 3.g.i 3.g.i 2.b.iv		Participating in Projects	ects		,								
MMd Fractitioner - Non-Primary Clare Provided (PCP) X <th< th=""><th>Provider Name</th><th>Provider Category</th><th>2.a.i</th><th>2.a.iii</th><th>2.b.iii</th><th>2.b.iv</th><th>3.a.i</th><th>3.b.i</th><th>3.d.ii</th><th>3.g.i</th><th>4.a.iii</th><th>4.c.ii</th><th></th></th<>	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Open Plactitioner - Non-Primary Care Provider (PCP) CV <	Chepuru Yadagiri Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	~	<	<	<	<			
Opm Pacititioner - Non-Primary Care Provider (PCP) IX IX <t< td=""><td>Maison Dawn</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td>ζ.</td><td>〈</td><td><</td><td><</td><td><</td><td></td><td></td><td></td></t<>	Maison Dawn	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	ζ.	〈	<	<	<			
## Pacilitioner - Non-Primary Care Provider (PCP) ## Pacilitioner - Non-Primary Care Provider (P	Donovan Glenn J Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	〈	<	<	<			
egor Mid Practitioner - Non-Primary Care Provider (PCP) V	Kolb Peter Pa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	ζ.	ζ.	<	<	<			
Practitioner - Non-Primary Care Provider (PCP)	Kaplan Michael Gregor Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Practitioner - Non-Primary Care Provider (PCP) V V V V V Mid Practitioner - Non-Primary Care Provider (PCP) V	Rose David N	Practitioner - Non-Primary Care Provider (PCP)											
Ce Practitioner - Non-Primary Care Provider (PCP) Image: Company	Friedman Ron Md	Practitioner - Non-Primary Care Provider (PCP)											
Mid Practitioner - Non-Primary Care Provider (PCP) Column	Tepler Melvin Md Pc	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
nugam Mid Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP)	Srivastava Amrita Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Practitioner - Non-Primary Care Provider (PCP)	Gunasekaran Arumugam Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Practitioner - Non-Primary Care Provider (PCP) X<	Futterweit Stephen Gary	Practitioner - Non-Primary Care Provider (PCP)											
ha Mid Practitioner - Non-Primary Care Provider (PCP) d Practitioner - Non-Primary Care Provider (PCP) Practitioner -	Mra Zan Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
na Md Practitioner - Non-Primary Care Provider (PCP) Value Valu	Izzo Joseph T	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Practitioner - Non-Primary Care Provider (PCP)	Asokan Swarnalatha Md	Practitioner - Non-Primary Care Provider (PCP)											
Practitioner - Non-Primary Care Provider (PCP) Descriptioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Descriptioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary C	Applewhite Liat E	Practitioner - Non-Primary Care Provider (PCP)											
Practitioner - Non-Primary Care Provider (PCP)	Bryan Michelle Np	Practitioner - Non-Primary Care Provider (PCP)											
dd Practitioner - Non-Primary Care Provider (PCP) C	Amante Gregory	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Practitioner - Non-Primary Care Provider (PCP) V<	Henry Nigel Ian Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
n Phd Practitioner - Non-Primary Care Provider (PCP)	Chun Wang Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Practitioner - Non-Primary Care Provider (PCP)	Conforti Frank John Phd	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Practitioner - Non-Primary Care Provider (PCP)	Bennett Amorelle D	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Practitioner - Non-Primary Care Provider (PCP)	Rosenhaft Andrea	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Practitioner - Non-Primary Care Provider (PCP)	Igor Brichkov	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Practitioner - Non-Primary Care Provider (PCP)	Abboud Joseph	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	~	<	<	<	<			
Practitioner - Non-Primary Care Provider (PCP)	Perron Thomas	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Practitioner - Non-Primary Care Provider (PCP)	Holzer Barry	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Practitioner - Non-Primary Care Provider (PCP)	Sheikh Rukhsana	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Practitioner - Non-Primary Care Provider (PCP)	Bamshad Hamid	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Practitioner - Non-Primary Care Provider (PCP)	Ledig Pamela E	Practitioner - Non-Primary Care Provider (PCP)											
Practitioner - Non-Primary Care Provider (PCP)	Destefani Ember N	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
	Blutreich Salomon	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			



Page 424 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Conception Maniford Indepand Paraditionar - Non-Primary Clase Provider (PCP) 24		Participating in Projects	jects						-			
Ingramm Practitioner - Non-Primary Care Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Tital Practitioner - Non-Primary Care Provider (PCP) X <t< td=""><td>Goodchild Malcolm Ingram</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td>~</td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td><td></td></t<>	Goodchild Malcolm Ingram	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<		
Best Practitioner - Non-Primary Care Provider (PCP) C <th< td=""><td>Yunayev Shawn Ilsha</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td><td></td></th<>	Yunayev Shawn Ilsha	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
sish Pactitioner - Non-Primary Care Provider (PCP) C	Schiller Maria	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Sangani Nicole Paresh	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Mid Practitioner - Non-Primary Care Provider (PCP) X	Irizarry Lisandro Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	<	ζ	ζ		
IMM Practitioner - Non-Primary Care Provider (PCP) X	Faustin Daniel Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Hunter John Gerard Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Id d Practitioner - Non-Primary Care Provider (PCP)	Arsenous Anna Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Id Practitioner - Non-Primary Care Provider (PCP) IX IX <th< td=""><td>Chopra Rajbir S Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td><td></td></th<>	Chopra Rajbir S Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Macritioner - Non-Primary Care Provider (PCP) W </td <td>Carpio Orlando B Md</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td></td> <td></td>	Carpio Orlando B Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Kodsi Robert El Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Cohen David I Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) C C C C C C C C C	Adamczyk Diane	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) X<	Wu Flora Fang-Lan	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Spirollari Mirjeta Dds	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) <td>Burke Paul Vincent Md</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td></td> <td></td>	Burke Paul Vincent Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) <td>Lichtman Ronnie</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td>~</td> <td>~</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td></td> <td></td>	Lichtman Ronnie	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) C<	Lui Paul Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Moktan Sabita Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Lubin Frantz Hernould Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP) Image: Care P	Periut Richard Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Edelstein David Marc Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td><td></td></t<>	Edelstein David Marc Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Samad Majid Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td><td></td></t<>	Samad Majid Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Gadangi Neena Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td><td></td></t<>	Gadangi Neena Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) X <t< td=""><td>Rastogi Shobit Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td><td></td></t<>	Rastogi Shobit Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Scott Claude Beresford Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) X <t< td=""><td>Morrison Scott I Od</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td><td></td></t<>	Morrison Scott I Od	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Marquis Du'Sauzay Laura Diane	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Tatyana Groysman	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Peskin Robert M Dds	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	<		
	Schofield Barbara S Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		




Page 425 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Provider Name	Participating in Projects Provider Category 2	cts 2.a.i	2.a.iii	2.b.iii	2.b.iv	ა.a.	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Liu Feng	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Meyer Allan Martin	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	ζ.	<	<	ζ.	ζ	ζ		
Vangronigen Peter Md	Practitioner - Non-Primary Care Provider (PCP)										
Shliselberg Nissan Md	Practitioner - Non-Primary Care Provider (PCP)										
Jared Corbett Browning	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	ζ.	<	<	ζ.	ζ.	ζ		
Aquino Vazquez Armando A Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	ζ.	<	<	ζ.	ζ	ζ		
Dookhoo Shantie	Practitioner - Non-Primary Care Provider (PCP)	ζ.	〈	〈	<	<	<	<	<		
Mustafa Shawkat	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Robinson Albert	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Shanet Michael	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Kakwani Anjli Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Morales Zory	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Noreen Asifa Pa-C	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Germain Wil Edvard	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Danback Kristine F Phd	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Leveille Cam-Suze	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Schlafrig Edith Cypora Lcsw	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Dinani Aliraza Dilawer	Practitioner - Non-Primary Care Provider (PCP)										
Muckler Darcy Mrs.	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Etienne Giovanni	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Vaughn Matthew Timothy	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Krishna Ranga Chelva Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Chou Shyan-Yih	Practitioner - Non-Primary Care Provider (PCP)										
Ghatan H Eliot Yedidiah Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Katari Nagendra Sagar Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Khoury Collado Fady Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Costagliola Ralph Dds	Practitioner - Non-Primary Care Provider (PCP)										
Fong Raymond Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Chalik Yuly N Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	<		
Stepankoff Janna	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	<		
Tannen Barry	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		



Page 426 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Provider Name	Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	2 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4	2	\$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$	2 C C C C C C C C C C C C C C C C C C C	C C			3	4.a.iii	4.c.ii
lage Sanath Md	Non-Primary Care Provider (PCP)										
lage Sanath Md	Non-Primary Care Provider (PCP)										
lage Sanath Md	Non-Primary Care Provider (PCP)										
lage Sanath Md	Non-Primary Care Provider (PCP)										
lage Sanath Md	Non-Primary Care Provider (PCP)								3 3 3 2 3 3 3 3		
gar Md Imp ICatalin It IDewannahalage Sanath Md	Non-Primary Care Provider (PCP)	< < < < < <				C C C C C C C C C			3 2 2 2 2 2 2 2 2		
ar Catalin rt Dewannahalage Sanath Md	Non-Primary Care Provider (PCP)	< < < < <							3 3 3 3 3 3 3		
ar Catalin rrt 3 Dewannahalage Sanath Md	- Non-Primary Care Provider (PCP)	< < < <									
Catalin ert a Dewannahalage Sanath Md	Non-Primary Care Provider (PCP)	< < < <		S S S S S		C C C C C C			S S S S S S		
a Dewannahalage Sanath Md	- Non-Primary Care Provider (PCP)	< < <	< < <	< < <		< < < < <			3 3 3 5 5		
a Dewannahalage Sanath Md	- Non-Primary Care Provider (PCP) - Non-Primary Care Provider (PCP) - Non-Primary Care Provider (PCP)	< <	x x	< < <		< < < < <		C C C C	S S S S		
	- Non-Primary Care Provider (PCP) - Non-Primary Care Provider (PCP)	<	K	S		C C C		< < < <	\$ \$ \$		
	 Non-Primary Care Provider (PCP) 			<	K K	C C C	S S S	S S S	< < <		
Erber Jonathan Ari Md Practitioner - No				<	< <	K K K	«	« «	\ \		
Calabria Diego Gennaro Practitioner - No	Practitioner - Non-Primary Care Provider (PCP)	<	•		<	< <	< <	< <	< <		
Kimm Theresa Ms. Practitioner - No	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<	<	<	<		
Best Daria Practitioner - No	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<						
Dmitry Ostrovskiy Practitioner - No	Practitioner - Non-Primary Care Provider (PCP)										
Fiasconaro Gary Joseph Md Practitioner - No	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Leo Paul Joseph Md Practitioner - No	Practitioner - Non-Primary Care Provider (PCP)										
Yamashita Dawn Akiko Dpm Practitioner - No	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Lebovits Rivkah Practitioner - No	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
David Alan Practitioner - No	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Gunsburg Moshe Yisroel Md Practitioner - No	Practitioner - Non-Primary Care Provider (PCP)										
Batri George Md Practitioner - No	Practitioner - Non-Primary Care Provider (PCP)										
Benjamin Jeffrey Lewis Md Practitioner - No	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Horovitz Joel H Md Practitioner - No	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Mahl Evan Scott Md Practitioner - No	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Brosgol Yuri Md Practitioner - No	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Yee Medicine & Pediatric Asso Practitioner - No	Practitioner - Non-Primary Care Provider (PCP)	<	<	<				<	<		
Sabghir Nina N Cnm Practitioner - No	Practitioner - Non-Primary Care Provider (PCP)				<	<	<		_		
Lerner Veronica Practitioner - No	Practitioner - Non-Primary Care Provider (PCP)	\ \			<	<	<				



Page 427 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Gekht Yelena Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Silver Cheryl	Practitioner - Non-Primary Care Provider (PCP)	〈	ζ.	<	〈	<	<	<	<		
Kohan Don Md	Practitioner - Non-Primary Care Provider (PCP)										
Pillalamarri Eswar Dutt Md	Practitioner - Non-Primary Care Provider (PCP)										
Bonete Salvacion R	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	ζ.	<	<	<	<		
Thomas-Guillaume Anne J Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	\	<	〈	<	<	<	〈		
Liswood Paul Jason Dpm	Practitioner - Non-Primary Care Provider (PCP)	ζ.	〈	<	ζ.	<	<	<	<		
Lipton Jeffrey F Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Keshava Keerthana	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Thanasoulis Leila Catherine Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Teo Arnold Porcia Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Dheeraj Khurana Mbbs	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Hong Alice	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<		
Worku Berhane Mulugeta	Practitioner - Non-Primary Care Provider (PCP)										
Scheers Masters Joshua Ryan	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Goodman Howard Joel	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Jay B Lee Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<		
Vanessa A Valentino	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<		
Bernard Jeannie	Practitioner - Non-Primary Care Provider (PCP)										
Amog Frederick Donato	Practitioner - Non-Primary Care Provider (PCP)										
Glass Kathryn	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Megdanis Ernest G	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<		
Jacobs Betsy Silver	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<		
Bateson Brian P Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<	<	<	<	<		
Ribakove Greg Howard Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<		
Carter Robin Stephanie Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<		
Donahue Bernadine Rose Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<		
Reizis Igal Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Ferrara Joseph Md	Practitioner - Non-Primary Care Provider (PCP)	〈	<	<	<	<	<	<	<		
Tenner Scott Md	Practitioner - Non-Primary Care Provider (PCP)	<	〈	<	〈	<	<	<	<		
Brown Delroy Anthony W P Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		



Page 428 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Janet Richman
	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Vu-Nguyen Mary Suzanne
									Practitioner - Non-Primary Care Provider (PCP)	Ugokwe Nwamaka Chinwe
	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Collazo Abraham
	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Callejas Leyda Pennyna
	<		<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Shkubel Igor
	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Yeung Susan
	<		<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Amico Jennifer
	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Narine Belinda Indrani
	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Maffia Beth
	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Keliddari Farhad
	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Patel Chirag
	<		<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Rosa Ana
	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Shames Jeff
	<		<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Tiu Aurora Tompar Md
	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Sydelle R Ross
	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Balchan Brooke
	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Shah Sadia Rizvi
									Practitioner - Non-Primary Care Provider (PCP)	Mankotia Nivedita
	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Russell Rosema Ann
	<		<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Kramer Lawrence David Md
	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Ross Marc Kennedy Md
	<		<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Rosenwein Sari Dds
	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Paya Shagupta Md
	<		<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Curran-Haver Christine Md
	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Balber Jay H Dds
	<		<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Einhorn James David Dpm
	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Macri Domenica
	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Dawn Nichelle Delavallade
									Practitioner - Non-Primary Care Provider (PCP)	Wulkan Akiva I Md
	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Vincent Eddy J Md Pc
a.iii 4.c.ii	3.g.i 4.a.iii	3.d.ii	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
								rojects	Participating in Projects	



Page 429 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating in Projects	jects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Hahn Pa Marc	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Silvie Borovcova	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	<	<	<	ζ.	<	<			
Wolfson Yan Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	ζ.	ζ.	ζ.	ζ.	<	<			
Kirschenbaum Abraham Eliot	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	<	<	ζ.	ζ.	<	<			
Saponieri Cesare Md	Practitioner - Non-Primary Care Provider (PCP)											
Noel Yvonne E Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	ζ.	<	<			
Levinson Kim Alison	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	ζ.	<	<			
Horn David Od	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Sands Brenda M	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Biegen Tivone	Practitioner - Non-Primary Care Provider (PCP)											
Nazarian Shahrzad Sherry Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Fraser-Johnson Jennelyn	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Winarick Kenneth	Practitioner - Non-Primary Care Provider (PCP)											
Rhone Lorna Marie Phd	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Psimoulis Angeliki	Practitioner - Non-Primary Care Provider (PCP)											
Kang Kevin Kee Min	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Gao Weiyi	Practitioner - Non-Primary Care Provider (PCP)											
Alex Gekht	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Kang Josephine	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Reddy Arthi Chenna	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Mantica Sarah Koffman	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Duncan Amy Mrs.	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Melissa Millen	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Langsfeld Alexis P Md	Practitioner - Non-Primary Care Provider (PCP)											
Martinez Altagracia	Practitioner - Non-Primary Care Provider (PCP)											
Schwartzstein Hal	Practitioner - Non-Primary Care Provider (PCP)											
Draimin Jane	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Ortiz Cardenas Claudia Patricia	Practitioner - Non-Primary Care Provider (PCP)											
Chen loana	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Kattlene Amedee	Practitioner - Non-Primary Care Provider (PCP)											
Maldonado Paulina	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			



Page 430 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Provider Name Provider Casagory 2.1		Participating in Projects	cts									
Pacatitioner - Nun-Primary Care Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Practitioner - Non-Primary Care Provider (PCP)	Santamaria Grace M	Practitioner - Non-Primary Care Provider (PCP)	〈	<	<	ζ.	<	ζ.	ζ.	ζ		
Practitioner - Non-Primary Care Provider (PCP)	Anflick Charles	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Winter Howard	Practitioner - Non-Primary Care Provider (PCP)	〈	〈	<	ζ.	<	ζ.	ζ.	ζ		
H MM Plactitioner - Non-Primary Care Provider (PCP) ✓ <t< td=""><td>Dosik David Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td>ζ.</td><td><</td><td>ζ.</td><td>ζ</td><td>ζ.</td><td></td><td></td></t<>	Dosik David Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	ζ.	<	ζ.	ζ	ζ.		
e Md Practitioner - Non-Primary Case Provider (PCP) Md Practitioner - Non-Primary Case Provider (PCP) Practitioner - Non-Primary Case Provider (PCP) Add Practitioner - Non-Primary Case Provider (PCP) Practitioner - Non-Primary	Van Amerongen Robert H Md	Practitioner - Non-Primary Care Provider (PCP)										
Mid Practitioner - Non-Primary Care Provider (PCP) X	Reid-Thornton Ruth Anne Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	ζ.	<	ζ.	ζ	ζ.		
Mid Practitioner - Non-Primary Care Provider (PCP) Image: Control of the provider of PCP) Image: Control of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the primary Care P	Kesanakurthy Srinivas Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	ζ.	<	ζ.	<	ζ		
Practitioner - Non-Primary Care Provider (PCP)	Sandoval Juan Stuardo Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	ζ.	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Cole Margaret Rn Cnm	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Robinson Stephen H Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	ζ.	<	<	<	<		
Idd Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of	Levine Pamela M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
rah Practitioner - Non-Primary Care Provider (PCP) V	Kupchik Simon Gabriel Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
oMd Practitioner - Non-Primary Care Provider (PCP) COME CO	De Santis-Moniaci Deborah	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) X<	Mendoza Ernesto Alfredo Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) X<	Deignan Jodie L	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Thomas Gary Paul Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) X<	Goldin Leonid Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) Company Care Provider (P	Sasson Victor	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V Practitioner - Non-Primary Care Provider (PCP) V <td>Jean Gilles Max Md</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td></td> <td></td>	Jean Gilles Max Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Solomon Jeffrey D Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Vaynblat Mikhail Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td><td></td></t<>	Vaynblat Mikhail Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of	Rosenberg Yacov S	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V	Roman David	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
sksandrovna Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V V V V V V </td <td>Otero Jacqueline</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td></td> <td></td>	Otero Jacqueline	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Trakhtenberg Yelena Aleksandrovna	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Wong Brian Christopher	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Anderson Tara	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Jean-Louis Daphney Ms.</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td><td></td></t<>	Jean-Louis Daphney Ms.	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
d Practitioner - Non-Primary Care Provider (PCP)	Ahmed R Rashed Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Levenson Davida	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
	Lamarre Winnifred	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		



Page 431 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Enterins Provider Name Provider Changory 24 24 24 25 25 25 25 25		Participating in Projects	cts									
Practitioner - Non-Primary Case Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Practitioner - Nun-Primary Care Provider (PCP) X<	Sulaiman Ramez	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	ζ.	ζ.	<	ζ.	<	<		
Practitioner - Nun-Primary Care Provider (PCP) X<	Calderon Ruddy Smith	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	ζ.	ζ.	<	ζ.	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Edwards Jane Joicy	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	ζ.	ζ.	ζ.	ζ.	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Michelle Matteo	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	ζ.	ζ.	<	ζ.	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Morgan Diane M	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	ζ.	ζ.	<	ζ.	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Karpenko Oleg	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	ζ.	ζ.	<	ζ.	<	<		
Practitioner - Non-Primary Care Provider (PCP) V<	Louis-Jacques Marjorie	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	ζ.	ζ.	ζ.	ζ.	<	<		
Practitioner - Non-Primary Care Provider (PCP) X<	Garrett Domonique	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	<	<	<		
na Practitioner - Non-Primary Care Provider (PCP) IX IX <td< td=""><td>Mangano Michele</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td>ζ.</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td><td></td></td<>	Mangano Michele	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	<	<	<		
na Practitioner - Non-Primary Care Provider (PCP) IX IX <th< td=""><td>Ou-Yang Jui-Hung</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td><td></td></th<>	Ou-Yang Jui-Hung	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) Image: Continuous of the continuo	Romero-Williams Rosetta Ramona	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) C<	Adachi Jaymie	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) X<	Tsai Josephine	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) X<	Noel Pierre J Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Florio Francis E Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) C<	Berg Peter D Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) V<	Lopez Olivia Ann Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the co	Sergeyev Igor Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) <td>Campbell Bruce G Md</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td></td> <td></td>	Campbell Bruce G Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) V<	Bardini John A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) V<	Felix Rodriguez Rpa-C	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V V Practitioner - Non-Primary Care Provider (PCP) V	Davia Michael Onorato Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Huang Yiwu Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td><td></td></t<>	Huang Yiwu Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP) Image: Care P	Dabrowski Lech Zbigniew Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP) Image: Care P	Davidova Elena	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Pearl Richard E Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Yang Felix</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td><td></td></t<>	Yang Felix	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Wiktorzak Konrad Radoslaw Dds</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td><td></td></t<>	Wiktorzak Konrad Radoslaw Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
toliy Practitioner - Non-Primary Care Provider (PCP)	Maini Atul Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Berlin Dena	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
	Goltser Anatoliy	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	ζ.	<	<	<	<		



Page 432 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Joseph Jason Dr.	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Sweet Jennifer L	Practitioner - Non-Primary Care Provider (PCP)	<	\	<	<	<	<	<	<			
Tung Pearl	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	ζ.	<	<	<			
Luong Khoi Quoc	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Schultz Anita Ellieen	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Caruso Johanna	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Yukhan Igor	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Holland-Ridges Angela	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Saab Weafue	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Rifky Herman	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Michel Urick	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Joly Rochelle	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Becker Naomi	Practitioner - Non-Primary Care Provider (PCP)	<	〈	<	<	<	<	<	<			
Bialeck Suzanne Nicole	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
La Puma Vito	Practitioner - Non-Primary Care Provider (PCP)											
Boyd Kaleen M	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Jones Racquel Mrs.	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Yerachmiel Stern	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Mahboob Sonea	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Johnson Marcus	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Limoncelli Nicholas	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Dabo Sidiki	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Irina Dryhybko	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Zablow Michael Scott	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Sina Khasani	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Berkovich Bina	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Birnbaum Israel	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Rekhtman Yuriy Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Lapidus Claudia Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Kapoor Moyna Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Sedaghatpour Nasser Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			



Page 433 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Stewart David	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	ζ.	<	<	<		
Cooper Albert Kedrick Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<		
Finkelstein Seth Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	ζ.	<	<	<		
Saha Ashok K	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	<	ζ.	ζ.	ζ	ζ	ζ		
Spitalewitz Samuel Md	Practitioner - Non-Primary Care Provider (PCP)										
Turner James	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	~	\	ζ.	ζ.	<	ζ.		
Spielfogel William David Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	ζ.	<	<	<		
Mokhtar Bahaa El Sayed Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	ζ.	<	<	<		
Yee Lily Fong Cho Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Tse Lim Hoy Chin Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Benjamin Rachael Mrs.	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Lansey Stephan Cooper Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<		
Edelman Susan	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Rameshwar Karamchand Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Benedicto Milagros A Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Dorazi Stephen Theodore Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Viswanathan Kusum Md	Practitioner - Non-Primary Care Provider (PCP)										
Montes, Melissa	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Durakovic Milazim	Practitioner - Non-Primary Care Provider (PCP)										
Kantrowitz Michael Gingold	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Mccabe Margaret	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Magege Eseroghene	Practitioner - Non-Primary Care Provider (PCP)										
Malek Perri	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Alchyib Omrou	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Valesky Walter Wallace Jr	Practitioner - Non-Primary Care Provider (PCP)										
Ajani Nazia	Practitioner - Non-Primary Care Provider (PCP)										
Aggarwal Nidhi	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Oner Ceyda	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
lorio Joanne	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Khaham Michael Do	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	<		
Levine Rosalind Axelrod	Practitioner - Non-Primary Care Provider (PCP)										



Page 434 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Provider Name	Provider Category	2.a.i	2.a.III	2.5.	\ \ \ \		2	- -	2	ے ا	>
					1.5.14	J.ä.I	0.5.1	0.0	9:	1.0.11	‡.c.=
Ciel Glielly	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Abrams Joyce Ms.	Practitioner - Non-Primary Care Provider (PCP)										
Kaur Simerjit	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	ζ.	ζ.	<	ζ.	<	ζ.		
Procaccini Matthew James	Practitioner - Non-Primary Care Provider (PCP)										
Park Lavinia	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	<	<	ζ.	<	ζ.		
Sterling Felix	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	ζ.	ζ.	<	\	<	ζ.		
Babinski Kristen	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	ζ.	ζ.	<	ζ.	<	ζ.		
Zhang Katie Y	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Odume Josephine Nkechi	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Anderson John	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	<	<	<	<	<		
Pesci Susan	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Vadim R Nakhamiyayev Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Hayes Tara	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	~	<	<	<	<		
Fuller Craig Benjamin	Practitioner - Non-Primary Care Provider (PCP)										
Wasserman Lindsay	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Isyanova Ilvira	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Kelleter Armin K	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Odashima Kay	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Barney David	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Jones Gina	Practitioner - Non-Primary Care Provider (PCP)										
Eva Luong	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Toppin James D	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Fuhrer Elliott Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Romsaitong Panus Md	Practitioner - Non-Primary Care Provider (PCP)										
Lazar John	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Itzhak Petr Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Acinapura Anthony J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Medetsky Herbert A Phd	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Vasilyeva Rozinger Alina	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	<		
Larson Steven	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	<		
Petrikovsky Boris M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	<	<	<	<	<		




Page 435 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Mail Androire Raborit Marine Provider Name Provider Congagoy 2xi		Participating in Projects	cts									
Abstant Md Practitioner - Non-Primary Carle Provider (PCP) X	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Mid Practitioner - Non-Printary Cane Provider (PCP) X <th< td=""><td>Miller Andrew Robert Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Miller Andrew Robert Md	Practitioner - Non-Primary Care Provider (PCP)										
MM Mary Practitioner - Non-Primary Cane Provider (PCP) X	Rafii Shahrokh Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Agarwal Surbhi Md	Practitioner - Non-Primary Care Provider (PCP)	〈	ζ.	〈	<	<	ζ.	ζ.	<		
Insign Molt Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP)	Achalla Kiranmayi	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	ζ	ζ	<		
Practitioner - Non-Primary Case Provider (PCP)	Michnowich Dena	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Manned S Oxids Practitioner - Non-Primary Case Provider (PCP) V	Chin Chu Mayling Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	ζ	ζ	<		
Named S Dds Practitioner - Non-Primary Care Provider (PCP) W	Tymchak John Theodore Md	Practitioner - Non-Primary Care Provider (PCP)										
Isln Mds Practitioner - Non-Primary Care Provider (PCP) W	Nour-El-Deen Ahmed S Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
S Dds	Meritz Keith Adam Md	Practitioner - Non-Primary Care Provider (PCP)										
nan Practitioner - Non-Primary Care Provider (PCP) IX IX <t< td=""><td>Garfinkel David S Dds</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td><td></td></t<>	Garfinkel David S Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Jones Md Practitioner - Non-Primary Care Provider (PCP) X	Goldstein Herman	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
na M Md Practitioner - Non-Primary Care Provider (PCP) V	Morgan Daniel Jones Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Vide Practitioner - Non-Primary Care Provider (PCP) V <th< td=""><td>Simmons Donna M Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Simmons Donna M Md	Practitioner - Non-Primary Care Provider (PCP)										
ram Ahmed Md Practitioner - Non-Primary Care Provider (PCP) Image: Control of the co	Ardite Andrea Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<		
a Breslof Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP)	Chowdhury Akram Ahmed Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<		
A Martia Dds Practitioner - Non-Primary Care Provider (PCP) W	Shafter Roberta Breslof	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<		
Bustros Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control	Holtzman Elena Marla Dds	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<		
r. Practitioner - Non-Primary Care Provider (PCP) V	Elisa Bocchieri-Bustros	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) practitioner - Non-Primary Car	Joseph Miriam	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) Ithin Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Ithin Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Ithin Practitioner - Non-Primary Care Provider (PCP) Practitio	Mcree Sean Mr.	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) Jith Practitioner - Non-Primary Care Provider (PCP)	Harris Jean Louise	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<		
Itith Practitioner - Non-Primary Care Provider (PCP) Itith Itith Itith Practitioner - Non-Primary Care Provider (PCP) Itith Itith	Topi Bernard	Practitioner - Non-Primary Care Provider (PCP)										
Ia Practitioner - Non-Primary Care Provider (PCP) V V V V V udith Practitioner - Non-Primary Care Provider (PCP) V V V V V V na Practitioner - Non-Primary Care Provider (PCP) V V V V V V igne Laurence Practitioner - Non-Primary Care Provider (PCP) V V V V V V Ms. Practitioner - Non-Primary Care Provider (PCP) V V V V V V ichael Practitioner - Non-Primary Care Provider (PCP) V V V V V V ichael Practitioner - Non-Primary Care Provider (PCP) V V V V V V	Madhok Ricky Md	Practitioner - Non-Primary Care Provider (PCP)										
udith Practitioner - Non-Primary Care Provider (PCP) V V V V V na Practitioner - Non-Primary Care Provider (PCP) V V V V V V agne Laurence Practitioner - Non-Primary Care Provider (PCP) V<	Fernandez Carola	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<		
udith Practitioner - Non-Primary Care Provider (PCP) S	Lavian Emil	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<		
na Practitioner - Non-Primary Care Provider (PCP) Igne Laurence Practitioner - Non-Primary Care Provider (PCP) Ms. Practitioner - Non-Primary Care Provider (PCP) Ichael Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) IN ICHAEL	Levine-Jacoby Judith	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<		
Agne Laurence Practitioner - Non-Primary Care Provider (PCP) V </td <td>Redd Mary Delena</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td>~</td> <td>~</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td></td> <td></td>	Redd Mary Delena	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<		
Ms. Practitioner - Non-Primary Care Provider (PCP) V	Cloutier-Champagne Laurence	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<		
ichael Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V	Lashley Melissa Ms.	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Berlach David Michael	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
	Marcus Stephen	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		



Page 436 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

		CLS									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Reinhardt Jessica Ms.	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Vassall Idamis	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
lqbal Parveen A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Dhuper Sarita Md	Practitioner - Non-Primary Care Provider (PCP)										
Miller Jeffrey	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Adversario Eden Florendo	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<		
Joseph Gardith Paule-Marie Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	<	<	<		
Kaufman Jane Elizabeth Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Saffra Norman A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Victor Daryl Jay Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Anand Suryanarayan Md Pc	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Khashu Bhushan Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Jahng Gerald H Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Louie Dina	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<		
Piccirillo Barbara Ann	Practitioner - Non-Primary Care Provider (PCP)	~	~	<	<	<	<	<	<		
Denny Bruce Earl Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Chandra Prasanta Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Kelly Christopher Md	Practitioner - Non-Primary Care Provider (PCP)										
Georges Yolette Pa	Practitioner - Non-Primary Care Provider (PCP)										
Kabalkin Chaim Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	<	<	<	<	<	<		
Abraham Marthe Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<		
Sun Yanyu Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	<	<	<	<	<	<		
Resnick Trevor	Practitioner - Non-Primary Care Provider (PCP)	~	~	<	<	<	<	<	<		
Corley Paul Anthony	Practitioner - Non-Primary Care Provider (PCP)	~	~	<	<	<	<	<	<		
Han Myoung	Practitioner - Non-Primary Care Provider (PCP)	~	~	<	<	<	<	<	<		
Kozikowski Grzegorz P Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	<	<	<	<	<	<		
Khodadadian David Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	<	<	<	<	<	<		
Montgomery Antonio	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<		
Wolfe Rachel	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Rock Alexander	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Kymissis Pavlos Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		



Page 437 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

_		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Willis Velta Sandia
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Sica Jerry A
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Huang Ruoqing Md
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Canellos Harriette
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Sobolevsky Sergei A Md
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	John Sayad Md Pllc
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Geissler Daniela
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Henry James A Rpa
										Practitioner - Non-Primary Care Provider (PCP)	Safier Stanley Md
_		<	<	<	<	<	<	<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Friedman Howard M Md
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Tarkovsky Regina Md
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Campbell Ann Harper
_		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Veyg Etella
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Schaefer Sara Jean
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Krumbein Hinda T Pa
_		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Dunn Michael Patrick
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Gillespie Amy
										Practitioner - Non-Primary Care Provider (PCP)	Jan Samah
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Swaby l'Kyori
										Practitioner - Non-Primary Care Provider (PCP)	Carmichael Charlyne Melville
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Freund Dvora
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Pepper Alison Ms.
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Ernest Tsilov
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Riley Samantha M
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Taddeo Gregory Dds
										Practitioner - Non-Primary Care Provider (PCP)	Hadley Cadot
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Lapide Elissa M
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Bodic Maria Mirabela
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Bakman Vera
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Silverman Joshua Benjamin Md
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Yu Suzanne Ge Md
	a.iii 4.c.ii	3.g.i 4.a.iii	3.d.ii	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 438 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Berry Sabire Provider Name Provider Caragony 2.al 2.al 2.al 2.al 3.bl 3.dl 3.gl 4.all 4.		Participating in Projects	cts									
Practitioner - Non-Primary Cane Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
d d Practitioner - Non-Primary Care Provider (PCP) X	Bercy Sabine	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<		
Initial Mid	Ariel Yitzchak Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<		
Practitioner - Non-Primary Case Provider (PCP)	Rehmatullah Sanila Md	Practitioner - Non-Primary Care Provider (PCP)										
Roland Mid Practitioner - Non-Primary Clare Provider (PCP) Class of Clas	Greenberg Sheldon Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	\	<	ζ.	<	〈		
Ide Mid Practitioner - Non-Primary Carle Provider (PCP) Image: Carle Provider (PCP) <t< td=""><td>Timothee Louis Roland Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Timothee Louis Roland Md	Practitioner - Non-Primary Care Provider (PCP)										
ad d Practitioner - Non-Primary Cate Provider (PCP) C <td< td=""><td>Smith Harris Lynda Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td>~</td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td><td></td></td<>	Smith Harris Lynda Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<		
d Practitioner - Non-Primary Care Provider (PCP) X<	Dori Ezra Meir Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	〈	<	ζ.	<	〈		
d. Practitioner - Non-Primary Care Provider (PCP) X	lordache Mihai M	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<		
RT	Haque Fazlul Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<		
Inder Mid Practitioner - Non-Primary Care Provider (PCP) Image: Control of the Contr	Balicas Madelyn R T	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<		
nder Md Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control	Slatkin Richard	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Slotwiner Alexander Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Vulkanov Volodymyr	Practitioner - Non-Primary Care Provider (PCP)										
G Practitioner - Non-Primary Care Provider (PCP) C<	Anne Buchanan	Practitioner - Non-Primary Care Provider (PCP)	~	~	<	~	<	<	<	<		
n Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of th	Squitieri Joseph G	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	<	<	<	<		
n n Practitioner - Non-Primary Care Provider (PCP) Column 1 Column 2	Nebolisa Felicia	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<		
n A Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Im	Whitaker Gordon	Practitioner - Non-Primary Care Provider (PCP)										
n A Practitioner - Non-Primary Care Provider (PCP) C	Vazquez Hector	Practitioner - Non-Primary Care Provider (PCP)	~	~	<	~	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) V<	Campbell Sharon A	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<	<	<	<	<		
A Vasilica Practitioner - Non-Primary Care Provider (PCP) V	Weiss Kelly	Practitioner - Non-Primary Care Provider (PCP)										
a Vasilica Practitioner - Non-Primary Care Provider (PCP) V	Kim Paul Y	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<	<	<	<	<		
ona Vasilica Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V </td <td>Jimenez Joselin</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td>~</td> <td><</td> <td>~</td> <td><</td> <td><</td> <td><</td> <td><</td> <td></td> <td></td>	Jimenez Joselin	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	~	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) Benjamin Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP)	Proteasa Simona Vasilica	Practitioner - Non-Primary Care Provider (PCP)	~	~	<	~	<	<	<	<		
nin Md Practitioner - Non-Primary Care Provider (PCP)	Neystat Anna	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<	<	<	<	<		
Inin Mid Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP) Image: Care	Antoine Michel	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Bergman Alan Benjamin Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Wininger Michael Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	<	~	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Untray T Brown Dds Pllc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Tara Cioffi	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	~	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Lupyan Yan Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
	Sobel Joan	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		



Page 439 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Provider Name Provider Changery 24 24 24 24 24 24 24 2		Participating in Projects	cts									
Mid Practitioner - Non-Primary Care Provider (PCP) X	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Practitioner - Non-Primary Cane Provider (PCP)	Disilvio-Larkin Maria Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Wilbur Sabrina L Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
mm Practitioner - Non-Primary Case Provider (PCP) C C C C C C C C C	Richdale Kathryn	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	〈	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Cohen Richard B Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	<	〈	<		
Practitioner - Non-Primary Case Provider (PCP)	Pallotta Nicoletta	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Pacitioner - Non-Primary Care Provider (PCP)	Lee Yi-Chun Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Dogim Lila Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) C C C C C C C C C	Cobham Alister E	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Phillips Edward C Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Abritance Practitioner - Non-Primary Care Provider (PCP) V	Bassell Jay Alan Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
d. Practitioner - Non-Primary Case Provider (PCP) X	Duncan-Anderson Debra	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
s d Practitioner - Non-Primary Care Provider (PCP) X	Okun Alexander L Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<		
d. Practitioner - Non-Primary Care Provider (PCP) C. C	Korngut Robert L Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<		
Ist Lic Practitioner - Non-Primary Care Provider (PCP)	Gartenlaub Seth L Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the co	Xu Z Chan Psychiatrist Llc	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Interestion (Practitioner - Non-Primary Care Provider (PCP) Image: Control of the cont	Suntay Berk Tolga	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) W<	Jude Anglade	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Intz Practitioner - Non-Primary Care Provider (PCP) Intr Intr Practitioner - Non-Primary Care Provider (PCP) Intr Int	Murtagh Keith E	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Itz Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Pr	Abuelenin Daniel	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
stz Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCPCP) Image: Care Provider (PCPC) <th< td=""><td>Plasilova Magdalena</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Plasilova Magdalena	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) V<	Lock Alexander Peretz	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) V<	Guerrier Carline	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<		
Dct Practitioner - Non-Primary Care Provider (PCP) V	Molina Aurelio J	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V V Dds Practitioner - Non-Primary Care Provider (PCP) V </td <td>Saccente Erica</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td><</td> <td><</td> <td>~</td> <td><</td> <td><</td> <td><</td> <td></td> <td></td>	Saccente Erica	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) INITIAL INITIAL <t< td=""><td>Nicolae Barbulescu</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td>~</td><td><</td><td><</td><td><</td><td></td><td></td></t<>	Nicolae Barbulescu	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<		
Dds Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V	Rozner Eduard	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<		
Md Practitioner - Non-Primary Care Provider (PCP) IV	Kurpakov Ilona	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Vodrazkova Dagmar	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Kozlov Ilya Yurevich Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Benn Renrick Carlos Dds	Practitioner - Non-Primary Care Provider (PCP)										
	Talmi Danit	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		



Page 440 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Street Nation Provider Name Provider Collegoy 2.3		Participating in Projects	cts									
Practitioner - Non-Primary Case Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Practitioner - Non-Primary Case Provider (PCP)	St Pre Muller Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	ζ.	<	<	<	<	<		
Hill Mid	Vricella Marilyn	Practitioner - Non-Primary Care Provider (PCP)	ζ.	~	ζ.	ζ.	<	<	<	〈		
n MM Peatstoner - Non-Primary Care Provider (PCP) X	Hechtman Daniel H Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	ζ.	ζ.	<	ζ.	<	〈		
Practitioner - Nun-Primary Cate Provider (PCP)	Appleman Warren Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	ζ.	ζ.	<	ζ.	<	〈		
MMM Practitioner - Non-Primary Care Provider (PCP) V	Dallas Kim	Practitioner - Non-Primary Care Provider (PCP)	<	~	ζ.	ζ.	<	ζ.	<	〈		
MMd Practitioner - Non-Primary Care Provider (PCP) V	Lungay Maribeth	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	ζ.	ζ.	<	ζ.	<	〈		
Mid Practitioner - Non-Primary Care Provider (PCP) X	Fednard Sabine M Md	Practitioner - Non-Primary Care Provider (PCP)										
E Md Practitioner - Non-Primary Care Provider (PCP) X <th< td=""><td>D'Ayala Marcus Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td>~</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td><td></td></th<>	D'Ayala Marcus Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Dogot Marianna E Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<		
Do Practitioner - Non-Primary Care Provider (PCP) V	Small Marlene S	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<		
Do Practitioner - Non-Primary Care Provider (PCP) IX IX <th< td=""><td>Walfish Jeanne</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td>~</td><td></td><td></td></th<>	Walfish Jeanne	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
MMd Practitioner - Non-Primary Care Provider (PCP) X	Pirraglia Don C Do	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	~	<	~		
MM Md Practitioner - Non-Primary Care Provider (PCP) X <t< td=""><td>Grosman Igor</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td>~</td><td><</td><td>~</td><td></td><td></td></t<>	Grosman Igor	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	~	<	~		
Pal Dids Practitioner - Non-Primary Care Provider (PCP) Color of the provider (PCP) <t< td=""><td>Cabanas Ramon M Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td>~</td><td></td><td></td></t<>	Cabanas Ramon M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
Reactitioner - Non-Primary Care Provider (PCP) X<	Singh Narinder Pal Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the co	Fromer Nelli	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
Regactitioner - Non-Primary Care Provider (PCP) Composition of the control of the cont	Tien Elizabeth C	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	~	<	~		
Rpac Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) I	O'Malley Maura	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
Rpac Practitioner - Non-Primary Care Provider (PCP) V <th< td=""><td>Gentile Donna</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td>~</td><td></td><td></td></th<>	Gentile Donna	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
Wd Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Ima	Roldy J Loremil Rpac	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
Vid Practitioner - Non-Primary Care Provider (PCP) V	Abrams Eric Dr.	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
F Md Practitioner - Non-Primary Care Provider (PCP) V	Zlatnik Vladimir Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
Josefina Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V V V V V V </td <td>Calciano Robert F Md</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td>~</td> <td></td> <td></td>	Calciano Robert F Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
Josefina Md Practitioner - Non-Primary Care Provider (PCP) V V V V V Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V S J Dds Practitioner - Non-Primary Care Provider (PCP) V V V V V V S J Dds Practitioner - Non-Primary Care Provider (PCP) V V V V V V S J Dds Practitioner - Non-Primary Care Provider (PCP) V V V V V V	Belzie Louis R	Practitioner - Non-Primary Care Provider (PCP)										
Md Practitioner - Non-Primary Care Provider (PCP) ST Dds Practitioner - Non-Primary Care Provider (PCP) ST Dds Practitioner - Non-Primary Care Provider (PCP) ST Dds ST Dds Practitioner - Non-Primary Care Provider (PCP) ST Dds	Talavera Nancy Josefina Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
Vid Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V	Segelnick Stuart	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Desiraju Brinda Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Viard Marie Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td>~</td><td></td><td></td></t<>	Viard Marie Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
es J Dds Practitioner - Non-Primary Care Provider (PCP)	John Kunjamma	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Fitzgerald James J Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
	Kelly Colleen B	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		



Page 441 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Adler Harry Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Termine Anthony William Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	ζ.	ζ.	<	<	ζ.		
Rajput Ashok Kumar Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	ζ.	ζ.	<	<	<		
Wolfson David M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	ζ.	ζ.	<	<	ζ.		
Merli Margo Bridget Lcsw	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	ζ.	ζ.	<	<	ζ.		
Restrepo Lisbeth	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	<	ζ.	<	<	<		
Veerathu Saipreethi	Practitioner - Non-Primary Care Provider (PCP)										
Chesney Gregg Lawrence	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Nancy Wallace	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Land Cecilia Ms.	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Glassman Grace Danielle	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Fleischer Marian Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Dessner Eric S Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Alla Isakov	Practitioner - Non-Primary Care Provider (PCP)										
Krikhely Abraham	Practitioner - Non-Primary Care Provider (PCP)										
Sunik Artem	Practitioner - Non-Primary Care Provider (PCP)										
Dessalines Dervelyne	Practitioner - Non-Primary Care Provider (PCP)										
Campbell Kristen Leigh	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Halstein Danielle	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Mendez Nydia E	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Berlin Shonna	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Purdie Christie	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Campbell Janel	Practitioner - Non-Primary Care Provider (PCP)										
Marcelonis Debra A Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Schwartz Amit	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Fischer Conrad T Md	Practitioner - Non-Primary Care Provider (PCP)										
Preminger Ben I Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Rottenberg Mario Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Lowe Teresa Ann Od	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Ali Mohsin Md	Practitioner - Non-Primary Care Provider (PCP)										
Epstein Peter J Pc Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 442 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Provider Name Provider Name Provider Changory 24 24 24 25 25 25 25 25		Participating in Projects	cts									
Practitioner - Non-Pinnary Care Provider (PCP) X<	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Practitioner - Non-Primary Case Provider (PCP)	Feygis Yuliya Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	ζ.	<	〈	<	ζ.	<		
Practitioner - Non-Primary Care Provider (PCP)	Wetzler Graciela Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	ζ.	<	〈	<	ζ.	<		
Practitioner - Non-Primary Care Provider (PCP)	Turitto Gioia Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	ζ.	<	〈	<	ζ.	<		
Practitioner - Non-Primary Case Provider (PCP)	Stephens Hyram	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	ζ.	<	〈	<	ζ.	〈		
Practitioner - Non-Primary Care Provider (PCP)	Sanchez-Sachs Isabel	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	<	〈	<	ζ.	<		
Practitioner - Non-Primary Carle Provider (PCP)	Hoffman Beth A Csw	Practitioner - Non-Primary Care Provider (PCP)										
udhar Practitioner - Non-Primary Care Provider (PCP) Image: Control of the provider (PCP)	Degano Robert A Dmd	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Koppikar Prabhakar Murlidhar	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Smith Ronald Joseph Md	Practitioner - Non-Primary Care Provider (PCP)										
nne Practitioner - Non-Primary Care Provider (PCP) IX IX <t< td=""><td>Wright Albert Morgan Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td><td></td></t<>	Wright Albert Morgan Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
an Practitioner - Non-Primary Care Provider (PCP) V	Riso Jennifer Anne	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
c. Joseph Practitioner - Non-Primary Care Provider (PCP) IX	Marco Marzantan	Practitioner - Non-Primary Care Provider (PCP)										
sella Practitioner - Non-Primary Care Provider (PCP) C <t< td=""><td>Ledermann Eric Joseph</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td>~</td><td><</td><td><</td><td><</td><td></td><td></td></t<>	Ledermann Eric Joseph	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Buffolino Raffaella	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<		
Celenko Natalie Practitioner - Non-Primary Care Provider (PCP) Image: Control of the	Chiu Alexander	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<		
awrence Practitioner - Non-Primary Care Provider (PCP) W	Maryanovsky-Zelenko Natalie	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<		
Sujin Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Gibbs James Lawrence</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Gibbs James Lawrence	Practitioner - Non-Primary Care Provider (PCP)										
Sujin Practitioner - Non-Primary Care Provider (PCP) Color of the procession of the practitioner - Non-Primary Care Provider (PCP) Color of the practitioner - Non-Primary Care Provider (PCP) Color of the practitioner - Non-Primary Care Provider (PCP) Color of the practitioner - Non-Primary Care Provider (PCP) Color of the practitioner - Non-Primary Care Provider (PCP) Color of the practitioner - Non-Primary Care Provider (PCP) Color of the practitioner - Non-Primary Care Provider (PCP) Color of the practitioner - Non-Primary Care Provider (PCP) Color of the practitioner - Non-Primary Care Provider (PCP) Color of the practitioner - Non-Primary Care Provider (PCP) Color of the practitioner - Non-Primary Care Provider (PCP) Color of the practitioner - Non-Primary Care Provider (PCP) Color of the practitioner - Non-Primary Care Provider (PCP) Color of the practitioner - Non-Primary Care Provider (PCP) Color of the practitioner - Non-Primary Care Provider (PCP) Color of the practitioner - Non-Primary Care Provider (PCP) Color of the practitioner - Non-Primary Care Provider (PCP) Color of the practitioner - Non-Primary Care Provider (PCP) Color of the practitioner - Non-Primary Care Provider (PCP) Color of the provider (PCP) Color	Shafie Shideh	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<		
plessi Practitioner - Non-Primary Care Provider (PCP) V <	Chung Arlene Sujin	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<		
Ingseog Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP) Image:	Yira Lorena Duplessi	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<		
ngseog Practitioner - Non-Primary Care Provider (PCP) V <	Dubinsky Ewa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<		
y Practitioner - Non-Primary Care Provider (PCP)	You Alex Hyeongseog	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) a Practitioner - Non-Primary Care Provider (PCP)	Tartakoff Nancy	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<		
a Practitioner - Non-Primary Care Provider (PCP) a Practitioner - Non-Primary Care Provider (PCP) b Practitioner - Non-Primary Care Provider (PCP) c Practitioner - Non-Primary Care Provider (PCP)	Riquelme Luis	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<		
Ima Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (Okon Ofiong E	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<		
lin Practitioner - Non-Primary Care Provider (PCP) Quart Practitioner - Non-Primary Care Provider (PC	Odetalla Fatima	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<		
a C Practitioner - Non-Primary Care Provider (PCP) I I I I I I I I I I I I I I I I I I I	Rakipi Sefedin	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Letafat Kimia C</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td>~</td><td><</td><td><</td><td><</td><td></td><td></td></t<>	Letafat Kimia C	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Zaguri Shira	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Sabblah Cornelius Mr.	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	<	<	<	<	<		
	Basin Rina	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		



Page 443 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

										Practitioner - Non-Primary Care Provider (PCP)	Mathen Reshma
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Leah Gold
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Cohen Jillian Laura
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Eisdorfer Jacob
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Garg Nidhi
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Keselman Julya
		<	<	<	ζ.	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Dienstag Sarah Berkowitz
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Samuel Tai Tack Wong
										Practitioner - Non-Primary Care Provider (PCP)	Paulino Carl B Md
		<	<	<	<	<	<	<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Klein Kathren
										Practitioner - Non-Primary Care Provider (PCP)	Daliah John
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Halpert Eliezer
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Einhorn Kenneth
										Practitioner - Non-Primary Care Provider (PCP)	Bedi Puneet
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Rai Belle D Md
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Patel Mita Sharad
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Narula Pramod Md
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Klein Philip Dds
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Milo Filippo Vassallo
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Moulin Louise-Nicole Md
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Ochshorn David
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Hertz Jonathan Adam
										Practitioner - Non-Primary Care Provider (PCP)	Grewal Jasbir Md
		<	<	<	ζ.	<	<	<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Adler Mitchell Dds
		<	<	<	ζ.	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Davis Ivion Alvira
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Greenberg Frances Ms.
		<	<	<	ζ.	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Kaiser Craig A
		<	<	<	ζ.	ζ.	ζ.	<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Olan Robert M Dds
		<	<	<	ζ.	<	<	<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Kessler David A Dds
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Deysine John Christopher Md
		<	<	<	ζ.	<	ζ.	<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Pnina Bargad, Pa
4.c.ii	4.a.iii	3.g.i	3.d.ii	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 444 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Frumess Naomi Charlotte
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	O'Young Bryan J Md
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Levy Steven Robert
										Practitioner - Non-Primary Care Provider (PCP)	Colby Steven David Md
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Tajerstein Alan R Dpm
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Gupta-Modak Anju Md
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Butin Mitchell P Md
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Nouri Shahin Md
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Zarghami Faramarz Chaghaghi
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Tam Raymond
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Dosik Harvey Md
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Katz Brenda
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Yu Kang Yun Md
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Matos Adanela A Md
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Lippman Eric Scott Md
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Hausman Michelle
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Kim Anthony Chull Do
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Silverman Marc M Md
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Chin Henry Thickbin Md
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Green Jonah Steven Md
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Tam Melissa Mae
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Gonzalez Jessi
										Practitioner - Non-Primary Care Provider (PCP)	Wen Wendy W
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Shtraykher Daniel
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Sherlin Lavianlivi
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Marandi Sarah
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Petit Leslie
										Practitioner - Non-Primary Care Provider (PCP)	Zheng Yuanpu
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Ankola Prashant
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Hsu Hsin
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	31990wang Kai
4.c.ii	4.a.iii	3.g.i	3.d.ii	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 445 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Kranz Paul-David Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	ζ.	<		
Radix Joseph L Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	ζ.	<	<	ζ	<		
Binshteyn Galina Mrs.	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Gold Richard Palmer Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	ζ.	<	<	ζ	<		
Cimafranca Daniel Lopez Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	ζ.	<		
Rosenthal Amy	Practitioner - Non-Primary Care Provider (PCP)	→	<	<	ζ.	<	<	<	<		
Niv Mor	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Torrijos Jose M	Practitioner - Non-Primary Care Provider (PCP)										
Desormeaux Marie-Laure Dr.	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Veronica Green	Practitioner - Non-Primary Care Provider (PCP)										
Lewis Michael Loren	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Merlo Lourdes	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Shuster Dario Martin	Practitioner - Non-Primary Care Provider (PCP)										
Martinez Rogelio Avila	Practitioner - Non-Primary Care Provider (PCP)										
Allen Jennifer E	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Song Dajun Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Balk Andrew H	Practitioner - Non-Primary Care Provider (PCP)										
Saraghi Mana	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Rudman Inna	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Ward Sarah	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Tedeschi Nicolette Joanna	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Silber Donna	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Bernal Katherine Estrella	Practitioner - Non-Primary Care Provider (PCP)										
Guarini Ludovico Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Kapoor Neera	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Chapnick Edward K Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Maciag Emanuela Maria Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Lagmay Victor M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Antoine Roger Md	Practitioner - Non-Primary Care Provider (PCP)										
Jacobs Adam R Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Laurent Bordes P Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		



Page 446 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Kim Christy
	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Tristan Sigrid Birgitta Md
	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Raphael Katia
	<	<	<	<	<	<	<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Leger Esther
									Practitioner - Non-Primary Care Provider (PCP)	Scrivani Joseph Mr.
	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Rothenberg Kay
	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Schulz Lauren B
	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Solomon Elaine
	<	<	<	<	<	<	<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Udyawar Aparna P
	<	<	<	<	<	<	<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Bensinger Giti Md
									Practitioner - Non-Primary Care Provider (PCP)	Levy Brian Keith Dpm
									Practitioner - Non-Primary Care Provider (PCP)	Lahens Gisele
									Practitioner - Non-Primary Care Provider (PCP)	Israel Jacqueline
	<	<	<	<	<	<	<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Lackey William Dr.
	<	<	<	<	<	<	<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Antoine T Christina Md
	<	<	<	<	<	<	<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Chawla Kabu Md
	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Thompson Rupert Anthony Md
	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Scotto Diclemente Michael Dpm
	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Addes Alvin David Md
									Practitioner - Non-Primary Care Provider (PCP)	Wells Steven Sharieff Dpm
	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Doreena Lesanics
	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Carroll Paul Macgregor Phd
	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Augustin Wisly Gerald Md
	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Goldberg Jeffrey X
	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Kalter Robert D Md
	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Decosta Carol V R Md
	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Coopersmith Harvey Md
	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Morano Placido A Md
	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Darwin Buschman Md Pc
	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Chin Kenneth Alexander
	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Feierman Dennis E Md
4.a.iii 4.c.ii	3.g.i 4	3.d.ii	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
								ects	Participating in Projects	



Page 447 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Provider Name Provider Name Provider Cotaggy 2 2 2 2 2 2 2 2 2		Participating in Projects	cts										
y Pacitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Practitioner - Non-Primary Case Provider (PCP)	Terrelonge Sharon Beverley	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Practitioner - Nun-Primary Care Provider (PCP)	Ancha Aditya	Practitioner - Non-Primary Care Provider (PCP)											
Practitioner - Non-Primary Care Provider (PCP)	Rugg lan	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Patatitioner - Non-Primary Care Provider (PCP)	Silva Maria	Practitioner - Non-Primary Care Provider (PCP)	~	~	<	<	<	<	<	<			
Practitioner - Non-Primary Care Provider (PCP)	Ottowitz Jeffrey	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Practitioner - Non-Primary Care Provider (PCP)	Johnston Mckenzie Lauren	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Mid Practitioner - Non-Primary Care Provider (PCP) V	Godec Ciril J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Practitioner - Non-Primary Care Provider (PCP)	Guishard Kim Alexander Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	<	<	<	<	<	<			
Practitioner - Non-Primary Care Provider (PCP)	Klein Susan A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	<	<	<	<	<	<			
Practitioner - Non-Primary Care Provider (PCP)	Konstadt Steven Neal Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	<	<	<	<	<	<			
Practitioner - Non-Primary Care Provider (PCP)	Shah Syed Monis Ali Md	Practitioner - Non-Primary Care Provider (PCP)											
Dpm	Polepalle Sapan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	<	<	<	<	<	<			
raz Ismail Dpm Practitioner - Non-Primary Care Provider (PCP) IX	Sherer Mira I Do Md Phd	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<			
and Md Practitioner - Non-Primary Care Provider (PCP) C <	Kapadwala Imtiyaz Ismail Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
d Practitioner - Non-Primary Care Provider (PCP) X<	Arty Pierre Richard Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<			
ald Dds Practitioner - Non-Primary Care Provider (PCP) C	Sanginario Alfred	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
nm Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Ima	Fried Alvin Donald Dds	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<			
_ Mid Practitioner - Non-Primary Care Provider (PCP)	Priante Lillian Cnm	Practitioner - Non-Primary Care Provider (PCP)	~	~	<	<	<	<	<	<			
IMd Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care PCP) Imag	Roberts Jaclyn L Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<			
arashuram R Md Practitioner - Non-Primary Care Provider (PCP) CV	Limani Robert B Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Maria S Md Practitioner - Non-Primary Care Provider (PCP) V	Pinnapureddy Parashuram R Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
rard Md Practitioner - Non-Primary Care Provider (PCP) Rue Practitioner - Non-Primary Care Provider (PCP) Roberta Md Practitioner - Non-Primary Care Provider (PCP) Prac	Navedo-Rivera Maria S Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Sue Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V	Mcafee Scot Gerard Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Sue Practitioner - Non-Primary Care Provider (PCP) V<	Kiluvia Moody	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V	Mann Melinda Sue	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Torres Felix</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td><td></td><td></td></t<>	Torres Felix	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Practitioner - Non-Primary Care Provider (PCP) y David Dpm Practitioner - Non-Primary Care Provider (PCP)	Mohanty Smruti	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Practitioner - Non-Primary Care Provider (PCP)	Rudolf Rainer	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V	Bienenfeld Jay David Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
	Pomerantz Janet Roberta Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
	Perlman Jaquelline	Practitioner - Non-Primary Care Provider (PCP)											



Page 448 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	ranicipaning in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Hashemi Seyed	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Rabin Sheldon Pc Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	ζ.	<	ζ	<	<	<		
Portello Joan K	Practitioner - Non-Primary Care Provider (PCP)	<	〈	<	<	〈	<	<	<		
Lipyansky Alexander Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Jones Jabari Tahir	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Chang Karen	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Keith Breglio	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Azubuike Fiona Okwuchi	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Bailey Joseph	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Kyle-Sidell Cameron	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
New Alternatives For Children	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Darrell Hercules	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Kone Odiya Camara	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Tannis Rebecca	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Schwartz Moshe Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Khan Khalid M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Giovinazzo Vincent Jerome Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Gaeta Theodore J Md	Practitioner - Non-Primary Care Provider (PCP)										
Greenberg Yisachar J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Gundel Ralph	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Flyer Mark Alan Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Kifle Getahun Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Kile Kristopher Trenton	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Mccloskey Christiane Marie	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Hoffmann Karl Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Okpaku Michael	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Tan Eng Kock C Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Miles Denise	Practitioner - Non-Primary Care Provider (PCP)										
Snyder Andrea Madeline Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Burdette-Radoux Susan Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Kim Dong S Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 449 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Weinstein Susan
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Marcelo Gemma A
										Practitioner - Non-Primary Care Provider (PCP)	Farkas Jeffrey Md
										Practitioner - Non-Primary Care Provider (PCP)	Mehta Kalpana Suresh Md
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Alianakian Rosine
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Russo Charles L Dpm
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Prasad Ankineedu N Md
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Scharoun Gina Magali Phd
										Practitioner - Non-Primary Care Provider (PCP)	Blokh Ilya
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Mollica Raymond J Dpm
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Isakova Marina Md
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Efthimiou Petros Md
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Manasseh Donna-Marie Elizabet
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Bhutada Alok Md
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Carter-Edwards Mildred G
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Traci Scott
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Katarzyna Falkowska
										Practitioner - Non-Primary Care Provider (PCP)	Zouzias Alexandros Dimitris
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Kresch Freda
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Pacannuayan Jessica S
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Patel Alkesh Navin
										Practitioner - Non-Primary Care Provider (PCP)	Young Tiffany
		<	<	<	<	<	<	ζ.	<	Practitioner - Non-Primary Care Provider (PCP)	Stanberry Andre
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Thomas Erin Michele
		<	ζ.	<	<	<	<	ζ.	<	Practitioner - Non-Primary Care Provider (PCP)	Shih Michael H
		<	<	<	<	<	<	ζ.	<	Practitioner - Non-Primary Care Provider (PCP)	Scotti Phillip Anthony
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Perryman Milagro
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Berns Raymond Pa
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Issack Paul S Md
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Sharon Desales Baoas
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Levitzky Susan E Md
4.c.ii	4.a.iii	3.g.i	3.d.ii	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 450 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Provider Name Provider Name Provider Colsegory 2.1		Participating in Projects	cts									
dd Practitioner: Non-Primary Case Provider (PCP) X<	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Pacititioner - Non-Primary Carls Provider (PCP)	Needleman Joshua P Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	ζ.	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Chalouh Stella	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	\	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Lofton G Ernest Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	〈	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Goodman Jeanne	Practitioner - Non-Primary Care Provider (PCP)										
fida Practitioner - Non-Primary Care Provider (PCP) X <td< td=""><td>lda Louise Santana Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td>~</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td><td></td></td<>	lda Louise Santana Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Idel Practitioner - Non-Primary Care Provider (PCP) V <th< td=""><td>Millan-Colon Adalis Maria</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td>ζ.</td><td><</td><td><</td><td><</td><td><</td><td></td><td></td></th<>	Millan-Colon Adalis Maria	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	ζ.	<	<	<	<		
Add Practitioner - Non-Primary Care Provider (PCP) V	Hulse Ellis	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	〈	<	<	<	<		
ase Practitioner - Non-Primary Care Provider (PCP) V	Suau Salvador Javier Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) X<	Reichenbach Scarlet Rae	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	ζ.	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) X<	Daube Ariel	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Gurshumov Emil L	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Mickens Samuel R	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the practition of the provider (PCP) Image: Control of the practition of the provider (PCP) Image: Control of the provider (P	Wimbish Folake	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (P	Stacey Wright	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Hopton Dorothy W	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Asrani Falguni	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Tun Nilar	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Ider Md Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control	Drexler Ellen Diane Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Jer Md Practitioner - Non-Primary Care Provider (PCP) Image: Control of the practition of the provider (PCP) Practition of the provider (PCP) Practition of the practition of	Cooper Jay S Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Eviatar Joseph Alexander Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) V<	Shapsis Alexander Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Eng Lisa Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Jacobowitz Israel J Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td><td></td></t<>	Jacobowitz Israel J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V Id Practitioner - Non-Primary Care Provider (PCP) V V V V V V V Practitioner - Non-Primary Care Provider (PCP) V <td>Kulp Jennifer</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td>~</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td></td> <td></td>	Kulp Jennifer	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Shah Pinakini	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Podd Daniel	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Id Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP) Image: Care P	Daly Thomas	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
lyne Md Practitioner - Non-Primary Care Provider (PCP) V	Reddy Y Stanley Prabhakar	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Lawrence Charles Wayne Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Levine Sander Mark	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
	Sandhu Sominder Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		



Page 451 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Sciulla Vincent Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Shaw Jason Philip	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	<	ζ.	<	<	ζ.	ζ.		
Edward V Chan Md Pllc	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Chery Sherline	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	<	ζ.	<	<	ζ.	ζ.		
Jones Jody	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	<	ζ.	<	<	ζ.	ζ.		
Tang Vivian	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	ζ.	<	<	<	ζ.		
Sandhu Shiraz M	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	<	ζ.	<	<	ζ.	ζ.		
Marinoff Rebecca	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Joseph Cunningham	Practitioner - Non-Primary Care Provider (PCP)										
Abrams Jordan C	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Torrente Justin Erik	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<		
Chamani Robert	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	~	<	<	<		
Borja-Del Rosario Pamela	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Kurumada Lindsay M	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<		
Lim Eav	Practitioner - Non-Primary Care Provider (PCP)										
Kimmes Jessica Minhye	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<		
Chelsea Cochrane	Practitioner - Non-Primary Care Provider (PCP)										
Ladouceur Sophia	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<		
Korovikov Daniel Mr.	Practitioner - Non-Primary Care Provider (PCP)										
Gordon Troy Mr.	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<		
Beltran Javier Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<		
Teusink John Paul Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<		
Novick Isaac M Pc Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<		
Colas Bernadette	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<		
Adelglass Howard R Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<		
Rigunay Rosemarie R Md	Practitioner - Non-Primary Care Provider (PCP)										
Sabrkesh Ali Md	Practitioner - Non-Primary Care Provider (PCP)										
llyayev Aleksandr Md	Practitioner - Non-Primary Care Provider (PCP)										
Kupferman Juan Claudio Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Toribio Ruben Dario Md	Practitioner - Non-Primary Care Provider (PCP)										
Cohen Jeffrey Randall Md	Practitioner - Non-Primary Care Provider (PCP)										




Page 452 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating in Projects	cts										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Baptiste Patricia E	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Smith Richard B Dds	Practitioner - Non-Primary Care Provider (PCP)	ζ.	〈	ζ.	ζ.	<	<	〈	ζ			
Mayer Ira E Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	〈	<	<	<	ζ	ζ			
Mcavoy Christy	Practitioner - Non-Primary Care Provider (PCP)	ζ.	〈	ζ.	ζ.	<	<	〈	ζ			
Bigio Becky	Practitioner - Non-Primary Care Provider (PCP)	ζ.	〈	ζ.	ζ.	<	<	ζ.	ζ			
Schulman Susan K Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	<	<	<	ζ.	ζ.			
Sink Ernest Loumaine	Practitioner - Non-Primary Care Provider (PCP)	ζ.	〈	ζ.	ζ.	<	<	ζ.	ζ			
Rabin Zalisa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Gehrie Erika	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Nemeroff Karen Laura	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Zerzan Jessica	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Hanna-Hindy Kayane	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Monroe Leonora Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Munoz-Matta Ana Teresita	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Adesso Lyndsay	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<			
Richman Oren Daniel	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Kwitonda Bernadette N	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<			
Dennis Karalyn	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Machabeli Mariam	Practitioner - Non-Primary Care Provider (PCP)											
Kolchin-Miller Maia Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Jahangir Abdul Kader Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Jacob Clyde Tyrone lii Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<			
Viswanathan Vasudha Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<			
Mittman Neal Facp Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<			
Garcia Arlene Marie Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<			
Ahmad Shahabuddin Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<			
Schumann Marc Seth-Jon Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Mandel Edmund Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Ssb Medical Pc	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Abakporo Theophine O Md	Practitioner - Non-Primary Care Provider (PCP)											
Arbucci Frank John Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			




Page 453 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Practitioner - Nor	Antilus Rose Sherley
	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Practitioner - Nor	Vatti Sridhar Md
	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Practitioner - Nor	Berkowitz Howard Lawrence Md
	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Practitioner - Nor	Patel Pooja Chandrakant
	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Practitioner - Nor	Baker Jocelyn
									Practitioner - Non-Primary Care Provider (PCP)	Practitioner - Nor	Yuzuk Nicole
	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Practitioner - Nor	Guglielmo Linda
									Practitioner - Non-Primary Care Provider (PCP)	Practitioner - Nor	Bernock Kathleen M
	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Practitioner - Nor	Hite Samantha
	<	<	<	<	<	<	<	ζ	Practitioner - Non-Primary Care Provider (PCP)	Practitioner - Nor	Sukhija Serena Balu
	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Practitioner - Nor	Perez Teresita V
									Practitioner - Non-Primary Care Provider (PCP)	Practitioner - Nor	Jones Meredith Lynn
									Practitioner - Non-Primary Care Provider (PCP)	Practitioner - Nor	Kankanala Naveen
	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Practitioner - Nor	Chedva Lax
	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Practitioner - Nor	Cahill Liza
	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Practitioner - Nor	Katzow Michelle Weiss
									Practitioner - Non-Primary Care Provider (PCP)	Practitioner - Nor	Ogunbiyi Fadeke
									Practitioner - Non-Primary Care Provider (PCP)	Practitioner - Nor	Huang Hannah
	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Practitioner - Nor	Abraham Loris F
									Practitioner - Non-Primary Care Provider (PCP)	Practitioner - Nor	Rubano Elizabeth
	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Practitioner - Nor	8th Ave Ophthalmology Pc
	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Practitioner - Nor	Schwartz Karen R
	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Practitioner - Nor	Ross Donald Md
	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Practitioner - Nor	Yilma Marta
	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Practitioner - Nor	Schwartz-Moser Laurie
	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Practitioner - Nor	Alves Nigel S Rpa
									Practitioner - Non-Primary Care Provider (PCP)	Practitioner - Nor	Hossain Mohammed Abul Md
									Practitioner - Non-Primary Care Provider (PCP)	Practitioner - Nor	Morcos Morcos F
									Practitioner - Non-Primary Care Provider (PCP)	Practitioner - Nor	Lamm Ruth Laura
	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Practitioner - Nor	Spitaletta Mary
									Practitioner - Non-Primary Care Provider (PCP)	Practitioner - Nor	Ngo Nhu Thi
ı.iii 4.c.ii	3.g.i 4.a.iii	3.d.ii	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category		Provider Name
								ts	Participating in Projects		



Page 454 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Mundy Todd Alexander Md Prac Dzenis Orthopaedics Md Pc Moon Ki Ho Md Akkapeddi Vijay G Md Prac	Provider Category Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i 4	4.a.iii	4.c.ii
edics Md Pc	ctitioner - Non-Primary Care Provider (PCP)	<	〈	K							
edics Md Pc	ctitioner - Non-Primary Care Provider (PCP)			•	<	<	<	<	<		
GMd											
	Practitioner - Non-Primary Care Provider (PCP)										
	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Santi Lawrence A Dpm Prac	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	ζ	<	<	<		
Carter Theodora Christina Cnm Prac	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	ζ	<	<	<		
Dowrich Ingrid Antoinette Prac	Practitioner - Non-Primary Care Provider (PCP)										
Mcgrowther Ferguson Pangeta Np	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Zoltan Edward Prac	Practitioner - Non-Primary Care Provider (PCP)										
Newman Steven Edward Md Prac	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Engel Harry Mark Prac	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Klinger Robert Prac	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Winnik Gill E Prac	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Hedayati Reza Prac	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Motaghedi Roja Md Prac	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Bapat Govind D Prac	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Rhee Rebecca Jisun Prac	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Vidan Erez Prac	Practitioner - Non-Primary Care Provider (PCP)										
Levina Viktoriya Prac	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Dedousis Anthony J Prac	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Harris Jonathan Allen Prac	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Eskandar Antonious Wessa Prac	Practitioner - Non-Primary Care Provider (PCP)										
Swainson Raymond Edward Prac	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Russo Christen Prac	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Alexeenko Lada Prac	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Khanna Himansh Prac	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Karam Jocelyne Georges Prac	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Sivalingam Vadamalyan Prac	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Parekh Amisha Prac	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Gingras Laura Frances Prac	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Nasim Filza Prac	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		



Page 455 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating in Projects	ects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Agu Chidozie	Practitioner - Non-Primary Care Provider (PCP)											
Cheng Jaymi Therese Esmama	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Robinson Dainelle Shavarne	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	ζ.	〈	ζ.			
Kerr Shelline	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Yakubov Stanley	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	~	<	<	<	<			
Creighton Edward	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
New Alternatives For Children	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	ζ.			
Taubman Jacqueline	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	ζ.			
Brazg Jared	Practitioner - Non-Primary Care Provider (PCP)											
Karbowski Patricia	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	~	<	<	<	<			
Perez Adenia	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Cerchione Francesca	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Holmes Aronica B	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Gould Jennifer Ann	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Hollingsworth Christina E	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Coombs Kenneth E Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	~	<	<	<	<			
Mcintyre John Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
De Meo James R	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	~	<	<	<	<			
Levine Marla Casey	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Guan Hui Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	~	<	<	<	<			
Kushnick Steven Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	~	<	<	<	<			
Inker Steven Alan Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	~	<	<	<	<			
Kahn Philip J Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	~	<	<	<	<			
Thelmo William L Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	~	<	<	<	<			
Nangia Bhim S Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Canary Catherine Ann Md	Practitioner - Non-Primary Care Provider (PCP)											
Narine Levica Harri Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Thaw Emerald M	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	~	<	<	<	<			
Kamholz Stephan Leonard Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	~	<	<	<	<			
Mallett Errol Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Balakhane Edmond Nejat Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			



Page 456 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Weinstein S Russell Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	ζ.	<	<	<		
Madhusoodanan Subramoniam Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	〈	<	ζ.	ζ.	ζ	ζ		
Linder Alice Anne Md	Practitioner - Non-Primary Care Provider (PCP)	〈	<	<	<	〈	〈	<	<		
Mishriky Sherif Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	〈	<	ζ.	ζ.	ζ	ζ		
Wisdom Natalie Lisa	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	ζ.	ζ.	<	<		
Gheorghiu Olimpia Tintea Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	ζ.	ζ.	<	<		
Glass Jessica	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	〈	<	ζ.	ζ.	ζ	ζ		
Lieber Ernest Md	Practitioner - Non-Primary Care Provider (PCP)										
Rose Jonathan David Md	Practitioner - Non-Primary Care Provider (PCP)										
Nadroo Ali M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Berek Polina Pa-C	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<	<	<	<	<		
Karcnik Gregory Francis	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<	<	<	<	<		
Monique A Hartley	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<	<	<	<	<		
Kuntz Andrew	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<	<	<	<	<		
Jelley Denise	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<	<	<	<	<		
Starovic Milos	Practitioner - Non-Primary Care Provider (PCP)										
Borukhova Zhanna	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<	<	<	<	<		
Chang David Robert	Practitioner - Non-Primary Care Provider (PCP)										
Gluzman Elana	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<	<	<	<	<		
Christian Volpicella	Practitioner - Non-Primary Care Provider (PCP)										
Wyckoff Heights Medical Center	Hospital	<		~	<						
Interfaith Medical Center	Hospital	<		~	<						
Calvary Hospital Inc	Hospital	~									
St Josephs Hosp	Hospital	<									
Staten Island Univ Hosp	Hospital	~									
Long Island Jewish Med Ctr	Hospital	<									
New York Methodist Hosp	Hospital	<	<	<	<	<	<	<	<		<
Ny Community Hosp Of Brooklyn	Hospital	~		~	<						
Kingsbrook Jewish Med Center	Hospital	<		<	<						
Maimonides Medical Center	Hospital	<		<	<						
Brookdale Hsp Med Ctr	Hospital										



Page 457 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating in Projects	ts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Lenox Hill Hospital	Hospital	<									
Phoenix Houses Of New York Inc	Clinic										
Help/Project Samaritan Svcs Corp	Clinic	<	<	ζ.	<	<	<	<	<		<
New Alternatives F Children	Clinic	<	<	<	<	<	<	<	<		
Village Care Health Clinic	Clinic	<	<	ζ.	<	<	<	<	<		
Wyckoff Heights Medical Center	Clinic	<	<	<	<	<	<	<	<		<
Gateway Dialysis Center	Clinic	<	〈	ζ	<	ζ	<	〈	<		
Be Well Primary HIth Care Ctr	Clinic	<	<	<	<	<	<	<	<		<
Century Med & Dental Ctr	Clinic	<	<	<	<	<	<	<	<		
Medcare, Llc	Clinic	<	<	<	<	<	<	<	<		
Icl Healthcare Choices Inc	Clinic	<	<	<	<	<	<	<	<		<
Hasc Diagnostic & Treat Ctr	Clinic	<	<	<	<	<	<	<	<		
Brooklyn Birthing Center	Clinic	<	<	<	<	<	<	<	<		
Heartshare Wellness Ltd	Clinic	<	<	<	<	<	<	<	<		
Project Renewal	Clinic										
Brookdale Physicians Dialysis	Clinic										
Housing Works E Ny Hiv 3 Aadc	Clinic	<	<	<	<	<	<	<	<		<
First Medcare Primary Care	Clinic	<	<	<	<	<	<	<	<		<
Project Samaritan HIth Svcs I	Clinic	<	<	<	<	<	<	<	<		
Brookdale Family Care Ctr Inc	Clinic										
St Christophers Inn Inc	Clinic	<	<	<	<	<	<	<	<		
Greenwich House Inc Ai	Clinic	<	<	<	<	<	<	<	<		
Community Med & Dental Care I	Clinic	<	<	<	<	<	<	<	<		
Rogosin Kidney Center	Clinic	<	<	<	<	<	<	<	<		
Bedford Med Fam Health Ctr	Clinic	<	<	<	<	<	<	<	<		<
Interfaith Medical Center	Clinic	<	<	<	<	<	<	<	<		<
Bed Stuy Family HIth Ctr	Clinic	<	<	<	<	<	<	<	<		<
Brownsville Multi-Srv Fam H C	Clinic	<	<	<	<	<	<	<	<		<
Brooklyn Plaza Medical Ctr	Clinic	<	<	<	<	<	<	<	<		<
Calvary Hospital Inc	Clinic	<	<	<	<	<	<	<	<		
Choices Womens Med Ctr	Clinic	<	<	<	<	<	<	<	<		



Page 458 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

			<	<		<	<	<	<	Case Management / Health Home	Omrdd/Leake & Watts Msc-Hv
			<	<		<	<	<	<	Case Management / Health Home	Omrdd/Hasc Center Inc
			<	<		<	<	<	<	Case Management / Health Home	New Horizon Counseling Ctr Mh
<		<	<	<	<	<	<	<	<	Case Management / Health Home	Vnsny Community Health Services
										Clinic	Sla Associates Llc
										Clinic	Community Health Initiatives Inc
		<	<	<	<	<	<	<	<	Clinic	Parcare Community Health Network
		<	<	<	<	<	<	<	<	Clinic	Qsac Inc
		<	<	<	<	<	<	<	<	Clinic	City-Pro Group Inc
		<	<	<	<	<	ζ.	<	<	Clinic	Ahava Medical And Rehab Center Llc
<		<	<	<	<	<	<	<	<	Clinic	Brownsville Multi-Srv Fam Bristol
<		<	<	<	<	<	<	<	<	Clinic	Brownsville Multi-Srv Snediker
<		<	<	<	<	<	<	<	<	Clinic	Brownsville Multi-Srv Fam Hc Sib
		<	<	<	<	<	<	<	<	Clinic	Betances Health Center
		<	<	<	<	<	<	<	<	Clinic	Lenox Hill Hospital
										Clinic	Brookdale Hsp Med Ctr
<		<	<	<	<	<	<	<	<	Clinic	Maimonides Medical Center
<		<	<	<	<	<	<	<	<	Clinic	Kingsbrook Jewish Med Center
<		<	<	<	<	<	<	<	<	Clinic	Ny Community Hosp Of Brooklyn
		<	<	<	<	<	<	<	<	Clinic	New York Methodist Hosp
		<	<	<	<	<	<	<	<	Clinic	Long Island Jewish Med Ctr
		<	<	<	<	<	<	<	<	Clinic	University Settlement
		<	<	<	<	<	<	<	<	Clinic	Staten Island Univ Hosp
		<	<	<	<	<	<	<	<	Clinic	University Optometric Ctr
		<	<	<	<	<	<	<	<	Clinic	Margaret Sanger Ctr
		<	<	<	<	<	<	<	<	Clinic	United Cerebral Palsy Of Nyc
		<	<	<	<	<	<	<	<	Clinic	Samaritan Village Inc
		<	<	<	<	<	<	<	<	Clinic	Medical Hith Research Asc Nyc
		<	<	<	<	<	<	<	<	Clinic	Henry St Settlement Hith Corp
		<	<	<	<	<	<	<	<	Clinic	Door,The-Ctr Of Alternatives
		<	<	<	<	<	<	<	<	Clinic	St Josephs Hosp
4.c.ii	4.a.iii	3.g.i	3.d.ii	3.b.i	3.a.i	2.b.iv	i 2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 459 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)




Page 460 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

									Case Management / Health Home	Hand In Hand Family Services
		<	<		<	<		<	Case Management / Health Home	Coordinated Behavioral Care Inc
		<	<		<	<	<	<	Case Management / Health Home	Salvation Army Ai
		<	<		<	<		<	Case Management / Health Home	National Association On Drug Abuse
									Case Management / Health Home	Edwin Gould Services Day/Ch
									Case Management / Health Home	Heartshare Human Svcs Caruana
									Case Management / Health Home	Sco Family Of Services
		<	<		<	<	<	<	Case Management / Health Home	Sco Family Of Services Cmcm/Tcm
		<	<		<	<	<	ζ.	Case Management / Health Home	City-Pro Group Inc
		<	<		<	<	<	ζ.	Case Management / Health Home	Richmond Home Need Services Cmcm
									Case Management / Health Home	Hasc Center Fsr 1
		<	<		<	<		<	Case Management / Health Home	Omrdd/Hand In Hand Fam Svc Bk
		<	<		<	<		<	Case Management / Health Home	St Christopher Ottilie Mh
		<	<		<	<	<	<	Case Management / Health Home	Institute For Community Living
									Case Management / Health Home	Jewish Board Fam And Child Svcs Day
									Case Management / Health Home	Pesach Tikvah Day
		<	<		<	<	<	ζ.	Case Management / Health Home	Maimonides Medical Center
		<	<		<	<	<	<	Case Management / Health Home	Long Island Jewish Med Ctr
		<	<		<	<	<	<	Case Management / Health Home	University Settlement
		<	<		<	<		<	Case Management / Health Home	Staten Island Univ Hosp
		<	<		<	<	<	<	Case Management / Health Home	Medical Hith Research Asc Nyc
									Case Management / Health Home	Womens League Comm Res 2 Icf
									Case Management / Health Home	Ohel Childrens Home 12th Ave Icf
		<	<		<	<	<	<	Case Management / Health Home	Outreach Development Corp
		<	<		<	<	<	<	Case Management / Health Home	Cath Char Nghbhd Svcs Inc Mh
									Case Management / Health Home	Advocates Svc Bl Multihan Riv
		<	<		<	<	<	<	Case Management / Health Home	Bridging Access To Care Inc
		<	<		<	<	<	<	Case Management / Health Home	Jewish Child Care Assoc Mh
		<	<		<	<		<	Case Management / Health Home	Brownsville Fam Hlth Ctr Ai
<		<	<	<	<	<	<	<	Case Management / Health Home	Housing Works Inc Ai
		<	<		<	<		<	Case Management / Health Home	Gay Mens Hlth Crisis Aids Ai
4.c.ii	y.i 4.a.iii	3.d.ii 3.g.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
								jects	Participating in Projects	



Page 461 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

			<	<			<	<	Mental Health	Miller Ricardo Anthony
									Mental Health	Ulinski Susan
									Mental Health	Sasaran Luminita
			<	<			<	<	Mental Health	Spitaletta Mary
			<	<		<		<	Mental Health	Taub Abraham Do
									Mental Health	Biegen Tivone
			<	<		<		<	Mental Health	Glass Jessica
			<	<				<	Mental Health	Stack Kathleen
			<	<		<		<	Mental Health	Nifenecker Susan
			<	<				<	Mental Health	Gold Sari H
			<	<		<		<	Mental Health	Carroll Paul Macgregor Phd
			<	<				<	Mental Health	Rios Maria
			<	<		<		<	Mental Health	Hertz Jonathan Adam
			<	<		<		<	Mental Health	Luce Douglas
			<	<				<	Mental Health	Vnsny Community Health Services
			<	<				<	Mental Health	Torres Felix
			<	<			<	<	Mental Health	Carmody Joseph
			<	<		<	_	<	Mental Health	Codrington Jamila
			<	<				<	Mental Health	Da Silva-Siegel Denize
			<	<			· ·	<	Mental Health	Alvarado George
			<	<			< <	<	Mental Health	Kim Eunae Christina
									Mental Health	Laughton Karen
			<	<			'	<	Mental Health	Help/Project Samaritan Svcs Corp
			~	<		<		ζ.	Mental Health	Hindi Amjad
			~	<		<		<	Mental Health	Idowu Kehinde Olabisi
									Mental Health	Barros Romina
			<	<		<		<	Mental Health	Lebovits Rivkah
									Mental Health	Adela Gerolemou
		<	~		<	\ <	'	<	Case Management / Health Home	Omrdd/Leake And Watts Nyc Msc
		<	<		<	< <		<	Case Management / Health Home	Qsac Inc
		<	<			<		<	Case Management / Health Home	Southwest Brooklyn Health Home Llc
iii 4.c.ii	3.g.i 4.a.iii	3.d.ii	i.d.	3.a.i	iii 2.b.iv	a.iii 2.b.iii	.i 2.a.iii	2.a.i	Provider Category	Provider Name
								ojects	Participating in Projects	




Page 462 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating in Projects	cts										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Mcbrinn Redmond J	Mental Health	<	<			<	<					
Sullivan Eve	Mental Health											
New Alternatives F Children	Mental Health	ζ.	ζ.			<	ζ.					
Henry St Settlement House Omh	Mental Health	<	<			<	<					
Remson Karen M Np	Mental Health	<	<			<	<					
Schattner Thomas John Phd	Mental Health	<	<			<	<					
Dhallu Gurjeet	Mental Health	<	ζ.			<	ζ.					
Okunlola Titus Babawale	Mental Health											
Paya Shagupta Md	Mental Health	<	<			<	<					
Rehmatullah Sanila Md	Mental Health											
Kleiman Michele	Mental Health	<	<			<	<					
Korol Vadim Y Np	Mental Health											
Makarova Dina Lcsw	Mental Health	<	<			<	<					
New York Foundling Hospital, The	Mental Health	<	<			<	<					
Ogula Veronica	Mental Health	<	<			<	<					
Cyvas Edmund	Mental Health	<	<			<	<					
Kourt Sharon	Mental Health											
Winter Howard	Mental Health	ζ.	<			<	<					
Nadby Betty	Mental Health	ζ.	<			<	<					
Goodwill Industries Act Rc	Mental Health	ζ.	<			<	ζ.					
Center For Alt Sentencing Rc	Mental Health	ζ.	ζ.			<	ζ.					
Postgraduate Ctr Mental Hith	Mental Health	<	<			<	<					
Azduni Anush	Mental Health	ζ.	<			<	<					
Matasci Michael	Mental Health	<	<			<	<					
Gold Allison	Mental Health	<	<			<	<					
Merli Margo Bridget Lcsw	Mental Health	ζ.	ζ.			<	ζ.					
Fortune Society Inc, The	Mental Health	ζ.	ζ.			<	ζ.					
New Horizon Counseling Ctr Mh	Mental Health											
Defalco Michael M Phd	Mental Health	ζ.	<			<	<					
Brookdale Hospital Risp Cnsta	Mental Health											
Center For Urban Comm Svces	Mental Health	<	<			<	<					



Page 463 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Provider Name Provider Name Provider Casegoyy Zali Zali		Participating in Projects	jects								
S Mendal Health C C C y X Mendal Health C<	Provider Name	Provider Category	2.a.i	2.a.iii	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
S Mental Health Image: Control Health </td <td>Creedmoor Pc</td> <td>Mental Health</td> <td><</td> <td><</td> <td><</td> <td><</td> <td></td> <td></td> <td></td> <td></td> <td></td>	Creedmoor Pc	Mental Health	<	<	<	<					
NAME Montal Health CONTRIBUTION NAME Mental Health CONTRIBUTION CONTRIBUTION Jean Mental Health CONTRIBUTION CONTRIBUTION Denise Mental Health CONTRIBUTION CONTRIBUTION Non Edward Mcd Mental Health CONTRIBUTION CONTRIBUTION Non Edward Health CONTRIBUTION CONTRIBUTION	South Beach Pc	Mental Health	<	<	<	<					
y/X Mental Health X X X Jean Mental Health X X X X Denise Mental Health X X X X X Denise Mental Health X </td <td>Isakov Oleg Md</td> <td>Mental Health</td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td>	Isakov Oleg Md	Mental Health									
yAnn Phrid Merital Health XX XX XX Jalan Merital Health XX	Goldberg Jeffrey X	Mental Health	<	<	<	<					
Lean Mental Health Image: Company of the Company of th	Lebowitz Wendy Ann Phd	Mental Health	<	<	<	<					
Denise Mental Health X X X R Mental Health X <td< td=""><td>Reingold Helen Jean</td><td>Mental Health</td><td><</td><td><</td><td><</td><td><</td><td></td><td></td><td></td><td></td><td></td></td<>	Reingold Helen Jean	Mental Health	<	<	<	<					
R Mental Health Image: Companizations Mental Health Image: Companizations	Lundy Christine Denise	Mental Health	<	<	<	<					
R Mental Health Image: Companion of the Companion o	Norman Janet	Mental Health	<	<	<	<					
Organizations Mental Health IX I	Mayer Thomas R	Mental Health	<	<	<	<					
son Edward Md Mental Health XX XX Ia Csw Mental Health XX XX Ia Csw Mental Health XX XX Mental Health XX XX XX Phd Mental Health XX XX XX Ser Csw Mental Health XX XX XX Mental Health XX XX XX XX Nental Health XX XX XX XX Mental Health XX XX XX XX <t< td=""><td>Federation Of Organizations</td><td>Mental Health</td><td><</td><td><</td><td><</td><td><</td><td></td><td></td><td></td><td></td><td></td></t<>	Federation Of Organizations	Mental Health	<	<	<	<					
Bia CSsw Mental Health C C C ann G G Md Mental Health C C C PPd Mental Health C C C Dent Phd Menta	Hershberger Jason Edward Md	Mental Health									
is Csw Mental Health IX IX IX an G G Md Mental Health IX	Landau Ira	Mental Health	ζ.	<	<	<					
and G Md Mental Health CC CC Phd Mental Health CC CC Phd Mental Health CC CC Dbert Phd Mental Health CC CC Dbert Phd Mental Health CC CC Dbert Phd Mental Health CC CC Mental Health CC CC CC aci Deborah Mental Health CC CC CC Mental Health CC CC CC CC Mental Health CC CC CC CC Mental Health CC CC CC CC CC Mental Health CC	Guimaraes Tania Csw	Mental Health	<	<	<	<					
Phd Mental Health X X X bbert Phd Mental Health X	Mihailescu Vivian G G Md	Mental Health									
Phd Mental Health Image: Control of the phd Mental Health Image: Control of the phd Image	Glick Arthur A	Mental Health	<	<	<	<					
Sbert Phd Mental Health IX IX IX e R CSw Mental Health IX	Ardito Diane A Phd	Mental Health	<	<	<	<					
e R Csw Mental Health C	Gries James Robert Phd	Mental Health	<	<	<	<					
nan Md Pc Mental Health C C C Mental Health Mental Health C C C Mental Health Mental Health C C C Mental Health C C C C </td <td>Bragin Katherine R Csw</td> <td>Mental Health</td> <td><</td> <td><</td> <td><</td> <td><</td> <td></td> <td></td> <td></td> <td></td> <td></td>	Bragin Katherine R Csw	Mental Health	<	<	<	<					
Mental Health Image: Company of the path of the pa	S Madhusoodanan Md Pc	Mental Health	ζ.	<	<	<					
Mental Health Mental H	Walfish Jeanne	Mental Health	ζ.	<	<	<					
se Mental Health C C liis S Mental Health C C ranmayi Mental Health C C dward Paul Phd Mental Health C C a Mental Health C C Moniaci Deborah Mental Health C C a Md Mental Health C C Mental Health C C <td>Neifeld Amy</td> <td>Mental Health</td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td>	Neifeld Amy	Mental Health									
lis S Mental Health C C ranmayi Mental Health C C Mental Health C C C dward Paul Phd Mental Health C C C a Mental Health C C C Moniaci Deborah Mental Health C C C a Md Mental Health C C C Bene S Mental Health C C C	Kelly Renee	Mental Health	ζ.	<	<	<					
rannmayi Mental Health Image: Company of the alth of the	Hyatt Phyllis S	Mental Health	ζ.	<	<	<					
dward Paul Phd Mental Health V V ia Mental Health V V Moniaci Deborah Mental Health V V Mental Health V V V a Md Mental Health V V V iene S Mental Health V V V	Achalla Kiranmayi	Mental Health	ζ.	<	<	<					
Paul Phd Mental Health V V ci Deborah Mental Health V V V Mental Health V V V V Mental Health V<	Mercyfirst	Mental Health	<	<	<	<					
ci Deborah Mental Health V V Mental Health V V V Mental Health V V V Mental Health V V V	Cardillo Edward Paul Phd	Mental Health	ζ.	<	<	<					
ci Deborah Mental Health Image: Company of the company	Umali Sofia	Mental Health	<	<	<	<					
Mental Health Mental Health Mental Health	De Santis-Moniaci Deborah	Mental Health									
Mental Health Mental Health V V V V V V V V V V V V V	Liu Feng	Mental Health	ζ.	<	<	<					
Mental Health	Yel Zinaida Md	Mental Health	<	<	<	<					
	Small Marlene S	Mental Health	<	<	<	<					



Page 464 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

									Mental Health	Brooklyn Aids Task Force Inc
				<	<		<	<	Mental Health	Qureshi Fahim
				<	<		<	<	Mental Health	Siewers Kevin Np
									Mental Health	Kowacz Tomasz Wojciech Md
				<	<		<	<	Mental Health	Holt Kimberly J Phd
				<	<		<	<	Mental Health	Mohammed Romeeda
				<	<		<	<	Mental Health	Panzarino Peter J Md
				<	<		<	<	Mental Health	Kessler Carol
				<	<		<	<	Mental Health	Hirsch Suzanne Leslie Phd
				<	<		<	<	Mental Health	Saha Pamela S Md
				<	<		<	<	Mental Health	Interfaith Medical Center
									Mental Health	Santos Manuel
				<	<		<	<	Mental Health	Schwarz Melanie
				<	<		<	<	Mental Health	Rhone Lorna Marie Phd
				<	<		<	<	Mental Health	Nawrocka-Partyka Marta Md
				<	<		<	<	Mental Health	Berkowitz Howard Lawrence Md
				<	<		<	<	Mental Health	Malloy Kathleen M Md
				<	<		<	<	Mental Health	Scharoun Gina Magali Phd
				<	<		<	<	Mental Health	Chang Luke
									Mental Health	Israel Jacqueline
				<	<		<	<	Mental Health	Kaplan Michelle
				<	<		<	<	Mental Health	Kwong Victor Md
				<	<		<	<	Mental Health	Taub Nama
									Mental Health	Trainer Denise
									Mental Health	Winarick Kenneth
				<	<		<	<	Mental Health	Witek Malgorzata Wieslawa
				<	<		<	<	Mental Health	Byrne Thomas
				<	<		<	<	Mental Health	Daly Thomas
									Mental Health	Sica Carol
				<	<		<	<	Mental Health	Thomas Cheryl A Phd
				<	<		<	<	Mental Health	Samad Majid Md
).iii	4.a.iii 4.c.ii	3.g.i 4.	3.d.ii 3	3.b.i	3.a.i	2.b.iii 2.b.iv	2.a.iii	2.a.i	Provider Category	Provider Name
								ts	Participating in Projects	




Page 465 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Dronidor Namo	Participating in Projects	ets	ა #	_	3 3 3 -	٠ ٥ ٢		ے ع	 > #	<u>`</u>	
Medetsky Herbert A Phd	Mental Health	\	<	2.0.11	V.0.14		0.0.1	<u>ن</u>	1:0	4.6.1	
Nikiforov Konstantin Md	Mental Health	<	<		<	<					
Shah Pinakini	Mental Health	<	<		<						
Dooley Francis Patrick	Mental Health	<	<		<						
Interfaith Medical Center	Mental Health										
Khan Khalid M Md	Mental Health	~	~		<	<					
Mamun Ali Asa Md	Mental Health										
Basso Alan Matthews Phd	Mental Health	~	~		<	<					
Postgraduate Ctr For Mh Mh	Mental Health										
Psch Inc Mh	Mental Health										
The Bridge Inc Mh	Mental Health	<	<		<	<					
St Christopher-Ottilie Mh	Mental Health	<	<		<	<					
Mcafee Scot Gerard Md	Mental Health	<	<		<	<					
Xu Z Chan Psychiatrist Llc	Mental Health	<	<		<						
Jewish Child Care Assoc	Mental Health	<	<		<	<					
Trakhtman Alexander Md	Mental Health	<	<		<						
Herman Paul Phd	Mental Health	<	<		<	<					
Federation Of Organization Mh	Mental Health										
Ohel Childrens Home/Fam Svc	Mental Health	<	<		<	<					
Abraham Marthe Md	Mental Health	<	<		<						
Mccullough Gene P	Mental Health	<	<		<	<					
Tabor Ellen Beth Md	Mental Health	<	<		<						
Bigio Becky	Mental Health	<	<		<	<					
Robbins Rosemary A Phd	Mental Health	<	<		<						
Medical Stress Relief Pc	Mental Health	<	<		<	<					
Poblaguyev Tatyana P Md	Mental Health										
Feygin Marina Julia Md	Mental Health	<	<		<	<					
Tiu Aurora Tompar Md	Mental Health	<	<		<	<					
Gold Jeffrey Stuart Md	Mental Health										
Snyder Andrea Madeline Md	Mental Health	<	<		<	<					
Feygis Yuliya Md	Mental Health	<	<		<	<					




Page 466 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Provider Name Provider Conspoy 2a 2a 2a 2a 2a 2a 2a 2		Participating in Projects	cts									
Ly Mental Health Cy Cy ad Md Mental Health Cy Cy Cy ad Md Mental Health Cy Cy Cy Cy ad Marcial Health Cy	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
LJ Mental Health L	Volin Shirley	Mental Health										
A Modical Health CC CC A Modical Health CC CC B Jobanewaju Md Mental Health CC CC D Jobanewaju Md Mental Health CC CC D Jobanewaju Md Mental Health CC CC D Jobanewaju Md Mental Health CC CC Mental Health CC CC CC L LMd Mental Health CC CC CC M Mental Health CC CC CC CC M Mental Health CC CC CC CC M Mental Health CC CC CC CC Manual Health CC CC CC CC M Mental Health CC CC CC	Sullivan Patrick J	Mental Health										
a Mod Montal Health C C bl Oblanewsjul Md Mental Health C C bl Mental Health C C C bl Lasiram Mental Health C C C bl Collection Mental Health C C C lison Mental Health C <td< td=""><td>Essa Janice</td><td>Mental Health</td><td><</td><td><</td><td></td><td></td><td><</td><td>〈</td><td></td><td></td><td></td><td></td></td<>	Essa Janice	Mental Health	<	<			<	〈				
O Dannewaju Md Mental Health X X X X Bullsdiram Mental Health X	Markhasina Inna Md	Mental Health	<	<			<	\				
bill Mental Health IX IX IX C Midsiriam Mental Health IX	Akerele Evaristo Olanrewaju Md	Mental Health	<	~			<	<				
DC Mod Mental Health C	Michaels Rachel	Mental Health	<	~			<	<				
SO Mod Mental Health IX	Janardhanan Thulasiram	Mental Health	<	~			<	<				
Wish Med Cir Mental Health C C C Lison Mental Health C	Cordoba Basilio C Md	Mental Health	<	~			<	<				
Uison Mental Health IX IX IX annma SMd Mental Health IX IX IX Mental Health IX	Kingsbrook Jewish Med Ctr	Mental Health										
amma S Md Mental Health Image: Company of the company	Levinson Kim Alison	Mental Health	<	~			<	<				
LLMd Mental Health IC	Nidhiry Theresiamma S Md	Mental Health										
IMM Mental Health IX X	Francois Pierre L Md	Mental Health	<	~			<	<				
ILL Mental Health IX	Husain Jaweed Md	Mental Health	~	~			<	<				
M Phd Mental Health IX	Torossian Carol L	Mental Health	~	<			<	~				
irt Michelle Fran Mental Health IIII IIIII IIIII IIIII IIIII IIIII IIIII IIIII IIIII IIIIII IIIII IIIIII IIIIII IIIIII IIIIII IIIIII IIIIII IIIIII IIIIII IIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIIIII IIIIIIIIIII IIIIIIIIIIIIII IIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIII	Small Jonathan M Phd	Mental Health	~	~			<	~				
Gay Hammerman Md Mental Health X	Preiss Lowenwirt Michelle Fran	Mental Health										
ne Nanette Mental Health X	Atkin Christina Gay Hammerman Md	Mental Health	~	~			<	~				
Wd Mental Health Image: Company of the	Gaschke Yvonne Nanette	Mental Health	~	<			<	~				
Mental Health C C Md Mental Health C C C Md Mental Health C C C C Manual Mad Mental Health C	Colah Jessy J Md	Mental Health	~	<			<	~				
Mental Health Image: Control of the contr	Storch Richard	Mental Health	~	<			<	~				
Mental Health Mental Health Section 1 Mental Health Section 2 Section 2 Mental Health Section 2 <td>Dogot Marianna E Md</td> <td>Mental Health</td> <td>~</td> <td><</td> <td></td> <td></td> <td><</td> <td>~</td> <td></td> <td></td> <td></td> <td></td>	Dogot Marianna E Md	Mental Health	~	<			<	~				
Mental Health Mental Health Image: Control of the property of the pro	Baturone Juan Md	Mental Health										
Mental Health Mental H	Rigunay Rosemarie R Md	Mental Health										
Mental Health IV IV	Preschel Yohanan Md	Mental Health										
Mental Health	Wolberg James P Md	Mental Health	<	<			<	<				
Mental Health Mental Health Mental Health Mental Health Mental Health Mental Health	Stephens Hyram	Mental Health	<	<			<	<				
Mental Health Mental Health Mental Health Mental Health Mental Health	Mcintosh James	Mental Health	<	<			<	<				
K Md Mental Health Wental Health V Wental Health V V V	Vazquez Claudio Manuel Md	Mental Health	~	<			<	~				
KMd Mental Health Wental Health V V V	Plantin Moise	Mental Health	<	<			<	<				
Mental Health	Tandon Usha K Md	Mental Health	<	<			<	<				
	Kernisan Junie	Mental Health	<	<			<	<				



Page 467 of 639 **Run Date**: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

											-
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Duperval Mireills Md	Mental Health	<	<			<	<				
Khusid Maria Md	Mental Health	<	ζ.			ζ.	<				
Dalao-Gagan Relinda Md	Mental Health	ζ.	〈			ζ.	<				
Beaudouin Max Md	Mental Health										
Teusink John Paul Md	Mental Health	<	<			〈	<				
Hashemi Seyed	Mental Health	<	<			<	<				
Chen Jimmy Md	Mental Health	<	<			ζ.	<				
Burke Eugene A Md	Mental Health										
Miller Robert	Mental Health	<	<			<	<				
Bergman Scott Zachary Phd	Mental Health	<	~			<	<				
Merling Andrew Neil Phd	Mental Health	<	~			<	<				
Rameshwar Karamchand Md	Mental Health	<	~			<	<				
Corley Paul Anthony	Mental Health	<	~			<	<				
Termine Anthony William Md	Mental Health	<	~			<	<				
Arty Pierre Richard Md	Mental Health	<	~			<	<				
Project Hospitality Inc Ai	Mental Health										
Sheth Snehal R Md	Mental Health	<	~			<	<				
Elie Jean G Md	Mental Health										
Bonete Salvacion R	Mental Health	<	~			<	<				
Viard Marie Md	Mental Health	<	~			<	<				
Ruoti Rocco Richard Md	Mental Health										
Yap Rhodora Chua Md	Mental Health	<	~			<	<				
Tam Raymond	Mental Health	<	~			<	<				
Mehta Kalpana Suresh Md	Mental Health										
Belzie Louis R	Mental Health										
Brookdale Family Care Ctr Inc	Mental Health										
Pierre-Paul Raymond Md	Mental Health										
Vizarra-Villongco Rica R Md	Mental Health	<	~			<	<				
Billotti Thomas J	Mental Health	<	<			<	<				
Azam Shabana Yasmeen Md	Mental Health										
Mendola Antony J Md	Mental Health	<	<			<	<				



Page 468 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating in Projects	cts										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Elangovan Natarajan Md	Mental Health	<	~			<	<					
Bauduy Marie Francoise	Mental Health	<	<			ζ.	<					
Lubin Frantz Hernould Md	Mental Health											
Habert Martha Janet	Mental Health											
St Christophers Inn Inc	Mental Health											
Lescouflair Elisabeth M H Md	Mental Health	<	~			<	<					
Talavera Nancy Josefina Md	Mental Health	<	~			<	<					
Thomas-Guillaume Anne J Md	Mental Health	<	~			<	<					
Singh Dindial Md	Mental Health											
Birnbaum Israel	Mental Health	~	~			<	<					
Jean-Bart Robert Y Md	Mental Health	~	~			<	<					
Canary Catherine Ann Md	Mental Health											
Ambrose Mark D Md	Mental Health	<	~			<	<					
Hotchandani Meenu Md	Mental Health	~	<			<	<					
Project Renewal Inc Scm	Mental Health											
Steinway Child & Fam Svcs Inc	Mental Health	<	<			<	<					
Fruitman Edward	Mental Health	<	<			<	<					
Voigt Joseph Nicholas Md	Mental Health	<	<			<	<					
Astor Home For Children Fbt	Mental Health	<	<			<	<					
Ginsburg Paulette C Md	Mental Health	<	<			<	<					
Institute For Comm Living Inc	Mental Health	<	<			<	<					
Conforti Frank John Phd	Mental Health	<	<			<	<					
Purvis Gail Marie Lcsw	Mental Health	<	<			<	<					
Saha Amal Krishna Md	Mental Health	~	<			<	<					
Newman Steven Edward Md	Mental Health	<	<			<	<					
Ahn Seok Cheol Md	Mental Health	<	<			<	<					
Comunilife Mental Health CI	Mental Health	<	<			<	<					
Brooklyn Bureau Of Comm Srv	Mental Health	<	<			<	<					
Shpitalnik Vilor Md	Mental Health	<	<			<	<					
Cirrincione-Hanson Debra A Psy.D	Mental Health	<	<			ζ.	<					
Lippman Marie Abarientos Md	Mental Health	<	<			<	<					



Page 469 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii 2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Bragin Valentin I Md	Mental Health	~	~		<	<					
Professional Svc Ctr Handicap	Mental Health	ζ.	<		ζ.	<					
Greenwich House Inc Ai	Mental Health	ζ.	<		<	<					
Haque Fazlul Md	Mental Health	ζ.	<		ζ.	<					
Puerto Rican Family Inst Mh	Mental Health										
Eaton Margaret M Phd	Mental Health	~	~		<	<					
Community Counsel Mediation	Mental Health	<	~		<	<					
Jewish Bd Of Fam Child Svc	Mental Health	<	~		<	<					
Darwin Buschman Md Pc	Mental Health	<	~		<	<					
Najara Julia E Md	Mental Health	<	~		<	<					
Pomerantz Janet Roberta Md	Mental Health	~	<		<	<					
Ewa Joseph Francis Md	Mental Health	<	~		<	<					
Nicolaidis Maria George Phd	Mental Health	<	<		<	<					
Cotterell Kevin Paul Md	Mental Health	<	<		<	<					
Jacques Jean-Robert Md	Mental Health	<	<		<	<					
Catholic Charities Neighbhd Svcs	Mental Health										
Pierro Robert A Phd	Mental Health	ζ.	<		<	<					
Weston United Comm Renewal	Mental Health	<	<		<	<					
Institute For Comm Living	Mental Health	<	<		<	<					
Brooklyn Comm Hous And Svc In	Mental Health	<	<		<	<					
Services For The Underserved	Mental Health	<	<		<	<					
Professional Svc Ctr Handicap	Mental Health	ζ.	<		<	<					
Ohel Child Home&Family Srv	Mental Health	<	<		<	<					
Federation Nys Mentally Disab	Mental Health	<	<		<	<					
Catholic Charities Neighborhood Svc	Mental Health	<	<		<	<					
Assoc Rehab Cm & Housing Inc	Mental Health	ζ.	<		<	<					
Concern For Mental Health Inc	Mental Health	<	<		<	<					
Jewish Board Of Fmly&Child Sv	Mental Health	<	<		<	<					
Fountain House, Inc.	Mental Health	<	<		<	<					
Community Access,Inc.	Mental Health	<	<		<	<					
Bondoc Eduardo Canlas Md	Mental Health	<	<		<	<					



Page 470 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating in Projects	cts										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Borakove Larry Steven	Mental Health	ζ.	〈			<	ζ.					
Project Hospitality Inc	Mental Health											
TRICenter Inc	Mental Health											
Gheorghiu Olimpia Tintea Md	Mental Health	<	ζ.			<	<					
Smith Harris Lynda Md	Mental Health	<	<			<	<					
Lota Conrado Santos Jr Md	Mental Health											
Bridging Access To Care Inc	Mental Health	ζ	〈			<	ζ.					
Greenstein Yakov Md	Mental Health											
Gottlieb Susan E Md	Mental Health	<	<			<	<					
Levner Charles	Mental Health	<	<			<	<					
Plantin Patrick Md	Mental Health											
Butin Mitchell P Md	Mental Health	<	<			<	<					
Maimonides Medical Center	Mental Health											
Rtf Mercyfirst	Mental Health	<	<			<	<					
Chu Chi Ping Margaret Md	Mental Health	<	<			<	<					
Pesach Tikvah-Hope Dev Inc	Mental Health	<	<			<	<					
Wagner Wetzel Nancy Phd	Mental Health	<	<			<	<					
Krugley Richard A Md	Mental Health	<	<			<	<					
Shliselberg Nissan Md	Mental Health											
Valbrun Leon Patrick Md	Mental Health	<	<			<	<					
Rajput Ashok Kumar Md	Mental Health	<	<			<	<					
Appolon Carmin Md	Mental Health	<	<			<	<					
Timothee Louis Roland Md	Mental Health											
Speicher Julia E Md	Mental Health	<	<			<	<					
Pardeshi Ramsing B Md	Mental Health	<	<			<	<					
Viviano Ann T Phd	Mental Health	<	<			<	<					
National Neighbrhd Cnslg Ctr	Mental Health	<	<			<	<					
Linder Alice Anne Md	Mental Health	<	<			<	<					
Heath Desmond Md Pc	Mental Health	<	<			<	<					
Jewish Asso For Svcs For The Aged	Mental Health	<	<			<	<					
Masse Maurice Md	Mental Health	<	<			<	<					



Page 471 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv 3	3.a.i 3	3.b.i 3.	3.d.ii 3	3.g.i 4	4.a.iii ′	4.c.ii
Bangaru Rajyasri Md	Mental Health										
Rtf Childrens Village	Mental Health	ζ.	<			\	<				
Jewish Board Family Child B	Mental Health	ζ.	<								
Kingsboro Pc	Mental Health	<	~			<	<				
Interfaith Medical Center	Mental Health	<	~			<	<				
Graham Windham Srvcs/Fam&Chld	Mental Health	<	~				<				
Professional Svc Scannell Icf	Mental Health										
New Horizon Counseling Ctr	Mental Health	<	~			<	<				
Brookdale Hospital Medical Ct	Mental Health										
Chepuru Yadagiri Md	Mental Health	<	~			<	<				
Jacob Demaris A Phd	Mental Health	<	<				<				
Madhusoodanan Subramoniam Md	Mental Health	<	<				<				
Vangronigen Peter Md	Mental Health										
Kymissis Pavlos Md	Mental Health	<	<			<	<				
Sobel Joan	Mental Health	<	<			<	<				
Reddy Y Stanley Prabhakar	Mental Health	<	<				<				
Creedmoor Pc	Mental Health	<	<								
Kingsboro Pc	Mental Health	ζ.	<			<	<				
Tarapore Farokh Earch Md	Mental Health	<	<			<	<				
Marsh David J Md	Mental Health	<	<				<				
Inwood David Md	Mental Health	<	<			< .	<				
Yu Kang Yun Md	Mental Health	<	<				<				
Kupietz Samuel S Phd	Mental Health	<	<			<	<				
Koblentz Daniel E Md	Mental Health	<	<			<	<				
Florio William A Jr Md	Mental Health	<	<			<	<				
Jewish Child Care Assoc Of Ny	Mental Health	ζ.	<				<				
St Josephs Hosp	Mental Health	<	<			<	<				
Federation Emplmt/Guid Svc	Mental Health										
Service Prog Older People	Mental Health	<	<			<	<				
Interborough Dev/Consult Ctrs	Mental Health	ζ.	<			<	<				
Samaritan Village Inc	Mental Health										




Page 472 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating in Projects	cts] } 		-	_		, -	:	:	
Provider Name	Mental Health Mental Health	Z.a.I	2.a.III	2.6.111	2.b.IV			3.d.II	3.g.I	4.a.III	4.C.II	
Steinway Child/Family Svcs,In	Mental Health	<	<			<	<					
Guidance Ctr Of Brooklyn, The	Mental Health	<	<				<					
New York Psychot And Couns Ct	Mental Health	<	<				〈					
Puerto Rican Family Institute	Mental Health	<	<				<					
Arista Ctr For Psychotherapy	Mental Health											
Brooklyn Ctr Psychotherapy	Mental Health	<	<			<	<					
Catholic Charities Neighbhd Svcs	Mental Health	<	<				<					
Child Center Of Ny, The	Mental Health	<	<				<					
Lifeline Ctr For Child Dev Dt	Mental Health	<	<			<	<					
Bleuler Psychotherapy Ctr	Mental Health	<	<				<					
Post Grad Cntr For Mental Hit	Mental Health	<	<			<	<					
Staten Island Univ Hosp	Mental Health	<	<			<	<					
Karen Horney Clinic, Inc	Mental Health											
Long Island Consultation Ctr	Mental Health	<	<			<	<					
Northside Center For Child De	Mental Health	<	<			<	<					
University Settlement	Mental Health	ζ.	<			<	<					
Long Island Jewish Med Ctr	Mental Health	ζ.	<				<					
New York Methodist Hosp	Mental Health	ζ.	<			〈	<					
Kingsbrook Jewish Med Center	Mental Health	<	<				<					
Maimonides Medical Center	Mental Health	<	<			〈	<					
Brookdale Hsp Med Ctr	Mental Health											
Lenox Hill Hospital	Mental Health	<	<			<	<					
Reddy Gaddam Md	Mental Health											
Urcuyo Leonel Md	Mental Health	<	<			<	<					
Tan Eng Kock C Md	Mental Health	<	<				<					
Yamins David Matthew Md	Mental Health	<	<			〈	<					
Sedaghatpour Nasser Md	Mental Health	<	<				<					
Paul Henry A Md	Mental Health											
Safier Stanley Md	Mental Health											
Carlson Stephen Michael Md	Mental Health											



Page 473 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating in Projects	cts										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Nagornaia Tatyana Md	Mental Health	<	<			<	<					
Hunter Tarsha	Mental Health											
lorio Joanne	Mental Health	~	<			<	~					
Ford Edwina	Mental Health	~	<			<	~					
Bailey Joseph	Mental Health	<	ζ.			<	<					
Zug Christina	Mental Health	~	<			<	~					
Fohn Gila	Mental Health	~	<			<	~					
Foley Robin	Mental Health	~	<			<	>					
Oommen Shobin Md	Mental Health	~	<			<	~					
Sterling Felix	Mental Health	~	<			<	~					
Wallace Pamela	Mental Health	<	<			<	<					
Frazier Maxine	Mental Health	<	<			<	<					
Pierre Louis Marie Rosette	Mental Health											
Cerezo Haydee	Mental Health											
Pallotta Nicoletta	Mental Health	<	<			<	<					
Nemeroff Karen Laura	Mental Health	<	<			<	<					
Bello Bolanle	Mental Health	<	<			<	<					
Savatta Salvator	Mental Health											
Edith A Frank	Mental Health	<	<			<	<					
Hausman Michelle	Mental Health	<	<			<	<					
Rebecca Rayanne Dinowitz	Mental Health	<	<			<	<					
Fifth Avenue Counseling Center Inc	Mental Health	<	<			<	<					
Park Lavinia	Mental Health	<	<			<	<					
Borg Lisa	Mental Health	<	<			<	<					
Bobb Vanessa Toney	Mental Health	<	<			<	<					
Shames Jeff	Mental Health	<	<			<	<					
Mcintosh Michael Donald	Mental Health	<	<			<	<					
Lefkowitz Jacqueline Michele	Mental Health											
Kingsbrook Jewish Medical Center	Mental Health											
Azam Anjum Md	Mental Health	<	<			<	<					
Sanchez-Sachs Isabel	Mental Health	<	<			<	<					




Page 474 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating in Projects	ts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Desormeaux Freddy	Mental Health	<	<			<	<				
Fiskus Rachel	Mental Health	ζ.	<			<	<				
Yilma Marta	Mental Health	<	<			<	<				
Smart Antoinette	Mental Health	ζ.	<			<	<				
Kitchens Galina D	Mental Health	<	〈			<	<				
Wang Jing	Mental Health										
Ohel Childrens Home Fam Svc	Mental Health	<	〈			<	<				
Daniel Kaufman Md	Mental Health										
Kosofsky Zoe Amanda	Mental Health	<	<			<	<				
Parsons Laura Ann	Mental Health	<	<			<	<				
La Rosa Anita	Mental Health	<	<			<	<				
Rabin Zalisa	Mental Health	<	<			<	<				
Popescu Ion Catalin	Mental Health	<	<			<	<				
Libert Dennies	Mental Health	<	<			<	<				
John Lops	Mental Health	<	<			<	<				
Whitaker Gordon	Mental Health										
Vanessa A Valentino	Mental Health	<	<			<	<				
Mccoubrey Stephanie	Mental Health	<	<			<	<				
Bissoondial Carrol	Mental Health	<	<			<	<				
Epel Brian	Mental Health	<	<			<	<				
Levine-Jacoby Judith	Mental Health	<	<			<	<				
Mustafa Shawkat	Mental Health	<	<			<	<				
Otero Jacqueline	Mental Health	<	<			<	<				
Leger Esther	Mental Health	<	<			<	<				
Green Nancy	Mental Health	<	<			<	<				
Malavade Kishor	Mental Health	<	<			<	<				
Kononchuk Vlad	Mental Health	<	<			<	<				
Dubinsky Ewa	Mental Health	<	<			<	<				
Rambert Christine	Mental Health	<	<			<	<				
Davis Abigail	Mental Health	<	<			<	<				
Herbert Farah Rochelle	Mental Health										



Page 475 of 639 **Run Date**: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii 2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Squitieri Joseph G	Mental Health	<	<		<	<					
Wolfe Lisa	Mental Health	<	ζ.		<	<					
Pacifici Amy	Mental Health	<	〈		<	<					
Vardarajan Asha	Mental Health	<	〈		<	<					
Bryan Regina	Mental Health	~	~		<	<					
Ambarian Naira	Mental Health	<	<		<	<					
Mallik Amara	Mental Health										
Argus Community Inc	Mental Health	<	~		<	<					
Cohen Rebecca	Mental Health	<	<		<	<					
Yong Mo Juin	Mental Health										
Wang Da	Mental Health	<	<		<	<					
Washington Debra	Mental Health	<	<		<	<					
Cahill Liza	Mental Health	<	<		<	<					
Vu-Nguyen Mary Suzanne	Mental Health	<	<		<	<					
Solomon Elaine	Mental Health	<	<		<	<					
Bowman Patrick	Mental Health										
Pantaleoni Richard	Mental Health	<	<		<	<					
Sasagawa Kaya	Mental Health	<	<		<	<					
Joseph Miriam	Mental Health	<	<		<	<					
Mohan Natasha	Mental Health	<	<		<	<					
Alessio Danielle	Mental Health	<	<		<	<					
096907903shashkov Lyudmyla	Mental Health	<	<		<	<					
Mccabe Patricia	Mental Health	<	<		<	<					
Goel Nidhi	Mental Health	<	<		<	<					
Gustave Mario	Mental Health	<	<		<	<					
Hulse Ellis	Mental Health	<	<		<	<					
Tse Jeanie	Mental Health	<	<		<	<					
Udyawar Aparna P	Mental Health	<	~		<	<					
Interfaith Psychiatry Services Pc	Mental Health	<	<		<	<					
Danback Kristine F Phd	Mental Health	<	<		<	<					
Knibb Stuart	Mental Health	<	<		<	<					




Page 476 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating in Projects	cts										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Zimmermann Mark	Mental Health	<	<			<	<					
Perron Thomas	Mental Health	<	<			<	<					
Schlafrig Edith Cypora Lcsw	Mental Health	<	<			<	<					
Wyckoff Medical Services P C	Mental Health											
Mccue Jennifer	Mental Health											
Marzal Ana Luz Glemao	Mental Health	<	<			<	<					
Shiloh Psychological Consulting	Mental Health	<	<			<	<					
Marthone Kathleen	Mental Health	<	<			~	~					
Williams Vilma	Mental Health	<	<			<	<					
Phelan Jane	Mental Health	<	<			<	<					
Badiru Olalekan Adekunle	Mental Health	<	<			~	~					
Russell Rosema Ann	Mental Health	<	<			~	~					
Adesso Lyndsay	Mental Health	<	<			<	<					
Mental Health Association Of Nyc In	Mental Health	<	<			<	<					
Shuster Dario Martin	Mental Health											
Saccente Erica	Mental Health	<	<			<	<					
Ganda Geeta Devi	Mental Health											
Tien Elizabeth C	Mental Health	<	<			<	<					
Tristan Fanny	Mental Health	<	<			<	<					
Halstein Danielle	Mental Health	<	<			<	<					
Dabo Sidiki	Mental Health	<	<			<	<					
Roshchina Yelena	Mental Health	<	<			<	<					
Torrijos Jose M	Mental Health											
Calderon Ruddy Smith	Mental Health	<	<			<	<					
Timmerman Romarique	Mental Health	<	<			<	<					
Geelan Caroline C	Mental Health	<	<			<	<					
Fedcap Rehabilitation Services Inc	Mental Health	<	<			<	<					
Alexeenko Lada	Mental Health	<	<			~	~					
Nazneen Salma	Mental Health	<	<			<	<					
Taher Khandaker Abu	Mental Health	<	<			<	<					
Robinson Elizabeth Johnstone	Mental Health	<	<			<	<					



Page 477 of 639 **Run Date :** 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

										Mental Health	Boyd-Mckoy Aleen Marie
				<	<		<	<		Mental Health	Miodovnik Amir
				<			<	<		Mental Health	Boyd Kaleen M
				<	<		<	<		Mental Health	Bodic Maria Mirabela
										Mental Health	Law Susan Wu
										Mental Health	Sara Su-Leh Weekly
				<	<		<	<		Mental Health	Kipping Travis Sean
										Mental Health	Chen Joyce T
				<	<		<	<		Mental Health	Everett Mia
				<			<	<		Mental Health	Stills Deborah
				<	<		<	<		Mental Health	Patel Minesh R Md
				<			<	<		Mental Health	Fadeev Pavel V
				<	<		<	<		Mental Health	Buggie Brian Gregory
				<	<		<	<		Mental Health	Chin Ting Lan
				<			<	<		Mental Health	Banks Adam
				<			<			Mental Health	Gwyn Rodney
				<	<		<	<		Mental Health	Sellers Gloria
				<			<			Mental Health	Macri Domenica
				<	_		<	<		Mental Health	Foreman Malika
				<	<		<			Mental Health	Kraus Allison
				<			<			Mental Health	Rivera Cedric
				<			<			Mental Health	Aleman Sylvia
				<	<		<	<		Mental Health	Hinojosa Franz
				<			<	<		Mental Health	Freund Dvora
				<			<	<		Mental Health	Malieckal Giles
				<			<	<		Mental Health	Mcdonough Jennifer
				<			<	<		Mental Health	Withim Alma
				<			<	<		Mental Health	Simons Donna
										Mental Health	Bloom Michelle
				<			<	<		Mental Health	Mevorah Brenda
				<	<		<	<		Mental Health	Lebowicz Ellen
==	ı.iii 4.c.ii	ıi 4.a.iii	3.d.ii 3.g.i	3.b.i 3	3.a.i 3	2.b.iii 2.b.iv 3	2.a.iii	2.a.i :		Provider Category	Provider Name
								U,	Projects	Participating in Projects	




Page 478 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

				<	<		<	<	Mental Health	Jones Benefita Floral M
				<	<		<	<	Mental Health	Calabria Diego Gennaro M
									Mental Health	Mandel Goldy M
									Mental Health	Gannon Brighid Armstrong M
				<	<		<	<	Mental Health	Fentress Kathleen M M
									Mental Health	Millin Cynthia A
				<	<		<	<	Mental Health	Garcete Alicia M
				<	<		<	<	Mental Health	Ackerman David Charles M
				<	<		<	<	Mental Health	Eschenbach Suzanne Kohout M
				<	<		<	<	Mental Health	Shapiro Boris M
				<	<		<	<	Mental Health	Brief Bernice M
				<	<		<	<	Mental Health	Liff Scott David M
									Mental Health	Fuller Craig Benjamin M
				<	<		<	<	Mental Health	Horvath David M
									Mental Health	Huang Hannah M
									Mental Health	Starovic Milos M
	<			<	<		<	<	Mental Health	Jewish Board Family Child A M
				<	<		<	<	Mental Health	Hussain Nadeem M
				<	<		<	<	Mental Health	Pacannuayan Jessica S M
				<	<		<	<	Mental Health	Kelleter Armin K
				<	<		<	<	Mental Health	Jones Jabari Tahir M
				<	<		<	<	Mental Health	Jewish Child Care Association Of Ne M
				<	<		<	<	Mental Health	Rosenmann Carl Jay M
									Mental Health	Wu Peter Yeun-Hong M
				<	<		<	<	Mental Health	Sweet Jennifer L M
				<	<		<	<	Mental Health	Deignan Jodie L M
				ζ.	<		<	<	Mental Health	Blackham Janice M
				<	<		<	<	Mental Health	Faruzzo Abbey Lynn M
									Mental Health	Goodman Jeanne M
				<	<		<	<	Mental Health	Richter Jessica Jean M
									Mental Health	Yu William L M
i 4.c.ii	4.a.iii	3.g.i	3.d.ii	3.b.i	v 3.a.i	2.b.iii 2.b.iv	2.a.iii	2.a.i	Provider Category	Provider Name
								ts	Participating in Projects	



Page 479 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

				<	<		<	<		Mental Health	Buchanan Anne
				<	<		<	<		Mental Health	Leimbach Elizabeth
				<	<		<	<		Mental Health	Frissora Katharine
				<	<		<	<		Mental Health	Yeung Susan
				<	<		<	<		Mental Health	Castro Lindsay
				<	<		<	<		Mental Health	Davis Amanda V
				<	<		<	<		Mental Health	Ye Liwen
				<	<		<	<		Mental Health	Russom Elsa
										Mental Health	Moca Marian
				<	<		<	<		Mental Health	The Family Center Inc
				<	<		<	<		Mental Health	Reinhardt Michael
				<	<		<	<		Mental Health	Barry Maryanne
				<	<		<	<		Mental Health	Nudel Aleksandra
				<	<		<	<		Mental Health	Merchant Almas
				<	<		<	<		Mental Health	Ladouceur Sophia
				<	<		<	<		Mental Health	Purdie Christie
				<	<		<	<		Mental Health	Mercader Carolina
										Mental Health	Nampiaparampil Geetha
				<	<		<	<		Mental Health	Center For Alternative Sentencing A
				<	<		<	<		Mental Health	Brooke Shyvonne
				<	<		<	<		Mental Health	Depaola Joseph N
				<	<		<	<		Mental Health	Sullivan Nancy A
				<	<		<	<		Mental Health	Karlin Todd Evan
				<	<		<	<		Mental Health	Jolayemi Ayodeji I
				<	<		<	<		Mental Health	Shafter Roberta Breslof
										Mental Health	Darmiento Ellie J F
				<	<		<	<		Mental Health	Dedousis Anthony J
				<	<		<	<		Mental Health	Catholic Charities Comm Svcs Arch
				<	<		<	<		Mental Health	Pearlman Shoshannah
				<	<		<	<		Mental Health	Dudzicz-Slowik Renata Anna
										Mental Health	Fu Law San
II	4.a.iii 4.c.ii	3.g.i 4	3.d.ii	3.b.i	3.a.i	2.b.iii 2.b.iv	2.a.iii	2.a.i		Provider Category	Provider Name
								ts	Participating in Projects	F	




Page 480 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating in Projects	ts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Shapiro Anna	Mental Health	<	<			<	<				
Raysin Anetta	Mental Health	ζ.	ζ.			<	ζ.				
Khodik Kalman	Mental Health										
Eckhardt Anna Louise	Mental Health										
Halene Tobias Bernhard	Mental Health	<	ζ.			<	ζ.				
Tahir Rana	Mental Health										
Revadigar Neelambika Sharanbasappa	Mental Health										
Kim Geeeun	Mental Health										
Bashayan Omar	Mental Health										
Jovel Munguia Jose A	Mental Health										
Phoenix Houses Of New York Inc	Substance Abuse	<	<			<	<				
Help/Project Samaritan Svcs Corp	Substance Abuse	<	<			<	<				
Jns Counseling Services Inc	Substance Abuse	<	<			<	<				
Vnsny Community Health Services	Substance Abuse										
Dynamic Youth Community Inc	Substance Abuse	<	<			<	<				
New York Foundling Hospital, The	Substance Abuse	<	<			<	<				
Eac Inc	Substance Abuse	<	<			<	<				
Fortune Society Inc, The	Substance Abuse	<	<			<	<				
Argus Community Inc	Substance Abuse	<	<			<	<				
So Brooklyn Med Admin Svcs	Substance Abuse	<	<			<	<				
Veritas Therapeutic Communit	Substance Abuse	<	<			<	<				
Gateway Dialysis Center	Substance Abuse										
Ny Therapeutic Communities	Substance Abuse	<	<			<	<				
Brooklyn Aids Task Force Inc	Substance Abuse	<	<			<	<				
New York Service Network Inc	Substance Abuse	<	<			<	<				
Osborne Treatment Services	Substance Abuse	<	<			<	<				
Interfaith Medical Center	Substance Abuse										
Carnegie Hill Institute Inc	Substance Abuse	<	<			<	<				
The Bridge Inc Mh	Substance Abuse	<	<			<	<				
Ctr For Comm Alternatives Inc	Substance Abuse	<	<			<	<				
Project Renewal	Substance Abuse										




Delivery System Reform Incentive Payment Project New York State Department Of Health

Page 481 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Exponents Inc	Substance Abuse	ζ.	~			<	<				
Housing Works E Ny Hiv 3 Aadc	Substance Abuse	ζ.	~			<	<				
New Spirit li Inc	Substance Abuse	ζ.	<			<	ζ.				
St Christophers Inn Inc	Substance Abuse	<	<			<	<				
Seafield Center Inc	Substance Abuse	<	~			<	<				
Berkshire Farm Center	Substance Abuse	<	~			<	<				
Greenwich House Inc Ai	Substance Abuse	<	~			<	<				
Counseling Srv Of E D N Y Inc	Substance Abuse	<	~			<	<				
Bridge Back To Life Ctr Inc	Substance Abuse	<	~			<	<				
Creedmoor Addiction Trt Ctr	Substance Abuse	<	~			<	<				
South Beach Addiction Trt Ctr	Substance Abuse	<	~			<	<				
Conifer Park	Substance Abuse	<	~			<	<				
Arms Acres	Substance Abuse	<	<			<	<				
Areba Casriel Institute	Substance Abuse	<	<			<	<				
Community Counsel Mediation	Substance Abuse	<	<			<	<				
Kingsboro Addiction Trt Ctr	Substance Abuse	<	<			<	<				
Catholic Charities Neighbhd Svcs	Substance Abuse	<	<			<	<				
Federation Nys Mentally Disab	Substance Abuse										
Project Hospitality Inc	Substance Abuse	<	<			<	<				
TRICenter Inc	Substance Abuse	<	<			<	<				
Palladia Inc	Substance Abuse	<	<			<	<				
Bridging Access To Care Inc	Substance Abuse										
820 River Street Inc.	Substance Abuse	<	<			<	<				
Realization Center Inc	Substance Abuse	<	~			<	<				
Women in Need inc	Substance Abuse	<	<			<	<				
Outreach Development Corp	Substance Abuse	<	<			<	<				
Interfaith Medical Center	Substance Abuse	<	<			<	<				
Professional Svc Scannell Icf	Substance Abuse										
New Horizon Counseling Ctr	Substance Abuse	<	<			<	<				
Medical Arts Sanitarium	Substance Abuse	<	<			<	<				
St Josephs Hosp	Substance Abuse	<	<			<	<				



Page 482 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating in Projects	cts								
Provider Name	Provider Category	2.a.i	2.a.iii 2.b.iii 2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Samaritan Village Inc	Substance Abuse	<	<	<	<					
Brooklyn Ctr Psychotherapy	Substance Abuse	<	<	<	<					
Catholic Charities Neighbhd Svcs	Substance Abuse								<u> </u>	
Child Center Of Ny, The	Substance Abuse	<	<	<	<					
Bleuler Psychotherapy Ctr	Substance Abuse	<	<	<	<					
Staten Island Univ Hosp	Substance Abuse	<	<	<	<					
Long Island Consultation Ctr	Substance Abuse	<	<	<	<					
Long Island Jewish Med Ctr	Substance Abuse	<	<	<	<					
Reality House	Substance Abuse	<	<	<	<					
Shiloh Psychological Consulting	Substance Abuse									
The Resource Training Center Inc	Substance Abuse	<	<	<	<					
Lsa Recovery Inc	Substance Abuse	<	<	<	<					
Revcore Recovery Center Of Manhatta	Substance Abuse	<	<	<	<					
Hands On Health Associates Llc	Substance Abuse									
Cobble Hill Hith Ctr Inc Lthhcp	Nursing Home	<								
Brooklyn United Met Church Ad	Nursing Home	<								
Willoughby Reh & Hith Cr Ctr	Nursing Home	<								
Buena Vida Cont Care & Reh Ct	Nursing Home	<								
Carillon Nrs Rehab Ctr Adhc	Nursing Home	<								
Bronx Center Rehab & Hlth Car	Nursing Home	<								
Haym Salomon Hm For Age Adhc	Nursing Home	<								
Northern Manor Geri Ctr Adhc	Nursing Home	<								
Four Seasons Nrs & Reh Ctr Ad	Nursing Home	<								
Chapin Home For Aging Adhc	Nursing Home	<								
Rivington Hs/Nicholas A Rango	Nursing Home	<								
Glen Island Ctr Nrs & Rehabe	Nursing Home	<								
Saints Joachim & Anne Nrs & Reh Ctr	Nursing Home	<								
Wartburg Lutheran Hm Aging	Nursing Home	<								
Northern Metro Rhcf Non-Occ	Nursing Home	<								
Wartburg Nursing Home	Nursing Home	<								
East Neck Nursing & Rehab Ctr	Nursing Home	<								




Page 483 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Haven Manor Health Care Center, Llc	Nursing Home	~										
Bezalel Rehab & Nursing Ctr	Nursing Home	~										
Menorah Home & Hosp Aged Inf	Nursing Home	~										
Andrus On Hudson	Nursing Home	~										
Rutland Nursing Home Inc Co	Nursing Home	~										
Peninsula Gen Nursing Home	Nursing Home	~										
Marcus Garvey Nursing Home	Nursing Home	~										
Keser Nursing & Rehab Center	Nursing Home	~										
Komanoff Ctr/Geriatric Rehab	Nursing Home	~										
Center For Nursing & Rehab In	Nursing Home	~										
Brooklyn Ctr Rehab & Residential Cr	Nursing Home	~										
Villiamsbridge Manor Nh	Nursing Home	~										
Iniversity Nursing Home Snf	Nursing Home	~										
Sephardic Skilled Nrs & Reh C	Nursing Home	~										
Atlantis Reh & Res Hlth Cr Fac	Nursing Home	~										
St Marys Hospital For Childre	Nursing Home	~										
Bishop Henry B Hucles Nurs Hm	Nursing Home	~										
Shore View Nursing Home	Nursing Home	~										
Caton Park Nursing Home Snf	Nursing Home	~										
Oceanview Nrs & Reh Ctr Llc	Nursing Home	~										
Dewitt Rehab & Nursing Center	Nursing Home	~										
Queens Nassau Reh & Nrs Cente	Nursing Home	~										
Norningside House Nursing Hom	Nursing Home	~										
Oxford Nursing Home Inc	Nursing Home	~										
Suffolk Center Rehabilitation & Nrs	Nursing Home	~										
largaret Tietz Center For Nur	Nursing Home	~										
rown Nursing And Rehab Cente	Nursing Home	~										
ly Congregational Nrs Ctr Inc	Nursing Home	~										
ea-Crest Health Care Center	Nursing Home	~										
lorthern Riverview Hcc Inc	Nursing Home	~										
ar Rockaway Nursing Home	Nursing Home	~										



Page 484 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating in Projects	jects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i 3	3.b.i 3.	3.d.ii 3	3.g.i 4.	4.a.iii 4	4.c.ii
Hamilton Park Nursing And Rehab Cnt	Nursing Home	<									
Ditmas Park Care Center	Nursing Home	<									
Barnwell Nursing & Rehab Cent	Nursing Home	ζ.									
Mills Pond Nursing & Rehab Ctr	Nursing Home	<									
Boro Park Ctr Rehab & Hlth Cr	Nursing Home	<									
Richmond Center Rehab & Spec Hlthcr	Nursing Home	<									
Jopal Sayville Llc	Nursing Home	<									
Alliance Health Associates Inc	Nursing Home	<									
Jopal Bronx, Llc	Nursing Home	<									
Doj Operations Associates Llc	Nursing Home	<									
Hope Center Operations Llc	Nursing Home	<									
Atlantis Operating Llc	Nursing Home	<									
Louis-Jacques Nadja Rn	Pharmacy										
Brookdale Rx Inc	Pharmacy										
Brownsville Comm Pharmacy Inc	Pharmacy	<	<				<	<			
Howard J Reifer Dme	Pharmacy	<	<				< -	<			
Gerard Drugs Llc	Pharmacy	<	<					<u> </u>			
Shore Pharm Providers Inc	Pharmacy	<	<				<	<			
Brothers Drug Corp	Pharmacy	<	<				<	<			
Staten Island Univ Hosp	Pharmacy	<	<					<			
Long Island Jewish Med Ctr	Pharmacy	<	<				<	<			
Kingsbrook Jewish Med Center	Pharmacy	<	<					<			
Maimonides Medical Center	Pharmacy	<	<				<	<			
Brookdale Hsp Med Ctr	Pharmacy										
Life Pharma li Inc	Pharmacy	<	<				<	<			
Seventh Elm Drug Corp	Pharmacy	<	<					<			
Mrr Pharma Inc	Pharmacy	<	<				<	<			
Jojan Pharma Inc	Pharmacy	ζ.	<					<			
Brookdale Pharma Inc	Pharmacy										
Vijan Pharma Inc	Pharmacy	<	<				<	<			
Jak Pharma Inc	Pharmacy	<	<				<	<			



Page 485 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating in Projects	ts										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii 2.t	2.b.iv 3	3.a.i 3	3.b.i 3	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Medpack Llc	Pharmacy	<	<				<	<				
Vnsny Community Health Services	Hospice	<							<			
Compassionate Care Hospice Ny	Hospice	<							<			
Calvary Hha & Hospice Care	Hospice	<							<			
Northern Metro Rhcf Non-Occ	Hospice	<							〈			
Jacob Perlow Hospice	Hospice	<							<			
Vns Of Ny Hospice Care	Hospice	<							<			
Calvary Hospital Inc	Hospice	<							<			
Staten Island Univ Hosp	Hospice	<							<			
Kingsbrook Orthopedic Associates	Community Based Organizations	<	<	<		<		<	<			
Virtual Radiologic Professionals, Llc	Community Based Organizations	<	<		<		<	<	<			
1199seiu Training & Employment Funds On Behalf Of 1199seiu Training & Upgrading Fund & Job Security Fund	Community Based Organizations	<	<		<	<	<	<	<			
A.I.R. Nyc	Community Based Organizations	<	<	< ·	<	<	<	<	<			
Aaron Quamina	Community Based Organizations	<	<					<	<			
Abrons, Mitchell	Community Based Organizations	<	<					<	<			
Amidacare	Community Based Organizations	<	~					<	<			
Anchor House	Community Based Organizations	<	<					<	<			
Anchor House Inc	Community Based Organizations	<	~	< ·	<	<	<	<	<			
Arab-American Family Support Center	Community Based Organizations	<	<						<			
Arthur Ashe Institute For Urban Health, Inc.	Community Based Organizations	<	<	<	\	<	<	<	<			
Avrumie Heimowitz	Community Based Organizations	<	<						<			
Brooke Balchan	Community Based Organizations	<	~	< ·	<	<	~	<	<			
Brooklyn Collegiate Satellite	Community Based Organizations	<	<					<	<			
Brooklyn Perinatal Network, Inc. & The Brooklyn Task Force On Yinfant & Maternal Morality & Family Health	Community Based Organizations	<	<	<	<	<	<	<	<	<		
Brooklyn Queens Long Island Area Health Education Center (Bqli)	Community Based Organizations	<	~	< ·		<		<	<			
Brownsville Community Development Corporation	Community Based Organizations	<	<	<	\	<	<	<	<		<	
Brownsville Multi-Service Health Center	Community Based Organizations	<	<						<		<	
Butcher Lynette	Community Based Organizations	<	~	< ·	\	<	<	<	<			
Calvary Home Care	Community Based Organizations	<	<			_		<	<			
Calvary Hospice	Community Based Organizations	<	<	<	\	<	<	<	<			



Page 486 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

		<	<	<	<	<	<	<	<	Community Based Organizations	Episcopal Social Services Of New York Inc.
		<	<	<	<	<	<	<	<	Community Based Organizations	Edwin Gould Services For Children & Families
		<	<	<	<	<	<	<	<	Community Based Organizations	Dominican Sisters Family Health Service
		<	<	<	<	<	<	<	<	Community Based Organizations	Diaspora Commuinty Services
		<	<	<	<	<	<	<	<	Community Based Organizations	Diana Roth, Md
		<	<	<	<	<	<	<	<	Community Based Organizations	Department Of Education, Diocese Of Brooklyn
		<	<	<	<	<	<	<	<	Community Based Organizations	Danielle Duret
		<	<	<	<	<	<	<	<	Community Based Organizations	Council Of Senior Centers And Service Of Nyc, Inc.
		<	<	<	<	<	<	<	<	Community Based Organizations	Community Access, Inc.
		<	<	<	<	<	<	<	ζ.	Community Based Organizations	Committee Of Interns And Residents Seiu
		<	<	<	<	<	<	<	<	Community Based Organizations	Clergy United For Commuinity Empowerment, Inc
		<	<	<	<	<	<	<	<	Community Based Organizations	Cl Healthcare Inc
		<	<	<	<	<	<	<	ζ.	Community Based Organizations	Cintia Rozental
		<	<	<	<	<	<	<	<	Community Based Organizations	Cicatelli Associates Inc. (Cai)
		<	<	<	<	<	<	<	ζ.	Community Based Organizations	Christopher Rose Community Empowerment Campaign.Inc
		<	<	<	<	<	<	<	<	Community Based Organizations	Christopher Rose Community Empowerment Campaign, Inc.
		<	<	<	<	<	<	<	<	Community Based Organizations	Christopher Kacin
		<	<	<	<	<	<	<	<	Community Based Organizations	Chapin Home For The Aging
										Community Based Organizations	Centerlight Healthcare Inc
										Community Based Organizations	Centerlight Certified Home Health Agency
		<	<	<	<	<	<	<	<	Community Based Organizations	Center For Urban Community Services
		<	<	<	<	<	<	<	<	Community Based Organizations	Catholic Charities Neighborhood Services (Aca Member Agency)
		<	<	<	<	<	<	<	<	Community Based Organizations	Catholic Charities Community Services, Archdiocese Of New York
		<	<	<	<	<	<	<	<	Community Based Organizations	Carnasie High School Satellite
		<	<	<	<	<	<	<	<	Community Based Organizations	Caribbean Women'S Health Association.Inc
		<	<	<	<	<	<	<	<	Community Based Organizations	Camba Legal Services, Inc.
		<	<	<	<	<	<	<	<	Community Based Organizations	Camba Housing Ventures, Inc.
		<	<	<	<	<	<	<	<	Community Based Organizations	Camba Housing Ventures, Inc
		<	<	<	<	<	<	<	<	Community Based Organizations	Camba Economic Development Corp.
		<	<	<	<	<	<	<	<	Community Based Organizations	Camba
		<	<	<	<	<	<	<	<	Community Based Organizations	Calvary Hospital
==	.a.iii 4.c.ii	3.g.i 4.	3.d.ii	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	




Page 487 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

		<	<	<	<	<	<	<	<	Community Based Organizations	King David Center For Nursing And Rehab
		<	<	<	<	<	<	<	<	Community Based Organizations	Jovan And Stella Milos
		~	<	<	<	<	<	<	<	Community Based Organizations	Jns Counseling Services
		<	<	<	<	<	<	<	<	Community Based Organizations	Jewish Child Care Association - Bridges To Health (B2h) (Ocfs)
		<	<	<	<	<	<	<	<	Community Based Organizations	Jcca Therapeutic Foster Boarding Home (Ocfs)
		<	<	<	<	<	<	<	<	Community Based Organizations	Jcca Preventive Services
		<	<	<	<	<	<	<	<	Community Based Organizations	Jcca Non Secure Placement (Jj, Acs)
		~	<	<	<	<	<	<	<	Community Based Organizations	Jcca Multisystemic Treatment Foster Care (Ocfs)
		<	<	<	<	<	<	<	<	Community Based Organizations	Jcca Forest Hills Child Care Center
		~	<	<	<	<	<	<	<	Community Based Organizations	Jcca Familychild Care
		<	<	<	<	<	<	<	<	Community Based Organizations	Jcca Compass - Acces-Vr
		<	<	<	<	<	<	<	<	Community Based Organizations	Jcca Bukharian Teen Lounge
		~	<	<	<	<	<	<	<	Community Based Organizations	Jcca Bridges To Health (B2h) (Ocfs)
		<	<	<	<	<	<	<	<	Community Based Organizations	Jcc Of Marine Park
		~	<	<	<	<	<	<	<	Community Based Organizations	Jamaica Medical Heights
		<	<	<	<	<	<	<	<	Community Based Organizations	Jacoby, Laurian
		~	<	<	<	<	<	<	<	Community Based Organizations	Interborough Heart Association
		<	<	<	<	<	<	<	<	Community Based Organizations	Institute For Community Living (Aca Member Agency)
		~	<	<	<	<	<	<	<	Community Based Organizations	Insitute For Community Living
		~	<	<	<	<	<	<	<	Community Based Organizations	Independence Care System
										Community Based Organizations	Idalina Afopa
		~	<	<	<	<	<	<	<	Community Based Organizations	Heights And Hills
		<	<	<	<	<	<	<	<	Community Based Organizations	Healthix, Inc.
		<	<	<	<	<	<	<	<	Community Based Organizations	Healthfirst
		<	<	<	<	<	<	<	<	Community Based Organizations	Hatzolah Volunteer Ambulance Corps
		<	<	<	<	<	<	<	<	Community Based Organizations	Hasc Center Inc.
		<	<	<	<	<	<	<	<	Community Based Organizations	Fort Greene Strategic Neighbourhood Action Partnership
		<	<	<	<	<	<	<	<	Community Based Organizations	Fort Greene Sreategic Neighborhood Action Partnership
										Community Based Organizations	Fegs Health And Human Services (Aca Member Agency)
		<	<	<	<	<	<	<	<	Community Based Organizations	Families On The Move
		<	<	<	<	<	<	<	<	Community Based Organizations	Faigy Goldstein
4.c.ii	4.a.iii	3.g.i	3.d.ii	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	




Page 488 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating in Projects	ects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Kingsway Orthopedics	Community Based Organizations	<	<	<	~	<	<	<	<			
Lada Alexeenko	Community Based Organizations	<	<	<	<	<	<	<	<			
Lasante Community Services Inc	Community Based Organizations	<	<	<	<	<	<	<	<			
Leake And Watts Services Inc.	Community Based Organizations	<	<	<	~	<	<	<	<			
Leslie Alvarado	Community Based Organizations	~	<	<	~	<	<	<	<			
Life Care Services, Inc.	Community Based Organizations	<	<	<	<	<	<	<	<			
Little Flower Children And Family Services Of New York	Community Based Organizations	<	<	<	<	<	<	<	<			
Lutheran Social Services Of Metropolitan New York	Community Based Organizations	<	<	<	~	<	<	<	<			
Maimonides Faculty Practice Plan	Community Based Organizations	<	<	<	<	<	<	<	<		<	
Majestic Touch Home Care Services	Community Based Organizations	<	<	<	<	<	<	<	<			
Make The Road New York	Community Based Organizations											
Mercyfirst	Community Based Organizations	<	<	<	<	<	<	<	<			
Moffat Gardens Assisted Living Program	Community Based Organizations	<	<	<	<	<	<	ζ.	ζ.			
Nami-Nyc Metro	Community Based Organizations	<	<	<	<	<	<	<	<			
Napa	Community Based Organizations	<	<	<	<	<	<	ζ.	<			
New York City Department Of Health & Mental Hygiene	Community Based Organizations	<	<	<	<	<	<	<	<			
New York Ehealth Collaborative (Nyec)	Community Based Organizations	<	<	<	<	<	<	<	<			
New York Heart And Medical Pc	Community Based Organizations	<	<	<	<	<	<	<	<			
New York Integrated Network Ipa, Inc.	Community Based Organizations	<	<	<	<	<	<	<	<			
New York Legal Assistance Group, Legalhealth Unit	Community Based Organizations	<	<	<	<	<	<	<	<			
New York Radiology Alliance	Community Based Organizations	<	<	<	<	<	<	<	<			
New York State Nurses Association	Community Based Organizations	<	<	<	<	<	<	<	<			
Ocean Family Care Center	Community Based Organizations	<	<	<	<	<	<	<	<			
Ohel Childrens Home And Family Services	Community Based Organizations	<	<	<	~	<	<	<	<			
Ohel Childrens Home And Family Services (Aca Member Agency)	Community Based Organizations	<	<	<	<	<	<	ζ.	<			
Park Slope Center For Mental Health Inc.	Community Based Organizations	<	<	<	<	<	<	<	<			
Park Slope Emergency Medicine	Community Based Organizations	<	<	<	<	<	<	<	<			
Park Slope Hematology & Oncology, P.C.	Community Based Organizations	<	<	<	~	<	<	<	<			
Park Slope Pediatrics, P.C.	Community Based Organizations	<	<	<	<	<	<	<	<			
Park Slope Physician Services, P.C.	Community Based Organizations	<	<	<	<	<	<	<	ζ.			
Peerplace Network Lic	Community Based Organizations	<	<	<	<	<	<	<	<			



Page 489 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Peerplace Networks, Llc	Community Based Organizations	<	<	~	<	>	<	<	<		
Postgraduate Center For Mental Health	Community Based Organizations	<	<	<	<	<	<	<	<		
Ps 20 Clinton Hill School Satellite	Community Based Organizations	<	<	<	<	<	<	<	<		
Quality Services For The Autism Community (Qsac)	Community Based Organizations	<	<	<	<	<	<	<	<		
Quickrx Pharmacy	Community Based Organizations	<	<	<	ζ.	<	<	<	<		
Ridgewood Bushwick Senior Citizen Homecare Council	Community Based Organizations	〈	<	<	<	<	<	<	<		
Ridgewood Bushwick Senior Citizens Council, Inc.	Community Based Organizations	〈	<	<	<	<	<	<	<		
Rogosin Kidney Center	Community Based Organizations	<	<	<	<	<	<	<	<		
Samaritan Village	Community Based Organizations	<	<	~	<	~	<	<	<		
Services For Underserved	Community Based Organizations	<	<	<	<	<	<	<	<		
Sky Light Center	Community Based Organizations	<	<	~	<	~	<	<	<		
Spring Creek Senior Partners, Inc.	Community Based Organizations	<	<	~	<	~	<	<	<		
St. Christopher'S Inn	Community Based Organizations	<	<	~	<	~	<	<	<		
St. Joseph'S Medical Center: Residential Services And Opioid Treatment Centers	Community Based Organizations	<	~	>	<	<	<	<	<		
St.Joseph'S Hospital Medical Center	Community Based Organizations	<	~	~	~	<	<	<	<		
The Children'S Village	Community Based Organizations	<	~	~	~	<	<	<	<		
The New York Foundling Hospital-15 David Place	Community Based Organizations	<	~	<	<	<	<	<	<		
The New York Foundling Hospital-19 David Place	Community Based Organizations	<	<	<	<	<	<	<	<		
Tilden High School Satellite	Community Based Organizations	<	<	<	<	<	<	<	<		
United Healthcare	Community Based Organizations	<	<	<	<	<	<	<	<		
University Consultation & Treatment Center For Mental Hygiene	Community Based Organizations	<	<	<	<	<	<	<	<		
Urban Assembly For Music And Arts	Community Based Organizations	<	<	<	<	<	<	<	<		
Urban Assembly School	Community Based Organizations	<	<	<	<	<	<	<	<		
Urban Assembly School M.S & L.J	Community Based Organizations	<	<	<	<	<	<	<	<		
Various Housing Affiliates	Community Based Organizations	<	<	<	<	<	<	<	<		
Venture House	Community Based Organizations	<	<	<	<	<	<	<	<		
Village Senior Services Corp D/B/A Villagecaremax	Community Based Organizations	<	<	<	<	<	<	<	<		
Voices Of Community Activists And Leaders	Community Based Organizations	<	<	<	<	<	<	<	<		
Winthrop Is 232 Satellite	Community Based Organizations	<	<	<	<	<	<	<	<		
Phoenix Houses Of New York Inc	All Other	<	~	<	<	<	<	<	<		
Cobble Hill Hith Ctr Inc Lthhcp	All Other	<	<	~	<	>	<	<	<		



Page 490 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Rutman Hadassa	All Other	<	<	<	<	<	<	<	<		
Morcos Morcos F	All Other										
David Anthony Derdzinski Md	All Other	<	~	<	<	<	<	<	<		
Samuel Tai Tack Wong	All Other	<	~	<	<	<	<	<	<		
Schwartz-Moser Laurie	All Other	<	~	<	<	<	<	<	<		
Thwin Malar	All Other	<	~	<	<	<	<	<	<		
Jean Carl	All Other	<	~	<	<	<	<	<	<		
Vazquez Hector	All Other	~	~	<	<	<	<	<	<		
Giashuddin Shah	All Other	~	~	<	<	<	<	<	<		
Asya Levy	All Other	~	~	<	<	<	<	<	<		
Kateryna Perevoznychenko Md	All Other	<	<	<	<	<	<	<	<		
Jacobson Elka Esther	All Other	<	<	<	<	<	<	<	<		
Tung Keith	All Other	<	<	<	<	<	<	<	<		
Klotsman Marina	All Other	<	<	<	<	<	<	<	<		
Pts Of Brooklyn Lthhcp	All Other	<	<	<	<	<	<	<	<		
Cheema Muhammad	All Other										
Donati John	All Other	<	<	<	<	<	<	<	<		
Zoltan Edward	All Other										
Namm Rachelle	All Other										
Wickham Jasmine	All Other										
Abboud Joseph	All Other	<	<	<	<	<	<	<	<		
New York Foundling	All Other	<	<	<	<	<	<	<	<		
Abramov Mikhail	All Other	<	<	<	<	<	<	<	<		
Help/Project Samaritan Svcs Corp	All Other	<	<	<	<	<	<	<	<		
Zelinka Peter	All Other	<	<	<	<	<	<	<	<		
Saintelus Ketie	All Other										
Jns Counseling Services Inc	All Other	<	<	<	<	<	<	<	<		
Blokh Ilya	All Other										
Carrasquilla-Lopez Vivian	All Other	<	<	<	<	<	<	<	<		
Uribe Jaime A	All Other										
Singiri Archana	All Other	<	<	<	<	<	<	<	<		



Page 491 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	< < <	< < < <	< < <	< < <		C C C	< < < <	All Other	Lefkowitz Todd Ross Do Nancy Han Song Dajun Md Aschettino-Manevitz Diana Lynn Md Hadley Cadot Erber Jonathan Ari Md Alexander Tsukerman Md
								All Other All Other All Other All Other All Other All Other	Zarrin Amy R Md Rizkalla Christine Md Socolow Joshua Medical Care Pllc Zawahir Parvin Locke Rebecca J Md
	< < < < < < <	S S S S S S	< < < < < <		< < < < < < < < < < < < < < < < < < <	C C C C C C	< < < < < <	All Other	All Metro Aids Inc Michael Bezuevsky Do Avezbadalov Uriel Md Haines Edward Lawrence Md Amirtharaj Cynthia Bard Stella Md Oleg Opsha
	< < < < < < <		C C C C C	C C C C C	C C C C C	C C C C C	< < < < < <	All Other	Eric Keller Md Daniel Joseph Addanki Vnsny Community Health Services Igor Brichkov Grazi Sol Jay Keith Breglio Janga Kalyana C Md
4.a.iii 4.c.ii	3.d.ii	\$ \$ \$ \$ \$ b.	3 ia.	2.b.iv	\$\ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \	₹ ₹ ₹ 	2.a.i	All Other All Other All Other All Other All Other	Maini Atul Md Xiao Peiying Raphael Katia Jean-Louis Vasthy



Page 492 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

		<	<	<	ζ.	<	<	<	<	All Other	Lau Raymond Do
		<	<	<	<	<	<	<	<	All Other	Idelevitch Nathalia Md
										All Other	Agarwal Sanjeev Md
		<	<	<	<	<	<	<	<	All Other	New York Cong Nur Ctr Lthhcp
		<	<	<	<	<	<	<	<	All Other	Strong Benjamin Waite Md
		<	<	<	<	<	<	<	<	All Other	Cox Amanda Louise Md
										All Other	Mukhtarzad Roya Do
		<	<	<	<	<	<	<	<	All Other	Alexis-Cherenfant Yvonne
		<	<	<	<	<	<	<	<	All Other	Serrano lleana
		<	<	<	<	<	<	<	<	All Other	Desiraju Brinda Md
		<	<	<	<	<	<	<	<	All Other	Bryant Stephanie Md
		<	<	<	<	<	<	<	<	All Other	Hosseini Mahsa Md
		<	<	<	<	<	<	<	<	All Other	llyayev Rafael I Md
		<	<	<	<	<	<	<	<	All Other	Teng Rui Er Md
		<	<	<	<	<	<	<	<	All Other	Yan-Rosenberg Linli Md
		<	<	<	<	<	<	<	<	All Other	Post Nicolas H Md
										All Other	Latif Rabia Md
		<	<	<	<	<	<	<	<	All Other	Lerner Veronica
		<	<	<	<	<	<	<	<	All Other	Stein Tara
		<	<	<	<	<	<	<	<	All Other	Jacobs Amanda
		<	<	<	<	<	<	<	<	All Other	Webbe Shirley Pearlena Veronica Do
		<	<	<	<	<	<	<	<	All Other	Heydarpour Seyed Hosayn Md
		<	<	<	<	<	<	<	<	All Other	Meka Rajana Md
										All Other	Paulino Carl B Md
		ζ.	<	<	<	<	ζ.	<	<	All Other	Prime Home Health Srvcs
		<	<	<	<	<	<	<	<	All Other	Bhatti Mohammad Bashir Md
		<	<	<	<	<	<	<	<	All Other	Park Avenue Pediatrics Pc
										All Other	Ellis Jeffrey I Md
										All Other	Eastern Pediatrics Pc
		<	<	<	<	<	<	<	<	All Other	Ahmed Nadeem Md
		ζ.	<	<	<	<	ζ.	<	ζ.	All Other	Gorelick Constantine Md
4.c.ii	4.a.iii	3.g.i	3.d.ii	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 493 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating in Projects	cts										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Langsfeld Alexis P Md	All Other											
Taneja Monica M Md	All Other	<	ζ.	<	ζ.	ζ.	<	<	\			
Pervin Afroz Md	All Other	<	ζ.	~	<	ζ.	<	<	ζ.			
Slotwiner Alexander Md	All Other	<	ζ.	<	ζ.	ζ.	<	<	\			
Nifenecker Susan	All Other	<	<	~	<	<	<	<	<			
Issack Paul S Md	All Other	<	<	~	<	<	<	<	<			
Gitelis Chaim Aryeh Md	All Other	<	<	~	<	<	<	<	<			
Rosenblum David I Md	All Other	<	<	~	<	<	<	<	<			
Weiner Corey Mark Md	All Other	<	<	>	<	<	<	<	<			
Efthimiou Petros Md	All Other	<	<	<	<	<	<	<	~			
Aghera Amish Chhaganlal Md	All Other	<	<	<	<	<	<	<	<			
Punukollu Gopi K Md	All Other	<	<	<	~	<	<	<	~			
Klein David Matthew Md	All Other	<	<	<	<	<	<	<	~			
Dilmanian Hajir Md	All Other	<	<	<	<	<	<	<	~			
Feig Robert Md	All Other	<	<	<	<	<	<	<	~			
Lipyansky Alexander Md	All Other	<	<	<	<	<	<	<	~			
Bardini John A Md	All Other	<	<	<	<	<	<	<	<			
Bhat Premila Md	All Other	<	<	<	<	ζ.	<	<	<			
Baqui Aam	All Other	<	<	<	<	<	<	<	<			
Dellatto Patricia	All Other	<	<	<	<	<	<	<	<			
Denis Reginald Jacques Md	All Other	<	<	<	<	ζ.	<	<	<			
Mishriky Sherif Md	All Other	<	<	<	<	<	<	<	<			
Saboor Inamulhaque Mohammad Md	All Other	<	<	<	<	<	<	<	~			
Fisher Nelli Md	All Other	<	<	<	<	<	<	<	<			
Serur Anna Md	All Other	<	<	<	<	<	<	<	<			
Nikitina Anastasia Md	All Other											
Shimoni Noaa Md	All Other	<	<	<	<	<	<	<	<			
Gerlach Kecia	All Other	<	<	<	<	<	<	<	~			
Llerena Cristina	All Other	<	<	<	<	<	<	<	<			
Saini Rajiv Md	All Other											
Cherubin Roosevelt Md	All Other	<	<	<	<	<	<	<	<			



Page 494 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Provider Name	Provider Category	2.a.i	2 a iii	ა h :::	٥ ۲ ۱) -			
				1.5.11	2.0.14	3.a.I	3.D.I	3.Q.II	3.g.I	4.a.III	4.c.ii
Preet Mohan Md	All Other	<	<	<	<	<	<	<	<		
Miller Ricardo Anthony	All Other	<	ζ.	ζ	<	<	ζ.	<	ζ		
Sack-River Daphne Chana Md	All Other	<	ζ.	<	<	<	<	<	<		
Sardar Henry Do	All Other										
Edelstein David Marc Md	All Other	<	ζ.	<	<	<	<	<	<		
Palencia David Jose Md	All Other	<	<	<	<	<	<	<	<		
Chung Sun	All Other										
Saunders Paul C. Md	All Other	<	<	<	<	<	<	<	<		
O'Neill Maureen Ann	All Other	<	<	<	<	<	<	<	<		
Dubovsky Elizabeth Carol Md	All Other	<	<	<	<	<	<	<	<		
Shapsis Alexander Md	All Other										
New Alternatives F Children	All Other	~	<	<	<	<	<	<	<		
Fahimuddin Muhammad Md	All Other	<	<	<	<	<	<	<	<		
Schikman Lana Dpm	All Other	<	<	<	<	<	<	<	<		
Ezeagbor Anthony	All Other	<	<	<	<	<	<	<	<		
Badiner Angela	All Other	<	<	<	<	<	<	<	<		
Sethna Mark D Do	All Other	<	<	<	<	<	<	<	<		
Henry St Settlement House Omh	All Other	<	<	<	<	<	<	<	<		
Nelson Dina S Md	All Other	<	<	<	<	<	<	<	<		
Betchen Simone Alise Md	All Other	<	<	<	<	<	<	<	<		
Descartes-Walker Ingrid Md	All Other	<	<	<	<	<	<	<	<		
Augustin Wisly Gerald Md	All Other	~	<	<	<	<	<	<	<		
Wu Lih Lih Md	All Other	<	<	<	<	<	<	<	<		
Wang Zhao Hiu Md	All Other	<	<	<	<	<	<	<	<		
Carvan Babrak Md	All Other	<	<	<	<	<	<	<	<		
Thet Zeyar Md	All Other	<	<	<	<	<	<	<	<		
Okunlola Titus Babawale	All Other										
Card Andrea Dione Md	All Other	<	<	<	<	<	<	<	<		
Pella Care Lic	All Other	<	<	<	<	<	<	<	<		
Balderacchi Jasminka Md	All Other	<	<	<	<	<	<	<	<		
Finkelstein Seth Md	All Other	<	<	<	<	<	<	<	<		



Page 495 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Medina-Kreppein Daisy	All Other	<	<	<	\	<	<	〈	<		
Del Rosario Cesar	All Other	<	ζ.	~	ζ.	<	<	ζ.	<		
Lutz Anna Md	All Other	<	ζ.	<	〈	<	ζ.	ζ.	<		
Gelbert Rimma Do	All Other	<	<	~	<	<	<	<	<		
Diamond Medical Associates Pc	All Other	<	<	>	<	<	<	<	<		
Voynova Tzvetelina Hristova	All Other	<	<	>	<	<	<	<	<		
Vaizman Konstantin Md	All Other	<	<	~	<	<	<	<	<		
Dynamic Youth Community Inc	All Other	<	~	~	<	<	<	<	<		
Uaskhem Ankhnu Md	All Other										
Ahmad Imtiaz Md	All Other										
Malina Yelena Md	All Other	<	~	<	<	<	<	<	~		
Pichkar Rimma Md	All Other	<	~	<	~	<	<	<	~		
Vijay K Battu Md Pc	All Other	<	~	<	~	<	<	<	~		
Syed Asma Md	All Other										
Kurtz Seth David Md	All Other	<	~	<	~	<	<	<	~		
Ardite Andrea Md	All Other	<	~	<	<	<	<	<	~		
Marie-Nirva Blaise	All Other										
Khan Zaber Ahmad Md	All Other	<	~	<	<	<	<	<	~		
Sun Yanyu Md	All Other	<	~	<	~	<	<	<	~		
Zavolkovskaya Sabina	All Other	<	~	<	~	<	<	<	~		
Bogatyryova Oksana Do	All Other	<	~	<	~	<	<	<	<		
Jaiswal Arti Chander Md	All Other	<	~	<	~	<	<	<	~		
Aslam Ahmed Kamal Md	All Other										
Srivastava Amrita Md	All Other	<	<	<	<	<	<	<	<		
Halstead Kelley Jannae Md	All Other	<	<	<	<	<	<	<	<		
John Sabu Md	All Other	<	~	<	~	<	<	<	<		
New York Foundling Hospital, The	All Other	<	~	<	~	<	<	<	~		
Carter Robin Stephanie Dpm	All Other	<	~	<	~	<	<	<	~		
Sobolevsky Sergei A Md	All Other	<	<	<	<	<	<	<	<		
Kozlovskaya Anna	All Other	<	<	<	<	<	<	<	<		
Xu Yiqing Md	All Other	<	<	<	<	<	<	<	<		



Page 496 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating in Projects	ojects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Allen B Zelman & Harvey Coopersmith	All Other	<	<	<	<	<	<	<	<			
Kourt Sharon	All Other	<	<	<	<	<	<	<	<			
Winter Howard	All Other	<	<	<	<	<	<	<	<			
Levy Eduard Md	All Other	<	<	<	<	\	<	ζ.	<			
Alam Hamid M M Md	All Other	<	<	ζ.	<	〈	ζ.	ζ.	ζ.			
Castillo Richardo Md	All Other											
Huo Lisa C	All Other	<	<	<	<	<	<	<	<			
Overstreet Nicolle Anne Md	All Other	<	<	<	~	<	<	<	<			
Maimonides Division Of Radiation On	All Other	<	<	<	<	<	<	<	<		<	
Hadjiangelis Nicos Pavlos Md	All Other	<	<	<	<	<	<	<	<			
Leake And Watts Svcs Inc Spv	All Other	<	<	<	<	<	<	<	<			
Gandhi Swati Anant Md	All Other	<	<	<	~	<	<	<	<			
Kensaint Pascale Md	All Other	<	<	<	<	<	<	<	<			
Worrell-Pierre Rhoena	All Other	<	<	<	<	<	<	<	<			
Arroyo Alexander C Md	All Other	<	<	<	<	<	<	<	<			
Eac Inc	All Other	<	<	<	<	<	<	<	<			
Taitt Michael R Md	All Other	<	<	<	<	<	<	<	<			
Hanan Michael Md	All Other	<	<	<	<	<	<	<	<			
Gatton Barbara Joyce Md	All Other	<	<	<	<	<	<	<	<			
Alleyne Denise	All Other	<	<	<	<	<	<	<	<			
Motov Sergey M Md	All Other	<	<	<	<	<	<	<	<			
Sergeyev Igor Md	All Other	<	<	<	<	<	<	<	<			
Kahn Philip J Rpa	All Other	<	<	<	<	<	<	<	<			
Lee Michael W Md	All Other	<	<	<	<	<	<	<	<			
Polepalle Sapan Md	All Other	<	<	<	<	<	<	<	<			
Huang Andy Yuelei Md	All Other	<	<	<	<	〈	<	<	<			
Quraishi Shahed Ahmed Md	All Other	<	<	<	<	<	<	<	<			
Kazachkova Irina Arturovna Md	All Other	<	<	<	<	<	<	<	<			
Ohel Childrens Hm/Fam Spt	All Other	<	<	<	<	<	<	<	<			
Ohel Childrens Hm/Fam Spv	All Other	<	<	<	<	〈	<	<	<			
Ohel Childrens Hm/Fam Rsp	All Other	<	<	<	<	<	<	<	<			



Page 497 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Provider Name	Provider Category	221	> a 	9 h III	o h iv	ນ <u>ນ</u>	3 h -	ນ ດ ≕	۵ 	4 a iii	4 C ==	
Ohel Childrens Hm/Fam Day	All Other	<	<	<	<	<		<				
Ohel Childrens Hm/Fam Hcbs 1	All Other	<	\	〈	<	〈	<	<	<			
Strauss Neil	All Other	<	<	<	<	<	<	<	<			
Geo Medical Care Pc	All Other	<	<	<	<	<	<	<	<			
Isakova Marina Md	All Other	<	<	<	<	<	<	<	<			
Chan Robin Y C Md	All Other	<	<	<	<	<	<	<	<			
Village Care Health Clinic	All Other	<	<	<	<	<	<	<	<			
Arya Mukul Md	All Other	<	<	<	<	<	<	<	<			
Hussaini Syed Zabeehullah Md	All Other	<	<	<	<	<	<	<	<			
Moshenyat Yitzchak Md	All Other	<	<	<	<	<	<	<	<			
Poitevien Vaty	All Other	<	<	<	<	<	<	<	<			
Wilentz Seth Edward Md	All Other											
Fortune Society Inc, The	All Other	<	<	<	<	<	<	<	<			
Ye Hong Md	All Other	<	<	<	<	<	<	<	<			
Argus Community Inc	All Other	<	<	<	<	<	<	<	<			
Gekht Yelena Rpa	All Other	<	<	<	<	<	<	<	<			
Robinson Roberto H Quinonez Md	All Other	<	<	<	<	<	<	<	<			
Anyichi Nonyelu Md	All Other	<	<	<	<	<	<	<	<			
Tavares Rosanabela Md	All Other	<	<	<	<	<	<	<	<			
Kesanakurthy Srinivas Md	All Other	<	<	<	<	<	<	<	<			
Selitsky Tamila Md	All Other	<	<	<	<	<	<	<	<			
Greyf Yanina Np	All Other	<	<	<	<	<	<	<	<			
Hector Holson S Md	All Other	<	<	<	<	<	<	<	<			
lqbal Shahzad	All Other											
Awikeh Maha Md	All Other	<	<	<	<	<	<	<	<			
Chan Fion Cnm	All Other	<	<	<	<	<	<	<	<			
Yun Jaime Md	All Other	<	<	<	<	<	<	<	<			
Brookdale Hospital Risp Cnsta	All Other											
Frenkel Alysa Sarah Md	All Other	<	<	<	<	<	<	<	<			
Perlman Katarzuna Anna Md	All Other	<	<	ζ.	<	<	<	<	<			
Kelly Christopher Md	All Other											



Page 498 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

J												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Chan Raymond Md	All Other	<	<	<	<	<	<	<	<			
All Metro Home Care Services Of New	All Other	ζ.	ζ.	<	ζ.	ζ.	〈	ζ.	<			
Veritas Therapeutic Communit	All Other	ζ.	<	<	ζ.	ζ.	ζ.	ζ.	<			
Butt Rahila Md	All Other	<	<	<	<	<	<	<	<			
Santopietro Robert Md Pc	All Other	<	<	<	<	<	<	<	<			
Kumar Viresh Md	All Other	<	<	<	<	<	<	<	<			
Pichkadze David Md	All Other	<	<	<	<	<	<	<	<			
Hu Andy Kuo-Chen Md	All Other	<	<	<	<	<	<	<	<			
Birnbaum Stuart C Dpm	All Other	<	<	<	<	<	<	<	<			
Ariel Yitzchak Md	All Other	<	<	<	<	<	<	<	<			
Punzalan Betty N Md	All Other	<	<	<	<	<	<	<	<			
Sutherland Phuong T Md	All Other	<	<	<	<	<	<	<	<			
Bauman-Fishkin Olga Md	All Other											
Nejmeh Khoury Sana Youssef Md	All Other											
South Beach Pc	All Other	<	<	<	<	<	<	<	<			
Ryndin Igor Md	All Other	<	<	<	<	<	<	<	<			
Kronfeld Gary David Md	All Other	<	<	<	<	<	<	<	<			
Wyckoff Heights Medical Center	All Other	<	<	<	<	<	<	<	<			
Lukban Farahnaz Joachim Md	All Other	<	<	<	<	<	<	<	<			
Amin Khalid Irfan Md	All Other											
Cath Char Nghbhd Svcs Inc Day	All Other	<	<	<	<	<	<	<	<			
Bklyn Bureau Of Comm Svc	All Other	<	<	<	<	<	<	<	<			
United Cerebral Palsy Nyc Day	All Other	<	<	<	<	<	<	<	<			
St Christopher Ottilie Day	All Other	<	<	<	<	<	<	<	<			
Ahmad Ijaz Md	All Other											
Heartshare Human Svcs Day	All Other	<	<	<	<	<	<	<	<			
Fishkin Igor Md	All Other	<	<	<	<	<	<	<	<			
Paige Joquetta Deshea Md	All Other	<	<	<	<	<	<	<	<			
Punj Sonia X	All Other	<	<	<	<	<	<	<	<			
Celiker Mahmut Yasar Md	All Other	<	<	<	<	<	<	<	<			
Janice Prime Care Medical Pc	All Other	<	<	<	<	<	<	<	<			



Page 499 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	<	<	<	<	<	<	<	<	All Other	Goldshteyn Natalya Md
	<	<	ζ.	<	<	<	ζ.	<	All Other	Hoyek Wissam Md
	<	<	<	<	<	<	<	<	All Other	Alter Shira Rena Md
	<	<	<	<	<	<	<	<	All Other	Seniorcare Emergency Medical Servic
									All Other	Danon Martha A Md
									All Other	Ginzburg Yelena Zory Md
	<	<	<	<	<	<	<	<	All Other	Mcavoy Christy
	<	<	<	<	<	<	<	<	All Other	Zarghami Faramarz Chaghaghi
	<	<	<	<	<	<	<	<	All Other	Sinclair Paula Almalinda Md
	<	<	<	<	<	<	<	<	All Other	Stephens Gary Almedo Md
									All Other	llyayev Aleksandr Md
	<	ζ.	ζ.	<	<	<	ζ.	<	All Other	Rimarachin Julio A Md
	<	<	<	<	<	<	<	<	All Other	Shiferson Alexander Do
									All Other	Gotlieb Vladimir Md
	<	<	<	<	<	<	<	<	All Other	Brooklyn Community Medical Pc
	<	<	<	<	<	<	<	<	All Other	Itzhak Petr Md
	<	<	<	<	<	<	<	<	All Other	Dilmanian Rossana
	<	<	<	<	<	<	<	<	All Other	Corelli Scott E Md
	<	<	<	<	<	<	<	<	All Other	Theodore Ginette Np
	<	<	<	<	<	<	<	<	All Other	Moshenyat Reuven Md
	<	<	<	<	<	<	<	<	All Other	Amar Shazia Dpm
	<	<	<	<	<	<	<	<	All Other	Palta Sanjeev Md
	~	<	<	<	<	<	<	<	All Other	Cremer Miriam
	<	<	<	<	<	<	<	<	All Other	Jen Albert Sun Md
	~	<	<	<	<	<	<	<	All Other	Antilus Rose Sherley
	~	<	<	<	<	<	<	<	All Other	Jewish Bd/Family Child Rsp
	<	<	<	<	<	<	<	<	All Other	Louis-Jacques Nadja Rn
	<	<	<	<	<	<	<	<	All Other	Thomas Johnny Md
									All Other	Rose Jonathan David Md
	<	<	<	<	<	<	<	<	All Other	Weissman Matthew Aron Md
	<	<	<	<	<	<	<	<	All Other	Reingold Helen Jean
4.a.iii 4.c.ii	3.g.i	3.d.ii	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
								Projects	Participating in Projects	




Page 500 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating in Projects	jects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Li Jim	All Other	<	~	<	<	<	<	<	<			
Wahid Abdul	All Other	<	<	<	<	<	<	<	<			
Ramone Jesi Anthony	All Other	<	<	<	ζ.	<	<	<	<			
Rammah Tarek A	All Other	<	<	<	<	<	<	<	<			
Oliff Andrew H	All Other	<	<	<	ζ.	<	<	<	<			
Manter Kristen Denise	All Other	<	<	<	<	<	<	<	<			
Li Wensong	All Other	<	<	<	<	<	<	<	<			
Jurman Marlene	All Other	<	<	<	<	<	<	<	<			
Patel Lalit Popatlal Md	All Other	<	<	<	<	<	<	<	<			
Saponieri Cesare Md	All Other											
Lugina Sergey V Do	All Other	<	~	<	<	<	<	<	<			
Asgary Gholamreza Md	All Other	<	~	<	<	<	<	<	<			
Cordero Kenneth Md	All Other	<	<	<	<	<	<	<	<			
Wat John Me	All Other	<	~	<	<	<	<	<	<			
Brookdale Rx Inc	All Other											
Tangal Hetal P Md	All Other											
Dr De Cong Tran Dpm Pc	All Other	<	~	<	<	<	<	<	<			
Mahmoud Ahmed Fekry	All Other	<	~	<	<	<	<	<	<			
Vasilyeva Rozinger Alina	All Other	ζ.	<	<	<	<	<	<	<			
Vallianatos Agathi	All Other	<	<	<	<	<	<	<	<			
Pandya Himanshu Md	All Other	<	~	<	<	<	<	<	<			
Miller Jeffrey	All Other	<	~	<	<	<	<	<	<			
Ho James Chung Md	All Other	<	~	<	<	<	<	<	<			
Brown-Cameron Elaine S Md	All Other											
Gandhi Anjula Md	All Other											
Dimas Medical Care Pc	All Other											
Khotsyna Margarita Md	All Other	<	<	<	<	<	<	<	<			
Viswanathan Subhash R Md	All Other	<	~	<	<	<	<	<	<			
Mahl Evan Scott Md	All Other	ζ.	<	<	<	<	<	<	<			
Alport Adina Rivka Md	All Other	<	<	<	<	<	<	<	<			
Schenker Josef Dov Md	All Other	<	<	<	<	<	<	<	<			



Page 501 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

7	Participating in Projects	cts	.) - 	• :	.	<u>.</u>	:	,		:
Bejarano Elkin Md	All Other	< .a.l	✓ Z.a.	₹ 2.5.	< 1.0.IV	≺ sa.	3.8.1	3. 0.11	٠ <u> </u>	4.a.III	4.C.II
Farkas Jeffrey Md	All Other										
Kuang Liren Md	All Other	ζ.	<	<	<	<	<	<	<		
Gateway Dialysis Center	All Other	ζ.	<	<	ζ.	<	ζ.	ζ.	ζ		
Accentcare Of New York Inc	All Other										
Lagoduke Nikolai	All Other										
Fievre Garnes Marie Ft Md	All Other	<	<	<	<	<	<	<	<		
Rauchwerger Orna Dpm	All Other	<	<	<	<	<	<	<	<		
Batra Mirabai Kuvi	All Other	<	<	<	<	<	<	<	<		
Salafia Carolyn M Md	All Other	<	<	<	<	<	<	<	<		
Groves Jill Elizabeth Md	All Other	<	<	<	<	<	<	<	<		
Haque Sayera Md	All Other	<	<	<	<	<	<	<	<		
Peng Jinpeng Md	All Other	<	<	<	<	<	<	<	<		
Guan Hui Md	All Other	<	<	<	<	<	<	<	<		
Lee Paul Chun-Kit Md	All Other	<	<	<	<	<	<	<	<		
Bhayani Rajendra Damodar Md	All Other	<	<	<	<	<	<	<	<		
Cath Char Nghbhd Svcs Inc Spv	All Other	<	<	<	<	<	<	<	<		
Venegas Jorge Md	All Other	ζ.	<	<	<	<	<	<	<		
Si Seongpan Md	All Other	ζ.	<	<	<	<	<	<	<		
Loden Gary B Md	All Other	<	<	<	<	<	<	<	<		
Thyagaraj Aruna L Md	All Other	<	<	<	<	<	<	<	<		
Minkin Ruth Md	All Other	ζ.	<	<	<	<	<	<	<		
Nisanian Anahid Jaquelline Md	All Other	<	<	<	<	<	<	<	<		
Ny Therapeutic Communities	All Other	<	<	<	<	<	<	<	<		
Dadamova Victoria G Md	All Other	<	<	<	<	<	<	<	<		
Anderson Gordon Brian Md	All Other										
St Christopher Ottilie Rsp	All Other	<	<	<	<	<	<	<	<		
Majumder Mujibur Rahman Md	All Other										
Rolston Sandra A Md	All Other	<	<	<	<	<	<	<	<		
Ahmad Nawaiz Md	All Other	<	<	<	<	<	<	<	<		
Kaminer Anita	All Other	<	<	<	<	<	<	<	<		



Page 502 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating in Projects	cts										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Rubin Aron Md	All Other	<	<	>	<	<	<	<	<			
Tarkovsky Regina Md	All Other	<	<	~	<	<	<	<	<			
Chowdhury A S M Shah Alam Md	All Other	<	<	<	〈	<	ζ.	ζ	〈			
Dickman Eitan Md	All Other	<	<	~	<	<	<	<	<			
Pesach Tikvah-Hope Dev Rsp	All Other	<	~	~	<	<	<	<	<			
Heartshare Human Services Rsp	All Other	<	<	~	<	<	<	<	<			
E Douglin Ctr/Serv Pple Rsp	All Other	<	<	~	<	<	<	<	<			
Balicas Madelyn R T	All Other	<	~	~	<	<	<	<	<			
Zellan Jonathan D Md	All Other	<	<	>	<	<	<	<	<			
Baratti Corrado M Md	All Other	<	~	<	<	<	<	<	<			
Tan Kathy S Md	All Other	<	~	<	<	<	<	<	<			
Chorny Shameela Anisa Md	All Other											
Dawson Andrew J L R Md	All Other	<	~	<	<	<	<	<	<			
Heitner John Md	All Other	<	~	<	<	<	<	<	<			
Haq Salman Adeel Md	All Other	<	~	<	<	<	<	<	<			
Sun Wei Yue Md	All Other	<	~	<	<	<	<	<	<			
John Minnie Md	All Other											
Migias Nikolaos A Md	All Other	<	~	<	<	<	<	<	<			
Chow Grace A Md	All Other	<	<	<	<	<	<	<	<			
Khoury Collado Fady Md	All Other	<	<	<	<	<	<	<	<			
Bensinger Giti Md	All Other	<	<	<	〈	<	<	ζ.	<			
Rubin Susan	All Other	<	<	<	<	<	<	<	<			
Sadique Iffat Md	All Other	<	<	<	<	<	<	<	<			
David Alan	All Other	<	<	<	<	<	<	<	<			
Gauvin Mila	All Other	<	<	<	<	<	<	<	<			
Djen Simon	All Other	<	<	<	<	<	<	<	<			
Freyle Jaime Md	All Other	<	<	<	<	<	<	<	<			
Village Ctr For Care Lthhcp	All Other	<	~	<	<	<	<	<	<			
Santiago Allan Realin Md	All Other	<	<	<	<	<	<	<	<			
Chiricolo Gerardo C Md	All Other	<	<	<	<	<	<	<	<			
Li Jianjun	All Other	<	<	<	<	<	<	<	<			



Page 503 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating in Projects	cts										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Mihailescu Vivian G G Md	All Other											
Glick Arthur A	All Other	ζ	<	ζ.	<	<	<	<	<			
Moskovits Manfred Md	All Other	<	<	ζ.	<	~	~	<	~			
Kochin Israel Mehemiah	All Other	<	<	ζ.	<	<	<	<	<			
De Fazio Andrew Laurence Md	All Other											
Gries James Robert Phd	All Other											
De Caro Giuseppe Md	All Other	<	<	<	<	<	<	<	~			
Mastropietro Marisa A Md	All Other	<	<	<	<	<	<	<	~			
Motaghedi Roja Md	All Other	<	<	<	<	~	>	<	>			
Yin Yongmei Md	All Other											
Srivastava Sudhesh Kumar Md	All Other	<	<	<	<	<	<	<	<			
Boro Park Medical Pc	All Other	<	<	<	<	<	<	<	<			
Mutyala Manikyam Md	All Other	<	<	<	<	<	<	<	<			
Paone Thomas Luke Md	All Other	<	<	<	<	<	<	<	<			
Brookdale Hosp Med Ctr Act	All Other											
Tejani Furqan Hussain Md	All Other	<	<	<	<	<	<	<	<			
Cheng Nancy Md	All Other	<	<	<	<	<	<	<	<			
Pius Matthew A Md	All Other											
Eapen Jeena Viji Md	All Other	<	<	<	<	<	<	<	<			
Viswanathan Vasudha Md	All Other	<	<	<	<	<	<	<	<			
Ajah Onyemachi George Md	All Other	<	<	<	<	<	<	<	<			
Agarwal Surbhi Md	All Other	<	<	<	<	<	<	<	<			
Sadacka Jack Md	All Other	<	<	<	<	<	<	<	<			
Stein Rivka Y Md	All Other	<	<	<	<	<	<	<	<			
Reddy Vidya Mettu Md	All Other	<	<	<	<	<	<	<	<			
Rastogi Shobit Md	All Other	<	<	<	<	<	<	<	<			
Grannum Charles Dds	All Other											
Gold Larissa	All Other	<	<	<	<	<	<	~	<			
Phillips Danielle Marie Md	All Other	<	<	<	<	<	<	<	<			
Cuevas Asima	All Other	<	<	<	<	<	<	<	<			
Be Well Primary Hith Care Ctr	All Other	<	<	<	<	<	<	<	<			



Page 504 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Sadiq Adnan Md All Other	Dukhan Marina Do All Other	Marshall John P Md All Other	Avezbakiyev Boris Md All Other	Fatiha Jack Md All Other	Wyckoff Imaging Services Pc All Other	Gupta Jyoti Md All Other	George Malegiannakis Physician Pc All Other	Nowakiwskyj Theodore Md All Other	Ye Cheng Medical Office Pc All Other	Umali Sofia All Other	lqbal Pervaiz Md All Other	Mehta Sucharita Md All Other	Shukla Mayank Arun Md All Other	Sverkunova Lyudmila Md All Other	Institute For Community Lving All Other	Gohari Arash Md All Other	Dogar Muhammad Hassan All Other	Campbell Sharon A All Other	Patel Anjana Buchubhai Md All Other	Century Med & Dental Ctr All Other	Glusker Alla Do All Other	Leviashuili Natela Md All Other	Derzie Alan Maurice Md All Other	Lu Haiyan All Other	Badem Olga Md All Other	Rahman Mohammad M Md All Other	Vatti Sridhar Md All Other	Levine Pamela M Md All Other	Mundy Todd Alexander Md All Other	Matatov Valeriy A Md All Other	Provider Name Provider Category	raincipaniig in Frojects
< < <	<	< <		<	< <	<	<	<		<	< < < < < < < < < < < < < < < < < < <	<	< < < < < < < < < < < < < < < < < < <	< < < < < < < < < < < < < < < < < < <	< < < < < < < < < < < < < < < < < < <	<	< < < < < < < < < < < < < < < < < < <	< < < < < < < < < < < < < < < < < < <	<	< < < < < < < < < < < < < < < < < < <		<			<	<	< < < < < < < < < < < < < < < < < < <	< <	<	< <	2.a.i 2.a.iii 2.b.iii 2.b.iv 3.a.i	ects
< <	< < <	< < <		< < <	< < <	< <	< < < < < < < < < < < < < < < < < < <	< < < < < < < < < < < < < < < < < < <	< <	< < < < < < < < < < < < < < < < < < <	< < < < < < < < < < < < < < < < < < <	< < < < < < < < < < < < < < < < < < <	< <	< < < < < < < < < < < < < < < < < < <	< < < < < < < < < < < < < < < < < < <	< < < < < < < < < < < < < < < < < < <	< <	< < <	< < < < < < < < < < < < < < < < < < <	< < < < < < < < < < < < < < < < < < <		< < < < < < < < < < < < < < < < < < <			< < < < < < < < < < < < < < < < < < <	< < < < < < < < < < < < < < < < < < <	< < < < < < < < < < < < < < < < < < <	< < < < < < < < < < < < < < < < < < <	< < < < < < < < < < < < < < < < < < <	< < < < < < < < < < < < < < < < < < <	2.a.iii 2.b.iii 2.b.iv 3.a.i 3.b.i	ects
< <	< < <	< < <		< < <	< < < < < < < < < < < < < < < < < < <	< < < < < < < < < < < < < < < < < < <	<	<	< < < < < < < < < < < < < < < < < < <	< < < < < < < < < < < < < < < < < < <	<	< < < < < < < < < < < < < < < < < < <	< < <	<	< < < < < < < < < < < < < < < < < < <	< < < < < < < < < < < < < < < < < < <	< < <	< < <	<	<		<			<	< < < < < < < < < < < < < < < < < < <	· · · · · · · · · · · · · · · · · · ·	<	<	<!--</th--><th>2.a.iii 2.b.iii 2.b.iv 3.a.i 3.b.i 3.d.ii</th><th>ects</th>	2.a.iii 2.b.iii 2.b.iv 3.a.i 3.b.i 3.d.ii	ects
< < < < < < < < < < < < < < < < < < <	< < < <	< </th <th></th> <th>< < <</th> <th><</th> <th>< < <</th> <th>< < <</th> <th><</th> <th>< < <</th> <th><</th> <th><</th> <th>< < <</th> <th>< < <</th> <th>· · · · · · · · · · · · · · · · · · ·</th> <th>< < <</th> <th>< < <</th> <th>< < <</th> <th>< < <</th> <th><</th> <th>< < <</th> <th></th> <th>< < <</th> <th></th> <th></th> <th><</th> <th>< < <</th> <th><</th> <th><</th> <th><</th> <th><!--</th--><th>2.a.iii 2.b.iii 2.b.iv 3.a.i 3.b.i 3.d.ii 3.g.i</th><th>ects</th></th>		< < < < < < < < < < < < < < < < < < <	<	< < < < < < < < < < < < < < < < < < <	< < < < < < < < < < < < < < < < < < <	<	< < < < < < < < < < < < < < < < < < <	<	<	< < < < < < < < < < < < < < < < < < <	< < < < < < < < < < < < < < < < < < <	· · · · · · · · · · · · · · · · · · ·	< < < < < < < < < < < < < < < < < < <	< < < < < < < < < < < < < < < < < < <	< < <	< < < < < < < < < < < < < < < < < < <	<	< < < < < < < < < < < < < < < < < < <		< < < < < < < < < < < < < < < < < < <			<	< < < < < < < < < < < < < < < < < < <	<	<	<	<!--</th--><th>2.a.iii 2.b.iii 2.b.iv 3.a.i 3.b.i 3.d.ii 3.g.i</th><th>ects</th>	2.a.iii 2.b.iii 2.b.iv 3.a.i 3.b.i 3.d.ii 3.g.i	ects
	< < < < < < < < < < < < < < < < < < <	< </td <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td>< < <</td> <td><</td> <td>· · · · · · · · · · · · · · · · · · ·</td> <td>< < <</td> <td><</td> <td>< < <</td> <td>< < <</td> <td><</td> <td><</td> <td></td> <td><</td> <td></td> <td></td> <td><</td> <td>< < <</td> <td>· · · · · · · · · · · · · · · · · · ·</td> <td><</td> <td><</td> <td><!--</td--><td>2.a.iii 2.b.iii 2.b.iv 3.a.i 3.b.i 3.d.ii</td><td>ects</td></td>		<	<	<	<	<	<	<	<	< < < < < < < < < < < < < < < < < < <	<	· · · · · · · · · · · · · · · · · · ·	< < < < < < < < < < < < < < < < < < <	<	< < < < < < < < < < < < < < < < < < <	< < < < < < < < < < < < < < < < < < <	<	<		<			<	< < < < < < < < < < < < < < < < < < <	· · · · · · · · · · · · · · · · · · ·	<	<	<!--</td--><td>2.a.iii 2.b.iii 2.b.iv 3.a.i 3.b.i 3.d.ii</td><td>ects</td>	2.a.iii 2.b.iii 2.b.iv 3.a.i 3.b.i 3.d.ii	ects



Page 505 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Provider Name Aziz Aneela Md Zakharov Igor Borisovich Do Zaidi Ali N Md	Participating in Projects Provider Category 2 All Other All Other	ts 2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Zaidi Ali N Md Panjvani Firozali Kassamali Md	All Other	< <	< <	< <	< <	< <	< <	< <	< <		
Weinstein S Russell Md	All Other	<	<	<	<	<	<	<	<		
Smith Ann S	All Other	<	<	<	<	<	<	<	<		
Coulanges Kina	All Other										
Farooki Mansoor Qamar Md	All Other	<	<	<	<	<	<	<	<		
Rutner Daniella	All Other	<	<	<	<	<	<	<	<		
Papa Philip M Dpm	All Other	<	<	<	<	<	<	<	<		
Rakhman Dilara Md	All Other	<	<	<	<	<	<	<	<		
Bogdanov Assen Petrov Md	All Other	<	<	<	<	<	<	<	<		
Fteha Elie Md	All Other	<	<	<	<	<	<	<	<		
Albier Fatiha	All Other	<	<	<	<	<	<	<	<		
Katcher Oleg Md	All Other	<	<	<	<	<	<	<	<		
Bizovi Leslie Jean Md	All Other	ζ.	ζ.	<	〈	<	<	<	ζ.		
Brener Sorin Jakob	All Other	<	<	<	<	<	<	<	<		
Kumar Vanita Md	All Other	<	<	<	<	<	<	<	<		
Roth Diana Md Slomowits, Joseph Md	All Other	ζ ζ	ς ς	Κ Κ	ς ς	ς ς	< <	Κ Κ	ς ς		
Krumholtz Ira	All Other	<	<	<	<	<	<	<	<		
Yang Andrea	All Other	<	<	<	<	<	<	<	<		
Weinstein Susan	All Other	<	<	<	<	<	<	<	<		
Carter Tanya	All Other	<	<	<	<	<	<	<	<		
Han Myoung	All Other	<	<	<	<	<	<	<	<		
Frumess Naomi Charlotte	All Other	<	<	<	<	<	<	<	<		
Baron Natacha Adele	All Other	<	ζ.	<	<	<	<	<	<		
Chiu Karen Md	All Other	<	<	<	<	<	<	<	<		
						K			•		




Page 506 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating in Projects	cts										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Ngo Tammy Phuong	All Other	~	<	<	<	<	<	<	<			
Bai Chun	All Other	>	<	<	<	<	<	<	<			
Udo Emefre Amanam-Oscar Md	All Other	~	<	<	<	<	<	<	<			
Kwong Victor Md	All Other	~	<	<	<	<	<	<	<			
Butts Sydney Clementine Md	All Other	~	<	<	<	<	<	<	<			
Osei Solomon Akwasi Md	All Other	~	<	<	<	<	<	<	<			
Park Slope Hematology Onc Pcg	All Other	<	<	<	<	<	<	<	<			
Chen Alex	All Other	<	<	<	<	<	<	<	<			
Taddeo Gregory Dds	All Other	~	<	<	<	<	<	<	<			
Pinkhasov Semyon	All Other	~	<	<	<	<	<	<	<			
Cohen Hillary Joy Md	All Other											
Kozikowski Grzegorz P Md	All Other	<	<	<	<	<	<	<	<			
Tarantini Frank Anthony Md	All Other	<	<	<	<	<	<	<	<			
Nawrocka-Partyka Marta Md	All Other	<	<	<	<	<	<	<	<			
Gillett Brian P Md	All Other											
Alianakian Rosine	All Other	<	<	<	<	<	<	<	<			
Ledgister Pamela E	All Other	<	<	<	<	<	<	<	<			
Malik Bilal Md	All Other	<	<	<	<	<	<	<	<			
Huh Chihee Md	All Other	<	<	<	<	<	<	<	<			
Kramskiy Tamara Do	All Other	<	<	<	<	<	<	<	<			
Kaufman Jane Elizabeth Md	All Other	<	<	<	<	<	<	<	<			
Davydov Angela Md	All Other	<	<	<	<	<	<	<	<			
Khan Ferdousi Arozullah Md	All Other	<	<	<	<	<	<	<	<			
Nemon Binyomin M Do	All Other	<	<	<	<	<	<	<	<			
Metropolitan Jewish Hm Care	All Other	<	<	<	<	<	<	<	<			
Stolyar Edward B Do	All Other	<	<	<	<	<	<	<	<			
Park Slope Ob/Gyn Pc	All Other	<	<	<	<	<	<	<	<			
Sultana Sharmeen M	All Other	<	<	<	<	<	<	<	<			
Regassa Addisalem Melakehiwot Md	All Other											
Kaicker Shipra Md	All Other											
Cheung Wellman Wai-Man Md	All Other	<	<	<	<	<	<	<	<			



Page 507 of 639 **Run Date**: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Provider Name	Provider Category 2	ects 2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i.	3.b.i	3.d.ii	3.a.i	4.a.iii	4.c.ii
Zhang Zhiguang Md	All Other	<	<	<	<	<	<	<	<		
Bristol Matthew	All Other	<	ζ.	<	ζ.	<	<	〈	ζ.		
Maje Hafiz	All Other	<	〈	<	<	<	<	ζ.	<		
Smith Clover J	All Other										
Toumanova Raisa Md	All Other	~	<	<	<	ζ.	<	<	<		
Begum Kaniz Fatema	All Other	~	<	<	<	ζ.	<	<	<		
Glenridge Medical Assoc Pc	All Other	~	<	<	<	ζ.	<	<	<		
Huang Yiwu Md	All Other	~	<	<	<	<	<	<	<		
Colodny Nikki Md	All Other	~	<	<	<	ζ.	<	<	<		
Kilanko Oyenike	All Other	~	<	<	<	<	<	<	<		
Lushpenko Oleg Md	All Other	<	<	<	<	<	<	<	<		
Vayner Ilya Elliot	All Other	<	<	<	<	<	<	<	<		
Job Path Inc Nd 1	All Other	<	<	<	<	<	<	<	<		
Anjum Naheed Md	All Other	<	<	<	<	<	<	<	<		
New York Community Hsp Brklyn	All Other	<	<	<	<	<	<	<	<		
Zhukovski Dmitry Md	All Other	<	<	<	<	<	<	<	<		
Phillips Erica Gwendolyn Md	All Other	<	<	<	<	<	<	<	~		
Belayneh Lulenesh Md	All Other	<	<	<	<	<	<	<	<		
Kaplan Evan	All Other	<	<	<	<	<	<	<	<		
Hedayatnia Mehrdad Md	All Other	<	<	<	<	<	<	<	<		
Dosik Alan Md	All Other	<	<	<	<	<	<	<	<		
Chu Cheong Keith Francis Md	All Other	<	<	<	<	<	<	<	<		
Williams Wilkins Barry Md	All Other	<	<	<	<	<	<	<	<		
Adeyemi Babatunde A Md	All Other										
Gonchar Alla Md	All Other	<	<	<	<	<	<	<	<		
Bae Peter Sangdo	All Other	<	<	<	<	<	<	<	<		
Ssb Medical Pc	All Other	<	<	<	<	<	<	<	<		
Thibaud Jean-Etienne Do	All Other	<	<	<	<	<	<	<	<		
Kofman Natalya	All Other	<	<	<	<	<	<	<	<		
Shiferaw-Deribe Zewge Md	All Other	<	ζ.	<	<	ζ.	<	<	〈		
Novikova Marina Nikolayevna M	All Other										



Page 508 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Farticipating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Hinz Charles Joseph Do	All Other	<	<	<	<	<	<	<	<		
Heartshare Human Services Nd4	All Other	<	<	<	<	<	<	<	<		
Kothuru Ravi Kumar Md	All Other	<	<	<	<	<	<	<	<		
Bentsianov Marie Azer Md	All Other	<	<	<	<	<	<	ζ.	<		
Orris Maxine Md	All Other										
Morero Vanna G Md	All Other	<	<	<	<	<	<	ζ.	<		
Mardach Dali Chakhvashvilli	All Other	<	<	<	<	<	<	<	<		
Lajeune Jean Garry Md	All Other	<	<	<	<	<	<	<	<		
Katz Victoria Md	All Other	<	<	<	<	<	<	<	<		
Miller Hanan G Md	All Other	<	<	<	<	<	<	<	<		
Weiner Holly H	All Other	<	<	<	<	<	<	<	<		
Goins Michael	All Other										
Szczepanski Michael G Dpm	All Other	<	<	<	<	<	<	<	<		
Sominsky Inna Md	All Other	<	<	<	<	<	<	<	<		
Ryntz Timothy E Md	All Other	<	<	<	<	<	<	<	<		
Ibrahim Jamil Md	All Other	<	<	<	<	<	<	<	<		
Yamashita Dawn Akiko Dpm	All Other	<	<	<	<	<	<	<	<		
Milos Stella K Md	All Other	<	<	<	<	<	<	<	<		
Zehtabchi Shahriar Md	All Other	<	<	<	<	<	<	<	<		
Guoping Zhou	All Other	<	<	<	<	<	<	<	<		
Brooklyn United Met Church Ad	All Other	<	<	<	<	<	<	<	<		
Bludoy Boris	All Other	<	<	<	<	<	<	<	<		
Ahmed Shamim Md	All Other	<	<	<	<	<	<	<	<		
Feldman Saul Md	All Other	<	<	<	<	<	<	<	<		
Azbel Mark Md	All Other	<	<	<	<	<	<	<	<		
Xiao-Li Helen H Md	All Other	<	<	<	<	<	<	<	<		
Langhans Jean	All Other	<	<	<	<	<	<	<	<		
Henry Arlene	All Other	<	<	<	<	<	<	<	<		
Mueller-Morel Brigitte	All Other	<	<	<	<	<	<	ζ	<		
Empire St Hm Care Ser Lthhcp	All Other	<	<	<	<	<	<	<	<		
Stracher Michael Alan Md	All Other										



Page 509 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating in Projects	cts										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Thampi Samuel P Md	All Other	<	<	<	<	<	<	<	<			
Zonenshayn Martin Md	All Other											
Margulis Yevgeniya Md	All Other	<	<	<	<	<	〈	ζ	<			
Maslova Alla Md	All Other	<	<	ζ.	<	<	ζ.	ζ.	<			
Parkville Medical Health Pc	All Other	<	<	<	<	<	<	<	<			
Burdette-Radoux Susan Md	All Other	<	<	<	<	<	<	<	<			
Leers Ella Md	All Other	<	<	<	<	<	<	<	<			
Movshovich Marina Md	All Other	~	<	~	<	<	<	<	<			
Karine Mednik	All Other	~	<	~	<	<	<	<	<			
Gibson Russell W Md	All Other	~	<	~	<	<	<	<	<			
Kumthekar Narendra A Md	All Other	~	<	~	<	<	<	<	<			
Rindfuss Richard Thomas Md	All Other	~	<	~	<	<	<	<	<			
Rodriguez Carlos Adolfo Md	All Other	<	<	<	<	<	<	<	<			
Blake Julie Ann Md	All Other	<	<	<	<	<	<	<	<			
Nouri Shahin Md	All Other	<	<	<	<	<	<	<	<			
Bulczak Dariusz Piotr Md	All Other	~	<	~	<	<	<	<	<			
Murthy Amitasrigowri S Md	All Other	<	<	<	<	<	<	<	<			
Genkin Sergey I Md	All Other	<	<	<	<	<	<	<	<			
Colon Ivan Md	All Other	<	<	<	<	<	<	<	<			
Gong Lin Md	All Other	<	<	<	<	<	<	<	<			
Schwartz Amit	All Other	<	<	<	<	<	<	<	<			
Lasheen Samy M Md	All Other	<	<	<	<	<	<	<	<			
Levy Brian Keith Dpm	All Other											
Gartenlaub Seth L Md	All Other	<	<	<	<	<	<	<	<			
Richard Lacerte Dpm	All Other	<	<	<	<	<	<	<	<			
Achonu Geoffrey Chukudi Md	All Other	<	<	<	<	<	<	<	<			
Sandhu Sominder Md	All Other	<	<	<	<	<	<	<	<			
Kowacz Tomasz Wojciech Md	All Other											
Brooklyn Aids Task Force Inc	All Other	<	<	<	<	<	<	<	<			
Mo Shengjie	All Other	<	<	<	<	<	<	<	<			
New York Service Network Inc	All Other	<	<	<	<	<	<	<	<			



Page 510 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Provider Name Ovshaev Samira Ratner Ina Beth Md	Participating in Projects All Other All Other All Other	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Hodges Jason Leroy Md Vilnits Anatoliy Md	All Other	< <	< <	< <	< <	<	< <	< <	< <			
Avenue U Pediatrics Pc	All Other	~	~	<	<	〈	<	<	<			
New York Foundling Hosp Spv	All Other	<	<	<	<	<	<	<	<			
Badmajew Joanna Md	All Other	<	<	<	ζ.	ζ.	<	<	<			
Jewish Board Of Fam Child Spv Baker Margaret Np	All Other	<	<	ζ ζ	<	< <	<	<	ζ ζ			
St Christopher Ottilie Spv	All Other	<	<	<	<	<	<	<	<			
Mcgoldrick Patricia Engel	All Other											
Independent Living Assn Spt	All Other	<	<	<	ζ.	ζ.	<	<	<			
Edwin Gould Svcs/Child Spv	All Other	<	<	<	<	<	<	<	<			
Abrons Mitchell Lloyd Md	All Other											
E Douglin Ctr/Serv Pple Spv	All Other	ζ.	〈	<	<	ζ.	<	<	<			
Kabariti Jack	All Other	<	. <	. <	<	ζ.	\	\	. <			
Casimir Carl Md	All Other	〈	<	<	<	<	<	<	<			
Zielnik Hanna Md	All Other	<	<	<	<	<	<	<	<			
Vorsanger Jeffrey A	All Other	<	<	<	<	<	<	<	<			
Schulman Gerald Hu Xiaoxi	All Other	\	\	<	ς ς	< <	< <	< <	<			
Christophe Gladys	All Other	<	<	<	<	<	<	<	<			
Cheng Jennifer	All Other	<	<	<	<	<	<	<	<			
Chan Teresa T Md	All Other	<	ζ.	ζ.	<	ζ.	<	<	<			
Usukumah Usukumah E Md	All Other	<	<	< <	< <	< <	< <	< <	< <			
Barnett Debra	All Other	<	<	<	<	<	<	<	<			
Huang Ruoqing Md	All Other	<	<	<	<	<	<	<	<			
Fuchs Irina N Do	All Other	<	<	<	<	<	<	<	<			



Page 511 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

		<	<	<	<	<	<	<	<	All Other	Smith George Philip Md
		<	<	<	<	<	<	<	<	All Other	Scott Claude Beresford Md
		<	<	<	<	<	<	<	<	All Other	Foskey Sabrina Marie
		<	<	<	<	<	<	<	<	All Other	Carnegie Hill Institute Inc
		<	<	<	<	<	<	<	<	All Other	Arjomamd Farhad Md
		<	<	<	<	<	<	<	<	All Other	Breznay Jennifer B Md
		<	<	<	<	<	<	<	<	All Other	Shin William Woosik Md
		<	<	<	<	<	<	<	<	All Other	Tetsoti Larry Md
										All Other	Olivo George Husted Md
		<	<	<	<	<	<	<	<	All Other	Belkin Regina Lena Md
		<	<	<	<	<	<	<	<	All Other	Dolen Suleyman E Md
										All Other	Housny Walaa Bahgat Md
		<	<	<	<	<	<	<	<	All Other	Fano Michael
<		<	<	<	<	<	<	<	<	All Other	Interfaith Medical Center
		<	<	<	<	<	<	<	<	All Other	Brown Lamont Darwan Md
		<	<	<	<	<	<	<	<	All Other	Metwally Ashraf Ahmed Md
		<	<	<	<	<	<	<	<	All Other	Bentsianov Boris L Md
										All Other	Ratsenberg Dmitriy Md
		<	<	<	<	<	<	<	<	All Other	Gadangi Neena Md
		<	<	<	<	<	<	<	<	All Other	Howard J Reifer Dme
		<	<	<	<	<	<	<	<	All Other	Telt Natalie Md
		<	<	<	<	<	<	<	<	All Other	Jacob Clyde Tyrone lii Md
		<	<	<	<	<	<	<	<	All Other	Ghitan Monica Md
		<	<	<	<	<	<	<	<	All Other	Klebanov Irina Md
		<	<	<	<	<	<	<	<	All Other	Grinker Regina Md
		<	<	<	<	<	<	<	<	All Other	Osborne Treatment Services
		<	<	<	<	<	<	<	<	All Other	Zagelbaum Yechiel Md
										All Other	Glanville-Dawkins Mary A
		<	<	<	<	<	<	<	<	All Other	Grishinna Inna Md
		<	<	<	<	<	<	<	<	All Other	Gardner Traci F Md
		<	<	<	<	<	<	<	<	All Other	Stepankoff Janna
4.c.ii	4.a.iii	3.g.i	3.d.ii	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									ojects	Participating in Projects	



Page 512 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Hanna Lesicka Md Faappc All Other	Jw Medical Services P C All Other	Shi Susan You Md All Other	Zilber Nora Md All Other	Nyein Roland Md All Other	Schiowitz Avi Howard Do All Other	Nie Guo Md All Other	Abrol Sunil Md All Other	Tsatskin Feliks Md All Other	Park Slope Medicine Pc All Other	Stephenson Karen Md All Other	Rozin Alexander All Other	Hasc Diagnostic & Treat Ctr All Other	Icl Healthcare Choices Inc All Other	Sherer Mira I Do Md Phd All Other	The Bridge Inc Mh All Other	Medcare, Llc All Other	Farhat Laila Ali Md All Other	Aguilh-Figaro Toycina All Other	Haratz-Rubinstein Nathan Md All Other	Shusterman Arkadiy Md All Other	Hussein Elsayed Md All Other	Melville Laura Diane Md All Other	Chen Gary G Md All Other	Gelfand Inna Md All Other	Nguyen Ha Thanh Rpa-C All Other	Ottley Roland G Pa All Other	Carter Theodora Christina Cnm All Other	Begun Jay R Md Pc All Other	Raskin Simon Dpm All Other	Weinberg Jerry Charles Md All Other	Provider Name Provider Category	Participating in Projects
<	<	<		<	<	<	<	<	<	<		<	<	<	<	<	<	<	<	<	<	<	ζ.	<	<	<	<	<	<	<	2.a.i	rojects
<	<	<		<	<	<	<	<	<	<		<	<	<	<	<	<	<	<	<	<	<	ζ.	<	<	ζ.	<	ζ.	<	<	2.a.iii	
<	<	<		<	<	<	<	<	<	<		<	<	<	<	<	<	<	<	<	<	<	<	<	<	<	<	<	<	<	2.b.iii	
<	ζ.	<		<	<	<	<	<	<	<		<	<	<	<	<	<	<	<	<	<	<	ζ.	<	<	<	<	<	<	<	2.b.iv	
<	<	<		<	<	<	<	<	<	<		<	<	<	<	<	<	<	<	<	<	<	<	<	<	<	<	<	<	<	3.a.i	
<	<	<		~	~	<	~	<	<	<		~	~	~	~	~	~	<	<	~	<	~	〈	<	<	<	<	<	<	~	3.b.i	
<	ζ.	<		<	<	<	<	<	<	<		<	<	<	<	<	<	<	<	<	<	<	ζ.	<	<	<	<	<	<	<	3.d.ii	
<	<	<		<	<	<	<	<	<	<		<	<	<	<	<	<	<	<	<	<	<	<	<	<	<	<	<	<	<	3.g.i	
																															4.a.iii	
	1												<																		4.c.ii	



Page 513 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Abdullah Ghazanfar Syed Md All Other	All Other	Buena Vida Cont Care & Reh Ct All Other	Sadhnani Manoj Mohandas Dpm All Other	La Punzina Charles Santo Md All Other	llyayeva Stella Md All Other	Ohel Childrens Home/Fam Svc All Other	<	Tung Judy Md All Other	Donsky Dmitry Gregory Md All Other	Beninati Catherine Md All Other	Birkhahn Robert Hugo Md All Other	Rankin Linda F Md All Other	Zheng Peter Shuangwu Md All Other	Cohen Sean Laurence Md All Other I Value of the Sean Laurence Md	Moe Khaing Md All Other I V	Su Shidong Md All Other I	Dayan Alan R Md All Other I V	Tavdy Michael Md All Other I I I I I I I I I I I I I I I I I I I	Balakhane Edmond Nejat Md All Other Superior Sup	All Other	<	Adversario Eden Florendo All Other	<		_	Charles Oribabor All Other	<		Erogul Mert Md All Other I Value Val	Gopal Lekha Hareshbhai Md All Other	Provider Name Provider Category 2.a.i 2.a.ii 2.b.iii
<		<	<			<		<		<		< <	< <	<	\	< <	< <	/	< <			< <		< <		<		_	\ \		b.iii 2.b.iv
< <		` `	\ <			` <		<		\ <	· ·	· ·	\ <	· ·	` '	` '	` '	` '	\	\		` <	` '			` `			· ·		.iv 3.a.i
<		<	<		<	<		<		<		<	<	<	<	<	<	<				<					<		<		.i 3.b.i
<	<	<	<		<	<	<	<		<	<	<	<	<	<	<	<	<	<	<		<		<	<	<	<	<	<		3.d.ii
<	<	<	<		<	<	<	<		<	<	<	<	<	<	<	<	<	<	<	<	<	<	<	<	<	<	<	<		3.g.i
																															4.a.iii
																															4.c.ii



Page 514 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Provider Name	Participating in Projects Provider Category 2	jects 2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Rabiei Payman Dpm	All Other	<	<	<	<	<	<	<	<			
Polavarapu Hari Kishan Md	All Other	ζ.	〈	ζ.	<	<	<	<	〈			
Masub Hosneara Md	All Other	ζ.	ζ.	ζ.	<	<	<	<	ζ.			
Lelchuk Irina	All Other	<	<	<	<	<	<	<	<			
Fasolya Mayya Md	All Other	<	ζ.	<	<	<	<	<	ζ.			
Wu Benjamin Zibin Md	All Other	<	<	<	<	<	<	<	<			
Mccullough Gene P	All Other	<	ζ.	ζ.	<	<	<	<	ζ.			
Roach Keith Md	All Other	<	<	<	<	~	<	<	<			
Bhandari Rekha Md	All Other	<	<	<	<	~	<	<	<			
Milos Jovan Md	All Other	<	<	<	<	~	<	<	<			
Sivakumar Mahalingam Md	All Other	<	<	<	<	~	<	<	<			
Jerome Kernilde Jean	All Other	<	<	<	<	~	<	<	<			
Wawerski Jerzy Md	All Other	<	<	<	<	<	<	<	<			
Weinstein Lily Md	All Other	<	<	<	<	~	<	<	<			
Phillips Geoffrey Isaac Md	All Other											
Stepensky Leon Dpm	All Other	<	<	<	<	~	<	<	<			
Istria Bernard J M Md	All Other											
Mikell Callie E Cnm	All Other	ζ.	<	<	<	<	<	<	<			
Domnich Ilya Md	All Other	<	<	<	<	<	<	<	<			
Ornstein Yefim Md	All Other	<	<	<	<	~	<	<	<			
Wilbur Sabrina L Md	All Other	<	<	<	<	~	<	<	<			
Vricella Marilyn	All Other	<	<	<	<	<	<	<	<			
Larson Steven	All Other	ζ.	<	<	<	<	<	<	<			
Krumholz David	All Other	ζ.	ζ.	<	<	<	<	<	<			
Kapoor Neera	All Other	ζ.	ζ.	<	<	<	<	<	<			
Dul Mitch	All Other	<	ζ.	<	<	<	<	<	ζ.			
Appel Julia	All Other	<	<	<	<	<	<	<	<			
Arnoff Natalie	All Other	<	<	<	<	~	<	<	<			
Odusi Olatubosun A Md	All Other	<	<	<	<	<	<	<	<			
Bord Park Pediatrics Pc	All Other	ζ.	ζ.	<	<	<	<	<	<			
Liu Huntz H Md	All Other	<	<	<	<	<	<	<	<			



Page 515 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating in Projects	cts										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Chua Rufo Salandanan Md	All Other	~	<	<	<	<	<	<	<			
Limage Magalie Md	All Other	~	<	<	ζ.	<	<	<	<			
Vayntrub Yelena	All Other	~	<	<	<	<	<	<	<			
Kwakye-Berko Frank Kwabena Md	All Other	~	<	<	<	<	<	<	<			
Shefer Chavi Md	All Other	~	<	<	ζ.	<	<	<	<			
Brooklyn Foot & Ankle Pc	All Other	~	<	<	<	<	<	<	<			
Montes-Tayag Maria Theresa Md	All Other											
Bigio Becky	All Other	~	<	<	<	~	<	<	<			
Yolande M Thomas	All Other	<	<	<	<	~	<	<	<			
Taha Hesham Mohamed Md	All Other	<	<	<	<	~	<	<	<			
Carrero Nidia R Md	All Other	<	<	<	<	~	<	<	<			
Markova Lidiya L Md	All Other	<	<	<	<	<	<	<	<			
Urman Simon Gregory Do	All Other	<	<	<	<	<	<	<	<			
Rabinovich Elena	All Other	<	<	<	<	~	<	<	<			
Hematology Onc Assoc Bklyn	All Other	<	<	<	<	<	<	<	<			
Yeung Vincent Wah-Sang Md	All Other	<	<	<	<	<	<	<	<			
Abayev Zurab T Md	All Other	<	<	<	<	<	<	<	<			
Sen Debabrata Md	All Other											
Arber Saul Md	All Other											
Vlodov-Levitt Jane Md Pc	All Other	<	<	<	<	<	<	<	<			
Cheung Jeff K H Md	All Other	<	<	<	<	<	<	<	<			
Maimonides Faculty Pract Pln	All Other	<	ζ.	<	ζ.	<	<	<	<		<	
Sotnik Regina Md	All Other	<	<	<	<	<	<	<	<			
Byer Erroll Ignatius Jr	All Other	<	<	<	<	<	<	<	<			
Lee Yi-Chun Md	All Other											
Brooklyn Birthing Center	All Other	<	ζ.	<	ζ.	<	<	<	<			
Wei Huachen Md	All Other	<	<	<	<	<	<	<	<			
Lau Cheuk Wai Md	All Other	<	ζ.	<	<	<	<	<	<			
Malamud Emil Ruvinovich Md	All Other	<	<	<	ζ.	<	<	<	<			
Kim Anthony Chull Do	All Other	<	<	<	<	<	<	<	<			
Agard-Henriques Bernadette N	All Other	<	<	<	<	<	<	<	<			



Page 516 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Provider Name Provider Cinegory 23,1 23,1 23,1 23,1 23,1 23,1 23,1 23,1		Participating in Projects	ects										
MOMERY MOTORIAN DE SI	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Mid Mother Mid Note M	Khabyeh Shaya		<	<	<	<	ζ.	<	<	<			
MICHORY MICHOR	Thomas Joseph Md	All Other	ζ.	<	ζ.	<	ζ.	<	ζ.	<			
Medical Mother Matches Note 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1	Popp Beth Md	All Other	<	<	<	<	<	<	<	<			
Med All Other Al	Gadee Faraj Md	All Other	<	<	<	<	<	<	<	<			
All Other	Ramdas Rabindranauth Md	All Other											
All Other	Heartshare Wellness Ltd	All Other	<	<	<	<	<	<	<	<			
ophity All Other C. C	Arnuk Omar John Md	All Other	<	<	<	<	<	<	<	<			
All Other All	Toussaint-Milord Mary Dephty	All Other											
All Other All	Peysin Boris Md	All Other	<	<	<	<	<	<	<	<			
All Other	Shah Syed Monis Ali Md	All Other											
All Other All	Izrailov Arkadiy Md	All Other	<	<	<	<	<	<	<	<			
All Other	Edokwe Obunike O Md	All Other											
All Other	Kabalkin Chaim Md	All Other	<	<	<	<	<	<	<	<			
All Other All	Bose Sadhana Md	All Other	<	<	<	<	<	<	<	<			
All Other	Feygin Marina Julia Md	All Other	<	<	<	<	<	<	<	<			
All Other	Mohammad Sajjad	All Other	<	<	<	<	<	<	<	<			
All Other	Kobeckis Elizabeth Carpio	All Other	<	<	<	<	<	<	<	<			
All Other	Rufai Olusanya Alaba Md	All Other	<	<	<	<	<	<	<	<			
All Other	Gerges Salwa Mikhail Md	All Other	ζ.	<	<	<	<	<	<	<			
All Other All Other	Anwar Arshad Md	All Other	<	<	<	<	<	<	<	<			
All Other All Other	Berka Ronald John Md	All Other	<	<	<	<	<	<	<	<			
All Other All Other All Other \$\$\frac{1}{3}\$ \$\$\frac{1}{3}\$ \$\$\frac{1}{3}\$ </td <td>Krichevsky Vladimir Peter Md</td> <td>All Other</td> <td></td>	Krichevsky Vladimir Peter Md	All Other											
All Other All Other	Pavlovici Sherban Jr Md	All Other											
All Other All Other	M M C Pediatrics F P P	All Other	<	<	<	<	<	<	<	<			
All Other All Other All Other Image: Control of the control o	Degtyareva Ella Md	All Other	<	<	<	<	<	<	<	<			
All Other	Perlman Jaquelline	All Other											
All Other I I Other All Other I I I I I I I I I I I I I I I I I I I	Breth Evan Gary Dpm	All Other	<	<	<	<	<	<	<	<			
All Other All Other All Other	Wolf Lawrence Benjamin Md	All Other	<	<	<	<	<	<	<	<			
All Other All Other All Other	Mu Harrison Te-Ming Md	All Other											
All Other	Sarubbi A	All Other	<	<	<	<	<	<	<	<			
	Marie Lee Franco	All Other	<	<	<	<	<	<	<	<			



Page 517 of 639 **Run Date**: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating in Projects	cts			_	_				_		
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Pertsovsky Yuriy	All Other	<	<	<	<	<	<	<	<			
Charny Mikhail Md	All Other	<	<	<	<	<	<	<	<			
Bond Harry Victor	All Other	<	<	<	<	<	<	<	<			
Majeed Muntaz Ahmad Z M Md	All Other	<	<	<	ζ.	<	ζ.	<	<			
Inslicht David Victor Md	All Other	<	<	<	<	<	<	<	<			
Limani Robert B Md	All Other	<	<	<	<	<	<	<	<			
Undavia Manish Bansilal Md	All Other	<	<	<	<	<	<	<	<			
Finkel Richard Alan	All Other	<	<	<	<	<	<	<	<			
Almonte Maria Isabel Md	All Other	<	<	<	<	<	<	<	<			
Zenetos Panagiotis Md	All Other	~	<	<	<	<	<	<	<			
Mikhael Nahed Abdel Sayed Md	All Other											
Davis Yonette Md	All Other											
Podval Marina Md	All Other	<	<	<	<	<	<	<	<			
Feygis Yuliya Md	All Other	~	<	<	<	<	<	<	<			
Zevallos Augusto A Md	All Other	~	<	<	<	<	<	<	<			
Kreizman Isaac Jonathan Md	All Other	~	<	<	<	<	<	<	<			
Calvary Hha & Hospice Care	All Other	~	<	<	<	<	<	<	<			
He Yong Kang Md	All Other	~	<	<	<	<	<	<	<			
Chou Rick Han Do	All Other	~	<	<	<	<	<	<	<			
Kolb Peter Pa	All Other	~	<	<	<	<	<	<	<			
Luo Anming Md	All Other	~	<	<	<	<	<	<	<			
Chung Derek G Md	All Other	~	<	<	<	<	<	<	<			
Liswood Paul Jason Dpm	All Other	<	<	<	<	<	<	<	<			
Khanukayeva Rena Do Pc	All Other	~	<	<	<	<	<	<	<			
Markhasina Inna Md	All Other	~	<	<	<	<	<	<	<			
Crofford Marsha J Md	All Other	<	<	<	<	<	<	<	<			
Herman Craig	All Other	<	<	<	<	<	<	<	<			
Moskowitz Adam Lawrence Md	All Other	~	<	<	<	<	<	<	<			
Lawrence Charles Wayne Md	All Other	~	<	<	<	<	<	<	<			
Sobol louri Stepanovich Md	All Other	<	<	<	<	<	<	<	<			
Sharaby Jacob Solomon Md	All Other	<	<	<	<	<	<	<	<			



Page 518 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Pae Robert Md	All Other	ζ.	<	<	ζ	<	<	<	<		
Ctr For Comm Alternatives Inc	All Other	ζ.	<	ζ	ζ	<	<	<	<		
See Mary Celaine Md	All Other	<	<	<	<	<	<	<	<		
Lowe Steven David Md	All Other	ζ	ζ.	<	ζ	<	<	<	<		
Gringut Luba Vlada Md	All Other	<	<	<	ζ.	<	<	<	<		
Omrdd/E Douglin Ctr/Serv Pple	All Other										
Ozuzu Jude Ezekwesili Md	All Other	<	<	<	ζ	<	<	<	<		
Stewart David	All Other	<	<	<	<	<	<	<	<		
Amante Gregory	All Other	<	<	<	<	<	<	<	<		
Megdanis Ernest G	All Other	<	<	<	<	<	<	<	<		
Kupferman-Meik Fernanda Md	All Other										
Anthony Martha Md	All Other	<	<	<	<	<	<	<	<		
Borgen Elliot Jay Md	All Other	<	<	<	<	<	<	<	<		
Jacobs Betsy Silver	All Other	<	<	<	<	<	<	<	<		
So Agnes Laiping Md	All Other	<	<	<	<	<	<	<	<		
Mezheritsky Eleonora Md	All Other	<	<	<	<	<	<	<	<		
Kaplan Michael Gregor Md	All Other	<	<	<	<	<	<	<	<		
Cooper Albert Kedrick Md	All Other	<	<	<	<	<	<	<	<		
Tong Shiwei Md	All Other	<	<	<	<	<	<	<	<		
Reichman Aaron Dov Md	All Other										
Valasareddi Lalasa Reddy Md	All Other	<	<	<	<	<	<	<	<		
Kozlov Natalya	All Other	<	<	<	<	<	<	<	<		
Sandoval Juan Stuardo Md	All Other	ζ.	<	<	<	<	<	<	<		
Sica Jerry A	All Other	<	<	<	<	<	<	<	<		
Carillon Nrs Rehab Ctr Adhc	All Other	<	<	<	<	<	<	<	<		
Ledovsky Tatyana	All Other	<	<	<	<	<	<	<	<		
Huh Sam Ki-II Md	All Other	<	<	<	<	<	<	<	<		
Gawlik Scott	All Other	<	<	<	<	<	<	<	<		
Dioukalova Olga A Md	All Other	<	<	<	<	<	<	<	<		
Custis Kevin T Md	All Other	<	<	<	<	<	<	<	<		
Beker Alexander	All Other	<	<	<	<	<	<	<	<		



Page 519 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Provider Name											
i i O vido i ivalii o	Provider Category	z.a.i	z.a.III	2.b.III	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Nathan Radha Md	All Other										
Michaels Rachel	All Other	<	<	<	<	<	<	<	<		
Slootsky Galina	All Other	<	<	<	<	<	<	<	<		
Henry Nigel Ian Md	All Other	<	<	<	<	<	<	<	<		
Singh Anoop Md	All Other	<	<	<	<	<	<	<	<		
Pinkusovich Matvey Md	All Other	<	<	<	<	<	<	<	<		
Janardhanan Thulasiram	All Other	<	<	<	<	<	<	<	<		
Jacobowitz Susan Md	All Other										
Morgan Daniel Jones Md	All Other	<	<	<	<	<	<	<	<		
Bral Pedram Md	All Other	<	<	<	<	<	<	<	<		
Bhatt Utpal K Md	All Other	<	<	<	<	<	<	<	<		
Andaz Charusheela Md	All Other	<	<	<	<	<	<	<	<		
Kingsbrook Jewish Med Ctr	All Other	<	<	<	<	<	<	<	<		<
Wyckoff Emergency Services	All Other	<	<	<	<	<	<	<	<		<
Salama Salama R E Md	All Other	<	<	<	<	<	<	<	<		
Minkowitz Pathology Pc	All Other	<	<	<	<	<	<	<	<		
Kozer Leonid M Md	All Other	<	<	<	<	<	<	<	<		
Khutoretsky Igor	All Other	<	<	<	<	<	<	<	<		
John Annamma	All Other										
Lopez Olivia Ann Md	All Other	<	<	<	<	<	<	<	<		
Kantu Manoj Md	All Other	<	<	<	<	<	<	<	<		
Gertsik Vladimir Victor Dpm	All Other	<	<	<	<	<	<	<	<		
Perez Water Hernan Dpm	All Other	<	<	<	<	<	<	<	<		
Phillips Edward C Md	All Other	<	<	<	<	<	<	<	<		
Hassanein Mahmoud M Md	All Other										
Cirincione Karl	All Other	<	<	<	<	<	<	<	<		
Bhambhani Ghanshyam Md	All Other	<	<	<	<	<	<	<	<		
Sklar Elaine Md	All Other	<	<	<	<	<	<	<	<		
Nidhiry Theresiamma S Md	All Other										
Dori Ezra Meir Md	All Other	<	<	<	<	<	<	<	<		
Abrol Neeraj Md	All Other										



Page 520 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

		<	<	<	<	<	<	<	<	All Other	Cui Jian Md
		<	<	ζ.	ζ.	<	ζ.	<	<	All Other	Rahman Rabeya Md
		<	<	<	<	<	<	<	<	All Other	Total Care Plus Medical Pc
										All Other	Project Renewal
		<	<	<	<	<	<	<	ζ.	All Other	Rieder Jessica Md
										All Other	Simmons Donna M Md
		<	<	<	<	<	<	<	<	All Other	Tayab Samia A Md
		<	<	<	<	<	<	<	〈	All Other	Idanan Lilia B Md Pc
		<	<	<	<	<	<	<	ζ.	All Other	Moysik Lyubov Do
		<	<	<	<	<	<	<	ζ.	All Other	Ahram Joseph A Md
		<	<	ζ.	<	<	<	<	ζ.	All Other	Jean-Baptiste Gary E Md
		<	<	<	<	<	<	<	<	All Other	Leung-Eng Lucy Md
										All Other	Wells Steven Sharieff Dpm
		<	<	<	<	<	<	<	<	All Other	San Myat Md
		<	<	<	<	<	<	<	<	All Other	Joseph Gardith Paule-Marie Md
		<	<	<	<	<	<	<	ζ.	All Other	Khodadadian David Md
		<	<	<	<	<	<	<	<	All Other	Adamczyk Diane
		<	<	<	<	<	<	<	<	All Other	Canellos Harriette
		<	<	<	<	<	<	<	<	All Other	Richter Scott
		<	<	<	<	<	<	<	<	All Other	Schuettenberg Susan
		<	<	<	<	<	<	<	<	All Other	Sherman Jerome
		<	<	<	<	<	<	<	<	All Other	Thau Andrea
		<	<	<	<	<	<	<	<	All Other	Sanginario Alfred
		<	<	<	<	<	<	<	<	All Other	Canavire-Weber Carla C Md
		<	<	<	<	<	<	<	<	All Other	Gribenko Viktor Md
		<	<	<	<	<	<	<	<	All Other	Levenson Alan D Md
		<	<	<	<	<	<	<	<	All Other	8th Ave Ophthalmology Pc
		<	<	<	<	<	<	<	<	All Other	Fenyves Andras Md
		<	<	<	<	<	<	<	<	All Other	Bishop Hen B Hucles Enh Adhc
		<	<	<	<	<	<	<	<	All Other	Molina Alveris Md
		<	<	<	<	<	<	<	<	All Other	Walsh John
4.c.ii	4.a.iii	3.g.i	3.d.ii	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 521 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Doganay Guldeniz Md	All Other	<	<	~	<	<	<	<	<		
Tsopelas Joanna Md	All Other	〈	ζ.	<	\	〈	ζ.	ζ.	ζ.		
S Hasan Physician Pc	All Other	<	<	~	<	<	<	<	<		
Burnstein Penina	All Other	<	〈	<	〈	<	〈	ζ.	〈		
Park Slope Physician Grp Pc	All Other	<	ζ.	~	ζ.	<	ζ.	ζ.	ζ.		
Wellpoint Family Med Pc	All Other										
Belamy Jacquelin A Md	All Other	<	<	~	<	<	<	<	<		
Thukral Vinod K Md	All Other	<	<	>	<	<	<	<	<		
Romsaitong Panus Md	All Other										
Drukman Liliya Md	All Other	<	~	<	<	<	<	<	<		
Moussa Zobidatte Md	All Other	<	~	<	<	<	<	<	<		
Tin Mar Tun Physician Pc	All Other	<	~	<	~	<	<	<	<		
Tafler Leonid E Do	All Other	<	~	<	~	<	<	<	<		
Feygin Lazar I Md	All Other	<	~	<	~	<	<	<	<		
Sands Brenda M	All Other	<	~	<	~	<	<	<	<		
Zbarsky Vadim Md	All Other	<	~	<	~	<	<	<	<		
Zbarsky Oksana Md	All Other	<	<	<	<	<	<	<	<		
Poon Tze On Md Pc	All Other	<	<	<	<	<	<	<	<		
Wyckoff Orthopaedic Pc	All Other	<	~	<	~	<	<	<	<		<
Brooklyn Radiology Svcs Pc	All Other	<	<	<	<	<	<	<	<		
Nelipovich Irina Md	All Other	<	<	<	<	<	<	<	<		
Mazurov Boris A Md	All Other	<	<	<	<	<	<	<	<		
Kvetnyy Gennadiy Md	All Other	<	~	<	~	<	<	<	<		
Bronx Center Rehab & Hlth Car	All Other	<	~	<	~	<	<	<	<		
Gelfand Mark Md	All Other	<	<	<	<	<	<	<	<		
Griffith Sharon L Md	All Other	<	<	<	<	<	<	ζ.	<		
Crevecoeur Harry	All Other	<	<	<	<	<	<	<	<		
Mokhtar Bahaa El Sayed Md	All Other	<	~	<	~	<	<	<	<		
Shan Zihe Md	All Other	<	<	<	<	<	<	<	<		
Rahim Hazra Y Md	All Other	<	<	<	<	<	<	<	<		
Poomkudy Liz	All Other	<	<	<	<	<	<	<	<		



Page 522 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	<	<	<	<	<	<	<	<	All Other	Gawlik Ewa Maria Md
	<	<	<	<	<	<	<	<	All Other	Disilvio-Larkin Maria Md
	<	<	<	<	<	<	<	<	All Other	Lui Paul Md
									All Other	Robinson Sandra A Md
	<	~	<	<	<	<	<	<	All Other	Rakhmanchik Emmanuil Md
									All Other	Veca Josine Kim Do
	<	~	<	<	<	<	<	<	All Other	Chhabra Manoj Md
	<	~	<	<	<	<	<	<	All Other	Powell Carole A Cnm
	<	<	<	<	<	<	<	<	All Other	Khasak Dmitry Y Md
									All Other	Brookdale Physicians Dialysis
	<	<	<	<	<	<	<	<	All Other	Mra Zan Md
	<	<	<	<	<	ζ.	<	<	All Other	Roberts Jaclyn L Md
	<	<	<	<	<	<	<	<	All Other	Roze Nona Md
	<	<	<	<	<	<	<	<	All Other	Thomas Shibu Do
									All Other	Lask Pauline J Md
	<	<	<	<	<	<	<	<	All Other	Galina Ibragimova Physician P
	<	<	<	<	<	<	<	<	All Other	Kodroff Kurt S Md
	<	<	<	<	<	<	<	<	All Other	Louis-Charles Adeline Md
	<	<	<	<	<	<	<	<	All Other	Mehta Parag H Md
	<	<	<	<	<	<	<	<	All Other	Spivak Svetlana Md
									All Other	Shanmugananthan Sabaratnam Md
	<	<	<	<	<	<	<	<	All Other	Exponents Inc
	<	<	<	<	<	<	<	<	All Other	Elkomos-Botros Mona Md
	<	<	<	<	<	<	<	<	All Other	Lekan Bogdan Md
	<	<	<	<	<	<	<	<	All Other	Binder David Md
	<	<	<	<	<	<	<	<	All Other	Darevskaya Lilya Do
	<	<	<	<	<	<	<	<	All Other	Feng Hongshu Md
	<	<	<	<	<	<	<	<	All Other	Kundu Subhendu Md
	<	<	<	<	<	<	<	<	All Other	Gonzalez Leticia Md
	<	<	<	<	<	<	<	<	All Other	Sedlackova Ludmila
	<	<	<	<	<	<	<	<	All Other	Cioczek Henryk
4.a.iii 4.c.ii	3.g.i	3.d.ii	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
								ects	Participating in Projects	



Page 523 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

		<	<	<	<	<	<	<	<	All Other	Gladstein Michael
		<	<	<	<	<	<	<	<	All Other	Gindi Edward
		<	<	<	<	<	<	<	<	All Other	Romanelli John
		<	<	<	<	<	<	<	<	All Other	Faraci Nick G Md
										All Other	Daya Rami Khairallah Md
		<	<	<	<	<	<	<	<	All Other	Levine Chaim S Md
		<	<	<	<	<	<	<	<	All Other	Digiovanna Regina
		<	<	<	<	<	<	<	<	All Other	Lantner Betsy
		<	<	<	<	<	<	<	<	All Other	Resta Christine
		<	<	<	<	<	<	<	<	All Other	Abrahams Michael A Md
		<	<	<	<	<	<	<	<	All Other	Marino John Md
		<	<	<	<	<	<	<	<	All Other	Klinger Robert
										All Other	Badillo Adolfo R Jr Md
										All Other	Stephens Hyram
		<	<	<	<	<	<	<	<	All Other	Chalik Yuly N Md
		<	<	<	<	<	<	<	<	All Other	Kalter Robert D Md
		<	<	<	<	<	<	<	<	All Other	Lee Yick Moon Md
		<	<	<	<	<	<	<	<	All Other	Haskes Lloyd Partman
		<	<	<	<	<	<	<	<	All Other	Hoffman Mirkovic Windi Lynn
		<	<	<	<	<	<	<	<	All Other	D Robbins Podiatry Pc
		<	<	<	<	<	<	<	<	All Other	Monteverde Barbara Ann
		<	<	<	<	<	<	<	<	All Other	Pandey Ajoy Kumar Md
		<	<	<	<	<	<	<	<	All Other	Butala Darshani A Md
		<	<	<	<	<	<	<	<	All Other	Choueka Jack Md
		<	<	<	<	<	<	<	<	All Other	Del Toro Gustavo A
										All Other	Preschel Yohanan Md
										All Other	Rigunay Rosemarie R Md
		<	<	<	<	<	<	<	<	All Other	Rajaram Madha Md
		<	<	<	<	<	<	<	<	All Other	Lao Wilfredo Sy Md
		<	<	<	ζ.	<	<	<	<	All Other	Park Slope Pediatric Med Pc
		<	<	<	<	<	<	<	<	All Other	Goldenberg Grigoriy Md
4.c.ii	4.a.iii	3.g.i	3.d.ii	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									ojects	Participating in Projects	



Page 524 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating in Projects	cts			_					_	
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Liu Kang-Shyon	All Other	<	<	<	<	<	<	<	<		
Ananda Anupama Md	All Other										
Statfeld Itchie	All Other	ζ.	<	ζ.	<	<	<	<	ζ.		
Mittal Asha	All Other	<	<	〈	<	<	<	ζ.	<		
Peichev Mario Atanasov Md	All Other										
Theogene Fernand F Md	All Other	<	<	<	<	<	<	<	<		
Abdu Afaf	All Other	<	<	<	<	<	<	<	<		
Tse Chi Sai Md	All Other	<	<	<	<	<	<	<	<		
Bertoni Maud	All Other	<	<	<	<	<	<	<	<		
Young Clifford Md	All Other	<	<	<	<	<	<	<	<		
Wildfeurer Olga Md	All Other	<	<	<	<	<	<	<	<		
Abberbock Gary	All Other	<	<	<	<	<	<	<	<		
Wong Shing-Chiu Md	All Other	<	<	<	<	<	<	<	<		
Walks Pauline	All Other	<	<	<	<	<	<	<	<		
Alvarado Leslie	All Other	<	<	<	<	<	<	<	<		
Uter Samuel Anthony Md	All Other	<	<	<	<	<	<	<	<		
Dellosso John V Md	All Other	<	<	<	<	<	<	<	<		
Pierre-Louis Magalie	All Other	<	<	<	<	<	<	<	<		
Comes Bina	All Other	<	<	<	<	<	<	<	<		
Iqbal Shamah	All Other	<	<	<	<	<	<	<	<		
Khusid Maria Md	All Other	<	<	<	<	<	<	<	<		
Wu Elizabeth	All Other	<	<	<	<	<	<	<	<		
Glick Sharon A Md	All Other	<	<	<	<	<	<	<	<		
Ahmed Farruque	All Other	<	<	<	<	<	<	<	<		
Devito Francis	All Other	<	<	<	<	<	<	<	<		
Guadagnino Victor	All Other	<	<	<	<	<	<	<	<		
Ross Donald Md	All Other	<	<	<	<	<	<	<	<		
Parikh Rita Md	All Other	<	<	<	<	<	<	<	<		
Pearlman Gary R Md	All Other	<	<	<	<	<	<	<	<		
Lee Fong	All Other	<	<	<	<	<	<	<	<		
Sasson Victor	All Other	<	<	<	<	<	<	<	<		



Page 525 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Provider Name	Participating in Projects Provider Category 2	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Kovacs George	All Other	<	<	<	<	<	<	<	<		
Chan Enoch Chung Md	All Other	<	<	<	<	<	<	<	<		
Frankel Perry	All Other	<	<	<	<	<	<	<	<		
Taylor Camille	All Other	<	<	<	<	<	<	<	<		
Offord Claude	All Other	<	<	<	<	<	<	<	<		
Santos Marissa T	All Other	<	<	<	<	<	<	<	<		
Yang Nancy S L Md	All Other	<	<	<	<	<	<	<	<		
Jacobs Adam R Md	All Other	<	<	<	<	<	<	<	<		
Hsuih Terence	All Other	<	<	<	<	<	<	<	<		
Dogan Ozgen Mmd	All Other	<	<	<	<	<	<	<	<		
Rolon Maria Angeles	All Other	<	<	<	<	<	<	<	<		
Girshin Tatyana Md	All Other	<	<	<	<	<	<	<	<		
Housing Works E Ny Hiv 3 Aadc	All Other	<	<	<	<	<	<	<	<		<
Patel Sureshchandra G Md	All Other	<	<	<	<	<	<	<	<		
Russi Thomas Joseph	All Other	<	<	<	<	<	<	<	<		
Fridman Bella Md	All Other	<	<	<	<	<	<	<	<		
Haym Salomon Hm For Age Adhc	All Other	<	<	<	<	<	<	<	<		
Watkins Frank B Md	All Other	<	<	<	<	<	<	<	<		
Alraei Youssef Md	All Other	<	<	<	<	<	<	<	<		
Katapadi Kanchan	All Other										
Oji Ngozi Afiazu Md	All Other	<	<	<	<	<	<	<	<		
Brooklyn Kings Hgwy Anest Llp	All Other	<	<	<	<	<	<	<	<		
Vasudevan Parvathy Krishnan Md	All Other	ζ.	<	ζ.	ζ.	<	<	ζ.	<		
Lee Shuk Yi	All Other	<	<	<	<	<	<	<	<		
Levin Marina Md	All Other	<	<	<	<	<	<	<	<		
Feinstein Galina	All Other	<	<	<	<	<	<	<	<		
Kapadwala Imtiyaz Ismail Dpm	All Other	ζ.	<	<	ζ.	<	<	<	<		
First Medcare Primary Care	All Other	<	<	<	<	<	<	<	<		
Towner Robert A Md	All Other	<	<	<	<	<	<	<	<		
Leibowitz Jonathan S Md	All Other	<	<	<	<	<	<	<	<		



Page 526 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Provider Name		Participating in Projects	ects										
All Others All Ot	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
All Other	Gaudino Salvatore C Dpm		ζ.	ζ.	<	ζ.	<	ζ.	<	<			
All Other	Daley Lisa M Md	All Other	<	<	<	〈	<	<	<	<			
All Other	Itskovich Boris Md	All Other	<	<	<	ζ.	<	<	<	<			
Al Other Al Other Al Other Al Other Al Other All O	Peluso Isabella R Md	All Other	<	<	<	ζ.	<	ζ.	<	<			
All Other	Yoon Taek Sang Md	All Other	<	ζ.	<	ζ.	ζ.	ζ.	<	〈			
All Other X	Vaccarino Robert A Md	All Other	<	<	<	ζ.	<	ζ.	<	<			
All Other X	Visconti Annette M Md	All Other	<	<	<	ζ.	<	<	<	<			
All Other	O'Young Bryan J Md	All Other	<	<	<	<	<	<	<	<			
All Other	Sciulla Vincent Dpm	All Other	<	<	<	<	<	<	<	<			
All Other	Wichs Adela Md	All Other	<	<	<	ζ.	<	<	<	<			
All Other	Hervada Teresa Md	All Other	<	<	<	<	<	<	<	<			
All Other X	Chandhoke Davinder K Md	All Other	<	<	<	<	<	<	<	<			
All Other	Bonoan Jose Tadeo M Md	All Other	<	<	<	<	<	<	<	<			
All Other	Laurent Bordes P Md	All Other	<	<	<	<	<	<	<	<			
All Other	Petrov Manana Md	All Other	<	<	<	<	<	<	<	<			
All Other	Sadhwani Shankar Md	All Other	<	<	<	<	<	<	<	<			
GMM All Other 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3	Wojciula-Tomaszewski Miroslaw	All Other	<	<	<	<	<	<	<	<			
Profine All Other X	Triantafillou Nicholas G Md	All Other	<	<	<	<	<	<	<	<			
All Other	St Mary'S Comm Care Prof Inc	All Other	<	<	<	<	<	<	<	<			
All Other All Other All Other Chr Adho All Other All Other All Other All Other All Other All Other All Other	Oudkerk Collie A Md	All Other											
R Md All Other Image: Control of the control of th	Masch Rachel J Md	All Other	<	<	<	<	<	<	<	<			
Cit Adhc All Other I I I I I I I I I I I I I I I I I I I	Mullokandov Izabella R Md	All Other	<	<	<	<	<	<	<	<			
All Other All Other All Other I I I I I I I I I I I I I I I I I I I	Northern Manor Geri Ctr Adhc	All Other	<	<	<	<	<	<	<	<			
All Other All Other	Cazano Calixto M Md	All Other	<	<	<	<	<	<	<	<			
All Other	Bandari Don Babak	All Other	<	<	<	<	<	<	<	<			
All Other	Ahmed Mostaque Md	All Other											
All Other All Other All Other All Other All Other All Other	Lewis Paula L Md	All Other	<	<	<	<	<	<	<	<			
amchand Md All Other S S S S S S S S S S S S S S S S S S S	Olivera Rosemarie R Cnm	All Other	<	<	<	<	<	<	<	<			
All Other All Other	New Spirit li Inc	All Other	<	<	<	ζ.	<	ζ.	<	<			
All Other	Rameshwar Karamchand Md	All Other	<	<	<	<	<	<	<	<			
	Gama Medical Pc	All Other	<	<	<	<	<	<	<	<			



Page 527 of 639 **Run Date**: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating in Projects	ects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Greenberg Oded Md	All Other											
Gelman Steven M Md	All Other	〈	ζ.	ζ.	<	ζ.	<	<	ζ.			
Chin Kelly Md	All Other	<	<	<	<	〈	<	<	〈			
Savel Richard H Md	All Other	<	ζ.	ζ.	<	\	<	<	ζ.			
Sun Deging Md	All Other	<	ζ.	ζ.	<	ζ.	<	<	ζ.			
Burke Paul Vincent Md	All Other	<	<	<	<	<	<	<	<			
Lobel David O Md	All Other	<	ζ.	ζ.	<	ζ.	<	<	ζ.			
Huo Jerry Md	All Other	<	<	<	<	<	<	<	<			
He Fu Fu Md	All Other	<	<	<	<	<	<	<	<			
Bulsara Girish M Md	All Other	<	<	<	<	<	<	<	<			
Orellana Jorge R Md	All Other	<	<	<	<	<	<	<	<			
Zhang Han Md	All Other	<	<	<	<	<	<	<	<			
Sardar Henry Md	All Other	<	<	<	<	<	<	<	<			
Myers Kevin Stanford Md	All Other	<	<	<	<	<	<	<	<			
Harooni Mark Md	All Other	<	<	<	<	<	<	<	<			
Greenberg Yisachar J Md	All Other	<	<	<	<	<	<	<	<			
Munyak John Md	All Other	<	<	<	<	<	<	<	<			
Giuliano Christina Theresa Md	All Other	<	<	<	<	<	<	<	<			
Williams Valerie Elise Md	All Other											
Wong Yoke Hien Md	All Other	<	<	<	<	<	<	<	<			
Ripa Boris Md	All Other	<	<	<	<	<	<	<	<			
Miller Andrew Robert Md	All Other											
Lu Bing Md	All Other	<	<	<	<	<	<	<	<			
Seitz David Elliot Md	All Other	<	<	<	<	<	<	<	<			
Prine Linda Whisler	All Other	<	<	ζ.	<	<	<	<	<			
Dvorkina Anzhela Md	All Other	<	<	<	<	<	<	<	<			
Cabezon Michael Joseph Md	All Other	<	<	ζ.	<	<	<	<	<			
Campbell Bruce G Md	All Other	<	<	<	<	<	<	<	<			
Wolintz Robyn Joy Md	All Other											
Paul Henry Robert Md	All Other	<	<	<	<	<	<	<	<			
Maimonides Primary Care	All Other	<	<	<	<	<	<	<	<		<	



Page 528 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating in Projects	cts				-		-			
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Zaltsman Helen Md	All Other	<	<	<	<	<	<	<	<		
Reid-Thornton Ruth Anne Md	All Other	<	<	ζ.	ζ.	<	<	<	<		
Rizvi Firdous Md	All Other										
Reddy Sarath Md	All Other	<	<	<	<	<	<	<	<		
Greenberg Aaron Saul Md Pc	All Other	<	<	<	<	<	<	<	<		
Heartshare Human Svcs Hcbs	All Other	<	<	<	<	<	<	<	<		
Gershkovich Tibor Md	All Other	<	<	<	<	<	<	<	<		
Orafidiya Adebola O Md	All Other	<	<	<	<	<	<	<	<		
Zaki-Wahba Sherif Shaker Md	All Other										
Kile Kristopher Trenton	All Other	<	<	<	<	<	<	<	<		
Conner David Syng P Md	All Other	<	<	<	<	<	<	<	<		
Khorets Boris A Md	All Other	<	<	<	<	<	<	<	<		
Rafiaa Amer	All Other	<	<	<	<	<	<	<	<		
Marush Arthur Md	All Other	<	<	<	<	<	<	<	<		
Mandel Edmund Md	All Other	<	<	<	<	<	<	<	<		
Plawes Sidney Md	All Other	<	<	<	<	<	<	<	<		
Lee Allen L	All Other	<	<	<	<	<	<	<	<		
Ansay Virgilio Umali Md	All Other										
Siciliano Donna	All Other	<	<	<	<	<	<	<	<		
Rajpar Noor Mohammed Md	All Other	<	<	<	<	<	<	<	<		
Jones Otis M Md	All Other	<	<	<	<	<	<	<	<		
Nasr Sherif	All Other	<	<	<	<	<	<	<	<		
Alvarez Elsie Md	All Other	<	<	<	<	<	<	<	<		
Schuh Barbara Md	All Other	<	<	<	<	<	<	<	<		
Newsam Margaret Ann Md	All Other	<	<	<	<	<	<	<	<		
Fernandez-Gulmatico Chona Md	All Other	<	<	<	<	<	<	<	<		
Beaubrun Pierre Ronald Md	All Other	<	<	<	<	<	<	<	<		
Albano Rita	All Other	<	<	<	<	<	<	<	<		
Akhnoukh Afaf Elkomos Soliman	All Other	<	<	<	ζ.	<	<	<	<		
Sentome Valdemir Toloi Md	All Other	<	<	<	<	<	<	<	<		
Alacha Nabil Md	All Other	<	<	<	<	<	<	<	<		



Page 529 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

		<	<	<	<	<	<	<	<	All Other	Cellario Maria
										All Other	Elie Jean G Md
										All Other	Marcelonis Debra A Dpm
		<	<	<	<	<	<	<	<	All Other	Wan Stephen
		<	<	<	<	<	<	<	<	All Other	Wenof Michael
		<	<	<	<	<	<	<	<	All Other	Chua,Md Albina L
										All Other	Calibuso Violeta A
		<	<	<	<	<	<	<	<	All Other	Arsenous Anna Md
		<	<	<	<	<	<	<	<	All Other	Chang Jonathan Maung Tin Md
		<	<	<	<	<	<	<	<	All Other	Ruggiero-Delliturri Maryanne
		<	<	<	<	<	<	<	<	All Other	Selzer Jonathan David I Md
		<	<	<	<	<	<	<	<	All Other	O'Connor Daniel Richard Md
		<	<	<	<	<	<	<	<	All Other	Pandya Siddharth T Md
		<	<	<	<	<	<	<	<	All Other	Tun Lin Md
		<	<	<	<	<	<	<	<	All Other	Halper Jason J Md
		<	<	<	<	<	<	<	<	All Other	Demoz Abraham Md
										All Other	Niaz Mohammad Khalid Md
		<	<	<	<	<	<	<	<	All Other	Lippman Eric Scott Md
		<	<	<	<	<	<	<	<	All Other	Sheth Snehal R Md
		<	<	<	<	<	<	<	<	All Other	Amin Hossam Hassan Md
		<	<	<	<	<	<	<	<	All Other	Badero Oluyemi Olabisi Md
		<	<	<	<	<	<	<	<	All Other	Tenner Scott Md
		<	<	<	ζ.	ζ.	<	ζ.	<	All Other	Beityakov Mordechai
		<	<	<	<	<	<	<	<	All Other	Tse Lim Hoy Chin Md
		<	<	<	ζ.	ζ.	<	ζ.	<	All Other	Bush Jacqueline Md
		<	<	<	<	<	<	<	<	All Other	Auteri Paul A Md Pllc
		<	<	<	<	<	<	<	<	All Other	Marks Carole Md
		<	<	<	<	<	<	<	<	All Other	Anthony Antoinette Md
		<	<	<	<	<	<	<	<	All Other	Mapp Randolph Julian
		<	<	<	<	<	<	<	<	All Other	Bhattacharya Sarmistha Md
		<	<	<	ζ.	ζ.	<	ζ.	<	All Other	Jose U Castro Md Pc
4.c.ii	4.a.iii	3.g.i	3.d.ii	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 530 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Production Judiny Early M2 All Other Province Catalogy All Other All		Participating in Projects	cts	- ; !!	> ;	- - - - - - - - - - - - - - - - - - -)	> -	> - ::) }	, !!	::
All Other All	Fischbein Jeffrey Earl Md		2.a.I	z.a.III	Z.D.III	VI.G.2	3.a.I	3.D.I	3.Q.II	3.g.i	4.a.III	4.C.II
MI Other AI Oth	Baez Daysi Md	All Other	<	<	<	<	<	<	<	<		
All Other All	Yap Rhodora Chua Md	All Other	ζ.	ζ.	ζ.	<	<	<	〈	<		
All Other	Oodal Ravichand Md	All Other										
All Other All	Ramaswamy Prema Md	All Other	<	<	ζ.	<	~	<	<	~		
Max All Other	Kodsi Robert El Md	All Other	<	<	<	<	~	<	<	~		
COLT AAB ALI Other XX	Smith Ronald Joseph Md	All Other										
Mid All Other C <th< td=""><td>Four Seasons Nrs & Reh Ctr Ad</td><td>All Other</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td>~</td><td></td><td></td></th<>	Four Seasons Nrs & Reh Ctr Ad	All Other	<	<	<	<	<	<	<	~		
DOM All Other X <th< td=""><td>Liverpool Steven Fitzroy Md</td><td>All Other</td><td><</td><td><</td><td><</td><td><</td><td>~</td><td><</td><td><</td><td>~</td><td></td><td></td></th<>	Liverpool Steven Fitzroy Md	All Other	<	<	<	<	~	<	<	~		
All Other All	Van Noy Tamira Lynn Dpm	All Other	<	<	<	<	~	<	<	~		
VOS II All Other IX X	Brzechffa Peter	All Other	<	<	<	<	<	<	<	<		
All Other	Project Samaritan HIth Svcs I	All Other	<	<	<	<	<	<	<	<		
Idd All Other X	Khan Nasrullah Md	All Other	<	<	<	<	<	<	<	<		
All Other All	Hechtman Daniel H Md	All Other	<	<	<	<	<	<	<	<		
All Other All	Krishna Ranga Chelva Md	All Other	<	<	<	<	<	<	<	<		
Md All Other C. C	Naeem Muhammed	All Other	<	<	<	<	<	<	<	<		
Vid All Other X <th< td=""><td>Husain Syed Ajmal Md</td><td>All Other</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td><td></td></th<>	Husain Syed Ajmal Md	All Other	<	<	<	<	<	<	<	<		
All Other	Farooqui Syeda Saleha Md	All Other	<	<	<	<	<	<	<	<		
All Other	Ene Constantin Md	All Other	<	<	<	<	<	<	<	<		
All Other Color	Cardona Carmen G	All Other	<	<	<	<	<	<	<	~		
w Md All Other 3 4 <t< td=""><td>Leon Marie Laura</td><td>All Other</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td><td></td></t<>	Leon Marie Laura	All Other	<	<	<	<	<	<	<	<		
All Other All Other All Other \$\frac{1}{2}\$ \$\fra	Dabrowski Lech Zbigniew Md	All Other	<	<	<	<	<	<	<	<		
All Other All Other All Other 3	Brookdale Family Care Ctr Inc	All Other										
All Other All Other All Other I I Other All Other I I Other All Other I I I I I I I I I I I I I I I I I I I	Tsirlina Alla Md	All Other	<	<	<	<	<	<	<	<		
All Other \$\frac{1}{3}\$ \$\frac	Flyer Mark Alan Md	All Other	<	<	<	<	<	<	<	<		
All Other 4 All Other 4 Syneco All Other All Other 4	loachim Laura Md	All Other	<	<	<	<	<	<	<	<		
All Other All Other All Other All Other	Benjamin Aline Saad Md	All Other	<	<	<	<	<	<	<	<		
All Other All Other All Other	Dygulska Beata Md	All Other	<	<	<	<	<	<	<	<		
am Md All Other S S S S S S S S S S S S S S S S S S S	Stockholm Obstetrics & Gyneco	All Other	<	<	<	<	<	<	<	<		
All Other	Khan Mohammed Aslam Md	All Other										
	Wubshet Berhane Md	All Other	<	<	<	<	<	<	<	<		



Page 531 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Valdberg Grigory J Md All Other	Rathan Allison P Md All Other	Abakporo Theophine O Md All Other	Walicki Celeste L All Other	Mcgibbon Jacqueline Hayles All Other	Masi Victor James Md All Other	Fashakin Emmanuel O Md All Other	Chapin Home For Aging Adhc All Other	Mendola Antony J Md All Other	Chernobelsky Leonid Md All Other	Francois Jean Daniel Md All Other	Azam Shabana Yasmeen Md All Other	Hafeez Attiya Md All Other	Sultana Amena Md All Other	Chandra Prasanta Md All Other	Brosgol Yuri Md All Other	Harris Loren J Md All Other	Campbell Douglas Dpm All Other	Weissman Sam Md All Other	Wolfson Yan Md All Other	Kostandy Gamil Saad Md All Other	Pelzman Fred Nathan Md All Other	Shustarovich Alla Md Pc All Other	Thomas Gary Paul Md All Other	Enriquez Danilo Antonio Md All Other	Tyagaraj Kalpana Changa Md All Other	Tsirlin Marat Md All Other	Cole Margaret Rn Cnm All Other	Help/Psi Aids Adhcp All Other	Ellison Thomasena La Roya Md All Other	Ravi Bala Krishna Babji Md All Other	Provider Name Provider Category	Participating in Projects
<	<		<			<	<	<	<			<	<	<	<	<	<	<	<	<	<	<	<	<	<	<		<	<	<	2.a.i	rojects
<	<		<			<	<	<	<			<	<	<	<	<	<	<	<	<	<	<	<	<	<	<		<	<	<	2.a.iii	-
<	<		<			<	<	<	<			<	<	<	<	<	<	<	<	<	<	<	<	<	<	<		<	<	<	2.b.iii	-
ζ.	<		<			<	<	<	<			<	<	<	<	<	<	<	<	<	<	<	<	<	<	<		<	<	<	2.b.iv	-
<	<		<			<	<	<	<			<	<	<	<	<	<	<	<	<	<	<	<	<	<	<		<	<	<	3.a.i	
<	<		<			<	<	<	<			<	<	<	<	<	<	<	<	<	<	<	<	<	<	<		<	<	<	3.b.i	
ζ.	<		<			<	<	<	<			<	<	<	<	<	<	<	<	<	<	<	<	<	<	<		<	<	<	3.d.ii	
<	<		<			<	<	<	<			<	<	<	<	<	<	<	<	<	<	<	<	<	<	<		<	<	<	3.g.i	
																															4.a.iii	
																															4.c.ii	



Page 532 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

		<	<	<	<	<	<	<	<	All Other	Rouvelas Peter Md
		<	<	<	ζ.	<	<	<	ζ.	All Other	Pierre Joseph Md
										All Other	Khalid Nazneen Md
		<	<	<	<	<	<	<	<	All Other	Adeonigbagbe Olusegun M Md
		<	<	<	<	<	<	<	<	All Other	Cruz Luis Felipe Md
										All Other	Calderon Edwin Rpa
		<	<	<	<	<	<	<	<	All Other	Chang Keith C Md
		<	<	<	<	<	<	<	<	All Other	Lohe Abhijit S Md
		<	<	<	<	<	<	<	<	All Other	Gershkovich Galina Md
		<	<	<	<	<	<	<	<	All Other	Lipton Jeffrey F Md
		<	<	<	<	<	<	<	<	All Other	Richheimer Michael S Md
										All Other	Kliot Gregory E Md
		<	<	<	<	<	<	<	<	All Other	Chase Ronald M Md
		<	<	<	<	<	<	<	<	All Other	Francis Charles Jerome Md
		<	<	<	<	<	<	<	<	All Other	Mmc Midwifery Fpp
		<	<	<	<	<	<	<	<	All Other	Meringolo John J Do
		<	<	<	<	<	<	<	<	All Other	Polistina Dean Carl Md
		<	<	<	<	<	<	<	<	All Other	Cheung William Md
		<	<	<	<	<	<	<	<	All Other	Silver David Aurum Md
										All Other	Van Amerongen Robert H Md
		<	<	<	ζ.	<	<	<	<	All Other	Kupferman Juan Claudio Md
		<	<	<	<	<	<	<	<	All Other	St Christophers Inn Inc
		<	<	<	<	<	<	<	<	All Other	Dorsten Joseph F Md
		<	<	<	ζ.	<	<	<	<	All Other	Davidson Steven J Md
										All Other	Cho Elvira Md
		<	<	<	ζ.	<	<	<	<	All Other	Carr Samuel Stephen Dpm
		<	<	ζ.	ζ.	ζ.	ζ.	ζ.	ζ.	All Other	Sealy Heather G Md
		<	<	ζ.	ζ.	<	<	ζ.	<	All Other	Shifrin Gregory Md
		<	<	<	ζ.	<	<	<	<	All Other	Moktan Sabita Md
		<	<	<	ζ.	<	<	<	<	All Other	Lapidus Claudia Md
										All Other	Lubin Frantz Hernould Md
4.c.ii	4.a.iii	3.g.i	3.d.ii	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 533 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

		<	<	<	<	<	<	<	<	All Other	Norowitz Daniel B Md
		<	<	<	<	<	<	<	<	All Other	Holcomb Alvin D Md
		<	<	<	<	<	<	<	<	All Other	Levin Bella Md
		<	<	<	<	<	<	<	<	All Other	Zlatnik Vladimir Md
		<	<	<	<	<	<	<	<	All Other	Wetzler Graciela Md
		<	<	<	<	<	<	<	<	All Other	Charles Jean-Claude Md
		<	<	<	<	<	<	<	<	All Other	Aung Khin Md
		<	<	<	<	<	<	<	<	All Other	Yankilevich Leo
		<	<	<	<	<	<	<	<	All Other	Ginebra Fernando Arturo Md
		<	<	<	<	<	<	<	<	All Other	Nikitina-Matsibekker Olga
		<	<	<	<	<	<	<	<	All Other	D'Augustine Jean Mars Md
		<	<	<	<	<	<	<	<	All Other	Battu Vijay K Md
		<	<	<	<	<	<	<	<	All Other	Pawlik Anna Teresa Md
										All Other	Urban William Md
										All Other	Dhuper Sarita Md
		<	<	<	<	<	<	<	<	All Other	Lo Peter Y Md
		<	<	<	<	<	<	<	<	All Other	Ma Chan Man Md
		<	<	<	<	<	<	<	<	All Other	Tan Reynaldo G Md
		<	<	<	<	<	<	<	<	All Other	Kushner Nina Md
		<	<	<	<	<	<	<	<	All Other	Deysine John Christopher Md
		<	<	<	<	<	<	<	<	All Other	Mayer Amir Md
		<	<	<	<	<	<	<	<	All Other	Etwaru Dhanan Jai Md
										All Other	Minkin Eric Steven Md
		ζ.	ζ.	<	<	<	<	<	<	All Other	Mcclung Paul Edward Md
		<	<	<	<	<	<	<	<	All Other	Mmc Emerg Phys Fac Prac Plan
		<	<	<	<	<	<	<	<	All Other	Gozun Benjamin V G Jr Md
		ζ.	ζ.	<	<	<	<	<	<	All Other	Madhumati R Kalavar Md Pc
		ζ.	ζ.	ζ.	<	<	<	<	<	All Other	Fish Svetlana Md
										All Other	Friedman Ron Md
		<	<	<	<	<	<	<	<	All Other	Lopez Sonia J Md
		ζ.	ζ.	ζ.	<	<	<	<	<	All Other	Larsen Mette Pilegaard Do
4.c.ii	4.a.iii	3.g.i	3.d.ii	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 534 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	i ai iicipaiiiig ii i iojecie	Jecis										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Ashamalla Hani Lamei Md	All Other	<	<	<	<	<	<	<	<			
Dosik David Md	All Other	<	<	<	<	〈	<	<	〈			
Maldonado Luis Md	All Other	<	<	<	<	<	<	〈	〈			
Applewhite Liat E	All Other											
Sheikhai Mohammad Hadi Md	All Other	<	<	<	<	〈	<	ζ.	ζ.			
Feierman Dennis E Md	All Other	<	<	<	<	<	<	<	<			
Thai Phong An Dpm	All Other	<	<	<	<	<	<	<	<			
Smirnov Vladimir K Md	All Other	<	<	<	<	<	<	<	<			
Rhee Robert Y Md	All Other	<	<	<	ζ.	〈	<	ζ.	ζ.			
Mcfarlane-Ferreira Yvonne	All Other											
Sam Mirela Md	All Other	<	<	<	<	<	<	<	<			
Castillo Rafael A Md	All Other	<	<	<	<	<	<	<	<			
Patin Michael	All Other	<	<	<	<	<	<	<	<			
Rios-Doria Raul	All Other	<	<	<	<	<	<	<	<			
Leong Alfred Ba Tun	All Other	<	<	<	<	<	<	<	<			
Benoit Marcel M Md	All Other	<	<	<	<	<	<	<	<			
Gambarin Boris L Md	All Other											
Hameed Rizwanullah Md	All Other	<	<	<	<	<	<	<	<			
Lu Austin	All Other	<	<	<	<	<	<	<	<			
De Meo James R	All Other	<	<	<	<	<	<	<	<			
Kaiser Craig A	All Other	<	<	<	<	<	<	<	<			
Hutzel Michael Robert	All Other	<	<	<	<	<	<	<	<			
Butler James S Jr Md	All Other	<	<	<	<	<	<	<	<			
Quist Joseph Bede Kitson Md	All Other	<	<	<	<	<	<	<	<			
Rivington Hs Hlth Cr Aadc	All Other	<	<	<	<	<	<	<	<			
Siu Singmay Md	All Other	<	<	<	<	<	<	<	<			
Agbim Gabriel E Md	All Other	<	<	<	<	<	<	<	<			
Lazare Jonathan	All Other	<	<	<	<	<	<	<	<			
Edward V Chan Md Pllc	All Other	<	<	<	<	<	<	<	<			
Estevez Juan T Md	All Other	<	<	<	<	<	<	<	<			
Ahmed Zia Md	All Other	<	<	<	<	<	<	<	<			



Delivery System Reform Incentive Payment Project New York State Department Of Health

Page 535 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

		<	<	<	<	ζ.	<	ζ.	ζ.	All Other	Gebrezgi Sebhatu Tewolde
		<	<	<	<	<	<	<	<	All Other	Zamdborg Yury Md
										All Other	Charles Michel-Jose Md
		<	<	<	<	<	<	<	<	All Other	Noel Yvonne E Md
		<	<	<	<	<	<	<	<	All Other	Patel Jayant R
		<	<	<	<	<	ζ.	<	ζ.	All Other	Walker Jenny
		<	<	<	<	<	<	<	ζ.	All Other	Karmazin Yevgeniya
		<	<	<	<	<	<	<	〈	All Other	Mcpherson Philip E Md
		<	<	<	<	<	<	<	ζ.	All Other	Institute For Comm Living Inc
		<	<	<	<	<	<	<	ζ.	All Other	Rivington Hs/Nicholas A Rango
										All Other	Milman Eduard
		<	<	<	<	<	<	<	ζ.	All Other	Bialik Ilya Md
		<	<	<	<	<	<	<	<	All Other	Lupyan Yan Md
										All Other	Cave Curtis Bryan Md
		<	<	<	<	<	<	<	<	All Other	Llopiz Carmen R Md
		<	<	<	<	<	<	<	<	All Other	Kessler Edmund Md
										All Other	Seafield Center Inc
		<	<	<	<	<	<	<	<	All Other	Astor Home For Children Fbt
										All Other	Velpula Sanjeeva R Md
		<	<	<	<	<	<	<	<	All Other	Gaglioti Linda Cnm
		<	<	<	<	<	<	<	<	All Other	FEGS
		<	<	<	<	<	<	<	<	All Other	Baskharoun Rawya
		<	<	<	<	<	<	<	<	All Other	Selfhelp Special Fam Hc Inc
		<	<	<	<	<	<	<	<	All Other	Kerstein Joshua Md
		<	<	<	ζ.	ζ.	ζ.	<	ζ.	All Other	Larkin Thomas G Md
		ζ.	ζ.	<	ζ.	ζ.	ζ.	<	<	All Other	Fruitman Edward
		ζ.	ζ.	<	ζ.	ζ.	ζ.	<	<	All Other	Herzog Gary Do
		<	<	<	<	<	<	<	<	All Other	Meiri Abshalom Md
		<	<	<	<	<	<	<	<	All Other	Brooklyn Family Medical Assoc
		<	<	<	<	<	<	<	<	All Other	Lippoff Orrin Md
		<	<	<	<	<	ζ.	<	<	All Other	Peluso Ralph B Md
4.c.ii	4.a.iii	3.g.i	3.d.ii	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 536 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating in Projects	cts										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Gamzel Ny Inc	All Other	<	<	<	<	<	<	<	<			
Eng Lisa Md	All Other	<	<	<	<	<	<	<	<			
Pierre-Louis Revanord Md	All Other	<	<	<	<	<	<	<	<			
Magalie Alfred M D Pediatric Office	All Other	<	<	<	<	<	<	<	<			
Bowen Marc X Md	All Other	<	<	<	<	<	<	<	<			
Pervez Rahila	All Other	<	<	<	<	<	<	<	<			
Genis Ilona Md	All Other	<	<	<	<	<	<	ζ	〈			
Keppel Denise	All Other	<	<	<	<	<	<	<	<			
Mccalla Cyrus Oliver Md	All Other											
Gonzales Sylvia A Md	All Other	<	<	<	<	<	<	<	<			
Saha Amal Krishna Md	All Other	<	<	<	<	<	<	<	<			
Newman Steven Edward Md	All Other	<	<	<	<	<	<	<	<			
Brunot Emmanuel Md	All Other	<	<	<	<	<	<	<	<			
Berkshire Farm Center	All Other	<	<	<	<	<	<	<	<			
Ahn Seok Cheol Md	All Other	<	<	<	<	<	<	<	<			
Comunilife Mental Health Cl	All Other	<	<	<	<	<	<	<	<			
Falcone Jeffrey Joseph Dpm	All Other	<	<	<	<	<	<	<	<			
Wolf Steven Md	All Other											
Raza Walter T Md	All Other											
Muraca Glenn J Do	All Other	<	<	<	<	<	<	<	<			
Heartshare Human Svc Sharkey	All Other	<	<	<	<	<	<	<	<			
Ahmed Zaheer Md	All Other	<	<	<	<	<	<	<	<			
Khodabakhsh Saeid Md	All Other											
Soued Steven Michael Md	All Other											
Isakov Alexey Md	All Other	<	<	<	<	<	<	<	<			
Robertson Virginia E Md	All Other	<	<	<	<	<	<	<	<			
Thompson Errol Linton Md	All Other											
Johnson Richard William Md	All Other											
Bassoul Nissim Moses Md	All Other	<	<	<	<	<	<	<	<			
Maher John T Md	All Other											
Jewish Bd Fam & Chld Bais Icf	All Other	<	<	<	<	<	<	<	<			



Page 537 of 639 **Run Date**: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	<	<	<	<	<	<	<	<	All Other	Giasullo Michael Md
	<	<	ζ.	<	<	<	<	ζ	All Other	Sacco Joseph P Md
	<	<	<	<	<	<	<	<	All Other	Reyngold Bela Md
	<	<	<	<	<	<	<	<	All Other	D'Ayala Marcus Md
	<	<	<	<	<	<	<	<	All Other	Calciano Robert F Md
									All Other	Severe Ernst Gerard Marie Md
	<	<	<	<	<	<	<	<	All Other	St Christopher Ottilie Hcbs
	<	<	<	<	<	<	<	<	All Other	Pynn Donna
									All Other	Seminara Roseanne
	<	<	<	<	<	<	<	<	All Other	Pesach Tikvah-Hope Dev Hcbs
	<	<	<	<	<	<	<	<	All Other	lqbal Parveen A Md
	<	<	ζ.	<	<	<	<	<	All Other	Bailey Juan A Md
	<	<	<	<	<	<	<	<	All Other	Kofinas Perinatal Pc
	<	<	<	<	<	<	<	<	All Other	Acharya Niraj N Md
	<	<	<	<	<	<	<	<	All Other	Marciano Giovanni Md
	<	<	<	<	<	<	<	ζ	All Other	Heartshare Human Svc Buckleys
	<	<	<	<	<	<	<	<	All Other	Institute For Comm Lvg Ave D
	<	<	<	<	<	<	<	<	All Other	Pass Adam B Md
	<	<	<	<	<	<	<	<	All Other	Shpitalnik Vilor Md
									All Other	Brookdale Emerg Phys Assoc
	<	<	<	<	<	<	<	<	All Other	Powers Thomas J Md
	<	<	<	<	<	<	<	<	All Other	Ahmad Laeeq Md
	<	<	<	<	<	<	<	<	All Other	Sanchez-Feliz Sonia Dds
	<	<	<	<	<	<	<	<	All Other	Shams Joseph Nathan Md
									All Other	Etienne Valcy Mary Md
	<	<	<	<	<	<	<	<	All Other	Simon Todd L Md
	<	<	<	<	<	<	<	<	All Other	Shrivastava Devendra Kumar Md
	<	<	<	<	<	<	<	<	All Other	Mcguire Lawrence Michael Md
	~	<	<	<	<	<	<	<	All Other	Weltman David I Md
	<	<	<	<	<	<	<	<	All Other	Heartshare Alp
	<	<	<	<	<	<	<	<	All Other	Jewish Bd Fam & Child Gan Icf
 4.a.iii 4.c.ii	3.g.i	3.d.ii	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
								Projects	Participating in Projects	



Page 538 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

		<	<	<	<	<	〈	<	<	All Other	Counseling Srv Of E D N Y Inc
		<	<	ζ.	ζ.	<	<	ζ.	<	All Other	Arya Vijaypal Md
		<	<	<	<	<	<	<	<	All Other	Yee Lily Fong Cho Md
		<	<	<	<	<	<	<	<	All Other	Kovarsky Lev Md
										All Other	Lebovitch Herman Md
		<	<	<	<	<	<	<	<	All Other	Greenwich House Inc Ai
										All Other	Braha Steven Md
		<	<	<	<	<	<	<	<	All Other	Mendoza Conchita Md
										All Other	Turitto Gioia Md
		<	<	<	<	<	<	ζ.	<	All Other	Ross Marc Kennedy Md
		<	<	<	<	<	<	<	<	All Other	Herard Wilfrid Md
		<	<	<	<	<	<	<	<	All Other	Paul Joseph Hubert Md
		<	<	<	<	<	<	<	<	All Other	Lazar Moshe Md
										All Other	Zangaglia Tanya Diana
		<	<	<	<	<	<	<	<	All Other	Nafarrete Gilda Md
		<	<	<	<	<	<	<	<	All Other	Bashey Mohammed B Md
		<	<	<	<	<	<	<	<	All Other	Wright George Md
		<	<	<	<	<	<	<	<	All Other	Kushnick Steven Md
		<	<	<	<	<	<	<	<	All Other	Grinberg Mikhail Md
		<	<	<	<	<	<	<	<	All Other	Mmc Hematology/Oncology Fpp
		<	<	<	<	<	<	<	<	All Other	Professional Svc Ctr Handicap
		<	<	<	<	<	<	<	<	All Other	Decosta Carol V R Md
										All Other	Mamtora Pankaj Kanji Md
		<	<	ζ.	<	<	<	ζ.	<	All Other	Valery Emmanuel Md
		<	<	ζ.	<	<	<	ζ.	<	All Other	Royale Pediatric Hlth Cre Pc
		<	<	<	<	<	<	<	<	All Other	Kalanadhbhatta Vivekanand Md
		<	<	<	<	<	<	<	<	All Other	Ofem Ajah Physician Pc
		<	<	<	<	<	<	<	<	All Other	Sheu Zu-Rong Md
		<	<	<	<	<	<	<	<	All Other	Mansour Mohamed Md
		<	<	<	<	<	<	ζ.	<	All Other	Sundaresh Mamatha Md
		<	<	ζ.	<	<	<	ζ.	<	All Other	Bucobo Yoleida Md
4.c.ii	4.a.iii	3.g.i	3.d.ii	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 539 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Provider Name Rambhia Hitendra M Md	Provider Category 2	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Rambhia Hitendra M Md							_				
_	All Other	<	<	<	<	<	<	<	ζ.		
Michnovicz Jon J Md	All Other	<	<	<	<	<	<	<	〈		
Denny Bruce Earl Md	All Other	<	<	<	<	<	<	<	<		
Matari Hussein M Md	All Other	<	<	<	<	<	<	<	〈		
Economos Katherine Md	All Other	<	<	<	<	<	<	<	<		
Bridge Back To Life Ctr Inc	All Other	<	<	<	<	<	<	<	<		
Villi Roger A Md	All Other	<	<	<	<	<	<	<	〈		
Walker Marcellus A Md	All Other										
Kerstein Moshe Md	All Other	<	<	<	<	<	<	<	<		
Lowe Teresa Ann Od	All Other	<	<	<	<	<	<	<	<		
Bonhomme Wilner Md	All Other	<	<	<	<	<	<	<	<		
Community Med & Dental Care I	All Other	<	<	<	<	<	<	<	<		
Brutus Andre Md	All Other	<	<	<	<	<	<	<	<		
Tarnarider Alexander Od Pc	All Other	<	<	<	<	<	<	<	<		
Fitzpatrick Edward T Md	All Other	<	<	<	<	<	<	<	<		
Johnson Maurice C Md	All Other	<	<	<	<	<	<	<	<		
Sturm Joseph Samuel Md	All Other	<	<	<	<	<	<	<	<		
Troper Jack Md	All Other	<	<	<	<	<	<	<	<		
Rais Sharon M Md	All Other	<	<	<	<	<	<	<	<		
Saweris Wagih Ageeb Md	All Other										
Hasan Muhammad Fareed Md	All Other	<	<	<	<	<	<	<	<		
Haddad Stephen Md	All Other	<	<	<	<	<	<	<	<		
Dick Jeffrey M Md	All Other	<	<	<	<	<	<	<	<		
Issah Abdul-Haki Md Pc	All Other	<	<	<	<	<	<	<	<		
Crevecoeur Evans Md	All Other	<	<	<	<	<	<	<	<		
Markowitz Avraham E Md	All Other	<	<	<	<	<	<	<	<		
Moallem Hamid Jack	All Other	<	<	<	<	<	<	<	<		
Inker Steven Alan Md	All Other	<	<	<	<	<	<	<	<		
Duroseau Herold Md	All Other	<	<	<	<	<	<	<	<		
Boykin Alan J Md	All Other	<	<	<	<	<	<	<	<		
Tariq Muhammad Md	All Other	<	<	<	<	<	<	<	<		



Page 540 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Kazeem Saka Md All Other	Najara Julia E Md All Other	<	Sabghir Nina N Cnm All Other	Schneidermesser Susan G Dpm All Other	<	Heartshare Human Svc Hart Icf All Other	Miarrostami Rameen Mohammad All Other	Schifter David R Md All Other	Mckenzie Dexter Anthony Md All Other	<	<	Werzberger Murray Joseph Md All Other	Grunzweig Milton J Md All Other		Kim Myungduk Roger Md All Other	Community Counsel Mediation All Other	Lippman Sheldon Bruce Md All Other	Eviatar Joseph Alexander Md All Other		Morgan Julie M Md All Other	<	Saleh Anthony G Md All Other	<		<		<		Arms Acres All Other	<	Provider Name Provider Category 2.a.i 2.a.iii 2.b.iii	Participating in Projects
< <	< <					< <	< <		< <	< <		< <	< <	<		< <	< <	< <	< <	<		<		< <		< <	< <		< <		.iii 2.b.iv	
<	<	<				<	<		<	<		<		<		<	<	<	_	<	<	<		<				_	<	_	/ 3.a.i	
<	<	<			<	<	<		<	<	<	<	<	<		<	<	<	<	<	<	<	<	<	<	<	<	<	<	<	3.b.i	
<	<	<			<	<	<		<	<	<	<	<	<		<	<	<	<	<	<	<	<	<	<	<	<	<	<	<	3.d.ii	
<	<	<			<	<	<		<	<	<	<	<	<		<	<	<	<	<	<	<	<	<	<	<	<	<	<	<	3.g.i	
1																															4.a.iii	
											_					_																



Page 541 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Catholic Charities Neighbhd Svcs All Other		Tumminello Calogero C Md All Other	Feuerstein Kenneth L Md All Other	Grewal Jasbir Md All Other	Kohli Rattanjit Singh All Other	Kingsboro Addiction Trt Ctr All Other	Monroe Leonora Md All Other	Singh Jai P Physician Pc All Other	Sholomon Josif Md All Other	Tsinker Mark Md All Other	Comprehensive Care Mgt D&T Ct All Other	Ucp Nyc Lake St Icf All Other	St Christopher-Ottilie Richmo All Other	Gottesman Democleia P All Other	Saffra Norman A Md All Other	Program Dev Srv Harrison Icf All Other	Wasti Azra Md All Other	Ackerman Kenneth R Md All Other	Hashmi Imaduddin Syed Md	Cardoso Erico Ramos Md All Other	Fischer Conrad T Md All Other	Kirsch David Steven Md All Other	Garcia Arlene Marie Md All Other	Gazzara Paul C Md All Other	John David H A All Other	Vanegas Edgar Z Md All Other	Dvorkes Sara R Rn All Other	Pervil-Ulysse Mona Md All Other	Independence Res Park Ln Icf All Other	Sherman Alonzo Md All Other	Provider Name Provider Category	Participating in Projects
<	<	<	<		<	<	<	<	<		<	<	<	<	<	<	<		<	<			<	<	<	<	<	<	<		2.a.i	ojects
<	<	<	<		<	<	<	<	<		<	<	<	<	<	<	<		<	<			<	<	<	<	<	<	<		2.a.iii	
ζ.	<	<	<		<	<	<	<	<		<	<	<	<	<	<	<		<	<			<	<	<	<	<	<	<		2.b.iii	
<	<	<	<		<	<	<	<	<		<	<	<	<	<	<	<		<	<			<	<	<	<	<	<	<		2.b.iv	
<	<	<	<		<	<	<	<	<		<	<	<	<	<	<	<		<	<			<	<	<	<	<	<	<		3.a.i	
<	<	<	<		<	<	<	<	<		<	<	<	<	<	<	<		<	<			<	<	<	<	<	<	<		3.b.i	
<	<	<	<		<	<	<	<	<		<	<	<	<	<	<	<		<	<			<	<	<	<	<	<	<		3.d.ii	
<	<	<	<		<	<	<	<	<		<	<	<	<	<	<	<		<	<			<	<	<	<	<	<	<		3.g.i	
																															4.a.iii	
																															4.c.ii	



Page 542 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating in Projects	ects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Benchabbat Abraham A Md	All Other	<	<	<	<	<	<	<	〈			
Salomon Danielle Md	All Other	<	ζ.	ζ.	ζ.	<	<	ζ.	ζ.			
Ferrara Joseph Md	All Other	<	<	<	<	<	<	<	<			
Haberman Shoshana Md	All Other	<	<	<	<	<	<	<	<			
Puccia Vincent Md	All Other	<	ζ.	ζ.	ζ.	<	〈	ζ.	ζ.			
Pascal William Robert Md	All Other	<	ζ.	<	<	<	<	ζ.	ζ.			
Malik Abdul Qayyum Md	All Other											
Hayes Leslie Allyson Md	All Other	<	<	<	<	<	<	<	<			
Yadegar Javid Md	All Other	<	<	<	<	<	<	<	<			
Project Hospitality Inc	All Other	<	<	<	<	<	<	<	<			
TR I Center Inc	All Other	<	<	<	<	~	<	<	<			
Medina Ariel Md	All Other	<	~	<	<	~	<	<	<			
Palladia Inc	All Other	<	<	<	<	<	<	<	<			
Glen Island Ctr Nrs & Rehabe	All Other	<	<	<	<	~	<	<	<			
Silverman Philip J Md	All Other	<	<	<	<	<	<	<	<			
Degliuomini Salvatore John Md	All Other	<	<	<	<	<	<	<	<			
Montalvo Luis Jr Dpm	All Other	<	<	<	<	<	<	<	<			
Gheorghiu Olimpia Tintea Md	All Other	<	<	<	<	~	<	<	<			
Kupchik Simon Gabriel Md	All Other	<	<	<	<	<	<	<	<			
Edouard Kathleen A Md	All Other	<	<	<	<	<	<	<	<			
Samra Eliahu Md	All Other	<	<	<	<	~	<	<	<			
Professional Svc 7th Ave Icf	All Other	<	<	<	<	~	<	<	<			
Einhorn Jill Lori Dpm	All Other	<	<	<	<	<	<	<	<			
Savarimuthu Dorothy I Md	All Other	<	<	<	<	<	<	<	<			
Episc Mis Soc Morris Ave Icf	All Other	<	<	<	<	<	<	<	<			
Astrow Alan B Md	All Other	<	ζ.	<	<	<	<	<	<			
Williams Vernon St Clair	All Other											
Schubert Romaine Md	All Other	<	<	<	<	~	<	<	<			
St Christophers Ottilie Kew	All Other	<	ζ.	<	<	<	<	ζ.	ζ.			
Beltran Javier Md	All Other	<	<	<	<	<	<	<	<			
Silverman Marc M Md	All Other	<	<	<	<	<	<	<	<			



Page 543 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	<	<	<	<	<	<	<	<	All Other	Jackson Rosemary Maxine Md
	<	<	<	<	<	<	<	<	All Other	Premier Nursing Services
	<	<	<	<	<	<	<	<	All Other	Costley-Hoke Karen M Md
	<	<	<	<	<	<	<	<	All Other	Saints Joachim & Anne Nrs & Reh Ctr
	<	<	<	<	<	<	<	<	All Other	Rutland Nrsg Home Non Occ
	<	<	<	<	<	<	<	<	All Other	Trauber David R Md
									All Other	Defazio Mark Laurence Md
<	<	<	<	<	<	<	<	<	All Other	Village Center For Care
	<	<	<	<	<	<	<	<	All Other	Abraham Sasha Md
	<	<	<	<	<	<	<	<	All Other	Donahue Bernadine Rose Md
	<	<	<	<	<	<	<	<	All Other	Rau Anjan Md
	<	<	<	<	<	<	<	<	All Other	Gilani Tajammal H Md
	<	<	<	<	<	<	<	<	All Other	Mazza Michael Anthony Md
	<	<	<	<	<	<	<	<	All Other	Watman Jerry Md
	<	<	<	<	<	<	<	<	All Other	Park Sai Chang Md
	<	<	<	<	<	<	<	<	All Other	Chapnick Edward K Md
	<	<	<	<	<	<	<	<	All Other	Mann Melinda Sue
	<	<	<	<	<	<	<	<	All Other	D Angelo Denis G Md
	<	<	<	<	<	<	<	<	All Other	Wang Hai Po Md
	<	<	<	<	<	<	<	<	All Other	Chow Sing-Hoi Md
	<	<	<	<	<	<	<	<	All Other	Mocombe Lucien D Md P C
									All Other	Philip Harris Md Pc
	<	<	<	<	<	<	<	<	All Other	Abundant Life Agency Inc
	<	<	<	<	<	<	<	<	All Other	Reynolds Terence John Md
	<	<	<	<	<	<	<	<	All Other	Hellman Jack S Md
									All Other	Mcintosh Carol M Md
	<	<	<	<	<	<	<	<	All Other	Friedman Michael Scott Md
									All Other	Brahmbhatt Devendra
	<	<	<	<	<	<	<	<	All Other	Jaime Maria Isabel
	<	<	<	<	<	<	<	<	All Other	Bamshad Hamid
	<	<	<	<	<	<	<	<	All Other	Able Health Care Serv Inc
iii 4.c.ii	3.g.i 4.a.iii	3.d.ii	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
								jects	Participating in Projects	



Page 544 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating in Projects	ects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Schiff Carl F Md	All Other	<	<	<	ζ.	<	<	<	<			
Rubin Philip Md	All Other	<	<	<	<	<	<	<	<			
Vinas Sonia Miliza Md	All Other	<	<	<	ζ.	<	<	<	<			
Baranetsky Adrian A Md	All Other	<	<	<	<	<	<	<	<			
Bridging Access To Care Inc	All Other	<	<	<	ζ.	<	ζ.	<	ζ.			
Herzog David M Md	All Other	ζ.	ζ.	<	ζ.	<	〈	<	<			
Funaro Richard Anthony Md	All Other	<	<	<	ζ.	<	<	<	<			
Wyckoff Medical Group Pc	All Other	<	<	<	ζ.	<	<	<	<		<	
Morano Placido A Md	All Other	<	<	<	<	<	<	<	<			
Spielfogel William David Dpm	All Other	<	<	<	ζ.	<	<	<	<			
Jewish Bd Fam Child Kingsbroo	All Other	<	<	<	<	<	<	<	<			
Village Center For Care Aadc	All Other	<	<	<	<	<	<	<	<			
Lutas Elizabeth Mary Md	All Other	<	<	<	<	<	<	<	<			
Benjamin Jeffrey Lewis Md	All Other	<	<	<	<	<	<	<	<			
D'Angelo Nicholas A Dpm	All Other	<	<	<	<	<	<	<	<			
Bober Alan A Md	All Other	<	<	<	<	<	<	<	<			
Schumann Marc Seth-Jon Dpm	All Other	<	<	<	<	<	<	<	<			
Wartburg Hm Evangelical Churc	All Other	<	<	<	<	<	<	<	<			
Borenstein Marc A Md	All Other											
Rafal Richard Md	All Other	<	<	<	<	<	<	<	<			
Friedman Menahem Md	All Other	<	<	<	<	<	<	<	<			
Coombs Kenneth E Dpm	All Other	<	<	<	ζ.	<	<	<	<			
Berlin Arnold I Md	All Other	<	<	<	<	<	<	<	<			
Brecher Rubin Md	All Other	<	<	<	<	<	<	<	<			
Wilkins Robert Md	All Other	<	<	<	ζ.	<	<	<	<			
Laraque Danielle Md	All Other	<	<	<	<	<	<	<	<			
Johnson Maurice Md	All Other	<	<	<	<	<	<	<	<			
Lifshitz Benjamin C Md	All Other	<	<	<	<	<	<	<	<			
Okonta Samuel I Md	All Other	<	<	<	ζ.	<	<	<	<			
Kchao Samrang Khun Md	All Other	<	<	<	<	<	<	<	<			
Jewish Bd Fam Child Washingtn	All Other	<	<	<	<	<	<	<	<			



Page 545 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Provider Name	Participating in Projects Provider Category 2	cts 2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Carpio Orlando B Md	All Other	<	<	<	<	<	<	<	<		
Belilovsky Anatoly Md	All Other	<	<	<	<	<	<	<	<		
Gayle Lloyd Md	All Other	<	<	<	ζ.	<	ζ.	ζ	ζ		
Zahedi Tooraj Md	All Other										
Melniker Lawrence Aron Md	All Other	<	<	<	<	<	<	<	<		
Grosman Irwin M Md	All Other	<	<	<	<	<	<	<	<		
Morales Susan Rita Md	All Other	<	<	<	<	<	<	<	<		
Starosta Elena Md	All Other	<	<	<	<	<	<	<	<		
Auricchio John Steven Dpm	All Other	<	<	<	<	<	<	<	<		
Gottlieb Susan E Md	All Other	<	<	<	<	<	<	<	<		
Kothary Chamanlal Paresh Md	All Other										
820 River Street Inc.	All Other	<	<	<	<	<	<	<	<		
Agdere Levon Md	All Other	<	<	<	<	<	<	<	<		
Goldin Leonid Md	All Other	<	<	<	<	<	<	<	<		
Paredes Tessie Timitiman Md	All Other	<	<	<	<	<	<	<	<		
Gelbfish Joseph Solomon Md	All Other	<	<	<	<	<	<	<	<		
Weissman Scott Stuart Md Pc	All Other	<	<	<	<	<	<	<	<		
Smith Edward Fred Md	All Other	<	<	<	<	<	<	<	<		
Mackey Oliver Gregory Dpm	All Other	<	<	<	<	<	<	<	<		
Cath Char Nghbhd Svcs Golden Icf	All Other	<	<	<	<	<	<	<	<		
Cath Char Nghbhd Svcs Sterling Icf	All Other	<	<	<	<	<	<	<	<		
Cath Char Nghbhd Svcs Straus Icf	All Other	<	<	<	<	<	<	<	<		
Cath Char Nghbhd Svcs Adessa Icf	All Other	<	<	<	<	<	<	<	<		
Irwin Mark B Md	All Other										
Mir Parvez Assad Md	All Other	<	<	<	<	<	<	<	<		
Moskowitz George Md	All Other	<	<	<	<	<	<	<	<		
Zablow Bruce C Md	All Other	<	<	<	<	<	<	<	<		
Stimler Pamela Ruth Md	All Other	<	<	<	<	<	<	<	<		
Ohel Childrens Home Ave I Icf	All Other	<	<	<	<	<	<	<	<		
Steven C Garner Md	All Other	<	<	<	<	<	<	<	<		



Page 546 of 639 **Run Date**: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Monthine Provider Name Provider Canagory 2.41 2.		Participating in Projects	cts									
In Aging All Others CX	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Opeoc Mode All Other LIC CIL	Wartburg Lutheran Hm Aging	All Other	<	<	<	<	<	<	<	<		
Indition Male All Other IC IC <td>Cimafranca Daniel Lopez Md</td> <td>All Other</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td></td> <td></td>	Cimafranca Daniel Lopez Md	All Other	<	<	<	<	<	<	<	<		
d Dpm All Others Image: Control of the	Pellegrini Richard Andrew Md	All Other	<	<	<	<	ζ.	<	<	<		
All Other All	Einhorn James David Dpm	All Other	<	〈	<	<	ζ.	<	<	<		
nnc All Other X <th< td=""><td>Tatakis Effie Od</td><td>All Other</td><td>〈</td><td><</td><td><</td><td><</td><td>ζ.</td><td><</td><td><</td><td><</td><td></td><td></td></th<>	Tatakis Effie Od	All Other	〈	<	<	<	ζ.	<	<	<		
Midd All Other X <t< td=""><td>Realization Center Inc</td><td>All Other</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td><td></td></t<>	Realization Center Inc	All Other	<	<	<	<	<	<	<	<		
MMd All Other All Ot	Adler Mark Kalman Md	All Other	〈	<	<	<	ζ.	<	<	<		
kine MMM All Other Image: Control of the Control of th	Gonzalez Orlando Jr Md	All Other	<	<	<	<	ζ.	<	<	<		
ne Aldes Ny All Other X	Putman William Erskine M Md	All Other	ζ.	〈	<	<	ζ.	<	<	<		
Mon-Occ All Other All Ot	Personal Touch Home Aides Ny	All Other	<	<	<	<	ζ.	<	<	<		
Non-Occ All Other All Ot	Bassell Jay Alan Md	All Other	<	<	<	<	<	<	<	<		
See Mid All Other IX	Northern Metro Rhcf Non-Occ	All Other	<	<	<	<	<	<	<	<		
Seph Md All Other X	Neuendorf James Lee Md	All Other	<	<	<	<	<	<	<	<		
Md All Other IX	Fiasconaro Gary Joseph Md	All Other	<	<	<	<	<	<	<	<		
an Md All Other IX	Solomon William B Md	All Other	<	<	<	<	<	<	<	<		
Id All Other IX	Lewis Ernel Sebastian Md	All Other	<	<	<	<	<	<	<	<		
Insiston Mid All Other Insiste with Mid All Other Insiste with Mid Insist with Mid Insist with Mid Ins	Reminick Marshal Md	All Other	<	<	<	<	<	<	<	<		
h Md All Other C <t< td=""><td>Lashley Eustace Lauriston Md</td><td>All Other</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td><td></td></t<>	Lashley Eustace Lauriston Md	All Other	<	<	<	<	<	<	<	<		
Md All Other X	Walsh James Joseph Md	All Other	<	<	<	<	<	<	<	<		
Ce All Other S	Petrikovsky Boris M Md	All Other	<	<	<	<	<	<	<	<		
CCE All Other CCE All Other CCE CCE All Other CCE	Bovo Mary Jane Md	All Other	<	<	<	<	<	<	<	<		
Md All Other I I I I I I I I I I I I I I I I I I I	Jacob Perlow Hospice	All Other	<	<	<	<	<	<	<	<		
aig Md All Other X	Silverman Matthew Md	All Other	<	<	<	<	<	<	<	<		
All Other All Other Laura Diane All Other All Other All Other	Friedman Steven Craig Md	All Other	<	<	<	<	<	<	<	<		
All Other All Other All Other All Other All Other All Other C. C	John Sayad Md Pllc	All Other	<	<	<	<	<	<	<	<		
All Other All Other All Other All Other All Other V	English Cary Md	All Other	<	<	<	<	<	<	<	<		
All Other Vid All Other Sadore Dpm All Other All Other C Sadore Dpm All Other	Marquis Du'Sauzay Laura Diane	All Other	<	<	<	<	<	<	<	<		
All Other Image: Control of the control o	Apeatu Samuel Md	All Other										
pm All Other S S S S S S S S S S S S S S S S S S S	Okeke Theophilus Md	All Other	<	<	<	<	<	<	<	<		
All Other	Sgarlato Anthony Ralph Md	All Other	<	<	<	<	ζ.	<	<	<		
	Dorazi Stephen Theodore Dpm	All Other	<	<	<	<	<	<	<	<		



Page 547 of 639 **Run Date**: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Finestone Howard Md	Ben Haim Yehuda Md	Marshall Lewis West Jr Md	Watson Catherin Pace	Vns Of Ny Hospice Care	Shankman Steven Md	Portello Joan K	Levy Steven Robert	Episc Mis Soc College Ave Icf	Hurtado Hillary John Md	Lee Fredric Osborne	Rivera Clara Md	Andes Scott Martin Do	Paa Remedios Caparas	Silverberg Arnold Md	Siroya Pushplata B Md	Meritz Keith Adam Md	Adler Robert George Md	Byrns Daniel John Md	Fink Arthur Md	Falcone Ovidio Joseph Dpm	Rosenblatt Jeffrey Dpm	Starosta Zalman David Md Pc	Dzenis Orthopaedics Md Pc	Adrien Gabriel Md	Gettenberg Gary Seth Md	Klein Susan A Md	Berg Peter D Md	Johnson Golda O Md	Badawy Ahmed M	Maimonides Medical Center	Provider Name	
All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	Provider Category	Participating in Projects
<	<		<	<	<	<	<	<	~	<	<	~	<	<	<		<	~			~	~			<	<	<	<	<	~	2.a.i	ects
<	<		<	<	<	<	<	<	<	<	<	<	<	<	<		<	<			<	<			ζ.	<	<	<	<	<	2.a.iii	
<	<		<	<	<	<	<	<	<	<	<	<	<	<	<		<	<			<	<			<	<	<	<	<	<	2.b.iii	
<	<		<	<	<	<	<	<	<	<	<	<	<	<	<		<	<			<	<			<	<	<	<	<	<	2.b.iv	
<	<		<	<	<	<	<	<	<	<	<	<	<	<	<		<	<			<	<			<	<	<	<	<	<	3.a.i	
<	<		<	<	<	<	<	<	<	<	<	<	<	<	<		<	<			<	<			<	<	<	<	<	<	3.b.i	
<	<		<	<	<	<	<	<	<	<	<	<	<	<	<		<	<			<	<			<	<	<	<	<	<	3.d.ii	
<	<		<	<	<	<	<	<	<	<	<	<	<	<	<		<	<			<	<			ζ.	<	<	<	<	<	3.g.i	
																														<	4.a.iii 4.c.ii	



Page 548 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Provider Name Grazi Richard Victor Md Grunseid Fred Md Tolete Maria Gregoria Agatep Lum George Md Hedayati Reza Chimlara Isha WAAA	Participating in Projects All Other	cts 2.a.i			2.b.iv	X X X X 3 aa.	3.b.i	3 d d d d d		4.a.iii	4.c.ii
Shimkus John W Md Guberman Ronald Mark Dpm Hyde Phyllis S Md	All Other All Other All Other	< <	< <	< <	< <	< <	< <	< <	< <		
Ketosugbo Anukware K Md Pc Weintraub Howard Md	All Other	< <	< <	< <	< <	< <	< <	< <	< <		
Mccalla Sandra Md Schachter Jacob Md	All Other All Other	< <	< <	< <	< <	ζ ζ	< <	ζ ζ	<		
Meyer Allan Martin Miller John Irving Md	All Other All Other	< <	< <	< <	< <	< <	< <	ζ ζ	< <		
Malhotra Madhu Md Bryk Eli Md	All Other	< <	< <	< <	< <						
Kaleya Ronald Nathaniel Md	All Other	<	<	<	<	<	<	<	<		
Kofinas George Dimitrios Md Ghatan H Eliot Yedidiah Md	All Other	< <	< <	< <	< <	ζ ζ	< <	< <	ζ ζ		
St Christophers-Ottilie Jamai Center For Nsng & Rehab Adhc	All Other All Other	< <	< <	< <	ζ ζ	< <	< <	< <	ζ ζ		
Wartburg Nursing Home Carmili David Md	All Other All Other	< <	< <	< <	ζ ζ	< <	< <	< <	ζ ζ		
Josovitz Michael Md Schmidt Marie Frances J Md	All Other	<	<	<	<	<	<	<	<		
Women In Need Inc	All Other	<	<	<	<	<	<	<	<		
Lois William Anthony Md Melodia Francine Sheila Md	All Other	<	<	<	<	<	<	<	<		
Patel Sanjivan Vishnubhai Md	All Other	<	<	<	<	<	<	<	<		
Franzetti Carl John Md	All Other	< <	< <	< <	< <	< <	< <	< <	< <		
	-										



Page 549 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Roegel Michael M Seifer David B Md Ader Michael S Md Brejt Henry Md Rivas Sadhis Mehta Viplov K Md Nnaemeka Peter Ejor Md Park Slope Medical Service Pc Cerabona Franco Paul Md Mittman Neal Facp Md Bedix Joseph J Ddo	All Other		C C C C C C C C 2a iii	\$\bigc\cdot\cdot\cdot\cdot\cdot\cdot\cdot\cdo					4.a.iii	4.c.ii
Koegel Michael M Seifer David B Md Ader Michael S Md Brejt Henry Md Rivas Sadhis Mehta Viplov K Md Nnaemeka Peter Ejor Md Park Slope Medical Service Pc Cerabona Franco Paul Md Mittman Neal Facp Md	All Other									
Seifer David B Md Ader Michael S Md Brejt Henry Md Rivas Sadhis Mehta Viplov K Md Nnaemeka Peter Ejor Md Park Slope Medical Service Pc Cerabona Franco Paul Md Mittman Neal Facp Md	All Other									
Ader Michael S Md Brejt Henry Md Rivas Sadhis Mehta Viplov K Md Nnaemeka Peter Ejor Md Park Slope Medical Service Pc Cerabona Franco Paul Md Mittman Neal Facp Md	All Other									
Brejt Henry Md Rivas Sadhis Mehta Viplov K Md Nnaemeka Peter Ejor Md Park Slope Medical Service Pc Cerabona Franco Paul Md Mittman Neal Facp Md	All Other									
Rivas Sadhis Mehta Viplov K Md Nnaemeka Peter Ejor Md Park Slope Medical Service Pc Cerabona Franco Paul Md Mittman Neal Facp Md	All Other						3 3 3 3 5			
Mehta Viplov K Md Nnaemeka Peter Ejor Md Park Slope Medical Service Pc Cerabona Franco Paul Md Mittman Neal Facp Md	All Other All Other All Other All Other All Other All Other							< < < < <		
Nnaemeka Peter Ejor Md Park Slope Medical Service Pc Cerabona Franco Paul Md Mittman Neal Facp Md	All Other All Other All Other All Other							< < < <		
Park Slope Medical Service Pc Cerabona Franco Paul Md Mittman Neal Facp Md	All Other All Other All Other						3 3 3	< < <		
Cerabona Franco Paul Md Mittman Neal Facp Md	All Other All Other						< < <	S S		
Mittman Neal Facp Md	All Other						K K	«		
Badiy Joseph I Dds	All Other						\	< <		
Nadix Joseph F Dus							<	<		
Mir Rabia Nazir Md	All Other	<	<	< <	\ \	<				
Bergman Michael I Md	All Other						<	<		
Lee Jae Yoon Md	All Other						<	<		
Feola August Anthony Md	All Other	<	<	<	< <	<	<	<		
Maselli Frank Joseph Md	All Other	<	<	<	< <	<	<	<		
Outreach Development Corp	All Other						<	<		
Barkan Anatole	All Other	<	<	<	<	<	<	<		
Pesach Tikvah-Hope Dev Inc	All Other						<	<		
Patel Himanshu A Md	All Other	<	<	<	< <	<	<	<		
Comprehensive Womens Medical	All Other		<	< <	\ <	<	<	<		
D Ambrosio John J Md Jr	All Other	<	<	< <	\ <	<	<	<		
Zaman Mohammad Hamiduz Md	All Other									
Tchelebi Mounzer Md	All Other	<	<	< <	'	<	<	<		
Gomolinski Eva Md	All Other						<	<		
Emma Leonard John Md	All Other	<	<	< <	< <	<	<	<		
Ramis Carmen Maria Md	All Other						<	<		
Chopra Rajbir S Md	All Other	<					<	<		
Alwani Abdulla Md	All Other	<	<	< <	<	<	<	<		
Shaknovich Alexander Md Pc	All Other									
Vernaleo John R Md	All Other	<	<	< <	\ <	<	<	<		



Page 550 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating in Projects	cts										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Purcell Roland Royston Md	All Other	ζ.	ζ.	ζ.	<	ζ	<	<	ζ.			
Camilien Louis D	All Other	ζ.	ζ.	ζ.	<	ζ	<	<	ζ.			
Blass Joel Mitchell Md	All Other	<	<	<	<	<	<	<	<			
Gorodin Lyubov Md	All Other	<	<	<	<	<	<	<	<			
Siddique Husna Banu Md	All Other											
Babb Frank C Md	All Other	<	<	<	<	<	<	<	<			
Makower Bryan L Dpm	All Other	<	<	<	<	<	<	<	<			
Grunberger Ivan Md	All Other	<	<	<	<	<	<	<	<			
Viswanathan Kusum Md	All Other											
Koutros Konstantinos Md	All Other											
Sacolick Benzion Md	All Other	<	<	<	<	<	<	<	<			
Center For Nursing & Rehab In	All Other	<	<	<	<	<	<	<	<			
Borriello Raffaele Md	All Other	<	<	<	<	<	<	<	<			
Wininger Martin Md Pc	All Other	<	<	<	<	<	<	<	<			
Bajaj Randhir K Md	All Other											
Kaplovitz Harry S Md	All Other											
Acenas Recientes Elizabeth S Md	All Other	<	<	<	<	<	<	<	<			
Apelbaum Jack Ira Md	All Other	<	<	<	<	<	<	<	<			
Lk Better Health Medical Pc	All Other	<	<	<	<	<	<	<	<			
Noel Ruthven Md	All Other	<	<	<	<	<	<	<	<			
Appel Rona Md	All Other	<	<	<	<	<	<	<	<			
Cruz-Hufana Elsa	All Other	<	<	<	<	<	<	<	<			
Reiser Ira W Md	All Other											
Bhattacharya Geeta Roy Md	All Other	<	<	<	<	<	<	<	<			
Jean Gilles Max Md	All Other	<	<	<	<	<	<	<	<			
Gabriel Guny Md	All Other	<	<	<	<	<	<	<	<			
Park Slope Emer Phys Serv Dc	All Other	<	<	<	<	<	<	<	<			
Stuto Joseph Charles Dpm	All Other	<	<	<	<	<	<	<	<			
Kotlyarevsky Tatyana Md Pc	All Other	<	<	<	<	<	<	<	<			
Hannan Mohammad A Md	All Other	ζ.	ζ.	<	<	<	<	<	<			
Castillo Lourdes C Md	All Other	<	<	<	<	<	<	<	<			



Page 551 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Provider Name	Participating in Projects Provider Category 2	cts 2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Tucci James John Md	All Other	<	<	<	<	<	<	<	<		
Jaworsky Wolfgang Joseph Dpm	All Other	<	<	<	<	<	<	<	<		
Wernz James C Md Pc	All Other	<	<	<	<	<	<	<	<		
Sharma Pradeep S Md	All Other	<	<	<	ζ.	<	<	<	<		
Glodowski Luis Md	All Other	<	<	<	ζ.	<	<	<	<		
Marville Jillian E Dpm	All Other	<	<	<	<	<	<	<	<		
Mendoza Ernesto Alfredo Md	All Other	<	<	<	ζ.	<	<	<	<		
Danuta Przechodzka Md	All Other	<	<	<	<	<	<	<	<		
Birbrayer Yuri A	All Other	<	<	<	<	<	<	<	<		
Stollman Yacov Ronald Md	All Other	<	<	<	<	<	<	<	<		
Metroka Craig Elliot Md	All Other	<	<	<	<	<	<	<	<		
Bushwick Stuyvesant Ha Inc	All Other	<	<	<	<	<	<	<	<		
Bove Joseph J Md	All Other	<	<	<	<	<	<	<	<		
Seminara Ronald Md	All Other	<	<	<	<	<	<	<	<		
Kulpa Gubernat Jolanta Md	All Other	<	<	<	<	<	<	<	<		
Styler Steven David Md	All Other	<	<	<	<	<	<	<	<		
Appolon Carmin Md	All Other	<	<	<	<	<	<	<	<		
Berkowitz Harry W Md	All Other	<	<	<	<	<	<	<	<		
Pinckney Isaiah Howard li Md	All Other	<	<	<	<	<	<	<	<		
Morrison Scott I Od	All Other	<	<	<	<	<	<	<	<		
Madonna Richard James	All Other	<	<	<	<	<	<	<	<		
Das Annada Kumar Md	All Other	<	<	<	<	<	<	<	<		
Seth Lalit Mohan Md	All Other	<	<	<	<	<	<	<	<		
Roberts Pamela M Dpm	All Other	<	<	<	<	<	<	<	<		
Krupitsky Victor Md	All Other	<	<	<	<	<	<	<	<		
Kenel Pierre Joseph Carl	All Other	<	<	<	<	<	<	<	<		
Atallah Rami William	All Other	<	<	<	<	<	<	<	<		
Arbucci Frank John Md	All Other	<	<	<	<	<	<	<	<		
Zimbalist Eliot Md	All Other	<	<	<	<	<	<	<	<		
Maniscalco Anthony G Md	All Other	<	<	<	<	<	<	<	<		
Adler Harry Md	All Other	<	<	<	<	<	<	<	<		



Page 552 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	<	<	<	<	<	<	<	<	All Other	St Agathas 11 Hayden Circle
	<	<	<	<	<	<	<	<	All Other	Jerome Eric Louis Md
	<	<	<	<	<	<	<	<	All Other	East Neck Nursing & Rehab Ctr
	<	<	<	<	<	<	<	<	All Other	Fong Raymond Md
	<	<	<	<	<	<	<	<	All Other	Pesach Tikvah Division Ave Ic
	<	<	<	<	<	<	<	<	All Other	Konstadt Steven Neal Md
	<	<	<	<	<	<	<	<	All Other	Leeds Melvin Md
	<	<	<	<	<	<	<	<	All Other	Guarini Ludovico Md
	<	<	<	<	<	<	<	<	All Other	Goodman Robert Md
	<	<	<	<	<	<	<	<	All Other	Respler Mark Allan Md
	<	<	<	<	<	<	<	<	All Other	Moskowitz Robert S Md
									All Other	Antoine Roger Md
	<	<	<	<	<	<	<	<	All Other	Manning Reginald E Md
	<	<	<	<	<	<	<	<	All Other	Shah Sumatilal C Md
	<	<	<	<	<	<	<	<	All Other	Margulis Michael Eliot Md
	<	<	<	<	<	<	<	<	All Other	Vieira Jeffrey Md
									All Other	Sadaphal Charles H S Jr Md
	<	<	<	<	<	<	<	<	All Other	Tepler Melvin Md Pc
	<	<	<	<	<	<	<	<	All Other	Bharne Surekha Md
	<	<	<	<	<	<	<	<	All Other	Vento Joseph Thomas Md
	<	<	<	<	<	<	<	<	All Other	Vayner Senya Md
	<	<	<	<	<	<	<	<	All Other	Khanijou Rita Md
	<	<	<	<	<	<	<	<	All Other	Siegel Steven Md
	<	<	<	<	<	<	<	<	All Other	Cheng Cheng-Shung Md
	<	<	<	<	<	<	<	<	All Other	Kogan Boris Md
	<	<	<	<	<	<	<	<	All Other	Tenenbaum Victor Md
	<	<	<	<	<	<	ζ.	<	All Other	Syed Ahmad Physician Pc
	<	<	<	<	<	<	<	<	All Other	Escher Jeffrey Ethan Md
	<	<	<	<	<	<	<	<	All Other	Kopel Samuel Md
	<	<	<	<	<	<	<	<	All Other	Lebowicz Joseph Md
	<	<	<	<	<	<	<	<	All Other	Bashevkin Michael Md
4.a.iii 4.c.ii	3.g.i 4	3.d.ii	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
								in Projects	Participating in Projects	



Page 553 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

		<	<	<	<	<	<	<	<	All Other	Kramer Lawrence David Md
										All Other	Rosenblum Neal N Md
		<	<	<	<	<	~	<	~	All Other	Calamia Vincent Md
		<	<	<	<	<	~	<	~	All Other	Taverna Vito Frank Md
										All Other	Kirschenbaum Hyman L Md
		<	<	<	<	<	~	<	~	All Other	Lazar John
		<	<	<	<	<	<	<	<	All Other	Laroche Gladys Md
		<	<	<	<	<	~	<	~	All Other	Mallett Errol Md
		<	<	<	<	<	<	<	~	All Other	Jewish Asso For Svcs For The Aged
		<	<	<	<	<	<	<	<	All Other	Heart Share Ferraro Icf
		<	<	<	<	<	<	<	<	All Other	Nacier Paul Edgard Md
		<	<	<	<	<	~	<	~	All Other	Adelglass Howard R Md
		<	<	<	<	<	~	<	~	All Other	Walsh Raymond B Md
		<	<	<	<	<	~	<	~	All Other	Herschorn Brian Jacob Md
						-				All Other	Haven Manor Health Care Center, Llc
		<	<	<	<	<	~	<	~	All Other	Guillaume Edouard Md
		<	<	<	<	<	~	<	~	All Other	Sofola Adeola Md Pc
		<	<	<	<	<	~	<	~	All Other	Dufresne Alix Md Pc
		<	<	<	<	<	~	<	~	All Other	Sacchi Terrence J Md
		<	<	<	<	<	<	<	~	All Other	Ezrick Edward Md
										All Other	Finkelstein Eugene Md
		<	<	<	<	<	<	<	~	All Other	Smith Stacey Anne Md
		<	ζ.	ζ.	<	<	<	<	<	All Other	Jewish Bd Fam Child Mishkon
		<	ζ.	ζ.	<	<	<	<	<	All Other	National Neighbrhd Cnslg Ctr
		<	ζ.	ζ.	<	<	<	<	<	All Other	Abbey Mensah Michael O Md
		<	<	<	<	<	<	<	<	All Other	Chaskin Daniel Alan Dpm
		<	ζ.	ζ.	<	<	<	<	<	All Other	Crismali Michael C Md
		<	ζ.	ζ.	<	ζ.	ζ.	ζ.	<	All Other	Byagari Narayana M D P C
		<	ζ.	ζ.	<	ζ.	ζ.	ζ.	ζ.	All Other	Deutsch Vicki-Jo Md
		<	ζ.	ζ.	<	<	<	<	<	All Other	Sher Lawrence M Md
										All Other	Colby Steven David Md
4.c.ii	4.a.iii	3.g.i	3.d.ii	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									cts	Participating in Projects	



Page 554 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating in Projects	cts										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Jager George Michael Md	All Other	<	<	~	<	<	<	<	<			
Wexelman Warren J Md	All Other	<	<	>	<	<	<	<	<			
Berger Barbara J Md	All Other	<	<	~	<	<	<	<	<			
Jahangir Abdul Kader Md	All Other	<	<	~	<	<	<	<	<			
Florio Francis E Md	All Other	<	<	~	<	<	<	<	<			
Novarro Leonard Gerard Md	All Other											
Lefevre Marie Edith Faublas	All Other	<	~	~	<	<	<	<	<			
Roman Jaime Francisco Md	All Other	<	~	<	<	<	<	<	<			
Ruggiero Ralph L Md	All Other	<	~	<	~	<	<	<	<			
Ringel Neal Zev Md	All Other	<	~	<	~	<	<	<	<			
Pecora Maria Nancy Dpm	All Other											
Soave Ronald Lawrence Dpm	All Other	<	~	<	~	<	<	<	<			
Hazel Edovard Joseph Md	All Other	<	~	<	~	<	<	<	<			
Fuchs Michael I Md	All Other	<	~	<	~	<	<	<	<			
Brunot Verlaine Md	All Other	<	~	<	~	<	<	<	<			
Jasty And Manvar Pc	All Other	<	~	<	~	<	<	<	<			
Lederman Sanford Md	All Other	<	<	<	<	<	<	<	<			
Bangaru Rajyasri Md	All Other											
Parikh Kapilagauri Jay Md	All Other	<	<	<	<	<	<	<	<			
Sumner Jonathan H Md	All Other	<	<	<	<	<	<	<	<			
Rimpel Bernard Md	All Other	<	<	<	<	<	<	<	<			
Dorman Bruce Alan Dpm	All Other	<	<	<	<	<	<	<	<			
Zisbrod Zvi Md	All Other	<	<	<	<	<	<	<	<			
Weiss Laszlo Md	All Other	<	<	<	<	<	<	<	<			
Dajdea Lucian V Md	All Other	<	<	<	<	<	<	<	<			
Donovan Glenn J Dpm	All Other	<	<	<	<	<	<	<	<			
Hecht Melvyn Md	All Other	<	<	<	<	<	<	<	<			
Goldblatt Bernard Jacob Md	All Other	<	~	<	~	<	<	<	<			
Bezalel Rehab & Nursing Ctr	All Other	<	<	<	<	<	<	<	<			
Cohen Richard B Dpm	All Other	<	<	<	<	<	<	ζ.	<			
Rogosin Kidney Center	All Other	<	<	<	<	<	ζ.	<	<			



Page 555 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating in Projects	cts										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Ednalino Linda Edano Md	All Other	<	ζ.	<	〈	〈	ζ.	ζ.	<			
Bedford Med Fam Health Ctr	All Other	<	ζ.	<	〈	<	〈	ζ.	<			
Pinnapureddy Parashuram R Md	All Other	<	<	~	<	<	<	<	<			
Vitiello Joseph Silverio Md	All Other	<	ζ.	<	\	〈	ζ.	ζ.	<			
Destefano Paolo E Md	All Other	<	<	~	<	<	<	<	<			
Morton Titus Aruna Md	All Other	<	<	~	<	<	<	<	<			
Burney Sibte Hasan Md	All Other	<	<	~	<	<	<	<	<			
Sundaram Krishnamurthi Md	All Other	~	<	<	<	<	<	<	<			
Lynn Phyllis M	All Other	~	<	<	<	<	<	<	<			
Ellis Eugene Martin Md	All Other	~	<	<	<	<	<	<	<			
Godec Ciril J Md	All Other	~	<	<	<	<	<	<	<			
Sundaram Revathy Md	All Other											
Bulmash Max A Md	All Other	~	<	<	~	<	<	<	<			
Onah Joseph E Md	All Other	<	<	<	~	<	<	<	<			
Patel Jitendra K Md	All Other	~	<	<	~	<	<	<	<			
Wolfson Mitchell Md	All Other	~	<	<	~	<	<	<	<			
Baraya Edgar F Md	All Other	<	<	<	<	<	<	<	<			
Jean Francois T Remy Md	All Other	<	<	<	<	<	<	<	<			
Saint-Laurent Mario	All Other	<	<	<	~	<	<	<	<			
Shani Jacob Md	All Other	<	<	<	<	<	<	<	<			
Jewish Board Family Child B	All Other	<	<	<	<	<	<	ζ.	<			
Kazdin Hal Md	All Other	<	<	<	<	<	<	<	<			
Weissbart Clyde H Md	All Other	~	<	<	~	<	<	<	<			
Sheridan Bernadette Lizina Md	All Other	<	<	<	~	<	<	<	<			
Wolfson David M Md	All Other	<	<	<	<	<	<	<	<			
Regis Rose Marie Florence Md	All Other	<	<	<	<	<	<	ζ.	<			
Behm Dutsi	All Other	<	<	<	<	<	<	<	<			
Fernando Maria Ledinila Md	All Other	<	ζ.	<	<	<	<	<	<			
Fishman Henry Md	All Other	<	<	<	<	<	<	<	<			
Schwartz Moshe Md	All Other	<	<	<	<	<	<	ζ.	<			
Tessler Herman Md	All Other	<	<	<	<	<	<	<	<			



Page 556 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

ζ.		ζ.	ζ.	ζ.	ζ.	ζ.	ζ.	\	<	All Other	Bed Stuv Family HIth Ctr
		<	<	<	<	<	<	<	<	All Other	Faustin Daniel Md
										All Other	Berlly Alan Md Pc
		<	<	<	<	<	<	<	<	All Other	Chan Man Shing Lee
<		<	<	<	<	<	<	<	<	All Other	Interfaith Medical Center
		<	<	<	<	<	<	<	<	All Other	Koplow Melvin David Md
		<	<	<	<	<	<	<	<	All Other	Malieckal Jubil Md
		<	<	<	<	<	<	<	<	All Other	Solomon Jeffrey D Dpm
										All Other	Billah Khaleda Lily Md
										All Other	Etienne Guy Sauveur Md
		<	<	<	<	<	<	<	<	All Other	Hosten David Md
		<	<	<	<	<	<	<	<	All Other	Meyers Jordan Md
		<	<	<	<	<	<	<	<	All Other	Winnik Gill E
		<	<	<	<	<	<	<	<	All Other	Santilli Veronica Md
		<	<	<	<	<	<	<	<	All Other	Wong Ching Md
		<	<	<	<	<	<	<	<	All Other	Addes Alvin David Md
										All Other	Florio William T Md
		<	<	<	<	<	<	<	<	All Other	Mukherji Rajat Kumar Md
										All Other	Kim Dong S Md
		<	<	<	<	<	<	<	<	All Other	Menche David Solomon Md
		<	<	<	<	<	<	<	<	All Other	Patrice Geoffroy Hallah
		<	<	<	<	<	<	<	<	All Other	Ohel Childrens Home Gateway Icf
		<	<	<	<	<	<	<	<	All Other	Cheng King Shek Eric Md
		<	<	<	<	<	<	ζ.	<	All Other	Fazio Richard A Md
		<	<	<	<	<	<	ζ.	<	All Other	Maniatis Charlynn Carol Md
		<	<	<	<	<	<	<	<	All Other	Reddy Lalitha Mary Md Pc
		<	<	<	<	<	<	ζ.	<	All Other	Sherman Steven Do
		ζ.	<	<	<	<	<	ζ.	<	All Other	Lefevre Lionel Md
										All Other	Shah Kumarpal A Md
		<	<	<	<	<	<	<	<	All Other	Coch Dorrit A
		<	<	<	<	<	<	ζ.	<	All Other	Reizis Igal Md
4.c.ii	4.a.iii	3.g.i	3.d.ii	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 557 of 639 **Run Date:** 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

		<	<	<	<	<	<	<	<	All Other	Frost David Md
		<	<	<	<	<	<	<	<	All Other	Dubroff Jerome Martin Md
		<	<	<	<	<	<	<	<	All Other	New Horizon Counseling Ctr
		<	<	<	<	<	<	<	<	All Other	Giovinazzo Vincent Jerome Md
		<	<	<	<	<	<	<	<	All Other	Berliner Leonard Franklin Md
										All Other	Professional Svc Scannell lcf
		<	<	<	<	<	<	<	<	All Other	Cath Char Nghbhd Svcs Carmel Icf
		<	<	<	<	<	<	<	<	All Other	St Agathas 13 Hayden Circle
		<	<	<	<	<	<	<	<	All Other	St Agathas Depaul Icf
		<	<	<	<	<	<	<	<	All Other	Fisse Richard D Md
		<	<	<	<	<	<	<	<	All Other	Slatkin Richard
										All Other	Schechter Ronald Md
		<	<	<	<	<	<	<	<	All Other	Menorah Home & Hosp Aged Inf
		<	<	<	<	<	<	<	<	All Other	Roger Ignatius Daniel Md
		<	<	<	<	<	<	<	<	All Other	Vna Of Brooklyn Lthhcp
		<	<	<	<	<	<	<	<	All Other	Horowitz Mitchell L Dpm
		<	<	<	<	<	<	<	<	All Other	Greenstein Frederick Md
		<	<	<	<	<	<	<	<	All Other	Roth Olitsa Md
		<	<	<	<	<	<	<	<	All Other	Felder Kenneth S Md
		<	<	<	<	<	<	<	<	All Other	Kashyap Satish Md
		<	<	<	<	<	<	<	<	All Other	Malhotra Subhash C Md
		<	<	<	<	<	<	<	<	All Other	Stamm Joseph Martin Od
		<	<	<	<	<	<	<	<	All Other	Friedman Howard M Md
		<	<	<	<	<	<	<	<	All Other	Giegerich Edmund W Md Iii
		<	<	<	<	<	ζ.	<	<	All Other	Bestcare Company
	<	<	<	<	<	<	<	<	<	All Other	Brownsville Multi-Srv Fam H C
		<	<	<	<	<	ζ.	<	<	All Other	Alerte Marc Antoine R Md
		<	<	<	ζ.	<	ζ.	<	<	All Other	Anand Suryanarayan Md Pc
		<	<	<	<	<	<	<	<	All Other	Fleischer Marian Md
		<	<	<	<	<	<	<	<	All Other	Edwards Jon H Md
		<	<	<	<	<	<	<	<	All Other	El Dakkak Mohammed Selim Md
ii	4.a.iii 4.c.ii	3.g.i '	3.d.ii	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									ojects	Participating in Projects	



Page 558 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating in Projects	ects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Worrell Trevor R Md	All Other	<	<	<	<	<	<	<	<			
Comrie Millicent A Md	All Other	<	<	<	<	<	<	<	<			
Cohen Jeffrey Randall Md	All Other											
Hart Patricia M Md	All Other	<	<	ζ.	ζ.	<	ζ.	<	<			
Kumar Kusum Md	All Other											
Black Andrew D Md	All Other	<	<	<	<	<	<	<	<			
Altman Stuart J Md	All Other											
Khan Zahida Md	All Other	<	<	<	<	<	<	<	<			
Novotny Paul L Md	All Other											
Hussain Dilruba Md	All Other	<	~	<	<	<	<	<	<			
Russo Charles L Dpm	All Other	<	<	<	<	<	<	<	<			
Hollander Ira J Md	All Other	<	<	<	<	<	<	<	<			
Goldman Joel M Md	All Other											
Khulpateea Neekianund Md	All Other	<	<	<	<	<	<	<	<			
Spitalewitz Samuel Md	All Other											
Mollica Peter W Dpm	All Other	<	<	<	<	<	<	<	<			
Goldstein Steven Jay Md	All Other	<	<	<	<	<	<	<	<			
Brookdale Hospital Medical Ct	All Other											
Mayer Ira E Md	All Other	<	<	<	<	<	<	<	<			
Preminger Ben I Md	All Other	<	<	<	<	<	<	<	<			
Newmark Alan Jay Dpm	All Other	<	<	<	<	<	<	<	<			
Bass Sherry J Od	All Other	<	<	<	<	<	<	<	<			
Firooznia Hossein Md	All Other											
Mooppan Unni Md	All Other											
Goldstein Israel Dpm	All Other	<	<	<	<	<	<	<	<			
Ohel Childrens Home 52nd St Icf	All Other	<	<	<	<	<	<	<	<			
Khaski Albert	All Other	<	<	<	<	<	<	<	<			
Peri James Roy	All Other	<	<	<	<	<	<	<	<			
Cook Perry C Md	All Other	<	<	<	<	<	<	<	<			
Cofsky Richard David Md	All Other											
Pan Ellen Md	All Other	<	<	<	<	<	<	<	<			



Page 559 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

		<	<	<	<	<	<	ζ.	<	All Other	Cohen Joel M Md
		<	<	<	<	<	<	<	<	All Other	Setia Deepak K Md
		<	<	<	<	<	<	<	<	All Other	Minkoff Howard L Md
		<	<	<	<	<	<	<	<	All Other	Gough James W Md
		<	<	<	<	<	<	<	<	All Other	Cohen Ezra Od
										All Other	Bigajer Charles Md
		<	<	<	<	<	<	<	<	All Other	Lew Mark B Md
		<	<	<	<	<	<	<	<	All Other	Jacobowitz Israel J Md
										All Other	Wulkan Akiva I Md
		<	<	<	<	<	<	<	<	All Other	St Agathas Ardsley Icf
		<	<	<	<	<	<	<	<	All Other	St Agathas Pelham Manor Icf
		<	<	<	<	<	<	<	<	All Other	Divack Steven Marc Md
		<	<	<	<	<	<	<	<	All Other	Figueroa Teresita P Md
										All Other	Nayak Asha D Md
		<	<	<	<	<	<	<	<	All Other	Feldman Howard M Md
		<	<	<	<	<	<	<	<	All Other	Fertel Norman Shepard Md
		<	<	<	<	<	<	<	<	All Other	Patel Sudha P Md
		<	<	<	<	<	<	<	<	All Other	Heart Share Doonan-Drake Icf
										All Other	Baccash Emil George Jr Md
										All Other	Bellevue Rita Md
		<	<	<	<	<	<	<	<	All Other	Chokshi Atul Bansilal Md
		<	<	<	<	<	<	<	<	All Other	Staton Frederick Md
		<	<	<	<	<	<	<	<	All Other	Winik Joseph S Md
		<	<	<	<	<	<	<	<	All Other	Nusbacher Noel Md
										All Other	Bergman Alan Benjamin Md
		<	<	<	<	<	<	<	<	All Other	Neuburger Naftoli Md
		<	<	<	<	<	<	<	<	All Other	Heart Share Cuite Icf
		<	<	<	<	<	<	<	<	All Other	Jasty Babu N Md
		<	<	<	<	<	<	<	<	All Other	Ohel Childrens Hom Kissena Icf
										All Other	Erber William F Md
		<	<	<	<	<	<	<	<	All Other	Klein Norman I Md
4.c.ii	4.a.iii	3.g.i	3.d.ii	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									pjects	Participating in Projects	



Page 560 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	r ai ticipatii ii ii ii jects	ects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Freeman Lamont Od	All Other	<	<	<	<	<	<	<	<			
Mendiratta Sham S Md	All Other	<	<	<	<	<	<	<	<			
Tanchajja Supoj Md	All Other	<	<	<	<	<	<	<	<			
Mollica Raymond J Dpm	All Other	<	<	<	<	<	<	<	<			
Vangronigen Peter Md	All Other											
Feit Alan S Md	All Other											
Vinograd Alexander Md	All Other	<	<	<	<	<	<	<	<			
Pearl Richard E Md	All Other	<	<	<	<	<	<	<	<			
Bhargava Uday Md	All Other	<	<	<	<	<	<	<	<			
Andrus On Hudson	All Other	<	<	<	<	<	<	<	<			
Tarapore Farokh Earch Md	All Other	<	<	<	~	<	<	<	<			
Lenora Robolge A K Md	All Other	<	<	<	~	<	<	<	<			
Giridharan Swaminathan Md	All Other	<	<	<	~	<	<	<	<			
Moon Ki Ho Md	All Other											
Traube Charles Md	All Other	<	<	<	<	<	<	<	<			
Kassouf Michael Joseph Md	All Other	<	<	<	~	<	<	<	<			
Kopelowitz Wally Md	All Other	<	<	<	~	<	<	<	<			
Fiasconaro Santo G Md	All Other	<	<	<	~	<	<	<	<			
Zalaznick Steven M Od	All Other	<	<	<	<	<	<	<	<			
Benedicto Ramon M Md	All Other	<	<	<	<	<	<	<	<			
Seidman Mitchell Steven Do	All Other	<	<	<	<	<	<	<	<			
Cho Won Sup Md	All Other	<	<	<	<	<	<	<	<			
Santi Lawrence A Dpm	All Other	<	<	<	~	<	<	<	<			
Brookdale Plaza Neph Assoc Pc	All Other											
Gold Richard Palmer Md	All Other	<	<	<	<	<	<	<	<			
Ohel Childrens Home 12th Ave Icf	All Other	<	<	<	<	<	<	<	<			
Ucp Nyc Starrett Van Dahlia	All Other	<	<	<	<	<	<	<	<			
Ucp Nyc Starrett 2a-2d,2g	All Other	<	<	<	~	<	<	<	<			
Episc Mis Soc Metro N (1966)	All Other	<	<	<	<	<	<	<	<			
Episc Mis Soc Metro N (1956)	All Other	<	<	<	<	<	<	<	<			
Little Flower Child Sv Brookl	All Other	<	<	<	<	<	<	<	<			



Page 561 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

		ζ.	ζ.	ζ.	ζ.	ζ.	ζ.	ζ.	\	All Other	Edwin Gould Sry Chidrn Folkes
<		<	<	<	<	<	<	<	<	All Other	Brooklyn Plaza Medical Ctr
		<	<	<	<	<	<	<	<	All Other	Womens League Comm Res 2 lcf
		<	<	<	<	<	<	<	<	All Other	Perlstein Seymour Harold Md
										All Other	Scott Norman M Md
		<	<	<	<	<	<	<	<	All Other	Katzurin Sam Md Pc
		<	<	<	<	<	<	<	<	All Other	Martinez Dolores Md
		<	<	<	<	<	<	<	<	All Other	Goldblum Louis M Do
		<	<	<	<	<	<	<	<	All Other	Sobol Norman J Md
		<	<	<	<	<	<	<	<	All Other	Albert Joel I Md
		<	<	<	<	<	<	<	<	All Other	Feliccia Joseph Md Pc
		<	<	<	<	<	<	<	<	All Other	Holtkamp Diedrich K Md Pc
		<	<	<	<	<	<	<	<	All Other	Hollander Gerald M Md
		<	<	<	<	<	<	<	<	All Other	Madeb Isaac Md
		<	<	<	<	<	<	<	<	All Other	Greengart Alvin Md
		<	<	<	<	<	<	<	<	All Other	Wert Sanford R Pc Md
		<	<	<	<	<	<	<	<	All Other	Rosal Arcillas Zoe Md
		<	<	<	<	<	<	<	<	All Other	Khashu Bhushan Md
		<	<	<	<	<	<	<	<	All Other	Heart Share Clinton Icf
		<	<	<	<	<	<	<	<	All Other	Heart Share Clermont Icf
										All Other	Goyal Ravindra Kumar Md
		<	<	<	<	<	<	<	<	All Other	Saphire Gary S Dpm
		<	<	<	<	<	<	<	<	All Other	Gold Joan T Md
		<	<	<	ζ.	ζ.	<	<	<	All Other	Lukoff Arthur S Dpm
										All Other	Krotowski Mark H Md Pc
		<	<	<	<	<	<	<	<	All Other	Zelman Allen B
		<	<	<	ζ.	ζ.	<	<	<	All Other	Wadhwa Veena P Pc Md
										All Other	Flores Lucio Md
		<	<	<	ζ.	ζ.	<	ζ.	<	All Other	Gharpure Anil Md
		<	<	<	ζ.	<	<	<	<	All Other	Gregoire Clyde J Md
		ζ.	<	<	ζ.	ζ.	<	ζ.	ζ.	All Other	Wilson Claudia Majorie Md
4.c.ii	4.a.iii	3.g.i	3.d.ii	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 562 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating in Projects	cts										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Heart Share C White Residence	All Other	<	<	<	<	<	<	<	<			
Cath Char Nghbhd Svcs Mulro Icf	All Other	<	<	<	<	<	<	<	<			
Cath Char Nghbhd Svcs Inc Hoc Icf	All Other	<	<	<	<	<	<	<	<			
Able Health Care Service Inc	All Other	<	<	<	<	<	<	<	<			
Appleman Warren Md	All Other	<	<	<	<	<	<	<	<			
Solar Mladen Pc Md	All Other	<	<	<	<	<	<	<	<			
Horn David Od	All Other	<	<	<	<	<	<	<	<			
Rutland Nursing Home Inc Co	All Other	<	<	<	<	<	<	<	<			
Sprecher Stanley Md	All Other	<	<	<	<	<	<	<	<			
Cohen David L Md	All Other	<	<	<	<	<	<	<	<			
Rai Belle D Md	All Other	<	<	<	<	<	<	<	<			
Peninsula Gen Nursing Home	All Other	<	<	<	<	<	<	<	<			
Rosenstock Paul R Md	All Other	<	<	<	<	<	<	<	<			
Kim Joo S Md	All Other	<	<	<	<	<	<	<	<			
Chaudhry Mohammad R Md	All Other	<	<	<	<	<	<	<	<			
Marcus Garvey Nursing Home	All Other	<	<	<	<	<	<	<	<			
Keser Nursing & Rehab Center	All Other	<	<	<	<	<	<	<	<			
Komanoff Ctr/Geriatric Rehab	All Other	ζ.	<	<	<	<	<	<	<			
Tortolani Anthony J Md	All Other											
Center For Nursing & Rehab In	All Other	<	<	<	<	<	<	<	<			
Brooklyn Ctr Rehab & Residential Cr	All Other	<	<	<	<	<	<	<	<			
Williamsbridge Manor Nh	All Other	<	<	<	<	<	<	<	<			
University Nursing Home Snf	All Other	<	<	<	<	<	<	<	<			
Sephardic Skilled Nrs & Reh C	All Other	<	<	<	<	<	<	<	<			
Atlantis Reh & Res Hlth Cr Fac	All Other	<	<	<	<	<	<	<	<			
St Marys Hospital For Childre	All Other	ζ.	<	<	<	<	<	<	<			
Bishop Henry B Hucles Nurs Hm	All Other	ζ.	<	<	<	<	<	<	<			
Shore View Nursing Home	All Other	ζ.	<	<	<	<	<	<	<			
Caton Park Nursing Home Snf	All Other	ζ.	<	<	<	<	<	<	<			
Oceanview Nrs & Reh Ctr Llc	All Other											
Dewitt Rehab & Nursing Center	All Other	<	<	<	<	<	<	<	<			



Page 563 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

										All Other	Federation Emplmt/Guid Svc
		<	<	<	<	<	<	ζ.	<	All Other	Ruzohorsky Peter Md
		<	<	<	<	<	<	<	<	All Other	Baumgarten Stephen R Md
		<	<	<	<	<	<	<	<	All Other	St Josephs Hosp
		<	<	<	<	<	<	<	<	All Other	Choices Womens Med Ctr
		<	<	<	<	<	<	<	<	All Other	Medical Arts Sanitarium
		<	<	<	<	<	<	<	<	All Other	Calvary Hospital Inc
		<	<	<	<	<	<	<	<	All Other	Borra Sonia Iclea
										All Other	Edelstein S Leonard Md
		<	<	<	<	<	<	<	<	All Other	Mandel Elena Md
		<	<	<	<	<	<	<	<	All Other	Thelmo William L Md
		<	<	<	<	<	<	<	<	All Other	Becher Rodney A Md
		<	<	<	<	<	<	<	<	All Other	Acinapura Anthony J Md
										All Other	Gudi Madhavacharya Md
		<	<	<	<	<	<	<	<	All Other	Vincent Eddy J Md Pc
										All Other	Cardo Vito A Jr Dds
		<	<	<	<	<	<	<	<	All Other	Feinstein Neil C Pc Md
		<	<	<	<	<	<	<	<	All Other	Sussman David J Md
		<	<	<	<	<	<	<	<	All Other	Link Richard A Md
										All Other	Menezes Placido A Pc Md
		<	<	<	<	<	<	<	<	All Other	Twersky Naomi Md
		<	<	<	<	<	<	<	<	All Other	Far Rockaway Nursing Home
										All Other	Northern Riverview Hcc Inc
		<	<	<	<	<	<	<	<	All Other	Sea-Crest Health Care Center
<		<	<	<	<	<	<	ζ.	<	All Other	Ny Congregational Nrs Ctr Inc
		<	<	<	<	<	<	<	<	All Other	Crown Nursing And Rehab Cente
		<	<	<	<	<	<	<	<	All Other	Margaret Tietz Center For Nur
		<	<	<	<	<	<	<	<	All Other	Suffolk Center Rehabilitation & Nrs
										All Other	Oxford Nursing Home Inc
		<	<	<	<	<	<	<	<	All Other	Morningside House Nursing Hom
										All Other	Queens Nassau Reh & Nrs Cente
4.c.ii	4.a.iii	3.g.i	3.d.ii	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 564 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating in Projects	cts										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Kancherla Prakash Surya	All Other	〈	ζ.	<	ζ.	<	ζ.	ζ.	ζ.			
Cooper Jay S Md	All Other	<	<	<	ζ.	<	〈	ζ.	〈			
Wright Albert Morgan Md	All Other	<	<	~	<	<	<	<	<			
Ahmed Shahed Md	All Other	<	ζ.	<	〈	<	ζ.	ζ.	ζ.			
Saxena Mridula Md	All Other											
Door,The-Ctr Of Alternatives	All Other	<	<	~	<	<	<	<	<			
Reggev Avner Md	All Other	<	~	~	<	<	<	<	<			
Benkel Mark M Md	All Other	<	~	<	<	<	<	<	<			
Atallah Marwan Md	All Other	<	<	>	<	<	<	<	<			
Rubano Angelo R Md	All Other	<	~	<	<	<	<	<	<			
Schulman Robert Md	All Other	<	~	<	<	<	<	<	<			
Henry St Settlement HIth Corp	All Other	<	~	<	~	<	<	<	<			
Medical Hith Research Asc Nyc	All Other	<	~	<	~	<	<	<	<			
Service Prog Older People	All Other	<	~	<	<	<	<	<	<			
Interborough Dev/Consult Ctrs	All Other	<	~	<	<	<	<	<	<			
Samaritan Village Inc	All Other	<	~	<	<	<	<	<	<			
League School	All Other	<	<	<	<	<	<	<	<			
Steinway Child/Family Svcs,In	All Other	<	~	<	<	<	<	<	<			
Guidance Ctr Of Brooklyn, The	All Other	<	~	<	<	<	<	<	<			
New York Psychot And Couns Ct	All Other	<	<	<	<	<	<	<	<			
United Cerebral Palsy Of Nyc	All Other	<	~	<	<	<	<	<	<			
Puerto Rican Family Institute	All Other	<	~	<	<	<	<	<	<			
Arista Ctr For Psychotherapy	All Other											
Brooklyn Ctr Psychotherapy	All Other	<	~	<	<	<	<	<	<			
Margaret Sanger Ctr	All Other	<	<	<	<	<	<	<	<			
Catholic Charities Neighbhd Svcs	All Other	<	<	<	<	<	<	<	<			
University Optometric Ctr	All Other	<	<	<	<	<	<	<	<			
Child Center Of Ny, The	All Other	<	~	<	<	<	<	<	<			
Lifeline Ctr For Child Dev Dt	All Other	<	<	<	<	<	<	<	<			
Bleuler Psychotherapy Ctr	All Other	<	<	<	〈	<	<	ζ.	<			
Post Grad Cntr For Mental Hit	All Other	<	<	<	<	<	<	<	<			



Page 565 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Staten Island Univ Hosp	All Other	<	<	~	>	>	<	<	<		
Karen Horney Clinic, Inc	All Other										
Long Island Consultation Ctr	All Other	ζ.	<	~	~	~	<	<	ζ.		
Northside Center For Child De	All Other	<	<	<	<	<	<	<	\		
University Settlement	All Other	<	<	~	~	~	<	<	<		
Long Island Jewish Med Ctr	All Other	<	<	~	>	~	<	<	<		
New York Methodist Hosp	All Other	<	<	~	~	~	<	<	<		
Ny Community Hosp Of Brooklyn	All Other	<	~	~	~	<	<	<	<		<
Kingsbrook Jewish Med Center	All Other	<	<	~	>	~	<	<	<		<
Maimonides Medical Center	All Other	<	<	~	~	~	<	<	<		~
Brookdale Hsp Med Ctr	All Other										
Lenox Hill Hospital	All Other	<	~	~	<	<	<	~	~		
Betances Health Center	All Other	<	<	<	<	<	<	~	~		
Emmett Steven M Faap Do	All Other	<	~	<	<	<	<	<	~		
Schiowitz Emanuel Md	All Other	<	<	<	<	<	<	~	~		
Malanum Teofila Md	All Other	<	~	<	<	<	<	~	~		
Reddy Gaddam Md	All Other	<	<	<	<	<	<	<	<		
Urena Andres F Md	All Other	<	<	<	<	<	<	<	<		
Brutus Pierre Andre Md	All Other	<	<	<	<	<	<	~	~		
Uppal Rajinder Singh Md	All Other	<	<	<	<	<	<	<	<		
Friedman Sigmund Md	All Other	<	<	<	<	<	<	~	~		
Ragon Esperanza C Md	All Other	<	<	<	<	<	<	<	<		
Chiu Gregorio E Md	All Other	<	<	<	<	<	<	~	~		
Zapata Matilde S Md	All Other	<	<	<	<	<	<	<	<		
Preis Oded Md	All Other	<	<	<	<	<	<	<	<		
Sixsmith Diane M Md	All Other	<	<	<	<	<	<	<	<		
Wang Jen C Md	All Other	<	<	<	<	<	<	<	<		
Reddy Chenna B Md	All Other	<	<	<	<	<	<	~	~		
Moise Wesner Md	All Other										
Co Carmen G	All Other	<	<	<	<	<	<	<	<		
Diamond David L Md	All Other										



Page 566 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	<	<	<	<	<	<	<	<	All Other	Begelman Nathan Pc Md
									All Other	Bondi Elliott Md
	<	<	<	~	<	<	<	<	All Other	Rosman Howard J Pc Md
	<	<	<	<	<	<	<	<	All Other	Zeller Barbara C Md
									All Other	Rafii Shahrokh Md
	<	<	<	<	<	<	<	<	All Other	Patel Mukund R
	<	<	<	<	<	<	<	<	All Other	Schulman Susan K Md
	<	<	<	<	<	<	<	<	All Other	Liu Hsien Kwang Md
	<	<	<	<	<	<	<	<	All Other	Gabbur Vasudev Md
	<	<	<	ζ.	ζ.	<	<	<	All Other	Mc Millan George A M Md
	<	<	<	<	<	<	<	<	All Other	Arya Yashpal Md
									All Other	Chou Shyan-Yih
	<	<	<	<	<	<	<	<	All Other	Iswara Kadirawel Md
									All Other	Khan Farida Md
	<	<	<	~	<	<	<	<	All Other	Veridiano Norma P Md
	<	<	<	<	<	<	<	<	All Other	Wang Shiush Chau Pc Md
	<	<	<	~	<	<	<	<	All Other	Lopez Clark Faafp Md
	<	<	<	~	<	<	<	<	All Other	Pinedo Aristides Md
	<	<	<	~	<	<	<	<	All Other	Mehta Kusum L Md
	<	<	<	<	<	<	<	<	All Other	Wainstein Sasha Md
	<	<	<	~	<	<	<	<	All Other	Nightingale Jeffrey D Pc Md
	<	<	<	<	<	<	<	<	All Other	Antar Robert Md
	<	<	<	<	<	<	<	<	All Other	Lumbab Jesireno B Md
	<	<	<	<	<	<	<	<	All Other	Badhey Mohan R Md
									All Other	Samii Mohsen Md
	<	<	<	<	<	<	<	<	All Other	Hariri E
	<	<	<	~	<	<	<	<	All Other	Freedman Jeffrey Md
	<	<	<	~	<	<	<	<	All Other	Jahng Gerald H Md
	<	<	<	~	<	<	<	<	All Other	Lao Henry S Md
	<	<	<	<	<	<	<	<	All Other	Gold Marji Md
	<	<	<	~	<	<	<	<	All Other	Reich Raymond Md
4.a.iii 4.c.ii	3.g.i 4.a	3.d.ii	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
								ects	Participating in Projects	



Page 567 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

		<	<	<	<	<	<	<	<	All Other	Shaw Jason Philip
		<	<	<	<	<	<	<	<	All Other	Advance Medical Office Pc
		<	<	<	<	<	<	<	<	All Other	Saloum David Elias Md
		<	<	<	<	<	<	<	<	All Other	Kane Alvin H Md
		<	<	<	<	<	<	<	<	All Other	Rosenberg Herman I Md
										All Other	Bernstein Lawrence J Md
		<	<	<	<	<	<	<	<	All Other	Savits Barry S Md
		<	<	<	<	<	<	<	<	All Other	Goins Warren H Md
		<	<	<	<	<	<	<	<	All Other	Robinson Stephen H Md
		<	ζ.	<	<	<	<	ζ.	<	All Other	Dosik Harvey Md
		<	<	<	<	<	<	<	<	All Other	Kaiser Stephen J Md
		<	<	<	<	<	<	<	<	All Other	Eichler Harold L Md
		<	<	<	<	<	<	<	<	All Other	Rottenberg Mario Md
										All Other	Saul Barry I Md
		<	<	<	<	<	<	<	<	All Other	Twersky Jack Md
		<	<	<	<	<	<	<	<	All Other	Gelles Jeremiah M Md
		<	<	<	<	<	<	<	<	All Other	Pollack Marvin Md
		<	<	<	<	<	<	<	<	All Other	Kranz Paul-David Md
										All Other	Safier Stanley Md
		<	<	<	<	<	<	<	<	All Other	Posner Gerald L Md
		<	<	<	<	<	<	<	<	All Other	Coopersmith Harvey Md
		<	<	<	<	<	<	<	<	All Other	Danziger Stephen J Md
		<	<	<	<	<	<	<	<	All Other	Coopersmith Ilene Z Pc Md
		<	<	<	<	<	<	ζ.	<	All Other	Sinha Rabindra P Md
		<	ζ.	<	<	<	<	ζ.	<	All Other	Demetrious Sameer Rafla Md
		<	<	<	<	<	<	<	<	All Other	Haque Nisarul Md
		<	ζ.	<	<	<	<	ζ.	<	All Other	Kantu Kanhaiyalal Md
		ζ.	ζ.	<	<	ζ.	ζ.	ζ.	<	All Other	Nangia Bhim S Md
		<	ζ.	ζ.	<	ζ.	<	ζ.	<	All Other	Benedicto Milagros A Md
		<	<	<	<	<	<	<	<	All Other	Rabin Sheldon Pc Md
										All Other	Paul Henry A Md
4.c.ii	4.a.iii	3.g.i	3.d.ii	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 568 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	r ai licipatiig iii r iojecta	Jecus										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Aksenov Sergei Md	All Other	<	<	<	<	<	<	<	<			
Comprehensive Geriatric Medicine Pc	All Other	<	<	<	<	<	<	<	<			
Shimonov Josef Md	All Other	<	<	<	<	<	<	<	<			
Tung Chung-Fai	All Other	<	<	<	<	<	<	<	<			
Andre Shani Nicole	All Other	<	ζ.	<	<	<	ζ.	<	ζ.			
Domond Jacques	All Other											
Khalil Ahmed	All Other											
Kempton Patricia B	All Other	<	<	<	<	<	<	<	<			
Cleveland Jeremiah Thomas Md	All Other	ζ.	ζ.	<	<	<	<	<	ζ.			
An Jianqiang Md	All Other	<	<	<	<	<	<	<	<			
Reinoso Gina Fernanda Md	All Other	<	<	<	<	<	<	<	<			
Katel Farrukh Amin Rpa	All Other	<	<	<	<	<	<	<	<			
Tanase-Teaca Ana Md	All Other	<	<	<	<	<	<	<	<			
Wartburg Luth Hm Non Occ	All Other	<	<	<	<	<	<	<	<			
Lin Yu Shua Md	All Other	<	<	<	<	<	<	<	<			
Timashpolsky Yulya	All Other	ζ.	<	<	<	<	<	<	<			
Bastien Linda	All Other	<	<	<	<	<	<	<	<			
Vaynkadler Mark	All Other	<	<	<	<	<	<	<	<			
Nancy Lynn Chez	All Other	<	<	<	<	<	<	<	<			
Schiller Joshua Gideon	All Other	<	<	<	<	<	<	<	<			
Jiang Ming Md	All Other	<	<	<	<	<	<	<	<			
Khanna Himansh	All Other	<	<	<	<	<	<	<	<			
Glassman Grace Danielle	All Other	ζ.	<	<	<	<	<	<	<			
George Moskowitz Md Pc	All Other	<	<	<	<	<	<	<	<			
Kuzin Elena	All Other	<	<	<	<	<	<	<	<			
Patel Jigar Babubhai	All Other	<	ζ.	<	<	<	<	<	<			
Ny Foundling Hospital St Agathas Da	All Other	<	<	<	<	<	<	<	<			
Mmc University Vascular Surgeons Fp	All Other	<	<	<	<	<	<	<	<			
Brownsville Multi-Srv Fam Hc Sib	All Other	<	ζ.	<	<	<	<	<	<		<	
Brownsville Multi-Srv Snediker	All Other	<	<	<	<	<	<	<	<		<	
Brownsville Multi-Srv Fam Bristol	All Other	<	<	<	<	<	<	<	<		<	



Page 569 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

										All Other	Tatyana Zagoruychenko
		<	<	<	<	<	<	<	<	All Other	Meng Gang Md
										All Other	Vaccari Nicholas Md
		<	<	<	<	<	<	<	<	All Other	Shaporova Liliya Rpa
		<	<	<	<	<	<	<	<	All Other	Ding Cheng Yang
		<	<	<	<	<	<	<	<	All Other	Moufid Rafik Md
		<	<	<	<	<	<	<	<	All Other	Thanasoulis Leila Catherine Md
		<	<	<	<	<	<	<	<	All Other	Nison Leviyevich Badalov
										All Other	Loqman Nuveed
		<	<	<	<	<	<	ζ.	ζ.	All Other	Minn Myoe
		<	<	<	<	<	<	<	<	All Other	Abouelela Moustafa
		<	<	<	<	<	<	<	<	All Other	Moore Marina Michelle Md
		<	<	<	<	<	<	<	<	All Other	Liming Yang
		<	<	<	<	<	<	<	<	All Other	Tin Hui Hing Md
										All Other	Dheeraj Khurana Mbbs
		<	<	<	<	<	<	<	<	All Other	Jewish Board Fam And Child Svcs Day
		<	<	<	<	<	<	<	<	All Other	Li Xian Min Md
		<	<	<	<	<	<	<	<	All Other	Ahava Medical And Rehab Center Llc
		<	~	<	<	<	<	<	<	All Other	Bosoy Dimitry
		<	~	<	<	<	<	<	<	All Other	Alpine Home Health Care Llc
		<	~	<	<	<	<	<	<	All Other	Sharma Girish C Md
		<	~	<	<	<	<	<	<	All Other	Ancion Jean Herold Md
		<	<	<	<	<	<	<	<	All Other	Karam Jocelyne Georges
		<	<	<	<	<	<	<	<	All Other	Patel Rushita H Md
		<	<	<	<	<	<	<	<	All Other	Yin Xixi
		<	<	<	<	<	<	<	<	All Other	Bybordi Bahar
		<	<	<	<	ζ.	<	ζ.	<	All Other	Kini Jyoti
										All Other	Pierre Louis Marie Rosette
		<	<	<	<	<	<	<	<	All Other	Dessner Eric S Md
		<	<	<	<	<	<	<	<	All Other	Pesach Tikvah Day
		<	<	<	<	<	<	<	<	All Other	Tan Shao Yue Md
-	4.a.iii 4.c.ii	3.g.i	3.d.ii	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 570 of 639 **Run Date**: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

All Other All	Provider Name Weingarten Jeremy A Md Salim Souid Institute For Community Living Day Johnson Sharon Benjamin Taisha Lashon Nagel Dalia Mack Joseph Park Slope Medicine Pc	Participating in Projects Provider Category All Other	ccts 2.a.i	3 3 3 3 5 5 5 5 5 5 5 5 5 5 5 5 5 5 5 5	2.b.iii	2.b.iv	3 A A A A A A A A A A A A A A A A A A A	3.b.i	3 d.ii	3	4.a.iii	4.c.ii
All Other All	Izmaylov Albert Md Moberg Kenneth A	All Other	< <	< <	< <	< <	< <	< <	< <	< <		
Mulcipidal All Other All O	Wright Kevin Lam Connie	All Other All Other	< <	< <	< <	< <	< <	< <	< <	< <		
SIN Medical Centrer All Other XX XX <th< td=""><td>Daniel Cary</td><td>All Other</td><td><</td><td>ζ.</td><td>\</td><td>ζ (</td><td>ζ.</td><td><</td><td><</td><td><</td><td></td><td></td></th<>	Daniel Cary	All Other	<	ζ.	\	ζ (ζ.	<	<	<		
ial Mid All Other X <td>Omoruyi Ivie Oyenmwen</td> <td>All Other</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td></td> <td></td>	Omoruyi Ivie Oyenmwen	All Other	<	<	<	<	<	<	<	<		
Identicol Natabile All Other Image: Control of the co	Teo Arnold Porcia Md Park Patricia Md	All Other	<	< <	ζ ζ	ζ ζ	ζ ζ	< <	<	<		
All Other	Maryanovsky-Zelenko Natalie Muradov Julia	All Other All Other	< <	< <	< <	ζ ζ	< <	< <	< <	< <		
All Other I III Other I III Other I III III III III III III III III III	Stanberry Andre Salay Stephen	All Other All Other	<	<	< <	ζ ζ	< <	< <	< <	< <		
All Other All Other S	Li Yiding Jhagroo Omesh	All Other All Other	< <	<	< <	ζ ζ	ζ ζ	<	<	<		
All Other	Martinez Rogelio Avila Grosman Igor	All Other	<	<	<	<	<	<	<	→		
All Other All Other All Other All Other	Desormeaux Freddy Goncharov Alexander	All Other All Other	< <	< <	< <	< <	ς ς	< <	< <	< <		
All Other All Other	Lanza Melissa Np	All Other	<	<	<	<	<	<	<	<		
	Chawla Preety Md Nnsewo Addy	All Other	< <	< <	< <	ζ ζ	< <	< <	< <	< <		



Page 571 of 639 **Run Date :** 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Provider Name	Participating in Projects Provider Category 2	cts 2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Patel Vipul Leake And Watts Services Inc	All Other All Other	<	<	<	<	<	<	<	<		
The Village At 46th And Ten Alp	All Other	<	<	<	<	<	<	<	<		
Hodgson Sybil Md	All Other	<	<	<	〈	<	<	<	<		
Tauqeer Ahmad	All Other	<	<	<	<	<	<	<	<		
Tsirlin Yuriy	All Other	<	<	<	<	<	<	<	<		
Shrivastava Abhishek	All Other	<	<	<	<	<	<	<	<		
Suau Salvador Javier Md	All Other										
Reality House	All Other										
Stets Kelly	All Other	<	<	<	<	<	<	<	<		
Karakash Scarlett Diana	All Other	<	<	<	<	<	<	<	<		
Irina Kissin	All Other	<	<	<	<	<	<	<	<		
Alethea E Garber	All Other	<	<	<	<	<	<	<	ζ.		
Albert Heng-Yao Chang	All Other	<	<	<	<	<	<	<	<		
Korneeva-Vladimirsky Irina Lvovna	All Other	<	<	<	<	<	<	<	<		
Jared Corbett Browning	All Other	<	<	<	<	<	<	<	<		
Paul Thodiyil	All Other										
Heartshare Wellness Ltd	All Other	<	<	<	<	<	<	<	<		
Ahmed R Rashed Md	All Other	<	<	<	<	<	<	<	<		
Dawn Nichelle Delavallade	All Other	<	<	<	<	<	<	<	<		
Ayzenberg Sergey	All Other	<	<	<	<	<	<	<	<		
Rubin Robert Daniel	All Other										
Voynov Velko	All Other										
Hazin Hesham	All Other										
Brooklyn Bureau Of Comm Srvc Spt	All Other	<	<	<	<	<	<	<	<		
Miller Sarah	All Other	<	<	<	<	<	<	<	<		
Yao Francisca	All Other	<	<	<	<	<	<	<	<		
Bayya Vijaya	All Other	<	<	<	<	<	<	<	<		
Kensington Pediatrics	All Other	<	<	<	<	<	<	<	<		
Charlene Zhiyi Chao	All Other	<	<	<	<	<	<	<	<		
Cherepashinskaya Vaizman Irina	All Other	<	<	<	<	<	<	<	<		



Page 572 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

All Chart Rame Provider Name Provider Ceatagopy Zail Za		Participating in Projects	ojects										
All Others All Ot	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
All Other	Alexander Caroline Fakhry	All Other	<	<	<	<	<	<	<	<			
All Other All	Tarr Diane E Md	All Other	<	<	<	<	<	<	<	<			
C	Caesar Mimieux Vanetta	All Other	<	<	<	<	<	<	<	<			
All Other	Lf Medical Services Of Ny Pc	All Other	<	<	<	<	<	<	<	<			
All Other	Nieto M.	All Other	<	<	<	<	<	<	<	ζ.			
All Other	Khaimov Aleksandr	All Other	<	<	<	<	<	<	<	<			
All Other All Ot	Taveras Jose Martin	All Other	<	<	<	<	<	<	<	ζ.			
Po	Summers Rebecca	All Other	<	<	<	<	<	<	<	ζ.			
All Other	Kings Highway Best Medical Pc	All Other	<	<	<	<	<	<	<	<			
All Other All	Saltykov Ilya	All Other	<	<	<	<	~	<	<	<			
All Other All Ot	Borawski Dorota Md	All Other	<	<	<	<	<	<	<	<			
All Other	Rafailov Danil Isakovich	All Other	<	<	<	<	~	<	<	<			
All Other	Loqman Nasreen	All Other											
All Other	Kevin I Pak Md	All Other	<	<	<	<	~	<	<	<			
All Other	Daniel Kaufman Md	All Other											
All Other	Fritz Rani Bili	All Other											
All Other	New Generation Medical Pc	All Other	<	<	<	<	~	<	<	<			
All Other	Speed Elizabeth	All Other	<	<	<	<	<	<	<	<			
All Other All	Atallah Fouad	All Other	<	<	<	<	<	<	<	<			
All Other All Other Iss All Other All Other Iss	Toothman Richa	All Other	<	<	<	<	<	<	<	<			
Semp All Other All Other Image: Control of the	Khillan Ratesh	All Other	<	<	<	<	<	<	<	<			
Semp All Other All Other \$\frac{1}{3}\$ \$1	Elisa Bocchieri-Bustros	All Other	<	<	<	<	<	<	<	<			
Semp All Other X <t< td=""><td>Mintz Rivka</td><td>All Other</td><th><</th><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td><td></td><td></td></t<>	Mintz Rivka	All Other	<	<	<	<	<	<	<	<			
All Other	Leake And Watts Inc Semp	All Other	<	<	<	<	<	<	<	<			
All Other	Amin Prina Pandya	All Other	<	<	<	<	<	<	<	<			
All Other	Kim Kyu-Han Md	All Other	<	<	<	<	<	<	<	<			
All Other All Other All Other All Other All Other All Other	Keliddari Farhad	All Other	<	<	<	<	<	<	<	<			
na Dewannahalage Sanath Md All Other	Fairbrother Hilary Eve	All Other	<	<	<	<	<	<	<	<			
sibert Medical Pc All Other All Other All Other	Dharmasena Dewannahalage Sanath Md	All Other	<	<	<	<	<	<	<	<			
All Other	Rimma Gelbert Medical Pc	All Other	<	<	<	<	<	<	<	<			
	John Lops	All Other	<	<	<	<	<	<	<	<			




Page 573 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

I rakhtenberg Yelena Aleksandrovna All Other		La Puma Vito All Other	Dubois Elizabeth Marie All Other	Tatyana Groysman All Other	Nipper Karen Susan All Other	Mikheyeva Irina All Other	Manchanda-Gera Akanksha All Other	Marinoff Rebecca All Other	Heartshare Human Services Smp All Other	Hammerman Curtis All Other	Chernenko Alla All Other	All Other	Procaccini Matthew James All Other	Chen Sydney Xin All Other	Hill Keran All Other	Charnow Noemi All Other	Tung Pearl All Other	Leonid Kozer Medical Pc All Other	Catholic Char Neighborhood Svc Spt All Other	Fan Wei Livy All Other	Yang Charles All Other	Shi Zhengzhuan All Other	Hahn Erica Kyle All Other	Alexis Georgette All Other	Cortis Carmen Theresa Md All Other	Latina Medical Office Pc All Other	All Other	Sugrim Surendra All Other	Randolph Christopher Stephens Md All Other	Simon Fensterszaub All Other	Provider Name Provider Category	Participating in Projects
<	<		<	<	<	<	<	<	<	<	<	<		<	<	<	<	<	<	<		<	<	<	<	<	<	<	<	<	2.a.i	ects
<	<		<	<	<	<	<	<	<	<	<	<		<	<	<	<	<	<	<		<	<	<	<	<	<	<	<	<	2.a.iii	
<	<		<	<	<	<	<	<	<	<	<	<		<	<	<	<	<	<	<		<	<	<	<	<	<	<	<	<	2.b.iii	
<	<		<	<	<	<	<	<	<	<	<	<		<	<	<	<	<	<	<		<	<	<	<	<	<	<	<	<	2.b.iv	
<	<		<	<	<	<	<	<	<	<	<	<		<	<	<	<	<	<	<		<	<	<	<	<	<	<	<	<	3.a.i	
<	<		<	<	<	<	<	<	<	<	<	<		<	<	<	<	<	<	<		<	<	<	<	<	<	<	<	<	3.b.i	
<	<		<	<	<	<	<	<	<	<	<	<		<	<	<	<	<	<	<		<	<	<	<	<	<	ζ.	<	<	3.d.ii	
<	<		<	<	<	<	<	<	<	<	<	<		<	<	<	<	<	<	<		<	<	<	<	<	<	<	<	<	3.g.i	
																															4.a.iii	
																															4.c.ii	



Page 574 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating in Projects	jects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Daniel Rose	All Other	<	<	<	<	<	<	<	<			
Udeh Ngozi Julia	All Other	<	<	<	<	<	<	<	~			
Evelyn G Cavalier	All Other	ζ.	<	<	ζ.	<	<	<	<			
Boro Park Obstetrics & Gynecology P	All Other	<	<	<	<	<	<	<	<			
Star Medical Offices Pc	All Other	<	<	<	ζ.	<	<	<	<			
Hasc Center Fsr 1	All Other	<	<	<	<	<	<	<	<			
Goodman Howard Joel	All Other	<	<	<	ζ.	<	<	<	<			
Kraja Selatin	All Other											
Osei-Tutu Achiamah	All Other	<	<	<	<	<	<	<	~			
Babalola Adejoke	All Other	<	<	<	<	<	<	<	<			
Wei Alex	All Other	<	<	<	<	<	<	<	<			
Mozayan Mahboobeh	All Other	<	<	<	<	<	<	<	<			
Choudhry Samina Aftab	All Other											
losif Gulkarov	All Other											
Jay B Lee Md	All Other	<	<	<	<	<	<	<	<			
Hamilton Park Nursing And Rehab Cnt	All Other	<	<	<	<	<	<	<	<			
Chun Wang Md	All Other	<	<	<	<	<	<	<	<			
Mamkin Igor	All Other											
Vadim R Nakhamiyayev Md	All Other	<	<	<	<	<	<	<	<			
Begum Shahanaz	All Other	<	<	<	<	<	<	<	<			
Khaham Michael Do	All Other	<	<	<	<	<	<	<	<			
Radoshkevich Dennis	All Other	<	<	<	<	<	<	<	<			
Jamali-Kashani Majid	All Other	<	<	<	<	<	<	<	<			
Braun Jennifer C	All Other	<	<	<	<	<	<	<	<			
Honig Shaun Mathew	All Other	<	<	<	ζ.	<	<	<	<			
Shetty Vijay Shridhara	All Other	<	<	<	ζ.	<	<	<	<			
Shohat Ephron Zion	All Other	<	<	<	<	<	<	<	<			
Mitchell S Seidman Professional Cor	All Other											
Richmond Home Need Services Cmcm	All Other	<	<	<	<	<	<	<	<			
Josef Shimonov Internal Medicine Pc	All Other	ζ.	<	<	ζ.	<	<	<	<			
Am Nephrology Care Pc	All Other	<	<	<	<	<	<	<	<			




Page 575 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

									All Other	Shakir Mariyum A
	<	<	<	<	<	<	<	<	All Other	Brian Mcdonald Hall
									All Other	Paras Christos
	X			<	<	<	<	<	All Other	Morrell Kathleen
	<	<		<	<	<	<	<	All Other	Dudek Mona
	X		<	<	<	<	<	<	All Other	Mahmood Yousaf
	<	<	<	<	<	<	<	<	All Other	Ambarian Naira
									All Other	Phillip Kasra
	<	<	<	<	<	<	<	<	All Other	Keselman Julya
	<	<	<	<	<	<	<	<	All Other	Zohirul Islam
	<		<	<	<	<	<	<	All Other	Bilenkin Leonid
	<	<	<	<	<	<	<	<	All Other	Ditmas Park Care Center
	<		<	<	<	<	<	<	All Other	Tristan Sigrid Birgitta Md
	<	<	<	<	<	<	<	<	All Other	Chen Jason Chih
									All Other	Moise Tamara Francoise
	<	<	<	<	<	<	<	<	All Other	Ngai Nancy
									All Other	Madhok Ricky Md
	<	<	<	<	<	<	<	<	All Other	Genelus-Dominque Elvita
	<	<	<	<	<	<	<	<	All Other	Rafii Daniela
	<	<	<	<	<	<	<	<	All Other	Anderer Erich Gen
									All Other	Natanzon Alex Md
									All Other	Jessica B Van Voorhees Md
	<	<	<	<	<	<	<	<	All Other	Steven M Soued Md Pc
	<	<	<	<	<	<	<	<	All Other	Korogluyev Mikhail Yuryevich
	<		<	<	<	<	<	<	All Other	Urovish Natalya
	<	<	<	<	<	<	<	<	All Other	Patricia Ann Burns
	<		<	<	<	<	<	<	All Other	Joseph Myriam
	〈	<	<	<	<	<	<	<	All Other	Cunningham-Deshong Homer
									All Other	Verma Himanshu
	<	<	<	<	<	<	<	<	All Other	Schonberg Dana
	〈	<	<	<	<	<	<	<	All Other	Wong Annie
ii 4.c.ii	3.g.i 4.a.iii	3.d.ii 3	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
								ects	Participating in Projects	



Page 576 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Provider Name Provider Canago Provider Can		Participating in Projects	cts									
Douglass All Other CRIT	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
All Other C.	Becker Kevin Douglas		ζ.	<	<	<	〈	<	<	<		
Loopen All Obsert IX	Alchyib Omrou	All Other	ζ.	<	<	<	〈	<	〈	<		
Plays All Other Inc. I	Lewis Michael Loren	All Other	ζ.	<	<	<	〈	<	<	<		
All Other All	Monique A Hartley	All Other	ζ.	<	<	<	〈	<	〈	<		
MI Other	Yira Lorena Duplessi	All Other	<	~	~	~	<	<	<	<		
O All Other X	Argus Community Inc	All Other	<	~	~	~	<	<	<	<		
All Other All	Ghaznawi Neelo	All Other	<	~	~	~	<	<	<	<		
All Other All	White Camele	All Other	<	~	~	~	~	<	<	<		
All Other All	Gensure Robert	All Other	<	~	~	>	<	<	<	<		
All Other	Velasquez Luis	All Other	<	~	~	~	~	<	<	<		
d All Other X	Feder Erica	All Other	<	<	<	<	~	<	<	<		
yB All Other YB All Other YB	Jason Esses Md	All Other	<	~	~	<	~	<	<	<		
All Other X	Mooney Timothy B	All Other										
Inc All Other All Other	Chopra Manju Rattan	All Other	<	<	<	<	~	<	<	<		
Inc All Other Inc All Other Inc All Other Inc	Papamitsakis Nikolaos I H	All Other	<	~	~	~	~	<	<	<		
Saa All Other C. C	City-Pro Group Inc	All Other	<	<	<	<	~	<	<	<		
Sa All Other Sa	Mehta Rajen	All Other	<	~	~	<	~	<	<	<		
rcia Lisa Marie All Other X	Vorobyeva Larisa	All Other	<	<	<	<	~	<	<	<		
m All Other III Other III III III III III III III III III II	Chow Yeng-Garcia Lisa Marie	All Other	<	<	<	<	~	<	<	<		
Icinine Pc All Other IX	Shahzad Saleem	All Other	<	<	<	<	~	<	<	<		
Isicine Pc All Other Isicine Pc All Other Isicine Pc Isicine P	Phillip Sohn	All Other	<	<	<	<	~	<	<	<		
All Other All Other Home Semp All Other All Other All Other All Other All Other All Other All Other a Md All Other All Other All Other All Other All Other All Other All Other	Park Slope Medicine Pc	All Other	<	<	<	<	~	<	<	<		
Home Semp All Other All Other \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$	Bonadio William A	All Other	<	<	<	<	~	<	<	<		
Home Semp All Other All Other I I I Other All Other I I I Other Bille All Other All Other I I I I I I I I I I I I I I I I I I I	Sydelle R Ross	All Other	<	~	~	<	~	<	<	<		
All Other All Other elle All Other All Other All Other All Other All Other All Other All Other	Ohel Childrens Home Semp	All Other	<	<	<	<	<	<	<	<		
all Other All Other all Other Image: Control of the control o	Evan Stein	All Other	<	<	<	<	<	<	<	<		
All Other All Other All Other All Other All Other All Other	Schulman Erica	All Other	<	<	<	<	<	<	<	<		
All Other All Other All Other All Other	Gilles Emmanuelle	All Other	<	<	<	<	~	<	<	<		
All Other All Other	Ali Faisal	All Other	<	<	<	<	<	<	<	<		
All Other	Friedrich Sabiha Md	All Other										
	Chua Michael Cheng Md	All Other	<	<	<	<	<	<	<	<		



Page 577 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating in Projects	jects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Shirazi Michael	All Other											
Hope Medical Of New York Pc	All Other	<	<	<	<	<	<	<	<			
Samuels Michelle	All Other	<	<	<	<	<	<	<	<			
Vidan Erez	All Other											
Turner James	All Other	<	<	<	<	ζ	<	ζ	<			
Osborne Thomas	All Other	<	<	<	<	ζ.	<	〈	<			
Li Brian	All Other	<	<	<	<	ζ	<	ζ	<			
Minkin Alisa Naus	All Other											
Azubuike Fiona Okwuchi	All Other	<	<	<	<	<	<	<	<			
Chung Paul Woochui	All Other	<	<	<	<	<	<	<	<			
Martin Michelle	All Other	<	<	<	<	<	<	<	<			
Morais Joshua	All Other	<	<	<	<	<	<	<	<			
Krishnamurty Aneesa	All Other	<	<	<	<	<	<	<	<			
Gorelik Anna	All Other	<	<	<	<	<	<	<	<			
Jain Ashika	All Other											
Wellpoint Family Medical Pc	All Other											
The Brookdale Hospital Medical Cent	All Other											
Silverman Joshua Benjamin Md	All Other	<	<	<	<	<	<	<	<			
Diaz-Horsley A	All Other	<	<	<	<	<	<	<	<			
Hurt Christophe	All Other	<	<	<	<	<	<	<	<			
Talmi Danit	All Other	<	<	<	<	<	<	<	<			
Dolce Bernadette	All Other	<	<	<	<	<	<	<	<			
Burkholz Kimberly	All Other	<	<	<	<	<	<	<	<			
Bussoletti Natalee Marie	All Other	<	<	<	<	<	<	<	<			
Maheshwari Aditya	All Other											
Mcgeachy Ogadinma Okoro	All Other	<	<	<	<	<	<	<	<			
Wyckoff Family Medical Services Pc	All Other	<	<	<	<	<	<	<	<		<	
Janice Prime Care Medical Pc	All Other	<	<	<	<	<	<	<	<			
Mjg Nursing Home Co Inc Lthhcp	All Other	<	<	<	<	<	<	<	<			
Sloane Adam C	All Other	<	<	<	<	<	<	<	<			
Petrosyan Tamara	All Other	<	<	<	<	<	<	<	<			



Page 578 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating in Projects	ts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Tan Jenny Yu	All Other	<	<	<	~	~	<	<	~		
Jennings Sarah	All Other	<	<	<	<	<	<	<	<		
Radzio Agnes	All Other										
Capizzi Jessica Lisette	All Other	<	<	<	<	<	<	<	<		
Azfar Rahat	All Other										
Barnwell Nursing & Rehab Cent	All Other	<	<	<	<	<	<	<	<		
Curran-Haver Christine Md	All Other	<	<	<	<	~	<	<	<		
Lee Jennifer S	All Other	<	<	<	~	~	<	<	~		
Mahale Rekha	All Other	<	<	<	~	~	<	<	~		
Mohanty Smruti	All Other	<	<	<	~	~	<	<	~		
Babinski Kristen	All Other	<	<	<	<	~	<	<	~		
Extraordinary Home Care	All Other	<	<	<	~	~	<	<	~		
Halpert Eliezer	All Other	<	<	<	~	~	<	<	~		
Hutt Melissa	All Other	<	<	<	<	~	<	<	~		
Mccabe Patricia	All Other	<	<	<	<	~	<	<	~		
Lavian Emil	All Other	<	<	<	<	~	<	<	~		
Desire-Brisard Yunique	All Other	<	<	<	<	<	<	<	<		
Javid Yadegar Md Llc	All Other	ζ.	<	<	<	<	<	<	<		
Mathen Reshma	All Other										
Derman Anna	All Other	<	<	<	<	<	<	<	<		
Jenkins Monique	All Other	ζ.	<	<	<	<	<	<	<		
Giurleo Patricia	All Other	ζ.	<	<	<	<	<	<	<		
Hsueh Anyi	All Other	<	<	<	<	~	<	<	~		
Kaza Gopal	All Other										
Lim Eav	All Other										
Kang Jun	All Other	<	<	<	<	<	<	<	<		
Liang Derek	All Other	<	<	<	<	<	<	<	<		
Yunayev Shawn IIsha	All Other	<	<	<	<	~	<	<	~		
Vergilis-Kalner Irene J	All Other	ζ.	<	<	<	<	<	<	<		
Are Gopika Nandini	All Other										
Tolbert Tanisha Nicole	All Other										



Page 579 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

		<	<	<	<	<	<	<	<	All Other	Lombino Michae
		<	<	<	<	<	<	<	<	All Other	Zheng Yi Xiu
<		<	<	<	<	<	<	<	<	All Other	Wyckoff Medical Services P C
		<	<	<	<	<	<	<	<	All Other	Edwin Gould Services Day/Ch
		<	<	<	<	<	<	<	<	All Other	Boro Park Ctr Rehab & Hlth Cr
		<	<	<	<	<	<	<	<	All Other	Heartshare Human Svcs Caruana
										All Other	Kankanala Naveen
		<	<	<	<	<	<	<	<	All Other	Heartshare Human Svcs Eaton
		<	<	<	<	<	<	<	<	All Other	Heartshare Human Services Fsr1
		<	<	<	<	ζ.	<	ζ.	<	All Other	Karpenko Oleg
<		<	<	<	<	<	<	ζ.	<	All Other	Interfaith Professional Physician S
		<	<	<	<	<	<	ζ.	<	All Other	Perron Thomas
		<	<	<	<	<	<	<	<	All Other	Quamina Aaron
										All Other	Wong Brian Christopher
		<	<	<	<	<	<	<	<	All Other	Mcpherson Christina
										All Other	Rivera-De La Cruz Ericka
		<	<	<	<	<	<	<	<	All Other	Lichtman Ronnie
		<	<	<	<	<	<	<	<	All Other	Sco Family Of Services
		<	<	<	<	<	<	<	<	All Other	Gupta Kanika
		<	<	<	<	<	<	<	<	All Other	Karamitopoulos Mara Selene
		<	<	<	<	<	<	<	<	All Other	Ayad Michael J Md
<		<	<	<	<	<	<	<	<	All Other	Interfaith Psychiatry Services Pc
		<	<	<	<	<	<	<	<	All Other	Mills Pond Nursing & Rehab Ctr
<		<	<	<	<	<	<	<	<	All Other	Interfaith Emergency Medicine Pc
		<	<	<	<	<	<	<	<	All Other	Levine Marla Casey
										All Other	Lai Pamela Hang Linge
		<	<	<	<	<	<	ζ.	<	All Other	Dantzic Sondra B
		<	<	ζ.	<	ζ.	<	ζ.	<	All Other	Universal Medical Service Llc
		<	<	<	<	<	<	<	<	All Other	Scheers Masters Joshua Ryan
		<	<	<	<	<	<	<	<	All Other	Rahmani Rabin
		<	<	<	<	<	<	<	<	All Other	Chang Matthew
4.c.ii	4.a.iii	3.g.i	3.d.ii	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 580 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

		<	<	<	<	<	<	<	<	All Other	Rozner Eduard
		<	<	<	<	<	<	<	<	All Other	Azar Omar
		<	<	<	<	<	<	<	<	All Other	Li Vivien
		<		<	<	<	<	<	<	All Other	Lu Li
		<	<	<	<	<	<	<	<	All Other	Park Slope Medical Health Provider
		<	<	<	<	<	<	<	<	All Other	Sholomon Alanna Do
		<	<	<	<	<	<	<	<	All Other	Taubman Jacqueline
										All Other	Shiloh Psychological Consulting
		<	<	<	〈	〈	ζ.	<	<	All Other	Ohel Childrens Home And Family Serv
		<	<	<	<	<	<	<	<	All Other	Saleem Usman Md
		<	<	<	<	<	<	<	<	All Other	Markstein Suzanna Rooney
										All Other	Rubano Elizabeth
		<	<	<	<	<	<	<	<	All Other	Gehrie Erika
		<	<	<	<	<	<	<	<	All Other	Nelipovich Inna
										All Other	Bezoff Elena
										All Other	Jahnes Katherine
		<	<	<	<	<	<	<	<	All Other	Preventive Diagnostics Inc
		<	<	<	<	<	<	<	<	All Other	Pryce Virginia Np
		<		<	<	<	<	<	<	All Other	Terushkin Sergey
		<	<	<	<	<	<	<	<	All Other	Xincon Home-Healthcare Services In
		<	<	<	<	<	<	<	<	All Other	Gurevich Ganna
		<	<	<	<	<	<	<	<	All Other	Romero Jose Luis
		<	<	<	<	<	<	<	<	All Other	Rahaman Brad A
<		<	<	<	<	<	<	<	<	All Other	Kingsbrook Medical Associates Pc
										All Other	Krinsky Robert
		<	<	<	<	<	<	<	<	All Other	Mejia Ana Carolina
		<		<	<	<	<	<	<	All Other	Rahman Rumana
		<		<	<	<	<	<	<	All Other	Fernandez Beverly A
		<	<	<	<	<	<	<	<	All Other	Fils-Aime Marsha
		<		<	<	<	<	<	<	All Other	Urphanishvili Titnatin
		<	<	<	ζ.	ζ.	ζ.	<	<	All Other	Rudowsky Asher
4.c.ii	4.a.iii	3.g.i	3.d.ii	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									pjects	Participating in Projects	



Page 581 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

				,	• •	,	<u>}</u>	,	, ·		:
Azhar Erum	All Other	₹ 2.a.l	≺ Za.	₹ 2.b.	< 2.b.IV	3.a.l	3.5.	3.0.11	3.g.	4.a.III	4.C.II
Jan Samah	All Other										
llnitskyy Fedir	All Other	ζ.	<	<	<	<	<	<	<		
Woolard Patrisha	All Other	ζ.	<	<	<	ζ.	<	<	ζ.		
Saksena Ravi	All Other	ζ.	<	<	<	ζ.	<	<	ζ.		
Pinzon Robin Ramos	All Other	<	<	<	<	<	<	<	<		
Hudson Juliet Elizabeth	All Other										
Traube Elie	All Other	<	<	<	<	<	<	<	<		
Desrosiers Henri	All Other	<	<	<	<	<	<	<	<		
Swenson Jill-Ann	All Other	<	<	<	<	<	<	<	<		
Williams Vilma	All Other	<	<	<	<	<	<	<	<		
Duncan Tamika Simone	All Other	<	<	<	<	<	<	<	<		
Chery Sherline	All Other	<	<	<	<	<	<	<	<		
Siwawa Portia	All Other										
Auxais Barbara	All Other	<	<	<	<	<	<	<	<		
The Resource Training Center Inc	All Other	<	<	<	<	<	<	<	<		
Lipscomb Sharo	All Other	<	<	<	<	<	<	<	<		
George Bindu Ann	All Other	<	<	<	<	<	<	<	<		
Russell Rosema Ann	All Other	<	<	<	<	<	<	<	<		
O'Donnell James	All Other										
Rossetti Nicolas A	All Other	<	<	<	<	<	<	<	<		
Wang Jian	All Other	<	<	<	<	<	<	<	<		
Petros Jessica Theresa	All Other	<	<	<	<	<	<	<	<		
Zhang Xiaoqian	All Other										
Winnick Aaron M	All Other	<	<	<	<	<	<	<	<		
Mental Health Association Of Nyc In	All Other	<	<	<	<	<	<	<	<		
Jessica Handler	All Other	<	<	<	<	<	<	<	<		
Saboor Waizun Medical Pc	All Other	<	<	<	<	<	<	<	<		
Quitel Lodze Md	All Other										
Azra Wasti Md	All Other	<	<	<	<	<	<	<	<		
Lindsay N Price	All Other	<	<	<	<	<	<	<	<		



Page 582 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	<	<	<	<	<	<	<	<	All Other	Ged Kenneth J
	<	<	<	<	<	<	<	<	All Other	Erez Orry
	<	<	<	<	<	<	<	<	All Other	Stephanie Carter-Robin Dpm Pc
	<	<	<	<	<	<	<	<	All Other	Ny Family Practice Physicians Pc
	<	<	<	<	<	<	<	<	All Other	Chandra Abhinav
	<	<	<	<	<	<	<	<	All Other	Kim Paul Y
	<	<	<	<	<	<	<	<	All Other	Seth Issac Winslow
	<	<	<	<	<	<	<	<	All Other	Mocombe Lucien D Md Pc
	<	<	<	<	<	<	<	<	All Other	Wong Thomas
	<	<	<	<	<	<	<	<	All Other	Rochelin Fleurgin
									All Other	Lorenzo Dorothy Rose
									All Other	Oberlander Adam M
									All Other	Shtern Yana
	<	<	<	<	<	<	<	<	All Other	Buciuc Razvan F
<	<	<	<	<	<	<	<	<	All Other	Wyckoff Anesthesia Medical Services
	<	<	<	<	<	<	<	<	All Other	Awad Mary Z Md
	<	<	<	<	<	<	<	<	All Other	Digirolamo Diane
	<	<	<	<	<	<	<	<	All Other	Pediatric Associates Of Brooklyn Ll
									All Other	Malhotra Neha M
	<	<	<	<	<	<	<	<	All Other	Yang Felix
	<	<	<	<	<	<	<	<	All Other	Karlow Herbert
	<	<	<	<	<	<	<	<	All Other	Kelly Roberta
	<	<	<	<	<	<	<	<	All Other	Prabhu Hejmadi
	<	<	<	<	<	<	<	<	All Other	Patel Chirag
	<	<	<	<	<	<	<	<	All Other	Saccente Erica
	<	<	<	<	<	<	<	<	All Other	Devito And Alvarado Pediatric Assoc
	<	<	<	<	<	<	<	<	All Other	Mark B Lew Md Llc
	<	<	<	<	<	<	<	<	All Other	Citi Medical Of Canarsie Pc
	<	<	<	<	<	<	<	<	All Other	Lin Shen-Han
	<	<	<	<	<	<	<	<	All Other	Henri Gerno Pierre
	<	<	<	<	<	<	<	<	All Other	Dejesus Lady Paula Jose
4.a.iii 4.c.ii	3.g.i	3.d.ii	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
								jects	Participating in Projects	



Page 583 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

New York Equal(s) clopabal All Others Call Color	Provider Name	Participating in Projects Provider Category 2	ects 2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Do All Cher	New York Foundling Hospital		<	<	<	<	<	<	<	<			
Sypan All Oher IX	Dayananda Ila D	All Other	<	<	<	<	<	<	<	<			
SS All Other XI	Schrier Peter Bryan	All Other	<	<	<	<	<	<	<	<			
All Other All	Schwartz Gary S	All Other	<	<	<	~	<	<	<	<			
Waldiach Associaties P All Other C <th< td=""><td>Nikishkina Anastasiya</td><td>All Other</td><td><</td><td><</td><td><</td><td>~</td><td><</td><td><</td><td><</td><td><</td><td></td><td></td><td></td></th<>	Nikishkina Anastasiya	All Other	<	<	<	~	<	<	<	<			
Wallace Ur All Other C	Sheepshead Bay Medical Associates P	All Other	<	<	<	<	<	<	<	<			
Mulugata Mulungata All Other	Valesky Walter Wallace Jr	All Other											
print D All Other X	Worku Berhane Mulugeta	All Other											
All Other All	Filardo Magdalena D	All Other	<	<	<	<	<	<	<	<			
ben Dharmendra All Other X	Chiu Henry C	All Other	<	<	<	~	<	<	<	<			
ben Dharmendra All Other X	Hikin Dimitry	All Other	<	<	<	<	<	<	<	<			
All Other All	Bhalodia Rinkalben Dharmendra	All Other	<	<	<	<	<	<	<	<			
All Other All	Moore Peace	All Other	<	<	<	<	<	<	<	<			
All Other	Benrath Michelle	All Other											
All Other	Mckenny Rachel	All Other	<	<	<	~	<	<	<	<			
All Other All	Arcot Karthikeya	All Other	<	<	<	<	<	<	<	<			
lena All Other S S S S S S S S S S S S S S S S S S S S S S S S S S S S S S S S S S S S S S S S S S S S S S	Reddy Bhanath	All Other	<	<	<	<	<	<	<	<			
Elena All Other X <	Wang Maureen	All Other											
ham All Other All	Gorokhovsky Elena	All Other	<	<	<	<	<	<	<	<			
All Other All Other All Other nislav All Other All Other All Other All Other All Other All Other All Other	Krikhely Abraham	All Other											
All Other All	Dabo Sidiki	All Other	<	<	<	<	<	<	<	<			
nislav All Other STATE OF THE NUMBER All Other	Lipshitz Jay S	All Other	<	<	<	<	<	<	<	<			
ashiv All Other Image: Control of the c	Abayev Vyachislav	All Other											
All Other All Other Image: Control of the control	Rao Atul Sadashiv	All Other	ζ.	<	<	<	<	<	<	<			
All Other Images Physician PC All Other Images Physician PC Images P	llyayev Erik	All Other	ζ.	<	ζ.	<	<	<	ζ.	<			
sides Physician PC All Other IV	Chan Anna	All Other	ζ.	<	ζ.	<	<	<	<	<			
n Vinelle All Other All Other State of the s		All Other	<	<	<	<	<	<	<	<			
na All Other Signale All Other Signale	Clarke Roxann Vinelle	All Other											
All Other All Other	Yellin Sharon	All Other	ζ.	<	<	<	<	<	<	<			
All Other	Mihailos Athena	All Other											
	Igbide Paul Oghale	All Other	<	<	<	<	<	<	<	<			



Page 584 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Provider Name Provider Name Provider Canagory 24.1 24.11 2		Participating in Projects	cts									
Note 14 Mother 14 Mother 15 Mother 1	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
ESTABLE DAIGNEY AU ORDAY	Hakimian Payam	All Other	<	<	<	<	<	<	<	<		
Michaels Specially All Order 2012 2013 2013 2013 2013 2013 2013 2013	Botros Amgad E	All Other	<	<	<	<	<	<	<	<		
Matche & Special HAndric All Other	Shafie Shideh	All Other	<	ζ.	ζ.	<	<	<	〈	<		
Systith All Other C C C C C C C C C	Richmond Ctr Rehab & Spec Hith Adhc	All Other	<	ζ.	ζ.	〈	<	ζ.	〈	〈		
All Other All	Calderon Ruddy Smith	All Other	<	<	<	<	<	<	<	<		
Intiting All Other	Richmond Center Rehab & Spec Hlthcr	All Other	<	<	<	<	<	<	<	<		
All Other	Wiesinger Katherine	All Other	<	<	<	<	<	<	<	<		
Mail Other Mai	Sanders Lauren Jacqueline	All Other	<	~	<	~	<	<	<	~		
All Other	Washington Sierra	All Other	<	<	<	<	<	<	<	<		
All Other All	Quindor Rhealynne B	All Other	<	<	<	<	<	<	<	<		
Millother Mill	Buziashvili Iraklii	All Other										
All Other	Kang Josephine	All Other	<	~	<	~	<	<	<	~		
All Other All	Codella Luanne	All Other	<	~	<	~	<	<	<	~		
All Other	Balk Andrew H	All Other										
Office Pc All Other X	Kenny Kristin A	All Other	<	~	<	~	<	<	<	~		
All Other	Haque Medical Office Pc	All Other	<	~	<	~	<	<	<	~		
All Other	Lee Clifton	All Other	<	~	<	~	<	<	<	~		
All Other All	Villamil Jose	All Other	<	~	<	~	<	<	<	~		
Ica Md Pc All Other All Other <t< td=""><td>Teper Ervin</td><td>All Other</td><td><</td><td>~</td><td><</td><td>~</td><td><</td><td><</td><td><</td><td>~</td><td></td><td></td></t<>	Teper Ervin	All Other	<	~	<	~	<	<	<	~		
itation Services Inc All Other Itation Services Inc All Other Itation Services Inc Itation Services Inc All Other Itation Services Inc Itation Services Inc All Other Itation Services Inc Itation Service	Daniel Cimafranca Md Pc	All Other	<	~	<	~	<	<	<	~		
All Other I I I I Other I I I I I I I I I I I I I I I I I I I	Fedcap Rehabilitation Services Inc	All Other	<	~	<	~	<	<	<	~		
Itical Associates Pc All Other S. S	lacono Danielle	All Other	<	~	<	~	<	<	<	~		
All Other All Other	Kingsbrook Medical Associates Pc	All Other	<	~	<	~	<	<	<	~		<
Ilichael All Other V	Berkovich Bina	All Other	<	~	<	~	<	<	<	~		
r Care Medical Pc All Other I <td>Berlach David Michael</td> <td>All Other</td> <td><</td> <td>~</td> <td><</td> <td>~</td> <td><</td> <td><</td> <td><</td> <td>~</td> <td></td> <td></td>	Berlach David Michael	All Other	<	~	<	~	<	<	<	~		
All Other All Other All Other Image: Control of the control o	Brooklyn Cancer Care Medical Pc	All Other	<	~	<	~	<	<	<	~		
All Other I Other ent Care Pc All Other All Other I Other All Other I Other	Capeci Craig M	All Other	<	~	<	~	<	<	<	~		
Jent Care Pc All Other All	Rehman Shafiq	All Other	<	~	<	~	<	<	<	~		
Jent Care Pc All Other All Other All Other	Sardo Gulmira	All Other	<	<	<	<	<	<	<	<		
All Other	Community Urgent Care Pc	All Other	<	<	<	<	<	<	<	<		
	Zerzan Jessica	All Other	<	<	<	<	<	<	<	<		



Page 585 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Sulaiman Ramez	All Other	<	~	<	<	<	<	<	<		
Vermeulen Marsia	All Other										
Friedman Matt Samuel Wolkin	All Other	<	~	<	<	<	<	<	<		
Dumrese Danielle Lee	All Other	<	<	<	<	<	<	<	<		
Harris Jonathan Allen	All Other	<	<	<	<	<	<	<	<		
Sedlis Singer Elizabeth Ann	All Other	<	<	<	<	<	<	<	<		
Dang Anh	All Other	<	<	<	<	<	<	<	<		
Baptiste Ayanna M	All Other	<	~	<	<	<	<	<	<		
Withim Alma	All Other	<	<	<	<	<	<	<	<		
Broadway Dallas	All Other	<	~	<	<	<	<	<	<		
Shah Ankur	All Other	<	~	<	<	<	<	<	<		
Amico Jennifer	All Other	<	~	<	<	<	<	<	<		
Gonzalez Katherne	All Other	<	~	<	<	<	<	<	<		
Moriarty Emily	All Other	<	<	<	<	<	<	<	<		
John Katrina Louise	All Other										
Hp Medical Pc	All Other	<	~	<	<	<	<	<	<		
Guss Debra	All Other	<	~	<	<	<	<	<	<		
Medwell Womens Medical Services PII	All Other	<	<	<	<	<	<	<	<		
Amog Frederick Donato	All Other										
Edwards Jane Joicy	All Other	<	<	<	<	<	<	<	<		
Zuniga Richard	All Other										
Hanna-Hindy Kayane	All Other	<	<	<	<	<	<	<	<		
Samaroo Parbhu Dyal	All Other	<	<	<	<	<	<	<	<		
Agyeman Michael O	All Other	<	~	<	<	<	<	<	<		
Zhu Ling	All Other	<	<	<	<	<	<	<	<		
Guirguis Peter Fayez	All Other										
Hall Tami L	All Other	<	<	<	<	<	<	<	<		
Khodorskiy Dmitriy	All Other	<	~	<	<	<	<	<	<		
Krikhely Sharon	All Other	<	<	<	<	<	<	<	<		
Chigurupati Raveendra B	All Other	<	<	<	<	<	<	<	<		
Mulle Anne Marie Kathleen	All Other	<	<	<	<	<	<	<	<		



Page 586 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

ski Eva	Singh Tarunjit Narine Belinda Indrani Hofmann Joanna Frances Snyder Jason Charles Saraf Sumit Davey Kelly G Evans Tyler B Okafor Sunday Ifeanyi Goodchild Malcolm Ingram Husney Robert Cho-Lim Jennie Joanne Minzer David Pascal Aakil Juma Mirzakandov Uriel Song Xiaoyan Morgan Diane M Nguyen Tracy Thuy Ayala-Bustamante Everick Braha Jack Oner Ceyda Swaby I'Kyori Hindy Pierre Mclendon Lucia Cogswell Hand In Hand Family Services Laura Jean Ridge Shah Sadia Rizvi Chamani Robert Gozenput Pavel	All Other										
All Other All	Zheng Xiangsheng	All Other	<	<	<	<	< <u>i</u>	< <u>5</u>	\ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \	<u>د</u> .	+. a.≡	1.5.1
All Other All Other Control Al	Zheng Xiangsheng	All Other	<	<	<	<	<	<	<	<		
All Other All	Singh Tarunjit	All Other	ζ.	<	ζ.	ζ.	<	<	<	<		
Frances AI Other AI O	Narine Belinda Indrani	All Other	<	<	<	<	<	<	<	<		
artics Mill Others III III III III III III III III III I	Hofmann Joanna Frances	All Other	ζ.	<	<	<	<	<	<	<		
All Other All Ot	Snyder Jason Charles	All Other	<	<	<	<	<	<	<	<		
All Other All Other Control Cherk Control Ch	Saraf Sumit	All Other	ζ.	<	〈	〈	<	<	<	<		
Miloher Milohe	Davey Kelly G	All Other	<	<	〈	〈	<	<	<	<		
All Other All	Evans Tyler B	All Other	<	<	<	<	<	<	<	<		
minigram All Other IXI	Okafor Sunday Ifeanyi	All Other	ζ.	<	ζ.	ζ.	<	<	<	<		
All Other	Goodchild Malcolm Ingram	All Other	ζ.	<	<	<	<	<	<	<		
Deamne All Other IX IX <td>Husney Robert</td> <td>All Other</td> <td></td>	Husney Robert	All Other										
All Other All Other Colored Co	Cho-Lim Jennie Joanne	All Other	<	<	ζ	ζ	<	<	<	<		
All Other Mill Other M	Minzer David	All Other	ζ.	<	ζ	ζ	<	<	<	<		
All Other All Other Colored Co	Pascal Aakil Juma	All Other	<	<	<	<	<	<	<	<		
MI Other All Other A	Mirzakandov Uriel	All Other	<	<	<	<	<	<	<	<		
Uy All Other X	Song Xiaoyan	All Other	<	<	<	<	<	<	<	<		
uyy All Other 3 4 <th< td=""><td>Morgan Diane M</td><td>All Other</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td><td></td></th<>	Morgan Diane M	All Other	<	<	<	<	<	<	<	<		
E Everick All Other I.I. Othe	Nguyen Tracy Thuy	All Other	<	<	<	<	<	<	<	<		
All Other 2005 2005 2007 2007 2007 2007 2007 2007	Ayala-Bustamante Everick	All Other	<	<	<	<	<	<	<	<		
All Other I III Other I III III III III III III III III III	Braha Jack	All Other	<	<	<	<	<	<	<	<		
All Other Signature	Oner Ceyda	All Other	<	<	<	<	<	<	<	<		
All Other	Swaby l'Kyori	All Other	<	<	<	<	<	<	<	<		
Dogswell All Other mily Services All Other All Other Image: Control of the	Hindy Pierre	All Other	<	<	<	<	<	<	<	<		
mily Services All Other Image: Control of the cont	Mclendon Lucia Cogswell	All Other	<	<	<	<	<	<	<	<		
All Other All Other Image: Control of the control	Hand In Hand Family Services	All Other	<	<	<	<	<	<	<	<		
All Other All Other All Other I I I I I I I I I I I I I I I I I I I	Laura Jean Ridge	All Other										
All Other Signature	Shah Sadia Rizvi	All Other	<	<	<	<	<	<	<	<		
Pavel All Other V <	Chamani Robert	All Other	<	<	<	<	<	<	<	<		
All Other All Other All Other All Other	Gozenput Pavel	All Other	<	<	<	<	<	<	<	<		
All Other	Zhu Liwen	All Other										
	Duchnowski Eva	All Other	<	<	<	ζ.	<	<	<	<		



Page 587 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	ranicipating in Projects	ects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Wimbish Folake	All Other	<	<	<	<	<	<	<	<			
Fabros Ernest Richard Astrero	All Other											
Blutreich Salomon	All Other	<	<	<	<	<	<	<	<			
Emerson Samantha Nicole	All Other											
Barber Vivian	All Other	<	<	<	<	<	<	<	<			
Shearer Lee	All Other	<	<	<	<	<	<	<	<			
Shih Michael H	All Other	<	<	<	<	<	<	<	<			
Katsoulakis Evangelia	All Other	<	<	<	<	<	<	<	<			
Haber Jordana Joy	All Other	<	<	<	<	<	<	<	<			
Jopal Sayville Llc	All Other	<	<	<	<	<	<	<	<			
Ajani Nazia	All Other											
Rhee Rebecca Jisun	All Other	<	<	<	<	<	<	<	<			
Lin Maya	All Other	<	<	<	<	<	<	<	<			
Desrosiers Jean Claude	All Other											
Thompson Pearline Mentis	All Other	<	<	<	<	<	<	<	<			
Osofisan Olatunde	All Other	<	<	<	<	<	<	<	<			
Gagliardo Christina	All Other	<	<	<	<	<	<	<	<			
Ahdoot Allen	All Other											
Gurshumov Emil L	All Other	<	<	<	<	<	<	<	<			
Aminian Ameneh	All Other											
Kumar Bhavik	All Other	<	<	<	<	ζ.	<	<	<			
Blair Donald J	All Other	<	<	<	<	<	<	<	<			
Mobley David	All Other											
Kim Christy	All Other	<	<	<	<	<	<	<	<			
Isaac Reich	All Other	<	<	<	<	<	<	<	<			
Wen Wendy W	All Other											
Liu Shin-Hua	All Other	<	<	<	<	<	<	<	<			
Mikheyev Vyacheslav	All Other	<	<	<	<	<	<	<	<			
Boyd Kaleen M	All Other	<	<	<	<	<	<	<	<			
Zaslow Carrie	All Other	<	<	<	<	<	<	<	<			
Garg Nidhi	All Other	<	<	<	<	<	<	<	<			




Page 588 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

		<	<	<	<	<	<	<	All Other		Jewish Board Family Child A
	<	<	<	<	<	<	<	<	All Other		Comprehensive Pediatrics Pc
									All Other		Flatlands Medical And Urgent Care P
	<	<	<	<	<	<	<	<	All Other		Rodriguez-Jaquez Carlos R
<		< <	<	<	<	<	<	<	All Other		Wyckoff Professional Medical Servic
									All Other	All C	Yoshihara Hiroyuki
		< <	<	<	<	<	<	<	All Other	All C	Obekpa Adah Edache
	<	<	<	<	<	<	<	<	All Other	All C	Hana Ehab Joseph
									All Other	All C	Kinyungo Ngugi M
		< <	<	<	<	<	<	<	All Other	All C	Baird Sara
	<	<	<	<	<	<	<	<	All Other		Natarajan Rupa Narayani
	<	<	<	<	<	<	<	<	All Other	All C	De-Lin Stacy Andrea
	<			<	<	<	<	<	All Other	All C	Laude Amy Kristin
	<	<	<	<	<	<	<	<	All Other	All C	Ryel Justin Wade
		< <		<	<	<	<	<	All Other	All C	Badillo Diana
									All Other	All C	Leinbach Lindsey
	<	<	<	<	<	<	<	<	All Other	All C	Fox Kelita Louise
	<	< ·	<	<	<	<	<	<	All Other	All C	Goltser Anatoliy
	<			<	<	<	<	<	All Other	All C	See Sein Yin
	<	< ·	<	<	<	<	<	<	All Other	All C	Kyle-Sidell Cameron
		< <	<	<	<	<	<	<	All Other	All C	Dang Christopher Phan
									All Other		Zouzias Alexandros Dimitris
		< <	<	<	<	<	<	<	All Other	All C	Hue Jennifer E
	<	<	<	<	<	<	<	<	All Other	All C	Gould Jennifer Ann
	<			<	<	<	<	<	All Other	All C	Chen Christine W
	<	< ·	<	<	<	<	<	<	All Other	All C	Canestraro Julia
									All Other	All C	Wert Matthew Alan
	<	<	<	<	<	<	<	<	All Other	All C	Choi Karmina Karman
		< <	<	<	<	<	<	<	All Other	All C	Jayanti Ravi Kumar
	\	<	_	<	<	<	<	<	All Other	All C	Gogoladze George
	<	<	<	<	<	<	<	<	All Other		Reichenbach Scarlet Rae
4.c.ii	g.i 4.a.iii	3.d.ii 3.g.i	3.b.i 3	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name	
								Si	Participating in Projects		



Page 589 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Provider Name Suntay Berk Tolga Richards Jonathan Grace Family Medical Practice Pc Bourne Ana-Gabriela Ankola Prashant Lam Fung Yi Chen Szu-Yu Sultan Raymond R Downtown Medical Services Pc Brioche Regine Coicou Alliance Health Associates Inc	All Other	Cots Cali		C C C C C C C C E	3 3 3 3 3 3 3 3 3 3 3 4 5 5 5 6 5 6 6 6 6 6 6 6 6 6 6 6 6 6 6					4.a.iii	4.c.ii
Brioche Regine Coicou Alliance Health Associates Inc	All Other	< <	< \	< >	< <	< <	< <	< <	< <		
Rudman Inna Rajee Nirmala K	All Other All Other	< <	< <	< <	\	< <	< <	< <	< <		
Ma Xiao Qing Felicetta Michael Pasquale	All Other All Other	<	→	→	<	<	<	<	<		
Louie Dina Ayala Samuel	All Other	< <	< <	>	<	<	<	<	<		
Dulani Tina Tejbhan Chan York Sing	All Other	«	Κ.	Κ.	K	K	K	K	ζ.		
Golek Zygmunt Prabakar Cheruba	All Other	<	<	<	<	<	<	<	<		
Montgomery Antonio Wooden Roger Alan	All Other All Other	\	→	→	< <	\	< <	< <	<		
Dumas Marie Inpatient Hospitalist Services Of N	All Other All Other	< <	∧	→	<	<	< <	< <	<		
Yanke Brent Vincent Jopal Bronx, Llc	All Other	<	<	<	<	<	<	<	<		
Chalouh Stella Talerico Amanda Rae	All Other All Other	<	<	<	<	<	<	<	<		
Avenue L Medical Pc Fludd Tiffany S	All Other	< <	< <	<	<	< <	ζ ζ	< <	< <		



Page 590 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

All Other Control Cont	Provider Name	Participating in Projects	ects	ა ≝	ა ხ ≣≣	o h iv	ມ <u>ພ</u>	ა ხ -	ມ G ≕	သ 2 	4 ≣	A C
Cert Social Massaul M. Other M. M. M. Other M. M. Other M.		All Other	₹. a.l	₹	<	<	<u>د</u>	S.	< :-	<u>د</u>	+. a.III	4.0.11
M.M. M. Al Coher Ceg. All Other	Family Care Cert Svcs Nassau	All Other	<	<	<	<	<	<	<	<		
cos All Oner C.C.	Findling Fillip M	All Other	<	<	<	<	<	<	<	<		
Bale All Other CC	Jackson Arnice	All Other	ζ.	<	<	<	<	<	<	<		
Impedin Laurence All Other All Oth	Anderson Rita	All Other	<	ζ.	~	<	<	<	〈	<		
Impagine Laurience All Other Impagine Laurience Impagine Laurien	Chowdhury Utpal	All Other										
amin Mayer All Other United Home Health A All Other United Home Health A Uni	Cloutier-Champagne Laurence	All Other	<	<	~	<	<	<	<	<		
sha All Oner Image: Community Serv	Fakheri Benjamin Mayer	All Other										
ertified Home Health A All Other C <th< td=""><td>Clarke Kimesha</td><td>All Other</td><td><</td><td>ζ.</td><td>~</td><td><</td><td><</td><td><</td><td>〈</td><td><</td><td></td><td></td></th<>	Clarke Kimesha	All Other	<	ζ.	~	<	<	<	〈	<		
All Other All	Centerlight Certified Home Health A	All Other										
All Other	Addo Evelyn	All Other	<	<	~	<	<	<	<	<		
All Other	Mitchell Clemaine C	All Other	<	~	~	<	<	<	<	<		
All Other All	Gu Yongpeng	All Other	<	~	~	<	<	<	<	<		
All Other All Other X	Deloria John Edward	All Other	<	~	<	<	<	<	<	<		
sian Pc All Other X	Hopton Dorothy W	All Other										
All Other	Dutsi A Behm-Physician Pc	All Other	<	~	~	<	<	<	<	<		
All Other	Shyknevsky Inna	All Other	<	~	~	<	<	<	<	<		
All Other	Stephanie Bussmann	All Other	<	~	<	<	<	<	<	<		
All Other All Other <t< td=""><td>Qsac Inc</td><td>All Other</td><td><</td><td>~</td><td>~</td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td><td></td></t<>	Qsac Inc	All Other	<	~	~	<	<	<	<	<		
d All Other I III Other I III III III III III III III III III	Human Development Association	All Other	<	~	~	<	<	<	<	<		
All Other	Godick Simeon David	All Other	<	<	~	<	<	<	<	<		
ah All Other S	Gallard Hedda Gale	All Other										
All Other All Other Image: Community Serv Image: Community Serv All Other Image: Community Serv	Pearlman Shoshannah	All Other	<	~	<	<	<	<	<	<		
All Other	El-Salawy Sherif	All Other										
All Other Image: Control of the con	Jaradeh Issa E	All Other	<	~	~	<	<	<	<	<		
ciates Llc All Other	Difusco Patricia Ann	All Other	<	~	<	<	<	<	<	<		
All Other All Other Junity Serv All Other All Other Image: All Other states of the control of the co	Shah Hemal Jasvant	All Other	<	~	~	<	<	<	<	<		
All Other All Other All Other All Other	Doj Operations Associates LIc	All Other										
All Other All Other	Okpaleke Ifeoma Brenda	All Other										
All Other	Jewish Home Lifecare Community Serv	All Other	<	<	<	<	<	<	<	<		
	Fromer Nelli	All Other	<	<	<	<	<	<	<	<		



Page 591 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Gauthier Angie R	All Other	<	<	<	<	<	<	<	<		
Bellone Michael	All Other	<	ζ.	<	〈	<	<	<	<		
Mmc Obgyn Perinatal Diagnostic Ultr	All Other	<	〈	<	<	<	<	<	<		
Blum Corinne E	All Other	<	ζ.	<	<	<	<	<	<		
Gialvsakis John Peter	All Other	<	ζ	<	ζ	<	ζ.	ζ.	<		
Gonzalez Pedro	All Other	<	ζ.	<	<	<	<	<	<		
Schaeffer Elliot	All Other	<	ζ.	<	〈	<	<	<	<		
Smaldone Lauren	All Other	<	<	<	<	<	<	<	<		
Treyster Zoya	All Other	<	<	<	<	<	<	<	<		
Tang Vivian	All Other	<	<	<	<	<	<	<	<		
Ghael Priya	All Other	<	<	<	<	<	<	<	<		
Pollack Daniel	All Other	<	<	<	<	<	<	<	<		
Budnah Reynaldo	All Other	<	<	<	<	<	<	<	<		
Richards Judith	All Other										
Dinescu Laurentiu	All Other	<	<	<	<	<	<	<	<		
Zimmerman Jason Simon	All Other	<	<	<	<	<	<	<	<		
Shapiro Michael	All Other	<	<	<	<	<	<	<	<		
Gingras Laura Frances	All Other	<	<	<	<	<	<	<	<		
Qu Yongxia	All Other	<	<	<	<	<	<	<	<		
Aggarwal Alok	All Other										
Pimsler Mason	All Other										
Keshava Keerthana	All Other	<	<	<	<	<	<	<	<		
Varghese Sabu	All Other										
Ejaz Sehar	All Other	<	<	<	<	<	<	<	<		
Anand Anjoli	All Other	<	<	<	<	<	<	<	<		
Odeyale Oluwafemi Sunday	All Other										
Schulz Lauren B	All Other	<	<	<	<	<	<	<	<		
Li Norah	All Other	<	<	<	<	<	<	<	<		
Partos Nancy	All Other	<	<	<	<	<	<	<	<		
Tiwari Ambooj	All Other	<	ζ.	<	<	<	<	<	<		
Mbaidjol Morombaye Kabra	All Other										



Page 592 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Automic Niverified Automocy Case Cas		Participating in Projects	ects										
Initiad All Other All Othe	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Add Coher Add	Lamarre Winnifred		<	ζ.	ζ.	<	<	ζ.	<	<			
All Other	Quality First Medical Care Pllc	All Other	<	ζ.	ζ.	ζ.	ζ.	ζ.	<	<			
Caca Pic	Joly Rochelle	All Other	<	ζ.	<	<	<	<	<	<			
All Other All	Gondal Medical Care Pc	All Other	<	ζ.	<	<	<	ζ.	<	<			
Rayma All Other CC	Parcare Community Health Network	All Other	<	ζ.	<	<	<	<	<	<			
All Other All	Ramalingaiah Rayma	All Other	<	<	<	<	<	<	<	<			
Oble All Other C. C	Brutus Valerie	All Other	<	ζ.	<	<	<	<	<	<			
Mil Other Mil	Fernandez Carola	All Other	<	<	<	<	<	<	<	<			
Lindsey Lorietta All Other C <td>Kochin Anna</td> <td>All Other</td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td>_</td> <td></td>	Kochin Anna	All Other										_	
ope All Other CC	Bohrer-Yardley Lindsey Loretta	All Other											
All Other All	Tastet Heidi Hope	All Other	<	<	<	<	<	<	<	<			
Resh Subhash All Other	Sein Michael T	All Other	<	<	<	<	<	<	<	<			
Kesh Subhash All Other a Elizabeth All Other y All Other BEB All Other All Other x Light All Other All Other x x x x x x x x x x x x x x x x x x x <td>Sasvari Judit</td> <td>All Other</td> <td></td>	Sasvari Judit	All Other											
a Elizabeth All Other	Nerkar Hrishikesh Subhash	All Other											
MI Other	Sicular Sandra Elizabeth	All Other											
Al Other All Other <th< td=""><td>Odashima Kay</td><td>All Other</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td><td></td><td></td></th<>	Odashima Kay	All Other	<	<	<	<	<	<	<	<			
BIB All Other C. C	Nubaha Hena Elahi	All Other	ζ.	<	<	<	<	<	<	<			
In Francis All Other Incompany <	Kluger Samuel B	All Other	<	<	<	<	<	<	<	<		_	
All Other All Other BE All Other All Other All Other Sh Chandra All Other All Other All Other Mare All Other All Other All Other	Keenan Peter Francis	All Other	ζ.	<	<	<	<	<	<	<			
E All Other Image: Control of the contr	Welniak Tedd J	All Other	<	<	<	<	<	<	<	<			
AII Other AII Other Sh Chandra AII Other Sh Chandra AII Other Main AII Other AII Other	Dancour Erin E	All Other	<	<	<	<	<	<	<	<			
Sh Chandra All Other ma All Other ndsay M All Other All Other Inic Joseph Inic Joseph Inic Joseph All Other Inic Joseph Inic Joseph Inic Joseph <t< td=""><td>Bargren Anna E</td><td>All Other</td><td>ζ.</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td><td></td><td></td></t<>	Bargren Anna E	All Other	ζ.	<	<	<	<	<	<	<			
Ish Chandra All Other Ish Chandra All Other Ish Chandra Ish Ish Chandra Ish	Saffran Bruce	All Other											
ma All Other C	Sikder Subhash Chandra	All Other	<	<	<	<	<	<	<	<			
Indisay M All Other Indicate the property of the prop	Odetalla Fatima	All Other	<	<	<	<	<	<	<	<			
Inic Joseph All Other All Other Image: Control of the control o	Kurumada Lindsay M	All Other	ζ.	<	<	ζ.	<	ζ.	<	<			
gg Lawrence All Other Sujin All Other All Other V All Other V Vira All Other	Ledermann Eric Joseph	All Other	<	<	<	<	<	<	<	<			
All Other All Other All Other All Other All Other	Samach Ariel	All Other	<	<	<	<	<	<	<	<			
All Other All Other	Chesney Gregg Lawrence	All Other	<	<	<	ζ.	<	ζ.	<	<			
All Other	Chung Arlene Sujin	All Other	<	<	<	<	<	<	<	<			
	Davis Ivion Alvira	All Other	<	<	<	<	<	<	<	<			



DSRIP Implementation Plan Project

Page 593 of 639 Run Date: 03/30/2018

Community Care of Brooklyn (PPS ID:33)

All Other All	Provider Name	Participating in Projects	rojects	> 2 ≡	2 h III	2 h	ည <u>ဗ</u>	3 b	ω α ≕	ب 2 	4 ≡	4 ⊖	
All Other All			<		<	<	<	<	<	<			
All Other All	Roberts Graice-Ann	All Other											
All Other All Other Colored Co	Xu Wei Hong	All Other	<	<	<	<	<	<	<	<			
All Other All	Okon Ofiong E	All Other	<		<	<	<	<	<	<			
All Other All	Gallant Aimee F	All Other	<		<	<	<	<	<	<			
All Other All	Lin Judy C	All Other	<	<	<	<	<	<	<	<			
All Other All	Ugokwe Nwamaka Chinwe	All Other											
All Other	Coganow Maria Kyle	All Other	<		<	<	<	<	<	<			
dile All Other X <t< td=""><td>Kalra Amit</td><td>All Other</td><td><</td><td></td><td><</td><td><</td><td><</td><td>~</td><td><</td><td><</td><td></td><td></td><td></td></t<>	Kalra Amit	All Other	<		<	<	<	~	<	<			
All Other	Maggio Johanna Medodie	All Other	<	_	<	<	<	~	<	<			
All Other	Louis-Jacques Marjorie	All Other	<		<	<	ζ.	<	<	<			
e & Int Adhc All Other X	Nazaire Marie Baptista	All Other	<		<	<	<	<	<	<			
All Other	Menorah Home & Hosp Age & Inf Adhc	All Other	<		<	<	<	<	<	<			
All Other	Adachi Jaymie	All Other	<	<	<	<	<	<	<	<			
All Other	Josef Schenker Md Pc	All Other	<	<	<	<	<	<	<	<			
All Other	Neystat Anna	All Other	<	<	<	<	<	~	<	<			
All Other All Other 3	Shtraykher Daniel	All Other											
All Other All Other	Hussain Saira	All Other	<	<	<	<	<	~	<	<			
All Other All Other	Young Tiffany	All Other											
All Other	Bernock Kathleen M	All Other											
All Other All Other	Nordstrom Adam Patrick	All Other											
Ramona All Other All Other X	Holland-Ridges Angela	All Other	<	<	<	<	<	<	<	<			
Ramona All Other All Other Image: Control of the control of t	Amber Court At Home Llc	All Other	<		<	<	<	<	<	<			
All Other All Other	Romero-Williams Rosetta Ramona	All Other	<		<	<	<	~	<	<			
All Other	Margaret Cheng	All Other	<	<	<	<	<	<	<	<			
All Other	Odume Josephine Nkechi	All Other											
All Other All Other All Other All Other All Other	Silva Maria	All Other	<	<	<	<	<	<	<	<			
All Other All Other All Other All Other	Gendy Amir Samir Zakhary	All Other											
All Other All Other	Bialeck Suzanne Nicole	All Other	<	<	<	<	<	<	<	<			
All Other	Dennis Karalyn	All Other	<	<	<	<	ζ.	<	<	<			
	Spencer Jade Nicole	All Other	<	<	<	<	<	<	<	<			



Page 594 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Provider Name als Inc nc nnc nnyna h h	Provider Category	2	2		2				C C	4. a.iii	4.c.ii
Inc //na											
/na											
/na											
					< < < < < < < < < < < < < < < < < < <						
		3 3 3 5					< < < < < <				
		< < <			4 4 4		< < < <	S S S S			
		< < <			\ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \		< < < <	< < < <			
		< < <			C C C	S S S	< < <	< < <	< < <		
		ζ ζ			\	. . .	< < <	< < <	« «		
		〈			<	K	<	ζ ζ	< <		
Buffolino Raffaella All Other							〈	<	〈		
Mccabe Margaret All Other		<	<	<	<	<					
Alasadi Lutfi All Other											
Lanza Jesus Cristo All Other		<	<	<	<	<	<	<	<		
Kolnick Dean Lee All Other		<	<	<	<	<	<	<	<		
Wu Jane All Other											
Ginsberg Neal Ronald All Other		<	<	<	<	<	<	<	<		
Rhoden Diane All Other		<	<	<	<	<	<	<	<		
Plasilova Magdalena All Other											
Rubin Vadim All Other											
Jean-Calixte Victoria All Other		<	<	<	<	<	<	<	<		
Tanaka Lucia Francesca All Other		<		<	<	<	<	<	<		
Goodman Debra All Other		<			<	<	<	<	<		
Russo Christen All Other		<			<	<	<	<	<		
Nossek Erez All Other		<			<	<	<	<	<		
Dumeer Shifali All Other		<	<	<	<	<	<	<	<		
Kang Kevin Kee Min All Other		<			<	<	<	<	<		
Munoz-Matta Ana Teresita All Other		<	〈	<	<	<	<	<	<		
Cohen Jillian Laura All Other		ζ.				ξ.		〈	ζ.		



Page 595 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Wies Claudia Gichinga Carolyn Dabagh Rania Giorgetti Ryan Revcore Recovery Center Of Manhatta	All Other	2.a.i	Z.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Revcore Recovery Center Of Manhatta Zelman David	All Other	< <	ζ ζ	< <	< <	ζ ζ	ζ ζ	< <	< <			
Mathew Amy Rose	All Other	<	<	<	<	<	<	<	<			
Alexander Dorian Lyle Ainsley	All Other	<	<	<	<	<	<	<	<			
Alman Colanne	All Other	<	<	<	<	<	<	<	<			
Falkowska Katarzyna	All Other	ζ ζ	< <	< <	< <	〈	< <	< <	< <			
Strasberg Stephen	All Other	<	<	<	ζ.	<	<	<	<			
Kresch Freda	All Other	<	<	<	<	<	<	<	<			
Lavianlivi Sherlin Hanono Joseph	All Other	<	<	<	< <	<	<	<	ς ς			
Ayeni Adetunbi Taofikat	All Other	<	<	<	<	<	<	<	<			
Maida Gary P	All Other											
31990wang Kai	All Other	<	<	<	<	<	<	<	ζ.			
Krauthamer Andres	All Other	<	ζ.	<	ζ.	<	<	<	<			
Dvor Nathan	All Other											
Levitt Nathan Stern	All Other	<	<	<	<	<	<	<	<			
Chang Richard Ginlung	All Other											
Gonzalez Laura Kimberly	All Other											
Calaf Carlos Jaiver	All Other	<	<	<	<	<	<	<	<			
Omrdd/Leake And Watts Nyc Msc	All Other						K					
Royal Care Chha Llc	All Other											
Uche Loveta	All Other											
Smolar Christophie	All Ciner	<	<	<	<	<	<	<	<			



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 596 of 639 **Run Date**: 03/30/2018

Community Care of Brooklyn (PPS ID:33)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Atolagbe Ayodele	All Other	~	~	~	~	~	~	~	~			
Zequeira-Dian Juan	All Other	~	~	~	~	~	~	~	~			
Janian Medical Care Pc	All Other											
Gu Yuwei	All Other											
Atlantis Operating Llc	All Other	~	~	~	~	~	~	~	~			
Basin Rina	All Other											
Giunta Judith Ann	All Other											
Nguyen Snow Trinh Thi	All Other											
Community Health Initiatives Inc	All Other											
Lenco Diagnostic Laboratory	All Other	~	~	~	~	~	~	~	~			
Manning Nyla	All Other											
Ramirez Daniel E	All Other											
Sla Associates Llc	All Other											
Majumder Mosumi	All Other											
Ciano Andrea	All Other											
Advantagecare Physicians Pc	All Other											
Machabeli Mariam	All Other											
Vu Thomas Khoa	All Other											
Hands On Health Associates Llc	All Other											
Jovel Munguia Jose A	All Other											
Jones Meredith Lynn	All Other											
Pesci Susan Edna	All Other											
Nicole Lisete Sonson	All Other											
Ancha Aditya	All Other											
Brazg Jared	All Other											
Medical Hlth Research Asc Nyc	Uncategorized											
Ctr For Comm Alternatives Inc	Uncategorized											
Community Counsel Mediation	Uncategorized											
Exponents Inc	Uncategorized											
Help/Project Samaritan Svcs Corp	Uncategorized											
Cruz Nathali Ms.	Uncategorized											



Page 597 of 639 Run Date : 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Li-Gambino Katherine	Uncategorized											
Flatbush Medical Plaza	Uncategorized											
Kiggins Patricia	Uncategorized											
Wilson Althea	Uncategorized											
Calvary Hospital Inc	Uncategorized											
New York Methodist Hosp	Uncategorized											
Home Health Care Services Of New York, Inc.	Uncategorized											
Katrina W. Sowerby, Np	Uncategorized											
Attentive Care	Uncategorized											
Park Slope Physician Grp Pc	Uncategorized											
Maimonides Infectious Diseases Fpp	Uncategorized											
Cath Char Nghbhd Svcs Inc Mh	Uncategorized											
Fenko Sona	Uncategorized											
Ucp Nyc Starrett Van Dahlia	Uncategorized											
Kingsbrook Jewish Med Ctr	Uncategorized											
Mental Health Association Of Nyc In	Uncategorized											
Dena A. Borgia, Np	Uncategorized											
Robinson Linda	Uncategorized											
Realization Center	Uncategorized											
Compassionate Care Hospice Ny	Uncategorized											
Maimonides Primary Care	Uncategorized											
Lifeline Systems Company	Uncategorized											
St Agathas 13 Hayden Circle	Uncategorized											
Federation Nys Mentally Disab	Uncategorized											
Program Dev Srv O'Daly Icf	Uncategorized											
Catholic Charities Comm Svcs Arch	Uncategorized											
Rimma Gelbert Medical Pc	Uncategorized											
United Jewish Council Home Attendant Service Corp	Uncategorized											
Wendy Reynoso, Pa	Uncategorized											
Suraj Parekh	Uncategorized											
Seventh Elm Drug Corp	Uncategorized											



Page 598 of 639 **Run Date**: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Brighton Beach Medical, P.C.	Uncategorized											
Peta-Gaye Hermitt	Uncategorized											
Adjiashvili Abe	Uncategorized											
Institute For Community Living (Aca Member Agency)	Uncategorized											
Southwest Brooklyn Health Home Llc	Uncategorized											
Goykhman Levit Irina Mrs.	Uncategorized											
Khatun Saleha	Uncategorized											
Terai Miku Ms.	Uncategorized											
Bed Stuy Family Hlth Ctr	Uncategorized											
Stella Gershkovich, Pa	Uncategorized											
Quality Healthcare	Uncategorized											
Mann, Kenneth	Uncategorized											
Danielle Centofranchi	Uncategorized											
Saboor Waizun Medical Pc	Uncategorized											
Germain Fania	Uncategorized											
Goldstein David Dr.	Uncategorized											
Community Health Initiatives, Inc.	Uncategorized											
Park Slope Emer Phys Serv Dc	Uncategorized											
Silverman Matt	Uncategorized											
Grand Family Medical Care	Uncategorized											
Kindercare Pediatrics Llp	Uncategorized											
Comprehensive Care Mgt D&T Ct	Uncategorized											
Debra Wantatuch	Uncategorized											
Maimonides Medical Center - Mmc Neurosurgery Fpp	Uncategorized											
Ohel Childrens Home Fam Svc	Uncategorized											
Jewish Bd Fam & Child Gan Icf	Uncategorized											
Mika Ito	Uncategorized											
Monique Johnson, Rd, Cde	Uncategorized											
Maimonides Faculty Pract Pln	Uncategorized											
Hanukoff Marina	Uncategorized											
Center For Urban Comm Svces	Uncategorized											



Page 599 of 639 **Run Date**: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Seafield Center Inc	Uncategorized											
Tessie T Paredes Physician P C	Uncategorized											
Steinway Child & Fam Svcs Inc	Uncategorized											
133709episc Mis Soc College Ave Icf	Uncategorized											
Services For The Underserved	Uncategorized											
Zhuravlev Elzbieta	Uncategorized											
Puerto Rican Family Institute	Uncategorized											
Village Center For Care Ai	Uncategorized											
St Mary'S Comm Care Prof Inc	Uncategorized											
Heartshare Human Svcs Eaton	Uncategorized											
Episcopal Social Services Of New York Inc.	Uncategorized											
Gavin Kathleen Ms.	Uncategorized											
Mccollum Jermaine	Uncategorized											
Long Island Jewish Med Ctr	Uncategorized											
Medwell Womens Medical Services PII	Uncategorized											
Rutland Nrsg Home Non Occ	Uncategorized											
Rogosin Kidney Center	Uncategorized											
Kumar Anjula Ms.	Uncategorized											
Project Samaritan Hlth Svcs I	Uncategorized											
Saints Joachim & Anne Nrs & Reh Ctr	Uncategorized											
Maimonides Medical Center	Uncategorized											
Be Well Primary Hlth Care Ctr	Uncategorized											
Outreach Development Corp	Uncategorized											
Ruth E. Knecht, Np	Uncategorized											
Joseph A. Politi, Pa	Uncategorized											
Jcca Residential Treatment Center - Edenwald	Uncategorized											
St Agathas Depaul Icf	Uncategorized											
New Spirit li Inc	Uncategorized											
Orrin Robert	Uncategorized											
St Marys Hospital For Childre	Uncategorized											
Wartburg Luth Hm Non Occ	Uncategorized											



Page 600 of 639 Run Date : 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Village Housing Development Corp	Uncategorized											
Pomerantz, Paul	Uncategorized											
Heart Share Clinton Icf	Uncategorized											
Heart Share C White Residence	Uncategorized											
Brownsville Multi-Srv Fam Hc Sib	Uncategorized											
Lam James	Uncategorized											
Abdulai Safiatu Mrs.	Uncategorized											
Matthias Willie	Uncategorized											
Germaine Sheppard-Durant	Uncategorized											
Guzman-Rodriguez Eloisa	Uncategorized											
Headley Argelis	Uncategorized											
Nesi Juliana	Uncategorized											
Hall Peggy Mrs.	Uncategorized											
St Christophers Inn Inc	Uncategorized											
Goldner Marjorie	Uncategorized											
Maimonides Medical Center	Uncategorized											
Button Suzanne Dr.	Uncategorized											
Womens League Com 36th St Icf	Uncategorized											
New Century Home Care	Uncategorized											
Jessica B. Pezzo, Pa	Uncategorized											
Kingsbrook Medical Associates Pc	Uncategorized											
Michael Casiano	Uncategorized											
Quality First Medical Care Pllc	Uncategorized											
At Home Solutions	Uncategorized											
Gj Apex Company Llc D/B/A Emanuel Services	Uncategorized											
Nina Statman	Uncategorized											
Hilario Joel	Uncategorized											
Ventura Jensine	Uncategorized											
Zaytseva Yunona	Uncategorized											
Minkowitz Pathology Pc	Uncategorized											
Peter Digilio	Uncategorized											



Page 601 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participatine Pa	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Project Samaritan Hlth Svcs I	Uncategorized										
Vna Of Brooklyn Lthhcp	Uncategorized										
Project Samaritan Hlth Svcs I	Uncategorized										
Maimonides Medical Center Maimonides Thoracic Surgery	Uncategorized										
So Brooklyn Med Admin Svcs	Uncategorized										
lob Andrea	Uncategorized										
Family Care Cert Svcs Nassau	Uncategorized										
Abigail David	Uncategorized										
anisha Jacobs, Lpn	Uncategorized										
Hernandez Taide Ms.	Uncategorized										
Cardiff Bay Llc	Uncategorized										
Rivington Hs Hlth Cr Aadc	Uncategorized										
Housing Works E Ny Hiv 3 Aadc	Uncategorized										
Brookdale Hsp Med Ctr	Uncategorized										
Chandra Pradeep	Uncategorized										
Brutus Randall	Uncategorized										
St Nicks Alliance	Uncategorized										
Crisp Whitney	Uncategorized										
Hope Center Operations Llc	Uncategorized										
Medical Stress Relief Pc	Uncategorized										
Cirkley Ronell	Uncategorized										
Queens Nassau Reh & Nrs Cente	Uncategorized										
Samaritan Village	Uncategorized										
Illen B Zelman & Harvey Coopersmith	Uncategorized										
Pella Care Llc	Uncategorized										
Ridgewood Bushwick Senior Citizen. Homecare Council Inc	Uncategorized										
leart Share Clermont Icf	Uncategorized										
Auerbuch Olga	Uncategorized										
Alliance Health Associates Inc	Uncategorized										
Revcore Recovery Center Of Manhatta	Uncategorized										
Park Slope Medical Service Pc	Uncategorized										



Page 602 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Century Med & Dental Ctr	Uncategorized										
uzaic Denise	Uncategorized										
Ceder Jill	Uncategorized										
Poral Medical And Multi Specialty Facility Llc	Uncategorized										
Vyckoff Emergency Services	Uncategorized										
/artburg Nursing Home	Uncategorized										
Imc Surgical Critical Care Fpp	Uncategorized										
ommunity Healthcare Network Inc	Uncategorized										
lew Sea Crest Health Care Center, Llc	Uncategorized										
stephanie M. Kelly, Pa	Uncategorized										
hristine Choi, Pa	Uncategorized										
enterlight Certified Home Health A	Uncategorized										
ilani Medical Services P.C.	Uncategorized										
u Vanessa	Uncategorized										
hoi Gloria Soomi	Uncategorized										
ierbuchen Clare	Uncategorized										
ennifer Masciotta	Uncategorized										
/alker Jurine Ms.	Uncategorized										
bul Azad	Uncategorized										
ortune Twuan	Uncategorized										
ersonal Touch Home Aides Ny	Uncategorized										
iriam Eisdorfer	Uncategorized										
efurge Norman	Uncategorized										
aimonides Medical Center Metabolic Support Services	Uncategorized										
rooklyn United Met Church Ad	Uncategorized										
arnegie Hill Institute Llc	Uncategorized										
stitute/Community Living Mh	Uncategorized										
enjamin Greco	Uncategorized										
ew Alternatives F Children	Uncategorized										
oris Itskovich, Md	Uncategorized										
Vyckoff Neonatal Services Pc	Uncategorized										



Page 603 of 639 **Run Date**: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
ark Slope Hematology Onc Pcg	Uncategorized										
laimonides Medical Center	Uncategorized										
hel Childrens Home 12th Ave Icf	Uncategorized										
hristine Verzosa	Uncategorized										
inyomin Nemon	Uncategorized										
luntaz Majeed Medical Services Pllc	Uncategorized										
larish Patel Pulmonary & Sleep, Pllc	Uncategorized										
sa Recovery Inc	Uncategorized										
ussling Lyndsey	Uncategorized										
enoit Samantha Ms.	Uncategorized										
iving Positive Inc	Uncategorized										
hristina E Eggermont	Uncategorized										
lorthern Metro Rhcf Non-Occ	Uncategorized										
hore Pharm Providers Inc	Uncategorized										
illage Center For Care	Uncategorized										
edeau Peter	Uncategorized										
lario Gustave	Uncategorized										
enter For Nsng & Rehab Adhc	Uncategorized										
heepshead Bay Medical Associates P	Uncategorized										
latthew I. Weintraub, Pa	Uncategorized										
hava Medical And Rehab Center Llc	Uncategorized										
dward Olsen	Uncategorized										
omprehensive Pediatrics Pc	Uncategorized										
eborah A. Gianfortune, Np	Uncategorized										
lumey-Bryan Alice Mrs.	Uncategorized										
ohn Varghese	Uncategorized										
he Brookdale Hospital Medical Cent	Uncategorized										
spiritu Candee	Uncategorized										
esource Medical (Arcwell Medical)	Uncategorized										
arritt Whitney Ms.	Uncategorized										
oseph Buonfiglio	Uncategorized										



Page 604 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Melvin Spann Marigona Hakiqi, Pa Almanzar Yuneli	Provider Category Uncategorized Uncategorized	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Marigona Hakiqi, Pa	Uncategorized								- · · · · ·			
-												I
Almanzar Vuneli												I
Almanzar Turien	Uncategorized											
Die Natokoma	Uncategorized											
Park Slope Pathology Services Pc	Uncategorized											
Ryan Kelly	Uncategorized											
Karen Myrie,Md	Uncategorized											
Choices Womens Med Ctr	Uncategorized											
Jaime Zayas, Pa	Uncategorized											
At Home Solutions	Uncategorized											
Creedmoor Pc	Uncategorized											
Jewish Bd Of Fam Child Svc	Uncategorized											·
Amita Torani	Uncategorized											·
Gomez Evelyn	Uncategorized											·
Institute For Comm Living	Uncategorized											
Morris Shameka Ms.	Uncategorized											
Lafalce Kelly Ann	Uncategorized											
Cassidy Jennifer	Uncategorized											·
Harriet Turner	Uncategorized											
New York Community Hsp Brklyn	Uncategorized											·
Lederer Elaine	Uncategorized											·
Samaritan Village	Uncategorized											
Cath Char Nghbhd Svcs Sterling Icf	Uncategorized											·
Ny Community Hosp Of Brooklyn	Uncategorized											
Wartburg Hm Evangelical Churc	Uncategorized											
Episc Mis Soc Metro N (1966)	Uncategorized											
Cb Reddy Pc	Uncategorized											i
Pichardo Jissette Ms.	Uncategorized											i
Vns Of Ny Hospice Care	Uncategorized						1					. <u> </u>
Park Slope Medicine Pc	Uncategorized											 I
Astor Home For Children Fbt	Uncategorized											·



Page 605 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Marco Perez	Uncategorized										
Bardash Maria Dr.	Uncategorized										
Weston United Comm Renewal	Uncategorized										
Dynamic Youth Community Inc	Uncategorized										
Vartburg Lutheran Hm Aging	Uncategorized										
Naftal Diana	Uncategorized										
lopal Sayville Llc	Uncategorized										
Rodriguez Brenda	Uncategorized										
D'Neill Destiny	Uncategorized										
Rosias Gracianna Ms.	Uncategorized										
Shirgir Azadeh	Uncategorized										
Sezanayeva Mazol	Uncategorized										
Castell Katie	Uncategorized										
ast Neck Nursing & Rehab Ctr	Uncategorized										
Areba Casriel Institute	Uncategorized										
/lichelle Rowen, Np	Uncategorized										
Jcp Nyc Lake St Icf	Uncategorized										
ortune Society Inc, The	Uncategorized										
edcap Rehabilitation Services Inc	Uncategorized										
Naimonides Medical Center General Surgery Fpp	Uncategorized										
Imc Womens Services,Fpp	Uncategorized										
Sheldon Lippman	Uncategorized										
Merily Mclaughlin	Uncategorized										
Sherasim Gabriel	Uncategorized										
Royal Care Chha Llc	Uncategorized										
Catz Melissa	Uncategorized										
Sephardic Home For The Aged, Inc.	Uncategorized										
Rutland Nursing Home Inc Co	Uncategorized										
roject Samaritan Hlth Svcs I	Uncategorized										
Berkshire Farm Center & Services For Youth	Uncategorized										
Valmar Surgical Supplies Inc	Uncategorized										



Page 606 of 639 **Run Date**: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Gordon Claudia Ms.	Uncategorized											
Alin, Carli	Uncategorized											
Rozenberg Yevgeny Mr.	Uncategorized											
Alexander Hogg	Uncategorized											
Ortiz Edwin	Uncategorized											
Royale Pediatrics	Uncategorized											
Kelly O'Neill	Uncategorized											
Sheltering Arms Children And Family Services Inc	Uncategorized											
Bernstein Jennifer	Uncategorized											
Lenco Diagnostic Laboratory	Uncategorized											
Episcopal Social Services Of New York Inc.	Uncategorized											
Mzl Home Care Agency	Uncategorized											
Park Slope Medical Health Provider	Uncategorized											
Colon Ennio	Uncategorized											
Griselle Villar Ledesma	Uncategorized											
Coordinated Behavioral Care (Cbc)	Uncategorized											
Versailles Lindiana	Uncategorized											
Respicio Ceres Joy	Uncategorized											
El-Gendi Hebah	Uncategorized											
Joseph Grossman	Uncategorized											
Carillon Nrs Rehab Ctr Adhc	Uncategorized											
Seniorcare Emergency Medical Servic	Uncategorized											
Maimonides Medical Center - Maimo Criticare Fpp	Uncategorized											
Julio Gorga, Md	Uncategorized											
Catholic Charities Neighbhd Svcs	Uncategorized											
Professional Svc 7th Ave Icf	Uncategorized											
Jewish Board Of Fmly&Child Sv	Uncategorized											
Navarrete Natalie	Uncategorized											
City-Pro Group Inc	Uncategorized											
Manzzo Fernanda	Uncategorized											
Brooklyn Ctr Psychotherapy	Uncategorized											



Page 607 of 639 **Run Date**: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participatin ₍	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Prohealthcare Assoc	Uncategorized											
Attentive Care, Inc	Uncategorized											
Clark Carolyn	Uncategorized											
Ohel Childrens Hom Kissena Icf	Uncategorized											
Cath Char Nghbhd Svcs Carmel Icf	Uncategorized											
Kingsboro Pc	Uncategorized											
Brownsville Multi-Srv Snediker	Uncategorized											
Kings Highway Best Medical Pc	Uncategorized											
Janice Prime Care Medical Pc	Uncategorized											
Samantha Rigoil	Uncategorized											
Josef Schenker Md Pc	Uncategorized											
Dowden Julie	Uncategorized											
Moffat Garden Assisted Living Program	Uncategorized											
Inpatient Hospitalist Services Of N	Uncategorized											
The Family Center Inc	Uncategorized											
Garner Johanna Ms.	Uncategorized											
Ramirez Paul Mr.	Uncategorized											
Mansilla Lucy	Uncategorized											
Brooklyn Kings Hgwy Anest Llp	Uncategorized											
Long Island Jewish Med Ctr	Uncategorized											
M M C Pediatrics F P P	Uncategorized											
Richard V. Grazi, Md	Uncategorized											
Jewish Home Lifecare, Home Assistance Personnel Inc. (Hapi)	Uncategorized											
Kingsboro Pc	Uncategorized											
Jewish Bd Fam Child Washingtn	Uncategorized											
Dina Gramegna, Np	Uncategorized											
Jean Pierre-Louis	Uncategorized											
Mmc Plastic Surgery Fpp	Uncategorized											
Woodford Brenda Ms.	Uncategorized											
Community Urgent Care Pc	Uncategorized											
National Association On Drug Abuse	Uncategorized											



Page 608 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

* Safety Net Providers in Green											
	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii 2.l	.iv 3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Community Access,Inc.	Uncategorized										
Maimonides Medical Center-Kings Hwy	Uncategorized										
Martinez Oscarina	Uncategorized										
Irick Monique	Uncategorized										
Northern Riverview Hcc Inc	Uncategorized										
Americare Certified Ss Inc	Uncategorized										
Mercyfirst	Uncategorized										
Brownsville Comm Pharmacy Inc	Uncategorized										
Alliance For Health, Inc.	Uncategorized										
Brookdale Hsp Med Ctr	Uncategorized										
Guidance Ctr Of Brooklyn,The	Uncategorized										
Long Island Consultation Ctr	Uncategorized										
Jewish Bd Fam Child Mishkon	Uncategorized										
Bedford Med Fam Health Ctr	Uncategorized										
American Dental Offices, Pllc	Uncategorized										
Arlen Jennifer	Uncategorized										
Owoseni Oluwaseyi	Uncategorized										
William Breland	Uncategorized										
Lee Younjea	Uncategorized										
Lillian Dweck	Uncategorized										
Lind Joyce	Uncategorized										
Mmc Ob/Gyn Dept.	Uncategorized										
Willoughby Reh & Hlth Cr Ctr	Uncategorized										
Brookdale Physicians Dialysis	Uncategorized										
Brookdale Family Care Ctr Inc	Uncategorized										
Alisa Kauffman	Uncategorized										
Federation Of Organizations	Uncategorized										
Fogel Feiga	Uncategorized										
Kingsbrook Jewish Med Center	Uncategorized										
Steven Klein	Uncategorized										
Azaryev Yana	Uncategorized										



Page 609 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Trimmingham Andrea Magdalia	Uncategorized											
Akhtar Fahmida Mrs.	Uncategorized											
Nathawan Pam Sudbanthad, Pharm.D.	Uncategorized											
Brothers Drug Corp	Uncategorized											
Mmc Obgyn Perinatal Diagnostic Ultr	Uncategorized											
Heartshare Wellness Ltd	Uncategorized											
Dutsi A Behm-Physician Pc	Uncategorized											
Mmc Division Of Breast Surgery	Uncategorized											
Mmc Surgical Oncology Associates	Uncategorized											
Samaritan Village	Uncategorized											
Human Development Association	Uncategorized											
All Metro Home Care Services Of New	Uncategorized											
Episc Mis Soc Morris Ave Icf	Uncategorized											
Irwin Shindler	Uncategorized											
Mei Feng Chen, Pa	Uncategorized											
Family Services Network Ny Ai	Uncategorized											
Rtf Childrens Village	Uncategorized											
Nicole Garetano	Uncategorized											
Wartburg Luth Hm Non Occ	Uncategorized											
Rima Patel	Uncategorized											
Eastern Pediatrics	Uncategorized											
Mrr Pharma Inc	Uncategorized											
Haque Medical Office Pc	Uncategorized											
Gallaher Craig	Uncategorized											
Torres Yeseny	Uncategorized											
Morningside House Nursing Company, Inc.	Uncategorized											
Shore View Nursing Home	Uncategorized											
Brookdale Rx Inc	Uncategorized											
Sara Perez	Uncategorized											
Javid Yadegar Md Llc	Uncategorized											
Cath Char Nghbhd Svcs Straus Icf	Uncategorized											



Page 610 of 639 **Run Date**: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Pesach Tikvah Division Ave Ic	Uncategorized											
Maimonides Medical Center - Brooklyn Breast Program	Uncategorized											
New Horizon Counseling Ctr Mh	Uncategorized											
Mootze Floreal	Uncategorized											
Joseph Laura	Uncategorized											
Advantage Care Physicians, Pc	Uncategorized											
University Settlement	Uncategorized											
Eac Inc	Uncategorized											
Arista Ctr For Psychotherapy	Uncategorized											
Maimonides Pain Management Fpp	Uncategorized											
Ahearn Sean	Uncategorized											
Brookdale Hsp Med Ctr	Uncategorized											
Help/Psi Aids Adhcp	Uncategorized											
Richmond Ctr Rehab & Spec Hlth Adhc	Uncategorized											
Julianne Saitta	Uncategorized											
Project Samaritan Hlth Svcs I	Uncategorized											
Unique Family Medicine,P.C	Uncategorized											
Kingsbrook Jewish Med Center	Uncategorized											
Ny Community Hosp Of Bklyn, Inc	Uncategorized											
Haven Manor Health Care Center, Llc	Uncategorized											
Chenna Reddy Md Pc	Uncategorized											
Valerie Graves	Uncategorized											
Project Hospitality Inc	Uncategorized											
Keser Nursing And Rehabilitation Center Inc.	Uncategorized											
Carolyn Williams, Pa	Uncategorized											
Galanty Elzbieta	Uncategorized											
Kormova Liana	Uncategorized											
Sitembile Sales	Uncategorized											
Kirby Arletha Dr.	Uncategorized											
New Horizon Counseling Ctr	Uncategorized											
Gentile Lisa	Uncategorized											



Page 611 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Andrus On Hudson	Uncategorized											
Interfaith Radiology	Uncategorized											
Puerto Rican Family Institute	Uncategorized											
Brooklyn Dental Services	Uncategorized											
Paul Corley	Uncategorized											
Aseniero, Mary	Uncategorized											
Catholic Charities Neighborhood Svc	Uncategorized											
Belilovsky Pediatric Center	Uncategorized											
Liang Shanni	Uncategorized											
Atlantis Operating Llc	Uncategorized											
Hidalgo Jhawethia	Uncategorized											
Julia Grassl	Uncategorized											
Koichi Togawa	Uncategorized											
Doherty Laura	Uncategorized											
Pesach Tikvah-Hope Dev Inc	Uncategorized											
Bishop Hen B Hucles Enh Adhc	Uncategorized											
Bronx Center Rehab & Hlth Car	Uncategorized											
Maimonides Department Of Psychiatry Fpp	Uncategorized											
Cath Char Nghbhd Svcs Mulro Icf	Uncategorized											
Aly Fawzia	Uncategorized											
Gilchrist Doreena	Uncategorized											
Bohley Elizabeth	Uncategorized											
Oluwasegun Gabriel	Uncategorized											
Richmond Center Rehab & Spec Hlthcr	Uncategorized											
New York Foundling Hospital	Uncategorized											
Regency Of Boro Park	Uncategorized											
Brownsville Multi-Srv Fam H C	Uncategorized											
Asian Community Care Management	Uncategorized											
Doral Dialysis Llc	Uncategorized											
Eigenfeld Maureen	Uncategorized											
Bessinger Joy Mrs.	Uncategorized											



Page 612 of 639 Run Date : 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating in F	Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Francis Roxann	Uncategorized										
Josovich Gitta	Uncategorized										
Samuel Polan	Uncategorized										
Glen Island Ctr Nrs & Rehabe	Uncategorized										
Project Renewal Inc Scm	Uncategorized										
Accentcare Of New York Inc	Uncategorized										
Sateway Dialysis Center	Uncategorized										
Holmes Shakitta T Lpn	Uncategorized										
Psch Inc Mh	Uncategorized										
/ijan Pharma Inc	Uncategorized										
lana Health Care Corp	Uncategorized										
Sonzales Daisy	Uncategorized										
Rebecca Navarro, Lmsw	Uncategorized										
Saylor Denise Ms.	Uncategorized										
Ortiz Jenifer Ms.	Uncategorized										
Assistcare Home Health Services Llc Dba Preferred Home Care Of New York	Uncategorized										
Brookdale Plaza Neph Assoc Pc	Uncategorized										
Calvary Hha & Hospice Care	Uncategorized										
m Nephrology Care Pc	Uncategorized										
steven Silber	Uncategorized										
Suffolk Center Rehabilitation & Nrs	Uncategorized										
Iorthside Center For Child De	Uncategorized										
Samaritan Village Inc	Uncategorized										
Comprehensive Geriatric Medicine Pc	Uncategorized										
lew York Service Network Inc	Uncategorized										
ilour Aila	Uncategorized										
ts Of Brooklyn Lthhcp	Uncategorized										
ulie Lambiaso	Uncategorized										
Vartburg Luth Hm Non Occ	Uncategorized										
anacore Justine	Uncategorized										
lew York Methodist Hospital	Uncategorized										



Page 613 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Gregory K. Pato, Pa	Uncategorized											
Davydova Diana	Uncategorized											
Martinez Ramon	Uncategorized											
University Optometric Ctr	Uncategorized											
Haym Salomon Hm For Age Adhc	Uncategorized											
Oxford Nursing Home Inc	Uncategorized											
Mmc Endocrine Associates	Uncategorized											
Brookdale Hsp Med Ctr	Uncategorized											
St Agathas Ardsley Icf	Uncategorized											
Brooklyn Birthing Center	Uncategorized											
Farrell Jane	Uncategorized											
Maimonides Internal Medicine Fpp	Uncategorized											
Gayle Kaymara	Uncategorized											
Dr. Julia Potter	Uncategorized											
Jean-Francois Daphnee	Uncategorized											
Yehudis Rabinowitz, Pa	Uncategorized											
Bagen Raymond	Uncategorized											
Sak Tak Shing	Uncategorized											
Margaret Sanger Ctr	Uncategorized											
Calvary Hospital Inc	Uncategorized											
The Children'S Village	Uncategorized											
Boris Mantell	Uncategorized											
Interfaith Medical Center	Uncategorized											
St Agathas 11 Hayden Circle	Uncategorized											
Concern For Mental Health Inc	Uncategorized											
Luz M. Fonseca, Pa	Uncategorized											
Heartshare Alp	Uncategorized											
Hannon Tara	Uncategorized											
Boro Park Operating Co Llc	Uncategorized											
Ribadeneira Katerine	Uncategorized											
Beach Robert Mr.	Uncategorized											



Page 614 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Yohanna Kreiter Jamie	Uncategorized											
Arms Acres	Uncategorized											
Hematology Onc Assoc Bklyn	Uncategorized											
Vincent Vigorita, Md	Uncategorized											
Family Care Certified Ser	Uncategorized											
Arms Acres	Uncategorized											
Girling Health Care	Uncategorized											
Wyckoff Heights Dental Services P.C.	Uncategorized											
Project Samaritan Hlth Svcs I	Uncategorized											
Aeder Lita Md	Uncategorized											
Special Touch Home Care Services, Inc.	Uncategorized											
A Z Dental Management	Uncategorized											
Hernandez Julissa Ms.	Uncategorized											
Downer Tanya	Uncategorized											
Chase Jeremey	Uncategorized											
Northern Manor Geri Ctr Adhc	Uncategorized											
National Neighbrhd Cnslg Ctr	Uncategorized											
Maimonides Nursery Fpp	Uncategorized											
Center For Nursing & Rehab In	Uncategorized											
Ignazio J. Dimino, Pa	Uncategorized											
Caring Professionals, Inc	Uncategorized											
Village Care Health Clinic	Uncategorized											
Bubis Milana	Uncategorized											
Penina Burnstein Md Pllc	Uncategorized											
Jewish Board Of Family And Children'S Services	Uncategorized											
Women In Need Inc	Uncategorized											
Little Flower Child Sv Brookl	Uncategorized											
Baleba-Lekane Antoinette	Uncategorized											
Interfaith Emergency Medicine Pc	Uncategorized											
Interfaith Professional Physician S	Uncategorized											
Integral Medical Practice, P.C.	Uncategorized											



Page 615 of 639 **Run Date**: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
/yckoff Heights Medical Center Extension Clinic	Uncategorized											
acchus Tiffany	Uncategorized											
hapin Home For Aging Adhc	Uncategorized											
udith Mckenzie, Np	Uncategorized											
ledical Hlth Research Asc Nyc	Uncategorized											
hidong Su, Md	Uncategorized											
ewish Child Care Assoc Of Ny	Uncategorized											
oro Park Obstetrics & Gynecology P	Uncategorized											
laimonides Medical Center - Rheumatology Fpp	Uncategorized											
od'S Love We Deliver, Inc	Uncategorized											
imini Llc Dba Seagirt Adult Day Care Center	Uncategorized											
ollefson Randie	Uncategorized											
iver Danielle	Uncategorized											
rovidence Care, Inc. D/B/A Brooklyn Gardens Nursing & ehabilitation Center	Uncategorized											
hdfs, Inc.	Uncategorized											
annorstrand Jo-Ann Mrs.	Uncategorized											
liah Shilla	Uncategorized											
our Seasons Nrs & Reh Ctr Ad	Uncategorized											
elfhelp Special Fam Hc Inc	Uncategorized											
enox Hill Hospital	Uncategorized											
lillicent Alfred, Np	Uncategorized											
cca Residential Treatment Center - Start	Uncategorized											
lalti Mansukhani	Uncategorized											
inda Reid-Meeker	Uncategorized											
laimonides Cardiology Fpp	Uncategorized											
ristantiello Susan Ms.	Uncategorized											
/inn Nicole Dorcas	Uncategorized											
all Letisha	Uncategorized											
lalina Afopa	Uncategorized											
ook Eboni	Uncategorized											
hompson Vvinterose	Uncategorized											



Page 616 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating in Pr	ojects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Silvestro Patrice	Uncategorized											
Avenue L Medical Pc	Uncategorized											1
Desrine Simson	Uncategorized											1
Park Slope Ob/Gyn Pc	Uncategorized											1
Kingsbrook Jewish Med Center	Uncategorized											1
Interfaith Medical Center	Uncategorized											
Community Home Care Referral Service Inc. D/B/A Helping Hands Att. Services	Uncategorized											
Interfaith Medical Center	Uncategorized											
The First Chinese Presbyterian Community Affairs Home Attendant Corp.	Uncategorized											
Menorah Home & Hosp Age & Inf Adhc	Uncategorized											
Ohel Childrens Home 52nd St Icf	Uncategorized											
Heartshare Wellness Ltd	Uncategorized											
Project Samaritan Hlth Svcs I	Uncategorized											1
Tillis Chana	Uncategorized											
Interfaith Psychiatry Services Pc	Uncategorized											1
Martinez Jennifer Mrs.	Uncategorized											
Pediatric Associates Of Brooklyn LI	Uncategorized											1
Melissa Don, Pa	Uncategorized											
Catherine Schroeder	Uncategorized											
Bobb-Inniss Celine Gillian	Uncategorized											1
David Turner	Uncategorized											
Ravida Barbara	Uncategorized											1
Community Healthcare Network Inc	Uncategorized											
Mmc Division Of Neurology Fpp	Uncategorized											
New York Methodist Hosp	Uncategorized											
St Agathas Pelham Manor Icf	Uncategorized											
Mushiyeva Istam	Uncategorized											1
Ditmas Park Care Center	Uncategorized											1
Professional Svc Ctr Handicap	Uncategorized											
Amazing Home Health	Uncategorized											i



Page 617 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating (Participating (Partic	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Heart Share Doonan-Drake Icf	Uncategorized											
Thomas W. Mcintyre, Pa	Uncategorized											
Wilbert L. Jones, Md	Uncategorized											
Daniel Cimafranca Md Pc	Uncategorized											
Patricia I. Barrow, Np	Uncategorized											
Carmen G Cardona Medical Pc	Uncategorized											
Mitchell S. Seidman, Professional Corporation	Uncategorized											
Gutowski Monika	Uncategorized											
The Children'S Village	Uncategorized											
Crown Nursing And Rehab Cente	Uncategorized											
Buena Vida Cont Care & Reh Ct	Uncategorized											
Marina Podval Pc	Uncategorized											
Project Samaritan HIth Svcs I	Uncategorized											
Mmc Division Of General Thoracic Surgery F P P	Uncategorized											
Medcare, Llc	Uncategorized											
The Wartburg Residential Community, Inc. Dba Wartburg Care At Home	Uncategorized											
Health Acquisition Corp.	Uncategorized											
Brooklyn Comm Hous And Svc In	Uncategorized											
Edwin Gould Services For Children & Families	Uncategorized											
Maimonides Medical Center - Division Of Endocrinology Fpp	Uncategorized											
Medical Care Pllc	Uncategorized											
Heartshare Human Svc Buckleys	Uncategorized											
New Generation Medical Pc	Uncategorized											
Gabriel P. Bombino, Pa	Uncategorized											
Wilson Brittany	Uncategorized											
Lennox A. Brown, Md	Uncategorized											
Donat Masha	Uncategorized											
Amber Court At Home Llc	Uncategorized											
Leslie Frazier-L, Rn	Uncategorized											
Latoya Duckett	Uncategorized											
Bridge Back To Life Ctr Inc	Uncategorized											



Page 618 of 639 **Run Date**: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Cook Stacy	Uncategorized											
Wyckoff Imaging Services Pc	Uncategorized											
Vnsny Community Health Services	Uncategorized											
Comunilife Mental Health Cl	Uncategorized											
Psc Community Services, Inc.	Uncategorized											
Brooklyn Aids Task Force Inc	Uncategorized											
A & M Optometric Group	Uncategorized											
Centerlight Healthcare Inc	Uncategorized											
Heart Share Ferraro Icf	Uncategorized											
Brooklyn Family Medical Assoc	Uncategorized											
Heartshare Human Services Of New York	Uncategorized											
Samuels Thaydene	Uncategorized											
Margaret Ramaglia, Pa	Uncategorized											
Welcome Pediatrics	Uncategorized											
Interborough Developmental & Consultation Center	Uncategorized											
Chinese American Ipa, Inc.	Uncategorized											
Women'S Health Center Ext Clinic	Uncategorized											
Bennett Bonnie Mrs.	Uncategorized											
Stockholm Obstetrics & Gyneco	Uncategorized											
Conifer Park	Uncategorized											
Carlington L. Sutherland, Pa	Uncategorized											
Interfaith Medical Center	Uncategorized											
Krakowski Michelle	Uncategorized											
Housing Works Inc Ai	Uncategorized											
Mancilla Denise Miss	Uncategorized											
Heinicke Allison	Uncategorized											
Belisario Bejarano	Uncategorized											
Smh Case Management	Uncategorized											
Moser Samantha	Uncategorized											
Makushkin Olga	Uncategorized											
Ahmed May	Uncategorized											
		1										



Page 619 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green												
	Participating											
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Liberman Nellya	Uncategorized											
Eac, Inc	Uncategorized											
Ricciardi Lauren	Uncategorized											
Star Medical Offices Pc	Uncategorized											
Mmc Midwifery Fpp	Uncategorized											
Humphries Kenya	Uncategorized											
Veritas Therapeutic Communit	Uncategorized											
Bridging Access To Care Inc	Uncategorized											
Catholic Charities Neighbhd Svcs	Uncategorized											
Gallo Joanne	Uncategorized											
Samaritan Village	Uncategorized											
Jacobson Elka Esther	Uncategorized											
Stepping Stones Pediatrics, Pllc	Uncategorized											
Robert Adler & Associates/Segulah Pediatrics	Uncategorized											
Ketchum Addie Mrs.	Uncategorized											
Zaritskaya Natalya	Uncategorized											
Wyckoff Medical Services P C	Uncategorized											
Institute For Comm Living Inc	Uncategorized											
Taylor Carolyn	Uncategorized											
Bushwick Stuyvesant Heights Home Attendants, Inc.	Uncategorized											
Institute For Community Living	Uncategorized											
Kingsbrook Jewish Med Center	Uncategorized											
Road2recovery	Uncategorized											
Rodriguez Francelly	Uncategorized											
Brown Denise	Uncategorized											
Oceanview Nrs & Reh Ctr Llc	Uncategorized											
Mmc Pediatric Hematology Oncology	Uncategorized											
Cath Char Nghbhd Svcs Golden Icf	Uncategorized											
Khilkin-Sogoloff, Helen	Uncategorized											
Lifeline Ctr For Child Dev Dt	Uncategorized											
David Schifter, Md	Uncategorized											



Page 620 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii 2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Cortelyou Road Pediatrics	Uncategorized										
Bay Sean	Uncategorized										
Picon Andrea	Uncategorized										
Brownsville Multi-Srv Fam H C	Uncategorized										
First Medcare Primary Care	Uncategorized										
Fountain House,Inc.	Uncategorized										
New York Foundling	Uncategorized										
Hamilton Park Nursing And Rehab Cnt	Uncategorized										
Jewish Child Care Association Of Ne	Uncategorized										
Melendez Neska	Uncategorized										
Herd Jessica	Uncategorized										
Mercado Johannie	Uncategorized										
Johnson Faith	Uncategorized										
Bly Nadine	Uncategorized										
Hanna Mardakh	Uncategorized										
Doral Day Care Llc	Uncategorized										
Interborough Dev/Consult Ctrs	Uncategorized										
Jini Samuel, Pa	Uncategorized										
Alternate Staffing, Inc.	Uncategorized										
Assoc Rehab Cm & Housing Inc	Uncategorized										
Prime Home Health Services	Uncategorized										
Interfaith Medical Center	Uncategorized										
Puerto Rican Family Inst Mh	Uncategorized										
Maurice Johnson	Uncategorized										
Genia Rolon	Uncategorized										
Hassan Hamaad	Uncategorized										
O'Keefe Stephanie	Uncategorized										
Nielson Elizabeth Dr.	Uncategorized										
Wyckoff Orthopaedic Pc	Uncategorized										
Project Renewal	Uncategorized										
Karen Elisabeth Chun, Md	Uncategorized										



Page 621 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Berkshire Farm Center	Uncategorized											
Mmc Hematology/Oncology Fpp	Uncategorized											
Project Hospitality Inc Ai	Uncategorized											
Universal Medical Service Llc	Uncategorized											
Mills Marika Clare	Uncategorized											
Kingsbrook Jewish Medical Center	Uncategorized											
Zawisny Janine	Uncategorized											
Joseph Anthony Mr.	Uncategorized											
Therasse Wesllyne	Uncategorized											
Maldonado Vanessa	Uncategorized											
Quality Healthcare	Uncategorized											
Center For Behavioral Health Services	Uncategorized											
Eleftherion, Caitlin	Uncategorized											
Barnwell Nursing & Rehab Cent	Uncategorized											
Rivington Hs/Nicholas A Rango	Uncategorized											
Betances Health Center	Uncategorized											
Comprehensive Womens Medical	Uncategorized											
Puerto Rican Family Institute	Uncategorized											
Mmc Division Of Breast Surgery	Uncategorized											
Creedmoor Addiction Trt Ctr	Uncategorized											
Carbonara Peter	Uncategorized											
Hand In Hand Family Services, Ltd. (Aca Member Agency)	Uncategorized											
Mattie E. Gelbfish, Pa	Uncategorized											
Bagley Haroldson Mr.	Uncategorized											
Maimonides Urology Fpp	Uncategorized											
Isaza Henna	Uncategorized											
Amanda Faraj	Uncategorized											
Chisholm Kirk	Uncategorized											
Leonardo Aynisa	Uncategorized											
Patten Anthony	Uncategorized											
Lapin Reuven	Uncategorized											



Page 622 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

* Sarety Net Providers in Green	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Juan S. Sandoval, Md	Uncategorized											
S Madhusoodanan Md Pc	Uncategorized											
Able Health Care Serv Inc	Uncategorized											
Midwood Development Corp Rsp	Uncategorized											
Post Grad Cntr For Mental Hit	Uncategorized											
Brooklyn Bureau Of Comm Srv	Uncategorized											
Family Home Care Services Of Brooklyn & Queens, Inc.	Uncategorized											
Alan Hilfer	Uncategorized											
Henry St Settlement House Omh	Uncategorized											
Nataliya Baketova	Uncategorized											
Parent Care Home Care Llc	Uncategorized											
Herbert David	Uncategorized											
Krystal Ann Bruce,	Uncategorized											
Glucksman Alysa	Uncategorized											
Far Rockaway Nursing Home	Uncategorized											
Medical Arts Sanitarium	Uncategorized											
Glenridge Medical Assoc Pc	Uncategorized											
Alexandra Fairey	Uncategorized											
Michael Lilov, Pa	Uncategorized											
House Calls Home Care	Uncategorized											
Witkus Eunice	Uncategorized											
Amerigroup New York, Llc	Uncategorized											
Mark B Lew Md Llc	Uncategorized											
Child Center Of Ny, The	Uncategorized											
ederation Of Organization Mh	Uncategorized											
Americare, Inc.	Uncategorized											
Ohel Child Home&Family Srv	Uncategorized											
Grady, Michael	Uncategorized											
Assoc/Rehab Case Mgnt Hou Mh	Uncategorized											
Life Care Services	Uncategorized											
New York Foundling Hospital, The	Uncategorized											



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 623 of 639 Run Date: 03/30/2018

	Participating Pa	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Bass Gladys	Uncategorized										
Arms Acres	Uncategorized										
Brookdale Hospital Risp Cnsta	Uncategorized										
/luniz Nadesha	Uncategorized										
ind Anne	Uncategorized										
farvin Mathieu	Uncategorized										
evere Jeanne	Uncategorized										
ensington Pediatrics	Uncategorized										
ocheved Silk	Uncategorized										
mber Court Of Brooklyn	Uncategorized										
Imc University Vascular Surgeons Fp	Uncategorized										
hiloh Psychological Consulting	Uncategorized										
omero Wallace	Uncategorized										
liller Zahava	Uncategorized										
amba Inc	Uncategorized										
lsis Stephen Mr.	Uncategorized										
ichard Mckee	Uncategorized										
/yckoff Professional Medical Servic	Uncategorized										
hing Priscilla	Uncategorized										
she Hauser Jeanie	Uncategorized										
olomonova Svetlana	Uncategorized										
larina Weinstein	Uncategorized										
andy Outlaw	Uncategorized										
rooklyn Community Services	Uncategorized										
incon Home-Healthcare Services In	Uncategorized										
byce M. Robinson, Np	Uncategorized										
ebora Gaskin	Uncategorized										
he Resource Training Center Inc	Uncategorized										
omy Prinston	Uncategorized										
leanor Prowell	Uncategorized										
Blanchard Elizabeth Dr.	Uncategorized										



Page 624 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

* Safety Net Providers in Green	Participating in Pro	jects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Village Center For Care Aadc	Uncategorized											
Mmc Ob/Gyn Hospital	Uncategorized											
Bhrags Home Care Corp.	Uncategorized											
Ohel Childrens Home Ave I Icf	Uncategorized											
Door,The-Ctr Of Alternatives	Uncategorized											
Advocates Svc Bl Multihan Riv	Uncategorized											
Maimonides Medical Center - Maimonides Division Of Renal Medic	Uncategorized											
Kaur Darshvir	Uncategorized											
Chamberlain Susan	Uncategorized											
Dashoush Nahla Mrs.	Uncategorized											
St Josephs Hosp	Uncategorized											
Lily Gavronskaya	Uncategorized											
Cristian Nunez	Uncategorized											
Brownsville Multi-Srv Fam H C	Uncategorized											
Vais Maria	Uncategorized											
Badmaev Dolgan Mr.	Uncategorized											
Reyes Dulce	Uncategorized											
Mirzo Valdete	Uncategorized											
Samad Wylene	Uncategorized											
Smilow Rachelle	Uncategorized											
Laecca Nicole	Uncategorized											
Paul Slotwiner, Md	Uncategorized											
Cath Char Nghbhd Svcs Inc Hoc Icf	Uncategorized											
Jewish Board Family Child A	Uncategorized											
Kummel, Patricia	Uncategorized											
Kingsbrook Jewish Med Center	Uncategorized											
Gillard Lynn Mrs.	Uncategorized											
East Brooklyn Medical Group	Uncategorized											
Yousuf Mohammad Dr.	Uncategorized											
Scharome Cares Inc	Uncategorized											
Jojan Pharma Inc	Uncategorized											



Page 625 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green												
	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Adam Pass	Uncategorized											
Razak Nisma	Uncategorized											
Arco Jennifer	Uncategorized											
Constable Allena Marie	Uncategorized											
Federation Emplmt/Guid Svc	Uncategorized											
Brooklyn Radiology Svcs Pc	Uncategorized											
Realization Center Inc	Uncategorized											
Womens League Comm Res 2 Icf	Uncategorized											
Michael Gleit	Uncategorized											
lan M. Medrano, Np	Uncategorized											
Lf Medical Services Of Ny Pc	Uncategorized											
Weiss Sara	Uncategorized											
Life Pharma li Inc	Uncategorized											
Downtown Medical Services Pc	Uncategorized											
Park Avenue Pediatrics Pc	Uncategorized											
Kedna Joseph-Leonard	Uncategorized											
St.Clair Cathleen	Uncategorized											
Community Access,Inc.	Uncategorized											
Hamaspik Kings□	Uncategorized											
Reid Gail	Uncategorized											
Marte Aura Ms.	Uncategorized											
Barbuto Victor Mr.	Uncategorized											
Matthew Aronoff	Uncategorized											
Cheng Theresa Ms.	Uncategorized											
Melaik Jennifer	Uncategorized											
Valerio Danisa	Uncategorized											
Wyckoff Anesthesia Medical Services	Uncategorized											
Brooklyn Women & Family Counseling Services Lcsw Pllc	Uncategorized											
Wyckoff Heights Medical Center	Uncategorized											
Institute For Community Lving	Uncategorized											
Puerto Rican Family Institute	Uncategorized											



Page 626 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Postgraduate Ctr For Mh Mh	Uncategorized											
Care At Home Diocese Of Brooklyn, Inc	Uncategorized											
Homefirst Lhcsa, Inc. D/B/A Mjhs License Home Care Services Agency	Uncategorized											
Mjg Nursing Home Co Inc Lthhcp	Uncategorized											
Heartshare Human Svc Sharkey	Uncategorized											
Jopal Bronx, Llc	Uncategorized											
Damian Family Care Centers	Uncategorized											
Beth Shaz	Uncategorized											
Leake And Watts Services Inc.	Uncategorized											
Metropolitan Jewish Hm Care	Uncategorized											
Brookdale Hospital Medical Ct	Uncategorized											
Devito And Alvarado Pediatric Assoc	Uncategorized											
Premier Nursing Services	Uncategorized											
Bezalel Rehab & Nursing Ctr	Uncategorized											
New York Cong Nur Ctr Lthhcp	Uncategorized											
Central Assisted Living, Llc Dba Central Home Care	Uncategorized											
Best Choice Home Health Care	Uncategorized											
Jing Jing Mei	Uncategorized											
Doj Operations Associates Llc	Uncategorized											
Pernia Naisha	Uncategorized											
Caccavale Tracie	Uncategorized											
University Settlement Soc Mh	Uncategorized											
Margaret Tietz Center For Nur	Uncategorized											
Greenwich House Inc Ai	Uncategorized											
Azra Wasti Md	Uncategorized											
Bestcare Company	Uncategorized											
South Beach Pc	Uncategorized											
Brooklyn Community Services	Uncategorized											
Vijay K Battu Md Pc	Uncategorized											
United Cerebral Palsy Of Nyc	Uncategorized											
Human Care Services For Families And Children (Aca Member	Uncategorized											



Page 627 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Cath Char Nghbhd Svcs Adessa Icf Hansen Eric Uncategorized							
Brookdale Hosp Med Ctr Act Coordinated Behavioral Care Inc Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Argus Community Health Network Uncategorized	3.b.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Coordinated Behavioral Care Inc Uncategorized Image: Community Health Network Uncategorized Image: Community Health Network Uncategorized Image: Community Health Network Image: Community He							
Parcare Community Health Network Lee Jeung-Eun Uncategorized Uncategoriz							
Lee Jeung-Eun Uncategorized Un							
Argus Community Inc City Medical Of Upper East Side, Plic Pastena Elizabeth Uncategorized Uncategori							
City Medical Of Upper East Side, Plic Uncategorized Image: City Medical Of Upper East Side, Plic Image: City M							
Pastena Elizabeth Uncategorized Uncategorize							
Chantal Mendes Uncategorized							
Nebeluk Lubov Uncategorized							
Mmc Pediatric Critical Care Fpp Uncategorized							
Service Prog Older People Uncategorized							
New York Congregational Nursing Ctr Cath Char Nghbhd Svcs Adessa Icf Hansen Eric Caton Park Nursing Home Snf Caton Park Nursing Home Snf Uncategorized Gerard Drugs Llc Stella Kim Miss Uncategorized							
Cath Char Nghbhd Svcs Adessa Icf Hansen Eric Uncategorized							
Hansen Eric Uncategorized Scaton Park Nursing Home Snf Uncategorized Stella Kim Miss Uncategorized Scaton Park Nursing Home Snf Uncategorized Scaton Park Nursing Home Snf Uncategorized Scaton Park Nursing Home Snf Uncategorized Scaton Uncategorized Scaton Park Nursing Home Snf Uncat							
Caton Park Nursing Home Snf Uncategorized Gerard Drugs Llc Uncategorized Stella Kim Miss Uncategorized Osborne Treatment Services Uncategorized Agewell New York, Llc Uncategorized Quidilla Maria Uncategorized Calliste Dawn Uncategorized Ferrante Frances Uncategorized TR I Center Inc Uncategorized Holliswood Care Center Inc Uncategorized							
Gerard Drugs Llc Stella Kim Miss Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Agewell New York, Llc Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Ferrante Frances Uncategorized							
Stella Kim MissUncategorizedImage: Common of the com							
Osborne Treatment Services Agewell New York, Llc Quidilla Maria Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized TRI Center Inc Uncategorized							
Agewell New York, Llc Uncategorized Uncatego							
Quidilla Maria Uncategorized							
Calliste Dawn Uncategorized Serrante Frances Serrante Frances Uncategorized Serrante Frances Serra							
Ferrante Frances Uncategorized STRI Center Inc Uncategorized STRI							
TRICenter Inc Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized							
Holliswood Care Center Inc Uncategorized							
· · · · · · · · · · · · · · · · · · ·							
Natalie Klinoff, Pa Uncategorized Uncategorized		İ					
Chen Jeh-Ming Uncategorized Uncategorized							
Julie Zaslav Uncategorized Uncategorized							
Moore Gregory Uncategorized Uncategorized							
Safyanovskaya Yuliya Uncategorized							
Chaudhry Qamar Ms. Uncategorized							



Page 628 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Dwusu Dora	Uncategorized										
Cohen Faith	Uncategorized										
Brener Lea	Uncategorized										
Grixti Frankie	Uncategorized										
Rider Kathy	Uncategorized										
Carel Moonyeen	Uncategorized										
Munz Jennifer	Uncategorized										
Norgenstern Amy Dr.	Uncategorized										
Avrumi Heimowitz	Uncategorized										
Brooklyn Community Services	Uncategorized										
20 River Street Inc.	Uncategorized										
Cidny-Independent Living Services	Uncategorized										
Rigolino Sarah Ms.	Uncategorized										
ewish Bd Fam Child Kingsbroo	Uncategorized										
Rallakis Nicholas	Uncategorized										
larris Denise	Uncategorized										
Peter Yousef	Uncategorized										
mericare Certified Ss Inc	Uncategorized										
cl Healthcare Choices Inc	Uncategorized										
Park Slope Medicine Pc	Uncategorized										
Maimonides Medical Center	Uncategorized										
oseph Bernadotte	Uncategorized										
Mercyfirst Programme	Uncategorized										
acob Perlow Hospice	Uncategorized										
pisc Mis Soc Metro N (1956)	Uncategorized										
eague School	Uncategorized										
ark Slope Medicine Pc	Uncategorized										
omerville Nadine	Uncategorized										
arzabek Eliza	Uncategorized										
Cingsbrook Medical Associates Pc	Uncategorized										
Amidacare, Inc.	Uncategorized										



Page 629 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

·	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Morris Karl	Uncategorized											
Minaya Esmedeline	Uncategorized											
Jak Pharma Inc	Uncategorized											
Wyckoff Family Medical Services Pc	Uncategorized											
Figuerora Virgen	Uncategorized											
Park Slope Pediatric Med Pc	Uncategorized											
Nae Edison Llc	Uncategorized											
Katherine Elizabeth Melzer, Md	Uncategorized											
Jns Counseling Services Inc	Uncategorized											
Mmc Nutrition Center Fpp	Uncategorized											
Afzal Uzma	Uncategorized											
Maimonides Pulmonary Fpp	Uncategorized											
Jewish Home Lifecare Community Serv	Uncategorized											
Zick Elizabeth	Uncategorized											
Mmc Pediatric Hospital Medicine Fpp	Uncategorized											
Brookdale Pharma Inc	Uncategorized											
Mills Pond Nursing & Rehab Ctr	Uncategorized											
Elderplan Inc.	Uncategorized											
Samir. A. Farhat, M.D., P.C.	Uncategorized											
Brooklyn Cancer Care Medical Pc	Uncategorized											
Seshie Matilda Ms.	Uncategorized											
Fuzaylov Boris	Uncategorized											
Project Samaritan Hlth Svcs I	Uncategorized											
Torres Louice	Uncategorized											
Mc Gowan Elizabeth	Uncategorized											
Wellpoint Family Medical Pc	Uncategorized											
Stanley Sherbell	Uncategorized											
Boro Park Medical Pc	Uncategorized											
Yadira Santillan	Uncategorized											
Q.S.A.C	Uncategorized											
Kingsboro Addiction Trt Ctr	Uncategorized											



Page 630 of 639 Run Date : 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Adrien St Ange	Uncategorized											
Ny Family Practice Physicians Pc	Uncategorized											
Independence Res Park Ln Icf	Uncategorized											
Kingsbrook Jewish Medical Center	Uncategorized											
Ariel Sionov, Pa	Uncategorized											
Fifth Avenue Counseling Center Inc	Uncategorized											
Goodwill Industries Act Rc	Uncategorized											
Fontaine Hantz	Uncategorized											
Katherine Kelly	Uncategorized											
Medpack Llc	Uncategorized											
Akinduyi Adenike	Uncategorized											
Muriel Andrew	Uncategorized											
Mmc Pediatric Neurology Fpp	Uncategorized											
Mmc Neonatology Fpp	Uncategorized											
Komanoff Ctr/Geriatric Rehab	Uncategorized											
Steinway Child/Family Svcs,In	Uncategorized											
Katz Alisa	Uncategorized											
Osei-Kwakye Gynecology	Uncategorized											
Karen Horney Clinic,Inc	Uncategorized											
Jaffe Eric	Uncategorized											
Postgraduate Ctr Mental Hith	Uncategorized											
Bleuler Psychotherapy Ctr	Uncategorized											
Empire St Hm Care Ser Lthhcp	Uncategorized											
University Nursing Home Snf	Uncategorized											
Kumar Shah Md	Uncategorized											
Community Healthcare Network, Inc.	Uncategorized											
Leonid Kozer Medical Pc	Uncategorized											
Michael Kasper	Uncategorized											
Conner Michele Dr.	Uncategorized											
Lo Tiffany	Uncategorized											
Maimonides Medical Center - Mmc Radiology Fpp	Uncategorized											



Page 631 of 639 **Run Date**: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Cobble Hill Hlth Ctr Inc Lthhcp	Uncategorized											
Georga Sagevick	Uncategorized											
Weston United Comm Renewal Mh	Uncategorized											
Jewish Board Family Child B	Uncategorized											
The Royal Care Inc	Uncategorized											
Medical Plaza Of Boro Park P C	Uncategorized											
At Home Solutions	Uncategorized											
Flatlands Medical And Urgent Care P	Uncategorized											
Jewish Board Of Family And Children'S Services	Uncategorized											
Marcus Garvey Residential Rehab Pavilion	Uncategorized											
Vip Health Care Services, Inc.	Uncategorized											
Maimonides Medical Center - Mmc Division Of Geriatric Medicine Fpp	Uncategorized											
Village Center For Care Aadc	Uncategorized											
Samaritan Village	Uncategorized											
Creedmoor Pc	Uncategorized											
Bishop Henry B Hucles Nurs Hm	Uncategorized											
The Bridge Inc Mh	Uncategorized											
Jewish Bd Fam & Chld Bais Icf	Uncategorized											
Brownsville Fam Hlth Ctr Ai	Uncategorized											
St Josephs Hosp	Uncategorized											
Katzurin, Sam	Uncategorized											
Maimonides Division Of Radiation On	Uncategorized											
Gamzel Ny Inc	Uncategorized											
People Care, Incorporated	Uncategorized											
Institute For Comm Lvg Ave D	Uncategorized											
Professional Svc Ctr Dt	Uncategorized											
Svetlana Mirsakov, Pa	Uncategorized											
Brooklyn Ctr Rehab & Residential Cr	Uncategorized											
Hope Medical Of New York Pc	Uncategorized											
Kingsbrook Jewish Med Center	Uncategorized											
Everett Miller	Uncategorized											



Page 632 of 639 **Run Date**: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Prime Home Health Srvcs	Uncategorized											
Masterson Megan	Uncategorized											
Integra Managed Care, Inc	Uncategorized											
Brooklyn Foot & Ankle Pc	Uncategorized											
Jewish Child Care Assoc	Uncategorized											
Brady, Linda	Uncategorized											
Pandey Dibyendu	Uncategorized											
Reality House	Uncategorized											
Heartshare Human Svc Hart Icf	Uncategorized											
Laurie Goodman	Uncategorized											
Brownsville Multi-Srv Fam Bristol	Uncategorized											
Tyler Catharine	Uncategorized											
Abouelhassan Khadija Ms.	Uncategorized											
Yadgarov Adelina Mrs.	Uncategorized											
New Frontiers In Tbi, Inc. D/B/A Allwel	Uncategorized											
Martinez-Jacobson Maria Mrs.	Uncategorized											
Koller Jordana	Uncategorized											
Labarbera Lene Susanne	Uncategorized											
Eac, Inc	Uncategorized											
Ohel Childrens Home/Fam Svc	Uncategorized											
Mmc Ob/Gyn Fpp	Uncategorized											
Ohel Childrens Home Gateway Icf	Uncategorized											
Sam Unterricht	Uncategorized											
Kresch Melissa	Uncategorized											
Attentive Care	Uncategorized											
Jewish Asso For Svcs For The Aged	Uncategorized											
Eva Schneider	Uncategorized											
Stephanie Carter-Robin Dpm Pc	Uncategorized											
Adeyemi Williams, Pa	Uncategorized											
Wioletta Brzozowski	Uncategorized											
Baxter James Mr.	Uncategorized											



Page 633 of 639 Run Date : 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
John Clever	Uncategorized											
Woolner Meliza Mrs.	Uncategorized											
Holder Alexandra	Uncategorized											
Sullivan Rachel	Uncategorized											
Subhendu Kundu Medical Pc	Uncategorized											
Blaise Kathiana	Uncategorized											
Fam Cert Svcs Bklyn/Queens	Uncategorized											
Dimas Medical Care Pc	Uncategorized											
Alapati Vishnubabu	Uncategorized											
Abigail Ettinger	Uncategorized											
The Center For Urban Community Services	Uncategorized											
Ahmed Fahmida Ms.	Uncategorized											
Benson George	Uncategorized											
Dempsey Ronald Mr.	Uncategorized											
Dachs Laurey	Uncategorized											
Brito-Pascual Eduarda	Uncategorized											
Krausz Victoria	Uncategorized											
Dinally Eric	Uncategorized											
Alexandara Masciotti	Uncategorized											
Nachum Weingarten, Pa	Uncategorized											
Henry St Settlement HIth Corp	Uncategorized											
Womens League Comm 1015 45st	Uncategorized											
Little Flower Children And Family Services Of New York	Uncategorized											
Services For The Underserved	Uncategorized											
Kabata Krystyna	Uncategorized											
Hemstreet Andrea	Uncategorized											
St Christopher-Ottilie Mh	Uncategorized											
Ohel Children'S Home & Family Services	Uncategorized											
Heartshare Human Svcs Caruana	Uncategorized											
De Jesus Damaris	Uncategorized											
Sandoval Juan	Uncategorized											



Page 634 of 639 Run Date : 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Naftoli Levin	Uncategorized											
Ives Barbara	Uncategorized											
Yekaterina Horlina	Uncategorized											
Bhargav Desai	Uncategorized											
Brooklyn Community Medical Pc	Uncategorized											
Graham Windham Srvcs/Fam&Chld	Uncategorized											
Attentive Care, Inc.	Uncategorized											
Rapaport, Aaron N.	Uncategorized											
Peterson Exil, Pa	Uncategorized											
Womans League Comm Res 12 Ave Icf	Uncategorized											
Ucp Nyc Starrett 2a-2d,2g	Uncategorized											
Grey Julia	Uncategorized											
Christine M. Castro, Pa	Uncategorized											
Mmc Primary Care, Fpp	Uncategorized											
Justin Willer	Uncategorized											
Pelzek Laurel Mrs.	Uncategorized											
Rawshan Basunia	Uncategorized											
Guzman Jaime	Uncategorized											
Weldon Julie	Uncategorized											
Skiba Justine Dr.	Uncategorized											
Mills Kathy	Uncategorized											
New York Psychot And Couns Ct	Uncategorized											
Brookdale Hospital Medical Ct	Uncategorized											
Hasc Diagnostic & Treat Ctr	Uncategorized											
Ny Community Hosp Of Brooklyn	Uncategorized											
Brooklyn Community Services	Uncategorized											
Kenneth Shaw	Uncategorized											
Duncan Rebecca	Uncategorized											
Alpine Home Health Care Llc	Uncategorized											
Adedokun Olanrewaju	Uncategorized											
Williamsbridge Manor Nh	Uncategorized							1				



Page 635 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Dewitt Rehab & Nursing Center	Uncategorized										
Menorah Home & Hosp Aged Inf	Uncategorized										
ack I Apelbaum Md Pllc	Uncategorized										
Clara Rivera	Uncategorized										
Center For Alt Sentencing Rc	Uncategorized										
Counseling Srv Of E D N Y Inc	Uncategorized										
ederation Of Organization Mh	Uncategorized										
South Beach Addiction Trt Ctr	Uncategorized										
ntergen Home Health	Uncategorized										
Aittenberg Robert Mr.	Uncategorized										
New York Therapuetic Communities, Inc.	Uncategorized										
oledo Beatriz	Uncategorized										
Ictague Michelle Mrs.	Uncategorized										
Frant Audra	Uncategorized										
Smith Derrick	Uncategorized										
ersonal Touch Home Care Of Ny, Inc	Uncategorized										
rofessional Svc Ctr Handicap	Uncategorized										
illage Ctr For Care Lthhcp	Uncategorized										
Maimonides Medical Center - Mmc Gastroenterology Fpp	Uncategorized										
enterlight Healthcare Inc.	Uncategorized										
rgus Community Inc	Uncategorized										
viamond Medical Associates Pc	Uncategorized										
amuels, Tasha, Lpn	Uncategorized										
ntonio Annalene	Uncategorized										
Senter For Alternative Sentencing A	Uncategorized										
loran Mayra	Uncategorized										
huy Salhi	Uncategorized										
EGS	Uncategorized										
Donnell Colleen	Uncategorized										
iti Medical Of Canarsie Pc	Uncategorized										
Rtf Mercyfirst	Uncategorized										



Page 636 of 639 **Run Date**: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

^ Safety Net Providers in Green	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Medical HIth Research Asc Nyc	Uncategorized											
Mmc Gynecology Oncology Fpp	Uncategorized											
Gray Salena Ms.	Uncategorized											
Colombo Karen	Uncategorized											
Grinberg Elina Ms.	Uncategorized											
Conyers Deborah	Uncategorized											
Venticinque Theresa	Uncategorized											
Center For Nursing & Rehab In	Uncategorized											
Neda Khoobyar	Uncategorized											
Dr. Brian Butler	Uncategorized											
Mmc Neurosurgery	Uncategorized											
Edwin Dabbs	Uncategorized											
Heart Share Cuite Icf	Uncategorized											
Carolyn Fratto, Np	Uncategorized											
Higher Ground Ipa	Uncategorized											
Theresa Bobbitt	Uncategorized											
Ramdhanie Savita Miss	Uncategorized											
annicelli Dana	Uncategorized											
Benedek Dan	Uncategorized											
Families On The Move	Uncategorized											
Matos Ercilia	Uncategorized											
Ali, Fayez	Uncategorized											
Brookdale Emerg Phys Assoc	Uncategorized											
Brookdale Family Care Ctr Inc	Uncategorized											
Integra Partners Llc	Uncategorized											
Stephen Scotto	Uncategorized											
Dependable Home Care, Inc.	Uncategorized											
Figueroa Jessica D Dds	Uncategorized											
Extraordinary Home Care	Uncategorized											
Episcopal Social Services Of New York Inc.	Uncategorized											
Wickware Nancy Ms.	Uncategorized											İ



Page 637 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Perez-Lugo Myrna Mrs.	Uncategorized											
Wieschaus Laura	Uncategorized											
Community Med & Dental Care I	Uncategorized											
Dimotta Rodney Dr.	Uncategorized											
Hammer Katherine	Uncategorized											
New Dimensions In Care	Uncategorized											
Jewish Bd Fam/Child Svcs Mh	Uncategorized											
Heffernan Steven	Uncategorized											
Abundant Life Agency	Uncategorized											
Episcopal Social Services Of New York Inc.	Uncategorized											
Netzler Michele	Uncategorized											
Christian Dwight Mr.	Uncategorized											
Wyckoff Heights Medical Center Pediatric Center	Uncategorized											
Hands On Health Associates Llc	Uncategorized											
Sumner Place Pt Pc	Uncategorized											
Project Samaritan HIth Svcs I	Uncategorized											
Swanson Luke	Uncategorized											
Brooklyn Surgicare Llc	Uncategorized											
Mmc Emerg Phys Fac Prac Plan	Uncategorized											
Edwin Gould Srv Chldrn Folkes	Uncategorized											
Jose Mansueto	Uncategorized											
Yvette Taylor	Uncategorized											
Michel Herve	Uncategorized											
Richmond Home Need Services Cmcm	Uncategorized											
Samaritan Village Inc	Uncategorized											
Jacques Dawn	Uncategorized											
Boro Park Ctr Rehab & Hlth Cr	Uncategorized											
Rogosin Kidney Center	Uncategorized											
Maimo Pulmo And Sleep Care Fpp	Uncategorized											
James Owens	Uncategorized											
Wright Linnie Dr.	Uncategorized											



Page 638 of 639 Run Date: 03/30/2018

DSRIP Implementation Plan Project

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
New York Methodist Hosp	Uncategorized											
Franquiz Maureen	Uncategorized											
Jewish Child Care Assoc Mh	Uncategorized											
Abebe Lool	Uncategorized											
Ny Therapeutic Communities	Uncategorized											
lose Ecal	Uncategorized											
Gay Mens Hlth Crisis Aids Ai	Uncategorized											
Abundant Life Agency Inc	Uncategorized											
Crummer Madeleine Studnick	Uncategorized											
Carnegie Hill Institute Llc	Uncategorized											
Mocombe Lucien D Md Pc	Uncategorized											
Kingsboro Psychiatric Center	Uncategorized											
Phoenix Houses Of New York Inc	Home and Community Based Services											
St Christopher-Ottilie Mh	Home and Community Based Services											
Palladia Inc	Home and Community Based Services											
St Christopher-Ottilie	Home and Community Based Services											
Good Shepherd Services	Home and Community Based Services											
Staten Island Univ Hosp	Home and Community Based Services											
St Christopher Ottilie Mh	Home and Community Based Services											
Sco Family Of Services Cmcm/Tcm	Home and Community Based Services											
Sco Family Of Services	Home and Community Based Services											
Salvation Army Ai	Home and Community Based Services											
Phoenix Houses Of New York Inc	Home and Community Based Services											
St Christopher Ottilie Mh	Home and Community Based Services											
St Christopher-Ottilie	Home and Community Based Services											
St Christopher-Ottilie Mh	Home and Community Based Services											
taten Island Univ Hosp	Home and Community Based Services											
St Christopher-Ottilie Mh	Home and Community Based Services											
Sco Family Of Services Cmcm/Tcm	Home and Community Based Services											
Good Shepherd Services	Home and Community Based Services											
Palladia Inc	Home and Community Based Services											



New York State Department Of Health Delivery System Reform Incentive Payment Project DSDIP Implementation Plan Brainst

Page 639 of 639 **Run Date**: 03/30/2018

DSRIP Implementation Plan Project

Community Care of Brooklyn (PPS ID:33)

* Safety Net Providers in Green

Safety Net Providers in Green												
Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
St Christopher-Ottilie Mh	Home and Community Based Services											
St Christopher-Ottilie Mh	Home and Community Based Services											
Baltic Street Aeh, Inc.	Home and Community Based Services											
Center For Behavioral Health Services	Home and Community Based Services											
Community Health Action Of Staten Island	Home and Community Based Services											
Sco Family Of Services	Home and Community Based Services											

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
wclaros	Other	33_DY3Q3_PPP_OTH_PIT_Replacement_Template_Maimonides_DY3Q3-FINAL_18878. xlsx	Maimonides-PIT-Replacement File-DY3, Q3	01/31/2018 11:21 AM

Narrative Text :