

Page 1 of 844 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

TABLE OF CONTENTS

Index	6
Section 01 - Budget	7
Module 1.1	7
Module 1.2	9
Module 1.3	11
Module 1.4	13
Module 1.5.	
Module 1.6.	
Module 1.7	
Module 1.8.	
Module 1.9.	
Module 1.10.	37
Module 1.11	41
Section 02 - Governance	42
Module 2.1	42
Module 2.2	55
Module 2.3.	
Module 2.4	
Module 2.5	
Module 2.6.	
Module 2.7	
Module 2.8.	
Module 2.9.	
Section 03 - Financial Stability	
Module 3.1	61
Module 3.2	74
Module 3.3.	75
Module 3.4	75
Module 3.5.	
Module 3.6.	
Module 3.7	
Module 3.8.	
Module 3.9	
Section 04 - Cultural Competency & Health Literacy	
Module 4.1	
Module 4.2	



Page 2 of 844 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Module 4.3	87
Module 4.4	87
Module 4.5	88
Module 4.6	89
Module 4.7	90
Module 4.8	90
Module 4.9	90
Section 05 - IT Systems and Processes	
Module 5.1	91
Module 5.2	
Module 5.3	
Module 5.4	102
Module 5.5	103
Module 5.6	104
Module 5.7	105
Module 5.8	105
Section 06 - Performance Reporting	106
Module 6.1	
Module 6.2	
Module 6.3	
Module 6.4	
Module 6.5	
Module 6.6	
Module 6.7	114
Module 6.8	
Module 6.9	
Section 07 - Practitioner Engagement	
Module 7.1	
Module 7.2	
Module 7.3	
Module 7.4	
Module 7.5.	
Module 7.6	_
Module 7.7	
Module 7.8	
Module 7.9	
Section 08 - Population Health Management	
Module 8.1	



Page 3 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Module 8.2	132
Module 8.3	133
Module 8.4	
Module 8.5	
Module 8.6	
Module 8.7	138
Module 8.8.	
Module 8.9	138
Section 09 - Clinical Integration.	139
Module 9.1	139
Module 9.2	143
Module 9.3	144
Module 9.4	144
Module 9.5	145
Module 9.6	147
Module 9.7	148
Module 9.8	148
Module 9.9	148
Section 10 - General Project Reporting	149
Module 10.1	149
Module 10.2	149
Module 10.3	150
Module 10.4	
Module 10.5	
Module 10.6	
Module 10.7	
Module 10.8	
Section 11 - Workforce	
Module 11.1	
Module 11.2	
Module 11.3	
Module 11.4	
Module 11.5	
Module 11.6	
Module 11.7	
Module 11.8	
Module 11.9	
Module 11 10	174



Page 4 of 844 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Module 11.11	175
Module 11.12	
Projects	
Project 2.a.i	
Module 2.a.i.1	
Module 2.a.i.2	
Module 2.a.i.3	
Module 2.a.i.4	
Project 2.a.iii	
Module 2.a.iii.1	
Module 2.a.iii.2	
Module 2.a.iii.3	
Module 2.a.iii.4	
Module 2.a.iii.5	
Project 2.a.iv.	
Module 2.a.iv.1	
Module 2.a.iv.2	
Module 2.a.iv.3	
Module 2.a.iv.4	
Module 2.a.iv.5	
Project 2.b.iii	222
Module 2.b.iii.1	
Module 2.b.iii.2	224
Module 2.b.iii.3	225
Module 2.b.iii.4	233
Module 2.b.iii.5	234
Project 3.a.i	235
Module 3.a.i.1	235
Module 3.a.i.2	236
Module 3.a.i.3	237
Module 3.a.i.4	258
Module 3.a.i.5	260
Project 3.a.ii	261
Module 3.a.ii.1	261
Module 3.a.ii.2	263
Module 3.a.ii.3	264
Module 3.a.ii.4	275
Module 3.a.ii.5	276



Page 5 of 844 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

Project 3.b.i	277
Module 3.b.i.1	277
Module 3.b.i.2	278
Module 3.b.i.3	279
Module 3.b.i.4	301
Module 3.b.i.5	302
Project 3.d.iii	303
Module 3.d.iii.1	303
Module 3.d.iii.2	304
Module 3.d.iii.3	305
Module 3.d.iii.4	
Module 3.d.iii.5	315
Project 4.b.i	316
Module 4.b.i.1	316
Module 4.b.i.2	317
Module 4.b.i.3	322
Project 4.b.ii	323
Module 4.b.ii.1	323
Module 4.b.ii.2	324
Module 4.b.ii.3	329
Attestation	330
Status Log	331
Comments Log	332
Module Status	333
Sections Module Status	333
Projects Module Status	337
Review Status	339
Section Module / Milestone	339
Project Module / Milestone	342
Providere Participating in Projects	249



DSRIP Implementation Plan Project

Page 6 of 844

Run Date: 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

Quarterly Report - Implementation Plan for Montefiore Hudson Valley Collaborative

Status By Section

Section	Description	Status
Section 01	Budget	Completed
Section 02	Governance	Completed
Section 03	Financial Stability	Completed
Section 04	Cultural Competency & Health Literacy	Completed
Section 05	IT Systems and Processes	Completed
Section 06	Performance Reporting	Completed
Section 07	Practitioner Engagement	Completed
Section 08	Population Health Management	Completed
Section 09	Clinical Integration	Completed
Section 10	General Project Reporting	Completed
Section 11	Workforce	Completed

Status By Project

Project ID	Project Title		
<u>2.a.i</u>	Create Integrated Delivery Systems that are focused on Evidence-Based Medicine / Population Health Management	Completed	
2.a.iii	Health Home At-Risk Intervention Program: Proactive management of higher risk patients not currently eligible for Health Homes through access to high quality primary care and support services	Completed	
<u>2.a.iv</u>	Create a medical village using existing hospital infrastructure	Completed	
<u>2.b.iii</u>	ED care triage for at-risk populations	Completed	
<u>3.a.i</u>	Integration of primary care and behavioral health services	Completed	
<u>3.a.ii</u>	Behavioral health community crisis stabilization services	Completed	
<u>3.b.i</u>	Evidence-based strategies for disease management in high risk/affected populations (adult only)	Completed	
3.d.iii	Implementation of evidence-based medicine guidelines for asthma management	Completed	
<u>4.b.i</u>	Promote tobacco use cessation, especially among low SES populations and those with poor mental health.	Completed	
4.b.ii	Increase Access to High Quality Chronic Disease Preventive Care and Management in Both Clinical and Community Settings (Note: This project targets chronic diseases that are not included in domain 3, such as cancer	Completed	



Page 7 of 844

Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Section 01 - Budget

IPQR Module 1.1 - PPS Budget - Waiver Revenue (Baseline) - READ ONLY

Instructions:

READ ONLY - The Baseline Budget table was left for ease of reference during reporting.

Budget Items	DY1 (\$)	DY2 (\$)	DY3 (\$)	DY4 (\$)	DY5 (\$)	Total (\$)
Waiver Revenue	19,492,399	20,774,274	33,593,023	29,747,398	19,492,399	123,099,493
Cost of Project Implementation & Administration	11,695,927	10,906,013	15,116,907	11,154,970	5,847,964	54,721,781
Administration	2,478,599	2,478,599	2,478,599	2,478,599	2,478,599	12,392,995
Implementation	9,217,328	8,427,414	12,638,308	8,676,371	3,369,365	42,328,786
Revenue Loss	0	1,038,668	3,359,313	4,461,988	3,898,642	12,758,611
Internal PPS Provider Bonus Payments	5,847,964	7,270,675	13,437,250	13,385,963	9,746,606	49,688,458
Cost of non-covered services	0	0	0	0	0	0
Other	1,949,322	1,558,002	1,679,656	743,664	0	5,930,644
Contingency	974,661	779,001	839,828	371,832	0	2,965,322
Innovation	974,661	779,001	839,828	371,832	0	2,965,322
Total Expenditures	19,493,213	20,773,358	33,593,126	29,746,585	19,493,212	123,099,494
Undistributed Revenue	0	916	0	813	0	0

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
---------	-----------	-----------	------------------	-------------

No Records Found

Narrative Text:

This budget allocates a total of 5% of revenue over 5 years to a contingency fund to support unexpected costs and innovation in the PPS. In DY1, we will allocate 10% of DSRIP funds to "Other" and reduce the allocation over time such that 0% is allocated in DY5. Further, the "Other" category in this budget accounts for both the contingency funds and the innovation funds.

Descriptions of budget items:

Cost of project implementation and administration



Page 8 of 844 Run Date : 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

- Administrative costs including network management, DSRIP program office administrative support for PPS operations, legal support, PPS compliance
- Project Implementation costs include centralized services that will support creating shared infrastructure of the PPS and will include costs of shared IT infrastructure (to support performance reporting and data sharing), care management functions, central training and workforce development. Costs of implementation will be higher in the initial years to reflect the financial needs to set up DSRIP infrastructure (mirroring process and reporting metrics)

Revenue loss

- Some partners will experience revenue decline in Medicaid population, as well as in Medicare and commercial populations Designed with the aim to help providers overcome the initial period of set-up costs and lost revenues while focusing on the right metrics as they grow and transform their services
- To qualify for revenue loss compensations, partners will need to meet both progress and performance benchmarks and demonstrate the ability to shift to a sustainable system

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 9 of 844

Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

IPQR Module 1.2 - PPS Budget - Waiver Revenue (Quarterly)

Instructions:

Please include updates on waiver revenue budget items for this quarterly reporting period. Reported actual spending will be compared to baseline projections and deviations will be evaluated. Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

Benchmarks

Waiver	Total Waiver	Undistributed	Undistributed	
Revenue DY3	Revenue	Revenue YTD	Revenue Total	
33,593,023	123,099,493	22,837,800		

Budget Items	DY3 Q4 Quarterly Amount - Update	Cumulative Spending to Date (DY1 - DY5)	Remaining Balance in Current DY	Percent Remaining in Current DY	Cumulative Remaining Balance	Percent Remaining of Cumulative Balance
Cost of Project Implementation & Administration	1,520,858	17,805,249	10,881,733	71.98%	36,916,532	67.46%
Administration	140,180					
Implementation	1,380,678					
Revenue Loss	865,000	1,509,000	1,850,313	55.08%	11,249,611	88.17%
Internal PPS Provider Bonus Payments	1,189,883	7,227,309	10,716,176	79.75%	42,461,149	85.45%
Cost of non-covered services	0	0	0		0	
Other	700,612	2,289,975	-610,319	-36.34%	3,640,669	61.39%
Contingency	0					
Innovation	700,612					
Total Expenditures	4,276,353	28,831,533				

Current File Uploads

_					
	User ID	File Type	File Name	File Description	Upload Date

No Records Found

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.



Page 10 of 844 Run Date: 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

- "Cost of project implementation and administration" include costs for network management and DSRIP program office administrative support for PPS operations, legal support and PPS compliance.
- "Project Implementation costs include PPS resources to support analytical functions required for project implementation as well as centralized services, inclusive of shared IT infrastructure, (to support performance reporting and data sharing), care management, central training and workforce development.
- As of DY3Q4, MHVC allocated expenses based on the funds available between waiver and non-waiver at the beginning of the quarter plus any funds received during the quarter.

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 11 of 844

Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

IPQR Module 1.3 - PPS Flow of Funds - Waiver Revenue (Baseline) - READ ONLY

Instructions:

READ ONLY - The Baseline Funds Flow table was left for ease of reference during reporting.

Funds Flow Items	DY1 (\$)	DY2 (\$)	DY3 (\$)	DY4 (\$)	DY5 (\$)	Total (\$)
Waiver Revenue	19,492,399	20,774,274	33,593,023	29,747,398	19,492,399	123,099,493
Practitioner - Primary Care Provider (PCP)	741,522	987,774	1,916,825	1,980,232	1,483,045	7,109,398
Practitioner - Non-Primary Care Provider (PCP)	139,604	185,965	360,875	372,812	279,209	1,338,465
Hospital	1,855,570	2,471,785	4,796,624	4,955,291	3,711,140	17,790,410
Clinic	1,421,404	1,893,437	3,674,310	3,795,852	2,842,808	13,627,811
Case Management / Health Home	272,573	363,092	704,599	727,906	545,147	2,613,317
Mental Health	1,209,364	1,610,981	3,126,190	3,229,601	2,418,728	11,594,864
Substance Abuse	871,948	1,161,512	2,253,973	2,328,532	1,743,896	8,359,861
Nursing Home	49,225	65,572	127,246	131,455	98,450	471,948
Pharmacy	9,507	12,664	24,575	25,388	19,013	91,147
Hospice	4,892	6,516	12,644	13,063	9,783	46,898
Community Based Organizations	68,226	90,883	176,364	182,198	136,452	654,123
All Other	178,789	238,163	462,167	477,455	357,578	1,714,152
Uncategorized						0
Home and Community Based Services						0
PPS PMO	12,670,588	11,685,014	15,956,735	11,526,801	5,847,963	57,687,101
Total Funds Distributed	19,493,212	20,773,358	33,593,127	29,746,586	19,493,212	123,099,495
Undistributed Revenue	0	916	0	812	0	0

Current File Uploads

_					
	User ID	File Type	File Name	File Description	Upload Date

No Records Found

Narrative Text :



Page 12 of 844 Run Date : 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Montefiore Hudson Valley Collaborative (PPS ID:19)

Page 13 of 844 Run Date : 06/29/2018

IPQR Module 1.4 - PPS Flow of Funds - Waiver Revenue (Quarterly)

Instructions:

Please include updates on waiver revenue flow of funds for this quarterly reporting period by importing the PIT file and filling out the PPS PMO line manually. Reported actual fund distribution will be compared to baseline projections and deviations will be evaluated. Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

Benchmarks

Waiver	Total Waiver	Undistributed	Undistributed	
Revenue DY3	Revenue	Revenue YTD	Revenue Total	
33,593,023.00	123,099,493.00	13,611,327.64		

		Percentage of Safety Net								Percent	Spent By	Project	!				
Funds Flow Items	DY3 Q4 Quarterly Amount -	Quarterly Funds - DY3 Sa	Safety Net Funds Safety Net Funds Percentage		Disbursed to		Projects Selected By PPS						DY Adjusted	Cumulative Difference			
	Update	Quarterly Amount - Update	Flowed YTD	Percentage YTD	Date (DY1- DY5)	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	Difference	Difference
Practitioner - Primary Care Provider (PCP)	440,691.44	53.01%	2,155,890.60	63.33%	4,629,744.93	31.95	8.01	5.92	6.97	7.57	6.17	7.35	12.81	7.51	5.74	0	2,479,653.07
Practitioner - Non-Primary Care Provider (PCP)	86,441.95	52.07%	309,692.25	66.08%	658,210.02	27.57	10.77	4.76	7.68	7.48	7.1	7.4	12.92	8.42	5.9	0	680,254.98
Hospital	425,787	96.15%	1,358,579.83	93.85%	3,199,834.24	16.1	13.95	15.34	11.81	4.15	10.73	7.52	8.59	6.44	5.37	3,349,088.34	14,590,575.76
Clinic	481,417.40	97.39%	2,462,194.48	97.31%	4,636,433.39	18.06	15.65	10.39	10.64	5.12	9.2	8.06	9.63	7.23	6.02	1,143,973.57	8,991,377.61
Case Management / Health Home	248,595.85	100.00%	919,712.61	100.00%	1,409,460.79	50.47	12.11	1.06	2.61	0.87	9.15	0.84	1.12	20.19	1.59	0	1,203,856.21
Mental Health	531,035.98	73.74%	2,361,338.59	79.71%	4,623,553.25	39.06	9.68	3.25	7.89	8.92	7.35	2.14	7.35	11.94	2.41	163,793.03	6,971,310.75
Substance Abuse	171,867.68	100.00%	1,198,122.95	100.00%	2,320,172.43	18.59	14.65	10.82	13.63	5.6	10.7	6.23	7.12	7.44	5.21	1,055,850.05	6,039,688.57
Nursing Home	104,069.98	100.00%	621,900.13	100.00%	739,724.60	91.73	0.16	0.19	0.14	0.12	0.12	3.45	3.94	0.07	0.06	0	0
Pharmacy	0	0.00%	0	0.00%	6,532	0	0	0	0	0	0	0	0	0	0	24,575	84,615
Hospice	92.22	100.00%	4,978.76	100.00%	6,133.59	100	0	0	0	0	0	0	0	0	0	7,665.24	40,764.41
Community Based Organizations	130,763.75	0.00%	0	0.00%	432,691.50	66.54	0	0	0	0	0	0	0	33.46	0	0	221,431.50
All Other	0	0.00%	0	0.00%	427,003.12	0	0	0	0	0	0	0	0	0	0	462,167	1,287,148.88
Uncategorized	87,894.50	0.00%	0	0.00%	263,683.50	100	0	0	0	0	0	0	0	0	0	0	0
Home and Community Based Services	0	0.00%	0	0.00%	0	0	0	0	0	0	0	0	0	0	0	0	0
Additional Providers	0	0.00%	0	0.00%	0												
PPS PMO	1,520,858	100.00%	5,739,015	100.00%	14,704,824							·				10,217,720	42,982,277
Total	4,229,515.75	84.97%	17,131,425.20	85.74%	38,058,001.36												



Page 14 of 844 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Current File Uploads

_			-		
	User ID	File Type	File Name	File Description	Upload Date

No Records Found

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

- As of DY3Q4, MHVC allocated expenses based on the funds available between waiver and non-waiver at the beginning of the quarter plus any funds received during the quarter.
- Please see the narrative on the PIT File regarding the methodology of the funds flow by provider type.

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 15 of 844 Run Date: 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

* Safety Net Providers in Green

* Safety Net Providers in Green			* Safety Net Providers in Green					
	Waiver Quarterly Update Amount By Provider		Waiver Quarterly Update Amount By Provider					
Provider Name	Provider Category	DY3Q4	Provider Name	Provider Category	DY3Q4			
Practitioner - Primary Care Provider (PCP)		440,691.44	Mc Dermott Annemarie	Practitioner - Primary Care Provider (PCP)	24.91			
Taylor Meleta M Np	Practitioner - Primary Care Provider (PCP)	576.66	Sherling Bruce E Md	Practitioner - Primary Care Provider (PCP)	249.12			
Dangelo Maria M Md	Practitioner - Primary Care Provider (PCP)	6,657.29	Hadi Nicole C	Practitioner - Primary Care Provider (PCP)	1,494.71			
Johnson Catherine	Practitioner - Primary Care Provider (PCP)	22.51	Lurie Preston Neil Md Pc	Practitioner - Primary Care Provider (PCP)	124.56			
Dweck Robert Md	Practitioner - Primary Care Provider (PCP)	167.43	Witkowska Renata A Md	Practitioner - Primary Care Provider (PCP)	381.83			
Sidani Samir	Practitioner - Primary Care Provider (PCP)	324.01	Nwahiwe Oluchi N	Practitioner - Primary Care Provider (PCP)	4,909.89			
Di Cairano Steve Agostino Md	Practitioner - Primary Care Provider (PCP)	847	Khemraj Jaimenee	Practitioner - Primary Care Provider (PCP)	247.89			
Tantri Rachel	Practitioner - Primary Care Provider (PCP)	10.87	Samaniego Robert Md	Practitioner - Primary Care Provider (PCP)	1,159.92			
Rieger Alicia J	Practitioner - Primary Care Provider (PCP)	4,583.78	Parkin Terri Michelle	Practitioner - Primary Care Provider (PCP)	448.41			
Frengle-Burke Ingrid	Practitioner - Primary Care Provider (PCP)	54.67	Rieckhoff Moni J	Practitioner - Primary Care Provider (PCP)	49.82			
Allen Carol B	Practitioner - Primary Care Provider (PCP)	105.10	Diwan Adnan K Md	Practitioner - Primary Care Provider (PCP)	24.91			
Kini Jyoti	Practitioner - Primary Care Provider (PCP)	1,651.50	Louis Emmanise	Practitioner - Primary Care Provider (PCP)	1,729.99			
Agastin Michael M	Practitioner - Primary Care Provider (PCP)	6,252.88	Puder Douglas Richard Md	Practitioner - Primary Care Provider (PCP)	3,062.86			
Gold Carol Dutton	Practitioner - Primary Care Provider (PCP)	1.45	Quinn Brian F Md	Practitioner - Primary Care Provider (PCP)	2,430.04			
Alter Sheldon Md	Practitioner - Primary Care Provider (PCP)	24.91	Selber Evelyn Md	Practitioner - Primary Care Provider (PCP)	1,392.21			
Padial Michael S Md	Practitioner - Primary Care Provider (PCP)	32.40	Boltin Patricia	Practitioner - Primary Care Provider (PCP)	27.54			
Glick Arthur A	Practitioner - Primary Care Provider (PCP)	113.90	Vitale Fara	Practitioner - Primary Care Provider (PCP)	49.82			
Hoolihan Eunice E	Practitioner - Primary Care Provider (PCP)	121.77	Arevalo-Valencia Diana Constanza	Practitioner - Primary Care Provider (PCP)	4,409.40			
Seligman-Haas Susan Beth Md	Practitioner - Primary Care Provider (PCP)	548.06	Schmitt Michelle Debra	Practitioner - Primary Care Provider (PCP)	32.40			
Singh Rakesh Kumar Md	Practitioner - Primary Care Provider (PCP)	43.20	Proskin Wendy Aleda Md	Practitioner - Primary Care Provider (PCP)	10,338.42			
Friend Todd M Md	Practitioner - Primary Care Provider (PCP)	3,039.25	Silber Avi Katnel Md	Practitioner - Primary Care Provider (PCP)	1,524.24			
Sevcik Renee Marie	Practitioner - Primary Care Provider (PCP)	74.74	Seitz David Elliot Md	Practitioner - Primary Care Provider (PCP)	22,504.99			
Jong Irene	Practitioner - Primary Care Provider (PCP)	224.21	Verna Christine Noelle	Practitioner - Primary Care Provider (PCP)	2,161.33			
Macbeth Laura Christine Md	Practitioner - Primary Care Provider (PCP)	24.91	Singh Puja Md	Practitioner - Primary Care Provider (PCP)	2,797.50			
Dhanyamraju Sumitra Md	Practitioner - Primary Care Provider (PCP)	266.73	Hudson Harriet P Md	Practitioner - Primary Care Provider (PCP)	6,226.97			
Whitehead Adam P Md	Practitioner - Primary Care Provider (PCP)	648.02	Wynn Jonathan B Md	Practitioner - Primary Care Provider (PCP)	572.97			
St Louis Childebert	Practitioner - Primary Care Provider (PCP)	218.85	Thomas Koreen	Practitioner - Primary Care Provider (PCP)	340.86			
Forrest Roy	Practitioner - Primary Care Provider (PCP)	2,416.45	Gearing Bobby	Practitioner - Primary Care Provider (PCP)	4,640.75			
Ganea Sandra Md	Practitioner - Primary Care Provider (PCP)	2,889.78	George Christopher J A Md	Practitioner - Primary Care Provider (PCP)	129.02			



Page 16 of 844 Run Date: 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

* Safety Net Providers in Green

Salety Net Providers in Green	Waiver Quarterly Update Amount By Provider		Waiver Quarterly Update Amount By Provider				
Provider Name	Provider Category	DY3Q4	Provider Name	Provider Category	DY3Q4		
Kubersky Steven M Md	Practitioner - Primary Care Provider (PCP)	124.56	Alankar Archana Md	Practitioner - Primary Care Provider (PCP)	10.80		
Habert Marc Md	Practitioner - Primary Care Provider (PCP)	4,697.84	Xu Thomas	Practitioner - Primary Care Provider (PCP)	298.94		
Lolo Delatre Md	Practitioner - Primary Care Provider (PCP)	1,674.20	Seibert Katherine Md	Practitioner - Primary Care Provider (PCP)	63.06		
Amenedo Lauren	Practitioner - Primary Care Provider (PCP)	99.65	Stevens Peter Kent Md	Practitioner - Primary Care Provider (PCP)	24.91		
Gabriel Hyerim	Practitioner - Primary Care Provider (PCP)	253.68	Sosenko-Porytko Christine	Practitioner - Primary Care Provider (PCP)	113.80		
Aszalos M Rita Md	Practitioner - Primary Care Provider (PCP)	1,068.13	Aronow Rachel	Practitioner - Primary Care Provider (PCP)	4,359.58		
Buddhavarapu Rajasekhar Md	Practitioner - Primary Care Provider (PCP)	118.80	Amurao Aurora A Md	Practitioner - Primary Care Provider (PCP)	1,911.94		
Mcintyre Sophia Lonette Md	Practitioner - Primary Care Provider (PCP)	221.79	Urzi John	Practitioner - Primary Care Provider (PCP)	24.91		
Sanchez Ruth M Md	Practitioner - Primary Care Provider (PCP)	4,309.75	Natarajan Sam N Md	Practitioner - Primary Care Provider (PCP)	448.41		
Fox Norris Md	Practitioner - Primary Care Provider (PCP)	15,040.57	Bicocchi Lydia	Practitioner - Primary Care Provider (PCP)	60.16		
Schelker Jennifer	Practitioner - Primary Care Provider (PCP)	583.22	Pereira Angela	Practitioner - Primary Care Provider (PCP)	75.60		
Silberberg Charles Do	Practitioner - Primary Care Provider (PCP)	13,979.76	Weinstein Paul David	Practitioner - Primary Care Provider (PCP)	124.56		
Easton Lon Benjamin Md	Practitioner - Primary Care Provider (PCP)	99.65	Morales Frank	Practitioner - Primary Care Provider (PCP)	270.12		
Kenamore Sara Fox Md	Practitioner - Primary Care Provider (PCP)	1,519.62	Shapiro Carin	Practitioner - Primary Care Provider (PCP)	9.65		
Feuer Barry H Md	Practitioner - Primary Care Provider (PCP)	672.62	Odierna Elizabeth Anne Md	Practitioner - Primary Care Provider (PCP)	49.82		
Little Sara Jane	Practitioner - Primary Care Provider (PCP)	408.39	Sanchez Angela	Practitioner - Primary Care Provider (PCP)	711.04		
Youkeles Lisa Md	Practitioner - Primary Care Provider (PCP)	1,619.27	Noguera Luisa	Practitioner - Primary Care Provider (PCP)	266.73		
Jaravaza Mukai Heather	Practitioner - Primary Care Provider (PCP)	865.02	Sylvester Wendy-Ann Md	Practitioner - Primary Care Provider (PCP)	467.31		
Bomback Fredric M Md	Practitioner - Primary Care Provider (PCP)	797.18	Kerr Christine Alice	Practitioner - Primary Care Provider (PCP)	29.72		
Louis-Paul Rodolphe Md	Practitioner - Primary Care Provider (PCP)	783.52	Rabadi Ammir	Practitioner - Primary Care Provider (PCP)	5,616.03		
Kaplan Morrie A Md	Practitioner - Primary Care Provider (PCP)	896.83	Bishop Katherine Cornwell Cnm	Practitioner - Primary Care Provider (PCP)	57.26		
Ortiz Martin	Practitioner - Primary Care Provider (PCP)	24.91	Gharekhan Mandira Das Md	Practitioner - Primary Care Provider (PCP)	99.65		
Combellick Joan L Cnm	Practitioner - Primary Care Provider (PCP)	12.32	Figueroa Yvette	Practitioner - Primary Care Provider (PCP)	51.45		
Longobardi Jennifer L Md	Practitioner - Primary Care Provider (PCP)	3,736.78	Quinonez Claudia Lizeth	Practitioner - Primary Care Provider (PCP)	24.91		
Guzman Romulo	Practitioner - Primary Care Provider (PCP)	441.41	George Sandy Stanley Md	Practitioner - Primary Care Provider (PCP)	124.56		
Liu Angela	Practitioner - Primary Care Provider (PCP)	10.80	Mayer Jeffrey	Practitioner - Primary Care Provider (PCP)	97.20		
Kesh Sandra Md	Practitioner - Primary Care Provider (PCP)	1,046.30	Rogers Adrienne R Md	Practitioner - Primary Care Provider (PCP)	1,469.80		
Volterre Vivian Md	Practitioner - Primary Care Provider (PCP)	378.01	Baldanti Annmarie	Practitioner - Primary Care Provider (PCP)	637.22		
Karasik Jeffrey B Md	Practitioner - Primary Care Provider (PCP)	2,809.73	Gruber Regina	Practitioner - Primary Care Provider (PCP)	173.96		



Page 17 of 844 Run Date : 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

* Safety Net Providers in Green

	Waiver Quarterly Update Amount By Provider		Waiver Quarterly Update Amount By Provider					
Provider Name	Provider Category	DY3Q4	Provider Name	Provider Category	DY3Q4			
Tzagoloff Natasha A Md	Practitioner - Primary Care Provider (PCP)	2,715.94	Berg Erica D	Practitioner - Primary Care Provider (PCP)	759.39			
Gamarnik Paul Hernan	Practitioner - Primary Care Provider (PCP)	102.92	Meixler Steven M Md	Practitioner - Primary Care Provider (PCP)	99.65			
Defilippo Caroline	Practitioner - Primary Care Provider (PCP)	1,494.71	Fader Andrew	Practitioner - Primary Care Provider (PCP)	10,989.82			
Patrick Michelle Evania	Practitioner - Primary Care Provider (PCP)	6,174.07	Bacon Dolores J Md	Practitioner - Primary Care Provider (PCP)	10.80			
Outon Andre	Practitioner - Primary Care Provider (PCP)	12,469.21	Ishtiaq Bakhtiar Md	Practitioner - Primary Care Provider (PCP)	129.60			
Lucas Tracy	Practitioner - Primary Care Provider (PCP)	951.85	Desa Kenneth	Practitioner - Primary Care Provider (PCP)	421.84			
Chiu Misty	Practitioner - Primary Care Provider (PCP)	4,226.85	O'Brien Norma	Practitioner - Primary Care Provider (PCP)	66.68			
Cohen Daniel Arnold Md	Practitioner - Primary Care Provider (PCP)	2,017.86	Mitchell Dana	Practitioner - Primary Care Provider (PCP)	81.56			
Lee Hojin	Practitioner - Primary Care Provider (PCP)	183.30	Sharpe Arleen Suzette Md	Practitioner - Primary Care Provider (PCP)	49.82			
Karayil Ajith	Practitioner - Primary Care Provider (PCP)	12,300.83	Saltzman-Gabelman Lori Md	Practitioner - Primary Care Provider (PCP)	1,220.68			
Lyo Rosie Yen-Cho Md	Practitioner - Primary Care Provider (PCP)	5,990.73	Sari Debra Maenza	Practitioner - Primary Care Provider (PCP)	421.21			
Dimarco Rosaria F Md	Practitioner - Primary Care Provider (PCP)	373.68	Velez-Phillips Madeline Md	Practitioner - Primary Care Provider (PCP)	108			
Doyle James J Md	Practitioner - Primary Care Provider (PCP)	199.29	Ley Robert	Practitioner - Primary Care Provider (PCP)	3.22			
Ringstad Jennifer	Practitioner - Primary Care Provider (PCP)	1,351.85	Sayegh Nadem Jamil Md	Practitioner - Primary Care Provider (PCP)	1,460.33			
Ampil Paulo E Pc Md	Practitioner - Primary Care Provider (PCP)	86.82	Campbell Sofia Cnm	Practitioner - Primary Care Provider (PCP)	26.09			
Velez Sonia	Practitioner - Primary Care Provider (PCP)	1,585.50	Smidt-Afek Naomi Md	Practitioner - Primary Care Provider (PCP)	437.70			
Neu Natalie M Md	Practitioner - Primary Care Provider (PCP)	5,626.25	Kraftowitz Lawrence S Md	Practitioner - Primary Care Provider (PCP)	323.85			
Abraham Sunith	Practitioner - Primary Care Provider (PCP)	10.80	Alexander Cohen Frances	Practitioner - Primary Care Provider (PCP)	25.37			
Huh Philip	Practitioner - Primary Care Provider (PCP)	24.91	Pani Anupama Md	Practitioner - Primary Care Provider (PCP)	248.41			
Thompson Carolyn H Md	Practitioner - Primary Care Provider (PCP)	572.97	Davis Rachele	Practitioner - Primary Care Provider (PCP)	24.91			
Rieper Leigh	Practitioner - Primary Care Provider (PCP)	252.96	Henry Lernice L Md	Practitioner - Primary Care Provider (PCP)	131.84			
Rockower Gregg R Md	Practitioner - Primary Care Provider (PCP)	2,860.36	Krauss Erika Shannon Md	Practitioner - Primary Care Provider (PCP)	99.65			
Rebuffot Genevieve M	Practitioner - Primary Care Provider (PCP)	421.21	Grimes Catheri	Practitioner - Primary Care Provider (PCP)	4.35			
Wells Barbara	Practitioner - Primary Care Provider (PCP)	218.85	Sieverding John A Md	Practitioner - Primary Care Provider (PCP)	1,981.90			
Welch-Philp Sharon	Practitioner - Primary Care Provider (PCP)	309.50	Tasholova Albena Bogdanova	Practitioner - Primary Care Provider (PCP)	10.80			
Israel James	Practitioner - Primary Care Provider (PCP)	3,554	Primavera Diane Elizabeth	Practitioner - Primary Care Provider (PCP)	15.22			
Labrenz Bryon Edward Md	Practitioner - Primary Care Provider (PCP)	261.66	Whyte-Connell Stacey E Md	Practitioner - Primary Care Provider (PCP)	57.88			
Alissandratos Goldi	Practitioner - Primary Care Provider (PCP)	49.82	Dicosmo Bruno F Md	Practitioner - Primary Care Provider (PCP)	99.65			
Marseille Beatrice	Practitioner - Primary Care Provider (PCP)	59,396.21	Siegal Elliot Jay Md	Practitioner - Primary Care Provider (PCP)	4,834.76			



Page 18 of 844 Run Date: 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

* Safety Net Providers in Green

	Waiver Quarterly Update Amount By Provider		Waiver Quarterly Update Amount By Provider				
Provider Name	Provider Category	DY3Q4	Provider Name	Provider Category	DY3Q4		
Sax Kenneth	Practitioner - Primary Care Provider (PCP)	120.32	Simpkins Vergenia Ann Md	Practitioner - Primary Care Provider (PCP)	534.91		
Annes Lawrence B Md	Practitioner - Primary Care Provider (PCP)	124.56	Dalwadi Sejal Nagin Md	Practitioner - Primary Care Provider (PCP)	2,960.62		
Choe Jinhoon Md	Practitioner - Primary Care Provider (PCP)	5,320.68	Coven Barbara J Md	Practitioner - Primary Care Provider (PCP)	9,416.68		
Aristide Dominique Md	Practitioner - Primary Care Provider (PCP)	5,334	Stein Randy Md	Practitioner - Primary Care Provider (PCP)	298.94		
Khalil Richard Md	Practitioner - Primary Care Provider (PCP)	6,417.12	Felix Robert Livingston Md	Practitioner - Primary Care Provider (PCP)	2,136.86		
lyer Lalitha	Practitioner - Primary Care Provider (PCP)	32.40	Phillips Asani Ivor Md	Practitioner - Primary Care Provider (PCP)	24.91		
Lindenmeyer Louise	Practitioner - Primary Care Provider (PCP)	19.57	Morel Richard P Md	Practitioner - Primary Care Provider (PCP)	99.65		
Than Than	Practitioner - Primary Care Provider (PCP)	123.94	Morse Joyce	Practitioner - Primary Care Provider (PCP)	28.27		
Antoine Michel Md	Practitioner - Primary Care Provider (PCP)	6,893.73	Ganem Amanda Rachel Md	Practitioner - Primary Care Provider (PCP)	124.56		
Pretto Zorayda E Md	Practitioner - Primary Care Provider (PCP)	199.29	Blanco Christina C Md	Practitioner - Primary Care Provider (PCP)	13,103.64		
Angello Thomas	Practitioner - Primary Care Provider (PCP)	274.03	Schiller Bradford C Md	Practitioner - Primary Care Provider (PCP)	199.29		
Aye Zaw Zaw Md	Practitioner - Primary Care Provider (PCP)	102.20	Miranda Norma E	Practitioner - Primary Care Provider (PCP)	425.58		
Tatsapaugh Gloria	Practitioner - Primary Care Provider (PCP)	21.02	Schoen Herbert J Md	Practitioner - Primary Care Provider (PCP)	74.74		
Singh Chanchal	Practitioner - Primary Care Provider (PCP)	897.18	Grosso Celeste M Md	Practitioner - Primary Care Provider (PCP)	179.43		
Gold Richard Elliott Do	Practitioner - Primary Care Provider (PCP)	4,595.82	Lessin Herschel R Md	Practitioner - Primary Care Provider (PCP)	2,560.97		
Russo Rocco Md	Practitioner - Primary Care Provider (PCP)	331.22	Maddalena Amy Elizabeth	Practitioner - Primary Care Provider (PCP)	75.38		
Fenner David L Md	Practitioner - Primary Care Provider (PCP)	6,027.26	Gottfried Richard S Md	Practitioner - Primary Care Provider (PCP)	1,123.24		
Harrington Tara Dr.	Practitioner - Primary Care Provider (PCP)	99.65	Butt Neelofar	Practitioner - Primary Care Provider (PCP)	310.94		
Schweitzer Audra D Md	Practitioner - Primary Care Provider (PCP)	1,444.89	London Ronald	Practitioner - Primary Care Provider (PCP)	1,793.65		
Miller Daniel Md	Practitioner - Primary Care Provider (PCP)	62.33	Kramer Heather Rachal	Practitioner - Primary Care Provider (PCP)	10.80		
Chrostowski Tocco Amy M	Practitioner - Primary Care Provider (PCP)	119.59	Tergis Dorian Md	Practitioner - Primary Care Provider (PCP)	3,592.82		
Woo Mary Md	Practitioner - Primary Care Provider (PCP)	5.80	Zafar Naureen	Practitioner - Primary Care Provider (PCP)	74.74		
Aplasca Fe Calvelo Md	Practitioner - Primary Care Provider (PCP)	97.87	Walker David Alan Md	Practitioner - Primary Care Provider (PCP)	85.53		
Sorgen Carl D Md	Practitioner - Primary Care Provider (PCP)	1,549.63	Sulzer James Anthony Md	Practitioner - Primary Care Provider (PCP)	3,058.49		
Fink Steven M Md	Practitioner - Primary Care Provider (PCP)	99.65	Wing Maria L Md	Practitioner - Primary Care Provider (PCP)	507.62		
Ramsey Kelly Md	Practitioner - Primary Care Provider (PCP)	14.50	Bacon Vandana	Practitioner - Primary Care Provider (PCP)	611.70		
Debrot Laura	Practitioner - Primary Care Provider (PCP)	231.94	Carr Hemlata	Practitioner - Primary Care Provider (PCP)	199.37		
Engelhardt Martin	Practitioner - Primary Care Provider (PCP)	626.42	Jones Caroline Jane Md	Practitioner - Primary Care Provider (PCP)	1,203.67		
Caro Edgar S Md	Practitioner - Primary Care Provider (PCP)	230.49	Chinea Carmen	Practitioner - Primary Care Provider (PCP)	13.05		



Page 19 of 844 Run Date: 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

* Safety Net Providers in Green

* Safety Net Providers in Green	Waiver Quarterly Undete Amount By Bravider		* Sarety Net Providers in Green Waiver Quarterly Undate Amount By Provider			
	Waiver Quarterly Update Amount By Provider	DV004	Dunaidan Nasa	Waiver Quarterly Update Amount By Provider	DV204	
Provider Name	Provider Category	DY3Q4	Provider Name	Provider Category	DY3Q4	
Rie Jonathan Thomas Md	Practitioner - Primary Care Provider (PCP)	99.65	Weiss Jonathan David Md	Practitioner - Non-Primary Care Provider (PCP)	21.12	
Ayodeji Adeola	Practitioner - Primary Care Provider (PCP)	2,369.97	Cho Ronald	Practitioner - Non-Primary Care Provider (PCP)	3.89	
Laterra-Ferraro Nancy	Practitioner - Primary Care Provider (PCP)	16.31	Cole Joseph Clifton Md	Practitioner - Non-Primary Care Provider (PCP)	443.60	
Campanella Jerry A Md	Practitioner - Primary Care Provider (PCP)	149.47	Abernathie Brenon Lee	Practitioner - Non-Primary Care Provider (PCP)	84.49	
Simpson Sonia	Practitioner - Primary Care Provider (PCP)	289.93	Camille Irvelyne J Md	Practitioner - Non-Primary Care Provider (PCP)	145.92	
Hamburgh Monica	Practitioner - Primary Care Provider (PCP)	2,455.35	Weissler Matthew S	Practitioner - Non-Primary Care Provider (PCP)	253.48	
Rivera Jaime H Md	Practitioner - Primary Care Provider (PCP)	7,748.17	Hall-Gentile Kimberly Np	Practitioner - Non-Primary Care Provider (PCP)	42.25	
Nelligan Maureen	Practitioner - Primary Care Provider (PCP)	4,309.75	Berg Erica D	Practitioner - Non-Primary Care Provider (PCP)	6,304.87	
Eyma Valerie	Practitioner - Primary Care Provider (PCP)	218.85	Meixler Steven M Md	Practitioner - Non-Primary Care Provider (PCP)	84.49	
Moshman Eliot P Md	Practitioner - Primary Care Provider (PCP)	523.15	Eilen Bonnie Dale	Practitioner - Non-Primary Care Provider (PCP)	42.25	
Lombardi - Desa Liliana	Practitioner - Primary Care Provider (PCP)	114.52	Oommen Annie A	Practitioner - Non-Primary Care Provider (PCP)	84.49	
Solomon Arlene Ruth Md	Practitioner - Primary Care Provider (PCP)	3,531.54	Charny Caleb K Md	Practitioner - Non-Primary Care Provider (PCP)	63.37	
Yarwood-Wishner Barbara Jo Md	Practitioner - Primary Care Provider (PCP)	1,195.77	Raff Joshua	Practitioner - Non-Primary Care Provider (PCP)	23.32	
Jenks Nancy	Practitioner - Primary Care Provider (PCP)	94.95	Kushnir Seymour Larry Md	Practitioner - Non-Primary Care Provider (PCP)	292.48	
Practitioner - N	Non-Primary Care Provider (PCP)	86,441.95	Markowicz Daniel S	Practitioner - Non-Primary Care Provider (PCP)	38.87	
Oh Young Don Md	Practitioner - Non-Primary Care Provider (PCP)	485.84	Gundy Edward V Md	Practitioner - Non-Primary Care Provider (PCP)	168.99	
Karroum Nabil Hanna Md	Practitioner - Non-Primary Care Provider (PCP)	1,710.04	Phillips Asani Ivor Md	Practitioner - Non-Primary Care Provider (PCP)	21.12	
Silverman Ronald M Md	Practitioner - Non-Primary Care Provider (PCP)	168.99	Morel Richard P Md	Practitioner - Non-Primary Care Provider (PCP)	84.49	
Landis Jill Deborah	Practitioner - Non-Primary Care Provider (PCP)	274.61	Al-Shaikhly Nezar	Practitioner - Non-Primary Care Provider (PCP)	7.77	
Bronley Gray	Practitioner - Non-Primary Care Provider (PCP)	300.82	Hashem Hashem Joseph	Practitioner - Non-Primary Care Provider (PCP)	42.25	
Mark Alissa	Practitioner - Non-Primary Care Provider (PCP)	42.25	Yun Jiyon	Practitioner - Non-Primary Care Provider (PCP)	3.89	
Brooks Janet Cnm	Practitioner - Non-Primary Care Provider (PCP)	6.21	Sehgal Swati	Practitioner - Non-Primary Care Provider (PCP)	34.98	
Nodiff Debra	Practitioner - Non-Primary Care Provider (PCP)	337.01	Yoo Tae S Md	Practitioner - Non-Primary Care Provider (PCP)	37.60	
Felix Alan	Practitioner - Non-Primary Care Provider (PCP)	4,536.11	Waldman Joshua	Practitioner - Non-Primary Care Provider (PCP)	63.37	
Madmon Lori	Practitioner - Non-Primary Care Provider (PCP)	7.77	Berman Jeffrey Owen Md	Practitioner - Non-Primary Care Provider (PCP)	232.36	
Finerman Wilmore B Jr Md	Practitioner - Non-Primary Care Provider (PCP)	359.10	Hirsch Jordan	Practitioner - Non-Primary Care Provider (PCP)	42.25	
Botros Lamia Kamel	Practitioner - Non-Primary Care Provider (PCP)	75.20	Balint Daniela	Practitioner - Non-Primary Care Provider (PCP)	1,024.02	
Khan Tabassum Y Md	Practitioner - Non-Primary Care Provider (PCP)	451.23	Palumbo Julianne Lomacchio	Practitioner - Non-Primary Care Provider (PCP)	21.12	
Mendes Audra	Practitioner - Non-Primary Care Provider (PCP)	253.48	Callaghan Steven	Practitioner - Non-Primary Care Provider (PCP)	3.10	



Page 20 of 844 Run Date: 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

* Safety Net Providers in Green

	Waiver Quarterly Update Amount By Provider		Waiver Quarterly Update Amount By Provider				
Provider Name	Provider Category	DY3Q4	Provider Name	Provider Category	DY3Q4		
Levat Jay Marc Md	Practitioner - Non-Primary Care Provider (PCP)	105.62	Suggs William D Md	Practitioner - Non-Primary Care Provider (PCP)	19.44		
Kelly Lesa	Practitioner - Non-Primary Care Provider (PCP)	132.16	Gilgoff Alice	Practitioner - Non-Primary Care Provider (PCP)	9.31		
Contillo Michael Anthony Md	Practitioner - Non-Primary Care Provider (PCP)	21.12	Pettit Christine	Practitioner - Non-Primary Care Provider (PCP)	37.60		
Boltin Patricia	Practitioner - Non-Primary Care Provider (PCP)	117.98	Feldman Richard Michael Md	Practitioner - Non-Primary Care Provider (PCP)	268.15		
Rubin Iris Caridad	Practitioner - Non-Primary Care Provider (PCP)	591.20	Dennett Ronald B Md	Practitioner - Non-Primary Care Provider (PCP)	84.49		
Shapiro Barry M Md	Practitioner - Non-Primary Care Provider (PCP)	211.24	Kleban Rebecca Md	Practitioner - Non-Primary Care Provider (PCP)	42.25		
Schwartz Elizabeth C Cnm	Practitioner - Non-Primary Care Provider (PCP)	62.23	Hassan Joseph George	Practitioner - Non-Primary Care Provider (PCP)	31.10		
Gendler Seth Lorin Md	Practitioner - Non-Primary Care Provider (PCP)	34.98	Fallick Frederick S Md	Practitioner - Non-Primary Care Provider (PCP)	999.46		
Lin Yu Fang Dr.	Practitioner - Non-Primary Care Provider (PCP)	42.25	Zabin Steven B Md	Practitioner - Non-Primary Care Provider (PCP)	232.36		
Weber Kaare John Md	Practitioner - Non-Primary Care Provider (PCP)	7.77	Bussey Lester Fitzgerald Md	Practitioner - Non-Primary Care Provider (PCP)	40.36		
Lucas Tanya	Practitioner - Non-Primary Care Provider (PCP)	256.77	Gross Benita L Md	Practitioner - Non-Primary Care Provider (PCP)	32.10		
Greenberg Steven C Md	Practitioner - Non-Primary Care Provider (PCP)	168.99	Ranaura Tina	Practitioner - Non-Primary Care Provider (PCP)	42.25		
Garcen Dawn Md	Practitioner - Non-Primary Care Provider (PCP)	21.12	Schwartz Micha	Practitioner - Non-Primary Care Provider (PCP)	54.42		
Jyothi Parapurath	Practitioner - Non-Primary Care Provider (PCP)	3.10	Herzog David Allen Md Pc	Practitioner - Non-Primary Care Provider (PCP)	126.74		
Obremski Christine Ann Lanza	Practitioner - Non-Primary Care Provider (PCP)	10.70	Blair Bryan P Md	Practitioner - Non-Primary Care Provider (PCP)	63.37		
Nancy Chung	Practitioner - Non-Primary Care Provider (PCP)	21.12	Zack Yael	Practitioner - Non-Primary Care Provider (PCP)	34.98		
Wurm Emanuel I Do	Practitioner - Non-Primary Care Provider (PCP)	147.87	Pincus Elizabeth Jan	Practitioner - Non-Primary Care Provider (PCP)	12.42		
Dasgupta Ranjan Kumar Md	Practitioner - Non-Primary Care Provider (PCP)	21.12	Krakovitz Evan Keith Md	Practitioner - Non-Primary Care Provider (PCP)	84.49		
Horowitz David	Practitioner - Non-Primary Care Provider (PCP)	81.24	Herman Richard Dds	Practitioner - Non-Primary Care Provider (PCP)	93.35		
Yung Billy	Practitioner - Non-Primary Care Provider (PCP)	295.73	Srihari Arudi	Practitioner - Non-Primary Care Provider (PCP)	102.40		
Macbeth Laura Christine Md	Practitioner - Non-Primary Care Provider (PCP)	21.12	Lupin Jay Stephen Md	Practitioner - Non-Primary Care Provider (PCP)	21.12		
Quinonez Claudia Lizeth	Practitioner - Non-Primary Care Provider (PCP)	21.12	Osei Raphael Kwaku	Practitioner - Non-Primary Care Provider (PCP)	31.12		
Kesh Sandra Md	Practitioner - Non-Primary Care Provider (PCP)	887.19	Jhang Helen J Park Md	Practitioner - Non-Primary Care Provider (PCP)	42.25		
Condro Nancy Ann	Practitioner - Non-Primary Care Provider (PCP)	42.25	Brown Benjamin Thomas	Practitioner - Non-Primary Care Provider (PCP)	19.44		
Gabelman Gary Steven Md	Practitioner - Non-Primary Care Provider (PCP)	147.87	Digiorno Michael A Md	Practitioner - Non-Primary Care Provider (PCP)	5,888.75		
Josephson Lynn Gerleman Md	Practitioner - Non-Primary Care Provider (PCP)	63.37	Meyer Jennifer Md	Practitioner - Non-Primary Care Provider (PCP)	21.12		
Schulsinger Robert Harry Dds	Practitioner - Non-Primary Care Provider (PCP)	9.31	Korosi Anthony Francis Md	Practitioner - Non-Primary Care Provider (PCP)	84.49		
Nasuti Joseph F Md	Practitioner - Non-Primary Care Provider (PCP)	21.12	Cziner David G Md	Practitioner - Non-Primary Care Provider (PCP)	274.61		
Santilli Tirza	Practitioner - Non-Primary Care Provider (PCP)	102.40	Kranzler L Stephan Md	Practitioner - Non-Primary Care Provider (PCP)	21.12		



Page 21 of 844 Run Date: 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

* Safety Net Providers in Green

* Safety Net Providers in Green	Waiver Quarterly Update Amount By Provider		Waiver Quarterly Update Amount By Provider				
Provider Name	Provider Category	DY3Q4	Provider Name	Provider Category	DY3Q4		
Brignoni-Blume Paula	Practitioner - Non-Primary Care Provider (PCP)	21.12	Weiser Kenneth R Md	Practitioner - Non-Primary Care Provider (PCP)	190.11		
Le Brun Yves A Md	Practitioner - Non-Primary Care Provider (PCP)	211.24	Siao Kathryn Carol Lim Md	Practitioner - Non-Primary Care Provider (PCP)	3.89		
Metelitsin Marina Nikolaevna	Practitioner - Non-Primary Care Provider (PCP)	75.20	Parkin Terri Michelle	Practitioner - Non-Primary Care Provider (PCP)	380.22		
Shen Katherine Joy Md	Practitioner - Non-Primary Care Provider (PCP)	190.11	Schliftman Alan Bruce	Practitioner - Non-Primary Care Provider (PCP)	295.73		
Wilson Errol Alexander	Practitioner - Non-Primary Care Provider (PCP)	6.21	Urzi John	Practitioner - Non-Primary Care Provider (PCP)	21.12		
Wachs Jane Zimetbaum Md	Practitioner - Non-Primary Care Provider (PCP)	211.24	Tadros Jacklyn Naguib	Practitioner - Non-Primary Care Provider (PCP)	32.50		
Fogg Jo	Practitioner - Non-Primary Care Provider (PCP)	993.98	Weisstuch Zvi Samuel Md	Practitioner - Non-Primary Care Provider (PCP)	97.49		
Herbert Keith	Practitioner - Non-Primary Care Provider (PCP)	112.81	Capizzi Jessica Lisette	Practitioner - Non-Primary Care Provider (PCP)	42.25		
Aftab Naeem Md	Practitioner - Non-Primary Care Provider (PCP)	37.60	Wang Theresa Li-Chu Cnm	Practitioner - Non-Primary Care Provider (PCP)	9.31		
Ross Eugene R Md	Practitioner - Non-Primary Care Provider (PCP)	190.11	Seale-Simpson Marjorie Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	993.98		
Loiacono Anthony F Pc Md	Practitioner - Non-Primary Care Provider (PCP)	3.89	Weinstein Paul David	Practitioner - Non-Primary Care Provider (PCP)	105.62		
Bacon Dolores J Md	Practitioner - Non-Primary Care Provider (PCP)	3.89	Vega Irma	Practitioner - Non-Primary Care Provider (PCP)	37.60		
Stein Randy Md	Practitioner - Non-Primary Care Provider (PCP)	253.48	Tadbiri Hengam H	Practitioner - Non-Primary Care Provider (PCP)	3.89		
Ehrlich James Md	Practitioner - Non-Primary Care Provider (PCP)	63.37	Koci Piro	Practitioner - Non-Primary Care Provider (PCP)	1,171.38		
George Sandy Stanley Md	Practitioner - Non-Primary Care Provider (PCP)	105.62	Alter Sheldon Md	Practitioner - Non-Primary Care Provider (PCP)	21.12		
Benyaminov Gennadiy Dds	Practitioner - Non-Primary Care Provider (PCP)	16.25	Hames Clifford	Practitioner - Non-Primary Care Provider (PCP)	18.63		
Hart Douglas Md	Practitioner - Non-Primary Care Provider (PCP)	63.37	Combellick Joan L Cnm	Practitioner - Non-Primary Care Provider (PCP)	52.78		
Choe Jinhoon Md	Practitioner - Non-Primary Care Provider (PCP)	429.30	Westchester Neurological Cnsl	Practitioner - Non-Primary Care Provider (PCP)	999.46		
Braga Eileen	Practitioner - Non-Primary Care Provider (PCP)	198.80	Piccorelli George O Md	Practitioner - Non-Primary Care Provider (PCP)	105.62		
Barr Jeffrey M Md	Practitioner - Non-Primary Care Provider (PCP)	190.11	Neuman Fredric Jay Pc Md	Practitioner - Non-Primary Care Provider (PCP)	3.89		
Singh Rajni Do	Practitioner - Non-Primary Care Provider (PCP)	21.12	Jong Irene	Practitioner - Non-Primary Care Provider (PCP)	190.11		
Fragner Paul David Md	Practitioner - Non-Primary Care Provider (PCP)	31.10	Lachman Mary	Practitioner - Non-Primary Care Provider (PCP)	21.12		
Sharpe Arleen Suzette Md	Practitioner - Non-Primary Care Provider (PCP)	42.25	Rie Jonathan Thomas Md	Practitioner - Non-Primary Care Provider (PCP)	84.49		
O'Connor Julie Anne	Practitioner - Non-Primary Care Provider (PCP)	248.93	Camargo Mareilla Cnm	Practitioner - Non-Primary Care Provider (PCP)	262.12		
Witkowska Renata A Md	Practitioner - Non-Primary Care Provider (PCP)	211.24	Weber Philip A Md	Practitioner - Non-Primary Care Provider (PCP)	7.77		
Bell Terri Lynn	Practitioner - Non-Primary Care Provider (PCP)	6.21	Kolbovsky Iosif Md	Practitioner - Non-Primary Care Provider (PCP)	126.74		
Pretto Zorayda E Md	Practitioner - Non-Primary Care Provider (PCP)	168.99	Merguerian Susan	Practitioner - Non-Primary Care Provider (PCP)	5.35		
Weber Carl Md	Practitioner - Non-Primary Care Provider (PCP)	3.89	Ceccarelli Silvio J Md	Practitioner - Non-Primary Care Provider (PCP)	168.99		
Tuyama Ana	Practitioner - Non-Primary Care Provider (PCP)	63.37	Dicostanzo Lynne Md	Practitioner - Non-Primary Care Provider (PCP)	62.23		



Page 22 of 844 Run Date: 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

* Safety Net Providers in Green

	Waiver Quarterly Update Amount By Provider		Waiver Quarterly Update Amount By Provider				
Provider Name	Provider Category	DY3Q4	Provider Name	Provider Category	DY3Q4		
Sadan Sara Md	Practitioner - Non-Primary Care Provider (PCP)	27.21	Vitale Fara	Practitioner - Non-Primary Care Provider (PCP)	42.25		
Ganem Amanda Rachel Md	Practitioner - Non-Primary Care Provider (PCP)	105.62	Young Saryna Putman Md	Practitioner - Non-Primary Care Provider (PCP)	105.62		
Fenichel Rebecca	Practitioner - Non-Primary Care Provider (PCP)	31.10	Abbattista Maria Cristina Md	Practitioner - Non-Primary Care Provider (PCP)	42.25		
Shuker Jason Moshe Benjamin Md	Practitioner - Non-Primary Care Provider (PCP)	42.25	Kumar Joseph Anthony	Practitioner - Non-Primary Care Provider (PCP)	3.10		
Spano Laura Ann Md	Practitioner - Non-Primary Care Provider (PCP)	27.21	Frisina Natale Md	Practitioner - Non-Primary Care Provider (PCP)	75.20		
Nair Smitha	Practitioner - Non-Primary Care Provider (PCP)	42.25	Tasholova Albena Bogdanova	Practitioner - Non-Primary Care Provider (PCP)	3.89		
Khushalani Sarla Mohan Md	Practitioner - Non-Primary Care Provider (PCP)	27.94	Kavuri Jyothi	Practitioner - Non-Primary Care Provider (PCP)	3.10		
Rubino Belinda Cnm	Practitioner - Non-Primary Care Provider (PCP)	124.46	Petersen Pamela H	Practitioner - Non-Primary Care Provider (PCP)	31.12		
Joseph James	Practitioner - Non-Primary Care Provider (PCP)	63.37	Epemolu Olaniyi Hafiz Dds	Practitioner - Non-Primary Care Provider (PCP)	3.10		
Reddy Nirmala M Md	Practitioner - Non-Primary Care Provider (PCP)	112.81	Schultz Heather S	Practitioner - Non-Primary Care Provider (PCP)	253.48		
Calayag Patricia T Md	Practitioner - Non-Primary Care Provider (PCP)	21.12	Biglane Rayma	Practitioner - Non-Primary Care Provider (PCP)	596.39		
Yee Kimberly	Practitioner - Non-Primary Care Provider (PCP)	3.89	Berman Scott K Md	Practitioner - Non-Primary Care Provider (PCP)	3.89		
Ali Khorsheda Do	Practitioner - Non-Primary Care Provider (PCP)	31.05	Monk Edward Charles	Practitioner - Non-Primary Care Provider (PCP)	168.99		
Carter Kimberly	Practitioner - Non-Primary Care Provider (PCP)	21.12	Zitzmann Eric K Md	Practitioner - Non-Primary Care Provider (PCP)	7.77		
Elmouchtari Abdelouahe Md	Practitioner - Non-Primary Care Provider (PCP)	225.61	Corsaro Maria	Practitioner - Non-Primary Care Provider (PCP)	6.21		
Doyle James J Md	Practitioner - Non-Primary Care Provider (PCP)	168.99	Reinheimer Ellen Susan Md	Practitioner - Non-Primary Care Provider (PCP)	21.12		
Silver Michael M Md	Practitioner - Non-Primary Care Provider (PCP)	316.85	Mannancheril Anney	Practitioner - Non-Primary Care Provider (PCP)	23.32		
Militaru Lored	Practitioner - Non-Primary Care Provider (PCP)	11.66	Darkey Seth Ignatius	Practitioner - Non-Primary Care Provider (PCP)	48.75		
Sharma Nitya	Practitioner - Non-Primary Care Provider (PCP)	21.12	Ackerman-Rapha Rebecca	Practitioner - Non-Primary Care Provider (PCP)	112.81		
Comninellis Aris Md	Practitioner - Non-Primary Care Provider (PCP)	147.87	Streisand Robert Lewis	Practitioner - Non-Primary Care Provider (PCP)	3.89		
Munro Kimberly C Md	Practitioner - Non-Primary Care Provider (PCP)	24.84	Xu Thomas	Practitioner - Non-Primary Care Provider (PCP)	253.48		
Barnett Tracey	Practitioner - Non-Primary Care Provider (PCP)	21.12	Mathew Rekha Rebecca	Practitioner - Non-Primary Care Provider (PCP)	12.42		
Dr Andrew Decker Md Pc	Practitioner - Non-Primary Care Provider (PCP)	253.48	Stevens Peter Kent Md	Practitioner - Non-Primary Care Provider (PCP)	21.12		
Aaron Lisa	Practitioner - Non-Primary Care Provider (PCP)	204.80	Kaminski Susan Ann Md	Practitioner - Non-Primary Care Provider (PCP)	63.37		
Small Robert D Md Pc	Practitioner - Non-Primary Care Provider (PCP)	50.53	Taylor Meleta M Np	Practitioner - Non-Primary Care Provider (PCP)	11,616.62		
Finegold Jonathan Md	Practitioner - Non-Primary Care Provider (PCP)	42.25	Costin Dan Md	Practitioner - Non-Primary Care Provider (PCP)	3.89		
Gordon Mark	Practitioner - Non-Primary Care Provider (PCP)	7.77	Mian Rashid A Md	Practitioner - Non-Primary Care Provider (PCP)	75.20		
Monahan Marianne Md	Practitioner - Non-Primary Care Provider (PCP)	105.62	Angello Thomas	Practitioner - Non-Primary Care Provider (PCP)	232.36		
Ettenson John Stuart Md Pc	Practitioner - Non-Primary Care Provider (PCP)	63.37	Mohammadi Farzaneh	Practitioner - Non-Primary Care Provider (PCP)	3.89		



Page 23 of 844 Run Date: 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

* Safety Net Providers in Green

* Safety Net Providers in Green			* Safety Net Providers in Green				
	Waiver Quarterly Update Amount By Provider		Waiver Quarterly Update Amount By Provider				
Provider Name	Provider Category	DY3Q4	Provider Name	Provider Category	DY3Q4		
Mahoney Patricia Marie Cnm	Practitioner - Non-Primary Care Provider (PCP)	58.99	Sherling Bruce E Md	Practitioner - Non-Primary Care Provider (PCP)	211.24		
Katkin Lenore S Md	Practitioner - Non-Primary Care Provider (PCP)	63.37	Samuel Tai Tack Wong	Practitioner - Non-Primary Care Provider (PCP)	97.49		
Langone Richard	Practitioner - Non-Primary Care Provider (PCP)	159.37	Bregman James Martinson	Practitioner - Non-Primary Care Provider (PCP)	31.10		
Lackey Mary Michele	Practitioner - Non-Primary Care Provider (PCP)	198.80	Angara Prasad V	Practitioner - Non-Primary Care Provider (PCP)	37.60		
Chen Jimmy Md	Practitioner - Non-Primary Care Provider (PCP)	73.13	Zemon Harry	Practitioner - Non-Primary Care Provider (PCP)	63.37		
Calleo-Cross Annamaria Do	Practitioner - Non-Primary Care Provider (PCP)	21.12	Sasso Paul Richard	Practitioner - Non-Primary Care Provider (PCP)	11.66		
Abraham Sunith	Practitioner - Non-Primary Care Provider (PCP)	3.89	Appel Debra Anne	Practitioner - Non-Primary Care Provider (PCP)	3.89		
Teuscher Enrique J Md	Practitioner - Non-Primary Care Provider (PCP)	37.60	Mathew Cigi S	Practitioner - Non-Primary Care Provider (PCP)	3.89		
Harrington, Tara	Practitioner - Non-Primary Care Provider (PCP)	84.49	Berman Mark Alan Dmd	Practitioner - Non-Primary Care Provider (PCP)	9.31		
Sullivan Brenda	Practitioner - Non-Primary Care Provider (PCP)	253.48	Esteban-Galindo Manuel Rodrigo Dds	Practitioner - Non-Primary Care Provider (PCP)	63.37		
Newburger Amy E Md	Practitioner - Non-Primary Care Provider (PCP)	21.12	Keating James O Malley	Practitioner - Non-Primary Care Provider (PCP)	19.44		
Bacon Vandana	Practitioner - Non-Primary Care Provider (PCP)	12,420.66	Kessler Kenneth J Md	Practitioner - Non-Primary Care Provider (PCP)	409.61		
Feldman Stuart Paul Md	Practitioner - Non-Primary Care Provider (PCP)	168.99	Kramer Heather	Practitioner - Non-Primary Care Provider (PCP)	3.89		
Fishman Eric Md	Practitioner - Non-Primary Care Provider (PCP)	147.87	Joy Diana K	Practitioner - Non-Primary Care Provider (PCP)	21.12		
Geller Gennifer L Md	Practitioner - Non-Primary Care Provider (PCP)	21.12	Mechanic Laura J Md	Practitioner - Non-Primary Care Provider (PCP)	84.49		
Schenkel Steven	Practitioner - Non-Primary Care Provider (PCP)	18.63	Cohen, Sarah	Practitioner - Non-Primary Care Provider (PCP)	21.12		
Kulk Judith	Practitioner - Non-Primary Care Provider (PCP)	42.25	Diwan Adnan K Md	Practitioner - Non-Primary Care Provider (PCP)	21.12		
Rivera Salomon Md	Practitioner - Non-Primary Care Provider (PCP)	219.39	Jafri Farrukh Nadeem	Practitioner - Non-Primary Care Provider (PCP)	7.77		
Fields Joel H Md	Practitioner - Non-Primary Care Provider (PCP)	112.81	Natarajan Sam N Md	Practitioner - Non-Primary Care Provider (PCP)	380.22		
Fitz Bronwyn	Practitioner - Non-Primary Care Provider (PCP)	620.53	Damico Brenda Santarelli	Practitioner - Non-Primary Care Provider (PCP)	3.89		
Abbott Ethan Ernest	Practitioner - Non-Primary Care Provider (PCP)	3.89	Huh Philip	Practitioner - Non-Primary Care Provider (PCP)	21.12		
Eisenberg Amy Np	Practitioner - Non-Primary Care Provider (PCP)	63.37	Campbell Sofia Cnm	Practitioner - Non-Primary Care Provider (PCP)	111.77		
Bromberg Beth	Practitioner - Non-Primary Care Provider (PCP)	21.12	Hajar Marilyn	Practitioner - Non-Primary Care Provider (PCP)	198.80		
Bishop Katherine Cornwell Cnm	Practitioner - Non-Primary Care Provider (PCP)	245.28	Warren Steven	Practitioner - Non-Primary Care Provider (PCP)	21.12		
Chellappa Paul Md	Practitioner - Non-Primary Care Provider (PCP)	75.20	Martimucci William A Md	Practitioner - Non-Primary Care Provider (PCP)	274.61		
Campanella Jerry A Md	Practitioner - Non-Primary Care Provider (PCP)	126.74	Stucker Derik	Practitioner - Non-Primary Care Provider (PCP)	3.10		
Monroe Julie	Practitioner - Non-Primary Care Provider (PCP)	21.12	Padial Michael S Md	Practitioner - Non-Primary Care Provider (PCP)	11.66		
Tindel-Kahn Lori	Practitioner - Non-Primary Care Provider (PCP)	211.24	Krauss Erika Shannon Md	Practitioner - Non-Primary Care Provider (PCP)	84.49		
Berger Jack J Md	Practitioner - Non-Primary Care Provider (PCP)	211.24	Khoury-Yacoub Nabil Md	Practitioner - Non-Primary Care Provider (PCP)	3.89		



Page 24 of 844 Run Date: 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

* Safety Net Providers in Green

* Safety Net Providers in Green			Safety Net Providers in Green				
	Waiver Quarterly Update Amount By Provider		Waiver Quarterly Update Amount By Provider				
Provider Name	Provider Category	DY3Q4	Provider Name	Provider Category	DY3Q4		
Halprin Jessica Md	Practitioner - Non-Primary Care Provider (PCP)	105.62	Pastore Frank R Md	Practitioner - Non-Primary Care Provider (PCP)	37.60		
Paglia Joseph T Md	Practitioner - Non-Primary Care Provider (PCP)	63.37	Johnson Jenifer Marie Md	Practitioner - Non-Primary Care Provider (PCP)	63.37		
Williams Robert	Practitioner - Non-Primary Care Provider (PCP)	188.01	Alvarado Rosal	Practitioner - Non-Primary Care Provider (PCP)	401.35		
Singh Tejinderpal Md	Practitioner - Non-Primary Care Provider (PCP)	3.89	Hirsch Judith C	Practitioner - Non-Primary Care Provider (PCP)	21.12		
Swaby Stanley Stephen Do	Practitioner - Non-Primary Care Provider (PCP)	280.04	Weber Pamela	Practitioner - Non-Primary Care Provider (PCP)	3.89		
Alissandratos Goldi	Practitioner - Non-Primary Care Provider (PCP)	42.25	El-Sabrout Rafik Abdelaziz Md	Practitioner - Non-Primary Care Provider (PCP)	3.89		
Ortquist Brynne	Practitioner - Non-Primary Care Provider (PCP)	18.63	Kirschner-Lanzkowsky Debra	Practitioner - Non-Primary Care Provider (PCP)	32.50		
Fink Steven M Md	Practitioner - Non-Primary Care Provider (PCP)	84.49	Pereira Angela	Practitioner - Non-Primary Care Provider (PCP)	27.21		
Brakman Patricia	Practitioner - Non-Primary Care Provider (PCP)	397.59	Schwartz Kenneth Stuart Md	Practitioner - Non-Primary Care Provider (PCP)	21.12		
Mattern Christopher J	Practitioner - Non-Primary Care Provider (PCP)	190.11	Tigenoah Patrick	Practitioner - Non-Primary Care Provider (PCP)	572.41		
Cy R Blanco Md	Practitioner - Non-Primary Care Provider (PCP)	147.87	Casimir Andy Paul Md	Practitioner - Non-Primary Care Provider (PCP)	12.42		
Gharekhan Mandira Das Md	Practitioner - Non-Primary Care Provider (PCP)	84.49	Dousmanis Athanasios G Md	Practitioner - Non-Primary Care Provider (PCP)	63.37		
Dicosmo Bruno F Md	Practitioner - Non-Primary Care Provider (PCP)	84.49	Feuer Barry H Md	Practitioner - Non-Primary Care Provider (PCP)	570.34		
Legatt Elizabeth M Md	Practitioner - Non-Primary Care Provider (PCP)	21.12	Davis Rachele	Practitioner - Non-Primary Care Provider (PCP)	21.12		
Francella Andrew Paul Md	Practitioner - Non-Primary Care Provider (PCP)	21.12	Hurwitz Diana S Md	Practitioner - Non-Primary Care Provider (PCP)	21.12		
Lantin Jose Antonio R L Md	Practitioner - Non-Primary Care Provider (PCP)	1,072.60	Andrus Stephen Md	Practitioner - Non-Primary Care Provider (PCP)	105.62		
Jaffe Alan H Md	Practitioner - Non-Primary Care Provider (PCP)	21.12	Levin Aaron R Md	Practitioner - Non-Primary Care Provider (PCP)	21.12		
Stack Rand Jordan Md	Practitioner - Non-Primary Care Provider (PCP)	21.12	Kubie Lisa	Practitioner - Non-Primary Care Provider (PCP)	75.20		
Mitchell John Burbank Md	Practitioner - Non-Primary Care Provider (PCP)	37.60	Serocki Ronald A Md	Practitioner - Non-Primary Care Provider (PCP)	37.60		
Gupta Rajesh Md	Practitioner - Non-Primary Care Provider (PCP)	112.73	Singh Rakesh Kumar Md	Practitioner - Non-Primary Care Provider (PCP)	15.55		
Stryjewski Gre	Practitioner - Non-Primary Care Provider (PCP)	7.77	Gaska Renee Barbara Dds	Practitioner - Non-Primary Care Provider (PCP)	194.99		
Alankar Archana Md	Practitioner - Non-Primary Care Provider (PCP)	3.89	Trauzzi Stephen Md	Practitioner - Non-Primary Care Provider (PCP)	3,148.08		
Tai Nhan Md	Practitioner - Non-Primary Care Provider (PCP)	62.10	Rothbart Gary E Md	Practitioner - Non-Primary Care Provider (PCP)	168.99		
Deener Avi M	Practitioner - Non-Primary Care Provider (PCP)	126.74	Dougherty Danielle	Practitioner - Non-Primary Care Provider (PCP)	3.89		
Buschmann William Robert Md	Practitioner - Non-Primary Care Provider (PCP)	46.65	Sweet Richard D Md	Practitioner - Non-Primary Care Provider (PCP)	316.85		
Cocucci Hugo J Md	Practitioner - Non-Primary Care Provider (PCP)	372.57	Meltzer Eileen Np	Practitioner - Non-Primary Care Provider (PCP)	993.98		
Dinsmore Ronald Stephen Jr	Practitioner - Non-Primary Care Provider (PCP)	52.78	Boczko Judd Md	Practitioner - Non-Primary Care Provider (PCP)	63.37		
Gruffi Richard Michael	Practitioner - Non-Primary Care Provider (PCP)	31.12	Ainsworth Diane Md	Practitioner - Non-Primary Care Provider (PCP)	21.12		
Schwarz Cordelia Sandra	Practitioner - Non-Primary Care Provider (PCP)	168.99	Mc Dermott Annemarie	Practitioner - Non-Primary Care Provider (PCP)	21.12		



Page 25 of 844 Run Date: 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

* Safety Net Providers in Green

* Safety Net Providers in Green		* Safety Net Providers in Green Waiver Quarterly Undate Amount By Provider				
	Waiver Quarterly Update Amount By Provider	DV00.4		Vaiver Quarterly Update Amount By Provider		
Provider Name	Provider Category	DY3Q4	Provider Name	Provider Category	DY3Q4	
Suzman Michael S Md	Practitioner - Non-Primary Care Provider (PCP)	84.49	St Josephs Hosp	Clinic	37,478.28	
Close Patricia B Md	Practitioner - Non-Primary Care Provider (PCP)	21.12	Planned Prtd Hudson-Peconic I	Clinic	15,686.25	
Shadman Sadredine	Practitioner - Non-Primary Care Provider (PCP)	9.31	Montefiore New Rochelle Hosp	Clinic	43,979.27	
Holness Anna Louisa Md	Practitioner - Non-Primary Care Provider (PCP)	3.89		nagement / Health Home	248,595.85	
Janeway David Lee Do	Practitioner - Non-Primary Care Provider (PCP)	21.12	Mental Hlth Assoc/Dutchess Mh	Case Management / Health Home	8,595.74	
Rathinapandian Francis X Md	Practitioner - Non-Primary Care Provider (PCP)	37.60	Choice Of New Rochelle Mh	Case Management / Health Home	58,341.83	
Zhou Rao	Practitioner - Non-Primary Care Provider (PCP)	65.20	St Josephs Med Ctr Mh	Case Management / Health Home	3,593.49	
Fou Adora Ann Che Shan Md	Practitioner - Non-Primary Care Provider (PCP)	105.62	Jawonio Inc	Case Management / Health Home	3,338.80	
Adler Vitaly	Practitioner - Non-Primary Care Provider (PCP)	3.89	Saint Josephs Medical Center Mh	Case Management / Health Home	3,593.49	
Jouve Natalie	Practitioner - Non-Primary Care Provider (PCP)	93.35	Honor Ehg Inc	Case Management / Health Home	17,756.61	
Obi Vivian	Practitioner - Non-Primary Care Provider (PCP)	16.05	Putnam Family & Comm Ser Mh	Case Management / Health Home	4,869.70	
	Hospital	425,787	Rehabilitation Supp Svcs C	Case Management / Health Home	4,781.06	
St Johns Riverside Hospital	Hospital	78,271.20	Nyack Hsp	Case Management / Health Home	10,340.66	
White Plains Hospital Center	Hospital	16,378.10	Mha Of Westchester	Case Management / Health Home	8,856.63	
Montefiore New Rochelle Hosp	Hospital	57,412.70	Mid Hudson Valley/Arcs Ai	Case Management / Health Home	38,676.46	
St Josephs Hosp	Hospital	48,925.98	Open Door Family Medical Center Inc	Case Management / Health Home	6,106.40	
St Lukes Cornwall	Hospital	154,403.98	Human Dev Ser Westchester Mh	Case Management / Health Home	16,604.95	
Nyack Hsp	Hospital	70,395.04	Hudson River Healthcare Inc	Case Management / Health Home	3,109.79	
	Clinic	481,417.40	Mental Hith Assoc Mh	Case Management / Health Home	60,030.24	
Nyack Hsp	Clinic	53,924.01		Mental Health	531,035.98	
Community Med & Dental Care I	Clinic	10,753.71	Casimir Andy Paul Md	Mental Health	13,797.62	
White Plains Hospital Center	Clinic	12,545.95	Mental Hith Assoc/Dutchess Mh	Mental Health	38,137.86	
St Johns Riverside Hospital	Clinic	59,957.31	Guidance Center,Inc	Mental Health	8,677.61	
Hudson River Healthcare Inc	Clinic	16,216.78	Westchester Jewish Comm Srvs	Mental Health	15,967.52	
Pp Of Mid-Hudson Valley Inc	Clinic	46,553.92	Family Svc Of Westchester	Mental Health	34,887.04	
Greater Hudson Valley Fam Hlt, The	Clinic	16,791	St Josephs Hosp	Mental Health	31,887.41	
St Lukes Cornwall	Clinic	118,276.54	Weisstuch Zvi Samuel Md	Mental Health	4,574.76	
Open Door Family Medical Center Inc	Clinic	31,843.35	Human Dev Ser Westchester Mh	Mental Health	73,673.44	
Jawonio Inc	Clinic	17,411.03	Nyack Hsp	Mental Health	45,879.83	



Page 26 of 844 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

* Safety Net Providers in Green

ı	Naiver Quarterly Update Amount By Provider	
Provider Name	Provider Category	DY3Q4
Rockland Pc	Mental Health	21,173.08
Putnam Family & Comm Ser Mh	Mental Health	21,606.06
Montefiore New Rochelle Hosp	Mental Health	37,418.6
Grosso Celeste M Md	Mental Health	107,597.80
Mha Of Westchester	Mental Health	39,295.42
Rehabilitation Supp Svcs C	Mental Health	21,212.77
White Plains Hospital Center	Mental Health	10,674.39
Kushnir Seymour Larry Md	Mental Health	4,574.76
•	Substance Abuse	171,867.68
Medical Arts Sanitarium	Substance Abuse	8,106.2
Greater Hudson Valley Fam Hlt, The	Substance Abuse	10,300.29
Montefiore New Rochelle Hosp	Substance Abuse	26,978.7
St Josephs Hosp	Substance Abuse	22,990.7
Nyack Hsp	Substance Abuse	33,079.2
Putnam Family & Comm Ser Mh	Substance Abuse	15,577.90
St Johns Riverside Hospital	Substance Abuse	36,780.2
Lexington Ctr For Recovery	Substance Abuse	8,106.2
Hudson River Healthcare Inc	Substance Abuse	9,948.04
	Nursing Home	104,069.98
Regency Extended Care Center	Nursing Home	15,000
Sans Souci Rehab & Nrs Ctr	Nursing Home	7,500
United Hebrew Geri Ctr Snf	Nursing Home	37,50
Pine Valley Center Reh & Nrs	Nursing Home	928.0
Sutton Park Cnt Nrs & Rehab	Nursing Home	18,410.2
St Cabrini Nursing Home	Nursing Home	15,00
St Josephs Hsp Nh Of Yonkers	Nursing Home	1,297.9
Ferncliff Nursing Hm Non Occ	Nursing Home	933.7
Ramapo Manor Ctr Reh & Nrs	Nursing Home	7,500
	Pharmacy	

Waiv	Waiver Quarterly Update Amount By Provider						
Provider Name	Provider Category	DY3Q4					
	Pharmacy	0					
	Hospice	92.22					
Pine Valley Center Reh & Nrs	Hospice	92.22					
Community I	Based Organizations	130,763.75					
Student Assistance Services Corporation	Community Based Organizations	43,750					
Community Awareness Network For A Drug- Free Life And Environment (Candle)	Community Based Organizations	24,513.75					
Maternal-Infant Services Network Of Orange, Sullivan And Ulster Counties, Inc.	Community Based Organizations	62,500					
,	All Other	0					
	All Other	0					
Und	categorized	87,894.50					
Rockland Paramedics	Uncategorized	87,894.50					
Home and Com	munity Based Services	0					
	Home and Community Based Services	0					



Page 27 of 844 Run Date : 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

Waiver Quarterly Update Amount By Provider						
Provider Name	DY3Q4					
	0					
	Additional Providers		0			



Page 28 of 844

Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

IPQR Module 1.5 - Prescribed Milestones

Instructions:

Please provide updates to baseline target dates and work breakdown tasks with target dates for required milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement. Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Complete funds flow budget and distribution plan and communicate with network	Completed	Funds Flow Budget and Distribution Plan, signed off by your Finance Committee, including details of your approach to funds flow on a whole-PPS and project-by-project basis; evidence of involvement of provider network in developing funds flow methodology.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	YES
Task 3. Review partner participation matrix with the Finance and Sustainability Transformation work group and MHVC Steering Committee to solicit feedback and recommendations.	Completed	Review partner participation matrix with the Finance and Sustainability Transformation work group and MHVC Steering Committee to solicit feedback and recommendations.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 2. Develop a partner participation matrix indicating level of participation for each provider type in each of the 10 projects.	Completed	Develop a partner participation matrix indicating level of participation for each provider type in each of the 10 projects.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 1. Define funds flow guiding principles with key partners in Finance and Sustainability Transformation work group and MHVC Steering Committee.	Completed	Define funds flow guiding principles with key partners in Finance and Sustainability Transformation work group and MHVC Steering Committee.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 13. Update funds flow on an annual basis taking into account overall financial health of PPS and input from Finance and Sustainability Transformation work group and MHVC Steering Committee.	Completed	Update funds flow on an annual basis taking into account overall financial health of PPS and input from Finance and Sustainability Transformation work group and MHVC Steering Committee.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 12. Develop partner performance and reporting requirements to earn funds flow payments.	Completed	Develop partner performance and reporting requirements to earn funds flow payments.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 11. Revise and finalize funds flow approach.	Completed	Revise and finalize funds flow approach.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	



DSRIP Implementation Plan Project

Page 29 of 844 Run Date: 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task 10. Communicate funds flow payment plan to all partners and collect feedback.	Completed	Communicate funds flow payment plan to all partners and collect feedback.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 9. Develop detailed communication materials to share funds flow approach with all partners.	Completed	Develop detailed communication materials to share funds flow approach with all partners.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 8. Developed detailed funds flow approach for each provider type for each project.	Completed	Developed detailed funds flow approach for each provider type for each project.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 7. Obtain recommendations for budget from Finance and Sustainability Transformation work group and MHVC Steering Committee.	Completed	Obtain recommendations for budget from Finance and Sustainability Transformation work group and MHVC Steering Committee.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 6. Create preliminary PPS budget including categories: Cost of Project Implementation & Administration, Revenue Loss, Internal PPS Provider Bonus Payments, and Other (contingency funds and innovation funds).	Completed	Create preliminary PPS budget including categories: Cost of Project Implementation & Administration, Revenue Loss, Internal PPS Provider Bonus Payments, and Other (contingency funds and innovation funds).	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 5. Conduct survey of partners to assess level of participation in each project.	Completed	Conduct survey of partners to assess level of participation in each project.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 4. Share partner participation matrix with all PPS partners.	Completed	Share partner participation matrix with all PPS partners.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description

No Records Found

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Complete funds flow budget and distribution plan	pdamrow	Other	19_DY3Q4_BDGT_MDL15_PRES1_OTH_DY3_Q	DY3_Q3&4_Budget M1_Milestone Cover Sheet.	04/25/2018 03:51 PM



Run Date: 06/29/2018

Page 30 of 844

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date	
			3&4_Budget_M1_Milestone_Cover_Sheet_20629.	ndf		
and communicate with network			pdf	pui		
and communicate with network	pdamrow	Other	19_DY3Q4_BDGT_MDL15_PRES1_OTH_DY3_Q	DY3_Q3&4_Budget M1_Meeting Schedule.xlsx	04/25/2018 03:50 PM	
	pdamrow Other		3&4_Budget_M1_Meeting_Schedule_20627.xlsx	D13_Q3Q4_Bddget W1_Weeting Scheddle.xisx	04/25/2018 03.50 PW	

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Complete funds flow budget and distribution plan and	Please see the MHVC Milestone Cover Sheet that addresses the milestone reporting requirements for this reporting period. Additional documentation may be
communicate with network	provided as specified in the attached cover sheet

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	



Page 31 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

IPQR Module 1.6 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
---------------------	--------	-------------	------------------------	----------------------	------------	----------	---------------------	---

No Records Found

PPS Defined Milestones Current File Uploads

	Milestone Name	User ID	File Type	File Name	Description	Upload Date
--	----------------	---------	-----------	-----------	-------------	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text

No Records Found



Run Date: 06/29/2018

Page 32 of 844

itali E

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

IPQR Module 1.7 - PPS Budget - Non-Waiver Revenue (Baseline)

Instructions:

This table contains five budget categories for non-waiver revenue baseline budget reporting. Please add rows to this table as necessary in order to identify sub-categories.

Budget Items	DY1 (\$)	DY2 (\$)	DY3 (\$)	DY4 (\$)	DY5 (\$)	Total (\$)
Non-Waiver Revenue	22,475,159.40	22,475,159.40	22,475,159.40	22,475,159.40	22,475,159.40	112,375,797
Cost of Project Implementation & Administration	12,444,762.30	10,889,167	9,333,572	7,777,976	6,222,381	46,667,858.30
Administration	2,042,690.30	2,042,690	2,042,690	2,042,690	2,042,690	10,213,450.30
Implementation	10,402,072	8,846,477	7,290,882	5,735,286	4,179,691	36,454,408
Revenue Loss	0	1,037,064	2,074,127	3,111,191	4,148,254	10,370,636
Internal PPS Provider Bonus Payments	6,222,381	7,259,445	8,296,508	9,333,572	10,370,636	41,482,542
Cost of non-covered services	0	0	0	0	0	0
Other	2,074,128	1,555,596	1,037,064	518,532	0	5,185,320
Contingency	1,037,064	777,798	518,532	259,266	0	2,592,660
Innovation	1,037,064	777,798	518,532	259,266	0	2,592,660
Total Expenditures	20,741,271.30	20,741,272	20,741,271	20,741,271	20,741,271	103,706,356.30
Undistributed Revenue	1,733,888.10	1,733,887.40	1,733,888.40	1,733,888.40	1,733,888.40	8,669,440.70

Current File Uploads

User ID File Type File Name File Description Upload I

No Records Found

Narrative Text:

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 33 of 844 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

IPQR Module 1.8 - PPS Budget - Non-Waiver Revenue (Quarterly)

Instructions:

Please include updates on non-waiver revenue budget items for this quarterly reporting period. Reported actual spending will be compared to baseline projections and deviations will be evaluated. Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

Benchmarks

Non-Waiver Revenue DY3	Total Non-Waiver Revenue	Undistributed Non-Waiver Revenue YTD	Undistributed Non-Waiver Revenue Total	
22,475,159.40	112,375,797	15,273,533.40	92,023,058	

Budget Items	DY3 Q4 Quarterly Amount - Update	Cumulative Spending to Date (DY1 - DY5)	Remaining Balance in Current DY	Percent Remaining in Current DY	Cumulative Remaining Balance	Percent Remaining of Cumulative Balance
Cost of Project Implementation & Administration	2,780,010	16,007,597	2,131,946	22.84%	30,660,261.30	65.70%
Administration	256,238					
Implementation	2,523,772					
Revenue Loss	0	0	2,074,127	100.00%	10,370,636	100.00%
Internal PPS Provider Bonus Payments	0	4,345,142	8,296,508	100.00%	37,137,400	89.53%
Cost of non-covered services	0	0	0		0	
Other	0	0	1,037,064	100.00%	5,185,320	100.00%
Contingency	0					
Innovation	0					
Total Expenditures	2,780,010	20,352,739				

Current File Uploads

User ID File Type File Name File Description		User	
--	--	------	--

No Records Found

Narrative Text:



Page 34 of 844 Run Date : 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

- As of DY3Q4, MHVC allocated expenses based on the funds available between waiver and non-waiver at the beginning of the quarter plus any funds received during the quarter.

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 35 of 844

Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

IPQR Module 1.9 - PPS Flow of Funds - Non-Waiver Revenue (Baseline)

Instructions:

In the table below, please detail your PPS's projected flow of non-waiver funds by provider type.

Funds Flow Items	DY1 (\$)	DY2 (\$)	DY3 (\$)	DY4 (\$)	DY5 (\$)	Total (\$)
Non-Waiver Revenue	22,475,159.40	22,475,159.40	22,475,159.40	22,475,159.40	22,475,159.40	112,375,797
Practitioner - Primary Care Provider (PCP)	788,998.65	986,248.32	1,183,497.98	1,380,747.64	1,577,997.31	5,917,489.90
Practitioner - Non-Primary Care Provider (PCP)	148,542.44	185,678.05	222,813.66	259,949.27	297,084.88	1,114,068.30
Hospital	1,974,373.66	2,467,967.08	2,961,560.50	3,455,153.91	3,948,747.33	14,807,802.48
Clinic	1,512,409.64	1,890,512.04	2,268,614.45	2,646,716.86	3,024,819.27	11,343,072.26
Case Management / Health Home	290,025	362,531.24	435,037.49	507,543.74	580,049.99	2,175,187.46
Mental Health	1,286,794.04	1,608,492.55	1,930,191.06	2,251,889.57	2,573,588.08	9,650,955.30
Substance Abuse	927,774.50	1,159,718.13	1,391,661.75	1,623,605.38	1,855,549	6,958,308.76
Nursing Home	52,376.59	65,470.74	78,564.89	91,659.03	104,753.18	392,824.43
Pharmacy	10,115.37	12,644.22	15,173.06	17,701.90	20,230.74	75,865.29
Hospice	5,204.64	6,505.80	7,806.97	9,108.13	10,409.29	39,034.83
Community Based Organizations	72,594.45	90,743.06	108,891.67	127,040.28	145,188.90	544,458.36
All Other	190,235.86	237,794.83	285,353.80	332,912.76	380,471.73	1,426,768.98
Uncategorized	0	0	0	0	0	0
Home and Community Based Services	0	0	0	0	0	0
PPS PMO	13,481,826.16	11,666,964.94	9,852,103.73	8,037,242.51	6,222,381.30	49,260,518.64
Total Funds Distributed	20,741,271	20,741,271	20,741,271.01	20,741,270.98	20,741,271	103,706,354.99
Undistributed Non-Waiver Revenue	1,733,888.40	1,733,888.40	1,733,888.39	1,733,888.42	1,733,888.40	8,669,442.01

Current File Uploads

		-		
User ID	File Type	File Name	File Description	Upload Date

No Records Found

Narrative Text :



Page 36 of 844 Run Date : 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Run Date: 06/29/2018

Page 37 of 844

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

IPQR Module 1.10 - PPS Flow of Funds - Non-Waiver Revenue (Quarterly)

Instructions:

Please include updates on flow of funds for this quarterly reporting period by importing the PIT file and filling out the PPS PMO line manually. Reported actual fund distribution will be compared to baseline projections and deviations will be evaluated.

Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

Benchmarks

Non-Waiver Revenue DY3	Total Non-Waiver Revenue	Undistributed Non-Waiver Revenue YTD	Undistributed Non-Waiver Revenue Total
22,475,159.40	112,375,797.00	12,235,379.40	88,984,904.01

Funds Flow Items	DY3 Q4 Quarterly Amount - Update	Percentage of Safety Net Funds - DY3 Q4 Quarterly Amount - Update	Safety Net Funds Flowed YTD	Safety Net Funds Percentage YTD	Total Amount Disbursed to Date (DY1-DY5)	DY Adjusted Difference	Cumulative Difference
Practitioner - Primary Care Provider (PCP)	0	0.00%	0	0.00%	877,676.02	1,183,497.98	4,916,143.98
Practitioner - Non-Primary Care Provider (PCP)	0	0.00%	0	0.00%	119,030.71	222,813.66	971,755.29
Hospital	0	0.00%	0	0.00%	497,296.34	2,961,560.50	14,001,036.66
Clinic	0	0.00%	0	0.00%	970,359.30	2,268,614.45	10,135,653.70
Case Management / Health Home	0	0.00%	0	0.00%	209,012.86	435,037.49	1,920,716.14
Mental Health	0	0.00%	0	0.00%	800,327.03	1,930,191.06	8,648,932.97
Substance Abuse	0	0.00%	0	0.00%	532,525.54	1,391,661.75	6,280,361.46
Nursing Home	0	0.00%	0	0.00%	78,888.59	78,564.89	305,725.41
Pharmacy	0	0.00%	0	0.00%	0	15,173.06	74,280
Hospice	0	0.00%	0	0.00%	855.53	7,806.97	37,364.47
Community Based Organizations	0	0.00%	0	0.00%	0	108,891.67	533,080
All Other	0	0.00%	0	0.00%	259,170.07	285,353.80	1,137,777.93
Uncategorized	0	0.00%	0	0.00%	0	0	0
Home and Community Based Services	0	0.00%	0	0.00%	0	0	0
Additional Providers	0	0.00%	0	0.00%	0		



Page 38 of 844 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Funds Flow Items	DY3 Q4 Quarterly Amount - Update	Percentage of Safety Net Funds - DY3 Q4 Quarterly Amount - Update	Safety Net Funds Flowed YTD	Safety Net Funds Percentage YTD	Total Amount Disbursed to Date (DY1-DY5)	DY Adjusted Difference	Cumulative Difference
PPS PMO	2,780,010	100.00%	10,239,780	100.00%	19,045,751	0	29,185,269
Total	2,780,010	100.00%	10,239,780	100.00%	23,390,892.99		

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
			· · · · · · · · · · · · · · · · · · ·	

No Records Found

Narrative Text:

- As of DY3Q4, MHVC allocated expenses based on the funds available between waiver and non-waiver at the beginning of the quarter plus any funds received during the quarter.

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 39 of 844 Run Date : 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

* Safety Net Providers in Green

Non-Wa	aiver Quarterly Update Amount By Provider	
Provider Name	Provider Category	DY3Q4
Practitioner - Prin	nary Care Provider (PCP)	0
	Practitioner - Primary Care Provider (PCP)	0
Practitioner - Non-P	rimary Care Provider (PCP)	0
	Practitioner - Non-Primary Care Provider (PCP)	0
H	Hospital	0
	Hospital	0
	Clinic	0
	Clinic	0
Case Manage	ement / Health Home	0
	Case Management / Health Home	0
Mer	ntal Health	0
	Mental Health	0
Subs	tance Abuse	0
	Substance Abuse	0
Nur	sing Home	0
	Nursing Home	0
Р	harmacy	0
	Pharmacy	0
-	Hospice	0
	Hospice	0
Community E	Based Organizations	0
	Community Based Organizations	0
A	All Other	0
	All Other	0
Und	ategorized	0
	Uncategorized	0
Home and Com	munity Based Services	0
	Home and Community Based Services	0



Page 40 of 844 Run Date : 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

* Safety Net Providers in Green

Non-Waiver Quarterly Update Amount By Provider								
Provider Name	Provider Category	IA Provider Approval/Rejection Indicator	DY3Q4					
A	Additional Providers							
	0							



Page 41 of 844 Run Date : 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

IPQR Module 1.11 - IA Monitoring

Instructions:



Page 42 of 844 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Section 02 – Governance

IPQR Module 2.1 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation. Note some milestones include minimum expected completion dates.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Finalize governance structure and sub- committee structure	Completed	This milestone must be completed by 9/30/2015. Governance and committee structure, signed off by PPS Board.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	YES
Task 1. Montefiore Hudson Valley Collaborative, LLC ("MHVC"), the administrator of the PPS for lead applicant Montefiore Medical Center, shall adopt an Operating Agreement for MHVC.	Completed	Montefiore Hudson Valley Collaborative, LLC ("MHVC"), the administrator of the PPS for lead applicant Montefiore Medical Center, shall adopt an Operating Agreement for MHVC.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 2. MHVC will hire staff to assist in the implementation of the projects.	Completed	MHVC will hire staff to assist in the implementation of the projects.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 3. Develop the table of organization of the staff of MHVC and post on the MHVC members-only website (available to all PPS participants).	Completed	Develop the table of organization of the staff of MHVC and post on the MHVC members-only website (available to all PPS participants).	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 4. Expand the existing Leadership Steering Committee to create the MHVC Steering Committee.	Completed	Expand the existing Leadership Steering Committee to create the MHVC Steering Committee.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 5. Develop in consultation with the MHVC Steering Committee a set of Governance Bylaws for the MHVC Steering Committee that defines the committee composition, terms of office, scope of authority, voting requirements, and such other critical governance elements as may be	Completed	Develop in consultation with the MHVC Steering Committee a set of Governance Bylaws for the MHVC Steering Committee that defines the committee composition, terms of office, scope of authority, voting requirements, and such other critical governance elements as may be determined to be necessary for the efficient operation of the MHVC Steering Committee.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	



Page 43 of 844

Run Date: 06/29/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
determined to be necessary for the efficient operation of the MHVC Steering Committee.									
Task 6. Upload MHVC Steering Committee Governance Bylaws to MHVC members-only website and to New York State Department of Health DSRIP portal.	Completed	Upload MHVC Steering Committee Governance Bylaws to MHVC members-only website and to New York State Department of Health DSRIP portal.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 7. Establish charters for Sub-Committees that will be reporting to the Steering Committee. The MHVC Steering Committee will review and provide recommendations on the proposed SubCommittee charters and structures. The initial set of Subcommittees include: Legal & Compliance; Finance Sustainability; Information Technology; Clinical Quality; and Workforce.	Completed	Establish charters for Sub-Committees that will be reporting to the Steering Committee. The MHVC Steering Committee will review and provide recommendations on the proposed SubCommittee charters and structures. The initial set of Subcommittees include: Legal & Compliance; Finance Sustainability; Information Technology; Clinical Quality; and Workforce.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 8. MHVC will work with the MHVC Steering Committee to identify appropriate individuals from among the PPS participants for each SubCommittee in order to ensure adequate representation across the various provider and participant types and geographical regions covered by MHVC. This analysis will also include a review of the organizations that provide services to MHVC attributed members to ensure appropriate representation of same.	Completed	MHVC will work with the MHVC Steering Committee to identify appropriate individuals from among the PPS participants for each SubCommittee in order to ensure adequate representation across the various provider and participant types and geographical regions covered by MHVC. This analysis will also include a review of the organizations that provide services to MHVC attributed members to ensure appropriate representation of same.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 9. The MHVC Steering Committee shall review and provide feedback on the initial members and officers of the Sub-Committees.	Completed	The MHVC Steering Committee shall review and provide feedback on the initial members and officers of the SubCommittees.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 10. MHVC will upload the table of organization for the Sub-Committees to the MHVC website to be available to all PPS participants.	Completed	MHVC will upload the table of organization for the SubCommittees to the MHVC members-only website to be available to all PPS participants.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Milestone #2 Establish a clinical governance structure,	Completed	This milestone must be completed by 12/31/2015. Clinical Quality Committee charter and committee structure chart	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	YES



Page 44 of 844 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
including clinical quality committees for each DSRIP project									
 Task 1. Establish a charter for the Clinical Quality Sub-Committee. This Subcommittee will be charged with: Developing and recommending to MHVC partners clinical quality standards and measurements, and the clinical care management process itself, including the use of evidence based pathways and compliance with care standards; Monitoring the metrics relating to the standards of clinical care delivery (structures, processes and outcomes), which need to be met or exceeded to accomplish DSRIP goals and objectives (i.e. translating the overall DSRIP goals into actionable steps and outcomes for the PPS); Within the project areas selected, determining and recommending, based upon the clinical performance evaluation process, areas of care delivery that should be the focus of improvement efforts The SubCommittee will develop workgroups that address specific projects; including a workgroup that focuses on care management / coordination for Domain 2 projects and a workgroup that focuses on system and practice transformation to support Domain 3 projects. Domain 4 projects will be supported as part of a collaboration between MHVC and overlapping PPSs. 	Completed	Establish a charter for the Clincial Quality SubCommittee. This Subcommittee will be charged with: • Developing and recommending to MHVC partners clinical quality standards and measurements, and the clinical care management process itself, including the use of evidence based pathways and compliance with care standards; • Monitoring the metrics relating to the standards of clinical care delivery (structures, processes and outcomes), which need to be met or exceeded to accomplish DSRIP goals and objectives (i.e. translating the overall DSRIP goals into actionable steps and outcomes for the PPS); • Within the project areas selected, determining and recommending, based upon the clinical performance evaluation process, areas of care delivery that should be the focus of improvement efforts The SubCommittee will develop workgroups that address specific projects; including a workgroup that focuses on care management / coordination for Domain 2 projects and a workgroup that focuses on system and practice transformation to support Domain 3 projects. Domain 4 projects will be supported as part of a collaboration between MHVC and overlapping PPSs.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 2. Develop a roster of proposed members of the	Completed	Develop a roster of proposed members of the Clinical Quality Committee based on a review of the utilization patterns of the	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	



Page 45 of 844

Run Date: 06/29/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Clinical Quality Sub-Committee based on a review of the utilization patterns of the MHVC members, to ensure appropriate representation by service type and geography.		MHVC members, to ensure appropriate representation by service type and geography.							
Task 3. Review roster with the MHVC Steering Committee to obtain additional recommendations and buy-in.	Completed	Review roster with the MHVC Steering Committee to obtain additional recommendations and buy-in.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 4. Additional workgroups for relevant selected project areas will be created and established as required on specific issues.	Completed	Additional workgroups for relevant selected project areas will be created and established as required on specific issues.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Milestone #3 Finalize bylaws and policies or Committee Guidelines where applicable	Completed	This milestone must be completed by 9/30/2015. Upload of bylaws and policies document or committee guidelines.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	YES
Task 1. Develop a set of Governance Bylaws for the MHVC Steering Committee that includes specific provisions for conflict resolution, and which defines the committee composition, terms of office, scope of authority, voting requirements, and such other critical governance elements as may be determined to be necessary for the efficient operation of the MHVC Steering Committee.	Completed	Develop a set of Governance Bylaws for the MHVC Steering Committee that includes specific provisions for conflict resolution, and which defines the committee composition, terms of office, scope of authority, voting requirements, and such other critical governance elements as may be determined to be necessary for the efficient operation of the MHVC Steering Committee.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 2. Review Governance Bylaws with Steering Committee members to obtain their feedback and modify document to ensure consensus and engagement of Committee members.	Completed	Review Governance Bylaws with Steering Committee members to obtain their feedback and modify document to ensure consensus and engagement of Committee members.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 3. Upload MHVC Steering Committee Governance Bylaws to MHVC website.	Completed	Upload MHVC Steering Committee Governance Bylaws to MHVC members-only website.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Milestone #4 Establish governance structure reporting and monitoring processes	Completed	This milestone must be completed by 12/31/2015. Governance and committee structure document, including description of two-way reporting processes and governance monitoring processes.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	YES



Page 46 of 844

Run Date: 06/29/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task 1. Establish a regular schedule for the Steering Committee and Sub-Committees.	Completed	Establish a regular schedule for the Steering Committee and SubCommittees.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 2. Select a performance management system that includes customizable dashboards and performance management reports to ensure concise and timely feedback to the Steering Committee and SubCommittees.	Completed	Select a performance management system that includes customizable dashboards and performance management reports to ensure concise and timely feedback to the Steering Committee and SubCommittees.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 3. Deploy Performance Logic (performance management system) to ensure bi-directional communication that tracks progress of each project as well as organizational workstream initiatives.	Completed	Deploy Performance Logic (performance management system) to ensure bi-directional communication that tracks progress of each project as well as organizational workstream initiatives.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task 4. Develop bidirectional reporting tools to collect and report on partner activity. Develop training modules to facilitate rapid deployment of tools, and ensure alignment with program reporting expectations.	Completed	Develop bidirectional reporting tools to collect and report on partner activity. Develop training modules to facilitate rapid deployment of tools, and ensure alignment with program reporting expectations.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Milestone #5 Finalize community engagement plan, including communications with the public and non-provider organizations (e.g. schools, churches, homeless services, housing providers, law enforcement)	Completed	Community engagement plan, including plans for two-way communication with stakeholders.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	NO
Task 1. Identify a "customer relationship management" (CRM) software tool to ensure creation of robust partner communication platform.	Completed	Identify a "customer relationship management" (CRM) software tool to ensure creation of robust partner communication platform.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 2. Populate tool and align with Performance Management Platform to ensure efficient reporting of program activities by partners actively engaged in the deployment of projects, as well as the broader MHVC partner community regarding updates on project activities.	Completed	Populate tool and align with Performance Management Platform to ensure efficient reporting of program activities by partners actively engaged in the deployment of projects, as well as the broader MHVC partner community regarding updates on project activities.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	



Page 47 of 844

Run Date: 06/29/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task 3. Engage MHVC Steering Committee and Sub-Committees in the creation of a communication strategy via informational interviews, proceedings of committee meetings, and both formal and informal discussions with key stakeholders. Strategy to include: (1) Overarching communications on PPS and partners (2) DSRIP general education communications (3) Project-specific education for targeted health conditions (4) Project-specific education for workforce realignment strategies.	Completed	Engage Steering Committee and SubCommittees in the creation of a communication strategy via informational interviews, proceedings of committee meetings, and both formal and informal discussions with key stakeholders. Strategy to include: (1) Overarching communications on PPS and partners (2) DSRIP general education communications (3) Project-specific education for targeted health conditions (4) Project-specific education for workforce realignment strategies.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 4. Use listing of CBOs taken from community health needs assessment to identify contact list of key stakeholders.	Completed	Use listing of CBOs taken from community health needs assessment to identify contact list of key stakeholders.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 5. Conduct informational interviews with CBO's and LGU's across the service area to obtain feedback on existing coalitions and community forums, priorities for engagement activities, and best practices within the region to leverage within project design.	Completed	Conduct informational interviews with CBO's and LGU's across the service area to obtain feedback on existing coalitions and community forums, priorities for engagement activities, and best practices within the region to leverage within project design.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 6. Define MHVC's approach to engagement and communication with providers throughout the network and confirm regional structures to support this, leveraging MHVC's active participation in the Hudson Valley Population Health Improvement Program (PHIP) and through a series of stakeholder engagement events scheduled in the first half of DY1.	Completed	Define MHVC's approach to engagement and communication with providers throughout the network and confirm regional structures to support this, leveraging MHVC's active participation in the Hudson Valley Population Health Improvement Program (PHIP) and through a series of stakeholder engagement events scheduled in the first half of DY1.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 7. Develop targeted key messaging for each project in concert with Partner Project Leads.	Completed	Develop targeted key messaging for each project in concert with Partner Project Leads.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	



Run Date: 06/29/2018

Page 48 of 844

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task 8. Develop plan for meetings between MHVC and key community stakeholders, to deliver and receive feedback from stakeholders on messaging.	Completed	Develop plan for meetings between MHVC and key community stakeholders, to deliver and receive feedback from stakeholders on messaging.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 9. Develop plan for periodic town hall style meetings to inform stakeholders on DSRIP implementation process and to receive feedback; use the locations of centrally accessible stakeholders of varying provider types (hospitals, FQHC's, BH centers, CBOs, FBOs, schools).	Completed	Develop plan for periodic town hall style meetings to inform stakeholders on DSRIP implementation process and to receive feedback; use the locations of centrally accessible stakeholders of varying provider types (hospitals, FQHC's, BH centers, CBOs, FBOs, schools).	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 10. Through MHVC PPS members-only website, initiate a feedback mechanism for public feedback on the implementation of DSRIP projects.	Completed	Through MHVC PPS members-only website, initiate a feedback mechanism for public feedback on the implementation of DSRIP projects.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Milestone #6 Finalize partnership agreements or contracts with CBOs	In Progress	Signed CBO partnership agreements or contracts.	07/01/2016	03/31/2020	07/01/2016	03/31/2020	03/31/2020	DY5 Q4	NO
Task 1. Provide consistent feedback to Steering Committee on the role that CBOs are playing in the development of projects, the scope of their participation, and best practices to utilize in the engagement of CBOs as contracted partners within MHVC.	In Progress	Provide consistent feedback to Steering Committee on the role that CBOs are playing in the development of projects, the scope of their participation, and best practices to utilize in the engagement of CBOs as contracted partners within MHVC.	07/01/2016	03/31/2020	01/01/2018	03/31/2020	03/31/2020	DY5 Q4	
Task 2. Define role of CBO representatives within the MHVC governance structure (see section on inclusion of CBOs below).	In Progress	Define role of CBO representatives within the MHVC governance structure (see section on inclusion of CBOs below).	07/01/2016	03/31/2020	01/01/2018	03/31/2020	03/31/2020	DY5 Q4	
Task 3. Distribute the form of agreement and educational materials to PPS participants, including CBOs, and make such materials available to PPS participants on the MHVC members-only website.	In Progress	Distribute the form of agreement and educational materials to PPS participants, including CBOs, and make such materials available to PPS participants on the MHVC members-only website.	07/01/2016	03/31/2020	01/01/2018	03/31/2020	03/31/2020	DY5 Q4	



Page 49 of 844

Run Date: 06/29/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task 4. Collect executed agreements including a letter of intent regarding partner project participation and related follow up. Notify PPS participants of completion of contracting and provide a list of each participant via the MHVC members only website.	In Progress	4. Collect executed agreements including a letter of intent regarding partner project participation and related follow up. Notify PPS participants of completion of contracting and provide a list of each participant via the MHVC members only website.	07/01/2016	03/31/2020	01/01/2018	03/31/2020	03/31/2020	DY5 Q4	
Milestone #7 Finalize agency coordination plan aimed at engaging appropriate public sector agencies at state and local levels (e.g. local departments of health and mental hygiene, Social Services, Corrections, etc.)	Completed	Agency Coordination Plan.	04/01/2015	06/30/2016	04/01/2015	06/30/2016	06/30/2016	DY2 Q1	NO
Task 1. Identify relevant public sector agencies in the Hudson Valley Region	Completed	Identify relevant public sector agencies in the Hudson Valley Region	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 2. Develop a set of core goals for the participation of public sector agencies, based on the sector that they serve, alignment with project design, and identified member needs.	Completed	Develop a set of core goals for the participation of public sector agencies, based on the sector that they serve, alignment with project design, and identified member needs.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 3. Identify possible participants to engage from relevant agencies, and engagement strategy for each	Completed	Identify possible participants to engage from relevant agencies, and engagement strategy for each	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 4. Through informational interviews with pubic sector agencies, create a mutually acceptable set of roles and responsibilities for MHVC and the public sector agencies that align with performance goals of each project and identified community need.	Completed	Through informational interviews with pubic sector agencies, create a mutually acceptable set of roles and responsibilities for MHVC and the public sector agencies that align with performance goals of each project and identified community need.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 5. Integrate defined goals, roles and responsibilities into an engagement/coordination plan for public sector agencies. Solicit feedback from MHVC Steering Committee.	Completed	Integrate defined goals, roles and responsibilities into an engagement/coordination plan for public sector agencies. Solicit feedback from MHVC Steering Committee.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	



Page 50 of 844

Run Date: 06/29/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task 6. Discuss and finalize engagement/coordination plan with relevant agencies and local governments.	Completed	Discuss and finalize engagement/coordination plan with relevant agencies and local governments.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Milestone #8 Finalize workforce communication and engagement plan	Completed	Workforce communication & engagement plan, including plans for two-way communication with all levels of the workforce, signed off by PPS workforce governance body (e. g. workforce transformation committee).	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	NO
Task 1. Engage Workforce Sub-Committee and Clinical Quality Sub-Committee in the development of a workforce communications and engagement plan - when selecting our partners to participate in subcommittees we will request that they include staff members from various levels of their programs - we will also request that labor union representatives be included on subcommittees	Completed	Engage workforce and clinical subcommittees in the development of a workforce communications and engagement plan - when selecting our partners to participate in subcommittees we will request that they include staff members from various levels of their programs - we will also request that labor union representatives be included on subcommittees	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 2. Outline overarching MHVC strategy for workforce communication and engagement, including audience segmentation, messaging, tactics, time-frame, and resources.	Completed	Outline overarching MHVC strategy for workforce communication and engagement, including audience segmentation, messaging, tactics, timeframe, and resources.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 3. Identify appropriate marketing/communications channels and integrate into the audience and messages/campaign matrix; ensure that channels and processes are developed for interactive communication.	Completed	Identify appropriate marketing/communications channels and integrate into the audience and messages/campaign matrix; ensure that channels and processes are developed for interactive communication.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 4. Develop staffing and resource plan for implementation of MHVC workforce communication and engagement plan.	Completed	Develop staffing and resource plan for implementation of MHVC workforce communication and engagement plan.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 5. Workforce communication and engagement plan to be presented to MHVC Steering Committee for recommendations and validation.	Completed	Workforce communication and engagement plan to be presented to MHVC Steering Committee for recommendations and validation.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	



Page 51 of 844

Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #9 Inclusion of CBOs in PPS Implementation.	In Progress	Explain your plans for contracting with CBOs and their continuing role as your PPS develops over time; detail how many CBOs you will be contracting with and by when; explain how they will be included in project delivery and in the development of your PPS network.	01/01/2017	03/31/2020	01/01/2017	03/31/2020	03/31/2020	DY5 Q4	NO
Task I. Identify key CBO stakeholders through engagement with MHVC Steering Committee members.	In Progress	Identify communication channels for sharing information and resources with CBOs.	01/01/2017	03/31/2020	01/01/2018	03/31/2020	03/31/2020	DY5 Q4	
Task 2. Ensure inclusion of those identified key CBO entities within project planning workgroups, (and other organizational work groups.)	In Progress	Develop opportunities for CBO involvement and participation in MHVC governance structure.	01/01/2017	03/31/2020	01/01/2018	03/31/2020	03/31/2020	DY5 Q4	
Task 3. Develop opportunities for CBO involvement and participation in MHVC governance structure.	In Progress	2. Ensure inclusion of those identified key CBO entities within project planning workgroups, (and other organizational work groups.)	01/01/2017	03/31/2020	01/01/2018	03/31/2020	03/31/2020	DY5 Q4	
Task 4. Identify communication channels for sharing information and resources with CBOs.	In Progress	Identify key CBO stakeholders through engagement with MHVC Steering Committee members.	01/01/2017	03/31/2020	01/01/2018	03/31/2020	03/31/2020	DY5 Q4	

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description
Finalize governance structure and sub-committee structure	If there have been changes, please describe those changes and upload any	Please state if there have been any changes during this reporting quarter.
Finalize governance structure and sub-committee structure	supporting documentation as necessary.	Please state yes or no in the corresponding narrative box.
Finalize bylaws and policies or Committee Guidelines where	If there have been changes, please describe those changes and upload any	Please state if there have been any changes during this reporting quarter.
applicable	supporting documentation as necessary.	Please state yes or no in the corresponding narrative box.

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Finalize governance structure and sub-committee structure	pdamrow		19_DY3Q4_GOV_MDL21_PRES1_OTH_DY3_Q3 &4_Governance_M1_Milestone_Cover_Sheet_204 80.pdf	DY3_Q3&4_Governance M1_Milestone Cover Sheet.pdf	04/25/2018 01:19 PM



Page 52 of 844 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
	pdamrow	Other	19_DY3Q4_GOV_MDL21_PRES1_OTH_DY3_Q3 &4_Governance_M1_Meeting_Schedule_20479. xlsx	DY3_Q3&4_Governance M1_Meeting Schedule. xlsx	04/25/2018 01:18 PM
	pdamrow	Other	19_DY3Q4_GOV_MDL21_PRES1_OTH_DY3_Q3 &4_Governance_M1_Governance_Committee_Me mbers_20478.xlsx	DY3_Q3&4_Governance M1_Governance Committee Members.xlsx	04/25/2018 01:16 PM
	pdamrow	Other	19_DY3Q4_GOV_MDL21_PRES2_OTH_DY3_Q3 &4_Governance_M2_Milestone_Updates_Narrative _20489.pdf	DY3_Q3&4_Governance M2_Milestone Updates Narrative.pdf	04/25/2018 01:33 PM
Establish a clinical governance structure,	pdamrow	Other	19_DY3Q4_GOV_MDL21_PRES2_OTH_DY3_Q3 &4_Governance_M2_Milestone_Cover_Sheet_204 88.pdf	DY3_Q3&4_Governance M2_Milestone Cover Sheet.pdf	04/25/2018 01:32 PM
including clinical quality committees for each DSRIP project	pdamrow	Other	19_DY3Q4_GOV_MDL21_PRES2_OTH_DY3_Q3 &4_Governance_M2_Meeting_Schedule_20486. xlsx	DY3_Q3&4_Governance M2_Meeting Schedule. xlsx	04/25/2018 01:31 PM
	pdamrow	Other	19_DY3Q4_GOV_MDL21_PRES2_OTH_DY3_Q3 &4_Governance_M2_Clinical_Committee_&_Subc ommittees_Members_20484.xlsx	DY3_Q3&4_Governance M2_Clinical Committee & Subcommittees Members.xlsx	04/25/2018 01:30 PM
Finalize bylaws and policies or Committee Guidelines where applicable	pdamrow	Other	19_DY3Q4_GOV_MDL21_PRES3_OTH_DY3_Q3 &4_Governance_M3_Milestone_Cover_Sheet_204 90.pdf	DY3_Q3&4_Governance M3_Milestone Cover Sheet.pdf	04/25/2018 01:37 PM
	pdamrow	Other	19_DY3Q4_GOV_MDL21_PRES4_OTH_DY3_Q3 &4_Governance_M4_Reporting_&_Monitoring_Upd ate_20496.pdf	DY3_Q3&4_Governance M4_Reporting & Monitoring Update.pdf	04/25/2018 01:45 PM
Establish governance structure reporting and	pdamrow	Other	19_DY3Q4_GOV_MDL21_PRES4_OTH_DY3_Q3 &4_Governance_M4_Milestone_Cover_Sheet_204 94.pdf	DY3_Q3&4_Governance M4_Milestone Cover Sheet.pdf	04/25/2018 01:43 PM
monitoring processes	pdamrow	Other	19_DY3Q4_GOV_MDL21_PRES4_OTH_DY3_Q3 &4_Governance_M4_Clinical_Meeting_Schedule_2 0492.xlsx	DY3_Q3&4_Governance M4_Clinical Meeting Schedule.xlsx	04/25/2018 01:42 PM
	pdamrow	Other	19_DY3Q4_GOV_MDL21_PRES4_OTH_DY3_Q3 &4_Governance_M4_Clinical_Committee_&_Subc ommittees_Members_20491.xlsx	DY3_Q3&4_Governance M4_Clinical Committee & Subcommittees Members.xlsx	04/25/2018 01:41 PM
Finalize community engagement plan, including communications with the public and non-provider organizations (e.g. schools, churches, homeless services, housing providers, law enforcement)	pdamrow	Other	19_DY3Q4_GOV_MDL21_PRES5_OTH_DY3_Q3 &4_Governance_M5_Milestone_Cover_Sheet_205 01.pdf	DY3_Q3&4_Governance M5_Milestone Cover Sheet.pdf	04/25/2018 01:52 PM



Page 53 of 844

Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
	pdamrow	Other	19_DY3Q4_GOV_MDL21_PRES5_OTH_DY3_Q3 &4_Governance_M5_Community_Engagement_Pl an_20498.pdf	DY3_Q3&4_Governance M5_Community Engagement Plan.pdf	04/25/2018 01:50 PM
	pdamrow	Other	19_DY3Q4_GOV_MDL21_PRES5_OTH_DY3_Q3 &4_Governance_M5_Community_Engagement_Ac tivities_20497.xlsx	DY3_Q3&4_Governance M5_Community Engagement Activities.xlsx	04/25/2018 01:49 PM
Finalize agency coordination plan aimed at engaging appropriate public sector agencies at	pdamrow	Other	19_DY3Q4_GOV_MDL21_PRES7_OTH_DY3_Q3 &4_Governance_M7_Public_Sector_Agencies_205 10.xlsx	DY3_Q3&4_Governance M7_Public Sector Agencies.xlsx	04/25/2018 02:01 PM
state and local levels (e.g. local departments of health and mental hygiene, Social Services, Corrections, etc.)	pdamrow	Other	19_DY3Q4_GOV_MDL21_PRES7_OTH_DY3_Q3 &4_Governance_M7_Milestone_Cover_Sheet_205 09.pdf	DY3_Q3&4_Governance M7_Milestone Cover Sheet.pdf	04/25/2018 02:00 PM
	pdamrow	Other	19_DY3Q4_GOV_MDL21_PRES8_OTH_DY3_Q3 &4_Governance_M8_Workforce_Meeting_Schedul e_20518.xlsx	DY3_Q3&4_Governance M8_Workforce Meeting Schedule.xlsx	04/25/2018 02:06 PM
Finalize workforce communication and engagement plan	pdamrow	Other	19_DY3Q4_GOV_MDL21_PRES8_OTH_DY3_Q3 &4_Governance_M8_Workforce_Committee_Mem bers_Template_3.31.18_20517.xlsx	DY3_Q3&4_Governance M8_Workforce Committee Members Template 3.31.18.xlsx	04/25/2018 02:05 PM
	pdamrow	Other	19_DY3Q4_GOV_MDL21_PRES8_OTH_DY3_Q3 &4_Governance_M8_Milestone_Cover_Sheet_205 16.pdf	DY3_Q3&4_Governance M8_Milestone Cover Sheet.pdf	04/25/2018 02:05 PM

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Finalize governance structure and sub-committee structure	No changes. Please see the MHVC Milestone Cover Sheet that addresses the milestone reporting requirements for this reporting period. Additional
T mail25 governance directors and out committee directors	documentation may be provided as specified in the attached cover sheet.
Establish a clinical governance structure, including clinical	Please see the MHVC Milestone Cover Sheet that addresses the milestone reporting requirements for this reporting period. Additional documentation may be
quality committees for each DSRIP project	provided as specified in the attached cover sheet.
Finalize bylaws and policies or Committee Guidelines where	No changes. Please see the MHVC Milestone Cover Sheet that addresses the milestone reporting requirements for this reporting period. Additional
applicable	documentation may be provided as specified in the attached cover sheet.
Establish governance structure reporting and monitoring	Please see the MHVC Milestone Cover Sheet that addresses the milestone reporting requirements for this reporting period. Additional documentation may be
processes	provided as specified in the attached cover sheet.
Finalize community engagement plan, including	Please see the MHVC Milestone Cover Sheet that addresses the milestone reporting requirements for this reporting period. Additional documentation may be
communications with the public and non-provider organizations	provided as specified in the attached cover sheet.
(e.g. schools, churches, homeless services, housing providers,	provided as specified in the attached cover sheet.



Page 54 of 844 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
law enforcement)	
Finalize partnership agreements or contracts with CBOs	
Finalize agency coordination plan aimed at engaging appropriate public sector agencies at state and local levels (e.g. local departments of health and mental hygiene, Social Services, Corrections, etc.)	Please see the MHVC Milestone Cover Sheet that addresses the milestone reporting requirements for this reporting period. Additional documentation may be provided as specified in the attached cover sheet.
Finalize workforce communication and engagement plan	Please see the MHVC Milestone Cover Sheet that addresses the milestone reporting requirements for this reporting period. Additional documentation may be provided as specified in the attached cover sheet.
Inclusion of CBOs in PPS Implementation.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Ongoing	
Milestone #7	Pass & Complete	
Milestone #8	Pass & Complete	
Milestone #9	Pass & Ongoing	



DSRIP Implementation Plan Project

Page 55 of 844 Run Date : 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

IPQR Module 2.2 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-point Assessment	Completed	Mid-point Assessment	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name User iD File Type File Name Description Upload Date		Milestone Name	User ID	File Type	File Name	Description	Upload Date
--	--	----------------	---------	-----------	-----------	-------------	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-point Assessment	



DSRIP Implementation Plan Project

Page 56 of 844 Run Date : 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

IPQR Module 2.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the key challenges or risks that you foresee in implementing your governance structure and processes and achieving the milestones described above, as well as potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

First, there is the risk that the PPS committees will not have (1) appropriate representation; (2) active engagement; or (3) appropriate expertise. All of these will be required for the successful functioning of the PPS governing structure, to ensure that PPS-wide decisions made by the governing bodies reflect the interests of different partner types and geographies. To mitigate this risk, we will identify appropriate representatives of key constituent groups and also select individuals who will commit to being actively engaged in the governance process. In addition, the MHVC Executive Director and team will need to monitor attendance at committee meetings and review minutes to ensure continued and meaningful involvement of committee members. Where appropriate, they will need to recommend changes to the composition of the committees. The By-Laws for the MHVC Steering Committee and each of its sub-committees will need to contain provisions that allow for the replacement of members and establish the criteria for such actions. Finally, we will need clear selection criteria to ensure relevant expertise on committees, particularly for subcommittees. For example, IT professionals with requisite years of experience in healthcare IT management systems as well as administrative experience should be added to the Information Technology Infrastructure subcommittee.

Second, there is the risk that partners and other stakeholders (e.g., vendors, labor groups) that are not involved in governance will resist changes being made across the PPS. To address this, the partner support team will develop a comprehensive engagement and communication strategy, which will involve a tailored approach for different stakeholder types and geographies. Change management support will be an integral part in all program development.

Third, there is the risk that challenges associated with other workstreams could impact the effective governance of the PPS. For example, if partners are not receiving sufficient funds to fully implement a project, they may not feel they have proper incentives to change behaviors. In this event, we will work with partners to identify alternative sources of funding, as well as educate them on the financial gains that will result from a shift to value based arrangements.

Fourth, there is the risk that our PPS fails to include a potentially crucial CBO / FBO, which could be critical in facilitating access to a particular population or set of stakeholders. We will mitigate this risk by regularly reminding local partners to stay up- to-date on local organizations, and to inform us of groups in their communities that could be an asset to the PPS. Further, there is the risk of transportation challenges that could prevent community stakeholders from attending meetings or forums. In order to mitigate this risk, we will work to include web-based meetings, teleconferences, and the sharing of materials online to make sure transportation issues don't prevent us with engaging critical community members.

Lastly, MHVC is in the process of revising our approach to regional governance and engagement structures. In our original DSRIP Organizational Application we referred to a number of Regional PACs that would fill this role. However, we are now moving towards a project-based approach that will support strong regional communication and engagement. MHVC will be actively involved in the Hudson Valley PHIP. This will be an important aspect of our regional planning, as will the series of regional engagement events that we are running in the first half of DY1.



Page 57 of 844 Run Date : 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

IPQR Module 2.4 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

Once the MHVC Steering Committee and the various work groups are fully formed and operational, their ability to carry out their governance and oversight responsibilities will be dependent on the quality of the information provided to them. Key to obtaining good useful data will be the quality of the IT infrastructure put in place, the expertise of and level of support provided by the PPS management team, and the active participation of the PPS members in the various DSRIP projects, including, but not limited to, their compliance with the reporting requirements of each project.

The community engagement plan will have interdependencies with legal (contracting with CBOs), marketing (message construction and delivery), public relations (integrated promotion and communication with print and electronic media), practitioner engagement (involvement of practitioners in efforts), and IT (data sharing)



Page 58 of 844 **Run Date**: 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

IPQR Module 2.5 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for the development of your governance structure and processes and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Executive Director	Allison McGuire, MHVC	Lead compliance activities; draft and implement compliance plan
Chief Compliance Officer	Maria Matzoros	DSRIP lead on compliance activities, e.g., financial compliance and contracts
Associate Director	Adam Goldstein/MHVC	Manage governance structure formation and implementation



Page 59 of 844 Run Date : 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

IVALUATION Module 2.6 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved, both within and outside the PPS with regard to your governance structure and processes.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		•
Partner organizations (including those not represented on MHVC Steering Committee)	Network partners	Input into PPS governance approach; communication of local needs and resources to PPS
MHVC Steering Committee	Representatives from MHVC partner organizations	Work with DSRIP office on governance activities; make recommendations on work group members
Legal and Compliance Committee	Representatives from MHVC Steering Committee organizations, with legal expertise	Input on legal and compliance activities (e.g., contracts)
Christopher Panczner, Montefiore SVP & General Counsel	Montefiore SVP & General Counsel	Input into planning and implementation of governance activities
External Stakeholders		
Local public health infrastructure (e.g., Hudson valley regional health officers network, public health nurses)	Community stakeholders	Input into community engagement plan
Non-partner providers and community organizations	Community stakeholders	Input into community engagement plan



Page 60 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

IPQR Module 2.7 - IT Expectations

Instructions:

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream and your ability to achieve the milestones described above.

Shared IT infrastructure is needed to facilitate the governance of the PPS network. This includes platforms not only to manage all network data, but also to ensure the data is sufficiently complete to allow PPS workgroups to make appropriate decisions. IT systems will need to be robust enough to facilitate tracking against all milestones while capturing the data elements needed to achieve the milestones. The IT infrastructure will also need the functionality to facilitate communication on multiple levels across the PPS. This includes outgoing communication, job boards, posting of committee documents, as well as incoming issues and/or community concerns. The IT systems will need to aligned with the final governance structure and be flexible enough to adapt to changes in this structure as needed.

IPQR Module 2.8 - Progress Reporting

Instructions:

Please describe how you will measure the success of this organizational workstream.

Success of the governance work stream will be measured against the timely achievement of the creation of the structures (e.g., MHVC Steering Committee) the development of charters and adoption of bylaws, policies and procedures for all key committees and sub-committees, and the development, negotiation and execution of all required provider agreements to allow MHVC to begin operating as a PPS. Additionally, success will be measured by the establishment of the performance management system that will manage and analyze data from all participating partners (including data collection, analyses and reporting) to support effective and efficient decision-making. For example, the Clinical committee will rely on the performance management systems capturing data regarding achievement of PCMH Level 3 requirements across the PPS network providers, integration of behavioral health with primary care, compliance with evidence-based medicine asthma, cardiovascular protocols, and ultimately with the impact on strategic program goals (e.g., reduced rates of avoidable ED visits).

IPQR Module 2.9 - IA Monitoring

Instructions:



Run Date: 06/29/2018

Page 61 of 844

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Section 03 – Financial Stability

IPQR Module 3.1 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation. Note some milestones include minimum expected completion dates.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Finalize PPS finance structure, including reporting structure	Completed	This milestone must be completed by 12/31/2015. PPS finance structure chart / document, signed off by PPS Board.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	YES
Task 1. Establish the financial structure of the PPS including the finance functions within Montefiore, within the MHVC central office and the Finance & Sustainability SubCommittee, a leadership team composed of financial leadership from partner organizations.	Completed	Establish the financial structure of the PPS including the finance functions within Montefiore, within the MHVC central office and the Finance & Sustainability SubCommittee, a leadership team composed of financial leadership from partner organizations.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 2. Define roles and responsibilities of Montefiore (PPS lead), MHVC finance team, and Finance & Sustainability Sub Committee.	Completed	Define roles and responsibilities of Montefiore (PPS lead), MHVC finance team, and Finance & Sustainability Sub Committee.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task 3. Develop PPS organization chart, establish clear reporting lines, and develop a regular schedule of Finance & Sustainability SubCommittee meetings.	Completed	Develop PPS organization chart, establish clear reporting lines, and develop a regular schedule of Finance & Sustainability SubCommittee meetings.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 4. Obtain validation and recommendations for the roles and responsibilities and organizational chart from the MHVC Finance & Sustainability SubCommittee, the MHVC Steering Committee and Montefiore Executive Leadership.	Completed	Obtain validation and recommendations for the roles and responsibilities and organizational chart from the MHVC Finance & Sustainability SubCommittee, the MHVC Steering Committee and Montefiore Executive Leadership.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task	Completed	Develop reporting formats and Accounts payable policies to	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	



Page 62 of 844 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
5. Develop reporting formats and Accounts payable policies to emphasize (a) internal controls, (b) intelligent, flexible reporting formats and (c) coding discipline to allow for tend analysis, drill downs and alignment with program goals and metrics. Develop training programs to ensure appropriate training for MHVC partners on all relevant elements of program design and oversight.		emphasize (a) internal controls, (b) intelligent, flexible reporting formats and (c) coding discipline to allow for tend analysis, drill downs and alignment with program goals and metrics. Develop training programs to ensure appropriate training for MHVC partners on all relevant elements of program design and oversight.							
Task 6. Work with MHVC Compliance Officer and MHVC IT Director to develop policies (including audits) to support data integrity efforts.	Completed	Work with MHVC Compliance Officer and MHVC IT Director to develop policies (including audits) to support data integrity efforts.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task 7. Present finance structure to Montefiore (PPS Lead) Board for sign off.	Completed	Present finance structure to Montefiore (PPS Lead) Board for sign off.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Milestone #2 Perform network financial health current state assessment and develop financial sustainability strategy to address key issues.	Completed	This milestone must be completed by 3/31/2016. Network financial health current state assessment (to be performed at least annually). The PPS must: - identify those providers in their network that are financially fragile, including those that have qualified as IAAF providers; define their approach for monitoring those financially fragile providers, which must include an analysis of provider performance on the following financial indicators: days cash on hand, debt ratio, operating margin and current ratio; include any additional financial indicators that they deem necessary for monitoring the financial sustainability of their network providers	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	YES
Task 1. Work with the leadership team of VAPAP hospitals to develop their VAPAP multi-year transformation plan to ensure that it represents an appropriate initial direction for the transformation plan, meets the needs of the local community, and aligns with facility's MHVC goals.	Completed	Work with the leadership team of VAPAP hospitals to develop their VAPAP multi-year transformation plan to ensure that it represents an appropriate initial direction for the transformation plan, meets the needs of the local community, and aligns with facility's MHVC goals.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task	Completed	Design survey, with input from Finance and Sustainability	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	



Run Date: 06/29/2018

Page 63 of 844

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
2. Design survey, with input from Finance and Sustainability SubCommittee, to assess partners' financial health, identify fragile partners, including an assessment of VAPAP status, financial indicators (e.g., days cash on hand, debt ratio, operating margin and current ratio), estimation of DSRIP support, value-based arrangement in place, and sources of funding beyond. Present partner survey to the MHVC Steering Committee for comments and recommendations.		SubCommittee, to assess partners' financial health, identify fragile partners, including an assessment of VAPAP status, financial indicators (e.g., days cash on hand, debt ratio, operating margin and current ratio), estimation of DSRIP support, value-based arrangement in place, and sources of funding beyond. Present partner survey to the MHVC Steering Committee for comments and recommendations.							
Task 3. Launch survey and analyze results to develop report on current state assessment of PPS and a "Financial Stability Plan" to address key PPS financial issues identified in the survey.	Completed	Launch survey and analyze results to develop report on current state assessment of PPS and a "Financial Stability Plan" to address key PPS financial issues identified in the survey.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 4. Share report and plan with partners including the Finance and Sustainability SubCommittee and MHVC Steering Committee.	Completed	Share report and plan with partners including the Finance and Sustainability SubCommittee and MHVC Steering Committee.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 5. Define mechanism to update financial health current state assessment and "Financial Stability Plan" routinely based on the recommendations from MHVC Steering Committee and Finance and Sustainability SubCommittee.	Completed	Define mechanism to update financial health current state assessment and "Financial Stability Plan" routinely based on the recommendations from MHVC Steering Committee and Finance and Sustainability SubCommittee.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 6. Finalize network financial health current state assessment	Completed	Finalize network financial health current state assessment	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 7. Using survey data, develop list of fragile providers with poor financial indicators that are at-risk of failing to complete DSRIP project requirements.	Completed	Using survey data, develop list of fragile providers with poor financial indicators that are at-risk of failing to complete DSRIP project requirements.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 8. Develop "Distressed Provider Plan" for monitoring and engaging with fragile providers, obtain recommendations for plan from the	Completed	Develop "Distressed Provider Plan" for monitoring and engaging with fragile providers, obtain recommendations for plan from the Finance and Sustainability SubCommittee and MHVC Steering Committee, including the frequency of	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	



Run Date: 06/29/2018

Page 64 of 844

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Finance and Sustainability SubCommittee and MHVC Steering Committee, including the frequency of monitoring financially fragile MHVC partners and steps to optimize intervention strategies.		monitoring financially fragile MHVC partners and steps to optimize intervention strategies.							
Task 9. As needed, conduct individual outreach to fragile partners according to "Distressed Provider Plan."	Completed	As needed, conduct individual outreach to fragile partners according to "Distressed Provider Plan."	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 10. Conduct network wide survey at a minimum annually or at a frequency defined by the recommendations of the Finance and Sustainability Subcommittee, the MHVC Steering Committee and the PPS Lead (Montefiore).	Completed	Conduct network wide survey at a minimum annually or at a frequency defined by the recommendations of the Finance and Sustainability Subcommittee, the MHVC Steering Committee and the PPS Lead (Montefiore).	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 11. Finalize financial sustainability strategy to address key issues.	Completed	Finalize financial sustainability strategy to address key issues.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Milestone #3 Finalize Compliance Plan consistent with New York State Social Services Law 363-d	Completed	This milestone must be completed by 12/31/2015. Finalized Compliance Plan (for PPS Lead).	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	YES
Task 1. Amend the Montefiore Medical Center (MMC) Corporate Compliance Plan to address special considerations related to Montefiore's role as the PPS lead making Medicaid payments to network partners in connection to DSRIP project implementation and performance and ensuring dedication of resources that will assist in preventing and identifying Medicaid payment discrepancies related to DSRIP payments.	Completed	Amend the Montefiore Medical Center (MMC) Corporate Compliance Plan to address special considerations related to Montefiore's role as the PPS lead making Medicaid payments to network partners in connection to DSRIP project implementation and performance and ensuring dedication of resources that will assist in preventing and identifying Medicaid payment discrepancies related to DSRIP payments.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task 2. Identify and designate an employee to serve as the DSRIP Compliance Officer who will have day-to-day responsibility for the operation of the DSRIP compliance program, including the activities of Montefiore Hudson Valley	Completed	Identify and designate an employee to serve as the DSRIP Compliance Officer who will have day-to-day responsibility for the operation of the DSRIP compliance program, including the activities of Montefiore Hudson Valley Collaborative, LLC (MHVC), Montefiore Medical Center's (MMC) wholly-owned administrator for DSRIP, consistent with the MMC compliance	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	



Page 65 of 844 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Collaborative, LLC (MHVC), Montefiore Medical Center's (MMC) wholly-owned administrator for DSRIP, consistent with the MMC compliance program. The MHVC compliance officer will report to Montefiore Executive Leadership (Lynn Richmond, EVP), the Montefiore Chief Compliance Officer, and the MHVC Executive Director. The MHVC Complaince Officer shall provide regular reports on the DSRIP compliance program to the MHVC Legal and Compliance Subcommittee and the MHVC Steering Committee. The Montefiore Chief Compliance Officer will report on the activities of the MHVC Compliance Program to the Montefiore Compliance Committee of the Board of Trustees. Reports will include compliance program issues identified in connection with the distribution and use of DSRIP funds.		program. The MHVC compliance officer will report to Montefiore Executive Leadership (Lynn Richmond, EVP), the Montefiore Chief Compliance Officer, and the MHVC Executive Director. The MHVC Complaince Officer shall provide regular reports on the DSRIP compliance program to the MHVC Legal and Compliance Subcommittee and the MHVC Steering Committee. The Montefiore Chief Compliance Officer will report on the activities of the MHVC Compliance Program to the Montefiore Compliance Committee of the Board of Trustees. Reports will include compliance program issues identified in connection with the distribution and use of DSRIP funds.							
Task 3. The MHVC Compliance Officer will work with the MHVC Executive Director, and the Montefiore Chief Compliance Officer to develop and implement a compliance plan to ensure that funds distributed as part of the DSRIP program are not connected with fraud, waste or abuse.	Completed	The MHVC Compliance Officer will work with the MHVC Executive Director, and the Montefiore Chief Compliance Officer to develop and implement a compliance plan to ensure that funds distributed as part of the DSRIP program are not connected with fraud, waste or abuse.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task 4. MMC's established compliance program maintains policies and procedures in accordance with SSL 363(d) and other compliance requirements; policies and procedures will be updated to describe compliance expectations related to potential compliance issues involving DSRIP funds. Among other considerations, policies and procedures will identify how to communicate DSRIP-related compliance issues identified by performing providers to the MHVC Compliance Officer.	Completed	MMC's established compliance program maintains policies and procedures in accordance with SSL 363(d) and other compliance requirements; policies and procedures will be updated to describe compliance expectations related to potential compliance issues involving DSRIP funds. Among other considerations, policies and procedures will identify how to communicate DSRIP-related compliance issues identified by performing providers to the MHVC Compliance Officer.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	



Run Date : 06/29/2018

Page 66 of 844

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task 5. MHVC will develop a process to confirm that training and education on compliance expectations related to the DSRIP program is provided at each performing provider to all affected employees and persons associated with performing providers, pursuant to OMIG guidance. Such training and education may include defining performing providers' roles in DSRIP projects, and how to report any fraud, waste, or abuse of DSRIP funds.	Completed	MHVC will develop a process to confirm that training and education on compliance expectations related to the DSRIP program is provided at each performing provider to all affected employees and persons associated with performing providers, pursuant to OMIG guidance. Such training and education may include defining performing providers' roles in DSRIP projects, and how to report any fraud, waste, or abuse of DSRIP funds.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task 6. MHVC will establish a process of reporting DSRIP-related compliance issues to the MHVC Compliance Officer, which will include an anonymous and confidential method of reporting.	Completed	MHVC will establish a process of reporting DSRIP-related compliance issues to the MHVC Compliance Officer, which will include an anonymous and confidential method of reporting.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task 7. MMC maintains disciplinary policies and procedures to encourage good faith participation in the compliance program by "all affected individuals"; disciplinary policies and procedures will be updated to include performing providers within the scope of "all affected individuals."	Completed	MMC maintains disciplinary policies and procedures to encourage good faith participation in the compliance program by "all affected individuals"; disciplinary policies and procedures will be updated to include performing providers within the scope of "all affected individuals."	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task 8. MHVC will develop and implement a system for routine identification of compliance risk areas related to the distribution and use of DSRIP funds during the current phase of the DSRIP program.	Completed	8. MHVC will develop and implement a system for routine identification of compliance risk areas related to the distribution and use of DSRIP funds during the current phase of the DSRIP program.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task 9. MMC maintains a system for responding to compliance issues that are raised, as well as methods for prompt corrective action and refunding over payments where appropriate. MHVC will update the existing systems to include responding to DSRIP-related compliance issues, including misuse of DSRIP funds and false	Completed	MMC maintains a system for responding to compliance issues that are raised, as well as methods for prompt corrective action and refunding over payments where appropriate. MHVC will update the existing systems to include responding to DSRIP-related compliance issues, including misuse of DSRIP funds and false representations to obtain DSRIP funds, among other potential issues, and will establish a process to provide support to performing providers in	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	



Page 67 of 844 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
representations to obtain DSRIP funds, among other potential issues, and will establish a process to provide support to performing providers in connection with this requirement.		connection with this requirement.							
Task 10. MMC maintains a policy of non-intimidation and non-retaliation for good faith participation in the compliance program in accordance with federal and state requirements. MHVC will establish a process to provide support to performing providers in connection with these requirements.	Completed	MMC maintains a policy of non-intimidation and non-retaliation for good faith participation in the compliance program in accordance with federal and state requirements. MHVC will establish a process to provide support to performing providers in connection with these requirements.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Milestone #4 Develop a Value Based Payments Needs Assessment ("VNA")	Completed	Administer VBP activity survey to network	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4	YES
Task 1. Develop education and communication plan and materials for partners to enhance understanding of value based arrangements including risk sharing, contracting options and estimates of total opportunity.	On Hold	Develop education and communication plan and materials for partners to enhance understanding of value based arrangements including risk sharing, contracting options and estimates of total opportunity.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 2. Engage PPS partners with education and communication plan in an effort to coordinate the shift towards value based arrangements.	On Hold	Engage PPS partners with education and communication plan in an effort to coordinate the shift towards value based arrangements.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 3. Conduct survey of partners' existing readiness to participate in VBP and the level of their current involvement in VBP.	On Hold	Conduct survey of partners' existing readiness to participate in VBP and the level of their current involvement in VBP.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 4. Compile survey results into a report on the PPS baseline assessment of value based arrangements, and recommendations for approaches to improve the readiness of partners to participate effectively in VBP.	On Hold	Compile survey results into a report on the PPS baseline assessment of value based arrangements, and recommendations for approaches to improve the readiness of partners to participate effectively in VBP.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 5. Initiate monthly meetings with MCO's and	Completed	Initiate monthly meetings with MCO's and engage in development of MCO strategy framework for MHVC	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4	



Run Date : 06/29/2018

Page 68 of 844

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
engage in development of MCO strategy framework for MHVC.									
Task 6. Building off of Montefiore's existing experience with VBP and the findings of the survey of partners, estimate the potential VBP revenues by source and utilize in the creation / refinement of an outreach strategy to the MCO's in the region.	On Hold	Building off of Montefiore's existing experience with VBP and the findings of the survey of partners, estimate the potential VBP revenues by source and utilize in the creation / refinement of an outreach strategy to the MCO's in the region.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 7. Compile survey results, including an overview of partner readiness, opportunities for training and programmatic enhancements to partner infrastructure to support VBP; estimate of potential VBP revenues by source, and overview of current MCO landscape to the Finance and Sustainability SubCommittee and MHVC Steering Committee.	On Hold	Compile survey results, including an overview of partner readiness, opportunities for training and programmatic enhancements to partner infrastructure to support VBP; estimate of potential VBP revenues by source, and overview of current MCO landscape to the Finance and Sustainability SubCommittee and MHVC Steering Committee.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 8. Engage Finance and Sustainability SubCommittee and MHVC Steering Committee to develop the roles and responsibilities of the PPS lead in coordinating the transition to value- based payments.	Completed	Engage Finance and Sustainability SubCommittee and MHVC Steering Committee to develop the roles and responsibilities of the PPS lead in coordinating the transition to value-based payments.	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4	
Task 9. Obtain Finance and Sustainability Subcommittee and MHVC Committee recommendations for central role in coordination.	Completed	Obtain Finance and Sustainability Subcommittee and MHVC Committee recommendations for central role in coordination.	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4	
Milestone #5 Develop an implementation plan geared towards addressing the needs identified within your VNA	Completed	Submit VBP support implementation plan	01/01/2017	06/30/2017	01/01/2017	06/30/2017	06/30/2017	DY3 Q1	YES
Task 1. Build on baseline assessment to identify key PPS provider partners and MCOs to drive transition to value-based payments.	Completed	Build on baseline assessment to identify key PPS provider partners and MCOs to drive transition to value-based payments.	04/01/2017	06/30/2017	04/01/2017	06/30/2017	06/30/2017	DY3 Q1	
Task 2. Work closely with identified partners to develop a plan to achieve 90% value-based	Completed	Work closely with identified partners to develop a plan to achieve 90% value-based payments across network.	04/01/2017	06/30/2017	04/01/2017	06/30/2017	06/30/2017	DY3 Q1	



Run Date: 06/29/2018

Page 69 of 844

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
payments across network.									
Task 3. Communicate and collect feedback on plan with Finance and Sustainability SubCommittee and MHVC Steering Committee.	Completed	Communicate and collect feedback on plan with Finance and Sustainability SubCommittee and MHVC Steering Committee.	04/01/2017	06/30/2017	04/01/2017	06/30/2017	06/30/2017	DY3 Q1	
Task 4. Hold meetings with key MCO partners and key partners to discuss plan and potential shared savings arrangements.	Completed	Hold meetings with key MCO partners and key partners to discuss plan and potential shared savings arrangements.	04/01/2017	06/30/2017	04/01/2017	06/30/2017	06/30/2017	DY3 Q1	
Task 5. Collectively audit and review plan with PPS partners.	Completed	Collectively audit and review plan with PPS partners.	04/01/2017	06/30/2017	04/01/2017	06/30/2017	06/30/2017	DY3 Q1	
Task 6. Develop and finalize IPA structure.	Completed	Develop and finalize IPA structure.	04/01/2017	06/30/2017	04/01/2017	06/30/2017	06/30/2017	DY3 Q1	
Task 7. Develop and finalize IPA structure.	Completed	Develop and finalize IPA structure.	01/01/2017	06/30/2017	01/01/2017	06/30/2017	06/30/2017	DY3 Q1	
Task 8. Revise and finalize plan.	Completed	Revise and finalize plan.	04/01/2017	06/30/2017	04/01/2017	06/30/2017	06/30/2017	DY3 Q1	
Milestone #6 Develop partner engagement schedule for partners for VBP education and training	Completed	Initial Milestone Completion: Submit VBP education/training schedule Ongoing Reporting: Submit documentation to support implementation of scheduled trainings, including training materials and attendance sheets through quarterly reports	01/01/2017	06/30/2017	01/01/2017	06/30/2017	06/30/2017	DY3 Q1	YES
Milestone #7 Regional Distressed Safety Net Hospital Hubs meet State Defined VBP Goals.	In Progress	Regional Distressed Safety Net Hospital Hubs meet State Defined VBP Goals PLEASE NOTE: MHVC has chosen Financial Sustainability Milestones 7 and the associated tasks, in accordance with the network needs identified in the Financial Sustainability Milestone 4: MHVC Value Based Needs Assessment (VNA). At milestone completion: Submit contact attestations to substantiate. Ongoing reporting: updates on progress in meeting State defined VBP goals.	04/01/2017	09/30/2018	04/01/2017	09/30/2018	09/30/2018	DY4 Q2	YES
Task	In Progress	Task 1: Hold regular meetings with Managed Care	07/01/2017	09/30/2018	01/01/2018	09/30/2018	09/30/2018	DY4 Q2	



Page 70 of 844 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task 1: Hold regular meetings with Managed Care Organizations,		Organizations,							
Task Task 2: Designated facilities engage in quarterly performance reporting for pre-determined outcome measures.	In Progress	Task 2: Designated facilities engage in quarterly performance reporting for pre-determined outcome measures.	07/01/2017	09/30/2018	01/01/2018	09/30/2018	09/30/2018	DY4 Q2	
Task Task 3: Designated facilities enter Medicaid MCO Level 1 (or higher) VBP contracts where at least 80% of total Medicaid MCO contracted payments to the facility are tied to Level 1 VBP components by March 30, 2018.	In Progress	Task 3: Designated facilities enter Medicaid MCO Level 1 (or higher) VBP contracts where at least 80% of total Medicaid MCO contracted payments to the facility are tied to Level 1 VBP components by March 30, 2018.	07/01/2017	09/30/2018	01/01/2018	09/30/2018	09/30/2018	DY4 Q2	
Milestone #8 Measure VBP Knowledge progress through continued administration of MHVC Value Based Needs Assessment (VNA).	In Progress	Measure VBP Knowledge progress through continued administration of MHVC Value Based Needs Assessment (VNA) PLEASE NOTE: MHVC has chosen Financial Sustainability Milestones 8 and the associated tasks, in accordance with the network needs identified in the Financial Sustainability Milestone 4: MHVC Value Based Needs Assessment (VNA). At milestone completion: newly updated heat map analysis and measurement of partner VBP areas of need Ongoing reporting: updates on the continued evaluation of VBP needs of the PPS network.	04/01/2017	09/30/2018	04/01/2017	09/30/2018	09/30/2018	DY4 Q2	YES
Task Task 1: Annual administration of MHVC VNA to contracted partnership.	In Progress	Task 1: Annual administration of MHVC VNA to contracted partnership.	07/01/2017	09/30/2018	01/01/2018	09/30/2018	09/30/2018	DY4 Q2	
Task Task 2: Heat map analysis and measurement of partner VBP areas of need/level of understanding,	In Progress	Task 2: Heat map analysis and measurement of partner VBP areas of need/level of understanding,	07/01/2017	09/30/2018	01/01/2018	09/30/2018	09/30/2018	DY4 Q2	
Task Task 3: Integration of newly identified VBP areas of need into tailored VBP training and support implementation plan and partner engagement	In Progress	Task 3: Integration of newly identified VBP areas of need into tailored VBP training and support implementation plan and partner engagement plans.	07/01/2017	09/30/2018	01/01/2018	09/30/2018	09/30/2018	DY4 Q2	



Page 71 of 844

Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
plans.									

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description
Finaliza DDS finance atructure, including reporting atructure	If there have been changes, please describe those changes and upload any	Please state if there have been any changes during this reporting quarter.
Finalize PPS finance structure, including reporting structure	supporting documentation as necessary.	Please state yes or no in the corresponding narrative box.

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Finalize PPS finance structure, including	pdamrow	Other	19_DY3Q4_FS_MDL31_PRES1_OTH_DY3_Q3&4 _Financial_Stability_M1_Milestone_Cover_Sheet_2 0523.pdf	DY3_Q3&4_Financial Stability M1_Milestone Cover Sheet.pdf	04/25/2018 02:16 PM
reporting structure	pdamrow	Other	19_DY3Q4_FS_MDL31_PRES1_OTH_DY3_Q3&4 _Financial_Stability_M1_Meeting_Schedule_20522 .xlsx	DY3_Q3&4_Financial Stability M1_Meeting Schedule.xlsx	04/25/2018 02:15 PM
Perform network financial health current state assessment and develop financial sustainability strategy to address key issues.	pdamrow	Other	19_DY3Q4_FS_MDL31_PRES2_OTH_DY3_Q3&4 _Financial_Stability_M2_Milestone_Cover_Sheet_2 0525.pdf	DY3_Q3&4_Financial Stability M2_Milestone Cover Sheet.pdf	04/25/2018 02:20 PM
Finalize Compliance Plan consistent with New	pdamrow	Other	19_DY3Q4_FS_MDL31_PRES3_OTH_DY3_Q3&4 _Financial_Stability_M3_Montefiore_OMIG_Certific ation_2017_20527.pdf	DY3_Q3&4_Financial Stability M3_Montefiore OMIG Certification_2017.pdf	04/25/2018 02:24 PM
York State Social Services Law 363-d	pdamrow	Other	19_DY3Q4_FS_MDL31_PRES3_OTH_DY3_Q3&4 _Financial_Stability_M3_Milestone_Cover_Sheet_2 0526.pdf	DY3_Q3&4_Financial Stability M3_Milestone Cover Sheet.pdf	04/25/2018 02:23 PM
Develop a Value Based Payments Needs Assessment ("VNA")	pdamrow	Other	19_DY3Q4_FS_MDL31_PRES4_OTH_DY3_Q3&4 _Financial_Stability_M4_Milestone_Cover_Sheet_2 0530.pdf	DY3_Q3&4_Financial Stability M4_Milestone Cover Sheet.pdf	04/25/2018 02:27 PM
Develop an implementation plan geared towards addressing the needs identified within your VNA	pdamrow	Other	19_DY3Q4_FS_MDL31_PRES5_OTH_DY3_Q3&4 _Financial_Stability_M5&6_Milestone_Cover_Shee t_20531.pdf	DY3_Q3&4_Financial Stability M5&6_Milestone Cover Sheet.pdf	04/25/2018 02:30 PM
Develop partner engagement schedule for partners for VBP education and training	pdamrow	Other	19_DY3Q4_FS_MDL31_PRES6_OTH_2017-10- 01_to_2018-03-	2017-10-01 to 2018-03-31 VBP Organizational Readiness Attendance.pdf	04/25/2018 02:37 PM



DSRIP Implementation Plan Project

Run Date: 06/29/2018

Page 72 of 844

Montefiore Hudson Valley Collaborative (PPS ID:19)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
			31_VBP_Organizational_Readiness_Attendance_2 0543.pdf		
	pdamrow	Other	19_DY3Q4_FS_MDL31_PRES6_OTH_2017-10- 01_to_2018-03-31_VBP- Evolution_of_Non_Profits_Attendance_20539.pdf	2017-10-01 to 2018-03-31 VBP-Evolution of Non Profits Attendance.pdf	04/25/2018 02:36 PM
	pdamrow	Other	19_DY3Q4_FS_MDL31_PRES6_OTH_2017-10- 01_to_2018-10- 31_VBP_Millennial_Non_Profit_Attendance_20537. pdf	2017-10-01 to 2018-10-31 VBP Millennial Non Profit Attendance.pdf	04/25/2018 02:35 PM
	pdamrow	Other	19_DY3Q4_FS_MDL31_PRES6_OTH_DY3_Q3&4 _Financial_Stability_M5&6_Milestone_Cover_Shee t_20536.pdf	DY3_Q3&4_Financial Stability M5&6_Milestone Cover Sheet.pdf	04/25/2018 02:34 PM
	pdamrow	Other	19_DY3Q4_FS_MDL31_PRES6_OTH_DY3_Q3&4 _Financial_Stability_M5&6_Workforce_Training_M aterials_20535.xlsx	DY3_Q3&4_Financial Stability M5&6_Workforce Training Materials.xlsx	04/25/2018 02:33 PM
	pdamrow	Other	19_DY3Q4_FS_MDL31_PRES6_OTH_DY3_Q3&4 _Financial_Stability_M5&6_Workforce_Training_Sc hedule_20534.xlsx	DY3_Q3&4_Financial Stability M5&6_Workforce Training Schedule.xlsx	04/25/2018 02:32 PM

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Finalize PPS finance structure, including reporting structure	No change. Please see the MHVC Milestone Cover Sheet that addresses the milestone reporting requirements for this reporting period. Additional documentation may be provided as specified in the attached cover sheet.
Perform network financial health current state assessment and develop financial sustainability strategy to address key issues.	Please see the MHVC Milestone Cover Sheet that addresses the milestone reporting requirements for this reporting period. Additional documentation may be provided as specified in the attached cover sheet.
Finalize Compliance Plan consistent with New York State Social Services Law 363-d	Please see the MHVC Milestone Cover Sheet that addresses the milestone reporting requirements for this reporting period. Additional documentation may be provided as specified in the attached cover sheet.
Develop a Value Based Payments Needs Assessment ("VNA")	Please see the MHVC Milestone Cover Sheet that addresses the milestone reporting requirements for this reporting period. Additional documentation may be provided as specified in the attached cover sheet.
Develop an implementation plan geared towards addressing the needs identified within your VNA	Please see the MHVC Milestone Cover Sheet that addresses the milestone reporting requirements for this reporting period. Additional documentation may be provided as specified in the attached cover sheet.
Develop partner engagement schedule for partners for VBP education and training	Please see the MHVC Milestone Cover Sheet that addresses the milestone reporting requirements for this reporting period. Additional documentation may be provided as specified in the attached cover sheet.
Regional Distressed Safety Net Hospital Hubs meet State Defined VBP Goals.	



Page 73 of 844 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Measure VBP Knowledge progress through continued	
administration of MHVC Value Based Needs Assessment	
(VNA).	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	
Milestone #7	Pass & Ongoing	
Milestone #8	Pass & Ongoing	



DSRIP Implementation Plan Project

Page 74 of 844 Run Date : 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

IPQR Module 3.2 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	
---------------------	--------	-------------	------------------------	----------------------	------------	----------	---------------------	----------------------------------	--

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date	l
	000	1 , , , ,	1 110 11411110	2000	Op. 0 a.a. 2 a.a.	ı

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text

No Records Found



DSRIP Implementation Plan Project

Page 75 of 844 Run Date : 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

IPQR Module 3.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the key challenges or risks that you foresee in implementing these cross-cutting organizational strategies, including potential impacts on specific projects and, crucially, any risks that will undermine your ability to achieve outcome measure targets.

Risks:

- 1) There is risk in balancing the short-term financial health of our at-risk partners with the long term DSRIP plan.
- 2) The timing and availability of capital funds will impact the PPS project implementation and performance, as certain projects may require up-front capital investments that may not be covered by DSRIP funds (e.g., 2.a.iv medical village development is capital intensive yet simultaneously key to achieving Domain 2 milestones in DSRIP years 1-3). Further, the timing of funds flows may create cash flow risks, especially with at-risk partners.
- 3) The total DSRIP funding available may not be sufficient to cover the capital costs of DSRIP projects. There is a risk that the PPS fails to identify alternative sources of funding to complete capital-intensive projects.
- 4) Funds flow and budget decisions will be made in a fair and equitable manner using claims data and performance attribution. There is a risk that the PPS will not be provided with accurate and granular data sufficient to make funding allocation decisions (e.g., full continuum of clinical information including full cost data for claims and accurate performance attribution per partner in the PPS).
- 5) For quarterly reports, we may be unable to access data or analytics relevant to specific metrics. In addition, partner organizations may fail to provide timely reporting on progress.

Mitigation strategies:

- 1) We will mitigate risks to financial sustainability by accelerating the transition to value based payments and by identifying additional sources of transition funding for at-risk partners. We will further manage a list of fragile partners and conduct individual outreach as necessary.
- 2) We will have clear communication and absolute transparency with partners regarding the funds flow plan and methodology.
- 3) We will detail partner requirements in order to earn funds flow payments including timely and accurate reporting on progress.
- 4) We will emphasize communication and education of partners on the transition to value-based payments.

IPQR Module 3.4 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

- 1) Finance will have to work closely with care management in order to manage the transition to value-based payments.
- 2) Finance will also have to work closely with IT to prioritize development of IT capabilities at partners. Many partners currently do not utilize EHRs and do not have sufficient RHIO connectivity. Improved connectivity and EHR automation is critical for integrating the integrated delivery system and advancing the over-arching goals of DSRIP project 2.a.i.
- 3) Finance will have to work closely with project Transformation work groups and regional committees in order to assess progress and needs of



Page 76 of 844 **Run Date**: 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

individual projects and partners.

4) Finance will have to work closely with the Performance Reporting teams to assess whether partners are meeting reporting and performance requirements for funding.



Page 77 of 844 Run Date : 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

IPQR Module 3.5 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Executive Director	Allison McGuire / MHVC	Lead DSRIP office on financial sustainability strategy
Associate Director	Adam Goldstein/MHVC	"Monitor progress towards DSRIP budget, funds flow, and financial sustainability (including some reporting requirements); oversee PPS accounting and cash management functions (including treasury/banking)"
Finance Manager	Richard Ng/MHVC	"Monitor progress towards DSRIP budget, funds flow, and financial sustainability (including some reporting requirements); oversee PPS accounting and cash management functions (including treasury/banking)"
Finance and Sustainability Subcommittee	David Menashy/Montefiore Health System	"Support progress and decision making and report progress to MHVC Steering Committees"
"Finance co-lead and member of Finance and Sustainability Transformation work group"	Joel Perlman/Montefiore Health System	"Support progress and decision making and report progress to MHVC Steering Committees"
Chief Compliance officer	Maria Matzoros	Lead on compliance activities
Finance and Sustainability Subcommittee	Partner organization representatives / MHVC	"DSRIP lead on finance and sustainability activities, e.g., budgeting, funds flow, and contracts. Report progress to MHVC Steering Committees"



Page 78 of 844 Run Date : 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

IPQR Module 3.6 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities		
Internal Stakeholders				
Senior management at partner organizations (CEO, CFO, board members)	Partner leadership	Provide input as needed on specific issues related to financial sustainability		
MHVC Steering Committee, Sub-Committees and Workgroups	Responsible for providing advisory services	Provide advisory services to meet DSRIP goals and objectives, in conjunction with MHVC and Montefiore Health System		
Joel Perlman, CFO, Montefiore	Montefiore CFO	Support progress and decision making and report progress to MHVC Steering Committees		
David Menashy, AVP Finance, Montefiore	Montefiore AVP Finance	Support progress and decision making and report progress to MHVC Steering Committees		
External Stakeholders				
MCOs	Critical partner in transition to value based arrangements	Input / support for design of Value-based contracts		
DOH	Consulted as needed for specific decisions related to financial sustainability	Input and support as needed		
Community and local government leadership	Consulted as needed for specific decisions	Input and support as needed		
Labor groups	Consulted as needed for specific decisions	Input and support as needed		



Page 79 of 844 Run Date : 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

IPQR Module 3.7 - IT Expectations

Instructions:

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream.

Shared IT infrastructure must be secure and compliant to manage financial sustainability across the PPS. To achieve financial sustainability across our partners, we will require access to data related to project performance, as well as an understanding of partner financial performance. This means there is a dependency between financial sustainability needs and a robust performance reporting system. The reporting technology will allow the PPS to merge claims with cost data to support value-based agreements, together with care management strategies (requiring population health / care coordination management technologies). The performance reporting system will support both the partners and the PPS's finance team.

IPQR Module 3.8 - Progress Reporting

Instructions:

Please describe how you will measure the success of this organizational workstream.

Success in this workstream will be defined as progress towards the process milestones defined above (i.e., finance and reporting structure, financial health assessment and strategy, compliance plan, and assessment and plan for value-based arrangements). The MHVC CFO will track progress toward these milestones, together with the project management team and the director of research and evaluation. The MHVC CFO will then report on the overall progress of the PPS to the DSRIP Executive Director, MHVC Steering Committee, and Transformation work group.

In addition, the finance team will be tracking the financial health of partners (through regular financial health assessment surveys) and partner transitions toward a value-based system, while monitoring our contracts with MCOs. Fragile partners will be more closely tracked via individual outreach and more frequent health assessment surveys.

IPQR Module 3.9 - IA Monitoring

Instructions:



Page 80 of 844 **Run Date**: 06/29/2018

DSRIP

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Section 04 – Cultural Competency & Health Literacy

IPQR Module 4.1 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement. Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation. Note some milestones include minimum expected completion dates.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	Reporting Year and Quarter	AV
Milestone #1 Finalize cultural competency / health literacy strategy.	Completed	This milestone must be completed by 12/31/2015. Cultural competency / health literacy strategy signed off by PPS Board. The strategy should: Identify priority groups experiencing health disparities (based on your CNA and other analyses); Identify key factors to improve access to quality primary, behavioral health, and preventive health care Define plans for two-way communication with the population and community groups through specific community forums Identify assessments and tools to assist patients with selfmanagement of conditions (considering cultural, linguistic and literacy factors); and Identify community-based interventions to reduce health disparities and improve outcomes.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	YES
Task 1. Identify and review source reference materials for Cultural Competency and Health Literacy standards (e.g., Cultural Competency CLAS Standards; Health Literacy: A Prescription to End Confusion; The Guide to Community Preventative Services) to use in strategic plan document and cultural competency toolkit for dissemination.	Completed	Identify and review source reference materials for Cultural Competency and Health Literacy standards (e.g., Cultural Competency CLAS Standards; Health Literacy: A Prescription to End Confusion; The Guide to Community Preventative Services) to use in strategic plan document and cultural competency toolkit for dissemination.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 2. Review Community Needs Assessment,	Completed	Review Community Needs Assessment, claims data, and	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	



Page 81 of 844 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
claims data, and other information from partners and Community Based Organizations to determine size and definition of priority groups by region (e.g., culturally and linguistically isolated populations), within PPS experiencing health disparities and need for cultural competency and health literacy strategy. Map identified priory populations (hot spots) to local CBOs, BH, and PCP practices that provide care for these populations.		other information from partners and Community Based Organizations to determine size and definition of priority groups by region (e.g., culturally and linguistically isolated populations), within PPS experiencing health disparities and need for cultural competency and health literacy strategy. Map identified priory populations (hot spots) to local CBOs, BH, and PCP practices that provide care for these populations.							
Task 3. Identify best practices for cultural competency and health literacy (including self management support, trainings and brief action planning) across multiple care settings, including best practices among partners within the PPS.	Completed	Identify best practices for cultural competency and health literacy (including self management support, trainings and brief action planning) across multiple care settings, including best practices among partners within the PPS.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task 4. Create and finalize a cultural competency and health literacy strategy document that includes PPS attributed patients and priority groups experiencing disparities, and details activities that will be carried out to improve access to quality primary care, behavioral health, and preventative care.	Completed	Create and finalize a cultural competency and health literacy strategy document that includes PPS attributed patients and priority groups experiencing disparities, and details activities that will be carried out to improve access to quality primary care, behavioral health, and preventative care.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task 5. Create and finalize plan to disseminate cultural competency activities, materials, and best practices into the infrastructure of programs with low baseline cultural competency identified during hotspoting assessments.	Completed	Create and finalize plan to disseminate cultural competency activities, materials, and best practices into the infrastructure of programs with low baseline cultural competency identified during hotspoting assessments.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task 6. Determine how lessons learned will be shared and disseminated across the PPS, including testing / piloting material in advance of PPS-wide dissemination, and plan for evaluation and modification (if needed) of materials.	Completed	Determine how lessons learned will be shared and disseminated across the PPS, including testing / piloting material in advance of PPS-wide dissemination, and plan for evaluation and modification (if needed) of materials.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task	Completed	Identify a vendor for, or develop internal capacity (MHVC	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	



New York State Department Of Health Delivery System Reform Incentive Payment Project

Page 82 of 844

Run Date: 06/29/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
7. Identify a vendor for, or develop internal capacity (MHVC office, PPS partners, or CBOs), to assess Partners' baseline cultural competency, and identify the key drivers that will improve access to quality primary care, behavioral health, and preventive health care for priority populations by region, including community based interventions.		office, PPS partners, or CBOs), to assess Partners' baseline cultural competency, and identify the key drivers that will improve access to quality primary care, behavioral health, and preventive health care for priority populations by region, including community based interventions; assess capacity to address these drivers including community resources and							
Task 8. Identify culturally competent self management support tools, to assist patients with selfmanagement, aligned with PPS clinical planning around self-management.	Completed	Identify culturally competent self management support tools, to assist patients with self-management, aligned with PPS clinical planning around self-management.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task 9. Define plans for two-way communication with population and communities through community forums, including a web-based strategy to share information and resources across the network.	Completed	Define plans for two-way communication with population and communities through community forums, including a web-based strategy to share information and resources across the network.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task 10. Present strategy document to workforce sub committee and key stakeholders and have strategy document reviewed and approved by PPS Board.	Completed	Present strategy document to workforce sub committee and key stakeholders and have strategy document reviewed and approved by PPS Board.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Milestone #2 Develop a training strategy focused on addressing the drivers of health disparities (beyond the availability of language-appropriate material).	Completed	This milestone must be completed by 6/30/2016. Cultural competency training strategy, signed off by PPS Board. The strategy should include: Training plans for clinicians, focused on available evidence-based research addressing health disparities for particular groups identified in your cultural competency strategy Training plans for other segments of your workforce (and others as appropriate) regarding specific population needs and effective patient engagement approaches	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	YES
Task 1. Develop target list of staff, clinical and non-clinical, that need to be trained, based on cultural competency strategy (milestone #1).	Completed	Develop target list of staff, clinical and non-clinical, that need to be trained, based on cultural competency strategy (milestone #1).	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task	Completed	Evaluate available resources to train clinical and non-clinical	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	



Page 83 of 844 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
2. Evaluate available resources to train clinical and non-clinical staff on cultural competency and health literacy and determine scope of training for different segments of the workforce regarding specific population needs and effective patient engagement approaches.		staff on cultural competency and health literacy and determine scope of training for different segments of the workforce regarding specific population needs and effective patient engagement approaches.							
Task 3. Develop training for MHVC leadership staff on the importance and principles of self management support strategies, awareness of cultural competency, and other health literacy issues.	Completed	Develop training for MHVC leadership staff on the importance and principles of self management support strategies, awareness of cultural competency, and other health literacy issues.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 4. Identify training strategies, target outcomes, and training objectives to train staff, working in partner organizations (both clinical and non-clinical), to address health disparities among target populations outlined in community needs assessment; consider multiple channels for training (e.g., online, seminars, and train-the-trainer).	Completed	Identify training strategies, target outcomes, and training objectives to train staff, working in partner organizations (both clinical and non-clinical), to address health disparities among target populations outlined in community needs assessment; consider multiple channels for training (e.g., online, seminars, and train-the-trainer).	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 5. Identify a vendor for, or design, pre- and post-training assessment of cultural competency and health literacy knowledge.	Completed	Identify a vendor for, or design, pre- and post-training assessment of cultural competency and health literacy knowledge	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 6. Develop plan to implement training strategies and evaluate effectiveness.	Completed	Develop plan to implement training strategies and evaluate effectiveness	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 7. Present training strategy document to workforce sub committee and key stakeholders and have strategy document reviewed and approved by PPS Board.	Completed	Present training strategy document to workforce sub committee and key stakeholders and have strategy document reviewed and approved by PPS Board	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	



DSRIP Implementation Plan Project

Page 84 of 844 Run Date : 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

IA Instructions / Quarterly Update

Milestone Name IA Instructions	Quarterly Update Description
--------------------------------	------------------------------

No Records Found

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
	pdamrow	Other	19_DY3Q4_CCHL_MDL41_PRES1_OTH_DY3_Q3 &4_CCHL_M1_Workforce_Meeting_Schedule_205 57.xlsx	DY3_Q3&4_CCHL M1_Workforce Meeting Schedule.xlsx	04/25/2018 02:49 PM
Finalize cultural competency / health literacy strategy.	pdamrow	Other	19_DY3Q4_CCHL_MDL41_PRES1_OTH_DY3_Q3 &4_CCHL_M1_Training_Schedule_20555.xlsx	DY3_Q3&4_CCHL M1_Training Schedule.xlsx	04/25/2018 02:48 PM
	pdamrow	Other	19_DY3Q4_CCHL_MDL41_PRES1_OTH_DY3_Q3 &4_CCHL_M1_Training_Materials_20554.xlsx	DY3_Q3&4_CCHL M1_Training Materials.xlsx	04/25/2018 02:47 PM
	pdamrow Other		19_DY3Q4_CCHL_MDL41_PRES1_OTH_DY3_Q3 &4_CCHL_M1_Milestone_Cover_Sheet_20553.pdf	DY3_Q3&4_CCHL M1_Milestone Cover Sheet. pdf	04/25/2018 02:46 PM
	pdamrow	Other	19_DY3Q4_CCHL_MDL41_PRES2_OTH_DY3_Q3 &4_CCHL_M2_Workforce_Training_Schedule_205 63.xlsx	DY3_Q3&4_CCHL M2_Workforce Training Schedule.xlsx	04/25/2018 02:53 PM
Develop a training strategy focused on addressing the drivers of health disparities	pdamrow	Other	19_DY3Q4_CCHL_MDL41_PRES2_OTH_DY3_Q3 &4_CCHL_M2_Workforce_Training_Materials_205 62.xlsx	DY3_Q3&4_CCHL M2_Workforce Training Materials.xlsx	04/25/2018 02:53 PM
(beyond the availability of language-appropriate material).	pdamrow	Other	19_DY3Q4_CCHL_MDL41_PRES2_OTH_DY3_Q3 &4_CCHL_M2_Workforce_Meeting_Schedule_205 61.xlsx	DY3_Q3&4_CCHL M2_Workforce Meeting Schedule.xlsx	04/25/2018 02:52 PM
	pdamrow	Other	19_DY3Q4_CCHL_MDL41_PRES2_OTH_DY3_Q3 &4_CCHL_M2_Milestone_Cover_Sheet_20559.pdf	DY3_Q3&4_CCHL M2_Milestone Cover Sheet. pdf	04/25/2018 02:51 PM

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Finalize cultural competency / health literacy strategy.	Please see the MHVC Milestone Cover Sheet that addresses the milestone reporting requirements for this reporting period. Additional documentation may be provided as specified in the attached cover sheet.
Develop a training strategy focused on addressing the drivers of health disparities (beyond the availability of language-appropriate material).	Please see the MHVC Milestone Cover Sheet that addresses the milestone reporting requirements for this reporting period. Additional documentation may be provided as specified in the attached cover sheet.



Page 85 of 844 Run Date : 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	



DSRIP Implementation Plan Project

Run Date: 06/29/2018

Page 86 of 844

Montefiore Hudson Valley Collaborative (PPS ID:19)

IPQR Module 4.2 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

									DSRIP
Milestone/Task Name	Status	Deceriation	Original	Original	Start Date	End Date	Quarter	Reporting	
	Milestone/Task Name	Status	Description	Start Date	End Date	Start Date	End Date	End Date	Year and
									Quarter

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
	000: :=	, , , ,	1 110 11011110	2000	

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text

No Records Found



DSRIP Implementation Plan Project

Page 87 of 844 Run Date: 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

IPQR Module 4.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the key challenges or risks that you foresee in implementing your cultural competency / health literacy strategy and addressing the specific health disparities you are targeting (based on your CNA), and achieving the milestones described above - including potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

The implementation of our cultural competency and health literacy strategy involves several risks. First, it will be difficult to measure the effectiveness of our cultural competency and health literacy strategy considering the size of our network. The MHVC DSRIP office, together with cultural competency leads across the PPS, will collaborate to ensure an effective measurement system is in place. Second, we will need a shared IT infrastructure to disseminate materials and assess readiness and success, and partners are at different levels of IT readiness. To address this, the MHVC Director of IT will work closely partners to ensure IT requirements are met as quickly as possible. Third, our training and communication strategy will need to take into account accessibility issues for urban, suburban, and rural populations. To address this we will work with affinity groups within the PPS, as well as with CBO/FBOs, to identify venues for health literacy and cultural competency education and meetings. Lastly, there is a risk is that CBOs may not have the resources to adopt new standards and policies around cultural competency and health literacy. To help mitigate this risk, we will develop centralized materials and shared resources to distribute throughout the PPS.

IPQR Module 4.4 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

IT: We are exploring technical solutions to share materials, assess cultural competency readiness, and evaluate success Workforce: The workforce team will be integral to our cultural competency and health literacy strategy, to ensure cultural competency and health literacy training is integral to overall workforce training strategy.



Page 88 of 844 Run Date : 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

IPQR Module 4.5 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for this workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Executive Director	Allison McGuire /MHVC	Lead DSRIP office on cultural competency strategy
Director Workforce & Training	Joan Chaya /MHVC	Staff for Cultural Competency & Health Literacy. Execute implementation of cultural competency strategy
Sr. HR Generalist	Jasmine Cruz/MHVC	Staff for Cultural Competency & Health Literacy. Planning and implementation of cultural competency strategy
Medical Director	Damara Gutnick, MD /MHVC	Planning and implementation of cultural competency strategy
Co-chair Cultural Competency Health Literacy Committee	Kathy Brieger and Nolly Climes	Collaborate in creating meeting agendas, lead committee members in making decisions, monitor and approve workgroup tasks.
Analytics	Yoon Yang /MHVC	Data analysis and mapping of identified priority populations
Communications	Joan Chaya/MHVC	Responsible for developing communication strategy
Partner cultural competency leads	Representatives of partner organizations	Input on cultural competency strategy
Training	Adyna Gamboa /MHVC	Responsible for training strategy



Page 89 of 844 **Run Date**: 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

☑ IPQR Module 4.6 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
Partner project leads	Project Leads	Partner with DSRIP office on cultural competency needs and timelines for projects
MHVC Project Specialists	Central project coordination	Partner with DSRIP workforce director on cultural competency needs and timelines for projects
Gloria Kenny, Montefiore VP of Human Resources	Montefiore VP of Human Resources	Input on training activities
Nicole Hollingsworth, AVP Community & Population Health	Montefiore cultural competency lead	Planning and input on cultural competency strategy and training
Cultural Competency Sub-Committee and workgroups	Collaborative design of strategy to asses and spread best practice	Responsible for providing subject matter expertise, investigating and planning for the distribution of tools/training to increase competency
CBOs in network	Partner organizations	Input on cultural competency strategy
NKI	Vendor	Input on cultural competency strategy
Joan Chaya, Director of Workforce and Cultural competency	Montefiore HVC cultural competency lead	Planning and input on cultural competency strategy and training
External Stakeholders		
MHVC patients	Exact forums for patient engagement on the design of cultural competency and other initiatives are to be defined in conjunction with Hudson Valley PHIP and provider partners.	Feedback and engagement on developing cultural competency and health literacy initiatives as needed.
Non-partner providers and CBOs / FBOs	Local resource	Consultation on cultural competency strategy, as needed



Run Date: 06/29/2018

Page 90 of 844

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

IPQR Module 4.7 - IT Expectations

Instructions:

Please clearly describe how the development of shared IT infrastructure across the PPS will support the development and implementation of your cultural competency / health literacy strategy and the achievement of the milestones described above.

Using IT as a communications channel to support the adoption of cultural competency/health literacy standards is most effective when delivered via a widely used, commercially available application that meets regulatory requirements. The IT performance management platform will facilitate partner progress toward cultural competency and health literacy goals, while enabling the PPS to monitor progress. We will select and implement the platform in time to meet the target dates presented in this plan to support implementation. In addition, the use of a standardized care plan across our network will give us the ability to share with the providers where necessary patients' cultural and religious preferences, thus giving us the ability to deliver culturally appropriate services.

IPQR Module 4.8 - Progress Reporting

Instructions:

Please describe how you will measure the success of this organizational workstream.

The success of the Cultural Competency/Health Literacy strategy implementation over the five DSRIP Years will be evaluated as follows:

- (1) MHVC will measure the adoption of cultural competency / health literacy standards or protocols amongst network providers (e.g. CLAS standards)
- (2) MHVC will investigate options for partnering with an outside agency to develop and track measurements of: (a) the improvements in health outcomes amongst member populations that are key targets for cultural competency / health literacy initiatives; and (b) patient engagement.

IPQR Module 4.9 - IA Monitoring

Instructions :		



DSRIP Implementation Plan Project

Run Date: 06/29/2018

Page 91 of 844

Montefiore Hudson Valley Collaborative (PPS ID:19)

Section 05 – IT Systems and Processes

IPQR Module 5.1 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Perform current state assessment of IT capabilities across network, identifying any critical gaps, including readiness for data sharing and the implementation of interoperable IT platform(s).	Completed	Detailed IT current state assessment. Relevant QEs (RHIOs/HIEs) should be involved in performing this assessment.	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1	NO
Task 2. Create Cross PPS HIT/HIE committee for sharing and learning opportunities	Completed	Create Cross PPS HIT/HIE committee for sharing and learning opportunities	04/01/2015	05/01/2015	04/01/2015	05/01/2015	06/30/2015	DY1 Q1	
Task 1. Establish IT Governance Structure with appropriate representation of Montefiore IT leadership and align with overall PPS governance	Completed	Establish IT Governance Structure with appropriate representation of Montefiore IT leadership and align with overall PPS governance	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task5. Categorize results by provider type and project selection; Inventory current capabilities.	On Hold	Categorize results by provider type and project selection; Inventory current capabilities.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 4. Conduct IT assessment Survey using standardized assessment tools (structured interviews and email survey methods) and analyze survey results	Completed	Conduct IT assessment Survey using standardized assessment tools (structured interviews and email survey methods) and analyze survey results	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 3. Evaluate vendor supported approach for IT assessment and finalize strategy to complete assessment.	Completed	Evaluate vendor supported approach for IT assessment and finalize strategy to complete assessment.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task	On Hold	Explore with Partners other supporting technologies (non	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	



Page 92 of 844 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
16. Explore with Partners other supporting technologies (non clinical).		clinical).							
Task 15. Create a CBO IT Infrastructure transformation work group.	On Hold	Create a CBO IT Infrastructure transformation work group.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 14. Finalize plan with MHVC Steering Committee.	On Hold	Finalize plan with MHVC Steering Committee.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 13. Review plan with CFO and Executive Director to establish alignment of budgets with funds flow mode as well as requested capital funding.	On Hold	Review plan with CFO and Executive Director to establish alignment of budgets with funds flow mode as well as requested capital funding.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 12. Validation of plan with IT sub committee and Montefiore IT leadership. Collaborate on plan of communication PPS wide.	On Hold	Validation of plan with IT sub committee and Montefiore IT leadership. Collaborate on plan of communication PPS wide.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 11. Finalize DSRIP IT Strategy through collaboration with Partners and project implementation plans Areas of system concentration are: EHR, HIE, Quality Measures, Clinical Decision support and performance management.	Completed	Finalize DSRIP IT Strategy through collaboration with Partners and project implementation plans Areas of system concentration are: EHR, HIE, Quality Measures, Clinical Decision support and performance management.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 10. Engage and collaborate with Local extension Center (eHealthCollaborative) and RHIO to create outreach plan based on GAP analysis and IT Infrastructure Transformation work group input.	Completed	Engage and collaborate with Local extension Center (eHealthCollaborative) and RHIO to create outreach plan based on GAP analysis and IT Infrastructure Transformation work group input.	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 9. Create education curriculum on project technologies with the IT infrastructure transformation work group.	Completed	Create education curriculum on project technologies with the IT infrastructure transformation work group.	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 8. Collaborate with Local RHIO on survey results	On Hold	Collaborate with Local RHIO on survey results	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 7. Share results of assessment and validate GAP	On Hold	Share results of assessment and validate GAP analysis with Montefiore IT SME leadership	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	



Page 93 of 844

Run Date: 06/29/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
analysis with Montefiore IT SME leadership									
Task 6. Organize, review and assess survey to create GAP analysis of project requirements and partner capabilities; Prioritize GAPs to be addressed and analyze interoperability points in consultation with IT sub Committee	Completed	Organize, review and assess survey to create GAP analysis of project requirements and partner capabilities; Prioritize GAPs to be addressed and analyze interoperability points in consultation with IT sub Committee	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Milestone #2 Develop an IT Change Management Strategy.	Completed	IT change management strategy, signed off by PPS Board. The strategy should include: Your approach to governance of the change process; A communication plan to manage communication and involvement of all stakeholders, including users; An education and training plan; An impact / risk assessment for the entire IT change process; and Defined workflows for authorizing and implementing IT changes	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3	NO
Task 7. Establish a Change Management monitoring and reporting strategy to status process with MHVC Steering Committee.	On Hold	Establish a Change Management monitoring and reporting strategy to status process with MHVC Steering Committee.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 6. Educate affected partners on IT Change Management approved procedures, align with QE education curriculum as appropriate.	On Hold	Educate affected partners on IT Change Management approved procedures align with QE education curriculum as appropriate.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 5. Present to MHVC Steering Committee for recommendations and validation.	On Hold	Present to MHVC Steering Committee for recommendations and validation.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 4. Create training/communication plan for PPS partners, which identifies escalation to the Montefiore IT Change Advisory Board. Include QE in the communication plan.	On Hold	Create training/communication plan for PPS partners, which identifies escalation to the Montefiore IT Change Advisory Board. Include QE in the communication plan.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 3. Validate change management procedure with IT sub committee	Completed	Validate change management procedure with IT sub committee	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task 2. Integrate DSRIP technologies to existing	Completed	Integrate DSRIP technologies to existing Montefiore IT change management policy that outlines roles&	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3	



Page 94 of 844 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Montefiore IT change management policy that outlines roles& responsibilities, documentation standards, communication requirements and testing & approval processes.		responsibilities, documentation standards, communication requirements and testing & approval processes.							
Task 1. Create RACI Matrix outlining the individuals responsible, accountable, consulted or informed by actual technology deployed to partners. Align approach with strategic direction of QE.	Completed	Create RACI Matrix outlining the individuals responsible, accountable, consulted or informed by actual technology deployed to partners. Align approach with strategic direction of QE.	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task 8. Develop IT Change Management Strategy including approach to governance, communication, education and training, IT change management reporting by providers, risk management, and workflows	Completed	Develop IT Change Management Strategy including approach to governance, communication, education and training, IT change management reporting by providers, risk management, and workflows	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task 9. Review and approval by PPS leadership	Completed	Review and approval by PPS leadership	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Milestone #3 Develop roadmap to achieving clinical data sharing and interoperable systems across PPS network	Completed	Roadmap document, including current state assessment and workplan to achieve effective clinical data sharing and interoperable systems where required. The roadmap should include: A governance framework with overarching rules of the road for interoperability and clinical data sharing; A training plan to support the successful implementation of new platforms and processes; and Technical standards and implementation guidance for sharing and using a common clinical data set Detailed plans for establishing data exchange agreements between all providers within the PPS, including care management records (completed subcontractor DEAAs with all Medicaid providers within the PPS; contracts with all relevant CBOs including a BAA documenting the level of PHI to be shared and the purpose of this sharing).	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4	NO
Task 1. Execute DEAA for PHI data with DOH.	Completed	Execute DEAA for PHI data with DOH.	04/01/2015	04/01/2015	04/01/2015	04/01/2015	06/30/2015	DY1 Q1	
Task 8. Create data usage & tool standards for training plan with contribution from IT work groups where	Completed	Create data usage & tool standards for training plan with contribution from IT work groups where needed.	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4	



Run Date: 06/29/2018

Page 95 of 844

DSRIP Implementation Plan Project

Milestone/Task Name Status Description		Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV	
needed.									
Task 7. Finalize clinical data sharing and interoperability plan. Present for approval to Compliance Officer and MHVC steering Committee.	Completed	Finalize clinical data sharing and interoperability plan. Present for approval to Compliance Officer and MHVC steering Committee.	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task 6. Leveraging current established Montefiore Health System policy and procedures to design ongoing monitoring reporting that will be aligned with agreements in place.	Completed	Leveraging current established Montefiore Health System policy and procedures to design ongoing monitoring reporting that will be aligned with agreements in place.	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task 5. Collaborate with QE in alignment with strategic direction to optimize partner data contribution and finalize migration plan from paper to EHR for those providers involved.	Completed	Collaborate with QE in alignment with strategic direction to optimize partner data contribution and finalize migration plan from paper to EHR for those providers involved.	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task 4. Inform governance with data exchange agreement requirements into Data Sharing Consent Agreements and Consent Change Protocols, including subcontractor DEAAs with all providers within the PPS; contracts with all relevant CBOs as monitored by compliance Officer.	On Hold	Inform governance with data exchange agreement requirements into Data Sharing Consent Agreements and Consent Change Protocols, including subcontractor DEAAs with all providers within the PPS; contracts with all relevant CBOs as monitored by compliance Officer.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 3. Create data matrix based on Partner project selection and level of participation. This will inform and define the data needs, security requirements and governance standards. Validate with IT Sub Committee, local QE and PPS stakeholders.	On Hold	Create data matrix based on Partner project selection and level of participation. This will inform and define the data needs, security requirements and governance standards. Validate with IT Sub Committee, local QE and PPS stakeholders.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 2. Map current state assessment and interoperability requirements (HIE) with data exchange and privacy requirements of Montefiore Health System as monitored by Compliance Officer.	Completed	Map current state assessment and interoperability requirements (HIE) with data exchange and privacy requirements of Montefiore Health System as monitored by Compliance Officer.	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4	NO
inform and define the data needs, security requirements and governance standards. Validate with IT Sub Committee, local QE and PPS stakeholders. Task 2. Map current state assessment and interoperability requirements (HIE) with data exchange and privacy requirements of Montefiore Health System as monitored by		Validate with IT Sub Committee , local QE and PPS stakeholders. Map current state assessment and interoperability requirements (HIE) with data exchange and privacy requirements of Montefiore Health System as monitored by					03/31/2017	DY	



Run Date: 06/29/2018

Page 96 of 844

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Develop a specific plan for engaging attributed members in Qualifying Entities		Entities, signed off by PPS Board. The plan should include your approach to outreach into culturally and linguistically isolated communities.							
Task 6. Identify and assess options for communication channels to be used to enhance patient engagement.	Completed	Identify and assess options for communication channels to be used to enhance patient engagement.	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task 5. Create educational curriculum to communicate patient portal best practices coordinated with the PPS leads in the region.	Completed	Create educational curriculum to communicate patient portal best practices coordinated with the PPS leads in the region.	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task 4. Align and coordinate consent design with input from Cultural Competency work stream lead for the participating providers.	Completed	Align and coordinate consent design with input from Cultural Competency work stream lead for the participating providers.	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task 3. Engage RHIO to plan for DSRIP consent management and educate providers/partners on Patient portal capabilities of RHIO.	Completed	Engage RHIO to plan for DSRIP consent management and educate providers/partners on Patient portal capabilities of RHIO.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task 2. Evaluate in current assessment of care management application member identification and outreach functionality/requirements.	Completed	Evaluate in current assessment of care management application member identification and outreach functionality/requirements.	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task 1. Address consent requirements in partners agreement responsibilities.	Completed	Address consent requirements in partners agreement responsibilities.	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Milestone #5 Develop a data security and confidentiality plan.	Completed	Data security and confidentiality plan, signed off by PPS Board, including: Analysis of information security risks and design of controls to mitigate risks Plans for ongoing security testing and controls to be rolled out throughout network.	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	NO
Task 6. Create usage competency requirements that will influence the ongoing training and security monitoring procedures with partners.	On Hold	Create usage competency requirements that will influence the ongoing training and security monitoring procedures with partners.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 5. Create usage competency requirements that	On Hold	Create usage competency requirements that will influence the ongoing training and security monitoring procedures.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	



Page 97 of 844 **Run Date:** 06/29/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
will influence the ongoing training and security monitoring procedures.									
Task 4. Communicate access procedures and requirements with Transformation work group to information needed training plan for the Partners.	On Hold	Communicate access procedures and requirements with Transformation work group to information needed training plan for the Partners.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 3. Present to MHVC Steering Committee and compliance Officer for recommendations and validation.	On Hold	Present to MHVC Steering Committee and compliance Officer for recommendations and validation.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 2. Enhance Montefiore Health System User Access Procedures to address DSRIP governance.	On Hold	Enhance Montefiore Health System User Access Procedures to address DSRIP governance.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 1. Analyze Data Matrix developed in data exchange and create risk mitigation plan. Incorporate standards for clinical connectivity into partner contracts	On Hold	Analyze Data Matrix developed in data exchange and create risk mitigation plan. Incorporate standards for clinical connectivity into partner contracts	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 1. Create and submit security workbooks for System Security Plan Overview, Access Controls (AC), Configuration Management (CM), Identification and Authorization (IA), System and Communications Protection (SC)	Completed	Create and submit security workbooks for System Security Plan Overview, Access Controls (AC), Configuration Management (CM), Identification and Authorization (IA), System and Communications Protection (SC)	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 2. Create and submit security workbooks for Awareness and Training (AT), Audit and Accountability (AU), Incident Response (IR), Physical and Environmental Protection (PE), Personnel Security (PS	Completed	Create and submit security workbooks for Awareness and Training (AT), Audit and Accountability (AU), Incident Response (IR), Physical and Environmental Protection (PE), Personnel Security (PS	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 3. Create and submit security workbooks for Security Assessment and Authorization (CA), Risk Assessment (RA), System and Information Integrity (SI), Media Protection (MP)	Completed	Create and submit security workbooks for Security Assessment and Authorization (CA), Risk Assessment (RA), System and Information Integrity (SI), Media Protection (MP)	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 4. Create and submit security workbooks for	Completed	Create and submit security workbooks for Planning (PL), Program Management (PM), System and Services Acquisition	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	



DSRIP Implementation Plan Project

Page 98 of 844 Run Date : 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Planning (PL), Program Management (PM), System and Services Acquisition (SA), Contingency Planning (CP), Maintenance (MA		(SA), Contingency Planning (CP), Maintenance (MA							

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description
----------------	-----------------	------------------------------

No Records Found

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Perform current state assessment of IT	pdamrow	Other	19_DY3Q4_IT_MDL51_PRES1_OTH_DY3_Q3&4_ IT_M1_Milestone_Cover_Sheet_20650.pdf	DY3_Q3&4_IT M1_Milestone Cover Sheet.pdf	04/25/2018 04:21 PM
capabilities across network, identifying any critical gaps, including readiness for data sharing	pdamrow	Other	19_DY3Q4_IT_MDL51_PRES1_OTH_DY3_Q3&4_ IT_M1_Meeting_Schedule_20648.xlsx	DY3_Q3&4_IT M1_Meeting Schedule.xlsx	04/25/2018 04:20 PM
and the implementation of interoperable IT platform(s).	pdamrow	Other	19_DY3Q4_IT_MDL51_PRES1_OTH_DY3_Q3&4_ IT_M1_IT_Current_State_Assessment_Addendum _20647.pdf	DY3_Q3&4_IT M1_IT Current State Assessment Addendum.pdf	04/25/2018 04:19 PM
Develop an IT Change Management Strategy.	pdamrow	Other	19_DY3Q4_IT_MDL51_PRES2_OTH_DY3_Q3&4_ IT_M2_Milestone_Cover_Sheet_20652.pdf	DY3_Q3&4_IT M2_Milestone Cover Sheet.pdf	04/25/2018 04:23 PM
Develop we down to achieving clinical data	pdamrow	Other	19_DY3Q4_IT_MDL51_PRES3_OTH_DY3_Q3&4_ IT_M3_Milestone_Cover_Sheet_20656.pdf	DY3_Q3&4_IT M3_Milestone Cover Sheet.pdf	04/25/2018 04:26 PM
Develop roadmap to achieving clinical data sharing and interoperable systems across PPS	pdamrow	Other	19_DY3Q4_IT_MDL51_PRES3_OTH_DY3_Q3&4_ IT_M3_MHVC_IT_Roadmap_20655.pdf	DY3_Q3&4_IT M3_MHVC_IT Roadmap.pdf	04/25/2018 04:26 PM
network	pdamrow	Other	19_DY3Q4_IT_MDL51_PRES3_OTH_DY3_Q3&4_ IT_M3_Meeting_Schedule_20653.xlsx	DY3_Q3&4_IT M3_Meeting Schedule.xlsx	04/25/2018 04:25 PM
Develop a specific plan for engaging attributed members in Qualifying Entities	pdamrow	Other	19_DY3Q4_IT_MDL51_PRES4_OTH_DY3_Q3&4_ IT_M4_Milestone_Cover_Sheet_20657.pdf	DY3_Q3&4_IT M4_Milestone Cover Sheet.pdf	04/25/2018 04:28 PM
Develop a data security and confidentiality plan.	pdamrow	Other	19_DY3Q4_IT_MDL51_PRES5_OTH_DY3_Q3&4_ IT_M5_Milestone_Cover_Sheet_20660.pdf	DY3_Q3&4_IT M5_Milestone Cover Sheet.pdf	04/25/2018 04:31 PM



DSRIP Implementation Plan Project

Page 99 of 844 Run Date : 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Perform current state assessment of IT capabilities across	
network, identifying any critical gaps, including readiness for	Please see the MHVC Milestone Cover Sheet that addresses the milestone reporting requirements for this reporting period. Additional documentation may be
data sharing and the implementation of interoperable IT	provided as specified in the attached cover sheet
platform(s).	
Develop an IT Change Management Strategy.	Please see the MHVC Milestone Cover Sheet that addresses the milestone reporting requirements for this reporting period. Additional documentation may be
Develop an Tri Change Management Strategy.	provided as specified in the attached cover sheet.
Develop roadmap to achieving clinical data sharing and	Please see the MHVC Milestone Cover Sheet that addresses the milestone reporting requirements for this reporting period. Additional documentation may be
interoperable systems across PPS network	provided as specified in the attached cover sheet.
Develop a specific plan for engaging attributed members in	Please see the MHVC Milestone Cover Sheet that addresses the milestone reporting requirements for this reporting period. Additional documentation may be
Qualifying Entities	provided as specified in the attached cover sheet.
Develop a data security and confidentiality plan.	Please see the MHVC Milestone Cover Sheet that addresses the milestone reporting requirements for this reporting period. Additional documentation may be
Develop a data security and confidentiality plant.	provided as specified in the attached cover sheet.

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1 Pass & Complete		
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	



DSRIP Implementation Plan Project

Page 100 of 844 Run Date: 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

IPQR Module 5.2 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Contract Agreement - Package 1 (Combo 1-10) Submit data exchange agreements between all of the PPS's network providers, CBOs, etc. that includes protection for PHI and DEAA compliance.	Completed	IA Remediation Request DY2 Q4	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone Contract Agreement - Package 2 (Combo 11-20) - Submit data exchange agreements between all of the PPS's network providers, CBOs, etc. that includes protection for PHI and DEAA compliance.	Completed	IA Remediation Request DY2 Q4	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4

PPS Defined Milestones Current File Uploads

	Milestone Name User ID	File Type	File Name	Description	Upload Date	l
--	------------------------	-----------	-----------	-------------	-------------	---

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Contract Agreement - Package 1 (Combo 1-10) Submit data	
exchange agreements between all of the PPS's network	
providers, CBOs, etc. that includes protection for PHI and	
DEAA compliance.	
Contract Agreement - Package 2 (Combo 11-20) - Submit	
data exchange agreements between all of the PPS's network	



DSRIP Implementation Plan Project

Page 101 of 844 Run Date : 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
providers, CBOs, etc. that includes protection for PHI and	
DEAA compliance.	



DSRIP Implementation Plan Project

Page 102 of 844 Run Date : 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

IPQR Module 5.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the key challenges or risks that you foresee in creating and implementing your IT governance structure, your plans for data sharing across your network, your approach to data security and confidentiality, and the achievement of the milestones described above, including the potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

As has been outlined and indicated in survey results the capabilities of our Partners varies greatly. They have communicated that the usual barriers to acquiring technology are affecting their progress in adoption. The most significant are financial and technical expertise.

Risk A - Managing technology by provider type can add complexity to implementing a truly integrated IT model. We will try to address this by grouping parthttps://commerce.health.state.ny.us/mapp/ntwk/projimpl/orgsec/ipqrSection07.jsfners by the technology and partner type. These groupings will create additional workgroup teams so that there is appropriate input to the needed implementation thus supporting adoption.

Risk B - There are multiple PPS leads in the Hudson Valley and one QE, HealthlinkNY. The demand on the QE will impact the ability to deliver the connectivity to the QE on a timely basis. In conjunction with the QE we have coordinated the three PPS Leads so that we optimize the efforts for both the QE and our shared partners.

Risk C - There is a large number of partners utilizing paper-based records – in the interim we will leverage an EMR agnostic/Non EMR approach to assisting in the care management of the attributed lives. We will prioritize the providers who will need to meet the multiple requirements to deliver the projects and care. We will also leverage the technology groups identified in Risk A.

Risk D -Data Security Measures may not be in place or the proposed requirements might be beyond the capabilities of the partner. Although we are confident that our partners who have or will be signing data agreements will continue to ensure data security measures are in place, in order to mitigate data security risks, we will work with our partners to identify areas where they need support and also limit the data as identified in Data matrix to the minimum requirements needed to implement and achieve the project requirements. We will implement dual authentication to access data as needed by Partner

IPQR Module 5.4 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

As is described throughout this implementation plan, the development of new and / or improved IT infrastructure technology is an important factor in many other workstreams. In particular, clinical integration, population health management and performance reporting. However, without the right business and financial support, it will not be possible to drive the technological infrastructure development program to ensure the success of these workstreams. The interaction between the IT resources and the PPS's leads will be vital to ensure that the IT infrastructure that we develop meets the needs of the whole PPS network. DSRIP capital funding will be a critical factor as well as securing the appropriate resources. The Finance workstream is in a support role to fulfill this requirement along with the workforce strategy team. To this end there will be cross representation of IT resources on each of the work stream teams.



Page 103 of 844 Run Date: 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

IPQR Module 5.5 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities			
Executive Director	Allison McGuire/ MHVC	Lead DSRIP office on IT systems and processes strategy.			
Director of Quality & Innovation	Natalee Hill/ MHVC	Partner IT transformation support and coordination of IT services conjunction with MIT operations, Performance reporting management			
Chief Information Officer	Jack Wolf/ Montefiore Health System	IT Governance, Change Management, IT Architecture and Operations			
Montefiore Data and infrastructure	J. Albert, B. Hoch, A. Banchu/ Montefiore Health System	Data security and confidentiality plan, Data Exchange Plan in conjunction with MIT Operations			
Montefiore IT Security Officer	A. Banchu/ Montefiore Health System	Data security and confidentiality plan, Data Exchange Plan in conjunction with MIT Operations. Adherance to HIPPA			
IT Infrastructure Transformation work group	TBD	Input on IT strategy			
Medical Director	Damara Gutnick/ MHVC	Alignment with Clinical objectives and goals			
Chief Compliance Officer	Maria Matzoros	Compliance and Privacy oversight			
IT Project Specialist	Cara Sceppaquercia/ MHVC	Responsible for coordinating project workgroups, creating and operationalizing project plans, and supporting IT strategy implementation.			



Page 104 of 844 Run Date : 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

IPQR Module 5.6 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities		
Internal Stakeholders				
Partner project leads	Project leads	Partner with DSRIP IT director on meeting IT project requirements		
MHVC project specialists	Central project coordination	Input on IT transformation strategy to help partners meet IT project requirements		
MHVC Steering Committee, IT Sub Committee and workgroups	Project and DSRIP goverance	Provide advisory services to meet DSRIP goals and Objective in conjuction with MHVC and Montefiore Health System Leadership		
External Stakeholders				
Local QE - HealthLinkNY	Supporter	Collaboration with MHVC IT director to help partners meet HIE project requirements		
Local extension Center (eHealthCollaborative)	Supporter	Collaboration with DSRIP IT director on outreach to partners		
PPS HIT/HIE Workgroup	Partners in regional collaborations with RHIO(s) and on IT initiatives	Collaboration or input as needed on the design of regional IT initiatives that recognize partners may be in multiple PPSs and top assist with prioritization		



Page 105 of 844 Run Date: 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

IPQR Module 5.7 - Progress Reporting

Instructions:

Please describe how you will measure the success of this organizational workstream.

Success of the IT systems and processes workstream will be defined as progress toward establishing a fully integrated IT infrastructure. This will involve tracking the process milestones defined above (i.e., current state assessment, change management strategy, clinical data sharing roadmap, plan for engaging members in qualifying entities, and data security and confidentiality plan) and outlined below as some ongoing performance reports. The MHVC IT director will track progress toward these milestones, together with the project management team and the director of research and evaluation. We will closely monitor the progress of our partners' transition to effective, interoperable EHR systems with appropriate certifications. This will include using surveys, outreach, and a performance / project management tool to track EHR adoption, HIE connectivity, and progress toward PCMH certifications as relevant. Partner agreements will establish the expectations with all partners to supply key artifacts and monthly reports on key performance metrics. These will be necessary to ensure continuing progress against our IT change management strategy. This will be accomplished in conjunction with the Regional Managers who will be responsible for the ongoing relationship and monitoring of performance.

Performance reports currently identified:

- 1. Annual Gap Assessment Report Partner adoption of IT infrastructure, enablement of clinical workflows, and application of population analytics
- 2. Annual Data Security Monitoring
- 3. Monthly workforce training compliance report
- 4. Monthly HIE usage report

Instructions:

IT Transformation work group will assist in conducting quarterly survey of IT stakeholders (in particular the users of new infrastructure / systems) to derive qualitative assessments of user satisfaction.

IPQR Module 5.8 - IA Monitoring



Page 106 of 844

Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Section 06 – Performance Reporting

IPQR Module 6.1 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Establish reporting structure for PPS-wide performance reporting and communication.	Completed	Performance reporting and communications strategy, signed off by PPS Board. This should include: The identification of individuals responsible for clinical and financial outcomes of specific patient pathways; Your plans for the creation and use of clinical quality & performance dashboards Your approach to Rapid Cycle Evaluation	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2	NO
Task 6. Develop dashboards for different audiences (e.g., PPS leadership; partner leads; data analysts).	Completed	Develop dashboards for different audiences (e.g., PPS leadership; partner leads; data analysts).	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task5. Establish data collection processes for key metrics at relevant participating PPS sites.	Completed	Establish data collection processes for key metrics at relevant participating PPS sites.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 4. Identify individuals within partner organizations with responsibility for clinical and financial outcomes related to projects, who will report to MHVC Clinical Sub-Committee	Completed	Identify individuals within partner organizations with responsibility for clinical and financial outcomes related to projects, who will report to MHVC clinical committees	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 3. Confirm performance reporting system(s) to be used across MHVC, including data collection and analytical tool/capability or IT systems.	Completed	Confirm performance reporting system(s) to be used across MHVC, including data collection and analytical tool/capability or IT systems.	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task 2. Establish set of required metrics and milestones, relevant data and requirements, and dates for collecting all required metrics to be	Completed	Establish set of required metrics and milestones, relevant data and requirements, and dates for collecting all required metrics to be collected at relevant participating PPS sites. MHVC will develop data collection and analytical capabilities	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	



Run Date

Page 107 of 844 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
collected at relevant participating PPS sites. MHVC will develop data collection and analytical capabilities that will identify key opportunities for performance improvement.		that will identify key opportunities for performance improvement.							
Task 1. Establish performance reporting governance structure within the Clinical Quality Sub Committee	Completed	Establish performance reporting governance structure within the Clinical Quality Sub Committee	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 8. Incorporate partner feedback to finalize dashboards and performance reporting strategy and establish process and lines of two-way communication for reporting results of analyses of metrics.	Completed	Incorporate partner feedback to finalize dashboards and performance reporting strategy and establish process and lines of two-way communication for reporting results of analyses of metrics.	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task 7. Hold meetings with partners and include professional group representation, particularly those with expertise in each area to drive transformation of the culture, to get feedback and suggestions for improving performance reporting strategy and pilot dashboards.	Completed	Hold meetings with partners and include professional group representation, particularly those with expertise in each area to drive transformation of the culture, to get feedback and suggestions for improving performance reporting strategy and pilot dashboards.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Milestone #2 Develop training program for organizations and individuals throughout the network, focused on clinical quality and performance reporting.	Completed	Finalized performance reporting training program.	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3	NO
Task 5. Establish process for incorporating evaluation feedback and updating training as needed. Include the validating of respective updates with appropriate governing body for approval.	Completed	Establish process for incorporating evaluation feedback and updating training as needed. Include the validating of respective updates with appropriate governing body for approval.	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task 4. Develop plan for monitoring the uptake and training outcomes for those undertaking performance reporting training. Including a process via survey to capture attendee evaluation feedback.	Completed	Develop plan for monitoring the uptake and training outcomes for those undertaking performance reporting training. Including a process via survey to capture attendee evaluation feedback.	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task 3. Develop plan for delivery of training to	Completed	Develop plan for delivery of training to organizations and individual providers in the MHVC network and present to	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3	



Run Date : 06/29/2018

Page 108 of 844

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
organizations and individual providers in the MHVC network and present to MHVC Steering Committee for review and recommendations.		MHVC Steering Committee for review and recommendations.							
Task 2. Develop training materials and programs that incorporate the core elements of MHVC performance reporting structures and processes (e.g. ongoing self-assessment and critical evaluation, dashboards and reduced potentially preventable spending metrics).	Completed	Develop training materials and programs that incorporate the core elements of MHVC performance reporting structures and processes (e.g. ongoing self-assessment and critical evaluation, dashboards and reduced potentially preventable spending metrics).	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task 1. Identify training objectives and vision based on performance reporting structures and processes defined above.	Completed	Identify training objectives and vision based on performance reporting structures and processes defined above.	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3	

IA Instructions / Quarterly Update

Milestone Name IA Instructions Quarterly Update Description

No Records Found

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Establish reporting structure for PPS-wide performance reporting and communication.	pdamrow	Other	19_DY3Q4_PR_MDL61_PRES1_OTH_DY3_Q3&4 _Performance_Reporting_M1_Data_Use_Agreeme nts(1)_20574.pdf	DY3_Q3&4_Performance Reporting M1_Data Use Agreements(1).pdf	04/25/2018 03:05 PM
	pdamrow	Other	19_DY3Q4_PR_MDL61_PRES1_OTH_DY3_Q3&4 _Performance_Reporting_M1_Updated_Reporting &Comm_Plan_20566.pdf	DY3_Q3&4_Performance Reporting M1_Updated Reporting&Comm Plan.pdf	04/25/2018 03:00 PM
	pdamrow	Other	19_DY3Q4_PR_MDL61_PRES1_OTH_DY3_Q3&4 _Performance_Reporting_M1_Milestone_Cover_S heet_20565.pdf	DY3_Q3&4_Performance Reporting M1_Milestone Cover Sheet.pdf	04/25/2018 02:58 PM
Develop training program for organizations and individuals throughout the network, focused on clinical quality and performance reporting.	pdamrow	Other	19_DY3Q4_PR_MDL61_PRES2_OTH_DY3_Q3&4 _Performance_Reporting_M2_Training_Schedule_ 20580.xlsx	DY3_Q3&4_Performance Reporting M2_Training Schedule.xlsx	04/25/2018 03:09 PM



Page 109 of 844 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
	pdamrow	Other	19_DY3Q4_PR_MDL61_PRES2_OTH_DY3_Q3&4 _Performance_Reporting_M2_Tracking_System_2 0579.pdf	DY3_Q3&4_Performance Reporting M2_Tracking System.pdf	04/25/2018 03:08 PM
	pdamrow	Other	19_DY3Q4_PR_MDL61_PRES2_OTH_DY3_Q3&4 _Performance_Reporting_M2_Milestone_Cover_S heet_20576.pdf	DY3_Q3&4_Performance Reporting M2_Milestone Cover Sheet.pdf	04/25/2018 03:08 PM

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Establish reporting structure for PPS-wide performance reporting	Please see the MHVC Milestone Cover Sheet that addresses the milestone reporting requirements for this reporting period. Additional documentation may be
and communication.	provided as specified in the attached cover sheet.
Develop training program for organizations and individuals	Please see the MHVC Milestone Cover Sheet that addresses the milestone reporting requirements for this reporting period. Additional documentation may be
throughout the network, focused on clinical quality and	
performance reporting.	provided as specified in the attached cover sheet.

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	



Page 110 of 844

Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

IPQR Module 6.2 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

								DSRIP
Miles (and Table Manage	Status	Deceriation	Original	Original	Start Date	End Date	Quarter	Reporting
Milestone/Task Name	Status	Description	Start Date	End Date	Start Date	End Date	End Date	Year and
								Quarter

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type	File Name	Description	Upload Date
----------------------------------	-----------	-------------	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text

No Records Found



DSRIP Implementation Plan Project

Page 111 of 844 Run Date: 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

📨 IPQR Module 6.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the key challenges or risks that you foresee in implementing performance reporting structures and processes and effective performance management within your network, including potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

Achieving the DSRIP performance metrics will depend on partner support and training to standardize quality and accuracy across sites. The use of a single PMO platform, accessible by partners throughout the network, will facilitate data collection and analysis, as well as reporting to the state and to the PPS partners using dashboards.

There are a number of risks to achievement of high performance on required DOH metrics.

First, there is variable performance on a number of metrics across different provider types and sites within our network. This creates a challenge in terms of the adoption of standardized metrics. This is complicated by the risk that some of our partners may not have the appropriate capabilities to ensure high performance on these system transformation metrics. To mitigate this risk, we will use dashboards to drive peer comparison and performance improvement across sites.

Second, we face a challenge in terms of the IT required for data collection and reporting - a large proportion of providers are, for example, recording data in paper-based charts. As referenced in the IT Systems & Processes section, a number of our partners face financial and technical challenges in acquiring and utilizing the required IT. This risk and our approach to mitigating it are described in more detail in the IT Systems and Processes section. This includes our clinical data sharing and interoperability plan.

Third, there may be resistance by stakeholders to transformation of the health care management system and therefore to the collection of performance measures. A robust change management strategy with plans for two way communication and training will be developed. Data collection expectations will be included and articulated in the provider agreements, which will be monitored/managed and which will include provisions and penalties for non-compliance.

IPQR Module 6.4 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

In order to provide high quality care that is successfully measured, the system must remain financially sustainable through building valuebased/shared savings arrangements. This workstream is therefore dependent upon the financial sustainability workstream. The PMO system that MHVC has procured and will adopt will be the tool that we use to ensure complete quality data collection tied to the performance measures, monitored via appropriate dashboards. Our performance reporting is therefore dependent on our effective implementation and use of this tool. Our performance reporting workstream also relies upon our provider partners being engaged and motivated and having the technology and capability to use dashboards to improve performance in real-time. Working closely with the IT Systems and Processes workstream will therefore be crucial for the success of the performance reporting workstream.



Page 112 of 844 Run Date : 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

IPQR Module 6.5 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities				
Executive Director	Allison McGuire/ MHVC	Lead DSRIP office on Performance Reporting strategy.				
Medical Director	Damara Gutnick, MD/ MHVC	Alignment with Clinical reporting requirements to monitor partner performance				
Director of CMO IT	Chuck Anderson	IT strategy to support performance reporting				
Director of Quality and Innovation	Natalee Hill/MHVC	Responsible for engaging partners around quality improvement initiatives, and development and execution of strategy to support development of QI skills at provider organizations including strategy to provide PDSA technical assistance to CBO's. Responsible for ongoing review of quality data and developing and managing MHVC approach to rapid cycle evaluation.				
Compliance Lead	Maria Matzoros	DSRIP lead on compliance activities, e.g. financial compliance and contracts				
Montefiore Strategic Planning Analytics Department	Adam Block / Driector of Strategic Analytics/ Montefiore Health System	Support of partner data analysis ,PPS key indicator identification, inform performance thresholds and making reporting recommendations				



Page 113 of 844 Run Date : 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

☑ IPQR Module 6.6 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities			
Internal Stakeholders					
Performance reporting support ,strategy and area subject matter expert	Project leads	Tracking progress across project milestones and requirements			
MHVC Steering Committee, IT Sub Committee and workgroups	Project and DSRIP governance	Provide advisory services to meet DSRIP goals and Objective in conjunction with MHVC and Montefiore Health System Leadership			
All MHVC Partners	Provide input as needed for specific decisions	Implementing projects, performance leadership, reporting			
MHVC project specialists	Central project coordination	Input on performance reporting strategy to help partners meet reporting requirements			
External Stakeholders					
County Health Departments	Provide input as needed for specific decisions	Input and support as needed			
MCOs	Provide input as needed for specific decisions	Input and support as needed			
Performance Logic Cross PPS Workgroup	Vendor platform and coordination	Learning collaborative for best practices sharing			
MHVC Clinical Quality Sub-committee	Subject matter experts from partnering organizations including clinicians, quality professionals and appropriate healthcare executives serving in an advisory role to the MHVC Steering Committee	Input to performance reporting requirements			
ACOs and Health Homes	ACOs and Health Homes will manage their respective provider networks and act as administrators on their behalf.	Adequate IT/EHR infrastructure supported by DSRIP funds			



Page 114 of 844 Run Date : 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

IPQR Module 6.7 - IT Expectations

Instructions:

Please clearly describe how the development of shared IT infrastructure across the PPS will support your approach to performance reporting.

We will be leveraging our IT infrastructure and processes to perform the necessary reporting to properly monitor the performance of our PPS. It will also be necessary to coordinate with the various work stream leads to achieve the appropriate vehicle that will measure, monitor and report accurately. The end product has to be a useable tool that will provide value and our training tasks will be critical in accomplishing this goal.

Initially, performance reporting will be a matter of manually collecting data points as necessary. This approach will support us in meeting performance reporting deadlines as the IT infrastructure is established and resources are trained. Our approach to this infrastructure and training, as is described in the IT Systems & Processes section of this implementation plan, will prioritize those providers who will be integral to the delivery of the DSRIP projects and improvements in system transformation metrics. A PPS wide tool will be established by leveraging existing infrastructure enhanced by capital expenditures and resource acquisition. We anticipate our Enterprise data warehouse will accommodate data transferred from the state's MAPP tool and Salient's SIM tool, to implement a robust system. It will require the ability to collect data from multiple sources, perform the necessary analytics, monitor project and partner performance and finally visualize the data in a format that will assist various audiences in monitoring performance and making informed decisions.

IPQR Module 6.8 - Progress Reporting

Instructions:

Please describe how you will measure the success of this organizational workstream.

We will be leveraging our IT infrastructure and processes to perform the necessary reporting to properly monitor the performance of our PPS. It will also be necessary to coordinate with the various work stream leads to achieve the appropriate vehicle that will measure, monitor and report accurately. The end product has to be a useable tool that will provide value and our training tasks will be critical in accomplishing this goal.

Initially, performance reporting will be a matter of manually collecting data points as necessary. This approach will support us in meeting performance reporting deadlines as the IT infrastructure is established and resources are trained. Our approach to this infrastructure and training, as is described in the IT Systems & Processes section of this implementation plan, will prioritize those providers who will be integral to the delivery of the DSRIP projects and improvements in system transformation metrics. A PPS wide tool will be established by leveraging existing infrastructure enhanced by capital expenditures and resource acquisition. We anticipate our Enterprise data warehouse will accommodate data transferred from the state's MAPP tool and Salient's SIM tool, to implement a robust system. It will require the ability to collect data from multiple sources, perform the necessary analytics, monitor project and partner performance and finally visualize the data in a format that will assist various audiences in monitoring performance and making informed decisions.



Page 115 of 844 Run Date : 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

IPQR Module 6.9 - IA Monitoring Instructions :



Page 116 of 844

Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Section 07 – Practitioner Engagement

IPQR Module 7.1 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Develop Practitioners communication and engagement plan.	Completed	Practitioner communication and engagement plan. This should include: Your plans for creating PPS-wide professional groups / communities and their role in the PPS structure The development of standard performance reports to professional groupsThe identification of profession / peer-group representatives for relevant governing bodies, including (but not limited to) Clinical Quality Committee	04/01/2015	06/30/2016	04/01/2015	06/30/2016	06/30/2016	DY2 Q1	NO
Task 1. Initiate collaboration with other PPSs in the Hudson valley (Refuah and WMC) to develop engagement strategies for Local Government Units	Completed	Initiate collaboration with other PPSs in the Hudson valley (Refuah and WMC) to develop engagement strategies for Local Government Units	04/01/2015	06/15/2015	04/01/2015	06/15/2015	06/30/2015	DY1 Q1	
Task 2. Identify professional groups to engage on strategy for practitioner engagement including, but not limited to, government agencies, professional groups, and social services group.	Completed	Identify professional groups to engage on strategy for practitioner engagement including, but not limited to, government agencies, professional groups, and social services group.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task 3. Initiate discussions with other PPSs in the Hudson Valley (Refuah and WMC) about opportunities and strategy for collaborative efforts to facilitate alignment of reporting and transformation as well as sharing clinical protocols for common partners.	Completed	Initiate discussions with other PPSs in the Hudson Valley (Refuah and WMC) about opportunities and strategy for collaborative efforts to facilitate	07/15/2015	09/30/2015	07/15/2015	09/30/2015	09/30/2015	DY1 Q2	
Task	Completed	4. Begin discussions with providers to identify best practices	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	



Run Date : 06/29/2018

Page 117 of 844

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
4. Begin discussions with providers to identify best practices and opportunities of economies of scale)e.g. investments, training curriculum, etc).		and opportunities of economies of scale)e.g. investments, training curriculum, etc).							
Task5. Establish channels for connectivity among professional groups, (e.g., email distribution lists, online forums).	Completed	Establish channels for connectivity among professional groups, (e.g., email distribution lists, online forums).	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 6. Work with Performance Reporting group to design performance reports, keeping in mind practitioner audiences.	Completed	Work with Performance Reporting group to design performance reports, keeping in mind practitioner audiences.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 7. Develop plan to share reports with professional group leaders and receive / incorporate feedback into the reporting process.	Completed	Develop plan to share reports with professional group leaders and receive / incorporate feedback into the reporting process.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 8. Identify representatives from professional communities for MHVC committees and work groups.	Completed	Identify representatives from professional communities for MHVC committees and work groups.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Milestone #2 Develop training / education plan targeting practioners and other professional groups, designed to educate them about the DSRIP program and your PPS-specific quality improvement agenda.	Completed	Practitioner training / education plan.	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3	NO
Task 1.Design a standard DSRIP training program for practitioners including: DSRIP basics, overview of PPS projects, quality improvement, population health strategies, care transitions, patient centered communication strategies and cultural competency, as well as design targeted training needs to specific providers involved in certain projects (e.g. motivational interviewing and health literacy).	Completed	Design a standard DSRIP training program for practitioners including: DSRIP basics, overview of PPS projects, quality improvement, population health strategies, care transitions, patient centered communication strategies and cultural competency, as well as design targeted training needs to specific providers involved in certain projects (e.g. motivational interviewing and health literacy).	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task 2.Identify each professional group impacted by projects; Identify opportunities for each	Completed	Identify each professional group impacted by projects; Identify opportunities for each professional group to participate in training.	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	



Montefiore Hudson Valley Collaborative (PPS ID:19)

Page 118 of 844 Run Date: 06/29/2018 **DSRIP Implementation Plan Project**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
professional group to participate in training.									
Task 3. Identify which groups of providers/practitioner require the specific training needs (e.g. practitioners in medical village who need regulatory waiver training ,etc.) and distribute educational materials to providers participating in the PPS accordingly.	Completed	Identify which groups of providers/practitioner require the specific training needs (e.g. practitioners in medical village who need regulatory waiver training ,etc.) and distribute educational materials to providers participating in the PPS accordingly.	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task 4. Develop skill-specific physician training, such as patient centered communication skills, motivational interviewing, cultural competency and health literacy	Completed	Develop skill-specific physician training, such as patient centered communication skills, motivational interviewing, cultural competency and health literacy	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task 5. Develop training strategy and establish a plan to periodically review training strategy and revise as necessary.	Completed	Develop training strategy and establish a plan to periodically review training strategy and revise as necessary.	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task 6. Collect and monitor post-training evaluations and adjust training curriculum, delivery style and content to meet learners needs and project objectives.	Completed	Collect and monitor post-training evaluations and adjust training curriculum, delivery style and content to meet learners needs and project objectives.	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3	

IA Instructions / Quarterly Update

Milestone Name IA Instructions Quarterly Update Description

No Records Found

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Develop Practitioners communication and engagement plan.	pdamrow	Other	19_DY3Q4_PRCENG_MDL71_PRES1_OTH_DY3 _Q3&4_Practitioner_Engmt_M1_Milestone_Cover_ Sheet_20585.pdf	DY3_Q3&4_Practitioner Engmt M1_Milestone Cover Sheet.pdf	04/25/2018 03:13 PM
	pdamrow	Other	19_DY3Q4_PRCENG_MDL71_PRES1_OTH_DY3 _Q3&4_Practitioner_Engmt_M1_Meeting_Schedul		04/25/2018 03:13 PM



DSRIP Implementation Plan Project

Page 119 of 844 Run Date : 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
			e_20583.xlsx		
Develop training / education plan targeting practioners and other professional groups, designed to educate them about the DSRIP program and your PPS-specific quality improvement agenda.	pdamrow	Other	19_DY3Q4_PRCENG_MDL71_PRES2_OTH_DY3 _Q3&4_Practitioner_Engmt_M2_Workforce_Trainin g_Schedule_20592.xlsx	DY3_Q3&4_Practitioner Engmt M2_Workforce Training Schedule.xlsx	04/25/2018 03:19 PM
	pdamrow	Other	19_DY3Q4_PRCENG_MDL71_PRES2_OTH_DY3 _Q3&4_Practitioner_Engmt_M2_Milestone_Cover_ Sheet_20591.pdf	DY3_Q3&4_Practitioner Engmt M2_Milestone Cover Sheet.pdf	04/25/2018 03:18 PM

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text					
Develop Practitioners communication and engagement plan.	Please see the MHVC Milestone Cover Sheet that addresses the milestone reporting requirements for this reporting period. Additional documentation may be					
Develop Fractitioners communication and engagement plan.	provided as specified in the attached cover sheet.					
Develop training / education plan targeting practioners and						
other professional groups, designed to educate them about the	Please see the MHVC Milestone Cover Sheet that addresses the milestone reporting requirements for this reporting period. Additional documentation may be					
DSRIP program and your PPS-specific quality improvement	provided as specified in the attached cover sheet.					
agenda.						

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	



DSRIP Implementation Plan Project

Page 120 of 844 Run Date: 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

IPQR Module 7.2 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

						Start Date			DSRIP
Milestone/Task Name	Status	Description	Original	Original	End Date		Quarter	Reporting	
	Milestone/Task Name	Status	Description	Start Date	End Date	e Start Date	End Date	End Date	Year and
									Quarter

No Records Found

PPS Defined Milestones Current File Uploads

	Milestone Name	l User ID I	File Type	File Name	Description	Upload Date
		0005	, , , ,	1 110 1141110	2000р	opiouu buto

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text

No Records Found



DSRIP Implementation Plan Project

Page 121 of 844 Run Date : 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

IPQR Module 7.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the current level of engagement of your physician community in the DSRIP program and describe the key challenges or risks that you foresee in implementing your plans for physician engagement and achieving the milestones described above. Describe any potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

The practitioner community is currently engaged in the DSRIP program through regular newsletter distributions, postings to the Montefiore Hudson Valley Collaborative Website and Regional Meetings.

There are several risks associated with practitioner engagement:

First, not every provider will be completely satisfied with the manner in which DSRIP projects are implemented, as the Hudson Valley Collaborative represents a network of providers spread over a significant geography. To address these risk, we have organized a governance structure that allows all providers to be heard in the planning process. Further, we have divided our network into regional areas to allow local concerns to be highlighted. In general, we are committed to effective and ongoing communications, which is one of the obligations of managing programs over such a diverse network.

In addition, some providers may see their current business model threatened by changes brought about by DSRIP.

For example, The ED care triage and medical village projects may present a perceived threat to community hospitals that are not prepared for the transition from inpatient to ambulatory services. To address these concerns, we will work with these providers to find other opportunities within the new care delivery system.

There is a risk created by providers/practitioners that are included in multiple PPSs. These practitioners may face conflicting information, demands, and expectations. This creates a risk they will not be able to commit sufficient energy and resources to MHVC initiatives. To mitigate this, the 3 PPS's in the Hudson valley (MHVC, WMC and Refuah) have agreed to collaborate to ease implementation complexity for shared partners, align community wide messaging, leverage meaningful economies of scale where appropriate and ensure prudent resource utilization.

Further, we must ensure work group membership includes stakeholder groups which represent MHVC's entire geography in order to support the representation of local concerns. MHVC is revising its geographic approach to engagement and communication - in conjunction with the PHIP and provider partners - in order to align more closely with the ideal participation model for stakeholders.

Lastly we are actively recruiting a Director of Partner Support to facilitate relationship building and trust with partners and support contracting efforts. We have hired a communications manager and community liaison to support provider and community engagement activities and are exploring buy vs build, and will obtain temporary help or purchase services as needed.

IPQR Module 7.4 - Major Dependencies on Organizational Workstreams

Instructions:



Page 122 of 844 Run Date : 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

Practitioner Engagement is dependent on Performance Reporting. Practitioners will need to regularly receive updates on their performance as well as network performance to effectively deliver outcomes.

Clinical Integration is an interdependent work stream. The participating practitioners provide the resources for delivering the goals of the clinical programs.

IT Systems and Process is dependent on Practitioner Engagement. Participating providers must understand the functionality of the new IT systems and know how to integrate these systems into their clinical operation. Targeted training will be provided, as needed to practitioners on new healthcare IT systems.

Funds Flow will be of great interest to the participating practitioners. Clear transparency is essential in this work stream.

Governance is an important dependency. Participating providers will need to understand how the PPS is managed and how they may get involved to voice their opinions.



Page 123 of 844 Run Date : 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

IPQR Module 7.5 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Executive Director	Allison McGuire / MHVC	Lead DSRIP office on Practitioner Engagement strategy.
Medical Director	Damara Gutnick, MD / MHVC	Responsible for leading development of clinical programs to support project implementation. Engaging diverse stakeholder groups. Oversee development and execution of practitioner communication and engagement strategy in partnership with Network Development role once hired.
Director of CMO IT	Chuck Anderson	Network IT assessment, planning for infrastructure development, development and implementation of IT strategy.
Director, Network Development Partner Support	Marlene Ripa/MHVC	Responsible for creating partner communications strategy and management of partner connection with DSRIP office, in terms of contracting, project reporting and shared services. Manage partner relations and communications staff.
Partner Relations Specialists	Aliza Travis/ MHVC	"Responsible for operationalizing partner communication strategy through newsletter, partner portal, website, social media, and planning regional meetings and other communications forums.
Platform Administrator	Marlene Ripa/ MHVC	Responsible for managing IT platforms including Salesforce partner portal.
Community Engagement Manager	Rachel Evans / MHVC	Responsible for Community Based Organization engagement strategy
Montefiore Strategic Planning & Analytics Department	Adam Block, Director Strategic Analytics & Yoon Yang, Analyst	Support of partner data analysis, PPS key indicator identification, inform performance thresholds and make recommendations.
Project Management Office	Pat Damrow, PMP	Responsible for providing project management support
Project Specialists	Cara Sceppaquercia, Shashauna Stephenson / MHVC	Responsible for coordinating project workgroups, creating and operationalizing project plans, and coordinating IT strategy implementation
Director of Practice Transformation	Tawana Howard-Eddings / MHVC	Responsible for PCMH engagement strategy and execution for Primary Care Practices within the MHVC network, network analysis, PCMH vendor management, facilitation of PCMH readiness assessments, and identification of training needs around PCMH certification.
Director of Quality & innovation	Natalee Hill / MHVC	Responsible for engaging partners around quality improvement initiatives, and development and execution of strategy to support development of QI skills at provider organizations including



Run Date: 06/29/2018

Page 124 of 844

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
		strategy to provide PDSA technical assistance to CBO's. Responsible for ongoing review of quality data and developing and managing MHVC approach to rapid cycle evaluation. Support QI Initiatives for MAX Series and ED-Care triage at Hospital Sites
Provider Engagement Support	Andrew Loose, Montefiore, Director of Corporate and Foundation Relations Montefiore, Director, Public Policy Office of Government Relations CMO, Montefiore Care Management	Responsible for identifying and making connections to foundation and grant funding opportunities that can potentially fund CBO programming that does not directly support PPS projects.



Page 125 of 844 Run Date : 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

IPQR Module 7.6 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
MHVC Steering Committee, IT Sub-Committee, Workforce Sub-committee, Clinical Quality Sub- committee and workgroups	Project and DSRIP governance	Provide advisory services to meet DSRIP goals and objectives, in conjunction with MHVC and Montefiore Health System leadership
External Stakeholders		
Professional groups (JHMCA, CBHS)	Membership drawn from practitioner groups at provider partners.	Provide input on PPS activities / issues that affect the group
Medical Societies of the Hudson Valley	Provide discussion and feedback on clinical changes.	Provide input as needed on protocols . Help to engage provider partners in transformation (PCMH)
Hudson Region DSRIP Public Health Council	Cross PPS Collaboration with DSRIP staff representation from MHVC, Refuah and WMC, as well as multiple CBO partners and LGUs	Cross PPS collaboration to engage multiple stakeholders and Local Government Units
Hudson Region DSRIP Clinical Council	Cross PPS Collaboration: The medical directors from the 3 PPSs will co-chair this council with representation from clinical partners across the region. PHIP will convene the council	Responsible for aligning reporting and transformation strategies for providers in multiple PPSs, also focusing on market and policy issues external to PPS goals that impact provider experience. Cross PPS collaboration on strategies to impact High Performance Metrics.
PHIP – Public Health Implementation Program	Convene stakeholders and establish neutral forums for identifying, sharing, disseminating and helping implement best practices to reach the triple aim. Convene Cross PPS collaborative (HR DSRIP Clinical Council) meetings	Facilitate provider engagement, facilitate cross PPS collaboration, convene meetings
Local Government Units (LGUs)	Supporting organization	Participate in partner engagement strategy, provide regional guidance to align with organizational strategic objectives. Provide guidance and support for CBO engagement stratgies



Page 126 of 844 Run Date: 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

IPQR Module 7.7 - IT Expectations

Instructions:

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream.

The practitioner engagement workstream depends upon a centralized repository of practitioner data that is well managed and readily accessible. This is required to support effective communication with practitioners through multiple channels, as well performance reporting across partners. The technology solutions for communication and performance reporting will need to be aligned with DSRIP requirements and goals. Practitioners will need to adopt these solutions, although we recognize the need for sensitivity to the various levels of IT readiness across partners.

IPQR Module 7.8 - Progress Reporting

Instructions:

Instructions:

Please describe how you will measure the success of this organizational workstream.

Success in this workstream will be defined as progress towards establishing full practitioner engagement and education. We will closely monitor the groups, progress reports, and educational outcomes in line with the milestones outlined above. The PPS will encourage engaging participation of CBOs and professional organizations and track improvement in participation. Enhanced practitioner engagement will be monitored closely in parallel with success on scale and speed performance metrics.

IPQR Module 7.9 - IA Monitoring



Page 127 of 844

Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Section 08 – Population Health Management

IPQR Module 8.1 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Develop population health management roadmap.	Completed	Population health roadmap, signed off by PPS Board, including: The IT infrastructure required to support a population health management approach Your overarching plans for achieving PCMH 2014 Level 3 certification in relevant provider organizationsDefined priority target populations and define plans for addressing their health disparities.	04/01/2015	12/31/2016	04/01/2015	12/31/2016	12/31/2016	DY2 Q3	NO
Task 12. Access and plan for cross PPS registry functionality with local QE.	Completed	12. Access and plan for cross PPS registry functionality with local QE.	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task 13. Establish expectation for two-way communication for multidisciplinary care team members to facilitate seamless clinical information transfer at point of care and deliver a consistent patient centered approach to care. (e. g. health homes ,etc.).	Completed	13. Establish expectation for two-way communication for multidisciplinary care team members to facilitate seamless clinical information transfer at point of care and deliver a consistent patient centered approach to care. (e.g. health homes ,etc.).	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task 1. Collaborate with neighboring PPSs (Refuah and WMC) to convene the Hudson Valley DSRIP Public Health Council. This council will collaboratively address Domain 4 Projects (Tobacco, cancer prevention) and engaging LGU's across 7 counties.	Completed	Collaborate with neighboring PPSs (Refuah and WMC) to convene the Hudson Valley DSRIP Public Health Council. This council will collaboratively address Domain 4 Projects (Tobacco, cancer prevention) and engaging LGU's across 7 counties.	04/01/2015	05/30/2015	04/01/2015	05/30/2015	06/30/2015	DY1 Q1	
Task 2. Convene the Cross PPS HRD BH Crisis	Completed	Convene the Cross PPS HRD BH Crisis Leadership Group (3 PPSs agree to collaborate around coordinating crisis)	04/01/2015	07/13/2015	04/01/2015	07/13/2015	09/30/2015	DY1 Q2	



Run Date: 06/29/2018

Page 128 of 844

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Leadership Group (3 PPSs agree to collaborate around coordinating crisis intervention and prevention services across the Hudson Region.)		intervention and prevention services across the Hudson Region.)							
Task 3. Determine which baseline data, goals for improvement and actions to achieve improvement must be collected.	Completed	3. Determine which baseline data, goals for improvement and actions to achieve improvement must be collected.	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task 4. Utilizing partner assessment create strategic plan to support phased strategy of PCMH adoption in relevant provider organizations; including assessment, gap analysis, and coaching support and ongoing monitoring of certification requirements.	Completed	4. Utilizing partner assessment create strategic plan to support phased strategy of PCMH adoption in relevant provider organizations; including assessment, gap analysis, and coaching support and ongoing monitoring of certification requirements.	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task 5. Establish APC/PCMH Certification workgroup to finalize PPS wide roadmap for achieving level 3 certification for relevant providers	Completed	5. Establish APC/PCMH Certification workgroup to finalize PPS wide roadmap for achieving level 3 certification for relevant providers	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task 6. Identify IT infrastructure required to meet population health requirements (including provider EHR and HIE connectivity; analytic tools).	Completed	6. Identify IT infrastructure required to meet population health requirements (including provider EHR and HIE connectivity; analytic tools).	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task 7. Finalize phased strategy and timelines to achieve 2014 Level 3 NCQA PCMH and present for approval to MHVC Steering Committee. (practices on track (Wave 1) with timeline extending out to DY3Q4 for practices that require additional support (Wave 2).	Completed	7. Finalize phased strategy and timelines to achieve 2014 Level 3 NCQA PCMH and present for approval to MHVC Steering Committee. (practices on track (Wave 1) with timeline extending out to DY3Q4 for practices that require additional support (Wave 2).	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task 8. Analyze the Community Needs Assessment and further refine to identify key target patient populations for projects and identify gaps of the partners involved.	Completed	8. Analyze the Community Needs Assessment and further refine to identify key target patient populations for projects and identify gaps of the partners involved.	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task 9. Determine PPS-wide approach for care management services (e.g., what will be	Completed	9. Determine PPS-wide approach for care management services (e.g., what will be centralized v. standardized v. local).	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3	



Page 129 of 844 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
centralized v. standardized v. local).									
Task 10. Determine methodology to identify members within target populations (e.g., performing risk stratification using claims data on member population), drawing on current care management capabilities within the network.	Completed	10. Determine methodology to identify members within target populations (e.g., performing risk stratification using claims data on member population), drawing on current care management capabilities within the network.	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task 11. Develop plan to build central IT capabilities (e.g., care management tool) and help providers develop individual capabilities.	Completed	11. Develop plan to build central IT capabilities (e.g., care management tool) and help providers develop individual capabilities.	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Milestone #2 Finalize PPS-wide bed reduction plan.	In Progress	PPS Bed Reduction plan, signed off by PPS Board. This should set out your plan for bed reductions across your network, including behavioral health units/facilities, in line with planned reductions in avoidable admissions and the shift of activity from inpatient to outpatient settings.	10/01/2015	09/30/2018	10/01/2015	09/30/2018	09/30/2018	DY4 Q2	NO
Task 1. Create analytics template to define inappropriate utilization patterns including a review of ACS (Ambulatory Care Sensitive) conditions related to avoidable hospital admissions and ER utilization	Completed	Create analytics template to define inappropriate utilization patterns including a review of ACS (Ambulatory Care Sensitive) conditions related to avoidable hospital admissions and ER utilization	01/01/2016	01/31/2016	01/01/2016	01/31/2016	03/31/2016	DY1 Q4	
Task 2. Pilot the template and refine as needed in 1-2 practice sites	In Progress	2. Pilot the template and refine as needed in 1-2 practice sites	04/01/2016	03/31/2018	01/01/2018	09/30/2018	09/30/2018	DY4 Q2	
Task 3. Create standardized tool kit for project planning at each medical village site.	Completed	Create standardized tool kit for project planning at each medical village site.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 4. Include revenue loss as a component of funds flow to ease transition	In Progress	4. Include revenue loss as a component of funds flow to ease transition	01/01/2017	03/31/2018	01/01/2018	09/30/2018	09/30/2018	DY4 Q2	
Task 5. Model financial implications of bed reduction scenarios to inform sustainability plan.	In Progress	5. Model financial implications of bed reduction scenarios to inform sustainability plan.	01/01/2017	03/31/2018	01/01/2018	09/30/2018	09/30/2018	DY4 Q2	
Task 6. Develop bed reduction toolkit based on (1) expected market trends for inpatient utilization and (2) impact of DSRIP projects and other	In Progress	6. Develop bed reduction toolkit based on (1) expected market trends for inpatient utilization and (2) impact of DSRIP projects and other delivery system transformation programs.	04/01/2016	03/31/2018	01/01/2018	09/30/2018	09/30/2018	DY4 Q2	



Page 130 of 844 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
delivery system transformation programs.									
Task Initiate standardized process to spread strategy across planned medical village projects	In Progress	7. Initiate standardized process to spread strategy across planned medical village projects	04/01/2016	03/31/2018	01/01/2018	09/30/2018	09/30/2018	DY4 Q2	
Task 8. Work with partners and community stakeholders to refine scenarios based on regional context and align on preliminary targets.	In Progress	8. Work with partners and community stakeholders to refine scenarios based on regional context and align on preliminary targets.	01/01/2017	03/31/2018	01/01/2018	09/30/2018	09/30/2018	DY4 Q2	
Task 9. Work with partners to refine targets and develop roadmap, including implementation of medical villages and workforce strategy.	In Progress	Work with partners to refine targets and develop roadmap, including implementation of medical villages and workforce strategy.	10/01/2016	03/31/2018	01/01/2018	09/30/2018	09/30/2018	DY4 Q2	
Task 10. Finalize bed reduction plan, reviewed by the MHVC Steering Committee.	In Progress	10. Finalize bed reduction plan, reviewed by the MHVC Steering Committee.	04/01/2016	03/31/2018	01/01/2018	09/30/2018	09/30/2018	DY4 Q2	

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description
----------------	-----------------	------------------------------

No Records Found

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
	pdamrow	Other	19_DY3Q4_PHM_MDL81_PRES1_OTH_DY3_Q3 &4_Pop_Health_Mgmt_M1_EPIC_HP_IT_System_ Screenshots_20604.pdf	DY3_Q3&4_Pop Health Mgmt M1_EPIC HP_IT System Screenshots.pdf	04/25/2018 03:29 PM
Develop population health management	pdamrow	Other	19_DY3Q4_PHM_MDL81_PRES1_OTH_DY3_Q3 &4_Pop_Health_Mgmt_M1_Inventory_of_PCMH_P roviders_20602.xlsx	DY3_Q3&4_Pop Health Mgmt M1_Inventory of PCMH Providers.xlsx	04/25/2018 03:28 PM
roadmap.	pdamrow	Other	19_DY3Q4_PHM_MDL81_PRES1_OTH_DY3_Q3 &4_Pop_Health_Mgmt_M1_Milestone_Cover_She et_20599.pdf	DY3_Q3&4_Pop Health Mgmt M1_Milestone Cover Sheet.pdf	04/25/2018 03:23 PM
	pdamrow Other		19_DY3Q4_PHM_MDL81_PRES1_OTH_DY3_Q3 &4_Pop_Health_Mgmt_M1_IT_Roadmap_Update_ 20597.pdf	DY3_Q3&4_Pop Health Mgmt M1_IT Roadmap Update.pdf	04/25/2018 03:22 PM



Run Date: 06/29/2018

Page 131 of 844

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Develop population health management roadmap.	Please see the MHVC Milestone Cover Sheet that addresses the milestone reporting requirements for this reporting period. Additional documentation may be provided as specified in the attached cover sheet.
Finalize PPS-wide bed reduction plan.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Ongoing	



DSRIP Implementation Plan Project

Page 132 of 844

Run Date: 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

IPQR Module 8.2 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

								DSRIP
Miles (and Table Manage	Status	Deceriation	Original	Original	Start Date	End Date	Quarter	Reporting
Milestone/Task Name	Status	Description	Start Date	End Date	Start Date	End Date	End Date	Year and
								Quarter

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text

No Records Found



DSRIP Implementation Plan Project

Page 133 of 844 Run Date : 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

IPQR Module 8.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the key challenges or risks that you foresee in implementing these cross-cutting organizational strategies, including potential impacts on specific projects and, crucially, any risks that will undermine your ability to achieve outcome measure targets.

Key risks and associated mitigation strategies for population health management include:

- 1) IT infrastructure development: Approximately 40% of our PPS members are connected to the local RHIO and 30% receive meaningful use incentives. Conducting a needs assessment and developing our technology strategy becomes a core foundation for DSRIP, and we have already begun these activities. One of our earlier implementation milestones is the development of this program.
- 2) PCMH Level 3: Only about 20% of the primary care providers in our PPS have achieved Level 3 certification in 2014, compared to 25% statewide. We need to rapidly identify ways to mitigate this and will have a plan in place by DY1, Q3.
- 3) Timing and content of claims data from the DOH: Claims data is critical for our PPS's ability to identify target populations and perform risk stratification. A delay in receiving this information, (such as the delay expected due to the Opt-Out process) will set us behind, seeing as it will take significant time to analyze the data once we have it. Further, if the data doesn't have what we need to do member identification properly (e.g., cost data), this could compromise our population health efforts. In addition if a significant number of our attributed population do opt out of data sharing this would represent a risk. To mitigate these risks, we encourage the DOH for expedient delivery of the data that includes cost data, as well as consider other potential data sources to use in lieu of claims data. We will also educate our partners about the opt-out process so that they will be able to help educate their patients about the benefits of data sharing.
- 4) Adequate workforce: may be insufficient workforce initially to staff medical villages. To mitigate, will need to integrate carefully with workforce plan so that hiring will lead staffing needs. Training program will need to prepare workforce to be flexible to meet changing operational structure.
- 5) Patient engagement: inadequate patient engagement with this new model is a risk. To mitigate, will need to develop patient communications to be delivered via medical villages to help patients adapt to this new model of care and associated referral/medical team patterns

The specific risks around bed reduction are detailed in the medical village section of this plan.

IPQR Module 8.4 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

IT Systems and Processes: Core foundation for population health management

Clinical Integration: Development of care coordination shared services and training programs to be done based on definition of the target population

Cultural competency and workforce: will ensure medical village staff is prepared to adapt to new referral patterns and patient types

Project 2.a.iv: Bed reduction will be driven partly by medical village development, with shared activities related to planning and stakeholder
management



Page 134 of 844 Run Date: 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

Projects 2.a.i, 2.a.iii, and 2.b.iii: Care management of high-risk populations will be critical to the success of these domain 2 projects Governance: Structure needs to enable accountability for IT and PCMH standards, as well as to align on the bed reduction plan. Financial Sustainability: Financial assessment is a key input and sustainability a key output for population health management - with a need for financial modeling of bed reduction impact and gains from value-based arrangements. We have built this into our implementation plan and expect to complete it in the first half of DY1.



DSRIP Implementation Plan Project

Page 135 of 844 Run Date : 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

IPQR Module 8.5 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational work stream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Executive Director	Allison McGuire/MHVC	Lead DSRIP office on development and implementation of Population Health Management strategy including long term post DSRIP sustainability planning. (Hudson Valley IPA strategy)
Director, CMO IT	Chuck Anderson	Network IT assessment, planning for infrastructure development, development and implementation of IT strategy.
Medical Director	Damara Gutnick, MD/MHVC	Facilitate Population Health Management Workgroup. Engage diverse stakeholder groups in strategic discussion around shared service needs and population health initiatives.
Director of Quality Improvement , Montefiore CMO,	Vanessa Guzman	Provide subject matter expertise to inform DSRIP population health management strategy including, network development, contributing to PCMH vendor selection process, and sharing successful
Montefiore Pioneer ACO, Senior Director, CMO- Network Care Management	John Williford	population health management initiatives utilized by the Montefiore CMO and Pioneer ACO.
Associate Director, External Operations	Adam Goldstein	Responsible for facilitating discussions with diverse stakeholder groups around Population Health Management Strategy and need for shared services. (COPE)
Director of Practice Transformation	Tawana Howard-Eddings	Responsible for PCMH engagement strategy and execution for Primary Care Practices within the MHVC network, network analysis, PCMH vendor management, facilitation of PCMH readiness assessments, and identification of training needs around PCMH certification.
Director of Quality & innovation	Natalee Hill	Responsible for engaging partners around quality improvement initiatives, and development and execution of strategy to support development of QI skills at provider organizations including strategy to provide PDSA technical assistance to CBO's.
Montefiore Strategic Planning & Analytics Department	Adam Block, Director Strategic Analytics & Yoon Yang, Analyst	Responsible for partner segmentation using analytics
Project Management Office	Pat Damrow, PMP	Responsible for providing project management support
Provider Relations Specialists	Aliza Travis	Responsible for operationalizing partner communication strategy through newsletter, website, social media, and planning regional meetings and other communications forums.
Community Engagement Manager	Rachel Evans	Responsible for Community Based Organization engagement strategy



Run Date: 06/29/2018

Page 136 of 844

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

☑ IPQR Module 8.6 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
MHVC Steering Committee, IT Sub-Committee, Workforce Sub-committee, Clinical Quality Sub- committee and workgroups	Project and DSRIP governance	Provide advisory services to meet DSRIP goals and objectives, in conjunction with MHVC and Montefiore Health System leadership
Partner Health Homes	Will be critical to development and execution of population health strategy	Input into population health and care management strategy
Montefiore Care Management Organization	Will be critical to development and execution of population health strategy	Planning and implementation of care management strategy across network
Montefiore IT department	Needed to support central analytics and data management	Needs assessment and strategy development
Director of Quality Improvement , Montefiore CMO	Vanessa Guzman	Provide subject matter expertise to inform DSRIP population health management strategy including, network development, contributing
Montefiore Pioneer ACO, Senior Director, CMO- Network Care Management	John Williford	to PCMH vendor selection process, and sharing successful population health management initiatives utilized by the Montefiore CMO and Pioneer ACO.
External Stakeholders		
HealthLinkNY (Local RHIO)	Supporter	Enhancing uptake of connectivity among PPS providers
DOH	Data source	Provide data required to identify members in target populations at assess risk level
Local Government Units (County)	Supporting organizations	Participate in prevention and smoking cessation agenda and in crisis stabilization planning, offer insights toward population health management strategy
Medical Societies of the Hudson Valley	Provide discussion and feedback on clinical changes.	Provide input on PPS activities / issues that affect the group
Neighboring PPS Networks	Potential collaboration on project guidance and implementation	Input into project guidance / joint communications to practitioners.
Hudson Region DSRIP Public Health Council	Cross PPS Collaboration with DSRIP staff representation from MHVC, Refuah and WMC, as well as multiple CBO partners and LGUs	Cross PPS collaboration to engage multiple stakeholders and Local Government Units.
Hudson Region DSRIP Clinical Council	Cross PPS Collaboration: The medical directors from the 3 PPSs will co-chair this council with representation from clinical partners across the region. PHIP will convene the council	Responsible for aligning reporting and transformation strategies for providers in multiple PPSs, also focusing on market and policy issues external to PPS goals that impact provider experience. Cross PPS collaboration on strategies to impact High Performance Metrics.



DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
PHIP – Public Health Implementation Program	Convene stakeholders and establish neutral forums for identifying, sharing, disseminating and helping implement best practices to reach the triple AIM. Convene cross PPS Clinical Council meetings	Facilitate cross PPS collaboration on Public and Population health initiatives
Professional groups	Membership drawn from practitioner groups at provider partners.	Provide input on PPS activities / issues that affect the group
NCQA	PCMH accrediting body	Resource for PCMH certification process, as needed

Page 137 of 844



Page 138 of 844 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

IPQR Module 8.7 - IT Expectations

Instructions:

Please describe the current Population Health Management IT capabilities in place throughout your PPS network and what your plans are at this stage for leveraging these capabilities and/or developing new IT infrastructure.

We are in the process of selecting new IT infrastructure, in conjunction with the Bronx PPS that will build on the experience of the Montefiore Care Management Organization to develop a robust approach to population health. The selection process is being performed by a cross-functional team with clinical, operational, and technology subject matter experts. We are considering three vendors who have completed self-assessments and three days of application demonstration.

We will also work with our local RHIO(s) and PPS leads in the Hudson Valley and leadership to require all partners to connect with the RHIO to service our attributed population. This will give us the ability to gather robust data to inform the success of population management.

IPQR Module 8.8 - Progress Reporting

Instructions:

Please describe how you will measure the success of this organizational workstream.

Success in this workstream will be defined as progress towards establishing improved population health. We will closely monitor our partners' transition to improved clinical care within the integrated value based system in order to meet the milestones outlined above.

IPQR Module 8.9 - IA Monitoring

Instructions:



Page 139 of 844

Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Section 09 – Clinical Integration

IPQR Module 9.1 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Perform a clinical integration 'needs assessment'.	Completed	Clinical integration 'needs assessment' document, signed off by the Clinical Quality Committee, including: Mapping the providers in the network and their requirements for clinical integration (including clinical providers, care management and other providers impacting on social determinants of health) Identifying key data points for shared access and the key interfaces that will have an impact on clinical integration Identify other potential mechanisms to be used for driving clinical integration	04/01/2015	12/31/2016	04/01/2015	12/31/2016	12/31/2016	DY2 Q3	NO
Task 8. Use Community Needs Assessment data to identify existing shared access points, interfaces for clinical integration, and mechanisms to drive further clinical integration.	Completed	Use Community Needs Assessment data to identify existing shared access points, interfaces for clinical integration, and mechanisms to drive further clinical integration.	06/01/2015	12/31/2016	06/01/2015	12/31/2016	12/31/2016	DY2 Q3	
Task 7. Develop a plan to fill gaps.	Completed	Develop a plan to fill gaps.	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3	
Task 6. Identify central capabilities needed to achieve clinical integration future state (e.g., care management infrastructure).	Completed	Identify central capabilities needed to achieve clinical integration future state (e.g., care management infrastructure).	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3	
Task 5. Perform gap analysis. Identify partner needs to achieve clinical integration future state, by provider type (e.g., EHR and HIE capabilities; access to central care management infrastructure) and specific population (i.e. SUD)	Completed	Perform gap analysis. Identify partner needs to achieve clinical integration future state, by provider type (e.g., EHR and HIE capabilities; access to central care management infrastructure) and specific population (i.e. SUD)	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3	



Run Date: 06/29/2018

Page 140 of 844

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task4. Assess current state clinical integration for partnering providers.	Completed	Assess current state clinical integration for partnering providers.	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3	
Task 3. Define clinical integration "future state" aligned with requirements for project 2.a.i and IT systems and processes including reference to relevant project requirements.	Completed	Define clinical integration "future state" aligned with requirements for project 2.a.i and IT systems and processes including reference to relevant project requirements.	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3	
Task 2. Validate final strategy with all appropriate governing bodies	Completed	Validate final strategy with all appropriate governing bodies	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task 1. Identify key data elements that support clinical integration strategy in alignment with enterprise data warehouse and reporting strategy	Completed	Identify key data elements that support clinical integration strategy in alignment with enterprise data warehouse and reporting strategy	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task 9. Clinical integration 'needs assessment' document, signed off by the Clinical Quality Sub- committee.	Completed	Clinical integration 'needs assessment' document, signed off by the Clinical Quality Sub-committee.	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Clinical Integration Strategy, signed off by Clinical Quality Committee, including: Clinical and other info for sharing Data sharing systems and interoperability A specific Care Transitions Strategy, including: hospital admission and discharge coordination; and care transitions and coordination and communication among primary care, mental health and substance use providers Training for providers across settings (inc. ED, inpatient, outpatient) regarding clinical integration, tools and communication for coordination Training for operations staff on care coordination and communication tools		04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4	NO	
Task 4. Create plan to build central infrastructure needed approach for data sharing future state.	Completed	Create plan to build central infrastructure needed approach for data sharing future state.	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4	
Task 3. Convene clinical work group to develop care transitions strategy (e.g. virtual or in person	Completed	Convene clinical work group to develop care transitions strategy (e.g. virtual or in person "warm handoffs") across provider types.	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4	



Page 141 of 844 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
"warm handoffs") across provider types.									
Task 2. Establish expectation for two-way communications for multidisciplinary care teams that interact and treat patients, to ensure seamless clinical information transfer at point of care and consistent patient centered approach to care. (e.g. health homes ,etc.).	Completed	Establish expectation for two-way communications for multidisciplinary care teams that interact and treat patients, to ensure seamless clinical information transfer at point of care and consistent patient centered approach to care. (e.g. health homes ,etc.).	06/01/2015	03/31/2017	06/01/2015	03/31/2017	03/31/2017	DY2 Q4	
Task 1. Work with IT Sub-committee to define data sharing "future state" across the PPS and identify the IT systems and processes used for clinical information sharing.	Completed	Work with IT Sub-committee to define data sharing "future state" across the PPS and identify the IT systems and processes used for clinical information sharing.	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4	
Task 7. Decide on training options for providers on behavioral health assessments to identify unmet needs of patients.	Completed	Decide on training options for providers on behavioral health assessments to identify unmet needs of patients.	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4	
Task 6. Identify and decide on options for training for administrative and operations staff. Training would cover care coordination skills, patient centered communication skills and the use of care coordination tools.	Completed	Identify and decide on options for training for administrative and operations staff. Training would cover care coordination skills, patient centered communication skills and the use of care coordination tools.	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4	
Task 5. Identify and decide on options for patient centered communication skills training, for providers across clinical settings. (e.g., potentially utilizing Montefiore CMO training center).	Completed	Identify and decide on options for patient centered communication skills training, for providers across clinical settings. (e.g., potentially utilizing Montefiore CMO training center).	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4	

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description

No Records Found



DSRIP Implementation Plan Project

Page 142 of 844 Run Date : 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Perform a clinical integration 'needs assessment'.	pdamrow	Other	19_DY3Q4_CI_MDL91_PRES1_OTH_DY3_Q3&4 _Clinical_Integration_M1_Milestone_Cover_Sheet_ 20613.pdf	DY3_Q3&4_Clinical Integration M1_Milestone Cover Sheet.pdf	04/25/2018 03:40 PM
Develop a Clinical Integration strategy.	pdamrow	Other	19_DY3Q4_CI_MDL91_PRES2_OTH_DY3_Q3&4 _Clinical_Integration_M2_Workforce_Training_Sch edule_20619.xlsx	DY3_Q3&4_Clinical Integration M2_Workforce Training Schedule.xlsx	04/25/2018 03:44 PM
	pdamrow	Other	19_DY3Q4_CI_MDL91_PRES2_OTH_DY3_Q3&4 _Clinical_Integration_M2_Milestone_Cover_Sheet_ 20617.pdf	DY3_Q3&4_Clinical Integration M2_Milestone Cover Sheet.pdf	04/25/2018 03:43 PM

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Perform a clinical integration 'needs assessment'.	Please see the MHVC Milestone Cover Sheet that addresses the milestone reporting requirements for this reporting period. Additional documentation may be provided as specified in the attached cover sheet.
Develop a Clinical Integration strategy.	Please see the MHVC Milestone Cover Sheet that addresses the milestone reporting requirements for this reporting period. Additional documentation may be provided as specified in the attached cover sheet

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1 Pass & Complete Milestone #2 Pass & Complete		



DSRIP Implementation Plan Project

Run Date: 06/29/2018

Page 143 of 844

Montefiore Hudson Valley Collaborative (PPS ID:19)

IPQR Module 9.2 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

								DSRIP
Milestene/Teek Neme	Status	Description	Original	Original	Start Date	End Date	Quarter	Reporting
Milestone/Task Name	Status	Description	Start Date	End Date	Start Date	Eliu Dale	End Date	Year and
								Quarter

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name	l User ID I	File Type	File Name	Description	Upload Date
	0005	, , , ,	1 110 1141110	2000р	opiouu buto

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Milestone Name	Narrative Text

No Records Found



DSRIP Implementation Plan Project

Page 144 of 844 Run Date : 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

IPQR Module 9.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the key challenges or risks that you foresee in improving the level of clinical integration throughout your network and achieving the milestones described above. Describe potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

We foresee two major risks to clinical integration and have developed mitigation strategies to address them:

- 1) IT integration: Only 40% of our partners are connected to the local RHIO and ~30% receive Meaningful Use incentives. Focus groups with staff and peers of partner organizations show that there is a gap in systems for sharing treatment plans and EHR across provider sites. To address these technology gaps, we have launched a partner technology and capability survey to rapidly assess partner needs and plan against them, such that the PPS is ready for performance milestones beginning in DY2.
- 2) Ensuring best practice care coordination and management of care transitions: Given the heterogeneity in member needs and in provider and CBO structures across the 7 counties, we need to strike a balance between standardization and regional tailoring. In the system design for care coordination, MHVC will work with our partners to identify activities that are to be deployed centrally, ones that will be standardized and those that will be tailored/customized locally. Our planned regional learning collaboratives will allow partners to share best practices for implementation. Finally, we would like to finalize training programs by the end of DY2, such that they can be rolled out to staff in time for the start of the performance period.

IPQR Module 9.4 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

IT Systems and Processes: Core foundation for clinical integration

Practitioner Engagement: Training modules need to ensure best practice adoption together with appropriate regional training, and be developed and rolled out in time for the performance period.

Governance: Structure needs to enable accountability for clinical integration standards, with appropriate degree of central management and regional autonomy.



Run Date: 06/29/2018

Page 145 of 844

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

IPQR Module 9.5 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Executive Director	Allison McGuire/ MHVC	Lead DSRIP office on development and implementation of Population Health Management strategy including long term post DSRIP sustainability planning. (Hudson Valley IPA strategy)
Director of CMO IT	Chuck Anderson	Network IT assessment, planning for infrastructure development, development and implementation of IT strategy.
Medical Director	Damara Gutnick, MD/ MHVC	Facilitate Population Health Management Workgroup. Engage diverse stakeholder groups in strategic discussion around shared service needs and population health initiatives.
Director of Quality Improvement , Montefiore CMO,	Vanessa Guzman	Provide subject matter expertise to inform DSRIP population health management strategy including, network development, contributing to PCMH vendor selection process, and sharing successful
Montefiore Pioneer ACO, Senior Director, CMO- Network Care Management	John Williford	population health management initiatives utilized by the Montefiore CMO and Pioneer ACO.
Associate Director, External Operations	Adam Goldstein	Responsible for facilitating discussions with diverse stakeholder groups around Population Health Management Strategy and need for shared services. (COPE)
Director of Practice Transformation	Tawana Howard-Eddings	Responsible for PCMH engagement strategy and execution for Primary Care Practices within the MHVC network, network analysis, PCMH vendor management, facilitation of PCMH readiness assessments, and identification of training needs around PCMH certification.
Director of Quality & Innovation	Natalee Hill	Responsible for aligning reporting and transformation strategies for providers in multiple PPSs, also focusing on market and policy issues external to PPS goals that impact provider experience. Cross PPS collaboration on strategies to impact High Performance Metrics.
Montefiore Strategic Planning & Analytics Department	Adam Block, Director Strategic Analytics & Yoon Yang, Analyst	Responsible for partner segmentation using analytics
Project Management Office	Pat Damrow, PMP	Responsible for providing project management support
Provider Relations Specialists	Aliza Travis and Stephanie Neito	Responsible for operationalizing partner communication strategy through newsletter, website, social media, and planning regional meetings and other communications forums.
Community Engagement Manager	Rachel Evans	Responsible for Community Based Organization engagement



DSRIP Implementation Plan Project

Page 146 of 844 **Run Date**: 06/29/2018

Role Name of person / organization (if known at this stage)		Key deliverables / responsibilities
		strategy
Chief Medical Officer, Montefiore CMO	Henry Chung MD	Lead Behavioral Health Integration Learning Collaborative



Page 147 of 844 Run Date : 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

☑ IPQR Module 9.6 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities				
Internal Stakeholders						
MHVC Steering Committee, IT Sub-Committee, Workforce Sub-committee, Clinical Quality Sub- committee and workgroups	Project and DSRIP governance	Provide advisory services to meet DSRIP goals and objectives, in conjunction with MHVC and Montefiore Health System leadership				
Partner Health Homes	Will be critical to development and execution of population health strategy	Input into care management strategy				
Director of Quality Improvement , Montefiore CMO	Vanessa Guzman	Provide subject matter expertise to inform DSRIP population health management strategy including, network development, contributing				
Montefiore Pioneer ACO, Senior Director, CMO- Network Care Management	John Williford	to PCMH vendor selection process, and sharing successful population health management initiatives utilized by the Montefiore CMO and Pioneer ACO.				
External Stakeholders						
Local RHIO	Supporter	Enhancing uptake of connectivity among PPS providers				
DOH	Data source	Provide data required to identify members in target populations at assess risk level				
Medical Societies of the Hudson Valley	Provide discussion and feedback on clinical changes.	Provide input as needed on protocols. Help to engage provider partners in transformation (PCMH)				
Hudson Region DSRIP Clinical Council	Cross PPS Collaboration: The medical directors from the 3 PPSs will co-chair this council with representation from clinical partners across the region. PHIP will convene the council	Responsible for aligning reporting and transformation strategies for providers in multiple PPSs, also focusing on market and policy issues external to PPS goals that impact provider experience. Cross PPS collaboration on strategies to impact High Performance Metrics.				
PHIP - Public Health Implementation Program	Convene stakeholders and establish neutral forums for identifying, sharing, disseminating and helping implement best practices to reach the triple aim. Convene Cross PPS collaborative (HR DSRIP Clinical Council) meetings	Facilitate provider engagement, facilitate cross PPS collaboration, convene meetings				
Professional groups	Membership drawn from practitioner groups at provider partners.	Provide input on PPS activities / issues that affect the group				
СВНС	CBO – BH IPA	Provide input on PPS activities / issues that affect the group				
Addiction and Recovery Based Providers (Arms Acres, Lexington Center for Recovery	CBO- Addiction and Recovery Based Programming	Provide input on PPS activities / issues that affect the group				
NCQA	PCMH accrediting body	Resource for PCMH certification process, as needed				



Page 148 of 844 Run Date : 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

IPQR Module 9.7 - IT Expectations

Instructions:

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream.

Shared IT infrastructure will be critical to achieving clinical integration across providers. The IT transformation team will work with the clinical teams to (1) identify IT requirements needed to achieve clinical integration and data sharing goals (including EHR adoption, access to the RHIO, and access to a Care Management platform); (2) integrate these requirements into the final IT strategy; and (3) implement and support the strategy.

IPQR Module 9.8 - Progress Reporting

Instructions:

Please describe how you will measure the success of this organizational workstream.

Success in this workstream will be defined as progress from DY1 Q2 through the end of DY 5 towards establishing the achievement of clinical integration by provider type to grow the value-based arrangements. We will closely monitor our contracts with MCOs and our partners' transition to an integrated value based system fully staffed with educated providers in order to meet the milestones outlined above with positive clinical outcomes evidenced by high achievement on the metrics that drive DSRIP incentive-base payments by DOH to the PPS.

IPQR Module 9.9 - IA Monitoring:



DSRIP Implementation Plan Project

Page 149 of 844 Run Date: 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

Section 10 – General Project Reporting

IPQR Module 10.1 - Overall approach to implementation

Instructions:

Please summarize your intended approach to the implementation of your chosen DSRIP projects, including considerations around how this approach will allow for the successful development of concurrently implementing DSRIP projects.

Throughout the implementation planning period, we have worked with our partners to ensure they understand DOH requirements for participation and begun identifying which providers will participate in each project over the five year timeframe. Partners will opt in to projects via the execution of cooperating partner agreements, which will include addendums that outline project participation requirement including, performance reporting.

We are also working to develop a comprehensive set of shared services that will support common elements across projects and assist providers in design and implementation of projects, for example care management services. We expect these services to ensure successful development and implementation of all projects across the PPS. This approach ensures that elements that are common to multiple projects will only be done once, and that the PPS can benefit from standardization and /or centralization of common elements where appropriate.

Project implementation will be supported by a partner support team, together with partner project leads. The partner support team will be responsible for tracking project progress and ensure that partners are able to meet project requirements in keeping with speed and scale commitments.

IPQR Module 10.2 - Major dependencies between work streams and coordination of projects

Instructions:

Please describe how your approach will handle interdependencies between complementary projects, as well as between projects and cross-cutting PPS initiatives - for example, an IT infrastructure upgrade, or the establishment of data sharing protocols.

There are extensive interdependencies between projects within our portfolio. Many project requirements apply to multiple projects, particularly IT requirements. For example, the success of our projects relies on the ability of partners to meet EHR and data sharing requirements. There are also many synergies between projects. For example, the patient care navigators that are central to the ED care triage project will also contribute to the success of domain 3 projects, such as behavioral health crisis stabilization and asthma management. Care management and care coordination will also be critical for multiple projects.

Further, there are interdependencies between all organizational workstreams and the projects they support. For example, workforce changes will be a direct result of project implementation, and adequately trained staff will be critical to the success of projects. Project specilaists and the workforce team will work closely together to determine the workforce needs of each project.



DSRIP Implementation Plan Project

Page 150 of 844 Run Date: 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

IPQR Module 10.3 - Project Roles and Responsibilities

Instructions:

Please outline the key individuals & organizations that play a role in the delivery of your PPS's DSRIP projects, as well as what their responsibilities are regarding governance, implementation, monitoring and reporting on your DSRIP projects.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Executive Director	Allison McGuire / MHVC	Oversight of DSRIP implementation
Medical Director	Damara Gutnick, MD / MHVC	Planning and design of clinical project elements
Director of CMO IT	Chuck Anderson	Partner IT transformation support and coordination of IT services in conjunction with MIT operations, Performance reporting management
Director of Workforce & Training	Joan Chaya, MHVC	Lead - workforce transformation activities; accountable for all milestones and reporting requirements above
Finance Manager	Richard, Ng/MHVC	Monitor progress towards DSRIP budget, funds flow, and financial sustainability (including some reporting requirements); oversee PPS accounting and cash management functions (including treasury/banking)
Montefiore Strategic Planning Analytics Department	Adam Block / Driector of Strategic Analytics/ Montefiore Health System	Support of partner data analysis ,PPS key indicator identification, inform performance thresholds and make reporting recommendations
Project Management Office	Patricia Damrow, PMP /MHVC	Responsible for overseeing DSRIP project implementation efforts and providing project management support
Reporting Specialist	Christina Hamilton / MHVC	Responsible for facilitating PPS and Partner reporting activities
Project Specialists	Shashauna Stephenson, Cara Sceppaquercia / MHVC	Central project coordination-support the implementation of DSRIP initiatives through provider engagement, training
Platform Administrator	Marlene Ripa / MHVC	Responsible for the configuration of DSRIP reporting platform



DSRIP Implementation Plan Project

Page 151 of 844 Run Date : 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

IPQR Module 10.4 - Overview of key stakeholders and how influenced by your DSRIP projects

Instructions:

In the below table, please set out who the key stakeholders are that play a major role across multiple DSRIP projects. Please give an indication of the role they play and how they impact your approach to delivering your DSRIP projects.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities			
Internal Stakeholders	1	1			
MHVC Steering Committee, Sub-Committees and Workgroups	Project and DSRIP governance	Provide advisory services to meet DSRIP goals and objectives, in conjunction with MHVC and Montefiore Health System leadership			
External Stakeholders					
Labor unions	Union leaders / representatives	Collaboration on workforce transformation efforts, which will continue to evolve throughout project implementation			
OASAS & OMH	Inform planning and implementation decisions	Insight into best practices, particularly for 3.a.i and 3.a.ii			
Universities	Support education and training	Insight into best practices for training required to meet project requirements and outcomes			
Hudson Regional DSRIP (HRD) Council	Regional Clinical Quality Council and Regional Public Health Council	Collaboration on select clinical topics, such as clinical methods and protocols			
PHIP - Public Health Implementation Program	Convene stakeholders and establish neutral forums for identifying, sharing, disseminating and helping implement best practices to reach the triple aim. Convene Cross PPS collaborative (HR DSRIP Clinical Council) meetings	Facilitate provider engagement, facilitate cross PPS collaboration, convene meetings			
DOH	Data Source	Provide data required to identify members in target populations and assess risk level			
MCOs	Provide input as needed for specific decisions	Input and support as needed			



DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Page 152 of 844

Run Date: 06/29/2018

IPQR Module 10.5 - IT Requirements

Instructions:

Information technology will play a crucial role in the development of an effective, integrated performing provider system. It is likely that most projects will require some level of supporting IT infrastructure. Please describe the key elements of IT infrastructure development that will play a role in multiple projects.

As a PPS we are developing a strategy for design and implementation of IT infrastructure across four major categories:

- 1)Data collection, analytics and reporting -- we are building a shared capability to collect data from multiple sources (e.g., DOH, PPS partners, RHIO), perform analytics to support project implementation and monitor performance overtime and to generate reports to share progress and performance back with key stakeholders (e.g., DOH, PPS committees and PPS partners)
- 2) EHR adoption -- we are working with our partners to understand how many partners are in need of a Meaningful Use compliant EHR system and to develop a plan to facilitate implementation
- 3) HIE connectivity -- we have been working closely with the local RHIO to understand current level of connectivity and develop a plan to increase use of direct secure messaging and increase data exchange across the PPS and across the region
- 4) Care management platform -- we are in the process of assessing potential care management platforms and solutions that can enable care plan development and sharing across PPS partners

Note: We are facilitating communication between regional extension center and partners around EHR adoption and RHIO connectivity

IPQR Module 10.6 - Performance Monitoring

Instructions:

Please explain how your DSRIP projects will fit into your development of a quality performance reporting system and culture.

The overall success of the projects will be defined as progress toward establishing value-based, integrated system with successful performance reporting and improved outcomes over the five years of DSRIP. The DSRIP projects are critical to our performance reporting system (as described in the performance reporting section of this plan), which will track progress toward meeting the project requirements as well as the relevant outcomes. The MHVC office, project team, director of research and evaluation, and clinical committees will work closely with partners to track and support project success, which will include partners' transition to a value based system in keeping with project milestones.



DSRIP Implementation Plan Project

Page 153 of 844 Run Date : 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

IPQR Module 10.7 - Community Engagement

Instructions:

Please describe your PPS's planned approach for driving community involvement in the DSRIP projects, how you will contract with CBOs for these projects, how community engagement will contribute to the success of the projects, and any risks associated with this.

MHVC's overall approach to community engagement is described in more detail in the Governance section of this implementation plan. We will define MHVC's approach to engagement and communication with providers throughout the network and confirm regional structures to support this, leveraging MHVC's active participation in the Hudson Valley Population Health Improvement Program (PHIP) and through a series of stakeholder engagement events scheduled in the first half of DY1. Two of the key aspects of our plan for community engagement will be:

- 1. The role of CBOs in MHVC's initiatives and DSRIP projects
- 2. Our approach to cultural competency

Our approach to ensuring that CBOs play an active role in the MHVC DSRIP Program - and therefore that they help to foster strong community engagement in the DSRIP projects - will be based on the following steps. First, we would identify key CBO stakeholders through communication and engagement with MHVC Steering Committee members. We will then include these key CBOs within project planning workgroups (as well as other organizational work groups as applicable). We will then develop opportunities for CBO involvement and participation in the MHVC governance structure. Finally, we will identify communication channels for sharing information and resources with CBOs. This will include materials and updates on the DSRIP projects, made available through the weekly PPS newsletter and DSRIP website.

MHVC is revisiting its geographic approach to engagement and communication in conjunction with provider partners, as well as requesting feedback from regional coalitions such as the PHIP, in order to align more closely with the ideal participation model for stakeholders. This process will allow us to develop a model that supports effective community engagement in the DSRIP projects.

The cultural competency section of this Implementation Plan describes in more detail our approach to the development and implementation of a cultural competency strategy that will focus on priority groups from within the communities served by MHVC.

IPQR Module 10.8 - IA Monitoring

Instructions:



Page 154 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Section 11 - Workforce

IPQR Module 11.1 - Workforce Strategy Spending (Baseline)

Instructions:

Please include details on expected workforce spending on a semi-annual basis. Funds may be shifted from one funding type category to another within the workforce strategy spending table, as long as the PPS adheres to their overall spend commitments. However, the PPS may apply a 25% discount factor to the DY1 Workforce Strategy Spend target. If the PPS applies this discount in DY1, the PPS will be expected to reallocate those funds appropriately in DY2-4 to fully meet their DY1-4 total commitment.

	Year/Quarter										
Funding Type	DY1(Q1/Q2)(\$)	DY1(Q3/Q4)(\$)	DY2(Q1/Q2)(\$)	DY2(Q3/Q4)(\$)	DY3(Q1/Q2)(\$)	DY3(Q3/Q4)(\$)	DY4(Q1/Q2)(\$)	DY4(Q3/Q4)(\$)	DY5(Q1/Q2)(\$)	DY5(Q3/Q4(\$)	Total Spending (\$)
Retraining	0.00	50,000.00	746,341.00	746,341.00	1,058,341.00	1,058,341.00	927,475.00	927,475.00	850,603.50	850,603.50	7,215,521.00
Redeployment	0.00	0.00	110,941.50	110,941.50	110,941.50	110,941.50	28,225.00	28,225.00	96,829.00	96,829.00	693,874.00
New Hires	60,000.00	50,000.00	28,225.00	28,225.00	28,225.00	28,225.00	5.00 29,423.75	9,423.75 29,423.75	14,112.50	14,112.50	309,972.50
Other	394,600.00	652,592.50	126,750.00	126,750.00	126,750.00	126,750.00	126,750.00	126,750.00	62,875.00	62,875.00	1,933,442.50
Total Expenditures	454,600.00	752,592.50	1,012,257.50	1,012,257.50	1,324,257.50	1,324,257.50	1,111,873.75	1,111,873.75	1,024,420.00	1,024,420.00	10,152,810.00

Current File Uploads

_					
	User ID	File Type	File Name	File Description	Upload Date

No Records Found

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status	IA Formal Comments
Pass & Complete	



Page 155 of 844

Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

IPQR Module 11.2 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement. Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation. Please note some milestones include minimum expected completion dates.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Define target workforce state (in line with DSRIP program's goals).	Completed	Finalized PPS target workforce state, signed off by PPS workforce governance body.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	NO
Task 1. Hire MHVC director of workforce development and management, who will identify the needed project resources and who will take the lead responsibility for defining the target workforce state.	Completed	Hire MHVC director of workforce development and management, who will identify the needed project resources and who will take the lead responsibility for defining the target workforce state.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 2. Establish a workforce sub-committee with PPS partner workforce leads that will be co-chaired by PPS partners and advise on workforce development and management strategy.	Completed	2. Establish a workforce sub-committee with PPS partner workforce leads that will be co-chaired by PPS partners and advise on workforce development and management strategy.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task 3. Director of Workforce Development & Management and project leads and partners who are involved with the initial wave of projects*will work together to understand the timing and scope of projects selected by PPS Partners. This will include an assessment of requirements and services involved, recognizing that project design and scope will evolve.	Completed	3. Director of Workforce Development & Management and project leads and partners who are involved with the initial wave of projects*will work together to understand the timing and scope of projects selected by PPS Partners. This will include an assessment of requirements and services involved, recognizing that project design and scope will evolve.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
* i.e. those projects set to begin implementation first		* i.e. those projects set to begin implementation first							
Task 4. The Director of Workforce Development & Management will partner with project leads and partners to identify the needed resources for	Completed	4. The Director of Workforce Development & Management will partner with project leads and partners to identify the needed resources for projects including but not limited to: data collection, critical staffing roles, competecy models, training	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	



Page 156 of 844 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
projects including but not limited to: data collection, critical staffing roles, competecy models, training curriculum, and staffing models for projects (with identification of project overlap)		curriculum, and staffing models for projects (with identification of project overlap)							
Task 5. Identify means of workforce survey and assessment. Determine if MHVC will use a third party or build a survey in-house.	Completed	5. Identify means of workforce survey and assessment. Determine if MHVC will use a third party or build a survey inhouse.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task 6. Distribute workforce survey to partners to determine baseline for planning target workforce state	Completed	Distribute workforce survey to partners to determine baseline for planning target workforce state	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task 7. "Meet with stakeholders to understand their expectations for future state workforce including union expectations and share staffing models for MHVC projects; adjust target state as needed and confirm through survey of PPS partners if following Acute care clinical staff (Inpatient/ED) will be affected by an acceleration in already declining volumes in these care settings and if these staff members will need support moving to new care settings, and training to prepare them for new roles.: Physicians/PAs/NPs/APRNs Nurses (e.g. RNs, LPNs,) Non-professional patient care (e.g., NAs, PCTs) Patient Navigators Allied Health professionals (e.g. Physical therapists, respiratory therapists, nutritionists, social workers)"	Completed	7."Meet with stakeholders to understand their expectations for future state workforce including union expectations and share staffing models for MHVC projects; adjust target state as needed and confirm through survey of PPS partners if following Acute care clinical staff (Inpatient/ED) will be affected by an acceleration in already declining volumes in these care settings and if these staff members will need support moving to new care settings, and training to prepare them for new roles.: Physicians/PAs/NPs/APRNs Nurses (e.g. RNs, LPNs,) Non-professional patient care (e.g., NAs, PCTs) Patient Navigators Allied Health professionals (e.g. Physical therapists, respiratory therapists, nutritionists, social workers)"	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 8."Meet with stakeholders to understand their expectations for future state workforce, including union expectations and share staffing models for	Completed	"Meet with stakeholders to understand their expectations for future state workforce, including union expectations and share staffing models for MHVC projects; adjust target state as needed. and confirm through survey of PPS partners if	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	



Page 157 of 844 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Milestone/Task Name Statu	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
MHVC projects; adjust target state as needed. and confirm through survey of PPS partners if following Ambulatory care staff (Medical and behavioral health) will see an increase in volume, and will require an expansion in workforce, Physicians/PAs/NPs/APRNs Nurses (e.g., RNs, LPNs) Non-professional patient care (e.g., NA, PCTs) Chronic Care RNs Referral Coordinators Patient Service Reps Allied Health professionals (e.g. Physical therapists, respiratory therapists, nutritionists, Dental technicians) Dentists Mental health specialists, psychologists, MD psychiatrists, Psychiatric NPs Population Management experts Case managers Social Workers Home health workers Nutritionists Healthcare Counselors Paramedics and Emergency technicians Ambulatory Care practice managers	following Ambulatory care staff (Medical and behavioral health) will see an increase in volume, and will require an expansion in workforce, Physicians/PAs/NPs/APRNs Nurses (e.g., RNs, LPNs) Non-professional patient care (e.g., NA, PCTs) Chronic Care RNs Referral Coordinators Patient Service Reps Allied Health professionals (e.g. Physical therapists, respiratory therapists, nutritionists, Dental technicians) Dentists Mental health specialists, psychologists, MD psychiatrists, Psychiatric NPs Population Management experts Case managers Social Workers Home health workers Nutritionists Healthcare Counselors Paramedics and Emergency technicians Ambulatory Care practice managers							
Task 9. "Meet with stakeholders to understand their expectations for future state workforce, including union expectations and share staffing models for MHVC projects; adjust target state as needed and confirm through survey of PPS partners if following Community-based care delivery staff wil see an increase in volume, and will require an expansion in workforce	"Meet with stakeholders to understand their expectations for future state workforce, including union expectations and share staffing models for MHVC projects; adjust target state as needed and confirm through survey of PPS partners if following Community-based care delivery staff wil see an increase in volume, and will require an expansion in workforce Visiting nurses/Home health aides	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	



Page 158 of 844 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
 ■ Visiting nurses/Home health aides ■ Patient educators/community health workers ■ Peer coaches/ Peer support staff ■ Crisis intervention professionals 		 Patient educators/community health workers Peer coaches/ Peer support staff Crisis intervention professionals 							
Task 10. "Meet with stakeholders to understand their expectations for future state workforce, including union expectations and share staffing models for MHVC projects; adjust target state as needed and confirm through survey of PPS partners if following Healthcare-related administrative and supporting staff will experience a change in the nature of care they are supporting, as care increasingly shifts to outpatient and community settings, and becomes more integrated, with a greater focus on coordination: Data analysts and statisticians Human Resources Professionals Training and development staff Registration clerks Financial counseling staff Translators/foreign language speakers Communications and media experts Marketing professionals Managers/Supervisors Ancillary workers IT staff"	Completed	10. "Meet with stakeholders to understand their expectations for future state workforce, including union expectations and share staffing models for MHVC projects; adjust target state as needed and confirm through survey of PPS partners if following Healthcare-related administrative and supporting staff will experience a change in the nature of care they are supporting, as care increasingly shifts to outpatient and community settings, and becomes more integrated, with a greater focus on coordination: Data analysts and statisticians Human Resources Professionals Training and development staff Registration clerks Financial counseling staff Translators/foreign language speakers Communications and media experts Marketing professionals Managers/Supervisors Ancillary workers IT staff"	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 11. Using staffing models for MHVC projects work with MHVC Workforce subcommittee to define competencies and skills required for roles associated with project implementation	Completed	11. Using staffing models for MHVC projects work with MHVC Workforce subcommittee to define competencies and skills required for roles associated with project implementation	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 12. Using staffing models for MHVC projects,	Completed	12. Using staffing models for MHVC projects, competency and skill requirements for roles, and survey results confirm	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	



Page 159 of 844 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
competency and skill requirements for roles, and survey results confirm which roles will be filled through retraining or new hires. Training will be required to increase familiarity with community-based care integration and coordination, and the implications the transition to value-based payment models.		which roles will be filled through retraining or new hires. Training will be required to increase familiarity with community-based care integration and coordination, and the implications the transition to value- based payment models.							
Task 13. Define target workforce state for project implementation for early stage projects set to begin implementation first, recognizing it will evolve over the course of project implementation. (Workforce target state for later implementation project dates will be revised at a later date and on an ongoing basis).	Completed	13. Define target workforce state for project implementation for early stage projects set to begin implementation first, recognizing it will evolve over the course of project implementation. (Workforce target state for later implementation project dates will be revised at a later date and on an ongoing basis).	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 14. The MHVC director of workforce development & management will partner with project leads and partners to identify the needed resources for projects including but not limited to: data collection, critical staffing roles, competency models, and training curriculum.	Completed	14. The MHVC director of workforce development & management will partner with project leads and partners to identify the needed resources for projects including but not limited to: data collection, critical staffing roles, competency models, and training curriculum.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Milestone #2 Create a workforce transition roadmap for achieving defined target workforce state.	Completed	Completed workforce transition roadmap, signed off by PPS workforce governance body.	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	NO
Task 1. The MHVC director of workforce development and management, who has the lead responsibility for creating a transition roadmap, will work with workforce subcommittee members, labor unions, and other stakeholders, to identify infrastructure needed to transform the workforce, including IT solutions (e.g., job board, and data collection tools).	Completed	1. The MHVC director of workforce development and management, who has the lead responsibility for creating a transition roapmap, will work with workforce subcommittee members, labor unions, and other stakeholders, to identify infrastructure needed to transform the workforce, including IT solutions (e.g., job board, and data collection tools).	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 2. Engage organized labor in development of the workforce transformation strategy, as needed.	Completed	Engage organized labor in development of the workforce transformation strategy, as needed.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task	Completed	3. Analyze root cause of potential shortages for key priority	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	



Page 160 of 844 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
3. Analyze root cause of potential shortages for key priority positions, using data from the Center for Health Workforce studies to identify professional shortage areas that will affect implementation of MHVC projects.		positions, using data from the Center for Health Workforce studies to identify professional shortage areas that will affect implementation of MHVC projects.							
Task 4. "Using research data from DSRIP application regarding community based resource shortages, and working with workforce subcommittee, determine strategy for fortifying key roles including peer staff for coaching and crisis intervention, mobile crisis teams, and respite facilities staff. "	Completed	4. "Using research data from DSRIP application regarding community based resource shortages, and working with workforce subcommittee, determine strategy for fortifying key roles including peer staff for coaching and crisis intervention, mobile crisis teams, and respite facilities staff.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 5. Conduct gap analysis between current and target workforce state (milestone #3), and identify potential shortages.	Completed	5. Conduct gap analysis between current and target workforce state (milestone #3), and identify potential shortages.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 6. Perform cross tabulation of survey results and assess for accuracy .	Completed	6. Perform cross tabulation of survey results and assess for accuracy .	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 7. Develop strategy to transform workforce to achieve target workforce state, which may include plans for: infrastructure, community partnerships, employee assistance programs and services, non-deployable staff strategy, partnerships with existing state programs, framework to collaborate with other PPS's, assessment of potential vendors, change management, and risk mitigation.	Completed	7. Develop strategy to transform workforce to achieve target workforce state, which may include plans for: infrastructure, community partnerships, employee assistance programs and services, non-deployable staff strategy, partnerships with existing state programs, framework to collaborate with other PPS's, assessment of potential vendors, change management, and risk mitigation.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 8. Develop DSRIP Workforce Metrics to track progress of workforce transformation strategy (e. g., EEO Stats, hours trained, number of associates displaced, reductions, upgraded, promotions, failed probations, new jobs added, training spend per organization, training spend	Completed	8. Develop DSRIP Workforce Metrics to track progress of workforce transformation strategy (e.g., EEO Stats, hours trained, number of associates displaced, reductions, upgraded, promotions, failed probations, new jobs added, training spend per organization, training spend per effected employee, cross PPS placement, county unemployment levels, turnover, expenses, relocations, job refusals, FT to PT	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	



Page 161 of 844 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
per effected employee, cross PPS placement, county unemployment levels, turnover, expenses, relocations, job refusals, FT to PT placement).		placement).							
Task 9. Finalize workforce transformation strategy with workforce workgroup.	Completed	Finalize workforce transformation strategy with workforce workgroup.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Milestone #3 Perform detailed gap analysis between current state assessment of workforce and projected future state.	Completed	Current state assessment report & gap analysis, signed off by PPS workforce governance body.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	NO
Task 1. The MHVC director of workforce development and management, who has the lead responsibility for conducting a detailed gap analysis will conduct a current state assessment of PPS partners through the survey described in milestone #1, by project, including: (1) assessment of current employees' skills and potential for redeployment; (2) partner current capabilities and structures (e.g., training capabilities, HR capabilities, current vendor usage, change management structure).	Completed	1. The MHVC director of workforce development and management, who has the lead responsibility for conducting a detailed gap analysis will conduct a current state assessment of PPS partners through the survey described in milestone #1, by project, including: (1) assessment of current employees' skills and potential for redeployment; (2) partner current capabilities and structures (e.g., training capabilities, HR capabilities, current vendor usage, change management structure).	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 2. Compare current state assessment to target state (#1 Milestone), and assess gap in resource needs (redeployment, retraining, and hiring needs).	Completed	2. Compare current state assessment to target state (#1 Milestone), and assess gap in resource needs (redeployment, retraining, and hiring needs).	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 3. Using staffing models defined by projects and roles outlined in milestone #1, confirm staff eligible for redeployment given project selection, staffing models, and DSRIP goals, and review esisting HR policies and labor agreements.	Completed	3. Using staffing models defined by projects and roles outlined in milestone #1, confirm staff eligible for redeployment given project selection, staffing models, and DSRIP goals, and review esisting HR policies and labor agreements.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 4. Identify positions that are in short supply that will not be filled through redeployment	Completed	Identify positions that are in short supply that will not be filled through redeployment	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task	Completed	5. Identify workforce gap closing strategies including training,	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	



Page 162 of 844 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
5. Identify workforce gap closing strategies including training, shared services, career ladders, tiered staffing, telemedicine, subcontracting, joint appointments, etc.		shared services, career ladders, tiered staffing, telemedicine, subcontracting, joint appointments, etc.							
Task6. Develop a MHVC job board and identify other sites for job posting.	Completed	6. Develop a MHVC job board and identify other sites for job posting.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task7. Create recruitment plans for new hires	Completed	7. Create recruitment plans for new hires	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 8. Implement strategy to fill positions in short supply and that are difficult to retain, recruit, and train	Completed	8. Implement strategy to fill positions in short supply and that are difficult to retain, recruit, and train	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 9. Complete workforce budget analysis to establish revised workforce budget, for duration of DSRIP.	Completed	Complete workforce budget analysis to establish revised workforce budget, for duration of DSRIP.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 10. Finalize current state assessment and obtain PPS governance approval.	Completed	10. Finalize current state assessment and obtain PPS governance approval.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Milestone #4 Produce a compensation and benefit analysis, covering impacts on both retrained and redeployed staff, as well as new hires, particularly focusing on full and partial placements.	Completed	Compensation and benefit analysis report, signed off by PPS workforce governance body.	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	YES
Task 1. The MHVC director of workforce development and management, who has the lead responsibility for producing a compensation and benefit analysis will work with the workforce subcommittee to understand the current roles of staff who could be retrained or redeployed, using current state assessment in #3 milestone, and compensation and HR policy results from partner survey described in milestone #1, including compensation and benefits.	On Hold	1. The MHVC director of workforce development and management, who has the lead responsibility for producing a compensation and benefit analysis will work with the workforce subcommittee to understand the current roles of staff who could be retrained or redeployed, using current state assessment in #3 milestone, and compensation and HR policy results from partner survey described in milestone #1, including compensation and benefits.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task	Completed	2. Define the skills, competencies, education requirements,	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	



Run Date: 06/29/2018

Page 163 of 844

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
2. Define the skills, competencies, education requirements, and license and certification requirements of newly required roles in target future state (as defined in #1 milestone); compare with current roles.		and license and certification requirements of newly required roles in target future state (as defined in #1 milestone); compare with current roles.							
Task 3. Work with PPS partners and unions to review benchmark data needed to establish pay scales and benefits by geographical location for newly required roles; include special compensation considerations such as relocation, geography, skill scarcity, license and certification requirements, commutation, retention bonuses, and job sharing.	Completed	3. Work with PPS partners and unions to review benchmark data needed to establish pay scales and benefits by geographical location for newly required roles; include special compensation considerations such as relocation, geography, skill scarcity, license and certification requirements, commutation, retention bonuses, and job sharing.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 4. Define policies/guidelines on: pay practices, bonuses, job sharing, recall rights, redeployment refusals, and partial redeployments. Work with partners to review processes for redeployment and share best practices associated with staffing changes.	On Hold	Define policies/guidelines on: pay practices, bonuses, job sharing, recall rights, redeployment refusals, and partial redeployments. Work with partners to review processes for redeployment and share best practices associated with staffing changes.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 5. Using data from partner survey and ongoing reporting from partner on staffing, complete a cross tabulation of data to determine compensation impact on fully and partially placed staff, and review data for accuracy with labor groups and other stakeholders.	On Hold	5. Using data from partner survey and ongoing reporting from partner on staffing, complete a cross tabulation of data to determine compensation impact on fully and partially placed staff, and review data for accuracy with labor groups and other stakeholders.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 6. Finalize compensation analysis and policies with workforce workgroup, based on input from partners, labor unions, and other stakeholders.	On Hold	Finalize compensation analysis and policies with workforce workgroup, based on input from partners, labor unions, and other stakeholders.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 7. Finalize compensation and benefits analysis and obtain PPS governance approval	Completed	7. Finalize compensation and benefits analysis and obtain PPS governance approval	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 1. The MHVC director of workforce development	Completed	The MHVC director of workforce development and management, who has the lead responsibility for producing a		06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	



DSRIP Implementation Plan Project

Page 164 of 844 **Run Date:** 06/29/2018

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
and management, who has the lead responsibility for producing a compensation and benefit analysis will work with the workforce subcommittee to understand the current roles of staff who could be retrained or redeployed, using current state assessment in #1 milestone, and data from compensation and benefits survey.		compensation and benefit analysis will work with the workforce subcommittee to understand the current roles of staff who could be retrained or redeployed, using current state assessment in #1 milestone, and data from compensation and benefits survey.							
Task 6. Finalize compensation analysis with workforce workgroup, based on input from partners, labor unions, and other stakeholders.	Completed	Finalize compensation analysis with workforce workgroup, based on input from partners, labor unions, and other stakeholders.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Milestone #5 Develop training strategy.	Completed	Finalized training strategy, signed off by PPS workforce governance body.	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	NO
Task 1. The MHVC director of workforce development and management, who has the lead responsibility for developing the training strategy will work with the workforce subcommittee and key stakeholders to identify training resources at PPS partner organizations, including subject matter experts.	Completed	The MHVC director of workforce development and management, who has the lead responsibility for developing the training strategy will work with the workforce subcommittee and key stakeholders to identify training resources at PPS partner organizations, including subject matter experts.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 2. Identify any early stage training needs and develop strategy to address the requirements. Focus on building training resources to support training of peer coaches and peer support staff. Peer coaches and peer support staff are critical care team members drawn from local communities who can fully engage members in their care plans, and who will also serve critical roles in behavioral health crisis stabilization units.	Completed	2. Identify any early stage training needs and develop strategy to address the requirements. Focus on building training resources to support training of peer coaches and peer support staff. Peer coaches and peer support staff are critical care team members drawn from local communities who can fully engage members in their care plans, and who will also serve critical roles in behavioral health crisis stabilization units.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 3. Conduct a training needs assessment by organization and selected projects (based on target state and staffing models outlined in mileston #1; and gap analysis in milestone #3), to identify the skills and certifications needed for staff who will be retrained, redeployed, or newly	Completed	Conduct a training needs assessment by organization and selected projects (based on target state and staffing models outlined in mileston #1; and gap analysis in milestone #3), to identify the skills and certifications needed for staff who will be retrained, redeployed, or newly hired.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	



DSRIP Implementation Plan Project

Page 165 of 844 Run Date : 06/29/2018

in incentive Payment Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
hired.									
Task 4. Collaborate with local stakeholders (e.g., unions, schools / universities) on identifying resources to support PPS workforce training.	Completed	Collaborate with local stakeholders (e.g., unions, schools / universities) on identifying resources to support PPS workforce training.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 5. Review training options and engage in contracts and or agreements with Montefiore CMO, 1199 TEF, and Montefiore Learning Network; and review other vendors to close gaps on training needs e.g., GNYHA, CCMI, and NKI.	Completed	5. Review training options and engage in contracts and or agreements with Montefiore CMO, 1199 TEF, and Montefiore Learning Network; and review other vendors to close gaps on training needs e.g., GNYHA, CCMI, and NKI.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 6. Identify training programs with respect to meaningful use of electronic health records	Completed	6. Identify training programs with respect to meaningful use of electronic health records	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 7. Partner with Community Colleges to identify opportunity to have college credits or certifications associated with training.	Completed	Partner with Community Colleges to identify opportunity to have college credits or certifications associated with training.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 8. Develop training strategy, including plan to onboard newly hired, redeployed, and retrained DSRIP employees and plan for nurse practitioner residency program.	Completed	Develop training strategy, including plan to onboard newly hired, redeployed, and retrained DSRIP employees and plan for nurse practitioner residency program.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 9. Finalize plan to implement training strategy, including blended delivery approach (e.g., classroom training, on the job training, elearning), length of trainings, and process for vendor selection.	Completed	9. Finalize plan to implement training strategy, including blended delivery approach (e.g., classroom training, on the job training, e-learning), length of trainings, and process for vendor selection.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 10. Determine how the effectiveness of training programs will be evaluated and how such evaluations will be used to improve training programs. Include pre- and post-tests to assess knowledge gained	Completed	10. Determine how the effectiveness of training programs will be evaluated and how such evaluations will be used to improve training programs. Include pre- and post-tests to assess knowledge gained	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 11. Adjust budget allocated to redeployment and retraining, to reflect needs by organization and	Completed	11. Adjust budget allocated to redeployment and retraining, to reflect needs by organization and project.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	



Page 166 of 844 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
project.										

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description

No Records Found

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Define target workforce state (in line with DSRIP	pdamrow	Other	19_DY3Q4_WF_MDL112_PRES1_OTH_DY3_Q3 &4_Workforce_M1_Milestone_Cover_Sheet_20632 .pdf	DY3_Q3&4_Workforce M1_Milestone Cover Sheet.pdf	04/25/2018 03:59 PM
program's goals).	pdamrow	Other	19_DY3Q4_WF_MDL112_PRES1_OTH_DY3_Q3 &4_Workforce_M1_Meeting_Schedule_20631.xlsx	DY3_Q3&4_Workforce M1_Meeting Schedule.xlsx	04/25/2018 03:57 PM
Create a workforce transition roadmap for	pdamrow	Other	19_DY3Q4_WF_MDL112_PRES2_OTH_DY3_Q3 &4_Workforce_M2_Milestone_Cover_Sheet_20634 .pdf	DY3_Q3&4_Workforce M2_Milestone Cover Sheet.pdf	04/25/2018 04:02 PM
achieving defined target workforce state.	pdamrow	Other	19_DY3Q4_WF_MDL112_PRES2_OTH_DY3_Q3 &4_Workforce_M2_Meeting_Schedule_20633.xlsx	DY3_Q3&4_Workforce M2_Meeting Schedule.xlsx	04/25/2018 04:01 PM
Perform detailed gap analysis between current state assessment of workforce and projected	pdamrow	Other	19_DY3Q4_WF_MDL112_PRES3_OTH_DY3_Q3 &4_Workforce_M3_Milestone_Cover_Sheet_20636 .pdf	DY3_Q3&4_Workforce M3_Milestone Cover Sheet.pdf	04/25/2018 04:05 PM
future state.	pdamrow	Other	19_DY3Q4_WF_MDL112_PRES3_OTH_DY3_Q3 &4_Workforce_M3_Meeting_Schedule_20635.xlsx	DY3_Q3&4_Workforce M3_Meeting Schedule.xlsx	04/25/2018 04:04 PM
Produce a compensation and benefit analysis,	pdamrow	Other	19_DY3Q4_WF_MDL112_PRES4_OTH_DY3_Q3 &4_Workforce_M4_Milestone_Cover_Sheet_20641 .pdf	DY3_Q3&4_Workforce M4_Milestone Cover Sheet.pdf	04/25/2018 04:10 PM
covering impacts on both retrained and redeployed staff, as well as new hires,	pdamrow	Other	19_DY3Q4_WF_MDL112_PRES4_OTH_DY3_Q3 &4_Workforce_M4_Meeting_Schedule_20640.xlsx	DY3_Q3&4_Workforce M4_Meeting Schedule.xlsx	04/25/2018 04:09 PM
particularly focusing on full and partial placements.	pdamrow	Other	19_DY3Q4_WF_MDL112_PRES4_OTH_DY3_Q3 &4_Workforce_M4_2018_Survey_Report_Montefio re&Westchester_Participant_20639.pdf	DY3_Q3&4_Workforce M4_2018 Survey Report_Montefiore&Westchester_Participant.pdf	04/25/2018 04:08 PM
	pdamrow	Other	19_DY3Q4_WF_MDL112_PRES4_OTH_DY3_Q3 &4_Workforce_M4_2018_Montefiore_Survey_Rep	DY3_Q3&4_Workforce M4_2018 Montefiore Survey Report_State.pdf	04/25/2018 04:07 PM



Page 167 of 844

Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
	ort_State_20637.pdf				
	pdamrow	Other	19_DY3Q4_WF_MDL112_PRES5_OTH_DY3_Q3 &4_Workforce_M5_Training_Schedule_20645.xlsx	DY3_Q3&4_Workforce M5_Training Schedule.xlsx	04/25/2018 04:13 PM
Develop training strategy.	I ndamrow Other	19_DY3Q4_WF_MDL112_PRES5_OTH_DY3_Q3 &4_Workforce_M5_Training_Materials_20644.xlsx	DY3_Q3&4_Workforce M5_Training Materials.xlsx	04/25/2018 04:13 PM	
	pdamrow	Other	19_DY3Q4_WF_MDL112_PRES5_OTH_DY3_Q3 &4_Workforce_M5_Milestone_Cover_Sheet_20643 .pdf	DY3_Q3&4_Workforce M5_Milestone Cover Sheet.pdf	04/25/2018 04:12 PM

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Define target workforce state (in line with DSRIP program's	Please see the MHVC Milestone Cover Sheet that addresses the milestone reporting requirements for this reporting period. Additional documentation may be
goals).	provided as specified in the attached cover sheet.
Create a workforce transition roadmap for achieving defined	Please see the MHVC Milestone Cover Sheet that addresses the milestone reporting requirements for this reporting period. Additional documentation may be
target workforce state.	provided as specified in the attached cover sheet
Perform detailed gap analysis between current state	Please see the MHVC Milestone Cover Sheet that addresses the milestone reporting requirements for this reporting period. Additional documentation may be
assessment of workforce and projected future state.	provided as specified in the attached cover sheet.
Produce a compensation and benefit analysis, covering impacts	Please see the MHVC Milestone Cover Sheet that addresses the milestone reporting requirements for this reporting period. Additional documentation may be
on both retrained and redeployed staff, as well as new hires,	provided as specified in the attached cover sheet.
particularly focusing on full and partial placements.	
Develop training strategy.	Please see the MHVC Milestone Cover Sheet that addresses the milestone reporting requirements for this reporting period. Additional documentation may be
Bovolop training offacogy.	provided as specified in the attached cover sheet.

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	



DSRIP Implementation Plan Project

Page 168 of 844 Run Date: 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

IPQR Module 11.3 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

								DSRIP
Miles (and Table Manage	Status	Deceriation	Original	Original	Start Date	End Date	Quarter	Reporting
Milestone/Task Name	Status	Description	Start Date	End Date	Start Date	End Date	End Date	Year and
								Quarter

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name	l User ID I	File Type	File Name	Description	Upload Date
	0005	, , , ,	1 110 1141110	2000р	opiouu buto

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Milestone Name	Narrative Text

No Records Found



DSRIP Implementation Plan Project

Page 169 of 844 Run Date: 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

📨 IPQR Module 11.4 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the key challenges and risks that you foresee in achieving the milestones set out above, including potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

Several risks could interfere with our PPS's ability to achieve workforce milestones on time. First, there is the risk that regulatory waivers will be delayed or not approved, which will affect our ability to meet our milestones. To mitigate this risk, we will continue to work closely with the state on regulatory relief and advocate for faster timelines or reconsiderations as needed. Second, there is the risk that capital requests will not be approved, which will affect our ability to develop the infrastructure needed (e.g., online job boards) for the workforce transformation. In the event that this happens, we will explore alternative funding options, as well as alternative infrastructure solutions such as collaboration with other PPS's. Third, there is the risk that unanticipated lay-offs within the network could make it difficult to achieve our target workforce state. In the event that this happens, we will work with union leadership and internal and external stakeholders to minimize the impact of unanticipated lay-offs. Fourth there is a risk that partner organizations may not be able to mitigate regional wage disparities. To address this we will work closely with our partners to understand their compensation structures and capability to mitigate wage disparities, and ensure this is incorporated into our workforce transformation strategy. Fifth, there is a risk that labor strikes will impact our ability to conduct trainings according to planned timelines. In this case we will need to increase the number of trainings delivered once labor issues are resolved. Sixth, there may be resistance to change among staff, which we will address with a robust change management and engagement strategy. Finally, we will address potential workforce shortages by exploring possible incentives to work in underserved areas.

IPQR Module 11.5 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

The workforce workstream is interdependent with several other areas:

First, the workforce team will work closely with the cultural competency workstream on trainings. This will include using some of the same vendors / channels / resources for cultural competency training as for other workforce training, as well as incorporating cultural competency elements into staff training. In addition, analysis around underserved populations will inform the workforce needs assessment.

Second, the workforce team will work closely with the Partner Support and the Communications teams on general DSRIP education for practitioners, as well as overall workforce communications.

Third, the workforce team will work closely with the IT workstream and the performance reporting workstream on tools to track the retraining, redeployment, and hiring of new staff, as well as on job board and eLearning functions.



Page 170 of 844 Run Date: 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

Finally, the workforce workstream will collaborate extensively with the Partner Support team and the MHVC Project Specialists (as well as the project leads at each partner) to identify the workforce needs of each project for each provider.



Page 171 of 844 Run Date : 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

IPQR Module 11.6 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
MHVC Executive Director	Allison McGuire	Lead DSRIP office on workforce activities; manage DSRIP team
MHVC Director, Workforce and Training	Joan Chaya	Lead - workforce transformation activities; accountable for all milestones and reporting requirements above
MHVC Workforce Team	Maria Gerena, Workforce Development Manager; Adyna Gamboa, Training Specialist; Jasmine Cruz Sr HR Specialist	Execute all workforce transformation activities, and deliver milestones and reporting requirements above and training
Workforce Workgroup	Partner organization representatives	Input on workforce transformation strategy and Training
MHVC Project Specialists	Cara Sceppaquercia, Shashauna Stephenson / MHVC	Input on workforce transformation strategy; support in identifying workforce needs of projects and training
Co-Chair Workforce Committee Kathy Pandekakes and Daniel Bengyak		Collaborate in creating meeting agendas, lead committee members in making decisions, monitor and approve workgroup tasks.



Page 172 of 844 Run Date : 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

IPQR Module 11.7 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved in your workforce transformation plans, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
Partner project leads	Project leads	Partner with MHVC workforce Director and Project Specialists on workforce and training needs and timelines for projects
Gloria Kenny, Montefiore VP of Human Resources	Montefiore VP of Human Resources Planning and input on workforce transformation	
Susan Roti, Montefiore Senior Director, Organization Development	Montefiore Senior Director Organization Development	Planning and input on workforce transformation
External Stakeholders		
External vendors	Provide services, including IT and training	Contracted services, including training, as needed
Labor groups	Labor / union representation	Collaborate on workforce strategy, including management and development of impacted union employees
CMO and Learning Network	Training and workforce strategy resource Collaborate on workforce and training strategy	



Page 173 of 844 Run Date: 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

IPQR Module 11.8 - IT Expectations

Instructions:

Please describe how the development of shared IT infrastructure across the PPS will support your plans for workforce transformation.

Our workforce transformation requires an IT platform that optimizes accessibility, robust application capabilities, and ease of use. This is because the workforce effort will have the broadest range of users with varying skill levels and needs (e.g., leaders of partner organizations; staff). Learning management and job board functionality will need to communicate information at appropriate levels to specified users. Alignment with the IT workstream will be integral to deliver on these needs. Using a tool based on 'software as a service' will address the accessibility issues. At a minimum, we will explore using IT infrastructure to track staff movement across the PPS, in order to account for redeployment as well as net new hires.

IPQR Module 11.9 - Progress Reporting

Instructions:

Please describe how you will measure the success of this organizational workstream.

Success in this workstream will be defined as progress towards delivering a workforce that is suited to meeting the needs of a value-based integrated health care delivery system. Developing and delivering the MHVC workforce strategy by the end of DY 5 (3/31/2020) will be the primary tool for achieving this and we will use the milestones outlined above to monitor progress towards this. Responsible stakeholders will be identified, and a collaborative data collection tool will be used that allows for real time reporting and performance scorecards. This system will collect and aggregate data for analysis and will be tailored to operationalizing and assessing the approved workforce strategy on an ongoing basis.



Run Date: 06/29/2018

Page 174 of 844

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

IPQR Module 11.10 - Staff Impact

Instructions:

Please upload the Workforce Staffing Impact (Projections) and the Workforce Staffing Impact (Actuals) tables provided for quarterly reporting.

Current File Uploads

		<u> </u>			
User ID	File Type	File Name	File Description	Upload Date	
pdamrow	Other	19_DY3Q4_WF_MDL1110_OTH_DY3_Q3&4_Staff_Impact_&_New_Hire_Analysi	DY3_Q3&4_Staff Impact & New Hire Analysis_Cover	04/27/2018 12:23 PM	
puantiow Other		s_Cover_Sheet_21641.pdf	Sheet.pdf	0 -1 /21/2010 12.231 W	
pdamrow	Other	19_DY3Q4_WF_MDL1110_OTH_Workforce_Staffing_Impact_Quarterly_DY3Q4_	Workforce Staffing Impact Quarterly_DY3Q4 Actuals	04/27/2018 12:19 PM	
puannow	Ottlei	Actuals_4.27.18_21640.xlsx	4.27.18.xlsx	04/21/2010 12.19110	
pdamrow	Other	19_DY3Q4_WF_MDL1110_OTH_Workforce_Staffing_ImpactProjections_9.	Workforce Staffing Impact _Projections 9.30.16.xlsx	04/27/2018 12:18 PM	
puannow	Other	30.16_21639.xlsx	Workforce Staining Impact _1 Tojections 9.30.10.xisx	04/21/2010 12.10 FW	

Narrative Text:

Please see the MHVC Milestone Cover Sheet that addresses the milestone reporting requirements for this reporting period. Additional documentation may be provided as specified in the attached cover sheet

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 175 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

IPQR Module 11.11 - Workforce Strategy Spending (Quarterly):

Instructions:

Please include details on workforce spending. The workforce spending actuals should reflect only what was spent during the relevant quarters and is not cumulative across semi-annual periods. The PPS can shift funding across categories; e.g., from Retraining to New Hires. Please note that the "Cumulative Percent of Commitments Expended through Current DSRIP Year" section is calculated based on the total yearly commitments.

Benchmarks			
Year	Amount(\$)		
Total Cumulative Spending Commitment through Current DSRIP Year(DY3)	5,880,222.50		

Funding Type	Workforce Spe	nding Actuals	Cumulative Spending to Date	Cumulative Percent of Commitments	
	DY3(Q1/Q2)(\$)	DY3(Q3/Q4)(\$)	(DY1-DY5)(\$)	Expended through Current DSRIP Year (DY3)	
Retraining	874,963.30	1,045,935.10	2,514,820.52	68.72%	
Redeployment	115,510.00	106,536.50	278,191.75	62.69%	
New Hires	7,536.30	4,700.00	212,947.42	95.53%	
Other	401,253.60	541,773.30	2,831,272.91	182.17%	
Total Expenditures	1,399,263.20	1,698,944.90	5,837,232.60	99.27%	

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
pdamrow	Other	19_DY3Q4_WF_MDL1111_OTH_DY3_Q3&4_Workforce_Strategy_Spend_ AV_MAPP_Submission_22086.pdf	DY3_Q3&4_Workforce Strategy Spend_AV MAPP Submission.pdf	04/30/2018 09:09 AM
pdamrow	Other	19_DY3Q4_WF_MDL1111_OTH_DY3_Q3&4_Workforce_Strategy_Spend_ Expense_Detail_Supporting_Summary_21673.pdf	DY3_Q3&4_Workforce Strategy Spend_Expense Detail Supporting Summary.pdf	04/27/2018 01:46 PM
pdamrow	Other	19_DY3Q4_WF_MDL1111_OTH_DY3_Q3&4_Workforce_Strategy_Spend_ Cover_Sheet_21672.pdf	DY3_Q3&4_Workforce Strategy Spend_Cover Sheet.pdf	04/27/2018 01:45 PM

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.



Page 176 of 844 **Run Date**: 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

Please see the MHVC Milestone Cover Sheet that addresses the milestone reporting requirements for this reporting period. Additional documentation may be provided as specified in the attached cover sheet.

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 177 of 844 Run Date : 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

IPQR Module 11.12 - IA Monitoring:
Instructions:



Page 178 of 844 Run Date : 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

Project 2.a.i – Create Integrated Delivery Systems that are focused on Evidence-Based Medicine / Population Health Management

IPQR Module 2.a.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

Risk: Ability to ensure care planning is integrated across partners, particularly considering partners within our PPS are at differing levels of IT capabilities and are on differing platforms.

Mitigation: Expand the IT platforms of health homes in the region and leverage the experience of our partners innovating in this realm to develop practical IT solutions for our partner organizations in the early stages of IT development. The IT survey will provide current state assessment which will feed into mitigating this risk

Risk: Financial and/or Cultural readiness of partners for the shift to value-based payment models and risk-based arrangements.

Mitigation strategies include: a) Leverage the experience of Montefiore and other partners with value based payment models and practice transformation b) Engage in regular outreach and communication with partners, focused on aligning them to shifting payment models.

Risk: MHVC applied for regulatory relief in a number of areas as part of its Organizational Application.

Mitigation: Pursue the potential alternatives to regulatory waivers detailed in the application.

Further, the PPS will need to address the challenges of engaging members, especially considering 20-30% of respondents to our CNA said they were not aware of how to access healthcare services. This current lack of awareness poses significant risk to meeting speed and scale goals. We will do this through active outreach to community organizations and local health departments to educate patients about our PPSs projects, as well as a public facing website to help engage the community in our efforts. We will track efforts to reaching patient engagement targets, and escalate accordingly (e.g. if we are behind on care plan speed and scale targets, we will escalate outreach and communications support through CBOs).

Risk: Receipt of timely claims data provided by the state, and opt out sharing this would represent a risk.

Mitigation strategies include: a) Encourage the DOH for expedient delivery of the data that includes cost data, as well as consider other potential data sources to use in lieu of claims data. b) Educate our partners about the opt-out process so that they will be able to help educate their patients about the benefits of data sharing.

Risk: Impact of ICD-10 rollout on providers resources, workflow and project timelines.

Mitigation: Survey partners to access if they anticipate that ICD-10 will negatively impact work and timelines. If so, we will develop strategies or adjust timelines to to address these risks.



Page 179 of 844 Run Date : 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

IPQR Module 2.a.i.2 - Prescribed Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 All PPS providers must be included in the Integrated Delivery System. The IDS should include all medical, behavioral, post-acute, long-term care, and community-based service providers within the PPS network; additionally, the IDS structure must include payers and social service organizations, as necessary to support its strategy.	DY3 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS includes continuum of providers in IDS, including medical, behavioral health, post-acute, long-term care, and community- based providers.		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 1. Develop a list of elements that will need to be part of each provider agreement /contract to develop draft contract		Project		Completed	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task 2. Prepare a draft Coordinating Provider Agreement (CPA) and present to MHVC Steering Committee		Project		Completed	06/01/2015	07/09/2015	06/01/2015	07/09/2015	09/30/2015	DY1 Q2
Task 3. Finalize CPA in collaboration with MHVC Steering Committee		Project		Completed	07/09/2015	08/13/2015	07/09/2015	08/13/2015	09/30/2015	DY1 Q2
Task 4. Distribute the form of agreement and educational materials to PPS participants.		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 5. Perform survey by type of provider and services offered, to understand providers' readiness to participate in IDS, and determine scope and nature of participation		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 6. Request letter of intent from partners regarding project participation		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task7. Identify list of partners per project		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 8. Develop plan to outreach to partners that have not been actively engaged or that have asked for additional information		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1



Page 180 of 844 Run Date: 06/29/2018

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task 9. Develop plan to monitor and support bring less experienced providers		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 10. Commence outreach to partners to include CBOs and FBOs and develop refined plan for engaging partners over next 4 years		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 11. Create process that tracks provider performance compared to contract terms/requirements, including corrective action		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task 12. Commence outreach to create alignment with payers and social service organizations		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 13. Establish plan to monitor PPS provider performance periodically and report to the PPS governance, with corrective action and performance improvement initiatives, as needed		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Milestone #2 Utilize partnering HH and ACO population health management systems and capabilities to implement the PPS' strategy towards evolving into an IDS.	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS produces a list of participating HHs and ACOs.		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Participating HHs and ACOs demonstrate real service integration which incorporates a population management strategy towards evolving into an IDS.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Regularly scheduled formal meetings are held to develop collaborative care practices and integrated service delivery.		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 1. Commence routine working meetings with regional Health Homes		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. Leverage IT capability survey to inventory HH partners and ACO population health management system		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 3. Define proposed workflows for review and discussion with Health Home partners		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 4. Create and execute proposal for which capabilities or services		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3



Page 181 of 844 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
HH partners can deliver within the PPS to achieve project goal; define strategy for integrating existing systems and offerings										
Milestone #3 Ensure patients receive appropriate health care and community support, including medical and behavioral health, post-acute care, long term care and public health services.	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Clinically Interoperable System is in place for all participating providers.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task PPS has protocols in place for care coordination and has identified process flow changes required to successfully implement IDS.		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task PPS has process for tracking care outside of hospitals to ensure that all critical follow-up services and appointment reminders are followed.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task PPS trains staff on IDS protocols and processes.		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 1. Conduct population profile of attributed patients to understand current utilization patterns and identify opportunities for improvement.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 2. Identify appropriate projects and care management services for specific patient segments		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 3. Develop plan to integrate Community Based Organizations (CBOs) into IDS by identifying specific opportunities for their involvement (e.g. Patient engagement by CHWs, FBO, housing assistance, etc.)		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
4. Evaluate baseline performance on relevant Domain 2, 3 and 4 indicators and design feedback proces to empower Provider QI efforts. Performance against these indicators will continue to be monitored on an ongoing basis.		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 5. Identify patients at risk of not receiving appropriate services and provide PPS partners with periodic reports to inform outreach efforts.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 182 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
6. Identify most appropriate channels for direct outreach to patients and begin outreach to ensure they are aware of resources available in a manner that is culturally competent.										
Milestone #4 Ensure that all PPS safety net providers are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including directed exchange (secure messaging), alerts and patient record look up, by the end of Demonstration Year (DY) 3.	DY3 Q4	Project	N/A	Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	Completed	04/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Non-Primary Care Provider (PCP)	Completed	04/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion: Aaron Lisa										
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Hospital	Completed	04/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion: Montefiore Medical Ctr Ai							•			
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Mental Health	Completed	04/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion: Aaron Lisa										
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Nursing Home	Completed	04/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion: Bronx Center Rehab & Hlth Car										
Task PPS uses alerts and secure messaging functionality.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 183 of 844 Run Date: 06/29/2018

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task 1. Assess safety net providers data sharing requirements, HIE connectivity and QE data sharing capabilities		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 2. Coordinate with local QE and Cross PPS workgroup to develop strategy to increase participation adoption and integration		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. In current state IT assessment catalogue IT capabilities and prioritize partner adoption plan		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 4. Engage provider to integrate the use of Direct Messaging, alerts, patient record lookup into practice workflows as appropriate		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 5. Initiate outreach to organizations that have not begun process of sharing information with RHIO		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 6. Implement a process of addressing continuous improvement and training utilizing learning collaboratives		Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #5 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3.	DY3 Q4	Project	N/A	Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria).		Project		Completed	04/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task PPS has achieved NCQA 2014 Level 3 PCMH standards and/or APCM.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	Completed	04/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										
120-50-9899120-50-9biagiotti Emilio Task 1. Define scope and assess eligible participating partners		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 2. Assess current level of connectivity and EHR usage by provider site across PPS		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 3. Develop and implement plan to increase adoption of EHR and		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2



Page 184 of 844 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
achievement of PCMH 2014 Level 3 standards in partnership with PPS partners. The plan will outline engagement strategy for providers at varying levels of readiness.										
Task 4. Support partner EHR Implementations and PCMH standards adoption		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 5. Track status and manage progress toward PCMH targets and initiate outreach to organizations that are not on track.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #6 Perform population health management by actively using EHRs and other IT platforms, including use of targeted patient registries, for all participating safety net providers.	DY3 Q4	Project	N/A	Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
PPS identifies targeted patients through patient registries and is able to track actively engaged patients for project milestone reporting.		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 1. Define requirements for populations management in collaboration with project workgroups to identify clinical data required to track affected populations to meet project requirements		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 2. Assess current capabilities for data sharing, EHR, and HIE connectivity		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. Develop plan for implementing relevant IT platforms to support care management & other population health activities in collaboration with PPS partners		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 4. Utilize data available on attributed population to begin creating relevant patient registries, identifying high utilizers, and care gaps as well as other population profiles		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 5. Compile list of data elements from DSRIP requirements and create data dictionary of registry elements to inform the design and build of the Enterprise data warehouse		Project		Completed	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 6. Implement data warehouse design with integration of DOH provided data, QE data sources and other identified data elements as they become available		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4



Page 185 of 844 Run Date : 06/29/2018

Dorai implementation i lant roject

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task 7. Implement IT infrastructure and data analytics function to support registries and population related analysis. Reporting will be enhanced as more data becomes available and IT platforms are implemented.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Milestone #7 Achieve 2014 Level 3 PCMH primary care certification and/or meet state-determined criteria for Advanced Primary Care Models for all eligible participating PCPs, expand access to primary care providers, and meet EHR Meaningful Use standards by the end of DY 3.	DY3 Q4	Project	N/A	Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Primary care capacity increases improved access for patients seeking services - particularly in high-need areas.		Project		Completed	01/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task All eligible practices meet 2014 NCQA Level 3 PCMH and/or APCM standards.		Provider	Practitioner - Primary Care Provider (PCP)	Completed	04/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										
120-50-9899120-50-9biagiotti Emilio										
Task EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria.)		Project		Completed	01/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 1. Establish PCMH/APA Certification Working Group to finalize PPS wide roadmap for achieving 2014 Level 3 certification for all relevant providers		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. Assess PCMH readiness and certification, using a phased strategy, look at those currently in PCMH and assess gap to 2014 standards (building on results from Feb 2015 IT survey of partners)		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 3. Assess risks and benefits of various strategies of support for PCMH. i.e. (Vendors vs build)		Project		Completed	03/31/2016	03/31/2016	03/31/2016	03/31/2016	03/31/2016	DY1 Q4
Task 4. Identify practices on track (Phase 1) for Level 3 NCQA PCMH transformation vs. those requiring active support (Phase 2) and		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2



Page 186 of 844 Run Date: 06/29/2018

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
establish two pathways for phased implementation and support for Level 3 PCMH transformation.										
Task 5. Develop plan to increase adoption of EHR and achievement of Meaningful Use / PCMH 2014 Level 3 standards, including multiple levels of support and timelines to account for different levels of readiness amongst providers.		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 6. Develop strategy to align NCQA 2014 PCMH attainment goals with project requirements (i.e. Cardiovascular project crosswalk)		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task7. Assess current progress toward meaningful use/PCMH targets and initiate outreach to organizations that are not on track.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #9 Establish monthly meetings with Medicaid MCOs to discuss utilization trends, performance issues, and payment reform.	DY2 Q4	Project	N/A	Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task PPS holds monthly meetings with Medicaid Managed Care plans to evaluate utilization trends and performance issues and ensure payment reforms are instituted.		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 1. Identify MCOs currently engaging majority of PPS attributed lives		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. Hold regular meetings with MCOs, including proposed agenda, structure, and choices for meeting cadence.		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 3. Bring information to appropriate governing bodies for integration into project development		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Milestone #10 Re-enforce the transition towards value-based payment reform by aligning provider compensation to patient outcomes.	DY3 Q4	Project	N/A	Completed	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task PPS submitted a growth plan outlining the strategy to evolve provider compensation model to incentive-based compensation		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Providers receive incentive-based compensation consistent with DSRIP goals and objectives.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Perform outreach to largest partners to understand models that partners are currently using to align provider compensation		Project		Completed	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2



Page 187 of 844 Run Date: 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task 2. Develop set of potential models to create incentives and align compensation for providers		Project		Completed	04/01/2016	09/30/2017	04/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task 3. Collaborate with partners in selecting from this set of potential models developed above		Project		Completed	04/01/2016	09/30/2017	04/01/2016	09/30/2017	09/30/2017	DY3 Q2
Milestone #11 Engage patients in the integrated delivery system through outreach and navigation activities, leveraging community health workers, peers, and culturally competent community-based organizations, as appropriate.	DY3 Q4	Project	N/A	Completed	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Community health workers and community-based organizations utilized in IDS for outreach and navigation activities.		Project		Completed	10/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 1. Conduct population profile utilizing data available on attributed population to identify patient segments that will benefit from DSRIP projects (e.g. geographic, socioeconomic, disease state, etc.)		Project		Completed	04/01/2016	09/30/2017	04/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task 2. Survey partners regarding use of and interest in expanding navigation services and use of cultural competency techniques.		Project		Completed	04/01/2016	09/30/2017	04/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task 3. Provide data to partners to enable outreach in accordance with data privacy laws.		Project		Completed	07/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 4. Profile CBOS with best practices to serve as model of best practice.		Project		Completed	04/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 5. Based on survey, create expansion plan including training.		Project		Completed	01/01/2017	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4

Prescribed Milestones Current File Uploads

		1.000.12	ou minocionos cumonici no opioudo		
Milestone Name	User ID	File Type	File Name	Description	Upload Date
Re-enforce the transition towards value-based	pdamrow	Other	19_DY3Q4_PROJ2ai_MDL2ai2_PRES10_OTH_DY3Q4 _2ai_M10.2_Standard_Example_Contract_20904.pdf	DY3Q4_2ai_M10.2_Standard Example Contract.pdf	04/26/2018 12:07 PM
payment reform by aligning provider compensation to patient outcomes.	pdamrow	Other	19_DY3Q4_PROJ2ai_MDL2ai2_PRES10_OTH_DY3Q4 _2ai_M10. 1_VBP_Growth_Plan_&_Compensation_Model_20902. pdf	DY3Q4_2ai_M10.1_VBP Growth Plan & Compensation Model.pdf	04/26/2018 12:07 PM



Page 188 of 844 Run Date : 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
	pdamrow	Other	19_DY3Q4_PROJ2ai_MDL2ai2_PRES10_OTH_DY3Q4 _2ai_M10_Milestone_Cover_Sheet_20900.pdf	DY3Q4_2ai_M10_Milestone Cover Sheet.pdf	04/26/2018 12:06 PM
Engage patients in the integrated delivery system through outreach and navigation activities, leveraging community health workers, peers, and culturally	pdamrow	Other	19_DY3Q4_PROJ2ai_MDL2ai2_PRES11_OTH_DY3Q4 _2ai_M11_List_of_CBOs_&_CHWs_for_Outreach&Nav20896.xlsx	DY3Q4_2ai_M11_List of CBOs & CHWs for Outreach&Navxlsx	04/26/2018 12:04 PM
competent community-based organizations, as appropriate.	pdamrow	Other	19_DY3Q4_PROJ2ai_MDL2ai2_PRES11_OTH_DY3Q4 _2ai_M11_Milestone_Cover_Sheet_20893.pdf	DY3Q4_2ai_M11_Milestone Cover Sheet.pdf	04/26/2018 12:03 PM
	pdamrow	Other	19_DY3Q4_PROJ2ai_MDL2ai2_PRES4_OTH_DY3Q4_ Remediation_2ai_M4_Cover_Sheet_22409.pdf	DY3Q4_Remediation_2ai_M4_Cover Sheet.pdf	06/13/2018 12:56 PM
	pdamrow	Other	19_DY3Q4_PROJ2ai_MDL2ai2_PRES4_OTH_DY3Q4_ 2ai_M4.2_EHR_Certifications_Inventory_20845.xlsx	DY3Q4_2ai_M4.2_EHR Certifications Inventory.xlsx	04/26/2018 11:29 AM
Ensure that all PPS safety net providers are actively sharing EHR systems with local health information	pdamrow	Other	19_DY3Q4_PROJ2ai_MDL2ai2_PRES4_OTH_DY3Q4_ 2ai_M4.2_EHR_Certificates_20843.pdf	DY3Q4_2ai_M4.2_EHR Certificates.pdf	04/26/2018 11:28 AM
exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including directed	pdamrow	Other	19_DY3Q4_PROJ2ai_MDL2ai2_PRES4_OTH_DY3Q4_ 2ai_M4.1_Sample_of_Signed_PARs_20842.pdf	DY3Q4_2ai_M4.1_Sample of Signed PARs.pdf	04/26/2018 11:27 AM
exchange (secure messaging), alerts and patient record look up, by the end of Demonstration Year	pdamrow	Other	19_DY3Q4_PROJ2ai_MDL2ai2_PRES4_OTH_DY3Q4_ 2ai_M4.1_Provider_Deliverable_NPI_List_20841.xlsx	DY3Q4_2ai_M4.1_Provider Deliverable_NPI List.xlsx	04/26/2018 11:26 AM
(DY) 3.	pdamrow	Other	19_DY3Q4_PROJ2ai_MDL2ai2_PRES4_OTH_DY3Q4_ 2ai_M4.1_Inventory_of_Executed_PARs_20839.xlsx	DY3Q4_2ai_M4.1_Inventory of Executed PARs.xlsx	04/26/2018 11:26 AM
	pdamrow	Other	19_DY3Q4_PROJ2ai_MDL2ai2_PRES4_OTH_DY3Q4_ 2ai_M4_Milestone_Cover_Sheet_20838.pdf	DY3Q4_2ai_M4_Milestone Cover Sheet.pdf	04/26/2018 11:25 AM
	pdamrow	Other	19_DY3Q4_PROJ2ai_MDL2ai2_PRES5_OTH_DY3Q4_ 2ai_M5.2_Provider_Deliverable_NPI_List_20869.xlsx	DY3Q4_2ai_M5.2_Provider Deliverable_NPI List.xlsx	04/26/2018 11:42 AM
	pdamrow	Other	19_DY3Q4_PROJ2ai_MDL2ai2_PRES5_OTH_DY3Q4_ 2ai_M5.2_Inventory_of_PCMH_Providers_20865.xlsx	DY3Q4_2ai_M5.2_Inventory of PCMH Providers.xlsx	04/26/2018 11:41 AM
Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of	pdamrow	Other	19_DY3Q4_PROJ2ai_MDL2ai2_PRES5_OTH_DY3Q4_ 2ai_M5.1_Inventory_of_EHR_MU_Certificates_20864. xlsx	DY3Q4_2ai_M5.1_Inventory of EHR MU Certificates.	04/26/2018 11:39 AM
Demonstration Year 3.	pdamrow	Other	19_DY3Q4_PROJ2ai_MDL2ai2_PRES5_OTH_DY3Q4_ 2ai_M5.1_EHR_MU_Certificates_20863.pdf	DY3Q4_2ai_M5.1_EHR MU Certificates.pdf	04/26/2018 11:38 AM
	pdamrow	Other	19_DY3Q4_PROJ2ai_MDL2ai2_PRES5_OTH_DY3Q4_ 2ai_M5_Milestone_Cover_Sheet_20862.pdf	DY3Q4_2ai_M5_Milestone Cover Sheet.pdf	04/26/2018 11:38 AM
Achieve 2014 Level 3 PCMH primary care certification and/or meet state-determined criteria for	pdamrow	Other	19_DY3Q4_PROJ2ai_MDL2ai2_PRES7_OTH_DY3Q4_ 2ai_M7.3_Inventory_of_EHR_MU_Certificates_20880. xlsx	DY3Q4_2ai_M7.3_Inventory of EHR MU Certificates.	04/26/2018 11:52 AM
Advanced Primary Care Models for all eligible participating PCPs, expand access to primary care providers, and meet EHR Meaningful Use standards	pdamrow	Other	19_DY3Q4_PROJ2ai_MDL2ai2_PRES7_OTH_DY3Q4_ 2ai_M7.3_EHR_MU_Certificates_20878.pdf	DY3Q4_2ai_M7.3_EHR MU Certificates.pdf	04/26/2018 11:52 AM
by the end of DY 3.	pdamrow	Other	19_DY3Q4_PROJ2ai_MDL2ai2_PRES7_OTH_DY3Q4_ 2ai_M7.2_Provider_Deliverable_NPI_List_20876.xlsx	DY3Q4_2ai_M7.2_Provider Deliverable_NPI List.xlsx	04/26/2018 11:51 AM



Page 189 of 844 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
	pdamrow	Other	19_DY3Q4_PROJ2ai_MDL2ai2_PRES7_OTH_DY3Q4_ 2ai_M7.2_Inventory_of_PCMH_Providers_20875.xlsx	DY3Q4_2ai_M7.2_Inventory of PCMH Providers.xlsx	04/26/2018 11:50 AM
	pdamrow	Other	19_DY3Q4_PROJ2ai_MDL2ai2_PRES7_OTH_DY3Q4_ 2ai_M7_Milestone_Cover_Sheet_20874.pdf	DY3Q4_2ai_M7_Milestone Cover Sheet.pdf	04/26/2018 11:49 AM

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
All PPS providers must be included in the Integrated Delivery System.	
The IDS should include all medical, behavioral, post-acute, long-term	
care, and community-based service providers within the PPS network;	
additionally, the IDS structure must include payers and social service	
organizations, as necessary to support its strategy.	
Utilize partnering HH and ACO population health management systems	
and capabilities to implement the PPS' strategy towards evolving into an	
IDS.	
Ensure patients receive appropriate health care and community support,	
including medical and behavioral health, post-acute care, long term care	
and public health services.	
Ensure that all PPS safety net providers are actively sharing EHR	Remediation-
systems with local health information exchange/RHIO/SHIN-NY and	
sharing health information among clinical partners, including directed	Please see the MHVC Remediation Milestone Cover Sheet that addresses the milestone IA remediation comments. Additional documentation may be provided as specified
exchange (secure messaging), alerts and patient record look up, by the	in the attached cover sheet.
end of Demonstration Year (DY) 3.	
Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of	Please see the MHVC Milestone Cover Sheet that addresses the milestone reporting requirements for this reporting period. Additional documentation may be provided as
Demonstration Year 3.	specified in the attached cover sheet.
Perform population health management by actively using EHRs and other	
IT platforms, including use of targeted patient registries, for all	
participating safety net providers.	
Achieve 2014 Level 3 PCMH primary care certification and/or meet state-	
determined criteria for Advanced Primary Care Models for all eligible	Please see the MHVC Milestone Cover Sheet that addresses the milestone reporting requirements for this reporting period. Additional documentation may be provided as
participating PCPs, expand access to primary care providers, and meet	specified in the attached cover sheet.
EHR Meaningful Use standards by the end of DY 3.	Specified in the ditactical cover street.
Establish monthly meetings with Medicaid MCOs to discuss utilization	
trends, performance issues, and payment reform.	
Re-enforce the transition towards value-based payment reform by	Please see the MHVC Milestone Cover Sheet that addresses the milestone reporting requirements for this reporting period. Additional documentation may be provided as
aligning provider compensation to patient outcomes.	specified in the attached cover sheet.
and the second annual content of the second a	



Page 190 of 844 Run Date : 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
I navigation activities leveraging community health workers peers and	Please see the MHVC Milestone Cover Sheet that addresses the milestone reporting requirements for this reporting period. Additional documentation may be provided as specified in the attached cover sheet.
culturally competent community-based organizations, as appropriate.	specified in the attached cover sheet.

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Fail	The IA does not consider this milestone complete. The PPS has not met the provider level commitment for this milestone.
Milestone #5	Fail	The IA is not able to validate that all eligible practices necessary to satisfy the provider commitment meet 2014 NCQA Level 3 PCMH and/or APCM standards with the documentation submitted by the PPS.
Milestone #6	Pass & Complete	
Milestone #7	Fail	The IA is not able to validate that all eligible practices necessary to satisfy the provider commitment meet 2014 NCQA Level 3 PCMH and/or APCM standards with the documentation submitted by the PPS.
Milestone #9	Pass & Complete	
Milestone #10	Pass & Complete	
Milestone #11	Pass & Complete	



Page 191 of 844 Run Date: 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

IPQR Module 2.a.i.3 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Mid-Point Assessment	Completed	Mid-Point Assessment	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Willestolle Name	OSELID	i iie i ype	i ile Naille	Description	Opioau Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-Point Assessment	



Page 192 of 844 Run Date : 06/29/2018

IPQR Module 2.a.i.4 - IA Monitoring	
nstructions:	



Page 193 of 844 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Project 2.a.iii – Health Home At-Risk Intervention Program: Proactive management of higher risk patients not currently eligible for Health Homes through access to high quality primary care and support services

☑ IPQR Module 2.a.iii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

Risk: Delay in claims data has prevented our ability to risk stratify the population and identify the at risk population

Mitigation: HH at Risk workgroup has discussed leveraging partners internal capacity to identify members with targeted chronic conditions for initial program focus.

Risk: IT readiness of partners for integrated care plans and interactions / transitions among partners.

Mitigation: a) Ensure easily implementable integration strategies are in place, such as increasing EHR and RHIO adoption; and b) focus on longer-term solutions, including building a more uniform and sustainable IT infrastructure with a common IT platform and common care-management tools.

Risk: Strain on central resources due to ambitious speed and scale targets

Mitigation: Consistently encourage advance planning through provider communications and supply additional support as needed before deadlines.

Risk: Enrolling members in care management will be difficult if contact information is either out of date or unavailable.

Mitigation: Leverage IT infrastructure to enable our partners to quickly share data and access member contact information, often available through inpatient discharge paperwork, community signup sheets, etc.

Risk: Ability to scale the care management model from the smaller models in existence today, while gaining partner alignment across the network.

Mitigation: Train the workforce in best-in-class practices throughout the region



Page 194 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

IPQR Module 2.a.iii.2 - Patient Engagement Speed

Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks									
Actively Engaged Speed	Actively Engaged Scale								
DY2,Q4	40,352								

	Year,Quarter	DY3,Q1	DY3,Q2	DY3,Q3	DY3,Q4
	Baseline Commitment	10,088	20,176	30,265	40,352
PPS Reported	Quarterly Update	0	3,905	0	4,815
	Percent(%) of Commitment	0.00%	19.35%	0.00%	11.93%
IA Approved	Quarterly Update	0	3,898	0	2,792
IA Approved	Percent(%) of Commitment	0.00%	19.32%	0.00%	6.92%

A Warning: PPS Reported - Please note that your patients engaged to date (4,815) does not meet your committed amount (40,352) for 'DY3,Q4'

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
csceppaq	Report(s)	19_DY3Q4_PROJ2aiii_MDL2aiii2_PES_RPT_2.a.iii_2018.04.26_21500.xlsx	MHVC 2aii Actively Engaged Patient Reporting PHI file	04/27/2018 10:01 AM

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status	IA Formal Comments
Fail	The PPS failed to meet at least 80% of its Actively Engaged commitments for DY3,Q4.



Page 195 of 844 Run Date : 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

IPQR Module 2.a.iii.3 - Prescribed Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Develop a Health Home At-Risk Intervention Program, utilizing participating HHs as well as PCMH/APC PCPs in care coordination within the program.	DY2 Q4	Project	N/A	Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task A clear strategic plan is in place which includes, at a minimum: - Definition of the Health Home At-Risk Intervention Program - Development of comprehensive care management plan, with definition of roles of PCMH/APC PCPs and HHs		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 1. Establish the HH at Risk Workgroup (including at a minimum: HHs, PCPs, Hospitals, CBOs), sitting under Clinical Subcommittee.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. In consultation with HH at Risk workgroup and Montefiore CMO define HH at Risk population		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 3. Define the services to be provided to HH at Risk population. (Assessment, creation of Care plan, etc)		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 4. In consultation with HH at Risk Workgroup and Montefiore CMO co- create standardized assessment and referral workflow for HH at risk members deemed HH eligible		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 5. Define interim mechanism of communicating patients identified as HH at risk members to partners		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 6. Co-create a provider level tool kit to include a standard comprehensive care plan and assessments		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task7. Assess partner capability/desire to provide CM services		Project		Completed	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 8. Develop partner approach to CM - centralized vs. localized depending on assessment results, and clearly define roles of all		Project		Completed	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2



Page 196 of 844 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
parties (HHs, PCMH/APC and PCPs)										
Task 9. Access existing and develop proposed workflows at partner sites to support implementation of CM approach		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 10. In consultation with Workforce Lead complete assessment of CM staffing needs at each participating site		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 11. In consultation with Workforce Lead and Cultural Competency Lead create training curriculum		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 12. Present HH at Risk model and co-created toolkit to Clinical Quality Sub-Committee and Workforce Sub-Committee for review and comment.		Project		Completed	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2
Milestone #2 Ensure all eligible primary care providers participating in the project meet NCQA (2011) accredited Patient Centered Medical Home, Level 3 standards and will achieve NCQA 2014 Level 3 PCMH and Advanced Primary Care accreditation by Demonstration Year (DY) 3.	DY3 Q4	Project	N/A	Completed	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task All eligible practices meet NCQA 2014 Level 3 PCMH and APCM standards		Provider	Practitioner - Primary Care Provider (PCP)	Completed	04/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										
120-50-9899120-50-9biagiotti Emilio										
Task 1.Establish PCMH/APA Certification Working Group to finalize PPS wide roadmap for achieving 2014 Level 3 certification for all relevant providers		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. Assess PCMH readiness and certification, using a phased strategy, look at those currently in PCMH and assess gap to 2014 standards (building on results from Feb 2015 IT survey of partners)		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 3. Assess risks and benefits of various strategies of support for PCMH. le. (Vendors vs build)		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 4. Identify practices on track (Phase 1) for Level 3 NCQA PCMH transformation vs. those requiring active support (Phase 2) and		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1



Page 197 of 844 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
establish two pathways for phased implementation and support for Level 3 PCMH transformation.										
Task 5. Develop plan to increase adoption of EHR and achievement of Meaningful Use / PCMH 2014 Level 3 standards, including multiple levels of support and timelines to account for different levels of readiness amongst providers.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 6. Develop strategy to align NCQA 2014 PCMH attainment goals with project requirements (i.e. Cardiovascular project crosswalk)		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task7. Assess current progress toward meaningful use/PCMH targets and initiate outreach to organizations that are not on track.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #3 Ensure that all participating safety net providers are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up.	DY3 Q4	Project	N/A	Completed	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	Completed	04/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:				•						
120-50-9899120-50-9biagiotti Emilio Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Non-Primary Care Provider (PCP)	Completed	04/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										
Aaron Lisa Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Case Management / Health Home	Completed	04/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										
Astor Home For Children Fbt Task PPS uses alerts and secure messaging functionality.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 1. Assess safety net providers data sharing requirements, HIE		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1



Page 198 of 844 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
connectivity and QE data sharing capabilities										
Task 2. Coordinate with local QE and Cross PPS HIT/HIE workgroup to develop strategy to increase participation adoption and integration		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. In current state IT assessment catalogue IT capabilities and prioritize partner adoption plan		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 4. Engage provider to integrate the use of Direct Messaging, alerts, patient record lookup into practice workflows as appropriate		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 5. Initiate outreach to organizations that have not begun process of sharing information with RHIO		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 6. Implement a process of addressing continuous improvement and training utilizing learning collaboratives		Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #4 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM.	DY3 Q4	Project	N/A	Completed	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria).		Project		Completed	04/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task PPS has achieved NCQA 2014 Level 3 PCMH standards and/or APCM.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	Completed	04/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										
120-50-9899120-50-9biagiotti Emilio										
Task 1.Define scope and assess eligible participating partners		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 2. Assess current level of connectivity and EHR usage by provider site across PPS on results from Feb 2015 IT survey of partners)		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. Develop and implement plan to increase adoption of EHR and achievement of PCMH 2014 Level 3 standards in partnership		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2



Page 199 of 844 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
with PPS partners. The plan will outline engagement strategy for providers at varying levels of readiness.										
Task 4. Support partner EHR Implementations and PCMH standards adoption		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 5. Track status and manage progress toward PCMH targets and initiate outreach to organizations that are not on track.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #5 Perform population health management by actively using EHRs and other IT platforms, including use of targeted patient registries, for all participating safety net providers.	DY3 Q4	Project	N/A	Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task PPS identifies targeted patients through patient registries and is able to track actively engaged patients for project milestone reporting.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 1. Assess current level of connectivity across PPS (refresh of survey completed in Feb. 2015)		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. Develop plan for implementing relevant IT platforms to support care management & other population health activities in collaboration with PPS partners		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 3. Utilize data available on attributed population to begin creating relevant patient registries		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 4. Utilize data available on attributed population to begin creating relevant patient registries		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 5. Establish data analytics function to support registries. Reporting will be enhanced as more data becomes available and IT platforms are implemented.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #6 Develop a comprehensive care management plan for each patient to engage him/her in care and to reduce patient risk factors.	DY3 Q4	Project	N/A	Completed	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Procedures to engage at-risk patients with care management plan instituted.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017		DY2 Q4
Task		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3



Page 200 of 844 Run Date: 06/29/2018

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Convene HH at Risk Workgroup to participate in the development of standardized assessment and care plan elements										
Task 2. Access current systems in use by Health Homes, CBOs and Primary Care Sites. (ability to identify patients needing services, ability generate alerts based on evidence based guidelines, ability to communicate with HIE)		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 3. Develop reports and plan to implement alerting functionality to identify members that would benefit from care management		Project		Completed	01/01/2017	09/30/2017	01/01/2017	09/30/2017	09/30/2017	DY3 Q2
Task 4. Develop policies and procedures detailing protocols for initiating outreach, assessments used, and for interoperability		Project		Completed	10/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 5. Define mechanism for partners to report to PPS at risk members not identified in stratification for inclusion in HH at risk denominator		Project		Completed	04/01/2017	09/30/2017	04/01/2017	09/30/2017	09/30/2017	DY3 Q2
Task 6. Establish regular reporting based on agreed upon standards to monitor HH @ risk engagement report and patients not yet engaged		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 7. Define, in conjunction with HH at Risk Workgroup and Workforce Sub-Committee, training curriculum for PPS provider staff		Project		Completed	01/01/2017	09/30/2017	01/01/2017	09/30/2017	09/30/2017	DY3 Q2
Task 8. Design ongoing analysis and communications process utilizing claims data to track progress of engaged patients and to monitor for new patient at risk identification.		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #7 Establish partnerships between primary care providers and the local Health Home for care management services. This plan should clearly delineate roles and responsibilities for both parties.	DY2 Q4	Project	N/A	Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Each identified PCP establish partnerships with the local Health Home for care management services.		Provider	Practitioner - Primary Care Provider (PCP)	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Each identified PCP establish partnerships with the local Health Home for care management services.		Provider	Case Management / Health Home	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 201 of 844 Run Date: 06/29/2018

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
HH At Risk Workgroup in consultation with the CMO to create a resource repository describing the full range of tools and resources available to support PCP's in the CM process										
Task 2. PCP training curriculum will include policies and procedures to guide use of resource repository and referrals for Care Management		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 3. Establish communication links between PCP and health homes (e.g. community forum)		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #8 Establish partnerships between the primary care providers, in concert with the Health Home, with network resources for needed services. Where necessary, the provider will work with local government units (such as SPOAs and public health departments).	DY2 Q4	Project	N/A	Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS has established partnerships to medical, behavioral health, and social services.		Provider	Practitioner - Primary Care Provider (PCP)	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task PPS has established partnerships to medical, behavioral health, and social services.		Provider	Case Management / Health Home	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task PPS uses EHRs and HIE system to facilitate and document partnerships with needed services.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 1.Review CHNA to assess shortages of community resources i.e. (transportation providers, peer resources, transitional housing)		Project		Completed	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task 2. Survey LGUs to identify scope of current services and identify gaps to foster alignment and improve the continuum of care		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 3. HH at Risk Work Group in consultation with the CMO to create a resource repository describing the full range of tools and resources available		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 4. Establish communication links between PCP and behavioral health providers/social services (e.g. community forum, formal networks)		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 5. Assess existing collaborations in the community (between		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 202 of 844 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
primary care and behavioral health/social services/LGUs)										
Task 6. Assess current partner EMR capability to track referrals to HH, behavioral, and social services		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 7. HH at Risk workgroup to develop protocols for documentation and referral, including use of resource repository		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 8. Training curriculum will include policies and procedures to guide use of resource repository to facilitate referral to Behavioral Health or Social Services, as needed.		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #9 Implement evidence-based practice guidelines to address risk factor reduction as well as to ensure appropriate management of chronic diseases. Develop educational materials consistent with cultural and linguistic needs of the population.	DY2 Q4	Project	N/A	Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS has adopted evidence-based practice guidelines for management of chronic conditions. Chronic condition appropriate evidence-based practice guidelines developed and process implemented.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Regularly scheduled formal meetings are held to develop collaborative evidence-based care practices.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task PPS has included social services agencies in development of risk reduction and care practice guidelines.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Culturally-competent educational materials have been developed to promote management and prevention of chronic diseases.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 1. HH at Risk Workgroup (to include social services agencies) establishes regularly scheduled formal meetings		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. HH at Risk workgroup identifies patient populations for which evidence based guidelines are needed		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 3. Health Home at Risk group works in collaboration with Clinical Quality Sub-committee to review existing and establish new evidence based guidelines drawing on latest best practice		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 203 of 844 Run Date: 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
4. Health Home at Risk Training curriculum, described above, includes use of evidence based guidelines										
Task 5. Clinical Quality Sub-committee signs off on updates and changes, as needed		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 6. HH at Risk training curriculum, developed in consultation with and reviewed by Workforce and Cultural Competency Lead reflects use of evidence based guidelines		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
			19_DY3Q4_PROJ2aiii_MDL2aiii3_PRES2_OTH_DY3Q		
Ensure all eligible primary care providers participating	pdamrow	Other	4_2aiii_M2.1_Provider_Deliverable_NPI_List_20911.	DY3Q4_2aiii_M2.1_Provider Deliverable_NPI List.xlsx	04/26/2018 12:14 PM
in the project meet NCQA (2011) accredited Patient			xlsx		
Centered Medical Home, Level 3 standards and will			19_DY3Q4_PROJ2aiii_MDL2aiii3_PRES2_OTH_DY3Q		
achieve NCQA 2014 Level 3 PCMH and Advanced	pdamrow	Other	4_2aiii_M2.1_Inventory_of_PCMH_Providers_20910.	DY3Q4_2aiii_M2.1_Inventory of PCMH Providers.xlsx	04/26/2018 12:14 PM
Primary Care accreditation by Demonstration Year			xlsx		
(DY) 3.	pdamrow	Other	19_DY3Q4_PROJ2aiii_MDL2aiii3_PRES2_OTH_DY3Q	DY3Q4_2aiii_M2_Milestone Cover Sheet.pdf	04/26/2018 12:13 PM
	paamow	Guiei	4_2aiii_M2_Milestone_Cover_Sheet_20909.pdf	D10Q4_Zuiii_WZ_Wiiiostoric Gover Gricet.pui	0-1/20/2010 12:10 1 W
	pdamrow	Other	19_DY3Q4_PROJ2aiii_MDL2aiii3_PRES3_OTH_DY3Q	DY3Q4_2aiii_M3.2_EHR Certifications Inventory.xlsx	04/26/2018 12:20 PM
	paariiow	Guiei	4_2aiii_M3.2_EHR_Certifications_Inventory_20922.xlsx	D10Q4_Zum_W0.Z_L111C Octunoations inventory.xisx	04/20/2010 12:20 1 W
	pdamrow	Other	19_DY3Q4_PROJ2aiii_MDL2aiii3_PRES3_OTH_DY3Q	DY3Q4_2aiii_M3.2_EHR Certificates.pdf	04/26/2018 12:20 PM
Ensure that all participating safety net providers are	paamow	Guiei	4_2aiii_M3.2_EHR_Certificates_20921.pdf	D10Q4_Zum_W0.Z_E111C Octunoutes.pur	0-1/20/2010 12.20 1 W
actively sharing EHR systems with local health	pdamrow	Other	19_DY3Q4_PROJ2aiii_MDL2aiii3_PRES3_OTH_DY3Q	DY3Q4_2aiii_M3.1_Sample of Executed PARs.pdf	04/26/2018 12:19 PM
information exchange/RHIO/SHIN-NY and sharing	paamow	Guiei	4_2aiii_M3.1_Sample_of_Executed_PARs_20919.pdf	D10Q4_Zaiii_W3.1_Gainple of Executed 1 Alts.pdf	
health information among clinical partners, including			19_DY3Q4_PROJ2aiii_MDL2aiii3_PRES3_OTH_DY3Q		
direct exchange (secure messaging), alerts and	pdamrow	Other	4_2aiii_M3.1_Provider_Deliverable_NPI_List_20916.	DY3Q4_2aiii_M3.1_Provider Deliverable_NPI List.xlsx	04/26/2018 12:18 PM
patient record look up.			xlsx		
patient receive took up.	pdamrow	Other	19_DY3Q4_PROJ2aiii_MDL2aiii3_PRES3_OTH_DY3Q	DY3Q4_2aiii_M3.1_Inventory of Executed PARs.xlsx	04/26/2018 12:18 PM
	paamow	Guiei	4_2aiii_M3.1_Inventory_of_Executed_PARs_20915.xlsx	D10Q4_Zum_Wo.1_mventory of Excouted 174(3.xisx	0-1/20/2010 12:10 1 W
	pdamrow	Other	19_DY3Q4_PROJ2aiii_MDL2aiii3_PRES3_OTH_DY3Q	DY3Q4_2aiii_M3_Milestone Cover Sheet.pdf	04/26/2018 12:17 PM
	paamow	Guiei	4_2aiii_M3_Milestone_Cover_Sheet_20914.pdf	D10Q4_Zuiii_Wo_Wiiostoric Gover Gricet.pui	04/20/2010 12:17 1 W
			19_DY3Q4_PROJ2aiii_MDL2aiii3_PRES4_OTH_DY3Q		
Ensure that EHR systems used by participating safety	pdamrow	Other	4_2aiii_M4.2_Provider_Deliverable_NPI_List_20934.	DY3Q4_2aiii_M4.2_Provider Deliverable_NPI List.xlsx	04/26/2018 12:29 PM
net providers meet Meaningful Use and PCMH Level			xlsx		
3 standards and/or APCM.	pdamrow	Other	19_DY3Q4_PROJ2aiii_MDL2aiii3_PRES4_OTH_DY3Q	DY3Q4_2aiii_M4.2_Inventory of PCMH Providers.xlsx	04/26/2018 12:28 PM
	Padimon		4_2aiii_M4.2_Inventory_of_PCMH_Providers_20933.	2 . 5 Qa M N2 Morror of a contract of a contr	5 ./20/2010 12:20 1 W

NYS Confidentiality - High



Page 204 of 844 Run Date : 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
			xlsx		
	pdamrow	Other	19_DY3Q4_PROJ2aiii_MDL2aiii3_PRES4_OTH_DY3Q 4_2aiii_M4. 1_Inventory_of_EHR_MU_Certificates_20931.xlsx	DY3Q4_2aiii_M4.1_Inventory of EHR MU Certificates. xlsx	04/26/2018 12:27 PM
	pdamrow	Other	19_DY3Q4_PROJ2aiii_MDL2aiii3_PRES4_OTH_DY3Q 4_2aiii_M4.1_EHR_MU_Certificates_20929.pdf	DY3Q4_2aiii_M4.1_EHR MU Certificates.pdf	04/26/2018 12:27 PM
	pdamrow	Other	19_DY3Q4_PROJ2aiii_MDL2aiii3_PRES4_OTH_DY3Q 4_2aiii_M4_Milestone_Cover_Sheet_20928.pdf	DY3Q4_2aiii_M4_Milestone Cover Sheet.pdf	04/26/2018 12:26 PM
	pdamrow	Other	19_DY3Q4_PROJ2aiii_MDL2aiii3_PRES6_OTH_DY3Q 4_2aiii_M6.1_Training_Materials_20939.xlsx	DY3Q4_2aiii_M6.1_Training Materials.xlsx	04/26/2018 12:35 PM
Develop a comprehensive care management plan for each patient to engage him/her in care and to reduce patient risk factors.	pdamrow	Other	19_DY3Q4_PROJ2aiii_MDL2aiii3_PRES6_OTH_DY3Q 4_2aiii_M6. 1_At_Risk_Patient_Care_Mgmt_Narrative_20938.pdf	DY3Q4_2aiii_M6.1_At Risk Patient Care Mgmt Narrative.pdf	04/26/2018 12:34 PM
	pdamrow	Other	19_DY3Q4_PROJ2aiii_MDL2aiii3_PRES6_OTH_DY3Q 4_2aiii_M6_Milestone_Cover_Sheet_20936.pdf	DY3Q4_2aiii_M6_Milestone Cover Sheet.pdf	04/26/2018 12:33 PM

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Develop a Health Home At-Risk Intervention Program, utilizing	
participating HHs as well as PCMH/APC PCPs in care coordination within	
the program.	
Ensure all eligible primary care providers participating in the project meet	
NCQA (2011) accredited Patient Centered Medical Home, Level 3	Please see the MHVC Milestone Cover Sheet that addresses the milestone reporting requirements for this reporting period. Additional documentation may be provided as
standards and will achieve NCQA 2014 Level 3 PCMH and Advanced	specified in the attached cover sheet.
Primary Care accreditation by Demonstration Year (DY) 3.	
Ensure that all participating safety net providers are actively sharing EHR	
systems with local health information exchange/RHIO/SHIN-NY and	Please see the MHVC Milestone Cover Sheet that addresses the milestone reporting requirements for this reporting period. Additional documentation may be provided as
sharing health information among clinical partners, including direct	specified in the attached cover sheet.
exchange (secure messaging), alerts and patient record look up.	
Ensure that EHR systems used by participating safety net providers meet	Please see the MHVC Milestone Cover Sheet that addresses the milestone reporting requirements for this reporting period. Additional documentation may be provided as
Meaningful Use and PCMH Level 3 standards and/or APCM.	specified in the attached cover sheet.
Perform population health management by actively using EHRs and other	
IT platforms, including use of targeted patient registries, for all	
participating safety net providers.	
Develop a comprehensive care management plan for each patient to	Please see the MHVC Milestone Cover Sheet that addresses the milestone reporting requirements for this reporting period. Additional documentation may be provided as
engage him/her in care and to reduce patient risk factors.	specified in the attached cover sheet.
Establish partnerships between primary care providers and the local	

NYS Confidentiality - High



Page 205 of 844 Run Date : 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Health Home for care management services. This plan should clearly	
delineate roles and responsibilities for both parties.	
Establish partnerships between the primary care providers, in concert	
with the Health Home, with network resources for needed services.	
Where necessary, the provider will work with local government units	
(such as SPOAs and public health departments).	
Implement evidence-based practice guidelines to address risk factor	
reduction as well as to ensure appropriate management of chronic	
diseases. Develop educational materials consistent with cultural and	
linguistic needs of the population.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Fail	The IA is not able to validate that all eligible practices necessary to satisfy the provider commitment meet 2014 NCQA Level 3 PCMH and/or APCM standards with the documentation submitted by the PPS.
Milestone #3	Pass & Complete	
Milestone #4	Fail	The IA is not able to validate that all eligible practices necessary to satisfy the provider commitment meet 2014 NCQA Level 3 PCMH and/or APCM standards with the documentation submitted by the PPS.
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	
Milestone #7	Fail	
Milestone #8	Fail	
Milestone #9	Fail	



Page 206 of 844 Run Date: 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

IPQR Module 2.a.iii.4 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-point Assessment	Completed	Mid-point Assessment	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Willestone Name	OSELID	i iie i ype	i ile Name	Description	Opioau Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-point Assessment	



Page 207 of 844 Run Date : 06/29/2018

IPQR Module 2.a.iii.5 - IA	Monitoring		
Instructions:			



Page 208 of 844 Run Date : 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

Project 2.a.iv – Create a medical village using existing hospital infrastructure

IPQR Module 2.a.iv.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

Risk: Partners may not receive CRFP funding to support required transformation

Mitigation: Projects for Medical Villages that do not receive capital funding will be scaled appropriately and HVC will explore "virtual" medical villages to include use of tele-health and/or diversion to nearby Primary Care or Behavioral Health services as indicated in the ED Care Triage project

Risk: Participating partners may not be able to transition their planning to reflect value-based concepts

Mitigation: Provide continued planning services to partner boards and executive teams. Through it's Care Management Office (CMO) and in partnership with the HVC, Montefiore will expand its efforts to implement population health services to include all payers thus allowing for consistent planning that can be applied to all patients.

Risk: Legal risk, associated with anti-trust issues.

Mitigation: The DSRIP framework and constraints will help manage this risk in relation to the Medicaid population. For other lines of business, care will be taken to develop policies, procedures, and governance to protect consumers' access to high quality care at reasonable costs.

Risk: Increased financial strain on the host Medical Village community hospitals due to reduction of staffed beds without corresponding replacement of revenue.

Mitigation strategies include: a) Engaging stakeholder to co-design the medical villages and allow for phased reductions of staffed beds and phased transformation of the unused space. b) Utilizing Montefiore's experience in managing risk to implement and offer population health services to the Medicaid MCOs active in the Medical Village service areas, with a goal of entering into shared savings and risk bearing contracts prior to the end of the DSRIP period. The shared savings and risk bearing operating margins have the potential to offset lost inpatient and emergency room revenue. Coupled with the DSRIP program, the phased approach will reduce negative financial impact. c) Implementing and offering shared savings and risk bearing contracts to other types of payers active in the service area d)evaluate this risk as part of VAPAP financial sustainability analysis

Risk: As the transition to VBP evolves there will be more reductions in staffed beds and increased need for remodeled space. There is a risk that that capital will not be available for future renovations.

Mitigation: Develop a focused and collaborative effort to raise capital for Medical Villages



Page 209 of 844 Run Date : 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

Risk: Medical Villages may have multiple cultures operating within one physical structure, due to varying approaches to value-based reimbursement for different lines of business.

Mitigation: Convert to value-based care for all payers in the most efficient manner possible, leveraging the experience of Montefiore's CMO.

Risk: Ability to retrain and hire staff in a timeframe consistent with transformation timetables for the Medical Villages.

Mitigation: Leverage the experience of Montefiore CMO and partnership with 1199 in designing curriculum for retraining of the current workforce and training new healthcare workers.

Risk: The physical space and the governance structure of the Medical Villages may not be designed appropriately.

Mitigation: HVC will design the medical village governance and business structures to reflect the interests of all parties and the desired objectives of a) phased reductions of staffed beds; b) repurposing of under-utilized space in a manner that improves the health status for the populations served; c) lowering costs for all payers.

Risk: Obtaining the necessary permits and the associate risk of potential construction cost overruns.

Mitigation: Ongoing monitoring of project including budget and process, escalate potential issues with appropriate governing body. Leverage the decades of experience in managing construction projects each Medi



Page 210 of 844 Run Date: 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

IPQR Module 2.a.iv.2 - Patient Engagement Speed

Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchr	, , , , , , , , , , , , , , , , , , , ,				
Actively Engaged Speed	Actively Engaged Scale				
DY3,Q4	11,136				

	Year,Quarter	DY3,Q1	DY3,Q2	DY3,Q3	DY3,Q4
	Baseline Commitment	2,506	5,011	8,074	11,136
PPS Reported	Quarterly Update	0	12,628	0	14,285
	Percent(%) of Commitment	0.00%	252.01%	0.00%	128.28%
IA Annuariad	Quarterly Update	0	8,515	0	12,037
IA Approved	Percent(%) of Commitment	0.00%	169.93%	0.00%	108.09%

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
csceppaq	Report(s)	19_DY3Q4_PROJ2aiv_MDL2aiv2_PES_RPT_2.a.iv_2018.04.26_21508.xlsx	MHVC 2aiv Actively Engaged Patient Reporting PHI file	04/27/2018 10:05 AM

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 211 of 844 Run Date : 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

IPQR Module 2.a.iv.3 - Prescribed Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Convert outdated or unneeded hospital capacity into an outpatient services center, stand-alone emergency department/urgent care center or other healthcare-related purpose.	DY4 Q2	Project	N/A	In Progress	01/01/2016	09/30/2018	01/01/2016	09/30/2018	09/30/2018	DY4 Q2
Task A strategic plan is in place which includes, at a minimum: Definition of services to be provided in medical village and justification based on CNA Plan for transition of inpatient capacity Description of process to engage community stakeholders Description of any required capital improvements and physical location of the medical village Plan for marketing and promotion of the medical village and consumer education regarding access to medical village services		Project		In Progress	01/01/2016	09/30/2018	01/01/2018	09/30/2018	09/30/2018	DY4 Q2
Task Project must reflect community involvement in the development and the specific activities that will be undertaken during the project term.		Project		In Progress	04/01/2016	09/30/2018	01/01/2018	09/30/2018	09/30/2018	DY4 Q2
Task 1. Engage partner hospitals to discuss the co-creation of the future state vision.		Project		Completed	04/01/2015	06/01/2016	04/01/2015	06/01/2016	06/30/2016	DY2 Q1
Task 2. Conduct preliminary facility surveys to assess suitability of space for potential uses and estimated required capital.		Project		Completed	04/01/2015	06/01/2015	04/01/2015	06/01/2015	06/30/2015	DY1 Q1
Task 3. Conduct preliminary partner baseline financial evaluation		Project		Completed	04/01/2015	06/01/2015	04/01/2015	06/01/2015	06/30/2015	DY1 Q1
Task 4. Support partners in submitting requests for CRFP funding.		Project		Completed	04/01/2015	06/01/2015	04/01/2015	06/01/2015	06/30/2015	DY1 Q1
Task 5. Coordinate with VAPAP facilities to develop VAPAP plans that are supported by and leverage DSRIP programatic initiatives. Monitor throughout DSRIP project.		Project		In Progress	01/01/2016	03/31/2018	01/01/2018	09/30/2018	09/30/2018	DY4 Q2
Task		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1



Page 212 of 844 Run Date: 06/29/2018

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
6. Develop strategic program plan including population projections, partner opportunities, readiness assessments, community need, etc.) for projects.										
Task 7. Create analytics template to define inappropriate utilization patterns including a review of ACS (Ambulatory Care Sensitive) conditions related to avoidable hospital admissions and ER utilization		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 8. Identify pilot sites and project champions for each site and establish regularly scheduled meetings.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 9. Develop standardized approach for planning at each medical village site, develop future state of program for facilities; to include transition of inpatient capacity and programs that migrate to another setting		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 10. Establish community engagement workgroups by geographic area to identify community resources, & build awareness of the availability of services. Workgroups will include patients, & CBOs		Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 11. Finalize strategic plan .		Project		In Progress	01/01/2016	09/30/2018	01/01/2018	09/30/2018	09/30/2018	DY4 Q2
Task 12. Create site specific facility plan, and construction plan.		Project		In Progress	04/01/2017	09/30/2018	01/01/2018	09/30/2018	09/30/2018	DY4 Q2
Task 13. In consultation with Cultural Competency Lead and Communications Manager create consumer education regarding medical village services		Project		In Progress	04/01/2016	09/30/2018	01/01/2018	09/30/2018	09/30/2018	DY4 Q2
Task 14. Develop communications plan to engage media and create community awareness		Project		In Progress	07/01/2016	09/30/2018	01/01/2018	09/30/2018	09/30/2018	DY4 Q2
Task 15. Collect and assess feedback from pilot sites and modify the plan as appropriate		Project		In Progress	04/01/2017	09/30/2018	01/01/2018	09/30/2018	09/30/2018	DY4 Q2
Task 16. Replicate steps with next wave/s of Medical Village sites		Project		In Progress	07/01/2016	09/30/2018	01/01/2018	09/30/2018	09/30/2018	DY4 Q2
Milestone #2 Provide a detailed timeline documenting the specifics of bed reduction and rationale. Specified bed reduction proposed in the project must include active or "staffed" beds.	DY2 Q4	Project	N/A	Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 213 of 844 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task PPS has bed reduction timeline and implementation plan in place with achievable targeted reduction in "staffed" beds.		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 1. Model financial implications of bed reduction scenarios to inform sustainability plan.		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 2. Develop bed reduction toolkit based on (1) expected market trends for inpatient utilization and (2) impact of DSRIP projects and other delivery system transformation programs.		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 3. Initiate standardized process to spread strategy across planned medical village projects		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 4. Work with partners and community stakeholders to refine scenarios based on regional context and align on preliminary targets.		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 5. Work with partners to refine targets and develop roadmap, including implementation of medical villages and workforce strategy.		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 6. Finalize bed reduction plan, reviewed by the MHVC Steering Committee.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #3 Ensure that all eligible participating PCPs meet NCQA 2014 Level 3 PCMH accreditation and/or meet state-determined criteria for Advanced Primary Care Models by the end of DSRIP Year 3.	DY3 Q4	Project	N/A	Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task All eligible practices meet NCQA 2014 Level 3 PCMH and/or APCM standards.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	Completed	04/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:	1			1					I	
Amurao Aurora A Md			T				<u></u>		Γ	
Task 1. Establish PCMH/APA Certification Working Group to finalize PPS wide roadmap for achieving level 3 certification for all relevant providers		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. Assess PCMH readiness and certification, look at those		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3



Page 214 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
currently in PCMH and assess gap to 2014 standards (building on results from Feb 2015 IT survey of partners)										
Task 3. Identify practices on track (Wave 1) for Level 3 NCQA PCMH transformation vs. those requiring active support (Wave 2) and establish two pathways for phased implementation and support for Level 3 PCMH transformation.		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 4. Develop plan to increase adoption of EHR and achievement of Meaningful Use / PCMH Level 3 standards, including multiple levels of support and timelines to account for different levels of readiness amongst providers.		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task5. Develop strategy to align NCQA 2014 PCMH attainment goals with project requirements		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 6. Assess current progress toward meaningful use/PCMH targets and initiate outreach to organizations that are not on track.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #4 Ensure that all safety net providers participating in Medical Villages are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up.	DY4 Q2	Project	N/A	Completed	01/01/2016	09/30/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	Completed	04/01/2016	09/30/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										
Amurao Aurora A Md Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Non-Primary Care Provider (PCP)	Completed	04/01/2016	09/30/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										
Adam Antoine Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Hospital	Completed	04/01/2016	09/30/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										



Page 215 of 844 Run Date: 06/29/2018

	DEBID										
Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	
Montefiore New Rochelle Hosp											
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Mental Health	Completed	04/01/2016	09/30/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4	
Providers Associated with Completion:											
Adam Antoine	1	ı		1	1		T				
Task											
1. Identify provider data sharing requirements and assess partner		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	
and QE data sharing capabilities and current HIE participation		'		'						·	
(refresh of February survey)											
Task											
2. Coordinate with local QE and Cross PPS HIT/HIE workgroup		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	
to develop strategy to increase participation adoption and		',									
integration											
Task				l							
3. In current state IT assessment catalogue IT capabilities and		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
prioritize partner adoption plan											
Task											
4. Engage provider to integrate the use of Direct Messaging,		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3	
alerts, patient record lookup into practice workflows as		1,111									
appropriate											
Task				l							
5. Initiate outreach to organizations that have not begun process		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	
of sharing information with RHIO											
Task				l							
6. Implement a process of addressing continuous improvement		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3	
and training leveraging learning collaboratives											
Milestone #5			l							D) (0.00	
Use EHRs and other technical platforms to track all patients	DY2 Q4	Project	N/A	Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3	
engaged in the project.											
Task					0.4/0.4/0.40	10/01/0010	0.4/0.4/0.040	10/01/0010	40/04/0040	D) (0.00	
PPS identifies targeted patients and is able to track actively		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3	
engaged patients for project milestone reporting.											
Task 1 Establish requirements to track activally engaged nationts and											
1.Establish requirements to track actively engaged patients and		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2	
align with population health objectives. Requirements will include											
performance measures.											
Task											
2. Assess system capabilities and analyze gaps in meeting		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2	
established requirements to track patients identify additional		'									
technology and opportunities leverage QE data											



Page 216 of 844 Run Date: 06/29/2018

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task 3. Develop a plan to implement additional technology identified as well refine data analytics process for population management activities		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 4. Leverage analytics established for population health to generate reports to monitor performance of implementation of the protocol		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Milestone #6 Ensure that EHR systems used in Medical Villages meet Meaningful Use Stage 2	DY4 Q2	Project	N/A	Completed	04/01/2016	09/30/2017	04/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria).		Project		Completed	04/01/2016	09/30/2017	04/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task 1.Define scope and assess eligible participating partners		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 2.Assess current level of connectivity and EHR usage by provider site across PPS		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3.Develop and implement plan to increase adoption of EHR and achievement of PCMH 2014 Level 3 standards in partnership with PPS partners. The plan will outline engagement strategy for providers at varying levels of readiness.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 4. Support partner EHR Implementations and PCMH standards adoption		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 5. Track status and manage progress toward PCMH targets and initiate outreach to organizations that are not on track.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #7 Ensure that services which migrate to a different setting or location (clinic, hospitals, etc.) are supported by the comprehensive community needs assessment.	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Strategy developed for migration of any services to different setting or location (clinic, hospitals, etc.).		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 1. Review CNA to identify deficiencies in services		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3



Page 217 of 844 Run Date: 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
2. Establish community engagement work groups by geographic area to identify community resources, & build awareness of the availability of services. Workgroups will include patients, CBOs and LGUs.										
Task 3. In consultation with Cultural Competency lead and Communication Manager create consumer education regarding access to Medical Village services.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 4. Develop communications plan to engage media and create community awareness		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
	pdamrow	Other	19_DY3Q4_PROJ2aiv_MDL2aiv3_PRES3_OTH_DY3Q 4_Remediation_2aiv_M3_Cover_Sheet_22410.pdf	DY3Q4_Remediation_2aiv_M3_Cover Sheet.pdf	06/13/2018 01:10 PM
Ensure that all eligible participating PCPs meet NCQA 2014 Level 3 PCMH accreditation and/or meet	pdamrow	Other	19_DY3Q4_PROJ2aiv_MDL2aiv3_PRES3_OTH_DY3Q 4_2aiv_M3.1_Provider_Deliverable_NPI_List_20960. xlsx	DY3Q4_2aiv_M3.1_Provider Deliverable_NPI List.xlsx	04/26/2018 12:54 PM
state-determined criteria for Advanced Primary Care Models by the end of DSRIP Year 3.	pdamrow	Other	19_DY3Q4_PROJ2aiv_MDL2aiv3_PRES3_OTH_DY3Q 4_2aiv_M3.1_Inventory_of_PCMH_Providers_20959. xlsx	DY3Q4_2aiv_M3.1_Inventory of PCMH Providers.xlsx	04/26/2018 12:53 PM
	pdamrow	Other	19_DY3Q4_PROJ2aiv_MDL2aiv3_PRES3_OTH_DY3Q 4_2aiv_M3_Milestone_Cover_Sheet_20958.pdf	DY3Q4_2aiv_M3_Milestone Cover Sheet.pdf	04/26/2018 12:52 PM
	pdamrow	Other	19_DY3Q4_PROJ2aiv_MDL2aiv3_PRES4_OTH_DY3Q 4_Remediation_2aiv_M4_Cover_Sheet_22412.pdf	DY3Q4_Remediation_2aiv_M4_Cover Sheet.pdf	06/13/2018 01:13 PM
Ensure that all safety net providers participating in	pdamrow	Other	19_DY3Q4_PROJ2aiv_MDL2aiv3_PRES4_OTH_DY3Q 4_Remediation_2aiv_M4_Signed_St. _Josephs_PAR_22411.pdf	DY3Q4_Remediation_2aiv_M4_Signed St. Josephs PAR.pdf	06/13/2018 01:12 PM
Medical Villages are actively sharing EHR systems with local health information exchange/RHIO/SHIN-	pdamrow	Other	19_DY3Q4_PROJ2aiv_MDL2aiv3_PRES4_OTH_DY3Q 4_2aiv_M4.1_Inventory_of_Executed_PARs_22164.xlsx	DY3Q4_2aiv_M4.1_Inventory of Executed PARs.xlsx	04/30/2018 11:03 AM
NY and sharing health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up.	pdamrow	Other	19_DY3Q4_PROJ2aiv_MDL2aiv3_PRES4_OTH_DY3Q 4_2aiv_M4.1_Provider_Deliverable_NPI_List_22163. xlsx	DY3Q4_2aiv_M4.1_Provider Deliverable_NPI List.xlsx	04/30/2018 11:02 AM
	pdamrow	Other	19_DY3Q4_PROJ2aiv_MDL2aiv3_PRES4_OTH_DY3Q 4_2aiv_M4.1_Sample_of_Signed_PARs_21086.pdf	DY3Q4_2aiv_M4.1_Sample of Signed PARs.pdf	04/26/2018 04:11 PM
	pdamrow	Other	19_DY3Q4_PROJ2aiv_MDL2aiv3_PRES4_OTH_DY3Q 4_2aiv_M4_Milestone_Cover_Sheet_21079.pdf	DY3Q4_2aiv_M4_Milestone Cover Sheet.pdf	04/26/2018 04:08 PM

NYS Confidentiality - High



Page 218 of 844 Run Date : 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Convert outdated or unneeded hospital capacity into an outpatient	
services center, stand-alone emergency department/urgent care center or	
other healthcare-related purpose. Provide a detailed timeline documenting the specifics of bed reduction	
and rationale. Specified bed reduction proposed in the project must	
include active or "staffed" beds.	
Ensure that all eligible participating PCPs meet NCQA 2014 Level 3	Remediation-
PCMH accreditation and/or meet state-determined criteria for Advanced	Please see the MHVC Remediation Milestone Cover Sheet that addresses the milestone IA remediation comments. Additional documentation may be provided as specified
rimary Care Models by the end of DSRIP Year 3.	in the attached cover sheet.
Ensure that all safety net providers participating in Medical Villages are	Remediation -
actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical	
partners, including direct exchange (secure messaging), alerts and	Please see the MHVC Remediation Milestone Cover Sheet that addresses the milestone IA remediation comments. Additional documentation may be provided as specified
patient record look up.	in the attached cover sheet.
Use EHRs and other technical platforms to track all patients engaged in	
the project.	
Ensure that EHR systems used in Medical Villages meet Meaningful Use	
Stage 2	
Ensure that services which migrate to a different setting or location (clinic,	
hospitals, etc.) are supported by the comprehensive community needs	
assessment.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Ongoing	
Milestone #2	Pass & Complete	
Milestone #3	Fail	The IA does not consider this milestone complete. The IA is not able to validate that all eligible practices necessary to satisfy the provider commitment meet 2014 NCQA Level 3 PCMH and/or APCM standards with the documentation submitted by the PPS. Additionally, the PPS failed to meet the provider level commitments of this Project.
Milestone #4	Fail	The IA does not consider this milestone complete. Though the documentation submitted meets the minimum standards of the project requirement as articulated in the Validation Protocols, the PPS failed to meet the provider level commitments of this Project.
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	



Page 219 of 844 Run Date : 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #7	Pass & Complete	



Page 220 of 844 Run Date : 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

IPQR Module 2.a.iv.4 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-point Assessment	Completed	Mid-point Assessment	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Willestolle Name	OSELID	i iie i ype	i ile Naille	Description	Opioau Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-point Assessment	



Page 221 of 844 Run Date : 06/29/2018

IPQR Module 2.a.iv.5 - IA Monitoring								
Instructions:	structions:							



Page 222 of 844 Run Date : 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

Project 2.b.iii – ED care triage for at-risk populations

IPQR Module 2.b.iii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

Risk: Regulatory restrictions on paramedics will prevent diversion away from the ER.

Mitigation strategies include: HVC has applied for regulatory relief to enable the necessary diversion away from the ER for non-emergency patient needs. Further, we will recruit supervising ER physicians to aid in diversion and support services (both for the EMT as well as for the member's primary care provider)

Risk: Difficulty shifting the culture of physicians away from sending patients to the ER as a default and toward shifting members to outpatient settings.

Mitigation strategies include: a) Dedicate efforts to engaging physicians and helping them understand not only the transition to value-based payments but also the financial incentives in meeting outcome metrics b) Improve connectivity and access to member care plans so that physicians can make appropriate decisions for members c) Emphasize the positive benefits to receiving coordinated care

Risk: ED Care Triage will cause a change in staffing requirements and skills: Patient Navigators, additional PCP's and reduction in the ED staffing levels.

Mitigation: Early engagement of partners in the project design process of workforce subcommittee and associated workgroups.

Risk: Some providers may be unable to meet EHR and HIE requirements in early years, including the need for alerts/secure messaging and ER navigator access to PSYCKES and may encounter insufficient funding for HIE connections given the high prices vendors may charge to migrate data or create interfaces

Mitigation strategies include: a)Work with IT workstream to provide tech assistance, in partnership with local CBOs or relevant organizations, and develop workarounds until practices have adopted EHRs b) Explore leveraging scale to get volume based discounts and variable pricing d) Encourage providers to leverage funding from NYS Data Incentive program and Medicaid Meaningful Use program e)Conduct population profile to identify at risk patients, coordinate care and establish alerts

Risk: Financial implication on hospitals based on the diversion of patients to primary care

Mitigation Strategies include: a) Hospitals will be primary in our funds flow design for this project. In addition we will evaluate this risk as part of VAPAP financial sustainability analysis. Overlap in ED Care Triage and Medical Village b) PPS will work with ER operations staff to help identify areas of operational improvement to assist in the offset of revenue reduction. c) Encourage the organization to create Hospital based primary care



Page 223 of 844 Run Date : 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

services to divert patient visits to, which aligns with our medical village project.



Page 224 of 844 Run Date : 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

☑ IPQR Module 2.b.iii.2 - Patient Engagement Speed

Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks				
Actively Engaged Speed	Actively Engaged Scale			
DY3,Q4	5,057			

	Year,Quarter	DY3,Q1	DY3,Q2	DY3,Q3	DY3,Q4
	Baseline Commitment	975	1,943	3,500	5,057
PPS Reported	Quarterly Update	0	1,160	0	2,475
	Percent(%) of Commitment	0.00%	59.70%	0.00%	
IA Approved	Quarterly Update	0	1,547	0	1,882
IA Approved	Percent(%) of Commitment	0.00%	79.62%	0.00%	37.22%

Marning: PPS Reported - Please note that your patients engaged to date (2,475) does not meet your committed amount (5,057) for 'DY3,Q4'

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
csceppaq	Report(s)	19_DY3Q4_PROJ2biii_MDL2biii2_PES_RPT_2.b.iii_2018.04.26_21513.xlsx	MHVC 2biiii Actively Engaged Patient Reporting PHI file	04/27/2018 10:09 AM

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status	IA Formal Comments
Fail	The PPS failed to meet at least 80% of its Actively Engaged commitments for DY3,Q4.



Page 225 of 844 Run Date: 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

IPQR Module 2.b.iii.3 - Prescribed Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Establish ED care triage program for at-risk populations	DY3 Q2	Project	N/A	Completed	01/01/2016	09/30/2017	01/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task Stand up program based on project requirements		Project		Completed	01/01/2016	09/30/2017	01/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task 1. Analyze member claims data to identify ED utilization patterns and to identify hotspots		Project		Completed	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task 2. Review partner survey data to identify Hospital and PCPs capability for open access scheduling		Project		Completed	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task 3. Define key roles for ED Care Triage Workgroup participation and recruit to identify appropriate representation of partners to include clinical champions (Hospitals, PCPs, CBOs, LGU, Paramedics)		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 4. Conduct ED partner site visits to identify existing program in place and assess readiness for changes		Project		Completed	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 5. Convene ED Care Triage Workgroup (Hospitals, PCPs, HHs, CBOs, CMO)		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task 6. Based on review of site visits, identify Pilot site/s to implement project.		Project		Completed	03/01/2016	09/30/2016	03/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 7. Access existing workflows and navigator like roles at pilot site/s, identify opportunities for improvement and share best practice		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 8. Create ED Care Triage future state vision, program description and materials to orient other staff on the project's goals, scope and activities as well as the implementation schedule		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 9. In consultation with ED Care Triage workgroup and Montefiore		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2



Page 226 of 844 Run Date: 06/29/2018

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
CMO create guidelines and assessment templates and establish referral protocols for connecting members with PCP and/or Health Home services.										
Task 10 Create a template for care transition record to share with PCP (or provider that patient must follow up with), health home care manager and community-based organizations identified as referral sources		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 11. Create a staffing plan including job descriptions and role- specific competencies for care transition staff and suggested staffing ratios		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 12. In consultation with Workforce lead, create a curriculum for care transition staff training		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 13. In consultation with MCOs, CBOs and Cultural Competency lead co-create culturally competent member educational materials that can be distributed at hospitals and PCP offices identifying urgent care facilities and PCPs offering open access scheduling.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 14. In consultation with Director of Workforce and Training and Medical Director establish training to support the use of MI based strategies to change patient utilization patterns.		Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 15. Establish guidelines on how to collect and report care transition metrics for DSRIP reporting purposes		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 16. Roll out ED Care Triage model at pilot sites		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 17. Monitor ongoing performance, analyze clinical and operational outcomes and identify timelines for additional practice sites for spread of successful tests of change.		Project		Completed	03/01/2016	03/31/2017	03/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 18. Convene learning collaboratives to collect feedback and modify tools/workflows as necessary		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #2 Participating EDs will establish partnerships to community primary care providers with an emphasis on those that are PCMHs and have open access scheduling.	DY3 Q2	Project	N/A	Completed	01/01/2016	09/30/2017	01/01/2016	09/30/2017	09/30/2017	DY3 Q2



Page 227 of 844 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
 a. Achieve NCQA 2014 Level 3 Medical Home standards or NYS Advanced Primary Care Model standards by the end of DSRIP Year 3. b. Develop process and procedures to establish connectivity between the emergency department and community primary care providers. c. Ensure real time notification to a Health Home care manager as applicable 										
Task All eligible practices meet NCQA 2014 Level 3 PCMH and/or APCM standards.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	Completed	07/01/2016	09/30/2017	07/01/2016	09/30/2017	09/30/2017	DY3 Q2
Providers Associated with Completion: Agarwal Reena Md										
Task EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria.)		Project		Completed	04/01/2016	09/30/2017	04/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task Encounter Notification Service (ENS) is installed in all PCP offices and EDs		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	Completed	04/01/2016	09/30/2017	04/01/2016	09/30/2017	09/30/2017	DY3 Q2
Providers Associated with Completion: Aggarwal Om Parkash Md										
Task Encounter Notification Service (ENS) is installed in all PCP offices and EDs		Provider	Safety Net Hospital	Completed	04/01/2016	09/30/2017	04/01/2016	09/30/2017	09/30/2017	DY3 Q2
Providers Associated with Completion: Nyack Hsp										
Task 1. Establish PCMH/APA Certification Working Group to finalize PPS wide roadmap for achieving 2014 Level 3 certification for all relevant providers		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. Assess PCMH readiness and certification, using a phased strategy, look at those currently in PCMH and assess gap to 2014 standards (building on results from Feb 2015 IT survey of partners)		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 3. Assess risks and benefits of various strategies of support for		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1



Page 228 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
PCMH. le. (Vendors vs build)										
Task 4. Identify practices on track for Level 3 NCQA PCMH transformation vs. those requiring active support and establish two pathways for phased implementation and support for Level 3 PCMH transformation.		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
 Task 5. Develop plan to increase adoption of EHR and achievement of Meaningful Use / PCMH 2014 Level 3 standards, including multiple levels of support and timelines to account for different levels of readiness amongst providers. 		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 6. Develop strategy to align NCQA 2014 PCMH attainment goals with project requirements (i.e. Cardiovascular project crosswalk)		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 7. Assess current progress toward meaningful use/PCMH targets and initiate outreach to organizations that are not on track.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 8. Assess safety net providers data sharing requirements, HIE connectivity and QE data sharing capabilities		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 9. Coordinate with local QE and Cross PPS workgroup to develop strategy to increase participation adoption and integration		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 10. In current state IT assessment catalogue IT capabilities and prioritize partner adoption plan		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 11. Engage provider to integrate the use of Direct Messaging, alerts, patient record lookup into practice workflows as appropriate		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 12. Initiate outreach to organizations that have not begun process of sharing information with RHIO		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 13. Implement a process of addressing continuous improvement and training leveraging learning collaborative		Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #3 For patients presenting with minor illnesses who do not have a primary care provider: a. Patient navigators will assist the presenting patient to receive	DY3 Q2	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 229 of 844 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
an immediate appointment with a primary care provider, after required medical screening examination, to validate a non-emergency need. b. Patient navigator will assist the patient with identifying and accessing needed community support resources. c. Patient navigator will assist the member in receiving a timely appointment with that provider's office (for patients with a primary care provider).										
Task A defined process for triage of patients from patient navigators to non-emergency PCP and needed community support resources is in place.		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 1. ED Care Triage Work Group in consultation with Montefiore CMO drafts assessment and triage protocols for diversion of patients with non-emergent needs (to be included in the project toolkit)		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 2. Present toolkit to the Clinical Quality Sub-Committee for comment		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 3. Disseminate toolkits to Pilot sites to include; guidance for; the pre-discharge visit, the initial post-discharge call, the second post-discharge call, for a pharmacy review, and documenting care transition activities at the patient level		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 4. Develop in consultation with Workgroup Sub-Committee, job descriptions for patient navigators		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 5. Create training curriculum for navigators and existing staff on ED Care Triage program (to include the use of MI based strategies)		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 6. Disseminate policies and procedures detailing diversion protocols and documentation for reporting purposes, to include ability to support ENS		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 7. Monitor pilot sites compliance with program protocols, policies and procedures		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 8. Monitor sites ability to utilize ENS and secure messaging		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4



Page 230 of 844 Run Date: 06/29/2018

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #4 Established protocols allowing ED and first responders - under supervision of the ED practitioners - to transport patients with non-acute disorders to alternate care sites including the PCMH to receive more appropriate level of care. (This requirement is optional.)	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has protocols and operations in place to transport non-acute patients to appropriate care site. (Optional).		Provider	Safety Net Hospital	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Providers Associated with Completion:										
Montefiore New Rochelle Hosp										
Task 1. ED Care Triage Workgroup will develop criteria to identify members that have non emergent conditions (assessments)		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 2. ED Care Triage Workgroup with clinical project champions will document protocols for diversion after initial assessment		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 3.Present assessment and diversion protocols to Clinical Quality Sub- Committee for comment		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 4. Identify mechanism/s for transporting patients presenting with non-emergent needs to Primary Care site. Transportation mechanism may differ by ED site. (Some sites may initially divert patients offsite but eventually contain capacity to provider services onsite e.g. Medical Villages)		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 5. Explore the possibility of diverting members presenting with non-emergent needs via EMTs (ambulance)		Project		Completed	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 6. Convene meetings with MCOs to discuss diversion and transport. Discuss potential use of MCO funding and/or coordinated Medicaid transportation.		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 7. In consultation with Workforce & Training Lead, develop training to support appropriate assessment and utilization of diversion protocols		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #5 Use EHRs and other technical platforms to track all patients engaged in the project.	DY2 Q4	Project	N/A	Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2



Page 231 of 844 Run Date: 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 1. Clinical subcommittee workgroup establishes requirements to track actively engaged patients and aligns it with population health objectives. Requirements will include performance measures.		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 2. Assess system capabilities and analyze gaps in meeting established requirements to track patients identify additional technology and opportunities leverage QE data		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. Develop a plan to implement additional technology identified as well as refining data analytics process for population management activities		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 4. Leverage analytics established for population health to generate reports to monitor performance of implementation of the protocol		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date
--

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Establish ED care triage program for at-risk populations	
Participating EDs will establish partnerships to community primary care providers with an emphasis on those that are PCMHs and have open access scheduling. a. Achieve NCQA 2014 Level 3 Medical Home standards or NYS Advanced Primary Care Model standards by the end of DSRIP Year 3.	
b. Develop process and procedures to establish connectivity between the emergency department and community primary care providers. c. Ensure real time notification to a Health Home care manager as	



Page 232 of 844 Run Date : 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
applicable	
For patients presenting with minor illnesses who do not have a primary	
care provider:	
a. Patient navigators will assist the presenting patient to receive an	
immediate appointment with a primary care provider, after required	
medical screening examination, to validate a non-emergency need.	
b. Patient navigator will assist the patient with identifying and accessing	
needed community support resources.	
c. Patient navigator will assist the member in receiving a timely	
appointment with that provider's office (for patients with a primary care	
provider).	
Established protocols allowing ED and first responders - under	
supervision of the ED practitioners - to transport patients with non-acute	
disorders to alternate care sites including the PCMH to receive more	
appropriate level of care. (This requirement is optional.)	
Use EHRs and other technical platforms to track all patients engaged in	
the project.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Fail	
Milestone #3	Pass & Complete	
Milestone #4	Pass (with Exception) & Complete	
Milestone #5	Pass & Complete	



Page 233 of 844 Run Date : 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

IPQR Module 2.b.iii.4 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-point Assessment	Completed	Mid-point Assessment	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Milestone Milestone 1 - Supporting documentation for documentation already uploaded to Prescribed Milestone.	Completed	Supporting Appendix packet documentation for Prescribed Milestone 1 - unable to load there as reached file capacity.	07/01/2017	09/30/2017	07/01/2017	09/30/2017	09/30/2017	DY3 Q2

PPS Defined Milestones Current File Uploads

	Milestone Name	User ID	File Type	File Name	Description	Upload Date
--	----------------	---------	-----------	-----------	-------------	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-point Assessment	
Milestone 1 - Supporting documentation for documentation already	
uploaded to Prescribed Milestone.	



Page 234 of 844 Run Date : 06/29/2018

IPQR Module 2.b.iii.5 - IA Monitoring	
nstructions:	



Page 235 of 844 Run Date : 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

Project 3.a.i – Integration of primary care and behavioral health services

IPQR Module 3.a.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

The Risks and Mitigations for Models 1, 2 and 3 has been uploaded as an attachment based on guidance from KPMG and the IA as mechanism for dealing with the character limitation in MAPP.



Page 236 of 844 Run Date : 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

☑ IPQR Module 3.a.i.2 - Patient Engagement Speed

Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks								
Actively Engaged Speed	Actively Engaged Scale							
DY3,Q4	80,240							

	Year,Quarter	DY3,Q1	DY3,Q2	DY3,Q3	DY3,Q4
	Baseline Commitment	15,446	30,892	55,567	80,240
PPS Reported Quarterly Update		0	28,262	0	40,964
	Percent(%) of Commitment	0.00%	91.49%	0.00%	51.05%
IA Approved	Quarterly Update	0	26,075	0	38,464
IA Approved	Percent(%) of Commitment	0.00%	84.41%	0.00%	47.94%

Marning: PPS Reported - Please note that your patients engaged to date (40,964) does not meet your committed amount (80,240) for 'DY3,Q4'

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
csceppaq	Report(s)	19_DY3Q4_PROJ3ai_MDL3ai2_PES_RPT_3.a.i_2018.04.26_21518.xlsx	MHVC 3ai Actively Engaged Patient Reporting PHI file	04/27/2018 10:11 AM

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status	IA Formal Comments
Fail	The PPS failed to meet at least 80% of its Actively Engaged commitments for DY3,Q4.



Page 237 of 844 Run Date : 06/29/2018

DSRIP

Montefiore Hudson Valley Collaborative (PPS ID:19)

IPQR Module 3.a.i.3 - Prescribed Milestones

	Models Selected	
Model 1	Model 2	Model 3

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	Reporting Year and Quarter
Milestone #1 Co-locate behavioral health services at primary care practice sites. All participating eligible primary care practices must meet 2014 NCQA level 3 PCMH or Advance Primary Care Model standards by DY 3.	DY3 Q4	Model 1	Project	N/A	Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task All eligible practices meet NCQA 2014 Level 3 PCMH and/or APCM standards by the end of DY3.			Provider	Practitioner - Primary Care Provider (PCP)	Completed	04/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion: 120-50-9899120-50-9biagiotti Emilio											
Task Behavioral health services are co-located within PCMH/APC practices and are available.			Provider	Mental Health	Completed	04/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion: 056767450bernabo Daniela											
Task 1. PPS will assess PCMH readiness and certification of each practice and assess gap to 2014 standards. PPS will initiate outreach to organizations that are not on track and facilitate planning.			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 2. Practices will complete inventory of available and needed resources to support onsite behavioral health co-location			Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. PPS will assist practices in identifying and compiling a list of available behavioral service providers,			Project		Completed	04/01/2016	09/30/2017	04/01/2016	09/30/2017	09/30/2017	DY3 Q2



Page 238 of 844 Run Date: 06/29/2018

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
including behavioral health organizations willing to establish partnership arrangements.											
Task											
Primary care practices will develop alliances with behavioral health service providers leading to partnership contracts for service co-location.			Project		Completed	04/01/2016	09/30/2017	04/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task 5. PPS, in conjunction with the workforce subcommittee, will provide guidance regarding required elements of job descriptions for behavioral health providers, including level of licensure and qualifications and tasks specific to co-located care.			Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 6. PPS will assist Article 28 clinics in obtaining regulatory relief that will allow behavioral health billing for psychotherapy sessions by licensed mental health practitioners at the primary care site, and on the same day as medical appointments.			Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #2 Develop collaborative evidence-based standards of care including medication management and care engagement process.	DY2 Q4	Model 1	Project	N/A	Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Regularly scheduled formal meetings are held to develop collaborative care practices.			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Coordinated evidence-based care protocols are in place, including medication management and care engagement processes.			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 1. PPS will establish a behavioral health integration work group composed of clinical leads including both primary care and behavioral health clinicians. Work group will review and adapt established evidence-based guidelines and protocols for behavioral health integration including medication management and care engagement processes. Meetings will occur at regular intervals and ad hoc.			Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 2. Work group will develop a plan for dissemination of			Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2



Page 239 of 844 Run Date: 06/29/2018

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
evidence-based guidelines and materials along with implementation toolkit to the practices.											
Task											
3. Build a region wide learning collaborative to facilitate											
exchange of inter-practice ideas, solutions to barriers,			Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
and ways to maintain high fidelity to models											
Task											
Develop a repository for best practices and			l								
implementation toolkits, and for sharing effective			Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
strategies and solutions for overcoming barriers											
Task											
5. Explore collaboration with other PPSs (Albany,											
SBHC, FFLPs, HHC, WMC) to share best practices,			.			0.4/0.4/0.04.0	40/04/0040	0.4/0.4/0.4.0	40/04/0040	40/04/0040	D)/0.00
educational materials, training strategies and			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
strategies to overcome project implementation											
barriers.											
Milestone #3											
Conduct preventive care screenings, including											
behavioral health screenings (PHQ-2 or 9 for those	DY3 Q4	Model 1	Project	N/A	Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
screening positive, SBIRT) implemented for all patients											
to identify unmet needs.											
Task											
Policies and procedures are in place to facilitate and			Project		Completed	04/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
document completion of screenings.											
Task											
Screenings are documented in Electronic Health			Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Record.											
Task											
At least 90% of patients receive screenings at the											
established project sites (Screenings are defined as			Project		Completed	04/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
industry standard questionnaires such as PHQ-2 or 9											
for those screening positive, SBIRT).											
Task											
Positive screenings result in "warm transfer" to			Provider	Practitioner - Primary Care	Completed	07/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
behavioral health provider as measured by			I TOVIGET	Provider (PCP)	Completed	07/01/2010	00/01/2010	01/01/2010	33/31/2010	33/31/2010	510 9
documentation in Electronic Health Record.											
Providers Associated with Completion:											
120-50-9899120-50-9biagiotti Emilio			1								
Task			Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DV2 O2



Page 240 of 844 Run Date: 06/29/2018

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
PPS will survey practice sites to understand current screening protocols and workflows											
Task 2. PPS will provide practice sites with guidelines regarding screening expectations, with toolkits for implementing universal screening and support train the trainer program			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 3. Practices will disseminate to staff the training materials for effective screening, and develop train the trainer capacity within the practice.			Project		Completed	07/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 4. Practices will identify and train personnel who will administer and document screening.			Project		Completed	04/01/2016	09/30/2017	04/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task 5. PPS will provide guidelines for assessing and reporting on screener competency.			Project		Completed	10/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 6. Practices will report to PPS their capacity for documentation of behavioral health screening measures within the electronic medical record.			Project		Completed	01/01/2017	09/30/2017	01/01/2017	09/30/2017	09/30/2017	DY3 Q2
Task 7. PPS will provide opportunities for practices to request assistance on overcoming barriers to electronic documentation of behavioral health screening measures			Project		Completed	07/01/2016	09/30/2017	07/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task 8. PPS will develop clinical guidelines for referrals to and communication with behavioral health providers			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 9. PPS will develop guidance document specifying clinical scenarios which require warm handoff from medical to behavioral provider or vice versa.			Project		Completed	10/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Milestone #4 Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Model 1	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task EHR demonstrates integration of medical and behavioral health record within individual patient records.			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3



Page 241 of 844 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.			Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 1. Practices will demonstrate EHR integration of medical and behavioral health clinical information within individual patient records. This step may be dependent on regulatory relief in circumstances involving collaboration between multiple clinical entities.			Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 2. PPS will define minimal required elements for registry functionality, develop list of preferred vendors, and review practice registry choices in order to ensure that there is the capacity to adopt and maintain a registry of all patients engaged in the project.			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 3. PPS will assess practices capacity to track required clinical and process outcomes over time for actively engaged patients and to report data to PPS on a regular basis			Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 4. PPS will evaluate the ability to leverage direct messaging to facilitate communication between providers. This process may be dependent on regulatory relief.			Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #5 Co-locate primary care services at behavioral health sites.	DY3 Q4	Model 2	Project	N/A	Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Primary care services are co-located within behavioral Health practices and are available.			Provider	Practitioner - Primary Care Provider (PCP)	Completed	04/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion: 120-50-9899120-50-9biagiotti Emilio									_		
Task Primary care services are co-located within behavioral Health practices and are available.			Provider	Mental Health	Completed	04/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4



Page 242 of 844 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
056767450bernabo Daniela											
Task 1. PPS will investigate need for relief of PCMH/APCM requirement for MDs not affiliated with a PCMH level 3 practice, who are providing primary care services within a behavioral health practice.			Project		Completed	04/01/2016	09/30/2017	04/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task 2. Behavioral Health clinics will complete inventory of available and needed resources to support onsite primary care co-location services			Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. PPS will assist behavioral health clinics in identifying and compiling a list of available primary care providers, including primary care sites willing to establish partnership arrangements.			Project		Completed	04/01/2016	09/30/2017	04/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task 4. Behavioral health clinics will develop alliances with primary care providers or clinics leading to partnership contracts for service co-location.			Project		Completed	04/01/2016	09/30/2017	04/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task 5. PPS, in conjunction with the workforce subcommittee, will provide guidance regarding required elements of job descriptions for primary care providers, including level of licensure and tasks specific to co-located care.			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 6. PPS will provide guidance to behavioral health clinics, as needed, to outfit clinical space to accommodate medical exams and procedures in accordance with DOH/OMA/OASA regulations and integrated outpatient services requirements			Project		Completed	04/01/2016	09/30/2017	04/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task 7. PPS will assist Article 31 clinics in obtaining regulatory relief that will allow billing for primary care visits including preventive care delivered within the behavioral health clinic, and on the same day as behavioral health appointments.			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #6	DY2 Q4	Model 2	Project	N/A	Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3



Page 243 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Develop collaborative evidence-based standards of care including medication management and care engagement process.											
Task Regularly scheduled formal meetings are held to develop collaborative care practices.			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Coordinated evidence-based care protocols are in place, including a medication management and care engagement process.			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 1. PPS will establish a work group composed of clinical leads including both primary care and behavioral health clinicians. Work group will review and adapt established evidence-based guidelines and protocols for primary care including medication adherence, quality measures, preventive services, and care engagement processes. Meetings will occur at regular intervals and ad hoc.			Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 2. Work group will develop a plan for the dissemination of primary care quality quidelines and compile implementation toolkits for distribution to behavioral health clinics.			Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. Build a region wide learning collaborative to facilitate exchange of inter-practice ideas, solutions to barriers, and ways to maintain high fidelity to models			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 4. Develop a repository for best practices and implementation toolkits, and for sharing effective strategies and solutions for overcoming barriers			Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 5. Explore collaboration with other PPSs (Albany, SBHC, FFLPs, HHC, WMC) to share best practices, educational materials, training strategies and strategies to overcome project implementation barriers.			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #7 Conduct preventive care screenings, including physical	DY3 Q4	Model 2	Project	N/A	Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4



Page 244 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
and behavioral health screenings.											
Task Screenings are conducted for all patients. Process workflows and operational protocols are in place to implement and document screenings.			Project		Completed	07/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Screenings are documented in Electronic Health Record.			Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task At least 90% of patients receive primary care services, as defined by preventive care screenings at the established project sites (Screenings are defined as physical health screenings for primary care services and industry standard questionnaires such as PHQ-2 or 9 for those screening positive, SBIRT for behavioral health).			Project		Completed	04/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Positive screenings result in "warm transfer" to behavioral health or primary care provider as indicated by screening as measured by documentation in Electronic Health Record (EHR).			Provider	Practitioner - Primary Care Provider (PCP)	Completed	07/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:	•		•		•						•
420 50 0000420 50 0bio cierti Freilie											
120-50-9899120-50-9biagiotti Emilio Task Positive screenings result in "warm transfer" to behavioral health or primary care provider as indicated by screening as measured by documentation in Electronic Health Record (EHR).			Provider	Mental Health	Completed	07/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:											
056767450bernabo Daniela											
Task 1. PPS will survey behavioral health clinics to understand current behavioral health and medical screening protocols and workflows.			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 2. PPS will provide behavioral health clinics with guidelines regarding behavioral health and medical screening expectations, along with toolkits for			Project		Completed	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2



Page 245 of 844 **Run Date**: 06/29/2018

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
implementing universal behavioral health and medical screening.											
Task 3. Behavioral health clinics will offer evidence-based primary care preventive screenings and regular appointments.			Project		Completed	04/01/2016	09/30/2017	04/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task 4. Behavioral health clinics submit to PPS for review policies, procedures, and plan for educating all staff in the implementation of universal behavioral health and medical screening			Project		Completed	07/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 5. Practices will disseminate to staff the training materials for effective screening, and develop train the trainer capacity within the practice			Project		Completed	10/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 6. Practices will identify and train personnel on the behavioral health and primary care teams who will administer and document screening.			Project		Completed	04/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 7. PPS will provide guidelines for assessing and reporting on screener competency.			Project		Completed	01/01/2017	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 9. PPS will establish guidelines for behavioral health and preventive medical screening rates in order to identify unmet needs in the behavioral health clinic population.			Project		Completed	07/01/2016	09/30/2017	07/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task 10. Practices will report to PPS their capacity for documentation of behavioral health and medical screening measures within the behavioral health electronic medical record			Project		Completed	01/01/2017	09/30/2017	01/01/2017	09/30/2017	09/30/2017	DY3 Q2
Task 11. PPS will provide opportunities for behavioral health clinics to request assistance if needed on overcoming barriers to electronic documentation of behavioral health and medical screening measures		_	Project		Completed	10/01/2016	09/30/2017	10/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task 12. PPS will develop clinical guidelines for referrals to and communication between primary care and			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3



Page 246 of 844 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
behavioral health clinicians.											
Task 13. PPS will develop guidance document specifying clinical scenarios which require face-to-face warm handoff between medical and behavioral health provider			Project		Completed	10/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 8. Behavioral health clinics will report behavioral health and medical screening yields to PPS for review on a regular basis.			Project		Completed	10/01/2016	09/30/2017	10/01/2016	09/30/2017	09/30/2017	DY3 Q2
Milestone #8 Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Model 2	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task EHR demonstrates integration of medical and behavioral health record within individual patient records.			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.			Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 1. Behavioral health practices will demonstrate EHR integration of medical and behavioral health clinical information within individual patient records. This step may be dependent on regulatory relief in circumstances involving collaboration between multiple clinical entities.			Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 2. PPS will define minimal required elements for registry functionality, develop list of preferred vendors, and review practice registry choices in order to ensure that there is the capacity to adopt and maintain a registry of all patients engaged in the project.			Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 3. Practices will assess the capacity to track required process and clinical outcomes for actively engaged patients over time and to report data to PPS on a regular basis Task			Project Project		Completed Completed	04/01/2016 07/01/2016	09/30/2016	04/01/2016		09/30/2016	



Page 247 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
PPS will evaluate the ability to leverage direct											
messaging to facilitate communication between											
providers. This process may be dependent on											
regulatory relief.											
Milestone #9	DY3 Q4	Model 3	Project	N/A	Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Implement IMPACT Model at Primary Care Sites.	D13 Q4	Wodel 3	i iojeci	N/A	Completed	01/01/2010	03/31/2010	01/01/2010	03/31/2010	03/31/2010	D13 Q4
Task											
PPS has implemented IMPACT Model at Primary Care			Project		Completed	04/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Sites.											
Task 1. Practices will complete inventory of available and			Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
needed resources to support IMPACT model									00,00,00	00,00,=010	
implementation.											
Task 2. PPS, in conjunction with the workforce subcommittee, will provide guidance regarding											
required elements of job descriptions for the consulting			Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
psychiatrist and depression care manager, including			Fioject		Completed	01/01/2010	09/30/2010	01/01/2010	09/30/2010	09/30/2010	DIZQZ
level of licensure, qualifications and tasks specific to											
the IMPACT model.											
Task											
3. PPS will assist Article 28 practices in obtaining											
regulatory relief that will allow behavioral health billing											
for psychotherapy sessions by licensed mental health			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
practitioners at the primary care site, and on the same											
day as medical appointments.											
Task											
PPS provides information and required training											
toolkits on the IMPACT model to PCPs, depression			Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
care managers and consulting psychiatrists.											
Task											
5. PPS will provide guidance to integrated practices											
regarding the completion of collaborative agreements											
with outpatient specialty mental health and outpatient			Project		Completed	07/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
specialty substance use treatment providers for					Jonipiolog	3.75172010	00/01/2010	0.,01,2010	00,01,2010	33/3 //2010	2.00,
patients requiring specialty behavioral health services											
beyond the scope of the integrated practice.											
Task											
6. PPS will collaborate with OneCityHealth to jointly			Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
develop web based training resources for depression											



Page 248 of 844 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
collaborative care teams to support project											
implementation Task											
7. PPS will provide guidance in developing a case-based payment model to support implementation of the IMPACT model in primary care, including stepped care, short term counseling and medication management, and will assist in negotiating contracts with Managed Care Organizations in keeping with NYS parity and other insurance laws. Negotiation will include provision of adequate reimbursement for required elements of the model			Project		Completed	04/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 8. Build a region wide learning collaborative to facilitate exchange of inter-practice ideas, solutions to barriers, and ways to maintain high fidelity to models			Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 9. Explore collaboration with other PPSs (Albany, SBHC, FFLPs, HHC, WMC) to share best practices, educational materials, training strategies and strategies to overcome project implementation barriers.			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 10. Collaborate on the development of statewide repository for best practices and implementation toolkits, for sharing effective strategies and solutions for overcoming barriers			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #10 Utilize IMPACT Model collaborative care standards, including developing coordinated evidence-based care standards and policies and procedures for care engagement.	DY2 Q4	Model 3	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Coordinated evidence-based care protocols are in place, including a medication management and care engagement process to facilitate collaboration between primary care physician and care manager.			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Policies and procedures include process for consulting with Psychiatrist.			Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 249 of 844 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task 1. PPS will establish an IMPACT work group composed of clinical leads including both primary care and behavioral health clinicians. Work group will review and adapt established evidence-based guidelines and protocols for behavioral health integration including stepped treatment, medication management, brief therapy modalities, and care engagement processes. Meetings will occur at regular intervals and ad hoc.			Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 2. IMPACT integration work group will develop plan for dissemination of evidence-based IMPACT guidelines and materials along with implementation toolkit to the primary care practices.			Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 3. PPS will develop training and clinical assessment materials to ensure fidelity with IMPACT model			Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 4. PPS will provide guidance to ensure that integrated practice polices and procedure include description of the consulting psychiatrist role, training in the psychiatrist role for all clinical staff, and process and guidelines for contacting the consulting psychiatrist.			Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #11 Employ a trained Depression Care Manager meeting requirements of the IMPACT model.	DY2 Q4	Model 3	Project	N/A	Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies qualified Depression Care Manager (can be a nurse, social worker, or psychologist) as identified in Electronic Health Records.			Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Depression care manager meets requirements of IMPACT model, including coaching patients in behavioral activation, offering course in counseling, monitoring depression symptoms for treatment response, and completing a relapse prevention plan.			Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 1. Integrated practices provide PPS with FTE and identities of qualified Depression Care Managers			Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 250 of 844 Run Date: 06/29/2018

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
including licensure as identified in Electronic Health Records for each site											
Task 2. PPS will provide guidance on development of the Depression Care Manager's unique role, as well as recommendations on determining the appropriate panel size.			Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 3. Integrated practices to share panel size to FTE ratio's on a regular basis; the frequency will be determined by the PPS Clinical Quality Sub-Committee			Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 4. PPS will facilitate coaching and training program standards for Depression Care Managers, including train the trainer programs, to ensure maintenance of a skilled behavioral health team over time.			Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 5. Depression Care Manager will receive training in evidence-based models of brief therapeutic interventions including behavioral activation and coaching, problem solving therapy, CBT, and MI			Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 6. PPS to establish "Community of Practice" peer supervision group for Depression Care Managers to share challenges, success stories, learning and strategies to prevent burnout.			Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #12 Designate a Psychiatrist meeting requirements of the IMPACT Model.	DY2 Q4	Model 3	Project	N/A	Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task All IMPACT participants in PPS have a designated Psychiatrist.			Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 1. PPS will assist Article 28 practices in determining adequate consulting psychiatrist FTE contracts, and will develop a strategy to facilitate sharing of IMPACT model's consulting psychiatrist role FTE between multiple practices as needed			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 2. Integrated practices will provide PPS with identity			Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 251 of 844 Run Date: 06/29/2018

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
and % FTE of consulting psychiatrist											
Task 3. Each psychiatrist will have weekly meetings (on site or through telephonic or videoconferencing) with the depression care manager of each of the teams they support to review registry and discuss clinical cases.			Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 4. Psychiatrist will be available to primary care providers for case reviews, medication recommendations, and coordination of medical and behavioral health treatment plans for complex patients			Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #13 Measure outcomes as required in the IMPACT Model.	DY3 Q4	Model 3	Project	N/A	Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task											
At least 90% of patients receive screenings at the established project sites (Screenings are defined as industry standard questionnaires such as PHQ-2 or 9 for those screening positive, SBIRT).			Project		Completed	04/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 1. PPS will survey primary care practice sites to understand current screening protocols and workflows			Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 2. PPS will provide practice sites with guidelines regarding screening expectations, with toolkits for implementing universal screening and support train the trainer program.			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 3. Practices will identify personnel on the care team who will administer and document screening and will provide training or effective screening, as well as develop train the trainer capacity within the practice			Project		Completed	10/01/2016	09/30/2017	10/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task 4. Practices will regularly assess and report on screener competence based on guidelines provided by PPS			Project		Completed	10/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Milestone #14 Provide "stepped care" as required by the IMPACT Model.	DY3 Q4	Model 3	Project	N/A	Completed	07/01/2016	03/31/2018	07/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task In alignment with the IMPACT model, treatment is			Project		Completed	01/01/2017	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4



Page 252 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
adjusted based on evidence-based algorithm that includes evaluation of patient after 10-12 weeks after start of treatment plan.											
Task 1. IMPACT work group develops a stepped-care model including suggested timeline of steps and disseminates to primary care practices			Project		Completed	07/01/2016	09/30/2017	07/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task 2. Care Managers meet weekly with supervising psychiatrist to review cases which are not improving as expected, using the registry as a guide and suggest treatment changes if patients are not improving as per the model.			Project		Completed	10/01/2016	09/30/2017	10/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task 3. Consulting psychiatrist evaluates any patient who has not improved after 10-12 weeks of care, and discusses with PCP any medical issues affecting the patient's response.			Project		Completed	10/01/2016	09/30/2017	10/01/2016	09/30/2017	09/30/2017	DY3 Q2
Milestone #15 Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Model 3	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task EHR demonstrates integration of medical and behavioral health record within individual patient records.			Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.			Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 1. Practices will demonstrate EHR integration of medical and behavioral health clinical information within individual patient records. This step may be dependent on regulatory relief in circumstances involving collaboration between multiple clinical entities.			Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 2. PPS to investigate contracting with the University of Washington to make IMPACT registry available to Model 3 participants.			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3



Page 253 of 844 Run Date : 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task 3. PPS will define minimal required elements for registry functionality, develop list of preferred vendors, and review practice registry choices in order to ensure that there is the capacity to adopt and maintain a registry of all patients engaged in the project.			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 4. Integrated practices will contract with registry vendor or develop their own functional registry with the capacity to track required process and clinical outcomes for patients actively engaged in behavioral health care and to report data to PPS on a regular basis			Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 5. PPS will evaluate the ability to leverage direct messaging to facilitate communication between providers.			Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
	pdamrow	Other	19_DY3Q4_PROJ3ai_MDL3ai3_PRES5_OTH_DY3Q4_ Remediation_3ai_M5_Cover_Sheet_22440.pdf	DY3Q4_Remediation_3ai_M5_Cover Sheet.pdf	06/13/2018 02:28 PM
Co-locate primary care services at behavioral health	pdamrow	Other	19_DY3Q4_PROJ3ai_MDL3ai3_PRES5_OTH_DY3Q4_ 3ai_M5.2_Provider_Deliverable_NPI_List_22124.xlsx	DY3Q4_3ai_M5.2_Provider Deliverable_NPI List.xlsx	04/30/2018 10:23 AM
sites.	pdamrow	Other	19_DY3Q4_PROJ3ai_MDL3ai3_PRES5_OTH_DY3Q4_ 3ai_M5.2_PCMH_PCPs_at_BH_Sites_22123.xlsx	DY3Q4_3ai_M5.2_PCMH PCPs at BH Sites.xlsx	04/30/2018 10:22 AM
	pdamrow	Other	19_DY3Q4_PROJ3ai_MDL3ai3_PRES5_OTH_DY3Q4_ 3ai_M5_Milestone_Cover_Sheet_22122.pdf	DY3Q4_3ai_M5_Milestone Cover Sheet.pdf	04/30/2018 10:21 AM
Implement IMPACT Model at Primary Care Sites.	pdamrow	Other	19_DY3Q4_PROJ3ai_MDL3ai3_PRES9_OTH_DY3Q4_ 3ai_M9_IMPACT_Implementation_Narrative_22147.pdf	DY3Q4_3ai_M9_IMPACT Implementation Narrative. pdf	04/30/2018 10:46 AM
implement in FACT woder at Filmary Care Sites.	pdamrow	Other	19_DY3Q4_PROJ3ai_MDL3ai3_PRES9_OTH_DY3Q4_ 3ai_M9_Milestone_Cover_Sheet_22143.pdf	DY3Q4_3ai_M9_Milestone Cover Sheet.pdf	04/30/2018 10:46 AM
Co-locate behavioral health services at primary care practice sites. All participating eligible primary care	pdamrow	Other	19_DY3Q4_PROJ3ai_MDL3ai3_PRES1_OTH_DY3Q4_ Remediation_3ai_M1_Cover_Sheet_22432.pdf	DY3Q4_Remediation_3ai_M1_Cover Sheet.pdf	06/13/2018 02:08 PM
practices must meet 2014 NCQA level 3 PCMH or Advance Primary Care Model standards by DY 3.	pdamrow	Other	19_DY3Q4_PROJ3ai_MDL3ai3_PRES1_OTH_DY3Q4_ Remediation_3ai_M1.2_MH- BH_at_PCMH_Sites_List_22431.xlsx	DY3Q4_Remediation_3ai_M1.2_MH-BH at PCMH Sites List.xlsx	06/13/2018 02:06 PM



Page 254 of 844 Run Date : 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
	pdamrow	Other	19_DY3Q4_PROJ3ai_MDL3ai3_PRES1_OTH_DY3Q4_ Remediation_3ai_M1. 2_Provider_Deliverable_NPI_List_22430.xlsx	DY3Q4_Remediation_3ai_M1.2_Provider Deliverable_NPI List.xlsx	06/13/2018 02:04 PM
	pdamrow	Other	19_DY3Q4_PROJ3ai_MDL3ai3_PRES1_OTH_DY3Q4_ Remediation_Master_PCMH_NPI_List_All_Projects_&_ 3ai_M1.1_22428.xlsx	DY3Q4_Remediation_Master PCMH NPI List_All Projects & 3ai M1.1.xlsx	06/13/2018 02:02 PM
	pdamrow	Other	19_DY3Q4_PROJ3ai_MDL3ai3_PRES1_OTH_DY3Q4_ 3ai_M1.1_Provider_Deliverable_NPI_List_22113.xlsx	DY3Q4_3ai_M1.1_Provider Deliverable_NPI List.xlsx	04/30/2018 10:17 AM
	pdamrow	Other	19_DY3Q4_PROJ3ai_MDL3ai3_PRES1_OTH_DY3Q4_ 3ai_M1.1_Inventory_of_PCMH_Providers_22110.xlsx	DY3Q4_3ai_M1.1_Inventory of PCMH Providers.xlsx	04/30/2018 10:16 AM
	pdamrow	Other	19_DY3Q4_PROJ3ai_MDL3ai3_PRES1_OTH_DY3Q4_ 3ai_M1_Milestone_Cover_Sheet_22109.pdf	DY3Q4_3ai_M1_Milestone Cover Sheet.pdf	04/30/2018 10:15 AM
	pdamrow	Other	19_DY3Q4_PROJ3ai_MDL3ai3_PRES7_OTH_DY3Q4_ 3ai_M7.4_Warm_Transfer_Screenshots_22137.pdf	DY3Q4_3ai_M7.4_Warm Transfer Screenshots.pdf	04/30/2018 10:42 AM
	pdamrow	Other	19_DY3Q4_PROJ3ai_MDL3ai3_PRES7_OTH_DY3Q4_ 3ai_M7.4_Provider_Deliverable_NPI_List_22136.xlsx	DY3Q4_3ai_M7.4_Provider Deliverable_NPI List.xlsx	04/30/2018 10:41 AM
	pdamrow	Other	19_DY3Q4_PROJ3ai_MDL3ai3_PRES7_OTH_DY3Q4_ 3ai_M7. 3_List_of_Screenings_Completed_&_Screenshots_221 34.pdf	DY3Q4_3ai_M7.3_List of Screenings Completed & Screenshots.pdf	04/30/2018 10:40 AM
Conduct preventive care screenings, including physical and behavioral health screenings.	pdamrow	Other	19_DY3Q4_PROJ3ai_MDL3ai3_PRES7_OTH_DY3Q4_ 3ai_M7. 2_Inventory_of_EHR_Vendor_Certificates_22133.xlsx	DY3Q4_3ai_M7.2_Inventory of EHR Vendor Certificates.xlsx	04/30/2018 10:39 AM
	pdamrow	Other	19_DY3Q4_PROJ3ai_MDL3ai3_PRES7_OTH_DY3Q4_ 3ai_M7.2_EHR_Vendor_Certificates_22132.pdf	DY3Q4_3ai_M7.2_EHR Vendor Certificates.pdf	04/30/2018 10:38 AM
	pdamrow	Other	19_DY3Q4_PROJ3ai_MDL3ai3_PRES7_OTH_DY3Q4_ 3ai_M7. 1_Preventative_Screening_Policy&Procedure_22131. pdf	DY3Q4_3ai_M7.1_Preventative Screening Policy&Procedure.pdf	04/30/2018 10:37 AM
	pdamrow	Other	19_DY3Q4_PROJ3ai_MDL3ai3_PRES7_OTH_DY3Q4_ 3ai_M7_Milestone_Cover_Sheet_22130.pdf	DY3Q4_3ai_M7_Milestone Cover Sheet.pdf	04/30/2018 10:36 AM
	pdamrow	Other	19_DY3Q4_PROJ3ai_MDL3ai3_PRES3_OTH_DY3Q4_ 3ai_M3.4_Provider_Deliverable_NPI_List_22275.xlsx	DY3Q4_3ai_M3.4_Provider Deliverable_NPI List	04/30/2018 05:15 PM
Conduct preventive care screenings, including behavioral health screenings (PHQ-2 or 9 for those screening positive, SBIRT) implemented for all patients to identify unmet needs.	pdamrow	Other	19_DY3Q4_PROJ3ai_MDL3ai3_PRES3_OTH_DY3Q4_ 3ai_M3.4_Warm_Transfer_Screenshots_22274.pdf	DY3Q4_3ai_M3.4_Warm Transfer Screenshots	04/30/2018 05:15 PM
	pdamrow	Other	19_DY3Q4_PROJ3ai_MDL3ai3_PRES3_OTH_DY3Q4_ 3ai_M3.2_EHR_Vendor_Certificates_22273.pdf	DY3Q4_3ai_M3.2_EHR Vendor Certificates	04/30/2018 05:14 PM
•	pdamrow	Other	19_DY3Q4_PROJ3ai_MDL3ai3_PRES3_OTH_DY3Q4_ 3ai_M3.	DY3Q4_3ai_M3.2_Inventory of EHR Vendor Certificates	04/30/2018 05:13 PM



Page 255 of 844 Run Date : 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
			2_Inventory_of_EHR_Vendor_Certificates_22272.xlsx		
	pdamrow	Other	19_DY3Q4_PROJ3ai_MDL3ai3_PRES3_OTH_DY3Q4_ 3ai_M3. 1_Preventative_Screening_Policy&Procedure_22271. pdf	DY3Q4_3ai_M3.1_Preventative Screening Policy&Procedure	04/30/2018 05:13 PM
	pdamrow	Other	19_DY3Q4_PROJ3ai_MDL3ai3_PRES3_OTH_DY3Q4_ 3ai_M3. 3_Roster_Completed_Screenings_Cornerstone_22268. xlsx	DY3Q4_3ai_M3.3_Roster_Completed Screenings_Cornerstone	04/30/2018 05:01 PM
	pdamrow	Other	19_DY3Q4_PROJ3ai_MDL3ai3_PRES3_OTH_DY3Q4_ 3ai_M3_3_Roster_Completed_Screenings_PPMHV_22 267.xlsx	DY3Q4_3ai_M3 3_Roster_Completed Screenings_PPMHV	04/30/2018 05:01 PM
	pdamrow	Other	19_DY3Q4_PROJ3ai_MDL3ai3_PRES3_OTH_DY3Q4_ 3ai_M3. 3_Roster_Completed_Screenings_HRHCare_22266. xlsx	DY3Q4_3ai_M3.3_Roster_Completed Screenings_HRHCare	04/30/2018 05:00 PM
	pdamrow	Other	19_DY3Q4_PROJ3ai_MDL3ai3_PRES3_OTH_DY3Q4_ 3ai_M3.3_Patient_Screening_Narrative_22265.pdf	DY3Q4_3ai_M3.3_Patient Screening Narrative	04/30/2018 05:00 PM
	pdamrow	Other	19_DY3Q4_PROJ3ai_MDL3ai3_PRES3_OTH_DY3Q4_ 3ai_M3_Milestone_Cover_Sheet_22234.pdf	DY3Q4_3ai_M3_Milestone Cover Sheet.pdf	04/30/2018 03:01 PM
	pdamrow	Other	19_DY3Q4_PROJ3ai_MDL3ai3_PRES13_OTH_DY3Q4 _Remediation_3ai_M13_Cover_Sheet_22447.pdf	DY3Q4_Remediation_3ai_M13_Cover Sheet.pdf	06/13/2018 02:58 PM
	pdamrow	Other	19_DY3Q4_PROJ3ai_MDL3ai3_PRES13_OTH_DY3Q4 _3ai_M13. 1_Roster_Completed_Screenings_HRHCare_22269. xlsx	DY3Q4_3ai_M13.1_Roster_Completed Screenings_HRHCare.xlsx	04/30/2018 05:03 PM
Measure outcomes as required in the IMPACT Model.	pdamrow	Other	19_DY3Q4_PROJ3ai_MDL3ai3_PRES13_OTH_DY3Q4 _3ai_M13. 1_Roster_Completed_Screenings_Cornerstone_22237. xlsx	DY3Q4_3ai_M13.1_Roster_Completed Screenings_Cornerstone.xlsx	04/30/2018 03:07 PM
	pdamrow	Other	19_DY3Q4_PROJ3ai_MDL3ai3_PRES13_OTH_DY3Q4 _3ai_M13.1_Patient_Screening_Narrative_22236.pdf	DY3Q4_3ai_M13.1_Patient Screening Narrative.pdf	04/30/2018 03:06 PM
	pdamrow	Other	19_DY3Q4_PROJ3ai_MDL3ai3_PRES13_OTH_DY3Q4 _3ai_M13_Milestone_Cover_Sheet_22235.pdf	DY3Q4_3ai_M13_Milestone Cover Sheet.pdf	04/30/2018 03:05 PM
Provide "stepped care" as required by the IMPACT Model.	pdamrow	Other	19_DY3Q4_PROJ3ai_MDL3ai3_PRES14_OTH_DY3Q43ai_M14. 1_Stepped_Care_Treatment_EBG_Policy_22155.pdf	DY3Q4_3ai_M14.1_Stepped Care Treatment_EBG_Policy.pdf	04/30/2018 10:50 AM
MIOUGI.	pdamrow	Other	19_DY3Q4_PROJ3ai_MDL3ai3_PRES14_OTH_DY3Q4 _3ai_M14_Milestone_Cover_Sheet_22154.pdf	DY3Q4_3ai_M14_Milestone Cover Sheet.pdf	04/30/2018 10:49 AM



Page 256 of 844 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Co-locate behavioral health services at primary care practice sites. All participating eligible primary care practices must meet 2014 NCQA level 3 PCMH or Advance Primary Care Model standards by DY 3.	Remediation- Please see the MHVC Remediation Milestone Cover Sheet that addresses the milestone IA remediation comments. Additional documentation may be provided as specified in the attached cover sheet.
Develop collaborative evidence-based standards of care including medication management and care engagement process.	
Conduct preventive care screenings, including behavioral health screenings (PHQ-2 or 9 for those screening positive, SBIRT) implemented for all patients to identify unmet needs.	Please see the MHVC Milestone Cover Sheet that addresses the milestone reporting requirements for this reporting period. Additional documentation may be provided as specified in the attached cover sheet.
Use EHRs or other technical platforms to track all patients engaged in this project.	
Co-locate primary care services at behavioral health sites.	Remediation- Please see the MHVC Remediation Milestone Cover Sheet that addresses the milestone IA remediation comments. Additional documentation may be provided as specified in the attached cover sheet.
Develop collaborative evidence-based standards of care including medication management and care engagement process.	
Conduct preventive care screenings, including physical and behavioral health screenings.	Attention - Remediation documents were unable to be uploaded for MS 7 due to file number limitations. Please see PPS Defined tab for MS 1728. Documents uploaded there. Remediation- (see PPS Defined MS 1728) Please see the MHVC Remediation Milestone Cover Sheet that addresses the milestone IA remediation comments. Additional documentation may be provided as specified in the attached cover sheet.
Use EHRs or other technical platforms to track all patients engaged in this project.	
Implement IMPACT Model at Primary Care Sites.	Please see the MHVC Milestone Cover Sheet that addresses the milestone reporting requirements for this reporting period. Additional documentation may be provided as specified in the attached cover sheet.
Utilize IMPACT Model collaborative care standards, including developing coordinated evidence-based care standards and policies and procedures for care engagement.	
Employ a trained Depression Care Manager meeting requirements of the IMPACT model.	
Designate a Psychiatrist meeting requirements of the IMPACT Model.	
Measure outcomes as required in the IMPACT Model.	Remediation Please see the MHVC Remediation Milestone Cover Sheet that addresses the milestone IA remediation comments. Additional documentation may be provided as specified in the attached cover sheet.
Provide "stepped care" as required by the IMPACT Model.	Please see the MHVC Milestone Cover Sheet that addresses the milestone reporting requirements for this reporting period. Additional documentation may be provided as specified in the attached cover sheet.
Use EHRs or other technical platforms to track all patients engaged in this project.	



Page 257 of 844 Run Date : 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Fail	The IA does not consider this milestone complete. The IA is not able to validate that all eligible practices necessary to satisfy the provider commitment meet 2014 NCQA Level 3 PCMH and/or APCM standards with the documentation submitted by the PPS. Additionally, the PPS failed to meet the provider level commitments of this Project.
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Fail	The IA does not consider this milestone complete. The PPS did not meet the provider level commitment for this milestone.
Milestone #6	Pass & Complete	
Milestone #7	Pass & Complete	
Milestone #8	Pass & Complete	
Milestone #9	Pass & Complete	
Milestone #10	Pass & Complete	
Milestone #11	Pass & Complete	
Milestone #12	Pass & Complete	
Milestone #13	Fail	The IA does not consider this milestone complete. The PPS failed to demonstrate the required 90% screening rate for this project for all active sites.
Milestone #14	Pass & Complete	
Milestone #15	Pass & Complete	



Page 258 of 844 Run Date : 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

IPQR Module 3.a.i.4 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone 1. PPS will assess practices to identify who currently has colocation or fully integrated BH services.	Completed	PPS will assess practices to identify who currently has colocation or fully integrated BH services.	04/01/2016	03/31/2020	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone 2. PPS will survey practices to identify which practices will implement each model	Completed	PPS will survey practices to identify which practices will implement each model	04/01/2016	03/31/2020	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone Mid-point Assessment	Completed	Mid-point Assessment	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Milestone Remediation response - Milestone 7	Completed	Remediation response to IA - 5 additional files that were unable to be uploaded to 3.a.i.3 MS 7.			01/31/2018	03/31/2018	03/31/2018	DY3 Q4

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
PPS will assess practices to identify who currently has colocation or fully integrated BH services.	pdamrow	Contracts and Agreements	19_DY3Q4_PROJ3ai_MDL3ai4_PPS1360_CONTR_M HVC_Contract_Addendum_11-20-2015_20231.pdf	MHVC Contract Addendum 11-20-2015.pdf	04/24/2018 01:30 PM
PPS will survey practices to identify which practices will implement each model	pdamrow	Contracts and Agreements	19_DY3Q4_PROJ3ai_MDL3ai4_PPS1361_CONTR_M HVC_Contract_Addendum_11-20-2015_20234.pdf	MHVC Contract Addendum_11-20-2015.pdf	04/24/2018 01:33 PM
Remediation response - Milestone 7	pdamrow	Other	19_DY3Q4_PROJ3ai_MDL3ai4_PPS1728_OTH_DY3Q 4_Remediation_3ai_M7_Screened_Patient_Roster_St. _Jospeh's_22456.xlsx	DY3Q4_Remediation_3ai_M7_Screened Patient Roster_St. Jospeh's.xlsx	06/13/2018 03:18 PM
	pdamrow	Other	19_DY3Q4_PROJ3ai_MDL3ai4_PPS1728_OTH_DY3Q 4_Remediation_3ai_M7_Screened_Patient_Roster_MC HC_22455.xlsx	DY3Q4_Remediation_3ai_M7_Screened Patient Roster_MCHC.xlsx	06/13/2018 03:16 PM
	pdamrow Other		19_DY3Q4_PROJ3ai_MDL3ai4_PPS1728_OTH_DY3Q 4_Remediation_3ai_M7_Screened_Patient_Roster_HR HCare_22454.xlsx	DY3Q4_Remediation_3ai_M7_Screened Patient Roster_HRHCare.xlsx	06/13/2018 03:14 PM
	pdamrow	Other	19_DY3Q4_PROJ3ai_MDL3ai4_PPS1728_OTH_DY3Q 4_Remediation_3ai_M7_Screened_Patient_Roster_FS W_22453.xlsx	DY3Q4_Remediation_3ai_M7_Screened Patient Roster_FSW.xlsx	06/13/2018 03:13 PM



Page 259 of 844 Run Date: 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
	pdamrow	Other	19_DY3Q4_PROJ3ai_MDL3ai4_PPS1728_OTH_DY3Q 4_Remediation_3ai_M7_Cover_Sheet_22452.pdf	DY3Q4_Remediation_3ai_M7_Cover Sheet.pdf	06/13/2018 03:11 PM

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
PPS will assess practices to identify who currently has colocation or fully integrated BH services.	MS 1360 and 1361 – completed in alignment with Milestone 1 tasks in the DY1 – early DY2 timeframe. In November, 2015, as part of the DSRIP Cooperating Provider Agreement, Project Addendum 1.A was delivered to partners, with the project scope and approach that required initial organizational assessments to evaluate Providers' readiness to engage in DSRIP projects. Activities required for completion during the Performance Period for this Addendum included IDS_P5, a Current state assessment of integration for project participants, and required a complete assessment to identify current state of Behavioral Health and Primary Care co-location/integration and the indication of which model of Behavioral Health/Primary Care integration will be implemented at each site by 1/29/16. Submitted please find the Addendum noted above.
PPS will survey practices to identify which practices will implement each model	MS 1360 and 1361 – completed in alignment with Milestone 1 tasks in the DY1 – early DY2 timeframe. In November, 2015, as part of the DSRIP Cooperating Provider Agreement, Project Addendum 1.A was delivered to partners, with the project scope and approach that required initial organizational assessments to evaluate Providers' readiness to engage in DSRIP projects. Activities required for completion during the Performance Period for this Addendum included IDS_P5, a Current state assessment of integration for project participants, and required a complete assessment to identify current state of Behavioral Health and Primary Care co-location/integration and the indication of which model of Behavioral Health/Primary Care integration will be implemented at each site by 1/29/16. Submitted please find the Addendum noted above.
Mid-point Assessment	
Remediation response - Milestone 7	Remediation response.



Page 260 of 844 Run Date : 06/29/2018

IPQR Module 3.a.i.5 - IA Monitoring	
nstructions:	



Page 261 of 844 Run Date : 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

Project 3.a.ii – Behavioral health community crisis stabilization services

IPQR Module 3.a.ii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

Risk: Difficulty obtaining urgent BH appts; limited mobile crisis and respite services; absence of ambulatory detoxes services; and shortage of psychiatry staff

Mitigation Strategies include: a) Within project design we will expand opportunities to expand access to walk-in and urgent care appointments. b) Project design will explore use of Psyches to improve care coordination. c) Work with workforce workstream to identify staffing needs to support project design and develop a workforce hiring, redeployment, and training strategy. Access the ability to expand ambulatory detox training and licensure.

Risk: Absence of reimbursement rates for HCBS services

Mitigation: Develop financial model and negotiate with health plans for these services

Risk: Problems with care transitions (ER to inpatient, inpatient to outpatient) and difficulty enrolling patients in Health Homes

Mitigation strategies include: a) Develop Hudson Region DSRIP Behavioral Health Crisis Leadership group to facilitate regional PPSs ER diversion guidelines and protocols b) Utilize patient profile methods to identify high risk patients and ensure they are tracked and design appropriate alerts c) Develop materials to educate providers on HARP eligibility protocols to facilitate referrals.

Risk: Difficulty engaging providers in practice transformation (resistance to changing protocols)

Mitigation: a) Attempt to clearly delineate requirements in contracting agreements and allow for some flexibility in protocols as long as critical baseline elements are incorporated b) Regularly engage partners in planning process by including them in workgroups. c) Collaborate with neighboring PPSs to align methods and protocols to make it easier for downstream providers to understand importance of implementing project requirements

Risk: Some providers may be unable to meet EHR and HIE requirements in early years, including the need for alerts/secure messaging and ER navigator access to PSYCKES and may encounter insufficient funding for HIE connections given the high prices vendors may charge to migrate data or create interfaces

Mitigation: a) Work with IT workstream to provide tech assistance, in partnership with local CBOs or relevant organizations, and develop workarounds until practices have adopted EHRs b) Explore leveraging scale to get volume based discounts and variable pricing d) Encourage providers to leverage funding from NYS Data Incentive program and Medicaid Meaningful Use program e) Conduct population profile to identify at risk patients, coordinate care and establish alerts



Page 262 of 844 Run Date : 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

Risk: Project will require stakeholder collaboration, including community resources and traditional medical teams

Mitigation: a) Establish unified approach utilizing Cross PSS collaboration to engage LGUs and all partners to design regional approach to Crisis Stabilization leveraging existing infrastructure and experience b) Develop robust change management strategy to ensure all stakeholders understand rationale behind collaboration and the importance of working together effectively c) Bring stakeholders together to develop consensus around care guidelines where possible

Risk: No direct connection between behavioral outcome measures and crisis stabilization project

Mitigation: Consider strategies to collect outcomes information and track progress, along with claims data



Page 263 of 844 Run Date : 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

IPQR Module 3.a.ii.2 - Patient Engagement Speed

Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks					
Actively Engaged Speed	Actively Engaged Scale				
DY2,Q4	10,832				

	Year,Quarter	DY3,Q1	DY3,Q2	DY3,Q3	DY3,Q4
	Baseline Commitment	3,791	7,582	9,207	10,832
PPS Reported	Quarterly Update	0	3,362	0	6,738
	Percent(%) of Commitment	0.00%	44.34%	0.00%	62.20%
IA Approved	Quarterly Update	0	3,362	0	6,738
IA Approved	Percent(%) of Commitment	0.00%	44.34%	0.00%	62.20%

A Warning: PPS Reported - Please note that your patients engaged to date (6,738) does not meet your committed amount (10,832) for 'DY3,Q4'

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
csceppaq	Other	19_DY3Q4_PROJ3aii_MDL3aii2_PES_OTH_3.a.ii_2018.04.26_21524.pdf	MHVC 3.a.ii Actively Engaged Patient Reporting Attestation	04/27/2018 10:14 AM

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status	IA Formal Comments
Fail	The PPS failed to meet at least 80% of its Actively Engaged commitments for DY3,Q4.



Page 264 of 844 Run Date: 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

IPQR Module 3.a.ii.3 - Prescribed Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Implement a crisis intervention program that, at a minimum, includes outreach, mobile crisis, and intensive crisis services.	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS has established a crisis intervention program that includes outreach, mobile crisis, and intensive crisis services.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 1. In collaboration with WMC and Refuah, the MHVC will establish the Hudson Region DSRIP BH Crisis Leadership Group (HRD BH CLG) to collaborate on development of coordinated crisis intervention services and programming in the Hudson Valley Region		Project		Completed	04/01/2015	07/11/2015	04/01/2015	07/11/2015	09/30/2015	DY1 Q2
Task 2. Convene the HRD Crisis Leadership Group		Project		Completed	07/13/2015	07/22/2015	07/13/2015	07/22/2015	09/30/2015	DY1 Q2
Task 3. Agree across PPS on standardized common definitions and terminology to describe various crisis and preventive services.		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 4. Review county and partners crisis services		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 5.Assess existing services to identify gaps		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 6.Using the gap analysis, explore opportunities to leverage local and state funded crisis services		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 7. Develop plan to fill gaps		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 8. Create crosswalks between crisis stabilization(3aii) project plan and other supporting PPS projects plans (i.e. Project 2biii - ED Care triage, Project 2aiv- Medical Village, Project 2ai -IDS.)		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #2 Establish clear linkages with Health Homes, ER and hospital services to develop and implement protocols for diversion of patients from emergency room and inpatient services.	DY2 Q4	Project	N/A	Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3



Page 265 of 844 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task PPS has implemented diversion management protocol with PPS Hospitals (specifically Emergency Departments).		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 1. Engage Local Government Units/County Mental Health Departments (7 Counties) in Cross PPS Collaborative effort.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. In collaboration with other PPSs, meet with counties, health homes, partners and hospitals (ER) to review status of existing diversion protocols		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. In collaboration with other PPSs (WMC, Refuah) work with counties, health homes, partners and hospitals to determine where protocols need to be refined or developed to meet community needs (including relationships with first responders)		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 4. Agreement reached on protocols		Project		Completed	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 5. Plan phased role out of protocols		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 6. Document diversion protocols		Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 7. Begin implementation of protocols		Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 8. Establish cross PPS partnerships with Albany Med PPS and BPHC to advance a common approach across neighboring regions that will result in seamless, coordinated effort regarding this project and others over the combined regions.		Project		Completed	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 9. Convene partners to solicit feedback and refine protocols as necessary,		Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #3 Establish agreements with the Medicaid Managed Care organizations serving the affected population to provide coverage for the service array under this project.	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS has engaged MCO in negotiating coverage of services under this project and/or MCO provides coverage for services in project.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 1. Develop case based business models to engage MCOs in		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 266 of 844 Run Date: 06/29/2018

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
discussions to support implementation of crisis stabilization and preventive services including care transitions, mobile crisis services and care coordination bridges to follow up with community based organizations and with PCP and BH practices.										
Task 2. Provides guidance in developing a case based payment model to support services including: psychiatric medications, counseling, behavioral activation, problem solving treatment, groups, aligning formularies and promoting expedited authorizations as a bridge to VBP		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #4 Develop written treatment protocols with consensus from participating providers and facilities.	DY2 Q4	Project	N/A	Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Regularly scheduled formal meetings are held to develop consensus on treatment protocols.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Coordinated treatment care protocols are in place.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 1. 3 PPSs in consultation with providers and facilities will document existing coordinated treatment protocols		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 2. Work with partners and hospitals to determine where protocols need to be refined or developed		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. Collaborate with partners to modify protocols and reach agreement on protocols		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 4. Plan phased role out of protocols		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 5. Begin implementation of protocols		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 6. (New) Establish cross-PPS stabilization protocols and engage partners for protocol endorsement.		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 7. (New) Develop and conduct cross-PPS training on crisis stabilization protocols.		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 8. (New) Engage managed care plans to support crisis stabilization protocols.		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #5	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 267 of 844 Run Date : 06/29/2018

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Include at least one hospital with specialty psychiatric services and crisis-oriented psychiatric services; expansion of access to specialty psychiatric and crisis-oriented services.										
Task PPS includes at least one hospital with specialty psychiatric services and crisis-oriented psychiatric services in provider network		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS evaluates access to psychiatric services (in terms of community needs assessment, geographic access, wait times, and other measures), identifies improvement areas, and implements improvement steps.		Provider	Safety Net Hospital	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Providers Associated with Completion:				•						
Montefiore New Rochelle Hosp										
Task 1. In collaboration with other PPSs in the region, use the community needs assessment to evaluate access to to specialty services and crisis oriented services and identify improvement areas		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 2. In collaboration with other PPSs in the region, identify a hospital with the capacity and ability to expand access to specialty psychiatric and crisis oriented services.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. Identify psychiatric and Addiction Medicine consultation services to the crisis team and establish specific response times consistent with New York State and local regulatory body guidance		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #6 Expand access to observation unit within hospital outpatient or at an off campus crisis residence for stabilization monitoring services (up to 48 hours).	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS includes hospitals with observation unit or off campus crisis residence locations for crisis monitoring.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS evaluates access to observation unit or off campus crisis residence services (in terms of community needs assessment, geographic access, wait times, and other measures), identifies improvement areas, and implements improvement steps.		Provider	Safety Net Hospital	Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 268 of 844 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Providers Associated with Completion:										
Montefiore New Rochelle Hosp			·							
Task PPS evaluates access to observation unit or off campus crisis residence services (in terms of community needs assessment, geographic access, wait times, and other measures), identifies improvement areas, and implements improvement steps.		Provider	Safety Net Clinic	Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Providers Associated with Completion:										
Jawonio Inc										
Task PPS evaluates access to observation unit or off campus crisis residence services (in terms of community needs assessment, geographic access, wait times, and other measures), identifies improvement areas, and implements improvement steps.		Provider	Safety Net Mental Health	Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Providers Associated with Completion:		•				'				
Arenson Richard										
Task 1. Review and analyze Community Needs Assessment and CBO surveys (In flight surveys) to identify PPS hospitals having available observation units or off campus crisis residence.		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 2. Review Community Needs Assessment to identify hotspots where there is a need for crisis services access		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 3.Develop plan to focus BH crisis interventions pilots in "Hotspots" informed by our Community Needs Assessment (4 hospitals in Westchester and Orange Counties). Expand outpatient and substance abuse treatment and detoxification centers in these hotspot areas.		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Milestone #7 Deploy mobile crisis team(s) to provide crisis stabilization services using evidence-based protocols developed by medical staff.	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS includes mobile crisis teams to help meet crisis stabilization needs of the community.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Coordinated evidence-based care protocols for mobile crisis teams are in place.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 269 of 844 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task 1. Identify community mobile crisis teams currently available in each of our seven county regions.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. Review current evidence based mobile-crisis protocols		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. In collaboration with other PPSs (WMC, Refuah) work with counties, health homes, partners and hospitals to determine where protocols need to be refined or developed to meet community needs (including relationships with first responders)		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 4. Obtain agreement on protocols		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 5. Plan phased role out of protocols		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 6. Begin implementation of protocols		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 7. Create a communications plan to engage and inform CBOS, community social service providers, LGUs health centers and patients.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 8. Consider vendor solutions to coordinate crisis services across the region, improving access to same day appointments.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #8 Ensure that all PPS safety net providers have actively connected EHR systems with local health information exchange/RHIO/SHIN-NY and share health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up by the end of Demonstration Year (DY) 3.	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task EHR demonstrates integration of medical and behavioral health record within individual patient records.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Non-Primary Care Provider (PCP)	Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task EHR meets connectivity to RHIO's HIE and SHIN-NY		Provider	Safety Net Hospital	Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 270 of 844 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements	Prescribed	Reporting	Provider Type	Status	Original	Original	Start Date	End Date	Quarter	DSRIP Reporting Year
(Milestone/Task Name)	Due Date	Level	Frovider Type	Status	Start Date	End Date	Start Date	Liiu Dale	End Date	and Quarter
requirements.										
Providers Associated with Completion:										
Nyack Hsp										
Task										
EHR meets connectivity to RHIO's HIE and SHIN-NY		Provider	Safety Net Mental Health	Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
requirements.										
Providers Associated with Completion:										
Balint Daniela										
Task										
Alerts and secure messaging functionality are used to facilitate		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
crisis intervention services. Task										
Assess safety net providers data sharing requirements, HIE		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
connectivity and QE data sharing capabilities		l roject		Completed	01/01/2010	00/00/2010	01/01/2010	00/00/2010	00/00/2010	DIZQI
Task										
2. Coordinate with local QE and Cross PPS HIT/HIE Workgroup		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
to develop strategy to increase participation adoption and		l roject		Completed	01/01/2010	03/30/2010	01/01/2010	03/30/2010	03/30/2010	D12 Q2
integration Task										
In current state IT assessment catalogue IT capabilities and		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
prioritize partner adoption plan		l roject		Completed	04/01/2010	03/30/2010	0-70172010	03/30/2010	03/30/2010	D12 Q2
Task										
4. Engage provider to integrate the use of Direct Messaging,		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
alerts, patient record lookup into practice workflows as		1 10,000		Completed	0 1/0 1/2010	00/01/2017	01/01/2010	00/01/2017	00/01/2017	D12 Q1
appropriate Task										
5. Initiate outreach to organizations that have not begun process		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
of sharing information with RHIO				Completed	0.70.720.0	00/00/20:0	0.70.720.0	00,00,20.0	00,00,20.0	
Task										
6. Implement a process of addressing continuous improvement		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
and training leveraging learning collaboratives										
Milestone #9 Establish central triage service with agreements among										
participating psychiatrists, mental health, behavioral health, and	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
substance abuse providers.										
Task										
PPS has implemented central triage service among psychiatrists		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
and behavioral health providers. Task										
Identify current triage services in the Hudson Valley (including)		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2



Page 271 of 844 Run Date: 06/29/2018

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
telephonic response, hotlines and warm line)										
Task 2. Conduct gap analysis		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. Explore opportunities to address gaps		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 4. Educate and encourage access and use of NYS PSYKES database for all crisis service providers.		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #10 Ensure quality committee is established for oversight and surveillance of compliance with protocols and quality of care.	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS has created an active quality subcommittee that reports to PPS quality committee that is representative of medical and behavioral health staff and is specifically focused on integration of primary care and behavioral health services within practice sites and other behavioral health project initiatives. Note: Only one quality sub-committee is required for medical and behavioral health integration projects in Domain 3a.		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Quality committee identifies opportunities for quality improvement and use of rapid cycle improvement methodologies, develops implementation plans, and evaluates results of quality improvement initiatives.		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task PPS evaluates and creates action plans based on key quality metrics, to include applicable metrics listed in Attachment J Domain 3 Behavioral Health Metrics.		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task PPS quality subcommittee conducts and/or reviews self-audits to ensure compliance with processes and procedures developed for this project.		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Service and quality outcome measures are reported to all stakeholders including PPS quality committee.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 1. PPS creates and convenes a BH Workgroup with focus on integration of primary care and BH services within practice sites and other behavioral health initiatives. The Behavioral Health Workgroup reports to the MHVC Clinical Quality Sub-Committee.		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	
Task		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3



Page 272 of 844 Run Date: 06/29/2018

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
2. Establish Cross PPS collaborative governance structure to collaboratively facilitate the review and dissemination of evidence based diversion protocols. The HVC Medical Director will report out to the HVC Clinical Quality Sub-Committee and Behavioral Health Workgroup.										
Task 3. Create Cross PPS Quality forum to provide oversight, and to monitor (self audit) compliance with protocols, project milestones, and to share best practices		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Create standard processes to apply rapid cycle evaluation based on outcomes of QI analysis and create process to trigger corrective action plans		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task5. Evaluate qualty metrics and establish a process to capture ,analyze and report to Committee and stakeholders		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 6. Develop the procedure to ensure partner adhearance with Committee agreed upon protocols, policies and procedures.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #11 Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Project	N/A	Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Define requirements for populations management in collaboration with project workgroups to identify clinical data required to track affected populations to meet project requirements		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 2. Assess current capabilities for data sharing, EHR, and HIE connectivity		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. Develop plan for implementing relevant IT platforms to support care management & other population health activities in collaboration with PPS partners		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 4. Utilize data available on attributed population to begin creating relevant patient registries, identifying high utilizers, and care gaps as well as other population profiles		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2



Page 273 of 844 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task 5. Compile list of data elements from DSRIP requirements and create data dictionary of registry elements to inform the design and build of the Enterprise data warehouse		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 6. Implement data warehouse design with integration of DOH provided data, QE data sources and other identified data elements as they become available		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 7.Implement IT infrastructure and data analytics function to support registries and population related analysis. Reporting will be enhanced as more data becomes available and IT platforms are implemented.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2

Prescribed Milestones Current File Uploads

willestone Name Oser iD The Type The Name Description Opioau Date		Milestone Name	User ID	File Type	File Name	Description	Upload Date
---	--	----------------	---------	-----------	-----------	-------------	-------------

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Implement a crisis intervention program that, at a minimum, includes	
outreach, mobile crisis, and intensive crisis services.	
Establish clear linkages with Health Homes, ER and hospital services to	
develop and implement protocols for diversion of patients from	
emergency room and inpatient services.	
Establish agreements with the Medicaid Managed Care organizations	
serving the affected population to provide coverage for the service array	
under this project.	
Develop written treatment protocols with consensus from participating	
providers and facilities.	
Include at least one hospital with specialty psychiatric services and crisis-	
oriented psychiatric services; expansion of access to specialty psychiatric	
and crisis-oriented services.	
Expand access to observation unit within hospital outpatient or at an off	
campus crisis residence for stabilization monitoring services (up to 48	
hours).	



Page 274 of 844 Run Date : 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Deploy mobile crisis team(s) to provide crisis stabilization services using	
evidence-based protocols developed by medical staff.	
Ensure that all PPS safety net providers have actively connected EHR	
systems with local health information exchange/RHIO/SHIN-NY and	
share health information among clinical partners, including direct	
exchange (secure messaging), alerts and patient record look up by the	
end of Demonstration Year (DY) 3.	
Establish central triage service with agreements among participating	
psychiatrists, mental health, behavioral health, and substance abuse	
providers.	
Ensure quality committee is established for oversight and surveillance of	
compliance with protocols and quality of care.	
Use EHRs or other technical platforms to track all patients engaged in	
this project.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Fail	
Milestone #6	Fail	
Milestone #7	Pass & Complete	
Milestone #8	Fail	
Milestone #9	Pass & Complete	
Milestone #10	Pass & Complete	
Milestone #11	Pass & Complete	



Page 275 of 844 Run Date : 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

IPQR Module 3.a.ii.4 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-point Assessment	Completed	Mid-point Assessment	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Willestone Name	OSELID	i iie i ype	i ile Name	Description	Opioau Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-point Assessment	



Page 276 of 844 Run Date : 06/29/2018

IPQR Module 3.a.ii.5 - IA Monitoring							
estructions:							



Page 277 of 844 Run Date : 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

Project 3.b.i – Evidence-based strategies for disease management in high risk/affected populations (adult only)

IPQR Module 3.b.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

Risk: State regulation does not allow co-pays for follow up BP monitoring to be waved

Mitigation: Project design will explore alternatives including case based business models.

Risk: Difficulty engaging providers in practice transformation (resistance to changing protocols)

Mitigation: a) Attempt to clearly delineate requirements in contracting agreements and allow for some flexibility in protocols as long as critical baseline elements are incorporated b) Regularly engage partners in planning process by including them in workgroups. c) Collaborate with neighboring PPSs to align methods and protocols to make it easier for downstream providers to understand importance of implementing project requirements d) Analyze QE Usage statistics to monitor adoption.

Risk: Unwanted variation in implementation across partners

Mitigation: a) Encourage some local variation to ensure projects meet needs of communities and are culturally/linguistically appropriate b) Strive to develop monitoring reports to try to quantify the level of variation c) Monitor fidelity to critical baseline elements and develop corrective strategy for outliers

Risk: Ability to ensure care planning is integrated across partners, particularly considering partners within our PPS are at differing levels of IT capabilities and are on differing platforms

Mitigation: a) Encourage providers to leverage funding from NYS Data Incentive Program and Meaningful Use b)Leverage experience of our partners to develop practical IT solutions for partner organizations in the early stages of IT development

Risk: Ensure clinicians and staff are adequately trained on evidence-based strategies

Mitigation: a) Work closely with workforce workstream to determine training needs and develop training strategy b) leverage expertise and resources from within PPS

Risk: MCOs may disagree with alternative payment models for care coordination and home BP monitoring

Mitigation: Convene GNYHA, HANYS, and other PPS's to advocate for alternative payment models



Page 278 of 844 Run Date : 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

IPQR Module 3.b.i.2 - Patient Engagement Speed

Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks					
Actively Engaged Speed	Actively Engaged Scale				
DY3,Q4	29,412				

	Year,Quarter	DY3,Q1	DY3,Q2	DY3,Q3	DY3,Q4
	Baseline Commitment	6,177	12,353	20,883	29,412
PPS Reported	Quarterly Update	0	2,419	0	4,922
	Percent(%) of Commitment	0.00%	19.58%	0.00%	16.73%
IA Approved	Quarterly Update	0	2,407	0	3,600
IA Approved	Percent(%) of Commitment	0.00%	19.49%	0.00%	12.24%

A Warning: PPS Reported - Please note that your patients engaged to date (4,922) does not meet your committed amount (29,412) for 'DY3,Q4'

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
csceppaq	Report(s)	19_DY3Q4_PROJ3bi_MDL3bi2_PES_RPT_3.b.i_Cardio_2018.04.26_21530.xlsx	MHVC 3.b.i Actively Engaged Patient Reporting PHI file	04/27/2018 10:17 AM

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status	IA Formal Comments
Fail	The PPS failed to meet at least 80% of its Actively Engaged commitments for DY3,Q4.



Page 279 of 844 Run Date: 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

IPQR Module 3.b.i.3 - Prescribed Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Implement program to improve management of cardiovascular disease using evidence-based strategies in the ambulatory and community care setting.	DY3 Q4	Project	N/A	Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task PPS has implemented program to improve management of cardiovascular disease using evidence-based strategies in the ambulatory and community care setting.		Project		Completed	04/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 1. Convene project implementation planning workgroup to build out implementation plan.		Project		Completed	04/01/2015	07/15/2015	04/01/2015	07/15/2015	09/30/2015	DY1 Q2
Task 2. Identify key partnering organizations and create Cardiovascular Workgroup with representation from key stakeholders to guide project implementation to ensure success		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 3. Conduct outreach to partners with experience implementing Million Hearts to identify champions to guide project planning.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 4. Plan a series of learning collaboratives for PPS partnering organizations to share best practices and educate partners in rapid improvement cycle activities		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 5. Cross reference community needs assessment to identify possible early adopter pilot sites in geographic areas with high burden of cardiovascular disease.		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task 6. In collaboration with the practice team at the early adopter sites, designate a project champion, complete a gap analysis between the current state assessment and defined future state(i. e. workforce needs) and develop an action plan for model implementation.		Project		Completed	04/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task7. Implement the approved action plan a pilot early adopter site		Project		Completed	04/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4



Page 280 of 844 Run Date: 06/29/2018

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
utilizing PDSA approach.										
Task 8. Monitor ongoing performance, analyze clinical and operational outcomes.		Project		Completed	01/01/2017	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 9. Identify timelines/practice sites for second phase of project implementation.		Project		Completed	01/01/2017	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 10. Assess original plan and alter as necessary to overcome implementation barriers.		Project		Completed	01/01/2017	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Milestone #2 Ensure that all PPS safety net providers are actively connected to EHR systems with local health information exchange/RHIO/SHIN-NY and share health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up, by the end of DY 3.	DY3 Q4	Project	N/A	Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	Completed	04/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:	•	•			•					
120-50-9899120-50-9biagiotti Emilio										
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Non-Primary Care Provider (PCP)	Completed	04/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										
Abbott Ira Richmond Iii Md										
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Mental Health	Completed	04/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										
Adam Antoine										
Task PPS uses alerts and secure messaging functionality.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 1. Assess safety net providers data sharing requirements, HIE connectivity and QE data sharing capabilities		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 2. Coordinate with local QE and Cross PPS HIT/HIE workgroup		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2



Page 281 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
to develop strategy to increase participation adoption and integration										
Task 3. In current state IT assessment catalogue IT capabilities and prioritize partner adoption plan		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 4. Engage provider to integrate the use of Direct Messaging, alerts, patient record lookup into practice workflows as appropriate		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 5. Initiate outreach to organizations that have not begun process of sharing information with QE		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task 6. Implement a process of addressing continuous improvement and training leveraging learning collaboratives		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #3 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3.	DY3 Q4	Project	N/A	Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria).		Project		Completed	04/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task PPS has achieved NCQA 2014 Level 3 PCMH standards and/or APCM.		Provider	Practitioner - Primary Care Provider (PCP)	Completed	04/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:	1	1	1						l	
120-50-9899120-50-9biagiotti Emilio Task 1. Define scope and assess eligible primary care practice sites		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 2. Assess current level of connectivity and EHR usage by provider site across PPS		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. Develop and implement plan to increase adoption of EHR and achievement of PCMH 2014 Level 3 standards in partnership with PPS partners. The plan will outline engagement strategy for providers at varying levels of readiness.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 4. Support partner EHR Implementations and PCMH standards		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3



Page 282 of 844 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
adoption										
Task 5. Track status and manage progress toward PCMH targets and initiate outreach to organizations that are not on track.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #4 Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Project	N/A	Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 1. Clinical Quality and Information Technology Sub-committees collaboratively establish requirements requirements to track actively engaged patients aligned population health objectives. Requirements will include performance measures.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 2. Assess system capabilities and analyze gaps in meeting established requirements to track patients identify additional technology and opportunities leverage QE data		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. Develop a plan to implement additional technology identified as well refine data analytics process for population management activities		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 4. Leverage analytics established for population health to generate reports to monitor performance of implementation of the protocol		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Milestone #5 Use the EHR to prompt providers to complete the 5 A's of tobacco control (Ask, Assess, Advise, Assist, and Arrange).	DY3 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS has implemented an automated scheduling system to facilitate tobacco control protocols.		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task PPS provides periodic training to staff to incorporate the use of EHR to prompt the use of 5 A's of tobacco control.		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 1. Assess participating PCP practices to understand current EMR embedded decision support abilities and ability to capture data points (i.e. the 5A's, other tobacco cessation screens, SBRIT, PHQ2/9, BP, cancer screening, asthma action plans, patient goal		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 283 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
setting (BAP) etc.)										
Task 2. Develop PPS guidelines for embedded automated prompts related to each project and data points that will need to be captured for reporting.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 3. Work with clinical leadership to support performance improvement initiatives to support practice level improvement.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task4. Assess and plan for technical assistance and other resources as needed for implementation.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 5. Provide participating provider organizations with guidance for periodic clinician and staff training at the practice level to make effective use of Clinical Decision Support in the EHR, and to prompt the use of 5A's for tobacco control.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 6. Develop and disseminate culturally competent educational materials to providers about the 5A's and tobacco cessation treatment guidelines and create shared repository of provider and patient educational resources.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #6 Adopt and follow standardized treatment protocols for hypertension and elevated cholesterol.	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Practice has adopted treatment protocols aligned with national guidelines, such as the National Cholesterol Education Program (NCEP) or US Preventive Services Task Force (USPSTF).		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 1. Establish a Cardiovascular Workgroup to oversee the implementation of evidence-based strategies for disease management in high-risk individuals. Ensure clinician representation from key primary care and specialty practices across MHVC PPS.		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task 2. Cardiovascular Workgroup to review established national guidelines and treatment protocols for hypertension and elevated cholesterol in clinical practices and draft PPS wide policy and procedures template		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. Present drafted guidelines and treatment protocols for review		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2



Page 284 of 844 Run Date: 06/29/2018

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
and approval by Clinical Quality Sub-Committee for implementation across PPS.										
Task 4. Adopt policies that support adherence to evidence-based guidelines for the identification, treatment, and management of hypertension and elevated cholesterol.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 5. Assure integration of assessments, treatments, and services into care delivery system through use of protocol(s) that explicitly state what needs to be done for patients, by whom, and at what intervals.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 6. Assure adoption of a standardized protocol to assess a patient's risk status – stage, control, undiagnosed, co-morbidities, demographics, insurance status.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 7. Implement new guidelines at pilot site/s utilizing the PDSA approach.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 8. Monitor ongoing performance, analyze clinical and operational outcomes and identify timelines for additional practice sites for spread of successful tests of change.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 9. Update protocols as needed to support changes in clinical evidence.		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 10. Investigate aligning financial incentives for participating practice partners for adoption of standardized treatment protocols for managing hypertension and elevated cholesterol levels.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #7 Develop care coordination teams including use of nursing staff, pharmacists, dieticians and community health workers to address lifestyle changes, medication adherence, health literacy issues, and patient self-efficacy and confidence in self-management.	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Clinically Interoperable System is in place for all participating providers.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Care coordination teams are in place and include nursing staff, pharmacists, dieticians, community health workers, and Health Home care managers where applicable.		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 285 of 844 Run Date: 06/29/2018

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Care coordination processes are in place.		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 1. Identify participating sites that utilize a care coordination team from the current state assessment.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 2. Identify opportunities to enhance care coordination through additional staffing, processes, shared care plans, and patient self management support (SMS) training.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 3. Design PPS wide future state for hypertension diagnosis, identification and management. Cardiovascular Workgroup will collaborate with the Information Technology and Clinical Quality Subcommittees to oversee the development of an action plan to ensure clinically inoperable system.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 4.Project workgroup will develop care coordination models that incorporate a patient centered approach to managing HTN.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 5. Identify partner organizations to champion and pilot new model for improved care coordination assuring proper representation from a multidisciplinary team		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 6. Collaborate with workforce sub-committee to identify staffing gaps in model		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 7. Complete a gap analysis against defined future state to create a phased roll out implementation plan ensuring appropriate care team staffing and IT infrastructure		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 8. Develop and implement policies and procedures to support and sustain effective care coordination across participating provider organizations for managing hypertension.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 9. Use PDSA cycles of change at pilot site to overcome workflow barriers for sustainable change and spread pilot to other practices.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 10. Monitor progress and measure effectiveness of ability to share health information among patient clinical care team and effectiveness of new staffing model.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4



Page 286 of 844 Run Date: 06/29/2018

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #8 Provide opportunities for follow-up blood pressure checks without a copayment or advanced appointment.	DY3 Q4	Project	N/A	Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task All primary care practices in the PPS provide follow-up blood pressure checks without copayment or advanced appointments.		Project		Completed	04/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task1. Assess current policy and procedures at participating practices related to timely and effective follow-up of patients with hypertension.		Project		Completed	04/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 2. At pilot site/s, identify required changes to policy and procedures, system and workflow issues to establish an open access model for timely follow-up.		Project		Completed	04/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 3. Develop case based business models to support required changes to MCO contracts in VBP to support implementation of services including: BP follow-up checks by a RN or a practitioner without copayment, medication coverage, "Pressure Down" Education and promoting expedited authorizations.		Project		Completed	01/01/2017	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 4. Coordinate with pharmacies, CBO's and other partners to increase patient awareness of Million Hearts™ Team Up. Pressure Down. education program. And distribute culturally competent self-management support aids for BP (i.e. blood pressure journals, medication tracker wallet cards).		Project		Completed	04/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 5. Partner with CBO's and peer based organizations to provide health coaching and deliver the Sanford SMS Model.		Project		Completed	04/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Milestone #9 Ensure that all staff involved in measuring and recording blood pressure are using correct measurement techniques and equipment.	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS has protocols in place to ensure blood pressure measurements are taken correctly with the correct equipment.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 1. Project workgroup will define best practices and develop policy and procedures for taking accurate blood pressure measurements at all participating practitioner sites.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 287 of 844 Run Date: 06/29/2018

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
2. Evaluate the availability of correct equipment at all locations, current workflows and develop guidance for the implementation of new processes supported by appropriate staff training on accurate blood pressure measurement by all staff.										
Task 3. Provide guidance for ongoing assessment of staff competencies for accurate measurement of blood pressure.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #10 Identify patients who have repeated elevated blood pressure readings in the medical record but do not have a diagnosis of hypertension and schedule them for a hypertension visit.	DY3 Q4	Project	N/A	Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task PPS uses a patient stratification system to identify patients who have repeated elevated blood pressure but no diagnosis of hypertension.		Project		Completed	10/01/2017	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task PPS has implemented an automated scheduling system to facilitate scheduling of targeted hypertension patients.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task PPS provides periodic training to staff to ensure effective patient identification and hypertension visit scheduling.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 1. Cardiovascular Workgroup in collaboration with Clinical Quality Sub-Committee will establish program parameters and stratification standards to identify patient population for enrollment.		Project		Completed	04/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 2. Assess system capabilities and processes at the participating provider sites for the use of patient registries to identify and stratify patients who have repeated elevated blood pressure readings but do not have a diagnosis of hypertension.		Project		Completed	04/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 3. Support practices in implementation of recommendations through learning collaboratives		Project		Completed	01/01/2017	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 4. Establish process to monitor implementation of protocols and develop a mechanism for feedback to support continuous improvement.		Project		Completed	01/01/2017	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Milestone #11 Prescribe once-daily regimens or fixed-dose combination pills when appropriate.	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 288 of 844 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task PPS has protocols in place for determining preferential drugs based on ease of medication adherence where there are no other significant non-differentiating factors.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 1. Cardiovascular Workgroup, in collaboration with hypertension specialists, will develop and recommend clinical algorithms for medication management of hypertension with emphasis on oncedaily regimens or fixed-dose combination pills when appropriate.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 2. Determine current status of the above regimens in payer and provider formularies, ease of prescribing in various EMRs.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 3. Clinical Quality sub-committee will review and approve the clinical algorithm for medication management.		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 4. Collaborate cross PPS to advocate for MCO formularies to align with recommended clinical medication algorithms including preferred once-daily or fixed dose combination pills without medication limitations (90 day supply) or need for prior authorizations.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 5. Clinical leaders at participating practices will assume responsibilities for implementation of guidelines at their sites.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 6. Implement continuous quality improvement processes to assure consistent adherence to the new guidelines by providers at the participating practices.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task7. Udate HTN medication algorithms as needed to support changes in clinical evidence.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #12 Document patient driven self-management goals in the medical record and review with patients at each visit.	DY3 Q4	Project	N/A	Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Self-management goals are documented in the clinical record.		Project		Completed	04/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task PPS provides periodic training to staff on person-centered methods that include documentation of self-management goals.		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 1. Identify best practices for identification and follow up of Self		Project		Completed	04/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4



Page 289 of 844 Run Date: 06/29/2018

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Management Goals.										
Task 2. Assess current capacity of partners participating in this project to document Self-Management Goals in EMR and current state of staff training on Self-Management-Support (SMS) principles.		Project		Completed	04/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 3. Identify relevant training and curriculum development resources.		Project		Completed	04/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 4. Develop educational programming for clinical staff on Self Management Support (SMS) principles including the Spirit of Motivational Interviewing, and Patient centered goal setting (Brief Action Planning) and documentation of Self Management Goals SMG into the EMR.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task5. Develop guidance and training curriculum around how SMS can be integrated into care team workflow.		Project		Completed	07/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 6. Clinical leaders will assure systems required for the development of self-management plans by practice team members in collaboration with patients/families/caregivers, as appropriate.		Project		Completed	07/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 7. Clinical leaders at participating practices will assure implementation of required workflow changes to support consistent documentation of patient self-management goals in clinical records and review with patients at each visit when appropriate.		Project		Completed	07/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 8. Develop feedback mechanisms for accountability and continuous quality improvement.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 9. Develop capacity within partnering organizations and CBO's to deliver culturally competent SMS training through development and implementation of "Train the Trainer" programming.		Project		Completed	07/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 10. Develop role specific competency standards for each staff and implement process for evaluating staff competency at regular intervals.		Project		Completed	01/01/2017	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Milestone #13 Follow up with referrals to community based programs to	DY3 Q4	Project	N/A	Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4



Page 290 of 844 **Run Date**: 06/29/2018

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
document participation and behavioral and health status										
changes.										
Task PPS has developed referral and follow-up process and adheres to process.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task PPS provides periodic training to staff on warm referral and follow-up process.		Project		Completed	01/01/2017	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Agreements are in place with community-based organizations and process is in place to facilitate feedback to and from community organizations.		Project		Completed	01/01/2017	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 1. Develop and implement PPS wide policy and procedure for referrals to community based programs and tracking referrals.		Project		Completed	10/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 2. Collaborate with CBOs to design the referral feedback loop		Project		Completed	01/01/2017	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 3. Identify and catalogue available community resources using the Community Needs Assessment as a starting point to create a Community Resources Database.		Project		Completed	04/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 4. Develop process to ensure that database is updated regularly.		Project		Completed	01/01/2017	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 5. Define the process and requirements for referral		Project		Completed	01/01/2017	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 6. Establish formal and informal agreements with appropriate CBOs to facilitate ongoing communication between various practice-based and community-based providers to support an integrated approach to managing patients HTN including timely access to services and feedback on the status of the referral.		Project		Completed	01/01/2017	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 7. Implement continuous quality improvement (CQI) process to monitor and improve referral process and outcomes.		Project		Completed	01/01/2017	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 8. Establish training programming and materials for staff on warm referrals, tracking and followup processes.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #14 Develop and implement protocols for home blood pressure monitoring with follow up support.	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	
Task		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 291 of 844 Run Date: 06/29/2018

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
PPS has developed and implemented protocols for home blood pressure monitoring.										
Task PPS provides follow up to support to patients with ongoing blood pressure monitoring, including equipment evaluation and follow-up if blood pressure results are abnormal.		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS provides periodic training to staff on warm referral and follow-up process.		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 1. Profile best practices, across PPS partners regarding home BP monitoring, warm referrals and follow-up.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 2. Identify minimal and recommended protocols to satisfy project requirements.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 3. Conduct training to share self monitoring and follow up protocols with practice sites.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 4. Assist participating practitioners to identify a support staff resource who can teach patients how to use monitors, validate devices, and review action plans and blood pressure logs.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 5. Work with clinical leaders at participating practices to support implementation of protocols t for patients who self-monitor their blood pressure.		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 6. Develop continuous quality improvement (CQI) process to monitor changes in blood pressure control rates.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #15 Generate lists of patients with hypertension who have not had a recent visit and schedule a follow up visit.	DY2 Q4	Project	N/A	Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS has implemented an automated scheduling system to facilitate scheduling of targeted hypertension patients.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 1. Utilize population profiling to identify patients with HTN, and visit frequency.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 2. Establish process and/or system to alert PCP and Care Manager of patients needing a PCP visit. (Explore the use of		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 292 of 844 Run Date: 06/29/2018

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
registries)										
Task										
Conduct periodic learning collaboratives with sites to share		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
best practices and get feedback.										
Task										
4. Develop feedback mechanisms for accountability and		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
continuous quality improvement.										
Milestone #16	D)/0.04	D	11/4	0 111	04/04/0040	00/04/0047	04/04/0040	00/04/0047	00/04/0047	D)/0.04
Facilitate referrals to NYS Smoker's Quitline.	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task										
PPS has developed referral and follow-up process and adheres		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
to process.		'		'						·
Task										
1. The Cross PPS Public Health Council will facilitate discovery		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
discussions between NYS Quit Line and Local QE.		","								
Task										
2. Identify current state of referrals to NYS Quit line and follow-up		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
policies and procedures.				- Completed	0 1/0 1/2010	00/01/2011	0 1/0 1/2010	00,01,2011	00/01/2011	
Task										
3. Profile best practices, across PPS partners (including CBOs)		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
regarding use of NYS Quit line and referral feedback process.		1 10,000		Completed	10/01/2010	00/01/2017	10/01/2010	00/01/2011	00/01/2011	5.2 4.
Task										
4. Develop and implement PPS wide policy and procedure for		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
referrals to NYS Smoker's Quit line including referral criteria.		1 10,000		Completed	10/01/2010	00/01/2017	10/01/2010	00/01/2011	00/01/2011	5.2 4.
Milestone #17										
Perform additional actions including "hot spotting" strategies in										
high risk neighborhoods, linkages to Health Homes for the	DY3 Q4	Project	N/A	Completed	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
highest risk population, group visits, and implementation of the	D13 Q4	i Toject	17/7	Completed	04/01/2010	03/31/2010	04/01/2010	03/31/2010	03/31/2010	D13 Q+
Stanford Model for chronic diseases.										
Task				+						
If applicable, PPS has Implemented collection of valid and										
reliable REAL (Race, Ethnicity, and Language) data and uses the		Droinet		Completed	07/04/2047	02/24/2040	04/04/2049	03/31/2018	02/24/2040	DV2 O4
data to target high risk populations, develop improvement plans,		Project		Completed	07/01/2017	03/31/2018	01/01/2018	03/31/2016	03/31/2018	DY3 Q4
and address top health disparities.					-					
If applicable DDS has established linkages to health hames for		Drainet		Completed	40/04/0040	00/04/0040	04/04/0040	00/04/0040	00/04/0040	DV2 O4
If applicable, PPS has established linkages to health homes for		Project		Completed	10/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	D13 Q4
targeted patient populations.				-						
Task]			07/04/0647	00/04/0040	04/04/0040	00/04/0040	00/04/0040	DV0 04
If applicable, PPS has implemented Stanford Model through		Project		Completed	07/01/2017	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
partnerships with community-based organizations.										
Task		Project		Completed	04/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4



New York State Department Of Health Delivery System Reform Incentive Payment Project

Page 293 of 844 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Use claims data to analyze "hot spot" areas for outreach as needed.										
Task 2. Identify alternative care centers (churches, barber shops etc.) to address shortages of services and reach difficult to reach populations as needed.		Project		Completed	07/01/2017	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 3. If applicable, establish linkages to HH for targeted patient population.		Project		Completed	04/01/2017	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 4. Identify a list of organizations (Providers and CBOs) providing Stanford Model program to support self-management by patients with hypertension and elevated cholesterol.		Project		Completed	04/01/2017	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 5. Collaborate with identified organizations to explore their capacity to expand access to Stanford Model for high-risk population with chronic illnesses.		Project		Completed	04/01/2017	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 6. Establish referral agreements between participating practitioners and CBOs for referral to Stanford Model training program.		Project		Completed	07/01/2017	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 7. Establish contractual agreements with organizations to provide ongoing training to participating providers and staff on Stanford Model.		Project		Completed	04/01/2017	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Milestone #18 Adopt strategies from the Million Hearts Campaign.	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Provider can demonstrate implementation of policies and procedures which reflect principles and initiatives of Million Hearts Campaign.		Provider	Practitioner - Primary Care Provider (PCP)	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Provider can demonstrate implementation of policies and procedures which reflect principles and initiatives of Million Hearts Campaign.		Provider	Practitioner - Non-Primary Care Provider (PCP)	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Provider can demonstrate implementation of policies and procedures which reflect principles and initiatives of Million Hearts Campaign.		Provider	Mental Health	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 1. Identify relevant resources and protocols earmarked as useful		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3



Page 294 of 844 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
by Million Hearts to incorporate into Project toolkit										
Task 2. Identify relevant patient self management support tools for inclusion in COP.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 3. Review Action Guide related to HTN and Self Blood Pressure Measurement (SBPM) to incorporate into guidelines/protocols.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task4. Disseminate toolkits and guidelines to practices to facilitate incorporation into workflows.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 5. Develop mechanisms for regular review of Million Hearts resources to assure our PPS is utilizing the most up-to-date tools and that any updates are clinically integrated across the PPS.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #19 Form agreements with the Medicaid Managed Care organizations serving the affected population to coordinate services under this project.	DY3 Q4	Project	N/A	Completed	10/01/2016	03/31/2018	10/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task PPS has agreement in place with MCO related to coordination of services for high risk populations, including smoking cessation services, hypertension screening, cholesterol screening, and other preventive services relevant to this project.		Project		Completed	07/01/2017	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 1. Convene monthly meetings with PPS leadership and MCO's.		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 2. Develop case based business models to support required changes to MCO contracts in VBP to support implementation of services including CV or BP follow up checks by a RN or practitioner without a copay, medication coverage including aligning formularies with evidence based algorithms adopted by the program, tobacco cessation counseling, telehealth, nutritionist services, expedited authorizations, home BP monitoring, care management, and specialist referrals.		Project		Completed	10/01/2017	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 3. Collaborate cross PPS to advocate for MCO formularies to align with recommended clinical medication algorithms including preferred once-daily or fixed dose combination pills without medication limitations (90 day supply) or need for prior authorizations.		Project		Completed	10/01/2017	03/31/2018	01/01/2018	03/31/2018	03/31/2018	
Task		Project		Completed	10/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4



Page 295 of 844 Run Date : 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
 Ensure ongoing involvement of MCOs in coordinating above services for high risk pts with Hypertension and cardiovascular risk factors and disease. 										
Task 5. Explore use of contractual agreements if appropriate with HH, Care Managers, PCPs, pharmacies and specialty providers for care coordination/management for CV conditions management in the community.		Project		Completed	10/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Milestone #20 Engage a majority (at least 80%) of primary care providers in this project.	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS has engaged at least 80% of their PCPs in this activity.		Provider	Practitioner - Primary Care Provider (PCP)	Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 1. Identify eligible providers for participation in this project.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 2. Establish contractual agreements (Project Addendums to Cooperating Provider Agreements) with participating primary care organizations to assure engagement of at least 80% of their primary care practitioners in this project.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 3. Track primary care practitioner engagement in the project on an ongoing basis to assure contractual agreements are met.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4

Prescribed Milestones Current File Uploads

			•		
Milestone Name	User ID	File Type	File Name	Description	Upload Date
Implement program to improve management of cardiovascular disease using evidence-based strategies in the ambulatory and community care setting.	pdamrow	Other	19_DY3Q4_PROJ3bi_MDL3bi3_PRES1_OTH_DY3Q4_ 3bi_M1_Milestone_Cover_Sheet_21056.pdf	DY3Q4_3bi_M1_Milestone Cover Sheet.pdf	04/26/2018 03:39 PM
Ensure that all PPS safety net providers are actively	pdamrow	Other	19_DY3Q4_PROJ3bi_MDL3bi3_PRES2_OTH_DY3Q4_ Remediation_3bi_M2_Cover_Sheet_22421.pdf	DY3Q4_Remediation_3bi_M2_Cover Sheet.pdf	06/13/2018 01:33 PM
connected to EHR systems with local health information exchange/RHIO/SHIN-NY and share	pdamrow	Other	19_DY3Q4_PROJ3bi_MDL3bi3_PRES2_OTH_DY3Q4_ 3bi_M2.2_Inventory_of_EHR_Certificates_21073.xlsx	DY3Q4_3bi_M2.2_Inventory of EHR Certificates.xlsx	04/26/2018 03:59 PM
health information among clinical partners, including direct exchange (secure messaging), alerts and	pdamrow	Other	19_DY3Q4_PROJ3bi_MDL3bi3_PRES2_OTH_DY3Q4_ 3bi_M2.2_EHR_Certificates_21072.pdf	DY3Q4_3bi_M2.2_EHR Certificates.pdf	04/26/2018 03:58 PM
patient record look up, by the end of DY 3.	pdamrow	Other	19_DY3Q4_PROJ3bi_MDL3bi3_PRES2_OTH_DY3Q4_ 3bi_M2.1_Sample_of_Executed_PARs_21068.pdf	DY3Q4_3bi_M2.1_Sample of Executed PARs.pdf	04/26/2018 03:56 PM

NYS Confidentiality - High



Page 296 of 844 Run Date : 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Willestoffe Name	USEI ID	i lie Type		Description	Opioau Date
	pdamrow	Other	19_DY3Q4_PROJ3bi_MDL3bi3_PRES2_OTH_DY3Q4_ 3bi_M2.1_Provider_Deliverable_NPI_List_21065.xlsx	DY3Q4_3bi_M2.1_Provider Deliverable_NPI List.xlsx	04/26/2018 03:55 PM
			19_DY3Q4_PROJ3bi_MDL3bi3_PRES2_OTH_DY3Q4_		
	pdamrow	Other	3bi_M2.1_Inventory_of_Executed_PARs_21063.xlsx	DY3Q4_3bi_M2.1_Inventory of Executed PARs.xlsx	04/26/2018 03:54 PM
		0.1	19_DY3Q4_PROJ3bi_MDL3bi3_PRES2_OTH_DY3Q4_	DV004 OL: MO MIL 4 O OL 4 II	04/00/0040 00 50 DM
	pdamrow	Other	3bi_M2_Milestone_Cover_Sheet_21060.pdf	DY3Q4_3bi_M2_Milestone Cover Sheet.pdf	04/26/2018 03:52 PM
	pdamrow	Other	19_DY3Q4_PROJ3bi_MDL3bi3_PRES3_OTH_DY3Q4_	DY3Q4_3bi_M3.2_Provider Deliverable_NPI List.xlsx	04/27/2018 08:29 AM
	paamow	Otrici	3bi_M3.2_Provider_Deliverable_NPI_List_21385.xlsx	D TOQ+_OBI_WO.Z_T TOVIGET DEIVETABLE_TWIT Elst.XISX	0-1/21/2010 00:23 / (IVI
	pdamrow	Other	19_DY3Q4_PROJ3bi_MDL3bi3_PRES3_OTH_DY3Q4_	DY3Q4_3bi_M3.2_Inventory of PCMH Providers.xlsx	04/27/2018 08:28 AM
Ensure that EHR systems used by participating safety			3bi_M3.2_Inventory_of_PCMH_Providers_21384.xlsx	,	
net providers meet Meaningful Use and PCMH Level	pdamrow	Other	19_DY3Q4_PROJ3bi_MDL3bi3_PRES3_OTH_DY3Q4_ 3bi_M3.1_Inventory_of_EHR_MU_Certificates_21382.	DY3Q4_3bi_M3.1_Inventory of EHR MU Certificates.	04/27/2018 08:28 AM
3 standards and/or APCM by the end of	paamow	Other	xlsx	xlsx	0 4 /21/2010 00:20 AIVI
Demonstration Year 3.		Other	19_DY3Q4_PROJ3bi_MDL3bi3_PRES3_OTH_DY3Q4_	DVOCA OL: MO A FUD MU O - difference of di	04/07/0040 00:07 AM
	pdamrow	Other	3bi_M3.1_EHR_MU_Certificates_21381.pdf	DY3Q4_3bi_M3.1_EHR MU Certificates.pdf	04/27/2018 08:27 AM
	pdamrow	Other	19_DY3Q4_PROJ3bi_MDL3bi3_PRES3_OTH_DY3Q4_	DY3Q4_3bi_M3_Milestone Cover Sheet.pdf	04/27/2018 08:26 AM
	padimov	Culoi	3bi_M3_Milestone_Cover_Sheet_21380.pdf	D TOOL	0 1/21/2010 00:20 / (IVI
rovide opportunities for follow-up blood pressure	pdamrow	Other	19_DY3Q4_PROJ3bi_MDL3bi3_PRES8_OTH_DY3Q4_	DY3Q4_3bi_M8_MHVC BP Checks Policy.pdf	04/27/2018 08:46 AM
checks without a copayment or advanced			3bi_M8_MHVC_BP_Checks_Policy_21400.pdf 19_DY3Q4_PROJ3bi_MDL3bi3_PRES8_OTH_DY3Q4_		
appointment.	pdamrow	Other	3bi_M8_Milestone_Cover_Sheet_21397.pdf	DY3Q4_3bi_M8_Milestone Cover Sheet.pdf	04/27/2018 08:45 AM
		Other	19_DY3Q4_PROJ3bi_MDL3bi3_PRES10_OTH_DY3Q4	DV004 Ohi M40 0 Testisia a Materiale elec	04/07/0040 00:50 AM
	pdamrow	Other	_3bi_M10.3_Training_Materials_21432.xlsx	DY3Q4_3bi_M10.3_Training Materials.xlsx	04/27/2018 08:59 AM
	pdamrow	Other	19_DY3Q4_PROJ3bi_MDL3bi3_PRES10_OTH_DY3Q4	DY3Q4_3bi_M10.2_Inventory of EHR Certificates.xlsx	04/27/2018 08:57 AM
Identify patients who have repeated elevated blood	padimov	Culoi	_3bi_M10.2_Inventory_of_EHR_Certificates_21430.xlsx	D TOQ 1_OSI_WITO.E_IIIVOINOIY OF ET IIV COMMODICATION	0 1/21/2010 00:01 7 (W
pressure readings in the medical record but do not	pdamrow	Other	19_DY3Q4_PROJ3bi_MDL3bi3_PRES10_OTH_DY3Q4	DY3Q4_3bi_M10.2_EHR Certificates.pdf	04/27/2018 08:56 AM
have a diagnosis of hypertension and schedule them			_3bi_M10.2_EHR_Certificates_21426.pdf 19_DY3Q4_PROJ3bi_MDL3bi3_PRES10_OTH_DY3Q4	·	
for a hypertension visit.	pdamrow	Other	_3bi_M10.	DY3Q4_3bi_M10.1_Repeated Eleveated BP	04/27/2018 08:55 AM
	paamon		1_Repeated_Eleveated_BP_Protocols_21422.pdf	Protocols.pdf	0 1/21/2010 00:00 / 1111
	ndomrow	Other	19_DY3Q4_PROJ3bi_MDL3bi3_PRES10_OTH_DY3Q4	DY3Q4_3bi_M10_Milestone Cover Sheet.pdf	04/07/2040 00:54 AM
	pdamrow	Other	_3bi_M10_Milestone_Cover_Sheet_21418.pdf	DY3Q4_3bi_MT0_Milestone Cover Sneet.pdf	04/27/2018 08:54 AM
	pdamrow	Other	19_DY3Q4_PROJ3bi_MDL3bi3_PRES12_OTH_DY3Q4	DY3Q4_Remediation_3bi_M12_Cover Sheet.pdf	06/13/2018 01:42 PM
	F		_Remediation_3bi_M12_Cover_Sheet_22423.pdf		23, 10, 20 10 0 11 12 1 101
cument patient driven self-management goals in medical record and review with patients at each	ndamrow	Other	19_DY3Q4_PROJ3bi_MDL3bi3_PRES12_OTH_DY3Q4 _Remediation_3bi_M12_Amended_Self-	DY3Q4_Remediation_3bi_M12_Amended Self-Mgmt	06/13/2018 01:40 PM
visit.	pdamrow	Other	Remediation_3bi_M12_Amended_Sell- Mgmt_Goals_Narrative_22422.pdf	Goals Narrative.pdf	06/13/2018 01:40 PM
viol.			19 DY3Q4 PROJ3bi MDL3bi3 PRES12 OTH DY3Q4		
	pdamrow	Other	_3bi_M12.1_Training_Materials_21444.xlsx	DY3Q4_3bi_M12.1_Training Materials.xlsx	04/27/2018 09:16 AM

NYS Confidentiality - High



Page 297 of 844 Run Date : 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Willestone Name	O3CI ID	The Type	19_DY3Q4_PROJ3bi_MDL3bi3_PRES12_OTH_DY3Q4	Везеприон	Opioaa Date
	pdamrow	Other	19_D13Q4_PROJ3bl_MDL3bl3_PRES12_OTH_D13Q4 _3bi_M12.1_Self-	DY3Q4_3bi_M12.1_Self-Management Goals	04/27/2018 09:15 AM
	paamow	Otrioi	Management_Goals_Narrative_21443.pdf	Narrative.pdf	0-1/21/2010 03.10 / ((V)
	- d	Othor	19_DY3Q4_PROJ3bi_MDL3bi3_PRES12_OTH_DY3Q4	DV204 2hi M42 Milestone Cover Chest ndf	04/07/0040 00:44 AM
	pdamrow	Other	_3bi_M12_Milestone_Cover_Sheet_21442.pdf	DY3Q4_3bi_M12_Milestone Cover Sheet.pdf	04/27/2018 09:14 AM
	pdamrow	Other	19_DY3Q4_PROJ3bi_MDL3bi3_PRES13_OTH_DY3Q4	DY3Q4_3bi_M13.3_CBO Inventory.xlsx	04/27/2018 09:35 AM
	F-000000		_3bi_M13.3_CBO_Inventory_21465.xlsx		
Follow up with referrals to community based	pdamrow	Other	19_DY3Q4_PROJ3bi_MDL3bi3_PRES13_OTH_DY3Q4 _3bi_M13.2_Training_Materials_21463.xlsx	DY3Q4_3bi_M13.2_Training Materials.xlsx	04/27/2018 09:34 AM
programs to document participation and behavioral			19 DY3Q4 PROJ3bi MDL3bi3 PRES13 OTH DY3Q4		
and health status changes.	pdamrow	Other	_3bi_M13_Follow_Up_&_Referral_Policy_21462.pdf	DY3Q4_3bi_M13_Follow Up & Referral Policy.pdf	04/27/2018 09:33 AM
		0.1	19_DY3Q4_PROJ3bi_MDL3bi3_PRES13_OTH_DY3Q4	DVOCA OLI MAO MILLA OLI OLI ALIK	04/07/0040 00 04 484
	pdamrow	Other	_3bi_M13_Milestone_Cover_Sheet_21460.pdf	DY3Q4_3bi_M13_Milestone Cover Sheet.pdf	04/27/2018 09:31 AM
	pdamrow	Other	19_DY3Q4_PROJ3bi_MDL3bi3_PRES17_OTH_DY3Q4	DY3Q4_3bi_M17.3_Training Materials.xlsx	04/27/2018 09:54 AM
	padimovi	Othor	_3bi_M17.3_Training_Materials_21488.xlsx	D TOQ 1_055_WTT.0_Training Waterlaid.xiox	0 1/21/2010 00:017(10)
	pdamrow	Other	19_DY3Q4_PROJ3bi_MDL3bi3_PRES17_OTH_DY3Q4	DY3Q4_3bi_M17.2_Training Materials.xlsx	04/27/2018 09:53 AM
			_3bi_M17.2_Training_Materials_21486.xlsx 19_DY3Q4_PROJ3bi_MDL3bi3_PRES17_OTH_DY3Q4	-	
Perform additional actions including "hot spotting"	pdamrow	Other	_3bi_M17.1_REAL_Dataset_CNA_Data_21484.xls	DY3Q4_3bi_M17.1_REAL Dataset_CNA Data.xls	04/27/2018 09:52 AM
strategies in high risk neighborhoods, linkages to			19_DY3Q4_PROJ3bi_MDL3bi3_PRES17_OTH_DY3Q4	DV004 01: M47 4 DFM D 4 M 7 7 7	0.1/07/00.10.00.51.434
Health Homes for the highest risk population, group visits, and implementation of the Stanford Model for	pdamrow	Other	_3bi_M17.1_REAL_Data_Narrative_21480.pdf	DY3Q4_3bi_M17.1_REAL Data Narrative.pdf	04/27/2018 09:51 AM
chronic diseases.			19_DY3Q4_PROJ3bi_MDL3bi3_PRES17_OTH_DY3Q4		
	pdamrow	Other	_3bi_M17.	DY3Q4_3bi_M17.1_Hudson Valley Community Health	04/27/2018 09:50 AM
			1_Hudson_Valley_Community_Health_Survey_21478.	Survey.pdf	
			pdf 19 DY3Q4 PROJ3bi MDL3bi3 PRES17 OTH DY3Q4		
	pdamrow	Other	_3bi_M17_Milestone_Cover_Sheet_21476.pdf	DY3Q4_3bi_M17_Milestone Cover Sheet.pdf	04/27/2018 09:49 AM
		0.1	19_DY3Q4_PROJ3bi_MDL3bi3_PRES19_OTH_DY3Q4	DVOCA D. III III OLI MAGO O. OLI II III	00/40/0040 04 54 504
	pdamrow	Other	_Remediation_3bi_M19_Cover_Sheet_22426.pdf	DY3Q4_Remediation_3bi_M19_Cover Sheet.pdf	06/13/2018 01:51 PM
			19_DY3Q4_PROJ3bi_MDL3bi3_PRES19_OTH_VBP_		
	pdamrow	Other	QIP_Contract_Attestation	VBP QIP Contract Attestation - EmblemHealth Mount	06/13/2018 01:49 PM
Form agreements with the Medicaid Managed Care	paaon		_EmblemHealth_Mount_Vernon_2017_08-02DU	Vernon 2017 08-02 - DUpdf	33, 13, 23 13 3 11 13 1 11
organizations serving the affected population to			_22425.pdf 19 DY3Q4 PROJ3bi MDL3bi3 PRES19 OTH VBP_		
coordinate services under this project.			QIP_Contract_Attestation	VBP QIP Contract Attestation - EmblemHealth New	
	pdamrow	Other	_EmblemHealth_New_Rochelle_2017_08-02DU	Rochelle 2017 08-02 - DUpdf	06/13/2018 01:48 PM
			_22424.pdf	·	
	pdamrow	Other	19_DY3Q4_PROJ3bi_MDL3bi3_PRES19_OTH_DY3Q4	DY3Q4_3bi_M19.1_Inventory of MCO Agreements.	04/27/2018 10:03 AM
	Paarinon	0.1101	_3bi_M19.1_Inventory_of_MCO_Agreements_21504.	xlsx	0.72172010 10.0071W



Page 298 of 844 Run Date : 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
			xlsx		
	pdamrow	Other	19_DY3Q4_PROJ3bi_MDL3bi3_PRES19_OTH_DY3Q4 _3bi_M19_Milestone_Cover_Sheet_21503.pdf	DY3Q4_3bi_M19_Milestone Cover Sheet.pdf	04/27/2018 10:01 AM

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Implement program to improve management of cardiovascular disease	
using evidence-based strategies in the ambulatory and community care	Please see the MHVC Milestone Cover Sheet that addresses the milestone requirements. Additional documentation may be provided as specified in the attached cover
setting.	sheet.
Ensure that all PPS safety net providers are actively connected to EHR systems with local health information exchange/RHIO/SHIN-NY and	Remediation -
share health information among clinical partners, including direct	Please see the MHVC Remediation Milestone Cover Sheet that addresses the milestone IA remediation comments. Additional documentation may be provided as specified
exchange (secure messaging), alerts and patient record look up, by the	in the attached cover sheet.
end of DY 3.	
Ensure that EHR systems used by participating safety net providers meet	Please see the MHVC Milestone Cover Sheet that addresses the milestone reporting requirements for this reporting period. Additional documentation may be provided as
Meaningful Use and PCMH Level 3 standards and/or APCM by the end of	specified in the attached cover sheet.
Demonstration Year 3.	Specified in the ditability cover sheet.
Use EHRs or other technical platforms to track all patients engaged in	
this project.	
Use the EHR to prompt providers to complete the 5 A's of tobacco control	
(Ask, Assess, Advise, Assist, and Arrange).	
Adopt and follow standardized treatment protocols for hypertension and	
elevated cholesterol.	
Develop care coordination teams including use of nursing staff,	
pharmacists, dieticians and community health workers to address lifestyle	
changes, medication adherence, health literacy issues, and patient self-	
efficacy and confidence in self-management.	
Provide opportunities for follow-up blood pressure checks without a	Please see the MHVC Milestone Cover Sheet that addresses the milestone reporting requirements for this reporting period. Additional documentation may be provided as
copayment or advanced appointment.	specified in the attached cover sheet.
Ensure that all staff involved in measuring and recording blood pressure	
are using correct measurement techniques and equipment.	
Identify patients who have repeated elevated blood pressure readings in the medical record but do not have a diagnosis of hypertension and	Please see the MHVC Milestone Cover Sheet that addresses the milestone reporting requirements for this reporting period. Additional documentation may be provided as
schedule them for a hypertension visit.	specified in the attached cover sheet.
Prescribe once-daily regimens or fixed-dose combination pills when	
appropriate.	
Document patient driven self-management goals in the medical record	Remediation -



Page 299 of 844 Run Date : 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
and review with patients at each visit.	Please see the MHVC Remediation Milestone Cover Sheet that addresses the milestone IA remediation comments. Additional documentation may be provided as specified in the attached cover sheet.
Follow up with referrals to community based programs to document	Please see the MHVC Milestone Cover Sheet that addresses the milestone reporting requirements for this reporting period. Additional documentation may be provided as
participation and behavioral and health status changes.	specified in the attached cover sheet.
Develop and implement protocols for home blood pressure monitoring with follow up support.	
Generate lists of patients with hypertension who have not had a recent visit and schedule a follow up visit.	
Facilitate referrals to NYS Smoker's Quitline.	
Perform additional actions including "hot spotting" strategies in high risk neighborhoods, linkages to Health Homes for the highest risk population, group visits, and implementation of the Stanford Model for chronic diseases.	Please see the MHVC Milestone Cover Sheet that addresses the milestone reporting requirements for this reporting period. Additional documentation may be provided as specified in the attached cover sheet.
Adopt strategies from the Million Hearts Campaign.	
Form agreements with the Medicaid Managed Care organizations serving the affected population to coordinate services under this project.	Remediation- Please see the MHVC Remediation Milestone Cover Sheet that addresses the milestone IA remediation comments. Additional documentation may be provided as specified in the attached cover sheet.
Engage a majority (at least 80%) of primary care providers in this project.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Fail	The IA does not consider this milestone complete. Although the PPS met the project level requirements for this milestone, the PPS did not meet the provider level commitment for Safety Net Mental Health providers.
Milestone #3	Fail	The IA is not able to validate that all eligible practices necessary to satisfy the provider commitment meet 2014 NCQA Level 3 PCMH and/or APCM standards with the documentation submitted by the PPS.
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	
Milestone #7	Pass & Complete	
Milestone #8	Pass & Complete	
Milestone #9	Pass & Complete	



Page 300 of 844 Run Date : 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #10	Pass & Complete	
Milestone #11	Pass & Complete	
Milestone #12	Pass & Complete	
Milestone #13	Pass & Complete	
Milestone #14	Pass & Complete	
Milestone #15	Pass & Complete	
Milestone #16	Pass & Complete	
Milestone #17	Pass & Complete	
Milestone #18	Fail	
Milestone #19	Pass & Complete	
Milestone #20	Fail	



Page 301 of 844 Run Date: 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

IPQR Module 3.b.i.4 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-point Assessment	Completed	Mid-point Assessment	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Willestolle Name	OSELID	i iie i ype	i ile Naille	Description	Opioau Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-point Assessment	



Page 302 of 844 Run Date : 06/29/2018

IPQR Module 3.b.i.5 - IA Monitoring								
nstructions:								



Page 303 of 844 Run Date : 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

Project 3.d.iii – Implementation of evidence-based medicine guidelines for asthma management

IPQR Module 3.d.iii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

Risk: State regulation does not allow co-pays for asthma follow-up visits to be waved

Mitigation: Project design will explore alternatives including case based business models

Risk: Difficulty engaging providers in practice transformation (resistance to changing protocols)

Mitigation: a) Attempt to clearly delineate requirements in contracting agreements and allow for some flexibility in protocols as long as critical baseline elements are incorporated b) Regularly engage partners in planning process by including them in workgroups. c) Collaborate with neighboring PPSs to align methods and protocols to make it easier for downstream providers to understand importance of implementing project requirements d) Analyze QE Usage statistics to monitor adoption

Risk: Baseline data indicates potential deficiencies in asthma specialist workforce

Mitigation: a) Collaborate with workforce workstream to conduct surveys b) create training program to improve Primary Care Providers knowledge of asthma diagnosis and protocols c) explore collaborative models of care d) explore the use of tele-health to facilitate asthma management

Risk: Unwanted variation in implementation across partners

Mitigation: a) Encourage some local variation to ensure projects meet needs of communities and are culturally/linguistically appropriate b) Strive to develop monitoring reports to try to quantify the level of variation c) Monitor fidelity to critical baseline elements and develop corrective strategy for outliers

Risk: Ability to ensure care planning is integrated across partners, particularly considering partners within our PPS are at differing levels of IT capabilities and are on differing platforms

Mitigation: a) Encourage providers to leverage funding from NYS Data Incentive Program and Meaningful Use b) Leverage experience of our partners to develop practical IT solutions for partner organizations in the early stages of IT development

Risk: Ensure clinicians and staff are adequately trained on evidence-based strategies

Mitigation: a) Work closely with workforce workstream to determine training needs and develop training strategy b) leverage expertise and resources from within PPS



Page 304 of 844 Run Date : 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

IPQR Module 3.d.iii.2 - Patient Engagement Speed

Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks						
Actively Engaged Speed	Actively Engaged Scale					
DY2,Q4	8,006					

	Year,Quarter	DY3,Q1	DY3,Q2	DY3,Q3	DY3,Q4
	Baseline Commitment	2,002	4,003	6,005	8,006
PPS Reported	Quarterly Update	0	3,209	0	4,964
	Percent(%) of Commitment	0.00%	80.16%	0.00%	62.00%
IA Approved	Quarterly Update	0	3,156	0	5,738
IA Approved	Percent(%) of Commitment	0.00%	78.84%	0.00%	71.67%

Marning: PPS Reported - Please note that your patients engaged to date (4,964) does not meet your committed amount (8,006) for 'DY3,Q4'

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
csceppaq	Report(s)	19_DY3Q4_PROJ3diii_MDL3diii2_PES_RPT_3.d.iii_2018.04.26_21532.xlsx	MHVC 3.d.iii Actively Engaged Patient Reporting PHI file	04/27/2018 10:19 AM

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status	IA Formal Comments
Fail	The PPS failed to meet at least 80% of its Actively Engaged commitments for DY3,Q4.



Page 305 of 844 Run Date : 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

IPQR Module 3.d.iii.3 - Prescribed Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Implement evidence-based asthma management guidelines between primary care practitioners, specialists, and community- based asthma programs (e.g., NYS Regional Asthma Coalitions) to ensure a regional population based approach to asthma management.	DY2 Q4	Project	N/A	Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task PPS has agreements from participating providers and community programs to support a evidence-based asthma management guidelines.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task All participating practices have a Clinical Interoperability System in place for all participating providers.		Provider	Practitioner - Primary Care Provider (PCP)	Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3

Providers Associated with Completion:

Akiyama Matthew; Alkhairw Hadeel; Dayan-Rosenman David Samson; Desarden Connie Anjoli; Figueroa Kelen J; Glaser Joy H Md; Haverstraw Family Practice Pc; Hocking Stephanie; Hogan Alexander; John Jereesh T; Khedimi Rabea; Kwan Amy; Lu Tiffany; Ngala-El Yasmin S; Nguyen Kim; Okrent John Lazear; Pan Jingyu; Paul Allison; Polizzi Laura Netburn; Rodriguez Daniel Camilo; Rogers Margaret; Tiamiyu Olushola; Tugman Cheryl; Tyau Nicholas Daniel; Vindhya Rajesh Kumar Chand Md; Zhong Yan Hong

Chand Md; Zheng Yan Hong									
Task		Drogatition on Non Drimon.							
All participating practices have a Clinical Interoperability System	Provider	Practitioner - Non-Primary	Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
in place for all participating providers.		Care Provider (PCP)	-						

Providers Associated with Completion:

Abbruzzese Nina Nurse Practitioner; Abreu Michelly Rosch; Akbar Nadeem; Alton-Primrose Amy; Anna Zaldivar; Appelstein Joshua Charles; Asher Megan; Augustus Igbokwe Cu; Ayers Zumara Elizabeth; Abel Bencosme; Adriano Ari; Ahuva Bondi; Alain Neptune; Alan Barr; Aleksander Pali; Alex Gabriel; Amanda Gesten; Amisha Rai; Andrea Smith; Anita Levan; Annette Simmon; Annika Barriteau; Anthony Asiedu; Anthony Pacione; Arun Sunny; Ashley Moloney; Atara Berliner; Avigayil Neuburger; Barder Anna Shlionsky; Balagula Yevgeniy; Bancroft Courtney; Baxley Brian Mr.; Bell Keri-Ann Taiesha; Bellizzi Donna; Ben-Abdallah Sakienah; Berger Jeremy Mr.; Berger Seth; Berman Rachel Ariel Stein; Berrine; Bersiose Seth; Berman Rachel Ariel Stein; Berrine; Bersiose Seth; Berman Rachel Ariel Stein; Berrine; Barbara Levine; Bersiose Seth; Berman Rachel Barbara Levine; Barbara Levine;



Page 306 of 844 Run Date: 06/29/2018

DSRIP

Project Requirements	Prescribed	Reporting			Original	Original			Quarter	DSRIP
(Milestone/Task Name)	Due Date	Level	Provider Type	Status	Start Date	End Date	Start Date	End Date	End Date	Reporting Year
,										and Quarter
Samantha Mullis; Jean-Felix Emmanuel Mr.; Joolukuntla Niharika;	Jaime Butler; Jam	es Mcgaughan;	Jamie Fridman; Janet Amund	son; Jared Simcik;	Jason Wieland;	Jenna Daddario	o; Jennifer Davis	s; Jennifer Irizarr	y; Jennifer Zub	er; Jessena Chattar;
Jessica Scannapieco; Jessica Scott; Joanna Denobile; Jodi Eisen;	Jodi Shulman; Jol	hn Battles; John	Samuel; Jonathan Garcia; Jos	se Lopez; Joseph	Pepe; Joyce Liu;	Julia Nevin; Ju	lie Gauthier; Jul	ie Sarlo; Justin J	loy; Kalhan Tai	mara Gomez;
Kapinos Steven Michael; Kaye Ross; Khankhel Dorina Mrs.; Kim G										
Kelly Porta; Kennedy Okyere; Kutikoff, Gina; Kwame Frimpong; La Drepanis; Laurie Behar; Leeshun Rivera; Leslie Vasquez; Lidiya Sh	monica Donna; La	Mollington: Lich	.eake-Gaylord Antaeya Ivis.; L a Molatho: Liz Sam: Lori Posc	eavitt Karia; Lee F	rances Jiyoung;	Levitt Danielle i	_auren; Luongo	Tory; Larisa Siri	iknaev, Laura (Grabisch; Lauren
Maddy H; Mccollom Alan B Phd; Medina Joan N; Miele Marilyn; Mc										
Fonvil; Maheep Goyal; Malik, Mohsin; Mallory Flynn; Marc Civitano										
Melinda Seidel; Melissa Elie; Melissa Hernandez Davis; Melissa Ru										
Neimark Matthew; Newenhouse Tiffany; Nitka Sarah; Norris Sarah;										
M Siegel; Nyaradzo Tsemunhu; Obi Chibueze Chukwunonso; Ofori										
Puja; Patel Sejal; Perrone Lorraine; Persaud Michael; Pimentel Sar										
Pamela Halpern; Patrick Sheehan; Pearl Weill; Petagay O'Connor;										
Roberts Cornelia Chase; Roberts-Murray Lloydette; Robinson Stev										
Bloise; Robert Sammartano; Rohit Mathew; Roman Markh; Rosa A Nathaniel; Schwartz Michelle Miss; Schwartz Stephen O Pc Md; Sc										
Jessica; Stern Ashley Rose; Strein Daniel Ryan; Sucu Asli; Suncar										
Satecha Defreitas; Shang Lew; Shashi Karia; Shelly-Ann Duncan;										
Susswein, Harris Malka; Sylvia I Ebalu; Tajerstein Aliza; Tan Steph										
Martello; Theshean Merchant; Timothy Akojenu; Timothy Curran; T										
Rebecca Lee; Weingart Emily Robin; Williams Deanna; Wolfgruber										
Task										
Convene project implementation planning workgroup to build		Project		Completed	04/01/2015	07/31/2015	04/01/2015	07/31/2015	09/30/2015	DY1 Q2
out implementation plan.										
Task										
Identify key stakeholders and participating provider		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
organizations critical for successful project implementation.		1 10,000		Completed	0 1/0 1/2010	00/00/2010	01/01/2010	00/00/2010	00/00/2010	D12 Q2
Designate a project champion for site.										
Task										
Create and convene Asthma Project workgroup with										
representation from key stakeholders (clinicians) to oversee		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 O4
project implementation, share best practices, support learning		i ioject		Completed	01/01/2010	03/31/2010	01/01/2010	03/31/2010	03/31/2010	DITQ
collaboratives, agree on educational materials, training										
strategies, and strategies to overcome implementation barriers.										
Task										
4. Complete project readiness assessment of Phase I partners to										
assess current use and adherence to guideline-concordant care										
(EPR-3 guidelines), range of services provided, referral		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
mechanisms, use of asthma action plans, capacity to document										
asthma action plans electronically, and barriers to implementation										
of team based care models for asthma management.										
Task										
5. Develop, working in collaboration with the Asthma workgroup		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
and clinical experts from partnering organizations across the										



New York State Department Of Health Delivery System Reform Incentive Payment Project

Page 307 of 844 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
PPS, a draft document defining goals for a future state for the management of asthma utilizing evidence-based strategies. (Asthma Action Plan/Asthma Control Test)										
Task 6. Submit the draft "Goals for A Future State" Asthma document to the PPS Clinical Quality Sub-Committee for review.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 7. Review the Community Needs Assessment and identify areas for targeted "hotspotting".		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 8. Review partner survey data to access current state.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 9. Establish cross walk between PPS projects. (asthma, ED Care Triage, HH at risk and 2.ai.) to ease implementation.		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 10. In consultation with the Information Technology Sub-Committee establish a multi-disciplinary team (Pharmacy, IT, RHIO, CBOs, EDs, Paramedics) to identify and design creative solutions for alerts (medication management and ENS) using HIE platform		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 11. Engage pilot site/s within a "hot spot" to participate in a pilot of Evidence Based Asthma Management Protocols Implementation		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 12. Complete a gap-analysis utilizing the current state assessment and defined future state and, working in collaboration with the practice team, develop an action plan for the implementation of the new model including staffing needs.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 13. Draft project addendums with guidelines for implementation of asthma evidenced based guidelines.		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 14. Implement the approved action plan at the pilot participating provider site utilizing PDSA quality improvement approach.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 15. Monitor ongoing performance, analyze clinical and operational outcomes and identify timelines/practice sites for spread of successful tests of change.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 16. Create a process to identify barriers (inability to afford		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2



New York State Department Of Health Delivery System Reform Incentive Payment Project

Page 308 of 844 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
inhalers, transportation, education) to effective stepped-care evidence based asthma management.										
Task 17. Spread successful model to other hotspotted areas and to other partnering organizations. (Phase 1 providers followed by Phase 2)		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #2 Establish agreements to adhere to national guidelines for asthma management and protocols for access to asthma specialists, including EHR-HIE connectivity and telemedicine.	DY2 Q4	Project	N/A	Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Agreements with asthma specialists and asthma educators are established.		Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Non-Primary Care Provider (PCP)	Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Providers Associated with Completion:										
Morrissey, Mary Task	1	1	1	1	1					1
Telemedicine service implemented, based on evaluation of impact to underserved areas including, but not limited to: - analysis of the availability of broadband access in the geographic area being served - gaps in services - geographic areas where PPS lacks resources and telemedicine will be used to increase the reach of these patients - why telemedicine is the best alternative to provide these services - challenges expected and plan to pro-actively resolve - plan for long term sustainability		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 1. Assess data sharing requirements, HIE connectivity and QE data sharing capabilities		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 2. Access providers experience with telemedicine and innovation as part of readiness assessment.		Project		Completed	03/01/2016	06/30/2016	03/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2



Page 309 of 844 Run Date: 06/29/2018

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
In current state IT assessment catalogue IT capabilities and prioritize partner adoption plan										
Task 4. Convene Asthma Project workgroup to review and agree to adopt Evidence Based Asthma guidelines.		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task 5. Create a list of participating asthma and allergy specialists in the PPS network who serve the targeted patient populations including providers and asthma educators (crosswalk to readiness assessment)		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 6. Invite regional asthma specialists from partner sites to participate in PPS Asthma Project Workgroup as an expert consultants to guide and inform review of asthma Evidence Based Guidelines and support a comprehensive, coordinated and patient centered asthma care in the community.		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
 Task 7. Develop standardized protocols for referrals to asthma and allergy specialists, asthma educators and possibly home care agencies to assess asthma triggers, beginning at pilot site/s and ongoing. 		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 8. Present guidelines to Clinical Quality Sub-Committee for approval to facilitate timely adoption of PPS preferred guidelines.		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 9. Coordinate with local QE and Cross PPS HIT/HIE Workgroup to develop strategy to increase participation adoption and integration		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 10. Engage providers to integrate the use of Direct Messaging, alerts, patient record lookup into practice workflows as appropriate		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 11. Investigate opportunities and possible pilots of innovations including telemedicine, apps to support self management, virtual exams, project ECHO etc.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 12. Facilitate conversations with MCOs regarding Telemedicine pilot and piloting payment models as we bridge to value based purchasing.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	
Task		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2



Page 310 of 844 Run Date: 06/29/2018

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
13. Initiate outreach to organizations that have not begun process of sharing information with RHIO										
Task 14. Implement a process of addressing continuous improvement and training utilizing learning collaboratives		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #3 Deliver educational activities addressing asthma management to participating primary care providers.	DY2 Q4	Project	N/A	Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Participating providers receive training in evidence-based asthma management.		Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 1. Engage experienced stakeholder organizations as leads to share best practice experience (Provider Engagement)		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 2. Coordinate provider training about Self Management support theory to support patient centered goal setting and guide asthma action planning (teach back)		Project		Completed	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. Survey participating practitioners current utilization of Expert Panel Review-3 (EPR-3) guidelines for managing patients with asthma.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 4. Asthma Workgroup in collaboration with asthma specialists will develop/adopt evidence-based asthma protocols, care pathways.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 5. Develop training tools to train participating practitioners and staff working at CBOs responsible for providing care for asthma patients.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 6. Conduct periodic educational sessions at participating partner locations, CBOs and school nurses, on asthma education and adopted guidelines/models.		Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #4 Ensure coordination with the Medicaid Managed Care organizations and Health Homes serving the affected population.	DY2 Q4	Project	N/A	Completed	03/01/2016	12/31/2016	03/01/2016	12/31/2016	12/31/2016	DY2 Q3
PPS has established agreements with MCOs that address the coverage of patients with asthma health issues. PPS has established agreements with participating health home care		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3



Page 311 of 844 Run Date: 06/29/2018

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
managers, PCPs, and specialty providers.										
Task 1. Develop a plan to engage MCOs serving the effected population in discussion about sustainable asthma payment structure including the need to provide payment for service array detailed within this program provided by MCOs for asthma related services including coverage for asthma medications, asthma education services, home based asthma management services, home visitation programs, aligning formularies, asthma follow up checks by an RN and promoting expedited authorizations as a bridge to VBP.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 2. Convene monthly meetings with PPS Leadership and MCOs.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 3. Ensure ongoing involvement of MCOs in coordinating above services to high-risk patients with asthma		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 4. Establish contractual agreements, if appropriate, with health homes, care manager, PCPSs and specialty providers for care coordination/management for asthma management in the community.		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #5 Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Project	N/A	Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.		Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 1. Clinical Quality and Information Technology Sub-committees collaboratively establish requirements to track actively engaged patients, aligned with population health objectives. Requirements will include performance measures.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 2. Assess current capabilities for data sharing, EHR, and HIE connectivity		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. Develop plan for implementing relevant IT platforms to support care management & other population health activities in collaboration with PPS partners		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 4. Utilize data available on attributed population to begin creating		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2



Page 312 of 844 Run Date: 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
relevant patient registries, identifying high utilizers, and care gaps as well as other population profiles										
Task 5. Compile list of data elements from DSRIP requirements and create data dictionary of registry elements to inform the design and build of the Enterprise data warehouse		Project		Completed	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 6. Implement data warehouse design with integration of DOH provided data, QE data sources and other identified data elements as they become available		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 7. Implement IT infrastructure and data analytics function to support registries and population related analysis. Reporting will be enhanced as more data becomes available and IT platforms are implemented.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2

Prescribed Milestones Current File Uploads

				.	•	
Milestone Name User ID File Type File Name Description		User ID	File Type		Description	Upload Date

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Implement evidence-based asthma management guidelines between	
primary care practitioners, specialists, and community-based asthma	
programs (e.g., NYS Regional Asthma Coalitions) to ensure a regional	
population based approach to asthma management.	
Establish agreements to adhere to national guidelines for asthma	
management and protocols for access to asthma specialists, including	
EHR-HIE connectivity and telemedicine.	
Deliver educational activities addressing asthma management to	
participating primary care providers.	
Ensure coordination with the Medicaid Managed Care organizations and	
Health Homes serving the affected population.	
Use EHRs or other technical platforms to track all patients engaged in	
this project.	



Page 313 of 844 Run Date : 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	



New York State Department Of Health Delivery System Reform Incentive Payment Project

Page 314 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

IPQR Module 3.d.iii.4 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-point Assessment	Completed	Mid-point Assessment	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Willestolle Name	OSELID	i iie i ype	i ile Naille	Description	Opioau Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-point Assessment	



Page 315 of 844 Run Date: 06/29/2018

IPQR Module 3.d.III.5 - IA Monitorin	g							
nstructions:								



Page 316 of 844 Run Date : 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

Project 4.b.i – Promote tobacco use cessation, especially among low SES populations and those with poor mental health.

☑ IPQR Module 4.b.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

First, there is the risk that organizations will be precluded from having tobacco free outdoor policies by local regulation or labor laws. We will work with partners in the region, including the American Lung Association, to galvanize support to change these regulations where possible.

Second, it may be difficult to touch all participating providers when implementing the US Public Health Services Guidelines. To address this, we will need to offer multiple means of communication and provide participating providers with local resources for technical assistance. We will work with the communications team to segment stakeholders and develop a tailored communication / engagement strategy for each stakeholder segment, including CBO and MCOs.

Third, multiple PPSs will need to work together to negotiate with the MCOs to harmonize coverage across plans. However, joint-negotiation across partners could be viewed as anti-trust. We will need to discuss with GNYHA and legal entities to determine appropriate venues and methodologies for negotiations. We will also need to engage NYS Medicaid and SDOH to determine the best course of action. Importantly, there is the risk that MCO's may not agree to coordinate offerings.

Fourth, the success of our tobacco cessation promotion effort depends on sufficient stakeholder buy-in, eg., from LGUs. Local Health departments may be difficult to get on board with the kind of hard-hitting tobacco campaigns that have been shown to work. The results of our CHNA suggest that patients are more interested in learning about their cessation options and are less inclined to welcome hard-hitting messages. We will work to syndicate our approach as best as possible and secure alignment. We may also consider offering LGUs the ability to brand the campaigns.

Fifth, the cessation campaigns may only work for some patients, as our CHNA data suggests that previous campaigns have not affected smoking rates among the mentally ill and the high school population. To address this, we will need to solicit community buy-in and input to create a campaign that works for the target audiences. We will also need to develop strategies to address socio-economic factors that could impact uptake and commitment. We will need to evaluate, refine, and relaunch as needed, and as funding allows.

Finally, the NYS Quitline may have insufficient funding to handle call volume or fund the NRT. We will need to align Medicaid cessation coverage and potentially consider funding the fax-to-quit NRT therapy. Also, we could consider working with the state to develop a methodology for the state to seek payer reimbursement for the NRT it distributes through the Quitline.



Page 317 of 844 Run Date : 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

IPQR Module 4.b.i.2 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone 1. Coordinate efforts to plan strategic evidence based practices in order to improve population health outcomes in the Hudson Valley as related to tobacco cessation.	Completed	Coordinate efforts to plan strategic evidence based practices in order to improve population health outcomes in the Hudson Valley as related to tobacco cessation.	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task 1. Convene the Hudson Region DSRIP Public Health Council (HRDPHC) as a collaboration between the Montefiore Hudson Valley Collaborative PPS, Center for Regional Healthcare Innovation (Westchester-led PPS), and Refuah Community Health Collaborative PPS, in order to improve population health outcomes in the Hudson Valley.	Completed	Convene the Hudson Region DSRIP Public Health Council (HRDPHC) as a collaboration between the Montefiore Hudson Valley Collaborative PPS, Center for Regional Healthcare Innovation (Westchester-led PPS), and Refuah Community Health Collaborative PPS, in order to improve population health outcomes in the Hudson Valley.	04/16/2015	07/22/2015	04/16/2015	07/22/2015	09/30/2015	DY1 Q2
Task 2. Establish a Tobacco Workgroup of the HRDPHC to address strategic approaches to tobacco cessation campaign	Completed	Establish a Tobacco Workgroup of the HRDPHC to address strategic approaches to tobacco cessation campaign	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task 3. Invite partner members with project specific expertise and/or ability to reach disparate patient population segments/hotspots to participate in HRDPHC Tobacco Work Group meetings and planning activities.	Completed	3. Invite partner members with project specific expertise and/or ability to reach disparate patient population segments/hotspots to participate in HRDPHC Tobacco Work Group meetings and planning activities.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task 4. Develop a comprehensive plan to achieve objectives	Completed	Develop a comprehensive plan to achieve objectives	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 5. Set up Private group on MIX to share strategies for tobacco cessation. Consider making group public for statewide input.	Completed	Set up Private group on MIX to share strategies for tobacco cessation. Consider making group public for statewide input.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task	Completed	6. Design methods of promoting cessation of tobacco use through public	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2



Page 318 of 844 Run Date: 06/29/2018

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Design methods of promoting cessation of tobacco use through public advertisement, social messaging, and community outreach		advertisement, social messaging, and community outreach						
Task 7. In collaboration with the HRDPHC facilitate discovery discussions between the NYS Quit Line and the local QE	Completed	7. In collaboration with the HRDPHC facilitate discovery discussions between the NYS Quit Line and the local QE	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task 8. Assess efficacy of initiatives and continue to improve outreach through lessons-learned	Completed	Assess efficacy of initiatives and continue to improve outreach through lessons-learned	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone 2. In collaboration with HRDPHC partners, create a region-wide policy that encourages PPS partners to adopt tobacco-free outdoor policies	In Progress	In collaboration with HRDPHC partners, create a region-wide policy that encourages PPS partners to adopt tobacco-free outdoor policies	04/01/2016	03/31/2020	04/01/2016	03/31/2020	03/31/2020	DY5 Q4
Task 1.Review tobacco-free outdoor policies that PPS partners have in place	Completed	1.Review tobacco-free outdoor policies that PPS partners have in place	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 2. In consultation with partners and the tobacco cessation workgroup, identify appropriate evidence based literature and best practices addressing tobacco cessation and tobacco free outdoor policies.	Completed	In consultation with partners and the tobacco cessation workgroup, identify appropriate evidence based literature and best practices addressing tobacco cessation and tobacco free outdoor policies.	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 3. Use PPS meetings and other forums to disseminate best practices on tobacco free outdoor polices to PPS partners	Completed	Use PPS meetings and other forums to disseminate best practices on tobacco free outdoor polices to PPS partners	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 4. Collaborate with HRDPHC partners and POW'R to develop a template tobacco-free outdoor policy	Completed	Collaborate with HRDPHC partners and POW'R to develop a template tobacco-free outdoor policy	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 5. Collaborate with HRDPHC partners to encourage PPS partners to adopt the policy	Completed	5. Collaborate with HRDPHC partners to encourage PPS partners to adopt the policy	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 6. Follow-up with PPS partners to determine success of implementation of tobacco-free outdoor policy	In Progress	Follow-up with PPS partners to determine success of implementation of tobacco-free outdoor policy	10/01/2017	03/31/2020	01/01/2018	03/31/2020	03/31/2020	DY5 Q4
Milestone 3. In collaboration with HRDPHC partners, develop and implement a region-wide policy to ensure all	In Progress	In collaboration with HRDPHC partners, develop and implement a region- wide policy to ensure all patients are queried on tobacco status and appropriate treatment is offered	04/01/2016	03/31/2020	04/01/2016	03/31/2020	03/31/2020	DY5 Q4



Page 319 of 844 Run Date: 06/29/2018

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
patients are queried on tobacco status and appropriate treatment is offered								
Task 1. Identify partners that can appropriately offer tobacco use screening and treatment	In Progress	Identify partners that can appropriately offer tobacco use screening and treatment	04/01/2016	03/31/2020	01/01/2018	03/31/2020	03/31/2020	DY5 Q4
Task 2.In consultation with the tobacco cessation workgroup and PPS partners identify appropriate evidence based literature and best practices addressing implementation of the USPSTF and PHS guidelines for tobacco cessation, use of EHRs to prompt providers to complete the 5A's and to promote referrals to the NYS Quitline	In Progress	2.In consultation with the tobacco cessation workgroup and PPS partners identify appropriate evidence based literature and best practices addressing implementation of the USPSTF and PHS guidelines for tobacco cessation, use of EHRs to prompt providers to complete the 5A's and to promote referrals to the NYS Quitline	04/01/2016	03/31/2020	01/01/2018	03/31/2020	03/31/2020	DY5 Q4
Task 3. Use PPS meetings and other forums to disseminate best practices to PPS partners concerning implementation of the USPSTF and PHS guidelines on tobacco cessation, use of EHRs to prompt providers to complete the 5A's and to promote referrals to the NYS Quitline.	In Progress	3. Use PPS meetings and other forums to disseminate best practices to PPS partners concerning implementation of the USPSTF and PHS guidelines on tobacco cessation, use of EHRs to prompt providers to complete the 5A's and to promote referrals to the NYS Quitline.	04/01/2016	03/31/2020	01/01/2018	03/31/2020	03/31/2020	DY5 Q4
Task 4. Create a workflow template for optimizing the use of USPSTF and PHS guidelines on tobacco and disseminate to partners	In Progress	Create a workflow template for optimizing the use of USPSTF and PHS guidelines on tobacco and disseminate to partners	10/01/2016	03/31/2020	01/01/2018	03/31/2020	03/31/2020	DY5 Q4
Task 5. Provide guidance on implementing or adapting EHR technology to promote tobacco use screening at every encounter and documenting the results using the 5 A's	Completed	5. Provide guidance on implementing or adapting EHR technology to promote tobacco use screening at every encounter and documenting the results using the 5 A's	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone 4. In collaboration with HRDPHC partners, develop and implement region-wide provider training utilizing current tobacco use cessation treatment methods	In Progress	In collaboration with HRDPHC partners, develop and implement region-wide provider training utilizing current tobacco use cessation treatment methods	10/01/2016	03/31/2020	10/01/2016	03/31/2020	03/31/2020	DY5 Q4
Task 1. Review current clinical guidance from USPHS	In Progress	Review current clinical guidance from USPHS	10/01/2016	03/31/2020	01/01/2018	03/31/2020	03/31/2020	DY5 Q4
Task 2. Create a series of training documents for providers, educating them on current clinical guidance from USPHS and available community	In Progress	Create a series of training documents for providers, educating them on current clinical guidance from USPHS and available community and medical resources	10/01/2016	03/31/2020	01/01/2018	03/31/2020	03/31/2020	DY5 Q4



Page 320 of 844 Run Date: 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
and medical resources								
Task 3. Use PPS meetings and other forums to distribute training materials PPS partners	In Progress	3. Use PPS meetings and other forums to distribute training materials PPS partners	10/01/2016	03/31/2020	01/01/2018	03/31/2020	03/31/2020	DY5 Q4
Milestone 5. Collaborate with Medicaid managed care providers to increase and standardize tobacco cessation treatment coverage	In Progress	Collaborate with Medicaid managed care providers to increase and standardize tobacco cessation treatment coverage	04/01/2016	03/31/2020	04/01/2016	03/31/2020	03/31/2020	DY5 Q4
Task 1. Leverage existing relationship between Smokers Quitline and Managed Care providers to encourage increased and standardized benefits	In Progress	Leverage existing relationship between Smokers Quitline and Managed Care providers to encourage increased and standardized benefits	10/01/2017	03/31/2020	01/01/2018	03/31/2020	03/31/2020	DY5 Q4
Task 2. Facilitate conversations with PPS partners, CBOs, MCOs, and Smokers Quitline to collaborate on increasing access to tobacco cessation aids	In Progress	Facilitate conversations with PPS partners, CBOs, MCOs, and Smokers Quitline to collaborate on increasing access to tobacco cessation aids	10/01/2017	03/31/2020	01/01/2018	03/31/2020	03/31/2020	DY5 Q4
Task 3. Facilitate conversations with state organizations such as GNYHA, HANYS, PHSP Coalition and NYSDOH to convene discussion with NY MCOs around DSRIP related issues including coverage for smoking cessation medications	In Progress	Facilitate conversations with state organizations such as GNYHA, HANYS, PHSP Coalition and NYSDOH to convene discussion with NY MCOs around DSRIP related issues including coverage for smoking cessation medications	04/01/2016	03/31/2020	01/01/2018	03/31/2020	03/31/2020	DY5 Q4
Milestone Mid-point Asessment	Completed	Mid-point Asessment	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Coordinate efforts to plan strategic evidence based practices in	
order to improve population health outcomes in the Hudson Valley as	
related to tobacco cessation.	
2. In collaboration with HRDPHC partners, create a region-wide	
policy that encourages PPS partners to adopt tobacco-free outdoor	



Page 321 of 844 Run Date : 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
policies	
3. In collaboration with HRDPHC partners, develop and implement a	
region-wide policy to ensure all patients are queried on tobacco status	
and appropriate treatment is offered	
4. In collaboration with HRDPHC partners, develop and implement	
region-wide provider training utilizing current tobacco use cessation	
treatment methods	
5. Collaborate with Medicaid managed care providers to increase and	
standardize tobacco cessation treatment coverage	
Mid-point Asessment	

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 322 of 844 Run Date : 06/29/2018

IPQR Module 4.b.i.3 - IA Monitoring							
nstructions:							



Page 323 of 844 Run Date : 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

Project 4.b.ii – Increase Access to High Quality Chronic Disease Preventive Care and Management in Both Clinical and Community Settings (Note: This project targets chronic diseases that are not included in domain 3, such as cancer

☑ IPQR Module 4.b.ii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

One risk to this project's success is that it will not be financially sustainable for community organizations, due to varying coverage policies among Medicaid managed care plans for preventive services. To address this, we will work with other PPSs in the regional-wide Quality Council to advocate for expansion in coverage for preventive care services in Medicaid managed care plans. Further, we will contract as an integrated delivery system and further advocate for coverage. We may also use DSRIP funds as an interim measure to ensure CBO financial sustainability.

Another risk stems from the varying IT capabilities among our partners within the PPS. To ensure all partners can meet the IT requirements, we will solicit input from the IT transformation team, as well as the local RHIO Health Link NY.

Finally, there is the risk that there will be a lack of specialty provider capacity for the Medicaid population to treat chronic diseases as detection rates increase (e.g., oncologists, breast, gynecologic, and colorectal surgeons). To mitigate this risk we will work with specialists in the area to increase the acceptance of Medicaid.

Because there are no speed and scale requirements, continued partner commitment and accountability may be a challenge/risk



Page 324 of 844 Run Date : 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

IPQR Module 4.b.ii.2 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone 1. Coordinate efforts to plan strategic evidence based practices to reduce disparities in cancer screening and management across the Hudson Valley	In Progress	Coordinate efforts to plan strategic evidence based practices to reduce disparities in cancer screening and management across the Hudson Valley	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 1. Convene the cross PPS region-wide Hudson Region DSRIP Public Health Council (HRDPHC). (The HRDPHC is a collaboration facilitated by 3 PPSs MHVC, WMC, Refuah)	Completed	Convene the cross PPS region-wide Hudson Region DSRIP Public Health Council (HRDPHC). (The HRDPHC is a collaboration facilitated by 3 PPSs MHVC, WMC, Refuah)	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task 2. Establish a Cancer Workgroup of the HRDPHC to address disparities in cancer screening and prevention in the Hudson Region	Completed	Establish a Cancer Workgroup of the HRDPHC to address disparities in cancer screening and prevention in the Hudson Region	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task 3. Invite partner members with project specific expertise and/or ability to reach disparate patient population segments/hotspots to participate in HRDPHC Cancer Work Group meetings and planning activities.	Completed	Invite partner members with project specific expertise and/or ability to reach disparate patient population segments/hotspots to participate in HRDPHC Cancer Work Group meetings and planning activities.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task 4. Develop a comprehensive plan to achieve objectives	Completed	Develop a comprehensive plan to achieve objectives	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 5. Develop a private group on MIX to share strategies for cancer prevention and management. Consider making group public for statewide input.	Completed	Develop a private group on MIX to share strategies for cancer prevention and management. Consider making group public for statewide input.	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 6. Explore possible areas of collaboration including joint advocacy, joint campaigns to advance a public health screening and prevention agenda and/or group purchasing for resources required to	Completed	6. Explore possible areas of collaboration including joint advocacy, joint campaigns to advance a public health screening and prevention agenda and/or group purchasing for resources required to achieve objectives.	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 325 of 844 Run Date: 06/29/2018

Milestone/Task Name	Status	Description		Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
achieve objectives.								
Task 7. Work with state organizations such as GNYHA, HANYS, PHSP Coalition and NYSDOH to convene discussion with NY MCOs around DSRIP related issues including successful models for coordination of services and improvement of cancer screening rates	In Progress	7. Work with state organizations such as GNYHA, HANYS, PHSP Coalition and NYSDOH to convene discussion with NY MCOs around DSRIP related issues including successful models for coordination of services and improvement of cancer screening rates	10/01/2016	03/31/2018	01/01/2018	03/31/2020	03/31/2020	DY5 Q4
Task 8.Organize outreach to specialists in the Hudson Valley to increase awareness of the need to accept Medicaid coverage	In Progress	8.Organize outreach to specialists in the Hudson Valley to increase awareness of the need to accept Medicaid coverage	10/01/2016	03/31/2018	01/01/2018	03/31/2020	03/31/2020	DY5 Q4
Task 9. Establish process to contribute and ensure that the NYS Cancer Services Program website is up to date for Hudson Valley linkages to free screenings resources for patients without insurance across all PPSs.	In Progress	9. Establish process to contribute and ensure that the NYS Cancer Services Program website is up to date for Hudson Valley linkages to free screenings resources for patients without insurance across all PPSs.	04/01/2016	03/31/2018	01/01/2018	03/31/2020	03/31/2020	DY5 Q4
Milestone 2.Target cancer prevention and screening as a preventive care initiative in both clinical and community based settings in the Hudson Valley	In Progress	Target cancer prevention and screening as a preventive care initiative in both clinical and community based settings in the Hudson Valley	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 1. In collaboration with the HRDPHC Cancer Workgroup review the Community Needs Assessment to identify areas for targeted hotspotting for specific cancer types, disparities in screening rates on racial and ethnic populations, and locations.	Completed	In collaboration with the HRDPHC Cancer Workgroup review the Community Needs Assessment to identify areas for targeted hotspotting for specific cancer types, disparities in screening rates on racial and ethnic populations, and locations.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task 2. Map CBOs to geographic hotspots identified in Community Needs Assessment to identify opportunities for targeted collaborative interventions	Completed	2.Map CBOs to geographic hotspots identified in Community Needs Assessment to identify opportunities for targeted collaborative interventions	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 3. Collaborate with provider organizations to provide culturally competent outreach to patients around age appropriate cancer screening	In Progress	Collaborate with provider organizations to provide culturally competent outreach to patients around age appropriate cancer screening	10/01/2017	03/31/2018	01/01/2018	03/31/2020	03/31/2020	DY5 Q4
Task 4. Partner with community based organizations to	In Progress	Partner with community based organizations to deliver public health messaging and facilitate prevention screenings (i.e manicures for	10/01/2017	03/31/2018	01/01/2018	03/31/2020	03/31/2020	DY5 Q4



Page 326 of 844 Run Date: 06/29/2018

Milestone/Task Name	Status	Description		Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
deliver public health messaging and facilitate prevention screenings (i.e manicures for mammograms)		mammograms)						
Milestone 3. Develop strategies to increase provider and care team screening protocols and adherence to timely follow-up of abnormal test results among defined patient populations	Completed	3.Develop strategies to increase provider and care team screening protocols and adherence to timely follow-up of abnormal test results among defined patient populations	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 1. Identify and review existing evidence based guidelines and modifications for cancer screening and follow up among disparate populations	Completed	1.Identify and review existing evidence based guidelines and modifications for cancer screening and follow up among disparate populations	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 2. Engage experienced stakeholders to co-create a communications strategy for sharing best practices for screening and timely follow-up of abnormal screening results	Completed	Engage experienced stakeholders to co-create a communications strategy for sharing best practices for screening and timely follow-up of abnormal screening results	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 3.Design and implement strategy to increase provider/care team knowledge of screening and clinical practice guidelines	Completed	3.Design and implement strategy to increase provider/care team knowledge of screening and clinical practice guidelines	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone 4. Access opportunities to increase screening rates (or re-screening) among patient defined populations	In Progress	Access opportunities to increase screening rates (or re-screening) among patient defined populations	01/01/2016	03/31/2018	01/01/2016	03/31/2020	03/31/2020	DY5 Q4
Task 1. Work with QE as well as Health Departments as others to collect and analyze baseline rates of cancer screening conducted across the network.	In Progress	Work with QE as well as Health Departments as others to collect and analyze baseline rates of cancer screening conducted across the network.	04/01/2016	03/31/2018	01/01/2018	03/31/2020	03/31/2020	DY5 Q4
Task 2. Collaborate with community partners to recommend a system wide approach for monitoring performance and sharing results	Completed	Collaborate with community partners to recommend a system wide approach for monitoring performance and sharing results	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone 5. Identification of functional requirements for cancer screening registry	In Progress	Identification of functional requirements for cancer screening registry	10/01/2016	03/31/2018	10/01/2016	03/31/2020	03/31/2020	DY5 Q4
Task 1. Define functional requirements for cancer screening registry	In Progress	Define functional requirements for cancer screening registry	10/01/2016	03/31/2018	01/01/2018	03/31/2020	03/31/2020	DY5 Q4
Milestone	In Progress	6.Use community resources to engage patient participation in care	01/01/2016	03/31/2018	01/01/2016	03/31/2020	03/31/2020	DY5 Q4



Page 327 of 844

Run Date: 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Use community resources to engage patient participation in care management services		management services						
Task 1. Develop strategies to increase patient education, engagement, and empowerment to lead patients to live healthier lives and use available resources	In Progress	Develop strategies to increase patient education, engagement, and empowerment to lead patients to live healthier lives and use available resources	04/01/2016	03/31/2018	01/01/2018	03/31/2020	03/31/2020	DY5 Q4
Milestone Mid-point Assessment	Completed	Mid-point Assessment	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Coordinate efforts to plan strategic evidence based practices to	
reduce disparities in cancer screening and management across the	
Hudson Valley	
2.Target cancer prevention and screening as a preventive care	
initiative in both clinical and community based settings in the Hudson	
Valley	
Develop strategies to increase provider and care team screening	
protocols and adherence to timely follow-up of abnormal test results	
among defined patient populations	
4. Access opportunities to increase screening rates (or re-screening)	
among patient defined populations	
5. Identification of functional requirements for cancer screening	
registry	
6. Use community resources to engage patient participation in care	
management services	
Mid-point Assessment	



Page 328 of 844 Run Date : 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 329 of 844 Run Date : 06/29/2018

IPQR Module 4.b.ii.3 - IA Monitoring	
nstructions:	



Page 330 of 844 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Attestation

The Lead Representative has been designated by the Primary Lead PPS Provider (PPS Lead Entity) as the signing officiate for the DSRIP Quarterly Report. The Lead Representative has the authority to complete this attestation on behalf of the PPS network. The Lead Representative and PPS Lead Entity are responsible for the authenticity and accuracy of the material submitted in this report.

The Lead Representative of the Performing Provider System (PPS) must complete this attestation form in order for the project application to be accepted by the NYS Department of Health. Once the attestation is complete, the Quarterly Report will be locked down from any further editing. Do not complete this section until the entire Quarterly Report is complete.

If the Quarterly Report becomes locked in error and additional changes are necessary, please use the contact information on the Home Page to request that the Quarterly Report be unlocked.

To electronically sign this Quarterly Report, please enter the required information and check the box below:

and that, following ini	·	tion provided on this Quarterly report is true and accurate to the best of my knowledge, les made to this report were pursuant only to documented instructions or documented
Primary Lead PPS Provider:	MONTEFIORE MEDICAL CENTER	
Secondary Lead PPS Provider:		
Lead Representative:	Allison Mcguire	
Submission Date:	06/13/2018 03:58 PM	
Comments:		



DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

		Status Log		
Quarterly Report (DY,Q)	Status	Lead Representative Name	User ID	Date Timestamp
DY3, Q4	Adjudicated	Allison Mcguire	mrurak	06/29/2018 05:29 PM

Page 331 of 844 Run Date : 06/29/2018



Page 332 of 844 Run Date : 06/29/2018

	Comments Log					
Status	Comments	User ID	Date Timestamp			
Adjudicated	The DY3Q4 Quarterly Report has been adjudicated by the IA.	mrurak	06/29/2018 05:29 PM			
Returned	The IA has returned the DY3Q4 Quarterly Reports for remediation.	sacolema	05/30/2018 03:56 PM			



Page 333 of 844

Run Date: 06/29/2018

DSRIP Implementation Plan Project

Section	Module Name	Status
	IPQR Module 1.1 - PPS Budget - Waiver Revenue (Baseline) - READ ONLY	Completed
	IPQR Module 1.2 - PPS Budget - Waiver Revenue (Quarterly)	Completed
	IPQR Module 1.3 - PPS Flow of Funds - Waiver Revenue (Baseline) - READ ONLY	Completed
	IPQR Module 1.4 - PPS Flow of Funds - Waiver Revenue (Quarterly)	Completed
	IPQR Module 1.5 - Prescribed Milestones	Completed
Section 01	IPQR Module 1.6 - PPS Defined Milestones	Completed
	IPQR Module 1.7 - PPS Budget - Non-Waiver Revenue (Baseline)	Completed
	IPQR Module 1.8 - PPS Budget - Non-Waiver Revenue (Quarterly)	Completed
	IPQR Module 1.9 - PPS Flow of Funds - Non-Waiver Revenue (Baseline)	Completed
	IPQR Module 1.10 - PPS Flow of Funds - Non-Waiver Revenue (Quarterly)	Completed
	IPQR Module 1.11 - IA Monitoring	
	IPQR Module 2.1 - Prescribed Milestones	Completed
	IPQR Module 2.2 - PPS Defined Milestones	Completed
	IPQR Module 2.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 2.4 - Major Dependencies on Organizational Workstreams	Completed
Section 02	IPQR Module 2.5 - Roles and Responsibilities	Completed
	IPQR Module 2.6 - Key Stakeholders	Completed
	IPQR Module 2.7 - IT Expectations	Completed
	IPQR Module 2.8 - Progress Reporting	Completed
	IPQR Module 2.9 - IA Monitoring	
	IPQR Module 3.1 - Prescribed Milestones	Completed
	IPQR Module 3.2 - PPS Defined Milestones	Completed
	IPQR Module 3.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
Section 03	IPQR Module 3.4 - Major Dependencies on Organizational Workstreams	Completed
	IPQR Module 3.5 - Roles and Responsibilities	Completed
	IPQR Module 3.6 - Key Stakeholders	Completed
	IPQR Module 3.7 - IT Expectations	Completed



Page 334 of 844 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Section	Module Name	Status
	IPQR Module 3.8 - Progress Reporting	Completed
	IPQR Module 3.9 - IA Monitoring	
	IPQR Module 4.1 - Prescribed Milestones	Completed
	IPQR Module 4.2 - PPS Defined Milestones	Completed
	IPQR Module 4.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 4.4 - Major Dependencies on Organizational Workstreams	Completed
Section 04	IPQR Module 4.5 - Roles and Responsibilities	Completed
	IPQR Module 4.6 - Key Stakeholders	Completed
	IPQR Module 4.7 - IT Expectations	Completed
	IPQR Module 4.8 - Progress Reporting	Completed
	IPQR Module 4.9 - IA Monitoring	
	IPQR Module 5.1 - Prescribed Milestones	Completed
	IPQR Module 5.2 - PPS Defined Milestones	Completed
	IPQR Module 5.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
Section 05	IPQR Module 5.4 - Major Dependencies on Organizational Workstreams	Completed
Section 05	IPQR Module 5.5 - Roles and Responsibilities	Completed
	IPQR Module 5.6 - Key Stakeholders	Completed
	IPQR Module 5.7 - Progress Reporting	Completed
	IPQR Module 5.8 - IA Monitoring	
	IPQR Module 6.1 - Prescribed Milestones	Completed
	IPQR Module 6.2 - PPS Defined Milestones	Completed
	IPQR Module 6.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 6.4 - Major Dependencies on Organizational Workstreams	Completed
Section 06	IPQR Module 6.5 - Roles and Responsibilities	Completed
	IPQR Module 6.6 - Key Stakeholders	Completed
	IPQR Module 6.7 - IT Expectations	Completed
	IPQR Module 6.8 - Progress Reporting	Completed
	IPQR Module 6.9 - IA Monitoring	
Section 07	IPQR Module 7.1 - Prescribed Milestones	Completed



Page 335 of 844 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Section	Module Name	Status
	IPQR Module 7.2 - PPS Defined Milestones	Completed
	IPQR Module 7.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 7.4 - Major Dependencies on Organizational Workstreams	Completed
	IPQR Module 7.5 - Roles and Responsibilities	Completed
	IPQR Module 7.6 - Key Stakeholders	Completed
	IPQR Module 7.7 - IT Expectations	Completed
	IPQR Module 7.8 - Progress Reporting	Completed
	IPQR Module 7.9 - IA Monitoring	
	IPQR Module 8.1 - Prescribed Milestones	Completed
	IPQR Module 8.2 - PPS Defined Milestones	Completed
	IPQR Module 8.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 8.4 - Major Dependencies on Organizational Workstreams	Completed
Section 08	IPQR Module 8.5 - Roles and Responsibilities	Completed
	IPQR Module 8.6 - Key Stakeholders	Completed
	IPQR Module 8.7 - IT Expectations	Completed
	IPQR Module 8.8 - Progress Reporting	Completed
	IPQR Module 8.9 - IA Monitoring	
	IPQR Module 9.1 - Prescribed Milestones	Completed
	IPQR Module 9.2 - PPS Defined Milestones	Completed
	IPQR Module 9.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 9.4 - Major Dependencies on Organizational Workstreams	Completed
Section 09	IPQR Module 9.5 - Roles and Responsibilities	Completed
	IPQR Module 9.6 - Key Stakeholders	Completed
	IPQR Module 9.7 - IT Expectations	Completed
	IPQR Module 9.8 - Progress Reporting	Completed
	IPQR Module 9.9 - IA Monitoring	
	IPQR Module 10.1 - Overall approach to implementation	Completed
Section 10	IPQR Module 10.2 - Major dependencies between work streams and coordination of projects	Completed
	IPQR Module 10.3 - Project Roles and Responsibilities	Completed



DSRIP Implementation Plan Project

Page 336 of 844 Run Date : 06/29/2018

Section	Module Name	Status
	IPQR Module 10.4 - Overview of key stakeholders and how influenced by your DSRIP projects	Completed
	IPQR Module 10.5 - IT Requirements	Completed
	IPQR Module 10.6 - Performance Monitoring	Completed
	IPQR Module 10.7 - Community Engagement	Completed
	IPQR Module 10.8 - IA Monitoring	
	IPQR Module 11.1 - Workforce Strategy Spending (Baseline)	Completed
	IPQR Module 11.2 - Prescribed Milestones	Completed
	IPQR Module 11.3 - PPS Defined Milestones	Completed
	IPQR Module 11.4 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 11.5 - Major Dependencies on Organizational Workstreams	Completed
	IPQR Module 11.6 - Roles and Responsibilities	Completed
ection 11	IPQR Module 11.7 - Key Stakeholders	Completed
	IPQR Module 11.8 - IT Expectations	Completed
	IPQR Module 11.9 - Progress Reporting	Completed
	IPQR Module 11.10 - Staff Impact	Completed
IPQR Module 11.11 - Workforce Strategy Spending (Quarterly)	IPQR Module 11.11 - Workforce Strategy Spending (Quarterly)	Completed
	IPQR Module 11.12 - IA Monitoring	



IPQR Module 3.a.ii.3 - Prescribed Milestones

New York State Department Of Health Delivery System Reform Incentive Payment Project

Page 337 of 844

Run Date: 06/29/2018

Completed

DSRIP Implementation Plan Project

Project ID	Module Name	Status
	IPQR Module 2.a.i.1 - Major Risks to Implementation and Mitigation Strategies	Completed
2 0 :	IPQR Module 2.a.i.2 - Prescribed Milestones	Completed
2.a.i	IPQR Module 2.a.i.3 - PPS Defined Milestones	Completed
	IPQR Module 2.a.i.4 - IA Monitoring	
	IPQR Module 2.a.iii.1 - Major Risks to Implementation and Mitigation Strategies	Completed
	IPQR Module 2.a.iii.2 - Patient Engagement Speed	Completed
2.a.iii	IPQR Module 2.a.iii.3 - Prescribed Milestones	Completed
	IPQR Module 2.a.iii.4 - PPS Defined Milestones	Completed
	IPQR Module 2.a.iii.5 - IA Monitoring	
	IPQR Module 2.a.iv.1 - Major Risks to Implementation and Mitigation Strategies	Completed
	IPQR Module 2.a.iv.2 - Patient Engagement Speed	Completed
2.a.iv	IPQR Module 2.a.iv.3 - Prescribed Milestones	Completed
	IPQR Module 2.a.iv.4 - PPS Defined Milestones	Completed
	IPQR Module 2.a.iv.5 - IA Monitoring	
	IPQR Module 2.b.iii.1 - Major Risks to Implementation and Mitigation Strategies	Completed
	IPQR Module 2.b.iii.2 - Patient Engagement Speed	Completed
2.b.iii	IPQR Module 2.b.iii.3 - Prescribed Milestones	Completed
	IPQR Module 2.b.iii.4 - PPS Defined Milestones	Completed
	IPQR Module 2.b.iii.5 - IA Monitoring	
	IPQR Module 3.a.i.1 - Major Risks to Implementation and Mitigation Strategies	Completed
	IPQR Module 3.a.i.2 - Patient Engagement Speed	Completed
3.a.i	IPQR Module 3.a.i.3 - Prescribed Milestones	Completed
	IPQR Module 3.a.i.4 - PPS Defined Milestones	Completed
	IPQR Module 3.a.i.5 - IA Monitoring	
	IPQR Module 3.a.ii.1 - Major Risks to Implementation and Mitigation Strategies	Completed
3.a.ii	IPQR Module 3.a.ii.2 - Patient Engagement Speed	Completed



Page 338 of 844 Run Date : 06/29/2018

Project ID	Module Name	Status
	IPQR Module 3.a.ii.4 - PPS Defined Milestones	Completed
	IPQR Module 3.a.ii.5 - IA Monitoring	
	IPQR Module 3.b.i.1 - Major Risks to Implementation and Mitigation Strategies	Completed
	IPQR Module 3.b.i.2 - Patient Engagement Speed	Completed
3.b.i	IPQR Module 3.b.i.3 - Prescribed Milestones	Completed
	IPQR Module 3.b.i.4 - PPS Defined Milestones	Completed
	IPQR Module 3.b.i.5 - IA Monitoring	
	IPQR Module 3.d.iii.1 - Major Risks to Implementation and Mitigation Strategies	Completed
	IPQR Module 3.d.iii.2 - Patient Engagement Speed	Completed
3.d.iii	IPQR Module 3.d.iii.3 - Prescribed Milestones	Completed
	IPQR Module 3.d.iii.4 - PPS Defined Milestones	Completed
	IPQR Module 3.d.iii.5 - IA Monitoring	
	IPQR Module 4.b.i.1 - Major Risks to Implementation and Mitigation Strategies	Completed
4.b.i	IPQR Module 4.b.i.2 - PPS Defined Milestones	Completed
	IPQR Module 4.b.i.3 - IA Monitoring	
	IPQR Module 4.b.ii.1 - Major Risks to Implementation and Mitigation Strategies	Completed
4.b.ii	IPQR Module 4.b.ii.2 - PPS Defined Milestones	Completed
	IPQR Module 4.b.ii.3 - IA Monitoring	



DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Page 339 of 844 Run Date : 06/29/2018

Section	Module Name / Milestone #	Review Statu	ıs
	Module 1.1 - PPS Budget - Waiver Revenue (Baseline) - READ ONLY	Pass & Ongoing	9
	Module 1.2 - PPS Budget - Waiver Revenue (Quarterly)	Pass & Ongoing	9
	Module 1.3 - PPS Flow of Funds - Waiver Revenue (Baseline) - READ ONLY	Pass & Ongoing	
	Module 1.4 - PPS Flow of Funds - Waiver Revenue (Quarterly)	Pass & Ongoing	
Section 01	Module 1.5 - Prescribed Milestones		
Section of	Milestone #1 Complete funds flow budget and distribution plan and communicate with network	Pass & Complete	
	Module 1.7 - PPS Budget - Non-Waiver Revenue (Baseline)	Pass & Ongoing	
	Module 1.8 - PPS Budget - Non-Waiver Revenue (Quarterly)	Pass & Ongoing	(a)
	Module 1.9 - PPS Flow of Funds - Non-Waiver Revenue (Baseline)	Pass & Ongoing	(a)
	Module 1.10 - PPS Flow of Funds - Non-Waiver Revenue (Quarterly)	Pass & Ongoing	(a)
	Module 2.1 - Prescribed Milestones		
	Milestone #1 Finalize governance structure and sub-committee structure	Pass & Complete	6 6
	Milestone #2 Establish a clinical governance structure, including clinical quality committees for each DSRIP project	Pass & Complete	6 6
	Milestone #3 Finalize bylaws and policies or Committee Guidelines where applicable	Pass & Complete	6 6
	Milestone #4 Establish governance structure reporting and monitoring processes	Pass & Complete	
Section 02	Milestone #5 Finalize community engagement plan, including communications with the public and non-provider organizations (e.g. schools, churches, homeless services, housing providers, law enforcement)	Pass & Complete	(B)
	Milestone #6 Finalize partnership agreements or contracts with CBOs	Pass & Ongoing	
	Milestone #7 Finalize agency coordination plan aimed at engaging appropriate public sector agencies at state and local levels (e.g. local departments of health and mental hygiene, Social Services, Corrections, etc.)	Pass & Complete	©
	Milestone #8 Finalize workforce communication and engagement plan	Pass & Complete	
	Milestone #9 Inclusion of CBOs in PPS Implementation.	Pass & Ongoing	
	Module 3.1 - Prescribed Milestones		
Section 03	Milestone #1 Finalize PPS finance structure, including reporting structure	Pass & Complete	
	Milestone #2 Perform network financial health current state assessment and develop financial sustainability strategy to address key issues.	Pass & Complete	® B



Page 340 of 844 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Section	Module Name / Milestone #	Review Stat	us
	Milestone #3 Finalize Compliance Plan consistent with New York State Social Services Law 363-d	Pass & Complete	9 B
	Milestone #4 Develop a Value Based Payments Needs Assessment ("VNA")	Pass & Complete	
	Milestone #5 Develop an implementation plan geared towards addressing the needs identified within your VNA	Pass & Complete	9 B
	Milestone #6 Develop partner engagement schedule for partners for VBP education and training	Pass & Complete	9 B
	Milestone #7 Regional Distressed Safety Net Hospital Hubs meet State Defined VBP Goals.	Pass & Ongoing	
	Milestone #8 Measure VBP Knowledge progress through continued administration of MHVC Value Based Needs Assessment (VNA).	Pass & Ongoing	
	Module 4.1 - Prescribed Milestones		
Section 04	Milestone #1 Finalize cultural competency / health literacy strategy.	Pass & Complete	(B)
	Milestone #2 Develop a training strategy focused on addressing the drivers of health disparities (beyond the availability of language-appropriate material).	Pass & Complete	9 B
	Module 5.1 - Prescribed Milestones		
	Milestone #1 Perform current state assessment of IT capabilities across network, identifying any critical gaps, including readiness for data sharing and the implementation of interoperable IT platform(s).	Pass & Complete	P
Section 05	Milestone #2 Develop an IT Change Management Strategy.	Pass & Complete	
	Milestone #3 Develop roadmap to achieving clinical data sharing and interoperable systems across PPS network	Pass & Complete	9 B
	Milestone #4 Develop a specific plan for engaging attributed members in Qualifying Entities	Pass & Complete	9 B
	Milestone #5 Develop a data security and confidentiality plan.	Pass & Complete	9 B
	Module 6.1 - Prescribed Milestones		
Section 06	Milestone #1 Establish reporting structure for PPS-wide performance reporting and communication.	Pass & Complete	9 B
	Milestone #2 Develop training program for organizations and individuals throughout the network, focused on clinical quality and performance reporting.	Pass & Complete	(a)
	Module 7.1 - Prescribed Milestones		
Section 07	Milestone #1 Develop Practitioners communication and engagement plan.	Pass & Complete	9 B
	Milestone #2 Develop training / education plan targeting practioners and other professional groups, designed to educate them about the DSRIP program and your PPS-specific quality improvement agenda.	Pass & Complete	9 B
	Module 8.1 - Prescribed Milestones		
Section 08	Milestone #1 Develop population health management roadmap.	Pass & Complete	
	Milestone #2 Finalize PPS-wide bed reduction plan.	Pass & Ongoing	



Page 341 of 844 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Section	Module Name / Milestone #	Review Statu	S
	Module 9.1 - Prescribed Milestones		
Section 09	Milestone #1 Perform a clinical integration 'needs assessment'.	Pass & Complete	6
	Milestone #2 Develop a Clinical Integration strategy.	Pass & Complete	9 B
	Module 11.1 - Workforce Strategy Spending (Baseline)	Pass & Complete	
	Module 11.2 - Prescribed Milestones		
	Milestone #1 Define target workforce state (in line with DSRIP program's goals).	Pass & Complete	6 6
	Milestone #2 Create a workforce transition roadmap for achieving defined target workforce state.	Pass & Complete	6 6
Section 11	Milestone #3 Perform detailed gap analysis between current state assessment of workforce and projected future state.	Pass & Complete	6 6
	Milestone #4 Produce a compensation and benefit analysis, covering impacts on both retrained and redeployed staff, as well as new hires, particularly focusing on full and partial placements.	Pass & Complete	(B)
	Milestone #5 Develop training strategy.	Pass & Complete	
	Module 11.10 - Staff Impact	Pass & Ongoing	9 C
	Module 11.11 - Workforce Strategy Spending (Quarterly)	Pass & Ongoing	6



Page 342 of 844

Run Date: 06/29/2018

DSRIP Implementation Plan Project

Project ID	Module Name / Milestone #	Review State	us
	Module 2.a.i.2 - Prescribed Milestones		
	Milestone #1 All PPS providers must be included in the Integrated Delivery System. The IDS should include all medical, behavioral, post-acute, long-term care, and community-based service providers within the PPS network; additionally, the IDS structure must include payers and social service organizations, as necessary to support its strategy.	Pass & Complete	
	Milestone #2 Utilize partnering HH and ACO population health management systems and capabilities to implement the PPS' strategy towards evolving into an IDS.	Pass & Complete	
	Milestone #3 Ensure patients receive appropriate health care and community support, including medical and behavioral health, post-acute care, long term care and public health services.	Pass & Complete	
	Milestone #4 Ensure that all PPS safety net providers are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including directed exchange (secure messaging), alerts and patient record look up, by the end of Demonstration Year (DY) 3.	Fail	
2.a.i	Milestone #5 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3.	Fail	
	Milestone #6 Perform population health management by actively using EHRs and other IT platforms, including use of targeted patient registries, for all participating safety net providers.	Pass & Complete	
	Milestone #7 Achieve 2014 Level 3 PCMH primary care certification and/or meet state-determined criteria for Advanced Primary Care Models for all eligible participating PCPs, expand access to primary care providers, and meet EHR Meaningful Use standards by the end of DY 3.	Fail	
	Milestone #9 Establish monthly meetings with Medicaid MCOs to discuss utilization trends, performance issues, and payment reform.	Pass & Complete	
	Milestone #10 Re-enforce the transition towards value-based payment reform by aligning provider compensation to patient outcomes.	Pass & Complete	
	Milestone #11 Engage patients in the integrated delivery system through outreach and navigation activities, leveraging community health workers, peers, and culturally competent community-based organizations, as appropriate.	Pass & Complete	
	Module 2.a.iii.2 - Patient Engagement Speed	Fail	TA IA
	Module 2.a.iii.3 - Prescribed Milestones		
	Milestone #1 Develop a Health Home At-Risk Intervention Program, utilizing participating HHs as well as PCMH/APC PCPs in care coordination within the program.	Pass & Complete	
2.a.iii	Milestone #2 Ensure all eligible primary care providers participating in the project meet NCQA (2011) accredited Patient Centered Medical Home, Level 3 standards and will achieve NCQA 2014 Level 3 PCMH and Advanced Primary Care accreditation by Demonstration Year (DY) 3.	Fail	
	Milestone #3 Ensure that all participating safety net providers are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up.	Pass & Complete	



DSRIP Implementation Plan Project

Page 343 of 844 Run Date : 06/29/2018

Project ID	Module Name / Milestone #	Rev	iew Status
	Milestone #4 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM.	Fail	(P) IA
	Milestone #5 Perform population health management by actively using EHRs and other IT platforms, including use of targeted patient registries, for all participating safety net providers.	Pass & Complete	
	Milestone #6 Develop a comprehensive care management plan for each patient to engage him/her in care and to reduce patient risk factors.	Pass & Complete	
	Milestone #7 Establish partnerships between primary care providers and the local Health Home for care management services. This plan should clearly delineate roles and responsibilities for both parties.	Fail	
	Milestone #8 Establish partnerships between the primary care providers, in concert with the Health Home, with network resources for needed services. Where necessary, the provider will work with local government units (such as SPOAs and public health departments).	Fail	
	Milestone #9 Implement evidence-based practice guidelines to address risk factor reduction as well as to ensure appropriate management of chronic diseases. Develop educational materials consistent with cultural and linguistic needs of the population.	Fail	
	Module 2.a.iv.2 - Patient Engagement Speed	Pass & Ongoing	•
	Module 2.a.iv.3 - Prescribed Milestones		
	Milestone #1 Convert outdated or unneeded hospital capacity into an outpatient services center, stand-alone emergency department/urgent care center or other healthcare-related purpose.	Pass & Ongoing	
	Milestone #2 Provide a detailed timeline documenting the specifics of bed reduction and rationale. Specified bed reduction proposed in the project must include active or "staffed" beds.	Pass & Complete	
2.a.iv	Milestone #3 Ensure that all eligible participating PCPs meet NCQA 2014 Level 3 PCMH accreditation and/or meet state-determined criteria for Advanced Primary Care Models by the end of DSRIP Year 3.	Fail	(E) IA
	Milestone #4 Ensure that all safety net providers participating in Medical Villages are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up.	Fail	
	Milestone #5 Use EHRs and other technical platforms to track all patients engaged in the project.	Pass & Complete	
	Milestone #6 Ensure that EHR systems used in Medical Villages meet Meaningful Use Stage 2	Pass & Complete	
	Milestone #7 Ensure that services which migrate to a different setting or location (clinic, hospitals, etc.) are supported by the comprehensive community needs assessment.	Pass & Complete	
	Module 2.b.iii.2 - Patient Engagement Speed	Fail	
	Module 2.b.iii.3 - Prescribed Milestones		
2.b.iii	Milestone #1 Establish ED care triage program for at-risk populations	Pass & Complete	
2.5.111	Milestone #2 Participating EDs will establish partnerships to community primary care providers with an emphasis on those that are PCMHs and have open access scheduling. a. Achieve NCQA 2014 Level 3 Medical Home standards or NYS Advanced Primary Care Model standards by the end of DSRIP Year 3.	Fail	



Page 344 of 844 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project ID	Module Name / Milestone #	Review Stat	us
	 b. Develop process and procedures to establish connectivity between the emergency department and community primary care providers. c. Ensure real time notification to a Health Home care manager as applicable 		
	Milestone #3 For patients presenting with minor illnesses who do not have a primary care provider: a. Patient navigators will assist the presenting patient to receive an immediate appointment with a primary care provider, after required medical screening examination, to validate a non-emergency need. b. Patient navigator will assist the patient with identifying and accessing needed community support resources. c. Patient navigator will assist the member in receiving a timely appointment with that provider's office (for patients with a primary care provider).	Pass & Complete	
	Milestone #4 Established protocols allowing ED and first responders - under supervision of the ED practitioners - to transport patients with non-acute disorders to alternate care sites including the PCMH to receive more appropriate level of care. (This requirement is optional.)	Pass (with Exception) & Complete	
	Milestone #5 Use EHRs and other technical platforms to track all patients engaged in the project.	Pass & Complete	
	Module 3.a.i.2 - Patient Engagement Speed	Fail	□ IA
	Module 3.a.i.3 - Prescribed Milestones		
	Milestone #1 Co-locate behavioral health services at primary care practice sites. All participating eligible primary care practices must meet 2014 NCQA level 3 PCMH or Advance Primary Care Model standards by DY 3.	Fail	
	Milestone #2 Develop collaborative evidence-based standards of care including medication management and care engagement process.	Pass & Complete	
	Milestone #3 Conduct preventive care screenings, including behavioral health screenings (PHQ-2 or 9 for those screening positive, SBIRT) implemented for all patients to identify unmet needs.	Pass & Complete	
	Milestone #4 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Complete	
	Milestone #5 Co-locate primary care services at behavioral health sites.	Fail	
3.a.i	Milestone #6 Develop collaborative evidence-based standards of care including medication management and care engagement process.	Pass & Complete	
	Milestone #7 Conduct preventive care screenings, including physical and behavioral health screenings.	Pass & Complete	
	Milestone #8 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Complete	
	Milestone #9 Implement IMPACT Model at Primary Care Sites.	Pass & Complete	(a)
	Milestone #10 Utilize IMPACT Model collaborative care standards, including developing coordinated evidence-based care standards and policies and procedures for care engagement.	Pass & Complete	
	Milestone #11 Employ a trained Depression Care Manager meeting requirements of the IMPACT model.	Pass & Complete	
	Milestone #12 Designate a Psychiatrist meeting requirements of the IMPACT Model.	Pass & Complete	
	Milestone #13 Measure outcomes as required in the IMPACT Model.	Fail	



Page 345 of 844 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project ID	Module Name / Milestone #	Review Status	
	Milestone #14 Provide "stepped care" as required by the IMPACT Model.	Pass & Complete	
	Milestone #15 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Complete	
	Module 3.a.ii.2 - Patient Engagement Speed	Fail	□ IA
	Module 3.a.ii.3 - Prescribed Milestones		
	Milestone #1 Implement a crisis intervention program that, at a minimum, includes outreach, mobile crisis, and intensive crisis services.	Pass & Complete	
	Milestone #2 Establish clear linkages with Health Homes, ER and hospital services to develop and implement protocols for diversion of patients from emergency room and inpatient services.	Pass & Complete	
	Milestone #3 Establish agreements with the Medicaid Managed Care organizations serving the affected population to provide coverage for the service array under this project.	Pass & Complete	
	Milestone #4 Develop written treatment protocols with consensus from participating providers and facilities.	Pass & Complete	
3.a.ii	Milestone #5 Include at least one hospital with specialty psychiatric services and crisis-oriented psychiatric services; expansion of access to specialty psychiatric and crisis-oriented services.	Fail	
J.a.ii	Milestone #6 Expand access to observation unit within hospital outpatient or at an off campus crisis residence for stabilization monitoring services (up to 48 hours).	Fail	
	Milestone #7 Deploy mobile crisis team(s) to provide crisis stabilization services using evidence-based protocols developed by medical staff.	Pass & Complete	
	Milestone #8 Ensure that all PPS safety net providers have actively connected EHR systems with local health information exchange/RHIO/SHIN-NY and share health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up by the end of Demonstration Year (DY) 3.	Fail	
	Milestone #9 Establish central triage service with agreements among participating psychiatrists, mental health, behavioral health, and substance abuse providers.	Pass & Complete	
	Milestone #10 Ensure quality committee is established for oversight and surveillance of compliance with protocols and quality of care.	Pass & Complete	
	Milestone #11 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Complete	
	Module 3.b.i.2 - Patient Engagement Speed	Fail	□ IA
	Module 3.b.i.3 - Prescribed Milestones		
3.b.i	Milestone #1 Implement program to improve management of cardiovascular disease using evidence-based strategies in the ambulatory and community care setting.	Pass & Complete	(P)
3.0.1	Milestone #2 Ensure that all PPS safety net providers are actively connected to EHR systems with local health information exchange/RHIO/SHIN-NY and share health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up, by the end of DY 3.	Fail	
	Milestone #3 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3.	Fail	(P) IA



Page 346 of 844 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project ID	Module Name / Milestone #	Review Status
	Milestone #4 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Complete
	Milestone #5 Use the EHR to prompt providers to complete the 5 A's of tobacco control (Ask, Assess, Advise, Assist, and Arrange).	Pass & Complete
	Milestone #6 Adopt and follow standardized treatment protocols for hypertension and elevated cholesterol.	Pass & Complete
	Milestone #7 Develop care coordination teams including use of nursing staff, pharmacists, dieticians and community health workers to address lifestyle changes, medication adherence, health literacy issues, and patient self-efficacy and confidence in self-management.	Pass & Complete
	Milestone #8 Provide opportunities for follow-up blood pressure checks without a copayment or advanced appointment.	Pass & Complete
	Milestone #9 Ensure that all staff involved in measuring and recording blood pressure are using correct measurement techniques and equipment.	Pass & Complete
	Milestone #10 Identify patients who have repeated elevated blood pressure readings in the medical record but do not have a diagnosis of hypertension and schedule them for a hypertension visit.	Pass & Complete
	Milestone #11 Prescribe once-daily regimens or fixed-dose combination pills when appropriate.	Pass & Complete
	Milestone #12 Document patient driven self-management goals in the medical record and review with patients at each visit.	Pass & Complete
	Milestone #13 Follow up with referrals to community based programs to document participation and behavioral and health status changes.	Pass & Complete
	Milestone #14 Develop and implement protocols for home blood pressure monitoring with follow up support.	Pass & Complete
	Milestone #15 Generate lists of patients with hypertension who have not had a recent visit and schedule a follow up visit.	Pass & Complete
	Milestone #16 Facilitate referrals to NYS Smoker's Quitline.	Pass & Complete
	Milestone #17 Perform additional actions including "hot spotting" strategies in high risk neighborhoods, linkages to Health Homes for the highest risk population, group visits, and implementation of the Stanford Model for chronic diseases.	Pass & Complete
	Milestone #18 Adopt strategies from the Million Hearts Campaign.	Fail
	Milestone #19 Form agreements with the Medicaid Managed Care organizations serving the affected population to coordinate services under this project.	Pass & Complete
	Milestone #20 Engage a majority (at least 80%) of primary care providers in this project.	Fail
	Module 3.d.iii.2 - Patient Engagement Speed	Fail P
	Module 3.d.iii.3 - Prescribed Milestones	
3.d.iii	Milestone #1 Implement evidence-based asthma management guidelines between primary care practitioners, specialists, and community-based asthma programs (e.g., NYS Regional Asthma Coalitions) to ensure a regional population based approach to asthma management.	Pass & Complete
	Milestone #2 Establish agreements to adhere to national guidelines for asthma management and protocols for access to asthma specialists, including EHR-HIE connectivity and telemedicine.	Pass & Complete



Page 347 of 844 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project ID	Module Name / Milestone #	Review Status
	Milestone #3 Deliver educational activities addressing asthma management to participating primary care providers.	Pass & Complete
	Milestone #4 Ensure coordination with the Medicaid Managed Care organizations and Health Homes serving the affected population.	Pass & Complete
	Milestone #5 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Complete
4.b.i	Module 4.b.i.2 - PPS Defined Milestones	Pass & Ongoing
4.b.ii	Module 4.b.ii.2 - PPS Defined Milestones	Pass & Ongoing



Page 348 of 844 **Run Date**: 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

Providers Participating in Projects

					:	Selected Projects	5				
	Project 2.a.i	Project 2.a.iii	Project 2.a.iv	Project 2.b.iii	Project 3.a.i	Project 3.a.ii	Project 3.b.i	Project 3.d.iii	Project 4.b.i	Project 4.b.ii	Project
Provider Speed Commitments	DY3 Q4	DY3 Q4	DY4 Q2	DY3 Q2	DY3 Q4	DY2 Q4	DY3 Q4	DY2 Q4			

		Projec	ct 2.a.i	Project	2.a.iii	Projec	t 2.a.iv	Projec	t 2.b.iii	Projec	t 3.a.i	Projec	t 3.a.ii	Projec	t 3.b.i	Projec	t 3.d.iii	Projec	ct 4.b.i	Projec	t 4.b.ii	Pro	ject
Provider Categor	У	Selec Comr		Selec		Selec Comr	cted / nitted		cted / nitted	Selec Comm		Selec Comr	cted / nitted	Select Comm		Selec Comr		Select Comm	cted / nitted	Sele Com	cted / nitted		cted / mitted
Practitioner - Primary Care	Total	1,421	1,179	1,234	1,157	135	-	968	-	1,149	1,134	777	-	1,329	1,179	1,369	934	1,362	-	1,342	-		
Provider (PCP)	Safety Net	425	307	401	301	22	217	276	301	373	304	201	304	400	292	405	245	416	-	404	-		
Practitioner - Non-Primary Care	Total	4,942	4,721	4,283	4,605	495	-	4,033	-	3,556	4,387	3,754	-	4,089	4,372	4,112	2,420	4,596	-	4,215	-		
Provider (PCP)	Safety Net	702	657	671	533	14	371	576	-	621	507	539	490	657	537	659	291	686	-	660	-		
Hagnital	Total	10	17	10	-	5	-	10	-	7	-	7	-	10	-	10	-	10	-	10	-		
Hospital	Safety Net	6	13	6	-	5	11	6	13	4	-	6	13	6	-	6	-	6	-	6	-		
Olinia	Total	19	39	19	39	7	-	16	-	12	39	12	-	18	39	19	39	19	-	19	-		
Clinic	Safety Net	15	34	15	34	7	28	12	34	9	34	11	34	14	34	15	34	15	-	15	-		
Case Management / Health	Total	24	28	19	28	6	-	16	-	7	-	18	-	10	25	12	25	23	-	14	-		
Home	Safety Net	23	18	18	15	6	8	15	12	7	-	17	18	9	12	11	12	22	-	13	-		
Mental Health	Total	479	457	433	452	57	-	377	-	311	457	373	-	323	411	330	-	451	-	363	-		
Mental Health	Safety Net	74	95	65	92	11	60	58	-	43	95	63	95	43	78	45	-	71	-	48	-		
Cubatanaa Ahuaa	Total	19	31	15	31	6	-	16	-	8	31	16	-	10	31	10	-	17	-	11	-		
Substance Abuse	Safety Net	18	31	14	29	6	19	15	-	7	31	16	31	9	27	9	-	16	-	10	-		
Newsia a House	Total	28	70	3	-	2	-	3	-	3	-	2	-	13	-	6	-	3	-	3	-		
Nursing Home	Safety Net	28	65	3	-	2	-	3	-	3	-	2	-	13	-	6	-	3	-	3	-		
Dharmani	Total	6	11	6	11	2	-	4	-	5	-	5	-	6	11	6	11	6	-	6	-		
Pharmacy	Safety Net	2	0	2	0	1	0	2	-	2	-	2	-	2	0	2	0	2	-	2	-		
Hospice	Total	3	9	1	-	0	-	1	-	1	-	1	-	2	-	1	-	1	-	1	-		



Page 349 of 844 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

		Projec	ct 2.a.i	Project	2.a.iii	Projec	t 2.a.iv	Projec	t 2.b.iii	Projec	t 3.a.i	Projec	ct 3.a.ii	Projec	t 3.b.i	Projec	t 3.d.iii	Proje	ct 4.b.i	Projec	t 4.b.ii	Pro	ject
Provider Categor	ry	Select Comr		Selec Comn		Selec Comr			cted / mitted	Selec Comr	cted / nitted		cted / mitted	Selec Comr	cted / nitted	Selec Comr			cted / mitted	Selec Comr			cted / mitted
	Safety Net	3	1	1		0	0	1	-	1	-	1	-	2	-	1	-	1	-	1	-		
Community Based	Total	0	105	0	61	0	-	0	-	0	96	0	-	0	35	0	35	1	-	0	1		
Organizations	Safety Net	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-		
All Other	Total	2,925	2,388	2,531	2,338	316	-	2,126	-	2,327	2,240	1,885	-	2,780	2,269	2,812	2,250	2,823	-	2,793	-		
All Other	Safety Net	933	817	877	627	35	443	651	-	810	603	572	586	875	636	875	633	893	-	875	-		
Lineategorizad	Total	311	-	237	-	29	-	229	-	151	-	241	-	161	-	163	-	244	-	172	-		
Uncategorized	Safety Net	24	-	15	-	6	-	11	-	6	-	15	-	11	-	10	-	14	-	10	-		
Additional Dravidara	Total	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-		
Additional Providers	Safety Net	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-		
Home and Community Based	Total	2	-	2	-	0	-	0	-	0	-	2	-	0	-	0	-	2	-	2	-		
Services	Safety Net	2	-	2	-	0	-	0	-	0	-	2	-	0	-	0	-	2	-	2	-		

Additional Project Scale Commitments

Instructions:

Please indicate the scale of the categories below that meet all of the project requirements committed to in the Project Plan Application. Documentation must be submitted in Excel format in the quarter when the PPS provider speed commitments for a particular project are due. This documentation should include the target category(e.g. Medical Villages, Emergency Departments with Care Triage, Community-based navigators, etc.), the project ID(e.g. 2.a.iv,2.a.v,3.a.ii, etc.), and the name of the providers/entities/individuals associated with this project, if applicable.

Project Scale Category	Project	Selected	Committed
Emergency Departments with Care Triage	2.b.iii	0	10
Expected Number of Crisis Intervention Programs Established	3.a.ii	0	7
Expected Number of Medical Villages Established	2.a.iv	0	7

^{*} Safety Net Providers in Green

	Participating in Proje	ects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Jacobs Amanda	Practitioner - Primary Care Provider (PCP)	~	~		*	~	~	~	~	<	<	



Page 350 of 844 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Provider Name Provider Catagory Zail Zail		Participating in Projects	ects									
Parallitoner - Primary Case Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Ibana Practitioner - Primary Care Provider (PCP) C	Chiu Misty	Practitioner - Primary Care Provider (PCP)	<	<	ζ.	<		<	ζ.	ζ.	〈	<
Practitioner - Pitmay Care Provider (PCP)	Zaman Selina Sultana	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Pactitioner - Primary Care Provider (PCP)	Paul Allison	Practitioner - Primary Care Provider (PCP)	ζ.	〈		<	<	<	<	<	<	<
se C Paciditioner - Primary Care Provider (PCP)	Kumar Bhavik	Practitioner - Primary Care Provider (PCP)	<	<			<		〈	〈	<	<
Pacitioner - Primary Care Provider (PCP)	Arandia Ira Eunice C	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Mid Practitioner - Primary Case Provider (PCP) V <td>Smith Philip S Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td>ζ.</td> <td>〈</td> <td></td> <td><</td> <td></td> <td></td> <td>ζ.</td> <td>ζ.</td> <td>ζ.</td> <td>ζ.</td>	Smith Philip S Md	Practitioner - Primary Care Provider (PCP)	ζ.	〈		<			ζ.	ζ.	ζ.	ζ.
Md Practitioner - Primary Care Provider (PCP) V <td>Shah Shariyar Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td>ζ.</td> <td>〈</td> <td></td> <td><</td> <td><</td> <td></td> <td>ζ.</td> <td>ζ.</td> <td>ζ.</td> <td>ζ</td>	Shah Shariyar Md	Practitioner - Primary Care Provider (PCP)	ζ.	〈		<	<		ζ.	ζ.	ζ.	ζ
Pacitioner - Primary Care Provider (PCP)	Donin Roberta L Md	Practitioner - Primary Care Provider (PCP)										
Mid Practitioner - Primary Care Provider (PCP) V <td>Uy Rodolfo Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Uy Rodolfo Md	Practitioner - Primary Care Provider (PCP)										
Elena Md Practitioner - Primary Care Provider (PCP) V <th< td=""><td>Tinsay Susana P Md</td><td>Practitioner - Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Tinsay Susana P Md	Practitioner - Primary Care Provider (PCP)										
Inabital Md Practitioner - Primary Care Provider (PCP) Image: Control of the provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the primary Care Provider (PCP) Ima	Cristescu Corina Elena Md	Practitioner - Primary Care Provider (PCP)										
harthhal Md Practitioner - Primary Care Provider (PCP) L	Lan Andrew	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
e Marité Md Practitioner - Primary Cate Provider (PCP) V	Patel Rajesh Manharbhai Md	Practitioner - Primary Care Provider (PCP)										
e Marie Md Practitioner - Primary Care Provider (PCP) IX	Hamill Susan	Practitioner - Primary Care Provider (PCP)										
Md Practitioner - Primary Care Provider (PCP) C <td>Mayers Marguerite Marie Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td></td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td>	Mayers Marguerite Marie Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Md Practitioner - Primary Care Provider (PCP) V <td>Leo John Michael Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td>ζ.</td> <td>ζ.</td> <td>ζ.</td> <td><</td> <td><</td>	Leo John Michael Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	ζ.	ζ.	ζ.	<	<
Ithea A Mid Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) <t< td=""><td>Gorski Victoria A Md</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td></td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td></t<>	Gorski Victoria A Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
r Practitioner - Primary Care Provider (PCP) Image: C	Smith Claudine Althea A Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
aria Md Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Im	Smith Pauline Joy	Practitioner - Primary Care Provider (PCP)	<			~		<			<	
bert Md Practitioner - Primary Care Provider (PCP) C	Rivera Cristine Maria Md	Practitioner - Primary Care Provider (PCP)	<	<		~	<	<	<	<	<	<
bent Md Practitioner - Primary Care Provider (PCP) V<	Sykes Gerard Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
olette Md Practitioner - Primary Care Provider (PCP) V V V V V V Ilizabethh Practitioner - Primary Care Provider (PCP) V V V V V V V akshi Practitioner - Primary Care Provider (PCP) V V V V V V V practitioner - Primary Care Provider (PCP) V <td< td=""><td>Pilosov Daniel Robert Md</td><td>Practitioner - Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></td<>	Pilosov Daniel Robert Md	Practitioner - Primary Care Provider (PCP)										
Elizabeth Practitioner - Primary Care Provider (PCP) V <t< td=""><td>Skae Catherine Colette Md</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td>~</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Skae Catherine Colette Md	Practitioner - Primary Care Provider (PCP)	<	<		~	<	<	<	<	<	<
akshi Practitioner - Primary Care Provider (PCP) Image: Control of the control of th	Maddalena Amy Elizabeth	Practitioner - Primary Care Provider (PCP)	<	<		~	<		<	<	<	<
ranh A Practitioner - Primary Care Provider (PCP) Image: Care Provider (P	Sundaram Vishalakshi	Practitioner - Primary Care Provider (PCP)										
r/Md Practitioner - Primary Care Provider (PCP)	Elliott Jilliann	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) Image: Continuous of the provider of the provider of the practition	Breuer Alexandra	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Primary Care Provider (PCP)	Kwan Amy	Practitioner - Primary Care Provider (PCP)	<	<		~	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) V V V V V V V V V V V V V	Stevens Peter Kent Md	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
Practitioner - Primary Care Provider (PCP)	Okoniewski Deborah A	Practitioner - Primary Care Provider (PCP)										
	Sehhat Khashayar Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 351 of 844

Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Provider Name Provider Catagory 2.1 2.14		Participating in Projects	Projects									
Basekhar MM	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
ann Practitioner - Primay Care Provider (PCP) C. C	Buddhavarapu Rajasekhar Md	Practitioner - Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
an an Practitioner - Primary Care Provider (PCP) Comment of the Practitioner - Primary Care Provider (PCP) Comment of the Practitioner - Primary Care Provider (PCP) Comment of the Practitioner - Primary Care Provider (PCP) Comment of the Practitioner - Primary Care Provider (PCP) Comment of the Practitioner - Primary Care Provider (PCP) Comment of the Practitioner - Primary Care Provider (PCP) Comment of the Practitioner - Primary Care Provider (PCP) Comment of the Practitioner - Primary Care Provider (PCP) Comment of the Practitioner - Primary Care Provider (PCP) Comment of the Practitioner - Primary Care Provider (PCP) Comment of the Practitioner - Primary Care Provider (PCP) Comment of the Practitioner - Primary Care Provider (PCP) Comment of the Practitioner - Primary Care Provider (PCP) Comment of the Practitioner - Primary Care Provider (PCP) Comment of the Practitioner - Primary Care Provider (PCP) Comment of the PCP of the PCP of the PCP of the Practitioner - Primary Care Provider (PCP) Comment of the PCP of the PC	Blum Aaron Md	Practitioner - Primary Care Provider (PCP)										
ann Pactitioner - Primary Care Provider (PCP) X <td>Collymore David</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Collymore David	Practitioner - Primary Care Provider (PCP)										
Chisine Patatitioner - Primary Cate Provider (PCP) X	Feinstein Stuart Alan	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Christine Paciationer - Primary Case Provider (PCP) CX <	Amy S Ciner Md	Practitioner - Primary Care Provider (PCP)										
InvaM Practitioner - Primary Cane Provider (PCP) X<	Sosenko-Porytko Christine	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	ζ.
Hardtlond Md Practitioner - Primary Care Provider (PCP) X	Lindor-Antoine Nirva M	Practitioner - Primary Care Provider (PCP)	<	ζ.		<	<		<	<	<	ζ.
SMd Practitioner - Primary Care Provider (PCP) V <td>Pomerantz Daniel Harold Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td>	Pomerantz Daniel Harold Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) X	Gottfried Richard S Md	Practitioner - Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Bractitioner - Primary Care Provider (PCP)	Lee Jeffrey Jung	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
### Practitioner - Primary Care Provider (PCP) p	Schiller Myles S Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
p Practitioner - Primary Care Provider (PCP) ✓ <td>Wald-Cagan Paulette</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Wald-Cagan Paulette	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Indicationer - Primary Care Provider (PCP) Image: Care Provider (PCP)<	Taylor Meleta M Np	Practitioner - Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
MMd Practitioner - Primary Care Provider (PCP) X <td>Butt Neelofar</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td>	Butt Neelofar	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
MMd Practitioner - Primary Care Provider (PCP) IX	Gold Lisa	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Vide Practitioner - Primary Care Provider (PCP) C </td <td>Mclean-Long Carol Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Mclean-Long Carol Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Md Practitioner - Primary Care Provider (PCP) C <td>Dangelo Maria M Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td>	Dangelo Maria M Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<		<	<	<
lizabeth Md Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) <t< td=""><td>Golestaneh Ladan Md</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Golestaneh Ladan Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ble Craig Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP)	Harris Elizabeth Elizabeth Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
ble Craig Practitioner - Primary Care Provider (PCP) V V V V V V nna Md Practitioner - Primary Care Provider (PCP) V V V V V V V lairelys Practitioner - Primary Care Provider (PCP) V V V V V V V V ather Practitioner - Primary Care Provider (PCP) V V V V V V V V V as Isidora Practitioner - Primary Care Provider (PCP) V <td>Parnas Taya</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Parnas Taya	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
nna Md Practitioner - Primary Care Provider (PCP) V <t< td=""><td>Stent Sabrina Nicole Craig</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td></t<>	Stent Sabrina Nicole Craig	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Pairelys Practitioner - Primary Care Provider (PCP) V	Nunez Denise Joanna Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
ather Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) as Isidora Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP)	Gonzalez Bosch Mairelys	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Interpretation of the provided of the p	Isenstein Batel Heather	Practitioner - Primary Care Provider (PCP)										
as Isidora Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP)	Golive Anjani	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
VIIIC Practitioner - Primary Care Provider (PCP) V <t< td=""><td>Lacayo Allen Dorcas Isidora</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Lacayo Allen Dorcas Isidora	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	David S Cho Md Pllc	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Practitioner - Primary Care Provider (PCP) V<	Jakus Janos J Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP)	Ibelli Vincent Marc Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Galler Marilyn Md	Practitioner - Primary Care Provider (PCP)										
	Antoine Michel Md	Practitioner - Primary Care Provider (PCP)	<	<		<		<			<	



Page 352 of 844 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Ghavami Zia Vezza Elena L Md Cohen Daniel Arnold Md Sharma Anjali Md Raum Donald Douglas Md Buff Daniel David Md Harrison Ellen A Md Grayson Martha S Md	Provider Category Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP)	2.a.i	2.a.iii	2.a.iv 2.b.iii 3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Ghavami Zia Vezza Elena L Md Cohen Daniel Arnold Md Sharma Anjali Md Raum Donald Douglas Md Buff Daniel David Md Harrison Ellen A Md Grayson Martha S Md	Practitioner - Primary Care Provider (PCP)		< < <			S S S S	< < < <	« «	« «
Vezza Elena L Md Cohen Daniel Arnold Md Sharma Anjali Md Raum Donald Douglas Md Buff Daniel David Md Harrison Ellen A Md Grayson Martha S Md	Practitioner - Primary Care Provider (PCP)	3 3 3 3	K K			< < < <	< < <	< < <	< < <
Cohen Daniel Arnold Md Sharma Anjali Md Raum Donald Douglas Md Buff Daniel David Md Harrison Ellen A Md Grayson Martha S Md	Practitioner - Primary Care Provider (PCP)	K K K	< <			< < <	< < <	«	< <
Sharma Anjali Md Raum Donald Douglas Md Buff Daniel David Md Harrison Ellen A Md Grayson Martha S Md	Practitioner - Primary Care Provider (PCP)	S S	< <			< <	< <	<	<
Raum Donald Douglas Md Buff Daniel David Md Harrison Ellen A Md Grayson Martha S Md	Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP)	<	<			<	〈		
Buff Daniel David Md Harrison Ellen A Md Grayson Martha S Md	Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP)							<	<
Harrison Ellen A Md Grayson Martha S Md	Practitioner - Primary Care Provider (PCP)								
Grayson Martha S Md		<	<	<		ζ.	<	<	<
	Practitioner - Primary Care Provider (PCP)	ζ.	<	<		ζ.	<	<	<
Mohammad Sajjad	Practitioner - Primary Care Provider (PCP)	<	<	<	` \	ζ.	<	<	<
Myerson Alice S	Practitioner - Primary Care Provider (PCP)	<	<	<	\ <	<	<	<	<
Verma Amit Kumar Md	Practitioner - Primary Care Provider (PCP)	<	<	_		<	<	<	<
Duda Maria E Md	Practitioner - Primary Care Provider (PCP)	<	<	<		<	<	<	<
Napolitano Blaise	Practitioner - Primary Care Provider (PCP)								
Antwi Flora	Practitioner - Primary Care Provider (PCP)								
Jeffries Jessica	Practitioner - Primary Care Provider (PCP)	<	<	< <		<	<	<	<
Moberg Kenneth A	Practitioner - Primary Care Provider (PCP)								
Stehlikova Martina	Practitioner - Primary Care Provider (PCP)	<	<	<	\ <	<	<	<	<
Pointer Alicia	Practitioner - Primary Care Provider (PCP)	<	<	<		<	<	<	<
Witkowska Renata A Md	Practitioner - Primary Care Provider (PCP)	<	<	<		<	<	<	<
Riffle Anne Elizabeth	Practitioner - Primary Care Provider (PCP)								
Nwahiwe Oluchi N	Practitioner - Primary Care Provider (PCP)	<		<			<		
Mittapalli Kesava R Md	Practitioner - Primary Care Provider (PCP)	<	~	<	<	<	<	<	<
London Ronald	Practitioner - Primary Care Provider (PCP)	<				<	<	<	<
Rahman Riaz	Practitioner - Primary Care Provider (PCP)	<	~	<		<	<	<	<
Hernandez Marco T Pc Md	Practitioner - Primary Care Provider (PCP)	<	~	<	\ <	<	<	<	<
Gupta Krishan L Md	Practitioner - Primary Care Provider (PCP)								
Lucan Sean C	Practitioner - Primary Care Provider (PCP)	<	~	<		<	<	<	<
Tufariello Joann M Md	Practitioner - Primary Care Provider (PCP)	<	~	<	\ <	<	<	<	<
Yu Jennifer Chua Md	Practitioner - Primary Care Provider (PCP)	<	<	<		<	<	<	<
Clarick Robert Harrison Md	Practitioner - Primary Care Provider (PCP)	<	<			<	<	<	<
Jordan Golubcow-Teglasi	Practitioner - Primary Care Provider (PCP)								




Page 353 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Productor Name Productor Name Productor Congagoy 2.1		Participating in Projects	rojects									
Pacilitionar - Primary Care Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Practitioner - Primary Care Provider (PCP)	Santamaria Evelyn Yesenia	Practitioner - Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Merer Michelle	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Rizvi Seema Sami Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Pretto Zorayda E Md	Practitioner - Primary Care Provider (PCP)	<						ζ.	<	<	<
Practitioner - Primary Care Provider (PCP)	Weinstein Jeffrey Ross Md	Practitioner - Primary Care Provider (PCP)	<			<		<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Robbins Noah Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Primary Care Provider (PCP)	Lwin Lin Nyunt Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Lehrman Gary R Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Namkung Yun Md	Practitioner - Primary Care Provider (PCP)	<			<		<			<	
Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP)<	Kornblum Noah Saul Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Case Provider (PCP) V	Maisonet Lourdes Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) x	Angello Thomas	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
Practitioner - Primary Care Provider (PCP) X	Campbell Jenief	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Primary Care Provider (PCP) X	Koenig Paul Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Primary Care Provider (PCP) X	Medapati Uma Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Practitioner - Primary Care Provider (PCP) IX IX<	Rieder Jessica Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) Image: Control of the provider (PCP) Image: Control of the practition of the provider (PCP) Image: Control of t	Lee Christine	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) C	Johnson Catherine	Practitioner - Primary Care Provider (PCP)	<	<		<			<	<	<	<
Practitioner - Primary Care Provider (PCP) C	Bolan Claire	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Practitioner - Primary Care Provider (PCP) X	Levy Brenda Freha	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) C	Bhuiyan Shamsul	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) V	Kramer Heather Rachal	Practitioner - Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Practitioner - Primary Care Provider (PCP) X<	Aye Zaw Zaw Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Practitioner - Primary Care Provider (PCP) V </td <td>Maseda Nelly M Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td></td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td>	Maseda Nelly M Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Primary Care Provider (PCP) V	Dasgupta Indira Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) V	Mcintyre Sophia Lonette Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Practitioner - Primary Care Provider (PCP) V<	Dweck Robert Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Practitioner - Primary Care Provider (PCP) V<	Levitt Margaret Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Miller Ellen Leah Md	Practitioner - Primary Care Provider (PCP)	<			<		ζ.			<	
Practitioner - Primary Care Provider (PCP)	Berger Matthew A Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
	Tatsapaugh Gloria	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<



Page 354 of 844 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Commits Particle A Epa Provider Name Provider Canagory ZAJI ZAJ		Participating in Projects	rojects								
Cital A Ripa Productioner - Primary Case Provider (PCP) CXI C	Provider Name	Provider Category	2.a.i	2.a.iii							4.b.ii
Codes Productioner - Primary Case Provider (PCP) XX	Cremins Patricia A Rpa	Practitioner - Primary Care Provider (PCP)	<	ζ.			\		\	\	<
as alt Mod Pasablitioner - Primary Care Provider (PCP) IN	Singh Chanchal	Practitioner - Primary Care Provider (PCP)	<	〈		\					<
International Presiditioner - Primary Care Provider (PCP) V V V V V V V V V	Griffith Barbara Md	Practitioner - Primary Care Provider (PCP)	<	<	<						<
Practitioner - Primary Care Provider (PCP)	Knight Colette	Practitioner - Primary Care Provider (PCP)	<	<			\		_		<
Status Termitope Practitioner - Primary Care Provider (PCP) C	Wey Ginger	Practitioner - Primary Care Provider (PCP)	<	<			〈		_		<
Practitioner - Primary Care Provider (PCP)	Makinde Christiana Temitope	Practitioner - Primary Care Provider (PCP)	<	<		_				<	<
Practitioner - Primary Care Provider (PCP)	Khemraj Jaimenee	Practitioner - Primary Care Provider (PCP)	<	<			〈	_		<	<
Inly Practitioner - Primary Care Provider (PCP) INTERMITTANE	Bhardwaj Anuj	Practitioner - Primary Care Provider (PCP)	<	<			〈				<
Practitioner - Primary Case Provider (PCP)	Cartmill Kimberly	Practitioner - Primary Care Provider (PCP)	<	<			\				<
line Practitioner - Primary Care Provider (PCP) X </td <td>Felsen Uriel</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td></td> <td></td> <td>_</td> <td></td> <td></td> <td><</td>	Felsen Uriel	Practitioner - Primary Care Provider (PCP)	<	<				_			<
ine Practitioner - Primary Care Provider (PCP) IX I	Kang Joy	Practitioner - Primary Care Provider (PCP)	<	<			\				<
Practitioner - Primary Care Provider (PCP)	Vanhoy Christine	Practitioner - Primary Care Provider (PCP)	<	<		<					<
lary Practitioner - Primary Care Provider (PCP) Image (PCP) <t< td=""><td>Lee Hojin</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td></td><td></td><td></td><td></td><td><</td></t<>	Lee Hojin	Practitioner - Primary Care Provider (PCP)	<	<		<					<
Dade Md Practitioner - Primary Care Provider (PCP) V	Rosenstein Hilary	Practitioner - Primary Care Provider (PCP)	<	<						<	<
M Md Practitioner - Primary Care Provider (PCP) SC S	Vollmer Vivica Dade Md	Practitioner - Primary Care Provider (PCP)									
Orah S Md Practitioner - Primary Care Provider (PCP) IX	Sanchez Ruth M Md	Practitioner - Primary Care Provider (PCP)	<								<
tin David Md Practitioner - Primary Care Provider (PCP) C	Sherman Deborah S Md	Practitioner - Primary Care Provider (PCP)	<	<			\			<	<
dhavi R Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Im	Krakower Martin David Md	Practitioner - Primary Care Provider (PCP)	<	<			\			<	<
Teressa M Md Practitioner - Primary Care Provider (PCP) V	Kancharla Madhavi R	Practitioner - Primary Care Provider (PCP)									
a Md Practitioner - Primary Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP) Practitioner	Santos Maria Teresa M Md	Practitioner - Primary Care Provider (PCP)	<	<						<	<
Md Practitioner - Primary Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP) PMd Practitioner - Primary Care Provider (PCP)	Caldararo Sara Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<
Md Practitioner - Primary Care Provider (PCP) Image:	Gutnik Igor Md	Practitioner - Primary Care Provider (PCP)									
P Md Practitioner - Primary Care Provider (PCP) Section of the practition	Gross Paul R Md	Practitioner - Primary Care Provider (PCP)	<	<			\			<	<
le Practitioner - Primary Care Provider (PCP) Claire Practitioner - Primary Care Provider (PCP)	Sacco Joseph P Md	Practitioner - Primary Care Provider (PCP)									
i Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Claire Practitioner - Primary Care Provider (PCP)	Sohi Arshwinde	Practitioner - Primary Care Provider (PCP)	<	<			<u> </u>			<	<
Practitioner - Primary Care Provider (PCP) Image: Claire Practitioner - Primary Care Provider (PCP) Image: Claire Image: Claire<	Mohan Geetali	Practitioner - Primary Care Provider (PCP)	<	<						<	<
avi Practitioner - Primary Care Provider (PCP) V	Weidel James	Practitioner - Primary Care Provider (PCP)									
laire Practitioner - Primary Care Provider (PCP) V <t< td=""><td>Gross Rachel</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td></td><td><</td><td></td><td></td><td><</td><td><</td></t<>	Gross Rachel	Practitioner - Primary Care Provider (PCP)	<	<			<			<	<
avi Practitioner - Primary Care Provider (PCP)	Taylor Annelle Claire	Practitioner - Primary Care Provider (PCP)	<	<						<	<
	Katikaneni Madhavi	Practitioner - Primary Care Provider (PCP)	<	<						<	<
	Mccafferty Hallie	Practitioner - Primary Care Provider (PCP)									



Page 355 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Provider Name		Participating in Projects	jects									
Pacitioner - Primary Care Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Med Paciationer - Primary Care Provider (PCP) X <td>Gross Valerie</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Gross Valerie	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Mid Pacilitorier - Primary Cane Provider (PCP) Pacilitorier - Primary Cane Provider (PCP) Pacilitorier - Primary Cane Provider (PCP) Mid Pacilitorier - Primary Cane Provider (PCP) Pacilitorier - Primary Cane Provider (PCP) April Pacilitorier - Primary Cane Provider (PCP) Pacilito	Lee Janet B	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Dematteo Robert Enrico Md	Practitioner - Primary Care Provider (PCP)										
Pacilitioner - Primary Care Provider (PCP)	Finkelstein Michael B Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Samaniego Robert Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	ζ.	<	<	<
Md Practitioner - Primary Care Provider (PCP) V <td>Shur Irina N Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Shur Irina N Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Apm Practitioner - Primary Care Provider (PCP) Apm Practitioner - Primary Care Provider (PCP) Practitioner -	Adapa Srinivasa Reddy Md	Practitioner - Primary Care Provider (PCP)										
Apm Practitioner - Primary Care Provider (PCP) V <td>Tamarin Frank Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td>	Tamarin Frank Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) X	Vaccaro-Olko Mary Joan Aprn	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Soojung Kwon Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<		ζ.	<	<	<
Practitioner - Primary Care Provider (PCP)	Ross Randy B Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Bractitioner - Primary Care Provider (PCP) X	Agrawal Lynet Np	Practitioner - Primary Care Provider (PCP)	<	<		~	<	<	<	<	<	<
a Practitioner - Primary Care Provider (PCP) X	Elam Rashiah Md	Practitioner - Primary Care Provider (PCP)	<	<	<	~		<	<	<	<	<
a Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Urren Practitioner - Primary Care Provider (PCP) Practitioner	Nagaraja Aarat	Practitioner - Primary Care Provider (PCP)	<	<		~	<		<	<	<	<
uren Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Image	Henriquez Gabriela Maria	Practitioner - Primary Care Provider (PCP)										
uren Practitioner - Primary Care Provider (PCP) Image: Control of the provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the primary Care Provider (PCP)	Aronow Rachel	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
Juren Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Imag	Juarbe-Ramos Ivannette	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP)<	Osman-Wager Jamie Lauren	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
gractitioner - Primary Care Provider (PCP) C	Mendes Nelson	Practitioner - Primary Care Provider (PCP)	<	<		~	<		<	<	<	<
Id Practitioner - Primary Care Provider (PCP) Id Id Id <t< td=""><td>Hatter Jeffrey E Md</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td>~</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td></t<>	Hatter Jeffrey E Md	Practitioner - Primary Care Provider (PCP)	<	<		~	<		<	<	<	<
Practitioner - Primary Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP)	Castro Jonathan M	Practitioner - Primary Care Provider (PCP)	<	<		~			<	<	<	<
Practitioner - Primary Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP)	Ganti Sudha Rajaram Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) V V V V V	Callanan Emily M Np	Practitioner - Primary Care Provider (PCP)										
Md Practitioner - Primary Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP)	Platzman Michael Do	Practitioner - Primary Care Provider (PCP)										
Md Practitioner - Primary Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) V V V	Singh Bramdeo Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Md Practitioner - Primary Care Provider (PCP) V <td>Ippolito Elio J Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Ippolito Elio J Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Saltzman-Gabelman Lori Md	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
Practitioner - Primary Care Provider (PCP) V<	Bravo Teresa Beatriz Md	Practitioner - Primary Care Provider (PCP)	<	<		~	<		<	<	<	<
Practitioner - Primary Care Provider (PCP)	Berk Lee Adam Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Primary Care Provider (PCP)	Dagli Madhu S Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
	Lee Jee Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<




Page 356 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Projects	า Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Kressner Michael Stewart Md	Practitioner - Primary Care Provider (PCP)	<	ζ.	<	ζ.	ζ.	<	<	<	<	<
Rynjah Eva H Md	Practitioner - Primary Care Provider (PCP)	<	ζ.			<		<	<	<	<
Jacobs Laurie Gail Md	Practitioner - Primary Care Provider (PCP)	<	ζ.		ζ.	ζ.	<	<	<	<	<
Baribault Heather	Practitioner - Primary Care Provider (PCP)	<	ζ.		ζ.	ζ.	<	<	<	<	<
Khan Unab I Md	Practitioner - Primary Care Provider (PCP)	<	ζ.		ζ.	ζ.	<	<	<	<	<
Ngala-El Yasmin S	Practitioner - Primary Care Provider (PCP)	<	ζ.		ζ.	ζ.	<	<	<	<	<
Sari Debra Maenza	Practitioner - Primary Care Provider (PCP)	<	ζ.		<		<	<	<	<	<
Karayil Ajith	Practitioner - Primary Care Provider (PCP)	<									
Blitz Brian Keith	Practitioner - Primary Care Provider (PCP)	<	ζ.			<		<	<	<	<
Sarfaraz Nimra	Practitioner - Primary Care Provider (PCP)										
Tzavaras Alexander	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	~	<	<	<
Mannam Prashanth	Practitioner - Primary Care Provider (PCP)										
Pellicone John T Md	Practitioner - Primary Care Provider (PCP)										
Soliman Manal	Practitioner - Primary Care Provider (PCP)										
Kochlatyi Sergei Gennadi Md	Practitioner - Primary Care Provider (PCP)	<									
Fox Norris Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	~	<	<	<
Naveh Marcia Spiegel Md	Practitioner - Primary Care Provider (PCP)										
Schreiner Eugene I Md	Practitioner - Primary Care Provider (PCP)										
Singer Lewis P	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Suarez Reynol Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	~	<	<	<
Alpert Peter Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	~	<	<	<
Bhitiyakul Saharat Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<		~	<	<	<
Diaz Alan	Practitioner - Primary Care Provider (PCP)										
Rosenberg Maris	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	~	<	<	<
Feinstein Gabriel Md	Practitioner - Primary Care Provider (PCP)	<	<			<		~	<	<	<
Harris Susan Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	~	<	<	<
Licuanan Lloyd	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	~	<	<	<
Tergis Dorian Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<		<	~	<	<	<
Kandiah Karunadevi	Practitioner - Primary Care Provider (PCP)	<									
Schelker Jennifer	Practitioner - Primary Care Provider (PCP)	<	<		<		<	~	<	<	<
Douglas Montgomery Md	Practitioner - Primary Care Provider (PCP)										



Page 357 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

		,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Dorval Marie-Ange Clodette Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Adelman Jason Stuart Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Parkin Terri Michelle	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
Tsukanov Jessica	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Sidani Samir	Practitioner - Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Mayer Siegfried Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Barbara Diane	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
Starrels Joanna	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Wolfsberger Gabrielle J Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Cook Heather Tiffany Md	Practitioner - Primary Care Provider (PCP)										
Harewood Itha Helena Md	Practitioner - Primary Care Provider (PCP)										
Franzetti Carl John Md	Practitioner - Primary Care Provider (PCP)										
Giannattasio Emily R Np	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ross-King Michelle	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Park Sun	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Raschard Robin	Practitioner - Primary Care Provider (PCP)										
Patel Vina R Md	Practitioner - Primary Care Provider (PCP)										
Interlichia Jamie Charlise Marie	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Antonucci Stephen Andrew	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Galhotra Sanjay	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Barclay Ruby	Practitioner - Primary Care Provider (PCP)										
Tugman Cheryl	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Khandaker Sadia	Practitioner - Primary Care Provider (PCP)	<	<		<			<	<	<	<
Hopper Rebecca J Np	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Levi David A Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Ellsweig Bruce Alan	Practitioner - Primary Care Provider (PCP)										
Diaz Rina	Practitioner - Primary Care Provider (PCP)										
Lyo Rosie Yen-Cho Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Stivala George Joseph Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Rieckhoff Moni J	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
Braganza Sandra Flavia Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<



Page 358 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Provider Name Provider Name Provider Cotagory 2xi		Participating in Projects	ojects									
MM Practitioner - Primary Care Provider (PCP) X <th>Provider Name</th> <th>Provider Category</th> <th>2.a.i</th> <th>2.a.iii</th> <th>2.a.iv</th> <th>2.b.iii</th> <th>3.a.i</th> <th>3.a.ii</th> <th>3.b.i</th> <th>3.d.iii</th> <th>4.b.i</th> <th>4.b.ii</th>	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
MM M Pacitionar - Primary Cane Provider (PCP) CI CI<	Samuelson Sana Md	Practitioner - Primary Care Provider (PCP)	<	ζ.			<		<	<	<	<
Station Predictioner - Primary Care Provider (PCP) X	Davis Enrique Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Stasam	Di Cairano Steve Agostino Md	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
Fractitioner - Primary Case Provider (PCP)	Hacker-Jakus Susan	Practitioner - Primary Care Provider (PCP)	<	ζ.		ζ.	〈	<	<	<	<	<
Practitioner - Primary Case Provider (PCP) X	Maltez Janet Miraldo	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Cane Provider (PCP)	Brown Nicole	Practitioner - Primary Care Provider (PCP)	<	ζ.			ζ.		<	<	<	<
Practitioner - Primary Care Provider (PCP)		Practitioner - Primary Care Provider (PCP)	<	ζ.			〈		<	<	<	<
Intitud Practitioner - Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V	Winfield Dara	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
san D Md Practitioner - Primary Case Provider (PCP) V <th< td=""><td>Meltzer Donna I Md</td><td>Practitioner - Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Meltzer Donna I Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Debevoise Susan D Md	Practitioner - Primary Care Provider (PCP)										
is is FMM Practitioner - Primary Care Provider (PCP) Image: Control of the Control o	Khaw Adrian	Practitioner - Primary Care Provider (PCP)	<	<		~	<	<	<	<	<	<
A Mod Practitioner - Primary Care Provider (PCP) X<	Dimarco Rosaria F Md	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
a Willean Md Practitioner - Primary Care Provider (PCP) X	Diwan Adnan K Md	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
Nanye Md Practitioner - Primary Care Provider (PCP) X <th< td=""><td>Littleton Andrea Wileen Md</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td></td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td></th<>	Littleton Andrea Wileen Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
vid A Md Practitioner - Primary Care Provider (PCP) X <th< td=""><td>Ozuah Philip Oranye Md</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Ozuah Philip Oranye Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Tsoline Md Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) <th< td=""><td>Greenwald David A Md</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td>~</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Greenwald David A Md	Practitioner - Primary Care Provider (PCP)	<	<		~	<	<	<	<	<	<
artin Md Practitioner - Primary Care Provider (PCP) C <th< td=""><td>Kojaoghlanian Tsoline Md</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Kojaoghlanian Tsoline Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
kly Practitioner - Primary Care Provider (PCP) Image:	Weiss Louis Martin Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
F Md Practitioner - Primary Care Provider (PCP) Image: Continuous of the continuo	Nadia Ovchinsky	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
F Md Practitioner - Primary Care Provider (PCP) V </td <td>Brown Andrea</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td></td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td>	Brown Andrea	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Sandler Practitioner - Primary Care Provider (PCP) IX <t< td=""><td>Gardner Traci F Md</td><td>Practitioner - Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Gardner Traci F Md	Practitioner - Primary Care Provider (PCP)										
Bandler Practitioner - Primary Care Provider (PCP) Image: Continuous of the provider (PCP) Image: Co	Dinapoli Gina	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
s Practitioner - Primary Care Provider (PCP) Illine Practitioner - Primary Care Provider (PCP) Is aan Practitioner - Primary Care Provider (PCP) Is aan Practitioner - Primary Care Provider (PCP) Is aan Practitioner - Primary Care Provider (PCP) Is a series of the practitioner	Parekh Jillian Bandler	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
line Practitioner - Primary Care Provider (PCP) aan Practitioner - Primary Care Provider (PCP) aan Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP)	Hernandez Luis	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
aan Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP)	Mercredi Guerline	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Derrly Practitioner - Primary Care Provider (PCP) V V V V V V Md Practitioner - Primary Care Provider (PCP) IV	Chowdhury Imaan	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) V<	Velez Jennifer	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Callender Kimberly	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) V V V V V V V V V V V V V	Reeves Lisa J Md	Practitioner - Primary Care Provider (PCP)	<	ζ.			<		<	<	<	<
Practitioner - Primary Care Provider (PCP)	Tesler Peter Jon Md	Practitioner - Primary Care Provider (PCP)										
	Gupta Anil Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 359 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Projects	Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Mintah Joseph Kyei	Practitioner - Primary Care Provider (PCP)										
Gold Richard Elliott Do	Practitioner - Primary Care Provider (PCP)	<			ζ.		<			ζ.	
Mikolay Linda Ruth	Practitioner - Primary Care Provider (PCP)	<	ζ.		ζ.	ζ	<	ζ	〈	ζ	<
Amurao Aurora A Md	Practitioner - Primary Care Provider (PCP)	<	ζ.	<	ζ.	ζ.	<	ζ.	<	ζ.	<
Tantri Rachel	Practitioner - Primary Care Provider (PCP)	<	ζ.		ζ.	ζ.		ζ.	ζ.	ζ.	<
Zackman Myron Kent Md	Practitioner - Primary Care Provider (PCP)										
Berman-Billig Marcia Md	Practitioner - Primary Care Provider (PCP)	<	ζ.			ζ.		ζ.	ζ.	ζ.	<
Horn Wanda Md	Practitioner - Primary Care Provider (PCP)	〈	ζ.		ζ	ζ	<	ζ	ζ	ζ	<
Kim Choong Whan Md	Practitioner - Primary Care Provider (PCP)	<	ζ.		ζ.	ζ.	<	ζ.	<	ζ.	<
Berkowitz Daniel Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Rieger Alicia J	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
Hertan Hilaryu lan Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Trandafirescu Theo Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Chhavi Rai	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Frengle-Burke Ingrid	Practitioner - Primary Care Provider (PCP)	<	<		<			<	<	<	<
Patel Vinita Md	Practitioner - Primary Care Provider (PCP)										
Paul Sara Marie	Practitioner - Primary Care Provider (PCP)										
Kresch Robert A Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Salzberg Paul David Md	Practitioner - Primary Care Provider (PCP)										
Doyle James J Md	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
Allen Carol B	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Marrero Lisa Anne Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Weiner Arthur Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Tsamparlis Nicholas Gregory Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Barone Richard P Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Mockler Gretchen Md	Practitioner - Primary Care Provider (PCP)										
Alexis Jean Claude Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Greer Tirza	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Levin-Waldman Renee Marci Md	Practitioner - Primary Care Provider (PCP)										
Oppenheimer Orit	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Hochman Sarah	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 360 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Projects	rojects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Sahansra Sukhminder Kaur	Practitioner - Primary Care Provider (PCP)	<									
Costley Sandra Y Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	〈	<
Velez-Phillips Madeline Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
O'Donnell Heather Colleen Md	Practitioner - Primary Care Provider (PCP)	<	<			<		ζ.	<	<	<
Landau Thomas K	Practitioner - Primary Care Provider (PCP)	<	<	ζ.	<	<	<	ζ	<	<	<
Johnston Belinda D Md	Practitioner - Primary Care Provider (PCP)	<	<			<		ζ	<	<	<
Bar Mordechai Fenikel Md	Practitioner - Primary Care Provider (PCP)										
Ringstad Jennifer	Practitioner - Primary Care Provider (PCP)	<	<	ζ.	<	<	<	ζ	<	<	<
Urzi John	Practitioner - Primary Care Provider (PCP)	<						<	〈	<	<
Shliozberg Jenny Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	ζ	<	<	<
Shafran Gail	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Gonzalez Leticia Md	Practitioner - Primary Care Provider (PCP)										
Hurtado Hillary John Md	Practitioner - Primary Care Provider (PCP)										
Arnsten Julia Hope Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Russo Rocco Md	Practitioner - Primary Care Provider (PCP)	<	<		<			<	<	<	<
Bevelaqua Frederick A Md	Practitioner - Primary Care Provider (PCP)										
Aggarwal Om Parkash Md	Practitioner - Primary Care Provider (PCP)	<			<		<			<	
Brucker Jason J	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Terner Sofia	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Hall Kendria Chanelle	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Yunus Adnan	Practitioner - Primary Care Provider (PCP)										
Radhakrishnan Sarojini Md	Practitioner - Primary Care Provider (PCP)										
Katzeff Barbara S Md	Practitioner - Primary Care Provider (PCP)										
Herzberg Gilbert Z Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Friedman Jodi Beth Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Graves Daryl W Md	Practitioner - Primary Care Provider (PCP)										
Wimpfheimer Felix Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Deluca Joseph Peter Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Winik Joseph S Md	Practitioner - Primary Care Provider (PCP)	<									
Hammer John T Md	Practitioner - Primary Care Provider (PCP)										
Pittman Kai	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<




Page 361 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.iii	.iii 3.a.i	i 3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Hamlet Alcott H Md	Practitioner - Primary Care Provider (PCP)									
Prior Boyer Marianne T	Practitioner - Primary Care Provider (PCP)	<	<	< <	\ \	<	<	<	<	<
Sandeep S Kochar Mbbs	Practitioner - Primary Care Provider (PCP)	<	<	<	< <	<	<	<	<	<
Shah Amishi Md	Practitioner - Primary Care Provider (PCP)	<	<		<		<	<	<	<
Jordan William	Practitioner - Primary Care Provider (PCP)	<	<		<	_	<	<	<	<
Augustin Paul	Practitioner - Primary Care Provider (PCP)	<	<		<		<	<	<	<
Shaikh Munima Rafi	Practitioner - Primary Care Provider (PCP)	<	ζ.	〈	\ <	<	<	ζ.	<	<
Laverdiere Michele Md	Practitioner - Primary Care Provider (PCP)	<	<		< <	<	<	<	<	<
Raghavan Sreekala	Practitioner - Primary Care Provider (PCP)	<	<		<	_	<	<	<	<
Rodriguez Daniel Camilo	Practitioner - Primary Care Provider (PCP)	<	<		< <	<	<	<	<	<
Mena Hernandez Herbert Mauricio	Practitioner - Primary Care Provider (PCP)	<	<		<	_	<	<	<	<
Fakhoury Wael	Practitioner - Primary Care Provider (PCP)									
Saftchick Stuart L Md	Practitioner - Primary Care Provider (PCP)	<	<		< <	<	<	<	<	<
Hunter-Brown Deborah S Md	Practitioner - Primary Care Provider (PCP)	<	<		< <	<	<	<	<	<
Douglas Lindsey C Md	Practitioner - Primary Care Provider (PCP)	<	<		< <	<	<	<	<	<
Gupta Sandeep Md	Practitioner - Primary Care Provider (PCP)									
Sanders Barbara Hunter	Practitioner - Primary Care Provider (PCP)	<	<	<	` '	<	<	<	<	<
Fojas Antonio Canizares Jr Md	Practitioner - Primary Care Provider (PCP)	<	<		<		<	<	<	<
Nesheiwat Ogleh Ihsan Md	Practitioner - Primary Care Provider (PCP)	<	<		< <		<	<	<	<
Dharmarajan Thiruvinva Md	Practitioner - Primary Care Provider (PCP)									
Hervada Teresa Md	Practitioner - Primary Care Provider (PCP)									
Hariharan Radhika	Practitioner - Primary Care Provider (PCP)									
Gordon-Simpson Janice A	Practitioner - Primary Care Provider (PCP)	<	<		< <	<	<	<	<	<
Ansari Asif Muzaffar	Practitioner - Primary Care Provider (PCP)	<	<		<		<	<	<	<
O'Connor Katherine Marie Md	Practitioner - Primary Care Provider (PCP)	<	<	<		<	<	<	<	<
Korin Laura	Practitioner - Primary Care Provider (PCP)	<	〈		<		<	<	<	<
Ley Robert	Practitioner - Primary Care Provider (PCP)	<	<	,	<		<	<	<	<
Brown Cynthia Eliza Md	Practitioner - Primary Care Provider (PCP)									
Kim Paul Hyungchul	Practitioner - Primary Care Provider (PCP)	<	<		< <	<	<	<	<	<
Caine Steven Michael	Practitioner - Primary Care Provider (PCP)	<	〈		<		<	<	<	<
Rinzler Cinnamon A	Practitioner - Primary Care Provider (PCP)	<	<		<		<	<	<	<



Page 362 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Provider Name Provider Consegoy 2.1 2.11 2.10 3.1 3.11 3		Participating in Projects	rojects									
A Pacilitions - Primary Care Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Practitions - Primary Care Provider (PCP)	Rosenberg Margaret S Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Primary Case Provider (PCP)	Balde Alseny Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Case Provider (PCP)	Tellus Francois G Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Vijaya Reddy	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Valdes Maurico	Practitioner - Primary Care Provider (PCP)	<	ζ.	<	<	<	ζ.	<	<	ζ.	<
Practitioner - Primary Care Provider (PCP)	Maselli Frank Joseph Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Chuu Ying Hue Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	ζ.	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Ampil Paulo E Pc Md	Practitioner - Primary Care Provider (PCP)	<	<		<			<	<	<	<
Practitioner - Primary Care Provider (PCP) X	Degraffe Lisa	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Christoforetti Ruth	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Primary Care Provider (PCP) Image: Control of the provider (PCP) Image: Control of t	Osczepinski Joan	Practitioner - Primary Care Provider (PCP)	<	<		<			<	<	<	<
Maditioner - Primary Carle Provider (PCP) X	Tiamiyu Olushola	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Md Practitioner - Primary Care Provider (PCP) V <td>Velez Sonia</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td>	Velez Sonia	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Md Practitioner - Primary Care Provider (PCP) V <td>Wilken Philip David</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Wilken Philip David	Practitioner - Primary Care Provider (PCP)										
Md Practitioner - Primary Care Provider (PCP) C <td>Etelson Debra H Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Etelson Debra H Md	Practitioner - Primary Care Provider (PCP)										
ier Md Practitioner - Primary Care Provider (PCP) C	Mallick Imtiaz Ahmad Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) C	Schwartz Jonathan Meier Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP)<	Bloch Dean Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Id Practitioner - Primary Care Provider (PCP) Image:	Ross Alan I Md	Practitioner - Primary Care Provider (PCP)										
Idd Practitioner - Primary Care Provider (PCP) Image:	Fenner David L Md	Practitioner - Primary Care Provider (PCP)	<				<			<		
Id Practitioner - Primary Care Provider (PCP) Image:	Natarajan Sam N Md	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
Practitioner - Primary Care Provider (PCP) V	Halberstam Meyer S Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Gluck Gerson Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Primary Care Provider (PCP) V V V Id Practitioner - Primary Care Provider (PCP) V V V V Practitioner - Primary Care Provider (PCP) V V V V V V Practitioner - Primary Care Provider (PCP) V V V V V V V Practitioner - Primary Care Provider (PCP) V </td <td>Mastrocola Nancy Ann</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td>	Mastrocola Nancy Ann	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Id Practitioner - Primary Care Provider (PCP) V V V V V Id Practitioner - Primary Care Provider (PCP) V V V V V V V Practitioner - Primary Care Provider (PCP) V	Depaola Thomas	Practitioner - Primary Care Provider (PCP)	<	<		<			<	<	<	<
Id Practitioner - Primary Care Provider (PCP) V V V V V Practitioner - Primary Care Provider (PCP) V V V V V V Practitioner - Primary Care Provider (PCP) V V V V V V Practitioner - Primary Care Provider (PCP) V V V V V V	Balk Sophie J Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Primary Care Provider (PCP)	Sharfuddin Muhammad S Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) V<	Holmes Richard Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
ebecca Md Practitioner - Primary Care Provider (PCP) V	Brown Noel Christopher Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Primary Care Provider (PCP)	Ehrlich Amy Rebecca Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
	Zafar Naureen	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<



Page 363 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Practitioner - Primary Care Provider (PCP)	Provider Name	Participating in Projects Provider Category	ects 2.a.i	2.a.iii	2.a.iv	2.b.iii	3. <u>a.</u>	ა გ.≕	3.b.i	3.d.iii	4 b i	4.b.ii
Pacititions - Primary Care Provider (PCP)	Vindhya Rajesh Kumar Chand Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Carle Provider (PCP)	Joseph Gillane	Practitioner - Primary Care Provider (PCP)	ζ.	ζ.		<	〈	<	<	<	<	<
Ann Practitioner - Primary Care Provider (PCP) MM Practitioner - Primary Care Provider (PCP) Practitioner -	Mehra Shilpa	Practitioner - Primary Care Provider (PCP)	ζ.	ζ.		<	〈	<	<	<	<	<
Sinh Plactitioner - Primary Case Provider (PCP) X<	Adar Mary	Practitioner - Primary Care Provider (PCP)	<			<		<			<	
Practitioner - Primary Care Provider (PCP)	Berman Rachel Ariel Stein	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Rosenbach Ari	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Primary Care Provider (PCP)	Hocking Stephanie	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Neu Natalie M Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Randall Phyllis Rpa	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Practitioner - Primary Care Provider (PCP) X	Tokar Stanley W Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Kaye Shana	Practitioner - Primary Care Provider (PCP)	~	<			<		<	<	<	<
Hractitioner - Primary Care Provider (PCP) X	Rabadi Mazan Eid Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Kajita Grace R	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Oruwariye Tosan N Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Toyloy Veronique A Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Idd Practitioner - Primary Care Provider (PCP) Image: Control of the	Sayegh Osama Elias Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
dette N Practitioner - Primary Care Provider (PCP) Image: Control of the provider (PCP)	Strouthides Charles M Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
A Mod Practitioner - Primary Care Provider (PCP) Y<	Agard-Henriques Bernadette N	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ko Practitioner - Primary Care Provider (PCP) Image:	Mcquade-Koors Patricia	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Michael Md Practitioner - Primary Care Provider (PCP) V <	Hwang Haeyoung Ko	Practitioner - Primary Care Provider (PCP)										
Np Practitioner - Primary Care Provider (PCP) Image:	Gutwein Jeremy Michael Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) V	Levine Richard M Np	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) A Jr Md Practitioner - Primary Care Provider (PCP)	Belfield Uticia	Practitioner - Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
A Jr Md Practitioner - Primary Care Provider (PCP) A Jr Md Practitioner - Primary Care Provider (PCP) A Jr Md Practitioner - Primary Care Provider (PCP) A Jr Md Practitioner - Primary Care Provider (PCP) A Jr Md Practitioner - Primary Care Provider (PCP) A Jr Md Practitioner - Primary Care Provider (PCP) A Jr Md Practitioner - Primary Care Provider (PCP) A Jr Md Practitioner - Primary Care Provider (PCP) A Jr Md A Jr Md	Polineni Rahul	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
A Jr Md Practitioner - Primary Care Provider (PCP) IV <t< td=""><td>Miller Sarah</td><td>Practitioner - Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Miller Sarah	Practitioner - Primary Care Provider (PCP)										
A Jr Md Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP)	Abraham Sunith	Practitioner - Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
A Jr Md Practitioner - Primary Care Provider (PCP) Image: Control of the provider of the provider of the practition of the practiti	Beruke Hanna	Practitioner - Primary Care Provider (PCP)										
1 Md Practitioner - Primary Care Provider (PCP) V <th< td=""><td>Prestiano Robert A Jr Md</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Prestiano Robert A Jr Md	Practitioner - Primary Care Provider (PCP)	<									
In Mid Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Ima	Patel Mahendra M Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Difazio Louis John Md	Practitioner - Primary Care Provider (PCP)	ζ.	<		<	<	<	<	<	<	<
	Schulhoff Carolyn	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<



Page 364 of 844

Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Provider Name	Provider Category 2	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Riska Paul F Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	〈	<
Belamarich Peter F Md	Practitioner - Primary Care Provider (PCP)	ζ.	ζ.			<		<	<	<	<
Oyeku Suzette Olubusola	Practitioner - Primary Care Provider (PCP)	<	ζ.			<		<	<	<	<
Gupta Veena Md	Practitioner - Primary Care Provider (PCP)										
Arbisser-Grohman Debra	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Card Andrea Dione Md	Practitioner - Primary Care Provider (PCP)	<	ζ.		<	<	<	<	<	<	<
Branche Judith A Md	Practitioner - Primary Care Provider (PCP)	<	ζ.		ζ.			<	<	<	<
Swedish Kristin Anne	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Maslyanskaya Sofya	Practitioner - Primary Care Provider (PCP)	<	ζ.		<	<	<	<	<	<	<
Perkins Bennal	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Nagarwala Faisal Md	Practitioner - Primary Care Provider (PCP)										
Mulry Ryan Luce	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Ogbonna Rose N	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Sayegh Nadem Jamil Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Bonoan Jose Tadeo M Md	Practitioner - Primary Care Provider (PCP)										
Walker David Alan Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Gruszko Adrian Md	Practitioner - Primary Care Provider (PCP)	<				<			<		
Karakas Serife Eti Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Naqvi Shehla Y Md	Practitioner - Primary Care Provider (PCP)										
Joo Pablo A Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Louis Emmanise	Practitioner - Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Igel Gerard J Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Harrington Tara Dr.	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
Goilav Beatrice	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Sulzer James Anthony Md	Practitioner - Primary Care Provider (PCP)	<				<			<		
Sawhney Manita	Practitioner - Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Huh Philip	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
Orvieto Craig Adam	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Doshi Jay Vinay Md	Practitioner - Primary Care Provider (PCP)										
Mitsumoto Jun	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Wasserman Emily	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 365 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Decided Barrington Definition Provider Catagory 2.1		Participating in Projects	ojects									
and DM64 Pracelitioner - Primary Care Provider (PCP) X <t< th=""><th>Provider Name</th><th>Provider Category</th><th>2.a.i</th><th>2.a.iii</th><th>2.a.iv</th><th>2.b.iii</th><th>3.a.i</th><th>3.a.ii</th><th>3.b.i</th><th>3.d.iii</th><th>4.b.i</th><th>4.b.ii</th></t<>	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Pacilitioner - Primary Care Provider (PCP)	Burt-Miller Barrington D Md	Practitioner - Primary Care Provider (PCP)										
Mid I Mas Practitioner - Primary Care Provider (PCP) Column 1 Column 2 Column 2 <td>Boutos Ekaterini</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td>~</td> <td><</td>	Boutos Ekaterini	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	~	<
Practitioner - Primary Care Provider (PCP) C C C C C C C C C	Selzer Jonathan David I Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Mcguire Evon L Np	Practitioner - Primary Care Provider (PCP)	<	<		<		<			~	_
Practitioner - Primary Care Provider (PCP)	Ventrudo Steven L Md	Practitioner - Primary Care Provider (PCP)	<	ζ.	ζ.	ζ.	<	ζ.	ζ.	<	<	<
St Do Practitioner - Primary Case Provider (PCP) X<	Dave Hema A	Practitioner - Primary Care Provider (PCP)	<	<		ζ.			ζ.	<	~	<
mmi Practitioner - Primary Cane Provider (PCP) X <td>Silberberg Charles Do</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td>_</td>	Silberberg Charles Do	Practitioner - Primary Care Provider (PCP)	<									_
D MM Practitioner - Primary Care Provider (PCP) ✓<	Sosanya Oluwakemi	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	~	<
chad Md Practitioner - Primary Care Provider (PCP) C	Schweitzer Audra D Md	Practitioner - Primary Care Provider (PCP)	<						<	<	~	〈
Practitioner - Primary Care Provider (PCP)	Puder Douglas Richard Md	Practitioner - Primary Care Provider (PCP)	<	<		ζ.	<	<		<	~	<
In Mid Practitioner - Primary Care Provider (PCP) Image: Control of the provider of the provider of the provider of the practition of t	Quinn Brian F Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<		<	<	<
nt/Md Practitioner - Primary Care Provider (PCP) X<	Selber Evelyn Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<		<	<	<
Md Practitioner - Primary Care Provider (PCP) X <td>Rosenblum Robert Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Rosenblum Robert Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
In Practitioner - Primary Care Provider (PCP) IX IX<	St Louis Michele Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Berk Steven I Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	~	<
e Practitioner - Primary Care Provider (PCP) Image: C	Sejdiu Mentor Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Inn Practitioner - Primary Care Provider (PCP) Image:	Dougherty Eugene	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	~	<
In play Practitioner - Primary Care Provider (PCP) Image: Practition - Primary Care Provider (PCP)	Goss Erin	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	~	<
ley Practitioner - Primary Care Provider (PCP) Color (PCP) <th< td=""><td>Morrone Kerry Ann</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Morrone Kerry Ann	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
dika Md Practitioner - Primary Care Provider (PCP) COLOR COLOR<	Mcnamara Courtney	Practitioner - Primary Care Provider (PCP)	<	<		<	<	~	~	<	~	<
Ad Practitioner - Primary Care Provider (PCP) IV IV<	Coloka-Kump Rodika Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Pc Md Practitioner - Primary Care Provider (PCP) CV	Wing Maria L Md	Practitioner - Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
a Mid Practitioner - Primary Care Provider (PCP) Image: Control of the provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary	Gulati Rajan Pc Md	Practitioner - Primary Care Provider (PCP)	<			<		<	<	<	<	<
IV Mod Practitioner - Primary Care Provider (PCP) IV <th< td=""><td>Fatica Nunzia Md</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Fatica Nunzia Md	Practitioner - Primary Care Provider (PCP)	<									
bn Gilly S Np Practitioner - Primary Care Provider (PCP) V V V V V fia Cnm Practitioner - Primary Care Provider (PCP) V V V V V V V elyn Practitioner - Primary Care Provider (PCP) V	Moser Stuart W Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
fila Cnm Practitioner - Primary Care Provider (PCP) V	Arthurs-Wilson Gilly S Np	Practitioner - Primary Care Provider (PCP)										
relyn Practitioner - Primary Care Provider (PCP) V <t< td=""><td>Campbell Sofia Cnm</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td></t<>	Campbell Sofia Cnm	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Isa Practitioner - Primary Care Provider (PCP) Image: Care PCP) Image: Care PC	Chapman Evelyn	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Weiss Caryn	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Solomon Molham M	Practitioner - Primary Care Provider (PCP)	<	<	<	ζ.	<	ζ.	ζ.	<	<	<
	Bicocchi Lydia	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<



Page 366 of 844 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Provider Name Provider Catagory 2 2 2 2 2 2 2 2 2		Participating in Projects	rojects									
Same MMM Praciditioner - Primary Case Provider (PCP) X <t< th=""><th>Provider Name</th><th>Provider Category</th><th>2.a.i</th><th>2.a.iii</th><th>2.a.iv</th><th>2.b.iii</th><th>3.a.i</th><th>3.a.ii</th><th>3.b.i</th><th>3.d.iii</th><th>4.b.i</th><th>4.b.ii</th></t<>	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
salitin T MAM Pracelitioner - Primary Care Provider (PCP) CV	Smidt-Afek Naomi Md	Practitioner - Primary Care Provider (PCP)	<			<		<			<	
Interval Mod Placatitioner - Primary Case Provider (PCP) Image: PCP	Akalonu Augustine T Md	Practitioner - Primary Care Provider (PCP)										
48. Parasitioner - Prinsay Case Provider (PCP) CI	Abul Faiz Ahmed Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Fracultioner - Finnary Case Provider (PCP) Fracultioner - Finnary	Brubaker Mark	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Bathbaw Practitioner - Primay Case Provider (PCP) C	Agarwal Reena Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Interhew Practitioner - Primary Care Provider (PCP) X <th< td=""><td>Leader Isaac</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Leader Isaac	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) X X X X X X X X X	Bumol Joel Matthew	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
aboute Practitioner - Primary Care Provider (PCP) X	Li Norah	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Balaya Practitioner - Primary Care Provider (PCP) IX IX <th< td=""><td>Bachhuber Marcus</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Bachhuber Marcus	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
bille Lee Practitioner - Primary Care Provider (PCP) C <t< td=""><td>Abelow Chaya Batya</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Abelow Chaya Batya	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
u Practitioner - Primary Care Provider (PCP) V	Dumrese Danielle Lee	Practitioner - Primary Care Provider (PCP)										
Bein Practitioner - Primary Care Provider (PCP) CV C	Chiramel Tintu	Practitioner - Primary Care Provider (PCP)										
fer Practitioner - Primary Care Provider (PCP) X <td>Anderson Rita</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td></td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Anderson Rita	Practitioner - Primary Care Provider (PCP)	<	<				<	<	<	<	<
Isical Pic Practitioner - Primary Care Provider (PCP) X <	Aquino Jennifer	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	~	<
arolyn H Md Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) <t< td=""><td>Abdullah Medical Pc</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td>~</td><td><</td></t<>	Abdullah Medical Pc	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	~	<
Lee Practitioner - Primary Care Provider (PCP) Column (PCP)	Thompson Carolyn H Md	Practitioner - Primary Care Provider (PCP)	<						<	<	~	<
Ann Md Practitioner - Primary Care Provider (PCP) Image: Control of the control of t	Boyar Karyn Lee	Practitioner - Primary Care Provider (PCP)										
abel C Md Practitioner - Primary Care Provider (PCP) Image: Control of the control o	Scalisi Jennie Ann Md	Practitioner - Primary Care Provider (PCP)										
th Practitioner - Primary Care Provider (PCP) C <td>Rodriguez Isabel C Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td>~</td> <td><</td>	Rodriguez Isabel C Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	~	<
B Practitioner - Primary Care Provider (PCP) V	Harris Kenneth	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
IG Mid Practitioner - Primary Care Provider (PCP) Image: Control of the control of	Plachta Leslie	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
ta A Md Practitioner - Primary Care Provider (PCP) V V V V V V Anthony Md Practitioner - Primary Care Provider (PCP) V V V V V V V Ia Practitioner - Primary Care Provider (PCP) V V V V V V V V Ia Practitioner - Primary Care Provider (PCP) V	Patel Jagdish G Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Anthony Md Practitioner - Primary Care Provider (PCP) V <	Sayseng Lolita A Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
d Practitioner - Primary Care Provider (PCP) V	Beckles Alan	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Practitioner - Primary Care Provider (PCP) IV IV<	Kanu Chikere Anthony Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Practitioner - Primary Care Provider (PCP) V<	Pereira Angela	Practitioner - Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Practitioner - Primary Care Provider (PCP) Image: Care PCP) Image: Care P	Kiyici Aylin Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) V<	Khanna Kartika	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Primary Care Provider (PCP) IV	Rieper Leigh	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Practitioner - Primary Care Provider (PCP)	Korcak Jason Andrew Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
	Serrano Esmeralda	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<



Page 367 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

7	Participating in Projects	ojects	_ •			_		_ > _		
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.iii	o.iii 3.a.i	.i 3.a.ii	i 3.b.i	3.d.iii	4.b.i	4.b.ii
Holt Elizabeth	Practitioner - Primary Care Provider (PCP)									
Macdonald Ross F	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	ζ.	<
Pan Jingyu	Practitioner - Primary Care Provider (PCP)	<	<	<	< <	'	<	<	〈	〈
Khinvasara Neha	Practitioner - Primary Care Provider (PCP)	<	<		ζ.		<		ζ.	ζ.
Lambert Nahesi Natalie	Practitioner - Primary Care Provider (PCP)									
Buckle Jody Ann	Practitioner - Primary Care Provider (PCP)									
Shapiro Lauren	Practitioner - Primary Care Provider (PCP)	<	<		<		<	<	ζ.	ζ.
Mathew Silvy Emanuel Md	Practitioner - Primary Care Provider (PCP)	<								
Alonso Reynaldo Hilario Md	Practitioner - Primary Care Provider (PCP)	<	<		<	\ \	<	<	ζ.	<
Jalaj Jai Krishna Md	Practitioner - Primary Care Provider (PCP)									
Ferraro John S Do	Practitioner - Primary Care Provider (PCP)									
Schonberg Samuel K Md	Practitioner - Primary Care Provider (PCP)	<	<					<	<	<
Menon Chandra S Pc Md	Practitioner - Primary Care Provider (PCP)	<	<		< <	<	<	<	<	<
Siegel Cary Scott Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<
Michaelis W Roy Md	Practitioner - Primary Care Provider (PCP)	<	<		<		<	<	<	<
Devons Cathryn A Md	Practitioner - Primary Care Provider (PCP)									
Dr Donna Loketch	Practitioner - Primary Care Provider (PCP)									
Gohel Jagruti Pankaj Md	Practitioner - Primary Care Provider (PCP)	<				<		<	<	<
Talib Hina Javid	Practitioner - Primary Care Provider (PCP)	<	<		< <	<		<	<	<
Heslop Pauline Md	Practitioner - Primary Care Provider (PCP)	<	<					<	<	<
Millman Lisa	Practitioner - Primary Care Provider (PCP)	<	<		< <		<	<	<	<
Desarden Connie Anjoli	Practitioner - Primary Care Provider (PCP)	<	<		< <	<		<	<	<
Murakami Noriyuki	Practitioner - Primary Care Provider (PCP)	<	<		<		<	<	<	<
Mercedes Angela	Practitioner - Primary Care Provider (PCP)									
Halevy-Avgush Rachel	Practitioner - Primary Care Provider (PCP)									
Greiger Zanlungo Paula Md	Practitioner - Primary Care Provider (PCP)	<	<	<	< <	<		<	<	<
Kraftowitz Lawrence S Md	Practitioner - Primary Care Provider (PCP)	<					<	<	<	<
Amin Shoeb I Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<
Schubert Lartigue Phys Llc	Practitioner - Primary Care Provider (PCP)	<	<	<			<	<	<	<
Gachette Emmanuel	Practitioner - Primary Care Provider (PCP)									
Pinon Miriam Wroblewski	Practitioner - Primary Care Provider (PCP)	<	<		<		<	<	<	<



Page 368 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Projects	rojects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Beacon Medical Pc	Practitioner - Primary Care Provider (PCP)										
Leavelle Lee B	Practitioner - Primary Care Provider (PCP)	<					<			ζ.	
Bernardez Maria Estelita Domingo	Practitioner - Primary Care Provider (PCP)										
Agho Peter Md	Practitioner - Primary Care Provider (PCP)										
Weinstein Paul David	Practitioner - Primary Care Provider (PCP)	<						<	ζ.	<	<
D Angelo Enrico Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Fried Robert Edward Md	Practitioner - Primary Care Provider (PCP)	<	ζ.			<		〈	ζ.	ζ.	<
Tenore Peter Laurence Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	ζ.	<	<
Ezeagbor Anthony	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Nawaz Shah	Practitioner - Primary Care Provider (PCP)										
Danila Deliana Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Elisabeth Emma Ihler Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Gabriela Rosas-Garcia	Practitioner - Primary Care Provider (PCP)	<									
Scott Pardella Jolanda	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Akiyama Matthew	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Lebovits Raphael Eliyahu	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Battu Vasantha Kumari	Practitioner - Primary Care Provider (PCP)										
Teich Clifford Martin Md	Practitioner - Primary Care Provider (PCP)	<			<		<	<	<	<	<
Singh Pushpinder Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Morales Frank	Practitioner - Primary Care Provider (PCP)	<	<		<			<	<	<	<
Quevedo Saturnino C Jr Md	Practitioner - Primary Care Provider (PCP)										
Kurstein Danuta Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Flattau Anna Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Moloney Maura	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Becker Karen A Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
O'Connor Eileen	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Selwyn Peter Alan Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Klainbard Peter	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Leone Matthew Salvatore Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Foto Frank Md	Practitioner - Primary Care Provider (PCP)										
Peralta Mark F Md	Practitioner - Primary Care Provider (PCP)										



Page 369 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Chavez Aldo Edmundo Md
										Practitioner - Primary Care Provider (PCP)	St Hilaire Wilgyms
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Bortnick Anna Emily
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	O'Connell Daniel B Md
										Practitioner - Primary Care Provider (PCP)	Savargaonkar Rajesh R Md
										Practitioner - Primary Care Provider (PCP)	Shrestha Binaya Md
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Sabur Rumana C Md
										Practitioner - Primary Care Provider (PCP)	Volcovici Guido Pc Md
										Practitioner - Primary Care Provider (PCP)	Islam Mohammad Mahbubul Md
										Practitioner - Primary Care Provider (PCP)	Sindhwani Rajeev Md Pllc
<	<	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Fresneda Caridad
									<	Practitioner - Primary Care Provider (PCP)	Raynes Hillary Ruth Md
										Practitioner - Primary Care Provider (PCP)	Mussman James Robert Md
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Green Patrice P
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Morris Daniel
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Mckenna Jennifer M Md
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Snyder Liat S
										Practitioner - Primary Care Provider (PCP)	Avanzato Anthony Md
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Lee Diana S
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Johnson Beverly
										Practitioner - Primary Care Provider (PCP)	Samarneh Nedal
<	<	<	<		<	<		<	<	Practitioner - Primary Care Provider (PCP)	Boltin Patricia
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Hoffman Neal David Md
<	<	<	<						<	Practitioner - Primary Care Provider (PCP)	Kenamore Sara Fox Md
<	<	<	<			<		<	<	Practitioner - Primary Care Provider (PCP)	Shapiro Carin
<	<	<		<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Petersel Hilary
ζ.	<	ζ.	<	ζ.	ζ.	ζ.		<	<	Practitioner - Primary Care Provider (PCP)	St Louis Ronald Md
<	<	<	<						<	Practitioner - Primary Care Provider (PCP)	Easton Lon Benjamin Md
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	John Liza
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	lyer Shwetha
		<			<				<	Practitioner - Primary Care Provider (PCP)	Kirpan Michael
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 370 of 844

Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Dhanyamraju Susmitha	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Heffernan William Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Feuer Barry H Md	Practitioner - Primary Care Provider (PCP)	<						ζ.	<	ζ.	<
Weiner Bernard M Md	Practitioner - Primary Care Provider (PCP)										
Hire Mary Lou Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Aniff Mohamed	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Yung Ralph Pc Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Haines Mary Ann Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Levy Paul Arthur Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Posner Joel Ira Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Kerry J Murphy	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Patel Amit	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Little Sara Jane	Practitioner - Primary Care Provider (PCP)	<	<		<			<	<	ζ.	<
Sabari Joshua	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Laud Geeta	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Guo Alice Qingyi	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Bacon Vandana	Practitioner - Primary Care Provider (PCP)	<				<			<		
lda Joseph Richard	Practitioner - Primary Care Provider (PCP)										
Puglisi Gina Grace Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Levine Evan S Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Mckee Melissa D Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Litwin Alain H Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Galvin Catherine Anne	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Shah Madhavi	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Coyle Christina	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Moylan Juliana Bridget Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Lee Regina	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	ζ.	<
Muse Jessica Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Samarneh Majed	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Patel Milani	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Boukhris Leila	Practitioner - Primary Care Provider (PCP)										



Page 371 of 844 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Provider Name Provider Congrey 2.3		Participating in Projects	jects									
anne Peadstioner - Primary Care Provider (PCP) X <th>Provider Name</th> <th>Provider Category</th> <th>2.a.i</th> <th>2.a.iii</th> <th>2.a.iv</th> <th>2.b.iii</th> <th>3.a.i</th> <th>3.a.ii</th> <th>3.b.i</th> <th>3.d.iii</th> <th>4.b.i</th> <th>4.b.ii</th>	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Practitioner - Primary Care Provider (PCP)	Simpson-Jones Roxanne	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	ζ.	<	<	<
M J Md	Joseph Smotkin Md	Practitioner - Primary Care Provider (PCP)										
Mul Mul Practitioner - Primary Care Provider (PCP) X	Mani Neritan Md	Practitioner - Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Hassaninejad-Farahani M J Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Pacitioner - Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V	Youkeles Lisa Md	Practitioner - Primary Care Provider (PCP)	<						ζ.	<	<	<
Practitioner - Primary Care Provider (PCP)	Dercola Kelly Smith	Practitioner - Primary Care Provider (PCP)	<	ζ.		ζ.	<		ζ.	<	<	<
Practitioner - Primary Care Provider (PCP)	Chouhdry Umar I	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Polosatkin Anatoly	Practitioner - Primary Care Provider (PCP)	<	ζ.		ζ.	<	<	ζ.	<	<	<
Practitioner - Primary Care Provider (PCP)	lheagwara Carol O	Practitioner - Primary Care Provider (PCP)	<	ζ.	<	ζ.		<	ζ.	ζ.	<	<
Id	Williams Linda Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Harkisoon Shantie D Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Cincu Catalina E Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Afari Jacquelyn Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCE) Practitioner - Primary Care Provider (PCE) V </td <td>Gaglio Paul Joseph Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Gaglio Paul Joseph Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) X	Pellegrino Maria Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP)<	Ravikumar Sunita Md	Practitioner - Primary Care Provider (PCP)										
e Many Practitioner - Primary Care Provider (PCP) Company	Erlich Elyse Robin Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Mary Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Image	Gross Elissa	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
e Mary Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Ima	Landau Arthur Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Rpactitioner - Primary Care Provider (PCP) V	Kelderhouse Jacqueline Mary	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Rpa Practitioner - Primary Care Provider (PCP) V <td>Parish Sharon Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Parish Sharon Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Rpa Practitioner - Primary Care Provider (PCP) CV	Villi Roger A Md	Practitioner - Primary Care Provider (PCP)										
Anike Practitioner - Primary Care Provider (PCP) V<	Gifford E Brooke Hand Rpa	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Innike Practitioner - Primary Care Provider (PCP) Image: Control of the provider of the provider of the provider of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Ca	Rissman Randall S Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP)	Akingboye Bolanle Adenike	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) V<	Melissa Lee Mei Woo	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Primary Care Provider (PCP) V	Belinskaya Ilona Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Practitioner - Primary Care Provider (PCP) V<	Bobra Shalini	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Bauer Carolyn Ann Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Chang Diane	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
	Teich Alice	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<



Page 372 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Tolentino Altagracia Md
			•	•							
ζ.	ζ.	ζ	ζ.	ζ.	ζ.	ζ.		ζ.	<	Practitioner - Primary Care Provider (PCP)	Ferrara Steven A
<	<	ζ.	<	<		<		<	<	Practitioner - Primary Care Provider (PCP)	Pani Anupama Md
										Practitioner - Primary Care Provider (PCP)	Skelly Michael
										Practitioner - Primary Care Provider (PCP)	Fingergut Judy E
<	<	<	<		ζ.	<		ζ.	<	Practitioner - Primary Care Provider (PCP)	Alexander Cohen Frances
ζ.	<	<	<		ζ.			ζ.	<	Practitioner - Primary Care Provider (PCP)	Mchugh Marlene Elizabeth Fnp
ζ.	<	<	<						<	Practitioner - Primary Care Provider (PCP)	Vitale Fara
<	<	<	<		ζ.	<		ζ.	ζ.	Practitioner - Primary Care Provider (PCP)	Masood Ahmad
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Ludovic Jesuta
<	<	ζ.	<	<	ζ.	<		ζ.	<	Practitioner - Primary Care Provider (PCP)	Hoskinson Orlene
ζ.	<	<	<	<	ζ.	<		ζ.	<	Practitioner - Primary Care Provider (PCP)	Hemel Deborah
<	<	<	<			<		<	<	Practitioner - Primary Care Provider (PCP)	Shrivastava Sneha
<	<	<	<			<		<	<	Practitioner - Primary Care Provider (PCP)	Jaravaza Mukai Heather
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Chamnongvongse Pirahatai
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Glaser Joy H Md
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Gumbs Maudina S
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Fiori Kevin
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Gavrilova Tatyana
									<	Practitioner - Primary Care Provider (PCP)	Kini Jyoti
<	<	<	<			<		<	<	Practitioner - Primary Care Provider (PCP)	Carr Hemlata
										Practitioner - Primary Care Provider (PCP)	Ricardo A Mornaghi Physician Pllc
										Practitioner - Primary Care Provider (PCP)	Gonzalez Lilian A Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Petrillo Richard L Md
<	ζ.	<	<		ζ.			<	<	Practitioner - Primary Care Provider (PCP)	Giang William K Md
										Practitioner - Primary Care Provider (PCP)	Nebres Jose F Md
										Practitioner - Primary Care Provider (PCP)	Waldman Jill Slater Md
<	<	<	<		<	<		<	<	Practitioner - Primary Care Provider (PCP)	Miller Daniel Md
<	ζ.	<	<			<		<	<	Practitioner - Primary Care Provider (PCP)	Hill Joyce
										Practitioner - Primary Care Provider (PCP)	Staples Karen
<	<	<	<	<		<		<	<	Practitioner - Primary Care Provider (PCP)	Sebastian Shon
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									Projects	Participating in Projects	



Page 373 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Rocklower Grange R Md. Procident Name Procident Cotagory Zal. Z		Participating in Projects	jects									
R MM	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Precisioner - Primary Cane Provider (PCP) X X X X X X X X X	Rockower Gregg R Md	Practitioner - Primary Care Provider (PCP)	<	<		<	ζ.	〈		<	<	<
Mathman Mathman Pacitioner - Primary Care Provider (PCP)	Jackson Robert	Practitioner - Primary Care Provider (PCP)	<	<		<	〈	〈	<	<	<	<
IN Mod Placationer - Primary Care Provider (PCP) IN Mod IN Mod Placationer - Primary Care Provider (PCP) IN Mod IN Mod <td>Barzel Uriel Shimon Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Barzel Uriel Shimon Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
bate Daniel Daniel Constitución Practitioner - Primary Case Provider (PCP) C	Nduka ljeoma N Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
ball Mode Practitioner - Primary Care Provider (PCP) CV	Arevalo-Valencia Diana Constanza	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
ball M Practitioner - Primary Care Provider (PCP) C	Tizer Karen	Practitioner - Primary Care Provider (PCP)	<	<		ζ.	ζ.	ζ.	<	<	<	<
bind Md Practitioner - Primary Care Provider (PCP) W	Agastin Michael M	Practitioner - Primary Care Provider (PCP)	ζ.						<	<	<	<
pe e Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Image	Vassilakis Athina Md	Practitioner - Primary Care Provider (PCP)	ζ.	<		ζ.	ζ.	ζ.	<	<	<	<
pher David Practitioner - Primary Care Provider (PCP) X <	Philip Jasmine	Practitioner - Primary Care Provider (PCP)										
e Practitioner - Primary Care Provider (PCP) IX IX </td <td>Sakal Christopher David</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td>	Sakal Christopher David	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
by P Practitioner - Primary Care Provider (PCP) Image: Control of the provider (PCP) <	Davis Rachele	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
lia S Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Imag	Robinson Stacy P	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Goodwin Nadia S	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Anashew Md Practitioner - Primary Care Provider (PCP) Practitioner -	Giday Genet	Practitioner - Primary Care Provider (PCP)										
Dachew Md Practitioner - Primary Care Provider (PCP) Practitioner - P	Ruby Mathew	Practitioner - Primary Care Provider (PCP)										
Idd Practitioner - Primary Care Provider (PCP) Image: Control of the	Asfaw Zergabachew Md	Practitioner - Primary Care Provider (PCP)										
endowicz Md Pc Practitioner - Primary Care Provider (PCP) Image: Company Care Provider (PCP) Image:	Gellen Judit Md	Practitioner - Primary Care Provider (PCP)										
LMd Practitioner - Primary Care Provider (PCP) Color (PCP) <th< td=""><td>Slawomir Malendowicz Md Pc</td><td>Practitioner - Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Slawomir Malendowicz Md Pc	Practitioner - Primary Care Provider (PCP)										
nald Md Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Im	Henry Lernice L Md	Practitioner - Primary Care Provider (PCP)	<	<		<			<	<	<	<
SMd Practitioner - Primary Care Provider (PCP) V <td>Wallerson Donald Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Wallerson Donald Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
frey Mark Practitioner - Primary Care Provider (PCP) Image: Continuous of the practition of the	Kelly Janine S Md	Practitioner - Primary Care Provider (PCP)										
Carmen Silvia Md Practitioner - Primary Care Provider (PCP) Carmen Silvia Md Theresa P Practitioner - Primary Care Provider (PCP) Care Provider (PCP) Left Md Practitioner - Primary Care Provider (PCP) Care Provider (PCP) Left Md Practitioner - Primary Care Provider (PCP) Care Provider (PCP) Left Md Practitioner - Primary Care Provider (PCP) Care Provider (PCP) Left Md Practitioner - Primary Care Provider (PCP) Care Provider (PCP) Left Md Practitioner - Primary Care Provider (PCP) Care Provider (PCP) Left Md Practitioner - Primary Care Provider (PCP) Care Provider (PCP) Left Md Practitioner - Primary Care Provider (PCP) Care Provider (PCP) Left Md Practitioner - Primary Care Provider (PCP) Care Provider (PCP) Left Md Care Provider (PCP) Car	Ceresnak Jeffrey Mark	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Theresa P Practitioner - Primary Care Provider (PCP) V V V V V eet Md Practitioner - Primary Care Provider (PCP) V V V V V V V elle Debra Practitioner - Primary Care Provider (PCP) V	Costas-Katz Carmen Silvia Md	Practitioner - Primary Care Provider (PCP)										
eert Md Practitioner - Primary Care Provider (PCP) V V V V V sille Debra Practitioner - Primary Care Provider (PCP) V V V V V V V utton Practitioner - Primary Care Provider (PCP) V V V V V V V beth Patsy Md Practitioner - Primary Care Provider (PCP) V V V V V V V Barry J Md Practitioner - Primary Care Provider (PCP) V V V V V V V Barry J Md Practitioner - Primary Care Provider (PCP) V V V V V V	Ozuah Maria Theresa P	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
sille Debra Practitioner - Primary Care Provider (PCP) V V V V V utton Practitioner - Primary Care Provider (PCP) V V V V V V beth Patsy Md Practitioner - Primary Care Provider (PCP) V V V V V V V V Barry J Md Practitioner - Primary Care Provider (PCP) V <td< td=""><td>Wolloch Norbert Md</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td></td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td></td<>	Wolloch Norbert Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
utton Practitioner - Primary Care Provider (PCP) V V V V beth Patsy Md Practitioner - Primary Care Provider (PCP) V V V V V Barry J Md Practitioner - Primary Care Provider (PCP) V V V V V Minus Practitioner - Primary Care Provider (PCP) V V V V V	Schmitt Michelle Debra	Practitioner - Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Practitioner - Primary Care Provider (PCP) Patsy Md Practitioner - Primary Care Provider (PCP)	Mansouri Giti	Practitioner - Primary Care Provider (PCP)										
Patsy Md Practitioner - Primary Care Provider (PCP) V	Gold Carol Dutton	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
JMd Practitioner - Primary Care Provider (PCP) V	Thomas Elizabeth Patsy Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Fomberstein Barry J Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
	Long Glenda Minus	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<




Page 374 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Keal Mobies Indian Provider Catagory Zal Zalul Zalul Zalul Asul Salul Asul		Participating in Projects	in Projects									
Ind Peatlitioner - Primacy Care Provider (PCP) X <th>Provider Name</th> <th>Provider Category</th> <th>2.a.i</th> <th>2.a.iii</th> <th>2.a.iv</th> <th>2.b.iii</th> <th>3.a.i</th> <th>3.a.ii</th> <th>3.b.i</th> <th>3.d.iii</th> <th>4.b.i</th> <th>4.b.ii</th>	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Sist on Pacisitions - Primary Case Provider (PCP) XX XX <th< td=""><td>Kaul Mohini Md</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td></td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td></th<>	Kaul Mohini Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Montalisis Productioner - Primary Care Provider (PCP) XX	Ehtesham Nadira	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Wiss Presidioner - Primary Care Provider (PCP) IM	Malara Kathleen Marcella	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Pactitioner - Primary Case Provider (PCP)	Dastain Jean Yves	Practitioner - Primary Care Provider (PCP)	〈									
te Pectitioner - Primary Care Provider (PCP) C.V. C.V. <td>Schafler Scott</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Schafler Scott	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Preclitioner - Primary Cane Provider (PCP)	Tanna Monique	Practitioner - Primary Care Provider (PCP)	〈	〈		<	<	ζ.	<	<	〈	<
Isle M Md Practitioner - Primary Care Provider (PCP) Image: Control of the Control o	Golebiowska Angelika	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Katen M Md Practitioner - Primary Care Provider (PCP) INT	Bomback Fredric M Md	Practitioner - Primary Care Provider (PCP)	〈						<	<	ζ.	<
Ikumar J Md Practitioner - Primary Case Provider (PCP) IX	Costley-Hoke Karen M Md	Practitioner - Primary Care Provider (PCP)	〈	〈	<	<	<	ζ.	<	<	〈	<
an R Md Practitioner - Primary Care Provider (PCP) X	Dave Hirendrakumar J Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	ζ.	ζ.	<	ζ.	<
olas G MM Practitioner - Primary Care Provider (PCP) X <t< td=""><td>Weiss Jonathan R Md</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td></td><td></td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Weiss Jonathan R Md	Practitioner - Primary Care Provider (PCP)	<			<		<	<	<	<	<
tra MM Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Ima	Bambino Nicholas G Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<		ζ.	<	<	ζ.	<
Existence M Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) <t< td=""><td>Jinnat Hosneara Md</td><td>Practitioner - Primary Care Provider (PCP)</td><td>〈</td><td><</td><td></td><td><</td><td><</td><td>ζ.</td><td>ζ.</td><td><</td><td>ζ.</td><td><</td></t<>	Jinnat Hosneara Md	Practitioner - Primary Care Provider (PCP)	〈	<		<	<	ζ.	ζ.	<	ζ.	<
In SMd Practitioner - Primary Care Provider (PCP) Image: Primary Care Primary Care Provider (PCP) Image: Primary Care Primary	Rebuffot Genevieve M	Practitioner - Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Name Practitioner - Primary Care Provider (PCP) V </td <td>Pyo Robert T</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Pyo Robert T	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
rt S Md Practitioner - Primary Care Provider (PCP) C	Aggarwal Alka	Practitioner - Primary Care Provider (PCP)										
Md Practitioner - Primary Care Provider (PCP) C <td>Laitman Robert S Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Laitman Robert S Md	Practitioner - Primary Care Provider (PCP)										
Illo Md Practitioner - Primary Care Provider (PCP) V	Alter Sheldon Md	Practitioner - Primary Care Provider (PCP)	<						ζ.	<	ζ.	<
IS Md Practitioner - Primary Care Provider (PCP) C<	Dibona Marcello Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	ζ.	<
Elizabeth Md Practitioner - Primary Care Provider (PCP) V	Padial Michael S Md	Practitioner - Primary Care Provider (PCP)	<	<		~		<	<	<	<	<
Md Practitioner - Primary Care Provider (PCP) V <td>Hanson Amy Elizabeth Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td>~</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Hanson Amy Elizabeth Md	Practitioner - Primary Care Provider (PCP)	<	<		~	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) V	Wells Barbara	Practitioner - Primary Care Provider (PCP)	<			~		<			<	
Practitioner - Primary Care Provider (PCP)	Moazen Haleh Md	Practitioner - Primary Care Provider (PCP)	<	<		~	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) V V V V V Practitioner - Primary Care Provider (PCP) V V V V V V Practitioner - Primary Care Provider (PCP) V V V V V V V V Practitioner - Primary Care Provider (PCP) V	Concepcion Lydia Md	Practitioner - Primary Care Provider (PCP)	<	<		~	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Louis-Paul Rodolphe Md	Practitioner - Primary Care Provider (PCP)	<	<		~	<		<	<	<	<
Practitioner - Primary Care Provider (PCP) V<	Rahman Rounak	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) V<	Annmarie Ketura Gordon-Wint	Practitioner - Primary Care Provider (PCP)	<	<		<	<	ζ.	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Sreeram Radhika	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V	Israr Khankhel	Practitioner - Primary Care Provider (PCP)	<	<	<	~		<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Jean-Jacques Lamercie Mohane	Practitioner - Primary Care Provider (PCP)										
	Feder Hillary	Practitioner - Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<



Page 375 of 844 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Levine Alan Jay Md
<	<	<	<		<	<		<	<	Practitioner - Primary Care Provider (PCP)	Figueroa Jeanette
										Practitioner - Primary Care Provider (PCP)	Shah Shantilal V Md
<	<	<	<	~	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Capalbo Ralph H
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Afzal Munazza Md
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Herbsman Neil Md
<	<	<		<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Epstein Robin N
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Ekanadham Himabindu
<	<	<	<	~	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Dilorenzo Mary E
<	<	<	<	~	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Galen Benjamin Thomas
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Chambers Stephinie Melissa
<	<	<	<	~	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Lapman Lisa
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Adamczyk Janine
<	<	<	<	~	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Robles Juan Carlos
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Shukla Shuchin
<	<	<	<	<		<	<	<	<	Practitioner - Primary Care Provider (PCP)	Kogan Margarita Md
<	<	<	<	~	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Vittorio Joseph Anthony Md
<	<	<	<		<	<		<	<	Practitioner - Primary Care Provider (PCP)	D'Ambrosio Anthony William
<	<	<	<		<	<		<	<	Practitioner - Primary Care Provider (PCP)	Woo Sunhee D Md
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Paccione Gerald A Md
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Hopkins Arthur J Md
<	<	<	<						<	Practitioner - Primary Care Provider (PCP)	Krauss Erika Shannon Md
										Practitioner - Primary Care Provider (PCP)	Dixit Drishan Kant Md
<	<	<	<	<		<	<	<	<	Practitioner - Primary Care Provider (PCP)	Antonecchia Paul P
<	<	<	<	<		<	<	<	<	Practitioner - Primary Care Provider (PCP)	Shetty Heera S Md Pc
<	<	<	<		<	<		<	<	Practitioner - Primary Care Provider (PCP)	Chrostowski Tocco Amy M
										Practitioner - Primary Care Provider (PCP)	Kaufman Alan
<	<	<	<		<	<		<	<	Practitioner - Primary Care Provider (PCP)	Abis Michelle L J Md
										Practitioner - Primary Care Provider (PCP)	Miller Hanan G Md
<	<	<	<						<	Practitioner - Primary Care Provider (PCP)	Kaplan Morrie A Md
										Practitioner - Primary Care Provider (PCP)	Husain Syed S Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									cts	Participating in Projects	



Page 376 of 844

Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Projects	CIS									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i :	3.d.iii	4.b.i	4.b.ii
Enoch Donald Chris Md	Practitioner - Primary Care Provider (PCP)	<									
Christopher B Nicora M D	Practitioner - Primary Care Provider (PCP)	ζ.									
Woo Mary Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Gobikrishna Ariaratnam Md	Practitioner - Primary Care Provider (PCP)										
Barakat Firas Lutfi Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Levitt Bruce E Do	Practitioner - Primary Care Provider (PCP)	<	ζ.	<	<	<	<	<	<	<	<
Ben Zvi Zvi Md	Practitioner - Primary Care Provider (PCP)	ζ.	ζ.		ζ.	<	<	〈		<	<
Moin Syed Mohammed Md	Practitioner - Primary Care Provider (PCP)										
Gold Marji Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<		<	<
Orgel Marc Lawrence Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Bailey-Ingram Michele L Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<			<	<
Odierna Elizabeth Anne Md	Practitioner - Primary Care Provider (PCP)	<						<		<	<
Morelli Jeanine Murphy	Practitioner - Primary Care Provider (PCP)										
Reddy Suman Mandadi Md	Practitioner - Primary Care Provider (PCP)										
Scharbach Kathryn	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Brown Tartania Maria	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Welch-Philp Sharon	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Espinoza Andres A	Practitioner - Primary Care Provider (PCP)										
Begum Most Jahan	Practitioner - Primary Care Provider (PCP)										
Villavicencio Rosa	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Yuknek Joli Karla Md	Practitioner - Primary Care Provider (PCP)										
Aplasca Fe Calvelo Md	Practitioner - Primary Care Provider (PCP)	<				<			<		
Hashim Asmaa	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Khawaja Suleman Ahmad Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<				<	<
Varca Louise C	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Escher Jeffrey Ethan Md	Practitioner - Primary Care Provider (PCP)										
Sinanaj Xhevat Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Agregado Angeline M Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Lee Elizabeth	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Chudnoff Scott G Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Deepa Joseph	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<



Page 377 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Projects	cts									_
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Boro Alexis David Md	Practitioner - Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Keltz Harold Md	Practitioner - Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Silver Alyssa Hope Md	Practitioner - Primary Care Provider (PCP)	ζ.	<		<	<	<	<	ζ	<	<
Sigal Samuel Harold Md	Practitioner - Primary Care Provider (PCP)	ζ.	<		〈	<	<	<	ζ	<	<
Wilson Teresa Ann	Practitioner - Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Narvaez Melissa	Practitioner - Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Nichols Jeffrey N Md	Practitioner - Primary Care Provider (PCP)	<									
Gruscinska Olga	Practitioner - Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Castillo Thais Melissa	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Proskin Wendy Aleda Md	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
Ortiz Martin	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
Averbukh Yelena Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Liliana Lopez	Practitioner - Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Ovshayev Juliet Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Schweitzer Philip E Md	Practitioner - Primary Care Provider (PCP)										
Vaca Michele Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Baron Lisa Colleen Md	Practitioner - Primary Care Provider (PCP)	<	~			<		<	<	<	<
Hackley Barbara Cnm	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Wren Sarah Barrett	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Foster Teresa J Do	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Agbonkpolo Francis O O	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Chacko Varughese P Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Bogaisky Michael Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ntiamoah Kwabena	Practitioner - Primary Care Provider (PCP)										
Sanghvi Neha	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Sheira L Schlair Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Taylor Marlene B	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Sinha Nandita	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Maisey Susan B Md	Practitioner - Primary Care Provider (PCP)	<	<					<	<	<	<
Paredes Christophe	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
De Oliveira Paolo S Rn	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<



Page 378 of 844 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Projects	ets									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Baggley Anne Dr.	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
Bulauitan Manuel C Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Luay S Marji Md Pc	Practitioner - Primary Care Provider (PCP)	<	<	ζ.	ζ.	<	ζ.	ζ	ζ.	<	<
Frei Gill Leor Md	Practitioner - Primary Care Provider (PCP)										
Neglio Roseanne Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	ζ.	<	<
Glick Arthur A	Practitioner - Primary Care Provider (PCP)	<									
Hoolihan Eunice E	Practitioner - Primary Care Provider (PCP)	<	<		ζ.	<		ζ	ζ.	<	<
Marino William D Md	Practitioner - Primary Care Provider (PCP)										
Cole Karen	Practitioner - Primary Care Provider (PCP)										
Kim Kami Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Trivedi Darshan Ghanshyam Md	Practitioner - Primary Care Provider (PCP)	<	<		<		<		<	<	<
Loewinger Michael	Practitioner - Primary Care Provider (PCP)										
Francis Mitzie	Practitioner - Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Sachdeva Crystal	Practitioner - Primary Care Provider (PCP)	~	<			<		<	<	<	<
Sulaj Donjeta	Practitioner - Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Okrent John Lazear	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Factor Avi	Practitioner - Primary Care Provider (PCP)										
Sayegh Danny Joseph	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Anna Kazanskaya Md	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Grimes Catheri	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Kazakov Valeri I Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Sable Robert A Md	Practitioner - Primary Care Provider (PCP)										
Sanchez Angela	Practitioner - Primary Care Provider (PCP)	✓	<		<	<		<	<	<	<
Cetin Mehmet	Practitioner - Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Dave Devang Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Shulman Victoria Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Codella Luanne	Practitioner - Primary Care Provider (PCP)	<	<		<			<	<	<	<
Herszenson David Scott	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Hwang Hannah	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Anh Viet Vuong	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Pierre Florence Dominique	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<



Page 379 of 844 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

With provided Name Provided Cotago 2.3.1 <th< th=""><th></th><th>Participating in Projects</th><th>jects</th><th></th><th></th><th></th><th></th><th></th><th></th><th></th><th></th><th></th></th<>		Participating in Projects	jects									
Preditioner - Primary Care Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Pacilitories - Primary Care Provider (PCP)	Wagman Gabriel	Practitioner - Primary Care Provider (PCP)	<	<		ζ.	ζ.	<	<	<	〈	<
Practitioner - Primary Care Provider (PCP)	Malik Kristina Elizabeth	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Cate Provider (PCP) C C C C C C C C C	Ali Aleem A	Practitioner - Primary Care Provider (PCP)	<	<	<	<	ζ.	<	<	<	<	<
Chim Practitioner - Primary Care Provider (PCP) X </td <td>Sieverding John A Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td></td> <td></td> <td></td> <td><</td> <td></td> <td></td> <td><</td> <td></td> <td></td>	Sieverding John A Md	Practitioner - Primary Care Provider (PCP)	<				<			<		
Dom Practitions - Primary Case Provider (PCP) CV CV<	Israel James	Practitioner - Primary Care Provider (PCP)	<	ζ.			ζ.		<	<	<	〈
Annam Practitioner - Primary Care Provider (PCP)	Hadid Ahmad Md	Practitioner - Primary Care Provider (PCP)										
Manners Md Preactitioner - Primary Care Provider (PCP) V	Combellick Joan L Cnm	Practitioner - Primary Care Provider (PCP)	<	ζ.		ζ.	ζ.		ζ.	<	<	〈
Kobert Md Practitioner - Primary Case Provider (PCP) V <t< td=""><td>Hochster Howard James Md</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td>ζ.</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Hochster Howard James Md	Practitioner - Primary Care Provider (PCP)	<	<		<	ζ.	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Sussman Howard Robert Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Gomez Mery C	Practitioner - Primary Care Provider (PCP)	<	ζ.		ζ.	ζ.	ζ.	<	<	<	〈
bat Mid Practitioner - Primary Care Provider (PCP) IX IX <t< td=""><td>Weiner Richard Md</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td></td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td></t<>	Weiner Richard Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
bent MM Practitioner - Primary Care Provider (PCP) Image (PCP)	Nord Nadia Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
66 V J Mod Practitioner - Primary Care Provider (PCP) X <	Goldner Eli Robert Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Ing Practitioner - Primary Care Provider (PCP) Image:	Dilorenzo James V Jr Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
nng Practitioner - Primary Care Provider (PCP) X <td>Kesebir Deniz</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Kesebir Deniz	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
elle Practitioner - Primary Care Provider (PCP) IV I	Zheng Yan Hong	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
elle Practitioner - Primary Care Provider (PCP) C </td <td>Fausto James</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Fausto James	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Mark A Do Practitioner - Primary Care Provider (PCP) V <t< td=""><td>Samuels Michelle</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td></td><td></td><td><</td><td></td><td><</td><td></td><td></td><td><</td><td></td></t<>	Samuels Michelle	Practitioner - Primary Care Provider (PCP)	<			<		<			<	
Rpa Practitioner - Primary Care Provider (PCP) Image:	Steenbergen Mark A Do	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
ion Md Practitioner - Primary Care Provider (PCP) Luise Md Practitioner - Primary Care Provider (PCP) Prac	Nwosu Julius Rpa	Practitioner - Primary Care Provider (PCP)										
se Md Practitioner - Primary Care Provider (PCP) V <td< td=""><td>Sacolick Benzion Md</td><td>Practitioner - Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></td<>	Sacolick Benzion Md	Practitioner - Primary Care Provider (PCP)										
o Practitioner - Primary Care Provider (PCP) es E Md Practitioner - Primary Care Provider (PCP) Luise Md Practitioner - Primary Care Provider (PCP) el Md Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (Kumari Jaishree Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
es E Md Practitioner - Primary Care Provider (PCP) Luise Md Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) INDIANA Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (Caces Wilfredo	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Luise Md Practitioner - Primary Care Provider (PCP) V	O'Dowd Charles E Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
nel Md Practitioner - Primary Care Provider (PCP) V V V V V Ian Md Practitioner - Primary Care Provider (PCP) V V V V V V Ian Md Practitioner - Primary Care Provider (PCP) V V V V V V V Ian Md Practitioner - Primary Care Provider (PCP) V V V V V V V Ian Md Practitioner - Primary Care Provider (PCP) V V V V V V V Ian Md Practitioner - Primary Care Provider (PCP) Ian Market Morrison Md Ian Market Morrison Md Ian Market Morrison Md Ian Market Morrison Market Morrison Md Ian Market Morrison Market	Haber Patricia Luise Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Ian Md Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP)	Silber Avi Katnel Md	Practitioner - Primary Care Provider (PCP)	<	<		<			<	<	<	<
Practitioner - Primary Care Provider (PCP) V	Seth Lalit Mohan Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Prashad Priya	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Brust James Charles Morrison Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (P	Carbuto Alfred	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
	Shea Kathleen	Practitioner - Primary Care Provider (PCP)										



Page 380 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Clark Elizabeth M Md
										Practitioner - Primary Care Provider (PCP)	Meisler Susan Md
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Molina Maritza Md
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Lee Bernard Won Md
										Practitioner - Primary Care Provider (PCP)	Golinowski Steven C Md
										Practitioner - Primary Care Provider (PCP)	Delaney Brian Md
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Rathi Dwarka P Md
<	<	<	<	<		<			<	Practitioner - Primary Care Provider (PCP)	Schwalb David B Md
		<			<				<	Practitioner - Primary Care Provider (PCP)	Sorgen Carl D Md
<	<	<	<	<		<		<	<	Practitioner - Primary Care Provider (PCP)	Tasholova Albena Bogdanova
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Fitten Joan T Np
<	<	<	<		<	<		<	<	Practitioner - Primary Care Provider (PCP)	Singer Debra
										Practitioner - Primary Care Provider (PCP)	Hoffman Anthony David Md
<	<	<	<						<	Practitioner - Primary Care Provider (PCP)	Seligman-Haas Susan Beth Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Vaidya Minal
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Bansal Jagdish P Md
<	<	<	<		<	<		<	<	Practitioner - Primary Care Provider (PCP)	Brooks Francine Md
<	<	<	<			<		<	<	Practitioner - Primary Care Provider (PCP)	Francis Monica
										Practitioner - Primary Care Provider (PCP)	Wu Richard B
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Bartsch Sona
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Dagli Sanatkumar Dr.
<	<	<	<		<	<		<	<	Practitioner - Primary Care Provider (PCP)	Noguera Luisa
<	<	<	<		<	<		<	<	Practitioner - Primary Care Provider (PCP)	Collons Susan Eckert
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Khalid Laila
										Practitioner - Primary Care Provider (PCP)	Vamadevan Nallasivam Md
										Practitioner - Primary Care Provider (PCP)	Pasha Ghousia Jabeen Md
ζ.	ζ.	ζ.	ζ.	<	ζ.	ζ.		<	<	Practitioner - Primary Care Provider (PCP)	Friedman Ronit
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Hafeez Waseem Md
										Practitioner - Primary Care Provider (PCP)	Pagan Diane Elizabeth
<	<	<	<	<		<	<	<	<	Practitioner - Primary Care Provider (PCP)	Annabi Iyad N Md
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Barnhart J Marie
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 381 of 844 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	<	<	<	<		<		<	<		Practitioner - Primary Care Provider (PCP)	Capps Linnea
	<	<	<	<	<	<	<	<	<		Practitioner - Primary Care Provider (PCP)	Sims Daniel
	<	<	<	<		<	<	<	<		Practitioner - Primary Care Provider (PCP)	Levine Elizabeth Md
	<	<	<	<	<	<	<	<	<	—	Practitioner - Primary Care Provider (PCP)	Gupta Sindhu Md Pc
	<	<	<	<	<		<		\	-	Practitioner - Primary Care Provider (PCP)	Shah Dhirajlal M Md
	<	<	<	<	<	<	<	<	<		Practitioner - Primary Care Provider (PCP)	William Laurence Md
											Practitioner - Primary Care Provider (PCP)	Bobrow Robert S Md
	<	<	<	<	<	<	<	<	<		Practitioner - Primary Care Provider (PCP)	Berger Barbara J Md
	<	<	<	<		<	<	<	3		Practitioner - Primary Care Provider (PCP)	Labrenz Bryon Edward Md
	<	<	<	<		<		<	<		Practitioner - Primary Care Provider (PCP)	Elrington Carol
	<	<	<	<	<	<	<	<	3		Practitioner - Primary Care Provider (PCP)	Tyau Nicholas Daniel
											Practitioner - Primary Care Provider (PCP)	Muse London M
											Practitioner - Primary Care Provider (PCP)	Badiwala Anesh V
											Practitioner - Primary Care Provider (PCP)	Marc K Rybstein Md
											Practitioner - Primary Care Provider (PCP)	Upadhyay Sanjay
	<	<	<	<	<	<	<	<	<		Practitioner - Primary Care Provider (PCP)	Joseph Brigid Md
	<	<	<	<	<	<	<	<	<		Practitioner - Primary Care Provider (PCP)	Grossberg Robert M Md
	<	<	<	<		<		<	<		Practitioner - Primary Care Provider (PCP)	Mcgarry Laura Gabrielle Md
	<	<	<	<		<		<	<		Practitioner - Primary Care Provider (PCP)	Conigliaro Rosemarie Lombardi Md
											Practitioner - Primary Care Provider (PCP)	Baraya Edgar F Md
											Practitioner - Primary Care Provider (PCP)	Mccormick Michael Stephen Md
											Practitioner - Primary Care Provider (PCP)	Stibitz Lisa Marie
	<	<	<	<		<		<	<	-	Practitioner - Primary Care Provider (PCP)	Gbur Maria S Md
	<	<	<	<		<		<	<		Practitioner - Primary Care Provider (PCP)	Davis Raquel
											Practitioner - Primary Care Provider (PCP)	Rodriguez-Jaquez Carlos R
_	<	<	<	<	<	<	<	<	<		Practitioner - Primary Care Provider (PCP)	Miskovitz Sharyn
	<	<	<	<		<		<	<		Practitioner - Primary Care Provider (PCP)	Hodgson Sybil Md
	<	<	<	<	<	<	<	<	<	—	Practitioner - Primary Care Provider (PCP)	Menchaca Raquel
	<	<	<	<		<	<	<	<		Practitioner - Primary Care Provider (PCP)	Hang Kyu Park
	<	<	<	<		<		<	<		Practitioner - Primary Care Provider (PCP)	Milan Felise B Md
	<	<	<	<		<		<	<		Practitioner - Primary Care Provider (PCP)	Gonzalez Angel Md
	4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	/ 2.b.iii	2.a.iii 2.a.iv	2.a.i	2	Provider Category	Provider Name
										Participating in Projects	Participatin	



Page 382 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Failicipamig in Flojects	Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Burke Robert	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Popovtzer Zolty Einath Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Davidson Lynn Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Nerkar Sanjay D Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Sachdev Bindu Do	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Cahill Linda Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Blackstock Oni	Practitioner - Primary Care Provider (PCP)	<	<			<		<	ζ.	<	\
Alissandratos Goldi	Practitioner - Primary Care Provider (PCP)	ζ.						ζ	ζ.	<	〈
Diaz De Villalvilla Alexander	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Marseille Beatrice	Practitioner - Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Amorosa Louis	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Karkhanis Jamuna	Practitioner - Primary Care Provider (PCP)										
Lane Linda Louise	Practitioner - Primary Care Provider (PCP)	<	<		<			<	<	<	<
Levis Rebekka Jo Do	Practitioner - Primary Care Provider (PCP)	<									
Shujauddin Sadahf	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Menla Mike	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Ushay Henry Michael Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Di Marco Tracie Lee	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Singh Rakesh Kumar Md	Practitioner - Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Makolo Eric T Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Hadid Ahmad Md	Practitioner - Primary Care Provider (PCP)										
Shailaja N Setty	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Epstein Eric J Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Rubin Susan	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Chambers Hazel Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Alderman Elizabeth M Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Owusu-Ansah Philip Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Diaz Maria C Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Nath Santoshi	Practitioner - Primary Care Provider (PCP)										
Vicil Bernice Michelle	Practitioner - Primary Care Provider (PCP)	ζ.	<			<		<	<	<	<
Slosar Magdalena	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<



Page 383 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4 b :	4.b.ii
							0.000	0:0::			
Davis Jellillel	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Tomuta Vlad	Practitioner - Primary Care Provider (PCP)	<	<		<	~	<	<	<	<	<
L'Official Janel Elise	Practitioner - Primary Care Provider (PCP)	<	<		<	<		〈	<	<	<
Riccobono Brianna	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Stark Allison	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Midwood Dorinda M	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Fuks Joachim Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Michael Gaesser Joseph Md	Practitioner - Primary Care Provider (PCP)										
Rivera Milagros Pa	Practitioner - Primary Care Provider (PCP)	<	<		<	~	<	<	<	<	<
Newshan Gayle T Np	Practitioner - Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Hameedi Rukhshinda Rahman	Practitioner - Primary Care Provider (PCP)										
Ugorji Chika	Practitioner - Primary Care Provider (PCP)	<	<		<		<			<	
Price Thomas J M D Jr	Practitioner - Primary Care Provider (PCP)	<	<	<	<	~	<	<	<	<	<
Reznik Marina Md	Practitioner - Primary Care Provider (PCP)	<	<			~		<	<	<	<
Ishkanian Gary Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	~	<	<	<	<	<
Monas Habib Md	Practitioner - Primary Care Provider (PCP)										
Saito-Schachner Ana Yuri Md	Practitioner - Primary Care Provider (PCP)	<	<			~		<	<	<	<
Rosa Daniel Md	Practitioner - Primary Care Provider (PCP)										
Irizarry Jennifer Marie	Practitioner - Primary Care Provider (PCP)	<	<		<	~	<	<	<	<	<
Nori Priya Md	Practitioner - Primary Care Provider (PCP)	<	<		<	~	<	<	<	<	<
Gonzalez Christian Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Seitz David Elliot Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Ross Jonathan	Practitioner - Primary Care Provider (PCP)	<	<		<	~	<	<	<	<	<
Lu Tiffany	Practitioner - Primary Care Provider (PCP)	<	<		<	~	<	<	<	<	<
Agopian Eliz Hazar	Practitioner - Primary Care Provider (PCP)										
Sylvester Wendy-Ann Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	~	<	<	<	<	<
Kerr Christine Alice	Practitioner - Primary Care Provider (PCP)	<	<		<	~		<	<	<	<
Auld Clara Stringer	Practitioner - Primary Care Provider (PCP)										
Murphy Richard	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Shuter Jonathan Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
O'Hara Marianne	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 384 of 844

Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Li Yan Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Chumaceiro Rolando Md	Practitioner - Primary Care Provider (PCP)										
Moizuddin Saba S	Practitioner - Primary Care Provider (PCP)										
Rabadi Ammir	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Morrison Briana	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Torres-Deas Lucille	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Figueroa Kelen J	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Fayyaz-Moghaddam-Fomani Katayoun	Practitioner - Primary Care Provider (PCP)										
Canale Romilda	Practitioner - Primary Care Provider (PCP)	<	<		<			<	<	<	<
Turken Sheila Alice Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Heinegg Philip Charles	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Fink Steven M Md	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
Ferrara Melissa A	Practitioner - Primary Care Provider (PCP)	<	<				<	<	<	<	<
Azeez Selma K V Md	Practitioner - Primary Care Provider (PCP)										
Taylor Allison Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Verna Christine Noelle	Practitioner - Primary Care Provider (PCP)	<				<			<		
Stevens David M Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Ramsey Kelly Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Longobardi Jennifer L Md	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
Katt Marguerite E	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Madaline Theresa Fitzgerald	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Lee Hyun-Joon Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Marrese Christine	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Hauck Kevin	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Xavier Anitha Np	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
Espinosa Eduardo Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Kalchthaler Thomas J Do	Practitioner - Primary Care Provider (PCP)										
Singh Puja Md	Practitioner - Primary Care Provider (PCP)	<				<			<		
Daguilh Marie-Louis F Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Naccarato Marc	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Kapoor Satish Chander Md	Practitioner - Primary Care Provider (PCP)										



Page 385 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Broyider Name) 	ه ا) :						
FIONING! ING!!!C	Provider Category	2.a.l	z.a.III	2.a.IV	2.b.III	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Skokowska-Lebelt Anna Md	Practitioner - Primary Care Provider (PCP)										
Primavera Diane Elizabeth	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Friedman Alan S Md	Practitioner - Primary Care Provider (PCP)										
Fernandez Byron A	Practitioner - Primary Care Provider (PCP)										
Mazing Maria Md	Practitioner - Primary Care Provider (PCP)	<	ζ.		ζ.	<	<	<	ζ.	ζ	<
Bidiwala Aneela Ashraf Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Quinones Wendy	Practitioner - Primary Care Provider (PCP)	<	ζ.		ζ.	<	<	<	ζ.	ζ	<
Rinke Michael Lawrence	Practitioner - Primary Care Provider (PCP)	<	ζ.		<	<	<	<	<	<	<
Shiwbaran Leena Shaleen	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Okpukpara Onyinye	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
Medar Shivanand	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Abieyuwa Iyare	Practitioner - Primary Care Provider (PCP)	<	<		<	~	<	<	<	<	<
Schiffer Kenneth A	Practitioner - Primary Care Provider (PCP)										
Jones Caroline Jane Md	Practitioner - Primary Care Provider (PCP)	<			<		<			<	
Antonelle Robert William Md	Practitioner - Primary Care Provider (PCP)										
Friend Todd M Md	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
Benoit Marcel M Md	Practitioner - Primary Care Provider (PCP)										
Voneeden Lorraine	Practitioner - Primary Care Provider (PCP)	<	<			~		<	<	<	~
Buxton Family Practice Pllc	Practitioner - Primary Care Provider (PCP)	<	<		<	~	<	<	<	<	~
Raval Manish Ambalal	Practitioner - Primary Care Provider (PCP)										
Sedlackova Ludmila	Practitioner - Primary Care Provider (PCP)										
Torres Carlos Javier Md	Practitioner - Primary Care Provider (PCP)	<	<		<	~	<	<	<	<	<
Bowen Shawn K Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Hudson Harriet P Md	Practitioner - Primary Care Provider (PCP)	<	<		<	~	<		<	<	<
Bistritz Janice Np	Practitioner - Primary Care Provider (PCP)	<	<	<	<	~	<	<	<	<	~
Weiss David I Md	Practitioner - Primary Care Provider (PCP)										
St Louis Yolaine Md	Practitioner - Primary Care Provider (PCP)										
Metalios Eva E Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Martinez Jose A Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Baker Barry Alan	Practitioner - Primary Care Provider (PCP)										
Wesp Linda Marie	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<




Page 386 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Provider Name Provider Casegoyy 24 24 24 24 24 34 34 34		Participating in Projects	cts									
Practitioner - Primary Care Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii			4.b.i	4.b.ii
Practitioner - Primary Care Provider (PCP)	Khot David Tabiban	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Practitioner - Primary Care Provider (PCP)	Singh Manjinder	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Practitioner - Prinary Cane Provider (PCP)	Siciliano Donna	Practitioner - Primary Care Provider (PCP)										
Paralitioner - Primary Case Provider (PCP)	Samantara Sandhyarani	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Practitioner - Primary Care Provider (PCP)	Loehner John Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Primary Care Provider (PCP)	James Kesha Antionette	Practitioner - Primary Care Provider (PCP)	<			<		<	<	<	<	<
EMM Practitioner - Primary Cane Provider (PCP) Image: Control of the Primary Cane Provider (PCP) Image: Control of the Primary Cane Provider (PCP) Image: Control of the Primary Cane Provider (PCP) Image: Control of CANACA (PCP) Image: Control of CANACAA (PCP)	March Anika Jolene	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
bidd Practitioner - Primary Care Provider (PCP) C </td <td>Zweig Kenneth E Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Zweig Kenneth E Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Babil Ray Practitioner - Primary Care Provider (PCP) X <t< td=""><td>Diaz Luis A Jr Md</td><td>Practitioner - Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Diaz Luis A Jr Md	Practitioner - Primary Care Provider (PCP)										
a Edith Pellett Mid Practitioner - Primary Care Provider (PCP) Image: Company Care Provider (PCP) Im	Rabinowitz Michael Ray	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
yyan Md Practitioner - Primary Care Provider (PCP) V	Madan Rebecca Edith Pellett Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Dennis Md Practitioner - Primary Care Provider (PCP) X <t< td=""><td>Balikcioglu Dimyan Md</td><td>Practitioner - Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Balikcioglu Dimyan Md	Practitioner - Primary Care Provider (PCP)										
o Md Practitioner - Primary Care Provider (PCP) C </td <td>Barker Clifford Dennis Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td>	Barker Clifford Dennis Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<		<	<		<	<
o Md Practitioner - Primary Care Provider (PCP) V </td <td>Chinea Carmen</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td></td> <td><</td> <td></td> <td><</td> <td><</td>	Chinea Carmen	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<		<	<
Inflictioner - Primary Care Provider (PCP) Image: Control of the contro	Henriquez Mario Md	Practitioner - Primary Care Provider (PCP)										
Anthony Md Practitioner - Primary Care Provider (PCP) V <	Berg Erica D	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<		<	<	<
Anthony Md Practitioner - Primary Care Provider (PCP) C <	Levi Peter Md	Practitioner - Primary Care Provider (PCP)										
Anthony Md Practitioner - Primary Care Provider (PCP) Column Practitioner - Primary Care Provider (PCP) Column Column Column Column Column Column Column Care Provider (PCP) Column	Greco-Tartaglia Gina	Practitioner - Primary Care Provider (PCP)	<									
a C Md Practitioner - Primary Care Provider (PCP) V	Fedrick Joseph Anthony Md	Practitioner - Primary Care Provider (PCP)										
Innerth Mod Practitioner - Primary Care Provider (PCP) Image: Control of the control	Sandor Deanna C Md	Practitioner - Primary Care Provider (PCP)										
HMd Practitioner - Primary Care Provider (PCP) Image: Control of the	Appel David Kenneth Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
A Md Practitioner - Primary Care Provider (PCP) IV I	Bhatti Manzoor H Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
AMd Practitioner - Primary Care Provider (PCP) Claudia Practitioner - Primary Care Provider (PCP) Claudia Care Provider (PCP)	Lucariello Ralph J Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Md Practitioner - Primary Care Provider (PCP) V V V V Sheree Practitioner - Primary Care Provider (PCP) V V V V V Claudia Practitioner - Primary Care Provider (PCP) V V V V V V Natthew Practitioner - Primary Care Provider (PCP) V V V V V V V	Portnoy Darin A Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Sheree Practitioner - Primary Care Provider (PCP) Claudia Practitioner - Primary Care Provider (PCP)	Mathur Manuja Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Sheree Practitioner - Primary Care Provider (PCP) Image: Claudia of the provider of the provider of the provider of the practitioner - Primary Care Provider (PCP) Image: Claudia of the practitioner - Primary Care Provider of the practitioner - Primary Care Provider (PCP) Image: Claudia of the practitioner - Primary Care Provider of the practitioner - Primary Care Provider of the practitioner - Primary Care Provider of the provider of the practitioner - Primary Care Provider of the provider of the practitioner - Primary Care Provider of the provider of the practitioner - Primary Care Provider of the provi	Debrot Laura	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Claudia Practitioner - Primary Care Provider (PCP)	Alfonso Jillian Sheree	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Matthew Practitioner - Primary Care Provider (PCP) National Practitioner - Primary Care Provider (PCP)	Rivera-Galindo Claudia	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) V<	Myaing Yin Yin	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Practitioner - Primary Care Provider (PCP)	Natalie Brenner	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
	Giftos Jonathan Matthew	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 387 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Provider Name Provider Catagory 2.41 2.4.W 2.4.W 2.4.W 2.4.W 2.4.W 2.4.W 3.4.M 3.4.M 3.4.M 4.5.M 4.5		Participating in Projects	ojects	_								_
Behaltis Proxititioner - Primary Case Provider (PCP) CX	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
billion Proceitioner - Primary Case Provider (PCP) X	Yang Fan	Practitioner - Primary Care Provider (PCP)	<	<		~	<	<	<	<	<	<
Usbann Pacatitioner - Primary Case Provider (PCP) CM CM <th< td=""><td>Sevcik Renee Marie</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td></td><td></td><td></td><td></td><td></td><td><</td><td><</td><td><</td><td><</td></th<>	Sevcik Renee Marie	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
Lastic Lose Practitioner - Primary Case Provider (PCP) CM	Berrak Su Gulsun	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) X	Spund Brian	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Case Provider (PCP)	Guevara Ernesto Jose	Practitioner - Primary Care Provider (PCP)	<	<			<		ζ.	<	<	<
Practitioner - Primary Care Provider (PCP)	Hafeez Mohammad Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	ζ.	<	<	<
Practitioner - Primary Care Provider (PCP)	Baghel Ashok Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Garg Purnima Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Cruz-Soto Aida Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Sabia John Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<		ζ.	<	<	<
Practitioner - Primary Care Provider (PCP)	Silverman Rubin S Md	Practitioner - Primary Care Provider (PCP)										
dd Practitioner - Primary Care Provider (PCP) CV CV<	Engelhardt Martin	Practitioner - Primary Care Provider (PCP)	<	<		~		<	<	<	<	<
Practitioner - Primary Carle Provider (PCP)	Keller Peter Karl Md	Practitioner - Primary Care Provider (PCP)	<	<		~	<	<	<	<	<	<
d Practitioner - Primary Care Provider (PCP) Image: Control of the co	Racanelli Joseph Louis Md	Practitioner - Primary Care Provider (PCP)	<	<	<	~		<	<	<	<	<
Itit Emilio Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) <t< td=""><td>Bencosme Ursulina Luisa Md</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td>~</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Bencosme Ursulina Luisa Md	Practitioner - Primary Care Provider (PCP)	<	<		~	<	<	<	<	<	<
Intellioner - Primary Care Provider (PCP) IX IX </td <td>Kumar Vanita Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td></td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td>	Kumar Vanita Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
tit Emilio Practitioner - Primary Care Provider (PCP) Image: Control of the provider of the provider of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the provider of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the provider of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the provider of the practitioner - Primary Care Provider (PCP) Image: Control of the provider of the provider of the provider of the practitioner - Primary Care Provider (PCP) Image: Control of the provider of the provider of the practitioner - Primary Care Provider (PCP) Image: Control of the provider of the provider of the practitioner - Primary Care Provider (PCP) Image: Control of the provider of the provider of the practitioner - Primary Care Provider (PCP) Image: Control of the provider of the practitioner - Primary Care Provider (PCP) Image: Control of the provider of the p	Culmine John Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) V </td <td>120-50-9899120-50-9biagiotti Emilio</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	120-50-9899120-50-9biagiotti Emilio	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) Ca	Perilli Gaetano Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) X	Kapoor Urmil Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) V	Villar Ryna Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Primary Care Provider (PCP) V </td <td>Kim Young Whan Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td>~</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Kim Young Whan Md	Practitioner - Primary Care Provider (PCP)	<	<		~	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP	Ramesh Manish	Practitioner - Primary Care Provider (PCP)	<	<		~	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) V<	Francois Veronica	Practitioner - Primary Care Provider (PCP)	<	<		~	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Schonberg Dana	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Itta Practitioner - Primary Care Provider (PCP) Image: Care PCP) Image: Care P	Whyte-Connell Stacey E Md	Practitioner - Primary Care Provider (PCP)	<	<		<			<	<	<	<
Md Practitioner - Primary Care Provider (PCP) V <td>Caesar Mimieux Vanetta</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Caesar Mimieux Vanetta	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) V<	Leidner Sheldon D Md	Practitioner - Primary Care Provider (PCP)	<			~		<	<	<	<	<
A Md Practitioner - Primary Care Provider (PCP)	Mendelsohn Linda Joy Md	Practitioner - Primary Care Provider (PCP)	<	<		<			<	<	<	<
Practitioner - Primary Care Provider (PCP)	Guzman Romulo	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
	Swartz Jonathan A Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<



Page 388 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Provider Name Provider Name Provider Name Provider Consegoy 2a 2a 2a 2a 2a 2a 2a 2		Participating in Projects	Projects									
Paradition P. Molt Paraditioner - Primary Care Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv		3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Dispute EMM Practitioner - Primary Care Provider (PCP)	Guneratne Franklin P E Md	Practitioner - Primary Care Provider (PCP)	<	<		<		ζ.			ζ.	
Practiconer - Primary Cane Provider (PCP)	Bloomfield Diane E Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Predictioner - Primary Care Provider (PCP) X X X X X X X X X	Reyes-Arcangel Fe T	Practitioner - Primary Care Provider (PCP)										
AM MIX MIX MIX MIX MIX MIX MIX MIX MIX MI	Rosen Zachary B Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Amont Marqiumon Do. Practitioner - Primary Care Provider (PCP) Image: Control of Practitioner - Primary Care Provider (PCP) Image: Control of Practitioner - Primary Care Provider (PCP) Image: Control of Practitioner - Primary Care Provider (PCP) Image: Control of Practitioner - Primary Care Provider (PCP) Image: Control of PCP) Image: Control	Coco Maria Md	Practitioner - Primary Care Provider (PCP)	<	<		ζ.	<	ζ.	ζ.	<	ζ.	〈
ada Marie Gawronski Practitioner - Primary Care Provider (PCP) V	Samuel Shawn Kunjumon Do	Practitioner - Primary Care Provider (PCP)	<	<		ζ.	<	ζ.	ζ.	<	ζ.	<
Juli Practitioner - Primary Care Provider (PCP) V </td <td>Rimmer Linda Marie Gawronski</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Rimmer Linda Marie Gawronski	Practitioner - Primary Care Provider (PCP)										
oronna Practitioner - Primary Case Provider (PCP) Image: Common	Bisson Paul	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) V V V V V V V V V	Acevedo Donna	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Bill Practitioner - Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V	Jerome Maritza Jasmine	Practitioner - Primary Care Provider (PCP)	<	<		<	<	ζ.	<	<	<	<
Inberlie Comwell Com Practitioner - Primary Care Provider (PCP) C	Morikis Kalli	Practitioner - Primary Care Provider (PCP)										
than B Md Practitioner - Primary Care Provider (PCP) C <t< td=""><td>Bishop Katherine Cornwell Cnm</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td></t<>	Bishop Katherine Cornwell Cnm	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
r S Md Practitioner - Primary Care Provider (PCP) X	Wynn Jonathan B Md	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
INVENION MANUM Practitioner - Primary Care Provider (PCP) INTESTMENT INTESMENT INTESMENT INTESMENT IN	Caro Edgar S Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Entic B Mid Practitioner - Primary Care Provider (PCP) Image: Control of the control	Meixler Steven M Md	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
Practitioner - Primary Care Provider (PCP) Image: Control of the contro	Jong Irene	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP)<	Stamberg Eric B Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Practitioner - Primary Care Provider (PCP) C	Rogan Donna M Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Primary Care Provider (PCP) C C C C Practitioner - Primary Care Provider (PCP) C C C C C Practitioner - Primary Care Provider (PCP) C C C C C C Practitioner - Primary Care Provider (PCP) C C C C C C C Practitioner - Primary Care Provider (PCP) C <td>Russell Robin O Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Russell Robin O Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) V </td <td>Thomas Koreen</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td></td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td>	Thomas Koreen	Practitioner - Primary Care Provider (PCP)	<	<		<			<	<	<	<
Practitioner - Primary Care Provider (PCP) C	Parrino G Richard	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) V </td <td>Alam Shah</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Alam Shah	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP	Emenike Loretta Azuka	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) V </td <td>Calvo Manuela</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Calvo Manuela	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) Image: Continuous of the continuous of	Panayiotopoulos Aristotle	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) Image: Care PCP) Image: Care P	Alkhairw Hadeel	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Id Practitioner - Primary Care Provider (PCP) Image: Control of the c	Gharekhan Mandira Das Md	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
Md Practitioner - Primary Care Provider (PCP) V <td>Dicosmo Bruno F Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td></td> <td></td> <td></td> <td></td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td>	Dicosmo Bruno F Md	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
in C Md Practitioner - Primary Care Provider (PCP) IV	Levinson William M Md	Practitioner - Primary Care Provider (PCP)	<									
Practitioner - Primary Care Provider (P	Sharma Vandana X	Practitioner - Primary Care Provider (PCP)	<	<		<	<	ζ.	<	<	<	<
	Avedissian Haroutiun C Md	Practitioner - Primary Care Provider (PCP)										



Page 389 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Polizzi Laura Netburn
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Gervits Maria
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Grinion Charlene M
<	<	<	<		<	<		<	<	Practitioner - Primary Care Provider (PCP)	Khan Samar Do
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Dichter Robert H
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Essien Ralph B Md
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Wasserstrom Sharon Md
										Practitioner - Primary Care Provider (PCP)	Spatoliatore Rosa Linda Md
										Practitioner - Primary Care Provider (PCP)	Friedman Ross Md
										Practitioner - Primary Care Provider (PCP)	Polcari Francis Md
<	<	<	<		<	<		<	<	Practitioner - Primary Care Provider (PCP)	Simpkins Vergenia Ann Md
<	<	<	<			<		<	<	Practitioner - Primary Care Provider (PCP)	Figueroa Yvette
<	<	<	<						<	Practitioner - Primary Care Provider (PCP)	Rie Jonathan Thomas Md
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Arslanov Renat H Md
<	<	<	<	<		<			<	Practitioner - Primary Care Provider (PCP)	Sales Francie Fortuno Md
<	<	<	<		<	<		<	<	Practitioner - Primary Care Provider (PCP)	George Christopher J A Md
										Practitioner - Primary Care Provider (PCP)	Patel Pravin P Md
<	<	<	<						<	Practitioner - Primary Care Provider (PCP)	Scheinthal Deborah M Do
<	<	<	<		<	<		<	<	Practitioner - Primary Care Provider (PCP)	Millerman Konstantin Md
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Khan Abdus S Md
		<			<				<	Practitioner - Primary Care Provider (PCP)	Gearing Bobby
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Ramlall Wendy
									<	Practitioner - Primary Care Provider (PCP)	Jain Supriya
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Suvarna Nair Md
									<	Practitioner - Primary Care Provider (PCP)	Baker Margaret Np
									<	Practitioner - Primary Care Provider (PCP)	Cheema Mohan K Md
<	<	<	ζ.	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Garcia Mario J Md
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Stern Fred E Md
										Practitioner - Primary Care Provider (PCP)	Selikson Sandra Md
<	<	<	ζ.		<			<	<	Practitioner - Primary Care Provider (PCP)	Rich Andrea Md
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Santos Roderick Mallorca Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 390 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

<	<	<	<	<		<			<	Practitioner - Primary Care Provider (PCP)	Hui Raymond C Md
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Stein Melissa
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Zingman Barry S Md
										Practitioner - Primary Care Provider (PCP)	Werzberger Alan Md
										Practitioner - Primary Care Provider (PCP)	Walker Yvette Lorita Md
<	<	<	<			<		<	<	Practitioner - Primary Care Provider (PCP)	Mary Katherine Michalak
<	<	<	<	<		<			<	Practitioner - Primary Care Provider (PCP)	Roth Donald S Md
<	<	<	<						<	Practitioner - Primary Care Provider (PCP)	Stevens Mitchell Md
		<			<				<	Practitioner - Primary Care Provider (PCP)	Dalwadi Sejal Nagin Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Shadid Nadeem
<	<	<	<		<	<		<	<	Practitioner - Primary Care Provider (PCP)	Thalappillil Jenny
<	<	<	<	<	ζ.	<		<	<	Practitioner - Primary Care Provider (PCP)	Mansour Mayce
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Johnson Wendy
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Donovan Edmund J
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Ikeda Scott
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Roth Serena Lauren
										Practitioner - Primary Care Provider (PCP)	Shpitalnik Larisa
<	<	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Prasanta Basak Md
<	<	<	<		<	<		<	<	Practitioner - Primary Care Provider (PCP)	Cocina Amy Elizabeth
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Valicenti-Mcdermott Maria
<	<	<	<	<	<	~		<	<	Practitioner - Primary Care Provider (PCP)	George Claudene J Md
<	<	<	<	<	<	~		<	<	Practitioner - Primary Care Provider (PCP)	Patel Sharad K Md
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Kanevsky Julie Md
<	<	<	<	<	<	~		<	<	Practitioner - Primary Care Provider (PCP)	Villanueva Hugo J Md
		<	<						<	Practitioner - Primary Care Provider (PCP)	Johnson Maurice Md
<	<	<	<	<		<	<	<	<	Practitioner - Primary Care Provider (PCP)	Fader Andrew
										Practitioner - Primary Care Provider (PCP)	Schiffer Todd Jay Md
<	<	<	<			<		<	<	Practitioner - Primary Care Provider (PCP)	Ayodeji Adeola
<	<	<	<	<	<	~	<	<	<	Practitioner - Primary Care Provider (PCP)	Kolanuvada Bangaruraju Md
<	<	<	<	<		<		<	<	Practitioner - Primary Care Provider (PCP)	Liu Angela
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Rodriguez Idelka
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									Participating in Projects	Participatin	



Page 391 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

ζ.	ζ	ζ.	ζ.	ζ	ζ.	ζ.		ζ.	ζ.	Practitioner - Primary Care Provider (PCP)	Esposito Darren Md
	<			<		〈			<	Practitioner - Primary Care Provider (PCP)	Israel David Md
<	<	<	<	<	<	<		<	~	Practitioner - Primary Care Provider (PCP)	Naik Ramesh Sidda Md
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Kostakos Katherine Md
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Goldman Robin Md
		<			<				<	Practitioner - Primary Care Provider (PCP)	Laterra-Ferraro Nancy
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Dwarka Regev Ragbardial
<	<	<		<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Siegal Elliot Jay Md
										Practitioner - Primary Care Provider (PCP)	Colon Belkis Arelis Md
										Practitioner - Primary Care Provider (PCP)	Millora Angel B Md
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Ansari-Ezabodi Amir Md
										Practitioner - Primary Care Provider (PCP)	Reed Thomas Michael Md
										Practitioner - Primary Care Provider (PCP)	Groves Jill Elizabeth Md
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Carrozzi Gianni Md
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Coupey Susan Marie Mcguire Md
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Polisar Mark J Md
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Corpuz Marilou Obillo Md
										Practitioner - Primary Care Provider (PCP)	Garcia Hortencia Cecilia Md
<	<	<	<	<		<	<	<	<	Practitioner - Primary Care Provider (PCP)	Phillips Gary Marc Md
<	<	<	<	<		<			<	Practitioner - Primary Care Provider (PCP)	Garfield Gary C Md
<	<	<	<						<	Practitioner - Primary Care Provider (PCP)	Coven Barbara J Md
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Doshi Tina Vinay
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Lau Tsang
<	<	<	<	<		<	<	<	<	Practitioner - Primary Care Provider (PCP)	Khan Rehan
<	<	<	<	<		<	<	<	<	Practitioner - Primary Care Provider (PCP)	Morgan Scott
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Carthen Dashima Md
<	~	<	<	<	~	<		<	<	Practitioner - Primary Care Provider (PCP)	Cheng Wei
										Practitioner - Primary Care Provider (PCP)	Nyer Kenneth Lloyd Md
<	~	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Chiaramonte Lawrence T
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Tanowitz Herbert Md
<	~	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Elliott Charmaine
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									cts	Participating in Projects	



Page 392 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Projects	rojects		-	_						
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
May Helen Md P Llc	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Taylor-Kamara N'Gadie	Practitioner - Primary Care Provider (PCP)										
Goel Narender	Practitioner - Primary Care Provider (PCP)	<			<		<	<	<	<	<
Shukla Vaishalee Ramesh Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Daniel David R	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Bacon Dolores J Md	Practitioner - Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Osband Yardaena Md	Practitioner - Primary Care Provider (PCP)										
Belkind Uri	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Gumaste Vivek Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Vaidyalingam Jothi Priya Md	Practitioner - Primary Care Provider (PCP)										
Stein Randy Md	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
Macbeth Laura Christine Md	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
Bashir Muhammad Omer Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Ortiz Benjamin Md	Practitioner - Primary Care Provider (PCP)										
Pisano Richard R	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Sayegh Nasem J Md	Practitioner - Primary Care Provider (PCP)										
Khan Muhammad Tariq	Practitioner - Primary Care Provider (PCP)										
Ramchandani Neesha Np	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Feygin Polina Md	Practitioner - Primary Care Provider (PCP)										
Reich Jennifer	Practitioner - Primary Care Provider (PCP)	<			<		<	<	<	<	<
Dickson Darlene	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Dalland Linda Jean	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Anderson Matthew Robert Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Campanella Jerry A Md	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
Kyriakakos Anastassios Md	Practitioner - Primary Care Provider (PCP)										
Haverstraw Family Practice Pc	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Sayegh Sami Elias Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Abate Charles James Md	Practitioner - Primary Care Provider (PCP)										
Beniyaminov Yanna	Practitioner - Primary Care Provider (PCP)										
Veiss Ingrid Md	Practitioner - Primary Care Provider (PCP)										
Adeboye Olumayiwa O	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 393 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Tan Jade
		<			<				<	Practitioner - Primary Care Provider (PCP)	Felix Robert Livingston Md
<	<	<	<					1	<	Practitioner - Primary Care Provider (PCP)	George Sandy Stanley Md
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Lehach Joan Md
<	<	<	<	<		<			<	Practitioner - Primary Care Provider (PCP)	Fletcher Douglas Robert Md
<	<	<	<		<	<		<	<	Practitioner - Primary Care Provider (PCP)	Forson Afua Yeboaa Md
<	<	<	<		<	<		<	<	Practitioner - Primary Care Provider (PCP)	Sax Kenneth
<	<	<	<		<	<		<	<	Practitioner - Primary Care Provider (PCP)	Dyer Mary Ellen
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Farley Alice Gutknecht
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Dhar Nidhi
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Tschannerl Asiya S
<	<	<	<	<	<	<			<	Practitioner - Primary Care Provider (PCP)	Cano Nefertiti
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Martinucci Katharine Maria
<	<	<	<						<	Practitioner - Primary Care Provider (PCP)	Kesh Sandra Md
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Dixon Tekeema Alicia Md
									<	Practitioner - Primary Care Provider (PCP)	Goldberg Deborah Baron Md
<	<	<	<		ζ.			ζ.	<	Practitioner - Primary Care Provider (PCP)	Kapoor Aarti
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Soloway Bruce Harold Md
<	<	<	<		<	<			<	Practitioner - Primary Care Provider (PCP)	Dhanyamraju Sumitra Md
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Goldman David L Md
									<	Practitioner - Primary Care Provider (PCP)	Greenberg Loren Shari Md
										Practitioner - Primary Care Provider (PCP)	Larsen Helaine
<	<	<	<		<	<	1	<	<	Practitioner - Primary Care Provider (PCP)	Simpson Sonia
										Practitioner - Primary Care Provider (PCP)	Mandel Ann C Md
										Practitioner - Primary Care Provider (PCP)	Nazario-Blas Rudolfo A Md
										Practitioner - Primary Care Provider (PCP)	Jones Kenneth Omri Md
<	<	<	<		<	<	1	<	<	Practitioner - Primary Care Provider (PCP)	Gorich George Md
<	<	<	<	<	<	<	-	<	<	Practitioner - Primary Care Provider (PCP)	Liburd Jennifer D Md
										Practitioner - Primary Care Provider (PCP)	Kurunathapillai Kathirgamathas Md
<	<	<	<					1	<	Practitioner - Primary Care Provider (PCP)	Quinonez Claudia Lizeth
										Practitioner - Primary Care Provider (PCP)	Arif Nadia
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	/ 2.b.iii	ii 2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									Participating in Projects	Participa	



Page 394 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

										Practitioner - Primary Care Provider (PCP)	Ader Michael S Md
		<	<	<		<			<	Practitioner - Primary Care Provider (PCP)	Tashman Stuart Matthew Md
<	<	<	<						<	Practitioner - Primary Care Provider (PCP)	Kubersky Steven M Md
										Practitioner - Primary Care Provider (PCP)	Sarrai Mona Md
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Pollack Mi Chung Diane
<		<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Lupu Sarah
	<		<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Sharma Manju
<		<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Amico Jennifer
										Practitioner - Primary Care Provider (PCP)	Balchan Brooke
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Svensson Kenneth B
<		<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Malik Rubina Abdul Md
		<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Shapiro Alan
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Racine Andrew D Md Phd
										Practitioner - Primary Care Provider (PCP)	Bonanno Joseph
		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Kovoor Johnny George Md
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Isable Asha Noell Md
			<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Hamiduddin Zoovia Md
			<		<	<		<	<	Practitioner - Primary Care Provider (PCP)	Malik Aqsa Md
<		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Jesmajian Stephen H Md
										Practitioner - Primary Care Provider (PCP)	Nedelea Dana
<			<	<		<		<	<	Practitioner - Primary Care Provider (PCP)	Mayer Jeffrey
		<	<		<	<		<	<	Practitioner - Primary Care Provider (PCP)	Passano Jill Ann
		<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Shpolyansky Debora Davidovna
<	\		<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Singhal Raman
			<	<		<		<	<	Practitioner - Primary Care Provider (PCP)	Rosansky Rachel Beth
		<	<		<	<		<	<	Practitioner - Primary Care Provider (PCP)	Mckeon Shannon B
			<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Ford Elizabeth Anne
		<	ζ.						<	Practitioner - Primary Care Provider (PCP)	Phillips Asani Ivor Md
										Practitioner - Primary Care Provider (PCP)	Piperato Amy Louise
<		<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Theodore E Patsis Md
	\		<		<			<	<	Practitioner - Primary Care Provider (PCP)	Sullivan Christina K Md
o.i 4.b.ii		.i 3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 395 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Murray Margaret Md
										Practitioner - Primary Care Provider (PCP)	Smith Hilary
<	<	<	<						<	Practitioner - Primary Care Provider (PCP)	Morel Richard P Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Londhe-Nerkar Medha
<	<	<	<						<	Practitioner - Primary Care Provider (PCP)	Annes Lawrence B Md
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Das Ashoke K Md
<	<	<	<	<		<		<	<	Practitioner - Primary Care Provider (PCP)	Whitehead Adam P Md
										Practitioner - Primary Care Provider (PCP)	Pedoem-Shapiro Minoo
										Practitioner - Primary Care Provider (PCP)	Wolf Janice L Md
										Practitioner - Primary Care Provider (PCP)	Sidhu Jasmine Kaur
										Practitioner - Primary Care Provider (PCP)	Muney Anthony
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Norton Brianna
<	<	<	<	<		<			<	Practitioner - Primary Care Provider (PCP)	Reyes Ma.
										Practitioner - Primary Care Provider (PCP)	Singh Tarunjit
										Practitioner - Primary Care Provider (PCP)	Spicehandler Debra Ann Md
<	<	<	ζ.	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Duffy Helena
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Ferran-Hansard Nereida
<	<	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Hassan Mostafa S Md
										Practitioner - Primary Care Provider (PCP)	Reddy Allareddy V K Md
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Aponte Maya
<	~	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Portella Claudine Natalie Md
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Reidy Kimberly
<	<	<	<		<	_		<	<	Practitioner - Primary Care Provider (PCP)	Mathew Joel Jacob
										Practitioner - Primary Care Provider (PCP)	Pugni Patricia
<	~	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Ene Ada Romina
<	<	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Miller Marian Phyllis Md
<	~	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Lefrancois-Haber Darlene A Md
										Practitioner - Primary Care Provider (PCP)	Zupnick Gerald Md
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Solomon David Y Md
<	<	<		<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Hamburgh Monica
										Practitioner - Primary Care Provider (PCP)	Thomas Silburn Wilson Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									cts	Participating in Projects	



Page 396 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Provider Name	Provider Category	ر د د	ა #		ა :	• ::	, -	:	-	
	i iovidei odiegory	2.1		2.0.14	3.d.l	s.a.II	3.b.I	3.d.iii	4.b.I	4.b.ii
Warman Karen L Md	Practitioner - Primary Care Provider (PCP)	<	<		<		<	<	<	<
King Richard W Md	Practitioner - Primary Care Provider (PCP)	<	<	< <	ζ.	ζ.	<	<	<	<
Hamilton Benit	Practitioner - Primary Care Provider (PCP)	<	<	<	<		<	<	<	<
Stemerman Michael B Md	Practitioner - Primary Care Provider (PCP)	<	<		ζ.		<	<	<	<
Ogbovoh Daniel Obaroakpor Md	Practitioner - Primary Care Provider (PCP)	<	ζ.	<	ζ.	ζ.	ζ.	ζ.	<	<
Ruiz Javier Md	Practitioner - Primary Care Provider (PCP)									
Ravi Srinivas Marellapudi Md	Practitioner - Primary Care Provider (PCP)									
Kumar Neena	Practitioner - Primary Care Provider (PCP)	<	ζ.	<	ζ.		ζ.	ζ.	<	<
St Louis Childebert	Practitioner - Primary Care Provider (PCP)	<		<		ζ.			<	
Kempton Patricia B	Practitioner - Primary Care Provider (PCP)									
Azzarone Gabriella Claudia Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Baum Laura	Practitioner - Primary Care Provider (PCP)	<	<		<		<	<	<	<
Luong Khoi Quoc	Practitioner - Primary Care Provider (PCP)									
Fogwell Leigh	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Ferrazzo-Weller Marissa G	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Rodriguez-Iglesias Realba	Practitioner - Primary Care Provider (PCP)									
Kang Moonwha	Practitioner - Primary Care Provider (PCP)									
Kopa Justin	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Braunstein Rebecca D	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Safo Stella	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Moss Noah	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Cruz Jessica	Practitioner - Primary Care Provider (PCP)	<	<		<		<	<	<	<
Chae Kristina	Practitioner - Primary Care Provider (PCP)	<	<		<		<	<	<	<
Hadidi Zinah M	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Ishtiaq Bakhtiar Md	Practitioner - Primary Care Provider (PCP)	<	<	<		<	<	<	<	<
Johnson Ann Salvatore Np	Practitioner - Primary Care Provider (PCP)	<	<	<	<		<	<	<	<
Gilchyonok Polina Md	Practitioner - Primary Care Provider (PCP)	<					<	<		
Nowakiwskyj Klaudia	Practitioner - Primary Care Provider (PCP)									
Habert Marc Md	Practitioner - Primary Care Provider (PCP)	<			<			<		
Thanjan Thresiamma George Md	Practitioner - Primary Care Provider (PCP)									
Yee Lily Fong Cho Md	Practitioner - Primary Care Provider (PCP)									



Page 397 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Projects	Projects			_						
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Migias Nikolaos A Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Battle Jennifer Ann	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Lolo Delatre Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Jacoby John	Practitioner - Primary Care Provider (PCP)								_		
Goodman Wendy Md	Practitioner - Primary Care Provider (PCP)	<	<			<		ζ.	ζ.	<	~
Forrest Roy	Practitioner - Primary Care Provider (PCP)	<						<	<	<	→
Roth Michael	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	✓
Kolarsky Marian	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	✓
Amenedo Lauren	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
De Frank Castro Joseph Miguel Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Alas-Hun Sheila	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Pratomo Vanessa	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	~	✓
Budasoff Caroline L	Practitioner - Primary Care Provider (PCP)	<									
Byrd Denise A	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Grieg Adolfo F Do	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Teffera Fassil Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Agarwal Surbhi Md	Practitioner - Primary Care Provider (PCP)										
Choe Jinhoon Md	Practitioner - Primary Care Provider (PCP)	<					<		_	<	
Shear Mitchell Barry Md	Practitioner - Primary Care Provider (PCP)										
Kalam Lobina Kaniz Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Verardo Louis T	Practitioner - Primary Care Provider (PCP)										
Ganea Sandra Md	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
Budd Joan Elizabeth Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Rogers Margaret	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Quintero Marieta Md	Practitioner - Primary Care Provider (PCP)										
Banc Tobe E Md	Practitioner - Primary Care Provider (PCP)										
Scherr Jennifer Ann Md	Practitioner - Primary Care Provider (PCP)	<									
Greenberg Jonathan M Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Bonadonna Susan E Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Anastos Kathryn Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	〈	<	<
Rivera Jaime H Md	Practitioner - Primary Care Provider (PCP)	<				<			<		



Page 398 of 844

Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Procider Name Procider Catagory 2.1		Participating in Projects	ojects								
Practitioner - Primary Care Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii		3.a.i					.b.ii
Practitioner - Primary Care Provider (PCP)	Sharma Devendra M Md	Practitioner - Primary Care Provider (PCP)									
Practitioner - Primary Care Provider (PCP)	Rico Marta Md	Practitioner - Primary Care Provider (PCP)	<	<		<				<	<
Practitioner - Primary Care Provider (PCP)	Brijlall Devika	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<			<
Practitioner - Primary Care Provider (PCP)	Sasson Michelle	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<				<
Practitioner - Primary Care Provider (PCP)	Morse Joyce	Practitioner - Primary Care Provider (PCP)	<	<	<	<					<
Practitioner - Primary Case Provider (PCP)	Kyei-Frimpong Jamie	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	_	_	<
Practitioner - Primary Cane Provider (PCP)	Zagreda Leze	Practitioner - Primary Care Provider (PCP)	<	<		<		<			<
Practitioner - Primary Care Provider (PCP)	Marrast Lyndonna	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<			<
Practitioner - Primary Care Provider (PCP)	Rudolph Bryan Joseph	Practitioner - Primary Care Provider (PCP)	<	<	<	<					<
Practitioner - Primary Care Provider (PCP) X	Espana Jorge M	Practitioner - Primary Care Provider (PCP)									
Practitioner - Primary Care Provider (PCP) X	Hogan Alexander	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<			<
Practitioner - Primary Care Provider (PCP) X	Perez Hector	Practitioner - Primary Care Provider (PCP)	<	<	<	<					<
Practitioner - Primary Care Provider (PCP) X	Jerome David	Practitioner - Primary Care Provider (PCP)	<	<	<	<					<
Practitioner - Primary Care Provider (PCP) X	Volterre Vivian Md	Practitioner - Primary Care Provider (PCP)	<	<	<		<	<			<
Practitioner - Primary Care Provider (PCP) IX IX<	Taviloglu Gurkan Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<			<
Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP)<	Weeks Williams David	Practitioner - Primary Care Provider (PCP)									
Practitioner - Primary Care Provider (PCP) Practitioner - Primary	Scaduto James M Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<					<
Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP)<	Nelligan Maureen	Practitioner - Primary Care Provider (PCP)	<								<
Practitioner - Primary Care Provider (PCP) X	Hershkowitz Jon E Md	Practitioner - Primary Care Provider (PCP)	<	<		<					<
Practitioner - Primary Care Provider (PCP) Image: Control of the provider (P	Pintauro Frank L Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<				<
Practitioner - Primary Care Provider (PCP) Image: Control of the	Miro Patricia	Practitioner - Primary Care Provider (PCP)	<	<	<	<					<
Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Ima	Szpur Walter B Md	Practitioner - Primary Care Provider (PCP)									
Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP)	Franklin Jessica C Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<		<			<
Practitioner - Primary Care Provider (PCP)	Mc Dermott Annemarie	Practitioner - Primary Care Provider (PCP)	<								<
Practitioner - Primary Care Provider (PCP) V V V V V Practitioner - Primary Care Provider (PCP) V V V V V V Practitioner - Primary Care Provider (PCP) V V V V V V V Practitioner - Primary Care Provider (PCP) V V V V V V V	Eyma Valerie	Practitioner - Primary Care Provider (PCP)	<		<		<			<	
Practitioner - Primary Care Provider (PCP) Image: Continuous of the contin	Nahvi Sadi	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<			<
d Practitioner - Primary Care Provider (PCP) Image: C	Venigalla Mahalakshmi Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<			<
aR Md Practitioner - Primary Care Provider (PCP) Image: PCP	Rondinel Evelyn M Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<				<
Id Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP)	Ramaraju Thippa R Md	Practitioner - Primary Care Provider (PCP)	<								
	Anderson Kari Md	Practitioner - Primary Care Provider (PCP)	<	<		<			<		<
	Bekritsky Esther	Practitioner - Primary Care Provider (PCP)									



Page 399 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Agre Fred A Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	〈	<
Rattotti Richard Raymond Md	Practitioner - Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Fox Aaron D Md	Practitioner - Primary Care Provider (PCP)	<	ζ.		<	<	<	ζ	ζ	ζ	ζ
Moshiri Kourosh	Practitioner - Primary Care Provider (PCP)										
Ambatt Sara John Np	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Blake Julie Ann Md	Practitioner - Primary Care Provider (PCP)	<	ζ.		<	<	<	ζ	ζ	ζ	<
Mcnamara Holly	Practitioner - Primary Care Provider (PCP)										
Barland Peter Md	Practitioner - Primary Care Provider (PCP)	→	<		<	<	<	<	<	<	<
Carolan Shelley Denise	Practitioner - Primary Care Provider (PCP)	~	<		ζ.	<	<		ζ.	<	<
Saboor Sadia Md	Practitioner - Primary Care Provider (PCP)										
Khatiwala Vijay V Md	Practitioner - Primary Care Provider (PCP)										
Borker Priti V Md	Practitioner - Primary Care Provider (PCP)										
Wayne Peter K Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Neuendorf James Lee Md	Practitioner - Primary Care Provider (PCP)										
Bosco Vincent J Rpa	Practitioner - Primary Care Provider (PCP)										
Rubinstein Arye Md	Practitioner - Primary Care Provider (PCP)	~	<			<		<	<	<	<
Rogers Adrienne R Md	Practitioner - Primary Care Provider (PCP)	~						<	<	<	<
Rindfleish Burton Md Pc	Practitioner - Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Profeta George J Md	Practitioner - Primary Care Provider (PCP)										
Bader Eric Myer	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Velez Christopher	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Singh Amandeep	Practitioner - Primary Care Provider (PCP)	<						<			
Cabassa Edwin	Practitioner - Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Elmore Dillard	Practitioner - Primary Care Provider (PCP)										
Desa Kenneth	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Ferguson John Francis Md	Practitioner - Primary Care Provider (PCP)	<			<		<	<	<	<	<
Sherling Bruce E Md	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
Baldanti Annmarie	Practitioner - Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Golden Owen Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Volterra Fabio Md	Practitioner - Primary Care Provider (PCP)										
Bogdanov Assen Petrov Md	Practitioner - Primary Care Provider (PCP)										



Page 400 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Provider Name Provider Name Provider Canagory 2.1 2.1 2.1 3.1		Participating in Projects	ects									
Sachel Med Proceditioner - Primary Care Provider (PCP) CI	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Mold wild Practitioner - Primary Care Provider (PCP) Image: Control of Practitioner - Primary Care Provider (PCP) Image: Control of Practitioner - Primary Care Provider (PCP) Image: Control of Practitioner - Primary Care Provider (PCP) Image: Control of Practitioner - Primary Care Provider (PCP) Image: Control of Practitioner - Primary Care Provider (PCP) Image: Control of PCP) Im	Ganem Amanda Rachel Md	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
sell Mid Practitioner - Primary Care Provider (PCP) X <th< td=""><td>Phillips Edward C Md</td><td>Practitioner - Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Phillips Edward C Md	Practitioner - Primary Care Provider (PCP)										
Ann Mol Practitioner - Primary Care Provider (PCP) X	Weiss Jeffrey Michael Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Pacitioner - Primary Case Provider (PCP)	Williams Rebecca Ann Md	Practitioner - Primary Care Provider (PCP)	<	ζ.			ζ.		<	<	<	<
Pacitioner - Primary Case Provider (PCP)	Scott Robin L	Practitioner - Primary Care Provider (PCP)	<	ζ.		ζ.	ζ.	<	<	<	<	<
Pacilitioner - Primary Care Provider (PCP)	Lee Rosa Md	Practitioner - Primary Care Provider (PCP)	<	<			ζ.		<	<	<	<
babeth Practitioner - Primary Care Provider (PCP) V	Sanger Heidi Scott	Practitioner - Primary Care Provider (PCP)	<	ζ.			ζ.		<	<	<	<
Rabelth Practitioner - Primary Cane Provider (PCP) V	Padmavathi Murakonda Md	Practitioner - Primary Care Provider (PCP)										
Pacitioner - Primary Care Provider (PCP)	Downing Tricia Elizabeth	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Hadi Nicole C	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
Practitioner - Primary Care Provider (PCP) X	Din Sofia R	Practitioner - Primary Care Provider (PCP)										
n Practitioner - Primary Care Provider (PCP) C	Gil Richard	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
n	Chiocconi Sofia	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
gractitioner - Frimary Care Provider (PCP) X	Pendergast Janeen	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Insectitioner - Primary Gare Provider (PCP) Image: Control of the contr	Hicks Nina M	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Marrero Jessica	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Jang Jennifer	Practitioner - Primary Care Provider (PCP)	<			<		<			<	
Add Practitioner - Primary Care Provider (PCP) V <td>Gutwein Farrah Elyse</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Gutwein Farrah Elyse	Practitioner - Primary Care Provider (PCP)										
Add Practitioner - Primary Care Provider (PCP) Image: Conference of the provider of t	Banker Dipak Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<		<	<	<
Offi Practitioner - Primary Care Provider (PCP) V	Bernstein Larry J Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Lynn Md Practitioner - Primary Care Provider (PCP) V	Okyere Kennedy Kofi	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Lynn Md Practitioner - Primary Care Provider (PCP) V V V V V V Lynn Md Practitioner - Primary Care Provider (PCP) V V V V V V V V e Wayne Md Practitioner - Primary Care Provider (PCP) V V V V V V V V is Md Practitioner - Primary Care Provider (PCP) V <t< td=""><td>Duggan Mary Md</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td></td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td></t<>	Duggan Mary Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Lynn Md Practitioner - Primary Care Provider (PCP) V<	Huang Hui-Li Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
e Wayne Md Practitioner - Primary Care Provider (PCP) is Md Practitioner - Primary Care Provider (PCP) is Md Practitioner - Primary Care Provider (PCP)	Nemerofsky Sheri Lynn Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
ance Wayne Md Practitioner - Primary Care Provider (PCP)	Jonathan T Chang	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Orris Md Practitioner - Primary Care Provider (PCP) V	Goldstein Lawrence Wayne Md	Practitioner - Primary Care Provider (PCP)										
ic Practitioner - Primary Care Provider (PCP)	Schuller Alan Morris Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Monaco Domenic	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Harnik lan G Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Baron Sarah	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
	Mullin Margaret	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 401 of 844 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Provider Name Provider Catagory Zall Zall Zall Zall Zall Sall Sall Sall Add Chox Mortyl Shmins Practitioner - Primary Can Provider (PCP) Car		Participating in Projects	ojects									
Intrins Practitioner - Pinnary Cate Provider (PCP) X	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Practitioner - Primary Care Provider (PCP)	Fung Chaw Gloria	Practitioner - Primary Care Provider (PCP)	<	<			ζ		<	<	<	<
Pacititioner - Primary Care Provider (PCP)	Khan Manji Samira	Practitioner - Primary Care Provider (PCP)	<	ζ.	<	<	ζ.	ζ.	ζ	<	<	<
Ido Placethoner - Primary Case Provider (PCP) XX XX<	Jain Sachin	Practitioner - Primary Care Provider (PCP)	<	<		<	ζ.	<	<	<	<	<
Pactitioner - Primary Case Provider (PCP)	Budnah Reynaldo	Practitioner - Primary Care Provider (PCP)	<	<		<	ζ.		<	<	<	<
Practitioner - Primary Cane Provider (PCP)	Wang Lin-Fan	Practitioner - Primary Care Provider (PCP)	<	ζ.		<	ζ.	ζ.	ζ.	<	<	<
celt Practitioner - Primary Cane Provider (PCP) C </td <td>Gruber Regina</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td>ζ.</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td>	Gruber Regina	Practitioner - Primary Care Provider (PCP)	<	<		<	ζ.		<	<	<	<
Practitioner - Primary Care Provider (PCP)	Isabell Lee Jarrett	Practitioner - Primary Care Provider (PCP)	<	ζ.		<	ζ.		ζ.	<	<	<
Gybe MM Practitioner - Primary Case Provider (PCP) C	Gabriel Hyerim	Practitioner - Primary Care Provider (PCP)	<	<		<	ζ.		<	<	<	<
Practitioner - Primary Care Provider (PCP)	Aristide Dominique Md	Practitioner - Primary Care Provider (PCP)	<				<			<		
P. Mid	Myint Win Md	Practitioner - Primary Care Provider (PCP)										
dia E Md Practitioner - Primary Care Provider (PCP) IX <	Moshman Eliot P Md	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
Practitioner - Primary Care Provider (PCP) X	Providence Nydia E Md	Practitioner - Primary Care Provider (PCP)	<									
MMd Practitioner - Primary Care Provider (PCP) Image: Control of the provider (PCP) Image: Control of the practition of the practicition of the practition of the practicition o	O'Brien Norma	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Md Practitioner - Primary Care Provider (PCP) CV CV<	Hazan Valerian Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
ne Practitioner - Primary Care Provider (PCP) V <td>Blum David A Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td>	Blum David A Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Pia Md Practitioner - Primary Care Provider (PCP) IX IX <th< td=""><td>Cracchiolo Diane</td><td>Practitioner - Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Cracchiolo Diane	Practitioner - Primary Care Provider (PCP)										
obt Mid Practitioner - Primary Care Provider (PCP) Image: Figure 1 Practitioner - Primary Care Provider (PCP) Image: Figure 2 Image: Figure 3 <	Deblasio Maria Pia Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Irr Practitioner - Primary Care Provider (PCP) Image of the provider (PCP) Image of the practitioner - Primary Care Provider (PCP) Image of the practitioner - Primary Care Provider (PCP) Image of the practitioner - Primary Care Provider (PCP) Image of the practitioner - Primary Care Provider (PCP) Image of the practitioner - Primary Care Provider (PCP) Image of the practitioner - Primary Care Provider (PCP) Image of the practitioner - Primary Care Provider (PCP) Image of the practitioner - Primary Care Provider (PCP) Image of the practitioner - Primary Care Provider (PCP) Image of the practitioner - Primary Care Provider (PCP) Image of the provider (PCP) <	Beil Robert Scott Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
acce Practitioner - Primary Care Provider (PCP) Image: Control of the	Borawski Cezar	Practitioner - Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
ractitioner - Primary Care Provider (PCP) ractitioner - Primary Car	Gover Mary Trace	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
sie Vafa Practitioner - Primary Care Provider (PCP) Image: Image	Sternlicht Hillel	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Penelope Josephine Practitioner - Primary Care Provider (PCP) V V V V V afael Md Practitioner - Primary Care Provider (PCP) V V V V V uis Edner Md Practitioner - Primary Care Provider (PCP) V V V V V V Natasha A Md Practitioner - Primary Care Provider (PCP) V V V V V V V Natasha A Md Practitioner - Primary Care Provider (PCP) V V V V V V V V Natasha A Md Practitioner - Primary Care Provider (PCP) V <td>Tabatabaie Vafa</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td></td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td>	Tabatabaie Vafa	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
afael Md Practitioner - Primary Care Provider (PCP) STATE OF THE PROVIDER (PCP) uis Edner Md Practitioner - Primary Care Provider (PCP) STATE OF THE PROVIDER (PCP) STATE OF THE PROVIDER (PCP) Natasha A Md Practitioner - Primary Care Provider (PCP) STATE OF THE PROVIDER (PCP) STATE OF THE PROVIDER (PCP) x A Practitioner - Primary Care Provider (PCP) STATE OF THE PROVIDER (PCP) STATE OF THE PROVIDER (PCP) ston Neil Md Pc Practitioner - Primary Care Provider (PCP) STATE OF THE PROVIDER (PCP) STATE OF THE PROVIDER (PCP) on T Practitioner - Primary Care Provider (PCP) STATE OF THE PROVIDER (PCP) STATE OF THE PROVIDER (PCP)	Guccione Penelope Josephine	Practitioner - Primary Care Provider (PCP)	<	<		<			<	<	<	<
uis Edner Md Practitioner - Primary Care Provider (PCP) V <	Soltren Rafael Md	Practitioner - Primary Care Provider (PCP)										
Idner Md Practitioner - Primary Care Provider (PCP) V V V V V V asha A Md Practitioner - Primary Care Provider (PCP) V <	Lam Hao	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Asha A Md Practitioner - Primary Care Provider (PCP) S	Pierre Louis Edner Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Md Practitioner - Primary Care Provider (PCP) V	Tzagoloff Natasha A Md	Practitioner - Primary Care Provider (PCP)	<				<			<		
Neil Md Pc Practitioner - Primary Care Provider (PCP) Image: PCP (PCP) Image: PC	Kim Kyongmi Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Neil Md Pc Practitioner - Primary Care Provider (PCP) V	Czira Alex A	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Lurie Preston Neil Md Pc	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
	Slyer Jason T	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 402 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

		<	<						<	Practitioner - Primary Care Provider (PCP)	Keegan Kulravee Puttharuksa Do
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Shepardson Alethea K
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Leff Jonathan D Md
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Ghosh-Hazra Kabita Md
										Practitioner - Primary Care Provider (PCP)	Berkey Peter Ben Md
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Rajagopal Latha
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Whitlow Regina
										Practitioner - Primary Care Provider (PCP)	Prine Linda Whisler
<	<	<	<		<	<		<	<	Practitioner - Primary Care Provider (PCP)	Lombardi - Desa Liliana
										Practitioner - Primary Care Provider (PCP)	Marcus Peter Md
										Practitioner - Primary Care Provider (PCP)	Escobar Diego Md
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Martinez Christine
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Edwards Keith S Md
										Practitioner - Primary Care Provider (PCP)	Jamaica Family Practice &
<	<	<	<		<	<		<	<	Practitioner - Primary Care Provider (PCP)	Tibbett Joyce Renee
<	<	<	<		<	<		<	<	Practitioner - Primary Care Provider (PCP)	Odetalla Fatima
										Practitioner - Primary Care Provider (PCP)	Strong Jennifer Elizabeth
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Kelter Katharine Md
<	<	<	<						<	Practitioner - Primary Care Provider (PCP)	Blanco Christina C Md
										Practitioner - Primary Care Provider (PCP)	Raval Ashikkumar A Md
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Cergnul Irene Grgurich Md
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Larkin Marian
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Rubin Brian D Md
										Practitioner - Primary Care Provider (PCP)	Sayegh Roger J Md
<	<	<	<	<		<	<	<	<	Practitioner - Primary Care Provider (PCP)	Harris Catherine J
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Lim Sylvia W Md
										Practitioner - Primary Care Provider (PCP)	Balthazar Robert Md
										Practitioner - Primary Care Provider (PCP)	Nelson Shirley W Do
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Lee Wayne Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Pastor Charles Md
										Practitioner - Primary Care Provider (PCP)	Palomino Lucy
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 403 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Provider Name Provider Name Provider Catagory 2.3		Participating in Projects	ojects									
Ide Practitioner - Primacy Case Provider (PCP) IC	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
minan Practitioner - Primary Care Provider (PCP) C<	Dunn Barbara N Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Paciticone - Primary Care Provider (PCP) C C C C C C C C C	Gamarnik Paul Hernan	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Isanth Md Pc Practitioner - Primary Cane Provider (PCP)	Carlino Richard Francis	Practitioner - Primary Care Provider (PCP)	<	<		ζ.	<		<	<	<	<
Paciticoner - Primary Case Provider (PCP)	Andrade Joseph Ricardo Md Pc	Practitioner - Primary Care Provider (PCP)										
SIRKa Pactitioner - Primary Case Provider (PCP) X </td <td>Varghese Justin</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td></td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td>	Varghese Justin	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Sibilate Practitioner - Primary Care Provider (PCP) X <th< td=""><td>Kasapira Sophia</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Kasapira Sophia	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
aa Practitioner - Primary Care Provider (PCP) X <td>Figueroa-Martinez Silkia</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td><</td> <td>ζ.</td> <td>ζ.</td> <td><</td> <td>ζ.</td> <td><</td> <td><</td> <td><</td>	Figueroa-Martinez Silkia	Practitioner - Primary Care Provider (PCP)	<	<	<	ζ.	ζ.	<	ζ.	<	<	<
a Practitioner - Primary Care Provider (PCP) Image: Control of Primary Care Provider (PCP)	Schiff Robin Faryll	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Ningthoujam Sunita	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Primary Care Provider (PCP)	Suwandhi Pauline	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Childs Claiborne	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Primary Care Provider (PCP)	Balili Irida	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Authy Md Practitioner - Primary Care Provider (PCP) V <th< td=""><td>Chan York Sing</td><td>Practitioner - Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Chan York Sing	Practitioner - Primary Care Provider (PCP)										
athy Md Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Im	Khedimi Rabea	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
I Mid Practitioner - Primary Care Provider (PCP) Column (PCP)	Delerme-Pagan Cathy Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Ahsan Mohammad Md	Practitioner - Primary Care Provider (PCP)										
e V Practitioner - Primary Care Provider (PCP) C <td>Tokar Svetlana Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Tokar Svetlana Md	Practitioner - Primary Care Provider (PCP)										
e V Practitioner - Primary Care Provider (PCP) Image:	Rubin Mark I Md	Practitioner - Primary Care Provider (PCP)										
In Practitioner - Primary Care Provider (PCP) Image:	Seecharran Bonnie V	Practitioner - Primary Care Provider (PCP)	<			<		<	<	<	<	<
Mid Practitioner - Primary Care Provider (PCP) V	Aszalos M Rita Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Md Practitioner - Primary Care Provider (PCP) IV IV<	Turkieh Albert Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Rafaela Practitioner - Primary Care Provider (PCP) V V V V V V V V V V V V V V V V	Minamoto Grace Y Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
cia Md Practitioner - Primary Care Provider (PCP) Section of the practition of the provider (PCP) collier Practitioner - Primary Care Provider (PCP) Section of the practition of the pra	Gonzalez-Lamos Rafaela	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
collier Practitioner - Primary Care Provider (PCP) V<	Neil Emancia Patricia Md	Practitioner - Primary Care Provider (PCP)										
Md Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) <	Monique Jasmin Collier	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Md Practitioner - Primary Care Provider (PCP) IV	Ortiz-Morales Hilda	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) Image: Care PCP) Image: Care P	Sowmya Stephen Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Primary Care Provider (PCP) V<	Saribekyan Arpine	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) IV	Nguyen Kim	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (P	Martorella Teresa	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
	Tamayo Gomez Carmen Andrea	Practitioner - Primary Care Provider (PCP)										



Page 404 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Projects	Jects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Patel Mayank	Practitioner - Primary Care Provider (PCP)										
Russell Nils Arthur Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Patel Dhiren B Md	Practitioner - Primary Care Provider (PCP)	<			<		<	<	<	<	<
Middletown Medical Pract Pc	Practitioner - Primary Care Provider (PCP)	<			<		<	<	<	<	<
Geisler Warren W Md	Practitioner - Primary Care Provider (PCP)										
Schiller Bradford C Md	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
Diaz Antonio Salvador Y Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Saxena Jaya Banez	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Candela Ralph T Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Waxman Dennis Rpa	Practitioner - Primary Care Provider (PCP)	<			<		<	<	<	<	<
Hilaire Marc Richard Md	Practitioner - Primary Care Provider (PCP)										
Walter Leslie Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Khalil Richard Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Kemp Sharagim Do	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Guilbe Rose M Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Feldfogel Howard J Do	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Guzi Andria	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Tattelman Ellen P Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Sheydina Yelena Zinovjevna Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Chamberlin Joe Md	Practitioner - Primary Care Provider (PCP)										
Connelly Jane M	Practitioner - Primary Care Provider (PCP)										
Cherian Shoba Anne	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Kim Christy	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Pinzon Robin Ramos	Practitioner - Primary Care Provider (PCP)										
Naeem Asma Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Levine Michael Ira Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Seewald Randy Michelle Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Martini Anthony Joseph Md	Practitioner - Primary Care Provider (PCP)	<			<		<	<	<	<	<
Nastase Liviu Md	Practitioner - Primary Care Provider (PCP)										
Sharma Jayendra R Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Yu Chin Hsien	Practitioner - Primary Care Provider (PCP)										



Page 405 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Mcguffie Marie MdProvider NamePractitionsStein Ruth Elizabeth KleinPractitionsVien AlexisPractitionsDefilippo CarolinePractitionsRahman Ahmadur MdPractitionsGrushko Michael Jason MdPractitionsLeon KennethPractitionsEdwards BarbaraPractitions		2.a.i	2.a.iii	2.a.iv	₹ ₹ 1 1 1 1 1 1 1 1 1 1	3.a.i	3.a.ii	3.b.i	3.d.III	4.b.i	4.b.ii
Elizabeth Klein Elizabeth Klein aroline nmadur Md ichael Jason Md eth eth arbara			S S		S S	S S	S S	< < <	S S S	(()	(()
Elizabeth Klein aroline nmadur Md ichael Jason Md eth arbara		< < < <	S S		S S	< <	S S	\ \	< < <	\	< < <
aroline nmadur Md ichael Jason Md eth		< < < <	<		<	<	<	< <	< <	\	<
		C C	<					<	<	ζ.	<
	ner - Primary Care Provider (PCP) ner - Primary Care Provider (PCP) ner - Primary Care Provider (PCP)	< <	<								
	ner - Primary Care Provider (PCP) ner - Primary Care Provider (PCP)	< <	<								
ara	ner - Primary Care Provider (PCP)	<			<	<	<	<	<	<	<
			<			ζ		<	<	ζ	<
	Practitioner - Primary Care Provider (PCP)	ζ.	<		ζ.	ζ	ζ	<	<	ζ	<
Lidstone Dawn Lisa Practition	Practitioner - Primary Care Provider (PCP)	<	<		ζ.	ζ.		<	<	<	<
Kone Odiya Camara Practition	Practitioner - Primary Care Provider (PCP)										
John Jereesh T Practition	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Wellington Liu Y Md Practition	Practitioner - Primary Care Provider (PCP)										
Callahan Brian D Practition	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Patrick Michelle Evania Practition	Practitioner - Primary Care Provider (PCP)	<				<			<		
Apedo Matthew Y Md Practition	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Kumar Viresh Md Practition	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Miranda Norma E Practition	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Scholnick Jenna May Md Practition	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Brown Collete Practitions	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Lipman Hannah I Md Practition	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Azeez Abdul C K Md Practition	Practitioner - Primary Care Provider (PCP)										
Karasik Jeffrey B Md Practition	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<		<	<	<
Hall Arthur Percival Md Practition	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Yoo Jinil Md Practitions	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Bar Ada Md Practitions	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Emili Gregory Md Practition	Practitioner - Primary Care Provider (PCP)										
Sacajiu Galit Meller Md Practition	Practitioner - Primary Care Provider (PCP)										
Solomon Arlene Ruth Md Practition	Practitioner - Primary Care Provider (PCP)	<				<			<		
Gilmour Cynthia Practitions	Practitioner - Primary Care Provider (PCP)	<			<		<	<	<	<	<
Santana Calie Md Practitions	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Andre Jean Practitions	Practitioner - Primary Care Provider (PCP)	<	<			〈		〈	ζ		〈



Page 406 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

		Jecto									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Ahmad Nauman	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Fyffe Ullanda Pattion	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Dadlez Nina Mireille	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Gesten Amanda Garrett	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Gapay Alexander R Md	Practitioner - Primary Care Provider (PCP)	<			<		ζ.	<	ζ.	ζ.	\
Robie Kristin	Practitioner - Primary Care Provider (PCP)										
Hillman Roy A Md	Practitioner - Primary Care Provider (PCP)										
Franchin Giovanni Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Pesce Steven John Md	Practitioner - Primary Care Provider (PCP)										
Calderon Roberto Md	Practitioner - Primary Care Provider (PCP)										
Outon Andre	Practitioner - Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Rivera Marlene Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Atac Bulent S	Practitioner - Primary Care Provider (PCP)										
Salomon Danielle Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Au Sophia S Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Pintauro Robert	Practitioner - Primary Care Provider (PCP)										
Bedi Sudha	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Mitchell Dana	Practitioner - Primary Care Provider (PCP)	<				<			<		
Aroniadis Olga	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Broder Molly	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Nishat Arshia	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Jahan Mumtaz Md	Practitioner - Primary Care Provider (PCP)										
Bernard Marguerite Grace Md	Practitioner - Primary Care Provider (PCP)										
Singer Ethan A Np	Practitioner - Primary Care Provider (PCP)										
Fernandez Garcia Aracelis D A	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Novak Inna	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Gupta Shikta Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Fitzpatrick John Joseph Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Dela Cruz Sonia Bengzon Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Machuca Hildred X	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Schoen Herbert J Md	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<



Page 407 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Projects	ojects								
Provider Name	Provider Category	2.a.i	2.a.iii 2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Aponte Ada Esther Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Patel Viraj	Practitioner - Primary Care Provider (PCP)	<	<		<		<	<	<	<
Bathory Eleanor	Practitioner - Primary Care Provider (PCP)	<	<		<		<	<	<	<
Carl Lamour-Occean Carline	Practitioner - Primary Care Provider (PCP)									
Velez Domenech Gilberto A Md	Practitioner - Primary Care Provider (PCP)									
Escarfuller Juan Apolinar	Practitioner - Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	<	<
Adubor Christopher	Practitioner - Primary Care Provider (PCP)	<								
Ross Lawrence S Md	Practitioner - Primary Care Provider (PCP)									
Traver Diane Md	Practitioner - Primary Care Provider (PCP)									
Mccoy Wanda	Practitioner - Primary Care Provider (PCP)									
Vaidya Sudhir Purushottam	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
lyer Lalitha	Practitioner - Primary Care Provider (PCP)	<	<	<		<	<	<	<	<
Lindenmeyer Louise	Practitioner - Primary Care Provider (PCP)	<	<	<	<		<	<	<	<
Grosso Celeste M Md	Practitioner - Primary Care Provider (PCP)	<			<			<		
Kokotos Faye Md	Practitioner - Primary Care Provider (PCP)	<	<		<		<	<	<	<
Nweke-Chukumerije Obiageli Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Biagiotti Wendy	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Schechter Miriam B Md	Practitioner - Primary Care Provider (PCP)	<	<		<		<	<	<	<
Harris Emily Berkman Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Mandelker Lisa	Practitioner - Primary Care Provider (PCP)									
Mallipeddi Sahitya	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Adler Nicole	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
lannotti Vicki Ann	Practitioner - Primary Care Provider (PCP)	<								
Chernaik Richard B Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Yarwood-Wishner Barbara Jo Md	Practitioner - Primary Care Provider (PCP)	<					<	<	<	<
Lessin Herschel R Md	Practitioner - Primary Care Provider (PCP)	<			<			<		
Jee Paul	Practitioner - Primary Care Provider (PCP)	<	<	<	<		<	<	<	<
Thomas Sherlan Angela	Practitioner - Primary Care Provider (PCP)	<	<		<		<	<	<	<
Jenks Nancy	Practitioner - Primary Care Provider (PCP)	<	<	<	<		<	<	<	<
Reggev Avner Md	Practitioner - Primary Care Provider (PCP)									
Burtchen Nina Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<



Page 408 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Provider Name Provider Consegny 2a1 2a1 2a1 2a1 3a1 3a1 3a1 3a1 3a1 3a1 3a1 3a2 3a2 3a3		Participating in Projects	ojects									
Pacilitioner - Primary Care Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Pacilitaner - Plinary Care Provider (PCP)	Lucas Tracy	Practitioner - Primary Care Provider (PCP)	<	<		<			ζ.	<	<	<
Practitioner - Primary Case Provider (PCP)	Alankar Archana Md	Practitioner - Primary Care Provider (PCP)	<	<		<		<	<	<	~	<
Opia Md Practitioner - Primary Care Provider (PCP) XX XX <t< td=""><td>Datta Arpita Md</td><td>Practitioner - Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Datta Arpita Md	Practitioner - Primary Care Provider (PCP)										
Into Chinazzo Opia Md Practitioner - Primary Case Provider (PCP) X <td>Muggia Victoria A Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td>ζ.</td> <td></td> <td><</td> <td><</td> <td>ζ.</td> <td>ζ.</td> <td><</td> <td>~</td> <td><</td>	Muggia Victoria A Md	Practitioner - Primary Care Provider (PCP)	<	ζ.		<	<	ζ.	ζ.	<	~	<
blohn Practitioner - Primary Care Provider (PCP) IX	Cunningham Chinazo Opia Md	Practitioner - Primary Care Provider (PCP)	<	ζ.			<		ζ.	<	<	<
Pacilitorer - Primary Care Provider (PCP) C C C C C C C C C	Snellings John	Practitioner - Primary Care Provider (PCP)	<	<			<		ζ.	<	<	<
Libes Practitioner - Primary Care Provider (PCP) CM	Xu Thomas	Practitioner - Primary Care Provider (PCP)	<						<	<	~	<
Jose Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Image	Matos Elaine	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	>	<
dalaid Practitioner - Primary Care Provider (PCP) IX IX <th< td=""><td>Lado Juan Jose</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td>~</td><td><</td></th<>	Lado Juan Jose	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	~	<
Robert I. Md Practitioner - Primary Care Provider (PCP) V	Mckenna Maria	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	~	<
Robert LMd Pataltioner - Primary Care Provider (PCP) X <t< td=""><td>Seibert Katherine Md</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td></td><td><</td><td><</td><td>~</td><td><</td></t<>	Seibert Katherine Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	~	<
Practitioner Practitioner - Primary Cate Provider (PCP) V	Goodman Robert L Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	~	<
flatos Dominic Md Practitioner - Primary Care Provider (PCP) V	Choudhary Pratima	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
yed A Mid Practitioner - Primary Care Provider (PCP) X <t< td=""><td>Zarlengo Marco Dominic Md</td><td>Practitioner - Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Zarlengo Marco Dominic Md	Practitioner - Primary Care Provider (PCP)										
truciant Nora V Md Practitioner - Primary Care Provider (PCP) V	Nayeem Syed A Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
and J Practitioner - Primary Care Provider (PCP) X<	Esteban-Cruciani Nora V Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Donna C Md Practitioner - Primary Care Provider (PCP) C <	Kahn Robert J	Practitioner - Primary Care Provider (PCP)										
F Md Practitioner - Primary Care Provider (PCP) Image: Company Ca	Futterman Donna C Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	~	<
pues Nadja Rn Practitioner - Primary Care Provider (PCP) Image Nadja Rn Practitioner - Primary Care Provider (PCP) Image Nadja Rn Image Nadja Rn </td <td>Khan Naz F Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td></td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td>	Khan Naz F Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
dja Rn Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) <td>Stein Tara</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td>~</td> <td>~</td> <td><</td> <td><</td> <td><</td>	Stein Tara	Practitioner - Primary Care Provider (PCP)	<	<		<	<	~	~	<	<	<
Practitioner - Primary Care Provider (PCP) V	Louis-Jacques Nadja Rn	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) V	Lee Jonathan	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Jies M Practitioner - Primary Care Provider (PCP) V	Than Than	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Liles M Practitioner - Primary Care Provider (PCP) V	Khan Asma	Practitioner - Primary Care Provider (PCP)	<	<		<	<		~	<	<	<
ya A Practitioner - Primary Care Provider (PCP) ya A Practitioner - Primary Care Provider (PCP) David Samson Practitioner - Primary Care Provider (PCP) Ty Deborah Md Practitioner - Primary Care Provider (PCP) Practitioner - Primary Car	Lamsen Marie Louies M	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
a A Practitioner - Primary Care Provider (PCP) V	Guilliames Conair	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
David Samson Practitioner - Primary Care Provider (PCP) Image: Control of the contr	Ismailova Kyamalya A	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
y Deborah Practitioner - Primary Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP)	Dayan-Rosenman David Samson	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Md Practitioner - Primary Care Provider (PCP) V	Nunziato-Ghobashy Deborah	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Pappas Steven W Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
	Steres David A Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<



Page 409 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Sharpe Arleen Suzette Md	Practitioner - Primary Care Provider (PCP)	ζ.						〈	<	<	<
Carr Schevaughn	Practitioner - Primary Care Provider (PCP)										
Aziz Mohammed Ahmed Md	Practitioner - Primary Care Provider (PCP)	ζ.	ζ.		ζ.	ζ.		ζ.	<	ζ	<
Grossman Joseph A Md	Practitioner - Primary Care Provider (PCP)										
Pisipati Ramasita C Md	Practitioner - Primary Care Provider (PCP)										
Rafique Ilora I	Practitioner - Primary Care Provider (PCP)										
Dietrich Marianne Md	Practitioner - Primary Care Provider (PCP)	<	<		ζ.	ζ.	<	ζ.	<	<	<
Swiderski Deborah M Md	Practitioner - Primary Care Provider (PCP)	<	<			ζ.		<	<	<	<
Dennerlein Lynne Marie	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Mangiaracina Thomas Md	Practitioner - Primary Care Provider (PCP)										
Kalafatic William Edward Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
John-Lewis Janice Njamiu	Practitioner - Primary Care Provider (PCP)										
Akwuba Uche Onyeabo li Do	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Crespi Rebecca	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Sharma Madhu	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	ζ.	<	<	<	<	<
Campos Maria M	Practitioner - Non-Primary Care Provider (PCP)										
Stefan Delia	Practitioner - Non-Primary Care Provider (PCP)										
Krishnan Gokul Thiruppathi	Practitioner - Non-Primary Care Provider (PCP)	<									
Chintala Sreedhar	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Vidal Sandra Zelpha	Practitioner - Non-Primary Care Provider (PCP)	<									
Mitchell Sunny D Md	Practitioner - Non-Primary Care Provider (PCP)										
Sony Deepthi	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Rodriguez Jose	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Schecter , Chana	Practitioner - Non-Primary Care Provider (PCP)										
Sabol Erica	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Iranpourboroujeni Tannaz	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Jacobs Charleen	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Newenhouse Tiffany	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Sirikanjanapong Sasis	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Rabinowich Lydia Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Kyi Michael Min T	Practitioner - Non-Primary Care Provider (PCP)										



Page 410 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Windle Amb Dym Provider Campay 2.3.1 2.3.10 2.3.10 3.3.11		Participating in Projects	ects									
Pacilitonor - Non-Primary Case Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Pacellorer - Non-Primary Care Provider (PCP)	Vincetic Anto Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Md Practitioner - Non-Primary Care Provider (PCP) C	Newman-Zitka Barbara A Md	Practitioner - Non-Primary Care Provider (PCP)										
Md Pacitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Image	Smith Philip S Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<			ζ.	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Spitzer Daniel E Md	Practitioner - Non-Primary Care Provider (PCP)										
Mod Practitioner - Non-Primary Care Provider (PCP) X	Shah Shariyar Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	ζ.		ζ.	<	<	<
MMd Placatitioner - Non-Primary Care Provider (PCP) X <th< td=""><td>Wu Henry Dpm</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Wu Henry Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Mid Practitioner - Non-Primary Care Provider (PCP) V	Angert Robert M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	ζ.	<	ζ.	<	<	<
Rpa Practitioner - Non-Primary Care Provider (PCP) X	Tinsay Susana P Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Guarnera Dianne Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
oip Md Practitioner - Non-Primary Care Provider (PCP) IX	Demasio Kafui Alfreda Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	ζ.	<	ζ.	<	<	<
reta Md Practitioner - Non-Primary Care Provider (PCP) Image: Control of the CPC of th	Shahani Rohit Bhojo Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Perez Dolores Loreta Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) X<	Gingold Jack	Practitioner - Non-Primary Care Provider (PCP)										
In Lord Mid Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) Image:	Joseph J Castelli	Practitioner - Non-Primary Care Provider (PCP)	<									
an Lord Mid Practitioner - Non-Primary Care Provider (PCP) Image: Control of the provider of the provider of the provider of the practitioner of the provider of the practitioner of th	Gujadhur Nili	Practitioner - Non-Primary Care Provider (PCP)	<	<		~	<		<	<	<	<
Manharbhai Md Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP)	Gundeck Ethan Lord Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
arshad Md Practitioner - Non-Primary Care Provider (PCP) RC Md Practitioner - Non-Primary Care Provider (PCP) Practitioner	Patel Rajesh Manharbhai Md	Practitioner - Non-Primary Care Provider (PCP)										
lian D Md Practitioner · Non-Primary Care Provider (PCP) Image: Control of the contr	Shafizadeh Farshad Md	Practitioner - Non-Primary Care Provider (PCP)										
rk C Md Practitioner - Non-Primary Care Provider (PCP) I John Dpm Practitioner - Non-Primary Care Provider (PCP) Doca Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Doca Md Practitioner - Non-Primary Care Provider (PCP) Doca Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Doca Md	Cohen Charmian D Md	Practitioner - Non-Primary Care Provider (PCP)										
eet S Md Practitioner - Non-Primary Care Provider (PCP) eet S Md Practitioner - Non-Primary Care Provider (PCP) and Practitioner - Non-Primary Care Provider (PCP) and Practitioner - Non-Primary Care Provider (PCP) I John Dpm Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) I John Dpm Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) I John Dpm Practitioner - Non-Primary Care Provider (PCP) Practition	Homonoff Mark C Md	Practitioner - Non-Primary Care Provider (PCP)										
eet S Md Practitioner - Non-Primary Care Provider (PCP) V	Karen Whitton	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
arran Md Practitioner - Non-Primary Care Provider (PCP) V V V V V ard Practitioner - Non-Primary Care Provider (PCP) V V V V V V John Dpm Practitioner - Non-Primary Care Provider (PCP) V V V V V V John Dpm Practitioner - Non-Primary Care Provider (PCP) V V V V V V V John Dpm Practitioner - Non-Primary Care Provider (PCP) V V V V V V V John Dpm Practitioner - Non-Primary Care Provider (PCP) V V V V V V V John Dpm Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V John Dpm Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Bains Amarpreet S Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Bains Amarpreet S Md	Practitioner - Non-Primary Care Provider (PCP)										
ard Practitioner - Non-Primary Care Provider (PCP) V V V V V John Dpm Practitioner - Non-Primary Care Provider (PCP) V V V V V V John Dpm Practitioner - Non-Primary Care Provider (PCP) V V V V V V V John Dpm Practitioner - Non-Primary Care Provider (PCP) V	Rahmani Kamran Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
John Dpm Practitioner - Non-Primary Care Provider (PCP) V </td <td>Arenson Richard</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td></td> <td><</td> <td></td> <td></td> <td><</td> <td></td>	Arenson Richard	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Practitioner - Non-Primary Care Provider (PCP)	Volino Ronald John Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Susan Haight</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td></td><td><</td><td></td><td></td><td><</td><td></td></t<>	Susan Haight	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Practitioner - Non-Primary Care Provider (PCP)	Steng Michael	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Jo Md Practitioner - Non-Primary Care Provider (PCP) d B Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Phaeton Rebecca Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
d B Md Practitioner - Non-Primary Care Provider (PCP)	Deutsch Vicki-Jo Md	Practitioner - Non-Primary Care Provider (PCP)	<									
Practitioner - Non-Primary Care Provider (PCP)	Dennett Ronald B Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
	Yoo Tae S Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	



Page 411 of 844

Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Provider Name Provider Charge Provider Charge Provider Charge Provider Charge Provider		Participating in Projects	cts									
Practitioner - Non-Primary Care Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Practitioner - Non-Primary Care Provider (PCP) X	Tun Joy Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Mc Carthy Nora	Practitioner - Non-Primary Care Provider (PCP)	<	<				<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Thomas Laura	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Kogan Melanie G Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
A	Li Peng Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Bradlow Jonathan Avery Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Pacitioner - Non-Primary Care Provider (PCP)	Smith Pauline Joy	Practitioner - Non-Primary Care Provider (PCP)	<			<		<			<	
Practitioner - Non-Primary Care Provider (PCP)	Lago Jesus Angel Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	<
Practitioner - Non-Primary Care Provider (PCP) X<	Rivera Cristine Maria Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) X<	Battaglia Jennifer Sue	Practitioner - Non-Primary Care Provider (PCP)	<									
Practitioner - Non-Primary Care Provider (PCP) V<	Fetherolf Elizabeth Daire	Practitioner - Non-Primary Care Provider (PCP)	<									
Practitioner - Non-Primary Care Provider (PCP)	Murphy Caroline Ann	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Digiovanni Paul Anthony	Practitioner - Non-Primary Care Provider (PCP)	<									
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the co	Landicho Helen R	Practitioner - Non-Primary Care Provider (PCP)	<									
Practitioner - Non-Primary Care Provider (PCP) X<	Schectman Merryl	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) C<	Saunders Lorraine Rpa	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the co	Stegnjajic Arsen Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V<	Elias Sara B	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V<	Hardin John Avery Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Is Mid Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) <th< td=""><td>Skae Catherine Colette Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Skae Catherine Colette Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Is Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Prim	Braunschweig Ira Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
is Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Prim	Serrano Maria Np	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the practition of the pract	Feldmesser Marta Lois Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V V V Practitioner - Non-Primary Care Provider (PCP) V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V	Ajani Sabina	Practitioner - Non-Primary Care Provider (PCP)	<									
Practitioner - Non-Primary Care Provider (PCP) V V V Practitioner - Non-Primary Care Provider (PCP) V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V	Hussain Subuhee	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Monaghan Patrice M	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Practitioner - Non-Primary Care Provider (PCP)	Arad Danit	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ir Practitioner - Non-Primary Care Provider (PCP) V <	Littman Stephen Ira	Practitioner - Non-Primary Care Provider (PCP)										
Jr Practitioner - Non-Primary Care Provider (PCP) IV I	Shah Darshita Shalin	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Nickel George John Jr	Practitioner - Non-Primary Care Provider (PCP)	ζ.									
	Patel Ragin C Mbbs	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<



Page 412 of 844 **Run Date :** 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Provider Name Provider Coasgoy 2a 2a 2a 2a 2a 2a 2a 2		Participating in Projects	ects									
Practitioner - Non-Primary Case Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Practitioner - Non-Primary Clare Provider (PCP)	Gebrael Jacob	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Sundaram Vishalakshi	Practitioner - Non-Primary Care Provider (PCP)										
Pactitioner - Non-Primary Care Provider (PCP) X X X X X X X X X	Baig Mahadi	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Pracetioner - Non-Primary Care Provider (PCP)	Jacobs Sharone	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Case Provider (PCP)	lvicic Alan V	Practitioner - Non-Primary Care Provider (PCP)	<					ζ.			ζ.	
Practitioner - Non-Primary Care Provider (PCP)	Bliagos Dimitrios	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Pacititioner - Non-Primary Care Provider (PCP)	Berrios Damaris	Practitioner - Non-Primary Care Provider (PCP)										
a Peatitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Departitioner	Uy Natalie	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Deguzman Arnel M Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Carmine Practitioner - Non-Primary Care Provider (PCP) V	Mehta Prem	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Carmine Practitioner - Non-Primary Care Provider (PCP) V	Ozdoba Ana	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	~	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Slinchenkova Olena	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	~	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V<	Boulware Jason Peter	Practitioner - Non-Primary Care Provider (PCP)										
Carmine Practitioner - Non-Primary Care Provider (PCP) X	Joseph James	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Carmine Practitioner - Non-Primary Care Provider (PCP) IX	Dominguez Maria	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	~	<	<	<	<
Carmine Practitioner - Non-Primary Care Provider (PCP) Image: Carmine of the practition of the provider (PCP) Image: Carminary	Diana L Cardona	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	~	<	<	<	<
Carmine Practitioner - Non-Primary Care Provider (PCP) Common Primary Care Provider (PCP) Common Pri	Meaney Stacey	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		~			<	
Practitioner - Non-Primary Care Provider (PCP) V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V B Practitioner - Non-Primary Care Provider (PCP) V V V V V V B Practitioner - Non-Primary Care Provider (PCP) V V V V V V V B Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V B Practitioner - Non-Primary Care Provider (PCP) V	Mastandrea Domenico Carmine	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) J. J	O'Connor Julie Anne	Practitioner - Non-Primary Care Provider (PCP)	<	<		<			<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Prima	Mathew Cigi S	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		~	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Erik Lantier	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		~			<	
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) A Practitioner - Non-Primary Care Provider (PCP)	Diehl , Jennifer	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Spataro Rossana	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		~			<	<
d Practitioner - Non-Primary Care Provider (PCP) d Practitioner - Non-Primary Care Provider (PCP) d Practitioner - Non-Primary Care Provider (PCP)	Chava Abramovitz	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		~			<	
d Practitioner - Non-Primary Care Provider (PCP)	Mary St. Martin	Practitioner - Non-Primary Care Provider (PCP)	<									
d Practitioner - Non-Primary Care Provider (PCP)	Lavian Manouchehr Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Berman Mark Alan Dmd	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
A Md Practitioner - Non-Primary Care Provider (PCP) V	Eaton Margaret M Phd	Practitioner - Non-Primary Care Provider (PCP)										
Kent Md Practitioner - Non-Primary Care Provider (PCP) IV IV </td <td>Ellison Richard A Md</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td>	Ellison Richard A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Balazs Halmos	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
	Stevens Peter Kent Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<



Page 413 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Provider Name	Provider Category 2	2.a.i	2.a.iii 2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Okoniewski Deborah A	Practitioner - Non-Primary Care Provider (PCP)									
Sehhat Khashayar Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Jean-Louis Florence Md	Practitioner - Non-Primary Care Provider (PCP)	<		<		<	<	<	<	<
Connors Robert	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Lin Andrea Connie	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<
Kaminski Susan Ann Md	Practitioner - Non-Primary Care Provider (PCP)	<					<	<	<	<
Marylou Hernandez	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	ζ.	<
Ewart Michelle	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Rasch Stuart G Md	Practitioner - Non-Primary Care Provider (PCP)									
Apinis Andrey	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Feinstein Stuart Alan	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<
Ythier Denise	Practitioner - Non-Primary Care Provider (PCP)									
Eapen Jeena Viji Md	Practitioner - Non-Primary Care Provider (PCP)									
Bersig James Md	Practitioner - Non-Primary Care Provider (PCP)	<	< <	<		<	<	<	<	<
Matzner Frederick John Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Belayneh Lulenesh Md	Practitioner - Non-Primary Care Provider (PCP)	<								
Gaschke Yvonne Nanette	Practitioner - Non-Primary Care Provider (PCP)									
Difilippo William	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Nafday Suhas M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Puccio Carmela A Md	Practitioner - Non-Primary Care Provider (PCP)									
Shah Niravkumar D Md	Practitioner - Non-Primary Care Provider (PCP)									
Velez Jenna	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<			<	
Trambert Jonathan J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Flashner Scott J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<	<	<	<	<
Schiller Myles S Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Zolty Ronald Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Wald-Cagan Paulette	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Rosa Acierno	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Hussain Shakeeb	Practitioner - Non-Primary Care Provider (PCP)									
Taylor Meleta M Np	Practitioner - Non-Primary Care Provider (PCP)	<	< <	<		<	<	<	<	<
Fischer Linda	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<		<	<	<



Page 414 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Net Prov	* Safety
viders in Gree	t Providers in Gre

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Stumacher Mark Jay	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	<
Lowe, Andrea Pa	Practitioner - Non-Primary Care Provider (PCP)										
Kaushik Chandra S Dds	Practitioner - Non-Primary Care Provider (PCP)										
Towns Miranda Luz E Phd	Practitioner - Non-Primary Care Provider (PCP)										
Morris, Jacqueline	Practitioner - Non-Primary Care Provider (PCP)	<									
Bromley Maria Theresa	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Wyszynski Bernard Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Gupta Gayatbi Md	Practitioner - Non-Primary Care Provider (PCP)	<									
Sparr Steven Allen Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Rowe Amy F	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Merav Avraham D Md	Practitioner - Non-Primary Care Provider (PCP)										
Golestaneh Ladan Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Joshi Aditi	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Wheeler Sandra E	Practitioner - Non-Primary Care Provider (PCP)	<									
Alyea Sonya	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Spivak-Davis Eva	Practitioner - Non-Primary Care Provider (PCP)										
Bent, Gloria	Practitioner - Non-Primary Care Provider (PCP)	<									
Smith Heather Ann	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Bello Melida	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Dr Christopher M Allen Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<			<	<	<	<
Perumal, Ganesh	Practitioner - Non-Primary Care Provider (PCP)	<									
Moltisanti Laura A	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Dos Reis Roberto	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Chenthitta Sheena A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Rosenbaum Robert F Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Simone Jean	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Hyde Clair	Practitioner - Non-Primary Care Provider (PCP)	<									
Pouponneau Charles Md	Practitioner - Non-Primary Care Provider (PCP)										
Grabovskaya Nadezhda	Practitioner - Non-Primary Care Provider (PCP)	<									
Stern Kenan Walter Davis	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Fideli, Christopher	Practitioner - Non-Primary Care Provider (PCP)	<									



Page 415 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Arthur Jill
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Kleban Rebecca Md
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Oh Young Don Md
										Practitioner - Non-Primary Care Provider (PCP)	Lawrence Peter Alderman S Md
										Practitioner - Non-Primary Care Provider (PCP)	Miller Michael H Md
										Practitioner - Non-Primary Care Provider (PCP)	Gries James Robert Phd
										Practitioner - Non-Primary Care Provider (PCP)	Mcfield Yovanny Andreii
									<	Practitioner - Non-Primary Care Provider (PCP)	Hahner Kathryn Karen
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Shi Patricia Ann Md
										Practitioner - Non-Primary Care Provider (PCP)	Galler Marilyn Md
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Markowitz Lee Dpm
										Practitioner - Non-Primary Care Provider (PCP)	Basso Alan Matthews Phd
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Jakus Janos J Md
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Pickard Leonard K Md
<	<	<	<	<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Costin Dan Md
										Practitioner - Non-Primary Care Provider (PCP)	Dee Kenneth R Md
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mcdonald Katherine G
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Lacayo Allen
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Rivera Stacey
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Alper, Naomi
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Golive Anjani
										Practitioner - Non-Primary Care Provider (PCP)	Isenstein Batel Heather
										Practitioner - Non-Primary Care Provider (PCP)	Tanya Sullivan
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Johnson Edward
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Pallack Robyn
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Grundland Sharon
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mallard Sarah
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Fradin Kelly Nicole Falh
										Practitioner - Non-Primary Care Provider (PCP)	Augustine Sajan Pt
<	<	<	<	<		<			<	Practitioner - Non-Primary Care Provider (PCP)	Quinlan Christine Sergio
<	<	<	<	<		<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Garwin Sandeep
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									in Projects	Participating in Projects	



Page 416 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Provider Name Provider Changory 2.3		Participating in Projects	cts									
Ripsa Pinacitisonor - Non-Primary Care Provider (PCP) V <	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Practitioner - Non-Primary Care Provider (PCP)	Villanueva Jinette Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
DD Practitioner - Non-Primary Care Provider (PCP) Image of the provider (PCP) Ima	Benfield Nerys Camilla	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Balymn	Balezentis Susan Do	Practitioner - Non-Primary Care Provider (PCP)										
Libbath Inteodora Practitioner - Non-Primary Case Provider (PCP) V <td>Grossman Patricia Lynn</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td>~</td> <td>~</td> <td></td> <td><</td> <td></td> <td><</td> <td></td> <td></td> <td><</td> <td></td>	Grossman Patricia Lynn	Practitioner - Non-Primary Care Provider (PCP)	~	~		<		<			<	
Abbid Theodora Practitioner - Non-Primary Care Provider (PCP) V	Landowne Ann Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	~									
A Alds Practitioner - Non-Primary Case Provider (PCP) V <	Chachere Julia Rebekah Theodora	Practitioner - Non-Primary Care Provider (PCP)										
Gartia Ramesh Practitioner - Non-Primary Care Provider (PCP) C	Reuben Mitchell A Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Ubriani Chandrakanta Ramesh	Practitioner - Non-Primary Care Provider (PCP)	~	~		<		<			<	
trank Md Practitioner - Non-Primary Care Provider (PCP) X	Myerson Alice S	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Case Provider (PCP) V V V V V V V V V	Reda Dominick Frank Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Cate Provider (PCP) V V V V V V V V V	Colasuonno Chris	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
oy/Emest Practitioner - Non-Primary Care Provider (PCP) X	Oviedo Luz	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
ynn Practitioner - Non-Primary Care Provider (PCP) X	Maddalena Gregory Ernest	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
vide Practitioner - Non-Primary Care Provider (PCP) X <th< td=""><td>Chiao Christine Lynn</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td></td><td></td><td><</td><td></td><td><</td><td></td><td></td><td><</td><td></td></th<>	Chiao Christine Lynn	Practitioner - Non-Primary Care Provider (PCP)	<			<		<			<	
Jaia Practitioner - Non-Primary Care Provider (PCP) C <th< td=""><td>Goldberg Ythan Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Goldberg Ythan Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
sial Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of	Mckenzie Hugh	Practitioner - Non-Primary Care Provider (PCP)	<	<		<			<	<	<	<
an Practitioner - Non-Primary Care Provider (PCP) IX IX <td< td=""><td>Blake Kadian Alicia</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td>~</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></td<>	Blake Kadian Alicia	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Rahmanian Marjan	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
aa Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP) Image: Care PCP) <td>Jeffries Jessica</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td>	Jeffries Jessica	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Dalaire Practitioner - Non-Primary Care Provider (PCP) C	Wu Margaret Md	Practitioner - Non-Primary Care Provider (PCP)										
A Martina Practitioner - Non-Primary Care Provider (PCP)	Clement Claire	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
ssh R Md Practitioner - Non-Primary Care Provider (PCP) Jaydira Practitioner - Non-Primary Care Provider (PCP) Itity Practitioner - Non-Primary Care Provider (PCP) Icia Icia Icia Practitioner - Non-Primary Care Provider (PCP) Icia Icia Icia <	Stehlikova Martina	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Daydira Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Patel Minesh R Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Patel Minesh R Md	Practitioner - Non-Primary Care Provider (PCP)										
itry Practitioner - Non-Primary Care Provider (PCP) ve Practitioner - Non-Primary Care Provider (PCP) ve Practitioner - Non-Primary Care Provider (PCP) ve Practitioner - Non-Primary Care Provider (PCP) an Phillip Md Practitioner - Non-Primary Care Provider (PCP) ve Practitioner - Non-Primary Care Provider (PCP) practitioner - Non-Primary Care Provider (PCP) ve v	Del Rivero Jaydira	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Icial Practitioner - Non-Primary Care Provider (PCP) ICIA ICIA Ve Practitioner - Non-Primary Care Provider (PCP) ICIA ICIA an Phillip Md Practitioner - Non-Primary Care Provider (PCP) ICIA ICIA Iulaben Practitioner - Non-Primary Care Provider (PCP) ICIA ICIA La Pena Cristina Practitioner - Non-Primary Care Provider (PCP) ICIA ICIA ICIA ICIA ICIA ICIA ICIA ICIA ICIA ICIA ICIA ICIA ICIA ICIA ICIA ICIA ICIA ICIA ICIA </td <td>Rozin Dmitry</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Rozin Dmitry	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
ve Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V	Pointer Alicia	Practitioner - Non-Primary Care Provider (PCP)	<	<		<			<	<	<	<
an Phillip Md Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP)	Hausler Eve	Practitioner - Non-Primary Care Provider (PCP)	~	<		<		<			<	
ullaben Practitioner - Non-Primary Care Provider (PCP) V	Cohen Evan Phillip Md	Practitioner - Non-Primary Care Provider (PCP)										
La Pena Cristina Practitioner - Non-Primary Care Provider (PCP) V	Patel Mehulaben	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)		Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
	Ma Peter	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 417 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

* Sa
ety Net I
Provider
rs in Gre
een

Provider Name Provider Name Provider Cotagogy 23.1 23.8		Participating in Projects	ects									
Practitioner - Nun-Primary Cate Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Practitioner - Non-Primary Care Provider (PCP)	Nyaradzo Tsemunhu	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Parker Judith M	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Carol Philhower	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Practitioner - Non-Primary Care Provider (PCP)	Cohen Kathleen	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Practitioner - Non-Primary Care Provider (PCP)	Deener Avi M	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Pacitioner - Non-Primary Cate Provider (PCP)	Witkowska Renata A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Klein Nicholas Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) X<	Waldman Joshua	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) X<	Alejandro Jason Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Brito Mercedes A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		ζ.	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the co	Guzman Catherine Ann	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Practitioner - Non-Primary Care Provider (PCP)	Stillman Joshua I Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<		<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Lefberg Jarrett	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
c Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of th	Meisher Irina Md	Practitioner - Non-Primary Care Provider (PCP)										
co Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of t	Rosenbaum Pearl S Md	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Dractitioner - Non-Primary Care Provi	Kamen Stewart M Dpm Pc	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the co	Hirschfeld Azriel	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) V<	Abplanalp Mary Rose	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (P	Meacham Kevin Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Itharat Prasert Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Abeth Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Prim	Kroop Steven A Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) d Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Abeth Practitioner - Non-Primary Care Provider (PCP)	Mittapalli Kesava R Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
d Practitioner - Non-Primary Care Provider (PCP)	Halpern Michele Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
d Practitioner - Non-Primary Care Provider (PCP)	Ramos Joerel Marcelo Md	Practitioner - Non-Primary Care Provider (PCP)										
Abeth Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP) Image: Care PC	Owens George Francis Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
ther Elizabeth Practitioner - Non-Primary Care Provider (PCP) Ad Practitioner - Non-Primary Care Provider (PCP)	Joseph Patricia Kathy Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Md Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP) Image: Care P	Guinan-Clark Heather Elizabeth	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Goldman Inessa Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Goldman Inessa Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Gross Kara J Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	John Celina P Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
	Robert Daniel	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<




Page 418 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Borakove Larry Steven	Practitioner - Non-Primary Care Provider (PCP)										
Houslin Dockery	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Romano Israel	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Young, Errol	Practitioner - Non-Primary Care Provider (PCP)	<									
Asnis Gregory Mark Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Traugott Ute Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Mian Rashid A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Cruz Madeline Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Neal-Perry Genevieve S Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		<	<	<	ζ.	<	<	<
Goldstein Daniel Jacob Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Mitchell Christa	Practitioner - Non-Primary Care Provider (PCP)	<			<		<			<	
Peck Rochelle L Md Pc	Practitioner - Non-Primary Care Provider (PCP)	<	~			<		<	<	<	<
Tufariello Joann M Md	Practitioner - Non-Primary Care Provider (PCP)	<	~		~	<	<	<	<	<	<
Bello Olusegun Adebowale	Practitioner - Non-Primary Care Provider (PCP)										
Villara Margarita Z Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Holtzman Lawrence Steven Md	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Lubin Katlyne	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Brodkin Joanne	Practitioner - Non-Primary Care Provider (PCP)	<	~		<		<			<	
Randhawa Neelkamal	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Gartrell Benjamin Adam Md	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Esteban-Galindo Manuel Rodrigo Dds	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Mor Nadav	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Darlene Smieszek	Practitioner - Non-Primary Care Provider (PCP)	<	~		<		<			<	
Burger Claudia	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Dinkels Michael	Practitioner - Non-Primary Care Provider (PCP)	<	~		~	<		<	<	<	<
Pilika Asti	Practitioner - Non-Primary Care Provider (PCP)										
Melnikau Boris	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	~	<	<	<	<	<	<
Lister Rolanda Lamora	Practitioner - Non-Primary Care Provider (PCP)	<	~			<		<	<	<	<
Azarani Tanya Virginia	Practitioner - Non-Primary Care Provider (PCP)										
Viglucci Jessica	Practitioner - Non-Primary Care Provider (PCP)	<									
Khazal Sajad Jawad	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 419 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kovacs Stephen J Md
•	•			•		•		•		Flactitoties - Note: Illinary Cale Florides (FCF)	Realing Sallies O Malley
									K	Dractitioner - Non-Drimary Care Drovider (DCD)	Keating lamps O Malley
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Bell Terri Lynn
<	<	<	<	<	<	~	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Prasad Balasa Lakshmi
										Practitioner - Non-Primary Care Provider (PCP)	Soscia Gina Lcsw
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Sampat Jayesh V Md
										Practitioner - Non-Primary Care Provider (PCP)	Shein David M Mnd
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Lee Jae Ho Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Giacopelli Paul Michael Md
										Practitioner - Non-Primary Care Provider (PCP)	Rubin Michael Benjamin Md
										Practitioner - Non-Primary Care Provider (PCP)	Gutwein Isadore Md
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Lyons James J
<	<	<	<	<		<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Sandesh Sindhu Md
										Practitioner - Non-Primary Care Provider (PCP)	Weiser Todd Scott Md
										Practitioner - Non-Primary Care Provider (PCP)	Rachel Hill
										Practitioner - Non-Primary Care Provider (PCP)	Seguinot Elizabeth Ms.
<	<	<	<	<		<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Santamaria Evelyn Yesenia
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Danielle Maucieri
<	<	<	<	<	<	~		<	<	Practitioner - Non-Primary Care Provider (PCP)	Landinez Rosa
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Arora Shitij
										Practitioner - Non-Primary Care Provider (PCP)	Lellieth Latchman
<	<	<	<	<	<	~		<	~	Practitioner - Non-Primary Care Provider (PCP)	Kastenschmidt Erin
<	<	<	<	<	<	~	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Mona Salloum Np
<	<	<	<	<		~		<	<	Practitioner - Non-Primary Care Provider (PCP)	Hassan Joseph George
<	<	<	<	<	<	~		<	<	Practitioner - Non-Primary Care Provider (PCP)	Carlos Pans Daniela
<	<	<	<	<	<	~		<	<	Practitioner - Non-Primary Care Provider (PCP)	Baron Nicole Vanessa
<	<	<	<	<	<	~		<	<	Practitioner - Non-Primary Care Provider (PCP)	Bell Jason Henry
										Practitioner - Non-Primary Care Provider (PCP)	Desouza Jessica Tailing
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kang Angela
										Practitioner - Non-Primary Care Provider (PCP)	Hinojosa Franz
										Practitioner - Non-Primary Care Provider (PCP)	Cassese Mary
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									cts	Participating in Projects	



Page 420 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Schaumburg Herbert Howard Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Rosen Norman L Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Perlmutter Ilisse Robin Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Rajdev Lakshmi N Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Katz Steven Jay Md
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Medapati Uma Md
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Angello Thomas
									<	Practitioner - Non-Primary Care Provider (PCP)	Lewis David A
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Schweitzer Kenneth
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Doyle Howard R Md
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kessler Kenneth J Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Tam Jeannie Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kornblum Noah Saul Md
	<			<		<		<	~	Practitioner - Non-Primary Care Provider (PCP)	Reddy Nirmala M Md
	<			<		<			<	Practitioner - Non-Primary Care Provider (PCP)	Namkung Yun Md
										Practitioner - Non-Primary Care Provider (PCP)	Lehrman Gary R Md
	<			<					~	Practitioner - Non-Primary Care Provider (PCP)	Berman Danya Zipora
<	<	<	<			<		<	~	Practitioner - Non-Primary Care Provider (PCP)	Hyman Mark
										Practitioner - Non-Primary Care Provider (PCP)	Wilson Arnold Brett Md
<	<	<	<		<	<		<	~	Practitioner - Non-Primary Care Provider (PCP)	Bussey Lester Fitzgerald Md
<	<	<	<	<	<	<		<	~	Practitioner - Non-Primary Care Provider (PCP)	Agarwal Chhavi Md
<	<	<	<	<	<	<		<	~	Practitioner - Non-Primary Care Provider (PCP)	Labovitz Daniel Lockett Md
<	<	<	<						~	Practitioner - Non-Primary Care Provider (PCP)	Zabin Steven B Md
<	<	<	<		<	<		<	~	Practitioner - Non-Primary Care Provider (PCP)	O Dea Daniel John Md
<	<	<	<	<	<	<	<	<	~	Practitioner - Non-Primary Care Provider (PCP)	Young Zenaida L Md
<	<	<	<	<		<	<	<	~	Practitioner - Non-Primary Care Provider (PCP)	Burke-Davis Ma
										Practitioner - Non-Primary Care Provider (PCP)	Osborne Thomas
<	<	<	<						~	Practitioner - Non-Primary Care Provider (PCP)	Pretto Zorayda E Md
										Practitioner - Non-Primary Care Provider (PCP)	Allman Denton Md
<	<	<	<	<	<	<	<	<	~	Practitioner - Non-Primary Care Provider (PCP)	Fallick Frederick S Md
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Sangurima Jessica E Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									cts	Participating in Projects	



Page 421 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Wagner Rebecca Lee
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Torres Edwin A
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Simon Lyncy
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Suri Asif
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Powers, Laura Sanford Md
										Practitioner - Non-Primary Care Provider (PCP)	Ash Yvette M
<	<	~	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Tharathattel Marina
										Practitioner - Non-Primary Care Provider (PCP)	Choi Ran
<	<	<	<	<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kramer Heather
										Practitioner - Non-Primary Care Provider (PCP)	Bhuiyan Shamsul
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Scheinfeld Meir
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Levy Brenda Freha
<	<	<	<	<				<	<	Practitioner - Non-Primary Care Provider (PCP)	Mera Fanny
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Goel Swati
										Practitioner - Non-Primary Care Provider (PCP)	Reimer Heidi
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Ngai Ivan
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	German Miguelina
<	<	<	<	<		<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Maughan Daniel Joseph
<	<	~	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Capone Kristin
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Hakima Laleh
										Practitioner - Non-Primary Care Provider (PCP)	Schaetzl Christine
										Practitioner - Non-Primary Care Provider (PCP)	Robinson Alphonso
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Walsh Erin Kelly
										Practitioner - Non-Primary Care Provider (PCP)	Phelan Jane
									<	Practitioner - Non-Primary Care Provider (PCP)	Francavilla,Maria
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Deborah Strock
										Practitioner - Non-Primary Care Provider (PCP)	Suh Yung
										Practitioner - Non-Primary Care Provider (PCP)	Baynon Diane
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Katechis Anastasia
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Johnston Debra
<	<	~	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Zwerling Jessica Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 422 of 844

Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Townley Katherine Marie	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	ζ.	<	ζ.	\	<	〈	<
Carolyn Croce-Mirque	Practitioner - Non-Primary Care Provider (PCP)	<	~		<		<			<	<
Cumba Delia	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Lowenkron David Drew Md	Practitioner - Non-Primary Care Provider (PCP)	<			ζ.		〈	<	<	<	<
Walter Eric G Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<		ζ.	<	ζ.	\	<	ζ	<
Dasgupta Indira Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		ζ.	<	ζ.	\	<	〈	<
Buschmann William Robert Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		ζ.		ζ.	〈	<	ζ.	<
Fishbach Mitchell Md	Practitioner - Non-Primary Care Provider (PCP)										
Heller Kimberly Ann Md	Practitioner - Non-Primary Care Provider (PCP)	<	>		<	<		<	<	<	<
Herman Paul Phd	Practitioner - Non-Primary Care Provider (PCP)										
Calayag Patricia T Md	Practitioner - Non-Primary Care Provider (PCP)	~						<	<	<	<
Slovut David	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Prezzano Christopher M	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	~	~	<	<	<
Capoor Pediatric Neuromuscular Reha	Practitioner - Non-Primary Care Provider (PCP)	<									
Norman Otsuka Md	Practitioner - Non-Primary Care Provider (PCP)										
Vital-Herne Marc Md	Practitioner - Non-Primary Care Provider (PCP)										
Piperdi Bilal Md	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Fuloria Mamta	Practitioner - Non-Primary Care Provider (PCP)	<	>		<	<	<	<	<	<	<
Zonszein Joel Md	Practitioner - Non-Primary Care Provider (PCP)	~	<			<		<	<	<	<
Baldinger Harry G Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	<			<		<	<	<	<
Ricci Zina J Md	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	~	<	<	<
Myers Lloyd Lynford	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	~	<	<	<
Schick David Md	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Kronfeld Gary David Md	Practitioner - Non-Primary Care Provider (PCP)										
Gross Benita L Md	Practitioner - Non-Primary Care Provider (PCP)	~	<				<	<	<	<	<
Stabinsky Harvey Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	~	<	<	<
Nash Pennye Walters	Practitioner - Non-Primary Care Provider (PCP)										
Jha Mrinal K	Practitioner - Non-Primary Care Provider (PCP)	~									
Slocum Christine N	Practitioner - Non-Primary Care Provider (PCP)	~	<		<		<			<	
Kurtz Kenneth S Dds	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	~	<	<	<
Meyer Robert H Md	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<



Page 423 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	rai iicipaiiiig iii riojects	CIS									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Long Sharps Paige Lynette	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Kalus Oren	Practitioner - Non-Primary Care Provider (PCP)										
Desruisseaux Mahalia	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Yee Kimberly	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Collins Margaret	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Parikh Neeti Bharat	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Sims Sherrita Gail	Practitioner - Non-Primary Care Provider (PCP)	<									
Fritz Rani Bili	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Shair Madeleine	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Sethi Neeta	Practitioner - Non-Primary Care Provider (PCP)										
Colon Jessica Arelys	Practitioner - Non-Primary Care Provider (PCP)	<									
Makinde Christiana Temitope	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Amstel David Jeremy	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Choi Jenny Jee-Eun Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Gibber Marc Jason	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Jouvin-Castro Maria Angelina	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Kinon Merritt Drew	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Felsen Uriel	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Perez Martha	Practitioner - Non-Primary Care Provider (PCP)										
Arsanious Nancy	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Byfield Lorraine C	Practitioner - Non-Primary Care Provider (PCP)	<									
Brewster Natalie Libertella	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Jennifer Davis	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Vardarajan Asha	Practitioner - Non-Primary Care Provider (PCP)										
Nolan Patrick	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Schultz Emily	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Brooks-Blyden, Donna	Practitioner - Non-Primary Care Provider (PCP)										
Ranaura Tina	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Kahan Yael	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Xu Ruimin	Practitioner - Non-Primary Care Provider (PCP)										
Bergang Rachel E Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 424 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

<	<	<	<	<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Vembenil Reeja Md
									_	Practitioner - Non-Primary Care Provider (PCP)	Bak Nava Md
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Shalhoub Catharine Cecilia
										Practitioner - Non-Primary Care Provider (PCP)	Ibrahim Sherine Edward Dds
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Duhl Adam Jon
										Practitioner - Non-Primary Care Provider (PCP)	Rouse Jeffrey A Dds
<	<	<	<	<	ζ.	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Chuang Elizabeth
<	<	<	<	<	<	ζ.	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Kaushik Saurabh
<	<	<	<	<	ζ.	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Forti Rene Josephine Md
<	<	<	<	<	ζ.	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Levy Judith E Md
<	<	<	<	<	ζ.	ζ.		<	<	Practitioner - Non-Primary Care Provider (PCP)	Frey Michael Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Berger Alexandra
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Posada Gerardo A Md
										Practitioner - Non-Primary Care Provider (PCP)	Willey Joshua Zebadiah Md
										Practitioner - Non-Primary Care Provider (PCP)	Martin Ruth Held
<	<	<	<	<	ζ.	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Banez Ferdinand B Md
										Practitioner - Non-Primary Care Provider (PCP)	Purugganan Romeo Sison Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Shashi Karia
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Veselinovic Jelena Milovan Md
										Practitioner - Non-Primary Care Provider (PCP)	Cerillo Thomas Dpm
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Stern Robert A Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Levin Terry L Md
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Sherman Deborah S Md
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Salgunan Nambi Md
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Berman Jeffrey Owen Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Patrick Sharon Lynne Md
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Varanasi Sankar Narayana Md
										Practitioner - Non-Primary Care Provider (PCP)	Case Carolyn M Np
										Practitioner - Non-Primary Care Provider (PCP)	Shookster Linda A Md
										Practitioner - Non-Primary Care Provider (PCP)	Romaniv Vladimir Rpa-C
										Practitioner - Non-Primary Care Provider (PCP)	Vullo John James Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	er Name Provider Category	Provider Name
									ets	Participating in Projects	



Page 425 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Provider Name Provider Name Provider Catagory 24.1		Participating in Projects	ojects									
Practitioner - Non-Primary Care Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Readtioner - Non-Primary Care Provider (PCP) Praditioner - Non-Primary	Wahezi Sayed Emal	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Pacilitioner - Nun-Primary Care Provider (PCP)	Sohi Arshwinde	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	ζ.		<	〈	<	<
Practitioner - Non-Primary Cane Provider (PCP)	Alexis Cherrin Margaret	Practitioner - Non-Primary Care Provider (PCP)	<									
Practitioner - Non-Primary Case Provider (PCP)	Harrison Hillary	Practitioner - Non-Primary Care Provider (PCP)	<									
Practitioner - Non-Primary Care Provider (PCP)	Kudesia Rashmi	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	ζ.	ζ.	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Wong Meredith Jeanne	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Butler Thomas	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Case Provider (PCP)	Yedlin Adam	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Owens Jr Wiley	Practitioner - Non-Primary Care Provider (PCP)	<					<			<	
ley Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Im	Mohan Geetali	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Pactitioner - Non-Primary Care Provider (PCP)	Shaban Nada	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
vishay Practitioner - Non-Primary Care Provider (PCP) X <	Hankerson Sidney	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Nicole Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) <th< td=""><td>Hirschl David Avishay</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td></td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td></th<>	Hirschl David Avishay	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Nicole Practitioner - Non-Primary Care Provider (PCP) C <	Oluchi Nwigwe	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	~	<	<	<	<
leta Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of	Morgese Alexa Nicole	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
esta Practitioner - Non-Primary Care Provider (PCP) Image: Control of the provider (PCP)	Adams Kelly	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
havi Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of	Rozenberg, Anneta	Practitioner - Non-Primary Care Provider (PCP)	<									
Dds Practitioner - Non-Primary Care Provider (PCP) V	Katikaneni Madhavi	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Introduction of the control	Dow John Paul Dds	Practitioner - Non-Primary Care Provider (PCP)										
Itiz Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of	Fields Richard I	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
ritz Practitioner - Non-Primary Care Provider (PCP) vitz Practitioner - Non-Primary Care Provider (PCP) v v v v v v v v v v v v v v v v v v v	Laura Grabisch	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
z Practitioner - Non-Primary Care Provider (PCP) Image: Continuous of the provider (PCP) Image: Continuous of the practitioner o	Winters Brooke	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) V<	Shmuel Berkowitz	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
laureen Practitioner - Non-Primary Care Provider (PCP) V	Kim Soo	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
laureen Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V V	Marlyse Rudnick	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
n Y Practitioner - Non-Primary Care Provider (PCP) V<	Birch Meaghan Maureen	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Thompson Sharon Y	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Hickey Jeanne C</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td>~</td><td><</td><td><</td><td><</td><td><</td></t<>	Hickey Jeanne C	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	~	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Gross Valerie	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Roberts-Murray Lloydette	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
	Suarez Maria Priscila	Practitioner - Non-Primary Care Provider (PCP)	<									



Page 426 of 844

Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Provider Name Provider Canagory 2.1 2.1 2.1 2.1 3.1		Participating in Projects	cts									
Pacilitions - Non-Pinnay Cane Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Pacilitions - Non-Primary Clase Provider (PCP)	Davis Alecia A Np	Practitioner - Non-Primary Care Provider (PCP)										
Pacilitioner - Non-Primary Care Provider (PCP)	Smith Jay Mark	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ine T Practitioner - Non-Primary Care Provider (PCP) C <t< td=""><td>Gould Kenney</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td></t<>	Gould Kenney	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
a Proactioner - Non-Primary Care Provider (PCP) Proactioner - Non-Primary Care Provider (PCP) Is Mad Proactioner	Mathelier Krystina T	Practitioner - Non-Primary Care Provider (PCP)	<	<		ζ.	<	<	<	ζ.	〈	<
Practitioner - Non-Primary Care Provider (PCP)	Meiman Jessica	Practitioner - Non-Primary Care Provider (PCP)	<	<		ζ.		<			〈	<
Practitioner - Non-Primary Care Provider (PCP)	Joseph Merin S	Practitioner - Non-Primary Care Provider (PCP)										
Intel Paraltitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) <th< td=""><td>Kotek, Robyn</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Kotek, Robyn	Practitioner - Non-Primary Care Provider (PCP)	<									
Ball	Lee Janet B	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Mid Practitioner - Non-Primary Care Provider (PCP) V	Owusuaa Victoria	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		ζ.	<	<	<	ζ.	〈	<
Mid Practitioner - Non-Primary Care Provider (PCP) IX IX <t< td=""><td>Lederman Carol</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Lederman Carol	Practitioner - Non-Primary Care Provider (PCP)										
F. Mid	Geller Mark Eli Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Bagtas Joaquin F Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
bell Evan Mid Practitioner - Non-Primary Care Provider (PCP) Image: Continue of the C	Cohen Ben Zane Md	Practitioner - Non-Primary Care Provider (PCP)										
ell Evan Md Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP)	Tessler Patric	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
cont Md Practitioner - Non-Primary Care Provider (PCP) C	Auerbach Mitchell Evan Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
cott Md Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control	Winters Elliot	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Ad Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of t	Miller Donald Scott Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Phd Practitioner - Non-Primary Care Provider (PCP) Company Care Provider (PCP) Com	Liu Brenda L Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
dd Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Ima	Viviano Ann T Phd	Practitioner - Non-Primary Care Provider (PCP)										
Md Practitioner - Non-Primary Care Provider (PCP) V	Jaffe Joshua Md	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Gleran Md Practitioner - Non-Primary Care Provider (PCP) Image: Control of the contr	Mehta Dinesh Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
R Md Practitioner - Non-Primary Care Provider (PCP) Column (PCP)	Dwyer James Kieran Md	Practitioner - Non-Primary Care Provider (PCP)										
Mary Joan Aprin Practitioner - Non-Primary Care Provider (PCP) S	Weiner Francis R Md	Practitioner - Non-Primary Care Provider (PCP)										
Mary Joan Aprin Practitioner - Non-Primary Care Provider (PCP) V V V V V Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V V C Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V C Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V	Laster Avi S	Practitioner - Non-Primary Care Provider (PCP)										
Joan Aprin Practitioner - Non-Primary Care Provider (PCP) Image: Control of the	Weber Carl Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Vaccaro-Olko Mary Joan Aprn	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Mutic Mario	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Soojung Kwon Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Walsh Nicholas Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Mori Judith	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		<			<	<	<	<
	Marwin Russell C Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<



Page 427 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Production: Note: Production: Note: Primary Case Product; (PCP)		Participating in Projects	cts									
Pacilitions Non-Primary Care Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Practitioner - Non-Primary Care Provider (PCP)	Elsass Kelcy Dawn Md	Practitioner - Non-Primary Care Provider (PCP)										
wurn Mdd Practitioner - Non-Primary Cane Provider (PCP) X	Mieszerski Laura E Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Pacilitioner - Non-Primary Cate Provider (PCP)	Boafo Alex Aniapam Twum Md	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Pacitioner - Non-Primary Case Provider (PCP)	Feghali Joseph G Md Pc	Practitioner - Non-Primary Care Provider (PCP)										
Mod Practitioner - Non-Primary Cane Provider (PCP) X	Gordon David Stuart Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.		<	<	<	<	<	<	<
MM Practitioner - Non-Primary Care Provider (PCP) V	Chukwuocha Benjamin	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
files Practitioner - Non-Primary Care Provider (PCP) X <t< td=""><td>Glass Elizabeth Carey Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Glass Elizabeth Carey Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Burgos-Fontanez Obdulia	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Non-Primary Case Provider (PCP)	Cooper, Susan	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Practitioner - Non-Primary Care Provider (PCP) X<	Cocucci Hugo J Md	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Allen Lincoln D Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V<	Lai Yu Jen Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) X<	Tanaka Kathryn	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) X<	Bernhardt Bernard Md	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) X<	Nicole Haley	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the co	Schubart Ulrich Md	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Continuous of the continuo	Moghtaderi Sam	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V<	Levine Alyson	Practitioner - Non-Primary Care Provider (PCP)	~						<	<	<	<
ffy Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Pr	Api Marietta	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
ffy Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary	Alton-Primrose Amy	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) g Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary C	Margaret O'Connell-Duffy	Practitioner - Non-Primary Care Provider (PCP)	~	<		<		<			<	
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primar	Gupta Chiraag	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Albert Heng-Yao Chang	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Wen-Jeng Melissa Yao	Practitioner - Non-Primary Care Provider (PCP)	~	<			<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Tuyama Ana	Practitioner - Non-Primary Care Provider (PCP)	~						<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Nagaraja Aarat	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Grendly Sharon	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Sanchez Practitioner - Non-Primary Care Provider (PCP) V	Thomas Karen F	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Sanchez Practitioner - Non-Primary Care Provider (PCP)	Knowles Alicia	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Gebb Juliana Sanchez	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
	Soliman, Inaiat	Practitioner - Non-Primary Care Provider (PCP)	<									



Page 428 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Projects	cts					-	-			
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Rainaldi Patricia	Practitioner - Non-Primary Care Provider (PCP)										
Odiah Nnamdi	Practitioner - Non-Primary Care Provider (PCP)										
Satecha Defreitas	Practitioner - Non-Primary Care Provider (PCP)	<	<		ζ.	<	<	<	<	<	<
Juarbe-Ramos Ivannette	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Clark Meaghann	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Shapiro Lois A	Practitioner - Non-Primary Care Provider (PCP)										
Najeeb Najia	Practitioner - Non-Primary Care Provider (PCP)										
Shariff Saadat	Practitioner - Non-Primary Care Provider (PCP)	<	~			<		<	<	<	<
Brandenberger Frederic	Practitioner - Non-Primary Care Provider (PCP)	<	~			<		<	<	<	<
Kwofie Stella	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Osman-Wager Jamie Lauren	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Shah Parth	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Parham-Ward Valerie	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Choi Helen	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Serafini Francesco Maria	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ying Huiwen	Practitioner - Non-Primary Care Provider (PCP)										
Medina Joan N	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Wolfgruber Hayley	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ilana Bronheim	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Friedman Amy Np	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Renee Wohltman	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Chan Ryan	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Hatter Jeffrey E Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Castro Jonathan M	Practitioner - Non-Primary Care Provider (PCP)	<	<		<			<	<	<	<
Landy Robert Jay Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ganti Sudha Rajaram Md	Practitioner - Non-Primary Care Provider (PCP)										
Popa Octavian Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Mohuchy Mykola Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Dejesus Umberto Joseph	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Cohen Stephanie Barbara Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Singh Bramdeo Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<



Page 429 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Projects	ects	-	-	-	-	:		,		:
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Franco Israel Md	Practitioner - Non-Primary Care Provider (PCP)	<									
Mohammadi Farzaneh	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Mendola Antony J Md	Practitioner - Non-Primary Care Provider (PCP)										
Dinsmore Ronald Stephen Jr	Practitioner - Non-Primary Care Provider (PCP)	<	<		ζ.	〈		ζ.	<	ζ.	<
Reich Daniel S Md	Practitioner - Non-Primary Care Provider (PCP)										
Schwartz Micha	Practitioner - Non-Primary Care Provider (PCP)	<	<		ζ.		ζ.	ζ.	<	ζ.	<
Ahmed Tausee F	Practitioner - Non-Primary Care Provider (PCP)										
Elliot Katherine L	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Herzog David Allen Md Pc	Practitioner - Non-Primary Care Provider (PCP)	~						<	<	<	<
Kayler Liise K	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Hakimian Navid Md	Practitioner - Non-Primary Care Provider (PCP)										
Orlando Christopher A Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Eisen Louis Max Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Pekovic Olivera Md	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Afonso Linda	Practitioner - Non-Primary Care Provider (PCP)	<					<			<	
Robinson John	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Greenman Lawrence A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Kaledzi Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Bartels Matthew N Md	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Levine Mark M	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Kressner Michael Stewart Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Levner Charles	Practitioner - Non-Primary Care Provider (PCP)										
Betzler Thomas	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Cawley James Joseph	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Berdichevsky Lillian Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Levin Paul Edward Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Broderick Carlene Hillary Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Baribault Heather	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Kim Sarah S Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Kuo Dennis Yi-Shin Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		ζ.	<	<	ζ.	<	<	<
Chazotte Cynthia Md	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<



Page 430 of 844 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Projects	jects		-						
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Schlesinger Kathie	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Reznik Sandra E	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	<	<	<	ζ.	<	<	<
Bello Ricardo Md	Practitioner - Non-Primary Care Provider (PCP)	〈	ζ.	<	<	<	<	<	<	<
Terrilyn Jamille Reynolds	Practitioner - Non-Primary Care Provider (PCP)									
Barbara Weinstein	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Guha Chandan Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Gruffi Richard Michael	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<			<	<	<	<
Steve Banbury	Practitioner - Non-Primary Care Provider (PCP)									
Rice,Karin	Practitioner - Non-Primary Care Provider (PCP)	<								
Gersten Adam	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Joy Diana K	Practitioner - Non-Primary Care Provider (PCP)	<					<	<	<	<
Della Rocca Amy	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<			<	<
Tran Anhtho	Practitioner - Non-Primary Care Provider (PCP)									
Saeed Omar	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Goldfine Andrew Michael	Practitioner - Non-Primary Care Provider (PCP)									
Smith-Menchin Cindy	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<			<	
Orsi Deborah	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Naz Sofia Yusuf	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Gerow , Cheryl	Practitioner - Non-Primary Care Provider (PCP)									
Blitz Brian Keith	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<
Candela Jennifer	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<			<	
Nayak Mansi Manohar	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Kang Joann	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Blanco Irene	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Moskowitz Howard	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Sarfaraz Nimra	Practitioner - Non-Primary Care Provider (PCP)									
Kucherov Alexander	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Palomino Yesenia	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Mamdani Sohail	Practitioner - Non-Primary Care Provider (PCP)									
Levine Elisheva	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	<	<	<	<
Rigg Suyin A	Practitioner - Non-Primary Care Provider (PCP)	<								



Page 431 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Singer Lewis P Md
<	<	~	<		<		<	<		Practitioner - Non-Primary Care Provider (PCP)	Dobkin Jay B Md
										Practitioner - Non-Primary Care Provider (PCP)	Naveh Marcia Spiegel Md
	<			<		<		<	_	Practitioner - Non-Primary Care Provider (PCP)	Perlman Barry B Md
										Practitioner - Non-Primary Care Provider (PCP)	Santiago Maria
<	<	~	<					<		Practitioner - Non-Primary Care Provider (PCP)	Weiser Kenneth R Md
								<		Practitioner - Non-Primary Care Provider (PCP)	Kochlatyi Sergei Gennadi Md
										Practitioner - Non-Primary Care Provider (PCP)	Decoteau Kordai I
<	<	<	<		<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Mahoney Patricia Marie Cnm
<	<	<	<		<		<			Practitioner - Non-Primary Care Provider (PCP)	Faunt Nancy
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Thompson John Federick
<	<	<	<	<	<	<	<			Practitioner - Non-Primary Care Provider (PCP)	Stowe Michael Timothy Phd
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Haleem Abdul Md
										Practitioner - Non-Primary Care Provider (PCP)	Pellicone John T Md
<	<	~	<	<	<	<	< <	<		Practitioner - Non-Primary Care Provider (PCP)	Rangraj Madhu S Md
<	<	<	<	<		<	<	〈	_	Practitioner - Non-Primary Care Provider (PCP)	Gonzalez Juan P
										Practitioner - Non-Primary Care Provider (PCP)	Davis Mark Cameron Md
										Practitioner - Non-Primary Care Provider (PCP)	Dziedzic John Md
<	<	~	<					<		Practitioner - Non-Primary Care Provider (PCP)	Sacharski Eileen M Md
<	<	<	<					<		Practitioner - Non-Primary Care Provider (PCP)	Blair Bryan P Md
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Masciello Kaitlin
<	<	~	<	<	<	<	<			Practitioner - Non-Primary Care Provider (PCP)	Varghese Sarat
										Practitioner - Non-Primary Care Provider (PCP)	Rachel Michaels
<	<	~	<		<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Arnold Shaye Beverly
	_									Practitioner - Non-Primary Care Provider (PCP)	Dacia Mcbean
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Chen Yulin
<	<	~	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Thornton Kimberly
<	<	<	<	<	<	<	<			Practitioner - Non-Primary Care Provider (PCP)	Morelli Savina Ms.
										Practitioner - Non-Primary Care Provider (PCP)	Latpate Prashant Pandurang
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Wiggins Blair P
										Practitioner - Non-Primary Care Provider (PCP)	Martha Castro
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	iv 2.b.iii	2.a.iii 2.a.iv	2.a.i 2	N)	Provider Category	Provider Name
									Participating in Projects	Participating	



Page 432 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Samue Rehypt Clarid Infiliation Provider Rehignory 24 24 24 24 24 24 24 2		Participating in Projects	jects									
Column Met Princitioner - Non-Primary Case Provider (PCP) Column Met Column Met Princitioner - Non-Primary Case Provider (PCP) Column Met Column Me	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Practitioner - Non-Primary Care Provider (PCP)	Siao Kathryn Carol Lim Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.		ζ.		<	<	ζ.	ζ.	<
Practitioner - Non-Primary Clare Provider (PCP)	Suarez Reynol Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Pacitioner - Non-Pirmary Care Provider (PCP)	Sofiya Grottano	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Md Practitioner - Non-Primary Case Provider (PCP) X	Goel Sanjay Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Id Pacuticorer Non-Primary Care Provider (PCP) X <td>Jagust Marcy Md</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td>ζ.</td> <td><</td>	Jagust Marcy Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	ζ.	<
Practitioner - Non-Primary Care Provider (PCP)	Tepler Ira Ashley Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) V<	Katz Henry J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	ζ.	<
Practitioner - Non-Primary Case Provider (PCP)	Park Brian	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Burke Alban	Practitioner - Non-Primary Care Provider (PCP)	<	<		<			<	<	<	<
Practitioner - Non-Primary Carle Provider (PCP)	Davila-Katz Nicolas	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	ζ.	<
Practitioner - Non-Primary Care Provider (PCP) X	Finer Christin	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Barbara Levine	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
mas Md Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) Image: Comp	Oni-Eseleh Ana	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Initioner Practitioner Non-Primary Care Provider (PCP) V <t< td=""><td>Respass John Thomas Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td></t<>	Respass John Thomas Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
na Md Practitioner - Non-Primary Care Provider (PCP) X <t< td=""><td>Phillips Kari Yaffa</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Phillips Kari Yaffa	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Pri	Karroum Nabil Hanna Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<		<	<	<
Practitioner - Non-Primary Care Provider (PCP) C<	Efiong Efiong James	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Anilip Md Practitioner - Non-Primary Care Provider (PCP) Image: Care of the provider of the provider of the provider of the practitioner - Non-Primary Care Provider (PCP) Image: Care of the provider of the provider of the practitioner - Non-Primary Care Provider (PCP) Image: Care of the provider of the provider of the practitioner - Non-Primary Care Provider (PCP) Image: Care of the provider of the provider of the provider of the practitioner - Non-Primary Care Provider (PCP) Image: Care of the provider of the practitioner - Non-Primary Care Provider (PCP) Image: Care of the provider o	Fried Marvin P Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
nilip Md Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP) Image: Care PCP	Kim John J Md	Practitioner - Non-Primary Care Provider (PCP)										
nilip Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - N	Rosenberg Maris	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Md Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Goldman Jeffrey Philip Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Goldman Jeffrey Philip Md	Practitioner - Non-Primary Care Provider (PCP)										
Md Practitioner - Non-Primary Care Provider (PCP) V	Nordin Charles Md	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
nco Md Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) nco Md Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) Pract	Kaubisch Andreas Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
nco Md Practitioner - Non-Primary Care Provider (PCP) V	Harris Susan Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Spindola Hugo Franco Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Licuanan Lloyd	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Beatriu Reig	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Wachs Eric A Dmd	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Gallwey Sheriffa	Practitioner - Non-Primary Care Provider (PCP)										
	Kandiah Karunadevi	Practitioner - Non-Primary Care Provider (PCP)	<									
	Gabel Richard H Pc Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 433 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Practitions - Non-Prinary Clase Provider (PCP)	Provider Name	Provider Category 2	ects 2.a.i	2 a	2. 2. i	2.b.iii	ω <u>-</u> .	ω Σα ≕	3 b i	3.d_iii	4.b.i	4.b.ii	
Pacisioner - Nan-Primary Care Provider (PCP)		Practitioner - Non-Primary Care Provider (PCP)											
Nil Practitioner - Non-Primary Care Provider (PCP) X	Trimble Lacey	Practitioner - Non-Primary Care Provider (PCP)	<	<				<			<	<	
Pacitioner - Non-Primary Care Provider (PCP)	Montano Cristina V	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<			<		<	<	<	<	
Pacitioner - Non-Primary Care Provider (PCP)	Fenig Mark Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	〈	<	〈	<	<	
Practitioner - Non-Primary Cane Provider (PCP)	Kim Stacey	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<	
Pacititioner - Non-Primary Care Provider (PCP)	Chanamolu Sravanthi	Practitioner - Non-Primary Care Provider (PCP)											
Practitioner - Non-Primary Care Provider (PCP) V	Elkind Richard M	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	〈	<	ζ	<	
Practitioner - Non-Primary Carle Provider (PCP) V	Alkalay Avishai Albert	Practitioner - Non-Primary Care Provider (PCP)											
a Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary C	Maingi Shail	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<	
a Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary C	Okoli Oscar	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<	
Practitioner - Non-Primary Care Provider (PCP)	Neuman Tzvi Yehuda	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<	
Practitioner - Non-Primary Care Provider (PCP)	Matus Jordan	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<	
Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (P	Wong Joyce	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<	
Practitioner - Non-Primary Care Provider (PCP) X<	Burns-Wetzel Diana	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	<	
Practitioner - Non-Primary Care Provider (PCP) COLOR COLO	Haasz Maya	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<	
Practitioner - Non-Primary Care Provider (PCP) W<	Grewal Harpreet	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<	
Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (P	Hayden Alison L	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<	
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the co	Parkin Terri Michelle	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<	
Practitioner - Non-Primary Care Provider (PCP) Company Care Provider (P	Kaminski, Joanna	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	<	
Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary	Weber Sharon Rose	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<	
Practitioner - Non-Primary Care Provider (PCP) Evelyn Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Pri	Weinstein Tamara B	Practitioner - Non-Primary Care Provider (PCP)	<										
Evelyn Practitioner - Non-Primary Care Provider (PCP) a Practitioner - Non-Primary Care Provider (PCP) a Practitioner - Non-Primary Care Provider (PCP)	Zack Yael	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<	
A Practitioner - Non-Primary Care Provider (PCP) A A A A A A A A A A A A A A A A A A A	Concepcion-Diaz Evelyn	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<	
a Practitioner - Non-Primary Care Provider (PCP)	Orbe Kerin	Practitioner - Non-Primary Care Provider (PCP)											
Practitioner - Non-Primary Care Provider (PCP)	Tsukanov Jessica	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<	
ar Surgeon PII Practitioner - Non-Primary Care Provider (PCP) V<	Ebtisam Alhijazin	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<	
ulita Md Practitioner - Non-Primary Care Provider (PCP) V	Mary Anderson	Practitioner - Non-Primary Care Provider (PCP)											
lita Md Practitioner - Non-Primary Care Provider (PCP) V	Arias Annamaria	Practitioner - Non-Primary Care Provider (PCP)	<	<		<			<	<	<	<	
Surgeon PII Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V	Osborn Irene Paulita Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<	
Practitioner - Non-Primary Care Provider (PCP)	Thoracic Vascular Surgeon PII	Practitioner - Non-Primary Care Provider (PCP)											
	Gitler Bernard Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<	



Page 434 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Product Name Product Name Product Cotago(PCP)		Participating in Projects	ojects									
MM M Practitioner - Non-Primary Case Provider (PCP) X <th< th=""><th>Provider Name</th><th>Provider Category</th><th>2.a.i</th><th>2.a.iii</th><th>2.a.iv</th><th>2.b.iii</th><th>3.a.i</th><th>3.a.ii</th><th>3.b.i</th><th>3.d.iii</th><th>4.b.i</th><th>4.b.ii</th></th<>	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Practitioner - Non-Primary Care Provider (PCP)	Fisher Robert L Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Ight/Male Practitioner - Non-Primary Care Provider (PCP) X	Eiland Lisa Renee Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Mid Practitioner - Non-Primary Care Provider (PCP) X	Gong Michelle Ng Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Cane Provider (PCP)	Minarik Marlene	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		ζ.	ζ.	ζ.	<	ζ.	〈	<
Pacitioner - Non-Primary Case Provider (PCP)	Park Kyung Sun Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	ζ.	ζ.	ζ.	ζ.	<	ζ.	〈	<
Practitioner - Non-Primary Case Provider (PCP)	Larsen Erik Andrew Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		ζ.		ζ.	<	ζ.	〈	<
Practitioner - Non-Primary Care Provider (PCP)	Arjune Dulmanie Phd	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Chaise Joel M Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) X<	Kevii , Zhaniizha	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) X<	Sheikh Iqbal Qamar Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	ζ.	ζ.	ζ.	<	ζ.	〈	<
Practitioner - Non-Primary Care Provider (PCP) X<	Mignone Biagio V Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	~	<
Practitioner - Non-Primary Care Provider (PCP) X<	Greif Richard H Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	~	<
Practitioner - Non-Primary Care Provider (PCP) IX X	Au Winnie Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	~	<
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the provider of the p	Salimbene, Jennifer	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			~	
Practitioner - Non-Primary Care Provider (PCP) Image: Continuous of the continuo	Krilov Meg Allyn Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	~	<	~	<
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the co	Gorwara Simon K Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	~	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primar	Jha Sanjaya Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	~	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) V	Lieder Joseph N O D	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider	Crofford Marsha J Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Haller Melvin L Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of	Barbara Diane	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	~	<
Practitioner - Non-Primary Care Provider (PCP) X <t< td=""><td>Herbert John T li</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td>~</td><td><</td></t<>	Herbert John T li	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	~	<
Practitioner - Non-Primary Care Provider (PCP)	Yamani Abdollah Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Packer Stuart Howard Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	~	<
Practitioner - Non-Primary Care Provider (PCP)	Gagner Danielle T	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
le Practitioner - Non-Primary Care Provider (PCP) V <	Zinaman Michael Jay	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Id Practitioner - Non-Primary Care Provider (PCP) V <	Aquino Melinda Anne	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	~	<
d Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Kaufman David M Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td>~</td><td><</td></t<>	Kaufman David M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	~	<
d Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Rastogi Deepa Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
	Katkin Lenore S Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	~	<
	Fray Cecile Ingrid Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 435 of 844 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Projects	jects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Hirsh Robert Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<			<		〈	<	<	<
Keller Steven M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Gellido Charles Lagaya Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		ζ.	<	<	〈	<	<	<
Goodemote Melissa	Practitioner - Non-Primary Care Provider (PCP)										
Garry David John Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Usher Sol M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		ζ.	<	<	〈	<	<	<
Ross-King Michelle	Practitioner - Non-Primary Care Provider (PCP)	<	<		ζ.	<		<	<	<	<
Pojman Sara Miller	Practitioner - Non-Primary Care Provider (PCP)	<	<		ζ.	<	<	<	<	<	<
Delasho Suzanne Santana	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Kelleher James Patrick	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	ζ.	<	<	<	<	<	<
Park Sun	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ashburn, Jr. John	Practitioner - Non-Primary Care Provider (PCP)										
Langone Richard	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Jayson Paul Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Bergman Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Murphy Anne	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Pathy Venkatachala	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Glotzbach Kristi	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Andretta Patrick	Practitioner - Non-Primary Care Provider (PCP)	<									
Chele Rodica	Practitioner - Non-Primary Care Provider (PCP)										
Budden Michael P	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Medford Linda A	Practitioner - Non-Primary Care Provider (PCP)	<									
Lackey Mary Michele	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Czarnecki Jamie Charlsie Marie	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Wellner Rachel	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Johnson Amy	Practitioner - Non-Primary Care Provider (PCP)										
Novak Lisa	Practitioner - Non-Primary Care Provider (PCP)										
Antonucci Stephen Andrew	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	~	<	<	<	<
Mohamed Yehia Abouelyousr Dpt	Practitioner - Non-Primary Care Provider (PCP)	<									
Daniel Haycook	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Barclay Ruby	Practitioner - Non-Primary Care Provider (PCP)										



Page 436 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Projects	ojects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Delille, Berthain Samuel Pa	Practitioner - Non-Primary Care Provider (PCP)										
Weiss Sharon	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Bancroft Courtney	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Khandaker Sadia	Practitioner - Non-Primary Care Provider (PCP)	<	<		<			<	<	<	<
Alaie Dariush Pc Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Torossian Carol L	Practitioner - Non-Primary Care Provider (PCP)										
Blumberg Kenneth I Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	ζ.	ζ.	ζ.	<	<	<	ζ.	<
Gohari Arash Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Silverman Ronald M Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Dreyzina Yelena	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Mechanic Laura J Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Oppenheim Jeffrey Sable Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Kucher Cynthia	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Hopper Rebecca J Np	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Cohen Seth A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ghods-Kash Safieh	Practitioner - Non-Primary Care Provider (PCP)										
Yahia Mohamed Md	Practitioner - Non-Primary Care Provider (PCP)										
Peddireddy Aruna Kumari Md	Practitioner - Non-Primary Care Provider (PCP)										
Roberts Larry P Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Stivala George Joseph Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Bloch Raphael S Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ladner Christo	Practitioner - Non-Primary Care Provider (PCP)										
Thorpy Michael J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Briggs Rahil	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Loizides Anthony M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Moleti Carole Cnm	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Farinhas Joaquim M Jr Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Krumerman Andrew K Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Martin Christopher A Md	Practitioner - Non-Primary Care Provider (PCP)										
Melillo James Carl Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Hacker-Jakus Susan	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 437 of 844 **Run Date:** 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kayla Carrero
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Tia Dole
									<	Practitioner - Non-Primary Care Provider (PCP)	Kaye Annette
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Guo Xiaoling
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Schrager Judith
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Cardona Lina
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Elizabeth Glauber
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Allen Lindsey
										Practitioner - Non-Primary Care Provider (PCP)	Rizk Rasha
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Leuchten Scott J
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Patzkowsky Kristin
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Schwarz Cordelia Sandra
<	<	~	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Shah Vaishali
<	~	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Dibos Patricia
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Jane Schon Pa
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Steinberg Katherine Anne
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Tran Timothy
<	~	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Fan Wei Livy
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Frankel Aryeh
<	~	~	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Ali Khorsheda Do
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Cohen, Sarah
<	~	~	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Rabiner Joni
										Practitioner - Non-Primary Care Provider (PCP)	Kuo Sheng Feng Md
<	~	~	<						<	Practitioner - Non-Primary Care Provider (PCP)	Landis Jill Deborah
										Practitioner - Non-Primary Care Provider (PCP)	Bhinda Jayashree Dds
										Practitioner - Non-Primary Care Provider (PCP)	Albulak Mehmet Kerim Md
	<			<					<	Practitioner - Non-Primary Care Provider (PCP)	Whitfield Laurice
										Practitioner - Non-Primary Care Provider (PCP)	Sankar Douglas D Md
<	~	~	<						<	Practitioner - Non-Primary Care Provider (PCP)	Narula Neelam
									<	Practitioner - Non-Primary Care Provider (PCP)	Mohan Avinash Lalith Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Klatsky Peter
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 438 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Excitation Carolification Provident Name Provident Changrow 2.3.1 2.		Participating in Projects	ects									
a.a Practitioner - Non-Primary Case Provider (PCP) X	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
sees Practitioner - Non-Primary Care Provider (PCP) X <th< td=""><td>Escobar Carolina</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Escobar Carolina	Practitioner - Non-Primary Care Provider (PCP)										
Sadma Paciditioner - Non-Primary Care Provider (PCP) C <t< td=""><td>Stern Ashley Rose</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Stern Ashley Rose	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Paramananda Padma	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PGP)	Chin Daniel C	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Cane Provider (PCP) X<	Feratovic Sanel	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		<	<	ζ.	<	<	<	<
Enablitioner - Non-Primary Care Provider (PCP) Image: Control of the Co	Carter Kimberly	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Match Md Engalitioner - Nun-Primary Case Provider (PCP) C	Hirsch Jordan	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Jact Mad Practitioner - Non-Primary Care Provider (PCP) W	John Annamma	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Raichelson Roger Marc Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	<	<	<	<	<	<	<
SPHd Practitioner - Non-Primary Care Provider (PCP) IX <	Nifenecker Susan	Practitioner - Non-Primary Care Provider (PCP)										
Bractitioner - Non-Primary Care Provider (PCP) V<	S	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	London Eric B	Practitioner - Non-Primary Care Provider (PCP)										
Md Practitioner - Non-Primary Care Provider (PCP) X	Pina Ileana	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Md Practitioner Non-Primary Care Provider (PCP) X </td <td>Kishkareva Natalya Md</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td><</td> <td><</td> <td></td> <td>~</td> <td><</td> <td><</td> <td><</td> <td><</td>	Kishkareva Natalya Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		~	<	<	<	<
CMMd Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) Image: Compan	Osborne Olive Clarice Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	~	<	<	<	<	<
CMd Practitioner - Non-Primary Care Provider (PCP) CM CM <t< td=""><td>Diwan Adnan K Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td></td><td></td><td></td><td></td><td></td><td><</td><td><</td><td><</td><td><</td></t<>	Diwan Adnan K Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
CMd Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of	Ratna A Sabnis Pllc	Practitioner - Non-Primary Care Provider (PCP)	<			<		<	<	<	<	<
## Practitioner - Non-Primary Care Provider (PCP) Md	Ibanez Delfin George C Md	Practitioner - Non-Primary Care Provider (PCP)	<									
Md Practitioner - Non-Primary Care Provider (PCP) Company Care Provider (PCP) Comp	Murthy Vasantha L Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Md Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of	Levi Daniela Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Id Practitioner - Non-Primary Care Provider (PCP) Id Practitioner - Non-Primary Care Provider (PCP) Assad Md Practitioner - Non-Primary Care Provider (PCP) Practitioner -	Kojaoghlanian Tsoline Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Id Practitioner - Non-Primary Care Provider (PCP)	Attia Claire William Md	Practitioner - Non-Primary Care Provider (PCP)	<									
Practitioner - Non-Primary Care Provider (PCP)	Foehr Mark Thomas Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Feingold Robert E Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	~	<	<	<	<	<
asad Md Practitioner - Non-Primary Care Provider (PCP) Image: Control of the contr	Weiss Louis Martin Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
asad Md Practitioner - Non-Primary Care Provider (PCP) V	Kohen Izchak Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Wagner Reena Cheryl	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
en Dds Practitioner - Non-Primary Care Provider (PCP)	Burjonrappa Sathyaprasad Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Shabtai Yeranen Dds	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Bellizzi Donna	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
	Irina Abayeva	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 439 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Notice Orchitekty Provider Name Provider Consignay 2.1 2.1.1 2.1.1 2.1.1 2.1.1 2.1.1 3.1.1		Participating in Projects	ects									
Badilloner - Non-Primary Case Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Id Padalisoner - Nan-Primary Care Provider (PCP) Image: Comparison of Care	Nadia Ovchinsky	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Razmzan Shahram Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Elangovan Visalakshi	Practitioner - Non-Primary Care Provider (PCP)	<									
Inditionar - Non-Primary Care Provider (PCP) Image: Control of the Provider (PCP) Image: Control of	Trabout Sylvana	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		ζ.		<			ζ.	
Mid Practitioner - Non-Primary Care Provider (PCP) V	Wroblewski Roselyn Marza	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		ζ.	〈	<	ζ.	ζ.	ζ.	<
Practitioner - Non-Primary Case Provider (PCP)	White Soren Matthew Md	Practitioner - Non-Primary Care Provider (PCP)										
Pacitioner - Non-Primary Care Provider (PCP)	Maratea Anthony G	Practitioner - Non-Primary Care Provider (PCP)										
Elizabethh Praatitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) Image:	Brown Andrea	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Straatmann Caroline Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (P	Donikyan Chris D Do	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	<		<	<	ζ.	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primar	Dinapoli Gina	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primar	Zhang Hui Rpa	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Berry Stefanie	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) X<	Isakharov Margarita	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) V<	Broder Anna Rutberg	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) C<	Helen Mercado	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primar	Ahuva Bondi	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the co	Hausler Kristen Marie	Practitioner - Non-Primary Care Provider (PCP)	<									
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Stewart, Julian	Practitioner - Non-Primary Care Provider (PCP)	<									
e Practitioner - Non-Primary Care Provider (PCP) e Practitioner - Non-Primary Care Provider (PCP) Estelle Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non	Mouzon Sybil Montas	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
e Practitioner - Non-Primary Care Provider (PCP) Estelle Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-P	Walsh Melissa	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Estelle Practitioner - Non-Primary Care Provider (PCP) S	Mercredi Guerline	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Rosario-Vargas Estelle	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V<	Brown Karen	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Minzer Naftali	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Berrios Jessica	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Bachar Oren J	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
E Md Practitioner - Non-Primary Care Provider (PCP) V	Poku Princess P	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
E Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V	Garcia Yudelka	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Callender Kimberly	Practitioner - Non-Primary Care Provider (PCP)										
	Ostrowsky Belinda E Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 440 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Balint Daniela
									<	Practitioner - Non-Primary Care Provider (PCP)	Harewood, Avis
										Practitioner - Non-Primary Care Provider (PCP)	Waite Douglas
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mazarin Gregory I Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Fox Jana Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Lynn Adam M Phd
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Spindel Robert Andrew Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Gelman Irwin
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Johnson Lisa
										Practitioner - Non-Primary Care Provider (PCP)	Correa Nereida Md
										Practitioner - Non-Primary Care Provider (PCP)	Blass Joel Mitchell Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Berkowitz Daniel Md
										Practitioner - Non-Primary Care Provider (PCP)	Nelson Dina S Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Levy Denise Antoinette Dpm
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kim Choong Whan Md
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Zolnik Lawrence A Md
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mannain Taanya
										Practitioner - Non-Primary Care Provider (PCP)	Qadir Muhammad Irfan Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Saad Eathar A Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Rosalina Valera
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Jain Vineet Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Rutman Howard Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Shamoon Harry Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Oksman Henry Chaim Phd Md
	ζ.			<		<		ζ.	<	Practitioner - Non-Primary Care Provider (PCP)	Elmouchtari Abdelouahe Md
										Practitioner - Non-Primary Care Provider (PCP)	Suchin Scott M Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Dallegro Diane P Md
										Practitioner - Non-Primary Care Provider (PCP)	Vogel-Blumenthal Victoria Md
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Pincus Elizabeth Jan
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Fernandes David Lawrence Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Kaminer Evan Marc Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 441 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Rishi Malhotra	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Kandera John	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Schimmel Sanford Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Campbell Pamela Ann	Practitioner - Non-Primary Care Provider (PCP)	<									
Kenneth C Nisch	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	ζ.	ζ.	<	<	<	<	<
Krantz Benjamin A	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Lanza Joseph Jean Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		ζ.			<	<	<	<
Valentin Ana	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Susan Furman	Practitioner - Non-Primary Care Provider (PCP)										
Patel Vinita Md	Practitioner - Non-Primary Care Provider (PCP)										
Praino Joseph	Practitioner - Non-Primary Care Provider (PCP)	<	<		<			<	<	<	<
Borelli Ann Marie	Practitioner - Non-Primary Care Provider (PCP)	<									
Wayman Jessica Beth	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Seliquini, Marian	Practitioner - Non-Primary Care Provider (PCP)	<	<		<			<	<	<	<
Udemba Adaobi	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Jackson Arnice	Practitioner - Non-Primary Care Provider (PCP)	<	<				<	<	<	<	<
Suncar Edelmys	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Hellerman James Guy Md	Practitioner - Non-Primary Care Provider (PCP)										
Doyle James J Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Ransom Sherry M Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Feldman Howard Lee Md	Practitioner - Non-Primary Care Provider (PCP)										
Silver Michael M Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Grasa Gabriela Anamaria Md	Practitioner - Non-Primary Care Provider (PCP)										
Sherman Howard Ian Md	Practitioner - Non-Primary Care Provider (PCP)										
Camille Michel-Ang Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Smith Jonathan C Md	Practitioner - Non-Primary Care Provider (PCP)										
Cabasso Arnold Lawrence	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<		<	<	<
Condro Nancy Ann Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Bernstein Jeffrey Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Nathan Ely B Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Danuta Przechodzka Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 442 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Provider Name Provider Changory 24.1		Participating in Projects	jects						_			
Practitioner - Non-Primary Case Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Add Practitioner - Non-Primary Care Provider (PCP)	Broccard Alain	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Goldstein Kenneth Adam Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Dennis Rizzo	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		〈	〈	<	<	<	<	<
## Clary Md Practitioner - Non-Primary Care Provider (PCP)	Schwartz Stephen O Pc Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	ζ.	<	<	ζ.	<	<
Day of CMM Practitioner - Non-Primary Care Provider (PCP) CX	Berkenblit Robert Gary Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	ζ.	<	<	ζ.	<	<
AD Mid Practitioner - Non-Primary Case Provider (PCP) X <	Koenigsberg Tova C Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
And Enablitioner - Non-Primary Case Provider (PCP) Image: Case Provider (PCP) Im	Gela Boguslawa D Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	ζ.	<	<	<	<	<
Mid Practitioner - Non-Primary Care Provider (PCP) CV CV <t< td=""><td>Humphrey Alan</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td></td><td><</td><td></td><td></td><td><</td><td></td></t<>	Humphrey Alan	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Add Practitioner - Non-Primary Care Provider (PCP) IX IX <t< td=""><td>Sama Michael A Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td>ζ.</td><td></td><td><</td><td>ζ.</td><td><</td><td><</td></t<>	Sama Michael A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	ζ.		<	ζ.	<	<
Annillo Practitioner - Non-Primary Care Provider (PCP) IX	Rand Jacob H Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	ζ.	<	<	<	<	<
anilio Practitioner - Non-Primary Care Provider (PCP) V <	Novik Boris Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
R Practitioner - Non-Primary Care Provider (PCP) X<	Sotelo-Garza Danilo	Practitioner - Non-Primary Care Provider (PCP)										
n A Practitioner - Non-Primary Care Provider (PCP) IX IX <t< td=""><td>Puthiyamadam R</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Puthiyamadam R	Practitioner - Non-Primary Care Provider (PCP)	<									
n A Practitioner - Non-Primary Care Provider (PCP) C	Chacko Celin	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Renee Warci Md Practitioner - Non-Primary Care Provider (PCP) C	Cavagnaro John A	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Renee Marci Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Nd Practitioner - Non-Primary Care Provider (PCP) Practition	Alexis Willy Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
RMd Practitioner - Non-Primary Care Provider (PCP) IX IX <t< td=""><td>Levin-Waldman Renee Marci Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Levin-Waldman Renee Marci Md	Practitioner - Non-Primary Care Provider (PCP)										
R Mid Practitioner - Non-Primary Care Provider (PCP) Component Non-Primary Care Provider (PCP)	Bart Worden	Practitioner - Non-Primary Care Provider (PCP)	<					<			<	
th Arthur Md Practitioner - Non-Primary Care Provider (PCP) In Loma Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) In Loma In Loma Practitioner - Non-Primary Care Provider (PCP) In Loma In L	Pastore Frank R Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
n Lorna Practitioner - Non-Primary Care Provider (PCP)	Brumberger Keith Arthur Md	Practitioner - Non-Primary Care Provider (PCP)										
Jenneth Md Practitioner - Non-Primary Care Provider (PCP) V	Ranger-Johnson Lorna	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
under Shirley Practitioner - Non-Primary Care Provider (PCP) IX IX <t< td=""><td>Libutti Steven Kenneth Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Libutti Steven Kenneth Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
ernanda Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Bruce Practitioner - Non-Primary Care Provider (PCP)	Quinnell-Friedlander Shirley	Practitioner - Non-Primary Care Provider (PCP)										
Bruce Practitioner - Non-Primary Care Provider (PCP) V	Gomez Maria Fernanda Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Bruce Practitioner - Non-Primary Care Provider (PCP) V	Levy I Martin Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
pa Practitioner - Non-Primary Care Provider (PCP) V <	Schliftman Alan Bruce	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
ss Practitioner - Non-Primary Care Provider (PCP) IV	Halko Nadine	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Leavitt Karla	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
pa Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V	Vinnette Burgess	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	ζ.	<	<	<	<	<
	Shaparin Naum	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
	Waxler Diana Rpa	Practitioner - Non-Primary Care Provider (PCP)										



Page 443 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

										Practitioner - Non-Primary Care Provider (PCP)	Fleischmann Jonathan D Md
<	<	<	~		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Huff Anthony G
<	<	<	<	<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Palumbo Michael J Md
										Practitioner - Non-Primary Care Provider (PCP)	Nachmann Dennis S Dpm
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Vyskocil Christine R Md
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Johnson Jenifer Marie Md
									<	Practitioner - Non-Primary Care Provider (PCP)	Sahansra Sukhminder Kaur
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Amy Santos
<	<	ζ.	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Bell Keri-Ann Taiesha
<	<	ζ.	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Pacifico Jessica
<	<	ζ.	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Murphy Meagan H
	<			<					<	Practitioner - Non-Primary Care Provider (PCP)	Camille Banks-Lee
										Practitioner - Non-Primary Care Provider (PCP)	Singh Balveen Biba
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Gallo Laurie
<	<	<	<	<	<	<			<	Practitioner - Non-Primary Care Provider (PCP)	Park Aileen M
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Miah Bahar
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Brennan, Monica
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Findley Molly
<	<	<	~	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Weinman Danielle
										Practitioner - Non-Primary Care Provider (PCP)	Hoffman Michael Ethan
										Practitioner - Non-Primary Care Provider (PCP)	Milizia Raffaele Md
	<			<		<			<	Practitioner - Non-Primary Care Provider (PCP)	Ali Frank
									<	Practitioner - Non-Primary Care Provider (PCP)	Andrea Sue Hausch
<	<	<	~		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Maggio-Silverman Cynthia Denise
<	<	<	~	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Canty Caroline
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Solomon Julie
									<	Practitioner - Non-Primary Care Provider (PCP)	Pollock,Keitha
										Practitioner - Non-Primary Care Provider (PCP)	Montes Melba Lissette
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Zarnegar Reza
										Practitioner - Non-Primary Care Provider (PCP)	John Stern
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Shah Chirag Dinesh
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	i 2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 444 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Procident Name Provident Name Provident Cotangory 2.3 2.3 2.3 2.3 2.3 2.3 3.4 3.5 3.		Participating in Projects	cts									
## Phd Pearliborer - Non-Primary Care Provider (PCP) ## Pearliborer - Non-Primary Care	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Add Pastitioner - Non-Primary Care Provider (PCP) Wild Pastitioner - Non-Primary Care Provider (PCP) Wild Pastitioner - Non-Primary Care Provider (PCP) Desilitorer	Small Jonathan M Phd	Practitioner - Non-Primary Care Provider (PCP)										
Paciticorer - Non-Primary Care Provider (PCP)	Branson Perry R Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	<
Mid Practitioner - Non-Primary Case Provides (PCP) V	Jones Samuel Md	Practitioner - Non-Primary Care Provider (PCP)										
MM Practitioner - Non-Primary Cane Provider (PCP) X	O'Connor Anne Maureen	Practitioner - Non-Primary Care Provider (PCP)										
Pacitioner - Non-Primary Case Provider (PCP)	Landau Thomas K Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	ζ.	<	<	〈	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Martynova Irina Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Pacitioner - Non-Primary Care Provider (PCP)	Yamani Amir Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	<	<	〈	<	<	<	<
Lomacchio Practitioner - Non-Primary Care Provider (PCP) X	Gaither Kecia Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Palumbo Julianne Lomacchio	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Camacho Diego R	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	~	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Pegler Deena Gail	Practitioner - Non-Primary Care Provider (PCP)	<									
Practitioner - Non-Primary Care Provider (PCP)	St. Charles Marise	Practitioner - Non-Primary Care Provider (PCP)										
ia Agoucha Md Practitioner - Non-Primary Care Provider (PCP) Image: Control of the C	Urzi John	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
AMMd Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) I	Madu Assumpta Agoucha Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	~	<	<	<	<
r-Hall Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control	Menegus Mark A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	~	<	<	<	<
Athenea Md Practitioner - Non-Primary Care Provider (PCP) IX	Shirley Fletcher-Hall	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	~	<	<	<	<
Id Practitioner - Non-Primary Care Provider (PCP) Image: Control of the practition of the practitio	Rivera Victoria Athenea Md	Practitioner - Non-Primary Care Provider (PCP)										
Lynn Md Practitioner - Non-Primary Care Provider (PCP) V	Chen Jimmy Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	~	<	<	<	<
Lynn Md Practitioner - Non-Primary Care Provider (PCP) Company Care Provider (PCP) Jose Practitioner - Non-Primary Care Provider (PCP) Company Care Provider (PCP) Id Practitioner - Non-Primary Care Provider (PCP) Company Care Provider (PCP) Id Practitioner - Non-Primary Care Provider (PCP) Company Care Provider (PCP) Id Practitioner - Non-Primary Care Provider (PCP) Company Care Provider (PCP) Image: Image: Image Care Provider (PCP) Company Care Provider (PCP) Company Care Provider (PCP) Image: Image Care Provider (PCP) Company Care Provider (PCP) Company Care Provider (PCP) Image Care Provider (PCP) Company Care Provider (PCP) Company Care Provider (PCP) Image Care Provider (PCP) Company Care Provider (PCP) Company Care Provider (PCP) Image Care Provider (PCP) Company Care Provider (PCP) Company Care Provider (PCP) Image Care Provider (PCP) Company Care Provider (PCP) Company Care Provider (PCP) Image Care Provider (PCP) Company Care Provider (PCP) Company Care Provider (PCP) Image Care Provider (PCP) Company Care Provider (PCP) Company Care Provider (PCP) Image Care Provider (PCP) Company Care Provider (PCP) Company Care Provider (PCP) Image Care Provider (PCP) Company Care Provider (PCP) Company Care Provider (PCP) </td <td>Bronley Gray</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td></td> <td>~</td> <td></td> <td></td> <td><</td> <td></td>	Bronley Gray	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		~			<	
Jose Practitioner - Non-Primary Care Provider (PCP) V <th< td=""><td>Castillo Jenny Lynn Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td></td><td>~</td><td><</td><td><</td><td><</td><td><</td></th<>	Castillo Jenny Lynn Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		~	<	<	<	<
ss Tait Md Practitioner - Non-Primary Care Provider (PCP) Id V V V V V V V V V V V V V V V V V V V	Rojas Rolando Jose	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Id Practitioner - Non-Primary Care Provider (PCP) a Md Practitioner - Non-Primary Care Provider (PCP) a Md Practitioner - Non-Primary Care Provider (PCP) a Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Mguib Practitioner - Non-Primary Care Provider (PCP)	Goodrich James Tait Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	~	<	<	<	<
a Mid Practitioner - Non-Primary Care Provider (PCP) a Mid Practitioner - Non-Primary Care Provider (PCP) Mid Practition	llario John D Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
AMd Practitioner - Non-Primary Care Provider (PCP) V	Paracha Fauzia Md	Practitioner - Non-Primary Care Provider (PCP)										
Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V	Tabaddor Flora Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	~	<	<	<	<
Md Practitioner - Non-Primary Care Provider (PCP) V <	Izes Jay Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	~	<	<	<	<
Naguib Practitioner - Non-Primary Care Provider (PCP) V	Gokhan Solen Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	~	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Tadros Jacklyn Naguib	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V	Nuguid Aida G	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	~	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Teplitz Ellen	Practitioner - Non-Primary Care Provider (PCP)										
	Kitsis Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<



Page 445 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Provider Name Provider Catagory 2a 2a 2a 2a 2a 2a 2a 2		Participating in Projects	ts									
Ann Np Practitioner - Non-Primary Care Provider (PCP) a Seven Anthri Md Practitioner - Non-Primary Care Provider (PCP) a Ba D Practitioner - Non-Primary Care Provider (PCP) a Seven Anthri Md Practitioner - Non-Primary Care Provider (PCP) b Practitioner - Non-Primary Care Provider (PCP) c C C C C C C C C C C C C C C C C C C	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Au Am Nyo Pacalitioner - Non-Primary Care Provider (PCP) X	Mark Alissa	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
n.J. Pacatiticor - Non-Primary Case Provider (PCP) C.V. C.	Powers Caitlin Ann Np	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
na D Practitioner - Non-Primary Case Provider (PCP) C <th< td=""><td>Brucker Jason J</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Brucker Jason J	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Case Provider (PCP)	Stern Joshua	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Arthur Md Practitioner - Non-Primary Care Provider (PCP) Arthur Md Pacitioner - Non-Primary Care Provider (PCP) Pacitioner - Non-Primary Care Provider (PCP) Practitioner -	Kitchens Galina D	Practitioner - Non-Primary Care Provider (PCP)										
Anthur Md Practitioner - Non-Primary Care Provider (PCP) X	Graham Francis	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Hemmerdinger Steven Arthur Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Alvarado Rosal	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
nowski Practitioner - Non-Primary Care Provider (PCP) V <	Schiopu Mihaela	Practitioner - Non-Primary Care Provider (PCP)	<	<		<			<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) X<	Conrad Stephen Chrzanowski	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) ✓	Muppuri Swapna	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the co	Spinner Ruth M	Practitioner - Non-Primary Care Provider (PCP)	<									
Practitioner - Non-Primary Care Provider (PCP) X<	Drzewiecki Beth Ann	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (P	Cortes,Rodene I	Practitioner - Non-Primary Care Provider (PCP)	<									
Practitioner - Non-Primary Care Provider (PCP) X<	Ramos Timothy D	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) IX IX <td< td=""><td>Terner Sofia</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></td<>	Terner Sofia	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Continuous of the continuo	Gebele Joyce E	Practitioner - Non-Primary Care Provider (PCP)	<									
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the co	Chuy Jennifer	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Mcgahee Adam Ray	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V Practitioner - Non-Primary Care Provider (PCP) V <td>Dijana Perlleshi</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td></td> <td></td> <td></td> <td></td> <td><</td> <td></td> <td></td> <td><</td> <td></td>	Dijana Perlleshi	Practitioner - Non-Primary Care Provider (PCP)	<					<			<	
Practitioner - Non-Primary Care Provider (PCP)	Hall Kendria	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) S S S Practitioner - Non-Primary Care Provider (PCP) S S S Practitioner - Non-Primary Care Provider (PCP) S S S S Practitioner - Non-Primary Care Provider (PCP) S S S S S S S Practitioner - Non-Primary Care Provider (PCP) S <	Powell Deirdra S	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Gomez Danny J	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Broidrick Robert	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Practitioner - Non-Primary Care Provider (PCP) IV	Newell Mary	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Oh Sun</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Oh Sun	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) IV	Mercedes Joann	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Canonico Anthony</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Canonico Anthony	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
3 Md	Mills Johanne Lemoine	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
	Olko Catherine E	Practitioner - Non-Primary Care Provider (PCP)										
	Katzeff Barbara S Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 446 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Provider Name Provider Consequence Provider Name Provider Consequence Provider Name Provider Consequence Provider Consequence Provider Name Provider Consequence Provider Name Provider Consequence Provider Name Pr		Participating in Projects	jects									
Pacilitioner - Non-Primary Cane Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Mid Practitioner - Non-Primary Care Provider (PCP) C	Bergstein Karen Cnm	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	ζ.	<	<	<
MM Practitioner - Non-Primary Care Provider (PCP) Image: Control of the Control of PCP) Image: Control of PCP) Imag	Jorde Ulrich P Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
PHd Plactitioner - Non-Primary Case Provider (PCP) V	Sessa Vito Renato Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Real Plactitioner - Non-Primary Care Provider (PCP) X <th< td=""><td>Gellert Jane Carla Phd</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Gellert Jane Carla Phd	Practitioner - Non-Primary Care Provider (PCP)										
R8a Paatitioner- Non-Primary Care Provider (PCP) CI	Lisa Wellington	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	ζ.	<	<	<
ony Mds Practitioner - Non-Primary Care Provider (PCP) V	Demboski David P Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		ζ.	<	<	<
Pacitioner - Non-Primary Care Provider (PCP)	Marini Robert Anthony Md	Practitioner - Non-Primary Care Provider (PCP)										
fa Ann Practitioner - Non-Primary Care Provider (PCP) ✓	Kalaydjian Garine	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Monteverde Barbara Ann	Practitioner - Non-Primary Care Provider (PCP)										
h Md Practitioner - Non-Primary Care Provider (PCP) IX <	Callaghan Steven	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Ipm Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Im	Friedman Jodi Beth Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
ppm Practitioner. Non-Primary Care Provider (PCP) V	Giannone Vincent	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) X<	Lattarulo Frank J Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Dynamic of the control of th	Cheng Christine	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Dur Md Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) <th< td=""><td>Steinberg Jacob</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td>~</td><td><</td><td><</td><td><</td><td><</td></th<>	Steinberg Jacob	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	~	<	<	<	<
bur Md Practitioner - Non-Primary Care Provider (PCP) C <	Hansen Amanda	Practitioner - Non-Primary Care Provider (PCP)	<			<		<	<	<	<	<
Dur Md Practitioner - Non-Primary Care Provider (PCP) C <	Chavarro Jessica	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	<
Jr Md Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP)	Sprayregen Seymour Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Jr Md Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP)	Schwartz M Miles	Practitioner - Non-Primary Care Provider (PCP)										
nuel Md Practitioner - Non-Primary Care Provider (PCP) V V V V V gson Practitioner - Non-Primary Care Provider (PCP) V V V V V V gson Practitioner - Non-Primary Care Provider (PCP) V V V V V V gson Practitioner - Non-Primary Care Provider (PCP) V V V V V V shael Practitioner - Non-Primary Care Provider (PCP) V V V V V V shael Practitioner - Non-Primary Care Provider (PCP) V V V V V V shael Practitioner - Non-Primary Care Provider (PCP) V V V V V V shael Practitioner - Non-Primary Care Provider (PCP) V V V V V V shael Practitioner - Non-Primary Care Provider (PCP) V V V V V V shael Practitioner - Non-Primary Care Provider (PCP) V V V V V V shael Practitioner - Non-Primary Care Provider (PCP) V V V V V V shael Pr	Tojino Conrado N Jr Md	Practitioner - Non-Primary Care Provider (PCP)										
nuel Md Practitioner - Non-Primary Care Provider (PCP) V V V gson Practitioner - Non-Primary Care Provider (PCP) V V V V shael Practitioner - Non-Primary Care Provider (PCP) V V V V V chael Practitioner - Non-Primary Care Provider (PCP) V V V V V V rivek Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V AMd Practitioner - Non-Primary Care Provider (PCP) V V V V V V AMd Practitioner - Non-Primary Care Provider (PCP) V V V V V V AMd Practitioner - Non-Primary Care Provider (PCP) V V V V V V AMd Practitioner - Non-Primary Care Provider (PCP) V V V V V V	Kaplan Ilya V Md	Practitioner - Non-Primary Care Provider (PCP)										
gson Practitioner - Non-Primary Care Provider (PCP) AMd Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-P	Weisstuch Zvi Samuel Md	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Ahael Practitioner - Non-Primary Care Provider (PCP) V	Louis-Jacques Bergson	Practitioner - Non-Primary Care Provider (PCP)	<									
Practitioner - Non-Primary Care Provider (PCP) V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V	Valdivia Ana Y Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP) Image: Care P	Burns Stephen Michael	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP) Image: Care P	Reichert James Michael	Practitioner - Non-Primary Care Provider (PCP)	<			<		<			<	
Practitioner - Non-Primary Care Provider (PCP) S<	Venkatakrishnan Vivek Md	Practitioner - Non-Primary Care Provider (PCP)										
A Md Practitioner - Non-Primary Care Provider (PCP) V <th< td=""><td>Shvets Yelena</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td></td><td></td><td><</td><td></td><td><</td><td></td><td></td><td><</td><td></td></th<>	Shvets Yelena	Practitioner - Non-Primary Care Provider (PCP)	<			<		<			<	
la la	Redinger Roberto A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
	Udeshi Tushar S Md	Practitioner - Non-Primary Care Provider (PCP)										
	Schwarzbaum Gila	Practitioner - Non-Primary Care Provider (PCP)										



Page 447 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

										Practitioner - Non-Primary Care Provider (PCP)	Donahue-Gonzalez Kristen
<	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Beach, Grace
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Mcmahon Dennis
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Jenna Daddario
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Taniesha Lewis
										Practitioner - Non-Primary Care Provider (PCP)	Nadan Pamela
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Tuber Patricia
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Blum Lauren
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Capizzi Jessica Lisette
	<			<		<		<	〈	Practitioner - Non-Primary Care Provider (PCP)	Michael Miano
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Morrison Jennifer L
<	<	<	<	<		<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Klein Andrei Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Sarah K Oh Md
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Atrio Jessica Maria
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Venegas-Borselino Carla
									<	Practitioner - Non-Primary Care Provider (PCP)	Bryan,Jessica
										Practitioner - Non-Primary Care Provider (PCP)	Elizabeth C Piccolo
<	<	<	<	<				<	<	Practitioner - Non-Primary Care Provider (PCP)	Colodny Nikki Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Shaikh Munima Rafi
										Practitioner - Non-Primary Care Provider (PCP)	Berzofsky Craig
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Panigrahi Dev Das Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Ceide Mirnova Emmanuelle
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mcginley John
									<	Practitioner - Non-Primary Care Provider (PCP)	Maravilla Camilo Dean Domingo
										Practitioner - Non-Primary Care Provider (PCP)	Misciagna Sean M Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Marianna Carlisi
<	ζ.	<	<	ζ.	ζ.	ζ.		<	<	Practitioner - Non-Primary Care Provider (PCP)	Baccellieri Angelo Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Hnetila Carol
<	<	<	<			<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Bochnovich Elaine
										Practitioner - Non-Primary Care Provider (PCP)	Brett-Mohyla Maureen Joan
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Liberatore Benjamin Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 448 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

										Proditional Non-Primary Care Provider (PCP)	Dispirito Doto: // MA
										Practitioner - Non-Primary Care Provider (PCP)	Burns Mark Roger Md
<	<	<	<	<	<	<		ζ.	<	Practitioner - Non-Primary Care Provider (PCP)	Louard Rita Jean Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kirshenbaum Nancy W
<	<	<	<	<		<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Wang Yu
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Sharma Nitya
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Pisacano Michael Anthony Md
										Practitioner - Non-Primary Care Provider (PCP)	Nager Ralph Md
<	<	<	<	<	<	~		<	<	Practitioner - Non-Primary Care Provider (PCP)	Charney Richard Md
										Practitioner - Non-Primary Care Provider (PCP)	Kobeckis Elizabeth Carpio
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Rabenou Bijan Phd
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Douglas Lindsey C Md
<	<	<	<	<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Militaru Lored
<	<	<	<			<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Herman Richard Dds
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Krakovitz Evan Keith Md
<	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Warren, Joan
<	<	<	<	<		<			<	Practitioner - Non-Primary Care Provider (PCP)	Brower Gena R
	<			<		~		<	<	Practitioner - Non-Primary Care Provider (PCP)	Ashley Traci Mrs.
										Practitioner - Non-Primary Care Provider (PCP)	Greenstein Mordicai
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Clancy Brendan
<	<	<	<	<	<	~		<	<	Practitioner - Non-Primary Care Provider (PCP)	Augustus Igbokwe Cu
	<			<					<	Practitioner - Non-Primary Care Provider (PCP)	Elyse Gibberman
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Pena Felix
										Practitioner - Non-Primary Care Provider (PCP)	Fromm Federica
<	<	<	ζ.	<	<	<		ζ.	<	Practitioner - Non-Primary Care Provider (PCP)	Khan Sidrah
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Patel Viral Champak
<	<	<	ζ.		ζ.	<		ζ.	<	Practitioner - Non-Primary Care Provider (PCP)	Humphreys Jonathan
									<	Practitioner - Non-Primary Care Provider (PCP)	Kelly,Victoria E
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Granit Volkan
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Goloborodko Valentyna
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Harrigan Nashley Melissa
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 449 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Provider Name Provider Canagory 2.4		Participating in Projects	ects									
MM Dpnn	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
MMM Plactitioner - Non-Primary Care Provider (PCPY) X <th< td=""><td>Ginsburg Michael M Dpm</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td>ζ.</td><td><</td><td></td><td></td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td></th<>	Ginsburg Michael M Dpm	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<			<		<	<	<	<
Inn Practitioner - Non-Primary Care Provider (PCP) Image: Control of the Control of	Comninellis Aris Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
JMM Practitioner - Non-Primary Care Provider (PCP) X <th< td=""><td>Green Debra Jean</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Green Debra Jean	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
J MM Practitioner - Non-Primary Case Provider (PCP) X <th< td=""><td>Bove Maria</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Bove Maria	Practitioner - Non-Primary Care Provider (PCP)										
Mode	Lechich Anthony J Md	Practitioner - Non-Primary Care Provider (PCP)	<									
Eactitioner - Non-Primary Care Provider (PCP) IX	Oza Parind Manoj Md	Practitioner - Non-Primary Care Provider (PCP)										
bittiggen Phid Practitioner - Nun-Primary Care Provider (PCP) Image: Control of the provider (PCP)<	Roxanne Pisa	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Mt Mdd Practitioner - Non-Primary Care Provider (PCP) Image: Control of the Control	Schleyer Betti Gretcgen Phd	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
## Midd # Pracitioner - Non-Primary Care Provider (PCP) ## A Midd # Pracitioner - Non-Primary Care Provider (PCP) ## A Midd ## A Pracitioner - Non-Primary Care Provider (PCP) ## A Midd ## A Pracitioner - Non-Primary Care Provider (PCP) ## A Midd ## A Pracitioner - Non-Primary Care Provider (PCP) ## A Midd ## A Pracitioner - Non-Primary Care Provider (PCP) ## A Midd ## A Midd	Smith Erica Joi	Practitioner - Non-Primary Care Provider (PCP)	<									
ka Md Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Klein Steven Scott Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Klein Steven Scott Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Case Provider (PCP)	Hariharan Radhika Md	Practitioner - Non-Primary Care Provider (PCP)										
IMM Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of	Bennett Joseph	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Ille Mid	Davitt Michelle M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
R Practitioner - Non-Primary Care Provider (PCP) Image: Control of the Control of th	Waldman Rochelle Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Adelsberg Marc R	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Id Practitioner - Non-Primary Care Provider (PCP) Image: Control of the Marie Md Practitioner - Non-Primary Care Provider (PCP) Image: Control of the Marie Md	Pillai Sophia	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
ine Marie Md Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP) <	Gigi R Madore Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
ine Marie Md Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) Image	Lombino Michae	Practitioner - Non-Primary Care Provider (PCP)										
Ideam Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control o	O'Connor Katherine Marie Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Kathleen Practitioner - Non-Primary Care Provider (PCP) V	Jafri Farrukh Nadeem	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Kathleen Practitioner - Non-Primary Care Provider (PCP) Image: Control of the provider of the provider of the provider of the practitioner of the	Yechieli Sarah	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Rajesh Practitioner - Non-Primary Care Provider (PCP) V <	Digangi Condon Kathleen	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Rajesh Practitioner - Non-Primary Care Provider (PCP) E Practitioner - Non-Primary Care Provider (PCP) E Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP)	Laborde Elve	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Rajesh Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V	Huang Hongying	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
E Practitioner - Non-Primary Care Provider (PCP)	Ramachandran Rajesh	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Idd Practitioner - Non-Primary Care Provider (PCP) V V V V V istopher Gerard Practitioner - Non-Primary Care Provider (PCP) V V V V V V V bin Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V V Np Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V		Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Istopher Gerard Practitioner - Non-Primary Care Provider (PCP) V V V V bin Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V Np Practitioner - Non-Primary Care Provider (PCP) V V V V V V V	Bajaj Komal Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
bin Md Practitioner - Non-Primary Care Provider (PCP) V <	Pasquale Christopher Gerard	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	<
Np Practitioner - Non-Primary Care Provider (PCP) V <	Oommen Shobin Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Weinberg Joy	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		ζ.	<	<	<	<	<	<
	Baker Cheryl Np	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Run Da

Page 450 of 844

Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Provider Name Provider Name Procider or Name Primary Case Provider (Case) Sal.		Participating in Projects	ects									
Practitioner - Non-Primary Care Provider (PCP) X<	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Practitioner - Non-Primary Care Provider (PCP) X	Williamson Anna	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	<
Practitioner - Nun-Primary Care Provider (PCP) V V V V V V V V V	Wang Theresa Li-Chu Cnm	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Granchen Pacitioner - Non-Primary Care Provider (PCP) V <	Mambondimumwe,Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	<									
filin Practitioner - Non-Primary Care Provider (PCP) X <t< td=""><td>Pacheco-Stabile Gretchen</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Pacheco-Stabile Gretchen	Practitioner - Non-Primary Care Provider (PCP)										
Idition Practitioner - Non-Primary Care Provider (PCP) X	Barr Scott Carey	Practitioner - Non-Primary Care Provider (PCP)										
Id Peter/Mid Placititioner - Non-Primary Case Provider (PCP) X	Taveras Jose Martin	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Catanzaro Richard Peter Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		<	<	<	<	<	<	<
Pactitioner - Non-Primary Care Provider (PCP)	Robert Khalil	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Todorova	Acevedo Nicole	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Howard Practitioner - Non-Primary Care Provider (PCP) X X X X X X X X X	Papalezova Katia Todorova	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		~	<	<	<
iais Practitioner - Non-Primary Care Provider (PCP) X <th< td=""><td>Greenhut William Howard</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td>~</td><td><</td><td><</td><td><</td></th<>	Greenhut William Howard	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	~	<	<	<
Practitioner - Non-Primary Care Provider (PCP) X<	Cirilli Carla Patrizia	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	~	<	<	<
Practitioner - Non-Primary Care Provider (PCP) X<	Nadler Ariella	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	~	<	<	<
Practitioner - Non-Primary Care Provider (PCP) X<	Rohs Anne E	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
And Mad Practitioner - Non-Primary Care Provider (PCP) V	Fligelman Tal	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		~	<	<	<
Practitioner - Non-Primary Care Provider (PCP) C<	Mohsin Hammad	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	~	<	<	<
s Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of th	Pimentel Sandra	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	~	<	<	<
s Practitioner - Non-Primary Care Provider (PCP) C<	Mathew Renu	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	~	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non	Chung Philip	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Md Practitioner - Non-Primary Care Provider (PCP) IV <td< td=""><td>Ruvo Anthony Francis</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></td<>	Ruvo Anthony Francis	Practitioner - Non-Primary Care Provider (PCP)										
Md Practitioner - Non-Primary Care Provider (PCP) V </td <td>Fontane Barbara Md</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td>~</td> <td><</td> <td><</td> <td><</td>	Fontane Barbara Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	~	<	<	<
te Md Practitioner - Non-Primary Care Provider (PCP) te Md Practitioner - Non-Primary Care Provider (PCP) aria Do Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - N	Izaguirre Bernardo A Md	Practitioner - Non-Primary Care Provider (PCP)										
te Md Practitioner - Non-Primary Care Provider (PCP) V V V V aria Do Practitioner - Non-Primary Care Provider (PCP) V V V V V V Aria Do Practitioner - Non-Primary Care Provider (PCP) V V V V V V V Aria Do Practitioner - Non-Primary Care Provider (PCP) V <	Pal Aruna Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	~	<	<	<
tle Md Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP) Image: Care PCP) <td>Ling Julie Md</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td></td> <td>~</td> <td><</td> <td><</td> <td><</td>	Ling Julie Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		~	<	<	<
aria Do Practitioner - Non-Primary Care Provider (PCP) V V V V Md Practitioner - Non-Primary Care Provider (PCP) IV V V V V V Md Practitioner - Non-Primary Care Provider (PCP) IV V V V V V V Nh Practitioner - Non-Primary Care Provider (PCP) IV V V V V V V Nh Practitioner - Non-Primary Care Provider (PCP) IV V V V V V V V	Strong Benjamin Waite Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP) Image: Care P	Calleo-Cross Annamaria Do	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Md Practitioner - Non-Primary Care Provider (PCP) V <	Levat Jay Marc Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Basavaraju Nerlige G	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider Practitioner - Non-Primary Care Provider	Christiana Joseph W Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		<	<		<	<	<	<
Practitioner - Non-Primary Care Provider	Flugman Scott Lawrence Md	Practitioner - Non-Primary Care Provider (PCP)										
	Glavey Edward Joseph											



Page 451 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Thomas Mark A Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Magalie Fonvil
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Garg Madhur Kumar Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Valdes Maurico
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Golier Francis Carl Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Silton Shira
										Practitioner - Non-Primary Care Provider (PCP)	Taffet Sanford L Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Mcmanus Maryann
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Rosenthal Francine
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Lis Ronald J Md
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Hirsch Judith C
										Practitioner - Non-Primary Care Provider (PCP)	Hirsch Suzanne Leslie Phd
									<	Practitioner - Non-Primary Care Provider (PCP)	Lauer Darrell
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Wemmer Kerriemari
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kwok Yong
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Rinzler Cinnamon A
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Sperling Karen Ellen Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Wang Yumei Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Rosen Orna Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Reddy Shamantha G Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Shinnar Shlomo Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Sussman Ira I Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Friedman Benjamin Wolkin Md
										Practitioner - Non-Primary Care Provider (PCP)	Klein Richard
										Practitioner - Non-Primary Care Provider (PCP)	Retter Avi Samson Md
										Practitioner - Non-Primary Care Provider (PCP)	Dowd Andrew J
										Practitioner - Non-Primary Care Provider (PCP)	Kadesh Irving
										Practitioner - Non-Primary Care Provider (PCP)	Gadol Charles
<	<	<	<		<			ζ.	<	Practitioner - Non-Primary Care Provider (PCP)	Maala-Gentolia Clarice Np
										Practitioner - Non-Primary Care Provider (PCP)	Reta Buchanan
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Gleason Paul Francis Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									າ Projects	Participating in Projects	



Page 452 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Chuu Ying Hue Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Friedman Ellen Wolkin Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		<	<	<	<	<	<	<
Larisa Simkhaev	Practitioner - Non-Primary Care Provider (PCP)	~	~		<	<	<	<	<	<	<
Newland-Pagan Yvonne C Md Pc	Practitioner - Non-Primary Care Provider (PCP)	~			<		<	ζ.	<	<	ζ.
Monti Tonia	Practitioner - Non-Primary Care Provider (PCP)	~	~		<		<			<	<
Mokrzycki Michele Md	Practitioner - Non-Primary Care Provider (PCP)	~	>		<	<	<	<	<	<	<
Fass Daniel E Md	Practitioner - Non-Primary Care Provider (PCP)	~						<	<	<	<
Siewers Kevin Np	Practitioner - Non-Primary Care Provider (PCP)										
Zung Neal Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Beth M Kelley Lcsw-R	Practitioner - Non-Primary Care Provider (PCP)	<			<		<			<	
Ghattas Shaden	Practitioner - Non-Primary Care Provider (PCP)	<									
Kabbash Barbara P	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Rogers Craig Steven Md	Practitioner - Non-Primary Care Provider (PCP)										
Palm Ann	Practitioner - Non-Primary Care Provider (PCP)										
Nayman Defne Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Wolf Kristin M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Krakower Leon A	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Srihari Arudi	Practitioner - Non-Primary Care Provider (PCP)	<	~		<		<			<	
Stogel Hope D Slp	Practitioner - Non-Primary Care Provider (PCP)	<									
Conen Amy	Practitioner - Non-Primary Care Provider (PCP)	<			<		<			<	
Anna Sass	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
John Samuel	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Benjelloun Touimy Rachid	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Lee Diana	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Kelly Porta	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Halverstam Caroline	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Hicks Kandree	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Schwartz Shimon	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Barenbaum Myriam	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Fukunaga Bryce	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Stanmyer Rebecca	Practitioner - Non-Primary Care Provider (PCP)										



Page 453 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Provider Name		Participating in Projects	ects									
Pacilioner - Non-Primary Care Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Pacilitioner - Non-Primary Care Provider (PCP)	Druke Melissa Np	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	ζ.	<	<	<	<	<
Pacitioner - Non-Primary Care Provider (PCP)	Simmons Leroy	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) 5. Pacilitioner - Non-Primary Care Provider (PCP) 5. Pacilitioner - Non-Primary Care Provider (PCP) 6. Pacili	Brown Tess-Ann Denise	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Yang Rui	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Case Provider (PCP)	Townes Meredith Leigh	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Spagnuolo Juliana Ms.	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		ζ.	ζ.	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Shwartz Noa	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Ciani Stephanie	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Osczepinski Joan	Practitioner - Non-Primary Care Provider (PCP)	<	<		<			<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Martinez Delmira	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Practitioner - Non-Primary Care Provider (PCP)	Yeh Amy	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Sajid Mohamed	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Moucha Remus S Md	Practitioner - Non-Primary Care Provider (PCP)										
a Practitioner - Non-Primary Case Provider (PCP) V<	Levin Henry S Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
a Practitioner - Non-Primary Care Provider (PCP) C<	Ruiz Armando Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (P	Deguzman Noriel Mira	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Marie Md Practitioner - Non-Primary Care Provider (PCP) X	Chung Charles II Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (P	Rodgers I Rand Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Interpretation of Non-Primary Care Provider (PCP) Image: Care Provider	Oruganti Balaji	Practitioner - Non-Primary Care Provider (PCP)	<									
Marie Md Practitioner - Non-Primary Care Provider (PCP) V	Gould Richard B Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Marie Md Practitioner - Non-Primary Care Provider (PCP) Md Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md Md Md Practitioner - Non-Primary Care Provider (PCP) Md Md Md Md Practitioner - Non-Primary Care Provider (PCP) Md Md Md Md Practitioner - Non-Primary Care Provider (PCP) Md Md Md Md Practitioner - Non-Primary Care Provider (PCP) Md Md Md Md Md Md Md Md Md M	Grush Kenneth P Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Marie Md Practitioner - Non-Primary Care Provider (PCP) Nd Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Practitioner -	Bloch Dean Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Marie Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Id Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Image: Analysis of the provider of the practitioner - Non-Primary Care Provider (PCP) Image: Analysis of the provider o	Carmen Lopez	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V V V V Indicate of the practition of the provider of the practition of the pr	Porrovecchio Andrea Marie Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V V V Practitioner - Non-Primary Care Provider (PCP) V V V Practitioner - Non-Primary Care Provider (PCP) V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V Practitioner - Non-Primary Care Provider (PCP) V	Nelson William S Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Parsa Tania Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Natarajan Sam N Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Columbres Manuel Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Columbres Manuel Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Campbell Andrew B Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Witman Michael N Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
	Kouyoumdjian Vahan S Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 454 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

* Saf
ety Net P
roviders in (
in Green

		Junio									_
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Munro Kimberly C Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Ostrow Connie	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Nowak Paul Charles Md	Practitioner - Non-Primary Care Provider (PCP)										
Shapiro Nella I Md	Practitioner - Non-Primary Care Provider (PCP)										
Golio Dominick Md	Practitioner - Non-Primary Care Provider (PCP)										
Depaola Thomas	Practitioner - Non-Primary Care Provider (PCP)	<	<		<			<	<	<	<
Miller Alec L	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<			<
Swerdlow Michael L Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<		<
Ohajekwe Ogedi A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<			<
Litman Nathan Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Sanjay Sikand Md Pc	Practitioner - Non-Primary Care Provider (PCP)										
Hudes Golda Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Heimink Amy Lee	Practitioner - Non-Primary Care Provider (PCP)										
Divito Joseph Jr Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Russakoff L Mark Md	Practitioner - Non-Primary Care Provider (PCP)										
Lupin Jay Stephen Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<		<
Zambenedetti Maurizio	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<				<
Karra Srivani Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Zichariea Wallace	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<			<
Weber Pamela	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Rimpel Lisa Minerva Md	Practitioner - Non-Primary Care Provider (PCP)										
Milstein David M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ponticiello Joseph Nicholas Md	Practitioner - Non-Primary Care Provider (PCP)										
Cuevas-Burke, Carmen	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Wei Xiaofang	Practitioner - Non-Primary Care Provider (PCP)										
Mejia Fernando Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<			<
Mikhail-Powe Joanna	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<		<
Rivera-Lake Domingo Antonio	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<			<
Farkas Barbara R Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		<
Chandra Sekhara Muthaiah Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<		_	<	
Caruso Victoria	Practitioner - Non-Primary Care Provider (PCP)	<	<				<				<



Page 455 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Stant Nurse Provider Name Provider Changory 2.4 2.		Participating in Projects	jects									
Practitioner Non-Primary Case Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Amm Pacitizioner - Non-Primary Cane Provider (PCP) C	Stein Nancy D	Practitioner - Non-Primary Care Provider (PCP)	<									
ise ise is Mi Mestelliborer - Non-Primary Case Provider (PCP) Naman Med Paciliborer - Non-Primary Case Provider (PCP) Naman Med	Barnett Tracey	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Ia a Practitioner - Non-Primary Care Provider (PCP) IX <	Kenney Kathleen M	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Bergamin Maria	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		<		<			<	
Remain Mid Remain Mid Preditioner - Non-Primary Care Provider (PCP) Anithony	Bowden Nancy	Practitioner - Non-Primary Care Provider (PCP)	<	<				<	<	<	<	<
Anthonoy Practitioner - Non-Primary Care Provider (PCP) Image: Continuo Dam Practitioner - Non-Primary Care Provider (PCP) Image: Continuo Dam	Liteplo Ronald Roman Md	Practitioner - Non-Primary Care Provider (PCP)										
Allfield Practitioner - Non-Primary Care Provider (PCP) V	La Casio Ralph Anthony	Practitioner - Non-Primary Care Provider (PCP)	ζ.									
Location Dpm Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Control of Control	Berger Samuel Alfred	Practitioner - Non-Primary Care Provider (PCP)										
Like Practitioner - Non-Primary Care Provider (PCP) X <th< td=""><td>Anna Maria Giordano Dpm</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Anna Maria Giordano Dpm	Practitioner - Non-Primary Care Provider (PCP)										
A A Practitioner - Non-Primary Care Provider (PCP) X	Magana Enrigue	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
yya Practitioner - Non-Primary Care Provider (PCP) X	Weiser Daniel A	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
MM Practitioner - Non-Primary Care Provider (PCP) V	Darlington Tanya	Practitioner - Non-Primary Care Provider (PCP)	<	<		<			<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (P	Mathew Shiny M	Practitioner - Non-Primary Care Provider (PCP)	<									
se Shoshana Md Practitioner - Non-Primary Care Provider (PCP) X	Rondon Betty	Practitioner - Non-Primary Care Provider (PCP)	<	<		<			<	<	<	<
A JRpa	Monderer Renee Shoshana Md	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Dilina Practitioner - Non-Primary Care Provider (PCP) IX	Bafuma Patrick J Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Mercader Carolina	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) V<	Tapia Angela	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Walsh Ronald	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
TMd Practitioner - Non-Primary Care Provider (PCP) Ahilya Ahilya Practitioner - Non-Primary Care Provider (PCP) Practitio	Marion English-Rowe	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V V V V V Aa Practitioner - Non-Primary Care Provider (PCP) V V V V V V Ahilya Practitioner - Non-Primary Care Provider (PCP) V V V V V V V Ahneta Crepaul Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V Ina Practitioner - Non-Primary Care Provider (PCP) V	Smith Barry T Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) y Practitioner - Non-Primary Care Provider (PCP) Ahilya Ahilya Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Non-Primary Care Provider (PCP)	Eng Yoko	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
y Practitioner - Non-Primary Care Provider (PCP) Ahilya Practitioner - Non-Primary Care Provider (PCP) andon J Practitioner - Non-Primary Care Provider (PCP) n Anneta Crepaul Practitioner - Non-Primary Care Provider (PCP) na Practitioner - Non-Primary Care Provider (PCP) bha Practitioner - Non-Primary Care Provider (PCP) practitioner - Non-Primary Care Provider (PCP) practitioner - Non-Primary Care Provider (PCP) practitioner - Non-Primary Care Provider (PCP) practitioner - Non-Primary Care Provider (PCP)	Mehra Shilpa	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ahilya Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V	Aurora Rozy	Practitioner - Non-Primary Care Provider (PCP)										
Annota Crepaul Practitioner - Non-Primary Care Provider (PCP) V V V V V V na Practitioner - Non-Primary Care Provider (PCP) V <td>Khwalsingh Ahilya</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td>	Khwalsingh Ahilya	Practitioner - Non-Primary Care Provider (PCP)	<									
n Anneta Crepaul Practitioner - Non-Primary Care Provider (PCP) na Practitioner - Non-Primary Care Provider (PCP)	Ballister Brandon J	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
na Practitioner - Non-Primary Care Provider (PCP)	Ramcharran Anneta Crepaul	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Mateus Diana</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td></td><td></td><td></td><td></td><td></td><td><</td><td><</td><td><</td><td><</td></t<>	Mateus Diana	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) V	Rubin John	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
	Wilson Zontha	Practitioner - Non-Primary Care Provider (PCP)	<					<			<	
	Chopra Nitin	Practitioner - Non-Primary Care Provider (PCP)										



Page 456 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Provider Name		Participating in Projects	cts									
Practitioner : Nun-Primary Cane Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Beactioner - Non-Primary Care Provider (PCP)	Cook Kristy	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		ζ.	<	<	ζ.	<	ζ.	<
Seal State	Fiorito-Torres Franchesca	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Stein Paciticore - Non-Primary Care Provider (PCP)	Gandhi Stacey	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Berman Rachel Ariel Stein	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Mumar Practitioner - Non-Primary Care Provider (PCP) IX	Yelena R Drexler	Practitioner - Non-Primary Care Provider (PCP)	<	<		ζ.	<	<	<	<	<	<
Numar Pactitioner - Non-Primary Care Provider (PCP) V <th< td=""><td>Sullivan Daniel J</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td>ζ.</td><td><</td><td><</td><td>\</td><td><</td><td>ζ.</td><td><</td></th<>	Sullivan Daniel J	Practitioner - Non-Primary Care Provider (PCP)	<	<		ζ.	<	<	\	<	ζ.	<
Practitioner - Non-Primary Care Provider (PCP)	Shah Manan Ashokkumar	Practitioner - Non-Primary Care Provider (PCP)	ζ.									
Practitioner - Non-Primary Care Provider (PCP)	Duffy Katherine	Practitioner - Non-Primary Care Provider (PCP)	<	<		ζ.	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Nava Jetmira	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
At Mid Practitioner - Non-Primary Care Provider (PCP) Image: Control of the Control	Selba Kathleen E	Practitioner - Non-Primary Care Provider (PCP)	<	<		ζ.	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Ahluwalia Dayal S	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	~	<	<	<	<
NHMd Practitioner - Non-Primary Care Provider (PCP) V <th< td=""><td>Miriam Schoenwald</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td></td><td>~</td><td></td><td></td><td><</td><td></td></th<>	Miriam Schoenwald	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		~			<	
Md Practitioner - Non-Primary Care Provider (PCP) C	Zimmerman Franklin H Md	Practitioner - Non-Primary Care Provider (PCP)										
vide Practitioner - Non-Primary Care Provider (PCP) V <th< td=""><td>Cohen Steven R Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td>~</td><td><</td><td><</td><td><</td><td><</td></th<>	Cohen Steven R Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	~	<	<	<	<
b Elizabeth Practitioner - Non-Primary Care Provider (PCP) C	Sherman Jeffrey A Md	Practitioner - Non-Primary Care Provider (PCP)										
DElizabeth Practitioner - Non-Primary Care Provider (PCP) X	Shah Purvi D Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	~	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the co	Ramirez De Arellano Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		~	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) AMM Practitioner - Non-Primary Care Provider (PCP) AMM AMM AMM AMM AMM AMM AMM A	Randall Phyllis Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) a Md Practitioner - Non-Primary Care Provider (PCP) Md Md Md Practitioner - Non-Primary Care Provider (PCP) Md Md Md Practitioner - Non-Primary Care Provider (PCP) Md Md Md Practitioner - Non-Primary Care Provider (PCP) Md Md Md Md Md Md Md Md Md M	Hanna Raouf R Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	~	<	<	<	<
a Md Practitioner - Non-Primary Care Provider (PCP) V <th< td=""><td>Kaye Shana</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td></td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td></th<>	Kaye Shana	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
a Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-P	Kajita Grace R	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	~	<	<	<	<
d Practitioner - Non-Primary Care Provider (PCP) C<	Murakhovskaya Irina Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	~	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP)	Lonberg Mathew Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	~	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) C <t< td=""><td>Kang Harriet Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Kang Harriet Md	Practitioner - Non-Primary Care Provider (PCP)										
Md Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Khatun Mahbuba</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Khatun Mahbuba	Practitioner - Non-Primary Care Provider (PCP)	<									
Md Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Manuzon Laarni S</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td>~</td><td><</td><td><</td><td><</td><td><</td></t<>	Manuzon Laarni S	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	~	<	<	<	<
ughes Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP)	Ahmed Imran M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
ughes Md Practitioner - Non-Primary Care Provider (PCP) V	Verghese Joe Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	~	<	<	<	<
Md Practitioner - Non-Primary Care Provider (PCP) V V V V V Practitioner - Non-Primary Care Provider (PCP) V	Einstein Francine Hughes Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	~	<	<	<	<
	Rasmussen Anne B Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	~	<	<	<	<
	Weinstein Harry Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 457 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Provider Name Provider Catagory 2a 2a 2a 2a 2a 3a 3a 3a		Participating in Projects	ects									
Pacialitions - Non-Primary Care Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Mod	Silfa Rosa	Practitioner - Non-Primary Care Provider (PCP)										
Pacitioner - Non-Primary Care Provider (PCP)	Sanyal Rajat S Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
MM Practitioner - Non-Primary Care Provider (PCP) Image: Control of the Control of t	Barzilai Nir Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
MMd Practitioner - Non-Primary Care Provider (PCP) X	Wanerman Jeffrey B Md	Practitioner - Non-Primary Care Provider (PCP)										
Mid Practitioner - Non-Primary Care Provider (PCP) V	Quintas John C Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	ζ.	<	<	<	<	<	〈	ζ
Motory MM Practitioner - Non-Primary Care Provider (PCP) X	Abelow Arthur C Md	Practitioner - Non-Primary Care Provider (PCP)										
Michael Mid Practitioner - Non-Primary Case Provider (PCP) V	Kocur Basil Anthony Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.						<	<	ζ	〈
Annonio Mid Pracitioner - Non-Primary Care Provider (PCP) C	Gutwein Jeremy Michael Md	Practitioner - Non-Primary Care Provider (PCP)										
Pacitioner - Non-Primary Care Provider (PCP)	Cirillo Vincenzo Antonio Md	Practitioner - Non-Primary Care Provider (PCP)	<									
strial Practitioner - Non-Primary Care Provider (PCP) IX	Litman Norma S	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
ab Denee Practitioner - Non-Primary Care Provider (PCP) X	Velez-Green Maria	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Jance Md Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) Image: Co	Manigault Andrea Denee	Practitioner - Non-Primary Care Provider (PCP)	<									
Pa Practitioner - Non-Primary Care Provider (PCP) X	Geyer Howard Lance Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
y J Practitioner - Non-Primary Care Provider (PCP) X	Tanya Williams Pa	Practitioner - Non-Primary Care Provider (PCP)										
y J Practitioner - Non-Primary Care Provider (PCP) C	Bux Donald	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Shlomit Practitioner - Non-Primary Care Provider (PCP) M	Zanieski Gregory J	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Shlomit Practitioner - Non-Primary Care Provider (PCP) Image: Control of the Control	Amisha Rai	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Goldberg-Stein Shlomit	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Questioner - Non-Primary Care Provider (PCP) Value Value<	Mehta Keyur J	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
ugene Md Practitioner - Non-Primary Care Provider (PCP) V V V V V Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) V V V V V V Na Practitioner - Non-Primary Care Provider (PCP) V V V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V V Name Practitioner - Non-Primary Care Provider (PCP) V V V V V V Name Practitioner - Non-Primary Care Provider (PCP) V V V V V V Name Practitioner - Non-Primary Care Provider (PCP) V V V V V V Name Practitioner - Non-Primary Care Provider (PCP) V V V V V <td< td=""><td>Davidson Debra</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></td<>	Davidson Debra	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Braun Joshua Eugene Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
ra Practitioner - Non-Primary Care Provider (PCP) ry Pra	Khana Pragna	Practitioner - Non-Primary Care Provider (PCP)										
rr Practitioner - Non-Primary Care Provider (PCP)	Davydova Regina	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
rdsson Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Prim	Hawkins Eleanor	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
rdsson Practitioner - Non-Primary Care Provider (PCP)	Polineni Rahul	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Samantha Sigurdsson	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Carey Michelle	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Aggarwal Richa	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Stern David R	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Abraham Sunith	Practitioner - Non-Primary Care Provider (PCP)	<	〈		<		<	<	<	<	<
	Selim Abdelrahman	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 458 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

* Safety
Net
Providers in
Green

<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Dimartino Nardi Joan Md
										Practitioner - Non-Primary Care Provider (PCP)	Grant Carol A Md
<	<	<	<	<		<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Robb Thomas ∨ Do
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Prince David Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Keiser Harold D Md
<	<	<	<		<				ζ.	Practitioner - Non-Primary Care Provider (PCP)	Folkert Vaughn W Md
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Srinivas Vankeepuram S
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Hughes Marianne
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	llowite Norman T Md
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Brooks Janet Cnm
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Einzig Avi Israel Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Yokasta Garcia
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	George Helen B Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Naik Geetha D Md
										Practitioner - Non-Primary Care Provider (PCP)	Saint-Preux Jean Marie Carl M
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kostov Atanas Kostov Rpa
<	<	<	<	<		<			<	Practitioner - Non-Primary Care Provider (PCP)	Damico Brenda Santarelli
<	<	<	<		<	<	1	<	<	Practitioner - Non-Primary Care Provider (PCP)	Michaelson David I Rpa
<	<	<	<		<	<	1	<	<	Practitioner - Non-Primary Care Provider (PCP)	Schulhoff Carolyn
										Practitioner - Non-Primary Care Provider (PCP)	Ha Conellia Md
<	<	<	<	<	<	<	1	<	<	Practitioner - Non-Primary Care Provider (PCP)	Casale Anthony
										Practitioner - Non-Primary Care Provider (PCP)	Winther Lynn C Md
										Practitioner - Non-Primary Care Provider (PCP)	Weerackody Harshan Indaka Md
										Practitioner - Non-Primary Care Provider (PCP)	Emma Kershen
<	<	<	<		<		1	〈	<	Practitioner - Non-Primary Care Provider (PCP)	Cuno Kate Elizabeth
<	<	<	<	<	<	<	1	<	<	Practitioner - Non-Primary Care Provider (PCP)	Creagan Rachel
ζ.	<	<	ζ.		<	<	1		<	Practitioner - Non-Primary Care Provider (PCP)	Pietris Andrew Michael
	<			<		<	1	<	<	Practitioner - Non-Primary Care Provider (PCP)	Bueno-Deleon Ana
<	<	<	<	<	<	<	1	<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Martinez Igda
<	<	<	<		<		1	<	<	Practitioner - Non-Primary Care Provider (PCP)	Simmonds Chana
<	<	<	<	<	<	<	1	<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Vega Mario
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	ii 2.a.iv	i 2.a.iii	2.a.i	Provider Category	Provider Name
									ojects	Participating in Projects	



Page 459 of 844 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Charles Yardley B Md Pc	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.		ζ.	ζ.	<	〈	<	ζ.	<
Teuscher Enrique J Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.		ζ.		〈			ζ.	
Lisha Melathe	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.		ζ.	ζ.	<	〈	<	ζ.	<
Kanellopoulou Isabella Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	〈	ζ.	ζ.	〈	ζ.	<	ζ.	<
Sharma Chanchal Phd	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	~
Gladitsch Mary Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Machado Carmen	Practitioner - Non-Primary Care Provider (PCP)	<	<				<			<	~
Morice Karen Lizette	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	~
Lopez Francis	Practitioner - Non-Primary Care Provider (PCP)										
Lee Se Won Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	~
Joseph Amin Dds	Practitioner - Non-Primary Care Provider (PCP)										
Pedraza, Daniel	Practitioner - Non-Primary Care Provider (PCP)	<									
Lima Christina	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Occhiuzzo Maribel Del Rocio	Practitioner - Non-Primary Care Provider (PCP)										
Borenkind Carly	Practitioner - Non-Primary Care Provider (PCP)	<					<			<	
Karim Sadiqa	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Mojazza Shahrzad Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Yang Julie	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Nitzkorski James	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Wang Jennifer E	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Melinda Montondo	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Cartmill Keith	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Uday Kristine	Practitioner - Non-Primary Care Provider (PCP)										
Aksoy Tulay	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Maslyanskaya Sofya	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Smith Darryl	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Cohen Aviva	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Perkins Bennal	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Nagarwala Faisal Md	Practitioner - Non-Primary Care Provider (PCP)										
Mallory Flynn	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		<	<	<	<	<	<	<
Oduro Angela Yaa	Practitioner - Non-Primary Care Provider (PCP)										



Page 460 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	rancipanily in Flojects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Banerjee Kumarika	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	ζ.	<	<	<	<	<
Rodgers Caryn	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Mushekov Timur	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
073802629adames Julissa	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Pearl Weill	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		ζ.	ζ.	<	<	<	<	<
Paredes Sara	Practitioner - Non-Primary Care Provider (PCP)										
Ozorio Bienvenida	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	ζ.	<	<	<	<	<
Mulry Ryan Luce	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Christine Moloney	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Simmons Tayler Marie	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Levesque Lauren	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Adams Diana Madden Md	Practitioner - Non-Primary Care Provider (PCP)										
Mcnulty John F Md Pc	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Shah Roshani R Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Proner Sanford Clay Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Kim Andrew	Practitioner - Non-Primary Care Provider (PCP)										
Yao Mike	Practitioner - Non-Primary Care Provider (PCP)										
Wasserman Sheldon M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Dannenberg Michael J Md Pc	Practitioner - Non-Primary Care Provider (PCP)										
Mirchandani Gautam Md	Practitioner - Non-Primary Care Provider (PCP)										
Alan Barr	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Holt Kimberly J Phd	Practitioner - Non-Primary Care Provider (PCP)										
Morton Titus Aruna Md	Practitioner - Non-Primary Care Provider (PCP)										
Dorsey Doris	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Pollack Staci E Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Lipsitz Evan Coulson Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Fagan Michele Joy Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Chapin Amanda	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Chernyak Victoria Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		<	<	<	<	<	<	<
Patel Ramanbhai C Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		ζ.	<	<	<	<	<	<
Shakowitz Anne Marie	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 461 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Miele Marilyn
									<	Practitioner - Non-Primary Care Provider (PCP)	Camilli Alexandra M
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Len Robert
	<			<		<			ζ.	Practitioner - Non-Primary Care Provider (PCP)	Mcandrews Eileen
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Cox Nicole
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Spoozak Lori Ann
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kathryn Bendlin
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Lidiya Shestoperova
<	<	<	<						ζ.	Practitioner - Non-Primary Care Provider (PCP)	Huh Philip
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kurdali Basil
										Practitioner - Non-Primary Care Provider (PCP)	Eliav Chaim B Md
										Practitioner - Non-Primary Care Provider (PCP)	Robotti Flavia Md
										Practitioner - Non-Primary Care Provider (PCP)	Khan Tara C Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Goilav Beatrice
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Ingrid Armorer
<	<	<	<						ζ.	Practitioner - Non-Primary Care Provider (PCP)	Harrington, Tara
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Paniagua-Ryan Aimee
										Practitioner - Non-Primary Care Provider (PCP)	Doshi Daivesh Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Kamen Michael G
									<	Practitioner - Non-Primary Care Provider (PCP)	Huggins,Cheryl
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Nachman Sami Albert Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Soto Adolph Jr Md
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Brammer Ann M
<	<	<	<	<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Jaile-Marti Jesus C Md
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Chandrasekhara Lalitha Md
<	<	<		<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Staller Jerry
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Gennaro Karen
										Practitioner - Non-Primary Care Provider (PCP)	Reynolds, Peter
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Zapata Ryan J Md
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mills Andrew
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kirchmann Robert Dds
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 462 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Farticipating in Projects	ects				_	_	_	-	_	_
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Jose Anita	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Jennifer Forster-Green	Practitioner - Non-Primary Care Provider (PCP)										
Singer Daniel Joseph	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Kristin Elizabeth Courtney	Practitioner - Non-Primary Care Provider (PCP)	<									
Wasserman Emily	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Weltzien Dawn	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Sticco Charles Craig	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Gulani Reshma	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Prinzing Samantha Ms.	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Nowakowski Eric	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Peragine Donna	Practitioner - Non-Primary Care Provider (PCP)										
Fellows Ashley	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Kathleen Towey, Ot	Practitioner - Non-Primary Care Provider (PCP)	<									
Grancaric Antun	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Augello Elaine	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Boutos Ekaterini	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Chan Alice	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Brennan Cooper Ann	Practitioner - Non-Primary Care Provider (PCP)										
Gerber Glenn J Do	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Daly Stephen M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Singh Birendra Md	Practitioner - Non-Primary Care Provider (PCP)										
Calhoun , Lisa	Practitioner - Non-Primary Care Provider (PCP)										
Hantman Morton M Md	Practitioner - Non-Primary Care Provider (PCP)										
Smith Terrian A Np	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Seiter Karen P Md	Practitioner - Non-Primary Care Provider (PCP)										
Abrams Steven B Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Anderson Ferdinand F. Jr Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Lerner Roy Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Devore Nancy Cnm	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Rosenblum Robert Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ostfeld Robert J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<




Page 463 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Projects	rojects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Turk Jed L Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Flamm Eugene S Md Pc	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.		<	ζ.	<	ζ.	<	ζ.	<
Nanna Michele	Practitioner - Non-Primary Care Provider (PCP)										
Dr Andrew Decker Md Pc	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Mathews Shaina	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Jefferson Karen	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Sharan Alok Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Martinez Emanuel	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Cohen Rebecca	Practitioner - Non-Primary Care Provider (PCP)										
Kelly Lesa	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Vassell Rashida	Practitioner - Non-Primary Care Provider (PCP)										
Palmer Sophia	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Del Bene Maura L	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Crist Rebecca Lynn Cnm	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Hollinger-Samson Nancy	Practitioner - Non-Primary Care Provider (PCP)										
Briana Messina	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Lankford Charlena Ms.	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Walzer Jacalyn	Practitioner - Non-Primary Care Provider (PCP)										
Fast Noam	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Forman Katie Rae	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
David Keith	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Farina Jenifer Lorrill	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Joseph T Vazzana	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Amuta Jeanne Uchechi	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Gibney Tara	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Polshin Victor	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Milman Sofiya	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Morrone Kerry Ann	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Greenberg Sofiya A	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Izetta Briggs-Bolling	Practitioner - Non-Primary Care Provider (PCP)										
Fugalli Belinda K	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 464 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Projects	Projects	-	-	-						
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Mullins Deborah	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Mcnamara Courtney	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Heavey Jennifer	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Solomon Sherry K Md	Practitioner - Non-Primary Care Provider (PCP)										
Gupta Archana Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		<	ζ.	<	<	<	<	<
Call Elizabeth M Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		〈	<		<	<	〈	<
Okechukwu Christopher O Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	〈	<		<	<	<	<	<
Diana Eric Michael Md	Practitioner - Non-Primary Care Provider (PCP)	〈	<	〈	<	<	<	<	<	<	<
Fleischer Lee Scott Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Altman Robert J	Practitioner - Non-Primary Care Provider (PCP)										
Mario Tuchman	Practitioner - Non-Primary Care Provider (PCP)										
Koim-Walsh,Katherine	Practitioner - Non-Primary Care Provider (PCP)	<									
Madori Frank P Md	Practitioner - Non-Primary Care Provider (PCP)										
Pacheco-Fowler Victor Md	Practitioner - Non-Primary Care Provider (PCP)										
Adelfio Mary Ann Md	Practitioner - Non-Primary Care Provider (PCP)										
Ramos Julie J	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	>	<	~	<	<
Sussman Daniel L Md	Practitioner - Non-Primary Care Provider (PCP)										
Miller Daniel Richard Md	Practitioner - Non-Primary Care Provider (PCP)										
Schwartz Richard	Practitioner - Non-Primary Care Provider (PCP)										
Zinzuvadia Kishor Natvarlal	Practitioner - Non-Primary Care Provider (PCP)										
Campbell Caron Michelle Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	~	<	~	<	<
Flynn Jeffrey T	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Campbell Sofia Cnm	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	~	<	<
Lieman Harry Jay Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Landsberger Ellen Md	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Cohen Brian Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Agarwal Nanakram Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	>	<	>	<	<
Aldrich Thomas Knight Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	~	<	~	<	<
Legatt Alan David Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Chapman Evelyn	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Tang Mark Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 465 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

<	<	<	<	<		<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Laperche Sherry Lynne
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Rivera Enid Yvette
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Leader Isaac
~	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Luo Jenny
										Practitioner - Non-Primary Care Provider (PCP)	Guerrero Jihan Mogol
<	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Sheehan Therese
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Knapp Esther
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Seale-Simpson Marjorie Elizabeth
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Yun Raymond Md
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Williams Jenny
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Abul Faiz Ahmed Md
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mitchell Amber
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Jay Mermelstein Dpm Pc
									<	Practitioner - Non-Primary Care Provider (PCP)	Kaplan Thomas Anthony Psyd
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Sullivan Brenda
									<	Practitioner - Non-Primary Care Provider (PCP)	Zaki, Mohamed M
									<	Practitioner - Non-Primary Care Provider (PCP)	Grun Andrei A Dds
										Practitioner - Non-Primary Care Provider (PCP)	Saenger Paul H Md
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Denney Julie W
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Moriarty Maryanne
~	~	<		<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Vandenheuvel Angela
<	<	<	<	<				<	<	Practitioner - Non-Primary Care Provider (PCP)	Nodiff Debra
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Sibinga Nicholas E S Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	lan Lord
										Practitioner - Non-Primary Care Provider (PCP)	Sizgoric Zoia
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Travin Mark I Md
										Practitioner - Non-Primary Care Provider (PCP)	Cooper Steven Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Rakoff Saul Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Veit Christina Ruegsegger Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Henry Bruce M Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Cuartas Maria P Rpa
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 466 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

District Provider Name		Participating in Projects	ects									
Practitioner - Non-Primary Care Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Practitioner - Non-Primary Case Provider (PCP)	Li Norah	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Bachhuber Marcus	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Case Provider (PCP)	Maureen Hyatt	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<		<	<	<
sl Practitioner - Non-Primacy Care Provider (PCP) IX IX <th< td=""><td>Samaroo Parbhu Dyal</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Samaroo Parbhu Dyal	Practitioner - Non-Primary Care Provider (PCP)										
dals Pacitioner - Non-Primary Cale Povider (PCP) V<	Sanghvi Kunal	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		ζ.	<	ζ.	ζ.	ζ.	ζ.	ζ.
Balaya Practitioner - Non-Primary Care Provider (PCP) X <	Karajani Klotilda	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Abelow Chaya Batya	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		ζ.	<	ζ.	ζ.	ζ.	ζ.	ζ.
Shigh Plactitioner - Non-Primary Care Provider (PCP) C.V.	Cho Woojin	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
classoc Elizabeth Md Practitioner - Non-Primary Care Provider (PCP) X<	Karwal Rahul Singh	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Pactitioner - Non-Primary Case Provider (PCP)	De La Riva-Velasco Elizabeth Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Bractitioner - Non-Primary Care Provider (PCP)	Rivka Schwartz	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner Non-Primary Care Provider (PCP)	Kroner David	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) X	Latev Alexander	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Sina Ann Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Sina Ann Practitioner - Non-Primary Care Provider (PCP) VI VI VI VI VI VI VI VI VI V	Hall Amy Mia	Practitioner - Non-Primary Care Provider (PCP)										
Sizabeth Practitioner - Non-Primary Care Provider (PCP)	Dhah Jasjeet	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Ayers Zumara Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
stina Ann Practitioner - Non-Primary Care Provider (PCP) IX	Dratte Erica Miss	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
stina Ann Practitioner - Non-Primary Care Provider (PCP) CONTROL INTERMATED STATE AND PRIMARY CARE PROVIDER STATE A	Kim Su Haeng	Practitioner - Non-Primary Care Provider (PCP)										
Isial Mod Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP)	Varughese Christina Ann	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
niel Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V V Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V IMd Practitioner - Non-Primary Care Provider (PCP) V <td>Aquino Jennifer</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td>	Aquino Jennifer	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
rE Md Practitioner - Non-Primary Care Provider (PCP) C nklin Md Practitioner - Non-Primary Care Provider (PCP) C IMd Practitioner - Non-Primary Care Provider (PCP) C Md Practitioner - Non-Primary Care Provider (PCP) C Md <td>Fethke Eric Daniel Md</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Fethke Eric Daniel Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
nklin Md Practitioner - Non-Primary Care Provider (PCP) IX IX<	Newburger Amy E Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Md Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Stein David Franklin Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Stein David Franklin Md	Practitioner - Non-Primary Care Provider (PCP)										
d Practitioner - Non-Primary Care Provider (PCP) V <td>Karan David S Md</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td>	Karan David S Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) IMd Practitioner - Non-Primary Care Provider (PCP)	Taub Cynthia Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP)	Borofsky Anne	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
IMd Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP)	Tsaur Larisa Md	Practitioner - Non-Primary Care Provider (PCP)										
on Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Conformal conformation of the practition of	Gitler David Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V	Cohen Leonard I Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Parisi Debra M Md	Practitioner - Non-Primary Care Provider (PCP)										
	Sugg Samuel Clarkson Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 467 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

RK STATE

* Safety Net Providers in Green

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Projects	ojects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Alam Hamid M M Md	Practitioner - Non-Primary Care Provider (PCP)											
Scalisi Jennie Ann Md	Practitioner - Non-Primary Care Provider (PCP)											
El-Sabrout Rafik Abdelaziz Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		<		ζ.	ζ.	ζ	<	<	
Colon Federico Ernesto Md	Practitioner - Non-Primary Care Provider (PCP)											
Kirschner-Lanzkowsky Debra	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<	
Khalil Hani L	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<		
Kellner Thomas	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<		
Samanich Joy	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<	
Bailey Cheryl	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<	
Kazimiroff Julie Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<	
Ratech Howard	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<	
Kulick Roy G	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<	
Bastien Alexandra Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<	
Rose Louis C Md	Practitioner - Non-Primary Care Provider (PCP)											
Huvane Bernadette Ellen	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<	
Leichtling Julius J Md	Practitioner - Non-Primary Care Provider (PCP)											
Janet Amundson	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<	
Kirkwood Richard O Md	Practitioner - Non-Primary Care Provider (PCP)											
Jamil Rizqalla Do	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<	
Lubetsky Stacey Jill	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<	
Felix Alan	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<		
Hajar Marilyn	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<	
Kanu Chikere Anthony Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<	
Pereira Angela	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<	
Mark Allan Harrison Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<	
Baah George	Practitioner - Non-Primary Care Provider (PCP)											
Jones Timothy Ray	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<	
Shrivastava Abhishek	Practitioner - Non-Primary Care Provider (PCP)											
Mast Joelle Md	Practitioner - Non-Primary Care Provider (PCP)											
Korcak Jason Andrew Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<	
Baer Jesse Duncan	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<	



Page 468 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Provider Name										
FIVVINGI IVALLIG	Provider Category	2.a.i	2.a.iii	2.a.iv 2.k	2.b.iii 3.a.i	.i 3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Gomez De Vargas Mencia M	Practitioner - Non-Primary Care Provider (PCP)	<	<		< <	<	<	<	<	<
Lubetzky Michelle L	Practitioner - Non-Primary Care Provider (PCP)	<	<		< <	<	<	<	<	<
Lomita Craig	Practitioner - Non-Primary Care Provider (PCP)	<	<		< <	<	<	<	<	<
Bruno Charles	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<
Noone Rachel	Practitioner - Non-Primary Care Provider (PCP)	<	<		< <	<	<	<	<	<
Green Judith	Practitioner - Non-Primary Care Provider (PCP)	<	<		< <	<	<	<	<	<
Tannebaum Jonathan	Practitioner - Non-Primary Care Provider (PCP)	<	<	<			<	<	<	<
Macdonald Ross F	Practitioner - Non-Primary Care Provider (PCP)	<	<		< <	<	<	<	<	<
Khinvasara Neha	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<
Jason Savoy	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<			<	
Goorin Laura	Practitioner - Non-Primary Care Provider (PCP)	<	<		< <	<	<	<	<	<
Clarke Kimesha	Practitioner - Non-Primary Care Provider (PCP)									
Gracious John	Practitioner - Non-Primary Care Provider (PCP)	<	<		< <	<	<	<	<	<
Sklenar Anne	Practitioner - Non-Primary Care Provider (PCP)	<	<			<			<	
Rohit Mathew	Practitioner - Non-Primary Care Provider (PCP)	<	<		< <	<	<	<	~	<
Brafman Rebecca	Practitioner - Non-Primary Care Provider (PCP)	<	<		< <	<	<	<	<	<
Frias Nejil	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<			<	
Cheung Jason Matthew	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<
Roy Alyssa Marie	Practitioner - Non-Primary Care Provider (PCP)	<	<				<	<	<	<
Lezama Keron	Practitioner - Non-Primary Care Provider (PCP)	<	<		< <	<	<	<	<	<
Galati Angelyn Mrs.	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<			<	
Berrios-Spencer Sylvia	Practitioner - Non-Primary Care Provider (PCP)	<				<			<	
Bodenstab Meredith Janel	Practitioner - Non-Primary Care Provider (PCP)	<	<			<				
Cuffe Ronald	Practitioner - Non-Primary Care Provider (PCP)	<	<		< <		<	<	<	<
Schwartz Kenneth Stuart Md	Practitioner - Non-Primary Care Provider (PCP)	<					<	<	<	<
Whang Eugene J Md	Practitioner - Non-Primary Care Provider (PCP)									
Orjuela Hernando Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		< <	<	<	<	<	<
Tavarez Edwin Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		< <	<	<	<	<	<
Berezin Stuart Howard Md	Practitioner - Non-Primary Care Provider (PCP)									
Dorsa Frank B Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		< <		<	<	<	<
Androne Ana Silvia Md	Practitioner - Non-Primary Care Provider (PCP)									



Page 469 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Woroch Roman S Md	Provider Category Practitioner - Non-Primary Care Provider (PCP)	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Woroch Roman S Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.				_					
]			<		<	<	<	<	<	<	<
Barie Jacob Joseph Md	Practitioner - Non-Primary Care Provider (PCP)										
Kelling Ernest	Practitioner - Non-Primary Care Provider (PCP)										
Tomer Gitit Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Kassapidis Elizabeth D T Do	Practitioner - Non-Primary Care Provider (PCP)										
Cohen Alan F Md	Practitioner - Non-Primary Care Provider (PCP)										
Ricketts Sarah M Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		<	<	ζ.	ζ.	<	<	<
Schonberg Samuel K Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Dinces Elizabeth A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Siegel Cary Scott Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Gucalp Rasim Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Uehlinger Joan M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Hubert Gauman Robin Pa	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Blackstock Daryle Marc-Anthonie Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Atkins Judith	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Kida Eriko	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Arenas Chona Balauag	Practitioner - Non-Primary Care Provider (PCP)	<			<		<			<	
Kathpalia S Alil Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Leroy Ennis	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Kissin Annette Marie	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Hu Lin Dmd	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Carr Samuel Stephen Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Ronca Kathleen	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Halpern Michael K	Practitioner - Non-Primary Care Provider (PCP)	<									
Waring Victoria Ms.	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Heather Redmond	Practitioner - Non-Primary Care Provider (PCP)										
Yang Christina Jane	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Culliford Daniel Joseph	Practitioner - Non-Primary Care Provider (PCP)	<									
Talib Hina Javid	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Anuj V Mehta Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	<	<	<	<	<	<	<
Shemanski Megan J	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 470 of 844 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

										Practitioner - Non-Primary Care Provider (PCP)	Hodges Jason Leroy Md
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Warren Steven
<	<	<	<	<	<	<		~	<	Practitioner - Non-Primary Care Provider (PCP)	Ferjuste Fedlande
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Jackness Emily Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kelly Carol Bocaccino Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Correa-Lopez Wilma S Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Kellner Eve
										Practitioner - Non-Primary Care Provider (PCP)	Rubin, Aimee
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Orlofsky Michelle
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Brandon Balabus
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Leon Darcy Grae
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Arevalo Sandra J
										Practitioner - Non-Primary Care Provider (PCP)	Elly Barhydt
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Joseph Nehemi
	<			<					<	Practitioner - Non-Primary Care Provider (PCP)	Tigenoah Patrick
										Practitioner - Non-Primary Care Provider (PCP)	Jeffrey Spitz
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Syrkin Grigory
<	<	<	<	<		<	<	~	<	Practitioner - Non-Primary Care Provider (PCP)	Kindo-Diouf Azetta
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Pattamanuch Nicole
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	041946476oriani Christine
<	<	<	<	<	<	<		~	<	Practitioner - Non-Primary Care Provider (PCP)	Padua Michelle
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mccormick li James
<	<	<	<	<	<	<		~	<	Practitioner - Non-Primary Care Provider (PCP)	Malbari Fatema
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Millman Lisa
<	<	ζ.	<	<	<	ζ.	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Insel Aaron
<	ζ.	ζ.	ζ.	<	<	ζ.	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Erin Yi Chen Wei
									ζ.	Practitioner - Non-Primary Care Provider (PCP)	Harper,Brukti
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Lee Jimmy
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Tahira Wellman
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Henry Diane
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Gennaro Diana
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 471 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Projects	ojects	- -		:	, - -	, : -		,	: - -	:
Mcgovern Catherine Anne Md	Practitioner - Non-Primary Care Provider (PCP)	\ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \	2.d.III	2.d.1V	Z.D.III	J.d.I	J.a.II	\ J.D.	S.G.III	1.5.	.E.
Laguerre Julius J	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	_	<			<	
Mohrmann Mark J Md	Practitioner - Non-Primary Care Provider (PCP)										
Yuabov Boris Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Markisz John Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		ζ	<	ζ	ζ	<
Varian David W Jr	Practitioner - Non-Primary Care Provider (PCP)										
Sampino Anthony F Md	Practitioner - Non-Primary Care Provider (PCP)										
Zhang Jian Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Zeleznik Jomarie Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Dorfman Robert P Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<			<	<	<	<
Weinberg Jerry Charles Md	Practitioner - Non-Primary Care Provider (PCP)										
Zimmermann Kristan Dale	Practitioner - Non-Primary Care Provider (PCP)										
Puttaswamy Rajeev	Practitioner - Non-Primary Care Provider (PCP)	<									
Guiney Robin Gerry	Practitioner - Non-Primary Care Provider (PCP)	<	<				<			<	<
Karkowsky Eve	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Vardopoulos Constantine B Md	Practitioner - Non-Primary Care Provider (PCP)										
Galst Gerald Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Raab Carolyn	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Lee Sunhee	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Heo Hye Jung Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Haynes Hilda Althea	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Johnson Stelin	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Pinsker Kenneth L Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Finkelstein Malka Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Contillo Michael Anthony Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Trivedi Kiran	Practitioner - Non-Primary Care Provider (PCP)										
Manzione Nancy Claire Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Da Silva-Siegel Denize	Practitioner - Non-Primary Care Provider (PCP)	<	<				<				
Poarangan Puspa	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Casimir Andy Paul Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Perry Cynthia J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 472 of 844

Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

<	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Patrick Nicole
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Stableford Jennifer Ashley
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Nahar Niru Shamsun Md
										Practitioner - Non-Primary Care Provider (PCP)	Kaur Sukhdeep
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Daly David G Lcsw
										Practitioner - Non-Primary Care Provider (PCP)	Libman Dmitry
										Practitioner - Non-Primary Care Provider (PCP)	Cuartas Esteban Md
									ζ.	Practitioner - Non-Primary Care Provider (PCP)	Gabriela Rosas-Garcia
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Jessica Scannapieco
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Benjamin Odamtten
<	<	<	<	<	<	<			<	Practitioner - Non-Primary Care Provider (PCP)	Santos Teresa
	<			<		<			<	Practitioner - Non-Primary Care Provider (PCP)	Aaron Lisa
<	<			<		<			<	Practitioner - Non-Primary Care Provider (PCP)	Botwinick Jacqueline
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mccabe Megan Elizabeth
<	<	<		<		<			ζ.	Practitioner - Non-Primary Care Provider (PCP)	Gersch Denise M
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Reichman Edward I Md
<	<	<	<	<					<	Practitioner - Non-Primary Care Provider (PCP)	Georgia Hinchman
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Marlyse Frieda Haward Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Wallis Susan
										Practitioner - Non-Primary Care Provider (PCP)	Roth David M Md
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Greenberg William M
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Southern William Norman
<	<	<	<	<	<	<			<	Practitioner - Non-Primary Care Provider (PCP)	Chin Tin Sik
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mayers Martin Md
<	<	<	<	<	<	<			<	Practitioner - Non-Primary Care Provider (PCP)	Michael Gardocki
<	<	<	<	<	<	<			<	Practitioner - Non-Primary Care Provider (PCP)	Perez-Soler Roman Md
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Weinstein Paul David
<	<	<	<	<	<	<			<	Practitioner - Non-Primary Care Provider (PCP)	Mabie Peter C Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kulkarni Aparna Md
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Suleiman Mary Karim Rpa
	<			<					<	Practitioner - Non-Primary Care Provider (PCP)	Leavelle Lee B
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	/ 2.b.iii	.iii 2.a.iv	.i 2.a.iii	2.a.i	Provider Category	Provider Name
									ojects	Participating in Projects	



Page 473 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Choe Hoon-Hee Alison	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		<	<	<	<	<	ζ.	<
Jennifer Zuber	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Fitzpatrick Daniel	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Graham Kristin Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Felipe Serrano	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Burday Rachel R	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Money Kelsey Erin	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Brennan Jennif	Practitioner - Non-Primary Care Provider (PCP)	~	<				<	<	<	<	<
James Decarlo Hand And Occupa	Practitioner - Non-Primary Care Provider (PCP)	<									
Erazo Marleny	Practitioner - Non-Primary Care Provider (PCP)										
Anwar Tabinda	Practitioner - Non-Primary Care Provider (PCP)										
Eryn Mary Payne	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Yozawitz Elissa	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Osei Raphael Kwaku	Practitioner - Non-Primary Care Provider (PCP)	<	<		<			<	<	<	<
Dixon Erica Georgette Patricia	Practitioner - Non-Primary Care Provider (PCP)										
Vanessa Bernstein	Practitioner - Non-Primary Care Provider (PCP)										
Lebovits Raphael Eliyahu	Practitioner - Non-Primary Care Provider (PCP)	~	<			<		<	<	<	<
Alicia Stalker	Practitioner - Non-Primary Care Provider (PCP)	~	<		<		<			<	
Kotsaftis Antonios	Practitioner - Non-Primary Care Provider (PCP)										
Shaukat Kamran Md	Practitioner - Non-Primary Care Provider (PCP)										
Munnangi Yugandhar Reddy Md	Practitioner - Non-Primary Care Provider (PCP)	~	<		<		<			<	
Tobin Katherine D Md	Practitioner - Non-Primary Care Provider (PCP)										
Handler Elliot Victor Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
See Mary Celaine Md	Practitioner - Non-Primary Care Provider (PCP)	~									
Orentlicher Rona Judith Md	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Silverman Pamela Md	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Small Robert D Md Pc	Practitioner - Non-Primary Care Provider (PCP)	~	<		<		<	<	<	<	<
Kim Heahyung Md	Practitioner - Non-Primary Care Provider (PCP)										
Singaravelu Nila Md	Practitioner - Non-Primary Care Provider (PCP)	<	<					<	<	<	<
Taragin Benjamin Hyatt	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Weltman David I Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 474 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Projects	Jects			_	-	_	_			
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2	2.b.iii	3.a.i 3	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Kocherlakota Prabhakar	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Dean Robert S Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		〈	<		<	<	<	<
Train John S Md	Practitioner - Non-Primary Care Provider (PCP)										
Leffler Steven Ira Md	Practitioner - Non-Primary Care Provider (PCP)										
Dennehy Christophe	Practitioner - Non-Primary Care Provider (PCP)										
Mathisson Kevin	Practitioner - Non-Primary Care Provider (PCP)	<	<		〈	\	〈	<	<	<	<
Seymour Andrew	Practitioner - Non-Primary Care Provider (PCP)	<	<					<	<	<	<
Egert Jennifer	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<		<
Borenstein Steven Howard	Practitioner - Non-Primary Care Provider (PCP)	<	<				_	<	<	<	<
Moloney Maura	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<		<
Chuang Cathy Md	Practitioner - Non-Primary Care Provider (PCP)	<	<					<	<	<	<
Qureshi Irfan A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Milstein Mark Md	Practitioner - Non-Primary Care Provider (PCP)	<	<					<	<	<	<
Khine Hnin Md	Practitioner - Non-Primary Care Provider (PCP)	<	<					<	<	<	<
Gonzales Diana	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Weidenheim Karen	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Goldberg Gary L Md	Practitioner - Non-Primary Care Provider (PCP)	<	<					<	<	<	<
Anyichi Nonyelu Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Cotter Michael R Dds	Practitioner - Non-Primary Care Provider (PCP)	<	~					<	~	<	<
Stein Daniel Thomas Md	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Rodriguez Bartholome Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Sofair Audrey F Md	Practitioner - Non-Primary Care Provider (PCP)	<									
Leone Matthew Salvatore Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Heller Sandra Rosenfeld	Practitioner - Non-Primary Care Provider (PCP)										
Foto Frank Md	Practitioner - Non-Primary Care Provider (PCP)										
Shine Kathleen Patricia	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Sadler Pablo	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<		<	<	<
Michelle Lerner	Practitioner - Non-Primary Care Provider (PCP)	<	<			<	<	<	<	<	<
Silva Mauricio J Md	Practitioner - Non-Primary Care Provider (PCP)										
Sime Rosemarie	Practitioner - Non-Primary Care Provider (PCP)										
Kathryn Frances Kirchoff	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	〈	<	<	<	<	<



Page 475 of 844 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Projects	cts						_			_
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Akpowowo Nero Mr.	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Janson Christopher Michael	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Venkataramanappa Vani Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Cohen Perry	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Chambers Erin	Practitioner - Non-Primary Care Provider (PCP)	<									
Kravtsov Aleksandr	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Larkin Alison	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	<
Yettaw Holly	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Vega Irma	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Cesari Norma	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Marinelli, Pamela	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	<
Moncrieffe, Delores	Practitioner - Non-Primary Care Provider (PCP)	<									
Warwick Ruth	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Pratt Miriam M	Practitioner - Non-Primary Care Provider (PCP)	<									
Cadmus Caroline M	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Hassan Samina	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Kalantre Sarika	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Dounel Matthew	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Shirazi Michael	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Spitzer Toby	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Eapen Bobbie T	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Edgar Ellen	Practitioner - Non-Primary Care Provider (PCP)										
Pagliarulo Sarah	Practitioner - Non-Primary Care Provider (PCP)	<	<				<	<	<	<	<
Mushi Juliet Estomih	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Lloyd Andrew V	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Willis Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Blanco Patricia Filart	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Zaino Sarah Anne	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Daniel O'Brien	Practitioner - Non-Primary Care Provider (PCP)										
John Liza	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Leibell Corey-Jean	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<



Page 476 of 844

Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	אי ע 	ນ =:	ა 	ມ ⊒ ≣	<u>հ</u> ե	4 h ii
						2.	0.0.11				1.5.11
Petitme Marie	Practitioner - Non-Primary Care Provider (PCP)										
Rossetti David	Practitioner - Non-Primary Care Provider (PCP)										
Hughes Melville Howard Addison Md	Practitioner - Non-Primary Care Provider (PCP)										
Hofmann Joanna Frances	Practitioner - Non-Primary Care Provider (PCP)	<									
Martimucci William A Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Glasser Scott	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	<	<	<	<	<
Dasgupta Manash K Md	Practitioner - Non-Primary Care Provider (PCP)										
Jhang Helen J Park Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Tighe John Francis Jr Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<			<	<	<	<
Mcsherry Kevin Joseph Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Kahn Judith Eve	Practitioner - Non-Primary Care Provider (PCP)										
Germano Elaine	Practitioner - Non-Primary Care Provider (PCP)										
Mooney-Sumpter Linda Np	Practitioner - Non-Primary Care Provider (PCP)										
Munter Ricky Scott Dds	Practitioner - Non-Primary Care Provider (PCP)										
Pritzker Debra Janette Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Fisher Lisa A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Nidorf David Mark Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Tang Jicheng	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Ranges Mary E	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Pena Jessica Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Bilello Janis F Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Finegold Jonathan Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Andiyappa Jagadish	Practitioner - Non-Primary Care Provider (PCP)	<									
Weiner Shoshana Np	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
ller Christina	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Petersel Hilary	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<		<	<	<
Tokayer Aaron Zev Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Loeb Sheila L Cnm/Mmc	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Alley Valerie Maliha Md	Practitioner - Non-Primary Care Provider (PCP)										
Itzkoff Roberta L Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Naqvi Huma Hasnain Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 477 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Mcdonald Thomas V Md Boltin Patricia Anastasian Geo	Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Mcdonald Thomas V Md Boltin Patricia Anastasian Geo	Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	<	<		K.	\ \		\ \			
Boltin Patricia Anastasian Geo	Practitioner - Non-Primary Care Provider (PCP)						<	<	•	<	<
Anastasian Geo		<	<		<	ζ.		<	<	<	<
	Practitioner - Non-Primary Care Provider (PCP)										
Cajigas Antonio	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Rubin Iris Caridad	Practitioner - Non-Primary Care Provider (PCP)	<	<		<			<	<	<	<
Laskowski Igor Md	Practitioner - Non-Primary Care Provider (PCP)										
Hollander Eric Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	ζ.	<	<	<	<	<
Mazurek Hope Ann	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Liedel Jennifer Lou	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Libby Christophe	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Johnson Beverly	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Stucker Derik	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Hickman, Kathryn	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Vydyanathan Amaresh	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Lee Diana S	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ebrahim Amber Md	Practitioner - Non-Primary Care Provider (PCP)										
Slaff Ilana Michelle	Practitioner - Non-Primary Care Provider (PCP)	<			<		<			<	
Walsh Hoey, Kathleen	Practitioner - Non-Primary Care Provider (PCP)	<									
Mcquaid Monica Mary	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Snyder Liat S	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Gagliano,Raquel	Practitioner - Non-Primary Care Provider (PCP)	<									
Berger Ari	Practitioner - Non-Primary Care Provider (PCP)										
Barmettler Anne	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Fein Daniel	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Raiszadeh Farbod	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Levitt Danielle Lauren	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ungania Karen	Practitioner - Non-Primary Care Provider (PCP)										
Saint Hilaire Bernadette	Practitioner - Non-Primary Care Provider (PCP)										
Moriarty Jeremy	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Paroder Viktoriya	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.		<	<	<	<	<	<	<
Morris Daniel	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<



Page 478 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Provider Name Provider Category 2.a.i 2.a.iii 2.a.iii 2.a.iv 2.b.iii Zanartu Cristian Practitioner - Non-Primary Care Provider (PCP) Image: Category Im	Participating in Projects					
Practitioner - Non-Primary Care Provider (PCP)	2.a.iii		3.a.ii 3.b.i	3.d.iii	4.b.i	4.b.ii
Dds Practitioner - Non-Primary Care Provider (PCP) C C Md Practitioner - Non-Primary Care Provider (PCP) C C		<	< <	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP)		< <	< <	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)						
Mr. Practitioner - Non-Primary Care Provider (PCP) V V Mr. Practitioner - Non-Primary Care Provider (PCP) V V Practitioner - Non-Primary Care Provider (PCP) V V Md Practitioner - Non-Primary Care Provider (PCP) V V Practitioner - Non-Primary Care Provider (PCP) V V						
Mr. Practitioner - Non-Primary Care Provider (PCP) V V Practitioner - Non-Primary Care Provider (PCP) V V Md Practitioner - Non-Primary Care Provider (PCP) V V Ad Practitioner - Non-Primary Care Provider (PCP) V V Dds Practitioner - Non-Primary Care Provider (PCP) V V	<		< <	〈	<	<
Practitioner - Non-Primary Care Provider (PCP) V V Practitioner - Non-Primary Care Provider (PCP) V V Md Practitioner - Non-Primary Care Provider (PCP) V V Practitioner - Non-Primary Care Provider (PCP) V V		<	<		<	
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)		< <	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)		<	<		<	<
	_	<	<	<	<	~
Chernov Mikhail Md Practitioner - Non-Primary Care Provider (PCP)		<	< <	<	<	<
Lamour Jacqueline M Md Practitioner - Non-Primary Care Provider (PCP)		<	< <	<	<	<
Raynes Hillary Ruth Md Practitioner - Non-Primary Care Provider (PCP)	<					
Gordon Mark Practitioner - Non-Primary Care Provider (PCP)		<	<	<	<	<
Baccay Francis B Md Practitioner - Non-Primary Care Provider (PCP)		<	< <	<	<	<
Kumar Tarun Dr. Practitioner - Non-Primary Care Provider (PCP)						
Babu Sateesh C Md Practitioner - Non-Primary Care Provider (PCP)						
King Marjorie L Md Practitioner - Non-Primary Care Provider (PCP)						
Freeman Leonard M Md Practitioner - Non-Primary Care Provider (PCP)		<	<	<	<	<
Madmon Lori Practitioner - Non-Primary Care Provider (PCP)		<	<	<	<	<
Saxena Sunil Md Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<	
Golden Ronald A Md Practitioner - Non-Primary Care Provider (PCP)						
<		<	<	<	<	Κ
			<	<	<	
<			< <	<	ζ.	<
<	S S S		<			< <
<	< < < <		<	<	<	C C C
<	S S S S		< <	< <	<	< < < < < < < < < < < < < < < < < < <
Dousmanis Athanasios G Md Practitioner - Non-Primary Care Provider (PCP)			\	< < <	< < <	< < < < <
Teresa Berardi Practitioner - Non-Primary Care Provider (PCP)			K	< < <	< < < <	S S S S S
Shah Binod P Md Practitioner - Non-Primary Care Provider (PCP)			< <	< < < < <	< < < <	




Page 479 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Projects	cts	:	,) :	•	,	•	, :	:	:
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Hayden Francis Fitzgerald li	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
056767450bernabo Daniela	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Palma Eugen Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.		<	〈	<	<	<	〈	<
Shrestha Binaya Md	Practitioner - Non-Primary Care Provider (PCP)										
Lee Tony	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		<	〈	<	<	ζ.	ζ.	<
Lawson Katharine Rieke	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.		<	ζ.	<	<	〈	ζ.	<
Bruno Christie J Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		<	〈	<	<	<	ζ.	<
Murphy Sarah	Practitioner - Non-Primary Care Provider (PCP)										
Chapple Beverlyn	Practitioner - Non-Primary Care Provider (PCP)	<	<				<	<	<	<	<
Obi Chibueze Chukwunonso	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Rosenberg Amanda Paige	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Heslinga Matthew D Md	Practitioner - Non-Primary Care Provider (PCP)										
Hendrickson Patricia	Practitioner - Non-Primary Care Provider (PCP)										
Alice Chu	Practitioner - Non-Primary Care Provider (PCP)										
St Hilaire Wilgyms	Practitioner - Non-Primary Care Provider (PCP)										
Dhiya Saba	Practitioner - Non-Primary Care Provider (PCP)	<	<		~	<	<	<	<	<	<
Yaya Diana	Practitioner - Non-Primary Care Provider (PCP)	<	<		~	<	<	<	<	<	<
Andrea Smith	Practitioner - Non-Primary Care Provider (PCP)	<	<		~	<	<	<	<	<	<
Bezwada Krishna	Practitioner - Non-Primary Care Provider (PCP)										
Somrov Serge Md	Practitioner - Non-Primary Care Provider (PCP)										
Brown Benjamin Thomas	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Jakobleff William	Practitioner - Non-Primary Care Provider (PCP)	<	<		~	<	<	<	<	<	<
Rezai Gharai Leila	Practitioner - Non-Primary Care Provider (PCP)	<	<		~	<	<	<	<	<	<
Zheng Yinggang	Practitioner - Non-Primary Care Provider (PCP)	<			<		<	<	<	<	<
Dhanyamraju Susmitha	Practitioner - Non-Primary Care Provider (PCP)	<	<		~	<		<	<	<	<
Abolahrari Saba Md	Practitioner - Non-Primary Care Provider (PCP)	<									
Staller Lauren	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<		<	<	<
Ohri Nitin	Practitioner - Non-Primary Care Provider (PCP)	<	<		~	<	<	<	<	<	<
Mimlitsch Ellisa	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Melissa Rubin	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Guity Nydia	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<			<		<	<	ζ.	<




Page 480 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Projects	jects		-						
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.iii	iii 3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Peskin-Stolze Melissa Rebecca	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<
Bader Anna Shlionsky	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	ζ.	<	<
Celano Mark	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Srisaila Suma	Practitioner - Non-Primary Care Provider (PCP)									
Tadbiri Hengam H	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<	<	<	<	<
Shiloh Ariel L	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Nicola Refky	Practitioner - Non-Primary Care Provider (PCP)	<	<	< <		<	<	<	<	<
Fier,Alissa N	Practitioner - Non-Primary Care Provider (PCP)	<								
Sheri Escalante	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Ohagan Michael Anthony	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<
Robert Bloise	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Tatiana Saunders	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Elliott Elizabeth Danielle	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	_		<	<	<	<
Simister Nova	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<
Shapiro Barry M Md	Practitioner - Non-Primary Care Provider (PCP)	<					<	<	<	~
Juste Dominique F Dds	Practitioner - Non-Primary Care Provider (PCP)									
Yen Michael H	Practitioner - Non-Primary Care Provider (PCP)									
Finerman Wilmore B Jr Md	Practitioner - Non-Primary Care Provider (PCP)	<					<	<	<	<
Dunne Julianne Marie Md	Practitioner - Non-Primary Care Provider (PCP)	<					<	<	<	<
Valencia Sharon Hubert Dpm	Practitioner - Non-Primary Care Provider (PCP)	<		<		<	<	<	<	<
Silverman Ralph I Md	Practitioner - Non-Primary Care Provider (PCP)									
Johnson Michael Norman Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	<	<
Martin Karen Leslie	Practitioner - Non-Primary Care Provider (PCP)									
Cohen Aaron Howard Md	Practitioner - Non-Primary Care Provider (PCP)									
Feuer Barry H Md	Practitioner - Non-Primary Care Provider (PCP)	<					<	<	<	<
Reyes Gil Morayma	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	<	<
Samchuk Tatyana Rpa-C	Practitioner - Non-Primary Care Provider (PCP)									
Frederick Garmone Pa	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	<	<
Torres-Orta Minerva	Practitioner - Non-Primary Care Provider (PCP)	<	<			<			<	<
Aniff Mohamed	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	<	<
Mandanas Victor J	Practitioner - Non-Primary Care Provider (PCP)									



Page 481 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Provider Name Provider Name Provider Consegue) 24.1 24.		Participating in Projects	jects									
Obles Practitioner - Note-Primary Case Provider (PCP) X <	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Add Pacatitoner - Non-Primary Cane Provider (PCP)	Mckenzie Tola Marie Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	〈	<	<	<	<
## Practitioner - Non-Primary Case Provider (PCP) ## A Practitioner -	Einstein Mark Howard Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
A	Dayal Ashlesha	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	〈	<	<	<	<
won Practitioner - Non-Primary Care Provider (PCP) X	Miron Mike Md Pc Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		<	<	<	<	<	〈	<
Practitioner - Non-Primary Care Provider (PCP)	Rosenberg Stuart Owen	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		<	<	ζ.	<	<	ζ.	<
Pataltioner - Non-Primary Care Provider (PCP)	Migliaccio Rita	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) C C C C C C	Breslin, Vivian	Practitioner - Non-Primary Care Provider (PCP)										
Id Practitioner - Non-Primary Carle Provider (PCP) X	Auricchio John Steven Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
dd Practitioner - Non-Primary Care Provider (PCP) V	Young John Joseph Jr	Practitioner - Non-Primary Care Provider (PCP)	<									
III Md	Distefano Sarina J Md	Practitioner - Non-Primary Care Provider (PCP)										
Rpa Practitioner - Non-Primary Care Provider (PCP) CV CV <t< td=""><td>Abbott Ira Richmond Iii Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Abbott Ira Richmond Iii Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Rpa Practitioner - Non-Primary Care Provider (PCP) X	Gentilucci Marco Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) X<	Lavin Murphy Gail P Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) X<	Alan Teigman	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) X<	Lane, Verania	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	<
Practitioner - Non-Primary Care Provider (PCP) W<	Katzenberg Arelene	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Phd Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Im	Julie Sarlo	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the co	Sommers Sharon L Phd	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) X<	Brutsaert Erika	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
An Practitioner - Non-Primary Care Provider (PCP) In Secretion of the Provider (PCP) In Secretion of	Nguyen Ann Lan Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
an Practitioner - Non-Primary Care Provider (PCP) Dractitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary	Mclellan Beth	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Bosler Jayme Susan	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Stazzone Angela	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V Practitioner - Non-Primary Care Provider (PCP) V	Augusty Riticia Ms.	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Baerga Sergio L	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Mahmud Syed Abid</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td>ζ.</td><td></td><td><</td><td></td><td><</td><td></td><td></td><td><</td><td></td></t<>	Mahmud Syed Abid	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		<		<			<	
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Scott Gary Lee Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Scott Gary Lee Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Bianco Lina</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Bianco Lina	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Derman Olga Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Jeffrey M Levsky Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		<	<	<	<	<	<	<
	Mulcahy Laura J	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 482 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

* Sa
afety l
Vet Pr
oviders
s in G
reen

Autorit Menine Provider Merine Provider Centropy 2.4 2.4 2.4 2.4 3.4		Participating in Projects	jects				_			_	_	_
Robertial AMM Practitioner - Non-Primary Care Provider (PCP) CX	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i			3.d.iii	4.b.i	4.b.ii
Receits Mod Practitioner - Non-Primary Cane Provider (PCP) CX	Anampa Mesias Jesus	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Satistics Pacititioner Non-Primary Carle Provider (PCP) IM	Welch Mary Roberta Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
ya Dehilamini Pacatitioner - Non-Primary Care Provider (PCP) X	Carissa Majdanski	Practitioner - Non-Primary Care Provider (PCP)	<									
ya Peadlioner - Non-Primary Care Provider (PCP) Illa Stepansky Practitioner - Non-Primary Ca	Vivekanandar Abhirami	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Practitioner - Non-Primary Case Provider (PCP)	Virmani Aditya	Practitioner - Non-Primary Care Provider (PCP)										
sky Practitioner - Non-Primary Care Provider (PCP) X	Walsh Rene	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	ζ.
Pactitioner - Non-Primary Care Provider (PCP)	Steiner Tehilla Stepansky	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Le Jenna Nguyen	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Greech Marisa Anne	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - No	Laud Geeta	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-P	Guo Alice Qingyi	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary	Boshakova Alina	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Bacon Vandana	Practitioner - Non-Primary Care Provider (PCP)	<				<			<		
Practitioner - Non-Primary Care Provider (PCP) X<	Summer Nixon	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Image: Continuous of the continuo	Elizabeth Dotter	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) C<	Heather Fitzharris	Practitioner - Non-Primary Care Provider (PCP)	<	<				<			<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary	Ng Ka Chun	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Add Practitioner - Non-Primary Car	Chiba, Yukie	Practitioner - Non-Primary Care Provider (PCP)	<									
Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md Md Practitioner - Non-Primary Care Provider (PCP) Non-Primary Care Prov	Fraser Candice N	Practitioner - Non-Primary Care Provider (PCP)										
Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Prima	Seeriram-Saine Savita	Practitioner - Non-Primary Care Provider (PCP)	<									
Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) V Practitioner - Non-Primary Care Provider (PCP)	Digiorno Michael A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Pass Robert Harrison Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Weinreich David J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	lda Joseph Richard	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Krugley Richard A Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Spivack Simon D Md	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Md Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP) Image: Care P	lavicoli Laura Gail Md	Practitioner - Non-Primary Care Provider (PCP)										
Md Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Ima	Dassa Gabriel L Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Sasson Aaron Daniel	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Puglisi Gina Grace Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
	Kaznatcheeva Elena Md	Practitioner - Non-Primary Care Provider (PCP)	<			<		<	<	<	<	<



Page 483 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Provider Name Schillaci Philip Rpa	Provider Category Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Schilaci Philip Rpa	Practitioner - Non-Brimary Care Provider (BCB)										
	Flacilioner - Noith Illiary Cale Flovider (FCF)	<	<		<	<		<	<	<	<
Newman Aaron Marc	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Cabral Lisa Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Lee Shi-Wen Do	Practitioner - Non-Primary Care Provider (PCP)										
Chang Tylis	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Schweizerhof Steven	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Sellinger Catherine Ryan Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Djukic Aleksandra Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Chambers Paul Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Galvin Catherine Anne	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Inwald Gary N Do	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Smith Heather Lee Phd	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Lipton Michael L Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Thornhill Beverly A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Botros Lamia Kamel	Practitioner - Non-Primary Care Provider (PCP)	<	~		<		<			<	
Nguyen Pamela H	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Wiley Jose Maunel Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Kiser Randall	Practitioner - Non-Primary Care Provider (PCP)										
Kahan Norman Z Md	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Cooper Jerome A Md	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Coyle Christina	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Belbert Galina	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Cipriano William	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Fraij Omar	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Fernandez Brandt Melina	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Greene Kamala	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Jablonska Marzena	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Bluman Anton	Practitioner - Non-Primary Care Provider (PCP)	<									
Kaipa Santosh Kumar	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Lan Li	Practitioner - Non-Primary Care Provider (PCP)										
Tauras James Michael Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 484 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Provider Name									S	Participating in Projects	
Echatelif Practitioner - Non-Primary Care Provider (PCP) X						2.b.iii			2.a.i	Provider Category	Provider Name
Eculation			<		<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Samarneh Majed
Practitioner - Non-Primary Care Provider (PCP)			<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Shin Ja
Practitioner - Non-Primary Care Provider (PCP)			<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Andrew E Chertoff
Practitioner - Non-Primary Care Provider (PCP) X<										Practitioner - Non-Primary Care Provider (PCP)	Marks Caroline
Practitioner - Non-Primary Care Provider (PCP)	_		<	_	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Koci Piro
Practitioner - Non-Primary Care Provider (PCP)			<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Tamar Goldwaser
Practitioner - Non-Primary Care Provider (PCP)					<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Melissa Elie
Practitioner - Non-Primary Care Provider (PCP)					<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	White-Davis Tanya
Shetmaline Practitioner - Non-Primary Care Provider (PCP) X	<			2	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Geni Brooke
Shelimaine Practitioner - Non-Primary Care Provider (PCP) IX			<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Franco Michelle
wanne Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP)	_		<	_	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Townsend Latoya Shetrmaine
d Practitioner - Non-Primary Care Provider (PCP) Image: Common Care Parovider (PCP) Image: Common Care Parovider (PCP)			<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Simpson-Jones Roxanne
d Practitioner - Non-Primary Care Provider (PCP) X<			<			<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Madell Alan M Md
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) INDIA PRACTICON - Non-Primary Care Provider (PCP) INDIA PRACTI										Practitioner - Non-Primary Care Provider (PCP)	Joseph Smotkin Md
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Individual Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Individual Practition			<			<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mani Neritan Md
uul Md Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) <th< td=""><td><</td><th></th><td><</td><td></td><td></td><td><</td><td></td><td><</td><td><</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td>Schwartz Elizabeth C Cnm</td></th<>	<		<			<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Schwartz Elizabeth C Cnm
uul Md Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) nnm Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) nnm Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) nnd Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) nnd Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) nnd Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) nnd Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) nnd Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) nnd Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) nnd Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) nnd Image: Care Provider (PCP) Image: Care Provider (PCP) nnd Image: Care Provider (PCP) Image: Care Provider (PCP) nnd Image: Care Provider (PCP) Image: Care Provider (PCP) nnd Image: Care Provider (PCP) Image: Care Provider (PCP) nnd Image: Care Provider (PCP) Image: Care Provider (PCP) nnd Image: Care Provider (PCP) Image: Care Provider (PCP) nnd Image: Care Provi	<	_	<						<	Practitioner - Non-Primary Care Provider (PCP)	Placek Evelyn
uul Md Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) <td></td> <th></th> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td>Sas Norman Md</td>										Practitioner - Non-Primary Care Provider (PCP)	Sas Norman Md
nnm Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Stata Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Stata Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Stata Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Stata Md Practitioner -	<		<						<	Practitioner - Non-Primary Care Provider (PCP)	Feldman Stuart Paul Md
Imd Practitioner - Non-Primary Care Provider (PCP) Imd Practitioner - Non-Primary Care Provider (PCP) Imd Practitioner - Non-Primary Care Provider (PCP) Image: Account of the provider of the provider of the practitioner - Non-Primary Care Provider (PCP) Image: Account of the practitioner - Non-Primary Care Provider (PCP) Image: Account of the practitioner - Non-Primary Care Provider (PCP) Image: Account of the practitioner - Non-Primary Care Provider (PCP) Image: Account of the practitioner - Non-Primary Care Provider (PCP) Image: Account of the practitioner - Non-Primary Care Provider (PCP) Image: Account of the practitioner - Non-Primary Care Provider (PCP) Image: Account of the practitioner - Non-Primary Care Provider (PCP) Image: Account of the practitioner - Non-Primary Care Provider (PCP) Image: Account of the practitioner - Non-Primary Care Provider (PCP) Image: Account of the practitioner - Non-Primary Care Provider (PCP) Image: Account of the practitioner - Non-Primary Care Provider (PCP) Image: Account of the practitioner - Non-Primary Care Provider (PCP) Image: Account of the practitioner - Non-Primary Care Provider (PCP) Image: Account of the practitioner - Non-Primary Care Provider (PCP) Image: Account of the practitioner - Non-Primary Care Provider (PCP) Image: Account of the practitioner - Non-Primary Care Provider (PCP) Image: Account of the practitioner - Non-Primary Care Provider (PCP) Image: Account of the practitioner - Non-Primary Care Provider (PCP) Image: Account of the practitioner - Non-Primary Care Provider (PCP) Image: Account of the practitioner - Non-Primary Care Provider (PCP) Image: Account			<		<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Katz Debra Cari Cnm
Omd Practitioner - Non-Primary Care Provider (PCP) V V V Md Practitioner - Non-Primary Care Provider (PCP) V V V V Add Practitioner - Non-Primary Care Provider (PCP) V V V V V D Practitioner - Non-Primary Care Provider (PCP) V V V V V D Practitioner - Non-Primary Care Provider (PCP) V V V V V End Md Practitioner - Non-Primary Care Provider (PCP) V V V V V Md Practitioner - Non-Primary Care Provider (PCP) V V V V V Md Practitioner - Non-Primary Care Provider (PCP) V V V V V Md Practitioner - Non-Primary Care Provider (PCP) V V V V V Md Practitioner - Non-Primary Care Provider (PCP) V V V V V										Practitioner - Non-Primary Care Provider (PCP)	Fabre Lynn D
Md Practitioner - Non-Primary Care Provider (PCP) V V V Md Practitioner - Non-Primary Care Provider (PCP) V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V etta Md Practitioner - Non-Primary Care Provider (PCP) V V V V Md Practitioner - Non-Primary Care Provider (PCP) V V V V Md Practitioner - Non-Primary Care Provider (PCP) V V V V Md Practitioner - Non-Primary Care Provider (PCP) V V V V										Practitioner - Non-Primary Care Provider (PCP)	Murphy Madelon Dmd
Add Practitioner - Non-Primary Care Provider (PCP) V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V Stta Md Practitioner - Non-Primary Care Provider (PCP) V V V V Md Practitioner - Non-Primary Care Provider (PCP) V V V V Md Practitioner - Non-Primary Care Provider (PCP) V V V V	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Khan Tabassum Y Md
Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP)			<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Cole Peter David Md
Practitioner - Non-Primary Care Provider (PCP) stta Md Practitioner - Non-Primary Care Provider (PCP) ptta Md Practitioner - Non-Primary Care Provider (PCP) ptta Md Practitioner - Non-Primary Care Provider (PCP)										Practitioner - Non-Primary Care Provider (PCP)	Allen Christine
e Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP)			<			<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Iheagwara Carol O
Md Practitioner - Non-Primary Care Provider (PCP) V V I <			<		<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Williams Linda Md
d Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitionar Non-Primary Care Provider (PCP) Practitionar Non-Primary Care Provider (PCP)									<	Practitioner - Non-Primary Care Provider (PCP)	Sambataro Simonetta Md
Practitioner - Non-Primary Care Provider (PCP)	<		<	7					<	Practitioner - Non-Primary Care Provider (PCP)	Monahan Marianne Md
	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Gretz Herbert F Iii Md
										Practitioner - Non-Primary Care Provider (PCP)	Ravikumar Sunita Md



Page 485 of 844
Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Galli Viviana Ross David Michael	Practitioner - Non-Primary Care Provider (PCP)	3.a. I	2.a.III	2.a.IV	2.b.III	3.a.l	3.a.II 3.b.I		3.d.III 4.	_	4.b.ii
Gaill Vivialia		<	<								
_ ロ〜〜〜 フ〜… A Mi>ト>>	-		k				<			<	<
DUSS DAVID MICHAEL	Practitioner - Non-Primary Care Provider (PCP)										
Diaz-Matos Mary Gentile	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	\	<	<	<		<
Kozinn Dale	Practitioner - Non-Primary Care Provider (PCP)	<	<	<							<
Bookner Elissa Michele Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		< ·	< ·	<		<
Gross Elissa	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		< ·				<
Bernstein Peter Samuel Md	Practitioner - Non-Primary Care Provider (PCP)	<	<			\		\			\
Pullman James M	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	< ·		<		<
Berlin Arnold W Md	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		< ·			\
Greenberg Mark A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<					<	<		<
Cobelli Neil John Md	Practitioner - Non-Primary Care Provider (PCP)	<	<						<		<
Balikai Chandrappa P Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	< ·	<			\
Avner Jeffrey R Md	Practitioner - Non-Primary Care Provider (PCP)	<	<						<	~	\
Pirofski Liise-Anne Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	•	\	<
Molloy Denise A	Practitioner - Non-Primary Care Provider (PCP)										
Fuller Carrie Venus Lcsw	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			\	
Gifford E Brooke Hand Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<		<
Akingboye Bolanle Adenike	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		< <				<
Rao Prakashchandra M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		_	<			<		<
Dziedzic Ingeborg Svetlana Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<				<
Leblang Denis Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<			<
Melissa Lee Mei Woo	Practitioner - Non-Primary Care Provider (PCP)	<	<		_	<					<
Belinskaya Ilona Md	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	\	<	<
Alvarez Mayra Emily	Practitioner - Non-Primary Care Provider (PCP)	<	<								<
Nahouraii Helen S Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<		<
Panarelli Nicole	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<		<
Bourgeois-Munoz Elise	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<				<
Emily Lauren Polak	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<		<
Adina Sonners	Practitioner - Non-Primary Care Provider (PCP)										
Rashid Saadia	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	〈	<
Castiller Francis	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<u> </u>		<



Page 486 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	De La Concha Amelia
	<			<		<			ζ.	Practitioner - Non-Primary Care Provider (PCP)	Gallo Gregory
<	<	~	~		<			< <	<	Practitioner - Non-Primary Care Provider (PCP)	Khan-Ali Madhury
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Hussain Sobia
									<	Practitioner - Non-Primary Care Provider (PCP)	Kristin Matta
										Practitioner - Non-Primary Care Provider (PCP)	Janilsa Monge
										Practitioner - Non-Primary Care Provider (PCP)	Nguyen-Chavez Killauda
<	<	<	~	~	<	<		` <	<	Practitioner - Non-Primary Care Provider (PCP)	Alex Gabriel
										Practitioner - Non-Primary Care Provider (PCP)	Jenna Marie Marsico
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Reteguis Rocio L
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Malik, Mohsin
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Altieri-Howell Laura
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Aluma Manuel
<	<	<	<	<	<	<			<	Practitioner - Non-Primary Care Provider (PCP)	Saba Khan
										Practitioner - Non-Primary Care Provider (PCP)	Rostocki Bernice Ann
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Maloney Maura
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Restivo Andrew
										Practitioner - Non-Primary Care Provider (PCP)	Khan Samaira J
<	<	<	<	<	<	<		` <	<	Practitioner - Non-Primary Care Provider (PCP)	Burshtain Ofer
<	<	~	~	<	<	<		< <	<	Practitioner - Non-Primary Care Provider (PCP)	loffe Edward
										Practitioner - Non-Primary Care Provider (PCP)	Todo Akira
										Practitioner - Non-Primary Care Provider (PCP)	Salaverry Kristina R
<	<	~	~						<	Practitioner - Non-Primary Care Provider (PCP)	Mendes Audra
<	<	~	~	<	<	<		` '	<	Practitioner - Non-Primary Care Provider (PCP)	Samuel Ayikwei
	<			<		<			<	Practitioner - Non-Primary Care Provider (PCP)	Vernon Jeffrey
										Practitioner - Non-Primary Care Provider (PCP)	Hook Bathsheba
ζ.	<	<	<	ζ.	ζ.	<			<	Practitioner - Non-Primary Care Provider (PCP)	Kowenski Jacob
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Bauer Carolyn Ann Md
									<	Practitioner - Non-Primary Care Provider (PCP)	Stolove-Sherman Renee
<	<	<	<		<				<	Practitioner - Non-Primary Care Provider (PCP)	Asovski Gella
<	<	<	<	<	<	<		'	<	Practitioner - Non-Primary Care Provider (PCP)	Hopper Susan I Np
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	iv 2.b.iii	.iii 2.a.iv	.i 2.a.iii	2.a.i	Provider Category	Provider Name
									ojects	Participating in Projects	



Page 487 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Projects	jects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Kinlan Bernard P	Practitioner - Non-Primary Care Provider (PCP)										
Lee Raciel	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Kuttler Karen Waedekin	Practitioner - Non-Primary Care Provider (PCP)	<									
Gendler Seth Lorin Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Bhatnagar Rajesh Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Papavassiliou Dimitrios P Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ossip Leslie M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Derose Joseph John Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Waldman Jill Slater Md	Practitioner - Non-Primary Care Provider (PCP)										
Shiggaon Roopa Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Aufiero Sandra	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Savel Richard H Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
+++Bejinariu Daniela	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Afran Scott Ian Md Pc	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Berger Renee Suzanne Cmm	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Mackler Karen M Md	Practitioner - Non-Primary Care Provider (PCP)										
Ricker Lisa Marie	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Chung Tae C Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Zaidi Syed	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Rosenzweig Robert Lloyd Md	Practitioner - Non-Primary Care Provider (PCP)										
Meyer Jennifer Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Whikehart Douglas Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Rooney Joanne M	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Kelly Colleen	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Fiorello Janine	Practitioner - Non-Primary Care Provider (PCP)	<			<		<			<	
Sexton Regina Shanta Do	Practitioner - Non-Primary Care Provider (PCP)										
Bellinson Susan	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Mohandas Kala Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Delbello Damon A Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.									
Cytryn Lawrence I Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<			<		<	<	<	<
Kramer Albert Daniel	Practitioner - Non-Primary Care Provider (PCP)									_	



Page 488 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

		<	<		<						<
Murray Thomas Michael Md	Practitioner - Non-Primary Care Provider (PCP)	<	< <		< <	< <	\ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \	< <	< <	< <	< <
Baecher-Disalvo Joanne M	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Dubois Maria Yvone	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		\			<	
Norris Sarah	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<		<
Murphy Carolyn	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<		_	<	
Narang Rahul	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<			<
Garretto Diana J	Practitioner - Non-Primary Care Provider (PCP)	<	<			<					<
Love Charito Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<		<
Jones George Alexander Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<		<			<
Pollack Simeon Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<		<
Madeleine Redding	Practitioner - Non-Primary Care Provider (PCP)	<	<		<						<
Lubarr Naomi Md	Practitioner - Non-Primary Care Provider (PCP)	<									
Kommana Harisha	Practitioner - Non-Primary Care Provider (PCP)										
Liu Xiaoguang	Practitioner - Non-Primary Care Provider (PCP)										
Choi Woonsung	Practitioner - Non-Primary Care Provider (PCP)	<									
Halstead-Kenny Jennifer	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<		<
Siegal Jonathan Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<						<
Rybalova Irina Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<						<
Zechmeister Jenna R	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Behin Daniel	Practitioner - Non-Primary Care Provider (PCP)	<	<		<						<
Gavrilova Tatyana	Practitioner - Non-Primary Care Provider (PCP)	<	<		<						<
Fiori Kevin	Practitioner - Non-Primary Care Provider (PCP)	<	<		<			<	<		<
Dellacava Elaina	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<						<
Sherin Zaman	Practitioner - Non-Primary Care Provider (PCP)	<	<		<				<		<
Caitlyn Schalich	Practitioner - Non-Primary Care Provider (PCP)	<	<		<						<
Barbara Hearne	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<		<
Spira Tzipora	Practitioner - Non-Primary Care Provider (PCP)	<	<			<					<
Reno-Patterson Leah Jean	Practitioner - Non-Primary Care Provider (PCP)	<					<			<	
Linhares Daniel Faver	Practitioner - Non-Primary Care Provider (PCP)										
Bhullar Guraman	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	\	<	<u> </u>	<	<



Page 489 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Provider Name Provider Catagory 2.1		Participating in Projects	cts									
Mill. Placiticor. Non-Primary Case Povolást (PCP) ✓	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Mill. Paciationar - Non-Primary Cane Provider (PCP) X <th< td=""><td>Kanavy Holly</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td></td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td></th<>	Kanavy Holly	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Pacillorier - Non-Primary Case Provider (PCP)	Sheppard John Mr.	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Pactitioner - Non-Primary Care Provider (PCP)	Joseph Venus	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.		ζ.	<	ζ.	ζ.	ζ.	ζ.	<
will Raman Peacitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP)	Hui Hilltone	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ward Practitioner - Non-Primary Care Provider (PCP) X <th< td=""><td>Dhar Rohini Reveti Raman</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Dhar Rohini Reveti Raman	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
hata Practitioner - Non-Primary Care Provider (PCP) X <th< td=""><td>Goodearl Anna Ward</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td>ζ.</td><td><</td><td></td><td>ζ.</td><td><</td><td>ζ.</td><td>ζ.</td><td>ζ.</td><td>〈</td><td><</td></th<>	Goodearl Anna Ward	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		ζ.	<	ζ.	ζ.	ζ.	〈	<
### Practitioner - Non-Primary Case Provider (PCP) an Practitioner - Non-Primary Case Provider (PCP) b) Practitioner - Non-Primary Case Provider (PCP) b) Practitioner - Non-Primary Case Provider (PCP) c) C C C C C C C C C C C C C C C C C C C	Byrne Thomas	Practitioner - Non-Primary Care Provider (PCP)										
sha Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Im	Samuels Susan	Practitioner - Non-Primary Care Provider (PCP)										
ann Practitioner - Non-Primary Care Provider (PCP) W	Shrivastava Sneha	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		ζ.			ζ.	ζ.	〈	<
Practitioner - Non-Primary Care Provider (PCP)	Fathimani Kayvan	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Christina Valvano	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
MM Practitioner - Non-Primary Care Provider (PCP) X	Salazar Rosa	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Include of the control of th	Nagula Shreya M	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
udah Practitioner - Non-Primary Care Provider (PCP) C <th< td=""><td>Hemel Deborah</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Hemel Deborah	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
pa Practitioner - Non-Primary Care Provider (PCP) C	Goldschmiedt Judah	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
er Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of t	Ravikumar Deepa	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
ne Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of t	Rothbaum Esther	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
her A Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Hoskinson Orlene</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Hoskinson Orlene	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
her A Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP)	Ludovic Jesuta	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
g Ms. Practitioner - Non-Primary Care Provider (PCP) IV	Calabrese Heather A	Practitioner - Non-Primary Care Provider (PCP)	<									
ham Practitioner - Non-Primary Care Provider (PCP) beth Practitioner - Non-Primary Care Provider (PCP) practitioner - Non-Pr	Evangelista Meg Ms.	Practitioner - Non-Primary Care Provider (PCP)	<									
ham Practitioner - Non-Primary Care Provider (PCP) Stationer - Non-Primary Care Provider (PCP) beth Practitioner - Non-Primary Care Provider (PCP) Stationer - Non-Primary Care Provider (PCP) Stationer - Non-Primary Care Provider (PCP) beth Practitioner - Non-Primary Care Provider (PCP) Stationer - Non-Primary Care Provider (PCP) Stationer - Non-Primary Care Provider (PCP) company Practitioner - Non-Primary Care Provider (PCP) Stationer - Non-Primary Care Provider (PCP) Stationer - Non-Primary Care Provider (PCP) company Practitioner - Non-Primary Care Provider (PCP) Stationer - Non-Primary Care Provider (PCP) Stationer - Non-Primary Care Provider (PCP) company Practitioner - Non-Primary Care Provider (PCP) Stationer - Non-Primary Care Provider (PCP) Stationer - Non-Primary Care Provider (PCP) company Practitioner - Non-Primary Care Provider (PCP) Stationer - Non-Primary Care Provider (PCP) Stationer - Non-Primary Care Provider (PCP)	Varughese Ansu	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
beth Practitioner - Non-Primary Care Provider (PCP) Stuart Md Pc Practitioner - Non-Primary Care Provider (PCP)	Carrie-Anne Milham	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Number	Krim Julia Elizabeth	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) <td< td=""><td>Powers Lisa A</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td></td<>	Powers Lisa A	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Stuart Md Pc Practitioner - Non-Primary Care Provider (PCP) V Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V	Kim David	Practitioner - Non-Primary Care Provider (PCP)	<	<		<			<	<	<	<
Md Pc Practitioner - Non-Primary Care Provider (PCP) VIIIam Md Practitioner - Non-Primary Care Provider (PCP) VIIIam Md	Masood Ahmad	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Villiam Md Practitioner - Non-Primary Care Provider (PCP) V	Ettenson John Stuart Md Pc	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
awrence William Md Practitioner - Non-Primary Care Provider (PCP)	Koltovich Paul W Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Solomon Lawrence William Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		<	<		<	<	<	<
	Vitale Fara	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<



Page 490 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

<	<	<	<	<	<	<		<	<	riacilloller - Nort-Fillilary Care Flovider (FCF)	Berlify Hakiili
											Donny Holim
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Wu Tsohuang Jerry
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Ajaimy Maria
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Rosner Jonathan
									<	Practitioner - Non-Primary Care Provider (PCP)	Wynter-Jones Carol
<	<	<	<	<	ζ.	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Gray Julia Md
<	<	<	<	<	ζ.	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kathirithamby Dona
										Practitioner - Non-Primary Care Provider (PCP)	Bookbinder Mic
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Latzman Bryan Russell Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Reynolds David Neal Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Moadel Renee M Md
										Practitioner - Non-Primary Care Provider (PCP)	Field Barry E Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Huang Paul Wei-Tse Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Luciano Alejandro
<	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Bauman Jonathan H
<	<	<	<	<	ζ.	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Ramachandran Sujatha Md
<	<	<	<	ζ.	ζ.	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Moshe Solomon L Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Ferrara Steven A
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Bellemare Sarah Md
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Summers Florence
<	<	<	<	<		<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Corvini David Michael Md
										Practitioner - Non-Primary Care Provider (PCP)	Donev Irina I Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Lucariello Richard Joseph Md
										Practitioner - Non-Primary Care Provider (PCP)	Norman Janet
										Practitioner - Non-Primary Care Provider (PCP)	Umali Sofia
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Scott-Hudson Marcia J
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Lutvak Paul N Md
										Practitioner - Non-Primary Care Provider (PCP)	Della Badia John Md
<	<	<	<	<		<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Jones Lee Andrews Md
										Practitioner - Non-Primary Care Provider (PCP)	Sinisterra Juan I Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Stefanec Tihomir
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									rojects	Participating in Projects	
											•



Page 491 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Provider Name Provider Name Provider Changory 2.1 2.1 2.1 2.1 2.1 3.1		Participating in Projects	ects									
Pacilitions - Nun-Primary Cane Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Pacilitorer - Non-Primary Care Provider (PCP)	Kumar Neelja	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Swaminathan Jyoti	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Nun-Primary Care Provider (PCP)	Perales Joseph	Practitioner - Non-Primary Care Provider (PCP)	<	<				<			<	<
Pacilitioner - Non-Primary Care Provider (PCP)	Shieh Shi-Jun Jean	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		<	<	<	<	<	<	<
acterian Ferthald Practitioner - Non-Primary Care Provider (PCP) Image: Control of the Control of t	Jhangiani Sunil S Md	Practitioner - Non-Primary Care Provider (PCP)										
Alina	Kadkhodaei Elyaderani Farhad	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	<	<	<	<	<
dina Pacitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Ima	Shkedi Sharon	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V	Bates-Mott Cristina	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	<
Practitioner - Non-Primary Care Provider (PCP)	Paul Markel	Practitioner - Non-Primary Care Provider (PCP)										
ance Practitioner - Non-Primary Care Provider (PCP) V <th< td=""><td>Emma B Arons</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td>ζ.</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Emma B Arons	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		<	<	<	<	<	<	<
ance Practitioner - Non-Primary Care Provider (PCP) X <th< td=""><td>Malik Afshan</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Malik Afshan	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) X<	Cohen Stuart Lance	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Inne Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of	Wong Jordan J	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
a Practitioner - Non-Primary Care Provider (PCP) V<	Yoon Andrew	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
ne Practitioner - Non-Primary Care Provider (PCP) X	Yassari Reza	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
allille Practitioner - Non-Primary Care Provider (PCP) Illie Practitioner - Non-Primary Care Provider (PCP) In Practitioner - Non-Primary Care Provider (PCP)	Van Arsdale Anne	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
illle Practitioner - Non-Primary Care Provider (PCP) Image: Control of the practition of the practi	Mendez Barbara	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
dd Practitioner - Non-Primary Care Provider (PCP) V	Veronique Camille	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
avid Practitioner - Non-Primary Care Provider (PCP) C <td< td=""><td>Weissler Karen</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td></td<>	Weissler Karen	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
avid Practitioner - Non-Primary Care Provider (PCP) V	Rana Jehle	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
avid Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primar	Hedayati Ahmad	Practitioner - Non-Primary Care Provider (PCP)										
rrine Practitioner - Non-Primary Care Provider (PCP)	Sakal Christopher David	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Carlson-Pardo Catherine	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) V	Davis Rachele	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP) Image: Care P	Samuel George	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Robinson Stacy P</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Robinson Stacy P	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Asselin Michael J Pa</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Asselin Michael J Pa	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Low Colleen Mary</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td></t<>	Low Colleen Mary	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Lobue Josephine	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Williams Andrew R	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		<	<	<	<	<	<	<
	Renald,Paul	Practitioner - Non-Primary Care Provider (PCP)	<									



Page 492 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Lipton Richard B Md
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Levy Daniel Kenneth Md
										Practitioner - Non-Primary Care Provider (PCP)	Weissbart Clyde H Md
										Practitioner - Non-Primary Care Provider (PCP)	Abitbol Thierry Dds
										Practitioner - Non-Primary Care Provider (PCP)	Deluca Richard Vincent Md
<	<			<				<	<	Practitioner - Non-Primary Care Provider (PCP)	Williams Elijah
<	<	<	ζ.	<	ζ.	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Ceresnak Jeffrey Mark
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Wallerson Donald Md
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Akalin Enver Md
										Practitioner - Non-Primary Care Provider (PCP)	Dubey Mariamma G Np
<	<	<	ζ.		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Valentine-Chase Jeanne Np
<	<	<	ζ.	<	ζ.	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Pascual Diana I
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Zhou Ping Md
										Practitioner - Non-Primary Care Provider (PCP)	Becker Richard H Md
										Practitioner - Non-Primary Care Provider (PCP)	Savitz Donald Alfred lii Md
<	<	<	ζ.	<	ζ.	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Droga Bertram W Pc Md
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Korosi Anthony Francis Md
										Practitioner - Non-Primary Care Provider (PCP)	Kreutzer Eric R Md
										Practitioner - Non-Primary Care Provider (PCP)	Gellen Judit Md
<	<	<	<	<		<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Thomas James Md
										Practitioner - Non-Primary Care Provider (PCP)	Miller Laurence Charles Md
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Verdesoto Elizabeth
										Practitioner - Non-Primary Care Provider (PCP)	Ruby Mathew
										Practitioner - Non-Primary Care Provider (PCP)	Giday Genet
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Roberts Cornelia Chase
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Horwitz Rivka L
									<	Practitioner - Non-Primary Care Provider (PCP)	Keith Michele Villacorta
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Bera Lynda
										Practitioner - Non-Primary Care Provider (PCP)	Simpson Justin
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kitchell David
ζ.	<	<	ζ.	<	ζ.	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Shum Mili
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	i 2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 493 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Rosser Mary Lee	Practitioner - Non-Primary Care Provider (PCP)	<	〈		<	<	<	ζ.	<	<	〈
Zhu Changcheng	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	〈	<	<	<
Ponciano Caroline Calitis	Practitioner - Non-Primary Care Provider (PCP)										
Nirenberg Ruth	Practitioner - Non-Primary Care Provider (PCP)										
Ginzburg Yelena Zory Md	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Cynamon Jacob Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Shelly-Ann Duncan	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Melamed Michal L Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Young Saryna Putman Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Nikiforov Konstantin Md	Practitioner - Non-Primary Care Provider (PCP)										
Joanna Denobile	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Epstein Maxine Mrs.	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Davidson Sasha Marie	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	~	<	<	<	<	<
Daniel Lawrence Dr.	Practitioner - Non-Primary Care Provider (PCP)										
Pecoraro Georgina L	Practitioner - Non-Primary Care Provider (PCP)	<									
Fomberstein Barry J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Rashid Asif Md	Practitioner - Non-Primary Care Provider (PCP)										
Abbattista Maria Cristina Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Golding Corey Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Collier Annie Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Long Glenda Minus	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Mehler Mark F Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Song Jing Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		<	<	<	<	<	<	<
Gattuso Christi	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Spevack Daniel M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Schultz Jeffrey Scott Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Jason Lupow Brett Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Teresa Martello	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Meneses Mary Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Gellerman Brooke Autumn	Practitioner - Non-Primary Care Provider (PCP)	<									
Dhallu Gurjeet	Practitioner - Non-Primary Care Provider (PCP)										



Page 494 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

		<			<		<		<	<	Fractitioner - Non-Frimary Care Frovider (FCF)	Owens Laura
	+	1										Ougan
	` <	~	,	〈	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Bangar Maneesha
										<	Practitioner - Non-Primary Care Provider (PCP)	Ireneo Labilles
		< <	`	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Davila Jennifer G
			\ <	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Barlow Lauren
	` <			<	<	<	ζ.	ζ.	<	<	Practitioner - Non-Primary Care Provider (PCP)	Datta Arnab Dr.
		<	` `		ζ.	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Weiss Yehudis Belle
			` '	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Tanna Monique
			\ <	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Gustave Ludmilla
				<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Cyrulnik Amanda Amy
	` `	<	\ <	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Hong Hye
	` `		` '	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Schafler Scott
				<	ζ.	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Duncan Jade Patrice
	<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Lamkin Richard Mr.
										<	Practitioner - Non-Primary Care Provider (PCP)	Dastain Jean Yves
	` <	<	\ <	<	<	<	ζ.		<	<	Practitioner - Non-Primary Care Provider (PCP)	Hayde Nicole
					<	<	<	ζ.	<	<	Practitioner - Non-Primary Care Provider (PCP)	Dadamo Philomena A
	< <	<			<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Phookan Jaya
			` '	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Susman Mark H Md
					<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Riess Iwona A Md
	` '	✓	` '	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Leslie Vasquez
											Practitioner - Non-Primary Care Provider (PCP)	Irish Eileen C
		\ <	\ \ \	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Lee Bonnie A Md
	` `		\ <	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Hammond Isaac Rpa
			` <	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Hurst Cheryl
				<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Abraham Nitya
			\ <	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Farber Lee
	` '	<		1	<				<	<	Practitioner - Non-Primary Care Provider (PCP)	Thomson Martha
		<		1	<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Hall,Nancy
	<	<	` <	<	<		<			<	Practitioner - Non-Primary Care Provider (PCP)	Ryder Crystal D
		<		1	<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Cottle Kenneth
ii).i 4.b.ii		o.i 3.d.iii	i 3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
										ojects	Participating in Projects	
												•



Page 495 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Russell Kaitlyn	Practitioner - Non-Primary Care Provider (PCP)										
Borrayes Lester	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Naqvi Syed Hasan Mahboob Md	Practitioner - Non-Primary Care Provider (PCP)										
Nalaboff Kenneth M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	ζ.	ζ.	<	<
Alsaloum Mourhege Matta Md	Practitioner - Non-Primary Care Provider (PCP)										
Sussman Arlene Md	Practitioner - Non-Primary Care Provider (PCP)										
Kwame Frimpong	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Salomon Guy Md	Practitioner - Non-Primary Care Provider (PCP)										
Costley-Hoke Karen M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Newman Barney David Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Sherwood Todd Fred Dds	Practitioner - Non-Primary Care Provider (PCP)										
Connery Cliff P Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Castellano Michael Leo Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Handler Lawrence Lee Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Dulu Alina Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Pyo Robert T	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ravunniarath Jaikumar	Practitioner - Non-Primary Care Provider (PCP)										
Figlerski Robert W Phd	Practitioner - Non-Primary Care Provider (PCP)										
Heinze Jennifer Lynne	Practitioner - Non-Primary Care Provider (PCP)	<			<		<	<	<	<	<
Basson Geoffrey H Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Aggarwal Alka	Practitioner - Non-Primary Care Provider (PCP)										
Afif Juan S Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Chisolm Alvin J Md	Practitioner - Non-Primary Care Provider (PCP)										
Siegel-Goldman Shari Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Brown-Berkowitz Suzanne	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Alter Sheldon Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Scharf Bradley Hal Md	Practitioner - Non-Primary Care Provider (PCP)										
Ausubel Kalman Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Padial Michael S Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Charles Howard C Md	Practitioner - Non-Primary Care Provider (PCP)										
Kors Francis H Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<



Page 496 of 844 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Munjal Iona Mairi Macbeth
										Practitioner - Non-Primary Care Provider (PCP)	Fumagalli Michelle D Np
										Practitioner - Non-Primary Care Provider (PCP)	Olowe Kayode O Md
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Annmarie Ketura Gordon-Wint
										Practitioner - Non-Primary Care Provider (PCP)	Naik Pushpa Hosahatti Dds
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Shmukler Anna
								<		Practitioner - Non-Primary Care Provider (PCP)	Janet Poole
										Practitioner - Non-Primary Care Provider (PCP)	Quammie Collin
	<			<		<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Devlin-Craane Sheila
<	<	<	<			<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Morales Denise
										Practitioner - Non-Primary Care Provider (PCP)	Sardar Henry Do
<	<	<	<		<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Bollman Ann P Rpa
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Mandel Harvey J Md
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Kim Soo G Md
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Moazen Haleh Md
<	<	<	<	<	<	<	< <	<		Practitioner - Non-Primary Care Provider (PCP)	Asif Ahmed Md
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Kim Dennis Dae-Joo
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Cohen Bruce Charles Md
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Romano Christopher J
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Cohen Robin Suzette Md
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Friedman Ilana Batya
	<			<		<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Efobi Chukwuemeka K Md
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Gorlick Richard Greg Md
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Lebowitz Philip W Md
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Abramowicz Elisabeth Md
	<			<		<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Wechsler Martin S
										Practitioner - Non-Primary Care Provider (PCP)	Sofair David
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Shuster Harvey Lawrence Dds
<	<	<	<		<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Tecchio David A Rpa
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Camacho Fernando J Md
<	<	<	<	<		<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Shafiroff Matthew L Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iii 2.a.iv	2.a.i		Provider Category	Provider Name
								S	Participating in Projects	Participa	



Page 497 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

David Maries Provider Name Proceditiones - Note-Primary Cane Provider (PCP) 24 24 24 24 24 24 24 2		Participating in Projects	jects									
In Executioner - Non-Primary Cane Provider (PCP) In Executioner - Non-Primary Cane Provider (PCP) In International Cane Provider (PCP) I	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Bracktioner - Non-Primary Care Provider (PCP) CX	David Marks	Practitioner - Non-Primary Care Provider (PCP)										
Pacititioner - Non-Primary Cane Provider (PCP) 1	Crocco Lauren E	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Indicational in Swalth Placationar - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) </td <td>Chin Philip</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td>ζ.</td> <td><</td> <td></td> <td><</td> <td>ζ.</td> <td>ζ.</td> <td><</td> <td><</td> <td><</td> <td><</td>	Chin Philip	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		<	ζ.	ζ.	<	<	<	<
Practitioner - Non-Primary Cane Provider (PCP)	Gopalakrishnan Swathi	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
No. Practitioner - Non-Primary Care Provider (PCP) X	Lopen Nicole	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Pactitioner - Non-Primary Care Provider (PCP)	Clapp Mara Alexandra	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
MMr. Practitioner - Non-Primary Care Provider (PCP) C <th< td=""><td>Rosita Martin</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td></td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td></th<>	Rosita Martin	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Islan Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Early Michael Mr.</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Early Michael Mr.	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ling Practitioner - Non-Primary Care Provider (PCP) V <th< td=""><td>Schmeelk Kristen</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Schmeelk Kristen	Practitioner - Non-Primary Care Provider (PCP)										
Inng Patatitioner - Non-Primary Care Provider (PCP) X <th< td=""><td>Moses Yuval</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Moses Yuval	Practitioner - Non-Primary Care Provider (PCP)										
Intellitence Practitioner Non-Primary Care Provider (PCP) Image: Control of the Co	Sann Allen Aung	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
On Practitioner - Non-Primary Care Provider (PCP) X	Edugene Christine	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
bit Practitioner - Non-Primary Care Provider (PCP) X	Cherian Sharon	Practitioner - Non-Primary Care Provider (PCP)	<	<				<			<	<
tit Practitioner - Non-Primary Care Provider (PCP) X	Zinns Rachel	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
uell Practitioner - Non-Primary Care Provider (PCP) X <th< td=""><td>Richards Kristi</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td></td><td><</td><td></td><td></td><td><</td><td></td></th<>	Richards Kristi	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Practitioner - Non-Primary Care Provider (PCP)	Santiago Miguel	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
all Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of	Israr Khankhel	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Andrew Md Practitioner - Non-Primary Care Provider (PCP) Image: Control of the contr	Melinda Seidel	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Andrew Md Practitioner - Non-Primary Care Provider (PCP) Image: Control of the c	Holliday Ruth	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Ods Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of	Levy Richard Andrew Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
rick L Md Practitioner - Non-Primary Care Provider (PCP) Sa A Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Non-Primary Care Provider (PCP) Nationary Care Provi	Isaacs Karla Dds	Practitioner - Non-Primary Care Provider (PCP)										
Sa A Md Practitioner - Non-Primary Care Provider (PCP) IDpm II Dpm Practitioner - Non-Primary Care Provider (PCP) IDpm National Control of Contr	Parker Frederick L Md	Practitioner - Non-Primary Care Provider (PCP)										
Il Dpm Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Wali Md Pc Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Practitio	Grano Vanessa A Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Nation Practitioner - Non-Primary Care Provider (PCP) Valid Md Pc Wali Md Pc Practitioner - Non-Primary Care Provider (PCP) Value Md Practitioner - Non-Primary Care Provider (PCP) Value Value Value Value Practitioner - Non-Primary Care Provider (PCP) Value Value Value Value Val	Rubin Mitchell Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Vali Md Pc Practitioner - Non-Primary Care Provider (PCP) V	Kaufman Alan	Practitioner - Non-Primary Care Provider (PCP)										
Md Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control	Mohammad Wali Md Pc	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
d Practitioner - Non-Primary Care Provider (PCP) Paul P Paul P Practitioner - Non-Primary Care Provider (PCP)	Fishman Eric Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
aul P Practitioner - Non-Primary Care Provider (PCP)	Smith Harriet	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Hames Clifford	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Antonecchia Paul P	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
	Delphin Ellise Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 498 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Precident Name Provider Catagory 2.4 2.4 2.4 2.4 3.4		Participating in Projects	ects									
Practitioner - Non-Primary Care Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
gld A M Pacilitorer - Non-Primary Clare Provider (PCP)	Hassan Khaled A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Fitz James Antoine Ingrid A M	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Ravitz Risa	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Villafuerte Albert	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Case Provider (PCP)	Strassman David Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Richard Cooper	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Pacititioner - Non-Primary Care Provider (PCP)	Perez Roberto	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Pactitioner - Non-Primary Care Provider (PCP)	Grosberg Brian M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Idd Practitioner - Non-Primary Care Provider (PCP)	Santos Divina Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Mid Practitioner - Non-Primary Care Provider (PCP) V	Driscoll M Catherine Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Md Practitioner - Non-Primary Care Provider (PCP) X	Yoon Michele	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) ✓	Krauss Erika Shannon Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) X<	Wang Frederick M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		~	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) X<	Schrieber Michael	Practitioner - Non-Primary Care Provider (PCP)	<	<		~		<			<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primar	Fink-Levine Nanci Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		~	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the co	Freeman Ruth G Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		~	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the co	Knight Denise	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) C<	Melman Arnold Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (P	Cohen Robert A	Practitioner - Non-Primary Care Provider (PCP)	<									
Practitioner - Non-Primary Care Provider (PCP) V<	Potgieter Annelise	Practitioner - Non-Primary Care Provider (PCP)	<									
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of	Goldstein Robert C Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	~	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V Practitioner - Non-Primary Care Provider (PCP) V <td>Varghese Geena</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td></td> <td></td> <td></td> <td></td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td>	Varghese Geena	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP) Image: Care P	Saponara Fiorella Karina	Practitioner - Non-Primary Care Provider (PCP)	<	<		~	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V Practitioner - Non-Primary Care Provider (PCP) V <td>Buchanan,Kamal</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td>	Buchanan,Kamal	Practitioner - Non-Primary Care Provider (PCP)	<									
Practitioner - Non-Primary Care Provider (PCP) V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V	Twohig Evelyn	Practitioner - Non-Primary Care Provider (PCP)	<			~		<			<	
Practitioner - Non-Primary Care Provider (PCP)	Vittorio Joseph Anthony Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	~	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Pasquale David	Practitioner - Non-Primary Care Provider (PCP)	<	<		~	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Andreopoulou Eleni</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td>~</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Andreopoulou Eleni	Practitioner - Non-Primary Care Provider (PCP)	<	<		~	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) IVI	Sargent Jennifer R	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Velasquez,Gray	Practitioner - Non-Primary Care Provider (PCP)	<									
	Berdon,Randi	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	<



Page 499 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Shin Young J Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Afzal Munazza Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Herbsman Neil Md
<	<	<		<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Epstein Robin N
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Gensure Robert
<	<	<	<	ζ.	ζ.	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Chuck Roy
										Practitioner - Non-Primary Care Provider (PCP)	Xu Wei Hong
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Rivera Shania Tamara
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Zybert David
<	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Vandia, Patricia
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Alles Meghan
										Practitioner - Non-Primary Care Provider (PCP)	Blanchard Raymond Mr.
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Dilorenzo Mary E
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Picano Gino J
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Figueroa Evelyn
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Katherine Wang
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Carroll Vanessa Leigh
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Galen Benjamin Thomas
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Irizarry Eddie
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Chambers Stephinie Melissa
										Practitioner - Non-Primary Care Provider (PCP)	Verni , Karen
										Practitioner - Non-Primary Care Provider (PCP)	Tummala Mounika
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Rebekah Daggett
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Justin Joy
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mohamed Ambreen
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Adamczyk Janine
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Rivelis Erin
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Koai Esther
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Doddi Sujatha
										Practitioner - Non-Primary Care Provider (PCP)	Guttman Max
										Practitioner - Non-Primary Care Provider (PCP)	Ostrander , Shannon
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	i 2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									Projects	Participating in Projects	




Page 500 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

<	<	<	<	<	<	<		<	<	Flacilloner - Non-Filmary Care Florider (FCF)	Nelshelle Walcott
<	<	〈	〈	<	〈	〈		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Meckael Sherif N
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kurian Jessica
										Practitioner - Non-Primary Care Provider (PCP)	Jalu Patel
										Practitioner - Non-Primary Care Provider (PCP)	Mok Norman
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Yasmin Dhar
										Practitioner - Non-Primary Care Provider (PCP)	Roldan Ernesto
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Kanitkar Manali
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Farina Steven
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kar Rashmi
									<	Practitioner - Non-Primary Care Provider (PCP)	Coyle,Jane
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Jariwala Sunit
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Lubrano Arcangelo Aldo
	<			<					ζ.	Practitioner - Non-Primary Care Provider (PCP)	Rita Liegner
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Klein Charna Md
									ζ.	Practitioner - Non-Primary Care Provider (PCP)	Sharif Muhammad Q
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Offner Mitchell Alan
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Gregory Nikolos
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Mills Cairistin
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Levine Ronnie Lynn Cnm
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Tropper Pamela J Md
										Practitioner - Non-Primary Care Provider (PCP)	Park Chung Byung Md
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Verma Victor Md
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Gramuglia Vincent J Dpm
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Downing Keith Thomas Md
										Practitioner - Non-Primary Care Provider (PCP)	Dhallu Manjeet
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Savransky Yevgeny Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Edrich Josef R Md
										Practitioner - Non-Primary Care Provider (PCP)	Green Karen B Md
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Figueroa Jeanette
									<	Practitioner - Non-Primary Care Provider (PCP)	Flamer Harold E Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 501 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Provider Name	Provider Category 2	2.a.i	2 a.iii	2 a iv	2.b.iii	ω <u>»</u>	ω a =:	3 b i	3.d.iii	4.b.i	4.b.ii
Armstrong Samantha	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Duberstein Coad Susan E	Practitioner - Non-Primary Care Provider (PCP)	〈	<		<	<	<	<	<	<	<
Irons Rachel Lauren	Practitioner - Non-Primary Care Provider (PCP)	<									
Sanchez Julia	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Villavicencio Rosa	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Strein Daniel Ryan	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Stern Adria L	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		<	<	<	<	<	<	<
Yuknek Joli Karla Md	Practitioner - Non-Primary Care Provider (PCP)										
Schiff Bradley Alan Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Rymond Claes Coran Md	Practitioner - Non-Primary Care Provider (PCP)										
Alfieri Donna Marie Dpm	Practitioner - Non-Primary Care Provider (PCP)										
D Amico Vincent M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Weiss Jonathan David Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Khawaja Suleman Ahmad Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Khoury-Yacoub Nabil Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Bodine Steven Md	Practitioner - Non-Primary Care Provider (PCP)										
Solomon Seymour Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Gooch William Rowland Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Alampur Uma Sukumar Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Casper Theodore Md	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Cziner David G Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Lindgren Tone Md	Practitioner - Non-Primary Care Provider (PCP)										
Barnaby Douglas Peter Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Wolfson Mitchell Md	Practitioner - Non-Primary Care Provider (PCP)										
Savani Nargis Kasam Ali Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Cho Ronald	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Wang Wei	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Dalton,Ritaann	Practitioner - Non-Primary Care Provider (PCP)	<									
Byrne Karen M Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		<	<	<	<	<	<	<
Foster Joanne L Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Chudnoff Scott G Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 502 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

<	<	<	<	<	ζ.	<		ζ.	<	Practitioner - Non-Primary Care Provider (PCP)	Lamonica Donna
<	<	<	<	<		<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Durbin Hillary L
<	<	<	<	<	<	<	1	<	<	Practitioner - Non-Primary Care Provider (PCP)	Keltz Julia
	<			<		<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Maldonado Elga
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Chambers Terry-Ann T
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	To Justin Kingsley
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Bekker, Paola
										Practitioner - Non-Primary Care Provider (PCP)	Kim Randolph Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Gruscinska Olga
										Practitioner - Non-Primary Care Provider (PCP)	Baravarian Nedjat Dds
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Masry Maddy H
										Practitioner - Non-Primary Care Provider (PCP)	Calderon Vincente Anthony
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Benson Payam
				<			1	<	<	Practitioner - Non-Primary Care Provider (PCP)	Hults Allison
										Practitioner - Non-Primary Care Provider (PCP)	Bell James lii
										Practitioner - Non-Primary Care Provider (PCP)	Claire Crawley
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Levine Rebecca
<	<	<	<	<	<	<	1	<	<	Practitioner - Non-Primary Care Provider (PCP)	Narvaez Melissa
										Practitioner - Non-Primary Care Provider (PCP)	Jonathan Robinson
<	<	<	<	<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Alrawi Ziad Abdul Md
										Practitioner - Non-Primary Care Provider (PCP)	Berg Sandra
<	<	<	<	<	<	<	1	<	<	Practitioner - Non-Primary Care Provider (PCP)	Greene Patricia
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Lincoln Joel A Md
<	<	<	<	<	<	<	1	<	<	Practitioner - Non-Primary Care Provider (PCP)	Capra Theresa Marie
										Practitioner - Non-Primary Care Provider (PCP)	Franchina John
<	<	<	<	<	<	<	l l	<	<	Practitioner - Non-Primary Care Provider (PCP)	Silver Alyssa Hope Md
<	<	<	<	<	<	<	1	<	<	Practitioner - Non-Primary Care Provider (PCP)	Laks Mitchell P Md
<	<	<	<	<	<	<	1	<	<	Practitioner - Non-Primary Care Provider (PCP)	Koenigsberg Mordecai Pc Md
<	<	<	<	<	<	<	1	<	<	Practitioner - Non-Primary Care Provider (PCP)	Fisher John Md
<	<	<	<		<		1	<	<	Practitioner - Non-Primary Care Provider (PCP)	Campbell Deborah E Md
<	<	<	<		<	<	1	<	<	Practitioner - Non-Primary Care Provider (PCP)	Deepa Joseph
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	ii 2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 503 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Projects	ects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Shoshani Nechama	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<	
Soeiro Loren Geoffrey	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<	
Sauveur Esther	Practitioner - Non-Primary Care Provider (PCP)											
Ittan Sanju P	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<	
Samantha Ciaccia	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<	
Hardwick Kim S Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<	
Mattone Matthew Louis	Practitioner - Non-Primary Care Provider (PCP)											
Geller David Samuel Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<	
Hurwitz Diana S Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<	
Frey Roger Jay Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<	
Patel Mehul Pravinbhai Md	Practitioner - Non-Primary Care Provider (PCP)											
Beuchert Philip	Practitioner - Non-Primary Care Provider (PCP)	<			<		<			<		
Goldstein Sheldon N Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<	
Heisey Baron	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<	
Pan Edwin Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<	
Spinowitz Bruce S Md	Practitioner - Non-Primary Care Provider (PCP)											
Schwartz Barry M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<	
Yun Edward Chung	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<	
Khalil Zahra	Practitioner - Non-Primary Care Provider (PCP)											
Heintz Hollis A	Practitioner - Non-Primary Care Provider (PCP)											
Brooks Hannah L Md	Practitioner - Non-Primary Care Provider (PCP)											
Ramirez Mark Anthony Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<	
Solari Sarah Thompson	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<		
Douglas Condit	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<	
Rosenfeld Nathan S Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<	
Cobelli Marcie Broder	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<	
Hackley Barbara Cnm	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<	
Wren Sarah Barrett	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<	
Arens Raanan Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<	
Neches Richard Brooks Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<	
Galvao Marie Np	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<	



Page 504 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

J											
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Ladaga Raelene	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Chou James C Y Md	Practitioner - Non-Primary Care Provider (PCP)										
Rozenblit Alla Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Levin Serle K Md	Practitioner - Non-Primary Care Provider (PCP)										
Agbonkpolo Francis O O	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	ζ.	ζ.	ζ.	<	<	<	<
Elrafei Tarek Nabil Md	Practitioner - Non-Primary Care Provider (PCP)										
Baez Jose E Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Mcwilliam James Robert Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Faliszek James	Practitioner - Non-Primary Care Provider (PCP)										
Elite Physical Therapay And R	Practitioner - Non-Primary Care Provider (PCP)										
Kathleen M Moffit Np	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Ulmer Amanda Ms.	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Lizano Danny	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Jaime A Gomez Hernandez	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Adler Nelson	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Handrik, Toni	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	<
Nerestan Dominique	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Taylor Marlene B	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Morales Thomas L	Practitioner - Non-Primary Care Provider (PCP)										
Goldberg Alla Do	Practitioner - Non-Primary Care Provider (PCP)										
Lewit Harvey Bernard	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Nitka Sarah	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Engelbertz Fabian	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Chu-Peralta, Carol	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Lopez Luis	Practitioner - Non-Primary Care Provider (PCP)										
Young Shiu May	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Cubero Ismael	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Dada Neha	Practitioner - Non-Primary Care Provider (PCP)	<	<		<			<	<	<	<
Suarez Lupita	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	<
De Oliveira Paolo S Rn	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Marino Christine	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<



Page 505 of 844 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Bifone Casey Michelle George James Rifkin Melissa R	Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Bifone Casey Michelle George James Rifkin Melissa R	Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	< <	< <		〈						
George James Rifkin Melissa R	Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	<	〈			<	<	<	<	<	<
Rifkin Melissa R	Practitioner - Non-Primary Care Provider (PCP)				<	<	<	<	<	<	<
)		<	<		<	<	<	<	<	<	<
Bergman Scott Zachary Phd	Practitioner - Non-Primary Care Provider (PCP)										
Chan Jane Wai Wang Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	<	<	<	<	<	<	<
Bulauitan Manuel C Md	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Kaplan David	Practitioner - Non-Primary Care Provider (PCP)	<			<		<			<	
Antony Liza	Practitioner - Non-Primary Care Provider (PCP)										
Rabbani Farhang	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Elmi Farshad	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Shikari Munir Abdullah Md	Practitioner - Non-Primary Care Provider (PCP)										
Frei Gill Leor Md	Practitioner - Non-Primary Care Provider (PCP)										
Cohen Daniel J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Maryjane Newman	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Fidvi Shabnam Amir Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ayers Brenda	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Foral Jonathan	Practitioner - Non-Primary Care Provider (PCP)										
Daley Lisa M Md	Practitioner - Non-Primary Care Provider (PCP)										
Choi Steven J	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Rothman Lisa	Practitioner - Non-Primary Care Provider (PCP)										
Freilich Bryan Michael Phd	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Fraser Angela Marie Md	Practitioner - Non-Primary Care Provider (PCP)										
Hahn Laura Bette Phd	Practitioner - Non-Primary Care Provider (PCP)										
Lin Yu Fang Dr.	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Marino William D Md	Practitioner - Non-Primary Care Provider (PCP)										
Patton Todd Cary	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Contreras Virginia Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Preven David W Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Gombos Michal M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Weinstein Samuel Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Kishore Preeti Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 506 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Newscore Notified Lumino Dids Provider Catagory Zal Zal<		Participating in Projects	ects									
Proteitioner Non-Finnary Care Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Practitioner - Non-Primay Care Provider (PCP)	Newsome Nadine Lorraine Dds	Practitioner - Non-Primary Care Provider (PCP)	<	>		<	<	<	<	<	<	<
bild Practitioner - Non-Primary Care Provider (PCP) Image: Control of the Control of	Kim Kami Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
abil Add Practitioner - Non-Primary Care Provider (PCP) C	Billotti Thomas J	Practitioner - Non-Primary Care Provider (PCP)										
MMd Practitioner - Non-Primary Carle Provider (PCP) X <th< td=""><td>Brandt Lawrence Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td>~</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Brandt Lawrence Md	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
th Cram Practitioner - Non-Primary Care Provider (PCP)	Halprin Jessica Md	Practitioner - Non-Primary Care Provider (PCP)	<						ζ.	<	<	<
M. M. Practitioner - Non-Primary Case Provider (PCP) V.	Catherine B Keith Cnm	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Md Peaclitioner - Non-Primary Case Provider (PCP) Image: Case Provider (PCP) Ima	Qayyum Shujaat	Practitioner - Non-Primary Care Provider (PCP)										
yam Practitioner - Non-Primary Care Provider (PCP)	Fletcher Kevin L Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	ζ.	<	<	<
sel Practitioner - Non-Primary Care Provider (PCP) V	Patil Pushpa Shyam	Practitioner - Non-Primary Care Provider (PCP)	<	~		<		<			<	
Practitioner - Non-Primary Care Provider (PCP)	Loewinger Michael	Practitioner - Non-Primary Care Provider (PCP)										
sull Practitioner - Non-Primary Care Provider (PCP) X <th< td=""><td>Sasvary Mark</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td>~</td><td></td><td><</td><td></td><td><</td><td></td><td></td><td><</td><td></td></th<>	Sasvary Mark	Practitioner - Non-Primary Care Provider (PCP)	<	~		<		<			<	
Practitioner - Non-Primary Care Provider (PCP) C	Castillo John Paul	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
th Md Practitioner - Non-Primary Care Provider (PCP) Image: Control of the Control o	Prystajko Sonya	Practitioner - Non-Primary Care Provider (PCP)	<	~		<		<			<	
enimon Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) <th< td=""><td>Singh Paramjeet Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Singh Paramjeet Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
endria Practitioner - Non-Primary Care Provider (PCP) C <	Sophy Em-Mcmenimon	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
endra Practitioner - Non-Primary Care Provider (PCP) INDIA PRACTI	Leeshun Rivera	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Virendra Practitioner - Non-Primary Care Provider (PCP) Image: Control of the contro	Jacobs Laura A	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	<
kk Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of t	Juthani Viral Virendra	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
www. Practitioner - Non-Primary Care Provider (PCP) wen Mr. Practitioner - Non-Primary Care Provider (PCP) practitioner - No	Tlougan Brook	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
www	Higgins Erin	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
wen Mr. Practitioner - Non-Primary Care Provider (PCP) V V V V V V inis Practitioner - Non-Primary Care Provider (PCP) V	Gitkind Andrew	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Innis Practitioner - Non-Primary Care Provider (PCP) le Olabisi Practitioner - Non-Primary Care Provider (PCP) le Olabisi Practitioner - Non-Primary Care Provider (PCP) ew Grace Practitioner - Non-Primary Care Provider (PCP) ard Practitioner - Non-Primary Care Provider (PCP) Ar Ar Ar Practitioner - Non-Primary Care Provider (PCP) Ar Ar Ar	Robinson Steven Mr.	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
le Olabisi Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) ew Grace Practitioner - Non-Primary Care Provider (PCP) ard Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Risha Practitioner - Non-Primary Care Provider (PCP)	Dimitra Mitsianis	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
ew Grace Practitioner - Non-Primary Care Provider (PCP) ard Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Kisha Practitioner - Non-Primary Care Provider (PCP)	Idowu Kehinde Olabisi	Practitioner - Non-Primary Care Provider (PCP)										
ew Grace Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP) Image: Ca	Wanich Tony	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
urd Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP) Image: Care PC	Padilla-Matthew Grace	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Kisha Practitioner - Non-Primary Care Provider (PCP) IV IV <td>Borkow Richard</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td></td>	Borkow Richard	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Sulaj Donjeta	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
nily Practitioner - Non-Primary Care Provider (PCP)	Peters-Lowe Kisha	Practitioner - Non-Primary Care Provider (PCP)	<									
Practitioner - Non-Primary Care Provider (PCP)	Chinitz Emily	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
	Sucu Asli	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 507 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Provider Name Provider Consign## Control 23.1		Participating in Projects	ects									
Lisch Pacilitioner - Non-Primary Care Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
	Baxter Lori	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.		<		<			<	
Inclusionation Practitioner - Nuch Primary Cane Provider (PCP) Image: Control Canal Can	Marshall Lisa L	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Wastal Noelle-Kristle Practitioner - Non-Primary Care Provider (PCP) Image: Control of Pr	Harroche Jessica	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
May Ana Ekas Practitioner - Non-Primary Casa Provider (PCP) X	Morris Nadia Noelle-Kristie	Practitioner - Non-Primary Care Provider (PCP)	<									
Www Practitioner - Non-Primary Case Provider (PCP) W. W	Rivera Aiyana Eva	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		ζ.	<	ζ.	<	<	ζ.	ζ.
Golden Pacitioner - Non-Primary Case Provider (PCP) C <th< td=""><td>Factor Avi</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Factor Avi	Practitioner - Non-Primary Care Provider (PCP)										
R Practitioner - Non-Primary Care Provider (PCP) sz Davis Practitioner - Non-Primary Care Provider (PCP) practitioner - Non	Cange Guirlen	Practitioner - Non-Primary Care Provider (PCP)	ζ.									
Practitioner - Non-Primary Care Provider (PCP)	Jackson Michele R	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Practitioner - Non-Primary Care Provider (PCP)	Merauti Victoria	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Melissa Hernandez Davis	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	George Sedhom	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Descriptioner Practitioner Non-Primary Care Provider (PCP) X	Reyes Narolin	Practitioner - Non-Primary Care Provider (PCP)	<									
Loseph Practitioner - Non-Primary Care Provider (PCP) IX	Sylvia I Ebalu	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
loseph Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) <th< td=""><td>Marr Crystal</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td></th<>	Marr Crystal	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
ello Practitioner - Non-Primary Care Provider (PCP) C <th< td=""><td>Sayegh Danny Joseph</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td>~</td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Sayegh Danny Joseph	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<	<	<
Mid Practitioner - Non-Primary Care Provider (PCP) W	Anthony Moscatello	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
IMd Practitioner - Non-Primary Care Provider (PCP) IX IX <t< td=""><td>Macios Sarah</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Macios Sarah	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
IMM Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Im	Filova Anna Md	Practitioner - Non-Primary Care Provider (PCP)	<			<		<			<	
Id Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Ima	Abu Baker Syed Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Id Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP (PCP) Image: Care PCP (PCP) Image: Care PCP (PCP) Image: Care PCP (PCP) Image: Care P	Maheep Goyal	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Idelana Md Practitioner - Non-Primary Care Provider (PCP) Image: Control of the con	Adler David N Md	Practitioner - Non-Primary Care Provider (PCP)										
Augustus Jr Rpa Practitioner - Non-Primary Care Provider (PCP) V	Olhoffer Ingrid Helena Md	Practitioner - Non-Primary Care Provider (PCP)										
ss Salem Md Practitioner - Non-Primary Care Provider (PCP) IV	Lawhorne Paul Augustus Jr Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Md Practitioner - Non-Primary Care Provider (PCP) V	Nesheiwat James Salem Md	Practitioner - Non-Primary Care Provider (PCP)	<			<		<			<	
Md Practitioner - Non-Primary Care Provider (PCP) V	Paglia Joseph T Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Do Practitioner - Non-Primary Care Provider (PCP) IV I	Spero Charles R Md	Practitioner - Non-Primary Care Provider (PCP)	<									
A Practitioner - Non-Primary Care Provider (PCP) A Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP)	Fischer Mitchell Do	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Wolf Steven Md	Practitioner - Non-Primary Care Provider (PCP)										
	Manco Barbara A	Practitioner - Non-Primary Care Provider (PCP)	<	<				<			<	<
	Sable Robert A Md	Practitioner - Non-Primary Care Provider (PCP)										
	Westfried Morris Pc Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 508 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Drovidor Namo	Participating in Projects	jects	ა 	3 5 5 5 5 5 5 5 5 5 5 5 5 5 5 5 5 5 5 5	သ သ	ມ ນ ≕	ည -	3 A ≣	5	<u>></u>
Fried Philip Md	Practitioner - Non-Primary Care Provider (PCP)									
Ogoke Bentley	Practitioner - Non-Primary Care Provider (PCP)	<	<	< <	<	<	<	<	<	<
Soffer Robert J Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	< <	<	<	ζ.	ζ.	<	<
Gruber Marian Amy	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<		ζ.			ζ.	
Schatz Barbara	Practitioner - Non-Primary Care Provider (PCP)									
Siejo Rosa M	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	ζ.	ζ.	ζ.	ζ.	<
Ralson Fran	Practitioner - Non-Primary Care Provider (PCP)									
Malina Cheryl R	Practitioner - Non-Primary Care Provider (PCP)									
Bent John P Iii Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	<	<	ζ.	ζ.	ζ.	ζ.	<
Pawl Nancy	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<	<	<	<	<
Karwa Manoj L Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Chan John Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<	<	<	<	<
Muger Vinod Kumar Md	Practitioner - Non-Primary Care Provider (PCP)									
Fleischer Norman Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Khokhar Rubina S Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Chen Thomas	Practitioner - Non-Primary Care Provider (PCP)									
Wan Phyllis	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Hanif Muhammad Shahzad Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<	<	<	<	<
Gomes Elizabet	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	<	<
Hirschhorn Philip Lon Dds	Practitioner - Non-Primary Care Provider (PCP)									
Datz,Gyorgyi	Practitioner - Non-Primary Care Provider (PCP)	<								
Spoljaric Maria Clarissa Gwendolyn	Practitioner - Non-Primary Care Provider (PCP)	ζ.								
Lee,Yi-Chen	Practitioner - Non-Primary Care Provider (PCP)	<								
Vicioso Edwin Xavier Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Chastant, Lorraine	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<			<	<
Montgomery Ingrid L	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<	<	<	<	<
Weiss Meredith	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Smith Keisha	Practitioner - Non-Primary Care Provider (PCP)									
Caldwell William	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Ashley Moloney	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	<	<
Wagman Gabriel	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<



Page 509 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Provider Name Provider Canagory 2 al 2 2 al 1 2 al 1 2 al 2 2 al 2 al	<	<	<			\	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Combellick Joan L Cnm
Provider Name												Boncek , Michele
Provider Name		~				1	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Hicks Susan
Provider Name Provider Category Provider (PCP) Provider Category Provider (PCP) Provider Category Provider (PCP) Provider Category Provider (PCP) Provider (PCP) Provider Category Provider (PCP) Provider (PCP)						<u> </u>	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Fleischman Jay A
Provider Name							<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Klein Steven Ira Md
Provider Name									<	<	Practitioner - Non-Primary Care Provider (PCP)	Ryntz Timothy E Md
Provider Name						<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Alabre Marjory Md
Provider Name						1	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Weber Kaare John Md
Provider Name Provider Category 2a.i 2a.iv 2b.iv 3a.i 3a.i		~				1	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Miller Richard G Md
Provider Name Provider Category 2 s.l. 2											Non-Primary Care Provide	Marzano John C Dpm
Provider Name Provider Category Provider Category Provider Category Provider Category Provider Category 2.1 2.						<u> </u>	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Messinger David B Md
Provider Name Provider Category Provider Category Provider Category Provider Category Sali Sa										<	Practitioner - Non-Primary Care Provider (PCP)	Delasho Gail Mary Md
Provider Name Provider Category 2.a.ii 2.a.ii 2.a.ii 3.a.i 3.a.i 3.a.i 3.a.ii 4.b.i 3.a.ii 3.a.ii										<	Practitioner - Non-Primary Care Provider (PCP)	Moyer Alvin L
Provider Name Provider Category 2.a.i 2.a.i 2.a.i 3.a.i 3.b.i 3.b.i 3.b.i 3.b.i 4.b.i a Provider Name Practitioner - Non-Primary Care Provider (PCP) \$\infty\$										<	Practitioner - Non-Primary Care Provider (PCP)	Geller Gennifer L Md
Provider Name Provider Category 2.a.i 2.a.ii 2.a.ii 3.a.i 3.a.i 3.d.ii 3.d.ii 4.b.i 3.a.i 3.a.i 3.d.ii 4.b.i 3.a.i 3.										<	Practitioner - Non-Primary Care Provider (PCP)	Kranzler L Stephan Md
Provider Name Provider Category 2 a.i 3 a.i 3 a.i 3 a.i 3 a.i 3 b.i 3 d.ii 4 b.i pe Practitioner Non-Primary Care Provider (PCP) CV CV<						\	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Defeo Danielle
Provider Name Provider Category 2.a.i 2.a.ii 2.a.ii 3.a.i 3.a.i 3.b.ii 3.d.iii 4.b.i 2.a.ii 2.a.ii 2.a.ii 2.a.ii 2.a.ii 2.a.ii 3.a.i 3.a.ii 3.d.iii 4.b.i 3.a.ii 3.a.iii 4.b.ii 4.b						<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Maple Jenifer
Participating in Provider Name Participating in Provider Sationer - Non-Primary Care Provider (PCP) 2.a.i 2.a.iv 2.b.iii 3.a.i 3.b.i 3.d.iii 4.b.i Be Rin Practitioner - Non-Primary Care Provider (PCP) 2.a.i 2.a.iv 2.a.iv 2.b.iii 3.a.i 3.a.i 3.b.i 3.d.iii 4.b.i Be Rin Practitioner - Non-Primary Care Provider (PCP) 2.a.i 2.a.iv 2.a.iv 2.a.iv 2.a.iv 3.a.i 3.b.i 3.d.iii 4.b.i Be Rin Practitioner - Non-Primary Care Provider (PCP) 2.a.iv						<u> </u>	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Moore Nora
Provider Name Provider Category 2a.ii 2a.iii 2a.iii 3a.ii 3a.iii 4b.i Provider Name Practitioner - Non-Primary Care Provider (PCP) xx			\			<u> </u>	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Jaime Butler
Provider Name Provider Category 2.a.i 2.a.ii 2.a.ii 3.a.i 3.b.i				_		<u> </u>	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Salomon Say
Provider Name Practitioner - Non-Primary Care Provider (PCP) 2.a.i 2.a.ii 2.a.iii 3.a.ii 3.a.ii 3.b.i 3.b.ii 3.b.ii 4.b.i Provider Name Practitioner - Non-Primary Care Provider (PCP) 2.a.i 2.a.iii 2.a.iii 3.a.ii 3.a.ii 3.b.ii 3.b.ii 3.b.ii 3.b.ii 3.b.ii 4.b.i Practitioner - Non-Primary Care Provider (PCP) 2 <td< td=""><td></td><td></td><td></td><td></td><td></td><td></td><td><</td><td></td><td><</td><td><</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td>Romero Jose Luis</td></td<>							<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Romero Jose Luis
Provider Name Provider Category 2.a.i 2.a.iii 2.a.iii 3.a.ii 3.a.ii 3.b.i 3.d.iii 4.b.i Provider Name Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td></td><td></td><td></td><td></td><td></td><td></td><td><</td><td><</td><td><</td><td><</td><td></td><td>Ellsasser Richard</td></t<>							<	<	<	<		Ellsasser Richard
Provider Name Provider Category 2.a.i 2.a.iii 2.b.iii 3.a.i 3.a.iii 4.b.i Practitioner - Non-Primary Care Provider (PCP) V										<	Practitioner - Non-Primary Care Provider (PCP)	Distilo, Joanne
Provider Name Participating in Projects Provider Name Practitioner - Non-Primary Care Provider (PCP) 2.a.ii 2.a.iii 2.a.iii 3.a.i 3.a.ii 3.b.i 3.d.iii 4.b.i Practitioner - Non-Primary Care Provider (PCP) 2.a.ii 2.a.iii 2.a.iii 2.a.iii 3.a.ii 3.b.i 3.d.iii 4.b.i Practitioner - Non-Primary Care Provider (PCP) 2.a.ii 2.a.iii 2.a.iii 2.a.iii 3.a.ii 3.a.ii 3.b.i 3.d.iii 4.b.i Practitioner - Non-Primary Care Provider (PCP) 2.a.ii 2.a.iii 2.a.iii 2.a.iii 3.a.ii 3.a.ii 3.b.i 3.d.iii 4.b.i Practitioner - Non-Primary Care Provider (PCP) 2.a.ii 2.a.iii 2.a.iii 2.a.iii 3.a.ii 3.a.ii 3.b.ii 3.d.iii 4.b.i Practitioner - Non-Primary Care Provider (PCP) 2.a.ii 2.a.iii						ζ.			<	<	Practitioner - Non-Primary Care Provider (PCP)	Levi Yaakov E
Provider Name Provider Category 2.a.ii 2.a.iii 2.a.iii 3.a.ii 3.b.i 3.d.iii 4.b.i Provider Name Practitioner - Non-Primary Care Provider (PCP) C.						<u> </u>	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Chaudhry Sheeba
Participating in Projects Provider Name Practitioner - Non-Primary Care Provider (PCP) 2.a.ii 2.a.iv 2.b.iii 3.a.i 3.b.i 3.b.i 3.b.i 3.b.i 3.b.i 3.b.i 4.b.i 9 Rn Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary C		~				1	<			<	Practitioner - Non-Primary Care Provider (PCP)	Spumberg Eleanor Pearl
Provider Name Provider Category 2.a.i 2.a.ii 2.a.iii 3.a.i 3.a.ii 3.b.i 3.d.iii 4.b.i Provider Name Practitioner - Non-Primary Care Provider (PCP) Image: Care PCD (PCP) Ima					2	_	<	ζ.	ζ.	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Elliot Ida K
Provider Name Provider Category 2.a.ii 2.a.iii 2.a.iii 3.a.i 3.a.ii 3.b.i 3.b.iii 4.b.i Practitioner - Non-Primary Care Provider (PCP) Image: Colspan="8">Image: Calcitioner - Non-Primary Care Provider (PCP) Image: Calcit						<u> </u>	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Carina Wind
Provider Name Provider Category 2.a.i 2.a.iv 2.a.iv 3.a.i 3.b.i 3.d.iii 4.b.i Practitioner - Non-Primary Care Provider (PCP) Image: Non-Primary Care Provider (PCP)<						\	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Tomaski Sara Helene
Provider Name Provider Category 2.a.ii 2.a.iii 2.a.iii 3.a.ii 3.a.ii 3.b.i 3.d.iii 4.b.i Practitioner - Non-Primary Care Provider (PCP) Image: Colspan="1">Image: Call of the provider of the provi							<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Quigley Diane Rn
Participating in Projects Provider Category 2.a.i 2.a.iii 2.a.iv 2.b.iii 3.a.i 3.a.ii 3.b.i 3.d.iii 4.b.i							<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Malik Kristina
Participating in Projects									2.a.iii	2.a.i	Provider Category	Provider Name
										ects	Participating in Pro	



Page 510 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Walliams Robert Provider Name Provider Catagory Zal		Participating in Projects	ects									
In the Capaciticoner Non-Primary Care Provider (PCP) S Kenneth Paciliticoner Non-Primary Care Provider (PCP) Non-Primary Care Pri	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Pacititioner - Non-Primary Cate Provider (PCP)	Williams Robert	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Sekanaeth Pacalitoner- Non-Primary Case Provider (PCP)	Courtney Kuhn	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Pacilitioner - Non-Primary Case Provider (PCP)	Sussman Louis Kenneth	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
thony Practitioner - Non-Primary Care Provider (PCP) X <t< td=""><td>Shah Sachin Jitendra Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Shah Sachin Jitendra Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Md Peatitioner - Non-Primary Carle Provider (PCP) C	Gambuzza Anthony	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	ζ.	ζ.	<	ζ.	<	<	<	<
MM Practitioner - Non-Primary Care Provider (PCP) V	Perls Jeffrey	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	<
r/ Practitioner - Non-Primary Care Provider (PCP) V	Patel Ashok A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Pacitioner - Non-Primary Care Provider (PCP) X <td>Martin Andrew</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td></td> <td><</td> <td></td> <td></td> <td><</td> <td></td>	Martin Andrew	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Shining Practitioner - Non-Primary Case Provider (PCP) X	Mcinerney Michele	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
base Practitioner - Non-Primary Care Provider (PCP) V <th< td=""><td>Huang Gloria Shining</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Huang Gloria Shining	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
sists Practitioner - Non-Primary Care Provider (PCP) X <t< td=""><td>Nandi Arunabha</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Nandi Arunabha	Practitioner - Non-Primary Care Provider (PCP)										
sal Linda Md Practitioner - Non-Primary Care Provider (PCP) V	Khan Uzma Dds	Practitioner - Non-Primary Care Provider (PCP)	<									
pal Md Practitioner - Non-Primary Care Provider (PCP) X <	Broyde Haramati Linda Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Iulieta G Md Practitioner - Non-Primary Care Provider (PCP) Image: Control of the co	Singh Tejinderpal Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
M Md Practitioner - Non-Primary Care Provider (PCP) X <th< td=""><td>Reyes Maria Julieta G Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Reyes Maria Julieta G Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
MMd Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of	Paul Evelyne M Md	Practitioner - Non-Primary Care Provider (PCP)										
Dilfton Md Practitioner - Non-Primary Care Provider (PCP) Column (PCP	Shifteh Keivan Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
y Stephen Do Practitioner · Non-Primary Care Provider (PCP) Image: Care Provider (PCP)	Cole Joseph Clifton Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) practitioner - Non-Primary Car	Swaby Stanley Stephen Do	Practitioner - Non-Primary Care Provider (PCP)	<	<		<			<	<	<	<
enon Lee Practitioner - Non-Primary Care Provider (PCP) IV IV IV IV IV uura Practitioner - Non-Primary Care Provider (PCP) IV IV IV IV IV IV IV toya Practitioner - Non-Primary Care Provider (PCP) IV <td< td=""><td>Morgan Aurea</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></td<>	Morgan Aurea	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
uura Practitioner - Non-Primary Care Provider (PCP) V	Abernathie Brenon Lee	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
toya	Daugialaite Laura	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
eda Practitioner - Non-Primary Care Provider (PCP) ix Practitioner - Non-Primary Care Provider (PCP) a N Practitioner - Non-Primary Care Provider (PCP)	Margaret Montoya	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
sia Practitioner - Non-Primary Care Provider (PCP) S	Mithani Waheeda	Practitioner - Non-Primary Care Provider (PCP)										
a N Practitioner - Non-Primary Care Provider (PCP)	Gorman, Patricia	Practitioner - Non-Primary Care Provider (PCP)	<									
e Paula Practitioner - Non-Primary Care Provider (PCP)	Rappaport Lisa N	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
e Paula Practitioner - Non-Primary Care Provider (PCP)	Anna Zaldivar	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Brignoni-Blume Paula	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
heres Practitioner - Non-Primary Care Provider (PCP)	Myer Parvathi	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Mcveigh Theres	Practitioner - Non-Primary Care Provider (PCP)	<									
	Otoo Erica	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 511 of 844

Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Production Product Name Product Changory Appaleant Joshian Debatian Product Changory Appaleant Joshian Debatian Productions Pr		Participating in Projects	cts									
Stabil Challes Practitioner - Non-Primary Carle Provider (PCP) X	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Sazon Practitioner - Non-Primary Cane Provider (PCP) IX	Appelstein Joshua Charles	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
sash Practitioner - Non-Primary Cane Provider (PCP) CI <	Carol Randazzo	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Braditioner - Non-Primary Care Provider (PCP) Statisfie Practitioner - Non-Primary Care Provider (PCP) Statisfie Statisfie Stat	Lockley-Hill Leah	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Basel Practitioner - Non-Primary Case Provider (PCP) V <t< td=""><td>Garcia Sonia</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Garcia Sonia	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Paciticoner - Non-Primary Care Provider (PCP) V V V V V V V V V	Fausto James	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
dold Adam Practitioner - Non-Primary Care Provider (PCP) X	Edelhauser, Natalie	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		<		ζ.			〈	<
toroia E Practitioner - Non-Primary Care Provider (PCP) Image: Control of the Contro	Tomback David Adam	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.			<		ζ.	ζ.	〈	<
las Practitioner - Non-Primary Care Provider (PCP) Image: Control of the CPD of the CP	Souffrant, Victoria E	Practitioner - Non-Primary Care Provider (PCP)	<									
ala Practitioner - Non-Primary Care Provider (PCP) CV CV <t< td=""><td>Teigen Nickolas</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Teigen Nickolas	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
enu Practitioner - Non-Primary Case Provider (PCP) Image: Case Provider (PCP) Im	Tiburcio Nalda	Practitioner - Non-Primary Care Provider (PCP)										
Itels	Timothy Akojenu	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Imbetly Practitioner - Non-Primary Care Provider (PCP) V	Slotwinski Kate	Practitioner - Non-Primary Care Provider (PCP)										
Al Practitioner - Non-Primary Care Provider (PCP) C	Jackson Jill Kimberly	Practitioner - Non-Primary Care Provider (PCP)										
Rajain Practitioner - Non-Primary Care Provider (PCP) IX	Fein Daniel M	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) X	Joseph Shija	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
e Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of th	Daniel Reny Rajan	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
e Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of th	Kopach Aleksandr	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (P	Singer Tonya Marie	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) S<	O'Malley,Danielle	Practitioner - Non-Primary Care Provider (PCP)	~	<		<		<			<	<
Practitioner - Non-Primary Care Provider (PCP) V<	Hong, Fan	Practitioner - Non-Primary Care Provider (PCP)	~									
Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Nd Practitioner - Non-Primary Care Pr	Mercy Ukpe	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
sr K Md Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP) Imag	Samuels Michelle	Practitioner - Non-Primary Care Provider (PCP)	~			<		<			<	
rr K Md Practitioner - Non-Primary Care Provider (PCP) Section of the practition	Findley Christ	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V Practitioner - Non-Primary Care Provider (PCP) V <	Slotwiner-Nie Peter K Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP)	Digiacomo Valerie	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Phd Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Im	Nwosu Julius Rpa	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Wilkins Robert Md	Practitioner - Non-Primary Care Provider (PCP)										
Igne J Md Practitioner - Non-Primary Care Provider (PCP) V	Gold Louis	Practitioner - Non-Primary Care Provider (PCP)	~						<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Garan Ared	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
	Camille Irvelyne J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
	Kupietz Samuel S Phd	Practitioner - Non-Primary Care Provider (PCP)										



Page 512 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Provider Name Blossy Christine Jelalian Christine Elizabeth Hodge Richard	Provider Category Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii		4.b.ii
Blossy Christine Jelalian Christine Elizabeth Hodge Richard	Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	< <	< <		〈		~				
Jelalian Christine Elizabeth Hodge Richard	Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	<	<							<	
Hodge Richard	Practitioner - Non-Primary Care Provider (PCP)				<		〈	<	<	〈	ζ
Medow Norman & Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Tolia Bhupendra M	Practitioner - Non-Primary Care Provider (PCP)										
Max Auerbach Pa-C	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<		〈	<	<	<	<
Kumar Joseph Anthony	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		<	<		\	<	<	ζ
Ali Zafer Pc Md	Practitioner - Non-Primary Care Provider (PCP)										
Dambrosia Gerald J Md	Practitioner - Non-Primary Care Provider (PCP)										
Dimond Carol L Md	Practitioner - Non-Primary Care Provider (PCP)	<									
Caces Wilfredo	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Steven Herzenberg	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Bhandari, Pankaj	Practitioner - Non-Primary Care Provider (PCP)	<									
Frank Lee	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Samuel George	Practitioner - Non-Primary Care Provider (PCP)	<									
Pechman Karen Miller Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Buse Dawn C Phr	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	~	<
Ballaban-Gil Karen Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Katyal Chhavi Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Plummer Robert L Md., Facs., Pc	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Mendelowitz Lawrence G Md	Practitioner - Non-Primary Care Provider (PCP)										
Sparano Joseph A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	〈	<	<	<	<
Frisina Natale Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Richman Elise Keltz Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Amis Edward Stephen Jr Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<			<	<	<	<
Farmakidis Constantin	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	〈	<	<	<	<
Carnelia James	Practitioner - Non-Primary Care Provider (PCP)	<									
Xu Bryant Zhi Xin	Practitioner - Non-Primary Care Provider (PCP)	<									
Wieder Harriot Estelle	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Panarelli Anthony Joseph Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	〈	<	<	<	<
Sarah Chambers	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 513 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Nguyen, William Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Beattie, Alexis Lauren Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Masias Castanon
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Sciortino Beth
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Greenhill Susan Walton
										Practitioner - Non-Primary Care Provider (PCP)	Patel Anand V
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Jean-Felix Emmanuel Mr.
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Eileen Dolce
										Practitioner - Non-Primary Care Provider (PCP)	Granieri Marcia M
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Kalia Harmit
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kaitlin Reno
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Galeano Eduardo Enrique
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Atkin Michael
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Collons Susan Eckert
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Abuzeid Al-Waleed Mohamed
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Khalid Laila
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Simmons Lolita
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Uy George
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Akhtar Zakia Anjum
										Practitioner - Non-Primary Care Provider (PCP)	Witek Malgorzata Wieslawa
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Huynh Trang K
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Soloway Irene Pa
										Practitioner - Non-Primary Care Provider (PCP)	Damiano Angela Md
										Practitioner - Non-Primary Care Provider (PCP)	Stone Peter Lyle Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Friedman Ronit
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Villanueva-Siles Esperanz
										Practitioner - Non-Primary Care Provider (PCP)	Shea Kathleen
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Satyadeo Meera H
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Triegel Johanna Md
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kutikoff, Gina
										Practitioner - Non-Primary Care Provider (PCP)	Kalache Jean Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 514 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Macademid Provider Name Provider Changory 2.3		Participating in Projects	jects									
Paditioner - Non-Primary Care Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii		3.d.iii	4.b.i	4.b.ii
Licia (Licia) Pacilitions - Non-Primary Case Provider (PCP) C	Wu Richard B	Practitioner - Non-Primary Care Provider (PCP)										
Pacilitorer - Non-Primary Care Provider (PCP)	Davidson, Monica	Practitioner - Non-Primary Care Provider (PCP)	<									
Insis Predictioner - Non-Primary Case Provider (PCP) X <	Goldstein Jill Y	Practitioner - Non-Primary Care Provider (PCP)	<									
Date Practitioner - Non-Primary Care Provider (PCP)	Chulpayev Boris	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Peaclitoner - Nun-Primary Care Provider (PCP)	Dease William D	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Nun-Primary Cate Provider (PCP)	Wahezi Dawn	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Sabana R Sunesara Pa	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	ζ.	<	<	ζ.
Practitioner - Non-Primary Care Provider (PCP)	Fetridge Justin Mr.	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primar	Altschuler Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Brooks Francine Md	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Le Brun Yves A Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) If Intercent - Non-Primary Car	Lederman Jeffrey A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) I Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary C	Andrus Stephen Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Rossin Richard D Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Kraus Gregory James Md	Practitioner - Non-Primary Care Provider (PCP)	<									
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the practition	Hoffman Anthony David Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Singer Debra	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) V	Levin Aaron R Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Themistocle Fenar	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Fitten Joan T Np	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Klass Stephen C Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control	Castro Diana Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	George Grace T Md	Practitioner - Non-Primary Care Provider (PCP)										
Ava Practitioner - Non-Primary Care Provider (PCP) Image: Control of the practition of the prac	Patuto Jennifer Cnm	Practitioner - Non-Primary Care Provider (PCP)	<	<				<	<	<	<	<
Dya Practitioner - Non-Primary Care Provider (PCP) V	Kalyan Masih Arun S Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) V	Tasholova Albena Bogdanova	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
nn Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Mango Charles William Md	Practitioner - Non-Primary Care Provider (PCP)										
Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP)	Drucker Perry Dean Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Khoury Paul T Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Garofalo Raffaele Md	Practitioner - Non-Primary Care Provider (PCP)										
	Cohn Mitchell D Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 515 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

2 aii 2 aiii 2 aiv 2 biii 3 ai 3 ai 3 bi 3 diii 4 bi 4 bi 6 cp 7 cp		Participating in Projects	jects									
Mod Practitioner - Non-Primary Care Provider (PCP) C	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
SMM Practitioner - Non-Primary Case Provider (PCP) IX IX <t< td=""><td>Henry Thomas A Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Henry Thomas A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Set Dpm Practitioner - Non-Primary Case Provider (PCP) IX	Mercando Anthony D Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Clare Provider (PCP)	Jabbour Dany Youssef Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Sasko J I MM Practitioner - Non-Primary Care Provider (PCP) Image: Control of the Co	Wyville Dale V	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
sh Md Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) Image: Compa	Carcione Joseph Rosario Jr Md	Practitioner - Non-Primary Care Provider (PCP)										
Pactitioner - Non-Primary Care Provider (PCP)	Stelmack Victor Ralph Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Mid Practitioner - Non-Primary Case Provider (PCP) C	Massoff Melinda	Practitioner - Non-Primary Care Provider (PCP)										
ohn Phd Pastitioner - Non-Primary Care Provider (PCP) V <	Olko Robert Steven Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Schattner Thomas John Phd	Practitioner - Non-Primary Care Provider (PCP)										
n Md Practitioner - Non-Primary Care Provider (PCP) IX <	Ryan Deborah	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Mid Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Im	Pearlman Scott Brian Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Mid Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of	Spiro Alfred J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Dds Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Sa Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Pr	Nguyen Hung Dang Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V	Del Rio Marcela Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
ns Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Ima	Burov Ellen A Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Cheryl Daley-Williams	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
istopher Md Practitioner - Non-Primary Care Provider (PCP) Image: Control of the con	Lee Yung W Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ine Cnm Practitioner - Non-Primary Care Provider (PCP) Image: Content of the content	Mutone Michael Christopher Md	Practitioner - Non-Primary Care Provider (PCP)										
Ine Cnm Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control	Lasak Anna Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Dds Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V	Milne Lucille Catherine Cnm	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of	Krigsman Howard J Dds	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) V V V Sa Practitioner - Non-Primary Care Provider (PCP) V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V Practitioner - Non-Primary Care Provider (PCP) V <td>Yates Patricia K</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td>	Yates Patricia K	Practitioner - Non-Primary Care Provider (PCP)	<									
Practitioner - Non-Primary Care Provider (PCP) Sa Practitioner - Non-Primary Care Provider (PCP)	Brown Ashley	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		<		<			<	
sa Practitioner - Non-Primary Care Provider (PCP)	Schenkel Steven	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Buontempone Melissa</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Buontempone Melissa	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP) Image: Care P	Gulko Edwin	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Lewis Nichole</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Lewis Nichole	Practitioner - Non-Primary Care Provider (PCP)										
Eric Practitioner - Non-Primary Care Provider (PCP) Image: Control of the provider of the provider of the practition	Weissler Matthew S	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Tobias Michael Eric	Practitioner - Non-Primary Care Provider (PCP)	<									
	Chacko Kristina	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		<	<	<	<	<	<	<
	Itingen Mikhail	Practitioner - Non-Primary Care Provider (PCP)										



Page 516 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Brooke Dunne Johnson Dowling Maureen Kathryn Lucas Tanya	Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Brooke Dunne Johnson Dowling Maureen Kathryn Lucas Tanya	Practitioner - Non-Primary Care Provider (PCP)										
Dowling Maureen Kathryn Lucas Tanya	Practitioner - Non-Primary Care Provider (PCP)										
Lucas Tanya											
	Practitioner - Non-Primary Care Provider (PCP)	<	<				<	<	<	<	<
Kubie Lisa	Practitioner - Non-Primary Care Provider (PCP)	<	<		ζ.		ζ.			<	
Brown, Nucula	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	<
Mazo Francisco	Practitioner - Non-Primary Care Provider (PCP)	<	<		<			<	<	<	<
Avigayil Neuburger	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Schwartzman Max Ariel	Practitioner - Non-Primary Care Provider (PCP)										
Waite Leslie	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<		<	<	<
Devine-Oneill Holly	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Aponte Kali Chandra	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Klapper Daniel Abraham Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Plummer Christopher Paul	Practitioner - Non-Primary Care Provider (PCP)										
Liu Delong Md	Practitioner - Non-Primary Care Provider (PCP)										
Pappas Mike	Practitioner - Non-Primary Care Provider (PCP)										
Birnbaum Stuart C Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Bavaro Jacqueline Monaco	Practitioner - Non-Primary Care Provider (PCP)										
Greenberg Steven C Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Bernholc Robert M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Siegel Audra Rochelle Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Bernstein Alan L Md	Practitioner - Non-Primary Care Provider (PCP)										
Epstein Stanley Md	Practitioner - Non-Primary Care Provider (PCP)										
Friedman Daniel Taft Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Tokar Dmitriy	Practitioner - Non-Primary Care Provider (PCP)										
Benodin Lesly Md	Practitioner - Non-Primary Care Provider (PCP)										
Kulk Judith	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Walker Kelly Caramore Cnm	Practitioner - Non-Primary Care Provider (PCP)	<	<				<	<	<	<	<
Kcomt Myrna Soledad	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Remson Karen M Np	Practitioner - Non-Primary Care Provider (PCP)										
Malter Leonard	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	<	<	<	<	<	<	<
Murray Brian	Practitioner - Non-Primary Care Provider (PCP)	<	<		<			<	<	<	<




Page 517 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Farticipating in Projects	jects									_
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Rigual Lynch Lourdes	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Packard Regina	Practitioner - Non-Primary Care Provider (PCP)										
Serocki Ronald A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Marino Richard A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Parikh Shital Ramesh Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Pounds Richard Lcsw	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Lovings Tara Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Singh Mahinderjit Md	Practitioner - Non-Primary Care Provider (PCP)										
Hoffman Lynne F Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Cavagnaro Christopher Scott	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Weinberg S Dana	Practitioner - Non-Primary Care Provider (PCP)	<									
Mcmahon Christine	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Sullivan Loretta	Practitioner - Non-Primary Care Provider (PCP)	<									
Flusberg Milana	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Meglio Frank A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Coplowitz Shana	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Winterleitner Sara Joy	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Gal Altberg	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Jain Ruchicka	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Sitki Dogus	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Han Maggie	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Frieder Ariela	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Wong Brian Sze-Lik	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Naber, Joseph	Practitioner - Non-Primary Care Provider (PCP)	<									
Dimitrey Angele F Dds	Practitioner - Non-Primary Care Provider (PCP)										
Cherian Koshi Alummoottil Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Marc K Rybstein Md	Practitioner - Non-Primary Care Provider (PCP)										
Flores Zylma	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Jodi Shulman	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Huller Katrina Ms.	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Berger Seth	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 518 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Projects	Jects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Raja Saleela Chellamma	Practitioner - Non-Primary Care Provider (PCP)										
Hussain Saira	Practitioner - Non-Primary Care Provider (PCP)										
Robinson Angela	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Jared Simcik	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Roper Virginia	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Schafer Robyn	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Lang Roxanne	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Davis Norma V	Practitioner - Non-Primary Care Provider (PCP)										
Adragna Maria C	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Gary Arthur Steinberg	Practitioner - Non-Primary Care Provider (PCP)										
Stephen Oby	Practitioner - Non-Primary Care Provider (PCP)										
Perez Haggan Francesca	Practitioner - Non-Primary Care Provider (PCP)	<					<			<	
Sicile Dominique Margaret Acnp	Practitioner - Non-Primary Care Provider (PCP)										
Dickoff David J Md	Practitioner - Non-Primary Care Provider (PCP)										
Narang Jolie Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Wise James L Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Bhatnagar Shailendra Md	Practitioner - Non-Primary Care Provider (PCP)										
Rivera Salomon Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Singh Kuljit Md	Practitioner - Non-Primary Care Provider (PCP)										
Saper Cliff David Dds	Practitioner - Non-Primary Care Provider (PCP)										
Burger Steven Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Litvak Stanley	Practitioner - Non-Primary Care Provider (PCP)										
Haller Chad Benjamin Md	Practitioner - Non-Primary Care Provider (PCP)										
Gonzalez Ruben E Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Tamai Janet Noriko Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Kavuri Jyothi	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Levine Elizabeth Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Aisha A Stroop Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Ardito Diane A Phd	Practitioner - Non-Primary Care Provider (PCP)										
Baker Stephen Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Garcia-Rybkin Michelle	Practitioner - Non-Primary Care Provider (PCP)										



Page 519 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	ranicipating in Projects	CIS					-				
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Croslin Nicole M	Practitioner - Non-Primary Care Provider (PCP)	<									
Jackson Crystal Lynn	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Kostova Mariyka Kostadinova Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Sheffet Rachel	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Diaz-Ludewig, Natalie	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	<
Chaur Adriana Maria	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Tan-Geller Melin	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Burke Robert	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Kline Sandy R Od	Practitioner - Non-Primary Care Provider (PCP)										
Desouza, Jane Lcat	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Petersen Pamela H	Practitioner - Non-Primary Care Provider (PCP)	<	<		<			<	<	<	<
Polanco Jacqueline Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Mellacheruvu Smitha	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Sachdev Bindu Do	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Khan Zareen R Md	Practitioner - Non-Primary Care Provider (PCP)										
Crandall Jill Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Collins Jeanette Jennie Np	Practitioner - Non-Primary Care Provider (PCP)										
Gloria Williams Diane	Practitioner - Non-Primary Care Provider (PCP)										
Bouzi Martine	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ghavamian Reza Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Schnell Ellen S	Practitioner - Non-Primary Care Provider (PCP)	<									
Robinson Julie Vale Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Alissandratos Goldi	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Berenfeld Benjamin Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Amorosa Louis	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Hall Michele Renee	Practitioner - Non-Primary Care Provider (PCP)										
Lee Sur Bong Dds	Practitioner - Non-Primary Care Provider (PCP)										
Miskin Solomon Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Shujauddin Sadahf	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Maureen P Mcevoy	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Robinson Elizabeth Johnstone	Practitioner - Non-Primary Care Provider (PCP)	<	<				<				



Page 520 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Provider Name Provider Catagory Zail		Participating in Projects	ects									
Practitioner - Non-Primary Care Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Practitioner - Non-Primary Care Provider (PCP)	Stanish Marie	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		〈			<	
Practitioner - Non-Primary Care Provider (PCP)	Hall-Gentile Kimberly Np	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Gabriel Liana	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Nun-Primary Care Provider (PCP)	Khan Mahpara Sherjil	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	<	<	\	〈	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Ventura Bianca	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Practitioner - Non-Primary Case Provider (PCP) X<	Jessica Scott	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Case Provider (PCP)	Menla Mike	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Pacitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary	Riqard Prlesi	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Dahan Chana	Practitioner - Non-Primary Care Provider (PCP)	<									
Practitioner - Non-Primary Care Provider (PCP)	Harrison Jeffrey D Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Ventura Kara A	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	~	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V	Fishman Gary Rafael	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) X<	Precision Health Inc	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) C<	Swingle Jane Cnm	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) C<	Ushay Henry Michael Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	~	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the co	lqbal Naveed Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	~	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (P	Richards Mahesan Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	~	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (P	Chee Won Keun Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	~	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) C<	Daly Virginia Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Singh Rakesh Kumar Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		~	<	<	<	<
Junic Sue Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP)	Juthani Virendra J Pc Md	Practitioner - Non-Primary Care Provider (PCP)										
Ruben J Md Practitioner - Non-Primary Care Provider (PCP) C	Nahum Laurie Sue	Practitioner - Non-Primary Care Provider (PCP)										
Steeg John S Md Practitioner - Non-Primary Care Provider (PCP) V	Delgado Ruben J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
arla Jill Md Practitioner - Non-Primary Care Provider (PCP) V <td< td=""><td>Van Der Steeg John S Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td></td<>	Van Der Steeg John S Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
IMd Practitioner - Non-Primary Care Provider (PCP) IMd	Keller Marla Jill Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
eth Allen Practitioner - Non-Primary Care Provider (PCP) ura Practitioner - Non-Primary Care Provider (PCP) Madelyn Dale Md Practitioner - Non-Primary Care Provider (PCP) Sylvia Practitioner - Non-Primary Care Provider (PCP) Wash Wash Wash Was	Bhat Anil Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Ira Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (Moore Beth Allen	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Wu Ding</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td>~</td><td><</td><td><</td><td><</td><td><</td></t<>	Wu Ding	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	~	<	<	<	<
In Dale Md Practitioner - Non-Primary Care Provider (PCP) Image: Control of the provider of the p	Yahr Laura	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Kahana Madelyn Dale Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
	Baldeon Sylvia	Practitioner - Non-Primary Care Provider (PCP)	<									



Page 521 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

										Practitioner - Non-Primary Care Provider (PCP)	Kugel Douglas Leonard
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Harding Katherine L
_										Practitioner - Non-Primary Care Provider (PCP)	Toney Erena Theodora
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kwon Patrick
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Stark Allison
										Practitioner - Non-Primary Care Provider (PCP)	Emily Barrett
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Riccobono Brianna
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Aviles Susana
										Practitioner - Non-Primary Care Provider (PCP)	Schaefer Mary Ellen
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Deo Anthony
<	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Rueda, Augustina
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Rosenberg Staci
										Practitioner - Non-Primary Care Provider (PCP)	Aziz Fayez F Dds
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Buyuk Erkan
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Setty Sudarshan
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Lam Leslie Suihong Md
										Practitioner - Non-Primary Care Provider (PCP)	Schoolcraft Rachel
										Practitioner - Non-Primary Care Provider (PCP)	Beltran Maria Zaida
<	<	~	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kumar Parveen
<	<	~	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Slosar Magdalena
<	<	~	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mcavey Beth Alyson
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Giurca Dan
										Practitioner - Non-Primary Care Provider (PCP)	Caratas Mihai
<	<	~	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Smotkin David Md
<	ζ.	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Goldstein Robert D Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Weingarten-Arams Jacqueline S
ζ.	ζ.	<	<	<	ζ.	ζ.		<	<	Practitioner - Non-Primary Care Provider (PCP)	Galkina Jane
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Nadia Baldeo-Ponnappan
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Symecko John A Jr
										Practitioner - Non-Primary Care Provider (PCP)	Sloane Larry J Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	King Diana Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 522 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Pekovic Dusan Md
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mcbride Janet
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Fields Joel H Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Ricafort Rosanna Jane Md
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Noger Diana
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Westchester Neurological Cnsl
<	<	<	<	<		<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Newshan Gayle T Np
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Rivera Milagros Pa
										Practitioner - Non-Primary Care Provider (PCP)	Gomberg Anna Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Dr Proveen Kumrah Podiatry Pc
										Practitioner - Non-Primary Care Provider (PCP)	Balar Nilesh Naran Md
										Practitioner - Non-Primary Care Provider (PCP)	Novotny Paul L Md
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Ortquist Brynne
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Domosi Dennis Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Perry-Bottinger Lynne V Md
										Practitioner - Non-Primary Care Provider (PCP)	Boucher-Miranda Altagracia
										Practitioner - Non-Primary Care Provider (PCP)	Doyle Michael Edward
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Fuks Joachim Md
										Practitioner - Non-Primary Care Provider (PCP)	Jay E Selman Md
~	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Zakow Peter K Md
										Practitioner - Non-Primary Care Provider (PCP)	Debello John A Dpm
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Rachel Sweigart-Voak
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Staudt Haley Marie
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kari Albery
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Cerberville Mark
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Choi John
									<	Practitioner - Non-Primary Care Provider (PCP)	Buss Jeanette T
									<	Practitioner - Non-Primary Care Provider (PCP)	Elizabeth Rogers
<	<	<	<	<		<	<	ζ.	<	Practitioner - Non-Primary Care Provider (PCP)	Hasan Syeda Abbabi
										Practitioner - Non-Primary Care Provider (PCP)	Minakan Riesa
~	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Joy Christina
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									cts	Participating in Projects	



Page 523 of 844 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

										Practitioner - Non-Primary Care Provider (PCP)	Vaughan Amanda
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Ross Jonathan
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Viswanathan Preeti
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Lori Rosenthal
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Bischof Elyse Lillian
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Rosenberg Jamie
									<	Practitioner - Non-Primary Care Provider (PCP)	Smith Kimberly A
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Nazario Helen
<	<	<	<					<	<	Practitioner - Non-Primary Care Provider (PCP)	Blair Nicole
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Masud Ahmed
										Practitioner - Non-Primary Care Provider (PCP)	Melissa A Cusumano Do
~	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Ampadu-Kyere Yaw
										Practitioner - Non-Primary Care Provider (PCP)	Kashyap Yogita
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Afzal Amna S
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Merrill Elizabeth Gene
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Jennifer Irizarry
									<	Practitioner - Non-Primary Care Provider (PCP)	Sokker Rania Farid
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kamal Layla Georges
									<	Practitioner - Non-Primary Care Provider (PCP)	Roitman Rita
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Elena Gonzalez Np
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Edward Oduro-Kwakye
										Practitioner - Non-Primary Care Provider (PCP)	Family Foot Care New Rochelle
										Practitioner - Non-Primary Care Provider (PCP)	Reimenschneider Justin
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Lynn Brian P
<	<	<	<	ζ.	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kizer Jorge R Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Keown Maureen
<	<	<	<	ζ.	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Zimmerman Marc S
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Hoang Bang
<	<	<	<	ζ.	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Banks Erika Heidi Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Ishkanian Gary Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Ruben Robert J Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 524 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Kaye Ross	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Moncada Sandra	Practitioner - Non-Primary Care Provider (PCP)										
Bunch Cherrisse	Practitioner - Non-Primary Care Provider (PCP)										
Dave Kartikeya	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Hecht Cheryl	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Weinstein Susan	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Breborowicz Andrzej Krzysztof	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Skalsky Sharee	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Ustun Berrin	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Shastri Aditi	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Vanessa Vargas-Fajardo	Practitioner - Non-Primary Care Provider (PCP)	<									
Otero Ailin Rn	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Andrews Louis John Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Muscarella Peter	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Friedman Elliott T Md	Practitioner - Non-Primary Care Provider (PCP)	<			<		<	<	<	<	<
Nguyen Ngoc Minhthi Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Shollar Benjamin	Practitioner - Non-Primary Care Provider (PCP)	<									
Garcen Dawn Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Edelson Charles W Md Pc	Practitioner - Non-Primary Care Provider (PCP)										
Phillips John L Md	Practitioner - Non-Primary Care Provider (PCP)										
Moseley Elizabeth H Md	Practitioner - Non-Primary Care Provider (PCP)										
Piccorelli George O Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Mcdonnell Kevin M Md	Practitioner - Non-Primary Care Provider (PCP)										
Devi Sarala A Md	Practitioner - Non-Primary Care Provider (PCP)										
Makower Della Felice Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Gadioma Roy V Md	Practitioner - Non-Primary Care Provider (PCP)										
Hartmannsgruber Maximilian Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Malhotra Yogangi	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Silberman Mark S Md	Practitioner - Non-Primary Care Provider (PCP)										
O'Brien Vicki	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Smith-Booth Brenda Karen	Practitioner - Non-Primary Care Provider (PCP)										



Page 525 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Provider Name Provider Consgruy 24 24 24 24 24 34 34 34		Participating in Projects	ects									
Model Pracetitioner - Nun-Primary Care Provides (PCP) Pracetitioner - Nun-Prim	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
MM Pagatitioner - Non-Primary Case Provider (PCP) M	Hammerman Curtis	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	〈	<	<
Practitioner - Non-Primary Care Provider (PCP)	Vassallo Charles J Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	James Mcgaughan	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		<	<	〈	<	ζ.	<	<
Paciticoner - Non-Primary Care Provider (PCP)	Paljevic Esma	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	ζ.	<	ζ.	<	<
Pacitioner - Non-Primary Care Provider (PCP)	Selekman Warren L	Practitioner - Non-Primary Care Provider (PCP)	ζ.	〈		<	<	ζ.	<	ζ.	<	〈
Practitioner - Non-Primary Care Provider (PCP)	Marc Civitano	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	ζ.	<	ζ.	<	<
Practitioner - Non-Primary Care Provider (PCP)	Klein Alan Dds	Practitioner - Non-Primary Care Provider (PCP)										
Saw	Munoz Margarita	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Practitioner - Non-Primary Care Provider (PCP)	Bagga Kamlesh K Csw	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Julis Mid Pracitioner - Non-Primary Care Provider (PCP) IX	Jessena Chattar	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	ζ.	<	<
Mid Practitioner - Non-Primary Care Provider (PCP) V	Vazquez Raphael Luis Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		~	<	<	<	<	<	<
Dods Practitioner - Non-Primary Care Provider (PCP) V <th< td=""><td>Bassila Maha Khalil Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Bassila Maha Khalil Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Dots Practitioner - Non-Primary Care Provider (PCP) C <th< td=""><td>Bunyan Angela M</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Bunyan Angela M	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) X<	Kraut Richard Alan Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<		~	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) X<	Nwokeji Kingsley	Practitioner - Non-Primary Care Provider (PCP)	<	<		~	<	<	<	<	<	<
d Practitioner - Non-Primary Care Provider (PCP) C<	Joseph Vilma A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		~	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the co	Svorcan Zoran Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		~	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the co	O'Hara Marianne	Practitioner - Non-Primary Care Provider (PCP)	<	<		~	<	<	<	<	<	<
Joseph Md Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP) Image: Care PCP) </td <td>Li Yan Md</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td>~</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Li Yan Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		~	<	<	<	<	<	<
Joseph Md Practitioner - Non-Primary Care Provider (PCP) V	Marianna Carpio	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	~	<	<	<	<	<	<
_Md Practitioner - Non-Primary Care Provider (PCP)	Militana Thomas Joseph Md	Practitioner - Non-Primary Care Provider (PCP)										
y R Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Pri	Holder Jonathan L Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	~	<	<	<	<	<	<
d Practitioner - Non-Primary Care Provider (PCP)	Darmiento Anthony R Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	~		<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V	Weinman Aliza Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		~	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Santrella Roxana	Practitioner - Non-Primary Care Provider (PCP)	<									
S Practitioner - Non-Primary Care Provider (PCP)	Jyothi Parapurath	Practitioner - Non-Primary Care Provider (PCP)	<	<		~	<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Nathan Lisa	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
erieme Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V	Moizuddin Saba S	Practitioner - Non-Primary Care Provider (PCP)										
nuel Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Klobocista Merieme	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Sanchez Samuel	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		<		<			<	
	Zadrima Ana	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 526 of 844 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

										Practitioner - Non-Primary Care Provider (PCP)	Sawkar Venkatesh Tulsappa Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Dire J Leonard Md
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Jones Christopher J
										Practitioner - Non-Primary Care Provider (PCP)	Miller Robert
										Practitioner - Non-Primary Care Provider (PCP)	Bolkhovets Dmitry Md
									<	Practitioner - Non-Primary Care Provider (PCP)	Sherif El-Masry
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Turken Sheila Alice Md
										Practitioner - Non-Primary Care Provider (PCP)	Heinlen Stephanie S Md
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Prince Ronald M Rpa
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Kalra Falguni Ghanshyam Md
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Lopez Maria
										Practitioner - Non-Primary Care Provider (PCP)	Fayyaz-Moghaddam-Fomani Katayoun
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Burton Rebecca Lyn
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Yonit Sterba Ruas
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	David Erica
<	<	<	<			<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Ervin Brandy Sherray Nicole
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Ramsundar Gail
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Torres-Deas Lucille
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Corley Kenneth Ryan
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Norton Jennifer
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mantrala Pranitha
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Sophy Okello
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Pereira Elaine
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Spiegel Jessica
<	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Alvi Kausar
										Practitioner - Non-Primary Care Provider (PCP)	Ramirez Ronald J
ζ.	ζ.	ζ.	ζ.	<	ζ.	ζ.		<	<	Practitioner - Non-Primary Care Provider (PCP)	Zapata Jennifer Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Chau Mei Lun
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mahoney Margaret
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Fanti Peter
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Sharma Deep
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 527 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Projects	jects	_			_		_	_	_	_
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2	2.b.iii 3	3.a.i 3.a.ii	a.ii 3.b.i		3.d.iii 4.	4.b.i 4.	4.b.ii
Branca Maria A Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Vengrin Jana Gale Np	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<					
Glockenberg Aaron Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Rociunas Ligija M Md	Practitioner - Non-Primary Care Provider (PCP)										
Pollack Joshua Chayim Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	〈	<	<	〈	<	<
Soloman Ann	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<				
Fink Steven M Md	Practitioner - Non-Primary Care Provider (PCP)	<						〈	〈	\	<
Epemolu Olaniyi Hafiz Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	_	<	< ·	_	<
Holland Beth	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	_	<			<	
Brakman Patricia	Practitioner - Non-Primary Care Provider (PCP)	<	<			<	_	〈	< ·		<
Stevenson Teresa	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Bodner William R Md	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	_	<
Bogen Steven Md	Practitioner - Non-Primary Care Provider (PCP)										
Qayyum Abdul Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Ferrara Melissa A	Practitioner - Non-Primary Care Provider (PCP)	<	<				< ·	< ·	<	<	<
Guy Ali Eraj Md	Practitioner - Non-Primary Care Provider (PCP)										
Sotolongo Carlos Eduardo	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	< ·	< ·	<	<	<	<
Shaffer Scott H	Practitioner - Non-Primary Care Provider (PCP)	<	<								3
Esses David Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	< <	<	<	<	<
Salama Meir Md	Practitioner - Non-Primary Care Provider (PCP)										
Ronca Lorraine T Md	Practitioner - Non-Primary Care Provider (PCP)	<	<			< <	< ·	<	<	<	<
Parras Mary Kean Md	Practitioner - Non-Primary Care Provider (PCP)	<	<								3
Herskovitz Steven Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		\	< <	< ·	<	<	<	<
Rosado Madeline Np	Practitioner - Non-Primary Care Provider (PCP)	<	<								3
Wiseman Samson Md	Practitioner - Non-Primary Care Provider (PCP)	<	<			<	<	<	<		3
Park,Jaclyn	Practitioner - Non-Primary Care Provider (PCP)	<									
Friedman Adam	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<		<
Cunqueiro Alain	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	\
Patel Puja	Practitioner - Non-Primary Care Provider (PCP)	<	<								<
Nath Sandy	Practitioner - Non-Primary Care Provider (PCP)	<	<			<	< ·	< <	<		<
Furka Natalie Catherine	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	E	<



Page 528 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Xavier Anitha Np
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Onuora Stella
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Poste Jennifer C
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Sabiha Rahemanji
										Practitioner - Non-Primary Care Provider (PCP)	Songco Anne Llamoso
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Heule Samantha
<	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Meadows Dalphine
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Pettei Edward
										Practitioner - Non-Primary Care Provider (PCP)	Falkowski Laura
	<			<					<	Practitioner - Non-Primary Care Provider (PCP)	Farquharson Delia
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Hauck Kevin
	<			<		<			<	Practitioner - Non-Primary Care Provider (PCP)	Prussin Jennifer
	<			<		<			<	Practitioner - Non-Primary Care Provider (PCP)	Sharma Arti
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Rachelle Veasley
<	<			<		<			<	Practitioner - Non-Primary Care Provider (PCP)	Coiro, Andrea
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Diana Ramos
<	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Chodos, Becca
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Marrese Christine
<	<	<	<	<	<	<	1	<	<	Practitioner - Non-Primary Care Provider (PCP)	Carobene Macy
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Rice Rebekah D Rn
<	<	<	<					1	<	Practitioner - Non-Primary Care Provider (PCP)	Mattern Christopher J
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Coron Roger
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Nemeth Nicole
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Rodriguez Maria
								1	<	Practitioner - Non-Primary Care Provider (PCP)	Abraham, Trina
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Reddy Divyabalakrishna
<	<	<	<	<	<	<	1	<	<	Practitioner - Non-Primary Care Provider (PCP)	Oberlander Adam M
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Rocca Juan Pablo Md
										Practitioner - Non-Primary Care Provider (PCP)	Hansel Jami L
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Katt Marguerite E
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Niebuhr Jean-Marie
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	ii 2.a.iv	i 2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 529 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

										Practitioner - Non-Primary Care Provider (PCP)	Jahanshahi Pourang Dds
		<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Koenig Regina M Dds
<	\ \ \	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Rafael Torres
										Practitioner - Non-Primary Care Provider (PCP)	Fleischmann Nicole Md
<	< <		<	~	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Arce Negron Nelida Iris
										Practitioner - Non-Primary Care Provider (PCP)	Johnson Katherine
<	\ \	<	<	1	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Menard Alfred Joseph Jr
			<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Wolf Eric Jay Md
	< <		<	1	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Black Felicia K
	< <		<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kosse Angelika Md
<	< <		<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Jansson Samantha Mullis
										Practitioner - Non-Primary Care Provider (PCP)	Cecilia M Branas
										Practitioner - Non-Primary Care Provider (PCP)	Guimaraes Tania Csw
				~	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Gladstone Lenore Z Md
<	<		<	<				<	<	Practitioner - Non-Primary Care Provider (PCP)	Masch Rachel J Md
										Practitioner - Non-Primary Care Provider (PCP)	Moradi Issac Eshagh Md
<			<	<		<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Waters Olga Maria
	< <			<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Gennarelli Louis A Md
<	< <		<	~				<	<	Practitioner - Non-Primary Care Provider (PCP)	Obremski Christine Ann Lanza
										Practitioner - Non-Primary Care Provider (PCP)	Rao Prakash Jerripotula Md
	<		1	<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Moragas Jennifer
<	< <		<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Moran Snjezana Mrs.
									<	Practitioner - Non-Primary Care Provider (PCP)	Keating Andrea
<	\ <	<	<	~	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kalyoussef Sabah
	< <	_	<	<		<			<	Practitioner - Non-Primary Care Provider (PCP)	Luna Jennie
<	< <	_	<	1	<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Smith Brian
										Practitioner - Non-Primary Care Provider (PCP)	Maureen Melendez
<	< <		<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Fink Rebecca Naomi
	< <	_	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Diwan Ruffaida
<	< <		<	1	<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Gamss Rebecca
										Practitioner - Non-Primary Care Provider (PCP)	Ishak Charbel
b.i 4.b.ii	i.iii 4.b.i	.i 3.d.iii	i 3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 530 of 844 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Precident Name		Participating in Projects	ects		•							
Practitioner - Non-Primary Care Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Practitioner - Non-Primary Care Provider (PCP)	Naccarato Marc	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Prestitioner - Non-Primary Care Provider (PCP)	Bieri Phyllis L Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Albow Susan Marie Do	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practioner - Non-Primary Care Provider (PCP) Practioner - Non-Primary Care Provider (PCP) Practioner - Non-Primary Care Provider (PCP) V	Merkatz Irwin R Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Nun-Primary Care Provider (PCP)	Skokowska-Lebelt Anna Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Schwartz Stewart Ian Do	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Singh Jaspreet	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) X<	Katende Roscoe Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	~	~	<	<	<	<
tiban A Mid Practitioner - Non-Primary Case Provider (PCP) V	Jakubowicz Pamela Jasmine Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Mid Practitioner - Non-Primary Care Provider (PCP) X	Sheindlin Jonathan A Md	Practitioner - Non-Primary Care Provider (PCP)										
Mid Practitioner - Non-Primary Care Provider (PCP) X	Sam Lumanie	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	~	~	<	<	<	<
on A Practitioner - Non-Primary Care Provider (PCP) V <th< td=""><td>Chun Kwang J Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td>~</td><td>~</td><td><</td><td><</td><td><</td><td><</td></th<>	Chun Kwang J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	~	~	<	<	<	<
Md Practitioner - Non-Primary Care Provider (PCP) V	Fernandez Byron A	Practitioner - Non-Primary Care Provider (PCP)										
licka Mid Practitioner - Non-Primary Carle Provider (PCP) Image: Control of the cont	Mazing Maria Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	~	~	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Leegant Ava Ricka Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
n Practitioner - Non-Primary Care Provider (PCP) X<	Mchenry Janet	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	~	~	<	<	<	<
a Green Md Practitioner - Non-Primary Care Provider (PCP) C	Finkenberg Jen	Practitioner - Non-Primary Care Provider (PCP)	<									
Karur Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control o	Ayodele Kamila Green Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	~	<	<	<	<
Karur Practitioner - Non-Primary Care Provider (PCP) Company Practitioner - Non-Primary Care Provider (PCP) Company <	Nancy Chung	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
ii Practitioner - Non-Primary Care Provider (PCP) Lawrence Practitioner - Non-Primary Care Provider (PCP) Practitioner - No	Reddy Lokesh Karur	Practitioner - Non-Primary Care Provider (PCP)										
iii Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Lawrence Practitioner - Non-Primary Care Provider (PCP) Practitioner - No	Mathew Alphonsa J	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V Lawrence Practitioner - Non-Primary Care Provider (PCP) V V V V V V V g Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V g Practitioner - Non-Primary Care Provider (PCP) V <td< td=""><td>Franklin Naomi</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td></td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td></td<>	Franklin Naomi	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Lawrence Practitioner - Non-Primary Care Provider (PCP) X X X X X X g Practitioner - Non-Primary Care Provider (PCP) X<	Bhatti Saeed I	Practitioner - Non-Primary Care Provider (PCP)	<	<		<			<	<	<	<
Lawrence Practitioner - Non-Primary Care Provider (PCP) V V V V V g Practitioner - Non-Primary Care Provider (PCP) V V V V V V V g Practitioner - Non-Primary Care Provider (PCP) V	Brotea Cristia	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	~	<	<	<	<
Lawrence Practitioner - Non-Primary Care Provider (PCP) S </td <td>Garba, Evelyn</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td>	Garba, Evelyn	Practitioner - Non-Primary Care Provider (PCP)	<									
g Practitioner - Non-Primary Care Provider (PCP)	Rinke Michael Lawrence	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	~	~	<	<	<	<
y Practitioner - Non-Primary Care Provider (PCP) y Practitioner - Non-Primary Care Provider (PCP) lia K Practitioner - Non-Primary Care Provider (PCP) Y Y Practitioner - Non-Primary Care Provider (PCP) Y Y Y Y Y Y	Craig Steinberg	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	~	<	<	<	<
y Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Schulz Jacob</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td>~</td><td>~</td><td><</td><td><</td><td><</td><td><</td></t<>	Schulz Jacob	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	~	~	<	<	<	<
lia K Practitioner - Non-Primary Care Provider (PCP) V	Marwil Zachary	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Heatrice Ackeilia K	Practitioner - Non-Primary Care Provider (PCP)	<	<		ζ.			<	<	<	<
	Jones Peter Iii	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 531 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

* Sa
afety l
Vet Pr
oviders
s in G
reen

Predictional Name Production Productio		Participating in Projects	jects									
Practitioner - Non-Primary Care Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i			3.d.iii	4.b.i	4.b.ii
Practitioner - Non-Primary Care Provider (PCP)	Fradlis Bella	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Bakshiyeva Diana	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		<
Practitioner - Non-Primary Case Provider (PCP)	Janna Jo Danbe	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<		<
Practitioner - Nun-Primary Care Provider (PCP)	Neimark Matthew	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	ζ.	<	<	<		<
Pacitioner - Non-Primary Care Provider (PCP)	Powell Kristin	Practitioner - Non-Primary Care Provider (PCP)	<	<		ζ.	ζ.	ζ.	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Eagle Steven	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Inflittioner - Non-Primary Case Provider (PCP) Image: Case Provider (P	Okpukpara Onyinye	Practitioner - Non-Primary Care Provider (PCP)	ζ.						<	<	ζ	<
Practitioner - Non-Primary Care Provider (PCP)	Pisarenko Vadim Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
lifita Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) Image: Comp	Zoffness Mandy	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Nisnevitch-Savarese Zoulfira	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Chao Jerry	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Carle Provider (PCP)	Lopez Anthony Lee	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
cepcion Practitioner - Non-Primary Care Provider (PCP) IX	Holland Robert D Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Image: Compact of the control of the co	Vicencio Carmencita Concepcion	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) V	Martino Susan A	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) V	Hantman lan	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the co	Marmara Veronica Dds	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the co	Dicioccio Linda Ann	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (P	Hurst, Claire	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Miller Caitlin	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V V Practitioner - Non-Primary Care Provider (PCP) V	Izquierdo Ada	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V	Kerner Jeffrey	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Mcgregor Michael Peter	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V	Serra Theresa Marie	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP) Image: Care P	Helffrich Joanne	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Practitioner - Non-Primary Care Provider (PCP) IV	Wendel Shannon Ann Rn	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Blackmore Michelle	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Lipat Portia	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V	Chacko Shobin	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
	Santarlasci Emelie	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		<		<			<	
	Tulla Carlos A Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 532 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Farticipating in Projects	CIS									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Fox-Distefano Laura	Practitioner - Non-Primary Care Provider (PCP)										
Klokeid Brian	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Williams Deanna	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Markarian Marylinn	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Haydock Timothy G Md	Practitioner - Non-Primary Care Provider (PCP)										
Sclafani Judith Ann	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	<
Emamian Seyed Alireza Md	Practitioner - Non-Primary Care Provider (PCP)										
Antonelle Robert William Md	Practitioner - Non-Primary Care Provider (PCP)										
Lancman Marcelo E Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Klein Scott Michael	Practitioner - Non-Primary Care Provider (PCP)										
Benzakein Ralph Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Deboccardo Graciela O Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Robbins Rosemary A Phd	Practitioner - Non-Primary Care Provider (PCP)										
Small Ethan	Practitioner - Non-Primary Care Provider (PCP)										
Pamela Halpern	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Lee Mi Hyun Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	<
Davydova Yelena Miss	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Gerber Dmitry Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Gannon Theresa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Klar Tobi B Md Pc	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ferris Kathleen	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Shah Farnaz	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	<
Jospitre Micheline D Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Gasinu Koku Mawusi Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Voneeden Lorraine	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Napolitano Antonio Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Dudek Ronald D Md	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Vemulapalli Pratibha Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Naing Andrew Md	Practitioner - Non-Primary Care Provider (PCP)										
Berg Brad	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Manspeizer Sheldon Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 533 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

2aii 2aiii 3ai 3aii 3bi 3diii 4bi 2cpp 2cp 2c 2c 2c 2c 2c		Participating in Projects	jects									_
Mail Paulitioner - Nuc-Primary Care Provider (PCP) Paulitioner - Nuc-Pr	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
MMd Practitioner - Non-Primary Case Provider (PCP) X	Fitz Bronwyn	Practitioner - Non-Primary Care Provider (PCP)	<	<				<	<	<	<	<
Practitioner - Nun-Primary Case Provider (PCP)	Ш	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Pactitioner - Non-Primary Care Provider (PCP)	Jones Donna	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Photo	Massoumi Hatef Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Kelly Andrew Franklin Phd	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	ζ.	ζ.	<	ζ.	ζ	ζ.	ζ.	<
Practitioner - Non-Primary Care Provider (PCP)	Allen Raymond J	Practitioner - Non-Primary Care Provider (PCP)	<									
Pacitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V	Boreland Ethlyn M	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		ζ.	<	<	ζ	〈	<	<
Sleevina Practitioner - Non-Primary Carle Provider (PCP) V	Grossberger Esti C Np	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Metelitsin Marina Nikolaevna	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Practitioner - Non-Primary Care Provider (PCP)	Kutzy Theodore	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Marie Practitioner - Non-Primary Care Provider (PCP) X <t< td=""><td>Sandeep Ponnappan</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Sandeep Ponnappan	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Marie Practitioner - Non-Primary Care Provider (PCP) X <t< td=""><td>Curry Joan</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Curry Joan	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Marie Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Adamczak Julita Rae</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td></td><td><</td><td></td><td></td><td><</td><td></td></t<>	Adamczak Julita Rae	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Practitioner - Non-Primary Care Provider (PCP) X<	D'Alessandro Angela Marie	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) X<	Meisel Barry Alan Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the practition	Lyall Barbara	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Continuous of the continuo	Burk Peter G Md	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) W<	Boakye Kwadwo Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Bass Galina	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Kivell Howard Neil Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Kivell Howard Neil Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the co	Donna N Field Cnm	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
In Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP) <td>Neuman Fredric Jay Pc Md</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Neuman Fredric Jay Pc Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
practitioner - Non-Primary Care Provider (PCP) v v v v v v practitioner - Non-Primary Care Provider (PCP) v v v v v v v practitioner - Non-Primary Care Provider (PCP) v v v v v v v v Francis Practitioner - Non-Primary Care Provider (PCP) v	Gelfand Elizabeth											
Dan Practitioner - Non-Primary Care Provider (PCP) Dan Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) V Practitioner - Non-Primary Care Provider (PCP) V Ves Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) V Practitioner - Non-Primary Care Provider (PCP) V V V Practitioner - Non-Primary Care Provider (PCP) V V V	Aydin Scott	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Dan Practitioner - Non-Primary Care Provider (PCP) V	Cy R Blanco Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Francis Practitioner - Non-Primary Care Provider (PCP) V	Khot David Tabiban	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Francis Practitioner - Non-Primary Care Provider (PCP) V	Alain Neptune	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ives Practitioner - Non-Primary Care Provider (PCP) V	Dowling Michael Francis	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Elizabeth Gonsalves	Practitioner - Non-Primary Care Provider (PCP)	<									
Practitioner - Non-Primary Care Provider (PCP)	Guillen Maria	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
	Singh Manjinder	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<



Page 534 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

										Practitioner - Non-Primary Care Provider (PCP)	Sanz Enrique Jose Md
		<	<	<		<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Zweig Kenneth E Md
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Brown Lamont Darwan Md
		<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Dasgupta Ranjan Kumar Md
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Bender Evan David Md
		<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Wurm Emanuel I Do
		<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Herold Betsy C
		<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Perkins Susan Mary
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Kim Byung Y Md
		<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mack John Edward Rpa
										Practitioner - Non-Primary Care Provider (PCP)	Rathi Seema Md
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Carino Aurora L Md
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Martinez, Geovany
<		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Joseph Jenny
		<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Lee Frances Jiyoung
		<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Suseelan Hary
		<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	George Bindu Ann
		<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Rajan Mekha
		<	<	<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Abbott Ethan Ernest
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Schochet-Humm Heidi
< <	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Yang Yuanquan
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Dimarco Emma
		<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Shah Neomi
		<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Samantara Sandhyarani
										Practitioner - Non-Primary Care Provider (PCP)	Ruocco Martin James
										Practitioner - Non-Primary Care Provider (PCP)	Matuza Albert Robert Dds
	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Shimonov Israel
<		<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Nevadunsky Nicole
									<	Practitioner - Non-Primary Care Provider (PCP)	Orlovskaya,Nina
									<	Practitioner - Non-Primary Care Provider (PCP)	Biggio Stacey
<	<	<	<	ζ.	<	<		ζ.	<	Practitioner - Non-Primary Care Provider (PCP)	Abramowitz Matthew
o.i 4.b.ii	iii 4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									cts	Participating in Projects	



Page 535 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Provider Name	Browler Cotonomy										
1 1041001 101110	Frovider Category	2.a.i	2.a.III	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Shorser James David Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	<	<	<	ζ.	<	ζ	<	<
Woolf George Md	Practitioner - Non-Primary Care Provider (PCP)	〈			<		<	<	<	<	<
Echevarria Martha	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Madan Rebecca Edith Pellett Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Chang Andrew Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Barker Clifford Dennis Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Tier Beatrice Louise	Practitioner - Non-Primary Care Provider (PCP)										
Miller Deborah	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Swarttz Marc Eric	Practitioner - Non-Primary Care Provider (PCP)										
Steinschneider Mitchell Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Berg Erica D	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<		<	<	<
Lota Conrado Santos Jr Md	Practitioner - Non-Primary Care Provider (PCP)										
Gerardi Paul Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Cushner Michael A Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Katz Dina R Md	Practitioner - Non-Primary Care Provider (PCP)										
Mccullough Gene P	Practitioner - Non-Primary Care Provider (PCP)										
Morris Donald A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Sinha Sumita	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Hebert Tiffany	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Downey-Goldwasser Barbara	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	<
Liepke,Roberta	Practitioner - Non-Primary Care Provider (PCP)	<									
Sobel Barbara	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Wasserman Abby	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
Fisher Alan	Practitioner - Non-Primary Care Provider (PCP)	<									
Smith Richard V Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Somersel Gavin N Md	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Wysoki Randee Sue Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Forman Robert Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Frank Susan Judith Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Jayagopal Salem Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		<	<	<	<	<	<	<
Takematsu Mai	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 536 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

		ì									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Pinto Priya	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Bennett Philip	Practitioner - Non-Primary Care Provider (PCP)	<	<				<			<	<
Humphrey Sherry Louise Md	Practitioner - Non-Primary Care Provider (PCP)	<									
Jampol Alison	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Nikou Jennifer	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Michels-Pettinelli Allison	Practitioner - Non-Primary Care Provider (PCP)										
Sun Katherine	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	ζ.	<	<	<	<
Sellars Christophe	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Rufino Michael	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Graw-Panzer Katharina Dorothea Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Messina Anthony John	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Schultz Heather S	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Myaing Yin Yin	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Natalie Brenner	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Mitchell Milicent A	Practitioner - Non-Primary Care Provider (PCP)										
Diku Alice	Practitioner - Non-Primary Care Provider (PCP)										
Avdija Valbona	Practitioner - Non-Primary Care Provider (PCP)										
Richard Montero	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Giftos Jonathan Matthew	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Yang Fan	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Lowes Michelle	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Blacksin, Zoe L Md	Practitioner - Non-Primary Care Provider (PCP)										
Yusupov Emanuel	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Spund Brian	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Julia Nevin	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Yeung,Kamyu	Practitioner - Non-Primary Care Provider (PCP)	<									
Vattappally Leena Np	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Guevara Ernesto Jose	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Briklin Olga	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Briggie Alexis	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		<	<	<	<	<	<	<
Garg Purnima Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 537 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

										Practitioner - Non-Primary Care Provider (PCP)	Gross Michael Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Friedman Shari Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Frost Andrei Md
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Wright Rodney L Md
	<	<	ζ.	ζ.	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Bareis-Sotelo Michelle Ann
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Suojanen Julianne Kimberly Joy Md
	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Biglane Rayma
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Baum Thomas P
										Practitioner - Non-Primary Care Provider (PCP)	Leno Anthony Samuel
	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Chabon Brenda Phd
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Straker Tracey
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Schuster Victor L Md
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Griffin Kay F
	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kim Hannah Kyung Me Dpm
<	<	<	<		<			<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Gaska Renee Barbara Dds
									ζ.	Practitioner - Non-Primary Care Provider (PCP)	Jacoby Thomas Gerhard Dds
<	<	<	<	<		<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Racanelli Joseph Louis Md
										Practitioner - Non-Primary Care Provider (PCP)	Lerman Jay S Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Zalta Benjamin Md
										Practitioner - Non-Primary Care Provider (PCP)	Rosen Andrew Md
										Practitioner - Non-Primary Care Provider (PCP)	Dupont Paul G Md
										Practitioner - Non-Primary Care Provider (PCP)	Silverman Rubin S Md
	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Oropall Robert Michael Dpm
_	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Ostrer Harry Md
_	<	<	<	<	<	<	ζ.	<	<	Practitioner - Non-Primary Care Provider (PCP)	Laban Olgica Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Scher Mark A Md
<	ζ.	<	<	ζ.	ζ.	ζ.	ζ.	<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Levy David
				<				<	<	Practitioner - Non-Primary Care Provider (PCP)	Hotchandani Meenu Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Dragoman Monica V Md
<	<	<	<	ζ.	ζ.	ζ.		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Shah Nishant Md
										Practitioner - Non-Primary Care Provider (PCP)	Pacenza Gladys
i 4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									cts	Participating in Projects	



Page 538 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Lal Katherine M Dpm Provider Category Papadopoulos Chrisoula Practitioner - Non-Primary Care Provider (PCP) Papadopoulos Chrisoula Practitioner - Non-Primary Care Provider (PCP) Woo Danny Practitioner - Non-Primary Care Provider (PCP) Puius Yoram Practitioner - Non-Primary Care Provider (PCP) Miranda David Practitioner - Non-Primary Care Provider (PCP) Cavallo Erica Practitioner - Non-Primary Care Provider (PCP) Bhatt Muneer Practitioner - Non-Primary Care Provider (PCP) Salopek, Michelle Practitioner - Non-Primary Care Provider (PCP) Nahar Aman Practitioner - Non-Primary Care Provider (PCP) Salopek, Michelle Practitioner - Non-Primary Care Provider (PCP) Salopek, Michelle Practitioner - Non-Primary Care Provider (PCP) Salopek, Michelle Practitioner - Non-Primary Care Provider (PCP) Cunningham Lesile Kim Practitioner - Non-Primary Care Provider (PCP) Perri, Jean Practitioner - Non-Primary Care Provider (PCP) Villaton-Kartheiser, Cristina Practitioner - Non-Primary Care Provider (PCP) Patell Ronak Amrut Practitioner - Non-Primary Care Provider (PCP) Patell Ronak Amrut Practitioner - Non-Pr		Participating in Projects	cts									
e M Dpm os Chrisoula n n n id wid aasastry aasastry abenda asastry abenda asastr	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
os Chrisoula n n wid wid asastry as chelle chelle n homas homas dro lk n Leslie Kim n Leslie Kim n Leslie Kim n Loslie Kim on Szeyan nasi ronica ronica ronica		- Non-Primary Care Provider (PCP)										
n sasastry asastry homas homas homas heiser, Cristina ter y Amrut Amrut nasi ronica ronica ronica		- Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
vid vid asastry asastry ar chelle chelle n homas homas heiser, Cristina er ar (Amrut amy Np nnish nnasi ronica ronica ronica		- Non-Primary Care Provider (PCP)										
astry astry lelle lelle mas o o lelle mas iser,Cristina		- Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	~
astry as		- Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	~
ielle mas o Leslie Kim isser,Cristina isser,Cristina isser,Cristina isser,Cristina isser,Cristina isser,Cristina isser,Cristina isser,Cristina		- Non-Primary Care Provider (PCP)	<	<		<		<			<	
nelle mas o Leslie Kim siser, Cristina i Szeyan asi Inica Elinore		- Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	~
helle mas o Leslie Kim hiser, Cristina siser, Sistina nica Elinore		- Non-Primary Care Provider (PCP)										
elle mas o eslie Kim esler,Cristina iser,Cristina nica Inica Elinore		- Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Leslie Kim Inica Inica Inica Inica Inica		- Non-Primary Care Provider (PCP)	<	<		<		<			<	
Leslie Kim liser, Cristina siser, Szeyan Nmrut Nmrut Nmrut Sh SZeyan asi Inica		- Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
eslie Kim eiser, Cristina inica Inica eslie Kim eiser, Cristina eise		- Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Leslie Kim eiser, Cristina Nmrut Nsh sh Szeyan asi linore		- Non-Primary Care Provider (PCP)										
Leslie Kim eiser, Cristina Amrut Amrut sh sh sh sSeyan asi asi ellinore		- Non-Primary Care Provider (PCP)										
eiser,Cristina Amrut Ny Np sh Szeyan Szeyan Szeyan Sinica Elinore		- Non-Primary Care Provider (PCP)	<	<								
where the control of		- Non-Primary Care Provider (PCP)				<	<	<	<	<	<	<
Amrut Np Sh Sh Szeyan Szeyan Sinica Elinore			ζ.			<	<	<	<	•		
Amrut ly Np sh Szeyan Szeyan si linica		- Non-Primary Care Provider (PCP)	< <	<		<	S	< <	<		<	S
byan syan		- Non-Primary Care Provider (PCP) - Non-Primary Care Provider (PCP)	< <	<		<	<u> </u>	K	<u> </u>		<	S
yan yan	eiser,Cristina	- Non-Primary Care Provider (PCP) - Non-Primary Care Provider (PCP) - Non-Primary Care Provider (PCP)	< < <	S		S S	<u> </u>	S	<u> </u>	<u> </u>	S	
yan yan	eiser, Cristina	- Non-Primary Care Provider (PCP)	< < <	S S			< < <		< < < < < < < < < < < < < < < < < < <			
yan ire	eiser,Cristina	- Non-Primary Care Provider (PCP)		S S S					C C C			
syan syan	eiser,Cristina	- Non-Primary Care Provider (PCP)				S S S S		S S S S				
yan re	hiser,Cristina The state of th	- Non-Primary Care Provider (PCP)										
re .	hiser,Cristina Amrut y Np	- Non-Primary Care Provider (PCP)										
re	eiser,Cristina Amrut Ny Np Sh Szeyan	- Non-Primary Care Provider (PCP)										
	hmrut Nmrut sh Szeyan asi	- Non-Primary Care Provider (PCP)										
	eiser,Cristina Amrut y Np sh s Szeyan asi nica	- Non-Primary Care Provider (PCP)										
Horvath David Practitioner - Non-Primary Care Provider (PCP)	eiser,Cristina Amrut Ny Np sh SSP SSP SSP SSP SINCIA	- Non-Primary Care Provider (PCP)										
Torres Guillermo Practitioner - Non-Primary Care Provider (PCP)	eiser,Cristina Amrut y Np sh SZEyan asi nica Elinore	- Non-Primary Care Provider (PCP)										
Mendez Idalia Practitioner - Non-Primary Care Provider (PCP)	eiser,Cristina Amrut Ny Np Sh Szeyan Szeyan asi Inica Elinore Elinore	- Non-Primary Care Provider (PCP)										



Page 539 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

•	•	•	<	•	<	<		•	\		
8	8	3	K	K	8	K		8	Š.	Practitioner - Non-Primary Care Provider (PCP)	lamele Claire M Md
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mcerleane Ann I
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Yousef Essam E Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Baker Jason S Dds
<	<	<	<	ζ.	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Coco Maria Md
<	<	<	<	ζ.	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Wong Ping Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Alapatt Leena
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Walsh Christine Ann Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Adler Melvin L Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Madeline Orellana
									<	Practitioner - Non-Primary Care Provider (PCP)	Millman Howard
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Klugman Susan Debra Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Schwartz Daniel Md
<	<			<				<	<	Practitioner - Non-Primary Care Provider (PCP)	Miller Maria
									<	Practitioner - Non-Primary Care Provider (PCP)	Marsh Deborah J Slp
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Einzig Eleanor
										Practitioner - Non-Primary Care Provider (PCP)	Mendlowitz Sara Rpa
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Bello Folashade Rpa
										Practitioner - Non-Primary Care Provider (PCP)	Chen Frank
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Wilson Errol Alexander
<	<	<	<			<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mendelsohn Linda Joy Md
										Practitioner - Non-Primary Care Provider (PCP)	Berlin Richard M
										Practitioner - Non-Primary Care Provider (PCP)	Caesar Mimieux Vanetta
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mastrantonio John Joseph
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Shen Katherine Joy Md
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Kanner Barry Jacob Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Tuckman Monte Dpm
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Rankie Eileen T
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Perrone Lorraine
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Valerie Tarsia
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Pal Somosri
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ojects	Participating in Projects	



Page 540 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Projects	sts.	ა :	3	ა ŗ	ა 	ა ::	ა -	ა ≣	٠ 	Σ ::
Bromberg Beth	Practitioner - Non-Primary Care Provider (PCP)	₹ 2.a.I	2.a.III	2.a.IV	2.b.III	3.a.I	3.a.II	3.b.l	3.d.III	4.b.I	4.b.II
Bennett Cheryl-Lisa Ruth Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	〈	<	<	<	<	<	<	<
Michael H Andreae	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		<	<	〈	<	<	<	<
Tateosian Marianne E	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		ζ.	<	〈	〈	<	<	<
Kalhan Tamara Gomez	Practitioner - Non-Primary Care Provider (PCP)	~	ζ.		<	<	<	<	<	<	<
Harmon Bryan	Practitioner - Non-Primary Care Provider (PCP)	~	ζ.		<	<	<	<	<	<	<
Collado Damaris A Pa	Practitioner - Non-Primary Care Provider (PCP)	~	ζ.		<	<	<	<	<	<	~
Lau Adam	Practitioner - Non-Primary Care Provider (PCP)										
Lleva Paul	Practitioner - Non-Primary Care Provider (PCP)										
Mindich Rachel M	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Susan Corbett	Practitioner - Non-Primary Care Provider (PCP)	~	<		<		<			<	
Fried Emily	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Sturdivant Angela Marie Md	Practitioner - Non-Primary Care Provider (PCP)										
Blum Yossef	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Malkani Brijesh	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Fortune Regine	Practitioner - Non-Primary Care Provider (PCP)	~	<		<		<	<	<	<	<
Lo Thomas Eeda	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Vent David Michael	Practitioner - Non-Primary Care Provider (PCP)										
Gawargious Hana Romany	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Nagorny Andrei	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Wartak Siddharth	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Kannaditharayil Deepa	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Huh Ahrin	Practitioner - Non-Primary Care Provider (PCP)										
Kumar Anand	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Bobroff Miriam	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Altschul David	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Miller Ann L	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Mcgraw Corey A	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Mariuma Eric Joseph Md	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Twomey Stephanie F	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Elias Mallon	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	



Page 541 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Heiman Peter L Md
										Practitioner - Non-Primary Care Provider (PCP)	Parrino G Richard
<	<	~	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Helft Joseph Md
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Lachman Mary
									<	Practitioner - Non-Primary Care Provider (PCP)	Cristofaro Robert Pc Md
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Wachs Jane Zimetbaum Md
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Standefer James
										Practitioner - Non-Primary Care Provider (PCP)	Chess Jeremy Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Sutton Nicole J Md
										Practitioner - Non-Primary Care Provider (PCP)	Kaufman David Md
<	<	<	<	<	<	<			<	Practitioner - Non-Primary Care Provider (PCP)	Bonet-Pagan Yara
<	<	<	<	<	<	<			<	Practitioner - Non-Primary Care Provider (PCP)	Lief Philip D Md
<	<	<	<	<	<	<			<	Practitioner - Non-Primary Care Provider (PCP)	Cadoff Evan M Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Odowd Mary A Md
	<			<		<			<	Practitioner - Non-Primary Care Provider (PCP)	Maduekwe Nnamdi E Md
										Practitioner - Non-Primary Care Provider (PCP)	Shah Vikram P Md
										Practitioner - Non-Primary Care Provider (PCP)	Abdo Farid Fawzi Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Pisklakov Sergey Md
<	<	~	<						<	Practitioner - Non-Primary Care Provider (PCP)	Jong Irene
										Practitioner - Non-Primary Care Provider (PCP)	Singla Prem
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Shirley Van Horn
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Meixler Steven M Md
									<	Practitioner - Non-Primary Care Provider (PCP)	Facchin John A Od
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Choice Curtis
										Practitioner - Non-Primary Care Provider (PCP)	Gettler James F Md
<	<	<	<	<		<	` '	<	<	Practitioner - Non-Primary Care Provider (PCP)	Schreiber Michael E Md
										Practitioner - Non-Primary Care Provider (PCP)	Raichoudhury Ritesh Md
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Falls Janice Md
<	<	<	<	<		<			<	Practitioner - Non-Primary Care Provider (PCP)	Berman Scott K Md
<	<	<	<		<	<			<	Practitioner - Non-Primary Care Provider (PCP)	Bishop Katherine Cornwell Cnm
<	<	<	<	<	<	<			<	Practitioner - Non-Primary Care Provider (PCP)	Berger Jeremy Mr.
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	iv 2.b.iii	.iii 2.a.iv	.i 2.a.iii	2.a.i	Provider Category	Provider Name
									rojects	Participating in Projects	



Page 542 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	ranicipanily in Flojecia	יכנט									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Dowling Dianne L	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Carolyn Andrews	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Willock Sharlene	Practitioner - Non-Primary Care Provider (PCP)	<			<		<			<	
Tsay David	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Singh Supreet	Practitioner - Non-Primary Care Provider (PCP)	<			<		<			<	
Monk Edward Charles	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Tobe Russell Hardin	Practitioner - Non-Primary Care Provider (PCP)										
Rebecca Rayanne Dinowitz	Practitioner - Non-Primary Care Provider (PCP)										
Jean Yves Antony	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Prystupa Piotr	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Bialek Maria	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<		<	<	<
Kim Kyung Ha Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Hou David Chenhaun	Practitioner - Non-Primary Care Provider (PCP)										
Highle Jennifer	Practitioner - Non-Primary Care Provider (PCP)										
Fare Yagninim	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Liff Jeremy	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Megan Machado	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Arnison Leslie	Practitioner - Non-Primary Care Provider (PCP)										
Panayiotopoulos Aristotle	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	~	<
Smith Tameka M	Practitioner - Non-Primary Care Provider (PCP)	<									
Chauhan Punam	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Salerno Melissa	Practitioner - Non-Primary Care Provider (PCP)										
Schwechter Evan Michael	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Spatz Dawn M	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Kotay Anupama	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Christopher Le	Practitioner - Non-Primary Care Provider (PCP)										
Lancaster Karen	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Berman,Karen	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	<
Martin Eric L Md	Practitioner - Non-Primary Care Provider (PCP)										
Magno Rebecca	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Atlas Gregg Keith Dpm	Practitioner - Non-Primary Care Provider (PCP)										



Page 543 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Woodhouse Richard Phd	Practitioner - Non-Primary Care Provider (PCP)										
Miriam John Md	Practitioner - Non-Primary Care Provider (PCP)										
Bhamre Shrikant Suresh Md	Practitioner - Non-Primary Care Provider (PCP)	<									
Wharton Ronald H Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		ζ.	ζ.	<	<	<	ζ.	<
Prevor-Weis Meredith Brooke Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	ζ.	<
Gharekhan Mandira Das Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	ζ.	<
Abbi Rakesh	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Rowe Timothy Owen	Practitioner - Non-Primary Care Provider (PCP)										
Schuettenberg Susan	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Lucienne Georges	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Lucien Gina Np	Practitioner - Non-Primary Care Provider (PCP)										
Dicosmo Bruno F Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Levinson William M Md	Practitioner - Non-Primary Care Provider (PCP)	<									
Bauman Jonathan Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Cahill, Doreen	Practitioner - Non-Primary Care Provider (PCP)	<									
Sharma Vandana X	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Smith Zulah Parfaite	Practitioner - Non-Primary Care Provider (PCP)	<									
Weinstein Carol Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Shulman Lisa H Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	~	<	<	<	<	<
Kennedy Gary J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Santos Roderick Mallorca Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Reinus John F Md	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Hirsh David M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Margolias Brett Hylton	Practitioner - Non-Primary Care Provider (PCP)										
Ellen Shatzkin	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Chowdhury Jayanta Roy Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Collins Kari	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Speicher Julia E Md	Practitioner - Non-Primary Care Provider (PCP)	<	<				<				
Boniuk Jonathan Daniel Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Baker Margaret Np	Practitioner - Non-Primary Care Provider (PCP)	<									
Nasir Syed Usman Asdul Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 544 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Land Marin C CMs Provider Name Provider Catagory 2.3.1 2.3.1 2.3.1 3.3.1		Participating in Projects	ects									
Mid Practitioner - Non-Primary Clare Provider (PCP) CL <	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
That A Practitioner - Non-Primary Care Provider (PCP) In all Practitioner - Non-Primary Care Provider (PCP) In all Practitioner - Non-Primary Care Provider (PCP) In Apply	Janis Marc C Md	Practitioner - Non-Primary Care Provider (PCP)										
title the title Practitioner - Non-Primary Carle Provider (PCP) IX IX <td>Fang Yanan</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Fang Yanan	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Intraded H Practitioner - Non-Primary Care Provider (PCP) Image (PCP)	Williams Martha	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Bill Brack Proceditioner - Non-Primary Care Provider (PCP) C C C C C C C C C	Simelton Bernard H	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Althogy Beth Practitioner - Non-Primacy Case Provider (PCP) X	Bloom Rachel	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		<	<	<	ζ.	<	<	<
Initial Practitioner - Non-Primary Care Provider (PCP)	Gershengorn Hayley Beth	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
cicia Practitioner - Non-Primary Care Provider (PCP) X <t< td=""><td>Pope Jacqueline</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td>ζ.</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Pope Jacqueline	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	<	<	<	<	<
n n Pacitioner - Non-Primary Care Provider (PCP)	Yeboah Patricia	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ba Rae Practitioner- Non-Primary Care Provider (PCP) X <t< td=""><td>Scelia Lauren</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td></td><td><</td><td></td><td></td><td><</td><td></td></t<>	Scelia Lauren	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
na Practitioner - Non-Primacy Case Provider (PCP) IX IX <th< td=""><td>Carco Melissa Rae</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td></td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td></th<>	Carco Melissa Rae	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Inal Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP) Image: Care P	Cheuck Lanna	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
ee Practitioner - Non-Primary Care Provider (PCP) IX IX <td< td=""><td>Jain Supriya</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></td<>	Jain Supriya	Practitioner - Non-Primary Care Provider (PCP)	<									
see Practitioner - Non-Primary Care Provider (PCP) X	Vanel Ramona	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	~	<	<
Practitioner - Non-Primary Care Provider (PCP)	Mccoy Katrina Lee	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
ricice Practitioner - Non-Primary Care Provider (PCP) C <	Cording, Jessica	Practitioner - Non-Primary Care Provider (PCP)	<									
anie Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) I	Abramczyk Maurice	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) X X X X X X X X X	Mesrie Jennifer	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Electitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Number of the prov	Buresch Arin Marie	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Inditian Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) <	Kimmelblatt Justin E	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ilmitiaz Practitioner - Non-Primary Care Provider (PCP) V	Holland Diane	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Hossain Mohammad Imtiaz	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Stoever Stephen	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Henry Kathryn Anna	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Crisan Diana	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Malow, Micheline	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Practitioner - Non-Primary Care Provider (PCP)	Lauren Drepanis	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) IN Model Practitioner - Non-Primary Care Provider (PCP)	Heise Stefan	Practitioner - Non-Primary Care Provider (PCP)										
d Practitioner - Non-Primary Care Provider (PCP) d Practitioner - Non-Primary Care Provider (PCP) Image: Continuous of the provider of the pr	Stern Stuart M Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
d Practitioner - Non-Primary Care Provider (PCP)	Caldemeyer Kar	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Friedman Jason Brian Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.		<	<		<	<	<	<
	Millerman Konstantin Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<



Page 545 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Daily Johanna	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Aharon Raphael Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Leeds Melvin Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.		ζ.	<	ζ	<	<	<	<
Chellappa Paul Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.		ζ.		〈			ζ.	
Eilen Bonnie Dale	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Lindsay Robert Md	Practitioner - Non-Primary Care Provider (PCP)										
Rie Jonathan Thomas Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Xu Jing Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Schaffer Roberta	Practitioner - Non-Primary Care Provider (PCP)										
Ceesay Lamin S	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Fogg Jo	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
North Amanda Carlson	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Gruber Peter J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Schneider Matthew R Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Jodi Eisen	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Herbert Keith	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Haut Sheryl Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Pan Debra H Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Rivera Ruby E F Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Somorin Olanrewaju Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Romano Jacques Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Wainapel Stanley F Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Aftab Naeem Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Kaplan Alexander V Md	Practitioner - Non-Primary Care Provider (PCP)										
Pillitteri Mark C Do	Practitioner - Non-Primary Care Provider (PCP)										
Isaacson Ernest Louis Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Shirke Aneil Madhukar	Practitioner - Non-Primary Care Provider (PCP)										
Khan Samar Do	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Gangar Mona	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Hall Adam R	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Jen-Ting Chen	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 546 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Basu Suparna	Practitioner - Non-Primary Care Provider (PCP)										
Geha Rula	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Karpisz Janet M	Practitioner - Non-Primary Care Provider (PCP)										
Yang Charles	Practitioner - Non-Primary Care Provider (PCP)										
Lisenenkov Dmitry Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Pileggi, Carla	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	<
Oommen Annie A	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Diana Grinberg	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Miller Margaret Mcdonald	Practitioner - Non-Primary Care Provider (PCP)	<			<		<			<	
Ruth Puckhaber	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Bhargava Amit	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Uszynski Boguslawa	Practitioner - Non-Primary Care Provider (PCP)										
Ramos Harry	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Luke R Sponholz	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Jonathan Garcia	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Roman Markh	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Gervits Maria	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Fay Marina	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Dym Robert	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
St Felix Wendy	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Texidor-Bonilla Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Isaacs Yisroel	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Rodriguez Idelka	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Emmanuel Shaina Miss	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Jones Kiliko	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Mckeown Katherine	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Hotchkiss Laura	Practitioner - Non-Primary Care Provider (PCP)										
Papadopoulos Dimitria	Practitioner - Non-Primary Care Provider (PCP)										
Walker Erin	Practitioner - Non-Primary Care Provider (PCP)										
Hsu Daphne T Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ferraro Eugene Michael Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 547 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Design Claie K M34 Mail Marie Provider Name Provider Cotagogy Mail Mail Marie Marie Marie Provider Cotagogy Mail Mail Marie Mail Marie Marie Marie Provider Cotagogy Mail Mail Marie		Participating in Projects	ects									
Add Practitioner - Non-Primary Case Provider (PCP) X	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Midd Practitioner - Non-Primary Case Provider (PCP) C <th< td=""><td>Charny Caleb K Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td></td><td></td><td></td><td></td><td></td><td><</td><td><</td><td><</td><td><</td></th<>	Charny Caleb K Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
MMd Predictioner - Non-Primary Care Provider (PCP) MM CALL	Matiash Mark Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Preditioner - Non-Primary Case Provider (PCP)	Hyman Barry S Md	Practitioner - Non-Primary Care Provider (PCP)										
Model Practitioner: Non-Primary Care Provider (PCP) IX <	Raff Joshua	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
MMM Practitioner - Non-Primary Care Provider (PCP) IX IX <t< td=""><td>Lagamma Edmund Francis Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td>ζ.</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td>ζ.</td><td><</td></t<>	Lagamma Edmund Francis Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<		<	<	<	ζ.	<
IMMd Practitioner - Non-Printary Care Provider (PCP) C <t< td=""><td>Zitzmann Eric K Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Zitzmann Eric K Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Yermak Yelena M Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.		ζ.	ζ.		<	<	ζ.	<
IPAD Practitioner - Non-Primary Case Provider (PCP) INC. I	Durkin Peter D	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.		<	<	<	<	<	ζ.	<
Phd Practitioner - Non-Primary Care Provider (PCP) X	Slamovits Thomas Lazare Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) X X X X X X X X X	Nelson Liane E Phd	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		<		<			ζ.	
Practitioner - Non-Primary Care Provider (PCP)	Warner Alan S	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
lel J Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP)	Cheng Haiying	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
d Paul Phd Practitioner - Non-Primary Care Provider (PCP) V	Smuckler Daniel J	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	~	<	<	<	<
Our Larry Md Practitioner - Non-Primary Care Provider (PCP) X	Cardillo Edward Paul Phd	Practitioner - Non-Primary Care Provider (PCP)										
Andrew Dpm Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP)	Kushnir Seymour Larry Md	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
in EMM Practitioner - Non-Primary Care Provider (PCP) Image: Control of the Non-Primary Care Provider (PCP) Image: Control of	Abrahams Hal Andrew Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
an L Practitioner - Non-Primary Care Provider (PCP) Image: Comparison of the State of the S	Markowitz Morri E Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
leisler Md Practitioner - Non-Primary Care Provider (PCP) Image: Control of the practition of the p	Omara Kathleen L	Practitioner - Non-Primary Care Provider (PCP)										
ronica E Od Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP)	Billett Henny Heisler Md	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
nald Mark Dpm Practitioner - Non-Primary Care Provider (PCP) V	Chin Shue Veronica E Od	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Io Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Ima	Guberman Ronald Mark Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
9Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V	Saltiel Armando	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
shard G Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V </td <td>Kanevsky Julie Md</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td></td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td>	Kanevsky Julie Md	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
by Md Practitioner - Non-Primary Care Provider (PCP) Company Care Provider (PCP) C	Karanfilian Richard G Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
A Rpa Practitioner - Non-Primary Care Provider (PCP) A Rpa Practitioner - Non-Primary Care Provider (PCP)	Laurie Behar	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
A Rpa Practitioner - Non-Primary Care Provider (PCP) V	Nissinoff Jeffrey Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
re Practitioner - Non-Primary Care Provider (PCP) hristine Anne Practitioner - Non-Primary Care Provider (PCP)	Young Phyllis A Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
hristine Anne Practitioner - Non-Primary Care Provider (PCP) V </td <td>Deborah Doerre</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td></td> <td><</td> <td></td> <td></td> <td><</td> <td></td>	Deborah Doerre	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Rasmussen Christine Anne</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td></t<>	Rasmussen Christine Anne	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Park Connie	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<			<		<	<	<	<
	Wang Yanhua	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 548 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Projects	ets									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Pielago Rizza Mae	Practitioner - Non-Primary Care Provider (PCP)										
Nicole Greco	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	~	<	<	<
Cocina Amy Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	<	<		ζ.	ζ.		<	<	〈	<
Yamashita Akino I	Practitioner - Non-Primary Care Provider (PCP)										
Horowitz David	Practitioner - Non-Primary Care Provider (PCP)	~	<			ζ.		<	<	ζ.	<
Carullo Veronica Patricia Md	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Alvarez Patricia	Practitioner - Non-Primary Care Provider (PCP)	~	<		<		<			<	
Pellicci Vanessa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	~	<	<	<
Vilanova,Maria	Practitioner - Non-Primary Care Provider (PCP)	>	<		<		<			<	<
Lee Chang Alfredo	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Patel Sejal	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		~	<	<	<
Jun Joonsuk	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	~	<	<	<
Dingee Marjorie Lynne	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Rand Stephanie	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	~	<	<	<
Mamot Baker Margaret	Practitioner - Non-Primary Care Provider (PCP)										
Umylny Pauline L	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	~	<	<	<
Mansour Mayce	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	~	<	<	<
Rosner Zachary Conway	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	~	<	<	<
Hassan Azhar J	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	~	<	<	<
Gorman Stephanie Jo	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	~	<	<	<
Pharlin Noel	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	~	<	<	<
Popescu Benjamin	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	~	<	<	<
Dimarino Nicole	Practitioner - Non-Primary Care Provider (PCP)										
Burke Jessica Narr Phd	Practitioner - Non-Primary Care Provider (PCP)										
Trauzzi Stephen Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	~	<	<	<
Mccollom Alan B Phd	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	~	<	<	<
Thomas Cheryl A Phd	Practitioner - Non-Primary Care Provider (PCP)										
Parkey Joe	Practitioner - Non-Primary Care Provider (PCP)										
Nnaemeka Peter Ejor Md	Practitioner - Non-Primary Care Provider (PCP)										
Legatt Elizabeth M Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Varma Raja G Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 549 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Provider Name Provider Catagory Zail		Participating in Projects	cts									
sa come Badshaw Padditioner - Non-Primary Care Provider (PCP) is Corn M. Md is Corn M. Md Padditioner - Non-Primary Care Provider (PCP) is Corn M. Md is Cor	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
ris camela Md Peaclioner - Non-Primary Care Provider (PCP) ris N Md Peaclioner - Non-Primary Care Provider (PCP) was N Md Peaclioner - Non-Primary Care Provider (PCP) was N Md Peaclioner - Non-Primary Care Provider (PCP) was N Md Peaclioner - Non-Primary Care Provider (PCP) was N Md Peaclioner - Non-Primary Care Provider (PCP) was N Md Peaclioner - Non-Primary Care Provider (PCP) was N Md Peaclioner - Non-Primary Care Provider (PCP) was N Md Peaclioner - Non-Primary Care Provider (PCP) was N Md Peaclioner - Non-Primary Care Provider (PCP) was N Md Peaclioner - Non-Primary Care Provider (PCP) was N Md Peaclioner - Non-Primary Care Provider (PCP) was N Md Peaclioner - Non-Primary Care Provider (PCP) was N Md Peaclioner - Non-Primary Care Provider (PCP) was N Md Peaclioner - Non-Primary Care Provider (PCP) was N N Peaclioner - Non-Primary Care Provider (PCP) was N N Peaclioner - Non-Primary Care Provider (PCP) was N N Peaclioner - Non-Primary Care Provider (PCP) was N N Peaclioner - Non-Primary Care Provider (PCP) was N N N Peaclioner - Non-Primary Care Provider (PCP) was N N N Peaclioner - Non-Primary Care Provider (PCP) was N N N Peaclioner - Non-Primary Care Provider (PCP) was N N N Peaclioner - Non-Primary Care Provider (PCP) was N N N Peaclioner - Non-Primary Care Provider (PCP) was N N N Peaclioner - Non-Primary Care Provider (PCP) was N N N N N N N N N N N N N N N N N N N	Nancy Johnstone Bradshaw	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	<	ζ.	<	<	<	<	<
inis Pracellitoner - Non-Primary Care Provider (PCP) IM	Delsavio Gina Carmela Md	Practitioner - Non-Primary Care Provider (PCP)										
LOOR N Mid Placiticoner - Non-Primary Care Provider (PCP) V	Corsaro Maria	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.		<	ζ.		ζ.	<	ζ.	<
Baldd Pacilitioner - Non-Primary Cane Provider (PCP) V V V V V V V V V	Keltz Theodore N Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		ζ.	ζ.	<	ζ.	<	ζ.	<
Ayyana Mid Pracilitioner - Non-Primary Case Provider (PCP) V	Kaminer Ruth B Md	Practitioner - Non-Primary Care Provider (PCP)										
eil Paratitioner - Non-Primary Care Provider (PCP) X	Rozental Tatyana Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
sell Practitioner - Nun-Pfinnary Cane Provider (PCP) XX	Roth Karen	Practitioner - Non-Primary Care Provider (PCP)	<			<		<			<	
List Daniel Md Practitioner - Non-Primary Care Provider (PCP) C	Nunez Araceli	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Marticoner - Non-Primary Care Provider (PCP)	Roger Ignatius Daniel Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
MM Ph M Practitioner - Non-Primary Care Provider (PCP) X	Myer Jane	Practitioner - Non-Primary Care Provider (PCP)	<	<				<			<	<
serick J Mid Practitioner - Non-Primary Care Provider (PCP) X	Masur David M Phd	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	~	<	<
and Mid Practitioner - Non-Primary Care Provider (PCP) IX	Kaskel Frederick J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	~	<	<
yna Md Practitioner - Non-Primary Care Provider (PCP) X <	Dittmar Peter	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	~	<	<
ger Md Practitioner - Non-Primary Care Provider (PCP) C <	Goffman Dena Md	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	~	<	<
er Md Practitioner - Non-Primary Care Provider (PCP) CV	Jose Lopez	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Infina Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) Image: Comp	Duvivier Roger Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		<	ζ.	<	ζ.	<	ζ.	<
Joseph Mid Practitioner - Non-Primary Care Provider (PCP) Image: Control of the provider (PCP)	Katkovskaya Irina	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
nartano Practitioner - Non-Primary Care Provider (PCP) Image: Control of the practition of the prac	Vitti Michael Joseph Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	~	<	<
rry I Md Practitioner - Non-Primary Care Provider (PCP) Color (PCP)	Robert Sammartano	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	~	<	<
bert Gordon Md Practitioner - Non-Primary Care Provider (PCP) Image: Control of the practition	Goldstein Barry I Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	~	<	<
drew L Md Practitioner - Non-Primary Care Provider (PCP) C	Hutcheon Robert Gordon Md	Practitioner - Non-Primary Care Provider (PCP)	<									
Lawrence T Practitioner - Non-Primary Care Provider (PCP) V V V V V V PR Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V Ver Practitioner - Non-Primary Care Provider (PCP) V V V V V V Y Y V V V V V V V Salakumar Practitioner - Non-Primary Care Provider (PCP) V	Goldstein Andrew L Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	~	<	<
R Md Practitioner - Non-Primary Care Provider (PCP) ier Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Practitioner - Non-Primary Care Provider (PCP)	Chiaramonte Lawrence T	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	~	<	<
Jer Practitioner - Non-Primary Care Provider (PCP) V V V V geniy Practitioner - Non-Primary Care Provider (PCP) V V V V V V Salakumar Practitioner - Non-Primary Care Provider (PCP) V V V V V V V Ne Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V Ne Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V Ne Practitioner - Non-Primary Care Provider (PCP) V<	Ross Eugene R Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	~	<	<
geniy Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control	Willgren Krister	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	<
geniy Practitioner - Non-Primary Care Provider (PCP) V	Gindi Jeffrey	Practitioner - Non-Primary Care Provider (PCP)										
Salakumar Practitioner - Non-Primary Care Provider (PCP) Image: Control of the provider of the provider of the provider of the practition of the prac	Balagula Yevgeniy	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Krishnarasa Balakumar	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	~	<	<
Practitioner - Non-Primary Care Provider (PCP)	Johns Tanya	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Hung Christine	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
	Sadoughi Ali	Practitioner - Non-Primary Care Provider (PCP)	<	<		ζ.	ζ.	<	ζ.	<	<	<



Page 550 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Rapoport Yul	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Henry Andrea	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Gruson Konrad	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Burns Judah Gershon	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Markowicz Daniel S	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Ahmed Imran M Dds	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		<	<	<	<	<	<	<
Yee Michael	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		<	<	<	<	<	<	<
Mccarthy Colleen	Practitioner - Non-Primary Care Provider (PCP)										
Denis Reginald Jacques Md	Practitioner - Non-Primary Care Provider (PCP)										
Setlik Daria Elizabeth Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Morgan Scott	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<		<	<	<	<	<
Seham Jenny Phd	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Adam Antoine	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
Clarenbach Jacob Johannes	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Aarons-Cooke Shawna	Practitioner - Non-Primary Care Provider (PCP)	<					<			<	
Gradilone Peter	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	<
Jacobs Louis William Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Reischer Rebecca	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Cuevas Juana Lucia Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Crystal Frazier	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Shepard Timothy Folsom	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Aryee Augustus	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Konda Kalpana	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Trivedi Heather Md	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Kimball Rita	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	<
Lau Tsang	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Sabrina Petrillo	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Doshi Tina Vinay	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Tushaj Mara R	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Tara Jose	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Magee Shane Michael	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 551 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Farticipating in Projects	SCIS									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii :	3.b.i 3	3.d.iii 4	4.b.i	4.b.ii
Chung Peter Seon	Practitioner - Non-Primary Care Provider (PCP)										
Parisi David	Practitioner - Non-Primary Care Provider (PCP)										
Beer Gila Y	Practitioner - Non-Primary Care Provider (PCP)										
Agunloye Christianah Aina Rn	Practitioner - Non-Primary Care Provider (PCP)										
Judge Nancy Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	〈	<	<	<
Retik Hector Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Starr Don M Md	Practitioner - Non-Primary Care Provider (PCP)										
Nazziola Eric Anthony Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	〈	<	<	<
Samenfeld-Specht James	Practitioner - Non-Primary Care Provider (PCP)										
Gonzalez Angela E Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Dejhalla Mana Md	Practitioner - Non-Primary Care Provider (PCP)										
Davae Ketan C Md	Practitioner - Non-Primary Care Provider (PCP)										
Goldschmitt David A Md	Practitioner - Non-Primary Care Provider (PCP)										
Shapiro Kenneth Md	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Cowgill Molly Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Payne Melinda Lee Md	Practitioner - Non-Primary Care Provider (PCP)										
Rothbart Gary E Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Spears Thomas Md	Practitioner - Non-Primary Care Provider (PCP)										
Phillips Gary Marc Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<		<	<	<
Latuga Mariam Susan Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<					<
Gitlevich Tatyana R Md	Practitioner - Non-Primary Care Provider (PCP)	<	<			<				<	<
Weigle Mark Raymond Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<		<		<
Zbar Anne	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<		<	<	<
Maw Kyee Tint Md	Practitioner - Non-Primary Care Provider (PCP)	<									
Rhim Changsoo	Practitioner - Non-Primary Care Provider (PCP)										
Bove Liza	Practitioner - Non-Primary Care Provider (PCP)										
Malvarosa Mario Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Chepuru Yadagiri Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Fahnrich Brian Curtis Md	Practitioner - Non-Primary Care Provider (PCP)										
Brockner-Brower Nora	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		<	<	<	〈	〈	<	<
Golden Seth Irving	Practitioner - Non-Primary Care Provider (PCP)	<									



Page 552 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Decide Ellabas Decide Water Provider Water Decide Provider (PCP) Xa Xa Xa Xa Xa Xa Xa X		Participating in Projects	ojects									
Pacitioner - Non-Primary Case Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Pacitioner - Nun-Primary Care Provider (PCP)	Caneva Elishka	Practitioner - Non-Primary Care Provider (PCP)	<									
Practitioner - Non-Primary Care Provider (PCP)	Donat Rhonda E	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Practitioner - Non-Primary Case Provider (PCP)	Zweig Joseph B Phd	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<		<	<	<
Pacilitioner - Non-Primary Care Provider (PCP)	Celestine Erica	Practitioner - Non-Primary Care Provider (PCP)	<	<			ζ.		ζ.	<	<	<
Pracitioner - Non-Primary Care Provider (PCP)	Eisen Lewis Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	ζ.	ζ.	ζ.	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Kim Sun Jin Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	ζ	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Leyvi Galina Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		<	ζ.	ζ.	ζ	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Hanley Ann Elizabeth Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ica T Md Practitioner - Non-Primary Care Provider (PCP) IX	Wolkoff Allan W Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	ζ.	ζ.	ζ.	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Foreman Hyacinthe Monica T Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Chechik Daniel Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) X	Weinberg Gerard Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V	Lasala Patrick A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
niuh-Teong Practitioner - Non-Primary Care Provider (PCP) C	Ryan Turner Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) C<	Shih Anthony Thomas Shiuh-Tsong	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the co	Simon Lawrence F Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Napchan Uri	Practitioner - Non-Primary Care Provider (PCP)	<			<		<	<	<	<	<
Seph Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP) Image: Care P	Walter-Goodman Sandra	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Seph Practitioner - Non-Primary Care Provider (PCP) Seph Practitioner - Non-Primary Care Provider (PCP) Seph Seph Practitioner - Non-Primary Care Provider (PCP) Seph Seph Seph Seph Practitioner - Non-Primary Care Provider (PCP) Seph Seph <td>Medina Carlos A Md</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td></td>	Medina Carlos A Md	Practitioner - Non-Primary Care Provider (PCP)										
seph Practitioner - Non-Primary Care Provider (PCP) V <th< td=""><td>Gutheit Karen</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Gutheit Karen	Practitioner - Non-Primary Care Provider (PCP)	<									
Id Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP) Image: Care P	Weisbard James Joseph	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
itt Md Practitioner - Non-Primary Care Provider (PCP) Image: Control of the practition of t	Markovich Boris Md	Practitioner - Non-Primary Care Provider (PCP)										
n/Md Practitioner - Non-Primary Care Provider (PCP) V V V V V n/y F Pc Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V V n/y F Pc Md Practitioner - Non-Primary Care Provider (PCP) V	Levy Adam Scott Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
nyF Pc Md Practitioner - Non-Primary Care Provider (PCP) V<	Dyer John Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
h Md Practitioner - Non-Primary Care Provider (PCP) V	Lee Alice Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
my F Pc Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) V	Haramati Nogah Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP) Image: Care P	Loiacono Anthony F Pc Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Heather L Juby</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Heather L Juby	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Israel David Md	Practitioner - Non-Primary Care Provider (PCP)	<			<		<			<	
Practitioner - Non-Primary Care Provider (PCP)	Miller Ann M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	<
	Thangavelu Devi	Practitioner - Non-Primary Care Provider (PCP)	<									



Page 553 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Verges Caroline Dr.
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Dennis Liu
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Lieberman David
<	<	<	<	<		<			<	Practitioner - Non-Primary Care Provider (PCP)	Donna M Collins
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Mccauley Brian Edward
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Morrissey, Mary
									<	Practitioner - Non-Primary Care Provider (PCP)	Ares,Erfel
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Powell Kimone
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Purice Daniela Elena
<	<	<	<	<				<	<	Practitioner - Non-Primary Care Provider (PCP)	Hall Tolighta
<	<	<	<	<		<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Dubensky Laurence Michael
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Shah Payal K
	<			<					<	Practitioner - Non-Primary Care Provider (PCP)	Rexdale Starr R Md
									<	Practitioner - Non-Primary Care Provider (PCP)	Katz Laura Do
										Practitioner - Non-Primary Care Provider (PCP)	Niec Daniela Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mahgerefteh Joseph
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Casillas Maritza
<	<	<	<	<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Bacon Dolores J Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Figueiredo Lisa
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Gennarelli Louis B Md Pc
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Daniel David R
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Yung Billy
<	<	<	<	<		<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Thongcharoen Marut
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Rufino Marilina
										Practitioner - Non-Primary Care Provider (PCP)	Hobeika Peter
									<	Practitioner - Non-Primary Care Provider (PCP)	Gerald Ladero
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Battini Ramakrishn
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Pullockaran Janet
									<	Practitioner - Non-Primary Care Provider (PCP)	Thukha Henry S
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Weintraub, Debra Pnp
									<	Practitioner - Non-Primary Care Provider (PCP)	Simon,Teresa
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Name Provider Category	Provide
									cts	Participating in Projects	




Page 554 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Luongo Tory	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Henry Tiphonie Ms.	Practitioner - Non-Primary Care Provider (PCP)	<	~		<		<			<	
Gumaste Vivek Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
O'Brien Jessica Diane Rpa	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	ζ.	<	<	ζ.	〈	<
Dougherty Danielle	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		<		<	<	ζ.	ζ.	<
Balakumar Mala	Practitioner - Non-Primary Care Provider (PCP)										
Van Roekens Craig N Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	〈	ζ	<
Purro, Stacey	Practitioner - Non-Primary Care Provider (PCP)	<			<		<			<	
Hill Scot Blackstone Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<		<	<	<	<	<
Portelli John	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Stein Randy Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Ofori-Amanfo George Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Elaine William Paulin	Practitioner - Non-Primary Care Provider (PCP)										
Francella Andrew Paul Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Macbeth Laura Christine Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Cho Michael H Md	Practitioner - Non-Primary Care Provider (PCP)										
Bashir Muhammad Omer Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Wallace Diana Renee	Practitioner - Non-Primary Care Provider (PCP)										
Sullivan Rachel	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
Schorr-Lesnick Beth Md	Practitioner - Non-Primary Care Provider (PCP)										
Bennek Richard A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Ubaid Shaik M Md	Practitioner - Non-Primary Care Provider (PCP)	<									
llario Marius John-Marc	Practitioner - Non-Primary Care Provider (PCP)										
Dilorenzo James C Md	Practitioner - Non-Primary Care Provider (PCP)										
Dittrich Freya J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Donn Richard Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Gordon Jonathan Craig Md	Practitioner - Non-Primary Care Provider (PCP)										
Ramchandani Neesha Np	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Gundy Edward V Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Carolan Stephen Francis Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Montecalvo Raymond Michael Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 555 of 844 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

*
Safe
ty Nei
P
rovide
iders in
in Green
en

Provider Name Provider Name Provider Changory 2.1		Participating in Projects	jects				_				_	
Basilia MM Productioner - Non-Primary Care Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii		3.d.iii	4.b.i	4.b.ii
Id Practitioner - Non-Primary Care Provider (PCP) IM IM <th< td=""><td>Schwartz Clifford Justin Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Schwartz Clifford Justin Md	Practitioner - Non-Primary Care Provider (PCP)										
Onm Practitioner - Non-Primary Care Provider (PCP) C	Aaron Nelson H Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Com Practitioner Non-Primary Case Provider (PCP) CM	Christopher Mark	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	<	<	<
Idd Practitioner - Non-Primary Carle Provider (PCP) V <th< td=""><td>Camargo Mareilla Cnm</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td></td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Camargo Mareilla Cnm	Practitioner - Non-Primary Care Provider (PCP)	<	<				<	<	<	<	<
SMM Practitioner - Non-Primary Carle Provider (PCP) X <th< td=""><td>Newman Natalie Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td></th<>	Newman Natalie Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
SMM Practitioner - Non-Primary Care Provider (PCP) X	Plaue Eric Walter	Practitioner - Non-Primary Care Provider (PCP)	<									
Practitioner - Non-Primary Care Provider (PCP)	Schofield Barbara S Md	Practitioner - Non-Primary Care Provider (PCP)	<									
Pc Md Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP)	Dickson Darlene	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
ana Practitioner - Non-Primary Care Provider (PCP) V	Holstein Stanley B Pc Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Doraiswamy Kalpana	Practitioner - Non-Primary Care Provider (PCP)										
only Md Practitioner - Non-Primary Care Provider (PCP) V	Vanvlack Laura	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
r_J Md Practitioner - Non-Primary Care Provider (PCP) n	Barry Steven Anthony Md	Practitioner - Non-Primary Care Provider (PCP)										
n Practitioner - Non-Primary Care Provider (PCP) X<	Rothman Seymour J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
san Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Im	Weiss Andrea Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Michelle Md Practitioner - Non-Primary Care Provider (PCP) C	Dalland Linda Jean	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
e Md Practitioner - Non-Primary Care Provider (PCP) X <th< td=""><td>Deforest Pamela Michelle Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Deforest Pamela Michelle Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
S Amd Practitioner - Non-Primary Care Provider (PCP) X <t< td=""><td>Vick Angela Kaye Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Vick Angela Kaye Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
y A Md Practitioner - Non-Primary Care Provider (PCP) Image: Control of the practition of the pract	Martyniak James	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Lee Md Practitioner - Non-Primary Care Provider (PCP) Care Provid	Campanella Jerry A Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Maarit Md Practitioner - Non-Primary Care Provider (PCP) V<	Chervenak Judi Lee Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Maarit Md Practitioner - Non-Primary Care Provider (PCP) C	Schreiber Klaus	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
d Practitioner - Non-Primary Care Provider (PCP) Irafi Md Irafi Md	Kuokkanen Satu Maarit Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Jarrati Md Practitioner - Non-Primary Care Provider (PCP) Image: Control of the practition of t	Brook Allan L Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ian Md Practitioner - Non-Primary Care Provider (PCP) Company Care Provider (PCP) Dds Practitioner - Non-Primary Care Provider (PCP) Company Care Provider (PCP) Andrea Practitioner - Non-Primary Care Provider (PCP) Company Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Company Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Company Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Company Care Provider (PCP)	Gopal Sireen Murari Md	Practitioner - Non-Primary Care Provider (PCP)										
Dds Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V	Antar Koshnaf Alan Md	Practitioner - Non-Primary Care Provider (PCP)	<			<		<	<	<	<	<
Andrea Practitioner - Non-Primary Care Provider (PCP) Company Care Provider (PCP)	Karounos Maria Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Stewart Camille Andrea	Practitioner - Non-Primary Care Provider (PCP)										
Erin Practitioner - Non-Primary Care Provider (PCP)	Murthy Sandhya	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
in Practitioner - Non-Primary Care Provider (PCP)	Krishnan Raj	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Moran-Atkin Erin	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		<	<	<	<	<	<	<
	Rose Sylvestre	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 556 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Provider Nativn Provider Vane Provider Cotagogy Zai		Participating in Projects	ects									
Inthryn Practitioner - Non-Primary Care Provider (PCP) CI	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
y (x) Placaticoner - Non-Primary Care Provider (PDP) X <t< td=""><td>Whalen Kathryn</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td>ζ.</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Whalen Kathryn	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	<	<	<
Bandelie Practitioner - Non-Primary Care Provider (PCP) CI	Garg Karan	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Salina Placiticores : Non-Primary Care Provider (PCP) V <	Guilfoyle Daniel	Practitioner - Non-Primary Care Provider (PCP)										
SSON Plactitioner - Non-Primary Care Provider (PCP) X <th< td=""><td>Nordstrom Salina</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Nordstrom Salina	Practitioner - Non-Primary Care Provider (PCP)										
EPRENTIONER* (No.PFINRARY Care Provider (PCP) X </td <td>Sadie Johnson</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td>ζ</td> <td><</td> <td><</td>	Sadie Johnson	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	ζ	<	<
mrain Amattionaer - Non-Primary Care Provider (PCP) IX <	Rotblat Eliezer S	Practitioner - Non-Primary Care Provider (PCP)	ζ.									
Imman Practitioner - Non-Primary Care Provider (PCP) Image: Control of the Control o	Knowles Katrina Anne Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		<	<		<	ζ	<	<
Practitioner - Non-Primary Care Provider (PCP)	Haleem Kamran	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		<	<		<	<	<	<
Jabudia Lizath Practitioner - Non-Primary Care Provider (PCP) C	Denise Murphy	Practitioner - Non-Primary Care Provider (PCP)										
bin Paul Plactitioner - Non-Primary Care Provider (PCP) V	Quinonez Claudia Lizeth	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
nn Murray Practitioner - Non-Primary Care Provider (PCP) V	Sanchez John Paul	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
ore Vincent Practitioner - Non-Primary Care Provider (PCP) Image: Chinonyerem Practitioner - Non-Primary Care Provider (PCP) Image: Chinonyerem Image: Chinonyerem Practitioner - Non-Primary Care Provider (PCP) Image: Chinonyerem Im	Scott Eirwen Murray	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Er Chinonyerem Practitioner - Non-Primary Care Provider (PCP) X	Toscano Fiore Vincent	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
eronicia Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) <	lhezie Esther Chinonyerem	Practitioner - Non-Primary Care Provider (PCP)										
Id Practitioner - Non-Primary Care Provider (PCP) Image: Control of the Control of t	Pimentel Veronica	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
bel Lualhati Practitioner - Non-Primary Care Provider (PCP) X	Gaytri Patel	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
flichelle Miss Practitioner - Non-Primary Care Provider (PCP) Image: Control of the CPC of the CP	Umali Ismael Lualhati	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
ristine F Phd Practitioner - Non-Primary Care Provider (PCP) C	Schwartz Michelle Miss	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
rie Practitioner - Non-Primary Care Provider (PCP) ria mnon Suzanne ria Practitioner - Non-Primary Care Provider (PCP) ria mnon Suzanne ria Practitioner - Non-Primary Care Provider (PCP) ria mnon Suzanne ria mon Practitioner - Non-Primary Care Provider (PCP) ria mnon Suzanne ria mnon Suzanne ria mnon Suzanne ria mnon Suzanne ria matthew Mod ria mnon Suzanne ria mno	Danback Kristine F Phd	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Patel Nihal	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) In Suzanne Practitioner - Non-Primary Care Provider (PCP) In Suzanne Practitioner - Non-Primary Care Provider (PCP) In Michael Practitioner - Non-Primary Care Provider (PCP) In Mithew Md Practitioner - Non-Primary Care Provider (PCP) In Matthew Md Practitioner - Non-Primary Care Provider (PCP) In Michael Practitioner - Non-Primary Care Provider (PCP) In Matthew Md Practitioner - Non-Primary Care Provider (PCP) In Matthew Md Practitioner - Non-Primary Care Provider (PCP) In Matthew Md Practitioner - Non-Primary Care Provider (PCP) In Matthew Md Practitioner - Non-Primary Care Provider (PCP) In Matthew Md Practitioner - Non-Primary Care Provider (PCP) In Matthew Md Practitioner - Non-Primary Care Provider (PCP) In Matthew Md Practitioner - Non-Primary Care Provider (PCP) In Matthew Md Practitioner - Non-Primary Care Provider (PCP) In Matthew Md Practitioner - Non-Primary Care Provider (PCP) In Matthew Md Practitioner - Non-Primary Care Provider (PCP) In Matthew Md In Matthew Md	Suskin Barrie	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
nn Suzanne Practitioner - Non-Primary Care Provider (PCP) ma T Practitioner - Non-Primary Care Provider (PCP) IN Michael Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Matthew Md Practitioner - Non-Primary Care Provider (PCP) Non-Primary	Frimer Marina	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
ma T Practitioner - Non-Primary Care Provider (PCP) Matthew Md Practitioner - Non-Primary Care Provider (PCP)	Maher Shannon Suzanne	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) S<	Idicula Susamma T	Practitioner - Non-Primary Care Provider (PCP)	<									
Practitioner - Non-Primary Care Provider (PCP) In Michael Practitioner - Non-Primary Care Provider (PCP)	Trimis, Karen	Practitioner - Non-Primary Care Provider (PCP)	<									
Ad Practitioner - Non-Primary Care Provider (PCP) V <	Meng Fangyin	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ad Practitioner - Non-Primary Care Provider (PCP) V <	Yu Man	Practitioner - Non-Primary Care Provider (PCP)	<									
rer DMd Practitioner - Non-Primary Care Provider (PCP)	Kapinos Steven Michael	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the provider of	Basini Diana	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		<	<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Elzholz Bryan Matthew Md	Practitioner - Non-Primary Care Provider (PCP)										
	Liburd Jennifer D Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 557 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Provider Name		,) ::								
I I VIIWVI IIWIIIV	Frovider Category	2.a.i	z.a.III	Z.a.IV	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Al-Barghouthy Nabila	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Naik Sanjay	Practitioner - Non-Primary Care Provider (PCP)										
Sweet Richard D Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Yao Tse Hwa	Practitioner - Non-Primary Care Provider (PCP)										
Silverman Marc M Od	Practitioner - Non-Primary Care Provider (PCP)										
Bright Smiles Dental Pllc	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Monroe Julie	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Jouandet Marc Lucien Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Fishman Charles L Md	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Terraciano Anthony J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Toulas Clare	Practitioner - Non-Primary Care Provider (PCP)	<									
Channa Prabjot Md	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Lee Foon,Glenda	Practitioner - Non-Primary Care Provider (PCP)	<									
Mcmanus, Geraldine	Practitioner - Non-Primary Care Provider (PCP)	<									
Miller Ernest	Practitioner - Non-Primary Care Provider (PCP)										
Desravines Cynthia Pa	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Davis Odette Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Krug Laura M	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Sharma Mickey Pradeep Md	Practitioner - Non-Primary Care Provider (PCP)										
Greenberg Loren Shari Md	Practitioner - Non-Primary Care Provider (PCP)	<									
Goldman David L Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ehrlich James Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Chiniwala Mona Nayankumar Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Henri Gerno Pierre	Practitioner - Non-Primary Care Provider (PCP)										
Sokoloff Stefanie A Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Meltzer Eileen Np	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Welles Timothy	Practitioner - Non-Primary Care Provider (PCP)	<									
Moses Melanie Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Owen Grace Angella Lcsw	Practitioner - Non-Primary Care Provider (PCP)	<									
Mann Ranon E Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Merritts-Carr Tanya	Practitioner - Non-Primary Care Provider (PCP)										



Page 558 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Provider Name	<	<	<	<	ζ.		<			<	Practitioner - Non-Primary Care Provider (PCP)	Fletcher Douglas Robert Md
Provider Name		<	<	<	<	<	<	<	<	<		Zener Emy
Provider Name		<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Forson Afua Yeboaa Md
Provider Name Provider Casegory 2.41 2.41 2.41 3.41											Practitioner - Non-Primary Care Provider (PCP)	Michaeli Laura Khan Md
Participating in Project Provider Name Provider Casagory Zalu		<			<				<	<		Cotto Sylvia
Provider Name Provider Category Salit		<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	George M Prackup
Participating in Projects Provider Category 2a.1 2a.1 2a.1 2b.1 3a.1 3b.1 3		<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Ruiz Milagros
Provider Name Provider Category Provider (PCP) Prov											Practitioner - Non-Primary Care Provider (PCP)	Kaplan Mitchel A Md
Participating in Projects Provider Name Provider Category Provider (PCP) Provider Category Provider (PCP) Md Provider Category Provider (PCP)		<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Closi Evdocia
Provider Name		<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Quinones Zinacay
Provider Name		<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Yosef Franklin
Provider Name		<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Miliano Barbara
Provider Name Provider Category Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Pra										<	Practitioner - Non-Primary Care Provider (PCP)	Wright, Derek R
Provider Name		<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Dunbar Julia
Provider Name		<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mariya Kobi
Provider Name Provider Category 2.a.i 2.a.i 2.a.i 3.a.i		<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Dhar Nidhi
Participating in Provider Name Participating in Provider Sate Provider Category 2 a.ii 2.a.ii 2		<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Steinhardt Nat
Provider Name Provider Category 2a.i 2a.iv 2a.iv 2b.iii 3a.i 3a.i 3a.ii 3b.i 3d.iii 4b.i 2a.iv 2a	1	<			<					<	Practitioner - Non-Primary Care Provider (PCP)	Jeremy Jones
Provider Name Provider Category 2 a.ii 2.a.ii 3.a.ii 3.a.ii 3.a.ii 4.b.ii A practitioner - Non-Primary Care Provider (PCP) xx		<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Ward Elizabeth Roberta
Provider Name Provider Category 2.a.i 2.a.ii 2.a.ii 3.a.i 3.a.ii 3.b.ii 3.d.iii 4.b.i Provider Name Practitioner - Non-Primary Care Provider (PCP) 2.a.ii 2.a.ii 2.a.iii 3.a.ii 3.a.ii 3.b.ii 3.d.iii 4.b.i Anali 3.a.ii 3.		<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Kesh Sandra Md
Provider Name Provider Category 2.a.i 2.a.ii 2.a.ii 3.a.ii 3.a.ii 3.b.ii 3.d.iii 4.b.i Provider Name Practitioner - Non-Primary Care Provider (PCP) 2.a.ii 2.a.ii 2.a.ii 3.a.ii 4.b.i 4.b											Practitioner - Non-Primary Care Provider (PCP)	Romanelli Matthew
Participating in Projects Provider Name Practitioner - Non-Primary Care Provider (PCP) 2.a.i 2.a.i 2.a.i 3.a.i 3.a.i 3.d.iii 4.b.i 4.5. Practitioner - Non-Primary Care Provider (PCP) ✓		<	<	<	<	<	<		<	<		Joseph Elizabeth
Participating in Projects Provider Name Provider Category 2.a.i 2.a.iii 2.a.iii 3.a.ii 3.b.i 3.d.iii 4.b.i 4 Provider Name Practitioner - Non-Primary Care Provider (PCP) ✓ <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td>Belligund Pooja Mohan</td>		<	<	<	<		<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Belligund Pooja Mohan
Participating in Projects Provider Name Provider Category 2.a.i 2.a.ii 3.a.i 3.a.ii 3.b.i 3.d.iii 4.b.i Practitioner - Non-Primary Care Provider (PCP) \$\sqrt{2}\$ \$\sqrt{2}\$<		<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Maleska Kerry
Provider Name Provider Category 2.a.ii 2.a.iii 3.a.ii 3.a.ii 3.a.iii 3.a.iiii 3.a.iiii 3.a.iiii 3.a.iiii 3.a.iiii 3.a.iiii 3.a.iiii 3.a.iiiii 3.a.iiiii 3.a.iiiii 3.a.iiiii 3.a.iiii 3.a.iiii 3.a.iiii 3.a.iiiii 3.a.iiiiiii 3.a.iiiii 3.a.iiiii 3.a.iiiii 3.a.iiiiiii 3.a										<	Practitioner - Non-Primary Care Provider (PCP)	Goldberg Deborah Baron Md
Provider Name Provider Category 2.a.i 2.a.ii 2.a.iii 3.a.i 3.a.ii 3.b.i 3.d.iii 4.b.i Provider Name Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) <th< td=""><td></td><td><</td><td><</td><td><</td><td></td><td><</td><td><</td><td></td><td><</td><td><</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td>Kubert Jason E Md</td></th<>		<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kubert Jason E Md
Participating in Projects Provider Name Practitioner - Non-Primary Care Provider (PCP) 2.a.ii 2.a.iii 2.a.iv 2.b.iii 3.a.i 3.a.ii 3.b.i 3.d.iii 4.b.i Practitioner - Non-Primary Care Provider (PCP) Image: Analysis of the color of the col		<	<	<	ζ.	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Flynn Noreen C
Participating in Projects Provider Name Provider Category 2.a.i 2.a.iii 2.a.iv 2.b.iii 3.a.i 3.b.i 3.b.i 3.b.iii 4.b.i K Practitioner - Non-Primary Care Provider (PCP) V<		<	<	<	ζ.		<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Meyerzon Savely Md
Participating in Projects Provider Name Practitioner - Non-Primary Care Provider (PCP) 2.a.i 2.a.iii 2.a.iv 2.b.iiii 3.a.ii 3.b.i 3.d.iii 4.b.i K Practitioner - Non-Primary Care Provider (PCP) X <td></td> <td><</td> <td><</td> <td><</td> <td></td> <td><</td> <td></td> <td></td> <td><</td> <td><</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td>Fridman Dmitry</td>		<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Fridman Dmitry
Provider Name Provider Category 2.a.ii 2.a.iii 2.a.iii 3.a.i 3.a.ii 3.b.i 3.d.iii 4.b.i Practitioner - Non-Primary Care Provider (PCP) Image: Colspan="8">Image: Colspan="8"		<	<	<	ζ.	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Koleilat Issam
Participating in Projects Provider Category 2.a.i 2.a.iii 2.a.iv 2.b.iii 3.a.i 3.a.ii 3.b.i 3.d.iii 4.b.i		<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Palmer Shani K
Participating in Projects			3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
										cts	Participating in Proje	



Page 559 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Net Prov	* Safety
viders in Gree	t Providers in Gre

Redunant Louis William Mud Provider Name Provider Provider (PCP) 24.1 24.11 24.11 34.1		Participating in Projects	cts									
m MM Practitioner - Non-Primary Case Provider (PCP) X X X y) Md Practitioner - Non-Primary Case Provider (PCP) X X X X y) Dds Practitioner - Non-Primary Case Provider (PCP) X X X X Practitioner - Non-Primary Case Provider (PCP) X X X X X Md Pc Practitioner - Non-Primary Case Provider (PCP) X X X X X Md Practitioner - Non-Primary Case Provider (PCP) X <th>Provider Name</th> <th>Provider Category</th> <th>2.a.i</th> <th>2.a.iii</th> <th>2.a.iv</th> <th>2.b.iii</th> <th>3.a.i</th> <th>3.a.ii</th> <th>3.b.i</th> <th>3.d.iii</th> <th>4.b.i</th> <th>4.b.ii</th>	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
y/Md Practitioner - Non-Primary Carle Provider (PCP) X X y/ Dds Practitioner - Non-Primary Carle Provider (PCP) X X X y/ Dds Practitioner - Non-Primary Carle Provider (PCP) X X X Practitioner - Non-Primary Carle Provider (PCP) X X X X Md Practitioner - Non-Primary Carle Provider (PCP) X X X X Md Practitioner - Non-Primary Carle Provider (PCP) X X X X Md Practitioner - Non-Primary Carle Provider (PCP) X X X X Md Practitioner - Non-Primary Carle Provider (PCP) X X X X Md Practitioner - Non-Primary Carle Provider (PCP) X X X X Md Practitioner - Non-Primary Carle Provider (PCP) X X X X Practitioner - Non-Primary Carle Provider (PCP) X X X X X Practitioner - Non-Primary Carle Provider (PCP) X X X X	Kantaros Louis William Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
y Dds	George Sandy Stanley Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
y Dds Practitioner - Non-Primary Care Provider (PCP) ✓ <	Boczko Judd Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Benyaminov Gennadiy Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Peritz Robin	Practitioner - Non-Primary Care Provider (PCP)	<	<		ζ.		<			<	
Practitioner - Non-Primary Care Provider (PCP)	Hershan David B Md	Practitioner - Non-Primary Care Provider (PCP)										
Mid Po Practitioner - Non-Primary Care Provider (PCP) V <	Gulati Sandeep	Practitioner - Non-Primary Care Provider (PCP)										
Md Practitioner - Non-Primary Care Provider (PCP) V	Weitzner Ari Leonard Md Pc	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	~	<	<	<	<	<
Mid Practitioner - Non-Primary Care Provider (PCP) V	Forde, Sinead	Practitioner - Non-Primary Care Provider (PCP)	<									
Practitioner - Non-Primary Care Provider (PCP)	Nikkah Abdol Hamid Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) ✓ ✓ ✓ Practitioner - Non-Primary Care Provider (PCP) ✓	Akbar Nadeem	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	~	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Dractitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Dractitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Dractitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Pri	Pineda Lisette	Practitioner - Non-Primary Care Provider (PCP)	<					<			<	
Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md Md Md Md Md Md Md Md Md M	Kamthan Mridula	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Practitioner - Non-Primary Care Provider (PCP)	Midgley Jeffrey D	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	~		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Donidovna Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Donidovna Practitioner - Non-Primary Care Provider (PCP)	Marcus Paula Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	~	<	<	<	<	<
between Practitioner - Non-Primary Care Provider (PCP) Company Care Provider (PCP) <th< td=""><td>Kostko Oksana Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Kostko Oksana Md	Practitioner - Non-Primary Care Provider (PCP)										
by Mad Practitioner - Non-Primary Care Provider (PCP) Company Care Provider (PCP)	Schreuder Patricia	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	~	<	<	<	<	<
th Md Practitioner - Non-Primary Care Provider (PCP) IV IV IV IV Md Practitioner - Non-Primary Care Provider (PCP) IV IV IV IV IV Md Practitioner - Non-Primary Care Provider (PCP) IV <td>Sims Paula Md</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td></td>	Sims Paula Md	Practitioner - Non-Primary Care Provider (PCP)										
Elisabeth Mid Practitioner - Non-Primary Care Provider (PCP) C C C ley Joy Mid Practitioner - Non-Primary Care Provider (PCP) C C C ley Joy Mid Practitioner - Non-Primary Care Provider (PCP) C C C ley Joy Mid Practitioner - Non-Primary Care Provider (PCP) C C C ley Joy Mid Practitioner - Non-Primary Care Provider (PCP) C C C laria Mid Practitioner - Non-Primary Care Provider (PCP) C C C laria Mid Practitioner - Non-Primary Care Provider (PCP) C C C C laria Mid Practitioner - Non-Primary Care Provider (PCP) C C C C laria Mid Practitioner - Non-Primary Care Provider (PCP) C C C C laria Mid Practitioner - Non-Primary Care Provider (PCP) C C C C laria Mid Practitioner - Non-Primary Care Provider (PCP) C C C C laria Mid Practitioner - Non-Primary Care Provider (PCP) C C C C C laria Mid Practitioner - Non-Primary Care Provider (PCP) C C C C C C C C	Suecoff Stacey A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	~	<	<	<	<	<
ley Joy Md Practitioner - Non-Primary Care Provider (PCP) Unit of the practition of the practit	Moline Clelia Elisabeth Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	~	<	<	<	<	<
**c Md Practitioner - Non-Primary Care Provider (PCP) ** ** ** I A Practitioner - Non-Primary Care Provider (PCP) ** ** ** **larry Md Practitioner - Non-Primary Care Provider (PCP) ** ** ** **larry Md Practitioner - Non-Primary Care Provider (PCP) ** ** ** **larry Md Practitioner - Non-Primary Care Provider (PCP) ** ** ** **larry Md Practitioner - Non-Primary Care Provider (PCP) ** ** ** **larry Md Practitioner - Non-Primary Care Provider (PCP) ** ** ** **larry Md Practitioner - Non-Primary Care Provider (PCP) ** ** ** **larry Md Practitioner - Non-Primary Care Provider (PCP) ** ** ** **larry Md Practitioner - Non-Primary Care Provider (PCP) ** ** ** **larry Md Practitioner - Non-Primary Care Provider (PCP) ** ** ** ** **larry Md Practitioner - Non-Primary Care Provider (PCP) ** ** ** ** ** **larry Md Practitioner - Non-Primary Care Provider (PCP) ** ** ** ** ** ** **larry Md Practitio	Sellinger Shelley Joy Md	Practitioner - Non-Primary Care Provider (PCP)										
I A Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP) Im	Haft David A Pc Md	Practitioner - Non-Primary Care Provider (PCP)										
Harry Md Practitioner - Non-Primary Care Provider (PCP) Umage: Care Provider (PCP)<	Rivera Maribel A	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Irrina Leonidovna Practitioner - Non-Primary Care Provider (PCP) Image: Care Provid	Bloom Adam Harry Md	Practitioner - Non-Primary Care Provider (PCP)										
Ilaria Md Practitioner - Non-Primary Care Provider (PCP) V V V atsis Md Practitioner - Non-Primary Care Provider (PCP) IV V V V Practitioner - Non-Primary Care Provider (PCP) IV V V V a Practitioner - Non-Primary Care Provider (PCP) IV V V V a Practitioner - Non-Primary Care Provider (PCP) IV V V V	Zhuravleva Karina Leonidovna	Practitioner - Non-Primary Care Provider (PCP)										
atsis Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Pedro Pablo Maria Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	~	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Theodore E Patsis Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	~	<	<	<	<	<
rina Practitioner - Non-Primary Care Provider (PCP) v Haller Practitioner - Non-Primary Care Provider (PCP) V Haller Practitioner - Non-Primary Care Provider (PCP) V Haller Practitioner - Non-Primary Care Provider (PCP)	Piperato, Amy	Practitioner - Non-Primary Care Provider (PCP)										
aller	Kirk Jeffrey	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
	Pieroni Sabrina	Practitioner - Non-Primary Care Provider (PCP)										
	Tod Mathew Haller	Practitioner - Non-Primary Care Provider (PCP)										



Page 560 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Perera Thomas B Md
										Practitioner - Non-Primary Care Provider (PCP)	Paul Marc Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Doh Steven Shinhae Md
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Malik Aqsa Md
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Condro Nancy Ann
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Vanson David
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Tindel-Kahn Lori
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Devine Patricia A Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Hershman Jack I Md
	<			<		<			<	Practitioner - Non-Primary Care Provider (PCP)	Muhlin Judith
										Practitioner - Non-Primary Care Provider (PCP)	Sconzo Denis Thomas
<	<	<	<	<		<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Damacharla Ramesh Kumar Md
										Practitioner - Non-Primary Care Provider (PCP)	Cushin Susan K Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Brody Geraldmd
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Amendano Lucia Soledad
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Hong Simon
	<			<		<			<	Practitioner - Non-Primary Care Provider (PCP)	Reed Joanne
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	De Leon Miriam
<	<			<				<	<	Practitioner - Non-Primary Care Provider (PCP)	Murphy Karen
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Hidalgo Idaly
										Practitioner - Non-Primary Care Provider (PCP)	Singh Jaswinderj
										Practitioner - Non-Primary Care Provider (PCP)	Chin Matthew
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mckeon Shannon B
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Zampolin Richard
<	ζ.	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Uduwana Shanika Ranmali
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Fiona Chin
<	ζ.	<	ζ.		<	ζ.		ζ.	<	Practitioner - Non-Primary Care Provider (PCP)	Barlow Allyse Danielle
										Practitioner - Non-Primary Care Provider (PCP)	Vanessa A Valentino
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Manavalan Anjali Devassy
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Ford Elizabeth Anne
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Phillips Asani Ivor Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 561 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Projects	jects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Guarracini Mar	Practitioner - Non-Primary Care Provider (PCP)										
Hailu Elizabeth Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Gabelman Gary Steven Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Dennis Jay Chia	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Cohen Joel Stuart	Practitioner - Non-Primary Care Provider (PCP)										
Medy, Idomenee	Practitioner - Non-Primary Care Provider (PCP)	<									
Ravikumar Sundaram	Practitioner - Non-Primary Care Provider (PCP)	<						<	<		
Tutnauer Steven I Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		ζ.		<			<	<
Alterman John S	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		ζ.		<			<	
Rakhlin Aleksandr Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	ζ.	<	<	<	<	<	<
Izzo Albert John Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Garcia Isabel Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Haigentz Missak Jr Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Elsinger Elisabeth	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Neugarten Joel	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Gross Jay Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Chen Yuxi Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Madoff Stacey Alison Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Katz Barrett J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Sayegh Nayel J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Achkar Jacqueline Michele Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ajbani Keyur Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Lexington Center For Recovery	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Cassone Rocco Mr.	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Balchan Brooke	Practitioner - Non-Primary Care Provider (PCP)										
Swingle Debra	Practitioner - Non-Primary Care Provider (PCP)										
Tiu Aurora Tompar Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Blauner Steven Richard Lcsw	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Baxley Brian Mr.	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		ζ.	<	<	<	<	<	<
Kenny Geraldine Mary	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Keliddari Farhad	Practitioner - Non-Primary Care Provider (PCP)									_	



Page 562 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	ranicipanily in riojects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Nerenberg Rebecca Heidi	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Gordon Samantha Danna	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Le Tiffany	Practitioner - Non-Primary Care Provider (PCP)	<	<		~	<		<	<	<	<
Schortz Jed	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Levine,Lori	Practitioner - Non-Primary Care Provider (PCP)	<									
Mullane William Andrew	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Ruckel, Joanne	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Pullaro Anna	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Joolukuntla Niharika	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Amico Jennifer	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Berko Netanel Stern	Practitioner - Non-Primary Care Provider (PCP)	<	<		~	<	<	<	<	<	<
Palomares Apollo Dr.	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Berzon Baruch Mishael	Practitioner - Non-Primary Care Provider (PCP)										
Vu-Nguyen Mary Suzanne	Practitioner - Non-Primary Care Provider (PCP)										
Jean-Louis Christine	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	~	<	<	<	<	<	<
Thomas Vivek	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Bernstein, Amy	Practitioner - Non-Primary Care Provider (PCP)	<	<		~		<			<	
Colon, Krystle	Practitioner - Non-Primary Care Provider (PCP)	<	<		~		<			<	
Sosana Fares	Practitioner - Non-Primary Care Provider (PCP)	<	<		~	<	<	<	<	<	<
Skowronski Julie	Practitioner - Non-Primary Care Provider (PCP)	<	<		~	<	<	<	<	<	<
Brunette Erin	Practitioner - Non-Primary Care Provider (PCP)										
Olsewski John M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Boczko Stanley H Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		<	<	<	<	<	<	<
Abadir Adel Ramsey Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	~		<	<	<	<	<
Laddis Dimitri Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Rodriguez Luis Jr	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	~		<	<	<	<	<
Baruch Jeffrey David	Practitioner - Non-Primary Care Provider (PCP)										
Shuster Edward G Md	Practitioner - Non-Primary Care Provider (PCP)										
Josephson Lynn Gerleman Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Weber Philip A Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		<		<	<	<	<	<
Segal Donald Philip Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 563 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Faiticipating in Frojects	ecis									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Throggs Neck Neurological D&T	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Kolbovsky losif Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Montgomery Leslie	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Tinger Alfred Md	Practitioner - Non-Primary Care Provider (PCP)										
Sands Brenda M	Practitioner - Non-Primary Care Provider (PCP)										
Mantica Robert P Md	Practitioner - Non-Primary Care Provider (PCP)	<			<		<	<	<	<	<
Cantor Liliah Md	Practitioner - Non-Primary Care Provider (PCP)	<									
Wiltz Mauricio J Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Bisen Viwek	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Abadir-Hallock Michelle	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Fornari Eric	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Shrivastava Anurag	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Berger Joshua S Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Mendelson Harold L Md	Practitioner - Non-Primary Care Provider (PCP)										
Strassman Lawrence Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Marshel, Judy	Practitioner - Non-Primary Care Provider (PCP)	<									
Saringer Magdolna Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ferrara Lucille	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Khoo Patricia P	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Speranza Michele Lee Phd	Practitioner - Non-Primary Care Provider (PCP)										
Hadassa Nussbaum	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Rivas Yolanda Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Zupnick Gerald Md	Practitioner - Non-Primary Care Provider (PCP)										
Roberts Jeffrey H Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Oh-Park Moo-Yeon Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Rawitt Ronald R Md	Practitioner - Non-Primary Care Provider (PCP)	<									
Collins Timothy P Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Butterick Susan	Practitioner - Non-Primary Care Provider (PCP)	<	<				<	<	<	<	<
Zucker Howard Alan	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ene Ada Romina	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Pugni Patricia	Practitioner - Non-Primary Care Provider (PCP)										



Page 564 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Lee William Md
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Lichtenberg Stephen B Md
										Practitioner - Non-Primary Care Provider (PCP)	Wilson Hugh Mccoll
										Practitioner - Non-Primary Care Provider (PCP)	Al-Husaini Hiyad Jawad Md
<	<	<	<	<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Gottesman Melissa E Md
										Practitioner - Non-Primary Care Provider (PCP)	Reid-Thornton Ruth Anne Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mr Ravindranauth Jamwant
<	<	<	<	<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Holden Margaret
<	<	<	<	<		<	<	<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Surbnshanyan Irina Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Dumas Suzanne
<	ζ.	<	<	<	<	ζ.		<	<	Practitioner - Non-Primary Care Provider (PCP)	Sunkyo Jung
<	<	<	<	<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Ciaramitaro Yessenia Elizabeth
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Claudia Silva
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Dhar Trina
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Ruggiero Lauren Marie
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Leake-Gaylord Antaeya Ms.
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Leupp Timothy Connor
									<	Practitioner - Non-Primary Care Provider (PCP)	Samadjopoulos,Maria
										Practitioner - Non-Primary Care Provider (PCP)	Elise Grant-Derevjanik
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Smith Saviana
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Vanessa Seidell
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Epton Laura Rpa
				<				<	<	Practitioner - Non-Primary Care Provider (PCP)	Duncan Amy Mrs.
<	<	<	<	<	<	ζ.	<	ζ.	<	Practitioner - Non-Primary Care Provider (PCP)	Chana Schuster Pa
										Practitioner - Non-Primary Care Provider (PCP)	Medina Mars Antonio
										Practitioner - Non-Primary Care Provider (PCP)	Busby Alan
<	ζ.	<	ζ.	<	<	ζ.		ζ.	<	Practitioner - Non-Primary Care Provider (PCP)	Forman Howard L
										Practitioner - Non-Primary Care Provider (PCP)	Vemulapalli Praneeth
<	<	<	<	<	<	ζ.		ζ.	<	Practitioner - Non-Primary Care Provider (PCP)	Lukin Dana
									<	Practitioner - Non-Primary Care Provider (PCP)	Dana Perla, Pt
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mir Nadeem
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 565 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Provider Name Robinson Stephen H Md	Practitioner - Non-Primary Care Provider (PCP)	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i 3	3.d.iii	4.b.i	4.b.ii
Robinson Stephen H Md	Practitioner - Non-Primary Care Provider (PCP)										
「 <u></u>	· · · · · · · · · · · · · · · · · · ·										
Berger Jack J Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
El-Hennawy Magdy Sayed Y Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Lantin Jose Antonio R L Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Rubeo Thomas Joseph Jr Md	Practitioner - Non-Primary Care Provider (PCP)										
Daniel J Cooney Pa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Huo Gan	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Aakalu Geetha N	Practitioner - Non-Primary Care Provider (PCP)										
Acosta Yvette	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Ainsworth Diane Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Macaluso Joseph	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Schwartz Charles Elias Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Gritz David Clark	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<		<	<	<
Rotenberg Ohad David Md	Practitioner - Non-Primary Care Provider (PCP)	<	<			<			<	<	<
Shang Lew	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Marion Robert Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Quezada Oscar	Practitioner - Non-Primary Care Provider (PCP)										
Judith Gautier-Scipione	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Pomerantz Paul Md	Practitioner - Non-Primary Care Provider (PCP)										
Figueroa-Corser Lourdes M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Battaglia Joseph	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Carolann Clifford	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Spicehandler Debra Ann Md	Practitioner - Non-Primary Care Provider (PCP)										
Moore Ellen Haleo	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<		<	<	<
Thiel Dennis A	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		<	<	<	<	<	<	<
Sandy Francis	Practitioner - Non-Primary Care Provider (PCP)	<									
Krishnamurthy Karthik	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Farrell Sandra	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Daphney Jean-Louis	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Gina Farrell	Practitioner - Non-Primary Care Provider (PCP)	<									
Patel Snehal R Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 566 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Kwah Joann A	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		<	<	<	<	<	<	<
Farrell Denis	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		<		<			<	
Gatti Claudio	Practitioner - Non-Primary Care Provider (PCP)	〈	<		<		<			<	
Gambassi Melanie	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		<	ζ.	<	<	<	〈	<
Maslow,Carol R	Practitioner - Non-Primary Care Provider (PCP)	<									
Weir Darlene	Practitioner - Non-Primary Care Provider (PCP)	<									
Graber Jerome Jeffrey	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		<	ζ.	<	<	<	ζ.	<
Stein H.	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Grewal Berneet	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Millard Eve	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Srakhao Veraanong	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	~	<	<
Muney Anthony	Practitioner - Non-Primary Care Provider (PCP)										
Rickenberg Monica	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	<
Brown Athena	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Calderon Ruddy Smith	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		<		<			<	
Knowles Adam Brian	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	~	<	<
Wolgast Lucia	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	~	<	<
Morgan Diane M	Practitioner - Non-Primary Care Provider (PCP)										
Nalleballe Krishna	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	~	<	<
Yaw Appau	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	~	~	<
Hoque Samina	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	~	~	<
Gashi Viktor	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	~	~	<
Choi Jung Sung	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	~	~	<
Garrett Domonique	Practitioner - Non-Primary Care Provider (PCP)	<	<				<				
Giacobbe Jennifer	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	~	~	<
Lapa Michal	Practitioner - Non-Primary Care Provider (PCP)										
Mullin Jane Finan	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<		~	~	<
Olivier , Mionica	Practitioner - Non-Primary Care Provider (PCP)										
Hlubik Vivian	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		<		<		<	<	<
Krumins Martin	Practitioner - Non-Primary Care Provider (PCP)										
Haque Masood U Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 567 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Wolf Janice L Md	Practitioner - Non-Primary Care Provider (PCP)										
Wright Roberta Diane	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Cole Sonia Lois Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	<
Campbell Bruce G Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Bardini John A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	〈	<	<	\	<
Labiner Bartley R Dds	Practitioner - Non-Primary Care Provider (PCP)										
Estela Ogiste Md Phd Pc	Practitioner - Non-Primary Care Provider (PCP)										
Bustillo Maria Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Schulsinger Robert Harry Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Subhedar Dilip V Md	Practitioner - Non-Primary Care Provider (PCP)										
Londhe-Nerkar Medha	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Mills James M Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<		<	<
Liu Qiang	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Carlese Anthony J Do	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Forlivio Johanna M Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Reitman Lynne	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	<
Nasuti Joseph F Md	Practitioner - Non-Primary Care Provider (PCP)	<						<		<	<
Khilkin Michael Do	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Gruber Brian James	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<		<	<
Morel Richard P Md	Practitioner - Non-Primary Care Provider (PCP)	<						<		<	<
Frame Rosemary	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<		<	<
Melissa C Schroers	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Armbruster Robert George Md	Practitioner - Non-Primary Care Provider (PCP)										
Portzline Thomas S Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Peralta Karlista	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Bastidas Jairo A Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Barrack Bruce	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Strelzyn Marjorie J Od	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Newell Rosanne M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Burns Edward Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Nosanchuk Joshua Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 568 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Provider Category 2.al 2.al 2.al 2.al 2.al 3.al 3.al <th></th> <th>Participating in Projects</th> <th>ects</th> <th></th> <th></th> <th></th> <th></th> <th>:</th> <th></th> <th></th> <th></th> <th></th>		Participating in Projects	ects					:				
Best III. Probationer: Non-Printary Cate Provider (PCP) CV	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
In Michael B Md Pacilitiones - Non-Primary Case Provides (PCP) yd Clayron Md Pacilitiones - Non-Primary Case Provides (PCP) yd Clayron Md Pacilitiones - Non-Primary Case Provides (PCP) on Pacilitiones - Non-Primary Case Provides (PCP) who Mushin, Nanoy Lintho Pacilitiones - Non-Primary Case Provides (PCP) who Mushin, Nanoy Lintho Pacilitiones - Non-Primary Case Provides (PCP) who Mushin, Nanoy Lintho Pacilitiones - Non-Primary Case Provides (PCP) who Mushin, Nanoy Lintho Pacilitiones - Non-Primary Case Provides (PCP) who Mushin, Nanoy Lintho Pacilitiones - Non-Primary Case Provides (PCP) who Mushin, Nanoy Lintho Pacilitiones - Non-Primary Case Provides (PCP) who Mushin, Nanoy Lintho Pacilitiones - Non-Primary Case Provides (PCP) who Mushin, Nanoy Lintho Pacilitiones - Non-Primary Case Provides (PCP) who Mushin, Nanoy Lintho Pacilitiones - Non-Primary Case Provides (PCP) who Mushin, Nanoy Lintho Pacilitiones - Non-Primary Case Provides (PCP) who Mushin, Nanoy Lintho Pacilitiones - Non-Primary Case Provides (PCP) who Mushin, Nanoy Lintho Pacilitiones - Non-Primary Case Provides (PCP) who Mushin, Nanoy Lintho Pacilitiones - Non-Primary Case Provides (PCP) who Mushin, Nanoy Lintho Pacilitiones - Non-Primary Case Provides (PCP) who Mushin, Nanoy Lintho Pacilitiones - Non-Primary Case Provides (PCP) who Mushin Mushin Pacilitiones - Non-Primary Case Provides (PCP) who Mushin Mushin Pacilitiones - Non-Primary Case Provides (PCP) who Mushin Mushin Pacilitiones - Non-Primary Case Provides (PCP) who Mushin Mushin Pacilitiones - Non-Primary Case Provides (PCP) who Mushin Mushin Pacilitiones - Non-Primary Case Provides (PCP) who Mushin Pacilitiones - Non-Primary Case Primary Case Prima	Hamilton Benit	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Michael Bild Michael Bild Peatliborer - Non-Primary Case Provider (PCP) X X X X X X X X X	Bernstein Laura Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) X	Stemerman Michael B Md	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
EEC C PROMISTORS - NOR-Primary Care Provider (PCP) on Practitioner - Nor-Primary Care Provider (PCP) on Practitioner - Nor-Primary Care Provider (PCP) v	Byfield Floyd Clayton Md	Practitioner - Non-Primary Care Provider (PCP)										
omn Pactitioner - Non-Primary Care Provider (PCP) X	Liberman Eric	Practitioner - Non-Primary Care Provider (PCP)	~	<			<		<	<	<	<
Interest Interest Interes	Michael Hom	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
sensa Padationer - Non-Primary Cade Provider (PCP) V	Barraza Giselle	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Konnad Radoslaw Dds Practitioner - Non-Primary Case Provider (PCP) V </td <td>Kumar Neena</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td>	Kumar Neena	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Yand Laguese Pa Practitioner - Non-Primary Case Provider (PCP) Yand Yang Yang Yang Yang Yang Yang Yang Yang	Wiktorzak Konrad Radoslaw Dds	Practitioner - Non-Primary Care Provider (PCP)										
Wy MM Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Johnson Varughese Pa</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td>~</td><td><</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Johnson Varughese Pa	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<		<	<	<	<	<
Mabisfun Namoy Limbo Practitioner - Non-Primary Care Provider (PCP) XX X	Kim Jeffrey Md	Practitioner - Non-Primary Care Provider (PCP)										
Gabriella Claudia Md Practitioner - Non-Primary Care Provider (PCP) X<	Goldberg-Muskin, Nancy Lmhc	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
se Nina Nurse Practitioner Practitioner Non-Primary Care Provider (PCP) V <t< td=""><td>Azzarone Gabriella Claudia Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Azzarone Gabriella Claudia Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
nifer Lanore Practitioner - Non-Primary Care Provider (PCP) Image (PCP) <td>Abbruzzese Nina Nurse Practitioner</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Abbruzzese Nina Nurse Practitioner	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
anneon Rupert Vincent Practitioner - Non-Primary Care Provider (PCP) C	Rowe Jennifer Lenore	Practitioner - Non-Primary Care Provider (PCP)	<	<				<			<	<
Iklov Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control o	Duncan Dameon Rupert Vincent	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
oi Quoc Practitioner - Non-Primary Care Provider (PCP) Color (PCP)	Sharov Yakov	Practitioner - Non-Primary Care Provider (PCP)	<			<		<			<	
ped Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of	Luong Khoi Quoc	Practitioner - Non-Primary Care Provider (PCP)										
eigh Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) I	Norma Reed	Practitioner - Non-Primary Care Provider (PCP)										
bounder (PCP) In Jose In Practitioner - Non-Primary Care Provider (PCP) In Indiana Care Pro	Joyce Liu	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
io Jose Practitioner - Non-Primary Care Provider (PCP) vell Practitioner - Non-Primary Care Provider (PCP) vell Practitioner - Non-Primary Care Provider (PCP) d A Practitioner - Non-Primary Care Provider (PCP) vann Practitioner - Non-Primary Care Provider (PCP) vann Practitioner - Non-Primary Care Provider (PCP) var vann var va	Fogwell Leigh	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
vell Practitioner - Non-Primary Care Provider (PCP) V V V V V e Practitioner - Non-Primary Care Provider (PCP) V V V V V V dA Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V sann Practitioner - Non-Primary Care Provider (PCP) V	Marques Antonio Jose	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
e Practitioner - Non-Primary Care Provider (PCP) d A Practitioner - Non-Primary Care Provider (PCP)	Candace Cardwell	Practitioner - Non-Primary Care Provider (PCP)	<					<			<	
dA Practitioner - Non-Primary Care Provider (PCP) Care Provi	Hartley Rochelle	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Jann Practitioner - Non-Primary Care Provider (PCP) V	Naz Muhammad A	Practitioner - Non-Primary Care Provider (PCP)										
Jann Practitioner - Non-Primary Care Provider (PCP) V	Cassel Gina	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Patricia Heidemann	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Zayde Amanda</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Zayde Amanda	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Kang Moonwha	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Al-Shaikhly Nezar	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
	Kopa Justin	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 569 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Braunstein Rebecca	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		<	〈	<	<	ζ.	〈	<
Schwartz Rachel	Practitioner - Non-Primary Care Provider (PCP)										
Safo Stella	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		〈	〈	〈	<	ζ.	ζ.	<
Moss Noah	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		ζ.	ζ.	ζ.	ζ.	ζ.	ζ.	<
Dabo Sidiki	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.		ζ.	<	ζ.	ζ.	<	ζ.	<
Zablow Michael Scott	Practitioner - Non-Primary Care Provider (PCP)										
Costa Nicole	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.		ζ.		<			ζ.	
Rodgers Ana	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		ζ.		<			<	
Courtney Englert	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		<	<	<	<	<	<	<
Naclerio Michele	Practitioner - Non-Primary Care Provider (PCP)	<									
Rosemarie Feichtl	Practitioner - Non-Primary Care Provider (PCP)										
Hadidi Zinah M	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Danielle Napolione	Practitioner - Non-Primary Care Provider (PCP)	<									
Caridi Jamie	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		<	<	<	<	<	<	<
Majahar Mahmuda	Practitioner - Non-Primary Care Provider (PCP)										
Brown Kevin R Md	Practitioner - Non-Primary Care Provider (PCP)										
Beyer Linda	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Birnbaum Israel	Practitioner - Non-Primary Care Provider (PCP)										
Walters-Pelham Hilsa O Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Jones Joan	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Jan Dominique Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Owen Jane Weber Do	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Brandon Bernadette P Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Farah Samer Md	Practitioner - Non-Primary Care Provider (PCP)										
Nelson John C Md	Practitioner - Non-Primary Care Provider (PCP)										
Jafar Zubair M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Turner James	Practitioner - Non-Primary Care Provider (PCP)										
Greenidge Suzanne Md	Practitioner - Non-Primary Care Provider (PCP)										
Yee Lily Fong Cho Md	Practitioner - Non-Primary Care Provider (PCP)										
Postal Eric S Md	Practitioner - Non-Primary Care Provider (PCP)										
Bernstein Karen E Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 570 of 844 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

<	<	<	<		<		<	<		Practitioner - Non-Primary Care Provider (PCP)	Abraham Ami
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Garfein Evan
										Practitioner - Non-Primary Care Provider (PCP)	Leotaud Gerard Anthony
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Cheng Eric Jen-Hao
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Kolarsky Marian
										Practitioner - Non-Primary Care Provider (PCP)	Malek Perri
										Practitioner - Non-Primary Care Provider (PCP)	Theresa Gurrieri
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Roth Michael
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Mcgraw Edward
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Lauer Simeon A Md
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Naomi Kunin Md Pc
										Practitioner - Non-Primary Care Provider (PCP)	Rosenbaum Alfred Md
<	<	<	<		<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Gould Allison
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Weintraub Christine Md
<	<	<	<		<		<			Practitioner - Non-Primary Care Provider (PCP)	Ciocon David
<	<	<	<		<		<	<		Practitioner - Non-Primary Care Provider (PCP)	Posner Jonathan
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Dorazi Stephen Theodore Dpm
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Scher Larry Alan Md
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Coll-Ruiz Hector
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Scalmati Alessandra
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Daniel Antoniello
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Anita Levan
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Annette Simmon
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Sperling Debra
<	<	<	<		<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Battle Jennifer Ann
										Practitioner - Non-Primary Care Provider (PCP)	Lansey Stephan Cooper Md
										Practitioner - Non-Primary Care Provider (PCP)	Knight William
										Practitioner - Non-Primary Care Provider (PCP)	Weaver James Clair Phd
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Gilaad Talya Md
										Practitioner - Non-Primary Care Provider (PCP)	Nath Noreen Elizabeth
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Campolattaro Brian N Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.a.iv 2.b.iii	2.a.iii 2.	2.a.i		Provider Category	Provider Name
								3,	Participating in Projects	Participat	



Page 571 of 844 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Provider Name Provider Changery 2.1		Participating in Projects	ects									
Inial Trindbase Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Marie Predictioner - Non-Primary Case Provider (PCP) Practitioner - Non-Primary Case Provider (PCP) Non-Primary Case Provider (PCP) Practitioner - Non-Primary Case Provide	Fontes Joao Daniel Trindade	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Matie Practitioner - Non-Primary Case Provider (PCP) X <t< td=""><td>Levin Sarah</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td>ζ.</td><td><</td><td></td><td>ζ.</td><td><</td><td></td><td>ζ.</td><td>〈</td><td><</td><td><</td></t<>	Levin Sarah	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		ζ.	<		ζ.	〈	<	<
Pacitioner - Non-Primary Care Provider (PCP)	Borrero Charin Marie	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Lawe Colleen	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Neary Siobhan	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Case Provider (PCP)	London Karyn J	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Case Provider (PCP)	Spektor Dalia	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V	Ray Robert Lee	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Nida Qadir	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Mid Practitioner - Non-Primary Care Provider (PCP) X	Silvestri Erica	Practitioner - Non-Primary Care Provider (PCP)	<	<				<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	March Robert J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner Non-Primary Care Provider (PCP)	Johnson Keisha	Practitioner - Non-Primary Care Provider (PCP)										
Sirchard Practitioner - Non-Primary Care Provider (PCP) Image: Control of the CPC of t	Kaur Simerjit	Practitioner - Non-Primary Care Provider (PCP)										
all Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Im	Dara Jasmeen Srichard	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	~	<	<	<	<
An an Architoner - Non-Primary Care Provider (PCP) An Archito	Cabisudo Mitchell	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		~			<	<
Practitioner - Non-Primary Care Provider (PCP)	Zucker Rebecca	Practitioner - Non-Primary Care Provider (PCP)										
a Lorena Practitioner - Non-Primary Care Provider (PCP) C	Toro Angela Ms.	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	~	<	<	<	<
an Practitioner - Non-Primary Care Provider (PCP) an Practitioner - Non-Primary Care Provider (PCP) an Practitioner - Non-Primary Care Provider (PCP) anaira Yvonne Practitioner - Non-Primary Care Provider (PCP) Practi	Martiny Vanessa Lorena	Practitioner - Non-Primary Care Provider (PCP)										
an Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Ima	Parker, Steven	Practitioner - Non-Primary Care Provider (PCP)	<									
an Practitioner - Non-Primary Care Provider (PCP) Inanaira Yvonne Practitioner - Non-Primary Care Provider (PCP) Practition	Gittens Paul	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	~	<	<	<	<
Ianaira Yvonne Practitioner - Non-Primary Care Provider (PCP) Image: Control of the	Merguerian Susan	Practitioner - Non-Primary Care Provider (PCP)	<	<				~	<	<	<	<
ne Nkechi Practitioner - Non-Primary Care Provider (PCP) ne Nkechi PCP ne Nkechi PC	De Lasnueces Janaira Yvonne	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
ine Nkechi Practitioner - Non-Primary Care Provider (PCP) In Practitioner - Non-Primary Care Provider (PCP)	Wadke Rahul C	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	~	<	<	<	<
in Practitioner - Non-Primary Care Provider (PCP)	Odume Josephine Nkechi	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Wong Kaitlyn Lin</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Wong Kaitlyn Lin	Practitioner - Non-Primary Care Provider (PCP)	<									
Practitioner - Non-Primary Care Provider (PCP)	Zhang Ling	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	~	<	<	<	<
rlesi Practitioner - Non-Primary Care Provider (PCP)	White Monique	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	~	<	<	<	<
ertin Practitioner - Non-Primary Care Provider (PCP) V	Benhard Prlesi	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	~	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Roth Leah	Practitioner - Non-Primary Care Provider (PCP)	<	<				<			<	<
Practitioner - Non-Primary Care Provider (PCP)	Dana Robertin	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	~	<	<	<	<
	Camacho Christine	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 572 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Provider Name Provider Canagory 2a 2a 2a 2a 2a 3a 3a 3a		Participating in Projects	ojects									
Pacitionar - Non-Primary Care Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Practitionar - Non-Primary Care Provider (PCP)	Budasoff Caroline L	Practitioner - Non-Primary Care Provider (PCP)	<									
Practitioner - Non-Primary Care Provider (PCP)	Skversky Amy	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Carla Provider (PCP)	Setera Karissa Miss	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Practitioner - Non-Primary Care Provider (PCP)	Martinez Roseanne	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Nun-Primary Care Provider (PCP)	Weatherstone James Mr.	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Practitioner - Non-Primary Care Provider (PCP)	Polycarpe Myreille Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Hart Douglas Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) X	Stanbery Dahlia	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) X<	Todisco Victor Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) X<	Dichiaro Maridanielle Rpa	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) X<	Cohen Bradley	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) X<	Weston Susan Catherine Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the co	Grieg Adolfo F Do	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the co	Pana-Sarmiento Remedios	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Reinheimer Ellen Susan Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Jaffe Alan H Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the co	Murphy Pamela Jane Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the co	Agarwal Surbhi Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (P	Hammoud Ali Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V<	Choe Jinhoon Md	Practitioner - Non-Primary Care Provider (PCP)	<					<			<	
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Dyer Nancy Ellen	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V V Practitioner - Non-Primary Care Provider (PCP) V	Krevitt Lane David Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Bromfield Ebony Y	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Weiss Lee Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of	S	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Rivera Sandy</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td></td><td></td><td><</td><td><</td><td><</td><td><</td></t<>	Rivera Sandy	Practitioner - Non-Primary Care Provider (PCP)	<	<		<			<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Marecki Marsha A</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td></td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Marecki Marsha A	Practitioner - Non-Primary Care Provider (PCP)	<	<				<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Kazos Alexander	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Baghizadeh-Toosi Babak Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Jin Charles Yiming Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
	Lowe Franklin C Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 573 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Provider Name Provider Changory 2.3		Participating in Projects	ts									
Ann Mid Practitioner - Non-Primary Case Provider (PCP) XX	Provider Name	Provider Category		2.a.iii							4.b.i	4.b.ii
Ann Mad Practitioner - Non-Primary Case Provider (PCP) X	Alamia Vito Jr Md	Practitioner - Non-Primary Care Provider (PCP)										
And Mids Practitioner - Non-Primary Care Provider (PCP) X	Dar Peer Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
EMIS EMIS Practitioner - Non-Primary Care Provider (PCP) MS Practitioner - Non-Primary Care Provider (PCP) MS Practitioner - Non-Primary Care Provider (PCP) MS Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) MS MS MS MS MS MS MS MS MS M	Dubrow Ronelle Ann Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
E Eldd Practitioner - Non-Primary Care Provider (PCP) Mod Mod Practitioner - Non-Primary Care Provider (PCP) No C Cmm Practitioner - Non-Primary Care Provider (PCP) Descriptioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PC	Garvey Richard Charles Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	ζ.	<
Ndd Paralitioner - Non-Primary Care Provider (PCP) X	Arango Ricardo E Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	\	<
Pacitioner - Non-Primary Care Provider (PCP)	Tagoe Clement Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	ζ.	<
nc Com Practitioner - Non-Primary Care Provider (PCP) V <	Kaul Bindu Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	\	<
Ny Joseph Md Practitioner - Non-Primary Care Provider (PCP) X	Mcpadden Marion C Cnm	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Antonucci Anthony Joseph Md	Practitioner - Non-Primary Care Provider (PCP)										
Indiaswarny Practitioner - Non-Primary Care Provider (PCP) Image: Control of the Con	Wong Joyce	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Indiaswamiy Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) Image:	Bote Giselle	Practitioner - Non-Primary Care Provider (PCP)	<									
Practitioner - Non-Primary Care Provider (PCP)	Heggawadi Rajendraswamy	Practitioner - Non-Primary Care Provider (PCP)	<									
d Practitioner - Non-Primary Care Provider (PCP) X<	Lozier, Victoria	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Practitioner - Non-Primary Care Provider (PCP) C<	Yunen Jose R Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
practitioner - Non-Primary Care Provider (PCP) sf Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Do Practitioner - Non-Primary Care Provider (PCP) Do Practitioner - Non-Primary Care Provider (PCP) Do Do Do Practitioner - Non-Primary Care Provider (PCP) Do Do Do Do Practitioner - Non-Primary Care Provider (PCP) Do Do Do Do Practitioner - Non-Primary Care Provider (PCP) Do Do Do Do Do Do Do Do Do D	Williams Samuel	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Continuous of the continuo	Ostroff Anne	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Kennedy Nanci	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) <td< td=""><td>Golowa Yosef</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td></td><td><</td><td><</td></td<>	Golowa Yosef	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<		<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Kuras Alan L	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<		<	<
Practitioner - Non-Primary Care Provider (PCP) Ty Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary	Smoke Neil Do	Practitioner - Non-Primary Care Provider (PCP)	<			<		<			<	
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Tan Ching-Yi Lynne Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<		<	<
Practitioner - Non-Primary Care Provider (PCP)	Pelliciari Nicholas Anthony	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<		<	<
Practitioner - Non-Primary Care Provider (PCP)	Seimon Leonard P Md	Practitioner - Non-Primary Care Provider (PCP)										
g Practitioner - Non-Primary Care Provider (PCP) V V V V V V g Practitioner - Non-Primary Care Provider (PCP) V V V V V V V Practitioner - Non-Primary Care Provider (PCP) V <	Spinelli Allison Donna Do	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ig Practitioner - Non-Primary Care Provider (PCP) Image: Control of the practition of the pract	Brijlall Devika	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
ds Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP) Image: Care	Rebecca Dori Ann Schrag	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Deler-Garcia Ingrid Cnm	Practitioner - Non-Primary Care Provider (PCP)										
rla Dds Practitioner - Non-Primary Care Provider (PCP) I Practitioner - Non-Primary Care Provider (PCP) I Practitioner - Non-Primary Care Provider (PCP)	Sasson Michelle	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
a Marla Dds	Stryker Lee Edward	Practitioner - Non-Primary Care Provider (PCP)	<									
	Holtzman Elena Marla Dds	Practitioner - Non-Primary Care Provider (PCP)										
	Bansal Pankaj	Practitioner - Non-Primary Care Provider (PCP)										



Page 574 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

East Boat-Invalid Changery 2.3		Participating in Projects	ects									
Pacilitioner - Non-Primary Care Provider (PCP) C C C C C C C C C	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Pacilitioner - Non-Primary Caise Provider (PCP)	Elisa Bocchieri-Bustros	Practitioner - Non-Primary Care Provider (PCP)										
Paciationer - Non-Primary Cane Provider (PCP) s Provider (PCP) provider (PCP	Beal Jules C	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Paciticon - Non-Primary Cane Provider (PCP)	Jermyn Rita	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	George Sarita	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
tritison Practitioner - Non-Primary Care Provider (PCP) CL	Alis Rebecca	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Carle Provider (PCP)	Glassman Harrison	Practitioner - Non-Primary Care Provider (PCP)										
Active	Lowe Shani	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Mad Practitioner - Non-Primary Care Provider (PCP) V	Katarzyna Jankowska	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Md Practitioner - Non-Primary Care Provider (PCP) V	Novetsky Akiva Pesace	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Inditione Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP)	Chin Cynthia Md	Practitioner - Non-Primary Care Provider (PCP)										
utlene Practitioner - Non-Primary Care Provider (PCP) Image: Control of the provider (PCP)	Kabarriti Rafi	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
ssh Practitioner - Non-Primary Care Provider (PCP) V	Abraham Charlene	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
ssh Practitioner - Non-Primary Care Provider (PCP) X	Asher Megan	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	~	<	~	<	<
an Practitioner - Non-Primary Care Provider (PCP) IX IX <th< td=""><td>Kadariya Dinesh</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Kadariya Dinesh	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Intellet Practitioner - Non-Primary Care Provider (PCP) Image: Control of the provider of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the provider of the provider of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the primary Care Provider (PCP) Image: Control of the primary Care	Rudolph Bryan	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	~	<	~	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Joseph Pepe	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
a) Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Ima	Simeone Antoinette	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		~			<	
Practitioner - Non-Primary Care Provider (PCP) A	Daniel Owens	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
uro Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP) Image: Care PCP) Image: Care PCP)	Keenan Janine Marie	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
e Arturo Practitioner - Non-Primary Care Provider (PCP) van Practitioner - Non-Primary Care Provider (PCP) 3 Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) van Brian Practitioner - Non-Primary Care Provider (PCP) Prac	Mariam Darbandi, Pt	Practitioner - Non-Primary Care Provider (PCP)	<									
van Practitioner - Non-Primary Care Provider (PCP) 3 Practitioner - Non-Primary Care Provider (PCP) 3 Practitioner - Non-Primary Care Provider (PCP) 4 Practitioner - Non-Primary Care Provider (PCP) 5 Practitioner - Non-Primary Care Provider (PCP) 6 Practitioner - Non-Primary Care Provider (PCP) 7 Practitioner - Non-Primary Care Provider (PCP) 8 Practitioner - Non-Primary Care Provider (PCP) 9 Practitioner - Non-Primary Care	Castorena Felipe Arturo	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Theresa Montalvan	Practitioner - Non-Primary Care Provider (PCP)										
van Brian Practitioner - Non-Primary Care Provider (PCP) v<	Cassidy Laura B	Practitioner - Non-Primary Care Provider (PCP)										
nan Brian Practitioner - Non-Primary Care Provider (PCP) V	Chang Elisa	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Courtney Jonathan Brian	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Movsas Sharon	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Kolodner Dara	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Annessa Practitioner - Non-Primary Care Provider (PCP) V	Pohl, Krystle F.	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Allman Brooke	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Pressimone Vanessa	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
	David Jerome	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 575 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Mechalla Vignisr Provider Name Enablishors - Non-Primary Care Provider (PCP) ZAJIII ZAJIV ZAJIV <th></th> <th>Participating in Projects</th> <th>cts</th> <th></th> <th></th> <th></th> <th></th> <th></th> <th></th> <th></th> <th></th> <th></th>		Participating in Projects	cts									
Practitioner - Non-Primary Care Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Pacitioner - Non-Primary Care Provider (PCP)	Nathalie Vignier	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Pacilitoriar - Non-Primary Care Provider (PCP)	Wienberg Lindsay	Practitioner - Non-Primary Care Provider (PCP)	~	<		<		<			<	
do Practitioner - Non-Primary Cane Provider (PCP) V	Weingart Emily Robin	Practitioner - Non-Primary Care Provider (PCP)	<	<		〈	<	<	ζ.	<	<	<
Paciticoner - Non-Primary Care Provider (PCP)	Adversario Eden Florendo	Practitioner - Non-Primary Care Provider (PCP)										
d d Practitioner - Nun-Primary Care Provider (PCP) In Mad Practitioner - Nun-Primary Care Provider (PCP) Practitioner - Nun	Taviloglu Gurkan Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		〈	<	<	ζ.	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Shayevitz Jay Robert Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		ζ.	<	<	〈	<	<	<
h h Practitioner - Non-Primary Care Provider (PCP) IE Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non	Horiszny John A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		〈	<		ζ.	<	<	<
h Practitioner - Non-Primary Case Provider (PCP) X	Scaduto James M Md	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<		<	<	<	<
Practitioner - Non-Primary Case Provider (PCP)	Hashem Hashem Joseph	Practitioner - Non-Primary Care Provider (PCP)	~						<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Brill Joseph J Md	Practitioner - Non-Primary Care Provider (PCP)	~						<	<		
Mid Practitioner - Non-Primary Care Provider (PCP) V	Santos Frank Md	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Mid Practitioner - Non-Primary Care Provider (PCP) V	Eurman Daniel	Practitioner - Non-Primary Care Provider (PCP)										
EMd	Spataro Joseph Angelo Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Kindschuh Mark William E Md	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Agnant Guirlaine Leonore	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) IX IX <th< td=""><td>Schwartz Kenneth S Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td>~</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Schwartz Kenneth S Md	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Shin Joseph H Md	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) V	Ceccarelli Silvio J Md	Practitioner - Non-Primary Care Provider (PCP)	~						<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Kaplan Jerry Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Kaplan Jerry Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) V<	Mirels Hilton Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Image: Continuous of the continuo	Glajchen Neville Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the co	Maffucci Leonard Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Shukla Kalpesh V Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) el Practitioner - Non-Primary Care Provider (PCP) vo Md Practitioner - Non-Primary Care Provider (PCP) vh Md vh Md Practitioner - Non-Primary Care Provider (PCP) vh Md vh Md Practitioner - Non-Primary Care Provider (PCP) vh Md vh Md Practitioner - Non-Primary Care Provider (PCP) vh Md vh Md vh Md </td <td>Lazar Stephen Dale Md</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td></td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td>	Lazar Stephen Dale Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<			<	<	<	<
el Practitioner - Non-Primary Care Provider (PCP) el Practitioner - Non-Primary Care Provider (PCP) co Md Practitioner - Non-Primary Care Provider (PCP) ch Md Practitioner - Non-Primary Care Provider (PCP) ch Md Practitioner - Non-Primary Care Provider (PCP) co Md Practitioner - Non-Primary Care Provider (PCP)	Traeger Nadav Md	Practitioner - Non-Primary Care Provider (PCP)										
el Practitioner - Non-Primary Care Provider (PCP) o Md Practitioner - Non-Primary Care Provider (PCP) h Md Practitioner - Non-Primary Care Provider (PCP)	Wolstein Lewis Dpm Pc	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
o Md Practitioner - Non-Primary Care Provider (PCP) h Md Practitioner - Non-Primary Care Provider (PCP)	Gosselin Edward Michael	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
h Md Practitioner - Non-Primary Care Provider (PCP)	Santoni Rugiu Francesco Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Mark Samuel Neelakanth Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Shin Julia Jooyoung Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
	Schoen Joshua M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 576 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Puente Anibal O Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Sadrazodi Kamran Md	Practitioner - Non-Primary Care Provider (PCP)										
Strauss Harvey Dpm Pc	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Zauk Rose Michelle Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Rosen Douglas I Md	Practitioner - Non-Primary Care Provider (PCP)										
Doddakashi Satish	Practitioner - Non-Primary Care Provider (PCP)										
Kufner Gerald Michael Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ		<	ζ		ζ.	ζ.	ζ	〈
Tan Patricia T Md	Practitioner - Non-Primary Care Provider (PCP)										
Franklin Jessica C Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Dicostanzo Lynne Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<			ζ.	<	<	<
Mc Dermott Annemarie	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Fitzgerald Regina Marie	Practitioner - Non-Primary Care Provider (PCP)										
Healy Elaine Md	Practitioner - Non-Primary Care Provider (PCP)	<									
Lee Heidi	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Rock Alexander	Practitioner - Non-Primary Care Provider (PCP)										
Rondinel Evelyn M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Boswell Pezerlia	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Guerrero Consuelo	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Orton Teresa Maria	Practitioner - Non-Primary Care Provider (PCP)										
Kymissis Pavlos Md	Practitioner - Non-Primary Care Provider (PCP)										
Direny-Jean Rose M Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Whitney Kathleen	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Lamothe Romous	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Lin Anthony Kung Ying	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Kur Benjamin Ryan Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ferzli Myriam	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Asuncion Maria Renemi Madrio	Practitioner - Non-Primary Care Provider (PCP)	<									
John Murray Greally	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Petkos Jennifer Renee	Practitioner - Non-Primary Care Provider (PCP)	<			<		<			<	
Salatti Carolann Cnm	Practitioner - Non-Primary Care Provider (PCP)										
D Elia Joanna Barnett	Practitioner - Non-Primary Care Provider (PCP)										



Page 577 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Gomes William De Aliva	Provider Category Practitioner - Non-Primary Care Provider (PCP)	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i 3	3.d.iii	4.b.i	4.b.ii
Gomes William De Aliva	Practitioner - Non-Primary Care Provider (PCP)	<	<								
De Aliva					<	<	<	<	<	<	<
	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		<	<		〈	\		<
Vaccariello Andrea	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	〈	<	<	<	<
Figurski Kara Anne	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<				<
Martinez Cynthia	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Riley Samantha M	Practitioner - Non-Primary Care Provider (PCP)										
Mama Katayun K Md	Practitioner - Non-Primary Care Provider (PCP)										
Moshiri Kourosh	Practitioner - Non-Primary Care Provider (PCP)										
Sreeramoju Prashanth	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Mcphaul Sherwood	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Asher Tara Lavonae	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<			<	<	<
Jonathan Hubert	Practitioner - Non-Primary Care Provider (PCP)										
Freund Dvora	Practitioner - Non-Primary Care Provider (PCP)										
Mergi Danny	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Merelas, Melissa	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Ali Sami M	Practitioner - Non-Primary Care Provider (PCP)										
Baldwin Rosalie	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ambatt Sara John Np	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Durgam Roshni	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<		<	<	<
Ruiz-Blandon Jennifer	Practitioner - Non-Primary Care Provider (PCP)										
Pieratos, Gina	Practitioner - Non-Primary Care Provider (PCP)										
Delille Stephanie Ms.	Practitioner - Non-Primary Care Provider (PCP)										
Bradley Benjamin J	Practitioner - Non-Primary Care Provider (PCP)										
Campbell Ann Harper	Practitioner - Non-Primary Care Provider (PCP)										
Firstenberg Melissa Lauren	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ahmed Salah Soliman	Practitioner - Non-Primary Care Provider (PCP)	<									
Grenell Steven L Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Saitta Richard Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Mcnamara Holly	Practitioner - Non-Primary Care Provider (PCP)										
Rechtschaffen Thomas Hartley	Practitioner - Non-Primary Care Provider (PCP)										
Perez Jose	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 578 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

<	<	<	<	<	<	<		<	<	Fractitioner - Non-Frimary Care Frovider (FCF)	Joanne W Nazii
										Dispatitions: Non-Disposition (DOD)	DOSSO MAIOLIC
〈	〈	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Sue Young-Jin Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Chen Eytan Amir Dds
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Gupta Sanjeev Md
<	<	ζ.	<	<	<	ζ.		<	<	Practitioner - Non-Primary Care Provider (PCP)	Munsayac Adele T Md
										Practitioner - Non-Primary Care Provider (PCP)	Liebowitz Stanley Md
<	<	ζ.	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Rindfleish Burton Md Pc
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Shaines Matthew D Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Katsnelson Nelly Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Lightbody Jason M
	<			<					<	Practitioner - Non-Primary Care Provider (PCP)	Green Kevin
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Rubinstein Arye Md
<	<	ζ.	<	<				<	<	Practitioner - Non-Primary Care Provider (PCP)	Del Giudice Martha
<	<	ζ.	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Bookchin Robert
	<			<					<	Practitioner - Non-Primary Care Provider (PCP)	Spater Herman W
<	<	ζ.	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Susan Teresa Wesoly
										Practitioner - Non-Primary Care Provider (PCP)	Malik Muhammad Aslam Md
										Practitioner - Non-Primary Care Provider (PCP)	Zemmel Damore Jason Alan Md
										Practitioner - Non-Primary Care Provider (PCP)	David Jason Ellenbogen Dpm
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Protass Leon M Md Pc
<	<	<	<	<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Sadan Sara Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Shay Hamilton
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Wayne Peter K Md
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Malasky Charlotte
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Timothy Lehey
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Shamamian Peter
										Practitioner - Non-Primary Care Provider (PCP)	Hull Kristen Tracey Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Jacobson Mark
	<			<		~		<	<	Practitioner - Non-Primary Care Provider (PCP)	Van Aken Thomas Leonard Md
										Practitioner - Non-Primary Care Provider (PCP)	Greenberg, Jason
										Practitioner - Non-Primary Care Provider (PCP)	Fox Mark L Pc Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									Projects	Participating in Projects	



Delivery System Reform Incentive Payment Project New York State Department Of Health

Page 579 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Ryan Black
	<			<		<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Samanen Jeffery
	<			<		<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Hill, Syretta
<	<			<		<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Ng Delores
								<	Practitioner - Non-Primary Care Provider (PCP)	Rivera, Hector
<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Feldman Jay
<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Theventhiran Alex B
<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Zimmermann Carolyn Mrs.
<	<	<	<		<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Rosner Mara Md
<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Golombeck Arel
									Practitioner - Non-Primary Care Provider (PCP)	Jackson Nicole
									Practitioner - Non-Primary Care Provider (PCP)	Switkes Samuel Md
<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Moccellin Maria
									Practitioner - Non-Primary Care Provider (PCP)	Nebolisa Felicia
<	<	<	<		<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Pacheco Denny James
<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Brown Haydee
<	<	<	<					<	Practitioner - Non-Primary Care Provider (PCP)	Abdeljaber Basil Md
<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Tanaka Christopher Y
	<			<		<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Hinton Tameka
									Practitioner - Non-Primary Care Provider (PCP)	Didie Mary M Md
								<	Practitioner - Non-Primary Care Provider (PCP)	Cavaluzzi Paul Joseph
<	<	<	<	<		<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Yun Jiyon
<	<	<	<		<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Osawe Obosa Nosayaba
								<	Practitioner - Non-Primary Care Provider (PCP)	Mohamed Gamal
									Practitioner - Non-Primary Care Provider (PCP)	Baxi Shreyas Md
<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Peeva Elena Md
	<			<		<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Wall David
									Practitioner - Non-Primary Care Provider (PCP)	Prero Joshua Dpm
<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Peter Winter
<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Appel Curtis Md
								<	Practitioner - Non-Primary Care Provider (PCP)	San Filippo J Anthony Md Pc
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	a.iv 2.b.iii	2.a.iii 2.a.iv	2.a.i	Provider Category	Provider Name
								S	Participating in Projects	



Page 580 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Abel Bencosme	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Kim Joohyun	Practitioner - Non-Primary Care Provider (PCP)	<									
Xie Jack	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Scott Palmer Smith	Practitioner - Non-Primary Care Provider (PCP)										
Gayton-Kress Gidget	Practitioner - Non-Primary Care Provider (PCP)										
Ben-Abdallah Sakienah	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Gravagna Desiree	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Blair Joshua James	Practitioner - Non-Primary Care Provider (PCP)	<	<		<			<	<	<	<
Schneider Karen Lynne Md	Practitioner - Non-Primary Care Provider (PCP)										
Wininger Michael Dds	Practitioner - Non-Primary Care Provider (PCP)										
Font-Ramos Lillian	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Barry I Finkelstein Dpm Pllc	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Moran Dennis Mr.	Practitioner - Non-Primary Care Provider (PCP)										
Cabassa Edwin	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Caren Goodman	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Russo Marian Angela Md	Practitioner - Non-Primary Care Provider (PCP)										
Sherling Bruce E Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Suzman Michael S Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Rogers Joseph K Md	Practitioner - Non-Primary Care Provider (PCP)										
Peter Ferrandino	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Giorgini Renato J Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Dogim Lila Md	Practitioner - Non-Primary Care Provider (PCP)	<									
Volterra Fabio Md	Practitioner - Non-Primary Care Provider (PCP)										
Gellis Richard Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Podeszwa John Robert Md	Practitioner - Non-Primary Care Provider (PCP)	<			<		<	<	<	<	<
Michalowicz Marc	Practitioner - Non-Primary Care Provider (PCP)										
Mannancheril Anney	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	~
Cohen Jason	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Rhinebeck Surgical Pc	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	~
Chan Sena Miss	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Naughton Georgeann	Practitioner - Non-Primary Care Provider (PCP)	<			<		<			<	



Page 581 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Projects	rojects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Harlam Dean B Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Ganem Amanda Rachel Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Heim Amy	Practitioner - Non-Primary Care Provider (PCP)	<	<				<			<	<
Paw James Mr.	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	ζ.	<	ζ.	<
Phillips Edward C Md	Practitioner - Non-Primary Care Provider (PCP)										
Debra Powell-O'Donahue	Practitioner - Non-Primary Care Provider (PCP)										
Kleiman Anne	Practitioner - Non-Primary Care Provider (PCP)	<									
Ponce Celina Azurin Md	Practitioner - Non-Primary Care Provider (PCP)										
Mulcahy-Morgran Kathlyn	Practitioner - Non-Primary Care Provider (PCP)										
Fenichel Rebecca	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		<		ζ.	ζ	ζ	ζ	<
Holden Lynne M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Gottlieb Howard P Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		<		ζ.			ζ	
Dr. Haris Zafarullah	Practitioner - Non-Primary Care Provider (PCP)										
Michler Robert E Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Gotian Amnon Md	Practitioner - Non-Primary Care Provider (PCP)										
Fernando Coleman	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Panozzo Albert Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Wolf Ellen L Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Olasin Regina Flynn Do	Practitioner - Non-Primary Care Provider (PCP)										
lqbal Javed Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Tangredi Salvatore J Dds	Practitioner - Non-Primary Care Provider (PCP)										
Frank J Garrido	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Lee Conroy Shaw Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Gripper Sommer	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Aleksander Pali	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Beskyd Peter P	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Mahlau Dawn	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Downing Tricia Elizabeth	Practitioner - Non-Primary Care Provider (PCP)										
Bellamkonda Tara	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Tsai Louis Cheng-Hong	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Mcrae Darlene	Practitioner - Non-Primary Care Provider (PCP)	<									



Page 582 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Projects	SID									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Tica Sandra Anne	Practitioner - Non-Primary Care Provider (PCP)	→	<		<		<			<	<
Josepha Grech	Practitioner - Non-Primary Care Provider (PCP)	~	<		ζ.	<		<	<	<	<
Shrimanker Sheetal H	Practitioner - Non-Primary Care Provider (PCP)										
Grucela Alexis L	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Kunin Catherine	Practitioner - Non-Primary Care Provider (PCP)	~	<		<		<			<	
Rachlin Jordan W	Practitioner - Non-Primary Care Provider (PCP)	→	<		ζ.	<	<	<	<	<	<
Gil Richard	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	ζ.	<	<	ζ	<	<	ζ
Maureen Patrickakos	Practitioner - Non-Primary Care Provider (PCP)	→	<		<	<	<	<	<	<	<
Pendergast Janeen	Practitioner - Non-Primary Care Provider (PCP)	~	<			<		<	<	<	<
Anthony Asiedu	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Langeloh Kate	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Mairs, Tracy	Practitioner - Non-Primary Care Provider (PCP)										
Parchen Daniel Joseph	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Hicks Nina M	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Cui Nuan	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Jang Jennifer	Practitioner - Non-Primary Care Provider (PCP)	<			<		<			<	
Brown Heather Lynn	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Chekuri Sweta	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Shapiro Samuel	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Gutwein Farrah Elyse	Practitioner - Non-Primary Care Provider (PCP)										
Haber Anne Carmen	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Silver Lindsay	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Bazelais Kisha	Practitioner - Non-Primary Care Provider (PCP)	<			<		<			<	
Abreu Michelly Rosch	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Sala, Emily	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Hotchkiss Lisa Ms.	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Maisel Louis M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Han, Hung-Chau Crna	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Soto Graciela	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Bowers James Hamilton Jr Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Weintraub Elizabeth C Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<



Page 583 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Arminan Julio Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	〈	<	<	<	<	<	<
Schwalb Murray David Md	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Laird Amanda	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		ζ.	<	<	<	ζ.	<	<
Elaine Hyatt	Practitioner - Non-Primary Care Provider (PCP)										
Amsden Jane E	Practitioner - Non-Primary Care Provider (PCP)	<	<		ζ.		<			<	<
Dallas Kim	Practitioner - Non-Primary Care Provider (PCP)										
Lynn Robert I Md	Practitioner - Non-Primary Care Provider (PCP)										
Antony Michael Alexander Md	Practitioner - Non-Primary Care Provider (PCP)										
Kennedy Okyere	Practitioner - Non-Primary Care Provider (PCP)	<	<		ζ.	<	<	<	<	<	<
Rubinstein Boris	Practitioner - Non-Primary Care Provider (PCP)										
Uma D Ratakonda Md Pc	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Rajagopal Banu	Practitioner - Non-Primary Care Provider (PCP)	<									
Apel Anatoly Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Tirado-Lampert Diane	Practitioner - Non-Primary Care Provider (PCP)	<									
Tulloch Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Louise Ruberman	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Blumfield Einat	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Hale Theodore Mark Md	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Pardanani Setul Ram Md	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Fox Amy S Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	~	<	<	<	<
Thomas Julie	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Nemerofsky Sheri Lynn Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Savkub Yevgeniya	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Appel David W Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Mazzariol Fernanda S Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Guha Sikha Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Jain Sanjeev	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Harnik Ian G Md	Practitioner - Non-Primary Care Provider (PCP)										
Santilli Tirza	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Singh Narinder Pal Dds	Practitioner - Non-Primary Care Provider (PCP)										
Marsh Theresa M	Practitioner - Non-Primary Care Provider (PCP)	<									



Page 584 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

					ı				
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.iii 3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Corbin Jeffrey S Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<			<	
Rukavishnikova Natalya	Practitioner - Non-Primary Care Provider (PCP)								
Baron Sarah	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		ζ.	<	<	<
Atara Berliner	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	ζ.	<	ζ.	<
Mullin Margaret	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	ζ.	ζ.	<	ζ.	<
Weille Jean Walker	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		ζ.	<	ζ.	<
Sasson Celia Leora	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	ζ.	ζ.	<	ζ.	ζ.
Khan Manji Samira	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<
Mitchell Katherine	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	ζ.	<	ζ.	<
Jain Sachin	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<
Sotudeh Shariar Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<
Deruvo, Angel	Practitioner - Non-Primary Care Provider (PCP)	<							
Smoak Benjamin	Practitioner - Non-Primary Care Provider (PCP)	<							
Elavunkal Jyoti Teresa Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<
Canoy James	Practitioner - Non-Primary Care Provider (PCP)								
Chuang Meleen	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<	<	<	<
Milano Amy Beth	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<
Kramer James	Practitioner - Non-Primary Care Provider (PCP)								
Nassar Michel	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<
Tiwari Akankasha	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<
Mcmahon, Magen	Practitioner - Non-Primary Care Provider (PCP)								
Branch Cynthia	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<	<	<	<
Standa Marcin J	Practitioner - Non-Primary Care Provider (PCP)	<							
Barron Elyssa	Practitioner - Non-Primary Care Provider (PCP)	<	<	< <	<	<	<	<	<
Carly Mompellier	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<
Roberts,Brianne	Practitioner - Non-Primary Care Provider (PCP)	<							
Ferastraoaru Victor	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<
Kevelson Sara Daniella	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<
Giles J Peek	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<
Jacob Susanna Kuruvilla	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<	<	<	<
Girma Hiwot	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<



Page 585 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

<	< <	E	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Rivera Carmen
	< <		<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	John Battles
	<			<		<		ζ.	<	Practitioner - Non-Primary Care Provider (PCP)	Howard, Kathryn
<	< <		<	<		<		ζ.	<	Practitioner - Non-Primary Care Provider (PCP)	Borawski Cezar
					<	ζ.		<	<	Practitioner - Non-Primary Care Provider (PCP)	Yu Bo
	< <		<	<	<	<		ζ.	<	Practitioner - Non-Primary Care Provider (PCP)	Niremberg Moyses Md
					<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Adriano Ari
					<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Fragano Karen Marie
			<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Leviton Ira Md
	< <				<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Maldonado Theresa Erlinda Md
					<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Blum David A Md
	< <		<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Hameedi Faiq Ali Md
				<		<			<	Practitioner - Non-Primary Care Provider (PCP)	Atkinson Rosa E Md
	< <		<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mian Umar Khalil Md
			<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Braga Eileen
<	< <		<	<	<	ζ.		ζ.	<	Practitioner - Non-Primary Care Provider (PCP)	Schwartz Bruce Jan Md
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Koerner-Baalbaki Alissa
<	< <		<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Solomon Mark
<	< <		<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Ricardo Pinzon
<	< <		<						<	Practitioner - Non-Primary Care Provider (PCP)	Sharma Seema Md
										Practitioner - Non-Primary Care Provider (PCP)	John Kunjamma
										Practitioner - Non-Primary Care Provider (PCP)	Vinces Giacomo Vladimir Md
	< <		<						<	Practitioner - Non-Primary Care Provider (PCP)	Stack Rand Jordan Md
<	< <		<						<	Practitioner - Non-Primary Care Provider (PCP)	Close Patricia B Md
<	< <		<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mandel Michael Md
									<	Practitioner - Non-Primary Care Provider (PCP)	Healy Michael Md
										Practitioner - Non-Primary Care Provider (PCP)	Myint Win Md
										Practitioner - Non-Primary Care Provider (PCP)	Deborah Carlsen
										Practitioner - Non-Primary Care Provider (PCP)	Timm Gregory Md
<	< <	_	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Melvin William Scott
<	<		<	<		<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Vilar Rolando Estrella
i 4.b.ii	3.d.iii 4.b.i		ii 3.b.i	i 3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									n Projects	Participating in Projects	



Page 586 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Provider Name Provider Changory 2.1 2.1 2.1 2.1 3.1		Participating in Projects	jects									
Practitioner - Non-Primary Care Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii		2.b.iii				3.d.iii	4.b.i	4.b.ii
Pacititioner - Non-Primary Case Provider (PCP)	Anthony Pacione	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Sally Reach	Practitioner - Non-Primary Care Provider (PCP)										
Pacilitorar - Non-Primary Case Provider (PCP)	Glaser Joseph E	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
an n Practitioner - Non-Primary Care Provider (PCP) X	Schuster Nathaniel	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
els Pactitioner - Non-Primary Care Provider (PCP) X	Dudaie Ronen	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Idia Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) Image: Compan	Sternlicht Hillel	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
K Practitioner - Non-Primary Care Provider (PCP) V<	Tabatabaie Vafa	Practitioner - Non-Primary Care Provider (PCP)	<	<			ζ.		<	<	\	<
X Practitioner - Non-Primary Care Provider (PCP) X X X X y Practitioner - Non-Primary Care Provider (PCP) X	Tracey Kristen	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Lee Meeran K	Practitioner - Non-Primary Care Provider (PCP)										
y y wa Annar Practitioner - Non-Primary Case Provider (PCP) X	Thomas Allan	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Inva Amar Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP)	Kaplan, Jenny	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Inditioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP	Motivala Apurva Amar	Practitioner - Non-Primary Care Provider (PCP)	<			<		<	<	<	<	<
IMM Practitioner - Non-Primary Care Provider (PCP) X	Porreca Francis Joseph Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
lis A Practitioner - Non-Primary Care Provider (PCP) X <t< td=""><td>Kim Kyongmi Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Kim Kyongmi Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Kleiner Phd Practitioner - Non-Primary Care Provider (PCP) INITIAL PRACTITIONER - NO	Artigas Valerie A	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
wnie Md Pc Practitioner - Non-Primary Care Provider (PCP) C	Peretz Lydia Kleiner Phd	Practitioner - Non-Primary Care Provider (PCP)										
e Marie Practitioner - Non-Primary Care Provider (PCP) e Marie Practitioner - Non-Primary Care Provider (PCP) s Michele Practitioner - Non-Primary Care Provider (PCP) s Michele Practitioner - Non-Primary Care Provider (PCP) s Md Practitione	Silverman Bonnie Md Pc	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
e Marie Practitioner - Non-Primary Care Provider (PCP)	Czira Alex A	Practitioner - Non-Primary Care Provider (PCP)										
flaury Mid Practitioner - Non-Primary Care Provider (PCP) Image: Control of the provider of the provider of the provider of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the practitioner - Non-Primary Care Provider of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the practitioner - Non-Primary Care Provider of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the practitioner - Non-Primary Care Provider of the practitioner - Non-Prim	Mahn Michele Marie	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Michele Practitioner - Non-Primary Care Provider (PCP) S Md S Md	Rosenstein Maury Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
drew J Md Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) S Md Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) S Md Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) S Md Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) Sarabara Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) Barnett Md Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) Image: Company Care Provider (PCP) Image: Company Care Provider (PCP) Image: Company Care Provider (PCP) Image: Company Care Provider (PCP) Image: Company Care Provider (PCP) Image: Company Care Provider (PCP) Image: Company Care Provider (PCP) Image: Company Care Provider (PCP) Image: Company Care Provider (PCP) Image: Company Care Provider (PCP) Image: Company Care Provider (PCP) Image: Company Care Provider (PCP) Image: Company Care Provider (PCP) Image: Company Care Provider (PCP) Image: Company Care Provider (PCP) Image: Company Care Provider (PCP) Image: Company Care Provider (PCP) Image: Company Care Provider (PCP) Image: Company Care Provider (PCP) Image: Company Care Provider (PCP) Image: Company Care Provider (PCP) Image: Company Care Provider (PCP) Image:	Rossi Dianne Michele	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
S Md Practitioner - Non-Primary Care Provider (PCP) Image: Company Care PCP) Image:	Derogatis Andrew J Md	Practitioner - Non-Primary Care Provider (PCP)										
To R Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Sarabara Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Barnett Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Barnett Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Kase Jordan S Md	Practitioner - Non-Primary Care Provider (PCP)	<									
In Stewart Md Practitioner - Non-Primary Care Provider (PCP) Image:	Segarra Pedro R	Practitioner - Non-Primary Care Provider (PCP)										
Sarabara Practitioner - Non-Primary Care Provider (PCP) Image: Cold N Md Practitioner - Non-Primary Care Provider (PCP) Image: Cold N Md Practitioner - Non-Primary Care Provider (PCP) Image: Cold N Md Practitioner - Non-Primary Care Provider (PCP) Image: Cold N Md Image: Cold N M	Berkower Alan Stewart Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ingela Marie Practitioner - Non-Primary Care Provider (PCP) Image: Cold N Md Practitioner - Non-Primary Care Provider (PCP) Image: Cold N Md Practitioner - Non-Primary Care Provider (PCP) Image: Cold N Md Image: Co	Mcandrews Barabara	Practitioner - Non-Primary Care Provider (PCP)										
Barnett Md Practitioner - Non-Primary Care Provider (PCP) V	Tucciarello Angela Marie	Practitioner - Non-Primary Care Provider (PCP)	<									
Practitioner - Non-Primary Care Provider (PCP)	Keene Adam Barnett Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Mason Linda</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td></td><td></td><td><</td><td></td><td></td><td><</td><td><</td></t<>	Mason Linda	Practitioner - Non-Primary Care Provider (PCP)	<	<				<			<	<
Practitioner - Non-Primary Care Provider (PCP)	Secchi Jorge	Practitioner - Non-Primary Care Provider (PCP)										
	Klestzick Harold N Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 587 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Corbo Jill Md	Practitioner - Non-Primary Care Provider (PCP)										
Chianfagna Jeff F Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Larkin Marian	Practitioner - Non-Primary Care Provider (PCP)	〈	ζ.		ζ.	<	ζ.	ζ.	<	ζ.	<
Bello Jacqueline A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Kanagala Madhusudhana Rao	Practitioner - Non-Primary Care Provider (PCP)										
Johnson Rhea	Practitioner - Non-Primary Care Provider (PCP)										
Schimmrich Kristen Maria Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Levin-Canger Olga	Practitioner - Non-Primary Care Provider (PCP)	<	<				<	<	<	<	<
Perdigao Kristen A	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Velez Sandra	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Gashi Nora	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Annika Barriteau	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Pothula Aravind	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Yu Simon	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Barr Jeffrey M Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Petagay O'Connor	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Shadman Sadredine	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Haghenbeck,Karen A	Practitioner - Non-Primary Care Provider (PCP)										
Scorrano Catherine	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Kong,Melissa	Practitioner - Non-Primary Care Provider (PCP)	<									
Morancy Jennifer	Practitioner - Non-Primary Care Provider (PCP)	<	<		<			<	<	<	<
Pak Kevin Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Danna Aitken, Lmhc, Casac	Practitioner - Non-Primary Care Provider (PCP)										
Williams Ruby	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	<
Tavzel, Kerri	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	<
Schneider Erica	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Mantzaris Ioannis	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ferastraoaru Denisa	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Margulis Roman	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Mcclain Danielle	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Serena Martin	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 588 of 844
Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Farticipating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Tan Stephanie	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Raquelle Bender	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Odetalla Fatima	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Arun Sunny	Practitioner - Non-Primary Care Provider (PCP)	<	<		ζ.	<	<	ζ.	ζ.	<	<
Havranek Thomas George Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Martinez Christine	Practitioner - Non-Primary Care Provider (PCP)	<	<		ζ.	<	<	ζ.	ζ.	<	<
Schwartz Paige M Md	Practitioner - Non-Primary Care Provider (PCP)										
Escobar Diego Md	Practitioner - Non-Primary Care Provider (PCP)										
Morello Robert F Md	Practitioner - Non-Primary Care Provider (PCP)										
Karabakhtsian Rouzan	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Farris Edmund Paul Jr Md	Practitioner - Non-Primary Care Provider (PCP)										
Rodriguez Consuelo	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Shuker Jason Moshe Benjamin Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Orsatti Giulia	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Minken Todd Jeffrey Md	Practitioner - Non-Primary Care Provider (PCP)										
Olan Robert M Dds	Practitioner - Non-Primary Care Provider (PCP)										
Bayerbach Frank Ralph Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Henry Donna Marie Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Persaud Michael	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Rosado Martin D	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Zhang Cheng	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Antonio Justina A	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Levin Andrew Paul Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Mota Marilyn	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Wassermann Evelyn R Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Sylvester, Raymond	Practitioner - Non-Primary Care Provider (PCP)	<									
Wilbanks Tyr Ohling Md	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Brady Ann Theresa	Practitioner - Non-Primary Care Provider (PCP)										
Kaminer Ruth Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Beek Grace L	Practitioner - Non-Primary Care Provider (PCP)	<			<		<			<	
Matchett Stephen C Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<



Page 589 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Balili Irida
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Briones Suzette
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Childs Claiborne
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Bautista Cynthia
										Practitioner - Non-Primary Care Provider (PCP)	Suwandhi Pauline
										Practitioner - Non-Primary Care Provider (PCP)	Mitnik Elliott
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Ciavarella Kathleen
									<	Practitioner - Non-Primary Care Provider (PCP)	Choudhury Sonya R
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Sebastian Sonia
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Jason Wieland
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Herrick Jason Paul
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Samuel Tai Tack Wong
										Practitioner - Non-Primary Care Provider (PCP)	Amy Diramio
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Castillo Desiree Susan
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Kasapira Sophia
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Miksa Michael
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Sarwar Uzma
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Patrick Sheehan
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Sikorski Megan
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Roberts Suzanne L
										Practitioner - Non-Primary Care Provider (PCP)	Parmar Sonal
<	~	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Gelb Ora Ellen Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Darkey Seth Ignatius
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Zelinger Gila
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Napier Fabreena E Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Manglik Savita Md
<	<	<	<	<	<	>	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Milikow David Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Fisher Michael Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Leff Jonathan D Md
									<	Practitioner - Non-Primary Care Provider (PCP)	Berliner Neil Evan
<	<	<	<	<	<	~		<	<	Practitioner - Non-Primary Care Provider (PCP)	Venable Cassandra E Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3. <u>a.</u> i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Name Provider Category	Prov
									cts	Participating in Projects	



Page 590 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Projects	Projects									
Provider Name	Provider Category	2.a.i :	2.a.iii	2.a.iv 2.b.iii	3.a.i	3.a.ii	i 3.b.i	.i 3.d.iii	.iii 4.b.i		4.b.ii
Julius Richard	Practitioner - Non-Primary Care Provider (PCP)										
Juliana Schumanski	Practitioner - Non-Primary Care Provider (PCP)	<									
Guddati Harish	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	· ·		<
Di Biase Luigi	Practitioner - Non-Primary Care Provider (PCP)	<	<	〈	<	ζ.	<		'		<
Dellagreca Patricia A	Practitioner - Non-Primary Care Provider (PCP)	<	〈	ζ.		<			ζ.		
Philip Liju	Practitioner - Non-Primary Care Provider (PCP)	<	〈	〈	ζ.	<	ζ.	<	'		<
Morgan Marie D	Practitioner - Non-Primary Care Provider (PCP)	<									
Ow Thomas	Practitioner - Non-Primary Care Provider (PCP)	<	〈	<	ζ.	<	<	'	`		<
Mascia Christina A	Practitioner - Non-Primary Care Provider (PCP)	<	〈	<		<			~	`	<
Levin Erika	Practitioner - Non-Primary Care Provider (PCP)	<	〈		<		ζ.	<	~		<
Kent Kenneth	Practitioner - Non-Primary Care Provider (PCP)										
Chin Henry Thickbin Md	Practitioner - Non-Primary Care Provider (PCP)										
Minsky Lloyd	Practitioner - Non-Primary Care Provider (PCP)	<	〈	ζ.	<	ζ.	ζ.	<		〈	<
Albero Angela	Practitioner - Non-Primary Care Provider (PCP)										
Evelyn Soto	Practitioner - Non-Primary Care Provider (PCP)	<	〈	ζ.		〈			<		
Hausman Michelle	Practitioner - Non-Primary Care Provider (PCP)										
Lippman Eric Scott Md	Practitioner - Non-Primary Care Provider (PCP)										
Wustrau Heidi L	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	`		<
Holness Anna Louisa Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<	<				<
Ahsan Mohammad Md	Practitioner - Non-Primary Care Provider (PCP)										
Mcnamee Jr Thomas	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	~		<
Mitchell John Burbank Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<			<		
Rubin Mark I Md	Practitioner - Non-Primary Care Provider (PCP)										
Danisi Fabio Osvaldo Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	` '		<
Coopersmith Bruce	Practitioner - Non-Primary Care Provider (PCP)	<	<			<			~		<
Seecharran Bonnie V	Practitioner - Non-Primary Care Provider (PCP)	<		<		<	<	<		< ·	<
Villasenor Rosario Ferrer	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	_				<
Friedland Stanley Phd	Practitioner - Non-Primary Care Provider (PCP)										
Mones Jodi Victoria Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	ζ.	ζ.	<	\		<
Marciano Jennifer	Practitioner - Non-Primary Care Provider (PCP)										
Christine Cook	Practitioner - Non-Primary Care Provider (PCP)	<									



Page 591 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Provider Name Provider Name Provider Centagory 2.4		Participating in Projects	cts									
Francisional Francisional Popular (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Bractitioner - Non-Primary Case Provider (PCP)	Foronjy Robert Francis Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
did Preditioner - Non-Primary Case Provider (PCP) XX XX <th< td=""><td>Lee Katherine</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td>ζ.</td><td>ζ.</td><td>ζ.</td><td><</td><td>ζ.</td><td><</td><td><</td></th<>	Lee Katherine	Practitioner - Non-Primary Care Provider (PCP)	<	<		ζ.	ζ.	ζ.	<	ζ.	<	<
Add states MM3 Practitioner - Non-Primary Case Provider (PCP) M Practitioner - Non-Primary Case Provider (PCP) M	Colon Lillian Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		〈	ζ.	<	<	<	<	<
Midd Proatstitioner - Non-Primary Carle Provider (PCP) C	Galanopoulou Aristea Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	ζ.	<	<	<	<	<
MM Ameritianise - Non-Primary Care Provider (PCP) X	Levie Mark D Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	ζ.	ζ.	<	ζ.	<	<
MMS Practitioner - Non-Primary Care Provider (PCP) CX CX <t< td=""><td>Dolan Siobhan M Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td>ζ.</td><td>ζ.</td><td>ζ.</td><td><</td><td>ζ.</td><td><</td><td><</td></t<>	Dolan Siobhan M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		ζ.	ζ.	ζ.	<	ζ.	<	<
NR Mod Practitioner - Non-Primary Cane Provider (PCP) IX	Surks Martin I Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	ζ.	<	<	ζ.	<	<
MMM Practitioner - Non-Primary Care Provider (PCP) X	Smith Theodore R Md	Practitioner - Non-Primary Care Provider (PCP)	→	<		<	<	<	<	<	<	<
MMMd Practitioner - Non-Primary Case Provider (PCP) X <th< td=""><td>Fueg Adrienne Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td>~</td><td><</td><td><</td><td><</td><td>ζ.</td><td>ζ.</td><td><</td><td>ζ.</td><td><</td><td><</td></th<>	Fueg Adrienne Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	ζ.	ζ.	<	ζ.	<	<
Sameth Md Practitioner - Non-Primary Care Provider (PCP) XX	Salem Azzam M Md	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<		<	<	<	<
MM Practitioner - Non-Primary Care Provider (PCP) X	Houten John Kenneth Md	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
flary Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP)	Bhalakia Avni M	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	~	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Boules Heidi Mary	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	~	<	<	<
B Pa Practitioner - Non-Primary Care Provider (PCP) X <t< td=""><td>Sharma Samar</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Sharma Samar	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ionia Patricia Practitioner - Non-Primary Care Provider (PCP)	Israel Tziporah B Pa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	~	<	<	<
prone Practitioner - Non-Primary Care Provider (PCP) IV	Thambirajah Gloria Patricia	Practitioner - Non-Primary Care Provider (PCP)	~	~			<		<	<	<	<
prone Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Prima	Guy Laura	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	~	<	<	<
Bractitioner - Non-Primary Care Provider (PCP) Coloration Practition Coloration Coloration <th< td=""><td>Paul Mario Mignone</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Paul Mario Mignone	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Kamat Ameet	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	~	<	<	<
toria E Practitioner - Non-Primary Care Provider (PCP) V V V V V V V Practitioner - Non-Primary Care Provider (PCP) V </td <td>Michelle Lazos</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Michelle Lazos	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
toria E Practitioner - Non-Primary Care Provider (PCP) V <td>Mann Glenn</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Mann Glenn	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)		Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) RMd Practitioner - Non-Primary Care Provider (PCP)	Mehta Jay Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) A KMd Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) INDIAN CARRON CA	Brown, Yvonne	Practitioner - Non-Primary Care Provider (PCP)	<									
a Practitioner - Non-Primary Care Provider (PCP) a Practitioner - Non-Primary Care Provider (PCP) a Practitioner - Non-Primary Care Provider (PCP) b C c C <	Zujin Li	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
a Practitioner - Non-Primary Care Provider (PCP)	Kessler Marion K Md	Practitioner - Non-Primary Care Provider (PCP)	<									
ew Practitioner - Non-Primary Care Provider (PCP)	Agarwal Seema	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Merlo Lourdes</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Merlo Lourdes	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Pillet Jason Benjamin	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	ζ.	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Caroline Hewitt	Practitioner - Non-Primary Care Provider (PCP)	<	<				<	<	<	<	<
	Robbins Matthew	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 592 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Suh Edward Hyun	Practitioner - Non-Primary Care Provider (PCP)										
Shirinov Robert	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	〈	<
Sheila King	Practitioner - Non-Primary Care Provider (PCP)										
Margaret Louise Coll Np	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	<	<	<	<	<	<	<
Rexhouse Erika	Practitioner - Non-Primary Care Provider (PCP)	<					<			<	
Schajer Michael Lee	Practitioner - Non-Primary Care Provider (PCP)										
Saribekyan Arpine	Practitioner - Non-Primary Care Provider (PCP)										
Pellegrino,Danielle	Practitioner - Non-Primary Care Provider (PCP)	<									
Duncan Darlene Bevel	Practitioner - Non-Primary Care Provider (PCP)	<									
Sitler Christine	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Holmes Tamara	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Raquel Fedebagha	Practitioner - Non-Primary Care Provider (PCP)	<									
Hand Celeste	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Klein Lauren	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Nicole M Siegel	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	~
Balaskonis Asimina	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Jamie Fridman	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Perez-Segnini, Gloria	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	<
Edwards Deidre	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Fellows Daniel	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Brittany Raniere	Practitioner - Non-Primary Care Provider (PCP)	<									
Kathleen Filak	Practitioner - Non-Primary Care Provider (PCP)										
Chernin Rina	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Khatun Fariha	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Patel Mayank	Practitioner - Non-Primary Care Provider (PCP)										
Weinhoff Martin L Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Lok Jonat Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Maciag Emanuela Maria Md	Practitioner - Non-Primary Care Provider (PCP)										
Bregman James Martinson	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Murillo Mauricio Md	Practitioner - Non-Primary Care Provider (PCP)	<									
Fox Owen L Dds	Practitioner - Non-Primary Care Provider (PCP)	<									



Page 593 of 844 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Provider Name Provider Category 2.al 2.ali 3.ali 3.ali Mur Monda Pracillioner - Non-Primary Care Provider (PCP) v <th></th> <th>Participating in Projects</th> <th>cts</th> <th></th> <th></th> <th></th> <th></th> <th></th> <th></th> <th></th> <th></th> <th></th>		Participating in Projects	cts									
Id Practitioner - Non-Primary Care Provider (PCP) X	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Practitioner - Non-Primary Case Provider (PCP)	Russell Nils Arthur Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
India Practitioner - Non-Primary Case Provider (PCP) Image: Case Provider (PCP)	Patel Dhiren B Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.			<		<	\	<	ζ.	<
Idea Practitioner - Non-Primary Case Provider (PCP) V V V d Pe Practitioner - Non-Primary Case Provider (PCP) V	Komorowski Ann Wanda	Practitioner - Non-Primary Care Provider (PCP)	ζ.	〈	ζ.	<	<	<	\	<	ζ	<
d Pc Phatitioner - Non-Primary Care Provider (PCP) V V V nd Practitioner - Non-Primary Care Provider (PCP) V	Chin Kenneth Alexander	Practitioner - Non-Primary Care Provider (PCP)										
he Mode Practitioner - Non-Primary Care Provider (PCP) May Mode Practitioner - Non-Primary Care Provider (PCP) Me Me Practitioner - Non-Primary Care Provider (PCP) Me M	Darwin Buschman Md Pc	Practitioner - Non-Primary Care Provider (PCP)										
nat Mid Practitioner - Non-Primary Care Provider (PCP) May Practitioner - Non-Primary Care Provider (PCP) New Mid Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Andra Mid Practitioner - Non-Primary Care Provider (PCP) Andra Mid Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Andra Mid Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Pri	Cerbone Margaret S	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
mar Md Practitioner - Non-Primary Care Provider (PCP) C C C Md Practitioner - Non-Primary Care Provider (PCP) C	Catanzariti Steven Phd	Practitioner - Non-Primary Care Provider (PCP)										
Mid Practitioner - Non-Primary Care Provider (PCP) X X X New Mid Practitioner - Non-Primary Care Provider (PCP) X	Sharma Parvesh Kumar Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
new Md Practitioner - Non-Primary Care Provider (PCP) Indiationer - Non	Kasello Donna Jean Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
andra Md Practitioner - Non-Primary Care Provider (PCP) V	Thomas Sanjay Mathew Md	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<		<	<	<	<
andra Md Practitioner - Non-Primary Care Provider (PCP) Image: Control of the contro	Herrington Joh	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) chard Md Practitioner - Non-Primary Care Provider (PCP) chard Md Practitioner - Non-Primary Care Provider (PCP) chard Md Practitioner - Non-Primary Care Provider (PCP)	Nguyen Victoria Alexandra Md	Practitioner - Non-Primary Care Provider (PCP)										
chard Md Practitioner - Non-Primary Care Provider (PCP) C	Forni Arthur L Md	Practitioner - Non-Primary Care Provider (PCP)	~						<	<	<	<
Chard Md Practitioner - Non-Primary Care Provider (PCP) C	Gupta Rajesh Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		<		<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Guccione Michael Richard Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) W<	Beitler Allison J Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) C<	Uliss Alan Ira E Md Pc	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V<	Baskas David A Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V<	Liss Mark R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Dractitioner - Non-Primary Care Provider (PCP) Dractitioner - Non-Primary Care Provider (PCP) Dractitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	White Deborah J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Saxena Jaya Banez	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Hossack Michael Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Weingarten Ros	Practitioner - Non-Primary Care Provider (PCP)	~	~				<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Musah Osman Yago	Practitioner - Non-Primary Care Provider (PCP)	~									
Practitioner - Non-Primary Care Provider (PCP)	Kuhn Kris Elisabeth	Practitioner - Non-Primary Care Provider (PCP)	~									
Practitioner - Non-Primary Care Provider (PCP)	Vazquez Roxana	Practitioner - Non-Primary Care Provider (PCP)	~	~		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Candela Ralph T Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		<	<	<	<	<	<	<
Victor Md Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP) Image: Care PC	Foote Jay Bradley Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		<	<	<	<	<	<	<
Victor Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Finegold Ira Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Ehrlich Randall Victor Md	Practitioner - Non-Primary Care Provider (PCP)										
	Sokol Seth I Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 594 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Warmen Derroider Name Provider Visione Provider Category Zal. Z		Participating in Projects	ects									-
AMM	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
AMM Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Im	Waxman Dennis Rpa	Practitioner - Non-Primary Care Provider (PCP)	<			<		<	<	<	<	<
Abd off Practitioner - Non-Primary Care Provider (PCP) V	Hilaire Marc Richard Md	Practitioner - Non-Primary Care Provider (PCP)										
Labe Practitioner - Non-Primary Care Provider (PCP) C <th< td=""><td>Renvoize Guy A Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Renvoize Guy A Md	Practitioner - Non-Primary Care Provider (PCP)										
Be Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Ima	Martin Melissa Lee	Practitioner - Non-Primary Care Provider (PCP)	~									
Mid Practitioner - Non-Primary Care Provider (PCP) Image: Control of the Control of	King Mary Alice	Practitioner - Non-Primary Care Provider (PCP)	~	~		<		ζ.			<	<
Practitioner - Non-Primary Care Provider (PCP)	Illions Edward Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Loebl Adi Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		<	<	ζ.	<	ζ.	<	<
Breatitioner - Non-Primary Care Provider (PCP) C<	Janeway David Lee Do	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) X X X X X X X X X	Benacquista Teresa Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		<	<	<	<	<	<	<
Kamila Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) <th< td=""><td>Guzi Andria</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td>~</td><td>~</td><td></td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td></th<>	Guzi Andria	Practitioner - Non-Primary Care Provider (PCP)	~	~		<	<		<	<	<	<
Again Practitioner - Non-Primary Care Provider (PCP) X <t< td=""><td>Melissa Vega</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td>~</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Melissa Vega	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Oktay Maja	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Kamla Practitioner - Non-Primary Care Provider (PCP) IX	Yang Jennifer	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Mid Practitioner - Non-Primary Care Provider (PCP) COLOR COLOR<	Deoki-Prasad,Kamla	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	<
Mid Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Im	Abraham Tony Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Mid Practitioner - Non-Primary Care Provider (PCP) IX IX <t< td=""><td>Feit Eran</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td>~</td><td></td><td></td><td><</td><td></td><td><</td><td></td><td></td><td><</td><td></td></t<>	Feit Eran	Practitioner - Non-Primary Care Provider (PCP)	~			<		<			<	
Irrel Practitioner - Non-Primary Care Provider (PCP) Image: Control of the provider (PCP)	Levy Michael I Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Bractitioner - Non-Primary Care Provider (PCP) W<	Mohrmann Laurel	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
d Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP)	Jones Michael	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
ne Practitioner - Non-Primary Care Provider (PCP) 'Md Practitioner - Non-Primary Care Provider (PCP) Itia Practitioner - Non-Primary Care Provider (PCP) INDIANA Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) INDIANA Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) INDIANA I	Kathleen Pratt	Practitioner - Non-Primary Care Provider (PCP)										
Md Practitioner - Non-Primary Care Provider (PCP) Itia Practitioner - Non-Primary Care Provider (PCP) Itia Itia Practitioner - Non-Primary Care Provider (PCP) Itia	Gina Saccone	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Miguel Rafael Md Practitioner - Non-Primary Care Provider (PCP) V <td>Nirav Mistry Md</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td></td>	Nirav Mistry Md	Practitioner - Non-Primary Care Provider (PCP)										
Miguel Rafael Md Practitioner - Non-Primary Care Provider (PCP) V <td>Raphael Katia</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td></td>	Raphael Katia	Practitioner - Non-Primary Care Provider (PCP)										
ner Practitioner - Non-Primary Care Provider (PCP) y Practitioner - Non-Primary Care Provider (PCP) ladine Fakhri Practitioner - Non-Primary Care Provider (PCP) practition	Hernandez Miguel Rafael Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Dy Practitioner - Non-Primary Care Provider (PCP) V V V V V V Iadine Fakhri Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V Iaimie Practitioner - Non-Primary Care Provider (PCP) V V V V V V V In Ryan Marie Practitioner - Non-Primary Care Provider (PCP) V V V V V V In Ryan Marie Practitioner - Non-Primary Care Provider (PCP) V V V V V V In Ryan Marie Practitioner - Non-Primary Care Provider (PCP) V V V V V V	Khader Samer	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Iadine Fakhri Practitioner - Non-Primary Care Provider (PCP) V V V V V V aimie Practitioner - Non-Primary Care Provider (PCP) V </td <td>Harris Shelby</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Harris Shelby	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
aimie Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V	Choueiter Nadine Fakhri	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Kim Christy</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td></t<>	Kim Christy	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Ciabattari Jaimie	Practitioner - Non-Primary Care Provider (PCP)	<									
Practitioner - Non-Primary Care Provider (PCP)	Cunningham Ryan Marie	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
	Audrey Fanning	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	



Page 595 of 844 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Provider Name Santikul Marisa Kanjana	Provider Category Practitioner - Non-Primary Care Provider (PCP)	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Santikul Marisa Kanjana	Practitioner - Non-Primary Care Provider (PCP)										
Debisceglie John V	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	<
Lelonek Gary Joshua	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Mizrachi Adam	Practitioner - Non-Primary Care Provider (PCP)										
Gardner Laura	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Jones Christie	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Taylor Kevia	Practitioner - Non-Primary Care Provider (PCP)										
Tajerstein Aliza	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Natasha Williams	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Danielle Medina	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Seliger Glenn	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Bharucha Stephen B Md	Practitioner - Non-Primary Care Provider (PCP)										
Wiener Michele Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Guishard Kim Alexander Md	Practitioner - Non-Primary Care Provider (PCP)										
Klein Susan A Md	Practitioner - Non-Primary Care Provider (PCP)										
Hali Theodore F Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Banquet Agnes Quiman Md	Practitioner - Non-Primary Care Provider (PCP)										
Norris-Nommense Mirji	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Spano Laura Ann Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Ackerman-Rapha Rebecca	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Levine Michael Ira Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Seewald Randy Michelle Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Klapper Philip Jacob Md	Practitioner - Non-Primary Care Provider (PCP)										
Davis Ira	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Lambrakis Christos C Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Jacobowitz Yitzchak S Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Shin Frank	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Gill Zaheer Ashraf Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
David Jonathan Md Pc	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Bucciarelli Pici Maria A Md	Practitioner - Non-Primary Care Provider (PCP)	<									
Dinnall Vanessa Nicola Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 596 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Provider Name	Provider Category	Jects	2 a iii	2aiv 2hiii	<u>=</u> : س	ມ ພ ≕	3 h	3 d ≣	4 h i	4 h ii
Cesar A Rojas Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		+	<	<	ζ.	<	<
Limani Robert B Md	Practitioner - Non-Primary Care Provider (PCP)									
Forster Glazier Ellen	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		〈	<	ζ.	<	<
Papish Mark Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<
Larkin Roland Mcmanus	Practitioner - Non-Primary Care Provider (PCP)	<	<	✓		<			<	
Tayoun Paul	Practitioner - Non-Primary Care Provider (PCP)									
Shaqra Hussein Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	✓	<	<	<	ζ.	<	<
Fleisher Arlen Gary Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Yankelowitz Stanley Morris Md	Practitioner - Non-Primary Care Provider (PCP)									
Schnur Michael J Md	Practitioner - Non-Primary Care Provider (PCP)									
Sarabu Mohan R Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<
Gil Roberto B Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Casino Joseph E Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Rafat Nadereh Md Pc	Practitioner - Non-Primary Care Provider (PCP)									
Wright Mia M Md	Practitioner - Non-Primary Care Provider (PCP)	<					<	<	<	<
Shvartzman Arlette N Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	< <		<	<	<	<	<
Lerner Steven D Dpm Pc	Practitioner - Non-Primary Care Provider (PCP)									
Feld Michael Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Manwani Deepa Girdharlal Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<	<	<	<	<
Kosharskyy Boleslav	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<	<	<	<	<
Sharma Jayendra R Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Peng Xiaoming Md	Practitioner - Non-Primary Care Provider (PCP)									
Santiago-Gomez Eveliamargarita	Practitioner - Non-Primary Care Provider (PCP)									
Rana Rajendra Jivubha Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Dalmacy Tardieu Marie Ange Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<	<	<	<	<
Butterfass David Andrew Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<
Overton Valarie Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Ross Randall M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<	<	<	<	<
Turek Ahmet Onur	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<
Mbekeani Joyce	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Pagnani Daniel J Md Jr	Practitioner - Non-Primary Care Provider (PCP)									



Page 597 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Ben Reuben,Carol	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		<		<			<	<
Navas John J Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		<	<	<	<	<	<	<
Merenstein Michael Laurence	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		<	ζ.	<	ζ.	ζ.	<	<
Suggs William D Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		<		<	ζ.	ζ.	<	<
Kakanantadilok Nuntiya Dmd	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		<	ζ.	<	ζ.	ζ.	<	<
Pomerantz Janet Roberta Md	Practitioner - Non-Primary Care Provider (PCP)	<									
Lachman Herbert M	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		<	<	<	<	<	<	<
Mani Sridhar Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		<	<	<	<	<	<	<
D'Alessandro David A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Hawkins Meredith	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		<	<	<	<	<	<	<
Gardiner James Gerard Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Stein Marjorie W Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Jerschow Elina Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Maria Leon	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Richman Lawrence F Dds	Practitioner - Non-Primary Care Provider (PCP)										
Chaitowitz Mark H	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		<	<	<	<	<	<	<
Gullen Ann Hayden Pt	Practitioner - Non-Primary Care Provider (PCP)	<									
Vien Alexis	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ashraf Mohammad	Practitioner - Non-Primary Care Provider (PCP)										
Mitsumoto Rossarin	Practitioner - Non-Primary Care Provider (PCP)										
Spiciarich Mary	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Libura Lidia Maria	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<		<	<	<
Moses-Westphal, Kristen	Practitioner - Non-Primary Care Provider (PCP)	<	<				<			<	<
Okoli Uchenwa	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Berger Jay Steven	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Mehta Anita K	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Grushko Michael Jason Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Liz Sam	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Richardson Antonio	Practitioner - Non-Primary Care Provider (PCP)	<									
Adam P Huchital Pa	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Enea Mary Anne Dempsey	Practitioner - Non-Primary Care Provider (PCP)										



Page 598 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Provider Name Provider Name Provider Category Provider Category Practitioner - Non-Primary Care Provider (PCP) Practition	< <	<	<			<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Morgan Barbara
Provider Name									ζ.		Lim-Melia Elizabeth R Md
Provider Name	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Richard Glenn
Provider Name										Practitioner - Non-Primary Care Provider (PCP)	Evangelista Lilia A Md
Provider Name Provider Category Provider Category Provider Category Provider Category Provider (PCP) Pro										Practitioner - Non-Primary Care Provider (PCP)	Yu Lio Md
Provider Name										Practitioner - Non-Primary Care Provider (PCP)	Wellington Liu Y Md
Provider Name	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Wollowitz Andrew Md
Provider Name Provider Category Provider Category Provider (PCP) Adail Ada									<	Practitioner - Non-Primary Care Provider (PCP)	Martinez Maria
Provider Name	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Graham Jay Alexander
Provider Name	<	<	<	<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Moy Tzu
Provider Name Provider Category 2 a.iii 2 a.iii 3 a.iii 3 a.iii 4 b.i. Productioner - Non-Primary Case Provider (PCP) 2 a.iii 2 a.iii 3 a.iii 3 a.iii 3 a.iii 4 b.i. Productioner - Non-Primary Case Provider (PCP) 2 a.iii 3 a.iii 3 a.iii 4 b.i. Productioner - Non-Primary Case Provider (PCP) 2 a.iii 3 a.iii 3 a.iii 4 b.i. Productioner - Non-Primary Case Provider (PCP) 2 a.iii 3 a.iii 3 a.iii 4 a.iii Productioner - Non-Primary Case Provider (PCP) 2 a.iii 3 a.iii 3 a.iii 3 a.iii 4 a.iii Productioner - Non-Primary Case Provider (PCP) 3 a.iii 3 a.iiii 3 a.iiii 3 a.iiii 3 a.iiii 3 a.iiii 3 a.iiiii 3 a.iiiiii 3 a.iiiiii 3 a.iiiiiii 3 a.iiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiii	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Saint-Dic Rudolph Benjamin
Provider Name Provider Category 2.a.l 2.a.l 2.a.l 2.a.l 3.a.l 3.a.l 3.b.l 4.b.l Provider Name Practitioner - Non-Primary Cate Provider (PCP) Image: Cate Provider (PCP)	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mustafa Jennat Z
Provider Name Provider Category 2.a.i 2.a.ii 2.a.ii 3.a.i 3.a.i 3.b.i 3.d.ii 4.b.i Provider Name Practitioner - Non-Primary Care Provider (PCP) 2.a.i 2.a.ii 2.a.ii 3.a.i 3.a.i 3.b.i 3.d.ii 4.b.i Practitioner - Non-Primary Care Provider (PCP) 2.a.i 2.a.i 2.a.i 3.a.i 3.a.i 3.b.i 3.d.ii 4.b.i Practitioner - Non-Primary Care Provider (PCP) 2.a.i	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Christine Laplante
Provider Name Provider Category Participating in Projects										Practitioner - Non-Primary Care Provider (PCP)	Dayna Tiesi
Provider Name Provider Category 2.a.II 2.a.III 2.a.III 3.a.II 3.b.I 3.b.III 4.b.I Provider Name Practitioner - Non-Primary Care Provider (PCP) 2.a.III 2.a.III 2.a.III 2.a.III 3.a.II 3.b.I 3.b.III 4.b.II Provider Name Practitioner - Non-Primary Care Provider (PCP) 2.a.III 2.a.III 2.a.III 3.a.II 3.b.I 3.b.III 4.b.II Practitioner - Non-Primary Care Provider (PCP) 2.a.III 2.a.III 2.a.III 2.a.III 3.a.III 3.b.II 3.b.III 4.b.III Practitioner - Non-Primary Care Provider (PCP) 2.a.III 2.a.III 2.a.III 2.a.III 3.a.III 3.b.III 3.b.III 4.b.III Practitioner - Non-Primary Care Provider (PCP) 2.a.III 2.a.IIII 2.a.III 2.a.IIII 2.a.IIII 2.a.IIII 2.a.IIII 2.a.IIII 2.a.IIII 2.a.IIII 2.a.IIIIIIII	<			<					<	Practitioner - Non-Primary Care Provider (PCP)	Marina Rozovsky
Provider Name										Practitioner - Non-Primary Care Provider (PCP)	Kone Odiya Camara
Provider Name Provider Category 2.a.ii 2.a.iii 2.a.iii 3.a.ii 3.a.ii 3.b.ii 3.b.iii 4.b.i Provider Name Practitioner - Non-Primary Care Provider (PCP) 2.a.iii 2.a.iii 2.a.iii 3.a.ii 3.a.ii 3.b.ii 4.b.i Practitioner - Non-Primary Care Provider (PCP) 2.a.iii 2.a.iii 2.a.iii 3.a.ii 3.a.ii 3.b.ii 4.b.i Practitioner - Non-Primary Care Provider (PCP) 2.a.ii 2.a.iii 2.a.iii 3.a.ii 3.b.ii 3.b.ii 4.b.i Practitioner - Non-Primary Care Provider (PCP) 2.a.iii 2.a.iii 2.a.iii 2.a.iii 3.a.ii 3.b.ii 3.b.iii 3.b.iii 4.b.iii Practitioner - Non-Primary Care Provider (PCP) 2.a.iii 2.a.iiii 2.a.iiii 2.a.iiii 2.a.iiii 2.a.iiii 2.a.iiii 2.a.iiii 2.a.iiiiii 2.a.iiiiiii 2.a.iiiiiii 2.a.iiiiiiii 3.a.iiiiiiii 3.b.iiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiii										Practitioner - Non-Primary Care Provider (PCP)	Baron Gregory
Provider Name Provider Category 2.a.i 2.a.ii 2.a.ii 3.a.i 3.a.i 3.b.i 3.d.iii 4.b.i Provider Name Practitioner - Non-Primary Care Provider (PCP) 2.a.ii 2.a.iii 2.a.iii 3.a.ii 3.a.ii 3.b.i 3.d.iii 4.b.i Provider Name Practitioner - Non-Primary Care Provider (PCP) 2<		<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Lidstone Dawn Lisa
Provider Name Provider Category 2.a.i 2.a.iii 2.a.iii 2.a.iii 3.a.i 3.a.ii 3.b.i 3.d.iii 4.b.i Provider Name Practitioner - Non-Primary Care Provider (PCP) 2.a.iii 2.a.iii 2.a.iii 2.a.iii 3.a.ii 3.a.ii 3.b.i 3.d.iii 4.b.i Practitioner - Non-Primary Care Provider (PCP) 2.a.iii 2.a.iii 2.a.iii 2.a.iii 3.a.ii 3.a.ii 3.b.i 3.d.iii 4.b.i Practitioner - Non-Primary Care Provider (PCP) 2.a.iii 2.a.iii 2.a.iii 2.a.iii 2.a.iii 3.a.ii 3.b.i 3.d.iii 4.b.i Practitioner - Non-Primary Care Provider (PCP) 2.a.iii 2.a.iiii 2.a.iiii 2.a.iiii 2.a.iiii 2.a.iiii 2.a.iiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiii	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Park Jung
Provider Name Provider Category 2.a.ii 2.a.iii 2.a.iii 3.a.ii 3.a.ii 3.d.iii 4.b.i Provider Name Practitioner - Non-Primary Care Provider (PCP) 2.a.iii 2.a.iii 2.a.iii 3.a.ii 3.a.ii 3.d.iii 4.b.i Practitioner - Non-Primary Care Provider (PCP) 2.a.iii 2.a.iii 2.a.iii 2.a.iii 3.a.ii 3.a.ii 3.d.iii 4.b.i Practitioner - Non-Primary Care Provider (PCP) 2.a.ii 2.a.iii 2.a.iii 2.a.iii 3.a.ii 3.a.ii 3.d.iii 4.b.i Practitioner - Non-Primary Care Provider (PCP) 2.a.iii 2.a.iii 2.a.iii 2.a.iii 3.a.ii 3.a.ii 3.d.iii 4.b.i Practitioner - Non-Primary Care Provider (PCP) 2.a.iii 2.a.iii 2.a.iiii 2.a.iiiii 2.a.iiii 2.a.iiiiii 2.a.iiii 2.a.iiii 2.a.iiiiiii 2.a.iiiiiii 2.a.iiiiii 2.a.iiiiiiii 2.a.iiiiiiiii 3.d.iiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiii		<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Erdfarb Amichai Joshua
Provider Name Provider Category 2.a.i 2.a.ii 2.a.ii 3.a.ii 3.a.ii 3.b.ii 3.d.iii 4.b.i Provider Name Practitioner - Non-Primary Care Provider (PCP) Z.a.ii 2.a.ii 2.a.iii 3.a.ii 3.a.ii 3.b.ii 3.d.iii 4.b.i Provider Name Practitioner - Non-Primary Care Provider (PCP) Z.a.ii 2.a.iii 3.a.ii 3.a.ii 3.b.ii 3.d.iii 4.b.i Practitioner - Non-Primary Care Provider (PCP) Z.a.ii Z.a.ii Z.a.iii 3.a.ii 3.b.ii 3.d.iii 4.b.i Practitioner - Non-Primary Care Provider (PCP) Z.a.ii Z.a.iii 3.a.ii 3.a.ii 3.b.ii 3.d.iii 4.b.i Practitioner - Non-Primary Care Provider (PCP) Z.a.ii Z.a.ii Z.a.iii Z.a.iiii Z.a.iiii Z.a.iiii Z.a.iiii										Practitioner - Non-Primary Care Provider (PCP)	Chanofsky Shannon
Provider Name Practitioner - Non-Primary Care Provider (PCP) 2.a.i 2.a.iii 2.a.iv 2.b.iii 3.a.i 3.b.i 3.d.iii 4.b.i Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP)		<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Christopher T Fillerup Pa
Provider Name Practitioner - Non-Primary Care Provider (PCP) 2.a.i 2.a.iii 2.a.iv 2.b.iii 3.a.i 3.b.i 3.b.iii 4.b.i Provider Name Practitioner - Non-Primary Care Provider (PCP) 2.a.iii 2.a.iv 2.b.iii 3.a.i 3.b.ii 4.b.i 4.b.i Practitioner - Non-Primary Care Provider (PCP) 2.a.iii 2.a.iv 2.a.iv 2.b.iii 3.a.i 3.b.i 3.b.iii 4.b.i Practitioner - Non-Primary Care Provider (PCP) 2.a.iii 2.a.iv 2.a.iv 2.a.iv 2.a.iv 2.a.iv 3.a.ii 3.b.ii 4.b.ii 4.b.ii Practitioner - Non-Primary Care Provider (PCP) 2.a.iv	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Furgiuele Miriam
Provider Name Provider Category 2.a.i 2.a.iv 2.b.iii 3.a.i 3.b.i 3.d.ii 4.b.i Provider Name Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP) Image: Care PCP) <t< td=""><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td>Kleinberger Kimberly Ann</td></t<>										Practitioner - Non-Primary Care Provider (PCP)	Kleinberger Kimberly Ann
Provider Name Participating in Projects Provider Name Practitioner - Non-Primary Care Provider (PCP) 2.a.i 2.a.ii 2.a.iii 3.a.i 3.a.ii 3.b.i 3.d.iii 4.b.i Practitioner - Non-Primary Care Provider (PCP) 3.a.ii 3.a.ii 3.b.i 3.d.iii 4.b.i Practitioner - Non-Primary Care Provider (PCP) 3.a.ii 3.a.ii 3.a.ii 3.a.iii 3.a.iii 4.b.i Practitioner - Non-Primary Care Provider (PCP) 3.a.ii 3.a.ii 3.a.ii 3.a.iii 4.b.i Practitioner - Non-Primary Care Provider (PCP) 3.a.ii 3.a.ii 3.a.iii 4.b.i 4.b.i 4.b.i Practitioner - Non-Primary Care Provider (PCP) 3.a.ii 3.a.iii 3.a.iii 3.a.iii 3.a.iii 3.a.iii 3.a.iii 3.a.iii 3.a.iii 3.a.iii 3.a.iiii 4.b.i 4.b.i 4.b.i 4.b.i 4.b.i 4.b.i 4.b.i <t< td=""><td><</td><td></td><td></td><td><</td><td></td><td></td><td></td><td></td><td><</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td>Boey Gwendolyn L</td></t<>	<			<					<	Practitioner - Non-Primary Care Provider (PCP)	Boey Gwendolyn L
Provider Name Provider Category 2.a.ii 2.a.iv 2.b.iii 3.a.i 3.a.ii 3.a.ii 3.a.iii											



Page 599 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Depict Classiph A Max Provider Name Provider Catagory ZA ZA ZA ZA ZA ZA ZA Z		Participating in Projects	Projects									
piny A MM Practitioner - Non-Primary Care Provider (PCP) CV	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
ann Placitioner - Non-Primary Care Provider (PCP) III III <td>Dipietro Joseph A Md</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Dipietro Joseph A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Sh R Rga Practitioner Non-Primary Care Provider (PCP) C <	Hourani Hisham	Practitioner - Non-Primary Care Provider (PCP)	<									
ABR Rapia Pacititioner Non-Primary Care Provider (PCP) C	Gilgoff Alice	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
a o C Practitioner - Non-Primary Cane Provider (PCP) V <t< td=""><td>Patel Pragnesh R Rpa</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td>ζ.</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Patel Pragnesh R Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	<		ζ.	<	<	<	<	<	<
David Practitioner - Non-Primary Case Provider (PCP) V <t< td=""><td>Ladero Emma C</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Ladero Emma C	Practitioner - Non-Primary Care Provider (PCP)	<									
Load Practitioner - Non-Primary Care Provider (PCP) ✓ <t< td=""><td>Snyder Andrea Madeline Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Snyder Andrea Madeline Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V	Kehr Andrew David	Practitioner - Non-Primary Care Provider (PCP)										
Imminic J Dpm Practitioner - Non-Primary Care Provider (PCP) Image: Image: Care Provider (PCP) Image: Care Provider (PCP) <td>Yoo Jinil Md</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td>ζ.</td> <td></td> <td></td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td>ζ.</td>	Yoo Jinil Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.			<		<	<	<	ζ.
Interest	Catanese Dominic J Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<		ζ.	<	<	<	<	<	<
Ilssa	Gonzalez David Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		ζ.	<	<	<	<	<	<
Meller Md Practitioner - Non-Primary Care Provider (PCP) V	Scheiner Melissa	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Meller Md Practitioner - Non-Primary Care Provider (PCP) V	Nayra Luis	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
a Practitioner - Non-Primary Care Provider (PCP) IX	Sacajiu Galit Meller Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Wasp Eric R	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Mervius Mara	Practitioner - Non-Primary Care Provider (PCP)	<									
Baoas Practitioner - Non-Primary Care Provider (PCP) Image: Control of the practitioner o	Florio Philip L Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Baoas Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Ho Sammy Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Ho Sammy Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
E Practitioner - Non-Primary Care Provider (PCP) Image: Control of the practition	Sharon Desales Baoas	Practitioner - Non-Primary Care Provider (PCP)										
Hayden Practitioner - Non-Primary Care Provider (PCP) Image: Care of the control	Vazquez Soraya E	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Hayden Practitioner - Non-Primary Care Provider (PCP) Image: Control of the cont	Sally Roberts	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
t Practitioner - Non-Primary Care Provider (PCP) S Dimitrios Dds Practitioner - Non-Primary Care Provider (PCP) Scale Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Michele Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (P	Allen Patricia Hayden	Practitioner - Non-Primary Care Provider (PCP)	<									
S Dimitrios Dds Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of	Louis Gelabert	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) elu Enuma Practitioner - Non-Primary Care Provider (PCP) scale Practitioner - Non-Primary Care Provider (PCP) an Practitioner - Non-Primary Care Provider (PCP)	Papadopoulos Dimitrios Dds	Practitioner - Non-Primary Care Provider (PCP)	<									
Practitioner - Non-Primary Care Provider (PCP) Michele Practitioner - Non-Primary Care Provider (PCP)	Yang Jean F	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
elu Enuma Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V <td>Pettit Christine</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td></td> <td><</td> <td></td> <td></td> <td><</td> <td></td>	Pettit Christine	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
an Practitioner - Non-Primary Care Provider (PCP) All Practitioner - Non-Primary Care Provider (PCP)	Oraedu Chinyelu Enuma	Practitioner - Non-Primary Care Provider (PCP)										
an Practitioner - Non-Primary Care Provider (PCP) IV I	Jean-Louis Pascale	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Michele Practitioner - Non-Primary Care Provider (PCP) V	Ahmad Nauman	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Thomas Erin Michele	Practitioner - Non-Primary Care Provider (PCP)										
	In Haejin	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
	Bryan Glenda	Practitioner - Non-Primary Care Provider (PCP)										



Page 600 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

									<	Practitioner - Non-Primary Care Provider (PCP)	Lensky Ellen
<	<	<	<	<	<	<	-	<	<	Practitioner - Non-Primary Care Provider (PCP)	Lakshmi Kameswari D Md
<	<	<	<	<	<	<	1	<	<	Practitioner - Non-Primary Care Provider (PCP)	Heptulla Rubina A Md
										Practitioner - Non-Primary Care Provider (PCP)	Silverman Barney Baer Md
										Practitioner - Non-Primary Care Provider (PCP)	Slattery Michael James Md
										Practitioner - Non-Primary Care Provider (PCP)	Scharoun Gina Magali Phd
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kinkhabwala Milan M Md
										Practitioner - Non-Primary Care Provider (PCP)	Tuluca Luciano
										Practitioner - Non-Primary Care Provider (PCP)	Daniel Stephen Allen Phd
<	<	<		<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Baskin Howard F Dpm
<	<	<	<	<	ζ.	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kastner Theodore A
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Schoenberg Mark P
										Practitioner - Non-Primary Care Provider (PCP)	Landzberg Kim Starer Md
										Practitioner - Non-Primary Care Provider (PCP)	Tabaddor Kamran Md
<	<	<	<	<		<			<	Practitioner - Non-Primary Care Provider (PCP)	Park Maryann M Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Carter-Edwards Mildred G
<	<	<	<	<	<	<			<	Practitioner - Non-Primary Care Provider (PCP)	Patel Milon
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Mehta Kruti Dr.
										Practitioner - Non-Primary Care Provider (PCP)	Lee Katherine
<	<	<	<	<	<	<	1	<	<	Practitioner - Non-Primary Care Provider (PCP)	Amanda Gesten
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Gassert Kelli A
<	<	<	<	<	<	<	1	<	<	Practitioner - Non-Primary Care Provider (PCP)	Dadlez Nina Mireille
<	<	<	<	<	<	<	1		<	Practitioner - Non-Primary Care Provider (PCP)	Ryan Christensen
<	<	<	<	<	<	<	1	<	<	Practitioner - Non-Primary Care Provider (PCP)	Springer Mellanie
<	<	<	<	<	<	<	1	<	<	Practitioner - Non-Primary Care Provider (PCP)	Crawford Dana
<	<	<	<	<		<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Ostine Antenor
<	<	<	<	<		<	1	<	<	Practitioner - Non-Primary Care Provider (PCP)	Stryjewski Gre
_										Practitioner - Non-Primary Care Provider (PCP)	Thomas Mini Susan
<	<	<	<	<	<	<	1	<	<	Practitioner - Non-Primary Care Provider (PCP)	Mani Nithya
										Practitioner - Non-Primary Care Provider (PCP)	Gray Wendy Jo
									<	Practitioner - Non-Primary Care Provider (PCP)	Offoha-Nwosu Nellyzita Chioma
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	/ 2.b.iii	i 2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 601 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mehta Sukrant
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Helen Persovsky
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Shah Mansi Rajendra
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Aroniadis Olga
										Practitioner - Non-Primary Care Provider (PCP)	Guerrieri Claudio Md
				<				<	<	Practitioner - Non-Primary Care Provider (PCP)	Millan-Colon Adalis Maria
										Practitioner - Non-Primary Care Provider (PCP)	Klein Leah Ann
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Kronenberg Sharon
									<	Practitioner - Non-Primary Care Provider (PCP)	Pronesti James Vincent
<	<	<	<	<	ζ.	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Wiechmann Lisa Silvia
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Silberstein Michael Wade Md
									<	Practitioner - Non-Primary Care Provider (PCP)	Decesare Gina M
										Practitioner - Non-Primary Care Provider (PCP)	Khoury Thomas Peter Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Khan Sameer
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Wang John J
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Goulbourne-Scott Alisa Mrs.
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Smith Vance
									<	Practitioner - Non-Primary Care Provider (PCP)	Daurio Stephen Paul
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Bedi Sudha
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Monrad Ernest Scott Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mantello Ginny
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Bogdan Susan Md Pc
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Krim Annemarie
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Greenstein Stuart Mark Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kalnicki Shalom Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Fineberg Susan Ann Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Jarosz Cathy Julia Md
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Angara Prasad V
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Memboup Adija
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Shainmark Steven
										Practitioner - Non-Primary Care Provider (PCP)	Oiseth Stanley J Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 602 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Projects	Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Godwin Judith	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.		ζ.	ζ.	ζ.	ζ.	ζ.	ζ.	ζ
Krista Sadowski	Practitioner - Non-Primary Care Provider (PCP)	<									
Tamagna Joseph Anthony Pc Dds	Practitioner - Non-Primary Care Provider (PCP)	<	〈		<	ζ.	<	<	<	ζ.	<
Cabreza Vivienne Lopez	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		ζ.	ζ.	ζ.	〈	ζ.	<	<
Meerkov Meera	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		ζ.	ζ.	ζ.	ζ.	ζ.	ζ.	ζ.
Subramanya Nalini	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.			<		ζ.	<	ζ.	<
Nair Smitha	Practitioner - Non-Primary Care Provider (PCP)	<						ζ.	ζ.	ζ.	ζ.
Popowitz Daniel	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		ζ.	ζ.	ζ.	ζ.	<	ζ.	<
Gehringer Christine	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		ζ.		ζ.			ζ.	
Bulman Paul	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		ζ.	ζ.	ζ.	ζ.	ζ.	ζ.	ζ.
Nishat Arshia	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Hsu-Walklet Teresa	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.			<		<	<	<	<
Rosen Michael Keith Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	ζ.	ζ.	ζ.	ζ.	ζ.	<	ζ.	<
Lev-Gur Michael	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.			<		ζ.	<	ζ.	<
Elkin Charles Md	Practitioner - Non-Primary Care Provider (PCP)										
Akhter Pervez Md	Practitioner - Non-Primary Care Provider (PCP)	<									
Cueva Edwin X	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		ζ.	ζ.	ζ.	ζ.	<	ζ.	<
Bojsiuk Stefan Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		ζ.	<		ζ.	<	ζ.	<
Scallon Richard J	Practitioner - Non-Primary Care Provider (PCP)										
Vorchheimer David A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Birmingham Derrick L Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Goldstein Steven Md	Practitioner - Non-Primary Care Provider (PCP)										
Boatman Brian Glen	Practitioner - Non-Primary Care Provider (PCP)										
Schwartz Joel M Md	Practitioner - Non-Primary Care Provider (PCP)	<	〈	<	<	<	<	<	<	<	<
Guttenplan Nils	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Rathinapandian Francis X Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Vilinsky Alan M Od	Practitioner - Non-Primary Care Provider (PCP)										
Hwang Ula Y Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		<	<		<	<	<	<
Gonzalez Mario S	Practitioner - Non-Primary Care Provider (PCP)										
Bostrom Mathias Per Gunnar Md	Practitioner - Non-Primary Care Provider (PCP)										
Chen Daniel	Practitioner - Non-Primary Care Provider (PCP)										



Page 603 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Novak Inna Romani Shaka	Provider Category Practitioner - Non-Primary Care Provider (PCP)	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Novak Inna	Practitioner - Non-Primary Care Provider (PCP)	ζ.									
7)			<		<	<	<	<	<	<	<
Raillalli olioba	Practitioner - Non-Primary Care Provider (PCP)										
Fink Karen Lynn	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	<
Janums Alexander Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Cohen Marna	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Coleman Cheoka	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Statter Mindy	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Spear Stephanie Anne Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Schreiber Naalla Danielle Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Benenson Blanche S Md	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Velazquez, Franklin	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	<
Pellegrino Christine M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Phillips Elizabeth A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Lathan Edward Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Rolston Florence Regina Md	Practitioner - Non-Primary Care Provider (PCP)										
Raff Amanda Clare Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ferrick Kevin James Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Aponte Ada Esther Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Heinlein Thomas Edward	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Cashen, Elizabeth M	Practitioner - Non-Primary Care Provider (PCP)	<									
Lemasters Patrick	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Cole Kimberly	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Rivera Robert	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Zhou Rao	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Amin Bijal	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Jones-Jacques Makeda Naomi	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Burcalow Erin	Practitioner - Non-Primary Care Provider (PCP)	<			<		<			<	
Nieves Dominick Richard	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Michael Smith Pa	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		<	<	<	<	<	<	<
Khankhel Dorina Mrs.	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Davila-Velazquez Juan	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 604 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

* Safety
y Net Providers in Green

										Practitioner - Non-Primary Care Provider (PCP)	Imtiaz Ahmad
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Wo Chai Luk Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Chin Grace Encarnacion Dds
<	<	<	<	<	<	<		~	<	Practitioner - Non-Primary Care Provider (PCP)	Pisacano Anthony M Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Ghumman Imtiaz J Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Park Steven Young Md
										Practitioner - Non-Primary Care Provider (PCP)	Berliner Randall Geoffrey
<	<	<	<	<	<	<		~	<	Practitioner - Non-Primary Care Provider (PCP)	Rubaltelli David M
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Fou Adora Ann Che Shan Md
										Practitioner - Non-Primary Care Provider (PCP)	Cornell David Lee Md
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Zemon Harry
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Diana Mary G Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Escarfuller Juan Apolinar
<	<	<	<	<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Streisand Robert Lewis
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Deridder Nelly
										Practitioner - Non-Primary Care Provider (PCP)	Uhorchak John Michael Md
										Practitioner - Non-Primary Care Provider (PCP)	Semkiw Peter M
<	<	<	<	<	<	<		~	<	Practitioner - Non-Primary Care Provider (PCP)	Baldev Richard J
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Rice Lindsey Nicole
<	<			<		<		~	<	Practitioner - Non-Primary Care Provider (PCP)	Szpylka Elizabeth
									<	Practitioner - Non-Primary Care Provider (PCP)	Wesolowski, Rosemary
<	<	<	<	<	<	<		~	<	Practitioner - Non-Primary Care Provider (PCP)	Noah A Bloomgarden
<	<	<	<	<	<	<		~	<	Practitioner - Non-Primary Care Provider (PCP)	Munoz Kantha Maria
<	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Spencer, Shaldeen
										Practitioner - Non-Primary Care Provider (PCP)	Hagge-Greenberg Aaron E
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Brophy Susan
	<	_		<		ζ.		<	<	Practitioner - Non-Primary Care Provider (PCP)	Toussaint Patrice
<	<	<	<	<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Rudolph Elaina Maria
										Practitioner - Non-Primary Care Provider (PCP)	Trubisz Kristen
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Cardenas-Mori Jhosselini A
									<	Practitioner - Non-Primary Care Provider (PCP)	Finkel, Shilana
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									cts	Participating in Projects	



Page 605 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Productor Name Product Catagory 2.4 2.4 2.4 2.4 3.4		Participating in Projects	ects				•					
Practitioner - Non-Primary Care Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Practitioner - Non-Primary Care Provider (PCP)	Sanford Abramson	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Pacititioner - Non-Primary Care Provider (PCP)	Kapner Marc Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
In in in Practitioner Non-Primary Care Provider (PCP) J Practitioner - Non-Primary Care Provider (PCP) M C C C C C C C C C C C C C C C C C C	Hite Jennifer Ann	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.				<			<	<
Practitioner - Non-Primary Case Provider (PCP)	Ahmad Ahsanuddin	Practitioner - Non-Primary Care Provider (PCP)										
mn Practitioner - Non-Primary Care Provider (PCP) X	Dilone Leoncio Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Thomas Ellaine Ann	Practitioner - Non-Primary Care Provider (PCP)	<									
Practitioner - Non-Primary Care Provider (PCP)	Culver Sherry	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		ζ.	ζ.	<	<	ζ.	<	<
d Md Practitioner - Non-Primary Care Provider (PCP) X <th< td=""><td>Jordan Mirlande</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td></td><td><</td><td></td><td></td><td><</td><td></td></th<>	Jordan Mirlande	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Practitioner - Non-Primary Care Provider (PCP)	Rosenstreich David Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Mercaldi Bridget	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
oon Practitioner - Non-Primary Care Provider (PCP) V	Elkin Rene Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Internationer Practitioner Non-Primary Care Provider (PCP) Image: Care Provider	Aleksandrovich Leon	Practitioner - Non-Primary Care Provider (PCP)										
onn Md Practitioner - Non-Primary Care Provider (PCP) V <	Adler Vitaly	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
An Practitioner - Non-Primary Care Provider (PCP) V	Silverman Kathy Ann Md	Practitioner - Non-Primary Care Provider (PCP)										
Walka Practitioner - Non-Primary Care Provider (PCP) IX	Kortright Dawn L Rn	Practitioner - Non-Primary Care Provider (PCP)										
man Md Practitioner - Non-Primary Care Provider (PCP) C <	Susswein, Harris Malka	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
man Md Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) <th< td=""><td>Tran Vu H</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td>~</td><td><</td></th<>	Tran Vu H	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	~	<
nily Berkman Md Practitioner - Non-Primary Care Provider (PCP) Image: Control of the	Wasser,Geri Lynn	Practitioner - Non-Primary Care Provider (PCP)	<									
Vvette A Practitioner - Non-Primary Care Provider (PCP) C	Harris Emily Berkman Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	~	<
han Benjamin Practitioner - Non-Primary Care Provider (PCP) IV	Duchein Yvette A	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	~	<
uul Richard Practitioner - Non-Primary Care Provider (PCP) IV	Gill Jonathan Benjamin	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	~	<
Selizaire Practitioner - Non-Primary Care Provider (PCP) V	Sasso Paul Richard	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	~	<
C Swan Practitioner - Non-Primary Care Provider (PCP) is Sahitya Practitioner - Non-Primary Care Provider (PCP) is zewski Practiti	Ritha M Belizaire	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	~	<
sis Sahitya Practitioner - Non-Primary Care Provider (PCP) V	Matthew C Swan	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	~	<
iszewski Practitioner - Non-Primary Care Provider (PCP) Image: Control of the Mary of	Mallipeddi Sahitya	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	~	<
tte Mary Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Chary Practitioner - Non-Primary Care Provider (PCP)	Mark C Liszewski	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	~	<
Charry Practitioner - Non-Primary Care Provider (PCP) V	Paul Arlette Mary	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	~	<
hary Practitioner - Non-Primary Care Provider (PCP)	Shi Yang	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	~	<
Merchant Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V	Farris Zachary	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Ro Angela	Practitioner - Non-Primary Care Provider (PCP)										
	Theshean Merchant	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 606 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Ferreira Michael
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Thomas Sherlan Angela
										Practitioner - Non-Primary Care Provider (PCP)	Miura Dennis Seiji Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Shlez Vitaly Md
										Practitioner - Non-Primary Care Provider (PCP)	Fass Arthur E
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Levine Arnold J Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Indelicato Rose Ann
<	<	<	<		<	<			<	Practitioner - Non-Primary Care Provider (PCP)	Gosselin Richard Robert Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kulsakdinun Chaiyaporn Md
<	<	<	<	<	<	<			<	Practitioner - Non-Primary Care Provider (PCP)	Hillard Virany
<	<	<	<	<	<	<			<	Practitioner - Non-Primary Care Provider (PCP)	Schneller Stanley Jay Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kogan-Liberman Debora L
	<			<		<			<	Practitioner - Non-Primary Care Provider (PCP)	Kou Victoria Md
<	<	<	<	<		<	< <	<	<	Practitioner - Non-Primary Care Provider (PCP)	Desai Vinay M
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Sturza Jeffrey
									<	Practitioner - Non-Primary Care Provider (PCP)	Schumann Marc Seth-Jon Dpm
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Keleher Angela J Md
										Practitioner - Non-Primary Care Provider (PCP)	Kelsch Robert Dmd
<	<	<	<	<	<	<			<	Practitioner - Non-Primary Care Provider (PCP)	Andujar Diane
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Hachil Mujda
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Thomas Rinta
										Practitioner - Non-Primary Care Provider (PCP)	Shah Monica Jailwala
<	<	<	<			<			<	Practitioner - Non-Primary Care Provider (PCP)	Jouve Natalie
<	<	<	<	<	<	<			<	Practitioner - Non-Primary Care Provider (PCP)	Bhupali Deepa
<	<	<	<	<	<	<			<	Practitioner - Non-Primary Care Provider (PCP)	Hashim Rebecca Lynn
<	<	<	<	<	<	<			<	Practitioner - Non-Primary Care Provider (PCP)	Vieira Julio
<	<	<	<	<	<	<			<	Practitioner - Non-Primary Care Provider (PCP)	Bondarev Alexei
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Victoria Battista
<	<			<		<			<	Practitioner - Non-Primary Care Provider (PCP)	Ribeiro Maureen M
<	<	<	<	<	<	<			<	Practitioner - Non-Primary Care Provider (PCP)	Burgess Erin Ms.
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Adler Nicole
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	/ 2.b.iii	.iii 2.a.iv	.i 2.a.iii	2.a.i	Provider Category	Provider Name
									ojects	Participating in Projects	



Page 607 of 844 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Provider Name Provider Name Provider Change Provider Change Provider Change Provider Change Provider PCP Zal		Participating in Projects	cts									
Id d Pasalitioner- Nan-Primary Care Provider (PCP) C C C C C C	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Practitioner - Non-Primary Care Provider (PCP)	Mahler Howard Md	Practitioner - Non-Primary Care Provider (PCP)	<			<		<			<	
Practitioner - Non-Primary Care Provider (PCP)	Fofana Nana	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
In HH Practitioner - Non-Primary Care Provider (PCP) X <t< td=""><td>Marie Adrien</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td>~</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Marie Adrien	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Inh H Practitioner - Non-Primary Case Provider (PCP) X <	Tift Louisa	Practitioner - Non-Primary Care Provider (PCP)										
Pacitioner - Non-Primary Case Provider (PCP)	Hockmeyer Merrith H	Practitioner - Non-Primary Care Provider (PCP)	ζ.									
Marie Md Practitioner - Non-Primary Care Provider (PCP) X	Valayadum Rajeshree	Practitioner - Non-Primary Care Provider (PCP)	<									
Practitioner - Non-Primary Care Provider (PCP)	Duchon Jennifer Marie Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		<	ζ	ζ.	<	<	ζ	<
ORpa Practitioner - Non-Primary Care Provider (PCP) X <th< td=""><td>Ross Donald Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Ross Donald Md	Practitioner - Non-Primary Care Provider (PCP)										
Mid Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Im	Treglia John Carlo Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<		<	<	<	<
Mid Practitioner - Non-Primary Care Provider (PCP) V	Bhola Anita Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Md Practitioner - Non-Primary Care Provider (PCP) IX IX <th< td=""><td>Alankar Archana Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td>~</td><td></td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Alankar Archana Md	Practitioner - Non-Primary Care Provider (PCP)	<	~		<		<	<	<	<	<
yrta Md Practitioner - Non-Primary Care Provider (PCP) V	Cohen Martin N Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) X<	Pyram Chantal Myrta Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		~	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (P	Tepper Oren M	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) X<	Seifen Gerges	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Bractitioner - Non-Primary Care Provider (PCP) W<	Abraham Loris F	Practitioner - Non-Primary Care Provider (PCP)										
e Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of th	Iram Ahsanuddin	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Be Practitioner - Non-Primary Care Provider (PCP) Image: Control of the practition of the practical of the prac	Stevens Paul	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Company Care Provider (P	Escudero Danielle	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primar	Singh Rajni Do	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primar	Tassler Andrew	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) mon Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primar	Veljacic Louis	Practitioner - Non-Primary Care Provider (PCP)	<									
mon Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP) Image: Car	Wolfe Diana	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
mon Practitioner - Non-Primary Care Provider (PCP)	Tang Nelson	Practitioner - Non-Primary Care Provider (PCP)	<	<		~	<	<	<	<	<	<
mon Practitioner - Non-Primary Care Provider (PCP)	Siu Larry	Practitioner - Non-Primary Care Provider (PCP)	<	<		~	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Lacey Susan Laymon	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Janakiram Murali	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Actitioner Practitioner Provider (PCP) V	Wiesenthal Adam J	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Asante Modesta	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Mia Wolinsksy-Zazon	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		<		<		<	<	<
	Hernandez Elaina	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	



Page 608 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Haque Hoosna
	<	<	<	<		<			<	Practitioner - Non-Primary Care Provider (PCP)	Peralo Charles Anthony Md
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Sotola Janet Carpenter
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Flores-Migenes Nancy B Md
	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Degen Jeffrey W Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Levin Sheryl Rina Md
	<	<	<	<		<			<	Practitioner - Non-Primary Care Provider (PCP)	Palmer Martin S Md
	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Cagliostro Stephen Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Halenda Michelle Kimberly
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mulakandov Salomon Markovich
										Practitioner - Non-Primary Care Provider (PCP)	George Vero
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Weiss Erica
										Practitioner - Non-Primary Care Provider (PCP)	Orenstein-Orgel, Michelle
	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Cabassa Johanna
	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Unger Goldie
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Moni Saila
	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Gressel Gregory
	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Lado Juan Jose
	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Vivek Kumar
	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Xu Thomas
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Corey Patrick Spencer
									<	Practitioner - Non-Primary Care Provider (PCP)	Horne, Luanne
1	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Richardson Christine
										Practitioner - Non-Primary Care Provider (PCP)	Boorin Susan
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Pavlovic Jelena
										Practitioner - Non-Primary Care Provider (PCP)	Perez Teresita V
<	ζ.	ζ.	<	ζ.	<	<		ζ.	<	Practitioner - Non-Primary Care Provider (PCP)	Lupkin Michelle I
										Practitioner - Non-Primary Care Provider (PCP)	Salvato Tatiana
<	<	<	<	<	<	<	<	ζ.	<	Practitioner - Non-Primary Care Provider (PCP)	Valdovinos Patricia
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Girardin Lisa S
									<	Practitioner - Non-Primary Care Provider (PCP)	Salgado, Yolanda
i 4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 609 of 844

Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Projects	ojects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Zewdu Worku B Md	Practitioner - Non-Primary Care Provider (PCP)	<									
Chaudry Shahina K Lcsw	Practitioner - Non-Primary Care Provider (PCP)										
Rhim Hai Jung Helen Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Von Schorn Claus P Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Matthews Gerald J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Balidemaj Kujtim Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Werner Craig Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Williams Marcia May	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Le Guillou Alain Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Sarwahi Vishal Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Eileen B Miller Pt	Practitioner - Non-Primary Care Provider (PCP)										
Salas Iruani Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Nayeem Syed A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Obi Vivian	Practitioner - Non-Primary Care Provider (PCP)	<	<				<	<	<	<	<
Fine Eugene Jonathan Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Rhodes Sheila	Practitioner - Non-Primary Care Provider (PCP)	<					<			<	
Matos Marshall I M.D. Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Opatich Juliana	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Herman Merrill S	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Engel Harry Mark	Practitioner - Non-Primary Care Provider (PCP)										
Miller Todd Stuart Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Bapat Govind D	Practitioner - Non-Primary Care Provider (PCP)										
Fraioli Rebecca	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Vidan Erez	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Glacken,Kieran	Practitioner - Non-Primary Care Provider (PCP)	<									
Spitzer Yelena	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Rosenblum Jeremy Mark	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Gritsenko Karina	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Wilson William A	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Swainson Raymond Edward	Practitioner - Non-Primary Care Provider (PCP)										
Hope Aluko Akini	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 610 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

* Safety Net Providers in Gree	
ireen	

Provider Name Provider Name Provider Cotangory 2.1		Participating in Projects	jects								
ent Practitioner - Non-Primary Case Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii		3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
eril Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primar	Midgley Stephanie G	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<
Pacilitioner - Non-Primary Care Provider (PCP)	Sankin Alexander I	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Pacitioner - Non-Primary Case Provider (PCP)	Glenn,Deborah	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<			<	<
Practitioner - Non-Primary Care Provider (PCP)	Brandoff Jared	Practitioner - Non-Primary Care Provider (PCP)									
Practitioner - Nun-Primary Care Provider (PCP)	Wiencek Vandy	Practitioner - Non-Primary Care Provider (PCP)	<	<			<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Benson Philip	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Estelle Ayyad	Practitioner - Non-Primary Care Provider (PCP)	<	<			<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) X<	Schneider,Judy	Practitioner - Non-Primary Care Provider (PCP)	<								
Pactitioner - Non-Primary Care Provider (PCP)	Ouyang Xiao Qing	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Loewenthal Josef	Practitioner - Non-Primary Care Provider (PCP)									
Practitioner - Non-Primary Care Provider (PCP)	Kohl Sonia	Practitioner - Non-Primary Care Provider (PCP)									
buas Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) Image: Compan	Vollbracht Sarah	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	~	<	<	<
fual Practitioner - Non-Primary Care Provider (PCP) V <td< td=""><td>Khan Asma</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td></td><td>~</td><td><</td><td><</td><td><</td></td<>	Khan Asma	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		~	<	<	<
tual Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) I	Candell Heidi	Practitioner - Non-Primary Care Provider (PCP)									
Practitioner - Non-Primary Care Provider (PCP) V<	Spencer Monica Awurafua	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		~	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Starke John James	Practitioner - Non-Primary Care Provider (PCP)									
n Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of th	Harnet, Elizabeth	Practitioner - Non-Primary Care Provider (PCP)									
n Practitioner - Non-Primary Care Provider (PCP) Image: Control of the provider (PCP)	Lamsen Marie Louies M	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	~	<	<	<
arcia Rpa Practitioner - Non-Primary Care Provider (PCP) Company	Kim Gregory Kyonghoon	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	~	<	<	<
arcia Rpa Practitioner - Non-Primary Care Provider (PCP) V	Neto Nicole	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	~	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Compagnone Agnes Marcia Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<			~	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primar	Ginsburg, Rachel	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<			<	
Practitioner - Non-Primary Care Provider (PCP)	Younger Joshua Daniel	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	~	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Fidan Nowak Melihat	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V V Practitioner - Non-Primary Care Provider (PCP) V	Syeda Adiba	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Deborah Chang</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td>ζ.</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Deborah Chang	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	ζ.	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Continuous of the co	Timothy Curran	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	~	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Wolter-Nitta Dietlinde A</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Wolter-Nitta Dietlinde A	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Minafo David Anthony	Practitioner - Non-Primary Care Provider (PCP)	<								
Practitioner - Non-Primary Care Provider (PCP)	Dekhtyar Jessica A	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	~	<	<	<
	Kathleen Bateau	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<



Page 611 of 844

Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Dietrich Marianne Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Moguilevitch Marina Md
										Practitioner - Non-Primary Care Provider (PCP)	Aidonis John
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Badillo Mary Elizabeth Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Hundorfean Gabriela Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	De Vos Gabriele Selma Md
										Practitioner - Non-Primary Care Provider (PCP)	Valdez Jacqueline
										Practitioner - Non-Primary Care Provider (PCP)	Gheorghiu Olimpia Tintea Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Figueroa Jacqueline
				<				<	<	Practitioner - Non-Primary Care Provider (PCP)	Linder Alice Anne Md
										Practitioner - Non-Primary Care Provider (PCP)	Jablow Joan
										Practitioner - Non-Primary Care Provider (PCP)	Stein Jeffrey Leonard Md
										Practitioner - Non-Primary Care Provider (PCP)	Cicio Gary Dpm
										Practitioner - Non-Primary Care Provider (PCP)	Weinstein S Russell Md
										Practitioner - Non-Primary Care Provider (PCP)	Balakhane Edmond Nejat Md
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Aziz Mohammed Ahmed Md
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Sharpe Arleen Suzette Md
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Khushalani Sarla Mohan Md
										Practitioner - Non-Primary Care Provider (PCP)	Goradia Dhawal Arun
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Tai Nhan Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Feldman Richard Michael Md
										Practitioner - Non-Primary Care Provider (PCP)	Charytan Chaim Md
<	<	<	<	<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Fragner Paul David Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	De Meo James R
										Practitioner - Non-Primary Care Provider (PCP)	Coombs Kenneth E Dpm
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Frager Joseph D Md
										Practitioner - Non-Primary Care Provider (PCP)	Morelli Charles M
									<	Practitioner - Non-Primary Care Provider (PCP)	Turer Gary Evan Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Tran Phat
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mercik Kahli
~	<	<	<	<	<	<		ζ.	<	Practitioner - Non-Primary Care Provider (PCP)	Eddington Kay Allen
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 612 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Substituted Mark Mail Ma		Participating in Projects	Projects									
Practitioner - Non-Primary Care Provider (PCP) X<	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Practitioner - Non-Primary Care Provider (PCP)	Suhrland Mark J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Presidencer - Non-Prinary Care Provider (PCP)	Osborn Elizabeth Phd	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Case Provider (PCP)	Rubino Belinda Cnm	Practitioner - Non-Primary Care Provider (PCP)	<	<		<			<	<	<	<
Practitioner - Non-Primary Carle Provider (PCP)	Putterman Chaim Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		<	ζ.	<	<	<	<	ζ.
Practitioner - Non-Primary Cane Provider (PCP)	Kim Christine M	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	ζ.	<	<	<	<	ζ.
Practitioner - Non-Primary Care Provider (PCP)	Mangiaracina Thomas Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Case Provider (PCP)	Rogoff Gary	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	ζ.	<	<	<	<	ζ.
Practitioner - Non-Primary Care Provider (PCP) X<	Biggs Grace Y	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Glover Karinn Ann Maureen	Practitioner - Non-Primary Care Provider (PCP)	<	<			ζ.		<	ζ.	<	ζ.
Practitioner - Non-Primary Care Provider (PCP)	Kirsch Andrew Thomas	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Practitioner - Non-Primary Care Provider (PCP)	Sarreck Robert Md Pc	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (P	Pulisciano Kathleen Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	<									
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the co	Thompson Alecia	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	~	<
Practitioner - Non-Primary Care Provider (PCP) C<	Patel Nirav	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	~	<
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the co	Mathew Rekha Rebecca	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	~	<
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the co	Eaton Sally	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	~	<
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the co	Sehgal Swati	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	~	<
Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (P	Singer Pamela S	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (P	Ragsdale Ellie Simpson	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	~	<
Practitioner - Non-Primary Care Provider (PCP) V<	Patel Dhvanit	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	~	<
Practitioner - Non-Primary Care Provider (PCP) V<	Bruney Talitha	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	~	<
Practitioner - Non-Primary Care Provider (PCP) V<	Crespi Rebecca	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	~	<
Practitioner - Non-Primary Care Provider (PCP) X<	Reid Kenneth	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	~	<
Citr Hospital V <th< td=""><td>Brickman Jill</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Brickman Jill	Practitioner - Non-Primary Care Provider (PCP)										
Ctr Hospital Image: Control of the cont	Drake Macarthur	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Otr Hospital Hospital Image: Control of the cont	Appel Debra Anne	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	~	<
Hospital Hospital Hospital Hospital Hospital Hospital Hospital Hospital	Northern Westchester Hosp Ctr	Hospital										
Hospital Image: Control of the control of	Montefiore Medical Ctr Ai	Hospital	<	<		<	<	<	<	<	~	<
	White Plains Hospital Center	Hospital	<	<		<		<	<	<	~	<
	Phelps Memorial Hsp Assoc	Hospital										
	Blythedale Childrens Hospital	Hospital										




Page 613 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

White Plains Hospital Center CI	Terence Cardinal Cooke Hcc CI	Middletown Comm Health Center CI	Jawonio Inc CI	Planned Prtd Hudson-Peconic I CI	Orange County Health Dept Ci	Greater Hudson Valley Fam Hlt, The CI	Open Door Family Medical Center Inc	Hudson River Healthcare Inc CI	Ucp Nys Reg 1 #05 Medina St CI	Montefiore Medical Ctr Ai Cl	Community Med & Dental Care I	Cah Rehabilitation Program CI	St Christophers Inn Inc CI	Northern Westchester Hosp Ctr Cl	Sdtc The Center For Discovery CI	Ucpa Of Putnam & So Dutchess CI	Best Healthcare Inc CI	Carillon Dialysis Llc CI	Montefiore New Rochelle Hosp Ho	Nyack Hsp Ho	St Johns Riverside Hospital Hospital	Winifred M.Burke Rehab Hospit Hospit	Putnam Hospital Center Ho	St Josephs Hosp Ho	Northern Dutchess Hospital Ho	Calvary Hospital Inc Ho	Vassar Brothers Med Ctr Ho	St Lukes Cornwall Ho	Bon Secours Comm Hosp Ho	Summit Park Hospital Rockland Ho	Provider Name	-
Clinic	Clinic	Clinic	Clinic	Clinic	Clinic	Clinic	Clinic	Clinic	Clinic	Clinic	Clinic	Clinic	Clinic	Clinic	Clinic	Clinic	Clinic	Clinic	Hospital	Hospital	Hospital	Hospital	Hospital	Hospital	Hospital	Hospital	Hospital	Hospital	Hospital	Hospital	Provider Category	
<			<	<		<	<	<		<	<								<	<	<		<	<	<		<	<			2.a.i	
<			<	<		<	<	<		<	<								<	<	<		<	<	<		<	<			2.a.iii	
																			<	<	<			<				<			2.a.iv	
<			<			<	<	<		<									<	<	<		<	<	<		<	<			2.b.iii	
								<		<	<								<	<			<	<	<		<				3.a.i	
<			<	<			<			<									<	<	<			<				<			3.a.ii	
<				<		<	<	<		<	<								<	<	<		<	<	<		<	<			3.b.i	
<			<	<		<	<	<		<	<								<	<	<		<	<	<		<	<			3.d.iii	
<			<	<		<	<	<		<	<								<	<	<		<	<	<		<	<			4.b.i	
<			<	<		<	<	<		<	<								<	<	<		<	<	<		<	<			4.b.ii	




Page 614 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

<	<	<	<	<	<	<	<	<	<	Case Management / Health Home	Mount Vernon Hospital
										Case Management / Health Home	Mental Health Association In
	<			<		<		<	<	Case Management / Health Home	Mental Hith Assoc Rocklan Co
<	<	~	<	<		<	<	<	<	Case Management / Health Home	St Johns Riverside Hsp Ai
										Case Management / Health Home	Vnsny Community Health Services
<	<	<		<		<		<	<	Case Management / Health Home	Jawonio Mh
										Clinic	Workmens Circle Dialysis Center Inc
<	<	<	<	<	<	<	<	<	<	Clinic	Montefiore Mount Vernon Hospital
<	<	<	<	<	<	<	<	<	ζ.	Clinic	Montefiore New Rochelle Hosp
										Clinic	Granieri Marcia M
										Clinic	Eileen B Miller Pt
										Clinic	Yedei Chesed Inc
										Clinic	Parsons Child And Family Ctr
										Clinic	Hamaspik Of Rockland County Inc
										Clinic	Orange County Cerebral Palsy Assoc
										Clinic	Childrens Rehabilitation Center
<	<	<	<	<	<	<	<	<	<	Clinic	Nyack Hsp
<	<	~	<		<			<	<	Clinic	Pp Of Mid-Hudson Valley Inc
<	<	~	<	<		<	<	<	<	Clinic	St Johns Riverside Hospital
										Clinic	Winifred M.Burke Rehab Hospit
<	<	~	<		<	<		<	<	Clinic	Putnam Hospital Center
<	<	<	<	<	<	<	<	<	<	Clinic	St Josephs Hosp
<	<	<	<		<	<		<	<	Clinic	Northern Dutchess Hospital
										Clinic	Calvary Hospital Inc
<	<	<	<		<	<		<	<	Clinic	Vassar Brothers Med Ctr
<	<	<	<	<		<	<	<	<	Clinic	St Lukes Cornwall
										Clinic	Bon Secours Comm Hosp
										Clinic	Summit Park Hospital Rockland
										Clinic	Blythedale Childrens Hospital
<	<	<	<	<	<	<	<	<	<	Clinic	Mount Vernon Hospital
										Clinic	Phelps Memorial Hsp Assoc
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 615 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

<	<	<		<		<		<	<	Case Management / Health Home	Jawonio Inc
										Case Management / Health Home	Sullivan Cnty Pub Hlth Ser
<	<	<	<	<		<		<	<	Case Management / Health Home	Open Door Family Medical Center Inc
<	<	<	<		<	<		<	<	Case Management / Health Home	Hudson River Healthcare Inc
_										Case Management / Health Home	Hudson Health Plan Inc
_										Case Management / Health Home	Westchester County Dcmh
										Case Management / Health Home	Rockland County Mh
_										Case Management / Health Home	Sullivan County Cmh Mh
<	<	<	<	<	<	<	<		<	Case Management / Health Home	St Josephs Med Ctr Mh
_	<			<		<		<	<	Case Management / Health Home	Occupations Inc Mh Mr
<	<	<	<	<	<	<			<	Case Management / Health Home	Montefiore Medical Ctr Ai
_										Case Management / Health Home	Cah Orange Cnty Doh Div Phn
	<								<	Case Management / Health Home	Mid Hudson Valley/Arcs Ai
	<			<		<		<	<	Case Management / Health Home	Mha Of Westchester
	<								<	Case Management / Health Home	Rehabilitation Supp Svcs C
_										Case Management / Health Home	Crystal Run Bayard Lane Icf
				<				<	<	Case Management / Health Home	Astor Home For Children Fbt
_										Case Management / Health Home	Omrdd/Crystal Run Village-Lv
_										Case Management / Health Home	Omrdd/Fam Empowerment Council
										Case Management / Health Home	Omrdd/Gateway Community Ind
_										Case Management / Health Home	Mha Orange Co
										Case Management / Health Home	Omrdd/Occupations Inc Mh Mr
										Case Management / Health Home	Omrdd/Rehab Programs
										Case Management / Health Home	Omrdd/Ucp Of Westchester
										Case Management / Health Home	Omrdd/Sullivan Cnty Arc-Lv
										Case Management / Health Home	Omrdd/Occupations Mh Mr-Ta
<	<			<		<		<	<	Case Management / Health Home	Putnam Family & Comm Ser Mh
	<			<				<	ζ	Case Management / Health Home	Mental Hith Assoc Mh
	<								<	Case Management / Health Home	Choice Of New Rochelle Mh
	<								<	Case Management / Health Home	Human Dev Ser Westchester Mh
	<								<	Case Management / Health Home	Mental Hith Assoc/Dutchess Mh
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	.iii 2.a.iv	.i 2.a.iii	2.a.i	Provider Category	Provider Name
									ojects	Participating in Projects	



Page 616 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Phelps Memorial Hsp Assoc	Case Management / Health Home										
Nyack Hsp	Case Management / Health Home	<	<	<	<	<	<	<	<	<	<
Mental Health Assoc Orange Co Day	Case Management / Health Home										
Cp Of Westchester Lincoln Ave Icf	Case Management / Health Home										
Orange County Cerebral Palsy Assoc	Case Management / Health Home										
Hamaspik Of Rockland County Inc	Case Management / Health Home										
Saint Josephs Medical Center Mh	Case Management / Health Home	<	<	<	<	ζ	<	<	<	<	<
Gateway Community Industries Inc Sp	Case Management / Health Home										
Parsons Child And Family Ctr	Case Management / Health Home										
Yedei Chesed Inc	Case Management / Health Home										
Honor Ehg Inc	Case Management / Health Home	<	<				<			<	<
Montefiore Mount Vernon Hospital	Case Management / Health Home	<	<	<	<	<	<	<	<	<	<
Cah Access Supports For Living Inc	Case Management / Health Home										
Hudson Valley Care Coalition Inc	Case Management / Health Home	<	<		<		<	<	<	<	<
Buyuk Erkan	Mental Health	<	<		<	<	<	<	<	<	<
Nwokeji Kingsley	Mental Health	<	<		<	<	<	<	<	<	<
Beth K Boyarsky Md	Mental Health	<	<		<		<			<	
Krug Laura M	Mental Health	<	<			<		<	<	<	<
Idowu Kehinde Olabisi	Mental Health										
Katzenberg Arelene	Mental Health	<	<	<	<	<	<	<	<	<	<
Galli Viviana	Mental Health	<	<				<			<	<
Goodemote Melissa	Mental Health										
Cesar A Rojas Md	Mental Health	<	<		<	<	<	<	<	<	<
Hussain Shakeeb	Mental Health										
Reddy Lokesh Karur	Mental Health										
Kanellopoulou Isabella Md	Mental Health	<	<	<	<	<	<	<	<	<	<
056767450bernabo Daniela	Mental Health	<	<		<	<		<	<	<	<
Torres-Orta Minerva	Mental Health	<	<				<			<	<
Mannain Taanya	Mental Health	<	<		<	<		<	<	<	<
Markarian Marylinn	Mental Health	<	<		<	<		<	<	<	<
Massoff Melinda	Mental Health										




Page 617 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

<	<	<		<		<		<	<	Mental Health	Vandenheuvel Angela
	<			<		<		<	<	Mental Health	Blossy Christine
<	<	<	<	<	<	<		<	<	Mental Health	Warwick Ruth
<	<	<	<	<	<	<	<	<	<	Mental Health	Levy David
<	<	<	<	<	<	<		<	<	Mental Health	Savkub Yevgeniya
<	<	<	<	<	<	<		<	<	Mental Health	Buse Dawn C Phr
<	<	<	<	<	<	<		<	<	Mental Health	Sharma Chanchal Phd
										Mental Health	Johnson Rhea
										Mental Health	Payne Melinda Lee Md
<	<	<	<	<	<	<		<	<	Mental Health	Gilaad Talya Md
<	<	<	<		<	<		<	<	Mental Health	Perkins Susan Mary
										Mental Health	Rashid Asif Md
<	<	<	<	<	<	<		<	<	Mental Health	Braun Joshua Eugene Md
	<			<		<		<	<	Mental Health	Uy George
<	<			<		<		<	<	Mental Health	Larkin Alison
										Mental Health	Arce Negron Nelida Iris
<	<			<		<		<	<	Mental Health	Chavarro Jessica
										Mental Health	Nifenecker Susan
<	<	~	~		<	<		<	<	Mental Health	Casimir Andy Paul Md
										Mental Health	Gellert Jane Carla Phd
<	<	<	<	<	<	<		<	<	Mental Health	Ozdoba Ana
<	<	~	~		<			<	<	Mental Health	Kronenberg Sharon
										Mental Health	Malter Leonard
	<			<		<		<	<	Mental Health	Atkins Judith
<	<			<				<	<	Mental Health	Heim Amy
<	<	<	<	<	<	<		<	<	Mental Health	Mitchell Katherine
										Mental Health	Swaminathan Jyoti
										Mental Health	Vnsny Community Health Services
<	<	~	<	<	<	<	<	<	<	Mental Health	Digiacomo Valerie
										Mental Health	Romanelli Matthew
										Mental Health	Da Silva-Siegel Denize
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 618 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Khalil Hani L	Mental Health	<	<		<		<			<	
Hlubik Vivian	Mental Health	<	<		<		<		<	<	<
Morales Denise	Mental Health										
Grosso Celeste M Md	Mental Health	<				<			ζ.		
Silton Shira	Mental Health	<	ζ.		ζ.	<	<	ζ.	<	〈	<
Saxena Sunil Md	Mental Health	<			<		~			ζ.	
Remson Karen M Np	Mental Health										
Schattner Thomas John Phd	Mental Health										
Dhallu Gurjeet	Mental Health										
Patel Ashok A Md	Mental Health	<	<		<	<	~	<	<	<	<
Suojanen Julianne Kimberly Joy Md	Mental Health	<	<			<		<	<	<	<
Murray Brian	Mental Health	<	<					<	<	<	<
Maduekwe Nnamdi E Md	Mental Health										
Svorcan Zoran Md	Mental Health	<	<		<	<	<	<	<	<	<
Polycarpe Myreille Md	Mental Health	<	<		<	<	<	<	<	<	<
Miller Ann M Md	Mental Health	<	<		<		<			<	<
Vengrin Jana Gale Np	Mental Health	<	<		~		<			<	
Veselinovic Jelena Milovan Md	Mental Health	<	<	<	~	<	<	<	<	<	<
Solomon Mark	Mental Health	<	<	<	<	<	<	<	<	<	<
Frankel Aryeh	Mental Health	<	<			<		<	<	<	<
Freilich Bryan Michael Phd	Mental Health	<	<		<	<	<	<	<	<	<
Rossetti David	Mental Health										
Lima Christina	Mental Health	<	<		<	<	<	<	<	<	<
Gennaro Karen	Mental Health	<			<		<			<	
Casillas Maritza	Mental Health	<	<			<		<	<	<	<
Liliana Lopez	Mental Health	<	<		<	<	<	<	<	<	<
Posada Gerardo A Md	Mental Health	<	<		<		<			<	
Hudson Valley Mental Hith Ln	Mental Health	<	<		<		<			<	
Mcdonald Katherine G	Mental Health	<	<		<		<			<	
Mental Hith Assoc Rocklan Co	Mental Health	<	<		<		<			<	
Kohen Izchak Md	Mental Health										



Page 619 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Exputicio Demonto A. Abili Provider Name Provider Canagory 24.11		Participating in Projects	cts									
Montal Health Montal Healt	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Mortal Haath Mort	Izaguirre Bernardo A Md											
Montal Health	Fuller Carrie Venus Lcsw	Mental Health										
Merical Headth	Zambenedetti Maurizio	Mental Health	<	<		<		<			<	<
Mental Heath Mental Me	Briggs Rahil	Mental Health	<	ζ.			<		<	<	ζ.	<
Mertal Health Me	Cheng Christine	Mental Health	<	<		<	<	<	<	<	<	<
unity Mental Health X	Mccollom Alan B Phd	Mental Health	<	<	<	<	<	<	<	<	<	<
Menal Health C <t< td=""><td>Catholic Charities Community</td><td>Mental Health</td><td><</td><td>ζ.</td><td></td><td><</td><td></td><td><</td><td></td><td></td><td>ζ.</td><td></td></t<>	Catholic Charities Community	Mental Health	<	ζ.		<		<			ζ.	
Mental Heath X <t< td=""><td>Fontane Barbara Md</td><td>Mental Health</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Fontane Barbara Md	Mental Health	<	<	<	<	<	<	<	<	<	<
Mental Health X <	Romano Israel	Mental Health	<	<		<	<	<	<	<	<	<
Montal Health V <	Wall David	Mental Health	<	<		<		<			<	
An In Mental Health Image: Control of the Control of t	Case Carolyn M Np	Mental Health										
Montal Health Image: Color of the Color of	Rockland Pc	Mental Health	<	<		<		<			<	
n in Mental Health Image: Control of the control of th	Rockland Pc Act	Mental Health	<	<		<		<			<	
doy Mrd Mental Health V	Mental Health Association In	Mental Health										
ddy Md Mental Health V	Sime Rosemarie	Mental Health										
Mental Health Mental Health Mental Health Mental Health Monciet Mo	Munnangi Yugandhar Reddy Md	Mental Health										
Mental Health Mental H	Minardo Josephine S Phd	Mental Health	~	~		<	<	<	<	<	<	<
Mental Health Mental H	Weaver James Clair Phd	Mental Health										
S Mental Health I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I	Chaudry Shahina K Lcsw	Mental Health										
s Mental Health	Cueva Edwin X	Mental Health	<	<		<	<	<	<	<	<	<
Mental Health Mental Health S <td>Senior Psychological Services</td> <td>Mental Health</td> <td></td>	Senior Psychological Services	Mental Health										
Mental Health X <	Northeast Parent Child Societ	Mental Health										
Mental Health X <	Norman Janet	Mental Health										
Mental Health X <	Von Schorn Claus P Md	Mental Health	~	~	<	<	<	<	<	<	<	<
B Md Mental Health Image: Company of the company of th	Schreiber Naalla Danielle Md	Mental Health	<	<		<	<	<	<	<	<	<
B Md Mental Health V	Berger Alexandra	Mental Health	<	<		<	<	<	<	<	<	<
Mental Health Image: Company of the compa	Banez Ferdinand B Md	Mental Health	<	<		<	<	<	<	<	<	<
Mental Health Image: Company of the compa	Akhter Pervez Md	Mental Health	~									
ia Csw	Aaron Lisa	Mental Health	<	<		<		<			<	
	Guimaraes Tania Csw	Mental Health										
	Salvato Tatiana	Mental Health										



Page 620 of 844

Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Mason Linda	Mental Health	<	>				<			<	<
Glick Arthur A	Mental Health	<									
Ardito Diane A Phd	Mental Health										
Gries James Robert Phd	Mental Health										
Sharma Parvesh Kumar Md	Mental Health	<	>		<	<	<	<	<	<	<
Ghumman Imtiaz J Md	Mental Health	<	~		<	<	<	<	<	<	>
Tulloch Elizabeth	Mental Health	<	~		<	<	<	<	<	<	>
Kandera John	Mental Health	<	~		<		<			<	
Gutheit Karen	Mental Health	<									
Cardillo Edward Paul Phd	Mental Health										
Waite Leslie	Mental Health	<	<		<		<		<	~	<
Umali Sofia	Mental Health										
Bikur Cholim Inc	Mental Health										
Contreras Virginia Md	Mental Health	<	<		<	<	<	<	<	~	<
Elmouchtari Abdelouahe Md	Mental Health	<	<		<		<			~	
Gonzalez Ruben E Md	Mental Health	<	<		<	<	<	<	<	~	<
Zelinger Gila	Mental Health										
Packard Regina	Mental Health										
Oni-Eseleh Ana	Mental Health										
Brodkin Joanne	Mental Health										
Berg Brad	Mental Health	<	<		<		ζ.			<	
Kamthan Mridula	Mental Health	<	<		<		ζ.			<	
Xu Jing Md	Mental Health	<	<		<	<	<	<	<	<	<
Thomas Cheryl A Phd	Mental Health										
Silfa Rosa	Mental Health										
Byrne Thomas	Mental Health										
Ruiz Milagros	Mental Health	<	<		<	<		ζ.	<	<	<
Witek Malgorzata Wieslawa	Mental Health										
Scharoun Gina Magali Phd	Mental Health										
Burke Jessica Narr Phd	Mental Health										
Weisstuch Zvi Samuel Md	Mental Health	<	<			<		<	<	<	<



Page 621 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

<	<	<	<	<	<	<		<	<	Mental Health	Jin Charles Yiming Md
<	<	<	<	<		<	<	<	<	Mental Health	Surbnshanyan Irina Md
	<			<		<		<	<	Mental Health	Dubois Maria Yvone
<	<	<	<	<	<	<		<	<	Mental Health	Rosenberg Maris
<	<	<	<	<	<	<		<	<	Mental Health	Smuckler Daniel J
									<	Mental Health	Kaplan Thomas Anthony Psyd
										Mental Health	Nikiforov Konstantin Md
<	<			<		<		<	<	Mental Health	Kimball Rita
										Mental Health	Siewers Kevin Np
<	<	<	<	<	<	<	<	<	<	Mental Health	Sotolongo Carlos Eduardo
<	<			<				<	<	Mental Health	Cotto Sylvia
	<			<		<		<	<	Mental Health	Lee Heidi
<	<	<	<	<	<	<		<	<	Mental Health	Lovings Tara Md
										Mental Health	Speranza Michele Lee Phd
										Mental Health	Holt Kimberly J Phd
										Mental Health	Allen Christine
	<								<	Mental Health	Mental Hith Assoc/Dutchess Mh
	<			<		<		<	<	Mental Health	Ackerman-Rapha Rebecca
	<			<		<		<	<	Mental Health	Adamczak Julita Rae
<	<	<	<		<	<		<	<	Mental Health	Hopper Rebecca J Np
	<			<		<		<	<	Mental Health	Ranges Mary E
										Mental Health	Hirsch Suzanne Leslie Phd
<	<	<	<		<			<	<	Mental Health	Faunt Nancy
	<			<		<			<	Mental Health	Filova Anna Md
<	〈	〈	〈		<			<	<	Mental Health	Kushnir Seymour Larry Md
		_							<	Mental Health	Murillo Mauricio Md
<	<	ζ.	<	<	ζ.	ζ.	ζ.	<	<	Mental Health	Mount Vernon Hospital
										Mental Health	Hollinger-Samson Nancy
									<	Mental Health	Martinez Maria
									<	Mental Health	Lewis David A
	<			<		<		<	<	Mental Health	Qayyum Abdul Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 622 of 844 **Run Date:** 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

<	<	<	<	<	<	<		<	<	Mental Health	Gil Roberto B Md
<	<	<	<	<	<	<		<	ζ.	Mental Health	Bagga Kamlesh K Csw
										Mental Health	Northern Westchester Hosp Ctr
										Mental Health	Gomberg Anna Md
<	<			<		<		<	<	Mental Health	Putnam Family & Comm Ser Mh
										Mental Health	Patel Rajesh Manharbhai Md
	<			<		<		<	<	Mental Health	Chandrasekhara Lalitha Md
										Mental Health	Robbins Rosemary A Phd
	<			<		<		<	ζ.	Mental Health	Efobi Chukwuemeka K Md
<	<	<	<		<	<		<	<	Mental Health	Yermak Yelena M Md
										Mental Health	Chung Charles II Md
<	<	<	<	<	<	<		<	<	Mental Health	Stowe Michael Timothy Phd
<	<	<	<	<	<	<	<	<	<	Mental Health	Perlmutter Ilisse Robin Md
										Mental Health	Mccullough Gene P
	<			<		<		<	<	Mental Health	Larkin Roland Mcmanus
<	<	<	<	<	<	<		<	<	Mental Health	Pekovic Dusan Md
										Mental Health	Catanzariti Steven Phd
										Mental Health	Purugganan Romeo Sison Md
	<								<	Mental Health	Human Dev Ser Westchester Mh
										Mental Health	Herman Paul Phd
<	<	<	<	<		<	<	<	<	Mental Health	Kishkareva Natalya Md
	<			<		<		<	<	Mental Health	Rathinapandian Francis X Md
<	<	<	<	<	<	<		<	<	Mental Health	Tan Ching-Yi Lynne Md
<	<	<	<	<	<	<		<	<	Mental Health	Herman Merrill S
	<			<		<		<	<	Mental Health	Bender Evan David Md
	<			<					<	Mental Health	Spater Herman W
										Mental Health	Somorin Olanrewaju Md
										Mental Health	Basso Alan Matthews Phd
										Mental Health	Salas Iruani Md
										Mental Health	Kotsaftis Antonios
<	<	<	<	<	<	<		<	<	Mental Health	Richman Elise Keltz Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 623 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Projects	ts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Tiu Aurora Tompar Md	Mental Health	<	<		<	<	<	<	<	<	<
Hahn Laura Bette Phd	Mental Health										
Snyder Andrea Madeline Md	Mental Health										
Velez Sonia	Mental Health	<	<	<	<	<	<	<	<	<	<
Ringstad Jennifer	Mental Health	<	<	<	<	<	<	<	<	<	<
Adelsberg Marc R	Mental Health	<	<		<	<	<	<	<	<	<
Lynn Adam M Phd	Mental Health	<	<		<	<	<	ζ.	<	<	<
Peretz Lydia Kleiner Phd	Mental Health										
Chabon Brenda Phd	Mental Health	<	<		<	<	<	<	<	<	<
Coll-Ruiz Hector	Mental Health	<	<		<	<	<	<	<	<	<
Schectman Merryl	Mental Health	<	<		<	<	<	<	<	<	<
Millman Howard	Mental Health	<									
Smith-Booth Brenda Karen	Mental Health										
Mitchell John Burbank Md	Mental Health	<	<		<		<			<	
Colon Federico Ernesto Md	Mental Health										
Bronley Gray	Mental Health	<	<		<		<			<	
Sellinger Shelley Joy Md	Mental Health										
Soscia Gina Losw	Mental Health										
Battaglia Joseph	Mental Health	<	<		<	<	<	<	<	<	<
Khan Tabassum Y Md	Mental Health										
Torossian Carol L	Mental Health										
Small Jonathan M Phd	Mental Health										
Hundorfean Gabriela Md	Mental Health	<	<		<	<	<	<	<	<	<
Park Brian	Mental Health	<	<		<	<		<	<	<	<
Scalmati Alessandra	Mental Health	<	<		<	<	<	<	<	<	<
Figlerski Robert W Phd	Mental Health										
Gaschke Yvonne Nanette	Mental Health										
Martynova Irina Md	Mental Health	<	<	<	<	<	<	<	<	<	<
Hameedi Faiq Ali Md	Mental Health	<	<		<	<	<	<	<	<	<
Srihari Arudi	Mental Health	<	<		<		<			<	
Cole Sonia Lois Md	Mental Health	<	<		<		<			<	<



Page 624 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Projects	ts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Chin Tin Sik	Mental Health	<	<		<	<	<	<	<	<	<
Laguerre Julius J	Mental Health	<	<		<		<			<	
Aszalos M Rita Md	Mental Health	ζ	ζ.	<	ζ.	<	<	<	<	<	<
Benenson Blanche S Md	Mental Health	<	<			<		<	<	<	<
Weston Susan Catherine Md	Mental Health	<	<	<	ζ.	<	<	<	<	<	<
Munoz Margarita	Mental Health	<	<		<		<			<	
Camille Michel-Ang Md	Mental Health	<	<		ζ.	<	<	<	<	<	<
Marcus Paula Md	Mental Health	<	<		<	<	<	<	<	<	<
Hnetila Carol	Mental Health	<	<		<	<	<	<	<	<	<
Saringer Magdolna Md	Mental Health	<	<		<	<	<	<	<	<	<
Betzler Thomas	Mental Health	<	<		<	<	<	<	<	<	<
Winther Lynn C Md	Mental Health										
Lubrano Arcangelo Aldo	Mental Health	<	<		<	<	<	<	<	<	<
Mahler Howard Md	Mental Health	<			<		<			<	
Chen Jimmy Md	Mental Health										
Arenson Richard	Mental Health	<	<		<		<			<	
Nager Ralph Md	Mental Health										
Baxi Shreyas Md	Mental Health										
Owen Grace Angella Lcsw	Mental Health	<									
Miller Robert	Mental Health										
Bergman Scott Zachary Phd	Mental Health										
Felix Alan	Mental Health	<	<		<		<			<	
Schleyer Betti Gretcgen Phd	Mental Health	ζ.	<	<	<	<	<	<	<	<	<
Farkas Barbara R Md	Mental Health	<	<	<	<	<	<	<	<	<	<
Meglio Frank A Md	Mental Health	<	<	<	<	<	<	<	<	<	<
Mejia Fernando Md	Mental Health	<	<		<	<	<	<	<	<	<
Rexdale Starr R Md	Mental Health	<					<			<	
Alexis Willy Md	Mental Health										
Ricketts Sarah M Md	Mental Health	ζ.	<		<	<	<	<	<	<	<
Corbin Jeffrey S Md	Mental Health										
Kouyoumdjian Vahan S Md	Mental Health										



Page 625 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

* Safety
Net Pro
viders ir
า Green

Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Colon Lillian Md	Mental Health	<	~		<	<	<	<	<	<	<	
Bogen Steven Md	Mental Health											
Hahner Kathryn Karen	Mental Health	<										
Levin Andrew Paul Md	Mental Health	<	<		<		<			<		
Siejo Rosa M	Mental Health	<	<		<	<	<	<	<	<	<	
Rahmani Kamran Md	Mental Health	<	<		<	<	<	<	<	<	<	
Roldan Ernesto	Mental Health											
Janeway David Lee Do	Mental Health	<						<	<	<	<	
Pal Aruna Md	Mental Health	<	<	<	<	<	<	<	<	<	<	
Savani Nargis Kasam Ali Md	Mental Health	<	<		<	<	<	<	<	<	<	
Billotti Thomas J	Mental Health											
Scallon Richard J	Mental Health											
Mendola Antony J Md	Mental Health											
Rowe Timothy Owen	Mental Health											
St Christophers Inn Inc	Mental Health											
Aftab Naeem Md	Mental Health	<	<		<		<			<		
Doraiswamy Kalpana	Mental Health											
Soto Adolph Jr Md	Mental Health	<	<	<	<	<	<	<	<	<	<	
Birnbaum Israel	Mental Health											
Portzline Thomas S Md	Mental Health	<	<		<	<	<	<	<	<	<	
Vital-Herne Marc Md	Mental Health											
Russakoff L Mark Md	Mental Health											
Ross Randall M Md	Mental Health	<	<		<	<	<	<	<	<	<	
Hotchandani Meenu Md	Mental Health											
Schwartz Stewart Ian Do	Mental Health											
Katsnelson Nelly Md	Mental Health	<	〈		<	<	<	<	<	<	<	
Foster Joanne L Md	Mental Health	<	ζ.		<	<	<	<	<	<	<	
Astor Home For Children Fbt	Mental Health	<	<				<					
Navas John J Md	Mental Health	<	<		<	<	<	<	<	<	<	
Hayden Francis Fitzgerald li	Mental Health	<	<		<	<	<	<	<	<	<	
Preven David W Md	Mental Health	<	<		<	<	<	<	<	<	<	



Page 626 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Daurio Stephen Paul	Mental Health	<									
Selekman Warren L	Mental Health	<	<		<	<	<	<	<	<	<
Santos Frank Md	Mental Health										
Saint-Preux Jean Marie Carl M	Mental Health										
Schneider Matthew R Md	Mental Health	<	<		<	<	<	<	<	<	<
Arjune Dulmanie Phd	Mental Health										
Pounds Richard Lcsw	Mental Health	<	<		<	<	<	<	<	<	<
Walsh Nicholas Md	Mental Health	~	<	<	<	<	<	<	<	<	<
Munsayac Adele T Md	Mental Health	<	<		<	<	<	<	<	<	<
Lago Jesus Angel Md	Mental Health	<	<		<		<			<	<
Whikehart Douglas Md	Mental Health	~	<	<	<	<	<	<	<	<	<
Gateway Community Industries	Mental Health										
Scher Mark A Md	Mental Health	<	<	<	<	<	<	<	<	<	<
Eaton Margaret M Phd	Mental Health										
Hoffman Lynne F Md	Mental Health	~	<		<		<			<	
Family Svc Of Westchester	Mental Health	<	<		<		<			<	<
lqbal Naveed Md	Mental Health	<	<		<	<	<	<	<	<	<
Darwin Buschman Md Pc	Mental Health										
Singh Mahinderjit Md	Mental Health										
Pomerantz Janet Roberta Md	Mental Health	<									
Sussman Daniel L Md	Mental Health										
Sheikh Iqbal Qamar Md	Mental Health	<	<	<	<	<	<	<	<	<	<
Gomez Maria Fernanda Md	Mental Health	<	<		<	<	<	<	<	<	<
Rehabilitation Supp Svcs C	Mental Health	<								<	
Search For Change Inc	Mental Health										
Orange Co Rehab Occupations	Mental Health	<	<		<		<			<	
Loeb House Inc	Mental Health										
Crystal Run Village Inc	Mental Health										
Mha Of Westchester	Mental Health	ζ.	<		ζ.		<			<	
Rockland Hospital Guild Inc	Mental Health										
Cluster Inc	Mental Health										



Page 627 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Projects	cts										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Cabasso Arnold Lawrence	Mental Health	<	~		<		<		<	<	<	
Borakove Larry Steven	Mental Health											
Gheorghiu Olimpia Tintea Md	Mental Health											
Stabinsky Harvey Md	Mental Health	<	~	<	<	<	<	<	<	<	<	
Foote Jay Bradley Md	Mental Health	<	~		<	<	<	<	<	<	<	
Montefiore Medical Ctr Ai	Mental Health	<	~		<	<	<	<	<	<	<	
Lota Conrado Santos Jr Md	Mental Health											
Carino Aurora L Md	Mental Health	<	~		<		<			<		
Altman Robert J	Mental Health											
Chou James C Y Md	Mental Health											
Coloka-Kump Rodika Md	Mental Health											
Van Aken Thomas Leonard Md	Mental Health											
Asnis Gregory Mark Md	Mental Health	<	<		<	<	<	<	<	<	<	
Dutches Co Dept Mh	Mental Health											
Reddy Nirmala M Md	Mental Health	<	<		<		<			<		
Osborn Elizabeth Phd	Mental Health	<	<		<	<	<	<	<	<	<	
Sullivan County Cmh Mh	Mental Health											
Smoke Neil Do	Mental Health	<			<		<			<		
Perry Cynthia J Md	Mental Health	<	<	<	<	<	<	<	<	<	<	
Levner Charles	Mental Health											
Rogers Craig Steven Md	Mental Health											
Weisbard James Joseph	Mental Health											
Singh Kuljit Md	Mental Health											
Levinson William M Md	Mental Health											
Rabenou Bijan Phd	Mental Health											
Masur David M Phd	Mental Health	<	<		<	<	<	<	<	<	<	
Wiener Michele Md	Mental Health	<	<	<	<		<	<	<	<	<	
Friedland Stanley Phd	Mental Health											
Silverman Pamela Md	Mental Health	<	<		<	<	<	<	<	<	<	
Ibanez Delfin George C Md	Mental Health	ζ.										
Berliner Neil Evan	Mental Health											



Page 628 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Landowne Ann Elizabeth	Lee Mi Hyun Md	Rtf Childrens Village	Arango Ricardo E Md	Sloane Larry J Md	Davila-Katz Nicolas	Linder Alice Anne Md	Viviano Ann T Phd	Speicher Julia E Md	Sawkar Venkatesh Tulsappa Md	Wyszynski Bernard Md	Schwartz Charles Elias Md	Kathpalia S Alil Md	Malik Muhammad Aslam Md	Dallegro Diane P Md	Woodhouse Richard Phd	Towns Miranda Luz E Phd	Odowd Mary A Md	Kadesh Irving	Matzner Frederick John Md	Ellison Richard A Md	Sullivan Cnty Pub Hlth Ser Lthhcp	Zinzuvadia Kishor Natvarlal	Krugley Richard A Md	Brito Mercedes A Md	Jayson Paul Md	Dziedzic John Md	Chandra Sekhara Muthaiah Md	Karroum Nabil Hanna Md	Lavian Manouchehr Md	Daniel Stephen Allen Phd	Provider Name	
Mental Health	Mental Health	Mental Health	Mental Health	Mental Health	Mental Health	Mental Health	Mental Health	Mental Health	Mental Health	Mental Health	Mental Health	Mental Health	Mental Health	Mental Health	Mental Health	Mental Health	Mental Health	Mental Health	Mental Health	Mental Health	Mental Health	Mental Health	Mental Health	Mental Health	Mental Health	Mental Health	Mental Health	Mental Health	Mental Health	Mental Health	Provider Category	Participating in Projects
<	<		<		<					~	~	~		<			~		~	~				~	~		~	~			2.a.i	cts
	<		<		<					<	<	<		<			<		<	<				<	<		<	<			2.a.iii	
														<						<											2.a.iv	
	<		<		<					<	<	<		<			<		<	<				<	<		<	<			2.b.iii	
			<		<					<	<			<			<		<	<				<	<						3.a.i	
	<		<		<					<	<	<		<			<		<	<				<	<		<	<			3.a.ii	
			<		<					<	<			<			<		<	<				<	<						3.b.i	
			<		<					<	<			<			<		<	<				<	<			<			3.d.iii	
	<		<		<					<	<	<		<			<		<	<				<	<		<	<			4.b.i	
	<		<		<					<	<			<			<		<	<				<	<			<			4.b.ii	



Page 629 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Levy Michael I Md	Mental Health	<	<	<	<	<	<	<	<	<	<
Teuscher Enrique J Md	Mental Health										
Soundview Throgs Neck Com Mh	Mental Health	<	<		<	<	<	<	<	<	<
Patel Ramanbhai C Md	Mental Health	<	ζ.		ζ.	〈	\	〈	<	<	<
Branson Perry R Md	Mental Health	ζ.	ζ.		<		〈			<	<
Adler David N Md	Mental Health										
Shin Young J Md	Mental Health										
Olko Robert Steven Md	Mental Health	<	<	<	<	<	<	<	<	<	<
Robotti Flavia Md	Mental Health										
Tutnauer Steven I Md	Mental Health	<	<		<		<			<	<
Brockner-Brower Nora	Mental Health	~	~		<	<	~	<	<	<	<
Weinberg S Dana	Mental Health										
Chepuru Yadagiri Md	Mental Health	<	<		<	<	<	<	<	<	<
Guidance Center, Inc	Mental Health	<					~			<	
Westchester Jewish Comm Srvs	Mental Health	<	<		<		<			<	
Stumacher Mark Jay	Mental Health	<	<		<		~			<	<
Kaplan Mitchel A Md	Mental Health										
Didie Mary M Md	Mental Health										
Orange Cnty Dept Mental Healt	Mental Health	ζ.	<				<			<	<
Krakower Leon A	Mental Health	<	<		<		<			<	
Neuman Fredric Jay Pc Md	Mental Health	<	<		<		<	<	<	<	<
Kymissis Pavlos Md	Mental Health										
Rockland Pc	Mental Health										
Kennedy Gary J Md	Mental Health	<	<		<	<	<	<	<	<	<
Heiman Peter L Md	Mental Health	ζ.	<		<	<	<	<	<	<	<
Kupietz Samuel S Phd	Mental Health										
Mohammad Wali Md Pc	Mental Health	<	<		<	<	<	<	<	<	<
Rawitt Ronald R Md	Mental Health	ζ.									
Julia Dyckman Andrus Memorial, Inc	Mental Health	ζ.	<		<		<			<	
Gottlieb Howard P Md	Mental Health	<	<		<		<			<	
Orange Cnty Rehab-Occupations	Mental Health	<	<		<		<			<	



Page 630 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

White Plants Hatsport Manne Provider Catagory ZAJI ZAJI <th></th> <th>Participating in Projects</th> <th>cts</th> <th></th> <th></th> <th></th> <th></th> <th></th> <th></th> <th></th> <th></th> <th></th>		Participating in Projects	cts									
Convert Mercial Health Internation I	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Abstacció Mercal Health Mercal Heal	White Plains Hospital Center		<	<		<		<	<	<	<	<
Marcial Health	Phelps Memorial Hsp Assoc	Mental Health										
Mortal Health Mortal Healt	Mount Vernon Hospital	Mental Health	<	<	<	<	<	<	<	<	<	<
Hesps Mental Health	Summit Park Hospital Rockland	Mental Health										
Red Montal Heath	Bon Secours Comm Hosp	Mental Health										
Nor Merical Health X	St Josephs Hosp	Mental Health	<	<	<	<	<	<	<	<	<	<
Mertal Heath Mert	Putnam Hospital Center	Mental Health	<	<		<	<		<	<	<	<
d Mental Health XX	Perlman Barry B Md	Mental Health	<			<		<			<	
A Mod Mental Health X	Kessler Kenneth J Md	Mental Health	<	<		<		<			<	
A Md Mental Health IX	Nyack Hsp	Mental Health	<	<	<	<	<	<	<	<	<	<
Mental Health Image: Color of the Color of	Greenman Lawrence A Md	Mental Health	~	<		<		<			<	
Mental Health S. V.	Salgunan Nambi Md	Mental Health	~	~		<		<			<	
Mental Health S. S	Yahia Mohamed Md	Mental Health										
Mental Health X <	Chellappa Paul Md	Mental Health										
Mental Health X <	Arminan Julio Md	Mental Health	~	~	<	<	<	<	<	<	<	<
Kein Mental Health X	Donn Richard Md	Mental Health	~	~	<	<	<	<	<	<	<	<
Klein Mental Health IX	Retik Hector Md	Mental Health	~	<	<	<		<	<	<	<	<
Md Mental Health Image: Control of the	Stein Ruth Elizabeth Klein	Mental Health	~	<		<	<	<	<	<	<	<
Afacel Mod Mental Health S S S S S S S S S S S S S S S S S S S S S S S S </td <td>Rothman Seymour J Md</td> <td>Mental Health</td> <td>~</td> <td>~</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Rothman Seymour J Md	Mental Health	~	~		<	<	<	<	<	<	<
afale IMd Mental Health IX IX <td>Harris Shelby</td> <td>Mental Health</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Harris Shelby	Mental Health	<	<		<	<	<	<	<	<	<
Amntal Health Mental Health V <td>Hernandez Miguel Rafael Md</td> <td>Mental Health</td> <td>~</td> <td>~</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Hernandez Miguel Rafael Md	Mental Health	~	~		<	<	<	<	<	<	<
Green Md Mental Health C	Oommen Shobin Md	Mental Health										
Iss Mental Health Image: Cht James Mental Health Image: Cht James Im	Ayodele Kamila Green Md	Mental Health	~	~	<	<	<	<	<	<	<	<
Cht James Mental Health Wental Healt	Standefer James	Mental Health	~	~		<		<			<	
Inju Mental Health Image: Control of the control of th	Samenfeld-Specht James	Mental Health										
Richard Mental Health V	Della Rocca Amy	Mental Health	<	<		<		<			<	<
Mental Health V <	Henry Andrea	Mental Health	<	<		<	<	<	<	<	<	<
Mental Health V V Mental Health V V Wental Health V V Wental Health V V	Caneva Elishka	Mental Health	~									
hard Mental Health V V V V V V V V V V V V V V V V V V V	Higgins Erin	Mental Health	ζ.	<		<		<			<	
	Nerestan Dominique	Mental Health	<	<		<	<	<	<	<	<	<
	Nieves Dominick Richard	Mental Health										



Delivery System Reform Incentive Payment Project New York State Department Of Health

Page 631 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Provider Name Provider Category 2.a.i 2.a.ii 2.a.iv 2.b.iii 3.a.i	Valentin Ana Mental Health	Yousef Essam E Md Mental Health Mental Health	Vicencio Carmencita Concepcion Mental Health	<	<	<	<	< <	Merrill Elizabeth Gene Mental Health	< < < < < < < < < < < < < < < < < < <	Edith A Frank Mental Health	Hausman Michelle Mental Health	Rebecca Rayanne Dinowitz Mental Health	Rossi Dianne Michele Mental Health V V V V V V V V V V V V V V V V V V V	Nahar Niru Shamsun Md Mental Health	Mcginley John Mental Health	Schaffer Roberta Mental Health	Nagorny Andrei Mental Health	Rivera Robert Mental Health	Weille Jean Walker Mental Health	Heather L Juby Mental Health	Schwartz M Miles Mental Health	Sizgoric Zoia Mental Health	Vazquez Roxana Mental Health	Baynon Diane Mental Health	Chenthitta Sheena A Md Mental Health Mental Health	Kitchens Galina D Mental Health	Welles Timothy Mental Health	Reischer Rebecca Mental Health	Smoak Benjamin Mental Health	Catanzaro Richard Peter Md Mental Health J V V V
	<			<		<	<		<	_										<											
3.a.ii 3.b	4		7						_																						
3.b.i	<		<								i		l	<	1	<	I	1	l	<		ĺ	I	<					1		
	< <		<		<			<	<	<																				`	
3.b.i			<												<																



Page 632 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

<	<	<	<		<			<	<		Mental Health	Simmonds Chana
											Mental Health	Santiago Maria
											Mental Health	Robinson Alphonso
<	<	<	<		<	<		<	<		Mental Health	Willis Elizabeth
											Mental Health	Knight William
	<			<		<		<	<		Mental Health	Balint Daniela
<	<	<	<	<	<	<		<	<		Mental Health	Garcia Sonia
	<			<		<		<	<		Mental Health	Thomson Martha
<	<	<	<	<	<	<	<	<	<		Mental Health	Khan Mahpara Sherjil
<	<	<	<		<			<	<		Mental Health	Rebecca Dori Ann Schrag
	<			<		<		<	<		Mental Health	Williams Robert
	<			<		<		<	<		Mental Health	Vega Irma
											Mental Health	Marciano Jennifer
<	<	<	<	<	<	<		<	<		Mental Health	Spektor Dalia
											Mental Health	Shirke Aneil Madhukar
											Mental Health	Elizabeth C Piccolo
											Mental Health	Cecilia M Branas
<	<	<	<	<	~	<		<	<		Mental Health	White-Davis Tanya
<	<	<	<		<			<	<		Mental Health	Rothbaum Esther
											Mental Health	Vanessa A Valentino
<	<	<	<	<	~	<	<	<	<		Mental Health	Perez Jose
<	<	<	<	<	<	<		<	<		Mental Health	Luciano Alejandro
<	<	<	<		<			<	<		Mental Health	Franklin Naomi
											Mental Health	Escudero Danielle
<	<	<	<	<	<	<		<	<		Mental Health	Han Maggie
<	<	<	<		<			<	<		Mental Health	Mota Marilyn
<	<	<	<		<			<	<		Mental Health	Glover Karinn Ann Maureen
											Mental Health	Quammie Collin
											Mental Health	Lan Li
											Mental Health	Bezwada Krishna
<	ζ.	<	<		<			ζ	ζ		Mental Health	Guillen Maria
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	ntegory	Provider Category	Provider Name
									Ś	Participating in Projects		



Delivery System Reform Incentive Payment Project New York State Department Of Health

Page 633 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Vardarajan Asha	Provider Category Mental Health	2.a.i	2.a.iii	2.a.iv 2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Vardarajan Asha	Mental Health									
Suarez Lupita	Mental Health	<	<	<		<			<	<
Fast Noam	Mental Health	<	<	✓	~	<	<	<	<	<
Beth M Kelley Lcsw-R	Mental Health	<		<		<			<	
Sanchez Julia	Mental Health	<	<	✓	~	<	<	<	<	<
Jampol Alison	Mental Health									
Chaur Adriana Maria	Mental Health	<	<	✓	~	<	<	<	<	<
Martinez Igda	Mental Health	<	<	<	<	<	<	<	<	<
Joy Christina	Mental Health	<	<	<	<	<	<	<	<	<
Andretta Patrick	Mental Health	<								
Cohen Rebecca	Mental Health									
Hankerson Sidney	Mental Health	<	ζ.		<		<	<	<	<
Martiny Vanessa Lorena	Mental Health									
Katz Laura Do	Mental Health	<								
Rajan Mekha	Mental Health	<	ζ.	<	<	<	<	<	<	<
Wang John J	Mental Health	<	ζ.	<	<		<	<	<	<
Bisen Viwek	Mental Health	<	<	<	<	<	<	<	<	<
Schrager Judith	Mental Health	<	ζ.	<	<	<	<	<	<	<
Morgan Aurea	Mental Health	<	ζ.	<	<	<	<	<	<	<
Dowling Michael Francis	Mental Health	<	ζ.		<		<	<	<	<
German Miguelina	Mental Health	<	<		<		<	<	<	<
Conrad Stephen Chrzanowski	Mental Health									
Toney Erena Theodora	Mental Health									
Rehabilitation Support Services Inc	Mental Health									
Peralta Karlista	Mental Health	<	ζ.	<	<	<	<	<	<	<
Font-Ramos Lillian	Mental Health	<	<	<	<	<	<	<	<	<
Schoolcraft Rachel	Mental Health									
Zucker Rebecca	Mental Health									
Vu-Nguyen Mary Suzanne	Mental Health									
Hernandez Elaina	Mental Health									
David Erica	Mental Health	<	<	<	<	<	<	<	<	<



Page 634 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Projects	cts				-					
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Bennett Cheryl-Lisa Ruth Md	Mental Health	<	<	<	<	<	<	<	<	<	<
Melissa C Schroers	Mental Health										
Richards Kristi	Mental Health	<	<		<		<			<	
Gould Allison	Mental Health	<	~		<	<		<	<	<	<
Salazar Rosa	Mental Health	<	<			<		<	<	<	<
Cabisudo Mitchell	Mental Health	<	>		<		<			<	<
Lee Katherine	Mental Health	<	~		<	<	<	<	<	<	<
Singh Balveen Biba	Mental Health										
Shah Payal K	Mental Health										
073802629adames Julissa	Mental Health	<	<		<	<	<	<	<	<	<
Mcgahee Adam Ray	Mental Health	<	<		<	<	<	<	<	<	<
Spira Tzipora	Mental Health	<	<			<		<	<	<	<
Rigual Lynch Lourdes	Mental Health	<	<		<	<	<	<	<	<	<
Rivera Sandy	Mental Health	<	<		<			<	<	<	<
Burgos-Fontanez Obdulia	Mental Health	<	<			<		<	<	<	<
Rohs Anne E	Mental Health	<	<		<	<	<	<	<	<	<
Rosenberg Staci	Mental Health	<	<		<	<	<	<	<	<	<
Rickenberg Monica	Mental Health	<	<		<		<			<	<
041946476oriani Christine	Mental Health	ζ.	<		<		<			<	
Novak Lisa	Mental Health										
Danback Kristine F Phd	Mental Health										
Morrison Briana	Mental Health	ζ.	<		<	<	<	<	ζ.	ζ.	<
Simpson Justin	Mental Health										
Wong Joyce	Mental Health	<	<			<		<	<	<	<
Concepcion-Diaz Evelyn	Mental Health	<	<		<	<	<	<	ζ.	ζ.	<
Brandenberger Frederic	Mental Health	<	<			<		<	<	<	<
Scott Palmer Smith	Mental Health										
Abdeljaber Basil Md	Mental Health	<						<	<	<	<
Warner Alan S	Mental Health	<	<	ζ.	<	<	<	<	<	ζ.	<
Lopez Maria	Mental Health	<	<			<		<	<	<	<
Lau Adam	Mental Health										



Page 635 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i 3	3.a.ii 3.b.i	b.i 3.d.iii	iii 4.b.i	4.b.ii
Palomino Yesenia	Mental Health	<	<		<	<	< <	< <		<
Winters Elliot	Mental Health	<	<	<	<	<	< <	\	<	<
Mallard Sarah	Mental Health	<	<		<		<		<	
Mcgraw Edward	Mental Health	<	<		<	<	< <	<	_	<
Weltzien Dawn	Mental Health									
Phelan Jane	Mental Health									
Kolodner Dara	Mental Health	<	<		<	<	< <	'	<	<
Santiago-Gomez Eveliamargarita	Mental Health									
Rodriguez Jose	Mental Health	<	<			<	<	\ \		<
Parham-Ward Valerie	Mental Health	<	<			<	<	< <		
Fried Emily	Mental Health	<	<		<				<	<
Hashim Rebecca Lynn	Mental Health	<	<		<	<	< <	< <		
Ramsundar Gail	Mental Health	<	<		<		<		<	
Jose Anita	Mental Health	<	<		<	<	< <	<		<
Matus Jordan	Mental Health	<	<		<	<	< <	<		<
Laverdiere Michele Md	Mental Health									
Sancia Wellness Inc	Mental Health									
Bhatti Saeed I	Mental Health	<	<		<		<	<		<
Taylor Marlene B	Mental Health	<	<		<	<	< <		<	
Spumberg Eleanor Pearl	Mental Health	<			<		<		<	
Slotwinski Kate	Mental Health									
Adam Antoine	Mental Health	<	<	<	<	<	< <	<	<	<
Parsons Child And Family Ctr	Mental Health									
Naz Muhammad A	Mental Health									
Burns-Wetzel Diana	Mental Health	<	<		<		<		<	<
Harrison Hillary	Mental Health	<								
Forman Howard L	Mental Health	<	<		<		<			
Cohen Aviva	Mental Health	<	<			<	<	<		
Kahan Yael	Mental Health	<	<			<	<		<	<
Spitzer Toby	Mental Health	<	<			<	~	<		
Aurora Rozy	Mental Health									



Page 636 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Projects	ojects	-								-
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Dabo Sidiki	Mental Health	<	<		<	<	<	<	<	<	<
Calderon Ruddy Smith	Mental Health	<	<		<		<			<	
Creagan Rachel	Mental Health	<	<		<	<	<	<	<	<	<
Abramczyk Maurice	Mental Health	<	<			<		<	<	<	<
Odiah Nnamdi	Mental Health										
Basu Suparna	Mental Health										
Mouzon Sybil Montas	Mental Health	<	<		<	<	<	<	<	<	<
Park Aileen M	Mental Health	<	<		<	<	<	<	<	<	<
Nagula Shreya M	Mental Health										
Virmani Aditya	Mental Health										
Schwartz Shimon	Mental Health	<	<		<	<	<	<	<	<	<
Mamot Baker Margaret	Mental Health										
Kaye Annette	Mental Health	<									
Baldeon Sylvia	Mental Health	<									
Emily Lauren Polak	Mental Health	<	<		<	<	<	<	<	<	<
Townes Meredith Leigh	Mental Health	<	<		<	<	<	<	<	<	<
Mazo Francisco	Mental Health										
Alvi Kausar	Mental Health	<	<		<		<			<	<
Kastenschmidt Erin	Mental Health	<	<		<	<	<	<	<	<	<
Miller Ann L	Mental Health	<	<		<	<	<	<	<	<	<
Plaue Eric Walter	Mental Health	<									
Tobe Russell Hardin	Mental Health										
Robinson Elizabeth Johnstone	Mental Health										
Williamson Anna	Mental Health	<	<		<		<			<	<
Caratas Mihai	Mental Health										
Roper Virginia	Mental Health										
Rivera Maribel A	Mental Health	<	<		ζ.		<			<	
Chukwuocha Benjamin	Mental Health										
Shapiro Lois A	Mental Health										
Herbert Keith	Mental Health	<	<		ζ.		<			<	
Allen Raymond J	Mental Health	<									



Page 637 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Provider Name Provider Name Provider Canagory 2au 2au 2au 2au 2au 2au 3au		Participating in Projects	ts									
nn n Mendal Heasth Level Heasth	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
a a Mertal Health 4. C. III. IN INTERPRETATION INTERPRETATION IN INTERPRETATION IN INTERPRETATION IN INTERPRETATION INTERPRETATION IN INTERPRETATION IN INTERPRETATION IN INTERPRETATION IN INTERPRETATION IN INTERPRETATION IN INTERPRETATION INTERPRETATION IN INTERPRETATION IN INTERPRETATION INTERPRETATION INTERPRETATION IN INTERPRETATION IN INTERPRETATION IN INTERPRETA	Brophy Susan											
boto Mortad Health IZ	Paredes Sara	Mental Health										
Mertal Health Mortal	Acevedo Nicole	Mental Health	<	<		<	<	<	<	ζ.	<	<
Mortal Health Mo	Hurst Cheryl	Mental Health	<	<		ζ.	<	<	<	ζ.	<	<
CCC Mental Heath CC	Shair Madeleine	Mental Health	<	<		ζ.	<	<	<	ζ.	<	<
COS Montal Health V	Powell Deirdra S	Mental Health	<	<			<		<	ζ.	<	<
Mental Health Mental Health Wental H	Padilla-Matthew Grace	Mental Health	<	<		ζ.	<	<	<	ζ.	<	ζ.
Blie Merital Health Wer label Wer label <t< td=""><td>Rizk Rasha</td><td>Mental Health</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Rizk Rasha	Mental Health										
silde Mental Health S. S	Freund Dvora	Mental Health										
Mertal Health Mertal Healt	Hinojosa Franz	Mental Health										
Mental Health Mental Healt	Rosario-Vargas Estelle	Mental Health	<	<			<		<	<	<	<
Visitina Mental Health X	Tirado-Lampert Diane	Mental Health	<									
Mental Health X <	Muniz De La Pena Cristina	Mental Health	<	<		<	<	<	<	<	<	<
Mentral Health X	Figueroa Evelyn	Mental Health	<	<			<		<	<	<	<
Mental Health Mental H	Tica Sandra Anne	Mental Health	<	<		<		<			<	<
Mental Health Mental H	Guity Nydia	Mental Health										
Mental Health Image: Control of the contr	Srisaila Suma	Mental Health										
Mental Health Mental Health C. C	Simmons Leroy	Mental Health										
Mental Health X <	Patel Minesh R Md	Mental Health										
Mental Health X <	Geni Brooke	Mental Health	<	<		<	<		<	<	<	<
Mental Health C <	Rivera Carmen	Mental Health	<	<		<	<		<	<	<	<
Mental Health 3 4 3 4 <	Mahlau Dawn	Mental Health	<	<			<		<	<	<	<
Mental Health C C Mental Health C C <td< td=""><td>Lopen Nicole</td><td>Mental Health</td><td>ζ.</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></td<>	Lopen Nicole	Mental Health	ζ.	<		<	<	<	<	<	<	<
Ith Mental Health Ith Mental Health Ith	Wong Brian Sze-Lik	Mental Health	<	<			<		<	<	<	<
Amental Health Amental	Milano Amy Beth	Mental Health	ζ.	<		<	<	<	<	<	<	<
Aird Mental Health C	Allman Brooke	Mental Health	ζ.	<		<	<	<	<	<	<	<
ard Mental Health S	Nunez Araceli	Mental Health	<	<			<		<	<	<	<
Eva Mental Health V	Ellsasser Richard	Mental Health	<	<		<	<	<	<	<	<	<
Mental Health Mental Health	Vernon Jeffrey	Mental Health	ζ.			<		<			<	
	Rivera Aiyana Eva	Mental Health	<	<		<	<	<	<	<	<	<
	Escobar Carolina	Mental Health										



Page 638 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

										Mental Health	Carroll Vanessa Leigh
<	<			<		<		<	ζ.	Mental Health	Pasquale Christopher Gerard
										Mental Health	Murphy Anne
										Mental Health	Lawson Katharine Rieke
										Mental Health	Mcquaid Monica Mary
										Mental Health	Rivelis Erin
<	<	<	<	<	<	<		\	<	Mental Health	Weinstein Susan
<	<			<					〈	Mental Health	Guiney Robin Gerry
<	<	<	<		<			<	<	Mental Health	Herrick Jason Paul
<	<	<	<	<	<	<	<		ζ.	Mental Health	Nishat Arshia
<	<			<		<		<	<	Mental Health	Carlson-Pardo Catherine
<	<			<		<		\ <	<	Mental Health	King Mary Alice
	<			<					<	Mental Health	Tigenoah Patrick
										Mental Health	Bodenstab Meredith Janel
<	<	<	<		<			` '	~	Mental Health	Thambirajah Gloria Patricia
										Mental Health	Martin Ruth Held
<	<	<	<	<	<	<		` <	<	Mental Health	Montgomery Ingrid L
<	<	<	<	<	<	<		` <	<	Mental Health	Lelonek Gary Joshua
<	<	<	<	<	<	<		· ·	~	Mental Health	Jones-Jacques Makeda Naomi
										Mental Health	Patel Anand V
										Mental Health	London Eric B
<	<	<	<	<	<	<		` '	<	Mental Health	Ceide Mirnova Emmanuelle
										Mental Health	Weiss Meredith
										Mental Health	Doyle Michael Edward
<	<	<	<	<	<	<		` <	<	Mental Health	Umylny Pauline L
<	<	<	<	<	<	<		` '	<	Mental Health	Gomez De Vargas Mencia M
										Mental Health	Kastner Theodore A
<	<	<	<	<	<	<	<	<	<	Mental Health	Stevens Paul
<	<	<	<	<	<	<			<	Mental Health	Mcphaul Sherwood
<	<	<	<	<	<	<	<	`	<	Mental Health	Giurca Dan
<	<	<	<		<				ζ.	Mental Health	Montano Cristina V
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	v 2.b.iii	iii 2.a.iv	ı.i 2.a.iii	2.a.i	Provider Category	Provider Name
									ojects	Participating in Projects	



Page 639 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

<	<	<	<	<	<	<		<	<	Mental Health	Wieder Harriot Estelle
<	<	<	<	<	<	<	<	<	<	Mental Health	Texidor-Bonilla Elizabeth
										Mental Health	Wong Meredith Jeanne
<	<	<	<		<			<	<	Mental Health	Smith Darryl
<	<	<	<		<			<	<	Mental Health	Velez Sandra
	<			<		<		<	<	Mental Health	Bobroff Miriam
<	<	<	<	<	<	<		<	<	Mental Health	Harding Katherine L
<	<	<	<		<			<	<	Mental Health	Mills Johanne Lemoine
<	<	<	<		<			<	<	Mental Health	Mendez Idalia
<	<	<	<		<			<	<	Mental Health	Branch Cynthia
<	<	<	<	<	<	<		<	<	Mental Health	Fellows Ashley
<	<	<	<	<	<	<		<	<	Mental Health	Miliano Barbara
<	<	<	<		<			<	<	Mental Health	Simister Nova
<	<	<	<		<			<	<	Mental Health	Oviedo Luz
									<	Mental Health	Croslin Nicole M
										Mental Health	Gray Wendy Jo
<	<	<	<		<			<	<	Mental Health	Hsu-Walklet Teresa
										Mental Health	Sanchez Samuel
<	<	<	<	<	<	<	<	<	<	Mental Health	Montefiore Mount Vernon Hospital
										Mental Health	Shaffer Scott H
										Mental Health	Horvath David
<	<	<	<	<	<	<		<	<	Mental Health	Andujar Diane
<	<	<	<		<			<	<	Mental Health	Unger Goldie
<	<			<				<	<	Mental Health	Mckenzie Hugh
<	<	<	<	<	<	<	<	<	<	Mental Health	Montefiore New Rochelle Hosp
<	<	<	<	<	<	<		<	<	Mental Health	Landinez Rosa
<	<	<	<	<	<	<		<	<	Mental Health	Noone Rachel
	<			<		<		<	<	Mental Health	Wechsler Martin S
	<			<		<		<	<	Mental Health	Mullane William Andrew
	<			<		<		<	<	Mental Health	Litman Norma S
	<			<		<		<	<	Mental Health	Slocum Christine N
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									cts	Participating in Projects	



Page 640 of 844 **Run Date**: 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Zinns Rachel	Mental Health											
Deo Anthony	Mental Health											
Mendes Audra	Mental Health	~						~	~	~	~	
Tateosian Marianne E	Mental Health	~	~		~	~	~	~	~	~	~	
Brooke Dunne Johnson	Mental Health											
Azarani Tanya Virginia	Mental Health											
Sadler Pablo	Mental Health	~	~		~		~		~	~	~	
Rodgers Caryn	Mental Health	~	~		~	~	~	~	~	~	~	
Santos Teresa	Mental Health	~	~		~	~	~	~	~	~	~	
Selim Abdelrahman	Mental Health	~	~		~	~	~	~	~	~	~	
Cuno Kate Elizabeth	Mental Health	~	~			~		~	~	~	~	
Castillo Desiree Susan	Mental Health	~	~			~		~	~	~	~	
Altschuler Elizabeth	Mental Health	~	~		~	~	~	~	~	~	~	
Cirilli Carla Patrizia	Mental Health	<u> </u>	~		~	~	~	~	~	~	~	
Ashburn, Jr. John	Mental Health											
Chinitz Emily	Mental Health											
Maple Jenifer	Mental Health											
Okoli Uchenwa	Mental Health											
Holmes Tamara	Mental Health											
Pena Felix	Mental Health											
Kerner Jeffrey	Mental Health											
Khan Sameer	Mental Health											
Perls Jeffrey	Mental Health											
Weiss Erica	Mental Health											
Fellows Daniel	Mental Health											
Grundland Sharon	Mental Health											
Cabassa Johanna	Mental Health											
Ryan Maryann	Mental Health											
Smith Brian	Mental Health											
Linhares Daniel Faver	Mental Health											
Mercader Carolina	Mental Health											



Page 641 of 844 **Run Date**: 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Mathew Alphonsa J	Mental Health											
Dumas Suzanne	Mental Health											
npatient Hospitalist Services Of N	Mental Health											
Edwards Deidre	Mental Health											
Perez Martha	Mental Health											
Marr Crystal	Mental Health											
Orlofsky Michelle	Mental Health											
Crawford Dana	Mental Health											
Singh Jaswinderj	Mental Health											
Chanofsky Shannon	Mental Health											
Richardson Antonio	Mental Health											
Knowles Adam Brian	Mental Health											
Barron Elyssa	Mental Health											
Mohsin Hammad	Mental Health											
/cs Inc	Mental Health											
Asovski Gella	Mental Health											
saacs Yisroel	Mental Health											
Bulman Paul	Mental Health											
Gardner Laura Elizabeth	Mental Health											-
Hecht Cheryl	Mental Health											
Cumba Delia	Mental Health											
edebagha Raquel	Mental Health											-
oseph Jenny	Mental Health											
udewig Doris Natalie	Mental Health											
Schreuder Patricia	Mental Health											
Pressimone Vanessa	Mental Health											
Orellana Madeline	Mental Health											
Cuevas-Burke Carmen Luisa	Mental Health											
Nguyen William	Mental Health											
Bancroft Courtney	Mental Health											
Masry Maddy H	Mental Health											



Page 642 of 844 **Run Date**: 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating Pa	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Fidan Nowak Melihat	Mental Health										
Cohen Sarah	Mental Health										
Cortes Rodene Ivan Buhayan	Mental Health										
Mesrie Jennifer	Mental Health										
Salimbene Jennifer	Mental Health										
Hotchkiss Lisa	Mental Health										
/nsny Community Health Services	Substance Abuse										
ludson Valley Mental Hith Ln	Substance Abuse	~	~		>		~			~	
Mental HIth Assoc Rocklan Co	Substance Abuse	~	*		>		~			*	
Catholic Charities Community	Substance Abuse	~	~		~		~			*	
Sancia Recovery, Inc	Substance Abuse										
Council Alcohol/Drug Sullivan	Substance Abuse										
ikur Cholim Inc	Substance Abuse										
Putnam Family & Comm Ser Mh	Substance Abuse	~	~		~		~			~	~
lever Alone Inc	Substance Abuse										
t Christophers Inn Inc	Substance Abuse										
Berkshire Farm Center	Substance Abuse										
ah Rehabilitation Program	Substance Abuse										
Child & Fam Guid Ctr Adict Sv	Substance Abuse										
Restorative Management Corp	Substance Abuse										
tichard C Ward A T C	Substance Abuse										
Russell E Blaisdell A T C	Substance Abuse										
Conifer Park	Substance Abuse	~					~				
rms Acres	Substance Abuse	~					~				
Nontefiore Medical Ctr Ai	Substance Abuse	~	~		~	~	~	~	~	~	~
outches Co Dept Mh	Substance Abuse										
Gullivan County Cmh Mh	Substance Abuse										
Regional Econ Comm Act Prog	Substance Abuse										
Sullivan Cnty Pub Hlth Ser Lthhcp	Substance Abuse										
exington Ctr For Recovery	Substance Abuse	~	~		~		~			~	
St Josephs Rehab Center Inc	Substance Abuse			1							



Page 643 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Projects	ojects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Guidance Center, Inc	Substance Abuse	<					<			<	
Hudson River Healthcare Inc	Substance Abuse	<	〈		<	ζ.		<	<	<	<
Greater Hudson Valley Fam Hlt, The	Substance Abuse	<	<		<			<	<	<	<
Phelps Memorial Hsp Assoc	Substance Abuse										
Mount Vernon Hospital	Substance Abuse	<	<	<	<	<	<	<	<	<	<
Summit Park Hospital Rockland	Substance Abuse										
Bon Secours Comm Hosp	Substance Abuse										
Medical Arts Sanitarium	Substance Abuse	<			<		<			<	
St Josephs Hosp	Substance Abuse	<	<	<	<	<	<	<	<	<	<
Putnam Hospital Center	Substance Abuse	<	<		<	<		<	<		<
St Johns Riverside Hospital	Substance Abuse	<	<	<	<		<	<	<	<	<
Nyack Hsp	Substance Abuse	<	<	<	<	<	<	<	<		<
Belvedere Health Services Llc	Substance Abuse										
Montefiore New Rochelle Hosp	Substance Abuse	<	<	<	<	<	<	<	<	<	<
Montefiore Mount Vernon Hospital	Substance Abuse	<	<	<	<	<	<	<	<	<	<
Swedish Kristin Anne	Substance Abuse										
Elant At Newburgh Adhc	Nursing Home	<									
Wingate At Beacon	Nursing Home										
Helen Hayes Hospital Rhcf	Nursing Home										
Carillon Nrs Rehab Ctr Adhc	Nursing Home										
Bronx Center Rehab & Hith Car	Nursing Home	<						<			
Hebrew Hsp Hm Of Westchester	Nursing Home										
Bethel Nursing & Rehab Center	Nursing Home										
Northern Manor Geri Ctr Adhc	Nursing Home	<						<			
Wingate Of Ulster	Nursing Home										
Wingate At Dutchess Inc	Nursing Home										
Elant At Goshen Inc Adhc	Nursing Home	<									
Roscoe Community Nh Adhc Inc	Nursing Home										
Glen Island Ctr Nrs & Rehabe	Nursing Home										
Sarah Neuman Ctr Hlth & Rehab	Nursing Home	<									
Tarrytown Hall Care Ctr	Nursing Home										



Page 644 of 844 Run Date: 06/29/2018

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Ferncliff Nursing Hm Non Occ	Nursing Home	~									
Northern Metro Rhcf Non-Occ	Nursing Home	~						~			
Elizabeth Seton Pediatric Center	Nursing Home	~									
Ramapo Manor Ctr Reh & Nrs	Nursing Home	~						~	~		
Schnurmacher Center Reh & Nrs	Nursing Home										
Salem Hills Rehab & Nrs Ctr	Nursing Home										
Vartburg Nursing Home	Nursing Home										
Field Home-Holy Comforter Snf	Nursing Home	~									
Home For Aged Blind Adhc/Aadc	Nursing Home										
East Neck Nursing & Rehab Ctr	Nursing Home										
Campbell Hall Rehab Center	Nursing Home										
Catskill Regional Medical Ctr	Nursing Home										
ndrus On Hudson	Nursing Home										
/alley View Ctr Nrs Care & Rehab	Nursing Home										
Grand Manor N & R Center	Nursing Home										
Peninsula Gen Nursing Home	Nursing Home										
Vest Ledge Rehab & Nursing Ctr	Nursing Home										
ewish Home & Hosp For Aged	Nursing Home	~									
Vaterview Hills Rehab & Nrs Ctr	Nursing Home										
Schervier Nursing Care Center	Nursing Home										
Summit Park Nursing Care Ctr	Nursing Home										
St Josephs Hsp Nh Of Yonkers	Nursing Home	~	>	~	~	~	~	~	~	~	~
Northern Dutchess Rhcf Inc	Nursing Home	~	>		~	~		~	~	~	~
St Cabrini Nursing Home	Nursing Home	~									
ewish Home & Hosp Bronx Div	Nursing Home	~									
Center For Nursing & Rehab In	Nursing Home										
Elant At Wappingers Falls	Nursing Home	~									
Villiamsbridge Manor Nh	Nursing Home	~						~			
Regency Extended Care Center	Nursing Home	~									
Iniversity Nursing Home Snf	Nursing Home	~						~			
Achieve Rehab & Nursing Fac	Nursing Home										



Page 645 of 844 Run Date: 06/29/2018

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
St Marys Hospital For Childre	Nursing Home										
Jnited Hebrew Geri Ctr Snf	Nursing Home	~									
Nyack Manor Nh Snf	Nursing Home										
Beth Abraham Health Services	Nursing Home										
hore View Nursing Home	Nursing Home										
lant At Brandywine	Nursing Home										
lebrew H For Aged Riverdale	Nursing Home										
Cings Harbor Multicare Center	Nursing Home										
Sky View Rehab & Hlth Cr Ctr	Nursing Home										
/ictoria Home	Nursing Home										
Port Chester Nur & Rehab Ctr	Nursing Home										
Morningside House Nursing Hom	Nursing Home										
largaret Tietz Center For Nur	Nursing Home										
ethel Nursing Home Inc Co	Nursing Home										
Palisade Nh Co Inc Snf	Nursing Home										
utchess Ctr Rehab Healthcare	Nursing Home										
ea-Crest Health Care Center	Nursing Home										
omers Manor Nursing Home Inc	Nursing Home										
lant At Fishkill	Nursing Home	~									
orthern Riverview Hcc Inc	Nursing Home	~						~			
errace Health Care Center	Nursing Home										
ine Valley Center Reh & Nrs	Nursing Home	~									
utton Park Cnt Nrs & Rehab	Nursing Home	~									
Sans Souci Rehab & Nrs Ctr	Nursing Home	~						~	~		
liddletown Park Rehab & Hlth Cr Ctr	Nursing Home										
umont Center Rehab & Nrs Care	Nursing Home										
arnwell Nursing & Rehab Cent	Nursing Home										
rown Center Nursing & Rehab	Nursing Home	~						~	~		
fills Pond Nursing & Rehab Ctr	Nursing Home										
Sprain Brook Manor Rehab Llc Nh	Nursing Home										
Irnc Operating Llc	Nursing Home										



Page 646 of 844 Run Date: 06/29/2018

	Participating	j in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
lopal Sayville Llc	Nursing Home										
Schaffer Extended Care Center	Nursing Home	~	~	~	~	~	~	~	~	~	~
lopal Bronx, Llc	Nursing Home										
Doj Operations Associates Llc	Nursing Home	~						~			
Putnam Nursing & Rehab Ctr	Nursing Home										
Valgreen Eastern Co Inc	Pharmacy										
Valgreen Eastern Co Inc	Pharmacy										
Phelps Memorial Hospital Associatio	Pharmacy										
Bowden Nancy	Pharmacy	~	~				~	~	~	~	~
ouis-Jacques Nadja Rn	Pharmacy										
Quigley Diane Rn	Pharmacy	~	~		~	~	~	~	~	~	~
rotta'S West St Pharm Inc	Pharmacy										
led-World Acquisition Corp	Pharmacy										
e Oliveira Paolo S Rn	Pharmacy	~	~			~		~	~	~	~
Grassy Sprain Pharm Inc	Pharmacy										
Nontefiore Medical Ctr Ai	Pharmacy	~	~		~	~	~	~	~	~	~
Valgreen Eastern Co Inc 02180	Pharmacy										
Valgreen Eastern Co Inc 2122	Pharmacy										
e-Mac Pharmacy Inc	Pharmacy										
ine Plains Pharmacy Inc	Pharmacy										
Summit Park Hospital Rockland	Pharmacy										
Ssp Longterm Care Inc	Pharmacy										
Valgreen Eastern Co Inc	Pharmacy										
Valgreen Eastern Co Inc	Pharmacy										
Boshakova Alina	Pharmacy										
Valgreen Eastern Co Inc	Pharmacy										
aconic Pharmacy Inc	Pharmacy										
Resolution Rx Inc	Pharmacy										
Valgreen Eastern Co Inc	Pharmacy										
own Total Health Llc	Pharmacy										
own Total Health Llc	Pharmacy										



Page 647 of 844 **Run Date**: 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

* Safety Net Providers in Green	Participating in I	Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Schaffer Extended Care Center	Pharmacy	~	~	~	~	~	~	~	~	~	~	
Walgreen Eastern Co Inc	Pharmacy											
Texidor-Bonilla Elizabeth	Pharmacy	~	~	~	~	~	~	~	~	~	~	
Vnsny Community Health Services	Hospice											
Calvary Hha & Hospice Care	Hospice											
Montefiore Medical Ctr Ai	Hospice	~	~		~	~	~	~	~	~	~	
Hospice Care In West/Putnam I	Hospice											
Elderserve Long Term Hith Car	Hospice											
Northern Metro Rhcf Non-Occ	Hospice	~						~				
Jacob Perlow Hospice	Hospice											
Hospice Of Orange/Sullivan Cn	Hospice											
United Hospice Of Rockland	Hospice											
Hospice Of Dutchess/Ulster Ct	Hospice											
Vns Of Ny Hospice Care	Hospice											
Sullivan Cnty Pub Hlth Ser Lthhcp	Hospice											
Hudson Health Plan Inc	Hospice											
Sullivan Cnty Pub Hlth Ser	Hospice											
Vna Of Hudson Valley	Hospice											
Dominican Sister Family Healt	Hospice											
Achieve Rehab & Nursing Fac	Hospice											
Phelps Memorial Hsp Assoc	Hospice											
Calvary Hospital Inc	Hospice											
Pine Valley Center Reh & Nrs	Hospice	~										
Phelps Hospice	Hospice											
1199 Seiu Training And Employment Funds	Community Based Organizations											
?Astor Services For Children & Families - Case Management	Community Based Organizations											
?Astor Services For Children & Families - Ccsi	Community Based Organizations											
?Astor Services For Children & Families - Home & Community Based Waiver	Community Based Organizations											
?Astor Services For Children & Families - Home Based Crisis Interventions	Community Based Organizations											
?Astor Services For Children & Families - Intensive Case	Community Based Organizations											



Page 648 of 844 **Run Date**: 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Management												
?Astor Services For Children & Families - Mobile Crisis	Community Based Organizations											
?Astor Services For Children & Families - Preadmission Screening	Community Based Organizations											
?Astor Services For Children & Families - Supportive Case Management	Community Based Organizations											
?Astor Services For Children & Families - Vocational Case Management	Community Based Organizations											
Abbott House	Community Based Organizations											
Adrienne Knight	Community Based Organizations											
Alcoholism And Drug Abuse Council Of Orange County	Community Based Organizations											
Alex Veros	Community Based Organizations											
American Heart Association Rockland County	Community Based Organizations											
American Lung Association Of The Northeast	Community Based Organizations											
American Lung Association Of The Northeast/Center For A Tobacco-Free Hudson Valley	Community Based Organizations											
Ammir Rabadi Physician Pc	Community Based Organizations											
Andrew Blackstein	Community Based Organizations											
Angelic Ramirez	Community Based Organizations											
Antonio Espinosa	Community Based Organizations											
Archie Walker	Community Based Organizations											
Berkshire Farm Center & Services For Youth - Binghamton	Community Based Organizations											
Berkshire Farm Center & Services For Youth - Madison Gh	Community Based Organizations											
Berkshire Farm Center & Services For Youth - Middletown	Community Based Organizations											
Berkshire Farm Center & Services For Youth - Middletown Nsd	Community Based Organizations											
Berkshire Farm Center & Services For Youth - Syracuse	Community Based Organizations											
Best Internal Medicine Pc	Community Based Organizations											
Beverly Cooper	Community Based Organizations											
Brooke Kallenberg	Community Based Organizations											
Cabrini Apartments	Community Based Organizations											
Cabrini Immigrant Services	Community Based Organizations											
Cardiinal Mccloskey Community Services	Community Based Organizations											



Page 649 of 844 **Run Date**: 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Cardinal Mccloskey Community Services	Community Based Organizations										
Cassandra Patterson	Community Based Organizations										
Catholic Health Care System (Dba Archcare)	Community Based Organizations										
Catskill-Hudson Area Health Education Consortium	Community Based Organizations										
Chhs- Westchester Public/Private Partnership For Aging Services	Community Based Organizations										
bhs/Hdsw	Community Based Organizations										
Centerlight Healthcare Inc	Community Based Organizations										
enters For Specialty Care Group	Community Based Organizations										
Central Yonkers Family Health	Community Based Organizations										
Cerebral Palsy Of Westchester	Community Based Organizations										
Children'S Health Home Of Upstate New York	Community Based Organizations										
Childrens Health & Research Foundation, Inc. /Lower Hudson	Community Based Organizations										
alley Perinatal Network	, ,										
hristine Welch	Community Based Organizations										
Community Awareness Network For A Drug-Free Life And Environment (Candle)	Community Based Organizations										
Compeer Dutchess	Community Based Organizations										
Compeer Orange	Community Based Organizations										
Compeer Rockland	Community Based Organizations										
Compeer Sullivan	Community Based Organizations										
Compeer Ulster	Community Based Organizations										
Compeer Westerchester	Community Based Organizations										
ouncil Of Senior Centers And Service Of Nyc, Inc.	Community Based Organizations										
ross Valley Health & Medicine	Community Based Organizations										
rossroads Residence	Community Based Organizations										
rystal Run Village, Inc.	Community Based Organizations										
rystal Welch	Community Based Organizations										
ynthia Tonsmeirec	Community Based Organizations										
Pan O'Neill	Community Based Organizations										
Parlene Moore	Community Based Organizations										
David Harshbarger	Community Based Organizations										
Pebra Jantsch	Community Based Organizations										



Page 650 of 844 **Run Date**: 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

* Safety Net Providers in Green	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Dispute Resolution Center, Serving Orange, Putnam, Sullivan & Ulster Counties	Community Based Organizations										
Dutchess Arc, Nysarc, Inc.	Community Based Organizations										
Family Services Of Westchester	Community Based Organizations										
Family Ties Of Westchester, Inc.	Community Based Organizations										
Gateway Community Industries, Inc Dutchess Co.Supported Housing	Community Based Organizations										
Gateway Community Industries, Inc Tbm-Workforce One	Community Based Organizations										
Gateway Community Industries, Inc Ulster Co.Supported Housing	Community Based Organizations										
Gina Guarino	Community Based Organizations										
Global Medical Services	Community Based Organizations										
Halfway House Of Westchester	Community Based Organizations										
Haverstraw Pediatrics	Community Based Organizations										
Helen Lipson	Community Based Organizations										
Howard Gorr	Community Based Organizations										
Hudson Valley Asthma Coalition	Community Based Organizations										
Igal Jellinek	Community Based Organizations										
Imani Thompson	Community Based Organizations										
Ivette B Torres Md Pc	Community Based Organizations										
Jadiyi Salim-Ortiz Md	Community Based Organizations										
James, Jincy	Community Based Organizations										
Jannine Cullen	Community Based Organizations										
Jawonio Inc-Day Habilitation	Community Based Organizations										
Jawonio Inc-Day Services	Community Based Organizations										
Jawonio Inc-Employment/Preemployment Svcs	Community Based Organizations										
Jawonio Inc-Pre Vocational & Voc Svcs	Community Based Organizations										
Jennifer Voltz	Community Based Organizations										
John C Reed	Community Based Organizations										
Kana Mahadavan	Community Based Organizations										
Kaplan Family Hospice	Community Based Organizations										
Kelly Green	Community Based Organizations										



Page 651 of 844 Run Date: 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Kimberly Imperato	Community Based Organizations										
Krishna Dixit Physician Pc	Community Based Organizations										
Lana Rumore	Community Based Organizations										
Leake And Watts Services Inc.	Community Based Organizations										
inda Mentzinger	Community Based Organizations										
izette Donato	Community Based Organizations										
M. M. Islam Md Pc	Community Based Organizations										
Mary Evans	Community Based Organizations										
Maternal-Infant Services Network Of Orange, Sullivan And Ulster Counties, Inc.	Community Based Organizations										
Mental Health America Of Dutchess, Community Advocacy And Support	Community Based Organizations										
Mental Health America Of Dutchess, Community Advocacy And Support,	Community Based Organizations										
Mental Health America Of Dutchess, Crisis Respite	Community Based Organizations										
Aichael King	Community Based Organizations										
Aichael Owens	Community Based Organizations										
Mid-Hudson Addiction Recovery Centers, Inc.	Community Based Organizations										
/Img - Cross County	Community Based Organizations										
Nyp Housing Development Fund Compnay Inc.	Community Based Organizations										
lami Westchester	Community Based Organizations										
National Council On Alcoholism And Other Drug Dependencies/Putnam, Inc. (Ncadd Putnam)	Community Based Organizations										
New Hope Manor Inc	Community Based Organizations										
lew Windsor Pediatrics	Community Based Organizations										
lew York Legal Assistance Group, Legalhealth	Community Based Organizations										
lighat Afzal	Community Based Organizations										
Occupations, Inc.	Community Based Organizations										
Open Arms Inc	Community Based Organizations										
Prange County Crisis Team/Occupations, Inc	Community Based Organizations										
Drange Medical Care Pc	Community Based Organizations										
Orange Non-Medicaid C&Y Care Coordination	Community Based Organizations										



Page 652 of 844 Run Date: 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)


	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Orange Pediatric Care Pc	Community Based Organizations											
Pandurang Prabhu, Md. ,Pc	Community Based Organizations											
Park Houisng Development Fund Company Inc.	Community Based Organizations											
People To People	Community Based Organizations											
Pinnacle Health Consultants	Community Based Organizations											
Prinest Jenkins	Community Based Organizations											
Putnam County Department Of Health	Community Based Organizations											
Putnam County Department Of Mental Health - Social Services, Mental Health And Youth Bureau	Community Based Organizations											
Putnam County Office For Senior Resources	Community Based Organizations											
R. E. Blaisdell Atc	Community Based Organizations											
Rachael Roth	Community Based Organizations											
Randey Egenhauser	Community Based Organizations											
Reda Soliman	Community Based Organizations											
Riverside Pediatrics	Community Based Organizations											
Robin Smith	Community Based Organizations											
Rockland United Ipa	Community Based Organizations											
Rosa Mena	Community Based Organizations											
Rss - Dutchess Shelter Plus Care	Community Based Organizations											
Rss - Orange Adult Recreation	Community Based Organizations											
Rss - Orange Case Management Service Dollars	Community Based Organizations											
Rss - Orange Children & Youth Recreation	Community Based Organizations											
Rss - Orange Co. Flex Spending	Community Based Organizations											
Rss - Orange Flex Advocacy Services	Community Based Organizations											
Rss - Orange Intensive Clinical Care Management Of Children & Youth	Community Based Organizations											
Rss - Orange Non Medicaid Care Coordination	Community Based Organizations											
Rss - Orange Omh Non Licensed Supported Housing	Community Based Organizations											
Rss - Orange Supported Housing	Community Based Organizations											
Rss - Orange System Of Care Care Management	Community Based Organizations											
Rss - Orange Vocational	Community Based Organizations											
Rss - Sullivan Adult Home Service Dollars	Community Based Organizations											



Page 653 of 844 Run Date : 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

* Sarety Net Providers in Green	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Rss - Sullivan C&Y Recreation	Community Based Organizations											
Rss - Sullivan Crisis Respite	Community Based Organizations											
Rss - Sullivan Mica	Community Based Organizations											
Rss - Sullivan Non Licensed Supported Housing	Community Based Organizations											
Rss - Sullivan Non-Medicaid Care Coordination	Community Based Organizations											
Rss - Sullivan Peer Advocacy	Community Based Organizations											
Rss - Sullivan Pros	Community Based Organizations											
Rss - Sullivan Supported Housing	Community Based Organizations											
Rss - Transportation	Community Based Organizations											
Rss - Ulster Oasas Shelter Plus Care	Community Based Organizations											
Rss - Ulster Omh Supported Housing	Community Based Organizations											1
Samantha Dilecce	Community Based Organizations											
Sasha Meyer-Porco	Community Based Organizations											
Scheuer Gardens Limited Partnership	Community Based Organizations											1
Scheuer Plaza Limited Partnership	Community Based Organizations											1
Services - Hartsdale Family Mental Health	Community Based Organizations											1
Services - Hudson Valley Comm Svcs Clinic	Community Based Organizations											
Shari Cohen	Community Based Organizations											1
Shayne Stevens	Community Based Organizations											
Shelley Greenslade	Community Based Organizations											1
Southern Westchester Obgyn Llp	Community Based Organizations											1
St. Christopher'S Inn- Homeless Shelter	Community Based Organizations											
St. Josephs Hospital - St. Vincents Port Chester Halfway House	Community Based Organizations											1
Student Assistance Services Corporation	Community Based Organizations									~		
Sullivan Arc	Community Based Organizations											1
Taconic Health Information Network And Community (Thinc)	Community Based Organizations											
The Center For Discovery	Community Based Organizations											
The Children'S Medical Group Pllc	Community Based Organizations											
Tina Chung	Community Based Organizations											
Transcare Ambulance	Community Based Organizations											
Ulster County Office For The Aging	Community Based Organizations											



Page 654 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Projects	ts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Valentina Mahoney	Community Based Organizations										
Valleau , John	Community Based Organizations										
Verizon	Community Based Organizations										
Walgreen'S Well Transitions	Community Based Organizations										
Wendy Taylor	Community Based Organizations										
West Point Medical Pc	Community Based Organizations										
Westchester Concumer Empowerment Center, Inc Dba The Empowerment Center	Community Based Organizations										
Westchester County Department Of Community Mental Health	Community Based Organizations										
Westchester Family Medical Practice Pc	Community Based Organizations										
Westchester Independent Living	Community Based Organizations										
Wilson Beltran	Community Based Organizations										
Woman To Woman Obgyn Pc	Community Based Organizations										
Ymca Of Yonkers Dba - Yonkers Family Ymca	Community Based Organizations										
Yonkers Community Action Program, Inc	Community Based Organizations										
Zotica Medina-Weiner	Community Based Organizations										
Tessler Patric	All Other	<	~			<		<	<	<	<
Naccarato Marc	All Other	<	~			<		<	<	<	<
Gold Carol Dutton	All Other	<	~		<	<		<	<	<	<
Than Than	All Other	<	~		<	<		<	<	<	<
Naik Sanjay	All Other										
Anna Kazanskaya Md	All Other	<	~	<	<	<	<	<	<	<	<
Caren Goodman	All Other	<	~	<	<	<	<	<	<	<	<
Sasson Aaron Daniel	All Other										
Samuel Tai Tack Wong	All Other	<	<			<		<	<	<	<
Buyuk Erkan	All Other	<	~		<	<	<	<	<	<	<
Cobelli Marcie Broder	All Other	<	~		<	<	<	<	<	<	<
Brown Andrea	All Other	<	<			<		<	<	<	<
Rowe Amy F	All Other	<	<		<	<	<	<	<	<	<
Bailey Cheryl	All Other	<	<		<	<	<	<	<	<	<
Soto Graciela	All Other	<	<		<	<	<	<	<	<	<
Kelly Colleen	All Other	<	<		<	<	<	<	<	<	<



Page 655 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

International Allahobadi Ald Allahobadi Ald Allahobadi Ald Allahobadi Ald Allahobadi Ald Allahobadi Ald Allahobadi Alda Allahobadi Allahobadi Alda Allahobadi		Participating in Projects	rojects	, :	- ,	; : :	•	, :	•)	•	:
distillation of All Others Al	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Al Othor	Islam Mohammad Mahbubul Md	All Other										
All Other All	Gross Kara J Md	All Other										
Michael Mich	Slyer Jason T	All Other	〈	<		〈	〈	<	<	〈	<	<
All Other	Miriam John Md	All Other										
Middlaft	Krug Laura M	All Other	<	<			〈		<	〈	<	<
May May Maligner	Ortiz-Morales Hilda	All Other	<	~		<	<	<	<	<	<	<
Ahon Md All Other All Othe	Quinones Wendy	All Other	<	<		〈	〈	<	<	〈	<	<
distribution All Other C. C. <td>Dubrow Ronelle Ann Md</td> <td>All Other</td> <td><</td> <td>~</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Dubrow Ronelle Ann Md	All Other	<	~		<	<	<	<	<	<	<
Idd All Other X <th< td=""><td>Mcdowell Meredith Borham</td><td>All Other</td><td><</td><td>~</td><td></td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td></th<>	Mcdowell Meredith Borham	All Other	<	~		<	<		<	<	<	<
All Other	Joseph Brigid Md	All Other	<	~		<	<	<	~	~	~	<
All Other	Klatsky Peter	All Other	<	<		<	<	<	~	~	~	<
All Other	Katzenberg Arelene	All Other	<	<	<	<	<	<	~	~	~	<
Varia Estellia Domingo All Other C. C	Wiencek Vandy	All Other	<	~				<	~	~	~	<
Sop Mid All Other III <	Bernardez Maria Estelita Domingo	All Other										
Coal Lynn Cnm All Other Coal Lynn Cnm Coal Lynn Cn	Aisha A Stroop Md	All Other	<	~	<	<	<	<	<	<	<	<
rido All Other X <t< td=""><td>Crist Rebecca Lynn Cnm</td><td>All Other</td><td><</td><td>~</td><td><</td><td><</td><td><</td><td><</td><td>~</td><td>~</td><td>~</td><td><</td></t<>	Crist Rebecca Lynn Cnm	All Other	<	~	<	<	<	<	~	~	~	<
et All Other IX XI	Frank J Garrido	All Other	<	<		<	<	<	<	~	~	<
On All Other C	Smith Harriet	All Other	<	<		<	<	<	~	~	~	<
na All Other X	Cohen Jason	All Other	<	<		<	<	<	<	~	~	<
ma All Other III II	Weiss Caryn	All Other	<	<		<	<	<	<	~	~	<
Idelanie All Other III	Cesari Norma	All Other	<	<		<	<	<	~	~	~	<
sille All Other IIII IIIII IIIIII IIIIII IIIIII IIIIII IIIIII IIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIIIII IIIIIIIII IIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIII	Gambassi Melanie	All Other	<	<		<	<	<	<	<	<	<
smarry All Other S	Ferrara Lucille	All Other	<	<		<	<	<	~	~	~	<
ma All Other All Other I I Other All Other I I I I I I I I I I I I I I I I I I I	Frame Rosemary	All Other	<	<			<		<	<	<	<
All Other All Other Image: Control of the control of t	O'Brien Norma	All Other	<	<		<	<		<	<	<	<
rice All Other Image: Control or	Tift Louisa	All Other										
All Other X	Mark Alissa	All Other	<						<	~	~	<
All Other Image: Control of the control o	Goilav Beatrice	All Other	<	<		<	<	<	~	~	~	<
Dpm	Rajagopal Latha	All Other	<	<			<		<	<	<	<
	Berger Samuel Alfred	All Other										
	Anna Maria Giordano Dpm	All Other										



Page 656 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Robinson John	All Other	<	<		<	<	<	<	<	<	<
Sadie Johnson	All Other	<	<		<	<	<	<	<	<	<
Suvarna Nair Md	All Other	ζ.	<			<		<	<	<	<
Jamil Rizqalla Do	All Other	<	<	〈	<	<	<	<	ζ	<	<
Trivedi Kiran	All Other										
Elzholz Bryan Matthew Md	All Other										
Pappas Mike	All Other										
Kozinn Dale	All Other	<	<	<	<	<	<	<	<	<	<
Valicenti-Mcdermott Maria	All Other	<	<		<	<	<	<	<	<	<
Reidy Kimberly	All Other	<	<		<	<	<	<	<	<	<
Crespi Rebecca	All Other	<	<		<	<	<	<	<	<	<
Imtiaz Ahmad	All Other										
Shailaja N Setty	All Other	<	<		<	<	<	<	<	<	<
Emergency Medical Assoc Sound Shore	All Other										
Baerga Sergio L	All Other	<	<		<	<	<	<	<	<	<
Shah Nishant Md	All Other	<	<		<	<	<	<	<	<	<
Raphael Katia	All Other										
Carillon Dialysis Llc	All Other										
Tran Anhtho	All Other										
Lombardi - Desa Liliana	All Other	<	<		<	<		<	<	<	<
Rabadi Ammir	All Other	<	<	<	<	<	<	<	<	<	<
Palomino Lucy	All Other										
Vnsny Community Health Services	All Other										
Zujin Li	All Other	<	<	<	<	<	<	<	<	<	<
Alan Teigman	All Other	ζ.	<		<	<	<	<	<	<	<
Hoffman Michael Ethan	All Other										
Agastin Michael M	All Other	<						<	<	<	<
Messina Anthony John	All Other	<	<		<	<		<	<	<	<
Benodin Lesly Md	All Other										
Jean-Louis Florence Md	All Other	<			<		<	<	<	<	<
Suleiman Mary Karim Rpa	All Other	<	<		<	<		<	<	<	<



Page 657 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Depaola Thomas Barbara Diane Greer Tirza Diana Grinberg	All Other All Other	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Depaola Thomas Barbara Diane Greer Tirza Diana Grinberg	All Other										
Barbara Diane Greer Tirza Diana Grinberg	All Other										
Greer Tirza Diana Grinberg	On Curci	<						<	<	<	<
Diana Grinberg	All Other	<	<			<		<	<	<	<
	All Other	<	<		<	<	<	<	<	<	<
Rishi Malhotra	All Other	<	<		<	<	ζ.	ζ.	<	<	<
David Jason Ellenbogen Dpm	All Other										
Khanna Kartika	All Other	<	<			<		<	<	<	<
Annmarie Ketura Gordon-Wint	All Other	<	<		<	<	<	<	<	<	<
Chiu Misty	All Other	<	<	<	<		<	<	<	<	<
Hirsch Judith C	All Other	<						<	<	<	<
Hubert Gauman Robin Pa	All Other	<	<		<	<	<	<	<	<	<
Sowmya Stephen Md	All Other	<	<			<		<	<	<	<
Jason Lupow Brett Md	All Other	<	<		<	<	<	<	<	<	<
Jones George Alexander Md	All Other	<	<	<	<	<	<	<	<	<	<
Pedro Pablo Maria Md	All Other	<	<		<	<	<	<	<	<	<
Ostrowsky Belinda E Md	All Other	<	<		<	<	<	<	<	<	<
Pyo Robert T	All Other	<	<		<	<	<	<	<	<	<
At Home Ltd	All Other										
Elisabeth Emma Ihler Md	All Other	<	<		<	<	<	<	<	<	<
Fox Aaron D Md	All Other	<	<		<	<	<	<	<	<	<
Daniel Antoniello	All Other	<	<		<	<	<	<	<	<	<
Bajaj Komal Md	All Other	<	<		<	<	<	<	<	<	<
Deener Avi M	All Other	<						<	<	<	<
Grushko Michael Jason Md	All Other	<	<		<	<	<	<	<	<	<
Khader Samer	All Other	<	<		<	<	<	<	<	<	<
Gebb Juliana Sanchez	All Other	<	<			<		<	<	<	<
Gomes William	All Other	<	<		<	<	<	<	<	<	<
Jean-Louis Pascale	All Other	<	<			<		<	<	<	<
Jariwala Sunit	All Other	<	<		<	<	<	<	<	<	<
Nathan Lisa	All Other	<	<			<		<	<	<	<
Otoo Erica	All Other	<	<		<	<	<	<	<	<	<



Page 658 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

<	ζ.	ζ.	ζ	<	<	<		\	<	All Other	Jackson Robert
<	ζ.	<	<	<	ζ.	〈		ζ.	<	All Other	Rondinel Evelyn M Md
										All Other	Raschard Robin
<	<	<	<		<	<		<	<	All Other	Jabbour Dany Youssef Dpm
										All Other	Aleksandrovich Leon
<	<	<	<	<	<	<		<	<	All Other	Stein Tara
										All Other	Chachere Julia Rebekah Theodora
<	<	<	<	<	<	<		<	<	All Other	Jacobs Amanda
<	<	<	<		<			<	<	All Other	Moylan Juliana Bridget Md
<	<	<	<	<	<	<		<	<	All Other	Taub Cynthia Md
<	<	<	<	<	<	<		<	<	All Other	Lee Se Won Md
<	<	<	<		<				<	All Other	Kelter Katharine Md
<	<	<	<		<	<			<	All Other	Knowles Katrina Anne Md
<	<	<	<		<	<	1	<	<	All Other	Casimir Andy Paul Md
<	<	<	<	<			<		<	All Other	Donikyan Chris D Do
<	<	<	<	<	<	<		<	<	All Other	Adewunmi Victoria E
<	<	<	<		<			<	<	All Other	Ansari Asif Muzaffar
<	<	<	<		<	<	1	<	<	All Other	Kubert Jason E Md
										All Other	Peralta Mark F Md
<	<	<	<		<	<		<	<	All Other	Health Quest Medical Practice Pc
<	<	<	<	<		<	<	<	<	All Other	Louis Emmanise
										All Other	Oza Parind Manoj Md
										All Other	Cuevas Juana Lucia Md
<	<	<	<		<		1	<	<	All Other	Cremins Patricia A Rpa
										All Other	Nwosu Julius Rpa
<	<	<	<	<	<	<	1	<	<	All Other	Jonathan T Chang
										All Other	Waxler Diana Rpa
<	<	<	<	<	<	<		<	<	All Other	Khilkin Michael Do
<	<	<	<	<	<	<	1	<	<	All Other	Kesebir Deniz
<	<	<	<		<		1	<	<	All Other	Oppenheimer Orit
<	<	<	<	<	<	<	1	<	<	All Other	Burns Judah Gershon
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	.iv 2.b.iii	ii 2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									in Projects	Participating in Projects	



Page 659 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Projects	S									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Agarwal Chhavi Md	All Other	<	<		<	<	<	<	<	<	<
Bak Nava Md	All Other										
Misciagna Sean M Md	All Other										
Sachdev Bindu Do	All Other	<	ζ.		<	ζ.	<	ζ.	<	<	<
Shih Anthony Thomas Shiuh-Tsong	All Other	<	<		<	<	<	<	<	<	<
Harnik lan G Md	All Other										
Jerschow Elina Md	All Other	<	<		<	<	<	<	<	<	<
Lam Leslie Suihong Md	All Other	<	<		<	<	<	<	<	<	<
North Amanda Carlson	All Other	<	<		<	<	<	<	<	<	<
Baribault Heather	All Other	<	<		<	<	<	<	<	<	<
Rosner Mara Md	All Other	<	<			<		<	<	<	<
Calderon Vincente Anthony	All Other										
Epstein Eric J Md	All Other	<	<			<		<	<	<	<
Cole Peter David Md	All Other	<	<		<	<	<	<	<	<	<
Hemmerdinger Steven Arthur Md	All Other	<	<		<	<	<	<	<	<	<
Strong Benjamin Waite Md	All Other										
Ali Khorsheda Do	All Other	<	<		<	<		<	<	<	<
Weinman Aliza Md	All Other	<	<		<	<	<	<	<	<	<
Chin Cynthia Md	All Other										
Sulzer James Anthony Md	All Other	<				<			<		
Osband Yardaena Md	All Other										
Glass Elizabeth Carey Md	All Other										
Dr Christopher M Allen Md	All Other	<	<					<	<	<	<
Eisen Lewis Md	All Other	<	<		<	<	<	<	<	<	<
Aponte Ada Esther Md	All Other	<	<		<	<	<	<	<	<	<
Laskowski Igor Md	All Other										
Duda Maria E Md	All Other	<	<			<		<	<	<	<
Pastor Charles Md	All Other	<	<	<	<	<	<	<	<	<	<
Dulu Alina Md	All Other	<	<		<	<	<	<	<	<	<
Mazing Maria Md	All Other	<	<		<	<	<	<	<	<	<
Fernandes David Lawrence Md	All Other	_									



Page 660 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

<	<	<	<						<	All Other	Kesh Sandra Md
							l				
<	〈	<	<	<	<	<		<	<	All Other	Scott Gary Lee Md
										All Other	Denis Reginald Jacques Md
<	<	<	<	<	<	<	<	<	<	All Other	Alejandro Jason Md
<	<	<	<	<	<	<		<	<	All Other	Gonzalez Christian Md
<	<	<	<	<	<	<		<	<	All Other	Goldberg Ythan Md
<	<	<	<	<	<	<		<	<	All Other	Rivera Cristine Maria Md
	<			<		<			<	All Other	Smidt-Afek Naomi Md
<	<	<	<		<			<	<	All Other	Dixon Tekeema Alicia Md
<	<	ζ.	<		ζ.			<	<	All Other	Loehner John Md
<	<	<	<	<		<		<	<	All Other	Rebuffot Genevieve M
<	<	<	<	<	<	<	<	<	<	All Other	Cohen Bradley
<	<	<	<	<		<		<	<	All Other	Madmon Lori
<	<	<	<						<	All Other	Meyer Jennifer Md
										All Other	Nath Santoshi
<	<	<	<	<	<	<		<	<	All Other	Chuu Ying Hue Md
<	<	<	<	<				<	<	All Other	Patuto Jennifer Cnm
<	<	<	<	<	<	<		<	<	All Other	Madan Rebecca Edith Pellett Md
<	<	<	<	<	<	<		<	<	All Other	Siegal Jonathan Md
<	<	<	<	<	<	<	<	<	<	All Other	Shah Sachin Jitendra Md
										All Other	Elsass Kelcy Dawn Md
<	<	<	<	<	<	<	<	<	<	All Other	Bardini John A Md
										All Other	Rossin Richard D Md
<	<	<	<	<	<	<	<	<	<	All Other	Susman Mark H Md
<	<	<	<	<	<	<		<	<	All Other	Cherian Koshi Alummoottil Md
										All Other	Alkalay Avishai Albert
<	<	ζ.	<	ζ.	<	<		<	<	All Other	Portella Claudine Natalie Md
<	<	<	<	<	<	<	<	<	<	All Other	Rakhlin Aleksandr Md
<	<	<	<		<			<	<	All Other	Monderer Renee Shoshana Md
<	<	<	<	<	<	<		<	<	All Other	Bogaisky Michael Md
										All Other	Nifenecker Susan
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 661 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Provider Name Braun Joshua Eugene Md Chianfagna Jeff F Rpa	Provider Category	2.a.i	2.a.iii	2.a.iv	ა წ	ა) 	ა ::	ა -	ა ೬ ≣	<u>.</u>	4 h ii
Braun Joshua Eugene Md Chianfagna Jeff F Rpa					1.5.11	J.ä.I	3.4.11	3.0.1	3.4.111	4.5.1	1.5.11
Chianfagna Jeff F Rpa	All Other	<	<		<	<	<	<	<	<	<
	All Other	<			<		<			<	
Ebrahim Amber Md	All Other										
Somrov Serge Md	All Other										
Mones Jodi Victoria Md	All Other	<	<		ζ.	<	<	<	<	<	<
Cetin Mehmet	All Other	<	<		<	~	<	<	<	<	<
Liu Qiang	All Other	<	<		<	<	<	<	<	<	<
Hebert Tiffany	All Other	<	<		<	<	<	<	<	<	<
Napier Fabreena E Md	All Other										
Schimmrich Kristen Maria Md	All Other	<	<		<	<	<	<	<	<	<
Young Saryna Putman Md	All Other	ζ.						<	<	<	<
Louis-Paul Rodolphe Md	All Other	<	<		<	<		<	<	<	<
Collins Timothy P Md	All Other	<	<		ζ.	<		<	<	<	<
Bello Folashade Rpa	All Other	<	<		<	<	<	<	<	<	<
Bravo Teresa Beatriz Md	All Other	<	<		<	<		<	<	<	<
Esteban-Galindo Manuel Rodrigo Dds	All Other	ζ.						<	<	<	<
Birmingham Derrick L Rpa	All Other										
Vaccaro-Olko Mary Joan Aprn	All Other										
Lee Jee Md	All Other										
Belinskaya Ilona Md	All Other	<	<		<	<		<	<	<	<
Singaravelu Nila Md	All Other	<	<					<	<	<	<
Ganem Amanda Rachel Md	All Other	<						<	<	<	<
Sardar Henry Do	All Other										
Dennerlein Lynne Marie	All Other	<	<		<	<	<	<	<	<	<
Respass John Thomas Md	All Other	<	<		ζ.	<		<	<	<	<
Bains Amarpreet S Md	All Other										
Dhallu Manjeet	All Other										
Smith Hilary	All Other										
Popovtzer Zolty Einath Md	All Other	<	<			<		<	<	<	<
Papish Mark Md	All Other	<	<	<	<	<	<	<	<	<	<
Borenstein Steven Howard	All Other	<	<		<	<	<	<	<	<	<



Page 662 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Provider Name Provider Name Provider Canagoyy 2.311 2.317 2.317 2.317 3.31		Participating in Projects	cts									
Modern Mo	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Michael Mich	Sales Francie Fortuno Md	All Other	<			<		<	<	<	<	<
All Others	Bruno Christie J Md	All Other	<	<		<	<	<	<	<	<	<
All Other	Illions Edward Md	All Other	<	<		<	<	<	<	<	<	<
All Other	Kumari Jaishree Md	All Other	<	~			<		<	<	<	<
Mediana Maloher	Timm Gregory Md	All Other										
SZEZMMÁ All Other	Novik Boris Md	All Other	<	>	<	<		<	<	<	<	<
Mid All Other	Emamian Seyed Alireza Md	All Other										
MM All Other U	Laterra-Ferraro Nancy	All Other	<				<			<		
MM AII Other MI Other AII Other	Moseley Elizabeth H Md	All Other										
Md All Other C	Jinnat Hosneara Md	All Other	<	~		<	<	<	<	<	<	<
All Other All	Davis Mark Cameron Md	All Other										
All Other All	Grosso Celeste M Md	All Other	<				<			<		
All Other	Mohuchy Mykola Md	All Other	<	<	<	<	<	<	<	<	<	<
pociation All Other V	Bosco Vincent J Rpa	All Other										
All Other All Other	Phelps Memorial Hospital Associatio	All Other										
All Other	Bowers James Hamilton Jr Md	All Other	ζ.	<		<	<	<	<	<	<	<
All Other All Other S. S	Silva Mauricio J Md	All Other										
All Other All Other	Decoteau Kordai I	All Other										
All Other All Other All Other X	Ezeagbor Anthony	All Other	<	<		<	<		<	<	<	<
All Other All Other All Other IX	Gulati Sandeep	All Other										
All Other \$\sqrt{1}\$ \$\sqrt{1}\$ <td>Paul Marc Md</td> <td>All Other</td> <td></td>	Paul Marc Md	All Other										
Mid All Other C <th< td=""><td>Montecalvo Raymond Michael Md</td><td>All Other</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Montecalvo Raymond Michael Md	All Other										
All Other All Other d All Other All Other All Other	Khokhar Rubina S Md	All Other	<	<		<	<	<	<	<	<	<
th All Other d All Other All Other V </td <td>Nelson Dina S Md</td> <td>All Other</td> <td></td>	Nelson Dina S Md	All Other										
d All Other All Other All Other All Other All Other All Other All Other All Other All Other	Rice Rebekah D Rn	All Other										
All Other \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ <td>Fisher Robert L Md</td> <td>All Other</td> <td><</td>	Fisher Robert L Md	All Other	<	<	<	<	<	<	<	<	<	<
All Other Image: Control of the con	Zolty Ronald Md	All Other	<	<		<	<	<	<	<	<	<
ketch All Other Image: Control of the c	Anderson Kari Md	All Other	ζ.	<			<		<	<	<	<
All Other All Other	Dr Donna Loketch	All Other										
	Eyma Valerie	All Other	<			<		<			<	
	Ferris Kathleen	All Other										



Page 663 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

		<	K					\		Cuic	Toylog volonique A ma
ξ.	ζ.	\$	K		K			K	ζ.	All Other	Toylov Veronique A Md
<	<	<	<	<		<		<	<	All Other	Spano Laura Ann Md
<	<	<	<		<	<		<	<	All Other	Gifford E Brooke Hand Rpa
<	<	<	<	<	<	<		<	<	All Other	Melamed Michal L Md
<	<	<	<		<			<	<	All Other	Nord Nadia Md
<	<	<	<	<	<	<		<	<	All Other	Samuel Shawn Kunjumon Do
<	<	<	<		<	<		<	<	All Other	Nesheiwat Ogleh Ihsan Md
										All Other	Callanan Emily M Np
<	<	<	<		<	<		<	<	All Other	Guarnera Dianne Rpa
										All Other	Allen Lincoln D Rpa
<	<	<	<	<	<	<		<	<	All Other	Svorcan Zoran Md
<	<	<	<	<	<	<		<	<	All Other	Wilson Teresa Ann
										All Other	Keegan Kulravee Puttharuksa Do
<	<	<	<	<	<	<		<	<	All Other	Wolf Eric Jay Md
										All Other	Rozental Tatyana Md
<	<	<	<	<	<	<	<	<	<	All Other	Golding Corey Md
										All Other	Dwyer James Kieran Md
<	<	<	<	<	<	<		<	<	All Other	Ricafort Rosanna Jane Md
<	<	<	<		<	<		<	<	All Other	Wang Theresa Li-Chu Cnm
<	<	<	<	<		<	<	<	<	All Other	St Johns Riverside Hsp Ai
										All Other	Martin Christopher A Md
~	<	<	<	<				<	<	All Other	Obi Vivian
<	<	<	<	<	<	<		<	<	All Other	Hossack Michael Md
<	<	<	<	<	<	<		<	<	All Other	Leegant Ava Ricka Md
										All Other	Kalam Lobina Kaniz Md
<	<	<	<		<			<	<	All Other	Knight Colette
<	<	<	<	<	<	<		<	<	All Other	Bilello Janis F Rpa
<	<	<	<	<	<	<		<	<	All Other	Card Andrea Dione Md
<	<	<	<		<			<	<	All Other	Suojanen Julianne Kimberly Joy Md
										All Other	Pisipati Ramasita C Md
<	<	<	<			<		<	<	All Other	Silber Avi Katnel Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									Projects	Participating in Projects	



Page 664 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

<	<	<	<	<	<	<		<	<	All Other	Duffy Helena
<	<	<	<		<			<	<	All Other	Ahmed Imran M Md
<	<	<	<	<	<	<		<	<	All Other	Bello Ricardo Md
<	<	<	<	<	<	<		<	<	All Other	Greene Patricia
<	<	<	<	<	<	<		<	<	All Other	Serrano Maria Np
<	<	<	<		<			<	<	All Other	Falls Janice Md
<	<	<	<	<	<	<		<	<	All Other	Mercaldi Bridget
<	<	<	<		<			<	<	All Other	Oyeku Suzette Olubusola
<	<	<	<	<	<	<		<	<	All Other	Johnston Debra
<	<	<	<	<	<	<		<	<	All Other	Sosanya Oluwakemi
<	<	<	<			<		<	<	All Other	Ayodeji Adeola
<	<	<	<	<	<	<		<	<	All Other	Shin Julia Jooyoung Md
<	<	<	<	<	<	<		<	<	All Other	Finkelstein Malka Md
<	<	<	<					<	<	All Other	Figueroa Yvette
<	<	<	<	<	<	<		<	<	All Other	Sharan Alok Md
<	<	<	<	<	<	<		<	<	All Other	Chernyak Victoria Md
<	<	<	<	<	<	<		<	<	All Other	Milstein Mark Md
<	<	<	<	<		<	<	<	<	All Other	Bersig James Md
<	<	<	<		<	<		<	<	All Other	Johnson Ann Salvatore Np
										All Other	Mango Charles William Md
<	<	<	<		<	<		<	<	All Other	Thomas Sanjay Mathew Md
										All Other	Nasir Syed Usman Asdul Md
~	<	<	<	<	<	<		<	<	All Other	lqbal Javed Md
~	<	<	<	<	<	<		<	<	All Other	Ogbovoh Daniel Obaroakpor Md
~	<	<	<	<	<	<		<	<	All Other	Shah Purvi D Md
<	<	<	<	<	<	<		<	<	All Other	Geller David Samuel Md
<	<	<	<	<		<	<	<	<	All Other	Damacharla Ramesh Kumar Md
<	<	<	<		<	<		<	<	All Other	Wustrau Heidi L
										All Other	Khalil Richard Md
<	<	<	<	<	<	<		<	<	All Other	Khan Abdus S Md
										All Other	Elmore Dillard
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 665 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

					•						
ζ.	ζ.	ζ.	K		ζ.			ζ.	<	All Other	Casillas Maritza
<	<	<	<	<	<	〈		<	~	All Other	Neary Siobhan
<	<	<	<	<	<	<			<	All Other	Scheiner Melissa
<	<	<	<	<	<	<		<	<	All Other	O'Hara Marianne
<	<	<	<	<	<	<			<	All Other	Au Winnie Md
<	<	<	<	<	<	<			<	All Other	Khan Unab I Md
<	<	<	<	<	<	<			<	All Other	Hopper Susan I Np
<	<	<	<	<	<	<		<	<	All Other	Baker Jason S Dds
										All Other	Dejhalla Mana Md
<	<	<	<	<	<	<	<	<	<	All Other	Andrews Louis John Md
										All Other	Sadrazodi Kamran Md
										All Other	Alam Hamid M M Md
<	<	<	<	<	<	<			<	All Other	Prevor-Weis Meredith Brooke Md
<	<	<	<	<	<	<		<	<	All Other	Tenore Peter Laurence Md
<	<	<	<	<	<	<			<	All Other	Dittmar Peter
<	<	<	<	<					<	All Other	Mc Carthy Nora
<	<	<	<	<				<	<	All Other	Bowden Nancy
<	<	<	<		<				<	All Other	Voneeden Lorraine
										All Other	Carr Schevaughn
<	<	<	<		<			<	<	All Other	Dorsey Doris
<	<	<	<	<	<	<		<	<	All Other	Moriarty Maryanne
										All Other	Chen Frank
<	<	<	<	<	<	<	1	<	<	All Other	Shaqra Hussein Md
										All Other	Golio Dominick Md
<	<	<	<	<	<	<		<	<	All Other	Kapner Marc Md
<	<	<	<	<	<	<		<	<	All Other	Kornblum Noah Saul Md
<	<	<	<	<	<	<			<	All Other	Zhu Changcheng
<	<	<	<		<	<		<	<	All Other	Ramsey Kelly Md
									<	All Other	Silberberg Charles Do
<	<	<	<	<	<	<	1	<	<	All Other	Mazzariol Fernanda S Md
<	<	<	<	<	<	<		<	<	All Other	Goldstein Kenneth Adam Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	ı.iv 2.b.iii	iii 2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									Participating in Projects	Participati	



Page 666 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

		, .	,								
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.	2.b.iii 3	3.a.i 3.	3.a.ii 3	3.b.i 3	3.d.iii 2	4.b.i	4.b.ii
Liliana Lopez	All Other	<	<		<	<	<	<	<	<	<
Malina Cheryl R	All Other										
Kaufman David Md	All Other										
Mcguire Evon L Np	All Other	<	<		<		<		_	<	
O'Donnell Heather Colleen Md	All Other	<	<			<		<	〈	<	<
Kim Sarah S Md	All Other	<	<		<	<	<	〈	〈	<	<
Verma Amit Kumar Md	All Other	<	<						_	<	<
Hudson Valley Mental Hith Ln	All Other	<	<		<		<			<	
Byrne Karen M Md	All Other	<	<			<		<	<	<	<
Vaca Michele Md	All Other	<	<	<	<	<	<	<	<	<	<
Huvane Bernadette Ellen	All Other	<	<								<
Sanz Enrique Jose Md	All Other										
Lederman Carol	All Other										
Lucas Tracy	All Other	<	<		<						<
Campbell Jenief	All Other	<	<			<		<	<	<	<
Diwan Adnan K Md	All Other	<						<	<		<
Pekovic Olivera Md	All Other	<	<		<	<	<	<	<	<	<
Franchina John	All Other										
Ewart Michelle	All Other	<	<		<	<	<	<	<	<	<
Shpolyansky Debora Davidovna	All Other	<	<		<	<	<	<			<
Sanchez Ruth M Md	All Other	<							<		<
Heo Hye Jung Md	All Other	<	<		<	<	<	<	<		<
Mental Hith Assoc Rocklan Co	All Other	<	<		<		<			<	
Monahan Marianne Md	All Other	<						<	<		<
Torres Carlos Javier Md	All Other	<	<								<
Zapata Jennifer Md	All Other	<	<			<	<	<	<		<
Li Yan Md	All Other	<	<								<
Pena Jessica Md	All Other	<	<								<
Smith Heather Lee Phd	All Other	<	<		<	<		<	<	<	<
Kaznatcheeva Elena Md	All Other	<			<u> </u>		<	<	<		<
Reich Daniel S Md	All Other										



Page 667 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Projects	cts									_
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Izzo Albert John Md	All Other	<	<		ζ.	<	<	ζ.	<	<	<
Bellemare Sarah Md	All Other	<	<		<	<	<	<	~	<	<
Siegel Audra Rochelle Dpm	All Other	<	<		<	<		<	~	<	<
Shen Katherine Joy Md	All Other	<						ζ.	<	<	<
Soffer Robert J Md	All Other	<	<	ζ.	ζ.	<	ζ.	ζ.	<	<	<
Jahan Mumtaz Md	All Other										
Flattau Anna Md	All Other	<	<			<		ζ.	<	<	<
Ramos Joerel Marcelo Md	All Other										
Dragoman Monica V Md	All Other	<	<		<	<	<	<	<	<	<
Liu Brenda L Md	All Other	<	<	<	<	<	<	<	~	<	<
Harkisoon Shantie D Md	All Other										
Mirchandani Gautam Md	All Other										
Levy Richard Andrew Md	All Other	<	<		<	<		<	<	<	<
Giannattasio Emily R Np	All Other	<	<		ζ.	<	<	ζ.	<	<	<
Ramachandran Sujatha Md	All Other	<	<		ζ.	<	<	ζ.	<	<	<
Gachette Emmanuel	All Other										
Rosado Madeline Np	All Other	<	<		<	<	<	<	<	<	<
Catholic Charities Community	All Other	<	<		<		<			<	
Taylor Meleta M Np	All Other	<	<	ζ.	ζ.		<	ζ.	<	<	<
Feuer Barry H Md	All Other	<						<	<	<	<
Shah Niravkumar D Md	All Other										
Agrawal Lynet Np	All Other	<	<		ζ.	<	<	ζ.	<	<	<
Anyichi Nonyelu Md	All Other	<	<		ζ.	<	<	ζ.	<	<	<
Goldman Inessa Md	All Other	<	<		<	<	<	<	<	<	<
Murakhovskaya Irina Md	All Other	<	<		ζ.	<	<	ζ.	<	<	<
Singer Ethan A Np	All Other										
Pilosov Daniel Robert Md	All Other										
Zewdu Worku B Md	All Other	<									
Khan Naz F Md	All Other	<	<			<		ζ.	<	<	<
Leno Anthony Samuel	All Other										
Jan Dominique Md	All Other	<	<		<	<	<	<	<	<	<



Page 668 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

<	<	<	<	<	<	<		<	<	All Other	villanueva-Siles Esperanz
											Villenia Dila Tanana
\	<	<	<	<	<	<		<	〈	All Other	Machuca Hildred X
<	<	<	<	<	<	<		<	<	All Other	Katkovskaya Irina
										All Other	Crystal Run Village Day
										All Other	Gateway Community Ind Day
<	<	<	<	<	<	<		<	<	All Other	Weiner Shoshana Np
<	<	<	<		<			<	<	All Other	Sejdiu Mentor Md
<	<	<	<	<		<		<	<	All Other	Buddhavarapu Rajasekhar Md
<	<	<	<						<	All Other	Johnson Jenifer Marie Md
<	<	<	<	<	<	<		<	<	All Other	Brijall Devika
<	<	<	<	<	<	<	<	<	<	All Other	Wu Henry Dpm
										All Other	Naqvi Syed Hasan Mahboob Md
~	<	<	<		<	<		<	<	All Other	George Christopher J A Md
										All Other	Kronfeld Gary David Md
<	<	<	<	<	<	<		<	<	All Other	Ramchandani Neesha Np
	<			<		<			<	All Other	Kou Victoria Md
<	<	<	<		<	<		<	<	All Other	Chrostowski Tocco Amy M
										All Other	Birnbaum Stuart C Dpm
~	<	<	<		<			<	<	All Other	Kumar Viresh Md
										All Other	Tokar Svetlana Md
<	<	<	<		<	<		<	<	All Other	Campbell Sofia Cnm
										All Other	Sarrai Mona Md
										All Other	All Metro Home Care Services Of New
~	<	<	<	<	<	<		<	<	All Other	Sutton Nicole J Md
<	<	<	<	<	<	<		<	<	All Other	Eiland Lisa Renee Md
<	<	<	<		<	<		<	<	All Other	Walker David Alan Md
										All Other	Cerillo Thomas Dpm
										All Other	Jones Kenneth Omri Md
										All Other	Mockler Gretchen Md
										All Other	Balakumar Mala
<	<	<	<	<	<	<	<	<	<	All Other	Schoen Joshua M Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ojects	Participating in Projects	



Page 669 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

<			•							All Culci	Charce dason mostic benjaniin ma
3	K	8	8						K	All Other	Shuker Isson Moshe Renismin Md
<	<	<	<		<			<	<	All Other	Santana Calie Md
										All Other	Retter Avi Samson Md
<	<	<	<	<	<	<		<	<	All Other	Rhim Hai Jung Helen Md
<	<	<	<	<	<	<	<	<	<	All Other	Degen Jeffrey W Md
										All Other	Louis-Jacques Nadja Rn
<	<	<	<						<	All Other	Fou Adora Ann Che Shan Md
<	<	<	<	<	<	<		<	<	All Other	Yunen Jose R Md
<	<	<	<	<	<	<		<	<	All Other	Kim Sun Jin Md
<	<	<	<		<	<		<	<	All Other	Camille Irvelyne J Md
<	<	<	<	<	<	<		<	<	All Other	Sokol Seth I Md
<	<	<	<		<			<	<	All Other	Maala-Gentolia Clarice Np
<	<	<	<	<	<	<		<	<	All Other	Franchin Giovanni Md
<	<	<	<						<	All Other	Sharma Seema Md
<	<	<	<		<			<	<	All Other	Sharma Anjali Md
										All Other	Tobin Katherine D Md
<	<	<	<						<	All Other	Dousmanis Athanasios G Md
										All Other	Kaplan Ilya V Md
<	<	<	<	<	<	<		<	<	All Other	Friedman Ilana Batya
<	<	<	<		<	<		<	<	All Other	Franklin Jessica C Md
<	<	<	<	<	<	<		<	<	All Other	Kcomt Myrna Soledad
										All Other	Sancia Recovery, Inc
										All Other	Postal Eric S Md
<	<	<	<		<			<	<	All Other	Wilbanks Tyr Ohling Md
										All Other	Orange Rehab Occup Inc Day
<	<	<	<	<	<	<		<	<	All Other	Miller Todd Stuart Md
<	<	<	<	<	<	<		<	<	All Other	Friedman Shari Md
<	<	<	<		<			<	<	All Other	Portnoy Darin A Md
										All Other	Leff Jonathan D Md
										All Other	Parisi Debra M Md
<	<	<	<	<	<	<		<	<	All Other	Huang Paul Wei-Tse Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									Projects	Participating in Projects	



Page 670 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Provider Name	Provider Category	/ 2.a.i	2.a.iii	2.a.iv 2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Chouhdry Umar I	All Other									
Kancharla Madhavi R	All Other									
Katyal Chhavi Md	All Other	<	<	<	<	〈	<	<	<	<
Kemp Sharagim Do	All Other	<	<	<	<		<	<	<	<
Raval Manish Ambalal	All Other									
Kanu Chikere Anthony Md	All Other	<	<	<	<		<	<	ζ.	<
Kuokkanen Satu Maarit Md	All Other	<	<	<	<	ζ.	<	<	ζ.	<
Aye Zaw Zaw Md	All Other	<	<	<	<		<	<	<	<
Lin Anthony Kung Ying	All Other	<	<	<	<	<	<	<	<	<
Gundeck Ethan Lord Md	All Other	<	<	<	<		<	<	<	<
Zalta Benjamin Md	All Other	<	<	<	<	<	<	<	<	<
Friedman Daniel Taft Md	All Other	<	<	<	<	<	<	<	<	<
Pan Debra H Md	All Other	<	<	<	<	<	<	<	<	<
Chinea Carmen	All Other	<	<	<	<		<	<	<	<
Suchin Scott M Md	All Other									
Geyer Howard Lance Md	All Other	<	<	<	<	<	<	<	<	<
Northeast Parent Child Societ	All Other									
Khawaja Suleman Ahmad Md	All Other	<	<	<	<		<	<	<	<
Ginzburg Yelena Zory Md	All Other	<	<	<	<	<	<	<	<	<
Correa-Lopez Wilma S Md	All Other	<	<	<	<	<	<	<	<	<
Boczko Judd Md	All Other	<					<	<	<	<
Seniorcare Emergency Medical Servic	All Other									
Reinheimer Ellen Susan Md	All Other	<					<	<	<	<
Kosharskyy Boleslav	All Other	<	<	<	<	<	<	<	<	<
Bergang Rachel E Md	All Other									
Castro Jonathan M	All Other	<	<	<			<	<	<	<
Puglisi Gina Grace Md	All Other	<	<	< <	<	<	<	<	<	<
Hull Kristen Tracey Md	All Other									
Ferrara Steven A	All Other	<	<	<	<	<	<	<	<	<
Gordon David Stuart Md	All Other	ζ	<	<	<	<	<	<	<	<
Yen Michael H	All Other									




Page 671 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

<	<	<	<	<	<	<	<	<	<	All Other	Singh Pushpinder Md
<	<	<	<	<	<	<		<	<	All Other	Cergnul Irene Grgurich Md
<	<	<	<	<		<	<	<	<	All Other	Shiggaon Roopa Md
<	<	<	<						<	All Other	Seligman-Haas Susan Beth Md
<	<	<	<	<	<	<		<	<	All Other	Gordon-Simpson Janice A
										All Other	Elaine William Paulin
<	<	<	<	<	<	<		<	<	All Other	Taragin Benjamin Hyatt
<	<	<	<	<	<	<		<	<	All Other	Kulkarni Aparna Md
<	<	<	<	<	<	<		<	<	All Other	Blumfield Einat
<	<	<	<	<	<	<		<	<	All Other	Keown Maureen
<	<	<	<	<	<	<		<	<	All Other	Williams Marcia May
<	<	<	<		<			<	<	All Other	Goffman Dena Md
<	<	<	<		<	<		<	<	All Other	Rinzler Cinnamon A
<	<	<	<	<		<			<	All Other	Weinstein Jeffrey Ross Md
<	<	<	<			<		<	<	All Other	Kim David
<	<	<	<	<	<	<		<	<	All Other	Bauer Carolyn Ann Md
										All Other	Fishman Gary Rafael
<	<	<	<	<	<	<		<	<	All Other	Saad Eathar A Md
<	<	<	<						<	All Other	Blair Bryan P Md
<	<	<	<	<		<	<	<	<	All Other	Iheagwara Carol O
<	<	<	<	<		<			<	All Other	Antar Koshnaf Alan Md
										All Other	Nguyen Victoria Alexandra Md
<	<	<	<	<	<	<		<	<	All Other	Owen Jane Weber Do
										All Other	Sussman Louis Kenneth
<	<	<	<	<	<	<		<	<	All Other	Schreiber Naalla Danielle Md
<	<	<	<	<	<	<		<	<	All Other	Bustillo Maria Md
<	<	ζ.	<	<	<	<		<	<	All Other	Schwartz Daniel Md
<	<	<	<	<	<	<		<	<	All Other	Esposito Darren Md
<	<	<	<						<	All Other	Cawley James Joseph
<	<	<	<	<	<	<		<	<	All Other	Galvao Marie Np
<	<	<	<		<			<	<	All Other	Witkowska Renata A Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									in Projects	Participating in Projects	



Page 672 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

<	<	<	<	<	<	<	<	<	<	All Ciliel	McWilliam James Robert Mo
										A=Office.	Manager Townson Dobott Ma
<	<	<	<	<		<	<	<	<	All Other	Castillo Jenny Lynn Md
										All Other	Mental Health Assn Or Co Rsp
<	<	<	<	<	<	<		<	<	All Other	D'Alessandro David A Md
<	<	<	<	<	<	<		<	<	All Other	Tagoe Clement Md
<	<	<	<	<	<	<		<	<	All Other	Fidvi Shabnam Amir Md
<	<	<	<		<	<		<	<	All Other	Tamai Janet Noriko Md
		<			<				<	All Other	Sieverding John A Md
<	<	<	<		<			<	<	All Other	Sheydina Yelena Zinovjevna Md
<	<	<	<	<	<	<	~	<	<	All Other	Nalaboff Kenneth M Md
<	<	<	<	<	<	<		<	<	All Other	Schiff Bradley Alan Md
										All Other	Crystal Run Village Inc Rsp
										All Other	Crystal Run Village Inc Fsr 1
<	<	<	<		<	<		<	<	All Other	Friedman Jason Brian Md
										All Other	Groves Jill Elizabeth Md
<	<	<	<	<	<	<		<	<	All Other	Panozzo Albert Md
										All Other	Yahr Laura
<	<	<	<		<			<	<	All Other	Kanevsky Julie Md
<	<	<	<	<	<	<		<	<	All Other	Stein Melissa
										All Other	Kirschner-Lanzkowsky Debra
<	<	<	<	<	<	<		<	<	All Other	Kojaoghlanian Tsoline Md
<	<	<	<	<	<	<		<	<	All Other	Horn Wanda Md
<	<	<	<	<		<		<	<	All Other	Weber Pamela
										All Other	Quintero Marieta Md
										All Other	Jamaica Family Practice &
										All Other	Accentcare Of New York Inc
										All Other	Balthazar Robert Md
<	<	<	<		<	<		<	<	All Other	Bollman Ann P Rpa
										All Other	Laster Avi S
<	<	<	<		<	<		<	<	All Other	Gorich George Md
										All Other	Hadid Ahmad Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 673 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

•		<	<	K	<					All Calca	Alabic Maijory Ma
										All Other	Alabra Marion/ Md
<	<	<	<	<	<	<		<	<	All Other	Collier Annie Md
<	<	<	<		<			<	<	All Other	Lee Rosa Md
										All Other	Haller Chad Benjamin Md
										All Other	Weiss Lee Md
<	<	<	<		<			<	<	All Other	Gitlevich Tatyana R Md
<	<	<	<	<		<	<	<	<	All Other	Sandesh Sindhu Md
<	<	<	<	<		<	<	<	<	All Other	Levi David A Md
<	<	<	<	<	<	<		<	<	All Other	Trandafirescu Theo Md
										All Other	Harewood Itha Helena Md
<	<	<	<	<	<	<	<	<	<	All Other	Sylvester Wendy-Ann Md
ζ.	<	ζ.	<		ζ.			<	<	All Other	Zhou Ping Md
<	<	<	<	<		<	<	<	<	All Other	Wang Yu
<	<	<	<		<			<	<	All Other	Biglane Rayma
<	<	<	<	<	<	<		<	<	All Other	Frey Michael Md
<	<	<	<	<	<	<		<	<	All Other	Golestaneh Ladan Md
<	<	<	<	<	<	<	<	<	<	All Other	Milikow David Md
<	<	<	<	<	<	<		<	<	All Other	Rubin Susan
<	<	<	<	<	<	<		<	<	All Other	Chudnoff Scott G Md
<	<	<	<		<			<	<	All Other	Williams Rebecca Ann Md
<	<	<	<	<	<	<		<	<	All Other	Migias Nikolaos A Md
										All Other	Varma Raja G Md
<	<	<	<	<	<	<		<	<	All Other	Tavarez Edwin Md
<	<	<	<	<	<	<		<	<	All Other	Agarwal Reena Md
<	<	<	<	<	<	<	<	<	<	All Other	Byrd Denise A
<	<	<	<	<	<	<		<	<	All Other	Gong Michelle Ng Md
<	<	ζ.	<		<			<	<	All Other	Trivedi Heather Md
<	<	<	<		<	<		<	<	All Other	Foster Teresa J Do
<	<	<	<		<	<		<	<	All Other	Hoolihan Eunice E
<	<	<	<		<			<	<	All Other	Villar Ryna Md
<	<	<	<	<	<	<		<	<	All Other	Turkieh Albert Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ets	Participating in Projects	



Page 674 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

											3
ζ.	ζ	ζ.	ζ.	ζ.	ζ.	ζ.		ζ.	<	All Other	Manglik Savita Md
<	ζ.	〈	〈	<	<	ζ.		〈	ζ.	All Other	Tulloch Elizabeth
<	<	<	<	<	<	<		<	<	All Other	Friedman Ronit
<	<	<	<	<	<	<	<	<	<	All Other	Henry Thomas A Md
										All Other	Apinis Andrey
<	<	<	<	<	<	<		<	<	All Other	Lakshmi Kameswari D Md
<	<	<	<	<	<	<		<	<	All Other	Grossberg Robert M Md
<	<	<	<						<	All Other	Schweitzer Audra D Md
										All Other	Agarwal Surbhi Md
<	<	<	<	<	<	<		<	<	All Other	Concepcion Lydia Md
										All Other	Eapen Jeena Viji Md
		<			<				<	All Other	Dalwadi Sejal Nagin Md
<	<	<	<	<	<	<	<	<	<	All Other	Diana Eric Michael Md
<	<	<	<						<	All Other	Comninellis Aris Md
<	<	<	<					<	<	All Other	Ley Robert
										All Other	Kim John J Md
<	<	<	<	<	<	<		<	<	All Other	Guccione Michael Richard Md
<	<	<	<	<	<	<		<	<	All Other	Manuzon Laarni S
										All Other	Schulhoff Carolyn
<	<	<	<	<	<	<		<	<	All Other	Louard Rita Jean Md
<	<	<	<		<	<		<	<	All Other	Jha Sanjaya Md
										All Other	Gries James Robert Phd
<	<	<	<		<			<	<	All Other	Scholnick Jenna May Md
										All Other	Skokowska-Lebelt Anna Md
<	<	<	<	<	<	<		<	<	All Other	Packer Stuart Howard Md
<	<	<	<					<	<	All Other	Whyte-Connell Stacey E Md
<	<	<	<	<	<	<		<	<	All Other	Loizides Anthony M Md
<	<	<	<	<		<		<	<	All Other	Dougherty Danielle
										All Other	Aidonis John
<	<	<	<	<	<	<		<	<	All Other	Jain Vineet Md
									<	All Other	Glick Arthur A
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									rojects	Participating in Projects	



Page 675 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Provider Name Provider Name Provider Casegory 24.1		Participating in Projects	ects					-	-			
All Other	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
All Others All Ot	Weber Kaare John Md	All Other	<	<		<		<	<	<	<	<
MUCher AU Other AU Ot	Bauman Jonathan Md	All Other	<	<	<	<	<	<	<	<	<	<
Multiplier Mul	Mcdonnell Kevin M Md	All Other										
Matiches	Fagan Michele Joy Md	All Other	<	<		<	ζ.	<	ζ.	<	<	<
Mother M	Radhakrishnan Sarojini Md	All Other										
Marcher Marc	Sinanaj Xhevat Md	All Other	<	<			ζ.		ζ.	<	<	<
Mother Milother XI	Farinhas Joaquim M Jr Md	All Other	<	<		<	ζ.	<	ζ.	<	<	<
Mail Other	Gorlick Richard Greg Md	All Other	ζ.	<		<	ζ.	<	ζ.	<	<	<
All Other All	Council Alcohol/Drug Sullivan	All Other										
All Other All Ot	Naeem Asma Md	All Other	<	<		<	ζ.	<	<	<	<	<
All Other All	Mohrmann Mark J Md	All Other										
All Other	Arthurs-Wilson Gilly S Np	All Other										
All Other	Gohari Arash Md	All Other										
All Other All Other C. C	Tsaur Larisa Md	All Other										
All Other X	Fishman Eric Md	All Other	<						<	<	<	<
All Other	Wasserstrom Sharon Md	All Other	<	<			<		<	<	<	<
All Other All Other	Shapiro Carin	All Other	<	<		<		<		<	<	<
All Other	Ainsworth Diane Md	All Other	<						<	<	<	<
All Other All Other	Heinlen Stephanie S Md	All Other										
All Other 3	Umali Sofia	All Other										
All Other 3 3 4	Best Healthcare Inc	All Other										
All Other All Other All Other I I I I I I I I I I I I I I I I I I I	Marecki Marsha A	All Other	<	<				<	<	<	<	<
All Other	Prero Joshua Dpm	All Other										
Md All Other All Other All Other Id All Other All Other Id Id Id <td< td=""><td>Kolanuvada Bangaruraju Md</td><td>All Other</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></td<>	Kolanuvada Bangaruraju Md	All Other	<	<	<	<	<	<	<	<	<	<
Id All Other Id Id	Peng Xiaoming Md	All Other										
All Other All Other All Other All Other All Other All Other All Other All Other	Morales Frank	All Other	<	<		<			<	<	<	<
All Other	Reznik Marina Md	All Other	<	<			<		<	<	<	<
All Other All Other All Other C C C C C C C C C C C C C C C C C C C	Bikur Cholim Inc	All Other										
All Other All Other All Other	Pani Anupama Md	All Other	<	<		<		<	<	<	<	<
All Other	Derman Olga Md	All Other	<	<		<	<	<	<	<	<	<
	Harris Catherine J	All Other	<	<	<	<		<	<	<	<	<



Page 676 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

All Others Provider Category 2 al. 2 al. 2 al. 2 bl. 3 al. 3 al. 3 bl.		Participating in Projects	jects	 , }	-	-						
Mail Others Mail	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Mother Mothers	Contreras Virginia Md	All Other	<	<		<	<	<	<	<	<	<
All Other All Other Colors (C. C. C	Crystal Run Village Inc Nd5	All Other										
All Other All Ot	Holmes Richard Md	All Other	<	<			<		<	<	<	<
All Other All	Scott-Hudson Marcia J	All Other	<	<		<	<	<	<	<	<	<
MI Other AII Oth	Levi Yaakov E	All Other	<	<			<		ζ.	<	<	ζ.
oli Chin All Other X	Gaither Kecia Md	All Other										
All Other All Ot	Bishop Katherine Cornwell Cnm	All Other	<	<		<	<		<	<	<	<
Mall Other All Other	Williams Linda Md	All Other	<	<	<	<	<	<	<	<	<	<
Same Np All Other XI XII XIII XIII XIII XIII XIII<	Weinstein S Russell Md	All Other										
All Other All	Valentine-Chase Jeanne Np	All Other	<	<		<	<		<	<	<	<
All Other All	Singh Birendra Md	All Other										
Suppropriate All Other A	Khan Zareen R Md	All Other										
All Other All	Isaacson Ernest Louis Dpm	All Other	<	<		<	<	<	<	<	<	<
hony Md All Other IX	Tufariello Joann M Md	All Other	<	<		<	~	<	<	<	<	<
All Other	Pisacano Michael Anthony Md	All Other	<	<		<	~	<	<	<	<	<
All Other All	Sidani Samir	All Other	<	<		<		<	<	<	<	<
All Other All Other X	Borkow Richard	All Other										
All Other All Other X	Bookbinder Mic	All Other										
w All Other C	Smith Jonathan C Md	All Other										
Init All Other Init Init All Other Init	Fader Andrew	All Other	<	<	<	<		<	<	<	<	<
hia All Other Image: Control of the con	Hamilton Benit	All Other	<	<	<	<		<	<	<	<	<
Nicole Md All Other All Other Sen Petrov Md Sen Petrov Md Sen Petrov Md All Other Sen Petrov Md Sen Petrov Md <td>Gilmour Cynthia</td> <td>All Other</td> <td><</td> <td></td> <td></td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Gilmour Cynthia	All Other	<			<		<	<	<	<	<
nat H Md All Other V	Fleischmann Nicole Md	All Other										
be O Md All Other All Other Website Months All Other Website Months <	Arslanov Renat H Md	All Other	<	<		<	<	<	<	<	<	<
ny George Md All Other V	Olowe Kayode O Md	All Other										
ti Md All Other V <	Kovoor Johnny George Md	All Other	<	<	<	<	<	<	<	<	<	<
arrett All Other I I I I I I I I I I I I I I I I I I I	Kishore Preeti Md	All Other	<	<		<	<	<	<	<	<	<
ssen Petrov Md All Other V	Isabell Lee Jarrett	All Other	<	<		<	<		<	<	<	<
All Other State of the state of	Bogdanov Assen Petrov Md	All Other										
	Braga Eileen	All Other	<	<			<		<	<	<	<
	Brady Ann Theresa	All Other										



Page 677 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

All Other All Ot	Provider Name	Provider Category 2	ojects 2.a.i	2.a.iii	2.a.iv	2.b.iii	ა. <u>გ.</u>	ა.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
All Others			<	<		<	<	<	<	<	<	<
Wyklon All Obers Cally Mod All Obers L. I.	Chen Yuxi Md	All Other	〈	<		<	<	<	<	<	<	<
Cathy Md All Other All Other <th< td=""><td>Margolias Brett Hylton</td><td>All Other</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Margolias Brett Hylton	All Other										
All Other All	Delerme-Pagan Cathy Md	All Other										
All Other All	Kumar Vanita Md	All Other	ζ.	<			<		<	ζ.	ζ	<
Size IM DO All Other IM DO IM OTHER IM DO IM OTHER IM DO IM DO </td <td>Ho Sammy Md</td> <td>All Other</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Ho Sammy Md	All Other	<	<		<	<	<	<	<	<	<
Initio Do All Other Image: Control of the Control of t	Scheinthal Deborah M Do	All Other	<						<	<	<	<
antin Md All Other IX	Albow Susan Marie Do	All Other	<	<		<	<	<	<	<	<	<
All Other All Ot	Millerman Konstantin Md	All Other	<	<		<	<		<	<	<	<
All Other All	Stanbery Dahlia	All Other	<	<		<	<	<	<	<	<	<
All Other All	Collymore David	All Other										
All Other	Uhorchak John Michael Md	All Other										
All Other All Other	Dougherty Eugene	All Other	<	<		<	<		<	<	<	<
All Other	Moloney Maura	All Other	<	<		<	<	<	<	<	<	<
All Other	Samaniego Robert Md	All Other										
All Other All Other	Dinnall Vanessa Nicola Md	All Other										
All Other	Lee Hyun-Joon Md	All Other	<	<		<	<	<	<	<	<	<
All Other All Other X	Shah Binod P Md	All Other										
All Other \$\$\$\$ \$\$\$\$\$\$ \$\$\$\$\$\$\$ \$\$\$\$\$\$\$\$ \$\$\$\$\$\$\$\$\$ \$\$\$\$\$\$\$\$\$\$\$ \$\$\$\$\$\$\$\$\$\$\$\$ \$\$\$\$\$\$\$\$\$\$\$\$\$\$ \$	Salomon Guy Md	All Other										
All Other All Other All Other C	Oktay Maja	All Other	<	<		<	<	<	<	<	<	<
All Other 3	Pardanani Setul Ram Md	All Other	<	<			<		<	<	<	<
All Other 3	Garg Madhur Kumar Md	All Other	<	<		<	<	<	<	<	<	<
All Other All Other All Other Image: Control of the control o	Haines Mary Ann Md	All Other	<	<			<		<	<	<	<
All Other	Raichoudhury Ritesh Md	All Other										
All Other S	Israel David Md	All Other										
All Other X	Leone Matthew Salvatore Md	All Other	<	<		<	<	<	<	<	<	<
All Other Image: Control of the control o	Weisstuch Zvi Samuel Md	All Other	<	<			<		<	<	<	<
All Other Image: Control of the control o	Pearlman Scott Brian Md	All Other	<	<		<	<	<	<	<	<	<
All Other All Other	Patel Mehul Pravinbhai Md	All Other										
	Spevack Daniel M Md	All Other	ζ.	<		<	<	<	<	<	<	<
	Tang Mark Md	All Other										



Page 678 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

<	<	<	<		<	<	<		<	All Other	Primavera Diane Elizabeth
<	<	<	<	<			<		<	All Other	Colodny Nikki Md
<	<	<	<	<	<	<			<	All Other	Berdichevsky Lillian Md
<	<	<	<						\	All Other	Geller Gennifer L Md
<	<	<	<	<		<			<	All Other	Park Maryann M Md
<	<	<	<	<	<	<	<		<	All Other	Dar Peer Md
<	<	<	<	<	<	<	<		<	All Other	Goel Sanjay Md
<	<	<	<	<	<	<	<		<	All Other	Sarwahi Vishal Md
<	<	<	<	<	<	<			<	All Other	Litwin Alain H Md
										All Other	Kostko Oksana Md
<	<	<	<	<	<	<	<		<	All Other	Chang Tylis
<	<	<	<	<			<		<	All Other	Nodiff Debra
<	<	<	<	<	<	<	<		<u> </u>	All Other	Taviloglu Gurkan Md
<	<	<	<	<	<	<			<	All Other	Ostfeld Robert J Md
	<			<		<			<	All Other	Wells Barbara
										All Other	Moradi Issac Eshagh Md
										All Other	Metropolitan Jewish Hm Care
<	<	<	<		<		<		<	All Other	Weiss Jeffrey Michael Md
<	<	<	<	<	<	<	<		<	All Other	Boro Alexis David Md
										All Other	Elrafei Tarek Nabil Md
<	<	<	<	<	<	<	<		<	All Other	Cabral Lisa Md
<	<	<	<	<	<	<	<		~	All Other	Demasio Kafui Alfreda Md
										All Other	Padmavathi Murakonda Md
										All Other	Bisson Paul
<	<	<	<					1	<	All Other	Nelligan Maureen
										All Other	Banquet Agnes Quiman Md
<	<	<	<	<	<	<	<		<	All Other	Shin Joseph H Md
										All Other	Mussman James Robert Md
										All Other	Phillips John L Md
										All Other	Bolkhovets Dmitry Md
<	<	ζ.	<	<	<	ζ.	<		<	All Other	Garcia Mario J Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	ı.iv 2.b.iii	2.a.iii 2.a.iv		2.a.i	Provider Category	Provider Name
									Participating in Projects	Partic	



Page 679 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Randall Phyllis Rpa	All Other										
Paul Arlette Mary	All Other	<	<		<	<	~	<	<	<	~
Rybalova Irina Md	All Other	<	<	<	<	<	<	<	<	ζ.	✓
Mcintyre Sophia Lonette Md	All Other	<	ζ.		<	<		<	ζ.	ζ.	✓
Zapata Ryan J Md	All Other	<	<		<	<	<	<	<	ζ.	✓
Sjr Medical P C	All Other										
Belayneh Lulenesh Md	All Other	<									
Braganza Sandra Flavia Md	All Other	<	<			<		<	<	<	✓
Gill Zaheer Ashraf Md	All Other	<	<	<	<		<	<	<	<	✓
Chang Andrew Md	All Other	<	<		<	<	~	<	<	<	~
Song Jing Md	All Other										
Macbeth Laura Christine Md	All Other	<						<	<	<	<
Hamill Susan	All Other										
Jakubowicz Pamela Jasmine Md	All Other	<	<		<	<	~	<	<	<	<
Zhang Jian Dpm	All Other										
Mount Vernon Hospital	All Other	<	<	<	<	<	~	<	<	<	<
Grasa Gabriela Anamaria Md	All Other										
Monroe Julie	All Other	<						<	<	<	<
Schwartz Richard	All Other										
Sabur Rumana C Md	All Other	<	<			<		<	<	<	<
Soliman Manal	All Other										
Condro Nancy Ann	All Other	<						<	<	<	<
Huang Gloria Shining	All Other	<	<		<	<	<	<	<	<	<
Ishtiaq Bakhtiar Md	All Other	<	<		<		<	<	<	<	<
Wright Roberta Diane	All Other	<	ζ.	<	<	<	<	<	<	ζ.	<
Cole Joseph Clifton Md	All Other	<						<	<	ζ.	<
Sykes Gerard Md	All Other	<	<			<		<	<	<	<
Gotian Amnon Md	All Other										
Naqvi Huma Hasnain Md	All Other	<	<		<	<	<	<	<	<	<
Proskin Wendy Aleda Md	All Other	<						<	<	<	<
Wolf Kristin M Md	All Other	<	<		<	<		<	<	<	<



Page 680 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

<	<	<	<		<	<		<	<	All Ciries	Talsapaugn Gloria
											Hotopolish Olorio
〈	<	<	<	<				<	<	All Other	Ryntz Timothy E Md
<	<	<	<	<	<	<		<	<	All Other	Kaul Bindu Md
<	<	<	<		<	<		<	<	All Other	Berger Renee Suzanne Cmm
<	<	<	<	<	<	<		<	<	All Other	Perera Thomas B Md
<	<	<	<	<	<	<		<	<	All Other	Shafran Gail
<		<	<		<	<		<	<	All Other	Sax Kenneth
<		<	<	<		<	<	<	<	All Other	Outon Andre
<		<	<					<	<	All Other	Henry Lernice L Md
<		<	<		<	<		<	<	All Other	Gabriel Hyerim
<		<	<	<		<	<	<	<	All Other	Mittapalli Kesava R Md
<	<	<	<						<	All Other	Suzman Michael S Md
<	<	<	<		<	<		<	<	All Other	Gruber Regina
<	<	<	<						<	All Other	Angello Thomas
<	<	<	<	<		<	<	<	<	All Other	Feder Hillary
<	<	<	<		<			<	<	All Other	Smith Claudine Althea A Md
<	<	<	<	<	<	<		<	<	All Other	Levy Denise Antoinette Dpm
<	<	<	<						<	All Other	Westchester Medical Grp Pc
<	<	<	<		<			<	<	All Other	Faunt Nancy
										All Other	Leffler Steven Ira Md
										All Other	Riffle Anne Elizabeth
										All Other	Miller Hanan G Md
										All Other	Adapa Srinivasa Reddy Md
<	<	<	<						<	All Other	Rieger Alicia J
<	<	<	<		<	<		<	<	All Other	Woo Mary Md
<	<	<	<	<	<	<		<	<	All Other	Neal-Perry Genevieve S Md
<	<	<	<		<	<		<	<	All Other	Parsa Tania Md
<	<	<	<						<	All Other	Dimarco Rosaria F Md
									<	All Other	Christopher B Nicora M D
<	<	<	<	<	<	<		<	<	All Other	Gennarelli Louis A Md
										All Other	Westchester Neurological Cnsl
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 681 of 844

Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

ζ.	K	ζ.	ζ.		ζ.			ζ.	ζ.	All Other	Shaniro Kenneth Md
										All Other	Schwartz Paige M Md
<	<	<	<	<	<	<		<	<	All Other	Terraciano Anthony J Md
<	<	<	<	<	<	<	<	<	<	All Other	Yamani Amir Md
<	<	<	<						<	All Other	Jhang Helen J Park Md
<	<	<	<	<	<	<		<	<	All Other	Blake Julie Ann Md
<	<	<	<		<			<	<	All Other	Fitten Joan T Np
										All Other	Busby Alan
										All Other	Shea Kathleen
										All Other	Gerber Dmitry Md
										All Other	Bloom Adam Harry Md
<	<	<	<	<	<	<		<	<	All Other	Campbell Andrew B Md
<	<	<	<	<	<	<		<	<	All Other	Muggia Victoria A Md
<	<	<	<		<			<	<	All Other	Littleton Andrea Wileen Md
										All Other	Traeger Nadav Md
										All Other	Rizvi Seema Sami Md
<	<	<	<		<	<		<	<	All Other	Bhitiyakul Saharat Md
										All Other	Ucpa Of Putnam & So Dutchess
										All Other	Cho Michael H Md
										All Other	Weeks Williams David
<	<	<	<	<	<	<		<	<	All Other	Houten John Kenneth Md
<	<	<	<	<		<			<	All Other	Tashman Stuart Matthew Md
<	<	<	<						<	All Other	Ortiz Martin
<	<	<	<	<	<	<		<	<	All Other	Levine Richard M Np
<	<	<	<						<	All Other	Carter Kimberly
<	<	<	<	<	<	<		<	<	All Other	Balidemaj Kujtim Md
<	<	<	<	<	<	<		<	<	All Other	Boreland Ethlyn M
										All Other	Mandanas Victor J
										All Other	Santoni Rugiu Francesco Md
<	<	<	<		<	<		<	<	All Other	Lindenmeyer Louise
<	<	<	<		<	<		<	<	All Other	Morse Joyce
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									rojects	Participating in Projects	



Page 682 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

<	<	<	<		<	<		<	<	All Other	Gold Lisa
<	<	<	<	<	<	<		<	<	All Other	Rosser Mary Lee
									<	All Other	Baker Margaret Np
										All Other	Cole Karen
<	<	<	<						<	All Other	Andrus Stephen Md
										All Other	Hodges Jason Leroy Md
<	<	<	<	<	<	<		<	<	All Other	Savransky Yevgeny Md
<	<	<	<	<	<	<		<	<	All Other	Dreyzina Yelena
										All Other	Lok Jonat Dpm
<	<	<	<		<			<	<	All Other	Ginsburg Michael M Dpm
										All Other	Tuluca Luciano
<	<	<	<						<	All Other	Barnett Tracey
<	<	<	<		<			<	<	All Other	Kitsis Elizabeth
										All Other	Johnson Wendy
<	<	<	<		<			<	<	All Other	Hashim Asmaa
										All Other	Colon Belkis Arelis Md
<	<	<	<	<	<	<	<	<	<	All Other	Matiash Mark Md
<	<	<	<	<	<	<	<	<	<	All Other	Vaidya Minal
										All Other	Bekritsky Esther
<	<	<	<	<	<	~		<	<	All Other	Tam Jeannie Md
<	<	<	<						<	All Other	Francella Andrew Paul Md
									<	All Other	Sambataro Simonetta Md
										All Other	Hilaire Marc Richard Md
<	<	<	<	<	<	<		<	<	All Other	Lado Fred Alexander Md
<	<	<	<		<	~		<	<	All Other	Call Elizabeth M Md
										All Other	Husain Syed S Md
										All Other	Martin Eric L Md
<	<			<				<	<	All Other	Cotto Sylvia
<	<	<	<	<	<	<		<	<	All Other	Helft Joseph Md
<	<	<	<		<	<		<	<	All Other	Simpson Sonia
<	<	<	<		<	<		<	<	All Other	Malara Kathleen Marcella
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									cts	Participating in Projects	



Page 683 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

											_
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Fabre Lynn D	All Other										
Desa Kenneth	All Other	<	<		<	<		<	<	<	<
Occupations Inc Spv	All Other										
Occupations Inc Spt	All Other										
Rehab Programs Inc Spv	All Other										
Multi County Cdc Spt	All Other										
Multi County Cdc Spv	All Other										
Wang Yumei Md	All Other	<	<		<	<	<	<	<	<	<
Crystal Run Village Inc Spv	All Other										
Shifteh Keivan Md	All Other	<	<		~	<	<	<	<	<	<
Burt-Miller Barrington D Md	All Other										
Samchuk Tatyana Rpa-C	All Other										
Thomas Elizabeth Patsy Md	All Other										
Vezza Elena L Md	All Other	<	<		<	<	<	<	<	<	<
Srinivas Vankeepuram S	All Other	<	<		<	<	<	<	<	<	<
Segarra Pedro R	All Other										
Scott Robin L	All Other	<	<		<	<	<	<	<	<	<
Schiff Robin Faryll	All Other	<	<		<	<	<	<	<	<	<
Rosenthal Margot E	All Other										
Reznik Sandra E	All Other	<	<		<	<	<	<	<	<	<
Raum Donald Douglas Md	All Other	<	<			<		<	<	<	<
Rafique Ilora I	All Other										
Pullman James M	All Other	<	<		<	<	<	<	<	<	<
Lynn Brian P	All Other	<	<		<	<	<	<	<	<	<
Kulk Judith	All Other	<						<	<	<	<
Hughes Melville Howard Addison Md	All Other										
Elliott Charmaine	All Other	<	<			<		<	<	<	<
EI-Sabrout Rafik Abdelaziz Md	All Other	<	<		~		<	<	<	<	<
Culmine John Md	All Other	<	<			<		<	<	<	<
Chervenak Judi Lee Md	All Other	<	<		<	<	<	<	<	<	<
Beuchert Philip	All Other	<			<		<			<	



Page 684 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

<	<	ζ.	<	<	ζ.	ζ.		<	<	All Other	Moadel Renee M Md
<	<	<	<	<		<	<	<	<	All Other	Shvartzman Arlette N Md
<	<	<	<	<	<	<	<	<	<	All Other	Ovshayev Juliet Md
										All Other	Cincu Catalina E Md
<	<	<	<		<	<		<	<	All Other	Aziz Mohammed Ahmed Md
										All Other	New Windsor Pediatrics Pllc
<	<	<	<	<		<	<	<	<	All Other	Shukla Kalpesh V Md
<	<	<	<	<	<	<	<	<	<	All Other	Varca Louise C
<	<	<	<	<	<	<	<	<	<	All Other	Brown Lamont Darwan Md
<	<	<	<	<	<	<		<	<	All Other	Klein Charna Md
<	<	<	<		<	<		<	<	All Other	Varanasi Sankar Narayana Md
<	<	<	<	<		<	<	<	<	All Other	Surbnshanyan Irina Md
										All Other	Gordon Jonathan Craig Md
										All Other	Vincetic Anto Dpm
<	<	<	<	<	<	<		<	<	All Other	Myerson Alice S
<	<	<	<		<			<	<	All Other	Channa Prabjot Md
										All Other	Rosen Andrew Md
<	~	<	<		<	<		<	<	All Other	Munro Kimberly C Md
<	<	<	<						<	All Other	Kenamore Sara Fox Md
<	~	<	<	<	<	<		<	<	All Other	Friedman Benjamin Wolkin Md
<	<	<	<	<	<	<		<	<	All Other	Gray Julia Md
									<	All Other	Greco-Tartaglia Gina
<	~	<	<	<		<		<	<	All Other	Kelly Lesa
										All Other	Sdtc The Center For Discovery
<	<	<	<		<	<		<	<	All Other	Nathan Ely B Md
<	<	<	<	<	<	<		<	<	All Other	Keene Adam Barnett Md
<	ζ.	ζ.	<	<				ζ.	<	All Other	Walker Kelly Caramore Cnm
<	<	<	<	<	<	<		<	<	All Other	Bernstein Laura Md
										All Other	Gardner Traci F Md
<	<	<	<		<	<		<	<	All Other	Bussey Lester Fitzgerald Md
										All Other	Basavaraju Nerlige G
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 685 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

<	<	<	<						<	All Other	Sharma Nitya
<	<	<	<	<	<	<		\ <	<	All Other	Braunschweig Ira Md
<	<	<	<	<	<	<			<	All Other	Tomer Gitit Md
<	<	<	<						<	All Other	Maisey Susan B Md
<	<	<	<	<	<	<		\ <	<	All Other	Chuang Cathy Md
<	<	<	<	<	<	<			\	All Other	Raff Amanda Clare Md
<	<	<	<	<	<	<		<	<	All Other	Werner Craig Md
										All Other	Sullivan Arc Smp
										All Other	Davae Ketan C Md
<	<	<	<	<	<	<		<	<	All Other	Herman Merrill S
<	<	<	<	<	<	<		` `	<	All Other	Gomez Mery C
									\	All Other	Lim-Melia Elizabeth R Md
<	<	<	<	<	<	<		` '	<	All Other	Vaidya Sudhir Purushottam
<	<	<	<						<	All Other	Jong Irene
<	<	<	<	<		<		` `	<	All Other	Weber Philip A Md
<	<	<	<	<	<	<		` `	<	All Other	Kazakov Valeri I Md
										All Other	Castro Diana Dpm
									<	All Other	Elant At Newburgh Adhc
										All Other	lavicoli Laura Gail Md
										All Other	Orton Teresa Maria
<	<	<	<	<	<	<		` `	<	All Other	Dolan Siobhan M Md
									<	All Other	Ubaid Shaik M Md
<	<	<	<		<			` '	<	All Other	Somersel Gavin N Md
<	<	<	<	<		<			<	All Other	Seecharran Bonnie V
										All Other	Shafizadeh Farshad Md
									<	All Other	St Cabrini Nursing Home Adhc
<	<	<	<	<	<	<		` `	<	All Other	Einstein Francine Hughes Md
										All Other	Massoumi Hatef Md
<	<	<	<	<	<	<	` <	` '	<	All Other	Solomon Molham M
<	<	<	<	<	<	<		` `	<	All Other	Haigentz Missak Jr Md
										All Other	Weinberg Jerry Charles Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	.iii 2.a.iv	a.i 2.a.iii	2.a.i	e Provider Category	Provider Name
									rojects	Participating in Projects	



Page 686 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

<	ζ.	<	ζ.		<	<		<	<	All Other	Christiana Joseph W Md
										All Other	Wingate At Beacon
										All Other	Muger Vinod Kumar Md
<	<	<	<	<	<	<		<	<	All Other	Derose Joseph John Md
										All Other	Rechtschaffen Thomas Hartley
<	<	<	<	<	<	<		<	<	All Other	Shur Irina N Md
<	<	<	<	<	<	<		<	<	All Other	Levy Adam Scott Md
<	<	<	<	<	<	<		<	<	All Other	Weintraub Christine Md
<	<	<	<	<	<	<		<	<	All Other	Chechik Daniel Md
<	<	<	<		<	<		<	<	All Other	Gorwara Simon K Md
<	<	<	<						<	All Other	Cushner Michael A Md
<	<	<	<	<	<	<		<	<	All Other	Foronjy Robert Francis Md
										All Other	Saboor Sadia Md
<	<	<	<	<		<			<	All Other	Mantica Robert P Md
<	<	<	<	<	<	<	<	<	<	All Other	Katz Debra Cari Cnm
										All Other	Balakhane Edmond Nejat Md
										All Other	Themistocle Fenar
<	<	<	<	<	<	<		<	<	All Other	Wiseman Samson Md
										All Other	Dave Hirendrakumar J Md
<	<	<	<						<	All Other	Calleo-Cross Annamaria Do
<	<	<	<		<	<		<	<	All Other	Di Marco Tracie Lee
<	<	<	<	<	<	<		<	<	All Other	Hochster Howard James Md
										All Other	Estela Ogiste Md Phd Pc
<	<	<	<						<	All Other	Landis Jill Deborah
<	<	<	<		<	<		<	<	All Other	Turk Jed L Md
<	<	<	<	<		<	<	<	<	All Other	Darmiento Anthony R Md
										All Other	Adversario Eden Florendo
										All Other	Hariharan Radhika Md
										All Other	Crystal Run Village Smp
										All Other	Occupations Inc Smp
										All Other	Gateway Comm Industries Smp
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 687 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Hammoud Ali Md	All Other	<	<		<	<		<	<	<	<
Hassaninejad-Farahani M J Md	All Other	<	<			<		<	<	<	<
Dr Proveen Kumrah Podiatry Pc	All Other	~	~		<	<	<	<	<	<	<
Li Peng Md	All Other	<	<		<	<	<	<	<	<	<
Bethel Nrs & Reh Ctr Adhc	All Other										
Gaglio Paul Joseph Md	All Other	~	<		<	<	<	<	<	<	<
Dalland Linda Jean	All Other	<	ζ.		<	<	<	ζ.	<	<	<
Beacon Medical Pc	All Other										
Kizer Jorge R Md	All Other	<	<		<	<	<	<	<	<	<
Afari Jacquelyn Md	All Other										
Gharekhan Mandira Das Md	All Other	~						<	<	<	<
Mccullough Gene P	All Other										
Kaubisch Andreas Md	All Other	<	<		<	<	<	<	<	<	<
Solomon Lawrence William Md	All Other	~	~		<	<		<	<	<	<
Balikcioglu Dimyan Md	All Other										
Bencosme Ursulina Luisa Md	All Other	~	~		<	<	<	<	<	<	<
Brody Geraldmd	All Other	~	~		<	<	<	<	<	<	<
Fass Daniel E Md	All Other	~						<	<	<	<
Datta Arpita Md	All Other										
Fam Empowerment Council Hcbs5	All Other										
Abbattista Maria Cristina Md	All Other	~						<	<	<	<
Polisar Mark J Md	All Other	<	<			<		<	<	<	<
Sacajiu Galit Meller Md	All Other										
Nazziola Eric Anthony Md	All Other	<	<	<	<		<	<	<	<	<
Buxton Family Practice Pllc	All Other	<	<		<	<	<	<	<	<	<
Rubino Belinda Cnm	All Other	<	<					<	<	<	<
Dickson Darlene	All Other	<	<		<	<	<	<	<	<	<
Kelsch Robert Dmd	All Other										
Popa Octavian Md	All Other	<	ζ.	<	<	<	<	ζ	<	<	<
Labovitz Daniel Lockett Md	All Other	<	<		<	<	<	<	<	<	<
Hafeez Mohammad Md	All Other	<	<	<	<	<	<	<	<	<	<



Page 688 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Kleban Rebecca Md	Feldman Howard Lee Md	Mazarin Gregory I Md	Lee Shi-Wen Do	Landzberg Kim Starer Md	Rehab Programs Hcbs5	Ross Eugene R Md	Agard-Henriques Bernadette N	Shrestha Binaya Md	Clarick Robert Harrison Md	Danisi Fabio Osvaldo Md	Fernandez Garcia Aracelis D A	Lee William Md	Jones Samuel Md	Emili Gregory Md	Abdullah Medical Pc	Ruiz Javier Md	Goldman Jeffrey Philip Md	Swaby Stanley Stephen Do	Bergstein Karen Cnm	Akalin Enver Md	Sibinga Nicholas E S Md	Pellegrino Maria Md	Michael Gaesser Joseph Md	Hughes Marianne	Saito-Schachner Ana Yuri Md	Duggan Mary Md	David S Cho Md Pllc	Demboski David P Rpa	Valdes Maurico	Haleem Abdul Md	Provider Name	
All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	Provider Category	Participating in Projects
<		<				<	<		<	<	<	<			<			<	<	<	<			<	<	<	<	<		<	2.a.i	ects
		<					<		<	<	<	<			<			<	<	<	<			<	<	<	<	ζ.		<	2.a.iii	
															<				<												2.a.iv	
		<					<			<	<	<			<			<	<	<	<			<			<	<		<	2.b.iii	
		<					<		<	<	<	<			<				<	<	<			<	<	<	<	<		<	3.a.i	
		<					<				<				<				<	<	<			<						<	3.a.ii	
<		<				<	<		<	<	<	<			<			<	<	<	<			<	<	<	<	<		<	3.b.i	
<		<				<	<		<	<	<	<			<			<	<	<	<			<	<	<	<	<		<	3.d.iii	
<		<				<	<		<	<	<	<			<			<	<	<	<			<	<	<	<	<		<	4.b.i	
<		<				<	<		<	<	<	<			<			<	<	<	<			<	<	<	<	<		<	4.b.ii	



Page 689 of 844

Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Valdivia Ana Y Md	Palma Eugen Md	Willcare Lthhcp	Banks Erika Heidi Md	Alamia Vito Jr Md	Weigle Mark Raymond Md	Napolitano Antonio Md	Northern Westchester Hosp Ctr	Loeb Sheila L Cnm/Mmc	Helen Hayes Hospital Rhcf	Putnam Family & Comm Ser Mh	Hardin John Avery Md	Patel Rajesh Manharbhai Md	Odierna Elizabeth Anne Md	Levi Peter Md	Shepardson Alethea K	Del Rio Marcela Md	Haynes Hilda Althea	Reddy Suman Mandadi Md	Dunne Julianne Marie Md	Naing Andrew Md	Mbekeani Joyce	Vittorio Joseph Anthony Md	Kaplan Alexander V Md	Kobeckis Elizabeth Carpio	Mohammad Sajjad	Korosi Anthony Francis Md	Newman-Zitka Barbara A Md	Starr Don M Md	Charny Caleb K Md	Fueg Adrienne Md	Provi	
											h																					Provider Name	
_	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other		
																																Provider Category	Participati
		_																															Participating in Projects
L		<		<		<			<		<	〈		<		<		<		<		<	<				<			<	<	2.a.i 2	<i>(</i>)
_	<	<		<		<	<		<		<	<				<	<	<				<	<			<					<	2.a.iii 2	
-																							<								<	2.a.iv 2	
ŀ		<		<		<					<	<				<		<				<	<			<					<	2.b.iii 3	
ŀ		<		<		<			<			<				<		<				<	<			<					<	3.a.i 3.	
L		<		<			< <		_		<	<				<	< ·			_		<	< <			<	<			~	<	3.a.ii 3.b.i	
-		<		<		< <			< <			< <		< <		< <		< <		<		<	\ \			< <	\ <			< <	< <	b.i 3.d.iii	
L	\	< <		< <			<		< <		<			<		<				< <		\ \	\ \			'					< <		
ŀ	\ <	` `		` `		` `			` `		\ <	<		<		\ <		` '		` `		· ·	` '				\ <			< <		o.i 4.b.ii	
																																ii	



Page 690 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

										All Other	Calvary Hha & Hospice Care
<	<	<	<						<	All Other	Doyle James J Md
										All Other	Russo Marian Angela Md
<		<	<		<	<		<	<	All Other	Bicocchi Lydia
<	<	<	<	<	<	<	<	~	<	All Other	Bistritz Janice Np
										All Other	Boltin Patricia
<		<	<		<	<		<	<	All Other	Jenks Nancy
<		<	<	<	<	<	<	<	<	All Other	Schubert Lartigue Phys Llc
<		<	<	<				<	<	All Other	Merguerian Susan
<		<	<		<			<	<	All Other	O'Connor Eileen
<	<		<		<			<	<	All Other	Plachta Leslie
<			<	<	<	<	<	<	<	All Other	Prior Boyer Marianne T
<			<	<	<	<	<	<	<	All Other	Ringstad Jennifer
<		<	<	<	<	<	<	<	<	All Other	Velez Sonia
									<	All Other	Raynes Hillary Ruth Md
<	<	<	<		<	<		<	<	All Other	Mastrocola Nancy Ann
										All Other	Kiyici Aylin Md
<	<	<	<	<	<	<		~	<	All Other	Lwin Lin Nyunt Md
<	<	<	<		<			~	<	All Other	Cunningham Chinazo Opia Md
										All Other	Yuabov Boris Dpm
										All Other	Rothman Lisa
										All Other	Nachmann Dennis S Dpm
<	<	<	<	<	<	<		<	<	All Other	Havranek Thomas George Md
										All Other	Limani Robert B Md
<	_	ζ.	ζ.	<	<	<	<	<	<	All Other	Asif Ahmed Md
<	<	<	<	<	<	<		<	<	All Other	Goldstein Daniel Jacob Md
<		ζ.	ζ.	<	<	<	<	<	<	All Other	Indelicato Rose Ann
<	<	<	<		<	<		<	<	All Other	Mieszerski Laura E Md
										All Other	Flugman Scott Lawrence Md
<	<	<	<		<			<	<	All Other	Stein Daniel Thomas Md
<	<	ζ.	ζ.	ζ.	<	<	<	ζ.	<	All Other	Hassan Mostafa S Md
4.b.ii	ii 4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 691 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Serific Todal Jaly Md. Carlo Mark Provider Name All Ories		Participating in Projects	jects		_	-	_	_		_	_	_
obdishy Mids All Others Image: Control of Mark Dipm All Others Image: Control of Mark Dipm Im	Provider Name	Provider Category	2.a.i	2.a.iii						3.d.iii	4.b.i	4.b.ii
Property	Schiffer Todd Jay Md											
marbitann All Other X	Mian Umar Khalil Md	All Other	<	<					<	<	<	<
Low Low Mode Depm All Others Low Low Mode Search and Mode Search Andread Search Search Search Andread Search Search Search Andread Search Se	Posner Jonathan	All Other	<	<					<	<	<	<
Ser John Md All Other Lead of Light Lead of Light<	Alfieri Donna Marie Dpm	All Other										
All Other All	Tesler Peter Jon Md	All Other										
Birth Honorad Mid All Other C. C	Crofford Marsha J Md	All Other										
Sair M Md All Other Image Table T	Einstein Mark Howard Md	All Other	<	<					<	<	<	ζ.
Howard Robert Md All Ohner All	Jafar Zubair M Md	All Other	<	<					<	<	<	<
Dounty Abe-Ly All Other All Other C	Sussman Howard Robert Md	All Other										
Is Max Md All Other X	Sullivan County Arc-Lv	All Other										
ousisia labeen Md All Other All Other Celement All Other	Eisen Louis Max Md	All Other	<	<					<	<	<	<
Shab Programs All Other C. I. Calaine Md C. Calain	Pasha Ghousia Jabeen Md	All Other										
Forence	Omrdd/Rehab Programs	All Other										
Se B Mid All Other IX	Summers Florence	All Other	<	<	~				<	<	<	<
Coblaine Md All Other Image: Colline Md All Other Image: Colline Md Image: Colline	Milan Felise B Md	All Other	<	<					<	<	<	<
Bryan Russell Md All Other IX	See Mary Celaine Md	All Other	<									
sandy Stanley Md All Other Image: Control of the Contr	Latzman Bryan Russell Md	All Other	<	<					<	<	<	<
In Melissa E Md All Other Image (In Manage) Ima	George Sandy Stanley Md	All Other	<						<	<	<	<
INMID All Other IX	Jee Paul	All Other	<	<					<	<	<	<
All Other	Gottesman Melissa E Md	All Other	<	<					<	<	<	<
Id Md All Other Id Md Id Md	Liu Delong Md	All Other										
Id Md All Other V <	Chabon Brenda Phd	All Other	<	<					<	<	<	<
Md All Other All Other 22 Md Pc All Other Image: Control of the control of	Rotenberg Ohad David Md	All Other	<	<					<	<	<	<
All Other All Other Image: Control of the control	Cook Heather Tiffany Md	All Other										
All Other All Other All Other Image: Control of the control o	Whang Eugene J Md	All Other										
In All Other In	Slawomir Malendowicz Md Pc	All Other										
All Other Image: Control of the control o	Engelhardt Martin	All Other	<	<					<	<	<	<
ha All Other I I I I I I I I I I I I I I I I I I I	Nandi Arunabha	All Other										
oh Anthony Md	Dayal Ashlesha	All Other	<	<	7				<	<	<	<
	Corbo Jill Md	All Other										
	Fedrick Joseph Anthony Md	All Other										



Page 692 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

<	<	<	<		<			ζ.	<	All Other	Lam Hao
<	<	<	<	<	<	<		<	<	All Other	Galvin Catherine Anne
										All Other	Tighe John Francis Jr Md
<	<	<	<		<	<		<	<	All Other	Denney Julie W
										All Other	Androne Ana Silvia Md
										All Other	Balar Nilesh Naran Md
										All Other	Colon Federico Ernesto Md
<	<	<	<	<	<	<		<	<	All Other	Campbell Caron Michelle Md
<	<	<	<						<	All Other	Krauss Erika Shannon Md
<	<	<	<	<	<	<		<	<	All Other	Elsinger Elisabeth
<	<	<	<	<		<			<	All Other	Lowenkron David Drew Md
<	<	<	<	<	<	<		<	<	All Other	Kulsakdinun Chaiyaporn Md
<	<	<	<	<	<	<		<	<	All Other	Levi Daniela Md
<	<	<	<	<		<			<	All Other	Martini Anthony Joseph Md
	<			<		<			<	All Other	Nesheiwat James Salem Md
										All Other	Carillon Nrs Rehab Ctr Adhc
										All Other	Spataro Joseph Angelo Md
<	<	<	<	<	<	<		<	<	All Other	Manwani Deepa Girdharlal Md
		<			<				<	All Other	Verna Christine Noelle
										All Other	Wilken Philip David
<	<	<	<		<	<		<	<	All Other	Woo Sunhee D Md
<	<	<	<	<	<	<		<	<	All Other	Uma D Ratakonda Md Pc
										All Other	Orange Rehab Occup Inc Hcbs 2
<	<	<	<						<	All Other	Gleason Paul Francis Md
<	<	<	<						<	All Other	Garcen Dawn Md
										All Other	Ravi Srinivas Marellapudi Md
<	<	<	<	<	<	<		<	<	All Other	lgel Gerard J Md
<	<	<	<						<	All Other	London Ronald
<	<	<	<	<	<	<		<	<	All Other	Shuter Jonathan Md
<	<	<	<	<	<	<		<	<	All Other	Lee Sunhee
<	<	ζ.	<	<	ζ.	<		<	<	All Other	Putterman Chaim Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ojects	Participating in Projects	



Page 693 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Projects	S									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Orentlicher Rona Judith Md	All Other	<	<		<	<	<	<	<	<	<
Fried Robert Edward Md	All Other	<	<			<		<	<	<	<
Baldanti Annmarie	All Other	<	<		<		<	<	<	<	<
Klestzick Harold N Md	All Other	<	<		<	<	<	<	<	<	<
Bonanno Joseph	All Other										
Podeszwa John Robert Md	All Other	<			<		<	<	<	<	<
Rodriguez Isabel C Md	All Other	<	<		<	<	<	<	<	<	<
Waxman Dennis Rpa	All Other	<			<		<	<	<	<	<
Sosenko-Porytko Christine	All Other	<	<		<	<		<	<	<	<
Van Der Steeg John S Md	All Other	<	<		<	<		<	<	<	<
Niremberg Moyses Md	All Other	<	<		<	<	<	<	<	<	<
Sperling Karen Ellen Md	All Other	<	<		<	<	<	<	<	<	<
Daguilh Marie-Louis F Md	All Other	<	<			<		<	<	<	<
Sarah Neuman Ct Hlth Reh Adhc	All Other										
Lindor-Antoine Nirva M	All Other	<	<		<	<		<	<	<	<
Kim Paul Hyungchul	All Other	<	<		<	<	<	<	<	<	<
Mcpadden Marion C Cnm	All Other										
Hackley Barbara Cnm	All Other	<	<		<	<	<	<	<	<	<
Sheindlin Jonathan A Md	All Other										
Mathur Manuja Md	All Other	<	<			<		<	<	<	<
Dyer Mary Ellen	All Other										
John Annamma	All Other										
Atlas Gregg Keith Dpm	All Other										
Villanueva Hugo J Md	All Other	<	<		<	<	<	<	<	<	<
Phillips Edward C Md	All Other										
Grant Carol A Md	All Other										
Wald-Cagan Paulette	All Other	<	<		<	<	<	<	<	<	<
Oh Young Don Md	All Other	<						<	<	<	<
Hassan Khaled A Md	All Other	<	<	<	<	<	<	<	<	<	<
Finerman Wilmore B Jr Md	All Other	<						<	<	<	<
Coven Barbara J Md	All Other	<						<	<	<	<



Page 694 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

<	<	<	<		<			<	<		All Other	Thomas Sherlan Angela
											All Other	Pagan Diane Elizabeth
<	<	<	<	<	<	<	1	<	<		All Other	Madu Assumpta Agoucha Md
											All Other	Klein Richard
<	<	<	<	<	<	<		<	<		All Other	Sasson Michelle
<	<	<	<						<		All Other	Bromberg Beth
<	<	<	<	<	<	<		<	<		All Other	Herbsman Neil Md
<	<	<	<		<	<		<	<		All Other	Tai Nhan Md
<	<	<	<						<		All Other	Gold Louis
											All Other	Morelli Jeanine Murphy
											All Other	Fingergut Judy E
<	<	<	<		<	<			<		All Other	Madoff Stacey Alison Md
<	<	<	<	<	<	<		<	<		All Other	Rieder Jessica Md
<	<	<	<	<	<	<			<		All Other	Mann Ranon E Md
		<			<				<		All Other	Patrick Michelle Evania
<	<	<	<		<	<		<	<		All Other	Abis Michelle L J Md
											All Other	Schwartz Elizabeth C Cnm
<	<	<	<		<	<		<	<		All Other	Callahan Brian D
<	<	<	<		<		1	<	<		All Other	Dudek Ronald D Md
<	<	<	<						<		All Other	Moore Beth Allen
<	<	<	<	<	<	<		<	<		All Other	Ricci Zina J Md
<	<	<	<	<	<	<	<	<	<		All Other	Schuettenberg Susan
<	<	<	<		<		1	<	<		All Other	Bonadonna Susan E Md
<	<	<	<						<		All Other	Wurm Emanuel I Do
											All Other	Mccoy Wanda
<	<	<	<	<		<	-	<	<		All Other	Gordon Mark
<	<	<	<						<		All Other	Daly Virginia Md
<	<	<	<		<	<		<	<		All Other	Cuffe Ronald
											All Other	Guerrieri Claudio Md
<	<	<	<						<		All Other	Zafar Naureen
<	<	<	<		<		1	<	<		All Other	Brown Collete
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	iv 2.b.iii	ii 2.a.iv	2.a.iii	2.a.i	Provider Category		Provider Name
									Participating in Projects	Participating		



Page 695 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Projects	ts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Heptulla Rubina A Md	All Other	<	<		<	<	<	<	<	<	<
Kahn Robert J	All Other										
Salatti Carolann Cnm	All Other										
Mahn Michele Marie	All Other	<	<	<	<		<	<	<	<	<
Carlese Anthony J Do	All Other	<	<		<	ζ.	<	<	<	<	<
Sands Brenda M	All Other										
Bronxwood Home For Age Alp	All Other										
Wright Rodney L Md	All Other	<	<			<		<	<	<	<
Sanyal Rajat S Md	All Other	<	<		<	<	<	<	<	<	<
Warren Steven	All Other										
Rivas Yolanda Md	All Other	<	<		<	<	<	<	<	<	<
Lai Yu Jen Md	All Other										
Tellus Francois G Md	All Other										
Makolo Eric T Md	All Other	<	<		<	<	<	<	<	<	<
Habert Marc Md	All Other	<				<			<		
Tojino Conrado N Jr Md	All Other										
Stamberg Eric B Md	All Other	<	<		<	<		<	<	<	<
Pollack Staci E Md	All Other	<	<		<	<	<	<	<	<	<
Devore Nancy Cnm	All Other	<	<		<	<	<	<	<	<	<
Bronx Center Rehab & Hlth Car	All Other	<						<			
Brett-Mohyla Maureen Joan	All Other										
Zweig Kenneth E Md	All Other	ζ.	<	<	<		<	<	<	<	<
Singh Puja Md	All Other	<				<			<		
Oiseth Stanley J Md	All Other										
Pintauro Robert	All Other										
Rahman Riaz	All Other	ζ.	<			<		<	<	<	<
Neil Emancia Patricia Md	All Other										
Perilli Gaetano Md	All Other										
Osborne Olive Clarice Md	All Other	<	<		<	<	<	<	<	<	<
Cracchiolo Diane	All Other										
Schiller Bradford C Md	All Other	<						<	<	<	<



Page 696 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

<	< <	<	<	<	<		<	<	All Other	Koenigsberg Lova C Md
<u> </u> 										
									All Other	Hebrew Hsp Hm Of Westchester
<	< <	<	<	<	<	<	<	<	All Other	Aszalos M Rita Md
									All Other	Farah Samer Md
				<			<	<	All Other	Samuelson Sana Md
<	< <	<	<	<	<		<	<	All Other	Puente Anibal O Md
									All Other	Pesce Steven John Md
<	< <	<		<	<		<	<	All Other	Sama Michael A Md
									All Other	Akalonu Augustine T Md
									All Other	Asfaw Zergabachew Md
									All Other	Dassa Gabriel L Md
<	< <	<	<	<	<		<	<	All Other	Guha Chandan Md
									All Other	Marini Robert Anthony Md
	<			<				<	All Other	Nwahiwe Oluchi N
									All Other	Rubin Michael Benjamin Md
<	< <	<	<	<	<	<	<	<	All Other	Abbi Rakesh
<	< <	<	<	<	<		<	<	All Other	Chin Tin Sik
	<		<		<		<	<	All Other	Cole Sonia Lois Md
									All Other	Gonzalez Leticia Md
									All Other	Sedlackova Ludmila
<	< <	<		<			<	<	All Other	Gbur Maria S Md
									All Other	Albulak Mehmet Kerim Md
	< <	< ·	<	<	<		<	<	All Other	Schreiber Klaus
< <	< <	<		<	<		<	<	All Other	Opatich Juliana
	< <			<	<		<	<	All Other	Schlesinger Kathie
	< <	<	<	<	<		<	<	All Other	Hameedi Faiq Ali Md
	<			<	<		<	<	All Other	Whitney Kathleen
	< <	<	<	<	<		<	<	All Other	Shapiro Alan
<	<	<	<	<	<		<	<	All Other	Abadir-Hallock Michelle
	< <	<						<	All Other	Hart Douglas Md
< ·	< <	<						<	All Other	Waldman Joshua
.i 4.b.ii	3.d.iii 4.b.i	3.b.i 3.	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
								iects	Participating in Projects	



Page 697 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

<	<	<	<		<	<		<	<	All Other	Guzman Romulo
<	<	<	<	<	<	<		<	<	All Oliver	raila-Valillielilo Reilledios
										All Office	Procedurate Description and
										All Other	Mccormick Michael Stephen Md
<	<	<	<						<	All Other	Krakovitz Evan Keith Md
										All Other	Banc Tobe E Md
<	<	<	<	<	<	<		<	<	All Other	Smotkin David Md
<	<	<	<	<				<	<	All Other	Camargo Mareilla Cnm
<	<	<	<		<	<		<	<	All Other	Brooks Janet Cnm
										All Other	Etelson Debra H Md
										All Other	Monteverde Barbara Ann
<	<	<	<		<	<		<	<	All Other	Horiszny John A Md
										All Other	Nelson Shirley W Do
<	<	<	<	<	<	<		<	<	All Other	Hudes Golda Md
<	<	<	<		<			<	<	All Other	Deluca Joseph Peter Md
<	<	<	<	<	<	<		<	<	All Other	Gonzalez Angela E Md
										All Other	Avedissian Haroutiun C Md
<	<	<	<	<	<	<	<	<	<	All Other	Doh Steven Shinhae Md
										All Other	Platzman Michael Do
<	<	<	<		<			<	<	All Other	Lolo Delatre Md
<	<	<	<	<	<	<		<	<	All Other	Dinces Elizabeth A Md
<	<	<	<	<			<	<	<	All Other	Fisher Lisa A Md
<	<	<	<	<	<	<	1	<	<	All Other	Riska Paul F Md
<	<	<	<		<			<	<	All Other	Yu Jennifer Chua Md
<	<	<	<		<		1	<	<	All Other	Benenson Blanche S Md
										All Other	Precision Health Inc
										All Other	Sankar Douglas D Md
<	<	ζ.	ζ.		<		1	ζ.	<	All Other	Schechter Miriam B Md
		<			<				<	All Other	Aristide Dominique Md
<	<	<	<	<	<	<	<	<	<	All Other	Sampat Jayesh V Md
<	<	<	<	<	<	<		<	<	All Other	Mantello Ginny
<	<	<	<	<	<	<	1	<	<	All Other	Gonzalez David Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	iv 2.b.iii	ii 2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									Projects	Participating in Projects	



Page 698 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

<	<	<	<	<	<	<		<	<	All Other	Tizer Karen
<	<	<	<	<		<	1	<	<	All Other	Schelker Jennifer
<	<	<	<	<	<	<	1	<	<	All Other	Wollowitz Andrew Md
										All Other	Skelly Michael
<	<	<	<	<	<	<		<	<	All Other	Tolentino Altagracia Md
<	<	<	<	<	<	<	-	<	<	All Other	Forti Rene Josephine Md
<	<	<	<	<	<	<	1	<	<	All Other	Baghizadeh-Toosi Babak Md
										All Other	Avanzato Anthony Md
<	<	<	<	<	<	<	-	<	<	All Other	Krumerman Andrew K Md
<	<	<	<	<	<	<		<	<	All Other	Pawl Nancy
<	<	<	<	<	<	<		<	<	All Other	Marcus Paula Md
<	<	<	<	<	<	<		<	<	All Other	Jones Joan
<	<	<	<						<	All Other	Hirsch Jordan
<	<	<	<	<	<	<		<	<	All Other	Coyle Christina
<	<	<	<	<	<	<		<	<	All Other	Cajigas Antonio
<	<	<	<	<		<	<	<	<	All Other	Cruz-Soto Aida Md
										All Other	Bernstein Karen E Md
<	<	<	<		<		1	<	<	All Other	Arbisser-Grohman Debra
<	<	<	<	<	<	<		<	<	All Other	Hanley Ann Elizabeth Md
										All Other	Merer Michelle
<	<	<	<						<	All Other	Wright Mia M Md
										All Other	Fitzgerald Regina Marie
										All Other	Teplitz Ellen
										All Other	Fried Philip Md
										All Other	Sconzo Denis Thomas
<	<	<	<	<	<	<		<	<	All Other	120-50-9899120-50-9biagiotti Emilio
<	<	<	<	<	<	<	1	<	<	All Other	Biagiotti Wendy
										All Other	Antony Liza
										All Other	Fishbach Mitchell Md
<	<	<	<						<	All Other	Gabelman Gary Steven Md
<	<	<	<	<	ζ.	<		<	ζ.	All Other	Jacobson Mark
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	ii 2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									rojects	Participating in Projects	



Page 699 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Provider Fame Provider Fame Provider Canagoy 22 23 23 23 23 23 23 2		Participating in Projects	ects									
Mode Med Michael Micha	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Manded Michael	Pomerantz Daniel Harold Md	All Other	<	<	<	<	<	<	<	<	<	<
Mallorine M. Dibner M. Dib	Sanchez Angela	All Other	<	<		<	<		<	<	<	<
Add All Others CT	Costas-Katz Carmen Silvia Md	All Other										
d All Other X	Dhanyamraju Sumitra Md	All Other	<	<		<	<		<	<	<	<
o All Other X	Ansari-Ezabodi Amir Md	All Other	<	<			<		<	ζ.	<	<
All Other All	Lubrano Arcangelo Aldo	All Other	<	<		<	<	<	<	<	<	<
MI Other All Other A	Long Sharps Paige Lynette	All Other	<	<		<	<	<	<	<	<	<
All Other	Mathisson Kevin	All Other	<	<		<	<	<	<	<	<	<
All Other All	Naomi Kunin Md Pc	All Other	<	<		<	<	<	<	<	<	<
All Other	Park Jung	All Other	<	<		<	<	<	<	<	<	<
All Other	Dilorenzo James C Md	All Other										
All Other Md All Other Al	Minsky Lloyd	All Other	ζ.	<		<	<	<	<	<	<	<
All Other	Berk Lee Adam Md	All Other	<	<			<		<	<	<	<
Mid All Other X <th< td=""><td>Ross Donald Md</td><td>All Other</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Ross Donald Md	All Other										
Mid All Other S <th< td=""><td>Sullivan Brenda</td><td>All Other</td><td><</td><td></td><td></td><td></td><td></td><td></td><td><</td><td><</td><td><</td><td><</td></th<>	Sullivan Brenda	All Other	<						<	<	<	<
All Other All Other C. C	Greenberg Jonathan M Md	All Other	<	<			<		<	<	<	<
All Other All Other X	Gellen Judit Md	All Other										
All Other All Other X	Huang Hui-Li Md	All Other	<	<			<		<	<	<	<
All Other X	Adelfio Mary Ann Md	All Other										
All Other 4 Ill Other	Goodman Wendy Md	All Other	<	<			<		<	<	<	<
All Other	Stegnjajic Arsen Md	All Other	<	<		<	<	<	<	<	<	<
All Other 4 Illother All Other 4 Illother Ca Md All Other All Other 4 Illother 4 Illother 4 Illother 4 Illother 4 Illother	Jacoby John	All Other										
Ille Md All Other All Other All Other Ca Md All Other All Other All Other	Finegold Ira Md	All Other	ζ.	<		<	<	<	<	<	<	<
Ca Md All Other All Other 4	Deforest Pamela Michelle Md	All Other	<	<		<	<	<	<	<	<	<
Ca Md All Other Came of the control of	Lieman Harry Jay Md	All Other	ζ.	<		ζ.	<	<	<	<	<	<
All Other \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ <td>Santos Roderick Mallorca Md</td> <td>All Other</td> <td>ζ.</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td>ζ.</td> <td><</td> <td><</td>	Santos Roderick Mallorca Md	All Other	ζ.	<		<	<	<	<	ζ.	<	<
All Other All Other All Other All Other All Other All Other	Atkinson Rosa E Md	All Other	ζ.			ζ.		<	<	<	<	<
All Other All Other All Other All Other	Whitehead Adam P Md	All Other	ζ.	<		<		<	<	ζ.	<	<
All Other All Other	Sanjay Sikand Md Pc	All Other										
All Other	Hazan Valerian Md	All Other	<	<			<		<	<	<	<
	Hajar Marilyn	All Other	<	<			<		<	<	<	<



Page 700 of 844 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

<	〈	<	<		<			<	<	All Other	Metalios Eva E Md
<	ζ.	<	ζ.	ζ.	ζ.	<		<	<	All Other	Pellegrino Christine M Md
<	<	<	<						<	All Other	Weinstein Paul David
										All Other	Rosenzweig Robert Lloyd Md
										All Other	Gupta Sandeep Md
<	<	<	<		<			<	<	All Other	Mckee Melissa D Md
										All Other	Oruwariye Tosan N Md
<	<	<	<			<		<	<	All Other	Rubin Iris Caridad
<	<	<	<		<			<	<	All Other	Joo Pablo A Md
<	<	<	<	<	<	<		<	<	All Other	Sharma Jayendra R Md
										All Other	Tayoun Paul
<	<	<	<	<	<	<	<	<	<	All Other	Haverstraw Family Practice Pc
<	<	<	<		<			<	<	All Other	De Oliveira Paolo S Rn
										All Other	Profeta George J Md
<	<	<	<	<	<	<		<	<	All Other	Park Steven Young Md
<	<	<	<	<	<	<		<	<	All Other	Suecoff Stacey A Md
<	<	<	<						<	All Other	Cohen Daniel Arnold Md
<	<	<	<	<	<	<		<	<	All Other	Berk Steven I Md
<	<	<	<		<	<		<	<	All Other	Weintraub Elizabeth C Dpm
<	<	<	<		<			<	<	All Other	Harrison Ellen A Md
<	<	<	<	<	<	<	<	<	<	All Other	Kaminer Evan Marc Md
<	<	<	<	<	<	<	<	<	<	All Other	Siegel-Goldman Shari Md
										All Other	Sindhwani Rajeev Md Pllc
										All Other	Kim Heahyung Md
<	<	<	<	<	<	<		<	<	All Other	Lipton Michael L Md
<	<	<	<	<	<	<		<	<	All Other	Moses Melanie Md
<	<	<	<		<			<	<	All Other	Reeves Lisa J Md
<	<	<	<	<	<	<		<	<	All Other	Wroblewski Roselyn Marza
										All Other	Ha Conellia Md
<	<	<	<	<	<	<		<	<	All Other	Ghavamian Reza Md
										All Other	Sinisterra Juan I Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ojects	Participating in Projects	



Page 701 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

										All Other	St Mary'S Comm Care Prof Inc
<	<	<		<	<	<		<	<	All Other	Selber Evelyn Md
<		<	<	<	<	<		<	<	All Other	Barry I Finkelstein Dpm Pllc
<		<	<	<	<	<		<	<	All Other	Travin Mark I Md
<		<	<	<	<	<		<	<	All Other	Lamour Jacqueline M Md
<	<	<	<	<		<	<	<	<	All Other	Todisco Victor Md
<		<	<	<	<	<		<	<	All Other	Rajdev Lakshmi N Md
<		<	<		<			<	<	All Other	Sanger Heidi Scott
										All Other	Bonoan Jose Tadeo M Md
<	<	<	<	<	<	<		<	<	All Other	Mejia Fernando Md
										All Other	Hervada Teresa Md
										All Other	Rabadi Mazan Eid Md
<	<	<	<	<	<	<	<	<	<	All Other	Luay S Marji Md Pc
<	<	<	<		<	<		<	<	All Other	Figueroa Jeanette
										All Other	Pillitteri Mark C Do
										All Other	Green Karen B Md
<	<	<	<		<	<		<	<	All Other	Swingle Jane Cnm
										All Other	Savargaonkar Rajesh R Md
										All Other	Bethel Nursing & Rehab Center
										All Other	Vassallo Charles J Md
<	<	<	<	<	<	<		<	<	All Other	Pass Robert Harrison Md
<	<	<	<		<			<	<	All Other	Kostakos Katherine Md
<	<	<	<		<			<	<	All Other	Agregado Angeline M Md
<	<	<	<		<			<	<	All Other	Baron Lisa Colleen Md
										All Other	Daley Lisa M Md
<	<	<	<		<			<	<	All Other	Kokotos Faye Md
<		<	<		<			<	<	All Other	Lim Sylvia W Md
<	_	<	<	<	<	<		<	<	All Other	Leo John Michael Md
<	<	<	<	<	<	<		<	<	All Other	Wong Ping Md
<	<	<	<						<	All Other	Vyskocil Christine R Md
<	<	<	ζ.	ζ.	ζ.	<	ζ.	<	<	All Other	Mount Vernon Hospital
4.b.ii	i 4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ojects	Participating in Projects	



Page 702 of 844 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Notice Name Provider Name Provider Name Provider Cetagoay X2 X2 X2 X2 X2 X2 X2 X		Participating in Projects	ects		-			<u>-</u>	_	_		
Modern Mo	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
MM MM AN LA CHORN AND AND MAY COMPANY AND	Neglio Roseanne Md	All Other	<	<			<		<	<	<	<
Autohor Auto	Masch Rachel J Md	All Other	<	<				<	<	<	<	<
All Ober	Marrero Lisa Anne Md	All Other	<	<	<	<	<	<	<	<	<	<
All Other Mail Control Mail Con	Leyvi Galina Md	All Other	<	<		<	<	<	<	<	<	<
Make All Other CI	Haut Sheryl Md	All Other	<	<		<	<	<	<	<	<	<
MM Mode All Other C	Obremski Christine Ann Lanza	All Other	<	<				<	<	<	<	<
or Cearl Citr Arthic All Other All Other	Friend Todd M Md	All Other	<						<	<	<	<
Howard Md All Other All Ot	Northern Manor Geri Ctr Adhc	All Other	<						<			
Immor A Mid All Other Immor A Mid	Cohen Aaron Howard Md	All Other										
d All Other All Other C	Raval Ashikkumar A Md	All Other										
Ingid Comm All Other Indicate and interest of the control of the cont	Alexis Willy Md	All Other										
IMM AII Other IMM AII Other IMM IMM AII Other IMM	Deler-Garcia Ingrid Cnm	All Other										
H M Mb Cor All Other X	Tulla Carlos A Md	All Other										
FMM Pc All Other X	Savel Richard H Md	All Other	<	<		<	<	<	<	<	<	<
anci Md All Other X	Mcnulty John F Md Pc	All Other	ζ.	<		<	ζ.		<	<	ζ.	<
ydia E Md All Other IX	Fink-Levine Nanci Md	All Other	ζ.	<		<	<	<	<	<	<	<
Brian N Md All Other X	Providence Nydia E Md	All Other	ζ.									
la Md All Other L Dade Md All Other All Other All Other	Campolattaro Brian N Md	All Other	ζ.	<		<	ζ.	<	<	<	ζ.	<
Al Dade Mid All Other All Other <td>Correa Nereida Md</td> <td>All Other</td> <td></td>	Correa Nereida Md	All Other										
In P Md All Other I III Other III Other III Other	Vollmer Vivica Dade Md	All Other										
All Other	Patel Mayank	All Other										
All Other All Other	Pan Edwin Md	All Other	ζ.	<		<	<	<	<	<	<	<
All Other 3	Dorfman Robert P Md	All Other										
All Other All Other III Md All Other All Other All Other All Other All Other All Other All Other All Other All Other	Wiltz Mauricio J Dds	All Other	ζ.	<		<	ζ.	<	<	<	ζ.	<
IIII Md All Other IIII Md	Gilgoff Alice	All Other	ζ.	<		<	ζ.		<	<	ζ.	<
III Md All Other tin Md All Other All Other III Md III Md III Md All Other III Md III Md III Md II Md II Md <td< td=""><td>Gruszko Adrian Md</td><td>All Other</td><td>ζ.</td><td><</td><td></td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td></td<>	Gruszko Adrian Md	All Other	ζ.	<		<	<		<	<	<	<
tin Md All Other All Other Image: All Other in the control of t	Savitz Donald Alfred lii Md	All Other										
All Other All Other All Other Image: Control of the control of	Schwartz Clifford Justin Md	All Other										
All Other All Other	Homonoff Mark C Md	All Other										
All Other	Hakimian Navid Md	All Other										
	Campanella Jerry A Md	All Other	<						<	<	<	<



Page 703 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

<	<	<	<	<	<	<	<	<	<	All Other	Miller Marian Phyllis Md
		+			+				+		
										All Other	Wingate Of Ulster
<	<	<	<	<	<	<		<	<	All Other	Levy Daniel Kenneth Md
<	<	<	<	<	<	<	<	<	<	All Other	Rosen Michael Keith Md
<	<	<	<	<		<	<	<	<	All Other	Abadir Adel Ramsey Md
	<			<		<			<	All Other	Gold Richard Elliott Do
<	<	<	<	<	<	<	<	<	<	All Other	Lee Jae Ho Md
<	<	<	<	<	<	<		<	<	All Other	Mcdonald Thomas V Md
<	<	<	<	<	<	<	<	<	ζ.	All Other	Perry-Bottinger Lynne V Md
<	<	<	<		<	<		<	<	All Other	Cruz Madeline Dpm
										All Other	Fallick Frederick S Md
										All Other	Rolston Florence Regina Md
										All Other	Kalache Jean Md
									<	All Other	Scherr Jennifer Ann Md
										All Other	Reid-Thornton Ruth Anne Md
										All Other	Tinger Alfred Md
										All Other	Rathi Seema Md
<	<	<	<	<	<	<		<	<	All Other	Aquino Melinda Anne
<	<	<	<	<	<	<		<	<	All Other	Campbell Bruce G Md
<	<	<	<	<	<	<		<	<	All Other	Cohen Bruce Charles Md
<	<	<	<	<		<		<	<	All Other	Gupta Rajesh Md
									<	All Other	Cirillo Vincenzo Antonio Md
<	<	<	<	<	<	<		<	<	All Other	Diaz Antonio Salvador Y Md
										All Other	Pioneer Homecare Corp
<	<	<	<	<	<	<		<	<	All Other	Kuo Dennis Yi-Shin Md
										All Other	Prine Linda Whisler
<	<	<	<	<	<	<	<	<	<	All Other	Seitz David Elliot Md
<	<	<	<		<			<	<	All Other	Pinon Miriam Wroblewski
<	<	<	<						<	All Other	Dasgupta Ranjan Kumar Md
										All Other	Sigal Samuel Harold Md
										All Other	Bernard Marguerite Grace Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 704 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

		פרוט									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Bastien Alexandra Md	All Other	<	<		ζ.	ζ.	<	<	<	<	<
Vitti Michael Joseph Md	All Other	<	<		<	<	<	<	<	<	<
Mathew Silvy Emanuel Md	All Other	<									
Rosen Zachary B Md	All Other	<	<			<		<	<	<	<
Pretto Zorayda E Md	All Other	<						<	<	<	<
Yarwood-Wishner Barbara Jo Md	All Other	<						<	<	<	<
Norman Kathleen Mary Md	All Other	<	<		<	<		<	<	<	<
Bar Ada Md	All Other	<	<			<		<	<	<	<
Brown Cynthia Eliza Md	All Other										
Farris Edmund Paul Jr Md	All Other										
Milne Lucille Catherine Cnm	All Other										
Rogan Donna M Md	All Other	<	<			<		<	<	<	<
Paracha Fauzia Md	All Other										
Taylor Allison Md	All Other	<	<			<		<	<	<	<
Warman Karen L Md	All Other	<	<			<		<	<	<	<
Sullivan Christina K Md	All Other	<	<			<		<	<	<	<
Ganea Sandra Md	All Other	<						<	<	<	<
Liburd Jennifer D Md	All Other	<	<		<	<	<	<	<	<	<
Henry Donna Marie Md	All Other										
Diaz Alan	All Other										
Kaufman Alan	All Other										
Levie Mark D Md	All Other	<	<		<	<	<	<	<	<	<
Rubin Brian D Md	All Other	<	<			<		<	<	<	<
Sayseng Lolita A Md	All Other	<	<			<		<	<	<	<
Bharucha Stephen B Md	All Other										
Siciliano Donna	All Other										
Kurstein Danuta Md	All Other	<	<		<	<	<	<	<	<	<
Orgel Marc Lawrence Md	All Other	<	<			<		<	<	<	<
Klainbard Peter	All Other	<	<			<		<	<	<	<
Goldner Eli Robert Md	All Other	<	<			<		<	<	<	<
Calayag Patricia T Md	All Other	<						<	<	<	<



Page 705 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

<	<	<	<						•		NOIDOVSKY IOSII IVIO
					1					A= 0.55:	
<	<	<	<		<			<	<	All Other	Bellinson Susan
<	<	<	<	<	<	<		<	<	All Other	Weidenheim Karen
<	<	<	<	<	<	<		<	<	All Other	Tanaka Kathryn
<	<	<	<	<	<	<		<	<	All Other	Ratech Howard
<	<	<	<	<		<		<	<	All Other	Mannancheril Anney
<	<	<	<		<			<	<	All Other	Beil Robert Scott Md
<	<	<	<	<	<	<		<	<	All Other	Castellano Michael Leo Md
										All Other	Selzer Jonathan David I Md
<	<	<	<	<	<	<		<	<	All Other	Garry David John Md
<	<	<	<		<			<	<	All Other	Arnsten Julia Hope Md
<	<	<	<	<	<	<		<	<	All Other	Chavez Aldo Edmundo Md
<	<	<	<		<	<		<	<	All Other	Krakower Martin David Md
<	<	<	<	<	<	<		<	<	All Other	Malik Rubina Abdul Md
<	<	<	<	<	<	<		<	<	All Other	Barakat Firas Lutfi Md
<	<	<	<	<	<	<		<	<	All Other	Lipsitz Evan Coulson Md
										All Other	Makower Della Felice Md
										All Other	Miller Laurence Charles Md
<	<	<	<	<	<	<		<	<	All Other	Nachman Sami Albert Md
<	<	<	<	<	<	<		<	<	All Other	Rahmani Kamran Md
<	<	<	<	<	<	<		<	<	All Other	Arens Raanan Md
										All Other	Ponce Celina Azurin Md
										All Other	Lippman Eric Scott Md
<	<	<	<	<	<	<		<	<	All Other	Garvey Richard Charles Md
										All Other	Tepler Ira Ashley Md
<	<	<	<		<	<		<	<	All Other	Masood Ahmad
<	<	<	<	<	<	<	<	<	<	All Other	Agbonkpolo Francis O O
<	<	<	<		<			<	<	All Other	Berman-Billig Marcia Md
<	<	<	<		<			<	<	All Other	Gonzalez Angel Md
<	<	<	<	<	<	<		<	<	All Other	Berkenblit Robert Gary Md
<	<	ζ.	ζ.	<	<	<		<	<	All Other	Mastrantonio John Joseph
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									in Projects	Participating in Projects	



Page 706 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participatin) ::	- - -	- - - -	- -	F ::	
Moletice and Company of Policies and Policie	Flovider Category		-	Z.d.IV Z.D.III		J.d.II	3.0.1	J.U.J	1.0.1	4.0.1	
Moleti Calole Cilli	מוֹ מוֹ מוֹ	«	•	<	<	<	<	<	<	<	
Gerardi Paul Md	All Other										
Dire J Leonard Md	All Other										
Gentilucci Marco Md	All Other	<	<	<	ζ.	ζ.	ζ.	ζ.	ζ.	<	
Spatoliatore Rosa Linda Md	All Other										
Rothbart Gary E Md	All Other	<					ζ.	ζ.	ζ.	<	
Kanner Barry Jacob Md	All Other	<					ζ.	ζ.	ζ.	<	
Slotwiner-Nie Peter K Md	All Other										
Sherif El-Masry	All Other	<									
Nissinoff Jeffrey Md	All Other	<	<	<	<	<	<	<	<	<	
Gopal Sireen Murari Md	All Other										
Bavaro Jacqueline Monaco	All Other										
Morel Richard P Md	All Other	<					<	<	<	<	
Jones Lee Andrews Md	All Other	<	<	< <		<	<	<	<	<	
Byfield Floyd Clayton Md	All Other										
Posner Joel Ira Md	All Other	<	<		<		<	<	<	<	
Kim Christine M	All Other	<	<	<	<	<	<	<	<	<	
Mikolay Linda Ruth	All Other	<	<	<	<	<	<	<	<	<	
Lawrence Peter Alderman S Md	All Other										
Bookner Elissa Michele Md	All Other	<	<	<	<	<	<	<	<	<	
Weerackody Harshan Indaka Md	All Other										
Levin-Waldman Renee Marci Md	All Other										
Enoch Donald Chris Md	All Other	<									
Katz Barrett J Md	All Other		<	<	<	<	<	<	<	<	
Mahoney Patricia Marie Cnm	All Other	<	<	<	<		<	<	<	<	
Hadid Ahmad Md	All Other										
Orjuela Hernando Md	All Other	<	<	<	<	<	<	<	<	<	
Kroll Douglas John Md	All Other		<	<	<		<	<	<	<	
Berman Jeffrey Owen Md	All Other	<					<	<	<	<	
Passano Jill Ann	All Other	<	<	<	〈		<	ζ.	<	<	
lannotti Vicki Ann	All Other	<									



Page 707 of 844 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	<	<	<	<	<	<	<		<	<	All Other		Badillo Mary Elizabeth Md
	<	<	<	<	<	<	<		<	<	All Other	Al	Holden Lynne M Md
	<	<	<	<	<		<	<	<	<	All Other		Brandon Bernadette P Md
	<	<	<	<	<	<	<		<	<	All Other	AI	Minarik Marlene
_	<	<	<	<	<	<	<	<	<	<	All Other		Ganti Sandhya Gopalakrishn Md
											All Other	AI	Niec Daniela Md
											All Other	AI	Sampino Anthony F Md
_	<	<	<	<	<	<	<		<	<	All Other	AI	Rabinowitz Michael Ray
											All Other	AI	Stein David Franklin Md
	<	<	<	<	<		<	<	<	<	All Other		Barker Clifford Dennis Md
	<	<	<	<	<		<	<	<	<	All Other		Racanelli Joseph Louis Md
	<	<	<	<		<			<	<	All Other		Brown Noel Christopher Md
	<	<	<	<	<	<	<		<	<	All Other	AI	Baccellieri Angelo Md
											All Other	AI	Mendola Antony J Md
	<	<	<	<	<	<	<		<	<	All Other		Alonso Reynaldo Hilario Md
	<	<	<	<	<	<	<	<	<	ζ.	All Other		Parikh Shital Ramesh Md
											All Other	AI	Walker Yvette Lorita Md
	<	<	<	<	<		<	<	<	<	All Other	AI	Thomas James Md
	<	<	<	<		<	<		<	<	All Other		Kantaros Louis William Md
	<	<	<	<		<			<	<	All Other	AI	Diana Mary G Md
											All Other		The Wartburg Res Comm Inc
	<	<	<	<		<	ζ.		<	<	All Other	A	Portelli John
											All Other	A	Sussman Arlene Md
	<	<	<	<	<	<	<		<	<	All Other	AI	Bieri Phyllis L Md
	<	<	<	<	<	<	<		<	<	All Other		Moline Clelia Elisabeth Md
	<	<	<	<	<	<	<		<	<	All Other	AI	Lee Conroy Shaw Md
											All Other		Ponticiello Joseph Nicholas Md
	<	<	<	<		<	<		<	<	All Other	AI	Kasello Donna Jean Md
											All Other		Alsaloum Mourhege Matta Md
			<			<				<	All Other		Felix Robert Livingston Md
											All Other		Delsavio Gina Carmela Md
	4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name	
										ects	Participating in Projects		



Page 708 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

		ניט									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Fishman Charles L Md	All Other	<	<			<		<	<	<	<
Carr Samuel Stephen Dpm	All Other										
Lyo Rosie Yen-Cho Md	All Other	ζ.	<	<	ζ.	ζ	<	〈	ζ	ζ	<
Kinkhabwala Milan M Md	All Other	<	<		ζ.	ζ.	<	ζ.	ζ.	<	<
Holtzman Lawrence Steven Md	All Other	<	<		<	<	<	<	<	<	<
Samarneh Nedal	All Other										
Nazario-Blas Rudolfo A Md	All Other										
Klugman Susan Debra Md	All Other	<	<		<	<	<	<	<	<	<
Budd Joan Elizabeth Md	All Other	<	<			<		<	<	<	<
St Christophers Inn Inc	All Other										
Owusu-Ansah Philip Md	All Other	<	<		<	<	<	<	<	<	<
Auerbach Mitchell Evan Md	All Other										
Petersen Pamela H	All Other	<	<					<	<	<	<
Bodner William R Md	All Other	<	<		<	<	<	<	<	<	<
Nweke-Chukumerije Obiageli Md	All Other	<	<		<	<	<	<	<	<	<
Karwa Manoj L Md	All Other	<	<		<	<	<	<	<	<	<
Jouandet Marc Lucien Md	All Other	<	<	<	<	<	<	<	<	<	<
Ozuah Maria Theresa P	All Other	<	<			<		<	<	<	<
Jorde Ulrich P Md	All Other	<	<		<	<	<	<	<	<	<
Westchester Care At Home Inc	All Other										
O'Connell Daniel B Md	All Other	<	<			<		<	<	<	<
Appel Curtis Md	All Other	<	<		<	<	<	<	<	<	<
Kaul Mohini Md	All Other	<	<			<		<	<	<	<
Kraftowitz Lawrence S Md	All Other	<						<	<	<	<
Sharfuddin Muhammad S Md	All Other	<	<		<	<	<	<	<	<	<
Shamamian Peter	All Other	<	<		<	<	<	<	<	<	<
Brook Allan L Md	All Other	<	<		<	<	<	<	<	<	<
Turken Sheila Alice Md	All Other	<	<		<	<		<	<	<	<
Bailey-Ingram Michele L Md	All Other	<	<		<	<	<		<	<	<
Bowen Shawn K Md	All Other	<	<		<	<	<	<	<	<	<
Berman Scott K Md	All Other	<	<		<		<	<	<	<	<



Page 709 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

					•						
ζ.	ζ.	ζ.	ζ.		ζ.			ζ.	<	All Other	Stevens David M Md
<	<	<	<	<	<	<		<	<	All Other	Smith Richard V Md
<	<	<	<	<	<	<		<	<	All Other	Ostrer Harry Md
<	<	<	<		<			<	<	All Other	Rico Marta Md
<	<	<	<		<			<	<	All Other	Tattelman Ellen P Md
<	<	<	<	<	<	<		<	<	All Other	Boniuk Jonathan Daniel Md
										All Other	Deluca Richard Vincent Md
										All Other	Garcia Hortencia Cecilia Md
<	<	<	<	<	<	<		<	<	All Other	Feldmesser Marta Lois Md
<	<	<	<						<	All Other	Halprin Jessica Md
<	<	<	<	<	<	<		<	<	All Other	llowite Norman T Md
<	<	<	<	<				<	<	All Other	Del Giudice Martha
										All Other	Abdo Farid Fawzi Md
<	<	<	<		<			<	<	All Other	Erlich Elyse Robin Md
										All Other	Lindgren Tone Md
<	<	<	<	<	<	<		<	<	All Other	Reyes Maria Julieta G Md
<	<	<	<	<		<		<	<	All Other	Fragner Paul David Md
<	<	<	<	<	<	<	<	<	<	All Other	Levitt Margaret Md
<	<	<	<						<	All Other	Finegold Jonathan Md
										All Other	Halevy-Avgush Rachel
										All Other	Reddy Allareddy V K Md
<	<	<		<	<	<		<	<	All Other	Rockower Gregg R Md
										All Other	Khan Muhammad Tariq
										All Other	Levine Ronnie Lynn Cnm
<	<	<	<	<	<	<		<	<	All Other	Portzline Thomas S Md
<	<	<	<	<		<	<	<	<	All Other	Flashner Scott J Md
<	<	<	<		<			<	<	All Other	Bernstein Peter Samuel Md
<	<	<	<	<		<		<	<	All Other	Sadan Sara Md
<	<	<	<	<	<	<		<	<	All Other	Weiss Louis Martin Md
										All Other	Baghel Ashok Md
										All Other	Wingate At Dutchess Inc
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 710 of 844 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

			•	•		•				A HI CUICI	Diagram Contaminant Avery Ivid
K	ζ.	\$	ζ.	ζ.	3	K		Š	X	All Other	Bradlow Ionathan Avery Md
										All Other	Thoracic Vascular Surgeon PII
<	<	<	<		<			<	<	All Other	Lee Elizabeth
<	<	<	<	<	<	<		<	<	All Other	Lee Jonathan
<	<	<	<	<	<	<		<	<	All Other	Rosenberg Stuart Owen
<	<	<	<	<	<	<		<	<	All Other	Catanese Dominic J Dpm
<	<	<	<		<			<	<	All Other	Strouthides Charles M Md
										All Other	Paul Evelyne M Md
<	<	<	<	<	<	<		<	<	All Other	Rathi Dwarka P Md
<	<	<	<						<	All Other	Stack Rand Jordan Md
<	<	ζ.	<	<	ζ.	<		<	<	All Other	David Jonathan Md Pc
<	<	<	<	<	<	<	<	<	<	All Other	De Meo James R
										All Other	Tan Patricia T Md
										All Other	Gonzalez Lilian A Md
										All Other	Hamlet Alcott H Md
<	<	<	<	<	<	<		<	<	All Other	Matthews Gerald J Md
<	<	<	<	<	<	<		<	<	All Other	Alpert Peter Md
<	<	<	<	<	<	<		<	<	All Other	Guilbe Rose M Md
<	<	<	<	<	<	<		<	<	All Other	Sanders Barbara Hunter
<	<	<	<	<	<	<		<	<	All Other	Mclean-Long Carol Md
<	<	<	<		<	<		<	<	All Other	Levine Elizabeth Md
<	<	<	<	<	<	<		<	<	All Other	May Helen Md P Llc
										All Other	Benoit Marcel M Md
										All Other	Halberstam Meyer S Md
<	<	<	<		<	<		<	<	All Other	Cocucci Hugo J Md
<	<	<	<	<	<	<		<	<	All Other	Tsamparlis Nicholas Gregory Md
<	<	<	<	<	<	<		<	<	All Other	White Deborah J Md
<	<	<	<		<			<	<	All Other	Au Sophia S Md
<	<	<	<	<	<	<	<	<	<	All Other	Costley Sandra Y Md
										All Other	Naqvi Shehla Y Md
<	<	<	<		<			<	<	All Other	Rich Andrea Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									rojects	Participating in Projects	




Page 711 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

<	<	<	<	<	<	<	<	<	<	All Other	All	Trauzzi Stephen Md
<	<	<	<	<	<	<		<	<	All Other	All	Zeleznik Jomarie Md
<	<	<	<		<			<	<	All Other		Dela Cruz Sonia Bengzon Md
<	<	<	<	<	<	<		<	<	All Other	All	Garan Ared
				<				<	<	All Other		Astor Home For Children Fbt
<	<	<	<	<	<	<		<	<	All Other	All	Levy Paul Arthur Md
<	<	<	<	<	<	<		<	<	All Other	All	Benacquista Teresa Md
<	<	<	<	<	<	<		<	<	All Other	All	Barzilai Nir Md
<	<	<	<						<	All Other		Longobardi Jennifer L Md
										All Other	All	Scharf Bradley Hal Md
<	<	<	<		<			<	<	All Other	All	Hershkowitz Jon E Md
										All Other		Finkelstein Michael B Md
<	<	<	<						<	All Other	All	Weiser Kenneth R Md
										All Other	All	Katz Dina R Md
<	<	<	<	<		<			<	All Other	All	Patel Dhiren B Md
<	<	<	<	<		<	<	<	<	All Other	All	Annabi Iyad N Md
<	<	<	<	<		<			<	All Other		Peralo Charles Anthony Md
<	<	<	<	<	<	<	<	<	<	All Other	All	Zauk Rose Michelle Md
										All Other	All	Fraser Angela Marie Md
										All Other		Dannenberg Michael J Md Pc
<	<	<	<		<	<		<	<	All Other	All	Dercola Kelly Smith
<	<	<	<	<	<	<	<	<	<	All Other		Jacobowitz Yitzchak S Md
<	<	<	<						<	All Other		Dr Andrew Decker Md Pc
										All Other	All	Atac Bulent S
									<	All Other		Elant At Goshen Inc Adho
<	<	<	<		<			<	<	All Other		Lefrancois-Haber Darlene A Md
										All Other	All	Foehr Mark Thomas Md
<	<	<	<		<			<	<	All Other	All	Gross Paul R Md
<	<	<	<	<	<	<		<	<	All Other	All	St Louis Ronald Md
<	<	<	<	<	<	<		<	<	All Other	All	Woo Danny
										All Other	All	Geisler Warren W Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name	
									Projects	Participating in Projects		



Page 712 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

<	<	<	<	<	<	<	<	<	<	All Other	Raichelson Roger Marc Md
			1								
										All Other	Wolf Steven Md
<	<	<	<	<	<	<		<	<	All Other	Teffera Fassil Md
										All Other	Sayegh Nadem Jamil Md
										All Other	Greenidge Suzanne Md
										All Other	Hyman Barry S Md
<	<	<	<		<			<	<	All Other	Murray Margaret Md
										All Other	Berkshire Farm Center
										All Other	Yu Lio Md
<	<	<	<	<	<	<		<	<	All Other	Rasmussen Anne B Md
<	<	<	<	<	<	<		<	<	All Other	Essien Ralph B Md
<	<	<	<	<	<	<		<	<	All Other	Dietrich Marianne Md
										All Other	Morelli Charles M
<	<	<	<	<	<	<		<	<	All Other	Doyle Howard R Md
<	<	<	<	<	<	<		<	<	All Other	Meyer Robert H Md
										All Other	J & P Watson Inc
<	<	<		<	<	<		<	<	All Other	Quinn Brian F Md
<	<	<	<		<	<		<	<	All Other	Stelmack Victor Ralph Md
<	<	<	<	<	<	<	<	<	<	All Other	Levitt Bruce E Do
										All Other	Lantin Jose Antonio R L Md
<	<	<	<	<		<	<	<	<	All Other	Marwin Russell C Md
<	<	<	<	<	<	<		<	<	All Other	Hunter-Brown Deborah S Md
<	<	<	<	<	<	<		<	<	All Other	Goodman Robert L Md
<	<	<	<		<			<	<	All Other	Becker Karen A Md
<	<	<	<		<			<	<	All Other	Carrozzi Gianni Md
<	<	<	<		<			<	<	All Other	Diaz Maria C Md
<	<	<	<	<	<	<		<	<	All Other	Romano Jacques Md
										All Other	Vullo John James Md
<	<	<	<		<			<	<	All Other	Giang William K Md
		<			<				<	All Other	Tzagoloff Natasha A Md
<	<	<	<	<	<	<		<	<	All Other	Rosenstein Maury Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 713 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Provider Name D Elizabeth Md	All Other All Other All Other	2.a.i	2.a.iii	2.a.iv	2.b.iii				-		4.b.ii
no Elizabeth d Md	All Other All Other All Other	< <	<		〈						
no Elizabeth d Md	All Other	\				<			<	<	<
d Md	All Other		<	<	<		<	<	<	<	<
	All Other	<	<		<	<		<	<	<	<
Glajchen Neville Ivid	All Other	<	ζ	<	<	<	<			<	〈
Combellick Joan L Cnm	All Other	<	<		<	<		〈	〈	<	<
Chamberlin Joe Md	All Other										
Swiderski Deborah M Md	All Other	<	<			<		<	<	<	<
Ross Alan I Md	All Other										
Nduka Ijeoma N Md	All Other	<	<		<	<	<	<	<	<	<
Steenbergen Mark A Do	All Other	<	<		<	<				<	<
Wachs Eric A Dmd	All Other	<	<		<	<	<	<	<	<	<
Nastase Liviu Md	All Other										
Velez-Phillips Madeline Md	All Other	<	<		<	<		<	<	<	<
Alampur Uma Sukumar Md	All Other	<	<		<	<		〈	〈	<	<
Weltman David I Md	All Other										
Dixit Drishan Kant Md	All Other										
Kirkwood Richard O Md	All Other										
Child & Fam Guid Ctr Adict Sv	All Other										
Ozuah Philip Oranye Md	All Other	<	<		<	<	〈	<	〈	<	<
Giacopelli Paul Michael Md	All Other	<	<	<	<	<	<	<	<	<	<
Rodriguez Consuelo	All Other	<	<	<	<	<	<	<	<	<	<
Militana Thomas Joseph Md	All Other										
Dicosmo Bruno F Md	All Other	<						<	<	<	<
Volterra Fabio Md	All Other										
Subhedar Dilip V Md	All Other										
Khoury-Yacoub Nabil Md	All Other	<	<		<		〈	〈	<	<	<
Wilson Arnold Brett Md	All Other										
Devine Patricia A Md	All Other	<	<	<	<	<	<	<	<	<	<
Gela Boguslawa D Md	All Other	<	<		<	<	<	<	<	<	<
Bar Mordechai Fenikel Md	All Other										



Page 714 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

<	<	<	<	<	<	<		<	<		All Other	Landy Robert Jay Upm
					1							
<	〈	<	<	<	<	<	<	<	<		All Other	Brown-Berkowitz Suzanne
<	<	<	<	<	ζ.	<	<	<	<		All Other	Frey Roger Jay Md
<	<	<	<	<	<	<	<	<	<		All Other	Tamarin Frank Md
											All Other	Stein Jeffrey Leonard Md
<	<	<	<	<	<	<	<	<	<		All Other	Oppenheim Jeffrey Sable Md
											All Other	Saint-Preux Jean Marie Carl M
											All Other	Sacco Joseph P Md
									ζ.		All Other	Delbello Damon A Md
											All Other	Mallick Imtiaz Ahmad Md
<	<	<	<	<	<	<		<	<		All Other	Santos Maria Teresa M Md
<	<	<	<		ζ.			<	<		All Other	Rynjah Eva H Md
<	<	<	<						<		All Other	Sharpe Arleen Suzette Md
<	<	<	<	<	<	<		<	<		All Other	Divito Joseph Jr Md
<	<	<	<	<	<	<		<	<		All Other	Fethke Eric Daniel Md
<	<	<	<	<	<	<		<	<		All Other	Reichman Edward I Md
<	<	<	<		<	<		<	<		All Other	Cowgill Molly Md
<	<	<	<	<	<	<		<	<		All Other	Ohajekwe Ogedi A Md
											All Other	Mutone Michael Christopher Md
											All Other	Lai Katherine M Dpm
											All Other	Laitman Robert S Md
<	<	<	<		<			<	<		All Other	Schwartz Jonathan Meier Md
											All Other	Beitler Allison J Md
<	<	<	<						<		All Other	Mechanic Laura J Md
<	<	<	<	<	<	<		<	<		All Other	Olsewski John M Md
<	<	<	<	<		<			<		All Other	Weiss Jonathan R Md
<	<	<	<	<	<	<	<	<	<		All Other	Halpern Michele Md
<	<	<	<	<	<	<	<	<	<		All Other	Amurao Aurora A Md
											All Other	Mintah Joseph Kyei
<	<	<	<	<	<	<		<	<		All Other	Itzkoff Roberta L Md
<	<	<	<		<			<	<		All Other	Dunn Barbara N Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category		Provider Name
									Projects	Participating in Projects		



Page 715 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)



Page 716 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Friedman Alan S Md	All Other										
Woroch Roman S Md	All Other	<	<		<	<	<	<	<	<	<
Chacko Varughese P Md	All Other	ζ.	<		<	<	<	ζ.	ζ.	<	<
Yee Lily Fong Cho Md	All Other										
Levine Evan S Md	All Other	ζ.	ζ.		<	<	<	ζ.	ζ.	<	<
Laks Mitchell P Md	All Other	ζ.	ζ.		<	<	<	ζ.	ζ.	<	<
Brooks Francine Md	All Other	<	<		<	<		ζ.	ζ.	<	<
Fischer Mitchell Do	All Other	ζ.	ζ.		<		<	ζ.	ζ.	<	<
Kubersky Steven M Md	All Other	ζ.						<	<	<	<
Gucalp Rasim Md	All Other	<	<		<	<	<	<	<	<	<
Fineberg Susan Ann Md	All Other	<	<		<	<	<	<	<	<	<
Dutchess Care Alp	All Other										
Spears Thomas Md	All Other										
Villi Roger A Md	All Other										
Dichter Robert H	All Other	<	<			<		<	<	<	<
Richard C Ward A T C	All Other										
Singh Tejinderpal Md	All Other	<	<		<		<	<	<	<	<
Drucker Perry Dean Md	All Other										
Foreman Hyacinthe Monica T Md	All Other	ζ.	<		<	<	<	<	<	<	<
Community Med & Dental Care I	All Other	<	<			<		<	<	<	<
Ling Julie Md	All Other	<	<		<	<		<	<	<	<
Meacham Kevin Md	All Other										
Walter Eric G Dpm	All Other	<	<		<	<	<	<	<	<	<
Roberts Jeffrey H Md	All Other	<	<		<	<	<	<	<	<	<
Anderson Matthew Robert Md	All Other	<	<			<		<	<	<	<
Khatiwala Vijay V Md	All Other										
Conifer Park	All Other	<					<				
Arms Acres	All Other	<					<				
Herzberg Gilbert Z Md	All Other	<	<	<	<	<	<	<	<	<	<
Lincoln Joel A Md	All Other	<	<	<	<	<	<	<	<	<	<
Golinowski Steven C Md	All Other										



Page 717 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Note Researce M Mr. Authorized Sarry Mode Authorized Sarry Mode Authorized Sarry Mode Authorized Sarry Mode Authorized Sarry Sarry Sar		Participating in Projects	rojects									
All Others All	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
All Others All	Newell Rosanne M Md	All Other	<	<	<	<	<	<	<	<	<	<
All Other All	Shear Mitchell Barry Md	All Other										
Mail Other All Other Colored C	Cohen Seth A Md	All Other	<	<		<	<	<	<	<	<	<
Middiddiddiddiddiddiddiddiddiddiddiddidd	Wharton Ronald H Md	All Other	<	<		<	<	<	<	<	<	<
Myne Mod All Other C. C	Barry Steven Anthony Md	All Other										
All Other	Goldstein Lawrence Wayne Md	All Other										
All Other All Ot	Tinsay Susana P Md	All Other										
Mode All Other	Cziner David G Md	All Other	<						<	<	<	<
Mel All Other All Oth	Chumaceiro Rolando Md	All Other										
All Other All	Ferguson John Francis Md	All Other										
All Other All Ot	Haque Masood U Md	All Other										
All Other All	Ossip Leslie M Md	All Other	<	<	<	<	<	<	<	<	<	<
All Other	Family Svc Of Westchester	All Other	<	<		<		<			<	<
All Other All Other X	Blumberg Kenneth I Md	All Other	<	<	<	<	<	<	<	<	<	<
All Other	Schwartz Joel M Md	All Other	<	<	<	<	<	<	<	<	<	<
All Other All	Costin Dan Md	All Other	<	<		<		<	<	<	<	<
All Other	Klapper Philip Jacob Md	All Other										
All Other	Mokrzycki Michele Md	All Other	<	<		<	<	<	<	<	<	<
All Other All Other	Hopkins Arthur J Md	All Other	<	<			<		<	<	<	<
All Other	Abrams Steven B Md	All Other	<	<		<	<	<	<	<	<	<
All Other 4	Debevoise Susan D Md	All Other										
All Other	Forni Arthur L Md	All Other	<						<	<	<	<
All Other	Martimucci William A Md	All Other	<						<	<	<	<
All Other All Other	Mohandas Kala Md	All Other	<	<		<	<	<	<	<	<	<
All Other Image: Control of the con	Rhinebeck Surgical Pc	All Other	<	<		<	<		<	<	<	<
All Other	Fresneda Caridad	All Other	<	<	<	<	<	<	<	<	<	<
All Other 3	Rosenfeld Nathan S Md	All Other	<	<	<	<	<	<	<	<	<	<
All Other All Other All Other All Other	Ghosh-Hazra Kabita Md	All Other	<	<			<		<	<	<	<
	Pollack Simeon Md	All Other	<	<		<	<	<	<	<	<	<
	Wanerman Jeffrey B Md	All Other										
	Salama Meir Md	All Other										



Page 718 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

<	<	<	<	<	<	<		<	<	All Other	Sue Young-Jin Md
<	<	<	<	ζ.	ζ.	ζ.		<	<	All Other	Gomez Maria Fernanda Md
										All Other	Charney Richard Md
<	<	<	<	<	<	<		<	<	All Other	Bastidas Jairo A Dds
<	<	<	<	<	<	<	<	<	<	All Other	Feldfogel Howard J Do
										All Other	Abate Charles James Md
										All Other	Comprehensive Care Mgt D&T Ct
<	<	<	<		<			<	<	All Other	Lackey Mary Michele
<	<	<	<	<	<	<	<	<	<	All Other	Henry Bruce M Md
<	<	<	<	<	<	<		<	<	All Other	St Louis Michele Md
<	<	<	<	<		<	<	<	<	All Other	Newshan Gayle T Np
										All Other	Antonelle Robert William Md
<	<	<	<						<	All Other	Rogers Adrienne R Md
<	<	<	<	<		<		<	<	All Other	Traugott Ute Md
<	<	<	<	<	<	<		<	<	All Other	Alderman Elizabeth M Md
										All Other	Crystal Run Chestnut Ridge
<	<	<	<		<			<	<	All Other	Gluck Gerson Md
<	<	<	<	<	<	<		<	<	All Other	Johnson Michael Norman Md
										All Other	Fleischmann Jonathan D Md
<	<	<	<	<	<	<		<	<	All Other	Patel Sharad K Md
<	<	<	<	<	<	<		<	<	All Other	Jarosz Cathy Julia Md
<	<	<	<	<	<	<		<	<	All Other	Hamiduddin Zoovia Md
<	<	<	<	<	<	<		<	<	All Other	Gruber Peter J Md
<	<	<	<	<	<	<	<	<	<	All Other	Fleischer Lee Scott Md
<	<	<	<	<		<	<	<	<	All Other	Bagtas Joaquin F Md
									<	All Other	Prestiano Robert A Jr Md
<	<	<	<	ζ.	<	<	<	<	<	All Other	O'Dowd Charles E Md
										All Other	Shuster Edward G Md
<	<	<	<		<			<	<	All Other	Michaelis W Roy Md
<	<	<	<	<	<	<		<	<	All Other	Keiser Harold D Md
<	<	<	<						<	All Other	Fink Steven M Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									cts	Participating in Projects	



Page 719 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

<	<	<	<	<	<	<		<	<	ther	All Other	Sellinger Catherine Ryan Md
<	<	<	<	<	<	<		<	<	ther	All Other	Romano Christopher J
<	<	<	<	<	<	<		<	<	ther	All Other	Davitt Michelle M Md
<	<	<	<	<	<	<		<	<	ther	All Other	Lee Wayne Md
										ther	All Other	Gheorghiu Olimpia Tintea Md
<	<	<	<	<		<			<	ther	All Other	Valencia Sharon Hubert Dpm
										ther	All Other	Verardo Louis T
										ther	All Other	Foto Frank Md
										ther	All Other	Glen Island Ctr Nrs & Rehabe
<	<	<	<		<	<		<	<	ther	All Other	Caro Edgar S Md
										ther	All Other	Cah Orange Cnty Doh Div Phn
<	<	<	<						<	ther	All Other	Youkeles Lisa Md
<	<	<	<		<			<	<	ther	All Other	Swartz Jonathan A Md
<	<	<	<	<	<	<		<	<	ther	All Other	Ballaban-Gil Karen Md
<	<	<	<		<			<	<	ther	All Other	Mchugh Marlene Elizabeth Fnp
<	<	<	<						ζ.	ther	All Other	Kocur Basil Anthony Md
<	<	<	<		<			<	<	ther	All Other	Molina Maritza Md
<	<	<	<						<	ther	All Other	Grano Vanessa A Md
										ther	All Other	Thomas Silburn Wilson Md
<	<	<	<	<		<	<		<	ther	All Other	Martinez Jose A Md
<	<	<	<		<		1	<	<	ther	All Other	Rosenberg Margaret S Md
										ther	All Other	Hoffman Anthony David Md
<	<	<	<		<		1	<	<	ther	All Other	Salomon Danielle Md
<	<	<	<						<	ther	All Other	Meixler Steven M Md
<	<	<	<						<	ther	All Other	Wynn Jonathan B Md
<	<	<	<	<	<	<	<	<	<	ther	All Other	Lederman Jeffrey A Md
<	<	<	<	<	<	<	1	<	<	ther	All Other	Feldman Richard Michael Md
										ther	All Other	Calderon Roberto Md
										ther	All Other	Messinger David B Md
										ther	All Other	Crystal Run Bayard Lane Icf
											All Other	Crystal Run Seymour Dr Icf
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	v 2.b.iii	i 2.a.iv	2.a.iii	2.a.i	Provider Category		Provider Name
									jects	Participating in Projects		



Page 720 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Provider Name	Provider Category 2	2.a.i	2.a.iii	2.a.iv 2	2.b.iii	3.a.i 3	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Alexander Cohen Frances	All Other	<	<		<	<		<	<	<	\
Suggs William D Md	All Other	<	<		<		<	<	<	<	<
Meltzer Donna I Md	All Other										
Corpuz Marilou Obillo Md	All Other	<	<		<	<	<	<	<	<	<
Uehlinger Joan M Md	All Other	ζ.	ζ.					<	<	<	〈
Mills James M Rpa	All Other	<	<	<	〈	〈	<	<	<	<	<
Maseda Nelly M Md	All Other	<	<			<		<	<	<	<
Spivack Simon D Md	All Other	<	<			<	_	<	<	<	<
Seiter Karen P Md	All Other										
Thompson Carolyn H Md	All Other	<						<	<	<	<
Tindel-Kahn Lori	All Other	<						<	<	<	<
Shliozberg Jenny Md	All Other	<	<		<	<	<	<	<	<	<
Zingman Barry S Md	All Other	<	<		<	<	<	<	<	<	<
Sarah Neuman Ctr Hlth & Rehab	All Other	<									
Hale Theodore Mark Md	All Other										
Kogan Melanie G Md	All Other	<	<		<	<	<	<	<	<	<
Stein Marjorie W Md	All Other	<	<		<	<	<	<	<	<	<
Sofair David	All Other										
Schwalb Murray David Md	All Other	<	<			<		<	<	<	<
Kamen Stewart M Dpm Pc	All Other	<	<		〈	〈	〈	<	<	<	<
Frei Gill Leor Md	All Other										
Rasch Stuart G Md	All Other										
Casino Joseph E Md	All Other	<	<		<	<	<	<	<	<	<
Phillips Gary Marc Md	All Other	<	<	<	<			<	<	<	<
Leviton Ira Md	All Other	<	<		<	<	<	<	<	<	<
Kreutzer Eric R Md	All Other										
Hwang Haeyoung Ko	All Other										
Sayegh Roger J Md	All Other										
Lehach Joan Md	All Other	<	<		<	<	<	<	<	<	<
Tarrytown Hall Care Ctr	All Other										
Jagust Marcy Md	All Other	<	<		<	<	<	<	<	<	<



Page 721 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Projects	ts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Golden Owen Md	All Other	<	<		<	<	<	<	<	<	<
Meisher Irina Md	All Other										
Vorchheimer David A Md	All Other	<	<		<	<	<	<	<	<	<
Montefiore Medical Ctr Ai	All Other	<	<		<	<	<	<	<	<	<
Keller Peter Karl Md	All Other	<	<		<	<	<	<	<	<	<
Afran Scott Ian Md Pc	All Other	<	<		<	<	<	<	<	<	<
Wolf Janice L Md	All Other										
Schwalb David B Md	All Other	<			<		<	<	<	<	<
Sayegh Osama Elias Md	All Other										
Coloka-Kump Rodika Md	All Other										
Haber Patricia Luise Md	All Other	<	<			<		<	<	<	<
Sims Paula Md	All Other										
Adams Diana Madden Md	All Other										
Spitzer Daniel E Md	All Other										
Debello John A Dpm	All Other										
Kaminski Susan Ann Md	All Other	<						<	<	<	<
Moser Stuart W Md	All Other	<	<		<	<	<	<	<	<	<
Costley-Hoke Karen M Md	All Other	<	<	<	<	<	<	<	<	<	<
Saltzman-Gabelman Lori Md	All Other	<						<	<	<	<
Maffucci Leonard Md	All Other	<	<	<	<	<	<	<	<	<	<
Premier Nursing Services	All Other										
Lurie Preston Neil Md Pc	All Other	<						<	<	<	<
Caine Steven Michael	All Other	<	<			<		<	<	<	<
Weingarten-Arams Jacqueline S	All Other	<	<		<	<	<	<	<	<	<
Elderserve Long Term Hlth Car	All Other										
Jones Caroline Jane Md	All Other	<			<		<			<	
Patrick Sharon Lynne Md	All Other	<	<		<	<	<	<	<	<	<
Venable Cassandra E Md	All Other	<	<		<	<	<	<	<	<	<
Broyde Haramati Linda Md	All Other	<	<		<	ζ.	<	<	<	<	<
Mcgovern Catherine Anne Md	All Other	<						<	<	<	<
Wysoki Randee Sue Md	All Other	<						<	<	<	<



Page 722 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

•	•	•	<		•	•		•			Name Octain Michael Mid
									3	All Other	Kufper Cerald Michael Md
										All Other	Coombs Kenneth E Dpm
<	<	<	<	<	<	<		<	<	All Other	Clark Elizabeth M Md
<	<	<	<						<	All Other	Rie Jonathan Thomas Md
<	<	<	<	<	<	<		<	<	All Other	Saftchick Stuart L Md
<	<	<	<		<	<		<	<	All Other	Zolnik Lawrence A Md
<	<	<	<	<	<	<	<	<	<	All Other	St Josephs Med Ctr Mh
<	<	<	<	<	<	<		<	<	All Other	Greenwald David A Md
										All Other	Wartburg Hm Evangelical Churc
<	<	<	<	<	<	<		<	<	All Other	Jacobs Laurie Gail Md
									<	All Other	Schumann Marc Seth-Jon Dpm
<	<	<	<	<	<	<		<	<	All Other	Frost Andrei Md
<	<	<	<						<	All Other	Wachs Jane Zimetbaum Md
<	<	<	<		<			<	<	All Other	Hertan Hilaryu lan Md
<	<	<	<	<	<	<		<	<	All Other	Berkower Alan Stewart Md
<	<	<	<	<	<	<	<	<	<	All Other	Fox Norris Md
										All Other	Gupta Veena Md
<	<	<	<	<	<	<	<	<	<	All Other	Holder Jonathan L Md
<	<	<	<	<	<	<	<	<	<	All Other	Svensson Kenneth B
<	<	<	<	<	<	<	<	<	<	All Other	March Robert J Md
										All Other	Shookster Linda A Md
										All Other	Fahnrich Brian Curtis Md
										All Other	Dutches Co Dept Mh
<	<	<	<						<	All Other	Herzog David Allen Md Pc
<	<	<	<	<	<	<	<	<	<	All Other	Shorser James David Md
<	<	<	<	<	<	<		<	<	All Other	Rozenblit Alla Md
										All Other	Feghali Joseph G Md Pc
										All Other	Bernstein Alan L Md
<	<	<	<	<	<	<		<	<	All Other	Haramati Nogah Md
<	<	<	<	<	<	<		<	<	All Other	Levin Terry L Md
<	<	<	<						<	All Other	Lupin Jay Stephen Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									rojects	Participating in Projects	



Page 723 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Projects	cts									-
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Connery Cliff P Md	All Other	<	<		<	<		<	<	<	<
Wilkins Robert Md	All Other										
Gottfried Richard S Md	All Other	<	<		<		<	<	<	<	<
Plummer Robert L Md., Facs., Pc	All Other	<	<		<	<	<	〈	<	<	<
Minamoto Grace Y Md	All Other	ζ.	<		<	〈	ζ.	〈	<	ζ.	<
Johnson Maurice Md	All Other	<									
Keltz Theodore N Md	All Other	ζ.	<		<	〈	ζ.	〈	<	ζ.	<
Schorr-Lesnick Beth Md	All Other										
Wolfsberger Gabrielle J Md	All Other	<	<		<	<		<	<	<	<
Labrenz Bryon Edward Md	All Other	<	~		<	<		<	<	<	<
Gardiner James Gerard Dpm	All Other										
Fox Amy S Md	All Other	<	~		<	~	~	<	<	<	<
Barksdale Health Care Srv Inc	All Other										
Rodriguez Bartholome Md	All Other	<	~	<	<	~	~	<	<	<	<
Condro Nancy Ann Dpm	All Other	<	<		<	<		<	<	<	<
Volterre Vivian Md	All Other	<	~		<		~	<	<	<	<
Cahill Linda Md	All Other	<	~		<	~	~	<	<	<	<
Pedoem-Shapiro Minoo	All Other										
Cynamon Jacob Md	All Other	<	<		<	<	<	<	<	<	<
Jesmajian Stephen H Md	All Other	<	<	<	<	<	<	<	<	<	<
Siegel Cary Scott Md	All Other	<	~		<	~	~	<	<	<	<
Caldararo Sara Md	All Other	<	<			<		<	<	<	<
Koenig Paul Md	All Other	<	~			~		<	<	<	<
Moin Syed Mohammed Md	All Other										
Ferncliff Nursing Hm Non Occ	All Other	<									
Antoine Michel Md	All Other	<	<		<		<			<	
Sullivan County Cmh Mh	All Other										
Salem Azzam M Md	All Other	<	<		<	<		<	<	<	<
Baez Jose E Md	All Other	<	<		<	<		<	<	<	<
Bhatnagar Shailendra Md	All Other										
Polcari Francis Md	All Other										



Page 724 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Projects	S									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Driscoll M Catherine Md		<	〈		<	<	<	<	<	<	<
Cah Skip Of New York Inc	All Other										
Goldman Robin Md	All Other	<	<			<		<	<	<	<
Schuller Alan Morris Md	All Other										
Fletcher Douglas Robert Md	All Other	<			<		<	<	ζ	<	<
Cohen Robin Suzette Md	All Other	<	<		<	<	<	<	<	<	<
Mirels Hilton Md	All Other										
Contillo Michael Anthony Md	All Other	<						<	<	<	<
Douglas Montgomery Md	All Other										
Lucariello Richard Joseph Md	All Other	<	<		<	<	<	<	<	<	<
Belamarich Peter F Md	All Other	<	<			<		<	<	<	<
Futterman Donna C Md	All Other	<	<		<	<	<	<	<	<	<
Auricchio John Steven Dpm	All Other	<	<	<	<	<	<	<	<	<	<
Lonberg Mathew Md	All Other	<	<	<	<	<	<	<	<	<	<
Dominican Sisters Family Lthh	All Other										
Gupta Anil Md	All Other	<	<		<	<	<	<	<	<	<
Fleisher Arlen Gary Md	All Other	<	<		<	<	<	<	<	<	<
Kranzler L Stephan Md	All Other	<						<	<	<	<
Anderson Ferdinand F. Jr Md	All Other	<	<		<	<		<	<	<	<
Della Badia John Md	All Other										
Trivedi Darshan Ghanshyam Md	All Other	<	<		<		<		<	<	<
Karasik Jeffrey B Md	All Other	<	<		<	<	<		<	<	<
Parras Mary Kean Md	All Other	<	<		<	<	<	<	<	<	<
Lazar Stephen Dale Md	All Other										
Suhrland Mark J Md	All Other	<	<		<	<	<	<	<	<	<
Turer Gary Evan Md	All Other	<									
Deboccardo Graciela O Md	All Other	<	<		<	<	<	<	<	<	<
Reda Dominick Frank Md	All Other										
Fitzpatrick John Joseph Md	All Other	<	<	<	<	<	<	<	<	<	<
Newland-Pagan Yvonne C Md Pc	All Other	<	<		<	<		<	<	<	<
Gross Benita L Md	All Other	<	<				<	<	<	<	<



Page 725 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Projects	ts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Kaplan Morrie A Md	All Other	<						<	<	<	<
Hire Mary Lou Md	All Other	<	<		<	<	<	<	<	<	<
Delaney Brian Md	All Other										
Delasho Gail Mary Md	All Other	<						<	<	<	<
Sparano Joseph A Md	All Other	<	<		ζ.	<	ζ.	ζ.	ζ.	<	<
Levin Henry S Md	All Other	<	<		<	<	<	<	<	<	<
Heinegg Philip Charles	All Other	<	ζ		ζ.	<	ζ	ζ	ζ	<	<
Tokayer Aaron Zev Md	All Other	<	<		<	<	<	<	<	<	<
Schuster Victor L Md	All Other	<	<		<	<	<	<	<	<	<
Katz Steven Jay Md	All Other	<	<		<	<	<	<	<	<	<
Levine Michael Ira Md	All Other	<	<		<	<	<	<	<	<	<
Soloway Bruce Harold Md	All Other	<	<			<		<	<	<	<
Naik Ramesh Sidda Md	All Other	<	<		<	<	<	<	<	<	<
Kalnicki Shalom Md	All Other	<	<		<	<	<	<	<	<	<
Bojsiuk Stefan Dpm	All Other	<	<		<	<		<	<	<	<
Khushalani Sarla Mohan Md	All Other	<	<		<	<		<	<	<	<
Sparr Steven Allen Md	All Other	<	<		<	<	<	<	<	<	<
Northern Metro Rhcf Non-Occ	All Other	<						<			
Abbott Ira Richmond Iii Md	All Other	<	<		<	<	<	<	<	<	<
Piccorelli George O Md	All Other	<						<	<	<	<
Neuendorf James Lee Md	All Other										
Weiss Jonathan David Md	All Other	<						<	<	<	<
Cohen Stephanie Barbara Md	All Other										
Bloch Dean Md	All Other	<	<		<	<		<	<	<	<
Eilen Bonnie Dale	All Other	<						<	<	<	<
Weisbard James Joseph	All Other										
Elizabeth Seton Pediatric Center	All Other	<									
Klapper Daniel Abraham Md	All Other	<	<		<	<	<	<	<	<	<
Ramapo Manor Ctr Reh & Nrs	All Other	<						<	<		
Rattotti Richard Raymond Md	All Other	ζ.	<		<	<	<	<	<	<	<
Berkey Peter Ben Md	All Other										



Page 726 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Projects	ts:									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Schnurmacher Center Reh & Nrs	All Other										
Coco Maria Md	All Other	<	<		<	<	〈	ζ.	<	ζ	<
Cohen Steven R Md	All Other	<	<		<	<	<	ζ.	<	<	<
Fleischman Jay A	All Other	<	<		<	<	<	ζ.	<	<	<
Rose Louis C Md	All Other										
Johnston Belinda D Md	All Other	<	<			<		<	<	<	<
Rosenbaum Pearl S Md	All Other	<	<		<	<	<	ζ.	<	<	<
Hsu Daphne T Md	All Other	<	<		<	<	<	<	<	<	<
Gupta Sindhu Md Pc	All Other	<	<		<	<	<	<	<	<	<
Puccio Carmela A Md	All Other										
Jacob Perlow Hospice	All Other										
Jay Mermelstein Dpm Pc	All Other	<	<		<	<	<	<	<	<	<
Abramowicz Elisabeth Md	All Other	<	<		<	<	<	<	<	<	<
Aaron Nelson H Md	All Other	<	<	<	<		<	<	<	<	<
Gross Jay Md	All Other	<	<		<	<	<	<	<	<	<
Shah Vikram P Md	All Other										
Dorazi Stephen Theodore Dpm	All Other	<	<		<	<	<	<	<	<	<
Hospice Of Orange/Sullivan Cn	All Other										
Fojas Antonio Canizares Jr Md	All Other	<	<			<		<	<	<	<
Buff Daniel David Md	All Other										
Cytryn Lawrence I Md	All Other	<	<			<		<	<	<	<
Kirshenbaum Nancy W	All Other	<	<		<	<	<	<	<	<	<
Antony Michael Alexander Md	All Other										
Dowd Andrew J	All Other										
Carolan Stephen Francis Md	All Other	<						<	<	<	<
Klein Susan A Md	All Other										
Cohen Alan F Md	All Other										
Dibona Marcello Md	All Other	<	<		<	<	<	<	<	<	<
Ettenson John Stuart Md Pc	All Other	<						<	<	<	<
Abrahams Hal Andrew Dpm	All Other	<	<		<	<	<	<	<	<	<
Esses David Md	All Other	<	<		<	<	<	<	<	<	<



Page 727 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

All Colors All		Participati	Participating in Projects	.	>	- ::	,	:	> -	<u>.</u>		
Mark Madi All Others			2.a.l	2.a.III	z.a.ıv	2.D.III	s.a.i	s.a.II	3.D.I	3.0.111	4.D.I	4.D.II
Mark Mode All Obers A	Jalaj Jai Krishna Md	All Other										
S - M. Other - M. Othe	Greenstein Stuart Mark Md	All Other	<	<		ζ.	〈	ζ.	<	<	<	<
USBS All Other ZI	Gross Michael Md	All Other										
brown Md All Oher X	Efiong Efiong James	All Other	<	<	<	<	<	<	<	<	<	<
Britisco Mode All Other	Ramirez Mark Anthony Md	All Other	<	<		<	<	<	<	<	<	<
MM Phy	Dematteo Robert Enrico Md	All Other										
MdPhd All Other E	Kivell Howard Neil Md	All Other										
All Other All	Racine Andrew D Md Phd	All Other	<	<			<		<	<	<	<
All Other All	Marion Robert Md	All Other	<	<		<	<	<	<	<	<	<
All Other X	Cohen Joel Stuart	All Other										
Mod All Other X <th< td=""><td>Wing Maria L Md</td><td>All Other</td><td><</td><td><</td><td></td><td><</td><td></td><td><</td><td>~</td><td><</td><td><</td><td><</td></th<>	Wing Maria L Md	All Other	<	<		<		<	~	<	<	<
Mid All Other X <th< td=""><td>Geller Mark Eli Md</td><td>All Other</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td>~</td><td><</td><td><</td><td><</td></th<>	Geller Mark Eli Md	All Other	<	<	<	<	<	<	~	<	<	<
Mod All Other IX X <t< td=""><td>Hurtado Hillary John Md</td><td>All Other</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Hurtado Hillary John Md	All Other										
All Other Ckland	Schultz Jeffrey Scott Md	All Other	<	<		<	<	<	<	<	<	<
Okland All Other Incident of the control of the contro	Miller Daniel Md	All Other	<	<		<	<		<	<	<	<
Ubster Ct All Other L. I.	United Hospice Of Rockland	All Other										
are All Other S <th< td=""><td>Hospice Of Dutchess/Ulster Ct</td><td>All Other</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Hospice Of Dutchess/Ulster Ct	All Other										
All Other X	Vns Of Ny Hospice Care	All Other										
All Other	Edrich Josef R Md	All Other	<	<	<	<	<	<	<	<	<	<
All Other 3	Lasala Patrick A Md	All Other	<	<		<	<	<	<	<	<	<
I Md All Other S <t< td=""><td>Wallerson Donald Md</td><td>All Other</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Wallerson Donald Md	All Other	<	<		<	<	<	<	<	<	<
All Other VI Cyler	Mandel Michael Md	All Other	<	<		<	<	<	<	<	<	<
All Other	Sabia John Md	All Other	<	<		<	<		~	<	<	<
All Other Image: Control of the con	Elkin Rene Md	All Other	<	<		<		<	~	<	<	<
All Other All Other All Other Image: Control of the control o	Guberman Ronald Mark Dpm	All Other	<	<		<	<	<	<	<	<	<
All Other 3	Reed Thomas Michael Md	All Other										
All Other All Other All Other All Other All Other All Other	Capps Linnea	All Other	<	<			<		<	<	<	<
All Other All Other All Other All Other All Other All Other	Bayerbach Frank Ralph Dpm	All Other	<	<			<		<	<	<	<
	Reinus John F Md	All Other	<	<			<		<	<	<	<
	Dickoff David J Md	All Other										
	Salem Hills Rehab & Nrs Ctr	All Other										



Page 728 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

				-							
<	〈	<	<		<			<	<	All Other	Grayson Martha S Md
										All Other	Dee Kenneth R Md
										All Other	Bobrow Robert S Md
<	<	<	<		<			<	<	All Other	Chazotte Cynthia Md
										All Other	Charles Howard C Md
										All Other	Donin Roberta L Md
										All Other	Ader Michael S Md
										All Other	Franzetti Carl John Md
										All Other	Sayegh Nasem J Md
<	<	<		<	<	<		<	<	All Other	Puder Douglas Richard Md
<	<	<	<	<	<	<		<	<	All Other	Amis Edward Stephen Jr Md
										All Other	Slattery Michael James Md
<	<	<	<		<			<	<	All Other	Wolloch Norbert Md
<	<	<	<		<			<	<	All Other	Davidson Lynn Md
										All Other	Wartburg Nursing Home
<	<	<	<		<	<		<	<	All Other	Razmzan Shahram Md
										All Other	Meisler Susan Md
<	<	<	<	<	<	<		<	<	All Other	Silverman Bonnie Md Pc
<	<	<	<	<	<	<		<	<	All Other	Miron Mike Md Pc Md
<	<	<	<	<	<	<		<	<	All Other	Menegus Mark A Md
										All Other	Quevedo Saturnino C Jr Md
<	<	<	<	<	<	<	<	<	<	All Other	Ibelli Vincent Marc Md
<	<	<	<	<	<	<	<	<	<	All Other	Ventrudo Steven L Md
<	<	<	<	<	<	<		<	<	All Other	Hall Arthur Percival Md
										All Other	St Louis Yolaine Md
<	<	<	<	<	<	<		<	<	All Other	Gumaste Vivek Md
										All Other	Goldstein Steven Md
										All Other	Kramer Albert Daniel
		<			<				<	All Other	Solomon Arlene Ruth Md
<	<	<	<	<	<	<		<	<	All Other	Neugarten Joel
										All Other	Donev Irina I Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 729 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

<	< <	<	<	<	<	<		<	All Other	Overton Valarie Md
									All Other	Ravikumar Sunita Md
<	<	<	<	<	<	<		<	All Other	Thomas Mark A Md
								<	All Other	Field Home-Holy Comforter Snf
									All Other	Marcus Peter Md
									All Other	Cadoff Evan M Md
	< <	<		<		<		<	All Other	Gorski Victoria A Md
								<	All Other	Greenberg Steven C Md
<	< <	<	<	<	<	<		7	All Other	Legatt Alan David Md
			<	<	<	<		<	All Other	Herskovitz Steven Md
	< <		<	<	<	<		<	All Other	D Angelo Enrico Md
<	< <	<						<	All Other	Close Patricia B Md
									All Other	Shikari Munir Abdullah Md
<	< <	<		<		<		<	All Other	Campbell Deborah E Md
	<		<		<			<	All Other	Miller Ellen Leah Md
<	< <	<	<	<	<	<		<	All Other	Veit Christina Ruegsegger Md
<	< <	<	<	<	<	<		<	All Other	Strelzyn Marjorie J Od
	< <	<	<	<	<	<		<	All Other	Monrad Ernest Scott Md
<	< <	<		<		<		<	All Other	Landsberger Ellen Md
									All Other	Reuben Mitchell A Md
	< <	<	<	<	<	<		<	All Other	Freeman Ruth G Md
< <	< <	<	<	<	<	<		<	All Other	Goldberg Gary L Md
									All Other	Brumberger Keith Arthur Md
< <	< <	<						<	All Other	Ceccarelli Silvio J Md
									All Other	Maselli Frank Joseph Md
<	< <	<	<	<	<	<		<	All Other	Gitler David Md
				<		<		<	All Other	Gramuglia Vincent J Dpm
<	< <	<		<		<	_	<	All Other	Fomberstein Barry J Md
									All Other	Nanna Michele
< <	< <	<	<		<	<		<	All Other	Gendler Seth Lorin Md
									All Other	Nnaemeka Peter Ejor Md
i 4.b.ii	3.d.iii 4.b.i	3.b.i 3	3.a.ii	3.a.i	iv 2.b.iii	2.a.iii 2.a.iv		2.a.i	Provider Category	Provider Name
								Participating in Projects	Parti	



Page 730 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

<	<	<	<	<	<	<		<	<	All Other	Agnant Guirlaine Leonore
<	<	<	ζ.	ζ.	<	<		<	<	All Other	Merenstein Michael Laurence
<	<	<	ζ.		<			<	<	All Other	Berger Matthew A Md
<	<	<	<						<	All Other	Di Cairano Steve Agostino Md
<	<	<	<	<	<	<	<	<	<	All Other	Klein Steven Ira Md
										All Other	Diaz Luis A Jr Md
										All Other	George Grace T Md
										All Other	Borker Priti V Md
										All Other	Miller Daniel Richard Md
										All Other	Cohen Charmian D Md
<	<	<	<	<	<	<		<	<	All Other	Dimartino Nardi Joan Md
										All Other	Sacolick Benzion Md
<	~	<	<	<	<	<		<	<	All Other	Goodrich James Tait Md
<	~	<	<	<	<	<		<	<	All Other	Rutman Howard Md
<	<	<	<	<	<	<		<	<	All Other	Lerner Roy Md
<	<	<	<	<	<	<		<	<	All Other	Hershman Jack I Md
<	~	<	<		<			<	<	All Other	Kresch Robert A Md
<	<	<	<	<	<	<	<	<	<	All Other	Miranda Norma E
<	~	<	<	<	<	<	<	<	<	All Other	Cohen Daniel J Md
<	~	<	<		<			<	<	All Other	Bloomfield Diane E Md
										All Other	Pellicone John T Md
<	~	<	<	<		<	<	<	<	All Other	Markisz John Md
<	~	<	<		<			<	<	All Other	Dobkin Jay B Md
<	<	<	ζ.	<	<	<		<	<	All Other	Levin Paul Edward Md
										All Other	Mandel Ann C Md
										All Other	Weiner Francis R Md
<	<	<	ζ.			<		<	<	All Other	Smith Philip S Md
										All Other	Sullivan Cnty Pub Hlth Ser Lthhcp
										All Other	Andrade Joseph Ricardo Md Pc
										All Other	Blass Joel Mitchell Md
										All Other	Uy Rodolfo Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 731 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

										All Other	Abelow Arthur C Md
										All Other	Bodine Steven Md
<	<	<	<	<	<	<		<	<	All Other	Uliss Alan Ira E Md Pc
										All Other	Markowitz Lee Dpm
	<	<	<	<	<	<	<	<	<	All Other	Greiger Zanlungo Paula Md
<			<	<	<	<		<	<	All Other	Frager Joseph D Md
	<	<	<	<	<	<	<	<	<	All Other	Griffith Barbara Md
			<		<	<		<	<	All Other	Dweck Robert Md
<	<	<	<		<			<	<	All Other	Lev-Gur Michael
										All Other	Mark Samuel Neelakanth Md
<	<	<	<	<	<	<		<	<	All Other	Gasinu Koku Mawusi Md
<	<	<	<		<			<	<	All Other	Mayers Marguerite Marie Md
										All Other	Danuta Przechodzka Md
										All Other	Bethel Nursing Hm Lthhcp
		<	<	<	<	<		<	<	All Other	Coupey Susan Marie Mcguire Md
	_		<	<	<	<		<	<	All Other	Mercando Anthony D Md
	_	<	<		<	<		<	<	All Other	Seibert Katherine Md
<	<		<	<	<	<		<	<	All Other	Greenberg Mark A Md
		<	<		<	<		<	<	All Other	Hudson Valley Home Care Inc
			<	<	<	<	<	<	<	All Other	Domosi Dennis Md
<	<	<	<	<	<	<		<	<	All Other	Klar Tobi B Md Pc
										All Other	Zimmerman Franklin H Md
<	<	<	<	<	<	<		<	<	All Other	Burger Steven Md
<		<	<		<	<		<	<	All Other	Corsaro Maria
										All Other	Azeez Selma K V Md
<	<	<	<	<	<	<		<	<	All Other	Surks Martin I Md
										All Other	Khoury Paul T Md
<	<	ζ.	<		<			<	<	All Other	Lee Jeffrey Jung
			<	<	<	<		<	<	All Other	Pappas Steven W Md
<	<	<	<	<	<	<		<	<	All Other	Kurtz Kenneth S Dds
										All Other	Ferraro Eugene Michael Md
i 4.b.ii	iii 4.b.i	i 3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									rojects	Participating in Projects	



Page 732 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

							-				
<	<	<	<	<	<	<		<	<	All Other	Oksman Henry Chaim Phd Md
<	<	<	<		<	<		<	<	All Other	Bennek Richard A Md
<	<	<	<		<	<		<	<	All Other	Heffernan William Md
<	<	<	<		<			<	<	All Other	Weiner Arthur Md
										All Other	Lowe Franklin C Md
										All Other	Werzberger Alan Md
<	<	<	<	ζ.		<			<	All Other	Garfield Gary C Md
<	<	<	<						<	All Other	Levat Jay Marc Md
										All Other	Reyes-Arcangel Fe T
<	<	<	<	<	<	<		<	<	All Other	Wyszynski Bernard Md
<	<	<	<	<	<	<		<	<	All Other	Trambert Jonathan J Md
<	<	<	<		<			<	<	All Other	Jaffe Joshua Md
<	<	<	<						<	All Other	Ehrlich James Md
		<			<				<	All Other	Fenner David L Md
<	<	<	<	<	<	<		<	<	All Other	Schwartz Charles Elias Md
<	<	<	<	<	<	<	<	<	<	All Other	Gellis Richard Md
										All Other	Guy Ali Eraj Md
										All Other	Home For Aged Blind Adhc/Aadc
<	<	<	<		<			<	<	All Other	Mcgarry Laura Gabrielle Md
									<	All Other	Franco Israel Md
										All Other	Escher Jeffrey Ethan Md
<	<	<	<	<	<	<		<	<	All Other	Katz Henry J Md
										All Other	Gupta Krishan L Md
										All Other	Lehrman Gary R Md
<	<	<	<	<	<	<		<	<	All Other	Levy Judith E Md
<	<	<	<	<	<	<		<	<	All Other	Edwards Keith S Md
<	<	<	<		ζ.	<		<	<	All Other	Pincus Elizabeth Jan
										All Other	Seth Lalit Mohan Md
<	<	<	<	ζ.	ζ.	<	<	<	<	All Other	Karanfilian Richard G Md
<	<	<	<	<		<	<	<	<	All Other	Madell Alan M Md
<	<	<	<	<	<	<		<	<	All Other	Ausubel Kalman Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									Projects	Participating in Projects	




Page 733 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	rancipating in Projects	CIS									-
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Simpkins Vergenia Ann Md	All Other	<	<		<	~		<	<	<	<
Rogers Joseph K Md	All Other										
Feinstein Stuart Alan	All Other	<	~		~	~		<	<	<	<
Handler Elliot Victor Md	All Other	<	~	<	<	<	<	<	<	<	<
Middletown Medical Pract Pc	All Other	<			<		<	<	<	<	<
Katzeff Barbara S Md	All Other										
Benzakein Ralph Dpm	All Other										
Steres David A Md	All Other	<	~		<	<		<	<	<	<
Manzione Nancy Claire Md	All Other	<	~		<	~	<	<	<	<	<
Leeds Melvin Md	All Other	<	~		~	~	<	<	<	<	<
East Neck Nursing & Rehab Ctr	All Other										
Schneider Karen Lynne Md	All Other										
Stern Stuart M Dpm	All Other	<	<		<	<	<	<	<	<	<
Ratna A Sabnis Pllc	All Other	<			<		<	<	<	<	<
Difazio Louis John Md	All Other	<	<		<	<	<	<	<	<	<
Kyriakakos Anastassios Md	All Other										
Healy Michael Md	All Other	<									
Selwyn Peter Alan Md	All Other	ζ.	<			<		<	<	<	<
Protass Leon M Md Pc	All Other	<	<		<	<	<	<	<	<	<
Deutsch Vicki-Jo Md	All Other	<									
Renvoize Guy A Md	All Other										
Hirsh Robert Md	All Other	<	<			<		<	<	<	<
Cabrini Of Westchester	All Other	ζ.									
Ferran-Hansard Nereida	All Other	<	<		<	<	<	<	<	<	<
Mayers Martin Md	All Other	<	<		<	<	<	<	<	<	<
Distefano Sarina J Md	All Other										
Osborn Irene Paulita Md	All Other										
Mcguffie Marie Md	All Other										
Dangelo Maria M Md	All Other	<	<		<	<	<		<	<	<
Boafo Alex Aniapam Twum Md	All Other	<	<		<	<	<	<	<	<	<
Hudson Harriet P Md	All Other	<	<		<	<	<		<	<	<



Page 734 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

								•			
<	ζ.	ζ.	ζ.		ζ.			ζ.	\	All Other	Stemerman Michael B Md
<	<	<	<	<		<	<	<	<	All Other	Pierre Louis Edner Md
<	<	<	<	<		<			<	All Other	Friedman Elliott T Md
<	<	<	<	<	<	<		<	<	All Other	Aldrich Thomas Knight Md
<	<	<	<						<	All Other	Zabin Steven B Md
										All Other	Stone Peter Lyle Md
<	<	<	<	<	<	<		<	<	All Other	Neches Richard Brooks Md
<	<	<	<	<	<	<		<	<	All Other	Aharon Raphael Md
<	<	<	<	<	<	<	<	<	<	All Other	Joseph Patricia Kathy Md
<	<	<	<	<	<	<		<	<	All Other	Berger Barbara J Md
										All Other	Becker Richard H Md
										All Other	Hellerman James Guy Md
										All Other	Rubeo Thomas Joseph Jr Md
<	<	<	<	<	<	<		<	<	All Other	Ravikumar Sundaram
										All Other	Soltren Rafael Md
										All Other	Klein Steven Scott Md
<	<	<	<		<	<		<	<	All Other	Weinreich David J Md
<	<	<	<		<			<	<	All Other	Peck Rochelle L Md Pc
<	<	<	<	<	<	<		<	<	All Other	Bello Jacqueline A Md
<	<	<	<	<		<	<	<	<	All Other	Daly Stephen M Md
<	<	<	<	<	<	<	<	<	<	All Other	Park Kyung Sun Md
<	<	<	<	<	<	<		<	<	All Other	Owens George Francis Md
<	<	<	<	<	<	<		<	<	All Other	Feingold Robert E Md
<	<	<	<	<	<	<		<	<	All Other	Kim Choong Whan Md
										All Other	Hebrew Hospital Home Inc
<	<	<	<	<	<	<		<	<	All Other	Kim Young Whan Md
<	<	<	<					<	<	All Other	Dicostanzo Lynne Md
<	<	<	<	<	<	<		<	<	All Other	Fuks Joachim Md
<	<	<	<	<	<	<		<	<	All Other	Einzig Avi Israel Md
										All Other	Marzano John C Dpm
<	<	<	<		<	<		<	<	All Other	Delgado Ruben J Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ojects	Participating in Projects	



Page 735 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Brovider Name	Participating in Projects	ojects	ა #	o a iv	ა # #	ມ ນີ້	ມ ພ =:	۵ ۲-	 ≥ ≣	A 5 -:	4 h ::
Cohn Mitchell D Md	All Other	< !	<	<	<	<u> </u>	\	<u> </u>	<	<	<
Cagliostro Stephen Md	All Other	<	<	<	<	<	<	<	<	<	<
Porreca Francis Joseph Md	All Other	<	〈		〈	<	<	<	<	\	<
Allman Denton Md	All Other										
Saenger Paul H Md	All Other										
Krim Annemarie	All Other	<	ζ.			<		<	<	<	<
Guha Sikha Md	All Other	<	<		<	<	<	<	<	<	<
Szpur Walter B Md	All Other										
Traver Diane Md	All Other										
Pagnani Daniel J Md Jr	All Other										
Price Thomas J M D Jr	All Other	<	<	<	<	<	<	<	<	<	<
Katende Roscoe Md	All Other	<	<		<	<	<	<	<	<	<
Kapoor Urmil Md	All Other										
Rosen Douglas I Md	All Other										
Cobelli Neil John Md	All Other	<	<		<	<	<	<	<	<	<
Kim Dennis Dae-Joo	All Other	<	<		<	<	<	<	<	<	<
Elkin Charles Md	All Other										
Gulati Rajan Pc Md	All Other	<			<		<	<	<	<	<
Ben Zvi Zvi Md	All Other	<	<		<	<	<	<	<	<	<
Nordin Charles Md	All Other	<	<			<		<	<	<	<
Derogatis Andrew J Md	All Other										
Morton Titus Aruna Md	All Other										
Galler Marilyn Md	All Other										
Suarez Reynol Md	All Other	<	<		<	<	<	<	<	<	<
Buschmann William Robert Md	All Other	<	<		<		<	<	<	<	<
St Josephs Hsp Nur Hm Lthhcp	All Other										
Kim Kyung Ha Md	All Other	<	<		<	<	<	<	<	<	<
Strassman Lawrence Dpm	All Other	<	<			<		<	<	<	<
Lattarulo Frank J Dpm	All Other										
Bernstein Larry J Md	All Other	<	<		<	<	<	<	<	<	<
Columbres Manuel Md	All Other										



Page 736 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

<	<	<	<	<	<	<		<	<	All Omer	Hesiop Fauline Ma
										All Other	Ruiz Armando Md
<	<	<	<	<	<	<		<	<	All Other	Schechter Alan Lewis Md
<	<	<	<	<	<	<		<	<	All Other	Soundview Throgs Neck Com Mh
<	<	<	<	<		<		<	<	All Other	Small Robert D Md Pc
<	<	<	<	<	<	<	<	<	<	All Other	Naik Geetha D Md
										All Other	Rafat Nadereh Md Pc
<	<	<	<						<	All Other	Easton Lon Benjamin Md
										All Other	Fass Arthur E
<	<	<	<		<			<	<	All Other	Rao Prakashchandra M Md
<	<	<	<	<	<	<		<	<	All Other	Kaskel Frederick J Md
										All Other	Burns Mark Roger Md
<	<	<	<						<	All Other	Stein Randy Md
<	<	<	<	<	<	<		<	<	All Other	Friedman Ellen Wolkin Md
<	<	<	<	<	<	<		<	<	All Other	Dziedzic Ingeborg Svetlana Md
<	<	<	<	<	<	<		<	<	All Other	Matos Marshall I M.D. Md
										All Other	Ucp Nys Reg 1 #05 Medina St
<	<	<	<	<	<	<		<	<	All Other	Thornhill Beverly A Md
										All Other	Rubin Mark I Md
										All Other	Salzberg Paul David Md
										All Other	Weissbart Clyde H Md
<	<	<	<		<			<	<	All Other	Billett Henny Heisler Md
										All Other	Silverman Rubin S Md
<	<	<	<	<	<	<		<	<	All Other	Feld Michael Md
										All Other	Baraya Edgar F Md
										All Other	Wolfson Mitchell Md
										All Other	Chess Jeremy Md
<	<	<	<		<			<	<	All Other	Ross Randy B Md
										All Other	Azeez Abdul C K Md
										All Other	Ahmed Tausee F
<	<	<	<	<	<	<		<	<	All Other	Handler Lawrence Lee Dpm
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									Projects	Participating in Projects	
											•



Page 737 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

										All Other	Dharmarajan Thiruvinva Md
<	<	<	<	<	<	<		<	<	All Other	Markowitz Morri E Md
<	<	<	<	<	<	<		<	<	All Other	Liss Mark R Md
<		<	<	<	<	<		<	<	All Other	Roger Ignatius Daniel Md
<	<	<	<		<			<	<	All Other	Strassman David Dpm
										All Other	Miller Michael H Md
		<			<				<	All Other	Lessin Herschel R Md
<		<	<						<	All Other	Shapiro Barry M Md
<	<	<	<	<	<	<	<	<	<	All Other	St Josephs Hosp Of Yonkers Ny
<	<	<	<	<	<	<	<	<	<	All Other	Kressner Michael Stewart Md
										All Other	Taffet Sanford L Md
										All Other	Weiss David I Md
										All Other	Bestcare Company
<	<	<	<	<	<	<		<	<	All Other	Murthy Vasantha L Md
		<			<				<	All Other	Aplasca Fe Calvelo Md
<	<	<	<	<	<	<		<	<	All Other	Fitz James Antoine Ingrid A M
<	<	<	<	<		<			<	All Other	Teich Clifford Martin Md
<	<	<	<		<	<		<	<	All Other	Rissman Randall S Md
<	<	<	<	<	<	<		<	<	All Other	Weinberg Gerard Md
	<			<		<		<	<	All Other	Lexington Ctr For Recovery
<	<	<	<						<	All Other	Feldman Stuart Paul Md
<	<	<	<						<	All Other	Sessa Vito Renato Md
<	<	<	<						<	All Other	Moshman Eliot P Md
<	<	<	ζ.	<	<	ζ.		ζ.	<	All Other	Pintauro Frank L Md
										All Other	Campbell Hall Rehab Center
<	<	<	<	<	<	<		<	<	All Other	Proner Sanford Clay Dpm
<	<	<	<	<	<	<	<	<	<	All Other	Zimmerman Marc S
										All Other	Sherman Jeffrey A Md
<	<	<	<	<		<	<	<	<	All Other	Tergis Dorian Md
<	<	<	<	<	<	<		<	<	All Other	Camacho Fernando J Md
<	<	<	ζ.		<			<	<	All Other	Anastos Kathryn Md
4.b.ii	i 4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 738 of 844

Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Projects	cts				-					_
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Sayegh Nayel J Md	All Other	<	<	<	<	<	<	<	<	<	<
Levine Alan Jay Md	All Other										
Ferrick Kevin James Md	All Other	<	<		<	<	<	~	<	<	<
Kelly Carol Bocaccino Md	All Other										
Marino William D Md	All Other										
Agarwal Nanakram Md	All Other	<	<		<	<	<	<	<	<	<
Schwartz Kenneth Stuart Md	All Other	<						<	<	<	<
Baker Barry Alan	All Other										
Nebres Jose F Md	All Other										
Wise James L Md	All Other	<	<		<	<		<	<	<	<
St Josephs Rehab Center Inc	All Other										
Mendelsohn Linda Joy Md	All Other										
Patel Pravin P Md	All Other										
Kroop Steven A Md	All Other										
Sussman Ira I Md	All Other	<	<		<	<	<	~	<	<	<
Burns Edward Md	All Other	<	<		<	<	<	<	<	<	<
Silver Michael M Md	All Other	<						~	<	<	<
Deblasio Maria Pia Md	All Other	<	<		<	<	<	<	<	<	<
Recco Home Care Service Inc	All Other										
Pinsker Kenneth L Md	All Other	<	<		<	<	<	<	<	<	<
Babu Sateesh C Md	All Other										
Dennett Ronald B Md	All Other	<						<	<	<	<
Tokar Stanley W Md	All Other										
Levy I Martin Md	All Other	<	<		<	<	<	<	<	<	<
Novotny Paul L Md	All Other										
Schliftman Alan Bruce	All Other	<						<	<	<	<
Oropall Robert Michael Dpm	All Other	<	<		<	<	<	<	<	<	<
Nelson William S Md	All Other										
Fried Marvin P Md	All Other	<	<		<	<	ζ.	<	<	<	<
Newman Barney David Md	All Other	<						<	<	<	<
Josephson Lynn Gerleman Md	All Other	<						<	<	<	<



Page 739 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Projects	ts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Gundy Edward V Md	All Other	<						<	<	<	<
Berlin Arnold W Md	All Other	<	<		<	<	<	<	<	<	<
Legatt Elizabeth M Md	All Other	<						<	<	<	<
Greif Richard H Md	All Other										
Frank Susan Judith Md	All Other	<	<		<	ζ	<	<	<	<	<
Pisano Richard R	All Other	<	<		<	<	<	<	<	<	<
Schubart Ulrich Md	All Other	<	<		<	<	<	<	<	<	<
Armbruster Robert George Md	All Other										
Tropper Pamela J Md	All Other	<	<			<		<	<	<	<
Berezin Stuart Howard Md	All Other										
Shah Dhirajlal M Md	All Other	<			<		<	<	<	<	<
Hantman Morton M Md	All Other										
Berger Jack J Md	All Other	<						<	<	<	<
Gitler Bernard Md	All Other	<	<		<	<	<	<	<	<	<
Schnur Michael J Md	All Other										
Boakye Kwadwo Md	All Other	<	<		<	<	<	<	<	<	<
Ghavami Zia	All Other										
Segal Donald Philip Dpm	All Other	<	<	<	<	<	<	<	<	<	<
Scher Larry Alan Md	All Other	<	<		<	<	<	<	<	<	<
Barie Jacob Joseph Md	All Other										
Klass Stephen C Md	All Other	<	<	<	<	<	<	<	<	<	<
Wasserman Sheldon M Md	All Other	<	<	<	<	<	<	<	<	<	<
Kapoor Satish Chander Md	All Other										
Golier Francis Carl Md	All Other	<	<			<		<	<	<	<
Mignone Biagio V Md	All Other	<	<	<	<	<	<	<	<	<	<
Winik Joseph S Md	All Other	<									
Meisel Barry Alan Md	All Other										
Patel Vina R Md	All Other										
Guidance Center, Inc	All Other	<					<			<	
King Richard W Md	All Other	<	<	<	<	<	<	<	<	<	<
Capalbo Ralph H	All Other	<	<		<	<	<	<	<	<	<



Page 740 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Ampil Paulo E Pc Md Westchester Jewish Comm Srvs Wolf Ellen L Md Yamani Abdollah Md	All Other All Other	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii		3.d.iii	4.b.i	4.b.ii
Ampil Paulo E Pc Md Westchester Jewish Comm Srvs Wolf Ellen L Md Yamani Abdollah Md	All Other All Other	Κ Κ	ζ.					ζ	\		
Westchester Jewish Comm Srvs Wolf Ellen L Md Yamani Abdollah Md	All Other	\						\	<	<	<
Wolf Ellen L Md Yamani Abdollah Md	All Other		<		<		<			<	
Yamani Abdollah Md	A COLO	<	<		<	<	<	<	<	<	<
	All Other										
Family Service Yonkers	All Other										
Family Service Of Westchester	All Other										
Orange Cnty Dept Mental Healt	All Other	<	<				<			<	<
Florio Philip L Md	All Other										
Blum David A Md	All Other	<	<	<	<	<	<	<	<	<	<
Walsh Christine Ann Md	All Other	<	<		<	<	<	<	<	<	<
Miura Dennis Seiji Md	All Other										
Stern Robert A Md	All Other	<	<		<	<		<	<	<	<
Dilorenzo James V Jr Md	All Other	<	<	<	<		<	<	<	<	<
Murray Thomas Michael Md	All Other	<	<		<	<		<	<	<	<
Weinstein Harry Md	All Other										
Loiacono Anthony F Pc Md	All Other	<	<		<		<	<	<	<	<
Lichtenberg Stephen B Md	All Other	<	<		<	<		<	<	<	<
Zarlengo Marco Dominic Md	All Other										
Zitzmann Eric K Md	All Other	<	<		<		<	<	<	<	<
Barone Richard P Md	All Other	<	<	<	<	<	<	<	<	<	<
Petrillo Richard L Md	All Other	<	<	<	<	<	<	<	<	<	<
Clarkstown Pediatric Assoc Pc	All Other										
Siegal Elliot Jay Md	All Other	ζ.	<		<	<	<		<	<	<
Sherling Bruce E Md	All Other	<						<	<	<	<
Mangiaracina Thomas Md	All Other										
Finkelstein Jacob E Md	All Other	<						<	<	<	<
Gerber Glenn J Do	All Other	<	<		<	<		<	<	<	<
Cohen Ben Zane Md	All Other										
Sweet Richard D Md	All Other	<						<	<	<	<
Das Ashoke K Md	All Other	<	<		<	<	<	<	<	<	<
Sherman Deborah S Md	All Other	<	<			<		<	<	<	<



Page 741 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Mendelowitz Lawrence G Md	All Other										
Parrino G Richard	All Other										
Bambino Nicholas G Md	All Other	<	<	<	<		<	<	<	<	<
Train John S Md	All Other										
Schreiner Eugene I Md	All Other										
Goldstein Barry I Md	All Other	<	<		<	〈	<	<	<	ζ.	<
Holstein Stanley B Pc Md	All Other	<	<		<	<	<	<	<	<	<
Sorgen Carl D Md	All Other	<				<			<		
Palmer Martin S Md	All Other	<			<		<	<	<	<	<
Leblang Denis Dpm	All Other	<	<		<	<	<	<	<	<	<
Chisolm Alvin J Md	All Other										
Simon Lawrence F Md	All Other	<	<	<	<	<	<	<	<	<	<
Bevelaqua Frederick A Md	All Other										
Jaffe Alan H Md	All Other	<						<	<	<	<
Young Zenaida L Md	All Other	<	<	<	<	<	<	<	<	<	<
Fox Mark L Pc Md	All Other										
Wang Frederick M Md	All Other	<	<		<	<	<	<	<	<	<
Banker Dipak Md	All Other	<	<		<	<	<		<	<	<
Weber Carl Md	All Other	<	<		<		<	<	<	<	<
Alaie Dariush Pc Md	All Other	<	<		<	<	<	<	<	<	<
Zupnick Gerald Md	All Other										
Chun Kwang J Md	All Other	<	<		<	<	<	<	<	<	<
Park Chung Byung Md	All Other										
Catskill Regional Medical Ctr	All Other										
Andrus On Hudson	All Other										
Valley View Ctr Nrs Care & Rehab	All Other										
Hudson River Healthcare Inc	All Other	<	<		<	<		<	<	<	<
Open Door Family Medical Center Inc	All Other	<	<		<		<	<	<	<	<
Greater Hudson Valley Fam Hlt, The	All Other	<	<		<			<	<	<	<
Orange County Health Dept	All Other										
Henriquez Mario Md	All Other										



Page 742 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Projects	in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Baldinger Harry G Dpm	All Other	<	<			<		<	<	<	<
Throggs Neck Neurological D&T	All Other	<	<		<	<	<	<	<	<	<
Pomerantz Paul Md	All Other										
Israel James	All Other	<	<			<		<	<	<	<
Feinstein Gabriel Md	All Other	<	<			<		<	<	<	<
Kennedy Gary J Md	All Other	<	<		<	<	<	<	<	<	<
Wayne Peter K Md	All Other										
Shuster Harvey Lawrence Dds	All Other	<	<		<	<	<	<	<	<	<
Chiaramonte Lawrence T	All Other	<	<		<	<	<	<	<	~	<
Dagli Madhu S Md	All Other	✓	<		<	<	<	<	<	~	<
Kulick Roy G	All Other	~	<		<	<	<	<	<	~	<
Duvivier Roger Md	All Other	~	<		<	<	<	<	<	<	<
Devi Sarala A Md	All Other										
Landau Arthur Md	All Other	✓	<			<		<	<	~	<
Glockenberg Aaron Dpm	All Other										
Zackman Myron Kent Md	All Other										
Schwartz Kenneth S Md	All Other	✓	<		<	<	<	<	<	~	<
Nelson John C Md	All Other										
Hali Theodore F Dpm	All Other	~	<		<	<	<	<	<	<	<
Baskin Howard F Dpm	All Other	<	<		<		<		<	<	<
Rachlin Jordan W	All Other										
Kim Soo G Md	All Other	~	<		<	<	<	<	<	<	<
Leidner Sheldon D Md	All Other										
Wolstein Lewis Dpm Pc	All Other	✓	<		<	<	<	<	<	~	<
Strauss Harvey Dpm Pc	All Other	<	<		<	<	<	<	<	<	<
Jacobs Louis William Dpm	All Other	<	<		<	<	<	<	<	<	<
Katkin Lenore S Md	All Other	<						<	<	<	<
Silverman Marc M Od	All Other										
Lynn Robert I Md	All Other										
Sullivan Cnty Pub Hlth Ser	All Other										
Thanjan Thresiamma George Md	All Other										



Page 743 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Columno Obrinatophe A Dome All Obner Provider Entegory 2 Auit 2 Auit 2 Auit 3.01 3.01 3.01 3.01 3.01 4.01 4.01 Columno Obrinatophe A Dome All Obner All Obne		Participating in Projects	cts										
Nome All Other A	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Mill Other Mil	Orlando Christopher A Dpm	All Other											
Mil Other Mil	Giorgini Renato J Dpm	All Other											
All Other	Le Brun Yves A Md	All Other	<						<	<	<	<	
All Other All	Rivera Salomon Md	All Other	<	<	<	<	<	<	<	<	<	<	
All Other	Haft David A Pc Md	All Other											
Peconici All Other C	Sotudeh Shariar Md	All Other	<	<		<	<	<	<	<	<	<	
All Other All Ot	Planned Prtd Hudson-Peconic I	All Other	<	<				<	<	<	<	<	
Rob All Other X <th< td=""><td>Roberts Larry P Md</td><td>All Other</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td></th<>	Roberts Larry P Md	All Other	<	<		<	<	<	<	<	<	<	
All Other All	Jawonio Inc	All Other	<	<		<		<		<	<	<	
IMM All Other V <th< td=""><td>Mohammad Wali Md Pc</td><td>All Other</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td></th<>	Mohammad Wali Md Pc	All Other	<	<		<	<	<	<	<	<	<	
All Other All	Liteplo Ronald Roman Md	All Other											
All Other	Bernhardt Bernard Md	All Other	<	<		<	<	<	<	<	<	<	
Mid All Other X <th< td=""><td>Patel Mahendra M Md</td><td>All Other</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td></th<>	Patel Mahendra M Md	All Other	<	<		<	<	<	<	<	<	<	
PERM	Landau Leon C Pc Md	All Other	<	<		<	<	<	<	<	<	<	
All Other All	Guneratne Franklin P E Md	All Other	<	<		<		<			<		
Md All Other IX	Rawitt Ronald R Md	All Other	<										
Vid All Other X <th< td=""><td>Stern Fred E Md</td><td>All Other</td><td><</td><td><</td><td></td><td></td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td></td></th<>	Stern Fred E Md	All Other	<	<			<		<	<	<	<	
d All Other X	Boczko Stanley H Md	All Other	<	<		<	<	<	<	<	<	<	
Centier All Other ALL Other ALL Other Irus Memorial, Inc ALL Other Health Center ALL Other ALL Other ALL Other Nooke Hoc ALL Other ALL Other ALL Other Md ALL Other ALL Other ALL Other </td <td>Nayeem Syed A Md</td> <td>All Other</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td></td>	Nayeem Syed A Md	All Other	<	<		<	<	<	<	<	<	<	
R Center All Other All Other V <td>Millora Angel B Md</td> <td>All Other</td> <td></td>	Millora Angel B Md	All Other											
Irus Memorial, Inc All Other Ivailable Center	Grand Manor N & R Center	All Other											
Health Center All Other	Julia Dyckman Andrus Memorial, Inc	All Other	<	<		<		<			<		
All Other All Other South Hock All Other South Hock All Other South Hock South Hock<	Middletown Comm Health Center	All Other											
Vid All Other Md All Other Md All Other All Other Image: Control of thick in the control of	Terence Cardinal Cooke Hcc	All Other											
Md All Other a Roy Md All Other titricia All Other d All Other d All Other c Md All Other	Folkert Vaughn W Md	All Other	<	<			<		<	<	<	<	
AROy Md All Other S	Silverman Ralph I Md	All Other											
d All Other V	Chowdhury Jayanta Roy Md	All Other	<	<		<	<	<	<	<	<	<	
All Other All Other All Other All Other All Other	Melman Arnold Md	All Other	<	<		<	<	<	<	<	<	<	
All Other All Other	Mcquade-Koors Patricia	All Other	<	<			<		<	ζ.	<	ζ.	
All Other	Patel Jagdish G Md	All Other	<	<			<		<	ζ.	ζ.	<	
	Cristofaro Robert Pc Md	All Other	<										




Page 744 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Russell Robin O Md	All Other										
Weiner Bernard M Md	All Other										
Forman Robert Md	All Other	<	<		<	<	<	<	<	<	<
Weiner Richard Md	All Other	<	<			<		<	<	<	<
D Amico Vincent M Md	All Other	<	<		<		<	<	<	<	<
Blum Aaron Md	All Other										
Peninsula Gen Nursing Home	All Other										
Levine Arnold J Md	All Other	<	<		<	<	<	<	<	<	<
Lieder Joseph N O D	All Other										
Jay E Selman Md	All Other										
Field Barry E Md	All Other										
Visit Nur Svc Westchest	All Other										
Vna Of Hudson Valley	All Other										
Dominican Sister Family Healt	All Other										
Velez Domenech Gilberto A Md	All Other										
Jewish Home & Hosp For Aged	All Other	<									
Hui Raymond C Md	All Other	<			<		<	<	<	<	<
Spinowitz Bruce S Md	All Other										
Waterview Hills Rehab & Nrs Ctr	All Other										
Schervier Nursing Care Center	All Other										
Summit Park Nursing Care Ctr	All Other										
St Josephs Hsp Nh Of Yonkers	All Other	ζ.	<	<	<	<	<	<	<	<	<
Northern Dutchess Rhcf Inc	All Other	ζ.	<		<	<		<	<	<	<
Droga Bertram W Pc Md	All Other	<	<	<	<	<	<	<	<	<	<
Schreiber Michael E Md	All Other	<	<	<	<		<	<	<	<	<
St Cabrini Nursing Home	All Other	<									
Jewish Home & Hosp Bronx Div	All Other	ζ.									
Center For Nursing & Rehab In	All Other										
Elant At Wappingers Falls	All Other	ζ.									
Williamsbridge Manor Nh	All Other	<						<			
Regency Extended Care Center	All Other	<									



Page 745 of 844

Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
University Nursing Home Snf	All Other	<						<			
St Marys Hospital For Childre	All Other										
United Hebrew Geri Ctr Snf	All Other	<									
Beth Abraham Health Services	All Other										
Shore View Nursing Home	All Other										
Elant At Brandywine	All Other										
Hebrew H For Aged Riverdale	All Other										
Kings Harbor Multicare Center	All Other										
Sky View Rehab & Hlth Cr Ctr	All Other										
Victoria Home	All Other										
Port Chester Nur & Rehab Ctr	All Other										
Morningside House Nursing Hom	All Other										
Margaret Tietz Center For Nur	All Other										
Bethel Nursing Home Inc Co	All Other										
Palisade Nh Co Inc Snf	All Other										
Dutchess Ctr Rehab Healthcare	All Other										
Sea-Crest Health Care Center	All Other										
Somers Manor Nursing Home Inc	All Other										
Elant At Fishkill	All Other	<									
Northern Riverview Hcc Inc	All Other	<						<			
Terrace Health Care Center	All Other										
Edelson Charles W Md Pc	All Other										
Jakus Janos J Md	All Other	<	<	<	<	<	<	<	<	<	<
Wolf Kenneth J Pc Md	All Other	<	<		<	<	<	<	<	<	<
White Plains Hospital Center	All Other	<	<		<		<	<	<	<	<
Phelps Memorial Hsp Assoc	All Other										
Mount Vernon Hospital	All Other	<	<	<	<	<	<	<	<	<	<
Blythedale Childrens Hospital	All Other										
Summit Park Hospital Rockland	All Other										
Bon Secours Comm Hosp	All Other										
St Lukes Cornwall	All Other	<	<	<	<		<	<	<	<	<



Page 746 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

<	<	<	<	<	<	<		<	<	All Other	Nikkah Abdol Hamid Md
〈	〈	<	<	<	<	〈		<	〈	All Other	Mehta Dinesh Md
<	<	<		<	<	<		<	<	All Other	Amin Shoeb I Md
										All Other	Haller Melvin L Md
<	<	<	<	<	<	<		<	<	All Other	Schick David Md
<	ζ.	<	<	<	<	<	ζ.	<	<	All Other	Nyack Hsp
<	<	<	<		<			<	<	All Other	Pp Of Mid-Hudson Valley Inc
<	<	<	<	<		<	<	<	<	All Other	St Johns Riverside Hospital
<	<	<	<		<			<	<	All Other	Bulauitan Manuel C Md
<	<	<	<						<	All Other	Schoen Herbert J Md
<	<	<	<		<			<	<	All Other	Balk Sophie J Md
										All Other	Westfried Morris Pc Md
<	<	<	<						<	All Other	Stevens Mitchell Md
										All Other	Reggev Avner Md
<	<	<	<	<	<	<		<	<	All Other	Rosen Norman L Md
										All Other	Ross Lawrence S Md
<	<	<	<	<	<	<		<	<	All Other	Schiller Myles S Md
		<			<				<	All Other	Rivera Jaime H Md
<	<	<	<	<	<	<		<	<	All Other	Adler Melvin L Md
<	<	<	<	<	<	<		<	<	All Other	Spindola Hugo Franco Md
										All Other	Winifred M.Burke Rehab Hospit
<	<	<	<		<	<		<	<	All Other	Putnam Hospital Center
<	<	<	<	<	<	<	<	<	<	All Other	St Josephs Hosp
<	<	<	<						<	All Other	Annes Lawrence B Md
<	<	<	<		<	<		<	<	All Other	Northern Dutchess Hospital
<	<	<	<	<	<	<		<	<	All Other	Phillips Elizabeth A Md
										All Other	Klein Nicholas Md
<	<	<	<	<	<	<		<	<	All Other	Tabaddor Flora Md
	<			<		<			<	All Other	Medical Arts Sanitarium
										All Other	Calvary Hospital Inc
<	<	<	<		<	<		<	<	All Other	Vassar Brothers Med Ctr
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ojects	Participating in Projects	



Page 747 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

<	<	<	<	<	<	<			<	ther	All Other	Berkowitz Daniel Md
<	<	<	<	<	<	<		<	<	ther	All Other	Goldstein Andrew L Md
<	<	<	<		<				<	ther	All Other	Gennarelli Louis B Md Pc
<	<	<	<	<	<	<		<	<	ther	All Other	Weinhoff Martin L Md
									<	ther	All Other	Cheema Mohan K Md
										ther	All Other	Sharma Devendra M Md
<	<	<	<	<	<	<		<	<	ther	All Other	Lee Yung W Md
<	<	<	<	<	<	<			<	ther	All Other	Fisher John Md
<	<	<	<	<	<	<		<	<	ther	All Other	Bansal Jagdish P Md
<	<	<	<	<		<			<	ther	All Other	Gapay Alexander R Md
										ther	All Other	Shah Shantilal V Md
										ther	All Other	Liebowitz Stanley Md
<	<	<	<	<	<	<			<	ther	All Other	Espinosa Eduardo Md
<	<	<	<		<			<	<	ther	All Other	Zonszein Joel Md
<	<	<	<	<	<	<			<	ther	All Other	Hernandez Marco T Pc Md
<	<	<	<	<	<	<			<	ther	All Other	Berger Joshua S Md
<	<	<	<						<	ther	All Other	Silverman Ronald M Md
										ther	All Other	Rosenbaum Alfred Md
										ther	All Other	Tabaddor Kamran Md
<	<	<	<	<	<	<			~	ther	All Other	Gould Richard B Md
<	<	<	<		<		<		<	ther	All Other	Yoo Jinil Md
<	<	<	<	<	<	<		<	<u> </u>	ther	All Other	Dwarka Regev Ragbardial
<	<	<	<						<	her	All Other	Natarajan Sam N Md
<	<	<	<	<	<	<			<	ther	All Other	Usher Sol M Md
<	<	<	<	<	<	<		<	<u> </u>	ther	All Other	Bhatti Manzoor H Md
<	<	<	<	<	<	<			<	ther	All Other	Menon Chandra S Pc Md
										ther	All Other	Sable Robert A Md
<	<	<	<		<			<	<	ther	All Other	Gold Marji Md
										ther	All Other	Gutwein Isadore Md
<	<	<	<		<				<	ther	All Other	Rubinstein Arye Md
<	<	<	<	<	<	<		<	<	ther	All Other	Afif Juan S Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	.iv 2.b.iii	a.iii 2.a.iv	.i 2.a.iii	2.a.i	Provider Category		Provider Name
									Participating in Projects	Partic		



Page 748 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

ζ.	ζ.	ζ.	ζ.	ζ.	ζ.	ζ.	ζ.	\		All Other	Hirsh David M Md
<	<	<	<					<		All Other	Paglia Joseph T Md
<	<	<	<	<	<	<	<	<		All Other	Fisher Michael Md
										All Other	Charytan Chaim Md
<	<	<	<	<	<	<	<			All Other	Lief Philip D Md
<	<	<	<	<	<	<	<	<		All Other	Harris Susan Md
<	<	<	<	<	<	<	<	<		All Other	Cohen Martin N Md
										All Other	Sandor Deanna C Md
<	<	<	<	<	<	<	<	<		All Other	Medow Norman B Md
<	<	<	<	<	<	<	<	<		All Other	Kahan Norman Z Md
<	<	<	<	<	<	<	<			All Other	Yung Ralph Pc Md
<	<	<	<	<	<	<	<	<		All Other	Schwartz Barry M Md
<	<	<	<	<	<	<	<			All Other	Tanowitz Herbert Md
<	<	<	<	<	<	<	<	<		All Other	Bloch Raphael S Md
<	<	<	<	<	<	<	<			All Other	Pisacano Anthony M Md
										All Other	Golden Ronald A Md
<	<	<	<	<	<	<	<	<		All Other	Basson Geoffrey H Md
<	<	<	<	<	<	<	<	<		All Other	Brandt Lawrence Md
<	<	<	<	<	<	<	<			All Other	Swerdlow Michael L Md
<	<	<	<	<	<	<	<	<		All Other	Kaufman David M Md
<	<	<	<	<		<		<		All Other	Roth Donald S Md
										All Other	Schweitzer Philip E Md
<	<	<	<	<	<	<	<	<		All Other	Walter Leslie Md
										All Other	Lerman Jay S Md
<	<	<	<		<		<	<		All Other	Chambers Hazel Md
<	<	<	<					<		All Other	Bomback Fredric M Md
<	<	<	<	<	<	<	<			All Other	Milstein David M Md
<	<	<	<		<		<	<		All Other	Robbins Noah Md
										All Other	llario John D Md
<	<	<	<	<	<	<	<	<		All Other	Davis Enrique Md
<	<	<	<	<	<	< <	<	<		All Other	Landau Thomas K Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.a.iv 2.b.iii	2.a.iii 2	2.a.i :		Provider Category	Provider Name
									Participating in Projects		



Page 749 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

<	<	<	<	<	<	<		<	<	All Other	Love Charito Md
<	<	<	〈		<			<	<	All Other	Vicil Bernice Michelle
<	<	<	<	<	<	<		<	<	All Other	Patel Snehal R Md
<	<	<	<	<	<	<		<	<	All Other	Wimpfheimer Felix Md
<	<	<	<	<	<	<		<	<	All Other	Solomon Seymour Md
<	<	<	<	<	<	<		<	<	All Other	Rosenblum Robert Md
<	<	<	<	<	<	<		<	<	All Other	Lucariello Ralph J Md
<	<	<	<	<	<	<		<	<	All Other	Keltz Harold Md
<	<	<	<	<	<	<		<	<	All Other	Rakoff Saul Md
										All Other	Grossman Joseph A Md
<	<	<	<		<	<		<	<	All Other	Karan David S Md
<	<	<	<	<	<	<		<	<	All Other	Barzel Uriel Shimon Md
<	<	<	<	<	<	<		<	<	All Other	Mayer Siegfried Md
<	<	<	<	<		<			<	All Other	Woolf George Md
<	<	<	<	<	<	<		<	<	All Other	Rand Jacob H Md
<	<	<	<	<	<	<		<	<	All Other	Morris Donald A Md
										All Other	Ippolito Elio J Md
<	<	<	<	<	<	<		<	<	All Other	Sprayregen Seymour Md
<	<	<	<						<	All Other	Alter Sheldon Md
<	<	<	<	<	<	<		<	<	All Other	Freeman Leonard M Md
<	<	<	<	<	<	<		<	<	All Other	Smith Theodore R Md
										All Other	Schiffer Kenneth A
<	<	<	<	<	<	<		<	<	All Other	Chernaik Richard B Md
<	<	<	<	<	<	<		<	<	All Other	Cooper Jerome A Md
<	<	<	<		<			<	<	All Other	Agre Fred A Md
										All Other	Manspeizer Sheldon Md
<	<	<	ζ.	ζ.	ζ.	ζ.		<	<	All Other	Solomon David Y Md
<	<	<	<	<	<	<		<	<	All Other	Fleischer Norman Md
<	<	<	<	<	<	<		<	<	All Other	Koenigsberg Mordecai Pc Md
<	<	<	<	<	<	<		<	<	All Other	Rindfleish Burton Md Pc
										All Other	Robinson Stephen H Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 750 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Provider Name Provider Name Provider Catagory Z. II		Participating in Projects	ects		_			_				
Matis Maris Anni Al Ober	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Jatish Mode Al Others	Brust James Charles Morrison Md	All Other	<	<		<	<	<	<	<	<	<
Jabih Mid Al Oher Ray	Gigi R Madore Md	All Other	<	<	<	<	<	<	<	<	<	<
be All Other X	Mohan Avinash Lalith Md	All Other	<									
All Other All	Katarzyna Jankowska	All Other	<	ζ.	ζ.	ζ.		ζ.	ζ.	〈	ζ.	<
All Other	Napolitano Blaise	All Other										
All Other All Ot	Whitlow Regina	All Other	<	<		<	<	<	<	<	<	<
All Other	Napchan Uri	All Other	<			<		<	<	<	<	<
All Other	Darkey Seth Ignatius	All Other	<	<	<	<	<	<	<	<	<	<
All Other	Murphy Richard	All Other	<	<			<		<	<	<	<
All Other	Blum Yossef	All Other	<	<		<	<	<	<	<	<	<
Millor	Acevedo Donna	All Other	<	<		<	<	<	<	<	<	<
wifer All Other X <	Bedi Sudha	All Other	<	<		<	<	<	<	<	<	<
All Other	Halstead-Kenny Jennifer	All Other	<	<		<	<	<	<	<	<	<
All Other All	Tzavaras Alexander	All Other	<	<		<	<	<	<	<	<	<
All Other All	Palmer Sophia	All Other	<	<		<	<	<	<	<	<	<
All Other X	Gruson Konrad	All Other	<	<		<	<	<	<	<	<	<
All Other	Starrels Joanna	All Other	ζ.	<			<		<	<	<	<
All Other	Stefanec Tihomir	All Other	ζ.	<		<	<	<	<	<	<	<
All Other	Kravtsov Aleksandr	All Other	ζ.	<			<		<	<	<	<
All Other	Shrivastava Anurag	All Other	<	<		<	<	<	<	<	<	<
All Other	Wallis Susan	All Other	ζ.	<	ζ.	<	<	ζ.	<	<	<	<
All Other	Joseph Gillane	All Other	<	<		<	<	ζ.	<	<	<	<
All Other	Atkin Michael	All Other	ζ.	<		<	<	<	<	<	<	<
All Other	Mehta Prem	All Other	ζ.	<	ζ.	<	<	<	<	<	ζ.	<
Scott All Other All Other \$\frac{1}{3}\$ Offer All Other \$\frac{1}{3}\$ Offer All Other \$\frac{1}{3}\$ Offer All Other \$\frac{1}{3}\$ Offer \$\frac{1}{3}\$ Offer <	Mellacheruvu Smitha	All Other	<	<		<	<	<	<	<	<	<
Scott All Other All Other \$\frac{1}{2}\$ \$\frac{1}	Garfein Evan	All Other	ζ.	<		<	<	ζ.	<	<	<	<
All Other All Other All Other All Other S </td <td>Herszenson David Scott</td> <td>All Other</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Herszenson David Scott	All Other	<	<		<	<	<	<	<	<	<
All Other X	Gitkind Andrew	All Other	<	<		<	<	<	<	<	<	<
All Other All Other Control	Mcmahon Christine	All Other	ζ.	<		<	<	<	<	<	<	<
All Other	Novak Inna	All Other	ζ.	<		<	<	ζ.	ζ.	〈	<	<
	Phaeton Rebecca Md	All Other	<	<		<	<	<	<	<	<	<




Page 751 of 844 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

<	<	<	<	<	<	<		<	<	All Other	Menchaca Raquel
										All Other	Tod Mathew Haller
<	<	<	<	<	<	<		<	<	All Other	Nida Qadir
<	<	<	<	<	<	<		<	<	All Other	Bhalakia Avni M
<	<	<	<						<	All Other	Donna N Field Cnm
									<	All Other	Tobias Michael Eric
<	<	<	<	<	<	<		<	<	All Other	Myers Lloyd Lynford
										All Other	Digiorno Michael A Md
<	<	<	<	<	<	<		<	<	All Other	Nunez Denise Joanna Md
										All Other	Larsen Helaine
<	<	<	<	<	<	<		<	<	All Other	Seymour Andrew
<	<	<	<	<	<	<		<	<	All Other	Guttenplan Nils
										All Other	Rahman Ahmadur Md
										All Other	Hameedi Rukhshinda Rahman
										All Other	Nowakiwskyj Klaudia
<	<	<	<			<		<	<	All Other	Singh Chanchal
										All Other	Anastasian Geo
<	<	<	<		<	<		<	<	All Other	Grimes Catheri
<	~	<	<	<	<	<	~	<	<	All Other	Komorowski Ann Wanda
<	~	<	<						<	All Other	Catherine B Keith Cnm
<	<	<	<	<	<	<		<	<	All Other	Fox Jana Md
<	<	<	<	<	<	<		<	<	All Other	Porrovecchio Andrea Marie Md
										All Other	Berenfeld Benjamin Md
<	~	<	<	<	<	<		<	<	All Other	Morice Karen Lizette
										All Other	Amy S Ciner Md
<	~	<	<		<	<		<	<	All Other	Kar Rashmi
<	~	<	<		<			<	~	All Other	Downing Keith Thomas Md
									_	All Other	Kempton Patricia B
										All Other	Patel Vinita Md
<	<	<	<	<		<	<	<	<	All Other	Venkataramanappa Vani Md
<	<	ζ.	<		<			ζ.	<	All Other	Dorval Marie-Ange Clodette Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									Sto	Participating in Projects	



Page 752 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

<	<	<	<		<			<	<	All Other	Sinha Nandita
<	<	<	<	<	<	<	<	<	<	All Other	Brotea Cristia
<	<	<	<	<	<	<		<	<	All Other	Abraham Tony Md
									<	All Other	Kini Jyoti
<	<	<	<	<		<			<	All Other	Reich Jennifer
<	<	<	<		<	<		<	<	All Other	O Dea Daniel John Md
										All Other	Bidiwala Aneela Ashraf Md
<	<	<	<		<			<	<	All Other	Elam Rashiah Md
									<	All Other	Elat At Fishkill Inc Lthhcp
										All Other	Balde Alseny Md
<	<	<	<	<	<	<	<	<	<	All Other	Danila Deliana Md
										All Other	Mental Health Assoc Orange Co Day
<	<	<	<	<	<	<		<	<	All Other	Baer Jesse Duncan
										All Other	Gadol Charles
	<			<		<			<	All Other	St Louis Childebert
<	<	<	<		<			<	<	All Other	Wey Ginger
<	<	<	<	<		<		<	<	All Other	Sehgal Swati
<	<	<	<	<	<	<		<	<	All Other	Calvo Manuela
<	<	<	<	<	<	<		<	<	All Other	Nemeth Nicole
<	<	<	<	<	<	<		<	<	All Other	Burke Robert
<	<	<	<	<		<	<	<	<	All Other	Marseille Beatrice
										All Other	llario Marius John-Marc
<	<	<	<	<	<	<		<	<	All Other	Shah Neomi
<	<	<	<	<	<	<		<	<	All Other	Daniel David R
										All Other	Hussain Subuhee
<	<	<	<	<	<	<		<	<	All Other	Yang Jennifer
<	<	<	<						<	All Other	Zemon Harry
<	<	<	<	<		<		<	<	All Other	Cho Ronald
<	<	<	<	<	<	<		<	<	All Other	Mulcahy Laura J
<	<	<	<		<	<		<	<	All Other	Kerr Christine Alice
<	<	<	<	<		<		<	<	All Other	lyer Lalitha
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									Projects	Participating in Projects	



Page 753 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

<	<	<	\					<	<	All Other	Blair Nicole
<	<	<	<	<		<			<	All Other	Reyes Ma.
<	<	<	<	<	<	<		<	<	All Other	Libutti Steven Kenneth Md
										All Other	Leotaud Gerard Anthony
										All Other	Jordan Golubcow-Teglasi
<	<	<	<	<	<	<		<	<	All Other	Nahar Niru Shamsun Md
										All Other	Alice Chu
<	<	<	<					<	<	All Other	Lanza Joseph Jean Md
<	<	<	<		<	<		<	<	All Other	Yun Raymond Md
<	<	<	<		<	<		<	<	All Other	Heller Kimberly Ann Md
		<			<				<	All Other	Mitchell Dana
										All Other	Wiley Jose Maunel Md
<	<	<	<	<	<	<		<	<	All Other	Camacho Diego R
<	<	<	<	<	<	<	<	<	<	All Other	Chan Jane Wai Wang Md
<	<	<	<	<	<	<		<	<	All Other	Rivera Milagros Pa
<	<	<	<	<	<	<		<	<	All Other	Scharbach Kathryn
<	<	<	<	<	<	<		<	<	All Other	George Sarita
<	<	<	<		<	<		<	<	All Other	Lavin Murphy Gail P Rpa
<	<	<	<	<	<	<	<	<	<	All Other	Prasanta Basak Md
										All Other	Kuo Sheng Feng Md
										All Other	Sturdivant Angela Marie Md
			<						<	All Other	Alpine Home Health Care Llc
									<	All Other	Pine Valley Center Reh & Nrs
<	<	<	<	<		<	<	<	<	All Other	Kogan Margarita Md
<	<	<	<		<	<		<	<	All Other	Treglia John Carlo Rpa
										All Other	Mitchell Sunny D Md
<	<	<	<	<	<	<	<	<	<	All Other	Gil Richard
<	<	<	<	<	<	<	<	<	<	All Other	De Frank Castro Joseph Miguel Md
<	<	<	<	<	<	<		<	<	All Other	Knowles Alicia
<	<	<	<		<			<	<	All Other	Frieder Ariela
										All Other	Brandoff Jared
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 754 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

+++Bejinariu Daniela	- de Zilligelly	Yee Kimberly	Butt Neelofar	Hantman lan	Tsai Louis Cheng-Hong	Milizia Raffaele Md	Theodore E Patsis Md	Sarah K Oh Md	Gosselin Richard Robert Md	Gutwein Jeremy Michael Md	Korcak Jason Andrew Md	Kalafatic William Edward Md	Mehta Jay Md	Bell James lii	Jyothi Parapurath	Taylor-Kamara N'Gadie	Kaye Shana	Kelling Ernest	Robbins Matthew	Andrew E Chertoff	Lisenenkov Dmitry Md	Yun Edward Chung	Reichert James Michael	Weille Jean Walker	Nagorny Andrei	Abramowitz Matthew	Nidorf David Mark Md	Moberg Kenneth A	Lucien Gina Np	Francis Mitzie	Fraioli Rebecca	Provider Name	
All Other		All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other		
																																Provider Category	Participating in Projects
<		ζ.			<		<	<			<	<	ζ.		<		<		<	<	<	<	<	<	<	<	<			<	<	2.a.i	jects
<		K			<		<	<			<	<	<		<		<		<	<	<	<		<	<	<	<			<	<	2.a.iii	
																																2.a.iv	
<	•	K			<		<	<			<	<	<		<				<	<	<	<	<		<	<	<			<	<	2.b.iii	
					<		<	<			<	<	<		<		<		<	<	<	<		<	<	<	<			<	<	3.a.i	
<		ζ.			<		<	<			<	<	<						<	<	<	<	<		<	<				<	<	3.a.ii	
<		ζ.			<		<	<			<	<	<		<		<		<	<	<	<		<	<	<	<			<	<	3.b.i	
<		K			<		<	<			<	<	<		<		<		<	<	<	<		<	<	<	<			<	<	3.d.iii	
<		4			<		<	<			<	<	<		<		<		<	<	<	<	<	<	<	<	<			<	~	4.b.i	
<		K			<		<	<			<	<	<		<		<		<	<	<	<		<	<	<	<			<	<	4.b.ii	



Page 755 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Provider Name Provider Name Provider Name Provider Cetagory 24,11 24,17		Participating in Projects	ts									
A LO Onor A LO O	Provider Name		2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Al Obner Al Obn	MandelkerLisa	All Other										
BAI Other ALI Other CM	Arif Nadia	All Other										
Pay CA May All Others California Cal	Weissler Matthew S	All Other	<						<	<	<	<
All Other All	Blanco Christina C Md	All Other	<						<	ζ.	<	<
MM All Other Image: Color of the color	Akwuba Uche Onyeabo li Do	All Other	<	<		<	<	<	<	<	<	<
SSPIR COL ROCALISMENT All Other Color Co	Hodgson Sybil Md	All Other	<	<			<		<	<	<	<
Michael Md Mi Ohner Mi Mi Mi Mi Mi Mi Mi M	Provider-Hamaspik Of Rockland	All Other										
bitishisk All Others V. V	Kerry J Murphy		<	<		<	<	<	<	<	<	<
Michael Mid Milloner	Shrivastava Abhishek	All Other										
All Other LI Other LI OTHER LI CHERNO	Tauras James Michael Md	All Other	<	<		<	<	<	<	<	<	<
All Other	Benny Hakim	All Other										
All Other	Kwok Yong	All Other	<	<		<	<		<	<	<	<
All Other	Dinsmore Ronald Stephen Jr	All Other	<	<		<	<		<	<	<	<
All Other evi All Other	Amin Bijal	All Other	<	<		<	<	<	<	<	<	<
ewi All Other X <th< td=""><td>Gross Rachel</td><td>All Other</td><td><</td><td><</td><td></td><td></td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td></th<>	Gross Rachel	All Other	<	<			<		<	<	<	<
evi All Other X <th< td=""><td>Golowa Yosef</td><td>All Other</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Golowa Yosef	All Other	<	<		<	<	<	<	<	<	<
All Other All Other X	Thangavelu Devi	All Other	<									
Alyson All Other IX	Blanco Irene	All Other	<	<		<	<	<	<	<	<	<
All Other IX	Mcavey Beth Alyson	All Other	<	<		<	<	<	<	<	<	<
Karthik All Other V	Sun Katherine	All Other	<	<		<	<	<	<	<	<	<
All Other X	Krishnamurthy Karthik	All Other	<	<		<	<	<	<	<	<	<
Inhar All Other Inhar	Kalia Harmit	All Other	<	<			<		<	<	<	<
id All Other sa All Other Sa All Other All Other Image: Company of the compan	Chintala Sreedhar	All Other	<	<		<	<	<	<	<	<	<
Sa All Other All O	Pasquale David	All Other										
sley All Other sley All Other All Other State of the sta	Shpitalnik Larisa	All Other										
sley All Other X <t< td=""><td>Chuck Roy</td><td>All Other</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Chuck Roy	All Other	<	<		<	<	<	<	<	<	<
All Other	To Justin Kingsley	All Other	<	<		<	<	<	<	<	<	<
All Other Autberg All Other All Other V <t< td=""><td>Millman Lisa</td><td>All Other</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Millman Lisa	All Other	<	<		<	<	<	<	<	<	<
All Other All Other	Wang Yanhua	All Other	<	<		<	<	<	<	<	<	<
	Broder Anna Rutberg	All Other	<	<		<	<	<	<	<	<	<
	Biggs Grace Y	All Other										



Page 756 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Albert Heng-Yao Chang	All Other										
Singh Supreet	All Other	<			<		<			<	
Parekh Jillian Bandler	All Other	<	<			<		<	<	<	<
Mathew Joel Jacob	All Other	<	ζ.			<		ζ.	ζ.	ζ.	<
Erin Yi Chen Wei	All Other	<	<	<	<	<	<	<	<	<	<
Melissa Lee Mei Woo	All Other	<	<			<		<	<	<	<
Emenike Loretta Azuka	All Other										
Shah Darshita Shalin	All Other	<	<		<	<	<	<	<	<	<
Sutton Park Cnt Nrs & Rehab	All Other	<									
Kalantre Sarika	All Other	<	<		<	<	<	<	<	<	<
Vicioso Edwin Xavier Md	All Other	<	<		<	<	<	<	<	<	<
St Lukes Cornwall Hospital	All Other										
Keating James O Malley	All Other	<	<		<		<	<	<	<	<
Castillo John Paul	All Other	<	<	<	<	<	<	<	<	<	<
Dupont Paul G Md	All Other										
Gohel Jagruti Pankaj Md	All Other	<			<		<	<	<	<	<
Elavunkal Jyoti Teresa Md	All Other	<	<		<	<	<	<	<	<	<
Mohan Geetali	All Other	<	<		<	<	<	<	<	<	<
Mendlowitz Sara Rpa	All Other										
Sheira L Schlair Md	All Other	<	<			<		<	<	<	<
Shukla Vaishalee Ramesh Md	All Other	<	<	<	<	<	<	<	<	<	<
Magno Rebecca	All Other	<	<	<	<	<	<	ζ.	<	<	<
Lucan Sean C	All Other	<	<			<		<	<	<	<
Jeffrey M Levsky Md	All Other	<	<		<	<	<	<	<	<	<
Jordan William	All Other	<	<			<		ζ.	<	<	<
Lee Regina	All Other	<	<			<		<	<	<	<
Aponte Maya	All Other	<	<		<	<	<	ζ.	<	<	<
Miller Sarah	All Other										
Baah George	All Other										
Panarelli Anthony Joseph Md	All Other	<	<		<	<	<	<	<	<	<
Bezwada Krishna	All Other										



Page 757 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Projects	S									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Karkowsky Eve	All Other	<	<			<		<	<	<	<
Whalen Kathryn	All Other	<	<	<	<	<	<	<	<	<	<
George M Prackup	All Other	<						<	<	<	<
Goradia Dhawal Arun	All Other										
Timothy J Kennedy	All Other	<	<		<	<	<	<	<	<	<
Khoury Thomas Peter Md	All Other										
Kenneth C Nisch	All Other	<	<	<	<	<	<	<	<	<	<
Sally Roberts	All Other	<	<	<	<	<	<	<	<	<	<
Alfonso Jillian Sheree	All Other	<	<			<		<	<	<	<
Edward Oduro-Kwakye	All Other	<	<		<	<	<	<	<	<	<
Markowicz Daniel S	All Other I	<	<		<		<	<	<	<	<
Mattern Christopher J	All Other	<						<	<	<	<
Marc K Rybstein Md	All Other										
Nadia Ovchinsky	All Other	<	<		<	<	<	<	<	<	<
Caesar Mimieux Vanetta	All Other										
Wiechmann Lisa Silvia	All Other	<	<		<	<	<	<	<	<	<
Cuartas Esteban Md	All Other										
Nevadunsky Nicole	All Other	<	<		<	<	<	<	<	<	<
Wanich Tony	All Other	<	<		<	<	<	<	<	<	<
Fausto James	All Other	<	<		<	<	<	<	<	<	<
Upadhyay Sanjay	All Other										
Glover Karinn Ann Maureen	All Other	<	<			<		<	<	<	<
Glassman Harrison	All Other										
Taveras Jose Martin	All Other	<	<			<		<	<	<	<
Fitz Bronwyn	All Other	<	<				<	<	<	<	<
Mark Allan Harrison Md	All Other	<	<		<	<		<	<	<	<
Nancy Chung	All Other	<	<		<	<	<	<	<	<	<
Burjonrappa Sathyaprasad Md	All Other										
Kim Randolph Md	All Other										
Patel Ragin C Mbbs	All Other	<	<			<		<	<	<	<
Green Debra Jean	All Other	<	<		<	<	<	<	<	<	<



Page 758 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

<	<	<	<		<			<	<	All Other	Seale-Simpson Marjorie Elizabeth
<	~	<	<		<			<	〈	All Other	Mckenna Jennifer M Md
<	<	<	<			<		<	~	All Other	O'Connor Julie Anne
<	<	<	<	<	<	<		<	~	All Other	Rocca Juan Pablo Md
		<	<						~	All Other	Sans Souci Rehab & Nrs Ctr
										All Other	Antwi Flora
<	<	<	<	<	<	<		<	<	All Other	Zarnegar Reza
<	~	<	<	<	<	<		<	~	All Other	Pisarenko Vadim Md
										All Other	Cp Of Westchester Lincoln Ave Icf
<	<	<	<	<	<	<		<	<	All Other	Beatriu Reig
<	<	<	<	<		<	<	<	<	All Other	Corvini David Michael Md
<	~	<	<		<			<	~	All Other	Mena Hernandez Herbert Mauricio
<	~	<	<	<	<	<	<	<	~	All Other	Singh Paramjeet Md
<	~	<	<		<			<	~	All Other	Cherian Shoba Anne
<	~	<	<	<	<	<		<	~	All Other	Gill Jonathan Benjamin
										All Other	Keliddari Farhad
<	<	<	<	<	<	<		<	<	All Other	Polineni Rahul
										All Other	Cah Hamaspik Of Rockland Cnty
										All Other	Elisa Bocchieri-Bustros
						-				All Other	Lee Christine
										All Other	Farrell Sandra
<	〈	<	ζ.						<	All Other	Davis Rachele
<	<	<	<	<	<	<	<	<	<	All Other	Duhl Adam Jon
<	<	<	<		<	<		<	<	All Other	Welch-Philp Sharon
<	<	<	<		<			<	<	All Other	Ciocon David
<	<	<	<	<		<		<	<	All Other	Raff Joshua
										All Other	Caldemeyer Kar
<	<	<	<	<		<		<	<	All Other	Schwartz Micha
<	<	<	<	<	<	<		<	<	All Other	Shujauddin Sadahf
										All Other	Fritz Rani Bili
						-				All Other	Beniyaminov Yanna
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									cts	Participating in Projects	



Page 759 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

<	<	<	<	<	<	<		<	<	All Other	Belkind Uri
<	<	<	<	<	<	<		<	<	All Other	Api Marietta
<	<	<	<	<	<	<	<	<	<	All Other	Hammerman Curtis
<	<	<	<	<	<	<		<	<	All Other	Carullo Veronica Patricia Md
										All Other	Dave Hema A
<	<	<	<	<	<	<		<	<	All Other	Epton Laura Rpa
										All Other	Hook Bathsheba
<	~	<	<						<	All Other	Nasuti Joseph F Md
<	<	<	<	<		<		<	<	All Other	Sari Debra Maenza
<	<	<	<		<	<		<	<	All Other	Dinkels Michael
										All Other	Sadoughi Ali
<	~	<	<	<	<	<		<	<	All Other	Moghtaderi Sam
<	~	<	<	<	<	<		<	<	All Other	Lomita Craig
										All Other	Yaya Diana
										All Other	Din Sofia R
<	<	<	<	<	<	<		<	<	All Other	Fan Wei Livy
										All Other	Yang Charles
										All Other	Zhuravleva Karina Leonidovna
										All Other	Wallace Diana Renee
										All Other	Bhuiyan Shamsul
<	~	<	<	<	<	<		<	<	All Other	Sreeramoju Prashanth
										All Other	Wagman Gabriel
									<	All Other	Karayil Ajith
<	<	<	<		<			<	<	All Other	Andre Jean
<	<	<	<	<	<	<		<	<	All Other	Adler Nicole
										All Other	Pugni Patricia
<	ζ.	<	ζ.	ζ.	ζ.	ζ.		ζ.	<	All Other	Rabbani Farhang
<	<	<	<		<	<		<	<	All Other	Rieper Leigh
										All Other	Germano Elaine
<	<	<	<	<		<	<	<	<	All Other	Cabassa Edwin
<	<	<	<	<	<	<		<	<	All Other	Nazario Helen
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									rojects	Participating in Projects	
											•




Page 760 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

								F			
ζ.	ζ.	ζ.	ζ.		ζ.		\		<	All Other	Foag .lo
<	<	<	<		ζ.	<	<		ζ.	All Other	Tantri Rachel
										All Other	Pacenza Gladys
										All Other	Middletown Park Rehab & Hlth Cr Ctr
<	<	<	<	<	ζ.	<	<		<	All Other	Baron Nicole Vanessa
										All Other	Summer Nixon
										All Other	Norman Otsuka Md
										All Other	Cavallo Erica
<	<	<	<	<	〈	<	<		<	All Other	Tan-Geller Melin
<	<	<	<	<	ζ.	<	<		<	All Other	Gershengorn Hayley Beth
										All Other	Pieroni Sabrina
<	<	<	<						<	All Other	Singh Rajni Do
<	<	<	<	<	<	<	<		<	All Other	Berger Jay Steven
										All Other	Jackson Nicole
<	<	<	<		<	<	<		<	All Other	Levin Sarah
<	<	<	<		<		<		<	All Other	Villanueva Jinette Rpa
<	<	<	<		<	<	<		<	All Other	Hang Kyu Park
										All Other	John-Lewis Janice Njamiu
										All Other	Gebrael Jacob
										All Other	Adina Sonners
										All Other	Factor Avi
<	<	<	<	<	<	<	<		<u> </u>	All Other	Kalyoussef Sabah
<	<	<	<						~	All Other	Urzi John
										All Other	Patel Nirav
										All Other	Kim Andrew
<	<	<	<	<	<	<	<		<	All Other	Nerenberg Rebecca Heidi
										All Other	Veiss Ingrid Md
<	<	<	<	<	<	<	<		ζ.	All Other	Kathryn Frances Kirchoff
										All Other	B Stern Physical Therapy Inc
<	<	<	<	<	<	<	<		<	All Other	Haque Hoosna
<	<	<	<	<	<	<	<		<	All Other	Kogan-Liberman Debora L
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.a.iv 2.b.iii	2.a.iii 2.a		gory 2.a.i	Provider Category	Provider Name
									Participating in Projects		



Page 761 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Amenedo Lauren	All Other	<						<	<	<	<
Thomas Laura	All Other	<	<	<	<		<	<	<	<	<
Chen Daniel	All Other										
Monaco Domenic	All Other	<	<	<	<	<	<	<	<	<	<
Sanchez John Paul	All Other	<	<		<	<	<	<	<	<	<
Duncan Dameon Rupert Vincent	All Other	<	<		<	<	<	<	<	<	<
Wen-Jeng Melissa Yao	All Other	<	<			<		<	<	<	<
Sarah Chambers	All Other	<	<		<	<	<	<	<	<	<
Mariuma Eric Joseph Md	All Other	<	<			<		<	<	<	<
Rimpel Lisa Minerva Md	All Other										
Wahezi Sayed Emal	All Other	<	<		<	<	<	<	<	<	<
Leon Kenneth	All Other	<	<			<		<	<	<	<
Goodwin Nadia S	All Other	<	<			<		<	<	<	<
Morgan Scott	All Other	<	<	<	<		<	<	<	<	<
Gritz David Clark	All Other	<	<		<	<	<	<	<	<	<
Meltzer Eileen Np	All Other	<	<			<		<	<	<	<
Collons Susan Eckert	All Other	<	<		<	<		<	<	<	<
Paul Mario Mignone	All Other	ζ.	<		<	<	<	<	<	<	<
Robinson Julie Vale Md	All Other	<	<		<	<	<	<	<	<	<
Bathory Eleanor	All Other	<	<			<		<	<	<	<
Mannam Prashanth	All Other										
Neuman Tzvi Yehuda	All Other	<	<		<	<	<	<	<	<	<
Cohen Perry	All Other	<	<		<	<	<	<	<	<	<
Lee Tony	All Other	<	<		<	<	<	<	<	<	<
Schonberg Dana	All Other	<	<			<		<	<	<	<
Chuang Meleen	All Other	<	<			<		<	<	<	<
Judge Nancy Elizabeth	All Other	ζ.	<		<	<	ζ.	<	<	<	<
Friedman Adam	All Other	<	<		<	<	<	<	<	<	<
Flusberg Milana	All Other	<	<		<	<	ζ.	<	<	<	<
Kazos Alexander	All Other	<	<		<	<	<	<	<	<	<
Patzkowsky Kristin	All Other	<	<			<		<	<	<	<




Page 762 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Provider Name	Provider Category 2	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Dym Robert	All Other	<	<		<	<	<	<	<	<	<
Gawargious Hana Romany	All Other	<	<			<		<	<	<	<
Mehta Keyur J	All Other	<	<		<	<	<	<	<	<	<
Bolan Claire	All Other	<	<		<	<		<	<	<	<
Doshi Jay Vinay Md	All Other										
Orange County Cerebral Palsy Assoc	All Other										
Shepard Timothy Folsom	All Other	<	ζ.		<	<		<	ζ.	<	<
Robinson Stacy P	All Other										
Silberstein Michael Wade Md	All Other	<	<	<	<	<	<	<	<	<	<
Harris Elizabeth Elizabeth Md	All Other	<	<			<		<	<	<	<
Pierre Florence Dominique	All Other	<	<			<		<	<	<	<
Cardona Lina	All Other	<	<		<	<	<	<	<	<	<
Tamar Goldwaser	All Other	<	<		<	<	<	<	<	<	<
Bliagos Dimitrios	All Other	<						<	<	<	<
D'Ambrosio Anthony William	All Other	<	<		<	<		<	<	<	<
Vassilakis Athina Md	All Other	<	<		<	<	<	<	<	<	<
Leung Sharon Szeyan	All Other	<	<		<	<	<	<	<	<	<
Sinha Sumita	All Other	<	<		<	<	<	<	<	<	<
Shin Ja	All Other	<	<		<	<	<	<	<	<	<
Parnas Taya	All Other	<	<		<	<	<	<	<	<	<
Cheuck Lanna	All Other	<	<		<	<	<	<	<	<	<
Gripper Sommer	All Other	<	<		<	<	<	<	<	<	<
Rosenberg Jamie	All Other	<	<		<	<	<	<	<	<	<
Shiloh Ariel L	All Other	<	<		<	<	<	<	<	<	<
Gulani Reshma	All Other	<	<		<	<	<	<	<	<	<
Shapiro Lauren	All Other	<	<			<		<	<	<	<
Lister Rolanda Lamora	All Other	<	<			<		<	<	<	<
Cah Childrens Rehabilitation Ctr	All Other										
Ali Aleem A	All Other	<	<	<	<	<	<	<	<	<	<
Cy R Blanco Md	All Other	<						<	<	<	<
Cohen Evan Phillip Md	All Other										



Page 763 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

<	<	<	<	<	<	<		<	<	All Other	All	Klobocista Merieme
<	<	<	<		<			<	<	All Other	All	Tan Jade
<	<	<	<	<	<	<		<	<	All Other	All	Andreopoulou Eleni
<	<	<	<	<	<	<		<	<	All Other	All	Elkind Richard M
<	<	<	<		<			<	<	All Other	All	Papalezova Katia Todorova
<	<	<	<	<	<	<		<	<	All Other	All	Carmen Lopez
<	<	<	<						<	All Other	All	Hashem Hashem Joseph
<	<	<	<		<			<	<	All Other	All	Choudhary Pratima
<	<	<	<	<	<	<		<	<	All Other	All	Alis Rebecca
<	<	<	<		<			<	<	All Other	All	Pratomo Vanessa
<	<	<	<	<	<	<		<	<	All Other	All	Galhotra Sanjay
<	<	<	<	<	<	<		<	<	All Other	All	Kowenski Jacob
<	<	<	<	<	<	<		<	<	All Other	All	Joy Christina
<	<	<	<	<	<	<		<	<	All Other	All	White Monique
<	<	<	<	<	<	<		<	<	All Other	All	Mercredi Guerline
<	<	<	<	<	<	<		<	<	All Other	All	Farris Zachary
<	<	<	<	<	<	<		<	<	All Other	All	Davis Jennifer
<	<	<	<	<	<	<		<	<	All Other	All	Shah Vaishali
<	<	<	<	<	<	<	<	<	<	All Other	All	Abraham Charlene
										All Other	All	D Elia Joanna Barnett
										All Other	All	Dennis Jay Chia
<	<	<	<	<	<	<		<	<	All Other	All	Shieh Shi-Jun Jean
<	<	<	<						<	All Other	All	Elias Sara B
<	<	<	<						<	All Other	All	Schwarz Cordelia Sandra
									<	All Other	All	Levis Rebekka Jo Do
<	<	<	<		<	<		<	<	All Other	AI	De La Riva-Velasco Elizabeth Md
<	<	<	<		<	<		<	<	All Other	All	Le Tiffany
<	<	<	<	<	<	<		<	<	All Other	All	Chaur Adriana Maria
<	<	<	<	<	<	<	<	<	<	All Other	All	Yasmin Dhar
										All Other	All	Cocina Amy Elizabeth
										All Other	All	Plummer Christopher Paul
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	ame	Provider Name
									Projects	Participating in Projects		



Page 764 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	0.00000	7000									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Koci Piro	All Other	<	<	<	<	<	<	<	<	ζ.	<
Brown Benjamin Thomas	All Other	<	<		<		<	<	<	<	<
Osawe Obosa Nosayaba	All Other	<	<		<	<		<	<	ζ.	<
Zhang Cheng	All Other	<	<		<	<	<	<	<	<	<
Shah Amishi Md	All Other	<	<			<		<	<	ζ.	<
Brignoni-Blume Paula	All Other	<						<	<	<	<
Lubetzky Michelle L	All Other	<	ζ.		<	<	ζ.	<	ζ.	ζ.	<
Doddakashi Satish	All Other										
Arevalo-Valencia Diana Constanza	All Other	<						<	<	<	<
Yassari Reza	All Other	<	<		<	<	<	<	<	<	<
Herrington Joh	All Other										
Hobeika Peter	All Other										
Brakman Patricia	All Other	<	<			<		<	<	<	<
Elmi Farshad	All Other	<	<		<	<		<	<	<	<
Okpukpara Onyinye	All Other	<						<	<	<	<
Finer Christin	All Other										
Kapoor Aarti	All Other	<	<			<		<	<	<	<
Parkey Joe	All Other										
Gensure Robert	All Other	<	<		<	<	<	<	<	<	<
Chambers Stephinie Melissa	All Other	<	<			<		<	<	<	<
Bortnick Anna Emily	All Other	<	<		<	<	<	<	<	<	<
Setlik Daria Elizabeth Md	All Other	<	<	<	<	<	<	<	<	<	<
Lewit Harvey Bernard	All Other										
Sullivan Rachel	All Other	<	<	<	<	<	<	<	<	<	<
Hamaspik Of Rockland County Inc	All Other										
Banerjee Kumarika	All Other	<	<	<	<	<	<	<	<	<	<
Mary Katherine Michalak	All Other	<	<		<			<	<	<	<
The Rye Asc Llc	All Other										
Shaparin Naum	All Other	<	<		<	<	<	<	<	<	<
Balili Irida	All Other	<	<		<	<	<	<	<	<	<
Mr Ravindranauth Jamwant	All Other	<	<		<	<	<	<	<	<	<



Page 765 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Provider Name Provider Name Provider Congroy X2 X2 X2 X2 X2 X2 X2 X		Participating in Projects	ojects	-								
Control Mode All Obnorr CE CE <th>Provider Name</th> <th>Provider Category</th> <th>2.a.i</th> <th>2.a.iii</th> <th>2.a.iv</th> <th>2.b.iii</th> <th>3.a.i</th> <th>3.a.ii</th> <th>3.b.i</th> <th>3.d.iii</th> <th>4.b.i</th> <th>4.b.ii</th>	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Label Mathem All Others CE CE <td>Kessler Marion K Md</td> <td>All Other</td> <td><</td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td>	Kessler Marion K Md	All Other	<									
LUIS-TAY AU Obnor	Muse Jessica Md	All Other	<	<			<		<	<	<	<
Ludish All Other X	Crestview Manor Alp	All Other										
Indigition All Others X	Rodriguez Luis Jr	All Other	<	<	<	<		<	<	<	<	<
Machanish All Oner Control Con	Schrager Judith	All Other	<	ζ.		ζ.	ζ.	ζ.	<	ζ.	<	<
All Others All	Marrast Lyndonna	All Other	<	ζ.		ζ.	ζ.	〈	<	ζ.	<	<
All Other All Ot	Noguera Luisa	All Other	<	ζ.		<	<		<	ζ.	<	<
On All Other CM	Patel Viraj	All Other	<	<			<		<	<	<	<
Axidade Francis All Other IX IX<	Khaw Adrian	All Other	<	<		<	<	<	<	<	<	<
A Mod Michael All Other All Oth	Dowling Michael Francis	All Other	<	<			<		<	<	<	<
a significancity All Others Constantion	Lee Bonnie A Md	All Other	<	<			<		<	<	<	<
Solutionecht All Other XX XX <td>Stefan Delia</td> <td>All Other</td> <td></td>	Stefan Delia	All Other										
hael All Other IX <	Farley Alice Gutknecht	All Other	<	<			<		<	<	<	<
Add All Other Image: Constantion	Shirazi Michael	All Other	<	<	~	<	<	<	<	<	<	<
Ichelle All Other IX	Nori Priya Md	All Other	<	<		<	<	<	<	<	<	<
Constantin All Other L	Samuels Michelle	All Other	<			<		<			<	
ees All Other IX IX	Farmakidis Constantin	All Other										
All Other	Vidan Erez	All Other	<	<		<	<	<	<	<	<	<
All Other All Other 4	Turner James	All Other										
All Other All Other All Other X	Nawaz Shah	All Other										
All Other 3	Osborne Thomas	All Other										
All Other	Hodge Richard	All Other										
All Other	Lin Andrea Connie	All Other	<	<		<	<		<	<	<	<
All Other 3	Taylor Annelle Claire	All Other	<	<		<	<	<	<	<	<	<
All Other \$\frac{1}{2}\$	Alam Shah	All Other	<	<		<	<	<	<	<	<	<
All Other	Richard Glenn	All Other	<	<	<	<	<	<	<	<	<	<
All Other All Other All Other All Other All Other All Other	Goldberg Alla Do	All Other										
All Other All Other All Other All Other	Morrone Kerry Ann	All Other	<	<		<	<	<	<	<	<	<
	Mc Dermott Annemarie	All Other	<						<	<	<	<
	Figueroa-Martinez Silkia	All Other										
	Fenig Mark Md	All Other										



Page 766 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Rojas Rolando Jose	All Other	<	<		<	<		<	<	<	<
Levine Rebecca	All Other	<	<		<	<	<	<	<	<	<
Twomey Stephanie F	All Other	<	<		<	<	<	<	<	<	<
Dumont Center Rehab & Nrs Care	All Other										
Hope Aluko Akini	All Other	<	<		<	<	<	<	<	<	<
Orsatti Giulia	All Other	<	<		<	<	<	<	<	<	<
Small Ethan	All Other										
Pillai Sophia	All Other	<	<		<	<	<	<	<	<	<
Schoolcraft Rachel	All Other										
Varghese Justin	All Other	<	<			<		<	<	<	<
Parkin Terri Michelle	All Other	<						<	<	<	<
Petersel Hilary	All Other	<	<		<	<	<		<	<	<
Hochman Sarah	All Other	<	<		<	<	<	<	<	<	<
Ortquist Brynne	All Other	<	<		<	<		<	<	<	<
Brennan Jennif	All Other	<	<				<	<	<	<	<
Khemraj Jaimenee	All Other	ζ.	<		<	<		<	<	<	<
Statter Mindy	All Other	<	<		<	<	<	<	<	<	<
Dinapoli Gina	All Other	ζ.	<		<	<	<	<	<	<	<
Hwang Hannah	All Other	ζ.	<		<	<	<	<	<	<	<
Shah Payal K	All Other										
Capizzi Jessica Lisette	All Other	<						<	<	<	<
Laborde Elve	All Other	ζ.	<	<	<	<	<	<	<	<	<
Gds Imaging Pc	All Other										
Ruocco Martin James	All Other										
Barnwell Nursing & Rehab Cent	All Other										
Powers Caitlin Ann Np	All Other	ζ.						<	<	<	<
Ismailova Kyamalya A	All Other	<	<		<	<	<	<	<	<	<
Fay Marina	All Other	ζ.	<		<	<	<	<	<	<	<
Heller Sandra Rosenfeld	All Other										
Extraordinary Home Care	All Other										
Varian David W Jr	All Other										



Page 767 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Dominguez Maria	Sanghvi Kunal	Lapman Lisa	Aroniadis Olga	Frimer Marina	Serrano Esmeralda	Bloom Rachel	Cunqueiro Alain	Williams Samuel	Pinto Priya	Wahezi Dawn	Puius Yoram	Wemmer Kerriemari	Burgos-Fontanez Obdulia	Findley Christ	ltingen Mikhail	Stent Sabrina Nicole Craig	Wu Richard B	Sotelo-Garza Danilo	Park Sun	Tomuta Vlad	Walsh Ronald	Elrington Carol	Steng Michael	Slovut David	Shaikh Munima Rafi	Gomes Elizabet	Weissler Karen	Jain Supriya	Nitzkorski James	Lyons James J	Provider Name	
All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	Provider Category	Parti
<	<	<		<	<	<	<	<	<	<	<	<	<			<				<	<	<	<	<	<	<	<	<	<	<	2.a.i	Participating in Projects
<	<	<		<	<	<	<	<	<	<	<	<	<			<				<	<	<	<	<	ζ.	ζ.	ζ.		<	<	2.a.iii	
																									<						2.a.iv	
<	<	~		<		~	<	~	~	<	<	<				~				<	<		<	<	<	ζ.	<		<	<	2.b.iii	
<	<	<		<	<	<	<	<	<	<	<	<	<			<				<	<	<	<	<	<	<			<	<	3.a.i	
<	<	~		~		~	<	~	~	~	~	~								~	~		~	~	~	~	~				3.a.ii	
<	<	~		<	<	~	~	~	~	<	<	<	<			~				<	<	<	<	<	<	<	<		<	<	3.b.i	
<	<	<		<	<	<	<	<	<	<	<	<	<			<				<	<	<	<	<	<	ζ.	<		<	<	3.d.iii	
<	<	<		<	<	<	<	<	<	<	<	<	<			<				<	<	<	<	<	<	<	<		<	<	4.b.i	
<	<	<		<	<	<	<	<	<	<	<	<	<			<				<	<	<	<	<	<	<	<		<	<	4.b.ii	



Page 768 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

<	<	<	<	<	<	<		<	<	All Other	All	Ramos Julie J
<	<	<	<	<	<	<		<	<	All Other	All	Mcclain Danielle
										All Other	All	Mcnamara Holly
<	<	<	<	<	<	<		<	<	All Other	All	Graber Jerome Jeffrey
<	<	<	<					<	<	All Other	All	Little Sara Jane
										All Other	All	Phelps Medical Associates Pc
										All Other	All	Yao Mike
<	<	<	<						<	All Other	All	Mateus Diana
<	<	<	<	<	<	<		<	<	All Other	All	Stableford Jennifer Ashley
<	<	<	<	<		<	ζ.	<	<	All Other	All	Nguyen Pamela H
										All Other		Mills Pond Nursing & Rehab Ctr
<	<	<	<	<	<	<		<	<	All Other	All	Tepper Oren M
<	<	<	<	<	<	<		<	<	All Other	All	Grucela Alexis L
<	<	<	<		<	<		<	<	All Other	All	Choi John
<	<	<	<			<		<	<	All Other	All	Frengle-Burke Ingrid
										All Other	All	Pilika Asti
<	<	<	<	<	<	<		<	<	All Other		Czarnecki Jamie Charlsie Marie
<	<	<	<	<		<			<	All Other	All	Heinze Jennifer Lynne
<	<	<	<	<	<	<		<	<	All Other	All	Fradlis Bella
										All Other	All	Vent David Michael
<	<	<	<	<		<			<	All Other	All	Hansen Amanda
<	<	<	<	<		<			<	All Other	All	Ryder Crystal D
<	<	<	<	<		<			<	All Other	All	Donna M Collins
<	<	<	<		<			<	<	All Other	All	Fligelman Tal
<	<	<	<	<	<	<		<	<	All Other	All	Restivo Andrew
<	<	<	<		<			<	<	All Other	All	Ngai Ivan
<	<	<	<	<	<	<		<	<	All Other	All	Wolgast Lucia
<	<	<	<	<	<	<		<	<	All Other	All	Fanti Peter
<	<	<	<		<			<	<	All Other	All	Yettaw Holly
<	<	<	<	<	<	<		<	<	All Other	All	Skversky Amy
<	<	<	<	<		<			<	All Other	All	Motivala Apurva Amar
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name	Provi
									Participating in Projects	Participati		



Page 769 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

School-fully We will will will will will will will wil	Provider Name Fenichel Rebecca Okoniewski Deborah A	All Other All Other All Other	ects 2.a.i	2.a.iii	2.a.iv	2.b.iii	သ <u>a</u> .	3.a.iii	3.b.i	3.d.iii	4.b.i	4.b.ii
All Others All Ot	Broder Molly Scheinfeld Meir	All Other	ς ς	ς ς		ζ.	K K	ζ.	ς ς	ς ς	ς ς	Κ Κ
Automotive Aut	Scheinfeld Meir Elliott Jilliann	All Other	<	<		<	<	<	<	<	<	<
And	Aksoy Tulay	All Other	〈	〈		ζ.	<	<	〈	<	<	<
Arel All Oher C <th< td=""><td>Chae Kristina</td><td>All Other</td><td><</td><td><</td><td></td><td></td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td></th<>	Chae Kristina	All Other	<	<			<		<	<	<	<
Mathematical Mat	Golombeck Arel	All Other	<	<		<	<	<	<	<	<	<
All Other	Laud Geeta	All Other	<	<		<	<	<	<	<	<	<
ox/alentyma All Other XX	Uy Natalie	All Other	<	<		<	<	<	<	<	<	<
Mark All Other	Goloborodko Valentyna	All Other	<	<		<	<	<	<	<	<	<
falk All Other X <t< td=""><td>Dudaie Ronen</td><td>All Other</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Dudaie Ronen	All Other	<	<		<	<	<	<	<	<	<
Intrit	Brubaker Mark	All Other	<	<			<		<	<	<	<
Inmit All Other X <	Tassler Andrew	All Other	<	<		<	<	<	<	<	<	<
In the lear control of the learn control of the lear control of	Bhargava Amit	All Other	<	<		<	<	<	<	<	<	<
All Other All	Lowe Shani	All Other	<	<		<	<	<	<	<	<	<
All Other	Irizarry Eddie	All Other	<	<		<	<	<	<	<	<	<
All Other All	Chuy Jennifer	All Other	<	<		<	<	<	<	<	<	<
issa All Other X <t< td=""><td>Korin Laura</td><td>All Other</td><td><</td><td><</td><td></td><td></td><td><</td><td></td><td><</td><td>ζ.</td><td><</td><td><</td></t<>	Korin Laura	All Other	<	<			<		<	ζ.	<	<
Interest All Other Interest Interest <t< td=""><td>Yozawitz Elissa</td><td>All Other</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Yozawitz Elissa	All Other	<	<		<	<	<	<	<	<	<
year All Other X <t< td=""><td>lyer Shwetha</td><td>All Other</td><td><</td><td><</td><td></td><td></td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td></t<>	lyer Shwetha	All Other	<	<			<		<	<	<	<
an All Other I	Rudolph Bryan	All Other	<	<		<	<	<	<	<	<	<
Iana All Other Iana All Other All Other Image:	Wang Lin-Fan	All Other	<	<		<	<	<	<	<	<	<
iana All Other ael All Other iya All Other All Other Image: Im	Yang Julie	All Other	<	<		<	<	<	<	<	<	<
ael All Other ya All Other All Other C C C All Other C C	Morrison Briana	All Other	<	<		<	<	<	<	ζ.	<	<
lya All Other All Other Image: Control of the co	Jones Michael	All Other	<	<		<	ζ.	<	<	〈	ζ.	<
All Other S	Milman Sofiya	All Other	<	<		<	<	<	<	<	<	<
All Other X	Ikeda Scott	All Other	<	<		<	<	<	<	<	<	<
All Other All Other All Other	Muppuri Swapna	All Other	<	<		<	<	<	<	ζ.	<	<
All Other	Behin Daniel	All Other	<	<		<	ζ.	<	<	<	ζ.	<
	Gritsenko Karina	All Other	<	<		<	<	<	<	<	<	<



Page 770 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

<	<	<	<		<			<	<		All Other	Benfield Nerys Camilla
<	<	ζ.	<	<	<	<		<	<		All Other	Susan Teresa Wesoly
											All Other	Nagarwala Faisal Md
<	<	<	<	<	<	<		<	<		All Other	Galeano Eduardo Enrique
<	<	<	<	<	<	<		<	<		All Other	Spatz Dawn M
<	<	<	<		<			<	<		All Other	Halverstam Caroline
											All Other	Thalappillil Jenny
<	<	<	<	<	<	<		<	<		All Other	Kayler Liise K
<	<	<	<		<				<		All Other	Bhardwaj Anuj
<	<	<	<	<	<	<		<	<		All Other	Rubaltelli David M
<	<	<	<	<	<	<			<		All Other	Romero Jose Luis
<	<	ζ.	<		<			<	<		All Other	Brandenberger Frederic
											All Other	Panarelli Nicole
											All Other	Malik Afshan
<	<	<	<	<	<	<		<	<		All Other	Rodriguez Maria
											All Other	Edgar Ellen
<	<	<	<	<	<	<		<	<		All Other	Concepcion-Diaz Evelyn
<	<	<	<		<		1	<	<		All Other	Wong Joyce
<	<	<	<		<	<		<	<		All Other	Zhou Rao
											All Other	Lombino Michae
<	<	<	<					<	<		All Other	Jouve Natalie
											All Other	Lleva Paul
<	<	<	<	<	<	<	1	<	<		All Other	Hillard Virany
<	<	<	<			<	1	<	<		All Other	Carr Hemlata
<	<	ζ.	<	<	<	<	<	ζ.	<		All Other	Farina Jenifer Lorrill
<	<	<	<						<		All Other	Barr Jeffrey M Md
											All Other	Gateway Community Industries Inc Sp
<	<	<	<	<	<	<		<	<		All Other	Vydyanathan Amaresh
<	<	<	<	<	<	<	1	<	<		All Other	Zaman Selina Sultana
<	<	<	<	<	<	<	1	<	<		All Other	Stark Allison
<	<	<	<						<		All Other	Tuyama Ana
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	v 2.b.iii	ii 2.a.iv	2.a.iii	2.a.i	Provider Category		Provider Name
									Participating in Projects	Participati		




Page 771 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	rancipanii giii riojecis	Jects								
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Golebiowska Angelika	All Other	<	<		<		<	<	<	<
Roth Serena Lauren	All Other	ζ.	ζ.		<		<	<	<	<
Ugorji Chika	All Other	〈	<	<		<			<	
Boulware Jason Peter	All Other									
Augustin Paul	All Other	<	<		<		<	<	<	<
Hickey Jeanne C	All Other									
Kolarsky Marian	All Other	<	<	<	<	<	<	<	<	<
Mann Glenn	All Other	<	<	<	<	<	<	<	<	<
Orsi Deborah	All Other	<	<	<	<	<	<	<	<	<
Miah Bahar	All Other	<	<	<	<	<	<	<	<	<
Ravitz Risa	All Other									
Noeth Erinn Kyle	All Other	<	<	<	<	<	<	<	<	<
Pinzon Robin Ramos	All Other									
Allen Carol B	All Other	<	<	<	<		<	<	<	<
Haasz Maya	All Other									
Quinlan Christine Sergio	All Other	<		<		<	<	<	<	<
Health Quest Urgent Medical Care Pr	All Other	<	<	<	<		<	<	<	<
Mcgraw Edward	All Other	<	<	<	<	<	<	<	<	<
Johnson Catherine	All Other	<	<				<	<	<	<
Buckle Jody Ann	All Other									
Ladner Christo	All Other									
Foral Jonathan	All Other									
George Bindu Ann	All Other	<	<	<	<		<	<	<	<
Yunus Adnan	All Other									
Jacobs Sharone	All Other	<	<	<	<	<	<	<	<	<
Epstein Robin N	All Other									
Xavier Anitha Np	All Other	<					<	<	<	<
Choueiter Nadine Fakhri	All Other	<	<	<	<	<	<	<	<	<
Jang Jennifer	All Other	<		<		<			<	
Begum Most Jahan	All Other									
Sancia Wellness Inc	All Other									



Page 772 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Bhatti Saeed I	All Other	<	<		<			<	<	<	<
Long Glenda Minus	All Other	<	~		<	<	<	<	<	<	<
Wagner Reena Cheryl	All Other	<	<	<	<	<	<	<	<	<	<
Kelderhouse Jacqueline Mary	All Other	<	>			<		<	<	<	<
Nicola Refky	All Other	<	~	ζ.	<		<	<	<	<	<
Oommen Annie A	All Other	<						<	<	<	<
St. Charles Marise	All Other										
Russo Rocco Md	All Other	<	>		<			<	<	<	<
Grinion Charlene M	All Other										
Sevcik Renee Marie	All Other	<						<	<	<	<
Hamburgh Monica	All Other	<	<		<	<	<		<	<	<
Degraffe Lisa	All Other	<	<		<	<	<	<	<	<	<
Van Arsdale Anne	All Other	<	<			<		<	<	<	<
Khan Rehan	All Other	<	<	<	<		<	<	<	<	<
Sulaj Donjeta	All Other	<	<		<	<	<	<	<	<	<
Moriarty Jeremy	All Other	<	<		<	<	<	<	<	<	<
Boukhris Leila	All Other										
Glaser Joseph E	All Other	<	<	<	<		<	<	<	<	<
Henri Gerno Pierre	All Other										
Rodriguez-Iglesias Realba	All Other										
Hall-Gentile Kimberly Np	All Other	<						<	<	<	<
Spumberg Eleanor Pearl	All Other	ζ.			<		<			<	
Ro Angela	All Other										
Holliday Ruth	All Other	<	<	<	<	<	<	<	<	<	<
Nedelea Dana	All Other										
Eisenberg Amy Np	All Other	<						<	<	<	<
Taylor Kevia	All Other										
Courtney Jonathan Brian	All Other	ζ.	<		<	<	<	<	<	<	<
Christopher T Fillerup Pa	All Other	<	<		<	<		<	<	<	<
Occupations Inc Pfw	All Other										
Mizrachi Adam	All Other										



Page 773 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Provider Name Provider Name Provider Cetagoy 2a 2a 2a 2a 2a 2a 2a 2		Participating in Projects	ojects									
May All Others Internet Care	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Mary Mal Other Mal Other Mal Other May Mal Other Mal Oth	Parsons Child And Family Ctr	All Other										
All Others All Ot	Oberlander Adam M	All Other	<	<		<	<	<	<	<	<	<
Dominis Al Orber	Rahman Rounak	All Other										
Note that the property of the	Gordon Samantha Danna	All Other	<	<		<	<	<	<	<	<	<
Services Lic All Other All Other	Tanaka Christopher Y	All Other	<	ζ.		<	<	ζ.	ζ	ζ.	<	ζ.
All Other All	Belvedere Health Services LIc	All Other										
Mul Cher Mul Cher Mul	Lucas Tanya	All Other	<	<				ζ.	<	ζ.	<	<
All Other	Osei Raphael Kwaku	All Other	<	<		<			<	<	<	<
All Other	Kirpan Michael	All Other	<				<			<		
All Other All	Debrot Laura	All Other	<	<		<	<		<	<	<	<
All Other All	Yamashita Akino I	All Other										
All Other All	Marshall Lisa L	All Other	<	<			<		<	<	<	<
All Other	Kashyap Yogita	All Other										
S All Other X	Sharma Madhu	All Other										
All Other All	Conigliaro Rosemarie Lombardi Md	All Other	<	<			<		<	<	<	<
Inder All Other Image: Control of the c	Tschannerl Asiya S	All Other	<	<			<		<	<	<	<
All Other	Graham Jay Alexander	All Other	<	<			<		<	<	<	<
All Other All Ot	Lobue Josephine	All Other	<	<		<	<	<	<	<	<	<
All Other	Jeffries Jessica	All Other	<	<		<	<		<	<	<	<
All Other All Other 4	Farber Lee	All Other	<	<		<	<		<	<	<	<
All Other \$\frac{1}{3}\$	Hong Hye	All Other	<	<		<	<	<	<	<	<	<
All Other \$\frac{1}{3}\$	Drake Macarthur	All Other	<	<	<	<	<	<	<	<	<	<
All Other I I Other I I I I I I I I I I I I I I I I I I I	Samarneh Majed	All Other	<	<	<	<	<	<	<	<	<	<
uzanne All Other Uzanne Index	Cano Nefertiti	All Other	<	<		<	<	<	<	<	<	<
Index All Other All Other Image: Control of the control of th	Maher Shannon Suzanne	All Other										
Infes All Other Image: Control of the c	Gonzalez Mario S	All Other										
All Other	Monk Edward Charles	All Other	<						<	<	<	<
All Other I I I I I I I I I I I I I I I I I I I	Friedman Amy Np	All Other	<	<		<	<	<	<	<	<	<
	Tran Vu H	All Other	<	<		<	<	ζ.	<	<	<	<
	Ivette B Torres Md Pc	All Other										
	Yao Tse Hwa	All Other										



Page 774 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

<	<	<	<		<			<	<	All Other	Abraham Ami
<	<	<	<	<	<	<		<	<	All Other	Kurian Jessica
<	<	<	<	<	<	<		<	<	All Other	Walsh Erin Kelly
<	<	<	<		<			<	<	All Other	Patel Milani
<	<	<	<		<			<	<	All Other	Goss Erin
<	<	<	<	<	<	<		<	<	All Other	Casale Anthony
<	<	<	<	<	<	<		<	<	All Other	L'Official Janel Elise
<	<	<	<		<			<	<	All Other	Bruney Talitha
<	<	<	<	<	<	<		<	<	All Other	Drzewiecki Beth Ann
<	<	<	<	<	<	<		<	<	All Other	Gittens Paul
<	<	<	<		<			<	<	All Other	Liberman Eric
<	<	<	<	<	<	<		<	<	All Other	Stern Joshua
<	<	<	<	<	<	<		<	<	All Other	Cui Nuan
<	<	<	<	<	<	<		<	<	All Other	Padua Michelle
<	<	<	<		<			<	<	All Other	Alas-Hun Sheila
<	<	<	<		<			<	<	All Other	Zagreda Leze
<	<	<	<		<			<	<	All Other	Blackstock Oni
<	<	<	<	<	<	<		<	<	All Other	Popowitz Daniel
<	<	<	<	<	<	<		<	<	All Other	Johnson Beverly
<	<	<	<	<	<	<		<	<	All Other	Kumar Neelja
<	<	<	<	<	<	<		<	<	All Other	Davila-Velazquez Juan
<	<	<	<	<				<	<	All Other	Mera Fanny
<	<	<	<						<	All Other	Yung Billy
<	<	<	<	<	<	<		<	<	All Other	Rosenblum Jeremy Mark
<	ζ.	<	<	<	<	<		<	<	All Other	Sticco Charles Craig
<	<	<	<						<	All Other	Joy Diana K
<	ζ.	<	<	<		<	ζ.	<	<	All Other	Sawhney Manita
										All Other	Loewinger Michael
<	ζ.	<	<	<	<	<		<	<	All Other	Forman Howard L
										All Other	Roberts Suzanne L
										All Other	Yedei Chesed Inc
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									Projects	Participating in Projects	



Page 775 of 844 **Run Date :** 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Provider Name	Provider Category	ects 2.a.i	2a.iii	2.a.iv 2	2.h.iii 3	ω <u>-</u> . ω	ယ =: 	ω b : ω	3.d.iii	4.b.i	4.b.ii
Peskin-Stolze Melissa Rebecca	All Other	<	<			-			+	-	<
Dabo Sidiki	All Other	<	〈		\		\				<
Steinberg Katherine Anne	All Other	<	ζ.		<	<	<			<	<
Ragsdale Ellie Simpson	All Other	<	<			<		<	<		<
Garretto Diana J	All Other	<	<			<					<
Singer Daniel Joseph	All Other	<	<	<	<		<	<	<		<
Agarwal Seema	All Other	<	<			<		<	<		<
Agopian Eliz Hazar	All Other										
Viswanathan Preeti	All Other	<	<		<	<	<	<	<		<
Bosler Jayme Susan	All Other	<	<								<
Coron Roger	All Other	<	<	<	<	<	<	<	<	<	<
Wilson William A	All Other	<	<		<	<		<	<		<
Defilippo Caroline	All Other	<									<
Calderon Ruddy Smith	All Other	<	<		<		<			<	
Schultz Heather S	All Other	<						<	<	<	<
Gersten Adam	All Other	<	<		<	<	<	<	<		<
Christoforetti Ruth	All Other	<	<			<					<
Suskin Barrie	All Other	<	<		<	<	<	<	<	〈	<
Aronow Rachel	All Other	<									<
Hidalgo Idaly	All Other										
Munjal Iona Mairi Macbeth	All Other	<	<			<		<	<		<
Schwechter Evan Michael	All Other	<	<		<		<	<			<
Shukla Shuchin	All Other	<	<								<
Fridman Dmitry	All Other	<	<			<		<	<		<
Goldberg-Stein Shlomit	All Other	<	<		<		<	<	<	〈	<
Briones Suzette	All Other	<	<			<	<	<	〈		<
Laird Amanda	All Other	<	<		<	<	<	<	<		<
Kim Soo	All Other	<	<								<
Staples Karen	All Other										
Paroder Viktoriya	All Other	<	<		<	<	<	<	〈	〈	<
Codella Luanne	All Other										



Page 776 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Projects	ects	_		_		_		-		_
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Lo Thomas Eeda	All Other	<	<	<	<	<	<	<	<	<	<
Fakhoury Wael	All Other										
Saponara Fiorella Karina	All Other	<	<		<	<	<	<	<	<	<
Lewis Nichole	All Other										
Hung Christine	All Other	<	<		<	<	<	<	<	<	<
Chopra Nitin	All Other										
Carolan Shelley Denise	All Other	<	<		<	<	<		<	<	<
Gamarnik Paul Hernan	All Other	<	<		<	<		<	<	<	<
Shah Manan Ashokkumar	All Other	<									
Belfield Uticia	All Other	<	<	<	<		<	<	<	<	<
Vemulapalli Praneeth	All Other										
Nagaraja Aarat	All Other										
Eurman Daniel	All Other										
Singh Jaspreet	All Other										
Ferrazzo-Weller Marissa G	All Other	<	<	<	<	<	<	<	<	<	<
Hirschl David Avishay	All Other	<	<			<		<	<	<	<
Sternlicht Hillel	All Other	<	<		<	<	<	<	<	<	<
Mariya Kobi	All Other										
Jerome Maritza Jasmine	All Other										
Clarenbach Jacob Johannes	All Other	<	<		<	<	ζ.	<	<	<	<
Lambert Nahesi Natalie	All Other										
Umali Ismael Lualhati	All Other	<	<			<		<	<	<	<
Wolter-Nitta Dietlinde A	All Other	<	<		<	<	<	<	<	<	<
Sharma Deep	All Other	<	<		<	<	ζ.	<	<	<	<
Tanna Monique	All Other	<	ζ.		<	<	ζ.	<	<	<	<
Suh Edward Hyun	All Other										
Rashid Saadia	All Other	<	<		<	<	ζ.	<	<	<	<
Cheng Haiying	All Other	<	<		<	<	ζ.	<	<	<	<
Hourani Hisham	All Other	<									
Castiller Francis	All Other	<	<		<	<		<	<	<	<
Stewart Camille Andrea	All Other										



Page 777 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

<	<	<	<	<	<	<		<	<	All Other	Shiwbaran Leena Shaleen
<	<	<	<		<			~	<	All Other	Spencer Monica Awurafua
<	<	<	<	<	<	<		<	<	All Other	Money Kelsey Erin
<	<	<	<		<	<		<	<	All Other	Burday Rachel R
										All Other	Mithani Waheeda
<	<	<	<			<		~	<	All Other	Thomas Koreen
										All Other	Dumrese Danielle Lee
<	<	<	<						<	All Other	Ranaura Tina
<	<	<	<			<		<	<	All Other	Jaravaza Mukai Heather
<	<	<	<	<	<	<		<	<	All Other	Di Biase Luigi
<	<	<	<	<	<	<		<	<	All Other	Amstel David Jeremy
<	<	<	<	<	<	<		<	<	All Other	Duffy Katherine
										All Other	Suwandhi Pauline
<	<	<	<	<	<	<		~	<	All Other	Karabakhtsian Rouzan
<	<	<	<	<	<	<		~	<	All Other	Ohri Nitin
<	<	<	<		<			~	<	All Other	Chamnongvongse Pirahatai
<	<	<	<	<	<	<		~	<	All Other	Ajaimy Maria
<	<	<	<		<			~	<	All Other	Bartsch Sona
<	<	<	<	<	<	~	~	~	<	All Other	Shin Frank
<	<	<	<	<	<	~		~	<	All Other	Ow Thomas
<	<	<	<	<	<	<		~	<	All Other	Fornari Eric
<	<	<	<	<	<	~		~	<	All Other	Nolan Patrick
<	<	<	<		<			<	<	All Other	Davis Raquel
<	<	<	<	<	<	<		<	<	All Other	Cole Kimberly
<	<	<	<	<	<	~		~	<	All Other	Battini Ramakrishn
										All Other	Bachhuber Marcus
<	<	<	<	<	<	~		~	<	All Other	Marrese Christine
										All Other	Rainaldi Patricia
<	<	<	<	<	<	<		<	<	All Other	Schulz Jacob
<	<	<	<		<			<	<	All Other	Teich Alice
<	<	<	<		<			<	<	All Other	Ehtesham Nadira
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									cts	Participating in Projects	



Page 778 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Projects	rojects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.iii	iii 3.a.i	i 3.a.ii	i 3.b.i	3.d.iii	ii 4.b.i	4.b.ii	
Rieckhoff Moni J	All Other	<					<	<	<	<	
Beckles Alan	All Other	<	~	<	<		<	<	<	<	
Maltez Janet Miraldo	All Other										
Kiser Randall	All Other										
Morikis Kalli	All Other										
Amico Jennifer	All Other	<	<		<		<	<	<	<	
Matos Elaine	All Other	<	<	<		<				<	
Kirk Jeffrey	All Other	<	<	→	<	<	<	<		<	
Wadke Rahul C	All Other	<	<	~					<	<	
Naz Sofia Yusuf	All Other	<	<	<	<	<	<	<	<	<	
Lee Hojin	All Other	<	~				<			<	
Beruke Hanna	All Other										
Chhavi Rai	All Other	<	~		<		<	<	<	<	
Tang Nelson	All Other	<	~	<	<	<	<	<	<	<	
Albero Angela	All Other										
Gruber Brian James	All Other	<	~	<	<	<	<	<	<	<	
Jones Christopher J	All Other	<	~	<			<			<	
Sony Deepthi	All Other	<	~	<	<	<	<	<	<	<	
Onuora Stella	All Other	<	~	<			<			<	
Cheng Wei	All Other										
Wolfe Diana	All Other	<	~	<	<	<	<	<	<	<	
Samaroo Parbhu Dyal	All Other										
Sprain Brook Manor Rehab Llc Nh	All Other										
Prashad Priya	All Other										
Carlino Richard Francis	All Other	<	<	<	<		<	<	<	<	
Pelliciari Nicholas Anthony	All Other	<	<	<	<	<	<	<	<	<	
Shrimanker Sheetal H	All Other										
Connelly Jane M	All Other										
Henriquez Gabriela Maria	All Other										
Singh Tarunjit	All Other										
Guinan-Clark Heather Elizabeth	All Other										



Page 779 of 844 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

<	•	<	<	<	<	<		<	•	Zii Cuigi	Straditianii Caronile Elizabeth
										All Other	Straatmann Carolina Elizabeth
<	<	<	<		<			<	<	All Other	Ramlall Wendy
<	<	<	<	<	<	<		<	<	All Other	Muniz De La Pena Cristina
									<	All Other	Wong Kaitlyn Lin
<	<	<	<		<	<		<	<	All Other	Vivekanandar Abhirami
<	<	<	<	<		<			<	All Other	Zheng Yinggang
<	<	<	<		<	<		<	<	All Other	Midwood Dorinda M
<	<	<	<		<	<		<	<	All Other	Maggio-Silverman Cynthia Denise
<	<	<	<		<	<		<	<	All Other	Parchen Daniel Joseph
<	<	<	<	<	<	<		<	<	All Other	Arevalo Sandra J
<	<	<	<	<	<	<		<	<	All Other	Brown Athena
<	<	<	<						<	All Other	Lachman Mary
<	<	<	<						<	All Other	Hadi Nicole C
<	<	<	<	<		<	<	<	<	All Other	Garwin Sandeep
<	<	<	<	<				<	<	All Other	Weingarten Ros
<	<	<	<						<	All Other	Alissandratos Goldi
										All Other	Mccafferty Hallie
<	<	<	<	<	<	<		<	<	All Other	Berrak Su Gulsun
										All Other	Morgan Diane M
										All Other	Bobra Shalini
										All Other	Jean-Jacques Lamercie Mohane
<	<	<	<	<	<	<		<	<	All Other	Mathew Renu
										All Other	Pacheco-Stabile Gretchen
<	<	<	<	<	<	<		<	<	All Other	Winfield Dara
										All Other	Pillet Jason Benjamin
										All Other	March Anika Jolene
									<	All Other	Hofmann Joanna Frances
									<	All Other	Dastain Jean Yves
<	<	<	<	<	<	<		<	<	All Other	Chacko Celin
<	<	<	<	<	<	<		<	<	All Other	Lee Jimmy
<	<	<	<		<			<	<	All Other	Fung Chaw Gloria
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	v 2.b.iii	i 2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									Projects	Participating in Projects	



Page 780 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

<	<	<	<		<			<	<	All Other	Ragnavan Sreekala
										2=0	
<	<	ζ.	<		<			ζ.	<	All Other	Rivera Enid Yvette
<	<	<	<	<	<	<		<	<	All Other	Abelow Chaya Batya
<	<	<	<	<	<	<		<	<	All Other	Amuta Jeanne Uchechi
<	<	<	<		<			<	<	All Other	Atrio Jessica Maria
<	<	<	<		<	<		<	<	All Other	Haleem Kamran
										All Other	Jopal Sayville Llc
<	<	<	<		<			<	<	All Other	Montano Cristina V
										All Other	Litvak Stanley
										All Other	Singer Pamela S
<	<	<	<		<	<		<	<	All Other	Krishnarasa Balakumar
<	<	<	<	<	<	<	<	<	<	All Other	Saltiel Armando
<	<	<	<	<	<	<		<	<	All Other	Coplowitz Shana
<	<	<	<	<	<	<		<	<	All Other	Berko Netanel Stern
<	<	<	<	<	<	<		<	<	All Other	Granit Volkan
										All Other	Latpate Prashant Pandurang
										All Other	Zimmermann Kristan Dale
<	<	<	<	<	<	<		<	<	All Other	Ellsasser Richard
										All Other	Holt Elizabeth
<	<	<	<		<			<	<	All Other	Wong Brian Sze-Lik
<	<	<	<	<		<		<	<	All Other	Jain Sanjeev
										All Other	Mercedes Angela
										All Other	Sundaram Vishalakshi
<	<	<	<	<	<	<		<	<	All Other	Sebastian Sonia
<	<	<	<	<	<	<	<	<	<	All Other	Steinhardt Nat
	<			<		<			<	All Other	Adar Mary
										All Other	Kang Moonwha
										All Other	Compagnone Agnes Marcia Rpa
<	<	<	<	<	<	<		<	<	All Other	Sharma Manju
										All Other	Mark C Liszewski
<	<	<	<		<	<		<	<	All Other	Maddalena Amy Elizabeth
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ojects	Participating in Projects	



Page 781 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

ζ.	ζ.	ζ.	ζ.		ζ.			ζ.	<	All Other	Castillo Thais Melissa
<	<	<	<		<			<	<	All Other	Levin Erika
<	<	<	<		<			<	<	All Other	Patel Amit
<	<	<	<	<	<	<		<	<	All Other	Huang Hongying
<	<	<	<	<	<	<			<	All Other	Cheng Eric Jen-Hao
<	<	<	<	<	<	<		<	<	All Other	Davidson Sasha Marie
<	<	<	<	<	<	<		<	<	All Other	Guilliames Conair
<	<	<	<	<	<	<		<	<	All Other	Lee Janet B
<	<	<	<	<	<	<		<	<	All Other	Ceide Mirnova Emmanuelle
<	<	<	<	<	<	<		<	<	All Other	Mendez Barbara
		<			<				<	All Other	Gearing Bobby
<	<	<	<		<			<	<	All Other	Slosar Magdalena
<	<	<	<	<	<	<		<	<	All Other	Madaline Theresa Fitzgerald
<	<	<	<	<	<	<		<	<	All Other	Zampolin Richard
										All Other	Hotchkiss Laura
<	<	<	<	<	<	<		<	<	All Other	Talib Hina Javid
<	<	<	<	<	<	<			<	All Other	Bhatt Muneer
<	<	<	<	<	<	<		<	<	All Other	Umylny Pauline L
										All Other	Highland Medical Pc
										All Other	Joseph Shija
<	<	<	<		<				<	All Other	Fyffe Ullanda Pattion
<	<	<	<	<	<	<		<	<	All Other	Adams Kelly
										All Other	Mastandrea Domenico Carmine
										All Other	Rilc Inc Semp
<	<	<	<		<			<	<	All Other	Cruz Jessica
										All Other	Rcal Inc Day/Ch
										All Other	Ahmad Ahsanuddin
<	<	<	<	<	<	<	<	<	<	All Other	Orvieto Craig Adam
<	<	<	<	<	<	<		<	<	All Other	Breborowicz Andrzej Krzysztof
										All Other	Kastner Theodore A
<	<	<	<	<	<	<		<	<	All Other	Asher Tara Lavonae
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									Projects	Participating in Projects	



Page 782 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

<	<	<	<	<	<	<		<	<	Other	All Other	Chacko Kristina
										Other	All Other	Boucher-Miranda Altagracia
										Other	All Other	Pietris Andrew Michael
										Other	All Other	Sidhu Jasmine Kaur
<	<	<	<		<			<	<	Other	All Other	Shah Chirag Dinesh
<	<	<	<	<	<	<		<	<	Other	All Other	Goel Swati
<	<	<	<	<	<	<		<	<	Other	All Other	Bell Jason Henry
<	<	<	<	<	<	<		<	<	Other	All Other	Jablonska Marzena
<	<	<	<	<	<	<		<	<	Other	All Other	Corey Patrick Spencer
<	<	<	<	<	<	<		<	<	Other	All Other	Kwah Joann A
<	<	<	<	<	<	<	<	<	<	Other	All Other	Brewster Natalie Libertella
<	<	<	<	<	<	<		<	<	Other	All Other	Forman Katie Rae
<	<	<	<	<	<	<		<	<	Other	All Other	Stern Kenan Walter Davis
<	<	<	<	<	<	<		<	<	Other	All Other	Rezai Gharai Leila
<	<	<	<		<	<		<	<	Other	All Other	Midgley Stephanie G
<	<	<	<		<	<		<	<	Other	All Other	Kim Christy
<	<	<	<					<	<	Other	All Other	Morancy Jennifer
<	<	<	<	<		<			<	Other	All Other	Goel Narender
<	<	<	<	<	<	<		<	<	Other	All Other	Baig Mahadi
<	<	<	<		<			<	<	Other	All Other	Hawkins Eleanor
										Other	All Other	Mergi Danny
<	<	<	<	<	<	<		<	<	Other	All Other	Buresch Arin Marie
<	<	<	<	<	<	<		<	<	Other	All Other	Thornton Kimberly
<	<	<	<	<	<	<		<	<	Other	All Other	Felsen Uriel
<	<	<	<	<	<	<		<	<	Other	All Other	Mehta Anita K
<	<	<	<	<	<	<		<	<	Other	All Other	Mahgerefteh Joseph
<	<	<	<		<			<	<	Other	All Other	Liggett Alicia L
<	<	<	<		<			<	<	Other	All Other	Kumar Bhavik
<	<	<	<	<	<	<		<	<	Other	All Other	Galen Benjamin Thomas
 <	<	<	<		<			<	<	Other	All Other	Murakami Noriyuki
<	<	<	<		<			<	<	Other	All Other	Lupu Sarah
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category		Provider Name
									n Projects	Participating in Projects		



Page 783 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

<	<	<	<	<	<	<	<	<	<	All Other	Nishat Arshia
										All Other	Gutwein Farrah Elyse
										All Other	Joseph James
<	<	<	<	<	<	<		<	<	All Other	Perez Hector
	<	<	<	<	<	<		<	<	All Other	Mani Nithya
	<	<	<		<			<	<	All Other	Brown Nicole
	<	<	<		<			<	<	All Other	Khan-Ali Madhury
	<	<	<	<	<	<		<	<	All Other	Gibber Marc Jason
	<	<	<		<			<	<	All Other	Tabatabaie Vafa
	<	<	<		<			<	<	All Other	Norton Brianna
<	<	<	<	<	<	<		<	<	All Other	Mehra Shilpa
	<	<	<	<	<	<		<	<	All Other	Lift Jeremy
	<	<	<	<	<	<		<	<	All Other	Rahmanian Marjan
	<	<	<	<	<	<		<	<	All Other	Chaitowitz Mark H
	<	<	<	<	<	<		<	<	All Other	Lukin Dana
										All Other	Alvarado Rosal
<	<	<	<						<	All Other	Forrest Roy
										All Other	Fraser Candice N
										All Other	Amorosa Louis
<	<	<	<	<	<	<		<	<	All Other	Yu Bo
	<	<	<	<	<	<		<	<	All Other	Kim Stacey
	<	<	<	<	<	<		<	<	All Other	Venegas-Borselino Carla
	<	<	<	<	<	<		<	<	All Other	Pothula Aravind
<	<	<	<	<	<	<		<	<	All Other	Pettei Edward
	<	<	<	<	<	<		<	<	All Other	Glotzbach Kristi
	<	<	<	<	<	<	<	<	<	All Other	Rivera-Galindo Claudia
	<	<	ζ.	<	<	<		<	<	All Other	Patel Ronak Amrut
	<	<	ζ.	<	<	<		<	<	All Other	Chiocconi Sofia
										All Other	Hemel Deborah
										All Other	Newell Mary
<	<	<	<	<	<	<		<	<	All Other	Lado Juan Jose
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									cts	Participating in Projects	



Page 784 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Provider Name Provider Category 2.a.I 2.a.III 2.a.IIII 2.a.III 2.a.III 2.a.III 2.a.III 2.a.III 2.a.III 2.a.III 2.a.III 2.a.IIII 2.a.IIII 2.a.IIIIIIIIIII 2.a.IIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIII
Provider Name Provider Category 2.all 2.
Provider Name Provider Category 2 a.i 2 a.ii Jaa All Other J. 2 a.ii Jaa All Other J. 2 a.ii Jaa All Other J. 2 a.ii Nabindu All Other J. 2 a.ii All Other All Other J. 2 a.ii All Other All Other J. 2 a.ii Mary All Other J. 3 a.ii Jushua J. J. 3 a.ii Jushua Jushua J. 3 a.ii </td
Provider Name Provider Category 2 a.i 2 a.ii Jaa All Other 2 a.ii 2 a.ii All Other 2 a.ii 2 a.ii 2 a.ii Mary 2 a.ii 2 a.ii 2 a.ii 2 a.ii Mary 2 a.ii 2 a.ii 2 a.ii 2 a.ii Mary 2 a.ii 2 a.ii 2 a.ii 2 a.ii Mary 2 a.ii 2 a.ii 2 a.ii 2 a.ii Mary 2 a.ii 2 a.ii 2 a.ii 2 a.ii Mary 3 a.ii
Provider Name Provider Category 2.a.i 2.a.ii Jaa All Other X X All Other All Other X X Rabindu All Other X X Babindu All Other X X Babindu All Other X X Babindu All Other X X All Other All Other X X All Other All Other X X Branch All Other
Provider Name Provider Category 2.a.i 2.a.ii Jaa All Other C C Jabindu All Other C C All Other C C C All Other All Other C C All Other C
Provider Name Provider Category 2.a.i 2.a.iii ala All Other CCCC CCCCC CCCCC CCCCCC CCCCCCC CCCCCCC CCCCCCC CCCCCCC CCCCCCC CCCCCCC CCCCCCC CCCCCCC CCCCCCCCC CCCCCCCCCC CCCCCCCCCCCC CCCCCCCCCCCCCCC CCCCCCCCCCCCCCCCCCCCCCCCCCCCCCCCCCCC
Provider Name Provider Category 2.a.i 2.a.ii All Other All Other \$ \$ Cean Carline All Other \$ \$ All Other All Other \$ \$ All Other All Other \$ \$ I Mary All Other \$ \$ Joshua All Other \$ \$ Joshua All Other \$ \$ All Other \$ \$ \$
Provider Name Provider Category 2.a.i 2.a.ii All Other All Other X X Cean Carline All Other X X All Other All Other X X All Other All Other X X All Other All Other X X Joshua All Other X X All Other All Other X X Joshua All Other X X All Other X X
Provider Name Provider Category 2.a.ii 2.a.ii Daa All Other F All Other Daabindu All Other Daabindu All Other Daabindu All Other Daabindu All Other All Other All Other All Other All Other All Other All Other Daabhaa All Other
Provider Name Provider Category 2.a.ii 2.a.ii Daa All Other XIII XIIII Daa All Other XIIII XIIIII Daa All Other XIIIII XIIIII Daa All Other XIIIII XIIIIIIII Daa All Other XIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIII
Provider Name Provider Category 2.a.i 2.a.ii 2.a.ii 2.a.iii 2.a.iiii 2.a.iiii 2.a.iiii 2.a.iiii 2.a.iiii 2.a.iiii 2.a.iiiii 2.a.iiiiii 2.a.iiiiiii 2.a.iiiiiiiii 2.a.iiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiii
Provider Name Provider Category 2.a.ii 2.a.iii Daa All Other X X X Daa All Other X X X X r All Other X <td< td=""></td<>
Provider Name Provider Category 2.a.i 2.a.iii All Other All Other III III Aa All Other III III All Other All Other III III Cean Carline All Other III III All Other All Other III III All Other All Other III III Mary All Other III III All Other All Other III III All Other All Other III III Mary All Other III III All Other All Other III III All Other III III III All Other III III III III All Other III III III III All Other III III III III III All Other III III III III III
Provider Name Provider Category 2.a.ii 2.a.iii All Other All Other III 2.a.iii All Other III III III All Other All Other III III Carline All Other III III All Other All Other III III III III III III III III III III
Provider Name Provider Category 2.a.i 2.a.iii All Other All Other X X All Other All Other X X Darline All Other X X All Other All Other X X
Provider Name All Other Provider Category 2.a.i 2.a.iii All Other All Other III III
Provider Name Provider Category 2.a.i 2.a.ii All Other All Other III III All Other All Other III III Darline All Other III III All Other All Other III III
Provider Name Provider Category 2.a.ii 2.a.iii All Other All Other III III All Other All Other III III ncarline All Other III III All Other All Other III III
Provider Name Provider Category 2.a.ii 2.a.iii a All Other Imabindu All Other Imabindu
Provider Name Provider Category 2.a.i 2.a.ii a All Other Image: Category <
Provider Name Provider Category 2.a.i 2.a.ii All Other All Other Image: Category
Provider Name Provider Category 2.a.i 2.a.ii All Other All Other a All Other abindu All Other xean Carline All Other All Other
Provider Name Provider Category 2.a.ii 2.a.iii All Other All Other Image: Category
Provider Name Provider Category 2.a.ii 2.a.iii All Other All Other All Other All Other Abindu All Other
Provider NameProvider Category2.a.ii2.a.iiiAll OtherAll OtherImage: CategoryImage: CategoryAll OtherImage: CategoryImage: Category
Provider NameProvider Category2.a.ii2.a.iiiAll OtherImage: All Other Image: All Other Ima
Provider NameProvider Category2.a.iii2.a.iiiiAll OtherImage: Category of the category of
Provider Category 2.a.i 2.a.iii



Page 785 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Blanco Patricia Filart All Other	Baron Sarah All Other	Dhanyamraju Susmitha All Other	Malkani Brijesh All Other	James Kesha Antionette All Other	Belligund Pooja Mohan All Other	Chauhan Punam All Other	Shadid Nadeem All Other	Canoy James All Other	Vitale Fara All Other	Caggiano Thomas All Other	Khan Asma All Other	Mitnik Elliott All Other	Zack Yael All Other	Hall Tolighta All Other	Sanghvi Neha All Other	Kucher Cynthia All Other	Schmitt Michelle Debra All Other	Simmons Tayler Marie All Other	Ishak Charbel All Other	Elliot Ida K All Other	Rodriguez-Jaquez Carlos R All Other	Ceesay Lamin S All Other	Celestine Erica All Other	Schaffer Extended Care Center All Other	Montefiore New Rochelle Hosp All Other	Leuchten Scott J All Other	Smith Heather Ann All Other	Ningthoujam Sunita All Other	Kommana Harisha All Other		Provider Name Provider Category 2.a.i
						<		<			<			<	_	<		<					<		<		<	<	<		2.a.iii	
						<		<			<															\					2.a.iv 2.	
	〈		<		<	<		<			<			<		<		<					<				<	<			2.b.iii 3.	
		<	<		<	<	<	< <			< <			<	<	<		<	<				< <	<		< <	<	< <	<		3.a.i 3.a.ii	
	_	<	<		<		<	<		<	< <					<	<	'	<				<	<			<		<		.ii 3.b.i	
		<	<		<			<		<	<			<		<		<					<				<		<		3.d.iii	
	<	<	<		<	<	<	<		<	<			<	<	<	<	〈	〈				〈	<	ζ.	ζ.	<	ζ.	<		4.b.i	
+		<	<		<	<	<	ζ.		<	<			<	<	<	<	ζ.	ζ.				<	〈	ζ.	ζ.	<	<	<		4.b.ii	



Page 786 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Farticipating in Projects	SID									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Diaz De Villalvilla Alexander	All Other	<	<			<		<	<	<	<
Brower Gena R	All Other	<			ζ.		ζ.	<	ζ.	<	<
Goldfine Andrew Michael	All Other										
Montefiore Mount Vernon Hospital	All Other	<	<	<	<	<	<	<	<	<	<
Satyadeo Meera H	All Other	<	<		ζ.	<	<	<	ζ.	<	<
Osczepinski Joan	All Other	<	<					<	<	<	<
Mckeon Shannon B	All Other										
Dubensky Laurence Michael	All Other	<	<	<	<		<	<	<	<	<
Greenhut William Howard	All Other	<	<	<	<	<	<	<	<	<	<
Mok Norman	All Other										
Pendergast Janeen	All Other										
Sankin Alexander I	All Other										
Patton Todd Cary	All Other										
Catholic Managed Long Term Inc	All Other	<									
Sims Daniel	All Other	<	<		<	<	<	<	<	<	<
Mor Nadav	All Other	<	<		<	<	<	<	<	<	<
Workmens Circle Dialysis Center Inc	All Other										
Suseelan Hary	All Other	<	<		<	<		<	<	<	<
Cavagnaro John A	All Other	<	<		<	<	<	<	<	<	<
Weichman Katie E	All Other	<	<		<	<	<	<	<	<	<
Chan York Sing	All Other										
Parikh Neeti Bharat	All Other	<	<		<	<	<	<	<	<	<
Ellsweig Bruce Alan	All Other										
Aponte Kali Chandra	All Other	<	<		<	<	<	<	<	<	<
Oviedo Luz	All Other	<	<			<		<	ζ.	<	<
Shah Madhavi	All Other										
Hoang Bang	All Other	<	<		<	<	<	<	ζ.	<	<
Arthur Jill	All Other	<	<		<	<	<	<	<	<	<
Chowdhury Imaan	All Other										
Melvin William Scott	All Other	<	<		<	<	<	<	<	<	<
Koai Esther	All Other	<	<		<	<	<	<	<	<	<



Page 787 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

								L			second form
ζ.	ζ.	ζ.	ζ.	ζ.	ζ.	<	\			All Other	Vattannally I eena Nn
<	ζ.	ζ.	ζ.	<	〈	<	〈	<	j a	All Other	Wang Wei
										All Other	Shimonov Israel
<	<	ζ.	<	<	<	<	<	<]	All Other	Gibney Tara
<	<	<	<	<	<	<	<]	All Other	Maslyanskaya Sofya
<	<	<	<		<		<	〈		All Other	Garcia Yudelka
<	<	<	<	<			<]	All Other	Jackson Arnice
<	<	<	<	<			<	<]	All Other	Butterick Susan
<	<	<	<	<	<	<	<			All Other	Zaidi Syed
<	<	<	<	<	<	<	<	〈		All Other	Solomon Julie
										All Other	Olko Catherine E
										All Other	Stibitz Lisa Marie
										All Other	Praino Joseph
<	<	<	<	<	<	<	<	<		All Other	Phookan Jaya
										All Other	Adubor Christopher
										All Other	Jopal Bronx, Llc
<	<	<	<	<	<	<	<	<		All Other	Wieder Harriot Estelle
										All Other	Erazo Marleny
										All Other	Singh Amandeep
<	<	<	<	<	<	<	<	<		All Other	Mindich Rachel M
								<		All Other	Yu Man
										All Other	Berg Erica D
<	<	<	<	<	<	<	<	<		All Other	Nayak Mansi Manohar
<	<	<	<		<		<	<		All Other	Tomback David Adam
<	<	<	<	<	<	<	<	<		All Other	Harding Katherine L
										All Other	Sarwar Uzma
										All Other	Mamdani Sohail
<	<	<	<	<	<	<	<	<		All Other	Levy Brenda Freha
<	<	<	<	<	<	<	<	<		All Other	Khan Sidrah
<	<	<	<	<	<	<	<	<		All Other	Cabreza Vivienne Lopez
<	<	<	<		<		<	<		All Other	Mclellan Beth
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.a.iv 2.b.iii	2.a.iii 2.	2.a.i 2		Provider Category	Provider Name
									Participating in Projects		



Page 788 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

<	<	<	<	<	<	<		<	<	All Other	Juthani Viral Virendra
									<	All Other	Jewish Home Lifecare Community Serv
<	<	<	<						<	All Other	Abernathie Brenon Lee
										All Other	Philip Jasmine
<	<	<	<		<	<		<	<	All Other	Mckenna Maria
<	<	<	<	<	<	<	<	<	<	All Other	Jean-Louis Christine
			<						<	All Other	Doj Operations Associates Llc
<	<	<	<	<		<	<	<	<	All Other	Gonzalez Juan P
<	<	<	<	<	<	<		<	<	All Other	Abbott Ethan Ernest
										All Other	Anderson Ctr Svcs Clinic
<	<	<	<		<			<	<	All Other	Rosenbach Ari
<	<	<	<		<			<	<	All Other	Lan Andrew
<	<	<	<	<	<	<		<	<	All Other	Murphy Caroline Ann
										All Other	Osman-Wager Jamie Lauren
<	<	<	<		<	<		<	<	All Other	Arnold Shaye Beverly
<	<	<	<	<	<	<		<	<	All Other	Schoenberg Mark P
<	<	<	<	<	<	<		<	<	All Other	Feldman Jay
<	<	<	<	<	<	<	<	<	<	All Other	Balaskonis Asimina
										All Other	Merauti Victoria
<	<	<	<	<				<	<	All Other	Levin-Canger Olga
<	<	<	<	<	<	<		<	<	All Other	Carey Michelle
<	<	<	<	<				<	<	All Other	Chapple Beverlyn
										All Other	Yee Michael
<	<	<	<	<	<	~		<	<	All Other	Ramesh Manish
										All Other	Centerlight Certified Home Health A
										All Other	Clarke Kimesha
										All Other	Downing Tricia Elizabeth
<	<	<	<	<		<	<	~	<	All Other	Hasan Syeda Abbabi
<	<	<	<	<				<	<	All Other	Anderson Rita
								_		All Other	Jackson Jill Kimberly
										All Other	Barr Scott Carey
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 789 of 844 **Run Date :** 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Weidel James	All Other											
Tiwari Akankasha	All Other	~	~		~	~	~	~	~	~	~	
Quezada Oscar	All Other											
Strong Jennifer Elizabeth	All Other											
Khandaker Sadia	All Other	~	~					~	~	~	~	
Fogwell Leigh	All Other											
Oduro Angela Yaa	All Other											
Mathelier Krystina T	All Other	~	~		~	~	~	~	~	~	~	
Rivera Shania Tamara	All Other	~	~		~	~	~	~	~	~	~	
Barclay Ruby	All Other											
Hagge-Greenberg Aaron E	All Other											
Moshiri Kourosh	All Other											
Gover Mary Trace	All Other											
Hall Amy Mia	All Other											
Santamaria Evelyn Yesenia	All Other											
Kamal Layla Georges	All Other											
Furgiuele Miriam	All Other											
Novetsky Akiva Pesace	All Other											
Panayiotopoulos Aristotle	All Other											
Cohen Stuart Lance	All Other											
Clapp Mara Alexandra	All Other											
Robles Juan Carlos	All Other											
Bumol Joel Matthew	All Other											
Brown Haydee	All Other											
Lowes Michelle	All Other											
Kanavy Holly	All Other											
Brutsaert Erika	All Other											
Garg Karan	All Other											
Jermyn Rita	All Other											
Bellamkonda Tara	All Other											
Park Connie	All Other											



Page 790 of 844 Run Date: 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating	j in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Kang Joann	All Other										
Yoon Michele	All Other										
Ferzli Myriam	All Other										
Rand Stephanie	All Other										
Shariff Saadat	All Other										
Ashraf Mohammad	All Other										
Carlos Pans Daniela	All Other										
Pallack Robyn	All Other										
Anampa Mesias Jesus	All Other										
Powell Kristin	All Other										
Narang Rahul	All Other										
ain Sachin	All Other										
Stern David R	All Other										
Barmettler Anne	All Other										
Ravikumar Deepa	All Other										
Shoshani Nechama	All Other										
Altschul David	All Other										
Berzofsky Craig	All Other										
/anhoy Christine	All Other										
Ogoke Bentley	All Other										
Brennan Cooper Ann	All Other										
arghese Geena Karukapilly	All Other										
Palumbo Julianne Lomacchio	All Other										
lunziato-Ghobashy Deborah	All Other										
Mitsumoto Jun	All Other										
Dimarino Nicole	All Other										
Mendes Nelson	All Other										
Budnah Reynaldo	All Other										
Ku Thomas	All Other										
Ross-King Michelle	All Other										
Mcnamee Jr Thomas	All Other										



Page 791 of 844 Run Date: 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

* Safety Net Providers in Green											
	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Giday Genet	All Other										
Broccard Alain	All Other										
Mahadeo Kris Michael	All Other										
Suri Asif	All Other										
Gabriel Liana	All Other										
Bruno Charles	All Other										
Borrayes Lester	All Other										
Kerner Jeffrey	All Other										
Breuer Alexandra	All Other										
Takematsu Mai	All Other										
Khinvasara Neha	All Other										
Barraza Giselle	All Other										
Shirinov Robert	All Other										
Harroche Jessica	All Other										
Safo Stella	All Other										
Choice Curtis	All Other										
Goldschmiedt Judah	All Other										
Walsh Melissa	All Other										
Mehta Sukrant	All Other										
Jacobs Charleen	All Other										
Guevara Ernesto Jose	All Other										
Pimentel Veronica	All Other										
Shaban Nada	All Other										
Mushi Juliet Estomih	All Other										
Gavrilova Tatyana	All Other										
Lacayo Allen	All Other										
Marrero Jessica	All Other										
Velez Christopher	All Other										
Gamss Rebecca	All Other										
Tannebaum Jonathan	All Other										
Sabari Joshua	All Other										



Page 792 of 844 Run Date: 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

* Safety Net Providers in Green											
	Participating Participating										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Thomas Vivek	All Other										
Del Rivero Jaydira	All Other										
Rosenstein Hilary	All Other										
Fang Yanan	All Other										
Hauck Kevin	All Other										
Torres-Deas Lucille	All Other										
Swedish Kristin Anne	All Other										
Ferrara Melissa A	All Other										
Majahar Mahmuda	All Other										
Baum Laura	All Other										
Falkowski Laura	All Other										
Grundland Sharon	All Other										
Li Norah	All Other										
Sreeram Radhika	All Other										
Sachdeva Crystal	All Other										
Chiramel Tintu	All Other										
Diaz Rina	All Other										
Gonzalez Bosch Mairelys	All Other										
Subramanya Nalini	All Other										
Kang Joy	All Other										
Khalid Laila	All Other										
Abuzeid Al-Waleed Mohamed	All Other										
Snyder Liat S	All Other										
Gumbs Maudina S	All Other										
Kwofie Stella	All Other										
Saribekyan Arpine	All Other										
Theventhiran Alex B	All Other										
Ruby Mathew	All Other										
Capra Theresa Marie	All Other										
Pagliarulo Sarah	All Other										
Caces Wilfredo	All Other										



Page 793 of 844 **Run Date**: 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participatin	g in Projects								
Provider Name	Provider Category	2.a.i 2.a.	ii 2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Cartmill Kimberly	All Other									
Childs Claiborne	All Other									
Morris Daniel	All Other									
Bangar Maneesha	All Other									
Snellings John	All Other									
Gervits Maria	All Other									
Slinchenkova Olena	All Other									
n Haejin	All Other									
Okoli Oscar	All Other									
Kadkhodaei Elyaderani Farhad	All Other									
Daniel Reny Rajan	All Other									
Nartorella Teresa	All Other									
Singhal Raman	All Other									
ownley Katherine Marie	All Other									
Nair Smitha	All Other									
Singer Tonya Marie	All Other									
una Jennie	All Other									
St Felix Wendy	All Other									
icuanan Lloyd	All Other									
Crocco Lauren E	All Other									
Odetalla Fatima	All Other									
Sayegh Danny Joseph	All Other									
Singer Debra	All Other									
ćajita Grace R	All Other									
Sahansra Sukhminder Kaur	All Other									
Cah Access Supports For Living Inc	All Other									
ccess Supports For Living Inc	All Other									
ccess Supports For Living Inc Nhtd	All Other									
ccess Supports For Living Inc Tbi	All Other									
Reddy Divyabalakrishna	All Other									
Schafer Robyn	All Other				1					



Page 794 of 844 Run Date: 06/29/2018

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Malasky Charlotte	All Other										
Shayevitz Jay Robert Md	All Other										
Blitz Brian Keith	All Other										
Xu Wei Hong	All Other										
Abraham Nitya	All Other										
Bacon Vandana	All Other										
Callender Kimberly	All Other										
Reyes Gil Morayma	All Other										
Hayde Nicole	All Other										
Juarbe-Ramos Ivannette	All Other										
Shrivastava Sneha	All Other										
amsen Marie Louies M	All Other										
Hirschfeld Azriel	All Other										
Espinoza Andres A	All Other										
idstone Dawn Lisa	All Other										
Chung Peter Seon	All Other										
lussain Saira	All Other										
Sassert Kelli A	All Other										
Boss David Michael	All Other										
Iliot Katherine L	All Other										
/illavicencio Rosa	All Other										
Mantzaris Ioannis	All Other										
Roy Alyssa Marie	All Other										
Murthy Sandhya	All Other										
Silvestri Erica	All Other										
ne Ada Romina	All Other										
dume Josephine Nkechi	All Other										
ontes Joao Daniel Trindade	All Other										
arron Elyssa	All Other										
reigen Nickolas	All Other										
Keltz Julia Gail	All Other										



Page 795 of 844 Run Date : 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Neto Nicole	All Other											
Lee Chang Alfredo	All Other											
Ricardo A Mornaghi Physician Pllc	All Other											
Putnam Nursing & Rehab Ctr	All Other											
Giftos Jonathan Matthew	All Other											
Mansour Mayce	All Other											
Ford Elizabeth Anne	All Other											
Le Jenna Nguyen	All Other											
Ruggiero Lauren Marie	All Other											
Shah Mansi Rajendra	All Other											
Hicks Nina M	All Other											
Muney Anthony	All Other											
Pointer Alicia	All Other											
Hakima Laleh	All Other											
Bulman Paul	All Other											
Rosner Jonathan	All Other											
Harmon Bryan	All Other											
Tyau Nicholas Daniel	All Other											
John Jereesh T	All Other											
Caldwell William	All Other											
Kim Gregory Kyonghoon	All Other											
Khedimi Rabea	All Other											
Fiori Kevin	All Other											
Greenberg Sofiya A	All Other											
Schortz Jed Ryan	All Other											
Barlow Lauren	All Other											
Kopa Justin	All Other											
Bader Anna Shlionsky	All Other											
Vega Mario	All Other											
Leavitt Karla	All Other											
Findley Molly	All Other											



Page 796 of 844 Run Date : 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)


	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Seliquini, Marian	All Other											
Saeed Omar	All Other											
Kurdali Basil	All Other											
Guo Xiaoling	All Other											
Rodriguez Idelka	All Other											
Kucherov Alexander	All Other											
Moni Saila	All Other											
Lu Tiffany	All Other											
Alkhairw Hadeel	All Other											
Shi Yang	All Other											
Kabarriti Rafi	All Other											
Sirikanjanapong Sasis	All Other											
Morningside Acquisition I Llc	All Other											
Vivek Kumar	All Other											
Bloomgarden Noah Aaron	All Other											
Chen Jen-Ting	All Other											
Tibbett Joyce Renee	All Other											
Gulko Edwin	All Other											
Gandhi Stacey	All Other											
Engelbertz Fabian	All Other											
Akiyama Matthew	All Other											
Paul Allison	All Other											
Fedebagha Raquel	All Other											
Gomez Hernandez Jaime	All Other											
Muse London M	All Other											
Koleilat Issam	All Other											
Aquino Jennifer	All Other											
Kinon Merritt Drew	All Other											
Jerome David	All Other											
Hocking Stephanie	All Other											
Joolukuntla Niharika	All Other											
						1	1			1		



Page 797 of 844 **Run Date**: 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Margulis Roman	All Other											
Lamonica Donna	All Other											
Desarden Connie Anjoli	All Other											
Tugman Cheryl	All Other											
Dayan-Rosenman David Samson	All Other											
Boutos Ekaterini	All Other											
Neimark Matthew	All Other											
Doshi Tina Vinay	All Other											
Okrent John Lazear	All Other											
Nguyen Kim	All Other											
Berman Rachel Ariel Stein	All Other											
Tan Stephanie	All Other											
Marquis Home Care	All Other											
Badiwala Anesh V	All Other											
Ervin Brandy Sherray Nicole	All Other											
Powell Kimone	All Other											
Escarfuller Juan Apolinar	All Other											
Roberts-Murray Lloydette	All Other											
Polizzi Laura Netburn	All Other											
Tolia Bhupendra M	All Other											
Paul Sara Marie	All Other											
Blair Joshua James	All Other											
Ayers Zumara Elizabeth	All Other											
Gesten Amanda Garrett	All Other											
Pan Jingyu	All Other											
Miele Marilyn	All Other											
Ro Angela Sukyn	All Other											
Dada Neha	All Other											
Isenstein Batel Heather	All Other											
Insel Aaron	All Other											
Cohen Sarah	All Other					1				1		




Page 798 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Projects	ts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Espana Jorge M	All Other										
Davis Jennifer Elaine	All Other										
Hill Joyce	All Other										
Bencosme Abel	All Other										
Hinchman Georgia L	All Other										
Tamayo Gomez Carmen Andrea	All Other										
Vna Of Hudson Valley	All Other										
Alison Karasz	Uncategorized										
Cabrini Of Westchester	Uncategorized	<									
Cheryl Rampersad	Uncategorized										
Linda Pincus	Uncategorized	<	<		<		<			<	
Kerry Davis	Uncategorized	<	<		<		<			<	
Peturah Thompson	Uncategorized	<	<		<	<	<	<	<	<	<
Shi Khor	Uncategorized	<	<		<	<	<	<	<	<	<
Kady-Ann Grant	Uncategorized	<					<			<	
Jeremy Thompson	Uncategorized	<	<		<		<			<	
Zaphin Varghese	Uncategorized	<	<		<	<	<	<	<	<	<
Kelsey A Lutchman	Uncategorized	<	<		<	<	<	<	<	<	<
Frank Romano	Uncategorized	<	<		<		<			<	
Calvary Hospital Inc	Uncategorized										
Northeast Parent Child Societ	Uncategorized										
St Lukes Cornwall	Uncategorized	<	<	<	<		<	<	<	<	<
Bright Nkrumah	Uncategorized	<	<		<	<	<	<	<	<	<
Palisade Nh Co Inc Snf	Uncategorized										
Pp Of Mid-Hudson Valley Inc	Uncategorized	<	<			<		<	<	<	<
Barksdale Health Care Srv Inc	Uncategorized										
Kristine Rivera	Uncategorized										
Johnson, Matthew	Uncategorized	<									
Alison Thompson, Ot	Uncategorized	<									
Mima, Nykia M	Uncategorized	<	<		<		<			ζ.	<
St Lukes Cornwall	Uncategorized										



Page 799 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
lkezi,Gerald	Uncategorized	<									
Alan Supraner	Uncategorized	〈	<		ζ.	〈	<	<	ζ.	<	<
Edny Merveille	Uncategorized	<					<			<	
Yvonne R Spencer	Uncategorized										
Mary Elizabeth Neckles	Uncategorized	<	<	<	<	<	<	<	ζ.	<	<
Bethel Nursing & Rehab Center	Uncategorized										
Carla Lisio	Uncategorized										
Anna Kitaychik	Uncategorized	<	<		<	<	<	<	ζ.	<	<
Edward Frederick	Uncategorized	<	<		<	<	<	<	<	<	<
Mental Hith Assoc/Dutchess Mh	Uncategorized										
Brice, Marly	Uncategorized	<									
Hudson Valley Care Coalition-New County Optical	Uncategorized										
Conifer Park	Uncategorized										
Michael Sapadin	Uncategorized	<	<		<	<	<	<	<	<	<
Orsolya Clifford	Uncategorized										
Chukwueke,Tony C	Uncategorized	<									
Dorothy A Weiss	Uncategorized	<	<		<	<	<	<	<	<	<
Nancy Hopkins	Uncategorized	<	<	<	<	<	<	<	<	<	<
Hudson Valley Care Coalition-Sound Shore Surgical Assoc Of New Rochelle Llp	Uncategorized	<	<	<	<	<	<	<	<	<	<
Sancia Recovery Inc.	Uncategorized										
Michael Petruolo	Uncategorized	<	<	<	<	<	<	<	<	<	<
Cheryl Mccants-Daughtrey	Uncategorized	<	<		<		<			<	
Joseph, Eleanor	Uncategorized	ζ.	<		<		<			<	
Jessica Yakush-Williams	Uncategorized	<	<		<	<	<	<	<	<	<
Janice Heath	Uncategorized	<	<		<		<			<	
Erin Miller	Uncategorized	<	<		<	<	<	<	<	<	<
Dr. Harmeetinder Singh Bassi	Uncategorized										
Rebecca Tam	Uncategorized	<	<		<	<	<	<	<	<	<
Arms Acres	Uncategorized										
Ramapo Manor Ctr Reh & Nrs	Uncategorized										
Alvin Strelnick	Uncategorized	<	<		<	<	<	<	<	<	<



Page 800 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Bryan, Christopher	Uncategorized	~									
Mann, Kenneth	Uncategorized										
St Lukes Cornwall Hospital	Uncategorized										
Zena Justice	Uncategorized	<	<	<	<	<	<	<	<	<	<
Alma Levy	Uncategorized	<	<		<		<			<	
White Plains Hospital Center	Uncategorized	<	<		<		<	<	<	<	<
Brenda Ortiz	Uncategorized	<	<		<	<	<	<	<	<	<
Restorative Management Corp	Uncategorized										
Mmc Cham	Uncategorized										
Loeb House Inc	Uncategorized										
Comprehensive Care Mgt D&T Ct	Uncategorized										
Caroline Giuliano, Slp	Uncategorized	~									
Harrison, Michael	Uncategorized	<									
Tyjenski,Robert	Uncategorized	<									
Debbie Menfi	Uncategorized	<	<		<		<			<	
Douglas Sanders	Uncategorized	~	<		<		<			<	
Heather Childress	Uncategorized	<	<		<	<	<	<	<	<	<
Sheana Rankin	Uncategorized										
Christopher Ross	Uncategorized	<	<		<		<			<	
Lawlor, Jacqueline	Uncategorized	ζ.									
Dr. George Elkomos	Uncategorized										
Visit Nur Svc Westchest	Uncategorized										
Home For Aged Blind Adhc/Aadc	Uncategorized										
Glenn W. Deluca - License # 029977-1	Uncategorized										
Laurence Adams	Uncategorized	ζ.	<		<	<	<	<	ζ.	<	<
Clemencia S Deabreu	Uncategorized	ζ.	<		<	<	<	<	<	<	<
Cabrini Care At Home	Uncategorized	<									
Hudson Health Plan Inc	Uncategorized										
Donette Smith	Uncategorized	ζ.	<		<		<			<	
Hudson Valley Care Coalition-The Guidance Center	Uncategorized										
Vcs Inc	Uncategorized										




Page 801 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

<	<	<	<	<	<	<		<	<	Uncategorized	Maggie Carroll
	<			<		<		<	<	Uncategorized	Hudson Valley Care Coalition-Rockland Psychiatric Center
<	<	<	<	<	<	<		<	<	Uncategorized	Marcel Stevenson
									<	Uncategorized	Lopez,Zoraida R
<	<	<	<	<				<	<	Uncategorized	Planned Prtd Hudson-Peconic I
	<			<		<		<	<	Uncategorized	Daubman, Cynthia
										Uncategorized	Montefiore Medical Center
	<			<		<		<	<	Uncategorized	Gary Jacobson
										Uncategorized	Elant At Fishkill
<	<	<	<	<	<	<		<	<	Uncategorized	Victoria Rivera
<	<	<	<	<	<	<	<	<	<	Uncategorized	Marianne Goodnight
	<			<		<		<	<	Uncategorized	Melissa Fendrich
	<			<		<		<	<	Uncategorized	Desorene Miller
<	<	<	<	<	<	<		<	<	Uncategorized	Daniel Thompson
	<			<		<		<	<	Uncategorized	Ross, Lois
										Uncategorized	St Mary'S Comm Care Prof Inc
										Uncategorized	Hudson Valley Care Coalition-Orange County Dept. Of Health
										Uncategorized	Phelps Hospice
<	<	<	<	<	<	<		<	<	Uncategorized	Eleanor Msimanga
										Uncategorized	Bradshaw, Nancy Johnstone Crna
										Uncategorized	Waterview Hills Rehab & Nrs Ctr
	<			<		<		<	<	Uncategorized	Thompson, Elizabeth
<	<	<	<	<	<	<		<	<	Uncategorized	Venecia Marte
<	<	<	<	<	<	<		<	<	Uncategorized	Sharmila K Makhija
	<			<		<		<	<	Uncategorized	Susan Hahn
										Uncategorized	Sarah Deane
<	<	<	<	<	<	<		<	<	Uncategorized	Christine Sheu
<	<	<	<	<	<	<		<	<	Uncategorized	Pranvera Dervishi
<	<	<	<	<		<		<	<	Uncategorized	Hudson Valley Care Coalition
<	<	<	<	<	<	<		<	<	Uncategorized	Jesse Krulwich
										Uncategorized	Seniorride
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Delivery System Reform Incentive Payment Project New York State Department Of Health

Page 802 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

* Sa
fety Net P
roviders
in Green

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i 3.	3.a.ii 3.b.i		3.d.iii 4.	4.b.i 4.	4.b.ii
Lisa N Evans	Uncategorized	ζ.					<				
David Morcos	Uncategorized	<	~		<		<		< ·		<u> </u>
Karen Goldman-Hertz	Uncategorized	<	<	<	<	<	< <		<	\	<
Heather Luff	Uncategorized	ζ.	<		<		<			<	
Bethel Nursing Hm Lthhcp	Uncategorized										
Ferncliff Nursing Hm Non Occ	Uncategorized	<									
Martha Rodriguez	Uncategorized	<	<		\	\	< <		<	\	<
Never Alone Inc	Uncategorized										
Field Home-Holy Comforter Snf	Uncategorized	ζ.									
Elat At Fishkill Inc Lthhcp	Uncategorized										
Peter Buckley	Uncategorized	<	~		<	<	< <		<	<	<
Hudson Valley Care Coalition-Mental Health Association Of Westchester	Uncategorized	<	<		<		<			<	
Family Service Society Of Yonkers	Uncategorized										
Benson, Gail	Uncategorized	<									
St Marys Hospital For Childre	Uncategorized										
Cp Of Westchester 266b Bryant Icf	Uncategorized										
Mastrogiovanni, Maria	Uncategorized	<	<		<		<			< .	<
Jamila Hall	Uncategorized										
Jennifer Strohm	Uncategorized	<	<		<		<			<	
Sonia Dhargalkar	Uncategorized	<	<		<	<	< <		<		<
Kimberly Sorace	Uncategorized	<	<					<	< -	\	<
Laura Striffler	Uncategorized	<	<		<	<	<	<	<		<
St Christophers Inn Inc	Uncategorized										
Gambino, John A Md	Uncategorized										
Elizabeth Raun	Uncategorized	<	<		<		<			<	
Catholic Charities Community	Uncategorized										
Desai,Parool	Uncategorized	<									
Alicia Sidlo, Pt	Uncategorized	<									
Debbie Ostroll-Fitzpatrick	Uncategorized										
Feins - Travis , Sherri	Uncategorized										
Frisenda, Susan	Uncategorized	<									



Page 803 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Longo,Robyn	Uncategorized	<									
Creary,Carolyn	Uncategorized	<	<		<		<			<	<
Getho Jeudine	Uncategorized	<	<		<	<	<	<	<	<	<
Danielle Garcia	Uncategorized	<	<		<	<	<	<	<	<	<
Nyack Hsp	Uncategorized	<	<	<	<	<	<	<	<	<	<
Montefiore New Rochelle Hospital	Uncategorized	<	<	<	<	<	<	<	<	<	<
Dominican Sisters Family Lthh	Uncategorized										
Otto Kernberg	Uncategorized	<	<		<	<	<	<	<	<	<
Lesley-Ann Murray	Uncategorized	<	<		<	<	<	<	<	<	<
S. Toni Halbreich	Uncategorized	<	<		<	<	<	<	<	<	<
Canisha Nicolas	Uncategorized	<	<		<	<	<	<	<	<	<
Redhead, Dawn	Uncategorized	<									
Vaibhav Zaveri	Uncategorized	<	<		<	<	<	<	<	<	<
Phelps Memorial Hospital (Bh Inpatient Rehabilitation)	Uncategorized										
Kira Alinea, Pt	Uncategorized	<									
Durline Brown-Manhertz	Uncategorized	ζ.	<		<	<	<	<	<	<	<
Aucoin, Doug	Uncategorized	<	<		<		<			<	
Nick Schewtschenko	Uncategorized	<	<	<	<	<	<	<	<	<	<
Summit Park Hospital Rockland	Uncategorized										
Northern Dutchess Hospital	Uncategorized	<	<		<	<		<	<	<	<
Radik Murdakhayev	Uncategorized	<	<		<	<	<	<	<	<	<
Weinert, Onidia C.	Uncategorized	<	<	<	<		<	<	<	<	<
Pioneer Homecare Corp	Uncategorized										
Recco Home Care Service Inc	Uncategorized										
Jean Grant	Uncategorized										
Occupations Inc Mh Mr	Uncategorized	<	<		<		<			<	
Juliano, Albert	Uncategorized	<									
Anthony Thomas	Uncategorized	ζ.	<		<		<		<	<	<
St Lukes Cornwall	Uncategorized										
Christina Satterlee, Pt	Uncategorized	<									
Ana Cortes	Uncategorized	<									



Page 804 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Projects	ts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Chemlu Developmental Disabilities Center, Inc.	Uncategorized										
Dr. Stephania Hasan	Uncategorized										
Putnam Hospital Center	Uncategorized	<	<		<	<		<	<	<	<
Child & Fam Guid Ctr Adict Sv	Uncategorized										
Monica Epps	Uncategorized	<	<		<	<	<	<	<	<	<
Mary-Jo Byrne	Uncategorized	<	<		<	<	<	<	<	<	<
Sheron Green	Uncategorized	<	ζ.		ζ.	<	<	<	<	<	<
Carillon Dialysis Llc	Uncategorized										
Rosa Smith	Uncategorized	<	<		<	<	<	<	<	<	<
Hammond, Kimberly	Uncategorized	<									
Francine Pak, Pharm. D.	Uncategorized	<									
Sancia Recovery, Inc	Uncategorized										
Paul Malvarosa	Uncategorized	<	<		<		<			<	
Connie Ye	Uncategorized	<	<		<	<	<	<	<	<	<
Louis Cuoco	Uncategorized	<	<		<	<	<	<	<	<	<
Phillip Joseph	Uncategorized	<	<		<		<			<	
Yedei Chesed Inc	Uncategorized										
Smallin, Christine	Uncategorized	<	<				<			<	<
Rosado Mock, Marie	Uncategorized	<	<	<	<	<	<	<	<	<	<
Lois,Angela	Uncategorized	<	<		<		ζ.			<	<
Gonzalez, Gissell	Uncategorized	<	<		<		<			<	
Brianne Fegarsky	Uncategorized	<	<		<		ζ.			<	
David Jacobs	Uncategorized	<	<	<	<	<	<	<	<	<	<
Wingate At Dutchess Inc	Uncategorized										
Schaffer Extended Care Center - Adult Day Care Program	Uncategorized	<	<	<	<	<	ζ.	<	<	<	<
Linda Spano	Uncategorized										
Wartburg Nursing Home	Uncategorized										
Diane Levien	Uncategorized	<	<		<	<	<	<	<	<	<
New Sea Crest Health Care Center, Llc	Uncategorized										
Arms Acres	Uncategorized										
Hudson Valley Care Coalition-Orange County Dept. Of Health	Uncategorized										



Page 805 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Gateway Community Industries	Uncategorized										
Silverman , Steven	Uncategorized										
Vna Home Health Services	Uncategorized										
Tuzzo,Deborah	Uncategorized	<									
Agnes Larbi-Aggrey	Uncategorized	<	<		<		<			<	
Centerlight Certified Home Health A	Uncategorized										
Lexington Ctr For Recovery	Uncategorized	<	<		ζ.		<			<	
Rubie Michelle B Sytian	Uncategorized	<	<		<	<	<	<	<	<	<
Colleen E Schaffling	Uncategorized	<	<		<	<	<	<	<	<	<
Amanda Delaney	Uncategorized	<	<		<		<			<	
Maria Adamian	Uncategorized	<	<		<	<	<	<	<	<	<
Schervier Nursing Care Center	Uncategorized										
Elizabeth Martinez	Uncategorized	<	<		<	<	<	<	<	<	<
Weidel,Amanda	Uncategorized	<									
Valenti, Michael	Uncategorized										
Holder, Lorraine	Uncategorized										
Patricia Neville	Uncategorized										
Rebecca N Benash	Uncategorized	<	<		<	<	<	<	<	<	<
Jennifer Conforto	Uncategorized	<	<		<		<			<	
Amanda Henderson	Uncategorized	<	<		<	<	<	<	<	<	<
Campbell Hall Rehab Center	Uncategorized										
Lilyan Spool. Lcsw-R	Uncategorized										
Andrew Koo	Uncategorized	<	<		<	<	<	<	<	<	<
Zeida Flores	Uncategorized	<	<		<	<	<	<	<	<	<
Sirignano, Arnello	Uncategorized	<	<		<		<			<	
Jankowski, Slawomir	Uncategorized	<									
Babb, Julian Paul	Uncategorized	<	<	<	<	<	<	<	<	<	<
Altman,Stephanie	Uncategorized	<									
Linda Carusso	Uncategorized	<									
Louis Demarco	Uncategorized										
Claritza Gracia	Uncategorized	<					<			<	



Page 806 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Leana Palmer Uncategorized	Castro , Doris Uncategorized	Yvette Smtih Uncategorized	Alice Iwu Uncategorized	Monica Carr Uncategorized	Middletown Comm Health Center Uncategorized	Winifred M.Burke Rehab Hospit Uncategorized		Janet Murphy Uncategorized	Fink, Rivka (Rebecca) E. Uncategorized	Resource Medical (Arcwell Medical) Uncategorized	Angela Yip Uncategorized	Cicchetti , Gina Uncategorized	The Eliot At Erie Station Uncategorized	Megan Russell Uncategorized	Flora Soto Uncategorized	St Josephs Hosp Uncategorized	Seminara, Michael Uncategorized	Gregory Welsh Uncategorized	Fuscaldo, Helen Uncategorized	Osei, Leticia Uncategorized	Sharon Sverd Uncategorized	Lemmo,Edward A Uncategorized	David Prezant Uncategorized	West Ledge Rehabilitation & Nursing Uncategorized	Northern Metro Rhcf Non-Occ Uncategorized	Pine Valley Center Reh & Nrs Uncategorized	Rameez Mirza Uncategorized	Vanessa Wissing Uncategorized	Crystina Milici Uncategorized		
_																																III 2.a.IV
	<		<	<	<							<			<		<	<	<			<		<					<	<	<	2.0.111
	<			<						<		<			<		<	<	~			~		~					<	<	<	s.a.i
	<		<	<	<							<			<	<	<	<	<			<		<					<	<	<	J.ä.II
	<			<						<		<			<		<	<	<			<		<	<	<			<	<	<	3.D.I
	<			<	<					<		<			<		<	<	<			<		<	<				<	<	<	3.0.111
			<	<	<					<		<			<	<	<	<	<			<		<					<	<	<	4.0.1



Page 807 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.k	2.b.iii 3.a.i	a.i 3.a.ii	a.ii 3.b.i	o.i 3.d.iii	4.b.i 4.l	4.b.ii	
Emma O'Connor	Uncategorized										
Jeffrey Smith	Uncategorized										
Middletown Park Rehab & Hlth Cr Ctr	Uncategorized										
Town Total Health Llc	Uncategorized										
Anderson Ctr Svcs Clinic	Uncategorized										
Giselle Lie-Ten-Soeng	Uncategorized	~	<		<	< <	< <	` `	< ·	<	
Brian Grant	Uncategorized	~	<		<	<			\		
Guerin Gagliastri	Uncategorized	~	<		<	'	<	` '	<	<	
Phelps Memorial Hospital Emergency Department	Uncategorized										
Samuel Schenker	Uncategorized										
Hebrew H For Aged Riverdale	Uncategorized										
Montefiore Mt. Vernon Hospital- Inpatient Psych	Uncategorized	<	<	<	<	< <	<	\ \ \	\	<	
Ucp Asso Of Nys Staten Is	Uncategorized										
Wartburg Hm Evangelical Churc	Uncategorized										
Terence Cardinal Cooke Hcc	Uncategorized										
Chou, Chia Ho	Uncategorized	~									
Orange Co Rehab Occupations	Uncategorized	<	<	,	<	<			<		
Julie Denny	Uncategorized	<	<		<	~					
Krishnan,Sangeetha	Uncategorized	<									
Projects To Empower And Organize The Psychiatrically Labeled, Inc	Uncategorized										
Tanissha Kaufman	Uncategorized	<				<			<		
Derek Brown	Uncategorized	<	<	,	<	4			<		
David A Cookish	Uncategorized	<	<		< <		<	<	<	<	
Alexandra Franco	Uncategorized	<				<			<		
Frances Welsh	Uncategorized	<	<	,	<	<			<		
Vns Of Ny Hospice Care	Uncategorized										
Christina Macaluso	Uncategorized	<	<	<	< <	<	<	\ \ \	〈	<	
Astor Home For Children Fbt	Uncategorized	<	<			<					
John Smollon	Uncategorized	<	<	,	< <	\ <	\ <	\ <	<	<	
Friedwald Center For Rehabilitation And Nursing, Llc.	Uncategorized										
Melissa Folkes	Uncategorized	<	<		<	< <	<	<	<	<	



Page 808 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Arms Acres	Uncategorized										
Middletown Comm Health Center	Uncategorized										
Cristian Concillion	Uncategorized	ζ.					<			ζ.	
Family Of Woodstock Inc	Uncategorized										
Pooja Kohli, Pharm. D.	Uncategorized	<									
Jopal Sayville Llc	Uncategorized										
Tricia Sanabria	Uncategorized	<	<		<	<	<	<	<	<	<
Sylvester Carter	Uncategorized										
Tatyana Yelizarova	Uncategorized	<	<		<		<			<	
Dutchess Ctr Rehab Healthcare	Uncategorized										
East Neck Nursing & Rehab Ctr	Uncategorized										
Arms Acres	Uncategorized	<					<				
Conifer Park	Uncategorized										
Jawonio Inc	Uncategorized	<	<		<		<		<	<	<
Regency Extended Care Center	Uncategorized	<									
Nida Soriano-Bartolome	Uncategorized										
Elant At Wappingers Falls	Uncategorized										
Lockwood,Doreen	Uncategorized	ζ.	<		<		<			<	<
Straker Blackman,Meredith	Uncategorized	<									
Rotondo, Louis	Uncategorized	ζ.									
Timothy J Kennedy	Uncategorized										
Avrille Davis	Uncategorized	<	<		<	ζ.	<	<	<	<	<
Michelle Cummings, Lmsw	Uncategorized	ζ.									
Bonnie Taylor	Uncategorized	ζ.	<		<	<	<	<	<	<	<
Mapeso,Ann Abigail	Uncategorized	ζ.									
Chinedu Agu	Uncategorized	<	<		<	ζ.	<	<	<	ζ.	<
Andrew-Lester Chua	Uncategorized	<	<		<	<	<	<	<	ζ.	<
Ashley Wright	Uncategorized										
Sarah Owens	Uncategorized	<	<		<		<			ζ.	
Hudson Valley Care Coalition-Orange County Dept. Of Health	Uncategorized										
Vives, Alexis E	Uncategorized	<									



Page 809 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Provider Name Provider Name Provider Category 2.3		Participating in Projects	cts									
Since Uncategorized Less portand	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Sound Shore Medical Center Uncategorized C	Rehabilitation Support Services Inc											
Uncategorized	Denman , Joyce	Uncategorized										
Uncategorized	Oluwafemi Omosebi	Uncategorized	<	~		<	<	<	<	<	<	<
Sound Shore Medical Center	Roger Spool, Lcsw-R	Uncategorized										
Uncategorized	Hudson Valley Care Coalition-Sound Shore Medical Center	Uncategorized	<	~	<	<	<	<	<	<	<	<
Uncategorized	Htpgh_Boys	Uncategorized										
Uncategorized	Syed,Saida	Uncategorized	<									
Uncategorized V	Brandsdorfer, Aviva	Uncategorized	<									
Uncategorized	Gsp Longterm Care Inc	Uncategorized										
Uncategorized	St Josephs Med Ctr Mh	Uncategorized	<	<	<	<	<	~	<	<	<	<
Uncategorized	Modupe M Sonuyi	Uncategorized	<	<		<	<	<	<	<	<	<
Uncategorized X <	Cheryl Donnelly	Uncategorized	<	<		<		<			<	
Uncategorized	Amanda Bontempo	Uncategorized	<	<		<	<	<	<	<	<	<
Uncategorized	Alli,Miriam M	Uncategorized	<									
Uncategorized C <	Lorraine Carroll	Uncategorized	<	<		<		<			<	
Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized	Scholastica Thiongo	Uncategorized	<	<		<	<	<	<	<	<	<
Uncategorized Uncategorize	Rockland Paramedics	Uncategorized										
Uncategorized	Carillon Nrs Rehab Ctr Adhc	Uncategorized										
Uncategorized Uncategorized Image: Control of the cont	Loretta Rotolo, Lcat	Uncategorized										
Imerigency Medical Servic Uncategorized Image of the context of the c	Senior Psychological Services	Uncategorized										
Imergency Medical Servici Uncategorized Image of the context of the c	Mark Czaja	Uncategorized	<	<		<	<	<	<	<	<	<
Z Uncategorized Image: Common Mealth Center Uncategorized Image: Common Mealth Center Image:	Seniorcare Emergency Medical Servic	Uncategorized										
Comm Health Center Uncategorized ledical Ctr Ai Uncategorized Uncategorized Uncategorized Jas S Fnp Uncategorized Uncategorized V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V	David Shafritz	Uncategorized	<	<		<	<	<	<	<	<	<
ledical Ctr Ai Uncategorized Uncateg	Middletown Comm Health Center	Uncategorized										
Sa S Fnp Uncategorized Uncategorized Senblatt Uncategorized Senblatt Uncategorized Senblatt Uncategorized Senblatt Uncategorized Senblatt Senblatt Uncategorized Senblatt Senb	Montefiore Medical Ctr Ai	Uncategorized										
sa S Fnp Uncategorized Incategorized Incategorized Incotegorized Incotegorized Incotegorized Incote	Donna Elkin	Uncategorized										
senblatt Uncategorized V	Schwartz, Lisa S Fnp	Uncategorized	<	<	<	<	<	<	<	<	<	<
a Uncategorized Vncategorized V V V V V V V V V V V V V V V V V V V	Penelope Rosenblatt	Uncategorized	<	<		<	<	<	<	<	<	<
ampbell Uncategorized	Jones,Bryan	Uncategorized	<									
Uncategorized	Brunilda Mara	Uncategorized	<	<		<	<	<	<	<	<	<
	Candace S Campbell	Uncategorized	<	<		<	<	<	<	<	<	<



Page 810 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Projects	cts	, ,	- , :	<u>-</u> <u>?</u> !	- ,	- , :	- -	, , !	:	
Provider Name	Provider Category	2.a.I	z.a.III	z.a.ıv	2.D.III	s.a.l	s.a.II	3.D.I	3.Q.III	4.D.I	4.D.II
Helen O□Brien	Uncategorized	<	<	<	<	<	<	<	<	<	<
Long Beach Nursing And Rehabilitation Center	Uncategorized										
James Sloves	Uncategorized										
Adam Bilyeu	Uncategorized	<	<	<	<	<	<	<	<	<	<
Samantha Kelly	Uncategorized	<	<		ζ.	<	<	<	ζ.	<	<
Ivonne Segarra	Uncategorized	<	<		<	<	<	<	<	<	<
Sdtc The Center For Discovery	Uncategorized										
Kelia Martin	Uncategorized	<	<		<	<	<	<	<	<	<
Trotta'S West St Pharm Inc	Uncategorized										
Rockland Pc	Uncategorized	<	<		<		<			<	
Guarino,Lucia	Uncategorized	<	<		<		<			<	<
Pankaj, Kumar	Uncategorized	<									
Montefiore Medical Ctr Ai	Uncategorized										
Naima Abdus-Salaam	Uncategorized	<	<		<	<	<	<	<	<	<
Middletown Comm Health Center	Uncategorized										
Dr. Mary Elizabeth Lell, Md	Uncategorized	<									
Sherryleen Elisca	Uncategorized	<	<		<	<	<	<	<	<	<
Cathy Piotti	Uncategorized	<	<		<		<			<	
Tanchum,Orit	Uncategorized	<									
Theresa Parris-Perry	Uncategorized										
Venus Kan	Uncategorized										
Rhea Graham	Uncategorized	<	<		ζ.	<	<	<	ζ.	<	<
Kathy Kane	Uncategorized	<	<		<		<			<	
Bevacqua,Amanda J	Uncategorized	<	<		<		<			<	<
Walgreen Eastern Co Inc	Uncategorized										
Hudson Valley Care Coalition Inc	Uncategorized										
Pushpa Pangeni	Uncategorized	<	<		ζ.	<	<	<	ζ.	<	<
Edwige Lherisson	Uncategorized	ζ.	<		ζ.		<			<	
Dr. Heidi Mandry	Uncategorized										
Yi Guo	Uncategorized	<	<		<	<	<	<	<	<	<
Walgreen Eastern Co Inc	Uncategorized										



Page 811 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

Provider Category 2.a. 2.a. 2.a. 3.a. 3.a. 3.a. 3.b. 3.a. 3.b. 3.b. 3.a. 3.b. 3.b.		Participating in Projects	ts									
Sistic Zaxis Authors (Norman Authors) Uncasisportized C <th< th=""><th>Provider Name</th><th>Provider Category</th><th>2.a.i</th><th>2.a.iii</th><th>2.a.iv</th><th>2.b.iii</th><th>3.a.i</th><th>3.a.ii</th><th>3.b.i</th><th>3.d.iii</th><th>4.b.i</th><th>4.b.ii</th></th<>	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Seboration Androits Memorials (Inic) Uncasegorized X	Dr. Jessica Zaks											
Colorable (Uncatasportized) Locatesportized Locatesportized <t< td=""><td>Julia Dyckman Andrus Memorial, Inc</td><td>Uncategorized</td><td><</td><td><</td><td></td><td><</td><td></td><td><</td><td></td><td></td><td><</td><td></td></t<>	Julia Dyckman Andrus Memorial, Inc	Uncategorized	<	<		<		<			<	
Memorial Hospital Association Uncategorized C	Earl Mckenzie	Uncategorized	<	<		<	<	<	<	<	<	<
Memorial Hospital Associatio Uncategorized Image: Control Hospital Association Uncategorized Image: Control Hospital Association Image:	Planned Prtd Hudson-Peconic I	Uncategorized	<	<				<	<	<	<	<
Incate Income I	Phelps Memorial Hospital Associatio	Uncategorized										
Home Lifecarie, Home Assistance Personnel Inc. (Hapi)- Uncategorized Image: Country Control of C	Sergiy Shavaran	Uncategorized	<	<		<	<	<	<	<	<	<
n Valley Care Coalition-Rockland Psychiatric Center Uncategorized IIII IIIII IIII IIIII IIII IIII IIII IIII IIII IIII IIIII IIIIII IIIII IIIII IIIII	Jewish Home Lifecare, Home Assistance Personnel Inc. (Hapi)-Lhcsa	Uncategorized	<									
Milbern	Hudson Valley Care Coalition-Rockland Psychiatric Center	Uncategorized	<	<		〈		ζ			<	
Inleen Uncategorized Image (County) Dept. Of Health Image (County) Dept.	Susanna Levin	Uncategorized	<	<		<	<	<	<	<	<	<
Care Coalition-Orange County Dept. Of Health Uncategorized W	Anderson, Kathleen	Uncategorized	<	<		<		<			<	
Lnnsw Uncategorized Image of the control of the contro	Hudson Valley Care Coalition-Orange County Dept. Of Health	Uncategorized										
od Uncategorized Image of the control o	Selena Perez, Lmsw	Uncategorized	<									
hannon Uncategorized IX	Susan Sherwood	Uncategorized										
and Uncategorized Image: Control of the categorized	Kasinee Patumanon	Uncategorized	<	<		<	<	<	<	<	<	<
and Uncategorized C	Abner Perez	Uncategorized	<	<		<	<	<	<	<	<	<
fmiller Uncategorized Image: Control of the control of	Korotkin, Bernard	Uncategorized	<	<		<		<			<	
fmiller Uncategorized Image: Control of the Control of	Phyllis Hogan	Uncategorized										
ster Uncategorized W	Moshe Y Schiffmiller	Uncategorized	<	<		<	<	<	<	<	<	<
ster Uncategorized Uncategorized Set With Cr Ctr Uncategorized Set With Cr Ctr	Sylvia Wright	Uncategorized	<	<		<		<			<	
ab & HIth Cr Ctr Uncategorized Image: Coalition-Four Winds Hospital Image: Coalition-Four Winds Hospital Uncategorized Image: Coalition-Four Winds Hospital Uncategorized Image: Coalition-Four Winds Hospital	Wingate Of Ulster	Uncategorized										
view Hcc Inc Uncategorized Image: Care Coalition-Four Winds Hospital	Sky View Rehab & Hlth Cr Ctr	Uncategorized										
Lept Mental Healt Uncategorized Image: Coalition-Four Winds Hospital Uncategorized Image: Coalition Four Winds Hospital Image: Coal	Northern Riverview Hcc Inc	Uncategorized	<						<			
Dept Mental Healt Uncategorized Versitury Uncategorized Versitury	Jeanne Eckles	Uncategorized	<	<		<		<			<	
ers,Lucy Uncategorized lesources Of Rockland Uncategorized antal Offices PIIc Uncategorized ela Uncategorized ey Care Coalition-Four Winds Hospital Uncategorized es Md Pc Uncategorized	Orange Cnty Dept Mental Healt	Uncategorized	<	<				<			<	<
Lesources Of Rockland Uncategorized Intal Offices PIIc Uncategorized Uncategorized Uncategorized ela Uncategorized ey Care Coalition-Four Winds Hospital Uncategorized Uncategorized Uncategorized	Zammit-Waters,Lucy	Uncategorized	<									
antal Offices PIIc Uncategorized Uncategorized Uncategorized ela Uncategorized ey Care Coalition-Four Winds Hospital Uncategorized Uncategorized Uncategorized	Arc Health Resources Of Rockland	Uncategorized										
ela Uncategorized Uncategorized . ey Care Coalition-Four Winds Hospital Uncategorized Uncategorized Uncategorized Uncategorized	American Dental Offices Pllc	Uncategorized										
Coalition-Four Winds Hospital Uncategorized Uncategorized	Bleau,Erik S	Uncategorized	<									
oalition-Four Winds Hospital	Francis,Angela	Uncategorized	<									
	Hudson Valley Care Coalition-Four Winds Hospital	Uncategorized										
	Ivette B Torres Md Pc	Uncategorized										



Page 812 of 844 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Alexandra Corwin	Mount Vernon Hospital	Salvador Gonzalez	Godson Enyia	Evan Schwadron	Rtf Childrens Village	Evangelia Rizos	All Metro Home Care Services Of New	Scott Wetzler	Mental HIth Assoc Rocklan Co	Hospice Of Orange/Sullivan Cn	Grace Lam	Laurel Sharp	Childrens Rehabilitation Center	Mark Tobias	Laura Linkoff	Doyle, Stephanie	Jaclyn Simons	Carllyne Moran	Cp Of Westchester Lincoln Ave Icf	Yana Krmic	Charlotte Lambert	Juliet Diabene	Michael Prystowsky	Linda Filipowicz	Leslie Lehner	Eran Y Bellin	Terri Schoenfeld	Margaret Kaplan	Joanne Giordano	Willow Leitch	Provider Name	
																																Name	
	Uncategorized	Uncategorized	Uncategorized	Uncategorized	Uncategorized	Uncategorized	Uncategorized	Uncategorized	Uncategorized	Uncategorized	Uncategorized	Uncategorized	Uncategorized	Uncategorized	Uncategorized	Uncategorized	Uncategorized	Uncategorized	Uncategorized	Uncategorized	Uncategorized	Uncategorized	Uncategorized	Uncategorized	Uncategorized	Uncategorized	Uncategorized	Uncategorized	Uncategorized	Uncategorized	Uncategorized	Provider Category	Participating in Projects
	,																									1						ج.	Projects
ŀ			<	<					<	<		<	<		<				< ·		< ·		< <	< ·	<	_		< ·		<		2.a.i 2.a	
			<	<					<	<		<	<		<	<		<	<		~		<	<	<	<	<	<	<	<		2.a.iii 2.a	
		<													<								<		_	_						2.a.iv 2.b.iii	
ŀ		<	< <	<					< <	<		< <	<			<		<	< <		< <		<	< <	<	< <	<	<	< <	<	< <	.iii 3.a.i	
ŀ			` '	<					\ <	<		\ <	<		<	<		<	` '		<		\ <	` `	<			<		<	<	a.i 3.a.ii	
L			` `						` \			` '							` '		<		\ <	` `		'	` '		` '		` '	ı.ii 3.b.i	
		` <							` <			` \							` '		· ·		` \	` '		'	_	<			· ·	o.i 3.d.iii	
_			< <	<u> </u>						<			<		<	<		<	'		<			\ \	~					.			
_		'							\ <			\ <							` '		<		\ <	\ <				` '			` '	o.i 4.b.ii	
																																Ĭ	



Page 813 of 844

Run Date: 06/29/2018

DSRIP Implementation Plan Project

Montefiore Hudson Valley Collaborative (PPS ID:19)

<	<	<	<	<	<	<		<	<	Uncategorized	Sucheep Piyasirisilp
<	<	<	<	<	<	<		~	~	Uncategorized	Lendita Prlesi
	<			<		<		<	<	Uncategorized	Michele Kent
<	<	<	<	<	<	<	<	<	<	Uncategorized	Alexandra Brueckner
										Uncategorized	Cdpas & Pca Services
									<	Uncategorized	Desire Zagaroli, Slp
									<	Uncategorized	White, Enriqua M
										Uncategorized	Patricia Tenerella-Brody
									<	Uncategorized	Michel, Juna
									<	Uncategorized	Rachel Sarill, Audiologist
										Uncategorized	Padhiar , Angela
										Uncategorized	Philpot, Robert? ???????????????????????????????????
										Uncategorized	Conifer Park
										Uncategorized	Victoria Home
<	<	<	<	<	<	<		<	<	Uncategorized	Stephen C Wisely
										Uncategorized	Shenita Haynes
<	<	<	<	<	<	<		<	<	Uncategorized	Bradley Schnebel
										Uncategorized	Sans Souci Rehab & Nrs Ctr
										Uncategorized	Hudson Valley Care Coalition-County Of Orange
									~	Uncategorized	Mneimne, Malek
										Uncategorized	Summit Park Hospital Rockland
<	<	<	<	<	<	<	<	~	~	Uncategorized	St Josephs Hosp
<	<	<	<	<	<	<		~	~	Uncategorized	Jonathan Gold
<	<			<				~	~	Uncategorized	Mazur-Kazan, Victoria
<	<	<	<	<	<	<		~	~	Uncategorized	Aviva Levy
										Uncategorized	Hebrew Hospital Home Inc
										Uncategorized	Shore View Nursing Home
<	<	<	<	<	<	<	<	~	~	Uncategorized	Mount Vernon Hospital
<	<	<	<	<	<	<		~	~	Uncategorized	Erika German
										Uncategorized	Dr. Tracy Pantig
<	<	<	<	<	<	<		~	~	Uncategorized	Sovannary Tan
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									cts	Participating in Projects	



Page 814 of 844 Run Date: 06/29/2018

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Freda Borukhov	Uncategorized											
Dorff,Julia	Uncategorized											
Sarah Stapleton	Uncategorized											
Rosann Joselit	Uncategorized											
Hudson Valley Mental Hlth Ln	Uncategorized											
Conifer Park	Uncategorized											
Farhad Saei	Uncategorized											
Arnon Ben-Yoseph	Uncategorized											
Konopka,Elizabeth	Uncategorized											
Jennice Riley	Uncategorized											
Kristina Bobb	Uncategorized											
Denisa Riera, Dpm	Uncategorized											
Dr. Seth Revels	Uncategorized											
Emily Mckinnon	Uncategorized											
Raiola,Loretta A	Uncategorized											
Medical House Calls	Uncategorized											
Andrus On Hudson	Uncategorized											
Sjr Medical P C	Uncategorized											
Conifer Park	Uncategorized											
Russell E Blaisdell A T C	Uncategorized											
St Josephs Hsp Nur Hm Lthhcp	Uncategorized											
Regina Reardon	Uncategorized											
Conifer Park	Uncategorized											
Bonife,Teresa	Uncategorized											
Abraham Thangampallil, Md	Uncategorized											
Jason Mayer	Uncategorized											
Klara Granger	Uncategorized											
Rita Aidoo	Uncategorized											
Katelynn Dilendik	Uncategorized											
Rachel Atlas	Uncategorized											
Karin O Ofir	Uncategorized											



Page 815 of 844 **Run Date**: 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

* Safety Net Providers in Green	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Donna M Mah	Uncategorized										
St Cabrini Nursing Home	Uncategorized										
Highland Medical Pc	Uncategorized										
Elant At Goshen Inc Adhc	Uncategorized										
Summit Park Nursing Care Ctr	Uncategorized										
Bronx Center Rehab & Hith Car	Uncategorized										
Jolanda Kedzierski	Uncategorized										
Sutton Park Cnt Nrs & Rehab	Uncategorized										
Yocheved Lustig	Uncategorized										
Kathryn Brondolo	Uncategorized										
Louise Pittari	Uncategorized										
Josephine Deutsch	Uncategorized										
Yao Zhang	Uncategorized										
Kislowski, Michelle A	Uncategorized										
Workmens Circle Dialysis Center Inc	Uncategorized										
Francisco Colon	Uncategorized										
Melanie B Douglas	Uncategorized										
Treinna Griffith-Johnson	Uncategorized										
Lisa Velazquez-Denapoli	Uncategorized										
Juliet Stiebeck	Uncategorized										
Quiones, Trevor	Uncategorized										
Adrienne Denson	Uncategorized										
Jackie Denise A Garcia	Uncategorized										
Samuel Polan	Uncategorized										
Wolly, Avivit	Uncategorized										
Bethel Nursing Home Inc Co	Uncategorized										
Glen Island Ctr Nrs & Rehabe	Uncategorized										
Ronnie Kagle	Uncategorized										
Bikur Cholim Inc	Uncategorized										
Rockland Pc	Uncategorized										
Piegari, James	Uncategorized										



Page 816 of 844 Run Date: 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

* Safety Net Providers in Green	Participating in	Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Accentcare Of New York Inc	Uncategorized										
Crystal Run Bayard Lane Icf	Uncategorized										
Nasser Zolfaghari	Uncategorized										
Dwyer, Jennifer	Uncategorized										
Findley, Jeranda	Uncategorized										
Dinozzi, Angela	Uncategorized										
Beville,Felicia	Uncategorized										
Jessica Vankleeck	Uncategorized										
Lynn Guilfoyle	Uncategorized										
Antonio Araujo	Uncategorized										
Stacy Fallas	Uncategorized										
Patricia Smith	Uncategorized										
Patricia Saverese	Uncategorized										
Ellen Conway	Uncategorized										
Tapia, Marisol	Uncategorized										
Karleen Whitaker	Uncategorized										
United Hebrew Of New Rochelle Certified Home Health Agency, Inc.	Uncategorized										
Wendy Agard	Uncategorized										
Calvary Hha & Hospice Care	Uncategorized										
Mary Sickles	Uncategorized										
Suzanne Rosegreen	Uncategorized										
Lewis, John Derek Md	Uncategorized										
Rynne, Austin Pht	Uncategorized										
James,Debra I	Uncategorized										
Garza, Alisa M Fnp	Uncategorized										
Singer, Daniel J.	Uncategorized										
Lambiaso, Julie	Uncategorized										
Stephano Clermont	Uncategorized										
Claire Devine	Uncategorized										
Jabbour, Jessie	Uncategorized										
Friendship Adc Llc	Uncategorized										



Page 817 of 844 Run Date: 06/29/2018

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
íim, Ryul Do	Uncategorized										
ohn Hinds	Uncategorized										
ludson Valley Care Coalition-Hamaspik Of Rockland. Inc.	Uncategorized										
/ida Nathanson	Uncategorized										
Gds Imaging Pc	Uncategorized										
udy Aschner	Uncategorized										
rthur Swanson	Uncategorized										
Cah Hamaspik Of Rockland Cnty	Uncategorized										
rica Glazer	Uncategorized										
Vendy Rudder	Uncategorized										
Valter Gehring	Uncategorized										
Bernasek,Robert J.	Uncategorized										
Secile Kehr, Lcsw	Uncategorized										
leanor Simberkoff	Uncategorized										
Girlyn Garcia	Uncategorized										
laria Charney	Uncategorized										
larino,Melissa	Uncategorized										
rin L Leon	Uncategorized										
lu, Xiumin	Uncategorized										
Christina Bernhard	Uncategorized										
alvary Hospital Inc	Uncategorized										
ennifer Petras	Uncategorized										
ullivan County Cmh Mh	Uncategorized										
eukowitcz,Richard	Uncategorized										
ludson Valley Care Coalition-Family Services Of Westchester	Uncategorized										
rowne,Julie	Uncategorized										
usan Rooney	Uncategorized										
ristin Moltz	Uncategorized										
ara Neunzig	Uncategorized										
lay,Nigia P	Uncategorized										
Svetlana Korchevsky	Uncategorized										



Page 818 of 844 **Run Date**: 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Nicole Lampel	Uncategorized										
Raj Quiros	Uncategorized										
Taft, Juile	Uncategorized										
Arms Acres	Uncategorized										
Hebrew Hospital Home Of Westchester	Uncategorized										
Adina Trotman	Uncategorized										
Otibhor Agbi	Uncategorized										
Council Alcohol/Drug Sullivan	Uncategorized										
Thomas Lequerique	Uncategorized										
Samia Mambo	Uncategorized										
Decayette,Martine	Uncategorized										
Health Quest Medical Practice Pc	Uncategorized										
Nelson,Deshawn	Uncategorized										
Grinman,Slava	Uncategorized										
Madeleine Tchamala	Uncategorized										
Gelardo, Toniann	Uncategorized										
Allison Lasala	Uncategorized										
Marcella Amorese	Uncategorized										
Ulices Hernandez	Uncategorized										
John Lockwood	Uncategorized										
White Plains Hospital Center	Uncategorized										
Arms Acres	Uncategorized										
Stacey Roberts	Uncategorized										
Shepp,Linelle	Uncategorized										
Vara, Patricia M Anp	Uncategorized										
Cancio, Marlon	Uncategorized										
Moncion,Aileen	Uncategorized										
Helaney M Chacko	Uncategorized										
Bonnie Freirich	Uncategorized										
Bonnie Freirich	Uncategorized										
Northern Manor Geri Ctr Adhc	Uncategorized				1						



Page 819 of 844 **Run Date**: 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Westchester Jewish Comm Srvs	Uncategorized											
Montefiore Medical Ctr Ai	Uncategorized											
Hudson Valley Care Coalition-Rockland Psychiatric Center	Uncategorized											
Sarah Neuman Ct Hlth Reh Adhc	Uncategorized											
Asao Hirano	Uncategorized											
Deborah Walton	Uncategorized											
Marla Mullen	Uncategorized											
Viktoriya Lasiychuk	Uncategorized											
Michelle Thomsen	Uncategorized											
Iva Jenkins	Uncategorized											
Hill-Collins,Margaret	Uncategorized											
Bezugolnaya,Ksenia	Uncategorized											
Mcfarlane,Christine	Uncategorized											
Dr. Thomas Chattathil	Uncategorized											
Hopkins, Catherine L Fnp	Uncategorized											
Elderserve Long Term Hith Car	Uncategorized											
Open Door Family Medical Center Inc	Uncategorized											
Michelle Dunn	Uncategorized											
Jennifer Lozada	Uncategorized											
Cah Orange Cnty Doh Div Phn	Uncategorized											
Leah Brennan, Ot	Uncategorized											
Elayne Helfgott	Uncategorized											
Kathleen Moloney	Uncategorized											
Chris Pulakos	Uncategorized											
Todd Laguerre	Uncategorized											
Elizabeth K Seng	Uncategorized											
Chdfs, Inc./ The Center For Human Development And Family Services	Uncategorized											
Ronald Baker	Uncategorized											
Dr. Kenny Schwartz	Uncategorized											
St Josephs Hosp	Uncategorized											
Genaro Hernandez	Uncategorized											



Page 820 of 844 **Run Date**: 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Chenyang Zhang	Uncategorized											
Cah Orange Cnty Cpa	Uncategorized											
Hammous, Ayman	Uncategorized											
Paul Partridge	Uncategorized											
Vidalon Jennifer	Uncategorized											
Dumont Center Rehab & Nrs Care	Uncategorized											
Town Total Health Llc	Uncategorized											
Linda Kaplan	Uncategorized											
Susan Ohanesian	Uncategorized											
Mirelva Colon, Lmhc, Casac-T	Uncategorized											
Michelle Chang	Uncategorized											
Neesha Bastien	Uncategorized											
Dr. Farah Ansari	Uncategorized											
Peter Marino	Uncategorized											
Summit Park Hospital Rockland	Uncategorized											
Slater, Walter Crna	Uncategorized											
Lexington Ctr For Recovery	Uncategorized											
Salem Hills Rehab & Nrs Ctr	Uncategorized											
Beth K Boyarsky Md	Uncategorized											
Nadine Katz	Uncategorized											
Desyr,Marie	Uncategorized											
Sprain Brook Manor Rehab Llc Nh	Uncategorized											
Thomas Federn	Uncategorized											
Maria Romano	Uncategorized											
Vanessa Taha	Uncategorized											
Maryana Koshyk	Uncategorized											
Thomas,Julie	Uncategorized											
William Margiotta	Uncategorized											
Hima Vadakel	Uncategorized											
Alma Derosa	Uncategorized											
Felder,Perrin	Uncategorized											



Page 821 of 844 Run Date: 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Pro	jects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Putnam Family & Comm Ser Mh	Uncategorized											
Richard G. Miller	Uncategorized											
Dr. Margharet Zaborskis, Dds	Uncategorized											
Tisha Brizz	Uncategorized											
Sarah Church	Uncategorized											
Carol Strauss	Uncategorized											
Med-World Acquisition Corp	Uncategorized											
Ronda Facchini	Uncategorized											
Phelps Memorial Hospital (Bh Inpatient Psychiatric)	Uncategorized											
Enrico Tobias	Uncategorized											
Cbhs- Westchester Jewish Community Services - Home Health Services	Uncategorized											
Hudson Valley Care Coalition-Orange County Dept. Of Health	Uncategorized											
Ucp Of Westchester Icf 2	Uncategorized											
Santiago Betancourt	Uncategorized											
Rockland County Health DeptPrimary Care	Uncategorized											
Delroy Coleman	Uncategorized											
Hiushan Susan Ng	Uncategorized											
Amelia Gritman	Uncategorized											
Mason , Mark	Uncategorized											
Sonila Sema	Uncategorized											
Trelan Holder	Uncategorized											
Blake Holl	Uncategorized											
Elizabeth Ortiz-Schwartz	Uncategorized											
Hospice Of Dutchess/Ulster Ct	Uncategorized											
J & P Watson Inc	Uncategorized											
Christmas Thomas	Uncategorized											
St Josephs Hosp Of Yonkers Ny	Uncategorized											
The Wartburg Residential Community, Inc. Dba Wartburg Care At Home	Uncategorized											
Elant At Newburgh Adhc	Uncategorized											
Robinson,lonez A	Uncategorized											



Page 822 of 844 Run Date: 06/29/2018

* Safety Net Providers in Green												
	Participating Participating											
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Ineson, Paul A Crna	Uncategorized											
Lynny Bargas	Uncategorized											
Linda Primus	Uncategorized											
Provider-Hamaspik Of Rockland	Uncategorized											
Tufano,Louis	Uncategorized											
Moshe Sadofsky	Uncategorized											
Siegel-Zucker,Joy	Uncategorized											
Yasmine Saad	Uncategorized											
Jesus Cuzo	Uncategorized											
Diana Woodworth	Uncategorized											
Sevgi Ercan	Uncategorized											
Alyssa Cole	Uncategorized											
Raice, Hanna S.	Uncategorized											
Rockland County Mh	Uncategorized											
Silverman , Hope	Uncategorized											
Hospice Care In West/Putnam I	Uncategorized											
Vnsny Community Health Services	Uncategorized											
Claudia Chang	Uncategorized											
Kelly-Geraghty, Annmarie	Uncategorized											
Andrea Kazlas	Uncategorized											
Donald Janowitz	Uncategorized											
Tania Shiminski-Maher	Uncategorized											
Melanie Aure	Uncategorized											
Orange Cnty Rehab-Occupations	Uncategorized											
Atif Mahmood	Uncategorized											
Centerlight?Healthcare?Diagnostic?&?Treatment?Center	Uncategorized											
Tarrytown Hall Care Ctr	Uncategorized											
St Cabrini Nursing Home Adhc	Uncategorized											
Goldberg,Debra L	Uncategorized											
Astrid Louis	Uncategorized											
Ashley Stackpole	Uncategorized											



Page 823 of 844 Run Date: 06/29/2018

* Safety Net Providers in Green											
	Participating	j in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Cid Francisco Divinagracia	Uncategorized										
Carlson, Jeffrey J Md	Uncategorized										
United Hospice Of Rockland	Uncategorized										
Mount Vernon Hospital	Uncategorized										
Conifer Park	Uncategorized										
Nyack Hsp	Uncategorized										
Michael Arvystas	Uncategorized										
Jessica Robie	Uncategorized										
St Josephs Hsp Nh Of Yonkers	Uncategorized										
Melissa Thompson	Uncategorized										
Helen Hayes Hospital Rhcf	Uncategorized										
Cluster Inc	Uncategorized										
Amy Ghio	Uncategorized										
Brittany R Cohen	Uncategorized										
Crown Center Nursing & Rehab	Uncategorized										
Abby Grasso	Uncategorized										
Horelick, Alexander Lmsw	Uncategorized										
Ross Fuller	Uncategorized										
Peninsula Gen Nursing Home	Uncategorized										
Valdovinos, Monica	Uncategorized										
Schaffer Extended Care Center	Uncategorized										
Robert Dzhurayev	Uncategorized										
Putnam Hospital Center	Uncategorized										
Lupe Gallegos	Uncategorized										
Sarah Neuman Ctr Hlth & Rehab	Uncategorized										
Steven M Safyer	Uncategorized										
Brian Currie	Uncategorized										
Shari Rosenthal-Eck	Uncategorized										
Jason Pagan	Uncategorized										
Mary Mcgovern	Uncategorized										
Taconic Pharmacy Inc	Uncategorized										



Page 824 of 844 Run Date: 06/29/2018

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
auren Mandel	Uncategorized										
Christina Glenn	Uncategorized										
Patricia G Botet	Uncategorized										
Jnited Hebrew Geri Ctr Snf	Uncategorized										
Bethel Nrs & Reh Ctr Adhc	Uncategorized										
A Sydney Madden	Uncategorized										
Aichela Catalano	Uncategorized										
Carlos Monserrate	Uncategorized										
Fovera,Camille	Uncategorized										
Hamaspik Of Rockland County Inc	Uncategorized										
Sharon Tsadik	Uncategorized										
Sail Alexander	Uncategorized										
Sancia Wellness Inc	Uncategorized										
losado,William	Uncategorized										
/lichelle Villanueva	Uncategorized										
Phelps Medical Associates Pc	Uncategorized										
Crestview Manor Alp	Uncategorized										
andette Carter	Uncategorized										
athleen Voss	Uncategorized										
nyedika,Ifeanyi	Uncategorized										
Occupations, Inc. /Medicaid Transportation	Uncategorized										
Belvedere Health Services Llc	Uncategorized										
Reynolds,Mable	Uncategorized										
Rosanna Broccoli	Uncategorized										
Marlene Bastien	Uncategorized										
t Johns Riverside Hospital	Uncategorized										
Valgreen Eastern Co Inc 02180	Uncategorized										
shir,Rodney	Uncategorized										
ospitality House Tc Inc.	Uncategorized										
Elizabeth Seton Pediatric Center	Uncategorized										
eanette Kobel	Uncategorized										



Page 825 of 844 Run Date: 06/29/2018

* Safety Net Providers in Green	Participating	in Proiects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Hudson Valley Care Coalition-Rockland Psychiatric Center	Uncategorized											
Michael Lace	Uncategorized											
Asma Mirza	Uncategorized											
Human Dev Ser Westchester Mh	Uncategorized											
Michael Goldblatt	Uncategorized											
Dr. Nora Ruiz	Uncategorized											
St Josephs Hosp	Uncategorized											
The Rye Asc Llc	Uncategorized											
Erez Harari	Uncategorized											
Cindy Scullion	Uncategorized											
Sarah Fisher	Uncategorized											
Jennifer Radcliffe	Uncategorized											
Gabrielle Pezzulo	Uncategorized											
Putnam Nursing & Rehab Ctr	Uncategorized											
Sandra Abitbol	Uncategorized											
Port Chester Nur & Rehab Ctr	Uncategorized											
Grand Manor N & R Center	Uncategorized											
Janine Arceri	Uncategorized											
Cardinal Health Partners Ipa,Llc	Uncategorized											
_ynn Clements-Northland	Uncategorized											
B Stern Physical Therapy Inc	Uncategorized											
Resolution Rx Inc	Uncategorized											
Prime Home Health Services	Uncategorized											
Azor Home Care	Uncategorized											
Mary E Nugent	Uncategorized											
Altema-Benoit, Suzette Fnp	Uncategorized											
Brobbey,Margaret	Uncategorized											
Javier Santos-Cubina	Uncategorized											
Joyce Bellish	Uncategorized											
Juliet Davis	Uncategorized											
Calvin Mcfarlane	Uncategorized											



Page 826 of 844 Run Date: 06/29/2018

* Safety Net Providers in Green											
	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Kathy Winston-Reno	Uncategorized										
Stephanie Olear	Uncategorized										
Grossman,William	Uncategorized										
Berkshire Farm Center	Uncategorized										
Le-Mac Pharmacy Inc	Uncategorized										
Karen Catania, Slp	Uncategorized										
Rosenblum, Ruth	Uncategorized										
Marchant, Karen	Uncategorized										
Cah Orange Cnty Doh Div Phn	Uncategorized										
Orange County Health Dept	Uncategorized										
Cp Of Westchester Inc #3	Uncategorized										
Middletown Comm Health Center	Uncategorized										
Peccerillo, Michael	Uncategorized										
Jawonio Mh	Uncategorized										
David Schools	Uncategorized										
Debra Mckee	Uncategorized										
Walgreen Eastern Co Inc	Uncategorized										
Erin Modesta	Uncategorized										
Barnwell Nursing & Rehab Cent	Uncategorized										
Barbara Pichler	Uncategorized										
Joanne Pierson	Uncategorized										
Best Healthcare Inc	Uncategorized										
Willcare Lthhcp	Uncategorized										
Levine,Andrew	Uncategorized										
Acevedo, Sandra M.	Uncategorized										
Sullivan County Nys Arc	Uncategorized										
St Johns Riverside Hsp Ai	Uncategorized										
St Josephs Hosp	Uncategorized										
Deanna Deluccia	Uncategorized										
Darrell Looney	Uncategorized										
Catholic Managed Long Term Inc	Uncategorized										



Page 827 of 844 Run Date: 06/29/2018

* Safety Net Providers in Green											
	Participating	<u> </u>									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Crystal Run Village Inc	Uncategorized										
Crystal Run Seymour Dr Icf	Uncategorized										
Crystal Run Chestnut Ridge	Uncategorized										
Choice Of New Rochelle Mh	Uncategorized										
Carroll, Alison	Uncategorized										
Cynthia Saglam	Uncategorized										
Keenan, Patricia A	Uncategorized										
Rajan Baranwal	Uncategorized										
Diane Khorassani	Uncategorized										
Kevin T Sattin	Uncategorized										
Lisa Lagattuta, Lmhc, Casac	Uncategorized										
Kaitlynn Messinger	Uncategorized										
Lorentz,Raymond	Uncategorized										
Lovelace, Todd D Md	Uncategorized										
Hudson River Healthcare Inc	Uncategorized										
Carol Cohen-Romano	Uncategorized										
Terah Stiell	Uncategorized										
St Josephs Rehab Center Inc	Uncategorized										
Laura Specht	Uncategorized										
Patrice Tyler	Uncategorized										
Johanna Gersten	Uncategorized										
Joan Glickman	Uncategorized										
Batson,Margaret K	Uncategorized										
Kelly A Syracuse	Uncategorized										
Lauren Casaletto, Pt	Uncategorized										
Demonterey, Martha	Uncategorized										
Rena Garbow, Ot	Uncategorized										
Demetri Bartley	Uncategorized										
Mary Pressman, M.D.	Uncategorized										
All Pro Home & Health Care Services	Uncategorized										
Hudson Valley Home Care Inc	Uncategorized										



Page 828 of 844 Run Date: 06/29/2018

Participating in Projects											
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Medical Arts Sanitarium	Uncategorized										
Sewell, Regina	Uncategorized										
Robert Burk	Uncategorized										
Arturo Casadevall	Uncategorized										
ennifer Persaud	Uncategorized										
Summer Lofton	Uncategorized										
Vestline Prophete	Uncategorized										
Outchess County Office For The Aging	Uncategorized										
Sarah Osmun	Uncategorized										
Emergency Medical Assoc Sound Shore	Uncategorized										
Conifer Park	Uncategorized										
Monegro,Francisco	Uncategorized										
Rockland Pc Act	Uncategorized										
Dikiy,Elvart	Uncategorized										
lawonio-Consumer Directed Personal Assistance	Uncategorized										
Arms Acres	Uncategorized										
Valgreen Eastern Co Inc	Uncategorized										
Deborah Adams	Uncategorized										
sianca R Campanella	Uncategorized										
on Secours Comm Hosp	Uncategorized										
lorthern Dutchess Hospital	Uncategorized										
Patt Smith	Uncategorized										
valon Assisted Living & Wellness Center	Uncategorized										
Conrad Johnson	Uncategorized										
Sancia Wellness Inc.	Uncategorized										
oraida Torres	Uncategorized										
saura Delossantos	Uncategorized										
Cerron Gilford	Uncategorized										
st. Joseph'S Hospital, Yonkers-Pharmacy	Uncategorized										
Cah Skip Of New York Inc	Uncategorized										
Royer,Erin	Uncategorized										



Page 829 of 844 Run Date : 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating in Pro	jects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Tammie Brodie	Uncategorized											
Pomerantz, Casey	Uncategorized											
Milagros Torres, Ot	Uncategorized											
Elyse Beyers	Uncategorized											
Dutchess Care Alp	Uncategorized											
Laurie Kranz	Uncategorized											
Layal Rabadi-Garcia	Uncategorized											
Donald Johnson	Uncategorized											
Elaina Mascetti	Uncategorized											
Renner,Mercy	Uncategorized											
Alison Abrams	Uncategorized											
Susana Correia	Uncategorized											
Blythedale Childrens Hospital	Uncategorized											
Dale Figueroa, Lmsw	Uncategorized											
Albert Graziosa, Md	Uncategorized											
Patricia Penny	Uncategorized											
Hudson Valley Care Coalition-Phelps Memorial Hospital Association	Uncategorized											
Desiervo, Frank	Uncategorized											
Laurie Siegel	Uncategorized											
Elena Pulver	Uncategorized											
Evans, Patricia	Uncategorized											
Rockland Children'S Psychiatric Center - Yonkers Day Treatment	Uncategorized											
St Josephs Hosp	Uncategorized											
Rhoda Charles	Uncategorized											
Corinne Belloise	Uncategorized											
Patricia Hampel	Uncategorized											
Dana M Moore	Uncategorized											
Kristina Curry	Uncategorized											
Kristina Peckins	Uncategorized											
Brandon Beauchamp	Uncategorized											
Phil Heffernan	Uncategorized											



Page 830 of 844 Run Date: 06/29/2018

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
inda Hicks	Uncategorized										
Greater Hudson Valley Fam Hlt, The	Uncategorized										
/lichelle Jacobs	Uncategorized										
ummel, Patricia	Uncategorized										
arl Krause	Uncategorized										
larkstown Pediatric Assoc Pc	Uncategorized										
guilar,Jacqueline	Uncategorized										
Valgreen Eastern Co Inc	Uncategorized										
iving Independently For The Elderly Inc Bethel Lhcsa	Uncategorized										
emitope A Ayeni	Uncategorized										
usan Rossbach	Uncategorized										
illian Cullinane	Uncategorized										
ngela Cheng	Uncategorized										
az Diana	Uncategorized										
aigy Friedman	Uncategorized										
Christopher Jacobson	Uncategorized										
en B Le	Uncategorized										
r. Unce Varughese	Uncategorized										
chnurmacher Center Reh & Nrs	Uncategorized										
amily Svc Of Westchester	Uncategorized										
ames Masiello	Uncategorized										
Peter Wolstein	Uncategorized										
imon Rego	Uncategorized										
onaparte,Lisa	Uncategorized										
eth Taylor	Uncategorized										
im Youchah	Uncategorized										
ulce Balcacer	Uncategorized										
ames Pappas	Uncategorized										
ennifer Dimitriou	Uncategorized										
thonda Maddaloni	Uncategorized										
bdullahi,Umma A	Uncategorized										



Page 831 of 844 Run Date: 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Antonio Gomez	Uncategorized										
Robin Kaplan	Uncategorized										
Inpatient Hospitalist Services Of N	Uncategorized										
Rudolph Moravek	Uncategorized										
Esther Terebelo	Uncategorized										
Saul B Gomez	Uncategorized										
Leiana Richardson	Uncategorized										
Georgette Goldson	Uncategorized										
Tracy Gard	Uncategorized										
Miller , Judy	Uncategorized										
Rabins, Delores	Uncategorized										
Brian Lui	Uncategorized										
Tanisha Castellanos	Uncategorized										
Rachel Lewis	Uncategorized										
Pauline Calvert-Anglin	Uncategorized										
Jopal Bronx, Llc	Uncategorized										
Alexander Ly	Uncategorized										
Beth Abraham Health Services	Uncategorized										
Metropolitan Jewish Hm Care	Uncategorized										
Mccartney, Tara	Uncategorized										
Reilly-Fallon,Kathleen	Uncategorized										
Premier Nursing Services	Uncategorized										
Phelps Memorial Hsp Assoc	Uncategorized										
Henderson, Sharon	Uncategorized										
Malka,Dorite	Uncategorized										
Kameria Ahmed	Uncategorized										
Ellis, Louise	Uncategorized										
Michael Camargo	Uncategorized										
Isabella Leviyev	Uncategorized										
Yuliya Dekhtyar	Uncategorized										
Inna Gedzberg	Uncategorized										



Page 832 of 844 Run Date: 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Wendolyn Selby	Uncategorized										
Richard Brondsky	Uncategorized										
Best Choice Home Health Care	Uncategorized										
Nontefiore New Rochelle Hosp	Uncategorized										
Ooj Operations Associates Llc	Uncategorized										
/lichael Li	Uncategorized										
Mary Fedor	Uncategorized										
lyack Manor Nh Snf	Uncategorized										
Somers Manor Nursing Home Inc	Uncategorized										
Margaret Tietz Center For Nur	Uncategorized										
Mario Montoni	Uncategorized										
Alma Villegas-Schwalbenbe	Uncategorized										
Hudson Valley Care Coalition-Facial Plastic, Reconstructive & Laser Surgery, Pllc	Uncategorized										
ames D Faix	Uncategorized										
Pikoulas,Gabrielle	Uncategorized										
Bestcare Company	Uncategorized										
i,Haiyun	Uncategorized										
Hudson Valley Care Coalition-Hudson River Healthcare, Inc.	Uncategorized										
Conifer Park	Uncategorized										
Gina Matthews	Uncategorized										
rica Elkin	Uncategorized										
nthony Zuccaro	Uncategorized										
Cossi Acolitse	Uncategorized										
City Medical Of Upper East Side, Pllc	Uncategorized										
Prange Cnty Dept Mental Healt	Uncategorized										
assar Brothers Med Ctr	Uncategorized										
ata Mcginn	Uncategorized										
Search For Change Inc	Uncategorized										
Acdowell Meredith Borham	Uncategorized										
Yvette Zevon	Uncategorized										
Robin Goldstein	Uncategorized										



Page 833 of 844 **Run Date**: 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating	g in Projects								
Provider Name	Provider Category	2.a.i 2.a	a.iii 2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Orange County Cerebral Palsy Assoc	Uncategorized									
Hudson Valley Care Coalition-Orange County Dept. Of Health	Uncategorized									
Walgreen Eastern Co Inc	Uncategorized									
Deena Mogel	Uncategorized									
Hudson Valley Care Coalition-Orange County Dept. Of Health	Uncategorized									
Vincent,Myriam	Uncategorized									
Hudson Valley Care Coalition-Rockland Psychiatric Center	Uncategorized									
Jeanette Calara	Uncategorized									
Eunice Aguda	Uncategorized									
Celina Duran	Uncategorized									
Family Services Of Westchester	Uncategorized									
Lucy Panicker	Uncategorized									
Osmaan Minhas	Uncategorized									
Wingate At Beacon	Uncategorized									
Catskill Regional Medical Ctr	Uncategorized									
Simeon Schwartz	Uncategorized									
Walgreen Eastern Co Inc 2122	Uncategorized									
Bermudez,Michael	Uncategorized									
Anderson Center For Autism, Sed	Uncategorized									
Young, Roger	Uncategorized									
Ariane Aubourg	Uncategorized									
Parikh,Ashok	Uncategorized									
Maria Loverde	Uncategorized									
Orange County Department Of Mental Health	Uncategorized									
Colleen Faust	Uncategorized									
Paul Holt	Uncategorized									
Shumaila Rangoonwala	Uncategorized									
Rosangela Alicea	Uncategorized									
Kirstin Jones	Uncategorized									
Audrey Walker	Uncategorized									
Roscoe Community Nh Adhc Inc	Uncategorized									



Page 834 of 844 Run Date: 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

* Safety Net Providers in Green	Participating in Proje	ects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Navina Charles	Uncategorized											
Rashmi George	Uncategorized											
Saint Josephs Medical Center Mh	Uncategorized											
Jawonio Inc	Uncategorized											
Tara Maloney	Uncategorized											
Renee D Semenick	Uncategorized											
Pine Plains Pharmacy Inc	Uncategorized											
Suzanne D'Aversa	Uncategorized											
Rockland Mobile Care, Inc.	Uncategorized											
Sullivan Cnty Pub Hlth Ser	Uncategorized											
Toksoz B Karasu	Uncategorized											
Jacob Perlow Hospice	Uncategorized											
Baltazar,Maria	Uncategorized											
Toni Willis	Uncategorized											
Fischetti,Michele	Uncategorized											
Wilson, Paul	Uncategorized											
London,Hailey	Uncategorized											
Rilc Inc Semp	Uncategorized											
John Duch	Uncategorized											
Jennifer Povill	Uncategorized											
Hudson Valley Care Coalition-Jewish Family Service Of Orange County, Inc	Uncategorized											
Terrace Health Care Center	Uncategorized											
Snagg,Jacinta	Uncategorized											
Michael A Brownlee	Uncategorized											
Israel D Goldman	Uncategorized											
John Bosworth	Uncategorized											
Sandra Smith	Uncategorized											
Schiraldi,Michael	Uncategorized											
Audrey Julian	Uncategorized											
Arms Acres	Uncategorized											
Mental Health Association In	Uncategorized											



Page 835 of 844 **Run Date**: 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Hrnc Operating Llc	Uncategorized										
Jewish Home Lifecare Community Serv	Uncategorized										
Chris Cirrone	Uncategorized										
Stanislav Lando	Uncategorized										
Allison,Katherine	Uncategorized										
Mills Pond Nursing & Rehab Ctr	Uncategorized										
Anna Letton	Uncategorized										
Hernandez, Nelly	Uncategorized										
Andrew,Sarah	Uncategorized										
Priority Home Care, Inc.	Uncategorized										
Anthony Antunovic	Uncategorized										
Selamawit Yohannes	Uncategorized										
ea Marbe	Uncategorized										
Harris Goldstein	Uncategorized										
Danny Naifeh	Uncategorized										
Rafferty, Brian Rpa-C	Uncategorized										
Jcpa Of Putnam & So Dutchess	Uncategorized										
rin Anthony	Uncategorized										
eanine Bowen	Uncategorized										
Dunning,Annmarie	Uncategorized										
Norningside Acquisition I Llc	Uncategorized										
Paula Campbell	Uncategorized										
inda Callis-Bennett	Uncategorized										
ay,Terese Noel	Uncategorized										
Iniversity Nursing Home Snf	Uncategorized										
ewish Home & Hosp For Aged	Uncategorized										
alvatore Lomonaco	Uncategorized										
eter Sayegh	Uncategorized										
Rockland Hospital Guild Inc	Uncategorized										
anice Cornfield	Uncategorized										
dalsha,Yasmin	Uncategorized										



Page 836 of 844 Run Date: 06/29/2018

* Safety Net Providers in Green											
	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Noll , Louise	Uncategorized										
Dr. Pratik Gandhi	Uncategorized										
Katherine Borkacki	Uncategorized										
Lauren Grant	Uncategorized										
Milone, Richard D Md	Uncategorized										
Richard C Ward A T C	Uncategorized										
Dominican Sister Family Healt	Uncategorized										
E. John Gallagher	Uncategorized										
Nicole Ferrara	Uncategorized										
Kleinau, Diane	Uncategorized										
Joyce Lyons	Uncategorized										
Hudson Valley Care Coalition-Rockland Psychiatric Center	Uncategorized										
Amrutha Panakkal	Uncategorized										
Michelle Mooney	Uncategorized										
Thompson,Rhona D	Uncategorized										
Valley View Ctr Nrs Care & Rehab	Uncategorized										
West Ledge Rehab & Nursing Ctr	Uncategorized										
Sea-Crest Health Care Center	Uncategorized										
Blumenthal, Charlotte	Uncategorized										
Maruyama,Ryo	Uncategorized										
Brynn Gill, Slp	Uncategorized										
St Josephs Hosp	Uncategorized										
Tammy Kucharik	Uncategorized										
Nicole Noveck	Uncategorized										
Sasheen Ferguson	Uncategorized										
Kass,Amy	Uncategorized										
Karen Buttacovoli	Uncategorized										
Jennifer Tomlinson	Uncategorized										
Archita Patel	Uncategorized										
Eileen Lubars	Uncategorized										
Dutches Co Dept Mh	Uncategorized										



Page 837 of 844 Run Date: 06/29/2018

Participating	in Projects										
Provider Category	2.a.i	2.a.iii	2.a.iv 2	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Uncategorized											
Uncategorized											
Uncategorized											
Uncategorized											
Uncategorized											
Uncategorized											
Uncategorized											
Uncategorized											
Uncategorized											
Uncategorized											
Uncategorized											
Uncategorized											
Uncategorized											
Uncategorized											
Uncategorized											
Uncategorized											
Uncategorized											
Uncategorized											
Uncategorized											
Uncategorized											
Uncategorized											
Uncategorized											
Uncategorized											
Uncategorized											
Uncategorized											
Uncategorized											
Uncategorized											
Uncategorized											
Uncategorized											
Uncategorized											
Uncategorized											
	Uncategorized	Uncategorized	Provider Category Uncategorized Uncategorized	Provider Category 2.a.i 2.a.iii 2.a.iv Uncategorized Uncategorized	Provider Category Uncategorized Uncategorized	Provider Category Q.a.i 2.a.iii 2.a.iiv 2.b.iii 3.a.i Uncategorized	Provider Category Uncategorized	Notategorized	Provider Category	Provider Category 2.a.i 2.a.iv 2.b.iii 3.a.i 3.a.i 3.b.i 3.b.i 4.b.i	Provider Category



Page 838 of 844 **Run Date**: 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Wendy Harbinger	Uncategorized											
Miriam Surval	Uncategorized											
Zanfardino,Krista	Uncategorized											
Schwartz,Cora	Uncategorized											
Adina Freud	Uncategorized											
Toni-Ann Mastando	Uncategorized											
Linda Agarwal	Uncategorized											
Lewis, Allison	Uncategorized											
Richard Kleefield	Uncategorized											
Erlinda Beltran	Uncategorized											
Hay,Cheria J	Uncategorized											
Kingman,Karolyn	Uncategorized											
Justyna Zapolska	Uncategorized											
Foster, Joslet	Uncategorized											
Westchester Medical Grp Pc	Uncategorized											
Birnbaum,Sheryl	Uncategorized											
Joel Harris	Uncategorized											
Mental Hith Assoc Mh	Uncategorized											
Jawonio Inc	Uncategorized											
Cathy Jo Shuman	Uncategorized											
Walgreen Eastern Co Inc	Uncategorized											
Beverly Zabriskie	Uncategorized											
Children'S Home Of Poughkeepsie	Uncategorized											
Alexandra Archer	Uncategorized											
Patil, Sachin	Uncategorized											
Rudorwashe Nurse	Uncategorized											
Bock, Christy	Uncategorized											
Herbst,Jessica	Uncategorized											
Leong,Heidi	Uncategorized											
Etess , Roseann	Uncategorized											
Emergency Group Residence	Uncategorized											



Page 839 of 844 **Run Date**: 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

* Safety Net Providers in Green	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Robert Schlesak	Uncategorized										
Krista David	Uncategorized										
Kathleen Marty	Uncategorized										
Jessica Wolsiefer	Uncategorized										
Andrew Sicklick	Uncategorized										
Peterson Exil	Uncategorized										
Denise Foulkes	Uncategorized										
Charles Ford	Uncategorized										
Rubin,Lise	Uncategorized										
Deidra Sekulic	Uncategorized										
Karen Mikala	Uncategorized										
Listy Joseph	Uncategorized										
Jarrin, Hayley	Uncategorized										
Banquet, Agnes	Uncategorized										
Erin Grimm	Uncategorized										
Tucker, Cheryl	Uncategorized										
Dr. Molly Kilpatrick	Uncategorized										
Sejal Singh	Uncategorized										
Pandurang Prabhu	Uncategorized										
Maryann Popiel	Uncategorized										
Jeya Balasubramanian	Uncategorized										
Hudson Valley Care Coalition-Rockland Psychiatric Center	Uncategorized										
Jaime Franco	Uncategorized										
Mark Finn	Uncategorized										
Darlene Desantis	Uncategorized										
Leonard Schulman	Uncategorized										
Richard Kitsis	Uncategorized										
Felecia Slade	Uncategorized										
Omosebi,Regina	Uncategorized										
Anne Marie Reynolds	Uncategorized										
Sheila Smith	Uncategorized										



Page 840 of 844 **Run Date**: 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Middletown Comm Health Center	Uncategorized											
Jewish Home & Hosp Bronx Div	Uncategorized											
New Windsor Pediatrics Pllc	Uncategorized											
Agatha Nwakeze	Uncategorized											
Sellers-Weir , Rachel	Uncategorized											
Fuca,Christine	Uncategorized											
Alpine Home Health Care Llc	Uncategorized											
Eugene Lekhner	Uncategorized											
Michele Corso	Uncategorized											
Jacquline Mullakary	Uncategorized											
Aislinn Rooney	Uncategorized											
Navas,Alma	Uncategorized											
Emily Silver	Uncategorized											
Williamsbridge Manor Nh	Uncategorized											
Northern Westchester Hosp Ctr	Uncategorized											
Sullivan Cnty Pub Hlth Ser Lthhcp	Uncategorized											
Wayne Leblanc	Uncategorized											
Westchester County Dcmh	Uncategorized											
Davis, Ray	Uncategorized											
Parsons Child And Family Ctr	Uncategorized											
Evans, Rachel	Uncategorized											
Rehabilitation Supp Svcs C	Uncategorized											
Wendy Fiol	Uncategorized											
Derrick S Smith	Uncategorized											
Franca Martino-Starvaggi	Uncategorized											
Northern Dutchess Rhcf Inc	Uncategorized											
Centerlight Healthcare Inc	Uncategorized											
Gale Scavin	Uncategorized											
Elant At Brandywine	Uncategorized											-
Hudson Valley Care Coalition-Family Services Of Westchester	Uncategorized											
Millington,Cara	Uncategorized											



Page 841 of 844 Run Date: 06/29/2018

Participating in Projects											
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Health Quest Urgent Medical Care Pr	Uncategorized										
St Josephs Hosp	Uncategorized										
Robyn Mierzejewski, Slp	Uncategorized										
Mathew,Thyparampil M	Uncategorized										
Kamilah Dowling	Uncategorized										
/na Of Hudson Valley	Uncategorized										
Mha Of Westchester	Uncategorized										
At Home	Uncategorized										
Nereida Cooperman	Uncategorized										
auren Carter	Uncategorized										
Gargi Mehta	Uncategorized										
Dunn, John	Uncategorized										
/Imc Einsten Division	Uncategorized										
Kim Tessin	Uncategorized										
_ynn Darr	Uncategorized										
Barbara Lessard	Uncategorized										
Samuel Marie	Uncategorized										
Center For Nursing & Rehab In	Uncategorized										
ings Harbor Multicare Center	Uncategorized										
ontefiore Medical Ctr Ai	Uncategorized										
leather Dawson	Uncategorized										
lieves-Peteani, Angela Anp	Uncategorized										
Carmela Senese, Ot	Uncategorized										
Gary M. Kogan	Uncategorized										
Ryan Donlon	Uncategorized										
Marilyn Rollins	Uncategorized										
farjorie Maine-Nyarko, Pnp	Uncategorized										
athryn Barbehenn	Uncategorized										
ernando Harrington	Uncategorized										
Davis,Jibrail	Uncategorized										
Jason Bailor	Uncategorized										



Page 842 of 844 **Run Date**: 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Shelly Gill	Uncategorized											
Rachel C Dyball	Uncategorized											
Michael Rader, M.D.	Uncategorized											
Ali, Fayez	Uncategorized											
Dr. Lawrence Faltz	Uncategorized											
Roy Goldberg	Uncategorized											
Soundview Throgs Neck Com Mh	Uncategorized											
Seymour, Arlene	Uncategorized											
Bujar Xhafa	Uncategorized											
Abigail Torres	Uncategorized											
Acoulon , Sylvie	Uncategorized											
Pi,Christy	Uncategorized											
Longkat Kesmen	Uncategorized											
Angelica Pancrudo	Uncategorized											
Feizal Fakier	Uncategorized											
Perry,lan	Uncategorized											
Extraordinary Home Care	Uncategorized											
Clementoni,Sally Ann	Uncategorized											
Kristy Champignon	Uncategorized											
Barksdale Home Care Services Corp.	Uncategorized											
Kass,Judith	Uncategorized											
Christa Brennan	Uncategorized											
Kristhal Meono	Uncategorized											
Westchester Care At Home Inc	Uncategorized											
Putnam Hospital Center	Uncategorized											
Conifer Park	Uncategorized											
Naemi Stilman	Uncategorized											
Montgomery Nursing & Rehabilitation Center	Uncategorized											
Community Med & Dental Care I	Uncategorized											
Regional Econ Comm Act Prog	Uncategorized		1									
Patricia M Powell	Uncategorized		1			1	1					



Page 843 of 844 **Run Date**: 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Manjju Pulickal	Uncategorized											
James Einstman	Uncategorized											
Yuliana Toderika	Uncategorized											
Maria Rubio-Crawford	Uncategorized											
Robert Tuthill	Uncategorized											
Pamela Lagman	Uncategorized											
Michael Lanjo	Uncategorized											
Marsha Mandel	Uncategorized											
Raya Noreault	Uncategorized											
Melissa I Guzman	Uncategorized											
Ucp Assoc Of Westchester Cnty	Uncategorized											
Jill Rosenberg-Smath	Uncategorized											
Mansueto, Jose	Uncategorized											
Grassy Sprain Pharm Inc	Uncategorized											
Evelyn Hartman	Uncategorized											
Charlotin, Marie	Uncategorized											
Dr. Michael Schwartz	Uncategorized											
Hudson Valley Care Coalition-Westchester Disabled On The Move Inc	Uncategorized											
Alexandra Faynberg, Slp	Uncategorized											
Montefiore Medical Center	Uncategorized											
Marrero,Celeste	Uncategorized											
Lawrence Lee	Uncategorized											
Hudson Valley Care Coalition-Volunteers Of America, Bronx Early Learning Center	Uncategorized											
Kim Kalechstein	Uncategorized											
Charles Osei-Totu	Uncategorized											
Dejesus, David Lmsw	Uncategorized											
Montefiore Mount Vernon Hospital	Uncategorized											
Lynch,Thomas	Uncategorized											
Ecal, Jose	Uncategorized											
Vladimir Kvetan	Uncategorized											



Page 844 of 844 Run Date : 06/29/2018

Montefiore Hudson Valley Collaborative (PPS ID:19)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Kimberly Defatta	Uncategorized											
Lucille Trocher	Uncategorized											
Nessette Falu	Uncategorized											
Karen Moss	Uncategorized											
Douglas Carney	Uncategorized											
Cah Rehabilitation Program	Home and Community Based Services											
Honor Ehg Inc	Home and Community Based Services	~	~				~			~	~	
Cah Rehabilitation Program	Home and Community Based Services											
Honor Ehg Inc	Home and Community Based Services	~	~				~			~	~	
Independent Living, Inc.	Home and Community Based Services											
Abilities First, Inc.	Home and Community Based Services											
Compeer Inc	Home and Community Based Services											
Mental Health Association In Putnam County, Inc.	Home and Community Based Services											
Nami-Familya Of Rockland County, Inc.	Home and Community Based Services											
New Hope Manor, Inc.	Home and Community Based Services											
Rockland County Department Of Mental Health	Home and Community Based Services											

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
apahare	Quarterly Report (no attachment	19_DY3Q4_PPP_QR_Supplemental_PIT_File_Montefiore_DY3Q4_20773.csv	Supplemental PIT File Montefiore DY3 Q4	04/26/2018 10:08 AM
	necessary)	13_D13Q4_111_Qt_Supplemental_111_file_infontentie_D13Q4_20773.csv		04/20/2010 10:00 AW

Narrative Text:

Blank PIT FILE Template

MHVC paid CBOs in DY3Q4 through 'Innovation Fund'. However, one partner is not yet added to the Network Tool and is therefore not available in the PIT. Following the guidance provided by dsrip@health.ny.gov on 04/21/2016 in an email on 'Fund Flow Reporting Guidance for Partners not in PIT', these partners are being identified and their fund flow is being reported in the Blank PIT File template.

MHVC will formally add any partners included in this supplemental form to the PPS network at the next opportunity to add network partners, in order to ensure they are included in future PIT updates.