

Page 1 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

TABLE OF CONTENTS

Index	6
Section 01 - Budget	7
Module 1.1	7
Module 1.2	9
Module 1.3	.11
Module 1.4	.13
Module 1.5	
Module 1.6.	
Module 1.7	
Module 1.8.	
Module 1.9.	
Module 1.10	40
Module 1.11	44
Section 02 - Governance	45
Module 2.1	45
Module 2.2	57
Module 2.3	
Module 2.4	
Module 2.5	.60
Module 2.6.	.61
Module 2.7	-
Module 2.8.	
Module 2.9.	
Section 03 - Financial Stability	-
Module 3.1	.63
Module 3.2	75
Module 3.3	76
Module 3.4	76
Module 3.5	
Module 3.6.	
Module 3.7	
Module 3.8.	
Module 3.9	
Section 04 - Cultural Competency & Health Literacy	
Module 4.1	
Module 4.2	



Page 2 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Module 4.3	87
Module 4.4	87
Module 4.5	88
Module 4.6	89
Module 4.7	90
Module 4.8	
Module 4.9	90
Section 05 - IT Systems and Processes	
Module 5.1	91
Module 5.2	100
Module 5.3	102
Module 5.4	102
Module 5.5	103
Module 5.6	104
Module 5.7	105
Module 5.8	105
Section 06 - Performance Reporting	106
Module 6.1	
Module 6.2	110
Module 6.3	111
Module 6.4	111
Module 6.5	112
Module 6.6	113
Module 6.7	114
Module 6.8	114
Module 6.9	115
Section 07 - Practitioner Engagement	116
Module 7.1	116
Module 7.2	120
Module 7.3	121
Module 7.4	121
Module 7.5	
Module 7.6	125
Module 7.7	
Module 7.8	
Module 7.9	126
Section 08 - Population Health Management	127
Module 8.1	127



Page 3 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Module 8.2	132
Module 8.3	133
Module 8.4	
Module 8.5	
Module 8.6	
Module 8.7	138
Module 8.8.	
Module 8.9	138
Section 09 - Clinical Integration.	139
Module 9.1	139
Module 9.2	143
Module 9.3	144
Module 9.4	144
Module 9.5	145
Module 9.6	147
Module 9.7	148
Module 9.8	148
Module 9.9	148
Section 10 - General Project Reporting	149
Module 10.1	149
Module 10.2	149
Module 10.3	150
Module 10.4	
Module 10.5	
Module 10.6	
Module 10.7	
Module 10.8	
Section 11 - Workforce	
Module 11.1	
Module 11.2	
Module 11.3	
Module 11.4	
Module 11.5	
Module 11.6	
Module 11.7	
Module 11.8	
Module 11.9	
Module 11 10	174



Page 4 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Module 11.11	175
Module 11.12	177
Projects	178
Project 2.a.i	178
Module 2.a.i.1	178
Module 2.a.i.2	179
Module 2.a.i.3	190
Module 2.a.i.4	191
Project 2.a.iii	192
Module 2.a.iii.1	192
Module 2.a.iii.2	193
Module 2.a.iii.3	194
Module 2.a.iii.4	204
Module 2.a.iii.5	205
Project 2.a.iv	206
Module 2.a.iv.1	206
Module 2.a.iv.2	208
Module 2.a.iv.3	209
Module 2.a.iv.4	217
Module 2.a.iv.5	
Project 2.b.iii	219
, Module 2.b.iii.1	
Module 2.b.iii.2	221
Module 2.b.iii.3	222
Module 2.b.iii.4	
Module 2.b.iii.5	231
Project 3.a.i	232
Module 3.a.i.1	
Module 3.a.i.2	233
Module 3.a.i.3	
Module 3.a.i.4	
Module 3.a.i.5	254
Project 3.a.ii	
Module 3.a.ii.1	
Module 3.a.ii.2	
Module 3.a.ii.3.	
Module 3.a.ii.4	
Module 3.a.ii.5	



Page 5 of 842 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

Project 3.b.i	271
Module 3.b.i.1	271
Module 3.b.i.2	
Module 3.b.i.3	273
Module 3.b.i.4	292
Module 3.b.i.5	293
Project 3.d.iii	294
Module 3.d.iii.1	294
Module 3.d.iii.2	295
Module 3.d.iii.3	296
Module 3.d.iii.4	305
Module 3.d.iii.5	306
Project 4.b.i	307
Module 4.b.i.1	307
Module 4.b.i.2	308
Module 4.b.i.3	313
Project 4.b.ii	314
Module 4.b.ii.1	314
Module 4.b.ii.2	315
Module 4.b.ii.3	320
Attestation	321
Status Log	322
Comments Log	323
Module Status	324
Sections Module Status	
Projects Module Status	328
Review Status	330
Section Module / Milestone	
Project Module / Milestone	
Providers Participating in Projects	339



Page 6 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Quarterly Report - Implementation Plan for Montefiore Medical Center

Year and Quarter: DY4, Q3 Quarterly Report Status: Adjudicated

Status By Section

Section	Description	Status
Section 01	Budget	Completed
Section 02	Governance	Completed
Section 03	Financial Stability	In Process
Section 04	Cultural Competency & Health Literacy	In Process
Section 05	IT Systems and Processes	In Process
Section 06	Performance Reporting	In Process
Section 07	Practitioner Engagement	In Process
Section 08	Population Health Management	In Process
Section 09	Clinical Integration	In Process
Section 10	General Project Reporting	In Process
Section 11	Workforce	In Process

Status By Project

Project ID	Project Title	Status
<u>2.a.i</u>	Create Integrated Delivery Systems that are focused on Evidence-Based Medicine / Population Health Management	In Process
<u>2.a.iii</u>	Health Home At-Risk Intervention Program: Proactive management of higher risk patients not currently eligible for Health Homes through access to high quality primary care and support services	In Process
<u>2.a.iv</u>	Create a medical village using existing hospital infrastructure	In Process
<u>2.b.iii</u>	ED care triage for at-risk populations	In Process
<u>3.a.i</u>	Integration of primary care and behavioral health services	In Process
<u>3.a.ii</u>	Behavioral health community crisis stabilization services	In Process
3.b.i	Evidence-based strategies for disease management in high risk/affected populations (adult only)	In Process
<u>3.d.iii</u>	Implementation of evidence-based medicine guidelines for asthma management	In Process
<u>4.b.i</u>	Promote tobacco use cessation, especially among low SES populations and those with poor mental health.	In Process
4.b.ii	Increase Access to High Quality Chronic Disease Preventive Care and Management in Both Clinical and Community Settings (Note: This project targets chronic diseases that are not included in domain 3, such as cancer	In Process



Page 7 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Section 01 – Budget

IPQR Module 1.1 - PPS Budget - Waiver Revenue (Baseline) - READ ONLY

Instructions:

READ ONLY - The Baseline Budget table was left for ease of reference during reporting.

Budget Items	DY1 (\$)	DY2 (\$)	DY3 (\$)	DY4 (\$)	DY5 (\$)	Total (\$)
Waiver Revenue	19,492,399	20,774,274	33,593,023	29,747,398	19,492,399	123,099,493
Cost of Project Implementation & Administration	11,695,927	10,906,013	15,116,907	11,154,970	5,847,964	54,721,781
Administration	2,478,599	2,478,599	2,478,599	2,478,599	2,478,599	12,392,995
Implementation	9,217,328	8,427,414	12,638,308	8,676,371	3,369,365	42,328,786
Revenue Loss	0	1,038,668	3,359,313	4,461,988	3,898,642	12,758,611
Internal PPS Provider Bonus Payments	5,847,964	7,270,675	13,437,250	13,385,963	9,746,606	49,688,458
Cost of non-covered services	0	0	0	0	0	0
Other	1,949,322	1,558,002	1,679,656	743,664	0	5,930,644
Contingency	974,661	779,001	839,828	371,832	0	2,965,322
Innovation	974,661	779,001	839,828	371,832	0	2,965,322
Total Expenditures	19,493,213	20,773,358	33,593,126	29,746,585	19,493,212	123,099,494
Undistributed Revenue	0	916	0	813	0	0

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
---------	-----------	-----------	------------------	-------------

No Records Found

Narrative Text:

This budget allocates a total of 5% of revenue over 5 years to a contingency fund to support unexpected costs and innovation in the PPS. In DY1, we will allocate 10% of DSRIP funds to "Other" and reduce the allocation over time such that 0% is allocated in DY5. Further, the "Other" category in this budget accounts for both the contingency funds and the innovation funds.

Descriptions of budget items:

Cost of project implementation and administration



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

- Administrative costs including network management, DSRIP program office administrative support for PPS operations, legal support, PPS compliance
- Project Implementation costs include centralized services that will support creating shared infrastructure of the PPS and will include costs of shared IT infrastructure (to support performance reporting and data sharing), care management functions, central training and workforce development. Costs of implementation will be higher in the initial years to reflect the financial needs to set up DSRIP infrastructure (mirroring process and reporting metrics)

Revenue loss

- Some partners will experience revenue decline in Medicaid population, as well as in Medicare and commercial populations Designed with the aim to help providers overcome the initial period of set-up costs and lost revenues while focusing on the right metrics as they grow and transform their services
- To qualify for revenue loss compensations, partners will need to meet both progress and performance benchmarks and demonstrate the ability to shift to a sustainable system

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	

Page 8 of 842 Run Date : 03/29/2019



Run Date: 03/29/2019

Page 9 of 842

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 1.2 - PPS Budget - Waiver Revenue (Quarterly)

Instructions:

Please include updates on waiver revenue budget items for this quarterly reporting period. Reported actual spending will be compared to baseline projections and deviations will be evaluated. Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

Benchmarks

Waiver	Total Waiver	Undistributed	Undistributed	
Revenue DY4	Revenue	Revenue YTD	Revenue Total	
29,747,398	123,099,493	14,840,904		

Budget Items	DY4 Q3 Quarterly Amount - Update	Cumulative Spending to Date (DY1 - DY5)	Remaining Balance in Current DY	Percent Remaining in Current DY	Cumulative Remaining Balance	Percent Remaining of Cumulative Balance
Cost of Project Implementation & Administration	0	21,478,343	7,481,876	67.07%	33,243,438	60.75%
Administration	0					
Implementation	0					
Revenue Loss	0	2,840,000	3,130,988	70.17%	9,918,611	77.74%
Internal PPS Provider Bonus Payments	0	17,018,808	3,594,464	26.85%	32,669,650	65.75%
Cost of non-covered services	0	0	0		0	
Other	0	2,400,876	632,763	85.09%	3,529,768	59.52%
Contingency	0					
Innovation	0					
Total Expenditures	0	43,738,027				

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
000. 15	, р ч	1 110 11411110	2 5 5 5 1 1 2 1 5 1	

No Records Found

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.



Page 10 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Module Review Status

Review	Status	IA Formal Comments
Pass & Ongoing		



Page 11 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 1.3 - PPS Flow of Funds - Waiver Revenue (Baseline) - READ ONLY

Instructions:

READ ONLY - The Baseline Funds Flow table was left for ease of reference during reporting.

Funds Flow Items	DY1 (\$)	DY2 (\$)	DY3 (\$)	DY4 (\$)	DY5 (\$)	Total (\$)
Waiver Revenue	19,492,399	20,774,274	33,593,023	29,747,398	19,492,399	123,099,493
Practitioner - Primary Care Provider (PCP)	741,522	987,774	1,916,825	1,980,232	1,483,045	7,109,398
Practitioner - Non-Primary Care Provider (PCP)	139,604	185,965	360,875	372,812	279,209	1,338,465
Hospital	1,855,570	2,471,785	4,796,624	4,955,291	3,711,140	17,790,410
Clinic	1,421,404	1,893,437	3,674,310	3,795,852	2,842,808	13,627,811
Case Management / Health Home	272,573	363,092	704,599	727,906	545,147	2,613,317
Mental Health	1,209,364	1,610,981	3,126,190	3,229,601	2,418,728	11,594,864
Substance Abuse	871,948	1,161,512	2,253,973	2,328,532	1,743,896	8,359,861
Nursing Home	49,225	65,572	127,246	131,455	98,450	471,948
Pharmacy	9,507	12,664	24,575	25,388	19,013	91,147
Hospice	4,892	6,516	12,644	13,063	9,783	46,898
Community Based Organizations	68,226	90,883	176,364	182,198	136,452	654,123
All Other	178,789	238,163	462,167	477,455	357,578	1,714,152
Uncategorized						0
Home and Community Based Services						0
PPS PMO	12,670,588	11,685,014	15,956,735	11,526,801	5,847,963	57,687,101
Total Funds Distributed	19,493,212	20,773,358	33,593,127	29,746,586	19,493,212	123,099,495
Undistributed Revenue	0	916	0	812	0	0

Current File Uploads

_					
	User ID	File Type	File Name	File Description	Upload Date

No Records Found

Narrative Text :



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 12 of 842 Run Date : 03/29/2019

Montefiore Medical Center (PPS ID:19)

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 13 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 1.4 - PPS Flow of Funds - Waiver Revenue (Quarterly)

Instructions:

Please include updates on waiver revenue flow of funds for this quarterly reporting period by importing the PIT file and filling out the PPS PMO line manually. Reported actual fund distribution will be compared to baseline projections and deviations will be evaluated. Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

Benchmarks

Waiver	Total Waiver	Undistributed	Undistributed
Revenue DY4	Revenue	Revenue YTD	Revenue Total
29,747,398.00	123,099,493.00	14,281,585.84	

		Percentage of Safety Net								Percent	Spent By	/ Project	t				
Funds Flow Items	DY4 Q3 Quarterly Amount -	Funds - DY4 Q3	Safety Net Funds	Safety Net Funds	Total Amount Disbursed to Date (DY1-	sbursed to		Projects Selected By PPS							DY Adjusted	Cumulative Difference	
	Update	Quarterly Amount - Update	Flowed YTD	Percentage YTD	Date (D11-	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	Difference	Difference
Practitioner - Primary Care Provider (PCP)	2,146,401.48	66.15%	1,980,441	71.49%	7,399,917.46	32.2	10.87	1.33	9.04	10.39	7.05	5.12	11.68	7.46	4.87	0	0
Practitioner - Non-Primary Care Provider (PCP)	927,214.49	85.12%	1,005,306.47	87.69%	1,804,664.87	27.43	19.17	0.52	14.35	3.89	13.75	2.96	5.69	9.7	2.54	0	0
Hospital	557,259.83	82.70%	1,135,485.36	92.17%	4,431,736.69	16.23	14.07	12.77	11.9	6.07	10.82	7.58	8.66	6.49	5.41	3,723,388.55	13,358,673.31
Clinic	1,023,162.41	100.00%	1,762,707.86	100.00%	6,399,141.26	19.17	16.61	5.33	13.26	8.86	3.55	8.94	10.22	7.67	6.39	2,033,144.14	7,228,669.74
Case Management / Health Home	1,196,132.82	100.00%	1,269,635.58	100.00%	2,679,096.37	45.99	12.42	0.62	6.66	1.33	8.64	1.23	2.1	18.4	2.6	0	0
Mental Health	1,775,224.77	93.34%	2,107,169.51	93.98%	6,865,630.73	34.77	15.25	1.86	10.96	4.54	8.44	3.17	3.63	13.91	3.48	987,523.52	4,729,233.27
Substance Abuse	712,798.98	100.00%	1,071,803.52	100.00%	3,391,975.95	26.2	13.57	4.44	11.49	7.16	9.99	7.31	8.35	6.26	5.22	1,256,728.48	4,967,885.05
Nursing Home	491,168.40	100.00%	534,812.55	100.00%	1,274,537.15	89.26	0	0	0	0	0	6.66	4.08	0	0	0	0
Pharmacy	0	0.00%	0	0.00%	6,532	0	0	0	0	0	0	0	0	0	0	25,388	84,615
Hospice	4,751.61	100.00%	6,107.46	100.00%	12,241.05	68.18	0	0	0	0	0	31.82	0	0	0	6,955.54	34,656.95
Community Based Organizations	2,601.77	0.00%	0	0.00%	563,994.27	0	0	0	0	0	0	0	0	100	0	50,895.23	90,128.73
All Other	0	0.00%	0	0.00%	427,003.12	0	0	0	0	0	0	0	0	0	0	477,455	1,287,148.88
Uncategorized	0	0.00%	0	0.00%	263,683.50	0	0	0	0	0	0	0	0	0	0	0	0
Home and Community Based Services	0	0.00%	0	0.00%	0	0	0	0	0	0	0	0	0	0	0	0	0
Additional Providers	0	0.00%	0	0.00%	0												
PPS PMO	1,129,580.63	100.00%	3,298,835.10	100.00%	18,003,659.10											8,227,965.90	39,683,441.90
Total	9,966,297.19	89.15%	14,172,304.41	91.64%	53,523,813.52												



Page 14 of 842

Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date

No Records Found

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

- As of this quarter, MHVC allocated expenses based on the funds available between waiver and non-waiver at the beginning of the quarter plus any funds received during the quarter.
- Please see the narrative on the PIT File regarding the methodology of the funds flow by provider type.

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 15 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Wai	iver Quarterly Update Amount By Provider		Waiver Quarterly Update Amount By Provider			
Provider Name	Provider Category	DY4Q3	Provider Name	Provider Category	DY4Q3	
Practitioner - Pr	imary Care Provider (PCP)	2,146,401.48	Schwalb David B Md	Practitioner - Primary Care Provider (PCP)	4,015.24	
Harris Elizabeth Elizabeth Md	Practitioner - Primary Care Provider (PCP)	206.12	Gonzalez Angel Md	Practitioner - Primary Care Provider (PCP)	618.36	
London Ronald	Practitioner - Primary Care Provider (PCP)	2,718.79	Saito-Schachner Ana Yuri Md	Practitioner - Primary Care Provider (PCP)	824.48	
Lucan Sean C	Practitioner - Primary Care Provider (PCP)	206.12	Bishop Katherine Cornwell Cnm	Practitioner - Primary Care Provider (PCP)	1,518.58	
Angello Thomas	Practitioner - Primary Care Provider (PCP)	415.37	Thomas Koreen	Practitioner - Primary Care Provider (PCP)	3,906.50	
Aronow Rachel	Practitioner - Primary Care Provider (PCP)	6,608.17	Dicosmo Bruno F Md	Practitioner - Primary Care Provider (PCP)	151.04	
Schelker Jennifer	Practitioner - Primary Care Provider (PCP)	3,427.73	Rich Andrea Md	Practitioner - Primary Care Provider (PCP)	412.24	
Braganza Sandra Flavia Md	Practitioner - Primary Care Provider (PCP)	206.12	Figueroa Yvette	Practitioner - Primary Care Provider (PCP)	589.66	
Diwan Adnan K Md	Practitioner - Primary Care Provider (PCP)	37.76	Roth Serena Lauren	Practitioner - Primary Care Provider (PCP)	206.12	
Frengle-Burke Ingrid	Practitioner - Primary Care Provider (PCP)	626.51	Laterra-Ferraro Nancy	Practitioner - Primary Care Provider (PCP)	85.21	
Ringstad Jennifer	Practitioner - Primary Care Provider (PCP)	7,949.48	Stein Randy Md	Practitioner - Primary Care Provider (PCP)	453.13	
Rosenberg Margaret S Md	Practitioner - Primary Care Provider (PCP)	1,236.71	Simpson Sonia	Practitioner - Primary Care Provider (PCP)	7,689	
Walker David Alan Md	Practitioner - Primary Care Provider (PCP)	2,268.26	Farley Alice Gutknecht	Practitioner - Primary Care Provider (PCP)	824.48	
Sulzer James Anthony Md	Practitioner - Primary Care Provider (PCP)	15,977.68	Sax Kenneth	Practitioner - Primary Care Provider (PCP)	3,190.94	
Amin Shoeb I Md	Practitioner - Primary Care Provider (PCP)	51,988.55	Mayer Jeffrey	Practitioner - Primary Care Provider (PCP)	571.29	
Fried Robert Edward Md	Practitioner - Primary Care Provider (PCP)	206.12	Tashman Stuart Matthew Md	Practitioner - Primary Care Provider (PCP)	7,721.61	
Flattau Anna Md	Practitioner - Primary Care Provider (PCP)	206.12	Hamburgh Monica	Practitioner - Primary Care Provider (PCP)	5,187.38	
Becker Karen A Md	Practitioner - Primary Care Provider (PCP)	618.36	Lolo Delatre Md	Practitioner - Primary Care Provider (PCP)	11,349.79	
Easton Lon Benjamin Md	Practitioner - Primary Care Provider (PCP)	151.04	Choe Jinhoon Md	Practitioner - Primary Care Provider (PCP)	63,192.74	
Feuer Barry H Md	Practitioner - Primary Care Provider (PCP)	1,019.55	Budd Joan Elizabeth Md	Practitioner - Primary Care Provider (PCP)	412.24	
Carr Hemlata	Practitioner - Primary Care Provider (PCP)	2,284.93	Bonadonna Susan E Md	Practitioner - Primary Care Provider (PCP)	206.12	
Alexander Cohen Frances	Practitioner - Primary Care Provider (PCP)	672.79	Morse Joyce	Practitioner - Primary Care Provider (PCP)	749.68	
Pani Anupama Md	Practitioner - Primary Care Provider (PCP)	1,459.96	Volterre Vivian Md	Practitioner - Primary Care Provider (PCP)	2,221.67	
Henry Lernice L Md	Practitioner - Primary Care Provider (PCP)	1,511	Mc Dermott Annemarie	Practitioner - Primary Care Provider (PCP)	37.76	
Chrostowski Tocco Amy M	Practitioner - Primary Care Provider (PCP)	3,171.71	Baldanti Annmarie	Practitioner - Primary Care Provider (PCP)	3,745.11	
Odierna Elizabeth Anne Md	Practitioner - Primary Care Provider (PCP)	75.52	Blanco Christina C Md	Practitioner - Primary Care Provider (PCP)	19,862.28	
Trivedi Darshan Ghanshyam Md	Practitioner - Primary Care Provider (PCP)	100,151.72	Tattelman Ellen P Md	Practitioner - Primary Care Provider (PCP)	206.12	
Combellick Joan L Cnm	Practitioner - Primary Care Provider (PCP)	326.78	Patrick Michelle Evania	Practitioner - Primary Care Provider (PCP)	32,253.61	
Noguera Luisa	Practitioner - Primary Care Provider (PCP)	7,073.88	Outon Andre	Practitioner - Primary Care Provider (PCP)	15,876.24	



Page 16 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Salety Net Providers in Green	Waiver Quarterly Update Amount By Provider		Waiver Quarterly Update Amount By Provider			
Provider Name	Provider Category	DY4Q3	Provider Name	Provider Category	DY4Q3	
Schoen Herbert J Md	Practitioner - Primary Care Provider (PCP)	113.28	Polisar Mark J Md	Practitioner - Primary Care Provider (PCP)	206.12	
Jenks Nancy	Practitioner - Primary Care Provider (PCP)	2,518.15	Eyma Valerie	Practitioner - Primary Care Provider (PCP)	2,319.25	
Cunningham Chinazo Opia Md	Practitioner - Primary Care Provider (PCP)	206.12	Desa Kenneth	Practitioner - Primary Care Provider (PCP)	11,187.50	
Choudhary Pratima	Practitioner - Primary Care Provider (PCP)	206.12	Sherling Bruce E Md	Practitioner - Primary Care Provider (PCP)	377.61	
Chiu Misty	Practitioner - Primary Care Provider (PCP)	5,381.77	Moshman Eliot P Md	Practitioner - Primary Care Provider (PCP)	792.98	
Gottfried Richard S Md	Practitioner - Primary Care Provider (PCP)	6,601.55	Lim Sylvia W Md	Practitioner - Primary Care Provider (PCP)	412.24	
Nwahiwe Oluchi N	Practitioner - Primary Care Provider (PCP)	25,649.51	Rubin Brian D Md	Practitioner - Primary Care Provider (PCP)	412.24	
Sanchez Ruth M Md	Practitioner - Primary Care Provider (PCP)	6,532.65	Schiller Bradford C Md	Practitioner - Primary Care Provider (PCP)	302.09	
Starrels Joanna	Practitioner - Primary Care Provider (PCP)	206.12	Khalil Richard Md	Practitioner - Primary Care Provider (PCP)	37,735.49	
Doyle James J Md	Practitioner - Primary Care Provider (PCP)	302.09	Miranda Norma E	Practitioner - Primary Care Provider (PCP)	2,502.61	
Johnston Belinda D Md	Practitioner - Primary Care Provider (PCP)	206.12	Dela Cruz Sonia Bengzon Md	Practitioner - Primary Care Provider (PCP)	206.12	
Ampil Paulo E Pc Md	Practitioner - Primary Care Provider (PCP)	995.05	Swiderski Deborah M Md	Practitioner - Primary Care Provider (PCP)	206.12	
Thompson Linda Rene	Practitioner - Primary Care Provider (PCP)	102.95	Mayers Marguerite Marie Md	Practitioner - Primary Care Provider (PCP)	618.36	
Balk Sophie J Md	Practitioner - Primary Care Provider (PCP)	206.12	Aye Zaw Zaw Md	Practitioner - Primary Care Provider (PCP)	2,710.37	
Brown Noel Christopher Md	Practitioner - Primary Care Provider (PCP)	5,565.22	Mcintyre Sophia Lonette Md	Practitioner - Primary Care Provider (PCP)	5,882.09	
Plachta Leslie	Practitioner - Primary Care Provider (PCP)	1,030.60	Khemraj Jaimenee	Practitioner - Primary Care Provider (PCP)	6,574.10	
Carton Lauren	Practitioner - Primary Care Provider (PCP)	37.76	Saltzman-Gabelman Lori Md	Practitioner - Primary Care Provider (PCP)	1,850.29	
Klainbard Peter	Practitioner - Primary Care Provider (PCP)	1,442.83	Tergis Dorian Md	Practitioner - Primary Care Provider (PCP)	4,574.51	
Boltin Patricia	Practitioner - Primary Care Provider (PCP)	730.46	Larocco Linda A	Practitioner - Primary Care Provider (PCP)	102.95	
Bailey-Ingram Michele L Md	Practitioner - Primary Care Provider (PCP)	92,713.51	Velez-Phillips Madeline Md	Practitioner - Primary Care Provider (PCP)	2,864.15	
Agregado Angeline M Md	Practitioner - Primary Care Provider (PCP)	824.48	Mcquade-Koors Patricia	Practitioner - Primary Care Provider (PCP)	412.24	
Glick Arthur A	Practitioner - Primary Care Provider (PCP)	478.36	Sayegh Nadem Jamil Md	Practitioner - Primary Care Provider (PCP)	8,587.40	
Shah Dhirajlal M Md	Practitioner - Primary Care Provider (PCP)	514.77	Pereira Angela	Practitioner - Primary Care Provider (PCP)	444.33	
Kerr Christine Alice	Practitioner - Primary Care Provider (PCP)	788.12	Serrano Esmeralda	Practitioner - Primary Care Provider (PCP)	412.24	
Jones Caroline Jane Md	Practitioner - Primary Care Provider (PCP)	12,755.87	Kraftowitz Lawrence S Md	Practitioner - Primary Care Provider (PCP)	490.89	
Berg Erica D	Practitioner - Primary Care Provider (PCP)	1,604.35	Shapiro Carin	Practitioner - Primary Care Provider (PCP)	110.56	
Carey John F Md	Practitioner - Primary Care Provider (PCP)	102.95	Bacon Vandana	Practitioner - Primary Care Provider (PCP)	3,195.54	
Dalwadi Sejal Nagin Md	Practitioner - Primary Care Provider (PCP)	15,466.40	Arevalo-Valencia Diana Constanza	Practitioner - Primary Care Provider (PCP)	6,683.70	
Garfield Gary C Md	Practitioner - Primary Care Provider (PCP)	1,235.46	Schmitt Michelle Debra	Practitioner - Primary Care Provider (PCP)	190.43	



Page 17 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Salety Net Providers in Green	Waiver Quarterly Update Amount By Provider		Waiver Quarterly Update Amount By Provider				
Provider Name	Provider Category	DY4Q3	Provider Name Provider Category				
Hirschmann Carolyn Jane	Practitioner - Primary Care Provider (PCP)	42.61	Schechter Miriam B Md	Practitioner - Primary Care Provider (PCP)	206.12		
Grimes Catheri	Practitioner - Primary Care Provider (PCP)	115.34	Seibert Katherine Md	Practitioner - Primary Care Provider (PCP)	1,672.36		
Sanchez Angela	Practitioner - Primary Care Provider (PCP)	18,857.28	Smith Claudine Althea A Md	Practitioner - Primary Care Provider (PCP)	1,442.83		
Sorgen Carl D Md	Practitioner - Primary Care Provider (PCP)	8,095.36	Taylor Meleta M Np	Practitioner - Primary Care Provider (PCP)	86.41		
Rabadi Ammir	Practitioner - Primary Care Provider (PCP)	33,024.69	Butt Neelofar	Practitioner - Primary Care Provider (PCP)	8,246.46		
Fink Steven M Md	Practitioner - Primary Care Provider (PCP)	151.04	Duda Maria E Md	Practitioner - Primary Care Provider (PCP)	412.24		
Primavera Diane Elizabeth	Practitioner - Primary Care Provider (PCP)	403.67	Dweck Robert Md	Practitioner - Primary Care Provider (PCP)	4,440.40		
Guzman Romulo	Practitioner - Primary Care Provider (PCP)	11,706.51	Singh Chanchal	Practitioner - Primary Care Provider (PCP)	10,282.19		
Swartz Jonathan A Md	Practitioner - Primary Care Provider (PCP)	206.12	Gross Paul R Md	Practitioner - Primary Care Provider (PCP)	206.12		
Wynn Jonathan B Md	Practitioner - Primary Care Provider (PCP)	868.50	Rynjah Eva H Md	Practitioner - Primary Care Provider (PCP)	618.36		
Meixler Steven M Md	Practitioner - Primary Care Provider (PCP)	151.04	Sari Debra Maenza	Practitioner - Primary Care Provider (PCP)	2,475.58		
Ayodeji Adeola	Practitioner - Primary Care Provider (PCP)	27,161.20	Sidani Samir	Practitioner - Primary Care Provider (PCP)	1,904.29		
Carrozzi Gianni Md	Practitioner - Primary Care Provider (PCP)	618.36	Allen Carol B	Practitioner - Primary Care Provider (PCP)	2,787.26		
Goel Narender	Practitioner - Primary Care Provider (PCP)	205.91	Selber Evelyn Md	Practitioner - Primary Care Provider (PCP)	2,941.30		
Bacon Dolores J Md	Practitioner - Primary Care Provider (PCP)	63.48	Rieper Leigh	Practitioner - Primary Care Provider (PCP)	6,708.65		
Kesh Sandra Md	Practitioner - Primary Care Provider (PCP)	1,585.96	Shapiro Lauren	Practitioner - Primary Care Provider (PCP)	206.12		
George Sandy Stanley Md	Practitioner - Primary Care Provider (PCP)	188.80	Teich Clifford Martin Md	Practitioner - Primary Care Provider (PCP)	205.91		
Phillips Asani Ivor Md	Practitioner - Primary Care Provider (PCP)	37.76	O'Connor Eileen	Practitioner - Primary Care Provider (PCP)	206.12		
Kubersky Steven M Md	Practitioner - Primary Care Provider (PCP)	188.80	Giang William K Md	Practitioner - Primary Care Provider (PCP)	206.12		
Nelligan Maureen	Practitioner - Primary Care Provider (PCP)	6,532.65	Agastin Michael M	Practitioner - Primary Care Provider (PCP)	9,478.01		
Rubinstein Arye Md	Practitioner - Primary Care Provider (PCP)	206.12	Bomback Fredric M Md	Practitioner - Primary Care Provider (PCP)	1,208.35		
Ganem Amanda Rachel Md	Practitioner - Primary Care Provider (PCP)	188.80	Alter Sheldon Md	Practitioner - Primary Care Provider (PCP)	37.76		
Weiss Jeffrey Michael Md	Practitioner - Primary Care Provider (PCP)	1,236.71	Padial Michael S Md	Practitioner - Primary Care Provider (PCP)	190.43		
Gruber Regina	Practitioner - Primary Care Provider (PCP)	4,613.40	Kaplan Morrie A Md	Practitioner - Primary Care Provider (PCP)	1,359.40		
Gabriel Hyerim	Practitioner - Primary Care Provider (PCP)	6,727.88	Krauss Erika Shannon Md	Practitioner - Primary Care Provider (PCP)	151.04		
Aszalos M Rita Md	Practitioner - Primary Care Provider (PCP)	6,281.07	Silber Avi Katnel Md	Practitioner - Primary Care Provider (PCP)	17,468.67		
Cherian Shoba Anne	Practitioner - Primary Care Provider (PCP)	2,061.19	Tasholova Albena Bogdanova	Practitioner - Primary Care Provider (PCP)	63.48		
Salomon Danielle Md	Practitioner - Primary Care Provider (PCP)	618.36	Marseille Beatrice	Practitioner - Primary Care Provider (PCP)	8,900.08		
Kokotos Faye Md	Practitioner - Primary Care Provider (PCP)	1,030.60	Taylor Allison Md	Practitioner - Primary Care Provider (PCP)	824.48		



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

* Safety Net Providers in Green

Page 18 of 842

Run Date: 03/29/2019

Waiver Quarterly Update Amount By Provider			Waiver Quarterly Update Amount By Provider		
Provider Name	Provider Category	DY4Q3	Provider Name	Provider Category	DY4Q3
Singh Puja Md	Practitioner - Primary Care Provider (PCP)	14,614.25	Youkeles Lisa Md	Practitioner - Primary Care Provider (PCP)	2,454.46
Metalios Eva E Md	Practitioner - Primary Care Provider (PCP)	206.12	Miller Daniel Md	Practitioner - Primary Care Provider (PCP)	1,653.14
Chinea Carmen	Practitioner - Primary Care Provider (PCP)	346.01	Rockower Gregg R Md	Practitioner - Primary Care Provider (PCP)	6,043.03
Caro Edgar S Md	Practitioner - Primary Care Provider (PCP)	6,112.76	Davis Rachele	Practitioner - Primary Care Provider (PCP)	37.76
Liu Angela	Practitioner - Primary Care Provider (PCP)	63.48	Kaul Mohini Md	Practitioner - Primary Care Provider (PCP)	206.12
Campanella Jerry A Md	Practitioner - Primary Care Provider (PCP)	226.57	Weiss Jonathan R Md	Practitioner - Primary Care Provider (PCP)	308.86
Quinonez Claudia Lizeth	Practitioner - Primary Care Provider (PCP)	37.76	Wells Barbara	Practitioner - Primary Care Provider (PCP)	2,319.25
Felix Robert Livingston Md	Practitioner - Primary Care Provider (PCP)	11,163.07	Shah Pratibha Pravin Md	Practitioner - Primary Care Provider (PCP)	102.95
Whitehead Adam P Md	Practitioner - Primary Care Provider (PCP)	3,808.58	Woo Mary Md	Practitioner - Primary Care Provider (PCP)	153.78
Annes Lawrence B Md	Practitioner - Primary Care Provider (PCP)	188.80	Hoolihan Eunice E	Practitioner - Primary Care Provider (PCP)	3,229.38
Amenedo Lauren	Practitioner - Primary Care Provider (PCP)	151.04	Hudson Harriet P Md	Practitioner - Primary Care Provider (PCP)	13,155.63
Ganea Sandra Md	Practitioner - Primary Care Provider (PCP)	4,380.27	Sevcik Renee Marie	Practitioner - Primary Care Provider (PCP)	113.28
Williams Rebecca Ann Md	Practitioner - Primary Care Provider (PCP)	1,442.83	Jong Irene	Practitioner - Primary Care Provider (PCP)	339.85
Hadi Nicole C	Practitioner - Primary Care Provider (PCP)	2,265.66	Rogan Donna M Md	Practitioner - Primary Care Provider (PCP)	412.24
Aristide Dominique Md	Practitioner - Primary Care Provider (PCP)	27,865.08	Rie Jonathan Thomas Md	Practitioner - Primary Care Provider (PCP)	151.04
Scholnick Jenna May Md	Practitioner - Primary Care Provider (PCP)	206.12	Dhanyamraju Sumitra Md	Practitioner - Primary Care Provider (PCP)	7,073.88
Lindenmeyer Louise	Practitioner - Primary Care Provider (PCP)	519.01	Tan Jade	Practitioner - Primary Care Provider (PCP)	618.36
Sharpe Arleen Suzette Md	Practitioner - Primary Care Provider (PCP)	75.52	Sullivan Christina K Md	Practitioner - Primary Care Provider (PCP)	412.24
Maddalena Amy Elizabeth	Practitioner - Primary Care Provider (PCP)	1,999.14	Apuzzo Thomas Robert Md	Practitioner - Primary Care Provider (PCP)	37.76
Stevens Peter Kent Md	Practitioner - Primary Care Provider (PCP)	37.76	Chae Kristina	Practitioner - Primary Care Provider (PCP)	412.24
Parkin Terri Michelle	Practitioner - Primary Care Provider (PCP)	679.70	Habert Marc Md	Practitioner - Primary Care Provider (PCP)	24,541.72
Mannancheril Anita B	Practitioner - Primary Care Provider (PCP)	63.48	Tzagoloff Natasha A Md	Practitioner - Primary Care Provider (PCP)	14,188.18
Fenner David L Md	Practitioner - Primary Care Provider (PCP)	31,486.69	Patel Dhiren B Md	Practitioner - Primary Care Provider (PCP)	205.91
Abraham Sunith	Practitioner - Primary Care Provider (PCP)	63.48	Middletown Medical Pract Pc	Practitioner - Primary Care Provider (PCP)	4,735.92
Mcguire Evon L Np	Practitioner - Primary Care Provider (PCP)	75,089.84	Kumar Viresh Md	Practitioner - Primary Care Provider (PCP)	8,244.76
Wing Maria L Md	Practitioner - Primary Care Provider (PCP)	2,983.39	Grosso Celeste M Md	Practitioner - Primary Care Provider (PCP)	937.36
Smidt-Afek Naomi Md	Practitioner - Primary Care Provider (PCP)	4,638.50	Lucas Tracy	Practitioner - Primary Care Provider (PCP)	10,908.71
Morales Frank	Practitioner - Primary Care Provider (PCP)	3,095.71	Xu Thomas	Practitioner - Primary Care Provider (PCP)	453.13
Little Sara Jane	Practitioner - Primary Care Provider (PCP)	4,680.42	Dangelo Maria M Md	Practitioner - Primary Care Provider (PCP)	14,064.76



Page 19 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Waiver Quarterly Update Amount By Provider			Waiver Quarterly Update Amount By Provider			
Antoine Michel Md	Practitioner - Primary Care Provider (PCP)	35,521.49	Roth Donald S Md	Practitioner - Primary Care Provider (PCP)	102.95	
Clarick Robert Harrison Md	Practitioner - Primary Care Provider (PCP)	412.24	Macbeth Laura Christine Md	Practitioner - Primary Care Provider (PCP)	37.76	
Kramer Heather Rachal	Practitioner - Primary Care Provider (PCP)	63.48	Lefrancois-Haber Darlene A Md	Practitioner - Primary Care Provider (PCP)	206.12	
Samaniego Robert Md	Practitioner - Primary Care Provider (PCP)	6,820.85	Morel Richard P Md	Practitioner - Primary Care Provider (PCP)	151.04	
Tantri Rachel	Practitioner - Primary Care Provider (PCP)	288.34	Murray Margaret Md	Practitioner - Primary Care Provider (PCP)	412.24	
Schwartz Jonathan Meier Md	Practitioner - Primary Care Provider (PCP)	206.12	Ishtiaq Bakhtiar Md	Practitioner - Primary Care Provider (PCP)	761.72	
Natarajan Sam N Md	Practitioner - Primary Care Provider (PCP)	679.70	Rivera Jaime H Md	Practitioner - Primary Care Provider (PCP)	40,476.80	
Neu Natalie M Md	Practitioner - Primary Care Provider (PCP)	4,023.59	Rogers Adrienne R Md	Practitioner - Primary Care Provider (PCP)	2,227.90	
Louis Emmanise	Practitioner - Primary Care Provider (PCP)	259.23	Banker Dipak Md	Practitioner - Primary Care Provider (PCP)	37,672.87	
Silberberg Charles Do	Practitioner - Primary Care Provider (PCP)	75,089.84	O'Brien Norma	Practitioner - Primary Care Provider (PCP)	1,768.47	
Quinn Brian F Md	Practitioner - Primary Care Provider (PCP)	5,133.90	Beil Robert Scott Md	Practitioner - Primary Care Provider (PCP)	412.24	
Gulati Rajan Pc Md	Practitioner - Primary Care Provider (PCP)	3,191.60	Sowmya Stephen Md	Practitioner - Primary Care Provider (PCP)	412.24	
Weinstein Paul David	Practitioner - Primary Care Provider (PCP)	188.80	Defilippo Caroline	Practitioner - Primary Care Provider (PCP)	2,265.66	
Hassaninejad-Farahani M J Md	Practitioner - Primary Care Provider (PCP)	412.24	Karasik Jeffrey B Md	Practitioner - Primary Care Provider (PCP)	5,936.08	
Vitale Fara	Practitioner - Primary Care Provider (PCP)	75.52	Solomon Arlene Ruth Md	Practitioner - Primary Care Provider (PCP)	18,448.90	
Gold Carol Dutton	Practitioner - Primary Care Provider (PCP)	38.45	Mitchell Dana	Practitioner - Primary Care Provider (PCP)	426.07	
Welch-Philp Sharon	Practitioner - Primary Care Provider (PCP)	8,208.01	Buddhavarapu Rajasekhar Md	Practitioner - Primary Care Provider (PCP)	698.24	
Proskin Wendy Aleda Md	Practitioner - Primary Care Provider (PCP)	15,670.81	Sosenko-Porytko Christine	Practitioner - Primary Care Provider (PCP)	3,017.93	
Ortiz Martin	Practitioner - Primary Care Provider (PCP)	37.76	Witkowska Renata A Md	Practitioner - Primary Care Provider (PCP)	2,588.55	
Israel James	Practitioner - Primary Care Provider (PCP)	24,093.41	Weinstein Jeffrey Ross Md	Practitioner - Primary Care Provider (PCP)	26,150.53	
Labrenz Bryon Edward Md	Practitioner - Primary Care Provider (PCP)	6,939.32	Koenig Paul Md	Practitioner - Primary Care Provider (PCP)	206.12	
Alissandratos Goldi	Practitioner - Primary Care Provider (PCP)	75.52	Johnson Catherine	Practitioner - Primary Care Provider (PCP)	257.98	
Verna Christine Noelle	Practitioner - Primary Care Provider (PCP)	11,290.90	Lee Hojin	Practitioner - Primary Care Provider (PCP)	2,100.66	
Friend Todd M Md	Practitioner - Primary Care Provider (PCP)	4,606.84	Rieckhoff Moni J	Practitioner - Primary Care Provider (PCP)	75.52	
Portnoy Darin A Md	Practitioner - Primary Care Provider (PCP)	206.12	Di Cairano Steve Agostino Md	Practitioner - Primary Care Provider (PCP)	1,283.87	
Engelhardt Martin	Practitioner - Primary Care Provider (PCP)	3,681.63	Dimarco Rosaria F Md	Practitioner - Primary Care Provider (PCP)	566.41	
Whyte-Connell Stacey E Md	Practitioner - Primary Care Provider (PCP)	663.37	Gold Richard Elliott Do	Practitioner - Primary Care Provider (PCP)	48,704.23	
Gearing Bobby	Practitioner - Primary Care Provider (PCP)	24,243.47	Urzi John	Practitioner - Primary Care Provider (PCP)	37.76	
Fader Andrew	Practitioner - Primary Care Provider (PCP)	13,992.61	Russo Rocco Md	Practitioner - Primary Care Provider (PCP)	3,795.93	



Page 20 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Waiting Overstants Undete Amount Dr. Branidan			Maison Oscartario Un data Amazona Do Brasidan			
	Waiver Quarterly Update Amount By Provider		Waiver Quarterly Update Amount By Provider			
Provider Name	Provider Category	DY4Q3	Provider Name	Provider Category	DY4Q3	
Velez Sonia	Practitioner - Primary Care Provider (PCP)	9,323.46	George Christopher J A Md	Practitioner - Primary Care Provider (PCP)	3,421.61	
Strouthides Charles M Md	Practitioner - Primary Care Provider (PCP)	206.12	Sales Francie Fortuno Md	Practitioner - Primary Care Provider (PCP)	1,132.50	
Huh Philip	Practitioner - Primary Care Provider (PCP)	37.76	Hui Raymond C Md	Practitioner - Primary Care Provider (PCP)	926.59	
Puder Douglas Richard Md	Practitioner - Primary Care Provider (PCP)	6,470.86	Coven Barbara J Md	Practitioner - Primary Care Provider (PCP)	14,273.65	
Campbell Sofia Cnm	Practitioner - Primary Care Provider (PCP)	692.01	Siegal Elliot Jay Md	Practitioner - Primary Care Provider (PCP)	10,214.33	
Bicocchi Lydia	Practitioner - Primary Care Provider (PCP)	1,595.47	Reich Jennifer	Practitioner - Primary Care Provider (PCP)	1,956.14	
Thompson Carolyn H Md	Practitioner - Primary Care Provider (PCP)	868.50	Soloway Bruce Harold Md	Practitioner - Primary Care Provider (PCP)	412.24	
Sayseng Lolita A Md	Practitioner - Primary Care Provider (PCP)	206.12	St Louis Childebert	Practitioner - Primary Care Provider (PCP)	2,319.25	
Khanna Kartika	Practitioner - Primary Care Provider (PCP)	2,679.55	Rico Marta Md	Practitioner - Primary Care Provider (PCP)	1,030.60	
Gohel Jagruti Pankaj Md	Practitioner - Primary Care Provider (PCP)	14,207.77	Lurie Preston Neil Md Pc	Practitioner - Primary Care Provider (PCP)	188.80	
Sabur Rumana C Md	Practitioner - Primary Care Provider (PCP)	101,410.60	Lombardi - Desa Liliana	Practitioner - Primary Care Provider (PCP)	3,037.16	
Mckee Melissa D Md	Practitioner - Primary Care Provider (PCP)	206.12	Gamarnik Paul Hernan	Practitioner - Primary Care Provider (PCP)	2,729.60	
Kini Jyoti	Practitioner - Primary Care Provider (PCP)	6,936.24	Seecharran Bonnie V	Practitioner - Primary Care Provider (PCP)	411.82	
Jaravaza Mukai Heather	Practitioner - Primary Care Provider (PCP)	9,913.65	Bar Ada Md	Practitioner - Primary Care Provider (PCP)	824.48	
Nduka Ijeoma N Md	Practitioner - Primary Care Provider (PCP)	43,803.66	Gilmour Cynthia	Practitioner - Primary Care Provider (PCP)	102.95	
Louis-Paul Rodolphe Md	Practitioner - Primary Care Provider (PCP)	20,779.53	Gapay Alexander R Md	Practitioner - Primary Care Provider (PCP)	5,353.65	
Aplasca Fe Calvelo Md	Practitioner - Primary Care Provider (PCP)	511.29	Yarwood-Wishner Barbara Jo Md	Practitioner - Primary Care Provider (PCP)	1,812.53	
Neglio Roseanne Md	Practitioner - Primary Care Provider (PCP)	824.48	Khan Naz F Md	Practitioner - Primary Care Provider (PCP)	412.24	
Chaudhry Harvinder Kaur Md	Practitioner - Primary Care Provider (PCP)	102.95	Cohen Daniel Arnold Md	Practitioner - Primary Care Provider (PCP)	3,058.64	
Seligman-Haas Susan Beth Md	Practitioner - Primary Care Provider (PCP)	830.74	Pretto Zorayda E Md	Practitioner - Primary Care Provider (PCP)	302.09	
Karimi Maria A Md	Practitioner - Primary Care Provider (PCP)	102.95	Robbins Noah Md	Practitioner - Primary Care Provider (PCP)	1,236.71	
Vicil Bernice Michelle	Practitioner - Primary Care Provider (PCP)	206.12	Tatsapaugh Gloria	Practitioner - Primary Care Provider (PCP)	557.45	
Sylvester Wendy-Ann Md	Practitioner - Primary Care Provider (PCP)	2,747.97	Karayil Ajith	Practitioner - Primary Care Provider (PCP)	51,663.06	
Longobardi Jennifer L Md	Practitioner - Primary Care Provider (PCP)	5,664.15	Rieger Alicia J	Practitioner - Primary Care Provider (PCP)	6,948.02	
Alfonso Jillian Sheree	Practitioner - Primary Care Provider (PCP)	8,863.12	Deluca Joseph Peter Md	Practitioner - Primary Care Provider (PCP)	412.24	
Bloomfield Diane E Md	Practitioner - Primary Care Provider (PCP)	1,236.71	Ley Robert	Practitioner - Primary Care Provider (PCP)	36.85	
Rosen Zachary B Md	Practitioner - Primary Care Provider (PCP)	1,442.83	Holmes Richard Md	Practitioner - Primary Care Provider (PCP)	1,030.60	
Daboul Richard John Jr	Practitioner - Primary Care Provider (PCP)	102.95	Zafar Naureen	Practitioner - Primary Care Provider (PCP)	113.28	
Gharekhan Mandira Das Md	Practitioner - Primary Care Provider (PCP)	151.04	Harrington Tara Dr.	Practitioner - Primary Care Provider (PCP)	151.04	



Page 21 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Mailiana Constante Un Late Assessment Per Brand Lan			Maison Overtants Undete Amount Du Providen				
	Waiver Quarterly Update Amount By Provider			Waiver Quarterly Update Amount By Provider			
Provider Name	Provider Category	DY4Q3	Provider Name	Provider Category	DY4Q3		
Schweitzer Audra D Md	Practitioner - Primary Care Provider (PCP)	2,190.14	Berman Mark Alan Dmd	Practitioner - Non-Primary Care Provider (PCP)	247.02		
Goss Erin	Practitioner - Primary Care Provider (PCP)	412.24	Witkowska Renata A Md	Practitioner - Non-Primary Care Provider (PCP)	1,432.02		
Ebere Chiagozie Adaobi	Practitioner - Primary Care Provider (PCP)	37.76	Kessler Kenneth J Md	Practitioner - Non-Primary Care Provider (PCP)	30,039.83		
Kenamore Sara Fox Md	Practitioner - Primary Care Provider (PCP)	2,303.42	Kramer Heather	Practitioner - Non-Primary Care Provider (PCP)	21.78		
Mchugh Marlene Elizabeth Fnp	Practitioner - Primary Care Provider (PCP)	206.12	Blair Bryan P Md	Practitioner - Non-Primary Care Provider (PCP)	95.70		
Rebuffot Genevieve M	Practitioner - Primary Care Provider (PCP)	2,475.58	Langone Richard	Practitioner - Non-Primary Care Provider (PCP)	893.13		
Gold Marji Md	Practitioner - Primary Care Provider (PCP)	618.36	Mechanic Laura J Md	Practitioner - Non-Primary Care Provider (PCP)	127.60		
Sieverding John A Md	Practitioner - Primary Care Provider (PCP)	10,353.54	Callaghan Steven	Practitioner - Non-Primary Care Provider (PCP)	82.34		
Milan Felise B Md	Practitioner - Primary Care Provider (PCP)	206.12	Krakovitz Evan Keith Md	Practitioner - Non-Primary Care Provider (PCP)	127.60		
Gbur Maria S Md	Practitioner - Primary Care Provider (PCP)	206.12	Herman Richard Dds	Practitioner - Non-Primary Care Provider (PCP)	1,069.81		
Davidson Lynn Md	Practitioner - Primary Care Provider (PCP)	1,442.83	Militaru Lored	Practitioner - Non-Primary Care Provider (PCP)	65.35		
Singh Rakesh Kumar Md	Practitioner - Primary Care Provider (PCP)	253.91	Fligelman Tal	Practitioner - Non-Primary Care Provider (PCP)	2,928.04		
Seitz David Elliot Md	Practitioner - Primary Care Provider (PCP)	16,094.37	Srihari Arudi	Practitioner - Non-Primary Care Provider (PCP)	7,509.96		
Ramsey Kelly Md	Practitioner - Primary Care Provider (PCP)	384.45	Harrington, Tara	Practitioner - Non-Primary Care Provider (PCP)	127.60		
James Kesha Antionette	Practitioner - Primary Care Provider (PCP)	720.68	Aaron Lisa	Practitioner - Non-Primary Care Provider (PCP)	15,019.91		
Debrot Laura	Practitioner - Primary Care Provider (PCP)	6,151.20	Osei Raphael Kwaku	Practitioner - Non-Primary Care Provider (PCP)	356.60		
Simpkins Vergenia Ann Md	Practitioner - Primary Care Provider (PCP)	14,186.21	Dousmanis Athanasios G Md	Practitioner - Non-Primary Care Provider (PCP)	95.70		
Dichter Robert H	Practitioner - Primary Care Provider (PCP)	412.24	Feuer Barry H Md	Practitioner - Non-Primary Care Provider (PCP)	861.32		
Fletcher Douglas Robert Md	Practitioner - Primary Care Provider (PCP)	102.95	Korosi Anthony Francis Md	Practitioner - Non-Primary Care Provider (PCP)	127.60		
Forrest Roy	Practitioner - Primary Care Provider (PCP)	3,662.82	Heinze Jennifer Lynne	Practitioner - Non-Primary Care Provider (PCP)	315.30		
Carolan Shelley Denise	Practitioner - Primary Care Provider (PCP)	38,332.14	Khoury-Yacoub Nabil Md	Practitioner - Non-Primary Care Provider (PCP)	21.78		
Duggan Mary Md	Practitioner - Primary Care Provider (PCP)	206.12	Cziner David G Md	Practitioner - Non-Primary Care Provider (PCP)	414.71		
Waxman Dennis Rpa	Practitioner - Primary Care Provider (PCP)	102.95	Swaby Stanley Stephen Do	Practitioner - Non-Primary Care Provider (PCP)	3,209.44		
Martini Anthony Joseph Md	Practitioner - Primary Care Provider (PCP)	1,029.55	Le Brun Yves A Md	Practitioner - Non-Primary Care Provider (PCP)	319.01		
lyer Lalitha	Practitioner - Primary Care Provider (PCP)	190.43	Mattern Christopher J	Practitioner - Non-Primary Care Provider (PCP)	287.11		
Lessin Herschel R Md	Practitioner - Primary Care Provider (PCP)	13,378.65	Berman Scott K Md	Practitioner - Non-Primary Care Provider (PCP)	21.78		
Alankar Archana Md	Practitioner - Primary Care Provider (PCP)	63.48	Rie Jonathan Thomas Md	Practitioner - Non-Primary Care Provider (PCP)	127.60		
Than Than	Practitioner - Primary Care Provider (PCP)	3,287.05	Goffman Dena Md	Practitioner - Non-Primary Care Provider (PCP)	2,928.04		
Practitioner -	Non-Primary Care Provider (PCP)	927,214.49	Rothbart Gary E Md	Practitioner - Non-Primary Care Provider (PCP)	255.21		



Page 22 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Waiver Quarterly Update Amount By Provider			Waiver Quarterly Update Amount By Provider			
Provider Name Provider Category DY4Q3		Provider Name	Provider Category	DY4Q3		
Bacon Dolores J Md	Practitioner - Non-Primary Care Provider (PCP)	21.78	Doyle James J Md	Practitioner - Non-Primary Care Provider (PCP)	255.21	
Francella Andrew Paul Md	Practitioner - Non-Primary Care Provider (PCP)	31.90	Palumbo Julianne Lomacchio	Practitioner - Non-Primary Care Provider (PCP)	31.90	
Camargo Mareilla Cnm	Practitioner - Non-Primary Care Provider (PCP)	11,232.73	Levat Jay Marc Md	Practitioner - Non-Primary Care Provider (PCP)	159.50	
Kamthan Mridula	Practitioner - Non-Primary Care Provider (PCP)	17,725.54	Thompson Linda Rene	Practitioner - Non-Primary Care Provider (PCP)	157.65	
Tindel-Kahn Lori	Practitioner - Non-Primary Care Provider (PCP)	319.01	Munro Kimberly C Md	Practitioner - Non-Primary Care Provider (PCP)	658.72	
Mantica Robert P Md	Practitioner - Non-Primary Care Provider (PCP)	1,261.19	Barnett Tracey	Practitioner - Non-Primary Care Provider (PCP)	31.90	
Berger Jack J Md	Practitioner - Non-Primary Care Provider (PCP)	319.01	Teuscher Enrique J Md	Practitioner - Non-Primary Care Provider (PCP)	139.81	
Christine Anne Lombardo	Practitioner - Non-Primary Care Provider (PCP)	21.78	Pereira Angela	Practitioner - Non-Primary Care Provider (PCP)	152.49	
Mannancheril Anney	Practitioner - Non-Primary Care Provider (PCP)	130.70	Jhang Helen J Park Md	Practitioner - Non-Primary Care Provider (PCP)	63.80	
Wassermann Evelyn R Md	Practitioner - Non-Primary Care Provider (PCP)	202,167.66	Brown Benjamin Thomas	Practitioner - Non-Primary Care Provider (PCP)	108.92	
Hirsch Jennifer Rebecca	Practitioner - Non-Primary Care Provider (PCP)	853.87	Bacon Vandana	Practitioner - Non-Primary Care Provider (PCP)	64,040.18	
Suggs William D Md	Practitioner - Non-Primary Care Provider (PCP)	108.92	Kaznatcheeva Elena Md	Practitioner - Non-Primary Care Provider (PCP)	788.24	
Angara Prasad V	Practitioner - Non-Primary Care Provider (PCP)	139.81	Macsweeney Matthew Thomas	Practitioner - Non-Primary Care Provider (PCP)	21.78	
Richardson Nicole A	Practitioner - Non-Primary Care Provider (PCP)	21.78	Feldman Stuart Paul Md	Practitioner - Non-Primary Care Provider (PCP)	255.21	
Rubino Belinda Cnm	Practitioner - Non-Primary Care Provider (PCP)	1,426.42	Donald Mender Md	Practitioner - Non-Primary Care Provider (PCP)	139.81	
Dennett Ronald B Md	Practitioner - Non-Primary Care Provider (PCP)	127.60	Alter Sheldon Md	Practitioner - Non-Primary Care Provider (PCP)	31.90	
Yoo Tae S Md	Practitioner - Non-Primary Care Provider (PCP)	139.81	Brignoni-Blume Paula	Practitioner - Non-Primary Care Provider (PCP)	31.90	
O'Connor Julie Anne	Practitioner - Non-Primary Care Provider (PCP)	2,852.83	Kubie Lisa	Practitioner - Non-Primary Care Provider (PCP)	279.63	
Costin Dan Md	Practitioner - Non-Primary Care Provider (PCP)	21.78	Piccorelli George O Md	Practitioner - Non-Primary Care Provider (PCP)	159.50	
Zabin Steven B Md	Practitioner - Non-Primary Care Provider (PCP)	350.91	Jyothi Parapurath	Practitioner - Non-Primary Care Provider (PCP)	82.34	
Reddy Nirmala M Md	Practitioner - Non-Primary Care Provider (PCP)	419.44	Obremski Christine Ann Lanza	Practitioner - Non-Primary Care Provider (PCP)	458.48	
Angello Thomas	Practitioner - Non-Primary Care Provider (PCP)	350.91	Dasgupta Ranjan Kumar Md	Practitioner - Non-Primary Care Provider (PCP)	31.90	
Weber Carl Md	Practitioner - Non-Primary Care Provider (PCP)	21.78	Gaska Renee Barbara Dds	Practitioner - Non-Primary Care Provider (PCP)	1,321.87	
Schwartz Micha	Practitioner - Non-Primary Care Provider (PCP)	304.97	Shen Katherine Joy Md	Practitioner - Non-Primary Care Provider (PCP)	287.11	
Parkin Terri Michelle	Practitioner - Non-Primary Care Provider (PCP)	574.21	Lachman Mary	Practitioner - Non-Primary Care Provider (PCP)	31.90	
Schwarz Cordelia Sandra	Practitioner - Non-Primary Care Provider (PCP)	255.21	Dicosmo Bruno F Md	Practitioner - Non-Primary Care Provider (PCP)	127.60	
Hirsch Jordan	Practitioner - Non-Primary Care Provider (PCP)	63.80	Chellappa Paul Md	Practitioner - Non-Primary Care Provider (PCP)	279.63	
Pincus Elizabeth Jan	Practitioner - Non-Primary Care Provider (PCP)	329.36	Fogg Jo	Practitioner - Non-Primary Care Provider (PCP)	1,017.05	
Balint Daniela	Practitioner - Non-Primary Care Provider (PCP)	75,099.57	Markowicz Daniel S	Practitioner - Non-Primary Care Provider (PCP)	217.84	



Page 23 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Salety Net Providers in Green	Vaiver Quarterly Update Amount By Provider		Waiver Quarterly Update Amount By Provider		
Provider Name	Provider Category	DY4Q3	Provider Name	Provider Category	DY4Q3
Weisbard James Joseph	Practitioner - Non-Primary Care Provider (PCP)	159,639.54	Stucker Derik	Practitioner - Non-Primary Care Provider (PCP)	82.34
Stein Randy Md	Practitioner - Non-Primary Care Provider (PCP)	382.81	Madmon Lori	Practitioner - Non-Primary Care Provider (PCP)	43.57
Monroe Julie	Practitioner - Non-Primary Care Provider (PCP)	31.90	Tadbiri Hengam H	Practitioner - Non-Primary Care Provider (PCP)	21.78
Cotto Sylvia	Practitioner - Non-Primary Care Provider (PCP)	4,138.97	Ryder Crystal D	Practitioner - Non-Primary Care Provider (PCP)	157.65
Hart Douglas Md	Practitioner - Non-Primary Care Provider (PCP)	95.70	Fishman Eric Md	Practitioner - Non-Primary Care Provider (PCP)	223.31
Dicostanzo Lynne Md	Practitioner - Non-Primary Care Provider (PCP)	713.21	Williams Robert	Practitioner - Non-Primary Care Provider (PCP)	699.07
Sadan Sara Md	Practitioner - Non-Primary Care Provider (PCP)	152.49	Singh Tejinderpal Md	Practitioner - Non-Primary Care Provider (PCP)	21.78
Mandell Jennifer Anne	Practitioner - Non-Primary Care Provider (PCP)	31.90	Frisina Natale Md	Practitioner - Non-Primary Care Provider (PCP)	279.63
Close Patricia B Md	Practitioner - Non-Primary Care Provider (PCP)	31.90	Andrus Stephen Md	Practitioner - Non-Primary Care Provider (PCP)	159.50
Barr Jeffrey M Md	Practitioner - Non-Primary Care Provider (PCP)	287.11	Westchester Neurological Cnsl	Practitioner - Non-Primary Care Provider (PCP)	5,877.28
Shuker Jason Moshe Benjamin Md	Practitioner - Non-Primary Care Provider (PCP)	63.80	Fink Steven M Md	Practitioner - Non-Primary Care Provider (PCP)	127.60
Samuel Tai Tack Wong	Practitioner - Non-Primary Care Provider (PCP)	660.93	Metelitsin Marina Nikolaevna	Practitioner - Non-Primary Care Provider (PCP)	279.63
Osofsky Douglas K Dpm	Practitioner - Non-Primary Care Provider (PCP)	157.65	Bromberg Beth	Practitioner - Non-Primary Care Provider (PCP)	31.90
Rathinapandian Francis X Md	Practitioner - Non-Primary Care Provider (PCP)	139.81	Falls Janice Md	Practitioner - Non-Primary Care Provider (PCP)	2,928.04
Zemon Harry	Practitioner - Non-Primary Care Provider (PCP)	95.70	Meixler Steven M Md	Practitioner - Non-Primary Care Provider (PCP)	127.60
Palmer Martin S Md	Practitioner - Non-Primary Care Provider (PCP)	472.94	Gharekhan Mandira Das Md	Practitioner - Non-Primary Care Provider (PCP)	127.60
Obi Vivian	Practitioner - Non-Primary Care Provider (PCP)	687.72	Herbert Keith	Practitioner - Non-Primary Care Provider (PCP)	419.44
Deener Avi M	Practitioner - Non-Primary Care Provider (PCP)	191.40	Charny Caleb K Md	Practitioner - Non-Primary Care Provider (PCP)	95.70
Cocucci Hugo J Md	Practitioner - Non-Primary Care Provider (PCP)	9,880.82	Raff Joshua	Practitioner - Non-Primary Care Provider (PCP)	130.70
Ali Khorsheda Do	Practitioner - Non-Primary Care Provider (PCP)	823.40	Kushnir Seymour Larry Md	Practitioner - Non-Primary Care Provider (PCP)	1,982.80
Urzi John	Practitioner - Non-Primary Care Provider (PCP)	31.90	Ross Eugene R Md	Practitioner - Non-Primary Care Provider (PCP)	287.11
Krische Elizabeth Rose	Practitioner - Non-Primary Care Provider (PCP)	21.78	Quinonez Claudia Lizeth	Practitioner - Non-Primary Care Provider (PCP)	31.90
Weisstuch Zvi Samuel Md	Practitioner - Non-Primary Care Provider (PCP)	660.93	George Sandy Stanley Md	Practitioner - Non-Primary Care Provider (PCP)	159.50
Calleo-Cross Annamaria Do	Practitioner - Non-Primary Care Provider (PCP)	31.90	Lantin Jose Antonio R L Md	Practitioner - Non-Primary Care Provider (PCP)	6,307.33
Campbell Sofia Cnm	Practitioner - Non-Primary Care Provider (PCP)	2,964.25	Merguerian Susan	Practitioner - Non-Primary Care Provider (PCP)	229.24
Newburger Amy E Md	Practitioner - Non-Primary Care Provider (PCP)	31.90	Jaffe Alan H Md	Practitioner - Non-Primary Care Provider (PCP)	31.90
Weinstein Paul David	Practitioner - Non-Primary Care Provider (PCP)	159.50	Choe Jinhoon Md	Practitioner - Non-Primary Care Provider (PCP)	5,098.76
Vega Irma	Practitioner - Non-Primary Care Provider (PCP)	139.81	Ceccarelli Silvio J Md	Practitioner - Non-Primary Care Provider (PCP)	255.21
Rubin Iris Caridad	Practitioner - Non-Primary Care Provider (PCP)	6,775.48	Mc Dermott Annemarie	Practitioner - Non-Primary Care Provider (PCP)	31.90



Page 24 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Waiver Quarterly Update Amount By Provider			Waiver Quarterly Update Amount By Provider		
Provider Name	Provider Category	DY4Q3	Provider Name Provider Category		DY4Q3
Ganem Amanda Rachel Md	Practitioner - Non-Primary Care Provider (PCP)	159.50	Nodiff Debra	Practitioner - Non-Primary Care Provider (PCP)	14,442.08
Pardanani Setul Ram Md	Practitioner - Non-Primary Care Provider (PCP)	2,928.04	Sullivan Brenda	Practitioner - Non-Primary Care Provider (PCP)	382.81
Blackmun Dorothy Lanham	Practitioner - Non-Primary Care Provider (PCP)	21.78	Martimucci William A Md	Practitioner - Non-Primary Care Provider (PCP)	414.71
Darkey Seth Ignatius	Practitioner - Non-Primary Care Provider (PCP)	286.70	Digiorno Michael A Md	Practitioner - Non-Primary Care Provider (PCP)	7,497.75
Gupta Rajesh Md	Practitioner - Non-Primary Care Provider (PCP)	631.73	Young Saryna Putman Md	Practitioner - Non-Primary Care Provider (PCP)	159.50
Waxman Dennis Rpa	Practitioner - Non-Primary Care Provider (PCP)	157.65	Hames Clifford	Practitioner - Non-Primary Care Provider (PCP)	494.04
Pettit Christine	Practitioner - Non-Primary Care Provider (PCP)	139.81	Geller Gennifer L Md	Practitioner - Non-Primary Care Provider (PCP)	31.90
Nair Smitha	Practitioner - Non-Primary Care Provider (PCP)	63.80	Weissler Matthew S	Practitioner - Non-Primary Care Provider (PCP)	382.81
Fou Adora Ann Che Shan Md	Practitioner - Non-Primary Care Provider (PCP)	159.50	Ortquist Brynne	Practitioner - Non-Primary Care Provider (PCP)	494.04
Alankar Archana Md	Practitioner - Non-Primary Care Provider (PCP)	21.78	Fields Joel H Md	Practitioner - Non-Primary Care Provider (PCP)	419.44
Appel Debra Anne	Practitioner - Non-Primary Care Provider (PCP)	21.78	Friedman Elliott T Md	Practitioner - Non-Primary Care Provider (PCP)	315.30
Waldman Joshua	Practitioner - Non-Primary Care Provider (PCP)	95.70	Epemolu Olaniyi Hafiz Dds	Practitioner - Non-Primary Care Provider (PCP)	82.34
Bell Terri Lynn	Practitioner - Non-Primary Care Provider (PCP)	164.68	Nancy Chung	Practitioner - Non-Primary Care Provider (PCP)	31.90
Tuyama Ana	Practitioner - Non-Primary Care Provider (PCP)	95.70	Tran Kami Kiet	Practitioner - Non-Primary Care Provider (PCP)	21.78
Dinsmore Ronald Stephen Jr	Practitioner - Non-Primary Care Provider (PCP)	1,399.78	Torres Rafael Md	Practitioner - Non-Primary Care Provider (PCP)	21.78
Herzog David Allen Md Pc	Practitioner - Non-Primary Care Provider (PCP)	191.40	Oommen Annie A	Practitioner - Non-Primary Care Provider (PCP)	127.60
Weiser Kenneth R Md	Practitioner - Non-Primary Care Provider (PCP)	287.11	Legatt Elizabeth M Md	Practitioner - Non-Primary Care Provider (PCP)	31.90
Katkin Lenore S Md	Practitioner - Non-Primary Care Provider (PCP)	95.70	Macbeth Laura Christine Md	Practitioner - Non-Primary Care Provider (PCP)	31.90
Silverman Ronald M Md	Practitioner - Non-Primary Care Provider (PCP)	255.21	Gundy Edward V Md	Practitioner - Non-Primary Care Provider (PCP)	255.21
Landis Jill Deborah	Practitioner - Non-Primary Care Provider (PCP)	414.71	Sweet Richard D Md	Practitioner - Non-Primary Care Provider (PCP)	478.51
Carter Kimberly	Practitioner - Non-Primary Care Provider (PCP)	31.90	Kesh Sandra Md	Practitioner - Non-Primary Care Provider (PCP)	1,339.83
Silver Michael M Md	Practitioner - Non-Primary Care Provider (PCP)	478.51	Josephson Lynn Gerleman Md	Practitioner - Non-Primary Care Provider (PCP)	95.70
Pastore Frank R Md	Practitioner - Non-Primary Care Provider (PCP)	139.81	Schulsinger Robert Harry Dds	Practitioner - Non-Primary Care Provider (PCP)	247.02
Chen Jimmy Md	Practitioner - Non-Primary Care Provider (PCP)	430.05	Suzman Michael S Md	Practitioner - Non-Primary Care Provider (PCP)	127.60
Bronley Gray	Practitioner - Non-Primary Care Provider (PCP)	1,118.51	Braga Eileen	Practitioner - Non-Primary Care Provider (PCP)	203.41
Mark Alissa	Practitioner - Non-Primary Care Provider (PCP)	63.80	Janeway David Lee Do	Practitioner - Non-Primary Care Provider (PCP)	31.90
Capizzi Jessica Lisette	Practitioner - Non-Primary Care Provider (PCP)	63.80	Edmonds Luwella Martina Rpa	Practitioner - Non-Primary Care Provider (PCP)	21.78
Mannancheril Anita B	Practitioner - Non-Primary Care Provider (PCP)	21.78	Jouve Natalie	Practitioner - Non-Primary Care Provider (PCP)	1,069.81
Kelly Lesa	Practitioner - Non-Primary Care Provider (PCP)	740.64	Peralo Charles Anthony Md	Practitioner - Non-Primary Care Provider (PCP)	472.94



Page 25 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Waiver Quarterly Update Amount By Provider			Waiver Quarterly Update Amount By Provider			
Sharpe Arleen Suzette Md	Practitioner - Non-Primary Care Provider (PCP)	63.80	Aftab Naeem Md	Practitioner - Non-Primary Care Provider (PCP)	139.81	
Mathew Rekha Rebecca	Practitioner - Non-Primary Care Provider (PCP)	329.36	Zitzmann Eric K Md	Practitioner - Non-Primary Care Provider (PCP)	43.57	
Stevens Peter Kent Md	Practitioner - Non-Primary Care Provider (PCP)	31.90	Campanella Jerry A Md	Practitioner - Non-Primary Care Provider (PCP)	191.40	
Hassan Joseph George	Practitioner - Non-Primary Care Provider (PCP)	174.27	Benyaminov Gennadiy Dds	Practitioner - Non-Primary Care Provider (PCP)	110.16	
Fallick Frederick S Md	Practitioner - Non-Primary Care Provider (PCP)	5,877.28	Weber Philip A Md	Practitioner - Non-Primary Care Provider (PCP)	43.57	
Lowenkron David Drew Md	Practitioner - Non-Primary Care Provider (PCP)	315.30	Kolbovsky Iosif Md	Practitioner - Non-Primary Care Provider (PCP)	191.40	
Ranaura Tina	Practitioner - Non-Primary Care Provider (PCP)	63.80	Holness Anna Louisa Md	Practitioner - Non-Primary Care Provider (PCP)	21.78	
Mohammadi Farzaneh	Practitioner - Non-Primary Care Provider (PCP)	21.78	Adriaans Samantha Erin	Practitioner - Non-Primary Care Provider (PCP)	157.65	
Wang Theresa Li-Chu Cnm	Practitioner - Non-Primary Care Provider (PCP)	247.02	Spano Laura Ann Md	Practitioner - Non-Primary Care Provider (PCP)	152.49	
Weber Pamela	Practitioner - Non-Primary Care Provider (PCP)	21.78	Stryjewski Gre	Practitioner - Non-Primary Care Provider (PCP)	43.57	
El-Sabrout Rafik Abdelaziz Md	Practitioner - Non-Primary Care Provider (PCP)	21.78	Park Maryann M Md	Practitioner - Non-Primary Care Provider (PCP)	1,576.48	
Felix Alan	Practitioner - Non-Primary Care Provider (PCP)	20,206.37	Kaminski Susan Ann Md	Practitioner - Non-Primary Care Provider (PCP)	95.70	
Schwartz Kenneth Stuart Md	Practitioner - Non-Primary Care Provider (PCP)	31.90	Oh Young Don Md	Practitioner - Non-Primary Care Provider (PCP)	733.72	
Casimir Andy Paul Md	Practitioner - Non-Primary Care Provider (PCP)	329.36	Mian Rashid A Md	Practitioner - Non-Primary Care Provider (PCP)	279.63	
Finegold Jonathan Md	Practitioner - Non-Primary Care Provider (PCP)	63.80	Keating James O Malley	Practitioner - Non-Primary Care Provider (PCP)	108.92	
Valencia Sharon Hubert Dpm	Practitioner - Non-Primary Care Provider (PCP)	315.30	Pretto Zorayda E Md	Practitioner - Non-Primary Care Provider (PCP)	255.21	
Mendes Audra	Practitioner - Non-Primary Care Provider (PCP)	382.81	Buschmann William Robert Md	Practitioner - Non-Primary Care Provider (PCP)	261.40	
Gendler Seth Lorin Md	Practitioner - Non-Primary Care Provider (PCP)	196.05	Berman Jeffrey Owen Md	Practitioner - Non-Primary Care Provider (PCP)	350.91	
Meyer Jennifer Md	Practitioner - Non-Primary Care Provider (PCP)	31.90	Gruffi Richard Michael	Practitioner - Non-Primary Care Provider (PCP)	356.60	
Ettenson John Stuart Md Pc	Practitioner - Non-Primary Care Provider (PCP)	95.70	Mahoney Patricia Marie Cnm	Practitioner - Non-Primary Care Provider (PCP)	1,564.46	
Abbattista Maria Cristina Md	Practitioner - Non-Primary Care Provider (PCP)	63.80	Hirsh Robert Md	Practitioner - Non-Primary Care Provider (PCP)	5,856.09	
Weiss Jonathan David Md	Practitioner - Non-Primary Care Provider (PCP)	31.90	Johnson Jenifer Marie Md	Practitioner - Non-Primary Care Provider (PCP)	95.70	
Cho Ronald	Practitioner - Non-Primary Care Provider (PCP)	21.78	Tadros Jacklyn Naguib	Practitioner - Non-Primary Care Provider (PCP)	220.31	
Camille Irvelyne J Md	Practitioner - Non-Primary Care Provider (PCP)	3,869.99	Sharma Nitya	Practitioner - Non-Primary Care Provider (PCP)	31.90	
Kumar Joseph Anthony	Practitioner - Non-Primary Care Provider (PCP)	82.34	Comninellis Aris Md	Practitioner - Non-Primary Care Provider (PCP)	223.31	
Levin Aaron R Md	Practitioner - Non-Primary Care Provider (PCP)	31.90	Brooks Janet Cnm	Practitioner - Non-Primary Care Provider (PCP)	164.68	
Neuman Fredric Jay Pc Md	Practitioner - Non-Primary Care Provider (PCP)	21.78	Dr Andrew Decker Md Pc	Practitioner - Non-Primary Care Provider (PCP)	382.81	
Abbott Ethan Ernest	Practitioner - Non-Primary Care Provider (PCP)	21.78	Seale-Simpson Marjorie Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	1,017.05	
Jong Irene	Practitioner - Non-Primary Care Provider (PCP)	287.11	Ebere Chiagozie Adaobi	Practitioner - Non-Primary Care Provider (PCP)	31.90	



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

* Safety Net Providers in Green

Page 26 of 842

Run Date: 03/29/2019

Waiver Quarterly Update Amount By Provider			Waiver Quarterly Update Amount By Provider			
Provider Name	Provider Category	DY4Q3	Provider Name	Provider Category	DY4Q3	
Warren Steven	Practitioner - Non-Primary Care Provider (PCP)	31.90	Fletcher Douglas Robert Md	Practitioner - Non-Primary Care Provider (PCP)	157.65	
Botros Lamia Kamel	Practitioner - Non-Primary Care Provider (PCP)	279.63	Gabelman Gary Steven Md	Practitioner - Non-Primary Care Provider (PCP)	223.31	
Schwartz Elizabeth C Cnm	Practitioner - Non-Primary Care Provider (PCP)	713.21	Apuzzo Thomas Robert Md	Practitioner - Non-Primary Care Provider (PCP)	31.90	
Monahan Marianne Md	Practitioner - Non-Primary Care Provider (PCP)	159.50	Ainsworth Diane Md	Practitioner - Non-Primary Care Provider (PCP)	31.90	
Jacobs Niama Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	139.81	Santilli Tirza	Practitioner - Non-Primary Care Provider (PCP)	7,509.96	
Vitale Fara	Practitioner - Non-Primary Care Provider (PCP)	63.80	Seecharran Bonnie V	Practitioner - Non-Primary Care Provider (PCP)	630.59	
Davis Rachele	Practitioner - Non-Primary Care Provider (PCP)	31.90	Bregman James Martinson	Practitioner - Non-Primary Care Provider (PCP)	174.27	
Padial Michael S Md	Practitioner - Non-Primary Care Provider (PCP)	65.35	Patel Dhiren B Md	Practitioner - Non-Primary Care Provider (PCP)	315.30	
Quintero Frank	Practitioner - Non-Primary Care Provider (PCP)	21.78	Ackerman-Rapha Rebecca	Practitioner - Non-Primary Care Provider (PCP)	419.44	
Halprin Jessica Md	Practitioner - Non-Primary Care Provider (PCP)	159.50	Streisand Robert Lewis	Practitioner - Non-Primary Care Provider (PCP)	21.78	
Paglia Joseph T Md	Practitioner - Non-Primary Care Provider (PCP)	95.70	Sasso Paul Richard	Practitioner - Non-Primary Care Provider (PCP)	65.35	
Berretta Amy B	Practitioner - Non-Primary Care Provider (PCP)	157.65	Sehgal Swati	Practitioner - Non-Primary Care Provider (PCP)	196.05	
Weber Kaare John Md	Practitioner - Non-Primary Care Provider (PCP)	43.57	Jean-Louis Florence Md	Practitioner - Non-Primary Care Provider (PCP)	472.94	
Combellick Joan L Cnm	Practitioner - Non-Primary Care Provider (PCP)	1,399.78	Taylor Meleta M Np	Practitioner - Non-Primary Care Provider (PCP)	1,740.66	
Cole Joseph Clifton Md	Practitioner - Non-Primary Care Provider (PCP)	669.92	Kleban Rebecca Md	Practitioner - Non-Primary Care Provider (PCP)	63.80	
Abernathie Brenon Lee	Practitioner - Non-Primary Care Provider (PCP)	127.60	Esteban-Galindo Manuel Rodrigo Dds	Practitioner - Non-Primary Care Provider (PCP)	95.70	
Greenberg Steven C Md	Practitioner - Non-Primary Care Provider (PCP)	255.21	Feldman Jarett	Practitioner - Non-Primary Care Provider (PCP)	31.90	
Rivera Salomon Md	Practitioner - Non-Primary Care Provider (PCP)	1,290.14	Joy Diana K	Practitioner - Non-Primary Care Provider (PCP)	31.90	
Kavuri Jyothi	Practitioner - Non-Primary Care Provider (PCP)	82.34	Karroum Nabil Hanna Md	Practitioner - Non-Primary Care Provider (PCP)	36,133.45	
Fitz Bronwyn	Practitioner - Non-Primary Care Provider (PCP)	26,591.76	Lackey Mary Michele	Practitioner - Non-Primary Care Provider (PCP)	203.41	
Biglane Rayma	Practitioner - Non-Primary Care Provider (PCP)	610.23	Diwan Adnan K Md	Practitioner - Non-Primary Care Provider (PCP)	31.90	
Wilson Errol Alexander	Practitioner - Non-Primary Care Provider (PCP)	164.68	Elmouchtari Abdelouahe Md	Practitioner - Non-Primary Care Provider (PCP)	838.89	
Monk Edward Charles	Practitioner - Non-Primary Care Provider (PCP)	255.21	Natarajan Sam N Md	Practitioner - Non-Primary Care Provider (PCP)	574.21	
Ellis Mark Kenneth	Practitioner - Non-Primary Care Provider (PCP)	21.78	Huh Philip	Practitioner - Non-Primary Care Provider (PCP)	31.90	
Corsaro Maria	Practitioner - Non-Primary Care Provider (PCP)	164.68	Tigenoah Patrick	Practitioner - Non-Primary Care Provider (PCP)	6,798.34	
Donna M Collins	Practitioner - Non-Primary Care Provider (PCP)	157.65	Contillo Michael Anthony Md	Practitioner - Non-Primary Care Provider (PCP)	31.90	
Antar Koshnaf Alan Md	Practitioner - Non-Primary Care Provider (PCP)	945.89	Boltin Patricia	Practitioner - Non-Primary Care Provider (PCP)	3,128.93	
Channa Prabjot Md	Practitioner - Non-Primary Care Provider (PCP)	8,784.13	Gordon Mark	Practitioner - Non-Primary Care Provider (PCP)	43.57	
Ehrlich James Md	Practitioner - Non-Primary Care Provider (PCP)	95.70	Zheng Yinggang	Practitioner - Non-Primary Care Provider (PCP)	315.30	



Page 27 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

* Safety Net Providers in Green	Waiver Quarterly Update Amount By Provider			Waiver Quarterly Update Amount By Provider			
Provider Name	Provider Category	DY4Q3	Provider Name	Provider Category	DY4Q3		
Shapiro Barry M Md	Practitioner - Non-Primary Care Provider (PCP)	319.01	Atkinson Rosa E Md	Practitioner - Non-Primary Care Provider (PCP)	315.30		
Krauss Erika Shannon Md	Practitioner - Non-Primary Care Provider (PCP)	127.60	Motivala Apurva Amar	Practitioner - Non-Primary Care Provider (PCP)	157.65		
Hurwitz Diana S Md	Practitioner - Non-Primary Care Provider (PCP)	31.90	Shadman Sadredine	Practitioner - Non-Primary Care Provider (PCP)	247.02		
Dean Jared Straff	Practitioner - Non-Primary Care Provider (PCP)	21.78	Mitchell John Burbank Md	Practitioner - Non-Primary Care Provider (PCP)	139.81		
Tasholova Albena Bogdanova	Practitioner - Non-Primary Care Provider (PCP)	21.78	Andola Israel W	Practitioner - Non-Primary Care Provider (PCP)	21.78		
Schenkel Steven	Practitioner - Non-Primary Care Provider (PCP)	494.04	Zhou Rao	Practitioner - Non-Primary Care Provider (PCP)	1,729.14		
Kulk Judith	Practitioner - Non-Primary Care Provider (PCP)	63.80	Singh Rajni Do	Practitioner - Non-Primary Care Provider (PCP)	31.90		
Petersen Pamela H	Practitioner - Non-Primary Care Provider (PCP)	356.60	Feldman Richard Michael Md	Practitioner - Non-Primary Care Provider (PCP)	1,576.83		
Hall-Gentile Kimberly Np	Practitioner - Non-Primary Care Provider (PCP)	63.80	Joseph James	Practitioner - Non-Primary Care Provider (PCP)	95.70		
Appel Arthur E	Practitioner - Non-Primary Care Provider (PCP)	21.78	Mathew Cigi S	Practitioner - Non-Primary Care Provider (PCP)	21.78		
Singh Rakesh Kumar Md	Practitioner - Non-Primary Care Provider (PCP)	87.13	Benfield Nerys Camilla	Practitioner - Non-Primary Care Provider (PCP)	2,928.04		
Garcen Dawn Md	Practitioner - Non-Primary Care Provider (PCP)	31.90	Bussey Lester Fitzgerald Md	Practitioner - Non-Primary Care Provider (PCP)	1,070.42		
Clarke Debbie A	Practitioner - Non-Primary Care Provider (PCP)	21.78	Calayag Patricia T Md	Practitioner - Non-Primary Care Provider (PCP)	31.90		
Woolf George Md	Practitioner - Non-Primary Care Provider (PCP)	1,734.13	Gross Benita L Md	Practitioner - Non-Primary Care Provider (PCP)	1,375.44		
Berg Erica D	Practitioner - Non-Primary Care Provider (PCP)	13,320.18	Yee Kimberly	Practitioner - Non-Primary Care Provider (PCP)	21.78		
Eisenberg Amy Np	Practitioner - Non-Primary Care Provider (PCP)	95.70	Siao Kathryn Carol Lim Md	Practitioner - Non-Primary Care Provider (PCP)	21.78		
Bishop Katherine Cornwell Cnm	Practitioner - Non-Primary Care Provider (PCP)	6,504.87	Zack Yael	Practitioner - Non-Primary Care Provider (PCP)	196.05		
Eilen Bonnie Dale	Practitioner - Non-Primary Care Provider (PCP)	63.80	Cohen, Sarah	Practitioner - Non-Primary Care Provider (PCP)	31.90		
Horowitz David	Practitioner - Non-Primary Care Provider (PCP)	550.78	Ratna A Sabnis Pllc	Practitioner - Non-Primary Care Provider (PCP)	472.94		
Napchan Uri	Practitioner - Non-Primary Care Provider (PCP)	472.94	Loubeau Micheline Md	Practitioner - Non-Primary Care Provider (PCP)	139.81		
Loiacono Anthony F Pc Md	Practitioner - Non-Primary Care Provider (PCP)	21.78	Schliftman Alan Bruce	Practitioner - Non-Primary Care Provider (PCP)	446.61		
Meltzer Eileen Np	Practitioner - Non-Primary Care Provider (PCP)	1,017.05	Podber Jayson S Md	Practitioner - Non-Primary Care Provider (PCP)	21.78		
Boczko Judd Md	Practitioner - Non-Primary Care Provider (PCP)	95.70	Alvarado Rosal	Practitioner - Non-Primary Care Provider (PCP)	606.12		
Phillips Asani Ivor Md	Practitioner - Non-Primary Care Provider (PCP)	31.90	Hansen Amanda	Practitioner - Non-Primary Care Provider (PCP)	157.65		
Condro Nancy Ann	Practitioner - Non-Primary Care Provider (PCP)	63.80	Brower Gena R	Practitioner - Non-Primary Care Provider (PCP)	157.65		
Reinheimer Ellen Susan Md	Practitioner - Non-Primary Care Provider (PCP)	31.90	Jafri Farrukh Nadeem	Practitioner - Non-Primary Care Provider (PCP)	43.57		
Hashem Hashem Joseph	Practitioner - Non-Primary Care Provider (PCP)	63.80	Galligan Michelle C	Practitioner - Non-Primary Care Provider (PCP)	157.65		
Yun Jiyon	Practitioner - Non-Primary Care Provider (PCP)	21.78	Hirsch Judith C	Practitioner - Non-Primary Care Provider (PCP)	31.90		
Fenichel Rebecca	Practitioner - Non-Primary Care Provider (PCP)	174.27	Lupin Jay Stephen Md	Practitioner - Non-Primary Care Provider (PCP)	31.90		



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

* Safety Net Providers in Green

Page 28 of 842

Run Date: 03/29/2019

Waiver Quarterly Update Amount By Provider			Waiver Quarterly Update Amount By Provider		
Provider Name	Provider Category	DY4Q3	Provider Name	Provider Category	DY4Q3
Abraham Sunith	Practitioner - Non-Primary Care Provider (PCP)	21.78	Fragner Paul David Md	Practitioner - Non-Primary Care Provider (PCP)	174.27
Damico Brenda Santarelli	Practitioner - Non-Primary Care Provider (PCP)	21.78	Tai Nhan Md	Practitioner - Non-Primary Care Provider (PCP)	1,646.80
Kirschner-Lanzkowsky Debra	Practitioner - Non-Primary Care Provider (PCP)	220.31	Khushalani Sarla Mohan Md	Practitioner - Non-Primary Care Provider (PCP)	741.06
Hajar Marilyn	Practitioner - Non-Primary Care Provider (PCP)	203.41		Hospital	557,259.83
Small Robert D Md Pc	Practitioner - Non-Primary Care Provider (PCP)	283.19	St Johns Riverside Hospital	Hospital	99,657.58
Finerman Wilmore B Jr Md	Practitioner - Non-Primary Care Provider (PCP)	542.31	St Lukes Cornwall	Hospital	23,136.28
Khan Tabassum Y Md	Practitioner - Non-Primary Care Provider (PCP)	1,677.77	St Josephs Hosp	Hospital	287,706.11
Lin Yu Fang Dr.	Practitioner - Non-Primary Care Provider (PCP)	63.80	Nyack Hsp	Hospital	50,342.76
Kranzler L Stephan Md	Practitioner - Non-Primary Care Provider (PCP)	31.90	White Plains Hospital Center	Hospital	96,417.09
Lucas Tanya	Practitioner - Non-Primary Care Provider (PCP)	11,003.49		Clinic	1,023,162.41
Serocki Ronald A Md	Practitioner - Non-Primary Care Provider (PCP)	139.81	Greater Hudson Valley Fam Hlt, The	Clinic	192,434
Alissandratos Goldi	Practitioner - Non-Primary Care Provider (PCP)	63.80	Hudson River Healthcare Inc	Clinic	430,079.25
Brakman Patricia	Practitioner - Non-Primary Care Provider (PCP)	406.82	Pp Of Mid-Hudson Valley Inc	Clinic	47,634.41
Cy R Blanco Md	Practitioner - Non-Primary Care Provider (PCP)	223.31	Nyack Hsp	Clinic	38,563.56
Wurm Emanuel I Do	Practitioner - Non-Primary Care Provider (PCP)	223.31	St Johns Riverside Hospital	Clinic	76,339.70
Schultz Heather S	Practitioner - Non-Primary Care Provider (PCP)	382.81	St Lukes Cornwall	Clinic	17,722.85
Wachs Jane Zimetbaum Md	Practitioner - Non-Primary Care Provider (PCP)	319.01	St Josephs Hosp	Clinic	220,388.64
Yung Billy	Practitioner - Non-Primary Care Provider (PCP)	446.61	Case M	anagement / Health Home	1,196,132.82
Dougherty Danielle	Practitioner - Non-Primary Care Provider (PCP)	21.78	Rehabilitation Supp Svcs C	Case Management / Health Home	22,375.09
Nasuti Joseph F Md	Practitioner - Non-Primary Care Provider (PCP)	31.90	Hudson River Healthcare Inc	Case Management / Health Home	82,473.52
Morel Richard P Md	Practitioner - Non-Primary Care Provider (PCP)	127.60	Putnam Family & Comm Ser Mh	Case Management / Health Home	165,525.42
Al-Shaikhly Nezar	Practitioner - Non-Primary Care Provider (PCP)	43.57	St Josephs Med Ctr Mh	Case Management / Health Home	21,131.25
Rubinstein Arye Md	Practitioner - Non-Primary Care Provider (PCP)	2,928.04	Honor Ehg Inc	Case Management / Health Home	15,958.60
Sherling Bruce E Md	Practitioner - Non-Primary Care Provider (PCP)	319.01	Mental Hith Assoc/Dutchess Mh	Case Management / Health Home	38,530.66
Podeszwa John Robert Md	Practitioner - Non-Primary Care Provider (PCP)	788.24	Occupations Inc Mh Mr	Case Management / Health Home	34,608.66
Stack Rand Jordan Md	Practitioner - Non-Primary Care Provider (PCP)	31.90	Jawonio Inc	Case Management / Health Home	70,549.64
Gilgoff Alice	Practitioner - Non-Primary Care Provider (PCP)	247.02	Choice Of New Rochelle Mh	Case Management / Health Home	258,646.67
Adler Vitaly	Practitioner - Non-Primary Care Provider (PCP)	21.78	Human Dev Ser Westchester Mh	Case Management / Health Home	35,260.86
Xu Thomas	Practitioner - Non-Primary Care Provider (PCP)	382.81	Nyack Hsp	Case Management / Health Home	7,395.09



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Hudson River Healthcare Inc

St Josephs Hosp

Substance Abuse

Substance Abuse

* Safety Net Providers in Green

Salety Net Floriders III Green		Salety Net Floviders in Green			
w	aiver Quarterly Update Amount By Provider		Wai	iver Quarterly Update Amount By Provider	
Provider Name	Provider Category	DY4Q3	Provider Name	Provider Category	
Mental Hith Assoc Mh	Case Management / Health Home	169,781.99	Ni	ursing Home	
Mid Hudson Valley/Arcs Ai	Case Management / Health Home	175,361.93	St Cabrini Nursing Home	Nursing Home	
Open Door Family Medical Center Inc	Case Management / Health Home	37,949.75	Northern Riverview Hcc Inc	Nursing Home	
Saint Josephs Medical Center Mh	Case Management / Health Home	21,131.25	Sutton Park Cnt Nrs & Rehab	Nursing Home	
Mha Of Westchester	Case Management / Health Home	39,452.43	Sarah Neuman Ctr Hlth & Rehab	Nursing Home	
	Mental Health	1,775,224.77	Northern Metro Rhcf Non-Occ	Nursing Home	
Rockland Pc	Mental Health	27,453.54	Ramapo Manor Ctr Reh & Nrs	Nursing Home	
Family Svc Of Westchester	Mental Health	127,203.86	United Hebrew Geri Ctr Snf	Nursing Home	
St Josephs Hosp	Mental Health	187,511.88	Sans Souci Rehab & Nrs Ctr	Nursing Home	
Mental HIth Assoc/Dutchess Mh	Mental Health	170,954.27	Regency Extended Care Center	Nursing Home	
Julia Dyckman Andrus Memorial, Inc	Mental Health	55,455.63	Northern Manor Geri Ctr Adhc	Nursing Home	
Honor Ehg Inc	Mental Health	70,805.75		Pharmacy	
Rehabilitation Supp Svcs C	Mental Health	99,274.67		Pharmacy	
Mha Of Westchester	Mental Health	175,044.04		Hospice	
Donald Mender Md	Mental Health	27,453.54	Northern Metro Rhcf Non-Occ	Hospice	
Loubeau Micheline Md	Mental Health	27,453.54	Community	Based Organizations	
Nyack Hsp	Mental Health	32,810.80	Student Assistance Services Corporation	Community Based Organizations	
Human Dev Ser Westchester Mh	Mental Health	156,446.71		All Other	
Hudson River Healthcare Inc	Mental Health	365,921.64		All Other	
Orange Cnty Rehab-Occupations	Mental Health	153,553.04	Uı	ncategorized	
Kushnir Seymour Larry Md	Mental Health	62,026.76		Uncategorized	
Orange Cnty Dept Mental Healt	Mental Health	35,855.09	Home and Cor	mmunity Based Services	
Si	ubstance Abuse	712,798.98		Home and Community Based Services	
Nyack Hsp	Substance Abuse	23,656.48			
Arms Acres	Substance Abuse	125,241.84			
Greater Hudson Valley Fam Hlt, The	Substance Abuse	118,046.95			
St Johns Riverside Hospital	Substance Abuse	46,829.92			

St Cabrini Nursing Home Nursing Home 75,089	Waiver Quarterly Update Amount By Provider						
St Cabrini Nursing Home Nursing Home 75,089	Provider Name	Provider Category	DY4Q3				
Northern Riverview Hcc Inc Nursing Home 15,938 Sutton Park Cnt Nrs & Rehab Nursing Home 79,506 Sarah Neuman Ctr Hlth & Rehab Nursing Home 75,089 Northern Metro Rhcf Non-Occ Nursing Home 15,938 Ramapo Manor Ctr Reh & Nrs Nursing Home 37,544 United Hebrew Geri Ctr Snf Nursing Home 108,862 Sans Souci Rehab & Nrs Ctr Nursing Home 29,713 Northern Manor Geri Ctr Adhc Nursing Home 15,938 Pharmacy Pharmacy Pharmacy Hospice 4,751 Northern Metro Rhcf Non-Occ Hospice 4,751 Community Based Organizations 2,601 Student Assistance Services Corporation Community Based Organizations 2,601 All Other Uncategorized	Nu	rsing Home	491,168.40				
Sutton Park Cnt Nrs & Rehab Nursing Home 79,506 Sarah Neuman Ctr Hlth & Rehab Nursing Home 75,089 Northern Metro Rhof Non-Occ Nursing Home 15,938 Ramapo Manor Ctr Reh & Nrs Nursing Home 37,544 United Hebrew Geri Ctr Snf Nursing Home 108,862 Sans Souci Rehab & Nrs Ctr Nursing Home 29,713 Northern Manor Geri Ctr Adhc Nursing Home 15,938 Pharmacy Pharmacy Pharmacy Pharmacy Pharmacy Community Based Organizations Student Assistance Services Corporation Community Based Organizations 2,601 Student Assistance Services Corporation Community Based Organizations 2,601 All Other All Other Uncategorized	St Cabrini Nursing Home	Nursing Home	75,089.84				
Sarah Neuman Ctr Hith & Rehab Nursing Home 75,089 Northern Metro Rhcf Non-Occ Nursing Home 15,938 Ramapo Manor Ctr Reh & Nrs Nursing Home 37,544 United Hebrew Geri Ctr Snf Nursing Home 108,862 Sans Souci Rehab & Nrs Ctr Nursing Home 37,544 Regency Extended Care Center Nursing Home 29,713 Northern Manor Geri Ctr Adhc Nursing Home 15,938 Pharmacy Pharmacy Pharmacy Hospice 4,751 Community Based Organizations 2,601 Student Assistance Services Corporation Community Based Organizations 2,601 All Other All Other All Other Uncategorized Uncategorized Uncategorized	Northern Riverview Hcc Inc	Nursing Home	15,938.73				
Northern Metro Rhof Non-Occ Nursing Home 15,938 Ramapo Manor Ctr Reh & Nrs Nursing Home 37,544 United Hebrew Geri Ctr Snf Nursing Home 108,862 Sans Souci Rehab & Nrs Ctr Nursing Home 37,544 Regency Extended Care Center Nursing Home 29,713 Northern Manor Geri Ctr Adhc Nursing Home 15,938 Pharmacy Pharmacy Pharmacy Hospice 4,751 Community Based Organizations 2,601 Student Assistance Services Corporation Community Based Organizations 2,601 All Other All Other Uncategorized Uncategorized Uncategorized	Sutton Park Cnt Nrs & Rehab	Nursing Home	79,506.24				
Ramapo Manor Ctr Reh & Nrs Nursing Home 37,544 United Hebrew Geri Ctr Snf Nursing Home 108,862 Sans Souci Rehab & Nrs Ctr Nursing Home 37,544 Regency Extended Care Center Nursing Home 29,713 Northern Manor Geri Ctr Adho Nursing Home 15,938 Pharmacy Hospice 4,751 Community Based Organizations 2,601 Student Assistance Services Corporation Community Based Organizations 2,601 All Other All Other Uncategorized Uncategorized Uncategorized	Sarah Neuman Ctr Hlth & Rehab	Nursing Home	75,089.84				
United Hebrew Geri Ctr Snf Nursing Home 108,862 Sans Souci Rehab & Nrs Ctr Nursing Home 37,544 Regency Extended Care Center Nursing Home 29,713 Northern Manor Geri Ctr Adhc Nursing Home 15,938 Pharmacy Hospice 4,751 Northern Metro Rhof Non-Occ Hospice 4,751 Community Based Organizations 2,601 Student Assistance Services Corporation Community Based Organizations 2,601 All Other All Other Uncategorized Uncategorized	Northern Metro Rhcf Non-Occ	Nursing Home	15,938.73				
Sans Souci Rehab & Nrs Ctr Nursing Home 37,544 Regency Extended Care Center Nursing Home 29,713 Northern Manor Geri Ctr Adhc Nursing Home 15,938 Pharmacy Pharmacy Hospice 4,751 Northern Metro Rhof Non-Occ Hospice 4,751 Community Based Organizations 2,601 Student Assistance Services Corporation Community Based Organizations 2,601 All Other All Other All Other Uncategorized Uncategorized Uncategorized	Ramapo Manor Ctr Reh & Nrs	Nursing Home	37,544.92				
Regency Extended Care Center Nursing Home 15,938 Pharmacy Pharmacy Pharmacy Hospice Hospice 4,751 Community Based Organizations Student Assistance Services Corporation All Other All Other Uncategorized Uncategorized	United Hebrew Geri Ctr Snf	Nursing Home	108,862.65				
Northern Manor Geri Ctr Adhc Nursing Home 15,938 Pharmacy Hospice 4,751 Northern Metro Rhcf Non-Occ Hospice 4,751 Community Based Organizations 2,601 Student Assistance Services Corporation Community Based Organizations 2,601 All Other All Other Uncategorized Uncategorized Uncategorized	Sans Souci Rehab & Nrs Ctr	Nursing Home	37,544.92				
Pharmacy Pharmacy Hospice 4,751 Northern Metro Rhcf Non-Occ Hospice 4,751 Community Based Organizations 2,601 Student Assistance Services Corporation Community Based Organizations 2,601 All Other All Other Uncategorized Uncategorized	Regency Extended Care Center	Nursing Home	29,713.81				
Pharmacy Hospice 4,751 Northern Metro Rhcf Non-Occ Hospice 4,751 Community Based Organizations 2,601 Student Assistance Services Corporation Community Based Organizations 2,601 All Other All Other Uncategorized Uncategorized	Northern Manor Geri Ctr Adhc	Nursing Home	15,938.73				
Northern Metro Rhcf Non-Occ Hospice 4,751 Community Based Organizations 2,601 Student Assistance Services Corporation Community Based Organizations 2,601 All Other All Other Uncategorized Uncategorized	ı	Pharmacy	0				
Northern Metro Rhcf Non-Occ Hospice 4,751 Community Based Organizations 2,601 Student Assistance Services Corporation Community Based Organizations 2,601 All Other All Other Uncategorized Uncategorized		Pharmacy	0				
Community Based Organizations 2,601 Student Assistance Services Corporation Community Based Organizations 2,601 All Other Uncategorized Uncategorized		Hospice	4,751.61				
Student Assistance Services Corporation Community Based Organizations 2,601 All Other All Other Uncategorized Uncategorized	Northern Metro Rhcf Non-Occ	Hospice	4,751.61				
All Other All Other Uncategorized Uncategorized	Community	Based Organizations	2,601.77				
All Other Uncategorized Uncategorized	Student Assistance Services Corporation	Community Based Organizations	2,601.77				
Uncategorized Uncategorized		All Other	0				
Uncategorized		All Other	0				
	Un	categorized	0				
Use and Community Passed Comition		Uncategorized	0				
Home and Community Based Services	Home and Con	nmunity Based Services	0				
Home and Community Based Services		Home and Community Based Services	0				

Page 29 of 842 Run Date: 03/29/2019

263,828.33

135,195.47



Page 30 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Waiver Quarterly Update Amount By Provider							
Provider Name	Provider Category	IA Provider Approval/Rejection Indicator	DY4Q3				
,	Additional Providers						
Additional Providers			0				



Page 31 of 842 **Run Date:** 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 1.5 - Prescribed Milestones

Instructions:

Please provide updates to baseline target dates and work breakdown tasks with target dates for required milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement. Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Complete funds flow budget and distribution plan and communicate with network	Completed	Funds Flow Budget and Distribution Plan, signed off by your Finance Committee, including details of your approach to funds flow on a whole-PPS and project-by-project basis; evidence of involvement of provider network in developing funds flow methodology.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	YES
Task 3. Review partner participation matrix with the Finance and Sustainability Transformation work group and MHVC Steering Committee to solicit feedback and recommendations.	Completed	Review partner participation matrix with the Finance and Sustainability Transformation work group and MHVC Steering Committee to solicit feedback and recommendations.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task2. Develop a partner participation matrix indicating level of participation for each provider type in each of the 10 projects.	Completed	Develop a partner participation matrix indicating level of participation for each provider type in each of the 10 projects.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 1. Define funds flow guiding principles with key partners in Finance and Sustainability Transformation work group and MHVC Steering Committee.	Completed	Define funds flow guiding principles with key partners in Finance and Sustainability Transformation work group and MHVC Steering Committee.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 13. Update funds flow on an annual basis taking into account overall financial health of PPS and input from Finance and Sustainability Transformation work group and MHVC Steering Committee.	Completed	Update funds flow on an annual basis taking into account overall financial health of PPS and input from Finance and Sustainability Transformation work group and MHVC Steering Committee.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 12. Develop partner performance and reporting requirements to earn funds flow payments.	Completed	Develop partner performance and reporting requirements to earn funds flow payments.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 11. Revise and finalize funds flow approach.	Completed	Revise and finalize funds flow approach.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	



Page 32 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task 10. Communicate funds flow payment plan to all partners and collect feedback.	Completed	Communicate funds flow payment plan to all partners and collect feedback.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 9. Develop detailed communication materials to share funds flow approach with all partners.	Completed	Develop detailed communication materials to share funds flow approach with all partners.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 8. Developed detailed funds flow approach for each provider type for each project.	Completed	Developed detailed funds flow approach for each provider type for each project.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 7. Obtain recommendations for budget from Finance and Sustainability Transformation work group and MHVC Steering Committee.	Completed	Obtain recommendations for budget from Finance and Sustainability Transformation work group and MHVC Steering Committee.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 6. Create preliminary PPS budget including categories: Cost of Project Implementation & Administration, Revenue Loss, Internal PPS Provider Bonus Payments, and Other (contingency funds and innovation funds).	Completed	Create preliminary PPS budget including categories: Cost of Project Implementation & Administration, Revenue Loss, Internal PPS Provider Bonus Payments, and Other (contingency funds and innovation funds).	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 5. Conduct survey of partners to assess level of participation in each project.	Completed	Conduct survey of partners to assess level of participation in each project.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 4. Share partner participation matrix with all PPS partners.	Completed	Share partner participation matrix with all PPS partners.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description

No Records Found

Prescribed Milestones Current File Uploads

Milestone Name Use	File Type	File Name	Description	Upload Date
--------------------	-----------	-----------	-------------	-------------

No Records Found



Page 33 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Complete funds flow budget and distribution plan and	
communicate with network	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	



Page 34 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 1.6 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Start Date End Date End Date End Date		Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	
---------------------------------------	--	---------------------	--------	-------------	------------------------	----------------------	------------	----------	---------------------	----------------------------------	--

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name [Description	Upload Date
--	-------------	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text

No Records Found



Page 35 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 1.7 - PPS Budget - Non-Waiver Revenue (Baseline)

Instructions:

This table contains five budget categories for non-waiver revenue baseline budget reporting. Please add rows to this table as necessary in order to identify sub-categories.

Budget Items	DY1 (\$)	DY2 (\$)	DY3 (\$)	DY4 (\$)	DY5 (\$)	Total (\$)
Non-Waiver Revenue	22,475,159.40	22,475,159.40	22,475,159.40	22,475,159.40	22,475,159.40	112,375,797
Cost of Project Implementation & Administration	12,444,762.30	10,889,167	9,333,572	7,777,976	6,222,381	46,667,858.30
Administration	2,042,690.30	2,042,690	2,042,690	2,042,690	2,042,690	10,213,450.30
Implementation	10,402,072	8,846,477	7,290,882	5,735,286	4,179,691	36,454,408
Revenue Loss	0	1,037,064	2,074,127	3,111,191	4,148,254	10,370,636
Internal PPS Provider Bonus Payments	6,222,381	7,259,445	8,296,508	9,333,572	10,370,636	41,482,542
Cost of non-covered	0	0	0	0	0	0
services	0	O .	0	0	0	V
Other	2,074,128	1,555,596	1,037,064	518,532	0	5,185,320
Contingency	1,037,064	777,798	518,532	259,266	0	2,592,660
Innovation	1,037,064	777,798	518,532	259,266	0	2,592,660
Total Expenditures	20,741,271.30	20,741,272	20,741,271	20,741,271	20,741,271	103,706,356.30
Undistributed Revenue	1,733,888.10	1,733,887.40	1,733,888.40	1,733,888.40	1,733,888.40	8,669,440.70

Current File Uploads

		I lie Type	File Name	i ile Description	Upload Date
--	--	------------	-----------	-------------------	-------------

No Records Found

Narrative Text:

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 36 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 1.8 - PPS Budget - Non-Waiver Revenue (Quarterly)

Instructions:

Please include updates on non-waiver revenue budget items for this quarterly reporting period. Reported actual spending will be compared to baseline projections and deviations will be evaluated. Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

Benchmarks

Non-Waiver Revenue DY4	Total Non-Waiver Revenue	Undistributed Non-Waiver Revenue YTD	Undistributed Non-Waiver Revenue Total
22,475,159.40	112,375,797	15,767,417.40	85,315,316

Budget Items	DY4 Q3 Quarterly Amount - Update	Cumulative Spending to Date (DY1 - DY5)	Remaining Balance in Current DY	Percent Remaining in Current DY	Cumulative Remaining Balance	Percent Remaining of Cumulative Balance
Cost of Project Implementation & Administration	0	22,715,339	1,070,234	13.76%	23,952,519.30	51.33%
Administration	0					
Implementation	0					
Revenue Loss	0	0	3,111,191	100.00%	10,370,636	100.00%
Internal PPS Provider Bonus Payments	0	4,345,142	9,333,572	100.00%	37,137,400	89.53%
Cost of non-covered services	0	0	0		0	
Other	0	0	518,532	100.00%	5,185,320	100.00%
Contingency	0					
Innovation	0					
Total Expenditures	0	27,060,481				

Current File Uploads

USER ID File Type File Name File Description Option	User ID	File Type	File Name	File Description	Upload Da
---	---------	-----------	-----------	------------------	-----------

No Records Found

Narrative Text:



Page 37 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 38 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 1.9 - PPS Flow of Funds - Non-Waiver Revenue (Baseline)

Instructions:

In the table below, please detail your PPS's projected flow of non-waiver funds by provider type.

Funds Flow Items	DY1 (\$)	DY2 (\$)	DY3 (\$)	DY4 (\$)	DY5 (\$)	Total (\$)
Non-Waiver Revenue	22,475,159.40	22,475,159.40	22,475,159.40	22,475,159.40	22,475,159.40	112,375,797
Practitioner - Primary Care Provider (PCP)	788,998.65	986,248.32	1,183,497.98	1,380,747.64	1,577,997.31	5,917,489.90
Practitioner - Non-Primary Care Provider (PCP)	148,542.44	185,678.05	222,813.66	259,949.27	297,084.88	1,114,068.30
Hospital	1,974,373.66	2,467,967.08	2,961,560.50	3,455,153.91	3,948,747.33	14,807,802.48
Clinic	1,512,409.64	1,890,512.04	2,268,614.45	2,646,716.86	3,024,819.27	11,343,072.26
Case Management / Health Home	290,025	362,531.24	435,037.49	507,543.74	580,049.99	2,175,187.46
Mental Health	1,286,794.04	1,608,492.55	1,930,191.06	2,251,889.57	2,573,588.08	9,650,955.30
Substance Abuse	927,774.50	1,159,718.13	1,391,661.75	1,623,605.38	1,855,549	6,958,308.76
Nursing Home	52,376.59	65,470.74	78,564.89	91,659.03	104,753.18	392,824.43
Pharmacy	10,115.37	12,644.22	15,173.06	17,701.90	20,230.74	75,865.29
Hospice	5,204.64	6,505.80	7,806.97	9,108.13	10,409.29	39,034.83
Community Based Organizations	72,594.45	90,743.06	108,891.67	127,040.28	145,188.90	544,458.36
All Other	190,235.86	237,794.83	285,353.80	332,912.76	380,471.73	1,426,768.98
Uncategorized	0	0	0	0	0	0
Home and Community Based Services	0	0	0	0	0	0
PPS PMO	13,481,826.16	11,666,964.94	9,852,103.73	8,037,242.51	6,222,381.30	49,260,518.64
Total Funds Distributed	20,741,271	20,741,271	20,741,271.01	20,741,270.98	20,741,271	103,706,354.99
Undistributed Non-Waiver Revenue	1,733,888.40	1,733,888.40	1,733,888.39	1,733,888.42	1,733,888.40	8,669,442.01

Current File Uploads

		-		
User ID	File Type	File Name	File Description	Upload Date

No Records Found

Narrative Text :



Page 39 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Run Date: 03/29/2019

Page 40 of 842

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 1.10 - PPS Flow of Funds - Non-Waiver Revenue (Quarterly)

Instructions:

Please include updates on flow of funds for this quarterly reporting period by importing the PIT file and filling out the PPS PMO line manually. Reported actual fund distribution will be compared to baseline projections and deviations will be evaluated.

Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

Benchmarks

Non-Waiver Revenue DY4	Total Non-Waiver Revenue	Undistributed Non-Waiver Revenue YTD	Undistributed Non-Waiver Revenue Total
22,475,159.40	112,375,797.00	16,892,742.70	83,402,487.31

Funds Flow Items	DY4 Q3 Quarterly Amount - Update	Percentage of Safety Net Funds - DY4 Q3 Quarterly Amount - Update	Safety Net Funds Flowed YTD	Safety Net Funds Percentage YTD	Total Amount Disbursed to Date (DY1-DY5)	DY Adjusted Difference	Cumulative Difference
Practitioner - Primary Care Provider (PCP)	0	0.00%	0	0.00%	877,676.02	1,380,747.64	4,916,143.98
Practitioner - Non-Primary Care Provider (PCP)	0	0.00%	0	0.00%	119,030.71	259,949.27	971,755.29
Hospital	0	0.00%	0	0.00%	497,296.34	3,455,153.91	14,001,036.66
Clinic	0	0.00%	0	0.00%	970,359.30	2,646,716.86	10,135,653.70
Case Management / Health Home	0	0.00%	0	0.00%	209,012.86	507,543.74	1,920,716.14
Mental Health	0	0.00%	0	0.00%	800,327.03	2,251,889.57	8,648,932.97
Substance Abuse	0	0.00%	0	0.00%	532,525.54	1,623,605.38	6,280,361.46
Nursing Home	0	0.00%	0	0.00%	78,888.59	91,659.03	305,725.41
Pharmacy	0	0.00%	0	0.00%	0	17,701.90	74,280
Hospice	0	0.00%	0	0.00%	855.53	9,108.13	37,364.47
Community Based Organizations	0	0.00%	0	0.00%	0	127,040.28	533,080
All Other	0	0.00%	0	0.00%	259,170.07	332,912.76	1,137,777.93
Uncategorized	0	0.00%	0	0.00%	0	0	0
Home and Community Based Services	0	0.00%	0	0.00%	0	0	0
Additional Providers	0	0.00%	0	0.00%	0	_	



Page 41 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Funds Flow Items	DY4 Q3 Quarterly Amount - Update	Percentage of Safety Net Funds - DY4 Q3 Quarterly Amount - Update	Safety Net Funds Flowed YTD	Safety Net Funds Percentage YTD	Total Amount Disbursed to Date (DY1-DY5)	DY Adjusted Difference	Cumulative Difference
PPS PMO	1,912,827.71	100.00%	5,582,416.70	100.00%	24,628,167.70	2,454,825.81	23,602,852.30
Total	1,912,827.71	100.00%	5,582,416.70	100.00%	28,973,309.69		

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
			•	A

No Records Found

Narrative Text:

- As of this quarter, MHVC allocated expenses based on the funds available between waiver and non-waiver at the beginning of the quarter plus any funds received during the quarter.

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 42 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

aiver Quarterly Update Amount By Provider	
Provider Category	DY4Q3
mary Care Provider (PCP)	0
Practitioner - Primary Care Provider (PCP)	0
Primary Care Provider (PCP)	0
Practitioner - Non-Primary Care Provider (PCP)	0
Hospital	0
Hospital	0
Clinic	0
Clinic	0
ement / Health Home	0
Case Management / Health Home	0
ental Health	0
Mental Health	0
stance Abuse	0
Substance Abuse	0
rsing Home	0
Nursing Home	0
Pharmacy	0
Pharmacy	0
Hospice	0
Hospice	0
Based Organizations	0
Community Based Organizations	0
All Other	0
All Other	0
categorized	0
Uncategorized	0
munity Based Services	0
Home and Community Based Services	0
	Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Hospital Hospital Clinic Clinic ement / Health Home Case Management / Health Home Intal Health Mental Health Mental Health Stance Abuse Substance Abuse Substance Abuse Pharmacy Pharmacy Pharmacy Pharmacy Pharmacy Hospice Hospice Based Organizations Community Based Organizations All Other Categorized Uncategorized Intuition of Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Clinic Cli



Page 43 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Non-Waiver Quarterly Update Amount By Provider						
Provider Name Provider Category		IA Provider Approval/Rejection Indicator	DY4Q3			
A	0					
	Additional Providers		0			



Page 44 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 1.11 - IA Monitoring

Instructions:



Page 45 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Section 02 – Governance

IPQR Module 2.1 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation. Note some milestones include minimum expected completion dates.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Finalize governance structure and sub- committee structure	Completed	This milestone must be completed by 9/30/2015. Governance and committee structure, signed off by PPS Board.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	YES
Task 1. Montefiore Hudson Valley Collaborative, LLC ("MHVC"), the administrator of the PPS for lead applicant Montefiore Medical Center, shall adopt an Operating Agreement for MHVC.	Completed	Montefiore Hudson Valley Collaborative, LLC ("MHVC"), the administrator of the PPS for lead applicant Montefiore Medical Center, shall adopt an Operating Agreement for MHVC.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 2. MHVC will hire staff to assist in the implementation of the projects.	Completed	MHVC will hire staff to assist in the implementation of the projects.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 3. Develop the table of organization of the staff of MHVC and post on the MHVC members-only website (available to all PPS participants).	Completed	Develop the table of organization of the staff of MHVC and post on the MHVC members-only website (available to all PPS participants).	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 4. Expand the existing Leadership Steering Committee to create the MHVC Steering Committee.	Completed	Expand the existing Leadership Steering Committee to create the MHVC Steering Committee.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 5. Develop in consultation with the MHVC Steering Committee a set of Governance Bylaws for the MHVC Steering Committee that defines the committee composition, terms of office, scope of authority, voting requirements, and such other critical governance elements as may be	Completed	Develop in consultation with the MHVC Steering Committee a set of Governance Bylaws for the MHVC Steering Committee that defines the committee composition, terms of office, scope of authority, voting requirements, and such other critical governance elements as may be determined to be necessary for the efficient operation of the MHVC Steering Committee.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	



Page 46 of 842

Run Date: 03/29/2019

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
determined to be necessary for the efficient operation of the MHVC Steering Committee.									
Task 6. Upload MHVC Steering Committee Governance Bylaws to MHVC members-only website and to New York State Department of Health DSRIP portal.	Completed	Upload MHVC Steering Committee Governance Bylaws to MHVC members-only website and to New York State Department of Health DSRIP portal.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 7. Establish charters for Sub-Committees that will be reporting to the Steering Committee. The MHVC Steering Committee will review and provide recommendations on the proposed SubCommittee charters and structures. The initial set of Subcommittees include: Legal & Compliance; Finance Sustainability; Information Technology; Clinical Quality; and Workforce.	Completed	Establish charters for Sub-Committees that will be reporting to the Steering Committee. The MHVC Steering Committee will review and provide recommendations on the proposed SubCommittee charters and structures. The initial set of Subcommittees include: Legal & Compliance; Finance Sustainability; Information Technology; Clinical Quality; and Workforce.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 8. MHVC will work with the MHVC Steering Committee to identify appropriate individuals from among the PPS participants for each SubCommittee in order to ensure adequate representation across the various provider and participant types and geographical regions covered by MHVC. This analysis will also include a review of the organizations that provide services to MHVC attributed members to ensure appropriate representation of same.	Completed	MHVC will work with the MHVC Steering Committee to identify appropriate individuals from among the PPS participants for each SubCommittee in order to ensure adequate representation across the various provider and participant types and geographical regions covered by MHVC. This analysis will also include a review of the organizations that provide services to MHVC attributed members to ensure appropriate representation of same.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 9. The MHVC Steering Committee shall review and provide feedback on the initial members and officers of the Sub-Committees.	Completed	The MHVC Steering Committee shall review and provide feedback on the initial members and officers of the SubCommittees.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 10. MHVC will upload the table of organization for the Sub-Committees to the MHVC website to be available to all PPS participants.	Completed	MHVC will upload the table of organization for the SubCommittees to the MHVC members-only website to be available to all PPS participants.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Milestone #2 Establish a clinical governance structure,	Completed	This milestone must be completed by 12/31/2015. Clinical Quality Committee charter and committee structure chart	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	YES



Page 47 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
including clinical quality committees for each DSRIP project									
 Task 1. Establish a charter for the Clinical Quality Sub-Committee. This Subcommittee will be charged with: Developing and recommending to MHVC partners clinical quality standards and measurements, and the clinical care management process itself, including the use of evidence based pathways and compliance with care standards; Monitoring the metrics relating to the standards of clinical care delivery (structures, processes and outcomes), which need to be met or exceeded to accomplish DSRIP goals and objectives (i.e. translating the overall DSRIP goals into actionable steps and outcomes for the PPS); Within the project areas selected, determining and recommending, based upon the clinical performance evaluation process, areas of care delivery that should be the focus of improvement efforts The SubCommittee will develop workgroups that address specific projects; including a workgroup that focuses on care management / coordination for Domain 2 projects and a workgroup that focuses on system and practice transformation to support Domain 3 projects. Domain 4 projects will be supported as part of a collaboration between MHVC and overlapping PPSs. 	Completed	Establish a charter for the Clincial Quality SubCommittee. This Subcommittee will be charged with: • Developing and recommending to MHVC partners clinical quality standards and measurements, and the clinical care management process itself, including the use of evidence based pathways and compliance with care standards; • Monitoring the metrics relating to the standards of clinical care delivery (structures, processes and outcomes), which need to be met or exceeded to accomplish DSRIP goals and objectives (i.e. translating the overall DSRIP goals into actionable steps and outcomes for the PPS); • Within the project areas selected, determining and recommending, based upon the clinical performance evaluation process, areas of care delivery that should be the focus of improvement efforts The SubCommittee will develop workgroups that address specific projects; including a workgroup that focuses on care management / coordination for Domain 2 projects and a workgroup that focuses on system and practice transformation to support Domain 3 projects. Domain 4 projects will be supported as part of a collaboration between MHVC and overlapping PPSs.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 2. Develop a roster of proposed members of the	Completed	Develop a roster of proposed members of the Clinical Quality Committee based on a review of the utilization patterns of the	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	



Page 48 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Clinical Quality Sub-Committee based on a review of the utilization patterns of the MHVC members, to ensure appropriate representation by service type and geography.		MHVC members, to ensure appropriate representation by service type and geography.							
Task 3. Review roster with the MHVC Steering Committee to obtain additional recommendations and buy-in.	Completed	Review roster with the MHVC Steering Committee to obtain additional recommendations and buy-in.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Additional workgroups for relevant selected project areas will be created and established as required on specific issues.	Completed	Additional workgroups for relevant selected project areas will be created and established as required on specific issues.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Milestone #3 Finalize bylaws and policies or Committee Guidelines where applicable	Completed	This milestone must be completed by 9/30/2015. Upload of bylaws and policies document or committee guidelines.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	YES
Task 1. Develop a set of Governance Bylaws for the MHVC Steering Committee that includes specific provisions for conflict resolution, and which defines the committee composition, terms of office, scope of authority, voting requirements, and such other critical governance elements as may be determined to be necessary for the efficient operation of the MHVC Steering Committee.	Completed	Develop a set of Governance Bylaws for the MHVC Steering Committee that includes specific provisions for conflict resolution, and which defines the committee composition, terms of office, scope of authority, voting requirements, and such other critical governance elements as may be determined to be necessary for the efficient operation of the MHVC Steering Committee.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 2. Review Governance Bylaws with Steering Committee members to obtain their feedback and modify document to ensure consensus and engagement of Committee members.	Completed	Review Governance Bylaws with Steering Committee members to obtain their feedback and modify document to ensure consensus and engagement of Committee members.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 3. Upload MHVC Steering Committee Governance Bylaws to MHVC website.	Completed	Upload MHVC Steering Committee Governance Bylaws to MHVC members-only website.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Milestone #4 Establish governance structure reporting and monitoring processes	Completed	This milestone must be completed by 12/31/2015. Governance and committee structure document, including description of two-way reporting processes and governance monitoring processes.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	YES



Page 49 of 842

Run Date: 03/29/2019

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task 1. Establish a regular schedule for the Steering Committee and Sub-Committees.	Completed	Establish a regular schedule for the Steering Committee and SubCommittees.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 2. Select a performance management system that includes customizable dashboards and performance management reports to ensure concise and timely feedback to the Steering Committee and SubCommittees.	Completed	Select a performance management system that includes customizable dashboards and performance management reports to ensure concise and timely feedback to the Steering Committee and SubCommittees.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 3. Deploy Performance Logic (performance management system) to ensure bi-directional communication that tracks progress of each project as well as organizational workstream initiatives.	Completed	Deploy Performance Logic (performance management system) to ensure bi-directional communication that tracks progress of each project as well as organizational workstream initiatives.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task 4. Develop bidirectional reporting tools to collect and report on partner activity. Develop training modules to facilitate rapid deployment of tools, and ensure alignment with program reporting expectations.	Completed	Develop bidirectional reporting tools to collect and report on partner activity. Develop training modules to facilitate rapid deployment of tools, and ensure alignment with program reporting expectations.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Milestone #5 Finalize community engagement plan, including communications with the public and non-provider organizations (e.g. schools, churches, homeless services, housing providers, law enforcement)	Completed	Community engagement plan, including plans for two-way communication with stakeholders.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	NO
Task 1. Identify a "customer relationship management" (CRM) software tool to ensure creation of robust partner communication platform.	Completed	Identify a "customer relationship management" (CRM) software tool to ensure creation of robust partner communication platform.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 2. Populate tool and align with Performance Management Platform to ensure efficient reporting of program activities by partners actively engaged in the deployment of projects, as well as the broader MHVC partner community regarding updates on project activities.	Completed	Populate tool and align with Performance Management Platform to ensure efficient reporting of program activities by partners actively engaged in the deployment of projects, as well as the broader MHVC partner community regarding updates on project activities.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	



Task

partners

conditions

Task

Strategy to include:

realignment strategies.

of key stakeholders.

project design.

Milestone/Task Name

3. Engage MHVC Steering Committee and Sub-Committees in the creation of a communication

strategy via informational interviews, proceedings

of committee meetings, and both formal and

informal discussions with key stakeholders.

(1) Overarching communications on PPS and

(2) DSRIP general education communications

(4) Project-specific education for workforce

4. Use listing of CBOs taken from community

health needs assessment to identify contact list

5. Conduct informational interviews with CBO's

feedback on existing coalitions and community

forums, priorities for engagement activities, and

best practices within the region to leverage within

6. Define MHVC's approach to engagement and

communication with providers throughout the

participation in the Hudson Valley Population

through a series of stakeholder engagement

7. Develop targeted key messaging for each

project in concert with Partner Project Leads.

network and confirm regional structures to

Health Improvement Program (PHIP) and

events scheduled in the first half of DY1.

support this, leveraging MHVC's active

and LGU's across the service area to obtain

(3) Project-specific education for targeted health

Status

Completed

Completed

Completed

Completed

Completed

New York State Department Of Health Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Description

Engage Steering Committee and SubCommittees in the

interviews, proceedings of committee meetings, and both

creation of a communication strategy via informational

formal and informal discussions with key stakeholders.

(1) Overarching communications on PPS and partners

(4) Project-specific education for workforce realignment

Use listing of CBOs taken from community health needs

assessment to identify contact list of key stakeholders.

Conduct informational interviews with CBO's and LGU's

coalitions and community forums, priorities for engagement

Define MHVC's approach to engagement and communication

with providers throughout the network and confirm regional

stakeholder engagement events scheduled in the first half of

Develop targeted key messaging for each project in concert

structures to support this, leveraging MHVC's active

participation in the Hudson Valley Population Health

Improvement Program (PHIP) and through a series of

activities, and best practices within the region to leverage

across the service area to obtain feedback on existing

(3) Project-specific education for targeted health conditions

(2) DSRIP general education communications

Strategy to include:

within project design.

with Partner Project Leads.

DY1.

strategies.

Original

Start Date

01/01/2016

01/01/2016

01/01/2016

04/01/2015

01/01/2016

Original

End Date

03/31/2016

03/31/2016

03/31/2016

09/30/2015

03/31/2016

Start Date

01/01/2016

01/01/2016

01/01/2016

04/01/2015

01/01/2016

End Dat

03/31/20

03/31/20

03/31/20

09/30/20

03/31/2016

03/31/2016 DY1 Q4

Page 50 of 842

		age 30 01 04 ate: 03/29/201	
		DSRIP	
е	Quarter End Date	Reporting Year and Quarter	AV
16	03/31/2016	DY1 Q4	
16	03/31/2016	DY1 Q4	
16	03/31/2016	DY1 Q4	
15	09/30/2015	DY1 Q2	



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Page 51 of 842 Run Date : 03/29/2019

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task 8. Develop plan for meetings between MHVC and key community stakeholders, to deliver and receive feedback from stakeholders on messaging.	Completed	Develop plan for meetings between MHVC and key community stakeholders, to deliver and receive feedback from stakeholders on messaging.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 9. Develop plan for periodic town hall style meetings to inform stakeholders on DSRIP implementation process and to receive feedback; use the locations of centrally accessible stakeholders of varying provider types (hospitals, FQHC's, BH centers, CBOs, FBOs, schools).	Completed	Develop plan for periodic town hall style meetings to inform stakeholders on DSRIP implementation process and to receive feedback; use the locations of centrally accessible stakeholders of varying provider types (hospitals, FQHC's, BH centers, CBOs, FBOs, schools).	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 10. Through MHVC PPS members-only website, initiate a feedback mechanism for public feedback on the implementation of DSRIP projects.	Completed	Through MHVC PPS members-only website, initiate a feedback mechanism for public feedback on the implementation of DSRIP projects.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Milestone #6 Finalize partnership agreements or contracts with CBOs	Completed	Signed CBO partnership agreements or contracts.	07/01/2016	03/31/2020	07/01/2016	12/31/2018	12/31/2018	DY4 Q3	NO
Task 1. Provide consistent feedback to Steering Committee on the role that CBOs are playing in the development of projects, the scope of their participation, and best practices to utilize in the engagement of CBOs as contracted partners within MHVC.	Completed	Provide consistent feedback to Steering Committee on the role that CBOs are playing in the development of projects, the scope of their participation, and best practices to utilize in the engagement of CBOs as contracted partners within MHVC.	07/01/2018	03/31/2020	10/01/2018	12/31/2018	12/31/2018	DY4 Q3	
Task 2. Define role of CBO representatives within the MHVC governance structure (see section on inclusion of CBOs below).	Completed	Define role of CBO representatives within the MHVC governance structure (see section on inclusion of CBOs below).	07/01/2018	03/31/2020	10/01/2018	12/31/2018	12/31/2018	DY4 Q3	
Task 3. Distribute the form of agreement and educational materials to PPS participants, including CBOs, and make such materials available to PPS participants on the MHVC members-only website.	Completed	Distribute the form of agreement and educational materials to PPS participants, including CBOs, and make such materials available to PPS participants on the MHVC members-only website.	07/01/2018	03/31/2020	10/01/2018	12/31/2018	12/31/2018	DY4 Q3	



Page 52 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task 4. Collect executed agreements including a letter of intent regarding partner project participation and related follow up. Notify PPS participants of completion of contracting and provide a list of each participant via the MHVC members only website.	Completed	4. Collect executed agreements including a letter of intent regarding partner project participation and related follow up. Notify PPS participants of completion of contracting and provide a list of each participant via the MHVC members only website.	07/01/2018	03/31/2020	10/01/2018	12/31/2018	12/31/2018	DY4 Q3	
Milestone #7 Finalize agency coordination plan aimed at engaging appropriate public sector agencies at state and local levels (e.g. local departments of health and mental hygiene, Social Services, Corrections, etc.)	Completed	Agency Coordination Plan.	04/01/2015	06/30/2016	04/01/2015	06/30/2016	06/30/2016	DY2 Q1	NO
Task 1. Identify relevant public sector agencies in the Hudson Valley Region	Completed	Identify relevant public sector agencies in the Hudson Valley Region	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 2. Develop a set of core goals for the participation of public sector agencies, based on the sector that they serve, alignment with project design, and identified member needs.	Completed	Develop a set of core goals for the participation of public sector agencies, based on the sector that they serve, alignment with project design, and identified member needs.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 3. Identify possible participants to engage from relevant agencies, and engagement strategy for each	Completed	Identify possible participants to engage from relevant agencies, and engagement strategy for each	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 4. Through informational interviews with pubic sector agencies, create a mutually acceptable set of roles and responsibilities for MHVC and the public sector agencies that align with performance goals of each project and identified community need.	Completed	Through informational interviews with pubic sector agencies, create a mutually acceptable set of roles and responsibilities for MHVC and the public sector agencies that align with performance goals of each project and identified community need.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 5. Integrate defined goals, roles and responsibilities into an engagement/coordination plan for public sector agencies. Solicit feedback from MHVC Steering Committee.	Completed	Integrate defined goals, roles and responsibilities into an engagement/coordination plan for public sector agencies. Solicit feedback from MHVC Steering Committee.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	



DSRIP Implementation Plan Project

Page 53 of 842 Run Date: 03/29/2019

WEW YORK STATE	Mantafiana Madiaal Conton (DDC ID-40)										
Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV		
Task 6. Discuss and finalize engagement/coordination plan with relevant agencies and local governments.	Completed	Discuss and finalize engagement/coordination plan with relevant agencies and local governments.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1			
Milestone #8 Finalize workforce communication and engagement plan	Completed	Workforce communication & engagement plan, including plans for two-way communication with all levels of the workforce, signed off by PPS workforce governance body (e. g. workforce transformation committee).	ns for two-way communication with all levels of the kforce, signed off by PPS workforce governance body (e. 01/01/2016				06/30/2016	DY2 Q1	NO		
Task 1. Engage Workforce Sub-Committee and Clinical Quality Sub-Committee in the development of a workforce communications and engagement plan - when selecting our partners to participate in subcommittees we will request that they include staff members from various levels of their programs - we will also request that labor union representatives be included on subcommittees	Completed	Engage workforce and clinical subcommittees in the development of a workforce communications and engagement plan - when selecting our partners to participate in subcommittees we will request that they include staff members from various levels of their programs - we will also request that labor union representatives be included on subcommittees	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1			
Task 2. Outline overarching MHVC strategy for workforce communication and engagement, including audience segmentation, messaging, tactics, time-frame, and resources.	Completed	Outline overarching MHVC strategy for workforce communication and engagement, including audience segmentation, messaging, tactics, timeframe, and resources.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1			
Task 3. Identify appropriate marketing/communications channels and integrate into the audience and messages/campaign matrix; ensure that channels and processes are developed for interactive communication.	Completed	Identify appropriate marketing/communications channels and integrate into the audience and messages/campaign matrix; ensure that channels and processes are developed for interactive communication.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1			
Task 4. Develop staffing and resource plan for implementation of MHVC workforce communication and engagement plan.	Completed	Develop staffing and resource plan for implementation of MHVC workforce communication and engagement plan.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1			
Task 5. Workforce communication and engagement plan to be presented to MHVC Steering Committee for recommendations and validation.	Completed	Workforce communication and engagement plan to be presented to MHVC Steering Committee for recommendations and validation.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1			



Page 54 of 842

Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #9 Inclusion of CBOs in PPS Implementation.	Completed	Explain your plans for contracting with CBOs and their continuing role as your PPS develops over time; detail how many CBOs you will be contracting with and by when; explain how they will be included in project delivery and in the development of your PPS network.	01/01/2017	03/31/2020	01/01/2017	12/31/2018	12/31/2018	DY4 Q3	NO
1. Identify key CBO stakeholders through engagement with MHVC Steering Committee members.	Completed	Identify communication channels for sharing information and resources with CBOs.	07/01/2018	03/31/2020	10/01/2018	12/31/2018	12/31/2018	DY4 Q3	
Task 2. Ensure inclusion of those identified key CBO entities within project planning workgroups, (and other organizational work groups.)	Completed	Develop opportunities for CBO involvement and participation in MHVC governance structure.	07/01/2018	03/31/2020	10/01/2018	12/31/2018	12/31/2018	DY4 Q3	
Task 3. Develop opportunities for CBO involvement and participation in MHVC governance structure.	Completed	2. Ensure inclusion of those identified key CBO entities within project planning workgroups, (and other organizational work groups.)	07/01/2018	03/31/2020	10/01/2018	12/31/2018	12/31/2018	DY4 Q3	
Task 4. Identify communication channels for sharing information and resources with CBOs.	Completed	Identify key CBO stakeholders through engagement with MHVC Steering Committee members.	07/01/2018	03/31/2020	10/01/2018	12/31/2018	12/31/2018	DY4 Q3	

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description
Finalize governance structure and sub-committee structure	If there have been changes, please describe those changes and upload any	Please state if there have been any changes during this reporting quarter.
Finalize governance structure and sub-committee structure	supporting documentation as necessary.	Please state yes or no in the corresponding narrative box.
Finalize bylaws and policies or Committee Guidelines where	If there have been changes, please describe those changes and upload any	Please state if there have been any changes during this reporting quarter.
applicable	supporting documentation as necessary.	Please state yes or no in the corresponding narrative box.

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Finalize partnership agreements or contracts with CBOs	cham15		19_DY4Q3_GOV_MDL21_PRES6_MM_DY4Q3_G overnance_M6_Meeting_Schedule_Final_24372. xlsx	DY4Q3_Governance M6_Meeting Schedule_Final	01/31/2019 11:37 AM



Page 55 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
	cham15	Other	19_DY4Q3_GOV_MDL21_PRES6_OTH_DY4Q3_ Governance_M6_&_M9_CBO_Engagement_Strate gy_24371.pdf	DY4Q3_Governance M6 & M9_CBO Engagement Strategy	01/31/2019 11:37 AM
	cham15	Other	19_DY4Q3_GOV_MDL21_PRES6_OTH_DY4Q3_ Governance_M6_CBO_Agreements_Template_Fin al_24370.xlsx	DY4Q3_Governance M6_CBO Agreements Template_Final	01/31/2019 11:36 AM
	cham15	Other	19_DY4Q3_GOV_MDL21_PRES6_OTH_DY4Q3_ Governance_M6_Cover_Sheet_24369.pdf	DY4Q3_Governance M6_Cover Sheet	01/31/2019 11:35 AM
	cham15	Other	19_DY4Q3_GOV_MDL21_PRES9_OTH_DY4Q3_ Governance_M9_Steering_Committee_2-23- 17_Minutes_24376.pdf	DY4Q3_Governance M9_Steering Committee- Board Approval_2-23-17 Minutes	01/31/2019 11:43 AM
Inclusion of CBOs in PPS Implementation.	cham15	Other	19_DY4Q3_GOV_MDL21_PRES9_OTH_DY4Q3_ Governance_M9_CBO_Sample_Evidence_Packag e_24375.pdf	DY4Q3_Governance M9_CBO Sample Evidence Package	01/31/2019 11:42 AM
, , , , , , , , , , , , , , , , , , , ,	cham15	Other	19_DY4Q3_GOV_MDL21_PRES9_OTH_DY4Q3_ Governance_M6_&_M9_CBO_Engagement_Strate gy_24374.pdf	DY4Q3_Governance M6 & M9_CBO Engagement Strategy	01/31/2019 11:41 AM
	cham15	Other	19_DY4Q3_GOV_MDL21_PRES9_OTH_DY4Q3_ Governance_M9_Cover_Sheet_24373.pdf	DY4Q3_Governance M9_Cover Sheet	01/31/2019 11:40 AM

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Finalize governance structure and sub-committee structure	
Establish a clinical governance structure, including clinical quality committees for each DSRIP project	
Finalize bylaws and policies or Committee Guidelines where applicable	
Establish governance structure reporting and monitoring processes	
Finalize community engagement plan, including communications with the public and non-provider organizations (e.g. schools, churches, homeless services, housing providers, law enforcement)	
Finalize partnership agreements or contracts with CBOs	Please see the MHVC Milestone Cover Sheet that addresses the milestone reporting requirements for this reporting period. Additional documentation may be provided as specified in the attached cover sheet.



Page 56 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Finalize agency coordination plan aimed at engaging appropriate public sector agencies at state and local levels (e.g. local departments of health and mental hygiene, Social Services, Corrections, etc.)	
Finalize workforce communication and engagement plan	
Inclusion of CBOs in PPS Implementation.	Please see the MHVC Milestone Cover Sheet that addresses the milestone reporting requirements for this reporting period. Additional documentation may be provided as specified in the attached cover sheet.

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	
Milestone #7	Pass & Complete	
Milestone #8	Pass & Complete	
Milestone #9	Pass & Complete	



Page 57 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 2.2 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-point Assessment	Completed	Mid-point Assessment	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name User iD File Type File Name Description Upload Date		Milestone Name	User ID	File Type	File Name	Description	Upload Date
--	--	----------------	---------	-----------	-----------	-------------	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-point Assessment	



Page 58 of 842

Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 2.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the key challenges or risks that you foresee in implementing your governance structure and processes and achieving the milestones described above, as well as potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

First, there is the risk that the PPS committees will not have (1) appropriate representation; (2) active engagement; or (3) appropriate expertise. All of these will be required for the successful functioning of the PPS governing structure, to ensure that PPS-wide decisions made by the governing bodies reflect the interests of different partner types and geographies. To mitigate this risk, we will identify appropriate representatives of key constituent groups and also select individuals who will commit to being actively engaged in the governance process. In addition, the MHVC Executive Director and team will need to monitor attendance at committee meetings and review minutes to ensure continued and meaningful involvement of committee members. Where appropriate, they will need to recommend changes to the composition of the committees. The By-Laws for the MHVC Steering Committee and each of its sub-committees will need to contain provisions that allow for the replacement of members and establish the criteria for such actions. Finally, we will need clear selection criteria to ensure relevant expertise on committees, particularly for subcommittees. For example, IT professionals with requisite years of experience in healthcare IT management systems as well as administrative experience should be added to the Information Technology Infrastructure subcommittee.

Second, there is the risk that partners and other stakeholders (e.g., vendors, labor groups) that are not involved in governance will resist changes being made across the PPS. To address this, the partner support team will develop a comprehensive engagement and communication strategy, which will involve a tailored approach for different stakeholder types and geographies. Change management support will be an integral part in all program development.

Third, there is the risk that challenges associated with other workstreams could impact the effective governance of the PPS. For example, if partners are not receiving sufficient funds to fully implement a project, they may not feel they have proper incentives to change behaviors. In this event, we will work with partners to identify alternative sources of funding, as well as educate them on the financial gains that will result from a shift to value based arrangements.

Fourth, there is the risk that our PPS fails to include a potentially crucial CBO / FBO, which could be critical in facilitating access to a particular population or set of stakeholders. We will mitigate this risk by regularly reminding local partners to stay up- to-date on local organizations, and to inform us of groups in their communities that could be an asset to the PPS. Further, there is the risk of transportation challenges that could prevent community stakeholders from attending meetings or forums. In order to mitigate this risk, we will work to include web-based meetings, teleconferences, and the sharing of materials online to make sure transportation issues don't prevent us with engaging critical community members.

Lastly, MHVC is in the process of revising our approach to regional governance and engagement structures. In our original DSRIP Organizational Application we referred to a number of Regional PACs that would fill this role. However, we are now moving towards a project-based approach that will support strong regional communication and engagement. MHVC will be actively involved in the Hudson Valley PHIP. This will be an important aspect of our regional planning, as will the series of regional engagement events that we are running in the first half of DY1.



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 2.4 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

Once the MHVC Steering Committee and the various work groups are fully formed and operational, their ability to carry out their governance and oversight responsibilities will be dependent on the quality of the information provided to them. Key to obtaining good useful data will be the quality of the IT infrastructure put in place, the expertise of and level of support provided by the PPS management team, and the active participation of the PPS members in the various DSRIP projects, including, but not limited to, their compliance with the reporting requirements of each project.

The community engagement plan will have interdependencies with legal (contracting with CBOs), marketing (message construction and delivery), public relations (integrated promotion and communication with print and electronic media), practitioner engagement (involvement of practitioners in efforts), and IT (data sharing)

Page 59 of 842



Page 60 of 842

Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 2.5 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for the development of your governance structure and processes and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Executive Director	Allison McGuire, MHVC	Lead compliance activities; draft and implement compliance plan
Chief Compliance Officer	Maria Matzoros	DSRIP lead on compliance activities, e.g., financial compliance and contracts
Associate Director	Adam Goldstein/MHVC	Manage governance structure formation and implementation



Page 61 of 842

Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Module 2.6 - IPQR Module 2.6 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved, both within and outside the PPS with regard to your governance structure and processes.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
Partner organizations (including those not represented on MHVC Steering Committee)	Network partners	Input into PPS governance approach; communication of local needs and resources to PPS
MHVC Steering Committee	Representatives from MHVC partner organizations	Work with DSRIP office on governance activities; make recommendations on work group members
Legal and Compliance Committee	Representatives from MHVC Steering Committee organizations, with legal expertise	Input on legal and compliance activities (e.g., contracts)
Christopher Panczner, Montefiore SVP & General Counsel	Montefiore SVP & General Counsel	Input into planning and implementation of governance activities
External Stakeholders		
Local public health infrastructure (e.g., Hudson valley regional health officers network, public health nurses)	Community stakeholders	Input into community engagement plan
Non-partner providers and community organizations	Community stakeholders	Input into community engagement plan



Page 62 of 842

Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 2.7 - IT Expectations

Instructions:

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream and your ability to achieve the milestones described above.

Shared IT infrastructure is needed to facilitate the governance of the PPS network. This includes platforms not only to manage all network data, but also to ensure the data is sufficiently complete to allow PPS workgroups to make appropriate decisions. IT systems will need to be robust enough to facilitate tracking against all milestones while capturing the data elements needed to achieve the milestones. The IT infrastructure will also need the functionality to facilitate communication on multiple levels across the PPS. This includes outgoing communication, job boards, posting of committee documents, as well as incoming issues and/or community concerns. The IT systems will need to aligned with the final governance structure and be flexible enough to adapt to changes in this structure as needed.

IPQR Module 2.8 - Progress Reporting

Instructions:

Please describe how you will measure the success of this organizational workstream.

Success of the governance work stream will be measured against the timely achievement of the creation of the structures (e.g., MHVC Steering Committee) the development of charters and adoption of bylaws, policies and procedures for all key committees and sub-committees, and the development, negotiation and execution of all required provider agreements to allow MHVC to begin operating as a PPS. Additionally, success will be measured by the establishment of the performance management system that will manage and analyze data from all participating partners (including data collection, analyses and reporting) to support effective and efficient decision-making. For example, the Clinical committee will rely on the performance management systems capturing data regarding achievement of PCMH Level 3 requirements across the PPS network providers, integration of behavioral health with primary care, compliance with evidence-based medicine asthma, cardiovascular protocols, and ultimately with the impact on strategic program goals (e.g., reduced rates of avoidable ED visits).

IPQR Module 2.9 - IA Monitoring

Instructions:



Page 63 of 842 **Run Date:** 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Section 03 – Financial Stability

IPQR Module 3.1 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation. Note some milestones include minimum expected completion dates.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Finalize PPS finance structure, including reporting structure	Completed	This milestone must be completed by 12/31/2015. PPS finance structure chart / document, signed off by PPS Board.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	YES
Task 1. Establish the financial structure of the PPS including the finance functions within Montefiore, within the MHVC central office and the Finance & Sustainability SubCommittee, a leadership team composed of financial leadership from partner organizations.	Completed	Establish the financial structure of the PPS including the finance functions within Montefiore, within the MHVC central office and the Finance & Sustainability SubCommittee, a leadership team composed of financial leadership from partner organizations.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 2. Define roles and responsibilities of Montefiore (PPS lead), MHVC finance team, and Finance & Sustainability Sub Committee.	Completed	Define roles and responsibilities of Montefiore (PPS lead), MHVC finance team, and Finance & Sustainability Sub Committee.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task 3. Develop PPS organization chart, establish clear reporting lines, and develop a regular schedule of Finance & Sustainability SubCommittee meetings.	Completed	Develop PPS organization chart, establish clear reporting lines, and develop a regular schedule of Finance & Sustainability SubCommittee meetings.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 4. Obtain validation and recommendations for the roles and responsibilities and organizational chart from the MHVC Finance & Sustainability SubCommittee, the MHVC Steering Committee and Montefiore Executive Leadership.	Completed	Obtain validation and recommendations for the roles and responsibilities and organizational chart from the MHVC Finance & Sustainability SubCommittee, the MHVC Steering Committee and Montefiore Executive Leadership.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task	Completed	Develop reporting formats and Accounts payable policies to	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	



Page 64 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
5. Develop reporting formats and Accounts payable policies to emphasize (a) internal controls, (b) intelligent, flexible reporting formats and (c) coding discipline to allow for tend analysis, drill downs and alignment with program goals and metrics. Develop training programs to ensure appropriate training for MHVC partners on all relevant elements of program design and oversight.		emphasize (a) internal controls, (b) intelligent, flexible reporting formats and (c) coding discipline to allow for tend analysis, drill downs and alignment with program goals and metrics. Develop training programs to ensure appropriate training for MHVC partners on all relevant elements of program design and oversight.							
Task 6. Work with MHVC Compliance Officer and MHVC IT Director to develop policies (including audits) to support data integrity efforts.	Completed	Work with MHVC Compliance Officer and MHVC IT Director to develop policies (including audits) to support data integrity efforts.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task 7. Present finance structure to Montefiore (PPS Lead) Board for sign off.	Completed	Present finance structure to Montefiore (PPS Lead) Board for sign off.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Milestone #2 Perform network financial health current state assessment and develop financial sustainability strategy to address key issues.	Completed	This milestone must be completed by 3/31/2016. Network financial health current state assessment (to be performed at least annually). The PPS must: - identify those providers in their network that are financially fragile, including those that have qualified as IAAF providers; define their approach for monitoring those financially fragile providers, which must include an analysis of provider performance on the following financial indicators: days cash on hand, debt ratio, operating margin and current ratio; include any additional financial indicators that they deem necessary for monitoring the financial sustainability of their network providers	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	YES
Task 1. Work with the leadership team of VAPAP hospitals to develop their VAPAP multi-year transformation plan to ensure that it represents an appropriate initial direction for the transformation plan, meets the needs of the local community, and aligns with facility's MHVC goals.	Completed	Work with the leadership team of VAPAP hospitals to develop their VAPAP multi-year transformation plan to ensure that it represents an appropriate initial direction for the transformation plan, meets the needs of the local community, and aligns with facility's MHVC goals.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task	Completed	Design survey, with input from Finance and Sustainability	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	



Page 65 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
2. Design survey, with input from Finance and Sustainability SubCommittee, to assess partners' financial health, identify fragile partners, including an assessment of VAPAP status, financial indicators (e.g., days cash on hand, debt ratio, operating margin and current ratio), estimation of DSRIP support, value-based arrangement in place, and sources of funding beyond. Present partner survey to the MHVC Steering Committee for comments and recommendations.		SubCommittee, to assess partners' financial health, identify fragile partners, including an assessment of VAPAP status, financial indicators (e.g., days cash on hand, debt ratio, operating margin and current ratio), estimation of DSRIP support, value-based arrangement in place, and sources of funding beyond. Present partner survey to the MHVC Steering Committee for comments and recommendations.							
Task 3. Launch survey and analyze results to develop report on current state assessment of PPS and a "Financial Stability Plan" to address key PPS financial issues identified in the survey.	Completed	Launch survey and analyze results to develop report on current state assessment of PPS and a "Financial Stability Plan" to address key PPS financial issues identified in the survey.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task4. Share report and plan with partners including the Finance and Sustainability SubCommittee and MHVC Steering Committee.	Completed	Share report and plan with partners including the Finance and Sustainability SubCommittee and MHVC Steering Committee.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 5. Define mechanism to update financial health current state assessment and "Financial Stability Plan" routinely based on the recommendations from MHVC Steering Committee and Finance and Sustainability SubCommittee.	Completed	Define mechanism to update financial health current state assessment and "Financial Stability Plan" routinely based on the recommendations from MHVC Steering Committee and Finance and Sustainability SubCommittee.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 6. Finalize network financial health current state assessment	Completed	Finalize network financial health current state assessment	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 7. Using survey data, develop list of fragile providers with poor financial indicators that are at-risk of failing to complete DSRIP project requirements.	Completed	Using survey data, develop list of fragile providers with poor financial indicators that are at-risk of failing to complete DSRIP project requirements.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 8. Develop "Distressed Provider Plan" for monitoring and engaging with fragile providers, obtain recommendations for plan from the	Completed	Develop "Distressed Provider Plan" for monitoring and engaging with fragile providers, obtain recommendations for plan from the Finance and Sustainability SubCommittee and MHVC Steering Committee, including the frequency of	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	



Page 66 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Finance and Sustainability SubCommittee and MHVC Steering Committee, including the frequency of monitoring financially fragile MHVC partners and steps to optimize intervention strategies.		monitoring financially fragile MHVC partners and steps to optimize intervention strategies.							
Task 9. As needed, conduct individual outreach to fragile partners according to "Distressed Provider Plan."	Completed	As needed, conduct individual outreach to fragile partners according to "Distressed Provider Plan."	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 10. Conduct network wide survey at a minimum annually or at a frequency defined by the recommendations of the Finance and Sustainability Subcommittee, the MHVC Steering Committee and the PPS Lead (Montefiore).	Completed	Conduct network wide survey at a minimum annually or at a frequency defined by the recommendations of the Finance and Sustainability Subcommittee, the MHVC Steering Committee and the PPS Lead (Montefiore).	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 11. Finalize financial sustainability strategy to address key issues.	Completed	Finalize financial sustainability strategy to address key issues.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Milestone #3 Finalize Compliance Plan consistent with New York State Social Services Law 363-d	Completed	This milestone must be completed by 12/31/2015. Finalized Compliance Plan (for PPS Lead).	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	YES
Task 1. Amend the Montefiore Medical Center (MMC) Corporate Compliance Plan to address special considerations related to Montefiore's role as the PPS lead making Medicaid payments to network partners in connection to DSRIP project implementation and performance and ensuring dedication of resources that will assist in preventing and identifying Medicaid payment discrepancies related to DSRIP payments.	Completed	Amend the Montefiore Medical Center (MMC) Corporate Compliance Plan to address special considerations related to Montefiore's role as the PPS lead making Medicaid payments to network partners in connection to DSRIP project implementation and performance and ensuring dedication of resources that will assist in preventing and identifying Medicaid payment discrepancies related to DSRIP payments.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task 2. Identify and designate an employee to serve as the DSRIP Compliance Officer who will have day-to-day responsibility for the operation of the DSRIP compliance program, including the activities of Montefiore Hudson Valley	Completed	Identify and designate an employee to serve as the DSRIP Compliance Officer who will have day-to-day responsibility for the operation of the DSRIP compliance program, including the activities of Montefiore Hudson Valley Collaborative, LLC (MHVC), Montefiore Medical Center's (MMC) wholly-owned administrator for DSRIP, consistent with the MMC compliance	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	



Page 67 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Collaborative, LLC (MHVC), Montefiore Medical Center's (MMC) wholly-owned administrator for DSRIP, consistent with the MMC compliance program. The MHVC compliance officer will report to Montefiore Executive Leadership (Lynn Richmond, EVP), the Montefiore Chief Compliance Officer, and the MHVC Executive Director. The MHVC Complaince Officer shall provide regular reports on the DSRIP compliance program to the MHVC Legal and Compliance Subcommittee and the MHVC Steering Committee. The Montefiore Chief Compliance Officer will report on the activities of the MHVC Compliance Program to the Montefiore Compliance Committee of the Board of Trustees. Reports will include compliance program issues identified in connection with the distribution and use of DSRIP funds.		program. The MHVC compliance officer will report to Montefiore Executive Leadership (Lynn Richmond, EVP), the Montefiore Chief Compliance Officer, and the MHVC Executive Director. The MHVC Complaince Officer shall provide regular reports on the DSRIP compliance program to the MHVC Legal and Compliance Subcommittee and the MHVC Steering Committee. The Montefiore Chief Compliance Officer will report on the activities of the MHVC Compliance Program to the Montefiore Compliance Committee of the Board of Trustees. Reports will include compliance program issues identified in connection with the distribution and use of DSRIP funds.							
Task 3. The MHVC Compliance Officer will work with the MHVC Executive Director, and the Montefiore Chief Compliance Officer to develop and implement a compliance plan to ensure that funds distributed as part of the DSRIP program are not connected with fraud, waste or abuse.	Completed	The MHVC Compliance Officer will work with the MHVC Executive Director, and the Montefiore Chief Compliance Officer to develop and implement a compliance plan to ensure that funds distributed as part of the DSRIP program are not connected with fraud, waste or abuse.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task 4. MMC's established compliance program maintains policies and procedures in accordance with SSL 363(d) and other compliance requirements; policies and procedures will be updated to describe compliance expectations related to potential compliance issues involving DSRIP funds. Among other considerations, policies and procedures will identify how to communicate DSRIP-related compliance issues identified by performing providers to the MHVC Compliance Officer.	Completed	MMC's established compliance program maintains policies and procedures in accordance with SSL 363(d) and other compliance requirements; policies and procedures will be updated to describe compliance expectations related to potential compliance issues involving DSRIP funds. Among other considerations, policies and procedures will identify how to communicate DSRIP-related compliance issues identified by performing providers to the MHVC Compliance Officer.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	



Milestone/Task Name

Status

New York State Department Of Health Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Description

Original

End Date

Start Date

End Date

Original

Start Date

Page 68 of 842 **Run Date:** 03/29/2019

. The	Bato : 00/20	5,2010
Quarter End Date	DSRIP Reporting Year and Quarter	AV
12/31/2015	DY1 Q3	

								•	
Task 5. MHVC will develop a process to confirm that training and education on compliance expectations related to the DSRIP program is provided at each performing provider to all affected employees and persons associated with performing providers, pursuant to OMIG guidance. Such training and education may include defining performing providers' roles in DSRIP projects, and how to report any fraud, waste, or abuse of DSRIP funds.	Completed	MHVC will develop a process to confirm that training and education on compliance expectations related to the DSRIP program is provided at each performing provider to all affected employees and persons associated with performing providers, pursuant to OMIG guidance. Such training and education may include defining performing providers' roles in DSRIP projects, and how to report any fraud, waste, or abuse of DSRIP funds.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task 6. MHVC will establish a process of reporting DSRIP-related compliance issues to the MHVC Compliance Officer, which will include an anonymous and confidential method of reporting.	Completed	MHVC will establish a process of reporting DSRIP-related compliance issues to the MHVC Compliance Officer, which will include an anonymous and confidential method of reporting.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task 7. MMC maintains disciplinary policies and procedures to encourage good faith participation in the compliance program by "all affected individuals"; disciplinary policies and procedures will be updated to include performing providers within the scope of "all affected individuals."	Completed	MMC maintains disciplinary policies and procedures to encourage good faith participation in the compliance program by "all affected individuals"; disciplinary policies and procedures will be updated to include performing providers within the scope of "all affected individuals."	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task 8. MHVC will develop and implement a system for routine identification of compliance risk areas related to the distribution and use of DSRIP funds during the current phase of the DSRIP program.	Completed	8. MHVC will develop and implement a system for routine identification of compliance risk areas related to the distribution and use of DSRIP funds during the current phase of the DSRIP program.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task 9. MMC maintains a system for responding to compliance issues that are raised, as well as methods for prompt corrective action and refunding over payments where appropriate. MHVC will update the existing systems to include responding to DSRIP-related compliance issues, including misuse of DSRIP funds and false	Completed	MMC maintains a system for responding to compliance issues that are raised, as well as methods for prompt corrective action and refunding over payments where appropriate. MHVC will update the existing systems to include responding to DSRIP-related compliance issues, including misuse of DSRIP funds and false representations to obtain DSRIP funds, among other potential issues, and will establish a process to provide support to performing providers in	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	



Page 69 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
representations to obtain DSRIP funds, among other potential issues, and will establish a process to provide support to performing providers in connection with this requirement.		connection with this requirement.							
Task 10. MMC maintains a policy of non-intimidation and non-retaliation for good faith participation in the compliance program in accordance with federal and state requirements. MHVC will establish a process to provide support to performing providers in connection with these requirements.	Completed	MMC maintains a policy of non-intimidation and non-retaliation for good faith participation in the compliance program in accordance with federal and state requirements. MHVC will establish a process to provide support to performing providers in connection with these requirements.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Milestone #4 Develop a Value Based Payments Needs Assessment ("VNA")	Completed	Administer VBP activity survey to network	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4	YES
Task 1. Develop education and communication plan and materials for partners to enhance understanding of value based arrangements including risk sharing, contracting options and estimates of total opportunity.	On Hold	Develop education and communication plan and materials for partners to enhance understanding of value based arrangements including risk sharing, contracting options and estimates of total opportunity.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 2. Engage PPS partners with education and communication plan in an effort to coordinate the shift towards value based arrangements.	On Hold	Engage PPS partners with education and communication plan in an effort to coordinate the shift towards value based arrangements.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 3. Conduct survey of partners' existing readiness to participate in VBP and the level of their current involvement in VBP.	On Hold	Conduct survey of partners' existing readiness to participate in VBP and the level of their current involvement in VBP.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 4. Compile survey results into a report on the PPS baseline assessment of value based arrangements, and recommendations for approaches to improve the readiness of partners to participate effectively in VBP.	On Hold	Compile survey results into a report on the PPS baseline assessment of value based arrangements, and recommendations for approaches to improve the readiness of partners to participate effectively in VBP.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 5. Initiate monthly meetings with MCO's and	Completed	Initiate monthly meetings with MCO's and engage in development of MCO strategy framework for MHVC	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4	



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

oject Run Date : 03/29/2019

Page 70 of 842

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	Reporting Year and Quarter	AV
engage in development of MCO strategy framework for MHVC.									
Task 6. Building off of Montefiore's existing experience with VBP and the findings of the survey of partners, estimate the potential VBP revenues by source and utilize in the creation / refinement of an outreach strategy to the MCO's in the region.	On Hold	Building off of Montefiore's existing experience with VBP and the findings of the survey of partners, estimate the potential VBP revenues by source and utilize in the creation / refinement of an outreach strategy to the MCO's in the region.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 7. Compile survey results, including an overview of partner readiness, opportunities for training and programmatic enhancements to partner infrastructure to support VBP; estimate of potential VBP revenues by source, and overview of current MCO landscape to the Finance and Sustainability SubCommittee and MHVC Steering Committee.	On Hold	Compile survey results, including an overview of partner readiness, opportunities for training and programmatic enhancements to partner infrastructure to support VBP; estimate of potential VBP revenues by source, and overview of current MCO landscape to the Finance and Sustainability SubCommittee and MHVC Steering Committee.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 8. Engage Finance and Sustainability SubCommittee and MHVC Steering Committee to develop the roles and responsibilities of the PPS lead in coordinating the transition to value- based payments.	Completed	Engage Finance and Sustainability SubCommittee and MHVC Steering Committee to develop the roles and responsibilities of the PPS lead in coordinating the transition to value-based payments.	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4	
Task 9. Obtain Finance and Sustainability Subcommittee and MHVC Committee recommendations for central role in coordination.	Completed	Obtain Finance and Sustainability Subcommittee and MHVC Committee recommendations for central role in coordination.	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4	
Milestone #5 Develop an implementation plan geared towards addressing the needs identified within your VNA	Completed	Submit VBP support implementation plan	01/01/2017	06/30/2017	01/01/2017	06/30/2017	06/30/2017	DY3 Q1	YES
Task 1. Build on baseline assessment to identify key PPS provider partners and MCOs to drive transition to value-based payments.	Completed	Build on baseline assessment to identify key PPS provider partners and MCOs to drive transition to value-based payments.	04/01/2017	06/30/2017	04/01/2017	06/30/2017	06/30/2017	DY3 Q1	
Task 2. Work closely with identified partners to develop a plan to achieve 90% value-based	Completed	Work closely with identified partners to develop a plan to achieve 90% value-based payments across network.	04/01/2017	06/30/2017	04/01/2017	06/30/2017	06/30/2017	DY3 Q1	



Run Date : 03/29/2019

Page 71 of 842

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
payments across network.									
Task 3. Communicate and collect feedback on plan with Finance and Sustainability SubCommittee and MHVC Steering Committee.	Completed	Communicate and collect feedback on plan with Finance and Sustainability SubCommittee and MHVC Steering Committee.	04/01/2017	06/30/2017	04/01/2017	06/30/2017	06/30/2017	DY3 Q1	
Task 4. Hold meetings with key MCO partners and key partners to discuss plan and potential shared savings arrangements.	Completed	Hold meetings with key MCO partners and key partners to discuss plan and potential shared savings arrangements.	04/01/2017	06/30/2017	04/01/2017	06/30/2017	06/30/2017	DY3 Q1	
Task 5. Collectively audit and review plan with PPS partners.	Completed	Collectively audit and review plan with PPS partners.	04/01/2017	06/30/2017	04/01/2017	06/30/2017	06/30/2017	DY3 Q1	
Task 6. Develop and finalize IPA structure.	Completed	Develop and finalize IPA structure.	04/01/2017	06/30/2017	04/01/2017	06/30/2017	06/30/2017	DY3 Q1	
Task 7. Develop and finalize IPA structure.	Completed	Develop and finalize IPA structure.	01/01/2017	06/30/2017	01/01/2017	06/30/2017	06/30/2017	DY3 Q1	
Task 8. Revise and finalize plan.	Completed	Revise and finalize plan.	04/01/2017	06/30/2017	04/01/2017	06/30/2017	06/30/2017	DY3 Q1	
Milestone #6 Develop partner engagement schedule for partners for VBP education and training	Completed	Initial Milestone Completion: Submit VBP education/training schedule Ongoing Reporting: Submit documentation to support implementation of scheduled trainings, including training materials and attendance sheets through quarterly reports	01/01/2017	06/30/2017	01/01/2017	06/30/2017	06/30/2017	DY3 Q1	YES
Milestone #7 Regional Distressed Safety Net Hospital Hubs meet State Defined VBP Goals.	Completed	Regional Distressed Safety Net Hospital Hubs meet State Defined VBP Goals PLEASE NOTE: MHVC has chosen Financial Sustainability Milestones 7 and the associated tasks, in accordance with the network needs identified in the Financial Sustainability Milestone 4: MHVC Value Based Needs Assessment (VNA). At milestone completion: Submit contact attestations to substantiate. Ongoing reporting: updates on progress in meeting State defined VBP goals.	04/01/2017	09/30/2018	04/01/2017	09/30/2018	09/30/2018	DY4 Q2	YES
Task	Completed	Task 1: Hold regular meetings with Managed Care	07/01/2018	09/30/2018	07/01/2018	09/30/2018	09/30/2018	DY4 Q2	



Page 72 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task 1: Hold regular meetings with Managed Care Organizations,		Organizations,							
Task Task 2: Designated facilities engage in quarterly performance reporting for pre-determined outcome measures.	Completed	Task 2: Designated facilities engage in quarterly performance reporting for pre-determined outcome measures.	07/01/2018	09/30/2018	07/01/2018	09/30/2018	09/30/2018	DY4 Q2	
Task Task 3: Designated facilities enter Medicaid MCO Level 1 (or higher) VBP contracts where at least 80% of total Medicaid MCO contracted payments to the facility are tied to Level 1 VBP components by March 30, 2018.	Completed	Task 3: Designated facilities enter Medicaid MCO Level 1 (or higher) VBP contracts where at least 80% of total Medicaid MCO contracted payments to the facility are tied to Level 1 VBP components by March 30, 2018.	07/01/2018	09/30/2018	07/01/2018	09/30/2018	09/30/2018	DY4 Q2	
Milestone #8 Measure VBP Knowledge progress through continued administration of MHVC Value Based Needs Assessment (VNA).	Completed	Measure VBP Knowledge progress through continued administration of MHVC Value Based Needs Assessment (VNA) PLEASE NOTE: MHVC has chosen Financial Sustainability Milestones 8 and the associated tasks, in accordance with the network needs identified in the Financial Sustainability Milestone 4: MHVC Value Based Needs Assessment (VNA). At milestone completion: newly updated heat map analysis and measurement of partner VBP areas of need Ongoing reporting: updates on the continued evaluation of VBP needs of the PPS network.	04/01/2017	09/30/2018	04/01/2017	09/30/2018	09/30/2018	DY4 Q2	YES
Task Task 1: Annual administration of MHVC VNA to contracted partnership.	Completed	Task 1: Annual administration of MHVC VNA to contracted partnership.	07/01/2018	09/30/2018	07/01/2018	09/30/2018	09/30/2018	DY4 Q2	
Task Task 2: Heat map analysis and measurement of partner VBP areas of need/level of understanding,	Completed	Task 2: Heat map analysis and measurement of partner VBP areas of need/level of understanding,	07/01/2018	09/30/2018	07/01/2018	09/30/2018	09/30/2018	DY4 Q2	
Task Task 3: Integration of newly identified VBP areas of need into tailored VBP training and support implementation plan and partner engagement	Completed	Task 3: Integration of newly identified VBP areas of need into tailored VBP training and support implementation plan and partner engagement plans.	07/01/2018	09/30/2018	07/01/2018	09/30/2018	09/30/2018	DY4 Q2	



Page 73 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
plans.									

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description
Finaliza DDS finance structure, including reporting structure	If there have been changes, please describe those changes and upload any	Please state if there have been any changes during this reporting quarter.
Finalize PPS finance structure, including reporting structure	supporting documentation as necessary.	Please state yes or no in the corresponding narrative box.

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date			File Type			Upload Date
--	--	--	-----------	--	--	-------------

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Finalize PPS finance structure, including reporting structure	
Perform network financial health current state assessment and develop financial sustainability strategy to address key issues.	
Finalize Compliance Plan consistent with New York State Social Services Law 363-d	
Develop a Value Based Payments Needs Assessment ("VNA")	
Develop an implementation plan geared towards addressing the needs identified within your VNA	
Develop partner engagement schedule for partners for VBP education and training	
Regional Distressed Safety Net Hospital Hubs meet State Defined VBP Goals.	
Measure VBP Knowledge progress through continued administration of MHVC Value Based Needs Assessment (VNA).	



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 74 of 842 Run Date : 03/29/2019

Montefiore Medical Center (PPS ID:19)

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	
Milestone #7	Pass & Complete	
Milestone #8	Pass & Complete	



Page 75 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 3.2 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	
---------------------	--------	-------------	------------------------	----------------------	------------	----------	---------------------	----------------------------------	--

No Records Found

PPS Defined Milestones Current File Uploads

			P'I M		
Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text

No Records Found



Page 76 of 842

Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 3.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the key challenges or risks that you foresee in implementing these cross-cutting organizational strategies, including potential impacts on specific projects and, crucially, any risks that will undermine your ability to achieve outcome measure targets.

Risks:

- 1) There is risk in balancing the short-term financial health of our at-risk partners with the long term DSRIP plan.
- 2) The timing and availability of capital funds will impact the PPS project implementation and performance, as certain projects may require up-front capital investments that may not be covered by DSRIP funds (e.g., 2.a.iv medical village development is capital intensive yet simultaneously key to achieving Domain 2 milestones in DSRIP years 1-3). Further, the timing of funds flows may create cash flow risks, especially with at-risk partners.
- 3) The total DSRIP funding available may not be sufficient to cover the capital costs of DSRIP projects. There is a risk that the PPS fails to identify alternative sources of funding to complete capital-intensive projects.
- 4) Funds flow and budget decisions will be made in a fair and equitable manner using claims data and performance attribution. There is a risk that the PPS will not be provided with accurate and granular data sufficient to make funding allocation decisions (e.g., full continuum of clinical information including full cost data for claims and accurate performance attribution per partner in the PPS).
- 5) For quarterly reports, we may be unable to access data or analytics relevant to specific metrics. In addition, partner organizations may fail to provide timely reporting on progress.

Mitigation strategies:

- 1) We will mitigate risks to financial sustainability by accelerating the transition to value based payments and by identifying additional sources of transition funding for at-risk partners. We will further manage a list of fragile partners and conduct individual outreach as necessary.
- 2) We will have clear communication and absolute transparency with partners regarding the funds flow plan and methodology.
- 3) We will detail partner requirements in order to earn funds flow payments including timely and accurate reporting on progress.
- 4) We will emphasize communication and education of partners on the transition to value-based payments.

IPQR Module 3.4 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

- 1) Finance will have to work closely with care management in order to manage the transition to value-based payments.
- 2) Finance will also have to work closely with IT to prioritize development of IT capabilities at partners. Many partners currently do not utilize EHRs and do not have sufficient RHIO connectivity. Improved connectivity and EHR automation is critical for integrating the integrated delivery system and advancing the over-arching goals of DSRIP project 2.a.i.
- 3) Finance will have to work closely with project Transformation work groups and regional committees in order to assess progress and needs of



Page 77 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

individual projects and partners.

4) Finance will have to work closely with the Performance Reporting teams to assess whether partners are meeting reporting and performance requirements for funding.



Page 78 of 842

Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 3.5 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Executive Director	Allison McGuire / MHVC	Lead DSRIP office on financial sustainability strategy
Associate Director	Adam Goldstein/MHVC	"Monitor progress towards DSRIP budget, funds flow, and financial sustainability (including some reporting requirements); oversee PPS accounting and cash management functions (including treasury/banking)"
Finance Manager	Richard Ng/MHVC	"Monitor progress towards DSRIP budget, funds flow, and financial sustainability (including some reporting requirements); oversee PPS accounting and cash management functions (including treasury/banking)"
Finance and Sustainability Subcommittee	David Menashy/Montefiore Health System	"Support progress and decision making and report progress to MHVC Steering Committees"
"Finance co-lead and member of Finance and Sustainability Transformation work group"	Joel Perlman/Montefiore Health System	"Support progress and decision making and report progress to MHVC Steering Committees"
Chief Compliance officer	Maria Matzoros	Lead on compliance activities
Finance and Sustainability Subcommittee	Partner organization representatives / MHVC	"DSRIP lead on finance and sustainability activities, e.g., budgeting, funds flow, and contracts. Report progress to MHVC Steering Committees"



Page 79 of 842

Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 3.6 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities			
Internal Stakeholders					
Senior management at partner organizations (CEO, CFO, board members)	Partner leadership	Provide input as needed on specific issues related to financial sustainability			
MHVC Steering Committee, Sub-Committees and Workgroups	Responsible for providing advisory services	Provide advisory services to meet DSRIP goals and objectives, in conjunction with MHVC and Montefiore Health System			
Joel Perlman, CFO, Montefiore	Montefiore CFO	Support progress and decision making and report progress to MHVC Steering Committees			
David Menashy, AVP Finance, Montefiore	Montefiore AVP Finance	Support progress and decision making and report progress to MHVC Steering Committees			
External Stakeholders					
MCOs	Critical partner in transition to value based arrangements	Input / support for design of Value-based contracts			
DOH	Consulted as needed for specific decisions related to financial sustainability	Input and support as needed			
Community and local government leadership	Consulted as needed for specific decisions	Input and support as needed			
Labor groups	Consulted as needed for specific decisions	Input and support as needed			



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 3.7 - IT Expectations

Instructions:

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream.

Shared IT infrastructure must be secure and compliant to manage financial sustainability across the PPS. To achieve financial sustainability across our partners, we will require access to data related to project performance, as well as an understanding of partner financial performance. This means there is a dependency between financial sustainability needs and a robust performance reporting system. The reporting technology will allow the PPS to merge claims with cost data to support value-based agreements, together with care management strategies (requiring population health / care coordination management technologies). The performance reporting system will support both the partners and the PPS's finance team.

IPQR Module 3.8 - Progress Reporting

Instructions:

Please describe how you will measure the success of this organizational workstream.

Success in this workstream will be defined as progress towards the process milestones defined above (i.e., finance and reporting structure, financial health assessment and strategy, compliance plan, and assessment and plan for value-based arrangements). The MHVC CFO will track progress toward these milestones, together with the project management team and the director of research and evaluation. The MHVC CFO will then report on the overall progress of the PPS to the DSRIP Executive Director, MHVC Steering Committee, and Transformation work group.

In addition, the finance team will be tracking the financial health of partners (through regular financial health assessment surveys) and partner transitions toward a value-based system, while monitoring our contracts with MCOs. Fragile partners will be more closely tracked via individual outreach and more frequent health assessment surveys.

IPQR Module 3.9 - IA Monitoring

Instructions:



Page 80 of 842 Run Date: 03/29/2019



Page 81 of 842 Run Date : 03/29/2019

DSRIP

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Wolltellole Medical Celiter (FF3 ID. 1

Section 04 – Cultural Competency & Health Literacy

IPQR Module 4.1 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement. Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation. Note some milestones include minimum expected completion dates.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	Reporting Year and Quarter	AV
Milestone #1 Finalize cultural competency / health literacy strategy.	Completed	This milestone must be completed by 12/31/2015. Cultural competency / health literacy strategy signed off by PPS Board. The strategy should: Identify priority groups experiencing health disparities (based on your CNA and other analyses); Identify key factors to improve access to quality primary, behavioral health, and preventive health care Define plans for two-way communication with the population and community groups through specific community forums Identify assessments and tools to assist patients with selfmanagement of conditions (considering cultural, linguistic and literacy factors); and Identify community-based interventions to reduce health disparities and improve outcomes.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	YES
Task 1. Identify and review source reference materials for Cultural Competency and Health Literacy standards (e.g., Cultural Competency CLAS Standards; Health Literacy: A Prescription to End Confusion; The Guide to Community Preventative Services) to use in strategic plan document and cultural competency toolkit for dissemination.	Completed	Identify and review source reference materials for Cultural Competency and Health Literacy standards (e.g., Cultural Competency CLAS Standards; Health Literacy: A Prescription to End Confusion; The Guide to Community Preventative Services) to use in strategic plan document and cultural competency toolkit for dissemination.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 2. Review Community Needs Assessment,	Completed	Review Community Needs Assessment, claims data, and	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	



Page 82 of 842

Run Date: 03/29/2019

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
claims data, and other information from partners and Community Based Organizations to determine size and definition of priority groups by region (e.g., culturally and linguistically isolated populations), within PPS experiencing health disparities and need for cultural competency and health literacy strategy. Map identified priory populations (hot spots) to local CBOs, BH, and PCP practices that provide care for these populations.		other information from partners and Community Based Organizations to determine size and definition of priority groups by region (e.g., culturally and linguistically isolated populations), within PPS experiencing health disparities and need for cultural competency and health literacy strategy. Map identified priory populations (hot spots) to local CBOs, BH, and PCP practices that provide care for these populations.							
Task 3. Identify best practices for cultural competency and health literacy (including self management support, trainings and brief action planning) across multiple care settings, including best practices among partners within the PPS.	Completed	Identify best practices for cultural competency and health literacy (including self management support, trainings and brief action planning) across multiple care settings, including best practices among partners within the PPS.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task 4. Create and finalize a cultural competency and health literacy strategy document that includes PPS attributed patients and priority groups experiencing disparities, and details activities that will be carried out to improve access to quality primary care, behavioral health, and preventative care.	Completed	Create and finalize a cultural competency and health literacy strategy document that includes PPS attributed patients and priority groups experiencing disparities, and details activities that will be carried out to improve access to quality primary care, behavioral health, and preventative care.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task 5. Create and finalize plan to disseminate cultural competency activities, materials, and best practices into the infrastructure of programs with low baseline cultural competency identified during hotspoting assessments.	Completed	Create and finalize plan to disseminate cultural competency activities, materials, and best practices into the infrastructure of programs with low baseline cultural competency identified during hotspoting assessments.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task 6. Determine how lessons learned will be shared and disseminated across the PPS, including testing / piloting material in advance of PPS-wide dissemination, and plan for evaluation and modification (if needed) of materials.	Completed	Determine how lessons learned will be shared and disseminated across the PPS, including testing / piloting material in advance of PPS-wide dissemination, and plan for evaluation and modification (if needed) of materials.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task	Completed	Identify a vendor for, or develop internal capacity (MHVC	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	



Page 83 of 842 **Run Date:** 03/29/2019

DSRIP Implementation Plan Project

Milestone/Task Name Status		Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
7. Identify a vendor for, or develop internal capacity (MHVC office, PPS partners, or CBOs), to assess Partners' baseline cultural competency, and identify the key drivers that will improve access to quality primary care, behavioral health, and preventive health care for priority populations by region, including community based interventions.		office, PPS partners, or CBOs), to assess Partners' baseline cultural competency, and identify the key drivers that will improve access to quality primary care, behavioral health, and preventive health care for priority populations by region, including community based interventions; assess capacity to address these drivers including community resources and							
Task 8. Identify culturally competent self management support tools, to assist patients with self-management, aligned with PPS clinical planning around self-management.	Completed	Identify culturally competent self management support tools, to assist patients with self-management, aligned with PPS clinical planning around self-management.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task 9. Define plans for two-way communication with population and communities through community forums, including a web-based strategy to share information and resources across the network.	Completed	Define plans for two-way communication with population and communities through community forums, including a web-based strategy to share information and resources across the network.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task 10. Present strategy document to workforce sub committee and key stakeholders and have strategy document reviewed and approved by PPS Board.	Completed	Present strategy document to workforce sub committee and key stakeholders and have strategy document reviewed and approved by PPS Board.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Milestone #2 Develop a training strategy focused on addressing the drivers of health disparities (beyond the availability of language-appropriate material). Completed		This milestone must be completed by 6/30/2016. Cultural competency training strategy, signed off by PPS Board. The strategy should include: Training plans for clinicians, focused on available evidence-based research addressing health disparities for particular groups identified in your cultural competency strategy Training plans for other segments of your workforce (and others as appropriate) regarding specific population needs and effective patient engagement approaches	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	YES
Task 1. Develop target list of staff, clinical and non- clinical, that need to be trained, based on cultural competency strategy (milestone #1).	Completed	Develop target list of staff, clinical and non-clinical, that need to be trained, based on cultural competency strategy (milestone #1).	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task	Completed	Evaluate available resources to train clinical and non-clinical	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	



Page 84 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
2. Evaluate available resources to train clinical and non-clinical staff on cultural competency and health literacy and determine scope of training for different segments of the workforce regarding specific population needs and effective patient engagement approaches.		staff on cultural competency and health literacy and determine scope of training for different segments of the workforce regarding specific population needs and effective patient engagement approaches.							
Task 3. Develop training for MHVC leadership staff on the importance and principles of self management support strategies, awareness of cultural competency, and other health literacy issues.	Completed	Develop training for MHVC leadership staff on the importance and principles of self management support strategies, awareness of cultural competency, and other health literacy issues.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 4. Identify training strategies, target outcomes, and training objectives to train staff, working in partner organizations (both clinical and non-clinical), to address health disparities among target populations outlined in community needs assessment; consider multiple channels for training (e.g., online, seminars, and train-the-trainer).	Completed	Identify training strategies, target outcomes, and training objectives to train staff, working in partner organizations (both clinical and non-clinical), to address health disparities among target populations outlined in community needs assessment; consider multiple channels for training (e.g., online, seminars, and train-the-trainer).	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 5. Identify a vendor for, or design, pre- and post-training assessment of cultural competency and health literacy knowledge.	Completed	Identify a vendor for, or design, pre- and post-training assessment of cultural competency and health literacy knowledge	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 6. Develop plan to implement training strategies and evaluate effectiveness.	Completed	Develop plan to implement training strategies and evaluate effectiveness	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 7. Present training strategy document to workforce sub committee and key stakeholders and have strategy document reviewed and approved by PPS Board.	Completed	Present training strategy document to workforce sub committee and key stakeholders and have strategy document reviewed and approved by PPS Board	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	



Page 85 of 842 **Run Date:** 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description
Milestone Name	IA Instructions	Quarterly Opuate Description

No Records Found

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Finalize cultural competency / health literacy strategy.	
Develop a training strategy focused on addressing the drivers	
of health disparities (beyond the availability of language-	
appropriate material).	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	



Page 86 of 842

Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 4.2 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

								DSRIP
Miles (and Table Manage	Status	Deceriation	Original	Original	Start Date	End Date	Quarter	Reporting
Milestone/Task Name	Status	Description	Start Date	End Date	Date Start Date	nan Date End Date	End Date	Year and
								Quarter

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
	000: :=	, , , ,	1 110 11011110	2000	

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text

No Records Found



Run Date: 03/29/2019

Page 87 of 842

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 4.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the key challenges or risks that you foresee in implementing your cultural competency / health literacy strategy and addressing the specific health disparities you are targeting (based on your CNA), and achieving the milestones described above - including potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

The implementation of our cultural competency and health literacy strategy involves several risks. First, it will be difficult to measure the effectiveness of our cultural competency and health literacy strategy considering the size of our network. The MHVC DSRIP office, together with cultural competency leads across the PPS, will collaborate to ensure an effective measurement system is in place. Second, we will need a shared IT infrastructure to disseminate materials and assess readiness and success, and partners are at different levels of IT readiness. To address this, the MHVC Director of IT will work closely partners to ensure IT requirements are met as quickly as possible. Third, our training and communication strategy will need to take into account accessibility issues for urban, suburban, and rural populations. To address this we will work with affinity groups within the PPS, as well as with CBO/FBOs, to identify venues for health literacy and cultural competency education and meetings. Lastly, there is a risk is that CBOs may not have the resources to adopt new standards and policies around cultural competency and health literacy. To help mitigate this risk, we will develop centralized materials and shared resources to distribute throughout the PPS.

IPQR Module 4.4 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

IT: We are exploring technical solutions to share materials, assess cultural competency readiness, and evaluate success Workforce: The workforce team will be integral to our cultural competency and health literacy strategy, to ensure cultural competency and health literacy training is integral to overall workforce training strategy.



Page 88 of 842

Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 4.5 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for this workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities		
Executive Director	Allison McGuire /MHVC	Lead DSRIP office on cultural competency strategy		
Director Workforce & Training	Joan Chaya /MHVC	Staff for Cultural Competency & Health Literacy. Execute implementation of cultural competency strategy Staff for Cultural Competency & Health Literacy. Planning and implementation of cultural competency strategy		
Sr. HR Generalist	Jasmine Cruz/MHVC			
Medical Director	Damara Gutnick, MD /MHVC	Planning and implementation of cultural competency strategy		
Co-chair Cultural Competency Health Literacy Committee	Kathy Brieger and Nolly Climes	Collaborate in creating meeting agendas, lead committee members in making decisions, monitor and approve workgroup tasks.		
Analytics	Yoon Yang /MHVC	Data analysis and mapping of identified priority populations		
Communications	Joan Chaya/MHVC	Responsible for developing communication strategy		
Partner cultural competency leads	Representatives of partner organizations	Input on cultural competency strategy		
Training	Adyna Gamboa /MHVC	Responsible for training strategy		



Page 89 of 842

Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

☑ IPQR Module 4.6 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
Partner project leads	Project Leads	Partner with DSRIP office on cultural competency needs and timelines for projects
MHVC Project Specialists	Central project coordination	Partner with DSRIP workforce director on cultural competency needs and timelines for projects
Gloria Kenny, Montefiore VP of Human Resources	Montefiore VP of Human Resources	Input on training activities
Nicole Hollingsworth, AVP Community & Population Health	Montefiore cultural competency lead	Planning and input on cultural competency strategy and training
Cultural Competency Sub-Committee and workgroups	Collaborative design of strategy to asses and spread best practice	Responsible for providing subject matter expertise, investigating and planning for the distribution of tools/training to increase competency
CBOs in network	Partner organizations	Input on cultural competency strategy
NKI	Vendor	Input on cultural competency strategy
Joan Chaya, Director of Workforce and Cultural competency	Montefiore HVC cultural competency lead	Planning and input on cultural competency strategy and training
External Stakeholders		•
MHVC patients	Exact forums for patient engagement on the design of cultural competency and other initiatives are to be defined in conjunction with Hudson Valley PHIP and provider partners.	Feedback and engagement on developing cultural competency and health literacy initiatives as needed.
Non-partner providers and CBOs / FBOs	Local resource	Consultation on cultural competency strategy, as needed



Page 90 of 842

Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 4.7 - IT Expectations

Instructions:

Please clearly describe how the development of shared IT infrastructure across the PPS will support the development and implementation of your cultural competency / health literacy strategy and the achievement of the milestones described above.

Using IT as a communications channel to support the adoption of cultural competency/health literacy standards is most effective when delivered via a widely used, commercially available application that meets regulatory requirements. The IT performance management platform will facilitate partner progress toward cultural competency and health literacy goals, while enabling the PPS to monitor progress. We will select and implement the platform in time to meet the target dates presented in this plan to support implementation. In addition, the use of a standardized care plan across our network will give us the ability to share with the providers where necessary patients' cultural and religious preferences, thus giving us the ability to deliver culturally appropriate services.

IPQR Module 4.8 - Progress Reporting

Instructions:

Please describe how you will measure the success of this organizational workstream.

The success of the Cultural Competency/Health Literacy strategy implementation over the five DSRIP Years will be evaluated as follows:

(1) MHVC will measure the adoption of cultural competency / health literacy standards or protocols amongst network providers (e.g. CLAS)

- (1) MHVC will measure the adoption of cultural competency / health literacy standards or protocols amongst network providers (e.g. CLAS standards)
- (2) MHVC will investigate options for partnering with an outside agency to develop and track measurements of: (a) the improvements in health outcomes amongst member populations that are key targets for cultural competency / health literacy initiatives; and (b) patient engagement.

IPQR Module 4.9 - IA Monitoring

Instructions :			



Run Date: 03/29/2019

Page 91 of 842

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Section 05 – IT Systems and Processes

IPQR Module 5.1 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Perform current state assessment of IT capabilities across network, identifying any critical gaps, including readiness for data sharing and the implementation of interoperable IT platform(s).	Completed	Detailed IT current state assessment. Relevant QEs (RHIOs/HIEs) should be involved in performing this assessment.	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1	NO
Task 2. Create Cross PPS HIT/HIE committee for sharing and learning opportunities	Completed	Create Cross PPS HIT/HIE committee for sharing and learning opportunities	04/01/2015	05/01/2015	04/01/2015	05/01/2015	06/30/2015	DY1 Q1	
Task 1. Establish IT Governance Structure with appropriate representation of Montefiore IT leadership and align with overall PPS governance	Completed	Establish IT Governance Structure with appropriate representation of Montefiore IT leadership and align with overall PPS governance	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task5. Categorize results by provider type and project selection; Inventory current capabilities.	On Hold	Categorize results by provider type and project selection; Inventory current capabilities.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 4. Conduct IT assessment Survey using standardized assessment tools (structured interviews and email survey methods) and analyze survey results	Completed	Conduct IT assessment Survey using standardized assessment tools (structured interviews and email survey methods) and analyze survey results	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 3. Evaluate vendor supported approach for IT assessment and finalize strategy to complete assessment.	Completed	Evaluate vendor supported approach for IT assessment and finalize strategy to complete assessment.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task	On Hold	Explore with Partners other supporting technologies (non	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	



Run Date: 03/29/2019

Page 92 of 842

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
16. Explore with Partners other supporting technologies (non clinical).		clinical).							
Task 15. Create a CBO IT Infrastructure transformation work group.	On Hold	Create a CBO IT Infrastructure transformation work group.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 14. Finalize plan with MHVC Steering Committee.	On Hold	Finalize plan with MHVC Steering Committee.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 13. Review plan with CFO and Executive Director to establish alignment of budgets with funds flow mode as well as requested capital funding.	On Hold	Review plan with CFO and Executive Director to establish alignment of budgets with funds flow mode as well as requested capital funding.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 12. Validation of plan with IT sub committee and Montefiore IT leadership. Collaborate on plan of communication PPS wide.	On Hold	Validation of plan with IT sub committee and Montefiore IT leadership. Collaborate on plan of communication PPS wide.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 11. Finalize DSRIP IT Strategy through collaboration with Partners and project implementation plans Areas of system concentration are: EHR, HIE, Quality Measures, Clinical Decision support and performance management.	Completed	Finalize DSRIP IT Strategy through collaboration with Partners and project implementation plans. Areas of system concentration are: EHR, HIE, Quality Measures, Clinical Decision support and performance management.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 10. Engage and collaborate with Local extension Center (eHealthCollaborative) and RHIO to create outreach plan based on GAP analysis and IT Infrastructure Transformation work group input.	Completed	Engage and collaborate with Local extension Center (eHealthCollaborative) and RHIO to create outreach plan based on GAP analysis and IT Infrastructure Transformation work group input.	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 9. Create education curriculum on project technologies with the IT infrastructure transformation work group.	Completed	Create education curriculum on project technologies with the IT infrastructure transformation work group.	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 8. Collaborate with Local RHIO on survey results	On Hold	Collaborate with Local RHIO on survey results	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 7. Share results of assessment and validate GAP	On Hold	Share results of assessment and validate GAP analysis with Montefiore IT SME leadership	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	



Page 93 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
analysis with Montefiore IT SME leadership									
Task 6. Organize, review and assess survey to create GAP analysis of project requirements and partner capabilities; Prioritize GAPs to be addressed and analyze interoperability points in consultation with IT sub Committee	Completed	Organize, review and assess survey to create GAP analysis of project requirements and partner capabilities; Prioritize GAPs to be addressed and analyze interoperability points in consultation with IT sub Committee	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Milestone #2 Develop an IT Change Management Strategy.	Completed	IT change management strategy, signed off by PPS Board. The strategy should include: Your approach to governance of the change process; A communication plan to manage communication and involvement of all stakeholders, including users; An education and training plan; An impact / risk assessment for the entire IT change process; and Defined workflows for authorizing and implementing IT changes	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3	NO
Task 7. Establish a Change Management monitoring and reporting strategy to status process with MHVC Steering Committee.	On Hold	Establish a Change Management monitoring and reporting strategy to status process with MHVC Steering Committee.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 6. Educate affected partners on IT Change Management approved procedures, align with QE education curriculum as appropriate.	On Hold	Educate affected partners on IT Change Management approved procedures align with QE education curriculum as appropriate.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 5. Present to MHVC Steering Committee for recommendations and validation.	On Hold	Present to MHVC Steering Committee for recommendations and validation.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 4. Create training/communication plan for PPS partners, which identifies escalation to the Montefiore IT Change Advisory Board. Include QE in the communication plan.	On Hold	Create training/communication plan for PPS partners, which identifies escalation to the Montefiore IT Change Advisory Board. Include QE in the communication plan.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 3. Validate change management procedure with IT sub committee	Completed	Validate change management procedure with IT sub committee	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task 2. Integrate DSRIP technologies to existing	Completed	Integrate DSRIP technologies to existing Montefiore IT change management policy that outlines roles&	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3	



Page 94 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Montefiore IT change management policy that outlines roles& responsibilities, documentation standards, communication requirements and testing & approval processes.		responsibilities, documentation standards, communication requirements and testing & approval processes.							
Task 1. Create RACI Matrix outlining the individuals responsible, accountable, consulted or informed by actual technology deployed to partners. Align approach with strategic direction of QE.	Completed	Create RACI Matrix outlining the individuals responsible, accountable, consulted or informed by actual technology deployed to partners. Align approach with strategic direction of QE.	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task 8. Develop IT Change Management Strategy including approach to governance, communication, education and training, IT change management reporting by providers, risk management, and workflows	Completed	Develop IT Change Management Strategy including approach to governance, communication, education and training, IT change management reporting by providers, risk management, and workflows	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task 9. Review and approval by PPS leadership	Completed	Review and approval by PPS leadership	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Milestone #3 Develop roadmap to achieving clinical data sharing and interoperable systems across PPS network	Completed	Roadmap document, including current state assessment and workplan to achieve effective clinical data sharing and interoperable systems where required. The roadmap should include: A governance framework with overarching rules of the road for interoperability and clinical data sharing; A training plan to support the successful implementation of new platforms and processes; and Technical standards and implementation guidance for sharing and using a common clinical data set Detailed plans for establishing data exchange agreements between all providers within the PPS, including care management records (completed subcontractor DEAAs with all Medicaid providers within the PPS; contracts with all relevant CBOs including a BAA documenting the level of PHI to be shared and the purpose of this sharing).	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4	NO
Task 1. Execute DEAA for PHI data with DOH.	Completed	Execute DEAA for PHI data with DOH.	04/01/2015	04/01/2015	04/01/2015	04/01/2015	06/30/2015	DY1 Q1	
Task 8. Create data usage & tool standards for training plan with contribution from IT work groups where	Completed	Create data usage & tool standards for training plan with contribution from IT work groups where needed.	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4	



Page 95 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Completed	Finalize clinical data sharing and interoperability plan. Present for approval to Compliance Officer and MHVC steering Committee.	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Completed	Leveraging current established Montefiore Health System policy and procedures to design ongoing monitoring reporting that will be aligned with agreements in place.	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Completed	Collaborate with QE in alignment with strategic direction to optimize partner data contribution and finalize migration plan from paper to EHR for those providers involved.	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3	
On Hold	Inform governance with data exchange agreement requirements into Data Sharing Consent Agreements and Consent Change Protocols , including subcontractor DEAAs with all providers within the PPS; contracts with all relevant CBOs as monitored by compliance Officer.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
On Hold	Create data matrix based on Partner project selection and level of participation. This will inform and define the data needs, security requirements and governance standards. Validate with IT Sub Committee, local QE and PPS stakeholders.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Completed	Map current state assessment and interoperability requirements (HIE) with data exchange and privacy requirements of Montefiore Health System as monitored by Compliance Officer.	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4	NO
	Completed Completed Completed On Hold	Completed Finalize clinical data sharing and interoperability plan. Present for approval to Compliance Officer and MHVC steering Committee. Leveraging current established Montefiore Health System policy and procedures to design ongoing monitoring reporting that will be aligned with agreements in place. Completed Collaborate with QE in alignment with strategic direction to optimize partner data contribution and finalize migration plan from paper to EHR for those providers involved. Inform governance with data exchange agreement requirements into Data Sharing Consent Agreements and Consent Change Protocols, including subcontractor DEAAs with all providers within the PPS; contracts with all relevant CBOs as monitored by compliance Officer. Create data matrix based on Partner project selection and level of participation. This will inform and define the data needs, security requirements and governance standards. Validate with IT Sub Committee, local QE and PPS stakeholders. Completed Map current state assessment and interoperability requirements (HIE) with data exchange and privacy requirements of Montefiore Health System as monitored by Compliance Officer.	Completed Finalize clinical data sharing and interoperability plan. Present for approval to Compliance Officer and MHVC steering Committee. 10/01/2016	Completed Finalize clinical data sharing and interoperability plan. Present for approval to Compliance Officer and MHVC steering Committee. 10/01/2016 12/31/2017 12/31/2016 12/31/2016 12/31/2016 12/31/2016 12/31/2016 12/31/2016 12/31/2016 12/31/2016 12/31/2016 12/31/2016 12/31/2016 12/31/2016 12/31/2016 12/31/2016 12	Start Date Start Date End Date Start Date End Date	Start Date	Start Date Start Date End Da	Status Description Original Start Date End Date Start Date End Date End Date Start Date End Date Page and Quarter End Date Start Date End Date Page and Quarter End Date Start Date End Date Page and Quarter End Date Start Date End Date Page and Quarter End Date Start Date End Date Page and Quarter End Date Start Date End Date End Date Page and Quarter End Date Start Date End Date Page and Quarter End Date Start Date End Date Start Date End Date Page and Quarter End Date Start Date Start Date End Date Start D



Page 96 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Develop a specific plan for engaging attributed members in Qualifying Entities		Entities, signed off by PPS Board. The plan should include your approach to outreach into culturally and linguistically isolated communities.							
Task 6. Identify and assess options for communication channels to be used to enhance patient engagement.	Completed	Identify and assess options for communication channels to be used to enhance patient engagement.	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task 5. Create educational curriculum to communicate patient portal best practices coordinated with the PPS leads in the region.	Completed	Create educational curriculum to communicate patient portal best practices coordinated with the PPS leads in the region.	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task 4. Align and coordinate consent design with input from Cultural Competency work stream lead for the participating providers.	Completed	Align and coordinate consent design with input from Cultural Competency work stream lead for the participating providers.	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task 3. Engage RHIO to plan for DSRIP consent management and educate providers/partners on Patient portal capabilities of RHIO.	Completed	Engage RHIO to plan for DSRIP consent management and educate providers/partners on Patient portal capabilities of RHIO.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task 2. Evaluate in current assessment of care management application member identification and outreach functionality/requirements.	Completed	Evaluate in current assessment of care management application member identification and outreach functionality/requirements.	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task 1. Address consent requirements in partners agreement responsibilities.	Completed	Address consent requirements in partners agreement responsibilities.	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Milestone #5 Develop a data security and confidentiality plan.	Completed	Data security and confidentiality plan, signed off by PPS Board, including: Analysis of information security risks and design of controls to mitigate risks Plans for ongoing security testing and controls to be rolled out throughout network.	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	NO
Task 6. Create usage competency requirements that will influence the ongoing training and security monitoring procedures with partners.	On Hold	Create usage competency requirements that will influence the ongoing training and security monitoring procedures with partners.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 5. Create usage competency requirements that	On Hold	Create usage competency requirements that will influence the ongoing training and security monitoring procedures.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	



Page 97 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
will influence the ongoing training and security monitoring procedures.									
Task 4. Communicate access procedures and requirements with Transformation work group to information needed training plan for the Partners.	On Hold	Communicate access procedures and requirements with Transformation work group to information needed training plan for the Partners.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 3. Present to MHVC Steering Committee and compliance Officer for recommendations and validation.	On Hold	Present to MHVC Steering Committee and compliance Officer for recommendations and validation.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 2. Enhance Montefiore Health System User Access Procedures to address DSRIP governance.	On Hold	Enhance Montefiore Health System User Access Procedures to address DSRIP governance.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 1. Analyze Data Matrix developed in data exchange and create risk mitigation plan. Incorporate standards for clinical connectivity into partner contracts	On Hold	Analyze Data Matrix developed in data exchange and create risk mitigation plan. Incorporate standards for clinical connectivity into partner contracts	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 1. Create and submit security workbooks for System Security Plan Overview, Access Controls (AC), Configuration Management (CM), Identification and Authorization (IA), System and Communications Protection (SC)	Completed	Create and submit security workbooks for System Security Plan Overview, Access Controls (AC), Configuration Management (CM), Identification and Authorization (IA), System and Communications Protection (SC)	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 2. Create and submit security workbooks for Awareness and Training (AT), Audit and Accountability (AU), Incident Response (IR), Physical and Environmental Protection (PE), Personnel Security (PS	Completed	Create and submit security workbooks for Awareness and Training (AT), Audit and Accountability (AU), Incident Response (IR), Physical and Environmental Protection (PE), Personnel Security (PS	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 3. Create and submit security workbooks for Security Assessment and Authorization (CA), Risk Assessment (RA), System and Information Integrity (SI), Media Protection (MP)	Completed	Create and submit security workbooks for Security Assessment and Authorization (CA), Risk Assessment (RA), System and Information Integrity (SI), Media Protection (MP)	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 4. Create and submit security workbooks for	Completed	Create and submit security workbooks for Planning (PL), Program Management (PM), System and Services Acquisition	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	



Page 98 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Planning (PL), Program Management (PM), System and Services Acquisition (SA), Contingency Planning (CP), Maintenance (MA		(SA), Contingency Planning (CP), Maintenance (MA							

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description

No Records Found

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Perform current state assessment of IT capabilities across network, identifying any critical gaps, including readiness for data sharing and the implementation of interoperable IT platform(s).	
Develop an IT Change Management Strategy.	
Develop roadmap to achieving clinical data sharing and interoperable systems across PPS network	
Develop a specific plan for engaging attributed members in Qualifying Entities	
Develop a data security and confidentiality plan.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	

Page 99 of 842 Run Date : 03/29/2019



Page 100 of 842

Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

☑ IPQR Module 5.2 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Contract Agreement - Package 1 (Combo 1-10) Submit data exchange agreements between all of the PPS's network providers, CBOs, etc. that includes protection for PHI and DEAA compliance.	Completed	IA Remediation Request DY2 Q4	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone Contract Agreement - Package 2 (Combo 11-20) - Submit data exchange agreements between all of the PPS's network providers, CBOs, etc. that includes protection for PHI and DEAA compliance.	Completed	IA Remediation Request DY2 Q4	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
				_	=

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Contract Agreement - Package 1 (Combo 1-10) Submit data	
exchange agreements between all of the PPS's network	
providers, CBOs, etc. that includes protection for PHI and	
DEAA compliance.	
Contract Agreement - Package 2 (Combo 11-20) - Submit	
data exchange agreements between all of the PPS's network	



Run Date: 03/29/2019

Page 101 of 842

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
providers, CBOs, etc. that includes protection for PHI and	
DEAA compliance.	



Page 102 of 842

Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

■ IPQR Module 5.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the key challenges or risks that you foresee in creating and implementing your IT governance structure, your plans for data sharing across your network, your approach to data security and confidentiality, and the achievement of the milestones described above, including the potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

As has been outlined and indicated in survey results the capabilities of our Partners varies greatly. They have communicated that the usual barriers to acquiring technology are affecting their progress in adoption. The most significant are financial and technical expertise.

Risk A - Managing technology by provider type can add complexity to implementing a truly integrated IT model. We will try to address this by grouping parthttps://commerce.health.state.ny.us/mapp/ntwk/projimpl/orgsec/ipqrSection07.jsfners by the technology and partner type. These groupings will create additional workgroup teams so that there is appropriate input to the needed implementation thus supporting adoption.

Risk B - There are multiple PPS leads in the Hudson Valley and one QE, HealthlinkNY. The demand on the QE will impact the ability to deliver the connectivity to the QE on a timely basis. In conjunction with the QE we have coordinated the three PPS Leads so that we optimize the efforts for both the QE and our shared partners.

Risk C - There is a large number of partners utilizing paper-based records – in the interim we will leverage an EMR agnostic/Non EMR approach to assisting in the care management of the attributed lives. We will prioritize the providers who will need to meet the multiple requirements to deliver the projects and care. We will also leverage the technology groups identified in Risk A.

Risk D -Data Security Measures may not be in place or the proposed requirements might be beyond the capabilities of the partner. Although we are confident that our partners who have or will be signing data agreements will continue to ensure data security measures are in place, in order to mitigate data security risks, we will work with our partners to identify areas where they need support and also limit the data as identified in Data matrix to the minimum requirements needed to implement and achieve the project requirements. We will implement dual authentication to access data as needed by Partner

IPQR Module 5.4 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

As is described throughout this implementation plan, the development of new and / or improved IT infrastructure technology is an important factor in many other workstreams. In particular, clinical integration, population health management and performance reporting. However, without the right business and financial support, it will not be possible to drive the technological infrastructure development program to ensure the success of these workstreams. The interaction between the IT resources and the PPS's leads will be vital to ensure that the IT infrastructure that we develop meets the needs of the whole PPS network. DSRIP capital funding will be a critical factor as well as securing the appropriate resources. The Finance workstream is in a support role to fulfill this requirement along with the workforce strategy team. To this end there will be cross representation of IT resources on each of the work stream teams.



Page 103 of 842

Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 5.5 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities			
Executive Director	Allison McGuire/ MHVC	Lead DSRIP office on IT systems and processes strategy.			
Director of Quality & Innovation	Natalee Hill/ MHVC	Partner IT transformation support and coordination of IT services conjunction with MIT operations, Performance reporting management			
Chief Information Officer	Jack Wolf/ Montefiore Health System	IT Governance, Change Management, IT Architecture and Operations			
Montefiore Data and infrastructure	J. Albert, B. Hoch, A. Banchu/ Montefiore Health System	Data security and confidentiality plan, Data Exchange Plan in conjunction with MIT Operations			
Montefiore IT Security Officer	A. Banchu/ Montefiore Health System	Data security and confidentiality plan, Data Exchange Plan in conjunction with MIT Operations. Adherance to HIPPA			
IT Infrastructure Transformation work group	TBD	Input on IT strategy			
Medical Director	Damara Gutnick/ MHVC	Alignment with Clinical objectives and goals			
Chief Compliance Officer	Maria Matzoros	Compliance and Privacy oversight			
IT Project Specialist	Cara Sceppaquercia/ MHVC	Responsible for coordinating project workgroups, creating and operationalizing project plans, and supporting IT strategy implementation.			



Page 104 of 842

Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 5.6 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders Role in relation to this organizational works		Key deliverables / responsibilities		
Internal Stakeholders				
Partner project leads	Project leads	Partner with DSRIP IT director on meeting IT project requirements		
MHVC project specialists	Central project coordination	Input on IT transformation strategy to help partners meet IT project requirements		
MHVC Steering Committee, IT Sub Committee and workgroups	Project and DSRIP goverance	Provide advisory services to meet DSRIP goals and Objective in conjuction with MHVC and Montefiore Health System Leadership		
External Stakeholders				
Local QE - HealthLinkNY	Supporter	Collaboration with MHVC IT director to help partners meet HIE project requirements		
Local extension Center (eHealthCollaborative)	Supporter	Collaboration with DSRIP IT director on outreach to partners		
PPS HIT/HIE Workgroup	Partners in regional collaborations with RHIO(s) and on IT initiatives	Collaboration or input as needed on the design of regional IT initiatives that recognize partners may be in multiple PPSs and to assist with prioritization		



Page 105 of 842

Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 5.7 - Progress Reporting

Instructions:

Please describe how you will measure the success of this organizational workstream.

Success of the IT systems and processes workstream will be defined as progress toward establishing a fully integrated IT infrastructure. This will involve tracking the process milestones defined above (i.e., current state assessment, change management strategy, clinical data sharing roadmap, plan for engaging members in qualifying entities, and data security and confidentiality plan) and outlined below as some ongoing performance reports. The MHVC IT director will track progress toward these milestones, together with the project management team and the director of research and evaluation. We will closely monitor the progress of our partners' transition to effective, interoperable EHR systems with appropriate certifications. This will include using surveys, outreach, and a performance / project management tool to track EHR adoption, HIE connectivity, and progress toward PCMH certifications as relevant. Partner agreements will establish the expectations with all partners to supply key artifacts and monthly reports on key performance metrics. These will be necessary to ensure continuing progress against our IT change management strategy. This will be accomplished in conjunction with the Regional Managers who will be responsible for the ongoing relationship and monitoring of performance.

Performance reports currently identified:

- 1. Annual Gap Assessment Report Partner adoption of IT infrastructure, enablement of clinical workflows, and application of population analytics
- 2. Annual Data Security Monitoring
- 3. Monthly workforce training compliance report
- 4. Monthly HIE usage report

Instructions:

IT Transformation work group will assist in conducting quarterly survey of IT stakeholders (in particular the users of new infrastructure / systems) to derive qualitative assessments of user satisfaction.

IPQR Module 5.8 - IA Monitoring

Γ			



Page 106 of 842

Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Section 06 – Performance Reporting

IPQR Module 6.1 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Establish reporting structure for PPS-wide performance reporting and communication.	Completed	Performance reporting and communications strategy, signed off by PPS Board. This should include: The identification of individuals responsible for clinical and financial outcomes of specific patient pathways; Your plans for the creation and use of clinical quality & performance dashboards Your approach to Rapid Cycle Evaluation	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2	NO
Task 6. Develop dashboards for different audiences (e.g., PPS leadership; partner leads; data analysts).	Completed	Develop dashboards for different audiences (e.g., PPS leadership; partner leads; data analysts).	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task5. Establish data collection processes for key metrics at relevant participating PPS sites.	Completed	Establish data collection processes for key metrics at relevant participating PPS sites.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 4. Identify individuals within partner organizations with responsibility for clinical and financial outcomes related to projects, who will report to MHVC Clinical Sub-Committee	Completed	Identify individuals within partner organizations with responsibility for clinical and financial outcomes related to projects, who will report to MHVC clinical committees	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 3. Confirm performance reporting system(s) to be used across MHVC, including data collection and analytical tool/capability or IT systems.	Completed	Confirm performance reporting system(s) to be used across MHVC, including data collection and analytical tool/capability or IT systems.	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task 2. Establish set of required metrics and milestones, relevant data and requirements, and dates for collecting all required metrics to be	Completed	Establish set of required metrics and milestones, relevant data and requirements, and dates for collecting all required metrics to be collected at relevant participating PPS sites. MHVC will develop data collection and analytical capabilities	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	



Page 107 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
collected at relevant participating PPS sites. MHVC will develop data collection and analytical capabilities that will identify key opportunities for performance improvement.		that will identify key opportunities for performance improvement.							
Task 1. Establish performance reporting governance structure within the Clinical Quality Sub Committee	Completed	Establish performance reporting governance structure within the Clinical Quality Sub Committee	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 8. Incorporate partner feedback to finalize dashboards and performance reporting strategy and establish process and lines of two-way communication for reporting results of analyses of metrics.	Completed	Incorporate partner feedback to finalize dashboards and performance reporting strategy and establish process and lines of two-way communication for reporting results of analyses of metrics.	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task 7. Hold meetings with partners and include professional group representation, particularly those with expertise in each area to drive transformation of the culture, to get feedback and suggestions for improving performance reporting strategy and pilot dashboards.	Completed	Hold meetings with partners and include professional group representation, particularly those with expertise in each area to drive transformation of the culture, to get feedback and suggestions for improving performance reporting strategy and pilot dashboards.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Milestone #2 Develop training program for organizations and individuals throughout the network, focused on clinical quality and performance reporting.	Completed	Finalized performance reporting training program.	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3	NO
Task 5. Establish process for incorporating evaluation feedback and updating training as needed. Include the validating of respective updates with appropriate governing body for approval.	Completed	Establish process for incorporating evaluation feedback and updating training as needed. Include the validating of respective updates with appropriate governing body for approval.	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task 4. Develop plan for monitoring the uptake and training outcomes for those undertaking performance reporting training. Including a process via survey to capture attendee evaluation feedback.	Completed	Develop plan for monitoring the uptake and training outcomes for those undertaking performance reporting training. Including a process via survey to capture attendee evaluation feedback.	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task 3. Develop plan for delivery of training to	Completed	Develop plan for delivery of training to organizations and individual providers in the MHVC network and present to	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3	



Page 108 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
organizations and individual providers in the MHVC network and present to MHVC Steering Committee for review and recommendations.		MHVC Steering Committee for review and recommendations.							
Task 2. Develop training materials and programs that incorporate the core elements of MHVC performance reporting structures and processes (e.g. ongoing self-assessment and critical evaluation, dashboards and reduced potentially preventable spending metrics).	Completed	Develop training materials and programs that incorporate the core elements of MHVC performance reporting structures and processes (e.g. ongoing self-assessment and critical evaluation, dashboards and reduced potentially preventable spending metrics).	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task 1. Identify training objectives and vision based on performance reporting structures and processes defined above.	Completed	Identify training objectives and vision based on performance reporting structures and processes defined above.	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3	

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description
----------------	-----------------	------------------------------

No Records Found

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name	Description Upload Date	ate
--	-------------------------	-----

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Establish reporting structure for PPS-wide performance reporting	
and communication.	
Develop training program for organizations and individuals	
throughout the network, focused on clinical quality and	
performance reporting.	



Run Date : 03/29/2019

Page 109 of 842

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	



DSRIP Implementation Plan Project

Run Date: 03/29/2019

Page 110 of 842

Montefiore Medical Center (PPS ID:19)

IPQR Module 6.2 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

								DSRIP
Miles (and Table Manage	Status	Deceriation	Original	Original	Start Date	End Date	Quarter	Reporting
Milestone/Task Name	Status	Description	Start Date	End Date	Start Date	End Date	End Date	Year and
								Quarter

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type	File Name	Description	Upload Date
----------------------------------	-----------	-------------	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text

No Records Found



Page 111 of 842

Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 6.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the key challenges or risks that you foresee in implementing performance reporting structures and processes and effective performance management within your network, including potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

Achieving the DSRIP performance metrics will depend on partner support and training to standardize quality and accuracy across sites. The use of a single PMO platform, accessible by partners throughout the network, will facilitate data collection and analysis, as well as reporting to the state and to the PPS partners using dashboards.

There are a number of risks to achievement of high performance on required DOH metrics.

First, there is variable performance on a number of metrics across different provider types and sites within our network. This creates a challenge in terms of the adoption of standardized metrics. This is complicated by the risk that some of our partners may not have the appropriate capabilities to ensure high performance on these system transformation metrics. To mitigate this risk, we will use dashboards to drive peer comparison and performance improvement across sites.

Second, we face a challenge in terms of the IT required for data collection and reporting - a large proportion of providers are, for example, recording data in paper-based charts. As referenced in the IT Systems & Processes section, a number of our partners face financial and technical challenges in acquiring and utilizing the required IT. This risk and our approach to mitigating it are described in more detail in the IT Systems and Processes section. This includes our clinical data sharing and interoperability plan.

Third, there may be resistance by stakeholders to transformation of the health care management system and therefore to the collection of performance measures. A robust change management strategy with plans for two way communication and training will be developed. Data collection expectations will be included and articulated in the provider agreements, which will be monitored/managed and which will include provisions and penalties for non-compliance.

IPQR Module 6.4 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

In order to provide high quality care that is successfully measured, the system must remain financially sustainable through building value-based/shared savings arrangements. This workstream is therefore dependent upon the financial sustainability workstream. The PMO system that MHVC has procured and will adopt will be the tool that we use to ensure complete quality data collection tied to the performance measures, monitored via appropriate dashboards. Our performance reporting is therefore dependent on our effective implementation and use of this tool. Our performance reporting workstream also relies upon our provider partners being engaged and motivated and having the technology and capability to use dashboards to improve performance in real-time. Working closely with the IT Systems and Processes workstream will therefore be crucial for the success of the performance reporting workstream.



DSRIP Implementation Plan Project

Run Date: 03/29/2019

Page 112 of 842

Montefiore Medical Center (PPS ID:19)

IPQR Module 6.5 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Executive Director	Allison McGuire/ MHVC	Lead DSRIP office on Performance Reporting strategy.
Medical Director	Damara Gutnick, MD/ MHVC	Alignment with Clinical reporting requirements to monitor partner performance
Director of CMO IT	Chuck Anderson	IT strategy to support performance reporting
Director of Quality and Innovation	Natalee Hill/MHVC	Responsible for engaging partners around quality improvement initiatives, and development and execution of strategy to support development of QI skills at provider organizations including strategy to provide PDSA technical assistance to CBO's. Responsible for ongoing review of quality data and developing and managing MHVC approach to rapid cycle evaluation.
Compliance Lead	Maria Matzoros	DSRIP lead on compliance activities, e.g. financial compliance and contracts
Montefiore Strategic Planning Analytics Department	Adam Block / Driector of Strategic Analytics/ Montefiore Health System	Support of partner data analysis ,PPS key indicator identification, inform performance thresholds and making reporting recommendations



Page 113 of 842

Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

☑ IPQR Module 6.6 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
Performance reporting support ,strategy and area subject matter expert	Project leads	Tracking progress across project milestones and requirements
MHVC Steering Committee, IT Sub Committee and workgroups	Project and DSRIP governance	Provide advisory services to meet DSRIP goals and Objective in conjunction with MHVC and Montefiore Health System Leadership
All MHVC Partners	Provide input as needed for specific decisions	Implementing projects, performance leadership, reporting
MHVC project specialists	Central project coordination	Input on performance reporting strategy to help partners meet reporting requirements
External Stakeholders		
County Health Departments	Provide input as needed for specific decisions	Input and support as needed
MCOs	Provide input as needed for specific decisions	Input and support as needed
Performance Logic Cross PPS Workgroup	Vendor platform and coordination	Learning collaborative for best practices sharing
MHVC Clinical Quality Sub-committee	Subject matter experts from partnering organizations including clinicians, quality professionals and appropriate healthcare executives serving in an advisory role to the MHVC Steering Committee	Input to performance reporting requirements
ACOs and Health Homes	ACOs and Health Homes will manage their respective provider networks and act as administrators on their behalf.	Adequate IT/EHR infrastructure supported by DSRIP funds



Page 114 of 842

Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 6.7 - IT Expectations

Instructions:

Please clearly describe how the development of shared IT infrastructure across the PPS will support your approach to performance reporting.

We will be leveraging our IT infrastructure and processes to perform the necessary reporting to properly monitor the performance of our PPS. It will also be necessary to coordinate with the various work stream leads to achieve the appropriate vehicle that will measure, monitor and report accurately. The end product has to be a useable tool that will provide value and our training tasks will be critical in accomplishing this goal.

Initially, performance reporting will be a matter of manually collecting data points as necessary. This approach will support us in meeting performance reporting deadlines as the IT infrastructure is established and resources are trained. Our approach to this infrastructure and training, as is described in the IT Systems & Processes section of this implementation plan, will prioritize those providers who will be integral to the delivery of the DSRIP projects and improvements in system transformation metrics. A PPS wide tool will be established by leveraging existing infrastructure enhanced by capital expenditures and resource acquisition. We anticipate our Enterprise data warehouse will accommodate data transferred from the state's MAPP tool and Salient's SIM tool, to implement a robust system. It will require the ability to collect data from multiple sources, perform the necessary analytics, monitor project and partner performance and finally visualize the data in a format that will assist various audiences in monitoring performance and making informed decisions.

IPQR Module 6.8 - Progress Reporting

Instructions:

Please describe how you will measure the success of this organizational workstream.

We will be leveraging our IT infrastructure and processes to perform the necessary reporting to properly monitor the performance of our PPS. It will also be necessary to coordinate with the various work stream leads to achieve the appropriate vehicle that will measure, monitor and report accurately. The end product has to be a useable tool that will provide value and our training tasks will be critical in accomplishing this goal.

Initially, performance reporting will be a matter of manually collecting data points as necessary. This approach will support us in meeting performance reporting deadlines as the IT infrastructure is established and resources are trained. Our approach to this infrastructure and training, as is described in the IT Systems & Processes section of this implementation plan, will prioritize those providers who will be integral to the delivery of the DSRIP projects and improvements in system transformation metrics. A PPS wide tool will be established by leveraging existing infrastructure enhanced by capital expenditures and resource acquisition. We anticipate our Enterprise data warehouse will accommodate data transferred from the state's MAPP tool and Salient's SIM tool, to implement a robust system. It will require the ability to collect data from multiple sources, perform the necessary analytics, monitor project and partner performance and finally visualize the data in a format that will assist various audiences in monitoring performance and making informed decisions.



Page 115 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 6.9 - IA Monitoring Instructions :



Page 116 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Section 07 – Practitioner Engagement

IPQR Module 7.1 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Develop Practitioners communication and engagement plan.	Completed	Practitioner communication and engagement plan. This should include: Your plans for creating PPS-wide professional groups / communities and their role in the PPS structure The development of standard performance reports to professional groupsThe identification of profession / peer-group representatives for relevant governing bodies, including (but not limited to) Clinical Quality Committee	04/01/2015	06/30/2016	04/01/2015	06/30/2016	06/30/2016	DY2 Q1	NO
Task 1. Initiate collaboration with other PPSs in the Hudson valley (Refuah and WMC) to develop engagement strategies for Local Government Units	Completed	Initiate collaboration with other PPSs in the Hudson valley (Refuah and WMC) to develop engagement strategies for Local Government Units	04/01/2015	06/15/2015	04/01/2015	06/15/2015	06/30/2015	DY1 Q1	
Task 2. Identify professional groups to engage on strategy for practitioner engagement including, but not limited to, government agencies, professional groups, and social services group.	Completed	Identify professional groups to engage on strategy for practitioner engagement including, but not limited to, government agencies, professional groups, and social services group.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task 3. Initiate discussions with other PPSs in the Hudson Valley (Refuah and WMC) about opportunities and strategy for collaborative efforts to facilitate alignment of reporting and transformation as well as sharing clinical protocols for common partners.	Completed	Initiate discussions with other PPSs in the Hudson Valley (Refuah and WMC) about opportunities and strategy for collaborative efforts to facilitate	07/15/2015	09/30/2015	07/15/2015	09/30/2015	09/30/2015	DY1 Q2	
Task	Completed	4. Begin discussions with providers to identify best practices	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	



Page 117 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
4. Begin discussions with providers to identify best practices and opportunities of economies of scale)e.g. investments, training curriculum, etc).		and opportunities of economies of scale)e.g. investments, training curriculum, etc).							
Task 5. Establish channels for connectivity among professional groups, (e.g., email distribution lists, online forums).	Completed	Establish channels for connectivity among professional groups, (e.g., email distribution lists, online forums).	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 6.Work with Performance Reporting group to design performance reports, keeping in mind practitioner audiences.	Completed	Work with Performance Reporting group to design performance reports, keeping in mind practitioner audiences.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 7. Develop plan to share reports with professional group leaders and receive / incorporate feedback into the reporting process.	Completed	Develop plan to share reports with professional group leaders and receive / incorporate feedback into the reporting process.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 8. Identify representatives from professional communities for MHVC committees and work groups.	Completed	Identify representatives from professional communities for MHVC committees and work groups.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Milestone #2 Develop training / education plan targeting practioners and other professional groups, designed to educate them about the DSRIP program and your PPS-specific quality improvement agenda.	Completed	Practitioner training / education plan.	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3	NO
Task 1.Design a standard DSRIP training program for practitioners including: DSRIP basics, overview of PPS projects, quality improvement, population health strategies, care transitions, patient centered communication strategies and cultural competency, as well as design targeted training needs to specific providers involved in certain projects (e.g. motivational interviewing and health literacy).	Completed	Design a standard DSRIP training program for practitioners including: DSRIP basics, overview of PPS projects, quality improvement, population health strategies, care transitions, patient centered communication strategies and cultural competency, as well as design targeted training needs to specific providers involved in certain projects (e.g. motivational interviewing and health literacy).	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task 2.Identify each professional group impacted by projects; Identify opportunities for each	Completed	Identify each professional group impacted by projects; Identify opportunities for each professional group to participate in training.	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	



Page 118 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
professional group to participate in training.									
Task 3. Identify which groups of providers/practitioner require the specific training needs (e.g. practitioners in medical village who need regulatory waiver training ,etc.) and distribute educational materials to providers participating in the PPS accordingly.	Completed	Identify which groups of providers/practitioner require the specific training needs (e.g. practitioners in medical village who need regulatory waiver training ,etc.) and distribute educational materials to providers participating in the PPS accordingly.	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task 4. Develop skill-specific physician training, such as patient centered communication skills, motivational interviewing, cultural competency and health literacy	Completed	Develop skill-specific physician training, such as patient centered communication skills, motivational interviewing, cultural competency and health literacy	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task 5. Develop training strategy and establish a plan to periodically review training strategy and revise as necessary.	Completed	Develop training strategy and establish a plan to periodically review training strategy and revise as necessary.	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task 6. Collect and monitor post-training evaluations and adjust training curriculum, delivery style and content to meet learners needs and project objectives.	Completed	Collect and monitor post-training evaluations and adjust training curriculum, delivery style and content to meet learners needs and project objectives.	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3	

IA Instructions / Quarterly Update

Milestone Name IA Instructions Quarterly Update Description	
---	--

No Records Found

Prescribed Milestones Current File Uploads

Milostono Nomo	Hear ID	File Type	Eila Nama	Description	Unload Data
willestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found



Page 119 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Develop Practitioners communication and engagement plan.	
Develop training / education plan targeting practioners and	
other professional groups, designed to educate them about the	
DSRIP program and your PPS-specific quality improvement	
agenda.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	



DSRIP Implementation Plan Project

Page 120 of 842 Run Date : 03/29/2019

Montefiore Medical Center (PPS ID:19)

IPQR Module 7.2 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

								DSRIP
Miles (and Table Manage	Status	Description	Original	Original	Start Date	End Date	Quarter	Reporting
Milestone/Task Name	Status	Description	Start Date	End Date	Start Date	End Date	End Date	Year and
								Quarter

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type	File Name	Description	Upload Date
----------------------------------	-----------	-------------	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Milestone Name	Narrative Text

No Records Found



DSRIP Implementation Plan Project

Page 121 of 842 Run Date : 03/29/2019

Montefiore Medical Center (PPS ID:19)

IPQR Module 7.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the current level of engagement of your physician community in the DSRIP program and describe the key challenges or risks that you foresee in implementing your plans for physician engagement and achieving the milestones described above. Describe any potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

The practitioner community is currently engaged in the DSRIP program through regular newsletter distributions, postings to the Montefiore Hudson Valley Collaborative Website and Regional Meetings.

There are several risks associated with practitioner engagement:

First, not every provider will be completely satisfied with the manner in which DSRIP projects are implemented, as the Hudson Valley Collaborative represents a network of providers spread over a significant geography. To address these risk, we have organized a governance structure that allows all providers to be heard in the planning process. Further, we have divided our network into regional areas to allow local concerns to be highlighted. In general, we are committed to effective and ongoing communications, which is one of the obligations of managing programs over such a diverse network.

In addition, some providers may see their current business model threatened by changes brought about by DSRIP.

For example, The ED care triage and medical village projects may present a perceived threat to community hospitals that are not prepared for the transition from inpatient to ambulatory services. To address these concerns, we will work with these providers to find other opportunities within the new care delivery system.

There is a risk created by providers/practitioners that are included in multiple PPSs. These practitioners may face conflicting information, demands, and expectations. This creates a risk they will not be able to commit sufficient energy and resources to MHVC initiatives. To mitigate this, the 3 PPS's in the Hudson valley (MHVC, WMC and Refuah) have agreed to collaborate to ease implementation complexity for shared partners, align community wide messaging, leverage meaningful economies of scale where appropriate and ensure prudent resource utilization.

Further, we must ensure work group membership includes stakeholder groups which represent MHVC's entire geography in order to support the representation of local concerns. MHVC is revising its geographic approach to engagement and communication - in conjunction with the PHIP and provider partners - in order to align more closely with the ideal participation model for stakeholders.

Lastly we are actively recruiting a Director of Partner Support to facilitate relationship building and trust with partners and support contracting efforts. We have hired a communications manager and community liaison to support provider and community engagement activities and are exploring buy vs build, and will obtain temporary help or purchase services as needed.

IPQR Module 7.4 - Major Dependencies on Organizational Workstreams

Instructions:



Page 122 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

Practitioner Engagement is dependent on Performance Reporting. Practitioners will need to regularly receive updates on their performance as well as network performance to effectively deliver outcomes.

Clinical Integration is an interdependent work stream. The participating practitioners provide the resources for delivering the goals of the clinical programs.

IT Systems and Process is dependent on Practitioner Engagement. Participating providers must understand the functionality of the new IT systems and know how to integrate these systems into their clinical operation. Targeted training will be provided, as needed to practitioners on new healthcare IT systems.

Funds Flow will be of great interest to the participating practitioners. Clear transparency is essential in this work stream.

Governance is an important dependency. Participating providers will need to understand how the PPS is managed and how they may get involved to voice their opinions.



Page 123 of 842

Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 7.5 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities			
Executive Director	Allison McGuire / MHVC	Lead DSRIP office on Practitioner Engagement strategy.			
Medical Director	Damara Gutnick, MD / MHVC	Responsible for leading development of clinical programs to support project implementation. Engaging diverse stakeholder groups. Oversee development and execution of practitioner communication and engagement strategy in partnership with Network Development role once hired.			
Director of CMO IT	Chuck Anderson	Network IT assessment, planning for infrastructure development, development and implementation of IT strategy.			
Director, Network Development Partner Support	Marlene Ripa/MHVC	Responsible for creating partner communications strategy and management of partner connection with DSRIP office, in terms of contracting, project reporting and shared services. Manage partner relations and communications staff.			
Partner Relations Specialists	Aliza Travis/ MHVC	"Responsible for operationalizing partner communication strategy through newsletter, partner portal, website, social media, and planning regional meetings and other communications forums.			
Platform Administrator	Marlene Ripa/ MHVC	Responsible for managing IT platforms including Salesforce partner portal.			
Community Engagement Manager	Rachel Evans / MHVC	Responsible for Community Based Organization engagement strategy			
Montefiore Strategic Planning & Analytics Department	Adam Block, Director Strategic Analytics & Yoon Yang, Analyst	Support of partner data analysis, PPS key indicator identification, inform performance thresholds and make recommendations.			
Project Management Office	Pat Damrow, PMP	Responsible for providing project management support			
Project Specialists	Cara Sceppaquercia, Shashauna Stephenson / MHVC	Responsible for coordinating project workgroups, creating and operationalizing project plans, and coordinating IT strategy implementation			
Director of Practice Transformation	Tawana Howard-Eddings / MHVC	Responsible for PCMH engagement strategy and execution for Primary Care Practices within the MHVC network, network analysis, PCMH vendor management, facilitation of PCMH readiness assessments, and identification of training needs around PCMH certification.			
Director of Quality & innovation	Natalee Hill / MHVC	Responsible for engaging partners around quality improvement initiatives, and development and execution of strategy to support development of QI skills at provider organizations including			



DSRIP Implementation Plan Project

Page 124 of 842 Run Date : 03/29/2019

Montefiore Medical Center (PPS ID:19)

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
		strategy to provide PDSA technical assistance to CBO's. Responsible for ongoing review of quality data and developing and managing MHVC approach to rapid cycle evaluation. Support QI Initiatives for MAX Series and ED-Care triage at Hospital Sites
Provider Engagement Support	Andrew Loose, Montefiore, Director of Corporate and Foundation Relations Montefiore, Director, Public Policy Office of Government Relations CMO, Montefiore Care Management	Responsible for identifying and making connections to foundation and grant funding opportunities that can potentially fund CBO programming that does not directly support PPS projects.



Page 125 of 842

Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

☑ IPQR Module 7.6 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
MHVC Steering Committee, IT Sub-Committee, Workforce Sub-committee, Clinical Quality Sub- committee and workgroups	Project and DSRIP governance	Provide advisory services to meet DSRIP goals and objectives, in conjunction with MHVC and Montefiore Health System leadership
External Stakeholders		
Professional groups (JHMCA, CBHS)	Membership drawn from practitioner groups at provider partners.	Provide input on PPS activities / issues that affect the group
Medical Societies of the Hudson Valley	Provide discussion and feedback on clinical changes.	Provide input as needed on protocols . Help to engage provider partners in transformation (PCMH)
Hudson Region DSRIP Public Health Council	Cross PPS Collaboration with DSRIP staff representation from MHVC, Refuah and WMC, as well as multiple CBO partners and LGUs	Cross PPS collaboration to engage multiple stakeholders and Local Government Units
Hudson Region DSRIP Clinical Council	Cross PPS Collaboration: The medical directors from the 3 PPSs will co-chair this council with representation from clinical partners across the region. PHIP will convene the council	Responsible for aligning reporting and transformation strategies for providers in multiple PPSs, also focusing on market and policy issues external to PPS goals that impact provider experience. Cross PPS collaboration on strategies to impact High Performance Metrics.
PHIP – Public Health Implementation Program	Convene stakeholders and establish neutral forums for identifying, sharing, disseminating and helping implement best practices to reach the triple aim. Convene Cross PPS collaborative (HR DSRIP Clinical Council) meetings	Facilitate provider engagement, facilitate cross PPS collaboration, convene meetings
Local Government Units (LGUs)	Supporting organization	Participate in partner engagement strategy, provide regional guidance to align with organizational strategic objectives. Provide guidance and support for CBO engagement stratgies



Page 126 of 842

Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 7.7 - IT Expectations

Instructions:

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream.

The practitioner engagement workstream depends upon a centralized repository of practitioner data that is well managed and readily accessible. This is required to support effective communication with practitioners through multiple channels, as well performance reporting across partners. The technology solutions for communication and performance reporting will need to be aligned with DSRIP requirements and goals. Practitioners will need to adopt these solutions, although we recognize the need for sensitivity to the various levels of IT readiness across partners.

IPQR Module 7.8 - Progress Reporting

Instructions:

Please describe how you will measure the success of this organizational workstream.

Success in this workstream will be defined as progress towards establishing full practitioner engagement and education. We will closely monitor the groups, progress reports, and educational outcomes in line with the milestones outlined above. The PPS will encourage engaging participation of CBOs and professional organizations and track improvement in participation. Enhanced practitioner engagement will be monitored closely in parallel with success on scale and speed performance metrics.

IPQR Module 7.9 - IA Monitoring

Instructions:



Run Date: 03/29/2019

Page 127 of 842

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Section 08 – Population Health Management

IPQR Module 8.1 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Develop population health management roadmap.	Completed	Population health roadmap, signed off by PPS Board, including: The IT infrastructure required to support a population health management approach Your overarching plans for achieving PCMH 2014 Level 3 certification in relevant provider organizationsDefined priority target populations and define plans for addressing their health disparities.	04/01/2015	12/31/2016	04/01/2015	12/31/2016	12/31/2016	DY2 Q3	NO
Task 12. Access and plan for cross PPS registry functionality with local QE.	Completed	12. Access and plan for cross PPS registry functionality with local QE.	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task 13. Establish expectation for two-way communication for multidisciplinary care team members to facilitate seamless clinical information transfer at point of care and deliver a consistent patient centered approach to care. (e. g. health homes ,etc.).	Completed	13. Establish expectation for two-way communication for multidisciplinary care team members to facilitate seamless clinical information transfer at point of care and deliver a consistent patient centered approach to care. (e.g. health homes ,etc.).	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task 1. Collaborate with neighboring PPSs (Refuah and WMC) to convene the Hudson Valley DSRIP Public Health Council. This council will collaboratively address Domain 4 Projects (Tobacco, cancer prevention) and engaging LGU's across 7 counties.	Completed	Collaborate with neighboring PPSs (Refuah and WMC) to convene the Hudson Valley DSRIP Public Health Council. This council will collaboratively address Domain 4 Projects (Tobacco, cancer prevention) and engaging LGU's across 7 counties.	04/01/2015	05/30/2015	04/01/2015	05/30/2015	06/30/2015	DY1 Q1	
Task 2. Convene the Cross PPS HRD BH Crisis	Completed	Convene the Cross PPS HRD BH Crisis Leadership Group (3 PPSs agree to collaborate around coordinating crisis)	04/01/2015	07/13/2015	04/01/2015	07/13/2015	09/30/2015	DY1 Q2	



Page 128 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Leadership Group (3 PPSs agree to collaborate around coordinating crisis intervention and prevention services across the Hudson Region.)		intervention and prevention services across the Hudson Region.)							
Task 3. Determine which baseline data, goals for improvement and actions to achieve improvement must be collected.	Completed	3. Determine which baseline data, goals for improvement and actions to achieve improvement must be collected.	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task 4. Utilizing partner assessment create strategic plan to support phased strategy of PCMH adoption in relevant provider organizations; including assessment, gap analysis, and coaching support and ongoing monitoring of certification requirements.	Completed	4. Utilizing partner assessment create strategic plan to support phased strategy of PCMH adoption in relevant provider organizations; including assessment, gap analysis, and coaching support and ongoing monitoring of certification requirements.	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task 5. Establish APC/PCMH Certification workgroup to finalize PPS wide roadmap for achieving level 3 certification for relevant providers	Completed	5. Establish APC/PCMH Certification workgroup to finalize PPS wide roadmap for achieving level 3 certification for relevant providers	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task 6. Identify IT infrastructure required to meet population health requirements (including provider EHR and HIE connectivity; analytic tools).	Completed	6. Identify IT infrastructure required to meet population health requirements (including provider EHR and HIE connectivity; analytic tools).	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task 7. Finalize phased strategy and timelines to achieve 2014 Level 3 NCQA PCMH and present for approval to MHVC Steering Committee. (practices on track (Wave 1) with timeline extending out to DY3Q4 for practices that require additional support (Wave 2).	Completed	7. Finalize phased strategy and timelines to achieve 2014 Level 3 NCQA PCMH and present for approval to MHVC Steering Committee. (practices on track (Wave 1) with timeline extending out to DY3Q4 for practices that require additional support (Wave 2).	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task 8. Analyze the Community Needs Assessment and further refine to identify key target patient populations for projects and identify gaps of the partners involved.	Completed	8. Analyze the Community Needs Assessment and further refine to identify key target patient populations for projects and identify gaps of the partners involved.	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task 9. Determine PPS-wide approach for care management services (e.g., what will be	Completed	9. Determine PPS-wide approach for care management services (e.g., what will be centralized v. standardized v. local).	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3	



Page 129 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
centralized v. standardized v. local).									
Task 10. Determine methodology to identify members within target populations (e.g., performing risk stratification using claims data on member population), drawing on current care management capabilities within the network.	Completed	10. Determine methodology to identify members within target populations (e.g., performing risk stratification using claims data on member population), drawing on current care management capabilities within the network.	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task 11. Develop plan to build central IT capabilities (e.g., care management tool) and help providers develop individual capabilities.	Completed	11. Develop plan to build central IT capabilities (e.g., care management tool) and help providers develop individual capabilities.	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Milestone #2 Finalize PPS-wide bed reduction plan.	Completed	PPS Bed Reduction plan, signed off by PPS Board. This should set out your plan for bed reductions across your network, including behavioral health units/facilities, in line with planned reductions in avoidable admissions and the shift of activity from inpatient to outpatient settings.	10/01/2015	09/30/2018	10/01/2015	09/30/2018	09/30/2018	DY4 Q2	NO
Task 1. Create analytics template to define inappropriate utilization patterns including a review of ACS (Ambulatory Care Sensitive) conditions related to avoidable hospital admissions and ER utilization	Completed	Create analytics template to define inappropriate utilization patterns including a review of ACS (Ambulatory Care Sensitive) conditions related to avoidable hospital admissions and ER utilization	01/01/2016	01/31/2016	01/01/2016	01/31/2016	03/31/2016	DY1 Q4	
Task 2. Pilot the template and refine as needed in 1-2 practice sites	Completed	2. Pilot the template and refine as needed in 1-2 practice sites	07/01/2018	09/30/2018	07/01/2018	09/30/2018	09/30/2018	DY4 Q2	
Task 3. Create standardized tool kit for project planning at each medical village site.	Completed	Create standardized tool kit for project planning at each medical village site.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 4. Include revenue loss as a component of funds flow to ease transition	Completed	Include revenue loss as a component of funds flow to ease transition	07/01/2018	09/30/2018	07/01/2018	09/30/2018	09/30/2018	DY4 Q2	
Task 5. Model financial implications of bed reduction scenarios to inform sustainability plan.	Completed	5. Model financial implications of bed reduction scenarios to inform sustainability plan.	07/01/2018	09/30/2018	07/01/2018	09/30/2018	09/30/2018	DY4 Q2	
Task 6. Develop bed reduction toolkit based on (1) expected market trends for inpatient utilization and (2) impact of DSRIP projects and other	Completed	6. Develop bed reduction toolkit based on (1) expected market trends for inpatient utilization and (2) impact of DSRIP projects and other delivery system transformation programs.	07/01/2018	09/30/2018	07/01/2018	09/30/2018	09/30/2018	DY4 Q2	



Page 130 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
delivery system transformation programs.									
7. Initiate standardized process to spread strategy across planned medical village projects	Completed	7. Initiate standardized process to spread strategy across planned medical village projects	07/01/2018	09/30/2018	07/01/2018	09/30/2018	09/30/2018	DY4 Q2	
Task 8. Work with partners and community stakeholders to refine scenarios based on regional context and align on preliminary targets.	Completed	8. Work with partners and community stakeholders to refine scenarios based on regional context and align on preliminary targets.	07/01/2018	09/30/2018	07/01/2018	09/30/2018	09/30/2018	DY4 Q2	
Task 9. Work with partners to refine targets and develop roadmap, including implementation of medical villages and workforce strategy.	Completed	Work with partners to refine targets and develop roadmap, including implementation of medical villages and workforce strategy.	07/01/2018	09/30/2018	07/01/2018	09/30/2018	09/30/2018	DY4 Q2	
Task 10. Finalize bed reduction plan, reviewed by the MHVC Steering Committee.	Completed	10. Finalize bed reduction plan, reviewed by the MHVC Steering Committee.	07/01/2018	09/30/2018	07/01/2018	09/30/2018	09/30/2018	DY4 Q2	

IA Instructions / Quarterly Update

Milestone Name IA Instructions Quarterly Update Description

No Records Found

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date
--

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Develop population health management roadmap.	
Finalize PPS-wide bed reduction plan.	



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2 Pass & Complete		

Page 131 of 842 Run Date : 03/29/2019



Run Date: 03/29/2019

Page 132 of 842

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 8.2 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

								DSRIP
Miles (and Table Manage	Status	Deceriation	Original	Original	Start Date	End Date	Quarter	Reporting
Milestone/Task Name	Status	Description	Start Date	End Date	Start Date	End Date	End Date	Year and
								Quarter

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type	File Name	Description	Upload Date
----------------------------------	-----------	-------------	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Milestone Name	Narrative Text

No Records Found



Run Date: 03/29/2019

Page 133 of 842

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 8.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the key challenges or risks that you foresee in implementing these cross-cutting organizational strategies, including potential impacts on specific projects and, crucially, any risks that will undermine your ability to achieve outcome measure targets.

Key risks and associated mitigation strategies for population health management include:

- 1) IT infrastructure development: Approximately 40% of our PPS members are connected to the local RHIO and 30% receive meaningful use incentives. Conducting a needs assessment and developing our technology strategy becomes a core foundation for DSRIP, and we have already begun these activities. One of our earlier implementation milestones is the development of this program.
- 2) PCMH Level 3: Only about 20% of the primary care providers in our PPS have achieved Level 3 certification in 2014, compared to 25% statewide. We need to rapidly identify ways to mitigate this and will have a plan in place by DY1, Q3.
- 3) Timing and content of claims data from the DOH: Claims data is critical for our PPS's ability to identify target populations and perform risk stratification. A delay in receiving this information, (such as the delay expected due to the Opt-Out process) will set us behind, seeing as it will take significant time to analyze the data once we have it. Further, if the data doesn't have what we need to do member identification properly (e.g., cost data), this could compromise our population health efforts. In addition if a significant number of our attributed population do opt out of data sharing this would represent a risk. To mitigate these risks, we encourage the DOH for expedient delivery of the data that includes cost data, as well as consider other potential data sources to use in lieu of claims data. We will also educate our partners about the opt-out process so that they will be able to help educate their patients about the benefits of data sharing.
- 4) Adequate workforce: may be insufficient workforce initially to staff medical villages. To mitigate, will need to integrate carefully with workforce plan so that hiring will lead staffing needs. Training program will need to prepare workforce to be flexible to meet changing operational structure.
- 5) Patient engagement: inadequate patient engagement with this new model is a risk. To mitigate, will need to develop patient communications to be delivered via medical villages to help patients adapt to this new model of care and associated referral/medical team patterns

The specific risks around bed reduction are detailed in the medical village section of this plan.

IPQR Module 8.4 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

IT Systems and Processes: Core foundation for population health management

Clinical Integration: Development of care coordination shared services and training programs to be done based on definition of the target population

Cultural competency and workforce: will ensure medical village staff is prepared to adapt to new referral patterns and patient types

Project 2.a.iv: Bed reduction will be driven partly by medical village development, with shared activities related to planning and stakeholder
management



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Projects 2.a.i, 2.a.ii, and 2.b.iii: Care management of high-risk populations will be critical to the success of these domain 2 projects Governance: Structure needs to enable accountability for IT and PCMH standards, as well as to align on the bed reduction plan. Financial Sustainability: Financial assessment is a key input and sustainability a key output for population health management - with a need for financial modeling of bed reduction impact and gains from value-based arrangements. We have built this into our implementation plan and expect to complete it in the first half of DY1.

Page 134 of 842 Run Date : 03/29/2019



Page 135 of 842

Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 8.5 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational work stream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Executive Director	Allison McGuire/MHVC	Lead DSRIP office on development and implementation of Population Health Management strategy including long term post DSRIP sustainability planning. (Hudson Valley IPA strategy)
Director, CMO IT	Chuck Anderson	Network IT assessment, planning for infrastructure development, development and implementation of IT strategy.
Medical Director	Damara Gutnick, MD/MHVC	Facilitate Population Health Management Workgroup. Engage diverse stakeholder groups in strategic discussion around shared service needs and population health initiatives.
Director of Quality Improvement , Montefiore CMO,	Vanessa Guzman	Provide subject matter expertise to inform DSRIP population health management strategy including, network development, contributing to PCMH vendor selection process, and sharing successful
Montefiore Pioneer ACO, Senior Director, CMO- Network Care Management	John Williford	population health management initiatives utilized by the Montefiore CMO and Pioneer ACO.
Associate Director, External Operations	Adam Goldstein	Responsible for facilitating discussions with diverse stakeholder groups around Population Health Management Strategy and need for shared services. (COPE)
Director of Practice Transformation	Tawana Howard-Eddings	Responsible for PCMH engagement strategy and execution for Primary Care Practices within the MHVC network, network analysis, PCMH vendor management, facilitation of PCMH readiness assessments, and identification of training needs around PCMH certification.
Director of Quality & innovation	Natalee Hill	Responsible for engaging partners around quality improvement initiatives, and development and execution of strategy to support development of QI skills at provider organizations including strategy to provide PDSA technical assistance to CBO's.
Montefiore Strategic Planning & Analytics Department	Adam Block, Director Strategic Analytics & Yoon Yang, Analyst	Responsible for partner segmentation using analytics
Project Management Office	Pat Damrow, PMP	Responsible for providing project management support
Provider Relations Specialists	Aliza Travis	Responsible for operationalizing partner communication strategy through newsletter, website, social media, and planning regional meetings and other communications forums.
Community Engagement Manager	Rachel Evans	Responsible for Community Based Organization engagement strategy



Page 136 of 842

Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

☑ IPQR Module 8.6 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
MHVC Steering Committee, IT Sub-Committee, Workforce Sub-committee, Clinical Quality Sub- committee and workgroups	Project and DSRIP governance	Provide advisory services to meet DSRIP goals and objectives, in conjunction with MHVC and Montefiore Health System leadership
Partner Health Homes	Will be critical to development and execution of population health strategy	Input into population health and care management strategy
Montefiore Care Management Organization	Will be critical to development and execution of population health strategy	Planning and implementation of care management strategy across network
Montefiore IT department	Needed to support central analytics and data management	Needs assessment and strategy development
Director of Quality Improvement , Montefiore CMO	Vanessa Guzman	Provide subject matter expertise to inform DSRIP population health management strategy including, network development, contributing
Montefiore Pioneer ACO, Senior Director, CMO- Network Care Management	John Williford	to PCMH vendor selection process, and sharing successful population health management initiatives utilized by the Montefiore CMO and Pioneer ACO.
External Stakeholders		
HealthLinkNY (Local RHIO)	Supporter	Enhancing uptake of connectivity among PPS providers
DOH	Data source	Provide data required to identify members in target populations at assess risk level
Local Government Units (County)	Supporting organizations	Participate in prevention and smoking cessation agenda and in crisis stabilization planning, offer insights toward population health management strategy
Medical Societies of the Hudson Valley	Provide discussion and feedback on clinical changes.	Provide input on PPS activities / issues that affect the group
Neighboring PPS Networks	Potential collaboration on project guidance and implementation	Input into project guidance / joint communications to practitioners.
Hudson Region DSRIP Public Health Council	Cross PPS Collaboration with DSRIP staff representation from MHVC, Refuah and WMC, as well as multiple CBO partners and LGUs	Cross PPS collaboration to engage multiple stakeholders and Local Government Units.
Hudson Region DSRIP Clinical Council	Cross PPS Collaboration: The medical directors from the 3 PPSs will co-chair this council with representation from clinical partners across the region. PHIP will convene the council	Responsible for aligning reporting and transformation strategies for providers in multiple PPSs, also focusing on market and policy issues external to PPS goals that impact provider experience. Cross PPS collaboration on strategies to impact High Performance Metrics.



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Key stakeholdersRole in relation to this organizational workstreamKey deliverables / responsibilitiesPHIP – Public Health Implementation ProgramConvene stakeholders and establish neutral forums for identifying, sharing, disseminating and helping implement best practices to reach the triple AIM. Convene cross PPS Clinical Council meetingsFacilitate cross PPS collaboration on Public and Population health initiativesProfessional groupsMembership drawn from practitioner groups at provider partners.Provide input on PPS activities / issues that affect the groupNCQAPCMH accrediting bodyResource for PCMH certification process, as needed



Page 138 of 842

Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 8.7 - IT Expectations

Instructions:

Please describe the current Population Health Management IT capabilities in place throughout your PPS network and what your plans are at this stage for leveraging these capabilities and/or developing new IT infrastructure.

We are in the process of selecting new IT infrastructure, in conjunction with the Bronx PPS that will build on the experience of the Montefiore Care Management Organization to develop a robust approach to population health. The selection process is being performed by a cross-functional team with clinical, operational, and technology subject matter experts. We are considering three vendors who have completed self-assessments and three days of application demonstration.

We will also work with our local RHIO(s) and PPS leads in the Hudson Valley and leadership to require all partners to connect with the RHIO to service our attributed population. This will give us the ability to gather robust data to inform the success of population management.

IPQR Module 8.8 - Progress Reporting

Instructions:

Please describe how you will measure the success of this organizational workstream.

Success in this workstream will be defined as progress towards establishing improved population health. We will closely monitor our partners' transition to improved clinical care within the integrated value based system in order to meet the milestones outlined above.

IPQR Module 8.9 - IA Monitoring

Instructions:



DSRIP Implementation Plan Project

Page 139 of 842

Run Date: 03/29/2019

Montefiore Medical Center (PPS ID:19)

Section 09 – Clinical Integration

IPQR Module 9.1 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Perform a clinical integration 'needs assessment'.	Completed	Clinical integration 'needs assessment' document, signed off by the Clinical Quality Committee, including: Mapping the providers in the network and their requirements for clinical integration (including clinical providers, care management and other providers impacting on social determinants of health) Identifying key data points for shared access and the key interfaces that will have an impact on clinical integration Identify other potential mechanisms to be used for driving clinical integration	04/01/2015	12/31/2016	04/01/2015	12/31/2016	12/31/2016	DY2 Q3	NO
Task 8. Use Community Needs Assessment data to identify existing shared access points, interfaces for clinical integration, and mechanisms to drive further clinical integration.	Completed	Use Community Needs Assessment data to identify existing shared access points, interfaces for clinical integration, and mechanisms to drive further clinical integration.	06/01/2015	12/31/2016	06/01/2015	12/31/2016	12/31/2016	DY2 Q3	
Task 7. Develop a plan to fill gaps.	Completed	Develop a plan to fill gaps.	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3	
Task 6. Identify central capabilities needed to achieve clinical integration future state (e.g., care management infrastructure).	Completed	Identify central capabilities needed to achieve clinical integration future state (e.g., care management infrastructure).	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3	
Task 5. Perform gap analysis. Identify partner needs to achieve clinical integration future state, by provider type (e.g., EHR and HIE capabilities; access to central care management infrastructure) and specific population (i.e. SUD)	Completed	Perform gap analysis. Identify partner needs to achieve clinical integration future state, by provider type (e.g., EHR and HIE capabilities; access to central care management infrastructure) and specific population (i.e. SUD)	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3	



Page 140 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task 4. Assess current state clinical integration for partnering providers.	Completed	Assess current state clinical integration for partnering providers.	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3	
Task 3. Define clinical integration "future state" aligned with requirements for project 2.a.i and IT systems and processes including reference to relevant project requirements.	Completed	Define clinical integration "future state" aligned with requirements for project 2.a.i and IT systems and processes including reference to relevant project requirements.	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3	
Task 2. Validate final strategy with all appropriate governing bodies	Completed	Validate final strategy with all appropriate governing bodies	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task 1. Identify key data elements that support clinical integration strategy in alignment with enterprise data warehouse and reporting strategy	Completed	Identify key data elements that support clinical integration strategy in alignment with enterprise data warehouse and reporting strategy	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task 9. Clinical integration 'needs assessment' document, signed off by the Clinical Quality Sub- committee.	Completed	Clinical integration 'needs assessment' document, signed off by the Clinical Quality Sub-committee.	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Milestone #2 Develop a Clinical Integration strategy.	Completed	Clinical Integration Strategy, signed off by Clinical Quality Committee, including: Clinical and other info for sharing Data sharing systems and interoperability A specific Care Transitions Strategy, including: hospital admission and discharge coordination; and care transitions and coordination and communication among primary care, mental health and substance use providers Training for providers across settings (inc. ED, inpatient, outpatient) regarding clinical integration, tools and communication for coordination Training for operations staff on care coordination and communication tools	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4	NO
Task 4. Create plan to build central infrastructure needed approach for data sharing future state.	Completed	Create plan to build central infrastructure needed approach for data sharing future state.	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4	
Task 3. Convene clinical work group to develop care transitions strategy (e.g. virtual or in person	Completed	Convene clinical work group to develop care transitions strategy (e.g. virtual or in person "warm handoffs") across provider types.	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4	



Page 141 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
"warm handoffs") across provider types.									
Task 2. Establish expectation for two-way communications for multidisciplinary care teams that interact and treat patients, to ensure seamless clinical information transfer at point of care and consistent patient centered approach to care. (e.g. health homes ,etc.).	Completed	Establish expectation for two-way communications for multidisciplinary care teams that interact and treat patients, to ensure seamless clinical information transfer at point of care and consistent patient centered approach to care. (e.g. health homes ,etc.).	06/01/2015	03/31/2017	06/01/2015	03/31/2017	03/31/2017	DY2 Q4	
Task 1. Work with IT Sub-committee to define data sharing "future state" across the PPS and identify the IT systems and processes used for clinical information sharing.	Completed	Work with IT Sub-committee to define data sharing "future state" across the PPS and identify the IT systems and processes used for clinical information sharing.	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4	
Task 7. Decide on training options for providers on behavioral health assessments to identify unmet needs of patients.	Completed	Decide on training options for providers on behavioral health assessments to identify unmet needs of patients.	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4	
Task 6. Identify and decide on options for training for administrative and operations staff. Training would cover care coordination skills, patient centered communication skills and the use of care coordination tools.	Completed	Identify and decide on options for training for administrative and operations staff. Training would cover care coordination skills, patient centered communication skills and the use of care coordination tools.	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4	
Task 5. Identify and decide on options for patient centered communication skills training, for providers across clinical settings. (e.g., potentially utilizing Montefiore CMO training center).	Completed	Identify and decide on options for patient centered communication skills training, for providers across clinical settings. (e.g., potentially utilizing Montefiore CMO training center).	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4	

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description
	# t ##################################	quarterly opening 2000piio

No Records Found



Page 142 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Perform a clinical integration 'needs assessment'.	
Develop a Clinical Integration strategy.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2 Pass & Complete		



Page 143 of 842

Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 9.2 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

								DSRIP
Miles (and Table Manage	Status	Deceriation	Original	Original	Start Date	End Date	Quarter	Reporting
Milestone/Task Name	Status	Description	Start Date	End Date	Start Date	End Date	End Date	Year and
								Quarter

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Milestone Name	Narrative Text

No Records Found



Page 144 of 842

Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 9.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the key challenges or risks that you foresee in improving the level of clinical integration throughout your network and achieving the milestones described above. Describe potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

We foresee two major risks to clinical integration and have developed mitigation strategies to address them:

- 1) IT integration: Only 40% of our partners are connected to the local RHIO and ~30% receive Meaningful Use incentives. Focus groups with staff and peers of partner organizations show that there is a gap in systems for sharing treatment plans and EHR across provider sites. To address these technology gaps, we have launched a partner technology and capability survey to rapidly assess partner needs and plan against them, such that the PPS is ready for performance milestones beginning in DY2.
- 2) Ensuring best practice care coordination and management of care transitions: Given the heterogeneity in member needs and in provider and CBO structures across the 7 counties, we need to strike a balance between standardization and regional tailoring. In the system design for care coordination, MHVC will work with our partners to identify activities that are to be deployed centrally, ones that will be standardized and those that will be tailored/customized locally. Our planned regional learning collaboratives will allow partners to share best practices for implementation. Finally, we would like to finalize training programs by the end of DY2, such that they can be rolled out to staff in time for the start of the performance period.

IPQR Module 9.4 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

IT Systems and Processes: Core foundation for clinical integration

Practitioner Engagement: Training modules need to ensure best practice adoption together with appropriate regional training, and be developed and rolled out in time for the performance period.

Governance: Structure needs to enable accountability for clinical integration standards, with appropriate degree of central management and regional autonomy.



Page 145 of 842

Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 9.5 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Executive Director	Allison McGuire/ MHVC	Lead DSRIP office on development and implementation of Population Health Management strategy including long term post DSRIP sustainability planning. (Hudson Valley IPA strategy)
Director of CMO IT	Chuck Anderson	Network IT assessment, planning for infrastructure development, development and implementation of IT strategy.
Medical Director	Damara Gutnick, MD/ MHVC	Facilitate Population Health Management Workgroup. Engage diverse stakeholder groups in strategic discussion around shared service needs and population health initiatives.
Director of Quality Improvement , Montefiore CMO,	Vanessa Guzman	Provide subject matter expertise to inform DSRIP population health management strategy including, network development, contributing to PCMH vendor selection process, and sharing successful
Montefiore Pioneer ACO, Senior Director, CMO- Network Care Management	John Williford	population health management initiatives utilized by the Montefiore CMO and Pioneer ACO.
Associate Director, External Operations	Adam Goldstein	Responsible for facilitating discussions with diverse stakeholder groups around Population Health Management Strategy and need for shared services. (COPE)
Director of Practice Transformation	Tawana Howard-Eddings	Responsible for PCMH engagement strategy and execution for Primary Care Practices within the MHVC network, network analysis, PCMH vendor management, facilitation of PCMH readiness assessments, and identification of training needs around PCMH certification.
Director of Quality & Innovation	Natalee Hill	Responsible for aligning reporting and transformation strategies for providers in multiple PPSs, also focusing on market and policy issues external to PPS goals that impact provider experience. Cross PPS collaboration on strategies to impact High Performance Metrics.
Montefiore Strategic Planning & Analytics Department	Adam Block, Director Strategic Analytics & Yoon Yang, Analyst	Responsible for partner segmentation using analytics
Project Management Office	Pat Damrow, PMP	Responsible for providing project management support
Provider Relations Specialists	Aliza Travis and Stephanie Neito	Responsible for operationalizing partner communication strategy through newsletter, website, social media, and planning regional meetings and other communications forums.
Community Engagement Manager	Rachel Evans	Responsible for Community Based Organization engagement



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
		strategy
Chief Medical Officer, Montefiore CMO	Henry Chung MD	Lead Behavioral Health Integration Learning Collaborative

Page 146 of 842 Run Date : 03/29/2019



Page 147 of 842

Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

☑ IPQR Module 9.6 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
MHVC Steering Committee, IT Sub-Committee, Workforce Sub-committee, Clinical Quality Sub- committee and workgroups	Project and DSRIP governance	Provide advisory services to meet DSRIP goals and objectives, in conjunction with MHVC and Montefiore Health System leadership
Partner Health Homes	Will be critical to development and execution of population health strategy	Input into care management strategy
Director of Quality Improvement , Montefiore CMO	Vanessa Guzman	Provide subject matter expertise to inform DSRIP population health management strategy including, network development, contributing
Montefiore Pioneer ACO, Senior Director, CMO- Network Care Management	John Williford	to PCMH vendor selection process, and sharing successful population health management initiatives utilized by the Montefiore CMO and Pioneer ACO.
External Stakeholders		
Local RHIO	Supporter	Enhancing uptake of connectivity among PPS providers
DOH	Data source	Provide data required to identify members in target populations at assess risk level
Medical Societies of the Hudson Valley	Provide discussion and feedback on clinical changes.	Provide input as needed on protocols. Help to engage provider partners in transformation (PCMH)
Hudson Region DSRIP Clinical Council	Cross PPS Collaboration: The medical directors from the 3 PPSs will co-chair this council with representation from clinical partners across the region. PHIP will convene the council	Responsible for aligning reporting and transformation strategies for providers in multiple PPSs, also focusing on market and policy issues external to PPS goals that impact provider experience. Cross PPS collaboration on strategies to impact High Performance Metrics.
PHIP - Public Health Implementation Program	Convene stakeholders and establish neutral forums for identifying, sharing, disseminating and helping implement best practices to reach the triple aim. Convene Cross PPS collaborative (HR DSRIP Clinical Council) meetings	Facilitate provider engagement, facilitate cross PPS collaboration, convene meetings
Professional groups	Membership drawn from practitioner groups at provider partners.	Provide input on PPS activities / issues that affect the group
CBHC	CBO – BH IPA	Provide input on PPS activities / issues that affect the group
Addiction and Recovery Based Providers (Arms Acres, Lexington Center for Recovery	CBO- Addiction and Recovery Based Programming	Provide input on PPS activities / issues that affect the group
NCQA	PCMH accrediting body	Resource for PCMH certification process, as needed



Run Date: 03/29/2019

Page 148 of 842

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 9.7 - IT Expectations

Instructions:

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream.

Shared IT infrastructure will be critical to achieving clinical integration across providers. The IT transformation team will work with the clinical teams to (1) identify IT requirements needed to achieve clinical integration and data sharing goals (including EHR adoption, access to the RHIO, and access to a Care Management platform); (2) integrate these requirements into the final IT strategy; and (3) implement and support the strategy.

☑ IPQR Module 9.8 - Progress Reporting

Instructions:

Instructions:

Please describe how you will measure the success of this organizational workstream.

Success in this workstream will be defined as progress from DY1 Q2 through the end of DY 5 towards establishing the achievement of clinical integration by provider type to grow the value-based arrangements. We will closely monitor our contracts with MCOs and our partners' transition to an integrated value based system fully staffed with educated providers in order to meet the milestones outlined above with positive clinical outcomes evidenced by high achievement on the metrics that drive DSRIP incentive-base payments by DOH to the PPS.

IPQR Module 9.9 - IA Monitoring:



DSRIP Implementation Plan Project

Page 149 of 842 Run Date : 03/29/2019

Montefiore Medical Center (PPS ID:19)

Section 10 – General Project Reporting

IPQR Module 10.1 - Overall approach to implementation

Instructions:

Please summarize your intended approach to the implementation of your chosen DSRIP projects, including considerations around how this approach will allow for the successful development of concurrently implementing DSRIP projects.

Throughout the implementation planning period, we have worked with our partners to ensure they understand DOH requirements for participation and begun identifying which providers will participate in each project over the five year timeframe. Partners will opt in to projects via the execution of cooperating partner agreements, which will include addendums that outline project participation requirement including, performance reporting.

We are also working to develop a comprehensive set of shared services that will support common elements across projects and assist providers in design and implementation of projects, for example care management services. We expect these services to ensure successful development and implementation of all projects across the PPS. This approach ensures that elements that are common to multiple projects will only be done once, and that the PPS can benefit from standardization and /or centralization of common elements where appropriate.

Project implementation will be supported by a partner support team, together with partner project leads. The partner support team will be responsible for tracking project progress and ensure that partners are able to meet project requirements in keeping with speed and scale commitments.

IPQR Module 10.2 - Major dependencies between work streams and coordination of projects

Instructions:

Please describe how your approach will handle interdependencies between complementary projects, as well as between projects and cross-cutting PPS initiatives - for example, an IT infrastructure upgrade, or the establishment of data sharing protocols.

There are extensive interdependencies between projects within our portfolio. Many project requirements apply to multiple projects, particularly IT requirements. For example, the success of our projects relies on the ability of partners to meet EHR and data sharing requirements. There are also many synergies between projects. For example, the patient care navigators that are central to the ED care triage project will also contribute to the success of domain 3 projects, such as behavioral health crisis stabilization and asthma management. Care management and care coordination will also be critical for multiple projects.

Further, there are interdependencies between all organizational workstreams and the projects they support. For example, workforce changes will be a direct result of project implementation, and adequately trained staff will be critical to the success of projects. Project specilaists and the workforce team will work closely together to determine the workforce needs of each project.



Page 150 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 10.3 - Project Roles and Responsibilities

Instructions:

Please outline the key individuals & organizations that play a role in the delivery of your PPS's DSRIP projects, as well as what their responsibilities are regarding governance, implementation, monitoring and reporting on your DSRIP projects.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Executive Director	Allison McGuire / MHVC	Oversight of DSRIP implementation
Medical Director	Damara Gutnick, MD / MHVC	Planning and design of clinical project elements
Director of CMO IT	Chuck Anderson	Partner IT transformation support and coordination of IT services in conjunction with MIT operations, Performance reporting management
Director of Workforce & Training	Joan Chaya, MHVC	Lead - workforce transformation activities; accountable for all milestones and reporting requirements above
Finance Manager	Richard, Ng/MHVC	Monitor progress towards DSRIP budget, funds flow, and financial sustainability (including some reporting requirements); oversee PPS accounting and cash management functions (including treasury/banking)
Montefiore Strategic Planning Analytics Department	Adam Block / Driector of Strategic Analytics/ Montefiore Health System	Support of partner data analysis ,PPS key indicator identification, inform performance thresholds and make reporting recommendations
Project Management Office	Patricia Damrow, PMP /MHVC	Responsible for overseeing DSRIP project implementation efforts and providing project management support
Reporting Specialist	Christina Hamilton / MHVC	Responsible for facilitating PPS and Partner reporting activities
Project Specialists	Shashauna Stephenson, Cara Sceppaquercia / MHVC	Central project coordination-support the implementation of DSRIP initiatives through provider engagement, training
Platform Administrator	Marlene Ripa / MHVC	Responsible for the configuration of DSRIP reporting platform



Run Date: 03/29/2019

Page 151 of 842

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 10.4 - Overview of key stakeholders and how influenced by your DSRIP projects

Instructions:

In the below table, please set out who the key stakeholders are that play a major role across multiple DSRIP projects. Please give an indication of the role they play and how they impact your approach to delivering your DSRIP projects.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
MHVC Steering Committee, Sub-Committees and Workgroups	Project and DSRIP governance	Provide advisory services to meet DSRIP goals and objectives, in conjunction with MHVC and Montefiore Health System leadership
External Stakeholders		
Labor unions	Union leaders / representatives	Collaboration on workforce transformation efforts, which will continue to evolve throughout project implementation
OASAS & OMH	Inform planning and implementation decisions	Insight into best practices, particularly for 3.a.i and 3.a.ii
Universities	Support education and training	Insight into best practices for training required to meet project requirements and outcomes
Hudson Regional DSRIP (HRD) Council	Regional Clinical Quality Council and Regional Public Health Council	Collaboration on select clinical topics, such as clinical methods and protocols
PHIP - Public Health Implementation Program	Convene stakeholders and establish neutral forums for identifying, sharing, disseminating and helping implement best practices to reach the triple aim. Convene Cross PPS collaborative (HR DSRIP Clinical Council) meetings	Facilitate provider engagement, facilitate cross PPS collaboration, convene meetings
DOH	Data Source	Provide data required to identify members in target populations and assess risk level
MCOs	Provide input as needed for specific decisions	Input and support as needed



Page 152 of 842

Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 10.5 - IT Requirements

Instructions:

Information technology will play a crucial role in the development of an effective, integrated performing provider system. It is likely that most projects will require some level of supporting IT infrastructure. Please describe the key elements of IT infrastructure development that will play a role in multiple projects.

As a PPS we are developing a strategy for design and implementation of IT infrastructure across four major categories:

- 1)Data collection, analytics and reporting -- we are building a shared capability to collect data from multiple sources (e.g., DOH, PPS partners, RHIO), perform analytics to support project implementation and monitor performance overtime and to generate reports to share progress and performance back with key stakeholders (e.g., DOH, PPS committees and PPS partners)
- 2) EHR adoption -- we are working with our partners to understand how many partners are in need of a Meaningful Use compliant EHR system and to develop a plan to facilitate implementation
- 3) HIE connectivity -- we have been working closely with the local RHIO to understand current level of connectivity and develop a plan to increase use of direct secure messaging and increase data exchange across the PPS and across the region
- 4) Care management platform -- we are in the process of assessing potential care management platforms and solutions that can enable care plan development and sharing across PPS partners

Note: We are facilitating communication between regional extension center and partners around EHR adoption and RHIO connectivity

IPQR Module 10.6 - Performance Monitoring

Instructions:

Please explain how your DSRIP projects will fit into your development of a quality performance reporting system and culture.

The overall success of the projects will be defined as progress toward establishing value-based, integrated system with successful performance reporting and improved outcomes over the five years of DSRIP. The DSRIP projects are critical to our performance reporting system (as described in the performance reporting section of this plan), which will track progress toward meeting the project requirements as well as the relevant outcomes. The MHVC office, project team, director of research and evaluation, and clinical committees will work closely with partners to track and support project success, which will include partners' transition to a value based system in keeping with project milestones.



Page 153 of 842

Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montofiano Madical Canton (DDC ID:40)

Montefiore Medical Center (PPS ID:19)

IPQR Module 10.7 - Community Engagement

Instructions:

Please describe your PPS's planned approach for driving community involvement in the DSRIP projects, how you will contract with CBOs for these projects, how community engagement will contribute to the success of the projects, and any risks associated with this.

MHVC's overall approach to community engagement is described in more detail in the Governance section of this implementation plan. We will define MHVC's approach to engagement and communication with providers throughout the network and confirm regional structures to support this, leveraging MHVC's active participation in the Hudson Valley Population Health Improvement Program (PHIP) and through a series of stakeholder engagement events scheduled in the first half of DY1. Two of the key aspects of our plan for community engagement will be:

- 1. The role of CBOs in MHVC's initiatives and DSRIP projects
- 2. Our approach to cultural competency

Our approach to ensuring that CBOs play an active role in the MHVC DSRIP Program - and therefore that they help to foster strong community engagement in the DSRIP projects - will be based on the following steps. First, we would identify key CBO stakeholders through communication and engagement with MHVC Steering Committee members. We will then include these key CBOs within project planning workgroups (as well as other organizational work groups as applicable). We will then develop opportunities for CBO involvement and participation in the MHVC governance structure. Finally, we will identify communication channels for sharing information and resources with CBOs. This will include materials and updates on the DSRIP projects, made available through the weekly PPS newsletter and DSRIP website.

MHVC is revisiting its geographic approach to engagement and communication in conjunction with provider partners, as well as requesting feedback from regional coalitions such as the PHIP, in order to align more closely with the ideal participation model for stakeholders. This process will allow us to develop a model that supports effective community engagement in the DSRIP projects.

The cultural competency section of this Implementation Plan describes in more detail our approach to the development and implementation of a cultural competency strategy that will focus on priority groups from within the communities served by MHVC.

IPQR Module 10.8 - IA Monitoring

Instructions :



Page 154 of 842

Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Section 11 - Workforce

IPQR Module 11.1 - Workforce Strategy Spending (Baseline)

Instructions:

Please include details on expected workforce spending on a semi-annual basis. Funds may be shifted from one funding type category to another within the workforce strategy spending table, as long as the PPS adheres to their overall spend commitments. However, the PPS may apply a 25% discount factor to the DY1 Workforce Strategy Spend target. If the PPS applies this discount in DY1, the PPS will be expected to reallocate those funds appropriately in DY2-4 to fully meet their DY1-4 total commitment.

						Year/Quarter					
Funding Type	DY1(Q1/Q2)(\$)	DY1(Q3/Q4)(\$)	DY2(Q1/Q2)(\$)	DY2(Q3/Q4)(\$)	DY3(Q1/Q2)(\$)	DY3(Q3/Q4)(\$)	DY4(Q1/Q2)(\$)	DY4(Q3/Q4)(\$)	DY5(Q1/Q2)(\$)	DY5(Q3/Q4(\$)	Total Spending (\$)
Retraining	0.00	50,000.00	746,341.00	746,341.00	1,058,341.00	1,058,341.00	927,475.00	927,475.00	850,603.50	850,603.50	7,215,521.00
Redeployment	0.00	0.00	110,941.50	110,941.50	110,941.50	110,941.50	28,225.00	28,225.00	96,829.00	96,829.00	693,874.00
New Hires	60,000.00	50,000.00	28,225.00	28,225.00	28,225.00	28,225.00	29,423.75	29,423.75	14,112.50	14,112.50	309,972.50
Other	394,600.00	652,592.50	126,750.00	126,750.00	126,750.00	126,750.00	126,750.00	126,750.00	62,875.00	62,875.00	1,933,442.50
Total Expenditures	454,600.00	752,592.50	1,012,257.50	1,012,257.50	1,324,257.50	1,324,257.50	1,111,873.75	1,111,873.75	1,024,420.00	1,024,420.00	10,152,810.00

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
---------	-----------	-----------	------------------	-------------

No Records Found

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status	IA Formal Comments
Pass & Complete	



Page 155 of 842

Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 11.2 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement. Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation. Please note some milestones include minimum expected completion dates.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Define target workforce state (in line with DSRIP program's goals).	Completed	Finalized PPS target workforce state, signed off by PPS workforce governance body.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	NO
Task 1. Hire MHVC director of workforce development and management, who will identify the needed project resources and who will take the lead responsibility for defining the target workforce state.	Completed	Hire MHVC director of workforce development and management, who will identify the needed project resources and who will take the lead responsibility for defining the target workforce state.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 2. Establish a workforce sub-committee with PPS partner workforce leads that will be co-chaired by PPS partners and advise on workforce development and management strategy.	Completed	2. Establish a workforce sub-committee with PPS partner workforce leads that will be co-chaired by PPS partners and advise on workforce development and management strategy.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task 3. Director of Workforce Development & Management and project leads and partners who are involved with the initial wave of projects*will work together to understand the timing and scope of projects selected by PPS Partners. This will include an assessment of requirements and services involved, recognizing that project design and scope will evolve.	Completed	3. Director of Workforce Development & Management and project leads and partners who are involved with the initial wave of projects*will work together to understand the timing and scope of projects selected by PPS Partners. This will include an assessment of requirements and services involved, recognizing that project design and scope will evolve.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
* i.e. those projects set to begin implementation first		* i.e. those projects set to begin implementation first							
Task 4. The Director of Workforce Development & Management will partner with project leads and partners to identify the needed resources for	Completed	4. The Director of Workforce Development & Management will partner with project leads and partners to identify the needed resources for projects including but not limited to: data collection, critical staffing roles, competecy models, training	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	



Page 156 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
projects including but not limited to: data collection, critical staffing roles, competecy models, training curriculum, and staffing models for projects (with identification of project overlap)		curriculum, and staffing models for projects (with identification of project overlap)							
Task 5. Identify means of workforce survey and assessment. Determine if MHVC will use a third party or build a survey in-house.	Completed	5. Identify means of workforce survey and assessment. Determine if MHVC will use a third party or build a survey inhouse.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task 6. Distribute workforce survey to partners to determine baseline for planning target workforce state	Completed	Distribute workforce survey to partners to determine baseline for planning target workforce state	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task 7. "Meet with stakeholders to understand their expectations for future state workforce including union expectations and share staffing models for MHVC projects; adjust target state as needed and confirm through survey of PPS partners if following Acute care clinical staff (Inpatient/ED) will be affected by an acceleration in already declining volumes in these care settings and if these staff members will need support moving to new care settings, and training to prepare them for new roles.: Physicians/PAs/NPs/APRNs Nurses (e.g. RNs, LPNs,) Non-professional patient care (e.g., NAs, PCTs) Patient Navigators Allied Health professionals (e.g. Physical therapists, respiratory therapists, nutritionists, social workers)"	Completed	7."Meet with stakeholders to understand their expectations for future state workforce including union expectations and share staffing models for MHVC projects; adjust target state as needed and confirm through survey of PPS partners if following Acute care clinical staff (Inpatient/ED) will be affected by an acceleration in already declining volumes in these care settings and if these staff members will need support moving to new care settings, and training to prepare them for new roles.: Physicians/PAs/NPs/APRNs Nurses (e.g. RNs, LPNs,) Non-professional patient care (e.g., NAs, PCTs) Patient Navigators Allied Health professionals (e.g. Physical therapists, respiratory therapists, nutritionists, social workers)"	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 8."Meet with stakeholders to understand their expectations for future state workforce, including union expectations and share staffing models for	Completed	"Meet with stakeholders to understand their expectations for future state workforce, including union expectations and share staffing models for MHVC projects; adjust target state as needed. and confirm through survey of PPS partners if	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	



Page 157 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
MHVC projects; adjust target state as needed. and confirm through survey of PPS partners if following Ambulatory care staff (Medical and behavioral health) will see an increase in volume, and will require an expansion in workforce, Physicians/PAs/NPs/APRNs Nurses (e.g., RNs, LPNs) Non-professional patient care (e.g., NA, PCTs) Chronic Care RNs Referral Coordinators Patient Service Reps Allied Health professionals (e.g. Physical therapists, respiratory therapists, nutritionists, Dental technicians) Dentists Mental health specialists, psychologists, MD psychiatrists, Psychiatric NPs Population Management experts Case managers Social Workers Home health workers Nutritionists Healthcare Counselors Paramedics and Emergency technicians Ambulatory Care practice managers		following Ambulatory care staff (Medical and behavioral health) will see an increase in volume, and will require an expansion in workforce, Physicians/PAs/NPs/APRNs Nurses (e.g., RNs, LPNs) Non-professional patient care (e.g., NA, PCTs) Chronic Care RNs Referral Coordinators Patient Service Reps Allied Health professionals (e.g. Physical therapists, respiratory therapists, nutritionists, Dental technicians) Dentists Mental health specialists, psychologists, MD psychiatrists, Psychiatric NPs Population Management experts Case managers Social Workers Home health workers Nutritionists Healthcare Counselors Paramedics and Emergency technicians Ambulatory Care practice managers							
Task 9. "Meet with stakeholders to understand their expectations for future state workforce, including union expectations and share staffing models for MHVC projects; adjust target state as needed and confirm through survey of PPS partners if following Community-based care delivery staff wil see an increase in volume, and will require an expansion in workforce	Completed	"Meet with stakeholders to understand their expectations for future state workforce, including union expectations and share staffing models for MHVC projects; adjust target state as needed and confirm through survey of PPS partners if following Community-based care delivery staff wil see an increase in volume, and will require an expansion in workforce Visiting nurses/Home health aides	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	



Page 158 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
 ■ Visiting nurses/Home health aides ■ Patient educators/community health workers ■ Peer coaches/ Peer support staff ■ Crisis intervention professionals 		 Patient educators/community health workers Peer coaches/ Peer support staff Crisis intervention professionals 							
Task 10. "Meet with stakeholders to understand their expectations for future state workforce, including union expectations and share staffing models for MHVC projects; adjust target state as needed and confirm through survey of PPS partners if following Healthcare-related administrative and supporting staff will experience a change in the nature of care they are supporting, as care increasingly shifts to outpatient and community settings, and becomes more integrated, with a greater focus on coordination: Data analysts and statisticians Human Resources Professionals Training and development staff Registration clerks Financial counseling staff Translators/foreign language speakers Communications and media experts Marketing professionals Managers/Supervisors Ancillary workers IT staff"	Completed	10. "Meet with stakeholders to understand their expectations for future state workforce, including union expectations and share staffing models for MHVC projects; adjust target state as needed and confirm through survey of PPS partners if following Healthcare-related administrative and supporting staff will experience a change in the nature of care they are supporting, as care increasingly shifts to outpatient and community settings, and becomes more integrated, with a greater focus on coordination: Data analysts and statisticians Human Resources Professionals Training and development staff Registration clerks Financial counseling staff Translators/foreign language speakers Communications and media experts Marketing professionals Managers/Supervisors Ancillary workers IT staff"	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 11. Using staffing models for MHVC projects work with MHVC Workforce subcommittee to define competencies and skills required for roles associated with project implementation	Completed	11. Using staffing models for MHVC projects work with MHVC Workforce subcommittee to define competencies and skills required for roles associated with project implementation	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 12. Using staffing models for MHVC projects,	Completed	12. Using staffing models for MHVC projects, competency and skill requirements for roles, and survey results confirm	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	



Page 159 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
competency and skill requirements for roles, and survey results confirm which roles will be filled through retraining or new hires. Training will be required to increase familiarity with community-based care integration and coordination, and the implications the transition to value-based payment models.		which roles will be filled through retraining or new hires. Training will be required to increase familiarity with community-based care integration and coordination, and the implications the transition to value- based payment models.							
Task 13. Define target workforce state for project implementation for early stage projects set to begin implementation first, recognizing it will evolve over the course of project implementation. (Workforce target state for later implementation project dates will be revised at a later date and on an ongoing basis).	Completed	13. Define target workforce state for project implementation for early stage projects set to begin implementation first, recognizing it will evolve over the course of project implementation. (Workforce target state for later implementation project dates will be revised at a later date and on an ongoing basis).	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 14. The MHVC director of workforce development & management will partner with project leads and partners to identify the needed resources for projects including but not limited to: data collection, critical staffing roles, competency models, and training curriculum.	Completed	14. The MHVC director of workforce development & management will partner with project leads and partners to identify the needed resources for projects including but not limited to: data collection, critical staffing roles, competency models, and training curriculum.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Milestone #2 Create a workforce transition roadmap for achieving defined target workforce state.	Completed	Completed workforce transition roadmap, signed off by PPS workforce governance body.	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	NO
Task 1. The MHVC director of workforce development and management, who has the lead responsibility for creating a transition roadmap, will work with workforce subcommittee members, labor unions, and other stakeholders, to identify infrastructure needed to transform the workforce, including IT solutions (e.g., job board, and data collection tools).	Completed	1. The MHVC director of workforce development and management, who has the lead responsibility for creating a transition roapmap, will work with workforce subcommittee members, labor unions, and other stakeholders, to identify infrastructure needed to transform the workforce, including IT solutions (e.g., job board, and data collection tools).	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 2. Engage organized labor in development of the workforce transformation strategy, as needed.	Completed	Engage organized labor in development of the workforce transformation strategy, as needed.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task	Completed	3. Analyze root cause of potential shortages for key priority	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	



Page 160 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
3. Analyze root cause of potential shortages for key priority positions, using data from the Center for Health Workforce studies to identify professional shortage areas that will affect implementation of MHVC projects.		positions, using data from the Center for Health Workforce studies to identify professional shortage areas that will affect implementation of MHVC projects.							
Task 4. "Using research data from DSRIP application regarding community based resource shortages, and working with workforce subcommittee, determine strategy for fortifying key roles including peer staff for coaching and crisis intervention, mobile crisis teams, and respite facilities staff. "	Completed	4. "Using research data from DSRIP application regarding community based resource shortages, and working with workforce subcommittee, determine strategy for fortifying key roles including peer staff for coaching and crisis intervention, mobile crisis teams, and respite facilities staff.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 5. Conduct gap analysis between current and target workforce state (milestone #3), and identify potential shortages.	Completed	5. Conduct gap analysis between current and target workforce state (milestone #3), and identify potential shortages.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 6. Perform cross tabulation of survey results and assess for accuracy .	Completed	6. Perform cross tabulation of survey results and assess for accuracy .	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 7. Develop strategy to transform workforce to achieve target workforce state, which may include plans for: infrastructure, community partnerships, employee assistance programs and services, non-deployable staff strategy, partnerships with existing state programs, framework to collaborate with other PPS's, assessment of potential vendors, change management, and risk mitigation.	Completed	7. Develop strategy to transform workforce to achieve target workforce state, which may include plans for: infrastructure, community partnerships, employee assistance programs and services, non-deployable staff strategy, partnerships with existing state programs, framework to collaborate with other PPS's, assessment of potential vendors, change management, and risk mitigation.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 8. Develop DSRIP Workforce Metrics to track progress of workforce transformation strategy (e. g., EEO Stats, hours trained, number of associates displaced, reductions, upgraded, promotions, failed probations, new jobs added, training spend per organization, training spend	Completed	8. Develop DSRIP Workforce Metrics to track progress of workforce transformation strategy (e.g., EEO Stats, hours trained, number of associates displaced, reductions, upgraded, promotions, failed probations, new jobs added, training spend per organization, training spend per effected employee, cross PPS placement, county unemployment levels, turnover, expenses, relocations, job refusals, FT to PT	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	



Page 161 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
per effected employee, cross PPS placement, county unemployment levels, turnover, expenses, relocations, job refusals, FT to PT placement).		placement).							
Task 9. Finalize workforce transformation strategy with workforce workgroup.	Completed	Finalize workforce transformation strategy with workforce workgroup.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Milestone #3 Perform detailed gap analysis between current state assessment of workforce and projected future state.	Completed	Current state assessment report & gap analysis, signed off by PPS workforce governance body.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	NO
Task 1. The MHVC director of workforce development and management, who has the lead responsibility for conducting a detailed gap analysis will conduct a current state assessment of PPS partners through the survey described in milestone #1, by project, including: (1) assessment of current employees' skills and potential for redeployment; (2) partner current capabilities and structures (e.g., training capabilities, HR capabilities, current vendor usage, change management structure).	Completed	1. The MHVC director of workforce development and management, who has the lead responsibility for conducting a detailed gap analysis will conduct a current state assessment of PPS partners through the survey described in milestone #1, by project, including: (1) assessment of current employees' skills and potential for redeployment; (2) partner current capabilities and structures (e.g., training capabilities, HR capabilities, current vendor usage, change management structure).	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 2. Compare current state assessment to target state (#1 Milestone), and assess gap in resource needs (redeployment, retraining, and hiring needs).	Completed	2. Compare current state assessment to target state (#1 Milestone), and assess gap in resource needs (redeployment, retraining, and hiring needs).	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 3. Using staffing models defined by projects and roles outlined in milestone #1, confirm staff eligible for redeployment given project selection, staffing models, and DSRIP goals, and review esisting HR policies and labor agreements.	Completed	3. Using staffing models defined by projects and roles outlined in milestone #1, confirm staff eligible for redeployment given project selection, staffing models, and DSRIP goals, and review esisting HR policies and labor agreements.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 4. Identify positions that are in short supply that will not be filled through redeployment	Completed	Identify positions that are in short supply that will not be filled through redeployment	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task	Completed	5. Identify workforce gap closing strategies including training,	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	



Page 162 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
5. Identify workforce gap closing strategies including training, shared services, career ladders, tiered staffing, telemedicine, subcontracting, joint appointments, etc.		shared services, career ladders, tiered staffing, telemedicine, subcontracting, joint appointments, etc.							
Task6. Develop a MHVC job board and identify other sites for job posting.	Completed	6. Develop a MHVC job board and identify other sites for job posting.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task7. Create recruitment plans for new hires	Completed	7. Create recruitment plans for new hires	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 8. Implement strategy to fill positions in short supply and that are difficult to retain, recruit, and train	Completed	8. Implement strategy to fill positions in short supply and that are difficult to retain, recruit, and train	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 9. Complete workforce budget analysis to establish revised workforce budget, for duration of DSRIP.	Completed	Complete workforce budget analysis to establish revised workforce budget, for duration of DSRIP.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 10. Finalize current state assessment and obtain PPS governance approval.	Completed	10. Finalize current state assessment and obtain PPS governance approval.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Milestone #4 Produce a compensation and benefit analysis, covering impacts on both retrained and redeployed staff, as well as new hires, particularly focusing on full and partial placements.	Completed	Compensation and benefit analysis report, signed off by PPS workforce governance body.	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	YES
Task 1. The MHVC director of workforce development and management, who has the lead responsibility for producing a compensation and benefit analysis will work with the workforce subcommittee to understand the current roles of staff who could be retrained or redeployed, using current state assessment in #3 milestone, and compensation and HR policy results from partner survey described in milestone #1, including compensation and benefits.	On Hold	1. The MHVC director of workforce development and management, who has the lead responsibility for producing a compensation and benefit analysis will work with the workforce subcommittee to understand the current roles of staff who could be retrained or redeployed, using current state assessment in #3 milestone, and compensation and HR policy results from partner survey described in milestone #1, including compensation and benefits.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task	Completed	2. Define the skills, competencies, education requirements,	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	



Page 163 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
2. Define the skills, competencies, education requirements, and license and certification requirements of newly required roles in target future state (as defined in #1 milestone); compare with current roles.		and license and certification requirements of newly required roles in target future state (as defined in #1 milestone); compare with current roles.							
Task 3. Work with PPS partners and unions to review benchmark data needed to establish pay scales and benefits by geographical location for newly required roles; include special compensation considerations such as relocation, geography, skill scarcity, license and certification requirements, commutation, retention bonuses, and job sharing.	Completed	3. Work with PPS partners and unions to review benchmark data needed to establish pay scales and benefits by geographical location for newly required roles; include special compensation considerations such as relocation, geography, skill scarcity, license and certification requirements, commutation, retention bonuses, and job sharing.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 4. Define policies/guidelines on: pay practices, bonuses, job sharing, recall rights, redeployment refusals, and partial redeployments. Work with partners to review processes for redeployment and share best practices associated with staffing changes.	On Hold	Define policies/guidelines on: pay practices, bonuses, job sharing, recall rights, redeployment refusals, and partial redeployments. Work with partners to review processes for redeployment and share best practices associated with staffing changes.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 5. Using data from partner survey and ongoing reporting from partner on staffing, complete a cross tabulation of data to determine compensation impact on fully and partially placed staff, and review data for accuracy with labor groups and other stakeholders.	On Hold	5. Using data from partner survey and ongoing reporting from partner on staffing, complete a cross tabulation of data to determine compensation impact on fully and partially placed staff, and review data for accuracy with labor groups and other stakeholders.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 6. Finalize compensation analysis and policies with workforce workgroup, based on input from partners, labor unions, and other stakeholders.	On Hold	Finalize compensation analysis and policies with workforce workgroup, based on input from partners, labor unions, and other stakeholders.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 7. Finalize compensation and benefits analysis and obtain PPS governance approval	Completed	7. Finalize compensation and benefits analysis and obtain PPS governance approval	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 1. The MHVC director of workforce development	Completed	The MHVC director of workforce development and management, who has the lead responsibility for producing a	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	



Page 164 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
and management, who has the lead responsibility for producing a compensation and benefit analysis will work with the workforce subcommittee to understand the current roles of staff who could be retrained or redeployed, using current state assessment in #1 milestone, and data from compensation and benefits survey.		compensation and benefit analysis will work with the workforce subcommittee to understand the current roles of staff who could be retrained or redeployed, using current state assessment in #1 milestone, and data from compensation and benefits survey.							
Task 6. Finalize compensation analysis with workforce workgroup, based on input from partners, labor unions, and other stakeholders.	Completed	Finalize compensation analysis with workforce workgroup, based on input from partners, labor unions, and other stakeholders.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Milestone #5 Develop training strategy.	Completed	Finalized training strategy, signed off by PPS workforce governance body.	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	NO
Task 1. The MHVC director of workforce development and management, who has the lead responsibility for developing the training strategy will work with the workforce subcommittee and key stakeholders to identify training resources at PPS partner organizations, including subject matter experts.	Completed	The MHVC director of workforce development and management, who has the lead responsibility for developing the training strategy will work with the workforce subcommittee and key stakeholders to identify training resources at PPS partner organizations, including subject matter experts.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 2. Identify any early stage training needs and develop strategy to address the requirements. Focus on building training resources to support training of peer coaches and peer support staff. Peer coaches and peer support staff are critical care team members drawn from local communities who can fully engage members in their care plans, and who will also serve critical roles in behavioral health crisis stabilization units.	Completed	2. Identify any early stage training needs and develop strategy to address the requirements. Focus on building training resources to support training of peer coaches and peer support staff. Peer coaches and peer support staff are critical care team members drawn from local communities who can fully engage members in their care plans, and who will also serve critical roles in behavioral health crisis stabilization units.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 3. Conduct a training needs assessment by organization and selected projects (based on target state and staffing models outlined in mileston #1; and gap analysis in milestone #3), to identify the skills and certifications needed for staff who will be retrained, redeployed, or newly	Completed	Conduct a training needs assessment by organization and selected projects (based on target state and staffing models outlined in mileston #1; and gap analysis in milestone #3), to identify the skills and certifications needed for staff who will be retrained, redeployed, or newly hired.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	



Page 165 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
hired.									
Task 4. Collaborate with local stakeholders (e.g., unions, schools / universities) on identifying resources to support PPS workforce training.	Completed	Collaborate with local stakeholders (e.g., unions, schools / universities) on identifying resources to support PPS workforce training.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 5. Review training options and engage in contracts and or agreements with Montefiore CMO, 1199 TEF, and Montefiore Learning Network; and review other vendors to close gaps on training needs e.g., GNYHA, CCMI, and NKI.	Completed	5. Review training options and engage in contracts and or agreements with Montefiore CMO, 1199 TEF, and Montefiore Learning Network; and review other vendors to close gaps on training needs e.g., GNYHA, CCMI, and NKI.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 6. Identify training programs with respect to meaningful use of electronic health records	Completed	6. Identify training programs with respect to meaningful use of electronic health records	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task7. Partner with Community Colleges to identify opportunity to have college credits or certifications associated with training.	Completed	Partner with Community Colleges to identify opportunity to have college credits or certifications associated with training.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 8. Develop training strategy, including plan to onboard newly hired, redeployed, and retrained DSRIP employees and plan for nurse practitioner residency program.	Completed	Develop training strategy, including plan to onboard newly hired, redeployed, and retrained DSRIP employees and plan for nurse practitioner residency program.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 9. Finalize plan to implement training strategy, including blended delivery approach (e.g., classroom training, on the job training, elearning), length of trainings, and process for vendor selection.	Completed	9. Finalize plan to implement training strategy, including blended delivery approach (e.g., classroom training, on the job training, e-learning), length of trainings, and process for vendor selection.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 10. Determine how the effectiveness of training programs will be evaluated and how such evaluations will be used to improve training programs. Include pre- and post-tests to assess knowledge gained	Completed	10. Determine how the effectiveness of training programs will be evaluated and how such evaluations will be used to improve training programs. Include pre- and post-tests to assess knowledge gained	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 11. Adjust budget allocated to redeployment and retraining, to reflect needs by organization and	Completed	11. Adjust budget allocated to redeployment and retraining, to reflect needs by organization and project.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	



Page 166 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
project.										

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description

No Records Found

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Define target workforce state (in line with DSRIP program's	
goals).	
Create a workforce transition roadmap for achieving defined	
target workforce state.	
Perform detailed gap analysis between current state	
assessment of workforce and projected future state.	
Produce a compensation and benefit analysis, covering impacts	
on both retrained and redeployed staff, as well as new hires,	
particularly focusing on full and partial placements.	
Develop training strategy.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Milestone Review Status

Milestone	#	Review Status	IA Formal Comments
Milestone	#4	Pass & Complete	
Milestone	#5	Pass & Complete	

Page 167 of 842 Run Date : 03/29/2019



Run Date: 03/29/2019

Page 168 of 842

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 11.3 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

								DSRIP
Miles (and Table Manage	Status	Deceriation	Original	Original	Start Date	End Date	Quarter	Reporting
Milestone/Task Name	Status	Description	Start Date	End Date	Start Date	End Date	End Date	Year and
								Quarter

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Milestone Name	Narrative Text

No Records Found



Page 169 of 842

Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 11.4 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the key challenges and risks that you foresee in achieving the milestones set out above, including potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

Several risks could interfere with our PPS's ability to achieve workforce milestones on time. First, there is the risk that regulatory waivers will be delayed or not approved, which will affect our ability to meet our milestones. To mitigate this risk, we will continue to work closely with the state on regulatory relief and advocate for faster timelines or reconsiderations as needed. Second, there is the risk that capital requests will not be approved, which will affect our ability to develop the infrastructure needed (e.g., online job boards) for the workforce transformation. In the event that this happens, we will explore alternative funding options, as well as alternative infrastructure solutions such as collaboration with other PPS's. Third, there is the risk that unanticipated lay-offs within the network could make it difficult to achieve our target workforce state. In the event that this happens, we will work with union leadership and internal and external stakeholders to minimize the impact of unanticipated lay-offs. Fourth there is a risk that partner organizations may not be able to mitigate regional wage disparities. To address this we will work closely with our partners to understand their compensation structures and capability to mitigate wage disparities, and ensure this is incorporated into our workforce transformation strategy. Fifth, there is a risk that labor strikes will impact our ability to conduct trainings according to planned timelines. In this case we will need to increase the number of trainings delivered once labor issues are resolved. Sixth, there may be resistance to change among staff, which we will address with a robust change management and engagement strategy. Finally, we will address potential workforce shortages by exploring possible incentives to work in underserved areas.

☑ IPQR Module 11.5 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

The workforce workstream is interdependent with several other areas:

First, the workforce team will work closely with the cultural competency workstream on trainings. This will include using some of the same vendors / channels / resources for cultural competency training as for other workforce training, as well as incorporating cultural competency elements into staff training. In addition, analysis around underserved populations will inform the workforce needs assessment.

Second, the workforce team will work closely with the Partner Support and the Communications teams on general DSRIP education for practitioners, as well as overall workforce communications.

Third, the workforce team will work closely with the IT workstream and the performance reporting workstream on tools to track the retraining, redeployment, and hiring of new staff, as well as on job board and eLearning functions.



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Finally, the workforce workstream will collaborate extensively with the Partner Support team and the MHVC Project Specialists (as well as the project leads at each partner) to identify the workforce needs of each project for each provider.

Page 170 of 842 Run Date : 03/29/2019



DSRIP Implementation Plan Project

Page 171 of 842 Run Date : 03/29/2019

Montefiore Medical Center (PPS ID:19)

IPQR Module 11.6 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
MHVC Executive Director	Allison McGuire	Lead DSRIP office on workforce activities; manage DSRIP team
MHVC Director, Workforce and Training	Joan Chaya	Lead - workforce transformation activities; accountable for all milestones and reporting requirements above
MHVC Workforce Team	Maria Gerena, Workforce Development Manager; Adyna Gamboa, Training Specialist; Jasmine Cruz Sr HR Specialist	Execute all workforce transformation activities, and deliver milestones and reporting requirements above and training
Workforce Workgroup	Partner organization representatives	Input on workforce transformation strategy and Training
MHVC Project Specialists	Cara Sceppaquercia, Shashauna Stephenson / MHVC	Input on workforce transformation strategy; support in identifying workforce needs of projects and training
Co-Chair Workforce Committee	Kathy Pandekakes and Daniel Bengyak	Collaborate in creating meeting agendas, lead committee members in making decisions, monitor and approve workgroup tasks.



Page 172 of 842

Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 11.7 - Key Stakeholders □

Instructions:

Please identify the key stakeholders involved in your workforce transformation plans, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
Partner project leads	Project leads	Partner with MHVC workforce Director and Project Specialists on workforce and training needs and timelines for projects
Gloria Kenny, Montefiore VP of Human Resources	Montefiore VP of Human Resources	Planning and input on workforce transformation
Susan Roti, Montefiore Senior Director, Organization Development	Montefiore Senior Director Organization Development	Planning and input on workforce transformation
External Stakeholders		
External vendors	Provide services, including IT and training	Contracted services, including training, as needed
Labor groups	Labor / union representation	Collaborate on workforce strategy, including management and development of impacted union employees
CMO and Learning Network Training and workforce strategy resource		Collaborate on workforce and training strategy



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 11.8 - IT Expectations

Instructions:

Please describe how the development of shared IT infrastructure across the PPS will support your plans for workforce transformation.

Our workforce transformation requires an IT platform that optimizes accessibility, robust application capabilities, and ease of use. This is because the workforce effort will have the broadest range of users with varying skill levels and needs (e.g., leaders of partner organizations; staff). Learning management and job board functionality will need to communicate information at appropriate levels to specified users. Alignment with the IT workstream will be integral to deliver on these needs. Using a tool based on 'software as a service' will address the accessibility issues. At a minimum, we will explore using IT infrastructure to track staff movement across the PPS, in order to account for redeployment as well as net new hires.

IPQR Module 11.9 - Progress Reporting

Instructions:

Please describe how you will measure the success of this organizational workstream.

Success in this workstream will be defined as progress towards delivering a workforce that is suited to meeting the needs of a value-based integrated health care delivery system. Developing and delivering the MHVC workforce strategy by the end of DY 5 (3/31/2020) will be the primary tool for achieving this and we will use the milestones outlined above to monitor progress towards this. Responsible stakeholders will be identified, and a collaborative data collection tool will be used that allows for real time reporting and performance scorecards. This system will collect and aggregate data for analysis and will be tailored to operationalizing and assessing the approved workforce strategy on an ongoing basis.

Page 173 of 842



Page 174 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 11.10 - Staff Impact

Instructions:

Please upload the Workforce Staffing Impact (Projections) and the Workforce Staffing Impact (Actuals) tables provided for quarterly reporting.

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
---------	-----------	-----------	------------------	-------------

No Records Found

Narrative Text:

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 175 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 11.11 - Workforce Strategy Spending (Quarterly):

Instructions:

Please include details on workforce spending. The workforce spending actuals should reflect only what was spent during the relevant quarters and is not cumulative across semi-annual periods. The PPS can shift funding across categories; e.g., from Retraining to New Hires. Please note that the "Cumulative Percent of Commitments Expended through Current DSRIP Year" section is calculated based on the total yearly commitments.

Benchmarks	
Year	Amount(\$)
Total Cumulative Spending Commitment through Current DSRIP Year(DY4)	8,103,970.00

	Workforce Spe	ending Actuals	Cumulative Spending to Date	Cumulative Percent of Commitments	
Funding Type	DY4(Q1/Q2)(\$)	DY4(Q3/Q4)(\$)	(DY1-DY5)(\$)	Expended through Current DSRIP Year (DY4)	
Retraining	479,738.80	0.00	2,994,559.32	54.31%	
Redeployment	146,652.00	0.00	424,843.75	84.93%	
New Hires	34,134.00	0.00	247,081.42	87.70%	
Other	510,819.00	0.00	3,342,091.91	184.88%	
Total Expenditures	1,171,343.80	0.00	7,008,576.40	86.48%	

Current File Uploads

Us	er ID File Type	File Name	File Description	Upload Date
----	-----------------	-----------	------------------	-------------

No Records Found

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 176 of 842 Run Date : 03/29/2019

Montefiore Medical Center (PPS ID:19)

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 177 of 842 **Run Date:** 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 11.12 - IA Monitoring:

Instructions:



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project 2.a.i – Create Integrated Delivery Systems that are focused on Evidence-Based Medicine / Population Health Management

☑ IPQR Module 2.a.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

Risk: Ability to ensure care planning is integrated across partners, particularly considering partners within our PPS are at differing levels of IT capabilities and are on differing platforms.

Mitigation: Expand the IT platforms of health homes in the region and leverage the experience of our partners innovating in this realm to develop practical IT solutions for our partner organizations in the early stages of IT development. The IT survey will provide current state assessment which will feed into mitigating this risk

Risk: Financial and/or Cultural readiness of partners for the shift to value-based payment models and risk-based arrangements.

Mitigation strategies include: a) Leverage the experience of Montefiore and other partners with value based payment models and practice transformation b) Engage in regular outreach and communication with partners, focused on aligning them to shifting payment models.

Risk: MHVC applied for regulatory relief in a number of areas as part of its Organizational Application.

Mitigation: Pursue the potential alternatives to regulatory waivers detailed in the application.

Further, the PPS will need to address the challenges of engaging members, especially considering 20-30% of respondents to our CNA said they were not aware of how to access healthcare services. This current lack of awareness poses significant risk to meeting speed and scale goals. We will do this through active outreach to community organizations and local health departments to educate patients about our PPSs projects, as well as a public facing website to help engage the community in our efforts. We will track efforts to reaching patient engagement targets, and escalate accordingly (e.g. if we are behind on care plan speed and scale targets, we will escalate outreach and communications support through CBOs).

Risk: Receipt of timely claims data provided by the state, and opt out sharing this would represent a risk.

Mitigation strategies include: a) Encourage the DOH for expedient delivery of the data that includes cost data, as well as consider other potential data sources to use in lieu of claims data. b) Educate our partners about the opt-out process so that they will be able to help educate their patients about the benefits of data sharing.

Risk: Impact of ICD-10 rollout on providers resources, workflow and project timelines.

Mitigation: Survey partners to access if they anticipate that ICD-10 will negatively impact work and timelines. If so, we will develop strategies or adjust timelines to to address these risks.

Page 178 of 842 Run Date : 03/29/2019



Page 179 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 2.a.i.2 - Prescribed Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 All PPS providers must be included in the Integrated Delivery System. The IDS should include all medical, behavioral, post- acute, long-term care, and community-based service providers within the PPS network; additionally, the IDS structure must include payers and social service organizations, as necessary to support its strategy.	DY3 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS includes continuum of providers in IDS, including medical, behavioral health, post-acute, long-term care, and community- based providers.		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 1. Develop a list of elements that will need to be part of each provider agreement /contract to develop draft contract		Project		Completed	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task 2. Prepare a draft Coordinating Provider Agreement (CPA) and present to MHVC Steering Committee		Project		Completed	06/01/2015	07/09/2015	06/01/2015	07/09/2015	09/30/2015	DY1 Q2
Task 3. Finalize CPA in collaboration with MHVC Steering Committee		Project		Completed	07/09/2015	08/13/2015	07/09/2015	08/13/2015	09/30/2015	DY1 Q2
Task 4. Distribute the form of agreement and educational materials to PPS participants.		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 5. Perform survey by type of provider and services offered, to understand providers' readiness to participate in IDS, and determine scope and nature of participation		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 6. Request letter of intent from partners regarding project participation		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task7. Identify list of partners per project		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 8. Develop plan to outreach to partners that have not been actively engaged or that have asked for additional information		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1



Page 180 of 842 Run Date : 03/29/2019

Null Date

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task 9. Develop plan to monitor and support bring less experienced providers		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 10. Commence outreach to partners to include CBOs and FBOs and develop refined plan for engaging partners over next 4 years		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 11. Create process that tracks provider performance compared to contract terms/requirements, including corrective action		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task 12. Commence outreach to create alignment with payers and social service organizations		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 13. Establish plan to monitor PPS provider performance periodically and report to the PPS governance, with corrective action and performance improvement initiatives, as needed		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Milestone #2 Utilize partnering HH and ACO population health management systems and capabilities to implement the PPS' strategy towards evolving into an IDS.	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS produces a list of participating HHs and ACOs.		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Participating HHs and ACOs demonstrate real service integration which incorporates a population management strategy towards evolving into an IDS.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Regularly scheduled formal meetings are held to develop collaborative care practices and integrated service delivery.		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 1. Commence routine working meetings with regional Health Homes		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. Leverage IT capability survey to inventory HH partners and ACO population health management system		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 3. Define proposed workflows for review and discussion with Health Home partners		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 4. Create and execute proposal for which capabilities or services		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3



Page 181 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
HH partners can deliver within the PPS to achieve project goal; define strategy for integrating existing systems and offerings										
Milestone #3 Ensure patients receive appropriate health care and community support, including medical and behavioral health, post-acute care, long term care and public health services.	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Clinically Interoperable System is in place for all participating providers.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task PPS has protocols in place for care coordination and has identified process flow changes required to successfully implement IDS.		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task PPS has process for tracking care outside of hospitals to ensure that all critical follow-up services and appointment reminders are followed.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task PPS trains staff on IDS protocols and processes.		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 1. Conduct population profile of attributed patients to understand current utilization patterns and identify opportunities for improvement.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 2. Identify appropriate projects and care management services for specific patient segments		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 3. Develop plan to integrate Community Based Organizations (CBOs) into IDS by identifying specific opportunities for their involvement (e.g. Patient engagement by CHWs, FBO, housing assistance, etc.)		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 4. Evaluate baseline performance on relevant Domain 2, 3 and 4 indicators and design feedback proces to empower Provider QI efforts. Performance against these indicators will continue to be monitored on an ongoing basis.		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 5. Identify patients at risk of not receiving appropriate services and provide PPS partners with periodic reports to inform outreach efforts.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 182 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
6. Identify most appropriate channels for direct outreach to patients and begin outreach to ensure they are aware of resources available in a manner that is culturally competent.										
Milestone #4 Ensure that all PPS safety net providers are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including directed exchange (secure messaging), alerts and patient record look up, by the end of Demonstration Year (DY) 3.	DY3 Q4	Project	N/A	Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										
120-50-9899120-50-9biagiotti Emilio Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Non-Primary Care Provider (PCP)	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										
Aaron Lisa Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Hospital	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:	1			1						
Montefiore Medical Ctr Ai	T	T	T	T	T					
EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Mental Health	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										
Aaron Lisa			·							
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Nursing Home	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										
Bronx Center Rehab & Hith Car	1				,					
Task PPS uses alerts and secure messaging functionality.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 183 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task 1. Assess safety net providers data sharing requirements, HIE connectivity and QE data sharing capabilities		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 2. Coordinate with local QE and Cross PPS workgroup to develop strategy to increase participation adoption and integration		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. In current state IT assessment catalogue IT capabilities and prioritize partner adoption plan		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 4. Engage provider to integrate the use of Direct Messaging, alerts, patient record lookup into practice workflows as appropriate		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task5. Initiate outreach to organizations that have not begun process of sharing information with RHIO		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 6. Implement a process of addressing continuous improvement and training utilizing learning collaboratives		Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #5 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3.	DY3 Q4	Project	N/A	Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria).		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task PPS has achieved NCQA 2014 Level 3 PCMH standards and/or APCM.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										
120-50-9899120-50-9biagiotti Emilio	<u> </u>	Ι	I	T						
Define scope and assess eligible participating partners Tack		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 2. Assess current level of connectivity and EHR usage by provider site across PPS		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 3. Develop and implement plan to increase adoption of EHR and		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2



Page 184 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year
achievement of PCMH 2014 Level 3 standards in partnership with PPS partners. The plan will outline engagement strategy for providers at varying levels of readiness.										and Quarter
Task 4. Support partner EHR Implementations and PCMH standards adoption		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 5. Track status and manage progress toward PCMH targets and initiate outreach to organizations that are not on track.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #6 Perform population health management by actively using EHRs and other IT platforms, including use of targeted patient registries, for all participating safety net providers.	DY3 Q4	Project	N/A	Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task PPS identifies targeted patients through patient registries and is able to track actively engaged patients for project milestone reporting.		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 1. Define requirements for populations management in collaboration with project workgroups to identify clinical data required to track affected populations to meet project requirements		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 2. Assess current capabilities for data sharing, EHR, and HIE connectivity		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. Develop plan for implementing relevant IT platforms to support care management & other population health activities in collaboration with PPS partners		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 4. Utilize data available on attributed population to begin creating relevant patient registries, identifying high utilizers, and care gaps as well as other population profiles		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 5. Compile list of data elements from DSRIP requirements and create data dictionary of registry elements to inform the design and build of the Enterprise data warehouse		Project		Completed	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 6. Implement data warehouse design with integration of DOH provided data, QE data sources and other identified data elements as they become available		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4



Page 185 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task 7. Implement IT infrastructure and data analytics function to support registries and population related analysis. Reporting will be enhanced as more data becomes available and IT platforms are implemented.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Milestone #7 Achieve 2014 Level 3 PCMH primary care certification and/or meet state-determined criteria for Advanced Primary Care Models for all eligible participating PCPs, expand access to primary care providers, and meet EHR Meaningful Use standards by the end of DY 3.	DY3 Q4	Project	N/A	Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Primary care capacity increases improved access for patients seeking services - particularly in high-need areas.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task All eligible practices meet 2014 NCQA Level 3 PCMH and/or APCM standards.		Provider	Practitioner - Primary Care Provider (PCP)	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:									•	
120-50-9899120-50-9biagiotti Emilio										
Task EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria.)		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 1. Establish PCMH/APA Certification Working Group to finalize PPS wide roadmap for achieving 2014 Level 3 certification for all relevant providers		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. Assess PCMH readiness and certification, using a phased strategy, look at those currently in PCMH and assess gap to 2014 standards (building on results from Feb 2015 IT survey of partners)		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 3. Assess risks and benefits of various strategies of support for PCMH. i.e. (Vendors vs build)		Project		Completed	03/31/2016	03/31/2016	03/31/2016	03/31/2016	03/31/2016	DY1 Q4
Task 4. Identify practices on track (Phase 1) for Level 3 NCQA PCMH transformation vs. those requiring active support (Phase 2) and		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2



Page 186 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
establish two pathways for phased implementation and support for Level 3 PCMH transformation.										
Task 5. Develop plan to increase adoption of EHR and achievement of Meaningful Use / PCMH 2014 Level 3 standards, including multiple levels of support and timelines to account for different levels of readiness amongst providers.		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 6. Develop strategy to align NCQA 2014 PCMH attainment goals with project requirements (i.e. Cardiovascular project crosswalk)		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task7. Assess current progress toward meaningful use/PCMH targets and initiate outreach to organizations that are not on track.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #9 Establish monthly meetings with Medicaid MCOs to discuss utilization trends, performance issues, and payment reform.	DY2 Q4	Project	N/A	Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task PPS holds monthly meetings with Medicaid Managed Care plans to evaluate utilization trends and performance issues and ensure payment reforms are instituted.		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 1. Identify MCOs currently engaging majority of PPS attributed lives		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. Hold regular meetings with MCOs, including proposed agenda, structure, and choices for meeting cadence.		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 3. Bring information to appropriate governing bodies for integration into project development		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Milestone #10 Re-enforce the transition towards value-based payment reform by aligning provider compensation to patient outcomes.	DY3 Q4	Project	N/A	Completed	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task PPS submitted a growth plan outlining the strategy to evolve provider compensation model to incentive-based compensation		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Providers receive incentive-based compensation consistent with DSRIP goals and objectives.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 1. Perform outreach to largest partners to understand models that partners are currently using to align provider compensation		Project		Completed	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2



Page 187 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task 2. Develop set of potential models to create incentives and align compensation for providers		Project		Completed	04/01/2016	09/30/2017	04/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task 3. Collaborate with partners in selecting from this set of potential models developed above		Project		Completed	04/01/2016	09/30/2017	04/01/2016	09/30/2017	09/30/2017	DY3 Q2
Milestone #11 Engage patients in the integrated delivery system through outreach and navigation activities, leveraging community health workers, peers, and culturally competent community-based organizations, as appropriate.	DY3 Q4	Project	N/A	Completed	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Community health workers and community-based organizations utilized in IDS for outreach and navigation activities.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 1. Conduct population profile utilizing data available on attributed population to identify patient segments that will benefit from DSRIP projects (e.g. geographic, socioeconomic, disease state, etc.)		Project		Completed	04/01/2016	09/30/2017	04/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task 2. Survey partners regarding use of and interest in expanding navigation services and use of cultural competency techniques.		Project		Completed	04/01/2016	09/30/2017	04/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task 3. Provide data to partners to enable outreach in accordance with data privacy laws.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 4. Profile CBOS with best practices to serve as model of best practice.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 5. Based on survey, create expansion plan including training.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4

Prescribed Milestones Current File Uploads

Milestone Name	User ID	Eilo Typo	File Name	Description	Unload Data
Willestone Name	ט פווט	File Type	File Name	Description	Upioad Date
				•	-

No Records Found



Page 188 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
All PPS providers must be included in the Integrated Delivery System.	
The IDS should include all medical, behavioral, post-acute, long-term	
care, and community-based service providers within the PPS network;	
additionally, the IDS structure must include payers and social service	
organizations, as necessary to support its strategy.	
Utilize partnering HH and ACO population health management systems	
and capabilities to implement the PPS' strategy towards evolving into an	
IDS.	
Ensure patients receive appropriate health care and community support,	
including medical and behavioral health, post-acute care, long term care	
and public health services.	
Ensure that all PPS safety net providers are actively sharing EHR	
systems with local health information exchange/RHIO/SHIN-NY and	
sharing health information among clinical partners, including directed	
exchange (secure messaging), alerts and patient record look up, by the	
end of Demonstration Year (DY) 3.	
Ensure that EHR systems used by participating safety net providers meet	
Meaningful Use and PCMH Level 3 standards and/or APCM by the end of	
Demonstration Year 3.	
Perform population health management by actively using EHRs and other	
IT platforms, including use of targeted patient registries, for all	
participating safety net providers.	
Achieve 2014 Level 3 PCMH primary care certification and/or meet state-	
determined criteria for Advanced Primary Care Models for all eligible	
participating PCPs, expand access to primary care providers, and meet	
EHR Meaningful Use standards by the end of DY 3.	
Establish monthly meetings with Medicaid MCOs to discuss utilization	
trends, performance issues, and payment reform.	
Re-enforce the transition towards value-based payment reform by	
aligning provider compensation to patient outcomes.	
Engage patients in the integrated delivery system through outreach and	
navigation activities, leveraging community health workers, peers, and	
culturally competent community-based organizations, as appropriate.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 189 of 842 Run Date : 03/29/2019

Montefiore Medical Center (PPS ID:19)

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #3	Pass & Complete	
Milestone #4	Fail	
Milestone #5	Fail	
Milestone #6	Pass & Complete	
Milestone #7	Fail	
Milestone #9	Pass & Complete	
Milestone #10	Pass & Complete	
Milestone #11	Pass & Complete	



Page 190 of 842

Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 2.a.i.3 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Willestolle Name	OSELID	i iie i ype	i ile Naille	Description	Opioau Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-Point Assessment	



New York State Department Of Health Delivery System Reform Incentive Payment Project DSDIP Implementation Plan Project

Page 191 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

IPQR Wodule 2.a.i.4 - IA Wonitoring	3	
Instructions:		



Page 192 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project 2.a.iii – Health Home At-Risk Intervention Program: Proactive management of higher risk patients not currently eligible for Health Homes through access to high quality primary care and support services

IPQR Module 2.a.iii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

Risk: Delay in claims data has prevented our ability to risk stratify the population and identify the at risk population

Mitigation: HH at Risk workgroup has discussed leveraging partners internal capacity to identify members with targeted chronic conditions for initial program focus.

Risk: IT readiness of partners for integrated care plans and interactions / transitions among partners.

Mitigation: a) Ensure easily implementable integration strategies are in place, such as increasing EHR and RHIO adoption; and b) focus on longer-term solutions, including building a more uniform and sustainable IT infrastructure with a common IT platform and common care-management tools.

Risk: Strain on central resources due to ambitious speed and scale targets

Mitigation: Consistently encourage advance planning through provider communications and supply additional support as needed before deadlines.

Risk: Enrolling members in care management will be difficult if contact information is either out of date or unavailable.

Mitigation: Leverage IT infrastructure to enable our partners to quickly share data and access member contact information, often available through inpatient discharge paperwork, community signup sheets, etc.

Risk: Ability to scale the care management model from the smaller models in existence today, while gaining partner alignment across the network.

Mitigation: Train the workforce in best-in-class practices throughout the region



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Page 193 of 842 Run Date : 03/29/2019

IPQR Module 2.a.iii.2 - Patient Engagement Speed

Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchr						
Actively Engaged Speed	Actively Engaged Scale					
DY2,Q4	40,352					

	Year,Quarter	DY4,Q1	DY4,Q2	DY4,Q3	DY4,Q4
	Baseline Commitment	10,088	20,176	30,265	40,352
PPS Reported	Quarterly Update	0	3,480	0	0
	Percent(%) of Commitment	0.00%	17.25%	0.00%	0.00%
IA Ammuniad	Quarterly Update	0	1,268	0	0
IA Approved	Percent(%) of Commitment	0.00%	6.28%	0.00%	0.00%

Marning: PPS Reported - Please note that your patients engaged to date (0) does not meet your committed amount (30,265) for 'DY4,Q3'

Current File Uploads

User ID File Type File Name File Description Upload Date
--

No Records Found

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status	IA Formal Comments
Fail	



Page 194 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 2.a.iii.3 - Prescribed Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Develop a Health Home At-Risk Intervention Program, utilizing participating HHs as well as PCMH/APC PCPs in care coordination within the program.	DY2 Q4	Project	N/A	Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task A clear strategic plan is in place which includes, at a minimum: - Definition of the Health Home At-Risk Intervention Program - Development of comprehensive care management plan, with definition of roles of PCMH/APC PCPs and HHs		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 1. Establish the HH at Risk Workgroup (including at a minimum: HHs, PCPs, Hospitals, CBOs), sitting under Clinical Subcommittee.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. In consultation with HH at Risk workgroup and Montefiore CMO define HH at Risk population		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 3. Define the services to be provided to HH at Risk population. (Assessment, creation of Care plan, etc)		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 4. In consultation with HH at Risk Workgroup and Montefiore CMO co- create standardized assessment and referral workflow for HH at risk members deemed HH eligible		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 5. Define interim mechanism of communicating patients identified as HH at risk members to partners		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 6. Co-create a provider level tool kit to include a standard comprehensive care plan and assessments		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 7. Assess partner capability/desire to provide CM services		Project		Completed	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 8. Develop partner approach to CM - centralized vs. localized depending on assessment results, and clearly define roles of all		Project		Completed	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2



Page 195 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
parties (HHs, PCMH/APC and PCPs)										
Task 9. Access existing and develop proposed workflows at partner sites to support implementation of CM approach		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 10. In consultation with Workforce Lead complete assessment of CM staffing needs at each participating site		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 11. In consultation with Workforce Lead and Cultural Competency Lead create training curriculum		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 12. Present HH at Risk model and co-created toolkit to Clinical Quality Sub-Committee and Workforce Sub-Committee for review and comment.		Project		Completed	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2
Milestone #2 Ensure all eligible primary care providers participating in the project meet NCQA (2011) accredited Patient Centered Medical Home, Level 3 standards and will achieve NCQA 2014 Level 3 PCMH and Advanced Primary Care accreditation by Demonstration Year (DY) 3.	DY3 Q4	Project	N/A	Completed	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task All eligible practices meet NCQA 2014 Level 3 PCMH and APCM standards		Provider	Practitioner - Primary Care Provider (PCP)	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:					•					
120-50-9899120-50-9biagiotti Emilio										
Task 1.Establish PCMH/APA Certification Working Group to finalize PPS wide roadmap for achieving 2014 Level 3 certification for all relevant providers		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. Assess PCMH readiness and certification, using a phased strategy, look at those currently in PCMH and assess gap to 2014 standards (building on results from Feb 2015 IT survey of partners)		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 3. Assess risks and benefits of various strategies of support for PCMH. le. (Vendors vs build)		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 4. Identify practices on track (Phase 1) for Level 3 NCQA PCMH transformation vs. those requiring active support (Phase 2) and		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1



Page 196 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
establish two pathways for phased implementation and support for Level 3 PCMH transformation.										
Task 5. Develop plan to increase adoption of EHR and achievement of Meaningful Use / PCMH 2014 Level 3 standards, including multiple levels of support and timelines to account for different levels of readiness amongst providers.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 6. Develop strategy to align NCQA 2014 PCMH attainment goals with project requirements (i.e. Cardiovascular project crosswalk)		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task7. Assess current progress toward meaningful use/PCMH targets and initiate outreach to organizations that are not on track.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #3 Ensure that all participating safety net providers are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up.	DY3 Q4	Project	N/A	Completed	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										
120-50-9899120-50-9biagiotti Emilio Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Non-Primary Care Provider (PCP)	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion: Aaron Lisa										
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Case Management / Health Home	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										
Astor Home For Children Fbt Task PPS uses alerts and secure messaging functionality.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 1. Assess safety net providers data sharing requirements, HIE		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1



Page 197 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
connectivity and QE data sharing capabilities										
Task 2. Coordinate with local QE and Cross PPS HIT/HIE workgroup to develop strategy to increase participation adoption and integration		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. In current state IT assessment catalogue IT capabilities and prioritize partner adoption plan		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 4. Engage provider to integrate the use of Direct Messaging, alerts, patient record lookup into practice workflows as appropriate		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 5. Initiate outreach to organizations that have not begun process of sharing information with RHIO		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 6. Implement a process of addressing continuous improvement and training utilizing learning collaboratives		Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #4 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM.	DY3 Q4	Project	N/A	Completed	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria).		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task PPS has achieved NCQA 2014 Level 3 PCMH standards and/or APCM.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										
120-50-9899120-50-9biagiotti Emilio										
Task 1.Define scope and assess eligible participating partners		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 2. Assess current level of connectivity and EHR usage by provider site across PPS on results from Feb 2015 IT survey of partners)		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. Develop and implement plan to increase adoption of EHR and achievement of PCMH 2014 Level 3 standards in partnership		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2



Page 198 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year
· · · · · · · · · · · · · · · · · · ·	2 uo 2 uto				Otal I Date					and Quarter
with PPS partners. The plan will outline engagement strategy for										
providers at varying levels of readiness.										
Task 4. Support partner EHR Implementations and PCMH standards adoption		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 5. Track status and manage progress toward PCMH targets and initiate outreach to organizations that are not on track.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #5 Perform population health management by actively using EHRs and other IT platforms, including use of targeted patient registries, for all participating safety net providers.	DY3 Q4	Project	N/A	Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task PPS identifies targeted patients through patient registries and is able to track actively engaged patients for project milestone reporting.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 1. Assess current level of connectivity across PPS (refresh of survey completed in Feb. 2015)		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. Develop plan for implementing relevant IT platforms to support care management & other population health activities in collaboration with PPS partners		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 3. Utilize data available on attributed population to begin creating relevant patient registries		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 4. Utilize data available on attributed population to begin creating relevant patient registries		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 5. Establish data analytics function to support registries. Reporting will be enhanced as more data becomes available and IT platforms are implemented.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #6 Develop a comprehensive care management plan for each patient to engage him/her in care and to reduce patient risk factors.	DY3 Q4	Project	N/A	Completed	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Procedures to engage at-risk patients with care management plan instituted.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3



Page 199 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Convene HH at Risk Workgroup to participate in the development of standardized assessment and care plan elements										
Task 2. Access current systems in use by Health Homes, CBOs and Primary Care Sites. (ability to identify patients needing services, ability generate alerts based on evidence based guidelines, ability to communicate with HIE)		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 3. Develop reports and plan to implement alerting functionality to identify members that would benefit from care management		Project		Completed	01/01/2017	09/30/2017	01/01/2017	09/30/2017	09/30/2017	DY3 Q2
Task 4. Develop policies and procedures detailing protocols for initiating outreach, assessments used, and for interoperability		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 5. Define mechanism for partners to report to PPS at risk members not identified in stratification for inclusion in HH at risk denominator		Project		Completed	04/01/2017	09/30/2017	04/01/2017	09/30/2017	09/30/2017	DY3 Q2
Task 6. Establish regular reporting based on agreed upon standards to monitor HH @ risk engagement report and patients not yet engaged		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 7. Define, in conjunction with HH at Risk Workgroup and Workforce Sub-Committee, training curriculum for PPS provider staff		Project		Completed	01/01/2017	09/30/2017	01/01/2017	09/30/2017	09/30/2017	DY3 Q2
Task 8. Design ongoing analysis and communications process utilizing claims data to track progress of engaged patients and to monitor for new patient at risk identification.		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #7 Establish partnerships between primary care providers and the local Health Home for care management services. This plan should clearly delineate roles and responsibilities for both parties.	DY2 Q4	Project	N/A	Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Each identified PCP establish partnerships with the local Health Home for care management services.		Provider	Practitioner - Primary Care Provider (PCP)	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Each identified PCP establish partnerships with the local Health Home for care management services.		Provider	Case Management / Health Home	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Page 200 of 842 Run Date : 03/29/2019

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
HH At Risk Workgroup in consultation with the CMO to create a resource repository describing the full range of tools and resources available to support PCP's in the CM process										
Task 2. PCP training curriculum will include policies and procedures to guide use of resource repository and referrals for Care Management		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 3. Establish communication links between PCP and health homes (e.g. community forum)		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #8 Establish partnerships between the primary care providers, in concert with the Health Home, with network resources for needed services. Where necessary, the provider will work with local government units (such as SPOAs and public health departments).	DY2 Q4	Project	N/A	Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS has established partnerships to medical, behavioral health, and social services.		Provider	Practitioner - Primary Care Provider (PCP)	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task PPS has established partnerships to medical, behavioral health, and social services.		Provider	Case Management / Health Home	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task PPS uses EHRs and HIE system to facilitate and document partnerships with needed services.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 1.Review CHNA to assess shortages of community resources i.e. (transportation providers, peer resources, transitional housing)		Project		Completed	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task 2. Survey LGUs to identify scope of current services and identify gaps to foster alignment and improve the continuum of care		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 3. HH at Risk Work Group in consultation with the CMO to create a resource repository describing the full range of tools and resources available		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 4. Establish communication links between PCP and behavioral health providers/social services (e.g. community forum, formal networks)		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 5. Assess existing collaborations in the community (between		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 201 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
primary care and behavioral health/social services/LGUs)										
Task 6. Assess current partner EMR capability to track referrals to HH, behavioral, and social services		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task7. HH at Risk workgroup to develop protocols for documentation and referral, including use of resource repository		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 8. Training curriculum will include policies and procedures to guide use of resource repository to facilitate referral to Behavioral Health or Social Services, as needed.		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #9 Implement evidence-based practice guidelines to address risk factor reduction as well as to ensure appropriate management of chronic diseases. Develop educational materials consistent with cultural and linguistic needs of the population.	DY2 Q4	Project	N/A	Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS has adopted evidence-based practice guidelines for management of chronic conditions. Chronic condition appropriate evidence-based practice guidelines developed and process implemented.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Regularly scheduled formal meetings are held to develop collaborative evidence-based care practices.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task PPS has included social services agencies in development of risk reduction and care practice guidelines.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Culturally-competent educational materials have been developed to promote management and prevention of chronic diseases.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 1. HH at Risk Workgroup (to include social services agencies) establishes regularly scheduled formal meetings		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. HH at Risk workgroup identifies patient populations for which evidence based guidelines are needed		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 3. Health Home at Risk group works in collaboration with Clinical Quality Sub-committee to review existing and establish new evidence based guidelines drawing on latest best practice		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 202 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
4. Health Home at Risk Training curriculum, described above, includes use of evidence based guidelines										
Task 5. Clinical Quality Sub-committee signs off on updates and changes, as needed		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 6. HH at Risk training curriculum, developed in consultation with and reviewed by Workforce and Cultural Competency Lead reflects use of evidence based guidelines		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description
--

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Develop a Health Home At-Risk Intervention Program, utilizing	
participating HHs as well as PCMH/APC PCPs in care coordination within	
the program.	
Ensure all eligible primary care providers participating in the project meet	
NCQA (2011) accredited Patient Centered Medical Home, Level 3	
standards and will achieve NCQA 2014 Level 3 PCMH and Advanced	
Primary Care accreditation by Demonstration Year (DY) 3.	
Ensure that all participating safety net providers are actively sharing EHR	
systems with local health information exchange/RHIO/SHIN-NY and	
sharing health information among clinical partners, including direct	
exchange (secure messaging), alerts and patient record look up.	
Ensure that EHR systems used by participating safety net providers meet	
Meaningful Use and PCMH Level 3 standards and/or APCM.	
Perform population health management by actively using EHRs and other	
IT platforms, including use of targeted patient registries, for all	
participating safety net providers.	
Develop a comprehensive care management plan for each patient to	
engage him/her in care and to reduce patient risk factors.	
Establish partnerships between primary care providers and the local	
Health Home for care management services. This plan should clearly	



Page 203 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
delineate roles and responsibilities for both parties.	
Establish partnerships between the primary care providers, in concert	
with the Health Home, with network resources for needed services.	
Where necessary, the provider will work with local government units	
(such as SPOAs and public health departments).	
Implement evidence-based practice guidelines to address risk factor	
reduction as well as to ensure appropriate management of chronic	
diseases. Develop educational materials consistent with cultural and	
linguistic needs of the population.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Fail	
Milestone #3	Pass & Complete	
Milestone #4	Fail	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	
Milestone #7	Fail	
Milestone #8	Fail	
Milestone #9	Fail	



Page 204 of 842

Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 2.a.iii.4 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-point Assessment	Completed	Mid-point Assessment	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Willestone Name	OSELID	i iie i ype	i ile Name	Description	Opioau Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-point Assessment	



Page 205 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

IF	PQR Module 2.a.iii.5 - IA Monitoring		
Instru	uctions :		



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project 2.a.iv - Create a medical village using existing hospital infrastructure

☑ IPQR Module 2.a.iv.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

Risk: Partners may not receive CRFP funding to support required transformation

Mitigation: Projects for Medical Villages that do not receive capital funding will be scaled appropriately and HVC will explore "virtual" medical villages to include use of tele-health and/or diversion to nearby Primary Care or Behavioral Health services as indicated in the ED Care Triage project

Risk: Participating partners may not be able to transition their planning to reflect value-based concepts

Mitigation: Provide continued planning services to partner boards and executive teams. Through it's Care Management Office (CMO) and in partnership with the HVC, Montefiore will expand its efforts to implement population health services to include all payers thus allowing for consistent planning that can be applied to all patients.

Risk: Legal risk, associated with anti-trust issues.

Mitigation: The DSRIP framework and constraints will help manage this risk in relation to the Medicaid population. For other lines of business, care will be taken to develop policies, procedures, and governance to protect consumers' access to high quality care at reasonable costs.

Risk: Increased financial strain on the host Medical Village community hospitals due to reduction of staffed beds without corresponding replacement of revenue.

Mitigation strategies include: a) Engaging stakeholder to co-design the medical villages and allow for phased reductions of staffed beds and phased transformation of the unused space. b) Utilizing Montefiore's experience in managing risk to implement and offer population health services to the Medicaid MCOs active in the Medical Village service areas, with a goal of entering into shared savings and risk bearing contracts prior to the end of the DSRIP period. The shared savings and risk bearing operating margins have the potential to offset lost inpatient and emergency room revenue. Coupled with the DSRIP program, the phased approach will reduce negative financial impact. c) Implementing and offering shared savings and risk bearing contracts to other types of payers active in the service area d)evaluate this risk as part of VAPAP financial sustainability analysis

Risk: As the transition to VBP evolves there will be more reductions in staffed beds and increased need for remodeled space. There is a risk that that capital will not be available for future renovations.

Mitigation: Develop a focused and collaborative effort to raise capital for Medical Villages

Page 206 of 842 Run Date : 03/29/2019



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Risk: Medical Villages may have multiple cultures operating within one physical structure, due to varying approaches to value-based reimbursement for different lines of business.

Mitigation: Convert to value-based care for all payers in the most efficient manner possible, leveraging the experience of Montefiore's CMO.

Risk: Ability to retrain and hire staff in a timeframe consistent with transformation timetables for the Medical Villages.

Mitigation: Leverage the experience of Montefiore CMO and partnership with 1199 in designing curriculum for retraining of the current workforce and training new healthcare workers.

Risk: The physical space and the governance structure of the Medical Villages may not be designed appropriately.

Mitigation: HVC will design the medical village governance and business structures to reflect the interests of all parties and the desired objectives of a) phased reductions of staffed beds; b) repurposing of under-utilized space in a manner that improves the health status for the populations served; c) lowering costs for all payers.

Risk: Obtaining the necessary permits and the associate risk of potential construction cost overruns.

Mitigation: Ongoing monitoring of project including budget and process, escalate potential issues with appropriate governing body. Leverage the decades of experience in managing construction projects each Medi

Page 207 of 842 Run Date : 03/29/2019



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Run Date: 03/29/2019

Page 208 of 842

IPQR Module 2.a.iv.2 - Patient Engagement Speed

Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchn	narks
Actively Engaged Speed	Actively Engaged Scale
DY3,Q4	11,136

	Year,Quarter	DY4,Q1	DY4,Q2	DY4,Q3	DY4,Q4
	Baseline Commitment	3,898	7,795	9,466	11,136
PPS Reported	Quarterly Update	0	8,808	0	0
	Percent(%) of Commitment	0.00%	113.00%	0.00%	0.00%
IA Approved	Quarterly Update	0	4,561	0	0
IA Approved	Percent(%) of Commitment	0.00%	58.51%	0.00%	0.00%

Marning: PPS Reported - Please note that your patients engaged to date (0) does not meet your committed amount (9,466) for 'DY4,Q3'

Current File Uploads

User ID File Type File Name File Description Upload Date
--

No Records Found

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status	IA Formal Comments
Fail	



Page 209 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 2.a.iv.3 - Prescribed Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Convert outdated or unneeded hospital capacity into an outpatient services center, stand-alone emergency department/urgent care center or other healthcare-related purpose.	DY4 Q2	Project	N/A	Completed	01/01/2016	09/30/2018	01/01/2016	09/30/2018	09/30/2018	DY4 Q2
Task A strategic plan is in place which includes, at a minimum: Definition of services to be provided in medical village and justification based on CNA Plan for transition of inpatient capacity Description of process to engage community stakeholders Description of any required capital improvements and physical location of the medical village Plan for marketing and promotion of the medical village and consumer education regarding access to medical village services		Project		Completed	07/01/2018	09/30/2018	07/01/2018	09/30/2018	09/30/2018	DY4 Q2
Task Project must reflect community involvement in the development and the specific activities that will be undertaken during the project term.		Project		Completed	07/01/2018	09/30/2018	07/01/2018	09/30/2018	09/30/2018	DY4 Q2
Task 1. Engage partner hospitals to discuss the co-creation of the future state vision.		Project		Completed	04/01/2015	06/01/2016	04/01/2015	06/01/2016	06/30/2016	DY2 Q1
Task 2. Conduct preliminary facility surveys to assess suitability of space for potential uses and estimated required capital.		Project		Completed	04/01/2015	06/01/2015	04/01/2015	06/01/2015	06/30/2015	DY1 Q1
Task 3. Conduct preliminary partner baseline financial evaluation		Project		Completed	04/01/2015	06/01/2015	04/01/2015	06/01/2015	06/30/2015	DY1 Q1
Task 4. Support partners in submitting requests for CRFP funding.		Project		Completed	04/01/2015	06/01/2015	04/01/2015	06/01/2015	06/30/2015	DY1 Q1
Task 5. Coordinate with VAPAP facilities to develop VAPAP plans that are supported by and leverage DSRIP programatic initiatives. Monitor throughout DSRIP project.		Project		Completed	07/01/2018	09/30/2018	07/01/2018	09/30/2018	09/30/2018	DY4 Q2
Task		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1



Page 210 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
6. Develop strategic program plan including population projections, partner opportunities, readiness assessments, community need, etc.) for projects.										
Task 7. Create analytics template to define inappropriate utilization patterns including a review of ACS (Ambulatory Care Sensitive) conditions related to avoidable hospital admissions and ER utilization		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 8. Identify pilot sites and project champions for each site and establish regularly scheduled meetings.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 9. Develop standardized approach for planning at each medical village site, develop future state of program for facilities; to include transition of inpatient capacity and programs that migrate to another setting		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 10. Establish community engagement workgroups by geographic area to identify community resources, & build awareness of the availability of services. Workgroups will include patients, & CBOs		Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 11. Finalize strategic plan .		Project		Completed	07/01/2018	09/30/2018	07/01/2018	09/30/2018	09/30/2018	DY4 Q2
Task 12. Create site specific facility plan, and construction plan.		Project		Completed	07/01/2018	09/30/2018	07/01/2018	09/30/2018	09/30/2018	DY4 Q2
Task 13. In consultation with Cultural Competency Lead and Communications Manager create consumer education regarding medical village services		Project		Completed	07/01/2018	09/30/2018	07/01/2018	09/30/2018	09/30/2018	DY4 Q2
Task 14. Develop communications plan to engage media and create community awareness		Project		Completed	07/01/2018	09/30/2018	07/01/2018	09/30/2018	09/30/2018	DY4 Q2
Task 15. Collect and assess feedback from pilot sites and modify the plan as appropriate		Project		Completed	07/01/2018	09/30/2018	07/01/2018	09/30/2018	09/30/2018	DY4 Q2
Task 16. Replicate steps with next wave/s of Medical Village sites		Project		Completed	07/01/2018	09/30/2018	07/01/2018	09/30/2018	09/30/2018	DY4 Q2
Milestone #2 Provide a detailed timeline documenting the specifics of bed reduction and rationale. Specified bed reduction proposed in the project must include active or "staffed" beds.	DY2 Q4	Project	N/A	Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 211 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task PPS has bed reduction timeline and implementation plan in place with achievable targeted reduction in "staffed" beds.		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 1. Model financial implications of bed reduction scenarios to inform sustainability plan.		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 2. Develop bed reduction toolkit based on (1) expected market trends for inpatient utilization and (2) impact of DSRIP projects and other delivery system transformation programs.		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 3. Initiate standardized process to spread strategy across planned medical village projects		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 4. Work with partners and community stakeholders to refine scenarios based on regional context and align on preliminary targets.		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 5. Work with partners to refine targets and develop roadmap, including implementation of medical villages and workforce strategy.		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 6. Finalize bed reduction plan, reviewed by the MHVC Steering Committee.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #3 Ensure that all eligible participating PCPs meet NCQA 2014 Level 3 PCMH accreditation and/or meet state-determined criteria for Advanced Primary Care Models by the end of DSRIP Year 3.	DY3 Q4	Project	N/A	Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task All eligible practices meet NCQA 2014 Level 3 PCMH and/or APCM standards.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:		1		1						
Amurao Aurora A Md	1	T	T	T	1					.
Task 1. Establish PCMH/APA Certification Working Group to finalize PPS wide roadmap for achieving level 3 certification for all relevant providers		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. Assess PCMH readiness and certification, look at those		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3



Page 212 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
currently in PCMH and assess gap to 2014 standards (building on results from Feb 2015 IT survey of partners)										
Task 3. Identify practices on track (Wave 1) for Level 3 NCQA PCMH transformation vs. those requiring active support (Wave 2) and establish two pathways for phased implementation and support for Level 3 PCMH transformation.		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 4. Develop plan to increase adoption of EHR and achievement of Meaningful Use / PCMH Level 3 standards, including multiple levels of support and timelines to account for different levels of readiness amongst providers.		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 5. Develop strategy to align NCQA 2014 PCMH attainment goals with project requirements		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 6. Assess current progress toward meaningful use/PCMH targets and initiate outreach to organizations that are not on track.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #4 Ensure that all safety net providers participating in Medical Villages are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up.	DY4 Q2	Project	N/A	Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										
Amurao Aurora A Md Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Non-Primary Care Provider (PCP)	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:	•									
Adam Antoine Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Hospital	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										



Page 213 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Montefiore New Rochelle Hosp										
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Mental Health	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										
Adam Antoine			,							
Task 1. Identify provider data sharing requirements and assess partner and QE data sharing capabilities and current HIE participation (refresh of February survey)		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 2. Coordinate with local QE and Cross PPS HIT/HIE workgroup to develop strategy to increase participation adoption and integration		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 3. In current state IT assessment catalogue IT capabilities and prioritize partner adoption plan		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 4. Engage provider to integrate the use of Direct Messaging, alerts, patient record lookup into practice workflows as appropriate		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 5. Initiate outreach to organizations that have not begun process of sharing information with RHIO		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 6. Implement a process of addressing continuous improvement and training leveraging learning collaboratives		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #5 Use EHRs and other technical platforms to track all patients engaged in the project.	DY2 Q4	Project	N/A	Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 1.Establish requirements to track actively engaged patients and align with population health objectives. Requirements will include performance measures.		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 2. Assess system capabilities and analyze gaps in meeting established requirements to track patients identify additional technology and opportunities leverage QE data		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2



Page 214 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task 3. Develop a plan to implement additional technology identified as well refine data analytics process for population management activities		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 4. Leverage analytics established for population health to generate reports to monitor performance of implementation of the protocol		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Milestone #6 Ensure that EHR systems used in Medical Villages meet Meaningful Use Stage 2	DY4 Q2	Project	N/A	Completed	04/01/2016	09/30/2017	04/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria).		Project		Completed	04/01/2016	09/30/2017	04/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task 1.Define scope and assess eligible participating partners		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 2.Assess current level of connectivity and EHR usage by provider site across PPS		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3.Develop and implement plan to increase adoption of EHR and achievement of PCMH 2014 Level 3 standards in partnership with PPS partners. The plan will outline engagement strategy for providers at varying levels of readiness.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 4. Support partner EHR Implementations and PCMH standards adoption		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 5. Track status and manage progress toward PCMH targets and initiate outreach to organizations that are not on track.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #7 Ensure that services which migrate to a different setting or location (clinic, hospitals, etc.) are supported by the comprehensive community needs assessment.	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Strategy developed for migration of any services to different setting or location (clinic, hospitals, etc.).		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 1. Review CNA to identify deficiencies in services		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3



Page 215 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
 Establish community engagement work groups by geographic area to identify community resources, & build awareness of the availability of services. Workgroups will include patients, CBOs and LGUs. 										
Task 3. In consultation with Cultural Competency lead and Communication Manager create consumer education regarding access to Medical Village services.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 4. Develop communications plan to engage media and create community awareness		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload D		Milestone Name	User ID	File Type	File Name	Description	Upload Date
---	--	----------------	---------	-----------	-----------	-------------	-------------

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Convert outdated or unneeded hospital capacity into an outpatient	
services center, stand-alone emergency department/urgent care center or	
other healthcare-related purpose.	
Provide a detailed timeline documenting the specifics of bed reduction	
and rationale. Specified bed reduction proposed in the project must	
include active or "staffed" beds.	
Ensure that all eligible participating PCPs meet NCQA 2014 Level 3	
PCMH accreditation and/or meet state-determined criteria for Advanced	
Primary Care Models by the end of DSRIP Year 3.	
Ensure that all safety net providers participating in Medical Villages are	
actively sharing EHR systems with local health information	
exchange/RHIO/SHIN-NY and sharing health information among clinical	
partners, including direct exchange (secure messaging), alerts and	
patient record look up.	
Use EHRs and other technical platforms to track all patients engaged in	
the project.	
Ensure that EHR systems used in Medical Villages meet Meaningful Use	
Stage 2	



Page 216 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Ensure that services which migrate to a different setting or location (clinic,	
hospitals, etc.) are supported by the comprehensive community needs	
assessment.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Fail	
Milestone #2	Pass & Complete	
Milestone #3	Fail	
Milestone #4	Fail	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	
Milestone #7	Pass & Complete	



Page 217 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 2.a.iv.4 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-point Assessment	Completed	Mid-point Assessment	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Neme	Heer ID	File Time	File Name	Description	Unload Data
Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-point Assessment	



Page 218 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

IPQR Wodule 2.a.iv.5 - IA Wonitorii	ng	
Instructions:		



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project 2.b.iii – ED care triage for at-risk populations

IPQR Module 2.b.iii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

Risk: Regulatory restrictions on paramedics will prevent diversion away from the ER.

Mitigation strategies include: HVC has applied for regulatory relief to enable the necessary diversion away from the ER for non-emergency patient needs. Further, we will recruit supervising ER physicians to aid in diversion and support services (both for the EMT as well as for the member's primary care provider)

Risk: Difficulty shifting the culture of physicians away from sending patients to the ER as a default and toward shifting members to outpatient settings.

Mitigation strategies include: a) Dedicate efforts to engaging physicians and helping them understand not only the transition to value-based payments but also the financial incentives in meeting outcome metrics b) Improve connectivity and access to member care plans so that physicians can make appropriate decisions for members c) Emphasize the positive benefits to receiving coordinated care

Risk: ED Care Triage will cause a change in staffing requirements and skills: Patient Navigators, additional PCP's and reduction in the ED staffing levels.

Mitigation: Early engagement of partners in the project design process of workforce subcommittee and associated workgroups.

Risk: Some providers may be unable to meet EHR and HIE requirements in early years, including the need for alerts/secure messaging and ER navigator access to PSYCKES and may encounter insufficient funding for HIE connections given the high prices vendors may charge to migrate data or create interfaces

Mitigation strategies include: a)Work with IT workstream to provide tech assistance, in partnership with local CBOs or relevant organizations, and develop workarounds until practices have adopted EHRs b) Explore leveraging scale to get volume based discounts and variable pricing d) Encourage providers to leverage funding from NYS Data Incentive program and Medicaid Meaningful Use program e)Conduct population profile to identify at risk patients, coordinate care and establish alerts

Risk: Financial implication on hospitals based on the diversion of patients to primary care

Mitigation Strategies include: a) Hospitals will be primary in our funds flow design for this project. In addition we will evaluate this risk as part of VAPAP financial sustainability analysis. Overlap in ED Care Triage and Medical Village b) PPS will work with ER operations staff to help identify areas of operational improvement to assist in the offset of revenue reduction. c) Encourage the organization to create Hospital based primary care

Page 219 of 842 Run Date: 03/29/2019



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 220 of 842 Run Date : 03/29/2019

.

Montefiore Medical Center (PPS ID:19)

services to divert patient visits to, which aligns with our medical village project.



Page 221 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 2.b.iii.2 - Patient Engagement Speed

Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchr	narks
Actively Engaged Speed	Actively Engaged Scale
DY3,Q4	5,057

	Year,Quarter	DY4,Q1	DY4,Q2	DY4,Q3	DY4,Q4
	Baseline Commitment	1,767	3,534	4,296	5,057
PPS Reported	Quarterly Update	0	857	0	0
	Percent(%) of Commitment	0.00%	24.25%	0.00%	0.00%
IA Approved	Quarterly Update	0	770	0	0
IA Approved	Percent(%) of Commitment	0.00%	21.79%	0.00%	0.00%

A Warning: PPS Reported - Please note that your patients engaged to date (0) does not meet your committed amount (4,296) for 'DY4,Q3'

Current File Uploads

User ID File Type File Name File Description	Upload Date
--	-------------

No Records Found

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status	IA Formal Comments
Fail	



Page 222 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 2.b.iii.3 - Prescribed Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Establish ED care triage program for at-risk populations	DY3 Q2	Project	N/A	Completed	01/01/2016	09/30/2017	01/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task Stand up program based on project requirements		Project		Completed	01/01/2016	09/30/2017	01/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task 1. Analyze member claims data to identify ED utilization patterns and to identify hotspots		Project		Completed	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task 2. Review partner survey data to identify Hospital and PCPs capability for open access scheduling		Project		Completed	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task 3. Define key roles for ED Care Triage Workgroup participation and recruit to identify appropriate representation of partners to include clinical champions (Hospitals, PCPs, CBOs, LGU, Paramedics)		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 4. Conduct ED partner site visits to identify existing program in place and assess readiness for changes		Project		Completed	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 5. Convene ED Care Triage Workgroup (Hospitals, PCPs, HHs, CBOs, CMO)		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task 6. Based on review of site visits, identify Pilot site/s to implement project.		Project		Completed	03/01/2016	09/30/2016	03/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 7. Access existing workflows and navigator like roles at pilot site/s, identify opportunities for improvement and share best practice		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 8. Create ED Care Triage future state vision, program description and materials to orient other staff on the project's goals, scope and activities as well as the implementation schedule		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 9. In consultation with ED Care Triage workgroup and Montefiore		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2



Page 223 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

	I	I	I	1						20212
Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
CMO create guidelines and assessment templates and establish referral protocols for connecting members with PCP and/or Health Home services.										
Task 10 Create a template for care transition record to share with PCP (or provider that patient must follow up with), health home care manager and community-based organizations identified as referral sources		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 11. Create a staffing plan including job descriptions and role- specific competencies for care transition staff and suggested staffing ratios		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 12. In consultation with Workforce lead, create a curriculum for care transition staff training		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 13. In consultation with MCOs, CBOs and Cultural Competency lead co-create culturally competent member educational materials that can be distributed at hospitals and PCP offices identifying urgent care facilities and PCPs offering open access scheduling.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 14. In consultation with Director of Workforce and Training and Medical Director establish training to support the use of MI based strategies to change patient utilization patterns.		Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 15. Establish guidelines on how to collect and report care transition metrics for DSRIP reporting purposes		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 16. Roll out ED Care Triage model at pilot sites		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 17. Monitor ongoing performance, analyze clinical and operational outcomes and identify timelines for additional practice sites for spread of successful tests of change.		Project		Completed	03/01/2016	03/31/2017	03/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 18. Convene learning collaboratives to collect feedback and modify tools/workflows as necessary		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #2 Participating EDs will establish partnerships to community primary care providers with an emphasis on those that are PCMHs and have open access scheduling.	DY3 Q2	Project	N/A	Completed	01/01/2016	09/30/2017	01/01/2016	09/30/2017	09/30/2017	DY3 Q2



Page 224 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
a. Achieve NCQA 2014 Level 3 Medical Home standards or NYS Advanced Primary Care Model standards by the end of DSRIP										
Year 3.										
b. Develop process and procedures to establish connectivity										
between the emergency department and community primary care										
providers.										
c. Ensure real time notification to a Health Home care manager										
as applicable										
Task			Safety Net Practitioner -		07/04/0040	00/00/0047	07/04/0040	00/00/0047	00/00/0047	B)/0.00
All eligible practices meet NCQA 2014 Level 3 PCMH and/or APCM standards.		Provider	Primary Care Provider (PCP)	Completed	07/01/2016	09/30/2017	07/01/2016	09/30/2017	09/30/2017	DY3 Q2
Providers Associated with Completion:		<u> </u>	<u>(1-01-)</u>							
Agarwal Reena Md										
Task										
EHR meets Meaningful Use Stage 2 CMS requirements (Note:		Project		Completed	04/01/2016	09/30/2017	04/01/2016	09/30/2017	09/30/2017	DY3 Q2
any/all MU requirements adjusted by CMS will be incorporated		i Toject		Completed	04/01/2010	09/30/2017	04/01/2010	09/30/2017	09/30/2017	D13 Q2
into the assessment criteria.)										
Task		.	Safety Net Practitioner -		0.4/0.4/0.40	00/00/0047	0.4/0.4/0.040	00/00/0047	00/00/0047	D)/0.00
Encounter Notification Service (ENS) is installed in all PCP offices and EDs		Provider	Primary Care Provider (PCP)	Completed	04/01/2016	09/30/2017	04/01/2016	09/30/2017	09/30/2017	DY3 Q2
Providers Associated with Completion:		1	1 1 ,	_ L	1					<u> </u>
Aggarwal Om Parkash Md										
Task										
Encounter Notification Service (ENS) is installed in all PCP		Provider	Safety Net Hospital	Completed	04/01/2016	09/30/2017	04/01/2016	09/30/2017	09/30/2017	DY3 Q2
offices and EDs										
Providers Associated with Completion:										
Nyack Hsp										
Task										
1. Establish PCMH/APA Certification Working Group to finalize		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
PPS wide roadmap for achieving 2014 Level 3 certification for all				· .						
relevant providers Task				-						
Assess PCMH readiness and certification, using a phased										
strategy, look at those currently in PCMH and assess gap to		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
2014 standards (building on results from Feb 2015 IT survey of										
partners)										
Task		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
3. Assess risks and benefits of various strategies of support for				Joinplotod	3.75172010	33,33,2310	01/01/2010	33,33,2010	00,00,2010	



Page 225 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
PCMH. le. (Vendors vs build)										
Task 4. Identify practices on track for Level 3 NCQA PCMH transformation vs. those requiring active support and establish two pathways for phased implementation and support for Level 3 PCMH transformation.		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 5. Develop plan to increase adoption of EHR and achievement of Meaningful Use / PCMH 2014 Level 3 standards, including multiple levels of support and timelines to account for different levels of readiness amongst providers.		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 6. Develop strategy to align NCQA 2014 PCMH attainment goals with project requirements (i.e. Cardiovascular project crosswalk)		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 7. Assess current progress toward meaningful use/PCMH targets and initiate outreach to organizations that are not on track.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 8. Assess safety net providers data sharing requirements, HIE connectivity and QE data sharing capabilities		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 9. Coordinate with local QE and Cross PPS workgroup to develop strategy to increase participation adoption and integration		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 10. In current state IT assessment catalogue IT capabilities and prioritize partner adoption plan		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 11. Engage provider to integrate the use of Direct Messaging, alerts, patient record lookup into practice workflows as appropriate		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 12. Initiate outreach to organizations that have not begun process of sharing information with RHIO		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 13. Implement a process of addressing continuous improvement and training leveraging learning collaborative		Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #3 For patients presenting with minor illnesses who do not have a primary care provider: a. Patient navigators will assist the presenting patient to receive	DY3 Q2	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 226 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
an immediate appointment with a primary care provider, after required medical screening examination, to validate a non-emergency need. b. Patient navigator will assist the patient with identifying and accessing needed community support resources. c. Patient navigator will assist the member in receiving a timely appointment with that provider's office (for patients with a primary care provider).										
Task A defined process for triage of patients from patient navigators to non-emergency PCP and needed community support resources is in place.		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 1. ED Care Triage Work Group in consultation with Montefiore CMO drafts assessment and triage protocols for diversion of patients with non-emergent needs (to be included in the project toolkit)		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 2. Present toolkit to the Clinical Quality Sub-Committee for comment		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 3.Disseminate toolkits to Pilot sites to include; guidance for; the pre-discharge visit, the initial post-discharge call, the second post-discharge call, for a pharmacy review, and documenting care transition activities at the patient level		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 4. Develop in consultation with Workgroup Sub-Committee, job descriptions for patient navigators		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 5. Create training curriculum for navigators and existing staff on ED Care Triage program (to include the use of MI based strategies)		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 6. Disseminate policies and procedures detailing diversion protocols and documentation for reporting purposes, to include ability to support ENS		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 7. Monitor pilot sites compliance with program protocols, policies and procedures		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 8. Monitor sites ability to utilize ENS and secure messaging		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4



Page 227 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #4 Established protocols allowing ED and first responders - under supervision of the ED practitioners - to transport patients with non-acute disorders to alternate care sites including the PCMH to receive more appropriate level of care. (This requirement is optional.)	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has protocols and operations in place to transport non-acute patients to appropriate care site. (Optional).		Provider	Safety Net Hospital	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Providers Associated with Completion:		•		•						
Montefiore New Rochelle Hosp										
Task 1. ED Care Triage Workgroup will develop criteria to identify members that have non emergent conditions (assessments)		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 2. ED Care Triage Workgroup with clinical project champions will document protocols for diversion after initial assessment		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 3.Present assessment and diversion protocols to Clinical Quality Sub- Committee for comment		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 4. Identify mechanism/s for transporting patients presenting with non-emergent needs to Primary Care site. Transportation mechanism may differ by ED site. (Some sites may initially divert patients offsite but eventually contain capacity to provider services onsite e.g. Medical Villages)		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 5. Explore the possibility of diverting members presenting with non-emergent needs via EMTs (ambulance)		Project		Completed	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 6. Convene meetings with MCOs to discuss diversion and transport. Discuss potential use of MCO funding and/or coordinated Medicaid transportation.		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 7. In consultation with Workforce & Training Lead, develop training to support appropriate assessment and utilization of diversion protocols		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #5 Use EHRs and other technical platforms to track all patients engaged in the project.	DY2 Q4	Project	N/A	Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2



Page 228 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 1. Clinical subcommittee workgroup establishes requirements to track actively engaged patients and aligns it with population health objectives. Requirements will include performance measures.		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 2. Assess system capabilities and analyze gaps in meeting established requirements to track patients identify additional technology and opportunities leverage QE data		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. Develop a plan to implement additional technology identified as well as refining data analytics process for population management activities		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 4. Leverage analytics established for population health to generate reports to monitor performance of implementation of the protocol		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date
--

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Establish ED care triage program for at-risk populations	
Participating EDs will establish partnerships to community primary care	
providers with an emphasis on those that are PCMHs and have open	
access scheduling.	
a. Achieve NCQA 2014 Level 3 Medical Home standards or NYS	
Advanced Primary Care Model standards by the end of DSRIP Year 3.	
b. Develop process and procedures to establish connectivity between the	
emergency department and community primary care providers.	
c. Ensure real time notification to a Health Home care manager as	



Page 229 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
applicable	
For patients presenting with minor illnesses who do not have a primary	
care provider:	
a. Patient navigators will assist the presenting patient to receive an	
immediate appointment with a primary care provider, after required	
medical screening examination, to validate a non-emergency need.	
b. Patient navigator will assist the patient with identifying and accessing	
needed community support resources.	
c. Patient navigator will assist the member in receiving a timely	
appointment with that provider's office (for patients with a primary care	
provider).	
Established protocols allowing ED and first responders - under	
supervision of the ED practitioners - to transport patients with non-acute	
disorders to alternate care sites including the PCMH to receive more	
appropriate level of care. (This requirement is optional.)	
Use EHRs and other technical platforms to track all patients engaged in	
the project.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Fail	
Milestone #3	Pass & Complete	
Milestone #4	Pass (with Exception) & Complete	
Milestone #5	Pass & Complete	



Page 230 of 842 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 2.b.iii.4 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-point Assessment	Completed	Mid-point Assessment	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Milestone Milestone 1 - Supporting documentation for documentation already uploaded to Prescribed Milestone.	Completed	Supporting Appendix packet documentation for Prescribed Milestone 1 - unable to load there as reached file capacity.	07/01/2017	09/30/2017	07/01/2017	09/30/2017	09/30/2017	DY3 Q2

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-point Assessment	
Milestone 1 - Supporting documentation for documentation already	
uploaded to Prescribed Milestone.	



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 231 of 842 Run Date : 03/29/2019

IPQR Module	2.b.iii.5 - IA Monito	oring		
Instructions :				
				_



Page 232 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project 3.a.i – Integration of primary care and behavioral health services

IPQR Module 3.a.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

The Risks and Mitigations for Models 1, 2 and 3 has been uploaded as an attachment based on guidance from KPMG and the IA as mechanism for dealing with the character limitation in MAPP.



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Page 233 of 842 Run Date : 03/29/2019

IPQR Module 3.a.i.2 - Patient Engagement Speed

Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks						
Actively Engaged Speed	Actively Engaged Scale					
DY3,Q4	80,240					

	Year,Quarter	DY4,Q1	DY4,Q2	DY4,Q3	DY4,Q4
	Baseline Commitment	28,084	56,168	68,204	80,240
PPS Reported	Quarterly Update	0	20,176	0	0
	Percent(%) of Commitment	0.00%	35.92%	0.00%	0.00%
IA Ammunuad	Quarterly Update	0	18,606	0	0
IA Approved	Percent(%) of Commitment	0.00%	33.13%	0.00%	0.00%

Marning: PPS Reported - Please note that your patients engaged to date (0) does not meet your committed amount (68,204) for 'DY4,Q3'

Current File Uploads

User ID File Type File Name File Description Upload Date
--

No Records Found

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status	IA Formal Comments
Fail	



Page 234 of 842 Run Date: 03/29/2019

DSRIP

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 3.a.i.3 - Prescribed Milestones

	Models Selected	
Model 1	Model 2 <equation-block></equation-block>	Model 3

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	Reporting Year and Quarter
Milestone #1 Co-locate behavioral health services at primary care practice sites. All participating eligible primary care practices must meet 2014 NCQA level 3 PCMH or Advance Primary Care Model standards by DY 3.	DY3 Q4	Model 1	Project	N/A	Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task All eligible practices meet NCQA 2014 Level 3 PCMH and/or APCM standards by the end of DY3.			Provider	Practitioner - Primary Care Provider (PCP)	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion: 120-50-9899120-50-9biagiotti Emilio Task Behavioral health services are co-located within PCMH/APC practices and are available.			Provider	Mental Health	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion: 056767450bernabo Daniela				<u> </u>							
Task 1. PPS will assess PCMH readiness and certification of each practice and assess gap to 2014 standards. PPS will initiate outreach to organizations that are not on track and facilitate planning.			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 2. Practices will complete inventory of available and needed resources to support onsite behavioral health co-location			Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. PPS will assist practices in identifying and compiling a list of available behavioral service providers,			Project		Completed	04/01/2016	09/30/2017	04/01/2016	09/30/2017	09/30/2017	DY3 Q2



Page 235 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

	1	I			_						T = -
Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
including behavioral health organizations willing to establish partnership arrangements.											
Task 4. Primary care practices will develop alliances with behavioral health service providers leading to partnership contracts for service co-location.			Project		Completed	04/01/2016	09/30/2017	04/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task 5. PPS, in conjunction with the workforce subcommittee, will provide guidance regarding required elements of job descriptions for behavioral health providers, including level of licensure and qualifications and tasks specific to co-located care.			Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 6. PPS will assist Article 28 clinics in obtaining regulatory relief that will allow behavioral health billing for psychotherapy sessions by licensed mental health practitioners at the primary care site, and on the same day as medical appointments.			Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #2 Develop collaborative evidence-based standards of care including medication management and care engagement process.	DY2 Q4	Model 1	Project	N/A	Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Regularly scheduled formal meetings are held to develop collaborative care practices.			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Coordinated evidence-based care protocols are in place, including medication management and care engagement processes.			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 1. PPS will establish a behavioral health integration work group composed of clinical leads including both primary care and behavioral health clinicians. Work group will review and adapt established evidence-based guidelines and protocols for behavioral health integration including medication management and care engagement processes. Meetings will occur at regular intervals and ad hoc.			Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 2. Work group will develop a plan for dissemination of			Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2



Page 236 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
evidence-based guidelines and materials along with											
implementation toolkit to the practices.											
Task 3. Build a region wide learning collaborative to facilitate exchange of inter-practice ideas, solutions to barriers, and ways to maintain high fidelity to models			Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 4. Develop a repository for best practices and implementation toolkits, and for sharing effective strategies and solutions for overcoming barriers			Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 5. Explore collaboration with other PPSs (Albany, SBHC, FFLPs, HHC, WMC) to share best practices, educational materials, training strategies and strategies to overcome project implementation barriers.			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #3 Conduct preventive care screenings, including behavioral health screenings (PHQ-2 or 9 for those screening positive, SBIRT) implemented for all patients to identify unmet needs.	DY3 Q4	Model 1	Project	N/A	Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Policies and procedures are in place to facilitate and document completion of screenings.			Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Screenings are documented in Electronic Health Record.			Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task At least 90% of patients receive screenings at the established project sites (Screenings are defined as industry standard questionnaires such as PHQ-2 or 9 for those screening positive, SBIRT).			Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Positive screenings result in "warm transfer" to behavioral health provider as measured by documentation in Electronic Health Record.			Provider	Practitioner - Primary Care Provider (PCP)	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:											
120-50-9899120-50-9biagiotti Emilio	<u> </u>		Droingt	Г	Completed	04/04/0040	00/20/2040	04/04/0040	00/20/2042	00/20/2042	DV2 C2
Task			Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2



Page 237 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
PPS will survey practice sites to understand current screening protocols and workflows											
Task 2. PPS will provide practice sites with guidelines regarding screening expectations, with toolkits for implementing universal screening and support train the trainer program			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 3. Practices will disseminate to staff the training materials for effective screening, and develop train the trainer capacity within the practice.			Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 4. Practices will identify and train personnel who will administer and document screening.			Project		Completed	04/01/2016	09/30/2017	04/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task5. PPS will provide guidelines for assessing and reporting on screener competency.			Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 6. Practices will report to PPS their capacity for documentation of behavioral health screening measures within the electronic medical record.			Project		Completed	01/01/2017	09/30/2017	01/01/2017	09/30/2017	09/30/2017	DY3 Q2
Task 7. PPS will provide opportunities for practices to request assistance on overcoming barriers to electronic documentation of behavioral health screening measures			Project		Completed	07/01/2016	09/30/2017	07/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task 8. PPS will develop clinical guidelines for referrals to and communication with behavioral health providers			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 9. PPS will develop guidance document specifying clinical scenarios which require warm handoff from medical to behavioral provider or vice versa.			Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Milestone #4 Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Model 1	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task EHR demonstrates integration of medical and behavioral health record within individual patient records.			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3



Page 238 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.			Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 1. Practices will demonstrate EHR integration of medical and behavioral health clinical information within individual patient records. This step may be dependent on regulatory relief in circumstances involving collaboration between multiple clinical entities.			Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 2. PPS will define minimal required elements for registry functionality, develop list of preferred vendors, and review practice registry choices in order to ensure that there is the capacity to adopt and maintain a registry of all patients engaged in the project.			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 3. PPS will assess practices capacity to track required clinical and process outcomes over time for actively engaged patients and to report data to PPS on a regular basis			Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 4. PPS will evaluate the ability to leverage direct messaging to facilitate communication between providers. This process may be dependent on regulatory relief.			Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #5 Co-locate primary care services at behavioral health sites.	DY3 Q4	Model 2	Project	N/A	Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Primary care services are co-located within behavioral Health practices and are available.			Provider	Practitioner - Primary Care Provider (PCP)	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion: 120-50-9899120-50-9biagiotti Emilio Task Primany care conjugat are conjugated within behavioral.			Describe	Montal Hoolth	Completed	04/04/2042	00/04/0040	04/04/2042	00/04/0040	02/24/2042	DV2 C4
Primary care services are co-located within behavioral Health practices and are available. Providers Associated with Completion:			Provider	Mental Health	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4



Page 239 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
056767450bernabo Daniela											
Task 1. PPS will investigate need for relief of PCMH/APCM requirement for MDs not affiliated with a PCMH level 3 practice, who are providing primary care services within a behavioral health practice.			Project		Completed	04/01/2016	09/30/2017	04/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task 2. Behavioral Health clinics will complete inventory of available and needed resources to support onsite primary care co-location services			Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. PPS will assist behavioral health clinics in identifying and compiling a list of available primary care providers, including primary care sites willing to establish partnership arrangements.			Project		Completed	04/01/2016	09/30/2017	04/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task 4. Behavioral health clinics will develop alliances with primary care providers or clinics leading to partnership contracts for service co-location.			Project		Completed	04/01/2016	09/30/2017	04/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task 5. PPS, in conjunction with the workforce subcommittee, will provide guidance regarding required elements of job descriptions for primary care providers, including level of licensure and tasks specific to co-located care.			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 6. PPS will provide guidance to behavioral health clinics, as needed, to outfit clinical space to accommodate medical exams and procedures in accordance with DOH/OMA/OASA regulations and integrated outpatient services requirements			Project		Completed	04/01/2016	09/30/2017	04/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task 7. PPS will assist Article 31 clinics in obtaining regulatory relief that will allow billing for primary care visits including preventive care delivered within the behavioral health clinic, and on the same day as behavioral health appointments.			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #6	DY2 Q4	Model 2	Project	N/A	Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Page 240 of 842 Run Date : 03/29/2019

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Develop collaborative evidence-based standards of care including medication management and care engagement process.											
Task Regularly scheduled formal meetings are held to develop collaborative care practices.			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Coordinated evidence-based care protocols are in place, including a medication management and care engagement process.			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 1. PPS will establish a work group composed of clinical leads including both primary care and behavioral health clinicians. Work group will review and adapt established evidence-based guidelines and protocols for primary care including medication adherence, quality measures, preventive services, and care engagement processes. Meetings will occur at regular intervals and ad hoc.			Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 2. Work group will develop a plan for the dissemination of primary care quality quidelines and compile implementation toolkits for distribution to behavioral health clinics.			Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. Build a region wide learning collaborative to facilitate exchange of inter-practice ideas, solutions to barriers, and ways to maintain high fidelity to models			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 4. Develop a repository for best practices and implementation toolkits, and for sharing effective strategies and solutions for overcoming barriers			Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 5. Explore collaboration with other PPSs (Albany, SBHC, FFLPs, HHC, WMC) to share best practices, educational materials, training strategies and strategies to overcome project implementation barriers.			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #7 Conduct preventive care screenings, including physical	DY3 Q4	Model 2	Project	N/A	Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4



Page 241 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
and behavioral health screenings.											
Task Screenings are conducted for all patients. Process workflows and operational protocols are in place to implement and document screenings.			Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Screenings are documented in Electronic Health Record.			Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task At least 90% of patients receive primary care services, as defined by preventive care screenings at the established project sites (Screenings are defined as physical health screenings for primary care services and industry standard questionnaires such as PHQ-2 or 9 for those screening positive, SBIRT for behavioral health).			Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Positive screenings result in "warm transfer" to behavioral health or primary care provider as indicated by screening as measured by documentation in Electronic Health Record (EHR).			Provider	Practitioner - Primary Care Provider (PCP)	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:											
120-50-9899120-50-9biagiotti Emilio Task Positive screenings result in "warm transfer" to behavioral health or primary care provider as indicated by screening as measured by documentation in Electronic Health Record (EHR).			Provider	Mental Health	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion: 056767450bernabo Daniela											
Task 1. PPS will survey behavioral health clinics to understand current behavioral health and medical screening protocols and workflows.			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 2. PPS will provide behavioral health clinics with guidelines regarding behavioral health and medical screening expectations, along with toolkits for			Project		Completed	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2



Page 242 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
implementing universal behavioral health and medical screening.											
Task 3. Behavioral health clinics will offer evidence-based primary care preventive screenings and regular appointments.			Project		Completed	04/01/2016	09/30/2017	04/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task 4. Behavioral health clinics submit to PPS for review policies, procedures, and plan for educating all staff in the implementation of universal behavioral health and medical screening			Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 5. Practices will disseminate to staff the training materials for effective screening, and develop train the trainer capacity within the practice			Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 6. Practices will identify and train personnel on the behavioral health and primary care teams who will administer and document screening.			Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 7. PPS will provide guidelines for assessing and reporting on screener competency.			Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
9. PPS will establish guidelines for behavioral health and preventive medical screening rates in order to identify unmet needs in the behavioral health clinic population.			Project		Completed	07/01/2016	09/30/2017	07/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task 10. Practices will report to PPS their capacity for documentation of behavioral health and medical screening measures within the behavioral health electronic medical record			Project		Completed	01/01/2017	09/30/2017	01/01/2017	09/30/2017	09/30/2017	DY3 Q2
Task 11. PPS will provide opportunities for behavioral health clinics to request assistance if needed on overcoming barriers to electronic documentation of behavioral health and medical screening measures			Project		Completed	10/01/2016	09/30/2017	10/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task 12. PPS will develop clinical guidelines for referrals to and communication between primary care and			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3



Page 243 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
behavioral health clinicians.											
Task 13. PPS will develop guidance document specifying clinical scenarios which require face-to-face warm handoff between medical and behavioral health provider			Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 8. Behavioral health clinics will report behavioral health and medical screening yields to PPS for review on a regular basis.			Project		Completed	10/01/2016	09/30/2017	10/01/2016	09/30/2017	09/30/2017	DY3 Q2
Milestone #8 Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Model 2	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task EHR demonstrates integration of medical and behavioral health record within individual patient records.			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.			Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 1. Behavioral health practices will demonstrate EHR integration of medical and behavioral health clinical information within individual patient records. This step may be dependent on regulatory relief in circumstances involving collaboration between multiple clinical entities.			Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 2. PPS will define minimal required elements for registry functionality, develop list of preferred vendors, and review practice registry choices in order to ensure that there is the capacity to adopt and maintain a registry of all patients engaged in the project.			Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 3. Practices will assess the capacity to track required process and clinical outcomes for actively engaged patients over time and to report data to PPS on a regular basis			Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	
Task			Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Page 244 of 842 Run Date : 03/29/2019

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
4. PPS will evaluate the ability to leverage direct											
messaging to facilitate communication between											
providers. This process may be dependent on											
regulatory relief.											
Milestone #9	DY3 Q4	Model 3	Project	N/A	Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Implement IMPACT Model at Primary Care Sites.	D13 Q4	Model 3	Project	IN/A	Completed	01/01/2010	03/31/2016	01/01/2010	03/31/2016	03/31/2016	D13 Q4
Task											
PPS has implemented IMPACT Model at Primary Care			Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Sites.											
Task 1. Practices will complete inventory of available and needed resources to support IMPACT model implementation.			Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 2. PPS, in conjunction with the workforce subcommittee, will provide guidance regarding required elements of job descriptions for the consulting psychiatrist and depression care manager, including level of licensure, qualifications and tasks specific to the IMPACT model.			Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. PPS will assist Article 28 practices in obtaining regulatory relief that will allow behavioral health billing for psychotherapy sessions by licensed mental health practitioners at the primary care site, and on the same day as medical appointments.			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 4. PPS provides information and required training toolkits on the IMPACT model to PCPs, depression care managers and consulting psychiatrists.			Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 5. PPS will provide guidance to integrated practices regarding the completion of collaborative agreements with outpatient specialty mental health and outpatient specialty substance use treatment providers for patients requiring specialty behavioral health services beyond the scope of the integrated practice.			Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 6. PPS will collaborate with OneCityHealth to jointly develop web based training resources for depression			Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Page 245 of 842 Run Date : 03/29/2019

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
collaborative care teams to support project											
implementation											
Task 7. PPS will provide guidance in developing a case-based payment model to support implementation of the IMPACT model in primary care, including stepped care, short term counseling and medication management, and will assist in negotiating contracts with Managed Care Organizations in keeping with NYS parity and other insurance laws. Negotiation will include provision of adequate reimbursement for required elements of the model			Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 8. Build a region wide learning collaborative to facilitate exchange of inter-practice ideas, solutions to barriers, and ways to maintain high fidelity to models			Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 9. Explore collaboration with other PPSs (Albany, SBHC, FFLPs, HHC, WMC) to share best practices, educational materials, training strategies and strategies to overcome project implementation barriers.			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 10. Collaborate on the development of statewide repository for best practices and implementation toolkits, for sharing effective strategies and solutions for overcoming barriers			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #10 Utilize IMPACT Model collaborative care standards, including developing coordinated evidence-based care standards and policies and procedures for care engagement.	DY2 Q4	Model 3	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Coordinated evidence-based care protocols are in place, including a medication management and care engagement process to facilitate collaboration between primary care physician and care manager.			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Policies and procedures include process for consulting with Psychiatrist.			Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 246 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

											DSRIP
Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	Reporting Year and Quarter
Task 1. PPS will establish an IMPACT work group composed of clinical leads including both primary care and behavioral health clinicians. Work group will review and adapt established evidence-based guidelines and protocols for behavioral health integration including stepped treatment, medication management, brief therapy modalities, and care engagement processes. Meetings will occur at regular intervals and ad hoc.			Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 2. IMPACT integration work group will develop plan for dissemination of evidence-based IMPACT guidelines and materials along with implementation toolkit to the primary care practices.			Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 3. PPS will develop training and clinical assessment materials to ensure fidelity with IMPACT model			Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 4. PPS will provide guidance to ensure that integrated practice polices and procedure include description of the consulting psychiatrist role, training in the psychiatrist role for all clinical staff, and process and guidelines for contacting the consulting psychiatrist.			Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #11 Employ a trained Depression Care Manager meeting requirements of the IMPACT model.	DY2 Q4	Model 3	Project	N/A	Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies qualified Depression Care Manager (can be a nurse, social worker, or psychologist) as identified in Electronic Health Records.			Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Depression care manager meets requirements of IMPACT model, including coaching patients in behavioral activation, offering course in counseling, monitoring depression symptoms for treatment response, and completing a relapse prevention plan.			Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 1. Integrated practices provide PPS with FTE and identities of qualified Depression Care Managers			Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 247 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
including licensure as identified in Electronic Health Records for each site											
Task 2. PPS will provide guidance on development of the Depression Care Manager's unique role, as well as recommendations on determining the appropriate panel size.			Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 3. Integrated practices to share panel size to FTE ratio's on a regular basis; the frequency will be determined by the PPS Clinical Quality Sub-Committee			Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 4. PPS will facilitate coaching and training program standards for Depression Care Managers, including train the trainer programs, to ensure maintenance of a skilled behavioral health team over time.			Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 5. Depression Care Manager will receive training in evidence-based models of brief therapeutic interventions including behavioral activation and coaching, problem solving therapy, CBT, and MI			Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 6. PPS to establish "Community of Practice" peer supervision group for Depression Care Managers to share challenges, success stories, learning and strategies to prevent burnout.			Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #12 Designate a Psychiatrist meeting requirements of the IMPACT Model.	DY2 Q4	Model 3	Project	N/A	Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task All IMPACT participants in PPS have a designated Psychiatrist.			Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 1. PPS will assist Article 28 practices in determining adequate consulting psychiatrist FTE contracts, and will develop a strategy to facilitate sharing of IMPACT model's consulting psychiatrist role FTE between multiple practices as needed			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 2. Integrated practices will provide PPS with identity			Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 248 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
and % FTE of consulting psychiatrist											
Task 3. Each psychiatrist will have weekly meetings (on site or through telephonic or videoconferencing) with the depression care manager of each of the teams they support to review registry and discuss clinical cases.			Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 4. Psychiatrist will be available to primary care providers for case reviews, medication recommendations, and coordination of medical and behavioral health treatment plans for complex patients			Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #13 Measure outcomes as required in the IMPACT Model.	DY3 Q4	Model 3	Project	N/A	Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task At least 90% of patients receive screenings at the established project sites (Screenings are defined as industry standard questionnaires such as PHQ-2 or 9 for those screening positive, SBIRT).			Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 1. PPS will survey primary care practice sites to understand current screening protocols and workflows			Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 2. PPS will provide practice sites with guidelines regarding screening expectations, with toolkits for implementing universal screening and support train the trainer program.			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 3. Practices will identify personnel on the care team who will administer and document screening and will provide training or effective screening, as well as develop train the trainer capacity within the practice			Project		Completed	10/01/2016	09/30/2017	10/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task 4. Practices will regularly assess and report on screener competence based on guidelines provided by PPS			Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Milestone #14 Provide "stepped care" as required by the IMPACT Model.	DY3 Q4	Model 3	Project	N/A	Completed	07/01/2016	03/31/2018	07/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task In alignment with the IMPACT model, treatment is			Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4



Page 249 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
adjusted based on evidence-based algorithm that includes evaluation of patient after 10-12 weeks after start of treatment plan.											
Task IMPACT work group develops a stepped-care model including suggested timeline of steps and disseminates to primary care practices			Project		Completed	07/01/2016	09/30/2017	07/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task 2. Care Managers meet weekly with supervising psychiatrist to review cases which are not improving as expected, using the registry as a guide and suggest treatment changes if patients are not improving as per the model.			Project		Completed	10/01/2016	09/30/2017	10/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task 3. Consulting psychiatrist evaluates any patient who has not improved after 10-12 weeks of care, and discusses with PCP any medical issues affecting the patient's response.			Project		Completed	10/01/2016	09/30/2017	10/01/2016	09/30/2017	09/30/2017	DY3 Q2
Milestone #15 Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Model 3	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task EHR demonstrates integration of medical and behavioral health record within individual patient records.			Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.			Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 1. Practices will demonstrate EHR integration of medical and behavioral health clinical information within individual patient records. This step may be dependent on regulatory relief in circumstances involving collaboration between multiple clinical entities.			Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 2. PPS to investigate contracting with the University of Washington to make IMPACT registry available to Model 3 participants.			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3



Page 250 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task 3. PPS will define minimal required elements for registry functionality, develop list of preferred vendors, and review practice registry choices in order to ensure that there is the capacity to adopt and maintain a registry of all patients engaged in the project.			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 4. Integrated practices will contract with registry vendor or develop their own functional registry with the capacity to track required process and clinical outcomes for patients actively engaged in behavioral health care and to report data to PPS on a regular basis			Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 5. PPS will evaluate the ability to leverage direct messaging to facilitate communication between providers.			Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
,	4	· · · · · · · · · · · · · · · · · · ·	1	,	1

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Co-locate behavioral health services at primary care practice sites. All	
participating eligible primary care practices must meet 2014 NCQA level	
3 PCMH or Advance Primary Care Model standards by DY 3.	
Develop collaborative evidence-based standards of care including	
medication management and care engagement process.	
Conduct preventive care screenings, including behavioral health	
screenings (PHQ-2 or 9 for those screening positive, SBIRT)	
implemented for all patients to identify unmet needs.	
Use EHRs or other technical platforms to track all patients engaged in	
this project.	
Co-locate primary care services at behavioral health sites.	



Page 251 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Develop collaborative evidence-based standards of care including	
medication management and care engagement process.	
Conduct preventive care screenings, including physical and behavioral	
health screenings.	
Use EHRs or other technical platforms to track all patients engaged in	
this project.	
Implement IMPACT Model at Primary Care Sites.	
Utilize IMPACT Model collaborative care standards, including developing	
coordinated evidence-based care standards and policies and procedures	
for care engagement.	
Employ a trained Depression Care Manager meeting requirements of the	
IMPACT model.	
Designate a Psychiatrist meeting requirements of the IMPACT Model.	
Measure outcomes as required in the IMPACT Model.	
Provide "stepped care" as required by the IMPACT Model.	
Use EHRs or other technical platforms to track all patients engaged in	
this project.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Fail	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Fail	
Milestone #6	Pass & Complete	
Milestone #7	Pass & Complete	
Milestone #8	Pass & Complete	
Milestone #9	Pass & Complete	
Milestone #10	Pass & Complete	
Milestone #11	Pass & Complete	



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 252 of 842 Run Date : 03/29/2019

Montefiore Medical Center (PPS ID:19)

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #12	Pass & Complete	
Milestone #13	Fail	
Milestone #14	Pass & Complete	
Milestone #15	Pass & Complete	



Page 253 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 3.a.i.4 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone 1. PPS will assess practices to identify who currently has colocation or fully integrated BH services.	Completed	PPS will assess practices to identify who currently has colocation or fully integrated BH services.	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone 2. PPS will survey practices to identify which practices will implement each model	Completed	PPS will survey practices to identify which practices will implement each model	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone Mid-point Assessment	Completed	Mid-point Assessment	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Milestone Remediation response - Milestone 7	Completed	Remediation response to IA - 5 additional files that were unable to be uploaded to 3.a.i.3 MS 7.	01/31/2018	03/31/2018	01/31/2018	03/31/2018	03/31/2018	DY3 Q4

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Unload Date
Willestoffe Marile	OSELID	File Type	i ile ivallie	Description	Upload Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
1. PPS will assess practices to identify who currently has colocation	
or fully integrated BH services.	
2. PPS will survey practices to identify which practices will implement	
each model	
Mid-point Assessment	
Remediation response - Milestone 7	



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 254 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

IPQR Module 3.a.i.5 - IA Monitoring	
Instructions:	



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project 3.a.ii – Behavioral health community crisis stabilization services

IPQR Module 3.a.ii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

Risk: Difficulty obtaining urgent BH appts; limited mobile crisis and respite services; absence of ambulatory detoxes services; and shortage of psychiatry staff

Mitigation Strategies include: a) Within project design we will expand opportunities to expand access to walk-in and urgent care appointments. b) Project design will explore use of Psyches to improve care coordination. c) Work with workforce workstream to identify staffing needs to support project design and develop a workforce hiring, redeployment, and training strategy. Access the ability to expand ambulatory detox training and licensure.

Risk: Absence of reimbursement rates for HCBS services

Mitigation: Develop financial model and negotiate with health plans for these services

Risk: Problems with care transitions (ER to inpatient, inpatient to outpatient) and difficulty enrolling patients in Health Homes

Mitigation strategies include: a) Develop Hudson Region DSRIP Behavioral Health Crisis Leadership group to facilitate regional PPSs ER diversion guidelines and protocols b) Utilize patient profile methods to identify high risk patients and ensure they are tracked and design appropriate alerts c) Develop materials to educate providers on HARP eligibility protocols to facilitate referrals.

Risk: Difficulty engaging providers in practice transformation (resistance to changing protocols)

Mitigation: a) Attempt to clearly delineate requirements in contracting agreements and allow for some flexibility in protocols as long as critical baseline elements are incorporated b) Regularly engage partners in planning process by including them in workgroups. c) Collaborate with neighboring PPSs to align methods and protocols to make it easier for downstream providers to understand importance of implementing project requirements

Risk: Some providers may be unable to meet EHR and HIE requirements in early years, including the need for alerts/secure messaging and ER navigator access to PSYCKES and may encounter insufficient funding for HIE connections given the high prices vendors may charge to migrate data or create interfaces

Mitigation: a) Work with IT workstream to provide tech assistance, in partnership with local CBOs or relevant organizations, and develop workarounds until practices have adopted EHRs b) Explore leveraging scale to get volume based discounts and variable pricing d) Encourage providers to leverage funding from NYS Data Incentive program and Medicaid Meaningful Use program e) Conduct population profile to identify at risk patients, coordinate care and establish alerts

Page 255 of 842 Run Date: 03/29/2019



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Risk: Project will require stakeholder collaboration, including community resources and traditional medical teams

Mitigation: a) Establish unified approach utilizing Cross PSS collaboration to engage LGUs and all partners to design regional approach to Crisis Stabilization leveraging existing infrastructure and experience b) Develop robust change management strategy to ensure all stakeholders understand rationale behind collaboration and the importance of working together effectively c) Bring stakeholders together to develop consensus around care guidelines where possible

Risk: No direct connection between behavioral outcome measures and crisis stabilization project

Mitigation: Consider strategies to collect outcomes information and track progress, along with claims data

Page 256 of 842 Run Date: 03/29/2019



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Page 257 of 842 Run Date: 03/29/2019

IPQR Module 3.a.ii.2 - Patient Engagement Speed

Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchr	Benchmarks								
Actively Engaged Speed	Actively Engaged Scale								
DY2,Q4	10,832								

	Year,Quarter	DY4,Q1	DY4,Q2	DY4,Q3	DY4,Q4
	Baseline Commitment	3,791	7,582	9,207	10,832
PPS Reported	Quarterly Update	0	2,546	0	0
	Percent(%) of Commitment	0.00%	33.58%	0.00%	0.00%
IA Ammunuad	Quarterly Update	0	2,546	0	0
IA Approved	Percent(%) of Commitment	0.00%	33.58%	0.00%	0.00%

Marning: PPS Reported - Please note that your patients engaged to date (0) does not meet your committed amount (9,207) for 'DY4,Q3'

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
				-

No Records Found

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status	IA Formal Comments
Fail	



Page 258 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 3.a.ii.3 - Prescribed Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Implement a crisis intervention program that, at a minimum, includes outreach, mobile crisis, and intensive crisis services.	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS has established a crisis intervention program that includes outreach, mobile crisis, and intensive crisis services.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 1. In collaboration with WMC and Refuah, the MHVC will establish the Hudson Region DSRIP BH Crisis Leadership Group (HRD BH CLG) to collaborate on development of coordinated crisis intervention services and programming in the Hudson Valley Region		Project		Completed	04/01/2015	07/11/2015	04/01/2015	07/11/2015	09/30/2015	DY1 Q2
Task 2. Convene the HRD Crisis Leadership Group		Project		Completed	07/13/2015	07/22/2015	07/13/2015	07/22/2015	09/30/2015	DY1 Q2
Task 3. Agree across PPS on standardized common definitions and terminology to describe various crisis and preventive services.		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 4. Review county and partners crisis services		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 5.Assess existing services to identify gaps		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 6.Using the gap analysis, explore opportunities to leverage local and state funded crisis services		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task7. Develop plan to fill gaps		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 8. Create crosswalks between crisis stabilization(3aii) project plan and other supporting PPS projects plans (i.e. Project 2biii - ED Care triage, Project 2aiv- Medical Village, Project 2ai -IDS.)		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #2 Establish clear linkages with Health Homes, ER and hospital services to develop and implement protocols for diversion of patients from emergency room and inpatient services.	DY2 Q4	Project	N/A	Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3



Page 259 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task PPS has implemented diversion management protocol with PPS Hospitals (specifically Emergency Departments).		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 1. Engage Local Government Units/County Mental Health Departments (7 Counties) in Cross PPS Collaborative effort.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. In collaboration with other PPSs, meet with counties, health homes, partners and hospitals (ER) to review status of existing diversion protocols		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. In collaboration with other PPSs (WMC, Refuah) work with counties, health homes, partners and hospitals to determine where protocols need to be refined or developed to meet community needs (including relationships with first responders)		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 4. Agreement reached on protocols		Project		Completed	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 5. Plan phased role out of protocols		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 6. Document diversion protocols		Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 7. Begin implementation of protocols		Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 8. Establish cross PPS partnerships with Albany Med PPS and BPHC to advance a common approach across neighboring regions that will result in seamless, coordinated effort regarding this project and others over the combined regions.		Project		Completed	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 9. Convene partners to solicit feedback and refine protocols as necessary,		Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #3 Establish agreements with the Medicaid Managed Care organizations serving the affected population to provide coverage for the service array under this project.	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS has engaged MCO in negotiating coverage of services under this project and/or MCO provides coverage for services in project.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 1. Develop case based business models to engage MCOs in		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 260 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
discussions to support implementation of crisis stabilization and preventive services including care transitions, mobile crisis services and care coordination bridges to follow up with community based organizations and with PCP and BH practices.										
Task 2. Provides guidance in developing a case based payment model to support services including: psychiatric medications, counseling, behavioral activation, problem solving treatment, groups, aligning formularies and promoting expedited authorizations as a bridge to VBP		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #4 Develop written treatment protocols with consensus from participating providers and facilities.	DY2 Q4	Project	N/A	Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Regularly scheduled formal meetings are held to develop consensus on treatment protocols.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Coordinated treatment care protocols are in place.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 1. 3 PPSs in consultation with providers and facilities will document existing coordinated treatment protocols		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 2. Work with partners and hospitals to determine where protocols need to be refined or developed		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. Collaborate with partners to modify protocols and reach agreement on protocols		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 4. Plan phased role out of protocols		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 5. Begin implementation of protocols		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 6. (New) Establish cross-PPS stabilization protocols and engage partners for protocol endorsement.		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 7. (New) Develop and conduct cross-PPS training on crisis stabilization protocols.		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 8. (New) Engage managed care plans to support crisis stabilization protocols.		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #5	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 261 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Include at least one hospital with specialty psychiatric services and crisis-oriented psychiatric services; expansion of access to specialty psychiatric and crisis-oriented services.										
Task PPS includes at least one hospital with specialty psychiatric services and crisis-oriented psychiatric services in provider network		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS evaluates access to psychiatric services (in terms of community needs assessment, geographic access, wait times, and other measures), identifies improvement areas, and implements improvement steps.		Provider	Safety Net Hospital	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Providers Associated with Completion:				'				1	1	
Montefiore New Rochelle Hosp										
Task 1. In collaboration with other PPSs in the region, use the community needs assessment to evaluate access to to specialty services and crisis oriented services and identify improvement areas		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 2. In collaboration with other PPSs in the region, identify a hospital with the capacity and ability to expand access to specialty psychiatric and crisis oriented services.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. Identify psychiatric and Addiction Medicine consultation services to the crisis team and establish specific response times consistent with New York State and local regulatory body guidance		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #6 Expand access to observation unit within hospital outpatient or at an off campus crisis residence for stabilization monitoring services (up to 48 hours).	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS includes hospitals with observation unit or off campus crisis residence locations for crisis monitoring.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS evaluates access to observation unit or off campus crisis residence services (in terms of community needs assessment, geographic access, wait times, and other measures), identifies improvement areas, and implements improvement steps.		Provider	Safety Net Hospital	Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 262 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Providers Associated with Completion:		1	1	1						
Montefiore New Rochelle Hosp										
Task										
PPS evaluates access to observation unit or off campus crisis										
residence services (in terms of community needs assessment,		Provider	Safety Net Clinic	Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
geographic access, wait times, and other measures), identifies										
improvement areas, and implements improvement steps.										
Providers Associated with Completion:										
Jawonio Inc										
Task										
PPS evaluates access to observation unit or off campus crisis										
residence services (in terms of community needs assessment,		Provider	Safety Net Mental Health	Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
geographic access, wait times, and other measures), identifies										
improvement areas, and implements improvement steps.										
Providers Associated with Completion:										
Arenson Richard										
Task										
Review and analyze Community Needs Assessment and CBO		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
surveys (In flight surveys) to identify PPS hospitals having		Fioject		Completed	01/01/2010	09/30/2010	01/01/2010	09/30/2010	09/30/2010	D12 Q2
available observation units or off campus crisis residence.										
Task										
2. Review Community Needs Assessment to identify hotspots		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
where there is a need for crisis services access										
Task 3.Develop plan to focus BH crisis interventions pilots in										
"Hotspots" informed by our Community Needs Assessment (4										
hospitals in Westchester and Orange Counties). Expand		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
outpatient and substance abuse treatment and detoxification										
centers in these hotspot areas.										
Milestone #7										
Deploy mobile crisis team(s) to provide crisis stabilization	DV0.04	Danier	N/A	0	04/04/0040	00/04/004=	04/04/0040	00/04/0047	00/04/0047	DV0 O4
services using evidence-based protocols developed by medical	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
staff.										
Task										
PPS includes mobile crisis teams to help meet crisis stabilization		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
needs of the community.										
Task Coordinated evidence-based care protocols for mobile crisis		Droinet		Completed	04/04/2040	02/24/2047	04/04/2040	02/24/2047	02/24/2047	DV2 O4
teams are in place.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
teams are in place.	<u> </u>	ļ								



Page 263 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task 1. Identify community mobile crisis teams currently available in each of our seven county regions.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. Review current evidence based mobile-crisis protocols		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. In collaboration with other PPSs (WMC, Refuah) work with counties, health homes, partners and hospitals to determine where protocols need to be refined or developed to meet community needs (including relationships with first responders)		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 4. Obtain agreement on protocols		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 5. Plan phased role out of protocols		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 6. Begin implementation of protocols		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 7. Create a communications plan to engage and inform CBOS, community social service providers, LGUs health centers and patients.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 8. Consider vendor solutions to coordinate crisis services across the region, improving access to same day appointments.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #8 Ensure that all PPS safety net providers have actively connected EHR systems with local health information exchange/RHIO/SHIN-NY and share health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up by the end of Demonstration Year (DY) 3.	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task EHR demonstrates integration of medical and behavioral health record within individual patient records.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Non-Primary Care Provider (PCP)	Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task EHR meets connectivity to RHIO's HIE and SHIN-NY		Provider	Safety Net Hospital	Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 264 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
requirements.										
Providers Associated with Completion:				•						
·										
Nyack Hsp		1	1	1					ı	1
Task			0 () 1 () 1 () 1 ()		0.4/0.4/0.40	00/04/0047	0.4/0.4/0.04.0	00/04/0047	00/04/0047	D)/(0.04
EHR meets connectivity to RHIO's HIE and SHIN-NY		Provider	Safety Net Mental Health	Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
requirements.										
Providers Associated with Completion:										
Balint Daniela										
Task		ī	I	I	1				I	1
Alerts and secure messaging functionality are used to facilitate		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
crisis intervention services.		1 10,000		Completed	0 1/0 1/2010	12/01/2010	01/01/2010	12/01/2010	12/01/2010	D12 Q0
Task										
Assess safety net providers data sharing requirements, HIE		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
connectivity and QE data sharing capabilities										
Task										
2. Coordinate with local QE and Cross PPS HIT/HIE Workgroup										200
to develop strategy to increase participation adoption and		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
integration										
Task										
3. In current state IT assessment catalogue IT capabilities and		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
prioritize partner adoption plan										
Task										
4. Engage provider to integrate the use of Direct Messaging,		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
alerts, patient record lookup into practice workflows as		Project		Completed	04/01/2010	03/31/2017	04/01/2010	03/31/2017	03/31/2017	D12 Q4
appropriate										
Task										
5. Initiate outreach to organizations that have not begun process		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
of sharing information with RHIO										
Task										
6. Implement a process of addressing continuous improvement		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
and training leveraging learning collaboratives										
Milestone #9										
Establish central triage service with agreements among	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
participating psychiatrists, mental health, behavioral health, and										
substance abuse providers.										
Task PPS has implemented central triage service among psychiatrists		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DV2 O4
and behavioral health providers.		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	D12 Q4
Task	-									
Indentify current triage services in the Hudson Valley (including)		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2



Page 265 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
telephonic response, hotlines and warm line)										
Task 2. Conduct gap analysis		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. Explore opportunities to address gaps		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 4. Educate and encourage access and use of NYS PSYKES database for all crisis service providers.		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #10 Ensure quality committee is established for oversight and surveillance of compliance with protocols and quality of care.	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
PPS has created an active quality subcommittee that reports to PPS quality committee that is representative of medical and behavioral health staff and is specifically focused on integration of primary care and behavioral health services within practice sites and other behavioral health project initiatives. Note: Only one quality sub-committee is required for medical and behavioral health integration projects in Domain 3a.		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Quality committee identifies opportunities for quality improvement and use of rapid cycle improvement methodologies, develops implementation plans, and evaluates results of quality improvement initiatives.		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task PPS evaluates and creates action plans based on key quality metrics, to include applicable metrics listed in Attachment J Domain 3 Behavioral Health Metrics.		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task PPS quality subcommittee conducts and/or reviews self-audits to ensure compliance with processes and procedures developed for this project.		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Service and quality outcome measures are reported to all stakeholders including PPS quality committee.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 1. PPS creates and convenes a BH Workgroup with focus on integration of primary care and BH services within practice sites and other behavioral health initiatives. The Behavioral Health Workgroup reports to the MHVC Clinical Quality Sub-Committee.		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016		
Task		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3



Page 266 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
2. Establish Cross PPS collaborative governance structure to collaboratively facilitate the review and dissemination of evidence based diversion protocols. The HVC Medical Director will report out to the HVC Clinical Quality Sub-Committee and Behavioral Health Workgroup.										
Task 3. Create Cross PPS Quality forum to provide oversight, and to monitor (self audit) compliance with protocols, project milestones, and to share best practices		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Create standard processes to apply rapid cycle evaluation based on outcomes of QI analysis and create process to trigger corrective action plans		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task5. Evaluate qualty metrics and establish a process to capture ,analyze and report to Committee and stakeholders		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 6. Develop the procedure to ensure partner adhearance with Committee agreed upon protocols, policies and procedures.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #11 Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Project	N/A	Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 1. Define requirements for populations management in collaboration with project workgroups to identify clinical data required to track affected populations to meet project requirements		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 2. Assess current capabilities for data sharing, EHR, and HIE connectivity		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. Develop plan for implementing relevant IT platforms to support care management & other population health activities in collaboration with PPS partners		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 4.Utilize data available on attributed population to begin creating relevant patient registries, identifying high utilizers, and care gaps as well as other population profiles		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2



Page 267 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task 5. Compile list of data elements from DSRIP requirements and create data dictionary of registry elements to inform the design and build of the Enterprise data warehouse		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 6. Implement data warehouse design with integration of DOH provided data, QE data sources and other identified data elements as they become available		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 7.Implement IT infrastructure and data analytics function to support registries and population related analysis. Reporting will be enhanced as more data becomes available and IT platforms are implemented.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2

Prescribed Milestones Current File Uploads

willestone Name Oser iD The Type The Name Description Opioau Date		Milestone Name	User ID	File Type	File Name	Description	Upload Date
---	--	----------------	---------	-----------	-----------	-------------	-------------

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Implement a crisis intervention program that, at a minimum, includes	
outreach, mobile crisis, and intensive crisis services.	
Establish clear linkages with Health Homes, ER and hospital services to	
develop and implement protocols for diversion of patients from	
emergency room and inpatient services.	
Establish agreements with the Medicaid Managed Care organizations	
serving the affected population to provide coverage for the service array	
under this project.	
Develop written treatment protocols with consensus from participating	
providers and facilities.	
Include at least one hospital with specialty psychiatric services and crisis-	
oriented psychiatric services; expansion of access to specialty psychiatric	
and crisis-oriented services.	
Expand access to observation unit within hospital outpatient or at an off	
campus crisis residence for stabilization monitoring services (up to 48	
hours).	



Page 268 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Deploy mobile crisis team(s) to provide crisis stabilization services using	
evidence-based protocols developed by medical staff.	
Ensure that all PPS safety net providers have actively connected EHR	
systems with local health information exchange/RHIO/SHIN-NY and	
share health information among clinical partners, including direct	
exchange (secure messaging), alerts and patient record look up by the	
end of Demonstration Year (DY) 3.	
Establish central triage service with agreements among participating	
psychiatrists, mental health, behavioral health, and substance abuse	
providers.	
Ensure quality committee is established for oversight and surveillance of	
compliance with protocols and quality of care.	
Use EHRs or other technical platforms to track all patients engaged in	
this project.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Fail	
Milestone #6	Fail	
Milestone #7	Pass & Complete	
Milestone #8	Fail	
Milestone #9	Pass & Complete	
Milestone #10	Pass & Complete	
Milestone #11	Pass & Complete	



Page 269 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 3.a.ii.4 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-point Assessment	Completed	Mid-point Assessment	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Willestone Name	OSELID	i iie i ype	i ile Name	Description	Opioau Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-point Assessment	



Page 270 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

IPQR Module 3.a.ii.5 - IA Monitorin	ıg		
Instructions:			



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project 3.b.i – Evidence-based strategies for disease management in high risk/affected populations (adult only)

IPQR Module 3.b.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

Risk: State regulation does not allow co-pays for follow up BP monitoring to be waved

Mitigation: Project design will explore alternatives including case based business models.

Risk: Difficulty engaging providers in practice transformation (resistance to changing protocols)

Mitigation: a) Attempt to clearly delineate requirements in contracting agreements and allow for some flexibility in protocols as long as critical baseline elements are incorporated b) Regularly engage partners in planning process by including them in workgroups. c) Collaborate with neighboring PPSs to align methods and protocols to make it easier for downstream providers to understand importance of implementing project requirements d) Analyze QE Usage statistics to monitor adoption.

Risk: Unwanted variation in implementation across partners

Mitigation: a) Encourage some local variation to ensure projects meet needs of communities and are culturally/linguistically appropriate b) Strive to develop monitoring reports to try to quantify the level of variation c) Monitor fidelity to critical baseline elements and develop corrective strategy for outliers

Risk: Ability to ensure care planning is integrated across partners, particularly considering partners within our PPS are at differing levels of IT capabilities and are on differing platforms

Mitigation: a) Encourage providers to leverage funding from NYS Data Incentive Program and Meaningful Use b)Leverage experience of our partners to develop practical IT solutions for partner organizations in the early stages of IT development

Risk: Ensure clinicians and staff are adequately trained on evidence-based strategies

Mitigation: a) Work closely with workforce workstream to determine training needs and develop training strategy b) leverage expertise and resources from within PPS

Risk: MCOs may disagree with alternative payment models for care coordination and home BP monitoring

Mitigation: Convene GNYHA, HANYS, and other PPS's to advocate for alternative payment models

Page 271 of 842 Run Date: 03/29/2019



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Run Date: 03/29/2019

Page 272 of 842

IPQR Module 3.b.i.2 - Patient Engagement Speed

Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

7 00 1				
Actively Engaged Speed	Actively Engaged Scale			
DY3,Q4	29,412			

	Year,Quarter	DY4,Q1	DY4,Q2	DY4,Q3	DY4,Q4
	Baseline Commitment	10,295	20,589	25,001	29,412
PPS Reported	Quarterly Update	0	2,309	0	0
	Percent(%) of Commitment	0.00%	11.21%	0.00%	0.00%
IA Approved	Quarterly Update	0	2,247	0	0
IA Approved	Percent(%) of Commitment	0.00%	10.91%	0.00%	0.00%

Marning: PPS Reported - Please note that your patients engaged to date (0) does not meet your committed amount (25,001) for 'DY4,Q3'

Current File Uploads

User ID File Type File Name File Description	Upload Date
--	-------------

No Records Found

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status	IA Formal Comments
Fail	



Page 273 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 3.b.i.3 - Prescribed Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Implement program to improve management of cardiovascular disease using evidence-based strategies in the ambulatory and community care setting.	DY3 Q4	Project	N/A	Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task PPS has implemented program to improve management of cardiovascular disease using evidence-based strategies in the ambulatory and community care setting.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Convene project implementation planning workgroup to build out implementation plan.		Project		Completed	04/01/2015	07/15/2015	04/01/2015	07/15/2015	09/30/2015	DY1 Q2
Task 2. Identify key partnering organizations and create Cardiovascular Workgroup with representation from key stakeholders to guide project implementation to ensure success		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 3. Conduct outreach to partners with experience implementing Million Hearts to identify champions to guide project planning.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 4. Plan a series of learning collaboratives for PPS partnering organizations to share best practices and educate partners in rapid improvement cycle activities		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 5. Cross reference community needs assessment to identify possible early adopter pilot sites in geographic areas with high burden of cardiovascular disease.		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task 6. In collaboration with the practice team at the early adopter sites, designate a project champion, complete a gap analysis between the current state assessment and defined future state(i. e. workforce needs) and develop an action plan for model implementation.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 7. Implement the approved action plan a pilot early adopter site		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4



Page 274 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
utilizing PDSA approach.										
Task 8. Monitor ongoing performance, analyze clinical and operational outcomes.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 9. Identify timelines/practice sites for second phase of project implementation.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 10. Assess original plan and alter as necessary to overcome implementation barriers.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Milestone #2 Ensure that all PPS safety net providers are actively connected to EHR systems with local health information exchange/RHIO/SHIN-NY and share health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up, by the end of DY 3.	DY3 Q4	Project	N/A	Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:	•	•								
400 50 0000400 50 014 144 5 144										
120-50-9899120-50-9biagiotti Emilio Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Non-Primary Care Provider (PCP)	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										
Abbott Ira Richmond Iii Md										
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Mental Health	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										
Adam Antoine										
Task PPS uses alerts and secure messaging functionality.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 1. Assess safety net providers data sharing requirements, HIE connectivity and QE data sharing capabilities		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 2. Coordinate with local QE and Cross PPS HIT/HIE workgroup		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2



Page 275 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
to develop strategy to increase participation adoption and integration										
Task 3. In current state IT assessment catalogue IT capabilities and prioritize partner adoption plan		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 4. Engage provider to integrate the use of Direct Messaging, alerts, patient record lookup into practice workflows as appropriate		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 5. Initiate outreach to organizations that have not begun process of sharing information with QE		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task 6. Implement a process of addressing continuous improvement and training leveraging learning collaboratives		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #3 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3.	DY3 Q4	Project	N/A	Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria).		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task PPS has achieved NCQA 2014 Level 3 PCMH standards and/or APCM.		Provider	Practitioner - Primary Care Provider (PCP)	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:			,	,	,				I	
120-50-9899120-50-9biagiotti Emilio Task 1. Define scope and assess eligible primary care practice sites		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 2. Assess current level of connectivity and EHR usage by provider site across PPS		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. Develop and implement plan to increase adoption of EHR and achievement of PCMH 2014 Level 3 standards in partnership with PPS partners. The plan will outline engagement strategy for providers at varying levels of readiness.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 4. Support partner EHR Implementations and PCMH standards		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3



Page 276 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
adoption										
Task										
5. Track status and manage progress toward PCMH targets and		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
initiate outreach to organizations that are not on track.										
Milestone #4										
Use EHRs or other technical platforms to track all patients	DY2 Q4	Project	N/A	Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
engaged in this project.		'								
Task										
PPS identifies targeted patients and is able to track actively		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
engaged patients for project milestone reporting.										
Task										
Clinical Quality and Information Technology Sub-committees										
collaboratively establish requirements requirements to track		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
actively engaged patients aligned population health objectives.		1 10,000		Completed	04/01/2010	03/30/2010	04/01/2010	03/30/2010	03/30/2010	DIZ QZ
Requirements will include performance measures.										
Task										
Assess system capabilities and analyze gaps in meeting										
established requirements to track patients identify additional		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
, , , , , , , , , , , , , , , , , , , ,										
technology and opportunities leverage QE data Task										
Develop a plan to implement additional technology identified										
, , ,		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
as well refine data analytics process for population management		'								
activities										
Task										
4. Leverage analytics established for population health to		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
generate reports to monitor performance of implementation of										
the protocol										
Milestone #5										
Use the EHR to prompt providers to complete the 5 A's of	DY3 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
tobacco control (Ask, Assess, Advise, Assist, and Arrange).										
Task										
PPS has implemented an automated scheduling system to		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
facilitate tobacco control protocols.										
Task										
PPS provides periodic training to staff to incorporate the use of		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
EHR to prompt the use of 5 A's of tobacco control.										
Task										
1. Assess participating PCP practices to understand current EMR										
embedded decision support abilities and ability to capture data		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
points (i.e. the 5A's , other tobacco cessation screens, SBRIT,										
PHQ2/9, BP, cancer screening, asthma action plans, patient goal										



Page 277 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
setting (BAP) etc.)										
Task 2. Develop PPS guidelines for embedded automated prompts related to each project and data points that will need to be captured for reporting.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 3. Work with clinical leadership to support performance improvement initiatives to support practice level improvement.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 4. Assess and plan for technical assistance and other resources as needed for implementation.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 5. Provide participating provider organizations with guidance for periodic clinician and staff training at the practice level to make effective use of Clinical Decision Support in the EHR, and to prompt the use of 5A's for tobacco control.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 6. Develop and disseminate culturally competent educational materials to providers about the 5A's and tobacco cessation treatment guidelines and create shared repository of provider and patient educational resources.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #6 Adopt and follow standardized treatment protocols for hypertension and elevated cholesterol.	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Practice has adopted treatment protocols aligned with national guidelines, such as the National Cholesterol Education Program (NCEP) or US Preventive Services Task Force (USPSTF).		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 1. Establish a Cardiovascular Workgroup to oversee the implementation of evidence-based strategies for disease management in high-risk individuals. Ensure clinician representation from key primary care and specialty practices across MHVC PPS.		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task 2. Cardiovascular Workgroup to review established national guidelines and treatment protocols for hypertension and elevated cholesterol in clinical practices and draft PPS wide policy and procedures template		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. Present drafted guidelines and treatment protocols for review		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2



Page 278 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Burlant Barminananta					2				Ougster	DSRIP
Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	Reporting Year and Quarter
and approval by Clinical Quality Sub-Committee for implementation across PPS.										
Task 4. Adopt policies that support adherence to evidence-based guidelines for the identification, treatment, and management of hypertension and elevated cholesterol.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 5. Assure integration of assessments, treatments, and services into care delivery system through use of protocol(s) that explicitly state what needs to be done for patients, by whom, and at what intervals.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 6. Assure adoption of a standardized protocol to assess a patient's risk status – stage, control, undiagnosed, co-morbidities, demographics, insurance status.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 7. Implement new guidelines at pilot site/s utilizing the PDSA approach.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 8. Monitor ongoing performance, analyze clinical and operational outcomes and identify timelines for additional practice sites for spread of successful tests of change.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 9. Update protocols as needed to support changes in clinical evidence.		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 10. Investigate aligning financial incentives for participating practice partners for adoption of standardized treatment protocols for managing hypertension and elevated cholesterol levels.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #7 Develop care coordination teams including use of nursing staff, pharmacists, dieticians and community health workers to address lifestyle changes, medication adherence, health literacy issues, and patient self-efficacy and confidence in self-management.	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Clinically Interoperable System is in place for all participating providers.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Care coordination teams are in place and include nursing staff, pharmacists, dieticians, community health workers, and Health Home care managers where applicable.		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 279 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Care coordination processes are in place.		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 1. Identify participating sites that utilize a care coordination team from the current state assessment.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 2. Identify opportunities to enhance care coordination through additional staffing, processes, shared care plans, and patient self management support (SMS) training.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 3. Design PPS wide future state for hypertension diagnosis, identification and management. Cardiovascular Workgroup will collaborate with the Information Technology and Clinical Quality Subcommittees to oversee the development of an action plan to ensure clinically inoperable system.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 4.Project workgroup will develop care coordination models that incorporate a patient centered approach to managing HTN.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 5. Identify partner organizations to champion and pilot new model for improved care coordination assuring proper representation from a multidisciplinary team		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 6. Collaborate with workforce sub-committee to identify staffing gaps in model		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 7. Complete a gap analysis against defined future state to create a phased roll out implementation plan ensuring appropriate care team staffing and IT infrastructure		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 8. Develop and implement policies and procedures to support and sustain effective care coordination across participating provider organizations for managing hypertension.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 9. Use PDSA cycles of change at pilot site to overcome workflow barriers for sustainable change and spread pilot to other practices.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 10. Monitor progress and measure effectiveness of ability to share health information among patient clinical care team and effectiveness of new staffing model.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4



Page 280 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #8 Provide opportunities for follow-up blood pressure checks without a copayment or advanced appointment.	DY3 Q4	Project	N/A	Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task All primary care practices in the PPS provide follow-up blood pressure checks without copayment or advanced appointments.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 1. Assess current policy and procedures at participating practices related to timely and effective follow-up of patients with hypertension.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 2. At pilot site/s, identify required changes to policy and procedures, system and workflow issues to establish an open access model for timely follow-up.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 3. Develop case based business models to support required changes to MCO contracts in VBP to support implementation of services including: BP follow-up checks by a RN or a practitioner without copayment, medication coverage, "Pressure Down" Education and promoting expedited authorizations.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 4. Coordinate with pharmacies, CBO's and other partners to increase patient awareness of Million Hearts™ Team Up. Pressure Down. education program. And distribute culturally competent self-management support aids for BP (i.e. blood pressure journals, medication tracker wallet cards).		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 5. Partner with CBO's and peer based organizations to provide health coaching and deliver the Sanford SMS Model.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Milestone #9 Ensure that all staff involved in measuring and recording blood pressure are using correct measurement techniques and equipment.	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS has protocols in place to ensure blood pressure measurements are taken correctly with the correct equipment.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 1. Project workgroup will define best practices and develop policy and procedures for taking accurate blood pressure measurements at all participating practitioner sites.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 281 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
 Evaluate the availability of correct equipment at all locations, current workflows and develop guidance for the implementation of new processes supported by appropriate staff training on accurate blood pressure measurement by all staff. 										
Task 3. Provide guidance for ongoing assessment of staff competencies for accurate measurement of blood pressure.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #10 Identify patients who have repeated elevated blood pressure readings in the medical record but do not have a diagnosis of hypertension and schedule them for a hypertension visit.	DY3 Q4	Project	N/A	Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task PPS uses a patient stratification system to identify patients who have repeated elevated blood pressure but no diagnosis of hypertension.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task PPS has implemented an automated scheduling system to facilitate scheduling of targeted hypertension patients.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task PPS provides periodic training to staff to ensure effective patient identification and hypertension visit scheduling.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 1. Cardiovascular Workgroup in collaboration with Clinical Quality Sub-Committee will establish program parameters and stratification standards to identify patient population for enrollment.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 2. Assess system capabilities and processes at the participating provider sites for the use of patient registries to identify and stratify patients who have repeated elevated blood pressure readings but do not have a diagnosis of hypertension.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 3. Support practices in implementation of recommendations through learning collaboratives		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 4. Establish process to monitor implementation of protocols and develop a mechanism for feedback to support continuous improvement.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Milestone #11 Prescribe once-daily regimens or fixed-dose combination pills when appropriate.	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 282 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task PPS has protocols in place for determining preferential drugs based on ease of medication adherence where there are no other significant non-differentiating factors.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 1. Cardiovascular Workgroup, in collaboration with hypertension specialists, will develop and recommend clinical algorithms for medication management of hypertension with emphasis on oncedaily regimens or fixed-dose combination pills when appropriate.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 2. Determine current status of the above regimens in payer and provider formularies, ease of prescribing in various EMRs.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 3. Clinical Quality sub-committee will review and approve the clinical algorithm for medication management.		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 4. Collaborate cross PPS to advocate for MCO formularies to align with recommended clinical medication algorithms including preferred once-daily or fixed dose combination pills without medication limitations (90 day supply) or need for prior authorizations.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 5. Clinical leaders at participating practices will assume responsibilities for implementation of guidelines at their sites.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 6. Implement continuous quality improvement processes to assure consistent adherence to the new guidelines by providers at the participating practices.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 7. Udate HTN medication algorithms as needed to support changes in clinical evidence.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #12 Document patient driven self-management goals in the medical record and review with patients at each visit.	DY3 Q4	Project	N/A	Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Self-management goals are documented in the clinical record.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task PPS provides periodic training to staff on person-centered methods that include documentation of self-management goals.		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 1. Identify best practices for identification and follow up of Self		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4



Page 283 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Management Goals.										
Task 2. Assess current capacity of partners participating in this project to document Self-Management Goals in EMR and current state of staff training on Self-Management-Support (SMS) principles.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 3. Identify relevant training and curriculum development resources.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 4. Develop educational programming for clinical staff on Self Management Support (SMS) principles including the Spirit of Motivational Interviewing, and Patient centered goal setting (Brief Action Planning) and documentation of Self Management Goals SMG into the EMR.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task5. Develop guidance and training curriculum around how SMS can be integrated into care team workflow.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 6. Clinical leaders will assure systems required for the development of self-management plans by practice team members in collaboration with patients/families/caregivers, as appropriate.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 7. Clinical leaders at participating practices will assure implementation of required workflow changes to support consistent documentation of patient self-management goals in clinical records and review with patients at each visit when appropriate.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 8. Develop feedback mechanisms for accountability and continuous quality improvement.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 9. Develop capacity within partnering organizations and CBO's to deliver culturally competent SMS training through development and implementation of "Train the Trainer" programming.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 10. Develop role specific competency standards for each staff and implement process for evaluating staff competency at regular intervals.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Milestone #13 Follow up with referrals to community based programs to	DY3 Q4	Project	N/A	Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4



Page 284 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
document participation and behavioral and health status changes.										
Task PPS has developed referral and follow-up process and adheres to process.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task PPS provides periodic training to staff on warm referral and follow-up process.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Agreements are in place with community-based organizations and process is in place to facilitate feedback to and from community organizations.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Develop and implement PPS wide policy and procedure for referrals to community based programs and tracking referrals.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 2. Collaborate with CBOs to design the referral feedback loop		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 3. Identify and catalogue available community resources using the Community Needs Assessment as a starting point to create a Community Resources Database.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 4. Develop process to ensure that database is updated regularly.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 5. Define the process and requirements for referral		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 6. Establish formal and informal agreements with appropriate CBOs to facilitate ongoing communication between various practice-based and community-based providers to support an integrated approach to managing patients HTN including timely access to services and feedback on the status of the referral.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task7. Implement continuous quality improvement (CQI) process to monitor and improve referral process and outcomes.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 8. Establish training programming and materials for staff on warm referrals, tracking and followup processes.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #14 Develop and implement protocols for home blood pressure monitoring with follow up support.	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 285 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
PPS has developed and implemented protocols for home blood pressure monitoring.										
Task PPS provides follow up to support to patients with ongoing blood pressure monitoring, including equipment evaluation and follow-up if blood pressure results are abnormal.		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS provides periodic training to staff on warm referral and follow-up process.		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 1. Profile best practices, across PPS partners regarding home BP monitoring, warm referrals and follow-up.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 2. Identify minimal and recommended protocols to satisfy project requirements.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 3. Conduct training to share self monitoring and follow up protocols with practice sites.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 4. Assist participating practitioners to identify a support staff resource who can teach patients how to use monitors, validate devices, and review action plans and blood pressure logs.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 5. Work with clinical leaders at participating practices to support implementation of protocols t for patients who self-monitor their blood pressure.		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 6. Develop continuous quality improvement (CQI) process to monitor changes in blood pressure control rates.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #15 Generate lists of patients with hypertension who have not had a recent visit and schedule a follow up visit.	DY2 Q4	Project	N/A	Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS has implemented an automated scheduling system to facilitate scheduling of targeted hypertension patients.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 1. Utilize population profiling to identify patients with HTN, and visit frequency.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 2. Establish process and/or system to alert PCP and Care Manager of patients needing a PCP visit. (Explore the use of		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 286 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
registries)										
Task										
3. Conduct periodic learning collaboratives with sites to share		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
best practices and get feedback.										
Task										
4. Develop feedback mechanisms for accountability and		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
continuous quality improvement.		1								
Milestone #16	D)/0 0 /	5			0.4.10.4.10.4.0	00/04/0047	0.1/0.1/0.10	00/04/0047	00/04/0047	D) (0.0.4
Facilitate referrals to NYS Smoker's Quitline.	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task										
PPS has developed referral and follow-up process and adheres		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
to process.		,								
Task										
The Cross PPS Public Health Council will facilitate discovery		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
discussions between NYS Quit Line and Local QE.		1 10,000		Completed	0 1/0 1/2010	00/01/2017	01/01/2010	00/01/2017	00/01/2017	D12 Q1
Task										
2. Identify current state of referrals to NYS Quit line and follow-up		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
policies and procedures.		i Toject		Completed	04/01/2010	03/31/2017	04/01/2010	03/31/2017	03/31/2017	D12 Q7
Task										
Profile best practices, across PPS partners (including CBOs)		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
regarding use of NYS Quit line and referral feedback process.		i iojeci		Completed	10/01/2010	03/31/2017	10/01/2010	03/31/2017	03/31/2017	D12 Q4
Task										
4. Develop and implement PPS wide policy and procedure for		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
referrals to NYS Smoker's Quit line including referral criteria.		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	D12 Q4
Milestone #17										
Perform additional actions including "hot spotting" strategies in										
	D)/0 0 4	.			0.4/0.4/0.40	00/04/0040	0.4/0.4/0.040	00/04/0040	00/04/0040	D)/0.04
high risk neighborhoods, linkages to Health Homes for the	DY3 Q4	Project	N/A	Completed	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
highest risk population, group visits, and implementation of the										
Stanford Model for chronic diseases.										
Task										
If applicable, PPS has Implemented collection of valid and										
reliable REAL (Race, Ethnicity, and Language) data and uses the		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
data to target high risk populations, develop improvement plans,										
and address top health disparities.										
Task										
If applicable, PPS has established linkages to health homes for		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
targeted patient populations.										
Task										
If applicable, PPS has implemented Stanford Model through		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
partnerships with community-based organizations.										
Task		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4



Page 287 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Use claims data to analyze "hot spot" areas for outreach as needed.										
Task 2. Identify alternative care centers (churches, barber shops etc.) to address shortages of services and reach difficult to reach populations as needed.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 3. If applicable, establish linkages to HH for targeted patient population.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 4. Identify a list of organizations (Providers and CBOs) providing Stanford Model program to support self-management by patients with hypertension and elevated cholesterol.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 5. Collaborate with identified organizations to explore their capacity to expand access to Stanford Model for high-risk population with chronic illnesses.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 6. Establish referral agreements between participating practitioners and CBOs for referral to Stanford Model training program.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 7. Establish contractual agreements with organizations to provide ongoing training to participating providers and staff on Stanford Model.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Milestone #18 Adopt strategies from the Million Hearts Campaign.	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Provider can demonstrate implementation of policies and procedures which reflect principles and initiatives of Million Hearts Campaign.		Provider	Practitioner - Primary Care Provider (PCP)	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Provider can demonstrate implementation of policies and procedures which reflect principles and initiatives of Million Hearts Campaign.		Provider	Practitioner - Non-Primary Care Provider (PCP)	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Provider can demonstrate implementation of policies and procedures which reflect principles and initiatives of Million Hearts Campaign.		Provider	Mental Health	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 1. Identify relevant resources and protocols earmarked as useful		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3



Page 288 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
by Million Hearts to incorporate into Project toolkit										
Task 2. Identify relevant patient self management support tools for inclusion in COP.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 3. Review Action Guide related to HTN and Self Blood Pressure Measurement (SBPM) to incorporate into guidelines/protocols.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 4. Disseminate toolkits and guidelines to practices to facilitate incorporation into workflows.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 5. Develop mechanisms for regular review of Million Hearts resources to assure our PPS is utilizing the most up-to-date tools and that any updates are clinically integrated across the PPS.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #19 Form agreements with the Medicaid Managed Care organizations serving the affected population to coordinate services under this project.	DY3 Q4	Project	N/A	Completed	10/01/2016	03/31/2018	10/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task PPS has agreement in place with MCO related to coordination of services for high risk populations, including smoking cessation services, hypertension screening, cholesterol screening, and other preventive services relevant to this project.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 1. Convene monthly meetings with PPS leadership and MCO's.		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 2. Develop case based business models to support required changes to MCO contracts in VBP to support implementation of services including CV or BP follow up checks by a RN or practitioner without a copay, medication coverage including aligning formularies with evidence based algorithms adopted by the program, tobacco cessation counseling, telehealth, nutritionist services, expedited authorizations, home BP monitoring, care management, and specialist referrals.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 3. Collaborate cross PPS to advocate for MCO formularies to align with recommended clinical medication algorithms including preferred once-daily or fixed dose combination pills without medication limitations (90 day supply) or need for prior authorizations.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	
medication limitations (90 day supply) or need for prior		Project		Completed	01/01/2018	03/31/2018	01/01/2018		03/31/2018	03/31/2018 03/31/2018



Page 289 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
 Ensure ongoing involvement of MCOs in coordinating above services for high risk pts with Hypertension and cardiovascular risk factors and disease. 										
Task 5. Explore use of contractual agreements if appropriate with HH, Care Managers, PCPs, pharmacies and specialty providers for care coordination/management for CV conditions management in the community.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Milestone #20 Engage a majority (at least 80%) of primary care providers in this project.	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS has engaged at least 80% of their PCPs in this activity.		Provider	Practitioner - Primary Care Provider (PCP)	Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 1. Identify eligible providers for participation in this project.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 2. Establish contractual agreements (Project Addendums to Cooperating Provider Agreements) with participating primary care organizations to assure engagement of at least 80% of their primary care practitioners in this project.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 3. Track primary care practitioner engagement in the project on an ongoing basis to assure contractual agreements are met.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
			1		

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Implement program to improve management of cardiovascular disease	
using evidence-based strategies in the ambulatory and community care	
setting.	
Ensure that all PPS safety net providers are actively connected to EHR	
systems with local health information exchange/RHIO/SHIN-NY and	
share health information among clinical partners, including direct	
exchange (secure messaging), alerts and patient record look up, by the	



Page 290 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
end of DY 3.	
Ensure that EHR systems used by participating safety net providers meet	
Meaningful Use and PCMH Level 3 standards and/or APCM by the end of	
Demonstration Year 3.	
Use EHRs or other technical platforms to track all patients engaged in	
this project.	
Use the EHR to prompt providers to complete the 5 A's of tobacco control	
(Ask, Assess, Advise, Assist, and Arrange).	
Adopt and follow standardized treatment protocols for hypertension and	
elevated cholesterol.	
Develop care coordination teams including use of nursing staff,	
pharmacists, dieticians and community health workers to address lifestyle	
changes, medication adherence, health literacy issues, and patient self-	
efficacy and confidence in self-management.	
Provide opportunities for follow-up blood pressure checks without a	
copayment or advanced appointment.	
Ensure that all staff involved in measuring and recording blood pressure	
are using correct measurement techniques and equipment.	
Identify patients who have repeated elevated blood pressure readings in	
the medical record but do not have a diagnosis of hypertension and	
schedule them for a hypertension visit.	
Prescribe once-daily regimens or fixed-dose combination pills when	
appropriate.	
Document patient driven self-management goals in the medical record	
and review with patients at each visit.	
Follow up with referrals to community based programs to document	
participation and behavioral and health status changes.	
Develop and implement protocols for home blood pressure monitoring	
with follow up support.	
Generate lists of patients with hypertension who have not had a recent	
visit and schedule a follow up visit.	
Facilitate referrals to NYS Smoker's Quitline.	
Perform additional actions including "hot spotting" strategies in high risk	
neighborhoods, linkages to Health Homes for the highest risk population,	
group visits, and implementation of the Stanford Model for chronic	
diseases.	
Adopt strategies from the Million Hearts Campaign.	



Page 291 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Form agreements with the Medicaid Managed Care organizations serving	
the affected population to coordinate services under this project.	
Engage a majority (at least 80%) of primary care providers in this project.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Fail	
Milestone #3	Fail	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	
Milestone #7	Pass & Complete	
Milestone #8	Pass & Complete	
Milestone #9	Pass & Complete	
Milestone #10	Pass & Complete	
Milestone #11	Pass & Complete	
Milestone #12	Pass & Complete	
Milestone #13	Pass & Complete	
Milestone #14	Pass & Complete	
Milestone #15	Pass & Complete	
Milestone #16	Pass & Complete	
Milestone #17	Pass & Complete	
Milestone #18	Fail	
Milestone #19	Pass & Complete	
Milestone #20	Fail	



Page 292 of 842

Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 3.b.i.4 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-point Assessment	Completed	Mid-point Assessment	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Willestone Name	OSELID	i iie i ype	i ile Name	Description	Opioau Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-point Assessment	



Page 293 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Instructions:	



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project 3.d.iii – Implementation of evidence-based medicine guidelines for asthma management

IPQR Module 3.d.iii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

Risk: State regulation does not allow co-pays for asthma follow-up visits to be waved

Mitigation: Project design will explore alternatives including case based business models

Risk: Difficulty engaging providers in practice transformation (resistance to changing protocols)

Mitigation: a) Attempt to clearly delineate requirements in contracting agreements and allow for some flexibility in protocols as long as critical baseline elements are incorporated b) Regularly engage partners in planning process by including them in workgroups. c) Collaborate with neighboring PPSs to align methods and protocols to make it easier for downstream providers to understand importance of implementing project requirements d) Analyze QE Usage statistics to monitor adoption

Risk: Baseline data indicates potential deficiencies in asthma specialist workforce

Mitigation: a) Collaborate with workforce workstream to conduct surveys b) create training program to improve Primary Care Providers knowledge of asthma diagnosis and protocols c) explore collaborative models of care d) explore the use of tele-health to facilitate asthma management

Risk: Unwanted variation in implementation across partners

Mitigation: a) Encourage some local variation to ensure projects meet needs of communities and are culturally/linguistically appropriate b) Strive to develop monitoring reports to try to quantify the level of variation c) Monitor fidelity to critical baseline elements and develop corrective strategy for outliers

Risk: Ability to ensure care planning is integrated across partners, particularly considering partners within our PPS are at differing levels of IT capabilities and are on differing platforms

Mitigation: a) Encourage providers to leverage funding from NYS Data Incentive Program and Meaningful Use b) Leverage experience of our partners to develop practical IT solutions for partner organizations in the early stages of IT development

Risk: Ensure clinicians and staff are adequately trained on evidence-based strategies

Mitigation: a) Work closely with workforce workstream to determine training needs and develop training strategy b) leverage expertise and resources from within PPS

Page 294 of 842 Run Date : 03/29/2019



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Page 295 of 842 Run Date : 03/29/2019

☑ IPQR Module 3.d.iii.2 - Patient Engagement Speed

Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks						
Actively Engaged Speed						
DY2,Q4	8,006					

	Year,Quarter	DY4,Q1	DY4,Q2	DY4,Q3	DY4,Q4
	Baseline Commitment	2,002	4,003	6,005	8,006
PPS Reported	Quarterly Update	0	4,511	0	0
	Percent(%) of Commitment	0.00%	112.69%	0.00%	0.00%
IA Ammuniad	Quarterly Update	0	4,356	0	0
IA Approved	Percent(%) of Commitment	0.00%	108.82%	0.00%	0.00%

Marning: PPS Reported - Please note that your patients engaged to date (0) does not meet your committed amount (6,005) for 'DY4,Q3'

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
				-

No Records Found

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 296 of 842

Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 3.d.iii.3 - Prescribed Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Implement evidence-based asthma management guidelines between primary care practitioners, specialists, and community- based asthma programs (e.g., NYS Regional Asthma Coalitions) to ensure a regional population based approach to asthma management.	DY2 Q4	Project	N/A	Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task PPS has agreements from participating providers and community programs to support a evidence-based asthma management guidelines.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task All participating practices have a Clinical Interoperability System in place for all participating providers.		Provider	Practitioner - Primary Care Provider (PCP)	Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3

Providers Associated with Completion:

Akiyama Matthew; Alkhairw Hadeel; Dayan-Rosenman David Samson; Desarden Connie Anjoli; Figueroa Kelen J; Glaser Joy H Md; Haverstraw Family Practice Pc; Hocking Stephanie; Hogan Alexander; John Jereesh T; Khedimi Rabea; Kwan Amy; Lu Tiffany; Ngala-El Yasmin S; Nguyen Kim; Okrent John Lazear; Pan Jingyu; Paul Allison; Polizzi Laura Netburn; Rodriguez Daniel Camilo; Rogers Margaret; Tiamiyu Olushola; Tugman Cheryl; Tyau Nicholas Daniel; Vindhya Rajesh Kumar Chand Md; Zhong Yan Hong

Chand Md; Zheng Yan Hong									
Task		Dragtitioner Non Drimon							
All participating practices have a Clinical Interoperability System	Provider	Practitioner - Non-Primary Care Provider (PCP)	Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
in place for all participating providers.		Care Provider (PCP)							

Providers Associated with Completion:

Abbruzzese Nina Nurse Practitioner; Abreu Michelly Rosch; Akbar Nadeem; Alton-Primrose Amy; Anna Zaldivar; Appelstein Joshua Charles; Asher Megan; Augustus Igbokwe Cu; Ayers Zumara Elizabeth; Abel Bencosme; Adriano Ari; Ahuva Bondi; Alain Neptune; Alan Barr; Aleksander Pali; Alex Gabriel; Amanda Gesten; Amisha Rai; Andrea Smith; Anita Levan; Annette Simmon; Annika Barriteau; Anthony Asiedu; Anthony Pacione; Arun Sunny; Ashley Moloney; Atara Berliner; Avigayil Neuburger; Bader Anna Shlionsky; Balagula Yevgeniy; Bancroft Courtney; Baxley Brian Mr.; Bell Keri-Ann Taiesha; Bellizzi Donna; Ben-Abdallah Sakienah; Berger Jeremy Mr.; Berger Seth; Berman Rachel Ariel Stein; Berrios Jessica; Bifone Casey Michelle; Birch Meaghan Maureen; Bonet-Pagan Yara; Boutos Ekaterini; Briggie Alexis; Bulman Paul; Burgess Erin Ms.; Burke-Davis Ma; Butler Thomas; Bux Donald; Barbara Levine; Benson Philip; Brandon Balabus; Briana Messina; Capra Theresa Marie; Carobene Macy; Celano Mark; Chacko Shobin; Chan Alice; Chan Sena Miss; Chen Sena Miss; Chen Philip; Brandon Balabus; Briana Messina; Capra Theresa Marie; Carobene Macy; Celano Mark; Chacko Shobin; Chan Alice; Chan Sena Miss; Chen Philip; Brandon Balabus; Briana Messina; Capra Theresa Marie; Carobene Macy; Celano Mark; Chacko Shobin; Chan Alice; Chan Sena Miss; Chen Philip; Brandon Balabus; Briana Messina; Capra Theresa Marie; Carobene Macy; Celano Mark; Chacko Shobin; Chan Alice; Chan Sena Miss; Chen Philip; Brandon Balabus; Briana Messina; Capra Theresa Marie; Carobene Macy; Celano Mark; Chacko Shobin; Chan Alice; Chan Sena Miss; Chen Philip; Brandon Balabus; Briana Messina; Capra Theresa Marie; Carobene Macy; Celano Mark; Chacko Shobin; Chan Alice; Chan Alice; Chan Sena Miss; Chen Miss; C



Page 297 of 842 Run Date : 03/29/2019

DSRIP

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Samantha Mullis; Jean-Felix Emmanuel Mr.; Joolukuntla Niharika; Jessica Scannapieco; Jessica Scott; Joanna Denobile; Jodi Eisen; Kapinos Steven Michael; Kaye Ross; Khankhel Dorina Mrs.; Kim G Kelly Porta; Kennedy Okyere; Kutikoff, Gina; Kwame Frimpong; Landre Behar; Leeshun Rivera; Leslie Vasquez; Lidiya Sh Maddy H; Mccollom Alan B Phd; Medina Joan N; Miele Marilyn; McFonvil; Maheep Goyal; Malik, Mohsin; Mallory Flynn; Marc Civitano Melinda Seidel; Melissa Elie; Melissa Hernandez Davis; Melissa Ru Neimark Matthew; Newenhouse Tiffany; Nitka Sarah; Norris Sarah; M Siegel; Nyaradzo Tsemunhu; Obi Chibueze Chukwunonso; Ofor Puja; Patel Sejal; Perrone Lorraine; Persaud Michael; Pimentel Sar Pamela Halpern; Patrick Sheehan; Pearl Weill; Petagay O'Connor; Roberts Cornelia Chase; Roberts-Murray Lloydette; Robinson Stev Bloise; Robert Sammartano; Rohit Mathew; Roman Markh; Rosa A Nathaniel; Schwartz Michelle Miss; Schwartz Stephen O Pc Md; Sc Jessica; Stern Ashley Rose; Strein Daniel Ryan; Sucu Asli; Suncar Satecha Defreitas; Shang Lew; Shashi Karia; Shelly-Ann Duncan; Susswein, Harris Malka; Sylvia I Ebalu; Tajerstein Aliza; Tan Steph Martello; Theshean Merch Fasik, Rabia, Williagen, Timothy Caffaraha	Jodi Shulman; Jo regory Kyonghoomonica Donna; La nestoperova; Lisa hamed Ambreen; Margaret Montoy John; Melissa Vega Nadia Baldeo-Pota, Poku Prince Peter Ferrandino; en Mr.; Rufino Macierno; Rosalina Nehweizerhof Steve Edelmys; Saba Kanie; Toro Angela imothy Lehey; Va	hn Battles; John n; Kimmelblatt Ju atev Alexander; L Wellington; Lisha Moran Snjezana ya; Maria Leon; Ma; Mercy Ukpe; Ma; Mercy Ukpe; Ma; Oh Sun; Ouss P; Polshin Vic; Peter Winter; Plarilina; Rafael Towalera; Rose Sylvan; Selba Kathlee Chan; Sabiha Rafaberin Zaman; Sla Ms.; Torres Edurughese Ansu; V	Samuel; Jonathan Garcia; Joustin E; Kinon Merritt Drew; Klueake-Gaylord Antaeya Ms.; La Melathe; Liz Sam; Lori Rosea Mrs.; Morelli Savina Ms.; Modarianna Carlisi; Marie Adrien Mia Wolinsksy-Zazon; Michael V Johnstone Bradshaw; Natasl yang Xiao Qing; Owusuaa Victor; Popescu Benjamin; Poste harlin Noel; Powers, Laura Sarres; Rana Jehle; Rebekah Davestre; Rosita Martin; Roxannen E; Seliquini, Marian; Shastrinemanji; Sabrina Petrillo; Sajichirley Fletcher-Hall; Shmuel Bwin A; Townsend Latoya Sheti Yerges Caroline Dr.; Vieira Juli	se Lopez; Joseph ein Lauren; Koleila eavitt Karla; Lee F enthal; Louis Gelab vsas Sharon; Mula ; Marion English-F Gardocki; Michae ha Williams; Nathae toria; Ozorio Bienv e Jennifer C; Powe unford Md; Quinone aggett; Renee Wor e Pisa; Ryan Black i Aditi; Sheffet Rac d Mohamed; Sama erkowitz; Sitki Dog rmaine; Tran Phat; o; Vivek Kumar; V	Pepe; Joyce Liu; It Issam; Kopa Ju; rances Jiyoung; pert; Louise Rubeakandov Salomor Rowe; Marlyse Rulle Vignier; Nayravenida; Oluchi Null Kimone; Pressies Zinacay; Rachaltman; Ricardo Fox, Ryan Christensthel; Shi Yang; Sintha Ciaccia; Salus; Sofiya Grotta Tahira Wellman alerie Tarsia; Val	Julia Nevin; Juliastin; Kumar An- Levitt Danielle Lerman; Luciennen Markovich; Mydnick; Marylou Lazos; Michelle a Luis; Neishelle wigwe; Pacifico Imone Vanessa: Jin Jordan W; Reinzon; Richard Sen; Saint-Dic Reirikanjanapong Smantha Sigurds ano; Sophy Em; Tara Jose; Tainessa Seidell; Vanestin, Kumar Andrews Sens Seidell; Vanestin, Kumar Andrews Sens Seidell; Vanessa Seidell; Vanessa Seidell; Vanestin Larielle La Larielle Sens Seidell; Vanestin Larielle Sens Sens Sens Sens Sens Sens Sens Sen	lie Gauthier; Jul and; Kari Albery Lauren; Luongo e Georges; Marg yer Parvathi; Ma Hernandez; Ma Lerner; Morrisse e Walcott; Nguyo Jessica; Pal So ; Prinzing Sama Lamos Harry; Ra Cooper; Richard Ludolph Benjam Sasis; Skowrons sson; Samuel Ay Mcmenimon; So ra Krishnasastry Yeronique Camil	ie Sarlo; Justin Jarin Katherine War Tory; Larisa Simgaret Louise Colladeleine Redding Sud Ahmed; Maleb, Mary; Nalleb, Mary; Paramanantha Ms.; Pullar Mana Rajendra Jiv d Montero; Riqain; Sam Lumanieski Julie; Smith Jarine Saundeep Ophy Okello; Sosar; Tatiana Saunde; Victoria Battis	Joy; Kalhan Tang; Kathleen Bankhaev; Laura Ing; Margulis Ing; Madeline Oruureen Hyatt; Malle Krishna; Nicole Greco; Inanda Padma; For Anna; Purice Pubha Dds; Ricard Prlesi; Rivkae; Schreuder Play Mark; Spici Ponnappan; Stana Fares; Sters; Teresa Besta; Vinnette B	mara Gomez; ateau; Kayla Carrero; Grabisch; Lauren Roman; Masry ellana; Magalie legan Machado; ava Jetmira; Nicole Haley; Nicole Patel Milon; Patel Daniela Elena; cobono Brianna; a Schwartz; Robert atricia; Schuster arich Mary; Spiegel lanford Abramson; even Herzenberg; erardi; Teresa
Rebecca Lee; Weingart Emily Robin; Williams Deanna; Wolfgruber Task 1. Convene project implementation planning workgroup to build out implementation plan.	Hayley, Weintrau	Project	ang Christina Jane, Yang Rui,	Completed	04/01/2015	07/31/2015	04/01/2015	07/31/2015	09/30/2015	DY1 Q2
Task 2. Identify key stakeholders and participating provider organizations critical for successful project implementation. Designate a project champion for site.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. Create and convene Asthma Project workgroup with representation from key stakeholders (clinicians) to oversee project implementation, share best practices, support learning collaboratives, agree on educational materials, training strategies, and strategies to overcome implementation barriers.		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task 4. Complete project readiness assessment of Phase I partners to assess current use and adherence to guideline-concordant care (EPR-3 guidelines), range of services provided, referral mechanisms, use of asthma action plans, capacity to document asthma action plans electronically, and barriers to implementation of team based care models for asthma management.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 5. Develop, working in collaboration with the Asthma workgroup and clinical experts from partnering organizations across the		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2



Page 298 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
PPS, a draft document defining goals for a future state for the management of asthma utilizing evidence-based strategies. (Asthma Action Plan/Asthma Control Test)										
Task 6. Submit the draft "Goals for A Future State" Asthma document to the PPS Clinical Quality Sub-Committee for review.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 7. Review the Community Needs Assessment and identify areas for targeted "hotspotting".		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 8. Review partner survey data to access current state.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 9. Establish cross walk between PPS projects. (asthma, ED Care Triage, HH at risk and 2.ai.) to ease implementation.		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 10. In consultation with the Information Technology Sub-Committee establish a multi-disciplinary team (Pharmacy, IT, RHIO, CBOs, EDs, Paramedics) to identify and design creative solutions for alerts (medication management and ENS) using HIE platform		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 11. Engage pilot site/s within a "hot spot" to participate in a pilot of Evidence Based Asthma Management Protocols Implementation		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 12. Complete a gap-analysis utilizing the current state assessment and defined future state and, working in collaboration with the practice team, develop an action plan for the implementation of the new model including staffing needs.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 13. Draft project addendums with guidelines for implementation of asthma evidenced based guidelines.		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 14. Implement the approved action plan at the pilot participating provider site utilizing PDSA quality improvement approach.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 15. Monitor ongoing performance, analyze clinical and operational outcomes and identify timelines/practice sites for spread of successful tests of change.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 16. Create a process to identify barriers (inability to afford		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2



Page 299 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
inhalers, transportation, education) to effective stepped-care evidence based asthma management.										
Task 17. Spread successful model to other hotspotted areas and to other partnering organizations. (Phase 1 providers followed by Phase 2)		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #2 Establish agreements to adhere to national guidelines for asthma management and protocols for access to asthma specialists, including EHR-HIE connectivity and telemedicine.	DY2 Q4	Project	N/A	Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Agreements with asthma specialists and asthma educators are established.		Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Non-Primary Care Provider (PCP)	Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Providers Associated with Completion:										
Morrissey, Mary Task	i	i	1	1	1 1					1
Telemedicine service implemented, based on evaluation of impact to underserved areas including, but not limited to: - analysis of the availability of broadband access in the geographic area being served - gaps in services - geographic areas where PPS lacks resources and telemedicine will be used to increase the reach of these patients - why telemedicine is the best alternative to provide these services - challenges expected and plan to pro-actively resolve - plan for long term sustainability		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 1. Assess data sharing requirements, HIE connectivity and QE data sharing capabilities		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 2. Access providers experience with telemedicine and innovation as part of readiness assessment.		Project		Completed	03/01/2016	06/30/2016	03/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2



Page 300 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
In current state IT assessment catalogue IT capabilities and prioritize partner adoption plan										
Task 4. Convene Asthma Project workgroup to review and agree to adopt Evidence Based Asthma guidelines.		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task 5. Create a list of participating asthma and allergy specialists in the PPS network who serve the targeted patient populations including providers and asthma educators (crosswalk to readiness assessment)		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 6. Invite regional asthma specialists from partner sites to participate in PPS Asthma Project Workgroup as an expert consultants to guide and inform review of asthma Evidence Based Guidelines and support a comprehensive, coordinated and patient centered asthma care in the community.		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
 Task 7. Develop standardized protocols for referrals to asthma and allergy specialists, asthma educators and possibly home care agencies to assess asthma triggers, beginning at pilot site/s and ongoing. 		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 8. Present guidelines to Clinical Quality Sub-Committee for approval to facilitate timely adoption of PPS preferred guidelines.		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
9. Coordinate with local QE and Cross PPS HIT/HIE Workgroup to develop strategy to increase participation adoption and integration		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 10. Engage providers to integrate the use of Direct Messaging, alerts, patient record lookup into practice workflows as appropriate		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 11. Investigate opportunities and possible pilots of innovations including telemedicine, apps to support self management, virtual exams, project ECHO etc.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 12. Facilitate conversations with MCOs regarding Telemedicine pilot and piloting payment models as we bridge to value based purchasing.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2



Page 301 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
13. Initiate outreach to organizations that have not begun process of sharing information with RHIO										
Task 14. Implement a process of addressing continuous improvement and training utilizing learning collaboratives		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #3 Deliver educational activities addressing asthma management to participating primary care providers.	DY2 Q4	Project	N/A	Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Participating providers receive training in evidence-based asthma management.		Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 1. Engage experienced stakeholder organizations as leads to share best practice experience (Provider Engagement)		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 2. Coordinate provider training about Self Management support theory to support patient centered goal setting and guide asthma action planning (teach back)		Project		Completed	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. Survey participating practitioners current utilization of Expert Panel Review-3 (EPR-3) guidelines for managing patients with asthma.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 4. Asthma Workgroup in collaboration with asthma specialists will develop/adopt evidence-based asthma protocols, care pathways.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 5. Develop training tools to train participating practitioners and staff working at CBOs responsible for providing care for asthma patients.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 6. Conduct periodic educational sessions at participating partner locations, CBOs and school nurses, on asthma education and adopted guidelines/models.		Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #4 Ensure coordination with the Medicaid Managed Care organizations and Health Homes serving the affected population.	DY2 Q4	Project	N/A	Completed	03/01/2016	12/31/2016	03/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task PPS has established agreements with MCOs that address the coverage of patients with asthma health issues. PPS has established agreements with participating health home care		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3



Page 302 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
managers, PCPs, and specialty providers.										
1. Develop a plan to engage MCOs serving the effected population in discussion about sustainable asthma payment structure including the need to provide payment for service array detailed within this program provided by MCOs for asthma related services including coverage for asthma medications, asthma education services, home based asthma management services, home visitation programs, aligning formularies, asthma follow up checks by an RN and promoting expedited authorizations as a bridge to VBP.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 2. Convene monthly meetings with PPS Leadership and MCOs.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 3. Ensure ongoing involvement of MCOs in coordinating above services to high-risk patients with asthma		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 4. Establish contractual agreements, if appropriate, with health homes, care manager, PCPSs and specialty providers for care coordination/management for asthma management in the community.		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #5 Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Project	N/A	Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.		Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 1. Clinical Quality and Information Technology Sub-committees collaboratively establish requirements to track actively engaged patients, aligned with population health objectives. Requirements will include performance measures.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 2. Assess current capabilities for data sharing, EHR, and HIE connectivity		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. Develop plan for implementing relevant IT platforms to support care management & other population health activities in collaboration with PPS partners		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 4. Utilize data available on attributed population to begin creating		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2



Page 303 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
relevant patient registries, identifying high utilizers, and care gaps as well as other population profiles										
Task 5. Compile list of data elements from DSRIP requirements and create data dictionary of registry elements to inform the design and build of the Enterprise data warehouse		Project		Completed	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 6. Implement data warehouse design with integration of DOH provided data, QE data sources and other identified data elements as they become available		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 7. Implement IT infrastructure and data analytics function to support registries and population related analysis. Reporting will be enhanced as more data becomes available and IT platforms are implemented.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description	Upload Date
--	-------------

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Implement evidence-based asthma management guidelines between	
primary care practitioners, specialists, and community-based asthma	
programs (e.g., NYS Regional Asthma Coalitions) to ensure a regional	
population based approach to asthma management.	
Establish agreements to adhere to national guidelines for asthma	
management and protocols for access to asthma specialists, including	
EHR-HIE connectivity and telemedicine.	
Deliver educational activities addressing asthma management to	
participating primary care providers.	
Ensure coordination with the Medicaid Managed Care organizations and	
Health Homes serving the affected population.	
Use EHRs or other technical platforms to track all patients engaged in	
this project.	



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 304 of 842 Run Date : 03/29/2019

Montefiore Medical Center (PPS ID:19)

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	



Run Date: 03/29/2019

Page 305 of 842

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 3.d.iii.4 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-point Assessment	Completed	Mid-point Assessment	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Willestolle Name	OSELID	i iie i ype	i ile Naille	Description	Opioau Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-point Assessment	



Page 306 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

II	PQR Module 3.d.iii.5 - IA Monitoring		
Instru	uctions :		



Run Date: 03/29/2019

Page 307 of 842

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project 4.b.i – Promote tobacco use cessation, especially among low SES populations and those with poor mental health.

☑ IPQR Module 4.b.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

First, there is the risk that organizations will be precluded from having tobacco free outdoor policies by local regulation or labor laws. We will work with partners in the region, including the American Lung Association, to galvanize support to change these regulations where possible.

Second, it may be difficult to touch all participating providers when implementing the US Public Health Services Guidelines. To address this, we will need to offer multiple means of communication and provide participating providers with local resources for technical assistance. We will work with the communications team to segment stakeholders and develop a tailored communication / engagement strategy for each stakeholder segment, including CBO and MCOs.

Third, multiple PPSs will need to work together to negotiate with the MCOs to harmonize coverage across plans. However, joint-negotiation across partners could be viewed as anti-trust. We will need to discuss with GNYHA and legal entities to determine appropriate venues and methodologies for negotiations. We will also need to engage NYS Medicaid and SDOH to determine the best course of action. Importantly, there is the risk that MCO's may not agree to coordinate offerings.

Fourth, the success of our tobacco cessation promotion effort depends on sufficient stakeholder buy-in, eg., from LGUs. Local Health departments may be difficult to get on board with the kind of hard-hitting tobacco campaigns that have been shown to work. The results of our CHNA suggest that patients are more interested in learning about their cessation options and are less inclined to welcome hard-hitting messages. We will work to syndicate our approach as best as possible and secure alignment. We may also consider offering LGUs the ability to brand the campaigns.

Fifth, the cessation campaigns may only work for some patients, as our CHNA data suggests that previous campaigns have not affected smoking rates among the mentally ill and the high school population. To address this, we will need to solicit community buy-in and input to create a campaign that works for the target audiences. We will also need to develop strategies to address socio-economic factors that could impact uptake and commitment. We will need to evaluate, refine, and relaunch as needed, and as funding allows.

Finally, the NYS Quitline may have insufficient funding to handle call volume or fund the NRT. We will need to align Medicaid cessation coverage and potentially consider funding the fax-to-quit NRT therapy. Also, we could consider working with the state to develop a methodology for the state to seek payer reimbursement for the NRT it distributes through the Quitline.



Page 308 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 4.b.i.2 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone 1.Coordinate efforts to plan strategic evidence based practices in order to improve population health outcomes in the Hudson Valley as related to tobacco cessation.	Completed	Coordinate efforts to plan strategic evidence based practices in order to improve population health outcomes in the Hudson Valley as related to tobacco cessation.	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task 1. Convene the Hudson Region DSRIP Public Health Council (HRDPHC) as a collaboration between the Montefiore Hudson Valley Collaborative PPS, Center for Regional Healthcare Innovation (Westchester-led PPS), and Refuah Community Health Collaborative PPS, in order to improve population health outcomes in the Hudson Valley.	Completed	Convene the Hudson Region DSRIP Public Health Council (HRDPHC) as a collaboration between the Montefiore Hudson Valley Collaborative PPS, Center for Regional Healthcare Innovation (Westchester-led PPS), and Refuah Community Health Collaborative PPS, in order to improve population health outcomes in the Hudson Valley.	04/16/2015	07/22/2015	04/16/2015	07/22/2015	09/30/2015	DY1 Q2
Task 2. Establish a Tobacco Workgroup of the HRDPHC to address strategic approaches to tobacco cessation campaign	Completed	Establish a Tobacco Workgroup of the HRDPHC to address strategic approaches to tobacco cessation campaign	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task 3. Invite partner members with project specific expertise and/or ability to reach disparate patient population segments/hotspots to participate in HRDPHC Tobacco Work Group meetings and planning activities.	Completed	Invite partner members with project specific expertise and/or ability to reach disparate patient population segments/hotspots to participate in HRDPHC Tobacco Work Group meetings and planning activities.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task 4. Develop a comprehensive plan to achieve objectives	Completed	Develop a comprehensive plan to achieve objectives	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 5. Set up Private group on MIX to share strategies for tobacco cessation. Consider making group public for statewide input.	Completed	Set up Private group on MIX to share strategies for tobacco cessation. Consider making group public for statewide input.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task	Completed	6. Design methods of promoting cessation of tobacco use through public	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2



Page 309 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
6. Design methods of promoting cessation of tobacco use through public advertisement, social messaging, and community outreach		advertisement, social messaging, and community outreach						
Task 7. In collaboration with the HRDPHC facilitate discovery discussions between the NYS Quit Line and the local QE	Completed	7. In collaboration with the HRDPHC facilitate discovery discussions between the NYS Quit Line and the local QE	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task 8. Assess efficacy of initiatives and continue to improve outreach through lessons-learned	Completed	Assess efficacy of initiatives and continue to improve outreach through lessons-learned	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone 2. In collaboration with HRDPHC partners, create a region-wide policy that encourages PPS partners to adopt tobacco-free outdoor policies	Completed	In collaboration with HRDPHC partners, create a region-wide policy that encourages PPS partners to adopt tobacco-free outdoor policies	04/01/2016	06/30/2018	04/01/2016	06/30/2018	06/30/2018	DY4 Q1
Task 1.Review tobacco-free outdoor policies that PPS partners have in place	Completed	1.Review tobacco-free outdoor policies that PPS partners have in place	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 2. In consultation with partners and the tobacco cessation workgroup, identify appropriate evidence based literature and best practices addressing tobacco cessation and tobacco free outdoor policies.	Completed	In consultation with partners and the tobacco cessation workgroup, identify appropriate evidence based literature and best practices addressing tobacco cessation and tobacco free outdoor policies.	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 3. Use PPS meetings and other forums to disseminate best practices on tobacco free outdoor polices to PPS partners	Completed	Use PPS meetings and other forums to disseminate best practices on tobacco free outdoor polices to PPS partners	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 4. Collaborate with HRDPHC partners and POW'R to develop a template tobacco-free outdoor policy	Completed	Collaborate with HRDPHC partners and POW'R to develop a template tobacco-free outdoor policy	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 5. Collaborate with HRDPHC partners to encourage PPS partners to adopt the policy	Completed	5. Collaborate with HRDPHC partners to encourage PPS partners to adopt the policy	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 6. Follow-up with PPS partners to determine success of implementation of tobacco-free outdoor policy	Completed	Follow-up with PPS partners to determine success of implementation of tobacco-free outdoor policy	04/01/2018	06/30/2018	04/01/2018	06/30/2018	06/30/2018	DY4 Q1
Milestone 3. In collaboration with HRDPHC partners, develop and implement a region-wide policy to ensure all	Completed	In collaboration with HRDPHC partners, develop and implement a region- wide policy to ensure all patients are queried on tobacco status and appropriate treatment is offered	04/01/2016	06/30/2018	04/01/2016	06/30/2018	06/30/2018	DY4 Q1



Page 310 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
patients are queried on tobacco status and appropriate treatment is offered								
Task 1. Identify partners that can appropriately offer tobacco use screening and treatment	Completed	Identify partners that can appropriately offer tobacco use screening and treatment	04/01/2018	06/30/2018	04/01/2018	06/30/2018	06/30/2018	DY4 Q1
Task 2.In consultation with the tobacco cessation workgroup and PPS partners identify appropriate evidence based literature and best practices addressing implementation of the USPSTF and PHS guidelines for tobacco cessation, use of EHRs to prompt providers to complete the 5A's and to promote referrals to the NYS Quitline	Completed	2.In consultation with the tobacco cessation workgroup and PPS partners identify appropriate evidence based literature and best practices addressing implementation of the USPSTF and PHS guidelines for tobacco cessation, use of EHRs to prompt providers to complete the 5A's and to promote referrals to the NYS Quitline	04/01/2018	06/30/2018	04/01/2018	06/30/2018	06/30/2018	DY4 Q1
Task 3. Use PPS meetings and other forums to disseminate best practices to PPS partners concerning implementation of the USPSTF and PHS guidelines on tobacco cessation, use of EHRs to prompt providers to complete the 5A's and to promote referrals to the NYS Quitline.	Completed	3. Use PPS meetings and other forums to disseminate best practices to PPS partners concerning implementation of the USPSTF and PHS guidelines on tobacco cessation, use of EHRs to prompt providers to complete the 5A's and to promote referrals to the NYS Quitline.	04/01/2018	06/30/2018	04/01/2018	06/30/2018	06/30/2018	DY4 Q1
Task 4. Create a workflow template for optimizing the use of USPSTF and PHS guidelines on tobacco and disseminate to partners	Completed	Create a workflow template for optimizing the use of USPSTF and PHS guidelines on tobacco and disseminate to partners	04/01/2018	06/30/2018	04/01/2018	06/30/2018	06/30/2018	DY4 Q1
Task 5. Provide guidance on implementing or adapting EHR technology to promote tobacco use screening at every encounter and documenting the results using the 5 A's	Completed	5. Provide guidance on implementing or adapting EHR technology to promote tobacco use screening at every encounter and documenting the results using the 5 A's	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone 4. In collaboration with HRDPHC partners, develop and implement region-wide provider training utilizing current tobacco use cessation treatment methods	Completed	In collaboration with HRDPHC partners, develop and implement region-wide provider training utilizing current tobacco use cessation treatment methods	10/01/2016	06/30/2018	10/01/2016	06/30/2018	06/30/2018	DY4 Q1
Task 1. Review current clinical guidance from USPHS	Completed	Review current clinical guidance from USPHS	04/01/2018	06/30/2018	04/01/2018	06/30/2018	06/30/2018	DY4 Q1
Task 2. Create a series of training documents for providers, educating them on current clinical guidance from USPHS and available community	Completed	Create a series of training documents for providers, educating them on current clinical guidance from USPHS and available community and medical resources	04/01/2018	06/30/2018	04/01/2018	06/30/2018	06/30/2018	DY4 Q1



Page 311 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
and medical resources								
Task 3. Use PPS meetings and other forums to distribute training materials PPS partners	Completed	3. Use PPS meetings and other forums to distribute training materials PPS partners	04/01/2018	06/30/2018	04/01/2018	06/30/2018	06/30/2018	DY4 Q1
Milestone 5. Collaborate with Medicaid managed care providers to increase and standardize tobacco cessation treatment coverage	Completed	Collaborate with Medicaid managed care providers to increase and standardize tobacco cessation treatment coverage	04/01/2016	06/30/2018	04/01/2016	06/30/2018	06/30/2018	DY4 Q1
Task 1. Leverage existing relationship between Smokers Quitline and Managed Care providers to encourage increased and standardized benefits	Completed	Leverage existing relationship between Smokers Quitline and Managed Care providers to encourage increased and standardized benefits	04/01/2018	06/30/2018	04/01/2018	06/30/2018	06/30/2018	DY4 Q1
Task 2. Facilitate conversations with PPS partners, CBOs, MCOs, and Smokers Quitline to collaborate on increasing access to tobacco cessation aids	Completed	Facilitate conversations with PPS partners, CBOs, MCOs, and Smokers Quitline to collaborate on increasing access to tobacco cessation aids	04/01/2018	06/30/2018	04/01/2018	06/30/2018	06/30/2018	DY4 Q1
Task 3. Facilitate conversations with state organizations such as GNYHA, HANYS, PHSP Coalition and NYSDOH to convene discussion with NY MCOs around DSRIP related issues including coverage for smoking cessation medications	Completed	Facilitate conversations with state organizations such as GNYHA, HANYS, PHSP Coalition and NYSDOH to convene discussion with NY MCOs around DSRIP related issues including coverage for smoking cessation medications	04/01/2018	06/30/2018	04/01/2018	06/30/2018	06/30/2018	DY4 Q1
Milestone Mid-point Asessment	Completed	Mid-point Asessment	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
1.Coordinate efforts to plan strategic evidence based practices in	
order to improve population health outcomes in the Hudson Valley as	
related to tobacco cessation.	
2. In collaboration with HRDPHC partners, create a region-wide	
policy that encourages PPS partners to adopt tobacco-free outdoor	



Page 312 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
policies	
3. In collaboration with HRDPHC partners, develop and implement a	
region-wide policy to ensure all patients are queried on tobacco status	
and appropriate treatment is offered	
4. In collaboration with HRDPHC partners, develop and implement	
region-wide provider training utilizing current tobacco use cessation	
treatment methods	
5. Collaborate with Medicaid managed care providers to increase and	
standardize tobacco cessation treatment coverage	
Mid-point Asessment	

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 313 of 842 Run Date : 03/29/2019

IPQR Module 4.b.i.3 - IA Monitoring		
Instructions:		



Page 314 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project 4.b.ii – Increase Access to High Quality Chronic Disease Preventive Care and Management in Both Clinical and Community Settings (Note: This project targets chronic diseases that are not included in domain 3, such as cancer

IPQR Module 4.b.ii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

One risk to this project's success is that it will not be financially sustainable for community organizations, due to varying coverage policies among Medicaid managed care plans for preventive services. To address this, we will work with other PPSs in the regional-wide Quality Council to advocate for expansion in coverage for preventive care services in Medicaid managed care plans. Further, we will contract as an integrated delivery system and further advocate for coverage. We may also use DSRIP funds as an interim measure to ensure CBO financial sustainability.

Another risk stems from the varying IT capabilities among our partners within the PPS. To ensure all partners can meet the IT requirements, we will solicit input from the IT transformation team, as well as the local RHIO Health Link NY.

Finally, there is the risk that there will be a lack of specialty provider capacity for the Medicaid population to treat chronic diseases as detection rates increase (e.g., oncologists, breast, gynecologic, and colorectal surgeons). To mitigate this risk we will work with specialists in the area to increase the acceptance of Medicaid.

Because there are no speed and scale requirements, continued partner commitment and accountability may be a challenge/risk



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 315 of 842 Run Date : 03/29/2019

Montefiore Medical Center (PPS ID:19)

IPQR Module 4.b.ii.2 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone 1. Coordinate efforts to plan strategic evidence based practices to reduce disparities in cancer screening and management across the Hudson Valley	In Progress	Coordinate efforts to plan strategic evidence based practices to reduce disparities in cancer screening and management across the Hudson Valley	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 1. Convene the cross PPS region-wide Hudson Region DSRIP Public Health Council (HRDPHC). (The HRDPHC is a collaboration facilitated by 3 PPSs MHVC, WMC, Refuah)	Completed	Convene the cross PPS region-wide Hudson Region DSRIP Public Health Council (HRDPHC). (The HRDPHC is a collaboration facilitated by 3 PPSs MHVC, WMC, Refuah)	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task 2. Establish a Cancer Workgroup of the HRDPHC to address disparities in cancer screening and prevention in the Hudson Region	Completed	Establish a Cancer Workgroup of the HRDPHC to address disparities in cancer screening and prevention in the Hudson Region	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task 3. Invite partner members with project specific expertise and/or ability to reach disparate patient population segments/hotspots to participate in HRDPHC Cancer Work Group meetings and planning activities.	Completed	Invite partner members with project specific expertise and/or ability to reach disparate patient population segments/hotspots to participate in HRDPHC Cancer Work Group meetings and planning activities.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task 4. Develop a comprehensive plan to achieve objectives	Completed	Develop a comprehensive plan to achieve objectives	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 5. Develop a private group on MIX to share strategies for cancer prevention and management. Consider making group public for statewide input.		5. Develop a private group on MIX to share strategies for cancer prevention and management. Consider making group public for statewide input.	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 6. Explore possible areas of collaboration including joint advocacy, joint campaigns to advance a public health screening and prevention agenda and/or group purchasing for resources required to	Completed	6. Explore possible areas of collaboration including joint advocacy, joint campaigns to advance a public health screening and prevention agenda and/or group purchasing for resources required to achieve objectives.	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 316 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
achieve objectives.								
Task 7. Work with state organizations such as GNYHA, HANYS, PHSP Coalition and NYSDOH to convene discussion with NY MCOs around DSRIP related issues including successful models for coordination of services and improvement of cancer screening rates	In Progress	7. Work with state organizations such as GNYHA, HANYS, PHSP Coalition and NYSDOH to convene discussion with NY MCOs around DSRIP related issues including successful models for coordination of services and improvement of cancer screening rates	07/01/2018	03/31/2020	07/01/2018	03/31/2020	03/31/2020	DY5 Q4
Task 8.Organize outreach to specialists in the Hudson Valley to increase awareness of the need to accept Medicaid coverage	In Progress	8.Organize outreach to specialists in the Hudson Valley to increase awareness of the need to accept Medicaid coverage	07/01/2018	03/31/2020	07/01/2018	03/31/2020	03/31/2020	DY5 Q4
Task 9. Establish process to contribute and ensure that the NYS Cancer Services Program website is up to date for Hudson Valley linkages to free screenings resources for patients without insurance across all PPSs.	In Progress	9. Establish process to contribute and ensure that the NYS Cancer Services Program website is up to date for Hudson Valley linkages to free screenings resources for patients without insurance across all PPSs.	07/01/2018	03/31/2020	07/01/2018	03/31/2020	03/31/2020	DY5 Q4
Milestone 2.Target cancer prevention and screening as a preventive care initiative in both clinical and community based settings in the Hudson Valley	In Progress	Target cancer prevention and screening as a preventive care initiative in both clinical and community based settings in the Hudson Valley	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 1. In collaboration with the HRDPHC Cancer Workgroup review the Community Needs Assessment to identify areas for targeted hotspotting for specific cancer types, disparities in screening rates on racial and ethnic populations, and locations.	Completed	In collaboration with the HRDPHC Cancer Workgroup review the Community Needs Assessment to identify areas for targeted hotspotting for specific cancer types, disparities in screening rates on racial and ethnic populations, and locations.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task 2. Map CBOs to geographic hotspots identified in Community Needs Assessment to identify opportunities for targeted collaborative interventions	Completed	2.Map CBOs to geographic hotspots identified in Community Needs Assessment to identify opportunities for targeted collaborative interventions	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 3. Collaborate with provider organizations to provide culturally competent outreach to patients around age appropriate cancer screening		Collaborate with provider organizations to provide culturally competent outreach to patients around age appropriate cancer screening	07/01/2018	03/31/2020	07/01/2018	03/31/2020	03/31/2020	DY5 Q4
Task 4. Partner with community based organizations to	In Progress	Partner with community based organizations to deliver public health messaging and facilitate prevention screenings (i.e manicures for	07/01/2018	03/31/2020	07/01/2018	03/31/2020	03/31/2020	DY5 Q4



Page 317 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
deliver public health messaging and facilitate prevention screenings (i.e manicures for mammograms)		mammograms)						
Milestone 3. Develop strategies to increase provider and care team screening protocols and adherence to timely follow-up of abnormal test results among defined patient populations	Completed	3.Develop strategies to increase provider and care team screening protocols and adherence to timely follow-up of abnormal test results among defined patient populations	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 1. Identify and review existing evidence based guidelines and modifications for cancer screening and follow up among disparate populations	Completed	1.Identify and review existing evidence based guidelines and modifications for cancer screening and follow up among disparate populations	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 2. Engage experienced stakeholders to co-create a communications strategy for sharing best practices for screening and timely follow-up of abnormal screening results	Completed	Engage experienced stakeholders to co-create a communications strategy for sharing best practices for screening and timely follow-up of abnormal screening results	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 3.Design and implement strategy to increase provider/care team knowledge of screening and clinical practice guidelines	Completed	3.Design and implement strategy to increase provider/care team knowledge of screening and clinical practice guidelines	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone 4. Access opportunities to increase screening rates (or re-screening) among patient defined populations	In Progress	Access opportunities to increase screening rates (or re-screening) among patient defined populations	01/01/2016	03/31/2020	01/01/2016	03/31/2020	03/31/2020	DY5 Q4
Task 1. Work with QE as well as Health Departments as others to collect and analyze baseline rates of cancer screening conducted across the network.	In Progress	Work with QE as well as Health Departments as others to collect and analyze baseline rates of cancer screening conducted across the network.	07/01/2018	03/31/2020	07/01/2018	03/31/2020	03/31/2020	DY5 Q4
Task 2. Collaborate with community partners to recommend a system wide approach for monitoring performance and sharing results	Completed	Collaborate with community partners to recommend a system wide approach for monitoring performance and sharing results	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone 5. Identification of functional requirements for cancer screening registry	In Progress	Identification of functional requirements for cancer screening registry	10/01/2016	03/31/2020	10/01/2016	03/31/2020	03/31/2020	DY5 Q4
Task 1. Define functional requirements for cancer screening registry	In Progress	Define functional requirements for cancer screening registry	07/01/2018	03/31/2020	07/01/2018	03/31/2020	03/31/2020	DY5 Q4
Milestone	In Progress	6.Use community resources to engage patient participation in care	01/01/2016	03/31/2020	01/01/2016	03/31/2020	03/31/2020	DY5 Q4



Page 318 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
6. Use community resources to engage patient participation in care management services		management services						
Task 1. Develop strategies to increase patient education, engagement, and empowerment to lead patients to live healthier lives and use available resources	In Progress	Develop strategies to increase patient education, engagement, and empowerment to lead patients to live healthier lives and use available resources	07/01/2018	03/31/2020	07/01/2018	03/31/2020	03/31/2020	DY5 Q4
Milestone Mid-point Assessment	Completed	Mid-point Assessment	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID File Type	File Name	Description	Upload Date
----------------	-------------------	-----------	-------------	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Coordinate efforts to plan strategic evidence based practices to	
reduce disparities in cancer screening and management across the	
Hudson Valley	
2.Target cancer prevention and screening as a preventive care	
initiative in both clinical and community based settings in the Hudson	
Valley	
Develop strategies to increase provider and care team screening	
protocols and adherence to timely follow-up of abnormal test results	
among defined patient populations	
4. Access opportunities to increase screening rates (or re-screening)	
among patient defined populations	
5. Identification of functional requirements for cancer screening	
registry	
6. Use community resources to engage patient participation in care	
management services	
Mid-point Assessment	



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 319 of 842 Run Date : 03/29/2019

Montefiore Medical Center (PPS ID:19)

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 320 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

IPQR Module 4.b.ii.3 - IA Monitoring
Instructions:



Page 321 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Attestation

The Lead Representative has been designated by the Primary Lead PPS Provider (PPS Lead Entity) as the signing officiate for the DSRIP Quarterly Report. The Lead Representative has the authority to complete this attestation on behalf of the PPS network. The Lead Representative and PPS Lead Entity are responsible for the authenticity and accuracy of the material submitted in this report.

The Lead Representative of the Performing Provider System (PPS) must complete this attestation form in order for the project application to be accepted by the NYS Department of Health. Once the attestation is complete, the Quarterly Report will be locked down from any further editing. Do not complete this section until the entire Quarterly Report is complete.

If the Quarterly Report becomes locked in error and additional changes are necessary, please use the contact information on the Home Page to request that the Quarterly Report be unlocked.

To electronically sign this Quarte	erly Report, please enter the required inform	mation and check the box below:	
following initial submi	•	•	 e and accurate to the best of my knowledge, and that, only to documented instructions or documented approval of
Primary Lead PPS Provider:	MONTEFIORE MEDICAL CENTER		
Secondary Lead PPS Provider:			
Lead Representative:	Allison Mcguire		
Submission Date:	03/18/2019 02:58 PM		
		•	
Comments:			



Quarterly Report (DY,Q)

DY4, Q3

Status

Allison Mcguire

Adjudicated

New York State Department Of Health Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Lead Representative Name

Status Log	
(
onteflore Medical Center (PPS ID:19)	

User ID

mrurak

Page 322 of 842

Run Date: 03/29/2019

Date Timestamp

03/29/2019 11:39 AM



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Page 323 of 842 Run Date : 03/29/2019

Comments Log					
Status	Comments	User ID	Date Timestamp		
Adjudicated	The DY4, Q3 Quarterly Report has been adjudicated by the IA.	mrurak	03/29/2019 11:39 AM		



Page 324 of 842

Run Date: 03/29/2019

DSRIP Implementation Plan Project

Section	Module Name	Status
	IPQR Module 1.1 - PPS Budget - Waiver Revenue (Baseline) - READ ONLY	
	IPQR Module 1.2 - PPS Budget - Waiver Revenue (Quarterly)	Completed
	IPQR Module 1.3 - PPS Flow of Funds - Waiver Revenue (Baseline) - READ ONLY	Completed
	IPQR Module 1.4 - PPS Flow of Funds - Waiver Revenue (Quarterly)	Completed
	IPQR Module 1.5 - Prescribed Milestones	Completed
Section 01	IPQR Module 1.6 - PPS Defined Milestones	Completed
	IPQR Module 1.7 - PPS Budget - Non-Waiver Revenue (Baseline)	Completed
	IPQR Module 1.8 - PPS Budget - Non-Waiver Revenue (Quarterly)	Completed
	IPQR Module 1.9 - PPS Flow of Funds - Non-Waiver Revenue (Baseline)	Completed
	IPQR Module 1.10 - PPS Flow of Funds - Non-Waiver Revenue (Quarterly)	Completed
	IPQR Module 1.11 - IA Monitoring	
	IPQR Module 2.1 - Prescribed Milestones	Completed
	IPQR Module 2.2 - PPS Defined Milestones	Completed
	IPQR Module 2.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 2.4 - Major Dependencies on Organizational Workstreams	Completed
Section 02	IPQR Module 2.5 - Roles and Responsibilities	■ Completed
	IPQR Module 2.6 - Key Stakeholders	Completed
	IPQR Module 2.7 - IT Expectations	Completed
	IPQR Module 2.8 - Progress Reporting	Completed
	IPQR Module 2.9 - IA Monitoring	
	IPQR Module 3.1 - Prescribed Milestones	■ Completed
	IPQR Module 3.2 - PPS Defined Milestones	Completed
	IPQR Module 3.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
Section 03	IPQR Module 3.4 - Major Dependencies on Organizational Workstreams	Completed
	IPQR Module 3.5 - Roles and Responsibilities	Completed
	IPQR Module 3.6 - Key Stakeholders	Completed
	IPQR Module 3.7 - IT Expectations	Completed



Page 325 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Section	Module Name	Status
	IPQR Module 3.8 - Progress Reporting	Completed
	IPQR Module 3.9 - IA Monitoring	
	IPQR Module 4.1 - Prescribed Milestones	Completed
	IPQR Module 4.2 - PPS Defined Milestones	Completed
	IPQR Module 4.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 4.4 - Major Dependencies on Organizational Workstreams	Completed
Section 04	IPQR Module 4.5 - Roles and Responsibilities	Completed
	IPQR Module 4.6 - Key Stakeholders	Completed
	IPQR Module 4.7 - IT Expectations	Completed
	IPQR Module 4.8 - Progress Reporting	Completed
	IPQR Module 4.9 - IA Monitoring	
	IPQR Module 5.1 - Prescribed Milestones	Completed
	IPQR Module 5.2 - PPS Defined Milestones	Completed
	IPQR Module 5.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
Castian OF	IPQR Module 5.4 - Major Dependencies on Organizational Workstreams	Completed
Section 05	IPQR Module 5.5 - Roles and Responsibilities	Completed
	IPQR Module 5.6 - Key Stakeholders	Completed
	IPQR Module 5.7 - Progress Reporting	Completed
	IPQR Module 5.8 - IA Monitoring	
	IPQR Module 6.1 - Prescribed Milestones	Completed
	IPQR Module 6.2 - PPS Defined Milestones	Completed
	IPQR Module 6.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 6.4 - Major Dependencies on Organizational Workstreams	Completed
Section 06	IPQR Module 6.5 - Roles and Responsibilities	Completed
	IPQR Module 6.6 - Key Stakeholders	Completed
	IPQR Module 6.7 - IT Expectations	Completed
	IPQR Module 6.8 - Progress Reporting	Completed
	IPQR Module 6.9 - IA Monitoring	
Section 07	IPQR Module 7.1 - Prescribed Milestones	Completed



Page 326 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Section	Module Name	Status
	IPQR Module 7.2 - PPS Defined Milestones	Completed
	IPQR Module 7.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 7.4 - Major Dependencies on Organizational Workstreams	Completed
	IPQR Module 7.5 - Roles and Responsibilities	Completed
	IPQR Module 7.6 - Key Stakeholders	Completed
	IPQR Module 7.7 - IT Expectations	Completed
	IPQR Module 7.8 - Progress Reporting	Completed
	IPQR Module 7.9 - IA Monitoring	
	IPQR Module 8.1 - Prescribed Milestones	Completed
	IPQR Module 8.2 - PPS Defined Milestones	Completed
	IPQR Module 8.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 8.4 - Major Dependencies on Organizational Workstreams	Completed
Section 08	IPQR Module 8.5 - Roles and Responsibilities	Completed
	IPQR Module 8.6 - Key Stakeholders	Completed
	IPQR Module 8.7 - IT Expectations	Completed
	IPQR Module 8.8 - Progress Reporting	Completed
	IPQR Module 8.9 - IA Monitoring	
	IPQR Module 9.1 - Prescribed Milestones	Completed
	IPQR Module 9.2 - PPS Defined Milestones	Completed
	IPQR Module 9.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 9.4 - Major Dependencies on Organizational Workstreams	Completed
Section 09	IPQR Module 9.5 - Roles and Responsibilities	Completed
	IPQR Module 9.6 - Key Stakeholders	Completed
	IPQR Module 9.7 - IT Expectations	Completed
	IPQR Module 9.8 - Progress Reporting	Completed
	IPQR Module 9.9 - IA Monitoring	
	IPQR Module 10.1 - Overall approach to implementation	Completed
Section 10	IPQR Module 10.2 - Major dependencies between work streams and coordination of projects	Completed
	IPQR Module 10.3 - Project Roles and Responsibilities	Completed



Page 327 of 842

Run Date: 03/29/2019

DSRIP Implementation Plan Project

Section	Module Name	Status
	IPQR Module 10.4 - Overview of key stakeholders and how influenced by your DSRIP projects	Completed
	IPQR Module 10.5 - IT Requirements	Completed
	IPQR Module 10.6 - Performance Monitoring	Completed
	IPQR Module 10.7 - Community Engagement	Completed
	IPQR Module 10.8 - IA Monitoring	
	IPQR Module 11.1 - Workforce Strategy Spending (Baseline)	Completed
	IPQR Module 11.2 - Prescribed Milestones	Completed
	IPQR Module 11.3 - PPS Defined Milestones	Completed
	IPQR Module 11.4 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 11.5 - Major Dependencies on Organizational Workstreams	Completed
action 11	IPQR Module 11.6 - Roles and Responsibilities	Completed
ection 11	IPQR Module 11.7 - Key Stakeholders	Completed
	IPQR Module 11.8 - IT Expectations	Completed
	IPQR Module 11.9 - Progress Reporting	Completed
	IPQR Module 11.10 - Staff Impact	Completed
	IPQR Module 11.11 - Workforce Strategy Spending (Quarterly)	Completed
	IPQR Module 11.12 - IA Monitoring	



Page 328 of 842

Run Date: 03/29/2019

DSRIP Implementation Plan Project

Project ID	Module Name	Status
	IPQR Module 2.a.i.1 - Major Risks to Implementation and Mitigation Strategies	Completed
20:	IPQR Module 2.a.i.2 - Prescribed Milestones	Completed
2.a.i	IPQR Module 2.a.i.3 - PPS Defined Milestones	Completed
	IPQR Module 2.a.i.4 - IA Monitoring	
	IPQR Module 2.a.iii.1 - Major Risks to Implementation and Mitigation Strategies	Completed
	IPQR Module 2.a.iii.2 - Patient Engagement Speed	Completed
2.a.iii	IPQR Module 2.a.iii.3 - Prescribed Milestones	Completed
	IPQR Module 2.a.iii.4 - PPS Defined Milestones	Completed
	IPQR Module 2.a.iii.5 - IA Monitoring	
	IPQR Module 2.a.iv.1 - Major Risks to Implementation and Mitigation Strategies	Completed
	IPQR Module 2.a.iv.2 - Patient Engagement Speed	Completed
2.a.iv	IPQR Module 2.a.iv.3 - Prescribed Milestones	Completed
	IPQR Module 2.a.iv.4 - PPS Defined Milestones	Completed
	IPQR Module 2.a.iv.5 - IA Monitoring	
	IPQR Module 2.b.iii.1 - Major Risks to Implementation and Mitigation Strategies	Completed
	IPQR Module 2.b.iii.2 - Patient Engagement Speed	Completed
2.b.iii	IPQR Module 2.b.iii.3 - Prescribed Milestones	Completed
	IPQR Module 2.b.iii.4 - PPS Defined Milestones	Completed
	IPQR Module 2.b.iii.5 - IA Monitoring	
	IPQR Module 3.a.i.1 - Major Risks to Implementation and Mitigation Strategies	Completed
	IPQR Module 3.a.i.2 - Patient Engagement Speed	Completed
3.a.i	IPQR Module 3.a.i.3 - Prescribed Milestones	Completed
	IPQR Module 3.a.i.4 - PPS Defined Milestones	Completed
	IPQR Module 3.a.i.5 - IA Monitoring	
	IPQR Module 3.a.ii.1 - Major Risks to Implementation and Mitigation Strategies	Completed
3.a.ii	IPQR Module 3.a.ii.2 - Patient Engagement Speed	Completed
	IPQR Module 3.a.ii.3 - Prescribed Milestones	Completed



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Page 329 of 842 Run Date : 03/29/2019

Project ID	Module Name	Status
	IPQR Module 3.a.ii.4 - PPS Defined Milestones	Completed
	IPQR Module 3.a.ii.5 - IA Monitoring	
	IPQR Module 3.b.i.1 - Major Risks to Implementation and Mitigation Strategies	Completed
	IPQR Module 3.b.i.2 - Patient Engagement Speed	Completed
3.b.i	IPQR Module 3.b.i.3 - Prescribed Milestones	Completed
	IPQR Module 3.b.i.4 - PPS Defined Milestones	Completed
	IPQR Module 3.b.i.5 - IA Monitoring	
	IPQR Module 3.d.iii.1 - Major Risks to Implementation and Mitigation Strategies	Completed
	IPQR Module 3.d.iii.2 - Patient Engagement Speed	Completed
3.d.iii	IPQR Module 3.d.iii.3 - Prescribed Milestones	Completed
	IPQR Module 3.d.iii.4 - PPS Defined Milestones	Completed
	IPQR Module 3.d.iii.5 - IA Monitoring	
	IPQR Module 4.b.i.1 - Major Risks to Implementation and Mitigation Strategies	Completed
4.b.i	IPQR Module 4.b.i.2 - PPS Defined Milestones	Completed
	IPQR Module 4.b.i.3 - IA Monitoring	
	IPQR Module 4.b.ii.1 - Major Risks to Implementation and Mitigation Strategies	Completed
4.b.ii	IPQR Module 4.b.ii.2 - PPS Defined Milestones	Completed
	IPQR Module 4.b.ii.3 - IA Monitoring	



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Page 330 of 842 Run Date : 03/29/2019

Section	Module Name / Milestone #	Review Sta	tus
	Module 1.1 - PPS Budget - Waiver Revenue (Baseline) - READ ONLY	Pass & Ongoing	(P)
	Module 1.2 - PPS Budget - Waiver Revenue (Quarterly)	Pass & Ongoing	
	Module 1.3 - PPS Flow of Funds - Waiver Revenue (Baseline) - READ ONLY	Pass & Ongoing	
	Module 1.4 - PPS Flow of Funds - Waiver Revenue (Quarterly)	Pass & Ongoing	(P)
Continuo 04	Module 1.5 - Prescribed Milestones		
Section 01	Milestone #1 Complete funds flow budget and distribution plan and communicate with network	Pass & Complete	
	Module 1.7 - PPS Budget - Non-Waiver Revenue (Baseline)	Pass & Ongoing	(P)
	Module 1.8 - PPS Budget - Non-Waiver Revenue (Quarterly)	Pass & Ongoing	
	Module 1.9 - PPS Flow of Funds - Non-Waiver Revenue (Baseline)	Pass & Ongoing	(P)
	Module 1.10 - PPS Flow of Funds - Non-Waiver Revenue (Quarterly)	Pass & Ongoing	
	Module 2.1 - Prescribed Milestones		
	Milestone #1 Finalize governance structure and sub-committee structure	Pass & Complete	
	Milestone #2 Establish a clinical governance structure, including clinical quality committees for each DSRIP project	Pass & Complete	
	Milestone #3 Finalize bylaws and policies or Committee Guidelines where applicable	Pass & Complete	
	Milestone #4 Establish governance structure reporting and monitoring processes	Pass & Complete	
Section 02	Milestone #5 Finalize community engagement plan, including communications with the public and non-provider organizations (e.g. schools, churches, homeless services, housing providers, law enforcement)	Pass & Complete	
	Milestone #6 Finalize partnership agreements or contracts with CBOs	Pass & Complete	
	Milestone #7 Finalize agency coordination plan aimed at engaging appropriate public sector agencies at state and local levels (e.g. local departments of health and mental hygiene, Social Services, Corrections, etc.)	Pass & Complete	
	Milestone #8 Finalize workforce communication and engagement plan	Pass & Complete	
	Milestone #9 Inclusion of CBOs in PPS Implementation.	Pass & Complete	
	Module 3.1 - Prescribed Milestones		
Section 03	Milestone #1 Finalize PPS finance structure, including reporting structure	Pass & Complete	
	Milestone #2 Perform network financial health current state assessment and develop financial sustainability strategy to address key issues.	Pass & Complete	



Page 331 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Section	Module Name / Milestone #	Review Status
	Milestone #3 Finalize Compliance Plan consistent with New York State Social Services Law 363-d	Pass & Complete
	Milestone #4 Develop a Value Based Payments Needs Assessment ("VNA")	Pass & Complete
	Milestone #5 Develop an implementation plan geared towards addressing the needs identified within your VNA	Pass & Complete
	Milestone #6 Develop partner engagement schedule for partners for VBP education and training	Pass & Complete
	Milestone #7 Regional Distressed Safety Net Hospital Hubs meet State Defined VBP Goals.	Pass & Complete
	Milestone #8 Measure VBP Knowledge progress through continued administration of MHVC Value Based Needs Assessment (VNA).	Pass & Complete
	Module 4.1 - Prescribed Milestones	
Section 04	Milestone #1 Finalize cultural competency / health literacy strategy.	Pass & Complete
	Milestone #2 Develop a training strategy focused on addressing the drivers of health disparities (beyond the availability of language-appropriate material).	Pass & Complete
	Module 5.1 - Prescribed Milestones	
	Milestone #1 Perform current state assessment of IT capabilities across network, identifying any critical gaps, including readiness for data sharing and the implementation of interoperable IT platform(s).	Pass & Complete
Section 05	Milestone #2 Develop an IT Change Management Strategy.	Pass & Complete
	Milestone #3 Develop roadmap to achieving clinical data sharing and interoperable systems across PPS network	Pass & Complete
	Milestone #4 Develop a specific plan for engaging attributed members in Qualifying Entities	Pass & Complete
	Milestone #5 Develop a data security and confidentiality plan.	Pass & Complete
	Module 6.1 - Prescribed Milestones	
Section 06	Milestone #1 Establish reporting structure for PPS-wide performance reporting and communication.	Pass & Complete
	Milestone #2 Develop training program for organizations and individuals throughout the network, focused on clinical quality and performance reporting.	Pass & Complete
	Module 7.1 - Prescribed Milestones	
Section 07	Milestone #1 Develop Practitioners communication and engagement plan.	Pass & Complete
	Milestone #2 Develop training / education plan targeting practioners and other professional groups, designed to educate them about the DSRIP program and your PPS-specific quality improvement agenda.	Pass & Complete
	Module 8.1 - Prescribed Milestones	
Section 08	Milestone #1 Develop population health management roadmap.	Pass & Complete
	Milestone #2 Finalize PPS-wide bed reduction plan.	Pass & Complete



Page 332 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Section	Module Name / Milestone #	Review Status
	Module 9.1 - Prescribed Milestones	
Section 09	Milestone #1 Perform a clinical integration 'needs assessment'.	Pass & Complete
	Milestone #2 Develop a Clinical Integration strategy.	Pass & Complete
	Module 11.1 - Workforce Strategy Spending (Baseline)	Pass & Complete
	Module 11.2 - Prescribed Milestones	
	Milestone #1 Define target workforce state (in line with DSRIP program's goals).	Pass & Complete
	Milestone #2 Create a workforce transition roadmap for achieving defined target workforce state.	Pass & Complete
Section 11	Milestone #3 Perform detailed gap analysis between current state assessment of workforce and projected future state.	Pass & Complete
	Milestone #4 Produce a compensation and benefit analysis, covering impacts on both retrained and redeployed staff, as well as new hires, particularly focusing on full and partial placements.	Pass & Complete
	Milestone #5 Develop training strategy.	Pass & Complete
	Module 11.10 - Staff Impact	Pass & Ongoing
	Module 11.11 - Workforce Strategy Spending (Quarterly)	Pass & Ongoing



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Page 333 of 842 Run Date : 03/29/2019

Project ID	Module Name / Milestone #	Review Status
	Module 2.a.i.2 - Prescribed Milestones	
	Milestone #1 All PPS providers must be included in the Integrated Delivery System. The IDS should include all medical, behavioral, post-acute, long-term care, and community-based service providers within the PPS network; additionally, the IDS structure must include payers and social service organizations, as necessary to support its strategy.	Pass & Complete
	Milestone #2 Utilize partnering HH and ACO population health management systems and capabilities to implement the PPS' strategy towards evolving into an IDS.	Pass & Complete
	Milestone #3 Ensure patients receive appropriate health care and community support, including medical and behavioral health, post-acute care, long term care and public health services.	Pass & Complete
	Milestone #4 Ensure that all PPS safety net providers are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including directed exchange (secure messaging), alerts and patient record look up, by the end of Demonstration Year (DY) 3.	Fail
2.a.i	Milestone #5 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3.	Fail
	Milestone #6 Perform population health management by actively using EHRs and other IT platforms, including use of targeted patient registries, for all participating safety net providers.	Pass & Complete
	Milestone #7 Achieve 2014 Level 3 PCMH primary care certification and/or meet state-determined criteria for Advanced Primary Care Models for all eligible participating PCPs, expand access to primary care providers, and meet EHR Meaningful Use standards by the end of DY 3.	Fail
	Milestone #9 Establish monthly meetings with Medicaid MCOs to discuss utilization trends, performance issues, and payment reform.	Pass & Complete
	Milestone #10 Re-enforce the transition towards value-based payment reform by aligning provider compensation to patient outcomes.	Pass & Complete
	Milestone #11 Engage patients in the integrated delivery system through outreach and navigation activities, leveraging community health workers, peers, and culturally competent community-based organizations, as appropriate.	Pass & Complete
	Module 2.a.iii.2 - Patient Engagement Speed	Fail
	Module 2.a.iii.3 - Prescribed Milestones	
	Milestone #1 Develop a Health Home At-Risk Intervention Program, utilizing participating HHs as well as PCMH/APC PCPs in care coordination within the program.	Pass & Complete
2.a.iii	Milestone #2 Ensure all eligible primary care providers participating in the project meet NCQA (2011) accredited Patient Centered Medical Home, Level 3 standards and will achieve NCQA 2014 Level 3 PCMH and Advanced Primary Care accreditation by Demonstration Year (DY) 3.	Fail
	Milestone #3 Ensure that all participating safety net providers are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up.	Pass & Complete



Page 334 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project ID	Module Name / Milestone #	Review Status
	Milestone #4 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM.	Fail
	Milestone #5 Perform population health management by actively using EHRs and other IT platforms, including use of targeted patient registries, for all participating safety net providers.	Pass & Complete
	Milestone #6 Develop a comprehensive care management plan for each patient to engage him/her in care and to reduce patient risk factors.	Pass & Complete
	Milestone #7 Establish partnerships between primary care providers and the local Health Home for care management services. This plan should clearly delineate roles and responsibilities for both parties.	Fail
	Milestone #8 Establish partnerships between the primary care providers, in concert with the Health Home, with network resources for needed services. Where necessary, the provider will work with local government units (such as SPOAs and public health departments).	Fail
	Milestone #9 Implement evidence-based practice guidelines to address risk factor reduction as well as to ensure appropriate management of chronic diseases. Develop educational materials consistent with cultural and linguistic needs of the population.	Fail
	Module 2.a.iv.2 - Patient Engagement Speed	Fail
	Module 2.a.iv.3 - Prescribed Milestones	
	Milestone #1 Convert outdated or unneeded hospital capacity into an outpatient services center, stand-alone emergency department/urgent care center or other healthcare-related purpose.	Fail
	Milestone #2 Provide a detailed timeline documenting the specifics of bed reduction and rationale. Specified bed reduction proposed in the project must include active or "staffed" beds.	Pass & Complete
2.a.iv	Milestone #3 Ensure that all eligible participating PCPs meet NCQA 2014 Level 3 PCMH accreditation and/or meet state-determined criteria for Advanced Primary Care Models by the end of DSRIP Year 3.	Fail
	Milestone #4 Ensure that all safety net providers participating in Medical Villages are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up.	Fail
	Milestone #5 Use EHRs and other technical platforms to track all patients engaged in the project.	Pass & Complete
	Milestone #6 Ensure that EHR systems used in Medical Villages meet Meaningful Use Stage 2	Pass & Complete
	Milestone #7 Ensure that services which migrate to a different setting or location (clinic, hospitals, etc.) are supported by the comprehensive community needs assessment.	Pass & Complete
	Module 2.b.iii.2 - Patient Engagement Speed	Fail
	Module 2.b.iii.3 - Prescribed Milestones	
2.b.iii	Milestone #1 Establish ED care triage program for at-risk populations	Pass & Complete
2. 0.111	Milestone #2 Participating EDs will establish partnerships to community primary care providers with an emphasis on those that are PCMHs and have open access scheduling. a. Achieve NCQA 2014 Level 3 Medical Home standards or NYS Advanced Primary Care Model standards by the end of DSRIP Year 3.	Fail



Page 335 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project ID	Module Name / Milestone #	Review Status
	 b. Develop process and procedures to establish connectivity between the emergency department and community primary care providers. c. Ensure real time notification to a Health Home care manager as applicable 	
	Milestone #3 For patients presenting with minor illnesses who do not have a primary care provider: a. Patient navigators will assist the presenting patient to receive an immediate appointment with a primary care provider, after required medical screening examination, to validate a non-emergency need. b. Patient navigator will assist the patient with identifying and accessing needed community support resources. c. Patient navigator will assist the member in receiving a timely appointment with that provider's office (for patients with a primary care provider).	Pass & Complete
	Milestone #4 Established protocols allowing ED and first responders - under supervision of the ED practitioners - to transport patients with non-acute disorders to alternate care sites including the PCMH to receive more appropriate level of care. (This requirement is optional.)	Pass (with Exception) & Complete
	Milestone #5 Use EHRs and other technical platforms to track all patients engaged in the project.	Pass & Complete
	Module 3.a.i.2 - Patient Engagement Speed	Fail
	Module 3.a.i.3 - Prescribed Milestones	
	Milestone #1 Co-locate behavioral health services at primary care practice sites. All participating eligible primary care practices must meet 2014 NCQA level 3 PCMH or Advance Primary Care Model standards by DY 3.	Fail
	Milestone #2 Develop collaborative evidence-based standards of care including medication management and care engagement process.	Pass & Complete
	Milestone #3 Conduct preventive care screenings, including behavioral health screenings (PHQ-2 or 9 for those screening positive, SBIRT) implemented for all patients to identify unmet needs.	Pass & Complete
	Milestone #4 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Complete
	Milestone #5 Co-locate primary care services at behavioral health sites.	Fail
3.a.i	Milestone #6 Develop collaborative evidence-based standards of care including medication management and care engagement process.	Pass & Complete
	Milestone #7 Conduct preventive care screenings, including physical and behavioral health screenings.	Pass & Complete
	Milestone #8 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Complete
	Milestone #9 Implement IMPACT Model at Primary Care Sites.	Pass & Complete
	Milestone #10 Utilize IMPACT Model collaborative care standards, including developing coordinated evidence-based care standards and policies and procedures for care engagement.	Pass & Complete
	Milestone #11 Employ a trained Depression Care Manager meeting requirements of the IMPACT model.	Pass & Complete
	Milestone #12 Designate a Psychiatrist meeting requirements of the IMPACT Model.	Pass & Complete
	Milestone #13 Measure outcomes as required in the IMPACT Model.	Fail



Page 336 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project ID	Module Name / Milestone #	Review Status
	Milestone #14 Provide "stepped care" as required by the IMPACT Model.	Pass & Complete
	Milestone #15 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Complete
	Module 3.a.ii.2 - Patient Engagement Speed	Fail
	Module 3.a.ii.3 - Prescribed Milestones	
	Milestone #1 Implement a crisis intervention program that, at a minimum, includes outreach, mobile crisis, and intensive crisis services.	Pass & Complete
	Milestone #2 Establish clear linkages with Health Homes, ER and hospital services to develop and implement protocols for diversion of patients from emergency room and inpatient services.	Pass & Complete
	Milestone #3 Establish agreements with the Medicaid Managed Care organizations serving the affected population to provide coverage for the service array under this project.	Pass & Complete
	Milestone #4 Develop written treatment protocols with consensus from participating providers and facilities.	Pass & Complete
3.a.ii	Milestone #5 Include at least one hospital with specialty psychiatric services and crisis-oriented psychiatric services; expansion of access to specialty psychiatric and crisis-oriented services.	Fail
J.a.ii	Milestone #6 Expand access to observation unit within hospital outpatient or at an off campus crisis residence for stabilization monitoring services (up to 48 hours).	Fail
	Milestone #7 Deploy mobile crisis team(s) to provide crisis stabilization services using evidence-based protocols developed by medical staff.	Pass & Complete
	Milestone #8 Ensure that all PPS safety net providers have actively connected EHR systems with local health information exchange/RHIO/SHIN-NY and share health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up by the end of Demonstration Year (DY) 3.	Fail
	Milestone #9 Establish central triage service with agreements among participating psychiatrists, mental health, behavioral health, and substance abuse providers.	Pass & Complete
	Milestone #10 Ensure quality committee is established for oversight and surveillance of compliance with protocols and quality of care.	Pass & Complete
	Milestone #11 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Complete
	Module 3.b.i.2 - Patient Engagement Speed	Fail
	Module 3.b.i.3 - Prescribed Milestones	
2 h i	Milestone #1 Implement program to improve management of cardiovascular disease using evidence-based strategies in the ambulatory and community care setting.	Pass & Complete
3.b.i	Milestone #2 Ensure that all PPS safety net providers are actively connected to EHR systems with local health information exchange/RHIO/SHIN-NY and share health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up, by the end of DY 3.	Fail
	Milestone #3 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3.	Fail



Page 337 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project ID	Module Name / Milestone #	Review Status
	Milestone #4 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Complete
	Milestone #5 Use the EHR to prompt providers to complete the 5 A's of tobacco control (Ask, Assess, Advise, Assist, and Arrange).	Pass & Complete
	Milestone #6 Adopt and follow standardized treatment protocols for hypertension and elevated cholesterol.	Pass & Complete
	Milestone #7 Develop care coordination teams including use of nursing staff, pharmacists, dieticians and community health workers to address lifestyle changes, medication adherence, health literacy issues, and patient self-efficacy and confidence in self-management.	Pass & Complete
	Milestone #8 Provide opportunities for follow-up blood pressure checks without a copayment or advanced appointment.	Pass & Complete
	Milestone #9 Ensure that all staff involved in measuring and recording blood pressure are using correct measurement techniques and equipment.	Pass & Complete
	Milestone #10 Identify patients who have repeated elevated blood pressure readings in the medical record but do not have a diagnosis of hypertension and schedule them for a hypertension visit.	Pass & Complete
	Milestone #11 Prescribe once-daily regimens or fixed-dose combination pills when appropriate.	Pass & Complete
	Milestone #12 Document patient driven self-management goals in the medical record and review with patients at each visit.	Pass & Complete
	Milestone #13 Follow up with referrals to community based programs to document participation and behavioral and health status changes.	Pass & Complete
	Milestone #14 Develop and implement protocols for home blood pressure monitoring with follow up support.	Pass & Complete
	Milestone #15 Generate lists of patients with hypertension who have not had a recent visit and schedule a follow up visit.	Pass & Complete
	Milestone #16 Facilitate referrals to NYS Smoker's Quitline.	Pass & Complete
	Milestone #17 Perform additional actions including "hot spotting" strategies in high risk neighborhoods, linkages to Health Homes for the highest risk population, group visits, and implementation of the Stanford Model for chronic diseases.	Pass & Complete
	Milestone #18 Adopt strategies from the Million Hearts Campaign.	Fail
	Milestone #19 Form agreements with the Medicaid Managed Care organizations serving the affected population to coordinate services under this project.	Pass & Complete
	Milestone #20 Engage a majority (at least 80%) of primary care providers in this project.	Fail
	Module 3.d.iii.2 - Patient Engagement Speed	Pass & Ongoing
	Module 3.d.iii.3 - Prescribed Milestones	
3.d.iii	Milestone #1 Implement evidence-based asthma management guidelines between primary care practitioners, specialists, and community-based asthma programs (e.g., NYS Regional Asthma Coalitions) to ensure a regional population based approach to asthma management.	Pass & Complete
	Milestone #2 Establish agreements to adhere to national guidelines for asthma management and protocols for access to asthma specialists, including EHR-HIE connectivity and telemedicine.	Pass & Complete



Page 338 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project ID	Module Name / Milestone #	Review Status	
	Milestone #3 Deliver educational activities addressing asthma management to participating primary care providers.	Pass & Complete	,
	Milestone #4 Ensure coordination with the Medicaid Managed Care organizations and Health Homes serving the affected population.	Pass & Complete	
	Milestone #5 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Complete	
4.b.i	Module 4.b.i.2 - PPS Defined Milestones	Pass & Ongoing	
4.b.ii	Module 4.b.ii.2 - PPS Defined Milestones	Pass & Ongoing	



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 339 of 842 Run Date: 03/29/2019

Montefiore Medical Center (PPS ID:19)

Providers Participating in Projects

					5	Selected Projects	S				
	Project 2.a.i	Project 2.a.iii	Project 2.a.iv	Project 2.b.iii	Project 3.a.i	Project 3.a.ii	Project 3.b.i	Project 3.d.iii	Project 4.b.i	Project 4.b.ii	Project
Provider Speed Commitments	DY3 Q4	DY3 Q4	DY4 Q2	DY3 Q2	DY3 Q4	DY2 Q4	DY3 Q4	DY2 Q4			

Provider Categor	у	Projec		Projec Selec		Project Selec	t 2.a.iv	Projec	t 2.b.iii	Projec		Project Select	t 3.a.ii	-	ct 3.b.i	Projec	t 3.d.iii	Project Select			ct 4.b.ii	oject ected /
•		Comn		Comr		Com			nitted	Comr		Comr		Comr		Comr		Comr			mitted	mitted
Practitioner - Primary Care	Total	1,441	1,179	1,242	1,157	135	-	977	-	1,157	1,134	786	-	1,348	1,179	1,389	934	1,380	-	1,360	-	
Provider (PCP)	Safety Net	426	307	401	301	22	217	276	301	373	304	201	304	401	292	406	245	417	-	405	-	
Practitioner - Non-Primary Care	Total	5,050	4,721	4,375	4,605	505	-	4,119	-	3,626	4,387	3,838	-	4,187	4,372	4,211	2,420	4,697	-	4,311	-	
Provider (PCP)	Safety Net	703	657	671	533	14	371	576	-	621	507	539	490	658	537	660	291	687	-	661	-	
Llagnital	Total	11	17	11	-	6	-	11	-	8	-	8	-	11	-	11	-	11	-	11	-	
Hospital	Safety Net	7	13	7	-	6	11	7	13	5	-	7	13	7	-	7	-	7	-	7	-	
Clinia	Total	20	39	20	39	7	-	16	-	12	39	12	-	19	39	20	39	20	-	20	-	
Clinic	Safety Net	16	34	16	34	7	28	12	34	9	34	11	34	15	34	16	34	16	-	16	-	
Case Management / Health	Total	24	28	19	28	6	-	16	-	7	-	18	-	10	25	12	25	23	-	14	-	
Home	Safety Net	23	18	18	15	6	8	15	12	7	-	17	18	9	12	11	12	22	-	13	-	
Mantal Hapith	Total	503	457	457	452	59	-	396	-	326	457	390	-	339	411	346	-	475	-	380	-	
Mental Health	Safety Net	77	95	68	92	11	60	59	-	45	95	64	95	45	78	47	-	74	-	51	-	
Cub stance Abuse	Total	20	31	16	31	6	-	16	-	9	31	16	-	11	31	11	-	18	-	12	-	
Substance Abuse	Safety Net	19	31	15	29	6	19	15	-	8	31	16	31	10	27	10	-	17	-	11	-	
Niversia e I I ama	Total	28	70	3	-	2	-	3	-	3	-	2	-	13	-	6	-	3	-	3	-	
Nursing Home	Safety Net	28	65	3	-	2	-	3	-	3	-	2	-	13	-	6	-	3	-	3	-	
Dharmani	Total	11	11	11	11	4	-	9	-	9	-	7	-	11	11	11	11	11	-	11	-	
Pharmacy	Safety Net	4	0	4	0	3	0	4	-	3	-	4	-	4	0	4	0	4	-	4	-	
Hospice	Total	3	9	1	-	0	-	1	-	1	-	1	-	2	-	1	-	1	-	1	-	



Page 340 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

		Projec	t 2.a.i	Projec	t 2.a.iii	Project	2.a.iv	Projec	t 2.b.iii	Projec	ct 3.a.i	Projec	t 3.a.ii	Projec	t 3.b.i	Projec	t 3.d.iii	Projec	ct 4.b.i	Projec	t 4.b.ii	Pro	ject
Provider Catego	ory	Selec Comr		Selec Comr	cted / nitted	Select Comm			cted / nitted	Selec Comr	cted / nitted		cted / nitted	Selec Comn			cted / nitted		cted / nitted		cted / nitted		cted / mitted
	Safety Net	3	1	1	-	0	0	1	-	1	-	1	-	2	-	1	-	1	-	1	-		ļ
Community Based	Total	1	105	0	61	0	-	0	-	0	96	0	-	0	35	0	35	1	-	0	-		
Organizations	Safety Net	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-		
All Other	Total	2,927	2,388	2,533	2,338	317	-	2,129	-	2,327	2,240	1,888	-	2,783	2,269	2,815	2,250	2,826	-	2,796	-		
All Other	Safety Net	933	817	877	627	35	443	651	-	810	603	572	586	875	636	875	633	893	-	875	-		
Lincotogorizad	Total	879	-	671	-	83	-	656	-	399	-	664	-	436	-	437	-	693	-	464	-		
Uncategorized	Safety Net	76	-	47	-	21	-	42	-	23	-	46	-	37	-	34	-	52	-	36	-		
Additional Providers	Total	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-		
Additional Providers	Safety Net	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-		
Home and Community Based	Total	2	-	2	-	0	-	0	-	0	-	2	-	0	-	0	-	2	-	2	-		
Services	Safety Net	2	-	2	-	0	-	0	-	0	-	2	-	0	-	0	-	2	-	2	-		

Additional Project Scale Commitments

Instructions:

Please indicate the scale of the categories below that meet all of the project requirements committed to in the Project Plan Application. Documentation must be submitted in Excel format in the quarter when the PPS provider speed commitments for a particular project are due. This documentation should include the target category(e.g. Medical Villages, Emergency Departments with Care Triage, Community-based navigators, etc.), the project ID(e.g. 2.a.iv,2.a.v,3.a.ii, etc.), and the name of the providers/entities/individuals associated with this project, if applicable.

Project Scale Category	Project	Selected	Committed
Emergency Departments with Care Triage	2.b.iii	0	10
Expected Number of Crisis Intervention Programs Established	3.a.ii	0	7
Expected Number of Medical Villages Established	2.a.iv	0	7

^{*} Safety Net Providers in Green

	Participating in Proje	ects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Jacobs Amanda	Practitioner - Primary Care Provider (PCP)	~	~		*	~	~	~	~	<	<	



Page 341 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Provider Consigny 2a1 2a1 2a1 2a1 2a1 3a1 3a1 3a1 3a1 3a1 3a1 2a1 2an		Participating in Projects	ojects									
Name Sultation Enablishoner - Primary Came Provider (PCP) CM	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
na Sultania Marchian (PCP) na Sultania (PCP) na	Chiu Misty	Practitioner - Primary Care Provider (PCP)	<	ζ.	<	ζ.		<	<	<	〈	<
Practitioner - Primary Case Provider (PCP)	Zaman Selina Sultana	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Livinke C Practitioner - Primary Care Provider (PCP) X <t< td=""><td>Paul Allison</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Paul Allison	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Elicicic C Elicicic Primary Care Provider (PCP) 35 MM 4 Practitioner - Primary Care Provider (PCP) 4 A C C C C C C C C C C C C C C C C C C	Kumar Bhavik	Practitioner - Primary Care Provider (PCP)	<	ζ.			<		<	<	ζ.	<
SS Mid Practitioner - Primary Care Provider (PCP) C	Arandia Ira Eunice C	Practitioner - Primary Care Provider (PCP)	<	ζ.		ζ.	ζ.		ζ	<	ζ	ζ
gray III Md Practitioner - Primary Care Provider (PCP) III II	Smith Philip S Md	Practitioner - Primary Care Provider (PCP)	<	ζ.		ζ.			ζ	<	ζ	ζ
Indition Precisioner - Primary Case Provider (PCP) Image: Case Provider (PCP) Im	Shah Shariyar Md	Practitioner - Primary Care Provider (PCP)	<	ζ.		ζ.	ζ.		ζ	<	ζ	ζ
MM Practitioner - Primacy Case Provider (PCP) C <td>Donin Roberta L Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Donin Roberta L Md	Practitioner - Primary Care Provider (PCP)										
ana P Md Practitioner - Primary Care Provider (PCP) V <th< td=""><td>Uy Rodolfo Md</td><td>Practitioner - Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Uy Rodolfo Md	Practitioner - Primary Care Provider (PCP)										
Orina Elena Md Practitioner - Primary Care Provider (PCP) V	Tinsay Susana P Md	Practitioner - Primary Care Provider (PCP)										
w Pactitioner - Primary Case Provider (PCP) W	Cristescu Corina Elena Md	Practitioner - Primary Care Provider (PCP)										
in Manharbal Md Practitioner - Primary Care Provider (PCP) Image: Company Care Provider (PCP) Image:	Lan Andrew	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
an Practitioner - Primary Care Provider (PCP) V <td>Patel Rajesh Manharbhai Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Patel Rajesh Manharbhai Md	Practitioner - Primary Care Provider (PCP)										
Squerite Marie Md	Hamill Susan	Practitioner - Primary Care Provider (PCP)										
Ilichael Md Practitioner - Primary Care Provider (PCP) C	Mayers Marguerite Marie Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
oria A Mid Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) <th< td=""><td>Leo John Michael Md</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Leo John Michael Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
dine Althea A Md Practitioner - Primary Care Provider (PCP) Image: Content of the Maria Md Practitioner - Primary Care Provider (PCP) Image: Color of the Maria Md Image: Color of the Maria M	Gorski Victoria A Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
ine Joy Practitioner - Primary Care Provider (PCP) C	Smith Claudine Althea A Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
tine Maria Md Practitioner - Primary Care Provider (PCP) ard Md Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Aniel Robert Md Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Any Elizabeth Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Nandra Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Nandra Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Nandra Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Nandra Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Nandra Nandra Practitioner - Primary Care Provider (PCP) Nandra Practitioner - Primary Care Provider (PCP) Nandra Nandra Practitioner - Primary Care Provider (PCP) Nandra Nan	Smith Pauline Joy	Practitioner - Primary Care Provider (PCP)	<			<		<			<	
ard Md Practitioner - Primary Care Provider (PCP) Image: Color of the Md Practitioner - Primary Care Provider (PCP) Image: Color of the Md	Rivera Cristine Maria Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
niel Robert Md Practitioner - Primary Care Provider (PCP) prine Colette Md Practitioner - Primary Care Provider (PCP) Anny Elizabeth Practitioner - Primary Care Provider (PCP) Nany Elizabeth Nany Elizabe	Sykes Gerard Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
srine Colette Md Practitioner - Primary Care Provider (PCP) V <th< td=""><td>Pilosov Daniel Robert Md</td><td>Practitioner - Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Pilosov Daniel Robert Md	Practitioner - Primary Care Provider (PCP)										
Amy Elizabeth Practitioner - Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V </td <td>Skae Catherine Colette Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Skae Catherine Colette Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Vishalakshi Practitioner - Primary Care Provider (PCP) September Primary Care Provider (PCP) vandra Practitioner - Primary Care Provider (PCP) September Primary Care Primary Care Primary Care Provider (PCP) September Primary Care Primary C	Maddalena Amy Elizabeth	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Inn Practitioner - Primary Care Provider (PCP) Image:	Sundaram Vishalakshi	Practitioner - Primary Care Provider (PCP)										
xandra Practitioner - Primary Care Provider (PCP) V <	Elliott Jilliann	Practitioner - Primary Care Provider (PCP)										
ster Kent Md Practitioner - Primary Care Provider (PCP) IV <td>Breuer Alexandra</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td></td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td>	Breuer Alexandra	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) V V V V V V V V V V V V V	Kwan Amy	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) V V V V V V V V V V V V V	Stevens Peter Kent Md	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
Practitioner - Primary Care Provider (PCP)	Okoniewski Deborah A	Practitioner - Primary Care Provider (PCP)										
	Sehhat Khashayar Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



DSRIP Implementation Plan Project

Page 342 of 842 Run Date: 03/29/2019

Montefiore Medical Center (PPS ID:19)

Provider Name Provider Catagory 2.1 2.14		Participating in Projects	Projects									
Basekhar MM	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
ann Practitioner - Primay Care Provider (PCP) C. C	Buddhavarapu Rajasekhar Md	Practitioner - Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
an an Practitioner - Primary Care Provider (PCP) Comment of the Practitioner - Primary Care Provider (PCP) Comment of the Practitioner - Primary Care Provider (PCP) Comment of the Practitioner - Primary Care Provider (PCP) Comment of the Practitioner - Primary Care Provider (PCP) Comment of the Practitioner - Primary Care Provider (PCP) Comment of the Practitioner - Primary Care Provider (PCP) Comment of the Practitioner - Primary Care Provider (PCP) Comment of the Practitioner - Primary Care Provider (PCP) Comment of the Practitioner - Primary Care Provider (PCP) Comment of the Practitioner - Primary Care Provider (PCP) Comment of the Practitioner - Primary Care Provider (PCP) Comment of the Practitioner - Primary Care Provider (PCP) Comment of the Practitioner - Primary Care Provider (PCP) Comment of the Practitioner - Primary Care Provider (PCP) Comment of the Practitioner - Primary Care Provider (PCP) Comment of the PCP of the PCP of the PCP of the Practitioner - Primary Care Provider (PCP) Comment of the PCP of the PC	Blum Aaron Md	Practitioner - Primary Care Provider (PCP)										
ann Pactitioner - Primary Care Provider (PCP) X <td>Collymore David</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Collymore David	Practitioner - Primary Care Provider (PCP)										
Chisine Patatitioner - Primary Cate Provider (PCP) X	Feinstein Stuart Alan	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Christine Paciationer - Primary Case Provider (PCP) CX <	Amy S Ciner Md	Practitioner - Primary Care Provider (PCP)										
InvaM Practitioner - Primary Cane Provider (PCP) X<	Sosenko-Porytko Christine	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	ζ.
Hardtlond Md Practitioner - Primary Care Provider (PCP) X	Lindor-Antoine Nirva M	Practitioner - Primary Care Provider (PCP)	<	ζ.		<	<		<	<	<	ζ.
SMd Practitioner - Primary Care Provider (PCP) V <td>Pomerantz Daniel Harold Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td>	Pomerantz Daniel Harold Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Gottfried Richard S Md	Practitioner - Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Bractitioner - Primary Care Provider (PCP)	Lee Jeffrey Jung	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
### Practitioner - Primary Care Provider (PCP) p	Schiller Myles S Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
p Practitioner - Primary Care Provider (PCP) ✓ <td>Wald-Cagan Paulette</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Wald-Cagan Paulette	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Indicationer - Primary Care Provider (PCP) Image: Care Provider (PCP)<	Taylor Meleta M Np	Practitioner - Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
MMd Practitioner - Primary Care Provider (PCP) X <td>Butt Neelofar</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td>	Butt Neelofar	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
MMd Practitioner - Primary Care Provider (PCP) IX	Gold Lisa	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Vide Practitioner - Primary Care Provider (PCP) C </td <td>Mclean-Long Carol Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Mclean-Long Carol Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Md Practitioner - Primary Care Provider (PCP) C <td>Dangelo Maria M Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td>	Dangelo Maria M Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<		<	<	<
lizabeth Md Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) <t< td=""><td>Golestaneh Ladan Md</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Golestaneh Ladan Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ble Craig Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP)	Harris Elizabeth Elizabeth Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
ble Craig Practitioner - Primary Care Provider (PCP) V	Parnas Taya	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
nna Md Practitioner - Primary Care Provider (PCP) V <t< td=""><td>Stent Sabrina Nicole Craig</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td></t<>	Stent Sabrina Nicole Craig	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Pairelys Practitioner - Primary Care Provider (PCP) V	Nunez Denise Joanna Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
ather Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) as Isidora Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP)	Gonzalez Bosch Mairelys	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Interpretation of the provided of the p	Isenstein Batel Heather	Practitioner - Primary Care Provider (PCP)										
as Isidora Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP)	Golive Anjani	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
villo Practitioner - Primary Care Provider (PCP) V <t< td=""><td>Lacayo Allen Dorcas Isidora</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Lacayo Allen Dorcas Isidora	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	David S Cho Md Pllc	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Practitioner - Primary Care Provider (PCP) V<	Jakus Janos J Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP)	Ibelli Vincent Marc Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Galler Marilyn Md	Practitioner - Primary Care Provider (PCP)										
	Antoine Michel Md	Practitioner - Primary Care Provider (PCP)	<	<		<		<			<	



Page 343 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.	2.b.iii 3.	3.a.i 3.a.ii	.ii 3.b.i	i 3.d.iii	ii 4.b.i	4.b.ii	
Ghavami Zia	Practitioner - Primary Care Provider (PCP)										
Vezza Elena L Md	Practitioner - Primary Care Provider (PCP)	<	<		< <	\ \	< ·	<	<	<	
Cohen Daniel Arnold Md	Practitioner - Primary Care Provider (PCP)	<					<		_	<	
Sharma Anjali Md	Practitioner - Primary Care Provider (PCP)	<	<			<	<		<		
Raum Donald Douglas Md	Practitioner - Primary Care Provider (PCP)	ζ	<		,	<	<	<		<	
Buff Daniel David Md	Practitioner - Primary Care Provider (PCP)										
Harrison Ellen A Md	Practitioner - Primary Care Provider (PCP)	<	<			<	<			<	
Grayson Martha S Md	Practitioner - Primary Care Provider (PCP)	<	<			<	<			<	
Mohammad Sajjad	Practitioner - Primary Care Provider (PCP)	<	<					<	<	<	
Myerson Alice S	Practitioner - Primary Care Provider (PCP)	<	<		<	< <	'			<	
Verma Amit Kumar Md	Practitioner - Primary Care Provider (PCP)	<	<							<	
Duda Maria E Md	Practitioner - Primary Care Provider (PCP)	<	<			<	<			<	
Napolitano Blaise	Practitioner - Primary Care Provider (PCP)										
Antwi Flora	Practitioner - Primary Care Provider (PCP)										
Jeffries Jessica	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	
Moberg Kenneth A	Practitioner - Primary Care Provider (PCP)										
Stehlikova Martina	Practitioner - Primary Care Provider (PCP)	<	<		<	< <		<	<	<	
Pointer Alicia	Practitioner - Primary Care Provider (PCP)	<	<		<		<	<		<	
Witkowska Renata A Md	Practitioner - Primary Care Provider (PCP)	<	<			<	<			<	
Riffle Anne Elizabeth	Practitioner - Primary Care Provider (PCP)										
Nwahiwe Oluchi N	Practitioner - Primary Care Provider (PCP)	<				<		<			
Mittapalli Kesava R Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<			<	
London Ronald	Practitioner - Primary Care Provider (PCP)	<					<	<	<	<	
Rahman Riaz	Practitioner - Primary Care Provider (PCP)	<	<			<	<				
Hernandez Marco T Pc Md	Practitioner - Primary Care Provider (PCP)	<	<		<	< <	<	<	<	<	
Gupta Krishan L Md	Practitioner - Primary Care Provider (PCP)										
Lucan Sean C	Practitioner - Primary Care Provider (PCP)	<	<			<	<	<		<	
Tufariello Joann M Md	Practitioner - Primary Care Provider (PCP)	<	<		< ·	\ \	<				
Yu Jennifer Chua Md	Practitioner - Primary Care Provider (PCP)	<	<			<	<	<	<	<	
Clarick Robert Harrison Md	Practitioner - Primary Care Provider (PCP)	<	<			<	<	<	<	<	
Jordan Golubcow-Teglasi	Practitioner - Primary Care Provider (PCP)										




Page 344 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Santamaria Evelyn Yesenia	Practitioner - Primary Care Provider (PCP)	<	<	~	<		<	<	<	<	<
Merer Michelle	Practitioner - Primary Care Provider (PCP)										
Rizvi Seema Sami Md	Practitioner - Primary Care Provider (PCP)										
Pretto Zorayda E Md	Practitioner - Primary Care Provider (PCP)	~						<	<	<	<
Weinstein Jeffrey Ross Md	Practitioner - Primary Care Provider (PCP)	~			<		<	<	<	<	<
Robbins Noah Md	Practitioner - Primary Care Provider (PCP)	~	<			<		<	<	<	<
Lwin Lin Nyunt Md	Practitioner - Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Lehrman Gary R Md	Practitioner - Primary Care Provider (PCP)										
Namkung Yun Md	Practitioner - Primary Care Provider (PCP)	<			<		<			<	
Kornblum Noah Saul Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Maisonet Lourdes Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Angello Thomas	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
Campbell Jenief	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Koenig Paul Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Medapati Uma Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Rieder Jessica Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Lee Christine	Practitioner - Primary Care Provider (PCP)										
Johnson Catherine	Practitioner - Primary Care Provider (PCP)	<	<		<			<	<	<	<
Bolan Claire	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Levy Brenda Freha	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Bhuiyan Shamsul	Practitioner - Primary Care Provider (PCP)										
Kramer Heather Rachal	Practitioner - Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Aye Zaw Zaw Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Maseda Nelly M Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Dasgupta Indira Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Mcintyre Sophia Lonette Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Dweck Robert Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Levitt Margaret Md	Practitioner - Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
Miller Ellen Leah Md	Practitioner - Primary Care Provider (PCP)	<			<		<			<	
Berger Matthew A Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Tatsapaugh Gloria	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	ζ.	<	<




Page 345 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Provider Canagory 2.1 2.1.1 2.1.0 2.1.1 2.1.1 3.1.		Participating in Projects	jects									
als ARquas Practitioner - Primary Care Provider (PCP) X <	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
a Mid Practitioner - Primary Care Provider (PCP) a Mid Practitioner - Primary Care Provider (PCP) a Mid Practitioner - Primary Care Provider (PCP) bractitioner - Primary Care Provider (PCP) c Mid Mid Practitioner - Primary Care Provider (PCP) c Mid	Cremins Patricia A Rpa	Practitioner - Primary Care Provider (PCP)	ζ.	ζ.			<		<	<	<	<
Abid Predictioner - Primary Case Provider (PCP) XI X	Singh Chanchal	Practitioner - Primary Care Provider (PCP)	<	<		<			<	<	<	<
Practitioner - Primary Cane Provider (PCP)	Griffith Barbara Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Case Provider (PCP)	Knight Colette	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
International Control Contro	Wey Ginger	Practitioner - Primary Care Provider (PCP)	<	ζ.			<		<	<	<	<
Innee Practitioner - Primary Care Provider (PCP) V<	Makinde Christiana Temitope	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Khemraj Jaimenee	Practitioner - Primary Care Provider (PCP)	<	ζ.		<	<		<	<	<	<
Ifly Precitioner - Primary Care Provider (PCP) Image: Care Primary Care Provider (PCP) Image: Care Primary Care Primary Care Provider (PCP) Image: Care Primary Care Care Care Care Care Care Care Care	Bhardwaj Anuj	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Primary Case Provider (PCP)	Cartmill Kimberly	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Inine Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Imag	Felsen Uriel	Practitioner - Primary Care Provider (PCP)	<	ζ.		<	<	<	<	<	<	<
Ine Practitioner - Primary Care Provider (PCP) X <td>Kang Joy</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td></td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td>	Kang Joy	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Idary Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Imag	Vanhoy Christine	Practitioner - Primary Care Provider (PCP)	<	<		<			<	<	<	<
lary Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Image	Lee Hojin	Practitioner - Primary Care Provider (PCP)	<	<		<			<	<	<	<
Dade MM Practitioner - Primary Care Provider (PCP) V	Rosenstein Hilary	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
M Md Practitioner - Primary Care Provider (PCP) IX I	Vollmer Vivica Dade Md	Practitioner - Primary Care Provider (PCP)										
Orah S Mid Practitioner - Primary Care Provider (PCP) IX	Sanchez Ruth M Md	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
In David Md Practitioner - Primary Care Provider (PCP) C	Sherman Deborah S Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Shavi R Practitioner - Primary Care Provider (PCP) Section Provider (PCP) Section Practition Provider (PCP) Section Provider (PCP) Section Provider (PCP) Section Practition Provider (PCP) Section Provider (PCP) Section Practition Primary Care Provider (PCP) Section Primary Care Provider (PCP) <t< td=""><td>Krakower Martin David Md</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td></t<>	Krakower Martin David Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Torress M Md Practitioner - Primary Care Provider (PCP) V	Kancharla Madhavi R	Practitioner - Primary Care Provider (PCP)										
a Md Practitioner - Primary Care Provider (PCP) Image: Control of the	Santos Maria Teresa M Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Id Practitioner - Primary Care Provider (PCP) Image:	Caldararo Sara Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Md Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) <	Gutnik Igor Md	Practitioner - Primary Care Provider (PCP)										
P Md Practitioner - Primary Care Provider (PCP) S	Gross Paul R Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
le Practitioner - Primary Care Provider (PCP) V <td>Sacco Joseph P Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Sacco Joseph P Md	Practitioner - Primary Care Provider (PCP)										
Iiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiii	Sohi Arshwinde	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Claire Practitioner - Primary Care Provider (PCP) V <	Mohan Geetali	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) Claire Practitioner - Primary Care Provider (PCP) Adhavi Practitioner - Primary Care Provider (PCP)	Weidel James	Practitioner - Primary Care Provider (PCP)										
laire Practitioner - Primary Care Provider (PCP) V <t< td=""><td>Gross Rachel</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td></td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td></t<>	Gross Rachel	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
avi Practitioner - Primary Care Provider (PCP)	Taylor Annelle Claire	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (P	Katikaneni Madhavi	Practitioner - Primary Care Provider (PCP)	ζ.	ζ.		<	<	<	<	<	<	<
	Mccafferty Hallie	Practitioner - Primary Care Provider (PCP)										



Page 346 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name		Participating in Projects	jects									
Parallitioner - Primary Care Provider (PCP) C C C C C C C C C	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Md Placitioner - Primary Care Provider (PCP) C	Gross Valerie	Practitioner - Primary Care Provider (PCP)	<	<		<	ζ.	<	<	<	<	<
Mid Practitioner - Primary Cane Provider (PCP) V <td>Lee Janet B</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Lee Janet B	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Cane Provider (PCP)	Dematteo Robert Enrico Md	Practitioner - Primary Care Provider (PCP)										
Pacilitoner - Primary Case Provider (PCP)	Finkelstein Michael B Md	Practitioner - Primary Care Provider (PCP)										
Mult Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Apm Practitioner - Primary Care Provider (PCP) Practitioner	Samaniego Robert Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	ζ.	<	<	ζ.	<	<
Md Practitioner - Primary Care Provider (PCP) V <td>Shur Irina N Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Shur Irina N Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
April Practitioner - Primary Care Provider (PCP) April Practitioner - Primary Care Provider (PCP) Practition	Adapa Srinivasa Reddy Md	Practitioner - Primary Care Provider (PCP)										
Apm Practitioner - Primary Case Provider (PCP) V <td>Tamarin Frank Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td>	Tamarin Frank Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) X	Vaccaro-Olko Mary Joan Aprn	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Soojung Kwon Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Practitioner - Primary Care Provider (PCP)	Ross Randy B Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Primary Care Provider (PCP) X	Agrawal Lynet Np	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
a Practitioner - Primary Care Provider (PCP) Image: Control of PCP (PCP) Image: Co	Elam Rashiah Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
a Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) uren Practitioner - Primary Care Provider (PCP) July Care Provider (PCP) Practitioner - Primary Care Prov	Nagaraja Aarat	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
uren Practitioner - Primary Care Provider (PCP) C </td <td>Henriquez Gabriela Maria</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Henriquez Gabriela Maria	Practitioner - Primary Care Provider (PCP)										
uren Practitioner - Primary Care Provider (PCP) Image: Control of the provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the primary Ca	Aronow Rachel	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP)<	Juarbe-Ramos Ivannette	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) Image: Continuous of the continuous o	Osman-Wager Jamie Lauren	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) C	Mendes Nelson	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Practitioner - Primary Care Provider (PCP) Practitioner - Primary	Hatter Jeffrey E Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP)<	Castro Jonathan M	Practitioner - Primary Care Provider (PCP)	<	<		<			<	<	<	<
Practitioner - Primary Care Provider (PCP)	Richman Aaron D Md	Practitioner - Primary Care Provider (PCP)	<						<	<		
Practitioner - Primary Care Provider (PCP)	Ganti Sudha Rajaram Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Callanan Emily M Np	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) Image: Continuous of the practition of the practi	Platzman Michael Do	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP	Singh Bramdeo Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP	Ippolito Elio J Md	Practitioner - Primary Care Provider (PCP)										
iz Md Practitioner - Primary Care Provider (PCP)	Saltzman-Gabelman Lori Md	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
Practitioner - Primary Care Provider (PCP)	Bravo Teresa Beatriz Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Practitioner - Primary Care Provider (PCP)	Berk Lee Adam Md	Practitioner - Primary Care Provider (PCP)	<	<			〈		<	<	<	<
	Dagli Madhu S Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<




Page 347 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Category Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP)	< < < < < 2.a.	⟨ ⟨ ⟨ ⟨ 	2.a.iv		3 3 a	3 3.a.ii			4.b.i	4.b.ii
Practitioner - Primary Care Provider (PCP)	< < < < <	< < <	<							
Practitioner - Primary Care Provider (PCP)	< < < <	< < <	<							
Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP)	< < <	< <								
Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP)	K K	\								
Practitioner - Primary Care Provider (PCP)	〈									
		<		<	<	<	<			<
Practitioner - Primary Care Provider (PCP)	<	ζ.		<	<	\	<	<		<u> </u>
Practitioner - Primary Care Provider (PCP)	<	ζ.		<	<					<
Practitioner - Primary Care Provider (PCP)	<	ζ.		<						<
Practitioner - Primary Care Provider (PCP)	<									
Practitioner - Primary Care Provider (PCP)	<	<			<					<
Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	<	<		<	<					<
Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	<									
Practitioner - Primary Care Provider (PCP)	<	<	<	<	<					<
Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	<	<		<	<					<
Practitioner - Primary Care Provider (PCP)	<	<		<						<
Practitioner - Primary Care Provider (PCP)	<	<		<						<
Practitioner - Primary Care Provider (PCP)	<	<		<	<		_			<
Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	<	<		<	<					<
Practitioner - Primary Care Provider (PCP)	<	<			<					<
Practitioner - Primary Care Provider (PCP)	<	<		<	<	_				<
Practitioner - Primary Care Provider (PCP)	<	<		<	<					<
Practitioner - Primary Care Provider (PCP)	<	<	<	<						<
Practitioner - Primary Care Provider (PCP)	<									
Practitioner - Primary Care Provider (PCP)	<	<		<	_	_		_	_	<
	Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP)									



Page 348 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Dougla Montgomen Marie Provider Changey 2a 2a 2a 2a 2a 2a 2a 2		Participating in Projects	jects									
Practitioner - Primary Care Provider (PCP) X	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Mid Peactitioner - Primary Care Provider (PCP) IX	Douglas Montgomery Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Dorval Marie-Ange Clodette Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Primary Care Provider (PCP)	Adelman Jason Stuart Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Case Provider (PCP)	Parkin Terri Michelle	Practitioner - Primary Care Provider (PCP)	<						ζ.	<	<	<
Practitioner - Primary Care Provider (PCP)	Tsukanov Jessica	Practitioner - Primary Care Provider (PCP)	<	ζ.		ζ.	ζ.	<	ζ.	<	<	<
Practitioner - Primary Care Provider (PCP)	Larocco Linda A	Practitioner - Primary Care Provider (PCP)	<			<		<	ζ.	<	<	<
Practitioner - Primary Care Provider (PCP)	Sidani Samir	Practitioner - Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Mayer Siegfried Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Barbara Diane	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
Practitioner - Primary Care Provider (PCP)	Starrels Joanna	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
y Md Practitioner - Primary Care Provider (PCP) Y </td <td>Wolfsberger Gabrielle J Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td>	Wolfsberger Gabrielle J Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
na Md Practitioner - Primary Care Provider (PCP) Image: Control of the Control of th	Cook Heather Tiffany Md	Practitioner - Primary Care Provider (PCP)										
Md Practitioner - Primary Care Provider (PCP) V <td>Harewood Itha Helena Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Harewood Itha Helena Md	Practitioner - Primary Care Provider (PCP)										
RNp Practitioner - Primary Case Provider (PCP) C <td>Franzetti Carl John Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Franzetti Carl John Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) C	Giannattasio Emily R Np	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP)<	Ross-King Michelle	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Andrew Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Ima	Park Sun	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Aritise Marie Practitioner - Primary Care Provider (PCP) Company Care Provider (PCP) <	Raschard Robin	Practitioner - Primary Care Provider (PCP)										
arlise Marie Practitioner - Primary Care Provider (PCP) V	Patel Vina R Md	Practitioner - Primary Care Provider (PCP)										
Andrew Practitioner - Primary Care Provider (PCP) V	Interlichia Jamie Charlise Marie	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) C	Antonucci Stephen Andrew	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) S	Galhotra Sanjay	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Vp Practitioner - Primary Care Provider (PCP) V <td>Barclay Ruby</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Barclay Ruby	Practitioner - Primary Care Provider (PCP)										
Vip Practitioner - Primary Care Provider (PCP) V <td>Tugman Cheryl</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Tugman Cheryl	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Vip Practitioner - Primary Care Provider (PCP) V <td>Khandaker Sadia</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td></td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td>	Khandaker Sadia	Practitioner - Primary Care Provider (PCP)	<	<		<			<	<	<	<
Practitioner - Primary Care Provider (PCP) V	Hopper Rebecca J Np	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Practitioner - Primary Care Provider (PCP) W	Levi David A Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP	Ellsweig Bruce Alan	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Diaz Rina	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Lyo Rosie Yen-Cho Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
	Stivala George Joseph Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 349 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Rieckhoff Moni J	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
Braganza Sandra Flavia Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Samuelson Sana Md	Practitioner - Primary Care Provider (PCP)	<	ζ.			<		<	<	<	<
Davis Enrique Md	Practitioner - Primary Care Provider (PCP)	ζ.	ζ.		〈	<	<	ζ	<	<	<
Di Cairano Steve Agostino Md	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
Hacker-Jakus Susan	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Maltez Janet Miraldo	Practitioner - Primary Care Provider (PCP)										
Brown Nicole	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Liggett Alicia L	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Winfield Dara	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Meltzer Donna I Md	Practitioner - Primary Care Provider (PCP)										
Debevoise Susan D Md	Practitioner - Primary Care Provider (PCP)										
Khaw Adrian	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Dimarco Rosaria F Md	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
Diwan Adnan K Md	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
Littleton Andrea Wileen Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Ozuah Philip Oranye Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Greenwald David A Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Kojaoghlanian Tsoline Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Weiss Louis Martin Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Nadia Ovchinsky	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Brown Andrea	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Gardner Traci F Md	Practitioner - Primary Care Provider (PCP)										
Dinapoli Gina	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Parekh Jillian Bandler	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Hernandez Luis	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Mercredi Guerline	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Chowdhury Imaan	Practitioner - Primary Care Provider (PCP)										
Velez Jennifer	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Callender Kimberly	Practitioner - Primary Care Provider (PCP)										
Reeves Lisa J Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<



Page 350 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

										Practitioner - Primary Care Provider (PCP)	Levin-Waldman Renee Marci Md
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Greer Tirza
<	<	<	<	<		<	<	<	<	Practitioner - Primary Care Provider (PCP)	Alexis Jean Claude Md
										Practitioner - Primary Care Provider (PCP)	Mockler Gretchen Md
<	<	<	<	<	<	<	~	<	~	Practitioner - Primary Care Provider (PCP)	Barone Richard P Md
<	<	<	<	<	<	<		<	~	Practitioner - Primary Care Provider (PCP)	Tsamparlis Nicholas Gregory Md
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Weiner Arthur Md
<	<	<	<	<	<	<	~	<	<	Practitioner - Primary Care Provider (PCP)	Marrero Lisa Anne Md
<	<	<	<		<	<		<	<	Practitioner - Primary Care Provider (PCP)	Allen Carol B
<	<	<	<						<	Practitioner - Primary Care Provider (PCP)	Doyle James J Md
										Practitioner - Primary Care Provider (PCP)	Salzberg Paul David Md
<	<	<	<		<			<	~	Practitioner - Primary Care Provider (PCP)	Kresch Robert A Md
										Practitioner - Primary Care Provider (PCP)	Paul Sara Marie
										Practitioner - Primary Care Provider (PCP)	Patel Vinita Md
<	<	<	<			<		<	<	Practitioner - Primary Care Provider (PCP)	Frengle-Burke Ingrid
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Chhavi Rai
<	<	<	<	<	<	<		<	~	Practitioner - Primary Care Provider (PCP)	Trandafirescu Theo Md
<	<	<	<		<			<	~	Practitioner - Primary Care Provider (PCP)	Hertan Hilaryu lan Md
<	<	<	<						~	Practitioner - Primary Care Provider (PCP)	Rieger Alicia J
<	<	<	<	<	<	~		<	~	Practitioner - Primary Care Provider (PCP)	Berkowitz Daniel Md
<	<	<	<	<	<	<		<	~	Practitioner - Primary Care Provider (PCP)	Kim Choong Whan Md
<	<	<	<	<	<	<		<	~	Practitioner - Primary Care Provider (PCP)	Horn Wanda Md
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Berman-Billig Marcia Md
										Practitioner - Primary Care Provider (PCP)	Zackman Myron Kent Md
<	<	<	ζ.		<	<		<	<	Practitioner - Primary Care Provider (PCP)	Tantri Rachel
<	<	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Amurao Aurora A Md
<	<	<	ζ.	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Mikolay Linda Ruth
	<			<		<			<	Practitioner - Primary Care Provider (PCP)	Gold Richard Elliott Do
										Practitioner - Primary Care Provider (PCP)	Mintah Joseph Kyei
<	<	<	<	<	<	~		<	~	Practitioner - Primary Care Provider (PCP)	Gupta Anil Md
										Practitioner - Primary Care Provider (PCP)	Tesler Peter Jon Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									cts	Participating in Projects	



Page 351 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i 3	3.a.ii 3	3.b.i 3	3.d.iii 4	4.b.i 4	4.b.ii
Oppenheimer Orit	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Hochman Sarah	Practitioner - Primary Care Provider (PCP)	<	<		<	<	〈	<	〈	<	<
Sahansra Sukhminder Kaur	Practitioner - Primary Care Provider (PCP)	<									
Costley Sandra Y Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Velez-Phillips Madeline Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<					<
O'Donnell Heather Colleen Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<		<
Landau Thomas K	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<			<	<
Johnston Belinda D Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Bar Mordechai Fenikel Md	Practitioner - Primary Care Provider (PCP)										
Ringstad Jennifer	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	〈	<	<
Urzi John	Practitioner - Primary Care Provider (PCP)	<						<			<
Shliozberg Jenny Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<		<
Shafran Gail	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<		<
Gonzalez Leticia Md	Practitioner - Primary Care Provider (PCP)										
Hurtado Hillary John Md	Practitioner - Primary Care Provider (PCP)										
Arnsten Julia Hope Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Russo Rocco Md	Practitioner - Primary Care Provider (PCP)	<	<		<			<	〈	<	<
Bevelaqua Frederick A Md	Practitioner - Primary Care Provider (PCP)										
Aggarwal Om Parkash Md	Practitioner - Primary Care Provider (PCP)	<			<		<			<	
Brucker Jason J	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Terner Sofia	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<		<
Hall Kendria Chanelle	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Yunus Adnan	Practitioner - Primary Care Provider (PCP)										
Radhakrishnan Sarojini Md	Practitioner - Primary Care Provider (PCP)										
Katzeff Barbara S Md	Practitioner - Primary Care Provider (PCP)										
Herzberg Gilbert Z Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Friedman Jodi Beth Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<					<
Graves Daryl W Md	Practitioner - Primary Care Provider (PCP)										
Wimpfheimer Felix Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Deluca Joseph Peter Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<		<
Winik Joseph S Md	Practitioner - Primary Care Provider (PCP)	<									



Page 352 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Provider Name Provider Category Provider Category Provider Category Provider Category Provider Category Provider (PCP) Parallel National Provider (PCP) Paral		Participating in Projects	ects									
Titled Practitioner - Primary Case Provider (PCP) X	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
1Med Paraditioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Image	Hammer John T Md	Practitioner - Primary Care Provider (PCP)										
Maid Practitioner - Primary Care Provider (PCP)	Pittman Kai	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Islante T Practitioner - Primary Care Provider (PCP) IX	Hamlet Alcott H Md	Practitioner - Primary Care Provider (PCP)										
bits Practitioner - Primary Care Provider (PCP) W </td <td>Prior Boyer Marianne T</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td>	Prior Boyer Marianne T	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Id Practitioner - Primary Care Provider (PCP) Image:	Sandeep S Kochar Mbbs	Practitioner - Primary Care Provider (PCP)	ζ.	ζ.		<	<	<	<	<	<	〈
Ratificación er - Primary Care Provider (PCP) IMM IMM <td>Shah Amishi Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td></td> <td><</td> <td></td> <td><</td> <td><</td> <td>ζ</td> <td>〈</td>	Shah Amishi Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	ζ	〈
Practitioner - Primary Care Provider (PCP)	Jordan William	Practitioner - Primary Care Provider (PCP)	ζ.	ζ.			<		<	<	ζ	〈
Practitioner - Primary Care Provider (PCP) V	Augustin Paul	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Primary Care Provider (PCP) C	Shaikh Munima Rafi	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) X	Laverdiere Michele Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) IX IX<	Raghavan Sreekala	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Primary Care Provider (PCP) C	Rodriguez Daniel Camilo	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) C C C Practitioner - Primary Care Provider (PCP) C </td <td>Mannancheril Anita B</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td>~</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Mannancheril Anita B	Practitioner - Primary Care Provider (PCP)	<	<		~		<	<	<	<	<
Exactitioner - Primary Care Provider (PCP) Image: Control of the contro	Mena Hernandez Herbert Mauricio	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
SMM Practitioner - Primary Care Provider (PCP) C <td>Fakhoury Wael</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Fakhoury Wael	Practitioner - Primary Care Provider (PCP)										
SMd Practitioner - Primary Care Provider (PCP) C <td>Peralta Raquel Marie</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td></td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td>	Peralta Raquel Marie	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
SMd Practitioner - Primary Care Provider (PCP) C <td>Saftchick Stuart L Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Saftchick Stuart L Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) C	Hunter-Brown Deborah S Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) CV CV<	Douglas Lindsey C Md	Practitioner - Primary Care Provider (PCP)	<	<		~	<	<	<	<	<	<
Jr Md Practitioner - Primary Care Provider (PCP) V<	Gupta Sandeep Md	Practitioner - Primary Care Provider (PCP)										
Jr Md Practitioner - Primary Care Provider (PCP) V<	Sanders Barbara Hunter	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Md Practitioner - Primary Care Provider (PCP) Image: Control of the provider of the provider of the practition of the	Fojas Antonio Canizares Jr Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Md Practitioner - Primary Care Provider (PCP) Image:	Nesheiwat Ogleh Ihsan Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
A Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) </td <td>Dharmarajan Thiruvinva Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Dharmarajan Thiruvinva Md	Practitioner - Primary Care Provider (PCP)										
A Practitioner - Primary Care Provider (PCP) Image: C	Hervada Teresa Md	Practitioner - Primary Care Provider (PCP)										
A Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) ie Md Practitioner - Primary Care Provider (PCP)	Hariharan Radhika	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) S<		Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) V<	Ansari Asif Muzaffar	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Primary Care Provider (PCP) V<	O'Connor Katherine Marie Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Korin Laura	Practitioner - Primary Care Provider (PCP)	ζ.	<			<		<	<	<	<
	Ley Robert	Practitioner - Primary Care Provider (PCP)	<	<		<			<	<	<	<




Page 353 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<		<		<	<		Practitioner - Primary Care Provider (PCP)	Balk Sophie J Md
<	<	<	<			<	<	<		Practitioner - Primary Care Provider (PCP)	Depaola Thomas
<	<	<	<		<	<	<			Practitioner - Primary Care Provider (PCP)	Mastrocola Nancy Ann
<	<	<	<		<		<	<		Practitioner - Primary Care Provider (PCP)	Gluck Gerson Md
										Practitioner - Primary Care Provider (PCP)	Halberstam Meyer S Md
<	<	<	<					<		Practitioner - Primary Care Provider (PCP)	Natarajan Sam N Md
		<			<			<		Practitioner - Primary Care Provider (PCP)	Fenner David L Md
										Practitioner - Primary Care Provider (PCP)	Ross Alan I Md
<	<	<	<		<	<	<	〈		Practitioner - Primary Care Provider (PCP)	Bloch Dean Md
<	<	<	<	<		<		<		Practitioner - Primary Care Provider (PCP)	Thompson Linda Rene
<	<	<	<		<		<			Practitioner - Primary Care Provider (PCP)	Schwartz Jonathan Meier Md
										Practitioner - Primary Care Provider (PCP)	Mallick Imtiaz Ahmad Md
										Practitioner - Primary Care Provider (PCP)	Etelson Debra H Md
										Practitioner - Primary Care Provider (PCP)	Wilken Philip David
<	<	<	<	<	<	<	< <	<		Practitioner - Primary Care Provider (PCP)	Velez Sonia
<	<	<	<	<	<	<	<	<		Practitioner - Primary Care Provider (PCP)	Tiamiyu Olushola
<	<	<	<			<	<	<		Practitioner - Primary Care Provider (PCP)	Osczepinski Joan
<	<	<	<		<		<	< 		Practitioner - Primary Care Provider (PCP)	Christoforetti Ruth
<	<	<	<	<	<	<	<			Practitioner - Primary Care Provider (PCP)	Degraffe Lisa
<	<	<	<			<	<	<		Practitioner - Primary Care Provider (PCP)	Ampil Paulo E Pc Md
<	<	<	<	<	<	<	<	<		Practitioner - Primary Care Provider (PCP)	Chuu Ying Hue Md
										Practitioner - Primary Care Provider (PCP)	Maselli Frank Joseph Md
<	<	<	<	<	<	<	< <	<		Practitioner - Primary Care Provider (PCP)	Valdes Maurico
										Practitioner - Primary Care Provider (PCP)	Vijaya Reddy
										Practitioner - Primary Care Provider (PCP)	Tellus Francois G Md
										Practitioner - Primary Care Provider (PCP)	Balde Alseny Md
<	<	<	<		<		<	<		Practitioner - Primary Care Provider (PCP)	Rosenberg Margaret S Md
<	<	<	<		<	<	<	<		Practitioner - Primary Care Provider (PCP)	Rinzler Cinnamon A
<	<	<	<		<		<	<		Practitioner - Primary Care Provider (PCP)	Caine Steven Michael
<	<	<	<	<	<	<	<	<		Practitioner - Primary Care Provider (PCP)	Kim Paul Hyungchul
										Practitioner - Primary Care Provider (PCP)	Brown Cynthia Eliza Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	.iv 2.b.iii	2.a.iii 2.a.iv	2.a.i 2	2.	Provider Category	Provider Name
									Participating in Projects	Participat	



Page 354 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provided National Provided Plane Provided Catagory 2.4		Participating in Projects	ects									
Mid Paciditions - Primary Cane Provider (PCP) X <th>Provider Name</th> <th>Provider Category</th> <th>2.a.i</th> <th>2.a.iii</th> <th>2.a.iv</th> <th>2.b.iii</th> <th>3.a.i</th> <th>3.a.ii</th> <th>3.b.i</th> <th>3.d.iii</th> <th>4.b.i</th> <th>4.b.ii</th>	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Mode Mode Practitioner - Primary Care Provider (PCP)	Sharfuddin Muhammad S Md	Practitioner - Primary Care Provider (PCP)	<	<		<	ζ.	<	<	<	<	<
Practicioner - Primary Case Provider (PCP)	Holmes Richard Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Pacitioner - Primary Care Provider (PCP)	Brown Noel Christopher Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Placitioner - Primary Case Provider (PCP)	Ehrlich Amy Rebecca Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Nkumar Chand Mid Practitioner - Primary Cate Provider (PCP) C	Zafar Naureen	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
Practitioner - Primary Care Provider (PCP)	Vindhya Rajesh Kumar Chand Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Joseph Gillane	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
inin Practitioner - Primary Care Provider (PCP) Add Practitioner - Primary Care Provider (PCP) Add Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Add Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Add Practitioner - Primary Care Provider (PCP) Add Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Add Practitioner - Primary Ca	Mehra Shilpa	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
sin Practitioner - Primary Care Provider (PCP) Image: Control of the provider of the	Adar Mary	Practitioner - Primary Care Provider (PCP)	<			<		<			<	
Practitioner - Primary Care Provider (PCP)	Berman Rachel Ariel Stein	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Rosenbach Ari	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Primary Care Provider (PCP) Image: Company Care Provider (PCP)	Hocking Stephanie	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP)<	Neu Natalie M Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Randall Phyllis Rpa	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Practitioner - Primary Care Provider (PCP)	Tokar Stanley W Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Kaye Shana	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Internationer - Primary Care Provider (PCP) Image: Control of the provider (PCP) Image: Control of	Rabadi Mazan Eid Md	Practitioner - Primary Care Provider (PCP)										
b. Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) V	Kajita Grace R	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) V V V V V V V V V	Oruwariye Tosan N Md	Practitioner - Primary Care Provider (PCP)										
dd Practitioner - Primary Care Provider (PCP) Image:	Toyloy Veronique A Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Add Practitioner - Primary Care Provider (PCP) Bettle N Practitioner - Primary Care Provider (PCP) Practitio	Sayegh Osama Elias Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
dette N Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP)	Strouthides Charles M Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Primary Care Provider (PCP)	Agard-Henriques Bernadette N	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ing Ko Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP)	Mcquade-Koors Patricia	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
y Michael Md Practitioner - Primary Care Provider (PCP)	Hwang Haeyoung Ko	Practitioner - Primary Care Provider (PCP)										
IM Np Practitioner - Primary Care Provider (PCP) V <t< td=""><td>Gutwein Jeremy Michael Md</td><td>Practitioner - Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Gutwein Jeremy Michael Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Levine Richard M Np	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
h Practitioner - Primary Care Provider (PCP)	Belfield Uticia	Practitioner - Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Polineni Rahul	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Miller Sarah	Practitioner - Primary Care Provider (PCP)										
	Abraham Sunith	Practitioner - Primary Care Provider (PCP)	<	<		<		<	<	<	<	<




Page 355 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Beruke Hanna	Practitioner - Primary Care Provider (PCP)										
Prestiano Robert A Jr Md	Practitioner - Primary Care Provider (PCP)	ζ.									
Patel Mahendra M Md	Practitioner - Primary Care Provider (PCP)	ζ.	<		<	ζ.	<	ζ.	<	ζ.	<
Difazio Louis John Md	Practitioner - Primary Care Provider (PCP)	ζ.	〈		<	ζ	<	ζ	ζ	ζ	<
Schulhoff Carolyn	Practitioner - Primary Care Provider (PCP)	ζ.	ζ		<	ζ		ζ	ζ	ζ	<
Riska Paul F Md	Practitioner - Primary Care Provider (PCP)	<	<		<	ζ.	<	ζ.	<	<	<
Sanatkumar S Dagli Md Pc	Practitioner - Primary Care Provider (PCP)	ζ.	ζ		<	ζ	<	ζ.	ζ	ζ	<
Belamarich Peter F Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Oyeku Suzette Olubusola	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Gupta Veena Md	Practitioner - Primary Care Provider (PCP)										
Arbisser-Grohman Debra	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Card Andrea Dione Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Branche Judith A Md	Practitioner - Primary Care Provider (PCP)	<	<		<			<	<	<	<
Swedish Kristin Anne	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Maslyanskaya Sofya	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Perkins Bennal	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Nagarwala Faisal Md	Practitioner - Primary Care Provider (PCP)										
Mulry Ryan Luce	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Ogbonna Rose N	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Sayegh Nadem Jamil Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Bonoan Jose Tadeo M Md	Practitioner - Primary Care Provider (PCP)										
Walker David Alan Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Gruszko Adrian Md	Practitioner - Primary Care Provider (PCP)	<				<			<		
Karakas Serife Eti Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Naqvi Shehla Y Md	Practitioner - Primary Care Provider (PCP)										
Joo Pablo A Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Louis Emmanise	Practitioner - Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Igel Gerard J Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Harrington Tara Dr.	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
Goilav Beatrice	Practitioner - Primary Care Provider (PCP)	ζ.	<		<	<	<	<	<	<	<
Sulzer James Anthony Md	Practitioner - Primary Care Provider (PCP)	<				<			<		



Page 356 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Moser Stuart W Md
									<	Practitioner - Primary Care Provider (PCP)	Fatica Nunzia Md
<	<	<	<	<		<			<	Practitioner - Primary Care Provider (PCP)	Gulati Rajan Pc Md
<	<	<	<	<		<		<	<	Practitioner - Primary Care Provider (PCP)	Wing Maria L Md
<	ζ.	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Coloka-Kump Rodika Md
<	ζ.	<	<	<	<	ζ.		<	<	Practitioner - Primary Care Provider (PCP)	Mcnamara Courtney
<	ζ.	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Morrone Kerry Ann
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Goss Erin
<	<	<	<		<	<		<	<	Practitioner - Primary Care Provider (PCP)	Dougherty Eugene
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Sejdiu Mentor Md
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Berk Steven I Md
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	St Louis Michele Md
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Rosenblum Robert Md
<	<	<		<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Selber Evelyn Md
<	<	<		<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Quinn Brian F Md
<	<	<		<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Puder Douglas Richard Md
<	<	<	<						<	Practitioner - Primary Care Provider (PCP)	Schweitzer Audra D Md
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Sosanya Oluwakemi
									<	Practitioner - Primary Care Provider (PCP)	Silberberg Charles Do
<	<	<	<			<		<	<	Practitioner - Primary Care Provider (PCP)	Dave Hema A
<	<	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Ventrudo Steven L Md
	<			<		<		<	<	Practitioner - Primary Care Provider (PCP)	Mcguire Evon L Np
										Practitioner - Primary Care Provider (PCP)	Selzer Jonathan David I Md
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Boutos Ekaterini
										Practitioner - Primary Care Provider (PCP)	Burt-Miller Barrington D Md
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Wasserman Emily
<	<	<	<		<	<		<	<	Practitioner - Primary Care Provider (PCP)	Mitsumoto Jun
										Practitioner - Primary Care Provider (PCP)	Doshi Jay Vinay Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Orvieto Craig Adam
<	<	<	<						<	Practitioner - Primary Care Provider (PCP)	Huh Philip
<	<	<	<	<		<	<	<	<	Practitioner - Primary Care Provider (PCP)	Sawhney Manita
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 357 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Arthurs-Wilson Gilly S Np	Practitioner - Primary Care Provider (PCP)										
Campbell Sofia Cnm	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Chapman Evelyn	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	ζ.	<	<
Weiss Caryn	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Solomon Molham M	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	ζ.	<	<
Bicocchi Lydia	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Smidt-Afek Naomi Md	Practitioner - Primary Care Provider (PCP)	<			<		<			<	
Akalonu Augustine T Md	Practitioner - Primary Care Provider (PCP)										
Abul Faiz Ahmed Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Brubaker Mark	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Agarwal Reena Md	Practitioner - Primary Care Provider (PCP)	<	<		~	<	<	<	<	<	<
Leader Isaac	Practitioner - Primary Care Provider (PCP)	<	<		~	<	<	<	<	<	<
Burnol Joel Matthew	Practitioner - Primary Care Provider (PCP)	~	<			<		<	<	<	<
Li Norah	Practitioner - Primary Care Provider (PCP)	<	<		~	<	<	<	<	<	<
Bachhuber Marcus	Practitioner - Primary Care Provider (PCP)	<	<		~	<	<	<	<	<	<
Abelow Chaya Batya	Practitioner - Primary Care Provider (PCP)	<	<		~	<	<	<	<	<	<
Dumrese Danielle Lee	Practitioner - Primary Care Provider (PCP)										
Chiramel Tintu	Practitioner - Primary Care Provider (PCP)										
Anderson Rita	Practitioner - Primary Care Provider (PCP)	<	<				<	<	<	<	<
Aquino Jennifer	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Abdullah Medical Pc	Practitioner - Primary Care Provider (PCP)	<	<	<	~	<	<	<	<	<	<
Thompson Carolyn H Md	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
Boyar Karyn Lee	Practitioner - Primary Care Provider (PCP)										
Scalisi Jennie Ann Md	Practitioner - Primary Care Provider (PCP)										
Rodriguez Isabel C Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Harris Kenneth	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Plachta Leslie	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Patel Jagdish G Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Carton Lauren	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
Sayseng Lolita A Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Beckles Alan	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<



Page 358 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name	Participating in Projects Provider Category 2	ects 2.a.i	2.a.iii	2.a.iv 2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Kanu Chikere Anthony Md	Practitioner - Primary Care Provider (PCP)	<	ζ.	<	<		<	ζ	<	ζ.
Pereira Angela	Practitioner - Primary Care Provider (PCP)	<	ζ.	<		<	<	<	<	<
Kiyici Aylin Md	Practitioner - Primary Care Provider (PCP)									
Khanna Kartika	Practitioner - Primary Care Provider (PCP)	<	<		<		<	<	<	<
Ebere Chiagozie Adaobi	Practitioner - Primary Care Provider (PCP)	<					<	<	<	<
Rieper Leigh	Practitioner - Primary Care Provider (PCP)	<	<	<	<		<	<	<	<
Korcak Jason Andrew Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Serrano Esmeralda	Practitioner - Primary Care Provider (PCP)	<	<		<		<	<	<	<
Holt Elizabeth	Practitioner - Primary Care Provider (PCP)									
Macdonald Ross F	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Pan Jingyu	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Khinvasara Neha	Practitioner - Primary Care Provider (PCP)	<	<		<		<	<	<	<
Lambert Nahesi Natalie	Practitioner - Primary Care Provider (PCP)									
Buckle Jody Ann	Practitioner - Primary Care Provider (PCP)									
Shapiro Lauren	Practitioner - Primary Care Provider (PCP)	<	<		<		<	<	<	<
Mathew Silvy Emanuel Md	Practitioner - Primary Care Provider (PCP)	<								
Alonso Reynaldo Hilario Md	Practitioner - Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<
Jalaj Jai Krishna Md	Practitioner - Primary Care Provider (PCP)									
Ferraro John S Do	Practitioner - Primary Care Provider (PCP)									
Schonberg Samuel K Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Menon Chandra S Pc Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Siegel Cary Scott Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Michaelis W Roy Md	Practitioner - Primary Care Provider (PCP)	<	<		<		<	<	<	<
Devons Cathryn A Md	Practitioner - Primary Care Provider (PCP)									
Dr Donna Loketch	Practitioner - Primary Care Provider (PCP)									
Gohel Jagruti Pankaj Md	Practitioner - Primary Care Provider (PCP)	<		<		<	<	<	<	<
Talib Hina Javid	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Heslop Pauline Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Millman Lisa	Practitioner - Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<
Desarden Connie Anjoli	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Murakami Noriyuki	Practitioner - Primary Care Provider (PCP)	<	<		<		<	<	<	<



Page 359 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	ects	٥ ٢	3 ?) F 						F .::
Mercedes Angela Mercedes Angela	Practitioner - Primary Care Provider (PCP)	2.a.i	2.a.iii	2.a.iv	2.b.iii	3. <u>a</u>	3.a.	3.b.i	3.d.iii	4.b.i	4.b.ii
Halevy-Avgush Rachel	Practitioner - Primary Care Provider (PCP)										
Greiger Zanlungo Paula Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Kraftowitz Lawrence S Md	Practitioner - Primary Care Provider (PCP)	<						\	<	<	<
Amin Shoeb I Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<			<	<
Schubert Lartigue Phys Llc	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Gachette Emmanuel	Practitioner - Primary Care Provider (PCP)										
Pinon Miriam Wroblewski	Practitioner - Primary Care Provider (PCP)	~	<			<		<	<	<	<
Beacon Medical Pc	Practitioner - Primary Care Provider (PCP)										
Leavelle Lee B	Practitioner - Primary Care Provider (PCP)	<					<			<	
Bernardez Maria Estelita Domingo	Practitioner - Primary Care Provider (PCP)										
Agho Peter Md	Practitioner - Primary Care Provider (PCP)										
Weinstein Paul David	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
D Angelo Enrico Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<			<	<
Fried Robert Edward Md	Practitioner - Primary Care Provider (PCP)	~	<			<		_	<	<	<
Tenore Peter Laurence Md	Practitioner - Primary Care Provider (PCP)	~	<		<	<	<			<	<
Ezeagbor Anthony	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Nawaz Shah	Practitioner - Primary Care Provider (PCP)										
Danila Deliana Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Elisabeth Emma Ihler Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Gabriela Rosas-Garcia	Practitioner - Primary Care Provider (PCP)	<									
Scott Pardella Jolanda	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Akiyama Matthew	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Lebovits Raphael Eliyahu	Practitioner - Primary Care Provider (PCP)	~	<			<				<	<
Battu Vasantha Kumari	Practitioner - Primary Care Provider (PCP)										
Teich Clifford Martin Md	Practitioner - Primary Care Provider (PCP)	<			<		<	<	<	<	<
Singh Pushpinder Md	Practitioner - Primary Care Provider (PCP)	~	<	<	~	<	<	<	<	<	<
Morales Frank	Practitioner - Primary Care Provider (PCP)	~	<		<			<	<	<	<
Quevedo Saturnino C Jr Md	Practitioner - Primary Care Provider (PCP)										
Kurstein Danuta Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Flattau Anna Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<u> </u>	<	<



Page 360 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Moloney Maura	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Becker Karen A Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
O'Connor Eileen	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Selwyn Peter Alan Md	Practitioner - Primary Care Provider (PCP)	<	ζ.			<		<	ζ	<	<
Klainbard Peter	Practitioner - Primary Care Provider (PCP)	<	ζ.			<		<	ζ	<	<
Leone Matthew Salvatore Md	Practitioner - Primary Care Provider (PCP)	<	ζ.		<	<	<	<	ζ.	<	<
Foto Frank Md	Practitioner - Primary Care Provider (PCP)										
Peralta Mark F Md	Practitioner - Primary Care Provider (PCP)										
Kirpan Michael	Practitioner - Primary Care Provider (PCP)	<				<			<		
lyer Shwetha	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
John Liza	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Easton Lon Benjamin Md	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
St Louis Ronald Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Petersel Hilary	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<		<	<	<
Shapiro Carin	Practitioner - Primary Care Provider (PCP)	<	<		<			<	<	<	<
Kenamore Sara Fox Md	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
Hoffman Neal David Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Boltin Patricia	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Samarneh Nedal	Practitioner - Primary Care Provider (PCP)										
Johnson Beverly	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Lee Diana S	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Avanzato Anthony Md	Practitioner - Primary Care Provider (PCP)										
Snyder Liat S	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Mckenna Jennifer M Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Morris Daniel	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Green Patrice P	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Mussman James Robert Md	Practitioner - Primary Care Provider (PCP)										
Raynes Hillary Ruth Md	Practitioner - Primary Care Provider (PCP)	<									
Fresneda Caridad	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Sindhwani Rajeev Md Pllc	Practitioner - Primary Care Provider (PCP)										
Islam Mohammad Mahbubul Md	Practitioner - Primary Care Provider (PCP)										



Page 361 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Galvin Catherine Anne
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Litwin Alain H Md
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Mckee Melissa D Md
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Levine Evan S Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Puglisi Gina Grace Md
										Practitioner - Primary Care Provider (PCP)	lda Joseph Richard
		<			<				<	Practitioner - Primary Care Provider (PCP)	Bacon Vandana
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Guo Alice Qingyi
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Laud Geeta
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Sabari Joshua
<	<	<	<			<		<	<	Practitioner - Primary Care Provider (PCP)	Little Sara Jane
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Patel Amit
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Kerry J Murphy
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Posner Joel Ira Md
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Levy Paul Arthur Md
<	ζ.	<	<		ζ.			<	<	Practitioner - Primary Care Provider (PCP)	Haines Mary Ann Md
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Yung Ralph Pc Md
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Aniff Mohamed
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Hire Mary Lou Md
										Practitioner - Primary Care Provider (PCP)	Weiner Bernard M Md
<	<	<	<						<	Practitioner - Primary Care Provider (PCP)	Feuer Barry H Md
<	<	<	<		<	<		<	<	Practitioner - Primary Care Provider (PCP)	Heffernan William Md
<	<	<	<		<	<		<	<	Practitioner - Primary Care Provider (PCP)	Dhanyamraju Susmitha
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Chavez Aldo Edmundo Md
										Practitioner - Primary Care Provider (PCP)	St Hilaire Wilgyms
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Bortnick Anna Emily
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	O'Connell Daniel B Md
										Practitioner - Primary Care Provider (PCP)	Savargaonkar Rajesh R Md
										Practitioner - Primary Care Provider (PCP)	Shrestha Binaya Md
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Sabur Rumana C Md
										Practitioner - Primary Care Provider (PCP)	Volcovici Guido Pc Md
 4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	ame Provider Category	Provider Name
									ects	Participating in Projects	



Page 362 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Provider Changory 2x1 2x1		Participating in Projects	ects									
Practitioner - Primary Cate Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Precisioner - Primary Care Provider (PCP) C C C C C C C C C	Shah Madhavi	Practitioner - Primary Care Provider (PCP)	ζ.	<		〈	<		<	<	<	<
Practitioner - Primary Care Provider (PCP)	Coyle Christina	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
get Mid Practitioner - Primary Care Provider (PCP) CX CX <t< td=""><td>Oza Sandra</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td></td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td></t<>	Oza Sandra	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Primary Care Provider (PCP)	Moylan Juliana Bridget Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Primary Care Provider (PCP)	Lee Regina	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Primary Care Provider (PCP)	Muse Jessica Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Primary Cane Provider (PCP)	Samarneh Majed	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
annine Practitioner - Primary Cane Provider (PCP) V	Patel Milani	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
anne Practitioner - Primary Care Provider (PCP) Image: Control of the provider (PCP) <	Boukhris Leila	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Simpson-Jones Roxanne	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
hann M J Md Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) <	Joseph Smotkin Md	Practitioner - Primary Care Provider (PCP)										
shanl M J Md Practitioner - Primary Care Provider (PCP) C	Mani Neritan Md	Practitioner - Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
h Practitioner - Primary Care Provider (PCP) ✓ <td>Hassaninejad-Farahani M J Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td></td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td>	Hassaninejad-Farahani M J Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
h Practitioner - Primary Care Provider (PCP) ✓ <td>Youkeles Lisa Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td></td> <td></td> <td></td> <td></td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td>	Youkeles Lisa Md	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
Practitioner - Primary Care Provider (PCP) V	Dercola Kelly Smith	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
D Practitioner - Primary Care Provider (PCP) C	Chouhdry Umar I	Practitioner - Primary Care Provider (PCP)										
D Md Practitioner - Primary Care Provider (PCP) C </td <td>Polosatkin Anatoly</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Polosatkin Anatoly	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
D Md Practitioner - Primary Care Provider (PCP) V </td <td>lheagwara Carol O</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	lheagwara Carol O	Practitioner - Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP)<	Williams Linda Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Wid Practitioner - Primary Care Provider (PCP) d Practitioner - Primary Care Provider (PCP) hh Mid Practitioner - Primary Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) V V V Practitioner - Primary Care Provider (PCP) V V V <tr< td=""><td>Harkisoon Shantie D Md</td><td>Practitioner - Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></tr<>	Harkisoon Shantie D Md	Practitioner - Primary Care Provider (PCP)										
d Practitioner - Primary Care Provider (PCP) h Md Practitioner - Primary Care Provider (PCP) Md Md Md Practitioner - Primary Care Provider (PCP) Md Md Md Practitioner - Primary Care Provider (PCP) Md Md Md Md Md Practitioner - Primary Care Provider (PCP) Md Md Md Md Md Md Md Md Md Md Md Md	Cincu Catalina E Md	Practitioner - Primary Care Provider (PCP)										
h Md Practitioner - Primary Care Provider (PCP) V V V V Md Practitioner - Primary Care Provider (PCP) V V V V V Md Practitioner - Primary Care Provider (PCP) V V V V V V Md Practitioner - Primary Care Provider (PCP) V V V V V V Md Practitioner - Primary Care Provider (PCP) V V V V V V Welline Mary Practitioner - Primary Care Provider (PCP) V V V V V V Practitioner - Primary Care Provider (PCP) V V V V V V Practitioner - Primary Care Provider (PCP) V V V V V V Practitioner - Primary Care Provider (PCP) V V V V V V Welline Mary Practitioner - Primary Care Provider (PCP) V V V V V V V Welline Mary Practitioner - Primary Care Provider (PCP) V V V V V V V Welline Mary Practitioner - Primary Care Provider (PCP) V V V	Afari Jacquelyn Md	Practitioner - Primary Care Provider (PCP)										
Idd Practitioner - Primary Care Provider (PCP) Idd	Gaglio Paul Joseph Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Md Practitioner - Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V V V V V V V V V <th< td=""><td>Pellegrino Maria Md</td><td>Practitioner - Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Pellegrino Maria Md	Practitioner - Primary Care Provider (PCP)										
IMd Practitioner - Primary Care Provider (PCP) IV	Ravikumar Sunita Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) V<	Erlich Elyse Robin Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
ueline Mary Practitioner - Primary Care Provider (PCP) V	Gross Elissa	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Indicates Practitioner - Primary Care Provider (PCP) Indicates Indicat	Landau Arthur Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Id Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP)	Kelderhouse Jacqueline Mary	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Primary Care Provider (P	Parish Sharon Md	Practitioner - Primary Care Provider (PCP)	ζ.	<		<	<	<	<	<	<	<
	Villi Roger A Md	Practitioner - Primary Care Provider (PCP)										



Page 363 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<		〈			ζ	ζ	Practitioner - Primary Care Provider (PCP)	Ludovic Jesuta
<	〈	<	〈	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Hoskinson Orlene
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Hemel Deborah
<	<	<	<			<		<	<	Practitioner - Primary Care Provider (PCP)	Shrivastava Sneha
<	<	<	<			<		<	<	Practitioner - Primary Care Provider (PCP)	Jaravaza Mukai Heather
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Chamnongvongse Pirahatai
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Glaser Joy H Md
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Gumbs Maudina S
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Fiori Kevin
<	<	<	<	<	<	<		<	ζ.	Practitioner - Primary Care Provider (PCP)	Gavrilova Tatyana
									<	Practitioner - Primary Care Provider (PCP)	Kini Jyoti
<	<	<	<			<		<	ζ.	Practitioner - Primary Care Provider (PCP)	Carr Hemlata
										Practitioner - Primary Care Provider (PCP)	Ricardo A Mornaghi Physician Pllc
										Practitioner - Primary Care Provider (PCP)	Gonzalez Lilian A Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Petrillo Richard L Md
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Giang William K Md
										Practitioner - Primary Care Provider (PCP)	Nebres Jose F Md
										Practitioner - Primary Care Provider (PCP)	Waldman Jill Slater Md
<	<	<	<		<	<		<	<	Practitioner - Primary Care Provider (PCP)	Miller Daniel Md
<	<	<	<			<		<	<	Practitioner - Primary Care Provider (PCP)	Hill Joyce
										Practitioner - Primary Care Provider (PCP)	Staples Karen
<	<	<	<	<		<		<	<	Practitioner - Primary Care Provider (PCP)	Sebastian Shon
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Teich Alice
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Chang Diane
<	ζ.	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Bauer Carolyn Ann Md
										Practitioner - Primary Care Provider (PCP)	Bobra Shalini
<	ζ.	<	<		<	<		<	<	Practitioner - Primary Care Provider (PCP)	Belinskaya Ilona Md
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Melissa Lee Mei Woo
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Akingboye Bolanle Adenike
<	<	<	<		<	<		<	<	Practitioner - Primary Care Provider (PCP)	Rissman Randall S Md
<	<	<	<		<	<		<	<	Practitioner - Primary Care Provider (PCP)	Gifford E Brooke Hand Rpa
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 364 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	rojects	_	_						
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Masood Ahmad	Practitioner - Primary Care Provider (PCP)	<	<	<	<		<	<	<	<
Vitale Fara	Practitioner - Primary Care Provider (PCP)	<					<	ζ.	〈	<
Mchugh Marlene Elizabeth Fnp	Practitioner - Primary Care Provider (PCP)	<	<		<		<	<	<	<
Alexander Cohen Frances	Practitioner - Primary Care Provider (PCP)	<	<	<	<		<	<	<	<
Fingergut Judy E	Practitioner - Primary Care Provider (PCP)									
Skelly Michael	Practitioner - Primary Care Provider (PCP)									
Pani Anupama Md	Practitioner - Primary Care Provider (PCP)	<	ζ.	<		<	<	ζ.	〈	<
Ferrara Steven A	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Tolentino Altagracia Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Rockower Gregg R Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<		<	<	<
Jackson Robert	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Barzel Uriel Shimon Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Nduka Ijeoma N Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Arevalo-Valencia Diana Constanza	Practitioner - Primary Care Provider (PCP)	<					<	<	<	<
Tizer Karen	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Agastin Michael M	Practitioner - Primary Care Provider (PCP)	<					<	<	<	<
Vassilakis Athina Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Philip Jasmine	Practitioner - Primary Care Provider (PCP)									
Sakal Christopher David	Practitioner - Primary Care Provider (PCP)	<	<	<	<		<	<	<	<
Davis Rachele	Practitioner - Primary Care Provider (PCP)	<					<	<	<	<
Robinson Stacy P	Practitioner - Primary Care Provider (PCP)									
Goodwin Nadia S	Practitioner - Primary Care Provider (PCP)	<	<		<		<	<	<	<
Giday Genet	Practitioner - Primary Care Provider (PCP)									
Ruby Mathew	Practitioner - Primary Care Provider (PCP)									
Asfaw Zergabachew Md	Practitioner - Primary Care Provider (PCP)									
Gellen Judit Md	Practitioner - Primary Care Provider (PCP)									
Slawomir Malendowicz Md Pc	Practitioner - Primary Care Provider (PCP)									
Henry Lernice L Md	Practitioner - Primary Care Provider (PCP)	<	<	<			<	<	<	<
Wallerson Donald Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Kelly Janine S Md	Practitioner - Primary Care Provider (PCP)									
Ceresnak Jeffrey Mark	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<



Page 365 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	rojects		•							
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Costas-Katz Carmen Silvia Md	Practitioner - Primary Care Provider (PCP)										
Ozuah Maria Theresa P	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Wolloch Norbert Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Schmitt Michelle Debra	Practitioner - Primary Care Provider (PCP)	<	ζ.		<		ζ.	<	<	<	<
Mansouri Giti	Practitioner - Primary Care Provider (PCP)										
Gold Carol Dutton	Practitioner - Primary Care Provider (PCP)	<	ζ.		<	<		<	<	<	<
Thomas Elizabeth Patsy Md	Practitioner - Primary Care Provider (PCP)										
Fomberstein Barry J Md	Practitioner - Primary Care Provider (PCP)	<	<			~		<	<	<	<
Long Glenda Minus	Practitioner - Primary Care Provider (PCP)	<	<		<	~	<	<	<	<	<
Kaul Mohini Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Ehtesham Nadira	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Malara Kathleen Marcella	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Dastain Jean Yves	Practitioner - Primary Care Provider (PCP)	<									
Schafler Scott	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Tanna Monique	Practitioner - Primary Care Provider (PCP)	<	<		~	<	<	<	<	<	<
Golebiowska Angelika	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Bomback Fredric M Md	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
Costley-Hoke Karen M Md	Practitioner - Primary Care Provider (PCP)	<	<	<	~	<	<	<	<	<	<
Dave Hirendrakumar J Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Weiss Jonathan R Md	Practitioner - Primary Care Provider (PCP)	<			<		<	<	<	<	<
Bambino Nicholas G Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Jinnat Hosneara Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Rebuffot Genevieve M	Practitioner - Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Pyo Robert T	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Aggarwal Alka	Practitioner - Primary Care Provider (PCP)										
Laitman Robert S Md	Practitioner - Primary Care Provider (PCP)										
Alter Sheldon Md	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
Dibona Marcello Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Padial Michael S Md	Practitioner - Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Hanson Amy Elizabeth Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Wells Barbara	Practitioner - Primary Care Provider (PCP)	<			<		<			<	



Page 366 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Moszon Haleh Md	Provider Category	2.a.i	2.a.iii	2.a.iv	2 h iii	ม 	3 a ii	3 h i	3 H III	۸ ۲	۸ ۳
Maszen Halah Md											4.D.II
INCAZGII HAIGII INC	Practitioner - Primary Care Provider (PCP)	<	<		ζ.	<	<	ζ			<
Concepcion Lydia Md	Practitioner - Primary Care Provider (PCP)	<	<		ζ	<	<	\			<
Louis-Paul Rodolphe Md	Practitioner - Primary Care Provider (PCP)	<	<		ζ	<		〈	〈		<
Rahman Rounak	Practitioner - Primary Care Provider (PCP)	<	<		ζ	<	<	\		〈	<
Annmarie Ketura Gordon-Wint	Practitioner - Primary Care Provider (PCP)	<	<		ζ	<	<	〈			<
Sreeram Radhika	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<		<
Israr Khankhel	Practitioner - Primary Care Provider (PCP)	<	<	ζ.	ζ		<	〈			〈
Jean-Jacques Lamercie Mohane	Practitioner - Primary Care Provider (PCP)										
Feder Hillary	Practitioner - Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Husain Syed S Md	Practitioner - Primary Care Provider (PCP)										
Kaplan Morrie A Md	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
Shah Pratibha Pravin Md	Practitioner - Primary Care Provider (PCP)	<			<		<			~	<
Miller Hanan G Md	Practitioner - Primary Care Provider (PCP)										
Abis Michelle L J Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Kaufman Alan	Practitioner - Primary Care Provider (PCP)										
Chrostowski Tocco Amy M	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Shetty Heera S Md Pc	Practitioner - Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Antonecchia Paul P	Practitioner - Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Dixit Drishan Kant Md	Practitioner - Primary Care Provider (PCP)										
Krauss Erika Shannon Md	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
Hopkins Arthur J Md	Practitioner - Primary Care Provider (PCP)	<	<			<				<	<
Paccione Gerald A Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<			<
Woo Sunhee D Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<		<
D'Ambrosio Anthony William	Practitioner - Primary Care Provider (PCP)	<	<		<	<					<
Vittorio Joseph Anthony Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		<
Kogan Margarita Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<		<	<			<
Shukla Shuchin	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<		<
Robles Juan Carlos	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<			<
Adamczyk Janine	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Lapman Lisa	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<		<
Chambers Stephinie Melissa	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<



Page 367 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Galen Benjamin Thomas	Practitioner - Primary Care Provider (PCP)	ζ.	ζ.		<	〈	<	ζ.	<	ζ.	<
Dilorenzo Mary E	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ekanadham Himabindu	Practitioner - Primary Care Provider (PCP)	ζ.	<		<	〈	<	ζ.	<	ζ.	<
Epstein Robin N	Practitioner - Primary Care Provider (PCP)	ζ.	ζ.		<	ζ.	<		<	ζ.	<
Herbsman Neil Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Afzal Munazza Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Capalbo Ralph H	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Shah Shantilal V Md	Practitioner - Primary Care Provider (PCP)										
Figueroa Jeanette	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Levine Alan Jay Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Enoch Donald Chris Md	Practitioner - Primary Care Provider (PCP)	<									
Christopher B Nicora M D	Practitioner - Primary Care Provider (PCP)	<									
Woo Mary Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Gobikrishna Ariaratnam Md	Practitioner - Primary Care Provider (PCP)										
Barakat Firas Lutfi Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Levitt Bruce E Do	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Ben Zvi Zvi Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Moin Syed Mohammed Md	Practitioner - Primary Care Provider (PCP)										
Gold Marji Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Orgel Marc Lawrence Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Bailey-Ingram Michele L Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<		<	<	<
Odierna Elizabeth Anne Md	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
Morelli Jeanine Murphy	Practitioner - Primary Care Provider (PCP)										
Reddy Suman Mandadi Md	Practitioner - Primary Care Provider (PCP)										
Scharbach Kathryn	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Brown Tartania Maria	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Welch-Philp Sharon	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Espinoza Andres A	Practitioner - Primary Care Provider (PCP)										
Begum Most Jahan	Practitioner - Primary Care Provider (PCP)										
Villavicencio Rosa	Practitioner - Primary Care Provider (PCP)	ζ.	<		<	<		<	<	<	<
Yuknek Joli Karla Md	Practitioner - Primary Care Provider (PCP)										



Page 368 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	Projects	İ				_	_		_	_
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Aplasca Fe Calvelo Md	Practitioner - Primary Care Provider (PCP)	<				<			<		
Hashim Asmaa	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Khawaja Suleman Ahmad Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Varca Louise C	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Escher Jeffrey Ethan Md	Practitioner - Primary Care Provider (PCP)										
Sinanaj Xhevat Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Agregado Angeline M Md	Practitioner - Primary Care Provider (PCP)	<	ζ.			<		<	<	<	<
Lee Elizabeth	Practitioner - Primary Care Provider (PCP)	<	ζ.			<		<	<	<	<
Chudnoff Scott G Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Deepa Joseph	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Boro Alexis David Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Keltz Harold Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Silver Alyssa Hope Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Sigal Samuel Harold Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Wilson Teresa Ann	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Narvaez Melissa	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Nichols Jeffrey N Md	Practitioner - Primary Care Provider (PCP)	<									
Gruscinska Olga	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Castillo Thais Melissa	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Proskin Wendy Aleda Md	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
Ortiz Martin	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
Averbukh Yelena Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Liliana Lopez	Practitioner - Primary Care Provider (PCP)	ζ	<		<	<	<	<	<	<	<
Ovshayev Juliet Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Schweitzer Philip E Md	Practitioner - Primary Care Provider (PCP)										
Vaca Michele Md	Practitioner - Primary Care Provider (PCP)	<	ζ.	<	<	<	<	<	<	<	<
Baron Lisa Colleen Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Hackley Barbara Cnm	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Wren Sarah Barrett	Practitioner - Primary Care Provider (PCP)	ζ	ζ.		<	<	<	<	<	<	<
Foster Teresa J Do	Practitioner - Primary Care Provider (PCP)	ζ	ζ.		<	<		<	<	<	<
Agbonkpolo Francis O O	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 369 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name	Provider Category	221	2 a iii	ง ผ เ	9 h iii	ည <u>ဗ</u>	ນ =:	3 b	ა Н	4 h :	4 b ::
Chacko Varughese P Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<		<	<	<
Bogaisky Michael Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ntiamoah Kwabena	Practitioner - Primary Care Provider (PCP)										
Sanghvi Neha	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Sheira L Schlair Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Taylor Marlene B	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Sinha Nandita	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Maisey Susan B Md	Practitioner - Primary Care Provider (PCP)	<	<					<	<	<	<
Paredes Christophe	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
De Oliveira Paolo S Rn	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Baggley Anne Dr.	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
Bulauitan Manuel C Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Luay S Marji Md Pc	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Frei Gill Leor Md	Practitioner - Primary Care Provider (PCP)										
Neglio Roseanne Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Glick Arthur A	Practitioner - Primary Care Provider (PCP)	<									
Hoolihan Eunice E	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Marino William D Md	Practitioner - Primary Care Provider (PCP)										
Cole Karen	Practitioner - Primary Care Provider (PCP)										
Kim Kami Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Trivedi Darshan Ghanshyam Md	Practitioner - Primary Care Provider (PCP)	<	<		<		<		<	<	<
Loewinger Michael	Practitioner - Primary Care Provider (PCP)										
Francis Mitzie	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Sachdeva Crystal	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Sulaj Donjeta	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Okrent John Lazear	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Hirschmann Carolyn Jane	Practitioner - Primary Care Provider (PCP)	<				<			<		
Factor Avi	Practitioner - Primary Care Provider (PCP)										
Sayegh Danny Joseph	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Anna Kazanskaya Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Grimes Catheri	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<



Page 370 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	<			<		<			<	Practitioner - Primary Care Provider (PCP)	Samuels Michelle
<	<	<	<	<	<	<		<	ζ.	Practitioner - Primary Care Provider (PCP)	Fausto James
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Zheng Yan Hong
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Kesebir Deniz
<	<	<	<	<		<	<	<	<	Practitioner - Primary Care Provider (PCP)	Dilorenzo James V Jr Md
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Goldner Eli Robert Md
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Nord Nadia Md
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Weiner Richard Md
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Gomez Mery C
										Practitioner - Primary Care Provider (PCP)	Sussman Howard Robert Md
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Hochster Howard James Md
<	<	<	<		<	<		<	<	Practitioner - Primary Care Provider (PCP)	Combellick Joan L Cnm
										Practitioner - Primary Care Provider (PCP)	Hadid Ahmad Md
<	<	<	<	<		<			<	Practitioner - Primary Care Provider (PCP)	Chaudhry Harvinder Kaur Md
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Israel James
		<			<				<	Practitioner - Primary Care Provider (PCP)	Sieverding John A Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Ali Aleem A
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Malik Kristina Elizabeth
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Wagman Gabriel
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Pierre Florence Dominique
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Anh Viet Vuong
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Hwang Hannah
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Oki Oladimeji
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Herszenson David Scott
<	<	<	<			<		<	<	Practitioner - Primary Care Provider (PCP)	Codella Luanne
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Shulman Victoria Md
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Dave Devang Md
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Cetin Mehmet
<	<	<	<		<	<		<	<	Practitioner - Primary Care Provider (PCP)	Sanchez Angela
										Practitioner - Primary Care Provider (PCP)	Sable Robert A Md
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Kazakov Valeri I Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	




Page 371 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<						<	Practitioner - Primary Care Provider (PCP)	Seligman-Haas Susan Beth Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Vaidya Minal
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Bansal Jagdish P Md
<	<	<	<		<	<		<	<	Practitioner - Primary Care Provider (PCP)	Brooks Francine Md
<	<	<	<			<		<	<	Practitioner - Primary Care Provider (PCP)	Francis Monica
										Practitioner - Primary Care Provider (PCP)	Wu Richard B
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Bartsch Sona
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Dagli Sanatkumar Dr.
<	<	<	<		<	<		<	<	Practitioner - Primary Care Provider (PCP)	Noguera Luisa
<	<	<	<		<	<		<	<	Practitioner - Primary Care Provider (PCP)	Collons Susan Eckert
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Khalid Laila
										Practitioner - Primary Care Provider (PCP)	Vamadevan Nallasivam Md
										Practitioner - Primary Care Provider (PCP)	Pasha Ghousia Jabeen Md
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Friedman Ronit
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Hafeez Waseem Md
										Practitioner - Primary Care Provider (PCP)	Pagan Diane Elizabeth
<	<	<	<	<		<	~	<	<	Practitioner - Primary Care Provider (PCP)	Annabi Iyad N Md
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Barnhart J Marie
										Practitioner - Primary Care Provider (PCP)	Shea Kathleen
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Carbuto Alfred
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Brust James Charles Morrison Md
										Practitioner - Primary Care Provider (PCP)	Prashad Priya
										Practitioner - Primary Care Provider (PCP)	Seth Lalit Mohan Md
<	<	<	<			<		<	<	Practitioner - Primary Care Provider (PCP)	Silber Avi Katnel Md
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Haber Patricia Luise Md
<	<	<	<	<	<	<	~	<	<	Practitioner - Primary Care Provider (PCP)	O'Dowd Charles E Md
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Caces Wilfredo
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Kumari Jaishree Md
										Practitioner - Primary Care Provider (PCP)	Sacolick Benzion Md
										Practitioner - Primary Care Provider (PCP)	Nwosu Julius Rpa
<	<	<	<		<	<		<	<	Practitioner - Primary Care Provider (PCP)	Steenbergen Mark A Do
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									cts	Participating in Projects	



Page 372 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Provider Name Provider Consigny 2xi		Participating in Projects	jects									
David MM Placitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Im	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Practitioner - Primary Case Provider (PCP) C C C C C C C C C	Hoffman Anthony David Md	Practitioner - Primary Care Provider (PCP)										
Pacititioner - Primary Cate Provider (PCP) C C C C C C C C C	Singer Debra	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Bagdanova Bractitioner- Primary Care Provider (PCP)	Fitten Joan T Np	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Mod Practitioner - Primary Case Provider (PCP) X <td>Tasholova Albena Bogdanova</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td>ζ.</td> <td></td> <td><</td> <td><</td> <td><</td> <td>ζ.</td> <td><</td>	Tasholova Albena Bogdanova	Practitioner - Primary Care Provider (PCP)	<	<		ζ.		<	<	<	ζ.	<
Wide Pacitioner - Primary Care Provider (PCP) X <td>Sorgen Carl D Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td></td> <td></td> <td></td> <td>ζ.</td> <td></td> <td></td> <td><</td> <td></td> <td></td>	Sorgen Carl D Md	Practitioner - Primary Care Provider (PCP)	<				ζ.			<		
Id Practitioner - Primary Case Provider (PCP) IX IX<	Schwalb David B Md	Practitioner - Primary Care Provider (PCP)	<			<		<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Rathi Dwarka P Md	Practitioner - Primary Care Provider (PCP)	<	ζ.		ζ.	ζ.	<	<	<	ζ.	<
CO Md Practitioner - Primary Care Provider (PCP) V<	Delaney Brian Md	Practitioner - Primary Care Provider (PCP)										
Md Practitioner - Primary Case Provider (PCP) C <td>Golinowski Steven C Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Golinowski Steven C Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Lee Bernard Won Md	Practitioner - Primary Care Provider (PCP)	<	ζ.		ζ.	ζ.	<	<	<	ζ.	<
Md Practitioner - Primary Care Provider (PCP) V <td>Molina Maritza Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td></td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td>	Molina Maritza Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Mid Practitioner - Frimary Care Provider (PCP) C <td>Meisler Susan Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Meisler Susan Md	Practitioner - Primary Care Provider (PCP)										
Ind Practitioner - Primary Case Provider (PCP) X <td>Clark Elizabeth M Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td>~</td> <td><</td> <td><</td>	Clark Elizabeth M Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	~	<	<
Practitioner - Primary Care Provider (PCP)	Gonzalez Angel Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Primary Care Provider (PCP)	Milan Felise B Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Primary Care Provider (PCP)	Hang Kyu Park	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Sisteen	Menchaca Raquel	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ji Sheen Practitioner - Primary Care Provider (PCP) V <th< td=""><td>Hodgson Sybil Md</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td></td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td></th<>	Hodgson Sybil Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
i Sheen Practitioner - Primary Care Provider (PCP) Image: Carlos R Practitioner - Primary Care Provider (PCP) Image: Carlos R Practitioner - Primary Care Provider (PCP) Image: Carlos R Ima	Miskovitz Sharyn	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Carlos R Practitioner - Primary Care Provider (PCP) Image: Carlos R Practitioner - Primary Care Provider (PCP) Image: Carlos R	Young Abraham Li Sheen	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Primary Care Provider (PCP) V	Rodriguez-Jaquez Carlos R	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) Abrielle Md Practitioner - Primary Care Provider (PCP) Practitio	Davis Raquel	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
el Stephen Md Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP)	Gbur Maria S Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
el Stephen Md Practitioner - Primary Care Provider (PCP) Add Practitioner - Primary Care Provider (PCP) Adrie Lombardi Md Practitioner - Primary Care Provider (PCP) Abrielle Md Practitioner - Primary Care Provider (PCP) Practitioner -	Stibitz Lisa Marie	Practitioner - Primary Care Provider (PCP)										
Id Practitioner - Primary Care Provider (PCP) Id Practitioner - Primary Care Provider (PCP) Id Id Id Practitioner - Primary Care Provider (PCP) Id Id Id Id Practitioner - Primary Care Provider (PCP) Id Id <	Mccormick Michael Stephen Md	Practitioner - Primary Care Provider (PCP)										
arie Lombardi Md Practitioner - Primary Care Provider (PCP) V V V V V V abrielle Md Practitioner - Primary Care Provider (PCP) V </td <td>Baraya Edgar F Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Baraya Edgar F Md	Practitioner - Primary Care Provider (PCP)										
abrielle Md Practitioner - Primary Care Provider (PCP) V		Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
t M Md Practitioner - Primary Care Provider (PCP) V <	Mcgarry Laura Gabrielle Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Primary Care Provider (PCP)	Grossberg Robert M Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (P	Joseph Brigid Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
	Upadhyay Sanjay	Practitioner - Primary Care Provider (PCP)										



Page 373 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Marcia K Rybstaen MM		Participating in Projects	jects									
NM off Practitioner - Primary Care Provider (PCP) C	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
V V Pecilioner - Primary Cane Provider (PCP)	Marc K Rybstein Md	Practitioner - Primary Care Provider (PCP)										
Pacilitioner - Primary Case Provider (PCP) C C C C C C C C C	Badiwala Anesh V	Practitioner - Primary Care Provider (PCP)										
Sabelial Paciationer - Primary Case Provider (PCP) X	Muse London M	Practitioner - Primary Care Provider (PCP)										
Ethand Mid	Tyau Nicholas Daniel	Practitioner - Primary Care Provider (PCP)	<	<		ζ.	<	<	<	ζ.	ζ.	<
DAMS	Elrington Carol	Practitioner - Primary Care Provider (PCP)	<	<			ζ.		<	ζ.	ζ.	<
Midd Practitioner - Primary Care Provider (PCP) X </td <td>Labrenz Bryon Edward Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td>ζ.</td> <td><</td> <td></td> <td><</td> <td>ζ.</td> <td>ζ.</td> <td><</td>	Labrenz Bryon Edward Md	Practitioner - Primary Care Provider (PCP)	<	<		ζ.	<		<	ζ.	ζ.	<
Shild Peachtitoner - Primary Case Provider (PCP) W<	Berger Barbara J Md	Practitioner - Primary Care Provider (PCP)	<	<		ζ.	ζ.	<	<	ζ.	ζ.	<
e MMd Pracitioner - Primary Case Provider (PCP) Image: Control of the	Bobrow Robert S Md	Practitioner - Primary Care Provider (PCP)										
MMd Paratitioner - Primary Care Provider (PCP) C <td>William Laurence Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	William Laurence Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Id Pc Practitioner - Primary Care Provider (PCP) IX	Shah Dhirajlal M Md	Practitioner - Primary Care Provider (PCP)	<			<		<	<	ζ.	<	<
NMd Practitioner - Primary Care Provider (PCP) X <td>Gupta Sindhu Md Pc</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Gupta Sindhu Md Pc	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Enablith Mid Practitioner - Primary Cane Provider (PCP) V	Levine Elizabeth Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Einath Md Practitioner - Primary Care Provider (PCP) V <t< td=""><td>Sims Daniel</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Sims Daniel	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Einath Md Practitioner - Primary Care Provider (PCP) C <t< td=""><td>Capps Linnea</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td></td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td></t<>	Capps Linnea	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Einath Md Practitioner - Primary Care Provider (PCP) C <t< td=""><td>Burke Robert</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Burke Robert	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Mid Practitioner - Primary Care Provider (PCP) Image:	Popovtzer Zolty Einath Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
DMd Practitioner - Primary Care Provider (PCP) Image:	Davidson Lynn Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Do Practitioner - Primary Care Provider (PCP) CV CV<	Nerkar Sanjay D Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Oldi Practitioner - Primary Care Provider (PCP) V </td <td>Sachdev Bindu Do</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Sachdev Bindu Do	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Oni Practitioner - Primary Care Provider (PCP) Image: Control of the primary Care Provider (PCP) <th< td=""><td>Cahill Linda Md</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td>~</td><td><</td></th<>	Cahill Linda Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	~	<
os Goldi Practitioner - Primary Care Provider (PCP) Image: Control of the control	Blackstock Oni	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
alvilla Alexander Practitioner - Primary Care Provider (PCP) IV IV <td>Alissandratos Goldi</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td></td> <td></td> <td></td> <td></td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td>	Alissandratos Goldi	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
patrice Practitioner - Primary Care Provider (PCP) Julis Practitioner - Primary Care Provider (PCP) Jamuna Practitioner - Primary Care Provider (PCP) Louise Practitioner - Primary Care Provider (PCP) Louise Practitioner - Primary Care Provider (PCP) Sadahf Practitioner - Primary Care Provider (PCP) Practitioner - Prim	Diaz De Villalvilla Alexander	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Duis Practitioner - Primary Care Provider (PCP) V <td>Marseille Beatrice</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Marseille Beatrice	Practitioner - Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Jamuna Practitioner - Primary Care Provider (PCP) Louise Practitioner - Primary Care Provider (PCP) Jadahf Practitioner - Primary Care Provider (PCP)	Amorosa Louis	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Louise Practitioner - Primary Care Provider (PCP) V V V V kka Jo Do Practitioner - Primary Care Provider (PCP) V V V V V V Sadahf Practitioner - Primary Care Provider (PCP) V V V V V V V y Michael Md Practitioner - Primary Care Provider (PCP) V V V V V V V	Karkhanis Jamuna	Practitioner - Primary Care Provider (PCP)										
kka Jo Do Practitioner - Primary Care Provider (PCP) V	Lane Linda Louise	Practitioner - Primary Care Provider (PCP)	<	<		<			<	<	<	<
Sadahf Practitioner - Primary Care Provider (PCP) V <	Levis Rebekka Jo Do	Practitioner - Primary Care Provider (PCP)	<									
y Michael Md Practitioner - Primary Care Provider (PCP)	Shujauddin Sadahf	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Menla Mike	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	ζ.	ζ.	<
	Ushay Henry Michael Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 374 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Di Marco Tracie Lee	Practitioner - Primary Care Provider (PCP)	<	<	〈	<		<	<	〈	<
Singh Rakesh Kumar Md	Practitioner - Primary Care Provider (PCP)	<	<	<		<	<	<	〈	<
Makolo Eric T Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Karimi Maria A Md	Practitioner - Primary Care Provider (PCP)	<		<		<	<	<	ζ.	<
Hadid Ahmad Md	Practitioner - Primary Care Provider (PCP)									
Shailaja N Setty	Practitioner - Primary Care Provider (PCP)	<	ζ.	<	<	<	<	<	ζ.	<
Epstein Eric J Md	Practitioner - Primary Care Provider (PCP)	<	ζ.		<		ζ.	<	ζ.	ζ
Rubin Susan	Practitioner - Primary Care Provider (PCP)	<	ζ.	<	ζ.	ζ.	ζ.	<	ζ.	ζ.
Chambers Hazel Md	Practitioner - Primary Care Provider (PCP)	<	ζ.		<		<	<	ζ.	<
Alderman Elizabeth M Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Owusu-Ansah Philip Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Diaz Maria C Md	Practitioner - Primary Care Provider (PCP)	<	<		<		<	<	<	<
Nath Santoshi	Practitioner - Primary Care Provider (PCP)									
Vicil Bernice Michelle	Practitioner - Primary Care Provider (PCP)	<	<		<		<	<	<	<
Slosar Magdalena	Practitioner - Primary Care Provider (PCP)	<	<		<		<	<	<	<
Davis Jennifer	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Tomuta Vlad	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
L'Official Janel Elise	Practitioner - Primary Care Provider (PCP)	<	<	<	<		<	<	<	<
Riccobono Brianna	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Stark Allison	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Midwood Dorinda M	Practitioner - Primary Care Provider (PCP)	<	<	<	<		<	<	<	<
Fuks Joachim Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Michael Gaesser Joseph Md	Practitioner - Primary Care Provider (PCP)									
Rivera Milagros Pa	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Newshan Gayle T Np	Practitioner - Primary Care Provider (PCP)	<	<	< <		<	<	<	<	<
Hameedi Rukhshinda Rahman	Practitioner - Primary Care Provider (PCP)									
Ugorji Chika	Practitioner - Primary Care Provider (PCP)	<	<	<		<			<	
Price Thomas J M D Jr	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Reznik Marina Md	Practitioner - Primary Care Provider (PCP)	<	<		<		<	<	<	<
Ishkanian Gary Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Monas Habib Md	Practitioner - Primary Care Provider (PCP)									



Page 375 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

		<			<				<	Practitioner - Primary Care Provider (PCP)	Verna Christine Noelle
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Taylor Allison Md
										Practitioner - Primary Care Provider (PCP)	Azeez Selma K V Md
<	<	<	<	<				<	<	Practitioner - Primary Care Provider (PCP)	Ferrara Melissa A
<	<	<	<						<	Practitioner - Primary Care Provider (PCP)	Fink Steven M Md
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Heinegg Philip Charles
<	<	<	<		<	<		<	<	Practitioner - Primary Care Provider (PCP)	Turken Sheila Alice Md
<	<	<	<			<		<	<	Practitioner - Primary Care Provider (PCP)	Canale Romilda
										Practitioner - Primary Care Provider (PCP)	Fayyaz-Moghaddam-Fomani Katayoun
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Figueroa Kelen J
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Torres-Deas Lucille
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Morrison Briana
<	<	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Rabadi Ammir
										Practitioner - Primary Care Provider (PCP)	Moizuddin Saba S
										Practitioner - Primary Care Provider (PCP)	Chumaceiro Rolando Md
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Li Yan Md
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	O'Hara Marianne
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Shuter Jonathan Md
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Murphy Richard
										Practitioner - Primary Care Provider (PCP)	Auld Clara Stringer
<	<	<	<		<	<		<	<	Practitioner - Primary Care Provider (PCP)	Kerr Christine Alice
<	<	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Sylvester Wendy-Ann Md
										Practitioner - Primary Care Provider (PCP)	Agopian Eliz Hazar
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Lu Tiffany
<	<	<	ζ.	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Ross Jonathan
<	<	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Seitz David Elliot Md
<	<	<	ζ.	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Gonzalez Christian Md
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Nori Priya Md
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Irizarry Jennifer Marie
										Practitioner - Primary Care Provider (PCP)	Rosa Daniel Md
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Saito-Schachner Ana Yuri Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									cts	Participating in Projects	



Page 376 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<						<	Practitioner - Primary Care Provider (PCP)	Friend Todd M Md
										Practitioner - Primary Care Provider (PCP)	Antonelle Robert William Md
	<			~		<			<	Practitioner - Primary Care Provider (PCP)	Jones Caroline Jane Md
										Practitioner - Primary Care Provider (PCP)	Schiffer Kenneth A
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Abieyuwa Iyare
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Medar Shivanand
<	<	<	<						<	Practitioner - Primary Care Provider (PCP)	Okpukpara Onyinye
<	<	<	<	<	<	<		<	ζ.	Practitioner - Primary Care Provider (PCP)	Shiwbaran Leena Shaleen
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Rinke Michael Lawrence
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Quinones Wendy
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Bidiwala Aneela Ashraf Md
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Mazing Maria Md
										Practitioner - Primary Care Provider (PCP)	Fernandez Byron A
										Practitioner - Primary Care Provider (PCP)	Friedman Alan S Md
<	<	<	<		<	<		<	<	Practitioner - Primary Care Provider (PCP)	Primavera Diane Elizabeth
										Practitioner - Primary Care Provider (PCP)	Skokowska-Lebelt Anna Md
										Practitioner - Primary Care Provider (PCP)	Kapoor Satish Chander Md
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Naccarato Marc
<	<	~	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Daguilh Marie-Louis F Md
		<			<				<	Practitioner - Primary Care Provider (PCP)	Singh Puja Md
										Practitioner - Primary Care Provider (PCP)	Kalchthaler Thomas J Do
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Espinosa Eduardo Md
<	<	<	<						<	Practitioner - Primary Care Provider (PCP)	Xavier Anitha Np
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Hauck Kevin
<	<	<	<	<	<	ζ.		<	<	Practitioner - Primary Care Provider (PCP)	Marrese Christine
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Lee Hyun-Joon Md
<	<	<	<	<	<	ζ.		<	<	Practitioner - Primary Care Provider (PCP)	Madaline Theresa Fitzgerald
<	<	<	<	<	<	ζ.	<	<	<	Practitioner - Primary Care Provider (PCP)	Katt Marguerite E
<	<	<	<						<	Practitioner - Primary Care Provider (PCP)	Longobardi Jennifer L Md
<	<	<	<		<	ζ.		<	<	Practitioner - Primary Care Provider (PCP)	Ramsey Kelly Md
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Stevens David M Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 377 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Provider Nam		Participating in Projects	Projects									
Add Procitioner - Primaty Cate Provider (PCP) C <th>Provider Name</th> <th>Provider Category</th> <th>2.a.i</th> <th>2.a.iii</th> <th>2.a.iv</th> <th>2.b.iii</th> <th>3.a.i</th> <th>3.a.ii</th> <th>3.b.i</th> <th>3.d.iii</th> <th>4.b.i</th> <th>4.b.ii</th>	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Practitioner - Primary Care Provider (PCP)	Benoit Marcel M Md	Practitioner - Primary Care Provider (PCP)										
Code of Pick Presidency Carle Provider (PCP) CV CV </td <td>Voneeden Lorraine</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td>ζ.</td> <td>ζ.</td> <td></td> <td></td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td>	Voneeden Lorraine	Practitioner - Primary Care Provider (PCP)	ζ.	ζ.			<		<	<	<	<
Isabalel Predictioner - Primary Care Provider (PCP) V <th< td=""><td>Buxton Family Practice Pllc</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td>ζ.</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Buxton Family Practice Pllc	Practitioner - Primary Care Provider (PCP)	<	ζ.		<	<	<	<	<	<	<
Pacitioner - Primary Cane Provider (PCP)	Raval Manish Ambalal	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Cane Provider (PCP)	Sedlackova Ludmila	Practitioner - Primary Care Provider (PCP)										
Idd Practitioner - Primary Case Provider (PCP) IX	Torres Carlos Javier Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Mid Practitioner - Primary Care Provider (PCP) X <td>Bowen Shawn K Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td>ζ.</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Bowen Shawn K Md	Practitioner - Primary Care Provider (PCP)	<	ζ.		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Hudson Harriet P Md	Practitioner - Primary Care Provider (PCP)	<	ζ.		<	<	<		<	<	<
Add Practitioner - Primary Care Provider (PCP) X <td>Bistritz Janice Np</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td>ζ.</td> <td>ζ.</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td>ζ.</td> <td><</td>	Bistritz Janice Np	Practitioner - Primary Care Provider (PCP)	<	ζ.	ζ.	<	<	<	<	<	ζ.	<
Practitioner - Primary Care Provider (PCP)	Weiss David I Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	St Louis Yolaine Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) X	Metalios Eva E Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Primary Care Provider (PCP)	Martinez Jose A Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Practitioner - Primary Care Provider (PCP) IX IX<	Baker Barry Alan	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP)<	Wesp Linda Marie	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
nii Practitioner - Primary Care Provider (PCP) X <td>Khot David Tabiban</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td>	Khot David Tabiban	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Practitioner - Primary Care Provider (PCP) in Practitioner - Primary Ca	Singh Manjinder	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
ni Practitioner - Primary Care Provider (PCP) V <td>Siciliano Donna</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Siciliano Donna	Practitioner - Primary Care Provider (PCP)										
te Practitioner - Primary Care Provider (PCP) V <td>Samantara Sandhyarani</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td>	Samantara Sandhyarani	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
re de de Practitioner - Primary Care Provider (PCP) Practitioner	Loehner John Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Primary Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP) Practitioner - Primary	James Kesha Antionette	Practitioner - Primary Care Provider (PCP)	<			<		<	<	<	<	<
Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care PCP) Image: Care Provider (PCP) Image: Care PCP) Image: Care PCP) Image: Care PCP) Image: Care PCP) Image: Care PCP) Image: Care PCP) Image: C	March Anika Jolene	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) V	Manners Kereme	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Primary Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP)	Zweig Kenneth E Md	Practitioner - Primary Care Provider (PCP)	~	<	<	<		<	<	<	<	<
y Practitioner - Primary Care Provider (PCP) IV	Diaz Luis A Jr Md	Practitioner - Primary Care Provider (PCP)										
Pellett Md Practitioner - Primary Care Provider (PCP) V	Rabinowitz Michael Ray	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Md Practitioner - Primary Care Provider (PCP) Image:	Madan Rebecca Edith Pellett Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) V<	Balikcioglu Dimyan Md	Practitioner - Primary Care Provider (PCP)										
o Md Practitioner - Primary Care Provider (PCP) IV	Barker Clifford Dennis Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
	Chinea Carmen	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
	Henriquez Mario Md	Practitioner - Primary Care Provider (PCP)										



Page 378 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<		<	<	<	<	Practitioner - Primary Care Provider (PCP)	Racanelli Joseph Louis Md
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Keller Peter Karl Md
<	<	<	<	<		<		<	<	Practitioner - Primary Care Provider (PCP)	Engelhardt Martin
										Practitioner - Primary Care Provider (PCP)	Silverman Rubin S Md
<	<	<	<		<	<		~	<	Practitioner - Primary Care Provider (PCP)	Sabia John Md
<	<	<	<	<		<	<	~	<	Practitioner - Primary Care Provider (PCP)	Cruz-Soto Aida Md
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Garg Purnima Md
										Practitioner - Primary Care Provider (PCP)	Baghel Ashok Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Hafeez Mohammad Md
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Guevara Ernesto Jose
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Spund Brian
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Berrak Su Gulsun
<	<	<	<						<	Practitioner - Primary Care Provider (PCP)	Sevcik Renee Marie
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Yang Fan
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Giftos Jonathan Matthew
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Natalie Brenner
<	<	<	<		<	<		<	<	Practitioner - Primary Care Provider (PCP)	Myaing Yin Yin
<	<	<	<	<	<	<	<	~	<	Practitioner - Primary Care Provider (PCP)	Rivera-Galindo Claudia
<	<	<	<		<			~	<	Practitioner - Primary Care Provider (PCP)	Alfonso Jillian Sheree
<	<	<	<		<	~		<	<	Practitioner - Primary Care Provider (PCP)	Debrot Laura
<	<	<	<		<			~	<	Practitioner - Primary Care Provider (PCP)	Mathur Manuja Md
<	<	<	<		<			~	<	Practitioner - Primary Care Provider (PCP)	Portnoy Darin A Md
<	<	<	<	<	<	~		~	<	Practitioner - Primary Care Provider (PCP)	Lucariello Ralph J Md
<	<	<	<	<	<	~		<	<	Practitioner - Primary Care Provider (PCP)	Bhatti Manzoor H Md
<	<	<	<	<	<	~		<	<	Practitioner - Primary Care Provider (PCP)	Appel David Kenneth Md
										Practitioner - Primary Care Provider (PCP)	Sandor Deanna C Md
		_								Practitioner - Primary Care Provider (PCP)	Fedrick Joseph Anthony Md
									<	Practitioner - Primary Care Provider (PCP)	Greco-Tartaglia Gina
										Practitioner - Primary Care Provider (PCP)	Levi Peter Md
<	<	<	<	<		~			<	Practitioner - Primary Care Provider (PCP)	Carey John F Md
<	<	<		<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Berg Erica D
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 379 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Provider Changey 2a 2a 2a 2a 2a 2a 2a 2		Participating in Projects	ojects									
a MAI Protestitioner - Primary Care Provider (PGP) IX IX <t< th=""><th>Provider Name</th><th>Provider Category</th><th>2.a.i</th><th>2.a.iii</th><th>2.a.iv</th><th>2.b.iii</th><th>3.a.i</th><th>3.a.ii</th><th>3.b.i</th><th>3.d.iii</th><th>4.b.i</th><th>4.b.ii</th></t<>	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Pacitions - Primary Care Provider (PCP)	Bencosme Ursulina Luisa Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	ζ.	<	<	ζ.	<
Practitioner - Primary Cane Provider (PCP)	Kumar Vanita Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Color Emilio Practitioner - Primary Care Provider (PCP)	Culmine John Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Pacilitioner - Primary Care Provider (PCP)	120-50-9899120-50-9biagiotti Emilio	Practitioner - Primary Care Provider (PCP)	<	<		ζ.	<	<	<	<	ζ.	<
Practitioner - Primary Care Provider (PCP)	Perilli Gaetano Md	Practitioner - Primary Care Provider (PCP)										
Peaclitioner - Primary Care Provider (PCP)	Kapoor Urmil Md	Practitioner - Primary Care Provider (PCP)										
Pacitioner - Primary Care Provider (PCP)	Villar Ryna Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Primary Care Provider (PCP)	Kim Young Whan Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) X X X X X X X X X	Ramesh Manish	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Mid Practitioner - Primary Care Provider (PCP) X <td>Francois Veronica</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Francois Veronica	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Md Practitioner - Primary Care Provider (PCP) C <td>Schonberg Dana</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td></td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td>	Schonberg Dana	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Primary Care Provider (PCP)	Whyte-Connell Stacey E Md	Practitioner - Primary Care Provider (PCP)	<	<		<			<	<	<	<
Practitioner - Primary Care Provider (PCP)	Caesar Mimieux Vanetta	Practitioner - Primary Care Provider (PCP)										
Id Practitioner - Primary Care Provider (PCP) Image: Continuous of Provider (PCP) Image: Continuous of Practitioner - Primary Care Provider (PCP) Image: Continuous of Practitioner - Primary Care Provider (PCP) Image: Continuous of Practitioner - Primary Care Provider (PCP) Image: Continuous of Practitioner - Primary Care Provider (PCP) Image: Continuous of Practitioner - Primary Care Provider (PCP) Image: Continuous of Practitioner - Primary Care Provider (PCP) Image: Continuous of Practitioner - Primary Care Provider (PCP) Image: Continuous of Practitioner - Primary Care Provider (PCP) Image: Continuous of Practitioner - Primary Care Provider (PCP) Image: Continuous of Practitioner - Primary Care Provider (PCP) Image: Continuous of Practitioner - Primary Care Provider (PCP) Image: Continuous of Practitioner - Primary Care Provider (PCP) Image: Continuous of Practitioner - Primary Care Provider (PCP) Image: Continuous of Practitioner - Primary Care Provider (PCP) Image: Continuous of Practitioner - Primary Care Provider (PCP) Image: Continuous of Practitioner - Primary Care Provider (PCP) Image: Continuous of Practitioner - Primary Care Provider (PCP) Image: Continuous of Practitioner - Primary Care Provider (PCP) Image: Continuous of Practitioner - Primary Care Provider (PCP) Image: Continuous of Practitioner - Primary Care Provider (PCP) Image: Continuous of Practitioner - Primary Care Provider (PCP) Image: Continuous of Practitioner - Primary Care Provider (PCP) Image: Continuous of Practitioner - Primary Care Provider (PCP) Image: Continuous of Practi	Leidner Sheldon D Md	Practitioner - Primary Care Provider (PCP)	<			<		<	<	<	<	<
Md Practitioner - Primary Care Provider (PCP) C <td>Mendelsohn Linda Joy Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td></td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td>	Mendelsohn Linda Joy Md	Practitioner - Primary Care Provider (PCP)	<	<		<			<	<	<	<
Md Practitioner - Primary Care Provider (PCP) Image: Control of the provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the primary Care Provider (PCP) <	Guzman Romulo	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Mid Practitioner - Primary Care Provider (PCP) Image: Control of the provider (PCP) <t< td=""><td>Swartz Jonathan A Md</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td></td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td></t<>	Swartz Jonathan A Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP)<	Guneratne Franklin P E Md	Practitioner - Primary Care Provider (PCP)	<	<		<		<			<	
Practitioner - Primary Care Provider (PCP) V	Bloomfield Diane E Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Primary Care Provider (PCP) V	Reyes-Arcangel Fe T	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) In Do Practitioner - Primary Care Provider (PCP) Practitioner -	Rosen Zachary B Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
wronski Practitioner - Primary Care Provider (PCP)	Coco Maria Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
wronski Practitioner - Primary Care Provider (PCP) Image: Control of the provider of the practition of the practi	Samuel Shawn Kunjumon Do	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Rimmer Linda Marie Gawronski	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Bisson Paul	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Acevedo Donna	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
nwell Cnm Practitioner - Primary Care Provider (PCP) V <t< td=""><td>Jerome Maritza Jasmine</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Jerome Maritza Jasmine	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
nwell Cnm Practitioner - Primary Care Provider (PCP) V	Morikis Kalli	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Bishop Katherine Cornwell Cnm	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Practitioner - Primary Care Provider (PCP)	Wynn Jonathan B Md	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
	Caro Edgar S Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<



Page 380 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<		<	<		ζ.	<	Practitioner - Primary Care Provider (PCP)	Millerman Konstantin Md
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Khan Abdus S Md
		~			<				<	Practitioner - Primary Care Provider (PCP)	Gearing Bobby
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Ramlall Wendy
									<	Practitioner - Primary Care Provider (PCP)	Jain Supriya
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Suvarna Nair Md
									<	Practitioner - Primary Care Provider (PCP)	Baker Margaret Np
									<	Practitioner - Primary Care Provider (PCP)	Cheema Mohan K Md
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Garcia Mario J Md
<	<	<	<		<			ζ.	<	Practitioner - Primary Care Provider (PCP)	Stern Fred E Md
										Practitioner - Primary Care Provider (PCP)	Selikson Sandra Md
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Rich Andrea Md
<	<	~	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Santos Roderick Mallorca Md
										Practitioner - Primary Care Provider (PCP)	Avedissian Haroutiun C Md
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Sharma Vandana X
									<	Practitioner - Primary Care Provider (PCP)	Levinson William M Md
<	<	~	<						<	Practitioner - Primary Care Provider (PCP)	Dicosmo Bruno F Md
<	<	<	<						<	Practitioner - Primary Care Provider (PCP)	Gharekhan Mandira Das Md
<	<	~	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Alkhairw Hadeel
<	<	~	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Panayiotopoulos Aristotle
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Calvo Manuela
<	<	~	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Emenike Loretta Azuka
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Alam Shah
										Practitioner - Primary Care Provider (PCP)	Parrino G Richard
<	<	<	<			<		<	<	Practitioner - Primary Care Provider (PCP)	Thomas Koreen
<	<	<	<	<		<			<	Practitioner - Primary Care Provider (PCP)	Daboul Richard John Jr
										Practitioner - Primary Care Provider (PCP)	Russell Robin O Md
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Rogan Donna M Md
<	<	<	<		<	<		<	<	Practitioner - Primary Care Provider (PCP)	Stamberg Eric B Md
<	<	<	<						<	Practitioner - Primary Care Provider (PCP)	Jong Irene
<	<	<	<						<	Practitioner - Primary Care Provider (PCP)	Meixler Steven M Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 381 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	ects			-	_	_	_	-	_	
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.iii	.iii 3.a.i	i 3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Scheinthal Deborah M Do	Practitioner - Primary Care Provider (PCP)	<					<	<	<	<	
Patel Pravin P Md	Practitioner - Primary Care Provider (PCP)										
George Christopher J A Md	Practitioner - Primary Care Provider (PCP)	<	<	<	`		<	ζ.	<	<	
Sales Francie Fortuno Md	Practitioner - Primary Care Provider (PCP)	<		<		ζ.	<	ζ.	<	<	
Arslanov Renat H Md	Practitioner - Primary Care Provider (PCP)	<	<	<	\ \	<	<	ζ.	<	<	
Rie Jonathan Thomas Md	Practitioner - Primary Care Provider (PCP)	<					<	ζ.	<	<	
Figueroa Yvette	Practitioner - Primary Care Provider (PCP)	<	<	<			<	<	<	<	
Simpkins Vergenia Ann Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	
Polcari Francis Md	Practitioner - Primary Care Provider (PCP)										
Friedman Ross Md	Practitioner - Primary Care Provider (PCP)										
Spatoliatore Rosa Linda Md	Practitioner - Primary Care Provider (PCP)										
Wasserstrom Sharon Md	Practitioner - Primary Care Provider (PCP)	<	<		<		<	<	<	<	
Essien Ralph B Md	Practitioner - Primary Care Provider (PCP)	<	<	<		<	<	<	<	<	
Dichter Robert H	Practitioner - Primary Care Provider (PCP)	<	<		<		<	<	<	<	
Khan Samar Do	Practitioner - Primary Care Provider (PCP)	<	<	<			<	<	<	<	
Grinion Charlene M	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	
Gervits Maria	Practitioner - Primary Care Provider (PCP)	<	<		<		<	<	<	<	
Polizzi Laura Netburn	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	
Rodriguez Idelka	Practitioner - Primary Care Provider (PCP)	<	<	<				<	<	<	
Liu Angela	Practitioner - Primary Care Provider (PCP)	<	<	<		<	<	<	<	<	
Kolanuvada Bangaruraju Md	Practitioner - Primary Care Provider (PCP)	<	<	< <	<	<	<	<	<	<	
Ayodeji Adeola	Practitioner - Primary Care Provider (PCP)	ζ.	<	<			<	<	<	<	
Schiffer Todd Jay Md	Practitioner - Primary Care Provider (PCP)										
Fader Andrew	Practitioner - Primary Care Provider (PCP)	<	<	<		<	<	<	<	<	
Johnson Maurice Md	Practitioner - Primary Care Provider (PCP)	<					<	<			
Villanueva Hugo J Md	Practitioner - Primary Care Provider (PCP)	<	<	<		<	<	<	<	<	
Kanevsky Julie Md	Practitioner - Primary Care Provider (PCP)	<	<		<		<	<	<	<	
Patel Sharad K Md	Practitioner - Primary Care Provider (PCP)	<	<	<		<	<	<	<	<	
George Claudene J Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	
Valicenti-Mcdermott Maria	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	
Cocina Amy Elizabeth	Practitioner - Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	



Page 382 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<		<	<	ζ.	ζ.	Practitioner - Primary Care Provider (PCP)	Phillips Gary Marc Md
<	<	<	<	<		<			<	Practitioner - Primary Care Provider (PCP)	Garfield Gary C Md
<	<	<	<						<	Practitioner - Primary Care Provider (PCP)	Coven Barbara J Md
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Doshi Tina Vinay
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Lau Tsang
<	<	<	<	<		<	<	<	<	Practitioner - Primary Care Provider (PCP)	Khan Rehan
<	<	<	<	<		<	<	<	<	Practitioner - Primary Care Provider (PCP)	Morgan Scott
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Carthen Dashima Md
<	<	<	<	<	<	<		<	ζ.	Practitioner - Primary Care Provider (PCP)	Cheng Wei
										Practitioner - Primary Care Provider (PCP)	Nyer Kenneth Lloyd Md
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Chiaramonte Lawrence T
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Tanowitz Herbert Md
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Elliott Charmaine
<	<	<	<	<		<			<	Practitioner - Primary Care Provider (PCP)	Hui Raymond C Md
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Stein Melissa
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Zingman Barry S Md
										Practitioner - Primary Care Provider (PCP)	Werzberger Alan Md
										Practitioner - Primary Care Provider (PCP)	Walker Yvette Lorita Md
<	<	<	<			<		<	<	Practitioner - Primary Care Provider (PCP)	Mary Katherine Michalak
<	<	<	<	<		<			<	Practitioner - Primary Care Provider (PCP)	Roth Donald S Md
<	<	<	<						<	Practitioner - Primary Care Provider (PCP)	Stevens Mitchell Md
		<			<				<	Practitioner - Primary Care Provider (PCP)	Dalwadi Sejal Nagin Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Shadid Nadeem
<	<	<	<		<	<		<	<	Practitioner - Primary Care Provider (PCP)	Thalappillil Jenny
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Mansour Mayce
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Johnson Wendy
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Donovan Edmund J
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Ikeda Scott
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Roth Serena Lauren
										Practitioner - Primary Care Provider (PCP)	Shpitalnik Larisa
<	<	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Prasanta Basak Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 383 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<		<	<		<	<	Practitioner - Primary Care Provider (PCP)	Bashir Muhammad Omer Md
<	<	<	<						<	Practitioner - Primary Care Provider (PCP)	Macbeth Laura Christine Md
<	<	<	<						<	Practitioner - Primary Care Provider (PCP)	Stein Randy Md
										Practitioner - Primary Care Provider (PCP)	Vaidyalingam Jothi Priya Md
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Gumaste Vivek Md
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Belkind Uri
										Practitioner - Primary Care Provider (PCP)	Osband Yardaena Md
<	<	<	<	~		<		<	<	Practitioner - Primary Care Provider (PCP)	Bacon Dolores J Md
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Daniel David R
<	<	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Shukla Vaishalee Ramesh Md
<	<	<	<	<		<			<	Practitioner - Primary Care Provider (PCP)	Goel Narender
										Practitioner - Primary Care Provider (PCP)	Taylor-Kamara N'Gadie
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	May Helen Md P Llc
<	<	<	<	~	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Esposito Darren Md
	<			<		<			<	Practitioner - Primary Care Provider (PCP)	Israel David Md
<	<	<	<	~	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Naik Ramesh Sidda Md
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Kostakos Katherine Md
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Goldman Robin Md
		<			<				<	Practitioner - Primary Care Provider (PCP)	Laterra-Ferraro Nancy
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Dwarka Regev Ragbardial
<	<	<		<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Siegal Elliot Jay Md
										Practitioner - Primary Care Provider (PCP)	Colon Belkis Arelis Md
										Practitioner - Primary Care Provider (PCP)	Millora Angel B Md
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Ansari-Ezabodi Amir Md
										Practitioner - Primary Care Provider (PCP)	Reed Thomas Michael Md
										Practitioner - Primary Care Provider (PCP)	Groves Jill Elizabeth Md
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Carrozzi Gianni Md
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Coupey Susan Marie Mcguire Md
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Polisar Mark J Md
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Corpuz Marilou Obillo Md
										Practitioner - Primary Care Provider (PCP)	Garcia Hortencia Cecilia Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 384 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<			<		<	<		<	<	Practitioner - Primary Care Provider (PCP)	Dhanyamraju Sumitra Md
\	< <	_	'	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Goldman David L Md
									<	Practitioner - Primary Care Provider (PCP)	Greenberg Loren Shari Md
										Practitioner - Primary Care Provider (PCP)	Larsen Helaine
<	< <		<		<	<		<	<	Practitioner - Primary Care Provider (PCP)	Simpson Sonia
										Practitioner - Primary Care Provider (PCP)	Mandel Ann C Md
										Practitioner - Primary Care Provider (PCP)	Nazario-Blas Rudolfo A Md
										Practitioner - Primary Care Provider (PCP)	Jones Kenneth Omri Md
<	< <		<		<	<		<	<	Practitioner - Primary Care Provider (PCP)	Gorich George Md
<	< <		<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Liburd Jennifer D Md
										Practitioner - Primary Care Provider (PCP)	Kurunathapillai Kathirgamathas Md
<	< <		<						<	Practitioner - Primary Care Provider (PCP)	Quinonez Claudia Lizeth
										Practitioner - Primary Care Provider (PCP)	Arif Nadia
<	< <		<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Adeboye Olumayiwa O
										Practitioner - Primary Care Provider (PCP)	Veiss Ingrid Md
										Practitioner - Primary Care Provider (PCP)	Beniyaminov Yanna
										Practitioner - Primary Care Provider (PCP)	Abate Charles James Md
<	< <		<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Sayegh Sami Elias Md
<	< <		<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Haverstraw Family Practice Pc
										Practitioner - Primary Care Provider (PCP)	Kyriakakos Anastassios Md
< <	< <		<						<	Practitioner - Primary Care Provider (PCP)	Campanella Jerry A Md
` '	< <		<		<			<	<	Practitioner - Primary Care Provider (PCP)	Anderson Matthew Robert Md
	< <		` <	< <	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Dalland Linda Jean
` '	< <		· ·	· ·	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Dickson Darlene
<	< <		` `	<		<			<	Practitioner - Primary Care Provider (PCP)	Reich Jennifer
										Practitioner - Primary Care Provider (PCP)	Feygin Polina Md
` '	< <		` '	< <	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Ramchandani Neesha Np
										Practitioner - Primary Care Provider (PCP)	Khan Muhammad Tariq
										Practitioner - Primary Care Provider (PCP)	Sayegh Nasem J Md
` '	< <		· ·	~	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Pisano Richard R
										Practitioner - Primary Care Provider (PCP)	Ortiz Benjamin Md
o.i 4.b.ii	3.d.iii 4.b.i		.ii 3.b.i	ı.i 3.a.ii	3.a.i	/ 2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									Participating in Projects	Participatii	



Page 385 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Soloway Bruce Harold Md	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Soloway Bruce Harold Md											
•	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Kapoor Aarti	Practitioner - Primary Care Provider (PCP)	<	<			<		<	_	<	<
Goldberg Deborah Baron Md	Practitioner - Primary Care Provider (PCP)	<									
Dixon Tekeema Alicia Md	Practitioner - Primary Care Provider (PCP)	<	\			ζ.		<	<	<	<
Kesh Sandra Md	Practitioner - Primary Care Provider (PCP)	<						<			<
Martinucci Katharine Maria	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<		<
Cano Nefertiti	Practitioner - Primary Care Provider (PCP)	<	ζ.		<	ζ	<				<
Tschannerl Asiya S	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<		<
Dhar Nidhi	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<				<
Farley Alice Gutknecht	Practitioner - Primary Care Provider (PCP)	<	<			<		<			<
Dyer Mary Ellen	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<			<
Sax Kenneth	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<		<
Forson Afua Yeboaa Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<			<
Fletcher Douglas Robert Md	Practitioner - Primary Care Provider (PCP)	<			<		<	<	<		<
Lehach Joan Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<			<
George Sandy Stanley Md	Practitioner - Primary Care Provider (PCP)	<						<	<		<
Felix Robert Livingston Md	Practitioner - Primary Care Provider (PCP)	<				<			<		
Tan Jade	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Sullivan Christina K Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<			<
Theodore E Patsis Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<		<
Piperato Amy Louise	Practitioner - Primary Care Provider (PCP)										
Phillips Asani Ivor Md	Practitioner - Primary Care Provider (PCP)	<						<			<
Ford Elizabeth Anne	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<		<
Mckeon Shannon B	Practitioner - Primary Care Provider (PCP)	<	<		<	<					<
Rosansky Rachel Beth	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<		<
Singhal Raman	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<			<
Shpolyansky Debora Davidovna	Practitioner - Primary Care Provider (PCP)	<	<		<	<	~	<	<		<
Passano Jill Ann	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<		<	<
Mayer Jeffrey	Practitioner - Primary Care Provider (PCP)	<	<		<		<	<	<		<
Nedelea Dana	Practitioner - Primary Care Provider (PCP)										
Jesmajian Stephen H Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 386 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Practitioner - Primary Care Provider (PGP)		Participating in Projects	ects					:	•		•	
Mid Practitioner - Primary Care Provider (PCP) CX	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
MM Meditionare - Primary Care Provider (PCP) MM MM </td <td>Malik Aqsa Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td>	Malik Aqsa Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Add Agaditioner - Primary Care Provider (PCP) IX IX<	Hamiduddin Zoovia Md	Practitioner - Primary Care Provider (PCP)	<	^		<	<	<	<	<	<	<
Storing MA Practitioner - Primary Cane Provider (PCP) CV	Isable Asha Noell Md	Practitioner - Primary Care Provider (PCP)	ζ.	<		<	<	ζ.	ζ	<	ζ.	<
best MM Practitioner - Primary Carle Provider (PCP) V <th< td=""><td>Kovoor Johnny George Md</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td>ζ.</td><td>ζ</td><td><</td><td>ζ.</td><td><</td></th<>	Kovoor Johnny George Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	ζ.	ζ	<	ζ.	<
Pacitioner - Primary Case Provider (PCP)	Apuzzo Thomas Robert Md	Practitioner - Primary Care Provider (PCP)	<						ζ.	<	ζ.	<
Add Phild Practitioner - Primary Care Provider (PCP) C <t< td=""><td>Bonanno Joseph</td><td>Practitioner - Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Bonanno Joseph	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Racine Andrew D Md Phd	Practitioner - Primary Care Provider (PCP)	<	~			<		ζ.	<	ζ.	<
Mid Practitioner - Primary Case Provider (PCP) X <td>Shapiro Alan</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td>~</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Shapiro Alan	Practitioner - Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
B Peaclitioner - Primary Cale Provider (PCP) ✓ <td>Malik Rubina Abdul Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td>~</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Malik Rubina Abdul Md	Practitioner - Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Bracktioner - Primary Care Provider (PCP) V	Svensson Kenneth B	Practitioner - Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Balchan Brooke	Practitioner - Primary Care Provider (PCP)										
By Tractitioner - Primary Care Provider (PCP) CONTROL CONTROL <td>Amico Jennifer</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td></td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td>	Amico Jennifer	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Jalane Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Ima	Sharma Manju	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Name Practitioner - Primary Care Provider (PCP) Image: Control of the provider (PCP) <	Lupu Sarah	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Inditioner - Primary Care Provider (PCP) Image: Care Provider (PCP) <td>Pollack Mi Chung Diane</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td>	Pollack Mi Chung Diane	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
IMM Practitioner - Primary Care Provider (PCP) Image: Control of the	Sarrai Mona Md	Practitioner - Primary Care Provider (PCP)										
atthew Md Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP)	Kubersky Steven M Md	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
Son Md	Tashman Stuart Matthew Md	Practitioner - Primary Care Provider (PCP)	<			<		<	<	<	<	<
Ison Md Practitioner - Primary Care Provider (PCP) V	Ader Michael S Md	Practitioner - Primary Care Provider (PCP)										
Aid Practitioner - Primary Care Provider (PCP) V <td>Thomas Silburn Wilson Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Thomas Silburn Wilson Md	Practitioner - Primary Care Provider (PCP)										
Add Practitioner - Primary Care Provider (PCP) Image: Control of the provider of the	Hamburgh Monica	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<		<	<	<
Varience A Mid Practitioner - Primary Care Provider (PCP) X	Solomon David Y Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
varience A Mid Practitioner - Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V </td <td>Zupnick Gerald Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Zupnick Gerald Md	Practitioner - Primary Care Provider (PCP)										
s Md Practitioner - Primary Care Provider (PCP) V </td <td>Lefrancois-Haber Darlene A Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td></td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td>	Lefrancois-Haber Darlene A Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V <th< td=""><td>Miller Marian Phyllis Md</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Miller Marian Phyllis Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP	Ene Ada Romina	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) V<	Pugni Patricia	Practitioner - Primary Care Provider (PCP)										
ly Practitioner - Primary Care Provider (PCP)	Mathew Joel Jacob	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Sline Natalie Md Practitioner - Primary Care Provider (PCP) IV	Reidy Kimberly	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Portella Claudine Natalie Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
	Aponte Maya	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 387 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Reddy Alluncoby V. K. No. 2		Participating in Projects	jects									
d Pacilitoriar - Primary Care Provider (PCP) 24 25 25 25 25 25 25 25	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Practitioner - Primary Case Provider (PCP)	Reddy Allareddy V K Md	Practitioner - Primary Care Provider (PCP)										
a Pacilitioner - Primary Care Provider (PCP) MMM Pacilitioner - Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V	Hassan Mostafa S Md	Practitioner - Primary Care Provider (PCP)	<	<	<	ζ.	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Ferran-Hansard Nereida	Practitioner - Primary Care Provider (PCP)	<	<		ζ.	<	<	ζ.	<	<	<
n Md Practitioner - Primary Case Provider (PCP) V </td <td>Duffy Helena</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td>ζ.</td> <td></td> <td>ζ.</td> <td><</td> <td><</td> <td>ζ.</td> <td>ζ.</td> <td><</td> <td><</td>	Duffy Helena	Practitioner - Primary Care Provider (PCP)	<	ζ.		ζ.	<	<	ζ.	ζ.	<	<
Practitioner - Primary Care Provider (PCP) X X X X X X X X X	Spicehandler Debra Ann Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Singh Tarunjit	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Reyes Ma.	Practitioner - Primary Care Provider (PCP)	<			ζ.		<	ζ.	<	<	<
Practitioner - Primary Care Provider (PCP)	Norton Brianna	Practitioner - Primary Care Provider (PCP)	<	<			<		ζ.	<	<	<
Practitioner - Primary Case Provider (PCP)	Muney Anthony	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Sidhu Jasmine Kaur	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Wolf Janice L Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) V	Pedoem-Shapiro Minoo	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Whitehead Adam P Md	Practitioner - Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Idd Practitioner - Primary Care Provider (PCP) Image:	Das Ashoke K Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
na Practitioner - Primary Care Provider (PCP) C <td>Annes Lawrence B Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td></td> <td></td> <td></td> <td></td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td>	Annes Lawrence B Md	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
Practitioner - Primary Care Provider (PCP) Image: Control of the contro	Londhe-Nerkar Medha	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) X	Morel Richard P Md	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
Bractitioner - Primary Care Provider (PCP) Image: Care Provider (PCP)<	Smith Hilary	Practitioner - Primary Care Provider (PCP)										
BMd Practitioner - Primary Care Provider (PCP) C <td>Murray Margaret Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td></td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td>	Murray Margaret Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Primary Care Provider (PCP) Practitioner - Primary	Warman Karen L Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Primary Care Provider (PCP) Practitioner - Primary	King Richard W Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) Image: Control of the control of	Hamilton Benit	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Practitioner - Primary Care Provider (PCP)	Stemerman Michael B Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
lapudi Md Practitioner - Primary Care Provider (PCP) Image: Control of the practition of the pr	Ogbovoh Daniel Obaroakpor Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
lapudi Md Practitioner - Primary Care Provider (PCP) Image: Care PCP) Image: Care PC	Ruiz Javier Md	Practitioner - Primary Care Provider (PCP)										
Claudia Md Practitioner - Primary Care Provider (PCP) V	Ravi Srinivas Marellapudi Md	Practitioner - Primary Care Provider (PCP)										
Claudia Md Practitioner - Primary Care Provider (PCP) V	Kumar Neena	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
tricia B Practitioner - Primary Care Provider (PCP) Abriella Claudia Md Practitioner - Primary Care Provider (PCP)	St Louis Childebert	Practitioner - Primary Care Provider (PCP)	<			<		<			<	
abriella Claudia Md Practitioner - Primary Care Provider (PCP)	Kempton Patricia B	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Azzarone Gabriella Claudia Md	Practitioner - Primary Care Provider (PCP)	<	ζ.		ζ.	<	<	<	<	<	<
	Baum Laura	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<



Page 388 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Luong Khoi Quoc	Practitioner - Primary Care Provider (PCP)										
Fogwell Leigh	Practitioner - Primary Care Provider (PCP)	~	~		<	<	<	<	<	<	<
Ferrazzo-Weller Marissa G	Practitioner - Primary Care Provider (PCP)	~	~	<	<	<	<	<	<	<	<
Rodriguez-Iglesias Realba	Practitioner - Primary Care Provider (PCP)										
Kang Moonwha	Practitioner - Primary Care Provider (PCP)										
Kopa Justin	Practitioner - Primary Care Provider (PCP)	~	~		<	<	<	<	<	<	<
Braunstein Rebecca D	Practitioner - Primary Care Provider (PCP)	~	~		<	<	<	<		<	<
Safo Stella	Practitioner - Primary Care Provider (PCP)	~	>		<	<	<	<		<	<
Moss Noah	Practitioner - Primary Care Provider (PCP)	~	~		<	<	<	<		<	<
Cruz Jessica	Practitioner - Primary Care Provider (PCP)	~	~			<		<		<	<
Chae Kristina	Practitioner - Primary Care Provider (PCP)	~	~			<		<		<	<
Hadidi Zinah M	Practitioner - Primary Care Provider (PCP)	~	~		<	<	<	<	<	<	<
Ishtiaq Bakhtiar Md	Practitioner - Primary Care Provider (PCP)	~	<		<		<	<		<	<
Johnson Ann Salvatore Np	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Gilchyonok Polina Md	Practitioner - Primary Care Provider (PCP)	~						<	<		
Nowakiwskyj Klaudia	Practitioner - Primary Care Provider (PCP)										
Habert Marc Md	Practitioner - Primary Care Provider (PCP)	~				<			<		
Thanjan Thresiamma George Md	Practitioner - Primary Care Provider (PCP)										
Yee Lily Fong Cho Md	Practitioner - Primary Care Provider (PCP)										
Migias Nikolaos A Md	Practitioner - Primary Care Provider (PCP)	~	~		<	<	<	<	<	<	<
Battle Jennifer Ann	Practitioner - Primary Care Provider (PCP)	~	~		<	<		<	<	<	<
Lolo Delatre Md	Practitioner - Primary Care Provider (PCP)	~	<			<		<	<	<	<
Jacoby John	Practitioner - Primary Care Provider (PCP)										
Goodman Wendy Md	Practitioner - Primary Care Provider (PCP)	~	~			<		<	<	<	<
Forrest Roy	Practitioner - Primary Care Provider (PCP)	~						<	<	<	<
Roth Michael	Practitioner - Primary Care Provider (PCP)	~	~		<	<	<	<	<	<	<
Kolarsky Marian	Practitioner - Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Amenedo Lauren	Practitioner - Primary Care Provider (PCP)	~						<	<	<	<
De Frank Castro Joseph Miguel Md	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Alas-Hun Sheila	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Pratomo Vanessa	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<



Page 389 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Provider Coarginy 2xi 2xi 2xi 2xi 2xi 3xi		Participating in Projects	ojects									
Author Predictioner - Primary Clase Provider (PCP) CL CL <t< th=""><th>Provider Name</th><th>Provider Category</th><th>2.a.i</th><th>2.a.iii</th><th>2.a.iv</th><th>2.b.iii</th><th>3.a.i</th><th>3.a.ii</th><th>3.b.i</th><th>3.d.iii</th><th>4.b.i</th><th>4.b.ii</th></t<>	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
A A A Seatloner - Primary Care Provider (PCP) C <td>Budasoff Caroline L</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td>	Budasoff Caroline L	Practitioner - Primary Care Provider (PCP)	<									
FEDOS Productioner (POPY) C C C C C C C C C	Byrd Denise A	Practitioner - Primary Care Provider (PCP)	<	<	<	ζ.	<	<	<	<	~	<
Mild Mild Practitioner - Primary Care Provider (PCP)	Grieg Adolfo F Do	Practitioner - Primary Care Provider (PCP)	<	<		ζ.	<	<	<	<	~	<
Practitioner - Primary Care Provider (PCP)	Teffera Fassil Md	Practitioner - Primary Care Provider (PCP)	<	<		ζ.	ζ.	<	ζ.	ζ.	~	<
Mild Practitioner - Primary Case Provider (PCP) V </td <td>Agarwal Surbhi Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Agarwal Surbhi Md	Practitioner - Primary Care Provider (PCP)										
Meany,Mid	Choe Jinhoon Md	Practitioner - Primary Care Provider (PCP)	<					<			<	
S Anix Med Precisioner - Primary Care Provider (PCP) C <t< td=""><td>Shear Mitchell Barry Md</td><td>Practitioner - Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Shear Mitchell Barry Md	Practitioner - Primary Care Provider (PCP)										
ST T Practitioner - Primary Carle Provider (PCP) Image: Control of the CPC (PCP) Image: CPC (PCP)	Kalam Lobina Kaniz Md	Practitioner - Primary Care Provider (PCP)	<	<		ζ.	<	<	<	<	~	<
Izabeth Mod Practitioner - Primary Care Provider (PCP) Image (PCP)	Verardo Louis T	Practitioner - Primary Care Provider (PCP)										
Izabeth Md Practitioner - Primary Care Provider (PCP) C <	Ganea Sandra Md	Practitioner - Primary Care Provider (PCP)	<						<	<	~	<
lastel Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Ima	Budd Joan Elizabeth Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	~	<
Interest Mid	Rogers Margaret	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	~	<
Md Practitioner - Primary Care Provider (PCP) V <td>Quintero Marieta Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Quintero Marieta Md	Practitioner - Primary Care Provider (PCP)										
fer Ann Md Practitioner - Primary Care Provider (PCP) X <	Banc Tobe E Md	Practitioner - Primary Care Provider (PCP)										
Onahahan M Md Practitioner - Primary Care Provider (PCP) C	Scherr Jennifer Ann Md	Practitioner - Primary Care Provider (PCP)	<									
Susan E Md Practitioner - Primary Care Provider (PCP) C <	Greenberg Jonathan M Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
nyn Md Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Ima	Bonadonna Susan E Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	~	<
H Md Practitioner - Primary Care Provider (PCP) Image: Control of the practition	Anastos Kathryn Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	~	<
endra M Md Practitioner - Primary Care Provider (PCP) V <	Rivera Jaime H Md	Practitioner - Primary Care Provider (PCP)	<				<			<		
Inder Practitioner - Primary Care Provider (PCP) Practitioner -	Sharma Devendra M Md	Practitioner - Primary Care Provider (PCP)										
elle Practitioner - Primary Care Provider (PCP) Practitioner - P	Rico Marta Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
elle Practitioner - Primary Care Provider (PCP) Practitioner - P	Brijlall Devika	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) In Joseph Practitioner - Primary Care Provider (PCP)	Sasson Michelle	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Morse Joyce	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Practitioner - Primary Care Provider (PCP) V V V V Practitioner - Primary Care Provider (PCP) V V V V V Practitioner - Primary Care Provider (PCP) V V V V V V Practitioner - Primary Care Provider (PCP) V V V V V V V	Kyei-Frimpong Jamie	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) V	Zagreda Leze	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Primary Care Provider (PCP)	Marrast Lyndonna	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) V<	Rudolph Bryan Joseph	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Espana Jorge M	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Hogan Alexander	Practitioner - Primary Care Provider (PCP)	<	<		ζ.	<	<	ζ.	<	<	<
	Perez Hector	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 390 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Provider Catagory 2.31		Participating in Projects	cts									
Practitioner - Primary Care Provider (PCP) C C C C C C C C C	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Practitioner - Primary Cane Provider (PCP)	Jerome David	Practitioner - Primary Care Provider (PCP)	→	<		<	<	~	<	<	<	<
Ids Practitioner - Primary Cada Provider (PCP) X <td>Hack Radeyah</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td>~</td> <td><</td> <td></td> <td></td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td>	Hack Radeyah	Practitioner - Primary Care Provider (PCP)	~	<			<		<	<	<	<
Mid Pacitioner- Primary Care Provider (PCP) V	Volterre Vivian Md	Practitioner - Primary Care Provider (PCP)	<	ζ.		ζ.		<	〈	〈	<	<
Doublet Practitioner - Primary Care Provider (PCP) X	Taviloglu Gurkan Md	Practitioner - Primary Care Provider (PCP)	<	<		ζ.	<	<	<	ζ.	<	<
MMd Pactitioner - Primary Case Provider (PCP) XX XX<	Weeks Williams David	Practitioner - Primary Care Provider (PCP)										
Pactitioner - Primary Care Provider (PCP)	Scaduto James M Md	Practitioner - Primary Care Provider (PCP)	<	<		ζ.	<		<	ζ.	<	<
E MM Practitioner - Primary Case Provider (PCP) X </td <td>Nelligan Maureen</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td></td> <td></td> <td></td> <td></td> <td></td> <td>〈</td> <td>〈</td> <td><</td> <td><</td>	Nelligan Maureen	Practitioner - Primary Care Provider (PCP)	<						〈	〈	<	<
Md Practitioner - Primary Care Provider (PCP) IX IX<	Hershkowitz Jon E Md	Practitioner - Primary Care Provider (PCP)	→	<			<		<	<	<	<
Aud Practitioner - Primary Care Provider (PCP) V <td>Pintauro Frank L Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td>~</td> <td><</td> <td></td> <td><</td> <td><</td> <td>~</td> <td><</td> <td>\</td> <td><</td> <td><</td>	Pintauro Frank L Md	Practitioner - Primary Care Provider (PCP)	~	<		<	<	~	<	\	<	<
Add Practitioner - Primary Care Provider (PCP) V <td>Miro Patricia</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td>ζ.</td> <td></td> <td>ζ.</td> <td><</td> <td><</td> <td>〈</td> <td>ζ.</td> <td><</td> <td><</td>	Miro Patricia	Practitioner - Primary Care Provider (PCP)	<	ζ.		ζ.	<	<	〈	ζ.	<	<
CMM Practitioner - Primary Care Provider (PCP) IX	Szpur Walter B Md	Practitioner - Primary Care Provider (PCP)										
emairie Practitioner - Primary Care Provider (PCP) V	Franklin Jessica C Md	Practitioner - Primary Care Provider (PCP)	~	<		<	<		<	<	<	<
Action of Practitioner - Primary Care Provider (PCP) X	Mc Dermott Annemarie	Practitioner - Primary Care Provider (PCP)	~						<	<	<	<
Riskmit Md Practitioner - Primary Care Provider (PCP) V <	Eyma Valerie	Practitioner - Primary Care Provider (PCP)	<			<		<			<	
Akshmi Md Practitioner - Primary Care Provider (PCP) C <t< td=""><td>Nahvi Sadi</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Nahvi Sadi	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
MMd Practitioner - Primary Care Provider (PCP) Image:	Venigalla Mahalakshmi Md	Practitioner - Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
a R Mod Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Im	Rondinel Evelyn M Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Id Practitioner - Primary Care Provider (PCP) Image:	Ramaraju Thippa R Md	Practitioner - Primary Care Provider (PCP)	~									
Raymond Md Practitioner - Primary Care Provider (PCP) V <	Anderson Kari Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Raymond Md Practitioner - Primary Care Provider (PCP) Image: Control of the provider	Bekritsky Esther	Practitioner - Primary Care Provider (PCP)										
Raymond Md Practitioner - Primary Care Provider (PCP) C <	Agre Fred A Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Primary Care Provider (PCP) V	Rattotti Richard Raymond Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	~	<	<	<
Md Practitioner - Primary Care Provider (PCP) SC SC<	Fox Aaron D Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
In Np Practitioner - Primary Care Provider (PCP) V<	Moshiri Kourosh	Practitioner - Primary Care Provider (PCP)										
Md Practitioner - Primary Care Provider (PCP) Image: Control of the c	Ambatt Sara John Np	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Md Practitioner - Primary Care Provider (PCP) V <td>Blake Julie Ann Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td>~</td> <td><</td> <td><</td> <td><</td>	Blake Julie Ann Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	~	<	<	<
Practitioner - Primary Care Provider (PCP) IV IV<	Mcnamara Holly	Practitioner - Primary Care Provider (PCP)										
Denise Practitioner - Primary Care Provider (PCP) V	Barland Peter Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	~	<	<	<
Md	Carolan Shelley Denise	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<		<	<	<
	Saboor Sadia Md	Practitioner - Primary Care Provider (PCP)										
	Khatiwala Vijay V Md	Practitioner - Primary Care Provider (PCP)										



Page 391 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

										Practitioner - Primary Care Provider (PCP)	Din Sofia R
<	~	<	<						<	Practitioner - Primary Care Provider (PCP)	Hadi Nicole C
										Practitioner - Primary Care Provider (PCP)	Downing Tricia Elizabeth
										Practitioner - Primary Care Provider (PCP)	Padmavathi Murakonda Md
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Sanger Heidi Scott
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Lee Rosa Md
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Scott Robin L
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Williams Rebecca Ann Md
<	<	<	<		<			<	ζ.	Practitioner - Primary Care Provider (PCP)	Weiss Jeffrey Michael Md
										Practitioner - Primary Care Provider (PCP)	Phillips Edward C Md
<	<	<	<						<	Practitioner - Primary Care Provider (PCP)	Ganem Amanda Rachel Md
										Practitioner - Primary Care Provider (PCP)	Bogdanov Assen Petrov Md
										Practitioner - Primary Care Provider (PCP)	Volterra Fabio Md
<	<	<	<	<	<	<		<	ζ.	Practitioner - Primary Care Provider (PCP)	Golden Owen Md
<	<	<	<	<		<		<	<	Practitioner - Primary Care Provider (PCP)	Baldanti Annmarie
<	<	<	<						ζ.	Practitioner - Primary Care Provider (PCP)	Sherling Bruce E Md
<	<	<	<	<		<			<	Practitioner - Primary Care Provider (PCP)	Ferguson John Francis Md
<	<	<	<		<	<		<	<	Practitioner - Primary Care Provider (PCP)	Desa Kenneth
										Practitioner - Primary Care Provider (PCP)	Elmore Dillard
<	<	<	<	<		<	<	<	<	Practitioner - Primary Care Provider (PCP)	Cabassa Edwin
			<						<	Practitioner - Primary Care Provider (PCP)	Singh Amandeep
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Velez Christopher
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Bader Eric Myer
										Practitioner - Primary Care Provider (PCP)	Profeta George J Md
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Rindfleish Burton Md Pc
<	<	<	<						<	Practitioner - Primary Care Provider (PCP)	Rogers Adrienne R Md
<	<	ζ.	<		ζ.			ζ.	<	Practitioner - Primary Care Provider (PCP)	Rubinstein Arye Md
										Practitioner - Primary Care Provider (PCP)	Bosco Vincent J Rpa
										Practitioner - Primary Care Provider (PCP)	Neuendorf James Lee Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Wayne Peter K Md
										Practitioner - Primary Care Provider (PCP)	Borker Priti V Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 392 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Gil Richard	Practitioner - Primary Care Provider (PCP)	<	<	<	<	~	<	<	<	<	<
Chiocconi Sofia	Practitioner - Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Pendergast Janeen	Practitioner - Primary Care Provider (PCP)	~	ζ.			<		<	<	<	<
Hicks Nina M	Practitioner - Primary Care Provider (PCP)	~	ζ.		<	<	<	<	<	<	<
Marrero Jessica	Practitioner - Primary Care Provider (PCP)	~	ζ.		<	<	<	<	<	<	<
Jang Jennifer	Practitioner - Primary Care Provider (PCP)	~			<		<			<	
Gutwein Farrah Elyse	Practitioner - Primary Care Provider (PCP)										
Banker Dipak Md	Practitioner - Primary Care Provider (PCP)	~	<		<	<	<		<	<	<
Bernstein Larry J Md	Practitioner - Primary Care Provider (PCP)	<	<		<	~	<	<	<	<	<
Okyere Kennedy Kofi	Practitioner - Primary Care Provider (PCP)	<	<		<	~	<	<	<	<	<
Duggan Mary Md	Practitioner - Primary Care Provider (PCP)	<	<			~		<	<	<	<
Huang Hui-Li Md	Practitioner - Primary Care Provider (PCP)	<	<			~		<	<	<	<
Nemerofsky Sheri Lynn Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Jonathan T Chang	Practitioner - Primary Care Provider (PCP)	<	<		<	~	<	<	<	<	<
Goldstein Lawrence Wayne Md	Practitioner - Primary Care Provider (PCP)										
Schuller Alan Morris Md	Practitioner - Primary Care Provider (PCP)										
Monaco Domenic	Practitioner - Primary Care Provider (PCP)	<	<	<	<	~	<	<	<	<	<
Harnik lan G Md	Practitioner - Primary Care Provider (PCP)										
Baron Sarah	Practitioner - Primary Care Provider (PCP)	<	<			~		<	<	<	<
Mullin Margaret	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Fung Chaw Gloria	Practitioner - Primary Care Provider (PCP)	<	<			~		<	<	<	<
Khan Manji Samira	Practitioner - Primary Care Provider (PCP)	<	<	<	<	~	<	<	<	<	<
Jain Sachin	Practitioner - Primary Care Provider (PCP)	<	<		<	~	<	<	<	<	<
Budnah Reynaldo	Practitioner - Primary Care Provider (PCP)	<	<		<	~		<	<	<	<
Wang Lin-Fan	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Gruber Regina	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Isabell Lee Jarrett	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Gabriel Hyerim	Practitioner - Primary Care Provider (PCP)	<	<		<	~		<	<	<	<
Aristide Dominique Md	Practitioner - Primary Care Provider (PCP)	<				<			<		
Myint Win Md	Practitioner - Primary Care Provider (PCP)										
Moshman Eliot P Md	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<



Page 393 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Providence Nydia E Md	Practitioner - Primary Care Provider (PCP)	<								
O'Brien Norma	Practitioner - Primary Care Provider (PCP)	<	<	<	<		<	<	<	<
Hazan Valerian Md	Practitioner - Primary Care Provider (PCP)	<	<		<		<	<	<	<
Blum David A Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Cracchiolo Diane	Practitioner - Primary Care Provider (PCP)									
Deblasio Maria Pia Md	Practitioner - Primary Care Provider (PCP)	<	ζ.	<	<	<	<	<	ζ.	<
Beil Robert Scott Md	Practitioner - Primary Care Provider (PCP)	<	<		<		<	<	<	<
Borawski Cezar	Practitioner - Primary Care Provider (PCP)	<	<	<		<	<	<	<	<
Gover Mary Trace	Practitioner - Primary Care Provider (PCP)	<	<		<		<	<	<	<
Sternlicht Hillel	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Tabatabaie Vafa	Practitioner - Primary Care Provider (PCP)	<	<		<		<	<	<	<
Guccione Penelope Josephine	Practitioner - Primary Care Provider (PCP)	<	<	<			~	<	<	<
Soltren Rafael Md	Practitioner - Primary Care Provider (PCP)									
Lam Hao	Practitioner - Primary Care Provider (PCP)	<	<		<		<	<	<	<
Pierre Louis Edner Md	Practitioner - Primary Care Provider (PCP)	<	<	< <		<	~	<	<	<
Tzagoloff Natasha A Md	Practitioner - Primary Care Provider (PCP)	<			<			<		
Kim Kyongmi Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	~	<	<	<
Czira Alex A	Practitioner - Primary Care Provider (PCP)									
Lurie Preston Neil Md Pc	Practitioner - Primary Care Provider (PCP)	<					~	<	<	<
Slyer Jason T	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	~	<	<	<
Palomino Lucy	Practitioner - Primary Care Provider (PCP)									
Pastor Charles Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	~	<	<	<
Lee Wayne Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Nelson Shirley W Do	Practitioner - Primary Care Provider (PCP)									
Balthazar Robert Md	Practitioner - Primary Care Provider (PCP)									
Lim Sylvia W Md	Practitioner - Primary Care Provider (PCP)	<	<		<		<	<	<	<
Harris Catherine J	Practitioner - Primary Care Provider (PCP)	<	<	<		<	~	<	<	<
Sayegh Roger J Md	Practitioner - Primary Care Provider (PCP)									
Rubin Brian D Md	Practitioner - Primary Care Provider (PCP)	<	<		<		~	<	<	<
Larkin Marian	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	~	<	<	<
Cergnul Irene Grgurich Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<



Page 394 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Childs Claiborne
										Practitioner - Primary Care Provider (PCP)	Suwandhi Pauline
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Ningthoujam Sunita
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Schiff Robin Faryll
<	<	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Figueroa-Martinez Silkia
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Kasapira Sophia
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Varghese Justin
										Practitioner - Primary Care Provider (PCP)	Andrade Joseph Ricardo Md Pc
<	<	<	<		<	<		<	<	Practitioner - Primary Care Provider (PCP)	Carlino Richard Francis
<	<	<	<		<	<		<	<	Practitioner - Primary Care Provider (PCP)	Gamarnik Paul Hernan
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Dunn Barbara N Md
		<	<						<	Practitioner - Primary Care Provider (PCP)	Keegan Kulravee Puttharuksa Do
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Shepardson Alethea K
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Leff Jonathan D Md
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Ghosh-Hazra Kabita Md
										Practitioner - Primary Care Provider (PCP)	Berkey Peter Ben Md
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Rajagopal Latha
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Whitlow Regina
										Practitioner - Primary Care Provider (PCP)	Prine Linda Whisler
<	<	<	<		<	<		<	<	Practitioner - Primary Care Provider (PCP)	Lombardi - Desa Liliana
										Practitioner - Primary Care Provider (PCP)	Marcus Peter Md
										Practitioner - Primary Care Provider (PCP)	Escobar Diego Md
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Martinez Christine
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Edwards Keith S Md
										Practitioner - Primary Care Provider (PCP)	Jamaica Family Practice &
<	<	<	<		<	<		<	<	Practitioner - Primary Care Provider (PCP)	Tibbett Joyce Renee
<	<	<	<		<	<		<	<	Practitioner - Primary Care Provider (PCP)	Odetalla Fatima
										Practitioner - Primary Care Provider (PCP)	Strong Jennifer Elizabeth
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Kelter Katharine Md
<	<	<	<						<	Practitioner - Primary Care Provider (PCP)	Blanco Christina C Md
										Practitioner - Primary Care Provider (PCP)	Raval Ashikkumar A Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	∘r Name Provider Category	Provider Name
									cts	Participating in Projects	



Page 395 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Provider Canagory 2.a. 2.a. 2.a. 2.a. 2.a. 2.a. 3.a. 3.b. 3.d. 3.b. 3.d. 4.b. 2.a.		Participating in Projects	ojects									
Practitioner - Primary Care Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Practitioner - Primary Care Provider (PCP)	Balili Irida	Practitioner - Primary Care Provider (PCP)	<	<		ζ.	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Chan York Sing	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Case Provider (PCP)	Khedimi Rabea	Practitioner - Primary Care Provider (PCP)	<	<		〈	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Delerme-Pagan Cathy Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Case Provider (PCP)	Ahsan Mohammad Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Tokar Svetlana Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Rubin Mark I Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) X	Seecharran Bonnie V	Practitioner - Primary Care Provider (PCP)	<			ζ.		<	<	<	ζ	〈
Practitioner - Primary Care Provider (PCP)	Aszalos M Rita Md	Practitioner - Primary Care Provider (PCP)	<	〈	<	ζ.	<	<	<	<	ζ	<
Practitioner - Primary Care Provider (PCP)	Turkieh Albert Md	Practitioner - Primary Care Provider (PCP)	<	<		ζ.	ζ.	ζ.	<	<	ζ	<
Practitioner - Primary Care Provider (PCP)	Minamoto Grace Y Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Gonzalez-Lamos Rafaela	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) X	Neil Emancia Patricia Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Monique Jasmin Collier	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP)<	Ortiz-Morales Hilda	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) Practitioner - Primary	Sowmya Stephen Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Primary Care Provider (PCP)	Saribekyan Arpine	Practitioner - Primary Care Provider (PCP)										
Irea Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Image	Nguyen Kim	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
rea Practitioner - Primary Care Provider (PCP) Practitioner - Pri	Martorella Teresa	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Tamayo Gomez Carmen Andrea	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP	Patel Mayank	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) Image: Control of the provider of the provider of the practition of the pra	Russell Nils Arthur Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Practitioner - Primary Care Provider (PCP) V	Patel Dhiren B Md	Practitioner - Primary Care Provider (PCP)	<			<		<	<	<	<	<
Id Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) In Y Md Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) In Y Md Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) In Y Md Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP)	Middletown Medical Pract Pc	Practitioner - Primary Care Provider (PCP)	<			<		<	<	<	<	<
Id Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) In Y Md Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) In Y Md Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) In Y Md Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP)	Geisler Warren W Md	Practitioner - Primary Care Provider (PCP)										
or Y Md Practitioner - Primary Care Provider (PCP) V V V V V V V V V V V V V V V V	Schiller Bradford C Md	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
Md Practitioner - Primary Care Provider (PCP) Image:	Diaz Antonio Salvador Y Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Md Practitioner - Primary Care Provider (PCP) V	Saxena Jaya Banez	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Md Practitioner - Primary Care Provider (PCP) V V V V V V	Candela Ralph T Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (P	Waxman Dennis Rpa	Practitioner - Primary Care Provider (PCP)	<			ζ.		<	<	<	<	<
	Hilaire Marc Richard Md	Practitioner - Primary Care Provider (PCP)										



Page 396 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Washer Labile Md Provider Name Provider Catagory Zall		Participating in Projects	ects									
Pacilitories - Primary Cane Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Idd Practitioner - Primary Care Provider (PCP) X <td>Walter Leslie Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td>ζ.</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Walter Leslie Md	Practitioner - Primary Care Provider (PCP)	<	<		<	ζ.	<	<	<	<	<
Dib out Practitioner - Primary Case Provider (PCP) X <th< td=""><td>Khalil Richard Md</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Khalil Richard Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
MMM Pactitioner - Primary Care Provider (PCP) C <td>Kemp Sharagim Do</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td>〈</td> <td></td> <td><</td> <td>ζ.</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td>	Kemp Sharagim Do	Practitioner - Primary Care Provider (PCP)	<	〈		<	ζ.		<	<	<	<
Ind J Do Paralitioner - Primary Care Provider (PCP) P Md P Ractilioner - Primary Care Provider (PCP) A Racti	Guilbe Rose M Md	Practitioner - Primary Care Provider (PCP)	<	<		<	ζ.	ζ.	<	<	ζ	<
Practitioner - Primary Care Provider (PCP)	Feldfogel Howard J Do	Practitioner - Primary Care Provider (PCP)	<	〈	<	<	ζ.	<	<	<	<	<
P. Mod	Guzi Andria	Practitioner - Primary Care Provider (PCP)	<	<		<	ζ.		<	<	ζ	<
a Zivolyenna Md Practitioner - Primary Cane Provider (PCP) Image: Control of the Primary Cane Provider (PCP) Image: Control of CPP) Image: Control of CPP)<	Tattelman Ellen P Md	Practitioner - Primary Care Provider (PCP)	<	<			ζ.		<	<	<	<
Md Practitioner - Primary Case Provider (PCP) V <td>Sheydina Yelena Zinovjevna Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td></td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td>	Sheydina Yelena Zinovjevna Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Anne Practitioner - Primary Care Provider (PCP) V </td <td>Chamberlin Joe Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Chamberlin Joe Md	Practitioner - Primary Care Provider (PCP)										
Anne Practitioner - Primary Care Provider (PCP) X </td <td>Connelly Jane M</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Connelly Jane M	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Cherian Shoba Anne	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
amons Practitioner - Primary Care Provider (PCP) V<	Kim Christy	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Idd Practitioner - Primary Care Provider (PCP) IX	Pinzon Robin Ramos	Practitioner - Primary Care Provider (PCP)										
Irla Mid Practitioner - Primary Care Provider (PCP) C <th< td=""><td>Naeem Asma Md</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td>~</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Naeem Asma Md	Practitioner - Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Michelle Md Practitioner - Primary Care Provider (PCP) C	Levine Michael Ira Md	Practitioner - Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Joseph Md Practitioner - Primary Care Provider (PCP) Image: Control of the Control o	Seewald Randy Michelle Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Id Practitioner - Primary Care Provider (PCP) Image:	Martini Anthony Joseph Md	Practitioner - Primary Care Provider (PCP)	<			<		<	<	<	<	<
Ira R Md Practitioner - Primary Care Provider (PCP) CV <	Nastase Liviu Md	Practitioner - Primary Care Provider (PCP)										
Md Practitioner - Primary Care Provider (PCP) Image:	Sharma Jayendra R Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Md Practitioner - Primary Care Provider (PCP) V	Yu Chin Hsien	Practitioner - Primary Care Provider (PCP)										
beth Klein Practitioner - Primary Care Provider (PCP) Company Care Provider (PCP)	Mcguffie Marie Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) In Practitioner - Primary Ca	Stein Ruth Elizabeth Klein	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
ne Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP)<	Vien Alexis	Practitioner - Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Jur Md Practitioner - Primary Care Provider (PCP) V V V V V Bl Jason Md Practitioner - Primary Care Provider (PCP) V V V V V V V Isa Practitioner - Primary Care Provider (PCP) V <td< td=""><td>Defilippo Caroline</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td></td><td></td><td></td><td></td><td></td><td><</td><td><</td><td><</td><td><</td></td<>	Defilippo Caroline	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
al Jason Md Practitioner - Primary Care Provider (PCP) V V V V V V ra Practitioner - Primary Care Provider (PCP) V	Rahman Ahmadur Md	Practitioner - Primary Care Provider (PCP)										
ra Practitioner - Primary Care Provider (PCP) Ta Practitioner - Primary Care Provider (PCP)	Grushko Michael Jason Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
ra Practitioner - Primary Care Provider (PCP) Lisa Practitioner - Primary Care Provider (PCP)	Leon Kenneth	Practitioner - Primary Care Provider (PCP)	<	~			<		<	<	<	<
Lisa Practitioner - Primary Care Provider (PCP) V <th< td=""><td>Edwards Barbara</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Edwards Barbara	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
mara Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V	Lidstone Dawn Lisa	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Practitioner - Primary Care Provider (PCP)	Kone Odiya Camara	Practitioner - Primary Care Provider (PCP)										
	John Jereesh T	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 397 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Production: Primary Care Production (PCP) Call Call Call Call Call Call Call Ca		Participating in Projects	Projects									
Practitioner - Primary Care Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Bracktioner - Primary Case Provider (PCP) Pracktioner - Primary Cas	Wellington Liu Y Md	Practitioner - Primary Care Provider (PCP)										
a Practitioner - Primary Care Provider (PCP) X	Callahan Brian D	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Practitioner - Primary Care Provider (PCP)	Patrick Michelle Evania	Practitioner - Primary Care Provider (PCP)	<				<			<		
Practitioner - Primary Cane Provider (PCP)	Apedo Matthew Y Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	ζ.
Mid: Pacitioner - Primay Care Provider (PCP) Pacitioner - Primay Care Provide	Kumar Viresh Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Mid Practitioner - Primary Care Provider (PCP) Image:	Miranda Norma E	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Scholnick Jenna May Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Pacititioner - Primary Care Provider (PCP)	Brown Collete	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Primary Care Provider (PCP)	Lipman Hannah I Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Azeez Abdul C K Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Karasik Jeffrey B Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<		<	<	<
Practitioner - Primary Care Provider (PCP) X	Hall Arthur Percival Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Yoo Jinil Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Primary Care Provider (PCP)	Bar Ada Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Mid Practitioner - Primary Care Provider (PCP) Mid Practitioner - Primary Care Provider (PCP) Itt Itt Pr	Emili Gregory Md	Practitioner - Primary Care Provider (PCP)										
Mid Practitioner - Primary Care Provider (PCP) Image:	Sacajiu Galit Meller Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) C	Solomon Arlene Ruth Md	Practitioner - Primary Care Provider (PCP)	<				<			<		
Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP)<	Gilmour Cynthia	Practitioner - Primary Care Provider (PCP)	<			<		<	<	<	<	<
Practitioner - Primary Care Provider (PCP) X	Santana Calie Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Itt Practitioner - Primary Care Provider (PCP)	Andre Jean	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Itt Practitioner - Primary Care Provider (PCP) Practitioner - Pri	Ahmad Nauman	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) Itt Practitioner - Primary Care Provider (PCP) Itt Practitioner - Primary Care Provider (PCP)	Fyffe Ullanda Pattion	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
#tt Practitioner - Primary Care Provider (PCP)	Dadlez Nina Mireille	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
d Practitioner - Primary Care Provider (PCP)	Gesten Amanda Garrett	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Gapay Alexander R Md	Practitioner - Primary Care Provider (PCP)	<			<		<	<	<	<	<
d Practitioner - Primary Care Provider (PCP) d Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) V Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP)	Robie Kristin	Practitioner - Primary Care Provider (PCP)										
d Practitioner - Primary Care Provider (PCP) V<	Hillman Roy A Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP)<	Franchin Giovanni Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
berto Md Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V	Pesce Steven John Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Calderon Roberto Md	Practitioner - Primary Care Provider (PCP)										
	Outon Andre	Practitioner - Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<



Page 398 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Vaidya Sudhir Purushottam
										Practitioner - Primary Care Provider (PCP)	Mccoy Wanda
										Practitioner - Primary Care Provider (PCP)	Traver Diane Md
										Practitioner - Primary Care Provider (PCP)	Ross Lawrence S Md
									<	Practitioner - Primary Care Provider (PCP)	Adubor Christopher
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Escarfuller Juan Apolinar
										Practitioner - Primary Care Provider (PCP)	Velez Domenech Gilberto A Md
										Practitioner - Primary Care Provider (PCP)	Carl Lamour-Occean Carline
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Bathory Eleanor
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Patel Viraj
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Aponte Ada Esther Md
<	<	<	<						<	Practitioner - Primary Care Provider (PCP)	Schoen Herbert J Md
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Machuca Hildred X
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Dela Cruz Sonia Bengzon Md
<	<	<	<	<	<	<	<	<	ζ.	Practitioner - Primary Care Provider (PCP)	Fitzpatrick John Joseph Md
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Gupta Shikta Md
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Novak Inna
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Fernandez Garcia Aracelis D A
										Practitioner - Primary Care Provider (PCP)	Singer Ethan A Np
										Practitioner - Primary Care Provider (PCP)	Bernard Marguerite Grace Md
										Practitioner - Primary Care Provider (PCP)	Jahan Mumtaz Md
<	<	<	<	~	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Nishat Arshia
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Broder Molly
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Aroniadis Olga
		<			<				<	Practitioner - Primary Care Provider (PCP)	Mitchell Dana
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Bedi Sudha
										Practitioner - Primary Care Provider (PCP)	Pintauro Robert
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Au Sophia S Md
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Salomon Danielle Md
										Practitioner - Primary Care Provider (PCP)	Atac Bulent S
<	<	<	<	~	<	~		<	<	Practitioner - Primary Care Provider (PCP)	Rivera Marlene Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 399 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Myst Lubrina Provider Name Provider Caregory ZAJ ZAJM		Participating in Projects	ects		-	:	•	:			: -	:
Paciditions Paciditions Primary Clare Provider (PCP)		Provider Category Provider (DCB)	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Salasis M MM Pacisticone' - Primary Cane Provider (PCP)	Lindenmeyer Louise	Practitioner - Primary Care Provider (PCP)	ζ.	<		<	<		<	<	<	<
Practitioner - Primary Care Provider (PCP)	Grosso Celeste M Md	Practitioner - Primary Care Provider (PCP)	<				<			〈		
Minimary Practitioner - Primary Care Provider (PCP) X	Kokotos Faye Md	Practitioner - Primary Care Provider (PCP)	ζ.	<			<		<	<	<	<
Wilding III Princiblories - Printing V Care Provider (PCP) CV	Nweke-Chukumerije Obiageli Md	Practitioner - Primary Care Provider (PCP)	ζ.	<		<	ζ.	<	ζ.	ζ.	<	<
Infliant B Mid Practitioner - Primary Care Provider (PCP) IX	Biagiotti Wendy	Practitioner - Primary Care Provider (PCP)	ζ.	<		ζ.	ζ.	<	ζ.	ζ.	<	<
billy Berkman Md Practitioner - Primary Care Provider (PCP) C	Schechter Miriam B Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Stathbya	Harris Emily Berkman Md	Practitioner - Primary Care Provider (PCP)	ζ.	<		<	<	<	<	<	<	<
Sahtya Practitioner - Primary Care Provider (PCP)	Mandelker Lisa	Practitioner - Primary Care Provider (PCP)										
ole Practitioner - Primary Care Provider (PCP) C <td>Mallipeddi Sahitya</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Mallipeddi Sahitya	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Indication Practitioner - Primary Care Provider (PCP)	Adler Nicole	Practitioner - Primary Care Provider (PCP)	<	<		<	~	<	<	<	<	<
Richard B Md Practitioner - Primary Care Provider (PCP) Rishner Barbara Jo Md Practitioner - Primary Care Provider (PCP) Nuna Md Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Nina Md Practitioner - Primary Care Provider (PCP) Nam Chinazo Opia Md Practitioner - Primary Care Provider (PCP) Nas Nas Practitioner - Primary Care Provider (PCP) Nas Nas Nas Nas Nas Nas Nas Na	lannotti Vicki Ann	Practitioner - Primary Care Provider (PCP)	<									
Wishner Barbara Jo Md Practitioner - Primary Care Provider (PCP) V <td>Chernaik Richard B Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td>~</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Chernaik Richard B Md	Practitioner - Primary Care Provider (PCP)	<	<		<	~	<	<	<	<	<
esschel R Md Practitioner - Primary Care Provider (PCP) X	Yarwood-Wishner Barbara Jo Md	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
Sherlan Angela Practitioner - Primary Care Provider (PCP) IX	Lessin Herschel R Md	Practitioner - Primary Care Provider (PCP)	<				<			<		
an Angela Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP)	Jee Paul	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Md Practitioner - Primary Care Provider (PCP) C <td>Thomas Sherlan Angela</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td></td> <td>~</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td>	Thomas Sherlan Angela	Practitioner - Primary Care Provider (PCP)	<	<			~		<	<	<	<
Md Practitioner - Primary Care Provider (PCP) V <td>Jenks Nancy</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td>~</td> <td>~</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td>	Jenks Nancy	Practitioner - Primary Care Provider (PCP)	<	<		~	~		<	<	<	<
Md Practitioner - Primary Care Provider (PCP) Color (PCP)	Reggev Avner Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) d	Burtchen Nina Md	Practitioner - Primary Care Provider (PCP)	<	<		<	~	<	<	<	<	<
na Md Practitioner - Primary Care Provider (PCP) A AMd Practitioner - Primary Care Provider (PCP) A AMd Practitioner - Primary Care Provider (PCP) P	Lucas Tracy	Practitioner - Primary Care Provider (PCP)	<	<		<			<	<	<	<
dd Practitioner - Primary Care Provider (PCP) Image:	Alankar Archana Md	Practitioner - Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
A Mod Practitioner - Primary Care Provider (PCP)	Datta Arpita Md	Practitioner - Primary Care Provider (PCP)										
Prinazo Opia Md Practitioner - Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V V V V V V </td <td>Muggia Victoria A Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td>~</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Muggia Victoria A Md	Practitioner - Primary Care Provider (PCP)	<	<		<	~	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Cunningham Chinazo Opia Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Primary Care Provider (PCP) V<	Snellings John	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
sse Practitioner - Primary Care Provider (PCP) V	Xu Thomas	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
Practitioner - Primary Care Provider (PCP) V<	Matos Elaine	Practitioner - Primary Care Provider (PCP)	<	<		<	~	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) V<	Lado Juan Jose	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Mckenna Maria	Practitioner - Primary Care Provider (PCP)	ζ.	<		<	<		<	<	<	<
	Seibert Katherine Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<



Page 400 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Concionan Robert Ludi Provider Name Provider Catagory 2.1 2.1.1 2.1.1 2.1.1 2.1.1 2.1.1 2.1.1 2.1.1 2.1.1 2.1.1 2.1.1 2.1.1 3.1.1		Participating in Projects	ojects									
MM Practitioner - Primary Case Provider (PCP) M C <th>Provider Name</th> <th>Provider Category</th> <th>2.a.i</th> <th>2.a.iii</th> <th>2.a.iv</th> <th>2.b.iii</th> <th>3.a.i</th> <th>3.a.ii</th> <th>3.b.i</th> <th>3.d.iii</th> <th>4.b.i</th> <th>4.b.ii</th>	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
In Paulitional - Printing Care Provider (PCP) Image: Care Provider (PC	Goodman Robert L Md	Practitioner - Primary Care Provider (PCP)	<	<		ζ.	<	〈	<	<	<	<
manufol Md Paraltitioner - Primary Care Provider (PCP) C	Choudhary Pratima	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
d d Practitioner - Primary Case Provider (PCP) CY	Zarlengo Marco Dominic Md	Practitioner - Primary Care Provider (PCP)										
SOR WMG Pacitioner - Primary Care Provider (PCP) V<	Nayeem Syed A Md	Practitioner - Primary Care Provider (PCP)	<	<		ζ.	<	<	<	<	<	<
204d Pacitioner - Primary Case Provider (PCP) CI CI<	Esteban-Cruciani Nora V Md	Practitioner - Primary Care Provider (PCP)	<	<		ζ.	<	ζ.	<	<	<	<
2Md Practitioner - Primary Care Provider (PCP) X <td>Kahn Robert J</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Kahn Robert J	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) X X X X X X X X X	C	Practitioner - Primary Care Provider (PCP)	<	<		ζ.	<	ζ.	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Khan Naz F Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
SeRn	Stein Tara	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Nadja	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Lee Jonathan	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Than Than	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
less M Practitioner - Primary Care Provider (PCP) X	Khan Asma	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
a A Practitioner - Primary Care Provider (PCP) X <td>Lamsen Marie Louies M</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Lamsen Marie Louies M	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
a A Practitioner - Primary Gare Provider (PCP) SS	Guilliames Conair	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
David Samson Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) <	Ismailova Kyamalya A	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
y Deborah Practitioner - Primary Care Provider (PCP) C <t< td=""><td>Dayan-Rosenman David Samson</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Dayan-Rosenman David Samson	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Md Practitioner - Primary Care Provider (PCP) V <td>Nunziato-Ghobashy Deborah</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Nunziato-Ghobashy Deborah	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
ette Md Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) A Md Practitioner - Primary Care Provider (PCP) A Md Practitioner - Primary Care Provider (PCP) A Md Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Md Marie Practitioner - Primary Care Provider (PCP) Marie Practitioner - Primary Care Provider (PCP) Marie Marie Practitioner - Primary Care Provider (PCP) Marie Marie Practitioner - Primary Care Provider (PCP) Marie Marie Marie Marie Practitioner - Primary Care Provider (PCP) Marie Pappas Steven W Md	Practitioner - Primary Care Provider (PCP)	<	<		<	~	<	<	<	<	<	
Practitioner - Primary Care Provider (PCP)	Steres David A Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Add Practitioner - Primary Care Provider (PCP) Add Practitioner - Primary Care Provider (PCP)	Sharpe Arleen Suzette Md	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
Add Practitioner - Primary Care Provider (PCP) Image: Care PCP) Image: Care PCP) <t< td=""><td>Carr Schevaughn</td><td>Practitioner - Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Carr Schevaughn	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP)	Aziz Mohammed Ahmed Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) V </td <td>Grossman Joseph A Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Grossman Joseph A Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) V	Pisipati Ramasita C Md	Practitioner - Primary Care Provider (PCP)										
Ad Practitioner - Primary Care Provider (PCP) V <td>Rafique Ilora I</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Rafique Ilora I	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Dietrich Marianne Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Swiderski Deborah M Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Ad Practitioner - Primary Care Provider (PCP) V	Dennerlein Lynne Marie	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Mangiaracina Thomas Md	Practitioner - Primary Care Provider (PCP)										
	Kalafatic William Edward Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 401 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Device Name Provider Name Provider Changoy 2a 2a 2a 2a 2a 3a 3a 3a		Participating in Projects	ects									
Prestitioner - Primary Care Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Predictions - Primary Case Provider (PCP)	John-Lewis Janice Njamiu	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Case Provider (PCP)	Akwuba Uche Onyeabo li Do	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Pactitioner - Non-Primary Care Provider (PCP) C C C C C C C C C	Crespi Rebecca	Practitioner - Primary Care Provider (PCP)	ζ.	<		<	<	ζ.	<	<	<	<
MM Practitioner - Non-Primary Care Provider (PCPY) Image: Control of the provider (PCPY) Image: Contro	Sharma Madhu	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		ζ.	<	ζ.	ζ.	ζ.	<	<
Practitioner - Non-Primary Care Provider (PCP) C C C C C C C C C	Campos Maria M	Practitioner - Non-Primary Care Provider (PCP)										
Thinuppathi Practitioner - Non-Primary Care Provider (PCP) 2	Stefan Delia	Practitioner - Non-Primary Care Provider (PCP)										
bighal Practitioner - Non-Primary Case Provider (PCP) Image: Case Provider (PCP) <th< td=""><td>Krishnan Gokul Thiruppathi</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Krishnan Gokul Thiruppathi	Practitioner - Non-Primary Care Provider (PCP)	<									
Spikla Practitioner - Non-Primary Care Provider (PCP) Image: Control of the Control	Chintala Sreedhar	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
DMd Practitioner - Non-Primary Care Provider (PCP) V	Vidal Sandra Zelpha	Practitioner - Non-Primary Care Provider (PCP)	<									
Practitioner - Non-Primary Care Provider (PCP)	Mitchell Sunny D Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Sony Deepthi	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
na Practitioner - Non-Primary Case Provider (PCP) V	Rodriguez Jose	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	~	<
Practitioner - Non-Primary Care Provider (PCP)	Schecter , Chana	Practitioner - Non-Primary Care Provider (PCP)										
in Tannaz Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP)	Sabol Erica	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
n Practitioner - Non-Primary Care Provider (PCP) ✓	Iranpourboroujeni Tannaz	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	~	<	<	~	<
ffany Practitioner - Non-Primary Care Provider (PCP) M <t< td=""><td>Jacobs Charleen</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td></td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td></t<>	Jacobs Charleen	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Sasis Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control o	Newenhouse Tiffany	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Ial Md Practitioner - Non-Primary Care Provider (PCP) Component	Sirikanjanapong Sasis	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
T Practitioner - Non-Primary Care Provider (PCP) Care PCP Care PCP Care PCP Care PCP <td>Rabinowich Lydia Md</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Rabinowich Lydia Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
pm Practitioner - Non-Primary Care Provider (PCP) Sarbara A Md Practitioner - Non-Primary Care Provider (PCP) Sarbara A Md Practitioner - Non-Primary Care Provider (PCP) Sarbara A Md Sarbara A Md Practitioner - Non-Primary Care Provider (PCP) Sarbara A Md Sarbara	Kyi Michael Min T	Practitioner - Non-Primary Care Provider (PCP)										
Barbara A Md Practitioner - Non-Primary Care Provider (PCP) V	Vincetic Anto Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Aid Practitioner - Non-Primary Care Provider (PCP) S C S C	Newman-Zitka Barbara A Md	Practitioner - Non-Primary Care Provider (PCP)										
EMd Practitioner - Non-Primary Care Provider (PCP) W Section (PCP) W Section (PCP) Section (Smith Philip S Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<			<	<	<	<
Md Practitioner - Non-Primary Care Provider (PCP) V </td <td>Spitzer Daniel E Md</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td></td>	Spitzer Daniel E Md	Practitioner - Non-Primary Care Provider (PCP)										
A Md Practitioner - Non-Primary Care Provider (PCP) V	Shah Shariyar Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Ada Md Practitioner - Non-Primary Care Provider (PCP)	Wu Henry Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	~	<
a Practitioner - Non-Primary Care Provider (PCP) a Practitioner - Non-Primary Care Provider (PCP) b V V V V V V V V V V V V V V V V V V	Angert Robert M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	~	<
Id Practitioner - Non-Primary Care Provider (PCP) V <	Tinsay Susana P Md	Practitioner - Non-Primary Care Provider (PCP)										
Id Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Guarnera Dianne Rpa	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		ζ.	<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Demasio Kafui Alfreda Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		ζ.	<	<	ζ.	<	<	<
	Shahani Rohit Bhojo Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<



Page 402 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Perez Dolores Loreta Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	ζ.	ζ.	<	ζ.	<	<	<	ζ.
Gingold Jack	Practitioner - Non-Primary Care Provider (PCP)										
Joseph J Castelli	Practitioner - Non-Primary Care Provider (PCP)	ζ.									
Gujadhur Nili	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Gundeck Ethan Lord Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		<	<		<	<	<	<
Patel Rajesh Manharbhai Md	Practitioner - Non-Primary Care Provider (PCP)										
Shafizadeh Farshad Md	Practitioner - Non-Primary Care Provider (PCP)										
Cohen Charmian D Md	Practitioner - Non-Primary Care Provider (PCP)										
Homonoff Mark C Md	Practitioner - Non-Primary Care Provider (PCP)										
Karen Whitton	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Bains Amarpreet S Md	Practitioner - Non-Primary Care Provider (PCP)										
Rahmani Kamran Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	~	<	<	<
Arenson Richard	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Volino Ronald John Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Susan Haight	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Steng Michael	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Phaeton Rebecca Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	~	<	<	<
Deutsch Vicki-Jo Md	Practitioner - Non-Primary Care Provider (PCP)	<									
Dennett Ronald B Md	Practitioner - Non-Primary Care Provider (PCP)	<						~	<	<	<
Yoo Tae S Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Tun Joy Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Mc Carthy Nora	Practitioner - Non-Primary Care Provider (PCP)	<	<				<	<	<	<	<
Thomas Laura	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Kogan Melanie G Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Li Peng Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Bradlow Jonathan Avery Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Smith Pauline Joy	Practitioner - Non-Primary Care Provider (PCP)	<			<		<			<	
Lago Jesus Angel Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	<
Rivera Cristine Maria Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		<	<	<	<	<	<	<
Battaglia Jennifer Sue	Practitioner - Non-Primary Care Provider (PCP)	<									
Fetherolf Elizabeth Daire	Practitioner - Non-Primary Care Provider (PCP)	<									



Page 403 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

		7000		_	_	=		_		_	
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.	2.b.iii 3	3.a.i 3.	3.a.ii 3.	3.b.i 3.	3.d.iii 4	4.b.i '	4.b.ii
Murphy Caroline Ann	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Digiovanni Paul Anthony	Practitioner - Non-Primary Care Provider (PCP)	<									
Landicho Helen R	Practitioner - Non-Primary Care Provider (PCP)	<									
Schectman Merryl	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Saunders Lorraine Rpa	Practitioner - Non-Primary Care Provider (PCP)										
Stegnjajic Arsen Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	〈	〈	<	〈	<	<
Elias Sara B	Practitioner - Non-Primary Care Provider (PCP)	<									<
Hardin John Avery Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	\	<	<	<		<
Skae Catherine Colette Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	\	<	<		<	<
Braunschweig Ira Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Serrano Maria Np	Practitioner - Non-Primary Care Provider (PCP)	<	<								<
Feldmesser Marta Lois Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ajani Sabina	Practitioner - Non-Primary Care Provider (PCP)	<									
Hussain Subuhee	Practitioner - Non-Primary Care Provider (PCP)										
Monaghan Patrice M	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Arad Danit	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Littman Stephen Ira	Practitioner - Non-Primary Care Provider (PCP)										
Shah Darshita Shalin	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Nickel George John Jr	Practitioner - Non-Primary Care Provider (PCP)	<									
Patel Ragin C Mbbs	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Gebrael Jacob	Practitioner - Non-Primary Care Provider (PCP)										
Sundaram Vishalakshi	Practitioner - Non-Primary Care Provider (PCP)										
Baig Mahadi	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Jacobs Sharone	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<		<
lvicic Alan V	Practitioner - Non-Primary Care Provider (PCP)	<					<			<	
Bliagos Dimitrios	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Berrios Damaris	Practitioner - Non-Primary Care Provider (PCP)										
Uy Natalie	Practitioner - Non-Primary Care Provider (PCP)	<	<			<	< .	<	<	<	<
Deguzman Arnel M Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	<		<						<
Mehta Prem	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<		<	<	<	<	〈	<
Ozdoba Ana	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	< .	<	<	<	<



Page 404 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<		<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Feinstein Stuart Alan
<	<	<	<	<	<	<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Apinis Andrey
										Practitioner - Non-Primary Care Provider (PCP)	Rasch Stuart G Md
<	<	<	<	<	<	<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Ewart Michelle
<	<	<	<	<	<	<	<	<	~	Practitioner - Non-Primary Care Provider (PCP)	Marylou Hernandez
<	<	<	<					<	~	Practitioner - Non-Primary Care Provider (PCP)	Kaminski Susan Ann Md
<	<	<	<		<	<	<	<	~	Practitioner - Non-Primary Care Provider (PCP)	Lin Andrea Connie
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Connors Robert
<	<	<	<	<		<			~	Practitioner - Non-Primary Care Provider (PCP)	Jean-Louis Florence Md
<	<	<	<	<	<	<	<	<	~	Practitioner - Non-Primary Care Provider (PCP)	Sehhat Khashayar Md
										Practitioner - Non-Primary Care Provider (PCP)	Okoniewski Deborah A
<	<	<	<						ζ.	Practitioner - Non-Primary Care Provider (PCP)	Stevens Peter Kent Md
<	<	<	<	<	<	<	<	<	~	Practitioner - Non-Primary Care Provider (PCP)	Balazs Halmos
<	<	<	<	<	<	<	< <	<	~	Practitioner - Non-Primary Care Provider (PCP)	Ellison Richard A Md
										Practitioner - Non-Primary Care Provider (PCP)	Eaton Margaret M Phd
<	<	<	<		<	<	<	<	~	Practitioner - Non-Primary Care Provider (PCP)	Berman Mark Alan Dmd
										Practitioner - Non-Primary Care Provider (PCP)	Lavian Manouchehr Md
								<	~	Practitioner - Non-Primary Care Provider (PCP)	Mary St. Martin
	<			<		<	<	<	~	Practitioner - Non-Primary Care Provider (PCP)	Chava Abramovitz
<	<			<		<	<	<	~	Practitioner - Non-Primary Care Provider (PCP)	Spataro Rossana
										Practitioner - Non-Primary Care Provider (PCP)	Diehl , Jennifer
	<			<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Erik Lantier
<	<	<	<	<		<	<	<	~	Practitioner - Non-Primary Care Provider (PCP)	Mathew Cigi S
<	<	<	<			<	<	<	~	Practitioner - Non-Primary Care Provider (PCP)	O'Connor Julie Anne
<	<	<	<		<	<	<	<	~	Practitioner - Non-Primary Care Provider (PCP)	Mastandrea Domenico Carmine
	<			<		<	<	<	~	Practitioner - Non-Primary Care Provider (PCP)	Meaney Stacey
<	<	<	<	<	<	<	<	<	~	Practitioner - Non-Primary Care Provider (PCP)	Diana L Cardona
<	<	<	<	<	<	<	<	<	~	Practitioner - Non-Primary Care Provider (PCP)	Dominguez Maria
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Joseph James
										Practitioner - Non-Primary Care Provider (PCP)	Boulware Jason Peter
<	<	<	<	<	<	<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Slinchenkova Olena
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	ı.iv 2.b.iii	2.a.iii 2.a.iv	2.a.i	2.	Provider Category	Provider Name
									Projects	Participating in Projects	



Page 405 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Sparr Steven Allen Md
									<	Practitioner - Non-Primary Care Provider (PCP)	Gupta Gayatbi Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Wyszynski Bernard Md
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Bromley Maria Theresa
									<	Practitioner - Non-Primary Care Provider (PCP)	Morris, Jacqueline
					_					Practitioner - Non-Primary Care Provider (PCP)	Towns Miranda Luz E Phd
										Practitioner - Non-Primary Care Provider (PCP)	Kaushik Chandra S Dds
										Practitioner - Non-Primary Care Provider (PCP)	Lowe, Andrea Pa
<	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Stumacher Mark Jay
<	<	<		<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Fischer Linda
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Frederick Edward
<	<	<	<	<		<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Taylor Meleta M Np
										Practitioner - Non-Primary Care Provider (PCP)	Hussain Shakeeb
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Rosa Acierno
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Wald-Cagan Paulette
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Zolty Ronald Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kitaychik Anna
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Schiller Myles S Md
<	<	<	<	<		<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Flashner Scott J Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Trambert Jonathan J Md
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Velez Jenna
										Practitioner - Non-Primary Care Provider (PCP)	Shah Niravkumar D Md
										Practitioner - Non-Primary Care Provider (PCP)	Puccio Carmela A Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Nafday Suhas M Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Difilippo William
										Practitioner - Non-Primary Care Provider (PCP)	Gaschke Yvonne Nanette
									<	Practitioner - Non-Primary Care Provider (PCP)	Belayneh Lulenesh Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Matzner Frederick John Md
<	<	<	<	<		<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Bersig James Md
										Practitioner - Non-Primary Care Provider (PCP)	Eapen Jeena Viji Md
										Practitioner - Non-Primary Care Provider (PCP)	Ythier Denise
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 406 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	» Б :::	بر س	ມ ພ ≕	ა -	ა 2 ≣	<u> </u>	4 5 ≅
						J.a.1	J.4	0.5.	2	1.5.	1.5.1
Rowe Amy F	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	~	<	<	<	<
Merav Avraham D Md	Practitioner - Non-Primary Care Provider (PCP)										
Golestaneh Ladan Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Joshi Aditi	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Wheeler Sandra E	Practitioner - Non-Primary Care Provider (PCP)	<									
Alyea Sonya	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Spivak-Davis Eva	Practitioner - Non-Primary Care Provider (PCP)										
Bent,Gloria	Practitioner - Non-Primary Care Provider (PCP)	<									
Smith Heather Ann	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Bello Melida	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Dr Christopher M Allen Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<			<	<	<	<
Perumal, Ganesh	Practitioner - Non-Primary Care Provider (PCP)	<									
Moltisanti Laura A	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	~	<	<	<	<
Dos Reis Roberto	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Chenthitta Sheena A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	~	<	<	<	<
Rosenbaum Robert F Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		~			<	
Simone Jean	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Hyde Clair	Practitioner - Non-Primary Care Provider (PCP)	<									
Pouponneau Charles Md	Practitioner - Non-Primary Care Provider (PCP)										
Grabovskaya Nadezhda	Practitioner - Non-Primary Care Provider (PCP)	<									
Stern Kenan Walter Davis	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	~	<	<	<	<
Fideli, Christopher	Practitioner - Non-Primary Care Provider (PCP)	<									
Garwin Sandeep	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		~	<	<	<	<
Quinlan Christine Sergio	Practitioner - Non-Primary Care Provider (PCP)	<			<		~	<	<	<	<
Augustine Sajan Pt	Practitioner - Non-Primary Care Provider (PCP)										
Fradin Kelly Nicole Falh	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Mallard Sarah	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Grundland Sharon	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	~	<	<	<	<
Pallack Robyn	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Petruolo Michael	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Johnson Edward	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	



Page 407 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Tanya Sullivan	Practitioner - Non-Primary Care Provider (PCP)										
Isenstein Batel Heather	Practitioner - Non-Primary Care Provider (PCP)										
Golive Anjani	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	~	<	<	<	<
Miller Erin	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	~	<	<	<	<
Alper, Naomi	Practitioner - Non-Primary Care Provider (PCP)	~	<		<		~			<	
Rivera Stacey	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	~	<	<	<	<
Lacayo Allen	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	~	<	<	<	<
Tam Rebecca	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	~	<	<	<	<
Mcdonald Katherine G	Practitioner - Non-Primary Care Provider (PCP)	~	<		<		~			<	
Dee Kenneth R Md	Practitioner - Non-Primary Care Provider (PCP)										
Costin Dan Md	Practitioner - Non-Primary Care Provider (PCP)	~	<		<		~	<	<	<	<
Pickard Leonard K Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Jakus Janos J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Basso Alan Matthews Phd	Practitioner - Non-Primary Care Provider (PCP)										
Markowitz Lee Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Galler Marilyn Md	Practitioner - Non-Primary Care Provider (PCP)										
Shi Patricia Ann Md	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	~	<	<	<	<
Hahner Kathryn Karen	Practitioner - Non-Primary Care Provider (PCP)	~									
Mcfield Yovanny Andreii	Practitioner - Non-Primary Care Provider (PCP)										
Gries James Robert Phd	Practitioner - Non-Primary Care Provider (PCP)										
Miller Michael H Md	Practitioner - Non-Primary Care Provider (PCP)										
Lawrence Peter Alderman S Md	Practitioner - Non-Primary Care Provider (PCP)										
Oh Young Don Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Kleban Rebecca Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Arthur Jill	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Villanueva Jinette Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Benfield Nerys Camilla	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Balezentis Susan Do	Practitioner - Non-Primary Care Provider (PCP)										
Grossman Patricia Lynn	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Landowne Ann Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	<									
Chachere Julia Rebekah Theodora	Practitioner - Non-Primary Care Provider (PCP)										



Page 408 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Provider Consigney 2.3 2.3 2.3 2.3 3.4 3.5		Participating in Projects	cts									
And Marchemeth Paraclitioner - Non-Primary Case Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Salanta Ramesh Practitioner - Non-Primary Case Provided (PCP) X	Reuben Mitchell A Md	Practitioner - Non-Primary Care Provider (PCP)										
Flask Mid Placiditioner - Non-Primary Care Provider (PCP) X	Ubriani Chandrakanta Ramesh	Practitioner - Non-Primary Care Provider (PCP)	<	~		<		<			<	
Frank M.d. Practitioner - Non-Primary Cane Provider (PCP) Sypy Frenset Practitioner - Non-Primary Cane Provider (PCP) Mynn Mynn Practitioner - Non-Primary Cane Provider (PCP) Mynn Myerson Alice S	Practitioner - Non-Primary Care Provider (PCP)	<	~		ζ.	<	ζ.	<	ζ.	<	<	
Practitioner - Non-Primary Care Provider (PCP)	Reda Dominick Frank Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	ζ.	<	ζ.	<	ζ.	<	<
Practitioner - Non-Primary Care Provider (PCP)	Colasuonno Chris	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	ζ.	<	ζ.	<	ζ.	<	<
Lynn Practitioner - Non-Primary Care Provider (PCP) LY <	Oviedo Luz	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	ζ.	<	<
Lynn Pacultioner - Non-Primary Care Provider (PCP) IX IX <t< td=""><td>Maddalena Gregory Ernest</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td>~</td><td></td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td></t<>	Maddalena Gregory Ernest	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<		<	<	<	<
Mid Practitioner - Non-Primary Care Provider (PCP) CV CV <t< td=""><td>Chiao Christine Lynn</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td></td><td></td><td><</td><td></td><td><</td><td></td><td></td><td><</td><td></td></t<>	Chiao Christine Lynn	Practitioner - Non-Primary Care Provider (PCP)	<			<		<			<	
Pactitioner - Non-Primary Care Provider (PCP) X	Goldberg Ythan Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Mckenzie Hugh	Practitioner - Non-Primary Care Provider (PCP)	<	<		<			<	<	<	<
jan Practitioner - Non-Primary Care Provider (PCP) X	Blake Kadian Alicia	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Rahmanian Marjan	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Jeffries Jessica	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Clairie Practitioner - Non-Primary Care Provider (PCP) C	Wu Margaret Md	Practitioner - Non-Primary Care Provider (PCP)										
A Martina Practitioner - Non-Primary Care Provider (PCP) X	Clement Claire	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
esh R Md Practitioner - Non-Primary Care Provider (PCP) V	Stehlikova Martina	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
o Jaydira Practitioner - Non-Primary Care Provider (PCP) COMES	Patel Minesh R Md	Practitioner - Non-Primary Care Provider (PCP)										
litty Practitioner - Non-Primary Care Provider (PCP) W <t< td=""><td>Del Rivero Jaydira</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Del Rivero Jaydira	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
licia Practitioner - Non-Primary Care Provider (PCP) ve Practitioner - Non-Primary Care Provider (PCP) van Phillip Md Practitioner - Non-Primary Care Provider (PCP) van Phillip Md Practitioner - Non-Primary Care Provider (PCP) van Phillip Md Practitioner - Non-Primary Care Provider (PCP) van Practitioner - Non-Primary Care	Rozin Dmitry	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Eve Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Im	Pointer Alicia	Practitioner - Non-Primary Care Provider (PCP)	<	<		<			<	<	<	<
Van Phillip Md Practitioner - Non-Primary Care Provider (PCP) V	Hausler Eve	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
nulaben Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V La Pena Cristina Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V La Pena Cristina Practitioner - Non-Primary Care Provider (PCP) V <td>Cohen Evan Phillip Md</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td></td>	Cohen Evan Phillip Md	Practitioner - Non-Primary Care Provider (PCP)										
La Pena Cristina Practitioner - Non-Primary Care Provider (PCP) V	Patel Mehulaben	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
TSemunhu Practitioner - Non-Primary Care Provider (PCP) V </td <td>Muniz De La Pena Cristina</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Muniz De La Pena Cristina	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Ma Peter</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Ma Peter	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V V V Practitioner - Non-Primary Care Provider (PCP) V V V Practitioner - Non-Primary Care Provider (PCP) V V V Practitioner - Non-Primary Care Provider (PCP) V V V	Nyaradzo Tsemunhu	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Parker Judith M</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Parker Judith M	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Carol Philhower</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td></td><td><</td><td></td><td></td><td><</td><td></td></t<>	Carol Philhower	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Cohen Kathleen</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td></td><td><</td><td></td><td></td><td><</td><td></td></t<>	Cohen Kathleen	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Practitioner - Non-Primary Care Provider (PCP)	Deener Avi M	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
	Witkowska Renata A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<




Page 409 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Practitioner - Non-Primary Care Provider (PCP)		Participating in Projects	cts	• •	,		•	• :	, -	, !	-	:
Practitioner - Non-Primary Care Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Practitioner - Non-Primary Care Provider (PCP)	Klein Nicholas Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Waldman Joshua	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Alejandro Jason Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Brito Mercedes A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Palatitioner - Non-Primary Cate Provider (PCP)	Guzman Catherine Ann	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		ζ.			<	
Patatitioner - Non-Primary Cate Provider (PCP)	Stillman Joshua I Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
c Practitioner - Non-Primary Case Provider (PCP) V<	Lefberg Jarrett	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		ζ.	<	<	<	<
c Practitioner - Non-Primary Care Provider (PCP) V<	Meisher Irina Md	Practitioner - Non-Primary Care Provider (PCP)										
c Practitioner - Non-Primary Care Provider (PCP) Image: Company C	Rosenbaum Pearl S Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Kamen Stewart M Dpm Pc	Practitioner - Non-Primary Care Provider (PCP)	<	<		~	<	~	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Hirschfeld Azriel	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Abplanalp Mary Rose	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	~	<	~	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (P	Meacham Kevin Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) X<	Itharat Prasert Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		~	<	<	<	<
gractitioner - Non-Primary Care Provider (PCP) C<	Kroop Steven A Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Mittapalli Kesava R Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		~	<	<	<	<
d Practitioner - Non-Primary Care Provider (PCP) rabeth Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Pr	Halpern Michele Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	~	<	~	<	<	<	<
d Practitioner - Non-Primary Care Provider (PCP) X<	Ramos Joerel Marcelo Md	Practitioner - Non-Primary Care Provider (PCP)										
Acabeth Practitioner - Non-Primary Care Provider (PCP) Image: Control of the provider of the prov	Owens George Francis Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	~	<	<	<	<
ther Elizabeth Practitioner - Non-Primary Care Provider (PCP) Ad Practitioner - Non-Primary Care Provider (PCP) RMM Practitioner - Non-Primary Care Provider (PCP) Practit	Joseph Patricia Kathy Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	~	<	<	<	<
Ad Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) RMd Practitioner - Non-Primary Care Provider (PCP) Practitioner - N	Guinan-Clark Heather Elizabeth	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Goldman Inessa Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	~	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Gross Kara J Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V Practitioner - Non-Primary Care Provider (PCP) V	John Celina P Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		~	<	~	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Robert Daniel	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Borakove Larry Steven	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Mark Md Practitioner - Non-Primary Care Provider (PCP)	Houslin Dockery	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Romano Israel	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	~	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Young, Errol	Practitioner - Non-Primary Care Provider (PCP)	<									
Practitioner - Non-Primary Care Provider (PCP)	Asnis Gregory Mark Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	~	<	<	<	<
	Traugott Ute Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<



Page 410 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Baron Nicole Vanessa
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Bell Jason Henry
										Practitioner - Non-Primary Care Provider (PCP)	Desouza Jessica Tailing
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Kang Angela
										Practitioner - Non-Primary Care Provider (PCP)	Hinojosa Franz
										Practitioner - Non-Primary Care Provider (PCP)	Cassese Mary
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Khazal Sajad Jawad
								<	_	Practitioner - Non-Primary Care Provider (PCP)	Viglucci Jessica
										Practitioner - Non-Primary Care Provider (PCP)	Azarani Tanya Virginia
<	<	<	<		<		<	<	_	Practitioner - Non-Primary Care Provider (PCP)	Lister Rolanda Lamora
<	<	<	<	<	<	<	< <	<		Practitioner - Non-Primary Care Provider (PCP)	Melnikau Boris
										Practitioner - Non-Primary Care Provider (PCP)	Pilika Asti
<	<	<	<		<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Dinkels Michael
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Burger Claudia
	<			<		<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Darlene Smieszek
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Mor Nadav
<	<	<	<					<		Practitioner - Non-Primary Care Provider (PCP)	Esteban-Galindo Manuel Rodrigo Dds
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Gartrell Benjamin Adam Md
<	<	<	<	<	<	<	<			Practitioner - Non-Primary Care Provider (PCP)	Randhawa Neelkamal
	<			<		<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Brodkin Joanne
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Lubin Katlyne
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Holtzman Lawrence Steven Md
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Villara Margarita Z Rpa
										Practitioner - Non-Primary Care Provider (PCP)	Bello Olusegun Adebowale
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Tufariello Joann M Md
<	<	<	<		<		<	<		Practitioner - Non-Primary Care Provider (PCP)	Peck Rochelle L Md Pc
	<			<		<		<		Practitioner - Non-Primary Care Provider (PCP)	Mitchell Christa
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Goldstein Daniel Jacob Md
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Neal-Perry Genevieve S Md
<	<	<	<		<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Cruz Madeline Dpm
	<			<		<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Mian Rashid A Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iii 2.a.iv	2.a.i ;		Provider Category	Provider Name
									Participating in Projects	Participatin	



Page 411 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Provider Name Provider Changory 24.1 24.8		Participating in Projects	ects									
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
e e Practicorer - Non-Primary Care Provider (PCP)	Carlos Pans Daniela	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		〈	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Hassan Joseph George	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Practitioner - Non-Primary Case Provider (PCP)	Mona Salloum Np	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Case Provider (PCP)	Kastenschmidt Erin	Practitioner - Non-Primary Care Provider (PCP)	<	<		ζ.	<	ζ.	<	<	ζ	<
Practitioner - Non-Primary Care Provider (PCP)	Lellieth Latchman	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Arora Shitij	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Landinez Rosa	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
senial Practitioner - Non-Primary Carle Provider (PCP) Image: Companion of the Primary Carle Primar	Danielle Maucieri	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
. Practitioner - Non-Primary Care Provider (PCP) In Md Practitioner - Non-Primary Care Provider (PCP) In Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-P	Santamaria Evelyn Yesenia	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Seguinot Elizabeth Ms.	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) V<	Rachel Hill	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) X X X X X X X X X	Weiser Todd Scott Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non	Sandesh Sindhu Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Inin Mid Practitioner - Non-Primary Care Provider (PCP) Image: Control of the provider of the provider of the provider of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the provider of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the provider of the provider of the provider of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the provider of the provider of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the provider of the provider of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the provider of the provider of the provider of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the provider of the practitioner - Non-Primary Care Provider of the provider of the provider of the practitioner - Non-Primary Care Provider of the provider of the practitioner - Non-Primary Care Provider of the provider of the practitioner - Non-Primary Care Provider of the provider of the practitioner - Non-Primary Care Provider of the provider of the practitioner - Non-Primary Care Provider of the provider of t	Lyons James J	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
nin Md Practitioner - Non-Primary Care Provider (PCP) V <	Gutwein Isadore Md	Practitioner - Non-Primary Care Provider (PCP)										
Included Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) <	Rubin Michael Benjamin Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) V<	Giacopelli Paul Michael Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (P	Lee Jae Ho Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary	Shein David M Mnd	Practitioner - Non-Primary Care Provider (PCP)										
Shmi Practitioner - Non-Primary Care Provider (PCP) V	Sampat Jayesh V Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
shmi Practitioner - Non-Primary Care Provider (PCP) V	Soscia Gina Lcsw	Practitioner - Non-Primary Care Provider (PCP)										
Malley Practitioner - Non-Primary Care Provider (PCP) V <	Prasad Balasa Lakshmi	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Malley Practitioner - Non-Primary Care Provider (PCP) V V V V V Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V	Bell Terri Lynn	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V	Keating James O Malley	Practitioner - Non-Primary Care Provider (PCP)	<	~		<		<	<	<	<	<
Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V	Kovacs Stephen J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Md Practitioner - Non-Primary Care Provider (PCP) V V V V V Ad Practitioner - Non-Primary Care Provider (PCP) IV V V V V V Ad Practitioner - Non-Primary Care Provider (PCP) IV V V V V V	Sangurima Jessica E Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Ad Practitioner - Non-Primary Care Provider (PCP)	Fallick Frederick S Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Md Practitioner - Non-Primary Care Provider (PCP) V <	Allman Denton Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V	Pretto Zorayda E Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Osborne Thomas	Practitioner - Non-Primary Care Provider (PCP)										
	Burke-Davis Ma	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<



Page 412 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	Jects	- > !	- , -	:	, - -	, : -	<u>-</u>	, : :	:	:
Young Zenaida Md	Practitioner - Non-Primary Care Provider (PCP)	<u> </u>	\ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \	\ .i.e.1	\ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \	١	\ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \	\ <u>\ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ </u>	\$ 5	<u> </u>	\
O Dea Daniel John Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Zabin Steven B Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Labovitz Daniel Lockett Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Agarwal Chhavi Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Bussey Lester Fitzgerald Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Wilson Arnold Brett Md	Practitioner - Non-Primary Care Provider (PCP)										
Hyman Mark	Practitioner - Non-Primary Care Provider (PCP)	<	<		<			<	<	<	<
Berman Danya Zipora	Practitioner - Non-Primary Care Provider (PCP)	<					<			<	
Lehrman Gary R Md	Practitioner - Non-Primary Care Provider (PCP)										
Namkung Yun Md	Practitioner - Non-Primary Care Provider (PCP)	<			<		<			<	
Reddy Nirmala M Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		<		<			<	
Kornblum Noah Saul Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		<	<	<	<	ζ.	<	<
Tam Jeannie Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Kessler Kenneth J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Doyle Howard R Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		<	<	<	<	<	<	<
Schweitzer Kenneth	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Lewis David A	Practitioner - Non-Primary Care Provider (PCP)	<									
Angello Thomas	Practitioner - Non-Primary Care Provider (PCP)	ζ.						<	<	<	<
Medapati Uma Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		<	<		<	ζ.	<	<
Katz Steven Jay Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Rajdev Lakshmi N Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		<	<	<	<	<	<	<
Perlmutter Ilisse Robin Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	<	<	<
Rosen Norman L Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Schaumburg Herbert Howard Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		<	<	<	<	<	<	<
Zwerling Jessica Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		<	<	<	<	<	<	<
Johnston Debra	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Katechis Anastasia	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Baynon Diane	Practitioner - Non-Primary Care Provider (PCP)										
Suh Yung	Practitioner - Non-Primary Care Provider (PCP)										
Deborah Strock	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	



Page 413 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Provider Cotagony 2.3. 2.3.1 2.3.0 2.3.1 2.3.0 3.3.1 3.3.1 3.3.1 3.3.1 3.3.1 4.3		Participating in Projects	cts									
Pacilioner - Non-Primary Care Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Practitioner - Non-Primary Care Provider (PCP)	Francavilla, Maria	Practitioner - Non-Primary Care Provider (PCP)	<									
Practitioner - Non-Primary Care Provider (PCP)	Phelan Jane	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Walsh Erin Kelly	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Robinson Alphonso	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Case Provider (PCP)	Schaetzl Christine	Practitioner - Non-Primary Care Provider (PCP)										
ph Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary	Hakima Laleh	Practitioner - Non-Primary Care Provider (PCP)	~	~		<	<	<	<	<	<	<
ph Patatitioner - Non-Primary Care Provider (PCP) X	Capone Kristin	Practitioner - Non-Primary Care Provider (PCP)	~	~		<	ζ.	<	<	<	<	<
Patatitioner - Non-Primary Care Provider (PCP)	Maughan Daniel Joseph	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	German Miguelina	Practitioner - Non-Primary Care Provider (PCP)	~	~			<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Ngai Ivan	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Reimer Heidi	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Goel Swati	Practitioner - Non-Primary Care Provider (PCP)	~	~		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) IX IX <th< td=""><td>Mera Fanny</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td></td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Mera Fanny	Practitioner - Non-Primary Care Provider (PCP)	<	<				<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) Image: Company Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) Image: Company Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) Image: Company Care Provider (PCP) MMd Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) Image: Company Care Provider (PCP) MMd Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) Image: Company Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) Image: Company Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) Image: Company Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) Image: Company Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) Image: Company Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) Image: Company Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP)	Levy Brenda Freha	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) C<	Scheinfeld Meir	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) C<	Bhuiyan Shamsul	Practitioner - Non-Primary Care Provider (PCP)										
dMd Practitioner - Non-Primary Care Provider (PCP) V	Kramer Heather	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (P	Choi Ran	Practitioner - Non-Primary Care Provider (PCP)										
d Md Practitioner - Non-Primary Care Provider (PCP) Image: Control of the contro	Tharathattel Marina	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
d Md Practitioner - Non-Primary Care Provider (PCP) V	Ash Yvette M	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) V<	Powers, Laura Sanford Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primar	Suri Asif	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Simon Lyncy	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Dervishi Pranvera	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
arie Practitioner - Non-Primary Care Provider (PCP)	Torres Edwin A	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Marie Practitioner - Non-Primary Care Provider (PCP) V V V V V V que Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V Drew Md Practitioner - Non-Primary Care Provider (PCP) V	Wagner Rebecca Lee	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
que Practitioner - Non-Primary Care Provider (PCP) V V V V Drew Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V V Drew Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V	Townley Katherine Marie	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Drew Md Practitioner - Non-Primary Care Provider (PCP) V	Carolyn Croce-Mirque	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	<
Drew Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V	Cumba Delia	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Lowenkron David Drew Md	Practitioner - Non-Primary Care Provider (PCP)	<			<		<	<	<	<	<
	Walter Eric G Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 414 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Category 2 AJ 2 AJ 2 AJ 3 AJ <th></th> <th>Participating in Projects</th> <th>ects</th> <th></th> <th>•</th> <th></th> <th>· -</th> <th>:</th> <th></th> <th></th> <th></th> <th></th>		Participating in Projects	ects		•		· -	:				
Rebett Mold	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Rebet M4d Pendationer - Non-Primary Care Provider (PCP) Md Pendationer - Non-Primary Care Provider (PCP) Md Pendationer - Non-Primary Care Provider (PCP) Add Pendationer - Non-Primary Care Provider (PCP) Md Pendationer - Non-Primary Care Provider (PCP) Md Pendationer - Non-Primary Care Provider (PCP) Md Pendationer - Non-Primary Care Provider (PCP) Pendationer - Non-Primary Care Provider (PC	Dasgupta Indira Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
d d Practitioner - Non-Primary Case Provider (PCP) V	Buschmann William Robert Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Mid Practitioner - Non-Primary Care Provider (PCP) X	Fishbach Mitchell Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Heller Kimberly Ann Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	ζ.		<	<	<	<
Add Practitioner - Non-Primary Care Provider (PCP) CV CV <t< td=""><td>Herman Paul Phd</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Herman Paul Phd	Practitioner - Non-Primary Care Provider (PCP)										
err M Practitioner - Non-Primary Care Provider (PCP) X <t< td=""><td>Calayag Patricia T Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td></td><td></td><td></td><td></td><td></td><td><</td><td><</td><td><</td><td><</td></t<>	Calayag Patricia T Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
or MM Practitioner - Non-Primary Case Provider (PCP) IX	Slovut David	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	ζ.	<	<	<	<	<
uromuscular Reha Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of th	Prezzano Christopher M	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Capoor Pediatric Neuromuscular Reha	Practitioner - Non-Primary Care Provider (PCP)	<									
Practitioner - Non-Primary Care Provider (PCP)	Norman Otsuka Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Case Provider (PCP)	Vital-Herne Marc Md	Practitioner - Non-Primary Care Provider (PCP)										
practitioner - Non-Primary Care Provider (PCP) X<	Piperdi Bilal Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Image: Care Provider (PCP) Image: Care Provider (PCP) <th< td=""><td>Fuloria Mamta</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Fuloria Mamta	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
pm Practitioner - Non-Primary Care Provider (PCP) C	Zonszein Joel Md	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
ppm Practitioner - Non-Primary Care Provider (PCP) X	Marte Venecia	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Baldinger Harry G Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
IMM Practitioner - Non-Primary Care Provider (PCP) V	Ricci Zina J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ind Practitioner - Non-Primary Care Provider (PCP) Company Care Provider (PCP) Ind Practitioner - Non-Primary Care Provider (PCP) Company Care Provider (PCP) d Practitioner - Non-Primary Care Provider (PCP) Company Care Provider (PCP) d Practitioner - Non-Primary Care Provider (PCP) Company Care Provider (PCP) g Practitioner - Non-Primary Care Provider (PCP) Company Care Provider (PCP) g Practitioner - Non-Primary Care Provider (PCP) Company Care Provider (PCP) g Practitioner - Non-Primary Care Provider (PCP) Company Care Provider (PCP) g Practitioner - Non-Primary Care Provider (PCP) Company Care Provider (PCP) g Practitioner - Non-Primary Care Provider (PCP) Company Care Provider (PCP) g Practitioner - Non-Primary Care Provider (PCP) Company Care Provider (PCP) g Practitioner - Non-Primary Care Provider (PCP) Company Care Provider (PCP) g Practitioner - Non-Primary Care Provider (PCP) Company Care Provider (PCP) g Practitioner - Non-Primary Care Provider (PCP) Company Care Provider (PCP) g Practitioner - Non-Primary Care Provider (PCP) Company Care Provider (PC	Myers Lloyd Lynford	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
I Md Practitioner - Non-Primary Care Provider (PCP) V <th< td=""><td>Schick David Md</td><td></td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Schick David Md		<	<		<	<	<	<	<	<	<
dd Practitioner - Non-Primary Care Provider (PCP) V	Kronfeld Gary David Md	Practitioner - Non-Primary Care Provider (PCP)										
d Practitioner - Non-Primary Care Provider (PCP) rs Practitioner - Non-Primary Care Provider (PCP) rractitioner - Non-Primary Care Provider (PCP) rractition	Gross Benita L Md	Practitioner - Non-Primary Care Provider (PCP)	<	<				<	<	<	<	<
rs Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) S Practitioner - Non-Primary Care Provider (PCP) S Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Lynette Practitioner - Non-Primary Care Provider (PCP) Practitioner -	Stabinsky Harvey Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V Practitioner - Non-Primary Care Provider (PCP) V S Practitioner - Non-Primary Care Provider (PCP) V Practitioner - Non-Primary Care Provider (PCP) V Lynette Practitioner - Non-Primary Care Provider (PCP) V V V V V	Nash Pennye Walters	Practitioner - Non-Primary Care Provider (PCP)										
s Practitioner - Non-Primary Care Provider (PCP) V V V V V s Practitioner - Non-Primary Care Provider (PCP) V V V V V V Lynette Practitioner - Non-Primary Care Provider (PCP) V<	Jha Mrinal K	Practitioner - Non-Primary Care Provider (PCP)	<									
S Practitioner - Non-Primary Care Provider (PCP)	Slocum Christine N	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Lynette Practitioner - Non-Primary Care Provider (PCP) V	Kurtz Kenneth S Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Meyer Robert H Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
alia Practitioner - Non-Primary Care Provider (PCP)	Long Sharps Paige Lynette	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
alia Practitioner - Non-Primary Care Provider (PCP)	Kalus Oren	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Desruisseaux Mahalia	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
	Msimanga Eleanor	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 415 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Yee Kimberly	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Collins Margaret	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Parikh Neeti Bharat	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Sims Sherrita Gail	Practitioner - Non-Primary Care Provider (PCP)	<									
Fritz Rani Bili	Practitioner - Non-Primary Care Provider (PCP)	<	<		ζ.	<	ζ.	ζ.	ζ.	<	<
Shair Madeleine	Practitioner - Non-Primary Care Provider (PCP)	<	<		ζ.	<	ζ.	ζ.	ζ.	<	<
Sethi Neeta	Practitioner - Non-Primary Care Provider (PCP)										
Colon Jessica Arelys	Practitioner - Non-Primary Care Provider (PCP)	<									
Makinde Christiana Temitope	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Amstel David Jeremy	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Choi Jenny Jee-Eun Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Gibber Marc Jason	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Jouvin-Castro Maria Angelina	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Kinon Merritt Drew	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Felsen Uriel	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Perez Martha	Practitioner - Non-Primary Care Provider (PCP)										
Arsanious Nancy	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Byfield Lorraine C	Practitioner - Non-Primary Care Provider (PCP)	<									
Brewster Natalie Libertella	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Jennifer Davis	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Vardarajan Asha	Practitioner - Non-Primary Care Provider (PCP)										
Nolan Patrick	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Schultz Emily	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Brooks-Blyden, Donna	Practitioner - Non-Primary Care Provider (PCP)										
Ranaura Tina	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Kahan Yael	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Xu Ruimin	Practitioner - Non-Primary Care Provider (PCP)										
Bergang Rachel E Md	Practitioner - Non-Primary Care Provider (PCP)										
Vullo John James Md	Practitioner - Non-Primary Care Provider (PCP)										
Romaniv Vladimir Rpa-C	Practitioner - Non-Primary Care Provider (PCP)										
Shookster Linda A Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 416 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<		ζ.	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Sohi Arshwinde
<	~	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Feldman Jarett
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Wahezi Sayed Emal
<	<	<	<	<		<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Vembenil Reeja Md
										Practitioner - Non-Primary Care Provider (PCP)	Bak Nava Md
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Shalhoub Catharine Cecilia
										Practitioner - Non-Primary Care Provider (PCP)	Ibrahim Sherine Edward Dds
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Duhl Adam Jon
										Practitioner - Non-Primary Care Provider (PCP)	Rouse Jeffrey A Dds
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Chuang Elizabeth
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Kaushik Saurabh
<	<	<	<	<	<	<			<	Practitioner - Non-Primary Care Provider (PCP)	Forti Rene Josephine Md
<	<	<	<	<	<	<			<	Practitioner - Non-Primary Care Provider (PCP)	Levy Judith E Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Frey Michael Md
<	<	<	<	<	<	<			<	Practitioner - Non-Primary Care Provider (PCP)	Berger Alexandra
	<			<		<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Posada Gerardo A Md
										Practitioner - Non-Primary Care Provider (PCP)	Willey Joshua Zebadiah Md
										Practitioner - Non-Primary Care Provider (PCP)	Martin Ruth Held
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Banez Ferdinand B Md
										Practitioner - Non-Primary Care Provider (PCP)	Purugganan Romeo Sison Md
<	~	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Shashi Karia
<	~	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Veselinovic Jelena Milovan Md
										Practitioner - Non-Primary Care Provider (PCP)	Cerillo Thomas Dpm
<	~	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Stern Robert A Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Levin Terry L Md
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Sherman Deborah S Md
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Salgunan Nambi Md
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Berman Jeffrey Owen Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Patrick Sharon Lynne Md
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Varanasi Sankar Narayana Md
										Practitioner - Non-Primary Care Provider (PCP)	Case Carolyn M Np
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 417 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	ojects		-	_	_	_	_	_	_
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.iii	3.a.i	3.a.ii	3.b.i 3	3.d.iii	4.b.i	4.b.ii
Alexis Cherrin Margaret	Practitioner - Non-Primary Care Provider (PCP)	<								
Harrison Hillary	Practitioner - Non-Primary Care Provider (PCP)	<								
Kudesia Rashmi	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Wong Meredith Jeanne	Practitioner - Non-Primary Care Provider (PCP)									
Butler Thomas	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	〈	<	<	<
Yedlin Adam	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	_	<	<	<	<
Owens Jr Wiley	Practitioner - Non-Primary Care Provider (PCP)	<				<			<	
Mohan Geetali	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	_	<	<	<	<
Shaban Nada	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Hankerson Sidney	Practitioner - Non-Primary Care Provider (PCP)	<	~		<		<	<	<	<
Hirschl David Avishay	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	_	<	<	<	<
Oluchi Nwigwe	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<		<
Morgese Alexa Nicole	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<			<		<
Adams Kelly	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<
Rozenberg, Anneta	Practitioner - Non-Primary Care Provider (PCP)	<								
Katikaneni Madhavi	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Carroll Maggie E	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<
Dow John Paul Dds	Practitioner - Non-Primary Care Provider (PCP)									
Fields Richard I	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<
Laura Grabisch	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	_	〈	<		<
Winters Brooke	Practitioner - Non-Primary Care Provider (PCP)									
Shmuel Berkowitz	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	〈	<	<	<
Kim Soo	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<
Marlyse Rudnick	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<		<
Birch Meaghan Maureen	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	〈	<	<	<
Thompson Sharon Y	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<		<
Morcos David	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		_	〈	<		<
Hickey Jeanne C	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<		<		<
Gross Valerie	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<
Roberts-Murray Lloydette	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<
Suarez Maria Priscila	Practitioner - Non-Primary Care Provider (PCP)	<								



Page 418 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

								k			
ζ.	ζ.	ζ.	ζ.			ζ		ζ.	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Mori .ludith
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Walsh Nicholas Md
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Soojung Kwon Md
<	<	<	<						ζ.	Practitioner - Non-Primary Care Provider (PCP)	Mutic Mario
										Practitioner - Non-Primary Care Provider (PCP)	Vaccaro-Olko Mary Joan Aprn
<	<	<	<	<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Weber Carl Md
										Practitioner - Non-Primary Care Provider (PCP)	Laster Avi S
										Practitioner - Non-Primary Care Provider (PCP)	Weiner Francis R Md
										Practitioner - Non-Primary Care Provider (PCP)	Dwyer James Kieran Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mehta Dinesh Md
<	ζ.	<	ζ.		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Jaffe Joshua Md
										Practitioner - Non-Primary Care Provider (PCP)	Viviano Ann T Phd
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Liu Brenda L Md
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Miller Donald Scott Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Winters Elliot
<	ζ.	<	ζ.	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Auerbach Mitchell Evan Md
<	<	<	ζ.		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Tessler Patric
										Practitioner - Non-Primary Care Provider (PCP)	Cohen Ben Zane Md
<	<	<	<	<		<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Bagtas Joaquin F Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Geller Mark Eli Md
										Practitioner - Non-Primary Care Provider (PCP)	Lederman Carol
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Owusuaa Victoria
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Lee Janet B
									<	Practitioner - Non-Primary Care Provider (PCP)	Kotek,Robyn
										Practitioner - Non-Primary Care Provider (PCP)	Joseph Merin S
<	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Meiman Jessica
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mathelier Krystina T
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Gould Kenney
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Smith Jay Mark
<	<	<	<	<	<	<	~	<	<	Practitioner - Non-Primary Care Provider (PCP)	Goldman-Hertz Karen
										Practitioner - Non-Primary Care Provider (PCP)	Davis Alecia A Np
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									rojects	Participating in Projects	



Page 419 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<		<		<	E	<	Practitioner - Non-Primary Care Provider (PCP)	Gebb Juliana Sanchez
<	<	<	<	<	<	<	<u> </u>		<	Practitioner - Non-Primary Care Provider (PCP)	Knowles Alicia
<	<	<	<	<	<	<	<u> </u>		<	Practitioner - Non-Primary Care Provider (PCP)	Thomas Karen F
	<			<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Grendly Sharon
<	<	<	<		<	<	<u> </u>		<	Practitioner - Non-Primary Care Provider (PCP)	Nagaraja Aarat
<	<	<	<					~	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Tuyama Ana
<	<	<	<		<		<		<	Practitioner - Non-Primary Care Provider (PCP)	Wen-Jeng Melissa Yao
										Practitioner - Non-Primary Care Provider (PCP)	Albert Heng-Yao Chang
<	<	<	<	<	<	<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Gupta Chiraag
	<			<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Margaret O'Connell-Duffy
<	<	<	<	<	<	<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Alton-Primrose Amy
<	<	<	<	<	ζ.	<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Api Marietta
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Levine Alyson
<	<	<	<	<	<	<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Moghtaderi Sam
<	<	<	<	<	<	<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Schubart Ulrich Md
<	<	<	<	<	<	<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Nicole Haley
<	<	<	<	<	<	<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Bernhardt Bernard Md
<	<	<	<	<	<	<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Tanaka Kathryn
										Practitioner - Non-Primary Care Provider (PCP)	Lai Yu Jen Md
<	<	<	<	<	<	<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Allen Lincoln D Rpa
<	<	<	<		<	<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Cocucci Hugo J Md
	<			<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Cooper, Susan
<	<	<	<		<		<		<	Practitioner - Non-Primary Care Provider (PCP)	Burgos-Fontanez Obdulia
										Practitioner - Non-Primary Care Provider (PCP)	Glass Elizabeth Carey Md
	<			<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Chukwuocha Benjamin
<	<	<	<	<	<	<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Gordon David Stuart Md
										Practitioner - Non-Primary Care Provider (PCP)	Feghali Joseph G Md Pc
<	<	<	<	<	<	<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Boafo Alex Aniapam Twum Md
<	<	<	<		<	<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Mieszerski Laura E Md
										Practitioner - Non-Primary Care Provider (PCP)	Elsass Kelcy Dawn Md
<	<	<	<	<		<	< <		<	Practitioner - Non-Primary Care Provider (PCP)	Marwin Russell C Md
 4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	iv 2.b.iii	2.a.iii 2.a.iv		2.a.i	Provider Category	Provider Name
									ו Projects	Participating in Projects	



Page 420 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Dejesus Umberto Joseph
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Mohuchy Mykola Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Popa Octavian Md
										Practitioner - Non-Primary Care Provider (PCP)	Ganti Sudha Rajaram Md
<	<	<	<	<	<	<		<	~	Practitioner - Non-Primary Care Provider (PCP)	Landy Robert Jay Dpm
<	<	<	<			<		<	~	Practitioner - Non-Primary Care Provider (PCP)	Castro Jonathan M
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Hatter Jeffrey E Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Chan Ryan
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Renee Wohltman
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Francome Russell
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Friedman Amy Np
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	llana Bronheim
<	<	<	<	<	<	<		<	~	Practitioner - Non-Primary Care Provider (PCP)	Wolfgruber Hayley
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Medina Joan N
										Practitioner - Non-Primary Care Provider (PCP)	Ying Huiwen
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Serafini Francesco Maria
<	<	<	<	<	<	<		<	~	Practitioner - Non-Primary Care Provider (PCP)	Choi Helen
<	<	<	<		<			<	~	Practitioner - Non-Primary Care Provider (PCP)	Parham-Ward Valerie
<	<	<	<		<	<		<	~	Practitioner - Non-Primary Care Provider (PCP)	Shah Parth
<	<	<	<	<	<	<		<	~	Practitioner - Non-Primary Care Provider (PCP)	Osman-Wager Jamie Lauren
<	<	<	<	<	<	<		<	~	Practitioner - Non-Primary Care Provider (PCP)	Kwofie Stella
<	<	<	<		<			<	~	Practitioner - Non-Primary Care Provider (PCP)	Brandenberger Frederic
<	<	<	<		<			<	~	Practitioner - Non-Primary Care Provider (PCP)	Shariff Saadat
										Practitioner - Non-Primary Care Provider (PCP)	Najeeb Najla
										Practitioner - Non-Primary Care Provider (PCP)	Shapiro Lois A
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Clark Meaghann
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Juarbe-Ramos Ivannette
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Satecha Defreitas
										Practitioner - Non-Primary Care Provider (PCP)	Odiah Nnamdi
										Practitioner - Non-Primary Care Provider (PCP)	Rainaldi Patricia
									<	Practitioner - Non-Primary Care Provider (PCP)	Soliman,Inaiat
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									cts	Participating in Projects	



Page 421 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name	Provider Category	Jects 2 a i	> a ≣	ک ش ت	ν Ε	ມ <u>ຫ</u>	ນ =:	λ -	ມ ອີ	A 5	A 5 ≡
Cohen Stephanie Barbara Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Singh Bramdeo Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Franco Israel Md	Practitioner - Non-Primary Care Provider (PCP)	<									
Terranova Ernest S Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<		
Mohammadi Farzaneh	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Mendola Antony J Md	Practitioner - Non-Primary Care Provider (PCP)										
Dinsmore Ronald Stephen Jr	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Reich Daniel S Md	Practitioner - Non-Primary Care Provider (PCP)										
Schwartz Micha	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Ahmed Tausee F	Practitioner - Non-Primary Care Provider (PCP)										
Elliot Katherine L	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Herzog David Allen Md Pc	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Kayler Liise K	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Hakimian Navid Md	Practitioner - Non-Primary Care Provider (PCP)										
Orlando Christopher A Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Eisen Louis Max Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Pekovic Olivera Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Afonso Linda	Practitioner - Non-Primary Care Provider (PCP)	<					<			<	
Robinson John	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Greenman Lawrence A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Kaledzi Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Bartels Matthew N Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Levine Mark M	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Kressner Michael Stewart Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Levner Charles	Practitioner - Non-Primary Care Provider (PCP)										
Betzler Thomas	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Cawley James Joseph	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Berdichevsky Lillian Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Levin Paul Edward Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Broderick Carlene Hillary Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Baribault Heather	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<




Page 422 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Kun Strant S Ms Provider Name Provider Catagory 2.1 2.1.1		Participating in Projects	ects									
Probatitioner - Non-Primary Care Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
WYSON MAM PROMINTONEY-Non-Primary Care Provider (PCP) W <	Kim Sarah S Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	〈	<	<
Washiba Practitioner - Non-Primary Carle Provider (PCP) CV	Kuo Dennis Yi-Shin Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Kashibe Pacutitioner: Non-Primary Care Provider (PCP) CI	Chazotte Cynthia Md	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) X X X X X X X X X	Schlesinger Kathie	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	ζ.	<	<	<	<
Add Practitioner - Non-Primary Case Provider (PCP) V	Reznik Sandra E	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	ζ.	<	<	<	〈
Bille Reynolds	Bello Ricardo Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	ζ.	<	<	<	<
Insistin Practitioner - Non-Primary Care Provider (PCP)	Terrilyn Jamille Reynolds	Practitioner - Non-Primary Care Provider (PCP)										
Islan Mid Practitioner - Non-Primary Care Provider (PCP) Image: Control of the Contr	Barbara Weinstein	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
d Milchael Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP)	Guha Chandan Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Lity Practitioner - Non-Primary Care Provider (PCP) C <th< td=""><td>Gruffi Richard Michael</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td></td><td></td><td><</td><td><</td><td><</td><td><</td></th<>	Gruffi Richard Michael	Practitioner - Non-Primary Care Provider (PCP)	<	<		<			<	<	<	<
Imm Practitioner - Non-Primary Case Provider (PCP) Image: Case Provider (PCP) Im	Steve Banbury	Practitioner - Non-Primary Care Provider (PCP)										
imm Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of	Rice,Karin	Practitioner - Non-Primary Care Provider (PCP)	<									
Amy Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Im	Gersten Adam	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Included Practitioner - Non-Primary Care Provider (PCP) Image: Control of the Provider (PCP) Image: Control of the PCP	Joy Diana K	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
betautioner - Non-Primary Care Provider (PCP) Image: Care Provider (PC	Della Rocca Amy	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	<
Practitioner - Non-Primary Care Provider (PCP)	Tran Anhtho	Practitioner - Non-Primary Care Provider (PCP)										
ichael Practitioner - Non-Primary Care Provider (PCP) C <	Saeed Omar	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
dy Practitioner - Non-Primary Care Provider (PCP) Image: Care of the provider of the provider of the provider of the practitioner - Non-Primary Care Provider (PCP) Image: Care of the provider of the provider of the practitioner - Non-Primary Care Provider (PCP) Image: Care of the provider of the provider of the practitioner - Non-Primary Care Provider (PCP) Image: Care of the provider of the provider of the practitioner - Non-Primary Care Provider of the practitioner - Non-Primary Care Provider (PCP) Image: Care of the provider of the practitioner - Non-Primary Care Provider (PCP) Image: Care of the provider of the p	Goldfine Andrew Michael	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (P	Smith-Menchin Cindy	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Practitioner - Non-Primary Care Provider (PCP) V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V Practitioner - Non-Primary Care Provider (PCP) V <td>Orsi Deborah</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Orsi Deborah	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Naz Sofia Yusuf	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Image:	Gerow , Cheryl	Practitioner - Non-Primary Care Provider (PCP)										
har Practitioner - Non-Primary Care Provider (PCP)	Blitz Brian Keith	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
har Practitioner - Non-Primary Care Provider (PCP)	Candela Jennifer	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of	Nayak Mansi Manohar	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Kang Joann</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td>ζ.</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Kang Joann	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Blanco Irene	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Moskowitz Howard</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Moskowitz Howard	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Sarfaraz Nimra	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Kucherov Alexander	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	ζ.	<	<	<	<
	Palomino Yesenia	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 423 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Mamdani Sohail	Practitioner - Non-Primary Care Provider (PCP)										
Levine Elisheva	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Rigg Suyin A	Practitioner - Non-Primary Care Provider (PCP)	<									
Martha Castro	Practitioner - Non-Primary Care Provider (PCP)										
Wiggins Blair P	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	ζ.	<	<	<	<	<
Latpate Prashant Pandurang	Practitioner - Non-Primary Care Provider (PCP)										
Morelli Savina Ms.	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	ζ.	<	<	<	<	<
Thornton Kimberly	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Chen Yulin	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Dacia Mcbean	Practitioner - Non-Primary Care Provider (PCP)										
Arnold Shaye Beverly	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Rachel Michaels	Practitioner - Non-Primary Care Provider (PCP)										
Varghese Sarat	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Masciello Kaitlin	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Blair Bryan P Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Sacharski Eileen M Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Dziedzic John Md	Practitioner - Non-Primary Care Provider (PCP)										
Davis Mark Cameron Md	Practitioner - Non-Primary Care Provider (PCP)										
Gonzalez Juan P	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Rangraj Madhu S Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Pellicone John T Md	Practitioner - Non-Primary Care Provider (PCP)										
Haleem Abdul Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Stowe Michael Timothy Phd	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Thompson John Federick	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Faunt Nancy	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Mahoney Patricia Marie Cnm	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Decoteau Kordai I	Practitioner - Non-Primary Care Provider (PCP)										
Kochlatyi Sergei Gennadi Md	Practitioner - Non-Primary Care Provider (PCP)	<									
Weiser Kenneth R Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Santiago Maria	Practitioner - Non-Primary Care Provider (PCP)										
Perlman Barry B Md	Practitioner - Non-Primary Care Provider (PCP)	<			<		<			<	



Page 424 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Naveh Marcia Spiegel Md	Practitioner - Non-Primary Care Provider (PCP)										
Dobkin Jay B Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.			<		<	<	<	<
Singer Lewis P Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		<	<	<	<	<	<	<
Siao Kathryn Carol Lim Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		<		<	<	<	<	<
Suarez Reynol Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		<	<	<	ζ.	<	〈	<
Sofiya Grottano	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		<	<	<	<	<	<	<
Goel Sanjay Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		<	<	<	ζ.	<	〈	<
Jagust Marcy Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		<	<	<	<	<	<	<
Tepler Ira Ashley Md	Practitioner - Non-Primary Care Provider (PCP)										
Katz Henry J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Park Brian	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Burke Alban	Practitioner - Non-Primary Care Provider (PCP)	<	<		<			<	<	<	<
Davila-Katz Nicolas	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	~	<	<	<	<
Finer Christin	Practitioner - Non-Primary Care Provider (PCP)										
Barbara Levine	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Oni-Eseleh Ana	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Respass John Thomas Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Phillips Kari Yaffa	Practitioner - Non-Primary Care Provider (PCP)										
Karroum Nabil Hanna Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<		<	<	<
Efiong Efiong James	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Fried Marvin P Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Kim John J Md	Practitioner - Non-Primary Care Provider (PCP)										
Rosenberg Maris	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Goldman Jeffrey Philip Md	Practitioner - Non-Primary Care Provider (PCP)										
Nordin Charles Md	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Kaubisch Andreas Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Harris Susan Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Spindola Hugo Franco Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Licuanan Lloyd	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Beatriu Reig	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Wachs Eric A Dmd	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 425 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	ts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Gallwey Sheriffa	Practitioner - Non-Primary Care Provider (PCP)										
Kandiah Karunadevi	Practitioner - Non-Primary Care Provider (PCP)	<									
Gabel Richard H Pc Md	Practitioner - Non-Primary Care Provider (PCP)										
Rosenthal Margot E	Practitioner - Non-Primary Care Provider (PCP)										
Trimble Lacey	Practitioner - Non-Primary Care Provider (PCP)	<	<				<			<	<
Montano Cristina V	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Fenig Mark Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Kim Stacey	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Nicolas Canisha Miss	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Chanamolu Sravanthi	Practitioner - Non-Primary Care Provider (PCP)										
Elkind Richard M	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Alkalay Avishai Albert	Practitioner - Non-Primary Care Provider (PCP)										
Maingi Shail	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Okoli Oscar	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Neuman Tzvi Yehuda	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Matus Jordan	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Wong Joyce	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Burns-Wetzel Diana	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	<
Haasz Maya	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Grewal Harpreet	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Hayden Alison L	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Parkin Terri Michelle	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Kaminski,Joanna	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	<
Weber Sharon Rose	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Weinstein Tamara B	Practitioner - Non-Primary Care Provider (PCP)	<									
Zack Yael	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Concepcion-Diaz Evelyn	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Orbe Kerin	Practitioner - Non-Primary Care Provider (PCP)										
Tsukanov Jessica	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ebtisam Alhijazin	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Mary Anderson	Practitioner - Non-Primary Care Provider (PCP)										



Page 426 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	jects	-									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Arias Annamaria	Practitioner - Non-Primary Care Provider (PCP)	<	<		<			<	<	<	<	
Osborn Irene Paulita Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<	
Thoracic Vascular Surgeon Pll	Practitioner - Non-Primary Care Provider (PCP)											
Gitler Bernard Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<	
Fisher Robert L Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<	
Eiland Lisa Renee Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<	
Gong Michelle Ng Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		<	<	<	<	<	<	<	
Minarik Marlene	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<	
Park Kyung Sun Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<	
Larsen Erik Andrew Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<	
Arjune Dulmanie Phd	Practitioner - Non-Primary Care Provider (PCP)											
Chaise Joel M Md	Practitioner - Non-Primary Care Provider (PCP)											
Kevii , Zhaniizha	Practitioner - Non-Primary Care Provider (PCP)											
Sheikh Iqbal Qamar Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<	
Mignone Biagio ∨ Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<	
Greif Richard H Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<	
Au Winnie Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<	
Salimbene, Jennifer	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<		
Krilov Meg Allyn Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<	
Gorwara Simon K Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<	
Jha Sanjaya Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<	
Lieder Joseph N O D	Practitioner - Non-Primary Care Provider (PCP)											
Crofford Marsha J Md	Practitioner - Non-Primary Care Provider (PCP)											
Haller Melvin L Md	Practitioner - Non-Primary Care Provider (PCP)											
Barbara Diane	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<	
Herbert John T li	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<	
Yamani Abdollah Md	Practitioner - Non-Primary Care Provider (PCP)											
Packer Stuart Howard Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<	
Gagner Danielle T	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<	
Radik Murdakhayev	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<	
Zinaman Michael Jay	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<	



Delivery System Reform Incentive Payment Project New York State Department Of Health

Page 427 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

										Practitioner - Non-Primary Care Provider (PCP)	Johnson Amy
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Wellner Rachel
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Czarnecki Jamie Charlsie Marie
<	<	~	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Lackey Mary Michele
									ζ	Practitioner - Non-Primary Care Provider (PCP)	Medford Linda A
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Budden Michael P
										Practitioner - Non-Primary Care Provider (PCP)	Chele Rodica
									<	Practitioner - Non-Primary Care Provider (PCP)	Andretta Patrick
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Glotzbach Kristi
<	<	<	<	<	<	<			<	Practitioner - Non-Primary Care Provider (PCP)	Pathy Venkatachala
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Murphy Anne
	<			<		<			<	Practitioner - Non-Primary Care Provider (PCP)	Bergman Elizabeth
<	<	<	<	<	<	<			<	Practitioner - Non-Primary Care Provider (PCP)	Jayson Paul Md
<	<	~	<	<		<			<	Practitioner - Non-Primary Care Provider (PCP)	Langone Richard
										Practitioner - Non-Primary Care Provider (PCP)	Ashburn, Jr. John
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Park Sun
<	<	<	<	<	<		<		<	Practitioner - Non-Primary Care Provider (PCP)	Kelleher James Patrick
	<			<		<			<	Practitioner - Non-Primary Care Provider (PCP)	Delasho Suzanne Santana
<	<	~	<	<	<	<			<	Practitioner - Non-Primary Care Provider (PCP)	Pojman Sara Miller
<	<	<	<		<	<			<	Practitioner - Non-Primary Care Provider (PCP)	Ross-King Michelle
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Usher Sol M Md
<	<	<	<	<	<	<			<	Practitioner - Non-Primary Care Provider (PCP)	Garry David John Md
										Practitioner - Non-Primary Care Provider (PCP)	Goodemote Melissa
<	<	~	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Gellido Charles Lagaya Md
<	<	<	<	<	<	<			<	Practitioner - Non-Primary Care Provider (PCP)	Keller Steven M Md
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Hirsh Robert Md
										Practitioner - Non-Primary Care Provider (PCP)	Fray Cecile Ingrid Md
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Katkin Lenore S Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Rastogi Deepa Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kaufman David M Md
<	<	<	<	<	<	<			<	Practitioner - Non-Primary Care Provider (PCP)	Aquino Melinda Anne
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	ν 2.b.iii	iii 2.a.iv	.i 2.a.iii	2.a.i	Provider Category	Provider Name
									pjects	Participating in Projects	



Page 428 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Provider Changery 2.4 2.4 2.4 3.4 3.4 3.4 3.4 4.5		Participating in Projects	cts									
Placitions - Non-Primary Case Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Inditional Dpt Practitioner - Non-Primary Clase Provider (PCP) Image: Control of the	Novak Lisa	Practitioner - Non-Primary Care Provider (PCP)										
Eleyousr Dpt Practitioner - Non-Primary Care Provider (PCP)	Antonucci Stephen Andrew	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Mohamed Yehia Abouelyousr Dpt	Practitioner - Non-Primary Care Provider (PCP)	<									
Practitioner - Non-Primary Care Provider (PCP)	Daniel Haycook	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Last Pa Practitioner - Non-Primary Case Provider (PCP) C	Barclay Ruby	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Delille, Berthain Samuel Pa	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Weiss Sharon	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Bancroft Courtney	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Khandaker Sadia	Practitioner - Non-Primary Care Provider (PCP)	<	<		<			<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Alaie Dariush Pc Md	Practitioner - Non-Primary Care Provider (PCP)	<	~		~	<	<	<	<	<	<
Id Practitioner - Non-Primary Care Provider (PCP) X	Torossian Carol L	Practitioner - Non-Primary Care Provider (PCP)										
Add Practitioner - Non-Primary Care Provider (PCP) X	Blumberg Kenneth I Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	~	<	<	<	<	<	<
Add Practitioner - Non-Primary Care Provider (PCP) X	Gohari Arash Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	<	<	<	<	<	<
ble Md Practitioner - Non-Primary Care Provider (PCP) X <	Silverman Ronald M Md	Practitioner - Non-Primary Care Provider (PCP)	~						<	<	<	<
ble Mid Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control	Dreyzina Yelena	Practitioner - Non-Primary Care Provider (PCP)	<	~		~	<	<	<	<	<	<
Vid Practitioner - Non-Primary Care Provider (PCP) C	Mechanic Laura J Md	Practitioner - Non-Primary Care Provider (PCP)	~						<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the co	Oppenheim Jeffrey Sable Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP) Image: Care PCP) Image: Care PCP) Image: Care PCP) Image: Care PCP) <td>Kucher Cynthia</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td>~</td> <td></td> <td></td> <td></td> <td></td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td>	Kucher Cynthia	Practitioner - Non-Primary Care Provider (PCP)	~						<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (P	Hopper Rebecca J Np	Practitioner - Non-Primary Care Provider (PCP)	<	~		~	<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the practition of the provider (PCP) Image: Control of the practition of the practit	Cohen Seth A Md	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Md Practitioner - Non-Primary Care Provider (PCP) Image: Control of the provider of the practition of the practit	Ghods-Kash Safieh	Practitioner - Non-Primary Care Provider (PCP)										
Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V	Yahia Mohamed Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) V<	Peddireddy Aruna Kumari Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) V <td< td=""><td>Roberts Larry P Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td>~</td><td></td><td>~</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></td<>	Roberts Larry P Md	Practitioner - Non-Primary Care Provider (PCP)	<	~		~	<	<	<	<	<	<
And Practitioner - Non-Primary Care Provider (PCP)	Stivala George Joseph Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	<	~	<	<	<	<	<	<
Md Practitioner - Non-Primary Care Provider (PCP) V	Bloch Raphael S Md	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
And Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) And Practitioner - Non-Primary Care Provider (PCP)	Ladner Christo	Practitioner - Non-Primary Care Provider (PCP)										
A Md Practitioner - Non-Primary Care Provider (PCP)	Thorpy Michael J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		<	<	<	<	<	<	<
A Md Practitioner - Non-Primary Care Provider (PCP)	Briggs Rahil	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Loizides Anthony M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
	Moleti Carole Cnm	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 429 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Farinhas Joaquim M Jr Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	〈	<	〈
Krumerman Andrew K Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	ζ	<	<
Martin Christopher A Md	Practitioner - Non-Primary Care Provider (PCP)										
Melillo James Carl Dds	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		<	<	<	ζ	ζ	<	<
Hacker-Jakus Susan	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	ζ	ζ	<	<
Klatsky Peter	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	ζ.	<	<
Mohan Avinash Lalith Md	Practitioner - Non-Primary Care Provider (PCP)	<									
Narula Neelam	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Sankar Douglas D Md	Practitioner - Non-Primary Care Provider (PCP)										
Whitfield Laurice	Practitioner - Non-Primary Care Provider (PCP)	<					<			<	
Albulak Mehmet Kerim Md	Practitioner - Non-Primary Care Provider (PCP)										
Bhinda Jayashree Dds	Practitioner - Non-Primary Care Provider (PCP)										
Landis Jill Deborah	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Kuo Sheng Feng Md	Practitioner - Non-Primary Care Provider (PCP)										
Rabiner Joni	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Cohen, Sarah	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Ali Khorsheda Do	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Frankel Aryeh	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Fan Wei Livy	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Tran Timothy	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Steinberg Katherine Anne	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Jane Schon Pa	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
Dibos Patricia	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Shah Vaishali	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Schwarz Cordelia Sandra	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Patzkowsky Kristin	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Leuchten Scott J	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Rizk Rasha	Practitioner - Non-Primary Care Provider (PCP)										
Allen Lindsey	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Elizabeth Glauber	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Cardona Lina	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 430 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

										Practitioner - Non-Primary Care Provider (PCP)	Kohen Izchak Md
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Weiss Louis Martin Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Feingold Robert E Md
										Practitioner - Non-Primary Care Provider (PCP)	Foehr Mark Thomas Md
									<	Practitioner - Non-Primary Care Provider (PCP)	Attia Claire William Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kojaoghlanian Tsoline Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Levi Daniela Md
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Murthy Vasantha L Md
									<	Practitioner - Non-Primary Care Provider (PCP)	Ibanez Delfin George C Md
<	<	<	<	<		<			<	Practitioner - Non-Primary Care Provider (PCP)	Ratna A Sabnis Pllc
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Diwan Adnan K Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Osborne Olive Clarice Md
<	<	<	<	<		<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Kishkareva Natalya Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Pina Ileana
										Practitioner - Non-Primary Care Provider (PCP)	London Eric B
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Minardo Josephine S Phd
										Practitioner - Non-Primary Care Provider (PCP)	Nifenecker Susan
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Raichelson Roger Marc Md
										Practitioner - Non-Primary Care Provider (PCP)	John Annamma
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Hirsch Jordan
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Carter Kimberly
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Feratovic Sanel
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Chin Daniel C
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Paramananda Padma
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Stern Ashley Rose
										Practitioner - Non-Primary Care Provider (PCP)	Escobar Carolina
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kayla Carrero
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Tia Dole
									<	Practitioner - Non-Primary Care Provider (PCP)	Kaye Annette
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Guo Xiaoling
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Schrager Judith
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	




Page 431 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Wingoin Revent Charge Provider Name Provider Charge/CPCP Zal Zal<		Participating in Projects	ects									
Add Practitioner - Non-Primary Case Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Add Presilioner - Non-Primary Care Provider (PCP)	Wagner Reena Cheryl	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	<	〈	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Burjonrappa Sathyaprasad Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Shabtai Yeranen Dds	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Nun-Primary Care Provider (PCP)	Bellizzi Donna	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Cane Provider (PCP)	Irina Abayeva	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Nadia Ovchinsky	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
aa Practitioner - Non-Primary Case Provider (PCP) V	Razmzan Shahram Md	Practitioner - Non-Primary Care Provider (PCP)	<						ζ.	ζ.	<	<
asa Practitioner - Non-Primary Care Provider (PCP) X	Elangovan Visalakshi	Practitioner - Non-Primary Care Provider (PCP)	<									
Practitioner - Non-Primary Care Provider (PCP)	Trabout Sylvana	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Practitioner - Non-Primary Care Provider (PCP)	Wroblewski Roselyn Marza	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	White Soren Matthew Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Maratea Anthony G	Practitioner - Non-Primary Care Provider (PCP)										
aroline Elizabeth Practitioner - Non-Primary Care Provider (PCP) X <td>Brown Andrea</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td></td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td>	Brown Andrea	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
SD Do Practitioner - Non-Primary Care Provider (PCP) CONTROL CARRON CONTROL CARRON </td <td>Straatmann Caroline Elizabeth</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Straatmann Caroline Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
A Practitioner - Non-Primary Care Provider (PCP) practitioner - Non-Prim	D	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Numarie Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Numarie Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Numarie Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) S Estelle Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider	Dinapoli Gina	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
garita Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Prim	Zhang Hui Rpa	Practitioner - Non-Primary Care Provider (PCP)										
garita Practitioner - Non-Primary Care Provider (PCP) W <th< td=""><td>Berry Stefanie</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Berry Stefanie	Practitioner - Non-Primary Care Provider (PCP)										
Jutberg Practitioner - Non-Primary Care Provider (PCP) Image: Conting of the provider of the practition of the pr	Isakharov Margarita	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Broder Anna Rutberg	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Narie Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Nontas Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) SEstelle Practitioner - Non-Primary Care Provider (PCP) Pract	Helen Mercado	Practitioner - Non-Primary Care Provider (PCP)										
n Marie Practitioner - Non-Primary Care Provider (PCP) Image: Control of the provider of the provider of the practition of the	Ahuva Bondi	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Wontas Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP) Image: Care P	Hausler Kristen Marie	Practitioner - Non-Primary Care Provider (PCP)	<									
Wontas Practitioner - Non-Primary Care Provider (PCP) Company Care Provider (PCP)	Stewart, Julian	Practitioner - Non-Primary Care Provider (PCP)	<									
Ine Practitioner - Non-Primary Care Provider (PCP) S Estelle Practitioner - Non-Primary Care Provider (PCP)	Mouzon Sybil Montas	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
stelle Practitioner - Non-Primary Care Provider (PCP) IV IV <td>Walsh Melissa</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Walsh Melissa	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
as Estelle Practitioner - Non-Primary Care Provider (PCP)	Mercredi Guerline	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Rosario-Vargas Estelle	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
A Practitioner - Non-Primary Care Provider (PCP)	Brown Karen	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Minzer Naftali	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
	Berrios Jessica	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 432 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Provider Name Provider Catagogy 24 24 24 24 24 24 24 2		Participating in Projects	cts									
9 Pacilitioner - Non-Primary Care Provider (PCP) CI	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
a p p p Pacellioner - Non-Primary Care Provider (PCP) diody Pacellioner - Non-Primary Care Provider (PCP) diody Pacellioner - Non-Primary Care Provider (PCP) Marc Md Marc Md Pacellioner - Non-Primary Care Provider (PCP) Model Lawrence Md Pacellioner - Non-Primary Care Provider (PCP) Model Lawrence Md Pacellioner - Non-Primary Care Provider (PCP) Model Lawrence Md Pacellioner - Non-Primary Care Provider (PCP) Model Lawrence Md Pacellioner - Non-Primary Care Provider (PCP) Model Lawrence Md Pacellioner - Non-Primary Care Provider (PCP) Model Lawrence Md Pacellioner - Non-Primary Care Provider (PCP) Model Lawrence Md Pacellioner - Non-Primary Care Provider (PCP) Model Lawrence - Non-Primary Care Provider (PCP) Mode	Bachar Oren J	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	ζ.	<	ζ.	<	<	<
as a Peacitioner - Non-Primary Care Provider (PCP) Image (PCP)	Poku Princess P	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
beby Phasitioner - Non-Primary Cane Provider (PCP) MI CV CV <t< td=""><td>Garcia Yudelka</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td>~</td><td>~</td><td></td><td></td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td></t<>	Garcia Yudelka	Practitioner - Non-Primary Care Provider (PCP)	~	~			<		<	<	<	<
Intide E MM Practitioner - Non-Primary Case Provider (PCP) IX	Callender Kimberly	Practitioner - Non-Primary Care Provider (PCP)										
Mace Md Paciticioner - Non-Primary Care Provider (PCP) X	Ostrowsky Belinda E Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	ζ.	<	ζ.	<	<	<
awd Lawrence Md Practitioner - Non-Primary Care Provider (PCP) X	Kaminer Evan Marc Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
deb. Jann Practitioner - Non-Primary Care Provider (PCP) W	Fernandes David Lawrence Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		ζ.	ζ.	<	ζ.	<	<	<
Leb Mid Practitioner - Non-Primary Care Provider (PCP) S	Pincus Elizabeth Jan	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<		<	<	<	<
Be P Idd	Vogel-Blumenthal Victoria Md	Practitioner - Non-Primary Care Provider (PCP)										
MMM Practitioner - Non-Primary Care Provider (PCP) V	Dallegro Diane P Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	ζ.	<	ζ.	<	<	<
bidebouahe MM Practitioner - Non-Primary Care Provider (PCP) X	Suchin Scott M Md	Practitioner - Non-Primary Care Provider (PCP)										
y Chaim Phd Md Practitioner - Non-Primary Care Provider (PCP) X	Elmouchtari Abdelouahe Md	Practitioner - Non-Primary Care Provider (PCP)	<	~		<		<			<	
rry Md Practitioner - Non-Primary Care Provider (PCP) X <	Oksman Henry Chaim Phd Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		<	<	<	<	<	<	<
and Mid Practitioner - Non-Primary Care Provider (PCP) X	Shamoon Harry Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		<	<	<	<	<	<	<
brace Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Rutman Howard Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td>~</td><td>~</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Rutman Howard Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		<	<	<	<	<	<	<
yra Practitioner - Non-Primary Care Provider (PCP) C	Jain Vineet Md	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
A Mid Practitioner - Non-Primary Care Provider (PCP) Image (PCP)	Rosalina Valera	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
mad Irfan Md Practitioner - Non-Primary Care Provider (PCP) Image: Control of the co	Saad Eathar A Md	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
nya Practitioner - Non-Primary Care Provider (PCP) \times A Md \text{Practitioner - Non-Primary Care Provider (PCP)} \text{Non-Primary Care Provider (PCP)}	Qadir Muhammad Irfan Md	Practitioner - Non-Primary Care Provider (PCP)										
nce A Md Practitioner - Non-Primary Care Provider (PCP) V <	Mannain Taanya	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Whan Md Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Zolnik Lawrence A Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td>~</td><td></td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td></t<>	Zolnik Lawrence A Md	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<		<	<	<	<
Antoinette Dpm Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V <th< td=""><td>Kim Choong Whan Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Kim Choong Whan Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
S Md Practitioner - Non-Primary Care Provider (PCP) S Md Practitioner - Non-Primary Care Provider (PCP) tchell Md Practitioner - Non-Primary Care Provider (PCP) S S S S S S S S S S S S S S S S S S S	Levy Denise Antoinette Dpm	Practitioner - Non-Primary Care Provider (PCP)	✓	~		<	<	<	<	<	<	<
niel Md Practitioner - Non-Primary Care Provider (PCP) V	Nelson Dina S Md	Practitioner - Non-Primary Care Provider (PCP)										
Itchell Md Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP)	Berkowitz Daniel Md	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Ja Md Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) It Andrew Md Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) It Andrew Md Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP)	Blass Joel Mitchell Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Thandrew Md Practitioner - Non-Primary Care Provider (PCP)	Correa Nereida Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Johnson Lisa</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td>~</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Johnson Lisa	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Gelman Irwin	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Spindel Robert Andrew Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
	Lynn Adam M Phd	Practitioner - Non-Primary Care Provider (PCP)	<	<		ζ	ζ.	<	<	<	<	<



Page 433 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Drovidor Namo	Participating in Projects	ects	ာ	S S S S S S S S S S S S S S S S S S S	ა Σ	ມ ນີ້	ລ ຍ ≕	۵ ۲ 	ა ೬ ≣	<u>.</u>	Σ ::	
Provider Name	Provider Caregory	z.a.l	2.a.III	z.a.iv	Z.D.III	s.a.I	s.a.II	3.D.I	3.Q.III	4.0.1	4.D.II	
TOX Jalia Mu	Flacilioner - Non-Filmary Cale Flovider (FCF)	<	<		<	<	<	<	<	<	<	
Loubeau Micheline Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<		
Mazarin Gregory I Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<	
Waite Douglas	Practitioner - Non-Primary Care Provider (PCP)										<u> </u>	
Harewood, Avis	Practitioner - Non-Primary Care Provider (PCP)	<										
Balint Daniela	Practitioner - Non-Primary Care Provider (PCP)	<	<		ζ.		<			<		
Rishi Malhotra	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<	
Kandera John	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<		
Schimmel Sanford Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<	
Campbell Pamela Ann	Practitioner - Non-Primary Care Provider (PCP)	<										
Kenneth C Nisch	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<	
Krantz Benjamin A	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<	
Lanza Joseph Jean Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<			<	<	<	<	
Valentin Ana	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<	
Susan Furman	Practitioner - Non-Primary Care Provider (PCP)											
Patel Vinita Md	Practitioner - Non-Primary Care Provider (PCP)											
Praino Joseph	Practitioner - Non-Primary Care Provider (PCP)	<	<		<			<	<	<	<	
Borelli Ann Marie	Practitioner - Non-Primary Care Provider (PCP)	<										
Wayman Jessica Beth	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<	
Seliquini, Marian	Practitioner - Non-Primary Care Provider (PCP)	<	<		<			<	<	<	<	
Udemba Adaobi	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<	
Jackson Arnice	Practitioner - Non-Primary Care Provider (PCP)	<	<				<	<	<	<	<	
Suncar Edelmys	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<	
Hellerman James Guy Md	Practitioner - Non-Primary Care Provider (PCP)											
Doyle James J Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<	
Ransom Sherry M Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<	
Feldman Howard Lee Md	Practitioner - Non-Primary Care Provider (PCP)											
Silver Michael M Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<	
Grasa Gabriela Anamaria Md	Practitioner - Non-Primary Care Provider (PCP)											
Sherman Howard Ian Md	Practitioner - Non-Primary Care Provider (PCP)											
Camille Michel-Ang Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<	



Page 434 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Provider Name Provider Cotagogy 2.3 2.3 2.3 2.3 3.4 3.5		Participating in Projects	cts									
Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md V V V V V V V V V V V V V V V V V V V	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Paciticoner - Non-Primary Care Provider (PCP)	Smith Jonathan C Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Case Provides (PCP)	Cabasso Arnold Lawrence	Practitioner - Non-Primary Care Provider (PCP)	<	<		ζ.		〈		<	<	<
Practitioner - Non-Primary Case Provider (PCP)	Condro Nancy Ann Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<		<	<	<	<
Pacititioner - Non-Primary Care Provider (PCP)	Bernstein Jeffrey Md	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Nathan Ely B Md	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<		<	<	<	<
Practitioner - Non-Primary Case Provider (PCP)	Danuta Przechodzka Md	Practitioner - Non-Primary Care Provider (PCP)										
MMd Practitioner - Non-Primary Case Provider (PCP) X	Broccard Alain	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<		<	<	<	<
Mid Practitioner - Non-Primary Case Provider (PCP) X	Goldstein Kenneth Adam Md	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Mid Practitioner - Non-Primary Care Provider (PCP) IX IX <t< td=""><td>Dennis Rizzo</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td>~</td><td></td><td><</td><td><</td><td>\</td><td><</td><td>ζ.</td><td><</td><td><</td></t<>	Dennis Rizzo	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	\	<	ζ.	<	<
Add Practitioner - Non-Primary Care Provider (PCP) X	Schwartz Stephen O Pc Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	<	<	~	~	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Berkenblit Robert Gary Md	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Add Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of	Koenigsberg Tova C Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		<	~	~	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) X<	Gela Boguslawa D Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		<	~	~	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V<	Humphrey Alan	Practitioner - Non-Primary Care Provider (PCP)	~	<		<		~			<	
Practitioner - Non-Primary Care Provider (PCP) COMES COME	Sama Michael A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		<	~		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP)<	Rand Jacob H Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		<	~	~	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the co	Novik Boris Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	<	<		~	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the co	Sotelo-Garza Danilo	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Company Care Provider (P	Puthiyamadam R	Practitioner - Non-Primary Care Provider (PCP)	<									
Practitioner - Non-Primary Care Provider (PCP) V<	Chacko Celin	Practitioner - Non-Primary Care Provider (PCP)	~	~		<	~	~	<	<	<	<
ee Marci Md Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PC	Cavagnaro John A	Practitioner - Non-Primary Care Provider (PCP)	~	~		<	~	~	<	<	<	<
ee Marci Md Practitioner - Non-Primary Care Provider (PCP)	Alexis Willy Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<		~	<	<	<	<
thur Md Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP) Image: Car	Levin-Waldman Renee Marci Md	Practitioner - Non-Primary Care Provider (PCP)										
thur Md Practitioner - Non-Primary Care Provider (PCP) Thur Md Practitioner - Non-Pri	Bart Worden	Practitioner - Non-Primary Care Provider (PCP)	~					~			<	
Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider	Pastore Frank R Md	Practitioner - Non-Primary Care Provider (PCP)	<	~		<		<			<	
Practitioner - Non-Primary Care Provider (PCP) Image: Continuous of the co	Brumberger Keith Arthur Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Ranger-Johnson Lorna	Practitioner - Non-Primary Care Provider (PCP)	~	~		<	~		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Libutti Steven Kenneth Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td>~</td><td><</td><td></td><td><</td><td>~</td><td>~</td><td><</td><td><</td><td><</td><td><</td></t<>	Libutti Steven Kenneth Md	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	~	~	<	<	<	<
rnanda Md Practitioner - Non-Primary Care Provider (PCP)	Quinnell-Friedlander Shirley	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Gomez Maria Fernanda Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
	Levy I Martin Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 435 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts				•	:		<u>.</u>	•	:
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Schliftman Alan Bruce	Practitioner - Non-Primary Care Provider (PCP)	~						<	<	<	<
Halko Nadine	Practitioner - Non-Primary Care Provider (PCP)										
Leavitt Karla	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	〈	〈	〈	<
Vinnette Burgess	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		〈	ζ.	<	ζ.	ζ.	ζ.	<
Shaparin Naum	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	ζ.	ζ.	ζ.	<
Waxler Diana Rpa	Practitioner - Non-Primary Care Provider (PCP)										
Shah Chirag Dinesh	Practitioner - Non-Primary Care Provider (PCP)	<	~			<		ζ.	<	<	<
John Stern	Practitioner - Non-Primary Care Provider (PCP)										
Zarnegar Reza	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Montes Melba Lissette	Practitioner - Non-Primary Care Provider (PCP)										
Pollock,Keitha	Practitioner - Non-Primary Care Provider (PCP)	~									
Solomon Julie	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Canty Caroline	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Maggio-Silverman Cynthia Denise	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<		<	<	<	<
Andrea Sue Hausch	Practitioner - Non-Primary Care Provider (PCP)	~									
Ali Frank	Practitioner - Non-Primary Care Provider (PCP)	~			<		<			<	
Milizia Raffaele Md	Practitioner - Non-Primary Care Provider (PCP)										
Hoffman Michael Ethan	Practitioner - Non-Primary Care Provider (PCP)										
Weinman Danielle	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Findley Molly	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Brennan, Monica	Practitioner - Non-Primary Care Provider (PCP)	~	<		<		<			<	
Miah Bahar	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Park Aileen M	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Gallo Laurie	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Singh Balveen Biba	Practitioner - Non-Primary Care Provider (PCP)										
Camille Banks-Lee	Practitioner - Non-Primary Care Provider (PCP)	~					<			<	
Murphy Meagan H	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Gebreselasie Berhane	Practitioner - Non-Primary Care Provider (PCP)	~	<			<		<	<	<	<
Pacifico Jessica	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Bell Keri-Ann Taiesha	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Benash Rebecca Naomi	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 436 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	د آ		ى ::		٥ !!		- -
•					2.0.111	J.ä.I	J.a.II	0.5.1	3.0.111	4.0.1	4.0.11
Amy Santos	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Sahansra Sukhminder Kaur	Practitioner - Non-Primary Care Provider (PCP)	<									
Johnson Jenifer Marie Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Vyskocil Christine R Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Nachmann Dennis S Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Palumbo Michael J Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		<		<	<	<	<	<
Huff Anthony G	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Fleischmann Jonathan D Md	Practitioner - Non-Primary Care Provider (PCP)										
Small Jonathan M Phd	Practitioner - Non-Primary Care Provider (PCP)										
Branson Perry R Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	<
Jones Samuel Md	Practitioner - Non-Primary Care Provider (PCP)										
O'Connor Anne Maureen	Practitioner - Non-Primary Care Provider (PCP)										
Landau Thomas K Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Martynova Irina Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Yamani Amir Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Gaither Kecia Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Palumbo Julianne Lomacchio	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Camacho Diego R	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Pegler Deena Gail	Practitioner - Non-Primary Care Provider (PCP)	<									
St. Charles Marise	Practitioner - Non-Primary Care Provider (PCP)										
Urzi John	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Flores Zeida L	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Madu Assumpta Agoucha Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Menegus Mark A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Shirley Fletcher-Hall	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Rivera Victoria Athenea Md	Practitioner - Non-Primary Care Provider (PCP)										
Chen Jimmy Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Bronley Gray	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Castillo Jenny Lynn Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Rojas Rolando Jose	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Goodrich James Tait Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 437 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	<			<					<	Practitioner - Non-Primary Care Provider (PCP)	Dijana Perlleshi
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mcgahee Adam Ray
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Chuy Jennifer
									<	Practitioner - Non-Primary Care Provider (PCP)	Gebele Joyce E
<	<	<	<	<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Krische Elizabeth Rose
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Terner Sofia
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Ramos Timothy D
									<	Practitioner - Non-Primary Care Provider (PCP)	Cortes, Rodene I
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Drzewiecki Beth Ann
									ζ.	Practitioner - Non-Primary Care Provider (PCP)	Spinner Ruth M
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Muppuri Swapna
										Practitioner - Non-Primary Care Provider (PCP)	Conrad Stephen Chrzanowski
<	<	<	<			<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Schiopu Mihaela
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Alvarado Rosal
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Hemmerdinger Steven Arthur Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Graham Francis
										Practitioner - Non-Primary Care Provider (PCP)	Kitchens Galina D
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Stern Joshua
<	~	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Brucker Jason J
<	~	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Powers Caitlin Ann Np
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Mark Alissa
<	<	<	<	<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Podber Jayson S Md
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Kitsis Elizabeth
										Practitioner - Non-Primary Care Provider (PCP)	Teplitz Ellen
<	<	ζ.	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Nuguid Aida G
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Tadros Jacklyn Naguib
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Gokhan Solen Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Izes Jay Md
<	<	ζ.	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Tabaddor Flora Md
										Practitioner - Non-Primary Care Provider (PCP)	Paracha Fauzia Md
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	llario John D Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	i 2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 438 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name		Participating in Projects	ects									
Pacilitioner - Non-Primary Case Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Practitioner - Non-Primary Care Provider (PCP)	Hall Kendria	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Case Provider (PCP) X<	Powell Deirdra S	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Gomez Danny J	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Broidrick Robert	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Practitioner - Non-Primary Cane Provider (PCP)	Newell Mary	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) X	Oh Sun	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
my Pacitioner - Non-Primary Care Provider (PCP) X </td <td>Mercedes Joann</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Mercedes Joann	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
monine Paratitioner - Non-Primary Care Provider (PCP) Image: Common Care Provider (PCP) <	Canonico Anthony	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Mills Johanne Lemoine	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Milici Crystina Lynne	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
SMd Practitioner - Non-Primary Care Provider (PCP) V	Olko Catherine E	Practitioner - Non-Primary Care Provider (PCP)										
Com Practitioner - Non-Primary Care Provider (PCP) X	Katzeff Barbara S Md	Practitioner - Non-Primary Care Provider (PCP)										
d. Practitioner - Non-Primary Care Provider (PCP) X	Bergstein Karen Cnm	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	~	<
to Md Practitioner - Non-Primary Care Provider (PCP) C <t< td=""><td>Jorde Ulrich P Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td>~</td><td><</td></t<>	Jorde Ulrich P Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	~	<
a Phd Practitioner - Non-Primary Care Provider (PCP) sara Ann Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) str practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) str practitioner - Non-Primary Care Provider (PCP) practitioner	Sessa Vito Renato Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	~	<
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the co	Gellert Jane Carla Phd	Practitioner - Non-Primary Care Provider (PCP)										
PRpa Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP) Image: Care P	Lisa Wellington	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	~	<
thony Md Practitioner - Non-Primary Care Provider (PCP) Be Practitioner - Non-Primary Care Provider (PCP) Bara Ann Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) By Sylva	Demboski David P Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	~	<
e Practitioner - Non-Primary Care Provider (PCP) para Ann practitioner - Non-Primary Care Provider (PCP) practitioner - Non	Marini Robert Anthony Md	Practitioner - Non-Primary Care Provider (PCP)										
para Ann Practitioner - Non-Primary Care Provider (PCP) practitioner - Non-P	Kalaydjian Garine	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
n Practitioner - Non-Primary Care Provider (PCP) st Md practitioner - Non-Primary Care Provider (PCP) practitioner - Non-Pr	Monteverde Barbara Ann	Practitioner - Non-Primary Care Provider (PCP)										
sth Md Practitioner - Non-Primary Care Provider (PCP) Image: Continuous Care Provider (PCP	Callaghan Steven	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Dpm Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) V	Friedman Jodi Beth Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	~	<
Oppm Practitioner - Non-Primary Care Provider (PCP) Care Pro	Giannone Vincent	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Lattarulo Frank J Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Cheng Christine	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.		ζ.	<	<	ζ.	〈	<	<
Practitioner - Non-Primary Care Provider (PCP)	Steinberg Jacob	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Hansen Amanda</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td></td><td></td><td><</td><td></td><td><</td><td><</td><td><</td><td>~</td><td><</td></t<>	Hansen Amanda	Practitioner - Non-Primary Care Provider (PCP)	<			<		<	<	<	~	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V	Chavarro Jessica	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.		ζ.		<			<	<
Practitioner - Non-Primary Care Provider	Sprayregen Seymour Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.		ζ.	<	<	ζ.	〈	<	<
	Schwartz M Miles											



Page 439 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Sarah K Oh Md
<	<	<	<		<			ζ.	<	Practitioner - Non-Primary Care Provider (PCP)	Atrio Jessica Maria
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Venegas-Borselino Carla
									<	Practitioner - Non-Primary Care Provider (PCP)	Bryan,Jessica
										Practitioner - Non-Primary Care Provider (PCP)	Elizabeth C Piccolo
<	<	<	<	<				<	<	Practitioner - Non-Primary Care Provider (PCP)	Colodny Nikki Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Shaikh Munima Rafi
										Practitioner - Non-Primary Care Provider (PCP)	Berzofsky Craig
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Panigrahi Dev Das Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Ceide Mirnova Emmanuelle
<	<	<	<	<	<	<			<	Practitioner - Non-Primary Care Provider (PCP)	Mcginley John
									<	Practitioner - Non-Primary Care Provider (PCP)	Maravilla Camilo Dean Domingo
										Practitioner - Non-Primary Care Provider (PCP)	Misciagna Sean M Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Marianna Carlisi
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Baccellieri Angelo Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Hnetila Carol
<	<	<	<			<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Bochnovich Elaine
										Practitioner - Non-Primary Care Provider (PCP)	Brett-Mohyla Maureen Joan
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Liberatore Benjamin Md
										Practitioner - Non-Primary Care Provider (PCP)	Schwarzbaum Gila
										Practitioner - Non-Primary Care Provider (PCP)	Udeshi Tushar S Md
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Redinger Roberto A Md
	<			<		<			<	Practitioner - Non-Primary Care Provider (PCP)	Shvets Yelena
										Practitioner - Non-Primary Care Provider (PCP)	Venkatakrishnan Vivek Md
	<			<		<			<	Practitioner - Non-Primary Care Provider (PCP)	Reichert James Michael
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Burns Stephen Michael
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Valdivia Ana Y Md
									<	Practitioner - Non-Primary Care Provider (PCP)	Louis-Jacques Bergson
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Weisstuch Zvi Samuel Md
_										Practitioner - Non-Primary Care Provider (PCP)	Kaplan Ilya V Md
										Practitioner - Non-Primary Care Provider (PCP)	Tojino Conrado N Jr Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	i 2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ojects	Participating in Projects	



Page 440 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<		<			<	<	Flacilioner - Noit-Filliary Care Florider (FCF)	IIIII Zoey
											Th: 700;
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Peralta Raquel Marie
<	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Warren,Joan
<	<	<	<	<		<			<	Practitioner - Non-Primary Care Provider (PCP)	Brower Gena R
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Ashley Traci Mrs.
										Practitioner - Non-Primary Care Provider (PCP)	Greenstein Mordicai
<	<	<	ζ.	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Clancy Brendan
<	<	<	ζ.	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Augustus Igbokwe Cu
	<			<					<	Practitioner - Non-Primary Care Provider (PCP)	Elyse Gibberman
<	<	<	ζ.		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Pena Felix
										Practitioner - Non-Primary Care Provider (PCP)	Fromm Federica
<	<	<	ζ.	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Khan Sidrah
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Patel Viral Champak
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Humphreys Jonathan
									<	Practitioner - Non-Primary Care Provider (PCP)	Kelly,Victoria E
~	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Granit Volkan
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Goloborodko Valentyna
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Harrigan Nashley Melissa
										Practitioner - Non-Primary Care Provider (PCP)	Donahue-Gonzalez Kristen
<	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Beach, Grace
~	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Mcmahon Dennis
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Jenna Daddario
<	<	<	<	<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mannancheril Anita B
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Taniesha Lewis
										Practitioner - Non-Primary Care Provider (PCP)	Nadan Pamela
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Tuber Patricia
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Blum Lauren
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Capizzi Jessica Lisette
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Michael Miano
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Morrison Jennifer L
~	<	<	<	<		<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Klein Andrei Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ojects	Participating in Projects	



Page 441 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Waldman Rochelle Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Davitt Michelle M Md
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Bennett Joseph
										Practitioner - Non-Primary Care Provider (PCP)	Hariharan Radhika Md
										Practitioner - Non-Primary Care Provider (PCP)	Klein Steven Scott Md
									<	Practitioner - Non-Primary Care Provider (PCP)	Smith Erica Joi
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Schleyer Betti Gretcgen Phd
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Roxanne Pisa
										Practitioner - Non-Primary Care Provider (PCP)	Oza Parind Manoj Md
									<	Practitioner - Non-Primary Care Provider (PCP)	Lechich Anthony J Md
										Practitioner - Non-Primary Care Provider (PCP)	Bove Maria
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Green Debra Jean
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Comninellis Aris Md
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Ginsburg Michael M Dpm
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Dicpinigaitis Peter V Md
										Practitioner - Non-Primary Care Provider (PCP)	Burns Mark Roger Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Louard Rita Jean Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kirshenbaum Nancy W
<	<	<	<	<		<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Wang Yu
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Sharma Nitya
<	<	<	<	<	<	<		<	~	Practitioner - Non-Primary Care Provider (PCP)	Pisacano Michael Anthony Md
					. —					Practitioner - Non-Primary Care Provider (PCP)	Nager Ralph Md
<	<	<	<	<	<	<		<	~	Practitioner - Non-Primary Care Provider (PCP)	Charney Richard Md
										Practitioner - Non-Primary Care Provider (PCP)	Kobeckis Elizabeth Carpio
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Rabenou Bijan Phd
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Douglas Lindsey C Md
<	<	<	<	<	. —	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Militaru Lored
<	<	<	<		. =	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Herman Richard Dds
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Krakovitz Evan Keith Md
										Practitioner - Non-Primary Care Provider (PCP)	St. John Michelle Ms.
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ets	Participating in Projects	



Page 442 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name		Participating in Projects	cts									
Brantitioner - Non-Primary Case Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Id Practitioner - Non-Primary Care Provider (PCP) VI VI <th< td=""><td>Pillai Sophia</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td>ζ.</td><td>~</td><td></td><td>ζ.</td><td><</td><td><</td><td>ζ.</td><td><</td><td><</td><td><</td></th<>	Pillai Sophia	Practitioner - Non-Primary Care Provider (PCP)	ζ.	~		ζ.	<	<	ζ.	<	<	<
Practitioner - Non-Primary Case Provider (PCP)	Gigi R Madore Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Inter Marter Mot	Lombino Michae	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	O'Connor Katherine Marie Md	Practitioner - Non-Primary Care Provider (PCP)	<	>		<	<	<	<	<	<	<
Seam	lwu Alice Ms.	Practitioner - Non-Primary Care Provider (PCP)	ζ.	~		ζ.	<	<	ζ.	<	<	<
Pacitioner - Non-Primary Care Provider (PCP)	Jafri Farrukh Nadeem	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		ζ.		<	ζ.	<	<	<
Kathleen Practitioner - Non-Primary Care Provider (PCP) Image: Control of the Contro	Yechieli Sarah	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) X	Digangi Condon Kathleen	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Laborde Elve	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Selection of Non-Primary Care Provider (PCP) Image: Control of	Huang Hongying	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
E Practitioner - Non-Primary Care Provider (PCP) X<	Ramachandran Rajesh	Practitioner - Non-Primary Care Provider (PCP)	<	>		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) X	Weichman Katie E	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
pher Gerard Practitioner - Non-Primary Care Provider (PCP) IX	Bajaj Komal Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Md Practitioner - Non-Primary Care Provider (PCP) V	Pasquale Christopher Gerard	Practitioner - Non-Primary Care Provider (PCP)	<	<		~		<			<	<
Practitioner - Non-Primary Care Provider (PCP) C<	Oommen Shobin Md	Practitioner - Non-Primary Care Provider (PCP)										
Fractitioner - Non-Primary Care Provider (PCP) W<	Weinberg Joy	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Baker Cheryl Np	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
n Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP)	Williamson Anna	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	<
th Practitioner - Non-Primary Care Provider (PCP) Add Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Pri	Wang Theresa Li-Chu Cnm	Practitioner - Non-Primary Care Provider (PCP)	<	>		<	<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Ad Practitioner - Non-Primary Care Provider (PCP)	Mambondimumwe,Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	<									
Practitioner - Non-Primary Care Provider (PCP) V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V Practitioner - Non-Primary Care Provider (PCP) V <td>Pacheco-Stabile Gretchen</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td></td>	Pacheco-Stabile Gretchen	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP) Image: Care	Barr Scott Carey	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Taveras Jose Martin	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Dile Practitioner - Non-Primary Care Provider (PCP) V	Catanzaro Richard Peter Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Solle Practitioner - Non-Primary Care Provider (PCP) V	Robert Khalil	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Katia Todorova Practitioner - Non-Primary Care Provider (PCP) V<	Acevedo Nicole	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
liam Howard Practitioner - Non-Primary Care Provider (PCP)	Papalezova Katia Todorova	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
atrizia Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V	Greenhut William Howard	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Cirilli Carla Patrizia	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Nadler Ariella	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		<	<	<	<	<	<	<
	Rohs Anne E	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



ject

Page 443 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Fligelman Tal	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Mohsin Hammad	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Pimentel Sandra	Practitioner - Non-Primary Care Provider (PCP)	<	〈		<	<	ζ.	ζ	ζ.	ζ	<
Mathew Renu	Practitioner - Non-Primary Care Provider (PCP)	<	〈		<	<	〈	ζ.	<	<	<
Galligan Michelle C	Practitioner - Non-Primary Care Provider (PCP)	<			<		<	<	<	<	<
Chung Philip	Practitioner - Non-Primary Care Provider (PCP)	<	\		<	<	ζ.	ζ.	ζ.	〈	<
Ruvo Anthony Francis	Practitioner - Non-Primary Care Provider (PCP)										
Fontane Barbara Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Izaguirre Bernardo A Md	Practitioner - Non-Primary Care Provider (PCP)										
Pal Aruna Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Ling Julie Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Strong Benjamin Waite Md	Practitioner - Non-Primary Care Provider (PCP)										
Calleo-Cross Annamaria Do	Practitioner - Non-Primary Care Provider (PCP)	~						<	<	<	<
Levat Jay Marc Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Basavaraju Nerlige G	Practitioner - Non-Primary Care Provider (PCP)										
Christiana Joseph W Md	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<		<	<	<	<
Flugman Scott Lawrence Md	Practitioner - Non-Primary Care Provider (PCP)										
Glavey Edward Joseph	Practitioner - Non-Primary Care Provider (PCP)										
Gleason Paul Francis Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Reta Buchanan	Practitioner - Non-Primary Care Provider (PCP)										
Maala-Gentolia Clarice Np	Practitioner - Non-Primary Care Provider (PCP)	~	~			<		<	<	<	<
Gadol Charles	Practitioner - Non-Primary Care Provider (PCP)										
Kadesh Irving	Practitioner - Non-Primary Care Provider (PCP)										
Dowd Andrew J	Practitioner - Non-Primary Care Provider (PCP)										
Retter Avi Samson Md	Practitioner - Non-Primary Care Provider (PCP)										
Klein Richard	Practitioner - Non-Primary Care Provider (PCP)										
Friedman Benjamin Wolkin Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Sussman Ira I Md	Practitioner - Non-Primary Care Provider (PCP)	✓	~		<	<	<	<	<	<	<
Shinnar Shlomo Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Reddy Shamantha G Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		<	<	<	<	<	<	<
Rosen Orna Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 444 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Provider Name Provider ConseqUP) 23 23 23 23 23 23 23 2		Participating in Projects	ects									
Pacilitions - Non-Primary Care Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Idd Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V	Wang Yumei Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Sperling Karen Ellen Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Phacitioner - Non-Primary Case Provider (PCP) C </td <td>Rinzler Cinnamon A</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td>	Rinzler Cinnamon A	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Practitioner - Non-Primary Case Provider (PCP)	Kwok Yong	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Padditioner - Non-Primary Case Provider (PCP)	Wemmer Kerriemari	Practitioner - Non-Primary Care Provider (PCP)	<	<		ζ.	<	<	ζ.	<	<	<
Phod Practitioner - Non-Primary Care Provider (PCP) X <th< td=""><td>Lauer Darrell</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Lauer Darrell	Practitioner - Non-Primary Care Provider (PCP)	<									
Pactitioner - Non-Primary Care Provider (PCP)	Hirsch Suzanne Leslie Phd	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Hirsch Judith C	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Lis Ronald J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Rosenthal Francine	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Madditioner - Non-Primary Care Provider (PCP) V </td <td>Mcmanus Maryann</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td>~</td> <td><</td>	Mcmanus Maryann	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	~	<
Practitioner Non-Primary Care Provider (PCP)	Taffet Sanford L Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Silton Shira	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Inditioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP	Golier Francis Carl Md	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	~	<
Ind Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of	Valdes Maurico	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	~	<
Md Practitioner - Non-Primary Care Provider (PCP) C	Garg Madhur Kumar Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	~	<
Practitioner - Non-Primary Care Provider (PCP)	Magalie Fonvil	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	~	<
Ind Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of	Thomas Mark A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Inditioner Practitioner - Non-Primary Care Provider (PCP) Image: Control of the practition of the p	Chuu Ying Hue Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	~	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Friedman Ellen Wolkin Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	~	<
ne C Md Pc Practitioner - Non-Primary Care Provider (PCP) Practitioner -	Larisa Simkhaev	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	~	<
Practitioner - Non-Primary Care Provider (PCP) V<	Newland-Pagan Yvonne C Md Pc	Practitioner - Non-Primary Care Provider (PCP)	<			<		<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Monti Tonia	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			~	<
Practitioner - Non-Primary Care Provider (PCP) V V V Practitioner - Non-Primary Care Provider (PCP) V<	Mokrzycki Michele Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Md Practitioner - Non-Primary Care Provider (PCP)	Fass Daniel E Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Md Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP) Image: Care P	Siewers Kevin Np	Practitioner - Non-Primary Care Provider (PCP)										
Md Practitioner - Non-Primary Care Provider (PCP) V <	Zung Neal Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Beth M Kelley Lcsw-R	Practitioner - Non-Primary Care Provider (PCP)	<			<		<			~	
n Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V	Ghattas Shaden	Practitioner - Non-Primary Care Provider (PCP)	<									
	Kabbash Barbara P	Practitioner - Non-Primary Care Provider (PCP)	<	<		ζ.	<		<	<	<	<
	Rogers Craig Steven Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 445 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Sajid Mohamed
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Yeh Amy
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Martinez Delmira
<	<	<	<			<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Osczepinski Joan
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Ciani Stephanie
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Shwartz Noa
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Spagnuolo Juliana Ms.
<	<	ζ.	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Townes Meredith Leigh
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Yang Rui
										Practitioner - Non-Primary Care Provider (PCP)	Brown Tess-Ann Denise
									<	Practitioner - Non-Primary Care Provider (PCP)	Krishnan Sangeetha
<	<	ζ.	<	<	<	<	<	<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Simmons Leroy
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Druke Melissa Np
										Practitioner - Non-Primary Care Provider (PCP)	Stanmyer Rebecca
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Fukunaga Bryce
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Barenbaum Myriam
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Schwartz Shimon
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Hicks Kandree
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Halverstam Caroline
<	<	<	<	<	~	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kelly Porta
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Lee Diana
<	<	<	<	<	~	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Benjelloun Touimy Rachid
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	John Samuel
<	<	<	<	<	~	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Anna Sass
	<			<		<			<	Practitioner - Non-Primary Care Provider (PCP)	Conen Amy
	_								<	Practitioner - Non-Primary Care Provider (PCP)	Stogel Hope D Slp
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Srihari Arudi
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Krakower Leon A
<	<	<	<		~	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Wolf Kristin M Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Nayman Defne Md
										Practitioner - Non-Primary Care Provider (PCP)	Palm Ann
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ts	Participating in Projects	



Page 446 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Moucha Remus S Md Levin Henry S Md Ruiz Armando Md Deguzman Noriel Mira	Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	2.a.i	₹ 2.a.iii	2.a.iv	2.b.iii	3. <u>a</u> .i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Moucha Remus S Md Levin Henry S Md Ruiz Armando Md Deguzman Noriel Mira	Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	<	<								
Levin Henry S Md Ruiz Armando Md Deguzman Noriel Mira	Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	<	<								
Ruiz Armando Md Deguzman Noriel Mira	Practitioner - Non-Primary Care Provider (PCP)				<	<	<	<	<	<	<
Deguzman Noriel Mira											
	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Chung Charles II Md	Practitioner - Non-Primary Care Provider (PCP)										
Thompson Linda Rene	Practitioner - Non-Primary Care Provider (PCP)	<			<		<	<	<	<	<
Rodgers I Rand Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Oruganti Balaji	Practitioner - Non-Primary Care Provider (PCP)	<									
Gould Richard B Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Grush Kenneth P Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Bloch Dean Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Carmen Lopez	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Porrovecchio Andrea Marie Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Nelson William S Md	Practitioner - Non-Primary Care Provider (PCP)										
Parsa Tania Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Natarajan Sam N Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Columbres Manuel Md	Practitioner - Non-Primary Care Provider (PCP)										
Campbell Andrew B Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Witman Michael N Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Kouyoumdjian Vahan S Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Munro Kimberly C Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Ostrow Connie	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Nowak Paul Charles Md	Practitioner - Non-Primary Care Provider (PCP)										
Shapiro Nella I Md	Practitioner - Non-Primary Care Provider (PCP)										
Golio Dominick Md	Practitioner - Non-Primary Care Provider (PCP)										
Depaola Thomas	Practitioner - Non-Primary Care Provider (PCP)	<	<		<			<	<	<	<
Miller Alec L	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Swerdlow Michael L Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ohajekwe Ogedi A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Litman Nathan Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Sanjay Sikand Md Pc	Practitioner - Non-Primary Care Provider (PCP)										



Page 447 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	anticipaniig ii i ojecta	3013									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Hudes Golda Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Heimink Amy Lee	Practitioner - Non-Primary Care Provider (PCP)										
Divito Joseph Jr Md	Practitioner - Non-Primary Care Provider (PCP)	〈	<		<	<	<	<	<	<	<
Russakoff L Mark Md	Practitioner - Non-Primary Care Provider (PCP)										
Lupin Jay Stephen Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Zambenedetti Maurizio	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	<
Karra Srivani Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Zichariea Wallace	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Weber Pamela	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Rimpel Lisa Minerva Md	Practitioner - Non-Primary Care Provider (PCP)										
Milstein David M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ponticiello Joseph Nicholas Md	Practitioner - Non-Primary Care Provider (PCP)										
Cuevas-Burke, Carmen	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Wei Xiaofang	Practitioner - Non-Primary Care Provider (PCP)										
Mejia Fernando Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Mikhail-Powe Joanna	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Rivera-Lake Domingo Antonio	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Farkas Barbara R Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Chandra Sekhara Muthaiah Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Caruso Victoria	Practitioner - Non-Primary Care Provider (PCP)	<	<				<			<	<
Stein Nancy D	Practitioner - Non-Primary Care Provider (PCP)	<									
Barnett Tracey	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Kenney Kathleen M	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Bergamin Maria	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Bowden Nancy	Practitioner - Non-Primary Care Provider (PCP)	<	<				<	<	<	<	<
Liteplo Ronald Roman Md	Practitioner - Non-Primary Care Provider (PCP)										
La Casio Ralph Anthony	Practitioner - Non-Primary Care Provider (PCP)	<									
Berger Samuel Alfred	Practitioner - Non-Primary Care Provider (PCP)										
Anna Maria Giordano Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Magana Enrigue	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Weiser Daniel A	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	\



Page 448 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<		ζ.	<	Practitioner - Non-Primary Care Provider (PCP)	Selba Kathleen E
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Nava Jetmira
<	<	<	<	<	<	<			<	Practitioner - Non-Primary Care Provider (PCP)	Sanabria Tricia Norma
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Duffy Katherine
									<	Practitioner - Non-Primary Care Provider (PCP)	Shah Manan Ashokkumar
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Sullivan Daniel J
<	<	<	<	<	<	<			<	Practitioner - Non-Primary Care Provider (PCP)	Yelena R Drexler
<	<	<	<	<	<	<			<	Practitioner - Non-Primary Care Provider (PCP)	Berman Rachel Ariel Stein
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Gandhi Stacey
<	<	<	<	<	<	<			<	Practitioner - Non-Primary Care Provider (PCP)	Fiorito-Torres Franchesca
<	<	<	<	<	<	<			<	Practitioner - Non-Primary Care Provider (PCP)	Cook Kristy
										Practitioner - Non-Primary Care Provider (PCP)	Chopra Nitin
	<			<					<	Practitioner - Non-Primary Care Provider (PCP)	Wilson Zontha
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Rubin John
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Mateus Diana
										Practitioner - Non-Primary Care Provider (PCP)	Ramcharran Anneta Crepaul
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Ballister Brandon J
									<	Practitioner - Non-Primary Care Provider (PCP)	Khwalsingh Ahilya
										Practitioner - Non-Primary Care Provider (PCP)	Aurora Rozy
<	<	<	<	<	~	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mehra Shilpa
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Eng Yoko
										Practitioner - Non-Primary Care Provider (PCP)	Smith Barry T Md
<	<	<	<	<	<	<	1	<	<	Practitioner - Non-Primary Care Provider (PCP)	Marion English-Rowe
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Walsh Ronald
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Tapia Angela
										Practitioner - Non-Primary Care Provider (PCP)	Mercader Carolina
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Bafuma Patrick J Rpa
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Monderer Renee Shoshana Md
<	<	<	<			<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Rondon Betty
									<	Practitioner - Non-Primary Care Provider (PCP)	Mathew Shiny M
<	<	<	<			<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Darlington Tanya
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	/ 2.b.iii	iii 2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ojects	Participating in Projects	



Page 449 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Ahluwalia Dayal S Miriam Schoenwald	Practitioner - Non-Primary Care Provider (PCP)	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Ahluwalia Dayal S Miriam Schoenwald	Practitioner - Non-Primary Care Provider (PCP)	<	K								
Miriam Schoenwald			•		<	<	<	<	<	<	<
	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Zimmerman Franklin H Md	Practitioner - Non-Primary Care Provider (PCP)										
Cohen Steven R Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Sherman Jeffrey A Md	Practitioner - Non-Primary Care Provider (PCP)										
Shah Purvi D Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<		<	<
Ramirez De Arellano Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Randall Phyllis Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<		<	<
Hanna Raouf R Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Kaye Shana	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<		<	<
Kajita Grace R	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Murakhovskaya Irina Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Lonberg Mathew Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<		<	<
Kang Harriet Md	Practitioner - Non-Primary Care Provider (PCP)										
Khatun Mahbuba	Practitioner - Non-Primary Care Provider (PCP)	<									
Manuzon Laarni S	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	~
Ahmed Imran M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<		<	<
Verghese Joe Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	~
Einstein Francine Hughes Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<		<	<
Rasmussen Anne B Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Weinstein Harry Md	Practitioner - Non-Primary Care Provider (PCP)										
Silfa Rosa	Practitioner - Non-Primary Care Provider (PCP)										
Sanyal Rajat S Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Barzilai Nir Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Wanerman Jeffrey B Md	Practitioner - Non-Primary Care Provider (PCP)										
Quintas John C Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Abelow Arthur C Md	Practitioner - Non-Primary Care Provider (PCP)										
Kocur Basil Anthony Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Gutwein Jeremy Michael Md	Practitioner - Non-Primary Care Provider (PCP)										
Cirillo Vincenzo Antonio Md	Practitioner - Non-Primary Care Provider (PCP)	<									
Litman Norma S	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	_	<			<	



Page 450 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	ects							
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.iii 3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Velez-Green Maria	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<			<	
Manigault Andrea Denee	Practitioner - Non-Primary Care Provider (PCP)	<							
Geyer Howard Lance Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<
Tanya Williams Pa	Practitioner - Non-Primary Care Provider (PCP)								
Bux Donald	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<
Zanieski Gregory J	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<	<	<	<
Amisha Rai	Practitioner - Non-Primary Care Provider (PCP)	<	<	→	<	<	<	<	<
Goldberg-Stein Shlomit	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<
Mehta Keyur J	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<
Davidson Debra	Practitioner - Non-Primary Care Provider (PCP)								
Braun Joshua Eugene Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<
Khana Pragna	Practitioner - Non-Primary Care Provider (PCP)								
Davydova Regina	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<
Hawkins Eleanor	Practitioner - Non-Primary Care Provider (PCP)	<	~	<		<	<	<	<
Polineni Rahul	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<
Samantha Sigurdsson	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<
Carey Michelle	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<
Aggarwal Richa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<
Stern David R	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<
Abraham Sunith	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<
Cummings Michelle	Practitioner - Non-Primary Care Provider (PCP)	<							
Selim Abdelrahman	Practitioner - Non-Primary Care Provider (PCP)	<	<	< <	<	<	<	<	<
Vega Mario	Practitioner - Non-Primary Care Provider (PCP)	<	<	< <	<	<	<	<	<
Simmonds Chana	Practitioner - Non-Primary Care Provider (PCP)	<	~	<		<	<	<	<
Martinez Igda	Practitioner - Non-Primary Care Provider (PCP)	<	<	< <	<	<	<	<	<
Bueno-Deleon Ana	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<			<	
Pietris Andrew Michael	Practitioner - Non-Primary Care Provider (PCP)	<	<	< <		<	<	<	<
Creagan Rachel	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<
Cuno Kate Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<	<	<	<
Emma Kershen	Practitioner - Non-Primary Care Provider (PCP)								
Weerackody Harshan Indaka Md	Practitioner - Non-Primary Care Provider (PCP)								



Page 451 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Farticipating in Projects	CIS									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Winther Lynn C Md	Practitioner - Non-Primary Care Provider (PCP)										
Casale Anthony	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ha Conellia Md	Practitioner - Non-Primary Care Provider (PCP)										
Schulhoff Carolyn	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Michaelson David I Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Damico Brenda Santarelli	Practitioner - Non-Primary Care Provider (PCP)	<	<		ζ.		<	<	<	<	<
Kostov Atanas Kostov Rpa	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ		ζ	〈		<	<	<	<
Saint-Preux Jean Marie Carl M	Practitioner - Non-Primary Care Provider (PCP)										
Naik Geetha D Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
George Helen B Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Yokasta Garcia	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Einzig Avi Israel Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Brooks Janet Cnm	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
llowite Norman T Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Hughes Marianne	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Srinivas Vankeepuram S	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Folkert Vaughn W Md	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Keiser Harold D Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Prince David Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Robb Thomas V Do	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Grant Carol A Md	Practitioner - Non-Primary Care Provider (PCP)										
Dimartino Nardi Joan Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Charles Yardley B Md Pc	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Teuscher Enrique J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Lisha Melathe	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Kanellopoulou Isabella Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Sharma Chanchal Phd	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Gladitsch Mary Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Machado Carmen	Practitioner - Non-Primary Care Provider (PCP)	<	<				<			<	<
Morice Karen Lizette	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Lopez Francis	Practitioner - Non-Primary Care Provider (PCP)										



Page 452 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Decision Name Provider Name Provider Coalegory 24 24 24 24 24 24 24 2		Participating in Projects	cts									
Practitioner - Non-Primary Case Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Practitioner - Non-Primary Case Provider (PCP)	Lee Se Won Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Joseph Amin Dds	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Pedraza, Daniel	Practitioner - Non-Primary Care Provider (PCP)	<									
Reactitioner - Nun-Primary Care Provider (PCP)	Lima Christina	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Occhiuzzo Maribel Del Rocio	Practitioner - Non-Primary Care Provider (PCP)										
Pacatitioner - Non-Primary Care Provider (PCP) Pacatitioner - Non-Primary Car	Borenkind Carly	Practitioner - Non-Primary Care Provider (PCP)	<					<			<	
Daa Practitioner - Non-Primary Care Provider (PCP) CV CV <t< td=""><td>Karim Sadiqa</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td>~</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Karim Sadiqa	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Mojazza Shahrzad Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) X<	Yang Julie	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) X<	Nitzkorski James	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Wang Jennifer E	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) X<	Melinda Montondo	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Practitioner - Non-Primary Care Provider (PCP) V<	Cartmill Keith	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) X<	Uday Kristine	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) C<	Aksoy Tulay	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the co	Maslyanskaya Sofya	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (P	Smith Darryl	Practitioner - Non-Primary Care Provider (PCP)	<	>			<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Continuous of the continuo	Cohen Aviva	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP) Image: Care	Perkins Bennal	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Nagarwala Faisal Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) IV	Mallory Flynn	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Oduro Angela Yaa	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Banerjee Kumarika	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Rodgers Caryn	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V	Mushekov Timur	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	073802629adames Julissa	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Pearl Weill	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Paredes Sara	Practitioner - Non-Primary Care Provider (PCP)										
emi Practitioner - Non-Primary Care Provider (PCP)	Ozorio Bienvenida	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Omosebi Oluwafemi	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
	Mulry Ryan Luce	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 453 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Jaile-Marti Jesus C Md
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Chandrasekhara Lalitha Md
<	<	<		<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Staller Jerry
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Gennaro Karen
										Practitioner - Non-Primary Care Provider (PCP)	Reynolds, Peter
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Zapata Ryan J Md
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mills Andrew
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kirchmann Robert Dds
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Shakowitz Anne Marie
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Patel Ramanbhai C Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Chernyak Victoria Md
<	<	ζ.	<	<	<	<	<	<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Chapin Amanda
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Fagan Michele Joy Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Lipsitz Evan Coulson Md
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Pollack Staci E Md
<	<	<	<		<			<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Dorsey Doris
										Practitioner - Non-Primary Care Provider (PCP)	Morton Titus Aruna Md
										Practitioner - Non-Primary Care Provider (PCP)	Holt Kimberly J Phd
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Alan Barr
										Practitioner - Non-Primary Care Provider (PCP)	Mirchandani Gautam Md
										Practitioner - Non-Primary Care Provider (PCP)	Dannenberg Michael J Md Pc
<	<	<	<	<	<	<	~	<	<	Practitioner - Non-Primary Care Provider (PCP)	Wasserman Sheldon M Md
										Practitioner - Non-Primary Care Provider (PCP)	Yao Mike
										Practitioner - Non-Primary Care Provider (PCP)	Kim Andrew
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Proner Sanford Clay Dpm
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Shah Roshani R Md
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mcnulty John F Md Pc
										Practitioner - Non-Primary Care Provider (PCP)	Adams Diana Madden Md
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Levesque Lauren
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Simmons Tayler Marie
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Christine Moloney
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 454 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	jects								
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Brammer Ann M	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<			<	
Soto Adolph Jr Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	< <	<	<	<	<	<	<
Nachman Sami Albert Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	〈	<	<	<
Huggins,Cheryl	Practitioner - Non-Primary Care Provider (PCP)	<								
Kamen Michael G	Practitioner - Non-Primary Care Provider (PCP)	<	<	< <	<	<	<	<	<	<
Doshi Daivesh Md	Practitioner - Non-Primary Care Provider (PCP)									
Paniagua-Ryan Aimee	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Harrington, Tara	Practitioner - Non-Primary Care Provider (PCP)	<					<	<	<	<
Ingrid Armorer	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Goilav Beatrice	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Khan Tara C Md	Practitioner - Non-Primary Care Provider (PCP)									
Robotti Flavia Md	Practitioner - Non-Primary Care Provider (PCP)									
Eliav Chaim B Md	Practitioner - Non-Primary Care Provider (PCP)									
Kurdali Basil	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Huh Philip	Practitioner - Non-Primary Care Provider (PCP)	<					~	<	<	<
Lidiya Shestoperova	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Kathryn Bendlin	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<			<	
Spoozak Lori Ann	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Cox Nicole	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Mcandrews Eileen	Practitioner - Non-Primary Care Provider (PCP)	<		<		<			<	
Len Robert	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<			<	
Camilli Alexandra M	Practitioner - Non-Primary Care Provider (PCP)	<								
Miele Marilyn	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Jose Anita	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Jennifer Forster-Green	Practitioner - Non-Primary Care Provider (PCP)									
Singer Daniel Joseph	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<	<	<	<	<
Kristin Elizabeth Courtney	Practitioner - Non-Primary Care Provider (PCP)	<								
Wasserman Emily	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Weltzien Dawn	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Sticco Charles Craig	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Gulani Reshma	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<




Page 455 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

		7000		_		-				
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.iii	.iii 3.a.i	.i 3.a.ii	i 3.b.i	3.d.iii	4.b.i	4.b.ii
Prinzing Samantha Ms.	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	` '	<	<	<	<	<
Nowakowski Eric	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	` ·		<	<	<	<
Peragine Donna	Practitioner - Non-Primary Care Provider (PCP)									
Fellows Ashley	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	'	<	<	<	<	<
Kathleen Towey, Ot	Practitioner - Non-Primary Care Provider (PCP)	<								
Grancaric Antun	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	'	<	<	<	<	<
Augello Elaine	Practitioner - Non-Primary Care Provider (PCP)	<	<	<				<	<	<
Boutos Ekaterini	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	` `	<	<	<	<	<
Chan Alice	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	`	<	<	<	<	<
Brennan Cooper Ann	Practitioner - Non-Primary Care Provider (PCP)									
Gerber Glenn J Do	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	` '		<	<	<	<
Daly Stephen M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<	<	<	<	<
Singh Birendra Md	Practitioner - Non-Primary Care Provider (PCP)									
Rotolo Loretta Ms.	Practitioner - Non-Primary Care Provider (PCP)									
Calhoun , Lisa	Practitioner - Non-Primary Care Provider (PCP)									
Hantman Morton M Md	Practitioner - Non-Primary Care Provider (PCP)									
Smith Terrian A Np	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	` '	<	<	<	<	<
Seiter Karen P Md	Practitioner - Non-Primary Care Provider (PCP)									
Abrams Steven B Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	` <	<	<	<	<	<
Anderson Ferdinand F. Jr Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	` <		<	<	<	<
Lerner Roy Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<				<	<	<
Devore Nancy Cnm	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<	<	<	<	<
Rosenblum Robert Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	` '			<	<	<
Ostfeld Robert J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<		<	<	<
Turk Jed L Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<			<	<	<	<
Flamm Eugene S Md Pc	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	< <	<	<	<	<	<
Nanna Michele	Practitioner - Non-Primary Care Provider (PCP)									
Dr Andrew Decker Md Pc	Practitioner - Non-Primary Care Provider (PCP)	<					<	<	<	<
Mathews Shaina	Practitioner - Non-Primary Care Provider (PCP)	<	<	<				<	<	<
Jefferson Karen	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	` '	<	<	<	<	<
Sharan Alok Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<



Page 456 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Drovidor Namo	Provider Category 2	ects	ວ ພ 	ى ت ت	2 h III	 ย 	ນ ==	۵ ۲	ა ც	4 h	4 h ::
Martinez Emanuel	Practitioner - Non-Primary Care Provider (PCP)	< 1.d.1	₹	Z.d.IV	4	\ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \	₹	\	<	\	\
Cohen Rebecca	Practitioner - Non-Primary Care Provider (PCP)										
Kelly Lesa	Practitioner - Non-Primary Care Provider (PCP)	<	〈		ζ.		<	<	<	<	<
Vassell Rashida	Practitioner - Non-Primary Care Provider (PCP)										
Palmer Sophia	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		ζ.	ζ.	<	<	ζ.	<	<
Del Bene Maura L	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Crist Rebecca Lynn Cnm	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	ζ.	ζ.	<	<	ζ.	<	<
Hollinger-Samson Nancy	Practitioner - Non-Primary Care Provider (PCP)										
Briana Messina	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		<	<	<	<	<	<	<
Schwartz Lisa S	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Lankford Charlena Ms.	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Walzer Jacalyn	Practitioner - Non-Primary Care Provider (PCP)										
Fast Noam	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Forman Katie Rae	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
David Keith	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Farina Jenifer Lorrill	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	~	<	<
Joseph T Vazzana	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Amuta Jeanne Uchechi	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Gibney Tara	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Polshin Victor	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Milman Sofiya	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Morrone Kerry Ann	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Greenberg Sofiya A	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Izetta Briggs-Bolling	Practitioner - Non-Primary Care Provider (PCP)										
Fugalli Belinda K	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Mara Brunilda	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Mullins Deborah	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Mcnamara Courtney	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Heavey Jennifer	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Solomon Sherry K Md	Practitioner - Non-Primary Care Provider (PCP)										
Gupta Archana Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<




Page 457 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

2.ali 2.ali 3.ali 3.ali 3.bl 3.dli 4.bl		Participating in Projects	cts									_
and Practitioner - Non-Primary Care Provider (PCP) Mod Practitioner -	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
part of Mids	Call Elizabeth M Md	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<		<	<	<	<
Debit ONAM Practitioner - Non-Primary Case Provider (PCP) XX	Sloves James Howard	Practitioner - Non-Primary Care Provider (PCP)										
Mid Practitioner - Non-Primary Care Provider (PCP) X	Okechukwu Christopher O Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<		<	<	ζ.	<	<
MM Practitioner - Non-Primary Care Provider (PCP) V	Diana Eric Michael Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	ζ.	<	<	ζ.	ζ	<
Pacitions - Non-Primary Case Provider (PCP)	Fleischer Lee Scott Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	ζ.	<	<
Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V	Altman Robert J	Practitioner - Non-Primary Care Provider (PCP)										
Ine Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP)	Mario Tuchman	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Koim-Walsh,Katherine	Practitioner - Non-Primary Care Provider (PCP)	ζ.									
Id Practitioner - Non-Primary Care Provider (PCP) Image: Control of the provider (PCP)	Madori Frank P Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V	Pacheco-Fowler Victor Md	Practitioner - Non-Primary Care Provider (PCP)										
Inactitioner - Non-Primary Care Provider (PCP) Image: Control of the provider (PCP) Image: Control	Adelfio Mary Ann Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Ramos Julie J	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Intellioner - Non-Primary Care Provider (PCP) Image: Control of the con	Sussman Daniel L Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) V<	Miller Daniel Richard Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) C<	Schwartz Richard	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Company Company </td <td>Zinzuvadia Kishor Natvarlal</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td></td>	Zinzuvadia Kishor Natvarlal	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the co	Campbell Caron Michelle Md	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Conting of the continuous of the conti	Flynn Jeffrey T	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) S<	Campbell Sofia Cnm	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V<	Lieman Harry Jay Md	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V<	Landsberger Ellen Md	Practitioner - Non-Primary Care Provider (PCP)	<	~			<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V Practitioner - Non-Primary Care Provider (PCP) V	Cohen Brian Md	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V<	Agarwal Nanakram Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of	Aldrich Thomas Knight Md	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of	Legatt Alan David Md	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP) Image: Care P	Chapman Evelyn	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Tang Mark Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Cuartas Maria P Rpa</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td>~</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Cuartas Maria P Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Henry Bruce M Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Veit Christina Ruegsegger Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
	Rakoff Saul Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 458 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name	Participating in Projects Provider Category 2	ects 2.a.i	2.a.iii 2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Cooper Steven Md	Practitioner - Non-Primary Care Provider (PCP)									
Travin Mark I Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	〈	\	<	<	<	<
Sizgoric Zoia	Practitioner - Non-Primary Care Provider (PCP)									
lan Lord	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	〈	<	<		<
Sibinga Nicholas E S Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	〈	<			<
Nodiff Debra	Practitioner - Non-Primary Care Provider (PCP)	<	<			<	<	<		<
Vandenheuvel Angela	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<			<	<
Moriarty Maryanne	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<		<
Denney Julie W	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	_	<	<		<
Saenger Paul H Md	Practitioner - Non-Primary Care Provider (PCP)									
Grun Andrei A Dds	Practitioner - Non-Primary Care Provider (PCP)	<								
Zaki,Mohamed M	Practitioner - Non-Primary Care Provider (PCP)	<								
Sullivan Brenda	Practitioner - Non-Primary Care Provider (PCP)	<					<	<	<	<
Kaplan Thomas Anthony Psyd	Practitioner - Non-Primary Care Provider (PCP)	<								
Jay Mermelstein Dpm Pc	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Mitchell Amber	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<		<
Abul Faiz Ahmed Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<			<
Williams Jenny	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<
Yun Raymond Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<			<
Seale-Simpson Marjorie Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<		<
Knapp Esther	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<		<
Sheehan Therese	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<			<	<
Guerrero Jihan Mogol	Practitioner - Non-Primary Care Provider (PCP)									
Luo Jenny	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<		<
Leader Isaac	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<			<
Rivera Enid Yvette	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<
Laperche Sherry Lynne	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<	<	<		<
Li Norah	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<			<
Bachhuber Marcus	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Maureen Hyatt	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<		<		<
Samaroo Parbhu Dyal	Practitioner - Non-Primary Care Provider (PCP)									



Page 459 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Farticipating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Sanghvi Kunal	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	ζ.	<
Karajani Klotilda	Practitioner - Non-Primary Care Provider (PCP)										
Abelow Chaya Batya	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Cho Woojin	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Karwal Rahul Singh	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	ζ.	<
De La Riva-Velasco Elizabeth Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Rivka Schwartz	Practitioner - Non-Primary Care Provider (PCP)	<	<		ζ.	<	<	<	<	ζ.	<
Kroner David	Practitioner - Non-Primary Care Provider (PCP)										
Latev Alexander	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Hall Amy Mia	Practitioner - Non-Primary Care Provider (PCP)										
Dhah Jasjeet	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ayers Zumara Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Dratte Erica Miss	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Kim Su Haeng	Practitioner - Non-Primary Care Provider (PCP)										
Varughese Christina Ann	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Aquino Jennifer	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Fethke Eric Daniel Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Newburger Amy E Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Stein David Franklin Md	Practitioner - Non-Primary Care Provider (PCP)										
Karan David S Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Taub Cynthia Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Borofsky Anne	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Tsaur Larisa Md	Practitioner - Non-Primary Care Provider (PCP)										
Gitler David Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Cohen Leonard I Md	Practitioner - Non-Primary Care Provider (PCP)										
Parisi Debra M Md	Practitioner - Non-Primary Care Provider (PCP)										
Sugg Samuel Clarkson Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Alam Hamid M M Md	Practitioner - Non-Primary Care Provider (PCP)										
Scalisi Jennie Ann Md	Practitioner - Non-Primary Care Provider (PCP)										
El-Sabrout Rafik Abdelaziz Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Colon Federico Ernesto Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 460 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Gomez De Vargas Mencia M
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Baer Jesse Duncan
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Korcak Jason Andrew Md
										Practitioner - Non-Primary Care Provider (PCP)	Mast Joelle Md
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Ebere Chiagozie Adaobi
										Practitioner - Non-Primary Care Provider (PCP)	Shrivastava Abhishek
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Jones Timothy Ray
										Practitioner - Non-Primary Care Provider (PCP)	Baah George
<	<	<	<		<	<			<	Practitioner - Non-Primary Care Provider (PCP)	Mark Allan Harrison Md
<	<	<	<	<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Pereira Angela
<	ζ.	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kanu Chikere Anthony Md
<	<	<	<		<				<	Practitioner - Non-Primary Care Provider (PCP)	Hajar Marilyn
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Felix Alan
<	<	<	<		<				<	Practitioner - Non-Primary Care Provider (PCP)	Lubetsky Stacey Jill
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Jamil Rizqalla Do
										Practitioner - Non-Primary Care Provider (PCP)	Kirkwood Richard O Md
<	<	<	<	<	<	<	` <	<	<	Practitioner - Non-Primary Care Provider (PCP)	Janet Amundson
										Practitioner - Non-Primary Care Provider (PCP)	Leichtling Julius J Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Huvane Bernadette Ellen
										Practitioner - Non-Primary Care Provider (PCP)	Rose Louis C Md
<	<	<	<	<	<	<			<	Practitioner - Non-Primary Care Provider (PCP)	Shavaran Sergiy
<	<	<	<	<	<	<			<	Practitioner - Non-Primary Care Provider (PCP)	Bastien Alexandra Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kulick Roy G
<	<	<	<	<	<	<			<	Practitioner - Non-Primary Care Provider (PCP)	Ratech Howard
<	<	<	<	<	<	<			<	Practitioner - Non-Primary Care Provider (PCP)	Kazimiroff Julie Dds
<	<	<	<	<	<	<			<	Practitioner - Non-Primary Care Provider (PCP)	Bailey Cheryl
<	<	<	<	<	<	<			<	Practitioner - Non-Primary Care Provider (PCP)	Samanich Joy
	<			<		<			<	Practitioner - Non-Primary Care Provider (PCP)	Kellner Thomas
<	<	<	<	<	<	<			<	Practitioner - Non-Primary Care Provider (PCP)	Mckenzie Earl
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Khalil Hani L
<	<	<	<		<				<	Practitioner - Non-Primary Care Provider (PCP)	Kirschner-Lanzkowsky Debra
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	v 2.b.iii	.iii 2.a.iv	i 2.a.iii	2.a.i	Provider Category	Provider Name
									in Projects	Participating in Projects	



Page 461 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Lubetzky Michelle L Lomita Craig Bruno Charles	Provider Category Practitioner - Non-Primary Care Provider (PCP)	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Lubetzky Michelle L Lomita Craig Bruno Charles	Practitioner - Non-Primary Care Provider (PCP)	ζ.	〈								
Lomita Craig Bruno Charles					<	<	<	<	<	<	<
Bruno Charles	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<		<
	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Noone Rachel	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<		<
Green Judith	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Tannebaum Jonathan	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Macdonald Ross F	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Khinvasara Neha	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Jason Savoy	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Goorin Laura	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Clarke Kimesha	Practitioner - Non-Primary Care Provider (PCP)										
Gracious John	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Sklenar Anne	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Rohit Mathew	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Brafman Rebecca	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Frias Nejil	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Cheung Jason Matthew	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Saenger Renee	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Roy Alyssa Marie	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Lezama Keron	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Galati Angelyn Mrs.	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Berrios-Spencer Sylvia	Practitioner - Non-Primary Care Provider (PCP)	<					<			<	
Bodenstab Meredith Janel	Practitioner - Non-Primary Care Provider (PCP)	<	<				<				
Cuffe Ronald	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Schwartz Kenneth Stuart Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Whang Eugene J Md	Practitioner - Non-Primary Care Provider (PCP)										
Orjuela Hernando Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Tavarez Edwin Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Berezin Stuart Howard Md	Practitioner - Non-Primary Care Provider (PCP)										
Dorsa Frank B Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Androne Ana Silvia Md	Practitioner - Non-Primary Care Provider (PCP)										



Delivery System Reform Incentive Payment Project New York State Department Of Health

Page 462 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Shemanski Megan J
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Anuj V Mehta Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Talib Hina Javid
									<	Practitioner - Non-Primary Care Provider (PCP)	Culliford Daniel Joseph
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Yang Christina Jane
										Practitioner - Non-Primary Care Provider (PCP)	Heather Redmond
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Waring Victoria Ms.
									<	Practitioner - Non-Primary Care Provider (PCP)	Halpern Michael K
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Ronca Kathleen
										Practitioner - Non-Primary Care Provider (PCP)	Carr Samuel Stephen Dpm
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Hu Lin Dmd
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kissin Annette Marie
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Leroy Ennis
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kathpalia S Alil Md
	<			<		<			<	Practitioner - Non-Primary Care Provider (PCP)	Arenas Chona Balauag
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kida Eriko
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Atkins Judith
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Blackstock Daryle Marc-Anthonie Rpa
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Hubert Gauman Robin Pa
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Uehlinger Joan M Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Gucalp Rasim Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Siegel Cary Scott Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Dinces Elizabeth A Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Schonberg Samuel K Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Ricketts Sarah M Md
										Practitioner - Non-Primary Care Provider (PCP)	Cohen Alan F Md
										Practitioner - Non-Primary Care Provider (PCP)	Kassapidis Elizabeth D T Do
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Tomer Gitit Md
										Practitioner - Non-Primary Care Provider (PCP)	Kelling Ernest
										Practitioner - Non-Primary Care Provider (PCP)	Barie Jacob Joseph Md
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Woroch Roman S Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 463 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

										Practitioner - Non-Primary Care Provider (PCP)	Hodges Jason Leroy Md
<	<	<	<						ζ.	Practitioner - Non-Primary Care Provider (PCP)	Warren Steven
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Ferjuste Fedlande
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Jackness Emily Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kelly Carol Bocaccino Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Correa-Lopez Wilma S Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Kellner Eve
										Practitioner - Non-Primary Care Provider (PCP)	Rubin, Aimee
<	<	<	<		<			<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Orlofsky Michelle
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Brandon Balabus
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Leon Darcy Grae
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Arevalo Sandra J
										Practitioner - Non-Primary Care Provider (PCP)	Elly Barhydt
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Joseph Nehemi
	<			<					<	Practitioner - Non-Primary Care Provider (PCP)	Tigenoah Patrick
										Practitioner - Non-Primary Care Provider (PCP)	Jeffrey Spitz
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Syrkin Grigory
<	<	<	<	<		<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Kindo-Diouf Azetta
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Pattamanuch Nicole
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	041946476oriani Christine
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Padua Michelle
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mccormick li James
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Malbari Fatema
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Millman Lisa
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Insel Aaron
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Erin Yi Chen Wei
									<	Practitioner - Non-Primary Care Provider (PCP)	Harper,Brukti
<	ζ.	<	<	<	<	ζ.		ζ.	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Lee Jimmy
<	<	<	<	<	<	<		ζ.	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Tahira Wellman
	<			<		<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Henry Diane
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Gennaro Diana
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 464 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Provider Name Provider Consignation 2.1 2.1 2.1 2.1 3.1 3.1 3.1 3.1 3.1 4.1 1.		Participating in Projects	jects									
LJ Mid Practitioner Non-Primary Care Provider (PCP) C III CARE IN CARREST CONTRIBUTION (CARE PROVIDER PCP) C III CARREST CONTRIBUTION (CARE PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
A. J. J. J. J. J. J. Auditione* - Non-Primary Care Provider (PCP)	Mcgovern Catherine Anne Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
ys. Mid Predictioner - Non-Primary Care Provider (PCP) Year Year <t< td=""><td>Laguerre Julius J</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td></td><td><</td><td></td><td></td><td><</td><td></td></t<>	Laguerre Julius J	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Appin Placitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) I	Mohrmann Mark J Md	Practitioner - Non-Primary Care Provider (PCP)										
bild Practitioner - Non-Primary Case Provider (PCP) XX <	Yuabov Boris Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Add Practitioner - Non-Prinary Care Provider (PCP) CI CI <t< td=""><td>Kaplan Margaret Louise</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td>ζ.</td><td></td><td><</td><td><</td><td><</td><td>ζ.</td><td><</td><td><</td><td><</td></t<>	Kaplan Margaret Louise	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		<	<	<	ζ.	<	<	<
My My Practitioner - Non-Prinary Care Provider (PCP)	Markisz John Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Inv. F.Mid Practitioner - Non-Primary Care Provider (PCP) V	Varian David W Jr	Practitioner - Non-Primary Care Provider (PCP)										
m M Practitioner - Non-Primary Care Provider (PCP)	Sampino Anthony F Md	Practitioner - Non-Primary Care Provider (PCP)										
le Md	Zhang Jian Dpm	Practitioner - Non-Primary Care Provider (PCP)										
RP Md Practitioner - Non-Primary Care Provider (PCP) IX	Zeleznik Jomarie Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Charles Md Practitioner - Non-Primary Care Provider (PCP) Charles Md Practitioner - Non-Primary Care Provider (PCP) Charles Md	Dorfman Robert P Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<			<	<	<	<
siglety Practitioner - Non-Primary Care Provider (PCP) V	Weinberg Jerry Charles Md	Practitioner - Non-Primary Care Provider (PCP)										
ajeev Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control o	Zimmermann Kristan Dale	Practitioner - Non-Primary Care Provider (PCP)										
Barry Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP)	Puttaswamy Rajeev	Practitioner - Non-Primary Care Provider (PCP)	<									
Solution of Non-Primary Care Provider (PCP) Image: Constantine BMd Practitioner - Non-Primary Care Provider (PCP) Image: Constantine BMd Image: Constantine	Guiney Robin Gerry	Practitioner - Non-Primary Care Provider (PCP)	<	<				<			<	<
Id Practitioner - Non-Primary Care Provider (PCP) IX IX <th< td=""><td>Karkowsky Eve</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td></td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td></th<>	Karkowsky Eve	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Id Practitioner - Non-Primary Care Provider (PCP) Image: Control of the practition of the practitio	Vardopoulos Constantine B Md	Practitioner - Non-Primary Care Provider (PCP)										
Md Practitioner - Non-Primary Care Provider (PCP) V	Galst Gerald Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Md Practitioner - Non-Primary Care Provider (PCP) C	Raab Carolyn	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Mid Practitioner - Non-Primary Care Provider (PCP) V	Lee Sunhee	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Nthea Practitioner - Non-Primary Care Provider (PCP) V	Heo Hye Jung Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
th L Md Practitioner - Non-Primary Care Provider (PCP) V <td>Haynes Hilda Althea</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Haynes Hilda Althea	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Johnson Stelin	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Id Practitioner - Non-Primary Care Provider (PCP) V <	Pinsker Kenneth L Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Id Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP)	Finkelstein Malka Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Contillo Michael Anthony Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td></td><td></td><td></td><td></td><td></td><td><</td><td><</td><td><</td><td><</td></t<>	Contillo Michael Anthony Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Trivedi Kiran</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Trivedi Kiran	Practitioner - Non-Primary Care Provider (PCP)										
enize Practitioner - Non-Primary Care Provider (PCP)	Manzione Nancy Claire Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
IMd Practitioner - Non-Primary Care Provider (PCP) V	Da Silva-Siegel Denize	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<				<				
Practitioner - Non-Primary Care Provider (PCP)	Poarangan Puspa	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
	Casimir Andy Paul Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<



Page 465 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Nahar Niru Shamsun Md
										Practitioner - Non-Primary Care Provider (PCP)	Kaur Sukhdeep
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Daly David G Lcsw
										Practitioner - Non-Primary Care Provider (PCP)	Libman Dmitry
										Practitioner - Non-Primary Care Provider (PCP)	Cuartas Esteban Md
									<	Practitioner - Non-Primary Care Provider (PCP)	Gabriela Rosas-Garcia
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Jessica Scannapieco
<	<	<	<	<	<	<			<	Practitioner - Non-Primary Care Provider (PCP)	Benjamin Odamtten
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Santos Teresa
	<			<		<			<	Practitioner - Non-Primary Care Provider (PCP)	Aaron Lisa
<	<			<		<		ζ.	<	Practitioner - Non-Primary Care Provider (PCP)	Botwinick Jacqueline
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mccabe Megan Elizabeth
<	<	<		<		<			<	Practitioner - Non-Primary Care Provider (PCP)	Gersch Denise M
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Reichman Edward I Md
<	<	<	<	<					<	Practitioner - Non-Primary Care Provider (PCP)	Georgia Hinchman
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Marlyse Frieda Haward Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Wallis Susan
										Practitioner - Non-Primary Care Provider (PCP)	Roth David M Md
	<			<		<	1	<	<	Practitioner - Non-Primary Care Provider (PCP)	Greenberg William M
<	<	<	<	<	<	<	1	<	<	Practitioner - Non-Primary Care Provider (PCP)	Southern William Norman
<	<	<	<	<	<	<			<	Practitioner - Non-Primary Care Provider (PCP)	Diabene Juliet
<	<	<	<	<	<	<	1		<	Practitioner - Non-Primary Care Provider (PCP)	Chin Tin Sik
<	<	<	<	<	<	<	1	<	<	Practitioner - Non-Primary Care Provider (PCP)	Mayers Martin Md
<	<	<	<	<	<	<	1		<	Practitioner - Non-Primary Care Provider (PCP)	Michael Gardocki
<	<	<	<	<	<	<	1	<	<	Practitioner - Non-Primary Care Provider (PCP)	Perez-Soler Roman Md
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Weinstein Paul David
<	<	<	<	<	<	<	1	<	<	Practitioner - Non-Primary Care Provider (PCP)	Mabie Peter C Md
<	<	<	<	<	<	<	1		<	Practitioner - Non-Primary Care Provider (PCP)	Kulkarni Aparna Md
<	<	<	<		<	<	1	<	<	Practitioner - Non-Primary Care Provider (PCP)	Suleiman Mary Karim Rpa
	<			<					<	Practitioner - Non-Primary Care Provider (PCP)	Leavelle Lee B
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Perry Cynthia J Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	ii 2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ojects	Participating in Projects	



Page 466 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<					<	<	Practitioner - Non-Primary Care Provider (PCP)	Singaravelu Nila Md
										Practitioner - Non-Primary Care Provider (PCP)	Kim Heahyung Md
<	<	<	<	~		<		~	~	Practitioner - Non-Primary Care Provider (PCP)	Small Robert D Md Pc
<	<	<	<	<	<	<		~	<	Practitioner - Non-Primary Care Provider (PCP)	Silverman Pamela Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Orentlicher Rona Judith Md
									<	Practitioner - Non-Primary Care Provider (PCP)	See Mary Celaine Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Handler Elliot Victor Md
										Practitioner - Non-Primary Care Provider (PCP)	Tobin Katherine D Md
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Munnangi Yugandhar Reddy Md
										Practitioner - Non-Primary Care Provider (PCP)	Shaukat Kamran Md
										Practitioner - Non-Primary Care Provider (PCP)	Kotsaftis Antonios
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Alicia Stalker
<	<	<	<		<			~	<	Practitioner - Non-Primary Care Provider (PCP)	Lebovits Raphael Eliyahu
										Practitioner - Non-Primary Care Provider (PCP)	Vanessa Bernstein
										Practitioner - Non-Primary Care Provider (PCP)	Dixon Erica Georgette Patricia
<	<	<	<			<		~	<	Practitioner - Non-Primary Care Provider (PCP)	Osei Raphael Kwaku
<	<	<	<	<	<	<		~	<	Practitioner - Non-Primary Care Provider (PCP)	Yozawitz Elissa
	<			<		<		~	<	Practitioner - Non-Primary Care Provider (PCP)	Eryn Mary Payne
										Practitioner - Non-Primary Care Provider (PCP)	Anwar Tabinda
										Practitioner - Non-Primary Care Provider (PCP)	Erazo Marleny
									<	Practitioner - Non-Primary Care Provider (PCP)	James Decarlo Hand And Occupa
<	<	<	<	<				~	<	Practitioner - Non-Primary Care Provider (PCP)	Brennan Jennif
<	<	<	<	<	<	<		~	~	Practitioner - Non-Primary Care Provider (PCP)	Money Kelsey Erin
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Burday Rachel R
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Felipe Serrano
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Graham Kristin Elizabeth
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Fitzpatrick Daniel
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Jennifer Zuber
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Choe Hoon-Hee Alison
<	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Patrick Nicole
<	<	<	ζ.	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Stableford Jennifer Ashley
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 467 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	Jects	ა) 	3 5 5 5 5					<u>.</u>	5 ::	
Taragin Benjamin Hyatt	Practitioner - Non-Primary Care Provider (PCP)	\	<		< :	< :	<	<	<	<	
Weltman David I Md	Practitioner - Non-Primary Care Provider (PCP)										
Kocherlakota Prabhakar	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<	<	<	<	<	
Dean Robert S Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	,		ζ.	<	ζ.	<	
Train John S Md	Practitioner - Non-Primary Care Provider (PCP)										
Leffler Steven Ira Md	Practitioner - Non-Primary Care Provider (PCP)										
Dennehy Christophe	Practitioner - Non-Primary Care Provider (PCP)										
Mathisson Kevin	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	` '	<	<	<	<	<	
Seymour Andrew	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	` <		<	<	<	<	
Egert Jennifer	Practitioner - Non-Primary Care Provider (PCP)	<	~	<				<	<	<	
Borenstein Steven Howard	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	` \	<	<	<	<	<	
Moloney Maura	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	· ·		<	<	<	<	
Chuang Cathy Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<				<	<	<	
Qureshi Irfan A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	` \	<	<	<	<	<	
Milstein Mark Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<				<	<	<	
Khine Hnin Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	` '	<	<	<	<	<	
Gonzales Diana	Practitioner - Non-Primary Care Provider (PCP)	<	<	<				<	<	<	
Weidenheim Karen	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	` '	<	<	<	<	<	
Goldberg Gary L Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<				<	<	<	
Anyichi Nonyelu Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<				<	<	<	
Cotter Michael R Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<	<	<	<	<	
Stein Daniel Thomas Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	
Rodriguez Bartholome Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	` <	<	<	<	<	<	
Sofair Audrey F Md	Practitioner - Non-Primary Care Provider (PCP)	<									
Leone Matthew Salvatore Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	` \	<	<	<	<	<	
Heller Sandra Rosenfeld	Practitioner - Non-Primary Care Provider (PCP)										
Foto Frank Md	Practitioner - Non-Primary Care Provider (PCP)										
Shine Kathleen Patricia	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	2	<			<		
Sadler Pablo	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<		<	<	<	
Michelle Lerner	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	` \	<	<	<	<	<	
Silva Mauricio J Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 468 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Sime Rosemarie	Practitioner - Non-Primary Care Provider (PCP)										
Kathryn Frances Kirchoff	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Akpowowo Nero Mr.	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Janson Christopher Michael	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	ζ.	<	<	ζ.
Venkataramanappa Vani Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Cohen Perry	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	ζ.	<	<	ζ.
Chambers Erin	Practitioner - Non-Primary Care Provider (PCP)	<									
Kravtsov Aleksandr	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Larkin Alison	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	<
Yettaw Holly	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Vega Irma	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Cesari Norma	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Marinelli, Pamela	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	<
Moncrieffe, Delores	Practitioner - Non-Primary Care Provider (PCP)	<									
Warwick Ruth	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Pratt Miriam M	Practitioner - Non-Primary Care Provider (PCP)	<									
Cadmus Caroline M	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Hassan Samina	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Schwadron Evan M	Practitioner - Non-Primary Care Provider (PCP)										
Kalantre Sarika	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Dounel Matthew	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Shirazi Michael	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Spitzer Toby	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Eapen Bobbie T	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Edgar Ellen	Practitioner - Non-Primary Care Provider (PCP)										
Pagliarulo Sarah	Practitioner - Non-Primary Care Provider (PCP)	<	<				<	<	<	<	<
Mushi Juliet Estomih	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Lloyd Andrew V	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Willis Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Blanco Patricia Filart	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Zaino Sarah Anne	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 469 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Provider Cotago 2		Participating in Projects	ects									
Pacitioner - Non-Primary Care Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Pacitioner - Non-Primary Care Provider (PCP)	Daniel O'Brien	Practitioner - Non-Primary Care Provider (PCP)										
Pacitioner - Non-Primary Care Provider (PCP)	John Liza	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Pacitioner - Non-Primary Care Provider (PCP)	Leibell Corey-Jean	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Pacitioner - Non-Primary Case Provider (PCP)	Petitme Marie	Practitioner - Non-Primary Care Provider (PCP)										
Addison Md Practitioner - Non-Primary Care Provider (PCP) B Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Np Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary	Rossetti David	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Hughes Melville Howard Addison Md	Practitioner - Non-Primary Care Provider (PCP)										
Pacitioner - Non-Primary Care Provider (PCP)	Hofmann Joanna Frances	Practitioner - Non-Primary Care Provider (PCP)	ζ.									
Practitioner - Non-Primary Care Provider (PCP)	Martimucci William A Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.						<	<	<	<
Pactitioner - Non-Primary Care Provider (PCP)	Glasser Scott	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Dasgupta Manash K Md	Practitioner - Non-Primary Care Provider (PCP)										
Md Practitioner - Non-Primary Care Provider (PCP) V	Jhang Helen J Park Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
bh Md Practitioner - Non-Primary Care Provider (PCP) X <t< td=""><td>Tighe John Francis Jr Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td></td><td></td><td><</td><td><</td><td><</td><td><</td></t<>	Tighe John Francis Jr Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<			<	<	<	<
Bractitioner - Non-Primary Care Provider (PCP) Value Valu	Mcsherry Kevin Joseph Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Kahn Judith Eve	Practitioner - Non-Primary Care Provider (PCP)										
Ida Np Practitioner - Non-Primary Care Provider (PCP) V <	Germano Elaine	Practitioner - Non-Primary Care Provider (PCP)										
ds Practitioner - Non-Primary Care Provider (PCP) Image: Control of the practition of the practitio	Mooney-Sumpter Linda Np	Practitioner - Non-Primary Care Provider (PCP)										
e Rpa Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP)	Munter Ricky Scott Dds	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Pritzker Debra Janette Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Interpretation Practitioner - Non-Primary Care Provider (PCP) Image: Control of the provider (PCP)<	Fisher Lisa A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V<	Nidorf David Mark Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V<	Tang Jicheng	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
d Practitioner - Non-Primary Care Provider (PCP) V V V V V d Practitioner - Non-Primary Care Provider (PCP) V V V V V V d Practitioner - Non-Primary Care Provider (PCP) V V V V V V V Practitioner - Non-Primary Care Provider (PCP) V	Ranges Mary E	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		<		<			<	
d Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Pena Jessica Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Pena Jessica Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Bilello Janis F Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider	Finegold Jonathan Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Image: Image of the control of the	Andiyappa Jagadish	Practitioner - Non-Primary Care Provider (PCP)	<									
ry Practitioner - Non-Primary Care Provider (PCP)	Weiner Shoshana Np	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>ller Christina</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td></td><td><</td><td></td><td></td><td><</td><td></td></t<>	ller Christina	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Practitioner - Non-Primary Care Provider (PCP)	Petersel Hilary	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		<	<	<		<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Tokayer Aaron Zev Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		<	<	<	<	<	<	<
	Loeb Sheila L Cnm/Mmc	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<



Page 470 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	jects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Alley Valerie Maliha Md	Practitioner - Non-Primary Care Provider (PCP)										
Itzkoff Roberta L Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Naqvi Huma Hasnain Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Mcdonald Thomas V Md	Practitioner - Non-Primary Care Provider (PCP)	<	〈		<	<	<	〈	<	<	<
Boltin Patricia	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		ζ.	<		<	ζ.	ζ.	<
Anastasian Geo	Practitioner - Non-Primary Care Provider (PCP)										
Cajigas Antonio	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		ζ.	<	<	<	<	<	<
Rubin Iris Caridad	Practitioner - Non-Primary Care Provider (PCP)	<	<		<			<	<	<	<
Laskowski Igor Md	Practitioner - Non-Primary Care Provider (PCP)										
Hollander Eric Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		ζ.	<	<	<	<	<	<
Mazurek Hope Ann	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Liedel Jennifer Lou	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Libby Christophe	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Johnson Beverly	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Stucker Derik	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Hickman, Kathryn	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Vydyanathan Amaresh	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Lee Diana S	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ebrahim Amber Md	Practitioner - Non-Primary Care Provider (PCP)										
Slaff Ilana Michelle	Practitioner - Non-Primary Care Provider (PCP)	<			<		<			<	
Walsh Hoey, Kathleen	Practitioner - Non-Primary Care Provider (PCP)	<									
Mcquaid Monica Mary	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Snyder Liat S	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Gagliano,Raquel	Practitioner - Non-Primary Care Provider (PCP)	<									
Berger Ari	Practitioner - Non-Primary Care Provider (PCP)										
Barmettler Anne	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Fein Daniel	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Raiszadeh Farbod	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Levitt Danielle Lauren	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ungania Karen	Practitioner - Non-Primary Care Provider (PCP)										
Saint Hilaire Bernadette	Practitioner - Non-Primary Care Provider (PCP)										




Page 471 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Landau Leon C Pc Md
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Shapiro Andrew M Dpm
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Ganti Sandhya Gopalakrishn Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Schechter Alan Lewis Md
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Norman Kathleen Mary Md
										Practitioner - Non-Primary Care Provider (PCP)	Golden Ronald A Md
	<			<		<			<	Practitioner - Non-Primary Care Provider (PCP)	Saxena Sunil Md
<	<	<	<	<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Madmon Lori
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Freeman Leonard M Md
										Practitioner - Non-Primary Care Provider (PCP)	King Marjorie L Md
										Practitioner - Non-Primary Care Provider (PCP)	Babu Sateesh C Md
										Practitioner - Non-Primary Care Provider (PCP)	Kumar Tarun Dr.
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Baccay Francis B Md
<	<	<	<	<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Gordon Mark
									<	Practitioner - Non-Primary Care Provider (PCP)	Raynes Hillary Ruth Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Lamour Jacqueline M Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Chernov Mikhail Md
										Practitioner - Non-Primary Care Provider (PCP)	Grcevic Joan Carla Dds
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kroll Douglas John Md
<	~			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Davis,Staci
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Hartman Lisa Louise
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Rosenthal Jonathan Mr.
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Noeth Erinn Kyle
										Practitioner - Non-Primary Care Provider (PCP)	Jean-Pierre Gannel
										Practitioner - Non-Primary Care Provider (PCP)	Ryan Maryann
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Julie Gauthier
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Zanartu Cristian
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Morris Daniel
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Eskenazi Lauren
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Paroder Viktoriya
<	~	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Moriarty Jeremy
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 472 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

									<	Practitioner - Non-Primary Care Provider (PCP)	Abolahrari Saba Md
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Dhanyamraju Susmitha
<	<	<	<	<		<			<	Practitioner - Non-Primary Care Provider (PCP)	Zheng Yinggang
<	<	<	~	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Rezai Gharai Leila
<	<	<	~	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Jakobleff William
<	<	<	~	<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Brown Benjamin Thomas
										Practitioner - Non-Primary Care Provider (PCP)	Somrov Serge Md
										Practitioner - Non-Primary Care Provider (PCP)	Bezwada Krishna
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Andrea Smith
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Yaya Diana
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Dhiya Saba
										Practitioner - Non-Primary Care Provider (PCP)	St Hilaire Wilgyms
										Practitioner - Non-Primary Care Provider (PCP)	Alice Chu
										Practitioner - Non-Primary Care Provider (PCP)	Hendrickson Patricia
										Practitioner - Non-Primary Care Provider (PCP)	Padhiar Angela
										Practitioner - Non-Primary Care Provider (PCP)	Heslinga Matthew D Md
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Rosenberg Amanda Paige
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Obi Chibueze Chukwunonso
<	<	<	~	<				<	<	Practitioner - Non-Primary Care Provider (PCP)	Chapple Beverlyn
										Practitioner - Non-Primary Care Provider (PCP)	Murphy Sarah
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Bruno Christie J Md
<	<	<	~	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Lawson Katharine Rieke
<	<	<	~	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Lee Tony
										Practitioner - Non-Primary Care Provider (PCP)	Shrestha Binaya Md
<	<	<	〈	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Palma Eugen Md
<	<	ζ.	〈		<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	056767450bernabo Daniela
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Hayden Francis Fitzgerald li
										Practitioner - Non-Primary Care Provider (PCP)	Shah Binod P Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Teresa Berardi
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Dousmanis Athanasios G Md
<	<	<	ζ.	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Lado Fred Alexander Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 473 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Staller Lauren	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		<		<		<	<	<
Ohri Nitin	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Mimlitsch Ellisa	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Melissa Rubin	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Guity Nydia	Practitioner - Non-Primary Care Provider (PCP)	<	<			ζ.		ζ.	<	ζ.	<
Peskin-Stolze Melissa Rebecca	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<			<		<	<	<	<
Bader Anna Shlionsky	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	ζ.	〈	ζ.	<	ζ.	<
Celano Mark	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Srisaila Suma	Practitioner - Non-Primary Care Provider (PCP)										
Tadbiri Hengam H	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		<		<	ζ.	<	ζ.	<
Shiloh Ariel L	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		<	<	<	<	<	<	<
Nicola Refky	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Fier,Alissa N	Practitioner - Non-Primary Care Provider (PCP)	<									
Sheri Escalante	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ohagan Michael Anthony	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Robert Bloise	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Tatiana Saunders	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Elliott Elizabeth Danielle	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Borukhov Freda	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Simister Nova	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Shapiro Barry M Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Juste Dominique F Dds	Practitioner - Non-Primary Care Provider (PCP)										
Yen Michael H	Practitioner - Non-Primary Care Provider (PCP)										
Finerman Wilmore B Jr Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Dunne Julianne Marie Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Valencia Sharon Hubert Dpm	Practitioner - Non-Primary Care Provider (PCP)	<			<		<	<	<	<	<
Silverman Ralph I Md	Practitioner - Non-Primary Care Provider (PCP)										
Johnson Michael Norman Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Martin Karen Leslie	Practitioner - Non-Primary Care Provider (PCP)										
Cohen Aaron Howard Md	Practitioner - Non-Primary Care Provider (PCP)										
Feuer Barry H Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<



Page 474 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Baerga Sergio L
	<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Augusty Riticia Ms.
	<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Stazzone Angela
	<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Bosler Jayme Susan
	<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	McIellan Beth
	<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Nguyen Ann Lan Md
	<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Brutsaert Erika
	<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Sommers Sharon L Phd
	<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Julie Sarlo
	<	<	<	<	<	<	<	<	<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Katzenberg Arelene
	<	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Lane,Verania
	<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Alan Teigman
	<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Lavin Murphy Gail P Rpa
	<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Gentilucci Marco Md
	<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Abbott Ira Richmond Iii Md
											Practitioner - Non-Primary Care Provider (PCP)	Distefano Sarina J Md
										ζ.	Practitioner - Non-Primary Care Provider (PCP)	Young John Joseph Jr
	<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Auricchio John Steven Dpm
											Practitioner - Non-Primary Care Provider (PCP)	Breslin, Vivian
	<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Migliaccio Rita
	<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Rosenberg Stuart Owen
	<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Miron Mike Md Pc Md
	<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Dayal Ashlesha
	<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Einstein Mark Howard Md
	<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mckenzie Tola Marie Dds
											Practitioner - Non-Primary Care Provider (PCP)	Mandanas Victor J
_	<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Aniff Mohamed
	<	<			<				<	<	Practitioner - Non-Primary Care Provider (PCP)	Torres-Orta Minerva
	<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Frederick Garmone Pa
											Practitioner - Non-Primary Care Provider (PCP)	Samchuk Tatyana Rpa-C
	<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Reyes Gil Morayma
	4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
										ects	Participating in Projects	



Page 475 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Mahmud Syed Abid	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Scott Gary Lee Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Bianco Lina	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Derman Olga Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Jeffrey M Levsky Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Mulcahy Laura J	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Anampa Mesias Jesus	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Welch Mary Roberta Md	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Carissa Majdanski	Practitioner - Non-Primary Care Provider (PCP)	~									
Vivekanandar Abhirami	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<		<	<	<	<
Virmani Aditya	Practitioner - Non-Primary Care Provider (PCP)										
Walsh Rene	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Steiner Tehilla Stepansky	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Le Jenna Nguyen	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Greech Marisa Anne	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Laud Geeta	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Guo Alice Qingyi	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Boshakova Alina	Practitioner - Non-Primary Care Provider (PCP)										
Bacon Vandana	Practitioner - Non-Primary Care Provider (PCP)	~				<			<		
Summer Nixon	Practitioner - Non-Primary Care Provider (PCP)										
Elizabeth Dotter	Practitioner - Non-Primary Care Provider (PCP)	<	<		〈	<	<	<	<	<	<
Heather Fitzharris	Practitioner - Non-Primary Care Provider (PCP)	<	<				<			<	<
Riera Denisa	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Mckinnon Emily K	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Ng Ka Chun	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Chiba, Yukie	Practitioner - Non-Primary Care Provider (PCP)	<									
Fraser Candice N	Practitioner - Non-Primary Care Provider (PCP)										
Seeriram-Saine Savita	Practitioner - Non-Primary Care Provider (PCP)	~									
Digiorno Michael A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Pass Robert Harrison Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Weinreich David J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		ζ.	<		<	<	<	<



Page 476 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Provider Category 2a.ii 2a.iii 2a.iii 3a.ii		Participating in Projects	jects									
Practitioner - Non-Primary Clare Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv					3.d.iii	4.b.i	4.b.ii
Practitioner - Non-Primary Care Provider (PCP)	Ida Joseph Richard	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Krugley Richard A Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Spivack Simon D Md		<	<			<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	lavicoli Laura Gail Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Dassa Gabriel L Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Sasson Aaron Daniel	Practitioner - Non-Primary Care Provider (PCP)										
Indicates Practitioner - Non-Primary Care Provider (PCP)	Puglisi Gina Grace Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Kaznatcheeva Elena Md	Practitioner - Non-Primary Care Provider (PCP)	<			<		<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Schillaci Philip Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) X<	Newman Aaron Marc	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Cabral Lisa Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
an Md Practitioner - Non-Primary Care Provider (PCP) X <t< td=""><td>Lee Shi-Wen Do</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Lee Shi-Wen Do	Practitioner - Non-Primary Care Provider (PCP)										
an Md Practitioner - Non-Primary Care Provider (PCP) an Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non	Chang Tylis	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
an Md Practitioner - Non-Primary Care Provider (PCP) C <t< td=""><td>Schweizerhof Steven</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Schweizerhof Steven	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) X<	Sellinger Catherine Ryan Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (P	Djukic Aleksandra Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
g Practitioner - Non-Primary Care Provider (PCP) V<	Chambers Paul Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<			<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Galvin Catherine Anne	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<		<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Inwald Gary N Do		<	<		<	<	<			<	<
Practitioner - Non-Primary Care Provider (PCP)	Smith Heather Lee Phd	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Lipton Michael L Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Thornhill Beverly A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Botros Lamia Kamel	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Practitioner - Non-Primary Care Provider (PCP)	Nguyen Pamela H	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Wiley Jose Maunel Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
e A Md Practitioner - Non-Primary Care Provider (PCP) e A Md Practitioner - Non-Primary Care Provider (PCP) a Practitioner - Non-Primary Care Provider (PCP)	Kiser Randall	Practitioner - Non-Primary Care Provider (PCP)										
e A Md Practitioner - Non-Primary Care Provider (PCP) a Practitioner - Non-Primary Care Provider (PCP)	Kahan Norman Z Md		<	<		<	<	<	<	<	<	<
a Practitioner - Non-Primary Care Provider (PCP)	Cooper Jerome A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<		<	<
Practitioner - Non-Primary Care Provider (PCP)	Coyle Christina	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<		<	<
Practitioner - Non-Primary Care Provider (PCP)	Belbert Galina		<	<		<	<	<	<	<	<	<
	Cipriano William	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 477 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Provider Colargory 2.3		Participating in Projects	ects									
Parallelone : Nun-Primary Care Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Swithland Practitioner - Non-Primary Case Provider (PCP) C.V.	Fraij Omar	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
wn Thomas Practitioner - Nan-Primary Case Provider (PCP) IX	Fernandez Brandt Melina	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Macsweeney Matthew Thomas	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Peaclitioner - Non-Primary Care Provider (PCP)	Greene Kamala	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Inam Practitioner - Non-Primary Care Provider (PCP) Image: Control of the Provider (PCP)	Jablonska Marzena	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	ζ.	<	<	<	<
aam Pactitioner - Non-Primary Care Provider (PCP) X	Bluman Anton	Practitioner - Non-Primary Care Provider (PCP)	<									
ael Mid Practitioner - Non-Primary Care Provider (PCP) ael Mid Practitioner - Non-Primary Care Provider (PCP) Practitioner	Thengampallil Abraham	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
abl Mdd Practitioner - Non-Primary Care Provider (PCP) V	Kaipa Santosh Kumar	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
sel Mid Practitioner - Non-Primary Carle Provider (PCP) Image: Control of the provider (PCP)	Lan Li	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) X	Tauras James Michael Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Samarneh Majed	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the co	Shin Ja	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V<	Andrew E Chertoff	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) X<	Marks Caroline	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) C<	Koci Piro	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Recht Rebecca	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) X X X X X X X X X	Tamar Goldwaser	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Company Company Company Care Provider (PCP) Company Company <td>Melissa Elie</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Melissa Elie	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Internation of the time in the	White-Davis Tanya	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
hetrmaine Practitioner - Non-Primary Care Provider (PCP) V	Geni Brooke	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<		<	<	<	<
hetrmaine Practitioner - Non-Primary Care Provider (PCP) vanne Practitioner - Non-Primary Care Provider (PCP) vanne Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Conm Practitioner - Non-Primary Care Provider (PCP) Pra	Franco Michelle	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Janne Practitioner - Non-Primary Care Provider (PCP) V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V Comm Practitioner - Non-Primary Care Provider (PCP) V V V V V Comm Practitioner - Non-Primary Care Provider (PCP) V V V V V IMd Practitioner - Non-Primary Care Provider (PCP) V V V V V IMd Practitioner - Non-Primary Care Provider (PCP) V V V V V IMd Practitioner - Non-Primary Care Provider (PCP) V V V V V V	Townsend Latoya Shetrmaine	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) CCnm Practitioner - Non-Primary Care Provider (PCP)	Simpson-Jones Roxanne	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) CCnm Practitioner - Non-Primary Care Provider (PCP) MMd Practitioner - Non-Primary Care Provider (PCP)	Madell Alan M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V abeth C Cnm Practitioner - Non-Primary Care Provider (PCP) V V V V V V V Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V Mr Paul Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V Ari Cnm Practitioner - Non-Primary Care Provider (PCP) V V V V V V	Joseph Smotkin Md	Practitioner - Non-Primary Care Provider (PCP)										
Abeth C Cnm Practitioner - Non-Primary Care Provider (PCP) V V V V V Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V Ari Cnm Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V Ari Cnm Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V	Mani Neritan Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Ari Cnm Practitioner - Non-Primary Care Provider (PCP)	Schwartz Elizabeth C Cnm	Practitioner - Non-Primary Care Provider (PCP)	<	<		<			<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Paul Md Practitioner - Non-Primary Care Provider (PCP)	Placek Evelyn	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Md Practitioner - Non-Primary Care Provider (PCP) V <	Sas Norman Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Feldman Stuart Paul Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
	Katz Debra Cari Cnm	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 478 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Dziedzic Ingeborg Svetlana Md
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Rao Prakashchandra M Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Akingboye Bolanle Adenike
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Gifford E Brooke Hand Rpa
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Fuller Carrie Venus Lcsw
										Practitioner - Non-Primary Care Provider (PCP)	Molloy Denise A
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Pirofski Liise-Anne Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Avner Jeffrey R Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Balikai Chandrappa P Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Cobelli Neil John Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Greenberg Mark A Md
<	<	<	<	<	ζ.	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Berlin Arnold W Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Pullman James M
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Bernstein Peter Samuel Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Gross Elissa
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Bookner Elissa Michele Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Kozinn Dale
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Diaz-Matos Mary Gentile
										Practitioner - Non-Primary Care Provider (PCP)	Boss David Michael
<	<			<				<	<	Practitioner - Non-Primary Care Provider (PCP)	Galli Viviana
										Practitioner - Non-Primary Care Provider (PCP)	Ravikumar Sunita Md
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Gretz Herbert F Iii Md
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Monahan Marianne Md
									<	Practitioner - Non-Primary Care Provider (PCP)	Sambataro Simonetta Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Williams Linda Md
<	<	<	<	<		<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Iheagwara Carol O
										Practitioner - Non-Primary Care Provider (PCP)	Allen Christine
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Cole Peter David Md
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Khan Tabassum Y Md
										Practitioner - Non-Primary Care Provider (PCP)	Murphy Madelon Dmd
										Practitioner - Non-Primary Care Provider (PCP)	Fabre Lynn D
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 479 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	<			<		<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Altieri-Howell Laura
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Aluma Manuel
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Saba Khan
										Practitioner - Non-Primary Care Provider (PCP)	Rostocki Bernice Ann
<	<	<	<		<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Maloney Maura
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Restivo Andrew
										Practitioner - Non-Primary Care Provider (PCP)	Khan Samaira J
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Burshtain Ofer
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	loffe Edward
										Practitioner - Non-Primary Care Provider (PCP)	Todo Akira
										Practitioner - Non-Primary Care Provider (PCP)	Salaverry Kristina R
<	<	<	ζ.					<		Practitioner - Non-Primary Care Provider (PCP)	Mendes Audra
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Samuel Ayikwei
	<			<		<		<		Practitioner - Non-Primary Care Provider (PCP)	Vernon Jeffrey
										Practitioner - Non-Primary Care Provider (PCP)	Hook Bathsheba
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Kowenski Jacob
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Bauer Carolyn Ann Md
								<		Practitioner - Non-Primary Care Provider (PCP)	Stolove-Sherman Renee
<	<	<	<		<		<	<		Practitioner - Non-Primary Care Provider (PCP)	Asovski Gella
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Hopper Susan I Np
<	<	<	<		<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Castiller Francis
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Rashid Saadia
										Practitioner - Non-Primary Care Provider (PCP)	Adina Sonners
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Emily Lauren Polak
<	<			<		<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Bourgeois-Munoz Elise
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Panarelli Nicole
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Nahouraii Helen S Dds
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Alvarez Mayra Emily
<	<	<	<		<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Belinskaya Ilona Md
<	<	<	<		<		<	<		Practitioner - Non-Primary Care Provider (PCP)	Melissa Lee Mei Woo
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Leblang Denis Dpm
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.a.iv 2.b.iii	2.a.iii 2.	2.a.i		Provider Category	Provider Name
								31	Participating in Projects	Participati	



DSRIP Implementation Plan Project

Page 480 of 842 Run Date: 03/29/2019

Montefiore Medical Center (PPS ID:19)

										Practitioner - Non-Primary Care Provider (PCP)	Rosenzweig Robert Lloyd Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Zaidi Syed
<	<	~	<						<	Practitioner - Non-Primary Care Provider (PCP)	Chung Tae C Md
<	<	~	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Ricker Lisa Marie
										Practitioner - Non-Primary Care Provider (PCP)	Mackler Karen M Md
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Berger Renee Suzanne Cmm
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Afran Scott Ian Md Pc
<	<	<	<	<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	+++Bejinariu Daniela
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Savel Richard H Md
<	<	<	<	<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Aufiero Sandra
<	<	<	<	<		<	<	ζ.	<	Practitioner - Non-Primary Care Provider (PCP)	Shiggaon Roopa Md
										Practitioner - Non-Primary Care Provider (PCP)	Waldman Jill Slater Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Derose Joseph John Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Ossip Leslie M Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Papavassiliou Dimitrios P Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Bhatnagar Rajesh Md
<	<	<	<	<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Gendler Seth Lorin Md
									<	Practitioner - Non-Primary Care Provider (PCP)	Kuttler Karen Waedekin
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Lee Raciel
										Practitioner - Non-Primary Care Provider (PCP)	Kinlan Bernard P
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	De La Concha Amelia
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Gallo Gregory
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Khan-Ali Madhury
<	<	~	<	<	<	~		<	<	Practitioner - Non-Primary Care Provider (PCP)	Hussain Sobia
									<	Practitioner - Non-Primary Care Provider (PCP)	Kristin Matta
										Practitioner - Non-Primary Care Provider (PCP)	Janilsa Monge
										Practitioner - Non-Primary Care Provider (PCP)	Nguyen-Chavez Killauda
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Alex Gabriel
										Practitioner - Non-Primary Care Provider (PCP)	Jenna Marie Marsico
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Reteguis Rocio L
<	<	~	<						<	Practitioner - Non-Primary Care Provider (PCP)	Malik, Mohsin
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									Projects	Participating in Projects	



Page 481 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	\	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Rybalova Irina Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Siegal Jonathan Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Halstead-Kenny Jennifer
									<	Practitioner - Non-Primary Care Provider (PCP)	Choi Woonsung
										Practitioner - Non-Primary Care Provider (PCP)	Liu Xiaoguang
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Jacobs Niama Elizabeth
										Practitioner - Non-Primary Care Provider (PCP)	Kommana Harisha
									<	Practitioner - Non-Primary Care Provider (PCP)	Lubarr Naomi Md
<	<	<	<	<	<	ζ.		<	<	Practitioner - Non-Primary Care Provider (PCP)	Madeleine Redding
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Pollack Simeon Md
<	<	<	<	<	<	ζ.	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Jones George Alexander Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Love Charito Md
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Garretto Diana J
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Narang Rahul
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Murphy Carolyn
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Norris Sarah
	<			<		<		~	<	Practitioner - Non-Primary Care Provider (PCP)	Dubois Maria Yvone
	<			<		<		~	<	Practitioner - Non-Primary Care Provider (PCP)	Baecher-Disalvo Joanne M
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Murray Thomas Michael Md
<	<	<	<	~	<	<		~	<	Practitioner - Non-Primary Care Provider (PCP)	Wolf Kenneth J Pc Md
						_				Practitioner - Non-Primary Care Provider (PCP)	Kramer Albert Daniel
<	<	<	<		<			~	<	Practitioner - Non-Primary Care Provider (PCP)	Cytryn Lawrence I Md
									<	Practitioner - Non-Primary Care Provider (PCP)	Delbello Damon A Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mohandas Kala Md
<	<	<	<		ζ.			<	<	Practitioner - Non-Primary Care Provider (PCP)	Bellinson Susan
										Practitioner - Non-Primary Care Provider (PCP)	Sexton Regina Shanta Do
	<			<		<			<	Practitioner - Non-Primary Care Provider (PCP)	Fiorello Janine
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kelly Colleen
<	<	<	<	<	ζ.	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Rooney Joanne M
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Whikehart Douglas Md
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Meyer Jennifer Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	




Page 482 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Ludovic Jesuta
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Hoskinson Orlene
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Rothbaum Esther
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Ravikumar Deepa
<	<	<	<		<				<	Practitioner - Non-Primary Care Provider (PCP)	Goldschmiedt Judah
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Hemel Deborah
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Nagula Shreya M
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Salazar Rosa
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Christina Valvano
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Fathimani Kayvan
<	<	<	<			<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Shrivastava Sneha
										Practitioner - Non-Primary Care Provider (PCP)	Samuels Susan
										Practitioner - Non-Primary Care Provider (PCP)	Byrne Thomas
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Goodearl Anna Ward
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Dhar Rohini Reveti Raman
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Hui Hilltone
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Joseph Venus
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Sheppard John Mr.
<	<	<	<		<				<	Practitioner - Non-Primary Care Provider (PCP)	Kanavy Holly
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Bhullar Guraman
										Practitioner - Non-Primary Care Provider (PCP)	Linhares Daniel Faver
	<			<					<	Practitioner - Non-Primary Care Provider (PCP)	Reno-Patterson Leah Jean
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Spira Tzipora
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Barbara Hearne
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Caitlyn Schalich
<	<	<	<	<	<	<	-	<	<	Practitioner - Non-Primary Care Provider (PCP)	Sherin Zaman
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Dellacava Elaina
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Fiori Kevin
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Gavrilova Tatyana
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Behin Daniel
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Zechmeister Jenna R
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	i 2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 483 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Luciano Alejandro Prac
<	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Bauman Jonathan H Prac
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Ramachandran Sujatha Md Prac
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Moshe Solomon L Md Prac
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Ferrara Steven A Prac
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Bellemare Sarah Md Prac
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Summers Florence Prac
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Donald Mender Md Prac
<	<	<	<	<		<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Corvini David Michael Md Prac
										Practitioner - Non-Primary Care Provider (PCP)	Donev Irina I Md Prac
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Lucariello Richard Joseph Md Prac
										Practitioner - Non-Primary Care Provider (PCP)	Norman Janet Prac
										Practitioner - Non-Primary Care Provider (PCP)	Umali Sofia Prac
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Scott-Hudson Marcia J Prac
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Lutvak Paul N Md Prac
										Practitioner - Non-Primary Care Provider (PCP)	Della Badia John Md Prac
<	<	<	<	<		<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Jones Lee Andrews Md Prac
										Practitioner - Non-Primary Care Provider (PCP)	Sinisterra Juan I Md Prac
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Stefanec Tihomir Prac
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Vitale Fara Prac
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Solomon Lawrence William Md Prac
										Practitioner - Non-Primary Care Provider (PCP)	Koltovich Paul W Md Prac
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Ettenson John Stuart Md Pc Prac
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Masood Ahmad Prac
<	<	<	<			<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kim David Prac
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Powers Lisa A Prac
										Practitioner - Non-Primary Care Provider (PCP)	Krim Julia Elizabeth Prac
										Practitioner - Non-Primary Care Provider (PCP)	Carrie-Anne Milham Prac
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Varughese Ansu Prac
									<	Practitioner - Non-Primary Care Provider (PCP)	Evangelista Meg Ms. Prac
									<	Practitioner - Non-Primary Care Provider (PCP)	Calabrese Heather A Prac
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ts	Participating in Projects	



Page 484 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Veronique Camille
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mendez Barbara
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Van Arsdale Anne
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Yassari Reza
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Yoon Andrew
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Wong Jordan J
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Cohen Stuart Lance
										Practitioner - Non-Primary Care Provider (PCP)	Malik Afshan
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Emma B Arons
										Practitioner - Non-Primary Care Provider (PCP)	Paul Markel
<	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Bates-Mott Cristina
<	<	<	<	<	<	<		ζ.	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Shkedi Sharon
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Kadkhodaei Elyaderani Farhad
										Practitioner - Non-Primary Care Provider (PCP)	Jhangiani Sunil S Md
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Shieh Shi-Jun Jean
<	<			<				<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Perales Joseph
										Practitioner - Non-Primary Care Provider (PCP)	Swaminathan Jyoti
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kumar Neelja
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Benny Hakim
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Wu Tsohuang Jerry
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Ajaimy Maria
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Rosner Jonathan
									<	Practitioner - Non-Primary Care Provider (PCP)	Wynter-Jones Carol
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Gray Julia Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kathirithamby Dona
										Practitioner - Non-Primary Care Provider (PCP)	Bookbinder Mic
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Latzman Bryan Russell Md
<	<	<	<	<	〈	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Reynolds David Neal Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Moadel Renee M Md
										Practitioner - Non-Primary Care Provider (PCP)	Field Barry E Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Huang Paul Wei-Tse Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 485 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Farticipating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Weissler Karen	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Rana Jehle	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Hedayati Ahmad	Practitioner - Non-Primary Care Provider (PCP)										
Sakal Christopher David	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Carlson-Pardo Catherine	Practitioner - Non-Primary Care Provider (PCP)	<	<		ζ.		<			<	<
Davis Rachele	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Samuel George	Practitioner - Non-Primary Care Provider (PCP)										
Robinson Stacy P	Practitioner - Non-Primary Care Provider (PCP)										
Asselin Michael J Pa	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Low Colleen Mary	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<		<	<	<	<
Lobue Josephine	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Williams Andrew R	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Renald,Paul	Practitioner - Non-Primary Care Provider (PCP)	~									
Shum Mili	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Kitchell David	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Simpson Justin	Practitioner - Non-Primary Care Provider (PCP)										
Bera Lynda	Practitioner - Non-Primary Care Provider (PCP)	~	<		<		<			<	
Keith Michele Villacorta	Practitioner - Non-Primary Care Provider (PCP)	~									
Horwitz Rivka L	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Roberts Cornelia Chase	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Giday Genet	Practitioner - Non-Primary Care Provider (PCP)										
Ruby Mathew	Practitioner - Non-Primary Care Provider (PCP)										
Verdesoto Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Miller Laurence Charles Md	Practitioner - Non-Primary Care Provider (PCP)										
Thomas James Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Gellen Judit Md	Practitioner - Non-Primary Care Provider (PCP)										
Kreutzer Eric R Md	Practitioner - Non-Primary Care Provider (PCP)										
Korosi Anthony Francis Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Droga Bertram W Pc Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Savitz Donald Alfred lii Md	Practitioner - Non-Primary Care Provider (PCP)										
Becker Richard H Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 486 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Zhou Ping Md	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Pascual Diana I	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Valentine-Chase Jeanne Np	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	ζ.	ζ.	<
Dubey Mariamma G Np	Practitioner - Non-Primary Care Provider (PCP)										
Akalin Enver Md	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Wallerson Donald Md	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Ceresnak Jeffrey Mark	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	ζ.	<	<
Williams Elijah	Practitioner - Non-Primary Care Provider (PCP)	~	<				<			<	<
Deluca Richard Vincent Md	Practitioner - Non-Primary Care Provider (PCP)										
Abitbol Thierry Dds	Practitioner - Non-Primary Care Provider (PCP)										
Weissbart Clyde H Md	Practitioner - Non-Primary Care Provider (PCP)										
Levy Daniel Kenneth Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Lipton Richard B Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Rosser Mary Lee	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Zhu Changcheng	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ponciano Caroline Calitis	Practitioner - Non-Primary Care Provider (PCP)										
Nirenberg Ruth	Practitioner - Non-Primary Care Provider (PCP)										
Ginzburg Yelena Zory Md	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Cynamon Jacob Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Shelly-Ann Duncan	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Melamed Michal L Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Young Saryna Putman Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Nikiforov Konstantin Md	Practitioner - Non-Primary Care Provider (PCP)										
Joanna Denobile	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Epstein Maxine Mrs.	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Davidson Sasha Marie	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Daniel Lawrence Dr.	Practitioner - Non-Primary Care Provider (PCP)										
Pecoraro Georgina L	Practitioner - Non-Primary Care Provider (PCP)	<									
Fomberstein Barry J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Rashid Asif Md	Practitioner - Non-Primary Care Provider (PCP)										
Abbattista Maria Cristina Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<



Page 487 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Lamkin Richard Mr.
									<	Practitioner - Non-Primary Care Provider (PCP)	Dastain Jean Yves
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Hayde Nicole
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Dadamo Philomena A
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Phookan Jaya
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Susman Mark H Md
<	<	<	<	<	ζ.	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Riess Iwona A Md
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Leslie Vasquez
										Practitioner - Non-Primary Care Provider (PCP)	Irish Eileen C
<	<	<	<		<			<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Lee Bonnie A Md
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Hammond Isaac Rpa
<	<	<	<	<	ζ.	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Hurst Cheryl
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Abraham Nitya
<	<	<	<		<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Farber Lee
<	<			<				<	<	Practitioner - Non-Primary Care Provider (PCP)	Thomson Martha
<	<			<		~		<	<	Practitioner - Non-Primary Care Provider (PCP)	Hall,Nancy
<	<	<	<	<		<			<	Practitioner - Non-Primary Care Provider (PCP)	Ryder Crystal D
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Cottle Kenneth
										Practitioner - Non-Primary Care Provider (PCP)	Dhallu Gurjeet
									<	Practitioner - Non-Primary Care Provider (PCP)	Gellerman Brooke Autumn
<	<	<	<	<	<	~		<	<	Practitioner - Non-Primary Care Provider (PCP)	Meneses Mary Elizabeth
~	<	<	<	<	<	~		<	<	Practitioner - Non-Primary Care Provider (PCP)	Teresa Martello
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Jason Lupow Brett Md
~	<	<	<	<	<	~		<	<	Practitioner - Non-Primary Care Provider (PCP)	Schultz Jeffrey Scott Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Spevack Daniel M Md
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Gattuso Christi
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Song Jing Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mehler Mark F Md
~	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Long Glenda Minus
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Collier Annie Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Golding Corey Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 488 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Duncan Jade Patrice	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		<	<	ζ.	<	<	<	<
Schafler Scott	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Hong Hye	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Cyrulnik Amanda Amy	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Gustave Ludmilla	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Tanna Monique	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Weiss Yehudis Belle	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Datta Arnab Dr.	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Barlow Lauren	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Davila Jennifer G	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	~	<	~	<
Ireneo Labilles	Practitioner - Non-Primary Care Provider (PCP)	<									
Bangar Maneesha	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Owens Laura	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Russell Kaitlyn	Practitioner - Non-Primary Care Provider (PCP)										
Leon Erin Lindsay	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Borrayes Lester	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	~	<
Naqvi Syed Hasan Mahboob Md	Practitioner - Non-Primary Care Provider (PCP)										
Nalaboff Kenneth M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	~	<
Alsaloum Mourhege Matta Md	Practitioner - Non-Primary Care Provider (PCP)										
Sussman Arlene Md	Practitioner - Non-Primary Care Provider (PCP)										
Kwame Frimpong	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	~	<
Salomon Guy Md	Practitioner - Non-Primary Care Provider (PCP)										
Costley-Hoke Karen M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	~	<
Newman Barney David Md	Practitioner - Non-Primary Care Provider (PCP)	<						~	<	~	<
Sherwood Todd Fred Dds	Practitioner - Non-Primary Care Provider (PCP)										
Connery Cliff P Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	~	<
Castellano Michael Leo Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Handler Lawrence Lee Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	~	<
Dulu Alina Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Pyo Robert T	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	ζ.	<	<	<	<
Ravunniarath Jaikumar	Practitioner - Non-Primary Care Provider (PCP)										



Page 489 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Moazen Haleh Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Asif Ahmed Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kim Dennis Dae-Joo
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Cohen Bruce Charles Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Romano Christopher J
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Cohen Robin Suzette Md
<	<	ζ.	<	<	<	ζ.		<	<	Practitioner - Non-Primary Care Provider (PCP)	Friedman Ilana Batya
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Efobi Chukwuemeka K Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Gorlick Richard Greg Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Lebowitz Philip W Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Abramowicz Elisabeth Md
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Wechsler Martin S
										Practitioner - Non-Primary Care Provider (PCP)	Sofair David
<	<	<	<	<	<	~		<	<	Practitioner - Non-Primary Care Provider (PCP)	Shuster Harvey Lawrence Dds
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Tecchio David A Rpa
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Camacho Fernando J Md
<	<	<	<	<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Shafiroff Matthew L Md
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Kors Francis H Md
										Practitioner - Non-Primary Care Provider (PCP)	Charles Howard C Md
<	<	<	<	<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Padial Michael S Md
<	<	<	<	<	<	~		<	<	Practitioner - Non-Primary Care Provider (PCP)	Ausubel Kalman Md
										Practitioner - Non-Primary Care Provider (PCP)	Scharf Bradley Hal Md
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Alter Sheldon Md
<	<	<	<	<	<	~	<	<	~	Practitioner - Non-Primary Care Provider (PCP)	Brown-Berkowitz Suzanne
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Siegel-Goldman Shari Md
										Practitioner - Non-Primary Care Provider (PCP)	Chisolm Alvin J Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Afif Juan S Md
										Practitioner - Non-Primary Care Provider (PCP)	Aggarwal Alka
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Basson Geoffrey H Md
<	<	<	<	<		<			<	Practitioner - Non-Primary Care Provider (PCP)	Heinze Jennifer Lynne
										Practitioner - Non-Primary Care Provider (PCP)	Figlerski Robert W Phd
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 490 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<		<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Israr Khankhel
<	<	<	<	<	<	<	1	<	<	Practitioner - Non-Primary Care Provider (PCP)	Santiago Miguel
	<			<		<	1	<	<	Practitioner - Non-Primary Care Provider (PCP)	Richards Kristi
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Zinns Rachel
<	<			<					<	Practitioner - Non-Primary Care Provider (PCP)	Cherian Sharon
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Edugene Christine
<	<	<	<	<	<	<			<	Practitioner - Non-Primary Care Provider (PCP)	Sann Allen Aung
										Practitioner - Non-Primary Care Provider (PCP)	Moses Yuval
										Practitioner - Non-Primary Care Provider (PCP)	Schmeelk Kristen
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Early Michael Mr.
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Rosita Martin
<	<	<	<	<	<	<			<	Practitioner - Non-Primary Care Provider (PCP)	Clapp Mara Alexandra
<	<	<	<	<	<	<			<	Practitioner - Non-Primary Care Provider (PCP)	Lopen Nicole
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Gopalakrishnan Swathi
<	<	<	<	<	<	<			<	Practitioner - Non-Primary Care Provider (PCP)	Chin Philip
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Crocco Lauren E
										Practitioner - Non-Primary Care Provider (PCP)	David Marks
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Munjal Iona Mairi Macbeth
										Practitioner - Non-Primary Care Provider (PCP)	Fumagalli Michelle D Np
										Practitioner - Non-Primary Care Provider (PCP)	Olowe Kayode O Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Annmarie Ketura Gordon-Wint
										Practitioner - Non-Primary Care Provider (PCP)	Naik Pushpa Hosahatti Dds
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Shmukler Anna
									<	Practitioner - Non-Primary Care Provider (PCP)	Janet Poole
										Practitioner - Non-Primary Care Provider (PCP)	Quammie Collin
	<			<		<	1	<	<	Practitioner - Non-Primary Care Provider (PCP)	Devlin-Craane Sheila
<	<	<	<			<	1	<	<	Practitioner - Non-Primary Care Provider (PCP)	Morales Denise
										Practitioner - Non-Primary Care Provider (PCP)	Sardar Henry Do
<	<	<	<		<	<	1	<	<	Practitioner - Non-Primary Care Provider (PCP)	Bollman Ann P Rpa
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mandel Harvey J Md
<	<	<	<	<	<	<	1	<	<	Practitioner - Non-Primary Care Provider (PCP)	Kim Soo G Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	v 2.b.iii	ii 2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ojects	Participating in Projects	



Page 491 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Knight Denise
<	<	<	<	<	<	~		<	<	Practitioner - Non-Primary Care Provider (PCP)	Freeman Ruth G Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Fink-Levine Nanci Md
<	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Schrieber Michael
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Wang Frederick M Md
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Krauss Erika Shannon Md
										Practitioner - Non-Primary Care Provider (PCP)	Yoon Michele
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Driscoll M Catherine Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Santos Divina Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Grosberg Brian M Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Perez Roberto
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Richard Cooper
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Strassman David Dpm
										Practitioner - Non-Primary Care Provider (PCP)	Villafuerte Albert
										Practitioner - Non-Primary Care Provider (PCP)	Ravitz Risa
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Fitz James Antoine Ingrid A M
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Hassan Khaled A Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Delphin Ellise Md
<	<	<	<	<		~	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Antonecchia Paul P
<	<	<	<		<	~		<	<	Practitioner - Non-Primary Care Provider (PCP)	Hames Clifford
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Smith Harriet
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Fishman Eric Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mohammad Wali Md Pc
										Practitioner - Non-Primary Care Provider (PCP)	Kaufman Alan
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Rubin Mitchell Dpm
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Grano Vanessa A Md
										Practitioner - Non-Primary Care Provider (PCP)	Parker Frederick L Md
										Practitioner - Non-Primary Care Provider (PCP)	Isaacs Karla Dds
<	<	<	<		<	~		<	<	Practitioner - Non-Primary Care Provider (PCP)	Levy Richard Andrew Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Holliday Ruth
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Melinda Seidel
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 492 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name	Practitioner - Non-Primary Care Provider (PCP)	C C C C C C C C C C	₹ 2.a.iii	2.a.iv	2.b.iii	3.a.	3. a. =:	3.b.i	3.d.iii	4.b.i	4.b.ii
e C Md	Practitioner - Non-Primary Care Provider (PCP) < < < <	<	<u> </u>	K K	S.	<	<	<	<	<	
e C Md	Practitioner - Non-Primary Care Provider (PCP)	\ \	<	K							
e C Md Karina	Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	< <	ζ	ζ.							
C Md A Karina	Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	<	〈	\							
a Karina	Practitioner - Non-Primary Care Provider (PCP)				•	<	<	<	<	<	<
a Karina		<						<	<	<	<
	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Duci aliali, Nalial	Practitioner - Non-Primary Care Provider (PCP)	<									
Twohig Evelyn P	Practitioner - Non-Primary Care Provider (PCP)	<			ζ.		<			<	
Vittorio Joseph Anthony Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Pasquale David P	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Andreopoulou Eleni P	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Sargent Jennifer R P	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Velasquez,Gray P	Practitioner - Non-Primary Care Provider (PCP)	<									
Berdon,Randi P	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	<
Ostrander , Shannon P	Practitioner - Non-Primary Care Provider (PCP)										
Guttman Max P	Practitioner - Non-Primary Care Provider (PCP)										
Doddi Sujatha P	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Koai Esther P	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Rivelis Erin P	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Adamczyk Janine P	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Mohamed Ambreen P	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Justin Joy P	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Rebekah Daggett P	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Tummala Mounika P	Practitioner - Non-Primary Care Provider (PCP)										
Verni , Karen P	Practitioner - Non-Primary Care Provider (PCP)										
Chambers Stephinie Melissa P	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Irizarry Eddie P	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Galen Benjamin Thomas	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Carroll Vanessa Leigh P	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Katherine Wang P	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Figueroa Evelyn P	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	〈		\



Page 493 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Picano Gino J	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Dilorenzo Mary E	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Blanchard Raymond Mr.	Practitioner - Non-Primary Care Provider (PCP)										
Alles Meghan	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Vandia, Patricia	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	<
Zybert David	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Rivera Shania Tamara	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Xu Wei Hong	Practitioner - Non-Primary Care Provider (PCP)										
Chuck Roy	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Gensure Robert	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Epstein Robin N	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<		<	<	<
Herbsman Neil Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Afzal Munazza Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Shin Young J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Flamer Harold E Md	Practitioner - Non-Primary Care Provider (PCP)	<									
Figueroa Jeanette	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Green Karen B Md	Practitioner - Non-Primary Care Provider (PCP)										
Edrich Josef R Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Savransky Yevgeny Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Dhallu Manjeet	Practitioner - Non-Primary Care Provider (PCP)										
Downing Keith Thomas Md	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Gramuglia Vincent J Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Verma Victor Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Park Chung Byung Md	Practitioner - Non-Primary Care Provider (PCP)										
Tropper Pamela J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Levine Ronnie Lynn Cnm	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Mills Cairistin	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Gregory Nikolos	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Offner Mitchell Alan	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Sharif Muhammad Q	Practitioner - Non-Primary Care Provider (PCP)	<									
Klein Charna Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 494 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Rita Liegner	Practitioner - Non-Primary Care Provider (PCP)	<					<			<	
Lubrano Arcangelo Aldo	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Jariwala Sunit	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	ζ.	<	ζ.	<
Cancio Marlon Vincent	Practitioner - Non-Primary Care Provider (PCP)	<									
Coyle,Jane	Practitioner - Non-Primary Care Provider (PCP)	<									
Kar Rashmi	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Farina Steven	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Kanitkar Manali	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Roldan Ernesto	Practitioner - Non-Primary Care Provider (PCP)										
Yasmin Dhar	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Mok Norman	Practitioner - Non-Primary Care Provider (PCP)										
Jalu Patel	Practitioner - Non-Primary Care Provider (PCP)										
Kurian Jessica	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Quintero Frank	Practitioner - Non-Primary Care Provider (PCP)	~	<		<		<	<	<	<	<
Meckael Sherif N	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Neishelle Walcott	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Armstrong Samantha	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Duberstein Coad Susan E	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Irons Rachel Lauren	Practitioner - Non-Primary Care Provider (PCP)	<									
Sanchez Julia	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Villavicencio Rosa	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Strein Daniel Ryan	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Stern Adria L	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Yuknek Joli Karla Md	Practitioner - Non-Primary Care Provider (PCP)										
Schiff Bradley Alan Md	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Rymond Claes Coran Md	Practitioner - Non-Primary Care Provider (PCP)										
Alfieri Donna Marie Dpm	Practitioner - Non-Primary Care Provider (PCP)										
D Amico Vincent M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Weiss Jonathan David Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Khawaja Suleman Ahmad Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Khoury-Yacoub Nabil Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<



Page 495 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Levine Rebecca
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Narvaez Melissa
										Practitioner - Non-Primary Care Provider (PCP)	Jonathan Robinson
<	<	<	<	<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Alrawi Ziad Abdul Md
										Practitioner - Non-Primary Care Provider (PCP)	Berg Sandra
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Greene Patricia
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Lincoln Joel A Md
<	<	<	<	<	<	~		<	<	Practitioner - Non-Primary Care Provider (PCP)	Capra Theresa Marie
										Practitioner - Non-Primary Care Provider (PCP)	Franchina John
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Silver Alyssa Hope Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Laks Mitchell P Md
<	<	<	<	<	<	~		<	<	Practitioner - Non-Primary Care Provider (PCP)	Koenigsberg Mordecai Pc Md
<	<	<	<	<	<	~		<	<	Practitioner - Non-Primary Care Provider (PCP)	Fisher John Md
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Campbell Deborah E Md
<	<	<	<		<	~		<	<	Practitioner - Non-Primary Care Provider (PCP)	Deepa Joseph
<	<	<	<	<	<	~		<	<	Practitioner - Non-Primary Care Provider (PCP)	Chudnoff Scott G Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Foster Joanne L Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Byrne Karen M Md
									<	Practitioner - Non-Primary Care Provider (PCP)	Dalton,Ritaann
<	<	<	<	<	<	~		<	<	Practitioner - Non-Primary Care Provider (PCP)	Wang Wei
<	<	<	<	<		~		<	<	Practitioner - Non-Primary Care Provider (PCP)	Cho Ronald
<	<	<	<	<	<	~		<	<	Practitioner - Non-Primary Care Provider (PCP)	Savani Nargis Kasam Ali Md
										Practitioner - Non-Primary Care Provider (PCP)	Wolfson Mitchell Md
<	<	<	<	<	<	~		<	<	Practitioner - Non-Primary Care Provider (PCP)	Barnaby Douglas Peter Md
										Practitioner - Non-Primary Care Provider (PCP)	Lindgren Tone Md
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Cziner David G Md
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Casper Theodore Md
<	<	ζ.	<		ζ.	<		ζ.	<	Practitioner - Non-Primary Care Provider (PCP)	Alampur Uma Sukumar Md
<	<	ζ.	<		ζ.	<		ζ.	<	Practitioner - Non-Primary Care Provider (PCP)	Gooch William Rowland Md
<	<	<	<	<	<	~		<	<	Practitioner - Non-Primary Care Provider (PCP)	Solomon Seymour Md
										Practitioner - Non-Primary Care Provider (PCP)	Bodine Steven Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									cts	Participating in Projects	



Page 496 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	ts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Claire Crawley	Practitioner - Non-Primary Care Provider (PCP)										
Bell James lii	Practitioner - Non-Primary Care Provider (PCP)										
Hults Allison	Practitioner - Non-Primary Care Provider (PCP)	<	<				<				
Benson Payam	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	ζ.	<	<	<	<	<
Calderon Vincente Anthony	Practitioner - Non-Primary Care Provider (PCP)										
Masry Maddy H	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	ζ.	<	<	<	<	<
Baravarian Nedjat Dds	Practitioner - Non-Primary Care Provider (PCP)										
Gruscinska Olga	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Kim Randolph Md	Practitioner - Non-Primary Care Provider (PCP)										
Bekker, Paola	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
To Justin Kingsley	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Chambers Terry-Ann T	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Maldonado Elga	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Keltz Julia	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Durbin Hillary L	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Lamonica Donna	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Thomsen Michelle Miss	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Shoshani Nechama	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Soeiro Loren Geoffrey	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Bezugolnaya Ksenia	Practitioner - Non-Primary Care Provider (PCP)	<									
Sauveur Esther	Practitioner - Non-Primary Care Provider (PCP)										
Ittan Sanju P	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Samantha Ciaccia	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Chattathil Thomas	Practitioner - Non-Primary Care Provider (PCP)										
Hardwick Kim S Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Mattone Matthew Louis	Practitioner - Non-Primary Care Provider (PCP)										
Hopkins Catherine L	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Geller David Samuel Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Hurwitz Diana S Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Frey Roger Jay Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Patel Mehul Pravinbhai Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 497 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	rancipaning in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Beuchert Philip	Practitioner - Non-Primary Care Provider (PCP)	<			<		<			<	
Goldstein Sheldon N Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Heisey Baron	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Pan Edwin Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Spinowitz Bruce S Md	Practitioner - Non-Primary Care Provider (PCP)										
Schwartz Barry M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Yun Edward Chung	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	ζ.
Khalil Zahra	Practitioner - Non-Primary Care Provider (PCP)										
Heintz Hollis A	Practitioner - Non-Primary Care Provider (PCP)										
Brooks Hannah L Md	Practitioner - Non-Primary Care Provider (PCP)										
Ramirez Mark Anthony Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Solari Sarah Thompson	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Douglas Condit	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Rosenfeld Nathan S Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Cobelli Marcie Broder	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Hackley Barbara Cnm	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Wren Sarah Barrett	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Arens Raanan Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Neches Richard Brooks Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Galvao Marie Np	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ladaga Raelene	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Chou James C Y Md	Practitioner - Non-Primary Care Provider (PCP)										
Rozenblit Alla Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Levin Serle K Md	Practitioner - Non-Primary Care Provider (PCP)										
Agbonkpolo Francis O O	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Elrafei Tarek Nabil Md	Practitioner - Non-Primary Care Provider (PCP)										
Baez Jose E Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Mcwilliam James Robert Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Faliszek James	Practitioner - Non-Primary Care Provider (PCP)										
Elite Physical Therapay And R	Practitioner - Non-Primary Care Provider (PCP)										
Kathleen M Moffit Np	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 498 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

										Practitioner - Non-Primary Care Provider (PCP)	Shikari Munir Abdullah Md
ζ.	ζ.	ζ.	ζ.		<	ζ.		ζ.	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Elmi Farshad
<	~	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Rabbani Farhang
										Practitioner - Non-Primary Care Provider (PCP)	Antony Liza
	<			<		<			<	Practitioner - Non-Primary Care Provider (PCP)	Kaplan David
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Bulauitan Manuel C Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Chan Jane Wai Wang Md
										Practitioner - Non-Primary Care Provider (PCP)	Bergman Scott Zachary Phd
<	~	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Rifkin Melissa R
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	George James
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Bifone Casey Michelle
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Marino Christine
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	De Oliveira Paolo S Rn
<	<			<		<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Suarez Lupita
<	<	<	<			<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Dada Neha
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Cubero Ismael
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Young Shiu May
										Practitioner - Non-Primary Care Provider (PCP)	Lopez Luis
	~			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Chu-Peralta, Carol
<	~	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Engelbertz Fabian
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Nitka Sarah
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Lewit Harvey Bernard
										Practitioner - Non-Primary Care Provider (PCP)	Goldberg Alla Do
										Practitioner - Non-Primary Care Provider (PCP)	Morales Thomas L
<	~	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Taylor Marlene B
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Nerestan Dominique
<	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Handrik,Toni
	~			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Adler Nelson
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Jaime A Gomez Hernandez
<	~	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Lizano Danny
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Ulmer Amanda Ms.
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 499 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	ts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Frei Gill Leor Md	Practitioner - Non-Primary Care Provider (PCP)										
Cohen Daniel J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
Maryjane Newman	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		ζ.		<			<	
Fidvi Shabnam Amir Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		〈	<	ζ.	ζ.	ζ.	ζ.	<
Ayers Brenda	Practitioner - Non-Primary Care Provider (PCP)	〈	<		ζ.	<		<	ζ.	<	<
Foral Jonathan	Practitioner - Non-Primary Care Provider (PCP)										
Daley Lisa M Md	Practitioner - Non-Primary Care Provider (PCP)										
Choi Steven J	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	ζ.	<	<
Rothman Lisa	Practitioner - Non-Primary Care Provider (PCP)										
Freilich Bryan Michael Phd	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Fraser Angela Marie Md	Practitioner - Non-Primary Care Provider (PCP)										
Hahn Laura Bette Phd	Practitioner - Non-Primary Care Provider (PCP)										
Lin Yu Fang Dr.	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Marino William D Md	Practitioner - Non-Primary Care Provider (PCP)										
Patton Todd Cary	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Contreras Virginia Md	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Preven David W Md	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Gombos Michal M Md	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Weinstein Samuel Md	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Kishore Preeti Md	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Newsome Nadine Lorraine Dds	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Kim Kami Md	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Billotti Thomas J	Practitioner - Non-Primary Care Provider (PCP)										
Brandt Lawrence Md	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Halprin Jessica Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Catherine B Keith Cnm	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Qayyum Shujaat	Practitioner - Non-Primary Care Provider (PCP)										
Zhang Chenyang	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Fletcher Kevin L Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Patil Pushpa Shyam	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Loewinger Michael	Practitioner - Non-Primary Care Provider (PCP)										



Page 500 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts			-		-				
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Sasvary Mark	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Castillo John Paul	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Prystajko Sonya	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Singh Paramjeet Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Sophy Em-Mcmenimon	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Leeshun Rivera	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Jacobs Laura A	Practitioner - Non-Primary Care Provider (PCP)	<	〈		ζ.		ζ.			ζ.	<
Juthani Viral Virendra	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Tlougan Brook	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Higgins Erin	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Gitkind Andrew	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Robinson Steven Mr.	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Dimitra Mitsianis	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Idowu Kehinde Olabisi	Practitioner - Non-Primary Care Provider (PCP)										
Wanich Tony	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Padilla-Matthew Grace	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Borkow Richard	Practitioner - Non-Primary Care Provider (PCP)										
Sulaj Donjeta	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Peters-Lowe Kisha	Practitioner - Non-Primary Care Provider (PCP)	<									
Chinitz Emily	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Sucu Asli	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Baxter Lori	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Marshall Lisa L	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Harroche Jessica	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Morris Nadia Noelle-Kristie	Practitioner - Non-Primary Care Provider (PCP)	<									
Rivera Aiyana Eva	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Factor Avi	Practitioner - Non-Primary Care Provider (PCP)										
Cange Guirlen	Practitioner - Non-Primary Care Provider (PCP)	<									
Jackson Michele R	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Grullon Genesis	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Merauti Victoria	Practitioner - Non-Primary Care Provider (PCP)										



Page 501 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Productor Name Product Change(PEP) Zai Zaii Zai Zai Zai Zai Zai Zai Zai Za		Participating in Projects	ects									
Sub Davids Phaciticorer - Non-Primary Case Provider (PCP) X	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Practitioner - Non-Primary Care Provider (PCP)	Melissa Hernandez Davis	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		<	<	<	<	<	<	<
Pactitioner - Non-Primary Care Provider (PCP)	George Sedhom	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Pactitioner - Non-Primary Care Provider (PCP)	Reyes Narolin	Practitioner - Non-Primary Care Provider (PCP)	<									
Practitioner - Non-Primary Case Provider (PCP)	Sylvia I Ebalu	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) C C C C C C C C C	Marr Crystal	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Practitioner - Non-Primary Case Provider (PCP)	Ansari Farah	Practitioner - Non-Primary Care Provider (PCP)										
ellio Practitioner - Non-Primary Care Provider (PCP) CX	Sayegh Danny Joseph	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V	Anthony Moscatello	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Mid Practitioner - Non-Primary Care Provider (PCP) V	Macios Sarah	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Mid Practitioner - Non-Primary Care Provider (PCP) X	Filova Anna Md	Practitioner - Non-Primary Care Provider (PCP)	<			<		<			<	
Practitioner - Non-Primary Care Provider (PCP)	Abu Baker Syed Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Idena Md Practitioner - Non-Primary Care Provider (PCP) Image: Comparison of the	Maheep Goyal	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Idea Mod	Adler David N Md	Practitioner - Non-Primary Care Provider (PCP)										
Augustus Jr Rpa Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP)	Olhoffer Ingrid Helena Md	Practitioner - Non-Primary Care Provider (PCP)										
ss Salem Md Practitioner - Non-Primary Care Provider (PCP) C	Lawhorne Paul Augustus Jr Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Md Practitioner - Non-Primary Care Provider (PCP) Image: Company	Nesheiwat James Salem Md	Practitioner - Non-Primary Care Provider (PCP)	<			<		<			<	
RMd Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of	Paglia Joseph T Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Do Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of t	Spero Charles R Md	Practitioner - Non-Primary Care Provider (PCP)	<									
A Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Imag	Fischer Mitchell Do	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
ra A Md Practitioner - Non-Primary Care Provider (PCP)	Wolf Steven Md	Practitioner - Non-Primary Care Provider (PCP)										
A Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Id Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Id Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care PCP) Image: Care PCP) Image: Care PC	Manco Barbara A	Practitioner - Non-Primary Care Provider (PCP)	<	<				<			<	<
rris Pc Md Practitioner - Non-Primary Care Provider (PCP) d Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) JMd Practitioner - Non-Primary Care Provider (PCP)	Sable Robert A Md	Practitioner - Non-Primary Care Provider (PCP)										
Id Practitioner - Non-Primary Care Provider (PCP) y Practitioner - Non-Primary Care Provider (PCP) J Md Practitioner - Non-Primary Care Provider (PCP) n Amy Practitioner - Non-Primary Care Provider (PCP) ra Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) V V V	Westfried Morris Pc Md	Practitioner - Non-Primary Care Provider (PCP)										
J Md Practitioner - Non-Primary Care Provider (PCP) V <th< td=""><td>Fried Philip Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Fried Philip Md	Practitioner - Non-Primary Care Provider (PCP)										
J Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V n Army Practitioner - Non-Primary Care Provider (PCP) V V V V V V V ra Practitioner - Non-Primary Care Provider (PCP) V <td< td=""><td>Ogoke Bentley</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></td<>	Ogoke Bentley	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
ra Practitioner - Non-Primary Care Provider (PCP) ra Practitioner - Non-Primary Care Provider (PCP)	Soffer Robert J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
ra Practitioner - Non-Primary Care Provider (PCP)	Gruber Marian Amy	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Practitioner - Non-Primary Care Provider (PCP)	Schatz Barbara	Practitioner - Non-Primary Care Provider (PCP)										
	Siejo Rosa M	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
	Ralson Fran	Practitioner - Non-Primary Care Provider (PCP)										
	Malina Cheryl R	Practitioner - Non-Primary Care Provider (PCP)										



Page 502 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

		<			<		<			<	Practitioner - Non-Primary Care Provider (PCP)	Spumberg Eleanor Pearl
	<	<	<	<	<		~	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Elliot Ida K
	<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Carina Wind
	<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Tomaski Sara Helene
	<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Quigley Diane Rn
	<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Malik Kristina
	<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Wagman Gabriel
	<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Ashley Moloney
	<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Caldwell William
											Practitioner - Non-Primary Care Provider (PCP)	Smith Keisha
	<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Weiss Meredith
	<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Montgomery Ingrid L
	<	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Chastant,Lorraine
	<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Oki Oladimeji
	<	<	<	<	<	<	~		<	〈	Practitioner - Non-Primary Care Provider (PCP)	Vicioso Edwin Xavier Md
										〈	Practitioner - Non-Primary Care Provider (PCP)	Lee,Yi-Chen
										<	Practitioner - Non-Primary Care Provider (PCP)	Spoljaric Maria Clarissa Gwendolyn
										<	Practitioner - Non-Primary Care Provider (PCP)	Datz,Gyorgyi
											Practitioner - Non-Primary Care Provider (PCP)	Hirschhorn Philip Lon Dds
	<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Roye Anjali Malhotra
	<	~	<	<	<	<	~		<	<	Practitioner - Non-Primary Care Provider (PCP)	Gomes Elizabet
	<	<	<	<	<		~	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Hanif Muhammad Shahzad Md
	<	<	<	<	<	<	~		<	<	Practitioner - Non-Primary Care Provider (PCP)	Wan Phyllis
											Practitioner - Non-Primary Care Provider (PCP)	Chen Thomas
	<	~	<	<	<	<	~		<	<	Practitioner - Non-Primary Care Provider (PCP)	Khokhar Rubina S Md
	<	~	<	<	<	<	~		<	<	Practitioner - Non-Primary Care Provider (PCP)	Fleischer Norman Md
_											Practitioner - Non-Primary Care Provider (PCP)	Muger Vinod Kumar Md
	<	<	<	<	<	<	~		<	<	Practitioner - Non-Primary Care Provider (PCP)	Chan John Md
	<	<	<	<	<	<	~		<	<	Practitioner - Non-Primary Care Provider (PCP)	Karwa Manoj L Md
	<	~	<	<	<	<	~		<	<	Practitioner - Non-Primary Care Provider (PCP)	Pawl Nancy
	<	<	<	<	<	<	~		<	<	Practitioner - Non-Primary Care Provider (PCP)	Bent John P Iii Md
	4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
										ets	Participating in Projects	



Page 503 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Provider Cotago(PCP) C21 A2.81		Participating in Projects	ects									
Between	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
E E E E E E E Practitioner - Non-Primary Care Provider (PCP) Bald Practitioner - Non-Primary Care Provider (PCP) Baldis Practitioner - Non-Primary Care Provider (PCP) J Liuis Practitioner - Non-Primary Care Provider (PCP) J C C C C C C C C C C C C C C C C C C C	Chaudhry Sheeba	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
se s Pactitioner - Non-Primary Care Provider (PCP) CI CI <t< td=""><td>Levi Yaakov E</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td></td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td></t<>	Levi Yaakov E	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Shallad Placitisconer - Non-Primary Cane Provider (PCP) IX	Distilo, Joanne	Practitioner - Non-Primary Care Provider (PCP)	<									
Practitioner - Non-Primary Care Provider (PCP)	Ellsasser Richard	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Romero Jose Luis	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	ζ.	<	<	<	<	<
Paciticoner - Non-Primary Care Provider (PCP)	Salomon Say	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Jaime Butler	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Pacitioner - Non-Primary Care Provider (PCP)	Berretta Amy B	Practitioner - Non-Primary Care Provider (PCP)	<			<		<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Moore Nora	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Maple Jenifer	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Defeo Danielle	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Kranzler L Stephan Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) C C C Practitioner - Non-Primary Care Provider (PCP) C	Geller Gennifer L Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) S<	Moyer Alvin L	Practitioner - Non-Primary Care Provider (PCP)	<									
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the co	Delasho Gail Mary Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Dpm Practitioner - Non-Primary Care Provider (PCP) V	Messinger David B Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Md Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of t	Marzano John C Dpm	Practitioner - Non-Primary Care Provider (PCP)										
bhn Md Practitioner - Non-Primary Care Provider (PCP) C <	Miller Richard G Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Ind Practitioner - Non-Primary Care Provider (PCP) Image: Non-Primary Care Provider (Weber Kaare John Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
IMM Practitioner - Non-Primary Care Provider (PCP) V	Alabre Marjory Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Md Practitioner - Non-Primary Care Provider (PCP) Color of the co	Ryntz Timothy E Md	Practitioner - Non-Primary Care Provider (PCP)	<	<				<	<	<	<	<
A Practitioner - Non-Primary Care Provider (PCP) C<	Klein Steven Ira Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
e Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary C	Fleischman Jay A	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
e Practitioner - Non-Primary Care Provider (PCP)	Hicks Susan	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
NL Comm Practitioner - Non-Primary Care Provider (PCP) V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V Kenneth Practitioner - Non-Primary Care Provider (PCP) V V V V V V V endra Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V V endra Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V V	Boncek , Michele	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Combellick Joan L Cnm</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td></t<>	Combellick Joan L Cnm	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Kenneth Practitioner - Non-Primary Care Provider (PCP) V	Williams Robert	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Courtney Kuhn</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Courtney Kuhn	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Sussman Louis Kenneth	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Shah Sachin Jitendra Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
	Gambuzza Anthony	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 504 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<	<	<	ovider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Lockley-Hill Leah
	<			<		<	<	<	ovider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Carol Randazzo
<	<	<	<	<		<	<	<	ovider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Dean Jared Straff
<	<	<	<	<	<	<	<	<	ovider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Appelstein Joshua Charles
<	<	<	<	<	<	<	<	<	ovider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Otoo Erica
								<	ovider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Mcveigh Theres
<	<	<	<	<	<	<	<	<	ovider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Myer Parvathi
<	<	<	<					<	ovider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Brignoni-Blume Paula
<	<	<	<	<	<	<	<	<	ovider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Anna Zaldivar
<	<	<	<	<	<	<	<	<	ovider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Rappaport Lisa N
								<	ovider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Gorman, Patricia
									ovider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Mithani Waheeda
<	<	<	<	<	<	<	<	<	ovider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Margaret Montoya
<	<	<	<	<	<	<	<	<	ovider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Daugialaite Laura
<	<	<	<					<	ovider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Abernathie Brenon Lee
<	<	<	<	<	<	<	<	<	ovider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Morgan Aurea
<	<	<	<			<	<	<	ovider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Swaby Stanley Stephen Do
<	<	<	<					<	ovider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Cole Joseph Clifton Md
<	<	<	<	<	<	<	<	<	ovider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Shifteh Keivan Md
									ovider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Paul Evelyne M Md
<	<	<	<	<	<	<	<	<	ovider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Reyes Maria Julieta G Md
<	<	<	<	<		~	<	<	ovider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Singh Tejinderpal Md
<	<	<	<	<	<	~	<	<	ovider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Broyde Haramati Linda Md
								<	ovider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Khan Uzma Dds
									ovider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Nandi Arunabha
<	<	<	<	<	<	~	<	<	ovider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Huang Gloria Shining
<	<	<	<	<	<	~	<	<	ovider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Mcinerney Michele
	<			<		<	<	<	ovider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Martin Andrew
<	<	<	<	<	<	~	<	<	ovider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Patel Ashok A Md
<	<			<		<	<	<	ovider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Perls Jeffrey
<	<	<	<	<	<	<	<	<	ovider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Brizz Tisha Ms.
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	ı.iv 2.b.iii	2.a.iii 2.a.iv	2.a.i	ategory	Provider Category	Provider Name
								J	Participating in Projects		



Page 505 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name		Participating in Projects	jects									
Practitioner - Non-Primary Care Provider (PCP) 3 Practitioner - Non-Primary Care Provider (PCP) 4 Am 4 Practitioner - Non-Primary Care Provider (PCP) 5 Practitioner - Non-Primary Care Provider (PCP) 6 Practitioner - Non-Primary Care Provider (PCP) 7 Practitioner - Non-Primary Care Provider (PCP) 8 Practitioner - Non-Primary Care Provider (PCP) 8 Practitioner - Non-Primary Care	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii				3.d.iii	4.b.i	4.b.ii
Practitioner - Non-Primary Care Provider (PCP)	Garcia Sonia	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Pacilitions - Non-Primary Care Provider (PCP)	Fausto James	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<		<
Pactitioner - Non-Primary Case Provider (PCP)	Edelhauser, Natalie	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<				<
Pacitioner - Non-Primary Care Provider (PCP)	Tomback David Adam	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<		<
Padditioner - Non-Primary Case Provider (PCP)	Souffrant, Victoria E	Practitioner - Non-Primary Care Provider (PCP)	<									
Practitioner - Non-Primary Care Provider (PCP)	Teigen Nickolas	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	ζ.
Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V	Tiburcio Nalda	Practitioner - Non-Primary Care Provider (PCP)										
## Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Pr	Timothy Akojenu	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Pacitioner - Non-Primary Care Provider (PCP)	Slotwinski Kate	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Jackson Jill Kimberly	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Fein Daniel M	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Joseph Shija	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Daniel Reny Rajan	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
e Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary C	Kopach Aleksandr	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Singer Tonya Marie	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (P	O'Malley,Danielle	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	<
Fractitioner - Non-Primary Care Provider (PCP) C<	Hong,Fan	Practitioner - Non-Primary Care Provider (PCP)	<									
Practitioner - Non-Primary Care Provider (PCP) W<	Mercy Ukpe	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of	Samuels Michelle	Practitioner - Non-Primary Care Provider (PCP)	<			<		<			<	
rr K Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Practitioner	Findley Christ	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Pr	Slotwiner-Nie Peter K Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Pr	Digiacomo Valerie	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Y Y Y Y Md Practitioner - Non-Primary Care Provider (PCP) Y <	Nwosu Julius Rpa	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) IVIDIANA Wilkins Robert Md	Practitioner - Non-Primary Care Provider (PCP)											
Iyne J Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V </td <td>Gold Louis</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td></td> <td></td> <td></td> <td></td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td>	Gold Louis	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Garan Ared</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Garan Ared	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Camille Irvelyne J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Kupietz Samuel S Phd	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Blossy Christine	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
	Jelalian Christine Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
	Hodge Richard	Practitioner - Non-Primary Care Provider (PCP)										



Page 506 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<		<	<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Triegel Johanna Md
<	<	ζ.	<		<	<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Kutikoff, Gina
										Practitioner - Non-Primary Care Provider (PCP)	Kalache Jean Md
<	<	<	<	<	<	<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Sarah Chambers
<	<	<	<	<	<	<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Panarelli Anthony Joseph Md
<	<	<	<	<	<	<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Wieder Harriot Estelle
									<	Practitioner - Non-Primary Care Provider (PCP)	Xu Bryant Zhi Xin
									<	Practitioner - Non-Primary Care Provider (PCP)	Carnelia James
<	<	<	<	<	<	<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Farmakidis Constantin
<	<	<	<	<	<	<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Amis Edward Stephen Jr Md
<	<	<	<	<	<	<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Richman Elise Keltz Md
	<			<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Frisina Natale Md
<	<	<	<	<	<	<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Sparano Joseph A Md
										Practitioner - Non-Primary Care Provider (PCP)	Mendelowitz Lawrence G Md
<	<	<	<	<	<	<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Plummer Robert L Md., Facs., Pc
<	<	<	<	<	<	<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Katyal Chhavi Md
<	<	<	<	<	<	<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Ballaban-Gil Karen Md
<	<	<	<	<	<	<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Buse Dawn C Phr
<	<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Pechman Karen Miller Md
									<	Practitioner - Non-Primary Care Provider (PCP)	Samuel George
<	<	<	<	<	<	<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Frank Lee
								~	<	Practitioner - Non-Primary Care Provider (PCP)	Bhandari,Pankaj
<	<	<	<	<	<	<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Steven Herzenberg
<	<	<	<	<	<	~	<		<	Practitioner - Non-Primary Care Provider (PCP)	Caces Wilfredo
									<	Practitioner - Non-Primary Care Provider (PCP)	Dimond Carol L Md
										Practitioner - Non-Primary Care Provider (PCP)	Dambrosia Gerald J Md
										Practitioner - Non-Primary Care Provider (PCP)	Ali Zafer Pc Md
<	<	<	<		<	<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Kumar Joseph Anthony
<	<	<	<	<		<	< <		<	Practitioner - Non-Primary Care Provider (PCP)	Max Auerbach Pa-C
										Practitioner - Non-Primary Care Provider (PCP)	Tolia Bhupendra M
<	<	<	<	<	<	<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Medow Norman B Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	.iv 2.b.iii	2.a.iii 2.a.iv		2.a.i	Provider Category	Provider Name
									Projects	Participating in Projects	



Page 507 of 842 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Satyadeo Meera H	Practitioner - Non-Primary Care Provider (PCP)	〈	<		<	<	<	<	<	<	<
Shea Kathleen	Practitioner - Non-Primary Care Provider (PCP)										
Villanueva-Siles Esperanz	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.		<	<	<	<	ζ.	<	<
Friedman Ronit	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.		<	<	<	<	ζ.	<	<
Stone Peter Lyle Md	Practitioner - Non-Primary Care Provider (PCP)										
Damiano Angela Md	Practitioner - Non-Primary Care Provider (PCP)										
Soloway Irene Pa	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		<	<	<	<	ζ.	<	<
Huynh Trang K	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		<	<	<	<	<	<	<
Witek Malgorzata Wieslawa	Practitioner - Non-Primary Care Provider (PCP)										
Akhtar Zakia Anjum	Practitioner - Non-Primary Care Provider (PCP)	<	<		~	~		<	<	<	<
Uy George	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Simmons Lolita	Practitioner - Non-Primary Care Provider (PCP)	<	<		~	~		<	<	<	<
Khalid Laila	Practitioner - Non-Primary Care Provider (PCP)	<	<			~		<	<	<	<
Abuzeid Al-Waleed Mohamed	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	~	<	<	<	<	<
Collons Susan Eckert	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		<	<		<	<	<	<
Atkin Michael	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Galeano Eduardo Enrique	Practitioner - Non-Primary Care Provider (PCP)	<	<		~	~	<	<	<	<	<
Kaitlin Reno	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Kalia Harmit	Practitioner - Non-Primary Care Provider (PCP)	<	<			~		<	<	<	<
Granieri Marcia M	Practitioner - Non-Primary Care Provider (PCP)										
Eileen Dolce	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Jean-Felix Emmanuel Mr.	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	~	<	<	<	<	<
Patel Anand V	Practitioner - Non-Primary Care Provider (PCP)										
Greenhill Susan Walton	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	~	<	<	<	<	<
Sciortino Beth	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Masias Castanon	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	~	<	<	<	<	<
Beattie, Alexis Lauren Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Nguyen, William Md	Practitioner - Non-Primary Care Provider (PCP)	<	<			~		<	<	<	<
Wu Richard B	Practitioner - Non-Primary Care Provider (PCP)										
Davidson,Monica	Practitioner - Non-Primary Care Provider (PCP)	<									
Goldstein Jill Y	Practitioner - Non-Primary Care Provider (PCP)	<									



Page 508 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Jabbour Dany Youssef Dpm
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mercando Anthony D Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Henry Thomas A Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Cohn Mitchell D Md
										Practitioner - Non-Primary Care Provider (PCP)	Garofalo Raffaele Md
										Practitioner - Non-Primary Care Provider (PCP)	Khoury Paul T Md
										Practitioner - Non-Primary Care Provider (PCP)	Drucker Perry Dean Md
										Practitioner - Non-Primary Care Provider (PCP)	Mango Charles William Md
<	<	<	<	<		<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Tasholova Albena Bogdanova
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Kalyan Masih Arun S Md
<	<	<	<	<				<	<	Practitioner - Non-Primary Care Provider (PCP)	Patuto Jennifer Cnm
										Practitioner - Non-Primary Care Provider (PCP)	George Grace T Md
										Practitioner - Non-Primary Care Provider (PCP)	Castro Diana Dpm
<	<	<	<	<	<	<	<	<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Klass Stephen C Md
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Fitten Joan T Np
										Practitioner - Non-Primary Care Provider (PCP)	Themistocle Fenar
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Levin Aaron R Md
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Singer Debra
										Practitioner - Non-Primary Care Provider (PCP)	Hoffman Anthony David Md
									<	Practitioner - Non-Primary Care Provider (PCP)	Kraus Gregory James Md
										Practitioner - Non-Primary Care Provider (PCP)	Rossin Richard D Md
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Andrus Stephen Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Lederman Jeffrey A Md
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Le Brun Yves A Md
<	<	<	<		ζ.	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Brooks Francine Md
<	<	<	<	<	ζ.	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Altschuler Elizabeth
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Fetridge Justin Mr.
<	<	<	<	<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Sabana R Sunesara Pa
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Wahezi Dawn
										Practitioner - Non-Primary Care Provider (PCP)	Dease William D
<	<	<	<	~	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Chulpayev Boris
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 509 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<				<	<	Practitioner - Non-Primary Care Provider (PCP)	Lucas Tanya
										Practitioner - Non-Primary Care Provider (PCP)	Dowling Maureen Kathryn
										Practitioner - Non-Primary Care Provider (PCP)	Brooke Dunne Johnson
										Practitioner - Non-Primary Care Provider (PCP)	Itingen Mikhail
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Chacko Kristina
									<	Practitioner - Non-Primary Care Provider (PCP)	Tobias Michael Eric
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Weissler Matthew S
										Practitioner - Non-Primary Care Provider (PCP)	Lewis Nichole
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Gulko Edwin
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Buontempone Melissa
<	<	<	<		<	<			<	Practitioner - Non-Primary Care Provider (PCP)	Schenkel Steven
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Brown Ashley
									<	Practitioner - Non-Primary Care Provider (PCP)	Yates Patricia K
										Practitioner - Non-Primary Care Provider (PCP)	Krigsman Howard J Dds
										Practitioner - Non-Primary Care Provider (PCP)	Milne Lucille Catherine Cnm
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Lasak Anna Md
										Practitioner - Non-Primary Care Provider (PCP)	Mutone Michael Christopher Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Lee Yung W Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Cheryl Daley-Williams
										Practitioner - Non-Primary Care Provider (PCP)	Burov Ellen A Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Del Rio Marcela Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Nguyen Hung Dang Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Spiro Alfred J Md
<	<	<	<	<	<	<			<	Practitioner - Non-Primary Care Provider (PCP)	Pearlman Scott Brian Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Ryan Deborah
										Practitioner - Non-Primary Care Provider (PCP)	Schattner Thomas John Phd
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Olko Robert Steven Md
										Practitioner - Non-Primary Care Provider (PCP)	Massoff Melinda
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Stelmack Victor Ralph Md
										Practitioner - Non-Primary Care Provider (PCP)	Carcione Joseph Rosario Jr Md
<	<	<	<	<	<	<	1	<	<	Practitioner - Non-Primary Care Provider (PCP)	Wyville Dale V
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	iii 2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ojects	Participating in Projects	



Page 510 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Rigual Lynch Lourdes
<	<	<	<			<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Murray Brian
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Malter Leonard
										Practitioner - Non-Primary Care Provider (PCP)	Remson Karen M Np
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kcomt Myrna Soledad
<	<	<	<	<				<	<	Practitioner - Non-Primary Care Provider (PCP)	Walker Kelly Caramore Cnm
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Kulk Judith
										Practitioner - Non-Primary Care Provider (PCP)	Benodin Lesly Md
										Practitioner - Non-Primary Care Provider (PCP)	Tokar Dmitriy
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Friedman Daniel Taft Md
										Practitioner - Non-Primary Care Provider (PCP)	Epstein Stanley Md
										Practitioner - Non-Primary Care Provider (PCP)	Bernstein Alan L Md
<	<	ζ.	<		<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Siegel Audra Rochelle Dpm
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Bernholc Robert M Md
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Greenberg Steven C Md
										Practitioner - Non-Primary Care Provider (PCP)	Bavaro Jacqueline Monaco
										Practitioner - Non-Primary Care Provider (PCP)	Birnbaum Stuart C Dpm
										Practitioner - Non-Primary Care Provider (PCP)	Pappas Mike
										Practitioner - Non-Primary Care Provider (PCP)	Liu Delong Md
										Practitioner - Non-Primary Care Provider (PCP)	Plummer Christopher Paul
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Klapper Daniel Abraham Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Aponte Kali Chandra
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Devine-Oneill Holly
<	<	<		<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Waite Leslie
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Grant Do Randall D
										Practitioner - Non-Primary Care Provider (PCP)	Schwartzman Max Ariel
ζ.	ζ.	ζ.	ζ.	ζ.	<	<		ζ.	<	Practitioner - Non-Primary Care Provider (PCP)	Avigayil Neuburger
<	<	<	<			<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mazo Francisco
<	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Brown, Nucula
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Young Abraham Li Sheen
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kubie Lisa
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	




Page 511 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	ts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Packard Regina	Practitioner - Non-Primary Care Provider (PCP)										
Serocki Ronald A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Marino Richard A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	〈	<
Parikh Shital Ramesh Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	ζ.	<	<	\	ζ.	<	ζ.	<
Pounds Richard Lcsw	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		<	<	ζ.	ζ.	<	ζ.	<
Lovings Tara Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		<	<	\	ζ.	<	ζ.	<
Singh Mahinderjit Md	Practitioner - Non-Primary Care Provider (PCP)										
Hoffman Lynne F Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Cavagnaro Christopher Scott	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Weinberg S Dana	Practitioner - Non-Primary Care Provider (PCP)	<									
Mcmahon Christine	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	~	<	<	<	<
Sullivan Loretta	Practitioner - Non-Primary Care Provider (PCP)	<									
Flusberg Milana	Practitioner - Non-Primary Care Provider (PCP)	<	<		~	<	~	<	~	<	<
Meglio Frank A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	~	<	<	<	<
Coplowitz Shana	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	~	<	<	<	<
Winterleitner Sara Joy	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Gal Altberg	Practitioner - Non-Primary Care Provider (PCP)	<	<		~	<	~	<	~	<	<
Jain Ruchicka	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	~	<	<	<	<
Sitki Dogus	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	~	<	<	<	<
Han Maggie	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	~	<	<	<	<
Frieder Ariela	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Wong Brian Sze-Lik	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Naber,Joseph	Practitioner - Non-Primary Care Provider (PCP)	<									
Dimitrey Angele F Dds	Practitioner - Non-Primary Care Provider (PCP)										
Cherian Koshi Alummoottil Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	~	<	<	<	<
Marc K Rybstein Md	Practitioner - Non-Primary Care Provider (PCP)										
Flores Zylma	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Jodi Shulman	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		~	<	<	<	<
Huller Katrina Ms.	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Berger Seth	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	<	<	<	<	<	ζ.	<
Raja Saleela Chellamma	Practitioner - Non-Primary Care Provider (PCP)										



Page 512 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Hussain Saira	Practitioner - Non-Primary Care Provider (PCP)										
Robinson Angela	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.		<	<	<	<	<	<	<
Jared Simcik	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.		<	<	<	<	<	<	<
Roper Virginia	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.		<		<			<	
Schafer Robyn	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	<	<	<	<	<
Lang Roxanne	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.		<		<			<	
Davis Norma V	Practitioner - Non-Primary Care Provider (PCP)										
Adragna Maria C	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Gary Arthur Steinberg	Practitioner - Non-Primary Care Provider (PCP)										
Stephen Oby	Practitioner - Non-Primary Care Provider (PCP)										
Perez Haggan Francesca	Practitioner - Non-Primary Care Provider (PCP)	<					<			<	
Sicile Dominique Margaret Acnp	Practitioner - Non-Primary Care Provider (PCP)										
Dickoff David J Md	Practitioner - Non-Primary Care Provider (PCP)										
Narang Jolie Md	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Wise James L Md	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<		<	<	<	~
Bhatnagar Shailendra Md	Practitioner - Non-Primary Care Provider (PCP)										
Rivera Salomon Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<	<	~
Singh Kuljit Md	Practitioner - Non-Primary Care Provider (PCP)										
Saper Cliff David Dds	Practitioner - Non-Primary Care Provider (PCP)										
Burger Steven Md	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Litvak Stanley	Practitioner - Non-Primary Care Provider (PCP)										
Haller Chad Benjamin Md	Practitioner - Non-Primary Care Provider (PCP)										
Gonzalez Ruben E Md	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Tamai Janet Noriko Md	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<		<	<	<	~
Kavuri Jyothi	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<		<	<	<	<
Levine Elizabeth Md	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<		<	<	<	<
Aisha A Stroop Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<	<	<
Ardito Diane A Phd	Practitioner - Non-Primary Care Provider (PCP)										
Baker Stephen Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Garcia-Rybkin Michelle	Practitioner - Non-Primary Care Provider (PCP)										
Croslin Nicole M	Practitioner - Non-Primary Care Provider (PCP)	<									



Page 513 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Stanish Marie
				<				<	<	Practitioner - Non-Primary Care Provider (PCP)	Robinson Elizabeth Johnstone
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Maureen P Mcevoy
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Shujauddin Sadahf
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Miskin Solomon Md
										Practitioner - Non-Primary Care Provider (PCP)	Lee Sur Bong Dds
										Practitioner - Non-Primary Care Provider (PCP)	Hall Michele Renee
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Amorosa Louis
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Berenfeld Benjamin Md
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Alissandratos Goldi
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Robinson Julie Vale Md
									ζ.	Practitioner - Non-Primary Care Provider (PCP)	Schnell Ellen S
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Ghavamian Reza Md
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Bouzi Martine
										Practitioner - Non-Primary Care Provider (PCP)	Gloria Williams Diane
										Practitioner - Non-Primary Care Provider (PCP)	Collins Jeanette Jennie Np
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Crandall Jill Md
										Practitioner - Non-Primary Care Provider (PCP)	Khan Zareen R Md
<	<	<	~	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Sachdev Bindu Do
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mellacheruvu Smitha
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Polanco Jacqueline Dds
<	<	<	~			<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Petersen Pamela H
<	<	<	<	<	<	<	<	<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Desouza, Jane Lcat
										Practitioner - Non-Primary Care Provider (PCP)	Kline Sandy R Od
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Burke Robert
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Tan-Geller Melin
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Chaur Adriana Maria
<	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Diaz-Ludewig,Natalie
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Sheffet Rachel
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kostova Mariyka Kostadinova Rpa
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Jackson Crystal Lynn
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 514 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

J											
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i 3.	3.a.ii 3.b.i	b.i 3.d.iii	l.iii 4.b.i	.i 4.b.ii	ii
Hall-Gentile Kimberly Np	Practitioner - Non-Primary Care Provider (PCP)	<					<	<		<	
Gabriel Liana	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	< <		
Khan Mahpara Sherjil	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	\	< <		< <	<	
Ventura Bianca	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<		<		
Jessica Scott	Practitioner - Non-Primary Care Provider (PCP)	<	<			\	< <		<	\	
Menla Mike	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	\	< <		< <	<	
Riqard Prlesi	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	\	< <	\ <			
Dahan Chana	Practitioner - Non-Primary Care Provider (PCP)	<									
Harrison Jeffrey D Md	Practitioner - Non-Primary Care Provider (PCP)										
Ventura Kara A	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	< <		< <	<	1
Fishman Gary Rafael	Practitioner - Non-Primary Care Provider (PCP)										
Precision Health Inc	Practitioner - Non-Primary Care Provider (PCP)										
Swingle Jane Cnm	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<			<	1
Ushay Henry Michael Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	< <				_
lqbal Naveed Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	< <				1
Richards Mahesan Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	< <		_
Chee Won Keun Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	< .	< <				_
Daly Virginia Md	Practitioner - Non-Primary Care Provider (PCP)	<					~	<	< <	<	_
Appel Arthur E	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		< <				
Singh Rakesh Kumar Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		< <	<		<	
Juthani Virendra J Pc Md	Practitioner - Non-Primary Care Provider (PCP)										
Nahum Laurie Sue	Practitioner - Non-Primary Care Provider (PCP)										
Delgado Ruben J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<			<	~		< <		
Van Der Steeg John S Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	~	<		<	
Keller Marla Jill Md	Practitioner - Non-Primary Care Provider (PCP)	<	<			<	<				
Bhat Anil Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	< <		
Moore Beth Allen	Practitioner - Non-Primary Care Provider (PCP)	<					~				
Wu Ding	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	< <		< <		_
Yahr Laura	Practitioner - Non-Primary Care Provider (PCP)										
Kahana Madelyn Dale Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	〈	< <		< <	<	
Baldeon Sylvia	Practitioner - Non-Primary Care Provider (PCP)	<									



Page 515 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	ranicipating in Projects	Jects		_					_		
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.k	2.b.iii 3	3.a.i 3.	3.a.ii 3	3.b.i 3.	3.d.iii 4	4.b.i '	4.b.ii
King Diana Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	~	<	<	<	<	<
Sloane Larry J Md	Practitioner - Non-Primary Care Provider (PCP)										
Symecko John A Jr	Practitioner - Non-Primary Care Provider (PCP)	<	<			\		<			<
Nadia Baldeo-Ponnappan	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Galkina Jane	Practitioner - Non-Primary Care Provider (PCP)	<	<								<
Weingarten-Arams Jacqueline S	Practitioner - Non-Primary Care Provider (PCP)	<	<			\		<			<
Goldstein Robert D Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<			<
Smotkin David Md	Practitioner - Non-Primary Care Provider (PCP)	<	<					<			<
Caratas Mihai	Practitioner - Non-Primary Care Provider (PCP)										
Giurca Dan	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		<
Mcavey Beth Alyson	Practitioner - Non-Primary Care Provider (PCP)	<	<		\	<	<	<	<		<
Slosar Magdalena	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<		<	<
Kumar Parveen	Practitioner - Non-Primary Care Provider (PCP)	<	<		\	<		<			<
Beltran Maria Zaida	Practitioner - Non-Primary Care Provider (PCP)										
Schoolcraft Rachel	Practitioner - Non-Primary Care Provider (PCP)										
Lam Leslie Suihong Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		< .	<	<	<	<		<
Setty Sudarshan	Practitioner - Non-Primary Care Provider (PCP)	<	<								<
Buyuk Erkan	Practitioner - Non-Primary Care Provider (PCP)	<	<		< .	<	< .	<	<	<	<
Aziz Fayez F Dds	Practitioner - Non-Primary Care Provider (PCP)										
Rosenberg Staci	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Rueda, Augustina	Practitioner - Non-Primary Care Provider (PCP)	<	<	,	<		<				<
Deo Anthony	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<	< .	<	<	<	<
Schaefer Mary Ellen	Practitioner - Non-Primary Care Provider (PCP)										
Aviles Susana	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Riccobono Brianna	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	〈	〈	<
Emily Barrett	Practitioner - Non-Primary Care Provider (PCP)										
Stark Allison	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Kwon Patrick	Practitioner - Non-Primary Care Provider (PCP)	<	<		< .	\	<	<	<		<
Toney Erena Theodora	Practitioner - Non-Primary Care Provider (PCP)										
Harding Katherine L	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	〈	<	<	<
Kugel Douglas Leonard	Practitioner - Non-Primary Care Provider (PCP)										



Page 516 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Pekovic Dusan Md
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mcbride Janet
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Fields Joel H Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Ricafort Rosanna Jane Md
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Noger Diana
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Westchester Neurological Cnsl
<	<	<	<	<		<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Newshan Gayle T Np
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Rivera Milagros Pa
										Practitioner - Non-Primary Care Provider (PCP)	Gomberg Anna Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Dr Proveen Kumrah Podiatry Pc
										Practitioner - Non-Primary Care Provider (PCP)	Balar Nilesh Naran Md
										Practitioner - Non-Primary Care Provider (PCP)	Novotny Paul L Md
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Ortquist Brynne
<	<	<	<	<	<	<	<	<	~	Practitioner - Non-Primary Care Provider (PCP)	Domosi Dennis Md
<	<	<	<	<	<	<	<	<	~	Practitioner - Non-Primary Care Provider (PCP)	Perry-Bottinger Lynne V Md
										Practitioner - Non-Primary Care Provider (PCP)	Boucher-Miranda Altagracia
										Practitioner - Non-Primary Care Provider (PCP)	Doyle Michael Edward
<	<	<	<	<	<	<		<	~	Practitioner - Non-Primary Care Provider (PCP)	Fuks Joachim Md
										Practitioner - Non-Primary Care Provider (PCP)	Jay E Selman Md
<	<	<	<		<	<		<	~	Practitioner - Non-Primary Care Provider (PCP)	Zakow Peter K Md
										Practitioner - Non-Primary Care Provider (PCP)	Debello John A Dpm
	<			<		<		<	~	Practitioner - Non-Primary Care Provider (PCP)	Rachel Sweigart-Voak
<	<	<	<	<	<	<		<	~	Practitioner - Non-Primary Care Provider (PCP)	Staudt Haley Marie
<	<	<	<	<	<	<		<	~	Practitioner - Non-Primary Care Provider (PCP)	Kari Albery
	<			<		<		<	~	Practitioner - Non-Primary Care Provider (PCP)	Cerberville Mark
<	<	<	<		<	<		<	~	Practitioner - Non-Primary Care Provider (PCP)	Choi John
									<	Practitioner - Non-Primary Care Provider (PCP)	Buss Jeanette T
									~	Practitioner - Non-Primary Care Provider (PCP)	Elizabeth Rogers
<	<	<	<	<		<	<	<	~	Practitioner - Non-Primary Care Provider (PCP)	Hasan Syeda Abbabi
					_					Practitioner - Non-Primary Care Provider (PCP)	Minakan Riesa
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Joy Christina
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	er Name Provider Category	Provider Name
									cts	Participating in Projects	



Page 517 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

										Practitioner - Non-Primary Care Provider (PCP)	Vaughan Amanda
	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Ross Jonathan
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Viswanathan Preeti
<		<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Lori Rosenthal
		<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Bischof Elyse Lillian
<		<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Rosenberg Jamie
									<	Practitioner - Non-Primary Care Provider (PCP)	Smith Kimberly A
		<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Nazario Helen
<	<	<	<					<	<	Practitioner - Non-Primary Care Provider (PCP)	Blair Nicole
<		<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Masud Ahmed
										Practitioner - Non-Primary Care Provider (PCP)	Melissa A Cusumano Do
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Ampadu-Kyere Yaw
										Practitioner - Non-Primary Care Provider (PCP)	Kashyap Yogita
		<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Afzal Amna S
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Merrill Elizabeth Gene
		<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Jennifer Irizarry
									<	Practitioner - Non-Primary Care Provider (PCP)	Sokker Rania Farid
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kamal Layla Georges
									<	Practitioner - Non-Primary Care Provider (PCP)	Roitman Rita
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Elena Gonzalez Np
<		<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Edward Oduro-Kwakye
										Practitioner - Non-Primary Care Provider (PCP)	Family Foot Care New Rochelle
										Practitioner - Non-Primary Care Provider (PCP)	Reimenschneider Justin
<		<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Lynn Brian P
		<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kizer Jorge R Md
		<	<	<	<	ζ.		ζ.	<	Practitioner - Non-Primary Care Provider (PCP)	Keown Maureen
		ζ.	ζ.	ζ.	<	ζ.	<	ζ.	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Zimmerman Marc S
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Hoang Bang
		<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Banks Erika Heidi Md
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Ishkanian Gary Md
		<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Ruben Robert J Md
o.i 4.b.ii		3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 518 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name	Provider Category 2	ets 2ai	2 a III	2.a.iv	2.h.iii	ည <u>သ</u>	ω =:	3 b i	3 d.iii	4.b.i	4.b.ii
Kaye Ross	Practitioner - Non-Primary Care Provider (PCP)	\	<	1.0	<	\	\	<	<	<	<
Moncada Sandra	Practitioner - Non-Primary Care Provider (PCP)										
Bunch Cherrisse	Practitioner - Non-Primary Care Provider (PCP)										
Dave Kartikeya	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Hecht Cheryl	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Weinstein Susan	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Breborowicz Andrzej Krzysztof	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Skalsky Sharee	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Ustun Berrin	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Shastri Aditi	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Vanessa Vargas-Fajardo	Practitioner - Non-Primary Care Provider (PCP)	<									
Otero Ailin Rn	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Andrews Louis John Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Muscarella Peter	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Friedman Elliott T Md	Practitioner - Non-Primary Care Provider (PCP)	<			<		<	<	<	<	<
Nguyen Ngoc Minhthi Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Shollar Benjamin	Practitioner - Non-Primary Care Provider (PCP)	<									
Garcen Dawn Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Edelson Charles W Md Pc	Practitioner - Non-Primary Care Provider (PCP)										
Phillips John L Md	Practitioner - Non-Primary Care Provider (PCP)										
Moseley Elizabeth H Md	Practitioner - Non-Primary Care Provider (PCP)										
Piccorelli George O Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Mcdonnell Kevin M Md	Practitioner - Non-Primary Care Provider (PCP)										
Devi Sarala A Md	Practitioner - Non-Primary Care Provider (PCP)										
Makower Della Felice Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Gadioma Roy V Md	Practitioner - Non-Primary Care Provider (PCP)										
Hartmannsgruber Maximilian Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Malhotra Yogangi	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Silberman Mark S Md	Practitioner - Non-Primary Care Provider (PCP)										
O'Brien Vicki	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		<		<			<	
Smith-Booth Brenda Karen	Practitioner - Non-Primary Care Provider (PCP)										



Page 519 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Zadrima Ana
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Sanchez Samuel
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Klobocista Merieme
										Practitioner - Non-Primary Care Provider (PCP)	Moizuddin Saba S
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Nathan Lisa
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Jyothi Parapurath
									ζ.	Practitioner - Non-Primary Care Provider (PCP)	Santrella Roxana
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Weinman Aliza Md
<	<	<	<	<		<	<	<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Darmiento Anthony R Md
<	<	<	<	<	<	<	<	<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Holder Jonathan L Md
										Practitioner - Non-Primary Care Provider (PCP)	Militana Thomas Joseph Md
<	<	<	<	~	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Marianna Carpio
<	<	<	<	~	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Li Yan Md
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	O'Hara Marianne
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Svorcan Zoran Md
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Joseph Vilma A Md
<	<	<	<	~	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Nwokeji Kingsley
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kraut Richard Alan Dds
										Practitioner - Non-Primary Care Provider (PCP)	Bunyan Angela M
<	~	<	<	~	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Bassila Maha Khalil Md
<	<	<	<	~	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Vazquez Raphael Luis Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Jessena Chattar
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Bagga Kamlesh K Csw
	<			<		<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Munoz Margarita
										Practitioner - Non-Primary Care Provider (PCP)	Klein Alan Dds
<	<	<	<	<	<	<	<	<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Marc Civitano
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Selekman Warren L
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Paljevic Esma
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	James Mcgaughan
										Practitioner - Non-Primary Care Provider (PCP)	Vassallo Charles J Md
ζ.	<	<	<	<	<	<	<	<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Hammerman Curtis
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 520 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Sharma Deep	Practitioner - Non-Primary Care Provider (PCP)	<	<		ζ.	<	<	<	<	<	<
Fanti Peter	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Mahoney Margaret	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Chau Mei Lun	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Zapata Jennifer Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		ζ.	<	<	<	<	<	<
Ramirez Ronald J	Practitioner - Non-Primary Care Provider (PCP)										
Alvi Kausar	Practitioner - Non-Primary Care Provider (PCP)	ζ	〈		ζ.		ζ.			<	〈
Spiegel Jessica	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Pereira Elaine	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Sophy Okello	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Mantrala Pranitha	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Norton Jennifer	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Corley Kenneth Ryan	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Torres-Deas Lucille	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ramsundar Gail	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Ervin Brandy Sherray Nicole	Practitioner - Non-Primary Care Provider (PCP)	<	<		<			<	<	<	<
David Erica	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Yonit Sterba Ruas	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Burton Rebecca Lyn	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Fayyaz-Moghaddam-Fomani Katayoun	Practitioner - Non-Primary Care Provider (PCP)										
Lopez Maria	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Kalra Falguni Ghanshyam Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Prince Ronald M Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Heinlen Stephanie S Md	Practitioner - Non-Primary Care Provider (PCP)										
Turken Sheila Alice Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Sherif El-Masry	Practitioner - Non-Primary Care Provider (PCP)	<									
Bolkhovets Dmitry Md	Practitioner - Non-Primary Care Provider (PCP)										
Miller Robert	Practitioner - Non-Primary Care Provider (PCP)										
Jones Christopher J	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Dire J Leonard Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Sawkar Venkatesh Tulsappa Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 521 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	ζ.	<	ζ.	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Furka Natalie Catherine
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Nath Sandy
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Patel Puja
<	<	<	<	<	<	<			<	Practitioner - Non-Primary Care Provider (PCP)	Cunqueiro Alain
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Friedman Adam
									<	Practitioner - Non-Primary Care Provider (PCP)	Park,Jaclyn
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Wiseman Samson Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Rosado Madeline Np
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Herskovitz Steven Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Parras Mary Kean Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Ronca Lorraine T Md
										Practitioner - Non-Primary Care Provider (PCP)	Salama Meir Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Esses David Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Shaffer Scott H
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Sotolongo Carlos Eduardo
										Practitioner - Non-Primary Care Provider (PCP)	Guy Ali Eraj Md
<	<	<	<	<				<	<	Practitioner - Non-Primary Care Provider (PCP)	Ferrara Melissa A
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Qayyum Abdul Md
										Practitioner - Non-Primary Care Provider (PCP)	Bogen Steven Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Bodner William R Md
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Stevenson Teresa
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Brakman Patricia
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Holland Beth
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Epemolu Olaniyi Hafiz Dds
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Fink Steven M Md
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Soloman Ann
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Pollack Joshua Chayim Md
										Practitioner - Non-Primary Care Provider (PCP)	Rociunas Ligija M Md
										Practitioner - Non-Primary Care Provider (PCP)	Glockenberg Aaron Dpm
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Vengrin Jana Gale Np
										Practitioner - Non-Primary Care Provider (PCP)	Branca Maria A Dpm
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ojects	Participating in Projects	



Page 522 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<		<	<		ζ.	<	Practitioner - Non-Primary Care Provider (PCP)	Onuora Stella
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Poste Jennifer C
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Sabiha Rahemanji
										Practitioner - Non-Primary Care Provider (PCP)	Songco Anne Llamoso
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Heule Samantha
<	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Meadows Dalphine
<	<	<	<	<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Clarke Debbie A
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Pettei Edward
										Practitioner - Non-Primary Care Provider (PCP)	Falkowski Laura
	<			<					ζ.	Practitioner - Non-Primary Care Provider (PCP)	Farquharson Delia
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Hauck Kevin
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Prussin Jennifer
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Sharma Arti
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Rachelle Veasley
<	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Coiro,Andrea
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Diana Ramos
<	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Chodos, Becca
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Marrese Christine
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Carobene Macy
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Rice Rebekah D Rn
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Mattern Christopher J
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Coron Roger
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Nemeth Nicole
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Rodriguez Maria
									<	Practitioner - Non-Primary Care Provider (PCP)	Abraham, Trina
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Reddy Divyabalakrishna
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Oberlander Adam M
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Rocca Juan Pablo Md
										Practitioner - Non-Primary Care Provider (PCP)	Hansel Jami L
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Katt Marguerite E
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Niebuhr Jean-Marie
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	




Page 523 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Koenig Regina M Dds
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Rafael Torres
										Practitioner - Non-Primary Care Provider (PCP)	Fleischmann Nicole Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Arce Negron Nelida Iris
										Practitioner - Non-Primary Care Provider (PCP)	Johnson Katherine
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Menard Alfred Joseph Jr
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Wolf Eric Jay Md
<	<	<	<		<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Black Felicia K
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kosse Angelika Md
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Jansson Samantha Mullis
										Practitioner - Non-Primary Care Provider (PCP)	Cecilia M Branas
										Practitioner - Non-Primary Care Provider (PCP)	Guimaraes Tania Csw
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Gladstone Lenore Z Md
<	<	<	<	<				<	<	Practitioner - Non-Primary Care Provider (PCP)	Masch Rachel J Md
										Practitioner - Non-Primary Care Provider (PCP)	Moradi Issac Eshagh Md
<	<	<	<	<		<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Waters Olga Maria
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Gennarelli Louis A Md
<	<	<	<	<				<	<	Practitioner - Non-Primary Care Provider (PCP)	Obremski Christine Ann Lanza
										Practitioner - Non-Primary Care Provider (PCP)	Rao Prakash Jerripotula Md
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Moragas Jennifer
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Moran Snjezana Mrs.
									<	Practitioner - Non-Primary Care Provider (PCP)	Keating Andrea
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kalyoussef Sabah
<	<	<	<	<		~			<	Practitioner - Non-Primary Care Provider (PCP)	Luna Jennie
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Smith Brian
										Practitioner - Non-Primary Care Provider (PCP)	Maureen Melendez
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Fink Rebecca Naomi
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Diwan Ruffaida
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Gamss Rebecca
										Practitioner - Non-Primary Care Provider (PCP)	Ishak Charbel
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Xavier Anitha Np
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	




Page 524 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Provider Name Provider Coasgory 24.1 24.0 24.0 24.0 34.0		Participating in Projects	jects									
Pacitioner - Nan-Primary Cane Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Precitioner - Non-Primary Case Provider (PCP) X	Jahanshahi Pourang Dds	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Case Provider (PCP)	Naccarato Marc	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Do Practitioner - Non-Primary Care Provider (PCP)	Bieri Phyllis L Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)		Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		ζ.	<	\	<	ζ.	<	<
In Do.D. Placetitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP)	Merkatz Irwin R Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		〈	<	<	<	<	<	<
In Do Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Skokowska-Lebelt Anna Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Skokowska-Lebelt Anna Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Case Provider (PCP) V V V V V V V V V V V V V V V V V V	Schwartz Stewart Ian Do	Practitioner - Non-Primary Care Provider (PCP)										
Authority Practitioner - Non-Primary Care Provider (PCP)	Singh Jaspreet	Practitioner - Non-Primary Care Provider (PCP)										
Asminie Md Practitioner - Non-Primary Carle Provider (PCP) Image: Control of the con	Katende Roscoe Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		ζ.	<	\	<	ζ.	<	<
A Mid Practitioner - Non-Primary Care Provider (PCP) X <t< td=""><td>Jakubowicz Pamela Jasmine Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Jakubowicz Pamela Jasmine Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Cate Provider (PCP) C C C C C C C C C	Sheindlin Jonathan A Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the co	Sam Lumanie	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Md Practitioner - Non-Primary Care Provider (PCP) V	Chun Kwang J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	~	<	<	<	<
Mid Practitioner - Non-Primary Care Provider (PCP) V	Fernandez Byron A	Practitioner - Non-Primary Care Provider (PCP)										
Mid Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of	Mazing Maria Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	~	<	<	<	<
en Md Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) Image: Compa	Leegant Ava Ricka Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	~	<	<	<	<
en Md Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control o	Mchenry Janet	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	~	<	<	<	<
en Md Practitioner - Non-Primary Care Provider (PCP) C <t< td=""><td>Finkenberg Jen</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Finkenberg Jen	Practitioner - Non-Primary Care Provider (PCP)	<									
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Ayodele Kamila Green Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	~	<	<	<	<
r Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Prim	Nancy Chung	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Reddy Lokesh Karur	Practitioner - Non-Primary Care Provider (PCP)										
In in in the interval of the Practitioner - Non-Primary Care Provider (PCP) Lawrence Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provide	Mathew Alphonsa J	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Lawrence Practitioner - Non-Primary Care Provider (PCP)	Franklin Naomi	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
awrence Practitioner - Non-Primary Care Provider (PCP) V <td>Bhatti Saeed I</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td></td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td>	Bhatti Saeed I	Practitioner - Non-Primary Care Provider (PCP)	<	<		<			<	<	<	<
awrence Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (Brotea Cristia	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	~	<	<	<	<
awrence Practitioner - Non-Primary Care Provider (PCP) V <td>Garba, Evelyn</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td>	Garba, Evelyn	Practitioner - Non-Primary Care Provider (PCP)	<									
Practitioner - Non-Primary Care Provider (PCP)	Rinke Michael Lawrence	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	~	<	<	<	<
ia K Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) I	Craig Steinberg	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	~	<	<	<	<
ia K Practitioner - Non-Primary Care Provider (PCP)	Schulz Jacob	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Marwil Zachary	Practitioner - Non-Primary Care Provider (PCP)										
	Heatrice Ackeilia K	Practitioner - Non-Primary Care Provider (PCP)	<	<		<			<	<	<	<



Page 525 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<		ζ.	<	Practitioner - Non-Primary Care Provider (PCP)	Chacko Shobin
										Practitioner - Non-Primary Care Provider (PCP)	Lipat Portia
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Blackmore Michelle
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Wendel Shannon Ann Rn
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mckee Deborah Ann
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Helffrich Joanne
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Serra Theresa Marie
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mcgregor Michael Peter
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kerner Jeffrey
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Izquierdo Ada
										Practitioner - Non-Primary Care Provider (PCP)	Miller Caitlin
<	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Hurst,Claire
										Practitioner - Non-Primary Care Provider (PCP)	Dicioccio Linda Ann
										Practitioner - Non-Primary Care Provider (PCP)	Marmara Veronica Dds
										Practitioner - Non-Primary Care Provider (PCP)	Hantman lan
<	<	<	<	<		<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Martino Susan A
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Vicencio Carmencita Concepcion
										Practitioner - Non-Primary Care Provider (PCP)	Holland Robert D Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Lopez Anthony Lee
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Chao Jerry
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Nisnevitch-Savarese Zoulfira
										Practitioner - Non-Primary Care Provider (PCP)	Zoffness Mandy
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Pisarenko Vadim Md
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Okpukpara Onyinye
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Eagle Steven
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Powell Kristin
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Neimark Matthew
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Janna Jo Danbe
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Bakshiyeva Diana
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Fradis Bella
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Jones Peter Iii
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 526 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

		CCLO									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Santarlasci Emelie	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Tulla Carlos A Md	Practitioner - Non-Primary Care Provider (PCP)										
Fox-Distefano Laura	Practitioner - Non-Primary Care Provider (PCP)										
Klokeid Brian	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Williams Deanna	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Markarian Marylinn	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Haydock Timothy G Md	Practitioner - Non-Primary Care Provider (PCP)										
Sclafani Judith Ann	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	<
Emamian Seyed Alireza Md	Practitioner - Non-Primary Care Provider (PCP)										
Antonelle Robert William Md	Practitioner - Non-Primary Care Provider (PCP)										
Lancman Marcelo E Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Klein Scott Michael	Practitioner - Non-Primary Care Provider (PCP)										
Benzakein Ralph Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Deboccardo Graciela O Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Robbins Rosemary A Phd	Practitioner - Non-Primary Care Provider (PCP)										
Pichler Barbara Mrs.	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Small Ethan	Practitioner - Non-Primary Care Provider (PCP)										
Pamela Halpern	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Lee Mi Hyun Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	<
Davydova Yelena Miss	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Gerber Dmitry Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Gannon Theresa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Klar Tobi B Md Pc	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ferris Kathleen	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Shah Farnaz	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	<
Jospitre Micheline D Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Gasinu Koku Mawusi Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Voneeden Lorraine	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Napolitano Antonio Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Dudek Ronald D Md	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Vemulapalli Pratibha Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 527 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Alain Neptune
<	<	<	<		<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Khot David Tabiban
<	<	<	<					<	Practitioner - Non-Primary Care Provider (PCP)	Cy R Blanco Md
<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Aydin Scott
									Practitioner - Non-Primary Care Provider (PCP)	Gelfand Elizabeth
<	<	<	<	<		<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Neuman Fredric Jay Pc Md
<	<	<	<					<	Practitioner - Non-Primary Care Provider (PCP)	Donna N Field Cnm
									Practitioner - Non-Primary Care Provider (PCP)	Kivell Howard Neil Md
<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Bass Galina
<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Boakye Kwadwo Md
<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Burk Peter G Md
<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Lyall Barbara
									Practitioner - Non-Primary Care Provider (PCP)	Meisel Barry Alan Md
									Practitioner - Non-Primary Care Provider (PCP)	D'Alessandro Angela Marie
<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Deluccia Deanna
	<			<		<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Adamczak Julita Rae
<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Curry Joan
<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Sandeep Ponnappan
<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Kutzy Theodore
	<			<		<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Metelitsin Marina Nikolaevna
									Practitioner - Non-Primary Care Provider (PCP)	Grossberger Esti C Np
<	<	~	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Boreland Ethlyn M
								<	Practitioner - Non-Primary Care Provider (PCP)	Allen Raymond J
<	<	~	<	<	<	< <	<	<	Practitioner - Non-Primary Care Provider (PCP)	Kelly Andrew Franklin Phd
									Practitioner - Non-Primary Care Provider (PCP)	Massoumi Hatef Md
	<			<		<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Jones Donna
<	<	~	<					<	Practitioner - Non-Primary Care Provider (PCP)	Finkelstein Jacob E Md
<	<	<	<	<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Fitz Bronwyn
									Practitioner - Non-Primary Care Provider (PCP)	Manspeizer Sheldon Md
	<			<		<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Berg Brad
									Practitioner - Non-Primary Care Provider (PCP)	Naing Andrew Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.a.iv 2.b.iii	2.a.iii 2	2.a.i	Provider Category	Provider Name
								ts	Participating in Projects	



Page 528 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Perkins Susan Mary
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Kim Byung Y Md
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mack John Edward Rpa
										Practitioner - Non-Primary Care Provider (PCP)	Rathi Seema Md
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Carino Aurora L Md
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Martinez, Geovany
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Joseph Jenny
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Sattin Kevin Thomas
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Lee Frances Jiyoung
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Castro Jack
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Manners Kereme
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Suseelan Hary
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	George Bindu Ann
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Rajan Mekha
<	<	<	<	<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Abbott Ethan Ernest
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Schochet-Humm Heidi
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Yang Yuanquan
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Dimarco Emma
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Shah Neomi
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Samantara Sandhyarani
										Practitioner - Non-Primary Care Provider (PCP)	Ruocco Martin James
										Practitioner - Non-Primary Care Provider (PCP)	Matuza Albert Robert Dds
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Shimonov Israel
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Nevadunsky Nicole
									<	Practitioner - Non-Primary Care Provider (PCP)	Orlovskaya, Nina
									<	Practitioner - Non-Primary Care Provider (PCP)	Biggio Stacey
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Abramowitz Matthew
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Singh Manjinder
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Guillen Maria
									<	Practitioner - Non-Primary Care Provider (PCP)	Elizabeth Gonsalves
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Dowling Michael Francis
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	




Page 529 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Procider Name Procider Changory East Sal		Participating in Projects	jects									
Describeroer - Non-Primary Care Provider (PCP) INTERNATIONAL - Non-Primary Care Provi	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii		3.d.iii	4.b.i	4.b.ii
Practitioner - Non-Primary Care Provider (PCP)	Herold Betsy C	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Add Add Add Pacititioner - Non-Primary Care Provider (PCP)	Wurm Emanuel I Do	Practitioner - Non-Primary Care Provider (PCP)	<							<	<	<
Michael Med Prestitioner - Non-Primary Care Provider (PCP)	Bender Evan David Md	Practitioner - Non-Primary Care Provider (PCP)	〈	<	<	<	<	<		<	<	<
Way MM Md Practitioner - Non-Primary Case Provider (PCP) VI	Dasgupta Ranjan Kumar Md	Practitioner - Non-Primary Care Provider (PCP)	<							<	<	<
MM Pactitioner - Non-Primary Care Provider (PCP) X<	Brown Lamont Darwan Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
wild Mdd Practitioner - Non-Primary Care Provider (PCP) X	Zweig Kenneth E Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
avid Mid Practitioner - Non-Primary Carle Provider (PCP) Image: Control of the Contr	Sanz Enrique Jose Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Shorser James David Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Woolf George Md	Practitioner - Non-Primary Care Provider (PCP)	<			<		<	<	<	<	<
Set Paletitoner Non-Primary Care Provider (PCP) Set	Echevarria Martha	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
bl Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of t	Madan Rebecca Edith Pellett Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
nnis Md Practitioner - Non-Primary Care Provider (PCP) V	Chang Andrew Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Barker Clifford Dennis Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Lichell Md Practitioner - Non-Primary Care Provider (PCP) Image: Control of the provider of the provider of the practition of the provider (PCP) Image: Control of the practition of the pract	Tier Beatrice Louise	Practitioner - Non-Primary Care Provider (PCP)										
Inchell Mid Practitioner - Non-Primary Care Provider (PCP) X	Miller Deborah	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
tichell Md Practitioner - Non-Primary Care Provider (PCP) C	Swarttz Marc Eric	Practitioner - Non-Primary Care Provider (PCP)										
Nos Jr Md Practitioner - Non-Primary Care Provider (PCP) Image: Control of the provider (PCP) Image: Control of the practition of the pr	Steinschneider Mitchell Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Itos Jr Md Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP)	Berg Erica D	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<		<	<	<
A Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primar	Lota Conrado Santos Jr Md	Practitioner - Non-Primary Care Provider (PCP)										
A Md Practitioner - Non-Primary Care Provider (PCP) Ser Barbara Practitioner - Non-Primary Care Provider (PCP) Practitione	Gerardi Paul Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Add Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Ser Barbara Practitioner - Non-Primary Care Provider (PCP) Practitioner	Cushner Michael A Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Add Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primar	Katz Dina R Md	Practitioner - Non-Primary Care Provider (PCP)										
Add Practitioner - Non-Primary Care Provider (PCP)	Mccullough Gene P	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) V <td< td=""><td>Morris Donald A Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></td<>	Morris Donald A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ser Barbara Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V Ser Barbara Practitioner - Non-Primary Care Provider (PCP) V	Sinha Sumita	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		<	<	<	<	<	<	<
Ser Barbara Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V V V V V V </td <td>Hebert Tiffany</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Hebert Tiffany	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ser Barbara Practitioner - Non-Primary Care Provider (PCP) V <td>Stiell Terah Joy</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Stiell Terah Joy	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider	Downey-Goldwasser Barbara	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	<
Practitioner - Non-Primary Care Provider (PCP)	Liepke,Roberta	Practitioner - Non-Primary Care Provider (PCP)	<									
Practitioner - Non-Primary Care Provider (PCP)	Sobel Barbara	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		<	<	<	<	<	<	<
	Wasserman Abby	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 530 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Provider Consegue)		Participating in Projects	ects									
VMM Pacilitions - Non-Primary Care Provider (PCP) X	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
IN MMd Practitioner - Non-Primary Case Provider (PCP) X <	Fisher Alan	Practitioner - Non-Primary Care Provider (PCP)	<									
In N Mold Presidioner - Non-Primary Case Provider (PCP)	Smith Richard V Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
69 Sta MMd Probatitioner - Non-Primary Case Provider (PCP) CX	Somersel Gavin N Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<			<		<	<	<	<
Likt Marth Practitioner - Non-Primary Care Provider (PCP) XX	Wysoki Randee Sue Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
uddfh Md Practitioner - Nun-Primary Care Provider (PCP) IX	Forman Robert Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		ζ.	ζ.	<	<	<	ζ.	<
men MMd Practitioner - Non-Primary Care Provider (PCP) V	Frank Susan Judith Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
si. Practitioner - Non-Primary Care Provider (PCP) V	Jayagopal Salem Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		<	ζ.	<	<	ζ.	ζ.	<
Practitioner - Non-Primary Care Provider (PCP)	Takematsu Mai	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Pinto Priya	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
arry Louise Md Practitioner - Non-Primary Care Provider (PCP) X	Bennett Philip	Practitioner - Non-Primary Care Provider (PCP)	<	<				<			<	<
Practitioner - Non-Primary Care Provider (PCP) X<	Humphrey Sherry Louise Md	Practitioner - Non-Primary Care Provider (PCP)	<									
Practitioner - Non-Primary Care Provider (PCP)	Jampol Alison	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Allson	Nikou Jennifer	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
bine Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) I	Michels-Pettinelli Allison	Practitioner - Non-Primary Care Provider (PCP)										
She Practitioner - Non-Primary Care Provider (PCP) C	Sun Katherine	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Anathrina Dorothea Md Practitioner - Non-Primary Care Provider (PCP) V	Sellars Christophe	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
atharina Dorothea Md Practitioner - Non-Primary Care Provider (PCP) C<	Rufino Michael	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
ny John Practitioner - Non-Primary Care Provider (PCP) V	Graw-Panzer Katharina Dorothea Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
rS Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) t A Practitioner - Non-Primary Care Provider (PCP) O Practitioner - Non-Primary Care Provider (PCP) Natthew Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Md Md Practitioner - Non-Primary Care Provider (PCP) Md Md Practitioner - Non-Primary Care Provider (PCP) Md Md Practitioner - Non-Primary Care Provider (PCP) Md Md Matheward Practitioner - Non-Primary Care Provider (PCP) Md Md Md Md Md Md Md Md Md M	Messina Anthony John	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) t A Practitioner - Non-Primary Care Provider (PCP) Natthew Practitioner - Non-Primary Care Provider (PCP) Nd Nd Nd Nd Nd Nd Nd Nd Nd N	Schultz Heather S	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) atthew Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Pri	Myaing Yin Yin	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Natalie Brenner	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Ithew Practitioner - Non-Primary Care Provider (PCP)	Mitchell Milicent A	Practitioner - Non-Primary Care Provider (PCP)										
tithew Practitioner - Non-Primary Care Provider (PCP)	Diku Alice	Practitioner - Non-Primary Care Provider (PCP)										
tthew Practitioner - Non-Primary Care Provider (PCP)	Avdija Valbona	Practitioner - Non-Primary Care Provider (PCP)										
utthew Practitioner - Non-Primary Care Provider (PCP) V V V V V V Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) V <td< td=""><td>Richard Montero</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></td<>	Richard Montero	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Giftos Jonathan Matthew	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Yang Fan	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V	Lowes Michelle	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Blacksin, Zoe L Md	Practitioner - Non-Primary Care Provider (PCP)										
	Yusupov Emanuel	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 531 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Straker Tracey
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Schuster Victor L Md
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Griffin Kay F
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kim Hannah Kyung Me Dpm
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Gaska Renee Barbara Dds
									<	Practitioner - Non-Primary Care Provider (PCP)	Jacoby Thomas Gerhard Dds
<	<	<	<	<		<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Racanelli Joseph Louis Md
										Practitioner - Non-Primary Care Provider (PCP)	Lerman Jay S Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Zalta Benjamin Md
										Practitioner - Non-Primary Care Provider (PCP)	Rosen Andrew Md
										Practitioner - Non-Primary Care Provider (PCP)	Dupont Paul G Md
										Practitioner - Non-Primary Care Provider (PCP)	Silverman Rubin S Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Oropall Robert Michael Dpm
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Ostrer Harry Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Laban Olgica Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Scher Mark A Md
<	<	<	<	<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Torres Rafael Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Levy David
				<				<	<	Practitioner - Non-Primary Care Provider (PCP)	Hotchandani Meenu Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Dragoman Monica V Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Shah Nishant Md
										Practitioner - Non-Primary Care Provider (PCP)	Pacenza Gladys
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Garg Purnima Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Briggie Alexis
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Briklin Olga
<	<	<	<	<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Tran Kami Kiet
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Guevara Ernesto Jose
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Vattappally Leena Np
									<	Practitioner - Non-Primary Care Provider (PCP)	Yeung,Kamyu
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Julia Nevin
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Spund Brian
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 532 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Patel Ronak Amrut
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Cole Adam
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Mathew Jincy
										Practitioner - Non-Primary Care Provider (PCP)	Leslie Kotzker
<	<			<		<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Villalon-Kartheiser, Cristina
								<		Practitioner - Non-Primary Care Provider (PCP)	Perri,Jean
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Cunningham Leslie Kim
										Practitioner - Non-Primary Care Provider (PCP)	Edith A Frank
										Practitioner - Non-Primary Care Provider (PCP)	Ruth Alejandro
<	<	<	<	<	<		<	<		Practitioner - Non-Primary Care Provider (PCP)	Caggiano Thomas
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Nahar Aman
	<			<		<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Salopek, Michelle
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Bhatt Muneer
										Practitioner - Non-Primary Care Provider (PCP)	Cavallo Erica
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Tara Krishnasastry
	<			<		<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Miranda David
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Puius Yoram
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Woo Danny
										Practitioner - Non-Primary Care Provider (PCP)	Jim Bun Md
<	<	<	<		<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Papadopoulos Chrisoula
										Practitioner - Non-Primary Care Provider (PCP)	Lai Katherine M Dpm
										Practitioner - Non-Primary Care Provider (PCP)	Gross Michael Md
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Friedman Shari Md
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Frost Andrei Md
<	<	<	<		<		<	<		Practitioner - Non-Primary Care Provider (PCP)	Wright Rodney L Md
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Bareis-Sotelo Michelle Ann
<	<	<	<		<		<	<		Practitioner - Non-Primary Care Provider (PCP)	Suojanen Julianne Kimberly Joy Md
<	<	<	<		<		<	<		Practitioner - Non-Primary Care Provider (PCP)	Biglane Rayma
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Baum Thomas P
										Practitioner - Non-Primary Care Provider (PCP)	Leno Anthony Samuel
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Chabon Brenda Phd
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	ı.iv 2.b.iii	2.a.iii 2.a.iv	2.a.i		Provider Category	Provider Name
								0,	Participating in Projects	Particip	



Page 533 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name an Md Md Note ph netta oy Md der a a a b p	Partic	Participating in Projects	S									
Md Md	Provider Categ		2.a.i	2.a.iii	2.a.iv :	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Md Ra Md	Eisenberg Amy Np Practitioner - Non-Primary Care Provider (PCP))	<						<	<	<	<
Md Ra	Ramesh Manish Practitioner - Non-Primary Care Provider (PCP))	<	<		<	<	_	<	<	<	<
Md Md	Tao Xiao Practitioner - Non-Primary Care Provider (PCP))	<	<		<	<	<	<	<	<	<
Md Md	Leung Sharon Szeyan Practitioner - Non-Primary Care Provider (PCP))	<	<		<	<	<	<	<	<	<
la Md	Agrawal Manasi Practitioner - Non-Primary Care Provider (PCP))	<	<		<	\	\	<	<	<	<
Md Md	Francois Veronica Practitioner - Non-Primary Care Provider (PCP)		<	ζ		<	\	〈	<	〈	<	<
Md Md	Espiritu-loan, Elinore Practitioner - Non-Primary Care Provider (PCP)		<									
la Md	Horvath David Practitioner - Non-Primary Care Provider (PCP))										
eph Md	Torres Guillermo Practitioner - Non-Primary Care Provider (PCP))										
a eph Md	Mendez Idalia Practitioner - Non-Primary Care Provider (PCP))	<	<			<		<		<	<
a ph Md	Pal Somosri Practitioner - Non-Primary Care Provider (PCP))	<	<		<			<		<	<
eph Md	Valerie Tarsia Practitioner - Non-Primary Care Provider (PCP))	<	<		<		<	<		<	<
eph Md	Perrone Lorraine Practitioner - Non-Primary Care Provider (PCP))	<	<		<			<		<	<
eph Md	Osmun Sarah Practitioner - Non-Primary Care Provider (PCP)		<	<					-		<	<
eph la	Rankie Eileen T Practitioner - Non-Primary Care Provider (PCP))	<	<		<	<	<	•			
eph ta	Tuckman Monte Dpm Practitioner - Non-Primary Care Provider (PCP))	<			< <	\	<u> </u>	<		<	<
eph la	Kanner Barry Jacob Md Practitioner - Non-Primary Care Provider (PCP))		<		\ \	< < <		\		<	<
eph ta	Shen Katherine Joy Md Practitioner - Non-Primary Care Provider (PCP))	<	<		< < <	\ \		<u> </u>		< < <	< < <
Md Md	Mastrantonio John Joseph Practitioner - Non-Primary Care Provider (PCP))	< <	\		< < <	()				< < < <	< < <
Md	Caesar Mimieux Vanetta Practitioner - Non-Primary Care Provider (PCP)		< < <	S		< < <					< < < <	S S S S
Md	Berlin Richard M Practitioner - Non-Primary Care Provider (PCP)		C C C	<u> </u>			S S S				< < < < <	
	Mendelsohn Linda Joy Md Practitioner - Non-Primary Care Provider (PCP)	_	< < <	<u> </u>		< < < < < < < < < < < < < < < < < < <	\$ 2 2				< < < < <	
nade Rpa Sara Rpa nor orah J Slp	Wilson Errol Alexander Practitioner - Non-Primary Care Provider (PCP)						S S S				C C C C C	
nade Rpa Sara Rpa nor brah J Slp aniel Md	Chen Frank Practitioner - Non-Primary Care Provider (PCP)											
Sara Rpa nor prah J Slp												
orah J SIp aniel Md	Bello Folashade Rpa Practitioner - Non-Primary Care Provider (PCP)											
orah J SIp aniel Md												
aniel Md												
	nade Rpa Sara Rpa nor prah J Slp											
Klugman Susan Debra Md Practitioner - Non-Primary Care Provider (PCP)	nade Rpa Sara Rpa nor nrah J Slp aniel Md											



Page 534 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

〈	〈	ζ .	〈	<	〈	<		〈	<	Practitioner - Non-Primary Care Provider (PCP)	Nagorny Andrei
〈	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Gawargious Hana Romany
										Practitioner - Non-Primary Care Provider (PCP)	Vent David Michael
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Lo Thomas Eeda
<	<	<	<	<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Fortune Regine
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Malkani Brijesh
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Blum Yossef
										Practitioner - Non-Primary Care Provider (PCP)	Sturdivant Angela Marie Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Fried Emily
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Susan Corbett
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mindich Rachel M
										Practitioner - Non-Primary Care Provider (PCP)	Lleva Paul
										Practitioner - Non-Primary Care Provider (PCP)	Lau Adam
<	<	<	~	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Collado Damaris A Pa
<	<	<	~	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Harmon Bryan
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Kalhan Tamara Gomez
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Tateosian Marianne E
<	<	<	~	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Michael H Andreae
<	<	<	~	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Bennett Cheryl-Lisa Ruth Md
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Bromberg Beth
<	<	<	~	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	lamele Claire M Md
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mcerleane Ann I
<	<	<	~	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Yousef Essam E Md
<	<	~	~	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Baker Jason S Dds
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Coco Maria Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Wong Ping Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Alapatt Leena
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Walsh Christine Ann Md
<	<	<	~	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Adler Melvin L Md
<	<	~	~	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Madeline Orellana
									<	Practitioner - Non-Primary Care Provider (PCP)	Millman Howard
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	ame Provider Category	Provider Name
									ts	Participating in Projects	



Page 535 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Lief Philip D Md
<	<	<	<	<	<	<			<	Practitioner - Non-Primary Care Provider (PCP)	Cadoff Evan M Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Odowd Mary A Md
	<			<		<			<	Practitioner - Non-Primary Care Provider (PCP)	Maduekwe Nnamdi E Md
										Practitioner - Non-Primary Care Provider (PCP)	Shah Vikram P Md
										Practitioner - Non-Primary Care Provider (PCP)	Abdo Farid Fawzi Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Pisklakov Sergey Md
<	<	<	<						ζ.	Practitioner - Non-Primary Care Provider (PCP)	Jong Irene
										Practitioner - Non-Primary Care Provider (PCP)	Singla Prem
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Shirley Van Horn
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Meixler Steven M Md
									<	Practitioner - Non-Primary Care Provider (PCP)	Facchin John A Od
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Choice Curtis
										Practitioner - Non-Primary Care Provider (PCP)	Gettler James F Md
<	<	<	<	<		<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Schreiber Michael E Md
										Practitioner - Non-Primary Care Provider (PCP)	Raichoudhury Ritesh Md
<	<	<	<		<				<	Practitioner - Non-Primary Care Provider (PCP)	Falls Janice Md
<	<	<	<	<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Berman Scott K Md
<	<	<	<		<	<			<	Practitioner - Non-Primary Care Provider (PCP)	Bishop Katherine Cornwell Cnm
<	<	<	<	<	<	<			<	Practitioner - Non-Primary Care Provider (PCP)	Berger Jeremy Mr.
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Elias Mallon
<	<	<	<	<	<	<			<	Practitioner - Non-Primary Care Provider (PCP)	Twomey Stephanie F
<	<	<	<		<				<	Practitioner - Non-Primary Care Provider (PCP)	Mariuma Eric Joseph Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mcgraw Corey A
<	<	<	<	<	<	<			<	Practitioner - Non-Primary Care Provider (PCP)	Miller Ann L
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Altschul David
	<			<		<			<	Practitioner - Non-Primary Care Provider (PCP)	Bobroff Miriam
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kumar Anand
										Practitioner - Non-Primary Care Provider (PCP)	Huh Ahrin
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kannaditharayil Deepa
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Wartak Siddharth
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	iv 2.b.iii	.iii 2.a.iv	i 2.a.iii	2.a.i	Provider Category	Provider Name
									rojects	Participating in Projects	



Page 536 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	jects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Bonet-Pagan Yara	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Kaufman David Md	Practitioner - Non-Primary Care Provider (PCP)										
Sutton Nicole J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Chess Jeremy Md	Practitioner - Non-Primary Care Provider (PCP)										
Standefer James	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Wachs Jane Zimetbaum Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Cristofaro Robert Pc Md	Practitioner - Non-Primary Care Provider (PCP)	<									
Lachman Mary	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Helft Joseph Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Parrino G Richard	Practitioner - Non-Primary Care Provider (PCP)										
Heiman Peter L Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Dowling Dianne L	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Carolyn Andrews	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Willock Sharlene	Practitioner - Non-Primary Care Provider (PCP)	<			<		<			<	
Tsay David	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Singh Supreet	Practitioner - Non-Primary Care Provider (PCP)	<			<		<			<	
Monk Edward Charles	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Tobe Russell Hardin	Practitioner - Non-Primary Care Provider (PCP)										
Rebecca Rayanne Dinowitz	Practitioner - Non-Primary Care Provider (PCP)										
Jean Yves Antony	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Prystupa Piotr	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Bialek Maria	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<		<	<	<
Kim Kyung Ha Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Hou David Chenhaun	Practitioner - Non-Primary Care Provider (PCP)										
Highle Jennifer	Practitioner - Non-Primary Care Provider (PCP)										
Fare Yagninim	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Liff Jeremy	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Megan Machado	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Arnison Leslie	Practitioner - Non-Primary Care Provider (PCP)										
Panayiotopoulos Aristotle	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Smith Tameka M	Practitioner - Non-Primary Care Provider (PCP)	<									



Page 537 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Provider Coasigny 2a 2a 2a 2a 2a 2a 3a 3a		Participating in Projects	ects									
an mm	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
an Michael Practitioner - Non-Primary Care Provider (PCP) Well Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) A C C C C C C C C C C C C C C C C C C	Chauhan Punam	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
an Michael Practitioner - Non-Primary Care Provider (PCP) war vi	Salerno Melissa	Practitioner - Non-Primary Care Provider (PCP)										
anth Practitioner - Non-Primary Care Provider (PCP) X <th< td=""><td>Schwechter Evan Michael</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Schwechter Evan Michael	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Nun-Primary Care Provider (PCP)	Spatz Dawn M	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Ellis Mark Kenneth	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V	Kotay Anupama	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Non-Primary Case Provider (PCP) V V V V V V V V V	Christopher Le	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Lancaster Karen	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Practitioner - Non-Primary Care Provider (PCP)	Berman, Karen	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	<
Practitioner - Non-Primary Care Provider (PCP)	Martin Eric L Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) A	Magno Rebecca	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) X	Atlas Gregg Keith Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) In Brooke Md Practitioner - Non-Primary Care Provider (PCP) In Brooke Md Practitioner - Non-Primary Care Provider (PCP) In Practitioner - Non-Primary Care Pro	Woodhouse Richard Phd	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Miriam John Md	Practitioner - Non-Primary Care Provider (PCP)										
Add Practitioner - Non-Primary Care Provider (PCP) COLOR COLOR<	Bhamre Shrikant Suresh Md	Practitioner - Non-Primary Care Provider (PCP)	<									
th Brooke Md Practitioner - Non-Primary Care Provider (PCP) Das Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) n Practitioner - Non-Primary Care Provider (PCP) n Practitioner - Non-Primary Care Provider (PCP) practitioner - Non-Primary Care Provider (PCP) d Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) d Practitioner - Non-Primary Care Provider (PCP) practitioner - Non-Primary Care Provider	Wharton Ronald H Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Das Md Practitioner - Non-Primary Care Provider (PCP) IX	Prevor-Weis Meredith Brooke Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
nn Practitioner - Non-Primary Care Provider (PCP) Company	Gharekhan Mandira Das Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
n Practitioner - Non-Primary Care Provider (PCP) V<	Abbi Rakesh	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
nn Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Prim	Rowe Timothy Owen	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) d Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Practitioner -	Schuettenberg Susan	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
d Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V	Lucienne Georges	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
d Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Ad Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) V Practitioner - Non-Primary Care Provider (PCP) V V <tr< td=""><td>Lucien Gina Np</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></tr<>	Lucien Gina Np	Practitioner - Non-Primary Care Provider (PCP)										
Md Practitioner - Non-Primary Care Provider (PCP) Company Care Provider (PCP)	Dicosmo Bruno F Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Aid Practitioner - Non-Primary Care Provider (PCP) Image: Control of the practition of the prac	Levinson William M Md	Practitioner - Non-Primary Care Provider (PCP)	<									
Practitioner - Non-Primary Care Provider (PCP)	Bauman Jonathan Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Cahill, Doreen	Practitioner - Non-Primary Care Provider (PCP)	<									
Practitioner - Non-Primary Care Provider (PCP)	Sharma Vandana X	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Smith Zulah Parfaite	Practitioner - Non-Primary Care Provider (PCP)	<									
Practitioner - Non-Primary Care Provider (PCP)	Weinstein Carol Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
	Shulman Lisa H Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 538 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name J Md ck Mallorca Md Md Md H Hylton	Provider Category Practitioner - Non-Primary Care Provider (PCP) 2.a.i	Z.a.iii	2.a.iv	Z.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
orca Md	ztitioner - Non-Primary Care Provider (PCP) ztitioner - Non-Primary Care Provider (PCP) ctitioner - Non-Primary Care Provider (PCP) ctitioner - Non-Primary Care Provider (PCP)	< < <	< < <		< <	< <	< <	ζ ζ	<	<	
orca Md	ctitioner - Non-Primary Care Provider (PCP) ctitioner - Non-Primary Care Provider (PCP) ctitioner - Non-Primary Care Provider (PCP)	< <	< <		<	<	〈	<			<
	ctitioner - Non-Primary Care Provider (PCP)	<	<						<	<	<
	ctitioner - Non-Primary Care Provider (PCP)					<		<	<	ζ	<
		<	<		<	<	<	<	<	<	<
	Practitioner - Non-Primary Care Provider (PCP)										
Ellen Snatzkin	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		<	ζ.	<	<	<	<	<
Chowdhury Jayanta Roy Md Practi	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ		<	ζ.	<	ζ	<	ζ	<
Collins Kari Practi	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.		<	ζ.	<	<	<	ζ	<
Speicher Julia E Md Practi	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.				<				
Boniuk Jonathan Daniel Md Practi	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Baker Margaret Np Practi	Practitioner - Non-Primary Care Provider (PCP)	<									
Nasir Syed Usman Asdul Md Practi	Practitioner - Non-Primary Care Provider (PCP)										
Janis Marc C Md Practi	Practitioner - Non-Primary Care Provider (PCP)										
Fang Yanan Practi	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Williams Martha Practi	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Simelton Bernard H Practi	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Bloom Rachel Practi	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Gershengorn Hayley Beth Practi	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Pope Jacqueline Practi	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Yeboah Patricia Practi	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Scelia Lauren Practi	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Kranz Laurie B Practi	Practitioner - Non-Primary Care Provider (PCP)										
Carco Melissa Rae Practi	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Cheuck Lanna Practi	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Jain Supriya Practi	Practitioner - Non-Primary Care Provider (PCP)	<									
Vanel Ramona Practi	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Mccoy Katrina Lee Practi	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Cording,Jessica Practi	Practitioner - Non-Primary Care Provider (PCP)	<									
Abramczyk Maurice Practi	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Mesrie Jennifer Practi	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	<	<	<
Buresch Arin Marie Practi	Practitioner - Non-Primary Care Provider (PCP)	ζ.	〈		<	〈	〈	<	<	〈	



Page 539 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Haut Sheryl Md
	<			<		<			<	Practitioner - Non-Primary Care Provider (PCP)	Herbert Keith
<	<	<	<	<	<	<			<	Practitioner - Non-Primary Care Provider (PCP)	Jodi Eisen
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Schneider Matthew R Md
<	<	<	<	<	<	<			<	Practitioner - Non-Primary Care Provider (PCP)	Gruber Peter J Md
<	<	<	<	<	<	<			<	Practitioner - Non-Primary Care Provider (PCP)	North Amanda Carlson
<	<	ζ.	<		<				<	Practitioner - Non-Primary Care Provider (PCP)	Fogg Jo
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Ceesay Lamin S
										Practitioner - Non-Primary Care Provider (PCP)	Schaffer Roberta
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Xu Jing Md
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Rie Jonathan Thomas Md
										Practitioner - Non-Primary Care Provider (PCP)	Lindsay Robert Md
<	<	<	<					1	<	Practitioner - Non-Primary Care Provider (PCP)	Eilen Bonnie Dale
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Chellappa Paul Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Leeds Melvin Md
<	<	<	<	<	<	<			<	Practitioner - Non-Primary Care Provider (PCP)	Aharon Raphael Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Daily Johanna
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Millerman Konstantin Md
<	<	<	<		<	<	1		<	Practitioner - Non-Primary Care Provider (PCP)	Friedman Jason Brian Md
										Practitioner - Non-Primary Care Provider (PCP)	Caldemeyer Kar
<	<	<	<	<	<	<	1	<	<	Practitioner - Non-Primary Care Provider (PCP)	Stern Stuart M Dpm
										Practitioner - Non-Primary Care Provider (PCP)	Heise Stefan
<	<	<	<	<	<	<	1	<	<	Practitioner - Non-Primary Care Provider (PCP)	Lauren Drepanis
	<			<		<	1		<	Practitioner - Non-Primary Care Provider (PCP)	Malow, Micheline
<	<	<	<	<	<	<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Crisan Diana
<	<	<	<	<	<	<	1	<	<	Practitioner - Non-Primary Care Provider (PCP)	Henry Kathryn Anna
<	<	<	<	<	<	<	1		<	Practitioner - Non-Primary Care Provider (PCP)	Stoever Stephen
<	<	<	<	<	<	<	1		<	Practitioner - Non-Primary Care Provider (PCP)	Hossain Mohammad Imtiaz
<	<	<	<	<	<	<	1		<	Practitioner - Non-Primary Care Provider (PCP)	Mascetti Elaina
										Practitioner - Non-Primary Care Provider (PCP)	Holland Diane
<	<	<	<	<	<	<	1	<	<	Practitioner - Non-Primary Care Provider (PCP)	Kimmelblatt Justin E
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	ii 2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 540 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Pan Debra H Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		<	<	<	<	<	<	<
Rivera Ruby E F Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Somorin Olanrewaju Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Romano Jacques Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Wainapel Stanley F Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		ζ.	ζ.	<	<	<	ζ.	<
Aftab Naeem Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		<		<			\	
Kaplan Alexander V Md	Practitioner - Non-Primary Care Provider (PCP)										
Pillitteri Mark C Do	Practitioner - Non-Primary Care Provider (PCP)										
Isaacson Ernest Louis Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Shirke Aneil Madhukar	Practitioner - Non-Primary Care Provider (PCP)										
Khan Samar Do	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<		<	<	<	<
Gangar Mona	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Hall Adam R	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Jen-Ting Chen	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Basu Suparna	Practitioner - Non-Primary Care Provider (PCP)										
Geha Rula	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Karpisz Janet M	Practitioner - Non-Primary Care Provider (PCP)										
Yang Charles	Practitioner - Non-Primary Care Provider (PCP)										
Lisenenkov Dmitry Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		<	<	<	<	<	<	<
Pileggi,Carla	Practitioner - Non-Primary Care Provider (PCP)	~	~		<		<			<	<
Oommen Annie A	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Diana Grinberg	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Miller Margaret Mcdonald	Practitioner - Non-Primary Care Provider (PCP)	~			<		<			<	
Ruth Puckhaber	Practitioner - Non-Primary Care Provider (PCP)	<	~		<		<			<	
Bhargava Amit	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Uszynski Boguslawa	Practitioner - Non-Primary Care Provider (PCP)										
Ramos Harry	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Luke R Sponholz	Practitioner - Non-Primary Care Provider (PCP)	~	~		<	<	<	<	<	<	<
Jonathan Garcia	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Roman Markh	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Gervits Maria	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<



Page 541 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Markowitz Morri E Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Abrahams Hal Andrew Dpm
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Kushnir Seymour Larry Md
										Practitioner - Non-Primary Care Provider (PCP)	Cardillo Edward Paul Phd
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Smuckler Daniel J
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Cheng Haiying
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Warner Alan S
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Nelson Liane E Phd
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Slamovits Thomas Lazare Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Durkin Peter D
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Yermak Yelena M Md
<	<	<	<	<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Zitzmann Eric K Md
<	<	<	<	<		<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Lagamma Edmund Francis Md
<	<	<	<	<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Raff Joshua
										Practitioner - Non-Primary Care Provider (PCP)	Hyman Barry S Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Matiash Mark Md
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Charny Caleb K Md
										Practitioner - Non-Primary Care Provider (PCP)	Ferraro Eugene Michael Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Hsu Daphne T Md
										Practitioner - Non-Primary Care Provider (PCP)	Walker Erin
										Practitioner - Non-Primary Care Provider (PCP)	Papadopoulos Dimitria
										Practitioner - Non-Primary Care Provider (PCP)	Hotchkiss Laura
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mckeown Katherine
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Jones Kiliko
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Emmanuel Shaina Miss
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Rodriguez Idelka
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Isaacs Yisroel
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Texidor-Bonilla Elizabeth
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	St Felix Wendy
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Dym Robert
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Fay Marina
 4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 542 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Provider Cotago(PCP) 2.3 2.3 2.3 2.3 3.4 3.5 3		Participating in Projects	ects									
Pacilitioner - Non-Primary Cane Provider (PCP) C C C C C C C C C	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Predictioner - Non-Primary Care Provider (PCP)	Omara Kathleen L	Practitioner - Non-Primary Care Provider (PCP)										
Stortional Excitation of State (PCP) CI	Billett Henny Heisler Md	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
dool and Mark Dpm Practitioner - Non-Primary Case Provider (PCP) CI CI </td <td>Chin Shue Veronica E Od</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Chin Shue Veronica E Od	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
dod of odd Practitioner - Non-Primary Case Provider (PCP) X	Guberman Ronald Mark Dpm	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		ζ.	<	\	<	<	ζ.	<
Islands Islands Pacititioner - Non-Primary Care Provider (PCP) V V V V V V V V V	Saltiel Armando	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	ζ.	<	〈	<	<	ζ.	<
Bile Practitioner - Non-Primary Care Provider (PCP)	Kanevsky Julie Md	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	ζ.	<
chad G Mid Practitioner - Non-Primary Carle Provider (PCP) C	Jacobs Michelle	Practitioner - Non-Primary Care Provider (PCP)	<	<		ζ.	<	〈	<	<	ζ.	<
Practitioner - Non-Primary Care Provider (PCP)	Karanfilian Richard G Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Pacitioner - Non-Primary Care Provider (PCP)	Laurie Behar	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
SARpa Practitioner - Non-Primary Case Provider (PCP) CV	Nissinoff Jeffrey Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Intrine Practitioner - Non-Primary Case Provider (PCP) Image: Control of the Control	Young Phyllis A Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		~	<	<	<	<
Christine Anne Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP)	Deborah Doerre	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		~			<	
a Practitioner - Non-Primary Care Provider (PCP) X<	Rasmussen Christine Anne	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
a a Practitioner - Non-Primary Care Provider (PCP) X	Park Connie	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
a Mae Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Wang Yanhua</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td>~</td><td><</td><td><</td><td><</td><td><</td></t<>	Wang Yanhua	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	~	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Pielago Rizza Mae	Practitioner - Non-Primary Care Provider (PCP)										
Elizabeth Practitioner - Non-Primary Care Provider (PCP) Image: Control of the contr	Nicole Greco	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	~	<	<	<	<
kino I Practitioner - Non-Primary Care Provider (PCP) Image: Non-Primary Care P	Cocina Amy Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
idd Practitioner - Non-Primary Care Provider (PCP)	Yamashita Akino I	Practitioner - Non-Primary Care Provider (PCP)										
nica Patricia Md Practitioner - Non-Primary Care Provider (PCP) Sas Practitioner - Non-Primary Care Provider (PCP) Sas Practitioner - Non-Primary Care Provider (PCP) Ifredo Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (Horowitz David	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Cia Practitioner - Non-Primary Care Provider (PCP) Company Care Provider (PCP) Com	Carullo Veronica Patricia Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	~	<	<	<	<
ssa Practitioner - Non-Primary Care Provider (PCP) ia Practitioner - Non-Primary Care Provider (PCP) if pr	Alvarez Patricia	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		~			<	
ia Practitioner - Non-Primary Care Provider (PCP) V	Pellicci Vanessa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	~	<	<	<	<
Ifredo Practitioner - Non-Primary Care Provider (PCP)	Vilanova, Maria	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		~			<	<
Practitioner - Non-Primary Care Provider (PCP) V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V Inie Practitioner - Non-Primary Care Provider (PCP) V V V V V V Inie Practitioner - Non-Primary Care Provider (PCP) V V V V V V V Inie Practitioner - Non-Primary Care Provider (PCP) V <	Lee Chang Alfredo	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V <th< td=""><td>Patel Sejal</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td></td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td></th<>	Patel Sejal	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) IV	Jun Joonsuk	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	~	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Continuous of the co	Dingee Marjorie Lynne	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		~			<	
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V	Rand Stephanie	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Mamot Baker Margaret	Practitioner - Non-Primary Care Provider (PCP)										
	Umylny Pauline L	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 543 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Mansour Mayce Rosner Zachary Conway Hassan Azhar J Gorman Stephanie Jo	Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Mansour Mayce Rosner Zachary Conway Hassan Azhar J Gorman Stephanie Jo	Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	<	ζ								
Rosner Zachary Conway Hassan Azhar J Gorman Stephanie Jo	Practitioner - Non-Primary Care Provider (PCP)				<	ζ.	ζ.	<	<	<	<
Hassan Azhar J Gorman Stephanie Jo		<	<		<	<	<	<	<	<	<
Gorman Stephanie Jo	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Pharlin Noel	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Popescu Benjamin	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Dimarino Nicole	Practitioner - Non-Primary Care Provider (PCP)										
Burke Jessica Narr Phd	Practitioner - Non-Primary Care Provider (PCP)										
Trauzzi Stephen Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Mccollom Alan B Phd	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Thomas Cheryl A Phd	Practitioner - Non-Primary Care Provider (PCP)										
Parkey Joe	Practitioner - Non-Primary Care Provider (PCP)										
Nnaemeka Peter Ejor Md	Practitioner - Non-Primary Care Provider (PCP)										
Legatt Elizabeth M Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Varma Raja G Md	Practitioner - Non-Primary Care Provider (PCP)										
Nancy Johnstone Bradshaw	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Delsavio Gina Carmela Md	Practitioner - Non-Primary Care Provider (PCP)										
Corsaro Maria	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Keltz Theodore N Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Kaminer Ruth B Md	Practitioner - Non-Primary Care Provider (PCP)										
Rozental Tatyana Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Roth Karen	Practitioner - Non-Primary Care Provider (PCP)	<			<		<			<	
Nunez Araceli	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Roger Ignatius Daniel Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Myer Jane	Practitioner - Non-Primary Care Provider (PCP)	<	<				<			<	<
Rego Simon	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Masur David M Phd	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Kaskel Frederick J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Dittmar Peter	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Goffman Dena Md	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Jose Lopez	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<



Page 544 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	<			<					<	Practitioner - Non-Primary Care Provider (PCP)	Aarons-Cooke Shawna
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Clarenbach Jacob Johannes
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Adam Antoine
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Seham Jenny Phd
<	<	<	<	<		<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Morgan Scott
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Setlik Daria Elizabeth Md
										Practitioner - Non-Primary Care Provider (PCP)	Denis Reginald Jacques Md
										Practitioner - Non-Primary Care Provider (PCP)	Mccarthy Colleen
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Yee Michael
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Ahmed Imran M Dds
<	<	<	<	<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Markowicz Daniel S
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Burns Judah Gershon
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Gruson Konrad
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Henry Andrea
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Rapoport Yul
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Sadoughi Ali
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Hung Christine
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Johns Tanya
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Krishnarasa Balakumar
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Balagula Yevgeniy
										Practitioner - Non-Primary Care Provider (PCP)	Gindi Jeffrey
<	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Willgren Krister
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Ross Eugene R Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Chiaramonte Lawrence T
<	<	<	<	<	ζ.	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Goldstein Andrew L Md
_									<	Practitioner - Non-Primary Care Provider (PCP)	Hutcheon Robert Gordon Md
<	<	<	<	<	ζ.	<		ζ.	<	Practitioner - Non-Primary Care Provider (PCP)	Goldstein Barry I Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Robert Sammartano
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Vitti Michael Joseph Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Katkovskaya Irina
<	~	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Duvivier Roger Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 545 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Provider Cotago 2		Participating in Projects	ects									
Practitioner - Nan-Primary Cane Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Practitioner - Non-Primary Care Provider (PCP)	Gradilone Peter	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		<		ζ.			<	<
Pacilitioner - Non-Primary Care Provider (PCP)	Jacobs Louis William Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Case Provider (PCP)	Balcacer Dulce	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Acaditioner - Non-Primary Case Provider (PCP)	Reischer Rebecca	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		<	<	ζ.	<	ζ.	<	<
In Pacilitioner - Non-Primary Case Provider (PCP) Pacilitioner - Non-Primary	Cuevas Juana Lucia Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		<	<		<	ζ.	<	<
mm Practitioner - Non-Primary Care Provider (PCP) X	Crystal Frazier	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Shepard Timothy Folsom	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		ζ.	<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Aryee Augustus	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Case Provider (PCP)	Konda Kalpana	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Trivedi Heather Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.			<		<	ζ.	<	<
Practitioner - Non-Primary Care Provider (PCP)	Kimball Rita	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	<
Practitioner - Non-Primary Care Provider (PCP)	Lau Tsang	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	~	<	<	<
Practitioner - Non-Primary Care Provider (PCP) X<	Sabrina Petrillo	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (P	Doshi Tina Vinay	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Ina Rn Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non	Tushaj Mara R	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	~	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the co	Tara Jose	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Magee Shane Michael	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	~	<	<	<
Interestion of Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Interest Non-Primary Care Provider (PCP) Image: Control of the provider (PCP) Interest Non-Primary Care Provider (PCP) Image: Control of the provider (PCP) Interest Non-Primary Care Provider (PCP) Image: Control of the provider (PCP) Interest Non-Primary Care Provider (PCP) Image: Control of the provider (PCP) Interest Non-Primary Care Provider (PCP) Image: Control of the provider (PCP) Interest Non-Primary Care Provider (PCP) Image: Control of the provider (PCP) Interest Non-Primary Care Provider (PCP) Image: Control of the provider (PCP) Interest Non-Primary Care Provider (PCP) Image: Control of the provider (PCP) Interest Non-Primary Care Provider (PCP) Image: Control of the provider (PCP) Interest Non-Primary Care Provider (PCP) Image: Control of the provider (PCP) Interest Non-Primary Care Provider (PCP) Image: Control of the provider (PCP) Interest Non-Primary Care Provider (PCP) Image: Control of the provider (PCP) Interest Non-Primary Care Provider (PCP) Image: Control of the provider (PCP) Interest Non-Primary Care Provider (PCP) Image: Control of the primary Care Provider (PCP) Interest Non-Primary Care Pro	Chung Peter Seon	Practitioner - Non-Primary Care Provider (PCP)										
Inina Rn Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) <	Parisi David	Practitioner - Non-Primary Care Provider (PCP)										
vina Rn Practitioner - Non-Primary Care Provider (PCP) IX IX </td <td>Beer Gila Y</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td></td>	Beer Gila Y	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) W W W W W W W W W W W W W W W W W W W	Agunloye Christianah Aina Rn	Practitioner - Non-Primary Care Provider (PCP)										
In Mid Practitioner - Non-Primary Care Provider (PCP) Image: Control of the practition of t	Judge Nancy Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
thony Md Practitioner - Non-Primary Care Provider (PCP) th James Practitioner - Non-Primary Care Provider (PCP) a E Md Practitioner - Non-Primary Care Provider (PCP) Ad Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) id A Md Practitioner - Non-Primary Care	Retik Hector Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Starr Don M Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Nazziola Eric Anthony Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
EMd Practitioner - Non-Primary Care Provider (PCP) V<	Samenfeld-Specht James	Practitioner - Non-Primary Care Provider (PCP)										
A Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) A Md Practitioner - Non-Primary Care Provider (PCP)	Gonzalez Angela E Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Md Practitioner - Non-Primary Care Provider (PCP) V <	Dejhalla Mana Md	Practitioner - Non-Primary Care Provider (PCP)										
Md Practitioner - Non-Primary Care Provider (PCP) V <	Davae Ketan C Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Goldschmitt David A Md	Practitioner - Non-Primary Care Provider (PCP)										
	Shapiro Kenneth Md	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<




Page 546 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Cowgill Molly Md Payne Melinda Lee Md Rothbart Gary E Md Spears Thomas Md Phillips Gary Marc Md Latuga Mariam Susan Md Gitlevich Tatyana R Md Weigle Mark Raymond Md	Practitioner - Non-Primary Care Provider (PCP) 2.a.i	2.a.iii	2.a.iv	3 2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Cowgill Molly Md Payne Melinda Lee Md Rothbart Gary E Md Spears Thomas Md Phillips Gary Marc Md Latuga Mariam Susan Md Gitlevich Tatyana R Md Weigle Mark Raymond Md	Practitioner - Non-Primary Care Provider (PCP)	< < < <	S S S	<	< <	<u> </u>		S	(C	S
Payne Melinda Lee Md Rothbart Gary E Md Spears Thomas Md Phillips Gary Marc Md Latuga Mariam Susan Md Gitlevich Tatyana R Md Weigle Mark Raymond Md	Practitioner - Non-Primary Care Provider (PCP)	S S		3	S			<u> </u>	<u> </u>	<	<
Rothbart Gary E Md Spears Thomas Md Phillips Gary Marc Md Latuga Mariam Susan Md Gitlevich Tatyana R Md Weigle Mark Raymond Md	Practitioner - Non-Primary Care Provider (PCP)	< < <	K	<	<			<	<	<	<
Spears Thomas Md Phillips Gary Marc Md Latuga Mariam Susan Md Gitlevich Tatyana R Md Weigle Mark Raymond Md	Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	< <	K	<	<						
Phillips Gary Marc Md Latuga Mariam Susan Md Gitlevich Tatyana R Md Weigle Mark Raymond Md	Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	< <	ζ (<	〈						
Citlevich Tatyana R Md Weigle Mark Raymond Md	Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	<					<	<	<	<	<
Gitlevich Tatyana R Md Weigle Mark Raymond Md	Practitioner - Non-Primary Care Provider (PCP)		<		<	<	<	<	<	<	<
Weigle Mark Raymond Md		<	<			ζ.		<	<	<	<
	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Zbar Anne	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		<		<		<	<	<
Maw Kyee Tint Md	Practitioner - Non-Primary Care Provider (PCP)	<									
Rhim Changsoo	Practitioner - Non-Primary Care Provider (PCP)										
Bove Liza	Practitioner - Non-Primary Care Provider (PCP)										
Malvarosa Mario Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Chepuru Yadagiri Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Fahnrich Brian Curtis Md	Practitioner - Non-Primary Care Provider (PCP)										
Brockner-Brower Nora	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Golden Seth Irving	Practitioner - Non-Primary Care Provider (PCP)	<									
Caneva Elishka	Practitioner - Non-Primary Care Provider (PCP)	<									
Donat Rhonda E	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Zweig Joseph B Phd	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<		<	<	<
Celestine Erica	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Eisen Lewis Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Kim Sun Jin Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Leyvi Galina Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Hanley Ann Elizabeth Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Wolkoff Allan W Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Foreman Hyacinthe Monica T Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Chechik Daniel Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Weinberg Gerard Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Lasala Patrick A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ryan Turner Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 547 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Bacon Dolores J Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Figueiredo Lisa
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Gennarelli Louis B Md Pc
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Daniel David R
<	<	<	ζ.						<	Practitioner - Non-Primary Care Provider (PCP)	Yung Billy
<	<	<	<	<		<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Thongcharoen Marut
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Rufino Marilina
										Practitioner - Non-Primary Care Provider (PCP)	Hobeika Peter
									<	Practitioner - Non-Primary Care Provider (PCP)	Gerald Ladero
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Battini Ramakrishn
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Pullockaran Janet
									<	Practitioner - Non-Primary Care Provider (PCP)	Thukha Henry S
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Weintraub, Debra Pnp
									<	Practitioner - Non-Primary Care Provider (PCP)	Simon,Teresa
										Practitioner - Non-Primary Care Provider (PCP)	Thangavelu Devi
<	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Miller Ann M Md
	<			<		<			<	Practitioner - Non-Primary Care Provider (PCP)	Israel David Md
										Practitioner - Non-Primary Care Provider (PCP)	Heather L Juby
<	<	<	<	<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Loiacono Anthony F Pc Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Haramati Nogah Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Lee Alice Dds
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Dyer John Dds
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Levy Adam Scott Md
										Practitioner - Non-Primary Care Provider (PCP)	Markovich Boris Md
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Weisbard James Joseph
									<	Practitioner - Non-Primary Care Provider (PCP)	Gutheit Karen
										Practitioner - Non-Primary Care Provider (PCP)	Medina Carlos A Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Walter-Goodman Sandra
<	<	<	<	<		<			<	Practitioner - Non-Primary Care Provider (PCP)	Napchan Uri
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Simon Lawrence F Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Shih Anthony Thomas Shiuh-Tsong
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 548 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Produktion: Note: Produktion: Note: Primary Case Produkts (PCP)		Participating in Projects	ects									
Pacitioner - Non-Primary Case Provide (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
seph Practitioner - Non-Primary Care Provider (PCP) V <th< td=""><td>Casillas Maritza</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td>ζ.</td><td><</td><td></td><td></td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td></th<>	Casillas Maritza	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<			<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Mahgerefteh Joseph	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Mod Paciticioner - Non-Primary Care Provider (PCP) X	Niec Daniela Md	Practitioner - Non-Primary Care Provider (PCP)										
Mid Practitioner - Non-Primary Cane Provider (PCP) X	Katz Laura Do	Practitioner - Non-Primary Care Provider (PCP)	<									
Practitioner - Non-Primary Care Provider (PCP) X X X X X X X X X	Rexdale Starr R Md	Practitioner - Non-Primary Care Provider (PCP)	<					<			ζ.	
Ince Michael Practitioner - Non-Primary Case Provider (PCP) X	Shah Payal K	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Bland	Dubensky Laurence Michael	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Hall Tolighta	Practitioner - Non-Primary Care Provider (PCP)	<	<				<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Purice Daniela Elena	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Powell Kimone	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Ares,Erfel	Practitioner - Non-Primary Care Provider (PCP)	<									
Edward Practitioner - Non-Primary Care Provider (PCP) X <	Morrissey, Mary	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Mccauley Brian Edward	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
A Practitioner - Non-Primary Care Provider (PCP) X X X X X X X X X	Donna M Collins	Practitioner - Non-Primary Care Provider (PCP)	<			<		<	<	<	<	<
Dr. Practitioner - Non-Primary Care Provider (PCP) C	Lieberman David	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Dr. Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of	Dennis Liu	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ms. Practitioner - Non-Primary Care Provider (PCP) IX IX <t< td=""><td>Verges Caroline Dr.</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Verges Caroline Dr.	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ms. Practitioner - Non-Primary Care Provider (PCP) Color of the provider (PCP) Col	Luongo Tory	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Md Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Ima	Henry Tiphonie Ms.	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Diane Rpa Practitioner - Non-Primary Care Provider (PCP) Practitioner -	Gumaste Vivek Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
sille Practitioner - Non-Primary Care Provider (PCP) Company Care Provider (PCP) raig N Md Practitioner - Non-Primary Care Provider (PCP) Company Care Provider (PCP) Company Care Provider (PCP) raig N Md Practitioner - Non-Primary Care Provider (PCP) Company Care Provider (PCP) Company Care Provider (PCP) raig N Md Practitioner - Non-Primary Care Provider (PCP) Company Care Provider (PCP) Company Care Provider (PCP) raig N Md Practitioner - Non-Primary Care Provider (PCP) Company Care Provider (PCP) Company Care Provider (PCP) raig N Md Practitioner - Non-Primary Care Provider (PCP) Company Care Provider (PCP) Company Care Provider (PCP) raig N Md Practitioner - Non-Primary Care Provider (PCP) Company Care Provider (PCP) Company Care Provider (PCP) raig N Md Practitioner - Non-Primary Care Provider (PCP) Company Care Provider (PCP) Company Care Provider (PCP) raig N Md Practitioner - Non-Primary Care Provider (PCP) Company Care Provider (PCP) Company Care Provider (PCP) raig N Md Practitioner - Non-Primary Care Provider (PCP) Company Care Provider (PCP) Company Care Provider (PCP) raig N M M M M M M M M M M M M M M M M M M	O'Brien Jessica Diane Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
raig N Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) One Md Practitioner - Non-Primary Care Provider (PCP) One Md Practitioner - Non-Primary Care Provider (PCP) One Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Oractitioner - Non-Primary Care Provider (PCP)	Dougherty Danielle	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
raig N Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-	Balakumar Mala	Practitioner - Non-Primary Care Provider (PCP)										
one Md Practitioner - Non-Primary Care Provider (PCP) V V V V V one Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V aulin Practitioner - Non-Primary Care Provider (PCP) V <td>Van Roekens Craig N Md</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Van Roekens Craig N Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
one Md Practitioner - Non-Primary Care Provider (PCP) V <td>Purro, Stacey</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td></td> <td></td> <td><</td> <td></td> <td><</td> <td></td> <td></td> <td><</td> <td></td>	Purro, Stacey	Practitioner - Non-Primary Care Provider (PCP)	<			<		<			<	
Practitioner - Non-Primary Care Provider (PCP)	Hill Scot Blackstone Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
eorge Md Practitioner - Non-Primary Care Provider (PCP)	Portelli John	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
9 Md Practitioner - Non-Primary Care Provider (PCP) V	Stein Randy Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
ul Md Practitioner - Non-Primary Care Provider (PCP)	Ofori-Amanfo George Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Elaine William Paulin	Practitioner - Non-Primary Care Provider (PCP)										
	Francella Andrew Paul Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<



Page 549 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Macbeth Laura Christine Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Cho Michael H Md	Practitioner - Non-Primary Care Provider (PCP)										
Bashir Muhammad Omer Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Wallace Diana Renee	Practitioner - Non-Primary Care Provider (PCP)										
Sullivan Rachel	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Schorr-Lesnick Beth Md	Practitioner - Non-Primary Care Provider (PCP)										
Bennek Richard A Md	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<		<	<	<	<
Ubaid Shaik M Md	Practitioner - Non-Primary Care Provider (PCP)	~									
llario Marius John-Marc	Practitioner - Non-Primary Care Provider (PCP)										
Dilorenzo James C Md	Practitioner - Non-Primary Care Provider (PCP)										
Dittrich Freya J Md	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<		<	<	<	<
Donn Richard Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Gordon Jonathan Craig Md	Practitioner - Non-Primary Care Provider (PCP)										
Ramchandani Neesha Np	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Gundy Edward V Md	Practitioner - Non-Primary Care Provider (PCP)	~						<	<	<	<
Carolan Stephen Francis Md	Practitioner - Non-Primary Care Provider (PCP)	~						<	<	<	<
Montecalvo Raymond Michael Md	Practitioner - Non-Primary Care Provider (PCP)										
Schwartz Clifford Justin Md	Practitioner - Non-Primary Care Provider (PCP)										
Aaron Nelson H Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<		<	<	<	<	<
Christopher Mark	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Camargo Mareilla Cnm	Practitioner - Non-Primary Care Provider (PCP)	~	<				<	<	<	<	<
Newman Natalie Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Plaue Eric Walter	Practitioner - Non-Primary Care Provider (PCP)	~									
Schofield Barbara S Md	Practitioner - Non-Primary Care Provider (PCP)	~									
Dickson Darlene	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Holstein Stanley B Pc Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Doraiswamy Kalpana	Practitioner - Non-Primary Care Provider (PCP)										
Vanvlack Laura	Practitioner - Non-Primary Care Provider (PCP)	~	<		<		<			<	
Barry Steven Anthony Md	Practitioner - Non-Primary Care Provider (PCP)										
Rothman Seymour J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Weiss Andrea Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	ζ.	<	<	<	<



Page 550 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Part		Participating in Projects	ects		-	_	-		-			
Practitioner - Non-Pinnary Case Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Statistical Mode Practitionar - Non-Primary Case Provider (PCP)	Dalland Linda Jean	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
ysy MMd Pacilitioner - Non-Primary Care Provider (PCP)	Deforest Pamela Michelle Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
SSS Pacilitioner - Non-Primary Cane Provider (PCP) X	Vick Angela Kaye Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.		<	ζ.	<	ζ.	<	<	<
Light Madian	Martyniak James	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		ζ.	ζ.	<	ζ.	<	<	<
Lice Mid	Campanella Jerry A Md	Practitioner - Non-Primary Care Provider (PCP)	<						ζ.	<	<	<
Walkarith Md Practitioner - Non-Primary Care Provider (PCP) X	Chervenak Judi Lee Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		ζ.	ζ.	<	ζ.	<	<	<
b. Maarth Md Practitioner - Non-Primary Care Provider (PCP) CM	Schreiber Klaus	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.		<	ζ.	<	ζ.	<	<	<
Idd Practitioner - Non-Primary Care Provider (PCP) IX IX <t< td=""><td>Kuokkanen Satu Maarit Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td>ζ.</td><td>ζ.</td><td></td><td><</td><td>ζ.</td><td><</td><td>ζ.</td><td><</td><td><</td><td><</td></t<>	Kuokkanen Satu Maarit Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.		<	ζ.	<	ζ.	<	<	<
Luran Md Practitioner - Non-Primary Care Provider (PCP) V	Brook Allan L Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		<	ζ.	<	<	<	<	<
Nian Md Practitioner - Non-Primary Care Provider (PCP) V	Gopal Sireen Murari Md	Practitioner - Non-Primary Care Provider (PCP)										
a Dds Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP)	Antar Koshnaf Alan Md	Practitioner - Non-Primary Care Provider (PCP)	<			<		<	<	<	<	<
Andrea Practitioner - Non-Primary Care Provider (PCP) V <	Karounos Maria Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	~	<	<
a a Practitioner - Non-Primary Care Provider (PCP) in Practitioner - Non-Primary Care Provider (PCP) a Onner Practitioner - Non-Primary Care Provider (PCP) a Onner Practitioner - Non-Primary Care Provider (PCP) a Onner Practitioner - Non-Primary Care Provider (PCP) b Practitioner - Non-Primary Care Provider (PCP) c C C C C C C C C C C C C C C C C C C	Stewart Camille Andrea	Practitioner - Non-Primary Care Provider (PCP)										
In Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Ima	Murthy Sandhya	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
in Practitioner - Non-Primary Care Provider (PCP) a Omer A Practitioner - Non-Primary Care Provider (PCP) A Ower A Omer A	Krishnan Raj	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	~	<	<
a Omer Practitioner - Non-Primary Care Provider (PCP) IX	Moran-Atkin Erin	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
a Omer Practitioner - Non-Primary Care Provider (PCP) Image: Control of the practition of the pract	Rose Sylvestre	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	~	<	<
n n Practitioner - Non-Primary Care Provider (PCP) V	Ahmed Kameria Omer	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Whalen Kathryn	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	~	<	<
Anne Md Practitioner - Non-Primary Care Provider (PCP) Anne Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) S Anne Md Practitioner - Non-Primary Care Provider (PCP) Anne Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Anne Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provide	Garg Karan	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	~	<	<
na Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) S Practitioner - Non-Primary Care Provider (PCP) A Anne Md Practitioner - Non-Primary Care Provider (PCP) A Anne Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Adia Lizeth Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider	Guilfoyle Daniel	Practitioner - Non-Primary Care Provider (PCP)										
na Practitioner - Non-Primary Care Provider (PCP) S Practitioner - Non-Primary Care Provider (PCP) S Anne Md Practitioner - Non-Primary Care Provider (PCP) A A Anne Md Practitioner - Non-Primary Care Provider (PCP) A A Anne Md Practitioner - Non-Primary Care Provider (PCP) A A Anne Md Practitioner - Non-Primary Care Provider (PCP) A A Anne Md Practitioner - Non-Primary Care Provider (PCP) A A Anne Md Practitioner - Non-Primary Care Provider (PCP) A A Anne Md Practitioner - Non-Primary Care Provider (PCP) A A Anne Md Practitioner - Non-Primary Care Provider (PCP) A A Anne Md Pract	Dekhtyar Yuliya	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
S Practitioner - Non-Primary Care Provider (PCP) S Anne Md Practitioner - Non-Primary Care Provider (PCP) N Practitioner - Non-Primary	Nordstrom Salina	Practitioner - Non-Primary Care Provider (PCP)										
Anne Md Practitioner - Non-Primary Care Provider (PCP) Anne Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Anne Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Anne Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Anne Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Anne Md Practi	Sadie Johnson	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	~	<	<
Anne Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V V	Rotblat Eliezer S	Practitioner - Non-Primary Care Provider (PCP)	<									
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Id Lizeth Practitioner - Non-Primary Care Provider (PCP)	Knowles Katrina Anne Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP) Image: Care P	Haleem Kamran	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Denise Murphy</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Denise Murphy	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Quinonez Claudia Lizeth	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Sanchez John Paul	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		<	ζ.	<	<	<	<	<
	Scott Eirwen Murray	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 551 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Channa Prabjot Md
									<	Practitioner - Non-Primary Care Provider (PCP)	Toulas Clare
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Terraciano Anthony J Md
<	<	<	<		<				<	Practitioner - Non-Primary Care Provider (PCP)	Fishman Charles L Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Jouandet Marc Lucien Md
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Monroe Julie
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Bright Smiles Dental Pllc
										Practitioner - Non-Primary Care Provider (PCP)	Silverman Marc M Od
										Practitioner - Non-Primary Care Provider (PCP)	Yao Tse Hwa
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Sweet Richard D Md
										Practitioner - Non-Primary Care Provider (PCP)	Naik Sanjay
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Al-Barghouthy Nabila
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Liburd Jennifer D Md
										Practitioner - Non-Primary Care Provider (PCP)	Elzholz Bryan Matthew Md
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Basini Diana
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kapinos Steven Michael
									ζ.	Practitioner - Non-Primary Care Provider (PCP)	Yu Man
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Meng Fangyin
									<	Practitioner - Non-Primary Care Provider (PCP)	Trimis,Karen
									<	Practitioner - Non-Primary Care Provider (PCP)	Idicula Susamma T
										Practitioner - Non-Primary Care Provider (PCP)	Maher Shannon Suzanne
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Frimer Marina
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Suskin Barrie
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Patel Nihal
										Practitioner - Non-Primary Care Provider (PCP)	Danback Kristine F Phd
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Schwartz Michelle Miss
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Umali Ismael Lualhati
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Gaytri Patel
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Pimentel Veronica
										Practitioner - Non-Primary Care Provider (PCP)	Ihezie Esther Chinonyerem
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Toscano Fiore Vincent
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ojects	Participating in Projects	



Page 552 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Provider Coalgory 2.4		Participating in Projects	cts									
Parallelorer - Non-Primary Care Provider (PCP) C C C C C C C C C	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Pacilitorer - Non-Primary Care Provider (PCP)	Lee Foon,Glenda	Practitioner - Non-Primary Care Provider (PCP)	<									
Practitioner - Non-Primary Care Provider (PCP) X X X X X X X X X	Mcmanus, Geraldine	Practitioner - Non-Primary Care Provider (PCP)	<									
Sis Pas Practitioner - Non-Primary Care Provider (PCP) X	Miller Ernest	Practitioner - Non-Primary Care Provider (PCP)										
Pacilitioner - Non-Primary Case Provider (PCP)	Desravines Cynthia Pa	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V	Davis Odette Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		ζ.	ζ.	<	<	<	<	<
Pacitioner - Non-Primary Care Provider (PCP) X X X X X X X X X	Krug Laura M	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.			ζ.		<	<	<	<
Shali Md	Sharma Mickey Pradeep Md	Practitioner - Non-Primary Care Provider (PCP)										
Md Practitioner - Non-Primary Care Provider (PCP) X	Greenberg Loren Shari Md	Practitioner - Non-Primary Care Provider (PCP)	<									
Practitioner - Non-Primary Care Provider (PCP)	Goldman David L Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
layankumar Mid Practitioner - Non-Primary Care Provider (PCP) Image: Control of the	Ehrlich James Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Chiniwala Mona Nayankumar Md	Practitioner - Non-Primary Care Provider (PCP)	<	~		<		<	<	<	<	<
ARpa Practitioner - Non-Primary Care Provider (PCP) V <th< td=""><td>Henri Gerno Pierre</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Henri Gerno Pierre	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Sokoloff Stefanie A Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Id Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of t	Meltzer Eileen Np	Practitioner - Non-Primary Care Provider (PCP)	<	~			<		<	<	<	<
Idd Practitioner - Non-Primary Care Provider (PCP) IX IX <t< td=""><td>Welles Timothy</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Welles Timothy	Practitioner - Non-Primary Care Provider (PCP)	<									
oila Losw Practitioner - Non-Primary Care Provider (PCP) Image: Control of the contr	Moses Melanie Md	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
ya Practitioner - Non-Primary Care Provider (PCP) X	Owen Grace Angella Lcsw	Practitioner - Non-Primary Care Provider (PCP)	<									
ya Practitioner - Non-Primary Care Provider (PCP) S	Mann Ranon E Md	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Md Practitioner - Non-Primary Care Provider (PCP) C	Merritts-Carr Tanya	Practitioner - Non-Primary Care Provider (PCP)										
Md Practitioner - Non-Primary Care Provider (PCP) V	Palmer Shani K	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Md Practitioner - Non-Primary Care Provider (PCP) C C C C Md Practitioner - Non-Primary Care Provider (PCP) C C C C C C Id Practitioner - Non-Primary Care Provider (PCP) C C C C C C In Baron Md Practitioner - Non-Primary Care Provider (PCP) C C C C C C C Abhan Practitioner - Non-Primary Care Provider (PCP) C<	Koleilat Issam	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Md Practitioner - Non-Primary Care Provider (PCP) V V V V V Id Practitioner - Non-Primary Care Provider (PCP) V V V V V V In Baron Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V V Alohan Practitioner - Non-Primary Care Provider (PCP) V V V V V V V W Practitioner - Non-Primary Care Provider (PCP) V V V V V V V W Practitioner - Non-Primary Care Provider (PCP) V V V V V V V W Practitioner - Non-Primary Care Provider (PCP) V V V V V V V W Practitioner - Non-Primary Care Provider (PCP) V V V V V V V W Practitioner - Non-Primary Care Provider (PCP) V<	Fridman Dmitry	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
h Baron Md Practitioner - Non-Primary Care Provider (PCP) h Baron Md Practitioner - Non-Primary Care Provider (PCP) h Baron Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Nohan Practitioner - Non-Primary Care Provider (PCP)	Meyerzon Savely Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	<	<		<	<	<	<	<
Id Practitioner - Non-Primary Care Provider (PCP) V V V h Baron Md Practitioner - Non-Primary Care Provider (PCP) V V V V V h Baron Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V V Mohan Practitioner - Non-Primary Care Provider (PCP) V	Flynn Noreen C	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
h Baron Md Practitioner - Non-Primary Care Provider (PCP) Image: Control of the	Kubert Jason E Md	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<		<	<	<	<
Aohan Practitioner - Non-Primary Care Provider (PCP) V V V V V V Mohan Practitioner - Non-Primary Care Provider (PCP) V	Goldberg Deborah Baron Md	Practitioner - Non-Primary Care Provider (PCP)	<									
Mohan Practitioner - Non-Primary Care Provider (PCP) V	Maleska Kerry	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
w Practitioner - Non-Primary Care Provider (PCP)	Belligund Pooja Mohan	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<		<	<	<	<	<
aw Practitioner - Non-Primary Care Provider (PCP) IV	Joseph Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Romanelli Matthew	Practitioner - Non-Primary Care Provider (PCP)										
	Kesh Sandra Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<



Page 553 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Akbar Nadeem
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Nikkah Abdol Hamid Md
									<	Practitioner - Non-Primary Care Provider (PCP)	Forde,Sinead
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Weitzner Ari Leonard Md Pc
										Practitioner - Non-Primary Care Provider (PCP)	Gulati Sandeep
										Practitioner - Non-Primary Care Provider (PCP)	Hershan David B Md
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Peritz Robin
<	<	<	<		<			<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Benyaminov Gennadiy Dds
<	<	<	<						ζ.	Practitioner - Non-Primary Care Provider (PCP)	Boczko Judd Md
<	<	<	<						ζ.	Practitioner - Non-Primary Care Provider (PCP)	George Sandy Stanley Md
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kantaros Louis William Md
<	<	<	<	<		<			<	Practitioner - Non-Primary Care Provider (PCP)	Fletcher Douglas Robert Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Zener Emy
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Forson Afua Yeboaa Md
										Practitioner - Non-Primary Care Provider (PCP)	Michaeli Laura Khan Md
<	<			<				<	<	Practitioner - Non-Primary Care Provider (PCP)	Cotto Sylvia
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	George M Prackup
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Ruiz Milagros
										Practitioner - Non-Primary Care Provider (PCP)	Kaplan Mitchel A Md
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Closi Evdocia
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Quinones Zinacay
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Yosef Franklin
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Miliano Barbara
									<	Practitioner - Non-Primary Care Provider (PCP)	Wright, Derek R
<	<	<	<	<	ζ.	<		ζ.	<	Practitioner - Non-Primary Care Provider (PCP)	Dunbar Julia
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Acolitse Kossi Amegavi
<	<	<	<	<	ζ.	<		ζ.	<	Practitioner - Non-Primary Care Provider (PCP)	Mariya Kobi
<	<	<	<	<	ζ.	<		ζ.	<	Practitioner - Non-Primary Care Provider (PCP)	Dhar Nidhi
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Steinhardt Nat
	<			<					<	Practitioner - Non-Primary Care Provider (PCP)	Jeremy Jones
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Ward Elizabeth Roberta
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 554 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Provider Catagory Zal Zal Zal Zal Zal Au Jal Au Jal Au		Participating in Projects	cts									
Practitioner - Non-Primary Care Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Practitioner - Non-Primary Care Provider (PCP)	Pineda Lisette	Practitioner - Non-Primary Care Provider (PCP)	ζ.					<			<	
Pracilioner - Non-Primary Care Provider (PCP)	Kamthan Mridula	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Practitioner - Non-Primary Care Provider (PCP)	Midgley Jeffrey D	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		ζ.	ζ.		ζ.	ζ.	ζ.	<
Practitioner - Non-Primary Care Provider (PCP)	Zevon Doris Yvette	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		ζ.	ζ.	ζ.	ζ.	ζ.	ζ.	<
Practitioner - Non-Primary Care Provider (PCP)	Marcus Paula Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	〈		ζ.	ζ.	<	ζ.	<	〈	<
Practitioner - Non-Primary Care Provider (PCP)	Kostko Oksana Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Schreuder Patricia	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		ζ.	ζ.	ζ.	ζ.	ζ.	ζ.	<
Practitioner - Non-Primary Care Provider (PCP)	Sims Paula Md	Practitioner - Non-Primary Care Provider (PCP)										
Idd Practitioner - Non-Primary Care Provider (PCP) Image: Control of the provider (PCP)	Suecoff Stacey A Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		ζ.	ζ.	ζ.	ζ.	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Moline Clelia Elisabeth Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	ζ.	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V	Sellinger Shelley Joy Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP)<	Haft David A Pc Md	Practitioner - Non-Primary Care Provider (PCP)										
ma Practitioner - Non-Primary Care Provider (PCP) V	Rivera Maribel A	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
ma Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of t	Bloom Adam Harry Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) IX IX <td< td=""><td>Zhuravleva Karina Leonidovna</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></td<>	Zhuravleva Karina Leonidovna	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the co	Pedro Pablo Maria Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the co	Theodore E Patsis Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V<	Piperato, Amy	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) V	Kirk Jeffrey	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP) <	Pieroni Sabrina	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of	Tod Mathew Haller	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V Practitioner - Non-Primary Care Provider (PCP) V	Phillips Asani Ivor Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) C <t< td=""><td>Ford Elizabeth Anne</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Ford Elizabeth Anne	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Manavalan Anjali Devassy</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Manavalan Anjali Devassy	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of	Vanessa A Valentino	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Barlow Allyse Danielle</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td></t<>	Barlow Allyse Danielle	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Fiona Chin</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Fiona Chin	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Uduwana Shanika Ranmali</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Uduwana Shanika Ranmali	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Zampolin Richard	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
	Mckeon Shannon B	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		ζ.	<		<	<	<	<
	Chin Matthew	Practitioner - Non-Primary Care Provider (PCP)										



Page 555 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name	Paralle Calabana										
	Provider Category	2.a.i	z.a.III	2.a.ıv	2.b.iii	3.a.i	3.a.ii	3.b.i 3	3.d.iii	4.b.i	4.b.ii
Singh Jaswinderj	Practitioner - Non-Primary Care Provider (PCP)										
Hidalgo Idaly	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Murphy Karen	Practitioner - Non-Primary Care Provider (PCP)	<	<				<			<	<
De Leon Miriam	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Reed Joanne	Practitioner - Non-Primary Care Provider (PCP)	<			<		<			<	
Hong Simon	Practitioner - Non-Primary Care Provider (PCP)	<	<		ζ	<	<	\	〈	<	\
Amendano Lucia Soledad	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<			<
Brody Geraldmd	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<				<
Cushin Susan K Md	Practitioner - Non-Primary Care Provider (PCP)										
Damacharla Ramesh Kumar Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Sconzo Denis Thomas	Practitioner - Non-Primary Care Provider (PCP)										
Muhlin Judith	Practitioner - Non-Primary Care Provider (PCP)	<			<		<			<	
Hershman Jack I Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<		<	<
Devine Patricia A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<		<	<
Tindel-Kahn Lori	Practitioner - Non-Primary Care Provider (PCP)	<							<	<	<
Vanson David	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<			<
Condro Nancy Ann	Practitioner - Non-Primary Care Provider (PCP)	<									<
Malik Aqsa Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<		<
Doh Steven Shinhae Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<		<	<	<
Paul Marc Md	Practitioner - Non-Primary Care Provider (PCP)										
Perera Thomas B Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Guarracini Mar	Practitioner - Non-Primary Care Provider (PCP)										
Hailu Elizabeth Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Gabelman Gary Steven Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<		<
Dennis Jay Chia	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<				<
Cohen Joel Stuart	Practitioner - Non-Primary Care Provider (PCP)										
Medy, Idomenee	Practitioner - Non-Primary Care Provider (PCP)	<									
Ravikumar Sundaram	Practitioner - Non-Primary Care Provider (PCP)	<						<	<		
Tutnauer Steven I Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	<
Alterman John S	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Rakhlin Aleksandr Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 556 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Pullaro Anna
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Ruckel, Joanne
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mullane William Andrew
									<	Practitioner - Non-Primary Care Provider (PCP)	Levine,Lori
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Schortz Jed
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Le Tiffany
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Gordon Samantha Danna
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Nerenberg Rebecca Heidi
										Practitioner - Non-Primary Care Provider (PCP)	Keliddari Farhad
<	<	<	<		<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Kenny Geraldine Mary
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Baxley Brian Mr.
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Blauner Steven Richard Lcsw
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Tiu Aurora Tompar Md
										Practitioner - Non-Primary Care Provider (PCP)	Swingle Debra
										Practitioner - Non-Primary Care Provider (PCP)	Balchan Brooke
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Cassone Rocco Mr.
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Lexington Center For Recovery
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Ajbani Keyur Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Achkar Jacqueline Michele Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Sayegh Nayel J Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Katz Barrett J Md
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Madoff Stacey Alison Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Chen Yuxi Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Gross Jay Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Neugarten Joel
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Elsinger Elisabeth
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Aubourg Ariane Rpa
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Haigentz Missak Jr Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Garcia Isabel Dds
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Apuzzo Thomas Robert Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Izzo Albert John Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 557 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

		Cojects) 	• •) - -	• •	• ::	·) !!	F	F ::
Joolukuntla Niharika	Practitioner - Non-Primary Care Provider (PCP)	< !	\	71.0.1	<	\ <u>i</u>	\	\ <u>\ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ </u>	\	\	< !
Amico Jennifer	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Jones Kirstin Ms.	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Berko Netanel Stern	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Palomares Apollo Dr.	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Berzon Baruch Mishael	Practitioner - Non-Primary Care Provider (PCP)										
Vu-Nguyen Mary Suzanne	Practitioner - Non-Primary Care Provider (PCP)										
Jean-Louis Christine	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Thomas Vivek	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Bernstein, Amy	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Colon, Krystle	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Sosana Fares	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Skowronski Julie	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Brunette Erin	Practitioner - Non-Primary Care Provider (PCP)										
Olsewski John M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Boczko Stanley H Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Abadir Adel Ramsey Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Laddis Dimitri Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Rodriguez Luis Jr	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Baruch Jeffrey David	Practitioner - Non-Primary Care Provider (PCP)										
Shuster Edward G Md	Practitioner - Non-Primary Care Provider (PCP)										
Josephson Lynn Gerleman Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Weber Philip A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Segal Donald Philip Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Throggs Neck Neurological D&T	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Kolbovsky losif Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Montgomery Leslie	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Tinger Alfred Md	Practitioner - Non-Primary Care Provider (PCP)										
Sands Brenda M	Practitioner - Non-Primary Care Provider (PCP)										
Mantica Robert P Md	Practitioner - Non-Primary Care Provider (PCP)	ζ			<		<	<	<	<	<
Cantor Liliah Md	Practitioner - Non-Primary Care Provider (PCP)	<									



Page 558 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	ojects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i (3.a.ii 3	3.b.i 3	3.d.iii	4.b.i	4.b.ii
Wiltz Mauricio J Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	〈	<	<	<	<	<
Bisen Viwek	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<		<
Abadir-Hallock Michelle	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Fornari Eric	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<		<
Shrivastava Anurag	Practitioner - Non-Primary Care Provider (PCP)	<	<		<				<	<	<
Berger Joshua S Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Mendelson Harold L Md	Practitioner - Non-Primary Care Provider (PCP)										
Strassman Lawrence Dpm	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.			〈		<	<	〈	<
Marshel, Judy	Practitioner - Non-Primary Care Provider (PCP)	ζ.									
Saringer Magdolna Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	〈	<	〈	<	〈	<
Ferrara Lucille	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Khoo Patricia P	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Speranza Michele Lee Phd	Practitioner - Non-Primary Care Provider (PCP)										
Hadassa Nussbaum	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Rivas Yolanda Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Zupnick Gerald Md	Practitioner - Non-Primary Care Provider (PCP)										
Roberts Jeffrey H Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Oh-Park Moo-Yeon Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Rawitt Ronald R Md	Practitioner - Non-Primary Care Provider (PCP)	<									
Collins Timothy P Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Butterick Susan	Practitioner - Non-Primary Care Provider (PCP)	<	<						<	<	<
Zucker Howard Alan	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ene Ada Romina	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Pugni Patricia	Practitioner - Non-Primary Care Provider (PCP)										
Mir Nadeem	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Dana Perla, Pt	Practitioner - Non-Primary Care Provider (PCP)	<									
Lukin Dana	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Vemulapalli Praneeth	Practitioner - Non-Primary Care Provider (PCP)										
Forman Howard L	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Busby Alan	Practitioner - Non-Primary Care Provider (PCP)										
Medina Mars Antonio	Practitioner - Non-Primary Care Provider (PCP)										



Page 559 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Decide Schwart Pa Procider Marine Procider Conaggory 24 24 24 24 24 24 24 2		Participating in Projects	cts									
Practitioner - Non-Primary Care Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii		3.d.iii	4.b.i	4.b.ii
Practitioner - Non-Primary Case Provider (PCP)	Chana Schuster Pa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Case Provider (PCP)	Duncan Amy Mrs.	Practitioner - Non-Primary Care Provider (PCP)	<	<				<				
Practitioner - Non-Primary Care Provider (PCP)	Epton Laura Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Pacititioner - Non-Primary Care Provider (PCP)	Vanessa Seidell	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Bilk Practitioner - Non-Primary Care Provider (PCP) IX <	Smith Saviana	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.			ζ.		ζ.	<	<	<
lia Practitioner - Non-Primary Cane Provider (PCP) C	Elise Grant-Derevjanik	Practitioner - Non-Primary Care Provider (PCP)										
oor Practitioner - Non-Primary Case Provider (PCP) INC. IN	Samadjopoulos,Maria	Practitioner - Non-Primary Care Provider (PCP)	<									
sye Ms. Practitioner - Non-Primary Care Provider (PCP) X	Leupp Timothy Connor	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
strie Practitioner - Non-Primary Care Provider (PCP) SC	Leake-Gaylord Antaeya Ms.	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.		<	ζ.	<	ζ.	<	<	<
Practitioner - Non-Primary Care Provider (PCP) X	Ruggiero Lauren Marie	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Dhar Trina	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
is Elizabeth Practitioner - Non-Primary Care Provider (PCP) Image: Control of the co	Claudia Silva	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Md Practitioner - Non-Primary Care Provider (PCP) X	Ciaramitaro Yessenia Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Mid Practitioner - Non-Primary Care Provider (PCP) V	Sunkyo Jung	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Md Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of t	Dumas Suzanne	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
amwant Practitioner - Non-Primary Care Provider (PCP) IX	Surbnshanyan Irina Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
annwant Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control	Holden Margaret	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Anne Md Practitioner - Non-Primary Care Provider (PCP) Company Company </td <td>Mr Ravindranauth Jamwant</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Mr Ravindranauth Jamwant	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
EMd Practitioner - Non-Primary Care Provider (PCP) Color of the provider (PCP) Col	Reid-Thornton Ruth Anne Md	Practitioner - Non-Primary Care Provider (PCP)										
wad Md Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) <th< td=""><td>Gottesman Melissa E Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Gottesman Melissa E Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) NB Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) 1Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Sayed Y Md Practitioner - Non-Primary Care Provider (PCP)	Al-Husaini Hiyad Jawad Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) S S S S NH Md Practitioner - Non-Primary Care Provider (PCP) S S S S S NH Md Practitioner - Non-Primary Care Provider (PCP) S	Wilson Hugh Mccoll	Practitioner - Non-Primary Care Provider (PCP)										
nen B Md Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP) Image: Care P	Daversa Suzanne	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Lichtenberg Stephen B Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Lee William Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
y Sayed Y Md Practitioner - Non-Primary Care Provider (PCP) y Sayed Y Md Practitioner - Non-Primary Care Provider (PCP) io R L Md Practitioner - Non-Primary Care Provider (PCP)	Robinson Stephen H Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Berger Jack J Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Id Practitioner - Non-Primary Care Provider (PCP)	El-Hennawy Magdy Sayed Y Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		<	<	<	<	<	<	<
eph Jr Md Practitioner - Non-Primary Care Provider (PCP) V	Lantin Jose Antonio R L Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Rubeo Thomas Joseph Jr Md	Practitioner - Non-Primary Care Provider (PCP)										
	Daniel J Cooney Pa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 560 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Huo Gan	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	~
Aakalu Geetha N	Practitioner - Non-Primary Care Provider (PCP)										
Acosta Yvette	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	~
Ainsworth Diane Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Macaluso Joseph	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Schwartz Charles Elias Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Gritz David Clark	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	~
Rotenberg Ohad David Md	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	~
Shang Lew	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Marion Robert Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Quezada Oscar	Practitioner - Non-Primary Care Provider (PCP)										
Judith Gautier-Scipione	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Pomerantz Paul Md	Practitioner - Non-Primary Care Provider (PCP)										
Figueroa-Corser Lourdes M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Battaglia Joseph	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Carolann Clifford	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Spicehandler Debra Ann Md	Practitioner - Non-Primary Care Provider (PCP)										
Moore Ellen Haleo	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<		<	<	<
Thiel Dennis A	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Willis Toni	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Sandy Francis	Practitioner - Non-Primary Care Provider (PCP)	<									
Krishnamurthy Karthik	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Farrell Sandra	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Daphney Jean-Louis	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Gina Farrell	Practitioner - Non-Primary Care Provider (PCP)	<									
Patel Snehal R Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Kwah Joann A	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Farrell Denis	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Gatti Claudio	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Gambassi Melanie	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Maslow, Carol R	Practitioner - Non-Primary Care Provider (PCP)	ζ.									



Page 561 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Web Dutines Provider Manno Provider Cotagony 2.3.1 2.3.0 2.3.0 2.3.1 2.3.0 2.3.1 3.3.1		Participating in Projects	ects									
Practitioner - Non-Primary Case Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Leffitby	Weir Darlene	Practitioner - Non-Primary Care Provider (PCP)	<									
Practitioner - Non-Primary Care Provider (PCP)	Graber Jerome Jeffrey	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Stein H.	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
International Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP)	Grewal Berneet	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Millard Eve	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			ζ.	
Placetilloner - Non-Primary Care Provider (PCP)	Srakhao Veraanong	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
nicita Practitioner - Non-Primary Cane Provider (PCP) IX	Muney Anthony	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Case Provider (PCP)	Rickenberg Monica	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	<
ySmith Practitioner - Non-Primary Care Provider (PCP) X <	Brown Athena	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Brian Practitioner - Non-Primary Cate Provider (PCP) ✓ <	Calderon Ruddy Smith	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
MM Practitioner - Non-Primary Care Provider (PCP) X	Knowles Adam Brian	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
MM Practitioner - Non-Primary Care Provider (PCP) V	Wolgast Lucia	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
nna Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of	Morgan Diane M	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) X<	Nalleballe Krishna	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
g Practitioner - Non-Primary Care Provider (PCP) X<	Yaw Appau	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
o Practitioner - Non-Primary Care Provider (PCP) C<	Hoque Samina	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
o Practitioner - Non-Primary Care Provider (PCP) IX	Gashi Viktor	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
o o Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Im	Choi Jung Sung	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Jule Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP) Image: Care PCP) <td>Kuperman Shlomo</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td></td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td>	Kuperman Shlomo	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
rr Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Add Practitioner - Non-Primary Care Provider (PCP) Add Add Practitioner - Non-Primary Care Provider (PCP) Add Add Add Add Add Add Add Add Add A	Garrett Domonique	Practitioner - Non-Primary Care Provider (PCP)	<	<				<				
Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Inane Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Inane Practitioner - Non-Primary Care Provider (PCP) Inane Practitioner - Non-Primary Care Provider (PCP) Inane Practitioner - Non-Primary Care Provider (PCP) Inane Practitioner - Non-Primary Care Provider (PCP) Inane Practitioner - Non-Primary Care Provider (PCP) Inane Practitioner - Non-Primary Care Provider (PCP) Inane Practitioner - Non-Primary Care Provider (PCP) Inane In	Giacobbe Jennifer	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Ad Practitioner - Non-Primary Care Provider (PCP) Ad Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Ad Ad Practitioner - Non-Primary Care Provider (PCP) Ad Ad Ad Ad Ad Ad Ad Ad Ad A	Lapa Michal	Practitioner - Non-Primary Care Provider (PCP)										
Md Practitioner - Non-Primary Care Provider (PCP) X	Mullin Jane Finan	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<		<	<	<
Md Practitioner - Non-Primary Care Provider (PCP) V	Olivier , Mionica	Practitioner - Non-Primary Care Provider (PCP)										
Md Practitioner - Non-Primary Care Provider (PCP) Image: Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Iane Practitioner - Non-Primary Care Provider (PCP) Image: Provider (PCP) Image: Provider (PCP) Image: Provider (PCP) <td>Hlubik Vivian</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td></td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td>	Hlubik Vivian	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<		<	<	<
Md Practitioner - Non-Primary Care Provider (PCP) Care Provi	Krumins Martin	Practitioner - Non-Primary Care Provider (PCP)										
jane Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V	Haque Masood U Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Wolf Janice L Md	Practitioner - Non-Primary Care Provider (PCP)										
Md Practitioner - Non-Primary Care Provider (PCP) V <	Wright Roberta Diane	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Cole Sonia Lois Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	<
	Campbell Bruce G Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 562 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Bardini John A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Labiner Bartley R Dds	Practitioner - Non-Primary Care Provider (PCP)										
Estela Ogiste Md Phd Pc	Practitioner - Non-Primary Care Provider (PCP)										
Bustillo Maria Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Schulsinger Robert Harry Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	ζ.		<	<	<	<
Subhedar Dilip V Md	Practitioner - Non-Primary Care Provider (PCP)										
Londhe-Nerkar Medha	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	<	ζ.	ζ.	ζ	<	<	<
Mills James M Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	ζ.	<	<	<	<	<
Liu Qiang	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Carlese Anthony J Do	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	ζ.	<	<	<	<	<
Forlivio Johanna M Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Reitman Lynne	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	<
Nasuti Joseph F Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Khilkin Michael Do	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Gruber Brian James	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Morel Richard P Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Frame Rosemary	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Melissa C Schroers	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Armbruster Robert George Md	Practitioner - Non-Primary Care Provider (PCP)										
Portzline Thomas S Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Peralta Karlista	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Bastidas Jairo A Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Barrack Bruce	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Strelzyn Marjorie J Od	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Newell Rosanne M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Burns Edward Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Nosanchuk Joshua Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Hamilton Benit	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Bernstein Laura Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Stemerman Michael B Md	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Byfield Floyd Clayton Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 563 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Deciminant Filter Provider Name Provider Changory 24. 24.11		Participating in Projects	ects									
EII. Col. Paralletorer - Non-Primary Cate Provider (PCP) X	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Incom Pactitioner - Non-Primary Case Provider (PCP) CV <	Liberman Eric	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
ississies Peatitioner - Non-Primary Case Provider (PCP) X	Michael Hom	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		ζ.	<	ζ.	<	ζ.	<	<
consist Pacialitorer - Non-Primary Care Provider (PCP) CI	Barraza Giselle	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
	Kumar Neena	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Analysess Pas Pacitioner - Non-Primary Care Provider (PCP)	Wiktorzak Konrad Radoslaw Dds	Practitioner - Non-Primary Care Provider (PCP)										
Wy Mod Practitioner - Non-Primary Care Provider (PCP) W W W W W W W W W W W W W W W W W W W	Johnson Varughese Pa	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	ζ.	ζ.		ζ.	<	ζ.	<	<
Mulsich Narcy Linho Plactitioner - Non-Primary Care Provider (PCP) V </td <td>Kim Jeffrey Md</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td></td>	Kim Jeffrey Md	Practitioner - Non-Primary Care Provider (PCP)										
Sabriella Izalaudia Mid Practitioner - Non-Primary Case Provider (PCP) CI CI <t< td=""><td>Goldberg-Muskin, Nancy Lmhc</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Goldberg-Muskin, Nancy Lmhc	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
se Nina Nurse Practitioner Practitioner - Non-Primary Care Provider (PCP) IX	Azzarone Gabriella Claudia Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
nifer Lenore Practitioner - Non-Primary Care Provider (PCP) IX	Abbruzzese Nina Nurse Practitioner	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Salonour Augneti Vincent Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Rowe Jennifer Lenore</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td>~</td><td><</td><td></td><td></td><td></td><td><</td><td></td><td></td><td><</td><td><</td></t<>	Rowe Jennifer Lenore	Practitioner - Non-Primary Care Provider (PCP)	~	<				<			<	<
Iskow Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP)	Duncan Dameon Rupert Vincent	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
oi Quoc Practitioner - Non-Primary Case Provider (PCP) V	Sharov Yakov	Practitioner - Non-Primary Care Provider (PCP)	~			<		<			<	
yed Practitioner - Non-Primary Care Provider (PCP) V	Luong Khoi Quoc	Practitioner - Non-Primary Care Provider (PCP)										
Epactitioner - Non-Primary Care Provider (PCP) Image: Care Provider (P	Norma Reed	Practitioner - Non-Primary Care Provider (PCP)										
Ose Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Im	Joyce Liu	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
ose Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Pr	Fogwell Leigh	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (P	Marques Antonio Jose	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Candace Cardwell	Practitioner - Non-Primary Care Provider (PCP)	<					<			<	
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Hartley Rochelle	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
a Practitioner - Non-Primary Care Provider (PCP) demann Practitioner - Non-Primary Care Provider (PCP) wha Practitioner - Non-Primary Care Provider (PCP) wha Practitioner - Non-Primary Care Provider (PCP) Nezar Practitioner - Non-Primary Care Provider (PCP) Rebecca Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (Naz Muhammad A	Practitioner - Non-Primary Care Provider (PCP)										
demann Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider	Cassel Gina	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
nda Practitioner - Non-Primary Care Provider (PCP) V<	Patricia Heidemann	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
wha Practitioner - Non-Primary Care Provider (PCP) Value Value Value Value Value Value Value Value Value Value Value Value Value Value Value Value Value Value Value Value Value Value <td>Zayde Amanda</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td>~</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Zayde Amanda	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Nezar Practitioner - Non-Primary Care Provider (PCP) V	Kang Moonwha	Practitioner - Non-Primary Care Provider (PCP)										
Rebecca Practitioner - Non-Primary Care Provider (PCP) V	Al-Shaikhly Nezar	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Rebecca Practitioner - Non-Primary Care Provider (PCP) V	Kopa Justin	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
achel Practitioner - Non-Primary Care Provider (PCP) V	Braunstein Rebecca	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Schwartz Rachel	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Safo Stella	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
	Moss Noah	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 564 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Decided Name Provided Plane Provided Provided (PCP) 2.3		Participating in Projects	jects	_		_	-	_				_
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primar	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Practitioner - Non-Primary Care Provider (PCP)	Dabo Sidiki	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Zablow Michael Scott	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Costa Nicole	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Prestitioner - Non-Primary Care Provider (PCP)	Rodgers Ana	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Practitioner - Non-Primary Care Provider (PCP)	Courtney Englert	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Naclerio Michele	Practitioner - Non-Primary Care Provider (PCP)	<									
Practitioner - Non-Primary Case Provider (PCP)	Rosemarie Feichtl	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Hadidi Zinah M	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) IX IX <td< td=""><td>Danielle Napolione</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></td<>	Danielle Napolione	Practitioner - Non-Primary Care Provider (PCP)	<									
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Caridi Jamie	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V<	Majahar Mahmuda	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primar	Brown Kevin R Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primar	Beyer Linda	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Christine Anne Lombardo	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Birnbaum Israel	Practitioner - Non-Primary Care Provider (PCP)										
Do Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Ima	Walters-Pelham Hilsa O Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Do Practitioner - Non-Primary Care Provider (PCP) C	Jones Joan	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Do Practitioner - Non-Primary Care Provider (PCP) Company Care Provider (PCP) Comp	Jan Dominique Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) SS	Owen Jane Weber Do	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) e Md Practitioner - Non-Primary Care Provider (PCP)	Brandon Bernadette P Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) e Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Deth Practitioner - Non-Primary Care Provider (PCP) Pr	Farah Samer Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Id Practitioner - Non-Primary Care Provider (PCP) Id Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP)	Nelson John C Md	Practitioner - Non-Primary Care Provider (PCP)										
Id Practitioner - Non-Primary Care Provider (PCP) Id Practitioner - Non-Primary Care Provider (PCP) In Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) In Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) In Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) In Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) In Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) In Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) In Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) In Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP)	Jafar Zubair M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Id Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Under the practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Under the provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Under the provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Under the provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Under the provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Under the provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Under the provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Under the provider (PCP)	Turner James	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP)	Greenidge Suzanne Md	Practitioner - Non-Primary Care Provider (PCP)										
Md Practitioner - Non-Primary Care Provider (PCP) V <	Yee Lily Fong Cho Md	Practitioner - Non-Primary Care Provider (PCP)										
Md Practitioner - Non-Primary Care Provider (PCP) V <	Postal Eric S Md	Practitioner - Non-Primary Care Provider (PCP)										
Ian N Md Practitioner - Non-Primary Care Provider (PCP) V	Bernstein Karen E Md	Practitioner - Non-Primary Care Provider (PCP)										
rabeth Practitioner - Non-Primary Care Provider (PCP) V	Campolattaro Brian N Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Nath Noreen Elizabeth	Practitioner - Non-Primary Care Provider (PCP)										
	Gilaad Talya Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 565 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Webser James Clair Price Provider Mane Provider Category 2.3.1 2.3.NI 2.3.NI 3.3.NI		Participating in Projects	rojects									
Date Phot Practitioner Nun-Primary Case Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Pacilitorer - Non-Primay Care Provider (PCP) C C C C C C C C C	Weaver James Clair Phd	Practitioner - Non-Primary Care Provider (PCP)										
Cooper MM Practitioner - Non-Primary Care Provider (PCP) X	Knight William	Practitioner - Non-Primary Care Provider (PCP)										
onn Paratitioner - Non-Primary Care Provider (PCP) X	Lansey Stephan Cooper Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Battle Jennifer Ann	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		<	ζ.		〈	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Sperling Debra	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		<	ζ	<	〈	<	<	<
Bractitioner - Non-Primary Case Provider (PCP) X<	Annette Simmon	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		<	ζ.	<	〈	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Anita Levan	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		<	ζ	<	ζ	<	<	ζ
India Practitioner - Non-Primary Care Provider (PCP) Image: Control of the Control o	Daniel Antoniello	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Scalmati Alessandra	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		<	ζ.	<	〈	<	<	<
Mid Practitioner - Non-Primary Care Provider (PCP) X	Coll-Ruiz Hector	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Theodore Dpm Practitioner - Non-Primary Care Provider (PCP) ✓	Scher Larry Alan Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Dorazi Stephen Theodore Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Posner Jonathan	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
tine Md Practitioner - Non-Primary Care Provider (PCP) C	Ciocon David	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
ed Md Practitioner - Non-Primary Care Provider (PCP) C <t< td=""><td>Weintraub Christine Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Weintraub Christine Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
ed Md Practitioner - Non-Primary Care Provider (PCP) W <t< td=""><td>Gould Allison</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td></t<>	Gould Allison	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
IPc Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of	Rosenbaum Alfred Md	Practitioner - Non-Primary Care Provider (PCP)										
Md Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of t	Naomi Kunin Md Pc	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V<	Lauer Simeon A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
el Practitioner - Non-Primary Care Provider (PCP) Irrieri Irrieri Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Irrieri Practitioner - Non-Primary Care Provider (PCP) Irrieri Irrieri Practitioner - Non-Primary Care Provider (PCP) Irrieri Irrieri Practitioner - Non-Primary Care Provider (PCP) Irrieri Irrieri Irrieri Practitioner - Non-Primary Care Provider (PCP) Irrieri Irrier	Mcgraw Edward	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Irriteri Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Infian Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Infian Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Infian Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Infian Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Infian Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Infian Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Infian Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Infian Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Infian Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Infian Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Infian Image: Care Provider (PCP) Image: Care Provider (PCP) Infian Image: Care Provider (PCP) Image: Care Provider (PCP) Infian Image: Care Provider (PCP) Image: Care Provider (PCP) Infian Image: Care Provider (PCP) Image: Care Provider (PCP) Infian Image: Care Provider (PCP) Image: Care Provider (Roth Michael	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
arian Practitioner - Non-Primary Care Provider (PCP) Jen-Hao Practitioner - Non-Prima	Theresa Gurrieri	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Malek Perri	Practitioner - Non-Primary Care Provider (PCP)										
ony Practitioner - Non-Primary Care Provider (PCP)	Kolarsky Marian	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
ony Practitioner - Non-Primary Care Provider (PCP)	Cheng Eric Jen-Hao	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Leotaud Gerard Anthony	Practitioner - Non-Primary Care Provider (PCP)										
rindade Practitioner - Non-Primary Care Provider (PCP)	Garfein Evan	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Trindade Practitioner - Non-Primary Care Provider (PCP) V	Abraham Ami	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Fontes Joao Daniel Trindade	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Levin Sarah	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
	Borrero Charin Marie		<	<		<	<	<	<	<	<	<



Page 566 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Setera Karissa Miss
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Skversky Amy
									<	Practitioner - Non-Primary Care Provider (PCP)	Budasoff Caroline L
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Camacho Christine
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Dana Robertin
<	<			<				<	<	Practitioner - Non-Primary Care Provider (PCP)	Roth Leah
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Benhard Prlesi
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	White Monique
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Zhang Ling
									<	Practitioner - Non-Primary Care Provider (PCP)	Wong Kaitlyn Lin
										Practitioner - Non-Primary Care Provider (PCP)	Odume Josephine Nkechi
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Wadke Rahul C
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	De Lasnueces Janaira Yvonne
<	<	<	<	<				<	<	Practitioner - Non-Primary Care Provider (PCP)	Merguerian Susan
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Gittens Paul
									<	Practitioner - Non-Primary Care Provider (PCP)	Parker, Steven
										Practitioner - Non-Primary Care Provider (PCP)	Martiny Vanessa Lorena
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Toro Angela Ms.
										Practitioner - Non-Primary Care Provider (PCP)	Zucker Rebecca
<	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Cabisudo Mitchell
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Dara Jasmeen Srichard
										Practitioner - Non-Primary Care Provider (PCP)	Kaur Simerjit
										Practitioner - Non-Primary Care Provider (PCP)	Johnson Keisha
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	March Robert J Md
<	<	<	<	<				<	<	Practitioner - Non-Primary Care Provider (PCP)	Silvestri Erica
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Nida Qadir
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Ray Robert Lee
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Spektor Dalia
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	London Karyn J
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Neary Siobhan
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Lawe Colleen
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 567 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Martinez Roseanne	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Weatherstone James Mr.	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Polycarpe Myreille Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.		ζ.	ζ.	ζ.	<	ζ.	<	<
Hart Douglas Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Stanbery Dahlia	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Todisco Victor Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Dichiaro Maridanielle Rpa	Practitioner - Non-Primary Care Provider (PCP)										
Cohen Bradley	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Weston Susan Catherine Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Grieg Adolfo F Do	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Pana-Sarmiento Remedios	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Reinheimer Ellen Susan Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Jaffe Alan H Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Murphy Pamela Jane Md	Practitioner - Non-Primary Care Provider (PCP)										
Agarwal Surbhi Md	Practitioner - Non-Primary Care Provider (PCP)										
Hammoud Ali Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Choe Jinhoon Md	Practitioner - Non-Primary Care Provider (PCP)	<					<			<	
Dyer Nancy Ellen	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Krevitt Lane David Md	Practitioner - Non-Primary Care Provider (PCP)										
Bromfield Ebony Y	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Weiss Lee Md	Practitioner - Non-Primary Care Provider (PCP)										
Nour-EI-Deen Ahmed S Dds	Practitioner - Non-Primary Care Provider (PCP)										
Rivera Sandy	Practitioner - Non-Primary Care Provider (PCP)	<	~		<			<	<	<	<
Marecki Marsha A	Practitioner - Non-Primary Care Provider (PCP)	<	<				<	<	<	<	<
Kazos Alexander	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Baghizadeh-Toosi Babak Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Jin Charles Yiming Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Lowe Franklin C Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Alamia Vito Jr Md	Practitioner - Non-Primary Care Provider (PCP)										
Dar Peer Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Dubrow Ronelle Ann Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 568 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Garvey Richard Charles Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Arango Ricardo E Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		ζ.	<	<	<	<	<	<
Tagoe Clement Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		ζ.	<	ζ.	<	<	<	<
Kaul Bindu Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.		ζ.	<	<	<	<	<	<
Mcpadden Marion C Cnm	Practitioner - Non-Primary Care Provider (PCP)										
Antonucci Anthony Joseph Md	Practitioner - Non-Primary Care Provider (PCP)										
Wong Joyce	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Bote Giselle	Practitioner - Non-Primary Care Provider (PCP)	<									
Heggawadi Rajendraswamy	Practitioner - Non-Primary Care Provider (PCP)	<									
Lozier, Victoria	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Yunen Jose R Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Williams Samuel	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ostroff Anne	Practitioner - Non-Primary Care Provider (PCP)										
Kennedy Nanci	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Golowa Yosef	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Kuras Alan L	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Smoke Neil Do	Practitioner - Non-Primary Care Provider (PCP)	<			<		<			<	
Tan Ching-Yi Lynne Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Pelliciari Nicholas Anthony	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Seimon Leonard P Md	Practitioner - Non-Primary Care Provider (PCP)										
Spinelli Allison Donna Do	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Brijlall Devika	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Rebecca Dori Ann Schrag	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Deler-Garcia Ingrid Cnm	Practitioner - Non-Primary Care Provider (PCP)										
Sasson Michelle	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Stryker Lee Edward	Practitioner - Non-Primary Care Provider (PCP)	<									
Holtzman Elena Marla Dds	Practitioner - Non-Primary Care Provider (PCP)										
Bansal Pankaj	Practitioner - Non-Primary Care Provider (PCP)										
Elisa Bocchieri-Bustros	Practitioner - Non-Primary Care Provider (PCP)										
Beal Jules C	Practitioner - Non-Primary Care Provider (PCP)	<	<		ζ.	<	<	<	<	<	<
Jermyn Rita	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<



Page 569 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Weingart Emily Robin
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Wienberg Lindsay
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Nathalie Vignier
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	David Jerome
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Pressimone Vanessa
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Allman Brooke
										Practitioner - Non-Primary Care Provider (PCP)	Pohl, Krystle F.
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kolodner Dara
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Movsas Sharon
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Courtney Jonathan Brian
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Chang Elisa
										Practitioner - Non-Primary Care Provider (PCP)	Cassidy Laura B
										Practitioner - Non-Primary Care Provider (PCP)	Theresa Montalvan
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Castorena Felipe Arturo
									<	Practitioner - Non-Primary Care Provider (PCP)	Mariam Darbandi, Pt
<	<	<	<	<	<	<		~	<	Practitioner - Non-Primary Care Provider (PCP)	Keenan Janine Marie
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Daniel Owens
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Simeone Antoinette
<	<	<	<	<	<	<		~	<	Practitioner - Non-Primary Care Provider (PCP)	Joseph Pepe
<	<	<	<	<	<	<		~	<	Practitioner - Non-Primary Care Provider (PCP)	Rudolph Bryan
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kadariya Dinesh
<	<	<	<	<	<	<		~	<	Practitioner - Non-Primary Care Provider (PCP)	Asher Megan
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Abraham Charlene
<	<	<	<	<	<	<		~	<	Practitioner - Non-Primary Care Provider (PCP)	Kabarriti Rafi
										Practitioner - Non-Primary Care Provider (PCP)	Chin Cynthia Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Novetsky Akiva Pesace
<	<	<	<	<		<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Katarzyna Jankowska
<	<	<	<	<	<	<		~	<	Practitioner - Non-Primary Care Provider (PCP)	Lowe Shani
										Practitioner - Non-Primary Care Provider (PCP)	Glassman Harrison
<	<	<	<	<	<	<		~	<	Practitioner - Non-Primary Care Provider (PCP)	Alis Rebecca
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	George Sarita
 4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	ame Provider Category	Provider Name
									cts	Participating in Projects	



Page 570 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	jects	-		_		_				
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.I	2.b.iii 3.a.i	a.i 3.a.ii	ı.ii 3.b.i	o.i 3.d.iii		4.b.i 4.I	4.b.ii
Adversario Eden Florendo	Practitioner - Non-Primary Care Provider (PCP)										
Taviloglu Gurkan Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		< <	'	\ \ \	,	`	\ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \	<
Shayevitz Jay Robert Md	Practitioner - Non-Primary Care Provider (PCP)	<	<			\				<	
Horiszny John A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		< <		<	` '	_		<
Scaduto James M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		< <		~		_		
Hashem Hashem Joseph	Practitioner - Non-Primary Care Provider (PCP)	<					<		_		<
Brill Joseph J Md	Practitioner - Non-Primary Care Provider (PCP)	<					<				
Santos Frank Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		< <	\ \				<	<
Eurman Daniel	Practitioner - Non-Primary Care Provider (PCP)										
Spataro Joseph Angelo Md	Practitioner - Non-Primary Care Provider (PCP)										
Kindschuh Mark William E Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		< <	\ <	\ <	` '			<
Agnant Guirlaine Leonore	Practitioner - Non-Primary Care Provider (PCP)	<	<		\ <		< <			<	
Schwartz Kenneth S Md	Practitioner - Non-Primary Care Provider (PCP)	<	<			< <		\ <			<
Shin Joseph H Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		< <	\ <	\ <	` <			<
Ceccarelli Silvio J Md	Practitioner - Non-Primary Care Provider (PCP)	<					<	\ <			<
Kaplan Jerry Md	Practitioner - Non-Primary Care Provider (PCP)										
Mirels Hilton Md	Practitioner - Non-Primary Care Provider (PCP)										
Glajchen Neville Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	\ \		<				<
Maffucci Leonard Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		< <	<		\ <		<	
Shukla Kalpesh V Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<					<
Lazar Stephen Dale Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	` `			<
Traeger Nadav Md	Practitioner - Non-Primary Care Provider (PCP)										
Wolstein Lewis Dpm Pc	Practitioner - Non-Primary Care Provider (PCP)	<	<	,	< <	<	<	` <		<	<
Gosselin Edward Michael	Practitioner - Non-Primary Care Provider (PCP)	<	<		< <	\	\	` <		< ·	<
Santoni Rugiu Francesco Md	Practitioner - Non-Primary Care Provider (PCP)										
Mark Samuel Neelakanth Md	Practitioner - Non-Primary Care Provider (PCP)										
Shin Julia Jooyoung Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	,	< <	<	<	<			<
Schoen Joshua M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<			\ <			<	<
Puente Anibal O Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	,	< <	<	\ <	<		〈	<
Sadrazodi Kamran Md	Practitioner - Non-Primary Care Provider (PCP)										
Strauss Harvey Dpm Pc	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	E	<	<



Page 571 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Vaccariello Andrea
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	De Aliva
<	<	<	<	<	<	<			<	Practitioner - Non-Primary Care Provider (PCP)	Gomes William
										Practitioner - Non-Primary Care Provider (PCP)	D Elia Joanna Barnett
										Practitioner - Non-Primary Care Provider (PCP)	Salatti Carolann Cnm
	<			<		<			<	Practitioner - Non-Primary Care Provider (PCP)	Petkos Jennifer Renee
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	John Murray Greally
									<	Practitioner - Non-Primary Care Provider (PCP)	Asuncion Maria Renemi Madrio
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Ferzli Myriam
<	<	<	<	<	<	<			<	Practitioner - Non-Primary Care Provider (PCP)	Kur Benjamin Ryan Dds
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Lin Anthony Kung Ying
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Lamothe Romous
<	<	<	<	<	<	<			<	Practitioner - Non-Primary Care Provider (PCP)	Whitney Kathleen
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Direny-Jean Rose M Rpa
										Practitioner - Non-Primary Care Provider (PCP)	Kymissis Pavlos Md
										Practitioner - Non-Primary Care Provider (PCP)	Orton Teresa Maria
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Guerrero Consuelo
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Boswell Pezerlia
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Rondinel Evelyn M Md
										Practitioner - Non-Primary Care Provider (PCP)	Rock Alexander
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Lee Heidi
									<	Practitioner - Non-Primary Care Provider (PCP)	Healy Elaine Md
										Practitioner - Non-Primary Care Provider (PCP)	Fitzgerald Regina Marie
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Mc Dermott Annemarie
<	<	<	<			<		_	<	Practitioner - Non-Primary Care Provider (PCP)	Dicostanzo Lynne Md
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Franklin Jessica C Md
										Practitioner - Non-Primary Care Provider (PCP)	Tan Patricia T Md
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kufner Gerald Michael Md
										Practitioner - Non-Primary Care Provider (PCP)	Doddakashi Satish
										Practitioner - Non-Primary Care Provider (PCP)	Rosen Douglas I Md
<	ζ.	<	<	ζ.	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Zauk Rose Michelle Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	iv 2.b.iii	.iii 2.a.iv	.i 2.a.iii	2.a.i	Provider Category	Provider Name
									ojects	Participating in Projects	



Page 572 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Figurski Kara Anne	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	<
Martinez Cynthia	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		<	<	<	<	<	<	<
Riley Samantha M	Practitioner - Non-Primary Care Provider (PCP)										
Mama Katayun K Md	Practitioner - Non-Primary Care Provider (PCP)										
Moshiri Kourosh	Practitioner - Non-Primary Care Provider (PCP)										
Sreeramoju Prashanth	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Mcphaul Sherwood	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Asher Tara Lavonae	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Jonathan Hubert	Practitioner - Non-Primary Care Provider (PCP)										
Freund Dvora	Practitioner - Non-Primary Care Provider (PCP)										
Mergi Danny	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Merelas, Melissa	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Ali Sami M	Practitioner - Non-Primary Care Provider (PCP)										
Baldwin Rosalie	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ambatt Sara John Np	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Durgam Roshni	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ruiz-Blandon Jennifer	Practitioner - Non-Primary Care Provider (PCP)										
Pieratos, Gina	Practitioner - Non-Primary Care Provider (PCP)										
Delille Stephanie Ms.	Practitioner - Non-Primary Care Provider (PCP)										
Bradley Benjamin J	Practitioner - Non-Primary Care Provider (PCP)										
Campbell Ann Harper	Practitioner - Non-Primary Care Provider (PCP)										
Firstenberg Melissa Lauren	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ahmed Salah Soliman	Practitioner - Non-Primary Care Provider (PCP)	<									
Grenell Steven L Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Saitta Richard Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Mcnamara Holly	Practitioner - Non-Primary Care Provider (PCP)										
Rechtschaffen Thomas Hartley	Practitioner - Non-Primary Care Provider (PCP)										
Perez Jose	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Fox Mark L Pc Md	Practitioner - Non-Primary Care Provider (PCP)										
Greenberg, Jason	Practitioner - Non-Primary Care Provider (PCP)										
Van Aken Thomas Leonard Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	



Page 573 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	3			3	3	3		3	\ \ \	Practitioner - Non-Primary Care Provider (PCP)	San Filippo J Anthony Md Pc
<	<	<	<	<	<	<		<	<	ractitioner - Non-trimary Care Provider (PCP)	Joanne W Nazii
<	<	<	<	<	\	<		<	\	Practitioner - Non-Primary Care Provider (PCP)	Sue Young-Jin Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Chen Eytan Amir Dds
<	<	<	<	<	<	ζ.		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Gupta Sanjeev Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Munsayac Adele T Md
										Practitioner - Non-Primary Care Provider (PCP)	Liebowitz Stanley Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Rindfleish Burton Md Pc
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Shaines Matthew D Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Katsnelson Nelly Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Lightbody Jason M
	<			<					<	Practitioner - Non-Primary Care Provider (PCP)	Green Kevin
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Rubinstein Arye Md
<	<	<	<	<				<	<	Practitioner - Non-Primary Care Provider (PCP)	Del Giudice Martha
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Bookchin Robert
	<			<					<	Practitioner - Non-Primary Care Provider (PCP)	Spater Herman W
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Susan Teresa Wesoly
										Practitioner - Non-Primary Care Provider (PCP)	Malik Muhammad Aslam Md
										Practitioner - Non-Primary Care Provider (PCP)	Zemmel Damore Jason Alan Md
										Practitioner - Non-Primary Care Provider (PCP)	David Jason Ellenbogen Dpm
<	ζ.	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Protass Leon M Md Pc
<	<	<	<	<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Sadan Sara Md
<	ζ.	<	<	<	<	ζ.		<	<	Practitioner - Non-Primary Care Provider (PCP)	Shay Hamilton
<	<	<	<	<	<	ζ.	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Wayne Peter K Md
<	ζ.	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Malasky Charlotte
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Timothy Lehey
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Shamamian Peter
										Practitioner - Non-Primary Care Provider (PCP)	Hull Kristen Tracey Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Jacobson Mark
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 574 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Xie Jack
									<	Practitioner - Non-Primary Care Provider (PCP)	Kim Joohyun
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Abel Bencosme
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Ryan Black
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Samanen Jeffery
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Hill, Syretta
<	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Ng Delores
									<	Practitioner - Non-Primary Care Provider (PCP)	Rivera, Hector
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Feldman Jay
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Theventhiran Alex B
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Zimmermann Carolyn Mrs.
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Rosner Mara Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Golombeck Arel
										Practitioner - Non-Primary Care Provider (PCP)	Jackson Nicole
										Practitioner - Non-Primary Care Provider (PCP)	Switkes Samuel Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Moccellin Maria
										Practitioner - Non-Primary Care Provider (PCP)	Nebolisa Felicia
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Pacheco Denny James
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Brown Haydee
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Abdeljaber Basil Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Tanaka Christopher Y
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Hinton Tameka
										Practitioner - Non-Primary Care Provider (PCP)	Didie Mary M Md
									ζ.	Practitioner - Non-Primary Care Provider (PCP)	Cavaluzzi Paul Joseph
<	<	<	<	<		<		ζ.	<	Practitioner - Non-Primary Care Provider (PCP)	Yun Jiyon
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Osawe Obosa Nosayaba
									<	Practitioner - Non-Primary Care Provider (PCP)	Mohamed Gamal
										Practitioner - Non-Primary Care Provider (PCP)	Baxi Shreyas Md
<	<	<	<	<	<	<		ζ.	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Peeva Elena Md
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Wall David
										Practitioner - Non-Primary Care Provider (PCP)	Prero Joshua Dpm
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 575 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Scott Palmer Smith	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Scott Palmer Smith	Droptitioner Non Drimony Corp Droyider (DCD)										
	Flactitioner - Noti-Fillinary Care Flovider (FCF)										
Gayton-Kress Gidget	Practitioner - Non-Primary Care Provider (PCP)										
Ben-Abdallah Sakienah	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Gravagna Desiree	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Blair Joshua James	Practitioner - Non-Primary Care Provider (PCP)	<	<		<			<	<	<	<
Schneider Karen Lynne Md	Practitioner - Non-Primary Care Provider (PCP)										
Wininger Michael Dds	Practitioner - Non-Primary Care Provider (PCP)										
Font-Ramos Lillian	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Barry I Finkelstein Dpm Pllc	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Moran Dennis Mr.	Practitioner - Non-Primary Care Provider (PCP)										
Cabassa Edwin	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Caren Goodman	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Russo Marian Angela Md	Practitioner - Non-Primary Care Provider (PCP)										
Sherling Bruce E Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Suzman Michael S Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Rogers Joseph K Md	Practitioner - Non-Primary Care Provider (PCP)										
Peter Ferrandino	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Giorgini Renato J Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Dogim Lila Md	Practitioner - Non-Primary Care Provider (PCP)	<									
Volterra Fabio Md	Practitioner - Non-Primary Care Provider (PCP)										
Gellis Richard Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Podeszwa John Robert Md	Practitioner - Non-Primary Care Provider (PCP)	<			<		<	<	<	<	<
Michalowicz Marc	Practitioner - Non-Primary Care Provider (PCP)										
Mannancheril Anney	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Cohen Jason	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Rhinebeck Surgical Pc	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Chan Sena Miss	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Naughton Georgeann	Practitioner - Non-Primary Care Provider (PCP)	<			<		<			<	
Harlam Dean B Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Ganem Amanda Rachel Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Heim Amy	Practitioner - Non-Primary Care Provider (PCP)	<	<				<			<	<



Page 576 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Josepha Grech
<	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Tica Sandra Anne
									<	Practitioner - Non-Primary Care Provider (PCP)	Mcrae Darlene
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Tsai Louis Cheng-Hong
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Bellamkonda Tara
									<	Practitioner - Non-Primary Care Provider (PCP)	Hunter Monica F
										Practitioner - Non-Primary Care Provider (PCP)	Downing Tricia Elizabeth
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Mahlau Dawn
	<			<		<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Beskyd Peter P
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Aleksander Pali
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Gripper Sommer
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Lee Conroy Shaw Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Frank J Garrido
										Practitioner - Non-Primary Care Provider (PCP)	Tangredi Salvatore J Dds
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	lqbal Javed Md
										Practitioner - Non-Primary Care Provider (PCP)	Olasin Regina Flynn Do
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Wolf Ellen L Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Panozzo Albert Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Fernando Coleman
										Practitioner - Non-Primary Care Provider (PCP)	Gotian Amnon Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Michler Robert E Md
										Practitioner - Non-Primary Care Provider (PCP)	Dr. Haris Zafarullah
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Gottlieb Howard P Md
<	<	<	<	<	ζ.	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Holden Lynne M Md
<	<	<	<	<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Fenichel Rebecca
										Practitioner - Non-Primary Care Provider (PCP)	Mulcahy-Morgran Kathlyn
										Practitioner - Non-Primary Care Provider (PCP)	Ponce Celina Azurin Md
									<	Practitioner - Non-Primary Care Provider (PCP)	Kleiman Anne
										Practitioner - Non-Primary Care Provider (PCP)	Debra Powell-O'Donahue
										Practitioner - Non-Primary Care Provider (PCP)	Phillips Edward C Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Paw James Mr.
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 577 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Shrimanker Sheetal H	Practitioner - Non-Primary Care Provider (PCP)										
Grucela Alexis L	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.		ζ.	ζ.	<	ζ.	<	ζ.	<
Kunin Catherine	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.		<		<			ζ.	
Rachlin Jordan W	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.		ζ.	ζ.	<	ζ.	<	ζ.	<
Gil Richard	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	ζ.	<	<	<	ζ.	<	ζ.	<
Maureen Patrickakos	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Pendergast Janeen	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	~
Anthony Asiedu	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Langeloh Kate	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Mairs, Tracy	Practitioner - Non-Primary Care Provider (PCP)										
Parchen Daniel Joseph	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Hicks Nina M	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	~	<	<	<	<
Cui Nuan	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Jang Jennifer	Practitioner - Non-Primary Care Provider (PCP)	<			<		<			<	
Brown Heather Lynn	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Chekuri Sweta	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Shapiro Samuel	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Gutwein Farrah Elyse	Practitioner - Non-Primary Care Provider (PCP)										
Haber Anne Carmen	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Silver Lindsay	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Bazelais Kisha	Practitioner - Non-Primary Care Provider (PCP)	<			<		<			<	
Abreu Michelly Rosch	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Sala, Emily	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Hotchkiss Lisa Ms.	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Maisel Louis M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Han, Hung-Chau Crna	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Soto Graciela	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Bowers James Hamilton Jr Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Weintraub Elizabeth C Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Arminan Julio Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	ζ.	<	<	<	<	<	<	<
Schwalb Murray David Md	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<



Page 578 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Laird Amanda Elaine Hya#	Provider Category Practitioner - Non-Primary Care Provider (PCP)	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i		3.b.i 3.c	3.d.iii 4.	4.b.i 4.	4.b.ii
Laird Amanda	Practitioner - Non-Primary Care Provider (PCP)	〈	ζ.								
Elaina Lina					<	<	<	\	〈	\	<
сіан і на пуан	Practitioner - Non-Primary Care Provider (PCP)										
Amsden Jane E	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		\			\	<
Dallas Kim	Practitioner - Non-Primary Care Provider (PCP)										
Lynn Robert I Md	Practitioner - Non-Primary Care Provider (PCP)										
Antony Michael Alexander Md	Practitioner - Non-Primary Care Provider (PCP)										
Kennedy Okyere	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		<	<	\	<	〈	\	<u> </u>
Rubinstein Boris	Practitioner - Non-Primary Care Provider (PCP)										
Uma D Ratakonda Md Pc	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	< ·	<	<u>۲</u>	<
Rajagopal Banu	Practitioner - Non-Primary Care Provider (PCP)	<									
Apel Anatoly Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	•	<
Tirado-Lampert Diane	Practitioner - Non-Primary Care Provider (PCP)	<									
Tulloch Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	\	\
Louise Ruberman	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<		•	•	\
Blumfield Einat	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	\	\
Hale Theodore Mark Md	Practitioner - Non-Primary Care Provider (PCP)	<	<			<					<
Pardanani Setul Ram Md	Practitioner - Non-Primary Care Provider (PCP)	<	<			<					<
Fox Amy S Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<		<
Thomas Julie	Practitioner - Non-Primary Care Provider (PCP)	<	<		<						\
Nemerofsky Sheri Lynn Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<						\
Savkub Yevgeniya	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<		<u> </u>
Appel David W Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<						\
Mazzariol Fernanda S Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<						<u> </u>
Guha Sikha Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<					\
Jain Sanjeev	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	_	<	〈	<	<	<
Harnik lan G Md	Practitioner - Non-Primary Care Provider (PCP)										
Santilli Tirza	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	_	<			<u> </u>	
Singh Narinder Pal Dds	Practitioner - Non-Primary Care Provider (PCP)										
Marsh Theresa M	Practitioner - Non-Primary Care Provider (PCP)	<									
Corbin Jeffrey S Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	_	<			<	
Rukavishnikova Natalya	Practitioner - Non-Primary Care Provider (PCP)										



Page 579 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name		Participating in Projects	ects									
Pacitioner - Non-Primary Care Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Pacitioner - Nun-Primary Case Provider (PCP)	Baron Sarah	Practitioner - Non-Primary Care Provider (PCP)	<	<			ζ.		<	<	<	<
Practitioner - Non-Primary Case Provider (PCP)	Atara Berliner	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Mullin Margaret	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Weille Jean Walker	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primar	Sasson Celia Leora	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	ζ.	ζ.	<	ζ.	〈	<
Practitioner - Non-Primary Care Provider (PCP)	Khan Manji Samira	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	ζ.	<	<	ζ.	〈	<
Practitioner - Non-Primary Case Provider (PCP) Image: Case Provider (P	Mitchell Katherine	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		ζ.	ζ.	ζ.	<	<	ζ.	ζ.
Practitioner - Non-Primary Care Provider (PCP)	Jain Sachin	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		ζ.	ζ.	ζ.	<	<	ζ.	ζ.
Practitioner - Non-Primary Carle Provider (PCP)	Sotudeh Shariar Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		<	ζ.	<	<	ζ.	〈	<
Pataltioner - Non-Primary Care Provider (PCP) X	Deruvo, Angel	Practitioner - Non-Primary Care Provider (PCP)	<									
Id Practitioner - Non-Primary Care Provider (PCP) IX IX <td< td=""><td>Smoak Benjamin</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></td<>	Smoak Benjamin	Practitioner - Non-Primary Care Provider (PCP)	<									
Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V	Elavunkal Jyoti Teresa Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Canoy James	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) C<	Chuang Meleen	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V<	Milano Amy Beth	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the co	Kramer James	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) X<	Nassar Michel	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primar	Tiwari Akankasha	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Continuous of the continuo	Mcmahon, Magen	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Branch Cynthia	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primar	Standa Marcin J	Practitioner - Non-Primary Care Provider (PCP)	<									
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primar	Barron Elyssa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Continuous of the continuous	Carly Mompellier	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V andage Don Practitioner - Non-Primary Care Provider (PCP) V V V V V V V Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Roberts,Brianne</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Roberts,Brianne	Practitioner - Non-Primary Care Provider (PCP)	<									
andage Don Practitioner - Non-Primary Care Provider (PCP) V V V V V V V andage Don Practitioner - Non-Primary Care Provider (PCP) V<	Mandell Jennifer Anne	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
andage Don Practitioner - Non-Primary Care Provider (PCP)	Ferastraoaru Victor	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
andage Don Practitioner - Non-Primary Care Provider (PCP)	Kevelson Sara Daniella	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Ubayawardena Resika Kandage Don</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Ubayawardena Resika Kandage Don	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Giles J Peek	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Jacob Susanna Kuruvilla	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		<	<		<	<	<	<
	Girma Hiwot	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 580 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Wille Echanob Estrella Provider Name Provider Cetaegory Za. III Za. IIII Za. III		Participating in Projects	cts									
Columbia Extendial Practitioner - Non-Primary Care Provider (PCP) C <th>Provider Name</th> <th>Provider Category</th> <th>2.a.i</th> <th>2.a.iii</th> <th>2.a.iv</th> <th>2.b.iii</th> <th>3.a.i</th> <th>3.a.ii</th> <th></th> <th>3.d.iii</th> <th>4.b.i</th> <th>4.b.ii</th>	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii		3.d.iii	4.b.i	4.b.ii
William Scott Placatitioner - Non-Primary Care Provider (PCP) Image: Control of the	Vilar Rolando Estrella	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Conteston Practitioner - Nun-Primary Cate Provider (PCP) V	Melvin William Scott	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Min Md Practitioner - Non-Primary Cate Provider (PCP) V <	Timm Gregory Md	Practitioner - Non-Primary Care Provider (PCP)										
Winn Md Practitioner - Non-Primary Care Provider (PCP) XI XI XI Michael Md Practitioner - Non-Primary Care Provider (PCP) XI XI<	Deborah Carlsen	Practitioner - Non-Primary Care Provider (PCP)										
Michael Mid Pactitioner - Non-Primary Care Provider (PCP) Z	Myint Win Md	Practitioner - Non-Primary Care Provider (PCP)										
Michael Mid Practitioner Non-Primary Care Provider (PCP) IV	Healy Michael Md	Practitioner - Non-Primary Care Provider (PCP)	<									
Patricials BMd Practitioner - Non-Primary Care Provider (PCP) IX	Mandel Michael Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ		ζ.	ζ.	ζ.	<	ζ	<	〈
Anung MM Practitioner - Non-Primary Care Provider (PCP) Image (PCP)	Close Patricia B Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Rand Jordan Md Practitioner - Non-Primary Care Provider (PCP) Image: Color of Col	Anand Anurag Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<		
IGiacomo Vladimir Md Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) <td>Stack Rand Jordan Md</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td></td> <td></td> <td></td> <td></td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td>	Stack Rand Jordan Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Lunjamma Practitioner - Non-Primary Care Provider (PCP) X	Vinces Giacomo Vladimir Md	Practitioner - Non-Primary Care Provider (PCP)										
a Seema Md Practitioner · Non-Primary Care Provider (PCP) V	John Kunjamma	Practitioner - Non-Primary Care Provider (PCP)										
o Pinzon Practitioner - Non-Primary Care Provider (PCP) W	Sharma Seema Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
on Mark Practitioner - Non-Primary Care Provider (PCP) COUNTY	Ricardo Pinzon	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Br-Baalbaki Alissa Practitioner - Non-Primary Care Provider (PCP) C <td>Solomon Mark</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td>	Solomon Mark	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Elleen Practitioner - Non-Primary Care Provider (PCP) W <	Koerner-Baalbaki Alissa	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Eileen Practitioner - Non-Primary Care Provider (PCP) C <	Schwartz Bruce Jan Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Jmar Khalil Md Practitioner - Non-Primary Care Provider (PCP) Co	Braga Eileen	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
on Rosa E Md Practitioner - Non-Primary Care Provider (PCP) IV	Mian Umar Khalii Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
adi Faiq Ali Md Practitioner - Non-Primary Care Provider (PCP) Image: I	Atkinson Rosa E Md	Practitioner - Non-Primary Care Provider (PCP)	<			<		<	<	<	<	<
David A Md Practitioner - Non-Primary Care Provider (PCP) V	Hameedi Faiq Ali Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
nado Theresa Erlinda Md Practitioner - Non-Primary Care Provider (PCP) V V V V n Ira Md Practitioner - Non-Primary Care Provider (PCP) V V V V V no Karen Marie Practitioner - Non-Primary Care Provider (PCP) V V V V V o Ari Practitioner - Non-Primary Care Provider (PCP) V V V V V o Ari Practitioner - Non-Primary Care Provider (PCP) V V V V V o Ari Practitioner - Non-Primary Care Provider (PCP) V V V V V o Ari Practitioner - Non-Primary Care Provider (PCP) V V V V V o Ari Practitioner - Non-Primary Care Provider (PCP) V V V V V o Ari Practitioner - Non-Primary Care Provider (PCP) V V V V V o Ari Practitioner - Non-Primary Care Provider (PCP) V V V V V o Ari Practitioner - Non-Primary Care Provider (PCP) V V V V V o Ari Practitioner - Non-Primary Care Provider (PCP) V V V V V V	Blum David A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
n Ira Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V 10 Karen Marie Practitioner - Non-Primary Care Provider (PCP) V V V V V 0 Ari Practitioner - Non-Primary Care Provider (PCP) V V V V V 0 Ari Practitioner - Non-Primary Care Provider (PCP) V V V V V 0 Ari Practitioner - Non-Primary Care Provider (PCP) V V V V V 0 Ari Practitioner - Non-Primary Care Provider (PCP) V V V V V 0 Ari Practitioner - Non-Primary Care Provider (PCP) V V V V V 0 Ari Practitioner - Non-Primary Care Provider (PCP) V V V V V 0 Ari Practitioner - Non-Primary Care Provider (PCP) V V V V V 0 Ari Practitioner - Non-Primary Care Provider (PCP) V V V V V 0 Ari Practitioner - Non-Primary Care Provider (PCP) V V V V V 0 Ari Practitioner - Non-Primary Care Provider (PCP) V V V V V 0 Ari V V V V V V V V 0 Ari V V V V V V V 0 Ari V V V V V V V 0 Ari V V V	Maldonado Theresa Erlinda Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
no Karen Marie Practitioner - Non-Primary Care Provider (PCP) Image: Im	Leviton Ira Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
o Ari Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control	Fragano Karen Marie	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Deerg Moyses Md Practitioner - Non-Primary Care Provider (PCP) V V V Ski Cezar Practitioner - Non-Primary Care Provider (PCP) V V V V d, Kathryn Practitioner - Non-Primary Care Provider (PCP) V V V V Sattles Practitioner - Non-Primary Care Provider (PCP) V V V V	Adriano Ari	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
ski Cezar Practitioner - Non-Primary Care Provider (PCP) V	Niremberg Moyses Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
ryn Practitioner - Non-Primary Care Provider (PCP)	Yu Bo	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
nryn Practitioner - Non-Primary Care Provider (PCP) V V V Practitioner - Non-Primary Care Provider (PCP) V V V V	Borawski Cezar	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Howard, Kathryn	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	<
	John Battles	Practitioner - Non-Primary Care Provider (PCP)	<	<		ζ	ζ	<	<	<	<	<



Page 581 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Rivera Carmen	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Anthony Pacione	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Sally Reach	Practitioner - Non-Primary Care Provider (PCP)										
Glaser Joseph E	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	ζ.		<	<	<	<	<
Schuster Nathaniel	Practitioner - Non-Primary Care Provider (PCP)	<	<		ζ.	<	<	<	<	<	<
Dudaie Ronen	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Freud Adina M	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Sternlicht Hillel	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Tabatabaie Vafa	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Tracey Kristen	Practitioner - Non-Primary Care Provider (PCP)										
Lee Meeran K	Practitioner - Non-Primary Care Provider (PCP)										
Thomas Allan	Practitioner - Non-Primary Care Provider (PCP)	<	~		<		<			<	
Kaplan, Jenny	Practitioner - Non-Primary Care Provider (PCP)	<	~		<		<			<	
Motivala Apurva Amar	Practitioner - Non-Primary Care Provider (PCP)	<			<		<	<	<	<	<
Porreca Francis Joseph Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Kim Kyongmi Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Artigas Valerie A	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Peretz Lydia Kleiner Phd	Practitioner - Non-Primary Care Provider (PCP)										
Silverman Bonnie Md Pc	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Czira Alex A	Practitioner - Non-Primary Care Provider (PCP)										
Mahn Michele Marie	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Rosenstein Maury Md	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Blackmun Dorothy Lanham	Practitioner - Non-Primary Care Provider (PCP)	<	~		<		<	<	<	<	<
Rossi Dianne Michele	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Derogatis Andrew J Md	Practitioner - Non-Primary Care Provider (PCP)										
Kase Jordan S Md	Practitioner - Non-Primary Care Provider (PCP)	<									
Segarra Pedro R	Practitioner - Non-Primary Care Provider (PCP)										
Berkower Alan Stewart Md	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Mcandrews Barabara	Practitioner - Non-Primary Care Provider (PCP)										
Tucciarello Angela Marie	Practitioner - Non-Primary Care Provider (PCP)	ζ.									
Keene Adam Barnett Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 582 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

		. 0,000									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Mason Linda	Practitioner - Non-Primary Care Provider (PCP)	<	<				<			<	<
Secchi Jorge	Practitioner - Non-Primary Care Provider (PCP)										
Klestzick Harold N Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Corbo Jill Md	Practitioner - Non-Primary Care Provider (PCP)										
Chianfagna Jeff F Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	〈	\	<	<
Larkin Marian	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Bello Jacqueline A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	〈	\	<	<
Kanagala Madhusudhana Rao	Practitioner - Non-Primary Care Provider (PCP)										
Johnson Rhea	Practitioner - Non-Primary Care Provider (PCP)										
Schimmrich Kristen Maria Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Levin-Canger Olga	Practitioner - Non-Primary Care Provider (PCP)	<	<				<	<		<	<
Perdigao Kristen A	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Velez Sandra	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<		<	<
Gashi Nora	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Annika Barriteau	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Pothula Aravind	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Yu Simon	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<		<	<
Barr Jeffrey M Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Petagay O'Connor	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<		<	<
Shadman Sadredine	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Haghenbeck,Karen A	Practitioner - Non-Primary Care Provider (PCP)										
Scorrano Catherine	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Kong,Melissa	Practitioner - Non-Primary Care Provider (PCP)	<									
Morancy Jennifer	Practitioner - Non-Primary Care Provider (PCP)	<	<		<			<	<	<	<
Pak Kevin Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Danna Aitken, Lmhc, Casac	Practitioner - Non-Primary Care Provider (PCP)										
Williams Ruby	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	<
Tavzel, Kerri	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	<
Schneider Erica	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Mantzaris Ioannis	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	〈	<	<
Ferastraoaru Denisa	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 583 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

									Practitioner - Non-Primary Care Provider (PCP)	Brady Ann Theresa
<	<	<	<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Wilbanks Tyr Ohling Md
								<	Practitioner - Non-Primary Care Provider (PCP)	Sylvester,Raymond
	<			<		<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Wassermann Evelyn R Md
<	<	<	<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mota Marilyn
	<			<		<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Levin Andrew Paul Md
<	<	<	<	<	<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Antonio Justina A
<	<	<	<	<	<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Zhang Cheng
<	<	<	<		<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Rosado Martin D
<	<	<	<	<	<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Persaud Michael
<	<	<	<	<	<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Henry Donna Marie Md
<	<	<	<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Bayerbach Frank Ralph Dpm
									Practitioner - Non-Primary Care Provider (PCP)	Olan Robert M Dds
									Practitioner - Non-Primary Care Provider (PCP)	Minken Todd Jeffrey Md
<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Orsatti Giulia
<	<	<	<					<	Practitioner - Non-Primary Care Provider (PCP)	Shuker Jason Moshe Benjamin Md
<	<	<	<	<	<	<	< <	<	Practitioner - Non-Primary Care Provider (PCP)	Rodriguez Consuelo
									Practitioner - Non-Primary Care Provider (PCP)	Farris Edmund Paul Jr Md
<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Karabakhtsian Rouzan
									Practitioner - Non-Primary Care Provider (PCP)	Morello Robert F Md
									Practitioner - Non-Primary Care Provider (PCP)	Escobar Diego Md
									Practitioner - Non-Primary Care Provider (PCP)	Schwartz Paige M Md
<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Martinez Christine
<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Havranek Thomas George Md
<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Arun Sunny
<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Odetalla Fatima
	<			<		<		~	Practitioner - Non-Primary Care Provider (PCP)	Raquelle Bender
<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Tan Stephanie
<	<	<	<	<	<	<	Y	<	Practitioner - Non-Primary Care Provider (PCP)	Serena Martin
<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Mcclain Danielle
<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Margulis Roman
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	v 2.b.iii	2.a.iii 2.a.iv	2.a.i	Provider Category	Provider Name
								Projects	Participating in Projects	




Page 584 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Provider Casegory 24.1 24.9 24.9 24.9 34.9		Participating in Projects	ects	-	-	-	-	-				
A	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Practitioner - Non-Primary Care Provider (PCP)	Kaminer Ruth Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Clare Provider (PCP)	Beek Grace L	Practitioner - Non-Primary Care Provider (PCP)	ζ.			<		<			ζ.	
Paciticoner - Non-Primary Care Provider (PCP)	Matchett Stephen C Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	ζ.	<		<	ζ.	ζ.	ζ.	ζ.
Mad	Venable Cassandra E Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		<	ζ.	<	ζ.	ζ.	ζ.	ζ.
MM Practitioner - Non-Primary Care Provider (PCP) X	Berliner Neil Evan	Practitioner - Non-Primary Care Provider (PCP)	<									
d d Practitioner - Non-Primary Case Provider (PCP) X	Leff Jonathan D Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		<	ζ.	<	ζ.	ζ.	ζ.	ζ.
d.d. Practitioner - Non-Primary Care Provider (PCP) IX.	Fisher Michael Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.		<	ζ.	<	ζ.	ζ.	ζ.	ζ.
Facilitioner - Non-Primary Care Provider (PCP) ST ST ST ST ST ST ST S	Milikow David Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	ζ.	<	<	<	<	<
E Mid	Manglik Savita Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) X	Napier Fabreena E Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Zelinger Gila	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Idd Practitioner - Non-Primary Care Provider (PCP) Image: Company	Darkey Seth Ignatius	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	~	<
e L Practitioner - Non-Primary Care Provider (PCP) X	Gelb Ora Ellen Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	~	<
e L Practitioner - Non-Primary Care Provider (PCP) C	Parmar Sonal	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) C<	Roberts Suzanne L	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) W<	Sikorski Megan	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Susan Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP)	Patrick Sheehan	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Susan Practitioner - Non-Primary Care Provider (PCP) CV	Sarwar Uzma	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Susan Practitioner - Non-Primary Care Provider (PCP) W <t< td=""><td>Miksa Michael</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><th><</th><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Miksa Michael	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Susan Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control o	Kasapira Sophia	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Actitioner - Non-Primary Care Provider (PCP) Image: Control of the control of th	Castillo Desiree Susan	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
kewong Practitioner - Non-Primary Care Provider (PCP) V <	Amy Diramio	Practitioner - Non-Primary Care Provider (PCP)										
she Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V	Samuel Tai Tack Wong	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
aul Practitioner - Non-Primary Care Provider (PCP) V <	Nurse Rudorwashe	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) S <td< td=""><td>Herrick Jason Paul</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><th><</th><td><</td><td></td><td></td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td></td<>	Herrick Jason Paul	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) AR Practitioner - Non-Primary Care Provider (PCP)	Jason Wieland	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Sebastian Sonia	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Choudhury Sonya R	Practitioner - Non-Primary Care Provider (PCP)	<									
	Ciavarella Kathleen	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
	Mitnik Elliott	Practitioner - Non-Primary Care Provider (PCP)										
	Suwandhi Pauline	Practitioner - Non-Primary Care Provider (PCP)										



Page 585 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<		<			<	Practitioner - Non-Primary Care Provider (PCP)	Seecharran Bonnie V
〈	<			<				<	<	Practitioner - Non-Primary Care Provider (PCP)	Coopersmith Bruce
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Danisi Fabio Osvaldo Md
										Practitioner - Non-Primary Care Provider (PCP)	Rubin Mark I Md
	<			<		<		ζ.	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Mitchell John Burbank Md
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Mcnamee Jr Thomas
										Practitioner - Non-Primary Care Provider (PCP)	Ahsan Mohammad Md
<	<	<	<	<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Holness Anna Louisa Md
<	<	<	<		<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Wustrau Heidi L
										Practitioner - Non-Primary Care Provider (PCP)	Lippman Eric Scott Md
										Practitioner - Non-Primary Care Provider (PCP)	Hausman Michelle
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Evelyn Soto
										Practitioner - Non-Primary Care Provider (PCP)	Albero Angela
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Minsky Lloyd
										Practitioner - Non-Primary Care Provider (PCP)	Chin Henry Thickbin Md
<	<	<	<			<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Wolsiefer Jessica
										Practitioner - Non-Primary Care Provider (PCP)	Kent Kenneth
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Levin Erika
<	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mascia Christina A
<	<	<	<	<	<	<			<	Practitioner - Non-Primary Care Provider (PCP)	Ow Thomas
									<	Practitioner - Non-Primary Care Provider (PCP)	Morgan Marie D
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Philip Liju
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Dellagreca Patricia A
<	<	<	<	<	<	<			<	Practitioner - Non-Primary Care Provider (PCP)	Di Biase Luigi
<	<	ζ.	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Guddati Harish
								1	<	Practitioner - Non-Primary Care Provider (PCP)	Juliana Schumanski
										Practitioner - Non-Primary Care Provider (PCP)	Julius Richard
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Balili Irida
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Briones Suzette
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Childs Claiborne
<	<	<	<	<	<	<			<	Practitioner - Non-Primary Care Provider (PCP)	Bautista Cynthia
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	i 2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 586 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Zujin Li
									<	Practitioner - Non-Primary Care Provider (PCP)	Brown, Yvonne
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mehta Jay Md
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Adewunmi Victoria E
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mann Glenn
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Michelle Lazos
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Kamat Ameet
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Paul Mario Mignone
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Guy Laura
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Thambirajah Gloria Patricia
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Israel Tziporah B Pa
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Sharma Samar
<	<	<	<	<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Andola Israel W
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Boules Heidi Mary
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Bhalakia Avni M
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Houten John Kenneth Md
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Salem Azzam M Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Fueg Adrienne Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Smith Theodore R Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Surks Martin I Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Dolan Siobhan M Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Levie Mark D Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Galanopoulou Aristea Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Colon Lillian Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Lee Katherine
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Foronjy Robert Francis Md
									<	Practitioner - Non-Primary Care Provider (PCP)	Christine Cook
										Practitioner - Non-Primary Care Provider (PCP)	Marciano Jennifer
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mones Jodi Victoria Md
										Practitioner - Non-Primary Care Provider (PCP)	Friedland Stanley Phd
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Villasenor Rosario Ferrer
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	/ 2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ojects	Participating in Projects	



Page 587 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Drovider Name	Provider Category 2	cts	ວ ≣	o a iv	ა ∓ ≣	ນ ມ 	ມ =:	ა 	ა 1- ≣	4 5	4 h ::
Kessler Marion K Md	Practitioner - Non-Primary Care Provider (PCP)	< .a.l	2.a.III	2.a.IV	2.5.11	J.a.I	J.a.II	J. D. I	0.0.11	1.5	1.5.5
Agarwal Seema	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Merlo Lourdes	Practitioner - Non-Primary Care Provider (PCP)										
Pillet Jason Benjamin	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Caroline Hewitt	Practitioner - Non-Primary Care Provider (PCP)	<	<				<	<	<	<	<
Robbins Matthew	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Suh Edward Hyun	Practitioner - Non-Primary Care Provider (PCP)										
Shirinov Robert	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Sheila King	Practitioner - Non-Primary Care Provider (PCP)										
Margaret Louise Coll Np	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<	<	<	<	<	<	<
Rexhouse Erika	Practitioner - Non-Primary Care Provider (PCP)	~					<			<	
Schajer Michael Lee	Practitioner - Non-Primary Care Provider (PCP)										
Saribekyan Arpine	Practitioner - Non-Primary Care Provider (PCP)										
Pellegrino, Danielle	Practitioner - Non-Primary Care Provider (PCP)	~									
Duncan Darlene Bevel	Practitioner - Non-Primary Care Provider (PCP)	~									
Sitler Christine	Practitioner - Non-Primary Care Provider (PCP)	~	~		<	<		<	<	<	<
Holmes Tamara	Practitioner - Non-Primary Care Provider (PCP)	~	~		<	<	<	<	<	<	<
Raquel Fedebagha	Practitioner - Non-Primary Care Provider (PCP)	~									
Hand Celeste	Practitioner - Non-Primary Care Provider (PCP)	~	~		<	<	<	<	<	<	<
Klein Lauren	Practitioner - Non-Primary Care Provider (PCP)	~	~		<	<	<	<	<	<	<
Nicole M Siegel	Practitioner - Non-Primary Care Provider (PCP)	~	~		<	<	<	<	<	<	<
Balaskonis Asimina	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<	<	<	<	<	<	<
Jamie Fridman	Practitioner - Non-Primary Care Provider (PCP)	~	~		<	<	<	<	<	<	<
Perez-Segnini, Gloria	Practitioner - Non-Primary Care Provider (PCP)	~	~		<		<			<	<
Edwards Deidre	Practitioner - Non-Primary Care Provider (PCP)	~	~		<	<	<	<	<	<	<
Fellows Daniel	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Brittany Raniere	Practitioner - Non-Primary Care Provider (PCP)	<									
Kathleen Filak	Practitioner - Non-Primary Care Provider (PCP)										
Hirsch Jennifer Rebecca	Practitioner - Non-Primary Care Provider (PCP)	<				<			<		
Chernin Rina	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Khatun Fariha	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 588 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Patel Mayank	Practitioner - Non-Primary Care Provider (PCP)										
Weinhoff Martin L Md	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Lok Jonat Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Maciag Emanuela Maria Md	Practitioner - Non-Primary Care Provider (PCP)										
Bregman James Martinson	Practitioner - Non-Primary Care Provider (PCP)	<	~		<		ζ.	<	ζ.	<	〈
Murillo Mauricio Md	Practitioner - Non-Primary Care Provider (PCP)	<									
Fox Owen L Dds	Practitioner - Non-Primary Care Provider (PCP)	<									
Russell Nils Arthur Md	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<		<	<	<	<
Patel Dhiren B Md	Practitioner - Non-Primary Care Provider (PCP)	<			<		\	<	ζ.	<	<
Komorowski Ann Wanda	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	~	<	<	<	<
Chin Kenneth Alexander	Practitioner - Non-Primary Care Provider (PCP)										
Darwin Buschman Md Pc	Practitioner - Non-Primary Care Provider (PCP)										
Cerbone Margaret S	Practitioner - Non-Primary Care Provider (PCP)	~	<		<		~			<	
Catanzariti Steven Phd	Practitioner - Non-Primary Care Provider (PCP)										
Sharma Parvesh Kumar Md	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	~	<	<	<	<
Kasello Donna Jean Md	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<		<	<	<	<
Thomas Sanjay Mathew Md	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<		<	<	<	<
Herrington Joh	Practitioner - Non-Primary Care Provider (PCP)										
Nguyen Victoria Alexandra Md	Practitioner - Non-Primary Care Provider (PCP)										
Forni Arthur L Md	Practitioner - Non-Primary Care Provider (PCP)	~						<	<	<	<
Gupta Rajesh Md	Practitioner - Non-Primary Care Provider (PCP)	~	<		<		~	<	<	<	<
Guccione Michael Richard Md	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	~	<	<	<	<
Beitler Allison J Md	Practitioner - Non-Primary Care Provider (PCP)										
Uliss Alan Ira E Md Pc	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	~	<	<	<	<
Baskas David A Dds	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	~	<	<	<	<
Liss Mark R Md	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	~	<	<	<	<
White Deborah J Md	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	~	<	<	<	<
Saxena Jaya Banez	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	~	<	<	<	<
Balasubramanian Jeya Miss	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	~	<	<	<	<
Hossack Michael Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Weingarten Ros	Practitioner - Non-Primary Care Provider (PCP)	<	<				<	<	<	<	<




Page 589 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Musah Osman Yago	Practitioner - Non-Primary Care Provider (PCP)	~									
Kuhn Kris Elisabeth	Practitioner - Non-Primary Care Provider (PCP)	<									
Vazquez Roxana	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	~
Candela Ralph T Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		ζ.	ζ.	<	<	<	ζ.	<
Foote Jay Bradley Md	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	~
Finegold Ira Md	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	ζ.	~
Ehrlich Randall Victor Md	Practitioner - Non-Primary Care Provider (PCP)										
Sokol Seth I Md	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Waxman Dennis Rpa	Practitioner - Non-Primary Care Provider (PCP)	<			<		<	<	<	<	~
Hilaire Marc Richard Md	Practitioner - Non-Primary Care Provider (PCP)										
Renvoize Guy A Md	Practitioner - Non-Primary Care Provider (PCP)										
Martin Melissa Lee	Practitioner - Non-Primary Care Provider (PCP)	~									
King Mary Alice	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	<
Illions Edward Md	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Loebl Adi Md	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Janeway David Lee Do	Practitioner - Non-Primary Care Provider (PCP)	~						<	<	<	<
Benacquista Teresa Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Guzi Andria	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<		<	<	<	<
Melissa Vega	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Oktay Maja	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Yang Jennifer	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Deoki-Prasad,Kamla	Practitioner - Non-Primary Care Provider (PCP)	~	<		<		<			<	<
Abraham Tony Md	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Feit Eran	Practitioner - Non-Primary Care Provider (PCP)	~			<		<			<	
Levy Michael I Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Mohrmann Laurel	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Jones Michael	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Kathleen Pratt	Practitioner - Non-Primary Care Provider (PCP)										
Gina Saccone	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Nirav Mistry Md	Practitioner - Non-Primary Care Provider (PCP)										
Raphael Katia	Practitioner - Non-Primary Care Provider (PCP)										



Page 590 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	ζ.		ζ.	<	Practitioner - Non-Primary Care Provider (PCP)	Levine Michael Ira Md
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Ackerman-Rapha Rebecca
<	<	<	<	<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Spano Laura Ann Md
<	<	<	<	<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Norris-Nommense Mirji
										Practitioner - Non-Primary Care Provider (PCP)	Banquet Agnes Quiman Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Hali Theodore F Dpm
										Practitioner - Non-Primary Care Provider (PCP)	Klein Susan A Md
										Practitioner - Non-Primary Care Provider (PCP)	Guishard Kim Alexander Md
<	<	<	<	<		<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Wiener Michele Md
										Practitioner - Non-Primary Care Provider (PCP)	Bharucha Stephen B Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Seliger Glenn
<	<	<	<	<		<			<	Practitioner - Non-Primary Care Provider (PCP)	Adriaans Samantha Erin
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Danielle Medina
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Natasha Williams
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Tajerstein Aliza
										Practitioner - Non-Primary Care Provider (PCP)	Taylor Kevia
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Jones Christie
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Gardner Laura
										Practitioner - Non-Primary Care Provider (PCP)	Mizrachi Adam
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Lelonek Gary Joshua
<	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Debisceglie John V
										Practitioner - Non-Primary Care Provider (PCP)	Santikul Marisa Kanjana
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Audrey Fanning
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Cunningham Ryan Marie
									<	Practitioner - Non-Primary Care Provider (PCP)	Ciabattari Jaimie
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kim Christy
<	<	<	<	<	<	<		ζ.	<	Practitioner - Non-Primary Care Provider (PCP)	Lekhner Eugene
<	ζ.	ζ.	<	<	<	<		ζ.	<	Practitioner - Non-Primary Care Provider (PCP)	Choueiter Nadine Fakhri
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Harris Shelby
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Khader Samer
<	<	ζ.	<	<	<	<		ζ.	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Hernandez Miguel Rafael Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 591 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<		<	<	riacilioner - Non-Filmary Care Florider (FCF)	orlarifia Jayerlara R Ma
										Drootitioner New Drimers Care Drovider (DCD)	Charma lavandra D MA
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kosharskyy Boleslav
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Manwani Deepa Girdharlal Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Feld Michael Md
										Practitioner - Non-Primary Care Provider (PCP)	Lerner Steven D Dpm Pc
<	<	<	<	<		<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Shvartzman Arlette N Md
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Wright Mia M Md
										Practitioner - Non-Primary Care Provider (PCP)	Rafat Nadereh Md Pc
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Casino Joseph E Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Gil Roberto B Md
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Sarabu Mohan R Md
										Practitioner - Non-Primary Care Provider (PCP)	Schnur Michael J Md
										Practitioner - Non-Primary Care Provider (PCP)	Yankelowitz Stanley Morris Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Fleisher Arlen Gary Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Shaqra Hussein Md
										Practitioner - Non-Primary Care Provider (PCP)	Tayoun Paul
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Larkin Roland Mcmanus
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Papish Mark Md
<	<	<	<	<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Forster Glazier Ellen
										Practitioner - Non-Primary Care Provider (PCP)	Limani Robert B Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Cesar A Rojas Md
										Practitioner - Non-Primary Care Provider (PCP)	Dinnall Vanessa Nicola Md
									<	Practitioner - Non-Primary Care Provider (PCP)	Bucciarelli Pici Maria A Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	David Jonathan Md Pc
<	<	<	<	<		<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Gill Zaheer Ashraf Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Shin Frank
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Jacobowitz Yitzchak S Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Lambrakis Christos C Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Davis Ira
										Practitioner - Non-Primary Care Provider (PCP)	Klapper Philip Jacob Md
<	<	<	<	<		<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Seewald Randy Michelle Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									Projects	Participating in Projects	



Page 592 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Product Name Product Name Product Codago(PCP) 24.1		Participating in Projects	jects							
Pacisitioner - Non-Primary Care Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii						=
Switsmangstrita Practitioner - Non-Pirmary Care Provider (PCP) CI CI <td>Peng Xiaoming Md</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td>	Peng Xiaoming Md	Practitioner - Non-Primary Care Provider (PCP)								
Usba Dots Practitioner - Non-Primary Care Provider (PCP) C	Santiago-Gomez Eveliamargarita	Practitioner - Non-Primary Care Provider (PCP)								
Allaise Ange Mod Practitioner - Non-Primary Case Provider (PCP) X	Rana Rajendra Jivubha Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<						
Indew Mid Plactitioner - Non-Primary Care Provider (PCP) X	Dalmacy Tardieu Marie Ange Md	Practitioner - Non-Primary Care Provider (PCP)	<	<			_			
Ad al. Pacatitioner - Non-Primary Care Provider (PCP) X <	Butterfass David Andrew Md	Practitioner - Non-Primary Care Provider (PCP)	<	<			<	_		
Copm Practitioner - Non-Primary Care Provider (PCP) C <th< td=""><td>Overton Valarie Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td></td><td>_</td><td></td><td></td><td></td></th<>	Overton Valarie Md	Practitioner - Non-Primary Care Provider (PCP)	<	<			_			
Pactitioner - Non-Primary Care Provider (PCP)	Osofsky Douglas K Dpm	Practitioner - Non-Primary Care Provider (PCP)	<			<		_	_	
Practitioner - Non-Primary Care Provider (PCP)	Ross Randall M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<						1
Practitioner - Non-Primary Care Provider (PCP)	Turek Ahmet Onur	Practitioner - Non-Primary Care Provider (PCP)	<	<			<			1
dd uf Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Mbekeani Joyce</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td></td><td></td><td></td><td></td><td>1</td></t<>	Mbekeani Joyce	Practitioner - Non-Primary Care Provider (PCP)	<	<						1
Practitioner - Non-Primary Care Provider (PCP)	Pagnani Daniel J Md Jr	Practitioner - Non-Primary Care Provider (PCP)								
Laurence Practitioner - Non-Primary Care Provider (PCP) V	Ben Reuben,Carol	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<		
Laurence	Navas John J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<						
Idd Practitioner Non-Primary Care Provider (PCP) X<	Merenstein Michael Laurence	Practitioner - Non-Primary Care Provider (PCP)	<	<						
Initiya Dmd Practitioner - Non-Primary Care Provider (PCP) IX	Suggs William D Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	,	<				
Roberta Mid Practitioner - Non-Primary Care Provider (PCP) Color of the practition of the practicition of the practition of the practicition of the practition of the practicition	Kakanantadilok Nuntiya Dmd	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<						
M Practitioner - Non-Primary Care Provider (PCP) C<	Pomerantz Janet Roberta Md	Practitioner - Non-Primary Care Provider (PCP)	<							
d A Md Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control	Lachman Herbert M	Practitioner - Non-Primary Care Provider (PCP)	<	<						1
d A Md Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control	Mani Sridhar Md	Practitioner - Non-Primary Care Provider (PCP)	<	<						
erard Dpm Practitioner - Non-Primary Care Provider (PCP) defauld Dpm Practitioner - Non-Primary Care Provider (PCP) Add Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) EF Dds Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP	D'Alessandro David A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<						
erard Dpm Practitioner - Non-Primary Care Provider (PCP) Ad Practitioner - Non-Primary Care Provider (PCP) Practitioner -	Hawkins Meredith	Practitioner - Non-Primary Care Provider (PCP)	<	<						
Add Practitioner - Non-Primary Care Provider (PCP) V V V V V B Practitioner - Non-Primary Care Provider (PCP) V V V V V V B F Dds Practitioner - Non-Primary Care Provider (PCP) V V V V V V B F Dds Practitioner - Non-Primary Care Provider (PCP) V V V V V V V B P Tactitioner - Non-Primary Care Provider (PCP) V V V V V V V B P Tactitioner - Non-Primary Care Provider (PCP) V V V V V V V B P Tactitioner - Non-Primary Care Provider (PCP) V V V V V V V B P Tactitioner - Non-Primary Care Provider (PCP) V V V V V V V B P Tactitioner - Non-Primary Care Provider (PCP) V <td>Gardiner James Gerard Dpm</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td>	Gardiner James Gerard Dpm	Practitioner - Non-Primary Care Provider (PCP)								
Practitioner - Non-Primary Care Provider (PCP)	Stein Marjorie W Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	,					
eF Dds Practitioner - Non-Primary Care Provider (PCP) IV	Jerschow Elina Md	Practitioner - Non-Primary Care Provider (PCP)	<	<						
e F Dds Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP) Image: Care PC	Maria Leon	Practitioner - Non-Primary Care Provider (PCP)	<	<	,					
n Pt Practitioner - Non-Primary Care Provider (PCP)	Richman Lawrence F Dds	Practitioner - Non-Primary Care Provider (PCP)								
Pt Practitioner - Non-Primary Care Provider (PCP) V <	Chaitowitz Mark H	Practitioner - Non-Primary Care Provider (PCP)	<	<						
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Gullen Ann Hayden Pt</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Gullen Ann Hayden Pt	Practitioner - Non-Primary Care Provider (PCP)	<							
	Vien Alexis	Practitioner - Non-Primary Care Provider (PCP)	<	<	,					
	Ashraf Mohammad	Practitioner - Non-Primary Care Provider (PCP)								
	Mitsumoto Rossarin	Practitioner - Non-Primary Care Provider (PCP)								



Page 593 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts		-			:	-	:		
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Spiciarich Mary	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Libura Lidia Maria	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<		<	<	<
Moses-Westphal, Kristen	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.				<			<	<
Okoli Uchenwa	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Berger Jay Steven	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	ζ.	<	<	<
Mehta Anita K	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Grushko Michael Jason Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	ζ.	<	<	<
Liz Sam	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Richardson Antonio	Practitioner - Non-Primary Care Provider (PCP)	<									
Adam P Huchital Pa	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Enea Mary Anne Dempsey	Practitioner - Non-Primary Care Provider (PCP)										
Petruzzo Maria C	Practitioner - Non-Primary Care Provider (PCP)										
Bamford Melissa A	Practitioner - Non-Primary Care Provider (PCP)	<									
Swietlik Paulina	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Mahadeo Kris Michael	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Cancel David	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Shah Ruchi Arpan	Practitioner - Non-Primary Care Provider (PCP)										
Boey Gwendolyn L	Practitioner - Non-Primary Care Provider (PCP)	<					<			<	
Kleinberger Kimberly Ann	Practitioner - Non-Primary Care Provider (PCP)										
Furgiuele Miriam	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Christopher T Fillerup Pa	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Chanofsky Shannon	Practitioner - Non-Primary Care Provider (PCP)										
Erdfarb Amichai Joshua	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		<	<	<	<	<	<	<
Park Jung	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Lidstone Dawn Lisa	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Baron Gregory	Practitioner - Non-Primary Care Provider (PCP)										
Kone Odiya Camara	Practitioner - Non-Primary Care Provider (PCP)										
Marina Rozovsky	Practitioner - Non-Primary Care Provider (PCP)	ζ.					<			<	
Dayna Tiesi	Practitioner - Non-Primary Care Provider (PCP)										
Christine Laplante	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Mustafa Jennat Z	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 594 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Vazquez Soraya E
										Practitioner - Non-Primary Care Provider (PCP)	Sharon Desales Baoas
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Ho Sammy Md
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Florio Philip L Md
									<	Practitioner - Non-Primary Care Provider (PCP)	Mervius Mara
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Wasp Eric R
										Practitioner - Non-Primary Care Provider (PCP)	Sacajiu Galit Meller Md
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Nayra Luis
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Scheiner Melissa
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Gonzalez David Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Catanese Dominic J Dpm
<	<	<	<		<			<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Yoo Jinil Md
										Practitioner - Non-Primary Care Provider (PCP)	Kehr Andrew David
										Practitioner - Non-Primary Care Provider (PCP)	Snyder Andrea Madeline Md
									<	Practitioner - Non-Primary Care Provider (PCP)	Ladero Emma C
<	<	<	<	<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Edmonds Luwella Martina Rpa
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Patel Pragnesh R Rpa
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Gilgoff Alice
									<	Practitioner - Non-Primary Care Provider (PCP)	Hourani Hisham
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Dipietro Joseph A Md
<	<	<	<			<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Morgan Barbara
									<	Practitioner - Non-Primary Care Provider (PCP)	Lim-Melia Elizabeth R Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Richard Glenn
										Practitioner - Non-Primary Care Provider (PCP)	Evangelista Lilia A Md
										Practitioner - Non-Primary Care Provider (PCP)	Yu Lio Md
										Practitioner - Non-Primary Care Provider (PCP)	Wellington Liu Y Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Wollowitz Andrew Md
									<	Practitioner - Non-Primary Care Provider (PCP)	Martinez Maria
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Graham Jay Alexander
<	<	<	<	<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Moy Tzu
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Saint-Dic Rudolph Benjamin
 4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 595 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

		70000				=			_		-
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Sally Roberts	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Allen Patricia Hayden	Practitioner - Non-Primary Care Provider (PCP)	<									
Louis Gelabert	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Papadopoulos Dimitrios Dds	Practitioner - Non-Primary Care Provider (PCP)	<									
Yang Jean F	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Pettit Christine	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Oraedu Chinyelu Enuma	Practitioner - Non-Primary Care Provider (PCP)										
Jean-Louis Pascale	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Ahmad Nauman	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Thomas Erin Michele	Practitioner - Non-Primary Care Provider (PCP)										
In Haejin	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Bryan Glenda	Practitioner - Non-Primary Care Provider (PCP)										
Offoha-Nwosu Nellyzita Chioma	Practitioner - Non-Primary Care Provider (PCP)	<									
Gray Wendy Jo	Practitioner - Non-Primary Care Provider (PCP)										
Mani Nithya	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Thomas Mini Susan	Practitioner - Non-Primary Care Provider (PCP)										
Stryjewski Gre	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Dowling Kamila	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ostine Antenor	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Crawford Dana	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Springer Mellanie	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ryan Christensen	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Dadlez Nina Mireille	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Gassert Kelli A	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Amanda Gesten	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Lee Katherine	Practitioner - Non-Primary Care Provider (PCP)										
Mehta Kruti Dr.	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Patel Milon	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Carter-Edwards Mildred G	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Park Maryann M Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.			<		<	<	<	<	<
Tabaddor Kamran Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 596 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Provider Name Provider Cetagory 2.4 2.4 2.5 3.4 3.4 3.5 3.4 3.5 3.4 3.5		Participating in Projects	ects									
Pacilitioner - Non-Primary Care Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Mark P Practitioner - Non-Primary Care Provides (PCP) IX	Landzberg Kim Starer Md	Practitioner - Non-Primary Care Provider (PCP)										
doby A Placetistoner - Nun-Primary Care Provider (PCP) CI	Schoenberg Mark P	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
ar Allen Phol Placiticoner - Non-Primary Care Provider (PCP) To This Allen Phol Placiticoner - Non-Primary Care Provider (PCP) To Placiticoner - Non-Primary Care Provider (PCP) To Non-Primary Care Primary Care Provider (PCP) To Non-Primary Care Primary Care Pr	Kastner Theodore A	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Baskin Howard F Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		~		ζ.	〈	<
No No Practitioner - Non-Primary Care Provider (PCP) CI	Daniel Stephen Allen Phd	Practitioner - Non-Primary Care Provider (PCP)										
Mislan M.M.d. Practitioner - Non-Primary Care Provider (PCP)	Tuluca Luciano	Practitioner - Non-Primary Care Provider (PCP)										
ballagali Phid Practitioner - Non-Primary Care Provider (PCP) Image (PCP) </td <td>Kinkhabwala Milan M Md</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td>ζ.</td> <td><</td> <td></td> <td><</td> <td>ζ.</td> <td><</td> <td>〈</td> <td><</td> <td>ζ.</td> <td><</td>	Kinkhabwala Milan M Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		<	ζ.	<	〈	<	ζ.	<
ablanes Md Practitioner - Non-Primary Care Provider (PCP) V	Scharoun Gina Magali Phd	Practitioner - Non-Primary Care Provider (PCP)										
Imay Bash Md Practitioner - Non-Primary Care Provider (PCP) V	Slattery Michael James Md	Practitioner - Non-Primary Care Provider (PCP)										
na A Md Practitioner - Non-Primary Case Provider (PCP) C	Silverman Barney Baer Md	Practitioner - Non-Primary Care Provider (PCP)										
sewari D Md Practitioner - Non-Primary Care Provider (PCP) IIII IIIII IIIII IIIII IIIII IIIII IIIII IIIII IIIIII IIIIII IIIIII IIIIIII IIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIII	Heptulla Rubina A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	>	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the Co	Lakshmi Kameswari D Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
y J Md Practitioner - Non-Primary Care Provider (PCP) V <	Lensky Ellen	Practitioner - Non-Primary Care Provider (PCP)	<									
ligit Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control o	Oiseth Stanley J Md	Practitioner - Non-Primary Care Provider (PCP)										
lijia Practitioner - Non-Primary Care Provider (PCP) Image: Control of the provider o	Shainmark Steven	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<	<	<
ad V Practitioner - Non-Primary Care Provider (PCP) C <th< td=""><td>Memboup Adija</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Memboup Adija	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Julia Md Practitioner - Non-Primary Care Provider (PCP) Image: Control of the practition of the pra	Angara Prasad V	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
an Ann Md Practitioner - Non-Primary Care Provider (PCP) Image: Control of the practition of the pr	Jarosz Cathy Julia Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Onn Mid Practitioner - Non-Primary Care Provider (PCP) Image: Control of the provider of the provider of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the practitioner - Non-Primary Care Provider (PCP) Image: Con	Fineberg Susan Ann Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	~	<	<	<	<	<
tuant Mark Md Practitioner - Non-Primary Care Provider (PCP) V	Kalnicki Shalom Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
rrie Practitioner - Non-Primary Care Provider (PCP) In Md Pc Practitioner - Non-Primary Care Provider (PCP) In Md Pc Practitioner - Non-Primary Care Provider (PCP) In Md Pc Practitioner - Non-Primary Care Provider (PCP) In Md Pc Practitioner - Non-Primary Care Provider (PCP) In Md Pc In In Md Pc In Md P	Greenstein Stuart Mark Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
In Md Pc Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP) Image: Ca	Krim Annemarie	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
r Practitioner - Non-Primary Care Provider (PCP) Scott Alisa Mrs. Practitioner - Non-Primary Care Provider (PCP) Practition	Bogdan Susan Md Pc	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
st Scott Md Practitioner - Non-Primary Care Provider (PCP) Scott Alisa Mrs. Practitioner - Non-Primary Care Provider (PCP)	Mantello Ginny	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
en Paul Practitioner - Non-Primary Care Provider (PCP)	Monrad Ernest Scott Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
en Paul Practitioner - Non-Primary Care Provider (PCP)	Bedi Sudha	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Scott Alisa Mrs. Practitioner - Non-Primary Care Provider (PCP) V	Daurio Stephen Paul	Practitioner - Non-Primary Care Provider (PCP)	<									
Scott Alisa Mrs. Practitioner - Non-Primary Care Provider (PCP) V	Smith Vance	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Goulbourne-Scott Alisa Mrs.	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Wang John J	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
	Khan Sameer	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 597 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Chough Thomas Pear Mark Provider Name Provider Changory 2.al 2.al 2.al 3.al 4.al 4.		Participating in Projects	cts									
M Pacilitories (Non-Prinary) Care Provider (PCP) X<	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
M. M. Padilioner - Non-Primary Case Provider (PCP) val Silvia Silvia Padilioner - Non-Primary Case Provider (PCP) val Silvia Silvia Padilioner - Non-Primary Case Provider (PCP) val Silvia Silvia Padilioner - Non-Primary Case Provider (PCP) val Silvia Silvia Padilioner - Non-Primary Case Provider (PCP) val Silvia Silvi	Khoury Thomas Peter Md	Practitioner - Non-Primary Care Provider (PCP)										
bask Made MA Practitioner - Non-Primary Case Provider (PCP) XX	Decesare Gina M	Practitioner - Non-Primary Care Provider (PCP)	<									
and all Wades Mid Practitioner - Non-Primary Care Provider (PCP) IX IX </td <td>Mehta Gargi</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Mehta Gargi	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
sis Sibilis Practitioner - Non-Primary Carle Provider (PCP) C. C	Silberstein Michael Wade Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Wincent Placelitoner - Non-Prinary Care Provider (PCP) Image: Control of the Control	Wiechmann Lisa Silvia	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Practitioner - Non-Prinary Care Provider (PCP)	Pronesti James Vincent	Practitioner - Non-Primary Care Provider (PCP)	~									
Practitioner - Non-Primary Care Provider (PCP)	Kronenberg Sharon	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Salis Maria Practitioner - Non-Primary Care Provider (PCP) INITIAL CARREST INITIAL CARREST<	Klein Leah Ann	Practitioner - Non-Primary Care Provider (PCP)										
Io Mid Practitioner - Non-Primary Care Provider (PCP) V <	Millan-Colon Adalis Maria	Practitioner - Non-Primary Care Provider (PCP)	~	<				<				
Practitioner - Non-Primary Care Provider (PCP)	Guerrieri Claudio Md	Practitioner - Non-Primary Care Provider (PCP)										
Jendra	Aroniadis Olga	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Shah Mansi Rajendra	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) X<	Helen Persovsky	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Mehta Sukrant	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Godwin Judith	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
bh Anthony Pc Dds Practitioner - Non-Primary Care Provider (PCP) X <td>Krista Sadowski</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td>	Krista Sadowski	Practitioner - Non-Primary Care Provider (PCP)	<									
ne Lopez Practitioner - Non-Primary Care Provider (PCP) Image: Control of the contro	Tamagna Joseph Anthony Pc Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<		~	<	<	<	<	<	<
Islini Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) <th< td=""><td>Cabreza Vivienne Lopez</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Cabreza Vivienne Lopez	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) X<	Meerkov Meera	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Subramanya Nalini	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
titine Practitioner - Non-Primary Care Provider (PCP) Keith Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provi	Nair Smitha	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
titine Practitioner - Non-Primary Care Provider (PCP) C <	Popowitz Daniel	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Keith Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP)	Gehringer Christine	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
resa Practitioner - Non-Primary Care Provider (PCP) V V V V V Keith Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V H Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V Id Practitioner - Non-Primary Care Provider (PCP) V	Bulman Paul	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
resa Practitioner - Non-Primary Care Provider (PCP) V	Nishat Arshia	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Keith Md Practitioner - Non-Primary Care Provider (PCP) V	Hsu-Walklet Teresa	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V V V	Rosen Michael Keith Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Id Practitioner - Non-Primary Care Provider (PCP) VId Practitioner - Non-Primary Care Provider (PCP) Y Y Y	Lev-Gur Michael	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Md Practitioner - Non-Primary Care Provider (PCP) V <	Elkin Charles Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Akhter Pervez Md	Practitioner - Non-Primary Care Provider (PCP)	<									
	Cueva Edwin X	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 598 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Ferrick Kevin James Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Raff Amanda Clare Md
										Practitioner - Non-Primary Care Provider (PCP)	Rolston Florence Regina Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Lathan Edward Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Phillips Elizabeth A Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Pellegrino Christine M Md
<	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Velazquez, Franklin
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Benenson Blanche S Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Schreiber Naalla Danielle Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Spear Stephanie Anne Rpa
<	<	<	<	<	<	<		ζ.	<	Practitioner - Non-Primary Care Provider (PCP)	Statter Mindy
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Coleman Cheoka
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Cohen Marna
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Janums Alexander Md
<	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Fink Karen Lynn
										Practitioner - Non-Primary Care Provider (PCP)	Ramani Shoba
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Novak Inna
										Practitioner - Non-Primary Care Provider (PCP)	Chen Daniel
										Practitioner - Non-Primary Care Provider (PCP)	Bostrom Mathias Per Gunnar Md
										Practitioner - Non-Primary Care Provider (PCP)	Gonzalez Mario S
<	<	~	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Hwang Ula Y Md
										Practitioner - Non-Primary Care Provider (PCP)	Vilinsky Alan M Od
	<			<		<		ζ.	<	Practitioner - Non-Primary Care Provider (PCP)	Rathinapandian Francis X Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Guttenplan Nils
<	<	<	ζ.	<	<	<	<	ζ.	<	Practitioner - Non-Primary Care Provider (PCP)	Schwartz Joel M Md
										Practitioner - Non-Primary Care Provider (PCP)	Boatman Brian Glen
										Practitioner - Non-Primary Care Provider (PCP)	Goldstein Steven Md
<	<	<	<	<	<	<		ζ.	<	Practitioner - Non-Primary Care Provider (PCP)	Birmingham Derrick L Rpa
<	<	~	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Vorchheimer David A Md
										Practitioner - Non-Primary Care Provider (PCP)	Scallon Richard J
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Bojsiuk Stefan Dpm
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 599 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Richardson Nicole A	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Aponte Ada Esther Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	ζ.	ζ.	<	ζ.	<	<
Heinlein Thomas Edward	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		ζ.			<	
Cashen, Elizabeth M	Practitioner - Non-Primary Care Provider (PCP)	<									
Lemasters Patrick	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	ζ.	<	<	ζ.	<	<
Cole Kimberly	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Rivera Robert	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Zhou Rao	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Amin Bijal	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Jones-Jacques Makeda Naomi	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Burcalow Erin	Practitioner - Non-Primary Care Provider (PCP)	<			<		<			<	
Nieves Dominick Richard	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	~	<	<	<	~
Michael Smith Pa	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	~	<	<	<	<
Khankhel Dorina Mrs.	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Davila-Velazquez Juan	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Finkel, Shilana	Practitioner - Non-Primary Care Provider (PCP)	<									
Cardenas-Mori Jhosselini A	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Trubisz Kristen	Practitioner - Non-Primary Care Provider (PCP)										
Rudolph Elaina Maria	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Toussaint Patrice	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Brophy Susan	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Hagge-Greenberg Aaron E	Practitioner - Non-Primary Care Provider (PCP)										
Spencer, Shaldeen	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	<
Munoz Kantha Maria	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Noah A Bloomgarden	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	~	<	<	<	~
Wesolowski, Rosemary	Practitioner - Non-Primary Care Provider (PCP)	<									
Szpylka Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	<
Rice Lindsey Nicole	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Baldev Richard J	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Semkiw Peter M	Practitioner - Non-Primary Care Provider (PCP)										
Uhorchak John Michael Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 600 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	ects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Deridder Nelly	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<	
Streisand Robert Lewis	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		<		<	<	<	<	<	
Escarfuller Juan Apolinar	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<	
Diana Mary G Md	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<	
Zemon Harry	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<	
Cornell David Lee Md	Practitioner - Non-Primary Care Provider (PCP)											
Fou Adora Ann Che Shan Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<	
Rubaltelli David M	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		<	ζ.	<	<	<	<	<	
Berliner Randall Geoffrey	Practitioner - Non-Primary Care Provider (PCP)											
Park Steven Young Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<	
Ghumman Imtiaz J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<	
Pisacano Anthony M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<	
Chin Grace Encarnacion Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<	
Wo Chai Luk Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<	
Imtiaz Ahmad	Practitioner - Non-Primary Care Provider (PCP)											
Sanford Abramson	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<	
Kapner Marc Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<	
Goldberg Roy J	Practitioner - Non-Primary Care Provider (PCP)											
Hite Jennifer Ann	Practitioner - Non-Primary Care Provider (PCP)	<	<				<			<	<	
Ahmad Ahsanuddin	Practitioner - Non-Primary Care Provider (PCP)											
Dilone Leoncio Md	Practitioner - Non-Primary Care Provider (PCP)											
Thomas Ellaine Ann	Practitioner - Non-Primary Care Provider (PCP)	<										
Culver Sherry	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<	
Jordan Mirlande	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<		
Rosenstreich David Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<	
Mercaldi Bridget	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<	
Elkin Rene Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<	
Aleksandrovich Leon	Practitioner - Non-Primary Care Provider (PCP)											
Adler Vitaly	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<	
Silverman Kathy Ann Md	Practitioner - Non-Primary Care Provider (PCP)											
Kortright Dawn L Rn	Practitioner - Non-Primary Care Provider (PCP)											



Page 601 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Provider Changery 2.1		Participating in Projects	cts									
Insi Malika Pecilitorer - Non-Primary Care Provider (PCP) C C C C C C C C C	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Pacitioner - Non-Primary Care Provider (PCP)	Susswein, Harris Malka	Practitioner - Non-Primary Care Provider (PCP)	<	<			ζ.		<	<	<	<
ymn Meadance - Nan-Primary Case Provider (PCP) e A A Pacitioner - Nan-Primary Case Provider (PCP) e A A Pacitioner - Nan-Primary Case Provider (PCP) brian Ann Pacitioner - Nan-Primary Case Provider (PCP) brian Ann Pacitioner - Nan-Primary Case Provider (PCP) brian Pacitioner - Nan-Primary Case Provider (PCP) cal C	Tran Vu H	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
sixtmann MM Placiticorer - Non-Primary Care Provider (PCP) IX	Wasser,Geri Lynn	Practitioner - Non-Primary Care Provider (PCP)	<									
e A Pactitioner - Non-Primary Care Provider (PCP) X	Harris Emily Berkman Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		〈	ζ.	<	<	<	<	<
Paciliticoner - Nun-Primary Care Provider (PCP)	Duchein Yvette A	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		〈	ζ.	<	<	<	<	<
Lichard Pacalitioner - Non-Primary Cale Provider (PCP) V	Gill Jonathan Benjamin	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
isine Practitioner - Non-Primary Care Provider (PCP) why a Practitioner - Non-Primary Care Provider (PCP) wild Practitioner - Non-Primary Care Provider (PCP) wild Practitioner - Non-Primary Care Provider (PCP) wild Practitioner - Non-Primary Care Provider (PCP) wild wild wild wild wild wild wild wild	Sasso Paul Richard	Practitioner - Non-Primary Care Provider (PCP)	<	<		ζ		<	<	<	<	<
Initigal Practitioner - Non-Primary Care Provider (PCP) V	Ritha M Belizaire	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
International Practitional Case Provider (PCP)	Matthew C Swan	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Institution of the control o	Mallipeddi Sahitya	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
ary Practitioner - Non-Primary Care Provider (PCP) Image: Control of the Control of PCP (PCP) Image: Control of the Control of TCP (PCP) Image: Control of the Control of TCP (PCP) Image: Control of	Mark C Liszewski	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Paul Arlette Mary	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Shi Yang	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Internant Practitioner - Non-Primary Care Provider (PCP) V	Farris Zachary	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
rohant Practitioner - Non-Primary Care Provider (PCP) X <	Ro Angela	Practitioner - Non-Primary Care Provider (PCP)										
Mbs. Practitioner - Non-Primary Care Provider (PCP) IV <	Theshean Merchant	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ms. Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of	Adler Nicole	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
sen M Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control o	Burgess Erin Ms.	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
ta Practitioner - Non-Primary Care Provider (PCP) xei Practitioner - Non-Primary Care Provider (PCP) xei Practitioner - Non-Primary Care Provider (PCP) practitioner - Non-Primary Care Provider (PCP) a Practitioner - Non-Primary Care Provider (PCP) practitioner - Non-Primary Care Provider (PCP) Jailwala Jailwala Practitioner - Non-Primary Care Provider (PCP) practitioner - Non-Primary Care Provider (Ribeiro Maureen M	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	<
xei Practitioner - Non-Primary Care Provider (PCP) V V V V V V cca Lynn Practitioner - Non-Primary Care Provider (PCP) V V V V V V V a Practitioner - Non-Primary Care Provider (PCP) V V V V V V V Jailwala Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V 1 Dmd Practitioner - Non-Primary Care Provider (PCP) V <td< td=""><td>Victoria Battista</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></td<>	Victoria Battista	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
cca Lynn Practitioner - Non-Primary Care Provider (PCP) V </td <td>Bondarev Alexei</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Bondarev Alexei	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
cca Lynn Practitioner - Non-Primary Care Provider (PCP) V V V V V V a Practitioner - Non-Primary Care Provider (PCP) V V V V V V V Jailwala Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V Jailwala Practitioner - Non-Primary Care Provider (PCP) V <	Vieira Julio	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
A Practitioner - Non-Primary Care Provider (PCP) Jailwala Jailwala Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Dractitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Dractitioner - Non-Primary Care Provider (PCP) Dractiti	Hashim Rebecca Lynn	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Jailwala Practitioner - Non-Primary Care Provider (PCP) V V V V V Jailwala Practitioner - Non-Primary Care Provider (PCP) V V V V V V V Lond Practitioner - Non-Primary Care Provider (PCP) V V V V V V V Lond Practitioner - Non-Primary Care Provider (PCP) V V V V V V V Lond Practitioner - Non-Primary Care Provider (PCP) V V V V V V V	Bhupali Deepa	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Jailwala Practitioner - Non-Primary Care Provider (PCP) Image: Control of the co	Jouve Natalie	Practitioner - Non-Primary Care Provider (PCP)	<	<		<			<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Shah Monica Jailwala	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Thomas Rinta</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Thomas Rinta	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Dmd Practitioner - Non-Primary Care Provider (PCP) V	Hachil Mujda	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V	Andujar Diane	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Kelsch Robert Dmd	Practitioner - Non-Primary Care Provider (PCP)										
	Keleher Angela J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<



Page 602 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Seifen Gerges
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Tepper Oren M
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Pyram Chantal Myrta Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Cohen Martin N Md
<	<	<	<	<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Alankar Archana Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Bhola Anita Md
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Treglia John Carlo Rpa
										Practitioner - Non-Primary Care Provider (PCP)	Ross Donald Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Duchon Jennifer Marie Md
									<	Practitioner - Non-Primary Care Provider (PCP)	Valayadum Rajeshree
									<	Practitioner - Non-Primary Care Provider (PCP)	Hockmeyer Merrith H
										Practitioner - Non-Primary Care Provider (PCP)	Tift Louisa
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Marie Adrien
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Fofana Nana
	<			<		<			<	Practitioner - Non-Primary Care Provider (PCP)	Mahler Howard Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Ferreira Michael
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Thomas Sherlan Angela
										Practitioner - Non-Primary Care Provider (PCP)	Miura Dennis Seiji Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Shlez Vitaly Md
										Practitioner - Non-Primary Care Provider (PCP)	Fass Arthur E
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Levine Arnold J Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Indelicato Rose Ann
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Gosselin Richard Robert Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kulsakdinun Chaiyaporn Md
<	<	<	<	<	<	<		ζ.	<	Practitioner - Non-Primary Care Provider (PCP)	Hillard Virany
ζ.	<	<	<	<	<	<		ζ.	<	Practitioner - Non-Primary Care Provider (PCP)	Schneller Stanley Jay Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kogan-Liberman Debora L
	<			<		<			<	Practitioner - Non-Primary Care Provider (PCP)	Kou Victoria Md
<	<	<	<	<		<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Desai Vinay M
<	<	<	<	<	<	<		ζ.	<	Practitioner - Non-Primary Care Provider (PCP)	Sturza Jeffrey
									<	Practitioner - Non-Primary Care Provider (PCP)	Schumann Marc Seth-Jon Dpm
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 603 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name	Provider Category 2	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii 3.b.i	b.i 3.d.iii	i.iii 4.b.i	b.i 4.b.ii	5.ii
Abraham Loris F	Practitioner - Non-Primary Care Provider (PCP)										
Iram Ahsanuddin	Practitioner - Non-Primary Care Provider (PCP)	<	<		〈	<	<	< <	\ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \	\ <	
Stevens Paul	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<				
Escudero Danielle	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	< ·	< ·	<	< ·	<
Singh Rajni Do	Practitioner - Non-Primary Care Provider (PCP)	<					~				
Tassler Andrew	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	< ·	< <		<	<
Veljacic Louis	Practitioner - Non-Primary Care Provider (PCP)	<									
Wolfe Diana	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	< ·	< ·	< ·	< ·	<
Tang Nelson	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<		<
Siu Larry	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	< ·	< ·	< ·	< ·	<
Lacey Susan Laymon	Practitioner - Non-Primary Care Provider (PCP)										
Janakiram Murali	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Wiesenthal Adam J	Practitioner - Non-Primary Care Provider (PCP)	<	<			<					<
Asante Modesta	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Mia Wolinsksy-Zazon	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<		<	<	<
Hernandez Elaina	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Salgado, Yolanda	Practitioner - Non-Primary Care Provider (PCP)	<									
Girardin Lisa S	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Valdovinos Patricia	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<	<		<		<
Salvato Tatiana	Practitioner - Non-Primary Care Provider (PCP)										
Lupkin Michelle I	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Perez Teresita V	Practitioner - Non-Primary Care Provider (PCP)										
Pavlovic Jelena	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	< <	\ <		< <	
Boorin Susan	Practitioner - Non-Primary Care Provider (PCP)										
Richardson Christine	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Horne, Luanne	Practitioner - Non-Primary Care Provider (PCP)	<									
Corey Patrick Spencer	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Xu Thomas	Practitioner - Non-Primary Care Provider (PCP)	<						< <			
Vivek Kumar	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	< <		<	<
Lado Juan Jose	Practitioner - Non-Primary Care Provider (PCP)	<	<		〈	<	<	< <			
Gressel Gregory	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	< <		<	<



Page 604 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Fine Eugene Jonathan Md
<	<	<	<	<				<	<	Practitioner - Non-Primary Care Provider (PCP)	Obi Vivian
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Nayeem Syed A Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Salas Iruani Md
										Practitioner - Non-Primary Care Provider (PCP)	Eileen B Miller Pt
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Sarwahi Vishal Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Le Guillou Alain Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Williams Marcia May
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Werner Craig Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Balidemaj Kujtim Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Matthews Gerald J Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Von Schorn Claus P Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Rhim Hai Jung Helen Md
										Practitioner - Non-Primary Care Provider (PCP)	Chaudry Shahina K Lcsw
									<	Practitioner - Non-Primary Care Provider (PCP)	Zewdu Worku B Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Haque Hoosna
<	<	<	<	<		<			<	Practitioner - Non-Primary Care Provider (PCP)	Peralo Charles Anthony Md
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Sotola Janet Carpenter
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Flores-Migenes Nancy B Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Degen Jeffrey W Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Levin Sheryl Rina Md
<	<	<	<	<		<			<	Practitioner - Non-Primary Care Provider (PCP)	Palmer Martin S Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Cagliostro Stephen Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Halenda Michelle Kimberly
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mulakandov Salomon Markovich
										Practitioner - Non-Primary Care Provider (PCP)	George Vero
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Weiss Erica
										Practitioner - Non-Primary Care Provider (PCP)	Orenstein-Orgel, Michelle
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Cabassa Johanna
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Unger Goldie
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Moni Saila
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	ame Provider Category	Provider Name
									ts	Participating in Projects	



Page 605 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Provider Canagogy 24.1 24.9		Participating in Projects	cts									
Practitioner - Nun-Primary Cane Provider (PCP) C C C C C C C C C	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
MAD MM	Rhodes Sheila	Practitioner - Non-Primary Care Provider (PCP)	~					<			<	
Padditioner - Non-Pirmary Care Provider (PCP) C C C C C C C C C	Matos Marshall I M.D. Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		<	<	<	〈	ζ.	<	<
Reditioner - Non-Primary Care Provider (PCP) Reditioner - Non-Primary Care Provider (PCP) Reditioner - Non-Primary Care Provider (PCP) Padditioner - Non-Primary Care Provider (PCP) Reditioner - Non-P	Opatich Juliana	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		<	ζ.		ζ.	ζ.	<	<
Rik Practitioner - Non-Primary Cane Provider (PCP) Image: Control of the Control of PCP) Image: Control of Contro	Herman Merrill S	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		<	ζ.	<	ζ.	〈	<	<
at MM Proadstioner - Non-Primary Care Provider (PCP) IX	Engel Harry Mark	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Miller Todd Stuart Md	Practitioner - Non-Primary Care Provider (PCP)	<	〈		〈	ζ.	〈	〈	<	<	<
Practitioner - Non-Primary Case Provider (PCP) C C C C C C C C C	Bapat Govind D	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) CV CV <th< td=""><td>Fraioli Rebecca</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td>ζ.</td><td></td><td><</td><td>ζ.</td><td><</td><td>ζ.</td><td>ζ.</td><td><</td><td><</td></th<>	Fraioli Rebecca	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		<	ζ.	<	ζ.	ζ.	<	<
Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V	Vidan Erez	Practitioner - Non-Primary Care Provider (PCP)	~	ζ.		<	ζ.	<	ζ.	ζ.	<	<
Practitioner - Non-Primary Care Provider (PCP) X	Glacken, Kieran	Practitioner - Non-Primary Care Provider (PCP)	~									
any Mark Practitioner - Non-Primary Care Provider (PCP) X	Spitzer Yelena	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
a a Practitioner - Non-Primary Care Provider (PCP) in I I I I I I I I I I I I I I I I I I I	Rosenblum Jeremy Mark	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	~	<
A Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of th	Gritsenko Karina	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	~	<
nond Edward Practitioner - Non-Primary Care Provider (PCP) V	Wilson William A	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	~	<
ni Practitioner - Non-Primary Care Provider (PCP) C	Swainson Raymond Edward	Practitioner - Non-Primary Care Provider (PCP)										
nie G Practitioner - Non-Primary Care Provider (PCP) IX	Hope Aluko Akini	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	~	<
er1 Practitioner - Non-Primary Care Provider (PCP) Image: Control of the practition of the practiti	Midgley Stephanie G	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	~	<
Practitioner - Non-Primary Care Provider (PCP) Composition (PCP) <th< td=""><td>Sankin Alexander I</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td>~</td><td><</td></th<>	Sankin Alexander I	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	~	<
Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (P	Glenn,Deborah	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	<
Avurrafua Practitioner - Non-Primary Care Provider (PCP) V	Brandoff Jared	Practitioner - Non-Primary Care Provider (PCP)										
llip Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider	Wiencek Vandy	Practitioner - Non-Primary Care Provider (PCP)	<	<				<	<	<	<	<
ad Practitioner - Non-Primary Care Provider (PCP) Judy Practitioner - Non-Primary Care Provider (PCP) Judy Practitioner - Non-Primary Care Provider (PCP) Josef Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Sarah Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Josef Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Josef Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Josef Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Josef Practitioner - Non-Prim	Benson Philip	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	~	<
Judy Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP)	Estelle Ayyad	Practitioner - Non-Primary Care Provider (PCP)	<	<				<	<	<	<	<
ao Qing Practitioner - Non-Primary Care Provider (PCP) V <td>Schneider, Judy</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td>	Schneider, Judy	Practitioner - Non-Primary Care Provider (PCP)	<									
I Josef Practitioner - Non-Primary Care Provider (PCP) Sare Provider (PCP)	Ouyang Xiao Qing	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Sarah Practitioner - Non-Primary Care Provider (PCP) V	Loewenthal Josef	Practitioner - Non-Primary Care Provider (PCP)										
Awurafua Practitioner - Non-Primary Care Provider (PCP) V	Kohl Sonia	Practitioner - Non-Primary Care Provider (PCP)										
di Practitioner - Non-Primary Care Provider (PCP) Di	Vollbracht Sarah	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	~	<
Practitioner - Non-Primary Care Provider (PCP)	Khan Asma	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Candell Heidi	Practitioner - Non-Primary Care Provider (PCP)										
	Spencer Monica Awurafua	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<



Page 606 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Khushalani Sarla Mohan Md
										Practitioner - Non-Primary Care Provider (PCP)	Goradia Dhawal Arun
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Tai Nhan Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Feldman Richard Michael Md
										Practitioner - Non-Primary Care Provider (PCP)	Charytan Chaim Md
<	<	<	<	<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Fragner Paul David Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	De Meo James R
										Practitioner - Non-Primary Care Provider (PCP)	Coombs Kenneth E Dpm
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Frager Joseph D Md
										Practitioner - Non-Primary Care Provider (PCP)	Morelli Charles M
									<	Practitioner - Non-Primary Care Provider (PCP)	Turer Gary Evan Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Tran Phat
										Practitioner - Non-Primary Care Provider (PCP)	Dejesus David
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mercik Kahli
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Eddington Kay Allen
<	<	<	<	ζ.	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kathleen Bateau
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Dekhtyar Jessica A
									<	Practitioner - Non-Primary Care Provider (PCP)	Minafo David Anthony
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Wolter-Nitta Dietlinde A
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Timothy Curran
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Deborah Chang
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Syeda Adiba
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Fidan Nowak Melihat
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Younger Joshua Daniel
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Ginsburg, Rachel
<	<	<	<			<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Compagnone Agnes Marcia Rpa
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Neto Nicole
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kim Gregory Kyonghoon
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Lamsen Marie Louies M
										Practitioner - Non-Primary Care Provider (PCP)	Harnet, Elizabeth
										Practitioner - Non-Primary Care Provider (PCP)	Starke John James
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 607 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts)) :	> F ⊞) 	> :	- -	> ∷		: ::
Provider Name	Provider Category	2.a.i	2.a.III	2.a.IV	2.b.III	3.a.i	3.a.II	3.b.i	3.d.III	4.b.i	4.b.II
Sharpe Arleen Suzette Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Aziz Mohammed Ahmed Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Balakhane Edmond Nejat Md	Practitioner - Non-Primary Care Provider (PCP)										
Weinstein S Russell Md	Practitioner - Non-Primary Care Provider (PCP)										
Cicio Gary Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Stein Jeffrey Leonard Md	Practitioner - Non-Primary Care Provider (PCP)										
Jablow Joan	Practitioner - Non-Primary Care Provider (PCP)										
Linder Alice Anne Md	Practitioner - Non-Primary Care Provider (PCP)	<	~				<				
Figueroa Jacqueline	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Gheorghiu Olimpia Tintea Md	Practitioner - Non-Primary Care Provider (PCP)										
Valdez Jacqueline	Practitioner - Non-Primary Care Provider (PCP)										
De Vos Gabriele Selma Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Hundorfean Gabriela Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Badillo Mary Elizabeth Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Aidonis John	Practitioner - Non-Primary Care Provider (PCP)										
Moguilevitch Marina Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Dietrich Marianne Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Suhrland Mark J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Osborn Elizabeth Phd	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Rubino Belinda Cnm	Practitioner - Non-Primary Care Provider (PCP)	<	<		<			<	<	<	<
Putterman Chaim Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Kim Christine M	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Mangiaracina Thomas Md	Practitioner - Non-Primary Care Provider (PCP)										
Rogoff Gary	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Biggs Grace Y	Practitioner - Non-Primary Care Provider (PCP)										
Glover Karinn Ann Maureen	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Kirsch Andrew Thomas	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Sarreck Robert Md Pc	Practitioner - Non-Primary Care Provider (PCP)										
Pulisciano Kathleen Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	<									
Thompson Alecia	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		<	<	<	<	<	<	<
Patel Nirav	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<



Page 608 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2 h iii	3 2 :	າ ::	3 h i	3 d iii	4 h i	4 h ii
					1.3	0.0.1	0.0.11	0.5.	0.0	1.5.	1.5.11
Mathew Rekha Rebecca	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Eaton Sally	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Sehgal Swati	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Singer Pamela S	Practitioner - Non-Primary Care Provider (PCP)										
Ragsdale Ellie Simpson	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Patel Dhvanit	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Bruney Talitha	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Crespi Rebecca	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Reid Kenneth	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Brickman Jill	Practitioner - Non-Primary Care Provider (PCP)										
Drake Macarthur	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Appel Debra Anne	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Northern Westchester Hosp Ctr	Hospital										
Montefiore Medical Ctr Ai	Hospital	<	<		<	<	<	<	<	<	<
White Plains Hospital Center	Hospital	<	<		<		<	<	<	<	<
Phelps Memorial Hsp Assoc	Hospital										
Blythedale Childrens Hospital	Hospital										
Summit Park Hospital Rockland	Hospital										
Bon Secours Comm Hosp	Hospital										
St Lukes Cornwall	Hospital	<	<	<	<		<	<	<	<	<
Vassar Brothers Med Ctr	Hospital	<	<		<	<		<	<	<	<
Calvary Hospital Inc	Hospital										
Northern Dutchess Hospital	Hospital	<	<		<	<		<	<	<	<
St Josephs Hosp	Hospital	<	<	<	<	<	<	<	<	<	<
Putnam Hospital Center	Hospital	<	ζ.		<	<		<	<	<	<
Winifred M.Burke Rehab Hospit	Hospital										
St Johns Riverside Hospital	Hospital	<	<	<	<		<	<	<	<	<
Nyack Hsp	Hospital	<	<	<	<	<	<	<	<	<	<
Montefiore New Rochelle Hosp	Hospital	<	<	<	<	<	<	<	<	<	<
Montefiore Mount Vernon Hospital	Hospital	<	ζ.	<	<	<	<	<	<	<	<
Carillon Dialysis LIc	Clinic										




Page 609 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Provider Name Provider Category 2Aui			Participating in Projects	ts									
Anno Fo Discovery Clinic Cli	Provider Name		Provider Category										
Maria S s.D Lucheaus Chris Chinic Ch	Best Healthcare Inc												
Wather For Discovery Clinic	Ucpa Of Putnam & So Dutchess	Clinic											
Bast behalts froig Otr Clinic Included to the program	Sdtc The Center For Discovery	Clinic											
Ses In'n Inc Clinic Clin	Northern Westchester Hosp Ctr	Clinic											
Maria Propigiam Clinic C	St Christophers Inn Inc	Clinic											
Marcia Carie Cinic Marcia Carie Marcia Cari	Cah Rehabilitation Program	Clinic											
Mys Staten St	Community Med & Dental Care I	Clinic		<	<		<		<			<	
All Mys Staten is Clinic	Montefiore Medical Ctr Ai	Clinic		<	<	<						<	
4 M65 Medina St. Clinic	Ucp Asso Of Nys Staten Is	Clinic											
brithability about plant Clinic X	Ucp Nys Reg 1 #05 Medina St	Clinic											
Family Medical Center Inc Clinic X <th< td=""><td>Hudson River Healthcare Inc</td><td>Clinic</td><td></td><td><</td><td><</td><td><</td><td></td><td></td><td><</td><td></td><td></td><td><</td><td></td></th<>	Hudson River Healthcare Inc	Clinic		<	<	<			<			<	
Sson Valley Fam Hit, The Clinic C III My Health Deppt Clinic III	Open Door Family Medical Center Inc	Clinic		<	<	<		<				<	
my Health Dept Clinic S. I.	Greater Hudson Valley Fam Hlt, The	Clinic		<	<	<			<			<	
Il Hudson-Peconic I Clinic IX	Orange County Health Dept	Clinic											
Comm Health Centler Clinic X <td>Planned Prtd Hudson-Peconic I</td> <td>Clinic</td> <td></td> <td><</td> <td><</td> <td></td> <td></td> <td><</td> <td></td> <td></td> <td><</td> <td><</td> <td></td>	Planned Prtd Hudson-Peconic I	Clinic		<	<			<			<	<	
nter Clinic X	Jawonio Inc	Clinic		<	<	<		<		<		<	
Clinic C	Middletown Comm Health Center	Clinic		<	<				<			<	
Clinic C	Terence Cardinal Cooke Hcc	Clinic											
Clinic C	White Plains Hospital Center	Clinic		<	<	<		<				<	
Clinic C	Phelps Memorial Hsp Assoc	Clinic											
Clinic C	Mount Vernon Hospital	Clinic		<	<							<	
Clinic Clinic	Blythedale Childrens Hospital	Clinic											
Clinic C	Summit Park Hospital Rockland	Clinic											
Clinic Cl	Bon Secours Comm Hosp	Clinic											
Clinic Cl	St Lukes Cornwall	Clinic		<	<			<				<	
Clinic C	Vassar Brothers Med Ctr	Clinic		<	<	<			<				
Clinic Cl	Calvary Hospital Inc	Clinic											
Clinic Cl	Northern Dutchess Hospital	Clinic		<	<	<			<			<	
Clinic	St Josephs Hosp	Clinic		<	<							<	
	Putnam Hospital Center	Clinic		<	<	<			<			<	
	Winifred M.Burke Rehab Hospit	Clinic											



Page 610 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
St Johns Riverside Hospital	Clinic	<	<	<	<		<	<	<	<	<
Pp Of Mid-Hudson Valley Inc	Clinic	<	<			<		<	<	<	<
Nyack Hsp	Clinic	<	ζ.	ζ.	ζ.	ζ.	ζ.	ζ.	ζ.	<	<
Childrens Rehabilitation Center	Clinic										
Orange County Cerebral Palsy Assoc	Clinic										
Hamaspik Of Rockland County Inc	Clinic										
Parsons Child And Family Ctr	Clinic										
Yedei Chesed Inc	Clinic										
Eileen B Miller Pt	Clinic										
Granieri Marcia M	Clinic										
Montefiore New Rochelle Hosp	Clinic	<	<	<	<	<	<	<	<	<	<
Montefiore Mount Vernon Hospital	Clinic	<	<	<	<	<	<	<	<	<	<
Workmens Circle Dialysis Center Inc	Clinic										
Elizabeth Ann Harnett	Clinic										
Jawonio Mh	Case Management / Health Home	<	<		<		<		<	<	<
Vnsny Community Health Services	Case Management / Health Home										
St Johns Riverside Hsp Ai	Case Management / Health Home	<	<	<	<		<	<	<	<	<
Mental Hith Assoc Rocklan Co	Case Management / Health Home	<	<		<		<			<	
Mental Health Association In	Case Management / Health Home										
Mount Vernon Hospital	Case Management / Health Home	<	<	<	<	<	<	<	<	<	<
Mental Hith Assoc/Dutchess Mh	Case Management / Health Home	<								<	
Human Dev Ser Westchester Mh	Case Management / Health Home	<								<	
Choice Of New Rochelle Mh	Case Management / Health Home	<								<	
Mental Hith Assoc Mh	Case Management / Health Home	<	<				<			<	
Putnam Family & Comm Ser Mh	Case Management / Health Home	<	<		<		<			<	<
Omrdd/Occupations Mh Mr-Ta	Case Management / Health Home										
Omrdd/Sullivan Cnty Arc-Lv	Case Management / Health Home										
Omrdd/Ucp Of Westchester	Case Management / Health Home										
Omrdd/Rehab Programs	Case Management / Health Home										
Omrdd/Occupations Inc Mh Mr	Case Management / Health Home										
Mha Orange Co	Case Management / Health Home										



Page 611 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<			<				<	<	Case Management / Health Home	Honor Ehg Inc
										Case Management / Health Home	Yedei Chesed Inc
										Case Management / Health Home	Parsons Child And Family Ctr
										Case Management / Health Home	Gateway Community Industries Inc Sp
<	<	<	<	<	<	<	<	<	<	Case Management / Health Home	Saint Josephs Medical Center Mh
										Case Management / Health Home	Hamaspik Of Rockland County Inc
										Case Management / Health Home	Orange County Cerebral Palsy Assoc
										Case Management / Health Home	Cp Of Westchester Lincoln Ave Icf
										Case Management / Health Home	Mental Health Assoc Orange Co Day
<	<	<	<	<	<	<	<	<	<	Case Management / Health Home	Nyack Hsp
										Case Management / Health Home	Phelps Memorial Hsp Assoc
<	<	<		<		<		<	<	Case Management / Health Home	Jawonio Inc
										Case Management / Health Home	Sullivan Cnty Pub Hlth Ser
<	<	<	<	<		<		<	<	Case Management / Health Home	Open Door Family Medical Center Inc
<	<	<	<		<	<		<	<	Case Management / Health Home	Hudson River Healthcare Inc
										Case Management / Health Home	Hudson Health Plan Inc
										Case Management / Health Home	Westchester County Dcmh
										Case Management / Health Home	Rockland County Mh
										Case Management / Health Home	Sullivan County Cmh Mh
<	<	<	<	<	<	<	<	<	<	Case Management / Health Home	St Josephs Med Ctr Mh
	<			<		<		<	<	Case Management / Health Home	Occupations Inc Mh Mr
<	<	~	~	<	<	<		~	~	Case Management / Health Home	Montefiore Medical Ctr Ai
										Case Management / Health Home	Cah Orange Cnty Doh Div Phn
	<								<	Case Management / Health Home	Mid Hudson Valley/Arcs Ai
	<			<	,	<		<	~	Case Management / Health Home	Mha Of Westchester
	<								<	Case Management / Health Home	Rehabilitation Supp Svcs C
					,					Case Management / Health Home	Crystal Run Bayard Lane Icf
				<				<	<	Case Management / Health Home	Astor Home For Children Fbt
										Case Management / Health Home	Omrdd/Crystal Run Village-Lv
										Case Management / Health Home	Omrdd/Fam Empowerment Council
										Case Management / Health Home	Omrdd/Gateway Community Ind
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	ne Provider Category	Provider Name
									cts	Participating in Projects	



Page 612 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<		<			<	<	Mental Health	Kronenberg Sharon
										Mental Health	Malter Leonard
	~			<		<		<	<	Mental Health	Atkins Judith
<	<			<				<	<	Mental Health	Heim Amy
<	<	<	<	<	<	<		<	<	Mental Health	Mitchell Katherine
										Mental Health	Swaminathan Jyoti
										Mental Health	Vnsny Community Health Services
<	<	<	<	<	<	<	<	<	<	Mental Health	Digiacomo Valerie
										Mental Health	Romanelli Matthew
										Mental Health	Da Silva-Siegel Denize
										Mental Health	Massoff Melinda
<	<	<	<		<	<		<	<	Mental Health	Markarian Marylinn
<	<	<	<		<	<		<	<	Mental Health	Mannain Taanya
<	<			<				<	<	Mental Health	Torres-Orta Minerva
<	<	<	<		<	<		<	<	Mental Health	056767450bernabo Daniela
<	<	<	<	<	<	<	<	<	<	Mental Health	Kanellopoulou Isabella Md
										Mental Health	Reddy Lokesh Karur
										Mental Health	Hussain Shakeeb
<	<	<	<	<	<	<		<	<	Mental Health	Cesar A Rojas Md
										Mental Health	Goodemote Melissa
<	~			<				<	<	Mental Health	Galli Viviana
<	~	<	<	<	<	<	<	<	<	Mental Health	Katzenberg Arelene
										Mental Health	Idowu Kehinde Olabisi
<	<	<	<		<			<	<	Mental Health	Krug Laura M
	~			<		<		<	<	Mental Health	Beth K Boyarsky Md
<	<	<	<	<	<	<		<	<	Mental Health	Nwokeji Kingsley
<	<	<	<	<	<	<		<	<	Mental Health	Buyuk Erkan
										Case Management / Health Home	Chdfs Inc
<	<	<	<	<		<		<	<	Case Management / Health Home	Hudson Valley Care Coalition Inc
										Case Management / Health Home	Cah Access Supports For Living Inc
<	~	<	<	<	<	<	<	<	<	Case Management / Health Home	Montefiore Mount Vernon Hospital
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	le Provider Category	Provider Name
									ects	Participating in Projects	




Page 613 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Ozdoba Ana	Mental Health	<	<		<	<	<	<	<	<	<
Gellert Jane Carla Phd	Mental Health										
Casimir Andy Paul Md	Mental Health	<	<		<	<		<	<	<	<
Nifenecker Susan	Mental Health										
Chavarro Jessica	Mental Health	<	<		<		<			<	<
Arce Negron Nelida Iris	Mental Health										
Larkin Alison	Mental Health	<	<		<		<			<	<
Uy George	Mental Health	<	<		<		<			<	
Braun Joshua Eugene Md	Mental Health	<	<		<	<	<	<	<	<	<
Rashid Asif Md	Mental Health										
Perkins Susan Mary	Mental Health	<	<		<	<		<	<	<	<
Gilaad Talya Md	Mental Health	<	<		<	<	<	<	<	<	<
Payne Melinda Lee Md	Mental Health										
Johnson Rhea	Mental Health										
Sharma Chanchal Phd	Mental Health	<	<		<	<	<	<	<	<	<
Buse Dawn C Phr	Mental Health	<	<		<	<	<	<		<	<
Savkub Yevgeniya	Mental Health	<	<		<	<	<	<		<	<
Levy David	Mental Health	<	<	<	<	<	<	<	<	<	<
Warwick Ruth	Mental Health	<	<		<	<	<	<	<	<	<
Blossy Christine	Mental Health	<	<		<		<			<	
Vandenheuvel Angela	Mental Health	<	<		<		<		<	<	<
Khalil Hani L	Mental Health	<	<		<		<			<	
Hlubik Vivian	Mental Health	ζ.	<		<		<		<	<	<
Morales Denise	Mental Health										
Grosso Celeste M Md	Mental Health	<				<			<		
Silton Shira	Mental Health	<	<		<	<	<	<	<	<	<
Saxena Sunil Md	Mental Health	<			<		<			<	
Remson Karen M Np	Mental Health										
Schattner Thomas John Phd	Mental Health										
Dhallu Gurjeet	Mental Health										
Patel Ashok A Md	Mental Health	<	<		<	<	<	<	<	<	<



Page 614 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	ts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Suojanen Julianne Kimberly Joy Md	Mental Health	<	<			<		<	<	<	<
Murray Brian	Mental Health	<	<					<	<	<	<
Maduekwe Nnamdi E Md	Mental Health										
Svorcan Zoran Md	Mental Health	<	<		ζ	<	ζ.	ζ	<	<	<
Polycarpe Myreille Md	Mental Health	<	<		ζ	<	ζ.	ζ	<	<	<
Miller Ann M Md	Mental Health	<	<		<		<			<	<
Vengrin Jana Gale Np	Mental Health	<	<		<		<			<	
Veselinovic Jelena Milovan Md	Mental Health	<	<	<	<	<	<	<	<	<	<
Solomon Mark	Mental Health	<	<	<	<	<	<	<	<	<	<
Frankel Aryeh	Mental Health	<	<			<		<	<	<	<
Freilich Bryan Michael Phd	Mental Health	<	<		<	<	<	<	<	<	<
Rossetti David	Mental Health										
Lima Christina	Mental Health	<	<		<	<	<	<	<	<	<
Gennaro Karen	Mental Health	<			<		<			<	
Casillas Maritza	Mental Health	<	<			<		<	<	<	<
Liliana Lopez	Mental Health	<	<		<	<	<	<	<	<	<
Posada Gerardo A Md	Mental Health	<	<		<		<			<	
Hudson Valley Mental Hith Ln	Mental Health	<	<		<		<			<	
Mcdonald Katherine G	Mental Health	<	<		<		<			<	
Mental Hith Assoc Rocklan Co	Mental Health	<	<		<		<			<	
Kohen Izchak Md	Mental Health										
Izaguirre Bernardo A Md	Mental Health										
Fuller Carrie Venus Lcsw	Mental Health										
Zambenedetti Maurizio	Mental Health	<	<		<		<			<	<
Briggs Rahil	Mental Health	<	<			<		<	<	<	<
Cheng Christine	Mental Health	<	<		<	<	<	<	<	<	<
Mccollom Alan B Phd	Mental Health	<	<	<	<	<	<	<	<	<	<
Catholic Charities Community	Mental Health	<	<		<		<			<	
Fontane Barbara Md	Mental Health	<	<	<	<	<	<	<	<	<	<
Romano Israel	Mental Health	<	<		<	<	<	<	<	<	<
Wall David	Mental Health	<	<		<		<			<	



Page 615 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii 3	3.a.i 3.a.ii	.ii 3.b.i	3.d.iii	4.b.i	4.b.ii
Case Carolyn M Np	Mental Health									
Rockland Pc	Mental Health	<	<		<	<			<	
Rockland Pc Act	Mental Health	<	<		<	<			<	
Mental Health Association In	Mental Health									
Sime Rosemarie	Mental Health									
Munnangi Yugandhar Reddy Md	Mental Health									
Minardo Josephine S Phd	Mental Health	ζ.	<		\	< <	'	ζ.	ζ.	<
Weaver James Clair Phd	Mental Health									
Chaudry Shahina K Lcsw	Mental Health									
Cueva Edwin X	Mental Health	<	<		<	< <	~	<	<	<
Senior Psychological Services	Mental Health									
Northeast Parent Child Societ	Mental Health									
Norman Janet	Mental Health									
Von Schorn Claus P Md	Mental Health	<	<	<		< <	<		<	<
Schwartz Daniel Md	Mental Health	<	<		<	<		<	<	<
Schreiber Naalla Danielle Md	Mental Health	<	<			< <	<		<	<
Berger Alexandra	Mental Health	<	<			<	<	<	<	<
Banez Ferdinand B Md	Mental Health	<	<			< <	~	<	<	<
Akhter Pervez Md	Mental Health	ζ.								
Aaron Lisa	Mental Health	<	<		<	<			<	
Guimaraes Tania Csw	Mental Health									
Salvato Tatiana	Mental Health									
Mason Linda	Mental Health	<	<			<			<	<
Glick Arthur A	Mental Health	<								
Ardito Diane A Phd	Mental Health									
Gries James Robert Phd	Mental Health									
Sharma Parvesh Kumar Md	Mental Health	<	<			< <	<	<	<	<
Ghumman Imtiaz J Md	Mental Health	<	<						<	<
Tulloch Elizabeth	Mental Health	<	<		<	< <	<	<	<	<
Kandera John	Mental Health	ζ.	<		<	<			<	
Gutheit Karen	Mental Health	<								




Page 616 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

									<	Mental Health	Murillo Mauricio Md
<	<	<	<	~	~	<	<	<	<	Mental Health	Mount Vernon Hospital
										Mental Health	Hollinger-Samson Nancy
<	<	<	<	~	<	<		<	<	Mental Health	Font-Ramos Lillian
									<	Mental Health	Martinez Maria
									<	Mental Health	Lewis David A
										Mental Health	Metropolitan Jewish Hm Care
	<			<		<		<	<	Mental Health	Qayyum Abdul Md
<	<	<	<		<			<	<	Mental Health	Weisstuch Zvi Samuel Md
										Mental Health	Burke Jessica Narr Phd
										Mental Health	Scharoun Gina Magali Phd
										Mental Health	Witek Malgorzata Wieslawa
<	<	<	<	~	<	<		<	<	Mental Health	Lee Hyun-Joon Md
<	<	<	<		<	<		<	<	Mental Health	Ruiz Milagros
										Mental Health	Byrne Thomas
										Mental Health	Silfa Rosa
										Mental Health	Thomas Cheryl A Phd
<	<	<	<	<	<	<		<	<	Mental Health	Xu Jing Md
	<			<		<		<	<	Mental Health	Kamthan Mridula
	<			<		<		<	<	Mental Health	Berg Brad
										Mental Health	Brodkin Joanne
										Mental Health	Oni-Eseleh Ana
										Mental Health	Packard Regina
										Mental Health	Zelinger Gila
<	<	ζ.	<	<	<	<		ζ.	<	Mental Health	Gonzalez Ruben E Md
	<			<		<		<	<	Mental Health	Elmouchtari Abdelouahe Md
<	<	<	<	<	<	<		<	<	Mental Health	Contreras Virginia Md
										Mental Health	Bikur Cholim Inc
										Mental Health	Umali Sofia
<	<	<		<		<		ζ.	<	Mental Health	Waite Leslie
										Mental Health	Cardillo Edward Paul Phd
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 617 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2	2.b.iii	3.a.i :	3.a.ii	3.b.i :	3.d.iii	4.b.i	4.b.ii	
Kushnir Seymour Larry Md	Mental Health	<	<			<		<	<	<	<	
Filova Anna Md	Mental Health	〈			<		\			<		
Faunt Nancy	Mental Health	<	<			<		<	<	<	<	
Hirsch Suzanne Leslie Phd	Mental Health											
Ranges Mary E	Mental Health	<	<		<		<			<		
Hopper Rebecca J Np	Mental Health	<	<		<	<		<	<	<	<	
Adamczak Julita Rae	Mental Health	<	<		<		<			<		
Ackerman-Rapha Rebecca	Mental Health	<	<		<		<			<		
Mental Hith Assoc/Dutchess Mh	Mental Health	<								<		
Allen Christine	Mental Health											
Holt Kimberly J Phd	Mental Health											
Speranza Michele Lee Phd	Mental Health											
Lovings Tara Md	Mental Health	<	<		<	<	〈	<	<	<	<	
Lee Heidi	Mental Health	<	<		<		<			<		
Cotto Sylvia	Mental Health	<	<				<			<	<	
Sotolongo Carlos Eduardo	Mental Health	<	<	<	〈	<	〈	<	<	<	<	
Siewers Kevin Np	Mental Health											
Kimball Rita	Mental Health	<	<		<		<			<	<	
Nikiforov Konstantin Md	Mental Health											
Nys Omh	Mental Health	<	<		<		<			<		
Kaplan Thomas Anthony Psyd	Mental Health	<										
Smuckler Daniel J	Mental Health	<	<		〈	<	<	<	<	<	<	
Rosenberg Maris	Mental Health	<	<		<	<	<	<	<	<	<	
Dubois Maria Yvone	Mental Health	<	<		<		<			<		
Surbnshanyan Irina Md	Mental Health	<	<	<	<		<	<	<	<	<	
Jin Charles Yiming Md	Mental Health	<	<			<		<	<	<	<	
Richman Elise Keltz Md	Mental Health	<	<		<	<	<	<	<	<	<	
Kotsaftis Antonios	Mental Health											
Salas Iruani Md	Mental Health											
Basso Alan Matthews Phd	Mental Health											
Somorin Olanrewaju Md	Mental Health											



Page 618 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<	<	<	<	Mental Health	Velez Sonia
										Mental Health	Snyder Andrea Madeline Md
										Mental Health	Hahn Laura Bette Phd
<	<	<	<	<	<	<		<	<	Mental Health	Tiu Aurora Tompar Md
<	<	<	<	<	<	<		ζ.	<	Mental Health	Gil Roberto B Md
<	<	<	<	<	<	<		<	<	Mental Health	Bagga Kamlesh K Csw
										Mental Health	Northern Westchester Hosp Ctr
<	<	<	<		<			<	<	Mental Health	Loeb Sheila L Cnm/Mmc
										Mental Health	Gomberg Anna Md
<	<			<		<		ζ.	<	Mental Health	Putnam Family & Comm Ser Mh
										Mental Health	Patel Rajesh Manharbhai Md
	<			<		<		<	<	Mental Health	Chandrasekhara Lalitha Md
										Mental Health	Robbins Rosemary A Phd
	<			<		<		<	<	Mental Health	Efobi Chukwuemeka K Md
<	<	<	<		<	<		<	<	Mental Health	Yermak Yelena M Md
										Mental Health	Chung Charles II Md
<	<	<	<	<	<	~		<	<	Mental Health	Stowe Michael Timothy Phd
<	<	<	<	<	<	<	<	<	<	Mental Health	Perlmutter Ilisse Robin Md
										Mental Health	Mccullough Gene P
	<			<		<		<	<	Mental Health	Larkin Roland Mcmanus
<	<	<	<	<	<	<		ζ.	<	Mental Health	Pekovic Dusan Md
										Mental Health	Catanzariti Steven Phd
										Mental Health	Purugganan Romeo Sison Md
	<								<	Mental Health	Human Dev Ser Westchester Mh
										Mental Health	Herman Paul Phd
<	<	<	<	<		<	<	<	<	Mental Health	Kishkareva Natalya Md
	<			<		<		<	<	Mental Health	Rathinapandian Francis X Md
<	<	<	<	<	<	<		<	<	Mental Health	Tan Ching-Yi Lynne Md
<	<	<	<	<	<	<		<	<	Mental Health	Herman Merrill S
	<			<		<		<	<	Mental Health	Bender Evan David Md
	<			<					<	Mental Health	Spater Herman W
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 619 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<	<	<	<	Mental Health	Aszalos M Rita Md
	<			<		<		<	<	Mental Health	Laguerre Julius J
<	<	<	<	<	<	<		<	<	Mental Health	Chin Tin Sik
<	<			<		<		<	<	Mental Health	Cole Sonia Lois Md
	<			<		<		<	<	Mental Health	Srihari Arudi
<	<	<	<	<	<	<		<	<	Mental Health	Hameedi Faiq Ali Md
<	<	<	<	<	<	<	<	<	<	Mental Health	Martynova Irina Md
										Mental Health	Gaschke Yvonne Nanette
										Mental Health	Figlerski Robert W Phd
<	<	<	<	<	<	<		<	<	Mental Health	Scalmati Alessandra
<	<	<	<		<	<		<	<	Mental Health	Park Brian
<	<	<	<	<	<	<		<	<	Mental Health	Hundorfean Gabriela Md
										Mental Health	Small Jonathan M Phd
										Mental Health	Torossian Carol L
										Mental Health	Khan Tabassum Y Md
<	<	<	<	<	<	<		<	<	Mental Health	Battaglia Joseph
										Mental Health	Soscia Gina Lcsw
										Mental Health	Sellinger Shelley Joy Md
	<			<		<		<	<	Mental Health	Bronley Gray
										Mental Health	Colon Federico Ernesto Md
	<			<		<		<	<	Mental Health	Mitchell John Burbank Md
										Mental Health	Smith-Booth Brenda Karen
									<	Mental Health	Millman Howard
<	<	<	<	<	<	<		<	<	Mental Health	Schectman Merryl
<	<	<	<	<	<	<		<	<	Mental Health	Coll-Ruiz Hector
<	<	<	<	<	<	<		<	<	Mental Health	Chabon Brenda Phd
										Mental Health	Peretz Lydia Kleiner Phd
<	<	<	<	<	<	<		<	<	Mental Health	Kaplan Margaret Louise
<	<	<	<	<	<	<		<	<	Mental Health	Lynn Adam M Phd
<	<	<	<	<	<	<		<	<	Mental Health	Adelsberg Marc R
<	<	<	<	<	<	<	<	<	<	Mental Health	Ringstad Jennifer
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 620 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

									Mental Health	Bogen Steven Md
< <	<	<	<	<	<		<	<	Mental Health	Colon Lillian Md
									Mental Health	Kouyoumdjian Vahan S Md
									Mental Health	Corbin Jeffrey S Md
< <	<	<	<	<	<		<	<	Mental Health	Ricketts Sarah M Md
									Mental Health	Alexis Willy Md
<			<					<	Mental Health	Rexdale Starr R Md
	<	<	<	<	<		<	<	Mental Health	Mejia Fernando Md
<	<	<	<	<	<	<	<	<	Mental Health	Meglio Frank A Md
	<	<	<	<	<	<	ζ.	<	Mental Health	Farkas Barbara R Md
<	<	<	<	<	<	<	<	<	Mental Health	Schleyer Betti Gretcgen Phd
<	<	<	<	<	<	<	<	<	Mental Health	Mount Vernon Hospital
<			<		<		<	<	Mental Health	Felix Alan
									Mental Health	Bergman Scott Zachary Phd
									Mental Health	Miller Robert
								<	Mental Health	Owen Grace Angella Lcsw
									Mental Health	Baxi Shreyas Md
									Mental Health	Nager Ralph Md
<			<		<		<	<	Mental Health	Arenson Richard
									Mental Health	Chen Jimmy Md
<			<		<			<	Mental Health	Mahler Howard Md
< <	<	<	<	<	<		<	<	Mental Health	Lubrano Arcangelo Aldo
									Mental Health	Winther Lynn C Md
	<	<	<	<	<		<	<	Mental Health	Betzler Thomas
	<	<	<	<	<		<	<	Mental Health	Saringer Magdolna Md
< <	<	<	<	<	<		<	<	Mental Health	Hnetila Carol
	<	<	<	<	<		ζ.	<	Mental Health	Marcus Paula Md
	<	<	<	<	<		ζ.	<	Mental Health	Camille Michel-Ang Md
<			<		<		<	<	Mental Health	Munoz Margarita
<	<	<	<	<	<	<	ζ.	<	Mental Health	Weston Susan Catherine Md
	<	<		<			ζ.	ζ.	Mental Health	Benenson Blanche S Md
4.b.i 4.b.ii	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
								jects	Participating in Projects	



Page 621 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	jects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Hahner Kathryn Karen	Mental Health	<										
Levin Andrew Paul Md	Mental Health	<	<		<		<			<		
Siejo Rosa M	Mental Health	<	<		<	<	<	<	<	<	<	
Rahmani Kamran Md	Mental Health	<	<		<	<	<	<	<	<	<	
Roldan Ernesto	Mental Health											
Janeway David Lee Do	Mental Health	<						<	<	<	<	
Pal Aruna Md	Mental Health	<	<	<	<	<	<	<	<	<	<	
Savani Nargis Kasam Ali Md	Mental Health	<	<		<	<	<	<	<	<	<	
Billotti Thomas J	Mental Health											
Scallon Richard J	Mental Health											
Mendola Antony J Md	Mental Health											
Rowe Timothy Owen	Mental Health											
St Christophers Inn Inc	Mental Health											
Aftab Naeem Md	Mental Health	<	<		<		<			<		
Doraiswamy Kalpana	Mental Health											
Soto Adolph Jr Md	Mental Health	<	<	<	<	<	<	<	<	<	<	
Birnbaum Israel	Mental Health											
Portzline Thomas S Md	Mental Health	<	<		<	<	<	<	<	<	<	
Vital-Herne Marc Md	Mental Health											
Russakoff L Mark Md	Mental Health											
Ross Randall M Md	Mental Health	<	<		<	<	<	<	<	<	<	
Hotchandani Meenu Md	Mental Health											
Schwartz Stewart Ian Do	Mental Health											
Katsnelson Nelly Md	Mental Health	<	<		<	<	<	<	<	<	<	
Foster Joanne L Md	Mental Health	<	<		<	<	<	<	<	<	<	
Astor Home For Children Fbt	Mental Health	<	<				<					
Navas John J Md	Mental Health	<	<		<	<	<	<	<	<	<	
Hayden Francis Fitzgerald li	Mental Health	<	<		<	<	<	<	<	<	<	
Preven David W Md	Mental Health	<	<		<	<	<	<	<	<	<	
Daurio Stephen Paul	Mental Health	<										
Selekman Warren L	Mental Health	<	<		<	<	<	<	<	<	<	



Page 622 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<		<		<		<	<	Mental Health	Cabasso Arnold Lawrence
										Mental Health	Cluster Inc
										Mental Health	Rockland Hospital Guild Inc
	<			<		<		<	<	Mental Health	Mha Of Westchester
										Mental Health	Crystal Run Village Inc
										Mental Health	Loeb House Inc
	<			<		<		<	<	Mental Health	Orange Co Rehab Occupations
										Mental Health	Search For Change Inc
	<								<	Mental Health	Rehabilitation Supp Svcs C
<	<	<	ζ.	<	<	<		<	<	Mental Health	Gomez Maria Fernanda Md
<	<	<	ζ.	<	<	<	<	ζ.	<	Mental Health	Sheikh Iqbal Qamar Md
										Mental Health	Sussman Daniel L Md
									<	Mental Health	Pomerantz Janet Roberta Md
<	<	<	<	<	<	<		<	<	Mental Health	Shulman Lisa H Md
										Mental Health	Singh Mahinderjit Md
										Mental Health	Darwin Buschman Md Pc
<	<	<	<	<	<	<		<	<	Mental Health	lqbal Naveed Md
<	<			<		<		<	<	Mental Health	Family Svc Of Westchester
	<			<		<		<	<	Mental Health	Hoffman Lynne F Md
										Mental Health	Eaton Margaret M Phd
<	<	<	<	<	<	<	<	<	<	Mental Health	Scher Mark A Md
										Mental Health	Gateway Community Industries
<	<	<	<	<	<	<	<	<	<	Mental Health	Whikehart Douglas Md
<	<			<		<		<	<	Mental Health	Lago Jesus Angel Md
<	<	<	<	<	<	<		<	<	Mental Health	Munsayac Adele T Md
<	~	<	<	<	<	<	<	ζ.	ζ.	Mental Health	Walsh Nicholas Md
<	<	<	<	<	<	<		<	<	Mental Health	Pounds Richard Lcsw
										Mental Health	Arjune Dulmanie Phd
<	<	<	<	<	<	<		<	<	Mental Health	Schneider Matthew R Md
										Mental Health	Saint-Preux Jean Marie Carl M
										Mental Health	Santos Frank Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 623 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Borakove Larry Steven	Mental Health										
Gheorghiu Olimpia Tintea Md	Mental Health										
Stabinsky Harvey Md	Mental Health	<	<	ζ.	<	<	~	<	<	ζ.	<
Foote Jay Bradley Md	Mental Health	<	ζ.		<	<	~	<	<	ζ.	<
Montefiore Medical Ctr Ai	Mental Health	<	<		<	<	~	<	<	<	<
Lota Conrado Santos Jr Md	Mental Health										
Carino Aurora L Md	Mental Health	<	<		<		~			<	
Altman Robert J	Mental Health										
Chou James C Y Md	Mental Health										
Coloka-Kump Rodika Md	Mental Health										
Van Aken Thomas Leonard Md	Mental Health										
Asnis Gregory Mark Md	Mental Health	<	<		~	<	<	~	<	<	~
Dutches Co Dept Mh	Mental Health										
Reddy Nirmala M Md	Mental Health	<	<		<		<			<	
Osborn Elizabeth Phd	Mental Health	<	<		<	<	<	~	<	<	<
Sullivan County Cmh Mh	Mental Health										
Smoke Neil Do	Mental Health	<			<		<			<	
Perry Cynthia J Md	Mental Health	<	<	<	<	<	<	~	<	<	<
Levner Charles	Mental Health										
Rogers Craig Steven Md	Mental Health										
Weisbard James Joseph	Mental Health										
Singh Kuljit Md	Mental Health										
Levinson William M Md	Mental Health										
Rabenou Bijan Phd	Mental Health										
Masur David M Phd	Mental Health	<	<		<	<	<	<	<	<	<
Wiener Michele Md	Mental Health	<	<	<	<		<	<	<	<	<
Friedland Stanley Phd	Mental Health										
Silverman Pamela Md	Mental Health	<	<		<	<	<	<	<	<	<
Ibanez Delfin George C Md	Mental Health	<									
Berliner Neil Evan	Mental Health										
Daniel Stephen Allen Phd	Mental Health										



Page 624 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Mental Health C <	Provider Name	Participating in Projects Provider Category 2	jects 2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Idukl Mentral Health Image: Control Hea	Lavian Manouchehr Md											
Bolth MAI Mental Health CI CI <td>Karroum Nabil Hanna Md</td> <td>Mental Health</td> <td><</td> <td><</td> <td></td> <td><</td> <td></td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td>	Karroum Nabil Hanna Md	Mental Health	<	<		<		<		<	<	<
Mertal Heath Merta	Chandra Sekhara Muthaiah Md	Mental Health	<	<		<		<			<	
Merical Health Merica	Dziedzic John Md	Mental Health										
Mertal Health Mertal	Jayson Paul Md	Mental Health	<	<		<	<	<	ζ	ζ.	<	<
Arial Mental Heath C	Brito Mercedes A Md	Mental Health	<	<		<	<	<	ζ.	〈	<	<
battle Mental Heath C	Krugley Richard A Md	Mental Health										
Ser Lithrop Mental Health Ser Lithrop Mental Health Ser Lithrop	Zinzuvadia Kishor Natvarlal	Mental Health										
Merital Health Meri	Sullivan Cnty Pub Hlth Ser Lthhcp	Mental Health										
NMd Mental Health Image: Control of the American Section (Control of the Am	Ellison Richard A Md	Mental Health	<	<	<	<	<	<	〈	〈	<	<
Mental Health CV	Matzner Frederick John Md	Mental Health	<	<		<	<	<	<	<	<	<
Phod Mental Health X	Kadesh Irving	Mental Health										
Phd Mental Health Image: Control of the path	Odowd Mary A Md	Mental Health	<	<		<	<	<	<	<	<	<
nd Mental Health Image: Control of the	Towns Miranda Luz E Phd	Mental Health										
m Md Mental Health X	Woodhouse Richard Phd	Mental Health										
m Md Mental Health IX	Dallegro Diane P Md	Mental Health	<	<	<	<	<	<	<	<	<	<
Montal Health CONTROL Mental HEALTH <td>Malik Muhammad Aslam Md</td> <td>Mental Health</td> <td></td>	Malik Muhammad Aslam Md	Mental Health										
Indition Montal Health Indition	Kathpalia S Alil Md	Mental Health	<	<		<		<			<	
Sappa Md Mental Health X	Schwartz Charles Elias Md	Mental Health	<	<		<	<	<	<	<	<	<
Mental Health Mental Health Mental Health	Wyszynski Bernard Md	Mental Health	<	<		<	<	<	<	<	<	<
d Mental Health Mental Health East of the state	Sawkar Venkatesh Tulsappa Md	Mental Health										
Wid Mental Health Mental Health C<	Speicher Julia E Md	Mental Health										
Wid Mental Health Image: Control of the state of the	Viviano Ann T Phd	Mental Health										
S Mental Health Image: Control of the state of the s	Linder Alice Anne Md	Mental Health										
Md Mental Health C	Davila-Katz Nicolas	Mental Health	<	<		<	<	<	<	<	<	<
d Mental Health V <	Sloane Larry J Md	Mental Health										
Mental Health Mental Health V <td>Arango Ricardo E Md</td> <td>Mental Health</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Arango Ricardo E Md	Mental Health	<	<		<	<	<	<	<	<	<
Zabeth Mental Health S S S S S S S S S S S S S S S S S S S	Rtf Childrens Village	Mental Health										
Zabeth Mental Health Mental Health	Lee Mi Hyun Md	Mental Health	<	<		<		<			<	<
Mental Health	Landowne Ann Elizabeth	Mental Health	<									
	Levy Michael I Md	Mental Health	<	<	<	<	<	<	<	<	<	<



Page 625 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	ects	, :					_ ,	- : :	:	
Provider Name	Provider Category	2.a.I	2.a.III	2.a.iv 2.b.iii	.III 3.a.I	.i 3.a.ii	3.b.I	3.d.III	4.b.i	4.b.II	
Teuscher Enrique J Md	Mental Health										
Miller Richard G Md	Mental Health	<	<	<		<			<		
Soundview Throgs Neck Com Mh	Mental Health	<	<	<	` '	<	<	<	<	<	
Patel Ramanbhai C Md	Mental Health	<	<	<	` <	<	<	<	<	<	
Branson Perry R Md	Mental Health	<	<	<		<			<	<	
Donald Mender Md	Mental Health	<	<	<		<			<		
Adler David N Md	Mental Health										
Shin Young J Md	Mental Health										
Olko Robert Steven Md	Mental Health	<	<	<	·	<	<	<	<	<	
Robotti Flavia Md	Mental Health										
Tutnauer Steven I Md	Mental Health	ζ.	<	<		<			<	<	
Brockner-Brower Nora	Mental Health	ζ.	<	<	<	<	<	<	<	<	
Weinberg S Dana	Mental Health										
Chepuru Yadagiri Md	Mental Health	ζ.	<	<	<	<	<	<	<	<	
Guidance Center,Inc	Mental Health	ζ.				<			<		
Westchester Jewish Comm Srvs	Mental Health	<	<	<		<			<		
Stumacher Mark Jay	Mental Health	ζ.	<	<		<			<	<	
Kaplan Mitchel A Md	Mental Health										
Didie Mary M Md	Mental Health										
Orange Cnty Dept Mental Healt	Mental Health	<	<			<			<	<	
Krakower Leon A	Mental Health	<	<	<		<			<		
Neuman Fredric Jay Pc Md	Mental Health	<	<	<		<	<	<	<	<	
Kymissis Pavlos Md	Mental Health										
Rockland Pc	Mental Health										
Hudson River Healthcare Inc	Mental Health	<	<	<	<		<	<	<	<	
Kennedy Gary J Md	Mental Health	<	<	<	<	<	<	<	<	<	
Heiman Peter L Md	Mental Health	<	<	<				<	<	<	
Kupietz Samuel S Phd	Mental Health										
Mohammad Wali Md Pc	Mental Health	ζ.	<	<	<	<	<	<	<	<	
Rawitt Ronald R Md	Mental Health	<									
Julia Dyckman Andrus Memorial, Inc	Mental Health	<	<	<		<			<		




Page 626 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Provider Name Provider Category 2.A		Participating in Projects	ects									
Mertal Health Me	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Mendal Health Me	Jay E Selman Md											
More Health More Healt	Gottlieb Howard P Md	Mental Health	ζ.	<		<		<			<	
Merical Health Merica	Orange Cnty Rehab-Occupations	Mental Health	<	<		<		<			<	
High Joacocc Mental Health C. C	White Plains Hospital Center	Mental Health	<	<		<		<	<	<	<	<
Syspidal Modelahand Mental Health CV	Phelps Memorial Hsp Assoc	Mental Health										
pptal Rockland Mental Health Mental	Mount Vernon Hospital	Mental Health	ζ.	<	ζ.	<	<	<	<	<	<	<
mm Hosp Montal Health C	Summit Park Hospital Rockland	Mental Health										
mend Mendal Health IX	Bon Secours Comm Hosp	Mental Health										
Control Montal Health C	Loubeau Micheline Md	Mental Health	ζ.	<		<		<			<	
Commer Medid Merial Health X	St Josephs Hosp	Mental Health	<	<	<	<	<	<	<	<	<	<
MM Mental Health X	Putnam Hospital Center	Mental Health	ζ.	<		<	<		<	<	<	<
J/Md Mentral Health IX	Perlman Barry B Md	Mental Health	ζ.			<		<			<	
Mental Health X <	Kessler Kenneth J Md	Mental Health	<	<		<		<			<	
Mod Mental Health IX	Nyack Hsp	Mental Health	<	<	<	<	<	<	<	<	<	<
Md Mental Health X	Greenman Lawrence A Md	Mental Health	<	<		<		<			<	
Ind Mental Health Image: Note of the Section of the Se	Salgunan Nambi Md	Mental Health	ζ.	<		<		<			<	
Md Mental Health C	Harlam Dean B Md	Mental Health	<	<	<	<	<	<	<	<	<	<
Add Mental Health I. V.	Yahia Mohamed Md	Mental Health										
B Mental Health I <	Chellappa Paul Md	Mental Health										
Id Mental Health Id Mental Health Id I	Arminan Julio Md	Mental Health	<	<	<	<	<	<	<	<	<	<
weth Klein Mental Health Image: Control of the control	Donn Richard Md	Mental Health	<	<	<	<	<	<	<	<	<	<
weth Klein Mental Health Image: Control of the property of the proper	Retik Hector Md	Mental Health	<	<	<	<		<	<	<	<	<
ur J Md Mental Health C	Stein Ruth Elizabeth Klein	Mental Health	ζ.	<		<	<	<	<	<	<	<
Jir Mid Mental Health Image: Control of the property	Rothman Seymour J Md	Mental Health	ζ.	<		<	<	<	<	<	<	<
Rafael Md Mental Health V	Solomon Seymour Md	Mental Health	ζ.	<		<	<	<	<	<	<	<
SI Rafael Md Mental Health Image: Control of the property of the prop	Harris Shelby	Mental Health	ζ.	<		<	<	<	<	<	<	<
Md Mental Health Image: Control of the part o	Hernandez Miguel Rafael Md	Mental Health	<	<		<	<	<	<	<	<	<
Green Md Mental Health Mental Health V Int James Mental Health Mental Health V V V	Oommen Shobin Md	Mental Health										
Mental Health Mental Health Mental Health Mental Health	Ayodele Kamila Green Md	Mental Health	ζ.	<	ζ.	<	<	<	<	<	<	<
	Standefer James	Mental Health	<	<		<		<			<	
	Samenfeld-Specht James	Mental Health										



Page 627 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Schwarz in Mies	DD .	Heather L Juby Mental Health	Weille Jean Walker Mental Health	Rivera Robert Mental Health	Nagorny Andrei Mental Health	Schaffer Roberta Mental Health		Nahar Niru Shamsun Md Mental Health	Rossi Dianne Michele Mental Health	Rebecca Rayanne Dinowitz Mental Health	Hausman Michelle Mental Health	Edith A Frank Mental Health	Moccellin Maria Mental Health	Reimenschneider Justin William Mental Health	Merrill Elizabeth Gene Mental Health	Nikou Jennifer Mental Health	Bourgeois-Munoz Elise Mental Health	Downey-Goldwasser Barbara Mental Health	Meyerzon Savely Md Mental Health	Frieder Ariela Mental Health	Vicencio Carmencita Concepcion Mental Health	Yousef Essam E Md Mental Health	Valentin Ana Mental Health	Nieves Dominick Richard Mental Health	Nerestan Dominique Mental Health	Higgins Erin Mental Health	Gretsas Anastasia Mental Health	Caneva Elishka Mental Health	Henry Andrea Mental Health	Della Rocca Amy Mental Health	Provider Name Pro
			<		<		<	<	<				<		<	<	<	<	<	<	<		<u> </u>		<u> </u>	<		<	<u> </u>	<	Provider Category 2.a.i
_			<		<		ζ.		<				<		<	<	<	<	<	<	<		<			<			<	<	2.a.iii
									<							<			<												2.a.iv
					<		<	<	<				<			<	<	<	<		<		<		<	<			<	<	2.b.iii
			<		<		ζ.	<	<				<		<	<				<	<		<		<				<		3.a.i
					<		ζ.	<	<				<			<	<	<	<		<		<		<	<			<	<	3.a.ii
			<		<		<	<	<				<		<	<			<	<	<		<		<				<		3.b.i
			<		<		ζ.	<	<				<		<	<			<	<	<		<		<				<		3.d.iii
			<		<		<	<	<				<		<	<	<	<	<	<	<		~		~	<			~	<	4.b.i
			<		<		<	<	<				<		<	<	<	<	<	<	<		<		<				<	<	4.b.ii



Page 628 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	<			<		<		<	<	Mental Health	Vega Irma
										Mental Health	Marciano Jennifer
<	<	<	<	<	<	<		< <	<	Mental Health	Spektor Dalia
										Mental Health	Shirke Aneil Madhukar
										Mental Health	Elizabeth C Piccolo
										Mental Health	Cecilia M Branas
<	<	<	<	<	<	<		<	<	Mental Health	White-Davis Tanya
<	<	<	<		<		<		<	Mental Health	Rothbaum Esther
										Mental Health	Vanessa A Valentino
<	<	<	<	<	<	<	<	<	<	Mental Health	Perez Jose
<	<	<	<	<	<	<		` `	<	Mental Health	Luciano Alejandro
<	<	<	<		<		<		<	Mental Health	Franklin Naomi
										Mental Health	Escudero Danielle
<	<	<	<	<	<	<		<	<	Mental Health	Han Maggie
	<			<		<	<		<	Mental Health	Hinton Tameka
<	<	<	<		<				<	Mental Health	Mota Marilyn
<	<	<	<		<			< <	<	Mental Health	Glover Karinn Ann Maureen
										Mental Health	Quammie Collin
										Mental Health	Lan Li
										Mental Health	Bezwada Krishna
<	<	<	<		<			· ·	<	Mental Health	Guillen Maria
<	<	<	<	<	<	<		<	<	Mental Health	Catanzaro Richard Peter Md
										Mental Health	Smoak Benjamin
<	<	<	<	<	<	<		~	<	Mental Health	Reischer Rebecca
									<	Mental Health	Welles Timothy
										Mental Health	Kitchens Galina D
										Mental Health	Chenthitta Sheena A Md
										Mental Health	Gallwey Sheriffa
										Mental Health	Baynon Diane
<	<	<	<	<	<	<		·	<	Mental Health	Vazquez Roxana
										Mental Health	Sizgoric Zoia
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	.iv 2.b.iii	a.iii 2.a.iv	ı.i 2.a.iii	2.a.i	Provider Category	Provider Name
									ojects	Participating in Projects	



Page 629 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<		<		<	<	Mental Health	Dowling Michael Francis
<	<	<	<	<	<	<	<	<	Mental Health	Morgan Aurea
<	<	<	<	<	<	<	<	<	Mental Health	Schrager Judith
<	<	<	<	<	<	<	<	<	Mental Health	Bisen Viwek
<	<	<	<		<	<	\(\right\)	<	Mental Health	Wang John J
<	<	<	<	<	<	<	<	<	Mental Health	Rajan Mekha
								<	Mental Health	Katz Laura Do
									Mental Health	Martiny Vanessa Lorena
<	<	<	<		<		<	<	Mental Health	Hankerson Sidney
									Mental Health	Cohen Rebecca
								<	Mental Health	Andretta Patrick
<	<	<	<	<	<	<	<	<	Mental Health	Joy Christina
<	<	<	<	<	<	<	<	<	Mental Health	Martinez Igda
<	<	<	<	<	<	<	<	.	Mental Health	Chaur Adriana Maria
									Mental Health	Jampol Alison
<	<	<	<	<	<	<	<	<	Mental Health	Sanchez Julia
	<			<		<		<	Mental Health	Beth M Kelley Lcsw-R
<	<	<	<	<	<	<	<	<	Mental Health	Fast Noam
<	<			<		<	<	<	Mental Health	Suarez Lupita
									Mental Health	Vardarajan Asha
<	<	<	<		<		<	<	Mental Health	Simmonds Chana
									Mental Health	Santiago Maria
									Mental Health	Robinson Alphonso
<	<	<	<		<	<	<	<	Mental Health	Willis Elizabeth
									Mental Health	Knight William
	<			<		<	<	<	Mental Health	Balint Daniela
<	<	<	<	<	<	<	\	<	Mental Health	Garcia Sonia
	<			<		<	<	S	Mental Health	Thomson Martha
<	<	<	<	<	<	<	< <	<	Mental Health	Khan Mahpara Sherjil
<	<	<	<		<		<	<	Mental Health	Rebecca Dori Ann Schrag
	<			<		<	<	<	Mental Health	Williams Robert
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.a.iv 2.b.iii	2.a.iii 2.a	2.a.i	Provider Category	Provider Name
								Projects	Participating in Projects	




Page 630 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	ts:									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
German Miguelina	Mental Health	<	<			<		~	<	~	<
Conrad Stephen Chrzanowski	Mental Health										
Toney Erena Theodora	Mental Health										
Rehabilitation Support Services Inc	Mental Health										
Peralta Karlista	Mental Health	<	<		<	<	<	<	<	<	<
Font-Ramos Lillian	Mental Health	<	<		<	<	<	<	<	<	<
Schoolcraft Rachel	Mental Health										
Zucker Rebecca	Mental Health										
Vu-Nguyen Mary Suzanne	Mental Health										
Hernandez Elaina	Mental Health										
David Erica	Mental Health	<	<		<	<	<	~	<	~	<
Bennett Cheryl-Lisa Ruth Md	Mental Health	<	<	<	<	<	<	~	<	~	<
Melissa C Schroers	Mental Health										
Richards Kristi	Mental Health	<	<		<		<			~	
Gould Allison	Mental Health	<	<		<	<		~	<	<	<
Salazar Rosa	Mental Health	<	<			<		~	<	~	<
Cabisudo Mitchell	Mental Health	<	<		<		<			<	<
Lee Katherine	Mental Health	<	<		<	<	<	~	<	<	<
Singh Balveen Biba	Mental Health										
Shah Payal K	Mental Health										
073802629adames Julissa	Mental Health	<	<		<	<	<	<	<	<	<
Mcgahee Adam Ray	Mental Health	<	<		<	<	<	~	<	<	<
Spira Tzipora	Mental Health	<	<			<		~	<	~	<
Rigual Lynch Lourdes	Mental Health	<	<		<	<	<	~	<	<	<
Rivera Sandy	Mental Health	<	<		<			<	<	<	<
Burgos-Fontanez Obdulia	Mental Health	<	<			<		<	<	<	<
Rohs Anne E	Mental Health	<	<		<	<	<	<	<	<	<
Rosenberg Staci	Mental Health	<	<		<	<	<	~	<	<	<
Rickenberg Monica	Mental Health	<	<		<		<			<	<
041946476oriani Christine	Mental Health	<	<		<		<			<	
Novak Lisa	Mental Health										



Page 631 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	<			<		<			<	Mental Health	Spumberg Eleanor Pearl
<	<	<	<	<	<	<		<	<	Mental Health	Taylor Marlene B
<	<	<	<			<		<	<	Mental Health	Bhatti Saeed I
										Mental Health	Sancia Wellness Inc
										Mental Health	Laverdiere Michele Md
<	<	<	<	<	<	<		<	<	Mental Health	Matus Jordan
<	<	<	<	<	<	<		<	<	Mental Health	Jose Anita
	<			<		<		<	ζ.	Mental Health	Ramsundar Gail
<	<	<	<	<	<	<		<	ζ.	Mental Health	Hashim Rebecca Lynn
<	<	<	<	<	<	<		<	ζ.	Mental Health	Fried Emily
<	<	<	<		<			<	<	Mental Health	Parham-Ward Valerie
<	<	<	<		<			<	<	Mental Health	Rodriguez Jose
										nargarita Mental Health	Santiago-Gomez Eveliamargarita
<	<	<	<	<	<	<		<	<	Mental Health	Kolodner Dara
										Mental Health	Phelan Jane
										Mental Health	Weltzien Dawn
<	<	<	<	<	<	<		<	<	Mental Health	Mcgraw Edward
	<			<		<		<	<	Mental Health	Mallard Sarah
<	<	<	<	<	<	<	<	<	<	Mental Health	Winters Elliot
<	<	<	<	<	<	<		<	<	Mental Health	Palomino Yesenia
										Mental Health	Lau Adam
<	<	<	<		<			<	<	Mental Health	Lopez Maria
<	<	<	<	<	<	<	<	<	<	Mental Health	Warner Alan S
<	<	<	<						<	Mental Health	Abdeljaber Basil Md
										Mental Health	Scott Palmer Smith
<	<	<	<		<			<	<	Mental Health	Brandenberger Frederic
<	<	<	<	<	<	<		<	<	Mental Health	Concepcion-Diaz Evelyn
<	<	<	<		<			<	<	Mental Health	Wong Joyce
										Mental Health	Simpson Justin
<	<	<	<	<	<	<		<	<	Mental Health	Morrison Briana
										Mental Health	Danback Kristine F Phd
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Name Provider Category	ס
									jects	Participating in Projects	



Page 632 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Slotwinski Kate	Mental Health										
Adam Antoine	Mental Health	<	<	<	<	<	<	<	<	<	<
Parsons Child And Family Ctr	Mental Health										
Naz Muhammad A	Mental Health										
Burns-Wetzel Diana	Mental Health	<	<		<		<			<	<
Harrison Hillary	Mental Health	<									
Forman Howard L	Mental Health	<	<		<	<	<	<	<	<	<
Cohen Aviva	Mental Health	<	<			<		<	<	<	<
Kahan Yael	Mental Health	<	<			<		<	<	<	<
Spitzer Toby	Mental Health	<	<			<		<	<	<	<
Aurora Rozy	Mental Health										
Dabo Sidiki	Mental Health	<	<		<	<	<	<	<	<	<
Calderon Ruddy Smith	Mental Health	<	<		<		<			<	
Creagan Rachel	Mental Health	<	<		<	<	<	<	<	<	<
Abramczyk Maurice	Mental Health	<	<			<		<	<	<	<
Odiah Nnamdi	Mental Health										
Basu Suparna	Mental Health										
Mouzon Sybil Montas	Mental Health	<	<		<	<	<	<	<	<	<
Park Aileen M	Mental Health	ζ.	<		<	<	<	<	<	<	<
Nagula Shreya M	Mental Health										
Virmani Aditya	Mental Health										
Schwartz Shimon	Mental Health	<	<		<	<	<	<	<	<	<
Mamot Baker Margaret	Mental Health										
Kaye Annette	Mental Health	<									
Baldeon Sylvia	Mental Health	<									
Emily Lauren Polak	Mental Health	ζ.	<		<	<	<	<	<	<	<
Townes Meredith Leigh	Mental Health	ζ.	ζ.		<	<	<	<	<	<	<
Mazo Francisco	Mental Health										
Alvi Kausar	Mental Health	ζ.	<		<		<			<	<
Kastenschmidt Erin	Mental Health	ζ.	<		<	<	<	<	<	<	<
Miller Ann L	Mental Health	<	<		<	<	<	<	<	<	<



Delivery System Reform Incentive Payment Project New York State Department Of Health

Page 633 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Number Provider Categopy 2 Aui		Participating in Projects	cts									
Iden Merital Health Z Identification Identification <t< th=""><th>Provider Name</th><th>Provider Category</th><th>2.a.i</th><th>2.a.iii</th><th></th><th></th><th>3.a.ii</th><th>3.b.i</th><th>3.d.iii</th><th>4.b.i</th><th>4.b.ii</th><th></th></t<>	Provider Name	Provider Category	2.a.i	2.a.iii			3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Idin Merial Health I.V. III. I.V. III. <th< td=""><td>Plaue Eric Walter</td><td>Mental Health</td><td><</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Plaue Eric Walter	Mental Health	<									
Montal Health Mo	Tobe Russell Hardin	Mental Health										
Mental Health Mental Healt	Robinson Elizabeth Johnstone	Mental Health										
Mantal Heath Mant	Williamson Anna	Mental Health	<	<	<		<			<	<	
Mertal Health Me	Caratas Mihai	Mental Health										
Mertal Health Mortal Health Mo	Roper Virginia	Mental Health										
Opiamin Mental Health Image: Control of the path	Rivera Maribel A	Mental Health	<	<	<		<			<		
Montal Health Montal Healt	Chukwuocha Benjamin	Mental Health										
J. Montal Health V.	Shapiro Lois A	Mental Health										
Merital Health Merita	Herbert Keith	Mental Health	<	<	<		<			~		
Mental Health Mental Healt	Honor Ehg Inc	Mental Health	<	<			<			~	<	
Mental Health Mental H	Allen Raymond J	Mental Health	<									
Mental Health V <	Brophy Susan	Mental Health										
Mental Health X <	Paredes Sara	Mental Health										
Mental Health Mental	Acevedo Nicole	Mental Health	<	<	<	<	<	<	<	<	<	
Mental Health Me	Hurst Cheryl	Mental Health	<	<	<	<	<	<	<	<	<	
ace Mental Health C	Shair Madeleine	Mental Health	<	<	<	<	<	<	<	<	<	
acce Mental Health X	Powell Deirdra S	Mental Health	ζ.	<		<		<	<	<	<	
Mental Health Mental H	Padilla-Matthew Grace	Mental Health	<	<	<	<	<	<	<	<	<	
Mental Health Mental Health S <td>Rizk Rasha</td> <td>Mental Health</td> <td></td>	Rizk Rasha	Mental Health										
Itellie Mental Health Image: Cristina	Freund Dvora	Mental Health										
telle Mental Health C	Hinojosa Franz	Mental Health										
Inne Mental Health Image: Cristina Mental Health Image: Cristina Mental Health Image: Cristina	Rosario-Vargas Estelle	Mental Health	<	<		<		<	<	~	<	
Cristina Mental Health V	Tirado-Lampert Diane	Mental Health	<									
Mental Health Image: Control of the Alth Althous Although	Muniz De La Pena Cristina	Mental Health	<	<	<	<	<	<	<	<	<	
Mental Health Image: Company of the Althour of the Altho	Figueroa Evelyn	Mental Health	ζ.	<		<		<	<	<	<	
	Tica Sandra Anne	Mental Health	<	<	<		<			<	<	
	Guity Nydia	Mental Health										
	Srisaila Suma	Mental Health										
	Simmons Leroy	Mental Health										
	Patel Minesh R Md	Mental Health										



Page 634 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	<			<					<	Mental Health	Tigenoah Patrick
										Mental Health	Bodenstab Meredith Janel
<	<	<	<		<			<	<	Mental Health	Thambirajah Gloria Patricia
										Mental Health	Martin Ruth Held
<	<	<	<	<	<	<		<	<	Mental Health	Montgomery Ingrid L
<	<	<	<	<	<	<		<	<	Mental Health	Lelonek Gary Joshua
<	<	<	<	<	<	<		<	<	Mental Health	Jones-Jacques Makeda Naomi
										Mental Health	Patel Anand V
										Mental Health	London Eric B
<	<	<	<	<	<	<		<	ζ.	Mental Health	Ceide Mirnova Emmanuelle
										Mental Health	Weiss Meredith
										Mental Health	Doyle Michael Edward
<	<	<	<	<	<	<		<	<	Mental Health	Umylny Pauline L
<	<	<	<	<	<	<		<	<	Mental Health	Gomez De Vargas Mencia M
										Mental Health	Kastner Theodore A
<	<	<	<	<	<	<	<	<	<	Mental Health	Stevens Paul
<	<	<	<	<	<	<		<	<	Mental Health	Mcphaul Sherwood
<	<	<	<	<	<	<	<	<	<	Mental Health	Giurca Dan
<	<	<	<		<			<	<	Mental Health	Montano Cristina V
										Mental Health	Escobar Carolina
<	<	<	<	<	<	<		<	<	Mental Health	Rivera Aiyana Eva
	<			<		<			<	Mental Health	Vernon Jeffrey
<	<	<	<	<	<	<		<	<	Mental Health	Ellsasser Richard
<	<	<	<		<			<	<	Mental Health	Nunez Araceli
<	<	<	ζ.	<	<	<		ζ.	<	Mental Health	Allman Brooke
<	<	<	<	<	<	<		<	<	Mental Health	Milano Amy Beth
<	<	<	<		<			<	<	Mental Health	Wong Brian Sze-Lik
<	<	<	<	<	<	<		<	<	Mental Health	Lopen Nicole
<	<	<	<		<			<	<	Mental Health	Mahlau Dawn
<	<	<	<		<	<		<	<	Mental Health	Rivera Carmen
<	<	<	<		<	<		<	<	Mental Health	Geni Brooke
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									rojects	Participating in Projects	



Page 635 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name	Participating in Projects	cts	2 a III	2 a iv	2.b.iii	ω <u>b</u>	ω 	3 b i	3.d.iii	4.b.i	4.b.ii	
Mahmud Syed Abid	Mental Health	<	<		<	9	<		9	<		
King Mary Alice	Mental Health	<	<		<		<			<	<	
Carlson-Pardo Catherine	Mental Health	ζ.	<		<		<			<	<	
Nishat Arshia	Mental Health	<	<	<	<	ζ.	<	<	<	<	ζ.	
Herrick Jason Paul	Mental Health	<	~			<		<	<	<	<	
Guiney Robin Gerry	Mental Health	<	~				<			<	<	
Weinstein Susan	Mental Health	<	~		<	<	<	<	<	<	<	
Rivelis Erin	Mental Health											
Mcquaid Monica Mary	Mental Health											
Lawson Katharine Rieke	Mental Health											
Murphy Anne	Mental Health											
Pasquale Christopher Gerard	Mental Health	<	<		<		<			<	<	
Carroll Vanessa Leigh	Mental Health											
Slocum Christine N	Mental Health	<	<		<		<			<		
Litman Norma S	Mental Health	<	<		<		<			<		
Mullane William Andrew	Mental Health	<	<		<		<			<		
Leroy Ennis	Mental Health	<	<		<		<			<		
Wechsler Martin S	Mental Health	ζ.	<		<		<			<		
Noone Rachel	Mental Health	<	<		<	<	<	<	<	<	<	
Landinez Rosa	Mental Health	<	<		<	<	<	<	<	<	<	
Montefiore New Rochelle Hosp	Mental Health	<	<	<	<	<	<	<	<	<	<	
Mckenzie Hugh	Mental Health	<	<				<			<	<	
Unger Goldie	Mental Health	<	<			<		<	<	<	<	
Andujar Diane	Mental Health	ζ.	<		<	ζ	<	<	<	<	<	
Horvath David	Mental Health											
Shaffer Scott H	Mental Health											
Montefiore Mount Vernon Hospital	Mental Health	<	<	<	<	<	<	<	<	<	<	
Sanchez Samuel	Mental Health											
Hsu-Walklet Teresa	Mental Health	<	<			<		<	<	<	<	
Gray Wendy Jo	Mental Health											
Croslin Nicole M	Mental Health	<										



Page 636 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name	Participating in Projects Provider Category 2	cts 2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	ა გ.≕	3.b.i	3.d.iii	4.b.i	4.b.ii	
Oviedo Luz	Mental Health	<	ζ.			<		<	<	<	<	
Simister Nova	Mental Health	<	<			<		<	<	〈	〈	
Miliano Barbara	Mental Health	ζ.	ζ.		ζ	〈	ζ	<	ζ	<	<	
Fellows Ashley	Mental Health	<	<		<	<	<	<	<	<	<	
Branch Cynthia	Mental Health	<	<			<		<	<	<	<	
Mendez Idalia	Mental Health	<	<			<		<	<	<	<	
Mills Johanne Lemoine	Mental Health	<	<			<		<	<	<	<	
Harding Katherine L	Mental Health	<	<		<	<	<	<	<	<	<	
Bobroff Miriam	Mental Health	<	<		<		<			<		
Velez Sandra	Mental Health	<	<			<		<	<	<	<	
Smith Darryl	Mental Health	<	<			<		<	<	<	<	
Wong Meredith Jeanne	Mental Health											
Texidor-Bonilla Elizabeth	Mental Health	<	<	<	ζ	<	<	ζ.	<	<	<	
Wieder Harriot Estelle	Mental Health	<	<		<	<	<	<	<	<	<	
Zinns Rachel	Mental Health											
Deo Anthony	Mental Health											
Mendes Audra	Mental Health	<						<	<	<	<	
Tateosian Marianne E	Mental Health	<	<		<	<	<	<	<	<	<	
Brooke Dunne Johnson	Mental Health											
Azarani Tanya Virginia	Mental Health											
Sadler Pablo	Mental Health	<	<		<		<		<	<	<	
Rodgers Caryn	Mental Health	<	<		<	<	<	<	<	<	<	
Santos Teresa	Mental Health	<	<		<	<	<	<	<	<	<	
Selim Abdelrahman	Mental Health	<	<		<	<	<	<	<	<	<	
Cuno Kate Elizabeth	Mental Health	<	<			<		<	<	<	<	
Castillo Desiree Susan	Mental Health	<	<			<		<	<	<	<	
Altschuler Elizabeth	Mental Health	<	<		<	<	<	<	<	<	<	
Cirilli Carla Patrizia	Mental Health	<	<		<	<	<	<	<	<	<	
Ashburn, Jr. John	Mental Health											
Chinitz Emily	Mental Health											
Maple Jenifer	Mental Health											



Page 637 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Okoli Uchenwa	Mental Health											
Holmes Tamara	Mental Health											
Pena Felix	Mental Health											
Kerner Jeffrey	Mental Health											
Khan Sameer	Mental Health											
Perls Jeffrey	Mental Health											
Weiss Erica	Mental Health											
Fellows Daniel	Mental Health											
Grundland Sharon	Mental Health											
Cabassa Johanna	Mental Health											
Ryan Maryann	Mental Health											
Smith Brian	Mental Health											
Linhares Daniel Faver	Mental Health											
Mercader Carolina	Mental Health											
Mathew Alphonsa J	Mental Health											
Dumas Suzanne	Mental Health											
Inpatient Hospitalist Services Of N	Mental Health											
Edwards Deidre	Mental Health											
Perez Martha	Mental Health											
Marr Crystal	Mental Health											
Orlofsky Michelle	Mental Health											
Crawford Dana	Mental Health											
Singh Jaswinderj	Mental Health											
Chanofsky Shannon	Mental Health											
Roye Anjali Malhotra	Mental Health	~	~			~		~	~	~	~	
Castro Jack	Mental Health	~	~			~		~	~	~	~	
Richardson Antonio	Mental Health											
Knowles Adam Brian	Mental Health											
Barron Elyssa	Mental Health											
Mohsin Hammad	Mental Health											
Vcs Inc	Mental Health											



Page 638 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating Pa	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Asovski Gella	Mental Health										
saacs Yisroel	Mental Health										
Bulman Paul	Mental Health										
Saenger Renee	Mental Health	~	~			~		~	~	~	~
Sardner Laura Elizabeth	Mental Health										
lecht Cheryl	Mental Health										
umba Delia	Mental Health										
edebagha Raquel	Mental Health										
oseph Jenny	Mental Health										
udewig Doris Natalie	Mental Health										
ane Linda Louise	Mental Health	~	~		~			~	~	>	~
chreuder Patricia	Mental Health										
ressimone Vanessa	Mental Health										
tern Ashley Rose	Mental Health	~	~		~	~	~	~	~	>	~
Prellana Madeline	Mental Health										
uevas-Burke Carmen Luisa	Mental Health										
guyen William	Mental Health										
ancroft Courtney	Mental Health										
lasry Maddy H	Mental Health										
idan Nowak Melihat	Mental Health										
ohen Sarah	Mental Health										
Cortes Rodene Ivan Buhayan	Mental Health										
ugello Elaine	Mental Health	~	~		~	~		~	~	*	~
lesrie Jennifer	Mental Health										
alimbene Jennifer	Mental Health										
otchkiss Lisa	Mental Health										
nsny Community Health Services	Substance Abuse										
uda Maria E Md	Substance Abuse	~	~			~		~	~	*	~
udson Valley Mental Hith Ln	Substance Abuse	~	~		~		~			~	
lental Hith Assoc Rocklan Co	Substance Abuse	~	~		~		~			~	
Catholic Charities Community	Substance Abuse	~	~		~		~			~	



Page 639 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Council Alcohol/Drug Sullivan	Substance Abuse										
Rikur Cholim Inc	Substance Ahuse										
Bikur Cholim Inc	Substance Abuse	ζ.	K		3		K				S
Never Alone Inc	Substance Abuse		K								
St Christophers Inn Inc	Substance Abuse										
Berkshire Farm Center	Substance Abuse										
Cah Rehabilitation Program	Substance Abuse										
Child & Fam Guid Ctr Adict Sv	Substance Abuse										
Rosa Daniel Md	Substance Abuse										
Restorative Management Corp	Substance Abuse										
Richard C Ward A T C	Substance Abuse										
Russell E Blaisdell A T C	Substance Abuse										
Conifer Park	Substance Abuse	<					<				
Arms Acres	Substance Abuse	<					<				
Montefiore Medical Ctr Ai	Substance Abuse	<	<		<	<	<	<	〈	<	<
Dutches Co Dept Mh	Substance Abuse										
Sullivan County Cmh Mh	Substance Abuse										
Regional Econ Comm Act Prog	Substance Abuse										
Sullivan Cnty Pub Hlth Ser Lthhcp	Substance Abuse										
Lexington Ctr For Recovery	Substance Abuse	<	<		<		<			<	
St Josephs Rehab Center Inc	Substance Abuse										
Guidance Center, Inc	Substance Abuse	<					<			<	
Hudson River Healthcare Inc	Substance Abuse	<	<		<	<	_	<	〈	<	<
Greater Hudson Valley Fam Hlt, The	Substance Abuse	<	<		<		_	<	〈	<	<
Phelps Memorial Hsp Assoc	Substance Abuse										
Mount Vernon Hospital	Substance Abuse	<	<	<	<	<	<	<	〈	<	<
Summit Park Hospital Rockland	Substance Abuse										
Bon Secours Comm Hosp	Substance Abuse										
Medical Arts Sanitarium	Substance Abuse	<			<		<			<	
St Josephs Hosp	Substance Abuse	<	<	<	<	<	<	<u> </u>	<	<	<



Page 640 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	ects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Putnam Hospital Center	Substance Abuse	<	<		<	<		<	<	<	<	
St Johns Riverside Hospital	Substance Abuse	<	<	<	<		<	<	<	<	<	
Nyack Hsp	Substance Abuse	<	ζ.	ζ.	ζ.	〈	<	ζ.	ζ.	<	<	
Belvedere Health Services LIc	Substance Abuse										_	
Montefiore New Rochelle Hosp	Substance Abuse	<	<	<	<	<	<	<	<	<	<	
Montefiore Mount Vernon Hospital	Substance Abuse	<	<	<	<	<	<	<	<	<	<	
Swedish Kristin Anne	Substance Abuse											
Elant At Newburgh Adhc	Nursing Home	<										
Wingate At Beacon	Nursing Home										_	
Helen Hayes Hospital Rhcf	Nursing Home											
Carillon Nrs Rehab Ctr Adhc	Nursing Home											
Bronx Center Rehab & Hlth Car	Nursing Home	<						<				
Hebrew Hsp Hm Of Westchester	Nursing Home											
Bethel Nursing & Rehab Center	Nursing Home											
Northern Manor Geri Ctr Adhc	Nursing Home	<						<				
Wingate Of Ulster	Nursing Home											
Wingate At Dutchess Inc	Nursing Home											
Elant At Goshen Inc Adhc	Nursing Home	<										
Roscoe Community Nh Adhc Inc	Nursing Home											
Glen Island Ctr Nrs & Rehabe	Nursing Home											
Sarah Neuman Ctr Hlth & Rehab	Nursing Home	<										
Tarrytown Hall Care Ctr	Nursing Home											
Ferncliff Nursing Hm Non Occ	Nursing Home	<										
Northern Metro Rhcf Non-Occ	Nursing Home	<						<				
Elizabeth Seton Pediatric Center	Nursing Home	<										
Ramapo Manor Ctr Reh & Nrs	Nursing Home	<						<	<			
Schnurmacher Center Reh & Nrs	Nursing Home											
Salem Hills Rehab & Nrs Ctr	Nursing Home											
Wartburg Nursing Home	Nursing Home											
Field Home-Holy Comforter Snf	Nursing Home	<										
Home For Aged Blind Adhc/Aadc	Nursing Home											



Page 641 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green												
	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
East Neck Nursing & Rehab Ctr	Nursing Home											
Campbell Hall Rehab Center	Nursing Home											
Catskill Regional Medical Ctr	Nursing Home											
Andrus On Hudson	Nursing Home											
Valley View Ctr Nrs Care & Rehab	Nursing Home											
Grand Manor N & R Center	Nursing Home											
Peninsula Gen Nursing Home	Nursing Home											
West Ledge Rehab & Nursing Ctr	Nursing Home											
Jewish Home & Hosp For Aged	Nursing Home	~										
Waterview Hills Rehab & Nrs Ctr	Nursing Home											
Schervier Nursing Care Center	Nursing Home											
Summit Park Nursing Care Ctr	Nursing Home											
St Josephs Hsp Nh Of Yonkers	Nursing Home	~	~	~	>	~	~	~	~	~	~	
Northern Dutchess Rhcf Inc	Nursing Home	~	~		~	~		~	~	~	~	
St Cabrini Nursing Home	Nursing Home	~										
Jewish Home & Hosp Bronx Div	Nursing Home	~										
Center For Nursing & Rehab In	Nursing Home											
Elant At Wappingers Falls	Nursing Home	~										
Williamsbridge Manor Nh	Nursing Home	~						~				
Regency Extended Care Center	Nursing Home	~										
University Nursing Home Snf	Nursing Home	~						~				
Achieve Rehab & Nursing Fac	Nursing Home											
St Marys Hospital For Childre	Nursing Home											
United Hebrew Geri Ctr Snf	Nursing Home	~										
Nyack Manor Nh Snf	Nursing Home											
Beth Abraham Health Services	Nursing Home											
Shore View Nursing Home	Nursing Home											
Elant At Brandywine	Nursing Home											
Hebrew H For Aged Riverdale	Nursing Home											
Kings Harbor Multicare Center	Nursing Home											
Sky View Rehab & Hlth Cr Ctr	Nursing Home											
			1	1		1	1		1	1	1	



Page 642 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green											
	Participating	j in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.ii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Victoria Home	Nursing Home										
Port Chester Nur & Rehab Ctr	Nursing Home										
Morningside House Nursing Hom	Nursing Home										
Margaret Tietz Center For Nur	Nursing Home										
Bethel Nursing Home Inc Co	Nursing Home										
Palisade Nh Co Inc Snf	Nursing Home										
Dutchess Ctr Rehab Healthcare	Nursing Home										
Sea-Crest Health Care Center	Nursing Home										
Somers Manor Nursing Home Inc	Nursing Home										
Elant At Fishkill	Nursing Home	~									
Northern Riverview Hcc Inc	Nursing Home	~					~				
Terrace Health Care Center	Nursing Home										
Pine Valley Center Reh & Nrs	Nursing Home	~									
Sutton Park Cnt Nrs & Rehab	Nursing Home	~									
Sans Souci Rehab & Nrs Ctr	Nursing Home	~					~	~			
Middletown Park Rehab & Hlth Cr Ctr	Nursing Home										
Dumont Center Rehab & Nrs Care	Nursing Home										
Barnwell Nursing & Rehab Cent	Nursing Home										
Crown Center Nursing & Rehab	Nursing Home	~					~	~			
Mills Pond Nursing & Rehab Ctr	Nursing Home										
Sprain Brook Manor Rehab Llc Nh	Nursing Home										
Hrnc Operating Llc	Nursing Home										
Jopal Sayville Llc	Nursing Home										
Schaffer Extended Care Center	Nursing Home	~	~	~	~	~	~	~	~	~	
Jopal Bronx, Llc	Nursing Home										
Doj Operations Associates Llc	Nursing Home	~					~				
Putnam Nursing & Rehab Ctr	Nursing Home										
Walgreen Eastern Co Inc	Pharmacy										
Walgreen Eastern Co Inc	Pharmacy										
Phelps Memorial Hospital Associatio	Pharmacy										
Bowden Nancy	Pharmacy	~	~			~	~	~	~	~	



Page 643 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Louis-Jacques Nadja Rn	Pharmacy										
Quigley Diane Rn	Pharmacy	<	<		<	<	<	<	<	<	<
Trotta'S West St Pharm Inc	Pharmacy										
Med-World Acquisition Corp	Pharmacy										
De Oliveira Paolo S Rn	Pharmacy	<	<			<		<	<	<	<
Grassy Sprain Pharm Inc	Pharmacy										
Montefiore Medical Ctr Ai	Pharmacy	<	<		<	<	<	<	<	<	<
Walgreen Eastern Co Inc 02180	Pharmacy										
Walgreen Eastern Co Inc 2122	Pharmacy										
Le-Mac Pharmacy Inc	Pharmacy										
Pine Plains Pharmacy Inc	Pharmacy										
Peninsula Gen Nursing Home	Pharmacy										
Summit Park Hospital Rockland	Pharmacy										
Bon Secours Comm Hosp	Pharmacy										
St Lukes Cornwall	Pharmacy	<	<	<	<		<	<	<	<	<
Vassar Brothers Med Ctr	Pharmacy	<	<		<	<		<	<	<	<
Northern Dutchess Hospital	Pharmacy	<	<		<	<		<	<	<	<
Putnam Hospital Center	Pharmacy	<	<		<	<		<	<	<	<
Nyack Hsp	Pharmacy	<	<	<	<	<	<	<	<	<	<
Gsp Longterm Care Inc	Pharmacy										
Walgreen Eastern Co Inc	Pharmacy										
Walgreen Eastern Co Inc	Pharmacy										
Boshakova Alina	Pharmacy										
Walgreen Eastern Co Inc	Pharmacy										
Taconic Pharmacy Inc	Pharmacy										
Resolution Rx Inc	Pharmacy										
Walgreen Eastern Co Inc	Pharmacy										
Town Total Health Llc	Pharmacy										
Town Total Health Llc	Pharmacy										
Schaffer Extended Care Center	Pharmacy	<	<	<	<	<	<	<	<	<	<
Walgreen Eastern Co Inc	Pharmacy										



Page 644 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Proj	ects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Texidor-Bonilla Elizabeth	Pharmacy	~	~	~	~	~	~	~	~	~	~	
Vnsny Community Health Services	Hospice											
Metropolitan Jewish Hm Care	Hospice											
Calvary Hha & Hospice Care	Hospice											
Montefiore Medical Ctr Ai	Hospice	~	~		~	~	~	~	~	~	~	
Hospice Care In West/Putnam I	Hospice											
Elderserve Long Term Hlth Car	Hospice											
Northern Metro Rhcf Non-Occ	Hospice	~						~				
Jacob Perlow Hospice	Hospice											
Hospice Of Orange/Sullivan Cn	Hospice											
United Hospice Of Rockland	Hospice											
Hospice Of Dutchess/Ulster Ct	Hospice											
Vns Of Ny Hospice Care	Hospice											
Sullivan Cnty Pub Hlth Ser Lthhcp	Hospice											
Hudson Health Plan Inc	Hospice											
Sullivan Cnty Pub Hlth Ser	Hospice											
Vna Of Hudson Valley	Hospice											
Dominican Sister Family Healt	Hospice											
Achieve Rehab & Nursing Fac	Hospice											
Phelps Memorial Hsp Assoc	Hospice											
Calvary Hospital Inc	Hospice											
Pine Valley Center Reh & Nrs	Hospice	~										
Phelps Hospice	Hospice											
Phelps Hospice	Hospice											
1199 Seiu Training And Employment Funds	Community Based Organizations											
?Astor Services For Children & Families - Case Management	Community Based Organizations											
?Astor Services For Children & Families - Ccsi	Community Based Organizations											
?Astor Services For Children & Families - Home & Community Based Waiver	Community Based Organizations											
?Astor Services For Children & Families - Home Based Crisis Interventions	Community Based Organizations											
?Astor Services For Children & Families - Intensive Case	Community Based Organizations											



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 645 of 842 Run Date: 03/29/2019

Montefiore Medical Center (PPS ID:19)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Management												
?Astor Services For Children & Families - Mobile Crisis	Community Based Organizations											
?Astor Services For Children & Families - Preadmission Screening	Community Based Organizations											
?Astor Services For Children & Families - Supportive Case Management	Community Based Organizations											
?Astor Services For Children & Families - Vocational Case Management	Community Based Organizations											
Abbott House	Community Based Organizations											
Adrienne Knight	Community Based Organizations											
Alcoholism And Drug Abuse Council Of Orange County	Community Based Organizations											
Alex Veros	Community Based Organizations											
American Heart Association Rockland County	Community Based Organizations											
American Lung Association Of The Northeast	Community Based Organizations											
American Lung Association Of The Northeast/Center For A Tobacco-Free Hudson Valley	Community Based Organizations											
Ammir Rabadi Physician Pc	Community Based Organizations											
Andrew Blackstein	Community Based Organizations											
Angelic Ramirez	Community Based Organizations											
Antonio Espinosa	Community Based Organizations											
Archie Walker	Community Based Organizations											
Berkshire Farm Center & Services For Youth - Binghamton	Community Based Organizations											
Berkshire Farm Center & Services For Youth - Madison Gh	Community Based Organizations											
Berkshire Farm Center & Services For Youth - Middletown	Community Based Organizations											
Berkshire Farm Center & Services For Youth - Middletown Nsd	Community Based Organizations											
Berkshire Farm Center & Services For Youth - Syracuse	Community Based Organizations											
Best Internal Medicine Pc	Community Based Organizations											
Beverly Cooper	Community Based Organizations											
Brooke Kallenberg	Community Based Organizations											
Cabrini Apartments	Community Based Organizations											
Cabrini Immigrant Services	Community Based Organizations											
Cardiinal Mccloskey Community Services	Community Based Organizations											



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 646 of 842 Run Date: 03/29/2019

Montefiore Medical Center (PPS ID:19)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Cardinal Mccloskey Community Services	Community Based Organizations											
Cassandra Patterson	Community Based Organizations											
Catholic Health Care System (Dba Archcare)	Community Based Organizations											
Catskill-Hudson Area Health Education Consortium	Community Based Organizations											
Cbhs- Westchester Public/Private Partnership For Aging Services	Community Based Organizations											
Cbhs/Hdsw	Community Based Organizations											
Center For Safety & Change	Community Based Organizations											
Centerlight Healthcare Inc	Community Based Organizations											
Centers For Specialty Care Group	Community Based Organizations											
Central Yonkers Family Health	Community Based Organizations											
Cerebral Palsy Of Westchester	Community Based Organizations											
Children'S Health Home Of Upstate New York	Community Based Organizations											
Childrens Health & Research Foundation, Inc. /Lower Hudson Valley Perinatal Network	Community Based Organizations											
Christine Welch	Community Based Organizations											
Community Awareness Network For A Drug-Free Life And Environment (Candle)	Community Based Organizations											
Compeer Dutchess	Community Based Organizations											
Compeer Orange	Community Based Organizations											
Compeer Rockland	Community Based Organizations											
Compeer Sullivan	Community Based Organizations											
Compeer Ulster	Community Based Organizations											
Compeer Westerchester	Community Based Organizations											
Council Of Senior Centers And Service Of Nyc, Inc.	Community Based Organizations											
Cross Valley Health & Medicine	Community Based Organizations											
Crossroads Residence	Community Based Organizations											
Crystal Run Village, Inc.	Community Based Organizations											
Crystal Welch	Community Based Organizations											
Cynthia Tonsmeirec	Community Based Organizations											
Dan O'Neill	Community Based Organizations											
Darlene Moore	Community Based Organizations											
David Harshbarger	Community Based Organizations											



Page 647 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Debra Jantsch	Community Based Organizations											
Dispute Resolution Center, Serving Orange, Putnam, Sullivan & Ulster Counties	Community Based Organizations											
Dutchess Arc, Nysarc, Inc.	Community Based Organizations											
Family Services Of Westchester	Community Based Organizations											
Family Ties Of Westchester, Inc.	Community Based Organizations											
Gateway Community Industries, Inc Dutchess Co.Supported Housing	Community Based Organizations											
Gateway Community Industries, Inc Tbm-Workforce One	Community Based Organizations											
Gateway Community Industries, Inc Ulster Co.Supported Housing	Community Based Organizations											
Gina Guarino	Community Based Organizations											
Global Medical Services	Community Based Organizations											
Greyston	Community Based Organizations											
Halfway House Of Westchester	Community Based Organizations											
Haverstraw Pediatrics	Community Based Organizations											
Helen Lipson	Community Based Organizations											
Howard Gorr	Community Based Organizations											
Hudson Valley Asthma Coalition	Community Based Organizations											
lgal Jellinek	Community Based Organizations											
Imani Thompson	Community Based Organizations											
Ivette B Torres Md Pc	Community Based Organizations											
Jadiyi Salim-Ortiz Md	Community Based Organizations											
James, Jincy	Community Based Organizations											
Jannine Cullen	Community Based Organizations											
Jawonio Inc-Day Habilitation	Community Based Organizations											
Jawonio Inc-Day Services	Community Based Organizations											
Jawonio Inc-Employment/Preemployment Svcs	Community Based Organizations											
Jawonio Inc-Pre Vocational & Voc Svcs	Community Based Organizations											
Jennifer Voltz	Community Based Organizations											
John C Reed	Community Based Organizations											
Kana Mahadavan	Community Based Organizations											



Page 648 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Salety Net Providers in Green	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Kaplan Family Hospice	Community Based Organizations											
Kelly Green	Community Based Organizations											
Kimberly Imperato	Community Based Organizations											
Krishna Dixit Physician Pc	Community Based Organizations											
Lana Rumore	Community Based Organizations											
Leake And Watts Services Inc.	Community Based Organizations											
Linda Mentzinger	Community Based Organizations											
Lizette Donato	Community Based Organizations											
M. M. Islam Md Pc	Community Based Organizations											
Mary Evans	Community Based Organizations											
Maternal-Infant Services Network Of Orange, Sullivan And Ulster Counties, Inc.	Community Based Organizations											
Meals On Wheels	Community Based Organizations	~										
Mental Health America Of Dutchess, Community Advocacy And Support	Community Based Organizations											
Mental Health America Of Dutchess, Community Advocacy And Support,	Community Based Organizations											
Mental Health America Of Dutchess, Crisis Respite	Community Based Organizations											
Michael King	Community Based Organizations											
Michael Owens	Community Based Organizations											
Mid-Hudson Addiction Recovery Centers, Inc.	Community Based Organizations											
Mmg - Cross County	Community Based Organizations											
Mvp Housing Development Fund Compnay Inc.	Community Based Organizations											
Nami Westchester	Community Based Organizations											
National Council On Alcoholism And Other Drug Dependencies/Putnam, Inc. (Ncadd Putnam)	Community Based Organizations											
Nepperhan Community Center	Community Based Organizations											
New Hope Manor Inc	Community Based Organizations											
New Windsor Pediatrics	Community Based Organizations											
New York Legal Assistance Group, Legalhealth	Community Based Organizations											
Newburgh Housing Authority	Community Based Organizations											
Nighat Afzal	Community Based Organizations											



Page 649 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Occupations, Inc.	Community Based Organizations											
Open Arms Inc	Community Based Organizations											
Orange County Crisis Team/Occupations, Inc	Community Based Organizations											
Orange County Safe Homes Project Inc	Community Based Organizations											
Orange Medical Care Pc	Community Based Organizations											
Orange Non-Medicaid C&Y Care Coordination	Community Based Organizations											
Orange Pediatric Care Pc	Community Based Organizations											
Pandurang Prabhu, Md. ,Pc	Community Based Organizations											
Park Houisng Development Fund Company Inc.	Community Based Organizations											
People To People	Community Based Organizations											
Pinnacle Health Consultants	Community Based Organizations											
Prinest Jenkins	Community Based Organizations											
Putnam County Department Of Health	Community Based Organizations											
Putnam County Department Of Mental Health - Social Services, Mental Health And Youth Bureau	Community Based Organizations											
Putnam County Office For Senior Resources	Community Based Organizations											
R. E. Blaisdell Atc	Community Based Organizations											
Rachael Roth	Community Based Organizations											
Randey Egenhauser	Community Based Organizations											
Reda Soliman	Community Based Organizations											
Riverside Pediatrics	Community Based Organizations											
Robin Smith	Community Based Organizations											
Rockland United Ipa	Community Based Organizations											
Rosa Mena	Community Based Organizations											
Rss - Dutchess Shelter Plus Care	Community Based Organizations											
Rss - Orange Adult Recreation	Community Based Organizations											
Rss - Orange Case Management Service Dollars	Community Based Organizations											
Rss - Orange Children & Youth Recreation	Community Based Organizations											
Rss - Orange Co. Flex Spending	Community Based Organizations											
Rss - Orange Flex Advocacy Services	Community Based Organizations											
Rss - Orange Intensive Clinical Care Management Of Children & Youth	Community Based Organizations											



Page 650 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participatin _e	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Rss - Orange Non Medicaid Care Coordination	Community Based Organizations											
Rss - Orange Omh Non Licensed Supported Housing	Community Based Organizations											
Rss - Orange Supported Housing	Community Based Organizations											
Rss - Orange System Of Care Care Management	Community Based Organizations											
Rss - Orange Vocational	Community Based Organizations											
Rss - Sullivan Adult Home Service Dollars	Community Based Organizations											
Rss - Sullivan C&Y Recreation	Community Based Organizations											
Rss - Sullivan Crisis Respite	Community Based Organizations											
Rss - Sullivan Mica	Community Based Organizations											
Rss - Sullivan Non Licensed Supported Housing	Community Based Organizations											
Rss - Sullivan Non-Medicaid Care Coordination	Community Based Organizations											
Rss - Sullivan Peer Advocacy	Community Based Organizations											
Rss - Sullivan Pros	Community Based Organizations											
Rss - Sullivan Supported Housing	Community Based Organizations											
Rss - Transportation	Community Based Organizations											
Rss - Ulster Oasas Shelter Plus Care	Community Based Organizations											
Rss - Ulster Omh Supported Housing	Community Based Organizations											
Samantha Dilecce	Community Based Organizations											
Sasha Meyer-Porco	Community Based Organizations											
Scheuer Gardens Limited Partnership	Community Based Organizations											
Scheuer Plaza Limited Partnership	Community Based Organizations											
Services - Hartsdale Family Mental Health	Community Based Organizations											
Services - Hudson Valley Comm Svcs Clinic	Community Based Organizations											
Shari Cohen	Community Based Organizations											
Shayne Stevens	Community Based Organizations											
Shelley Greenslade	Community Based Organizations											
Southern Westchester Obgyn Llp	Community Based Organizations											
St. Christopher'S Inn- Homeless Shelter	Community Based Organizations											
St. Josephs Hospital - St. Vincents Port Chester Halfway House	Community Based Organizations											
Student Assistance Services Corporation	Community Based Organizations									~		
Sullivan Arc	Community Based Organizations											



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 651 of 842 Run Date: 03/29/2019

Montefiore Medical Center (PPS ID:19)

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Taconic Health Information Network And Community (Thinc)	Community Based Organizations										
he Center For Career Freedom	Community Based Organizations										
he Center For Discovery	Community Based Organizations										
he Children'S Medical Group Pllc	Community Based Organizations										
he Sharing Community, Inc.	Community Based Organizations										
ina Chung	Community Based Organizations										
ouch-Together Our Unity Can Heal, Inc	Community Based Organizations										
ranscare Ambulance	Community Based Organizations										
llster County Office For The Aging	Community Based Organizations										
alentina Mahoney	Community Based Organizations										
′alleau , John	Community Based Organizations										
erizon	Community Based Organizations										
/algreen'S Well Transitions	Community Based Organizations										
/endy Taylor	Community Based Organizations										
Vest Point Medical Pc	Community Based Organizations										
Vestchester Care Action Program	Community Based Organizations										
Vestchester Concumer Empowerment Center, Inc Dba The impowerment Center	Community Based Organizations										
Vestchester County Department Of Community Mental Health	Community Based Organizations										
/estchester Family Medical Practice Pc	Community Based Organizations										
/estchester Independent Living	Community Based Organizations										
/ilson Beltran	Community Based Organizations										
Voman To Woman Obgyn Pc	Community Based Organizations										
mca Of Yonkers Dba - Yonkers Family Ymca	Community Based Organizations										
onkers Community Action Program, Inc	Community Based Organizations										
onkers Public Library	Community Based Organizations										
wca Orange County	Community Based Organizations										
otica Medina-Weiner	Community Based Organizations										
essler Patric	All Other	~	~			~		~	~	~	~
accarato Marc	All Other	~	~			~		~	~	~	~
old Carol Dutton	All Other	~	~		~	~		~	~	~	~
han Than	All Other	~	~		~	~		~	~	~	~



Page 652 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Provider Name Provider Category 2.a.ii 2.a.iii 2.		Participating in Projects	cts									
All Other	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Michael Mich	Naik Sanjay	All Other										
All Other	Anna Kazanskaya Md	All Other	<	<	<	<	<	<	<	<	<	<
Mal Others All Others	Caren Goodman	All Other	<	<	<	<	<	<	<	<	<	<
Set-Wong All Oner All	Sasson Aaron Daniel	All Other										
All Other BERDderi All Other A	Samuel Tai Tack Wong	All Other	<	<			<		<	<	<	<
Broder All Other C C C C C C C C C C C C C C C C C C C	Buyuk Erkan	All Other	<	<		<	<	<	<	<	<	<
All Other	Cobelli Marcie Broder	All Other	<	<		<	<	<	<	<	<	<
All Others All Ot	Brown Andrea	All Other	<	<			<		<	<	<	<
All Other	Rowe Amy F	All Other	<	<		<	<	<	<	<	<	<
All Other All	Bailey Cheryl	All Other	<	<		<	<	<	<	<	<	<
MIX Other X	Soto Graciela	All Other	<	<		<	<	<	<	<	<	<
ad Mahbubu Md All Other d All Other In All Other All Other In In All Other All Other In In All Other In All Other In All Other In In All Other In In	Kelly Colleen	All Other	<	<		<	<	<	<	<	<	<
All Other All	Islam Mohammad Mahbubul Md	All Other										
All Other All	Gross Kara J Md	All Other										
All Other All	Slyer Jason T	All Other	<	<		<	<	<	<	<	<	<
All Other All	Miriam John Md	All Other										
Ida	Krug Laura M	All Other	<	<			<		<	<	<	<
All Other All	Ortiz-Morales Hilda	All Other	<	<		<	<	<	<	<	<	<
Ann Md All Other X X X X X X X X X X X X X X X X	Quinones Wendy	All Other	<	<		<	<	<	<	<	<	<
Sith Borham All Other C	Dubrow Ronelle Ann Md	All Other	<	<		<	<	<	<	<	<	<
All Other All	Mcdowell Meredith Borham	All Other	<	<		<	<		<	<	<	<
All Other All	Joseph Brigid Md	All Other	<	<		<	<	<	<	<	<	<
In the continuo	Klatsky Peter	All Other	<	<		<	<	<	<	<	<	<
All Other Company All Other Company Company <td>Katzenberg Arelene</td> <td>All Other</td> <td><</td>	Katzenberg Arelene	All Other	<	<	<	<	<	<	<	<	<	<
All Other All Other All Other 3 All Other 3 All Other 3 All Other 3 3 3 4 3 3 3 4 3 3 3 4 3 4 3 4 3 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 5 4 6 4 7 4 8 4 9 4 1 4 1 4 2 4 3 4 4 4 5 4 6 4 7	Wiencek Vandy	All Other	<	<				<	<	<	<	<
All Other	Bernardez Maria Estelita Domingo	All Other										
All Other	Aisha A Stroop Md	All Other	<	<	<	<	<	<	<	<	<	<
do All Other All Other I I	Crist Rebecca Lynn Cnm	All Other	<	<	<	<	<	<	<	<	<	<
All Other All Other	Frank J Garrido	All Other	<	<		<	<	<	<	<	<	<
All Other	Smith Harriet	All Other	<	<		<	<	<	<	<	<	<
	Cohen Jason	All Other	<	<		<	<	<	<	<	<	<



Page 653 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Provider Casegoy 23 23 23 23 23 23 23 2		Participating in Projects	cts									
All Other All Ot	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Al Orber Al	Weiss Caryn	All Other	<	<		<	<	<	<	<	<	<
6 All Obner Z. I.	Cesari Norma	All Other	<	ζ.		<	<	<	<	<	<	<
All Other All Other Control Al	Gambassi Melanie	All Other	ζ.	ζ.		<	<	ζ.	<	<	ζ.	<
All Other All	Ferrara Lucille	All Other	ζ.	ζ.		<	<	ζ.	<	<	ζ.	<
All Other All Ot	Frame Rosemary	All Other	<	ζ.			<		<	<	<	<
All Other	O'Brien Norma	All Other	<	ζ.		<	<		<	<	<	<
All Other	Tift Louisa	All Other										
All Other	Mark Alissa	All Other	<						<	<	<	<
All Other All	Goilav Beatrice	All Other	<	<		<	<	<	<	<	<	<
Intend Marian Ma	Rajagopal Latha	All Other	<	<			<		<	<	<	<
Jano Dpm All Other Jano Dpm	Berger Samuel Alfred	All Other										
All Other All Other S. C.	Anna Maria Giordano Dpm	All Other										
All Other All	Robinson John	All Other	<	<		<	<	<	<	<	<	<
All Other All Ot	Sadie Johnson	All Other	<	<		<	<	<	<	<	<	<
All Other Midtherwind Into Minery Midthery Midth	Suvarna Nair Md	All Other	<	<			<		<	<	<	<
Inthew Md	Jamil Rizqalla Do	All Other	<	<	~	<	<	<	<	<	<	<
Inthew Md All Other All Ot	Trivedi Kiran	All Other										
All Other All Other I.I. Maria	Elzholz Bryan Matthew Md	All Other										
Oott Marria All Other SS SS	Pappas Mike	All Other										
oft Maria All Other III	Kozinn Dale	All Other	<	<	<	<	<	<	<	<	<	<
All Other All Other Image: Control of the control	Valicenti-Mcdermott Maria	All Other	<	<		<	<	<	<	<	<	<
All Other	Reidy Kimberly	All Other	ζ.	<		<	<	<	<	<	<	<
All Other All Other Image: Collaboration of the colla	Crespi Rebecca	All Other	<	<		<	<	<	<	<	<	<
Sal Assoc Sound Shore All Other S. S	Imtiaz Ahmad	All Other										
cal Assoc Sound Shore All Other Image: Column of the	Shailaja N Setty	All Other	<	<		<	<	<	<	<	<	<
All Other I I Other I I I I I I I I I I I I I I I I I I I	Emergency Medical Assoc Sound Shore	All Other										
All Other Image: Control of the con	Baerga Sergio L	All Other	<	<		<	<	<	<	<	<	<
/sis Llc	Shah Nishant Md	All Other	<	<		<	<	<	<	<	<	<
/sis Llc	Raphael Katia	All Other										
	Carillon Dialysis Llc	All Other										
	Tran Anhtho	All Other										



Page 654 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

•	<	<	<	<	<	<		<	•		
										All Othor	Elisaboth Emma Iblar Md
										All Other	At Home Ltd
<	<	<	<	<	<	<		<	<	All Other	Pyo Robert T
<	<	<	<	<	<	<		<	ζ.	All Other	Ostrowsky Belinda E Md
<	<	<	<	<	<	<		<	<	All Other	Pedro Pablo Maria Md
<	<	<	<	<	<	<	<	<	<	All Other	Jones George Alexander Md
<	<	<	ζ.	<	<	<		ζ.	ζ.	All Other	Jason Lupow Brett Md
<	<	<	<		<			<	<	All Other	Sowmya Stephen Md
<	<	<	<	<	<	<		<	ζ.	All Other	Hubert Gauman Robin Pa
<	<	<	<						<	All Other	Hirsch Judith C
<	<	<	<	<		<	<	<	<	All Other	Chiu Misty
<	<	<	<	<	<	<		<	<	All Other	Annmarie Ketura Gordon-Wint
<	<	<	<		<			<	<	All Other	Khanna Kartika
										All Other	David Jason Ellenbogen Dpm
<	<	<	<	<	<	<		<	<	All Other	Rishi Malhotra
<	<	<	<	<	<	<		<	<	All Other	Diana Grinberg
<	<	<	<		<			<	<	All Other	Greer Tirza
<	<	<	<						<	All Other	Barbara Diane
										All Other	Depaola Thomas
<	<	<	<		<	<		<	<	All Other	Suleiman Mary Karim Rpa
<	<	<	<	<		<			<	All Other	Jean-Louis Florence Md
										All Other	Benodin Lesly Md
<	<	<	<		<	<		<	<	All Other	Messina Anthony John
<	<	<	<						<	All Other	Agastin Michael M
										All Other	Hoffman Michael Ethan
<	<	<	<	<	<	<		<	<	All Other	Alan Teigman
<	<	<	<	<	<	<	<	<	<	All Other	Zujin Li
										All Other	Vnsny Community Health Services
										All Other	Palomino Lucy
<	<	<	<	<	<	<	<	<	<	All Other	Rabadi Ammir
<	ζ.	ζ.	ζ.		<	<		ζ.	ζ.	All Other	Lombardi - Desa Liliana
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 655 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Fox Aaron D Md	All Other	<	<		<	<	<	<		<	<
Daniel Antoniello	All Other	<	<		<	<	<	<	<	<	<
Bajaj Komal Md	All Other	<	<		<	<	<	<		<	<
Deener Avi M	All Other	<						<		<	<
Grushko Michael Jason Md	All Other	<	<		<	<	<	<		<	<
Khader Samer	All Other	<	<		<	<	<	<		<	<
Gebb Juliana Sanchez	All Other	<	<			<		<		<	<
Gomes William	All Other	<	<		<	<	<	<		<	<
Jean-Louis Pascale	All Other	<	<			<		<		<	<
Jariwala Sunit	All Other	<	<		<	<	<	<		<	<
Nathan Lisa	All Other	<	<			<		<		<	<
Otoo Erica	All Other	<	<		<	<	<	<		<	<
Burns Judah Gershon	All Other	<	<		<	<	<	<		<	<
Oppenheimer Orit	All Other	<	<			<		<	<	<	<
Kesebir Deniz	All Other	<	<		<	<	<	<		<	<
Khilkin Michael Do	All Other	<	<		<	<	<	<		<	<
Waxler Diana Rpa	All Other										
Jonathan T Chang	All Other	<	<		<	<	<	<	<	<	<
Nwosu Julius Rpa	All Other										
Cremins Patricia A Rpa	All Other	<	<			<		<	<	<	<
Cuevas Juana Lucia Md	All Other										
Oza Parind Manoj Md	All Other										
Louis Emmanise	All Other	<	<	<	<		<	<	<	<	<
Health Quest Medical Practice Pc	All Other	<	<		<	<		<	<	<	<
Peralta Mark F Md	All Other										
Kubert Jason E Md	All Other	<	<		<	<		<	<	<	<
Ansari Asif Muzaffar	All Other	<	<			<		<	<	<	<
Adewunmi Victoria E	All Other	<	<		<	<	<	<	<	<	<
Donikyan Chris D Do	All Other	<	<	<	<		<	<	<	<	<
Casimir Andy Paul Md	All Other	<	<		<	<		<	<	<	<
Knowles Katrina Anne Md	All Other	<	<		<	<		<	<	<	<



Page 656 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	ects		_						_
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Kelter Katharine Md	All Other	<	<		<		<	<	<	<
Lee Se Won Md	All Other	<	<	<	<	<	<	<	<	〈
Taub Cynthia Md	All Other	<	<	<	<	<	<	<	<	<
Moylan Juliana Bridget Md	All Other	<	<		<		<	<	<	<
Jacobs Amanda	All Other	<	<	~	<	<	<	<	<	<
Chachere Julia Rebekah Theodora	All Other									
Stein Tara	All Other	<	<	~	<	<	<	<	<	<
Aleksandrovich Leon	All Other									
Jabbour Dany Youssef Dpm	All Other	<	<	~	<		<	<	<	<
Raschard Robin	All Other									
Rondinel Evelyn M Md	All Other	<	<	<	<	<	<	<	<	<
Jackson Robert	All Other	<	<	<	<	<	<	<	<	<
Agarwal Chhavi Md	All Other	<	<	<	<	<	<	<	<	<
Bak Nava Md	All Other									
Misciagna Sean M Md	All Other									
Sachdev Bindu Do	All Other	<	<	<	<	<	<	<	<	<
Shih Anthony Thomas Shiuh-Tsong	All Other	<	<	<	<	<	<	<	<	<
Harnik lan G Md	All Other									
Jerschow Elina Md	All Other	<	<	<	<	<	<	<	<	<
Lam Leslie Suihong Md	All Other	<	<	<	<	<	<	<	<	<
North Amanda Carlson	All Other	<	<	<	<	<	<	<	<	<
Baribault Heather	All Other	<	<	<	<	<	<	<	<	<
Rosner Mara Md	All Other	<	<		<		<	<	<	<
Calderon Vincente Anthony	All Other									
Epstein Eric J Md	All Other	<	<		<		<	<	<	<
Cole Peter David Md	All Other	<	<	<	<	<	<	<	<	<
Hemmerdinger Steven Arthur Md	All Other	<	<	<	<	<	<	<	<	<
Strong Benjamin Waite Md	All Other									
Ali Khorsheda Do	All Other	<	<	<	<		<	<	<	<
Weinman Aliza Md	All Other	<	<	<	<	<	<	<	<	<
Chin Cynthia Md	All Other									



Page 657 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<		<		<	<	All Other	Madmon Lori
<	<	<	<						<	All Other	Meyer Jennifer Md
										All Other	Nath Santoshi
<	<	<	<	<	<	<		<	<	All Other	Chuu Ying Hue Md
<	<	<	<	<				<	<	All Other	Patuto Jennifer Cnm
<	<	<	<	<	<	<		<	<	All Other	Madan Rebecca Edith Pellett Md
<	<	<	<	<	<	<		<	<	All Other	Siegal Jonathan Md
<	<	<	<	<	<	<	<	<	<	All Other	Shah Sachin Jitendra Md
										All Other	Elsass Kelcy Dawn Md
<	<	<	<	<	<	<	<	<	<	All Other	Bardini John A Md
										All Other	Rossin Richard D Md
<	<	<	<	<	<	<	<	<	<	All Other	Susman Mark H Md
<	<	<	<	<	<	<		<	<	All Other	Cherian Koshi Alummoottil Md
										All Other	Alkalay Avishai Albert
<	<	<	<	<	<	<		<	<	All Other	Portella Claudine Natalie Md
<	<	<	<	<	<	<	<	<	<	All Other	Rakhlin Aleksandr Md
<	<	<	<		<			<	<	All Other	Monderer Renee Shoshana Md
<	<	<	<	<	<	<		<	<	All Other	Bogaisky Michael Md
										All Other	Nifenecker Susan
										All Other	Fernandes David Lawrence Md
<	<	<	<	<	<	<		<	<	All Other	Mazing Maria Md
<	<	<	<	<	<	<		<	<	All Other	Dulu Alina Md
<	<	<	<	<	<	<	<	<	<	All Other	Pastor Charles Md
<	<	<	<		<			<	<	All Other	Duda Maria E Md
										All Other	Laskowski Igor Md
 <	<	<	<	<	<	<		<	<	All Other	Aponte Ada Esther Md
<	<	<	<	<	<	<		<	<	All Other	Eisen Lewis Md
 <	<	<	<					<	<	All Other	Dr Christopher M Allen Md
										All Other	Glass Elizabeth Carey Md
										All Other	Osband Yardaena Md
		<			<				<	All Other	Sulzer James Anthony Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									cts	Participating in Projects	



Page 658 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Cohen Bradley	All Other	<	<	<	<	<	<	<	<	<	<
Rebuffot Genevieve M	All Other	<	<		<		<	<	<	<	<
Loehner John Md	All Other	<	<			<		<	<	<	<
Dixon Tekeema Alicia Md	All Other	<	<			<		<	<	<	<
Smidt-Afek Naomi Md	All Other	<			<		<			<	
Rivera Cristine Maria Md	All Other	<	<		<	<	<	<	<	<	<
Goldberg Ythan Md	All Other	<	<		<	<	<	<	<	<	<
Gonzalez Christian Md	All Other	<	<		<	<	<	<	<	<	<
Alejandro Jason Md	All Other	<	<	<	<	<	<	<	<	<	<
Denis Reginald Jacques Md	All Other										
Scott Gary Lee Md	All Other	<	<		<	<	<	<	<	<	<
Kesh Sandra Md	All Other	<						<	<	<	<
Braun Joshua Eugene Md	All Other	<	<		<	<	<	<	<	<	<
Chianfagna Jeff F Rpa	All Other	<			<		<			<	
Ebrahim Amber Md	All Other										
Somrov Serge Md	All Other										
Mones Jodi Victoria Md	All Other	<	<		<	<	<	<	<	<	<
Cetin Mehmet	All Other	<	<		<	<	<	<	<	<	<
Liu Qiang	All Other	<	<		<	<	<	<	<	<	<
Hebert Tiffany	All Other	<	<		<	<	<	<	<	<	<
Napier Fabreena E Md	All Other										
Schimmrich Kristen Maria Md	All Other	<	<		<	<	<	<	<	<	<
Young Saryna Putman Md	All Other	<						<	<	<	<
Louis-Paul Rodolphe Md	All Other	<	<		<	<		<	<	<	<
Collins Timothy P Md	All Other	<	<		<	<		<	<	<	<
Bello Folashade Rpa	All Other	<	<		<	<	<	<	<	<	<
Bravo Teresa Beatriz Md	All Other	<	<		<	<		<	<	<	<
Esteban-Galindo Manuel Rodrigo Dds	All Other	<						<	<	<	<
Birmingham Derrick L Rpa	All Other										
Vaccaro-Olko Mary Joan Aprn	All Other										
Lee Jee Md	All Other										



Page 659 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<		<	<		<	<	All Other	Ezeagbor Anthony
										All Other	Decoteau Kordai I
										All Other	Silva Mauricio J Md
<	<	<	<	<	<	<		<	<	All Other	Bowers James Hamilton Jr Md
										All Other	Phelps Memorial Hospital Associatio
										All Other	Bosco Vincent J Rpa
<	<	<	<	<	<	<	<	<	<	All Other	Mohuchy Mykola Md
		<			<				<	All Other	Grosso Celeste M Md
										All Other	Davis Mark Cameron Md
<	<	<	<	<	<	<		<	<	All Other	Jinnat Hosneara Md
										All Other	Moseley Elizabeth H Md
		<			<				<	All Other	Laterra-Ferraro Nancy
										All Other	Emamian Seyed Alireza Md
<	<	<	<	<		<	<	<	ζ.	All Other	Novik Boris Md
										All Other	Timm Gregory Md
<	<	<	<		<			<	ζ.	All Other	Kumari Jaishree Md
<	<	<	<	<	<	<		<	<	All Other	Illions Edward Md
<	<	<	<	<	<	<		<	<	All Other	Bruno Christie J Md
<	<	<	<	<		<			<	All Other	Sales Francie Fortuno Md
<	<	<	<	<	<	<	1	<	<	All Other	Borenstein Steven Howard
<	<	<	<	<	<	<	<	<	<	All Other	Papish Mark Md
<	<	<	<		<		1	<	<	All Other	Popovtzer Zolty Einath Md
										All Other	Smith Hilary
										All Other	Dhallu Manjeet
										All Other	Bains Amarpreet S Md
<	<	<	<		<	<		<	<	All Other	Respass John Thomas Md
<	<	<	<	<	<	<	1	<	<	All Other	Dennerlein Lynne Marie
										All Other	Sardar Henry Do
<	<	<	<						<	All Other	Ganem Amanda Rachel Md
<	<	<	<					<	<	All Other	Singaravelu Nila Md
<	<	<	<		<	<	1	<	<	All Other	Belinskaya Ilona Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	ii 2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 660 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Gulati Sandeep	All Other										
Paul Marc Md	All Other										
Montecalvo Raymond Michael Md	All Other										
Khokhar Rubina S Md	All Other	<	\		ζ.	ζ.	<	<	<	<	<
Nelson Dina S Md	All Other										
Rice Rebekah D Rn	All Other										
Fisher Robert L Md	All Other	<	<	<	ζ.	<	<	<	<	<	<
Zolty Ronald Md	All Other	<	<		<	<	<	<	<	<	<
Anderson Kari Md	All Other	<	<			<		<	<	<	<
Dr Donna Loketch	All Other										
Eyma Valerie	All Other	<			<		<			<	
Ferris Kathleen	All Other										
Silber Avi Katnel Md	All Other	<	<		<			<	<	<	<
Pisipati Ramasita C Md	All Other										
Suojanen Julianne Kimberly Joy Md	All Other	<	<			<		<	<	<	<
Card Andrea Dione Md	All Other	<	<		<	<	<	<	<	<	<
Bilello Janis F Rpa	All Other	<	<		<	<	<	<	<	<	<
Knight Colette	All Other	<	<			<		<	<	<	<
Kalam Lobina Kaniz Md	All Other										
Leegant Ava Ricka Md	All Other	<	<		<	<	<	<	<	<	<
Hossack Michael Md	All Other	<	<		<	<	<	<	<	<	<
Obi Vivian	All Other	<	<				<	<	<	<	<
Martin Christopher A Md	All Other										
St Johns Riverside Hsp Ai	All Other	<	<	<	<		<	<	<	<	<
Wang Theresa Li-Chu Cnm	All Other	<	<		<	<		<	<	<	<
Ricafort Rosanna Jane Md	All Other	<	<		<	<	<	<	<	<	<
Dwyer James Kieran Md	All Other										
Golding Corey Md	All Other	<	<	<	<	<	<	<	<	<	<
Rozental Tatyana Md	All Other										
Wolf Eric Jay Md	All Other	<	<		<	<	<	<	<	<	<
Keegan Kulravee Puttharuksa Do	All Other										



Page 661 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<		<	<	NT .	All Other	Finkelstein Malka Md
<	<	<	<					<	<	4	All Other	Figueroa Yvette
<	<	<	<	<	<	<		<	<	7	All Other	Sharan Alok Md
<	<	<	<	<	<	<		<	<	7	All Other	Chernyak Victoria Md
<	<	<	<	<	<	<		<	<	-	All Other	Milstein Mark Md
<	<	<	<	<		<	<	<	<	7	All Other	Bersig James Md
<	<	<	<		<	<		<	<	7	All Other	Johnson Ann Salvatore Np
										· 4	All Other	Mango Charles William Md
<	<	<	<		<	<		<	<	·f	All Other	Thomas Sanjay Mathew Md
										· 4	All Other	Nasir Syed Usman Asdul Md
<	<	<	<	<	<	<		<	<	7	All Other	lqbal Javed Md
<	<	<	<	<	<	<		<	<	7	All Other	Ogbovoh Daniel Obaroakpor Md
<	<	<	<	<	<	<		<	<	7	All Other	Shah Purvi D Md
<	<	<	<	<	<	<		<	<	7	All Other	Geller David Samuel Md
<	<	<	<	<		<	<	<	<	· 4	All Other	Damacharla Ramesh Kumar Md
<	<	<	<		<	<		<	<		All Other	Wustrau Heidi L
										4	All Other	Khalil Richard Md
<	<	<	<	<	<	<		<	<		All Other	Khan Abdus S Md
										4	All Other	Elmore Dillard
<	<	<	<		<			<	<	·f	All Other	Toyloy Veronique A Md
<	<	<	<	<		<		<	<		All Other	Spano Laura Ann Md
<	<	<	<		<	<		<	<	·f	All Other	Gifford E Brooke Hand Rpa
<	<	<	<	<	<	<		<	<	1	All Other	Melamed Michal L Md
<	<	<	<		<			<	<	- T	All Other	Nord Nadia Md
<	<	<	<	<	<	<		<	<	4	All Other	Samuel Shawn Kunjumon Do
<	<	<	<		<	<		<	<	<u> </u>	All Other	Nesheiwat Ogleh Ihsan Md
										d,	All Other	Callanan Emily M Np
<	<	<	<		<	<		<	<	<u> </u>	All Other	Guarnera Dianne Rpa
										4	All Other	Allen Lincoln D Rpa
<	<	<	<	<	<	<		<	<	4	All Other	Svorcan Zoran Md
<	<	<	<	<	<	<		<	<	·f	All Other	Wilson Teresa Ann
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	r Name	Provider Name
									cts	Participating in Projects		



Page 662 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<	<	<		\ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \	Llevol-Meis Melegiill blooke Mid
										All Other	Drovor-Mais Moradith Brooks Md
<	<	<	<	<	<	<	<	<		All Other	Tenore Peter Laurence Md
<	<	<	<	<	<	<	<	<		All Other	Dittmar Peter
<	<	<	<	<			<	<		All Other	Mc Carthy Nora
<	<	<	<	<			<	<		All Other	Bowden Nancy
<	<	<	<		ζ.		<	<		All Other	Voneeden Lorraine
										All Other	Carr Schevaughn
<	<	<	<		<		<	<		All Other	Dorsey Doris
<	<	<	<	<	<	<	<	<		All Other	Moriarty Maryanne
										All Other	Chen Frank
<	<	<	<	<	<	<	<	<		All Other	Shaqra Hussein Md
										All Other	Golio Dominick Md
<	<	<	<	<	<	<	<			All Other	Kapner Marc Md
<	<	<	<	<	<	<	<	<	in in	All Other	Kornblum Noah Saul Md
<	<	<	<	<	<	<	<			All Other	Zhu Changcheng
<	<	<	<		<	<	<	<	in in	All Other	Ramsey Kelly Md
								<		All Other	Silberberg Charles Do
<	<	<	<	<	<	<	<	<		All Other	Mazzariol Fernanda S Md
<	<	<	<	<	<	<	<	<		All Other	Goldstein Kenneth Adam Md
<	<	<	<	<	<	<	<	<		All Other	Duffy Helena
<	<	<	<		<		<	<	in in	All Other	Ahmed Imran M Md
<	<	<	<	<	<	<	<	<		All Other	Bello Ricardo Md
<	<	<	<	<	<	<	<	<		All Other	Greene Patricia
<	<	<	<	<	<	<	<	<		All Other	Serrano Maria Np
<	<	<	<		<		<	<		All Other	Falls Janice Md
<	<	<	<	<	<	<	<	<		All Other	Mercaldi Bridget
<	<	<	<		<		<	<		All Other	Oyeku Suzette Olubusola
<	<	<	<	<	<	<	<	<		All Other	Johnston Debra
<	<	<	<	<	<	<	<	<		All Other	Sosanya Oluwakemi
<	<	<	<			<	<	<		All Other	Ayodeji Adeola
<	<	<	<	<	<	<	<	<		All Other	Shin Julia Jooyoung Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.a.iv 2.b.iii	2.a.iii 2	2.a.i :	Provider Category 2.	Pr	Provider Name
									Participating in Projects		



Page 663 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<		<	<	Other Other	All Other	Ewart Michelle
										Other	All Other	Franchina John
<	<	<	<	<	<	<	1	<	<)ther	All Other	Pekovic Olivera Md
<	<	<	<						<	Ither	All Other	Diwan Adnan K Md
<	<	<	<		<			<	<	Other	All Other	Campbell Jenief
<	<	<	<			<		<	<)ther	All Other	Lucas Tracy
)ther	All Other	Lederman Carol
										Ither	All Other	Sanz Enrique Jose Md
<	<	<	<	<	<	<		<	<)ther	All Other	Huvane Bernadette Ellen
<	<	<	<	<	<	<	<	<	<	Other	All Other	Vaca Michele Md
<	<	<	<	<	<	<		<	<	Other	All Other	Byrne Karen M Md
	<			<		<		<	<	Other The Property of the Prop	All Other	Hudson Valley Mental Hlth Ln
<	<	<	<	<	<	<		<	<	Other	All Other	Verma Amit Kumar Md
<	~	<	<	<	<	<		<	<)ther	All Other	Kim Sarah S Md
<	<	<	<		<			<	<)ther	All Other	O'Donnell Heather Colleen Md
	<			<		<		<	<	Other	All Other	Mcguire Evon L Np
)ther	All Other	Kaufman David Md
										Ither	All Other	Malina Cheryl R
<	<	<	<	<	<	<		<	<)ther	All Other	Liliana Lopez
<	~	<	<		<		1	<	<)ther	All Other	Casillas Maritza
<	<	<	<	<	<	<	1	<	<	Other	All Other	Neary Siobhan
<	<	<	<	<	<	<	1	<	<	Ither	All Other	Scheiner Melissa
<	<	<	<	<	ζ.	<	1	<	<	Other The Property of the Prop	All Other	O'Hara Marianne
<	<	<	<	<	<	<	1	<	<	Ither	All Other	Au Winnie Md
<	<	<	<	ζ.	ζ.	<	1	<	<	Other	All Other	Khan Unab I Md
<	<	<	<	<	<	<	1	<	<)ther	All Other	Hopper Susan I Np
<	<	<	<	<	<	<	1	<	<	Ither	All Other	Baker Jason S Dds
										Ther	All Other	Dejhalla Mana Md
<	~	<	<	<	<	\	<	<	<	Ither	All Other	Andrews Louis John Md
										Other	All Other	Sadrazodi Kamran Md
											All Other	Alam Hamid M M Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	.iv 2.b.iii	ii 2.a.iv	2.a.iii	2.a.i	Provider Category		Provider Name
									jects	Participating in Projects		



Page 664 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	<			<		<		<	<	All Outer	Carrolle Charlles Community
											Ostbolic Oborition Community
<	<	<	<	<	<	<		<	~	All Other	Rosado Madeline Np
										All Other	Gachette Emmanuel
<	<	<	<	<	<	<		<	<	All Other	Ramachandran Sujatha Md
<	<	<	<	<	<	<		<	<	All Other	Giannattasio Emily R Np
<	<	<	<		<	<		<	<	All Other	Levy Richard Andrew Md
										All Other	Mirchandani Gautam Md
										All Other	Harkisoon Shantie D Md
										All Other	Ahsan Mohammad Md
<	<	<	<	<	<	<	<	<	<	All Other	Liu Brenda L Md
<	<	<	<	<	<	<		<	<	All Other	Dragoman Monica V Md
										All Other	Ramos Joerel Marcelo Md
<	<	<	<		<			<	<	All Other	Flattau Anna Md
										All Other	Jahan Mumtaz Md
<	<	<	<	<	<	<	<	<	<	All Other	Soffer Robert J Md
<	<	<	<						<	All Other	Shen Katherine Joy Md
<	<	<	<		<	<		<	<	All Other	Siegel Audra Rochelle Dpm
<	<	<	<	<	<	<		<	<	All Other	Bellemare Sarah Md
<	<	<	<	<	<	<		<	<	All Other	Izzo Albert John Md
										All Other	Reich Daniel S Md
<	<	<	<	<		<			<	All Other	Kaznatcheeva Elena Md
<	<	<	<	<	<	<		<	<	All Other	Smith Heather Lee Phd
<	<	<	<	<	<	<		<	<	All Other	Pena Jessica Md
<	<	<	<	<	<	<		<	<	All Other	Li Yan Md
<	<	<	<	<	<	<		ζ.	<	All Other	Zapata Jennifer Md
<	<	<	<	<	<	<		<	<	All Other	Torres Carlos Javier Md
<	<	<	<						<	All Other	Monahan Marianne Md
	<			<		<		<	<	All Other	Mental Hith Assoc Rocklan Co
<	<	<	<	<	<	<		<	<	All Other	Heo Hye Jung Md
<	<	<	<						<	All Other	Sanchez Ruth M Md
<	<	<	<	<	<	<		<	<	All Other	Shpolyansky Debora Davidovna
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	v 2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									^o rojects	Participating in Projects	



Page 665 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Taylor Meleta M Np	All Other	<	<	<	<		<	<	<	<	<
Feuer Barry H Md	All Other	<						<	<	<	<
Shah Niravkumar D Md	All Other										
Agrawal Lynet Np	All Other	<	<		<	<	<	<	<	<	<
Anyichi Nonyelu Md	All Other	<	<		<	<	<	<	<	<	<
Goldman Inessa Md	All Other	<	<		<	<	<	<	<	<	<
Murakhovskaya Irina Md	All Other	<	<		<	<	<	<	<	<	<
Singer Ethan A Np	All Other										
Pilosov Daniel Robert Md	All Other										
Zewdu Worku B Md	All Other	<									
Khan Naz F Md	All Other	<	<			<		<	<	<	<
Leno Anthony Samuel	All Other										
Jan Dominique Md	All Other	<	<		<	<	<	<	<	<	<
Schoen Joshua M Md	All Other	<	<	<	<	<	<	<	<	<	<
Balakumar Mala	All Other										
Mockler Gretchen Md	All Other										
Jones Kenneth Omri Md	All Other										
Cerillo Thomas Dpm	All Other										
Walker David Alan Md	All Other	ζ.	<		<	<		<	<	<	<
Eiland Lisa Renee Md	All Other	<	<		<	<	<	<	<	<	<
Sutton Nicole J Md	All Other	<	<		<	<	<	<	<	<	<
All Metro Home Care Services Of New	All Other										
Sarrai Mona Md	All Other										
Campbell Sofia Cnm	All Other	<	<		<	<		<	<	<	<
Tokar Svetlana Md	All Other										
Kumar Viresh Md	All Other	<	<			<		<	<	<	<
Birnbaum Stuart C Dpm	All Other										
Chrostowski Tocco Amy M	All Other	<	<		<	<		<	<	<	<
Kou Victoria Md	All Other	ζ.			<		<			<	
Ramchandani Neesha Np	All Other	ζ.	<		<	<	<	<	<	<	<
Kronfeld Gary David Md	All Other										



Page 666 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<					<		All Other	Sharma Seema Md
<	<	<	<		<		<	<		All Other	Sharma Anjali Md
										All Other	Tobin Katherine D Md
<	<	<	<					<	F	All Other	Dousmanis Athanasios G Md
										All Other	Kaplan Ilya V Md
<	<	<	<	<	<	<	<	<	P	All Other	Friedman Ilana Batya
<	<	<	<		<	<	<			All Other	Franklin Jessica C Md
<	<	<	<	<	<	<	<	<	P	All Other	Kcomt Myrna Soledad
										All Other	Sancia Recovery, Inc
										All Other	Postal Eric S Md
<	<	<	<		<		<	<	P	All Other	Wilbanks Tyr Ohling Md
										All Other	Orange Rehab Occup Inc Day
<	<	<	<	<	<	<	<		P	All Other	Miller Todd Stuart Md
<	<	<	<	<	<	<	<	<	T	All Other	Friedman Shari Md
<	<	<	<		<		<			All Other	Portnoy Darin A Md
										All Other	Leff Jonathan D Md
										All Other	Parisi Debra M Md
<	<	<	<	<	<	<	<	<		All Other	Huang Paul Wei-Tse Md
<	<	<	<	<	<	<	<			All Other	Villanueva-Siles Esperanz
<	<	<	<	<	<	<	<	<		All Other	Machuca Hildred X
<	<	<	<	<	<	<	<	〈	P	All Other	Katkovskaya Irina
										All Other	Crystal Run Village Day
										All Other	Gateway Community Ind Day
<	<	<	<	<	<	<	<	<		All Other	Weiner Shoshana Np
<	<	<	<		<		<	<		All Other	Sejdiu Mentor Md
<	<	<	<	<		<	<	<		All Other	Buddhavarapu Rajasekhar Md
<	<	<	<					<		All Other	Johnson Jenifer Marie Md
<	<	<	<	<	<	<	<	<		All Other	Brijlall Devika
<	<	<	<	ζ.	<	<	<	<		All Other	Wu Henry Dpm
										All Other	Naqvi Syed Hasan Mahboob Md
<	<	<	<		<	<	<	<		All Other	George Christopher J A Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.a.iv 2.b.iii	2.a.iii 2.:	2.a.i 2	Provider Category 2.	Provide	Provider Name
									Participating in Projects		



Page 667 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Franchin Giovanni Md	All Other	<	<		<	<	<	<	<	<	<
Maala-Gentolia Clarice Np	All Other	<	<			<		<	<	<	<
Sokol Seth I Md	All Other	<	<		<	<	<	<	<	<	<
Camille Irvelyne J Md	All Other	<	<		<	<		<	<	<	<
Karimi Maria A Md	All Other										
Kim Sun Jin Md	All Other	<	<		<	<	<	<	<	<	<
Yunen Jose R Md	All Other	<	<		<	<	<	<	<	<	<
Fou Adora Ann Che Shan Md	All Other	<						<	<	<	<
Louis-Jacques Nadja Rn	All Other										
Degen Jeffrey W Md	All Other	<	~	<	<	<	<	<	<	<	<
Rhim Hai Jung Helen Md	All Other	<	~		<	<	<	<	<	<	<
Retter Avi Samson Md	All Other										
Santana Calie Md	All Other	<	~			<		<	<	<	<
Shuker Jason Moshe Benjamin Md	All Other	<						<	<	<	<
Chouhdry Umar I	All Other										
Kancharla Madhavi R	All Other										
Katyal Chhavi Md	All Other	<	~		<	<	<	<	<	<	<
Kemp Sharagim Do	All Other	<	~		<	<		<	<	<	<
Raval Manish Ambalal	All Other										
Kanu Chikere Anthony Md	All Other	<	<		<	<		<	<	<	<
Kuokkanen Satu Maarit Md	All Other	<	<		<	<	<	<	<	<	<
Aye Zaw Zaw Md	All Other	<	<		<	<		<	<	<	<
Lin Anthony Kung Ying	All Other	<	<		<	<	<	<	<	<	<
Gundeck Ethan Lord Md	All Other	<	<		<	<		<	<	<	<
Zalta Benjamin Md	All Other	<	<		<	<	<	<	<	<	<
Friedman Daniel Taft Md	All Other	<	<		<	<	<	<	<	<	<
Pan Debra H Md	All Other	<	<		<	<	<	<	<	<	<
Chinea Carmen	All Other	<	~		<	<		<	<	<	<
Suchin Scott M Md	All Other										
Geyer Howard Lance Md	All Other	<	<		<	<	<	<	<	<	<
Northeast Parent Child Societ	All Other										



Page 668 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<			<		<	<		All Other	Kim David
<	<	<	<	<	<	<		<	<		All Other	Bauer Carolyn Ann Md
											All Other	Fishman Gary Rafael
<	<	<	<	<	<	<		<	<		All Other	Saad Eathar A Md
<	<	<	<						<		All Other	Blair Bryan P Md
<	<	<	<	<		<	<	<	<		All Other	lheagwara Carol O
<	<	<	<	<		<			<		All Other	Antar Koshnaf Alan Md
											All Other	Nguyen Victoria Alexandra Md
<	<	<	<	<	<	<		<	<		All Other	Owen Jane Weber Do
											All Other	Sussman Louis Kenneth
<	<	<	<	<	<	<		<	<		All Other	Schreiber Naalla Danielle Md
<	<	<	<	<	<	<		<	<		All Other	Bustillo Maria Md
<	<	<	<	<	<	<		<	<		All Other	Schwartz Daniel Md
<	<	<	<	<	<	<		<	<		All Other	Esposito Darren Md
<	<	<	<						<		All Other	Cawley James Joseph
<	<	<	<	<	<	<		<	<		All Other	Galvao Marie Np
<	<	<	<		<			<	<		All Other	Witkowska Renata A Md
											All Other	Yen Michael H
<	<	<	<	<	<	<		<	<		All Other	Gordon David Stuart Md
<	<	<	<	<	<	<		<	<		All Other	Ferrara Steven A
											All Other	Hull Kristen Tracey Md
<	<	<	<	<	<	<	<	<	<		All Other	Puglisi Gina Grace Md
<	<	<	<			<		<	<		All Other	Castro Jonathan M
											All Other	Bergang Rachel E Md
<	<	<	<	<	<	<		<	<		All Other	Kosharskyy Boleslav
<	<	<	<						<		All Other	Reinheimer Ellen Susan Md
											All Other	Seniorcare Emergency Medical Servic
<	<	<	<						<		All Other	Boczko Judd Md
<	<	<	<	<	<	<		<	<		All Other	Correa-Lopez Wilma S Md
<	<	<	<	<	<	<		<	<		All Other	Ginzburg Yelena Zory Md
<	<	<	<		<	<		<	<		All Other	Khawaja Suleman Ahmad Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category		Provider Name
									in Projects	Participating in Projects		



Page 669 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<		<	<	7	All Other	Panozzo Albert Md
										ינ י	All Other	Yahr Laura
<	<	<	<		<			<	<	·r	All Other	Kanevsky Julie Md
<	<	<	<	<	<	<		<	<	YT	All Other	Stein Melissa
										· ·	All Other	Kirschner-Lanzkowsky Debra
<	<	<	<	<	<	<		<	<	7	All Other	Kojaoghlanian Tsoline Md
<	<	<	<	<	<	<		<	<	÷	All Other	Horn Wanda Md
<	<	<	<	<		<		<	<	·r	All Other	Weber Pamela
										YT	All Other	Quintero Marieta Md
										7	All Other	Jamaica Family Practice &
										÷	All Other	Torres Rafael Md
										÷	All Other	Accentcare Of New York Inc
										YT	All Other	Balthazar Robert Md
<	<	<	<		<	<		<	<	÷	All Other	Bollman Ann P Rpa
										·r	All Other	Laster Avi S
<	<	<	<		<	<		<	<	. Y	All Other	Gorich George Md
										·r	All Other	Hadid Ahmad Md
<	<	<	<	<	<	<	<	<	<	YT	All Other	Singh Pushpinder Md
<	<	<	<	<	<	<		<	<	ייר	All Other	Cergnul Irene Grgurich Md
<	<	<	<	<		<	<	<	<	Yr .	All Other	Shiggaon Roopa Md
<	<	<	<						<	÷	All Other	Seligman-Haas Susan Beth Md
<	<	<	<	<	<	<		<	<	YT	All Other	Gordon-Simpson Janice A
										. Y	All Other	Elaine William Paulin
<	<	<	<	<	<	<		<	<	YT .	All Other	Taragin Benjamin Hyatt
<	<	<	<	<	<	<		<	<	ייר	All Other	Kulkarni Aparna Md
<	<	<	<	<	<	<		<	<	÷1	All Other	Blumfield Einat
<	<	<	<	<	<	<		<	<	Yr .	All Other	Keown Maureen
<	<	<	<	<	<	<		<	<	יר .	All Other	Williams Marcia May
<	<	<	<		<			<	<	יר -	All Other	Goffman Dena Md
<	<	<	<		<	<		<	<	÷	All Other	Rinzler Cinnamon A
<	<	<	<	<		<			<	ייד	All Other	Weinstein Jeffrey Ross Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category		Provider Name
									Participating in Projects	Participatin		



Page 670 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

•							•			THE CATCLE	TO THE TOTAL PROPERTY OF THE TOTAL PROPERTY
X	ζ.	3	K	Κ.	3	ξ.	\	K	ζ.	All Other	Milikow David Md
<	<	<	<	<	<	<		<	<	All Other	Rubin Susan
<	<	<	<	<	<	<		<	<	All Other	Chudnoff Scott G Md
										All Other	Reddy Shamantha G Md
<	<	<	<		<			<	<	All Other	Williams Rebecca Ann Md
<	<	<	<	<	<	<		<	<	All Other	Migias Nikolaos A Md
										All Other	Varma Raja G Md
<	<	<	<	<	<	<		<	<	All Other	Tavarez Edwin Md
<	<	<	<	<	<	<		<	<	All Other	Agarwal Reena Md
<	<	<	<	<	<	<	<	<	<	All Other	Byrd Denise A
<	<	<	<	<	<	<		<	<	All Other	Gong Michelle Ng Md
<	<	<	<		<			<	<	All Other	Trivedi Heather Md
<	<	<	<		<	<		<	<	All Other	Foster Teresa J Do
<	<	<	<		<	<		<	<	All Other	Hoolihan Eunice E
<	<	<	<		<			<	<	All Other	Villar Ryna Md
<	<	<	<	<	<	<		<	<	All Other	Turkieh Albert Md
<	<	<	<	<	<	<	<	<	<	All Other	Mcwilliam James Robert Md
<	<	<	<	<		<	<	<	<	All Other	Castillo Jenny Lynn Md
										All Other	Mental Health Assn Or Co Rsp
<	<	<	<	<	<	<		<	<	All Other	D'Alessandro David A Md
<	<	<	<	<	<	<		<	<	All Other	Tagoe Clement Md
<	<	<	<	<	<	<		<	<	All Other	Fidvi Shabnam Amir Md
~	<	<	<		<	<		<	<	All Other	Tamai Janet Noriko Md
		<			<				<	All Other	Sieverding John A Md
<	<	<	<		<			<	<	All Other	Sheydina Yelena Zinovjevna Md
~	<	<	<	<	<	<	<	<	<	All Other	Nalaboff Kenneth M Md
<	<	<	<	<	<	<		<	<	All Other	Schiff Bradley Alan Md
										All Other	Crystal Run Village Inc Rsp
										All Other	Crystal Run Village Inc Fsr 1
~	<	<	<		<	<		<	<	All Other	Friedman Jason Brian Md
										All Other	Groves Jill Elizabeth Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 671 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

		00:0								_	
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.iii	o.iii 3.a.i	a.i 3.a.ii	a.ii 3.b.i		3.d.iii 4.	b.i 4.b.ii).ii
Golestaneh Ladan Md	All Other	<	<		<	< <	<		<		
Frey Michael Md	All Other	<	<	<						<	<
Biglane Rayma	All Other	<	<			<	4	〈	<		
Wang Yu	All Other	<	<	< <		<					
Zhou Ping Md	All Other	<	<			<	<		<		
Sylvester Wendy-Ann Md	All Other	<	<	<	<	<	< <		〈		
Harewood Itha Helena Md	All Other										
Trandafirescu Theo Md	All Other	<	<	<		< <	\ <		<		
Levi David A Md	All Other	<	<	<	<	~	<	< ·	<	<	<
Sandesh Sindhu Md	All Other	<	<	< <		<	_		<		
Gitlevich Tatyana R Md	All Other	<	<			<	<		<		<
Weiss Lee Md	All Other										
Haller Chad Benjamin Md	All Other										
Lee Rosa Md	All Other	<	<				~				
Collier Annie Md	All Other	<	<	7	<	<	<	<	<	<	<
Alabre Marjory Md	All Other	<	<	<			< <				
Glick Arthur A	All Other	<									
Jain Vineet Md	All Other	<	<	<		< <	< <		<	< <	
Aidonis John	All Other										
Dougherty Danielle	All Other	<	<		<						<
Loizides Anthony M Md	All Other	<	<	~		< <	< <		<		
Whyte-Connell Stacey E Md	All Other	<	<				<				
Packer Stuart Howard Md	All Other	<	<	<		< <	\ <		<	<	
Skokowska-Lebelt Anna Md	All Other										
Scholnick Jenna May Md	All Other	<	<			<	<		<	<	<
Gries James Robert Phd	All Other										
Jha Sanjaya Md	All Other	<	<	7	<	<	<		<	<	<
Louard Rita Jean Md	All Other	<	<	<		< <					
Schulhoff Carolyn	All Other										
Manuzon Laarni S	All Other	<	<	<		< <	<		〈	<	<
Guccione Michael Richard Md	All Other	<	<	<	E	< <	\ <	E	<		<



Page 672 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<						<	All Other	Fishman Eric Md
										All Other	Tsaur Larisa Md
										All Other	Gohari Arash Md
										All Other	Arthurs-Wilson Gilly S Np
										All Other	Mohrmann Mark J Md
<	<	<	<	<	<	<		<	<	All Other	Naeem Asma Md
										All Other	Council Alcohol/Drug Sullivan
<	<	<	<	<	<	<		<	<	All Other	Gorlick Richard Greg Md
<	<	<	<	<	<	<		<	ζ.	All Other	Farinhas Joaquim M Jr Md
<	<	<	<		<			<	<	All Other	Sinanaj Xhevat Md
										All Other	Radhakrishnan Sarojini Md
<	<	<	<	<	<	<		<	<	All Other	Fagan Michele Joy Md
										All Other	Mcdonnell Kevin M Md
<	<	<	<	<	<	<	<	<	<	All Other	Bauman Jonathan Md
<	<	<	<	<		<		<	<	All Other	Weber Kaare John Md
<	<	<	<	<	<	<		<	<	All Other	Manglik Savita Md
<	<	<	<	<	<	<		<	<	All Other	Tulloch Elizabeth
<	<	<	<	<	<	<		<	<	All Other	Friedman Ronit
<	<	<	<	<	<	<	<	<	<	All Other	Henry Thomas A Md
										All Other	Apinis Andrey
<	<	<	<	<	<	<		<	<	All Other	Lakshmi Kameswari D Md
<	<	<	<	<	<	<		<	<	All Other	Grossberg Robert M Md
<	<	<	<						<	All Other	Schweitzer Audra D Md
										All Other	Agarwal Surbhi Md
<	<	<	ζ.	<	<	<		<	<	All Other	Concepcion Lydia Md
										All Other	Eapen Jeena Viji Md
		<			<				<	All Other	Dalwadi Sejal Nagin Md
<	<	<	<	<	<	<	<	<	<	All Other	Diana Eric Michael Md
 <	<	<	<						<	All Other	Comninellis Aris Md
<	<	<	<					<	<	All Other	Ley Robert
										All Other	Kim John J Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									pjects	Participating in Projects	



Page 673 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Anti-solution Shanon No. All Other A		Participating in Projects	ects) 	- - - -	> - - 	.	• •	5) L	<u>.</u>	:
All Other			ζ !	<	1	Ì	< :	9	< :	<	<u> </u>	<
All Other All	Shapiro Carin	All Other	<	<		<		<		<	<	<
All Others All	Ainsworth Diane Md	All Other	<						<	<	<	<
All Other Heinlen Stephanie S Md	All Other											
All Other Umali Sofia	All Other											
All Other All	Best Healthcare Inc	All Other										
Mill Other Mill Other Mill Mill Mill Mill Mill Mill Mill Mil	Marecki Marsha A	All Other	<	<				<	<	<	<	<
All Other	Prero Joshua Dpm	All Other										
All Other All Other C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C	Kolanuvada Bangaruraju Md	All Other	<	<	<	<	<	<	<	<	<	<
All Other Peng Xiaoming Md	All Other											
All Other Morales Frank	All Other	<	<		<			<	<	<	<	
All Other All	Reznik Marina Md	All Other	<	<			<		<	<	<	<
All Other Bikur Cholim Inc	All Other											
All Other X	Pani Anupama Md	All Other	<	<		<		<	<	<	<	<
All Other	Derman Olga Md	All Other	<	<		<	<	<	<	<	<	<
All Other All	Harris Catherine J	All Other	<	<	<	<		<	<	<	<	<
All Other All Other X	Contreras Virginia Md	All Other	<	<		<	<	<	<	<	<	<
All Other	Crystal Run Village Inc Nd5	All Other										
All Other	Holmes Richard Md	All Other	<	<			<		<	<	<	<
All Other	Scott-Hudson Marcia J	All Other	<	<		<	<	ζ.	<	<	<	<
All Other All Other C	Levi Yaakov E	All Other	<	<			<		<	<	<	<
All Other	Gaither Kecia Md	All Other										
All Other	Bishop Katherine Cornwell Cnm	All Other	<	<		<	<		<	<	<	<
All Other	Williams Linda Md	All Other	<	<	<	<	<	<	<	<	<	<
All Other	Weinstein S Russell Md	All Other										
All Other All Other uis Dpm All Other Md All Other All Other S All Other S S S	Valentine-Chase Jeanne Np	All Other	<	<		<	<		<	<	<	<
uis Dpm All Other Md All Other All Other S All Other S S S	Singh Birendra Md	All Other										
All Other All Other All Other All Other All Other	Khan Zareen R Md	All Other										
All Other All Other	Isaacson Ernest Louis Dpm	All Other	<	<		<	<	ζ.	<	<	<	<
All Other	Tufariello Joann M Md	All Other	<	<		<	<	<	<	<	<	<
	Pisacano Michael Anthony Md	All Other	<	<		<	<	<	<	<	<	<



Page 674 of 842 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts						-			
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Sidani Samir	All Other	<	<		<		<	<	<	<	<
Borkow Richard	All Other										
Bookbinder Mic	All Other										
Smith Jonathan C Md	All Other										
Fader Andrew	All Other	<	<	<	<		<	<	<	<	<
Hamilton Benit	All Other	<	<	<	<		<	<	<	<	<
Gilmour Cynthia	All Other	<			<		<	<	<	<	<
Fleischmann Nicole Md	All Other										
Arslanov Renat H Md	All Other	<	<		<	<	<	<	<	<	<
Olowe Kayode O Md	All Other										
Kovoor Johnny George Md	All Other	<	<	<	<	<	<	<	<	<	<
Kishore Preeti Md	All Other	<	<		ζ.	<	<	<	ζ.	<	<
Isabell Lee Jarrett	All Other	<	<		ζ.	<		<	ζ.	<	<
Bogdanov Assen Petrov Md	All Other										
Braga Eileen	All Other	<	<			<		<	<	<	<
Brady Ann Theresa	All Other										
Sehhat Khashayar Md	All Other	<	<		<	<	<	<	<	<	<
Chen Yuxi Md	All Other	<	<		<	<	<	<	<	<	<
Margolias Brett Hylton	All Other										
Delerme-Pagan Cathy Md	All Other										
Kumar Vanita Md	All Other	<	<			<		<	<	<	<
Ho Sammy Md	All Other	<	<		ζ.	<	<	<	ζ.	<	<
Scheinthal Deborah M Do	All Other	<						<	<	<	<
Albow Susan Marie Do	All Other	<	<		<	<	<	<	<	<	<
Millerman Konstantin Md	All Other	<	<		ζ.	<		<	ζ.	<	<
Stanbery Dahlia	All Other	<	<		ζ.	<	<	<	<	<	<
Collymore David	All Other										
Uhorchak John Michael Md	All Other										
Dougherty Eugene	All Other	<	<		<	<		<	<	<	<
Moloney Maura	All Other	<	<		<	<	<	<	<	<	<
Samaniego Robert Md	All Other										



Page 675 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

			-					_			
〈	<	<	<		<			<	<	All Other	Weiss Jeffrey Michael Md
<	<	<	<	<	<	ζ.		<	<	All Other	Boro Alexis David Md
										All Other	Elrafei Tarek Nabil Md
<	<	<	<	<	<	<			<	All Other	Cabral Lisa Md
<	<	<	<	<	<	<		<	<	All Other	Demasio Kafui Alfreda Md
										All Other	Padmavathi Murakonda Md
										All Other	Bisson Paul
<	<	<	<						<	All Other	Nelligan Maureen
										All Other	Banquet Agnes Quiman Md
<	<	<	<	<	<	<		<	<	All Other	Shin Joseph H Md
										All Other	Mussman James Robert Md
										All Other	Phillips John L Md
										All Other	Bolkhovets Dmitry Md
~	<	<	<	<	<	<		<	<	All Other	Garcia Mario J Md
										All Other	Tang Mark Md
~	<	<	<	<	<	<		<	<	All Other	Spevack Daniel M Md
										All Other	Patel Mehul Pravinbhai Md
<	<	<	<	<	<	<		<	<	All Other	Pearlman Scott Brian Md
<	<	<	<		<			<	<	All Other	Weisstuch Zvi Samuel Md
<	<	<	<	<	<	<		<	<	All Other	Leone Matthew Salvatore Md
										All Other	Israel David Md
										All Other	Raichoudhury Ritesh Md
<	<	<	<		<			<	<	All Other	Haines Mary Ann Md
<	<	<	<	<	<	<	1	<	<	All Other	Garg Madhur Kumar Md
<	<	<	<		<			<	<	All Other	Pardanani Setul Ram Md
~	<	<	<	<	<	<	1	<	<	All Other	Oktay Maja
										All Other	Salomon Guy Md
										All Other	Shah Binod P Md
<	<	<	<	<	<	<		<	<	All Other	Lee Hyun-Joon Md
										All Other	Dinnall Vanessa Nicola Md
										All Other	Blackmun Dorothy Lanham
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	.iv 2.b.iii	iii 2.a.iv	i 2.a.iii	2.a.i	Provider Category	Provider Name
									n Projects	Participating in Projects	



Page 676 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Product Name Product Name All Coner Provider Ceetagory 2 All 2 All 2 All 2 All 2 All 3 All		Participating in Projects	jects									
Schapp MoS — All Others — All O	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Statistical Modera	Metropolitan Jewish Hm Care	All Other										
All Orber	Moradi Issac Eshagh Md	All Other										
Maniform Mail Ones Mail	Wells Barbara	All Other	<			<		<			<	
San Mod All Others IX	Ostfeld Robert J Md	All Other	<	<		<	<	<	<	<	<	<
Al Other All Other Colors Colo	Taviloglu Gurkan Md	All Other	<	<		ζ	<	ζ	<	<	<	<
All Other Molty All Other Molty All Other	Nodiff Debra	All Other	<	〈				〈	〈	〈	<	<
abido All Other C <	Chang Tylis	All Other	<	<		ζ	<	ζ	<	<	<	<
IMMC All Other IX	Kostko Oksana Md	All Other										
Mode All Other C <t< td=""><td>Litwin Alain H Md</td><td>All Other</td><td><</td><td><</td><td></td><td>ζ.</td><td><</td><td>ζ.</td><td><</td><td><</td><td><</td><td><</td></t<>	Litwin Alain H Md	All Other	<	<		ζ.	<	ζ.	<	<	<	<
Idd All Other IX	Sarwahi Vishal Md	All Other	<	<		ζ.	<	ζ.	<	<	<	<
All Other	Goel Sanjay Md	All Other	<	<		<	<	<	<	<	<	<
MMMd All Other C <t< td=""><td>Dar Peer Md</td><td>All Other</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Dar Peer Md	All Other	<	<		<	<	<	<	<	<	<
All Other All	Park Maryann M Md	All Other	<			<		<	<	<	<	<
Lillian Md All Other X	Geller Gennifer L Md	All Other	<						<	<	<	<
Md All Other X	Berdichevsky Lillian Md	All Other	<	<		<	<	<	<	<	<	<
IA All Other IX	Colodny Nikki Md	All Other	<	<				<	<	<	<	<
Ine Elizabeth All Other Image: Control of the control	Larocco Linda A	All Other										
SRPa All Other STRPA STRPA All Other STRPA STRPA All Other STRPA ST	Primavera Diane Elizabeth	All Other	<	<		<	<		<	<	<	<
ary All Other III I	Randall Phyllis Rpa	All Other										
a Md All Other I I I I I I I I I I I I I I I I I I I	Paul Arlette Mary	All Other	<	<		<	<	<	<	<	<	<
iia Lonette Md All Other IX	Rybalova Irina Md	All Other	<	<	<	<	<	<	<	<	<	<
JMd All Other V <th< td=""><td>Mcintyre Sophia Lonette Md</td><td>All Other</td><td><</td><td><</td><td></td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td></th<>	Mcintyre Sophia Lonette Md	All Other	<	<		<	<		<	<	<	<
C All Other Image: Mid All Other Image: Mid	Zapata Ryan J Md	All Other	<	<		<	<	<	<	<	<	<
Innesh Md All Other Image: Control of the property of	Sjr Medical P C	All Other										
Idra Flavia Md All Other shraf Md All Other v Md All Other All Other V	Belayneh Lulenesh Md	All Other	<									
Intraft Md All Other Intract of the control of the con	Braganza Sandra Flavia Md	All Other	<	<			<		<	<	<	<
v Md All Other V <t< td=""><td>Gill Zaheer Ashraf Md</td><td>All Other</td><td><</td><td><</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Gill Zaheer Ashraf Md	All Other	<	<	<	<		<	<	<	<	<
All Other Image: Christine Md All Other Image: Christine Md Image: C	Chang Andrew Md	All Other	<	<		<	<	<	<	<	<	<
a Christine Md All Other IV	Song Jing Md	All Other										
	Macbeth Laura Christine Md	All Other	<						<	<	<	<
	Hamill Susan	All Other										



Page 677 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Jakubowicz Pamela Jasmine Md	All Other	<	<		<	<	<	<	<	<	<
Zhang Jian Dpm	All Other										
Mount Vernon Hospital	All Other	<	<	<	<	<	<	<	<	<	<
Grasa Gabriela Anamaria Md	All Other										
Monroe Julie	All Other	<						ζ.	<	<	<
Schwartz Richard	All Other										
Sabur Rumana C Md	All Other	<	<			<		<	<	<	<
Soliman Manal	All Other										
Condro Nancy Ann	All Other	<						<	<	<	<
Huang Gloria Shining	All Other	<	<		<	<	<	<	<	<	<
Ishtiaq Bakhtiar Md	All Other	<	~		<		<	<	<	<	<
Wright Roberta Diane	All Other	<	~	<	<	<	<	<	<	<	<
Cole Joseph Clifton Md	All Other	<						<	<	<	<
Sykes Gerard Md	All Other	<	<			<		<	<	<	<
Gotian Amnon Md	All Other										
Naqvi Huma Hasnain Md	All Other	<	<		<	<	<	<	<	<	<
Proskin Wendy Aleda Md	All Other	<						<	<	<	<
Wolf Kristin M Md	All Other	<	<		<	<		<	<	<	<
Westchester Neurological Cnsl	All Other										
Gennarelli Louis A Md	All Other	<	<		<	<	<	<	<	<	<
Christopher B Nicora M D	All Other	<									
Dimarco Rosaria F Md	All Other	<						<	<	<	<
Parsa Tania Md	All Other	<	<		<	<		<	<	<	<
Neal-Perry Genevieve S Md	All Other	<	<		<	<	<	<	<	<	<
Woo Mary Md	All Other	<	<		<	<		<	<	<	<
Rieger Alicia J	All Other	<						<	<	<	<
Adapa Srinivasa Reddy Md	All Other										
Miller Hanan G Md	All Other										
Riffle Anne Elizabeth	All Other										
Leffler Steven Ira Md	All Other										
Faunt Nancy	All Other	<	<			<		<	<	<	<



Page 678 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Westchester Medical Grp Pc	All Other	<						<	<	<	<
Levy Denise Antoinette Dpm	All Other	<	<		<	<	<	<	<	<	<
Smith Claudine Althea A Md	All Other	<	<			<		<	<	<	<
Feder Hillary	All Other	<	<	<	<		<	<	<	<	<
Angello Thomas	All Other	<						<	<	<	<
Gruber Regina	All Other	<	<		<	<		<	<	<	<
Suzman Michael S Md	All Other	<						<	<	<	<
Mittapalli Kesava R Md	All Other	<	<	<	<		<	<	<	<	<
Gabriel Hyerim	All Other	<	<		<	<		<	<	<	<
Henry Lernice L Md	All Other	<	<					<	<	<	<
Outon Andre	All Other	<	<	<	<		<	<	<	<	<
Sax Kenneth	All Other	<	<		<	<		<	<	<	<
Shafran Gail	All Other	<	<		<	<	<	<	<	<	<
Perera Thomas B Md	All Other	<	<		<	<	<	<	<	<	<
Berger Renee Suzanne Cmm	All Other	<	<		<	<		<	<	<	<
Kaul Bindu Md	All Other	<	<		<	<	<	<	<	<	<
Ryntz Timothy E Md	All Other	<	<				<	<	<	<	<
Tatsapaugh Gloria	All Other	<	<		<	<		<	<	<	<
Morse Joyce	All Other	<	<		<	<		<	<	<	<
Lindenmeyer Louise	All Other	<	<		<	<		<	<	<	<
Santoni Rugiu Francesco Md	All Other										
Mandanas Victor J	All Other										
Boreland Ethlyn M	All Other	<	<		<	<	<	<	<	<	<
Balidemaj Kujtim Md	All Other	<	<		<	<	<	<	<	<	<
Carter Kimberly	All Other	<						<	<	<	<
Levine Richard M Np	All Other	<	<		<	<	<	<	<	<	<
Ortiz Martin	All Other	<						<	<	<	<
Tashman Stuart Matthew Md	All Other	<			<		<	<	<	<	<
Houten John Kenneth Md	All Other	<	<		<	<	<	<	<	<	<
Weeks Williams David	All Other										
Cho Michael H Md	All Other										



Page 679 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Provider Name Provider Cotagogy 2x 2x 2x 2x 2x 2x 2x 2		Participating in Projects	cts		_							
Al Other	Provider Name	Provider Category	2.a.i	2.a.iii		3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
All Others All Ot	Ucpa Of Putnam & So Dutchess	All Other										
All Other All	Bhitiyakul Saharat Md	All Other	<	<	~	<		<	<	<	<	
All Other All	Rizvi Seema Sami Md	All Other										
All Other All	Traeger Nadav Md	All Other										
All Other	Littleton Andrea Wileen Md	All Other	<	~		<		<	<	<	<	
Mi Other	Muggia Victoria A Md	All Other	<	~	→	<	<	<	<	<	<	
All Other All	Campbell Andrew B Md	All Other	<	~	→	<	<	<	<	<	<	
All Other All Ot	Bloom Adam Harry Md	All Other										
All Other All	Gerber Dmitry Md	All Other										
All Other	Shea Kathleen	All Other										
All Other All Ot	Busby Alan	All Other										
All Other X	Fitten Joan T Np	All Other	<	<		<		<	<	<	<	
All Other All Ot	Blake Julie Ann Md	All Other	<	<	<	<	<	<	<	<	<	
All Other	Jhang Helen J Park Md	All Other	<					<	<	<	<	
All Other All Other X	Yamani Amir Md	All Other	<	<		<	<	<	<	<	<	
All Other	Terraciano Anthony J Md	All Other	<	<	<	<	<	<	<	<	<	
All Other \$	Schwartz Paige M Md	All Other										
All Other	Shapiro Kenneth Md	All Other	<	<		<		<	<	<	<	
All Other All Other All Other	Malara Kathleen Marcella	All Other	<	<	<	<		<	<	<	<	
All Other 4	Simpson Sonia	All Other	<	<	<	<		<	<	<	<	
All Other 4 I Other	Helft Joseph Md	All Other	<	<	<	<	<	<	<	<	<	
All Other All Other All Other \$\frac{1}{2}\$ \$\f	Cotto Sylvia	All Other	<	<			<			<	<	
All Other	Martin Eric L Md	All Other										
All Other	Husain Syed S Md	All Other										
All Other	Call Elizabeth M Md	All Other	<	<	<	<		ζ.	<	<	<	
All Other All Other All Other Image: Control of the control o	Lado Fred Alexander Md	All Other	<	<	<	<	<	<	<	<	<	
All Other All Other All Other All Other All Other	Hilaire Marc Richard Md	All Other										
W Paul Md All Other All Other V All Other V V V<	Sambataro Simonetta Md	All Other	<									
All Other All Other	Francella Andrew Paul Md	All Other	<					ζ.	<	<	<	
	Tam Jeannie Md	All Other	<	<	<	<	<	<	<	<	<	
	Bekritsky Esther	All Other										



Page 680 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Provider Category 2.1 2.1.		Participating in Projects	cts									
M. Other AI	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Al Other	Vaidya Minal		ζ.	<	<	ζ.	<	<	<	<	<	<
All Obner All	Matiash Mark Md	All Other	<	<	ζ.	ζ.	<	<	<	<	<	<
Al Other Al	Colon Belkis Arelis Md	All Other										
ALI Other ALI Ot	Hashim Asmaa	All Other	~	<			<		<	<	<	<
Mil Other Mil Other Color Colo	Johnson Wendy	All Other										
All Other All	Kitsis Elizabeth	All Other	~	<			<		<	<	<	<
All Other All	Barnett Tracey	All Other	~						<	<	<	<
Mali Oner All Oner Al	Tuluca Luciano	All Other										
All Other All Ot	Ginsburg Michael M Dpm	All Other	~	<			<		<	<	<	<
All Other	Lok Jonat Dpm	All Other										
All Other X X X X X X X X X X X X X X X X X X X X X X X X X X X <th< td=""><td>Dreyzina Yelena</td><td>All Other</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td>~</td><td><</td></th<>	Dreyzina Yelena	All Other	<	<		<	<	<	<	<	~	<
by Md All Other V <	Savransky Yevgeny Md	All Other	<	<		<	<	<	<	<	<	<
All Other All	Hodges Jason Leroy Md	All Other										
All Other	Andrus Stephen Md	All Other	<						<	<	<	<
All Other	Cole Karen	All Other										
All Other All	Baker Margaret Np	All Other	<									
All Other All	Rosser Mary Lee	All Other	<	<		<	<	<	<	<	<	<
All Other	Gold Lisa	All Other	ζ.	<		<	<		<	<	<	<
All Other All Other <t< td=""><td>Fabre Lynn D</td><td>All Other</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Fabre Lynn D	All Other										
pv All Other All Other pt All Other All Other spt All Other All Other sinc Spv All Other All Other All Other All Other All Other All Other All Other All Other Patsy Md All Other All Other	Desa Kenneth	All Other	<	<		<	<		<	<	<	<
pt All Other nc Spv All Other Spt All Other All Other St Spt St All Other St Spt St All Other St All Other St Patsy Md All Other All Other St St St	Occupations Inc Spv	All Other										
All Other	Occupations Inc Spt	All Other										
Spit All Other Image: Control on DMd All Other Image: Control on DMd All Other Image: Control on DMd Image: Co	Rehab Programs Inc Spv	All Other										
Spiv All Other Image: Control of the co	Multi County Cdc Spt	All Other										
Plnc Spv All Other V	Multi County Cdc Spv	All Other										
Inc Spv All Other Inc Spv All Other Inc Spv	Wang Yumei Md	All Other	<	<		ζ.	<	<	<	<	<	<
Item D Md All Other V	Crystal Run Village Inc Spv	All Other										
//d	Shifteh Keivan Md	All Other	ζ.	<		ζ.	<	<	<	<	<	<
Md	Burt-Miller Barrington D Md	All Other										
	Samchuk Tatyana Rpa-C	All Other										
	Thomas Elizabeth Patsy Md	All Other										



Page 681 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

\		ζ.	ζ.						\	All Other	Kenamore Sara Fox Md
<		<	<	<	<	<	1	<	<	All Other	Friedman Benjamin Wolkin Md
<	<	<	<	<	<	<	1	<	<	All Other	Gray Julia Md
								1	<	All Other	Greco-Tartaglia Gina
<	<	<	<	<		<		<	<	All Other	Kelly Lesa
										All Other	Sdtc The Center For Discovery
<	<	<	<		<	<		<	<	All Other	Nathan Ely B Md
<	<	<	<	<	<	<	1		<	All Other	Keene Adam Barnett Md
<		<	<	<			1	<	<	All Other	Walker Kelly Caramore Cnm
<	<	<	<	<	<	<		<	<	All Other	Bernstein Laura Md
										All Other	Gardner Traci F Md
<	~	<	<		<	<	1	<	<	All Other	Bussey Lester Fitzgerald Md
										All Other	Basavaraju Nerlige G
	<			<		<			<	All Other	Beuchert Philip
<		<	<	<	<	<	1		<	All Other	Chervenak Judi Lee Md
<	<	<	<		<				<	All Other	Culmine John Md
<		<	<	<		<	1	<	<	All Other	EI-Sabrout Rafik Abdelaziz Md
<	~	<	<		<		1		<	All Other	Elliott Charmaine
										All Other	Hughes Melville Howard Addison Md
<	~	<	<					1	<	All Other	Kulk Judith
<	~	<	<	<	<	<	1		<	All Other	Lynn Brian P
\		<	<	<	<	<	1	<	<	All Other	Pullman James M
										All Other	Rafique Ilora I
<	<	<	<		<		1	<	<	All Other	Raum Donald Douglas Md
<	<	<	<	<	<	<	1	<	<	All Other	Reznik Sandra E
										All Other	Rosenthal Margot E
<		ζ.	<	ζ.	ζ.	<			<	All Other	Schiff Robin Faryll
<	<	<	<	<	<	<	1	<	<	All Other	Scott Robin L
										All Other	Segarra Pedro R
<		<	<	<	<	<	1	<	<	All Other	Srinivas Vankeepuram S
\	<	<	<	<	<	<	1		<	All Other	Vezza Elena L Md
4.b.ii		3.d.iii	3.b.i	3.a.ii	3.a.i	/ 2.b.iii	ii 2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									n Projects	Participating in Projects	



Page 682 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	ts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Munro Kimberly C Md	All Other	<	<		<	<		<	<	<	<
Rosen Andrew Md	All Other										
Channa Prabjot Md	All Other	<	<			<		<	<	<	<
Myerson Alice S	All Other	<	<		<	<	<	<	<	<	<
Vincetic Anto Dpm	All Other										
Gordon Jonathan Craig Md	All Other										
Surbnshanyan Irina Md	All Other	<	ζ.	<	<		<	<	<	<	~
Varanasi Sankar Narayana Md	All Other	<	<		<	<		<	<	<	<
Klein Charna Md	All Other	<	<		<	<	<	<	<	<	~
Brown Lamont Darwan Md	All Other	<	<	<	<	<	<	<	<	<	<
Varca Louise C	All Other	<	<	<	<	<	<	<	<	<	<
Shukla Kalpesh V Md	All Other	<	<	<	<		<	<	<	<	<
Garcia-Rybkin Michelle	All Other										
New Windsor Pediatrics Pllc	All Other										
Aziz Mohammed Ahmed Md	All Other	<	<		<	<		<	<	<	<
Cincu Catalina E Md	All Other										
Ovshayev Juliet Md	All Other	<	<	<	<	<	<	<	<	<	<
Shvartzman Arlette N Md	All Other	<	<	<	<		<	<	<	<	<
Moadel Renee M Md	All Other	<	<		<	<	<	<	<	<	<
Weinberg Jerry Charles Md	All Other										
Haigentz Missak Jr Md	All Other	<	<		<	<	<	<	<	<	<
Solomon Molham M	All Other	<	<	<	<	<	<	<	<	<	<
Massoumi Hatef Md	All Other										
Einstein Francine Hughes Md	All Other	<	<		<	<	<	<	<	<	<
St Cabrini Nursing Home Adhc	All Other	<									
Shafizadeh Farshad Md	All Other										
Seecharran Bonnie V	All Other	<			<		<	<	<	<	<
Somersel Gavin N Md	All Other	<	<			<		<	<	<	<
Ubaid Shaik M Md	All Other	<									
Dolan Siobhan M Md	All Other	<	<		<	<	<	<	<	<	<
Orton Teresa Maria	All Other										



Page 683 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<						<	All Other	Calleo-Cross Annamaria Do
<	<	<	<		<	<		<	<	All Other	Di Marco Tracie Lee
<	<	<	<	<	<	<		<	<	All Other	Hochster Howard James Md
										All Other	Estela Ogiste Md Phd Pc
<	<	<	<						<	All Other	Landis Jill Deborah
<	<	<	<		<	<		<	<	All Other	Turk Jed L Md
<	<	<	<	<		<	<	<	<	All Other	Darmiento Anthony R Md
										All Other	Adversario Eden Florendo
										All Other	Hariharan Radhika Md
										All Other	Crystal Run Village Smp
										All Other	Occupations Inc Smp
										All Other	Gateway Comm Industries Smp
<	<	<	<						<	All Other	Sharma Nitya
<	<	<	<	<	<	<		<	<	All Other	Braunschweig Ira Md
<	<	<	<	<	<	<			<	All Other	Tomer Gitit Md
<	<	<	<					<	<	All Other	Maisey Susan B Md
<	<	<	<	<	<	<		<	<	All Other	Chuang Cathy Md
<	<	<	<	<	<	<		<	<	All Other	Raff Amanda Clare Md
<	<	<	<	<	<	<		<	<	All Other	Werner Craig Md
										All Other	Sullivan Arc Smp
										All Other	Davae Ketan C Md
<	<	<	<	<	<	<		<	<	All Other	Herman Merrill S
<	<	<	<	<	<	<		<	<	All Other	Gomez Mery C
									<	All Other	Lim-Melia Elizabeth R Md
<	<	<	<	<	ζ.	<		<	<	All Other	Vaidya Sudhir Purushottam
<	<	<	<						<	All Other	Jong Irene
<	<	<	<	<		<			<	All Other	Weber Philip A Md
<	<	<	<	<	<	<		<	<	All Other	Kazakov Valeri I Md
										All Other	Castro Diana Dpm
									<	All Other	Elant At Newburgh Adhc
										All Other	lavicoli Laura Gail Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	i 2.a.iv	2.a.iii	2.a.i	r Name Provider Category	Provider Name
									jects	Participating in Projects	



Page 684 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Provider Name Provider Canagory 2.a.		Participating in Projects	cts									
Mad Jubbal All Other School Sc	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Modes Mother Mo	Dave Hirendrakumar J Md	All Other										
All Other All	Wiseman Samson Md	All Other	<	<		<	<	<	<	<	<	<
do Helyalat MAI All Others Al	Themistocle Fenar	All Other										
MMM All Other X <th< td=""><td>Balakhane Edmond Nejat Md</td><td>All Other</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Balakhane Edmond Nejat Md	All Other										
MM All Others XX	Katz Debra Cari Cnm	All Other	ζ.	ζ.	<	ζ.	〈	ζ.	ζ.	ζ.	<	<
All Other Ands All Other Ands All Other Ands All Other A	Mantica Robert P Md	All Other	<			<		<	<	<	<	<
ANAME ANAME AN Other E. M. ANAME ANAME AN OTHER E. M. ANAME ANA	Saboor Sadia Md	All Other										
All Other XI V	Foronjy Robert Francis Md	All Other	~	<		<	<	<	<	<	<	<
MM All Other X	Cushner Michael A Md	All Other	~						<	<	<	<
d MMM All Other X <	Gorwara Simon K Md	All Other	<	<		<	<		<	<	<	<
Ne Mid All Other X	Chechik Daniel Md	All Other	~	<		<	<	<	<	<	<	<
Md All Other X	Weintraub Christine Md	All Other	<	<		<	<	<	<	<	<	<
All Other All	Levy Adam Scott Md	All Other	<	<		<	<	<	<	<	<	<
monas Hartley All Other SC SC <td>Shur Irina N Md</td> <td>All Other</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Shur Irina N Md	All Other	<	<		<	<	<	<	<	<	<
bin Mid All Other IX	Rechtschaffen Thomas Hartley	All Other										
ar Md All Other All Other C	Derose Joseph John Md	All Other	<	<		<	<	<	<	<	<	<
n All Other Image: Control of the contr	Muger Vinod Kumar Md	All Other										
W Md All Other X <t< td=""><td>Wingate At Beacon</td><td>All Other</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Wingate At Beacon	All Other										
All Other All Ot	Christiana Joseph W Md	All Other	<	<		<	<		<	<	<	<
ahani M J Md All Other C	Hammoud Ali Md	All Other	<	<		<	<		<	<	<	<
ah Podiatry Pc All Other X	Hassaninejad-Farahani M J Md	All Other	<	<			<		<	<	<	<
Ctr Adhc All Other S	Dr Proveen Kumrah Podiatry Pc	All Other	<	<		<	<	<	<	<	<	<
Ctr Adhc All Other Sign of the content	Li Peng Md	All Other	~	<		<	<	<	<	<	<	<
In Mid All Other All Other Image: Company of the property of the	Bethel Nrs & Reh Ctr Adhc	All Other										
n All Other V	Gaglio Paul Joseph Md	All Other	<	<		<	<	<	<	<	<	<
CC All Other C All Other C	Dalland Linda Jean	All Other	<	<		<	<	<	<	<	<	<
All Other Image: Control of the con	Beacon Medical Pc	All Other										
All Other All Other Das Md All Other All Other Image: Control of the c	Kizer Jorge R Md	All Other	<	<		<	<	<	<	<	<	<
Das Md All Other I Company of the Co	Afari Jacquelyn Md	All Other										
	Gharekhan Mandira Das Md	All Other	<						<	<	<	<
	Mccullough Gene P	All Other										



Page 685 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<	<	<	<	All Other		Bergstein Karen Cnm
<	<	<	<	<	<	<		<	<	All Other		Akalin Enver Md
<	<	<	<	<	<	<		<	<	All Other		Sibinga Nicholas E S Md
										All Other		Pellegrino Maria Md
										All Other	Michael Gaesser Joseph Md All	Michael Gaess
<	<	<	<	<	<	<		<	<	All Other		Hughes Marianne
<	<	<	<		<			<	<	All Other	Saito-Schachner Ana Yuri Md All	Saito-Schachn
<	<	<	<		<			<	<	All Other		Duggan Mary Md
<	<	<	<		<	<		<	<	All Other		David S Cho Md Pllc
<	<	<	<		<	<		<	<	All Other		Demboski David P Rpa
										All Other		Valdes Maurico
<	<	<	<	<	<	<		<	<	All Other		Haleem Abdul Md
<	<	<	<	<	<	<	<	<	<	All Other		Hafeez Mohammad Md
<	<	<	<	<	<	<		<	<	All Other		Labovitz Daniel Lockett Md
<	<	<	<	<	<	<	<	<	<	All Other		Popa Octavian Md
										All Other		Kelsch Robert Dmd
<	<	<	<	<	<	<		<	<	All Other		Dickson Darlene
<	<	<	<					<	<	All Other		Rubino Belinda Cnm
<	<	<	<	<	<	<		<	<	All Other		Buxton Family Practice Pllc
<	<	<	<	<		<	<	<	<	All Other		Nazziola Eric Anthony Md
										All Other		Sacajiu Galit Meller Md
<	<	<	<		<			<	<	All Other		Polisar Mark J Md
<	<	<	<						<	All Other		Abbattista Maria Cristina Md
										All Other	Fam Empowerment Council Hcbs5 All	Fam Empower
										All Other		Datta Arpita Md
<	<	<	<						<	All Other		Fass Daniel E Md
<	<	<	<	<	<	<		<	<	All Other		Brody Geraldmd
<	<	<	<	<	<	<		<	<	All Other	Bencosme Ursulina Luisa Md All	Bencosme Urs
										All Other		Balikcioglu Dimyan Md
<	<	<	<		<	<		<	<	All Other	Solomon Lawrence William Md All	Solomon Lawr
<	<	<	<	<	<	<		<	<	All Other		Kaubisch Andreas Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name	
									Projects	Participating in Projects		



Page 686 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

											All Other	Naing Andrew Md
<	<	<	<	<	<	<		<	<	,	All Other	Mbekeani Joyce
<	~	<	<	<	<	<	<	<	<	,	All Other	Vittorio Joseph Anthony Md
										,	All Other	Kaplan Alexander V Md
										,	All Other	Kobeckis Elizabeth Carpio
<	~	<	<	<	<	<		<	<	,	All Other	Mohammad Sajjad
<	<	<	<						<	,	All Other	Korosi Anthony Francis Md
										,	All Other	Newman-Zitka Barbara A Md
										,	All Other	Starr Don M Md
<	~	<	<						<	,	All Other	Charny Caleb K Md
<	~	<	<	<	<	<	<	<	<	,	All Other	Fueg Adrienne Md
<	<	<	<						<		All Other	Kleban Rebecca Md
										,	All Other	Feldman Howard Lee Md
<	~	<	<	<	<	<		<	<	,	All Other	Mazarin Gregory I Md
										,	All Other	Lee Shi-Wen Do
										,	All Other	Landzberg Kim Starer Md
										,	All Other	lda Joseph Richard
										,	All Other	Rehab Programs Hcbs5
<	<	<	<						<	,	All Other	Ross Eugene R Md
<	~	<	<	<	<	<		<	<	,	All Other	Agard-Henriques Bernadette N
										,	All Other	Shrestha Binaya Md
<	~	<	<		<			<	<	,	All Other	Clarick Robert Harrison Md
<	~	<	<		<	<		<	<	,	All Other	Danisi Fabio Osvaldo Md
<	<	<	<	<	<	<		<	<		All Other	Fernandez Garcia Aracelis D A
<	<	<	<		<	<		<	<	,	All Other	Lee William Md
										,	All Other	Jones Samuel Md
											All Other	Emili Gregory Md
<	<	<	<	<	<	<	<	<	<	•	All Other	Abdullah Medical Pc
											All Other	Ruiz Javier Md
										,	All Other	Goldman Jeffrey Philip Md
<	<	<	<			<		<	<		All Other	Swaby Stanley Stephen Do
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category		Provider Name
									Projects	Participating in Projects		



Page 687 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Dunne Julianne Marie Md	All Other	<						<	<	<	<
Reddy Suman Mandadi Md	All Other										
Haynes Hilda Althea	All Other	~	~		<	~	~	<	<	<	<
Del Rio Marcela Md	All Other	<	~		<	<	<	<	<	<	<
Shepardson Alethea K	All Other	<	~		<	<	ζ.	<	ζ.	ζ.	<
Levi Peter Md	All Other										
Odierna Elizabeth Anne Md	All Other	<						<	<	<	<
Patel Rajesh Manharbhai Md	All Other										
Hardin John Avery Md	All Other	<	~		<	<	<	<	<	<	<
Putnam Family & Comm Ser Mh	All Other	<	~		<		<			<	<
Helen Hayes Hospital Rhcf	All Other										
Loeb Sheila L Cnm/Mmc	All Other	~	<			~		<	<	<	<
Northern Westchester Hosp Ctr	All Other										
Napolitano Antonio Md	All Other	~	<		<	~	~	<	<	<	<
Weigle Mark Raymond Md	All Other	<	<		<	<	<	<	<	<	<
Alamia Vito Jr Md	All Other										
Pisklakov Sergey Md	All Other										
Banks Erika Heidi Md	All Other	<	<		<	<	<	<	<	<	<
Willcare Lthhcp	All Other										
Palma Eugen Md	All Other	<	<		<	<	<	<	<	<	<
Valdivia Ana Y Md	All Other	~	<		<	~	~	<	<	<	<
Hassan Mostafa S Md	All Other	~	<	<	<	~	~	<	<	<	<
Stein Daniel Thomas Md	All Other	~	<			~		<	<	<	<
Flugman Scott Lawrence Md	All Other										
Mieszerski Laura E Md	All Other	<	<		<	<		<	<	<	<
Indelicato Rose Ann	All Other	<	<	ζ.	<	<	<	<	<	<	<
Goldstein Daniel Jacob Md	All Other	<	<		<	<	<	<	<	<	<
Asif Ahmed Md	All Other	~	<	<	<	~	~	<	<	<	<
Limani Robert B Md	All Other										
Havranek Thomas George Md	All Other	<	<		<	<	<	<	<	<	<
Nachmann Dennis S Dpm	All Other										



Page 688 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

										All Other	Sussman Howard Robert Md
<	<	<	<		<	<		<	<	All Other	Jafar Zubair M Md
<	<	<	<	<	<	<		<	<	All Other	Einstein Mark Howard Md
										All Other	Crofford Marsha J Md
										All Other	Tesler Peter Jon Md
										All Other	Alfieri Donna Marie Dpm
<	<	<	<		<			<	<	All Other	Posner Jonathan
<	<	<	<	<	<	<		<	<	All Other	Mian Umar Khalil Md
										All Other	Schiffer Todd Jay Md
										All Other	Calvary Hha & Hospice Care
<	<	<	<						<	All Other	Doyle James J Md
										All Other	Russo Marian Angela Md
<	<	<	<		<	<		<	<	All Other	Bicocchi Lydia
<	<	<	<	<	<	<	<	<	<	All Other	Bistritz Janice Np
										All Other	Boltin Patricia
<	<	<	<		<	<		<	<	All Other	Jenks Nancy
<	<	<	<	<	<	<	<	<	<	All Other	Schubert Lartigue Phys Llc
<	<	<	<	<				<	<	All Other	Merguerian Susan
<	<	<	<		<			<	<	All Other	O'Connor Eileen
<	<	<	<		<			<	<	All Other	Plachta Leslie
<	<	<	<	<	<	<	<	<	<	All Other	Prior Boyer Marianne T
<	<	<	<	<	<	<	<	<	<	All Other	Ringstad Jennifer
<	<	<	<	<	<	<	<	<	<	All Other	Velez Sonia
									<	All Other	Raynes Hillary Ruth Md
<	<	<	<		<	<		<	<	All Other	Mastrocola Nancy Ann
										All Other	Kiyici Aylin Md
<	<	ζ.	ζ.	<	<	<		<	<	All Other	Lwin Lin Nyunt Md
<	<	<	<		<			<	<	All Other	Cunningham Chinazo Opia Md
										All Other	Pereira Angela
										All Other	Yuabov Boris Dpm
										All Other	Rothman Lisa
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 689 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Provider Name Provider Category 2Au		Participating in Projects	cts									
About M3 All Ones	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
ad d All Others ILI OTHER IL	Sullivan County Arc-Lv	All Other										
Mathematical Math	Eisen Louis Max Md	All Other	<	<	<	<	<	<	<	<	<	<
Family All Other All Oth	Pasha Ghousia Jabeen Md	All Other										
All Other All Other Colors Col	Omrdd/Rehab Programs	All Other										
Al Other All Oth	Summers Florence	All Other	ζ.	ζ.		<	<		<	ζ.	<	<
S S MAINDRAN ALLOCHORY MINDRAN ALLOCHORY MAI OTHORY ALLOCHORY	Milan Felise B Md	All Other	<	ζ.			~		<	\	<	<
SIMM	See Mary Celaine Md	All Other	<									
by Md All Other C <	Latzman Bryan Russell Md	All Other	<	<		<	~	<	<	<	<	<
India All Other Image: Control of the c	George Sandy Stanley Md	All Other	<						<	<	<	<
IMM All Other X <th< td=""><td>Jee Paul</td><td>All Other</td><td><</td><td><</td><td></td><td><</td><td>~</td><td></td><td><</td><td><</td><td>~</td><td><</td></th<>	Jee Paul	All Other	<	<		<	~		<	<	~	<
All Other	Gottesman Melissa E Md	All Other	<	<		<		~	<	<	~	<
Mid Mid All Other X	Liu Delong Md	All Other										
idd Md All Other IX	Chabon Brenda Phd	All Other	<	<		<	<	<	<	<	<	<
Mid All Other Column Column<	Rotenberg Ohad David Md	All Other	<	<			<		<	<	<	<
Incomment All Other	Cook Heather Tiffany Md	All Other										
dowicz Md Pc All Other W W W W W W W W W W W W W W W W W W W	Whang Eugene J Md	All Other										
Inn All Other IX	Slawomir Malendowicz Md Pc	All Other										
All Other	Engelhardt Martin	All Other	<	<		<		<	<	<	<	<
All Other	Nandi Arunabha	All Other										
All Other All Other IX IX<	Dayal Ashlesha	All Other	<	<		<	<	<	<	<	<	<
Iony Md All Other 4 Ill Other <th< td=""><td>Corbo Jill Md</td><td>All Other</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Corbo Jill Md	All Other										
d All Other 3 3 4	Fedrick Joseph Anthony Md	All Other										
All Other All Other All Other All Other All Other All Other All Other All Other Appudi Md All Other All Other All Other Is Md All Other All Other All Other	Putterman Chaim Md	All Other	<	<		<	<	<	<	<	<	<
All Other 4 Ill Other All Other 4 Ill Other Apudi Md All Other All Other 4 Ill Other S Md All Other All Other 4 Ill Other All Other 4 Ill Other	Lee Sunhee	All Other	<	<		<	<	<	<	<	<	<
All Other \$\frac{1}{3}\$	Shuter Jonathan Md	All Other	<	<		<	<	<	<	<	<	<
All Other \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ <td>London Ronald</td> <td>All Other</td> <td><</td> <td></td> <td></td> <td></td> <td></td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td>	London Ronald	All Other	<						<	<	<	<
All Other All Other All Other Image: Control of the control of	lgel Gerard J Md	All Other	<	<		<	<	<	<	<	<	<
All Other All Other All Other All Other	Ravi Srinivas Marellapudi Md	All Other										
All Other All Other	Garcen Dawn Md	All Other	<						<	〈	<	<
	Gleason Paul Francis Md	All Other	<						<	<	<	<
	Orange Rehab Occup Inc Hcbs 2	All Other										



Page 690 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Provider Name Provider Canagoyy 23,11 23,17		Participating in Projects	ects									
All Other	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
All Other	Uma D Ratakonda Md Pc	All Other	<	<		<	~	<	<	<	<	<
All Other	Woo Sunhee D Md	All Other	<	<		<	<		<	<	<	<
Al Other All Other A	Wilken Philip David	All Other										
All Other	Verna Christine Noelle	All Other	<				<			<		
No Middle All Other All Other Control Middle A	Manwani Deepa Girdharlal Md	All Other	<	ζ.		<	<	<	<	<	ζ.	<
br Adace All Other All Other <th< td=""><td>Spataro Joseph Angelo Md</td><td>All Other</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Spataro Joseph Angelo Md	All Other										
benn Md All Other Image: Control of the	Carillon Nrs Rehab Ctr Adhc	All Other										
ph Md All Other C.	Nesheiwat James Salem Md	All Other	<			<		<			<	
All Other X	Martini Anthony Joseph Md	All Other	<			<		<	<	<	<	<
Onn Mod All Other X	Levi Daniela Md	All Other	<	<		<	<	<	<	<	<	<
wMd All Other X <th< td=""><td>Kulsakdinun Chaiyaporn Md</td><td>All Other</td><td><</td><td><</td><td></td><td><</td><td>~</td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Kulsakdinun Chaiyaporn Md	All Other	<	<		<	~	<	<	<	<	<
MMM All Other X <th< td=""><td>Lowenkron David Drew Md</td><td>All Other</td><td><</td><td></td><td></td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Lowenkron David Drew Md	All Other	<			<		<	<	<	<	<
n/Md All Other X <t< td=""><td>Elsinger Elisabeth</td><td>All Other</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Elsinger Elisabeth	All Other	<	<		<	<	<	<	<	<	<
Selle Mid	Krauss Erika Shannon Md	All Other	<						<	<	<	<
sto Mod All Other All Other In the state of the	Campbell Caron Michelle Md	All Other	<	<		<	<	<	<	<	<	<
dd All Other All Other Let	Colon Federico Ernesto Md	All Other										
Ind All Other All Other Ind All Other Ind	Balar Nilesh Naran Md	All Other										
Md All Other 3 3 4	Androne Ana Silvia Md	All Other										
Md All Other All Other Company of the	Denney Julie W	All Other	ζ.	<		<	<		<	<	<	<
All Other All	Tighe John Francis Jr Md	All Other										
Ith Md All Other Ith Md Ith Md All Other Ith Md Ith Md All Other Ith Md Ith Md Ith Md All Other Ith Md I	Galvin Catherine Anne	All Other	<	<		<	<	<	<	<	<	<
Ith Md All Other STATE OF THE NATION OF THE	Lam Hao	All Other	ζ.	<			<		<	<	<	<
Md All Other All Other X X X	Orentlicher Rona Judith Md	All Other	ζ.	<		<	<	<	<	<	<	<
All Other All Other	Fried Robert Edward Md	All Other	ζ.	<			<		<	<	<	<
All Other All Other ant Md All Other All Other All Other All Other All Other All Other All Other	Baldanti Annmarie	All Other	ζ.	<		<		<	<	<	<	<
All Other	Klestzick Harold N Md	All Other	ζ.	ζ.		<	<	<	<	<	<	<
Int Mid All Other Id All Other All Other Image: Control of the control	Bonanno Joseph	All Other										
All Other	Podeszwa John Robert Md	All Other	ζ.			<		<	<	<	<	<
istine All Other S S S S S S S S S S S S S S S S S S S	Rodriguez Isabel C Md	All Other	<	<		<	<	<	<	<	<	<
All Other	Waxman Dennis Rpa	All Other	<			<		<	<	<	<	<
	Sosenko-Porytko Christine	All Other	<	<		<	<		<	<	<	<



Page 691 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Van Der Steeg John S Md	All Other	<	<		<	<		<	<	<	<
Niremberg Moyses Md	All Other	<	<		<	<	<	<	<	<	<
Sperling Karen Ellen Md	All Other	<	<		<	<	<	<	<	<	<
Daguilh Marie-Louis F Md	All Other	<	<			<		<	<	<	<
Sarah Neuman Ct Hith Reh Adhc	All Other										
Lindor-Antoine Nirva M	All Other	<	<		<	<		<	<	<	<
Kim Paul Hyungchul	All Other	<	<		<	<	<	<	<	<	<
Mcpadden Marion C Cnm	All Other										
Hackley Barbara Cnm	All Other	<	<		<	<	<	<	<	<	<
Sheindlin Jonathan A Md	All Other										
Mathur Manuja Md	All Other	<	<			<		<	<	<	<
Dyer Mary Ellen	All Other										
John Annamma	All Other										
Atlas Gregg Keith Dpm	All Other										
Villanueva Hugo J Md	All Other	<	<		<	<	<	<	<	<	<
Phillips Edward C Md	All Other										
Grant Carol A Md	All Other										
Wald-Cagan Paulette	All Other	ζ.	<		<	<	<	<	<	<	<
Oh Young Don Md	All Other	<						<	<	<	<
Hassan Khaled A Md	All Other	<	<	<	<	<	<	<	<	<	<
Finerman Wilmore B Jr Md	All Other	ζ.						<	<	<	<
Coven Barbara J Md	All Other	ζ.						<	<	<	<
Brown Collete	All Other	ζ.	<			<		<	<	<	<
Zafar Naureen	All Other	ζ.						<	<	<	<
Guerrieri Claudio Md	All Other										
Cuffe Ronald	All Other	ζ.	<		<	<		<	<	<	<
Daly Virginia Md	All Other	ζ.						<	<	<	<
Gordon Mark	All Other	ζ.	<		<		<	<	<	<	<
Mccoy Wanda	All Other										
Wurm Emanuel I Do	All Other	<						<	<	<	<
Bonadonna Susan E Md	All Other	<	<			<		<	<	<	<



Page 692 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<		<	<	All Other	Sanyal Rajat S Md
<	<	<	<		<			<	<	All Other	Wright Rodney L Md
										All Other	Bronxwood Home For Age Alp
										All Other	Sands Brenda M
<	<	<	<	<	<	<		<	<	All Other	Carlese Anthony J Do
<	<	<	<	<		<	<	<	<	All Other	Mahn Michele Marie
										All Other	Salatti Carolann Cnm
										All Other	Kahn Robert J
<	<	<	<	<	<	<		<	<	All Other	Heptulla Rubina A Md
<	<	<	<		<			<	<	All Other	Thomas Sherlan Angela
										All Other	Pagan Diane Elizabeth
<	<	<	<	<	<	<		<	<	All Other	Madu Assumpta Agoucha Md
										All Other	Klein Richard
<	<	<	<	<	<	<		<	<	All Other	Sasson Michelle
<	<	<	<						<	All Other	Bromberg Beth
<	<	<	<	<	<	<		<	<	All Other	Herbsman Neil Md
<	<	<	<		<	<		<	<	All Other	Tai Nhan Md
<	<	<	<						~	All Other	Gold Louis
										All Other	Morelli Jeanine Murphy
										All Other	Fingergut Judy E
<	<	<	<		<	<		<	~	All Other	Madoff Stacey Alison Md
<	<	<	<	<	<	<		<	<	All Other	Rieder Jessica Md
<	<	<	<	<	<	<		<	<	All Other	Mann Ranon E Md
		<			<				~	All Other	Patrick Michelle Evania
<	<	<	<		<	<		<	~	All Other	Abis Michelle L J Md
										All Other	Schwartz Elizabeth C Cnm
<	<	<	<		<	<		<	~	All Other	Callahan Brian D
<	<	<	<		<			<	<	All Other	Dudek Ronald D Md
<	<	<	<						~	All Other	Moore Beth Allen
<	<	<	<	<	<	<		<	<	All Other	Ricci Zina J Md
<	<	<	<	<	<	<	<	<	~	All Other	Schuettenberg Susan
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ts	Participating in Projects	



Page 693 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	ranicipaning in Projects	U,									
Provider Name	Provider Category 2	2.a.i :	2.a.iii	2.a.iv 2	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Warren Steven	All Other										
Rivas Yolanda Md	All Other	<	<		<	<	<	<	<	<	<
Lai Yu Jen Md	All Other										
Tellus Francois G Md	All Other										
Makolo Eric T Md	All Other	<	〈		<	\	<	<	<	<	<
Habert Marc Md	All Other	<				<			<		
Tojino Conrado N Jr Md	All Other										
Stamberg Eric B Md	All Other		<			<		<	<	<	<
Pollack Staci E Md	All Other	<	<		<	<	<	<	<	<	<
Devore Nancy Cnm	All Other		<			<	<	<	<	<	<
Bronx Center Rehab & Hith Car	All Other	<						<			
Brett-Mohyla Maureen Joan	All Other										
Zweig Kenneth E Md	All Other	<	<	<	~		<	<	<	<	<
Singh Puja Md	All Other	<				<			<		
Oiseth Stanley J Md	All Other										
Pintauro Robert	All Other										
Rahman Riaz	All Other	<	<			<		<	<	<	<
Neil Emancia Patricia Md	All Other										
Perilli Gaetano Md	All Other										
Osborne Olive Clarice Md	All Other	<	<		<	<	<	<	<	<	<
Cracchiolo Diane	All Other										
Schiller Bradford C Md	All Other	<						<		<	<
Waldman Joshua	All Other	<						<	<	<	<
Hart Douglas Md	All Other	<						<		<	<
Abadir-Hallock Michelle	All Other		<			<		<		<	<
Shapiro Alan	All Other		<		<		<	<		<	<
Whitney Kathleen	All Other		<					<		<	<
Hameedi Faiq Ali Md	All Other		<			<		<		<	<
Schlesinger Kathie	All Other		<					<		<	<
Opatich Juliana	All Other	<	<			<		<		<	<
Schreiber Klaus	All Other	<	<		〈	<	<	<	<	<	<



Page 694 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

					•				k	A HI CHICK	
X	•		8		8			8	3	All Other	Benenson Blanche S Md
										All Other	Precision Health Inc
										All Other	Sankar Douglas D Md
<	<	<	<		<			<	<	All Other	Schechter Miriam B Md
		<			<				<	All Other	Aristide Dominique Md
<	<	<	<	<	<	<	<	<	<	All Other	Sampat Jayesh V Md
<				<	<	<		<	<	All Other	Mantello Ginny
<		<		<	<	<		<	<	All Other	Gonzalez David Md
<	<	<	<	<	<	<		<	<	All Other	Koenigsberg Tova C Md
										All Other	Hebrew Hsp Hm Of Westchester
<	<	<	<	<	<	<	<	<	<	All Other	Aszalos M Rita Md
										All Other	Farah Samer Md
<		<	<		<			<	<	All Other	Samuelson Sana Md
<	<	<	<	<	<	<		<	<	All Other	Puente Anibal O Md
										All Other	Pesce Steven John Md
										All Other	Richman Aaron D Md
<	<	<	<		<	<		<	<	All Other	Sama Michael A Md
										All Other	Akalonu Augustine T Md
										All Other	Asfaw Zergabachew Md
										All Other	Dassa Gabriel L Md
<	<	<	<	<	<	<		<	<	All Other	Guha Chandan Md
										All Other	Marini Robert Anthony Md
	1	<			<				<	All Other	Nwahiwe Oluchi N
										All Other	Rubin Michael Benjamin Md
<	<	<	<	<	<	<	<	<	<	All Other	Abbi Rakesh
<	<	<	<	<	<	<		<	<	All Other	Chin Tin Sik
<	<			<		<		<	<	All Other	Cole Sonia Lois Md
										All Other	Gonzalez Leticia Md
										All Other	Sedlackova Ludmila
<	<	<	<		<			<	<	All Other	Gbur Maria S Md
										All Other	Albulak Mehmet Kerim Md
4.b.ii	ii 4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 695 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	rojects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Yu Jennifer Chua Md	All Other	<	<			<		<	<	<	<
Riska Paul F Md	All Other	<			<	<	<	<	<	<	<
Fisher Lisa A Md	All Other	<		<	<		<	<	<	<	<
Dinces Elizabeth A Md	All Other	<	<		<	<	<	<	<	<	<
Lolo Delatre Md	All Other	<	<			<		<	<	<	<
Platzman Michael Do	All Other										
Doh Steven Shinhae Md	All Other	<	<	<	<	<	<	<	<	<	<
Avedissian Haroutiun C Md	All Other										
Gonzalez Angela E Md	All Other	<	<		~	<	<	<	<	<	<
Deluca Joseph Peter Md	All Other	<	<			<		<	<	<	<
Hudes Golda Md	All Other	<	<		<	<	<	<	<	<	<
Nelson Shirley W Do	All Other										
Horiszny John A Md	All Other	<	<		<	<		<	<	<	<
Monteverde Barbara Ann	All Other										
Etelson Debra H Md	All Other										
Brooks Janet Cnm	All Other	<	<		<	<		<	<	<	<
Camargo Mareilla Cnm	All Other	<					<	<	<	<	<
Smotkin David Md	All Other	<	<		<	<	<	<	<	<	<
Banc Tobe E Md	All Other										
Krakovitz Evan Keith Md	All Other	<						<	<	<	<
Mccormick Michael Stephen Md	All Other										
Pana-Sarmiento Remedios	All Other	<	<		<	<	<	<	<	<	<
Guzman Romulo	All Other	<			<	<		<	<	<	<
Jacobson Mark	All Other	<	<		<	<	<	<	<	<	<
Gabelman Gary Steven Md	All Other	<						<	<	<	<
Fishbach Mitchell Md	All Other										
Antony Liza	All Other										
Biagiotti Wendy	All Other	<	<		<	<	<	<	<	<	<
120-50-9899120-50-9biagiotti Emilio	All Other	<	<		<	<	<	<	<	<	<
Sconzo Denis Thomas	All Other										
Fried Philip Md	All Other										



Page 696 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name	Broyider Category)	, :								
	Floring Category	2.a.I	2.a.III	2.a.ıv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Teplitz Ellen	All Other										
Fitzgerald Regina Marie	All Other										
Wright Mia M Md	All Other	<						<	<	<	<
Merer Michelle	All Other										
Hanley Ann Elizabeth Md	All Other	<	<		<	<	<	<	<	<	<
Arbisser-Grohman Debra	All Other	<	<			<		<	<	<	<
Bernstein Karen E Md	All Other										
Cruz-Soto Aida Md	All Other	<	<	<	<		<	<	<	<	<
Cajigas Antonio	All Other	<	<		<	<	<	<	<	<	<
Coyle Christina	All Other	<	<		<	<	<	<	<	<	<
Hirsch Jordan	All Other	ζ.						<	<	<	<
Jones Joan	All Other	ζ.	<		<	<	<	<	<	<	<
Marcus Paula Md	All Other	<	<		<	<	<	<	<	<	<
Pawl Nancy	All Other	<	<		<	<	<	<	<	<	<
Krumerman Andrew K Md	All Other	<	<		<	<	<	<	<	<	<
Avanzato Anthony Md	All Other										
Baghizadeh-Toosi Babak Md	All Other	<	<		<	<	<	<	<	<	<
Forti Rene Josephine Md	All Other	<	<		<	<	<	<	<	<	<
Tolentino Altagracia Md	All Other	ζ.	<		<	<	<	<	<	<	<
Skelly Michael	All Other										
Wollowitz Andrew Md	All Other	ζ.	<		<	<	<	<	<	<	<
Schelker Jennifer	All Other	ζ.	<		<		<	<	<	<	<
Tizer Karen	All Other	ζ.	<		<	<	<	<	<	<	<
Pomerantz Daniel Harold Md	All Other	ζ.	<	<	<	<	<	<	<	<	<
Sanchez Angela	All Other	<	<		<	<		<	<	<	<
Costas-Katz Carmen Silvia Md	All Other										
Dhanyamraju Sumitra Md	All Other	<	<		<	<		<	<	<	<
Ansari-Ezabodi Amir Md	All Other	ζ.	<			<		<	<	<	<
Lubrano Arcangelo Aldo	All Other	ζ.	<		<	<	<	<	<	<	<
Long Sharps Paige Lynette	All Other	<	<		<	<	<	<	<	<	<
Mathisson Kevin	All Other	<	<		<	<	<	<	<	<	<



Page 697 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Provider Name Provider Category 24.1		Participating in Projects	cts									
Marche All Others 2007 100 100 100 100 100 100 100 100 100	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
MI MI MI MI MI MI MI MI	Naomi Kunin Md Pc		<	<		<	<	<	<	<	<	<
Max Al Other Al	Park Jung	All Other	<	<		<	<	<	<	<	<	<
Maid Al Other Colors Co	Dilorenzo James C Md	All Other										
All Other	Minsky Lloyd	All Other	<	<		<	<	<	<	<	<	<
All Other	Berk Lee Adam Md	All Other	<	<			<		<	ζ.	<	<
All Other	Ross Donald Md	All Other										
All Other	Sullivan Brenda	All Other	<						<	<	<	<
All Other All	Greenberg Jonathan M Md	All Other	<	~			<		<	<	<	<
Al Other IIII IIIII IIII	Gellen Judit Md	All Other										
All Other	Huang Hui-Li Md	All Other	<	~			<		<	<	<	<
All Other	Adelfio Mary Ann Md	All Other										
All Other All Ot	Goodman Wendy Md	All Other	<	<			<		<	<	<	<
All Other All Other 4.0 All Other All Other 4.0 All Other 4.0 4.0 4.0 4.0 <	Stegnjajic Arsen Md	All Other	<	<		<	<	<	<	<	<	<
All Other	Jacoby John	All Other										
Add All Other X	Finegold Ira Md	All Other	<	<		<	<	<	<	<	<	<
All Other All Other \$	Deforest Pamela Michelle Md	All Other	<	<		<	<	<	<	<	<	<
All Other X	Lieman Harry Jay Md	All Other	<	~		<	<	<	<	<	<	<
All Other	Santos Roderick Mallorca Md	All Other	<	~		<	<	<	<	<	<	<
All Other	Atkinson Rosa E Md	All Other	<			<		<	<	<	<	<
All Other All Other All Other C C C	Whitehead Adam P Md	All Other	<	<		<		<	<	<	<	<
All Other 3	Sanjay Sikand Md Pc	All Other										
All Other 3	Hazan Valerian Md	All Other	<	<			<		<	<	<	<
All Other All Other All Other IX IX	Hajar Marilyn	All Other	<	~			<		<	<	<	<
All Other All Other	Sinisterra Juan I Md	All Other										
All Other	Ghavamian Reza Md	All Other	<	<		<	<	<	<	<	<	<
All Other 3	Ha Conellia Md	All Other										
All Other All Other All Other All Other All Other All Other	Wroblewski Roselyn Marza	All Other	<	<		<	<	<	<	<	<	<
All Other All Other All Other All Other All Other	Reeves Lisa J Md	All Other	<	<			<		<	<	<	<
d All Other	Moses Melanie Md	All Other	ζ.	<		<	<	<	<	<	<	<
	Lipton Michael L Md	All Other	<	<		<	<	<	<	<	<	<
	Kim Heahyung Md	All Other										



Page 698 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Bindhwani Rajeev Md Plic Provider Category Sindhwani Rajeev Md Plic All Other Siegal-Goldman Shari Md All Other Karniner Evan Marc Md All Other Harrison Ellen A Md All Other Weintraub Elizabeth C Dpm All Other Berk Sleven I Md All Other Cohen Daniel Arnold Md All Other Suecoff Stacey A Md All Other Suecoff Stacey A Md All Other Profeta George J Md All Other Profeta George J Md All Other De Oliveira Paolo S Rn All Other Haverstraw Family Practice Pc All Other Tayoun Paul All Other Sharma Jayendra R Md All Other Job Pablo A Md All Other Mckee Melissa D Md All Other Mctalios Eva E Md All Other Mong Ping Md All Other Lim Sylvia W M	Participating in Projects									
i Md Ad Ad C Dpm Md An An An An An An An An An A	der Category 2.a.i	a.i 2.a.iii	ı.iii 2.a.iv	ı.iv 2.b.iii	.iii 3.a.i	.i 3.a.ii	ii 3.b.i	i 3.d.iii	ii 4.b.i	4.b.ii
i Md Ad C Dpm Md Rn actice Pc A Md Joyd Md Joyd Md Md Md Md A Md										
Md Md Nactice Pc actice Pc Nd Nd Nd Nd Nd Nd Nd Nd Nd N	<u> </u>			< <	'	<	<	<		<
Md Md And And And And And And An	<u> </u>	\		< <	'	<			<	
Md Id Ractice Pc A Md A Md Md Md Md Md Md Md Md Me Me	~				\		<	<		<
Md And And And And And And And A	<			<	` `		<			
Md Ractice Pc Rod A Md A M	<u> </u>			<	'	<				
A Md	<						<	<		
Rotice Pc And And And And And And And An	~	` '		<	'	<				
A Md All Md	<u> </u>	\ <		<	'	<	<	<		
actice Pc Md Md In Ma I Myd Md Md Md Md Md Md Md										
actice Pc Md Md Nd Nd Nd Nd Nd Nd Nd Nd	*		<		<		<	<	<	<
Id Id Id In Md In	<u> </u>		<	\ \	<	<				<
Iloyd Md Iloyd Md Md Md										
Iloyd Md Iloyd Md Md Md	\			<	\ <	<				<
loyd Md loyd Md Md	<	< <			<		<	<	<	<
Iloyd Md Iloyd Md Iloyd Md Iloyd Md Iloyd Md	K	<		<			<			<
al Md										
loyd Md 4 Md Md	<	\			<		<	<	<	<
loyd Md 4 Md al Md										
al Md										
stine M Md Md Hospital ine R Md ael Md Id Md Id	<u> </u>						<	<		
Md Hospital Ine R Md Ine R Md Ind Ind Ind Ind Ind Ind Ind Ind Ind In	\			<		<				
ine R Md ael Md id Md id	\	<			<		<			
ine R Md ael Md Id Id	.		\ <	\ <		<				
ael Md Id	<						<	<	<	<
Md	\			<						
	<			<	` `	<	<			
	K	<			<		<			
	<				<		<			
Baron Lisa Colleen Md All Other	<	<			<		<	<	<	<



Page 699 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Agregado Angeline M Md	All Other	<	<			<		<	<	<	<
Kostakos Katherine Md	All Other	<	<			<		<	<	<	<
Pass Robert Harrison Md	All Other	<	<		<	<	<	<	ζ.	<	<
Vassallo Charles J Md	All Other										
Bethel Nursing & Rehab Center	All Other										
Savargaonkar Rajesh R Md	All Other										
Swingle Jane Cnm	All Other	<	<		<	<		<	ζ.	<	<
Green Karen B Md	All Other										
Pillitteri Mark C Do	All Other										
Figueroa Jeanette	All Other	<	<		<	<		<	<	<	<
Luay S Marji Md Pc	All Other	<	~	<	<	<	<	<	<	<	<
Rabadi Mazan Eid Md	All Other										
Hervada Teresa Md	All Other										
Mejia Fernando Md	All Other	<	<		<	<	<	<	<	<	<
Bonoan Jose Tadeo M Md	All Other										
Sanger Heidi Scott	All Other	<	~			<		<	<	<	<
Rajdev Lakshmi N Md	All Other	<	~		<	<	<	<	<	<	<
Todisco Victor Md	All Other	<	~	<	<		<	<	<	<	<
Lamour Jacqueline M Md	All Other	<	<		<	<	<	<	<	<	<
Travin Mark I Md	All Other	<	<		<	<	<	<	<	<	<
Barry I Finkelstein Dpm Pllc	All Other	<	~		<	<	<	<	<	<	<
Selber Evelyn Md	All Other	<	~		<	<	<		<	<	<
St Mary'S Comm Care Prof Inc	All Other										
Neglio Roseanne Md	All Other	<	<			<		<	<	<	<
Masch Rachel J Md	All Other	<	<				<	<	<	<	<
Marrero Lisa Anne Md	All Other	<	<	<	<	<	<	<	<	<	<
Leyvi Galina Md	All Other	<	<		<	<	<	<	<	<	<
Haut Sheryl Md	All Other	<	<		<	<	<	<	<	<	<
Obremski Christine Ann Lanza	All Other	<	<				<	<	<	<	<
Friend Todd M Md	All Other	<						<	<	<	<
Northern Manor Geri Ctr Adhc	All Other	<						<			



Page 700 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name	Provider Category	2.a.i 2	2.a.iii	2.a.iv 2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Cohen Aaron Howard Md	All Other									
Raval Ashikkumar A Md	All Other									
Alexis Willy Md	All Other									
Deler-Garcia Ingrid Cnm	All Other									
Tulla Carlos A Md	All Other									
Savel Richard H Md	All Other	<	<	<	<	<	ζ.	<	<	<
Mcnulty John F Md Pc	All Other	<	<	<	<		ζ.	<	<	<
Fink-Levine Nanci Md	All Other	<	<	<	<	<	<	<	<	<
Providence Nydia E Md	All Other	<								
Campolattaro Brian N Md	All Other	<	<	<	<	<	<	<	<	<
Correa Nereida Md	All Other									
Vollmer Vivica Dade Md	All Other									
Patel Mayank	All Other									
Pan Edwin Md	All Other	<	<	<	<	<	<	<	<	<
Dorfman Robert P Md	All Other									
Wiltz Mauricio J Dds	All Other	<	<	<	<	<	<	<	<	<
Gilgoff Alice	All Other		<	<	<		<	<	~	<
Gruszko Adrian Md	All Other	<	<	<	<		<	<	<	<
Savitz Donald Alfred lii Md	All Other									
Schwartz Clifford Justin Md	All Other									
Homonoff Mark C Md	All Other									
Hakimian Navid Md	All Other									
Campanella Jerry A Md	All Other	<					<	<	<	<
Bernard Marguerite Grace Md	All Other									
Sigal Samuel Harold Md	All Other									
Dasgupta Ranjan Kumar Md	All Other	<					<	<	<	<
Pinon Miriam Wroblewski	All Other	<	<		<		<	<	<	<
Seitz David Elliot Md	All Other		<	<	<	<	<	<	<	<
Prine Linda Whisler	All Other									
Kuo Dennis Yi-Shin Md	All Other	<	<	<	<	<	<	<	<	<
Pioneer Homecare Corp	All Other									



Page 701 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Category			Participating in Projects	rojects									
Md All Other Image: Control of the cont		Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Md All Other IX Id All Other IX All Other All Other IX Md All Other IX Md All Other IX Ml Other All Other IX Md All Other IX Md All Other IX Md All Other IX Md All Other IX All Other IX IX Md All Other IX All Other IX IX <	Diaz A	ntonio Salvador Υ Md	All Other	<	<		<	<	<	ζ.	ζ.	<	<
All Other All	Cirillo	Vincenzo Antonio Md	All Other	<									
All Other All	Gupta	Rajesh Md	All Other	<	<		<		<	<	<	<	<
All Other	Coher	Bruce Charles Md	All Other	<	<		<	<	<	ζ.	ζ.	<	<
All Other All	Camp	pell Bruce G Md	All Other	<	ζ.		<	ζ.	<	ζ.	ζ.	<	<
All Other All	Aquino	Melinda Anne	All Other	<	<		<	<	<	ζ.	<	<	<
Ine Mid All Other All Other All Other	Rathi :	Seema Md	All Other										
ne Md All Other All Other All Other All Other Image: Control of the contro	Tinger	Alfred Md	All Other										
All Other All Other All Other All Other All Other All Other Md All Other All Other All Other	Reid-1	hornton Ruth Anne Md	All Other										
All Other All Other All Other All Other All Other All Other Md All Other All Other IX	Scheri	Jennifer Ann Md	All Other	<									
a Md All Other All Other All Other Md All Other All Other X	Kalach	ne Jean Md	All Other										
All Other	Rolsto	n Florence Regina Md	All Other										
Mid All Other All Other All Other	Fallick	Frederick S Md	All Other										
Mid All Other	Cruz N	Madeline Dpm	All Other	<				<		_		Ķ.	<
All Other	Perry-	Bottinger Lynne V Md		Ì	<		<			<	<		
All Other	Mcdor	ald Thomas V Md	All Other	<	ζ ζ	<	< <	<	<	< <	< <	K	<
All Other	Lee Ja	e Ho Md	All Other All Other	< <	< < <	<	< < <	< <	< <	< < <	< < <	< < <	< <
All Other	Gold F		All Other All Other	< < < <	< < < <	S S	< < < <	< < <	< < <	< < < <	< < < <	< < < <	< < <
All Other	Abadir	Richard Elliott Do	All Other All Other All Other All Other	C C C C	< < < <	< <	< < < < <	x x x	< < < <	< < < <	< < < <	< < < < <	< < <
All Other	Rosen	Richard Elliott Do Adel Ramsey Md	All Other All Other All Other All Other All Other All Other	< < < < <	< < < <	S	< < < < < <	x x x	< < < < <	< < < < <	< < < <	< < < < < <	< < < <
All Other	Levy [Aichard Elliott Do Adel Ramsey Md Michael Keith Md	All Other	C C C C C C	C C C C C	S S S	< < < < < < <	C C C C	< < < < < <	S S S S S S	S S S S S	C C C C C C	< < < < < < < < < < < < < < < < < < <
All Other	Winga	Adel Ramsey Md Michael Keith Md Aniel Kenneth Md	All Other	< < < < < < <		S S S	C C C C C C C	< < < < < < < < < < < < < < < < < < <	C C C C C C		< < < < < <	C C C C C C	< < < < < < < < < < < < < < < < < < <
All Other All Other All Other All Other All Other All Other	Rao P	Adel Ramsey Md Michael Keith Md Daniel Kenneth Md te Of Ulster	All Other	C C C C C C C	C C C C C C	3 3 3	< < < < < < < <	< < < < < < < < < < < < < < < < < < <		S S S S S S S	C C C C C C	C C C C C C C	< < < < < < < < < < < < < < < < < < <
All Other All Other All Other All Other	9	Adel Ramsey Md Michael Keith Md aniel Kenneth Md te Of Ulster rakash Jerripotula Md	All Other	3 3 3 3 3 3			C C C C C C C	S S S S	C C C C C C				C C C C C C
All Other All Other All Other	Miller	Adel Ramsey Md Michael Keith Md Daniel Kenneth Md te Of Ulster rakash Jerripotula Md Marian Phyllis Md	All Other	C C C C C C C						S S S S S S S S S S S S S S S S S S S			
el Md All Other All Other State Stat	Miller Bastie	Adel Ramsey Md Michael Keith Md aniel Kenneth Md te Of Ulster rakash Jerripotula Md Marian Phyllis Md n Alexandra Md	All Other										
All Other All Other	Miller Bastie	Adel Ramsey Md Michael Keith Md Daniel Kenneth Md te Of Ulster rakash Jerripotula Md Marian Phyllis Md Marian Phyllis Md n Alexandra Md ichael Joseph Md	All Other										
All Other	Miller Bastie Vitti M Mathe	Adel Ramsey Md Michael Keith Md Daniel Kenneth Md te Of Ulster rakash Jerripotula Md Marian Phyllis Md n Alexandra Md w Silvy Emanuel Md	All Other										
THE CHIEF	Miller Bastie Vitti M Mathe	Adel Ramsey Md Michael Keith Md Daniel Kenneth Md te Of Ulster rakash Jerripotula Md Marian Phyllis Md n Alexandra Md ichael Joseph Md w Silvy Emanuel Md Zachary B Md	All Other										
Yarwood-Wishner Barbara Jo Md All Other	Miller Bastie Vitti M Mathe Rosen Pretto	Adel Ramsey Md Michael Keith Md Daniel Kenneth Md te Of Ulster rakash Jerripotula Md Marian Phyllis Md Marian Phyllis Md n Alexandra Md ichael Joseph Md w Silvy Emanuel Md Zachary B Md Zorayda E Md	All Other										
Norman Kathleen Mary Md All Other	Miller Bastie Vitti M Mathe Roser Pretto	Adel Ramsey Md Michael Keith Md Anniel Kenneth Md te Of Ulster rakash Jerripotula Md Marian Phyllis Md Marian Phyllis Md ichael Joseph Md w Silvy Emanuel Md Zachary B Md Zorayda E Md Zorayda E Md od-Wishner Barbara Jo Md	All Other										



Page 702 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Provider Name Provider Canagoyy 23,11		Participating in Projects	cts									
All Others All Ot	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
All Object All	Bar Ada Md	All Other	<	<			<		<	<	<	<
All Other All	Brown Cynthia Eliza Md	All Other										
Al Other Al Other <td< td=""><td>Farris Edmund Paul Jr Md</td><td>All Other</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></td<>	Farris Edmund Paul Jr Md	All Other										
All Other All Ot	Milne Lucille Catherine Cnm	All Other										
All Other All	Rogan Donna M Md	All Other	<	ζ.			<		ζ.	<	<	<
All Other	Paracha Fauzia Md	All Other										
All Other	Taylor Allison Md	All Other	<	<			<		<	<	<	<
All Other All Ot	Warman Karen L Md	All Other	<	<			<		~	<	<	<
All Other All	Sullivan Christina K Md	All Other	<	<			<		<	<	<	<
All Other All Ot	Ganea Sandra Md	All Other	<						~	<	<	<
All Other All Other All O	Liburd Jennifer D Md	All Other	<	<		<	<	<	~	<	<	<
All Other	Henry Donna Marie Md	All Other										
All Other 24 4	Diaz Alan	All Other										
All Other All	Kaufman Alan	All Other										
All Other	Levie Mark D Md	All Other	<	<		<	<	<	~	<	<	<
All Other All Other	Rubin Brian D Md	All Other	<	<			<		~	<	<	<
All Other	Sayseng Lolita A Md	All Other	<	<			<		~	<	<	<
All Other	Bharucha Stephen B Md	All Other										
All Other	Siciliano Donna	All Other										
All Other 4II Other	Kurstein Danuta Md	All Other	<	<		<	<	<	<	<	<	<
All Other 3	Orgel Marc Lawrence Md	All Other	<	<			<		<	<	<	<
All Other	Klainbard Peter	All Other	ζ.	<			<		<	<	<	<
All Other	Goldner Eli Robert Md	All Other	<	<			<		<	<	<	<
All Other	Calayag Patricia T Md	All Other	<						<	<	<	<
Id All Other All Other All Other All Other All Other All Other All Other All Other All Other	Mastrantonio John Joseph	All Other	ζ.	<		<	<	<	<	<	<	<
All Other All Other All Other X All Other X All Other X X <	Berkenblit Robert Gary Md	All Other	ζ.	<		<	<	<	<	<	<	<
All Other	Gonzalez Angel Md	All Other	<	<			<		<	<	<	<
Incis O O All Other All Other Image: All Other of the properties of	Berman-Billig Marcia Md	All Other	<	<			<		<	<	<	<
y Md All Other S S S S S S S S S S S S S S S S S S S	Agbonkpolo Francis O O	All Other	<	<	ζ	<	<	<	<	<	<	<
	Masood Ahmad	All Other	<	<		<	<		<	<	<	<
	Tepler Ira Ashley Md	All Other										



Page 703 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Provider Category 2.a.i 2.a.iv 2.b.ii 3.a.i 3.b.i	<		<						<	All Other	Md
Provider Name Al Other Al O	< <	<	<						〈	All Other	Rothbart Gary E Md A
Provider Name Provider Category 2.ai 2.ai 2.ai 2.ai 2.ai 2.ai 3.ai 3.bi 3.bi <th< td=""><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td>.II Other</td><td>nda Md</td></th<>										.II Other	nda Md
Provider Name Provider Category 2ai 2air 2air 2air 2air 2air 2air 3ai 3ai <t< td=""><td></td><td><</td><td><</td><td><</td><td>ζ.</td><td><</td><td></td><td>ζ.</td><td><</td><td>JI Other</td><td></td></t<>		<	<	<	ζ.	<		ζ.	<	JI Other	
Provider Name Provider Category 2.a.i 2.a.i 2.a.i 3.a.i 3.b.i 3.										ll Other	
Provider Name Provider Category 2.a.II 2.a.II 2.a.II 2.a.II 3.a.I 3.b.I 3.d.II 4.b.I Mad abek Md All Other All Other C. I										II Other	
Provider Name Provider Casegory 2au 2au<			<	<	<	<		<	<	II Other	
Provider Name Provider Category 2.a1 2.a1 2.a1 2.b1 3.b1 3.b1 3.b1 4.b1 Mad All Other 2.a1 2.a1 2.a1 2.a1 2.b1 3.b1 3.b1 <t< td=""><td></td><td></td><td><</td><td></td><td></td><td></td><td></td><td></td><td><</td><td>Il Other</td><td></td></t<>			<						<	Il Other	
Provider Name Provider Category 2 ali 3 ali 3 ali 3 ali 3 bit 3 dili 4 bit mades Md All Other All Other III II			<		<			<	<	II Other	
Provider Name Provider Category 2.ai 2.ai 2.ai 2.ai 3.ai 3.ai 3.ai 3.bi 3.dii 4.bi Ides Md All Other			<	<	<	<		<	<	Il Other	
Provider Name Provider Category 2 a.i 2 a.i 2 a.i 2 a.i 2 a.i 3			<	<	<	<		<	<	ll Other	
Provider Name Provider Category 2ai 2aiv 2bii 3ai 3bi 3dii 4bi Ides Mid All Other v.			<	<	<	<		<	<	Il Other	
rovider Name Provider Category 2al 2ali 2ali 2ali 3al 3al 3bl 3dii 4bi d All Other x			<	<		<		<	<	II Other	
Involder Name Provider Category 2ail 2ail 2ail 2ail 3ail 3ail 3dill 4bl d All Other x			<		<			<	<	II Other	
rovider Name Provider Category 2.a.ii 2.a.ii 2.a.ii 3.a.i 3.a.i 3.b.i 3.b.ii 4.b.i d All Other x			<	<	<	<		<	<	II Other	
rovider Name Provider Category 2ai 2ai 2ai 3ai 3ai 3bi 3bi 4bi d All Other x										Il Other	
rovider Name Provider Category 2.a.i 2.a.ii 2.a.ii 2.a.ii 3.a.i 3.a.i 3.b.i 4 1.0ther All Ot			<	<	<	<		<	<	II Other	
rovider Name Provider Category 2.a.ii 2.a.ii 2.a.iii 3.a.i 3.a.ii 3.b.ii 3.d.iii 4.b.i d All Other			<		<			<	<	II Other	
rovider Name Provider Category 2.a.i 2.a.iv 2.b.ii 3.a.i 3.b.i 4.b.i d All Other All Other X			<	<	<	<		<	<	II Other	
Provider Name Provider Category 2.a.i 2.a.ii 2.a.ii 2.a.iii 3.a.ii 3.b.i 3.b.ii 4.b.i SMd All Other All Other X			<		<	<		<	<	II Other	
ovider Name Provider Category 2.a.i 2.a.ii 2.a.ii 2.a.ii 3.a.i 3.a.i 3.b.i 3.d.iii 4.b.i All Other All Other III			<	<	<	<		<	<	II Other	
ovider Name Provider Category 2.a.i 2.a.ii 2.a.ii 2.a.ii 3.a.i 3.a.i 3.b.i 3.b.i 4.b.i In Other All Other In Other			<	<	<	<		<	<	II Other	
ovider Name Provider Category 2.a.ii 2.a.iii 2.a.iii 2.a.iii 3.a.ii 3.a.ii 3.b.ii 3.d.iii 4.b.i All Other All Other Image: All Other I			<	<	<	<		<	<	II Other	
ovider Name Provider Category 2.a.i 2.a.ii 2.a.iii 2.a.iii 3.a.i 3.a.ii 3.b.i 3.d.iii 4.b.i All Other All Other IIII IIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIII										II Other	
Provider Name Provider Category 2.a.i 2.a.iv 2.a.iv 2.b.iii 3.a.i 3.b.i 3.d.iii 4.b.i harles Md All Other All Other Image: All Other I										II Other	
Provider Name Provider Category 2.a.i 2.a.ii 2.a.iv 2.b.iii 3.a.i 3.a.i 3.b.i 3.b.i 3.b.i 4.b.i harles Md All Other Image: All Other </td <td></td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td>Il Other</td> <td></td>			<	<	<	<		<	<	Il Other	
Provider Name Provider Category 2.a.i 2.a.ii 2.a.iv 2.b.iii 3.a.i 3.a.i 3.a.ii 4.b.i harles Md All Other Image: All Other			<	<	<	<		<	<	II Other	
Provider Name Provider Category 2.a.i 2.a.ii 2.a.iv 2.b.iii 3.a.i 3.a.ii 3.b.i 3.d.iii 4.b.i Md All Other Image: All			<	<	<	<		<	<	II Other	
Provider Name Provider Category 2.a.i 2.a.ii 2.a.iv 2.b.iii 3.a.i 3.a.ii 3.b.i 3.d.iii 4.b.i s Md All Other Image: All Other states of the content of t										II Other	
ovider Name Provider Category 2.a.i 2.a.ii 2.a.iv 2.b.iii 3.a.i 3.a.ii 3.b.i 3.d.iii 4.b.i										II Other	
Provider Category 2.a.i 2.a.iii 2.a.iv 2.b.iii 3.a.i 3.a.ii 3.b.i 3.d.iii 4.b.i	< <	<	<	<	<	<		<	<	II Other	
			3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name



Page 704 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Slotwiner-Nie Peter K Md	All Other										
Sherif El-Masry	All Other	<									
Nissinoff Jeffrey Md	All Other	<	<		<	<	<	<	<	<	<
Gopal Sireen Murari Md	All Other										
Bavaro Jacqueline Monaco	All Other										
Morel Richard P Md	All Other	<						<	<	<	<
Jones Lee Andrews Md	All Other	<	<	<	<		<	<	<	<	<
Byfield Floyd Clayton Md	All Other										
Posner Joel Ira Md	All Other	<	<			<		<	<	<	<
Kim Christine M	All Other	~	~		<	<	<	<	<	<	<
Mikolay Linda Ruth	All Other	~	~		<	<	<	<	<	<	<
Lawrence Peter Alderman S Md	All Other										
Bookner Elissa Michele Md	All Other	<	<		<	<	<	<	<	<	<
Weerackody Harshan Indaka Md	All Other										
Levin-Waldman Renee Marci Md	All Other										
Enoch Donald Chris Md	All Other	~									
Katz Barrett J Md	All Other	<	~		<	<	<	<	<	<	<
Mahoney Patricia Marie Cnm	All Other	~	~		<	<		<	<	<	<
Hadid Ahmad Md	All Other										
Orjuela Hernando Md	All Other	<	<		<	<	<	<	<	<	<
Kroll Douglas John Md	All Other	<	~		<	<		<	<	<	<
Berman Jeffrey Owen Md	All Other	<						<	<	<	<
Passano Jill Ann	All Other	<	<		<	<		<	<	<	<
lannotti Vicki Ann	All Other	<									
Delsavio Gina Carmela Md	All Other										
Felix Robert Livingston Md	All Other	<				<			<		
Alsaloum Mourhege Matta Md	All Other										
Kasello Donna Jean Md	All Other	<	<		<	<		<	<	<	<
Ponticiello Joseph Nicholas Md	All Other										
Lee Conroy Shaw Md	All Other	<	<		<	<	<	<	<	<	<
Moline Clelia Elisabeth Md	All Other	<	<		<	<	<	<	<	<	<



Page 705 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Bieri Phyllis L Md	All Other	<	<		<	<	〈	<	<	<	<
Sussman Arlene Md	All Other										
Portelli John	All Other	<	<		<	<		<	<	<	<
The Wartburg Res Comm Inc	All Other										
Diana Mary G Md	All Other	<	<			<		<	<	<	<
Kantaros Louis William Md	All Other	<	<		<	<		<	<	<	<
Thomas James Md	All Other	<	<	<	<		<	<	<	<	<
Walker Yvette Lorita Md	All Other										
Parikh Shital Ramesh Md	All Other	<	<	<	<	<	<	<	<	<	<
Alonso Reynaldo Hilario Md	All Other	<	<		<	<	<	<	<	<	<
Mendola Antony J Md	All Other										
Baccellieri Angelo Md	All Other	<	<		<	<	<	<	<	<	<
Brown Noel Christopher Md	All Other	<	<			<		<	<	<	<
Racanelli Joseph Louis Md	All Other	<	<	<	<		<	<	<	<	<
Barker Clifford Dennis Md	All Other	<	<	<	<		<	<	<	<	<
Stein David Franklin Md	All Other										
Rabinowitz Michael Ray	All Other	<	<		<	<	<	<	<	<	<
Shah Pratibha Pravin Md	All Other										
Sampino Anthony F Md	All Other										
Niec Daniela Md	All Other										
Ganti Sandhya Gopalakrishn Md	All Other	<	<	<	<	<	<	<	<	<	<
Minarik Marlene	All Other	<	<		<	<	<	<	<	<	<
Brandon Bernadette P Md	All Other	<	<	<	<		<	<	<	<	<
Holden Lynne M Md	All Other	<	<		<	<	<	<	<	<	<
Badillo Mary Elizabeth Md	All Other	<	<		<	<	<	<	<	<	<
Fishman Charles L Md	All Other	<	<			<		<	<	<	<
Carr Samuel Stephen Dpm	All Other										
Lyo Rosie Yen-Cho Md	All Other	<	<	<	<	<	<	<	<	<	<
Kinkhabwala Milan M Md	All Other	<	<		<	<	<	<	<	<	<
Holtzman Lawrence Steven Md	All Other	<	<		<	<	<	<	<	<	<
Samarneh Nedal	All Other										



Page 706 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<		~	<	<	~	All Other	Flashner Scott J Md
<	<	<	<		<			<	<	All Other	Bernstein Peter Samuel Md
<	<	<	<	<		<		<	<	All Other	Sadan Sara Md
<	<	<	<	<	<	<		<	<	All Other	Weiss Louis Martin Md
										All Other	Baghel Ashok Md
										All Other	Wingate At Dutchess Inc
<	<	<	<	<		<		<	<	All Other	Berman Scott K Md
<	<	<	<	<	<	<		<	<	All Other	Bowen Shawn K Md
<	<	<		<	<	<		<	<	All Other	Bailey-Ingram Michele L Md
<	<	<	<		<	<		<	<	All Other	Turken Sheila Alice Md
<	<	<	<	<	<	<		<	<	All Other	Brook Allan L Md
<	<	<	<	<	<	<		<	<	All Other	Shamamian Peter
<	<	<	<	<	<	<		<	<	All Other	Sharfuddin Muhammad S Md
<	<	<	<						<	All Other	Kraftowitz Lawrence S Md
<	<	<	<		<			<	<	All Other	Kaul Mohini Md
<	<	<	<	<	<	<		<	<	All Other	Appel Curtis Md
<	<	<	<		<			<	<	All Other	O'Connell Daniel B Md
										All Other	Westchester Care At Home Inc
<	<	<	<	<	<	<		<	<	All Other	Jorde Ulrich P Md
<	<	<	<		<			<	<	All Other	Ozuah Maria Theresa P
<	<	<	<	<	<	<	<	<	<	All Other	Jouandet Marc Lucien Md
<	<	<	<	<	<	<		<	<	All Other	Karwa Manoj L Md
<	<	<	<	<	<	<		<	<	All Other	Nweke-Chukumerije Obiageli Md
<	<	<	<	<	<	<		<	<	All Other	Bodner William R Md
<	<	<	<					<	<	All Other	Petersen Pamela H
										All Other	Auerbach Mitchell Evan Md
<	<	<	<	<	<	<		<	<	All Other	Owusu-Ansah Philip Md
										All Other	St Christophers Inn Inc
<	<	<	<		<			<	<	All Other	Budd Joan Elizabeth Md
<	<	<	<	<	<	<		<	<	All Other	Klugman Susan Debra Md
										All Other	Nazario-Blas Rudolfo A Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 707 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<		<	<	All Other	Tsamparlis Nicholas Gregory Md
<	<	<	<	<	ζ.	<		<	<	All Other	White Deborah J Md
<	<	<	<		<			<	<	All Other	Au Sophia S Md
<	<	<	<	<	<	<	<	<	<	All Other	Costley Sandra Y Md
										All Other	Naqvi Shehla Y Md
<	<	<	<		<			<	<	All Other	Rich Andrea Md
<	<	<	<		<			<	<	All Other	Stevens David M Md
<	<	<	<	<	<	<		<	<	All Other	Smith Richard V Md
<	<	<	<	<	<	<		<	<	All Other	Ostrer Harry Md
<	<	<	<		<			<	<	All Other	Rico Marta Md
<	<	<	<		<			<	<	All Other	Tattelman Ellen P Md
<	<	<	<	<	ζ.	<		<	<	All Other	Boniuk Jonathan Daniel Md
										All Other	Deluca Richard Vincent Md
										All Other	Garcia Hortencia Cecilia Md
<	<	<	<	<	<	<		<	ζ.	All Other	Feldmesser Marta Lois Md
<	<	<	<						<	All Other	Halprin Jessica Md
<	<	<	<	<	<	<		<	<	All Other	llowite Norman T Md
<	<	<	<	<				<	<	All Other	Del Giudice Martha
										All Other	Abdo Farid Fawzi Md
<	<	<	<		<			<	<	All Other	Erlich Elyse Robin Md
										All Other	Lindgren Tone Md
<	<	<	<	<	<	<		<	<	All Other	Reyes Maria Julieta G Md
<	<	<	<	<		<		<	<	All Other	Fragner Paul David Md
<	<	<	<	<	<	<	<	<	<	All Other	Levitt Margaret Md
<	<	<	<						<	All Other	Finegold Jonathan Md
										All Other	Halevy-Avgush Rachel
										All Other	Reddy Allareddy V K Md
<	<	<		<	<	<		<	<	All Other	Rockower Gregg R Md
										All Other	Khan Muhammad Tariq
										All Other	Levine Ronnie Lynn Cnm
<	<	<	<	<	ζ.	<		<	<	All Other	Portzline Thomas S Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 708 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<		<			<	<	All Calcu	Tellalicols-Habel Dallelle A Mid
										A Difference of the control of the c	
										All Other	Foehr Mark Thomas Md
<	<	<	<		<			<	<	All Other	Gross Paul R Md
<	<	<	<	<	<	<		<	<	All Other	St Louis Ronald Md
<	<	<	<	<	<	<		<	<	All Other	Woo Danny
										All Other	Geisler Warren W Md
<	<	<	<	<	<	<		<	<	All Other	Bradlow Jonathan Avery Md
										All Other	Thoracic Vascular Surgeon Pll
<	<	<	<		<			<	<	All Other	Lee Elizabeth
<	<	<	<	<	<	<		<	<	All Other	Lee Jonathan
<	<	<	<	<	<	<		<	<	All Other	Rosenberg Stuart Owen
<	<	<	<	<	<	<		<	<	All Other	Catanese Dominic J Dpm
<	<	<	<		<			<	<	All Other	Strouthides Charles M Md
										All Other	Paul Evelyne M Md
<	<	<	<	<	<	<		<	<	All Other	Rathi Dwarka P Md
<	<	<	<						<	All Other	Stack Rand Jordan Md
<	<	<	<	<	<	<		<	<	All Other	David Jonathan Md Pc
<	<	<	<	<	<	<	<	<	<	All Other	De Meo James R
										All Other	Tan Patricia T Md
										All Other	Gonzalez Lilian A Md
										All Other	Hamlet Alcott H Md
<	<	<	<	<	<	<		<	<	All Other	Matthews Gerald J Md
<	<	<	<	<	<	<		<	<	All Other	Alpert Peter Md
<	<	<	<	<	<	<		<	<	All Other	Guilbe Rose M Md
<	<	<	<	<	<	<		<	<	All Other	Sanders Barbara Hunter
<	<	<	<	<	<	<		<	<	All Other	Mclean-Long Carol Md
<	<	<	<		<	<		<	<	All Other	Levine Elizabeth Md
<	<	<	<	<	<	<		<	<	All Other	May Helen Md P Llc
										All Other	Benoit Marcel M Md
										All Other	Halberstam Meyer S Md
<	<	<	<		<	<		<	<	All Other	Cocucci Hugo J Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3. <u>a.i</u>	/ 2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									Projects	Participating in Projects	



Page 709 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<		<	<	All Other	Romano Jacques Md
										All Other	Vullo John James Md
<	<	<	<		<			<	<	All Other	Giang William K Md
		<			<				<	All Other	Tzagoloff Natasha A Md
<	<	<	<	<	<	<		<	<	All Other	Rosenstein Maury Md
<	<	<	<	<	<	<	<	<	<	All Other	Trauzzi Stephen Md
<	<	<	<	<	<	<		<	<	All Other	Zeleznik Jomarie Md
<	<	<	<		<			<	<	All Other	Dela Cruz Sonia Bengzon Md
<	<	<	<	<	<	<		<	<	All Other	Garan Ared
				<				<	<	All Other	Astor Home For Children Fbt
<	<	<	<	<	<	<		<	<	All Other	Levy Paul Arthur Md
<	<	<	<	<	<	<		<	<	All Other	Benacquista Teresa Md
<	<	<	<	<	<	<		<	<	All Other	Barzilai Nir Md
<	<	<	<						<	All Other	Longobardi Jennifer L Md
										All Other	Scharf Bradley Hal Md
<	<	<	<		<			<	<	All Other	Hershkowitz Jon E Md
										All Other	Finkelstein Michael B Md
<	<	<	<						<	All Other	Weiser Kenneth R Md
										All Other	Katz Dina R Md
<	<	<	<	<		<			<	All Other	Patel Dhiren B Md
<	<	<	<	<		<	<	<	<	All Other	Annabi Iyad N Md
<	<	<	<	<		<			<	All Other	Peralo Charles Anthony Md
<	<	<	<	<	<	<	<	<	<	All Other	Zauk Rose Michelle Md
										All Other	Fraser Angela Marie Md
										All Other	Dannenberg Michael J Md Pc
<	<	<	<		<	<		<	<	All Other	Dercola Kelly Smith
										All Other	Brill Joseph J Md
<	<	<	<	<	<	<	<	<	<	All Other	Jacobowitz Yitzchak S Md
<	<	<	<						<	All Other	Dr Andrew Decker Md Pc
										All Other	Atac Bulent S
									<	All Other	Elant At Goshen Inc Adhc
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ojects	Participating in Projects	



Page 710 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

		CCLO									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Diaz Maria C Md	All Other	<	<			<		<	<	<	<
Carrozzi Gianni Md	All Other	<	<			<		<	<	<	<
Becker Karen A Md	All Other	<	<			<		<	<	<	<
Goodman Robert L Md	All Other	<	ζ.		<	<	ζ.	<	<	<	<
Hunter-Brown Deborah S Md	All Other	<	<		<	<	<	<	<	<	<
Marwin Russell C Md	All Other	<	<	<	<		<	<	<	<	<
Lantin Jose Antonio R L Md	All Other										
Levitt Bruce E Do	All Other	<	ζ.	<	<	<	ζ.	<	<	ζ.	<
Stelmack Victor Ralph Md	All Other	<	<		<	<		<	<	<	<
Quinn Brian F Md	All Other	<	<		<	<	<		<	<	<
Rociunas Ligija Marija	All Other										
J & P Watson Inc	All Other										
Meyer Robert H Md	All Other	<	<		<	<	<	<	<	<	<
Doyle Howard R Md	All Other	<	<		<	<	<	<	<	<	<
Morelli Charles M	All Other										
Dietrich Marianne Md	All Other	<	<		<	<	<	<	<	<	<
Essien Ralph B Md	All Other	<	<		<	<	<	<	<	<	<
Rasmussen Anne B Md	All Other	<	<		<	<	<	<	<	<	<
Yu Lio Md	All Other										
Berkshire Farm Center	All Other										
Murray Margaret Md	All Other	<	<			<		<	<	<	<
Hyman Barry S Md	All Other										
Greenidge Suzanne Md	All Other										
Sayegh Nadem Jamil Md	All Other										
Teffera Fassil Md	All Other	<	<		<	<	<	<	<	<	<
Wolf Steven Md	All Other										
Raichelson Roger Marc Md	All Other	<	<	<	<	<	<	<	<	<	<
Crandall Jill Md	All Other	<	<		<	<	<	<	<	<	<
Ramirez De Arellano Elizabeth	All Other	<	<	<	<		<	<	<	<	<
Nyer Kenneth Lloyd Md	All Other										
Dean Robert S Md	All Other	<	<		<	<		<	<	<	<



Page 711 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<	<	<	<	er	All Other	Amurao Aurora A Md
										er	All Other	Mintah Joseph Kyei
<	<	<	<	<	<	<		<	<	er	All Other	Itzkoff Roberta L Md
<	<	<	<		<			<	<	er	All Other	Dunn Barbara N Md
										er	All Other	Bar Mordechai Fenikel Md
<	<	<	<	<	<	<		<	<	er	All Other	Gela Boguslawa D Md
<	<	<	<	<	<	<	<	<	<	er	All Other	Devine Patricia A Md
										er	All Other	Wilson Arnold Brett Md
<	<	<	<	<		<		<	<	er	All Other	Khoury-Yacoub Nabil Md
										er	All Other	Subhedar Dilip V Md
										er	All Other	Volterra Fabio Md
<	<	<	<						<	er	All Other	Dicosmo Bruno F Md
										er	All Other	Militana Thomas Joseph Md
<	<	<	<	<	<	<	<	<	<	er	All Other	Rodriguez Consuelo
<	<	<	<	<	<	<	<	<	<	er	All Other	Giacopelli Paul Michael Md
<	<	<	<	<	<	<		<	<	er	All Other	Ozuah Philip Oranye Md
										er	All Other	Child & Fam Guid Ctr Adict Sv
										er	All Other	Kirkwood Richard O Md
										er	All Other	Dixit Drishan Kant Md
										er	All Other	Weltman David I Md
<	<	<	<		<	<		<	<	er	All Other	Alampur Uma Sukumar Md
<	<	<	<		<	<		<	<	er	All Other	Velez-Phillips Madeline Md
										er	All Other	Nastase Liviu Md
<	<	<	<	<	<	<		<	<	er	All Other	Wachs Eric A Dmd
<	<	<	<		<	<		<	<	er	All Other	Steenbergen Mark A Do
<	<	<	<	<	<	<		<	<	er	All Other	Nduka Ijeoma N Md
										er er	All Other	Ross Alan I Md
ζ.	ζ.	ζ.	<		ζ.			<	<	er	All Other	Swiderski Deborah M Md
										er	All Other	Chamberlin Joe Md
<	<	<	<		<	<		<	<	er	All Other	Combellick Joan L Cnm
<	<	<	<	<	<	<	<	<	<	er	All Other	Glajchen Neville Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category		Provider Name
									n Projects	Participating in Projects		



Page 712 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Md	<	<	<	<	<	<	<	<	<	All Other	as Md
Provider Name Provider Category 2a1 2a1 2a1 2b1 3a1 3a1 3b1										All Other	
Provider Name Provider Category 2.11 2.11 2.11 2.11 2.11 3										JI Other	
Provider Name		<	ζ.	ζ.	<	ζ.		<	<	JI Other	
Provider Name Provider Casegory 2 anii 2 anii 2 anii 2 anii 3 a		<	<	<	<	<		<	<	II Other	
Provider Name All Other 2.All 3.All 3.All 3.All 4.All 1 All Other		<	<	<	<	<	<	<	<	Il Other	
Provider Name Provider Category 2.a.i 2.		<	<	<	<	<	<	<	<	Il Other	
Provider Name Provider Category 2.al 2.al 2.al 2.bl 3.al 3.al 3.bl 3.bl <th< td=""><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td>Il Other</td><td></td></th<>		<	<	<	<	<	<	<	<	Il Other	
Provider Name Provider Category 2au 2au 2buil 3au 3au 3bul 4bul 4b										Il Other	
Provider Name Provider Category 2au 2au 2au 2bull 3al 3al 3al 3dull 4bull 4au 2au 2au 2au 2au 2au 3al 3al 3bl 3dull 4bl 4au 4au 2au 2au 2au 3al 3al 3bl 3dull 4bl 4au		<	<	<	<	<	<	<	<	Il Other	
Provider Name Provider Category 2al 2all 2all 2all 3all 3bl 3dli 4bl All Other All Other 2al 2al 2al 2al 2al 3al 3al 3bl 3dli 4bl All Other 2al 2al 2al 2al 2al 2al 2al 3al 3al 3bl 3dli 4bl All Other 2al										Il Other	
Provider Name Provider Category 2al 2al 2al 2al 2al 3al 3al 3bl 3dli 4bl All Other All Other X										Il Other	
Provider Name Provider Category Zail 2ali 2ali 2ali 3al 3al 3bl 3dii 4bi All Other All Other C.									<	II Other	
Provider Name Provider Category 2a.ii 2a.ii 2a.ii 2a.ii 3a.ii 3a.ii 3d.ii 4b.ii 4 All Other x <t< td=""><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td>II Other</td><td></td></t<>										II Other	
Provider Name Provider Category 2ai 2ai 2bii 3ai 3ai 3bi 3dii 4bi All Other All Other 2ai 2ai 2ai 2ai 2bii 3ai 3ai 3aii 3dii 4bi All Other All Other 2ai		<	<	<	<	<		<	<	II Other	
Provider Name Provider Category 2ai 2aii 2aii 2aii 3ai 3ai 3bi 3dii 4bi All Other All Other v		<	<		<			<	<	II Other	
Provider Name Provider Category 2.a.ii 2.a.ii 2.a.ii 2.a.ii 2.a.ii 2.a.ii 3.a.i 3.a.i 3.b.i		<	<						<	II Other	
Provider Name Provider Category 2a.i 2a.ii 2a.ii 2a.ii 2a.ii 3a.i 3a.ii 3b.i 3d.ii 4b.b All Other All Other </td <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td>II Other</td> <td></td>		<	<	<	<	<		<	<	II Other	
Provider Name Provider Category 2.a.i 2.a.ii 2.a.ii 2.a.ii 3.a.i 3.a.i 3.b.i 3.d.ii 4.b.i 1 All Other All Other I.I. I.I. I.I. I.I. I.I. I.I. I.I. I.I. 3.a.i 3.a.i 3.a.i 3.b.i 3.d.ii 4.b.i 1 All Other All Other I.I.		<	<	<	<	<		<	<	II Other	
Provider Name Provider Category 2.a.i 2.a.i 2.a.iv 2.b.ii 3.a.ii 3.b.i 3.d.ii 4.b.i All Other All Other 5.2. 2.a.ii 2.a.iv 2.a.iv 2.b.ii 3.a.ii 3.a.ii 4.b.i 4.b.i All Other 5.2. <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td>II Other</td> <td></td>		<	<	<	<	<		<	<	II Other	
Provider Name Provider Category 2.a.i 2.a.iv 2.b.iii 3.a.i 3.a.ii 3.b.i 3.d.iii 4.b.i All Other All Other Image: All Other State Sta		<	<		<	<		<	<	II Other	
Provider Name Provider Category 2.a.i 2.a.ii 2.a.iv 2.b.iii 3.a.i 3.b.i 3.d.iii 4.b.i All Other All Other Image: Category Image: Cate		<	<	<	<	<		<	<	II Other	
Provider Name Provider Category 2.a.i 2.a.iv 2.a.iv 2.b.iii 3.a.i 3.a.ii 3.b.i 3.d.ii 4.b.i 4 All Other All Other Image: All Other All O										II Other	
Provider Name Provider Category 2.a.i 2.a.ii 2.a.ii 2.a.ii 3.a.i 3.a.i 3.b.i 3.d.iii 4.b.i All Other All Other V										II Other	
Provider Name Provider Category 2.a.i 2.a.iv 2.a.iv 2.b.iii 3.a.i 3.b.i 3.d.iii 4.b.i All Other All Other Image: All Other All Other Image: All Other All Other All Other All Other All Other Image: All Other										ll Other	
Provider Name Provider Category 2.a.i 2.a.ii 2.a.ii 2.a.ii 3.a.i 3.a.i 3.b.i 3.b.i 3.b.i 4.b.i 4 All Other All Other Image: All Other All Other Image: All Other A		<	<		<			<	<	II Other	
Provider Name Provider Category 2.a.i 2.a.ii 2.a.ii 2.a.ii 3.a.i 3.a.ii 3.b.i 3.d.iii 4.b.i 4 All Other All Other Image: All Other wider Category Image: All Other wider Category <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td>II Other</td> <td></td>										II Other	
Provider Name Provider Category 2.a.i 2.a.ii 2.a.iv 2.b.iii 3.a.i 3.a.ii 3.b.i 3.d.iii 4.b.i All Other All Other Image: All Other of the control of		<	<						<	II Other	
Provider Name Provider Category 2.a.i 2.a.ii 2.a.iv 2.b.iii 3.a.i 3.a.ii 3.b.i 3.b.i 3.b.i 4.b.i All Other Image: All Other with the control of the		<	<	<	<	<		<	<	II Other	
Provider NameProvider Category2.a.i2.a.ii2.a.iii2.a.ii3.a.i3.a.ii3.b.i3.d.iii4.b.iAll OtherImage: All Other Image: All Other Ima		<	<	<		<			<	II Other	
Provider Category 2.a.i 2.a.ii 2.a.iv 2.b.iii 3.a.i 3.a.ii 3.b.i 3.d.iii 4.b.i		<	<	<	<	<	<	<	<	II Other	
		3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name



Page 713 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Facchin John A Od Maior Louis M.M.	All Other 2	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Facchin John A Od	All Other										
, A) ;))) ; ;) A A A		<					<u> </u>	<u> </u>		1	
Maiser Louis IVI IVIO	All Other	<	<		<	<	<	<	<	<	<
Ralson Fran	All Other										
Minken Todd Jeffrey Md	All Other										
Cushin Susan K Md	All Other										
Shein David M Mnd	All Other										
Dicpinigaitis Peter ∨ Md	All Other	<	<		<	<	<	<	<	<	<
William Laurence Md	All Other	<	<		<	<	<	<	<	<	<
Parish Sharon Md	All Other	<	<		<	<	<	<	<	<	<
Bhola Anita Md	All Other	<	<	<	<	<	<	<	<	<	<
Family Foot Care New Rochelle	All Other										
Monas Habib Md	All Other										
Gobikrishna Ariaratnam Md	All Other										
Agho Peter Md	All Other										
Hoffman Neal David Md	All Other	<	<		<	<	<	<	<	<	<
Schneider Matthew R Md	All Other	<	<		<	<	<	<	<	<	<
Roscoe Community Nh Adhc Inc	All Other										
Weitzner Ari Leonard Md Pc	All Other	<	<		<	<	<	<	<	<	<
Dorsa Frank B Md	All Other	<	<		<	<		<	<	<	<
Appel David W Md	All Other	<	<		<	<	<	<	<	<	<
Vna Home Health Services	All Other										
Lachman Mary F Md	All Other										
Arjune Dulmanie Phd	All Other										
Westchester Care At Home	All Other										
Brooks Hannah L Md	All Other										
Stevens Peter Kent Md	All Other	<						<	<	<	<
Dave Devang Md	All Other	<	<		<	<	<	<	<	<	<
Riess Iwona A Md	All Other	<	<		<	<	<	<	<	<	<
Thompson Linda Rene	All Other	<			<		<	<	<	<	<
Lis Ronald J Md	All Other	<	<		<	<	<	<	<	<	<
Friedman Alan S Md	All Other										



Page 714 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Woroch Roman S Md	All Other	<	<		<	<	<	<	<	<	<
Chacko Varughese P Md	All Other	<	<		<	<	<	<	<	<	<
Yee Lily Fong Cho Md	All Other										
Levine Evan S Md	All Other	<	<		<	<	<	<	<	<	<
Laks Mitchell P Md	All Other	<	<		<	ζ.	<	<	<	<	<
Brooks Francine Md	All Other	<	<		<	<		<	<	<	<
Fischer Mitchell Do	All Other	<	<		<		<	<	<	<	<
Kubersky Steven M Md	All Other	<						<	<	<	<
Gucalp Rasim Md	All Other	<	<		<	<	<	<	<	<	<
Fineberg Susan Ann Md	All Other	<	<		<	<	<	<	<	<	<
Dutchess Care Alp	All Other										
Spears Thomas Md	All Other										
Villi Roger A Md	All Other										
Dichter Robert H	All Other	<	<			<		<	<	<	<
Richard C Ward A T C	All Other										
Singh Tejinderpal Md	All Other	<	<		<		<	<	<	<	<
Drucker Perry Dean Md	All Other										
Foreman Hyacinthe Monica T Md	All Other	<	<		<	<	<	<	<	<	<
Community Med & Dental Care I	All Other	ζ.	<			<		<	<	<	<
Ling Julie Md	All Other	<	<		<	<		<	<	<	<
Meacham Kevin Md	All Other										
Walter Eric G Dpm	All Other	ζ.	<		<	<	<	<	<	<	<
Roberts Jeffrey H Md	All Other	<	<		<	<	<	<	<	<	<
Garofalo Raffaele Md	All Other										
Anderson Matthew Robert Md	All Other	<	<			<		<	<	<	<
Khatiwala Vijay V Md	All Other										
Conifer Park	All Other	<					<				
Arms Acres	All Other	<					<				
Herzberg Gilbert Z Md	All Other	ζ.	<	<	<	<	<	<	<	<	<
Lincoln Joel A Md	All Other	<	<	<	<	<	<	<	<	<	<
Golinowski Steven C Md	All Other										



Page 715 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Newell Rosanne M Md	All Other	<	<	<	<	<	<	<	<	<	<
Shear Mitchell Barry Md	All Other										
Cohen Seth A Md	All Other	<	<		<	<	<	<	〈	<	<
Wharton Ronald H Md	All Other	<	<		ζ.	<	<	<	<	<	<
Barry Steven Anthony Md	All Other										
Goldstein Lawrence Wayne Md	All Other										
Tinsay Susana P Md	All Other										
Cziner David G Md	All Other	~						<	<	<	<
Chumaceiro Rolando Md	All Other										
Ferguson John Francis Md	All Other										
Haque Masood U Md	All Other										
Ossip Leslie M Md	All Other	<	<	<	<	<	<	<	<	<	<
Family Svc Of Westchester	All Other	<	<		<		<			<	<
Blumberg Kenneth I Md	All Other	<	<	<	<	<	<	<	<	<	<
Schwartz Joel M Md	All Other	<	<	<	<	<	<	<	<	<	<
Costin Dan Md	All Other	<	<		<		<	<	<	<	<
Klapper Philip Jacob Md	All Other										
Mokrzycki Michele Md	All Other	<	<		<	<	<	<	<	<	<
Hopkins Arthur J Md	All Other	<	<			<		<	<	<	<
Abrams Steven B Md	All Other	<	<		<	<	<	<	<	<	<
Debevoise Susan D Md	All Other										
Forni Arthur L Md	All Other	<						<	<		<
Martimucci William A Md	All Other	<						<	<		<
Mohandas Kala Md	All Other	<	<		<	<	<	<	<		<
Rhinebeck Surgical Pc	All Other	<	<		<	<		<	<		<
Fresneda Caridad	All Other	<	<	<	<	<	<	<	<		<
Rosenfeld Nathan S Md	All Other	<	<	<	<	<	<	<	<		<
Ghosh-Hazra Kabita Md	All Other	<	<			<		<	<	<	<
Pollack Simeon Md	All Other	<	<		<	<	<	<	<	<	<
Mama Katayun K Md	All Other										
Wanerman Jeffrey B Md	All Other										



Page 716 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Murphy Pamela Jane Md	All Other										
Salama Meir Md	All Other										
Fink Steven M Md	All Other	<						<	<	<	<
Keiser Harold D Md	All Other	<	<		<	<	<	<	<	<	✓
Michaelis W Roy Md	All Other	<	<			<		<	<	<	<
Shuster Edward G Md	All Other										
O'Dowd Charles E Md	All Other	<	<	<	<	<	<	<	<	<	✓
Prestiano Robert A Jr Md	All Other	<									
Bagtas Joaquin F Md	All Other	<	<	<	<		<	<	<	<	<
Fleischer Lee Scott Md	All Other	<	<	<	<	<	<	<	<	<	<
Gruber Peter J Md	All Other	<	<		<	<	<	<	<	<	<
Hamiduddin Zoovia Md	All Other	<	<		<	<	<	<	<	<	<
Jarosz Cathy Julia Md	All Other	<	<		<	<	<	<	<	<	<
Patel Sharad K Md	All Other	<	<		<	<	<	<	<	<	<
Fleischmann Jonathan D Md	All Other										
Johnson Michael Norman Md	All Other	<	<		<	<	<	<	<	<	<
Gluck Gerson Md	All Other	<	<			<		<	<	<	<
Crystal Run Chestnut Ridge	All Other										
Alderman Elizabeth M Md	All Other	<	<		<	<	<	<	<	<	<
Traugott Ute Md	All Other	<	<		<		<	<	<	<	<
Rogers Adrienne R Md	All Other	<						<	<	<	<
Antonelle Robert William Md	All Other										
Newshan Gayle T Np	All Other	ζ.	<	<	<		<	<	<	<	<
St Louis Michele Md	All Other	<	<		<	<	<	<	<	<	<
Henry Bruce M Md	All Other	<	<	<	<	<	<	<	<	<	<
Lackey Mary Michele	All Other	<	<			<		<	<	<	<
Comprehensive Care Mgt D&T Ct	All Other										
Abate Charles James Md	All Other										
Feldfogel Howard J Do	All Other	<	<	<	<	<	<	<	<	<	<
Bastidas Jairo A Dds	All Other	<	<		<	<	<	<	<	<	<
Charney Richard Md	All Other										



Page 717 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<		<	<	All Other	Davitt Michelle M Md
< < <	〈	<	<	<		<	ζ	All Other	Lee Wayne Md
								All Other	Gheorghiu Olimpia Tintea Md
< < < < < < < < < < < < < < < < < < <	<	<		<			<	All Other	Valencia Sharon Hubert Dpm
								All Other	Verardo Louis T
								All Other	Foto Frank Md
								All Other	Glen Island Ctr Nrs & Rehabe
<	<		<	<		<	ζ.	All Other	Caro Edgar S Md
								All Other	Cah Orange Cnty Doh Div Phn
<	<						ζ.	All Other	Youkeles Lisa Md
<	<		<			<	<	All Other	Swartz Jonathan A Md
<	<	<	<	<		<	<	All Other	Ballaban-Gil Karen Md
<	<		<			<	<	All Other	Mchugh Marlene Elizabeth Fnp
	<						<	All Other	Kocur Basil Anthony Md
<	<		<			<	<	All Other	Molina Maritza Md
	<						<	All Other	Grano Vanessa A Md
								All Other	Thomas Silburn Wilson Md
<	<	<		<	<	<	<	All Other	Martinez Jose A Md
< < < < < < < < < < < < < < < < < < <	<		<			<	<	All Other	Rosenberg Margaret S Md
								All Other	Hoffman Anthony David Md
<	<		<			<	<	All Other	Salomon Danielle Md
<	<						<	All Other	Meixler Steven M Md
< < < < < < < < < < < < < < < < < < <	<						<	All Other	Wynn Jonathan B Md
<	<	<	<	<	<	<	<	All Other	Lederman Jeffrey A Md
<	<	<	<	<		<	<	All Other	Feldman Richard Michael Md
								All Other	Calderon Roberto Md
								All Other	Messinger David B Md
								All Other	Crystal Run Bayard Lane Icf
								All Other	Crystal Run Seymour Dr Icf
<	<	<	<	<		<	<	All Other	Sue Young-Jin Md
< < < < < < < < < < < < < < < < < < <	ζ.	<	ζ.	ζ.		ζ.	ζ.	All Other	Gomez Maria Fernanda Md
3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
							ects	Participating in Projects	



Page 718 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Provider Catagogy 2.31 2.31 2.31 2.31 3.31		Participating in Projects	cts									
All Other All	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
be MM All Other C	Romano Christopher J	All Other	<	<		<	<	<	<	<	<	<
Syan Mod All Other CX	Kahana Madelyn Dale Md	All Other										
All Other All Ot	Sellinger Catherine Ryan Md	All Other	<	<		<	<	<	<	<	<	<
All Other All Other Control Co	Alexander Cohen Frances	All Other	<	<		<	〈		ζ.	<	<	<
MI Oner AII	Suggs William D Md	All Other	ζ.	<		<		〈	ζ.	<	<	<
OMA AI Other X	Meltzer Donna I Md	All Other										
All Other	Corpuz Marilou Obillo Md	All Other	<	<		<	<	<	<	<	<	<
All Other All Ot	Uehlinger Joan M Md	All Other	<	<		<	<	<	<	<	<	<
All Other All	Mills James M Rpa	All Other	<	<	<	<	<	<	<	<	<	<
All Other All	Maseda Nelly M Md	All Other	<	<			<		<	<	<	<
All Other All	Spivack Simon D Md	All Other	<	<			<		<	<	<	<
HMd All Other X <th< td=""><td>Seiter Karen P Md</td><td>All Other</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Seiter Karen P Md	All Other										
All Other All	Thompson Carolyn H Md	All Other	<						<	<	<	<
All Other All	Tindel-Kahn Lori	All Other	<						<	<	<	<
All Other All	Shliozberg Jenny Md	All Other	<	<		<	<	<	<	<	<	<
Ith & Rehab	Zingman Barry S Md	All Other	<	<		<	<	~	<	<	<	<
Md All Other S	Sarah Neuman Ctr Hlth & Rehab	All Other	<									
31 All Other \$\frac{1}{2}\$ \$\frac{1}{2}\$ \$\frac{1}{2}\$ \$\frac{1}{2}\$ \$\frac{1}{2}\$ \$\frac{1}{2}\$ \$\frac{1}{2}\$ \$\frac{1}{2}\$ \$\frac{1}{2}\$ \$\frac{1}{2}\$ \$\frac{1}{2}\$ \$\frac{1}{2}\$ \$\frac{1}{2}\$ \$\frac{1}{2}\$ <t< td=""><td>Hale Theodore Mark Md</td><td>All Other</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Hale Theodore Mark Md	All Other										
All Other All Other Idd Md All Other All Other Image: Control of the contr	Kogan Melanie G Md	All Other	ζ.	<		<	<	<	<	<	<	<
David Md All Other S	Stein Marjorie W Md	All Other	<	<		<	<	<	<	<	<	<
David Md All Other C	Sofair David	All Other										
Al Dom Pc All Other I III Other	Schwalb Murray David Md	All Other	ζ.	<			<		<	<	<	<
AII Other	Kamen Stewart M Dpm Pc	All Other	<	<		<	<	~	<	<	<	<
All Other All Other Md All Other All Other S	Frei Gill Leor Md	All Other										
Md All Other IIII IIIII IIII IIIII IIII IIIII IIII IIII IIII IIII IIII IIII IIII IIII IIII IIIII IIIII IIIII IIIII IIIII	Rasch Stuart G Md	All Other										
Md All Other All Other I I I I I I I I I I I I I I I I I I I	Casino Joseph E Md	All Other	ζ.	<		<	<	<	<	<	<	<
All Other All Other All Other Image: Control of the control of	Phillips Gary Marc Md	All Other	<	<	<	<		<	<	<	<	<
R Md All Other I V	Parker Frederick L	All Other										
	Leviton Ira Md	All Other	<	<		<	<	<	<	<	<	<
	Kreutzer Eric R Md	All Other										
	Hwang Haeyoung Ko	All Other										



Page 719 of 842 **Run Date :** 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

A. I. 2.a.III 2.a.IV 2.b.III 3.a.I 3.a.I 3.a.II 2.a.IV 2.b.III 3.a.I 3.a.I 3.a.II 3.a.		Participating in Projects	cts									
dol Al Other	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
All Other All	Sayegh Roger J Md	All Other										
All Other All	Lehach Joan Md	All Other	~	<		<	<	<	<	<	<	<
All Other	Tarrytown Hall Care Ctr	All Other										
All Other All	Jagust Marcy Md	All Other	<	~		<	<	<	<	<	<	<
All Other All Other Control Co	Golden Owen Md	All Other	<	>		<	<	<	<	<	<	<
All Other	Meisher Irina Md	All Other										
All Other All	Vorchheimer David A Md	All Other	<	>		<	<	<	<	<	<	<
All Other	Montefiore Medical Ctr Ai	All Other	~	<		<	<	<	<	<	<	<
All Other All	Keller Peter Karl Md	All Other	~	<		<	<	<	<	<	<	<
All Other All	Afran Scott Ian Md Pc	All Other	~	<		<	<	<	<	<	<	<
All Other	Wolf Janice L Md	All Other										
Main	Schwalb David B Md	All Other	<			<		<	<	<	<	<
All Other All	Sayegh Osama Elias Md	All Other										
Idd All Other Id Id	Coloka-Kump Rodika Md	All Other										
All Other	Haber Patricia Luise Md	All Other	<	<			<		<	<	<	<
Id All Other All Other All Other All Other Invalidation Invalidation Invalidat	Sims Paula Md	All Other										
All Other All Other All Other IX	Adams Diana Madden Md	All Other										
All Other All Other C	Spitzer Daniel E Md	All Other										
All Other	Debello John A Dpm	All Other										
Aid All Other 3 4 <th< td=""><td>Kaminski Susan Ann Md</td><td>All Other</td><td><</td><td></td><td></td><td></td><td></td><td></td><td><</td><td><</td><td><</td><td><</td></th<>	Kaminski Susan Ann Md	All Other	<						<	<	<	<
Idd All Other S <th< td=""><td>Moser Stuart W Md</td><td>All Other</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Moser Stuart W Md	All Other	<	<		<	<	<	<	<	<	<
i Md All Other I I I I I I I I I I I I I I I I I I I	Costley-Hoke Karen M Md	All Other	<	<	<	<	<	<	<	<	<	<
All Other 4	Saltzman-Gabelman Lori Md	All Other	<						<	<	<	<
S All Other All Other All Other All Other All Other Ith Car All Other All Other All Other All Other All Other	Maffucci Leonard Md	All Other	<	<	<	<	<	<	<	<	<	<
All Other All Other ueline S All Other All Other All Other All Other All Other All Other All Other	Premier Nursing Services	All Other										
All Other 4 ueline S All Other All Other 4 Ith Car All Other All Other 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 5 4 4 4 4 4 5 4 4 4 5 4 4 4 5 4 6 4 6 4 7 4 8 4 9 4 10 4 10 4 10 4 10 4 10 4 10 4 10 4	Lurie Preston Neil Md Pc	All Other	〈						ζ.	<	<	<
ueline S All Other Ith Car All Other All Other Ith Car	Caine Steven Michael	All Other	ζ.	<			ζ.		<	<	<	<
Ith Car All Other All Other All Other All Other	Weingarten-Arams Jacqueline S	All Other	<	<		<	<	<	<	<	<	<
All Other All Other Control of the	Elderserve Long Term Hlth Car	All Other										
All Other	Jones Caroline Jane Md	All Other	<			<		<			<	
	Patrick Sharon Lynne Md	All Other	<	<		<	<	<	<	<	<	<



Page 720 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

〈	〈	<	〈	〈	〈	〈		<	<	All Other	Saftchick Stuart L Md
<	<	<	ζ.		<	<		<	<	All Other	Zolnik Lawrence A Md
<	<	<	<	<	<	<	<	<	<	All Other	St Josephs Med Ctr Mh
<	<	<	<	<	<	<		<	<	All Other	Greenwald David A Md
										All Other	Wartburg Hm Evangelical Churc
<	<	<	<	<	<	<		<	<	All Other	Jacobs Laurie Gail Md
									<	All Other	Schumann Marc Seth-Jon Dpm
<	<	<	<	<	<	<		<	<	All Other	Frost Andrei Md
<	<	<	<						<	All Other	Wachs Jane Zimetbaum Md
<	<	<	<		<			<	<	All Other	Hertan Hilaryu lan Md
<	<	<	<	<	<	<		<	<	All Other	Berkower Alan Stewart Md
<	<	<	<	<	<	<	<	<	<	All Other	Fox Norris Md
										All Other	Gupta Veena Md
<	<	<	<	<	<	<	<	<	<	All Other	Holder Jonathan L Md
<	<	<	<	<	<	<	<	<	<	All Other	Svensson Kenneth B
<	<	<	<	<	<	<	<	<	<	All Other	March Robert J Md
										All Other	Shookster Linda A Md
										All Other	Fahnrich Brian Curtis Md
										All Other	Dutches Co Dept Mh
<	<	<	<						<	All Other	Herzog David Allen Md Pc
<	<	<	<	<	<	<	<	<	<	All Other	Shorser James David Md
<	<	<	<	<	<	<		<	<	All Other	Rozenblit Alla Md
										All Other	Feghali Joseph G Md Pc
										All Other	Bernstein Alan L Md
<	<	<	ζ.	<	<	<		<	<	All Other	Haramati Nogah Md
<	<	<	<	<	<	<		<	<	All Other	Levin Terry L Md
<	<	ζ.	ζ.						<	All Other	Lupin Jay Stephen Md
<	<	<	ζ.						<	All Other	Wysoki Randee Sue Md
<	<	<	ζ.						<	All Other	Mcgovern Catherine Anne Md
<	<	<	<	<	<	<		<	<	All Other	Broyde Haramati Linda Md
<	<	ζ.	ζ.	ζ.	<	ζ.		<	<	All Other	Venable Cassandra E Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									rojects	Participating in Projects	



Page 721 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Red Jonath Martin Provider Name Provider Cetengoy 23 23 23 24 25 25 25 25 25 25 25		Participating in Projects	ects									
Ayad All Other C <t< th=""><th>Provider Name</th><th>Provider Category</th><th>2.a.i</th><th>2.a.iii</th><th>2.a.iv</th><th>2.b.iii</th><th>3.a.i</th><th>3.a.ii</th><th>3.b.i</th><th>3.d.iii</th><th>4.b.i</th><th>4.b.ii</th></t<>	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Mandament All Others All Othe	Rie Jonathan Thomas Md	All Other	<						<	<	<	<
byth All Oriest Lead of the state of th	Clark Elizabeth M Md	All Other	<	<		<	<	<	<	<	<	<
MM AII Other AII Othe	Coombs Kenneth E Dpm	All Other										
M. Other AI Other AI College AI Other AI Ot	Kufner Gerald Michael Md	All Other	<	<		<	<		<	<	<	<
BerlMid All Other All Other C	Connery Cliff P Md	All Other	ζ.	ζ.		<	<		ζ.	〈	<	<
Mail Other All Other	Apuzzo Thomas Robert Md	All Other										
All Other All	Wilkins Robert Md	All Other										
Al Other All Other Control Con	Gottfried Richard S Md	All Other	<	<		<		>	<	<	<	<
All Other All	Plummer Robert L Md.,Facs.,Pc	All Other	<	<		<	<	>	<	<	<	<
All Other All	Minamoto Grace Y Md	All Other	<	<		~	~	<	<	<	<	<
All Other All	Johnson Maurice Md	All Other	<									
Aid Add All Other C. C	Keltz Theodore N Md	All Other	<	<		<	~	<	<	<	<	<
Idd All Other IX	Schorr-Lesnick Beth Md	All Other										
All Other All	Wolfsberger Gabrielle J Md	All Other	<	<		<	~		<	<	<	<
Appm All Other C <t< td=""><td>Labrenz Bryon Edward Md</td><td>All Other</td><td><</td><td><</td><td></td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td></t<>	Labrenz Bryon Edward Md	All Other	<	<		<	<		<	<	<	<
VINIC All Other S. S	Gardiner James Gerard Dpm	All Other										
All Other All	Fox Amy S Md	All Other	<	<		<	~	<	<	<	<	<
All Other	Barksdale Health Care Srv Inc	All Other										
All Other All Other 3	Rodriguez Bartholome Md	All Other	ζ.	<	<	<	<	<	<	<	<	<
All Other 3	Condro Nancy Ann Dpm	All Other	<	<		<	<		<	<	<	<
All Other All Other	Volterre Vivian Md	All Other	<	<		<		<	<	<	<	<
All Other All Other I I I I I I I I I I I I I I I I I I I	Cahill Linda Md	All Other	<	<		<	~	<	<	<	<	<
All Other 4	Pedoem-Shapiro Minoo	All Other										
All Other \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ <td>Cynamon Jacob Md</td> <td>All Other</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Cynamon Jacob Md	All Other	<	<		<	<	<	<	<	<	<
All Other 3	Jesmajian Stephen H Md	All Other	ζ.	<	<	<	<	<	<	<	<	<
All Other 3	Siegel Cary Scott Md	All Other	ζ.	<		<	<	<	<	<	<	<
All Other	Caldararo Sara Md	All Other	ζ.	<			<		<	<	<	<
All Other All Other All Other All Other	Koenig Paul Md	All Other	ζ.	<			<		<	<	<	<
m Non Occ All Other S S S S S S S S S S S S S S S S S S S	Moin Syed Mohammed Md	All Other										
All Other	Ferncliff Nursing Hm Non Occ	All Other	<									
	Antoine Michel Md	All Other	<	<		<		<			<	



Page 722 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

									<	All Other	Turer Gary Evan Md
<	<	<	<	<	<	<		<	<	All Other	Suhrland Mark J Md
										All Other	Lazar Stephen Dale Md
<	<	<	<	<	<	<		<	<	All Other	Parras Mary Kean Md
<	<	<		<	<	<		<	<	All Other	Karasik Jeffrey B Md
<	<	<		<		<		<	<	All Other	Trivedi Darshan Ghanshyam Md
										All Other	Della Badia John Md
<	<	<	<		<	<		<	<	All Other	Anderson Ferdinand F. Jr Md
<	<	<	<						<	All Other	Kranzler L Stephan Md
<	<	<	<	<	<	<		<	<	All Other	Fleisher Arlen Gary Md
<	<	<	<	<	<	<		<	<	All Other	Gupta Anil Md
										All Other	Dominican Sisters Family Lthh
<	<	<	<	<	<	<	<	<	<	All Other	Lonberg Mathew Md
<	<	<	<	<	<	<	<	<	<	All Other	Auricchio John Steven Dpm
<	<	<	<	<	<	<		<	<	All Other	Futterman Donna C Md
<	<	<	<		<			<	<	All Other	Belamarich Peter F Md
<	<	<	<	<	<	<		<	<	All Other	Lucariello Richard Joseph Md
										All Other	Douglas Montgomery Md
<	<	<	<						<	All Other	Contillo Michael Anthony Md
										All Other	Mirels Hilton Md
<	<	<	<	<	<	<		<	<	All Other	Cohen Robin Suzette Md
<	<	<	<	<		<			<	All Other	Fletcher Douglas Robert Md
										All Other	Schuller Alan Morris Md
<	<	<	<		<			<	<	All Other	Goldman Robin Md
										All Other	Cah Skip Of New York Inc
<	<	<	ζ.	<	<	<		<	<	All Other	Driscoll M Catherine Md
										All Other	Polcari Francis Md
										All Other	Bhatnagar Shailendra Md
<	<	<	<		<	<		<	<	All Other	Baez Jose E Md
<	<	<	<		<	<		<	<	All Other	Salem Azzam M Md
										All Other	Sullivan County Cmh Mh
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									rojects	Participating in Projects	



Page 723 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<						<		All Other	Eilen Bonnie Dale
<	<	<	<		<	<		<	<		All Other	Bloch Dean Md
											All Other	Cohen Stephanie Barbara Md
<	<	<	<						<		All Other	Weiss Jonathan David Md
											All Other	Neuendorf James Lee Md
<	<	<	<						<		All Other	Piccorelli George O Md
<	<	<	<	<	<	<		<	<		All Other	Abbott Ira Richmond Iii Md
			<						<		All Other	Northern Metro Rhcf Non-Occ
<	<	<	<	<	<	<		<	<		All Other	Sparr Steven Allen Md
<	<	<	<		<	<		<	<		All Other	Khushalani Sarla Mohan Md
<	<	<	<		<	<		<	<		All Other	Bojsiuk Stefan Dpm
<	<	<	<	<	<	<		<	<		All Other	Kalnicki Shalom Md
<	<	<	<	<	ζ.	<		<	<		All Other	Naik Ramesh Sidda Md
<	<	<	<		<			<	<		All Other	Soloway Bruce Harold Md
<	<	<	<	<	<	<		<	<		All Other	Levine Michael Ira Md
<	<	<	<	<	<	<		<	<		All Other	Katz Steven Jay Md
<	<	<	<	<	<	<		<	<		All Other	Schuster Victor L Md
<	<	<	<	<	<	<		<	<		All Other	Tokayer Aaron Zev Md
<	<	<	<	<	<	<		<	<		All Other	Heinegg Philip Charles
<	<	<	<	<	<	<		<	<		All Other	Levin Henry S Md
<	<	<	<	<	<	<		<	<		All Other	Sparano Joseph A Md
<	<	<	<						<		All Other	Delasho Gail Mary Md
											All Other	Delaney Brian Md
<	<	<	<	<	<	<		<	<		All Other	Hire Mary Lou Md
<	<	<	<						<		All Other	Kaplan Morrie A Md
<	<	<	<	<				<	<		All Other	Gross Benita L Md
<	ζ.	<	<		ζ.	<		<	<		All Other	Newland-Pagan Yvonne C Md Pc
<	ζ.	ζ.	<	<	ζ.	<	ζ.	<	<		All Other	Fitzpatrick John Joseph Md
											All Other	Reda Dominick Frank Md
<	<	<	<	<	<	<		<	<		All Other	Deboccardo Graciela O Md
											All Other	Chaudhry Harvinder Kaur Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	v 2.b.iii	i 2.a.iv	2.a.iii	2.a.i	Provider Category		Provider Name
									Participating in Projects	Participating		




Page 724 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Weisbard James Joseph	All Other										
Elizabeth Seton Pediatric Center	All Other	<									
Klapper Daniel Abraham Md	All Other	<	<		<	<	<	<	<	<	<
Ramapo Manor Ctr Reh & Nrs	All Other	<						ζ.	ζ.		
Rattotti Richard Raymond Md	All Other	<	<		<	<	<	ζ.	ζ.	<	<
Berkey Peter Ben Md	All Other										
Schnurmacher Center Reh & Nrs	All Other										
Coco Maria Md	All Other	<	<		<	<	<	<	<	<	<
Cohen Steven R Md	All Other	<	<		<	<	<	<	<	<	<
Fleischman Jay A	All Other	<	<		<	<	<	ζ.	<	<	<
Rose Louis C Md	All Other										
Johnston Belinda D Md	All Other	<	<			<		<	<	<	<
Rosenbaum Pearl S Md	All Other	<	<		<	<	<	<	<	<	<
Hsu Daphne T Md	All Other	<	<		<	<	<	<	<	<	<
Gupta Sindhu Md Pc	All Other	<	<		<	<	<	<	<	<	<
Puccio Carmela A Md	All Other										
Jacob Perlow Hospice	All Other										
Jay Mermelstein Dpm Pc	All Other	<	<		<	<	<	<	<	<	<
Abramowicz Elisabeth Md	All Other	<	<		<	<	<	<	<	<	<
Aaron Nelson H Md	All Other	<	<	<	<		<	<	<	<	<
Gross Jay Md	All Other	<	<		<	<	<	<	<	<	<
Shah Vikram P Md	All Other										
Dorazi Stephen Theodore Dpm	All Other	<	<		<	<	<	<	<	<	<
Hospice Of Orange/Sullivan Cn	All Other										
Fojas Antonio Canizares Jr Md	All Other	<	<			<		<	<	<	<
Buff Daniel David Md	All Other										
Cytryn Lawrence I Md	All Other	<	<			<		ζ.	<	<	<
Kirshenbaum Nancy W	All Other	<	<		ζ.	<	<	<	<	<	<
Antony Michael Alexander Md	All Other										
Dowd Andrew J	All Other										
Carolan Stephen Francis Md	All Other	<						<	<	<	<



Page 725 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Klein Susan A Md	All Other										
Cohen Alan F Md	All Other										
Dibona Marcello Md	All Other	<	<		<	<	<	<	<	<	<
Ettenson John Stuart Md Pc	All Other	<						<	<	<	<
Abrahams Hal Andrew Dpm	All Other	<	<		ζ.	<	ζ.	<	<	ζ	<
Esses David Md	All Other	<	<		ζ.	<	<	<	<	<	<
Jalaj Jai Krishna Md	All Other										
Greenstein Stuart Mark Md	All Other	<	<		<	<	<	<	<	<	<
Gross Michael Md	All Other										
Efiong Efiong James	All Other	<	<	<	<	<	<	<	<	<	<
Ramirez Mark Anthony Md	All Other	<	<		<	<	<	<	<	<	<
Dematteo Robert Enrico Md	All Other										
Kivell Howard Neil Md	All Other										
Racine Andrew D Md Phd	All Other	<	<			<		<	<	<	<
Marion Robert Md	All Other	<	<		<	<	<	<	<	<	<
Cohen Joel Stuart	All Other										
Wing Maria L Md	All Other	<	<		<		<	<	<	<	<
Geller Mark Eli Md	All Other	<	<	<	<	<	<	<	<	<	<
Hurtado Hillary John Md	All Other										
Schultz Jeffrey Scott Md	All Other	<	<		<	<	<	<	<	<	<
Miller Daniel Md	All Other	<	<		<	<		<	<	<	<
United Hospice Of Rockland	All Other										
Hospice Of Dutchess/Ulster Ct	All Other										
Vns Of Ny Hospice Care	All Other										
Edrich Josef R Md	All Other	<	<	<	<	<	<	<	<	<	<
Lasala Patrick A Md	All Other	<	<		<	<	<	<		<	<
Wallerson Donald Md	All Other	<	<		<	<	<	<		<	<
Mandel Michael Md	All Other	<	<		<	<	<	<		<	<
Sabia John Md	All Other	<	<		<	<		<	<	<	<
Elkin Rene Md	All Other	<	<		<		<	<		<	<
Guberman Ronald Mark Dpm	All Other	<	<		<	<	<	<	<	<	<



Page 726 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Provider Name Provider Category 2.3		Participating in Projects	cts									
Mother M	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
All Other All	Reed Thomas Michael Md											
All Other All	Capps Linnea	All Other	~	<			<		<	<	<	<
All Other All Ot	Bayerbach Frank Ralph Dpm	All Other	<	<			<		<	<	<	<
All Other All Ot	Reinus John F Md	All Other	<	ζ.			<		<	<	<	<
Cit All Other All Oth	Dickoff David J Md	All Other										
MI Other All Other A	Salem Hills Rehab & Nrs Ctr	All Other										
All Other	Donev Irina I Md	All Other										
All Other All	Neugarten Joel	All Other	~	<		<	<	<	<	<	<	<
All Other All	Solomon Arlene Ruth Md	All Other	<				<			<		
All Other All	Kramer Albert Daniel	All Other										
All Other XI	Goldstein Steven Md	All Other										
All Other All	Gumaste Vivek Md	All Other	<	<		<	<	<	<	<	<	<
All Other All	St Louis Yolaine Md	All Other										
All Other All Other X	Hall Arthur Percival Md	All Other	<	<		<	<	<	<	<	<	<
Mid All Other X	Ventrudo Steven L Md	All Other	<	<	<	<	<	<	<	<	<	<
Mid All Other Six S	Ibelli Vincent Marc Md	All Other	<	<	<	<	<	<	<	<	<	<
All Other X	Quevedo Saturnino C Jr Md	All Other										
All Other	Menegus Mark A Md	All Other	~	<		<	<	<	<	<	<	<
All Other All Other 3	Miron Mike Md Pc Md	All Other	<	<		<	<	<	<	<	<	<
Md All Other X	Silverman Bonnie Md Pc	All Other	<	<		<	<	<	<	<	<	<
Md All Other C	Meisler Susan Md	All Other										
Ome All Other All Other STATE OF THE NATION OF THE NAT	Razmzan Shahram Md	All Other	<	<		<	<		<	<	<	<
All Other 4	Wartburg Nursing Home	All Other										
NES MID All Other INTERPRETATION OF THE PROPRETATION OF THE PROPRETAT	Davidson Lynn Md	All Other	<	<			<		<	<	<	<
es Md All Other Image: Control of Md <	Wolloch Norbert Md	All Other	<	<			<		<	<	<	<
n Jr Md All Other rd Md All Other All Other Signature Id All Other All Other Signature All Other Signature	Slattery Michael James Md	All Other										
rd Md All Other Image: Control of the c	Amis Edward Stephen Jr Md	All Other	<	<		<	<	<	<	<	<	<
d	Puder Douglas Richard Md	All Other	<	<		<	<	<		<	<	<
	Sayegh Nasem J Md	All Other										
	Franzetti Carl John Md	All Other										
	Ader Michael S Md	All Other										



Page 727 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Donin Roberta L Md	All Other										
Charles Howard C Md	All Other										
Chazotte Cynthia Md	All Other	<	<			<		<	<	<	<
Bobrow Robert S Md	All Other										
Dee Kenneth R Md	All Other										
Grayson Martha S Md	All Other	<	<			<		<	<	<	<
Nnaemeka Peter Ejor Md	All Other										
Gendler Seth Lorin Md	All Other	<	ζ.		ζ.		<	<	<	<	<
Nanna Michele	All Other										
Fomberstein Barry J Md	All Other	<	<			<		<	<	<	<
Gramuglia Vincent J Dpm	All Other	~	<			<		<	<	<	<
Gitler David Md	All Other	~	<		<	<	<	<	<	<	<
Maselli Frank Joseph Md	All Other										
Ceccarelli Silvio J Md	All Other	~						<	<	<	<
Brumberger Keith Arthur Md	All Other										
Goldberg Gary L Md	All Other	<	<		<	<	<	<	<	<	<
Freeman Ruth G Md	All Other	~	<		<	<	<	<	<	<	<
Reuben Mitchell A Md	All Other										
Landsberger Ellen Md	All Other	~	<			<		<	<	<	<
Monrad Ernest Scott Md	All Other	~	<		<	<	<	<	<	<	<
Strelzyn Marjorie J Od	All Other	~	<		<	<	<	<	<	<	<
Veit Christina Ruegsegger Md	All Other	<	<		<	<	<	<	<	<	<
Miller Ellen Leah Md	All Other	~			<		<			<	
Campbell Deborah E Md	All Other	~	<			<		<	<	<	<
Shikari Munir Abdullah Md	All Other										
Close Patricia B Md	All Other	<						<	<	<	<
D Angelo Enrico Md	All Other	<	<		<	<	<	<	<	<	<
Herskovitz Steven Md	All Other	<	<		<	<	<	<	<	<	<
Legatt Alan David Md	All Other	<	<		<	<	<	<	<	<	<
Greenberg Steven C Md	All Other	<						<	<	<	<
Gorski Victoria A Md	All Other	<	<			<		<	<	<	<



Page 728 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Cadoff Evan M Md	All Other										
Marcus Peter Md	All Other										
Field Home-Holy Comforter Snf	All Other	<									
Thomas Mark A Md	All Other	<	<		<	<	<	<	<	<	<
Ravikumar Sunita Md	All Other										
Overton Valarie Md	All Other	<	<		<	<	<	<	<	<	<
Uy Rodolfo Md	All Other										
Blass Joel Mitchell Md	All Other										
Andrade Joseph Ricardo Md Pc	All Other										
Sullivan Cnty Pub Hlth Ser Lthhcp	All Other										
Smith Philip S Md	All Other	<	<		<			<	<	<	<
Daboul Richard John Jr	All Other										
Weiner Francis R Md	All Other										
Mandel Ann C Md	All Other										
Levin Paul Edward Md	All Other	<	<		<	<	<	<	<	<	<
Dobkin Jay B Md	All Other	<	<			<		<	<	<	<
Markisz John Md	All Other	<	<	<	<		<	<	<	<	<
Pellicone John T Md	All Other										
Bloomfield Diane E Md	All Other	<	<			<		<	<	<	<
Cohen Daniel J Md	All Other	<	<	<	<	<	<	<	<	<	<
Miranda Norma E	All Other	<	<	<	<	<	<	<	<	<	<
Kresch Robert A Md	All Other	<	<			<		<	<	<	<
Hershman Jack I Md	All Other	<	<		<	<	<	<	<	<	<
Lerner Roy Md	All Other	<	<		<	<	<	<	<	<	<
Rutman Howard Md	All Other	<	<		<	<	<	<	<	<	<
Goodrich James Tait Md	All Other	<	<		<	<	<	<	<	<	<
Sacolick Benzion Md	All Other										
Dimartino Nardi Joan Md	All Other	<	<		<	<	<	<	<	<	<
Cohen Charmian D Md	All Other										
Miller Daniel Richard Md	All Other										
Borker Priti V Md	All Other										



Page 729 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<		<			<	<	All Other	Lev-Gur Michael
										All Other	Mark Samuel Neelakanth Md
<	<	<	<	<	<	<		<	<	All Other	Gasinu Koku Mawusi Md
<	<	<	<		<			<	<	All Other	Mayers Marguerite Marie Md
										All Other	Danuta Przechodzka Md
										All Other	Bethel Nursing Hm Lthhcp
<	<	<	<	<	<	<		<	<	All Other	Coupey Susan Marie Mcguire Md
<	<	<	<	<	<	<		<	<	All Other	Mercando Anthony D Md
<	<	<	<		<	<			<	All Other	Seibert Katherine Md
<	<	<	<	<	<	<		<	<	All Other	Greenberg Mark A Md
										All Other	Liberatore Benjamin
<	<	<	<		<	<		<	<	All Other	Hudson Valley Home Care Inc
<	<	<	<	<	<	<	<	<	<	All Other	Domosi Dennis Md
<	<	<	<	<	<	<		<	<	All Other	Klar Tobi B Md Pc
										All Other	Zimmerman Franklin H Md
<	<	<	<	<	<	<		<	<	All Other	Burger Steven Md
<	<	<	<		<	<		<	<	All Other	Corsaro Maria
										All Other	Azeez Selma K V Md
<	<	<	<	<	<	<		<	<	All Other	Surks Martin I Md
										All Other	Khoury Paul T Md
<	<	<	<		<			<	<	All Other	Lee Jeffrey Jung
<	<	<	<	<	<	<		<	<	All Other	Pappas Steven W Md
<	<	<	<	<	<	<		<	<	All Other	Kurtz Kenneth S Dds
										All Other	Ferraro Eugene Michael Md
<	<	<	<	<	<	<		<	<	All Other	Agnant Guirlaine Leonore
<	<	<	<	<	<	<		<	<	All Other	Merenstein Michael Laurence
<	<	<	<		<			<	<	All Other	Berger Matthew A Md
<	<	<	<						<	All Other	Di Cairano Steve Agostino Md
<	<	<	<	<	<	<	<	<	<	All Other	Klein Steven Ira Md
										All Other	Diaz Luis A Jr Md
										All Other	George Grace T Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	r Name Provider Category	Provider Name
									jects	Participating in Projects	



Page 730 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	ts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Dweck Robert Md	All Other	<	<		<	<		<	<	<	<
Griffith Barbara Md	All Other	<	<	<	<	<	<	<	<	<	<
Frager Joseph D Md	All Other	<	<		<	<	<	<	<	<	<
Greiger Zanlungo Paula Md	All Other	<	<	<	<	<	<	<	<	ζ.	<
Markowitz Lee Dpm	All Other										
Uliss Alan Ira E Md Pc	All Other	<	<		<	<	<	<	<	<	<
Bodine Steven Md	All Other										
Abelow Arthur C Md	All Other										
Ausubel Kalman Md	All Other	<	<		<	<	<	<	<	<	<
Madell Alan M Md	All Other	<	<	<	<		<	<	<	<	<
Karanfilian Richard G Md	All Other	<	<	<	<	<	<	<	<	<	<
Seth Lalit Mohan Md	All Other										
Pincus Elizabeth Jan	All Other	<	<		<	<		<	<	<	<
Edwards Keith S Md	All Other	<	<		<	<	<	<	<	<	<
Levy Judith E Md	All Other	<	<		<	<	<	<	<	<	<
Lehrman Gary R Md	All Other										
Gupta Krishan L Md	All Other										
Katz Henry J Md	All Other	<	<		<	<	<	<	<	<	<
Escher Jeffrey Ethan Md	All Other										
Franco Israel Md	All Other	<									
Mcgarry Laura Gabrielle Md	All Other	<	<			<		<	<	<	<
Home For Aged Blind Adhc/Aadc	All Other										
Guy Ali Eraj Md	All Other										
Gellis Richard Md	All Other	<	<	<	<	<	<	<	<	<	<
Schwartz Charles Elias Md	All Other	<	<		<	<	<	<	<	<	<
Fenner David L Md	All Other	<				<			<		
Ehrlich James Md	All Other	<						<	<	<	<
Jaffe Joshua Md	All Other	<	<			<		<	<	<	<
Trambert Jonathan J Md	All Other	<	<		<	<	<	<	<	<	<
Wyszynski Bernard Md	All Other	<	<		<	<	<	<	<	<	<
Reyes-Arcangel Fe T	All Other										



Page 731 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	Provider Name Provider Category												
<		<	<	<	<		<	<	<			<	<	<			<		<	<		<	<	<	<	<			<	<	2.a.i
<			<	<			<		<			<	<	<					<	<		<	<	<	<	<					2.a.iii
																			<												2.a.iv
			<				<	<	<			<	<	<			<		<	<		<	ζ.	ζ.	ζ.				<		2.b.iii
<			ζ.	<			<		<			<	<	<					<	<		<	ζ.	ζ.	ζ.	ζ.					3.a.i
			<				<	<	<			<	<				<		<				<						<		3.a.ii
<			<	<			<	<	<			<	<	<			<		<	<		<	ζ.	ζ.	ζ.	ζ.			<	<	3.b.i
<			<	<			<	<	<			<	<	<			<		<	<		<	<	<	<	<			<	<	3.d.iii
<			<	<			<	<	<			<	<	<			<		<	<		<	<	<	<	<			<	<	4.b.i
<			<	<			<	<	<			<	<	<			<		<	<		~	<	<	<	<			<	<	4.b.ii



DSRIP Implementation Plan Project

Page 732 of 842 Run Date: 03/29/2019

Montefiore Medical Center (PPS ID:19)

Control Civing District Name Provider Category 2.3 2		Participating in Projects	jects									
Sessier All Ones' All Ones' Control Paris Co	Provider Name	Provider Category	2.a.i	2.a.iii						3.d.iii	4.b.i	4.b.ii
cereida All Others CI	Cabrini Of Westchester	All Other	<									
Mel Other Interface Interf	Ferran-Hansard Nereida	All Other	<	<			<	<	<	<	<	<
IMM All Others ILL	Mayers Martin Md	All Other	<	<			<	<	<	<	<	<
Ita Mid In Italian Mall Other Mid Interior M	Distefano Sarina J Md	All Other										
MIChiner	Osborn Irene Paulita Md	All Other										
Mode All Other XX	Mcguffie Marie Md	All Other										
Modification All Others XX XX <td>Dangelo Maria M Md</td> <td>All Other</td> <td><</td> <td><</td> <td></td> <td></td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td>	Dangelo Maria M Md	All Other	<	<			<	<		<	<	<
MM All Other X	Boafo Alex Aniapam Twum Md	All Other	<	<			<	<	<	<	<	<
MM All Other X	Hudson Harriet P Md	All Other	<	<			<	<		<	<	<
bym All Other L. I.	Delgado Ruben J Md	All Other	<	<			<		<	<	<	<
Mail Other Mai	Marzano John C Dpm	All Other										
MM All Other X	Einzig Avi Israel Md	All Other	<	<			<	<	<	<	<	<
Md All Other X	Fuks Joachim Md	All Other	<	<			<	<	<	<	<	<
Md All Other X	Dicostanzo Lynne Md	All Other	<	<					<	<	<	<
CDpm All Other All Other CDPM All Other CDPM All Other CDPM C	Kim Young Whan Md	All Other	<	<			<	<	<	<	<	<
Idome Inc. All Other C.V.	Osofsky Douglas K Dpm	All Other										
NMd All Other X <th< td=""><td>Hebrew Hospital Home Inc</td><td>All Other</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Hebrew Hospital Home Inc	All Other										
Md All Other X	Kim Choong Whan Md	All Other	<	<			<	<	<	<	<	<
ancis Md All Other IX X	Feingold Robert E Md	All Other	<	<			<	<	<	<	<	<
Ind All Other Ind I	Owens George Francis Md	All Other	<	<			<	<	<	<	<	<
Idd All Other IX	Park Kyung Sun Md	All Other	<	<			<	<	<	<	<	<
All Other	Daly Stephen M Md	All Other	<	<	<	<		<	<	<	<	<
Ind Pro All Other Index	Bello Jacqueline A Md	All Other	<	<			<	<	<	<	<	<
Md All Other V	Peck Rochelle L Md Pc	All Other	<	<			<		<	<	<	<
IMd All Other All Other All Other Iam All Other Seph Jr Md All Other Guy Md All Other All Other All Other	Weinreich David J Md	All Other	ζ.	<			<		<	<	<	<
Image: Line of the color of the co	Klein Steven Scott Md	All Other										
All Other Image: Control of the control o	Soltren Rafael Md	All Other										
y Md	Ravikumar Sundaram	All Other	<	<			<	<	<	<	<	<
Md	Rubeo Thomas Joseph Jr Md	All Other										
	Hellerman James Guy Md	All Other										
	Becker Richard H Md	All Other										



Page 733 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Berger Barbara J Md Joseph Patricia Kathy Md Aharon Raphael Md	Provider Category	2.a.i	ა ≣	ر د د	•						
Berger Barbara J Md Joseph Patricia Kathy Md Aharon Raphael Md			2	1.0.1	2.b.III	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Joseph Patricia Kathy Md	All Other	<	<		<	<	<	<	<	<	<
Aharon Ranhael Md	All Other	<	<	<	<	<	<	<	<	<	<
A Harriston Raphace I wild	All Other	<	<		<	<	<	<	<	<	<
Neches Richard Brooks Md	All Other	<	<		<	<	<	<	<	<	<
Stone Peter Lyle Md	All Other										
Zabin Steven B Md	All Other	<						<	<	<	<
Aldrich Thomas Knight Md	All Other	<	<		<	<	<	<	<	<	<
Friedman Elliott T Md	All Other	<			<		<	<	<	<	<
Pierre Louis Edner Md	All Other	<	<	<	<		<	<	<	<	<
Stemerman Michael B Md	All Other	<	<			<		<	<	<	<
Cohn Mitchell D Md	All Other	<	<	<	<	<	<	<	<	<	<
Cagliostro Stephen Md	All Other	<	<	<	<	<	<	<	<	<	<
Porreca Francis Joseph Md	All Other	<	<		<	<	<	<	<	<	<
Allman Denton Md	All Other										
Saenger Paul H Md	All Other										
Krim Annemarie	All Other	<	<			<		<	<	<	<
Guha Sikha Md	All Other	<	<		<	<	<	<	<	<	<
Szpur Walter B Md	All Other										
Traver Diane Md	All Other										
Pagnani Daniel J Md Jr	All Other										
Price Thomas J M D Jr	All Other	<	<	<	<	ζ.	<	<	ζ.	<	<
Katende Roscoe Md	All Other	<	<		<	ζ.	<	<	<	<	<
Kapoor Urmil Md	All Other										
Rosen Douglas I Md	All Other										
Cobelli Neil John Md	All Other	<	<		<	ζ.	<	<	<	<	<
Kim Dennis Dae-Joo	All Other	<	<		<	ζ.	<	<	ζ.	<	<
Elkin Charles Md	All Other										
Gulati Rajan Pc Md	All Other	<			<		<	<	<	<	<
Ben Zvi Zvi Md	All Other	<	ζ.		<	ζ.	ζ.	<	ζ.	<	<
Nordin Charles Md	All Other	<	<			<		<	<	<	<
Derogatis Andrew J Md	All Other										



Page 734 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts		_	-	,					
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.iii	i 3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Morton Titus Aruna Md	All Other										
Galler Marilyn Md	All Other										
Suarez Reynol Md	All Other	<	<	<	<	<	<	<	<	<	
Buschmann William Robert Md	All Other	<	<	✓		<	<	<	<	<	
St Josephs Hsp Nur Hm Lthhcp	All Other										
Kim Kyung Ha Md	All Other	~	~	~	<	<	<	<	<	<	
Strassman Lawrence Dpm	All Other	<	ζ.		ζ.		ζ.	ζ.	<	<	
Lattarulo Frank J Dpm	All Other										
Bernstein Larry J Md	All Other	<	<	→	<	<	<	<	<	<	
Columbres Manuel Md	All Other										
Handler Lawrence Lee Dpm	All Other	<	<	<	<	<	<	<	<	<	
Ahmed Tausee F	All Other										
Azeez Abdul C K Md	All Other										
Ross Randy B Md	All Other	<	<		<		<	<	<	<	
Chess Jeremy Md	All Other										
Wolfson Mitchell Md	All Other										
Baraya Edgar F Md	All Other										
Feld Michael Md	All Other	<	<	<	<	<	<	<	<	<	
Silverman Rubin S Md	All Other										
Billett Henny Heisler Md	All Other	<	<		<		<	<	<	<	
Weissbart Clyde H Md	All Other										
Salzberg Paul David Md	All Other										
Rubin Mark I Md	All Other										
Mackler Karen M Md	All Other										
Thornhill Beverly A Md	All Other	<	<	<	<	<	<	<	<	<	
Ucp Nys Reg 1 #05 Medina St	All Other										
Matos Marshall I M.D. Md	All Other	<	<	<	<	<	<	<	<	<	
Dziedzic Ingeborg Svetlana Md	All Other	<	<	<		<	<	<	<	<	
Friedman Ellen Wolkin Md	All Other	<	<	<	<	<	<	<	<	<	
Stein Randy Md	All Other	<					<	<	<	<	
Burns Mark Roger Md	All Other										



Page 735 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	ts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Kaskel Frederick J Md	All Other	<	ζ.		<	<	<	〈	<	<	<
Rao Prakashchandra M Md	All Other	<	ζ.			<		ζ	<	<	〈
Fass Arthur E	All Other										
Easton Lon Benjamin Md	All Other	<						〈	<	<	<
Rafat Nadereh Md Pc	All Other										
Naik Geetha D Md	All Other	<	<	<	<	<	<	<	<	<	<
Small Robert D Md Pc	All Other	<	<		<		<	<	<	<	<
Soundview Throgs Neck Com Mh	All Other	<	<		<	<	<	<	<	<	<
Schechter Alan Lewis Md	All Other	<	<		<	<	<	<	<	<	<
Ruiz Armando Md	All Other										
Heslop Pauline Md	All Other	<	<		<	<	<	<	<	<	<
Anastos Kathryn Md	All Other	<	<			<		<	<	<	<
Camacho Fernando J Md	All Other	<	<		<	<	<	<	<	<	<
Tergis Dorian Md	All Other	<	<	<	<		<	<	<	<	<
Sherman Jeffrey A Md	All Other										
Zimmerman Marc S	All Other	<	<	<	<	<	<	<	<	<	<
Proner Sanford Clay Dpm	All Other	<	<		<	<	<	<	<	<	<
Campbell Hall Rehab Center	All Other										
Pintauro Frank L Md	All Other	<	<		<	<	<	<	<	<	<
Moshman Eliot P Md	All Other	<						<	<	<	<
Sessa Vito Renato Md	All Other	<						<	<	<	<
Feldman Stuart Paul Md	All Other	<						<	<	<	<
Ramaraju Thippa R Md	All Other										
Lexington Ctr For Recovery	All Other	<	<		<		<			<	
Weinberg Gerard Md	All Other	<	<		<	<	<	<	<	<	<
Rissman Randall S Md	All Other	<	<		<	<		<	<	<	<
Teich Clifford Martin Md	All Other	<			<		<	<	<	<	<
Fitz James Antoine Ingrid A M	All Other	<	<		<	<	<	<	<	<	<
Aplasca Fe Calvelo Md	All Other	<				<			<		
Murthy Vasantha L Md	All Other	<	<		<	<	<	<	<	<	<
Bestcare Company	All Other										



Page 736 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

										er	All Other	Recco Home Care Service Inc
<	<	<	<	<	<	<		<	<	er	All Other	Deblasio Maria Pia Md
<	<	<	<						<	er	All Other	Silver Michael M Md
<	<	<	<	<	<	<		<	<	9r	All Other	Burns Edward Md
<	<	<	<	<	<	<		<	<	er er	All Other	Sussman Ira I Md
										9r	All Other	Kroop Steven A Md
										er	All Other	Patel Pravin P Md
										er	All Other	Mendelsohn Linda Joy Md
										er -	All Other	St Josephs Rehab Center Inc
<	<	<	<		<	<		<	<	er	All Other	Wise James L Md
										9r	All Other	Nebres Jose F Md
										9r	All Other	Baker Barry Alan
<	<	<	<						<	er er	All Other	Schwartz Kenneth Stuart Md
<	<	<	<	<	<	<		<	<	er er	All Other	Agarwal Nanakram Md
										er er	All Other	Marino William D Md
										9r	All Other	Kelly Carol Bocaccino Md
<	~	<	<	<	<	<		<	<	er	All Other	Ferrick Kevin James Md
										9r	All Other	Levine Alan Jay Md
<	<	<	<	<	<	<	<	<	<	9r	All Other	Sayegh Nayel J Md
										er	All Other	Dharmarajan Thiruvinva Md
<	<	<	<	<	<	<		<	<	er	All Other	Markowitz Morri E Md
<	~	<	<	<	<	<		<	<	er	All Other	Liss Mark R Md
<	<	<	<	<	<	<		<	<	9r	All Other	Roger Ignatius Daniel Md
<	~	<	<		<			<	<	er	All Other	Strassman David Dpm
										er	All Other	Miller Michael H Md
		<			<				<	9r	All Other	Lessin Herschel R Md
<	<	<	<						<	er	All Other	Shapiro Barry M Md
<	<	<	<	<	<	<	<	<	<	er .	All Other	St Josephs Hosp Of Yonkers Ny
<	<	<	<	<	<	<	<	<	<	er	All Other	Kressner Michael Stewart Md
										9r	All Other	Taffet Sanford L Md
										er	All Other	Weiss David I Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category		Provider Name
									ojects	Participating in Projects		



Page 737 of 842 **Run Date:** 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<		<	<	All Other	Scher Larry Alan Md
<	<	<	<	<	<	<	<	<	<	All Other	Segal Donald Philip Dpm
										All Other	Ghavami Zia
<	<	<	<	<	<	<		<	<	All Other	Boakye Kwadwo Md
										All Other	Schnur Michael J Md
<	<	<	<	<	<	<		<	<	All Other	Gitler Bernard Md
<	<	<	<						<	All Other	Berger Jack J Md
										All Other	Hantman Morton M Md
<	<	<	<	<		<			<	All Other	Shah Dhirajlal M Md
										All Other	Berezin Stuart Howard Md
<	<	<	<		<			<	<	All Other	Tropper Pamela J Md
										All Other	Armbruster Robert George Md
<	<	<	<	<	<	<		<	<	All Other	Schubart Ulrich Md
<	<	<	<	<	<	<		<	<	All Other	Pisano Richard R
<	<	<	<	<	<	<		<	<	All Other	Frank Susan Judith Md
										All Other	Greif Richard H Md
<	<	<	<						<	All Other	Legatt Elizabeth M Md
<	<	<	<	<	<	<		<	<	All Other	Berlin Arnold W Md
<	<	<	<						<	All Other	Gundy Edward V Md
<	<	<	<						<	All Other	Josephson Lynn Gerleman Md
<	<	<	<						<	All Other	Newman Barney David Md
<	<	<	<	<	<	<		<	<	All Other	Fried Marvin P Md
										All Other	Nelson William S Md
<	<	<	<	<	<	<		<	<	All Other	Oropall Robert Michael Dpm
<	<	<	<						<	All Other	Schliftman Alan Bruce
										All Other	Novotny Paul L Md
<	<	<	<	<	<	<		<	<	All Other	Levy I Martin Md
										All Other	Tokar Stanley W Md
<	<	<	<						<	All Other	Dennett Ronald B Md
										All Other	Babu Sateesh C Md
<	<	<	<	<	<	<		<	<	All Other	Pinsker Kenneth L Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ets	Participating in Projects	



Page 738 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	jects									_
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Barie Jacob Joseph Md	All Other										
Klass Stephen C Md	All Other	<	<	<	<	<	<	<	<	<	<
Wasserman Sheldon M Md	All Other	<	<	<	<	<	<	<	<	<	<
Kapoor Satish Chander Md	All Other										
Golier Francis Carl Md	All Other	ζ.	<			<		<	ζ.	<	<
Mignone Biagio V Md	All Other	<	<	ζ.	<	<	ζ.	<	ζ.	<	<
Winik Joseph S Md	All Other	ζ.									
Meisel Barry Alan Md	All Other										
Patel Vina R Md	All Other										
Guidance Center, Inc	All Other	ζ.					ζ.			<	
King Richard W Md	All Other	<	<	<	<	<	<	<	<	<	<
Capalbo Ralph H	All Other	<	<		<	<	<	<	<	<	<
Ampil Paulo E Pc Md	All Other	<	<					<	<	<	<
Westchester Jewish Comm Srvs	All Other	<	<		<		<			<	
Wolf Ellen L Md	All Other	<	<		<	<	<	<	<	<	<
Carey John F Md	All Other										
Yamani Abdollah Md	All Other										
Family Service Yonkers	All Other										
Family Service Of Westchester	All Other										
Orange Cnty Dept Mental Healt	All Other	<	<				<			<	<
Florio Philip L Md	All Other										
Blum David A Md	All Other	<	<	<	<	<	<	<	<	<	<
Walsh Christine Ann Md	All Other	<	<		<	<	<	<	<	<	<
Miura Dennis Seiji Md	All Other										
Stern Robert A Md	All Other	ζ.	<		<	<		<	<	<	<
Dilorenzo James V Jr Md	All Other	ζ.	<	ζ.	<		<	<	<	<	<
Murray Thomas Michael Md	All Other	<	<		<	<		<	<	<	<
Weinstein Harry Md	All Other										
Loiacono Anthony F Pc Md	All Other	ζ.	<		<		<	<	<	<	<
Lichtenberg Stephen B Md	All Other	<	<		<	<		<	<	<	<
Zarlengo Marco Dominic Md	All Other										



Page 739 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<		<	<	<		<	<	All Other	Banker Dipak Md
<	<	<	<	<	<	<		<	<	All Other	Wang Frederick M Md
										All Other	Fox Mark L Pc Md
<	<	<	<	<	<	<	<	<	<	All Other	Young Zenaida L Md
<	<	<	<						<	All Other	Jaffe Alan H Md
										All Other	Bevelaqua Frederick A Md
<	<	<	<	<	<	<	<	<	<	All Other	Simon Lawrence F Md
										All Other	Chisolm Alvin J Md
<	<	<	<	<	<	<		<	<	All Other	Leblang Denis Dpm
<	<	<	<	<		<			<	All Other	Palmer Martin S Md
		<			<				<	All Other	Sorgen Carl D Md
<	<	<	<	<	<	<		<	<	All Other	Holstein Stanley B Pc Md
<	<	<	<	<	<	<		<	<	All Other	Goldstein Barry I Md
										All Other	Schreiner Eugene I Md
										All Other	Train John S Md
<	<	<	<	<		<	<	<	<	All Other	Bambino Nicholas G Md
										All Other	Parrino G Richard
										All Other	Mendelowitz Lawrence G Md
<	<	<	<		<			<	<	All Other	Sherman Deborah S Md
<	<	<	<	<	<	<		<	<	All Other	Das Ashoke K Md
<	<	<	<						<	All Other	Sweet Richard D Md
										All Other	Cohen Ben Zane Md
<	<	<	<		<	<		<	<	All Other	Gerber Glenn J Do
<	<	<	<						<	All Other	Finkelstein Jacob E Md
										All Other	Mangiaracina Thomas Md
<	<	<	<						<	All Other	Sherling Bruce E Md
<	<	<		<	<	<		<	<	All Other	Siegal Elliot Jay Md
										All Other	Clarkstown Pediatric Assoc Pc
<	<	<	<	<	<	<	<	<	<	All Other	Petrillo Richard L Md
<	<	<	<	<	<	<	<	<	<	All Other	Barone Richard P Md
<	<	<	<	<		<		<	<	All Other	Zitzmann Eric K Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ts	Participating in Projects	



Page 740 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Weber Carl Md	All Other	<	<		<		<	<	<	<	<
Alaie Dariush Pc Md	All Other	<	<		<	<	<	<	<	<	<
Zupnick Gerald Md	All Other										
Chun Kwang J Md	All Other	<	~		<	<	<	<	<	<	<
Park Chung Byung Md	All Other										
Catskill Regional Medical Ctr	All Other										
Andrus On Hudson	All Other										
Valley View Ctr Nrs Care & Rehab	All Other										
Hudson River Healthcare Inc	All Other	<	~		<	<		<	<	<	<
Open Door Family Medical Center Inc	All Other	<	~		<		<	<	ζ.	<	<
Greater Hudson Valley Fam Hlt, The	All Other	~	<		<			<	<	<	<
Orange County Health Dept	All Other										
Henriquez Mario Md	All Other										
Baldinger Harry G Dpm	All Other	<	<			<		<	<	<	<
Throggs Neck Neurological D&T	All Other	<	<		<	<	<	<	<	<	<
Pomerantz Paul Md	All Other										
Israel James	All Other	~	<			<		<	<	<	<
Feinstein Gabriel Md	All Other	~	<			<		<	<	<	<
Kennedy Gary J Md	All Other	<	<		<	<	<	<	<	<	<
Wayne Peter K Md	All Other										
Shuster Harvey Lawrence Dds	All Other	<	<		<	<	<	<	<	<	<
Chiaramonte Lawrence T	All Other	<	<		<	<	<	<	<	<	<
Dagli Madhu S Md	All Other	<	<		<	<	<	<	<	<	<
Kulick Roy G	All Other	〈	<		<	<	<	<	<	<	<
Duvivier Roger Md	All Other	<	<		<	<	<	<	<	<	<
Devi Sarala A Md	All Other										
Landau Arthur Md	All Other	<	<			<		<	<	<	<
Glockenberg Aaron Dpm	All Other										
Zackman Myron Kent Md	All Other										
Schwartz Kenneth S Md	All Other	<	<		<	<	<	<	<	<	<
Nelson John C Md	All Other										



Page 741 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<		<	<	All Other	Boczko Stanley H Md
<	<	<	<		<		1	<	<	All Other	Stern Fred E Md
									<	All Other	Rawitt Ronald R Md
	<			<		<	. 1	<	<	All Other	Guneratne Franklin P E Md
<	<	<	<	<	<	<	1	<	<	All Other	Landau Leon C Pc Md
<	<	<	<	<	<	<	1	<	<	All Other	Patel Mahendra M Md
<	<	<	<	<	<	<		<	<	All Other	Bernhardt Bernard Md
										All Other	Liteplo Ronald Roman Md
<	<	<	<	<	<	<		<	<	All Other	Mohammad Wali Md Pc
<	<	<		<		<		<	<	All Other	Jawonio Inc
<	<	<	<	<	<	<		<	<	All Other	Roberts Larry P Md
<	<	<	<	<				<	<	All Other	Planned Prtd Hudson-Peconic I
<	<	<	<	<	<	<		<	<	All Other	Sotudeh Shariar Md
										All Other	Haft David A Pc Md
<	<	<	<	<	<	<	<	<	<	All Other	Rivera Salomon Md
<	<	<	<						<	All Other	Le Brun Yves A Md
										All Other	Giorgini Renato J Dpm
										All Other	Orlando Christopher A Dpm
										All Other	Thanjan Thresiamma George Md
										All Other	Sullivan Cnty Pub Hlth Ser
										All Other	Lynn Robert I Md
										All Other	Silverman Marc M Od
<	<	<	<						<	All Other	Katkin Lenore S Md
<	<	<	<	<	<	<	1		<	All Other	Jacobs Louis William Dpm
<	<	<	<	ζ.	ζ.	<	I	_	〈	All Other	Strauss Harvey Dpm Pc
<	<	<	<	<	<	<	1	<	<	All Other	Wolstein Lewis Dpm Pc
										All Other	Leidner Sheldon D Md
<	<	<	<	<	<	<	. 1	<	<	All Other	Kim Soo G Md
										All Other	Rachlin Jordan W
<	<	<		<		<	I	<	<	All Other	Baskin Howard F Dpm
<	ζ.	ζ.	<	ζ.	ζ.	<		ζ.	<	All Other	Hali Theodore F Dpm
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	ii 2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 742 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

										All Other	Spinowitz Bruce S Md
<	<	<	<	<		<			<	All Other	Hui Raymond C Md
									<	All Other	Jewish Home & Hosp For Aged
										All Other	Velez Domenech Gilberto A Md
										All Other	Dominican Sister Family Healt
										All Other	Vna Of Hudson Valley
										All Other	Visit Nur Svc Westchest
										All Other	Field Barry E Md
										All Other	Jay E Selman Md
										All Other	Lieder Joseph N O D
<	<	<	<	<	<	<		<	<	All Other	Levine Arnold J Md
										All Other	Peninsula Gen Nursing Home
										All Other	Blum Aaron Md
<	<	<	<	<		<			<	All Other	D Amico Vincent M Md
<	<	<	<		<			<	<	All Other	Weiner Richard Md
<	<	<	<	<	<	<		<	<	All Other	Forman Robert Md
										All Other	Weiner Bernard M Md
										All Other	Russell Robin O Md
									<	All Other	Cristofaro Robert Pc Md
<	<	<	<		<				<	All Other	Patel Jagdish G Md
<	<	<	<		<			<	<	All Other	Mcquade-Koors Patricia
<	<	<	<	<	<	<		<	<	All Other	Melman Arnold Md
<	<	<	<	<	<	<		<	<	All Other	Chowdhury Jayanta Roy Md
										All Other	Silverman Ralph I Md
<	<	<	<		<		-	<	<	All Other	Folkert Vaughn W Md
										All Other	Terence Cardinal Cooke Hcc
										All Other	Middletown Comm Health Center
	<			<		<		<	<	All Other	Julia Dyckman Andrus Memorial, Inc
										All Other	Grand Manor N & R Center
										All Other	Millora Angel B Md
<	<	<	<	<	<	<		<	<	All Other	Nayeem Syed A Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	iv 2.b.iii	iii 2.a.iv	.i 2.a.iii	2.a.i	Provider Category	Provider Name
									ojects	Participating in Projects	



Page 743 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	ts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Waterview Hills Rehab & Nrs Ctr	All Other										
Schervier Nursing Care Center	All Other										
Summit Park Nursing Care Ctr	All Other										
St Josephs Hsp Nh Of Yonkers	All Other	<	ζ.	ζ.	<	〈	<	<	<	ζ.	<
Northern Dutchess Rhcf Inc	All Other	<	<		<	<		<	<	<	<
Droga Bertram W Pc Md	All Other	<	<	<	<	<	<	<	<	<	<
Schreiber Michael E Md	All Other	<	<	<	<		<	<	<	<	<
St Cabrini Nursing Home	All Other	<									
Jewish Home & Hosp Bronx Div	All Other	<									
Center For Nursing & Rehab In	All Other										
Elant At Wappingers Falls	All Other	<									
Williamsbridge Manor Nh	All Other	<						<			
Regency Extended Care Center	All Other	<									
University Nursing Home Snf	All Other	<						<			
St Marys Hospital For Childre	All Other										
United Hebrew Geri Ctr Snf	All Other	<									
Beth Abraham Health Services	All Other										
Shore View Nursing Home	All Other										
Elant At Brandywine	All Other										
Hebrew H For Aged Riverdale	All Other										
Kings Harbor Multicare Center	All Other										
Sky View Rehab & Hlth Cr Ctr	All Other										
Victoria Home	All Other										
Port Chester Nur & Rehab Ctr	All Other										
Morningside House Nursing Hom	All Other										
Margaret Tietz Center For Nur	All Other										
Bethel Nursing Home Inc Co	All Other										
Palisade Nh Co Inc Snf	All Other										
Dutchess Ctr Rehab Healthcare	All Other										
Sea-Crest Health Care Center	All Other										
Somers Manor Nursing Home Inc	All Other										



Page 744 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Earl At Fishall Earl At Fi		Participating in Projects	jects									
All Others All	Provider Name	Provider Category	2.a.i	2.a.iii		2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
CICIDO ALL OPORTO ALL OPORTO CALL OPORTO	Elant At Fishkill	All Other	<									
All Others	Northern Riverview Hcc Inc	All Other	<						<			
All Other All	Terrace Health Care Center	All Other										
Al Other Al	Edelson Charles W Md Pc	All Other										
All Other	Jakus Janos J Md	All Other	<	<	<	<	ζ	ζ	<	<	ζ	<
All Other All	Wolf Kenneth J Pc Md	All Other	<	<		<	<	ζ.	<	<	ζ.	<
All Other All	White Plains Hospital Center	All Other	<	<		<		<	<	<	<	<
All Other All	Phelps Memorial Hsp Assoc	All Other										
Hospital All Other IRRockland All Other Hosp All Other All Other All Other Hosp All Other All Other All Other Md All Other All Other All Other Md All Other All Other All Other Md All Other All Other All Other All Other<	Mount Vernon Hospital	All Other	<	<	<	<	<	<	<	<	<	<
All Other All	Blythedale Childrens Hospital	All Other										
Hosp All Other A	Summit Park Hospital Rockland	All Other										
All Other	Bon Secours Comm Hosp	All Other										
dCtr All Other X <t< td=""><td>St Lukes Cornwall</td><td>All Other</td><td><</td><td><</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	St Lukes Cornwall	All Other	<	<	<	<		<	<	<	<	<
All Other All	Vassar Brothers Med Ctr	All Other	<	<		<	<		<	<	<	<
ium All Other X <th< td=""><td>Calvary Hospital Inc</td><td>All Other</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Calvary Hospital Inc	All Other										
All Other	Medical Arts Sanitarium	All Other	<			<		<			<	
Mid All Other X <th< td=""><td>Tabaddor Flora Md</td><td>All Other</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Tabaddor Flora Md	All Other	<	<		<	<	<	<	<	<	<
Md All Other X	Klein Nicholas Md	All Other										
Iospital All Other S. S	Phillips Elizabeth A Md	All Other	<	<		<	<	<	<	<	<	<
Vid All Other X <th< td=""><td>Northern Dutchess Hospital</td><td>All Other</td><td><</td><td><</td><td></td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td></th<>	Northern Dutchess Hospital	All Other	<	<		<	<		<	<	<	<
All Other All Other shab Hospit All Other co Md All Other All Other All Other	Annes Lawrence B Md	All Other	<						<	<	<	<
Inter All Other Image: Common of the common	St Josephs Hosp	All Other	<	<	<	<	<	<	<	<	<	<
shab Hospit All Other X	Putnam Hospital Center	All Other	<	<		<	<		<	<	<	<
CO MID All Other X	Winifred M.Burke Rehab Hospit	All Other										
All Other All Other All Other I I I I I I I I I I I I I I I I I I I	Spindola Hugo Franco Md	All Other	<	<		<	<	<	<	<	<	<
All Other \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ <td>Adler Melvin L Md</td> <td>All Other</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Adler Melvin L Md	All Other	<	<		<	<	<	<	<	<	<
dd All Other dd All Other d All Other d I I I I I I I I I I I I I I I I I I I	Rivera Jaime H Md	All Other	<				<			<		
Md All Other Image: Control of the cont	Schiller Myles S Md	All Other	<	<		<	<	<	<	<	<	<
All Other All Other All Other	Ross Lawrence S Md	All Other										
	Rosen Norman L Md	All Other	<	<		<	<	<	<	<	<	<
	Reggev Avner Md	All Other										




Page 745 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<		<	<	All Other	Berger Joshua S Md
<	<	<	<						<	All Other	Silverman Ronald M Md
										All Other	Rosenbaum Alfred Md
										All Other	Tabaddor Kamran Md
<	<	<	<	<	<	<		<	<	All Other	Gould Richard B Md
<	<	<	<		<			<	<	All Other	Yoo Jinil Md
<	<	<	<	<	<	<		<	<	All Other	Dwarka Regev Ragbardial
<	<	<	<						<	All Other	Natarajan Sam N Md
<	<	<	<	<	<	<		<	<	All Other	Usher Sol M Md
										All Other	Shapiro Nella I Md
<	<	<	<	<	<	<		<	<	All Other	Bhatti Manzoor H Md
<	<	<	<	<	<	<		<	<	All Other	Menon Chandra S Pc Md
										All Other	Sable Robert A Md
<	<	<	<		<			<	<	All Other	Gold Marji Md
										All Other	Gutwein Isadore Md
										All Other	Dagli Sanat Kumar S
<	<	<	<		<			<	<	All Other	Rubinstein Arye Md
<	<	<	<	<	<	<		<	<	All Other	Afif Juan S Md
<	<	<	<	<	<	<		<	<	All Other	Nikkah Abdol Hamid Md
<	<	<	<	<	<	<		<	<	All Other	Mehta Dinesh Md
<	<	<		<	<	<		<	<	All Other	Amin Shoeb I Md
										All Other	Haller Melvin L Md
<	<	<	<	<	<	<		<	<	All Other	Schick David Md
<	<	<	<	<	<	<	<	<	<	All Other	Nyack Hsp
<	<	<	<		<			<	<	All Other	Pp Of Mid-Hudson Valley Inc
<	<	<	<	<		<	<	<	<	All Other	St Johns Riverside Hospital
<	<	<	<		<			<	<	All Other	Bulauitan Manuel C Md
<	<	<	<						<	All Other	Schoen Herbert J Md
<	<	<	<		<			<	<	All Other	Balk Sophie J Md
										All Other	Westfried Morris Pc Md
<	<	<	<						<	All Other	Stevens Mitchell Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	/ 2.b.iii	i 2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ojects	Participating in Projects	



Page 746 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

											All Other	Golden Ronald A Md
<	<	<	<	<	<	<		<	<		All Other	Basson Geoffrey H Md
<	<	<	<	<	<	<		<	<		All Other	Brandt Lawrence Md
<	<	<	<	<	<	<		<	<		All Other	Swerdlow Michael L Md
<	<	<	<	<	<	<		<	<		All Other	Kaufman David M Md
<	<	<	<	<		<			<		All Other	Roth Donald S Md
											All Other	Schweitzer Philip E Md
<	<	<	<	<	<	<		<	<		All Other	Walter Leslie Md
											All Other	Lerman Jay S Md
<	<	<	<		<			<	<		All Other	Chambers Hazel Md
<	<	<	<						<		All Other	Bomback Fredric M Md
<	<	<	<	<	<	<		<	<		All Other	Milstein David M Md
<	<	<	<		<			<	<		All Other	Robbins Noah Md
											All Other	llario John D Md
<	<	<	<	<	<	<		<	<		All Other	Davis Enrique Md
<	<	<	<	<	<	<	<	<	<		All Other	Landau Thomas K Md
<	<	<	<	<	<	<		<	<		All Other	Berkowitz Daniel Md
<	<	<	<	<	<	<		<	<		All Other	Goldstein Andrew L Md
<	<	<	ζ.		ζ.			<	<		All Other	Gennarelli Louis B Md Pc
<	<	<	<	<	<	<		<	<		All Other	Weinhoff Martin L Md
									<		All Other	Cheema Mohan K Md
											All Other	Sharma Devendra M Md
<	<	<	<	<	<	<		<	<		All Other	Lee Yung W Md
<	<	<	<	<	<	<		<	<		All Other	Fisher John Md
<	<	<	ζ.	<	ζ.	<		<	<		All Other	Bansal Jagdish P Md
<	<	<	<	<		<			<		All Other	Gapay Alexander R Md
											All Other	Shah Shantilal V Md
											All Other	Liebowitz Stanley Md
<	<	<	<	<	<	<		<	<		All Other	Espinosa Eduardo Md
<	<	<	<		<			<	<		All Other	Zonszein Joel Md
<	<	<	<	<	<	<		<	<		All Other	Hernandez Marco T Pc Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category		Provider Name
									in Projects	Participating in Projects		




Page 747 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	ζ.	<	<	All Other	Morris Donald A Md
									All Other	Ippolito Elio J Md
<	<	~	~	<	<	<	<	<	All Other	Sprayregen Seymour Md
<	<	<	~					<	All Other	Alter Sheldon Md
<	<	<	<	<	<	<	<	<	All Other	Freeman Leonard M Md
<	<	<	~	<	<	<	<	<	All Other	Smith Theodore R Md
									All Other	Schiffer Kenneth A
<	<	<	~	<	<	<	<	<	All Other	Chernaik Richard B Md
<	<	<	~	<	<	<	<	<	All Other	Cooper Jerome A Md
<	<	<	<		<		<	<	All Other	Agre Fred A Md
									All Other	Manspeizer Sheldon Md
<	<	~	~	<	<	<	<	<	All Other	Solomon David Y Md
<	<	<	~	<	<	<	<	<	All Other	Fleischer Norman Md
<	<	<	<	<	<	<		<	All Other	Koenigsberg Mordecai Pc Md
<	<	<	~	<	<	<	<	<	All Other	Rindfleish Burton Md Pc
									All Other	Robinson Stephen H Md
<	<	<	~	<	<	<	<	<	All Other	Hirsh David M Md
<	<	<	~					<	All Other	Paglia Joseph T Md
<	<	<	<	<	<	<	<	<	All Other	Fisher Michael Md
									All Other	Charytan Chaim Md
<	<	<	<	<	<	<	<	<	All Other	Lief Philip D Md
<	<	<	<	<	<	<		<	All Other	Harris Susan Md
<	ζ.	<	<	<	<	<	<	<	All Other	Cohen Martin N Md
									All Other	Sandor Deanna C Md
ζ.	ζ.	<	<	ζ.	ζ.	ζ.	<	ζ.	All Other	Medow Norman B Md
<	ζ.	<	<	ζ.	ζ.	<	<	<	All Other	Kahan Norman Z Md
ζ.	ζ.	<	<	ζ.	ζ.	<	<u> </u>	<	All Other	Yung Ralph Pc Md
<	ζ.	<	<	<	<	<	<	<	All Other	Schwartz Barry M Md
<	<	<	<	<	<	<	<	<	All Other	Tanowitz Herbert Md
<	<	<	<	<	<	<	<	<	All Other	Bloch Raphael S Md
<	<	<	<	<	ζ.	<	<u> </u>	<	All Other	Pisacano Anthony M Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.a.iv 2.b.iii	2.a.iii 2.a	2.a.i	Provider Category	Provider Name
								rojects	Participating in Projects	



Page 748 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<		<	<	All Other	Gruson Konrad
<	<	<	<	<	<	<		<	<	All Other	Palmer Sophia
<	<	<	<	<	<	<		<	<	All Other	Tzavaras Alexander
<	<	<	<	<	<	<		<	<	All Other	Halstead-Kenny Jennifer
<	<	<	<	<	<	<		<	<	All Other	Bedi Sudha
<	<	<	<	<	<	<		<	<	All Other	Acevedo Donna
<	<	<	<	<	<	<		<	<	All Other	Blum Yossef
<	<	<	<		<			<	<	All Other	Murphy Richard
<	<	<	<	<	<	<	<	<	<	All Other	Darkey Seth Ignatius
<	<	<	<	<		<			<	All Other	Napchan Uri
<	<	<	<	<	<	<		<	<	All Other	Whitlow Regina
										All Other	Napolitano Blaise
<	<	<	<	<		<	<	<	<	All Other	Katarzyna Jankowska
									<	All Other	Mohan Avinash Lalith Md
<	<	<	<	<	<	<	<	<	<	All Other	Gigi R Madore Md
<	<	<	<	<	<	<		<	<	All Other	Brust James Charles Morrison Md
<	<	<	<	<	<	<		<	<	All Other	Love Charito Md
<	<	<	<		<			<	<	All Other	Vicil Bernice Michelle
<	<	<	<	<	<	<		<	<	All Other	Patel Snehal R Md
<	<	<	<	<	<	<		<	<	All Other	Wimpfheimer Felix Md
<	<	<	<	<	<	<		<	<	All Other	Solomon Seymour Md
<	<	<	<	<	<	<		<	<	All Other	Rosenblum Robert Md
<	<	<	<	<	<	<		<	<	All Other	Lucariello Ralph J Md
<	<	<	<	<	<	<		<	<	All Other	Keltz Harold Md
<	<	<	<	<	<	<		<	<	All Other	Rakoff Saul Md
										All Other	Grossman Joseph A Md
<	<	ζ.	<		ζ.	<		<	<	All Other	Karan David S Md
<	<	ζ.	<	ζ.	ζ.	<		<	<	All Other	Barzel Uriel Shimon Md
ζ.	<	ζ.	<	ζ.	ζ.	<		<	<	All Other	Mayer Siegfried Md
<	<	<	<	<		<			<	All Other	Woolf George Md
<	<	<	<	<	<	<		<	<	All Other	Rand Jacob H Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									in Projects	Participating in Projects	



Page 749 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Provider Name Provider Canagoy 23.1		Participating in Projects	ects									
main All Obers CRIT	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Marier Marier Mathematical Math	Starrels Joanna	All Other	<	<			<		〈	<	<	<
Seander All Others	Stefanec Tihomir	All Other	<	<		<	<	<	<	<	<	<
Nursign All Others	Kravtsov Aleksandr	All Other	<	ζ.			〈		ζ.	<	<	<
All Other All	Shrivastava Anurag	All Other	<	<		ζ.	〈	<	ζ.	<	<	<
Al Other	Wallis Susan	All Other	<	ζ.	ζ.	<	〈	<	ζ.	ζ.	<	<
Sil All Other X <th< td=""><td>Joseph Gillane</td><td>All Other</td><td><</td><td><</td><td></td><td>ζ.</td><td>〈</td><td><</td><td>ζ.</td><td><</td><td><</td><td><</td></th<>	Joseph Gillane	All Other	<	<		ζ.	〈	<	ζ.	<	<	<
All Other	Atkin Michael	All Other	<	<		<	<	<	<	<	<	<
All Other All	Mehta Prem	All Other	<	<	<	<	<	<	<	<	<	<
All Other All	Mellacheruvu Smitha	All Other	<	<		<	<	<	<	<	<	<
All Other All Ot	Garfein Evan	All Other	<	<		<	<	<	<	<	<	<
All Other X	Herszenson David Scott	All Other	<	<		<	<	<	<	<	<	<
All Other	Gitkind Andrew	All Other	<	<		<	<	<	<	<	<	<
All Other	Mcmahon Christine	All Other	<	<		<	<	<	<	<	<	<
Bitle Mid All Other X	Novak Inna	All Other	<	<		<	<	<	<	<	<	<
Sate Mod All Other X	Phaeton Rebecca Md	All Other	<	<		<	<	<	<	<	<	<
IMM All Other X <th< td=""><td>Dorval Marie-Ange Clodette Md</td><td>All Other</td><td><</td><td><</td><td></td><td></td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td></th<>	Dorval Marie-Ange Clodette Md	All Other	<	<			<		<	<	<	<
All Other All Other All Other IX X X X X All Other All Other IX X X X X X All Other All Other IX X	Venkataramanappa Vani Md	All Other	<	<	<	<		<	<	<	<	<
Vid All Other C.S. C.S.	Patel Vinita Md	All Other										
Vid All Other 3.1 4.1	Kempton Patricia B	All Other										
All Other	Downing Keith Thomas Md	All Other	<	<			<		<	<	<	<
All Other All Other All Other I I I I I I I I I I I I I I I I I I I	Kar Rashmi	All Other	<	<		<	<		<	<	<	<
All Other	Amy S Ciner Md	All Other										
All Other	Morice Karen Lizette	All Other	<	<		<	<	<	<	<	<	<
Initio Mod All Other All Other Image: All Other Image: All Other Image: All Other Im	Berenfeld Benjamin Md	All Other										
All Other	Porrovecchio Andrea Marie Md	All Other	<	<		<	<	<	ζ.	<	<	<
All Other	Fox Jana Md	All Other	<	<		<	<	<	<	<	<	<
All Other All Other All Other All Other All Other All Other	Catherine B Keith Cnm	All Other	<						<	<	<	<
All Other All Other All Other All Other All Other	Komorowski Ann Wanda	All Other	<	<	<	<	<	<	<	<	<	<
All Other All Other	Grimes Catheri	All Other	<	<		<	<		ζ.	<	<	<
All Other	Anastasian Geo	All Other										
	Singh Chanchal	All Other	<	<		<			<	<	<	<



Page 750 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Provider Name Provider Category Auto-Received Provider Name		Participating in Projects	cts										
Malotheris Ramman All Others Malotheris Ramman All Others All	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii		4.b.ii	
Made indicate Rationnan All Other All Othe	Nowakiwskyj Klaudia	All Other											
Numedar/Abd Au Others	Hameedi Rukhshinda Rahman	All Other											
All Other	Rahman Ahmadur Md	All Other											
All Other All Others All Othe	Guttenplan Nils	All Other	<	<		<	<	<	<	<	<	<	
Ballonine All Other U.S. I.	Seymour Andrew	All Other	<	<		<	<	ζ.	ζ.	ζ.	<	<	
Section All Other Internation Intern	Larsen Helaine	All Other											
clobal A Mid All Other W. L.	Nunez Denise Joanna Md	All Other	<	<		<	<	ζ.	<	ζ.	<	<	
All Other	Digiorno Michael A Md	All Other											
mase Effic All Other INTERPRETATION INTERPRETATION </td <td>Myers Lloyd Lynford</td> <td>All Other</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td></td>	Myers Lloyd Lynford	All Other	<	<		<	<	<	<	<	<	<	
All Other All	Tobias Michael Eric	All Other	<										
nill M All Other X	Donna N Field Cnm	All Other	<						<	<	<	<	
All Other	Bhalakia Avni M	All Other	<	<		<	<	<	<	<	<	<	
All other All other C. C	Nida Qadir	All Other	<	<		<	<	<	<	<	<	<	
Requel All Other X	Tod Mathew Haller	All Other											
All Other All	Menchaca Raquel	All Other	<	<		<	<	<	<	<	<	<	
Alice All Other IX	lyer Lalitha	All Other	<	<		<		<	<	<	<	<	
All Other All	Kerr Christine Alice	All Other	<	<		<	<		<	<	<	<	
All Other All	Mulcahy Laura J	All Other	<	<		<	<	<	<	<	<	<	
All Other All	Cho Ronald	All Other	<	<		<		<	<	<	<	<	
All Other All Other	Zemon Harry	All Other	<						<	<	<	<	
All Other All	Yang Jennifer	All Other	<	<		<	<	<	<	<	<	<	
All Other 4 Ill Other	Hussain Subuhee	All Other											
All Other 4 Ill Other ice All Other All Other 4 Ill Other	Daniel David R	All Other	<	<		<	<	<	<	<			
bhn-Marc All Other All Other <th< td=""><td>Shah Neomi</td><td>All Other</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td><td></td><td></td></th<>	Shah Neomi	All Other	<	<		<	<	<	<	<			
All Other All Other	llario Marius John-Marc	All Other											
All Other	Marseille Beatrice	All Other	<	<	<	<		<	ζ.	ζ.	ζ.		
All Other All Other All Other All Other All Other All Other	Burke Robert	All Other	<	<		<	<	<	<	<	<		
All Other All Other All Other All Other	Nemeth Nicole	All Other	<	<		<	<	<	<	<	<		
All Other All Other	Calvo Manuela	All Other	<	<		<	ζ.	<	<	<	ζ.		
	Sehgal Swati	All Other	<	<		<		<	<	<	<		
	Nahar Aman	All Other											



Page 751 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Baer Jesse Duncan Mental Health Assoc Orange Co Day Danila Deliana Md Balde Alseny Md Elat At Fishkill Inc Lthhcp Elam Rashiah Md O Dea Daniel John Md Reich Jennifer Kini Jyoti Abraham Tony Md Brotea Cristia Sinha Nandita Brandoff Jared Frieder Ariela Knowles Alicia Gonzalez Lamos Rafaela U De Frank Castro Joseph Miguel Md Gil Richard Mitchell Sunny D Md Treglia John Carlo Rpa Kogan Margarita Md Pine Valley Center Reh & Nrs Alpine Home Health Care Llc Meyerzon Savely Md Kuo Sheng Feng Md Prasanta Basak Md	All Other										
All Other	Wey Ginger St Louis Childebert	All Other	\	<		<	<	ζ	<	<	\	<
All Others	or the Original Control of the Contr	All Od-				1		1				+
All Other	St Louis Childebert	All Other	<			<		<			<	
All Other All Other III	Gadol Charles	All Other										
All Other All	Baer Jesse Duncan	All Other	ζ.	<		<	<	<	<	<	<	〈
All Other All Ot	Mental Health Assoc Orange Co Day	All Other										
Michipheria (Michier) Michipheria (Michier) Mill Ohier Mill Ohi	Danila Deliana Md	All Other	<	<	<	<	<	<	<	<	<	<
thop All Other W <t< td=""><td>Balde Alseny Md</td><td>All Other</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Balde Alseny Md	All Other										
All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other	Elat At Fishkill Inc Lthhcp	All Other	ζ.									
Idd All Other Id	Elam Rashiah Md	All Other	<	<			<		<	<	<	<
Ind All Other IX	Bidiwala Aneela Ashraf Md	All Other										
All Other All	O Dea Daniel John Md	All Other	ζ.	ζ.		〈	〈		<	ζ.	ζ.	ζ.
All Other	Reich Jennifer	All Other	<			<		<	<	<	<	<
All Other	Kini Jyoti	All Other	<									
All Other	Abraham Tony Md	All Other	<	<		<	<	<	<	<	<	<
All Other	Brotea Cristia	All Other	<	<	<	<	<	<	<	<	<	<
All Other All Ot	Sinha Nandita	All Other	<	<			<		<	<	<	<
All Other All Ot	Brandoff Jared	All Other										
Sale U All Other V	Frieder Ariela	All Other	<	<			<		<	<	<	<
'a ala U All Other Image: Notice of the content of th	Knowles Alicia	All Other	<	<		<	<	<	<	<	<	<
eph Miguel Md All Other X	Gonzalez Lamos Rafaela U	All Other										
All Other Care Llc	De Frank Castro Joseph Miguel Md	All Other	<	<	<	<	<	<	<	<	<	<
All Other All Other X	Gil Richard	All Other	<	<	<	<	<	<	<	<	<	<
pa All Other I I I I I I I I I I I I I I I I I I I	Mitchell Sunny D Md	All Other										
All Other All Other Image: Control of the control	Treglia John Carlo Rpa	All Other	<	<		<	<		<	<	<	<
eh & Nrs All Other Image: Care Llc	Kogan Margarita Md	All Other	<	<	<	<		<	<	<	<	<
Care LIC All Other Image: Care LIC All Other Image: Care LIC	Pine Valley Center Reh & Nrs	All Other	<									
All Other I I Other All Other I I I I I I I I I I I I I I I I I I I	Alpine Home Health Care Llc	All Other	<						<			
All Other All Other In the control of t	Meyerzon Savely Md	All Other	<	<	<	<		<	<	<	<	<
All Other All Other	Sturdivant Angela Marie Md	All Other										
All Other S S S S S S S S S S S S S S S S S S S	Kuo Sheng Feng Md	All Other										
	Prasanta Basak Md	All Other	<	<	<	<	<	<	<	<	ζ.	ζ.



Page 752 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	<	<	<	<	<	<		<	<	All Other	Robbins Matthew
				<	<	<		<	ζ.	All Other	Andrew E Chertoff
< <		<	<	<	<	<		<	<	All Other	Lisenenkov Dmitry Md
				<	<	<		<	<	All Other	Yun Edward Chung
	<			<		<			<	All Other	Reichert James Michael
~		<	<		<			<	<	All Other	Weille Jean Walker
		<	<	<	<	<		<	<	All Other	Nagorny Andrei
				<	<	<		<	<	All Other	Abramowitz Matthew
		<	<		<	<		<	<	All Other	Nidorf David Mark Md
										All Other	Moberg Kenneth A
										All Other	Lucien Gina Np
		<	<	<	<	<		<	<	All Other	Francis Mitzie
			<	<	<	<		<	<	All Other	Fraioli Rebecca
< <	<		<					<	<	All Other	Blair Nicole
			<	<		<			<	All Other	Reyes Ma.
		<	<	<	<	<		<	<	All Other	Libutti Steven Kenneth Md
										All Other	Leotaud Gerard Anthony
										All Other	Jordan Golubcow-Teglasi
<	<	<	<	<	<	<		<	<	All Other	Nahar Niru Shamsun Md
										All Other	Alice Chu
		<	<					<	<	All Other	Lanza Joseph Jean Md
<	<	<	<		<	<		<	<	All Other	Yun Raymond Md
		<	<		<	<		<	ζ.	All Other	Heller Kimberly Ann Md
	1	<			<				<	All Other	Mitchell Dana
										All Other	Wiley Jose Maunel Md
				<	<	<		<	<	All Other	Camacho Diego R
				<	<	<	<	<	<	All Other	Chan Jane Wai Wang Md
				<	<	<		<	<	All Other	Rivera Milagros Pa
				<	<	<		<	<	All Other	Scharbach Kathryn
~	<	<	<	<	<	<		<	<	All Other	George Sarita
			<		<	<		<	<	All Other	Lavin Murphy Gail P Rpa
.i 4.b.ii	ii 4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 753 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Kelling Ernest	All Other										
Kaye Shana	All Other	<	<			<		<	<	<	<
Taylor-Kamara N'Gadie	All Other										
Jyothi Parapurath	All Other	<	<		<	<		<	<	<	<
Bell James lii	All Other										
Mehta Jay Md	All Other	<	<		<	<	~	<	<	<	<
Kalafatic William Edward Md	All Other	<	<		<	<	~	<	<	<	<
Korcak Jason Andrew Md	All Other	<	<		<	<	~	<	<	<	<
Gutwein Jeremy Michael Md	All Other										
Gosselin Richard Robert Md	All Other										
Sarah K Oh Md	All Other	<	<		<	<	<	<	<	<	<
Theodore E Patsis Md	All Other	<	<		<	<	~	<	<	<	<
Milizia Raffaele Md	All Other										
Tsai Louis Cheng-Hong	All Other	<	<		<	<	<	<	<	<	<
Hantman lan	All Other										
Butt Neelofar	All Other										
Yee Kimberly	All Other	<	<		<		<	<	<	<	<
+++Bejinariu Daniela	All Other	<	<		<		<	<	<	<	<
Mandelker Lisa	All Other										
Arif Nadia	All Other										
Weissler Matthew S	All Other	<						<	<	<	<
Blanco Christina C Md	All Other	ζ.						<	<	<	<
Akwuba Uche Onyeabo li Do	All Other	ζ.	<		<	<	<	<	<	<	<
Hodgson Sybil Md	All Other	ζ.	<			<		<	<	<	<
Provider-Hamaspik Of Rockland	All Other										
Kerry J Murphy	All Other	ζ.	<		ζ.	<	<	<	<	<	<
Shrivastava Abhishek	All Other										
Tauras James Michael Md	All Other	ζ.	<		ζ.	<	<	<	<	<	<
Benny Hakim	All Other										
Kwok Yong	All Other	<	<		<	<		<	<	<	<
Dinsmore Ronald Stephen Jr	All Other	<	<		<	<		<	<	<	<



Page 754 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	ט								
Provider Category	2.a.i 2.	2.a.iii 2.a.iv	.iv 2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
All Other	<	<	<	<	<	〈	<	<	<
All Other		<		<		<	<	<	<
All Other	<	<	<	<	<	<	<	<	<
All Other									
All Other	<	<	<	<	ζ.	ζ.	<	<	<
All Other	_	<	<	<	<	ζ.	<	<	<
All Other	<	<	ζ.	<	ζ.	ζ.	<	<	<
All Other		<u> </u>	<	<	<	<	<	<	<
All Other		<		<		<	<	<	<
All Other	<	<	<	<	<	<	<	<	<
All Other									
All Other									
All Other	<	\	<	<	<	<	<	<	<
All Other		<	<	<	<	<	<	<	<
All Other	<	<	<	<	<	<	<	<	<
All Other		\	<	<	<	<	<	<	<
All Other	<	<	<	<	<	<	<	<	<
All Other									
All Other									
All Other	<		<		<			<	
All Other	<	<		<		<	<	<	<
All Other		<		<		<	<	<	<
All Other	<		<	<	<	<	<	<	<
All Other	<	\		<		<	<	<	<
All Other									
All Other	<	\	<	<	<	<	<	<	<
All Other	<								
All Other		\	<	<	<	<	<	<	<
All Other	<	<u> </u>	<	<	<	<	<	<	<
All Other									
All Other	<	<u> </u>	<		<	<	<	<	<
	All Other								



Page 755 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<						<	All Other	Mattern Christopher J
<	<	<	<	<		<		~	<	All Other	Markowicz Daniel S
<	<	<	<	<	<	<		<	<	All Other	Edward Oduro-Kwakye
<	<	<	<		<			<	<	All Other	Alfonso Jillian Sheree
<	<	<	<	<	<	<	<	<	<	All Other	Sally Roberts
<	<	<	<	<	<	<	<	<	<	All Other	Kenneth C Nisch
										All Other	Khoury Thomas Peter Md
										All Other	Katt Marguerite E
<	<	<	<	<	<	<		<	<	All Other	Timothy J Kennedy
										All Other	Goradia Dhawal Arun
<	<	<	<						<	All Other	George M Prackup
<	<	<	<	<	<	<	<	<	<	All Other	Whalen Kathryn
<	<	<	<		<			<	<	All Other	Karkowsky Eve
										All Other	Bezwada Krishna
<	<	<	<	<	<	<		<	<	All Other	Panarelli Anthony Joseph Md
										All Other	Baah George
										All Other	Miller Sarah
<	<	<	<	<	<	<		~	<	All Other	Aponte Maya
<	<	<	<		<			<	<	All Other	Lee Regina
<	<	<	<		<			<	<	All Other	Jordan William
<	<	<	<	<	<	<		<	<	All Other	Jeffrey M Levsky Md
<	<	<	<		<			<	<	All Other	Lucan Sean C
<	<	<	<	<	<	<	<	~	~	All Other	Magno Rebecca
<	<	<	<	<	<	<	<	<	<	All Other	Shukla Vaishalee Ramesh Md
<	<	<	<		<			<	<	All Other	Sheira L Schlair Md
									_	All Other	Mendlowitz Sara Rpa
<	<	<	<	<	<	<		<	<	All Other	Mohan Geetali
<	<	<	<	<	<	<		<	<	All Other	Elavunkal Jyoti Teresa Md
<	<	<	<	<		<			<	All Other	Gohel Jagruti Pankaj Md
										All Other	Dupont Paul G Md
<	<	<	<	<	<	<	<	<	<	All Other	Castillo John Paul
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									cts	Participating in Projects	



Page 756 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

										All Other	Farrell Sandra
<	<	<	<						<	All Other	Davis Rachele
<	<	<	<	<	<	<	<	<	<	All Other	Duhl Adam Jon
<	<	<	<		<	<		<	<	All Other	Welch-Philp Sharon
<	<	<	<		<			<	<	All Other	Ciocon David
<	<	<	<	<		<		<	<	All Other	Raff Joshua
										All Other	Chapin Amanda
										All Other	Caldemeyer Kar
<	<	<	<	<		<		<	<	All Other	Schwartz Micha
<	<	<	<	<	<	<		<	<	All Other	Shujauddin Sadahf
										All Other	Fritz Rani Bili
										All Other	Beniyaminov Yanna
<	<	<	<	<	<	<		<	<	All Other	Green Debra Jean
<	<	<	<		<			<	<	All Other	Patel Ragin C Mbbs
										All Other	Kim Randolph Md
										All Other	Burjonrappa Sathyaprasad Md
<	<	<	<	<	<	<		<	<	All Other	Nancy Chung
<	<	<	<		<	<		<	<	All Other	Mark Allan Harrison Md
<	<	<	<	<				<	<	All Other	Fitz Bronwyn
<	<	<	<		<			<	<	All Other	Taveras Jose Martin
										All Other	Glassman Harrison
<	<	<	<		<			<	<	All Other	Glover Karinn Ann Maureen
										All Other	Upadhyay Sanjay
<	<	<	<	<	<	<		<	<	All Other	Fausto James
<	<	<	<	<	<	<		<	<	All Other	Wanich Tony
<	<	<	<	<	<	<		<	<	All Other	Nevadunsky Nicole
										All Other	Cuartas Esteban Md
<	<	<	<	<	<	<		<	<	All Other	Wiechmann Lisa Silvia
										All Other	Caesar Mimieux Vanetta
<	<	<	<	<	<	<		<	<	All Other	Nadia Ovchinsky
										All Other	Marc K Rybstein Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	/ 2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ojects	Participating in Projects	



Page 757 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	ects			_						
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Lee Christine	All Other										
Elisa Bocchieri-Bustros	All Other										
Cah Hamaspik Of Rockland Cnty	All Other										
Polineni Rahul	All Other	<	<		<	<	<	<	<	<	<
Keliddari Farhad	All Other										
Gill Jonathan Benjamin	All Other	<	<		<	<	<	ζ.	<	ζ.	<
Cherian Shoba Anne	All Other	<	<			<		<	<	<	<
Singh Paramjeet Md	All Other	<	<	<	<	<	<	<	<	<	<
Mena Hernandez Herbert Mauricio	All Other	<	<			<		<	<	<	<
Corvini David Michael Md	All Other	<	<	<	<		<	<	<	<	<
Beatriu Reig	All Other	<	<		<	<	<	<	<	<	<
Cp Of Westchester Lincoln Ave Icf	All Other										
Pisarenko Vadim Md	All Other	<	<		<	<	<	<	<	<	<
Zarnegar Reza	All Other	<	<		<	<	<	<	<	<	<
Antwi Flora	All Other										
Jalu Patel	All Other										
Sans Souci Rehab & Nrs Ctr	All Other	<						<	<		
Rocca Juan Pablo Md	All Other	<	<		<	<	<	<	<	<	<
O'Connor Julie Anne	All Other	ζ.	<		<			<	<	<	<
Mckenna Jennifer M Md	All Other	<	<			<		<	<	<	<
Seale-Simpson Marjorie Elizabeth	All Other	<	<			<		<	<	<	<
Nazario Helen	All Other	ζ.	<		<	<	<	<	<	<	<
Cabassa Edwin	All Other	<	<	<	<		<	<	<	<	<
Germano Elaine	All Other										
Rieper Leigh	All Other	<	<		<	<		<	ζ.	<	<
Rabbani Farhang	All Other	<	<		<	<	<	<	<	<	<
Pugni Patricia	All Other										
Adler Nicole	All Other	<	<		<	<	<	<	<	<	<
Andre Jean	All Other	<	<			<		<	<	<	<
Karayil Ajith	All Other	<									
Wagman Gabriel	All Other										



Page 758 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	ζ.		<	<	All Other	Kalyoussef Sabah
<	<	<	<						<	All Other	Urzi John
										All Other	Patel Nirav
										All Other	Kim Andrew
<	<	<	<	<	<	<		<	<	All Other	Nerenberg Rebecca Heidi
										All Other	Veiss Ingrid Md
<	<	<	<	<	<	<		<	<	All Other	Kathryn Frances Kirchoff
										All Other	B Stern Physical Therapy Inc
<	<	<	<	<	<	<		<	<	All Other	Haque Hoosna
<	<	<	<	<	<	<		<	<	All Other	Kogan-Liberman Debora L
<	<	<	<	<	<	<		<	<	All Other	Belkind Uri
<	<	<	<	<	<	<		<	<	All Other	Api Marietta
<	<	<	<	<	<	<	<	<	<	All Other	Hammerman Curtis
<	<	<	<	<	<	<		<	<	All Other	Carullo Veronica Patricia Md
										All Other	Dave Hema A
<	<	<	<	<	<	<		<	<	All Other	Epton Laura Rpa
										All Other	Hook Bathsheba
<	<	<	<						<	All Other	Nasuti Joseph F Md
<	<	<	<	<		<		<	<	All Other	Sari Debra Maenza
<	<	<	<		<	<		<	<	All Other	Dinkels Michael
										All Other	Sadoughi Ali
<	<	<	<	<	<	<		<	<	All Other	Moghtaderi Sam
<	<	<	<	<	<	<		<	<	All Other	Lomita Craig
										All Other	Yaya Diana
										All Other	Din Sofia R
<	<	<	<	<	<	<		<	<	All Other	Fan Wei Livy
										All Other	Yang Charles
										All Other	Zhuravleva Karina Leonidovna
										All Other	Wallace Diana Renee
										All Other	Bhuiyan Shamsul
<	<	<	<	<	<	<		<	<	All Other	Sreeramoju Prashanth
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	v 2.b.iii	i 2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									rojects	Participating in Projects	



Page 759 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

ζ.	ζ.	ζ.	<		ζ.			\	\	All Other	Mariuma Fric Joseph Md
<	<	<	<	<	<	<		~	<	All Other	Sarah Chambers
<	<	<	<		<			<	<	All Other	Wen-Jeng Melissa Yao
<	<	<	<	<	<	<		<	<	All Other	Duncan Dameon Rupert Vincent
<	<	<	<	<	<	<		<	<	All Other	Sanchez John Paul
<	<	<	<	<	<	<	<	<	<	All Other	Monaco Domenic
										All Other	Chen Daniel
<	<	<	<	<		<	<	~	<	All Other	Thomas Laura
<	<	<	<						<	All Other	Amenedo Lauren
<	<	<	<		<			~	<	All Other	Fogg Jo
<	<	<	<		<	<		~	<	All Other	Tantri Rachel
										All Other	Pacenza Gladys
										All Other	Middletown Park Rehab & Hlth Cr Ctr
<	<	<	<	<	<	<		~	<	All Other	Baron Nicole Vanessa
										All Other	Summer Nixon
										All Other	Norman Otsuka Md
										All Other	Cavallo Erica
<	<	<	<	<	<	<		~	<	All Other	Tan-Geller Melin
										All Other	Childrens Rehabilitation Center
ζ.	ζ.	<	<	ζ.	<	<		<	<	All Other	Gershengorn Hayley Beth
										All Other	Pieroni Sabrina
<	<	<	<						<	All Other	Singh Rajni Do
<	<	<	<	<	<	<		~	<	All Other	Berger Jay Steven
										All Other	Jackson Nicole
<	<	<	<		<	<		~	<	All Other	Levin Sarah
<	<	<	<		<			~	<	All Other	Villanueva Jinette Rpa
ζ.	ζ.	<	<		〈	<		ζ.	<	All Other	Hang Kyu Park
										All Other	John-Lewis Janice Njamiu
										All Other	Gebrael Jacob
										All Other	Adina Sonners
										All Other	Factor Avi
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									cts	Participating in Projects	



Page 760 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Allipei Lisa Millerva Mo	All Other										
Wahezi Sayed Emal	All Other	<	<		<	~	<	<	<	<	<
Leon Kenneth	All Other	<	<			<		<	<	<	<
Goodwin Nadia S	All Other	<	<			<		<	<	<	<
Morgan Scott	All Other	<	<	<	<		<	ζ.	<	<	〈
Gritz David Clark	All Other	<	<		<	<	<	<	<	<	<
Meltzer Eileen Np	All Other	<	<			<		<	<	<	<
Collons Susan Eckert	All Other	<	<		<	~		<	<	<	<
Paul Mario Mignone	All Other	<	<		<	~	<	<	<	<	<
Robinson Julie Vale Md	All Other	<	<		<	~	<	<	<	<	<
Bathory Eleanor	All Other	<	<			~		<	<	<	<
Mannam Prashanth	All Other										
Neuman Tzvi Yehuda	All Other	<	<		<	~	<	<	<	<	<
Cohen Perry	All Other	<	<		<	~	<	<	<	<	<
Lee Tony	All Other	<	<		<	~	<	<	<	<	<
Schonberg Dana	All Other	<	<			~		<	<	<	<
Chuang Meleen	All Other	<	<			~		<	<	<	<
Judge Nancy Elizabeth	All Other	<	<		<	~	<	<	<	<	<
Friedman Adam	All Other	<	<		<	~	<	<	<	<	<
Flusberg Milana	All Other	<	<		<	<	<	<	<	<	<
Kazos Alexander	All Other	<	<		<	<	<	<	<	<	<
Patzkowsky Kristin	All Other	ζ.	<			<		<	<	<	<
Dym Robert	All Other	ζ.	<		<	<	<	<	<	<	<
Gawargious Hana Romany	All Other	ζ.	<			<		<	<	<	<
Mehta Keyur J	All Other	<	<		<	<	<	<	<	<	<
Bolan Claire	All Other	<	<		<	<		<	<	<	<
Doshi Jay Vinay Md	All Other										
Orange County Cerebral Palsy Assoc	All Other										
Shepard Timothy Folsom	All Other	ζ.	<		<	<		<	<	<	<
Robinson Stacy P	All Other										
Silberstein Michael Wade Md	All Other	<	<	<	<	<	<	<	<	<	<




Page 761 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<						<	All Omer	Ellas Sara B
										A Difference of the control of the c	
<	<	<	<						〈	All Other	Schwarz Cordelia Sandra
									<	All Other	Levis Rebekka Jo Do
<	<	<	<		<	<		<	<	All Other	De La Riva-Velasco Elizabeth Md
<	<	<	<		<	<		<	<	All Other	Le Tiffany
<	<	<	<	<	<	<		<	<	All Other	Chaur Adriana Maria
<	<	<	<	<	<	<	<	<	<	All Other	Yasmin Dhar
										All Other	Cocina Amy Elizabeth
										All Other	Plummer Christopher Paul
										All Other	Cohen Evan Phillip Md
<	ζ.	ζ.	ζ.						<	All Other	Cy R Blanco Md
<	<	<	ζ.	<	<	<	<	<	<	All Other	Ali Aleem A
										All Other	Cah Childrens Rehabilitation Ctr
<	<	<	<		<			<	<	All Other	Lister Rolanda Lamora
<	<	<	<		<			<	<	All Other	Shapiro Lauren
<	ζ.	ζ.	<	<	<	ζ.		<	<	All Other	Gulani Reshma
<	<	<	<	<	<	<		<	<	All Other	Shiloh Ariel L
<	<	<	<	<	<	<		<	<	All Other	Rosenberg Jamie
<	<	<	<	<	<	<		<	<	All Other	Gripper Sommer
<	<	<	<	<	<	<		<	<	All Other	Cheuck Lanna
<	<	<	<	<	<	<		<	<	All Other	Parnas Taya
<	<	<	<	<	<	<		<	<	All Other	Shin Ja
<	<	<	<	<	<	<		<	<	All Other	Sinha Sumita
<	<	<	<	<	<	<		<	<	All Other	Leung Sharon Szeyan
<	<	<	<	<	<	<		<	<	All Other	Vassilakis Athina Md
<	<	<	<		<	<		<	<	All Other	D'Ambrosio Anthony William
<	<	<	<						<	All Other	Bliagos Dimitrios
<	<	<	<	<	<	<		<	<	All Other	Tamar Goldwaser
<	<	<	<	<	<	<		<	<	All Other	Cardona Lina
<	<	<	<		<			<	<	All Other	Pierre Florence Dominique
<	<	<	<		<			<	<	All Other	Harris Elizabeth Elizabeth Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ojects	Participating in Projects	



Page 762 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

		<	<	<							All Calci	Alcyalo valcibia Dialia Colletaliza
		3	Š.	X						K	All Other	Arevalo-Malencia Diana Constanza
											All Other	Doddakashi Satish
	<	<	<	<	<	<	<		<	<	All Other	Lubetzky Michelle L
	<	<	<	<						<	All Other	Brignoni-Blume Paula
	<	<	<	<		<			<	<	All Other	Shah Amishi Md
	<	<	<	<	ζ.	ζ.	<		<	<	All Other	Zhang Cheng
	<	<	<	<		<	<		<	<	All Other	Osawe Obosa Nosayaba
	<	<	<	<	<		<		<	<	All Other	Brown Benjamin Thomas
	<	<	<	<	<	<	<	<	<	<	All Other	Koci Piro
	<	<	<	<	<	<	<		<	<	All Other	Klobocista Merieme
	<	<	<	<		<			<	<	All Other	Tan Jade
	<	<	<	<	<	<	<		<	<	All Other	Andreopoulou Eleni
	<	<	<	<	<	<	<		<	<	All Other	Elkind Richard M
	<	<	<	<		<			<	<	All Other	Papalezova Katia Todorova
	<	<	<	<	<	<	<		<	<	All Other	Carmen Lopez
	<	<	<	<						<	All Other	Hashem Hashem Joseph
	<	<	<	<		<			<	<	All Other	Choudhary Pratima
	<	<	<	<	<	<	<		<	<	All Other	Alis Rebecca
	<	<	<	<		<			<	<	All Other	Pratomo Vanessa
	<	<	<	<	<	<	<		<	<	All Other	Galhotra Sanjay
	<	<	<	<	<	<	<		<	<	All Other	Kowenski Jacob
	<	<	<	<	<	<	<		<	<	All Other	Joy Christina
	<	<	<	<	<	<	<		<	<	All Other	White Monique
	<	<	<	<	<	<	<		<	<	All Other	Mercredi Guerline
	<	ζ.	ζ.	ζ.	ζ.	<	<		<	<	All Other	Farris Zachary
	<	ζ.	<	<	<	<	<		<	<	All Other	Davis Jennifer
	<	ζ.	ζ.	ζ.	ζ.	<	<		<	<	All Other	Shah Vaishali
	<	ζ.	ζ.	<	ζ.	<	<	<	<	<	All Other	Abraham Charlene
											All Other	D Elia Joanna Barnett
											All Other	Dennis Jay Chia
	<	ζ.	ζ.	ζ.	<	<	<		<	<	All Other	Shieh Shi-Jun Jean
	4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
										rojects	Participating in Projects	
Ì							l					



Page 763 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	<	Patel Viraj All Other	<	Marrast Lyndonna All Other V	<	Rodriguez Luis Jr All Other V	Crestview Manor Alp All Other	Muse Jessica Md All Other	Kessler Marion K Md All Other	Mr Ravindranauth Jamwant All Other	<	Shaparin Naum All Other C	The Rye Asc Llc All Other	Mary Katherine Michalak All Other	<	Hamaspik Of Rockland County Inc All Other	Sullivan Rachel All Other Sullivan Rachel	Lewit Harvey Bernard All Other	< < <	Bortnick Anna Emily All Other Superior	<	Gensure Robert All Other V	Parkey Joe All Other	Kapoor Aarti All Other	Finer Christin All Other	Okpukpara Onyinye All Other	< <	Brakman Patricia All Other	Hobeika Peter All Other	Herrington Joh All Other	Yassari Reza All Other IV	Provider Name Provider Category 2.a.i 2.a.ii 2.a.iv 2.b.iii 3.a.i 3.a.ii
	<		<	<	<					<	<	<		<						~		<					<				<	
-		<	<			<		<													<			<			<	<				
-				< <		< <		< <		<		<		<			<			< <		<		<		<		< <			<	3.b.i 3.d.iii
	<	<	<	<		<		<			<	<		<	<		<		<	<	<	<		<		< <	<				<	i 4.b.i 4.b.ii



Page 764 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name		Participating in Projects	cts									
All Other All	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Mothers	Dowling Michael Francis		<	<			<		<	<	<	<
All Others All Ot	Lee Bonnie A Md	All Other	~	ζ.			<		<	<	<	<
All Other	Stefan Delia	All Other										
MillOther	Farley Alice Gutknecht	All Other	<	<			<		<	<	<	<
All Other	Shirazi Michael	All Other	~	<	<	<	<	<	<	<	<	<
All Other	Nori Priya Md	All Other	~	<		<	<	<	<	<	<	<
All Other All Ot	Samuels Michelle	All Other	~			<		<			<	
All Other All Ot	Farmakidis Constantin	All Other										
All Other All	Vidan Erez	All Other	~	<		<	<	<	<	<	<	<
All Other All Ot	Turner James	All Other										
All Other	Nawaz Shah	All Other										
All Other	Osborne Thomas	All Other										
All Other All Ot	Hodge Richard	All Other										
All Other	Lin Andrea Connie	All Other	<	<		<	<		<	<	<	<
All Other	Taylor Annelle Claire	All Other	<	<		<	<	<	<	<	<	<
All Other	Alam Shah	All Other	<	<		<	<	<	<	<	<	<
All Other	Richard Glenn	All Other	<	<	<	<	<	<	<	<	<	<
All Other	Goldberg Alla Do	All Other										
All Other	Morrone Kerry Ann	All Other	<	<		<	<	<	<	<	<	<
Indication All Other <	Mc Dermott Annemarie	All Other	<						<	<	<	<
Id All Other All Other Id	Figueroa-Martinez Silkia	All Other										
Io Jose All Other Image: Control of the control of th	Fenig Mark Md	All Other										
SCA All Other Image: Company of the property of the p	Rojas Rolando Jose	All Other	<	<		<	<		<	<	<	<
Shanie F All Other V	Levine Rebecca	All Other	<	<		<	<	<	<	<	<	<
Eer Rehab & Nrs Care All Other Akini All Other All Other All Other All Other All Other All Other All Other Bachel All Other	Twomey Stephanie F	All Other	<	ζ.		ζ.	<	ζ.	ζ.	<	<	<
Akini All Other All Other I I Other	Dumont Center Rehab & Nrs Care	All Other										
All Other Image: Control of the con	Hope Aluko Akini	All Other	<	ζ.		ζ.	<	ζ.	ζ.	<	<	<
All Other	Orsatti Giulia	All Other	<	ζ.		<	<	<	<	<	<	<
Rachel All Other I I I I I I I I I I I I I I I I I I I	Small Ethan	All Other										
	Pillai Sophia	All Other	<	<		<	<	<	<	<	<	<
	Schoolcraft Rachel	All Other										



Page 765 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)



Page 766 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

•	•	•	<	•		•				DOI II I
	3					3			∧	Donna M Collins
<	<	<	<		<		<	<	All Other	Fligelman Tal
<	<	<	<	<	<	<	<	<	All Other	Restivo Andrew
<	<	<	<		<		<	<	All Other	Ngai Ivan
<	<	<	<	<	<	<		<	All Other	Wolgast Lucia
ζ.	<	<	<	ζ.	ζ.	<		<	All Other	Fanti Peter
<		<	<		<		<	<	All Other	Yettaw Holly
<		<	<	<	<	<	<	<	All Other	Skversky Amy
<		<	<	<		<		<	All Other	Motivala Apurva Amar
<		<	<	<	<	<	<	<	All Other	Dominguez Maria
<		<	<	<	<	<	<	<	All Other	Sanghvi Kunal
<	<	<	<	<	<	<	<	<	All Other	Lapman Lisa
									All Other	Aroniadis Olga
<	<	<	<	<	<	<	<	<	All Other	Frimer Marina
<	<	<	<		<		<	<	All Other	Serrano Esmeralda
<	<	<	<	<	<	<	<	<	All Other	Bloom Rachel
<	<	<	<	<	<	<	<	<	All Other	Cunqueiro Alain
<	<	<	<	<	<	<		<	All Other	Williams Samuel
<		<	<	<	<	<	<	<	All Other	Pinto Priya
<		<	<	<	<	<	<	<	All Other	Wahezi Dawn
<	<	<	<	<	<	<		<	All Other	Puius Yoram
<	<	<	<	<	<	<	<	<	All Other	Wemmer Kerriemari
<	<	<	<		<		<	<	All Other	Burgos-Fontanez Obdulia
									All Other	Findley Christ
									All Other	ltingen Mikhail
<	<	<	<		<	<	<	<	All Other	Stent Sabrina Nicole Craig
									All Other	Wu Richard B
									All Other	Sotelo-Garza Danilo
									All Other	Park Sun
<	<	<	<	<	<	<	<	<	All Other	Tomuta Vlad
ζ.	ζ.	<	<	ζ.	ζ.	<	<	<	All Other	Walsh Ronald
4.b.ii	i 4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.a.iv 2.b.iii	2.a.iii 2.a	2.a.i	Provider Category	Provider Name
								Participating in Projects	Partici	



Page 767 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<		<	<		All Other	Golombeck Arel
<	<	<	<		<			<	<		All Other	Chae Kristina
<	<	<	<	<	<	<		<	<		All Other	Aksoy Tulay
											All Other	Elliott Jilliann
<	<	<	<	<	<	<		<	<		All Other	Scheinfeld Meir
<	<	<	<		<			<	<		All Other	Broder Molly
											All Other	Okoniewski Deborah A
<	<	<	<	<		<		<	<		All Other	Fenichel Rebecca
<	<	<	<	<	<	<		<	<		All Other	Ramos Julie J
<	<	<	<	<	<	<		<	<		All Other	Mcclain Danielle
											All Other	Mcnamara Holly
											All Other	Eddington Kay Allen
<	<	<	<	<	<	<		<	<		All Other	Graber Jerome Jeffrey
<	<	<	<					<	<		All Other	Little Sara Jane
											All Other	Phelps Medical Associates Pc
											All Other	Yao Mike
<	<	<	<						<		All Other	Mateus Diana
<	<	<	<	<	<	<		<	<		All Other	Stableford Jennifer Ashley
<	<	<	<	<		<	<	<	<		All Other	Nguyen Pamela H
											All Other	Mills Pond Nursing & Rehab Ctr
<	<	<	<	<	<	<		<	<		All Other	Tepper Oren M
<	<	<	<	<	<	<		<	<		All Other	Grucela Alexis L
<	<	<	<		<	<		<	<		All Other	Choi John
<	<	<	<			<		<	<		All Other	Frengle-Burke Ingrid
											All Other	Pilika Asti
<	<	<	<	<	<	<		<	<		All Other	Czarnecki Jamie Charlsie Marie
<	<	<	<	<		<			<		All Other	Heinze Jennifer Lynne
<	<	<	<	<	<	<		<	<		All Other	Fradlis Bella
											All Other	Vent David Michael
<	<	<	<	<		<			<		All Other	Hansen Amanda
<	<	<	<	<		<			<		All Other	Ryder Crystal D
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	v 2.b.iii	i 2.a.iv	2.a.iii	2.a.i	Provider Category		Provider Name
									Participating in Projects	Participatir		



Page 768 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<			<		<	<	All Other	Carr Hemlata
<	<	ζ.	<	<	<	<	<	<	<	All Other	Farina Jenifer Lorrill
<	<	<	<						<	All Other	Barr Jeffrey M Md
										All Other	Gateway Community Industries Inc Sp
<	<	ζ.	ζ.	<	<	<		<	<	All Other	Vydyanathan Amaresh
<	<	<	<	<	<	<		<	<	All Other	Zaman Selina Sultana
<	<	ζ.	ζ.	<	<	<		<	<	All Other	Stark Allison
<	<	<	<						<	All Other	Tuyama Ana
<	<	<	<	<	<	<		<	<	All Other	Gritsenko Karina
<	<	ζ.	ζ.	<	<	<		<	<	All Other	Behin Daniel
<	<	<	<	<	<	<		<	<	All Other	Muppuri Swapna
<	<	ζ.	ζ.	<	<	<		<	<	All Other	Ikeda Scott
<	<	<	<	<	<	<		<	<	All Other	Milman Sofiya
<	<	<	<	<	<	<		<	<	All Other	Jones Michael
<	<	<	<	<	<	<		<	<	All Other	Morrison Briana
<	<	<	<	<	<	<		<	<	All Other	Yang Julie
<	<	ζ.	ζ.	<	<	<		<	<	All Other	Wang Lin-Fan
<	<	<	<	<	<	<		<	<	All Other	Rudolph Bryan
<	<	<	<		<			<	<	All Other	lyer Shwetha
<	<	<	<	<	<	<		<	<	All Other	Yozawitz Elissa
<	<	<	<		<			<	<	All Other	Korin Laura
<	<	<	<	<	<	<		<	<	All Other	Chuy Jennifer
<	<	<	<	<	<	<		<	<	All Other	Irizarry Eddie
<	<	<	<	<	<	<		<	<	All Other	Lowe Shani
<	<	<	<	<	<	<		<	<	All Other	Bhargava Amit
<	<	<	<	<	<	<		<	<	All Other	Tassler Andrew
<	<	<	<		<			<	<	All Other	Brubaker Mark
<	<	<	<	<	<	<		<	<	All Other	Dudaie Ronen
<	<	<	<	<	<	<		<	<	All Other	Goloborodko Valentyna
<	<	<	<	<	<	<		<	<	All Other	Uy Natalie
<	<	<	<	<	<	<		<	<	All Other	Laud Geeta
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									Projects	Participating in Projects	



Page 769 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

								L			
<	ζ.	ζ.	ζ.	ζ.	ζ.	<	<		ζ.	All Other	Mann Glenn
<	<	<	<	<	<	〈	<		<	All Other	Kolarsky Marian
										All Other	Hickey Jeanne C
<	<	<	<		<		<		<	All Other	Augustin Paul
										All Other	Boulware Jason Peter
	<			<		<	<		<	All Other	Ugorji Chika
<	<	<	<		<		<		<	All Other	Roth Serena Lauren
<	<	<	<		<		<		<	All Other	Golebiowska Angelika
<	<	<	<		<				<	All Other	Benfield Nerys Camilla
<	<	<	<	<	<	<	<		<	All Other	Susan Teresa Wesoly
										All Other	Nagarwala Faisal Md
<	<	<	<	<	<	<	<		<	All Other	Galeano Eduardo Enrique
<	<	<	<	<	<	<	<		7	All Other	Spatz Dawn M
<	<	<	<		<		<		<	All Other	Halverstam Caroline
										All Other	Thalappillil Jenny
<	<	<	<	<	<	<	<		<	All Other	Kayler Liise K
<	<	<	<		<		<		<	All Other	Bhardwaj Anuj
<	<	<	<	<	<	<	<		<	All Other	Rubaltelli David M
~	<	<	<	<	<	<	<		<	All Other	Romero Jose Luis
~	<	<	<		<		<		<	All Other	Brandenberger Frederic
										All Other	Panarelli Nicole
										All Other	Malik Afshan
<	<	<	<	<	<	<	<		<	All Other	Rodriguez Maria
										All Other	Edgar Ellen
~	<	<	<	<	<	<	<		<	All Other	Concepcion-Diaz Evelyn
<	<	<	<		<		<		<	All Other	Wong Joyce
~	<	<	<		<	<	<		<	All Other	Zhou Rao
										All Other	Lombino Michae
~	<	<	<				<		<	All Other	Jouve Natalie
										All Other	Lleva Paul
<	<	<	<	<	<	<	<		<	All Other	Hillard Virany
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	a.iv 2.b.iii	2.a.iii 2.a.iv		2.a.i	Provider Category	Provider Name
									Participating in Projects	Partic	



Page 770 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Orsi Deborah	All Other	<	<		<	<	<	<	<	<	<
Miah Bahar	All Other	<	<		<	<	<	<	<	<	<
Ravitz Risa	All Other										
Noeth Erinn Kyle	All Other	<	ζ.	ζ.	ζ.	<	ζ.	ζ.	<	<	~
Pinzon Robin Ramos	All Other										
Allen Carol B	All Other	<	<		<	<		<	<	<	~
Haasz Maya	All Other										
Quinlan Christine Sergio	All Other	<			<		<	<	<	<	~
Health Quest Urgent Medical Care Pr	All Other	<	<		<	<		<	<	<	<
Mcgraw Edward	All Other	<	<		<	<	<	<	<	<	<
Johnson Catherine	All Other	<	<					<	<	<	<
Buckle Jody Ann	All Other										
Ladner Christo	All Other										
Foral Jonathan	All Other										
George Bindu Ann	All Other	<	<		<	<		<	<	<	<
Yunus Adnan	All Other										
Jacobs Sharone	All Other	<	<		<	<	<	<	<	<	<
Epstein Robin N	All Other										
Xavier Anitha Np	All Other	<						<	<	<	<
Choueiter Nadine Fakhri	All Other	<	<		<	<	<	<	<	<	<
Jang Jennifer	All Other	<			<		<			<	
Begum Most Jahan	All Other										
Sancia Wellness Inc	All Other										
Bhatti Saeed I	All Other	<	<		<			<	<	<	<
Long Glenda Minus	All Other	<	<		<	<	<	<	<	<	<
Wagner Reena Cheryl	All Other	<	ζ.	ζ.	<	<	<	<	<	<	<
Kelderhouse Jacqueline Mary	All Other	<	<			<		<	<	<	<
Nicola Refky	All Other	<	<	<	<		<	<	<	<	<
Oommen Annie A	All Other	<						<	<	<	<
St. Charles Marise	All Other										
Russo Rocco Md	All Other	<	<		<			<	<	<	<



Page 771 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Grinion Charlene M	All Other		_			-	_				
	\ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \										
Sevcik Renee Marie	All Other	<						<	<	<	<
Hamburgh Monica	All Other	<	<		<	<	<		<	<	<
Degraffe Lisa	All Other	<	<		<	<	<	<	<	<	<
Van Arsdale Anne	All Other	<	<			<		<	<	<	<
Khan Rehan	All Other	<	<	<	<		<	<	<	<	<
Sulaj Donjeta	All Other	<	<		<	<	<	<	<	<	<
Moriarty Jeremy	All Other	<	<		<	<	<	<	<	<	<
Boukhris Leila	All Other										
Glaser Joseph E	All Other	<	<	<	<		<	<	<	<	<
Henri Gerno Pierre	All Other										
Rodriguez-Iglesias Realba	All Other										
Hall-Gentile Kimberly Np	All Other	<						<	<	<	<
Spumberg Eleanor Pearl	All Other	<			<		<			<	
Ro Angela	All Other										
Holliday Ruth	All Other	<	<	<	<	<	<	<	<	<	<
Serafini Francesco Maria	All Other										
Nedelea Dana	All Other										
Eisenberg Amy Np	All Other	<						<	<	<	<
Taylor Kevia	All Other										
Courtney Jonathan Brian	All Other	<	<		<	<	<	<	<	<	<
Christopher T Fillerup Pa	All Other	<	<		<	<		<	<	<	<
Occupations Inc Pfw	All Other										
Mizrachi Adam	All Other										
Parsons Child And Family Ctr	All Other										
Oberlander Adam M	All Other	<	<		<	<	<	<	<	<	<
Rahman Rounak	All Other										
Gordon Samantha Danna	All Other	<	<		<	<	<	<	<	<	<
Tanaka Christopher Y	All Other	<	<		<	<	<	<	<	<	<
Belvedere Health Services Llc	All Other										
Lucas Tanya	All Other	<	<				<	<	<	<	<



Page 772 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<		<	<	All Other	Sticco Charles Craig
<	<	<	<						<	All Other	Joy Diana K
<	<	<	<	<		<	<	<	<	All Other	Sawhney Manita
										All Other	Loewinger Michael
<	<	<	<	<	<	<		<	<	All Other	Forman Howard L
										All Other	Roberts Suzanne L
										All Other	Yedei Chesed Inc
										All Other	Yao Tse Hwa
										All Other	Ivette B Torres Md Pc
<	<	<	<	<	<	<		<	<	All Other	Tran Vu H
<	<	<	<	<	<	<		<	<	All Other	Friedman Amy Np
<	<	<	<						<	All Other	Monk Edward Charles
										All Other	Gonzalez Mario S
										All Other	Maher Shannon Suzanne
<	<	<	<	<	<	<		<	<	All Other	Cano Nefertiti
<	<	<	<	<	ζ.	<	ζ.	<	<	All Other	Samarneh Majed
<	<	<	<	<	<	<	<	<	<	All Other	Drake Macarthur
<	<	<	<	<	<	<		<	<	All Other	Hong Hye
<	<	<	<		<	<		<	<	All Other	Farber Lee
<	<	<	<		<	<		<	<	All Other	Jeffries Jessica
<	<	<	<	<	<	<		<	<	All Other	Lobue Josephine
<	<	<	<		<			<	<	All Other	Graham Jay Alexander
<	<	<	<		<			<	<	All Other	Tschannerl Asiya S
<	<	<	<		<			<	<	All Other	Conigliaro Rosemarie Lombardi Md
										All Other	Sharma Madhu
										All Other	Kashyap Yogita
~	<	<	<		<			<	<	All Other	Marshall Lisa L
										All Other	Yamashita Akino I
<	<	<	<		<	<		<	<	All Other	Debrot Laura
		<			<				<	All Other	Kirpan Michael
~	<	<	<			<		<	<	All Other	Osei Raphael Kwaku
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	




Page 773 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

								k		A Curici	
ζ.	ζ.	ζ.	K		ζ.			ζ.	ζ.	All Other	Agarwal Seema
<	<	<	<	<		<	<	<	<	All Other	Singer Daniel Joseph
<	<	<	<		<			<	<	All Other	Garretto Diana J
<	<	<	<		<			<	<	All Other	Ragsdale Ellie Simpson
<	<	<	<	<	<	<		<	<	All Other	Steinberg Katherine Anne
<	<	<	<	<	<	<		<	<	All Other	Dabo Sidiki
<	<	<	<		<			<	<	All Other	Peskin-Stolze Melissa Rebecca
<	<	<	<		<			<	<	All Other	Abraham Ami
<	<	<	<	<	<	<		<	<	All Other	Kurian Jessica
<	<	<	<	<	<	<		<	<	All Other	Walsh Erin Kelly
<	<	<	<		<			<	<	All Other	Patel Milani
<	<	<	<		<			<	<	All Other	Goss Erin
<	<	<	<	<	<	<		<	<	All Other	Casale Anthony
<	<	<	<	<	<	<		<	<	All Other	L'Official Janel Elise
<	<	<	<		<			<	<	All Other	Bruney Talitha
<	<	<	<	<	<	<		<	<	All Other	Drzewiecki Beth Ann
<	<	<	<	<	<	<		<	<	All Other	Gittens Paul
<	<	<	<		<			<	<	All Other	Liberman Eric
<	<	<	<	<	<	<		<	<	All Other	Stern Joshua
<	<	<	<	<	<	<		<	<	All Other	Cui Nuan
<	<	<	<	<	<	<		<	<	All Other	Padua Michelle
<	<	<	<		<			<	<	All Other	Alas-Hun Sheila
<	<	<	<		<			<	<	All Other	Zagreda Leze
<	<	<	<		<			<	<	All Other	Blackstock Oni
<	<	<	<	ζ.	<	<		<	<	All Other	Popowitz Daniel
<	<	<	<	<	<	<		<	<	All Other	Johnson Beverly
<	<	<	<	ζ.	<	<		<	<	All Other	Kumar Neelja
<	ζ.	ζ.	ζ.	ζ.	ζ.	<		<	<	All Other	Davila-Velazquez Juan
<	<	<	<	<				<	<	All Other	Mera Fanny
<	<	<	<						<	All Other	Yung Billy
<	<	<	<	<	<	<		<	<	All Other	Rosenblum Jeremy Mark
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									rojects	Participating in Projects	



Page 774 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Category	2.a.i	2.a.iii		2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
All Other											
All Other	ζ.	〈		<	<	<	<	<	<	<	
All Other	<	ζ		<	<	<	〈	〈	<	ζ.	
All Other	<	<	<	<	<	<	<	<	<	<	
All Other	<	ζ		<	<		〈	〈	<	ζ.	
All Other	<						<	<	<	<	
All Other	<	<		<		<			<		
All Other	<						<	<	<	<	
All Other	<	<		<	<	<	<	<	<	<	
All Other	<	<			<		<	<	<	<	
All Other	<	<		<	<	<	<	<	<	<	
All Other	<						<	<	<	<	
All Other											
All Other	<	<		<	<	<	<	<	<	<	
All Other	<	<		<	<	<	<	<	<	<	
All Other	<	<		<	<	<	<	<	<	<	
All Other	<	<			<		<	<	<	<	
All Other	<	<		<	<	<	<	<	<	<	
All Other	<	<		<	<	<	<	<	<	<	
All Other	<	<		<	<	<	<	<	<	<	
All Other	<	<		<	<	<	<	<	<	<	
All Other											
All Other	<	<		<	<	<	<	<	<	<	
All Other											
All Other	<	<	<	<	<	<	<	<	<	<	
All Other											
All Other	<	<		<	<	<	<	<	<	<	
All Other											
All Other	<	<		<	<	<	<	<	<	<	
All Other											
All Other	<	<		<	<	<		<	<	<	
	Provider Category	Provider Category Provider Category	Provider Category 2.a.i :	Provider Category 2.a.i 2.a.iii 2 2.a.ii 2 2.a.i	Provider Category 2.a.i 2.a.iii 2.a.iv ; 2.a.i 2.a.iv ; 2.a.i 2.a.iv ; 2.a.ii 2.a.iv ; 2.a.iv ; 2.a.ii 2.a.iv ; 2.a.iv ; 2.a.ii 2.a.iv ; 2.a.iv ; 2.a.ii 2.a.iv ; 2.a	Provider Category 2a.i 2a.iii 2a.iv 2b.iii 2a.i 2a.iii 2a.iv 2b.iii 2	Provider Category	Provider Category 2 2 al 2 all 2 all 2 all 2 all 3 al 3 al	Provider Category 2.a.i 2.a.iii 2.a.iv 2.b.iii 3.a.i 3.a.ii 3.b.i : : : : : : : : : : : : : : : : : : :	Provider Category 2.a.1 2.a.iii 2.a.iv 2.b.iii 3.a.i 3.a.ii 3.b.i 3.d.iii 2.a.iv 2.a.iii 2.a.iv 2.b.iii 3.a.ii 3.a.ii 3.b.i 3.d.iii 2.a.iv 2.a.iii 2.a.iii 2.a.iv 2.a.iii 2.a.iii 2.a.iii 2.a.iii 2.a.iv 2.a.iii 2.a.ii 2.a.i	Provider Category 2 2 ali 2 2 aliv 2 2 biii 3 ali 3 ali 3 bli 3 dili 4 bli 4




Page 775 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	ζ.	ζ.	<	<	<	<		<	<	All Other	Battini Ramakrishn
										All Other	Bachhuber Marcus
<	<	<	<	<	<	<		<	<	All Other	Marrese Christine
										All Other	Rainaldi Patricia
<	<	<	<	<	<	<			<	All Other	Schulz Jacob
<	<	<	<		<			<	<	All Other	Teich Alice
<	<	<	<		<			<	<	All Other	Ehtesham Nadira
										All Other	Stewart Camille Andrea
<	<	<	<		<	<		<	<	All Other	Castiller Francis
									<	All Other	Hourani Hisham
<	<	<	<	<	<	<		<	<	All Other	Cheng Haiying
<	<	<	<	<	<	<		<	<	All Other	Rashid Saadia
										All Other	Suh Edward Hyun
<	<	<	<	<	<	<		<	<	All Other	Tanna Monique
<	<	<	<	<	<	<			<	All Other	Sharma Deep
<	<	<	<	<	<	<		<	<	All Other	Wolter-Nitta Dietlinde A
<	<	<	<		<			<	<	All Other	Umali Ismael Lualhati
										All Other	Lambert Nahesi Natalie
<	<	<	<	<	<	<		<	<	All Other	Clarenbach Jacob Johannes
										All Other	Jerome Maritza Jasmine
										All Other	Mariya Kobi
<	<	<	<	<	<	<		<	<	All Other	Sternlicht Hillel
<	<	<	<		<			<	<	All Other	Hirschl David Avishay
<	<	<	<	<	<	<	` `	<	<	All Other	Ferrazzo-Weller Marissa G
										All Other	Singh Jaspreet
										All Other	Eurman Daniel
										All Other	Nagaraja Aarat
										All Other	Vemulapalli Praneeth
<	<	<	<	<		\	·	<	<	All Other	Belfield Uticia
									<	All Other	Shah Manan Ashokkumar
<	ζ.	ζ.	<		<	<		<	<	All Other	Gamarnik Paul Hernan
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	.iv 2.b.iii	.iii 2.a.iv	i 2.a.iii	2.a.i	Provider Category	Provider Name
									in Projects	Participating in Projects	



Page 776 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<		<	<	All Other	Matos Elaine
<	<	<	<		<			<	ζ.	All Other	Amico Jennifer
										All Other	Morikis Kalli
										All Other	Kiser Randall
										All Other	Maltez Janet Miraldo
<	<	<	<		<	<		<	<	All Other	Beckles Alan
<	<	<	<						<	All Other	Rieckhoff Moni J
<	<	<	<	<	<	<		<	<	All Other	Shiwbaran Leena Shaleen
<	<	<	<		<			<	<	All Other	Spencer Monica Awurafua
<	<	<	<	<	<	<		<	<	All Other	Money Kelsey Erin
<	<	<	<		<	<		<	<	All Other	Burday Rachel R
										All Other	Mithani Waheeda
<	<	<	<			<		<	<	All Other	Thomas Koreen
										All Other	Dumrese Danielle Lee
<	<	<	<						<	All Other	Ranaura Tina
<	<	<	<			<		<	ζ.	All Other	Jaravaza Mukai Heather
<	<	<	<	<	<	<		<	<	All Other	Di Biase Luigi
<	<	<	<	<	<	<		<	<	All Other	Amstel David Jeremy
<	<	<	<	<	<	<		<	<	All Other	Duffy Katherine
	_									All Other	Suwandhi Pauline
<	<	<	<	<	<	<		<	<	All Other	Karabakhtsian Rouzan
<	<	<	<	<	<	<		<	<	All Other	Ohri Nitin
<	<	<	<		<			<	<	All Other	Chamnongvongse Pirahatai
<	<	<	<	<	<	<		<	<	All Other	Ajaimy Maria
<	<	<	<		<			<	<	All Other	Bartsch Sona
<	<	<	<	<	<	<	<	<	<	All Other	Shin Frank
ζ.	<	ζ.	<	<	<	<		<	<	All Other	Ow Thomas
<	<	<	<	<	<	<		<	<	All Other	Fornari Eric
<	<	<	<	<	<	<		<	<	All Other	Nolan Patrick
<	<	<	<		<			<	<	All Other	Davis Raquel
<	<	<	<	<	<	<		<	<	All Other	Cole Kimberly
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	i 2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 777 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.iii	ii 3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Kirk Jeffrey	All Other	<	<	<	<	<	<	<	<	<	
Wadke Rahul C	All Other	<	<	<	<	<	<	<	<	<	
Naz Sofia Yusuf	All Other	<	<	<	<	<	<	<	<	<	
Lee Hojin	All Other	<	<				<	<	<	<	
Beruke Hanna	All Other										
Chhavi Rai	All Other	<	<		<		<	<	<	<	
Tang Nelson	All Other	<	<	<		<	<	<	<	<	
Albero Angela	All Other										
Gruber Brian James	All Other	<	<	<		<	<	<	<	<	
Jones Christopher J	All Other	<	<	<	<		<	<	<	<	
Sony Deepthi	All Other	<	<	<		<	<	<	<	<	
Onuora Stella	All Other	<	<	<			<	<	ζ.	<	
Cheng Wei	All Other										
Wolfe Diana	All Other	<	<	<	<	<	<	<	<	<	
Samaroo Parbhu Dyal	All Other										
Sprain Brook Manor Rehab Llc Nh	All Other										
Prashad Priya	All Other										
Carlino Richard Francis	All Other	<	<	<	<		<	<	<	<	
Pelliciari Nicholas Anthony	All Other	<	<	<	<	<	<	<	ζ.	<	
Shrimanker Sheetal H	All Other										
Connelly Jane M	All Other										
Henriquez Gabriela Maria	All Other										
Singh Tarunjit	All Other										
Guinan-Clark Heather Elizabeth	All Other										
Fung Chaw Gloria	All Other	<	<		<		<	<	ζ.	<	
Lee Jimmy	All Other	<	<	<	<	<	<	<	<	<	
Chacko Celin	All Other	<	<	<		<	<	<	ζ.	<	
Dastain Jean Yves	All Other	<									
Hofmann Joanna Frances	All Other	<									
March Anika Jolene	All Other										
Pillet Jason Benjamin	All Other										



Page 778 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<	<	<	<	All Olliel	Stellmardi Nati
											Ots in bounds Not
	<			<		〈			<	All Other	Adar Mary
										All Other	Kang Moonwha
										All Other	Compagnone Agnes Marcia Rpa
<	<	<	ζ.	<	<	<		<	<	All Other	Sharma Manju
										All Other	Mark C Liszewski
<	<	<	<		<	<		<	<	All Other	Maddalena Amy Elizabeth
<	<	<	<	<	<	<		<	<	All Other	Straatmann Caroline Elizabeth
<	<	<	<		<			<	<	All Other	Ramlall Wendy
<	<	<	<	<	<	<		<	<	All Other	Muniz De La Pena Cristina
									<	All Other	Wong Kaitlyn Lin
<	<	<	ζ.		<	<		<	<	All Other	Vivekanandar Abhirami
<	<	<	<	<		<			<	All Other	Zheng Yinggang
<	<	<	<		<	<		<	<	All Other	Midwood Dorinda M
<	<	<	<		<	<		<	<	All Other	Maggio-Silverman Cynthia Denise
<	<	<	<		<	<		<	<	All Other	Parchen Daniel Joseph
<	<	<	<	<	<	<		<	<	All Other	Arevalo Sandra J
<	<	<	<	<	<	<		<	<	All Other	Brown Athena
<	<	<	<						<	All Other	Lachman Mary
<	<	<	<						<	All Other	Hadi Nicole C
<	<	<	<	<		<	<	<	<	All Other	Garwin Sandeep
<	<	<	<	<				<	<	All Other	Weingarten Ros
<	<	<	<						<	All Other	Alissandratos Goldi
										All Other	Mccafferty Hallie
<	<	<	<	<	<	<		<	<	All Other	Berrak Su Gulsun
										All Other	Morgan Diane M
										All Other	Bobra Shalini
										All Other	Jean-Jacques Lamercie Mohane
<	<	<	<	<	<	<		<	<	All Other	Mathew Renu
										All Other	Pacheco-Stabile Gretchen
<	<	<	<	<	<	<		<	<	All Other	Winfield Dara
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ojects	Participating in Projects	



Page 779 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name		Participating in Projects	jects									
Invitation All Others Invitation Invited Invitation Invited Invited	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Schallschälten All Other C. C	Sebastian Sonia	All Other	<	<		<	<	<	<	<	<	<
Option All Others Column Co	Sundaram Vishalakshi	All Other										
Stabellik All Others	Mercedes Angela	All Other										
Al Other Al	Jain Sanjeev	All Other	<	<		<		<	<	<	<	<
All Other All Ot	Wong Brian Sze-Lik	All Other	ζ.	〈			<		〈	<	〈	<
All Oner	Holt Elizabeth	All Other										
All Other All Ot	Ellsasser Richard	All Other	ζ.	ζ.		<	<	<	〈	<	ζ	<
in Date All Other C	Hrnc Operating Llc	All Other										
All Other	Zimmermann Kristan Dale	All Other										
MI Other	Latpate Prashant Pandurang	All Other										
n on All Other All Other X <t< td=""><td>Granit Volkan</td><td>All Other</td><td><</td><td><</td><td></td><td>~</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Granit Volkan	All Other	<	<		~	<	<	<	<	<	<
All Other All	Berko Netanel Stern	All Other	<	<		<	<	<	<	<	<	<
Mall Other Mal	Coplowitz Shana	All Other	<	<		~	<	<	<	<	<	<
mar All Other X <th< td=""><td>Saltiel Armando</td><td>All Other</td><td><</td><td><</td><td><</td><td>~</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Saltiel Armando	All Other	<	<	<	~	<	<	<	<	<	<
All Other	Krishnarasa Balakumar	All Other	<	<		~	<		<	<	<	<
All Other All	Singer Pamela S	All Other										
All Other All	Litvak Stanley	All Other										
All Other All Other 3.3 3.4	Montano Cristina V	All Other	<	<			<		<	<	<	<
All Other	Jopal Sayville Llc	All Other										
All Other 41 Other	Haleem Kamran	All Other	<	<		~	<		<	<	<	<
All Other 3	Atrio Jessica Maria	All Other	<	<			<		<	<	<	<
All Other 3	Amuta Jeanne Uchechi	All Other	<	<		~	<	<	<	<	<	<
All Other 3	Abelow Chaya Batya	All Other	<	<		~	<	<	<	<	<	<
All Other \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ <td>Rivera Enid Yvette</td> <td>All Other</td> <td><</td> <td><</td> <td></td> <td></td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td>	Rivera Enid Yvette	All Other	<	<			<		<	<	<	<
All Other All Other All Other Image: Control of the control o	Raghavan Sreekala	All Other	<	<			<		<	<	<	<
All Other All Other All Other Image: Control of the control o	Asher Tara Lavonae	All Other	<	<		~	<	<	<	<	<	<
All Other Image: Control of the con	Kastner Theodore A	All Other										
Idin All Other Idin	Breborowicz Andrzej Krzysztof	All Other	<	<		~	<	<	<	<	<	<
din	Orvieto Craig Adam	All Other	<	<	<	<	<	<	<	<	<	<
	Ahmad Ahsanuddin	All Other										
	Rcal Inc Day/Ch	All Other										



Page 780 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Provider Name Provider Canagoy Zali Zali Zali Zali Zali Zali Zali Zali		Participating in Projects	ects									
All Others All Ot	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Mothers Mother	Cruz Jessica	All Other	<	<			<		<	<	~	<
bothory Columnine All Other Included the column of the co	Rilc Inc Semp	All Other										
All Other All	Mastandrea Domenico Carmine	All Other										
Bition All Other C	Adams Kelly	All Other	ζ.	<		<	ζ.	ζ.	<	<	~	<
All Other All	Fyffe Ullanda Pattion	All Other	<	<			<		<	<	~	<
Proc. All Other All Othe	Joseph Shija	All Other										
Mil Oher Mil Oher Mil	Highland Medical Pc	All Other										
All Other All	Umylny Pauline L	All Other	<	<		<	<	<	<	<	<	<
All Other	Bhatt Muneer	All Other	<	<		<	<	<	<	<	~	<
All Other All	Talib Hina Javid	All Other	<	<		<	<	<	<	<	<	<
A Fitzgerald All Other X	Hotchkiss Laura	All Other										
a Fitzgeradd All Other All	Zampolin Richard	All Other	<	<		<	<	<	<	<	<	<
All Other Mall Other M	Madaline Theresa Fitzgerald	All Other	<	<		<	<	<	<	<	<	<
All Other	Slosar Magdalena	All Other	<	<			<		<	<	<	<
All Other All	Gearing Bobby	All Other	ζ.				<			<		
Mil Other Mil	Mendez Barbara	All Other	ζ.	<		<	<	<	<	<	<	<
All Other 3.3 3.4	Ceide Mirnova Emmanuelle	All Other	ζ.	<		<	<	<	<	<	<	<
All Other	Lee Janet B	All Other	ζ.	<		<	<	<	<	<	<	<
All Other	Guilliames Conair	All Other	ζ.	<		<	<	<	<	<	<	<
All Other	Davidson Sasha Marie	All Other	<	<		<	<	<	<	<	<	<
All Other All Other	Cheng Eric Jen-Hao	All Other	<	<		<	<	<	<	<	<	<
All Other	Huang Hongying	All Other	ζ.	<		<	<	<	<	<	<	<
All Other	Patel Amit	All Other	ζ.	<			<		<	<	<	<
All Other	Levin Erika	All Other	ζ.	<			<		<	<	<	<
All Other 3	Castillo Thais Melissa	All Other	ζ.	<			<		<	<	<	<
All Other	Lupu Sarah	All Other	ζ.	<			ζ.		<	<	<	<
All Other All Other All Other All Other All Other C. C	Murakami Noriyuki	All Other	<	<			<		<	<	<	<
All Other \$\frac{1}{3}\$ All Other \$\frac{1}{3}\$ All Other \$\frac{1}{3}\$	Galen Benjamin Thomas	All Other	ζ.	<		<	ζ.	ζ.	<	<	<	<
All Other All Other All Other	Kumar Bhavik	All Other	<	<			<		<	<	<	<
All Other	Liggett Alicia L	All Other	<	<			<		<	<	<	<
	Mahgerefteh Joseph	All Other	<	<		<	<	<	<	<	<	<



Page 781 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Provider Name Provider Category 2a 2a 2a 2a 2a 2a 2a 2		Participating in Projects	rojects	_	-	<u>-</u>						
K All Others	Provider Name	Provider Category	2.a.			2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Al Oher Al Oher C C C C C C C C C C C C C C C C C C C	Mehta Anita K	All Other	<			<	<	<	<	<	<	<
Manife All Other CIC III CIC IIII CIC III	Felsen Uriel	All Other	<		_	<	<	<	<	<	<	<
Mareire All Other CIC III CIC IIII CIC III CIC III	Thornton Kimberly	All Other	<			<	<	<	<	<	<	<
All Oner All Oner Control Cont	Buresch Arin Marie	All Other	<	_	_	<	<	<	<	<	<	<
All Other	Mergi Danny	All Other										
All Other All Ot	Hawkins Eleanor	All Other	<		_		<		<	<	<	<
All Other All	Baig Mahadi	All Other	<			<	<	<	<	<	<	<
All Other	Goel Narender	All Other	<			<		<	<	<	<	<
All Other	Morancy Jennifer	All Other	<		_				<	<	<	<
All Other All	Kim Christy	All Other	<			<	<		<	<	<	<
All Other	Midgley Stephanie G	All Other	<			<	<		<	<	<	<
Devis All Other	Rezai Gharai Leila	All Other	<			<	<	<	<	<	<	<
All Other	Stern Kenan Walter Davis	All Other	<			<	<	<	<	<	<	<
certella All Other X	Forman Katie Rae	All Other	<			<	<	<	<	<	<	<
All Other All	Brewster Natalie Libertella	All Other	<			<	<	<	<	<	<	<
All Other	Kwah Joann A	All Other	<			<	<	<	<	<	<	<
All Other 33 34	Corey Patrick Spencer	All Other	<			<	<	<	<	<	<	<
All Other	Jablonska Marzena	All Other	<			<	<	<	<	<	<	<
All Other 3	Bell Jason Henry	All Other	<			<	<	<	<	<	<	<
All Other IV	Goel Swati	All Other	<			<	<	<	<	<	<	<
Kaur All Other Wichael All Other Ia Altagracia All Other All Other Image: Control of the con	Shah Chirag Dinesh	All Other	<				<		<	<	<	<
Witchael All Other All Other <th< td=""><td>Sidhu Jasmine Kaur</td><td>All Other</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Sidhu Jasmine Kaur	All Other										
Ia Altagracia All Other Image: Control of the control	Pietris Andrew Michael	All Other										
All Other \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ <td>Boucher-Miranda Altagracia</td> <td>All Other</td> <td></td>	Boucher-Miranda Altagracia	All Other										
All Other All Other All Other All Other All Other All Other All Other All Other	Chacko Kristina	All Other	<			<	<	<	<	<	<	<
All Other All Other All Other Image: Control of the control o	Lado Juan Jose	All Other	<			<	<	<	<	<	<	<
All Other All Other All Other All Other All Other	Newell Mary	All Other										
All Other All Other All Other All Other	Hemel Deborah	All Other										
All Other All Other	Chiocconi Sofia	All Other	<			<	<	<	<	<	<	<
All Other	Paredes Christophe	All Other										
	Patel Ronak Amrut	All Other	<	E		<	<	<	<	<	<	<



Page 782 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Provider Name Provider Canagory Zail	Participating in Projects	ects										
Colanda Colanda (1977) Al Obrer (1977)	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
8 Al Obnor C C I C I C I C I C I C I C I C I C I C	Rivera-Galindo Claudia	All Other	<	<	<	<	<	<	<	<	<	<
Al Oner Al Oner Carle Sino Carle	Glotzbach Kristi	All Other	<	<		<	<	<	<	<	<	<
Inditional control Aut Onner Inditional control Inditional contr	Pettei Edward	All Other	<	<		<	<	<	<	<	<	<
Silno Carla All Other Pothula Aravind	All Other	<	<		<	<	<	<	<	<	<	
All Other	Venegas-Borselino Carla	All Other	<	<		<	<	<	<	<	<	<
All Other	Kim Stacey	All Other	<	<		<	<	<	<	<	<	<
All Other All	Yu Bo	All Other	<	<		<	<	<	<	<	<	<
Mathematical Ma	Amorosa Louis	All Other										
All Other All	Fraser Candice N	All Other										
Mathematical Mat	Forrest Roy	All Other	<						<	<	<	<
All Other All	Alvarado Rosal	All Other										
KH All Other X	Lukin Dana	All Other	<	<		<	<	<	<	<	<	<
arigin All Other XX	Chaitowitz Mark H	All Other	<	<		<	<	<	<	<	<	<
All Other	Rahmanian Marjan	All Other	<	<		<	<	<	<	<	<	<
All Other X X X X X X X X X X X X X X X X X X X X X X X X X X X <th< td=""><td>Liff Jeremy</td><td>All Other</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Liff Jeremy	All Other	<	<		<	<	<	<	<	<	<
All Other All	Mehra Shilpa	All Other	<	<		<	<	<	<	<	<	<
fay All Other X <th< td=""><td>Norton Brianna</td><td>All Other</td><td><</td><td><</td><td></td><td></td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td></th<>	Norton Brianna	All Other	<	<			<		<	<	<	<
flary All Other Al	Tabatabaie Vafa	All Other	<	<			<		<	<	<	<
asson All Other IX	Boules Heidi Mary	All Other										
All Other C C C C C C C C C C C C C C C C C C C C C C C C C C C <th< td=""><td>Gibber Marc Jason</td><td>All Other</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Gibber Marc Jason	All Other	<	<		<	<	<	<	<	<	<
All Other X	Khan-Ali Madhury	All Other	<	<			<		<	<	<	<
All Other All Other Spa All Other All Other All Other All Other All Other All Other All Other All Other All Other	Brown Nicole	All Other	<	<			<		<	<	<	<
All Other 4	Mani Nithya	All Other	<	<		<	<	<	<	<	<	<
All Other All Other All Other All Other All Other All Other Spa All Other All Other All Other All Other All Other All Other All Other	Perez Hector	All Other	<	<		<	<	<	<	<	<	<
ah Elyse All Other All Other \$\frac{1}{2}\$ All Other \$\frac{1}{2}\$ All Other \$\frac{1}{2}\$ Nur All Other All Other \$\frac{1}{2}\$ All Other \$\frac{1}{2}\$ \$\frac{1}{2}\$ <td< td=""><td>Joseph James</td><td>All Other</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></td<>	Joseph James	All Other										
All Other All Other Sa All Other Uspa All Other All Other All Other Vimabindu All Other	Gutwein Farrah Elyse	All Other										
All Other	Nishat Arshia	All Other	<	<	ζ.	<	<	<	<	<	<	<
All Other	Francis Monica	All Other	<	<		<			<	<	<	<
abindu All Other S S S S S S S S S S S S S S S S S S S	Poarangan Puspa	All Other	<	<		<	<	<	<	<	<	<
All Other	Mushekov Timur	All Other	<	<		<	<	<	<	<	<	<
	Ekanadham Himabindu	All Other	<	<		<	<	<	<	<	<	<



Page 783 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

J											
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Carl Lamour-Occean Carline	All Other										
Afzal Amna S	All Other	<	<		<	<	<	<	<	<	<
Chang Diane	All Other	<	<		<	<	<	<	<	<	<
Jain Ruchicka	All Other	<	<		<	<	<	<	<	<	<
Cho Woojin	All Other	<	<		<	<	<	<	<	<	<
Ntiamoah Kwabena	All Other										
Mcquaid Monica Mary	All Other										
Lawson Katharine Rieke	All Other										
Erdfarb Amichai Joshua	All Other	<	<		<	<	<	<	<	<	<
Wong Joyce	All Other										
Jefferson Karen	All Other										
Setty Sudarshan	All Other	<	<		<	<	<	<	<	<	<
Karkhanis Jamuna	All Other										
Isakharov Margarita	All Other										
Vanson David	All Other	<	<	<	<	<	<	<	<	<	<
Noone Rachel Harden	All Other	<	<		<	<	<	<	<	<	<
Shmukler Anna	All Other	<	<		<	<	<	<	<	<	<
Faliszek James	All Other										
Glasser Scott	All Other	<	<	<	<	<	<	<	<	<	<
Arandia Ira Eunice C	All Other	<	<		<	<		<	<	<	<
Pittman Kai	All Other	<	<			<		<	<	<	<
Ustun Berrin	All Other	<	<		<	<	<	<	<	<	<
Scott Pardella Jolanda	All Other	<	<		<	<	<	<	<	<	<
Johns Tanya	All Other	<	<		<	<	<	<	<	<	<
Ogbonna Rose N	All Other	<	<		<	<	<	<	<	<	<
Lee Diana	All Other	<	<			<		<	<	<	<
Fayyaz-Moghaddam-Fomani Katayoun	All Other										
Kommana Harisha	All Other										
Ningthoujam Sunita	All Other	<	<			<		<	<	<	<
Smith Heather Ann	All Other	<	<		<	<	<	<	<	<	<
Leuchten Scott J	All Other	<	<		<	<		<	<	<	<



Page 784 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

											All Other	Goldfine Andrew Michael
<	<	<	<	<		<			<		All Other	Brower Gena R
<	<	<	<		<			<	<		All Other	Diaz De Villalvilla Alexander
<	<	<	<	<	<	<		<	<		All Other	Hicks Kandree
<	<	<	<	<	<	<		<	<		All Other	Blanco Patricia Filart
<	<	<	<		<			<	<		All Other	Baron Sarah
<	<	<	<		<	<		<	<		All Other	Dhanyamraju Susmitha
											All Other	Malkani Brijesh
<	<	<	<	<		<			<		All Other	James Kesha Antionette
<	<	<	<	<		<	<	<	<		All Other	Belligund Pooja Mohan
<	<	<	<		<			<	<		All Other	Chauhan Punam
<	<	<	<	<	<	<	<	<	<		All Other	Shadid Nadeem
											All Other	Canoy James
<	<	<	<						<		All Other	Vitale Fara
<	<	<	<	<	<	<	<	<	<		All Other	Caggiano Thomas
											All Other	Khan Asma
											All Other	Mitnik Elliott
											All Other	Carton Lauren
<	<	<	<	<		<		<	<		All Other	Zack Yael
<	<	<	<	<				<	<		All Other	Hall Tolighta
<	<	<	<		<	<		<	<		All Other	Sanghvi Neha
<	<	<	<						<		All Other	Kucher Cynthia
<	<	<	<	<		<		<	<		All Other	Schmitt Michelle Debra
<	<	<	<		<	<		<	<		All Other	Simmons Tayler Marie
											All Other	Ishak Charbel
									<		All Other	Elliot Ida K
											All Other	Rodriguez-Jaquez Carlos R
<	<	<	<	<	<	<		<	<		All Other	Ceesay Lamin S
<	<	<	<		<			<	<		All Other	Celestine Erica
<	<	<	<	<	<	<	<	<	<		All Other	Schaffer Extended Care Center
<	<	<	<	<	<	<	<	<	<		All Other	Montefiore New Rochelle Hosp
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category		Provider Name
									ts	Participating in Projects		




Page 785 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Monifolian Month Membra March Provoet Category 2.2	,	Participating in Projects	ects	,		<u>-</u> !	, - -	, : -		, 		:	
Al Oney Al One	Montefiore Mount Vernon Hospital		1 2	1 2			<u> </u>	9		3	1	1	
All Other All	Ratisaden Meera H	All Other	4	k		\$	\$	K	3	\$	3	3	
B Sale All Other C. C	Osczepinski Joan	All Other	ζ.	<					<	<	<	<	
Michael Al Ober 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2	Mckeon Shannon B	All Other											
All Other All	Dubensky Laurence Michael	All Other	<	<	<	<		<	<	<	<	<	
All Other All	Greenhut William Howard	All Other	<	<	<	<	<	<	<	<	<	<	
Al Other All Other A	Mok Norman	All Other											
All Other All	Pendergast Janeen	All Other											
All Other All	Sankin Alexander I	All Other											
Long Terminc All Other Image: Center Inc. All Other Image: Center Inc. All Other Image: Center Inc. Imag	Patton Todd Cary	All Other											
All Other	Catholic Managed Long Term Inc	All Other	<										
All Other	Sims Daniel	All Other	<	<		<	<	<	<	<	<	<	
All Other	Mor Nadav	All Other	<	<		<	<	<	<	<	<	<	
Dialysis Center Inc All Other S. S	Raiszadeh Farbod	All Other											
All Other All	Workmens Circle Dialysis Center Inc	All Other											
All Other All	Suseelan Hary	All Other	<	<		<	<		<	<	<	<	
All Other All	Cavagnaro John A	All Other	<	<		<	<	<	<	<	<	<	
All Other	Weichman Katie E	All Other	<	<		<	<	<	<	<	<	<	
All Other	Chan York Sing	All Other											
All Other	Parikh Neeti Bharat	All Other	<	<		<	<	<	<	<	<	<	
All Other	Ellsweig Bruce Alan	All Other											
All Other All Other	Aponte Kali Chandra	All Other	<	<		<	<	<	<	<	<	<	
All Other All Other All Other X X X	Oviedo Luz	All Other	<	<			<		<	<	<	<	
All Other All Other All Other S S S	Shah Madhavi	All Other											
All Other All Other All Other 4	Hoang Bang	All Other	<	ζ.		<	<	<	<	<	<	<	
All Other All Other All Other I I I I I I I I I I I I I I I I I I I	Arthur Jill	All Other	<	<		<	<	<	<	<	<	<	
All Other I I Other All Other I I Other All Other I I I I I I I I I I I I I I I I I I I	Chowdhury Imaan	All Other											
All Other	Melvin William Scott	All Other	<	<		<	<	<	<	<	<	<	
anne Lopez All Other All Other All Other All Other	Koai Esther	All Other	<	<		<	<	<	<	<	<	<	
All Other	McIellan Beth	All Other	<	<			<		<	<	<	<	
	Cabreza Vivienne Lopez	All Other	<	<		<	<	<	<	<	<	<	



Page 786 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.iii	o.iii 3.a.i	a.i 3.a.ii	ii 3.b.i	3.d.iii	i 4.b.i	4.b.ii	
Khan Sidrah	All Other	<	<	<	'	'	<	<	<	<	
Levy Brenda Freha	All Other	ζ.	ζ.	<	< <	\ <	<	ζ.	<	ζ.	
Mamdani Sohail	All Other										
Sarwar Uzma	All Other										
Harding Katherine L	All Other	<	<	<	\ \	'	<	<	<	<	
Tomback David Adam	All Other	<	<		<		<	<	<	<	
Nayak Mansi Manohar	All Other	<	<	<	\ \	'	<	<	<	<	
Berg Erica D	All Other										
Yu Man	All Other	<									
Mindich Rachel M	All Other	<	<	<	\ <	\ \	<	<	<	<	
Singh Amandeep	All Other										
Erazo Marleny	All Other										
Wieder Harriot Estelle	All Other	<	<	<	<	<	<	<	<	<	
Jopal Bronx, Llc	All Other										
Adubor Christopher	All Other										
Phookan Jaya	All Other	<	<	<	< <	\ <	<	<	<	<	
Praino Joseph	All Other										
Stibitz Lisa Marie	All Other										
Olko Catherine E	All Other										
Solomon Julie	All Other	<	<	<	<	<	<	<	<	<	
Zaidi Syed	All Other	<	<	<	<	<	<	<	<	<	
Butterick Susan	All Other	<	<			<			<	<	
Jackson Arnice	All Other	<	<			<	<		<	<	
Garcia Yudelka	All Other	<	<		<		<	<	<	<	
Maslyanskaya Sofya	All Other	<	<	<	<	<	<	<	<	<	
Gibney Tara	All Other	<	<	<		<			<	<	
Shimonov Israel	All Other										
Wang Wei	All Other	<	<	<	\ <	<	<	<	<	<	
Vattappally Leena Np	All Other	<	<	<	<	<	<	ζ.	<	<	
Barr Scott Carey	All Other										
Jackson Jill Kimberly	All Other										



Page 787 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

										All Other	Weidel James
<	<	<	<	<	<	<		~	~	All Other	Juthani Viral Virendra
									~	All Other	Jewish Home Lifecare Community Serv
										All Other	Toscano Fiore Vincent
<	<	<	<						<	All Other	Abernathie Brenon Lee
										All Other	Philip Jasmine
<	<	<	<		<	<		<	<	All Other	Mckenna Maria
<	<	<	<	<	<	<	<	<	<	All Other	Jean-Louis Christine
			<						<	All Other	Doj Operations Associates Llc
<	<	<	<	<		<	<	<	<	All Other	Gonzalez Juan P
<	<	<	<	<	<	<		~	~	All Other	Abbott Ethan Ernest
										All Other	Anderson Ctr Svcs Clinic
<	<	<	<		<			~	<	All Other	Rosenbach Ari
<	<	<	<		<			<	<	All Other	Lan Andrew
<	<	<	<	<	<	<		<	<	All Other	Murphy Caroline Ann
										All Other	Osman-Wager Jamie Lauren
<	<	<	<		<	<		~	~	All Other	Arnold Shaye Beverly
<	<	<	<	<	<	<		~	~	All Other	Schoenberg Mark P
<	<	<	<	<	<	<		~	~	All Other	Feldman Jay
<	<	<	<	<	<	<	<	~	~	All Other	Balaskonis Asimina
										All Other	Merauti Victoria
<	<	<	<	<				<	<	All Other	Levin-Canger Olga
<	<	<	<	<	<	<		<	<	All Other	Carey Michelle
<	<	<	<	<				<	<	All Other	Chapple Beverlyn
										All Other	Yee Michael
<	<	<	<	<	<	<		~	~	All Other	Ramesh Manish
										All Other	Centerlight Certified Home Health A
										All Other	Clarke Kimesha
										All Other	Downing Tricia Elizabeth
<	<	<	<	<		<	<	~	~	All Other	Hasan Syeda Abbabi
<	<	<	<	<				<	ζ.	All Other	Anderson Rita
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ts	Participating in Projects	



Page 788 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Tiwari Akankasha	All Other	~	~		~	~	~	~	~	~	~	
Quezada Oscar	All Other											
Strong Jennifer Elizabeth	All Other											
Khandaker Sadia	All Other	~	~					~	~	~	~	
Fogwell Leigh	All Other											
Oduro Angela Yaa	All Other											
Mathelier Krystina T	All Other	~	~		~	~	~	~	~	~	~	
Rivera Shania Tamara	All Other	~	~		~	~	~	~	~	~	~	
Barclay Ruby	All Other											
Hagge-Greenberg Aaron E	All Other											
Moshiri Kourosh	All Other											
Gover Mary Trace	All Other											
Hall Amy Mia	All Other											
Cancel David	All Other											
Santamaria Evelyn Yesenia	All Other											
Kamal Layla Georges	All Other											
Furgiuele Miriam	All Other											
Novetsky Akiva Pesace	All Other											
Panayiotopoulos Aristotle	All Other											
Cohen Stuart Lance	All Other											
Clapp Mara Alexandra	All Other											
Robles Juan Carlos	All Other											
Bumol Joel Matthew	All Other											
Brown Haydee	All Other											
Lowes Michelle	All Other											
Kanavy Holly	All Other											
Brutsaert Erika	All Other											
Garg Karan	All Other											
Jermyn Rita	All Other											
Bellamkonda Tara	All Other											
Park Connie	All Other											



Page 789 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Kang Joann	All Other											
Yoon Michele	All Other											
Ferzli Myriam	All Other											
Rand Stephanie	All Other											
Shariff Saadat	All Other											
Ashraf Mohammad	All Other											
Carlos Pans Daniela	All Other											
Pallack Robyn	All Other											
Anampa Mesias Jesus	All Other											
Powell Kristin	All Other											
Narang Rahul	All Other											
Jain Sachin	All Other											
Stern David R	All Other											
Barmettler Anne	All Other											
Ravikumar Deepa	All Other											
Shoshani Nechama	All Other											
Altschul David	All Other											
Berzofsky Craig	All Other											
Vanhoy Christine	All Other											
Ogoke Bentley	All Other											
Brennan Cooper Ann	All Other											
Varghese Geena Karukapilly	All Other											
Palumbo Julianne Lomacchio	All Other											
Nunziato-Ghobashy Deborah	All Other											
Mitsumoto Jun	All Other											
Dimarino Nicole	All Other											
Mendes Nelson	All Other											
Budnah Reynaldo	All Other											
Xu Thomas	All Other											
Ross-King Michelle	All Other											
Mcnamee Jr Thomas	All Other											



Page 790 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Giday Genet	All Other										
Broccard Alain	All Other										
Mahadeo Kris Michael	All Other										
Suri Asif	All Other										
Gabriel Liana	All Other										
Bruno Charles	All Other										
Borrayes Lester	All Other										
Kerner Jeffrey	All Other										
Breuer Alexandra	All Other										
Takematsu Mai	All Other										
Kwon Patrick	All Other										
Khinvasara Neha	All Other										
Barraza Giselle	All Other										
Shirinov Robert	All Other										
Green Judith	All Other										
Harroche Jessica	All Other										
Safo Stella	All Other										
Choice Curtis	All Other										
Goldschmiedt Judah	All Other										
Walsh Melissa	All Other										
Mehta Sukrant	All Other										
Jacobs Charleen	All Other										
Guevara Ernesto Jose	All Other										
Pimentel Veronica	All Other										
Shaban Nada	All Other										
Mushi Juliet Estomih	All Other										
Gavrilova Tatyana	All Other										
Lacayo Allen	All Other										
Marrero Jessica	All Other										
Velez Christopher	All Other										
Gamss Rebecca	All Other										



Page 791 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green											
	Participating	ı in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Tannebaum Jonathan	All Other										
Sabari Joshua	All Other										
Thomas Vivek	All Other										
Del Rivero Jaydira	All Other										
Rosenstein Hilary	All Other										
Fang Yanan	All Other										
Hauck Kevin	All Other										
Torres-Deas Lucille	All Other										
Swedish Kristin Anne	All Other										
Ferrara Melissa A	All Other										
Littman Stephen Ira	All Other										
Majahar Mahmuda	All Other										
Baum Laura	All Other										
Falkowski Laura	All Other										
Grundland Sharon	All Other										
Li Norah	All Other										
Sreeram Radhika	All Other										
Sachdeva Crystal	All Other										
Chiramel Tintu	All Other										
Diaz Rina	All Other										
Gonzalez Bosch Mairelys	All Other										
Subramanya Nalini	All Other										
Kang Joy	All Other										
Khalid Laila	All Other										
Abuzeid Al-Waleed Mohamed	All Other										
Snyder Liat S	All Other										
Gumbs Maudina S	All Other										
Kwofie Stella	All Other										
Saribekyan Arpine	All Other										
Theventhiran Alex B	All Other										
Gary Arthur Steinberg	All Other										



Page 792 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Ruby Mathew	All Other											
Capra Theresa Marie	All Other											
Pagliarulo Sarah	All Other											
Caces Wilfredo	All Other											
Cartmill Kimberly	All Other											
Childs Claiborne	All Other											
Morris Daniel	All Other											
Bangar Maneesha	All Other											
Snellings John	All Other											
Gervits Maria	All Other											
Slinchenkova Olena	All Other											
In Haejin	All Other											
Okoli Oscar	All Other											
Kadkhodaei Elyaderani Farhad	All Other											
Daniel Reny Rajan	All Other											
Martorella Teresa	All Other											
Singhal Raman	All Other											
Townley Katherine Marie	All Other											
Nair Smitha	All Other											
Singer Tonya Marie	All Other											
Luna Jennie	All Other											
St Felix Wendy	All Other											
Licuanan Lloyd	All Other											
Crocco Lauren E	All Other											
Odetalla Fatima	All Other											
Sayegh Danny Joseph	All Other											
Singer Debra	All Other											
Kajita Grace R	All Other											
Sahansra Sukhminder Kaur	All Other											
Cah Access Supports For Living Inc	All Other											
Access Supports For Living Inc	All Other											



Page 793 of 842 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Access Supports For Living Inc Nhtd	All Other											
Access Supports For Living Inc Tbi	All Other											
Reddy Divyabalakrishna	All Other											
Schafer Robyn	All Other											
Malasky Charlotte	All Other											
Fein Daniel	All Other											
Shayevitz Jay Robert Md	All Other											
Blitz Brian Keith	All Other											
Xu Wei Hong	All Other											
Abraham Nitya	All Other											
Bacon Vandana	All Other											
Callender Kimberly	All Other											
Reyes Gil Morayma	All Other											
Hayde Nicole	All Other											
Juarbe-Ramos Ivannette	All Other											
Shrivastava Sneha	All Other											
Lamsen Marie Louies M	All Other											
Hirschfeld Azriel	All Other											
Espinoza Andres A	All Other											
Lidstone Dawn Lisa	All Other											
Chung Peter Seon	All Other											
Hussain Saira	All Other											
Gassert Kelli A	All Other											
Boss David Michael	All Other											
Elliot Katherine L	All Other											
Villavicencio Rosa	All Other											
Mantzaris Ioannis	All Other											
Roy Alyssa Marie	All Other											
Feldman Jarett	All Other											
Murthy Sandhya	All Other											
Silvestri Erica	All Other											



Page 794 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Ene Ada Romina	All Other										
Odume Josephine Nkechi	All Other										
Fontes Joao Daniel Trindade	All Other										
Ebere Chiagozie Adaobi	All Other										
Barron Elyssa	All Other										
Teigen Nickolas	All Other										
Keltz Julia Gail	All Other										
Neto Nicole	All Other										
Lee Chang Alfredo	All Other										
Ricardo A Mornaghi Physician Pllc	All Other										
Putnam Nursing & Rehab Ctr	All Other										
Giftos Jonathan Matthew	All Other										
Mansour Mayce	All Other										
Ford Elizabeth Anne	All Other										
Yang Fan	All Other										
Le Jenna Nguyen	All Other										
Ruggiero Lauren Marie	All Other										
Shah Mansi Rajendra	All Other										
Hicks Nina M	All Other										
Muney Anthony	All Other										
Pointer Alicia	All Other										
Hakima Laleh	All Other										
Bulman Paul	All Other										
Rosner Jonathan	All Other										
Harmon Bryan	All Other										
Tyau Nicholas Daniel	All Other										
John Jereesh T	All Other										
Caldwell William	All Other										
Kim Gregory Kyonghoon	All Other										
Khedimi Rabea	All Other										
Fiori Kevin	All Other										



Page 795 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Greenberg Sofiya A	All Other											
Schortz Jed Ryan	All Other											
Barlow Lauren	All Other											
Kopa Justin	All Other											
Bader Anna Shlionsky	All Other											
Vega Mario	All Other											
Leavitt Karla	All Other											
Findley Molly	All Other											
Oki Oladimeji	All Other											
Seliquini, Marian	All Other											
Saeed Omar	All Other											
Kurdali Basil	All Other											
Guo Xiaoling	All Other											
Rodriguez Idelka	All Other											
Kucherov Alexander	All Other											
Moni Saila	All Other											
Lu Tiffany	All Other											
Alkhairw Hadeel	All Other											
Shi Yang	All Other											
Riccobono Brianna	All Other											
Kabarriti Rafi	All Other											
Sirikanjanapong Sasis	All Other											
Morningside Acquisition I Llc	All Other											
Vivek Kumar	All Other											
Bloomgarden Noah Aaron	All Other											
Chen Jen-Ting	All Other											
Tibbett Joyce Renee	All Other											
Gulko Edwin	All Other											
Gandhi Stacey	All Other											
Engelbertz Fabian	All Other											
Akiyama Matthew	All Other											



Page 796 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Paul Allison	All Other											
Fedebagha Raquel	All Other											
Gomez Hernandez Jaime	All Other											
Sponholz Luke	All Other											
Muse London M	All Other											
Koleilat Issam	All Other											
Aquino Jennifer	All Other											
Kinon Merritt Drew	All Other											
Jerome David	All Other											
Hocking Stephanie	All Other											
Joolukuntla Niharika	All Other											
Margulis Roman	All Other											
Lamonica Donna	All Other											
Desarden Connie Anjoli	All Other											
Tugman Cheryl	All Other											
Dayan-Rosenman David Samson	All Other											
Boutos Ekaterini	All Other											
Neimark Matthew	All Other											
Doshi Tina Vinay	All Other											
Okrent John Lazear	All Other											
Nguyen Kim	All Other											
Berman Rachel Ariel Stein	All Other											
Oza Sandra	All Other											
Tan Stephanie	All Other											
Marquis Home Care	All Other											
Hirschmann Carolyn Jane	All Other											
Badiwala Anesh V	All Other											
Ervin Brandy Sherray Nicole	All Other											
Powell Kimone	All Other											
Escarfuller Juan Apolinar	All Other											
Roberts-Murray Lloydette	All Other											
	<u> </u>						1					



Page 797 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Galligan Michelle C	All Other											
Polizzi Laura Netburn	All Other											
Tolia Bhupendra M	All Other											
Paul Sara Marie	All Other											
Blair Joshua James	All Other											
Ayers Zumara Elizabeth	All Other											
Gesten Amanda Garrett	All Other											
Pan Jingyu	All Other											
Miele Marilyn	All Other											
Ro Angela Sukyn	All Other											
Dada Neha	All Other											
Mannancheril Anita B	All Other	~	~		~		~	~	~	~	~	
Isenstein Batel Heather	All Other											
Insel Aaron	All Other											
Cohen Sarah	All Other											
Espana Jorge M	All Other											
Davis Jennifer Elaine	All Other											
Adriaans Samantha Erin	All Other											
Hill Joyce	All Other											
Manners Kereme	All Other											
Thill Zoey	All Other											
Bencosme Abel	All Other											
Hinchman Georgia L	All Other											
Grullon Genesis	All Other											
Tamayo Gomez Carmen Andrea	All Other											
Vna Of Hudson Valley	All Other											
Young Abraham Li Sheen	All Other											
Mandell Jennifer Anne	All Other											
Morrissey Mary Breda	All Other											
Baggley Anne Margaret	All Other											
R W B Corporation	All Other											




Page 798 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects											
Provider Name	Provider Category 2.	2.a.i 2	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Beth Abraham Health Services	All Other											
Wlop Lic	All Other											
Terrace Healthcare Center, Inc.	All Other											
Schnurmacher Center For Rehabilitation And Nursing	All Other											
Zevon Doris Yvette	All Other											
Morcos David	All Other											
Elant At Fishkill, Inc.	All Other											
Elant At Fishkill Inc.	All Other											
Mlap Acquisition I Llc	All Other											
Jewish Home Lifecare Harry And Jeanette Weinberg Campus Bronx	All Other											
Sloves James Howard	All Other											
Turner James Haskew	All Other											
Alison Karasz	Uncategorized											
Cabrini Of Westchester	Uncategorized	<										
Cheryl Rampersad	Uncategorized											
Linda Pincus	Uncategorized		<		<		<			<		
Kerry Davis	Uncategorized	<	<		<		<			<		
Peturah Thompson	Uncategorized		<				<	<	<	<	<	
Shi Khor	Uncategorized		<			<	<	<	<	<	<	
Kady-Ann Grant	Uncategorized	<					<			<		
Jeremy Thompson	Uncategorized		<		<		<			<		
Zaphin Varghese	Uncategorized		<		<	<	<	<	<	<	<	
Kelsey A Lutchman	Uncategorized		<			<	<	<	<	<	<	
Frank Romano	Uncategorized	<	<		<		<			<		
Calvary Hospital Inc	Uncategorized											
Northeast Parent Child Societ	Uncategorized											
St Lukes Cornwall	Uncategorized	<	〈	<	<		<	<	<	<	<	
Bright Nkrumah	Uncategorized	<	<		<	<	<	<	<	<	<	
Palisade Nh Co Inc Snf	Uncategorized											
Pp Of Mid-Hudson Valley Inc	Uncategorized	<	<			<		<	<	<	<	
Barksdale Health Care Srv Inc	Uncategorized											



Page 799 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Kristine Rivera	Uncategorized										
Johnson, Matthew	Uncategorized	<									
Alison Thompson, Ot	Uncategorized	<									
Mima,Nykia M	Uncategorized	<	<		<		<			<	<
St Lukes Cornwall	Uncategorized										
lkezi,Gerald	Uncategorized	<									
Alan Supraner	Uncategorized	<	<		<	<	<	<	<	<	<
Edny Merveille	Uncategorized	<					<			<	
Yvonne R Spencer	Uncategorized										
Mary Elizabeth Neckles	Uncategorized	<	<	<	<	<	<	<	<	<	<
Bethel Nursing & Rehab Center	Uncategorized										
Carla Lisio	Uncategorized										
Mental Hith Assoc/Dutchess Mh	Uncategorized										
Brice, Marly	Uncategorized	<									
Hudson Valley Care Coalition-New County Optical	Uncategorized										
Conifer Park	Uncategorized										
Michael Sapadin	Uncategorized	<	<		<	<	<	<	<	<	<
Orsolya Clifford	Uncategorized										
Chukwueke, Tony C	Uncategorized	<									
Dorothy A Weiss	Uncategorized	<	<		<	<	<	<	<	<	<
Nancy Hopkins	Uncategorized	<	<	<	<	<	<	<	<	<	<
Hudson Valley Care Coalition-Sound Shore Surgical Assoc Of New Rochelle Llp	Uncategorized	<	<	<	<	<	<	<	<	<	<
Sancia Recovery Inc.	Uncategorized										
Cheryl Mccants-Daughtrey	Uncategorized	<	<		<		<			<	
Joseph, Eleanor	Uncategorized	<	<		<		<			<	
Jessica Yakush-Williams	Uncategorized	<	<		<	<	<	<	<	<	<
Janice Heath	Uncategorized	<	<		<		<			<	
Dr. Harmeetinder Singh Bassi	Uncategorized										
Arms Acres	Uncategorized										
Ramapo Manor Ctr Reh & Nrs	Uncategorized										
Alvin Strelnick	Uncategorized	<	<		<	<	<	<	<	<	<




Page 800 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Provider Name Provider Category 2.11		Participating in Projects	cts									
Uncategorized	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Uncaleparized Uncaleparized Color Colo	Bryan, Christopher	Uncategorized	<									
December 2012 December 201	Mann, Kenneth	Uncategorized										
Uncategorized C C C C C C C C C	St Lukes Cornwall Hospital	Uncategorized										
Uncategorized	Zena Justice	Uncategorized	<	<	<	<	<	<	<	<	<	<
Uncasegorized	Alma Levy	Uncategorized	<	<		<		<			<	
Uncategorized Uncategorized	White Plains Hospital Center	Uncategorized	<	<		<		<	<	<	<	<
Particology Uncategorized	Brenda Ortiz	Uncategorized	<	<		<	<	<	<	<	<	<
Uncategorized Uncate	Restorative Management Corp	Uncategorized										
Uncategorized Uncategorized Image Imag	Mmc Cham	Uncategorized										
Sip Uncategorized V	Loeb House Inc	Uncategorized										
Sip Uncategorized C	Comprehensive Care Mgt D&T Ct	Uncategorized										
Uncategorized C <	Caroline Giuliano, Slp	Uncategorized	<									
Uncategorized X <	Harrison, Michael	Uncategorized	<									
Uncategorized X <	Tyjenski,Robert	Uncategorized	<									
Uncategorized Image of ized Image of	Debbie Menfi	Uncategorized	<	<		<		<			<	
Uncategorized V <	Douglas Sanders	Uncategorized	<	<		<		<			~	
Uncategorized Uncategorized Image: Control of the structure of the s	Heather Childress	Uncategorized	<	<		<	<	<	<	<	<	<
OS Uncategorized X	Sheana Rankin	Uncategorized										
os Uncategorized Image: Coalition-The Guidance Center Image: Coalition-The Guidance Center Uncategorized Image: Coalition-The Guidance Center Image: Coalition-The Guidance Center Uncategorized Image: Coalition-The Guidance Center Image: Coalition-The Guidance Center Uncategorized Image: Coalition-The Guidance Center	Christopher Ross	Uncategorized	<	<		<		<			<	
Uncategorized Uncategorized	Lawlor,Jacqueline	Uncategorized	<									
Uncategorized Uncategorized	Dr. George Elkomos	Uncategorized										
Uncategorized	Visit Nur Svc Westchest	Uncategorized										
Uncategorized State of the control of the	Home For Aged Blind Adhc/Aadc	Uncategorized										
Uncategorized V <	Glenn W. Deluca - License # 029977-1	Uncategorized										
Uncategorized V <	Laurence Adams	Uncategorized	<	<		<	<	ζ.	<	<	<	<
Uncategorized Image: Control of the contr	Clemencia S Deabreu	Uncategorized	<	<		<	<	<	<	<	<	<
Uncategorized Image: Control of the contr	Cabrini Care At Home	Uncategorized	<									
Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized	Hudson Health Plan Inc	Uncategorized										
	Donette Smith	Uncategorized	<	<		<		ζ.			<	
	Hudson Valley Care Coalition-The Guidance Center	Uncategorized										
	Vcs Inc	Uncategorized										



Page 801 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Seniorride	Uncategorized										
Jesse Krulwich	Uncategorized	<	~		<	<	<	<	<	<	<
Hudson Valley Care Coalition	Uncategorized	<	<		<		<	<	<	<	<
Christine Sheu	Uncategorized	<	<		<	<	<	<	<	<	<
Sarah Deane	Uncategorized										
Susan Hahn	Uncategorized	<	<		<		<			<	
Sharmila K Makhija	Uncategorized	<	<		<	<	<	<	<	<	<
Thompson, Elizabeth	Uncategorized	<	~		<		<			<	
Waterview Hills Rehab & Nrs Ctr	Uncategorized										
Bradshaw, Nancy Johnstone Crna	Uncategorized										
Phelps Hospice	Uncategorized										
Hudson Valley Care Coalition-Orange County Dept. Of Health	Uncategorized										
St Mary'S Comm Care Prof Inc	Uncategorized										
Ross, Lois	Uncategorized	<	<		<		<			<	
Daniel Thompson	Uncategorized	<	<		<	<	<	<	<	<	<
Desorene Miller	Uncategorized	<	~		<		<			<	
Melissa Fendrich	Uncategorized	<	~		<		<			<	
Marianne Goodnight	Uncategorized	<	<	<	<	<	<	<	<	<	<
Victoria Rivera	Uncategorized	<	<		<	<	<	<	<	<	<
Elant At Fishkill	Uncategorized										
Gary Jacobson	Uncategorized	<	<		<		<			<	
Montefiore Medical Center	Uncategorized										
Daubman, Cynthia	Uncategorized	<	<		<		<			<	
Planned Prtd Hudson-Peconic I	Uncategorized	<	~				<	<	<	<	<
Lopez,Zoraida R	Uncategorized	<									
Marcel Stevenson	Uncategorized	<	<		<	<	<	<	<	<	<
Hudson Valley Care Coalition-Rockland Psychiatric Center	Uncategorized	<	<		<		<			<	
Lisa N Evans	Uncategorized	<					<			<	
Heather Luff	Uncategorized	<	<		<		<			<	
Bethel Nursing Hm Lthhcp	Uncategorized										
Ferncliff Nursing Hm Non Occ	Uncategorized	<									



Page 802 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Martha Rodriguez	Uncategorized	<	<		<	<	<	<	<	<	<	
Never Alone Inc	Uncategorized											
Field Home-Holy Comforter Snf	Uncategorized	<										
Elat At Fishkill Inc Lthhcp	Uncategorized											
Peter Buckley	Uncategorized	<	<		<	<	<	<	<	<	<	
Hudson Valley Care Coalition-Mental Health Association Of Westchester	Uncategorized	<	<		<		<			<		
Family Service Society Of Yonkers	Uncategorized											
Benson,Gail	Uncategorized	ζ.										
St Marys Hospital For Childre	Uncategorized											
Cp Of Westchester 266b Bryant Icf	Uncategorized											
Mastrogiovanni, Maria	Uncategorized	<	<		<		<			<	<	
Jamila Hall	Uncategorized											
Jennifer Strohm	Uncategorized	<	~		<		<			<		
Sonia Dhargalkar	Uncategorized	<	~		<	<	<	<	<	<	<	
Kimberly Sorace	Uncategorized	<	~		<	<	<	<	<	<	<	
Laura Striffler	Uncategorized	<	<		<	<	<	<	<	<	<	
St Christophers Inn Inc	Uncategorized											
Gambino, John A Md	Uncategorized											
Elizabeth Raun	Uncategorized	<	~		<		<			<		
Catholic Charities Community	Uncategorized											
Desai,Parool	Uncategorized	<										
Alicia Sidlo, Pt	Uncategorized	<										
Debbie Ostroll-Fitzpatrick	Uncategorized											
Feins - Travis , Sherri	Uncategorized											
Frisenda,Susan	Uncategorized	<										
Longo,Robyn	Uncategorized	<										
Creary,Carolyn	Uncategorized	<	<		<		<			<	<	
Getho Jeudine	Uncategorized	<	~		<	<	<	<	<	<	<	
Danielle Garcia	Uncategorized	<	~		<	<	<	<	<	<	<	
Nyack Hsp	Uncategorized	<	<	<	<	<	<	<	<	<	<	
Montefiore New Rochelle Hospital	Uncategorized	<	~	<	<	<	<	<	<	<	<	



Page 803 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Decimicant Statistic Finity Lith Control Co		Participating in Projects	ects								
Family Lith III Uncategorized IV. In a control of the control of t	Provider Name	Provider Category	2.a.i	2.a.iii							
y Uncasegorized C <	Dominican Sisters Family Lthh	Uncategorized									
yy Uncategorized CZI CZI <t< td=""><td>Otto Kernberg</td><td>Uncategorized</td><td><</td><td><</td><td><</td><td></td><td></td><td></td><td><</td><td><</td><td></td></t<>	Otto Kernberg	Uncategorized	<	<	<				<	<	
Uncategorized California	Lesley-Ann Murray	Uncategorized	<	<	~				<		
Uncategorized Uncategorize	S. Toni Halbreich	Uncategorized	<	<	~						
Compiler (Bh Inpatient Rohabilitation)	Redhead, Dawn	Uncategorized	<								
Decale (Bh Inpatient Rehabilitation) Uncategorized	Vaibhav Zaveri	Uncategorized	<	<	~						
Inheitz Uncategorized Image of the portage of the post of	Phelps Memorial Hospital (Bh Inpatient Rehabilitation)	Uncategorized									
nheritz Uncasegorized X	Kira Alinea, Pt	Uncategorized	<								
Uncategorized Uncategorized Image Imag	Durline Brown-Manhertz	Uncategorized	<	<	<	_			_	_	
Mode Uncategorized	Aucoin, Doug	Uncategorized	<	<	~	<			<	1	
pital Rockland Uncategorized V </td <td>Nick Schewtschenko</td> <td>Uncategorized</td> <td><</td> <td><</td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td>	Nick Schewtschenko	Uncategorized	<	<							
6 Hospital Uncategorized X	Summit Park Hospital Rockland	Uncategorized									
Corp	Northern Dutchess Hospital	Uncategorized	<	<	<		<				
decare Corp Uncategorized Image (Care Service) Inc.) Uncategorized Image (Care Service) Inc.)	Weinert, Onidia C.	Uncategorized	<	<		<			<		
Care Service Inc Uncategorized Uncat	Pioneer Homecare Corp	Uncategorized									
Inc NIh Mir Uncategorized Image: Control of the Contro	Recco Home Care Service Inc	Uncategorized									
Inc Mh Mr Uncategorized C	Jean Grant	Uncategorized									
t Uncategorized Image: Center, Inc. Uncategorized Image: Center Adict Sv Image: Center Adict Sv <td>Occupations Inc Mh Mr</td> <td>Uncategorized</td> <td>ζ.</td> <td><</td> <td><</td> <td><</td> <td></td> <td></td> <td><</td> <td></td> <td></td>	Occupations Inc Mh Mr	Uncategorized	ζ.	<	<	<			<		
mas Uncategorized C	Juliano,Albert	Uncategorized	<								
nwall Uncategorized Image: Center, Pt Uncategorized Image: Center, Inc. Image: Center, I	Anthony Thomas	Uncategorized	<	<	<	<		<			
terlee, Pt Uncategorized Image: Context of the context	St Lukes Cornwall	Uncategorized									
Jopmental Disabilities Center, Inc. Uncategorized Image: Center of the context of th	Christina Satterlee, Pt	Uncategorized	ζ.								
slopmental Disabilities Center, Inc. Uncategorized Image: Center of the context of the context of the center of t	Ana Cortes	Uncategorized	ζ.								
a Hasan Uncategorized Could Conter	Chemlu Developmental Disabilities Center, Inc.	Uncategorized									
Sital Center Uncategorized V <td>Dr. Stephania Hasan</td> <td>Uncategorized</td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td>	Dr. Stephania Hasan	Uncategorized									
Guid Ctr Adict Sv Uncategorized Image: Control of the	Putnam Hospital Center	Uncategorized	ζ.	<	<		<				
In Uncategorized In Uncategorized Uncategorized Image: Control of the cont	Child & Fam Guid Ctr Adict Sv	Uncategorized									
Uncategorized IV IV IV Is LIC Uncategorized IV IV IV IV	Monica Epps	Uncategorized	<	<	<				<		
Uncategorized V V V V V V V V V V V V V V V V V V V	Mary-Jo Byrne	Uncategorized	ζ.	<	<				<		
	Sheron Green	Uncategorized	ζ.	<	<				<		
	Carillon Dialysis Llc	Uncategorized									




Page 804 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Rosa Smith	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Rosa Smith				_							
	Uncategorized	<	<		<	<	<	<	<	<	<
Hammond, Kimberly	Uncategorized	<									
Francine Pak, Pharm. D.	Uncategorized	<									
Sancia Recovery, Inc	Uncategorized										
Paul Malvarosa	Uncategorized	<	<		<		<			<	
Connie Ye	Uncategorized	<	<		<	<	<	<	<	<	<
Louis Cuoco	Uncategorized	<	<		<	<	<	<	<	<	<
Phillip Joseph	Uncategorized	<	<		<		<			<	
Yedei Chesed Inc	Uncategorized										
Smallin, Christine	Uncategorized	<	<				<			<	<
Rosado Mock, Marie	Uncategorized	<	<	<	<	<	<	<	<	<	<
Lois,Angela	Uncategorized	<	<		<		<			<	<
Gonzalez, Gissell	Uncategorized	<	<		<		<			<	
Brianne Fegarsky	Uncategorized	<	<		<		<			<	
David Jacobs	Uncategorized	<	<	<	<	<	<	<	<	<	<
Wingate At Dutchess Inc	Uncategorized										
Schaffer Extended Care Center - Adult Day Care Program	Uncategorized	<	<	<	<	<	<	<	<	<	<
Linda Spano	Uncategorized										
Wartburg Nursing Home	Uncategorized										
Diane Levien	Uncategorized	<	<		<	<	<	<	<	<	<
New Sea Crest Health Care Center, Llc	Uncategorized										
Arms Acres	Uncategorized										
Hudson Valley Care Coalition-Orange County Dept. Of Health	Uncategorized										
Gateway Community Industries	Uncategorized										
Silverman , Steven	Uncategorized										
Vna Home Health Services	Uncategorized										
Tuzzo, Deborah	Uncategorized	<									
Agnes Larbi-Aggrey	Uncategorized	<	<		<		<			<	
Centerlight Certified Home Health A	Uncategorized										
Lexington Ctr For Recovery	Uncategorized	<	<		<		<			<	
Rubie Michelle B Sytian	Uncategorized	<	<		<	<	<	<	<	<	<



Page 805 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Colleen E Schaffling	Uncategorized	<	<		<	<	<	<	<	<	<
Amanda Delaney	Uncategorized	<	<		<		<			<	
Maria Adamian	Uncategorized	<	<		<	<	<	<	<	<	<
Schervier Nursing Care Center	Uncategorized										
Elizabeth Martinez	Uncategorized	<	<		<	<	<	<	<	<	<
Weidel,Amanda	Uncategorized	<									
Valenti, Michael	Uncategorized										
Holder, Lorraine	Uncategorized										
Patricia Neville	Uncategorized										
Jennifer Conforto	Uncategorized	<	<		<		<			<	
Amanda Henderson	Uncategorized	ζ.	<		<	<	<	<	<	<	<
Campbell Hall Rehab Center	Uncategorized										
Lilyan Spool. Lcsw-R	Uncategorized										
Andrew Koo	Uncategorized	ζ.	<		<	<	<	<	<	<	<
Sirignano, Arnello	Uncategorized	<	<		<		<			<	
Jankowski,Slawomir	Uncategorized	<									
Babb, Julian Paul	Uncategorized	<	<	<	<	<	<	<	<	<	<
Altman, Stephanie	Uncategorized	<									
Linda Carusso	Uncategorized	ζ.									
Louis Demarco	Uncategorized										
Claritza Gracia	Uncategorized	<					<			<	
Christine Bloor	Uncategorized	<	<		<	<	<	<	<	<	<
Vanessa Wissing	Uncategorized	ζ.	<		<	<	<	<	<	<	<
Rameez Mirza	Uncategorized										
Pine Valley Center Reh & Nrs	Uncategorized	<									
Northern Metro Rhcf Non-Occ	Uncategorized	ζ.						<			
West Ledge Rehabilitation & Nursing	Uncategorized	ζ.						<	<		
David Prezant	Uncategorized	ζ.	<		<	<	<	<	<	<	<
Lemmo,Edward A	Uncategorized	<									
Sharon Sverd	Uncategorized	<	<		<	<	<	<	<	<	<
Osei,Leticia	Uncategorized	<									



Page 806 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	sts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Fuscaldo,Helen	Uncategorized	<									
Gregory Welsh	Uncategorized	<	<		<	<	>	<	<	<	<
Seminara, Michael	Uncategorized	<	<	<	<	<	~	<	<	<	<
St Josephs Hosp	Uncategorized	<	<	<	<	<	~	<	<	<	<
Flora Soto	Uncategorized	<					>			<	
Megan Russell	Uncategorized	<	<		<	<	~	<	<	<	<
The Eliot At Erie Station	Uncategorized										
Cicchetti, Gina	Uncategorized										
Angela Yip	Uncategorized	<	<		<	<	>	<	<	<	<
Resource Medical (Arcwell Medical)	Uncategorized										
Fink, Rivka (Rebecca) E.	Uncategorized	<	<			<		~	<	<	<
Janet Murphy	Uncategorized										
Winifred M.Burke Rehab Hospit	Uncategorized										
Middletown Comm Health Center	Uncategorized										
Monica Carr	Uncategorized	<	<		<		<		<	<	<
Yvette Smtih	Uncategorized	<	<		<		<			<	
Castro , Doris	Uncategorized										
Leana Palmer	Uncategorized	<	<		<	<	<	~	<	<	<
Emma O'Connor	Uncategorized										
Jeffrey Smith	Uncategorized										
Middletown Park Rehab & Hith Cr Ctr	Uncategorized										
Town Total Health Llc	Uncategorized										
Anderson Ctr Svcs Clinic	Uncategorized										
Giselle Lie-Ten-Soeng	Uncategorized	<	<		<	<	<	~	<	<	~
Brian Grant	Uncategorized	<	<		<		<			<	
Guerin Gagliastri	Uncategorized	<	<		<	<	<	~	<	<	<
Phelps Memorial Hospital Emergency Department	Uncategorized										
Samuel Schenker	Uncategorized										
Hebrew H For Aged Riverdale	Uncategorized										
Montefiore Mt. Vernon Hospital- Inpatient Psych	Uncategorized	<	<	ζ.	<	<	<	<	<	<	<
Ucp Asso Of Nys Staten Is	Uncategorized										



Page 807 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	ts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Wartburg Hm Evangelical Churc	Uncategorized										
Terence Cardinal Cooke Hcc	Uncategorized										
Chou, Chia Ho	Uncategorized	<									
Orange Co Rehab Occupations	Uncategorized	<	<		ζ.		ζ.			<	
Julie Denny	Uncategorized	<	ζ.		ζ.		ζ.			<	
Projects To Empower And Organize The Psychiatrically Labeled,	Uncategorized										
Inc	Olicalegolized										
Tanissha Kaufman	Uncategorized	<					<			<	
Derek Brown	Uncategorized	<	<		ζ.		ζ.			<	
David A Cookish	Uncategorized	<	<		<	<	<	<	<	<	<
Alexandra Franco	Uncategorized	<					<			<	
Frances Welsh	Uncategorized	<	<		<		<			<	
Vns Of Ny Hospice Care	Uncategorized										
Christina Macaluso	Uncategorized	<	<	<	<	<	<	<	<	<	<
Astor Home For Children Fbt	Uncategorized	<	<				<				
John Smollon	Uncategorized	<	<		<	<	<	<	<	<	<
Friedwald Center For Rehabilitation And Nursing, Llc.	Uncategorized										
Melissa Folkes	Uncategorized	<	<		<	<	<	<	<	<	<
Arms Acres	Uncategorized										
Middletown Comm Health Center	Uncategorized										
Cristian Concillion	Uncategorized	<					<			<	
Family Of Woodstock Inc	Uncategorized										
Pooja Kohli, Pharm. D.	Uncategorized	<									
Jopal Sayville Llc	Uncategorized										
Sylvester Carter	Uncategorized										
Tatyana Yelizarova	Uncategorized	<	<		<		<			<	
Dutchess Ctr Rehab Healthcare	Uncategorized										
East Neck Nursing & Rehab Ctr	Uncategorized										
Arms Acres	Uncategorized	<					<				
Conifer Park	Uncategorized										
Jawonio Inc	Uncategorized	<	<		<		<		<	<	<
Regency Extended Care Center	Uncategorized	<									



Page 808 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Nida Soriano-Bartolome	Uncategorized											
Elant At Wappingers Falls	Uncategorized											
Lockwood, Doreen	Uncategorized	ζ.	ζ.		<		<			ζ.	ζ.	
Straker Blackman, Meredith	Uncategorized	<										
Rotondo, Louis	Uncategorized	~										
Timothy J Kennedy	Uncategorized											
Avrille Davis	Uncategorized	~	~		<	<	<	<	<	<	<	
Bonnie Taylor	Uncategorized	~	~		<	<	<	<	<	<	<	
Mapeso,Ann Abigail	Uncategorized	~										
Chinedu Agu	Uncategorized	~	~		<	<	<	<	<	<	<	
Andrew-Lester Chua	Uncategorized	~	~		<	<	<	<	<	<	<	
Ashley Wright	Uncategorized											
Sarah Owens	Uncategorized	<	<		<		<			<		
Hudson Valley Care Coalition-Orange County Dept. Of Health	Uncategorized											
Vives, Alexis E	Uncategorized	~										
Rehabilitation Support Services Inc	Uncategorized											
Denman , Joyce	Uncategorized											
Roger Spool, Lcsw-R	Uncategorized											
Hudson Valley Care Coalition-Sound Shore Medical Center	Uncategorized	<	<	<	<	<	<	<	<	<	<	
Htpgh_Boys	Uncategorized											
Syed, Saida	Uncategorized	<										
Brandsdorfer, Aviva	Uncategorized	<										
Gsp Longterm Care Inc	Uncategorized											
St Josephs Med Ctr Mh	Uncategorized	<	<	<	<	<	<	<	<	<	<	
Modupe M Sonuyi	Uncategorized	<	<		<	<	<	<	<	<	<	
Cheryl Donnelly	Uncategorized	<	<		<		<			<		
Amanda Bontempo	Uncategorized	<	<		<	<	<	<	<	<	<	
Alli,Miriam M	Uncategorized	<										
Lorraine Carroll	Uncategorized	<	<		<		<			<		
Scholastica Thiongo	Uncategorized	~	~		<	<	<	<	<	<	<	
Rockland Paramedics	Uncategorized											



Page 809 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2 h iii						
					1	J.ä.I	J.d.II	3.0.1	3.0.111	4.0.1	4.b.II
Carillon Nrs Rehab Ctr Adhc	Uncategorized										
Senior Psychological Services	Uncategorized										
Mark Czaja	Uncategorized	<	<		<	<	<	〈	<	\	<
Seniorcare Emergency Medical Servic	Uncategorized										
David Shafritz	Uncategorized	<	<		<	<	<	<	<	<	<
Middletown Comm Health Center	Uncategorized										
Montefiore Medical Ctr Ai	Uncategorized										
Donna Elkin	Uncategorized										
Penelope Rosenblatt	Uncategorized	<	<		<	<	<	<	<	<	<
Jones,Bryan	Uncategorized	<									
Candace S Campbell	Uncategorized	<	<		<	<	<	<	<	< .	<
Helen O□Brien	Uncategorized	<	<	<	<	<	<	<	<	<	<
Long Beach Nursing And Rehabilitation Center	Uncategorized										
Adam Bilyeu	Uncategorized	<	<	<	<	<	<	<	<	< .	<
Samantha Kelly	Uncategorized	<	<		<	<	<	<	〈	\	<
Ivonne Segarra	Uncategorized	<	<		<	<	<	<	<	<	<
Sdtc The Center For Discovery	Uncategorized										
Kelia Martin	Uncategorized	<	<		<	<	<	<	<	< .	<
Trotta'S West St Pharm Inc	Uncategorized										
Rockland Pc	Uncategorized	<	<		<		<			<	
Guarino, Lucia	Uncategorized	<	<		<		<			<	<
Pankaj, Kumar	Uncategorized	<									
Montefiore Medical Ctr Ai	Uncategorized										
Naima Abdus-Salaam	Uncategorized	<	<		<	<	<	<	<	\	<
Middletown Comm Health Center	Uncategorized										
Dr. Mary Elizabeth Lell, Md	Uncategorized	<									
Sherryleen Elisca	Uncategorized	<	<		<	<	<	<	<	〈	<
Cathy Piotti	Uncategorized	<	<		<		<			<	
Tanchum,Orit	Uncategorized	<									
Theresa Parris-Perry	Uncategorized										
Venus Kan	Uncategorized										



Page 810 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	S									
Provider Name	Provider Category	2.a.i 2	2.a.iii 2.	2.a.iv 2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Rhea Graham	Uncategorized	<	<	<	<	<	<	<	<	<	
Kathy Kane	Uncategorized		<	<		<			<		
Bevacqua,Amanda J	Uncategorized	<	<	<		〈			<	<	
Walgreen Eastern Co Inc	Uncategorized										
Hudson Valley Care Coalition Inc	Uncategorized										
Pushpa Pangeni	Uncategorized	<	<	<	ζ.	<	<	<	<	<	
Edwige Lherisson	Uncategorized	<	<	<		<			<		
Dr. Heidi Mandry	Uncategorized										
Yi Guo	Uncategorized	<	<	<	ζ.	<	<	<	<	<	
Walgreen Eastern Co Inc	Uncategorized										
Dr. Jessica Zaks	Uncategorized										
Julia Dyckman Andrus Memorial, Inc	Uncategorized	<	<	<		<			<		
Planned Prtd Hudson-Peconic I	Uncategorized	<	<			<	<	<	<	<	
Phelps Memorial Hospital Associatio	Uncategorized										
Jewish Home Lifecare, Home Assistance Personnel Inc. (Hapi)-Lhcsa	Uncategorized	<									
Hudson Valley Care Coalition-Rockland Psychiatric Center	Uncategorized	<	<	<		<			<		
Susanna Levin	Uncategorized	_	<	<	<	<	<	<	<	<	
Anderson, Kathleen	Uncategorized	<	<	<		<			<		
Hudson Valley Care Coalition-Orange County Dept. Of Health	Uncategorized										
Selena Perez, Lmsw	Uncategorized	<									
Susan Sherwood	Uncategorized										
Kasinee Patumanon	Uncategorized	<	<	<	<	<	<	<	<	<	
Abner Perez	Uncategorized	<	<	<	<	<	<	<	<	<	
Korotkin, Bernard	Uncategorized	<	<	<		<			<		
Phyllis Hogan	Uncategorized										
Moshe Y Schiffmiller	Uncategorized	<	<	<	<	<	<	<	<	<	
Sylvia Wright	Uncategorized	<	<	<		<			<		
Wingate Of Ulster	Uncategorized										
Sky View Rehab & Hlth Cr Ctr	Uncategorized										
Northern Riverview Hcc Inc	Uncategorized	<					<				
Jeanne Eckles	Uncategorized	<	<	<		<			<		




Page 811 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Orange Cnty Dept Mental Healt	Uncategorized	<	~				<			<	<
Zammit-Waters,Lucy	Uncategorized	<									
Arc Health Resources Of Rockland	Uncategorized										
American Dental Offices Pllc	Uncategorized										
Bleau,Erik S	Uncategorized	<									
Francis, Angela	Uncategorized	<									
Hudson Valley Care Coalition-Four Winds Hospital	Uncategorized										
Ivette B Torres Md Pc	Uncategorized										
Willow Leitch	Uncategorized	<	<		<	<	<	<	<	<	<
Joanne Giordano	Uncategorized	<	<		<		<			<	
Terri Schoenfeld	Uncategorized	<	<		<		<		<	<	<
Eran Y Bellin	Uncategorized	<	<		<	<	<	<	<	<	<
Leslie Lehner	Uncategorized	<	<		<	<	<	<	<	<	<
Linda Filipowicz	Uncategorized	<	<		<		<			<	
Michael Prystowsky	Uncategorized	<	<		<	<	<	<	<	<	<
Charlotte Lambert	Uncategorized										
Yana Krmic	Uncategorized	<	<		<	<	<	<	<	<	<
Cp Of Westchester Lincoln Ave Icf	Uncategorized										
Carllyne Moran	Uncategorized	<	<		<	<	<	<	<	<	<
Jaclyn Simons	Uncategorized	<	<		<		<			<	
Doyle, Stephanie	Uncategorized										
Laura Linkoff	Uncategorized	<	<		<		<			<	
Mark Tobias	Uncategorized	<	<		<		<			<	
Childrens Rehabilitation Center	Uncategorized										
Laurel Sharp	Uncategorized	<	<		<		<			<	
Grace Lam	Uncategorized	<	<		<	<	<	<	<	ζ.	<
Hospice Of Orange/Sullivan Cn	Uncategorized										
Mental Hith Assoc Rocklan Co	Uncategorized	<	<		<		<			<	
Scott Wetzler	Uncategorized	<	<		<	<	<	<	<	<	<
All Metro Home Care Services Of New	Uncategorized										
Evangelia Rizos	Uncategorized										




Page 812 of 842 **Run Date :** 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	ranticipating in Projects	Jecis									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Rtf Childrens Village	Uncategorized										
Godson Enyia	Uncategorized	<	<		<		<			<	
Salvador Gonzalez	Uncategorized	<	<		<	<	<	<	<		<
Mount Vernon Hospital	Uncategorized	<	<	<	<	<	<	<	<	<	<
Alexandra Corwin	Uncategorized	<	<		<	<	<	<	<		<
Sovannary Tan	Uncategorized	<	<		<	<	<	<	<	<	<
Dr. Tracy Pantig	Uncategorized										
Erika German	Uncategorized	<	<		<	<	<	<	<	<	<
Mount Vernon Hospital	Uncategorized	<	<	<	<	<	<	<	<	<	<
Shore View Nursing Home	Uncategorized										
Hebrew Hospital Home Inc	Uncategorized										
Aviva Levy	Uncategorized	<	<		<	<	<	<	<	<	<
Mazur-Kazan, Victoria	Uncategorized	<	<				<			<	<
Jonathan Gold	Uncategorized	<	<		<	<	<	<	<	<	<
St Josephs Hosp	Uncategorized	<	<	<	<	<	<	<	<	<	<
Summit Park Hospital Rockland	Uncategorized										
Mneimne,Malek	Uncategorized	<									
Hudson Valley Care Coalition-County Of Orange	Uncategorized										
Sans Souci Rehab & Nrs Ctr	Uncategorized										
Bradley Schnebel	Uncategorized	<	<		<	<	<	<	<	<	<
Shenita Haynes	Uncategorized										
Stephen C Wisely	Uncategorized	<	<		<	<	<	<	<	<	<
Victoria Home	Uncategorized										
Conifer Park	Uncategorized										
Philpot, Robert? ??????????????????????????	Uncategorized										
Rachel Sarill, Audiologist	Uncategorized	<									
Michel, Juna	Uncategorized	<									
Patricia Tenerella-Brody	Uncategorized										
White, Enriqua M	Uncategorized	<									
Desire Zagaroli, Slp	Uncategorized	<									
Cdpas & Pca Services	Uncategorized										




Page 813 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<		ζ.	<	Uncategorized	Karin O Ofir
<	<	<	<	<	<	<		<	<	Uncategorized	Rachel Atlas
<	<	<	<	<	<	~		<	<	Uncategorized	Katelynn Dilendik
<	<	<	<			~		<	<	Uncategorized	Rita Aidoo
<	<	<	<	<	<	~	<	<	<	Uncategorized	Klara Granger
	<			<		<		<	<	Uncategorized	Jason Mayer
									<	Uncategorized	Bonife,Teresa
										Uncategorized	Conifer Park
<	<	ζ.	<	<	<	<		<	<	Uncategorized	Regina Reardon
										Uncategorized	St Josephs Hsp Nur Hm Lthhcp
										Uncategorized	Russell E Blaisdell A T C
										Uncategorized	Conifer Park
<	<	<	<	<		<	<	<	<	Uncategorized	Sjr Medical P C
										Uncategorized	Andrus On Hudson
										Uncategorized	Medical House Calls
									<	Uncategorized	Raiola,Loretta A
										Uncategorized	Dr. Seth Revels
	<			<		~		<	<	Uncategorized	Kristina Bobb
<	<	<	<	<	<	~		<	<	Uncategorized	Jennice Riley
									<	Uncategorized	Konopka, Elizabeth
	<			<		<		<	<	Uncategorized	Arnon Ben-Yoseph
<	<	<	<	<	<	~		<	<	Uncategorized	Farhad Saei
										Uncategorized	Conifer Park
	<			<		~		<	<	Uncategorized	Hudson Valley Mental Hith Ln
	<			<		~		<	<	Uncategorized	Rosann Joselit
<	<	<	<	<	<	<		<	<	Uncategorized	Sarah Stapleton
<	<			<		~		<	<	Uncategorized	Dorff,Julia
<	<	<	<	<	<	~		<	<	Uncategorized	Sucheep Piyasirisilp
<	<	<	<	<	<	~		<	<	Uncategorized	Lendita Prlesi
	<			<		~		<	<	Uncategorized	Michele Kent
<	<	<	<	<	<	~	<	<	<	Uncategorized	Alexandra Brueckner
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	er Name Provider Category	Provider Name
									cts	Participating in Projects	




Froject

Page 814 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Donna M Mah	Uncategorized	<	<		<	<	<	<	<	<	<
St Cabrini Nursing Home	Uncategorized	<									
Highland Medical Pc	Uncategorized										
Elant At Goshen Inc Adhc	Uncategorized										
Summit Park Nursing Care Ctr	Uncategorized										
Bronx Center Rehab & Hlth Car	Uncategorized	<						<			
Jolanda Kedzierski	Uncategorized	<	<		<	<	<	<	<	<	<
Sutton Park Cnt Nrs & Rehab	Uncategorized	<									
Yocheved Lustig	Uncategorized	<	<	ζ.	<	<	<	<	<	<	<
Kathryn Brondolo	Uncategorized	<	<		<		<			<	
Louise Pittari	Uncategorized										
Josephine Deutsch	Uncategorized										
Yao Zhang	Uncategorized	<	<		<		<			<	
Kislowski,Michelle A	Uncategorized	<									
Workmens Circle Dialysis Center Inc	Uncategorized										
Francisco Colon	Uncategorized										
Melanie B Douglas	Uncategorized	<	<		<	<	<	<	<	<	<
Treinna Griffith-Johnson	Uncategorized	<	<		<		<			<	
Lisa Velazquez-Denapoli	Uncategorized	<	<		<		<			<	
Juliet Stiebeck	Uncategorized	<	<		<		<			<	
Quiones, Trevor	Uncategorized	<	<	ζ.	<	<	ζ.	<	<	<	<
Adrienne Denson	Uncategorized	<	<		<		<			<	
Jackie Denise A Garcia	Uncategorized	<	<		<	<	<	<	<	<	<
Samuel Polan	Uncategorized										
Wolly, Avivit	Uncategorized	<									
Bethel Nursing Home Inc Co	Uncategorized										
Glen Island Ctr Nrs & Rehabe	Uncategorized										
Ronnie Kagle	Uncategorized	<	<		<	<	<	<	<	<	<
Bikur Cholim Inc	Uncategorized										
Rockland Pc	Uncategorized										
Piegari, James	Uncategorized	<									



Page 815 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts				-	-	-				
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Accentcare Of New York Inc	Uncategorized											
Crystal Run Bayard Lane Icf	Uncategorized											
Nasser Zolfaghari	Uncategorized	ζ.	ζ.		ζ.	ζ.	<	<	<	<	ζ.	
Dwyer, Jennifer	Uncategorized	<	ζ.	<	<		<	<	<	<	ζ.	
Findley, Jeranda	Uncategorized	<										
Dinozzi, Angela	Uncategorized	<	<		<		<			<		
Beville,Felicia	Uncategorized	<										
Jessica Vankleeck	Uncategorized	<	<		<		<			<		
Lynn Guilfoyle	Uncategorized	<	<		<		<			<		
Antonio Araujo	Uncategorized	<	<		<	<	<	<	<	<	<	
Stacy Fallas	Uncategorized	<	<	<	<	<	<	<	<	<	<	
Patricia Smith	Uncategorized	<	<		<	<	<	<	<	<	<	
Patricia Saverese	Uncategorized											
Ellen Conway	Uncategorized	<	<		<		<			<		
Tapia, Marisol	Uncategorized	<	<		<		<			<		
Karleen Whitaker	Uncategorized											
United Hebrew Of New Rochelle Certified Home Health Agency, Inc.	Uncategorized	<										
Wendy Agard	Uncategorized	<	<		<	<	<	<	<	<	<	
Calvary Hha & Hospice Care	Uncategorized											
Mary Sickles	Uncategorized	<	<		<	<	<	<	<	<	<	
Suzanne Rosegreen	Uncategorized	<	<		<	<	<	<	<	<	<	
Lewis, John Derek Md	Uncategorized											
Rynne, Austin Pht	Uncategorized											
James, Debra I	Uncategorized	<										
Garza, Alisa M Fnp	Uncategorized	<	<	<	<	<	<	<	<	<	<	
Singer, Daniel J.	Uncategorized	<	<	<	<		<	<	<	<	<	
Lambiaso, Julie	Uncategorized	<										
Stephano Clermont	Uncategorized	<	<		<	<	<	<	<	<	<	
Claire Devine	Uncategorized	<	<	<	<	<	<	<	<	<	<	
Jabbour,Jessie	Uncategorized	<										
Friendship Adc Llc	Uncategorized											



Page 816 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<	<	<	<		Uncategorized	Nicole Lampel
<	<	<	<	<	<	<		<	ζ		Uncategorized	Svetlana Korchevsky
									<		Uncategorized	Hay,Nigia P
	<			<		<		<	<		Uncategorized	Kara Neunzig
<	<	<	<	<	<	<		<	<		Uncategorized	Kristin Moltz
<	<	<	<	<	<	<	<	<	<		Uncategorized	Susan Rooney
									<		Uncategorized	Browne,Julie
<	<			<		<		<	<		Uncategorized	Hudson Valley Care Coalition-Family Services Of Westchester
									<		Uncategorized	Leukowitcz,Richard
											Uncategorized	Sullivan County Cmh Mh
											Uncategorized	Jennifer Petras
											Uncategorized	Calvary Hospital Inc
	<			<		<		<	<		Uncategorized	Christina Bernhard
<	<	<	<	<		<	<	<	<		Uncategorized	Hu, Xiumin
<	<			<		<		<	<		Uncategorized	Marino, Melissa
	<			<		<		<	<		Uncategorized	Maria Charney
<	<	<	<	<	~	<		<	<		Uncategorized	Girlyn Garcia
<	<	<	<	<	~	<	<	<	<		Uncategorized	Eleanor Simberkoff
									<		Uncategorized	Cecile Kehr, Lcsw
											Uncategorized	Bernasek,Robert J.
	<			<		<		<	<		Uncategorized	Walter Gehring
	<			<		<		<	<		Uncategorized	Wendy Rudder
<	<	<	<	<				<	<		Uncategorized	Erica Glazer
											Uncategorized	Cah Hamaspik Of Rockland Cnty
<	<	<	<	<	~	<		<	<		Uncategorized	Arthur Swanson
<	<	<	<	<	~	<		<	<		Uncategorized	Judy Aschner
											Uncategorized	Gds Imaging Pc
	<			<		<		<	<		Uncategorized	Vida Nathanson
											Uncategorized	Hudson Valley Care Coalition-Hamaspik Of Rockland. Inc.
	<			<		<		<	<		Uncategorized	John Hinds
											Uncategorized	Kim, Ryul Do
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	ry	Provider Category	Provider Name
									S	Participating in Projects		



Page 817 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	ts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Raj Quiros	Uncategorized	<	<	<	<	<	<	<	<	<	<
Taft, Juile	Uncategorized	<	<		<		<			<	
Arms Acres	Uncategorized										
Hebrew Hospital Home Of Westchester	Uncategorized										
Adina Trotman	Uncategorized	<	<		<	<	<	<	<	<	<
Otibhor Agbi	Uncategorized	<	<		<	<	<	<	<	<	<
Council Alcohol/Drug Sullivan	Uncategorized										
Thomas Lequerique	Uncategorized	<	<		<	<	<	<	<	<	<
Samia Mambo	Uncategorized	<	<		<	<	<	<	<	<	<
Decayette, Martine	Uncategorized	<									
Health Quest Medical Practice Pc	Uncategorized	<	<		<	<		<	<	<	<
Nelson, Deshawn	Uncategorized	<									
Grinman,Slava	Uncategorized	<									
Madeleine Tchamala	Uncategorized										
Gelardo,Toniann	Uncategorized	<									
Allison Lasala	Uncategorized	<	<	<	<	<	<	<	<	<	<
Marcella Amorese	Uncategorized	<	<		<		<			<	
Ulices Hernandez	Uncategorized	<	<		<	<	<	<	<	<	<
John Lockwood	Uncategorized	<	<	<	<	<	<	<	<	<	<
White Plains Hospital Center	Uncategorized	<	<		<		<	<	<	<	<
Arms Acres	Uncategorized	<					<				
Stacey Roberts	Uncategorized	<	<		<		<			<	
Shepp,Linelle	Uncategorized	<									
Vara, Patricia M Anp	Uncategorized										
Moncion, Aileen	Uncategorized	<									
Helaney M Chacko	Uncategorized	<	<		<	<	<	<	<	<	<
Bonnie Freirich	Uncategorized	<	<		<		<			<	
Bonnie Freirich	Uncategorized	<	<		<		<			<	
Northern Manor Geri Ctr Adhc	Uncategorized	<						<			
Westchester Jewish Comm Srvs	Uncategorized	<	<		<		<			<	
Montefiore Medical Ctr Ai	Uncategorized										




Page 818 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Hudson Valley Care Coalition-Rockland Psychiatric Center	Uncategorized	ζ.	<		<		ζ			ζ	
Sarah Neuman Ct Hith Reh Adhc	Uncategorized										
Asao Hirano	Uncategorized	ζ.	<		<	<	ζ	ζ.	<	ζ.	<
Deborah Walton	Uncategorized										
Marla Mullen	Uncategorized	<	~				<	〈	<	ζ.	<
Viktoriya Lasiychuk	Uncategorized	<	~		<	<	<	〈	<	ζ.	<
lva Jenkins	Uncategorized	<					<			ζ.	
Hill-Collins,Margaret	Uncategorized	<									
Mcfarlane, Christine	Uncategorized	<									
Elderserve Long Term Hith Car	Uncategorized										
Bond Annette Louise Md	Uncategorized										
Open Door Family Medical Center Inc	Uncategorized										
Michelle Dunn	Uncategorized	<	~		<	<	<	<	<	<	<
Jennifer Lozada	Uncategorized	<	<		<	<	<	<	<	<	<
Cah Orange Cnty Doh Div Phn	Uncategorized										
Leah Brennan, Ot	Uncategorized	<									
Elayne Helfgott	Uncategorized										
Kathleen Moloney	Uncategorized	<	<		<		<			<	
Chris Pulakos	Uncategorized	<	<		<		<			<	
Todd Laguerre	Uncategorized	<	<		<		<			<	
Elizabeth K Seng	Uncategorized	<	<		<	<	<	<	<	<	<
Chdfs, Inc./ The Center For Human Development And Family Services	Uncategorized										
Ronald Baker	Uncategorized	<	<		<		<			<	
Dr. Kenny Schwartz	Uncategorized										
St Josephs Hosp	Uncategorized	<	<	<	<	<	<	<	<	<	<
Genaro Hernandez	Uncategorized	<	<		<	<	<	<	<	<	<
Cah Orange Cnty Cpa	Uncategorized										
Hammous,Ayman	Uncategorized	<									
Paul Partridge	Uncategorized										
Vidalon Jennifer	Uncategorized	<	<	<	<	<	<	<	<	<	<
Dumont Center Rehab & Nrs Care	Uncategorized										



Page 819 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name	Provider Category 2	2.a.i	2.a.iii 2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Town Total Health Llc	Uncategorized									
Linda Kaplan	Uncategorized	<	<	<		<			<	
Susan Ohanesian	Uncategorized	<				<			<	
Mirelva Colon, Lmhc, Casac-T	Uncategorized									
Michelle Chang	Uncategorized									
Neesha Bastien	Uncategorized	<	<	<	<	<	<	<	<	<
Peter Marino	Uncategorized	<	<	<		<			<	
Summit Park Hospital Rockland	Uncategorized									
Slater, Walter Crna	Uncategorized									
Lexington Ctr For Recovery	Uncategorized	<	<	<		<			<	
Salem Hills Rehab & Nrs Ctr	Uncategorized									
Beth K Boyarsky Md	Uncategorized	<	<	<		<			<	
Nadine Katz	Uncategorized	<	<	<	<	<	<	<		<
Desyr, Marie	Uncategorized	<								
Sprain Brook Manor Rehab Llc Nh	Uncategorized									
Thomas Federn	Uncategorized	<	<	<		<			<	
Maria Romano	Uncategorized	<	<	<	<	<	<	<		<
Vanessa Taha	Uncategorized	<	< <	<	<	<	<	<	<	<
Maryana Koshyk	Uncategorized	<	<	<	<	<	<	<		<
Thomas,Julie	Uncategorized									
William Margiotta	Uncategorized	<	<	<		<			<	
Hima Vadakel	Uncategorized	<	<	<	<	<	<	<	<	<
Alma Derosa	Uncategorized	<	<	<		<			<	
Felder,Perrin	Uncategorized	<								
Putnam Family & Comm Ser Mh	Uncategorized	<	<	<		<			<	<
Richard G. Miller	Uncategorized	<	<	<		<			<	
Dr. Margharet Zaborskis, Dds	Uncategorized	<								
Sarah Church	Uncategorized	<	<	<	<	<	<	<	<	<
Carol Strauss	Uncategorized	<	<	<		<			<	
Med-World Acquisition Corp	Uncategorized									
Ronda Facchini	Uncategorized	<	<	<	<	<	<	<	<	<



Page 820 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Phelps Memorial Hospital (Bh Inpatient Psychiatric)	Uncategorized										
Enrico Tobias	Uncategorized	<	<		<	<	<	<	<	<	<
Cbhs- Westchester Jewish Community Services - Home Health Services	Uncategorized	<	<		<		<			<	
Hudson Valley Care Coalition-Orange County Dept. Of Health	Uncategorized										
Ucp Of Westchester Icf 2	Uncategorized										
Santiago Betancourt	Uncategorized	<	<		<	<	<	<	<	<	<
Rockland County Health DeptPrimary Care	Uncategorized										
Delroy Coleman	Uncategorized	<	<		<	<	<	<	<	<	<
Hiushan Susan Ng	Uncategorized	~	<		<	<	<	<	<	<	<
Amelia Gritman	Uncategorized										
Mason , Mark	Uncategorized										
Sonila Sema	Uncategorized	<	<	<	<	<	<	<	<	<	<
Trelan Holder	Uncategorized										
Blake Holl	Uncategorized	<	<		<	<	<	<	<	<	<
Elizabeth Ortiz-Schwartz	Uncategorized										
Hospice Of Dutchess/Ulster Ct	Uncategorized										
J & P Watson Inc	Uncategorized										
Christmas Thomas	Uncategorized	<	<		<	<	<	<	<	<	<
St Josephs Hosp Of Yonkers Ny	Uncategorized	~	<	<	<	<	<	<	<	<	<
The Wartburg Residential Community, Inc. Dba Wartburg Care At Home	Uncategorized										
Elant At Newburgh Adhc	Uncategorized										
Robinson, lonez A	Uncategorized	~									
Ineson, Paul A Crna	Uncategorized										
Lynny Bargas	Uncategorized										
Linda Primus	Uncategorized	<	<		<	<	<	<	<	<	<
Provider-Hamaspik Of Rockland	Uncategorized										
Tufano,Louis	Uncategorized	~									
Moshe Sadofsky	Uncategorized	<	<		<	<	<	<	<	<	<
Siegel-Zucker,Joy	Uncategorized	<									
Yasmine Saad	Uncategorized	<	<		<	<	<	<	<	ζ.	<



Page 821 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	<			<		<		<	<	Uncategorized	Jessica Robie
<	<	<	<	<	<	<		<	<	Uncategorized	Michael Arvystas
<	<	<	<	<	<	<	<	<	<	Uncategorized	Nyack Hsp
										Uncategorized	Conifer Park
<	<	<	<	<	<	<	<	<	<	Uncategorized	Mount Vernon Hospital
										Uncategorized	United Hospice Of Rockland
<	<	<	<	<	<	<	<	<	<	Uncategorized	Carlson, Jeffrey J Md
<	<	<	<	<	<	<		<	<	Uncategorized	Cid Francisco Divinagracia
<	ζ.	<	<	ζ.	<	<		<	<	Uncategorized	Ashley Stackpole
<	<	<	<	ζ.	<	<		<	<	Uncategorized	Astrid Louis
									<	Uncategorized	Goldberg, Debra L
									<	Uncategorized	St Cabrini Nursing Home Adhc
										Uncategorized	Tarrytown Hall Care Ctr
										Treatment?Center Uncategorized	Centerlight?Healthcare?Diagnostic?&?Treatment?Center
<	<	<	<	<	<	<		<	<	Uncategorized	Atif Mahmood
	<			<		<		<	<	Uncategorized	Orange Cnty Rehab-Occupations
<	<	<	<	<	<	<		<	<	Uncategorized	Melanie Aure
<	<	<	<	<	<	<		<	<	Uncategorized	Tania Shiminski-Maher
<	<	<	<	<	<	<		<	<	Uncategorized	Donald Janowitz
<	<	<	<	<	<	<		<	<	Uncategorized	Andrea Kazlas
<	<	<	<	<		<		<	<	Uncategorized	Kelly-Geraghty, Annmarie
<	<	<	<	<	<	<		<	<	Uncategorized	Claudia Chang
										Uncategorized	Vnsny Community Health Services
										Uncategorized	Hospice Care In West/Putnam I
										Uncategorized	Silverman , Hope
										Uncategorized	Rockland County Mh
<	<	<	<		<			<	<	Uncategorized	Raice, Hanna S.
	<			<		<		<	<	Uncategorized	Alyssa Cole
										Uncategorized	Sevgi Ercan
	<			<		<		<	<	Uncategorized	Diana Woodworth
	<			<		<		<	<	Uncategorized	Jesus Cuzo
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	ne Provider Category	Provider Name
									cts	Participating in Projects	



Page 822 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Note of Change (1) Provided Name Provided Change (1) Sale		Participating in Projects	ects										
Discolario Dis	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Incatesportzed Inca	St Josephs Hsp Nh Of Yonkers	Uncategorized	<	<	<	<	<	<	<	<	<	<	
Bil Rich Uncategorized William	Melissa Thompson	Uncategorized											
Uncategorized Un	Helen Hayes Hospital Rhcf	Uncategorized											
	Cluster Inc	Uncategorized											
Uncategorized Impaired Impa	Amy Ghio	Uncategorized											
Ing & Rehab Uncategorized Uncatego	Brittany R Cohen	Uncategorized	<	<		<	<	<	<	<	<	<	
Linaw Uncategorized X	Crown Center Nursing & Rehab	Uncategorized											
Limsw Uncategorized X	Abby Grasso	Uncategorized	<	<		<		<			<		
Uncategorized	Horelick, Alexander Lmsw	Uncategorized	<	<	<	<	<	<	<	<	<	<	
sing Home Uncategorized W	Ross Fuller	Uncategorized	<	<		<	<	<	<	<	<	<	
Care Center Uncategorized X	Peninsula Gen Nursing Home	Uncategorized											
are Center Uncategorized	Valdovinos, Monica	Uncategorized	<	<		<		<			<		
Iter Uncategorized Image (prized) Image (prized) <td>Schaffer Extended Care Center</td> <td>Uncategorized</td> <td><</td> <td></td>	Schaffer Extended Care Center	Uncategorized	<	<	<	<	<	<	<	<	<	<	
Mer Uncategorized X	Robert Dzhurayev	Uncategorized	<	<		<	<	<	<	<	<	<	
lith & Rehab Uncategorized Image: Control of the contr	Putnam Hospital Center	Uncategorized	<	<		<	<		<	<	<	<	
Ilth & Rehab Uncategorized W <td>Lupe Gallegos</td> <td>Uncategorized</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td></td>	Lupe Gallegos	Uncategorized	<	<		<	<	<	<	<	<	<	
Uncategorized X <	Sarah Neuman Ctr Hlth & Rehab	Uncategorized	<										
Uncategorized Image: Color Soft <	Steven M Safyer	Uncategorized	<	<		<	<	<	<	<	<	<	
Uncategorized Uncatego	Brian Currie	Uncategorized	<	<		<	<	<	<	<	<	<	
Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized X	Shari Rosenthal-Eck	Uncategorized											
Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Vicategorized	Jason Pagan	Uncategorized											
Uncategorized Uncategorized Uncategorized Value Value Value <t< td=""><td>Mary Mcgovern</td><td>Uncategorized</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Mary Mcgovern	Uncategorized											
Uncategorized	Taconic Pharmacy Inc	Uncategorized											
Uncategorized	Lauren Mandel	Uncategorized											
Incategorized Incatego	Christina Glenn	Uncategorized	<	<		<		<			<		
f Uncategorized Uncategorized Image: Comparison of the comparison o	Patricia G Botet	Uncategorized	<	<		<	<	<	<	<	<	<	
Uncategorized Uncategorized Uncategorized Image: Control of the	United Hebrew Geri Ctr Snf	Uncategorized	<										
Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized	Bethel Nrs & Reh Ctr Adhc	Uncategorized											
Uncategorized	A Sydney Madden	Uncategorized											
Uncategorized	Michela Catalano	Uncategorized	<	<		<	<	<	<	<	<	<	
	Carlos Monserrate	Uncategorized	<	<		<		<			<		




Page 823 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

										Uncategorized	The Rye Asc Llc
<	<	<	<	<	<	<	<	<	<	Uncategorized	St Josephs Hosp
										Uncategorized	Dr. Nora Ruiz
	<			<		<		<	<	Uncategorized	Michael Goldblatt
	<								<	Uncategorized	Human Dev Ser Westchester Mh
<	<	<	<	<	<	<		<	<	Uncategorized	Asma Mirza
<	<	<	<	<	<	<		<	<	Uncategorized	Michael Lace
	<			<		<		<	<	Uncategorized	Hudson Valley Care Coalition-Rockland Psychiatric Center
<	<	<	<	<	<	<		<	<	Uncategorized	Jeanette Kobel
										Uncategorized	Elizabeth Seton Pediatric Center
										Uncategorized	Hospitality House Tc Inc.
<	<	<	<	<		<		<	<	Uncategorized	Ashir,Rodney L
										Uncategorized	Walgreen Eastern Co Inc 02180
<	<	<	<	<		<	~	<	<	Uncategorized	St Johns Riverside Hospital
	<			<		<		<	<	Uncategorized	Marlene Bastien
<	<	<	<	<	<	<	~	<	<	Uncategorized	Rosanna Broccoli
									<	Uncategorized	Reynolds,Mable 1
										Uncategorized	Belvedere Health Services Llc
	<			<		<		<	<	Uncategorized	Occupations, Inc. /Medicaid Transportation
									<	Uncategorized	Onyedika, Ifeanyi
										Uncategorized	Kathleen Voss
<	<	<	<	<	<	<		<	<	Uncategorized	Vandette Carter
										Uncategorized	Crestview Manor Alp
						_				Uncategorized	Phelps Medical Associates Pc
<	<	<	<	<	<	<		<	<	Uncategorized	Michelle Villanueva
									<	Uncategorized	Rosado, William
										Uncategorized	Sancia Wellness Inc
	<			<		<		<	<	Uncategorized	Gail Alexander
<	<	<	<	<	<	<		<	<	Uncategorized	Sharon Tsadik 1
										Uncategorized	Hamaspik Of Rockland County Inc
									<	Uncategorized	Tovera, Camille
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									cts	Participating in Projects	



Page 824 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Erez Harari	Uncategorized	<	<		<	<	<	<	<	<	<
Cindy Scullion	Uncategorized	<	<		<		<			<	
Sarah Fisher	Uncategorized	<	<	ζ.	<	<	<	<	<	<	<
Jennifer Radcliffe	Uncategorized	<	ζ.		ζ.		<			<	
Gabrielle Pezzulo	Uncategorized	<	ζ.		ζ.	ζ.	ζ.	<	ζ.	<	<
Putnam Nursing & Rehab Ctr	Uncategorized										
Sandra Abitbol	Uncategorized	<	ζ.		ζ.		ζ.			<	
Port Chester Nur & Rehab Ctr	Uncategorized										
Grand Manor N & R Center	Uncategorized										
Janine Arceri	Uncategorized	<	<		<		<			~	
Cardinal Health Partners Ipa,Llc	Uncategorized										
Lynn Clements-Northland	Uncategorized	<	<	<	<	<	<	<	<	<	<
B Stern Physical Therapy Inc	Uncategorized										
Resolution Rx Inc	Uncategorized										
Prime Home Health Services	Uncategorized										
Azor Home Care	Uncategorized	<									
Mary E Nugent	Uncategorized	<	<		<	<	<	<	<	<	<
Altema-Benoit, Suzette Fnp	Uncategorized										
Brobbey, Margaret	Uncategorized	<									
Javier Santos-Cubina	Uncategorized	<	<		<	<	<	<	<	<	<
Joyce Bellish	Uncategorized	<					<			<	
Juliet Davis	Uncategorized	<	<		<	<	<	<	<	<	<
Calvin Mcfarlane	Uncategorized	<	<		<	<	<	<	<	<	<
Kathy Winston-Reno	Uncategorized	<	<		<		<			<	
Stephanie Olear	Uncategorized	<	ζ.		ζ.		<			<	
Grossman, William	Uncategorized										
Berkshire Farm Center	Uncategorized										
Le-Mac Pharmacy Inc	Uncategorized										
Karen Catania, SIp	Uncategorized	<									
Rosenblum, Ruth	Uncategorized	<	ζ.		<		ζ.			<	
Marchant, Karen	Uncategorized	<	<		<		<			<	




Page 825 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Clark Orango Cirrly Dolt DRIVINET Provider Catalogory As Justi 1 2 Aur 2	:	Participating in Projects	jects	- -		-	–	; -				
Cob Div Prin Uncasioporized Beath Dopt Uncasioporized In Habilit Contait Uncasioporized In Habilit Contait Uncasioporized Uncasioporized In Habilit Contait Uncasioporized In Habilit Contait	Provider Name	Provider Category	2.a.i	2.a.iii		2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
beath Depth Uncategorized Image of the control of the	Cah Orange Cnty Doh Div Phn	Uncategorized										
refine 35 Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Viral Vira	Orange County Health Dept	Uncategorized										
The belight Center between the control of the contr	Cp Of Westchester Inc #3	Uncategorized										
	Middletown Comm Health Center	Uncategorized										
Coline	Peccerillo,Michael	Uncategorized	<									
No line Uncategorized C C C C C C C C C	Jawonio Mh	Uncategorized	<	<		<		<		<	<	<
NO Inc Uncategorized M	David Schools	Uncategorized	<	<		<		<			<	
Meshab Cant	Walgreen Eastern Co Inc	Uncategorized										
& Rehab Cent Uncategorized C <td>Erin Modesta</td> <td>Uncategorized</td> <td><</td> <td><</td> <td></td> <td><</td> <td></td> <td><</td> <td></td> <td></td> <td><</td> <td></td>	Erin Modesta	Uncategorized	<	<		<		<			<	
no. Uncategorized Image: Control of the	Barnwell Nursing & Rehab Cent	Uncategorized										
nc Uncategorized C	Joanne Pierson	Uncategorized	<	<		<		<			<	
M. Uncategorized V	Best Healthcare Inc	Uncategorized										
M. Uncategorized X	Willcare Lthhcp	Uncategorized										
M. Uncategorized X	Levine, Andrew	Uncategorized	<	<		<		<			<	<
ys Arc Uncategorized X	Acevedo, Sandra M.	Uncategorized	ζ.	<	<	<		<	<	<	<	<
Content Cont	Sullivan County Nys Arc	Uncategorized										
Uncategorized Uncategorize	St Johns Riverside Hsp Ai	Uncategorized	<	<	<	<		<	<	<	<	<
ad Long Term Inc Uncategorized age Inc Uncategorized mour Dr Iof Uncategorized Uncategorized uncategorized unc	St Josephs Hosp	Uncategorized	<	<	<	<	<	<	<	<	<	<
ad Long Term Inc Uncategorized Image Inc Uncategorized Image Inc Image Inc<	Darrell Looney	Uncategorized										
age Inc Uncategorized Import Dr. Inf Uncategorized Import Dr. Inf Import Dr. Inf </td <td>Catholic Managed Long Term Inc</td> <td>Uncategorized</td> <td></td>	Catholic Managed Long Term Inc	Uncategorized										
mour Dr Icf Uncategorized Uncategori	Crystal Run Village Inc	Uncategorized										
Sshrut Ridge Uncategorized Scholle Mh Uncategorized Scholle Mh Scholle Mh <th< td=""><td>Crystal Run Seymour Dr Icf</td><td>Uncategorized</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Crystal Run Seymour Dr Icf	Uncategorized										
Rochelle Mh Uncategorized V	Crystal Run Chestnut Ridge	Uncategorized										
A Uncategorized V <	Choice Of New Rochelle Mh	Uncategorized	<								<	
A Uncategorized S <	Carroll, Alison	Uncategorized	ζ.	<		<		<			<	<
A Uncategorized Uncategorized V Ni Uncategorized Uncategorized V Uncategorized V V V <	Cynthia Saglam	Uncategorized	ζ.	ζ.		<	<	<	<	<	<	<
ni Uncategorized _mhc, Casac Uncategorized Uncategorized	Keenan, Patricia A	Uncategorized	<									
Uncategorized V <	Rajan Baranwal	Uncategorized	ζ.	<		<		<			<	
nc, Casac Uncategorized Uncategorized V	Diane Khorassani	Uncategorized	<	<	<	<	<	<	<	<	<	<
Uncategorized	Lisa Lagattuta, Lmhc, Casac	Uncategorized										
	Kaitlynn Messinger	Uncategorized	<	<		<	<	<	<	<	<	<



Page 826 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Lorentz,Raymond	Uncategorized	<									
Lovelace, Todd D Md	Uncategorized										
Hudson River Healthcare Inc	Uncategorized	<	~		<	<		<	ζ.	<	<
Carol Cohen-Romano	Uncategorized	<	~		<	<	<	<	ζ.	<	<
St Josephs Rehab Center Inc	Uncategorized										
Laura Specht	Uncategorized	<									
Patrice Tyler	Uncategorized	<	~		<	<	<	<	ζ.	<	<
Johanna Gersten	Uncategorized										
Joan Glickman	Uncategorized	<	>		<	<	<	<	<	<	<
Batson, Margaret K	Uncategorized	<									
Kelly A Syracuse	Uncategorized	~	<		<	<	<	<	<	<	<
Lauren Casaletto, Pt	Uncategorized	~									
Demonterey, Martha	Uncategorized	<	<		<		<			<	
Rena Garbow, Ot	Uncategorized	<									
Demetri Bartley	Uncategorized	<	<		<	<	<	<	<	<	<
Mary Pressman, M.D.	Uncategorized										
All Pro Home & Health Care Services	Uncategorized										
Hudson Valley Home Care Inc	Uncategorized	<	<		<	<		<	<	<	<
Medical Arts Sanitarium	Uncategorized	<			<		<			<	
Sewell, Regina	Uncategorized	<	<		<		<			<	
Robert Burk	Uncategorized	<	<		<	<	<	<	ζ.	<	<
Arturo Casadevall	Uncategorized	<	<		<	<	<	<	<	<	<
Jennifer Persaud	Uncategorized	<	<		<	<	<	<	<	<	<
Summer Lofton	Uncategorized	<	<		<	<	<	<	<	<	<
Westline Prophete	Uncategorized	<	<		<		<			<	
Dutchess County Office For The Aging	Uncategorized										
Emergency Medical Assoc Sound Shore	Uncategorized										
Conifer Park	Uncategorized										
Monegro, Francisco	Uncategorized	<									
Rockland Pc Act	Uncategorized	<	<		<		<			<	
Dikiy,Elvart	Uncategorized	<									



Page 827 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<		<	<	a	Uncategorized	Patricia Penny
										0	Uncategorized	Albert Graziosa, Md
										0	Uncategorized	Dale Figueroa, Lmsw
										0	Uncategorized	Blythedale Childrens Hospital
<	<	<	<	<	<	<		<	<	0	Uncategorized	Susana Correia
<	<	<	<	<	<	<	<	<	<	0	Uncategorized	Alison Abrams
									<	0	Uncategorized	Renner, Mercy
	<			<					<	0	Uncategorized	Donald Johnson
<	<	<	<	<	<	<		<	<	0	Uncategorized	Layal Rabadi-Garcia
										0	Uncategorized	Dutchess Care Alp
<	<	<	<	<	<	<	<	<	<	0	Uncategorized	Elyse Beyers
									<	0	Uncategorized	Milagros Torres, Ot
									<	0	Uncategorized	Pomerantz,Casey
										0	Uncategorized	Tammie Brodie
									<	0	Uncategorized	Royer,Erin
										0	Uncategorized	Cah Skip Of New York Inc
<	<	<	<	<	<	<	<	<	<	0	Uncategorized	St. Joseph'S Hospital, Yonkers-Pharmacy
<	<	<	<	<	<	<		<	<	0	Uncategorized	Kerron Gilford
<	<	<	<	<	<	<	<	<	<	0	Uncategorized	Isaura Delossantos
<	<	<	<		<			<	<	0	Uncategorized	Zoraida Torres
										<u>a</u>	Uncategorized	Sancia Wellness Inc.
	<			<		<		<	<	d	Uncategorized	Conrad Johnson
										O.	Uncategorized	Avalon Assisted Living & Wellness Center
	<			<		<		<	<	d	Uncategorized	Patt Smith
<	<	<	<		<	<		<	<	d	Uncategorized	Northern Dutchess Hospital
										CL.	Uncategorized	Bon Secours Comm Hosp
<	<	<	<	<	<	<		<	<	d	Uncategorized	Bianca R Campanella
	<			<		<		<	<	ů.	Uncategorized	Deborah Adams
										d	Uncategorized	Walgreen Eastern Co Inc
										<u> </u>	Uncategorized	Arms Acres
<	<	<		<		<		<	<		Uncategorized	Jawonio-Consumer Directed Personal Assistance
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category		Provider Name
									ts	Participating in Projects		



Page 828 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Hudson Valley Care Coalition-Phelps Memorial Hospital Association	Uncategorized											
Desiervo, Frank	Uncategorized	<	ζ		\		ζ			ζ.		
Laurie Siegel	Uncategorized											
Elena Pulver	Uncategorized	<	<		<	<	ζ.	〈	<	<	<	
Evans,Patricia	Uncategorized	<										
Rockland Children'S Psychiatric Center - Yonkers Day Treatment	Uncategorized											
St Josephs Hosp	Uncategorized	<	<	〈	〈	<	<	ζ.	<	ζ.	<	
Rhoda Charles	Uncategorized	<	<		<		<			<		
Corinne Belloise	Uncategorized											
Patricia Hampel	Uncategorized	<	<		<		<			<		
Dana M Moore	Uncategorized	<	<		<	<	<	<	<	<	<	
Kristina Curry	Uncategorized											
Kristina Peckins	Uncategorized	<	<		<		<			<		
Brandon Beauchamp	Uncategorized	<	<		<		<			<		
Phil Heffernan	Uncategorized	<	<		<		<			<		
Linda Hicks	Uncategorized	<	<		<		<			<		
Greater Hudson Valley Fam Hlt, The	Uncategorized	<	<		<			<	<	<	<	
Kummel, Patricia	Uncategorized											
Karl Krause	Uncategorized											
Clarkstown Pediatric Assoc Pc	Uncategorized											
Aguilar, Jacqueline	Uncategorized											
Walgreen Eastern Co Inc	Uncategorized											
Living Independently For The Elderly Inc Bethel Lhcsa	Uncategorized											
Temitope A Ayeni	Uncategorized	<	<		<	<	<	<	<	~	<	
Susan Rossbach	Uncategorized	<	<		<		<			<		
Jillian Cullinane	Uncategorized	<	<		<	<	<	<	<	<	<	
Angela Cheng	Uncategorized	<	<		<	<	<	<	<	<	<	
Paz Diana	Uncategorized	<	<	<	<	<	<	<	<	<	<	
Faigy Friedman	Uncategorized											
Christopher Jacobson	Uncategorized	<	<		<			<	<	<	<	
Yen B Le	Uncategorized	<	<		<	<	<	<	<	<	<	



Page 829 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Provider Name Provider Centagoy 2.3		Participating in Projects	cts									
uses Uncase portaced EXECTION IN INTERPORTACE EXECUTION IN INTERPORTACE EXEC	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Service Reh A Nrs Uncasegorized Un	Dr. Unce Varughese											
Asciblesser Uncategorized 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2	Schnurmacher Center Reh & Nrs	Uncategorized										
Montesportzed Montesportze	Family Svc Of Westchester	Uncategorized	ζ.	<		<		~			<	<
Uncategorized	James Masiello	Uncategorized	ζ.	<	<	<	<	~	<	<	<	<
Uncategorized Uncategorized Implementation Implement	Peter Wolstein	Uncategorized										
Uncategorized	Bonaparte,Lisa	Uncategorized	ζ.									
Uncasegorized	Beth Taylor	Uncategorized	<	<		<	<	~	<	<	<	<
u Uncategorized Image: Control of the c	Kim Youchah	Uncategorized	<	<		<			<	<	<	<
onli Uncategorized X	James Pappas	Uncategorized	<	<		<		~			<	
nA Uncategorized x	Jennifer Dimitriou	Uncategorized	<	<		<	<	~	<	<	<	<
IA Uncategorized Image of the contract of the contrac	Rhonda Maddaloni	Uncategorized	<	<		<		<			<	
Uncategorized Uncategorized V <td>Abdullahi,Umma A</td> <td>Uncategorized</td> <td><</td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td>	Abdullahi,Umma A	Uncategorized	<									
Uncategorized	Antonio Gomez	Uncategorized										
Ik Uncategorized Image of the control o	Robin Kaplan	Uncategorized	<	<		<		<			<	
kk Uncategorized X	Inpatient Hospitalist Services Of N	Uncategorized										
Uncategorized IX	Rudolph Moravek	Uncategorized	<	<		<	<	<	~	<	<	<
on Uncategorized IX	Esther Terebelo	Uncategorized	<	<		<	<	<	~	<	<	<
on Uncategorized X	Saul B Gomez	Uncategorized	<	<		<	<	<	~	<	<	<
son Uncategorized X	Leiana Richardson	Uncategorized	<	<		<	<	<	~	<	<	<
Uncategorized W W W W W W W W W W W W W W W W W W W	Georgette Goldson	Uncategorized	<	<		<	<	<	<	<	<	<
Uncategorized Uncategorized Image: Control of the cont	Tracy Gard	Uncategorized	<	<		<	<	<	~	<	<	<
Incategorized Incatego	Miller, Judy	Uncategorized										
Anglin Uncategorized V	Rabins, Delores	Uncategorized	<									
anos Uncategorized V	Brian Lui	Uncategorized	<	<		<	<	<	<	<	<	<
Anglin Uncategorized V	Tanisha Castellanos	Uncategorized	<	<		<		<			<	
Anglin Uncategorized Image: Control of the control of	Rachel Lewis	Uncategorized	ζ.	<		<		<			<	
Uncategorized V <	Pauline Calvert-Anglin	Uncategorized	<					<			<	
S Uncategorized V V V V V V V V V V V V V V V V V V V	Jopal Bronx, Llc	Uncategorized										
S	Alexander Ly	Uncategorized	ζ.	<		<			<	<	<	<
	Beth Abraham Health Services	Uncategorized										
	Metropolitan Jewish Hm Care	Uncategorized										



Page 830 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Mccartney, Tara	Uncategorized	<	<	<		<			<		
Reilly-Fallon,Kathleen	Uncategorized	<									
Premier Nursing Services	Uncategorized										
Phelps Memorial Hsp Assoc	Uncategorized										
Henderson, Sharon	Uncategorized	<									
Malka,Dorite	Uncategorized	<									
Ellis, Louise	Uncategorized	<	<	< <	ζ.	<	ζ.	<	ζ.	<	
Michael Camargo	Uncategorized										
Isabella Leviyev	Uncategorized	<	<	<	<	<	<	<	<	<	
Inna Gedzberg	Uncategorized	<	<	<	ζ.	<	<	<	<	<	
Wendolyn Selby	Uncategorized										
Richard Brondsky	Uncategorized	<	<	<		<			<		
Best Choice Home Health Care	Uncategorized										
Montefiore New Rochelle Hosp	Uncategorized	<	<	< <	<	<	<	<	<	<	
Doj Operations Associates Llc	Uncategorized	<					<				
Michael Li	Uncategorized	<	<	<	<	<	<	<	<	<	
Mary Fedor	Uncategorized										
Nyack Manor Nh Snf	Uncategorized										
Somers Manor Nursing Home Inc	Uncategorized										
Margaret Tietz Center For Nur	Uncategorized										
Mario Montoni	Uncategorized										
Alma Villegas-Schwalbenbe	Uncategorized										
Hudson Valley Care Coalition-Facial Plastic, Reconstructive & Laser Surgery Plic	Uncategorized										
James D Faix	Uncategorized	<	<	<	ζ.	<	<	<	<	<	
Pikoulas, Gabrielle	Uncategorized	<									
Bestcare Company	Uncategorized										
Ji, Haiyun	Uncategorized	<									
Hudson Valley Care Coalition-Hudson River Healthcare, Inc.	Uncategorized	<	<	<	<		<	<	<	<	
Conifer Park	Uncategorized										
Gina Matthews	Uncategorized	<	<	<		<			<		
Erica Elkin	Uncategorized	<	<	<	<	<	<	<	<	<	



Page 831 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<			<				<	<	Uncategorized	Orange County Department Of Mental Health
<	<	<	<	<	<	<		<	<	Uncategorized	Maria Loverde
									<	Uncategorized	Parikh, Ashok
<	<			<		<		<	<	Uncategorized	Young, Roger
										Uncategorized	Anderson Center For Autism, Sed
									<	Uncategorized	Bermudez, Michael
										Uncategorized	Walgreen Eastern Co Inc 2122
<	<	<	<						<	Uncategorized	Simeon Schwartz
										Uncategorized	Catskill Regional Medical Ctr
										Uncategorized	Wingate At Beacon
<	<	<	<			<		<	<	Uncategorized	Osmaan Minhas
<	<	<	<	<	<	<		<	<	Uncategorized	Lucy Panicker
<	<			<		<		<	<	Uncategorized	Family Services Of Westchester
<	<	<	<	<	<	<	<	<	ζ.	Uncategorized	Celina Duran
<	<	<	<	<	<	<		<	ζ.	Uncategorized	Eunice Aguda
										Uncategorized	Jeanette Calara
	<			<		<		<	<	Uncategorized	Hudson Valley Care Coalition-Rockland Psychiatric Center
									<	Uncategorized	Vincent,Myriam
										Uncategorized	Hudson Valley Care Coalition-Orange County Dept. Of Health
	<			<		~		<	<	Uncategorized	Deena Mogel
										Uncategorized	Walgreen Eastern Co Inc
										Uncategorized	Hudson Valley Care Coalition-Orange County Dept. Of Health
										Uncategorized	Orange County Cerebral Palsy Assoc
										Uncategorized	Robin Goldstein
<	<	<	<		<	~		<	<	Uncategorized	Mcdowell Meredith Borham
										Uncategorized	Search For Change Inc
										Uncategorized	Lata Mcginn
<	<	<	<		<	<		<	<	Uncategorized	Vassar Brothers Med Ctr
<	<			<				<	<	Uncategorized	Orange Cnty Dept Mental Healt
										Uncategorized	City Medical Of Upper East Side, Pllc
	<			<		<		<	<	Uncategorized	Anthony Zuccaro
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 832 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	ts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Colleen Faust	Uncategorized	<	<		<		<			<	
Paul Holt	Uncategorized	<	<		<		<			<	
Shumaila Rangoonwala	Uncategorized	<	<		<	<	<	<	<	<	<
Rosangela Alicea	Uncategorized	<	<				<			<	<
Audrey Walker	Uncategorized	<	<		<	<	<	<	<	<	<
Roscoe Community Nh Adhc Inc	Uncategorized										
Navina Charles	Uncategorized	<	<		<	<	<	<	<	<	<
Rashmi George	Uncategorized										
Saint Josephs Medical Center Mh	Uncategorized	<	ζ.	<	<	ζ.	<	ζ.	ζ.	<	<
Jawonio Inc	Uncategorized	<	<		<		<		<	<	<
Tara Maloney	Uncategorized	<	<	<	<	<	<	<	<	<	<
Renee D Semenick	Uncategorized	<	<		<	<	<	<	<	<	<
Pine Plains Pharmacy Inc	Uncategorized										
Rockland Mobile Care, Inc.	Uncategorized										
Sullivan Cnty Pub Hlth Ser	Uncategorized										
Toksoz B Karasu	Uncategorized	<	<		<	<	<	<	<	<	<
Jacob Perlow Hospice	Uncategorized										
Baltazar, Maria	Uncategorized	<									
Fischetti, Michele	Uncategorized	<									
Wilson, Paul	Uncategorized	<	<		<		<			<	
London, Hailey	Uncategorized	<									
Rilc Inc Semp	Uncategorized										
John Duch	Uncategorized										
Jennifer Povill	Uncategorized	<	<		<		<			<	
Hudson Valley Care Coalition-Jewish Family Service Of Orange County, Inc	Uncategorized										
Terrace Health Care Center	Uncategorized										
Snagg, Jacinta	Uncategorized	<									
Michael A Brownlee	Uncategorized	<	<		<	<	<	<	<	<	<
Israel D Goldman	Uncategorized	<	<		<	<	<	<	ζ.	<	<
John Bosworth	Uncategorized	<	<		<	<	<	<	<	<	<
Sandra Smith	Uncategorized										



Page 833 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	in Projects		4					_	
Provider Name	Provider Category	2.a.i 2.a.iii	i 2.a.iv 2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Schiraldi,Michael	Uncategorized	<								
Audrey Julian	Uncategorized									
Arms Acres	Uncategorized									
Mental Health Association In	Uncategorized									
Hrnc Operating Llc	Uncategorized									
Jewish Home Lifecare Community Serv	Uncategorized	<								
Chris Cirrone	Uncategorized	<	<		<			<		
Stanislav Lando	Uncategorized	<		<	<	<	<	<	<	
Allison, Katherine	Uncategorized	<								
Mills Pond Nursing & Rehab Ctr	Uncategorized									
Anna Letton	Uncategorized	<	<	<	<	~	<	<	<	
Hernandez, Nelly	Uncategorized									
Andrew,Sarah	Uncategorized	<								
Priority Home Care, Inc.	Uncategorized									
Anthony Antunovic	Uncategorized				<			<		
Selamawit Yohannes	Uncategorized	<		<	<	~	<	<	<	
Lea Marbe	Uncategorized			<	<	<	<	<	<	
Harris Goldstein	Uncategorized	<	<	<	<	<	<	<	<	
Danny Naifeh	Uncategorized	<		<	<	~	<	<	<	
Rafferty, Brian Rpa-C	Uncategorized									
Ucpa Of Putnam & So Dutchess	Uncategorized									
Erin Anthony	Uncategorized	<	<	<	<	<	<	<	<	
Jeanine Bowen	Uncategorized	<	<	<	<	<	<	<	<	
Dunning,Annmarie	Uncategorized	<								
Morningside Acquisition I Llc	Uncategorized									
Paula Campbell	Uncategorized									
Linda Callis-Bennett	Uncategorized	<	<		<			<		
Fay,Terese Noel	Uncategorized	<								
University Nursing Home Snf	Uncategorized	<				<				
Jewish Home & Hosp For Aged	Uncategorized	<								
Salvatore Lomonaco	Uncategorized	<	<	<	<	<	<	<	<	



Page 834 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	<			<		<		<	<	Uncategorized	Karen Buttacovoli
<	<			<		<		<	<	Uncategorized	Kass,Amy
<	ζ.	<	<	<	<	<		ζ.	<	Uncategorized	Sasheen Ferguson
<	<	<	<	<	<	<		<	<	Uncategorized	Nicole Noveck
										Uncategorized	Tammy Kucharik
<	<	<	<	<	<	<	<	<	<	Uncategorized	St Josephs Hosp
									<	Uncategorized	Brynn Gill, Slp
									<	Uncategorized	Maruyama,Ryo
	<			<		<		<	<	Uncategorized	Blumenthal, Charlotte
										Uncategorized	Sea-Crest Health Care Center
										Uncategorized	West Ledge Rehab & Nursing Ctr
										Uncategorized	Valley View Ctr Nrs Care & Rehab
									<	Uncategorized	Thompson,Rhona D
	<			<		<		<	<	Uncategorized	Michelle Mooney
<	<	<	<	<	<	<	<	<	<	Uncategorized	Amrutha Panakkal
	<			<		<		<	<	Uncategorized	Hudson Valley Care Coalition-Rockland Psychiatric Center
	<			<		<		<	<	Uncategorized	Joyce Lyons
									<	Uncategorized	Kleinau,Diane
<	<	<	<	<	<	<		<	<	Uncategorized	Nicole Ferrara
<	<	<	<	<	<	<		<	<	Uncategorized	E. John Gallagher
										Uncategorized	Dominican Sister Family Healt
										Uncategorized	Richard C Ward A T C
	<			<		<			<	Uncategorized	Milone, Richard D Md
										Uncategorized	Lauren Grant
<	<	<	<	<	<	<		<	<	Uncategorized	Katherine Borkacki
										Uncategorized	Dr. Pratik Gandhi
	ζ.			<		ζ.		ζ.	<	Uncategorized	Noll, Louise
									<	Uncategorized	Adalsha, Yasmin
	ζ.			<		<		<	<	Uncategorized	Janice Cornfield
										Uncategorized	Rockland Hospital Guild Inc
										Uncategorized	Peter Sayegh
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 835 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<		<	<	Ulicaleguized	Gene Fill
	<			<		<		<	<	Uncategorized	Trendell, Rosanne
										Uncategorized	Tatyana Zharkovsky
<	<	<		<		<		<	<	Uncategorized	Jawonio Inc
	<			<					<	Uncategorized	Guidance Center, Inc
										Uncategorized	Hhh Home Care, Inc.
										Uncategorized	Achieve Rehab & Nursing Fac
	<			<		<		<	<	Uncategorized	Michael Mcdonnell
<	<	<	<	<	<	ζ.	<	<	ζ.	Uncategorized	Zappone, Melinda Lmhc
	<			<		<		<	<	Uncategorized	Annette Graffeo
<	<			<		<		<	ζ.	Uncategorized	Peck, Douglas
									ζ.	Uncategorized	Fernandez, Danielle
	<			<		<		<	<	Uncategorized	Family Empowerment Council, Inc.
										Uncategorized	Tina Johnson
<	<			<		<		<	ζ.	Uncategorized	Frazier,Carl
<	<	<	<	<	<	<		<	<	Uncategorized	Vera Stein
<	<	<	<	<	<	<		<	ζ.	Uncategorized	Karyn Williams
<	<	<	<	<	<	<		<	<	Uncategorized	Dione Ndiaye
<	<	<	<	<	<	<		<	<	Uncategorized	Milana Badalov
	<			<		<		<	<	Uncategorized	Karen Decher
										Uncategorized	Cardiinal Mccloskey Community Services
										Uncategorized	Cah Childrens Rehabilitation Ctr
<	<	<	<	<	<	<		<	<	Uncategorized	Iris V Tuitt
<	<	<	<	<	<	<		<	<	Uncategorized	Lloyd Bowers
<	<	<	<	<	<	<		<	<	Uncategorized	Judith Bock
	<								<	Uncategorized	Mid Hudson Valley/Arcs Ai
										Uncategorized	Winifred M.Burke Rehab Hospit
										Uncategorized	Dutches Co Dept Mh
<	<	<	<	<	<	<		<	<	Uncategorized	Eileen Lubars
<	<	<	<	<	<	<		<	<	Uncategorized	Archita Patel
	<			<		<		<	<	Uncategorized	Jennifer Tomlinson
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									cts	Participating in Projects	




Page 836 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Jasmine Vigo	Uncategorized	<	<		<	<	<	<	<	<	<
Suneetha Potluri	Uncategorized	<	<		<	<	<	<	<	<	<
Wendy Harbinger	Uncategorized										
Miriam Surval	Uncategorized	<	<		<		<			<	
Zanfardino, Krista	Uncategorized	<	<		<		<			<	<
Schwartz,Cora	Uncategorized	<									
Toni-Ann Mastando	Uncategorized										
Linda Agarwal	Uncategorized	<	<	<	<	<	<	<	<	<	<
Lewis, Allison	Uncategorized	<	<		<		<			<	
Richard Kleefield	Uncategorized	<	<		<	<	<	<	<	<	<
Erlinda Beltran	Uncategorized	<	<		<	<	<	<	<	<	<
Hay,Cheria J	Uncategorized	<									
Kingman, Karolyn	Uncategorized	<									
Justyna Zapolska	Uncategorized	<	<		<	<	<	<	<	<	<
Foster,Joslet	Uncategorized	<									
Westchester Medical Grp Pc	Uncategorized	<						<	<	<	<
Birnbaum,Sheryl	Uncategorized	<	<		<		<			<	
Joel Harris	Uncategorized	<	<		<	<	<	<	<	<	<
Mental Hith Assoc Mh	Uncategorized	<	<				<			<	
Jawonio Inc	Uncategorized	<	<		<		<		<	<	<
Cathy Jo Shuman	Uncategorized	<	<		<		<			<	
Walgreen Eastern Co Inc	Uncategorized										
Beverly Zabriskie	Uncategorized	<	<		<	<	<	<	<	<	<
Children'S Home Of Poughkeepsie	Uncategorized										
Alexandra Archer	Uncategorized	<	<		<	<	<	ζ.	<	<	<
Patil, Sachin	Uncategorized										
Bock, Christy	Uncategorized	<	<		<			ζ.	<	<	<
Herbst, Jessica	Uncategorized	<									
Leong, Heidi	Uncategorized	<									
Etess , Roseann	Uncategorized										
Emergency Group Residence	Uncategorized	<	<		<		<			<	



Page 837 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Provider Name Provider Canagoy Zali		Participating in Projects	cts									
Series (Procedes) (1757) 1777 177	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Discallagorized Discallago	Robert Schlesak	Uncategorized	<	<		<	<	<	<	<	<	<
by Uncategorized III III <t< td=""><td>Krista David</td><td>Uncategorized</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Krista David	Uncategorized										
ckk Uncaseportzad CV	Kathleen Marty	Uncategorized	<	<		<	<	<	<	<	<	<
Discasegorized Discasegorized C C C C C C C C C	Andrew Sicklick	Uncategorized	<	<		<	<	<	<	<	<	<
ses Uncategorized Carlo (Carlo Carlo	Peterson Exil	Uncategorized	<	<		<	<	<	<	<	<	<
Uncategorized Victor Vic	Denise Foulkes	Uncategorized	<	<		<	<	<	<	<	<	<
C. Uncasagorizad C. Uncasagorizad C. C	Charles Ford	Uncategorized	<	<		<	<	<	<	<	<	<
CC Uncategorized X	Rubin,Lise	Uncategorized	<									
Uncasegorized Uncasegorized Image Imag	Deidra Sekulic	Uncategorized	<	<		<	<	<	<	<	<	<
Incate gorized Uncate gorized Image	Karen Mikala	Uncategorized	<	<		<	<	<	<	<	<	<
les Uncategorized Image points of the point	Listy Joseph	Uncategorized	<	<		<	<	<	<	<	<	<
Discalegorized Disc	Jarrin,Hayley	Uncategorized	<									
Incategorized Uncategorized Uncategorize	Banquet, Agnes	Uncategorized										
Initick Uncategorized Initick Uncategorized Initick Initick <td>Erin Grimm</td> <td>Uncategorized</td> <td></td>	Erin Grimm	Uncategorized										
atrick Uncategorized X	Tucker, Cheryl	Uncategorized										
abhu Uncategorized Image of control of con	Dr. Molly Kilpatrick	Uncategorized										
abhu Uncategorized Care Coalliton-Rockland Psychiatric Center Uncategorized Care Coalliton-Rockland Psychiatric Center Uncategorized Care Coalliton-Rockland Psychiatric Center Care Coalliton-Rockland Psychiatric Center Uncategorized Care Coalliton-Rockland Psychiatric Center Care Care Care Care Care Care Care Care	Sejal Singh	Uncategorized	<	<		<	<	<	<	<	<	<
el Uncategorized X	Pandurang Prabhu	Uncategorized										
Care Coalition-Rockland Psychiatric Center Uncategorized IIII IIIII IIII IIIII IIIII IIIII IIIII IIIII IIIIII IIIIII IIIIII IIIIII IIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIIIIII IIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIII	Maryann Popiel	Uncategorized	<	<		<	<	<	<	<	<	<
Indis Uncategorized Incategorized Incategorized <td>Hudson Valley Care Coalition-Rockland Psychiatric Center</td> <td>Uncategorized</td> <td><</td> <td><</td> <td></td> <td><</td> <td></td> <td><</td> <td></td> <td></td> <td><</td> <td></td>	Hudson Valley Care Coalition-Rockland Psychiatric Center	Uncategorized	<	<		<		<			<	
Esantis Uncategorized X	Jaime Franco	Uncategorized	<	<		<	<	<	<	<	<	<
Uncategorized Image: Company of the Compa	Mark Finn	Uncategorized	<	<		<	<	<	<	<	<	<
Uncategorized S <	Darlene Desantis	Uncategorized	<	<		<	<	<	<	<	<	<
Uncategorized V <	Leonard Schulman	Uncategorized	<	<		<	<	<	<	<	<	<
Uncategorized V <	Richard Kitsis	Uncategorized	<	<		<	<	<	<	<	<	<
Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized	Felecia Slade	Uncategorized	<	<		<	<	<	<	<	<	<
Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized	Omosebi,Regina	Uncategorized	<									
Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized	Anne Marie Reynolds	Uncategorized	<	<		<	<	<	<	<	<	<
Uncategorized Uncategorized	Sheila Smith	Uncategorized	<					<			<	
Uncategorized	Middletown Comm Health Center	Uncategorized										
	Jewish Home & Hosp Bronx Div	Uncategorized	<									



Page 838 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
New Windsor Pediatrics Pllc	Uncategorized										
Agatha Nwakeze	Uncategorized										
Sellers-Weir , Rachel	Uncategorized										
Fuca, Christine	Uncategorized	<									
Alpine Home Health Care Llc	Uncategorized	<						<			
Michele Corso	Uncategorized										
Jacquline Mullakary	Uncategorized	~	<		<	<	<	<	<	<	~
Aislinn Rooney	Uncategorized	<	>		<	<	<	<	<	<	~
Navas,Alma	Uncategorized	~									
Emily Silver	Uncategorized	~	<		<			<	<	<	~
Williamsbridge Manor Nh	Uncategorized	~						<			
Northern Westchester Hosp Ctr	Uncategorized										
Sullivan Cnty Pub Hlth Ser Lthhcp	Uncategorized										
Wayne Leblanc	Uncategorized	<	<		<		<			<	
Westchester County Dcmh	Uncategorized										
Davis, Ray	Uncategorized	<	<		<		<			<	
Parsons Child And Family Ctr	Uncategorized										
Evans, Rachel	Uncategorized	<	<		<		<			<	
Rehabilitation Supp Svcs C	Uncategorized	<								<	
Wendy Fiol	Uncategorized										
Derrick S Smith	Uncategorized	~	<		<	<	<	<	<	<	<
Franca Martino-Starvaggi	Uncategorized	<	<		<	<	<	<	<	<	<
Northern Dutchess Rhcf Inc	Uncategorized	~	<		<	<		<	<	<	<
Centerlight Healthcare Inc	Uncategorized										
Gale Scavin	Uncategorized	<	<		<	<	<	<	<	<	<
Elant At Brandywine	Uncategorized										
Hudson Valley Care Coalition-Family Services Of Westchester	Uncategorized	<	<		<		<			<	<
Millington, Cara	Uncategorized	~									
Health Quest Urgent Medical Care Pr	Uncategorized	<	<		<	<		<	<	<	<
St Josephs Hosp	Uncategorized	<	<	<	<	<	<	<	<	<	<
Robyn Mierzejewski, Slp	Uncategorized	<									



Page 839 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Mathew,Thyparampil M Vna Of Hudson Valley	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Mathew,Thyparampil M											
Vas Of Hirdeon Valley	Uncategorized	<									
via Ci i adoci valicy	Uncategorized										
Mha Of Westchester	Uncategorized	<	<		<		<			<	
At Home	Uncategorized										
Nereida Cooperman	Uncategorized	<	<		<	<	<	<	<	<	<
Lauren Carter	Uncategorized	<	<		<	<	<	<	<	<	<
Dunn, John	Uncategorized										
Mmc Einsten Division	Uncategorized										
Kim Tessin	Uncategorized	<	<		<		<			<	
Lynn Darr	Uncategorized	<	<		<		<			<	
Barbara Lessard	Uncategorized	<	<		<		<			<	
Samuel Marie	Uncategorized	<	<		<		<			<	
Center For Nursing & Rehab In	Uncategorized										
Kings Harbor Multicare Center	Uncategorized										
Montefiore Medical Ctr Ai	Uncategorized										
Heather Dawson	Uncategorized	<	<		<	<	<	<	<	<	<
Nieves-Peteani, Angela Anp	Uncategorized	<	<	<	<	<	<	<	<	<	<
Carmela Senese, Ot	Uncategorized	<									
Gary M. Kogan	Uncategorized	<	<		<		<			<	
Ryan Donlon	Uncategorized	<	<		<	<	<	<	<	<	<
Marilyn Rollins	Uncategorized	<	<		<		<			<	
Marjorie Maine-Nyarko, Pnp	Uncategorized	<									
Kathryn Barbehenn	Uncategorized										
Fernando Harrington	Uncategorized	<	<		<	<	<	<	<	<	<
Davis, Jibrail	Uncategorized	<									
Jason Bailor	Uncategorized	<	<		<		<			<	
Shelly Gill	Uncategorized	<	<		<		<			<	
Rachel C Dyball	Uncategorized	<	<		<	<	<	<	<	<	<
Michael Rader, M.D.	Uncategorized										
Ali, Fayez	Uncategorized										
Dr. Lawrence Faltz	Uncategorized										



Page 840 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider American Provider Canagory 2.3 2.3 2.3 2.3 3.3		Participating in Projects	cts									
By Street Corn Nh Uncategorized West Spritzed West	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Part	Soundview Throgs Neck Com Mh											
Discription	Seymour, Arlene	Uncategorized	<	<		<		<			<	
Discription of the Control of C	Bujar Xhafa	Uncategorized	<	ζ.		<	<	<	<	<	<	<
Decision Abigail Torres	Uncategorized	<	<		<	<	<	<	<	<	<	
Uncategorized	Acoulon , Sylvie	Uncategorized										
mn Uncategorized X	Pi, Christy	Uncategorized	<									
udo Uncalegorized Image: Care Services Corp. Uncalegorized Image: Care Services Corp. Imag	Longkat Kesmen	Uncategorized	<	ζ.		<	<	<	<	<	<	<
Uncategorized Livategorized Image of the control of th	Angelica Pancrudo	Uncategorized	<	<		<	<	<	<	<	<	<
Uncategorized Uncategorized X <td>Feizal Fakier</td> <td>Uncategorized</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Feizal Fakier	Uncategorized	<	<		<	<	<	<	<	<	<
Ionne Care Uncategorized V	Perry, lan	Uncategorized	<									
y Ann	Extraordinary Home Care	Uncategorized										
non Uncategorized Image (III) Image (IIII) Image (IIII) Image (IIII) Image (IIIII) Image (IIIIIIIIII) Image (IIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIII	Clementoni, Sally Ann	Uncategorized	<									
e Care Services Corp. Uncategorized v	Kristy Champignon	Uncategorized	<	<		<		<			<	
n Uncategorized X <	Barksdale Home Care Services Corp.	Uncategorized										
n Uncategorized X <	Kass, Judith	Uncategorized	<	<		<		<			<	<
are At Home Inc Uncategorized Image: Center Image:	Christa Brennan	Uncategorized	<	<	<	<	<	<	<	<	~	<
are At Home Inc Uncategorized Image: Center of the Center	Kristhal Meono	Uncategorized	<	<		<		<			~	
Content Uncategorized Content Westchester Care At Home Inc	Uncategorized											
Uncategorized Uncategorized Image: Common Act Prog I	Putnam Hospital Center	Uncategorized	<	<		<	<		<	<	~	<
Uncategorized Image: Common Context Ima	Conifer Park	Uncategorized										
ursing & Rehabilitation Center Uncategorized Image: Common Act Program Act Progra	Naemi Stilman	Uncategorized	<	<		<	<	<	<	<	~	<
d & Dental Care I Uncategorized V	Montgomery Nursing & Rehabilitation Center	Uncategorized										
Comm Act Prog Uncategorized ell Uncategorized Uncategorized Image: Comm Act Program of the program o	Community Med & Dental Care I	Uncategorized	<	<			<		<	<	~	<
ell Uncategorized V	Regional Econ Comm Act Prog	Uncategorized										
In Uncategorized V	Patricia M Powell	Uncategorized	<	<		<	<	<	<	<	<	<
Uncategorized V <	Maniju Pulickal	Uncategorized	<	ζ.		<	<	<	<	<	<	<
Uncategorized	James Einstman	Uncategorized	<	<		<		<			<	
Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized	Yuliana Toderika	Uncategorized	<	<		<	<	<	<	<	~	<
Inan Uncategorized Uncategorized Inan	Maria Rubio-Crawford	Uncategorized	<	ζ.		<		<			〈	
Uncategorized	Robert Tuthill	Uncategorized										
	Pamela Lagman	Uncategorized	<	<		<	<	<	<	<	<	<



Page 841 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

				(Torre and Community Dason Convices	
										Home and Community Based Services	Egger Eber Egg
										Home and Community Based Services	Cah Rehabilitation Program
<	<	<	<	<	<	<		<	<	Uncategorized	Douglas Carney
										Uncategorized	Karen Moss
<	<	<	<	<	<	<		<	<	Uncategorized	Nessette Falu
<	<	<	<	<	<	<		<	<	Uncategorized	Lucille Trocher
<	<	ζ.	<	<	<	<		<	<	Uncategorized	Kimberly Defatta
<	<	ζ.	<	<	<	<		<	<	Uncategorized	Vladimir Kvetan
									<	Uncategorized	Ecal, Jose
									<	Uncategorized	Lynch,Thomas
<	<	<	<	ζ.	<	<	<	<	<	Uncategorized	Montefiore Mount Vernon Hospital
<	<	<	<	<	<	<		<	<	Uncategorized	Charles Osei-Totu
	<			<		<		<	<	Uncategorized	Kim Kalechstein
										Uncategorized	Hudson Valley Care Coalition-Volunteers Of America, Bronx Early Learning Center
<	<	<	<	<	<	<		<	<	Uncategorized	Lawrence Lee
									<	Uncategorized	Marrero, Celeste
										Uncategorized	Montefiore Medical Center
									<	Uncategorized	Alexandra Faynberg, Slp
										Uncategorized	Hudson Valley Care Coalition-Westchester Disabled On The Move Inc
										Uncategorized	Dr. Michael Schwartz
									<	Uncategorized	Charlotin, Marie
<	<	<	<	<	<	<		<	<	Uncategorized	Evelyn Hartman
										Uncategorized	Grassy Sprain Pharm Inc
									<	Uncategorized	Mansueto, Jose
<	<	<	<	<	<	<	<	<	<	Uncategorized	Jill Rosenberg-Smath
										Uncategorized	Ucp Assoc Of Westchester Cnty
										Uncategorized	Melissa I Guzman
	<			<		<		<	<	Uncategorized	Raya Noreault
	<			<		<		<	<	Uncategorized	Marsha Mandel
	<			<		<		<	<	Uncategorized	Michael Lanjo
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									Participating in Projects	Participatir Participatir	



Page 842 of 842 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Participating in Projects											
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Cah Rehabilitation Program	Home and Community Based Services										
Honor Ehg Inc	Home and Community Based Services	~	~				~			~	~
Independent Living, Inc.	Home and Community Based Services										
Abilities First, Inc.	Home and Community Based Services										
Compeer Inc	Home and Community Based Services										
Mental Health Association In Putnam County, Inc.	Home and Community Based Services										
Nami-Familya Of Rockland County, Inc.	Home and Community Based Services										
New Hope Manor, Inc.	Home and Community Based Services										
Rockland County Department Of Mental Health	Home and Community Based Services										

Current File Uploads

		•		
User ID	File Type	File Name	File Description	Upload Date

No Records Found

Narrative Text :